
Date Prepared 

FQr Quarter Ending 

October 24, 1983 

September 30,1983 

IVORY COAST 
SHELTER AND URBAN DEVELOPMENT 

681-HG-OO5
 

QUARTERLY REPORT
 

A. BASIC INFORMATION
 

1. Date of Authorization 

2. Amount Authorized 

3. Counterpart Contribution 

4. Grant 

5. Borrower 

6. Executing Agency 


7. Date of Implementation

Agreement 


8. Date of Loan Agreement 

9. Amount Contracted 


10. 	 Project Completion Date 

11. 	 Satisfaction of Conditions 

Precedent 
- Legal Opinions and Request 

for Disbursement 


- Project Delivery Plan 


- Sub-agreements between 

Executing Agencies 


12. 	 Disbursements during Quarter

13. 
 Cumulative Disbursements 

14. 	 Percentage Disbursed 

15. 	 Amount in Escrow 

16. 	 Percentage of time elapsed

17. 	 Project Description
 

$Counter-

Type Solutions $Loan 
 part 


Sites & 	 ($ in millions)

Services 4500 5.5 
 1.375 


Loan
 
Program 4500 
 4.5 1.125 


September 23, 1S33
 
$10 million
 
$2.5 	million
 
NA
 
Republic of the Ivory Coast
 
Ministry of Construction
 
and Urbanism
 

Projected August, 1984
 
Projected January, 1984
 
Projected $10 million
 
September, 1988
 

Projected for Fourth
 

Quarter 1984
 

Projected for 4th quarter 1984
 

Projected for fourth
 
quarter 1984
 

NA
 
NA
 
NA
 
NA
 
NA
 

PP Projected

$Others Start
 

0 2nd quarter FY84
 

1.39 2nd quarter FY84
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B. STATUS SUMMARY
 

1. Project originally design as 
a $25 million total composed

of two sub-projects: 
$10 million Abidjan sub-project and
 
$15 million secondary cities sub-project. However, Africa
 
Bureau only willing to authorize $10 million Abidjan

sub-project at this time.
 

2. Project design called for $1 million in technical assistance
 
to be funded by Africa Bureau Grant. Africa Bureau
 
delayed taking final action on this request until an
 
agency-wide advanced developing country strategy was
 
formulated. 
Strategy to include assistance possibilities

to the Ivory Coast to be finalized in June, 1984 at which
 
time grant request will be reconsidered.
 

3. 
RHUDO believes TA is vital to success of project implement
ation. Consequently, $75,000 during FY84 will be made
 
available from RHUDO funds to finance first six months
 
of resident technical advisor to SETU with balance of
 
financing needs to be available under a grant.
 

C. PROBLEMS AND/OR DELAYS
 

None
 

D. MAJOR ACTIVITIES EXPECTED DURING NEXT QUARTER
 

1. 
Prepare TOR's and select consultants for physical design

of Niangon Nord and Port Bouet sites; beneficiary selection
 
system design; and first mission for financial mechanism
 
design.
 

2. WASH TA for infrastructure design recommendations.
 

3. Draft and negotiate limited scope grant agreement for TA.
 

4. Prepare draft RFS for resident TA.
 

GD/dl
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PID 	Approval Date 
 July, 1983

Date of Authorization 
 September 23, 1983

Amount Authorized 
 10 million dollars

Counterpart Contribution 
 2.5 	million dollars
 
Grant 
 NA

Borrower 


. Republic of the Ivory Coast
 
Executing Agency Ministry of Construction & Urbanism

Date of Implementation
 
Agreement 
 Projected for August, 1984
Date of Loan Agreement Projected for January, 1985

Date of Grant Agreement NA
 
Project Completion Date 
 September, 1988
 

CONDITIONS PRECEDENT
 

1. 	Legal Opinions and
 
Request for disbursement Projected for fourth quarter, 1984
 

2. 	Project Delivery Plan Projected for fourth quarter, 1984
 

3. 	Sub-agreements between
 
Executing Agencies 
 Projected for fourth quarter, 1984
 

PROJECT GOALS
 

Improved shelter and related amenities for low-income residents
 
in Abidjan.
 

PROJECT PURPOSES
 

a) Reinforce recent policy initiatives in housing which point GOIC
 
toward sounder shelter development practices;
 

b) provision of credit for unit construction by owners within a
 
newly established shelter finance mechanism;
 

c) 
cost recovery to permit replicability;
 

d) affordable/minimum development standards;
 

e) provision of land tenure;
 

f) equitable beneficiary selection
 

g) 
use 	of local, small and medium-sized contractors;
 



Ivory Coast/681-HG-OO5
 
Project Fact Sheet
 
Prepared: 10/26/83
 
Page Two
 

h) improved institutional capacity to plan and execute projects.
 

SUB-PROGRAMS
 

$Counter
Type 	 $ PP Project
Solutions $Loan 
 part Others Start
 

($ in millions)

1. Sites 	and 


2nd quarter

Services 
 4500 
 5.5 	 1.375 
 0 	 FY84
 

2. Loan Program 4500 
 4.5 1.125 
 1.39 	 2nd quarter
 

FY84
 

GD/dl
 


