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I.

EXECUTIVE SUMARY

A. Major Progress Indicators

1. Management Training

a.

Training Implementation Plan completed for Pakistan
Audit Department's Audit and Accounts Training Institute
(AATI). The plan is accepted and specific action steps
identified for implementation.

PIM's strategic development plan has been submitted to
GOP for funding to camplement AID's proposed share.
Mearwhile, the plan serves as a guide for planning.

NIPA/Karachi's strategic development plan approved in
part by its Board of Directors. New director traveled
to U.S. on study-tour to confer with consultant who
aided plan development, and to learn more about
application of such plans as well as study camparable
training institutions.

New course successfully turned over to training
institution faculty after three AED supported iterations
at NIPA/Lahore. Management Information Systems module
in Advanced Trai.iing Program will be implemented soley
by NIPA/Lahore staff in future.

Three new programs agreed to for PIM with needs
assessments and implementation dates set in coming
Report periods.

Second Training of Trainers course at NIPA/Lahore
supported by AED consultant. Client Participants are
PAD trainers, same of wham also act as internes to learn
how to train trainers in their own institution.

Thirteen faculty and staff received AED managed activity
contributing to their training or administrative
campetence, ranging fram counterpart work with
consultants, to overseas training under the USAID
scholarship program.

2. English as a Second Language

a.

Center for Intensive English Language Study (CIELS)
opened January 12 and trained 130 govermment officials
during the period. Accamplishment measured by TOEFL
gains is equal to similar classes in the United States.
Three-level curriculum in eight week segments developed
for students who may spend fram 8 to 24 weeks to reach
TOEFL goal of a minimm 530 score.



b. Fifteen institutional TOEFLs given of which six were
oven candidate tests, the remainder in CIELS. Of the
former, only 18% attained scores sufficient for
admittance to graduate school, 34% had scores within the
range CIELS may help while 48% scored below CIELS limits.

Cc. Institution building efforts focussed on the Pakistan
American Cultural Centers to which photoccpiers were
furnished, and directors of the Peshawar and Quetta
Centers were sent to EIL for Master's training under the
USAID Participant Training program.

3. Participant Training

a. Largest number of Participants processed since program
began--347 short term, 283 long term, totalling 630.

b. Campus visits made to twelve universities where
Participants studying.

c. Orientation Handbook published and distributed to all
Participants by Islamabad office prior to departure.

d. After USAID signed agreement with the Ministry of
Science and Technology, AED undertook responsibility for
processing, placement and support of MOST scholarship
recipients.

4, MAdministration

a. AED prime contract amendment negotiated extending length
of DST program two years to December 17, 1988.

b. New minicamputer system installed in Washington office.
Autamn:ted Information Management System, customized
accounts payable and receivable software phased in over
three month period and now operational. Designed to
track 1000 Participants, 729 were on system by end of

reporting period.
C. New Management Training Specialist John Tabor in place.

B. Problems Identified and Recommendations

1. Management Training

a. Problem: Iack of sufficient staff in training
institutions creates stalemate in ability to mount new
courses with effective counterparts.



b.

C.

Recamendation: Change focus and try to upgrade the
skills of adjunct faculty who are used by the training
institutions on regular but temporary basis to
substitute for permancntly employed faculty.

Problem: Bquipment, books and periodicals orders
mishaps, errors, delays cause anger and misunderstanding
that may seriously affect AED efforts toward
institutional development with the training institutions.

Recamendation: Divide responsibilities between AEd and
AID with AED's Washington office ordering and shipping
books and AEd working directly with institution's on
equipment requests.

Problem: Lack of focus and definition of what and where
private sector is, and what AID's——and AED's—goals and
objectives are in developing activities there, hampers
successful interventions.

Recamendation: Stimulate action which will result in
needed definitions and seek knowledge fram private
sector members as well as AID's Office of Private Sector
Development.

English as a Second Language

a‘

Problem: Securing qualified native American teachers
during summer nearly impossible due to vacations and
transfers which traditionally take place at this time.

Recamrendation: Continue bringing EIL intermnes for
summer assignments but solve housing and allowance
problems so internes can accept assignments.

Problem: Since CIELS book orders must be paid by USATD
and thus ordered through its procurement system, six to
eight months lead time appears necessary to receive
books on time. CIELS variety of students and levels of
attaimment require faster book service to meet needs.

Recamrendation: Review USAID Procurement Office order
handling, and institute effective follow-up procedure in
Project Manager's office.

Problem: CIELS student capacity only 84% utilized
during Report period.

Recammendation: Through USAID project managers, and GOP
officials, AID develop continuous system of identifying
candidates fram results of institutional TOEFL tests.




Problem: Conflict between TOEFL schedule and CIELS
schedule makes it impossible for ESL Specialist to
oversee both personally.

Recammendation: Develop and train "TOEFL Team" who can
provide the TOEFL orientation and administer test
without presence of ESL Specialist.

Participant Training

a.

Problem: Short lead time continues to be the major
problem of program, forcing Participants to rush thru
processing without full understanding of goals and
parameters of their training program.

Recamendation: USAID set a definite, mandatory
schedule for receiving all nominations and documents
that guarantees sufficient lead time—-and stick to it!

Problem: Agreed upon date of arrival in Washington is
not adhered to by many Participants, invalidating
airport meets, hotel reservations, bank 2ppointments,
orientation schedules.

Recommendations: Redouble efforts to ensure
Participants know importance of arriving on the
scheduled time, then impose penalties if they do not do
so (unless delay due to airlines).

Problem: Lack of full information concerning arrange-
ments USAID may have made concerning special courses and
study tours prior to contractor involvement.

Recammendations: All USAID project offices should be
informed in detail of information necessary for HRT
namination. No nomination should be transmitted to
contractor without all information.

Problem: Camplex pre—departure processing procadure
consumes inordinate amount of time fram Participant
adding to "short lead time" problem.

Recamendation: Attempt to get GOP agreement to
eliminate same of repetitious forms and approvals. Have
contractor staff act for Participants wherever possible.

Problem: Guidelines and policies for MOST scholarship
program are confusing and inconsistent leading to
misunderstanding on all sides.

Recammendation: MOST, USAID and AED should decide on
clear, written guidelines which can be used by students
and staff for reference.
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1. BROJECT ACTEVENENTS

Managament Training

A.

l.

Institutional Development

Significant progress occurred in three DSTP-supported
institutions: the Pakistan Audit Department (PAD), the
Pakistan Institute of Management (PIM), and the Natioral
Institute of Public Administration-Karachi (NIPA/K).

a. PAD

Arthur D. Little, Inc. (ADL), consultant Peter Herman
campleted work on the Training Implementation Plan for
the Audit and Accounts Training Institute of PAD.
Officials of PAD accepted it and are identifying
specific action steps for institutional development.

Benefits of the Training Implementation Plan have
already bequn to accrue through its use by PAD, USAID,
and AED to program DSTP resources for institutional,
training, staff, and equipment and materials development.

b. PIM

Numerous discussions among representatives of PIM, AED,
and ADL have produced agreement on the desired
characteristics for the proposed micro-camputer-based
financial forecasting and planning model. This model is
to be the final camponent in the PIM five-year Strategic
Plan. It will enable PIM to forecast revenues,
expenditures, and deficits or profits for different
scenarios of program activity. ADU will develop the
proposed model.

The PIM Strategic Plan has been approved by its Board of
Directors, and the "PC-1" proposal for its support has
reached the Central Development Working Party (CDWP) for
approval and local currency funding. The CDWP has
distributed the PC-1 to the four provincial governments
for cament. Comment will be in the form of suggestions
and objections, which will be channelled to PIM for
response. After PIM has made its response, the CDWP
will meet to consider the PC-1 for final approval.

Under the proposed funding arrangement in the PC-1, the
GOP is being asked for Rupee funds with which to expand
and improve space for PIM staff. PIM is to provide
Rupee funds fram its own revenues for staff expansion,



and USAID is asked to provide foreign exchange f
for consultants, participant training fellowships,
equipment, and materials.

c. NIPA-Karachi

AED consultant William Leclere edited the draft
strategic plan for NIPA/K and returned it to the
Director for consideration. Subsequently, NIPA's Board
of Directors approved the physical facilities portion.
At present the Strategic Plan serves as framework within
which programming can be done. Further work is required
before the Plan can serve as a quide for providing DSTP
resource support.

The incumbent Director, I.A. Khan, subsequently retired
and was replaced by Zia uddin Khan. AED staff arranged
a study tour in the United States for the new Director,
in order to enable him to discuss strategic planning
done to date with consultant Leclere and to consider
alternatives for NIPA's future institutional development.

Program Development

AED staff worked with the following institutional clients:
PIM, NIPA/K, NIPA/L, PAD, the Pakistan Academy for Rural
Development (PARD), and the Pakistan Administrative Staff
College (PASC). The purpose of this collaboration is the
development of capability by the client institutions to
conduct future programs without external assistance. During
the current six months this capability was attained for one
program: the Management Information Systems module of

MIPA/Lahore.
a. PIM

Arrangements were made for the continuation of DSTP
support for two programs begun in 1985 and for the
development of new programs in strategic human resource
management and in strategic marketing management:.

1) CEO Conference. Support for the CEO Conference,
which has been successfully conducted twice for top
managers of private and public enterprises, was
requested continued by PIM in the form of consultant
services of Robert wilson. Wilson was lead
consultant in design and delivery of the first two



2)

3)

4)

CBO Conferences. He has agreed to return to
participate in the revision and delivery of the
third CBO Conference in November, 1986.

Financial Management Module of the Advanced
Management Program (AMP). - PIM asked that DST?
provide again the services of Dr. Russell Olive for
revision and delivery of the Financial Management
Module. Dr. Olive performed this service within the
AMP in 1985. He has agreed to return in Auqust,
1986.

Strategic Human Resource Management Program. - AED
staff assisted PIM to specify the purpose, audience,
type of content, consultant scope of work, and
timing for needs assessment, program design and
development, and delivery. A program consultant,
Dr. Henry Sims was proposed and accepted. He will
join PIM staff in a needs assessment and program
design in November, 1986, and will implement the
course in March, 1987.

Strategic Marketing Management Program. -
Preliminary arrangements were made for development
of this program and an external consultant was
proposed and accepted. Dr. Arnold Weinstein has
agreed to do needs assessment for this program in
December, 1986, and to lead in its delivery at a
date to be agreed in 1987.

NIPA/Karachi

1)

2)

Needs assessment and design assistance for the
Project Management and Analysis Course was provided
by ADL oconsultant Robert Terry. This course is
being conducted at the request of the GOP Planning
Camission. DSTP assistance has been requested in
conducting the fourth iteration of the Course in the
early part of 1987.

A request has been made for DSTP support of a second
iteration of the Cammnication Module within the
Advanced Management Program. This module was
designed and delivered last year by Dr. Nancy

Swing. She has agreed to revise and deliver it in
October, 1986.



C.

NIPA/Lahore

1) The third and final DSTP-supported presentation of
the Management Information Systems Module of the
Advanced Management Program tock place in
March-April, 1986. ADL consultant Iuis Jimenez
assisted NIPA/L instructors Shahid Majeed and
Rukhsana Rashid to conduct the module. At the
oconclusion Jimenez expressed himself satisfied that
NIPA/L faculty were fully capable of conducting the
Module in the future without external assistance.

2) The second DSTP-supported Training of Trainers
Program conducted by NIPA-L for the Pakistan Aundit
Department was held in April, 1986. AED consultant
Mandel Lerner assisted Rukhsana Rashid and two PAD
trainers, Zafar Mahmood Sheikh and Abbas, to conduct
the program for 15 PAD staff members. NIPA/L and
PAD have expressed satisfaction with the Program and
indicated that DSTP assistance for one more
iteration will be sufficient to camplete the
transfer of this capability. Lerner expressed
willingness to return for the final program in
November, 1987.

PAD

1) Assistance has been requested by PAD for conducting
two programs: a human resource management program
for PAD managers and an instructional systems design
workshop for AATI instructional staff. Agreement
was reached on purpose, general content, audience,
and required consultant assistance for these
programs. AED staff are conducting a search for
potential consultants.

PARD

Mr. Abdullah, Director of PARD, requested DSTP
assistance in the design and development of a new
program to pe entitled "Computer Uses for Management
Decision-making." AED staff are currently searching
literature and camputer software. At a later date a
program design cammittee will be formed. AED will
participate in the comittee's work. Other DSTP
assistance may be requested for this program.

PASC

PASC staff have indicated a need for DSTP support in
providing consultant assistance in the revision of the



3.

econamic planning and development portion of its

advanced management program. A request for this
assistance is proceeding.through GOP channels.

Staff Development

Staff development achievements occurred in the form of new
capability to carry out training programs, training skills
acquired through training of trainer programs, and through
overseas participant training and study tours. Of special
note were the following:

a.

Shahid Majeed and Ms. Rukhsana Rashid campleted work
with Iuis Jimenez and are now capable of conducting the
MIS module of NIPA/L unassisted.

Ms. Rukhsana Rashid has made substantial progress in
designing and delivering training of trainer programs
and is expected to camplete her work with Mandel Lerner
after conducting one more TOT program with him.

Two AATI inStructors, Zafar Mehmood Sheikh and Abbas,
increased their ability to do training of trainers, with
the assistance of Mandel lLerner and Rukhsana Rashid.

Two AATI staff members participated in a training
program on testing techniques at the Education Testing
Service in Princton, N.J.

PIM staff member Phillip Lal studied marketing
management and the International Marketing Institute in
Cambridge, MA.

NIPA/L librarian Asghar Ali attended a program on
library and information science at Vanderbilt University.

Arrangements were made for Mohammad Javed of NIPA/K and
Navid of NIPA/L to attend a special program on
development of audio-visual materials at the Francis
Tuttle Vo-Tech Center in Oklahama City, OK.

Zia Shafi Khan, Personnel Advisor of Habib Group of
Campanies, participated in a study tour to the USA in
order to study in-house training models at A.T. and T.,
Digital Equipment Campany, and Xerox Corporation.

Zia uddin Khan, new Director of NIPA/K, participated in
a study tour to the USA for discussion of approaches to
institutional planning and development. These
discussions will be useful for planning future DSTP
assistance to NIPA/K.



3.

AED staff member Shahnaz Kapadia participated in and
coordinated the Training of Management Trainers Program
at the Executive Development Center of Jaffer Brothers
in Karachi and served as an intern in the Management of
Effective Training Organizations, corducted by the
Experiment of International Living and Management
Sciences for Health in Boston, MA and Brattleboro, VT.
She subsequently visited training organizations in New
York and Washington, DC.

Ms. Kapadia also developed and conducted the first
DSTP-sponsored workshop on training materials
adaptation. The workshop was attended by 21 training
professionals fram the private and public sector in
Karachi.

4. Private Sector Initiative

a.

A three-week workshop, entitled "Training of Management
Trainers", was conducted by Dr. Pauline Arnberg and Dr.
Frank Friedlander for six indigenous and one
multi-national private sector campanies. Sixteen
participants fram these campanies attended. The Program
was offered in collaboration with the Executive
Development Centre, Jaffer Brothers, Karachi. The
workshop was designed to involve the campany chief
executives and human resource managers with participants
in preparation of training projects which would be
implemented later in their organizations.

After campletion of the workshop former participants
formed a network to continue their development as
training professionals. The network, named TOTNET, has
a charter and elected officers and meets frequently.

Its members have also expressed interest in both
assisting in the delivery of future training of trainer
programs and participating in specialized trainer skills
workshops which are sponsored by DSTP.

At the request of the management of Baluchistan Glass
Campany, DSTP provided the assistance of ADL consultant
Luis Jumenez to discuss issues related to the institu-
tionalization of an effective management information
system for controlling organizational performance. The
Chief Executive expressed satisfaction with, and
appreciation for, the provision of this assistance.

-10-



5.

Problems, Constraints, Recamendations

Problem: Training Institution Staffing

The number and quality of staff at the various GOP
training institutions has been a continuing problem
since the beginning of the DSTP. Very little has
changed since institutions have either too few staff, or
too few competent staff. WNothing seems to change
concerning their salaries, dead-end careers, morale, and
up-to-date knowledge. Without sufficient staff, or
campetent staff, it is extraordinarily difficult to have
effective counterparts to consultants, and to train them
to learn content and techniques to implement courses.

Recamendation: Since there appears to be no effective
way to develop training institution staff, and DSTP
support to the institutions appears to have reached a
saturation point, attention might be turned to upgrading
the skills of adjunct faculty whom all institutions use
in place of permanently employed faculty.

Problem: Bgquipment, Books and Periodicals

Modern training equipment, new bocks and periodicals
were among the training institutions most requested
support items. Two years ago AED began acting as a
screener of requests to AID, since such items were not
included in the AED contract funds and had to be
purchased directly by AID. AFED now finds itself a
middleman in a system over which it has no control.

Delays and mistakes in ordering, items which never came,
shipping errors, all are blamed on AED since it is the
"facilitator" even though detailed explanations have
been made that the system is not theirs. The lack of
credibility accruing fram participating in this activity
is overshadowing efforts toward our major institutional
development goals.

Recamendation: The furnishing of books and equipment
might be divided between AID and AED. The bocks might
be ordered by AED, which has experienced staff in
Washington who can place orders quickly and expedite
shipment. An amendment to the AED contract would have
to be negotiated to transfer funds for this task.

AID would retain the equipment ocdering and negotiate
directly with the institutions without AED
intervention. This would prove much more satisfactory
for the institutions who can then talk directly to the
people making the decisions and filling their requests.

-11-



C. Problem: Attempts to stimulate activity in the private
sector during the Report period have been successful but
fraamentary. There still is no focus dn what AID, and
secondarily AED, wants to accamplish in the private
sector. Goals and objectives are not defined,
parameters of the sector are not understood.

Recamendation: In the next Report period, AED should
make private sector initiatives a priority and should
stimulate action which will result in the needed
definitions, as well as gain more knowledge of the
sector fram its members, and fram the experience gained
by AID/Mashington's Private Sector office.

-12-



B.

English as a Second Lanquage

1.

The major achievement in activities supporting Intensive
English for Academic Purposes (IEAP) was the opening on
Jamuary 12 of the Center for Intensive English Language
Study (CJELS) in Islamabad. The Center provides year-round
intensive English courses designed to prepare potential
USAID participant training candidates for a successful
American academic experience and to attain a score of 530 or
better on the TOEFL. Students attend the 6 haur-per-day
course on a work release basis. The Center is prepared to
handle up to 50 students in each of the five eight-week
sessions planned for 1986, as shown below:

Session ' ' Number of Students

A A A ) A ) ) ) LA A o ) )

Session I (January 12 - March 6) 46

Session II  (March 17 - May 8) 42

130 TOTAL
Session IV (August 19 - October 16)

q

1

b |

1

1

bl

Session III (May 18 - July 24) 42 q
bl

i

bl

%

Session V (October 26 - December 18) q
9

Curriculum development: The CIELS curriculum is divided
into three courses which directly address the three areas of
the TOEFL: listing camprehension, structure and written
expression and reading/vocabulary. Within each course there
are also activities designed to acquaint students with the
skills and attitudes necessary for success in an American
academic setting. While it was anticipated that students
served by CIELS would already be in the 470-530 TOEFL score
range, the first group of 46 students included many students
whose scrres were between 397-469. As a result, the ELT
specialist, with the assistance of EIL consultant Ray Clark,
revised the program structure to include three levels of
instruction in a sequenced 24-week course. Thus, students
can work through progressively more difficult materials in a
class appropriate to their level of English proficiency. An
absolute minimun entry score of 440 is now strictly enforced.

-13-



A supervised Independent Study Lab has been created to allow
contimiing students to work at their own pace in the skill

area of their choice. A weekly student study contract is
approved by the lab supervisor who then acts as a
consultant, as needed.

Participant Profile and Prcgress Report: Of the 130
students in the three CIELS sessions, all but 5 are men.

All are presumably candidates for long-term training. The
age range is 26-54 with the median age being 36. The native
lanquage distribution is as follows:

Punjabi 45%
Urdu 25%
Pushtu 19%
Sindhi 8%
Farsi 2%
Baluchi 1%

Analysis of the available test data on the 88 students in
the first two sessions indicates that CIELS students are
gaining in English proficiency (as measured by the
Institutional TOEFL) at a rate coamparable to that of
students enrolled in intensive English programs in the U.S.,
an average of three points per week. This gain is
remarkable considering that students in English programs in
the U.S. are living in an English speaking environment and
are considerably younger on the average than our CIELS
students.

CIELS PARTICIPANTS' TOEFL SUCCESS AFTER 8 WEEKS OF STUDY

bl 9 # AND % OF STUDENTS ¢

ENTRY TOEFL SCORE 9§ TOTAL # OF STUDENTS 4 REACHING 530 OR MORE
b 1 1

Over 500 q 44 q S (80%) 1
1 b |

1 1 1

470~-499 b 19 bl 4 (21%) q
b 5 )|

1 p! T

below 470 q 25 b 1 (4%) 1
1 b b

A ) A ) ) A ) ) L

To summarize the available data, an average student entering
with a TOEFL score over 500 should attain 530 or more after
one B-week session of study. An average student entering
between 470~499 will require two 8-week sessions, while
those below 470 will almost certainly require more than two
sessions. Actual individual gains will vary widely, with
same students gaining proficiency at a much faster rate and
a few students making little or no measurable progress.

-]4-



CIELS Staff Development: Teacher training since the opening
of CIELS in January has taken the form of on-the-job
training through team teaching, cbservation, assistance in
lesson planning, and mini-workshops on topics of immediate
interest to the staff. Workshop topics have included:
"Cultural Awareness Techniques in the Language Classroom",
"Selecting and Exploiting Reading Texts", and "An Overview
of Five Langquage Teaching Methodologies". Both the CIELS
coordinator and the ELT Specialist have been involved in
direct classroam teaching and are available to assist
teachers on a daily basis as well as in long range

planning. The members of the staff function as a team, with
more experienced teachers assisting new teachers and all
teachers willingly sharing ideas and materials in the
teachers' workroom. The establishment of the Center has
provided teachers with much more professional support and
job continuity. A very significant improvement is the
recently negotiated AED contract amendment which provides
for permanent employees to form a stable core of teachers
for the Center.

TIPAN Intensive English Program: AED continued its
assistance to the TIPAN English Program but on a limited
basis. Personnel problems that developed among the
University of Illinois staff and the English teachers did
not allow an outside supervisor to be effective. AED
continued to pay the TIPAN teachers and provide materials
until March and has since administered two Institutional
TOEFL tests at TIPAN's request.

As time permits the ELT Specialist may continue to be a
resource to the TIPAN program, if needed, but work with
TIPAN is not considered a part of ongoing regular duties.

Testing: Fifteen Institutional TOEFL tests were
administered during this six month period. Nine of the
tests were given to the students of CIELS and TIPAN to
measure program effectiveness, to provide feedback to the
students on their progress, and to give them practice for
the International TOEFL. This TOEFL data has already been
discussed in the respective program descriptions.

The results of the six open candidate TOEFL tests
administered to 268 GOP candidates in five locations are
summarized below. See Appendix 2 for more detailed data on
individual tests.



SUMMARY OF OPEN CANDIDATE TOEFL DATA

Nurber of Percentage of

SCORE Candidates Candidates
550 + )acceptable 31 ] 12 )
530-549 )level for 17 ] 48 6 ) 18%

)graduate study
500-529 ) recammended 39 ] 15 )
470-499 )level for 52 1 91 19 ) 34%

JCIELS study
440-469 42 16
below 440 )not eligible

)for CIELS study _87 32

TOTAL: 268 1008

Consultative Services/Institution Building: Copiers were
provided to the Pakistani American Cultural Centers in
Karachi, Quetta and Peshawar in order to upgrade the ongoing
instructional programs. The PACC directors indicated that
the copiers would enable the Centers to provide supplemental
materials to the basic text series and to develop materials
appropriate for English for specific purposes courses.

At the urging of the ELT Specialist, Mervyn Angelo (PACC
Director, Quetta) and Humphrey Peters (PACC Director,
Peshawar) were naminated and accepted for USAID Participant
Training Scholarships to EIL's Summer MAT Program 1986-87.
Due to financial constraints and geographic isolation, the
two provincial PACC Centers do not receive sufficient
support fram PACC Karachi or fram outside consultants to
meet their ongoing program and staff development needs.
Therefore, the ELT Specialist felt the training of those
directly responsible for the success of the programs would,
to a large extent, give both centers the ongoing capacity to
meet their own needs.

A donation of a number of single copies of ESL texts was
made to PACC Karachi in connection with the visit of PACC
Program Development Director Azim Shah to CIFLS in
Islamabad. Impressed with the Independent Study lab at
CIELS, Ms. Shah proposed to set up a similar lab to
supplement the instructional program at PACC Karachi.

ELT Specialist activities also included the following:



Taught an intensive one-week writing course to 18 Pakistani
teachers enrolled in the University Grants Comission's
four-month Master Teacher Diplama Course;

With CIELS instructor Joanne Pickney, provided two workshops
on practical language teaching techniques for Ullama Igbal
Open University's summer seminar for English teachers;

Assisted Iffat Farah of the University Grants Cammission who
is designing a pre-service writing course for Pakistani
teachers;

Provided assistance in planning a TOEFL prep course for
USAID's Arid Zone Research Institute Project in Baluchistan;

Assisted USAID's Personnel Department in establishing an
English program to upgrade the English proficiency of the
USAID Mission's clerical support staff.

Problems, Constraints and Recommendations:

a. IEAP Programs - Constraints and Problems

1) Securing qualified instructors for IEAP courses has
always been a problem, especially in summer when
many members of the American cammnity are away on
leave. Two TDY instructors fram EIL were added to
the CIELS staff for sessions III and IV,
(June-October) making it possible for the Center to
continue through the sumer, and enriching the
program with their knowledge and enthusiasm.

2) Keeping an adequate supply of books to support a
(CIELS) curriculum in the process of revision has
been a major problem. Since CIELS is directly
funded by USAID, all book orders must go through the
slow and lengthy AID procurement system. This
system has not been able to respond to orders
without what seem to be unreasonable lead times (6-8
months).

3) CIELS can handle four classes of 12 or 13 students
each for a total of 50 students per session. In
session 2 and 3 there have been only 42 students in
the four classes. This represents 84% utilization
of the facility, making the per-student cost higher.
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b. IEAP Programs - Recammendations

1) To the USAID

2)

3)

Review procurement system to bring about timely
order placement, with follow-up by the Project
Manager's office on orders and delivery. Make it
possible to purchase small orders of urgently needed
texts through AED.

To USAID

Realizing that the GOP is ultimately responsible for
releasing candidates for English study, continue to
look for ways to improve the process through which
CIELS participants are identified and brought in for
training.

As personality problems developed, roles and
responsibilities between two AID offices and two AID
contractors became clouded. In the future, any such
camplex arrangement should begin with a precise
definition of each entity's responsibility and role,
as well as authority to make and enforce decisions.

c. Testing - Constraint

i)

1)

On several occasions TOEFL testing was required at
the same time as the ELT Specialist was needed for
another task in another location.

Testing ~ Recammendations

To the Contractor

Train a small group of TOEFL assistants who can
provide TOEFL orientation sessions, administer the
TOEFL, handscore the tests, and also serve as
substitutes for the CIELS English classes as
needed. A TOEFL assistant could administer the
TOEFL in case of a scheduling conflict. These
individuals would also provide a readily available
pool of potential CIELS instructors.

e. Consultative Services/Institution Building - Constraint

1)

The demand for consultative services far exceeds the
supply of ELT Specialist time available for such
activities.
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f. Consultative Services/Institution Building -
Recormendations

1) To USAID and Contractor

As the program needs and structure change, review
the priorities of the three major ESL Program
activities and reevaluate the allocation of the ELT
Specialist's time.



C. Participant Training Placement and Monitoring

1.

Overview and Program Achievements

A total of 630 new nominations were processed during this
six-month period. This includes 347 for short-term programs
and 283 for long-term programs of which 11 are Ministry of
Bducation participants and 188 are Ministry of Science and
Technology participants. Nominations for the project to
date total 1237. The past six-months total (630) should be
campared to the 160 processed in the preceding Report
period, July- » 1985,

Campus visits were made to 12 .wniversities by the Program
Specialists who met with 16 participants and their

advisors. Several universities where there are no
Pakistanis enrolled were also visited and information on
programs was brought back for future reference. These
institutions expressed an interest in the Pakistan program
but stressed that candidates would have to meet all
admissions standards if they were to be accepted into degree

progranms.

Three Washington staff members attended the annual National
Association for Foreign Student Affairs (NAFSA) conference
in San Antonio, Texas. Workshops and seminars addressed
admissions, immigration, programming, and cross cultural
issues. Information on the Pakistan programs was shared
with other conference attendees.

The Orientation Handbook was distributed to participants
prior to their departure from Pakistan. Feedback on the
Handbook fram the participants has been positive. The
Handbook serves as a guideline for predeparture orientations.

In March, 1986, USAID signed an agreement with the Ministry
of Science and Technology to assume responsibility for the
administration of the MOST scholarships including 25
participants who were already attending degree programs in
the United States. 1In April, files for - stential fall 1986
placements were received and follow-up was started on those
files where the participant had previously submitted his or
her own applications to a number of universities.

Washington and Islamabad Program Managers, Bonnie Barhyte
and Mushtaq Ahmed, attended the DSTP consortium meeting in
Islamabad at the beginning of March. 1In addition to her
participation in the consortium meeting, Barhyte conferred
with the Islamabad staff and met with officials from the
Ministry of Science and Technology to discuss guidelines and
policies for the MOST scholarship program.
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In May, Lynne Guerrette, Senior Program Specialist/
Washington, D.C., was temporarily transferred to Islamabad
to assist during the summer monthe when the participant
activity is greatest.

Mr. A. Herriott of USAID met with the staff in Washington
prior to his posting in Islamabad. Discussion centered on
how USAID/Islamabad can help by setting certain deadlines
and clarifying various requests before sending them to AED
for action. Mr. Herriott appeared interested in staff
concerns and ready to listen to suggestions for ways to
improve the cooperation.

Problems/Constraints
a. Short lead Time

The major project obstacle is still inadequate lead
time for processing participants. This issue was again
discussed at the DSTP Consortium meeting and it was
stressed that as the numbers of participants grow,
sufficient planning and placement time are crucial to
efficiency and quality programming. Lack of lead time
not only effects the placement staff but also the
participants. The less time they have to prepare for a
departure the more roam for problems exists. ILast
minute flight arrangements and clearances have created
negative feelings which are hard to change when an
individual is only in the U.S. for a short-term program.

The Washington office has tried to set a schedule for
orientation and issue call forward dates accordingly.
Airport meets, conference room space, banking
arrangements and staff time are all planned around these
schedules. Participants increasingly fail to meet call
forward dates for a variety of reasons: personal, no
available flights, hold-up with government clearances.
This is extremely disruptive and does not enable either
processing office to conduct proper or thorough
orientations. Orientations are much more effective in
groups rather than on an individual basis but cannot be
conducted in groups if participants do not have
sufficient lead time to came together.

b. Lack of Full Information

Another issue which has been discussed in the past
but continues to go unchanged is that of communicating
information about any prior arrangements that may have
already been made on a training program before AED is
involved. Without this information, staff members have
to make many telephone calls and often meet with
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impatient individuals at the training institutions who
feel that if we are involved with the program we should
already have many of these details. Study tour
arrangements, personal contacts, other contractor
relationships and very specific training cbjectives need
to be included before processing begins. Short lead
times on these programs also make the task of arranging
the program very difficult.

MOST Candidate Guidelines

MOST guidelines and policies need to be written by
MOST officials and clearly understood by MOST, USAID,
AED, and the participants. Many questions have arisen
since the discussions in March. Every party's role must
be better defined and the policies clarified.

Pre—departure Processing

The following list of actions is a definite
constraint on timely Participant departure. It outlines
the procedure participants must follow to obtain their
visas, air tickets and travelers checks. Staff remain
in contact with participants by telephone or in person
throughout this process until the participant's
departure fram Pakistan.

1) 1Islamabad office receives official "Call Forward"
date fram Washington office. CF letter is sent to
participant, requests that he/she choose one of
three dates to came to office.

Travel Request (itinerary as per Washington office
instructions) and request for IAP-66 is sent to
USATD travel office and HRT.

Request for clearance letter is sent to Bank of
America.

2) HRT sends prepared IAP-66 to AED.

3) Participant cames to AED, fills out one section of
InF-66, picks up Bank letter and check.

4) Participant takes IAP-66 to U.S. Consular office,
fills out two visa forms.

5) Participant goes to AID travel office to obtain
P-Form for airline ticket.

6) Participant takes P-Form to State Bank of Pakistan
to obtain clearance for ticket.
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7) Participant takes clearance form to travel office to
pick up ticket.

8) Participant goes to Bank of America with visa,
ticket, bank letter and check, fills out form.

9) Participant goes to State Bank with form, picks up
clearance to get travelers checks.

3. Recamendations

a.

\J
.

A timeframe for the nomination process must be set and
strictly followed. The Islamabad office should receive
camplete files on short-term programs no less than 6
weeks prior to the beginning of the program if it is an
open enrollment course and no less than 3 months prior
to the desired start date for any tailor-made or study
tour type programs. Long-term degree program candidates
should have camplete files in the Washington office no
later than 3 months prior to the beginning of the term
for which admission is sought. An incamplete file
should be deferred until the next term. A camplete file
must include a TOEFL score of 500-550 minimm and a GRE
or MAT score or proof that one of those exams will be
taken at least 3 months prior to the desired admission
date. Files accepted after these deadlines should only
be accepted with the understanding that the placement
will be arranged for the next available date (for short
or long programs).

The importance of meeting the call forward as issued
needs to be stressed to the participants as well as to
Government of Pakistan officials. Orientations in
Islamabad and Washington should be considered mandatory
parts of the training program. Appropriate penalties
might be imposed for late arrivals to Washington.
Penalties would probably be most effective in the form
of reduced allowances for the first days of the

program. Participants should also be advised that if
they are late arriving in Washington, D.C. they may not
receive orientation immediately but may have to wait a
day or so for the next scheduled orientation. Depending
on their training program, participants who are more
than 1 week late for their call forward will not be
allowed to participate. Either their nomination will be
cancelled or their program postponed.

An Islamabad staff person should go through each step of
the departure process, and at each step discuss with
concerned individuals the possibility of eliminating one
or more steps. An AED staff person, assuming the staff
increases by two, could then be designated to act as



d.

official representative. He would collect participants
documents twice a week, and take them to the various
offices for action.

USAID should inform all project offices of specific
information that must be comminicated to HRT before a
nanination is written. This information should include
all previous arrangements or contacts that may exist
regarding the training program being developed, specific
training objectives, amount of flexibility the
Washington staff has to make changes in the training
program once the participant has arrived, and any other
important/relevant information that will help arrange a
more successful program.

MOST officials, USAID, and AED should agree upon
placement and scholarship guidelines and policies.
These policies and quidelines should be written for
everyone to use as a reference and communicated to the
participants. Placement processing procedures and
guidelines should be enforced.
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IIT. ADMINISTRATION REPORT

A. Contracting Actions

1.

Prime Contract Actions

During this reporting period the following amendments were

issued:

o]

~f5é///000

Amendment 16, January 27, 1986, adding a total of
$1,452,000 to participant training, which includ 10/T
$391-0481-3-30323, A-1 in the amount of and
PIO/T #391-0481-3-40408 in the amount of $841,000.

Amendment 17, March 13, 1986, adding a total of $250,000

to participant training costs on PIO/T #
391-0489-3-50282.

Amendment 18, May 14, 1986, adding a total of
$125,173.63 to participant -training costs under PIO/T #
391-0474-3-60105.

Amendment 19, May 15, 1986, adding a total of $250,000
to participant training costs under PIO/P #
391-0491-3-50288.

Subcontracts

a.

The Experiment in International Living subcontract was
increased by Amendment 1, dated April 16, 1986, in the
amount of $918,651 for personnel and level of effort
changes and increases.

Pennsylvania State University subcontract was amended to
increase obligated funds by $28,556 on Amendment 2. The
total estimated cost was not changed and remains at
$113,790.

B. Personnel

l.

U.S. Personnel - AED Hame Office

All principal personnel continued to work on the project as
planned during this reporting period. Other changes are as
follows:

o]

Danilio Lunaria, Financial Administrator left the
project on February 7, 1986.

Lynda P. Gilboy joined the Executive Staff as the new
Financial Administrator on February 7, 1986.


http:125,173.63

2.

Rosibel Reyes was promoted fram clerk typist to
financial secretary effective April 1, 1986.

Martha (Marta) Sheldon joined the Administrative Staff
as Executive Secretary on April 1, 1986.

U.S. Personnel - EIL Participant Training Program Staff

(o)

Mark Ketcham, Program Assistant, was pramoted to Program
Associate effective April 15, 1986.

Jane Yahr Shepard joined the staff as a Program
Assistant on May 5, 1986.

Libby Stribling joined the staff as a temporary (summer
intern) Administrative Assistant on June 2, 1986, and
will leave August 15, 1986.

Larry Bartlett joined the staff as a Program Specialist
on June 11, 1986. :

. Long-Term Personnel in Pakistan

Management Training Specialist Dick Vittitow completed
his tour in Pakistan as of January 8, 1986.

John Tabor began his work as Management Training
Specialist on February 3, 1986. He took up long-term
residence in Islamabad on April 18, 1986.

. Short~-Term Personnel

During February consultants Pauline Arneberg and Frank
Friedlander campleted a private sector training of
management trainers at the Executive Development Center,
Karachi.

Dick Vittitow oriented John Tabor to the project,
campleted his final report and debriefed hame office
staff in February. Marion Vittitow reviewed her work as
consultant to NIPA/Lahore training of trainers programs.

Luis Jiminez, ADL, presented his third and last
iteration of a Management Information Systems course at
NIPA/Lahore in March.

Ray Clark, EIL, helped revise the curriculum for the
Center for the Intensive English Language Study (CIELS)
and made a preliminary survey for a possible project for
youth of the Mekran district, Baluchistan.



© Peter Herman, ADL, worked with Pakistan Audit Department
officials on the final version of their training
development plan, in April.

o Mandel lLerner conducted a second iteration of the PAD
TOT in April and May.

5. Pakistani Long-Term Professional Staff
O No change since last Report.
6. Pakistani or U.S. lLocal Hire Short-Termm Professional Staff
0 No change since last Report.
7. Pakistani Administrative Staff
0 No change since last Report.
8. Level of Effort Summary
Est. in Person Months
Category Contract through 6/30/86
Hame Office Staff--Professional 114 68.1
Hane Office Staff--Non Professional 36 58.6
Consultants--Professional 56 30.0
Field Staff-U.S. Professional 89 60.8
Field Staff--Pak. Professional 155 75.75
Field Staff--Pak. Non-Professional 174 162.5
Subcontractor Staff--Professional 260 315.3
Subcontractor Staff--Non Professional 100 25.8
Total 984 796.85

C.

Procurement of Training, Equipment, Supplies and Materials

The W~g 2200 minicamputer with three terminals, a Wang tape
b2k up system and CI®EH printer were installed January, 1986,

in the Washington office. The hardware and Autamated

Information Management System (AIMS) software, and Management
Engineers Incorporated (MEI) custamized accounts payable and
receivable software were phased in over a period of three months.

The Wang system and AIMS software were designed to track 1,000
active participants. As of the end of this reporting period the
system was tracking 729 active participants.

~27-



No major purchases were made of management training materials
due to limited funds.

Procurement of ESL texts and reference materials continues.
Institutional and international TC7FL are also being billed to
AFD through a vouchering system. CIELS materials were ordered
on behalf of USAID. All but backorders have been shipped and
billed to USAID, a total of approximately 86,000.

Summary of Contract Expenditures through 6/30/86
Actual through

Category Budget June 30, 1986
1. Salaries and Wages 653,260 509,133
2. Fringe Benefits 169,848 132,374
3. Consultant Fees 225,944 156,003
4. Travel and Transportation 75,026 65,457
5. Other Direct Costs 260,127 242,873
6. Indirect Costs 503,643 299,012
7. Overseas Allowances 78,959 54,817
8. Equipment 86,950 43,327
9. Subcontracts 2,412,428 1,802,047
10. Subcontracts G & A 48,249 31,719
11. Fixed Fee 75,981 47,489
12. Participant Training 8,665,704 4,736,663

$ 13,256,119 $ 8,120,914



APPENDIX NO, 1
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Task Description Status

r-!hﬁhﬁ
=4 BA A L8

e

038--Mgt. Trng § Two consultants to undertake needs
Pvt. Sector, ¢§ assessment, and implement program
Training of ¥ designed for private sector training

Needs Assessment coampleted
in Jan. Course presented

in February. Report on

Trainers ¥ managers. file.
1

039 & 040 q Carpleted and reported in
q previous period.
b

041-Mgt. Trng. 9 Third presentation of MIS module for Campleted as designed with

Mgt. Informa- ¢ NIPA/L Advanced Management course, to
tion Systams, ¢ includé new material, and more
for NIPA/L § detailed instructional work with

9 NIPA/L staff. Add-on one day seminar

9 with private corporation staff on

§ MIS installations.

b
042-Mgt. Trng. ¢ Consultant to work with NIPA/L staff 9 Canpleted as scheduled.
Training of ¥ on training of trainers for Pakistan ¢ Report with detailed
Trainers, for ¢ Audit Dept. staff with special focus § recamendations on file.

NIPA/L staff ready to take
over course campletely.
Report on file.

&ﬁ&ﬁ&ﬁeﬁ&ﬁ!ﬁeﬁggaﬁﬂghﬂﬂﬂﬂﬂﬂkﬂﬁ

HA LA LA A LA A LA A L o L A L L ) o L ) ) ) ) ) el A A
gggggggggagAgggggggggagazagamaum

NIPA/L 9 on PAD trainers who will be internes ¢
§ to NIPA/L staff. q
bt 1

043-ESL 9 Due to different skills levels of § Curriculum design camwpleted,

CIELS curricu- § students sent to CIELS, curriculum 9 books and materials ordered.
9 lum revision ¢ must be developed for mid and lower § Implementation bequn on
q § ability students. 9 experimental basis. Report
b q 9 on file.
bl bl bl
9 044-Mgt. Trng. 9§ ADL consultant to work with PAD staff Y Two year Training Plan com~ ¢
9 Pakistan Audit q on finai details of training plan, 9 pleted and accepted by PAD ¢
q Dept. 9 with a six-month action plan to 9 officials. Six-month action q
q 9 implement immediately. 9 chronology in place. Report q
q 1  on file. 91
bl 1 bl bl
9 045--Mgr.Trng. 9 Consultant for design and implementa- ¢ Design work to be done in ¢
9 Marketing 9 tion of major new course in "Strategic § late 1986, with implementa- q
9 course for PIM § Marketing" for senior level executives.q tion in early 1987. b
b bl bl bl
9 046—-Mgt. Trng.q Consultant to do second annual itera- ¢ Course to be implemented in q
9 Financial Mgt. € tion of financial management module 9 August, 1986 1
Y module for PIM § in PIM's Advanced Management program. ¢ q
1 1 b | bl
b | bl b | pli
T T q q
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1 1 1 1 1 1
9 Date § Place 9 ¢ of Candidates § Score Range § Mean Score |
1 1 1 1 1 1
S Mar S 9 WAPDA b | 49 9 387-607 9§ 490 9
1 § lahore ¢ 1 q 1

TCEFL Score Number of Persons

550 + 6

530-549 3

500-529 12 ) Potential CIELS

470-499 11 ) candidates

440-469 10

below 440 1

49

b | b | b | b | | 1
§_Date § Place § # of Candidates ¢ Score Range § Mean Score b |
b | 9 Bureau of ¢ b b b
9 Apr 16 § Statisticsy 20 § 380-657 ¢ 467 L |
T § Islamabad § q « q

TOEFL Score Number of Persons

550 + 1

.530-549 1

500-529 3 ) Potential CIELS

470-499 6 ) candidates

440-469 2

below 440 1

0

b1 S b S b bl
S _Date § Place € # of Candidates ¢ Score Range § Mean Score q
b | 9 b S bl b
¥ My 6 § NARC o 49 § 343-607 ¢ 490 <
T § Islamabad € b b €

TOEFL Score Number of Persons

550 + 10

530~549 4

500-529 6 ) Potential CIELS

470-499 16 ) candidates

440-469 7

below 440 _6

[
O
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APPENDIX 3

USAID/ACADEMY FOR EDUCATIONAL DEVELOPMENT CONTRACT #391-0474-C-00-3050-00

Project Name

Development Support Training
Devel opment Support Training
On-Farm Water Management
Irrigation Systems Management
Tribal Area Development

Rural Electrification

Primary Health Care

Primary Health Care

Energy Planning & Development
Forestry Planning & Development
Forestry Planning & Pevelopment
Population Welfare Planning
Ministry of Education

Malaria Control II

Management Agr. Res. & Tech.
Management Agr. Res. & Tech.
Food Security Management

Food Security Management

NARC(In-Country Training)
TIPAN

Pakistan Development Support Training Project
Participant Expenditures Summary by PIO/T
For Period through June 30, 1986

PIO/T NUMBER

PIO/T AMOUNT

391-0474-3-40053 $3,655,000.00

391-0474-3~60105
391-0413-3-30319
391-0467-3-30320
391-0471-3-30322
391-0473-3-30321
391-0475-3-20459
391-0475-3-40389
391-0478-3-30324
391-0481-3-30323
391-0481-3-40408
391-0469-3-20458
No Number
391-0472-3~-30383
391-0489-3-40328
391-0489-3-50282
391-0491-3-40353
391-0491-3-50288

Sub Total

391-0296-3-20491-~1

391-0488-3-50275

125,173.63
392,000.00
500,000.00
42,000.00
475,000.00
73,000.00
70,000.00
530,000.00
659,000.00
841,000.00
33,000.00
.00
33,200.00
250,000.00
250,000.00
404,525.00
250,000.00

$8,582,898.63

59,155.00
23,650.00

TOTAL

$8,665,703.63

PERIOD JUNE 86 PROJECT PTD
$236,240.00 $3,069,378.00
29,634.00 59,350.00
.54,178.00 410,012.00
18,210.00 206,896.00
.00 8,200.00
180,293.00 532,647.00
.00 39,470.00
.00 .00
5,125.00 47,438.00
.00 .00
.00 .00
378.00 16,041.00
.00 357.00
.00 14,061.00
14,131.00 188,986.00
.00 .00
21,695.00 74,624.00
.00 .00
$559,8R4.00 $4,667,260.00
.00 55,097.00
35.00 12,114.00
§559,919.00 $ 4,734,471.00




Project Name & Number

Nominations Recelved

Pending/Admitted/

Programs Completed or '

All Actlve Casges

_January_-_June 1986_ _ 1ni-l’rtusd Sbt.nfluu iu:izzlEZfore January - Junce 1986
h rt nominate etore nomine Lon Sh t
long total sho January 1986 1 January 1986 teni te::l TOTAL
T T [
Development Support Trng 73 220
391-0474-3-40053 : 293 | 100 16 151 | 258 409
f ~ ,
Oo-Farm Water Management 2 | , 19
391-0413-3-30319 I 6 1 > 23 28
Irrigaction Systems Mgmt 5 ! ; 16 |
391-0467-3-30320 toop 10 1 1319 32
Tribal Areas Development " '
391-0471-3-30322 | 0 0 0 | 0
Rural Electrification | | 39 l
391-0473-3-30321 l 39 \ 49 0 0 | 88 88
Primary Health Care | j |
391-0475-3-20459 | 0 | 0 0 0
Forestry Planning & Devel 2 6 |
391-0481-3-40408 | 8 0 0 2 | 6 8
Population Welfare Plng ' I l !
391-0469-3-20458 R 0 o o | -
T
Malaria Control II l | \
391-0472-30383 2 0 0 | 0
t Ag Research & Tech X 18
391-0489-3-40328 s 8 2 6 ' 12 18
Energy Planning & Devel 3 ! 24 |
391-0478-3-30324 |27 | 0 0 3 24 27
1
Food Security Management | : 12
391-0491-3-40353 12 . 3 2 1 | 16 17
| Tl
|
MOE T !
11 | 14 0 25 10 25
188 | I |
MDST | 188 | 0 0 188 1 0 188
T 283 | 347 p
., TOTALS , 630 ! 193 22 394 | 451 845
< : | !




6- month Status Report
Last . Name Mmajor Field Specialty
First/ma. Degree TIrng Inst
ans asans sazxzarssa EAREIIESIEIEEESIEZIII
1 AR FARMING Irrigation/water Ngt
lahoor ND utan St U/l1IC
2 NPED AGRICUL TURE Agri Business
Rehaoogd ND U ldaho
3 AKHTAR ABRICULTURE Agr1 Mgat
Farzang Al ND USDA
4 ALl FARMING Irrigation/Wate: Mgt
Arshad RD utan St u/I11C
.
5 Al FARNING Irrigation/dater Rgt
Liaqat KD uUtan St u/l1IC
& AN FARMING Irrigation/Mater Hgt
Gurban AlL ND utan State U/1IC
7 BEaun FARMING Irrigation/Kater ngt
Jem1la ND Coloraoco S5t U
8 BNHAR] ENGINEERING Agr1 Eng/Water Mgat
Syed Ni1sar ns Utah St U
9 QEEM FARMING Irrigaticn/Water Rgt
Sibtain Farooq ND utan St u/11C
10 GHILIAY AGR1CULTURE Project.Frogram ngt
Bashir Ahead ND USDA
11 MISSAIN FARMING Irrigetion/Water Myt
Tahir ND
12 INAYATWLLAH RAGRICULTURE Agri Business
ND U laano
13 JAWVAID ENGINEERING Agri Eng/wWater Mgnt
Basharat ns Coloraoco St U
14 JWED ENGINEERING Agr1 Eng/Water ngat
Riaz ns utah St U
13 MAUSAR FARNING Irrigation/Water ngt
Alan Bunaaadd Bashir ND Coloraoo St U
16 KHAN FARNING Irrigation/Water nNgt
Afzal ND Coloraca St U
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Monthly Status Report

Irrigation/sater Mgt

Irrigation/Kater Fgt

Irrigation/water Mgt

Irri1gation/uater Mgt

Irrigation/Water Ngt

Irri1gation/Water Ngt

Agr1 Eng/Water NMgat

Irrigation/mWater Nyt

Irrigation/Water Rgt

Irrigation/water Mgt

Last . Nane Major Field Specialty
First/n14. Deagree Irng Inst
17 KHAN FARMING
h. lulfigqar AN ND Colorado St U/Study Touwr
18 MAJEED FARNING
Aboul ND Coiorago 3t U
19 RIRIA AGRONORY So11 Science
Jater lgpal ns Utah St O
2 NAQVI FARMING
S. lrtan Ahmea ND utan St u/l1IC
21  NIIAmWal FARMING
Fazal Anasa ns
22 QRDIR AGR1CUL TURE Agr1 Business
Ratat ND A D tattle/MEl
23 QAISER FARMING 2
Aboul Hateez ND USDA/Coloraco St U
26 QURESHM] FARMING
Khurshid Al ND Utan St U/1IC
23 RAF ENGINEER ING
Aboul ns
26 SMARIF FARMING
Muhasssd KD utan St u/IIC
27  SOOMRO FARNING
Ehaiid Hussain ns utah St U
28 VARYAL FARMING
Nohaasad Albar ND Utan St U/IIC
8
ARS8

Grand Tatal

Page 2 of
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lavl huoiwiun Lale JUG "W LS
Status Fart o
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24 months w5/ 3d. by 391-v413-1-86ulH
Lompletea 0. 351
7 weehs ¥s/la-be 3191-v413-1-Bev.3
Fending & 007
a¥ meatin 391-v413-1-8e2%4
Cumpleted ol Job
O weehs vl li/ee 391-v413-1-Bo1Y4
Completea o372
B weehs Woate By 391-v413-1-Ba..v
In-Froy boe Jod
L& we@ks [ TR S e 391-3413-1-Boidd
Fenainy d. Joa
o wedhs 391-8413-1-8o1us
in-Froy t. . 399
& weth> Vo o3 b 391-9313-1-b2l.9d
1n-Prag g Bl
16 wmonths w3 do.w/ 391-v413-1-00ad
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o wekh>

vhild o
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6- Ronth Status Report .
Last . Nane najor Fiela Specialty
First/ma. Degree 1rng Inst
Fmasa - ss8x 28 ZEERRIEEEElIEEEEESSREELIEENSIISESIENREISZEZSS
1 ASED ENGINEERING Irri1g Machinery
Ch. Rashia ND Study Tour
2 AEED ENGINEERING Hydraulics
Ranzoor ns
3 Al ENGINEERING Geopnysical Eng
lnayat ns
4 ALTAF ENG INEERING Hyaraulics
Tariq s George Washington U
[
3  ASHRAF ATMOS EARTH SCI Hyarology
Ronhaandd ns utah St U
0 ASIRAF ENGINEERING Agri Eng/mater Mgat
Rohaanad ND utanh St usltlIC
7  BALUCH ENGINEERING Agri fng/mater Mgmt
Aohaamad A. aa ND utah 5t u/11C
B8  BATTI ENGINEERING Agr1 Eng/MWater Mgmt
Sased Anasd KD utah St U/11C
? OWUDRY ENGINEERING Structural Eng
Arbrar Ahmad Ms Coloradoc St U
10 OHEEMA FARNING Irrigation/Water Mgt
Mnansad Ashvat KD Utah State U/IIC
1 OHOMAN NEW
Ruhasaad Aslas
12 DAHIR ENGINEERING Agr1 Eng/Water Mgt
Bashir Ahsad ND utah St U/1IC
13 DAR ENGINEERING Mechanical Eng
Tariq Bashir ND Study Tour
14 wa ENGINEERING Hyarology
lahia-ul ns Colorado St U
13 AGRICULTURE So11 Physics
lia-ul N
16 HUCSAIN ENGINEER ING Hyoraulics
Aohaanad ND Seminar/uU Miss

Page

1 ot 2 Pages

Status
Duration
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hogeat bte UG 0704
Luol huoistun Late (o w29

Fart

In-Froyg
3 manths

Penaing
24 months

Fendiny
2% wanthe

ln-Fragy
29 months

In-Froy
24 wantha

Adicltted
O weEhs

Cuwpleted

] mcek -

Admitted
4 weehs

lu-tray
24 months

Zancelled
S weens

Cancelles
Al tted
& meens

In-Fray
J wonths

In-Froy
14 monthe

Fendiny
Y months

Zunpletea
3 days

Ve

Ju.

ve.

1

vo.
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vo/

VNS

i3 oo Avl-v367-1-H6.07

B3, 021
Jv1-0367-1-BLw/S

63,017
J91-v3a7-1-8cu/3

Byl
ERNEY J91-v467-1-8511p

CERURY
RN I9i-v4e7-1-83.00

BRTEIT
Py 39t1-uvde7-1-6ele?

ERTRINY
-t U J91-use?-1-dallw

vl 3e
RN 391-0487- -8l

Ul

‘3.’ 371-0407-1-83.43

03,315
391-2407-1 Boo 1Y

[TRPRNL
J?1-vdse7-1-goleld

u3.313

Slzoza 391-via?-1-861.5

w318
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bui.eg?
dub’ J7i-0387-1 -0l

ERATIR NN
391-9367-1-8630C

use 307

SE R I91-p367-1-Bo1ud

Irrigation Systems Mgut

391-0467-3-30320
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Monthly Status Report

Last . Vane Major Field Specialty
First/Mia. Degree  Trng Inst
Ly - =) Y = ZEERZCERRIELCIXC==
17 1smlL ENGINEERING Agri Eng/Hater Mgmt
Aantar Al ND Utah St/I11IC
18  JADOON ENGINEERING Agr1 Eng/Water Mgmt
Parvez Khan 1] Study Tour
19  KASI ENGINEERING Agr1 Eng/Water Mgxt
Arpab Nuhassad Y. ND Study Tour
28 KAS] ECONORICS Econ Uevelopment
Auhaamad Irfan DIPL U Conn/1PS
21 KHAN FARMING Irrigation
Aly Mohasaad © ND
22 KHAN ENGINEERING Agr1 Eng/Water Mgmt
Shakee! Ahaad ns Coloradgo St U
23 ENO0SO ENG INEERING Mechanical Eng
All Rurad ND Study Tour
24 MUNIR FARNING Irrigation/uater Mgt
Nunasmad ND Colorado St U
23 NASIn ENGINEERING Hyoraulics
Sajjad H. ns Utah State U
6 Phei] FARRNING Irrigation/Water Mgt
Ahsed Khan ND U S 6o Survey
27  SAM1TO ENGINEERING Hyora.-lics
Qasaruddin ND Sem/U Miss
28 SMANID ENGINEERING Civil Eng
Bagh AlL PHD Utah St U
29  SHAIKH FARMING Irrigation/Water Mgt
Addul Hafeer NO USDA/Colorado St U
38 SHALXH ENGINEERING Geological Eng
Ibrat Anwar ns
31 SMERGIWLL ECONOMICS
Rashid Ahaed M
32 168mRI ENGINEER NG Agry Eng/Water Mgst
AlL Akbar ns Utah St U
Page 2 of 2 Pages
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Appendix 4.c.

TErscx zozmgaz ct zresesrozzze zaze.-zs
Lant . tHame Major Fareld Specialty Status fat w

Fiesrima, legee irng Inst Purat1on 2} Flod o
MEREN & Y srivmewuswEwm TzagrrT TTITIIT fFETI. IFESiiTr: -ymeZT-msr: rCTawErs =R 3 Lo LR T
LA 1] ENERGY Fuwal Elec (nmpleted F LA

a1y Gu) nl AEF Energy Sevvites & Weeks LS T 391 wary o oEsag o
anan ENERGY Roral Eler Fost-Fend L TR

“tbas ND NRECA & Frice Materhouse & weehs R I RLZEET R BT P A |
A ENERGY Rural Elec (ospleted 8. 349

fansnor N (hio St U 4 weehs AT Mt B 391-1373 - 1-ap1w2
+un FIERG Y Rural Elec Fost-Fend A% 4A9

Moz no NRECA % Frice Water house & wepks 10 723 as 391 -0a71 ) gura
aeLp ENERGY Rural Eler lompletea 8%, 341

T.c. " onip St U 4 wernc RORDELT 3900373 Byt
A8 D EMERGY Rural Elec Cancelieg an.379

‘halsa ND NRECA & Price Mater house 6 weehs “T.17Ay 391 4T3 1 He Y
A Jwan ] EEFGY Rur al Eler fast -Fend g, Jee

LTS N L. J NRECA % Price Mater house 6 wepkhs 18 C8/8s 391 37y 1 ws]
ALt CNERGY Fual Elec Fost-Fend 6. ap?

Mahmood 1 NECA & Frice Water house 4 weebs 1. 24.84 39 21471 ) BT 8
2 ] ENERGY Rur al Elec {ompleted R3. 338

fichanead Lagg no REF Ener gy Sev vices 6 Weens f13:84 RS R I I TS
L ENERGY Ru-al Elec Completeq 85,329

NHaamyd NO AEF Energy Sevvices & Weeks “611/8s 191 MY oAy e
ok ENERGY Rural Elec (ompleted R 3ae

Rchameag Aurore N AEF Energy Servicec 6 Weet s Ne 13 e 391 Marh 1 HeL R
an e ENERGY General Cnergy Completed a.377

Sasleen N0 NRECA 3 weeks DRSEY P TN 391 A8y § Bo1.d
RS ENERGY Fual Elec Frast-Feng B, 4ps

Hihammad h NRECA % Frace Water hnuse 6 weehs 1Y 28 e 391 471 19884
avip ENERGY Rural Elec fust-Feng .. 3d1

Mohssaad Aslam ND NFECA & Frice Water house 4 weebe | KA R LY 391 waT g Gatly
AYUR FHEFDY Rural Elec Fost -Fend . 382

Sh, Mohosemad N NELCA b Price Mater house b wephs [T T 391 warI | ATy
BADRUDDIN ENERGY Rural Eler Fost -Peag B8%.426

Hp NRECA % Praice Waterhouse 6 weeks 14378 J91-P3°Y 1 gatv.e
Fage 1 of 6 Fages
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Monthly Status Feport

SSvec sumesrasrasncnuansuanranne imeTssveACAeswwswmmaTYRETL

Lact . Name

First/mg,
fE rrervs-smrsawsamses
Pawa

H.A,

PARHT JaR
Azam

PASHIR
'a;3 Mohseaad

BASHIR
Yohya

[ o8 1231
5a)b-e—Hasan

O¥w0
firza BRashir A,

O sRY
Ghulas Sarwer

(HaUDHRY
Shamoun Akhtar

OHEEMm
Yohir Rasharpt

ELA]
Ehgsan

FasHaRuIDIN
Ruhammad

FAR|ID
hulem

GhtwaLa
ALpa Al N,

HAlNAvV]
Sultsn Mebaocod

GeDAL
Nuhassad Azem

HABIS
Ghulas

Page 2 of

Major Field Specialty
Degree  Trng Inst

RS IrYIIEERATIESEECEEETIZEmscrIessssmmwx

ENERGY Rural Elec
ND Ohio 5t U

EMNERSY Rural Elec
ND NRECA L Price Waterhouse

EMERGY Rural Elec
MD REP Energy Services

ENERGY Rural Elec
ND AEP Energy Services

EMERGY Rural Elec
NO Ohio St U

EMERGY Rura) Elec
ND AEP Ener3y Services

ENERGY Rural Elec
ND NRECA & Price Waterhouse

EMERGY Ruratl €lec
ND NRECA & Price Materhouse

ENERGY Rural Elec
NO REP Energy Services

ENERGY Rural Elec
NO NRECA & Frice Waterhouse

ENERGY Rural Elec
ND Ohio St U

ENERGY Rural €Elec
>0 ™o St U

EMERGY Rural Elec
ND hip St U

EMERGY Rural Elec
ND NRECA & Price Materhouse

ENERGY Ru-al Elec
N NRECA & Frice Materhouse

EMNERGY Rural Elec
N NRECA & Price Waterhouse
6 Fages

sscemwszIpza:

Status
Duration
crewerzzarzizz
Completed

4 weehs

Post-Fend
b wpehs

Conpleted
&6 Weeks

Completed
6 Weehs

Completed
4 weehs

Cospletea
4 Mewns

Post-Fend
6 weehs

Post -Pend
6 wephs

Cancelleg
& Mewks

Post -Peng
6 weehs

Completed
4 weels

Comg ieted
4 weeks

Cospletedg
4 weehs

Fout-Fend
& weehs

Fost -Feng
6 weeks

Post-Peng
6 weebs

L oAt

Endg

=rewzaz-

@330/ 85

1324786

#6/13/86

B6/13/86

a5/ 388

AGL/713/Bs

1#/724/86

1A/24/86

e4/13/86

18/24/84

P B

[LLYRNPI-TS

W30 HA

[N NS

W/ 24:8s

114,24 'B6

b

Dte 1t o '

P et e
F ot &
Flue o
R 390
39) nary y Bapu
85,479
391-4473 1 Bo14
B85. 361
391-0471-1-881.0
B9.342
391-M473 | -Ba1e
0%, 343
391-8473-1-B6102
85,363
391-P473-1-861.0
B3. 4P
391-P473 1-pate
8%, 419
J91-8371 1 B4Y A
BY. 364
391-1€73-| Bey@
B . 41Q
J?1 4471 1-Ra Y4
A%. 344
391 P4T3-1 Golnl
8%.343
391-M4TY ) Balel
B8%. 338
RGO B TS
8. 383
J91-4473 | 95173
AL
391 a3y Rota
a°. 364

391-9473 1 Bal3
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TITs3zmrczm  cismen

LAt Yame

farst ‘Mg,
T3 iraviie-ew-sesmcewyn
HRWNID
tran Shoul
G
21aul
HALGN

Muhanesd lhraeul

HaT S0
Aftad

HRSAIN
. Habib Ullah

IDREES
Nuhsamad

10k
€1k andar

Jarer g
1qbel Hussain

Jani
Nuhasasd

Jan
Yaieel Ahmag

AN
Achauvaad [qpal

JE1an
Shah

& HAR s
Fprve; Abhtae Shah

CHAN
Abdul Oadir

(2]
fFulem Si1ddque

s HAN
nohpamad el

Fage J ot

"rjor Fireld Specialty
Doy ep Trag Inst
TRER: rertcErrtocwrszoz®esisrrcc semssiEEmms
FNERGY Rural Elec
(] NRECA & Frace Materhouse
ENERG Y Ru-al Elec
ND ™o St U
ENERGY Pural Elec
NU NRECA % Frace Waterhouse
ENERGY Rural Elec
ND AEP Energy Services
ENERGY Rural Elec
ND MRECA & Frice Materhouse
ENERGY Fural Elec
nND MRECA L Price Waterhouse
ENERGY Rural Elec
ND OChio St U
ENERGY Rual Efec
ND NREC.. 3 Frice Watevhouse
ENERGY R a) Elec
NO NRECA ¢+ Frice Materhouse
ENERRY Rur-al Elec
NO NRECA & Price Waterhouse
EMERGY Rural Elec
nup AEF Energy Seivices
FNERTGY Rural Elec
NO NECA L Frice Water house
FNERGY Rural Elec
Ly AEF Energy Services
ENERGY Fual Elec
NO AEF Enmvgy Services
ENERGY Rural Elec
Hp NRECA & Frice Materhouse
CHERGY Ru-al Elec
ND AEF [ner gy Sevvices
6 Fages

Status
D ation

Fast -Fend
& wewhs

Comp leted
4 weeks

Fost-Fend
& weehs

Completed
6 Weeks

Fost -Fend
6 weehs

Fost-Pend
& weeks

Comp letea
4 wesh s

Fost-Feng
O weehs

Fost -Feng
& weets

fnst -Fena
& weeks

Completed
& Weeks

Fost -Feng
& weehks

Crmpleten
6 wWeehs

Completen
& Neens

Fost -Feng
6 weoks

Cancetled
6 Weeks

e
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Monthly Status Feoor *

*®VE-EACTITIMATRTTEvE eiw:r Tt

tast . Name Major Fielo Specialty
Firatimye, egree Trng Inst
T rree :l.ll:!!2:?:!‘:!?:!’!:‘2:!::::!:
AN EMERGY Rural Elec
Puhammad Anear ND NRECA % Price ®Watertouse
L ENERGY Rual Elec
Mhsensd Havem N NRECA L Frice Wate house
& Al ENERGY Y Rural) Elec
Horad L d NPECA & Frice Waterhouse
[ ENERGY Rural Elec
“adeen Anwar ND MRECA ¥ Frice Naterhouse
b Heae ENERGY Rural Elec
hahat Ullan N ho 5t U
AN ENERTY Rural Elec
fohim Dad ND RAEF Energy Services
KHAN EMNERGY Rura) Elec
Sarmi  Yar N NRELA 1 Frice Waterhouse
rHATR ENERGY Rural Elec
fDaut Mayees ND NRECA L Price Materhouse
SHATTAR ENERGY Rural Elec
Hamall Khpn ND fmio St U
K HAMA JA ENERGY Rural Elec
Schail Ahaag ND MRECA L Frice Materhouse
L2 EMERGY Rural Elec
Apat NU NRECA & Frice Materhouse
XUN( EMNERGY Rural €lec
Hideyatullah K ND REF Lnergy Sevvices
PO ENERGY Rural Elec
Abdul Mannan ND NRECA L Frice Waterhouse
MO0 ENERGY Rurat Elec
Harroor Ahaed NO NRECA & Price Materhouse
MA I KA ENERGY Rurat Elec
Hohsemad lbrah)e ND AEF Energy Services
Al ix ENERTY Rural Elec
Besh1i- Ansad ND NRECA L Price Waterhouse
Fage 4 of 6 Fages

Status
Duration
~TrewT-zEEz sz
Fost -Feng

& weehs

Foat -Fend
& wooks

Fost-Feng
b wewh s

Fost-Pena
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4 weeks

Compieted
b MWeehs

Fost -Feng
& weehs

Fost-Feng
& weehs

Cnepleted
4 weebs

Fost-Ferg
& weeb s

Fast -fFeng
b weeks

Lompleted
b Weens

Fost -fFeng
6 weeksy

Post -Feng
b weebs

Completea
& Weeh<

Cancellea
b weeks

14728 by

[EAEIN I : I

14 _4/H6

104 14

LR T T

51384

14°23:86

1/08/8s

LSRR 1 1Y

18/28.86

12 488

Mo 13 Ain

1474 RBe

18 24,08

D g1

Wil Ay

'ty ”"

L e
LRV B |

Pl a
[ -]

39)-pacy
EEA SIS

391 w41
H‘,_‘]B

3191 14”0
an. 4.0

391 0ary
R, 349

391040
HeL 3

191 #a73
4=, 39¢

391 wary
g 414

391 watn
B89, 390

391 #a-"y
an. 418

3191 wacy
A", 413

191 pady
[2APP P4 |

191 #ava
He.. &g

391 A
A, 191

19 3t
w370

Jup wacy
A, 352

391-#373

Br 1.4

As 1.4

HApos

el ¢

“HEe VDY

“n g

RN

B53%4

d:1.4

ERY

\ O



t tasw ---..-.--:..---------------::::-:::--:-:::--:-:-:x:--a:

Monthly Status Report

TETE "="'lIt==t=:xx.-:::.:z.-.:,.::::_-...-_--.; _______ zxTT=
Lost .Nane Major Field Specialty
First ‘o, Degree Trng Inst
A .l'lll.'l..l.l.....l... IIIIII'IlI:I.l.!x'l.j:l.-l'.-..!-.lll!l'.ll
¢ reEnnw EMERGY Rural Elec
A.G. 1] Ohio St U
LY HS IN ENERGY Rural Elec
Igbal ND MRECA L Price Waterhouse
£7 MM EMERGY Rural tlec
Noor M Ghio St U
i MUY EMERGY Rural Elec
Shah Fool ND AEP Energy Services
es L ¥4 EMERGY Rural Elec
Rana Hagq MD Ohio S5t U
™ OURESHI EMERGY Rural Elec
Munaanad Jaei) L ] MRECA L Price Malerhouse
~1 RAMA EMERGY Rural Elec
Anmar -UL~Hassan ND REP Energy Services
L RATHIR ENERGY Rural Elec
Rudarak Ahasd L 1] MRECA & Pricc Materhouse
7Y RIvi EMERGY Rural Elec
Aftab Ahead MO NRECA & Price Watevhouse
74 SARIR EMERGY Rural Elec
Seleee ND NRECA L Price Waterhouse
kadl SARMAR EMENGY Rural Elec
Ghulaa NO Ohio St U
76 SATTAR ENERGY Rural Elec
Abdul ND NRECA & Price Materhouse
" S EMERGY Rural Elec
Usud ND MRECA & Price Moterhouse
H S EMERGY Rural Elec
bapal Ali L AEP
79 SHAM EMERGY Rural Elec
Mian Ghulam Mstata ND NRECA t Price Materhouse
¢ SHAH EMERSY Rural Elec
Retwman ND Ohio St U
Fage 3 of 6 Pages

Status
Duration

cresuzzasusnse
Completed
4 weeks

Post -Fend
6 weeks

Completed
4 weehs

Comp leted
& Meeks

Completed
4 weehs

Post -Pend
b weehs

Compieted
b Weeks

Post-Pend
b weehs

Post -Pend
& weghs

Post -Pend
b weehs

Completed
4 weehs

Post-Peng
b weehs

Post -Peng
& weeks

Cancelled
Past Pend
b weehs

Completed
4 weehs
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14~
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he 181U bate by Ot 4
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83,333
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B85.422
391-0473 1-B6354

83.393
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83,334
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B83.397
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Monthly Status Fepes ¢
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. ~odul Halee:
“ VONLEER
MU' ammad Qlam Nhan
uswdi |
Machar A,
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Fage 6 of

Mejer Faeln Sepet 1alty
Cegree Trng Inst
ITWEEricsir. wwsarsaEEsstIEvicEer-tEEmEsIemss
FrERGY Fural Elec
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1110 MRECA * Frice Waterhouse
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np NRECA & Price Water house
6 Fages

Status

M at1on
srexzT.wzes-z=
Fost-feng

b weebs

Fost -Fend
6 weehe

Post-Fend
& weeks

Fost -Fend
b weeks

{nepleteq
& Week 3

{ospieted
4 weeks

Completed
& Weeks

Fost-Fend
O weeks

Lereg

1n a4 u.

13,23 B

1Y% 1Y He,

EAYE T

1571384

1":28:86

furt e
Flear a
(R TP
oy vac

H5.41%
391 nat3

L T g

391 a3t

B and
391 a3t

[
IEFRCE R

B5.3%4
391 wacy

A%, 178
391 vary

B, 404
J91-447)

“As 1.8

LI



6- Month  Status Report
Last . Nane Major Field : Specialty
First/mrda. Degree Trng Inst
~BSE SORSSSSSSASSIUSSSASEDEN AEEASCEEEEERASEANEIESRELM-EEARXERREE I
1 AW AGRICULTURE Forestry
Ch. Mohaasad ND US Forests/Study Tour
2  OHUDHRY AGRICULTURE Resaarch Mg
Safaar Al ND USDA
3 Jan AGRICULTURE Forastry
Abeacullan ND US Forests/Study Tour
¢ AN AGRICULTURE Agr1 Rasear
Nirza Hakis ND USDA
S EHAN AGRICULTURE Forestry
Satfdar All ns
& QAll AGRICUL TURE Forestry
1.A. ND US Forests/Stuay Tour
7 RAFIQUE AGRICUL TURE Forestry
Aohasaad "ns Dube U
8 RAFIQUE AGRICULTURE Forestry
Aahaanad ND US Forests/Study Tour
8
LARBS
Grand Total
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&~ Montn  Status Report . .
..... Appendix 4.e.
Last . lane rajor Field . Specialty Status rort
First/mid. Degree Trng Inst Duration Eny FI1Ot @
.eommn azssas SERASESESECISSSIRANXASR xmmanz TEISZZLSEZIIIEZT 22wl eeme- e T T T e
1 Slbploul Cor®® SCI TECH Microcomp Applics Coupletea wd. 3
Knalil A, ND US Bureau Census 4 meens wlilvigs 391-0369-1-B631.
1
ABBBS
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& Month Status Report
asnan an snasssnassa
Last . ane najor Field Specialty
First/ma. Degree Trng lnst
asaas AB RSB eI eI IR RERRRECEESIS=E T T II YT Y T
1  AMRD MANAGERENT Finance Mgst/budget
Syed Suhail ND U Conn/1PS
2  AIHTAR ABRICULTURE Resedrch Noat
Anasd Saleen ND u Cal/Davas
3 Al AGRONOMY Plant Patholagy
Irshad N cimyT
4 ARl AGRICULTURE Agr1 Reseerch
A.Q. ND U Minnesota
3  Alan AGRICULTURE Agri kResedrch
Qaz: Tauqir ND U Mminnesota
6 Bbaoln AGRONORY General dAgron
Khaaiso K. PHD U Philippines/IRRI
7 WY AGRONONY Horticulture
Ashtaq Ahaed ND Cornell U
8 OWUDMRY AGRONORMY Horticulture
Nazir Ahaed ND Cornell U
9 slu AGRTCUL TURE Agr1 Development
Maqe00d Anasd ND
10 &Il RGRONCHY Plant Pathology
Rohaasad Arshad ns U Pnalippines/IRRI '
11 WAQGANI AGRONOMY Crop Managesent
Abdul Na)eed PHOD U Philippines/IRR]
12 HAGAN AGRONORY S01) Science
Mohasead As) ab ND Study Touwr
13 kA ECONONICS Agricultural Econ
Monasesd Iepal ND Colorago St U/1SARD
14 MAN AGRONOMY Plant Pathology
Riaz Ahmag ns J PniYippines/IRRI
13 nlan AGRICLR. TURE Agr1 Research
Noorul Islam ND U Minnesota
16 SALEEN AGRICULTURE Agric Statistics
Mohaamad PHD U Pnilippines/IRRI
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Monthly Status Report

Last . Name Major Field Specialty Status Fart @
First/mad. Degree Trng Inst Durataon Ena FLO/F 8
17 SaDuU ABRICL TURE Agr1 Research Coniletea F1.302
G. R. ND U Minnesota 19 days (VR 391-v48Y-1-Bo1 5}
18  SARRR RAGRONOMY weed Control Comp letea Yi1.314
Ghulas ND Oregon St U/1PPC 3 wiehs vote ba 391-¢389-1-8%1ve
18 -
~aess
Grandg Total
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6&-Month  Status Report
Last . Nane Major fFiela Specialty
First/ni0. Degree Trng Inst
- - ESASS EEEEASEEEFAIASNIIZEERELNESEIIIEEEZIIRIIZSZIZS=C
1 AdIDI ENERGY Coal
§. Shujat Hussain ND So Illinois U
2 AL ENERGY
uah@eouadin ND US Geological Survey
] ASED EMERGY
lahead ND US Geological Survey
L)
4 RGN ENERGY Coal
S. Nayyar ND Sa Illinois U
3 Aaan ENERGY Cosl
@hulaa Sarwar ND So lllinois U
& AR ENERGY Coal
Honassa 0 ND So lllinoas U
7 BMAIA ENERGY Coal
Saless ND So Illinoas U
8 NAMEED EMERGY
Addul ND US Geological Survey
9  MASAN ENERGY Coal
Mirza Talib ND So lllinors U
18 LAUSAR ENERGY Coal
Allah Bux ND So lllino1s U
11 uAInl ENERGY
A.H, ND US Geological Survey
12  KHAN ENERGY Petroleus
ADOu) Latif ND Prof Trng Resouwrces Int'l
13 KHAN ENERGY Coal
Alta¢ Al ND So lllinois U
14 LHAN ENERGY Coal
Ayud ND So lllwnois U
13 KHAM EMERGY Coal
Iqpal Anasd ND So [llinoas U
16 KMAM ENERGY Coai
S1001que ND So lllinows U
Page 1 of 2 Pages
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Monthly Status Report

Lost . Nase M)or Field Specialty
First/mia. Degree Trng Inst
ASas as ' 3 EEABANBARASRASTC
17 mALIX ENERGY Energy Mgat
Mohaandd Nases ns U Pennsylvania
18 MASHADI ENERGY Coal
Tahar Al ND So Illino1s U
19  nIRlA ENERBY
Mohassao ALy ND US G6eolagical Survey
20  ROHAITVD ENERGY Ceal
Jan L] So Illinois U
21  QURESH] ENERGY Coal
n. Jatter L] Sa Ilhinois U
22 Rt ENERGY Coal
Faliur ND So lllinois U
23  RASHID ENERGY Coal
Sdleee ND So lllinois U
24 SHAH ENERGY Coal
Hazrat ND So Illinois U
23 SHU AN EMERGY Coal
Tauqir Anaed ND So Illinois U
26 SlDDi1GUY ENERGY Energy Maat
Salees Parvaiz ns U Pennsylvania
27 SWLTAN ENERGY Coal
Ruzaftfar ND So Illinoss U
27
Sasss
Grang Total
Fage 2 of 2 Pages
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é-ronth  Stetus Report
|
Last . Nang Mejor Field Specialty Status Fart @ |
First/Mia. Degree  Trng Inst Duration Eng Flu/b a i
a sas ssEsm EAZARRTESSEZSCOESS —iZE=Z2.Z=ZZ2:22 ZI_Zoooo P N N T Y V
§ ABBAS AGRICULTURE Post-Harvast Tech Admitted v4.321 |
Rasud ND ACD1/Farmland Indus S weehs 16:31 co 391-p491-1-6o.34 |
2 ABBASI ECONOMICS Agricultural Econ Conpleted F..311
Aurangzed NO Colorado St U/ISARD 4.3 mantns v/lv3. 00 391-v391-1-62.57
3  AYA AGRICULTURE Agr1 nNgat Fenainy 3,323
Mohaasaad N 3 wontns 391-0491-1-66332
L
4 wwniD AGRICUL TURE Agri1 Statistics In-Proy 75,313
Ghahia N, NO USDA Stat Rptng Service 10 months Wl lo 67 391-9491-1-861/3
3 AGRICUL TURE Fooa Secw-ity Mgmt Cospletea ¢§.3.0
Inamul ND USDA/Mashington, DC 3 weena Wily. oe 391-v491-1-8a311
& MAYEE AGRICUL TURE Post-Harvest Tech Cowpletea 93,312
Abaul ND Kansas St U . 7 meEns U2 L %/0s 191-w491-1-852%
7  JAFR] AGRICULTURE Agr1 Development Luupleted v5.314
S.0. Aslas ND U Minnesota 3 meens [SREE I BT 391-04%1 -1 -BolLY
8 KMAN AGRICULTURE Post-Harvest Tech Aamitted B EETRN
A. Anser ND ACDI/Faraland Indus S weeha 1w 31 oo 391-0491-1-8oo3
1
9 Xlvanl AGRICUL TURE Agr1 Development Conpleted v3. 31 8
Moneasad Aslas ND U Minnesota 4 weens Y B R P 391-v¥491-1-8as /@ ]
19 MGAL ABRICULTURE Post-Harvest Tech Completed LETRIVE)
Ghulea NabDi ND USDA/Kansas St U 7 weehz nIs Il b 391-v4791-1-BLuve
11 REMWN RGRICULTURE Foad Sec Mgat Lumpleted LRS-
Abaur L] USDA/Washington., DC 3 meers KPS E Fy-12 J91-0d91-i -belld
12 Sk ECONONICS Agricultural Econ Pending Y4 ile
MONMEeAd Sarwar ND 4 wohths Jv1-v391-1-351/8
13 SHAlKM AGRICULTURE Rgri Developsent Compictea ¥3,315
Musen Aftad ND U Minnaesota 3 wewny SRS WIS J91-04Y1-1-BalLy
14 SHARIF AGRICULTURE Post-Harvest Tech admitted 44,317
Chaudwy NMohaamad ND ACDl/Faraland Inadus B weehs 1o uo I91-wd91-1-8Beo'y
13  TarERAN] ECONOMICS Agricultural Econ Conpletea . ¥ 303 .
rda ND Colorado St/1SARD 3 months ULl Lo 391-0dYl-1 -B5133
16 UMRANI ECONOMICS Agricultural Econ Cuspluetes 93,382
Anmar Hussain ND Colorado St/ISARD 9 wonths AN PPty J¥1-v491-1-85133
Page 1 of ¢ Fagas
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Laat hev1s10n Date :Bosovb/l4

Monthly Status Report

Last ., Naae Major Field Specialty Status Fart &
First/ma. Degree Trng Inst Duration Ena PIO/F @
sammm (T T =m =x= = aihaty - - EIASILIZZZoSE=s-=
17 YOUSAF AGRIOLTURE Post-Harvest Tech Admitted %3.318
Abdullan ND ACDI/Farmland Indus S meens 19.31. oa 391-v491-1-B6210
17
anpaa
trand Total

-51-
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&- Month  Status Report

Last : Nane Major Fiela Specialty Status Fart ®
First/ma. Degree  Trng Inst Luraticn Ena PIO/F »
ERSASESSE B EEREIrEAEEARIXEZC EEEEES.SEITLLI Zhecimm- - =il eSBRIEonzii.=
1 KHAN RANAGEMENT Human Resource Mgat Caricellea il s
Hafem2 ND A D Little/ME] b weehs w17 Uy
2z @Al MANAGEPMENT Ferding VL B7
Arif XK. ND & weeks
3 SIDDlout FANAGEMENT Project/Frogram Mgmt Cancelied vals Wi
Anwar N A D Little/rE] 12 meeha to- 15 us =
4 JUBAIR MANAGEMENT Mgat Consulting Fendiny Juadld
larrar ND 9 weksy
4
inmED

arand Total
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