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The Prospect of Cultivating Vegetables in Chitwan
 
Nepal (3At33).
 

Progress Report
 
May X5 July 15, 1985.
 

Date:

May 14,1985 
The project finally started. A sum of N. C. Rs

74237 was allocated for this period.
As outlined in the project proposal a survey of 6Panchayats of Chitwan had to be done by interviewing
abot 45S farming families to trace 
 the present

status 
 of production consumption and constraints of
 
vegetable cultivation.
 

May 140June 10 Survey questionaries were structured.
 

June 
 100 The 	Principal investigator and the Ag. 
 Econ.
June 16 	 collabcrator visited 6 panchayat ari many other places
and markets of Chitwan and assesed the situation (tour
report attached]). The information collected gave better

understandin', 
of the research 
 sites which helped in
finalisin3 thie :iuestionaires. Based 
on the assessment 
sC:n chO on the proposed panchayats was wa-deior incluing vegetable growing end ncn vegetable

growin- pun-hayats in the study. Jagatpur and Mangalpurpanchavats were dropped and Khairohni and Patihani 
pancnayats werc, inciuded. 

Hiring the ennumertors
 

June 17* 14 S Sc. Agriculture students were hired and some of
June 18 tied, were 
sent to 	collect censuF list from each
panchayat. Some were 
sent to 	 collect the names,
address, area grown 
and specielity crop grown for
commercial purpose from all 
over Chitwan.
 

Pretesting the questionaire
 

June 190 Pretesting 
 of the structured questionaires was done
June 20 
 by the hired students in the presence of principal
investigator and the collaborator.
 

Sample selection
 

June 20 	 4 wards fro- each panchayats were randomly.tid andJune 23 a sample of 10 tercent population from eadW.4' wards 
was drawn and tnese a list of the respondest, :'arming
farilles was prepared. 
 The tota). farming f|1|les to

be inter 	viewed is 450.
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Training of ennumerators
 
June 24* 
 Training of the above
June 12 ennumerators
25 
 the researchers was conducted by
for accuracy in data 
 collection 
by
questionaires.
 
June 2 6+ 
 The ennun-eators starteJ 
to interview the formers.
 

Review of the completed questionaires

June 29* 
 The principal ivestigator and Ag.
June 30 
 Econ. 
 collaborator
visited each panchayat and met 
individual ennumerators
and reviewed the completed questionaire. Some mistakes
and misunderstandings 


on 
the questions 
were clearified.
July 7# 
 Again 
 individual 
 ennumeators
July 8 were met 
 in each
pancnayat. The completed questionaires
and returned were reviewed
to campus and new 
supply of questionaires
Were given. 
July 16 
 All the 
392 questionaires 
were completed and returned.

July 17e 
Lditiny, 

July 26 

and coding of the questionaires Is going
Most of 
 on.
the data has been computerised.
 



Budget 
for the life of the Project "the proluect of
 

cultivating vegetables in Chitwan, Nepal 1 (3433) 

July 15, 1985 4 July 15, 1)86
 
audgtet 
 Quarters y Total (US $) 

1 2 
 3 4
1 2100 1990 
 1960 1595 7645
 
2 203 20?, 2i0V200 8 003 5000 it 5000
4 40) 400 350 300 14585 18 00 1300 1000 840 49406 950 3d9 
 351 
 293.5 1983.5
 

Total 10450 
 4279 3861 
 3228.5 21818.5 21818.5
 

July 15, 1986, July 15, 1987 S 
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2 708 6 00 10J 100 1400 
3­
4 3750 20 200 100 4250
5 150 9C 
 900 
 900 4200
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July 15, l987*Ju:.y 1988 4 
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 6120
2 300 400 
 150 150 
 1000
 
3 ftAA 
4 4 0 
 2 200 1 0 900 
5 1300 900 901 900 4000

6 353 383 2713 268 1202 

Total 3683 3333 30J5e 2948 13222 13222
 

July 15, 1988 ; July 15L 1989 
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0 A *o-Ab i a & k o. 4 A. 6-6 fto 

3#
33




Juy 5,1909 ±NOV 14.. 1989
 

1 496 49 5 
 991
25 25 
 51 
4 25 25
5 100 10C . 5o

220. 
6 64 64 
 128
 

ToL 7 1419 1419
 

Grand Total US $ 67688.5
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______ 

Project duration: May 14, 
1985-Nov 14, 1989.
 

Originally, 
this project had

However, due 	

a life of 51 "Sntbs only.
to delay in 
the start of the project fj
to May 1985, both 	 Feb 1933
the parts of the first phase eridd
started togatner 	 not be
as it was rainy season.
deley 	 This resulted in the
of about three months which in 
turn has extended the
of the project to 54 months. 
life
 

CALENDER OF OPERATIONS
 
ACT'IVI IL; Year Phase I Part I (survey) REMARKS 

1935 M ON THS 

3 F V. A M J A S 0 N 

1. Development 
I 

of questio. 
naires for 
different IM 
population 
sample deter­
ruination 

2. Pretesting
 
of questio­
naires, nec:­
essary modifir
 
cations, corre­
ctions, flnol
 
reproduction
 

3.Training
 
ennumerator
 

4.Field data
 
collection 
 /
(interview)
 

5. 	 Edi ting, 
cod inj, 
comfputer!i 
sing
 

6.Data analysis 
pple 11
and enterpre-

tation op uter 
t avai­7.Report writing 
 I 	 Ibl for 

use. 



1.Fen jn,procu-
rement of e.quip­
mentn inputs, 
hiringj people 
land prepare­
tion 

YeaJ 

Phase I, Part I 

A RJ 

1 1 

(Field epoeumot) -sPo 

A S; NND 

, .. 

e 

2. Planting diffei.. 
rent vegetable on 
rotational basis / 
Data collection 

. 

.. . . .7-

-

-

-

, 

. 

3.Data collection 
complete. Analy­
sis started 

4.Interpretation 
and report writ­
i ng 

5.Arrival of 
foreign con­sultant 

I 

I 

6.Phase II 
starts. 
and] execu-

. 

- -

- . ! L I 1 
tion of 

expe~riments7.r~nd of 
exp~eriments 

/F 

? 

L 

__-!-, 
-......-­

-

I 
. 

final report. /( ' 

_____ __ _________ _____ __ _____ __ __ ___ __ __ __ 
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The Prospect of Vepeta ."e Cultivatior. in Chitwan 

Progress Report
 

July 16, 1985 - Oct 15, 1985
 

19 Site selection and Planting Ve-.ta~les. 

The dte for fleld planting of different vepetables was selected within 

the campus. The land was prepared and three sets of rotational plantirgs was 

done.
 

I. 20 rotations Of lifferAt veretatles for subsistent farmer. 

II. Two types of 10 rotations of '!3fftrent befetables for conmercial furmers; 

one in upland and the ether in lawlanl as paddy based rotation.
 

IrIaI.tationa plantnp of 10 different ve etables at an interval 
of 15 days 

to 30 days. 

All te above rotations have been r.lanter4 with a view to fiadingojt
 

problems ard prospect of dlfferent cror's aoen, the year and trying to
 

identl fv better -uta:l cr.s. Jifferent dwta are being gathered. 

2. Survey of co--erzial ve~efacle growers of Chitwan his been completed.
 

The d&-t is beinr computerised. The survey of vepetable vendors and
 

retailers is goinf; on. The report of the survey of 
 392 psenera] farmers of
 

ChItwar Is being written up.
 

Prohleaq:
 

I. The establishment of irrigation W facilities withir this perled has 

been delayed because of dely in the release of funds for this quaters 

It will be completed as seen as funds are ovaJ lable. 

TI. The above plantinpg have been some what delayed (Insteed pf Septemher 

to ?:ove-':er) because of late rain. However, those plattag have been 

rescheduled. 


