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2.0 KAEDI-M'BOUT SECTION
 

2.1 MAINTENANCE
 

Maintenance continued t6 be the main activity in this
 
section of road. 
With the completion of road work in
 
the M'Bout-Selibaby section one more grader has been
 
made available to maintenance work. 
We now have one grader
 
maintaining the road between M'Bout and Lexeiba and another 
working between Lexeiba and Kaedi. In addition these two 
grader will be used in the construstion of radiers,
 

reprofiling and side slope control, 
as required.
 

2.2 DRAINAGE FACILITIES
 

We have begun to haul rocks to protect the bridge Abutments. 
Also rocks are being stock piled near the radiers. When the 
gabions arrive, all basic materials will be on hand to complete
 

the job quickly. 
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1.0 EXECUTIVE SUMMARY 

KAEDT-M'BOUT SECTION: 

Maintenance : 117 Kws 

Construction of Radiers : 1st phase Completed. 

Reconstruction : Completed 

2nd phase in progress. 

M'BOUT-SELIBABY SECTION 

Reconstruction : 46.0 Km- Completed 

Maintenance of Radiers : I 

Construction of culver:,ts: None 

Construction of Radiers " 1st phase Completed. 

Road Maintenance - 45 Xms. 

2nd phase in progress. 

PERSONNEL: 

Expatriate 

Brigade 

Payroll 

: 

: 

: 

5 

85 

1,170,777.00 UM 

FUEL CONSUMPTION: 

Gasoline 

Diesel 

: 4,526 its 

: 52,372 its 

OTHER: 

Working Days 

Holidays 

: 27 

: 4 
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3.0 M'BOUT-SELIBABY ROAD
 

3.1 RECONSTRUCTION
 

On March 20 we reached PK 45.9 with the last load fo surface
 

materiaZs, thus basically completing the earthwork in this
 

section of road. Further earthwork will be necessary after
 

the culverts are placed. Back filling, compaction and
 

possibly some reprofiling will be required to accomodate th9
 

150cm culverts. 

3.2 DRAINAGE FACILITIES 

It is now contemplated that fourteen locations will be
 

outfitted with large diameter (150cm) culverts. T1wo other
 
sites will be further reviewed, and possibly additional pipes
 

will be installed. This work is currently being done. We
 

expect to complete all culvert installations by the middle of
 
April. By that time the gabions should have arrived, and we 
can start placing and filling gabions in full force during the 

last two weeks of April, May and Jun-?. 

In connection with the above operation, rocks are being hauled
 
to each drainage site in order to have as many rocks as possible
 

near the work site where gabions will be filled. In addition 
to the above, we also doing some channel work to improve the
 

hydraulics of the proposed culverts.
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5.0 FUEL & LUBRICANT STATUS 

Date Diesel Gasoline
 
its lts 

Balance on 2-23-86 19,,81 10,094
 

Fuel Received March 84,000 -0-


Fuel Used March (52,372) (4,526)
 

Fuel in Storage 3-25-86 50,909 5,568
 

LUBRICANTS IN STOCK
 

0.1 W-10 .............................. 7 drui
 

0.1 W-30 .............................. 25
 

0.1 W-40 .............................. 0
 

0.1 W-90 .............................. 9
 
0.1 W-140 ............................. 9
 

Dextron ............................. 2
 

Antifreeze ............................. 15
 

Grease .............................
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6.0 VISITORS. EXPATRIATE ARRIVALS & DEPARTURE 

NAME ORGANIZATION ARRIVAL-DEPAR TURE 

JOIION GOYENS UNSO 3/12 3/13 
ALAINE ROY UNSO 3/12 3/13 
KEN RIKARD USA ID/NKT 3/13 3/14 
J. SMITH 
 C.B-USN 
 3/13 3/14 
JACK FERNANDEZ. COP 
 M&M-M'BOUT 
 3/17 -

JOHN MORRISON JR M&M-USA 
 3119 3/25 
JOE MAUCK OCS-USA 
 3/19 3/25
 
DON MILLE9 
 USA rD-NKT 
 3/19 3/20 
KEN RIKARD 
 USAID-NKT 
 3/19 3/20 
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4.0 EQUIPMENT STATUS
 

All major pieces of equipment operated normally during the
 

month. 

We received three Macks from T.P. 
 There were brought to
 
M'Bout in our Low Boy as 
they were not operational.
 

The three trucks engines were or are being over hauled and 
the dump bodies reinforced. 
One truck has been completed and
 
put into service. The other trucks will be finished as soon 
as spore parts and tires arrive. These parts are on the way.
 
The CAT-DT is still under repairs, but parts are coming.
 
Overall, the flow of spare parts has been good. One Izuzu 
pick up, No 6024-8, was involved in a ROAD Accident on March 29. 
Body damage was excensive and its unlikely that it will be put in
 
service. See attached photo.
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We are very pleased with the progress which has been achieved this 
month and the continued support from AID at Nouakchott. Also the 
visit of personnel from our home office. 
The installation of
 
culverts in the segment of road between Fm-77 and Selibaby has
 
started and we aim to complete this tosk around the middle of April.
 


