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PROJECT AUTHORIZATION AMENDMENT
 

Entity: Worldwide 

Project Number: 936-5709 

Project Name: Bioenergy Systems and Technology 

1. Pursuant to Section 103 of the Foreign Assistance Act of 1961, as 
amended, the Bioenergy Systems and Technology Project was last amended 
May 1983 to provide for Life-of-Project funding of $8,100,0000 through FY 
86. This authorization is hereby further amended to change the 
"Estimated Date of Final Obligation" to FY 87 and extend the Project 
Assistance Completion Date to September 30, 1988.
 

2. Except as herein amended, all other terms and conditions remain unchanged. 

Y /Jack Vanderryn 

A ency Director for Energy 
and Natural Resources 

Bureau for Science and Technology 

Clearances:
 

S&T/EY:JBSullivan ftl, 
 Date: __IL[S
 
S&T/PO:_G__wer ___ _ Date:A r 
GC/CP:SRTisa , Date: :1 
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ACTION MEMORANDM FOR THE AGENCY DIRECTOR FOR ENERGY AND NATURAL RESOURCES
 

FROM: S&T/EY, James B. Sullivan I -3 /zt1 
SUBJECT: Reauthorization of the Bioenergy Systems and Technology Project 

(936-5709)
 

Action: Your approval is needed to extend the "EstimatedObligation" of the Bioenergy Systems 
Date of Final

and Technology (BST) Project from FY 
86 to FY 87.
 

Discussion: The purpose of the project is 
to identify, evaluate,
develop, and demonstrate promising cost-effective bioenergy systems forapplication 
in A.I.D. countries. The project has worked toward this goalby providing support to USAID mission programs, sponsoring research,funding information and education activities, and conducting field
analyses and technology development for specific systems 
 at specific 
sites.
 

The activities of the BST Project are primarly carried out through a RSSAwith the Tennessee Valley Authority (TVA). 
 A series of contracts and
grants are used to aid in project objectives.
 

BST project activities 
have led to a better understanding of the role ofbioenergy in development, a better undersLanding of the approach andinstitutions 
to use to introduce 
new systems, and an 
identification of
sectors for significant impact can be expected. Measurable progress hasbeen made for two 
key crops, sugar 
cane and rice. Lead activities have
been initiated and well received by USAID missions.
 

Because 
 of the success of these activities, assistance has been requested
from more missions than originally anticipated. In 
order to completeactivities already started, your approval is 
requested to extend the
"Estimated Date of Final Obligation" so that FY 87 funds can be obligated
to complete these activities.
 

Recommendation: 
That you approve the attached PAF Amendment No. 4changing the "Estimated Date of Final Obligation" to FY 87 and extend theProject Assistance Completion Date to September 30, 1988. 

Attachment:
 

I. PAF Amendment
 
2. Project Data Sheet 

Clearance: 
 j
S&T/PO, GGower Date: thGC/CP, SRTisa 
 Date:
 


