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Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: ASALAYA SUGAR FACTORY REHABILITATION
 

SECTOR: INDUSTRY
 
SUBSECTOR: SUGAR
 
LOCATION: WHITE NILE
 

PROJECT DESCRIPTION:
 
(1) Renewal of plant machinery and equipment.
 
(2) Provision of the required spare parts.
 
(3) Making available the required farm machines.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 
07 

YEAR: 
YEAR: 

1980 
1981 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 
06 

YEAR: 
YEAR: 

1986 
1989 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT: 
MANAGING DIRECTOR 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 13,000,000
 

U.S. DOLLARS : 30,770,000
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: KOSTI-UMRUWABA-EL OBEID ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project consists of constructing and
 
maintaining an all-weather road from Kosti to El
 
OBeid via Ruwaba with total distance of 301 Km.
 
The road will be constructed as 7.00 meters
 
wide, two lane roadway with 1.5 meter shoulders
 
and DBST. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 08 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1991 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 53,330,000
 

U.S. 	DOLLARS : 100,600,000 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 600,000,000 Currency: US
 
Amount of Loan:
 

ARAB 	DEVELOPMENT BANK
 
Amount of Grant:
 
Amount of Loan: 38,500,000 Currency: US
 

NORAD
 
Amount of Grant: 27.700,000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: OLD SUAKIN PORT DEVELOPMENT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: SEAPORTS
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 
SEAPORTS CORPORATIONS 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUND)S: 7,250,000
 

U.S. DOLLARS : 44,310,000 

PARTICIPATING DONORS: 

.4



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: BASIC INFRASTRUCTURE FOR PORT SUDAN-SUAKIN
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: SEAPORTS
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
(1) Civil construction works: breakwater,
 
dredging, quays, wall filling, access roads to
 
quays and traffic areas, sheds and offices, other
 
buildings, water supply, sewage system, power
 
supply, railway in harbor area, lighting. (2)
 
Onshore and offshore equipment: handling equipment
 
for container and general cargo, floating craft,
 
other equipment. (2) Infrastructure: water supply
 
from Tokar Delta, railway connection by use of
 
former alignment to Suakin (50km), power station
 
including overhead line from Port Sudan to Suakin,
 
communication system for the connection of the
 
harbor with the national network.
 

PROJECT STATUS: ON HOLD 

STARTING DATE: (a) Original: 

(b) Revised: 
MONTH: 
MONTH: 

YEAR: 
YEAR: 

19e0 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
SEAPORTS CORPORATIONS 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 84.400,000
 

U.S. DOLLARS : 329,300,000 

PARTICIPATING DONORS:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan: 117,000,000 Currency: FRG (DM)
 

SAUDIA
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: JUBA-BOR-KINGOR ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: JONGLEI
 

PROJECT DESCRIPTION:
 
The road was completed in May 1982 with total
 
length of 320km. Only the section from Juba to
 
Mongulla (95km) has been provided with a 20cm
 
layer oof laterite; the remaining 225km were
 
constructed in clay (black cotton soil).
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: 04 YEAR: 1983
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 04 YEAR: 1986
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 8,414,000
 

U.S. DOLLARS : 4,960,000 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: EL OBEID - EL DEBERBAT ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: NORTHERN KORDOFAN, SOUTHERN KORDOFAN
 

PROJECT DESCRIPTION:
 
Construction of a gravel road with a total length
 
of 98km. The road is 7 meters wide with 2 meter
 
shoulders on each side.
 

PROJECT STATUS: ON HOLD
 

STARTING DATE: (a) Original: MONTH: YEAR: 1981
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 08 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 25,560,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDAN-KENYA ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The road consists of two sections: (1) work in
 
Kenya and (2) work in the Sudan. The total length
 
of the road inside the Sudan is about 340km: it is
 
a gravel road. 

PROJECT STATUS: ON HOLD 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 05 

YEAR: 
YEAR: 1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

10 YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 17.800,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PORT SUDAN DEVELOPMENT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: SEAPORTS
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
(1) Construction of berth #14 providing oil
 
jetting (sic.. ?) to handle crude and refined
 
products, to free berths 17 and 18 for container
 
handling and emergency oil products. (2)
 
Improvement for berths 13 and 11 for general cargo
 
and bulk handling. (3) Improvement of dockyard
 
equipment and slipways for handling of vessels up
 
to 600-1500 tons. (4) Move behind berth servicing.
 
(5) Procurement of more handling equipment for
 
general cargo, incl. railroad and containers. (6)
 
Training and technical assistance.
 

PROJECT STATUS: ON HOLD
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1987
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

IDA 
Amount of Grant: 
Amount of Loan: 20,000,000 Currency: US 

IDA 
Amount of Grant: 
Amount of Loan: 22,500,000 Currency: SDR 

S.P.C. 
Amount of Grant: 
Amount of Loan: 9,000.000 Currency: LS 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MECHANICAL AND ELECTRICAL WORKS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Procurement of the required equipment and tools
 
for the workshop, which will be used for the
 
maintenance and probably the installation of
 
antenna systems. (3) Completion of the power and
 
cooling buildings in Khartoum South.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: 

(b) Revised: 
MONTH: 

MONTH: 
YEAR: 

YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4,400,000
 

U.S. DOLLARS : 3,384,615 

PARTICIPATING DONORS:
 

FEDERAL REPUBLIC OF GERMANY
 

Amount of Grant:
 
Amount of Loan:
 

NETHERLANDS
 

Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: FREQUENCY MONITORING STATION
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Supply and installation of the frequency
 
monitoring station equipment.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 5,000,000
 

U.S. 	DOLLARS : 3,846,154 

PARTICIPATING DONORS:
 

FEDERAL 	REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan: 2,500,000 Currency: LS
 

\I.
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: INTERNATIONAL TELEX EXCHANGE
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATION
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
(1) Provision and installation of the necessary
 
hard/soft ware equipment to carry out the required
 
expansion. (2) Continuation of the scheme for the
 
technical staff responsible for the operation and
 
maintenance of the EDS telex exchange. (3) Supply
 
and installation of a new standby diesel generator
 
with high capacity.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Oriqinal: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1987 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 5,300,000
 

U.S. 	DOLLARS : 4,076,923
 

PARTICIPATING DONORS:
 

FEDERAL 	REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan: 6,500,000 Currency: DM
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: SINNAR-SINGA-EL DAMAZINE ROAD.
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: BLUE NILE, GEZIRA
 

PROJECT DESCRIPTION;
 
Construction of an asphalt road with a total
 
length of 228km. to connect Sinnar and El Demazine
 
via Singa. The road width will be 7 meters for
 
the roadway and 4 meteres for the shoulders (2
 
meters for each side). Also to be undertaken are
 
construction of feeder links from El Damazine to
 
El Jeblein of 5.7km. length, and construction of a
 
bridge on the Blue Nile at El Suki.
 

PROJECT STATUS: ON HOLD
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1987 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 43,617,000
 

U.S. DOLLARS : 30.780,769 

PARTICIPATING DONORS:
 

ARAB/KUWAITI FUND
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MAINTENANCE OF EXISTING ROADS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: 
LOCATION: NATIONAL 

PROJECT DESCRIPTION: 
The total length (400km.) 
overlayed. 

of these roads is to be 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: YEAR: 1973 
MONTH: YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 1987 
YEAR: 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLILC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 41,802,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF TELECOMMUNICATIONS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
(1) Rehabilitation of the Khartoum-Atbara-Port
 
Sudan microwave link. (2) Rehabilitation of the
 
existing microwave backbone systems and their
 
associated power systems. (3) Supply and
 
installation of domestic earth station at Port
 
Sudan. (4) Expansion of the existing multiplex
 
channel capacity. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
TELECOMMUNICATIONS 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 29,800,000
 

U.S. DOLLARS : 46,150,000
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: RETROFIT AND REHABILITATION OF SUDOSAT SYSTEM
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
(1) Retrofit of the 14 domestic earth stations for
 
dual polarization for operation with the new
 
generation of satellites and/or the ARABSAT
 
satellite. (2) Rehabilitation of the system. (3)
 
Supply and installation of a new earth station at
 
El Obeid.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1986
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
TELECOMMUNICATIONS
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 13,300,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan:
 

JAPAN
 
Amount of Grant:
 
Amount of Loan:
 

USAID
 
Amount of Grant: 17,000,000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: RURAL AREAS COMMUNICATIONS SERVICES
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
(1) Supply and installation of a radior telephone
 
system in sub-urban and rural areas in the
 
Central. Kordofan and Southern regions, (2) Supply
 
and installation of small and medium capacity
 
exchanges and the associated outside plant
 
in ...... (?). (3) Training schemes for the
 
operation and maintenance of those systems.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1986 
(b) Revised: MONTH: 06 YEAR: 1987 

SUDANESE EXECUTING AGENCY: 
TELECOMMUNICATIONS 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 17,100,000
 

U.S. DOLLARS : 20,000,000
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant:
 
Amount of Loan:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NEW UNDERGROUND CABLES
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM, NORTHERN KORDOFAN, GEZIRA
 

PROJECT DESCRIPTION:
 
(A) Supply of the outside cable plant for the
 
proposed new exchange in the above towns. (B)
 
Replacement of the old cable network in Khartoum
 
complex, most of which were laid down some 35- 40
 
years ago. (C) Establishment of a proper cable
 
planning and record keeping unit. 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 82,300,000
 

U.S. DOLLARS : 63,307,692
 

PARTICIPATING DONORS:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant: 35,000,000 Currency:
 
Amount of Loan:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA-EL FASHIR ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
The total length of the road is 208km to link
 
Nyala with El Fashir via a gravel road. Beside
 
the construction work there is a maintenance
 
agreement signed in 9/1983. 

PROJECT STATUS: ON HOLD 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 01 

YEAR: 
YEAR: 1981 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

10 
12 

YEAR: 
YEAR: 

1982 
1984 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2,565,878
 

U.S. DOLLARS : 19,541,198 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: EL DUEIM-RABAK ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: WHITE NILE
 

PROJECT DESCRIPTION:
 
Construction of an asphalt road with total length
 
of 109km to link El Dueim with Rabak. The road is
 
about 7 meters wide, with two lanes, and shoulders
 
of about 1.5 meters on each side.
 

PROJECT jTATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: 09 YEAR: 1981 
(b) Revised: MONTH: 05 YEAR: 1982 

COMPLETION DATE: (a) Original: MONTH: 05 YEAR: 1984 
(b) Revised: MONTH: 08 YEAR: 1984 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 11,200,000
 

U.S. DOLLARS : 2,000,000 

PARTICIPATING DONORS:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan: 11,200,000 Currency:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: JEBEL AULIA-EL DUEIM ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: KHARTOUM, WHITE NILE
 

PROJECT DESCRIPTION:
 
The total length of the road is 158km., including
 
El Dueim road links of 6km. The road consists of
 
a 7 meter wide two-lane roadway with 1.5 meter
 
shoulders on either side. 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: 02 YEAR: 1980 
(b) Revised: MONTH: 10 YEAR: 1980 

COMPLETION DATE: (a) Original: MONTH: 02 YEAR: 1983 
(b) Revised: MONTH: 10 YEAR: 1983 

SjDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 41,000,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: UM HARAZ EARTH STATION RETROFIT AND UPGRADING
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATION
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
(1) Retrofit of the earth station to handle dual
 
polarization (mandatory by mid-1984); (2) supply
 
and installation of FDM/FM equipment. (3)
 
expansion of the SCPC channels by 24 channels, (4)
 
rehabilitation of the station tracking system.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

07 YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

12 YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 
TELECOMMUNICATION 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2.300.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

USAID
 
Amount oi Grant: 2.700,000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: RABAK-EL GABELIEN ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: WHITE NILE
 

PROJECT DESCRIPTION:
 
Construction of an asphalt road to link Rabak and
 
El Gabelien with a total length of 69km. The road
 
is 7 meters wide, with 2 meter shoulders on each
 
side. It is composed of five layers.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1987 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 24,000,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: STRENGTHENING OF MEDANI-SINNAR-KOSTI ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: GEZIRA, BLUE NILE, WHITE NILE
 

PROJECT DESCRIPTION:
 
The maintenance program is arranged in accordance
 
with affected sections of the road, particularly
 
the portion up to 70km from Medani to Elk Hag
 
Abdalla. An overlay strengthening layer of
 
asphaltic concrete 5cm thick is to be added to the
 
existing asphalt layer. 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 25,530,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: HEADQUARTERS BUILDING
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Construction of Head Quarters Building
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 8,000.000
 

U.S. DOLLARS : 6,153,846 

PARTICIPATING DONORS: 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: INTERNATIONAL EXCHANGE
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
(1) Supply and installation of (ANT) automatic
 

number identification equipment, (2) supply and
 

installation of (ISD) international subscriber
 

dialing equipment for Khartoum, South Khartoum
 

extension, Mahadia and Shambat exchanges, (3)
 

technical assistance for two years.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

YEAR:
COMPLETION DATE: (a) Original: MONTH: 

(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS: 

ITALY 

Amount of 
Amount of 

Grant: 
Loan: 

i31009.000 Currency: 

JAPAN 
Amount of Grant: 
Amount of Loan: 

650,000 Currency: YEN ? 

USA 
Amount of Grant: 160.000 Currency: US ? 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: HEALTH STORES
 

SECTOR: HEALTH
 
SUBSECTOR: HEALTH SERVICES
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Construction of stores with specific design all
 
over the country. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF HEALTH 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2.534,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PROJECT PREPARATION UNIT
 

SECTOR: GOVERNMENT
 
SUBSECTOR: STUDIES
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The Unit represents the Sudan in preparing and
 
signing agreements with international groups and
 
firms for the purpose of producing feasability
 
studies.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1977 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF FINANCE AND ECONOMIC PLANNING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4,000,000
 

U.S. DOLLARS : 2.500,000 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan:
 

KUWAIT FUND
 
Amount of Grant:
 
Amount of Loan:
 

SAUDI FUND
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source; MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PRIMARY HEALTH CARE
 

SECTOR: HEALTH
 
SUBSECTOR: PRIMARY HEALTH CARE
 
LOCATION: BLUE NILE, WHITE NILE, SOUTHERN DARFUR
 

PROJECT DESCRIPTION:
 
Each group consists of a primary health care unit
 
and a dispensary which will care for 4,000 people.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1980 
(b) Revised: MONTH: YEAR: 1982 

COMPLETION DATE: (a) Original! MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 1986 

SUDANESE EXECUTING AGENCY: 
SUDANESE CONTRACTORS 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 12,070,000
 

U.S. 	DOLLARS : 11,570,000
 

PARTICIPATING DONORS:
 

AFRICAN 	DEVELOPMENT BANK
 
Amount of Grant:
 
Amount of Loan: 11,570,000 Currency: LS
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: BLUE NILE HEALTH PROJECT
 

SECTOR: HEALTH
 
SUBSECTOR:
 
LOCATION: BLUE NILE
 

PROJECT DESCRIPTION:
 
The project is establishing health units to
 
control malaria and bilharsia. In addition the
 
units will conduct research on malaria and
 
belharsia.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1989 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF HEALTH 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 139,600,000
 

U.S. DOLLARS : 58,500,000 

PARTICIPATING DONORS:
 

UNDP
 
Amount of Grant:
 
Amount of Loan:
 

USA
 
Amount of Grant:
 
Amount of Loan:
 

WHO
 
Amount of Grant:
 
Amount of Loan:
 

JAPAN
 
Amount of Grant:
 
Amount of Loan:
 

KUWAIT
 
Amount of Grant:
 
Amount of Loan:
 

'.AlnT APARTA 



Amount of rant:
 
Amount of Loan:
 

Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: TIMBER AND METAL WORK PLANT
 

SECTOR: INDUSTRY
 
SUBSECTOR: CONSTRUCTION
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project involves the collection of workshops
 
for manufacturing windows and doors for public
 
buildings within development projects.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 1985 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 3.769,000
 

U.S. DOLLARS : 2,660,000 

PARTICIPATING DONORS:
 

DENMARK
 
Amount of Grant: 2,000,000 Currency: KRONA
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: WORKSHOP FOR MANUF. OF SPARE PARTS FOR TEXTILE IND
 

SECTOR: INDUSTRY
 
SUBSECTOR: HEAVY INDUSTRY
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The pro3ect consists of a training workshop, a
 
small foundry, a production workshop for the
 
machine processing of spare parts, a carpentry
 
workshop for producting spare parts patterns, an
 
accessory workshop for producing plastic and paper
 
cones, and an electrical workshop for producing
 
electrical motors. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: 

OCMPLE7ION :ATE: 

(a) Original: 
(b) Revised: 

(a) Orig.na1: 

MONTH: 06 
MONTH: 

MONTH: 

YEAR: 
YEAR: 

YEAR: 

1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
M:NISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS . 400,000 

PART-OIPATING DONORS:
 

ALGERIA
 
Amount of Grant: 400.000 Currency: US DOLLARS
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: SECOND EDUCATION PROJECT (IDA EDUC II)
 

SECTOR: EDUCATION. SOCIAL SERVICES
 

sUBSECTOR: GENERAL EDUCATION
 

LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project consists of construction of rural
 

education centers, houses, and secondary schools.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 06 
MONTH: 

YEAR: 
YEAR: 

1982 
1983 

COMPLETION DATE: (a) Original: 
tb) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1983 
1984 

SJDANESE EXECUTING AGENCY: 

MINISTRY OF EDUCATION 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
22.080,000
SUDANESE POUNDS: 

: 13,780,000U.S. DOLLARS 


PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: ARABSAT EARTH STATION
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
(1) Supply and installation of ARABSAT earth
 
stationo at Um Haraz comprising transmission and
 
receiving television facilities in addition to the
 
telephone and telegraph services. (2) Installation
 
of a terrestrial microwave link between Um Haraz
 
and Dar El 1Hatif. (3) Training program for the
 
operation and maintenance of the earth station.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 10 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4.270,000
 

U.S. DOLLARS : 4,100,000
 

PARTICIPATING DONORS:
 

AFESD ?
 
Amount of Grant:
 
Amount of Loan:
 

.1 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: GERMAN TECHNICAL ASSISTANCE PROGRAM EXTENSION
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATION
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
(1) Assignment of experts in various fields of
 
telecommunication. (2) procuremcnt of df-Faent
 
types of equipment pertinent to network to network
 
planning and implementation of the proposed
 
telecommunications project.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1987 

SUDANESE EXECUTING AGENCY: 
TELECOMMUNICATIONS 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 600,000
 

U.S. 	DOLLARS : 1,080,000 

PARTICIPATING DONORS:
 

FEDERAL 	REPUBLIC OF GERMANY
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: TELEPHONE EXCHANGE FOR LARGE TOWNS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: TELECOMMUNICATIONS
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
(A) Replacement and expansion of the existing very
 
old exchange in Khartoum North and Omdurman. A
 
total of 20,000 line units are to be supplied for
 
these towns. (B) Installation of new combined
 
local and trunk exchange at Wad Medani. Obeid,
 
Kosti, Gadarif. Atbara, Shendi, Kadugli, Nyala,
 
Wau, Sennar, Malakal and Juba. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1987 

SUDANESE EXECUTING AGENCY: 
TELECOMMUNICATION PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 34,700,000
 

U.S. DOLLARS : 32,307,692 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan: 30,000 Currency: DUTCH GUILDERS
 

FRANCE
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

POSTAL AND TELEGRAPH REHABILITATION
PROJECT TITLE: 


SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: POST AND TELEGRAPH
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project consiatL of (a) mail delivery vasn,
 

heavy lorries, bicycles, cars. etc., (b) private
 

letter boxes and street letter boxes, (c)
 

cancelling and stamp vending machines, (d) mobile
 

postal offices, (e) wireless equipment and local
 

telegraph. 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1977 
(b) Revised: MONTH: YEAR: 1977 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1982 
(b) Revised: MONTH: YEAR: 1984 

SUDANESE EXECUTING AGENCY: 
POST 	AND TELEGRAPH CORPORATION
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
HASSAN ALWAHIO
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 
 635.000
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

1-.,C 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: POST AND TELEGRAPH TRAINING INSTITUTE
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: POST AND TELEGRAPH
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The area is about 5200 square meters. The
 
building consists of (1) general and library halls
 
on the ground floor, (2) staf offices on the first
 
floor, (3) class rooms on the second floor.
 
Training equipment will be offered by the U.P.U.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR: 1977
 
(b) Revised: MONTH: YEAR: 1981
 

CONIPLETION DATE: (a) Original: MONTH: YEAR: 1979
 
(b) Revised: MONTH: YEAR: 1984
 

SUDANESE EXECUTING AGENCY:
 
MACPW ?
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
HASSAN ALWAHIN
 

TOTAL 	PROJECT COST
 
SUDANESE POUNDS: 525,000
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: CONSTRUCTION OF POST & TELEGRAPH OFFICES...
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: POST AND TELEGRAPH
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
To build post offices and post master houses and
 
official mess facilities at Dobgola, Kadugli, El
 
Masakin, el Shapya, Rabak, Tandalti, Atbara, El
 
Obeid, Wadi Halfa, Wadi Gash. Boram, Kassala,
 
Shendi, Kassala, Omdurman, Gabatain, Millet,
 
sennar, Deuame, Gadarif, Fashir, Umkelb, wadi
 
Nimeri. Abidya, Semik, Kok, etc.
 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1977 
(b) Revised: MONTH: YEAR: 1978 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1982 
(b) Revised: MONTH: YEAR: 1984 

SUDANESE EXECUTING AGENCY: 
MOCPW ? 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
HASSAN ALWAHI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1.650,000
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: EDUCATIONAL STATISTICS
 

SECTOR: EDUCATION, SOCIAL SERVICES
 
SUBSECTOR: GENERAL EDUCATION
 
LOCATION: WHILE NILE
 

PROJECT DESCRIPTION:
 
The project includes the training of teachers in
 
demography and the development of 
for demography. 

course materials 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1983 
1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
MINSITRY OF EDUCATION 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 273,000
 

U.S. DOLLARS : 123,000 

PARTICIPATING DONORS:
 

HUMAN ACTIVITIES FUND
 
Amount of Grant: 125,000 Currency: LS
 
Amount of Loan:
 

,%
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MULTI-PURPOSE SOCIAL CENTRES
 

SECTOR: SOCIAL SERVICES
 
SUBSECTOR: SOCIAL WELFARE
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Building the mentioned centres in all Sudan; 
at
 
present the centres are located in Deim, Jaber,
 
Barber, El Dueim, and Tahiba El Hasanat.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 

(b) Revised: 
MONTH: 

MONTH: 
YEAR: 

YEAR: 
1978 

COMPLETION DATE: (a) Original: 

(b) Revised: 

MONTH: 

MONTH: 

YEAR: 

YEAR: 

1982 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,905,000
 

U.S. DOLLARS . 200,000 

PARTICIPATING DONORS:
 

UNICEF
 
Amount of Grant: 200,000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NATIONAL VOCATIONAL TRAINING CENTER
 

SECTOR: EDUCATION
 
SUBSECTOR: VOCATIONAL TRAINING
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The existing centres are located in Wad Medani,
 
Kosti, El Obeid, Port Sudan, ATbara and Khartoum.
 
All these centres and Khartoum Technical School
 
are under the National Project for vocational
 
training. The project aims to spread the
 
vocational training in all regions.
 

PROJECT STATUS: IMPLPEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 YEAR: 1967 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF LABOR 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 8,000,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FEDERAL REPUBLIC OF GERMANY
 
Amount of Grant: 11.500,000 Currency: DM
 
Amount of Loan:
 

SWITZERLAND
 
Amount of Grant:
 
Amount of Loan: 837,000 Currency: US
 



Report Date: 06/10/86
 

Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: LABORATORY AND WORKSHOP EQUIPMENT
 

SECTOR: EDUCATION
 
SUBSECTOR: GENERAL EDUCATION
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project provides various equipment for the
 
purpose of training students in secondary schools.
 

PROJECT STATUS: ON HOLD
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1982
 
(b) Revised: MONTH: 07 YEAR: 1983
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF EDUCATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 12,320.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI FUND AND ISLAMIC DEVELOPMENT BANK
 
Amount of Grant: 7.000,000 Currency: SAUDI RYALS ?
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: UNIVERSITY OF JUBA
 

SECTOR: EDUCATION
 
SUBSECTOR: HIGHER EDUCATION
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The university includes faculties of medicine,
 
economics, and agriculture in its first phase and
 
the other colleges will follow.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1975 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1986 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 5,000,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

E.E.C.
 
Amount of Grant: 7,000,000 Currency: EUROPEAN UNITS
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: UNIVERSITY OF KHARTOUM
 

SECTOR: EDUCATION
 
SUBSECTOR: HIGHER EDUCATION
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
o construct and supply the university with
 
scientific references, labs, student hostels
 
lecture rooms and to establish a unit in Sou ba
 
hospital to treat accident and emergencies.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1977
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
UNIVERSITY OF KHARTOUM
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 10,323,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

YUGOSLAVIA 
Amount of 
Amount of 

Grant: 
Loan: 

400,000 Currency: LS ? 

FEDERAL REPUBLIC OF GERMANY 
Amount of Grant: 1,530,000 
Amount of Loan: 

Currency: DM 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: INSTITUTE OF TECHNOLOGICAL COLLEGES
 

SECTOR: EDUCATION
 
SUBSECTOR: HIGHER EDUCATION
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project includes building of student hostels,
 
lecture rooms and laboratory facilities.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1977
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 7,416,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

E.E.C.
 
Amount of Grant: 650,000 Currency: EUROPEAN ACCOU
 

UNIT ANT 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

NATIONAL CENTRE FOR TRAINING OF BABYSITTERS
PROJECT TITLE: 


SECTOR: SOCIAL SERVICES
 
SUBSECTOR: SOCIAL WELFARE
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The project consists of buildings (including
 

lecture rooms, class rooms, hostels) and
 
equipment. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
SOCIAL WELFARE 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 192,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNICEF
 
70,000 Currency: LS ?
Amount of Grant: 


Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: GUNAID SUGAR PROJECT CORPORATION
 

SECTOR: INDUSTRY
 
SUBSECTOR: SUGAR
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
Rebewal of plant machinery and equipment:
 
provision of the required spare parts: making
 
available the required farm machinery; training
 
personnel.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1980
 
(b) Revised: MONTH: 07 YEAR: 1981
 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1986
 
(b) Revised: MONTH: 06 YEAR: 1989
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF INDUSTRY
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
MANAGING DIRECTOR
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 10,800,000
 

U.S. 	DOLLARS : 26,850,000
 

PARTICIPATING DONORS:
 

UNDP
 
Amount of Grant: 1,750,000 Currency: US
 
Amount of Loan:
 

KFW
 
Amount of Grant:
 
Amount of Loan: 18,000,000 Currency: DM
 

ARAB FUND
 
Amount of Grant:
 
Amount of Loan: 2,700,000 Currency: KUWAITI DINAR
 

IDA
 
Amount of Grant:
 
Amount of Loan: 4,500,000 Currency: US
 

SAUDI FUND
 
Amount of Grant:
 
Amount of L'oan: 10,000,000 Currency: US
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF TANNERIES-FEASIBILITY STUDIES
 

SECTOR: INDUSTRY
 
SUBSECTOR: LEATHER INDUSTRY
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Preparation of terms of reference, collection of
 
data, analysis and production of the final report
 
and evaluation. 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

10 YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

09 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MINISTRIES OF FINANCE/EC. PLANNING AND INDUSTRY
 

NAME OF PRINC:PAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SULANESE POUNDS: 100.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 
06/10/86
 
Source: 
MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF KASSALA ONION DEHYDRATION FACTOR
 

SECTOR: 
 INDUSTRY
 
SUBSECTOR: 
 FOOD PROCESSING INDUSTRY
 
LOCATION: 
 KASSALA
 

PROJECT DESCRIPTION:
 
(1) Replacement of the worn-out machinery and
equipment: (2) Securing spare parts: 
(3) Creation
of additional facilities to increase storage
capacity: (4) Improvement of growing and

transporting of white onions.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 07 
MONTH: 07 

YEAR: 
YEAR: 

1982 
1983 

COMPLETION DATE: (a) Original: 
(b) Reviaed: 

MONTH: 
MONTH: 

06 
06 

YEAR: 
YEAR: 

1984 
1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT:

UNDER-SECRETARY OF MINISTRY OF INDUSTRY
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 
 3.420,000
 

U.S. DOLLARS 
 260.000
 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant: 
 204.000 
 Currency: 
 US

Amount of 
Loan:
 

UNIDO
 
Amount of 
Grant: 
 0 Currency:

Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: KARIMA FRUIT AND VEGETABLE FACTORY REHABILITATION
 

SECTOR: INDUSTRY
 
SUBSECTOR: FOOD INDUSTRIES
 
LOCATION: NORTHERN REGION
 

PROJECT DESCRIPTION:
 
(1) Procurement of additional machinery and
 
equipment include Jam filling machine and easy
 
open covers machine. (2) Purchase of tractors,
 
water pumps and agricultural machinery to increase
 
availability of raw material for processing. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1-985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT: 
UNDERSECRETARY, MINISTRY OF INDUSTRY 

TOTAL PROJECT COST 
SUDANESE POUNDS: 1.750,000 

U.S. DOLLARS 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NEW HALFA SUGAR FACTORY (REHABILITATION)
 

SECTOR: INDUSTRY
 
SUBSECTOR: SUGAR
 
LOCATION: EASTERN REGION
 

PROJECT DESCRIPTION:
 
Renewal of plant machinery and equipment;
 
provision of required spare parts; making
 
available the required farm machinery: training.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1980
 
(b) Revised: MONTH: 07 YEAR: 1981
 

COMPLETION DATE: (a) Original: MONTH: 06 
 YEAR: 1986
 
(b) Revised: MONTH: 06 YEAR: 1989
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF INDUSTRY
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
MANAGING DIRECTOR
 

7OTAL 	PROJECT COST
 
SUDANESE POUNDS: 6.800,000
 

U.S. 	DOLLARS : 29,000,000 

PARTICIPATING DONORS:
 

UNCDF
 
Amount of Grant: 
Amount of Loan: 

1.750,000 Currency: US 

KFW 
Amount of Grant: 
Amount of Loan: 25.000,000 Currency: DM 

ARAB FUND 
Amount of Grant: 
Amount of Loan: 2,600.000 Currency: KUWAITI DINAR 

SAUDI FUND 
Amount of Grant: 
Amount of Loan: 

4,000,000 Currency: US 

IDA 
Amount of Grant: 
Amount of Loan: 6,000,000 Currency: US 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: 
 SINNAR SUGAR FACTORY REHABILITATION
 

SECTOR: INDUSTRY
 
SUBSECTOR: SUGAR
 
LOCATION: BLUE NILE
 

PROJECT DESCRIPTION:
 
Renewal of the plant machinery and equipment;
 
provision of required spare parts; making
 
available the required farm machinery; training.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1980 
(b) Revised: MONTH: 07 YEAR: 1981 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1986 
(b) Revised: MONTH: 06 YEAR: 1989 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 


U.S. DOLLARS : 

PARTICIPATING DONORS:
 

UNCDF
 
Amount of Grant: 

Amount of Loan:
 

ARAB 	FUND
 
Amount of Grant:
 
Amount of Loan: 


IDA
 
Amount of Grant:
 
Amount of Loan: 


SAUDI FUND
 
Amount of Grant:
 
Amount of Loan: 


9,600,000
 

26,200,000
 

1.750,000 Currency: US
 

4.000.000 Currency: KUWAITI DINAR
 

ii.300,000 Currency: US
 

1.600.000 Currency: US
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: EL HAG ABDALLA SPINNING FACTORY
 

SECTOR: INDUSTRY
 
SUBSECTOR: TEXTILE
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
Installation of modifications to the air
 
conditioning system; modification of the high
 
tension switchboard and of the present method of
 
waste evacuation.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 06 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF INDUSTRY
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
MANAGING DIRECTOR
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 380,000
 

U.S. 	DOLLARS : 1.109,281 

PARTICIPATING DONORS:
 

ABU DHABI FUND
 
Amount of Grant: ii,400,000 Currency: EMIR DREHEM
 
Amount of Loan:
 

/ " 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: FRIENDSHIP READYMADE CLOTHS
 

SECTOR: INDUSTRY
 
SUBSECTOR: TEXTILE
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
This pro]ect is designed to produce 200,000 pieces
 
of readymade clothes annually--50% men's shirts;
 
30% men~'s trousers: 20% school clothes. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 12 

YEAR: 
YEAR: 1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 
06 

YEAR: 
YEAR: 

1984 
1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT: 
MANAGING DIRECTOR 

TOTAL PROJECT COST 
SUDANESE POUNDS: 3,000.000 

U.S. DOLLARS . 2,000,000 

PARTICIPATING DONORS:
 

PEOPLE'S REPUBLIC OF CHINA
 
Amount of Grant: 2.000,000 Currency: YUAN
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM CENTRAL FOUNDRY
 

SECTOR: INDUSTRY
 
SUBSECTOR: REHABILITATION OF CORPORATIONS
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Settlement of a new extension of the plant
 
including a new iron foundry and a mechanical
 
workshop; renewal of the old machines and
 
equipment of the plant. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1980 
(b) Revised: MONTH: YEAR: 1981 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
MANAGING DIRECTOR
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4.400.000
 

U.S. 	DOLLARS : 7,200.000 

PARTICIPATING DONORS:
 

NETHERLANDS
 
Amount of Grant:
 
Amount of Loan: 1i,045.000 Currency: DUTCH GUILDER
 

CZCHEKOSLOVAKIA
 
Amount of Grant: 3,820 000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PORT SUDAN SPINNING MILL
 

SECTOR: INDUSTRY
 
SUBSECTOR: TEXTILE
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
The project comprises a factory building of 72000
 
spindles, administrative and staff offices, fuel
 
stores, residential area for staff housing and
 
services. Only the residential area remains
 
uncompleted. Although the rest was completed in
 
December 1979, it is not yet in operation due to
 
shortage of power and then shortage of water ior
 
the cooling system.
 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Orioinal: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF WAU CANNING FACTORY
 

SECTOR: INDUSTRY
 
SUBSECTOR: FOOD PROCESSING INDUSTRY
 
LOCATION: BAHAR EL GHAZAL
 

PROJECT DESCRIPTION:
 
(1) Replacement of the wornout machinery and
 
equipment
 
(2) Securing spare parts
 
(3) Setting up of a new processing line to make
 
various types of pineapple and mango.
 
(4) Rehabilitation of factory. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

07 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT: 
UNDERSECRETARY, MINISTRY OF INDUSTRY 

TOTAL PROJECT COST 
SUDANESE POUNDS: 5,280.000 

U.S. DOLLARS 

PARTICIPATING DONORS:
 

UNIDO
 
Amount of Grant: 100,000 Currency: US
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM NORTH SPINNING MILL
 

SECTOR: INDUSTRY
 
SUBSECTOR: TEXTILE
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The project comprises a factory with 25.000
 
spindles to produce fine yarn for export. It also
 
includes buildings for administrative staff, sheds
 
for equipment, stores and services.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1978 
(b) Revised: MONTH: YEAR: 1983 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1981 
(b) Revised: MONTH: YEAR: 1986 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF INDUSTRY 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
GENERAL MANAGER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 10,700.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: GADOW TEXTILE PROJECT
 

SECTOR: INDUSTRY
 
SUBSECTOR: TEXTILE
 
LOCATION: NORTHERN REGION
 

PROJECT DESCRIPTION:
 
Fully integrated cotton spinning, weaving and
 
finishing factory producing 16 million meters of
 
cotton fabric per year. Work stopped after
 
termination of contract in 1978; it is expected to
 
resume in 1985 because of signature of a
 
performance bond with General Impiati.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 03 YEAR: 1975 
(b) Revised: MONTH: 08 YEAR: 1975 

COMPLETION DATE: (a) Original: MONTH: 10 YEAR: 1977 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF INDUSTRY
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
GENERAL MANAGER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,000.000
 

U.S. DOLLARS : 47,532,364 

PARTICIPATING DONORS:
 

r 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: AFLATOXIC CHEMICAL LABORATORY
 

SECTOR: COMMERCE
 
SUBSECTOR: TRADE
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Labs, equipments and buildings (presumably for
 
research on minimization of aflatoxin levels?)
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 1986 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF TRADE. COOPERATION AND SUPPLY
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4,000,000
 

U.S. 	DOLLARS
 

PARTICIPATING 	DONORS:
 

EEC
 

Amount of Grant: 2,400,000 Currency: EUROPEAN ACCT
 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF DOMESTIC AIRPORTS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: CIVIL AVIATION
 
LOCATION: WESTERN REGION, NORTHERN REGION
 

PROJECT DESCRIPTION:
 
To upgrade the runway and taxiway. construct a
 
terminal building, control tower, paved access
 
roads, navigational aids, fuel apron and fencing,
 
and to procure equipment and other facilities
 
including lighting. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1978 

COMPLETION DATE: (a) Original: 
(n) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1987 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF DEFENSE 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 37,700,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

DRA?
 
Amount of Grant: 27.000.000 Currency: LS
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: JUBA AIRPORT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: CIVIL AVIATION
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
Construction of (1) runway, taxiway and apron, (2)
 
terminal buildings, and (3) airfield lighting and
 
navigational aids. 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

01 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

01 
04 

YEAR: 
YEAR: 

1984 
1984 

SUDANESE EXECUTING AGENCY: 
MOCPW/CIVIL AVIATION 

NAME OF PR:NCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 15,137,744
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant:
 
Amount of Loan: 20,600,000 Currency: ECU
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: IMPROVEMENT OF KHARTOUM INTERNATIONAL AIRPORT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: CIVIL AVIATION DEPT.
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Extension of the runway and apron: construction of
 
arrival terminal building; extension of departure
 
terminal building; extension of fire station:
 
construction of vehicle workshop; construction of
 
machinery and equipment workshop.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

YEAR: 
YEAR: 

1977 

COMPLETION DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

YEAR: 
YEAR: 

1984 
1987 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF DEFENSE 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST ,4
 
SUDANESE POUNDS: 2,656.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

/ 



Report Date: 06/10/86 
Source: MINISTRY 

PROJECT SUMMARY
 

PROJECT TITLE: CONSTRUCTION OF NEW PORT SUDAN AIRPORT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: CIVIL AVIATION
 
LOCATION: KHARTOUM, NATIONAL
 

PROJECT DESCRIPTION:
 
To construct a new airport to accommodate
 
international 1lighta, the project involves
 
construction of a runway 4000 meters in length,
 
taxiway, access road, fuel apron, terminal
 
building, traffic control and navigational tower
 
as well as provision of lightin facilities,
 
telecommunications and other facilities. 

PRO3ECT STATUS: UNDER NEGOTIATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1983
 
(b) Revised: MONTH: 07 YEAR: 1984
 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1,387
 
(b) Revised: MONTH: 06 YEAR: 1988 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF DEFENSE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 12,000,000
 

U.S. DOLLARS : 32,100,000 

PARTICIPATING DONORS:
 

ISLAMIC BANK
 
Amount of Grant:
 
Amount of Loan: 7,600,000 Currency: US
 

SAUDI FUND
 
Amount of Grant:
 
Amount of Loan: 10,700,000 Currency: US
 

ILY
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NATURAL BUILDING MATERIALS
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: MINING
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Detailed geological mapping for building materials
 
around Khartoum and estimation of the resources.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1979 
1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
ABDELZAIM IBRAHIM AHMED
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 260.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA-KAS-ZALINGEI ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: SOUTHERN DARFUR, NORTHERN DARFUR
 

PROJECT DESCRIPTION:
 
Construction of a 213 km asphalt road, 7 meters
 
carriage way and 4 meters for shoulders. This is
 
to connect Nyala and Zalingei via Kas.
 
Construction of a bridgge on Khor Nyala with two
 
feeder roads 9 and 6 km in length.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 1978
 
(b) Revised: MONTH: YEAR: 1979
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1,980
 
(b) Revised: MONTH: 06 YEAR: 1984
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 95,700,000
 

U.S. DOLLARS : 73.669,000 

PARTICIPATING DONORS:
 

SAUDI ARABIA 
Amount of Grant: 
Amount of Loan: 123,600,000 Currency: DM 

iDB 
Amount of Grant: 
Amount of Loan: 4,500.000 Currency: DM 

FRG 
Amount of Grant: 
Amount of Loan: 93,000,000 Currency: DM 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: FEASIBILITY STUDIES FOR NEW ROADS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project consists of feasibility studies,
 
designs and drawings. The feasibility studi is
 
for Jeili/Shendi/Atbara. Design for Atbara/Wadi
 
Haifa, design for Khartoum/Medani.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN REGION ROADS MAINTENANCE
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS AND BRIDGES
 
LOCATION: BAHR EL GHAZAL
 

PROJECT DESCRIPTION:
 
Approximately 290 km of roads in the southern
 
regions will be rehabilitated. The high priority
 
by the GOS is Juba-Torit-Kapeota and
 
Mundri-Rumbek-Wau. The maintenance portion under
 
this project will cover 1670 km of primary roads.
 
These three roads are included in maintenance
 
only: Juba-Mondri-Yambie, Juba-Yei, Juba-Nimule.
 
The maintenance program will be supported by three
 
subregional equipment maintenance workshops to be
 
constructed under this project at Torit, Mundri
 
and Rumbek. Labour intensive maintenance camps
 
will be improved to handle routine maintenance.
 
The workshop at Juba will be upgraded in areas of
 
equipment repair, maintenance and spare parts
 
procurement and control. 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

02 
05 

YEAR: 
YEAR: 

1984 
1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

09 YEAR: 
YEAR: 

1989 

SUDANESE EXECUTING AGENCY: 
MOCPW 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 37,830,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: OIL MININT UNIT (OIL BLENDING PLANT)
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
A blending plant for lubricants and a factory to
 
manufacture drums and small containers.
 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 1965 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 1986 

SUDANESE EXECUTING AGENCY: 
M1GM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 16,100
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PORT SUDAN-MARSA NIMARIE PIPELINE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
The line is 30 km long. The line is buried
 
underground. It starts from the strategic storage
 
plant at Port Sudan and is routed near the
 
existing Khartoum-Port Sudan pipeline up to Marsa
 
Nimerie. The project includes pumps and
 
telecommunication system.
 

PROJECT STATUS: UNDER NEGOTIATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1984 
(b) Reviaed: MONTH: YEAR: 1985 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
MOGM
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

-I



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MINI REFINERY
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: WHITE NILE
 

PROJECT DESCRIPTION:
 
The project consists mainly of an atmospheric
 
distillation unit6 of 10,000 BPSD. The plant is
 
self sufficient regarding utilities, i.e.
 
electricity, water, steam, etc. The project
 
includes adequate storage facilities for crude oil
 
and finished products.
 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 1985 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1966 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: BUTAGAS STATIONS
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Four manual filling plants with 50 tons storage
 
capacity and an additional 300 tons storage 
capacity in Khartoum. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 5,030.000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

A
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PETROLEUM RESERVOIRS PROJECT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
Consists of : a Port Sudan bulk plant to produce
 
crude oil, gas oil, mogas. ballast water, sloped,
 
LPG; a Haya bulk plant to produce gas oil, mogas.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

12 YEAR: 
YEAR: 

1981 

COMPLETION DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

08 
02 

YEAR: 
YEAR: 

1984 
1985 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 28,470
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: ASPHALT PRODUCTION UNIT AT PORT SUDAN
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
A vacuum distillation unit. An asohalt blowing
 
unit. Mixing, storing and loading. Drum 
manufacturing factory. 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: MONTH: YEAR: 11384 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1958 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

.OTAL zROJECT COST
 
SUDANESE POUNDS: 33.400
 

U.S. DOLLARS
 

PARTICIPAT:NG DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: RABAIC AND FAQ RESERVOIR PROJECT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The pro]ect includes storage and loading
 
facilities for white products at both FAO and
 
RABAIC. 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

MODGM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 33.000,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: FUEL BRIQUETTES AND IMPROVED COOKING STOVES
 

SECTOR: ENERGY AND MINING
 
SUBSEC'TOR: ENERGY
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
A pilot plant will be established at El Nohoud.
 
Acceptability, market potential and production
 
costs will be stuoied. 

PROJECT STATUS: IMPLEMENTATION 

3TARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 11 
MONTH: 01 

YEAR: 
YEAR: 

1984 
1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 

MONTH: 
04 

01 
YEAR: 
YEAR: 

1988 

1988 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF ENERGY AND MINING 

NAME OF PRINCIPAL SUDANESE CONTACT: 
DR. A. RAHMAN SHULLI 

TOTAL PROJECT COST 
SUDANESE POUNDS: 1.526,500 

U.S. DOLLARS 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MINI HYDROPOWER INSTLLATIONS AT GEZIRA/JEBEL MARRA
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
Only a proposal is prepared which consists of
 
identification study for possibilities of
 
minihydro installations.
 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

3;ZANESE EXECUTING AGENCY:
 
MINISTRY OF ENERGY AND MINING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. A. RAHMAN SHULL!
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PART:CIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: ENERGY PLANNING AND MANAGEMENT PROJECT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: KHARTOUM, NATIONAL
 

PROJECT DESCRIPTION:
 
I-Organization structure of NEA. 2-Develop
 
national energy s:rategies and policies.
 
3-Technical assistance to NEA to carry out energy
 
studies on key issues. 4-Technical assistance to
 
NEA to develop an annual planning. 5-Provide
 
microcomputers to improve data handling
 
capability. 6-Assist NEA to carry out
 
region-by-region plan. 7-Assist NEA in analysis
 
of current energy prices. 8-Assist NEA to prepare
 
a national plan for monitoring fuel, wood,
 
charcoal. 9-Assiat NEA in developing an energy
 
conservation program. i0-Energy information
 
systems will be established and the library will
 
be updated.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1982 
(b) Revised: MONTH: 03 YEAR: 1963 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1987 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF ENERGY AND MINING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. ABDEL RAHMAN SHULLI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS . 8,265 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: WASTE FUEL
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
The project will use the cotton stall|a aivailable
 
in the Gezira scheme fields after harvesting
 
instead of burning it, and will install a factory
 
in the Gezira for this purpose.
 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF ENERGY AND MINING, NEA
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
DR. A. RAHMAN SHULLI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: JABAL AWLIA STRATEGIC STORAGE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
It consists of two storage tanks. Each has 
a
 
capacity of 500 metric tons.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1980
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 12 
 YEAR: 1980
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 178.532
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: PIPELINE REHABILITATION PROGRAMME
 

SECTOR: ENERGY AND MINING
 
3UBSECTOR: ENERGY
 
LOCATION: KHARTOUM, RED SEA
 

PROJECT DESCRIPTION:
 
Construction of a new pump stsation inayia.
 
Change of the two units working in Port Sudan
 
station. Change of three units working in poster
 
two. The chanage of the two electric systems of
 
the pumps in Port Sudan.
 

PROJECT STATUS: COMPLETED
 

3TARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: 06 YEAR: 1980
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: 06 YEAR: 1961
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,600,000
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: ROAD TANKER'S PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: EASTERN
 

PROJECT DESCRIPTION:
 
The project is composed of eleven tankers (8000
 
gallons each), and a mobile workshop. 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

01 YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 08 
MONTH: 

YEAR: 
YEAR: 

1983 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 1,188,444 

PARTICIPATING DONORS: 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF SUDAN RAILWAY
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: RAIL TRANSPORT
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
1) Resleepering of 800 km on Kassala-Sennar-El
 
Obeid-Nyala section. 2) Relaying of 150 km track
 
between Abu Zabad and Babunusa and 160 km between
 
Aradaiba and Abu Zabad. 3) Improvement of
 
drainage system along all the rail tracks. 4)
 
Ballast6 and mechanize the rail line between Port
 
Sudan and Hiaya with a total length of 204 km. 5)
 
Set up diesel locomotives overhaul workshop at
 
Sennar. 6) Construct carriage and wagons assembly
 
plant and locomotives workshop at Port Sudan. 7)
 
Procurement and installation of teleprinters for
 
data transmissions. 8) Procurement of 20 light
 
locomotives and i0 heavy locomotives and
 
rehabilitation of all locomotives and procuiew1nt
 
of spare parts. 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1988 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOCPW 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 3,200.0¢00,000 Currency: YEN
 
Amount of Loan:
 

ABU DHABI
 
Amount of Grant: 31,860,000 Currency:
 
Amount of Loan:
 

EEC 



Amount of Loan:
 

IDA 
Amount of Grant: 
Amount of Loan: 

27.260.000 Currency: 

WEST GERMANY 
Amount of Grant: 
Amount of Loan: 

17,000,000 Currency: 

KUWAIT 
Amount of Grant: 
Amount of Loan: 

15,000,000 Currency: 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASING THE STORAGE CAPACITY IN EL SHAGIRA
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Production of Mogas and two tanks.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

12 
04 

YEAR: 
YEAR: 

1983 
1984 

COMPLETION DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

01 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

ACPI
 
Amount of Grant:
 
Amount of Loan: 1.947,000 Currency:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: GEOLOGICAL MAPPING AND MINERAL EXPLORATION
 

SECTOR: ENERGY AND MINING
 
3UBSECTOR: MINING
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
Geological mapping. Rock unit and mineral
 
prospecting. Selection and evaluation of targets.
 
Qualitative and quantitative studies. Pilot
 

plants. Exploration stage and delivery to the
 
production units. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1971 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE ''CNTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS
 

PARTICrAT:NG DONORS:
 

SAUDI ARABIA
 
Amount of Grant: 5.000.000 Currency:
 
Amount of Loan:
 

FRANCE 
Amount of Grant: 
Amount of Loan: 2,:., C.IL"(, Currency: 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: GEOLOGICAL SURVEY IN SUDAN
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: MINING
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTICN:
 
The project mainly deala with classifying the
 
diiierent rock types to identify the water as well
 
as mineral rocks. It is also aimed to make
 
accurate maps showing roLd%. wells, etc.,
 
industrial materials, metallic and non-metallic
 
minerals. It is carried out using satellite,
 
aerial photographs, topographic maps and others.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 07 

YEAR: 
YEAR: 

1979 
1980 

tOMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
MOGM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
SALAH EL DIN MOHMED NOUR
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: MINERAL INVESTIGATION IN SUDAN
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: MINING
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
This project is an emendment to a previous project
 
which covered mineral investigation in three
 
selected areas: Southwest Darfur, Ingessana and
 
Sheriek. This amended project will cover
 
investigation and exploration all over the
 
country. The work will include mineral
 
prospecting, exploration, and evaluation.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1970 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
MOGM
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
MAHDI AHMED AWAD
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 



Report Date: 06/10/86
 
Source: MINISTRY
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDANESE-GERMAN EXPLORATION PROJECT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: MINING
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
The project is multi-phased and each field season
 
tackles one specific technical problem.
 
Consequently the alloted budget is proportional to
 
the proposed tasks and varies from year to year.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 1985 

USL:ANESE EXECUTING AGENCY: 
MOGM 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
DR. MOHED SID AHMED EL SAYEGH
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 3,850,000
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

WEST GERMANY
 
Amount of Grant: 5,000,000 Currency:
 
Amount of Loan:
 

(k
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SECOND PORT PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 
Improvement to Berths 16, 17, and 18 to increase
 
RO-RO and container handling capacity.
 
Improvements to bulk grain handling facilities,
 
general cargo handling paved area, edible oil
 
pipelines, port electrical and communications
 
systems. Technical assistance and training in
 
port operations, consultant services. 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

10 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 
06 

YEAR: 
YEAR: 

1985 
1986 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
KHALID EL SAID ONSA
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 41,020,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 21,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SUGAR REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project would provide agricultural machinery
 
and equipment, redesigning field layout and furrow
 
lengths to ensure improved irrigation. The
 
project would provide can hauling machinery and
 
equipment, carn storage at the factories,
 
partially mechanized harvesting operation to
 
supplement seasonal labor.
 

PROJECT STATUS: UNDER NEGOTIATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 448,00,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 60,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: WESTERN SAVANNAH PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: SOUTHERN DARFUR
 

PROJECT DESCRIPTION:
 
This project is a pilot operation designed to
 
establish a long-term development strategy for
 
Western Sudan. It will i entify and test
 
agronomic packages and extension methods for crop
 
production, experiment with livestock and range
 
production, test various methods of land
 
settlement and flood irrigation, including the
 
issuing of land titles and establish system of
 
soil conservation.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 06 
MONTH: 06 

YEAR: 
YEAR: 

1984 
1986 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
ABDALLAH ABDEL RAHMAN
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 65,900,000
 

U.S. 	DOLLARS * 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 17,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: PETROLEUM TECHNICAL ASSISTANCE PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project includes: 1) technical assistance to
 
the Ministry of Energy and Mining, including the
 
pvosiion of resident experts, training, equipment,
 
and other facilities, 2) exploration promotion
 
component including gravity field surveys and
 
technical studies, an updated interpretation of
 
Sudan's petroleum genlogy and a detailed
 
assessment of the petroleum potential of Sudan.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

03 YEAR: 1985 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF ENERGY AND MINING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 31,920,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 12,000,000 Currency:
 



Report Date: 06/10/86
 

Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: POWER IV
 

SECTOR:
 
SUBSECTOR:
 

LOCATION:
 

PROJECT DESCRIPTION:
 
1) Rehabilitation and spaces. 2) Technical
 
assistance and studies. 3) Expansion of power
 
generating facilities on the Blue Nile Grid. 4)
 

Increase in fuel oil transportation capacity. 5)
 
Expansion of transmission and distribution
 
facilities on Blue Nile Grid. 6) Improvement of
 
power supply reliability on Blue Nile Grid. 7)
 
Expansion of facilities on the Eastern Grid.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,098,240,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 30,000,000 Currency:
 

(\~
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: FOURTH RAILWAY PROJECT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Support for Sudan Railways Corporation 78-80
 
investment program, including: 1) new diesel
 
locomotive and wagon workshops, 2) sleeper renewal
 
500 km, 3) rail renewal 344 km, 4) communication
 
network, 5) ten diesel locomotives and 400 wagons,
 
6) locomotive spare parts, 7) completion of
 
Railway Training School. 

PROJECT STATUS: 

STARTING DATE: (a) Original: 

(b) Revised: 

MONTH: 

MONTH: 

YEAR: 

YEAR: 

COMPLETION DATE: (a) Original: 

(b) Revised: 

MONTH: 

MONTH: 

06 YEAR: 

YEAR: 

1983 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
MOHAMED A. RAHMAN WASTI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 198,240,000
 

U.S. DOLLARS * 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 20,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: FIRST INDUSTRIAL BANK OF SUDAN PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project was designed to help the Industrial
 
Bank of Sudan to function more effectively in
 
financing industrial development in the private
 
and public sectors in Sudan. 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: 

(b) Revised: 
MONTH: 

MONTH: 

03 YEAR: 

YEAR: 

1974 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1977 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 4,000,000 Currency: USS
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: DOMESTIC AVIATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project consists of final design and
 
construction of two new airports and upgrading of
 
two existing airports, complete with terminals and
 
other facilities; navigational and communications
 
equipment, and certain technical services.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1977
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 09 YEAR: 1981
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 29,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: POWER II
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Project consists of the fourth unit at the
 
Roseires hydro-electric station, 20 mw of diesel
 
generator capacity, transmission and distribution
 
lines and a variety of managerial and technical
 
studies and services.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 10 YEAR: 1975
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1979
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS * 0 

PARTICIPATING DONORS:
 

IDA
 
Amount if Grant:
 
Amount of Loan: 23,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SECOND HIGHWAY PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project consists of three parts: 1) the
 
const ruction of a two-lane bituminous surfaced
 
road between Jebel Aulia and Ed Dueim (158 km),
 
including an improved ferry crossing at Ed Dueim
 
and two ferries, 2) assistance in strengthening
 
the Roads Department of the SRMCTR by provision of
 
technical assistance, workshops, etc., 3)
 
consulting services.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1980
 
(b) Revised: MONTH: 03 YEAR: 1980
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1982
 
(b) Revised: MONTH: 12 YEAR: 1983
 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 68,600,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: THIRD HIGHWAY PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
1) Technical assistance and training in management
 
and organization, planning and execution of road
 
maintenance. 2) Provision of equipment, spares,
 
limited supplies of fuel and bitumen. 3)
 
Consultant services for a high organization and
 
investment study. 4) Two ferries for the Nile
 
crossing at Ed Dueim.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 04 YEAR: 1984
 
(b) Revised: MONTH: 10 YEAR: 1984
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1988
 

(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF TRANSPORT
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
ABDU MOHAMED ABDU
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 23,940,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 16,000,000 Currency:
 

\QV
 



Report Date: 06/10/86
 

Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: PORT SUDAN AIRPORT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: AVIATION
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
Development of four airports consisting of: 1)
 
construction of two new airports at Port Sudan and
 
Wau; 2) upgrading existing airports at Juba and
 
Malakal: 3) supervision of construction; 4)
 
provision of navigation, communication, and
 
maintenance equipment; 5) technical assistance for
 
staff training for civil aviation department.
 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

08 YEAR: 
YEAR: 

1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1982 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF DEFENSE 

NAME OF PRINCIPAL SUDANESE CONTACT: 
EL SIR HASSAN BASHIR 

TOTAL PROJECT COST 
SUDANESE POUNDS: 9,456,000 

U.S. DOLLARS 0 

PARTICIPATING DONORS:
 

ISLAMIC DEVELOPMENT BANK
 
Amount of Grant:
 
Amount of Loan: 5,500,000 Currency:
 



Report Date: 06/10/66
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN REGION AGRICULTURE PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: CROP/LIVESTOCK
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
Project components include: 1) crop, coffee, and
 
cotton development, 2) extension, 3) animal
 
health, 4) livestock production, 5) range ecology
 
survey, 6) crop marketing and input supplies, 7)
 
rural construction, 8) training and staff.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: 10 YEAR: 1979
 
(b) Revised: MONTH: 02 YEAR: 1980
 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1984
 
(b) Revised: MONTH: 06 YEAR: 1985
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IFAD
 
Amount of Grant:
 
Amount of Loan: 11,700,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA-KAS-ZALINGIE ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROAD
 
LOCATION: WESTERN'REGION
 

PROJECT DESCRIPTION:
 
Construction of road covering 210 km connecting
 
the towns of Nyala and Zalingle in Darfur province
 
in the western part of Sudan. The project
 
includes 31 bridges totalling 1.86 km in length.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: 10 YEAR: 1977
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 10 YEAR: 1980
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF NATIONAL PLANNING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 37,000,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

ISLAMIC DEVELOPMENT BANK
 
Amount of Grant:
 
Amount of Loan: 4,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NEW HALFA IRRIGATION REHABILITATION PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: CROP
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project includes: a) agricultural machinery,
 
workshop facilities and fuel storage: b) buildings
 
comprising field staff housing, stores, and a
 
training center; c) road making and canal
 
maintenance equipment; d) initial rehabilitation
 
of the canal system; e) vehicles; f)
 
electro-mechanical equipment for the dam: g)
 
telecommunications; h) a mechnical delinting
 
plant; i) training; j) technical assistance and
 
consultance; k) health, comprising rural water
 
supplies, field health centers, malaria and
 
bilharzia control programs.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 09 YEAR: 1980 
(b) Revised: MONTH: 02 YEAR: 1981 

COMPLETION DATE: (a) Original: MONTH: 06 YEAR: 1986 
(b) Revised: MONTH: 06 YEAR: 1987 

SUDANESE EXECUTING AGENCY: 
MOA 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
SAYED JELLABI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 	 0
 

U.S. 	DOLLARS : 0
 

PARTICIPATING DONORS:
 

IFAD
 
Amount of Grant:
 
Amount of Loan: 11,950,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NORTHERN REGION AGRICULTURAL REHABILITATION PROJ.
 

SECTOR: AGRICULTURE
 
SUBSECTOR: CROP
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Project components include: a) agricultural
 
credit - irrigation equipment, farm inputs, farm
 
machinery and equipment; b) agricultural services
 
- extension, crop protection, forestry,
 
horticulture; c) adaptive research: d) repair of
 
NAPC pumping stations. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 02 YEAR: 1983 
(b) Revised: MONTH: 07 YEAR: 1984 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1990 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOA 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
SAVED BASHIR MAHGOUB
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IFAD
 
Amount of Grant:
 
Amount of Loan: 9,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: KASSALA-HAIYA ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION: KASSALA, RED SEA
 

PROJECT DESCRIPTION:
 
The project involves the construction of a 350 km
 
road linking the cities of Kassala and Haiya.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Oriqinal: MONTH: YEAR:
 
(b) Revised: MONTH, YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1982
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

OPED FUND FOR INTERNATIONAL DEVELOPMENT
 
Amount of Grant:
 
Amount of Loan: 7,700,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: STOCK ROUTE PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: LIVESTOCK
 
LOCATION: SOUTHERN DARFUR, NORTHERN REGION
 

PROJECT DESCRIPTION:
 
Project components include: a) wateryards; b)
 
veterinary serv =es: c) project administration: d)
 
technical assistance and training.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 12 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1990
 

(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

HOA
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. MIZO
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IFAD
 
Amount of Grant:
 
Amount of Loan: 5,950,000 Currency:
 



Report Date: 0/i6i.o
 

Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NORTHERN REGION REHABILITATION PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: NORTHERN REGION
 

PROJECT DESCRIPTION:
 
The project covers about 60,000 ha, including 100
 
villages with a population of 40,000 families. It
 
involves investing in spare parts and machinery,
 
rehabilitating irrigation works, improving
 
agricultural inputs, and implementing policy
 
reforms and managerial improvements. Small
 
farmers and cooperatives will be financed through
 
the Agricultural Bank of Sudan and the pumping
 
station operated by the Northern Region
 
Agricultural Production Corporation will be
 
repaired. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 
AGRICULTURAL BANK OF SUDAN
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

OPEC FUND
 
Amount of Grant:
 
Amount of Loan: 8,200,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: FIRST HIGHWAY CREDIT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

IDA 
Amount of Grant: 
Amount of Loan: 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: FIRST EDUCATION PROJECT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1969 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: 12 YEAR: 1978 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS * 0 

PARTICIPATING DONORS: 

IDA 
Amount of Grant: 
Amount of Loan: 8,500,000 Currency: 

\I
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: THIRD RAILWAYS PROJECT 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1974 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1978 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

IDA 
Amount of Grant: 
Amount of Loan: 24,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: POWER III
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 08 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 65,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: WHITE NILE PUMP SCHEMES REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
This is one of a series of rehabilitation and
 
modernization efforts in the irrigated subsector
 
designed to support the Government's Export Action
 
Program. The project would rehabilitate some 174
 
ongoing pump schemes along the White Nile south of
 
Khartoum. 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 12 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1986 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS 00
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 35,000,000 Currency:
 

NN 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: GEZIRA REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
The project includes capital investments and
 
institutional support; studies and establishment
 
of farms to test improvements in cultivation and
 
water management.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: 03 YEAR: 1984
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE AND IRRIGATION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 80,000,000 Currency:
 



Report Date: 06/10i/6
 

Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL RESEARCH, EXTENSION, & TRAINING
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 

LOCATION:
 

PROJECT DESCRIPTION:
 
The project would upgrade the skills of field
 

personnel and address tenants' production problems
 

which have evolved due to recent changes in the
 

production relationship between the tenants and
 

the corporations. In-service training would be
 

developed to upgrade the technical skills of
 

extension staff.
 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 96,000,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 32,000,000 Currency:
 

\ 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: THIRD MECHANIZED FARMING PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: SOUTHERN KORDOFAN
 

PROJECT DESCRIPTION:
 
Project supports improvements and expansion in
 
Mechanized Farming Corporation's extension
 
activities, a program of adaptive trials and
 
related research, an access road building program,
 
importation of spare parts for the mechanized
 
dryland farmers, and a limited reorganization and
 
strengthening of MFC headquarters. The project
 
supports a smallholder development and trials unit
 
at El Fuda and a pilot village smallholder 
mechanization program in eastern Sudan. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

08 YEAR: 
YEAR: 

1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 03 
MONTH: 03 

YEAR: 
YEAR: 

1984 
1986 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 34,850,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant: 16,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: BLUE NILE PUMP SCHEMES REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Over a 5-year period the project would
 
rehabilitate the Shasheina Region of the Blue Nile
 
Agricultural Corporation (BNAC) and provide
 
agricultural machinery and workshops for cotton
 
cultivation in the rest of the BNAC area.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 12 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1986 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 32,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN REGION AGRICULTURAL PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
This project is a follow-up to the earlier
 
rehabilitation project (Credit No. 476). It is
 
assisting the Southern Regional Government to
 
implement part of its regional agricultural
 
development program by strengthening agricultural
 
services, planning capacity and management, and
 
improving physical infrastructure.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 02 YEAR: 1980
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 05 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 15,000,000 Currency:
 



Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL RESEARCH PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
Over a six-year period the project would develop
 
the research capability of the Agricultural
 
Research Corporation in Western Sudan, implement
 
research programs in the region and strengthen
 
ARC's new Khartoum headquarters. The research
 
program includes integrated livestock and crop
 
production systems, pure livestock production
 
systems, and water and land use management. 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

03 YEAR: 
YEAR: 

1980 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 15,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: STOCK ROUTE PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
The project would include: 1) 59 wateryards with
 
about 83 tubewells to be constructed on two main
 
and two feeder stock routes, 2) facilities and
 
materials for veterinary inspection, treatment and
 
vaccination at about 18 veterinary centers along
 
stock routes, 3) a project office and store at El
 
Obeid, 4) staff housing along stock routes.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 27,440,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 5,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: RAHAD IRRIGATION PROJECT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

08 YEAR: 
YEAR: 

1973 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 06 
MONTH: 

YEAR: 
YEAR: 

1980 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS * 0 

PARTICIPATING DONORS: 

IDA 
Amount of Grant: 
Amount of Loan: 62,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: LIVESTOCK MARKETING PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Over a six-year period the project would support
 
the creation of an organized national livestock
 
marketing system through the improvement of both
 
market and transport infrastructure and the
 
provision of staff and supporting services for the
 
Livestock and Meat Marketing Corporation. The
 
project would finance livestock transport,
 
especially locomotives and wagons for livestock
 
block trains.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 07 YEAR: 1979
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 11 YEAR: 1984
 
(b) Revised: MONTH: 12 YEAR: 1984
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 60,580,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 25,000,000 Currency:
 



Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN SUDAN AGRICULTURAL REHABILITATION PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The project will increase food production by: 1)
 
providing improved seeds, 2) expanding extension
 
services, 3) establishing a center for nutrition
 
research, 4) improving animal health and livestock
 
production through a program of vaccination,
 
marketing, and research. The project also
 
provides for a Project Development Unit in the
 
Southern Regional Ministry of Agriculture.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

09 YEAR: 
YEAR: 

1974 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1980 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF AGRICULTURE 

NAME OF PRINCIPAL SUDANESE CONTACT: 
DR. GAMA HASSAN 

TOTAL PROJECT COST 
SUDANESE POUNDS: 5,040,000 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 10,700,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NEW HALFA IRRIGATION REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Rehabilitation of 330,000 feddans (2000 tenancies.
 
The project includes provision of technical
 
assistance, training, machinery, plant and
 
equipment for agricultural operations, road and
 
canal maintenance, vehicles, a health component,
 
and an initial cash requirement; the construction
 
of buildings, fuel storage facilities, and potable
 
water supplies. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

02 YEAR: 
YEAR: 

1981 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

06 YEAR: 
YEAR: 

1986 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 203,000,000
 

U.S. DOLLARS . 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 40,000,000 Currency:
 

Li
 



Report Date: 06/10/86
 
Scurce: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: COTTON MARKETING PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Over a five-year period the project would
 
rehabilitate and modernize the ginning sites at
 
SGB, Suki Corporation, Rahad Corporation, NHAPC,
 
NAPC, TAPC, and NMAPC; expand capacity further at
 
the Rahad Corporation through provision of one
 
extra saw ginnery; increase CPC's storage capacity
 
at Port Sudan; set up a grading and testing center
 
at Port Sudan.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 154,800,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 30,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL REHABILITATION PROGRAM II
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project will: 1) provide financing for
 
fertilizer, pesticidfes, herbicides, and jute
 
sacks, 2) provide spare parts needed by Rahad and
 
Suki Irrigation Schemes, 3) provide spare parts to
 
the Sudan Railways Corporation to strengthen the
 
agricultural transport system, and 4) finance
 
studies in the agricultural sector.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 12 YEAR: 1983
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984
 
(b) Revised: MONTH: 06 YEAR: 1985
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 140,000,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 50,000,000 Currency:
 



Report Date: 06/10/66
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: DROUGHT RECOVERY PROGRAM
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
1) Support traditional farming communities
 
affected by drought by providing improved and
 
treated seeds. 2) Assistance to mechanized
 
farmers to procure farm machinery spares and
 
recurrent imputs. 3) Excavation of hafirs. 4)
 
Provision of more watering points. 5) Provide
 
technical assistance to strengthen implementation
 
of GOS drought recovery program.
 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 55,200,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 20,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SECOND EDUCATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project consists of the construction and
 
equipping of 40 new integrated Rural Education
 

Centers, three new Junior Secondary Schools,
 

extensions to one Primary Teacher Training
 

Institute, and one Vocational Training Center; and
 

15 person-years of training fellowships.
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF EDUCATION 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 26,460,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 10,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: MULTIANNUAL TRAINING AND SCHOLARSHIP PROGRAM
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 4,974,425 Currency: ECU
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL INPUTS AND REHABILITATION PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Two large fertiliser shipments of 79,853 tons of
 
urea (delivered in 1983) and 97,435 tons
 
(delivered in 1984) wer financed under this
 
project for use by the Gezira Board. Counterpart
 
funds of 35 million LS have been paid into a
 
Rehabilitation Fund account.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC
 
Amount of Grant: 35,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NUBA MOUNTAINS RURAL DEVELOPMENT PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: SOUTHERN KORDOFAN
 

PROJECT DESCRIPTION:
 
Introduction of animal traction leading to
 
improved field techniques and an extension of the
 
area under cultivation.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 5,500,000 Currency:
 
Amount of Loan:
 

/
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: MICROPROJECTS 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original; MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC 
Amount of Grant: 440,000 Currency: 
Amount of Loan: 

i 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: GROUNDNUTS PROJECT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC 
Amount of Grant: 
Amount of Loan: 

\
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: DEVELOPMENT BUILDING MATERIAL INDUSTRY
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 239,789 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AFLATOXIN RESEARCH PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 	 0
 

U.S. 	DOLLARS : 0
 

PARTICIPATING 	DONORS:
 

EEC
 
Amount of Grant: 4,400,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: KENYA-SUDAN ROAD 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC 
Amount of Grant: 10,000,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: JUBA UNIVERSITY-PHASE II
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
0
SUDANESE POUNDS: 


U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 7,000,000 Currency:
 

Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: TECHNICAL SCHOOLS 

SECTOR: EDUCATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS 00 

PARTICIPATING DONORS: 

EEC 
Amount of Grant: 6,300,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: MULTIANNUAL TRAINING PROGRAMME
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant, 8,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: MAGWE-UPPER TALANGA ACCESS ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC
 
Amount of Grant: 1,200,000 Currency:
 
Amount of Loan:
 

"Ali
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: TELECOMMUNICATION IMPROVEMENTS
 

SECTOR: COMMUNICATIONS
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 6,200,000 Currency: ECU
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: JUBA AIRPORT 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: SOUTHERN REGION 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 0 

U.S. DOLLARS . 0 

PARTICIPATING DONORS: 

EEC 
Amount of Grant: 15,800,000 Currency: 
Amount of Loan: 6,300,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: BABANOUSA-ABU ZABAD RAILWAY
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 9,270,000 Currency:
 
Amount of Loan:
 

/
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SECOND INDUSTRIAL BANK OF SUDAN PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
This project continues IDA's support for this
 
development finance company and will provide
 
foreign exchange for small and medium sized
 
industries. Together with foreign exchange made
 
available by the Kuwait Fund and the government of
 
Germany, the credit is expected to meet foreign
 
exchange needs of the Industrial Bank up to late
 
1978. 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 04 YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 7,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: JEBEL MARRA RURAL DEVELOPMENT PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: SOUTHERN DARFUR
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 	 0
 

U.S. 	DOLLARS : 0 

PARTICIPATING 	DONORS:
 

EEC
 
Amount of Grant: 13,100,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: UPPER TALANGA TEA PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 20,350,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AWEIL RICE DEVELOPMENT PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS . 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant: 14,200,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: TECHNICAL ASSISTANCE
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The project financed preparation studies of high
 
priority projects.
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

IDA
 
Amount of Grant:
 
Amount of Loan: 4,000,000 Currency:
 

\s
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA POWER STATION
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ELECTRICITY
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 

2x3.663 and 2x1.346 diesel power station at Nyala.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

04 YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

05 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MOEM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 9,430,300
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 59,150,000 Currency:
 
Amount of Loan:
 

A
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: ATBARA POWER STATION
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ELECTRICITY
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 

3x3.76 mw diesel power station
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETIO, DATE: (a) Original: MONTH: 05 YEAR: 1985 
(b) Revised: MONTH: 12 YEAR: 1985 

SUDANESE EXECUTING AGENCY: 
MOEM 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 9,624,300
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

DANIDA
 
Amount of Grant: 80,841,265 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: BALANCE OF PAYMENTS ASSISTANCE
 

SECTOR: INDUSTRY, AGRICULTURE, SOCIAL SERVICES
 
SUBSECTOR:
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 02 YEAR: 1981
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTR.' OF FINANCE AND ECONOMIC PLANNING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
MOHAMED KHEIR EL ZUBEIR
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS 00
 

PARTICIPATING DONORS:
 

SWITZERLAND
 
Amount of Grant: 32,000,000 Currency:
 
Amount of Loan:
 



PROJECT SUMMARY
 

PROJECT TITLE: WELL DIGGING
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR: RURAL WATER SUPPLY
 
LOCATION: WESTERN EQUATORIA
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: CANCELLED
 

STARTING DATE: (a) Original: MONTH: 03 

(b) Revised: MONTH: 


COMPLETION DATE: (a) Original: MONTH: 06 

(b) Revised: MONTH: 


SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
FRANCIS WAJO
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

SWITZERLAND
 
Amount of Grant: 720,000 


Amount of Loan:
 

Report Date: 06/10/86
 
Source: DONOR
 

YEAR: 1978
 
YEAR:
 

YEAR: 1983
 

YEAR:
 

Currency:
 

I5
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN MANPOWER DEVELOPMENT
 

SECTOR: EDUCATION
 
SUBSECTOR: FNTE
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
In Juba the project is playing a key role in
 
helping the RMOA deal with manpower issues, the
 
coordination of research, the relationship of
 
research to extension and the planning for a vast
 
effective extension service. At the Yambio
 
Institute for Agriculture and the Rumbek
 
Agricultural Training Center the project has
 
worked on curriculum design, improving teaching
 
methods, and the development of field work
 
activities. 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1982 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS!
 

USAID
 
Amount of Grant: 6,640,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AFRICAN MANPOWER DEVELOPMENT, PHASE II
 

SECTOR: EDUCATION
 
SUBSECTOR: EHZZ
 
LOCATION:
 

PROJECT DESCRIPTION:
 
1) Provides funds to missions for training
 
activities based on annual Country Training Plans.
 
2) Funds the African Graduate Fellowship Program
 
(AFGRAD-II).
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1982
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1988
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
HIGHER EDUCATION GRANTS COMMITTEE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. IBRAHIM SUBAHI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS * 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan:
 

\.*
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: WESTERN SUDAN AGRICULTURAL RESEARCH PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: FNDR
 
LOCATION: NORTHERN DARFUR, NORTHERN REGION
 

PROJECT DESCRIPTION:
 
The project is divded into two phases of
 
approximately three years each. Phase I is
 
primarily concerned with the development of the
 
research facilities, i.e., of the project center
 
at El Obeid, the three research stations at El
 
Fasher, Ghazala Gawzel and Kadugli, and project
 
support facilities in Khartoum. Phase II,
 
previously scheduled to commence in the first half
 
of Year Three, would begin the actual initiation
 
of the respective research programs.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 09 YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 09 YEAR: 1984 
(b) Revised: MONTH: 09 YEAR: 1987 

SUDANESE EXECUTING AGENCY: 
AGRICULTURAL RESEARCH CORPORATYION
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. DALALLA A. DALALLA
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 26,000.000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: LITERACY TRAINING
 

SECTOR: EDUCATION
 
SUBSECTOR: EHAC
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
Technical assistance will be provided to the
 
Southern Region. The Ministry of Education will
 
assist in developing, testing, and training
 
teachers in the use of literacy materials in the
 
local languages.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR: 1979
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1981
 
(b) Revised: MONTH: YEAR: 1984
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 1,400,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: REGIONAL FINANCE AND PLANNING
 

SECTOR: GOVERNMENT
 
SUBSECTOR: FINANCE
 
LOCATION: NORTHERN KORDOFAN, SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The project will consist of a planning component
 
and a finance component. The former will assist
 
planners in the Kordofan and Southern Regions in
 
determining the priority and feasi.bility of
 
development project proposals. The latter will
 
provide technical assistance and training in
 
recordkeeping, budgeting, and bookkeeping.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 

(b) Revised: 
MONTH: 

MONTH: 
YEAR: 

YEAR: 
1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF FINANCE & ECONOMIC PLANNING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 3,200,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: CASH CROP PRODUCTION IN EQUATORIA
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: RAW HIDES AND SKINS PROJECT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: DEVELOPMENT STUDIES: JONGLEI CANAL REGION
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: UNIVERSITY OF JUBA - PHASE I
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

EEC
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: GEZIRA AND MANAGIL TEXTIL CORP.: RISK CAPITAL
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

EEC
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SCHOLARSHIPS IN ITALY
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Technical knowledge in the fields of agriculture,
 
industry, finance, and tourism through courses (3,
 
6, 9 months) organized by Italian specialized
 
Institutes.
 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDAI7ESE EXECUTING AGENCY:
 
MINISTRY OF FOREIGN AFFAIRS
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2,600,000
 

U.S. DOLLARS 00
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 2,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: TECHNICAL TRAINING
 

SECTOR: INDUSTRY, AGRICULTURE
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The agricultural and rural development, the
 
techniquest of agriculture and of cereals
 
cultivation. Agricultural mechanization,
 
maintenance and employment. The maintenance of
 
heavy vehicles and training on mechanical
 
techniques.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE, MFEP
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
HUSMAN HASHIM
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 845,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 650,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: TRAINING AND TESTING CENTER
 

SECTOR: EDUCATION
 
SUBSECTOR: AGRO-ZOOTECHNICAL-MECHANICAL
 
LOCATION: GEZIRA
 

PROJECT DESCRIPTION:
 
1) Preliminary technical investigation. 1)
 
Teaching organization system. 3) Rehabilitation
 
and functional organization of the center. 4)
 
Feasibility study and its execution. 5)
 
Assistance for carrying out the agricultural,
 
agro-zootechnical program.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: 10 YEAR: 1981
 
(b) Revised: MONTH: 06 YEAR: 1984
 

COMPLETION DATE: (a) Original: MONTH: 05 YEAR: 1983
 
(b) Revised: MONTH: 06 YEAR: 1984
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. A. M. ABBAS
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2,305,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grcnt: 850,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: MAJOR AQUIFER IN WESTERN SUDAN
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION: NORTHERN DARFUR
 

PROJECT DESCRIPTION:
 
Study on hydroelectric possibilities.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
HUMAN HASHIM
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 3,380,000
 

U.S. 	DOLLARS . 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 2,600,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SUPPLY AND INSTALLATION OF TWO GASTURBINES
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ENERGY
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
MOUAMED NASR ABU BAKER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 15,000,000
 

U.S. 	DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 10,OOV,O00 Currency:
 
Amount of Loan: 1,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: COOPERATIVES IN AGRICULTURE
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
Technical professional training center on
 
cooperative management.
 

PROJECT STATUS: UNDER NEGOTIATION 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
OSMAN ABDUL
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 186,000
 

U.S. 	DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Gra-)t: 143,000 Currency:
 
Amount of Loan:
 

L)
 L 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: REPAIR OF GAS TURBINE AT KHARTOUM 10
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR: 1983
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,800,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 1,500,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: FOOD AID 

SECTOR: 
SUBSECTOR: 
LOCATION: KHARTOUM 

PROJECT DESCRIPTION: 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 4,250,000 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

USAID 
Amount of Grant: 3,500,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: LUBRICANT AND GREASES 

SECTOR: 
SUBSECTOR: 
LOCATION: KHARTOUM 

PROJECT DESCRIPTION: 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 2,600,000 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

USAID 
Amount of Grant: 2,000,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: REHABILITATION OF RURAL WATER IN WEST SUDAN
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
Study on agricultural possibilities in the western
 
region.
 

PROJECT STATUS: COMPLETED
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
OSMAN ABDU
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 4,550,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 3,500,000 Currency:
 
Amount of Loan:
 

\'
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: FISHERIES AND AGRICULTURE
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: RED SEA
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: UNDER NEGOTIATION
 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 1,950,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 1,500,000 Currency:
 
Amount of Loan:
 

12 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SUPPLY AGRICULTURAL MACHINERIES & ACCESSORIES
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 7,350,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 3,500,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: JUBA POWER STATION 

SECTOR: ENERGY AND MINING 
SUBSECTOR: ELECTRICITY 
LOCATION: 

PROJECT DESCRIPTION: 
1x5 mw diesel power station at Juba. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 01 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MOEM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 2,762,800 

U.S. DOLLARS 0 

PARTICIPATING DONORS: 

IDA 
Amount of Grant: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: KARIMA/MARAWE POWER STATION & DISTRIBUTION NETWORK
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: ELECTRICITY
 
LOCATION: NATIONAL
 

PROJECT DESCRIPTION:
 
2xl mw and 1x2.9 m4 diesel power station at Karimw
 
and associated transmission network.
 

PROJECT STATUF: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: 

(b) Revised: MONTH: 

01 

03 

YEAR: 

YEAR: 

1983 

1983 

COMPLETION DATE: (a) Original: MONTH: 

(b) Revised: MONTH: 

01 

03 

YEAR: 

YEAR: 

1985 

1985 

SUDANESE EXECUTING AGENCY: 
MOEM 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 18,688,800
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

KFW
 
Amount of Grant: 39,856,362 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: ENERGY POLICY AND PLANNING
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: GENERAL
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The project provides long and short term experts
 
to assist and train Sudanese NEA staff in
 
collecting data, data evaluation, forecasting, and
 
in the carrying out of planning studies.
 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1980 
(b) Revised: MONTH: YEAR: 1984 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF ENERGY AND MINING
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
DR. SHULLI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 2,445,000
 

U.S. 	DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 1,537,000 Currency: US$
 

Amount of Loan:
 

A4\
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: RURAL RENEWABLE ENERGY
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: RENEWABLE ENERGY
 
LOCATION:
 

PROJECT DESCRIPTION:
 
The program goal is to achieve the widespread use
 
of inexpensive, renewable energy technologies
 
which are economically, socially, and
 
environmentally sound, thereby conserving energy
 
resources and improving the standard of living of
 
the rural poor.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1982 
(b) Revised: MONTH: YEAR: 1983 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 1986 

SUDANESE EXECUTING AGENCY:
 
ENERGY RESEARCH COUNCIL
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. HASSAN WARDI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 11,700,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 4,600,000 Currency: US$
 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: ENERGY PLANNING AND MANAGEMENT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: SDEG
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
The project will concentrate upon strengthening
 
three institutions within the Ministry of Energy
 
and Mining which are charged with the primary
 
responsibilities for Energy Management and
 
Planning in the public sector: NEC, NEA, and GPC.
 
This is being implemented by using two T.A.
 
contractors: Energy Development International for
 
NEA and GPC; Harza Engineering Company for NEC.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1982 
(b) Revised: MONTH: YEAR: 1984 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985 
(b) Revised: MONTH: YEAR: 1988 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF ENERGY AND MINING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. SHULLI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 19,435,000
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 8,450,000 Currency: US$
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SORGHUM/MILLET COLLAB. RESEARCH SUPPORT PGM (CRSP)
 

SECTOR: AGRICULTURE
 
SUBSECTOR: AG RESH
 
LOCATION:
 

PROJECT DESCRIPTION:
 
AID/W, ST/AGR finance a Collaborative Research
 
Support Project (CRSP) to assist cooperating
 
countries with their research on sorghum/millet.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. M. SASIED BAKHEIR, DR. DALALLA A. DALALLA
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 
 0
 

U.S. DOLLARS 00
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: PEANUT CRSP CENTRALLY FUNDED THROUGH AID/W ST/ACR
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
AID/W, ST/AGR finance a Collaborative Research
 
Support Project (CRSP) to assis;t cooperating
 
countries with their research on peanuts.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
DR. HASSAN ISHAG, DR. BABIKER BASHIER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. 	DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL PLANNING AND STATISTICS
 

SECTOR: AGRICULTURE
 
SUBSECTOR: FNPA
 
LOCATION:
 

PROJECT DESCRIPTI.N:
 

PROJECT STATUS: SUSPENDED
 

STARTING DATE: (a) Original: MONTH: YEAR: 1981
 
(b) Revised: MONTH: YEAR: 1983
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1983
 
(b) Revised: MONTH: YEAR: 1987
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF AGRICULTURE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
ABDEL MONEIM M. ELSHEIKH'
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 13,791,000
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 7.300,000 Currency: USS
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: EASTERN REFORESTATION PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: FORESTRY
 
LOCATION: KASSALA
 

PROJECT DESCRIPTION:
 
CARE has in final design a reforestation project
 
which will generate immediate and long-term
 
income-earning activities for project recipients.
 
The project will provide technical assistance and
 
commodities to support replanting of gum arabic
 
and other species in the Eastern Region. Refugees
 
will be employed to plant seedlings and act as
 
forest guards until trees mature.
 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1986 

SUDANESE EXECUTING AGENCY: 
NATIONAL COMMISSION ON REFUGEES
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
TAYEB
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. 	DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 4,500,000 Currency: USS
 
Amount of Loan:
 

/
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: P.L. 480 TITLE III - FISCAL YEAR 1984
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Approximately L.S. 36 million to the GOS
 
development budget. 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 

MONTH: 
YEAR: 
YEAR: 

1980 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF COOPERATION. COMMERCE AND SUPPLY
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
YOUSIF MOHAMED ABDALLAH, ALI EL TALNI HASSAN
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 20,000,000
 

U.S. 	DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan: 20,000,000 Currency: US$
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: KORDOFAN RAINFED AGRICULTURE
 

SECTOR: AGRICULTURE
 
SUBSECTOR: FNRR
 
LOCATION: NORTHERN KORDOFAN
 

PROJECT DESCRIPTION:
 
Feeder road improvements and storage facilities.
 
Complete a marketing and transport network in
 
Kordofan. Farm-to-market :.-cds link production
 
areas to transportation arteries. Storage sites
 
provide a holding point between producer and
 
consumer, allowing higher marketing profits from
 
seasonal price increases. Credit to give farmers
 
the financial flexibility to etore their crops.
 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1991 

SUDANESE EXECUTING AGENCY: 
ROADS & BRIDGES CORP., AGRIC. BANK OF SUDAN 

NAME OF PRINCIPAL SUDANESE CONTACT: 
SAEED ABU KAMBAL 

TOTAL PROJECT COST 
SUDANESE POUNDS: 73,530,000 

U.S. DOLLARS * 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 18,100,000 Currency: USa
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: P.L. 480 TITLE I FISCAL YEAR 1984
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 
1) $30 million wheat flour agreement negotiated
 
and signed December 10, 1983. 2) GOS is taking a
 
major step in policy reform in the Fiscal Year
 
1984 Title I Program through its agreement ti
 

eliminate implicit subsidies using a floating
 
currency rate of exchange in wheat and flour
 
imports instead of an artificially fixed rate.
 

PROJECT STATUS: SUSPENDED
 

STARTING DATE: (a) Original: MONTH: YEAR:
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1984
 

(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
MINISTRY OF COOPERATION, COMMERCE AND SUPPLY
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS . 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 30,000,000 Currency: USs
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: BLUE NILE INTEGRATED AGRICULTURAL DEVELOPMENT
 

SECTOR: AGRICULTURE
 
SUBSECTOR: FNIL
 
LOCATION: BLUE NILE
 

PROJECT DESCRIPTION:
 
The project will be implemented through the Blue
 
Nile Agricultural Services Center in the capital
 
of Damazin. It will encompass project headquarters
 
and senior staff. The BASC will provide overall
 
management and coordination services for the
 
various distinct activities proposed through
 
individual units organized and staffed for this
 
purpose. 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: MONTH: YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 1985 

SUDANESE EXECUTING AGENCY: 
MINISTRY OF FINANCE AND ECONOMIC PLANNING
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
SIDDIQ ABDULLA
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 12,032,000 Currency: USS
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN ROAD MAINTENANCE AND REHABILITATION
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: FNRR
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The project is designed as the first phase of a
 
long term effort on the part of the GOS with AID
 
assistance to improve and preserve critical access
 
on primary roads within the Southern Sudan. Those
 
objectives iwll be achieved by implementing the
 
following project components: road
 
rehabilitation, road maintenance, and Juba
 
workshop.
 

PROJECT STATUS: IMPLEMENTATION
 

STARTING DATE: (a) Original: MONTH: YEAR: 1983
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR: 1985
 
(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 
ROADS AND 6RIDGES PUBLIC CORPORATION
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
ENG HUSSEIN I. AHMED, CEASAR L. ALEXANDER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. 	DOLLARS :0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 18,237,000 Currency: US$
 
Amount of Loan:
 

J 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN ACCESS ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: ROADS
 
LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
To stimulate social and economic development in
 
southern Sudan and northeastern Kenya through
 
improved economical and reliable access to rural
 
areas for delivery of basic governmental social
 
areas for delivery of basic governmental social
 
and productive services and establishment of an
 
all-weather direct link to international markets
 
and the port of Mombassa.
 

PROJECT STATUS: SUSPENDED
 

STARTING DATE: (a) Original: MONTH: YEAR: 1980
 
(b) Revised: MONTH: YEAR:
 

COMPLETION DATE: (a) Original: MONTH: YEAR:
 

(b) Revised: MONTH: YEAR:
 

SUDANESE EXECUTING AGENCY:
 

KENYA-SUDAN JOINT TECHNICAL COMMITTEE
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
ELMAHDI ADDEL RAHMAN, CEASAR L. ALEXANDER
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 10,000,000 Currency: US$
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: RIVER TRANSPORT AGRICULTURAL MARKETING
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: SDRT
 

LOCATION: SOUTHERN REGION
 

PROJECT DESCRIPTION:
 
The project will upgrade the river transportation
 

system on the White Nile: improving port
 

facilities, dredging shallow areas, improving
 

communications between ports and vessels, and
 

improving the management and operation of the
 

system. 

PROJECT STATUS: PROPOSED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1985 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1987 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS: 

USAID
 
Amount of Grant: 10,200,000 Currency: US$
 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: WESTERN SUDAN AGRICULTURAL MARKETING ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR: SDRT
 
LOCATION: WESTERN REGION
 

PROJECT DESCRIPTION:
 
It completes the construction of the 300 kilometer
 
Kosti-Um Ruwaba-El Obeid Road. It will also link
 

the major marketing center of North Kordofan to
 

international markets and also will link Kadugli,
 

the major marketing center of South Kordofan. to
 

international markets.
 

PROJECT STATUS: IMPLEMENTATION 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1988 

SUDANESE EXECUTING AGENCY: 
ROADS AND BRIDGES PUBLIC CORPORATION
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
ABDU MOHAMED ABDU
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. 	DOLLARS :0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 60,000,000 Currency: US$
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: AFRICAN GRADUATE FELLOWSHIP (AFGRAD)
 

SECTOR: EDUCATION
 
SUBSECTOR: EHZZ
 
LOCATION:
 

PROJECT DESCRIPTION:
 
Phases I and II have been completed. Phase III is
 
proposed to start in Fiscal Year 1985. 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 
HIGHER EDUCATION GRANTS COMMITTEE
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 
DR. IBRAH8IM SUBAHI
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0
 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR
 

PROJECT SUMMARY
 

PROJECT TITLE: CONVENTIONAL ENERGY TRAINING PROJECT (CETP)
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR: EHSP
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: SUSPENDED 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 0
 

U.S. DOLLARS : 0 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant:
 
Amount of Loan:
 



PROJECT SUMMARY
 

PROJECT TITLE: MEDICAL STORES
 

SECTOR:
 
SUBSECTOR:
 
LOCATION: KHARTOUM
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

COMPLETION DATE: (a) Original: MONTH: 
(b) Revised: MONTH: 

SUDANESE EXECUTING AGENCY:
 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 
ABDUL SALAM SALIH EISA
 

TOTAL PROJECT COST
 
SUDANESE POUNDS: 3,250,000
 

U.S. 	DOLLARS : 2,500,000 

PARTICIPATING DONORS:
 

USAID
 
Amount of Grant: 2,500,000 

Amount of Loan:
 

Report Date: 06/10/86
 
Source: DONOR
 

YEAR:
 
YEAR:
 

YEAR:
 
YEAR:
 

Currency: US$
 



Report Date: 06/10/86 
Source: DONOR 

PROJECT SUMMARY 

PROJECT TITLE: PHARMACEUTICAL DONATION 

SECTOR: 
SUBSECTOR: 
LOCATION: KHARTOUM 

PROJECT DESCRIPTION: 

PROJECT STATUS: COMPLETED 

STARTING DATE: (a) Original: MONTH: YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 
MININSTRY OF HEALTH 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 4,420,000 

U.S. DOLLARS * 0 

PARTICIPATING DONORS: 

USAID 
Amount of Grant: 3,400,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: HAG ABDULLA COTTON MILL
 

SECTOR: INDUSTRY
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1991 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

ABU DHABI FUND
 

Amount of Grant:
 

Amount of Loan: 
 100,500,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDAN RAILWAYS 

SECTOR: 
SUBSECTOR: 
LOCATION: 

TRANSPORT/COMMUNICATION 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

10 YEAR: 
YEAR: 

1997 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

ABU DHABI FUND 
Amount of Grant: 
Amount of Loan: 40,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: BALANCE OF PAYMENTS ASS. 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 4 YEAR: 1990 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

ABU DHABI FUND 
Amount of Grant: 
Amount of Loan: 50,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: KHARTOUM AIRPORT 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 7 YEAR: 2006 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

ABU DHABI FUND 
Amount of Grant: 
Amount of Loan: 375,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: QUARANTAINE STATIONS (3)
 

SECTOR: HEALTH
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1972 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 7 YEAR: 1976 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NANE OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS :
 

PARTICIPATING DONORS:
 

AFRICAN DEVELOPMENT BANK
 
Amount of Grant:
 
Amount of Loan: 800,000 Currency:
 

a 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: THERMAL POWER PROJECT 

SECTOR: ENERGY AND MINING 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 12 YEAR: 1974 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

AFRICAN DEVELOPMENT BANK 
Amount of Grant: 
Amount of Loan: 4,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: RAILWAYS II 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 2 YEAR: 1975 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 7 YEAR: 1977 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

AFRICAN DEVELOPMENT BANK 
Amount of Grant: 
Amount of Loan: 3,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SEED MULTIPLICATION PROJ. 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION' 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 6 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

AFRICAN DEVELOPMENT BANK 
Amount of Grant: 
Amount of Loan: 7,100,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: TRUCKS & MAINT. FACILITIES
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant:
 
Amount of Loan: 11,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDAN RAILWAYS - OVERALL 

SECTOR: 
SUBSECTOR: 
LOCATION: 

TRANSPORT/COMMUNICATION 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

4 YEAR: 
YEAR: 

1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1982 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 
Amount of Loan: 18,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SETIT UPPER ATBARA FEASIBILITY
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MCATH: 4 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant:
 
Amount of Loan: 5,000,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: OIL TRUCK WAGON 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1982 
(b) Rcavised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 

Amount of Grant: 
Amount of Loan: 29,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PORT SUDAN/KHARTOUM PIPE LINE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

4 YEAR: 
YEAR: 

1979 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 1982 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant:
 
Amount of Loan: 6,000,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: COMMODITIES 

SECTOR: COMMERCE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 
Amount of Loan: 5,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: EARTH MOVING EQUIPMENT
 

SECTOR: INDUSTRY, TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

4 YEAR: 1979 
YEAR: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1982 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING 	DONORS:
 

FRANCE
 
Amount of Grant:
 
Amount of Loan: 26,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDAN RAILWAYS, BRAKES, PHS2&3
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 47,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: RED SEA HILLS MINING PROJECT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 20,000,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: COMMODITIES 

SECTOR: COMMERCE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 22,000,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

NEC PORT SUDAN DIESEL GENERATOR
PROJECT TITLE: 


SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS : 

PARTICIPATING 	DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 55,000,000 Currency:
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PIPE LINE KHARTOUM/PORT SUDAN
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 4 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 16,000,000 Currency:
 

V 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: N.A.W. 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 10,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SUDAN RAILWAYS BRAKES 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 12,000,000 Currency: 



Report Date: 06/10/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL EQUIPMENT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 2 YEAR: 1961 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 40,000,000 Currency:
 

C"
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM/PORT SUDAN PIPE LINE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 20,000,000 Currency:
 



Report Date: 06/10/86 

Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: INDUSTRIAL BAKERIES 

SECTOR: INDUSTRY 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 

Amount of Loan: 30,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: URBAN TRAFFIC/PT SUDAN.KHARTOUM
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 4,700,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SPARE PARTS AND CARS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MO1TH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 

Amount of Loan: 5,000,000 Currency:
 

fV 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: LOW COST HOUSING STUDY
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 1,300,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: MEDICINES 

SECTOR: HEALTH 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 10,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA POWER PLANT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 40,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INDUSTRIAL INPUTS
 

SECTOR: INDUSTRY
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 

Amount of Loan: 13,200,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: HAJ ABDALLAH FACTORY 

SECTOR: INDUSTRY 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 12,000,000 Currency: 

'V
 



Report Date: 06/10/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INDUSTRIAL INPUTS
 

SECTOR: INDUSTRY
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS : 

PARTICIPATING 	DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 30,000,000 Currency:
 

eV
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PTSUDAN POWER STATION COMPFND
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 5,500,000 Currency:
 

ql
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KHART/PTSUDAN MICROWAVE LINK
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: I YEAR: 1982 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 38,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA POWER STA. COMP. FUND
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 15,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: VEHICLES, SPARE PARTS, MAINT
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 
 27,000,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SILOS IN JUBA 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 2,500,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: N.A.W. EQUIPMENT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YFAR: 1982 

(b) Reviaed: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
 

Amount of Loan: 10,000,000 Currency:
 
Amount of Grant: 




Report Date: 06/10/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: DARFUR WATER RESEARCH STUDY 

SECTOR: 
SUBSECTOR: 
LOCATION: 

WATER DEVELOPMENT 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 
Amount of Loan: 

0 
2,000,000 

Currency: 
Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: AGRICULTURAL EQUIPMENT 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

;AME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 25,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: CHEMICALS AND MEDICINES 

SECTOR: HEALTH 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 48,000,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: K.P.W.C. EQUIPMENT
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
0 Currency:
Amount of Grant: 


Amount of Loan: 10,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM/PORT SUDAN PIPE LINE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 9,000,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: CHEMICALS 

SECTOR: INDUSTRY 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 

Amount of Grant: 0 Currency: 
Amount of Loan: 30,000,000 Currency: 



Report Date: 06/10/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: RAILWAY TANKERS
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE
 
Amount of Grant: 0 Currency:
 

Amount of Loan: 15,000,000 Currency:
 

)
161~ 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SILOS STUDY 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Looin: 1,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SPARE PARTS AND VEHICLES 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 5,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SILOS 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 24,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: JONGLEI PILOT CATTLE FARM 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 10,000,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: KORDOFAN WATER DRILLING 

SECTOR: WATER DEVELOPMENT 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 0 Currency: 
Amount of Loan: 20,000,000 Currency: 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: HIGHWAY TRAFFIC CONTROL
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 10,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM/PORT SUDAN PIPE LINE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 
Amount of Loan: 6,500,000 Currency:
 

/1,
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PT. SUDAN MICROWAVE, PHASE II
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

FRANCE
 
Amount of Grant: 0 Currency:
 

Amount of Loan: 25,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: AGRICULTURAL INPUTS 

SECTOR: 
SUBSECTOR: 
LOCATION: 

AGRICULTURE 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1983 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

12 YEAR: 
YEAR: 

1985 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

FRANCE 
Amount of Grant: 
Amount of Loan: 

0 
23,500,000 

Currency: 
Currency: 

I 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN REGION AGRIC. PROJ.
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 2 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 1 YEAR: 2029 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

P.S. DOLLARS
 

PARTICIPATING DONORS:
 

INTERNATIONAL FUND FOR AGRI.DEV.
 
Amount of Grant:
 
Amount of Loan: 11,700,000 Currency:
 

e.0 I 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NEW HALFA IRRIGATION REHABIL.
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 2 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 4 YEAR: 2030 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

INTERNATIONAL FUND FOR AGRI.DEV.
 
Amount of Grant:
 
Amount of Loan: 11,950,000 Currency:
 

_70
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NORTH. REGION AGRIC. REHABIL.
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 7 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 8 YEAR: 2033 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

INTERNATIONAL FUND FOR AGRI.DEV.
 
Amount of Grant:
 
Amount of Loan: 9,500,000 Currency:
 

0
9;/7,
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: PORT SUDAN AIRPORT 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 0 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

ISLAMIC DEVELOPMENT BANK 

Amount of Grant: 
Amount of Loan: 5,500,000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA-KAS-ZALINGEI ROAD 

SECTOR: 
SUBSECTOR: 
LOCATION: 

TRANSPORT/COMMUNICATION 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

1978 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

9 YEAR: 
YEAR: 

2007 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS : 

PARTICIPATING DONORS: 

ISLAMIC DEVELOPMENT BANK 
Amount of Grant: 
Amount of Loan: 4,500,000 Currency: 



Report Date: 06/10/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: LABORATORY EQUIPMENT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

1978 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

9 YEAR: 
YEAR: 

1995 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

ISLAMIC DEVELOPMENT BANK 
Amount of Grant: 
Amount of Loan: 3.000,000 Currency: 

'-!~ 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: BLUE NILE HEALTH PROJECT 

SECTOR: HEALTH 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 400 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASED FOOD PROD. PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 800 Currency:
 
Amount of Loan:
 

vl
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: JEBEL AULIA RESERV. FISHERIES
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 500 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SOCIAL WELFARE PROJECT 

SECTOR: SOCIAL SERVICES 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 400 Currency: 
Amount of Loan: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: BLUE NILE HEALTH PROJECT 

SECTOR: HEALTH 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 400 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASED FOOD PROD. PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PR(7ECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 800 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: WATER & ELECTRICITY SUPPLY
 

SECTOR: WATER DEVELOPMENT, ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING 	DONORS:
 

JAPAN
 
Amount of Grant: 400 Currency:
 
Amount of Loan:
 



Report Date: 06/11'/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOCIAL DEVELOPMENT PROJECT
 

SECTOR: SOCIAL SERVICES
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 200 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: ABU-GASAFA PILOT RICE FARM
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 150 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: FOOD AID 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 770 Currency: 
Amount of Lomn: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: ECONOMIC STABILIZATION PROG.
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 11 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 2,500 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: FOOD AID 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 753 Currency: 
Amount of Loan: 

0)
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASED FOOD PROD. PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 1,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

KHARTOUM TRAINING HOSPITAL I
PROJECT TITLE: 


EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

SECTOR: 


PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

1984 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
1,580 Currency:
Amount of Grant: 


Amount of Loan:
 



Report Date: 06/i10/8t.
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: WATER SUPPLY IMPROVE. PROJECT
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 600 Currency:
 
Amount of Loan:
 



Report Date: 06/i0/6 . 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SOCIAL WELFARE PROJECT 

SECTOR: SOCIAL SERVICES 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 

SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 200 Currency: 
Amount of Loan: 

4,
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: DEBT RELIEF 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 

Amount of Grant: 399 Currency: 
Amount of Loan: 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOBA UNIVERSITY HOSPITAL
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 275 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOCIAL DEVELOPMENT PROJECT
 

SECTOR: SOCIAL SERVICES
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAk: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 200 Currency:
 
Amount of Loan:
 

4 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: BLUE NILE HEALTH PROJECT 

SECTOR: HEALTH 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 600 Currency: 
Amount of Loan: 



Report Date! 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KHARTOUM TRAINING HOSPITAL II
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 1,490 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: WATER SUPPLY IMPROVE. PROJECT
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 1,470 Currency:
 
Amount of Loan:
 



Report Date: 06/11/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: FOOD AID 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 580 Currency: 
Amount of Loan: 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASED FOOD PROD. PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 1 YEAP: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 1,100 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: TEXTILE TECHNOLOGY: GEZIRA U.
 

SECTOR: INDUSTRY
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 2 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING 	DONORS:
 

JAPAN
 
Amount of Grant: 400 Currency:
 
Amount of Loan:
 



Report Date: 06/10/6
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PRINTING EQUIP.: KHARTOUM U.
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
A~ount of Grant: 50 Currency:
 
Amount of Loan:
 



Report Date: 06ilO/86
 

Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: INCREASED FOOD PROD. PROJECT
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING 	DONORS:
 

JAPAN
 
Amount of Grant: 1,500 Currency:
 
Amount of Loan:
 

/
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: RURAL BROADCASTING NETWORK
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

JAPAN
 
Amount of Grant: 1,951 Currency:
 
Amount of Loan:
 



Report Date: 06/10/.6 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: FOOD AID 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Reviaed: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

JAPAN 
Amount of Grant: 311 Currency: 
Amount of Loan: 



Report Date: 06/10/66 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: RAHAD IRRIGATION PROJECT 

SECTOR: WATER DEVELOPMENT 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1976 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 6 YEAR: 1995 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPMENT 
Amount of Grant: 
Amount of Loan: 98,000,000 Currency: 



DONOR ACCO'UN7
 

PROJECT SUMMARY 

PROJECT TITLE: PORT SUDAN AIRPORT 

SECTOR: 
SUBSECTOR: 
LOCATION: 

TRANSPORT/COMMUNICATION 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

COMPLETION DATE: (a) Original: 
(b) Revised: 

SUDANESE EXECUTING AGENCY: 

MONTH: 
MONTH: 

MONTH: 
MONTH: 

1 

8 

YEAR: 
YEAR: 

YEAR: 
YEAR: 

1977 

1996 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPME14T 
Amount of Grant: 
Amount of Loan: 35,300,000 Currency: 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: KASSALA-HAYA ROAD 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1977 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 8 YEAR: 1996 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPMENT 
Amount of Grant: 
Amount of Loan: 91,780,000 Currency: 



Report Date: 06/10/86
 
Source: 
DONOR AOCCOUJNT
 

PROJECT SUMMARY
 

DOMESTIC SATELLITE SYSTEM
PROJECT TITLE: 


SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1977 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

1997 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI FUND FOR DEVELOPMENT
 
Amount of Grant:
 

35,300,000 Currency:
Amount of Loan: 




Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: WESTERN SAVANNAH DEVELOP. 

SECTOR: AGRICULTURE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 9 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1997 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPMENT 
Amount of Grant: 
Amount of Loan: 20,070,000 Currency: 

-4 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: AERONAUTICAL TELECOM. PROJ.
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 2 YEAR: 1997 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI FUND FOR DEVELOPMENT
 
Amount of Grant:
 
Amount of Loan: 24,700,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SCIENTIFIC EQUIP. FOR SCHOOLS
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1978 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 10 YEAR: 1997 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI 	FUND FOR DEVELOPMENT
 
Amount of Grant:
 
Amount of Loan: 12,300,000 Currency:
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NYALA-KAS-ZALINGEI ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: I YEAR: 1979 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 10 YEAR: 1997 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI 	FUND FOR DEVELOPMENT
 
Amount of Grant:
 
Amount of Loan: 123,600,000 Currency:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: KENANA SUGAR PROJECT 

SECTOR: INDUSTRY 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1979 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1998 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPMENT 
Amount of Grant: 
Amount of Loan: 120,160,000 Currency: 



Quc: DONOR ACCOUNT
v. 

PROJECT SUMMARY
 

RAHAD ROADS PROJECT
PROJECT TITLE: 


SECTOR: TRANSPORT/COMMUNICATION
 

SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1981 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

2000 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

SAUDI FUND FOR DEVELOPMENT
 
Amount of 
Grant:
 Currency:
20,100,000
Amount of Loan: 




Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: FINANCING BOP GAP 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 9 YEAR: 2000 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

SAUDI FUND FOR DEVELOPMENT 
Amount of Grant: 
Amount of Loan: 50,000,000 Currency: 

u
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

AL-JAZIRAH REHABILITATION
PROJECT TITLE: 


SECTOR:
 
SUBSECTOR.
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

0 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

3 YEAR: 
YEAR: 

1999 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

SAUDI 	FUND FOR DEVELOPMENT
 
Amount of Grant:
 
Amount of Loan: 56,800,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: GRANT NO. I: ATBARA ROADWAY
 

SECTOR: TRANSPORT/COMMUNICATION
 

SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1979 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED KINGDOM
 
Amount of Grant: 3,500,000 Currency:
 

Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SUDAN GRANT NO.1: POWER III
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1986 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED KINGDOM
 
Amount of Grant: 61,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: BURRI POWER STATION 

SECTOR: ENERGY AND MINING 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED KINGDOM 
Amount of Grant: 1,579,000 Currency: 
Amount of Loan: 



Repo:rt Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: IMATONG MTN. FORESTRY PROJ.
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 8 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS7
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

UNITED 	KINGDOM
 
Amount of Grant: 704,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: RED SEA FISHERIES: PHASE III
 

SECTOR:
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1986 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED KINGDOM
 
Amount of Grant: 434,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: GRANT NO. 2: OLD BURRI POWER
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROLICT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED KINGDOM
 
Amount of Grant: 3,950,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NORTHERN REGION IRRIGATION I
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1986 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS : 

PARTICIPATING DONORS:
 

UNITED KINGDOM
 
Amount of Grant: 1,486,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: GEZIRA LIGHT RAILWAYS 

SECTOR: TRANSPORT/COMMUNICATION 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: I YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1966 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED KINGDOM 
Amount of Grant: 4,230,000 Currency: 
Amount of Loan: 



Report Date: 06//. 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: SUDAN GRANT NO. 5: ERAP 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1964 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 3 YEAR: 1988 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NA E:OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED KINGDOM 
Amount of Grant: 3,660,000 Currency: 
Amount of Loan: 



Report Date: 06/10/6
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: KORDOFAN RAINFED AGRICULTURE
 

SECTOR: AGRICULTURE
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

0 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

YEAR: 
YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 18,100,000 Currency:
 
Amount of Loan: 50,000,000 Currency:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN ACCESS ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 8 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 10,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: ENVIRONMENTAL TRAINING & MAN.
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1980 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 9 YEAR: 1985 

(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 489,500 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: PT SUDAN REFUGEE WATER SUPPLY
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1981 
(b) Reviaed: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 2,500,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/86
 

DONOR ACCOUNT
Source: 


PROJECT SUMMARY
 

RURAL RENEWABLE ENERGY
PROJECT TITLE: 


SECTOR: ENERGY AND MINING
 

SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

1 YEAR: 
YEAR: 

1987 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 

SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 Currency:
4,600,000
Amount of Grant: 


Amount of Loan:
 



Report Date: 06/10/6
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: NORTH KORDOFAN WATER SUPPLY
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: I YEAR: 1982 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1985 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 880,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66
 
DONOR ACCOUNT
Source: 


PROJECT SUMMARY
 

COMMODITY IMPORT PROGRAM
PROJECT TITLE: 


COMMERCE
SECTOR: 

SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

7 YEAR: 
YEAR: 

1982 

COMPLETION DATE: (a) Original: 
(b) Revised: 

MONTH: 
MONTH: 

6 YEAR: 
YEAR: 

1965 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE 
CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA 	(USAID)
 
100,000,000 Currency
Amount of Grant: 


Amount of Loan:
 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: ENERGY PLANNING & MANAGEMENT
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: I YEAR: 1962 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 4 YEAR: 1968 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 6,600,000 Currency:
 
Amount of Loan:
 



PROJECT SUMMARY
 

PROJECT TITLE: COMMODITY IMPORT PROGRAM
 

SECTOR: COMMERCE
 

SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: 

(b) Revised: 


COMPLETION DATE: (a) Original: 

(b) Revised: 


SUDANESE EXECUTING AGENCY:
 

MONTH: 
MONTH: 

1 

MONTH: 
MONTH: 

8 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 60,250,000 

Amount of Loan:
 

Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

YEAR: 1983
 
YEAR:
 

YEAR: 1985
 
YEAR:
 

Currency:
 

. 1'
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: SOUTHERN ROADS MAINT. & REHAB
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS:
 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 9 YEAR: 1969 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 19,700,000 Currency:
 
Amount of Loan:
 



Report Date: 06/10/66
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: GEDAREF WATER SUPPLY PROJECT
 

SECTOR: WATER DEVELOPMENT
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 9 YEAR: 1983 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 1 YEAR: 1987 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 13,000,000 Currency:
 
Amount of Loan:
 



Report Date: 06/i0/6E 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: PL 480 TITLE I FY84 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1963 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 9 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED STATES OF AMERICA (USAID) 
Amount of Grant: 
Amount of Loan: 30,000.000 Currency: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: CIP PETROLEUM INITIATIVE
 

SECTOR: ENERGY AND MINING
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTIUN:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 0 

(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Reviaed: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY:
 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOIAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

UNITED 	STATES OF AMERICA (USAID)
 
Amount of Grant: 40,000,000 Currency:
 

Amount of Loan:
 



Report Date: 06/10/866
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: WESTERN AGRIC. MARKETING ROAD
 

SECTOR: TRANSPORT/COMMUNICATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1991 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME 	OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. 	DOLLARS
 

PARTICIPATING DONORS:
 

UNITED 	STATES OF AMERICA (USAID)
 
Amount of Grant: 15,680,582 Currency:
 
Amount of Loan:
 

-v 



Report Date: 06/111/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: PL 480 TITLE III FY84 

SECTOR: 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 1 YEAR: 0 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 12 YEAR: 1964 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED STATES OF AMERICA (USAID) 
Amount of Grant: 
Amount of Loan: 20,000,000 Currency: 

-%
 



Report Date: 06/10/86 
Source: DONOR ACCOUNT 

PROJECT SUMMARY 

PROJECT TITLE: COMMODITY IMPORT PROGRAM 

SECTOR: COMMERCE 
SUBSECTOR: 
LOCATION: 

PROJECT DESCRIPTION: 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: YEAR: 0 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: YEAR: 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT: 

TOTAL PROJECT COST 
SUDANESE POUNDS: 

U.S. DOLLARS 

PARTICIPATING DONORS: 

UNITED STATES OF AMERICA (USAID) 
Amount of Grant: 62,000,000 Currency: 
Amount of Loan: 



Report Date: 06/10/86
 
Source: DONOR ACCOUNT
 

PROJECT SUMMARY
 

PROJECT TITLE: AFRICAN MANPOWER DEVELOPMENT
 

SECTOR: EDUCATION
 
SUBSECTOR:
 
LOCATION:
 

PROJECT DESCRIPTION:
 

PROJECT STATUS: 

STARTING DATE: (a) Original: MONTH: 8 YEAR: 1984 
(b) Revised: MONTH: YEAR: 

COMPLETION DATE: (a) Original: MONTH: 9 YEAR: 1988 
(b) Revised: MONTH: YEAR: 

SUDANESE EXECUTING AGENCY: 

NAME OF PRINCIPAL SUDANESE CONTACT:
 

TOTAL PROJECT COST
 
SUDANESE POUNDS:
 

U.S. DOLLARS
 

PARTICIPATING DONORS:
 

UNITED STATES OF AMERICA (USAID)
 
Amount of Grant: 664,535 Currency:
 
Amount of Loan:
 

/
 


