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EGYPT: TECHNICAL GDOPRATION
AND FEASIBILITY SlUDIES

AEND1ET M. 2

Sunmary and Recdmendation

1. Grantee: The Goerment of the Arab Republic of Egypt

2. Implementing tgency: Ministry of Planning and International
Cooperation (MPIC).

3. Anount: $15 million increasing life of project authorization frao
15imillion to #30 million. The obligation of $5 million

is requested in Fiscal Year 1985.

4. Terrms and Source of U. S. Funds: This Grant is to be funded from the
Econcuic Support fbnd in Fiscal Years 1985, 1986 and 1987.

5. Project Purpose: To assist the Government of the Arab Republic ofEgypt (OE) to identify, develop, evaluate, test and execute priority
develonent activities.

6. Grantee Contribution: Through the FT800 AID Activity Trust Account,t We WE will rcvide or find office space, clerical help, drivers andvehicles, and other local costs of activities such as those listed in
the project description.

7. Mssion views: The ISAID/Cairo Project Review Comittee recamends
the authorization of the requested LOP grant add-on, the obligationof $5 million in FY 85, and the approval of the two year PAOD extension.

8. Statutory Requiremts: All statutory criteria have been met. See
pIoject statutory checklist, Anex C.

9. Envirornmental Concerns: Pursuant to section 216.2 (c) (2) (i)/(iii),
of 22 CFR 216, activities proposed in this grant do not require an
environmental impact statement.

10.. Recomendatins:
1. Mission Aithorization of a LOP grant add-on of $15 millin.
2. Obligation of $5 million in FY 1985.
3. To yea extension of the PAOD fron blay 15, 1988 to Iay 15, 1990.

11. Project Coumittee: USAD/Fgypt
DPFE/O:Jbona El %iafei
DPPE/PO:David Dulavey
DPPE/PAAD :Paul Crowe
IM/FA:Alan Gordon
LEG:Mike Willian
RMDC/E&T :Fatma Nbguib
IRDC/FFP :Paul Rusby
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1. BAGCGROUND

Since 1975, over $79 million in five projects have been obligated to
finance technical transfer/cooperation and feasibility studies:

0003 - Technical and Feasibility Studies I, $894,0000013 - Technical and Feasibility Studies II, $14,592.0000025 - Technical and Feasibility Studies III, $17,787,000
0042 - Technology Transfer and Feasibility Studies IV

$31,000,000
0102 - Technical Cooperation and Feasibility Studies,

$15,000,000

The first three projects were completed in FY 1979, FY 1978, and FY 1982respectively. Project 0042 will terminate in FY 1986 and currently has anunreserved balance of $2.0 million. Project 0102, authorized and initiallyobligated in FY 1983, was anended in FY 1984 for an additional 35 million.The Project now has an unreserved balance of $795,000.

The general purpose of these five projects is to help the ODE identify andprepare development proposals for LUAID or other donors. Also, the studiesand analyses carried out have assisted the ODE to allocate U.S. assistance tothe highest priority areas. The five projects have funded and continue tofund feasibility studies, project design, general studies, evaluations andassessmenL. Technical assistance and PVO projects also have been funded.Projects 0042 and 0102 finance the following types of activities:
-Feasibility studies, pre-project studies and project design
-Sector and general studies
-Evaluations and sector assessments
-Technical assistance
-Private voluntary organization projects-Invitational travel, observational tours, and attendance of conferences andseminars in the U. S. and third countries.

As a result of the studies and technical assistance provided under thesegrints, the ODE has been able to develop a number of activities and projectsfec funding by LSAID and other international donors. The activities fundedunder these five grants have been in priority areas identified by both theFyptian Government and USAID. These include:
--the industrial and agricultural sectors,
-the private sector,
-capital infrastructure, and
-human resources.
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The projects have also supported Egyptian and U.S. PVO programs addressing
areas of concern that are not covered by separate projects and that are
considered important for development. PVO activities have focused on the
development of human resources, with emphasis on food production and
nutrition, rural development and income generation.

The following activities were funded in FY 1983 and 1984 from Project

0102 grants:

A. Feasibility Studies, Pre-Project Studies and Project Design:

1. Cairo Assiut Highway $700,000

Phase I, data colluction, has been completed. Contract signing for Phase
II has been delayed pending MPIC's approval of an additional L.E. 250,000
needed to conduct a traffic survey. The study will examine whether to
invest in the construction of a new desert highway, or to rehabilitate
and improve the existing agricultural road. The study is expected to be
completed in April 1986.

2. Asessment of Seismic Hazard
in Aswan High Dram 43,500,000

This activity is funded out of Projects 0042 and 0102. 42.5 million fram
Project 0042 have already been expended, and $00,000 have been expended
out of Project 0102. All the field work related to this activity has
been completed; integrated geological and engineering analyses currently
are being prepared by the contractor in the U.S. The study will be
completed in December 1985.

3. 1200 MW Power Plant $2,000,000

A contract negotiated with Stone and Webster for $1.2 million has been
reviewed and approved by the Mission. The contract will be signed in
early July 1985. The study is expected to be completed by November
1985. We expect the G0E to request USAID funding for the construction of
the power plant.

4. Rod El Fayag Water Distribution
System Upgrading $1,900,000

MPIC approved the financing of this activity after some delay. Terms of
reference for the engineering analysis have been prepared and will be
issued after the PID for Cairo Water II is approved. Cairo Water II is a
proposed project currently beiric' designed. It will rehabilitate and
expand the water distribution system of greater Cairo.
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B. S2ctcr and General Studies:

To date, no activities under this category have been funded from 0102
grants.

C. Evalutions and Assessments:

To date, no activities under this category have been funded fram 0102
grants.

D. Techinical Assistance:

1. Autcrnated System for
the Rinistry of Social Affairs $596,000

This $1.16 million activity is funded out of Projects 0042 and 0102. Itassists the Ministry of Social Affairs to establish a pilot pogran for
an autanated social insurance system. The design of the data base iscompleted; cerLain components of the pilot system are in place. The
completicn date of this activity was sdneduled for May 1985. However,
due to a conflict between the Chairman of the Pensions Insurance
OLganization and the contractors over the quality of work provided, the
activity has been suspended. The Vssion suggested that an evaluation of
curr nt implnen tation ptogress be under taken; the pcoject managerdisapprcoved the scope of work developed by LSALD and the U.S. consulting
firm. If this activity is resumed, the Office of Educaticn pefers thatit be implemented under a formal project mode of operations as opposed to
financing it from PE&S type projects.

2. We-ning Foods Supplement (Phase I) $2,600,000

MPIC still has not approved this activity. Protracted discussions
betweai MPIC amd the Ministry of Health have revolved around budget
reductions and the identification of the activity in the Ministry ofHealth development budget. Phase I will develop the product and adistribution plan. Phase II, w-hich will be funded under the new Child
Survival project, will be a weaning food supplement production facility
adequate to weet the needs of half a million infants.
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3. The Joint Health Working Group 42,133,000

Interim funding is provided for twenty M&D bio-medical health activities
over a two year period. Over 200 research proposals have been funded to
date under the PL 480 Title I program. These proposals address critical
health issues in Egypt, and include the Qualyub Bilharzia research and
control project (1 year duration); medical equipment repair and
maintenance; and basic health for school children. (Although this
funding request has been transmitted to MPIC, the funds have not yet been
officially "earmark reserved" because MPIC has not yet agreed to Special
1ccount funding of local costs).

E. Private Voluntary Organizations:

1. HDPE/Assiut Nursing Institute $455,000

Funding is provided for the second and third years of this activity to
institutionalize the HIN (Hight Institute for Nursing); the first year
was funded out of Project 0042. Curricula for years one and two have
been developed and applied. The curriculum for year three is being
implemented and evaluated. Activities under this program include the
development of teaching materials, orientation workshops for daveloping
the capabilities of the teaching staff, and improving teaching skills and
the preparation of lectures. The library is fully equipped. An external
evaluation recommended a two-year extension to the TA contract to
complete the development of the remaining two years of this five-year
program.

2. CARE - High Dam Fisheries II 4320,000

In cooperation with the Ministries of Reconstruction and Health, this
three-year project increases fish production frum the High Dam Lake by
encouraging fishermen to remain on the Lake for longer periods. Support
is provided for housing, health care and agricultural activities. These
activities are expected to lead to the eventual establishment of
permanent settlements on the Lake.

F. Miscellaneous (invitational travel, observational tours, attendance of
conferences and seminars, etc.)

To date no activities under this category have been funded fram 0102
grants.



-8-

II. PROJECT DESCRIPTION

This grant will continue to finance feasibility studies, pre-project studies
and project desi , sector and general studies, evaluations and assessments,
technical assistance, and selected PVO activities. The activities funded will
support COE priorities, as outlined in the five-year development plan, and are
consistent with USAID's economic assiftance strategy as formulated in the CflSSo

Approximately $11 million in new activities have been proposed by the ODE and
technical offices of the Mission. Of that, $2.3 million are required for the
funding of feasibility studies, pre-project studies and project design
activities. This reflects the significant nurnber (close to forty) of new
projects that are presently in varying stages of design. $3.0 million are
requested to finance sector and general studies and evaluations, and $2.8
million for technical assistance. $2.9 million are required for new PWO
activities.

Amnex A contains a table of proposed activities illustrative of the type of
activity to be funded with the requested $15 million over the next three to
four years. The WOE has not yet approved these activities.

The following is a list of planned activities to be funded from the requested
$5 million add-on .n FY 1985:

A. Feasibility Studies, Pre-Project Studies and Proiect Design: $58&,000
Feasibility Studies
1. !beds nalysis of Pollution Control in the Tannery Industry $ 30,000

The needs analysis of pollution control in the private sector tannery
industry will review that industry's needs for pollution control
equipment.

2. Irrigation Mbnagenent Systems $ 50,000

The feasibility study will examine possible follow-on activities to
expand the same on-going project, and will assist USAID in determining
whether further funding will be provided.
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Pre-Project Studies
3. Aitomobile FeIder Industries $ 60,000

This activity will assist in the design and project paper preparation of
a projosed project, AutomobiDe Feeder Industries, (Project 0171.2) The
Project will target technical assistance and training services for
existing and potential suppliers to large end-asseablers and intermediate
producers in auto manufacturing. The planned LOP authorization level is
$175 illion.

4. Garmett Feeder Industries $ 40,000

'his activity will assist in the design and project paper preparation of
a new ,roject Garmait Feeder Industries, (Project 0171.3). The project
will expand the role of the private sector by providing credit, technical
assistance and technology transfer. The planned LOP authorization is $8
million.

5. Teleco-unications IV 3 90,000

Telecoaruiiications IV is another project nder design. Planned LOP
authorization is set at $ 175 million. The project will build on and
reinfovce the inscitutional capacity already developed under the on-going
Telecoinmnicatians program (Projects 0054, 0079 and 0117). The technical.
and eccncomic anal)ses will be fnded from Project 0102.

6. Secondary Technical Education $ 54,000

0102 funds will also be used to prepare the project paper for Secondary
Technical Education (Project 0189), currently in developmnnt. The
Ixoject purpose is to make the output of 3-year secondary technical
schools relevant to Fgypt's developnent eforts. LOP authorization is
planned at $100 million.

7. Private Health Sector Initiatives $125,000

0102 ftrids are required to prepare the project paper for Private Health
Sector Initiatives (Project 0170), currently in developnent. Private
sector health groups will be the primary recipients of Ptoject inputs.
LOP authorization is planned at $50 milli,.
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8. Iron fortification of Wheat Flour $ 9,000
Project 0102 funds will also be used for desIg.ing and developing oneccmponent of the new (hild Survival Project (Project 0203) ; loPauthorization is planned at $70 million. TIhis component is the ironfortificatcn of uheat flour. 1hen implemented, this activity willgreatly assist in preventing and combatting childhood arinda and
malnutr iti-n.

Project Des i_9. Fertilizer Distribution and Marketing $ 503000

This pre-pcoject activity is part of the design of Project 0186,Fertilizer Supply, whidi will include construction of a nitrogenfertilizer plant. This new project has a planned LOP authorization levelof $195 million; 65 million are proposed to be obligated in FY 1987.
I0. Basic Education $ 80,000

Project 0139, Basic Education, is an on-going project that will besubstantially amended in FY 1985. Project outreach will be expanded from10 governorates to all 26 governocates. 0102 funds will be used for therroject paper amendment. $15 million are planned for obligation in FY
1986.

B. Sector aid Ceneral Studies: 32,339,000

I. Power Plant Betterment Progam $1,500,000

The request to fund a power plant betterment program was initiated by theEEA. ThIbs ccmpehensive sector study will identify rehabilitation needsand prcvide an implementation plan and cost estimates of the actualrchabilibation work. Tne Mission is planning a follow-n project basedon the findings of the study.

2. Nbtinal nvironment and 1btural Resources kctin Plan $ 500,000
The national environment and natural resources action plan will develop along-term, integrated approach to the planning and funding issuesrelated to envirnm&tal quality control and natural resourcesmanaemEnt. The plan will provide base line descriptive information
on the Egyptian environment and natural resource base, and will
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identify the technical and economic resources required for the implementationof the plan as well as the role of the GOE and private sector istitutions.
The plan is to also identify discrete activities appropriate for funding by
multilateral, bilateral and domestic sources.

3. IFPRI Proposal on Fbod Subsidies $189,000

The IFPRI proposal on food subsidies is follow-on work to Phase I, which
was centrally funded and is now completed. Phase II will develop a modelto examine the implications of different scenarios of food subsidy
policies and their impact on the economy.

4. Social and Institutional Profile (SIP) $150,000
on the Agriculture Sector

The social and institutional profile (SIP) on the agriculture sector willbe a comprehensive sector analysis of key institutional relationships and
arrangements critical to the effective implementation of development
activities. The SIP will identify management patterns and processes
pertinent to the agricultural sector that should be helpful in developing
proposals and project papers for new or follow-on activities for USAID or
other donor funding.

C. Sector Evaluation and Mssessments: $ 50,000

AUC English Language Teaching and Testing Program 4 50,000

The AUC English language teaching and testing program (funded under Project0026, Technology Transfer and Manpower Development) will be evaluated by an
independent group of experts to determine whether the program has been
effectively managed. The impact of the program also will be assessed.

D. Technical Assistance: $800,000

1. Workshop on Productivity Improvement and Management Training $150,000

The workshop on productivity improvement and management training willfocus on training and consulting delivery systems. Workshop participants
will include representatives from U.S and third world
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training instituticns, academics, and industrial firms that utilize
the services of training and consulting agencies. Findings and
recomendations of the workshop will be applied, to the extent
feasible, to improving the implementatioi of ISAID projects that
involve ma.ngement training or services.

2. Irrigation Pumping $250,000

Technical assistance will be provided to the Ministry of Irrigation to
facilitate the installation of pumps. This will resolve the serious
start-up problens in Project 0040, Irrigation Pumping, as a result of
unsatisfacLory storage and installaticr of LSAID-financed irrigation
punping equipment.

3. velopraent of Dtional Survey [hit in CAIAS $400,000

This grant will finance technical assistance provided by the Bureau of
Labour Statistics (BLS) to CARIAS to develop an effective household
survey and research unit. CARIAS has already submitted to SAID a
proposal for the latter's supor t of a national household survey
capability program and an Egyptian living standards study. BOth
activities will be coJ-)ined into one project that will be co-financed
by the Wcrld Bank. This project will strengthen CADLAS' developent
planning capability.

E. Private Voluntary Organizations: $800,000

1. SAW: Rtral Develop nent in Min-a $150,000

Three PVO activities are proposed for funding fram the FY 1985 grant.
The three activities reflect CDE and ISAID priority development areas
commonly addressed by foreign and indigenous PVO's such as roral
developnent aid income genera tion.

FUnds will be provided to SAVE for an 18 month extension of their
on-going activity. The activity is strengthening community and local
(bvernment participaticn in the decentralizatin process by increasing
the capability of villagers to identify and plan development
activities, aad to identify technical assistance and financial
resources available fran CUE programs to execute these development
activ ities.



2. VITA/CEOSS: Appropri.ite Technology $500,000

This PVO activity will be jointly implemented by an indigenous PVO,
CECSS (Coptic, Evangelical Organization for Social Services). The
three year program will establish within CEOSS an appropriate
technology unit to adapt and disimingte technologies to meet
development needs. Sectors to be addressed include small-scale rural
industries, housing, health and rural sanitation, and agriculture and
food security.

3. CARE: Sinai Family Income Generation $150,000

The objective of this project is to increase Bedouin family income
through the increased production of marketable products, and the
development of marketable skills. Activities include the construction
and equipping of training/social centers and the creation of
vocational training workshops.

F. Miscellaneous: $ 39,000

1. Excess Property Inspection Tours to the U.S $ 20,000

Project 0102 funds are required to finance excess property inspection
tours to the U.S by Ministry of Transport personnel.

2. observational Visit to the U.S related to $ 19,000
Urban Development Issues.

The Governor of Cairo and other nfficials are planning an
observational tour to the U.S rela:ed to urban development issues. A
similar torur was financed from Project 0042 in February 1985 for GOE
water and wastewater officials who inspected U.S water and wastewater
treatment plants and were exposed first-hand to operation and
maintenance issues. The Egyptian officials found the visit useful in
gaining working knowledge of various water and wastewater issues,
especially 0 and M, plant construction and management, and training.

Contingency (GOE-initiated requests,

cost overruns, etc.) $ 384,000

TOTAL 45,000,000
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III. IMPLE4ENTATION - REVISED PLAN AND PROCEDURES

A. Implementation schedule:

The grant agreement amendment for a FY 85 obligation of $5 mllion is

scheduled for June,. 1985. Further obligations of $5 million each are

planned for FY 86 and 87. Initial sub-obligations for specific activities

are expected to occur by Aigust 1985. There are no Conditions Precedent

to initial disbursement. The majority of activities funded under this

Project are by means of direct contracting. This is because a substantial

proportion of contracting under this grant is through IQCCs or PASA's, for

which host country contracting is not appropriate. To the extent

possible, large, long term studies and activities will be implemented

through host country contracts.

The current PACD of May 15; 1988 will be extended for two years to May 15

1990. The Terminal Disbursement Date accordingly will be changed from

January 15, 1989 to January 15, 1991. This will allow the final

obligation in FY 87 as %ell as previously obligated funds to be fully

expended before the termination of the project. The Program Office has

advised users of Project funds that short-term activities should be funded

from Project 0042 to maximize the use of the remaining funds under that

project before the PACD of September 1986.

The 1981 Mission Order (3-22) on the use of Technology Transfer/Technical

Cooperation and Feasibility Studics projects and the local currency

account (AID activity Trust Azcount) has been substantially revised and is

attached as Annex B to this project paper amendment. In addition to the

general guidelines and criteria for funding, the revised Mission Order

contains modified internal procedures for the use of project funds.

B. Utilization of Project Funds:

MPIC must approve the utilization of project funds for each specific

activity. The Program Office is responsible for general operations and

financial monitoring of the accounts. The Program Office also reviews and

analyses activity funding proposals to ensure conformance with project

funding criteria, and compatibility with priority development areas

outlined in the Mission CDSS and the GOE 5-year plan. Activities are

usually initiated by Mission technical offices and PVO's. Technical

officers and project managers initiating the various activities assume
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the responsibility for funds approved and committed for specific
activities. Occasionally, funding proposals are initiated by GOE
technical ministries directly or through the MPIC. A portion of project
funds is set aside under "contingency" for such uses, as well as for
activity cost overruns and other activities not included in Annex A.

C. Cost Overruns:

MPIC continues to disapprove the application of the cost overrun provision
utilized in Project 0042. The provision enables USAID to fund a cost
overrun without obtaining the prior approval of MPIC if the overrun does
not exceed the greater of 20 ,000 or 20 percent of the originally approved
activity funding level. Users of 0102 funds are therefore advised by
Program Office to include sufficient funds in the original request to
cover possible cost overruns of 15 to 20 percent.

For activities fumded out of the FT 800 AID Ativity Trust Account, USAID
is authorized to fund a cost overrun without prior approval from the MPIC
if it is less than L.E. 25,000 and does not exceed 25 percent of the
amount originally approved for the activity. USAID should notify the MPIC
whenever the cost overrun provision is applied.

D. Review of Project Funds:

Over the life of PD&S type projects, hundreds of activities may be
uidertaken and a great deal of funding may be tied up in commitment and
earmarking documents that may no longer be required. Technical offices
initiating activities are therefore required to notify FM and the Program
Office on a quarterly basis of any de-reservations, de-earmarkings and/or
de-commitment of funds. Funds released from individual activities will be
returned to the Project. (See Annex B for more procedural details).

E. Status and Evaluation reports on Project-Funded Activities:

Technical offices are responsible for preparing and submitting to the
Program Office periodic status reports on longer-term activities (more
than 6 months) and brief evaluation reports on short-term activities.
This'applies to technical assistance, PVO activities and miscellaneous
activities. Follow-up and evaluation of the activities in a systematic
fashion will enable the Mission, and particularly the Program Office, to
remain informed of progress, issues and any special problems encountered
over the period of activity implementation. The Program Office will
forward copies of the reports to MPIC; technical offices should ensure
that the GOE technical counterparts receive copies. (See Annex B).
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F. Project Evaluation:

USAID and NPIC agreed to evaluate the Project in the initial grant agreement
signed in Aigust 1983. Due to the "account-like" nature of this Project, the
evaluation will be one of process and project management. The evaluation will
include time line analyses to identify poblem areas, and will assess the
teras and criteria for use. The impact of the Project on other project or
program develo[vnent also will be assessed.

Project-funded activities will not be separetely evaluated since all PVO
grants pccvidz! for impact evaluations, and status and evaluation reports are
reuired of technical assistance, P) activities and other miscellaneous
activities (See paragraph E of this section). The evaluation is scheduled at
the end of the fourth quarter in FY 1986. This will allow us to include an
end-of-pcoject evaluation of Project 0042, the PACD of rdhich is Septeaber
1986. Project 0042 has not been evaluated to date. (he AID/W 'DY person and
one or two U3AID staff me~ibers will conduct the evaluations.

G. Envircnmental Concerns:

This grant and its predessors are not expected to affect the mvirnment in
any way, since they fund primarily feasibility studies and technical
assistance activities. Some activities, particularly studies and designs for
capital infrastructure projects, will require attention to ptential
environmental affects that could result from any follow-on constructicn or
rdhabilitation activity. For exanple, the Talkha energy feasibility study
funded frcm Project 0042 will include an environmental assessment on the
impact of ccnstruction on the site and the thermo effect of the plant on tzter
diverted from the Nile for condenser cooling. The Project 0102-funded 1200 MW
paier plant feasibility study will review an entire range of environmental
effects, fran construction impact to particulate emissions into the
atmoshere. The assessment will also analyse tne effect of the plait on the
quality of water diverted from and later returned to a cooling water source.
In some cases, it nmy be appropiate to prepare the environmental assessment
in conjunction with the feasibility study. Project Officers responsible for
activities that may have a significant effect on the envirnment will include
an environmental assessment or preliminary evaluation of environmental effects
in the feasibility study if. it is appropriate.
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IV. FINMCIAL PLIN

The Mission plans to increase WP authorization for Project 0102 by $15million, from a current level of $15 million to a total of 430 million.$5 million are planned for obligation in each of the following fiscalyears: FY 1985, FY 1986 and FY 1987. Approximately the same amount each
year is expected to be committed in grants, contracts or PASA's forspecific activities. $2.5 million to 43 million are expected to be
expended annually.

To the extent possible, Mission technical offices utilizing Project funds
to implement specific activities will consider the use of U.S. small
business and/or minority-owned firms. This is in accordance with the AID
Early Alert System.

The following financial statement on Projects 0102 and 0042 are as ofmid-April 1985:

Project 0102 Project 0042

bligated:. $ 15,000 4 31,000

Ear mar ked:
(approved by MPIC) 4 9,500 4 27,900

Committed:
(in contracts, grants,
PASA's, etc.) 4 4,860 4 26,102

Expended: $ 1,377 4 24,700

Earmark reserved:
(pending MPIC approval) 4 4,700 4 1,100

nen cumbered:
("free", unreserved amount) 4 800 4 2,000

Unexpended: $ 13,623 4 6,300
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The following illustrative table shows the proposed uses of the FY -985 grant:
Categorv Aiont ($000) % of Total

Feasibility studies, pre-project

studies and project design 588 11.7

Sector and general studies 2,339 46.8

Evaluations and sector assessments 50 1.0

Technical assistance 800 16.0

Private voluntary organizations
Activities 800 16.0

Miscellaneous 39 0.8

Contingency (ODE-initiated requests,
cost overrurs, etc.) 384 7.7

MOTAL 5,000 100.0

The follcing table shcws the distribution of project efforts in the FY 1983

and FY 1984 grants:

Category Anount (3000) % of Total

Feasibility studies, pre-project
studies and project design 8,100 54.0

Sector and general studies 0 0
Evaluations and sector assessments 0 0

Technical assistance 5,329 35.5

PA activities 775 5.2

Miscellaneous 0 0

threserved balance 796 5.3

IOTAL 15,000 100.0
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SUMMARY OF COST EST4MRES
( us 000 )

AID HOST COUNTRY OTHER TOTAL
FX LC FX LC FX LC

Use - FT800

Feasibility studies,
pre-project studies
and project design

Sector and general
studies

Evaluations and

sector assessments

Technical assistance

Private Voluntary
Organizations

Miscellaneous

Total 12,750 2 25 0 6,000 21,000

LOP authorization
f $15 million

DOC # 3294P:06/24/85
DPPE/PO:M. El Shafei /sms



/ ANNEX E

SECOND AMENDMENT

T1O

GRANT AUTHORIZATION

Name of Country: Araq Republic Name of Project: Technical
o_ gypt Cooperation and

Feasjbility

Number of Project: 263-0102

1. Pursuant to Section 531 of the Foreign Assistance Act of 1961, as

amended, the Technical Cooperation and Feasibility Studies Project was

authorized on August 9, 1983 providing obligation to date of a total

amount of Fifteec. Million Dollars ($15,000,000) to finance the foreign

exchange and local currency costs of goods and services required for the

Project. The first paragraph of the authorization is hereby amended to

read as follows:

Pursuant to Section 531 of the Foreign Assistance Act

of 1961, as amended, I hereby authorize the Technical

Cooperation and Feasibility Studies Project (the

"Pr.jectw) for the Arab Republic of Egypt (the

I ooperating Country") involving planned obligations of

not to exceed Thirty Million Dollars ($30,000,000) in

grant funds over the period from the
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date of authorization to September 30, 1987, subject to

the availability of funds in accordance with the A.I.D.

OYB/allotment process, to help in financing foreign

exchange and local currency costs for the Project. The

planned life o. the Project is seven (7) years and

eight (8) moiIhs from the date of initial obligation.

2. Except as specifically modified hereby, all other provisions of the Grant

Authorization dateJ August 9, 1983, remain in full force and effect.

Frank B. Kimball
Director, USAID/Egypt

Da t eV'

Clearances: / PE:GLatiato QM6
V1iTMcMahon

DRAFTER:LEG: W


