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ENMIENDA No. 5 AL CONVENIO DE CREDITO 


EXTERNO Y DE FONDOS NO REEMBOLSABLES 


PROYECTO APOYO SECTOR FORESTAL 


De fecha 25 de Abril de 1990. 


ENTRE 


El Gobierno del Ecuador ("Prestatario" 

representado por el Ministerio de 


Finanzas y Cr6dito Piblico 

("Ministerio") 


Y 


Los Estados Unidos de Am6rica, 


representados por la Agencia para el 


Desarrollo Internacional ("AID"). 


CONSIDERANDO QUE, el Prestatario y 


la A.I.D. suscriben un convenio 

combinado de Cr6dito Externo y de 


Fondos No Reembolsables, con fecha 30 


de septiembre de 1982, para el 

Proyecto de Apoyo al Sector Forestal
 

del Ecuador (el "Proyecto").
 

CONSIDERANDO QUE, el Prestatario y 


la A.I.D. suscriben el 19 de Noviembre 


de 1982 la Enmienda No. 1 al Convenio 


de Cr4dito Externo y de Fondos No 

Reembolsables; la Enmienda No.2, el 17 


de enero de 1984; la Enmienda No.3 el 


6 de febrero de 1985; y la Enmienda 

No.4 y el 9 de diciembre de 1987; y 


CONSIDERANDO QUE, a la fecha, 


A.I.D. ha convenido en entregar al 


Prestatario/Donatario bajo los 


t6rminos del Convenio, Fondos No 


Reembolsables en una cantidad que no 


exceda de Ochocientos Mil D61ares de 

los Estados Unidos (US$800,000); y
 

CONSInERANDO QUE, el Prestatario/ 


Donatario y A.I.D. desean enmendar 


AMENDMENT No. 5 PROJECT LOAN
 
AND GRANT AGREEMENT
 

FORESTRY SECTOR DEVELOPMENT PROJECt
 

Dated April 25, 1990
 

BETWEEN
 

The Government of Ecuador ("Borrower")
 

acting through the Ministry of
 

Finance and Public Credit
 
("Ministry")
 

AND
 

The United States of America,
 
acting through the Agency for
 

International Development ("AID").
 

WHEREAS, the Borrower and AID
 

entered into a project Loan and Grant
 

Agreement, dated September 30, 1982,
 
for the Forestry Sector Development
 
Project ("Project"); and
 

WHEREAS, the Borrower and AID
 

entered into Amendment No. 1 to the
 

Project Lozn and Grant Agreement on
 

November 19, 1982; Amendment No. 2 to
 

the Project Loan and Grant Agreement
 

on January 17, 1984; Amendment No. 3
 

to the Project Loan and Grant
 
Agreement on February 6, 1985; and
 
Amendment No. 4 to the Project Loan
 

and Grant Agreement on December 9,
 

1987; and
 

WHEREAS, to date AID has granted
 

to the Borrower/Grantee an amount not
 

to exceed Eight Hundred Thousand
 

United States Dollars (US$800,000)
 

under the terms of the original
 
Agreement; and
 

WHEREAS, the Borrower/Grantee and
 

AID thus desire to amend the original
 

$'
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dicho Convenio con el fin de 

incrementar el monto de los Fondos No 

Reembolsables por una cantidad que no 

exceda los Ochocientos Doce Mil 

Setecientos Cuarenta y Nueve D61ares 

de los Estados Unidos ($812,749) para 

extender ciertas actividades del 

proyecto, modificando los elementos 

del Anexo I: "Descripci6n del 

Proyecto"; y dar mis 6nfasis a los 

sistemas agroforestales, asistencia 

t6cnicu, protecci6n forestal, etc; y 

para revirer el Plan Financiero
 
adjunto al *nexo I;
 

LO TANTO, las partes acuerdan 

que el Convenio sera enmendado en la 

siguiente manera: 


P1()i 


1. 	El texto del primer pirrafo de la 

Secci6n 3.1 se suprime en su 

totalidad y se substituye por el 

siguiente texto: 


SECCION 3.1 Los fondos No 

reembolsables; el Pr6stamo"
 

Para contribuir a que el gobierno 

cubra los costos de ejecuci6n del 

Proyecto, la A.I.D, dentro de las 

estipulaciones contempladas en la Ley 

de Cooperaci6n Externa de 1961 y sus 

enmiendas, conviene en entregar Fondos 

No Reembolsables al Prestatario/ 

Donatario, bajo los t~rminos du este 

Convenio, en una cantidad que no 

excederi el Un Mill6n Seiscientos Doce 

Mil Setecientos Cuarenta y Nueve 

D61ares de los Estados Unidos 

($1.612.749) (los "Fondos No 

Reembolsables"), y hacer un pr6stamo 

al Prestatario/Donatario, bajo los 

tirminos de este Convenio, en una 

cdntidad que no excedera de Seis 

Millones Quinientos Mil D61ares de los 

Estados Unidos ($6,500,000) ("el 

Pr~stamo"). El monto total de
 
desembolsos bajo el Pristamo
 
constituye el "Capital" del Pr~stamo.
 

Agreement to increase the amount of
 
grant funding by Eight Rundred and
 
Twelve Thousand Seven Hundred and
 
Forty Nine United States Dollars
 
($812,749), to extend some project
 
activities, thus modifying the
 
elements of-Annex I: "Project
 
Description"; to place greater
 
emphasis on Agroforestry, technical
 
assistance, forest protection, etc.;
 
and 	to revise the Financial Plan
 
attached to Annex I;
 

NOW THEREFORE, the Parties hereto
 
hereby agree that the Agreement shall
 
be amended as follows:
 

1. 	The first paragraph of Section 3.1
 
of the Agreement is hereby deleted
 
in its entirety and the following
 
is substituted in lieu thereof:
 

SECTION 3.1. The Grant; The Loan
 

To assist the Borrower/Grantee to meet
 
the costs of carrying out the project,
 
A.I.D., pursuant to the Foreign
 
Assistance Act of 1961, as amended,
 
agrees to grant to the
 
Borrower/Grantee under the terms of
 
the Agreement an amount not to exceed
 
One Million Six Hundred and Twelve
 
Thousand Seven Hundred and Forty Nine
 
United States Dollars (US$1,612,749)
 
(The "Grant"), and to lend to the
 
Borrower/Grantee under the terms of
 
the Agreement an amount not to exceed
 
Six Million Five Hundred Thousand
 
United States Dollars (US$6,500,000)
 
(the "Loan"). The aggregate amount of
 
disbursements under the Loan
 
constitutes the "principal" of the
 
Loan.
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2. El primer pirrafo de la Secci6n 

3.3 del Convenio se suprime en su 

totalidad y en su lugar se sustituye 

por: 


"SECCION 3.3 Fecha de terminaci6n del 

provecto 


a. La fecha de terminaci6n del 

proyecto es el 30 de septiembre de 

1991, o cualquier otra fecha que las 

partes convengan for escrito, es la 

fecha para la cual las partes estiman 

que todos los servicios financiados 

bajo el Pr6stamo y los Fondos No 

Reembolsables habrin sido completados, 

y todos los bienes financiados bajo el 

Prestamo y los Fondos No Reembolsables 

habr~n sido suministi.ados para el 

proyecto, tal como se contempla en
 
este Convenio".
 

3. La Secci6n 5.2.b se afiade como 

sigue:
 

"SECCION 5.2.b Condici6n Previa al 

Desembolso para las Actividades 

Ejecutadas por la DINAF durante la 

extensi6n del provecto 


Antes de cualquier desembolso, o la 

emisi6n de cualquier documento de 

compromiso de fondos bajo este 

Convenio subsiguiente a la firma de la 

Enmienda No.5, para el proposito de 

apoyar actividades a ser ejecutadas 

directamente por la Direcci6n Nacional 

Forestal (DINAF), la DINAF debe 

someter a AID, en forma y contenido 

satisfactorios a la AID, 1o siguiente:
 

(i) 	 Una liquidaci6n completa de los 

anticipos pendientes. 


(ii) 	 Una lista de todos los vehiculos 

reci.bidos bajo el Proyecto, de 

manera que su ubicaci6n y estado 

actual est6n establecidos, y un 

plan para explicar su destino y 

empleo futuro de acuerdo a las 


2. The first paragraph of Section 3.3
 
of the Agreement is hereby deleted in
 
its entirety and the following is
 
substituted in lieu thereof:
 

"Section 3.3 Project Assistance
 
Completion Date
 

a. The Project Assistance Completion
 
Date ("PACD"), which is September 30,
 
1991, or such other date as the
 
Parties may agree to in writing, is
 
the date by which the Parties estimate
 
that all services financed under the
 
Loan and Grant will have been
 
performed and all goods financed under
 
the Loan and Grant will have been
 
furnished for the Project as
 
contemplated in this Agreement."
 

3. Section 5.2.b is added as follows:
 

"SECTION 5.2.b. Condition Precedent to
 
Disbursement for Activities
 
Implemented by DINAF during this
 
Project Extension
 

Prior to any disbursement, or the
 
issuance of any commitment documents,
 
under this Agreement subsequent to the
 
signing of Amendment No. 5 for
 
activities to be implemented directly
 
by the National Forest Directorate
 
(DINAF), DINAF must submit to AID, in
 
form and substance satisfactory to
 
AID, the following:
 

(i) 	 A full liquidation of
 
outstanding advances.
 

(ii) 	 A list of all the vehicles
 
received under the Project, in
 
which their present location and
 
condition is stated, and a plan
 
to account for their future
 
destination and use in
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necesidades que se anticipan 

bajo esta Extensi6n. Este plan 

debe ser aprobado por A.I.D. 


(iii) 	Un plan para cumplir con las 

recomendaciones contables y de 

manejo financiero hechas por el 

Contralor de la AID y 

comunicadas a la DINAF en 

Febrero de 1990. 


(iv) 	Una explicaci6n escrita de como 

planea aplicar las 

recomendaciones emanadas del 

trabajo de consultoria en 

asistencia administrativa de 

Stern y Naranjo." 


(v) 	 Contratos firmados con dos 

especialistas contables para la 

oficina financiera de DINAF en 

Quito.
 

4. La Secci6n 5.2.c se afiade como 

sigue:
 

"SECCION 5.2.c Condici6n Previa al 

Desembolso para la Agroforesteria en 

el Subprovecto de la AmazonjA 


accordance with the needs
 
anticipated under this
 
Extension.
 

(iii) A plan to comply with the
 
accounting and financial
 
management recommendations made
 
by the AID Controller, as
 
forwarded to DINAF in February,
 
1990.
 

(iv) 	A written explanation of how it
 
plans to apply the
 
recommendations emerging from
 
the management assistance
 
consulting work of Stern and
 
Naranjo.
 

(v) 	 Signed contracts with two
 
accountants for DINAF's Quito
 
financial management office.
 

4. Section 5.2.c is added as follows:
 

"SECTION 5.2,c. Condition Precedent to
 
Disbursement for the Agroforestry in
 
Amazonia Subproiect
 

Antes de cualquier desembolso, o la Prior to any disbursement, or the
 

emisi6n de cualquier documento de issuance of any commitment documents,
 
under 	this Agreement subsequent to the
compromiso de fondos bajo este 


Convenio subsiguiente a la firma de la signing of Amendment No. 5 for the
 

Enmienda No. 5, para el prop6sito de Agroforestry in Amazonia Subproject,
 

apoyar el Subproyecto Agroforestal de Development Alternatives, Inc.(DAI)
 

la Amazonia, Develpment Alternatives, must contract, with AID's and DINAF's
 

Inc. (DAI) deberi contratar, con la approval, eight agroforestry
 

aprobaci6n de AID y DINAF, ocho extensionists to work out of DINAF's
 

extensionistas agroforestales para field offices at Coca and Puyo until
 

trabajar en las oficinas de DINAF en September 30, 1990. By no later than
 

Coca y Puyo, hasta el 30 de septiembre October 1, 1990 DINAF must contract
 

de 1990. A mas tardar hasta el 1 de this eight or other qualified
 

octubre de 1990, DINAF debera agroforestry extensionists to work out
 
of its field offices at Coca and Puyo".
contratar estos ocho u otros 


extensionistas agroforestales
 
calificados, para trabajar fuera de
 
sus oficinas en Coca y Puyo."
 

/
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5. La Secci6n 5.2.d se afiade como 

sigue:
 

"SECCION 5.2.d Condici6n Previa al 

Desembolso Para el Desarrollo del 

Herbario Nacional del Ecuador 


Antes de cualquier desembolso, o la 

emisi6n de cualquier documento de 

compromiso de fondos bajo este 

Convenio subsiguiente a la firma de la 

Enmienda No.5, para apoyar el 

dessarrollo del Herbario Nacional del 

Ecuador, DINAF debe establecer un 

Comite interinstitucional, con la 

participaci6n de la comunidad 

cientifica, para supervisar el 

desarrollo de una infraestructura para 

albergar el Herbar-o Nacional del 

Ecuador. Se sugieren representantes 

de las siguientes instituciones: 

D-1NAF, el Museo Ecuatoriano de 

Ciencias Naturales, CONACYT, 

Universidad Catolica, y otras
 
instituciones afines.
 

6. La Secci6n 5.2.e se aiade como 

sigue:
 

"SECCION 5.2.e Condici6n Previa al 

Desembolso para la Extensi6n del 

Subproyecto de Entrenamiento 


Antes de cualquier desembolso, o la 

emisi6n de cualquier documento de 

compromiso de fondos bajo este 

Convenio subsiguiente a la firma de la 

Enmienda No.5, para el prop6sito de 

apoyar el Subproyecto de 

Entrenamiento, DINAF debe someter a la 

AID un plan de entrenamiento que se 

ajuste a los requisitos establecidos 

por la Oficina de Entrenamiento de la 

Misi6n A.I.D. y que especificamente 

describa c6mo el entrenamiento 

propuesto se relaciona con las 

actividades incluidas en esta
 
Extensi6n."
 

5. Section 5.2.d is added as follows:
 

"SECTION 5.2.d. Condition Precedent to
 
Disbursement for the Development of
 
the National Herbarium of Ecuador
 

Prior to any disbursement, or the
 
issuance of any commitment documents,
 
under this Agreement subsequent to the
 
signing of Amendment No. 5 for the
 
development of the National Herbarium
 
of Ecuador, DINAF must establish an
 
interinstitutional committee, with
 
participation of the scientific
 
community, to oversee the development
 
of facilities for the National
 
Herbarium of Ecuador. Representatives
 
from the following institutions are
 
suggested: DINAF, the Ecuadorian
 
Natural Sciences Museum, CONACYT,
 
Catholic University, and other
 
appropriate institutions."
 

6. Section 5.2.e is added as follows:
 

"SECTION 5.2.e. Condition Precedent to
 
Disbursement for the Training
 
Subproiect
 

Prior to any disbursement, or the
 
issuance of any commitment documents,
 
under this Agreement subsequent to the
 
signing of Amendment No. 5 for the
 
Training subproject, DINAF must submit
 
to AID, in form and substance
 
satisfactory to AID, a training plan
 
that meets the requirements
 
established by the AID Mission
 
Training Office and that specifically
 
describes how the proposed training
 
relates to the activities included in
 
this Extension."
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7. La Secci6n 5.4 Fechas Limites para 

Las Condiciones Previas se suprime en 

su totalidad y se sustituye por lo 

siguiente: 


"Secci6n 5.4. Fechas Limites para las 

Condiciones Previas 


Si todas las condiciones seaaladas en 

la Secci6n 5.2 no se cumplen dentro de 

los 90 dias contados desde la fecha de 

la Enmienda No. 5 o una fecha 

posterior aprobada por escrito por la 

AID, la AID tiene la opci6n de dar por 

terminado este convenio o cualquiera 

de sus partes mediante notificaci6n 

escrita al Prestatario/Donatario."
 

8. La Secci6n 6.7 se afade como sigue: 


"Secci6n 6.7 Subprovecto Agroforestal 

en la Amazonia 


a. 	 El Prestatario/Donatario acuerda 

que la DINAF debe suscribir 

contratos de empleo con los ocho 

extensionistas para Coca y Puyo 

referidos en la Secci6n 5.2 

anterior, a mis tardar hasta el 

1 de Octubre de 1990. 


b. 	 El Prestatario/Donatario acuerda 

tambi6n que DINAF deberi (1) 

establecer tres posiciones 

permanentes para extensionistas 

en Coca y tres para 

extensionistas en Puyo hasta el 

1 de Enero de 1991, y (2) llenar 

estos puestos no m~s tarde que 

el 1 de Abril de 1991.
 

c. 	 Si cualquiera de los tres plazos 

mencionados en (a) y (b) arriba 

no se cumple, a menos que las 

Partes acuerden por escrito, la 

AID podra dar por terminado todo 

apoyo para el Subproyecto 

Agroforestal en la Amazonia. 


7. Section 5.4. Terminal Dates for
 
Conditions Precedent is hereby deleted
 
in its entirety and the following is
 
substituted in lieu thereof:
 

"Section 5.4. Terminal Dates for
 
Conditions-Precedent
 

If all conditions specified in Section
 
5.2 have not been met within 90 days
 
from the date of Amendment No.5, or
 
such later date as AID may agree to in
 
writing, AID, at its option, may
 
terminate this Agreement or any part
 
thereof by written notice to the
 
Borrower/Grantee."
 

8. Section 6.7 is added as follows:
 

"Section 6.7 Agroforestry in Amazonia
 
Subproiect
 

a. 	 The Borrower/Grantee covenants
 
that DINAF shall issue
 
employment contracts to the
 
eight extensionists for Coca and
 
Puyo referred to in Section
 
5.2.c. herein by no later than
 
October 1, 1990.
 

b. 	 The Borrower/Grantee also
 
covenants that DINAF shall (1)
 
establish three permanent
 
extension positions for Coca and
 
three for Puyo by no later than
 
January 1, 1991, and (2) fill
 
these positions by no later than
 
April 1, 1991.
 

c. 	 If any of the three deadlines
 
mentioned in "a" and "b" above
 
is not met, AID, unless the
 
Parties otherwise agree in
 
writing, intends to terminate
 
immediately all support for the
 
Agroforestry in Amazonia
 
subproject.
 

Al
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9. Se suprimen en su totalidad el 


Anexo I Descripci6 n Ampliada del 


Proyecto y el Adjunto A Resumen del 


Plan Financiero, y se sustituyen por 


la Descripci6n Enmendada del Provecto 


y por el nuevo Resumen del Plan 


Financiero adjuntos. 


Excepto lo enmendado en el presente 


documento, el Convenio se mantiene en 


plena Validez y efecto. 


EN TESTIMONIO DE LO CUAL, el 


Estado Ecuatoriano y los Estados 


Unidos de Am6rica, a trav6s de sus 


representantes debidamente 

autorizados, suscriben la presente 


Eniienda No.5 en la fecha y dia a-rites 


indicado. 

/ 

POR EL ESTADO ECATORIANO': 


Ing. JoroeiGallardo,Zavala 

MinStro de Finanzas 

y Cr6dito Pilico 


FISCAL DATA
 

PROJECT 518-0023
 
PA905180023 AMD#5
 
72-1101021
 
LDNA-90-25518-KG13
 
AMOUNT OBLIGATED WITH THIS AMD.
 

$812,749.00
 
RES CTL No.P000061
 

9. Annex I. Amplified Proiect
 

Description and Attachment A thereto,
 

Summary Financial Plan, are hereby
 

deleted in their entirety and the
 

attached Amended Project Description
 

and Amended Summary Financial Plan are
 

substituted'in lieu thereof.
 

Except as amended herein, the
 

Agreement remains in full force and
 

effect.
 

IN WITNESS WHEREOF, the Government
 

of Ecuador and the United States of
 

America, each acting through its
 

respective duly authorized
 
representative, have caused this
 

Amendment No.5 to be signed in their
 

names and delivered as of the day and
 

date first above written.
 

UNITED STATES OF AMERICA
 

Frank Al er
 
Mission D'ector
 
USAID/E uador
 

http:812,749.00


ANEXO 1 


DESCRIPCION AMPLIADA DEL PROYECTO 

APOYO AL SECTOR FORESTAL 


ARTICULO A 


El Provecto 


Secci6n A.l. Obietivo del Provecto. 

El objetivo general del Proyecto es 

manejar y proteger los recursos 

forestales del Ecuador en una forma 

productiva.
 

Secci6n A.2, Prop6sito del Provecto. 

El prop6sito del Proyecto es reforzar 

la capacidad de las instituciones del 

sector forestal ecuatoriano para 

manejar bosques productivos y 

protectores. Este prop6sito se 

obtendrA mediante: (1) vigorizar la 

capacidad de la Direcci6n Nacional 

Forestal (DINAF) para movilizar, 

coordinar, y dar asistencia t6cnica en 

apoyo de otras instituciones piblicas 

y privadas que se ocupan de 

actividades forestales, (2) implantar 

un programa de demostraciones 

forestales de campo incluyendo un 

ingrediente significativo de 

investigaci6n aplicada, y (3) 

fortalecer la capacidad del Gobierno 

del Ecuador para desarrollar el 

potencial econ6mico de las Areas
 
naturales.
 

Secci6n A.3. Sumario de Actividades 

del Provecto. El Proyecto se inici6 

en 1982. En 1987 el Proyecto fue 

redisefado para incluir mis asistencia 

para la vigorizaci6n de la DINAF, 

reducir el n~imero de actividades, y 

poner 6nfasis en demostraciones 

agroforestales. Por medio de esta 

Enmienda No. 5 el Proyecto se extiende 

con una reducci6n adicional en el 

numero de actividades, para incluir 

las siguientes: 


ANNEX 1
 

AMENDED AMPLIFIED PROJECT DESCRIPTION
 
FORESTRY SECTOR DEVELOPMENT PROJECT
 

ARTICLE A
 

The Project,
 

Section A.l. Project Goal. The
 
overall goal of this Project is to
 
productively manage and protect
 
Ecuador's forest resources.
 

Section A.2. Project Purpose. The
 
purpose of the Project is to
 
strengthen the capacity of Ecuadorian
 
forest sector institutions to manage
 
productive and protective forests.
 
This purpose will be achieved by: (1)
 
strengthening the capacity of the
 
National Forestry Directorate (DINAF)
 
to mobilizo, coordinate, and provide
 
technical assistance in support of
 
other private and public sector
 
institutions engaged in forestry
 
act.vities, (2) implementing a program
 
of productive forestry field
 
demonstrations which includes a
 
significant amount of applied
 
research, and (3) strengthening the
 
GOE's capacity to develop the economic
 
potential of natural areas.
 

Section A.3. Summary Project
 
Activities. The Project was initiated
 
in 1982. In 1987, the Project was
 
redesigned to include increased
 
assistance to Gtrengthen DINAF, reduce
 
the number of activities, and place
 
emphasis on agroforestry
 
demonstrations. By this Amendment No.
 
5 the Project is being extended, with
 
a further reduction in the number of
 
activities, to include the following
 
activities:
 



-2-


A. 	Fortalecimiento Institucional A. Institutional Strengthening
 
1. 	Capacitaci6n 1. Training
 
2. 	Asistencia T~cnica 2. Technical Assistance
 
3. 	Flora del Ecuador 3. Flora del Ecuador
 
4. 	Protecci6n Forestal 4. Forest Protection
 
5. 	Contratos de Investigaci6n 5. Research Contracts
 

B. 	Demostraciones Agroforestales B. Agroforestry Field Demonstrations
 
1. 	Agroforesteria en la Amazonia 1. Agroforestry in the Ecuadorian
 

ecuatoriana Amazon
 
2. 	Agroforesteria en la Sierra 2. Sierra Agroforestry
 

C. 	Delimitaci6n y Manejo de Areas C. Delimitation and Management of
 
Naturales Natural Areas
 

1. 	Desarrollo de Areas Naturales 1. Natural Area Development
 
2. 	Delimitaci6n 2. Delimitation
 

D. 	Evaluaci6n y Auditorla D. Evaluation and Audit
 

E. Imprevistos 	 E. Contingency
 

ARTICULO B 	 ARTICLE B
 

Actividades del Provecto 	 Project Activities
 

Secci6n B.1. Capacitaci6n, La Section B.1. Training. Training of
 

capacitaci6n de t6cnicos y forestry sector technicians and
 
profesionales del sector forestal professionals will focus on areas such
 

estari enfocada en ireas tales como as agroforestry, tropical forest
 
agroforesteria, manejo de bosques management, forest protection and
 

tropicales, protecci6n forestal, plantation management that relate to
 
manejo de plantaciones, etc., que se activities to be continued under the
 

relacionan con las actividades que project extension. By June 15, 1990,
 

serin ejecutadas mediante la Extensi6n DINAF will submit to AID a Training
 
del Proyecto. Hasta el 15 de Junio de Plan to cover the period of the
 

1990, DINAF entregarg a la AID un Plan extension, specifying the names and
 

de Capacitaci6n para cubrir el periodo titles of the training candidates, the
 

de la extensi6n, especificando los training areas for each candidate, the
 

nombres y los titulos de los approximate length of the training
 

candidatos a la capacitaci6n, sus desired, and whether training will be
 

ireas de capacitaci6n, la duraci6n done in-country or abroad. The
 

aproximada de la capacitaci6n USAID/Ecuador Training Office and the
 

propuesta, y si 6sta seri dentro o consultants provided under the
 

fuera del pals. La Oficina de technical assistance contract with
 

Entrenamiento de USAID/Ecuador y los Development Alternatives, Inc. (DAI)
 

consultores provistos bajo el contrato will collaborate with DINAF in
 

de asistencia t~cnica con Development identifying training sources and
 

Alternatives Inc. (DAI), colaboraran making training arrangements. Once
 

con la DINAF en identificar las the training plan is prepared and
 

fuentes de capacitaci6n y en hacer approved, the contract with DAI may be
 

arreglos para el entrenamiento. Una modified to include the provision of
 

vez que el programa de entrenamiento short-term training. The amount
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sea preparado y aprobado, el contrato 

con DAI puede ser modificado para 

incluir capacitaci6 n de corta
 
duraci6n. La cantidad asignada para
 
este prop6sito dentro de la Enmienda
 
No. 5 es de USD 150.000,oo.
 

Secci6n B.2. Asistencia T6cnica. Las 

actividades de mayor 4xito en lo que 

va del Proyecto han sido aquellas que 

han recibido asistencia t~cnica. Por 

lo mismo, el Proyecto continuara 

proporcionando asistencia t6cnica para 

aquellas actividades que se 

continuaran durante la extensi6n. 

USAID/Ecuador sera responsable por 

iniciar un "alcance financiero" a un 

contrato existente de AID/W con DAI 

(el principal contratista bajo el 

Proyecto DESFIL de AID/W) para proveer 

dicha asistencia, la mayoria de la 

cual sera sobre una base intermitente 

y de plazo corto, excepto por un jefe 

de grupo de DAI, una secretaria y otro 

personal administrativo que la DINAF, 

AID, y DAI lo consideren necesario. 

Como se hizo en el pasado, fondos 

tanto reembolsables como no 

reembolsables serin usados para
 
financiar dicha asistencia.
 

Se proveerg asistencia t6cnica en las 

siguientes areas: 


Agroforesteria en la Amazonia.- Se 

pediri a DAI que provea hasta 18 meses 

de asistencia t6cnica para el 

componente de Agroforesteria en la 

Amazonia. Especialistas en el area 

forestal, agronomia y/o ganaderia 

serin requeridos. Estos t6cnicos 

ayudarin a la DINAF en el desarrollo 

de sistemas agroforestales 

ecologicamente y economicamente 

autosostenidos en las ireas cercanas a 

Coca y Puyo. Especial 6nfasis se 

pondra en la introducci6n de especies 

forestales no madereras en los 

sistemas agroforestales a trav 6s de 

mayor colaboraci6n con la actividad de 

Flora del Ecuador. Asimismo, se haran 

esfuerzos para identificar y probar 

alternativas econ6micas para las 


allocated under Amendment No. 5 for
 
this purpose is US$150,000.
 

Section B.2. Technical Assistance.
 
The most successful project activities
 
to date have been those receiving
 
technical assistance. Therefore, the
 
project will continue to provide
 
technical assistance for those
 
activities to be continued during the
 
18-month extension. USAID/Ecuador
 
will be responsible for initiating a
 
"buy-in" to an existing AID/W contract
 
with DAI (the principal contractor
 
under the AID/W DESFIL Project) to
 
provide such assistance, which will
 
largely be on an intermittent
 
short-term basis except for a
 
Chief-of-Party for DAI, a secretary,
 
and such other administrative staff as
 
DINAF, AID, and DAI agree are
 
necessary. As in the past, both
 
project loan and grant funds will be
 
used to finance such assistance.
 

Technical assistance will be provided
 
in the following areas:
 

Agroforestry in Amazonia - DAI will
 
be asked to provide up to 18 months of
 
technical assistance for the Lowland
 
Agroforestry component. Specialists
 
in forestry, agronomy and/o livestock
 
are likely to be needed. These
 
technicians will assist DINAF in
 
developing ecologically and
 
economically sustainable agroforestry
 
systems in the areas around Coca and
 
Puyo. Increased emphasis will be
 
placed on the introduction of
 
non-timber tree species into
 
agroforestry systems through increased
 
collaboration with the Flora del
 
Ecuador activity. Also, efforts will
 
be made to identify and test economic
 
alternatives to coffee and pastures in
 

the systems currently in use.
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plantaciones de caf6 y pastizales en
 
los sistemas actualmente utilizados.
 

Agroforesteria de la Sierra.- DAI 

tambien proveeri un t6cnico 

agroforestal para el irea de la 

Sierra, por un total de nueve meses 

(aproximadamente cuatro semanas cada 

dos meses) durante los dieciocho meses 

de extensi6n. Este experto asesorarg 

a la DINAF y a CARE en el desarrollo 

de sistemas agroforestales 

ecologicamente y econ6micamente 

sostenibles en la Sierra (en las 

provincias de Tungurahua, Cotopaxi, 

Chimborazo y Cafiar). Adicionalmente, 

continuar apoyando los trabajos 

actualmente en ejecuci6n, para 

introducir especies forestales tanto 

nativas como ex6ticas en los sistemas 

agricolas de pequefios agricultores en 

las laderas montafosas, para promover 

la conservaci6n del suelo y del agua 

mientras proveen de lefia, pingos y 

otros productos forestales para 

consumo interno. El experto en 

agroforesteria de la Sierra proveera 

asistencia para mejorar el ma.aejo 

sostenido del componente agricola de 

los sistemas agroforestales. El 

experto/a tambi4n continuari dando 

asistencia en el manejo de 

plantaciones forestales existentes, 

especialmente en el cambio de 

plantaciones de pino existentes a 

sistemas mas productivos 

silvo-pastorales. El 6nfasis, por lo 

tanto, continuara siendo en asistencia 

t~cnica en silvicultura. En la medida 

de lo posible, asistencia en agronomia 

y otras diciplinas se obtendra de 

fuentes locales tales como INIAP y 

FUNDAGRO. A los expertos trabajando 

en agroforesteria en la Amazonia se
 
les solicitari asistencia para la
 
actividad agroforestal en las tierras
 
altas cuando sea necesario.
 

Protecci6n Forestal (Asesor 

No.l).- A travis de DAI, el proyecto 

proporcionara nueve meses de 

asistencia t~cnica en protecci6n 

forestal. Esta persona sera ya sea un 


Agroforestry in the Sierra.- DAI
 
will also provide one agroforestry
 
advisor for the Central Sierra area
 
for a total of 9 months (approximately
 
4 weeks every two months) during the
 
18-month extension. This technician
 
will advise DINAF and CARE on the
 
development of ecologically and
 
economically sustainable agroforestry
 
systems in the Sierra (the provinces
 
of Tungurahua, Cotopaxi, Chimborazo,
 
and Canar). He/she will continue to
 
support work currently underway to
 
introduce both native and exotic tree
 
species into the agricultural systems
 
of small hillside farmers, thereby
 
promoting soil and water conservation
 
while supplying firewood, posts, and
 
other forest products for on-farm
 
consumption. The Sierra agroforestry
 
advisor will also provide assistance
 
to improve the sustainability of the
 
agricultural component of agroforestry
 
systems. He/she will also continue to
 
provide assistance in the management
 
of existing forest plantations,
 
especially in the conversion of
 
existing pine plantations to more
 
productive silvo-pastoral systems.
 
The emphasis, therefore, will continue
 
to be on technical assistance in
 
forestry. Insofar as possible,
 
assistance in agronomy and other
 
disciplines will be obtained from
 
national sources such as INIAP and
 
FUNDAGRO. Also, the technical
 
advisors working on the Agroforestry
 
in the Amazonia component may be asked
 
to provide assistance to the Sierra
 
Agrofirestry activity when appropriate.
 

Forest Protection (Advisor No. 1) -
Through DAI, the project will provide 
9 months of technical assistance in 
forest protection. This person will 
be either a forest pathologist or 
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pat6logo forestal o un entom6logo. El 

experto/a trabajari con la unidad de 

protecci6n forestal de la DINAF as! 

como con las unidades involucradas de 

la Universidad Cat6lica de Quito, 

Universidad de Loja y el Instituto 

Nacional de Investigaci6n Agropecuaria 

(INIAP). Este consultor tambi6n dari 

asistencia a otras actividades 

forestales especialmente 

agroforesteria y actividades de manejo 

de plantaciones. De ser posible, el 

experto/a trabajari medio tiempo como 

asesor en investigaci6n fcrestal, si 

es que se contrata a alguien 

calificado para las dos areas; caso 

contrario, el experto/a trabajari en 

forma intermitente (aproximadamente 

cuatro semanas cada dos meses).
 

Protecci6n Forestal (Asesor 

No.2).- Para complementar el trabajo 

del especialista en protecci6n 

forestal, mencionado anteriormente, se 

solicitara a DAI que provea un segundo 

asesor para protecci6n forestal, quien 

como el asesor No. 1, seri un pat6logo 

forestal o un entom6logo. No 

obstante, si el asesor No. 1 es un 

pat6logo forestal, el asesor No. 2 

debe ser un entom6logo, de manera que 

sus campos sean complementarios. Se 

prev6 que el experto/a trabajara para 

el proyecto por mes y medio en 1990 y 

por mes y medio en 1991, trabajando 

con las mismas instituciones como el 

asesor principal para protecci6n
 
forestal.
 

Jefe de Grupo de DAI.- El 

proyecto requeriri los servicios de un 

Jefe de Grupo a tiempo completo para 

coordinar todas las 

actividades/servicios a cargo de DAI. 


Investigaci6n.- A trav6s de DAI el 

proyecto proveera un especialista en 

investigaci6n forestal por un total de 

nueve meses durante los dieciocho 

meses de extensi6n. El experto/a 

trabajara con DINAF y varias 

universidades en todo el Ecuador para 


entomologist. He/she will work with
 
DINAF's Forest Protection Unit as well
 
as the cooperating subunits at
 
Universidad Catolica de Quito,
 
Universidad de Loja and the Institute
 
of Agricultural and Livestock Research
 
(INIAP). This advisor will also
 
provide technical assistance/advice
 
to other forest-j activities,
 
especially agroforestry and plantation
 
management activities. If possible,
 
he/she will also work half-time as the
 
forestry research advisor if someone
 
with qualifications for both positions
 
can be found. Otherwise, he/she will
 
work on an intermittent basis
 
(approximately 4 weeks every two
 
months).
 

Forest Protection (Advisor No. 2) -

To complement the work of the 
aforementioned forest protection 
specialist, DAI will be asked to 
provide a second forest protection 
advisor who, like Advisor No.1, will 
be either a forest pathologist or 
entomologist. However, if Advisor 
No.1 is a forest pathologist, Advisor 
No.2 must be an entomologist so that 
their backgrounds are complementary. 
It is anticipated that he/she will 
work for the project for 1 1/2 months 
in 1990 and 1 1/2 months in 1991, 
working with the same institutions as 
Advisor No.1. 

DAI Chief-of-Party - The project
 
will require the services of a
 
full-time Chief-of-Party to coordinate
 
all the activities/services being
 
handled by DAI.
 

Research. Through DAI, the project
 
will provide a forestry research
 
specialist for a total of 9 months
 
during the 18-montb extension. He/she
 
will work with DINAF and various
 
universities throughout Ecuador to
 
design and implement forestry research
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disefiar e implementar campos de 

investigaci6n forestal (en 

espaciamiento, raleo, fertilizantes, 

etc.) y al mismo tiempo colaborar en 

investigaci6n, en el establecimiento y 

manejo de plantaciones forestales. 

Como se indic6 anteriormente, el 

experto/a podria trabajar medio tiempo 

como el asesor principal de protecciin 

forestal; caso contrario quien sea 

contratado para esta posici6n
 
trabajara en forma intermitente
 
(aproximadamente cuatro semanas cada
 
dos meses).
 

Manajo de Areas Naturales.- A 

trav6s de DAI, el proyectu proveeri un 

especialista en la planificaci6n y 

manejo de ireas naturales por un total 

de nueve meses para la extensi6n de 18 

meses (aproximadamente 4 semanas cada 

dos meses). El experto/a trabajara 

directamente con la Divisi6n de Areas 

Naturales y Silvestres de la DINAF 

para ayudarles a desarrollar 

facilidades para los visitantes en el 

Parque Nacional Machalilla y la 

reserva Cotacachi-Cayapas, as! como 

para iniciar actividades disejadas a 

desarrollar el potencial econ6mico de 

estas Areas y sus zonas de
 
amortiguaci6n.
 

Secci6n B.3. Flora del Ecuador. 

Durante los 18 meses de la extensi6n 

del proyecto, el componente Flora del 

Ecuador continuara dando entrenamiento 

al personal de DINAF y a estudiantes 

universitarios, y proveyendo equipos y 

materiales como sigue: 4 cursos en 

dendrologla (dos en 1990 y dos en 

1991) para el personal de DINAF, 6 

donaciones para investigaci6n para 

estudiantes universitarios avanzados, 

equipo y materiales para investigaci

6 n 

botinica, gastos de publicaci6n y de 

trabajo de campo. La cantidad
 
presupuestada para estos trabajos es
 
de US$40,000.
 

Adicionalmente el proyecto financiara 

el desarrollo del Herbario Nacional a 


trials (in spacing, thinning,
 
fertilizers, etc.) as well as assist
 
in research on establishing and
 
managing forest plantations. As noted
 
above, he/she may also work half-time
 
as the principal forest protection
 
advisor; otherwise, the person filling
 
this position will work on an
 
intermittent basis (approximately four
 
weeks every two months).
 

Management of Natural Areas.
 
Through DAI, the project will provide
 
a specialist in natural area planning
 
and management for a total of 9 months
 
over the 18-month extension
 
(approximately 4 weeks every two
 
months). He/she will work directly
 
with the Natural Areas and Wildlife
 
Division of DINAF in helping them to
 
develop visitor facilities in
 
Machallila National Park and the
 
Cotacachi-Cayapas Reserve as well as
 
initiate activities designed to
 
develop the economic potential of
 
these areas and their buffer zones.
 

Section B. 3. Flora del Ecuador.
 
During the 18-month extension, the
 
Flora del Ecuador component will
 
continue to provide training for DINAF
 
staff and university students and
 
equipment/materials as follows: 4
 
courses in dendrology (two in 1990 and
 
two in 1991) for DINAF staff, 6
 
research grants for senior university
 
students, equipment and supplies for
 
botanical research, publication
 
expenses and field work expenses. The
 
amount budgeted for this is US$40,000.
 

In addition, the project will finance
 

the development of the National
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un costo estimado de US$ 40,000 

provenientes de los fondos de 

pristamo, si las siguientes tres 

condiciones se cumplen:
 

(1) Hasta el 15 de Junio de 1990 la 

DINAF conformara un Comit6 de 

Desarrollo compuesto de representantes 

de DINAF, Museo Ecuatoriano de 

Ciencias Naturales, CONACYT, 

Universidad Cat6lica y otras 

instituciones relacionadas para 

supervisar la planificaci6n y 

desarrollo del Herbario Nacional; 


(2) hasta el 15 de Julio de 1990 la 

DINAF entregari a USAID/Ecuador un 

calendario y plan de trabajo, 

aprobados por el comit6, para el 

desarrollo de dichas facilidades, 

incluyendo su ubicaci6n; 


(3) la DINAF deberi presentar para la 

aprobaci6n de la AID un contrato de 

arrendamiento o de construcci6n que 

seri firmado en la fecha especificada 

en dicho calendario. Si el Comit6 de 

Desarrllo determina que la 

construcci6n de nuevas facilidades o 

la expansi6n de las actuales es lo mas 

apropiado, DINAF o el Museo 

Ecuatoriano de Ciencias Naturales 

tendri a su cargo la contrataci6n de 

los trabajos de construcci6n con un 

contratista local, siempre y cuando un 

contrato al respecto sea firmado en la 

fecha establecida en el calendario ya 

mencionado. Si alguna de estas tres
 
condiciones no se cumple, los fondos
 
para el Herbario Nacional serin
 
deobligados.
 

Secci6n B.4. Protecci6n Forestal. Con 

el apoyo del proyecto, DINAF cre6 un 

sistema nacional de protecci6n 

forestal para la protecci6n de las 

plantaciones existentes y de los 

bosques naturales de incendios, 

insectos y enfermedades. DINAF 

estableci6 una Unidad de Protecci6n 

Forestal propia al construir un 

Laboratorio y crear puestos 


Herbarium, wih an estimated cost of
 
$40,000 from loan funds, if the
 
following three condition are met:
 

(1) By June 15, 1990, DINAF will
 
establish a Development Committee made
 
up of representatives of DINAF, the
 
Ecuadorian Natural Sciences Museum,
 
CONACYT, Catholic University, and
 
other appropriate institutions to
 
oversee the planning and
 
implementation of the development of
 
the National Herbarium;
 

(2) By July 15, 1990, DINAF will
 
submit to USAID/Ecuador for its
 
approval a schedule and work plan,
 
approved by the committee, for
 
developing the facility including the
 
location thereof; and
 

(3) A rental or construction contract
 
is signed by the date specified
 
therein. If the Development Comm.ittee
 
determines that construction of a new
 
facility or expansion of the existing
 
facilities is the most appropriate
 
solution, DINAF or the Ecuadorian
 
Natural Museum of Sciences will be
 
responsible for contracting the work
 
to a construction firm in Ecuador
 
provided a contract can be signed by
 
the date specified in the approved
 
schedule. If any of these three
 
conditions is not met, funds for the
 
National Herbarium will be deobligated.
 

Section B.4. Forest Protection. With
 
the Project's support, DINAF has
 
created a National Forest Protection
 
system focusing on protecting existing
 
plantations and natural forests from
 
fire insects and diseases. In
 
particular, DINAF has established an
 

in-house Forest Protection Unit by
 
building a Forest Protection
 
Laboratory and creating permanent
 

/
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permanentes para un entom6logo, un 

pat6logo y un especialista en defensa 

contra incendios forestales. 

Adicionalmente, DINAF ha apoyado 

subunidades en cada una de estas 

disciplinas en dos universidades y en 

una de las estaciones de investigaci6n 

agropecuarias naci(onales (dedicada a 

la protecci6n de los irboles en los 

sistemas agroforestales).
 

Sin embargo, el desarrollo de 

colaboraci6n con las instituciones de 

investigaci6n y del personal local 

para la protecci6n forestal tuvo un 

comienzo lento. Asimismo, los 

especialistas de protecci6n forestal 

de la DINAF adn no han podido 

desarrollar con plenitud las destrezas 

necesarias para enfrentar los
 
problemas de protecci6n forestal.
 

El objetivo principal del compinente 

de protecci6n forestal seri el 

corregir esta situaci6n. Se 

solicitari a DAI que provea dos 

especialistas en protecci6n forestal 

en forma intermitente por un total de 

12 meses/hombre, un especialista en 

patologia forestal y otro en 

entomologia forestal. Sus funciones 

se describen mas detalladamente en la 

secci6n B.2. Tambi6n se continuarg 

con el apoyo para la investigaci6n en 

protecci6n forestal dentro de las 

instituciones colaboradoras y se hari 

un esfuerzo mucho mayor para compartir 

los resultados de esta investigaci6n 

con la gente e instituciones que 

necesitan la informaci6n para producir 

Arboles mas saludables y valiosos. 

Hasta el 15 de junio de 1990, DINAF 

deberi haber suscrito convenios de 

largo plazo para continuar la 

colaboraci6n con la Universidad de 

Loja, la Pontificia Universidad 

Cat6lica del Ecuador, y el Instituto 

Nacional de Investigaciones 

Agropecuarias (INIAP), que 

establecerin las bases de una 

colaboraci6n continua con estas 

instituciones durante y despu6s de la
 
Extensi6n del Proyecto.
 

posts for an entomologist, a
 
pathologist and a forest fire
 
specialist. In addition, DINAF
 
supports subunits in each of these
 
disciplines in two universities and in
 
one of the National Agricultural
 
Research Stations (for diseases of the
 
tree component of agroforestry
 
systems).
 

However, collaboration with research
 
institutions and local personnel
 
involved in forest protection has
 
developed slowly. Also, the DINAF
 
forest protection specialists have
 
still not fully daveloped the
 
professional skills needed to deal
 
with forest protection problems.
 

The Forestry Protection component of
 
the project will, therefore, attack
 
these two problems. DAI will be asked
 
to provide two forest protection
 
advisors on an intermittent basis for
 
a total of 12 person-months, one
 
specializing in forest pathology and
 
the other in forest entomology. These
 
duties are more fully described in
 
Section B.2 herein. Second, suppoit
 
for forest protection research will be
 
continued with the collaborating
 
institutions mentioned below, and
 
greater effort will be directed
 
towards sharing the results of this
 
research with those pcople and
 
institutions needing the information
 
iu order to produce healthier and more
 
valuable trees. By June 15, 1990,
 
DINAF must sign long-term agreements
 
to continue collaboration with the
 
University of Loja, the Pontifical
 
Catholic University of Ecuador (PUCE)
 
and the National Agricultural Research
 
Institute (INIAP), which will
 
establish the basis for continued
 
collaboration with these institutions
 
during and after this project
 
extension.
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Secci6n B.5. Contratos de 

Investigaci6n. Se realizarin 

Contratos para extender el trabajo 

realizado por Cultural Survival 

(entrenamiento en manejo de recursos 

naturales para comunidades indigenas), 

Jardin Botinico de Missouri (para los 

costos en d6lares del componente Flora 

del Ecuador) y Fundaci6n IDEA 

(investigaci6n biol6gica en los 

pargues nacionales y reservas 

naturales). Fundaci6n IDEA ya ha 

presentado una propuesta a 

USAID/Ecuador y a la DINAF para su 

financiamiento. Se pediri lo mismo a 

Cultural Survival y al Jardin Botinico 

de Missouri. Una vez que estas 

propuestas sean aprobadas por AID y 

DINAF, AID remitira estas propuestas a 

DAI y les solicitara que suscriba 

contratos con cada una de estas
 
instituciones para llevar a cabo la
 
investigaci6n.
 

Si hay fondos disponibles, otras 

investigaciones sobre t6picos que 

contribuirin a la conservaci6n de 

bosques tropicales y biodiversidad, y 

al desarrollo de potencial econ6mico 

de las ireas naturales y sus zonas de 

amortiguamiento, sercn financiadas a 

trav6s de contratos con instituciones 

de investigaci6n y capacitaci6n.
 

Secci6n B.6. Agroforesteria en la 

Amazonia ecuatoriana. Bajo este 

componente del Proyecto, la DINAF 

continuari trabajando con los 

campesinos individualmente para 

desarrollar lotes forestales modelo en 

sus fincas que sean sistemas 

agroforestales sostenibles. Este 

programa trata de desarrollar fuentes 

de ingreso alternas para finqueros que 

ahora dependen del cafe y del ganado y 

de este modo reducir la presi6n sobre 

los bosques naturales que estin siendo 

agotados por la deforestaci6n 

indiscriminada. Durante los 18 meses 

de la extensi6n, DINAF expandiri el 

programa, (1) cubriendo 1000 finqueros 

adicionales en las Provincias de Napo 


Section B.5. Research Contracts.
 
Contracts to extend current work by
 
Cultural Survival (natural resources
 
management training for indigenous
 
communities), Missouri Botanical
 
Gardens (for the dollar costs of the
 
Flora del Ecuador component), and
 
Fundaci6n IDEA (biological research
 
on national parks and nature reserves)
 
will be provided. Fundaci6n IDEA has
 
already submitted a proposal to USAID/
 
Ecuador and DINAF for financing;
 
Cultural Survival and the Missouri
 
Botanical Gardens will be asked to do
 
the same. Once these proposals are
 
approved by AID and DINAF, AID will
 
forward the proposals to DAI and
 
request DAI to enter into subcontracts
 
with each of these institutions to
 
carry out the research.
 

If funds permit, research on other
 
topics (contributing to the
 
conservation of tropical forests and
 
biodiversity and the development of
 
the economic potential of natura±
 
areas and their buffer zones) will be
 
supported through similar contracts to
 
research and training institutions.
 

Section B.6. Agroforestry in the
 
Ecuadorian Amazon. Under the Amazon
 
component of the project, DINAF will
 
continue working with individual
 
farmers in developing farm-forestry
 
plots which are sustainable
 
agroforestry systems. The program is
 
intended to develop alternate sources
 
of cash income for farmers currently
 
dependent on coffee and cattle
 
production, and thereby reduce the
 
pressure on natural forests being
 
depleted by indiscriminate
 
deforestation. During the 18-month
 
extension DINAF will expand the
 
program by (1) covering an additional
 
1000 farmers in the Napo and Pastaza
 
provinces, and (2) incorporating
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y Pastaza, y (2) incorporando especies 

de irboles no maderables importantes 

en estos lotes 'groforestales modelo. 

DINAF continuari recibiendo asistencia 

en estos esfuerzos de parte de 

especialistas agricolas y forestales 

que serin contratados por el 

contratista de asistencia t~cnica 

(DAI) en una forma intermitente por un
 
total de 18 meses-hombre.
 

Para poder llevar a cabo el programa, 

DINAF necesitara los servicios de 8 

agentes de extensi6n agroforestal para 

trabajar en las oficinas de DINAF en 

Puyo y Coca. DINAF y los consultores 

referidos anteriormente trabajarin 

conjuntamente para identificar 

extensionistas id6neos.
 

Inicialmente DINAF tiene la opci6n de 

contratar estos 8 extensionistas a 

travs de DAI y de pagar sus salarios 

con fondos del Proyecto. Sin embargo, 

como esti establecido en la Secci6n 

6.7 del Convenio enmendado, DINAF 

deberi (1) tener los 8 extensionistas 

bajo contratos directamente con DINAF 

no mis tarde que el 1 de Octubre de 

1990, (2) establecer posiciones 

permanentes para 6 extensionistas 

hasta el 1 de Enero de 1991, y (3) dar 

nombramiento a extensionistas 

calificados para estas posiciones 

permanentes hasta el 1 de Abril de 

1991. Si cualquiera de estas tres 

fechas limites no se llega a cumplir, 

este componente del proyecto ser
 
terminado inmediatamente despu6s.
 

Secci6n B.7. Agroforesteria en la 

Sierra. El componente Agroforesteria 

en la Sierra cubre 4 provincias 

(Chimborazo, Tungurahua, Cotopaxi y 

Ca~ar) y comprende dos 

subcomponentes: lotes pequefios 

demostrativos que incorporen irboles 

en sus actuales pricticas agricolas y 

manejo mejorado de plantaciones 

forestales existentes. El 

subcomponente de demostraci6n esta 

disefado para estimular al agricultor 


economically important non-timber tree
 
species in the model agroforestry
 
plots. DINAF will continue to be
 
assisted in these efforts by
 
agricultural and forestry specialists
 
who will be contracted by DAI on an
 
intermittent basis for a total of 18
 
person-months.
 

In order to carry out this program,
 
DINAF will need the services of 8
 
agroforestry extension agents to work
 
out of DINAF's offices in Puyo and
 
Coca. DINAF and the consultants
 
referred to above will work together
 
to identify qualified extensionists.
 

Initially, DINAF will have the option
 
of contracting these eight
 
extensionists through DAI and paying
 
their salaries with project funds.
 
However, as stated in Section 6.7 of
 
the amended Agreement, DINAF must (1)
 
put eight extensionists under contract
 
directly with DINAF by no later than
 
October 1, 1990; (2) establish
 
permanent positions for six
 
extensionists by January 1, 1991, and
 
(3) appoint qualified extensionists to
 
these permanent positions by April 1,
 
1991. If any of these three deadlines
 
is not met, this component of the
 
project will be terminated immediately
 
thereafter.
 

Section B.7. Agroforestry in the
 
Sierra Region. The Sierra
 
agroforestry component covers 4
 
provinces (Chimborazo, Tungurahua,
 
Cotopaxi and Cafiar) and involves two
 
subcomponents: small demonstration
 
plots which incorporate trees into
 
existing agricultural practices and
 
improved management of existing forest
 
plantations. The demonstration
 
subcomponent is designed to encourage
 
farmers to plant trees in conjunction
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para plantar irboles conjuntamente con 

cultivos y pastizales. El 

subcomponente de manejo de 

plantaciones tiene el prop6sito de 

incrementar la productividad de las 

plantaciones de pino existentes y, 

donde fuere posible, convertir las 

plantaciones en sistemas 

silvo-pastorales. Las plantaciones 

sobredensas serin raleadas con el fin 

de producir sistemas agroforestales 

mis productivos. La meta es mejorar 

la prictica agroforestal en 22.000 Ha 

de plantaciones de pino en la Sierra e 

incrementar el valor de cada Arbol que
 
llegue a su edad plena de rotaci6n por
 
un factor de 5 a 10 veces.
 

Durante 1989, la actividad de 

demostraci6n tuvo un impacto 

significativo en 200 agricultores 

pequenos. Durante la extensi6n de 18 

meses, por lo menos 300 agricultores 

con un estimado de 750 Ha. serin 

incorporados al programa. DAI 

proveeri un experto agroforestal por 

un total de 9 meses en forma 

intermitente. A travis de un contrato 

con DAI, CARE financiari todos los 

costos que demanden esta actividad, 

incluyendo la provisi6n de materiales, 

transporte, gastos de viaje, etc.. 


Secci6n B.8. Areas Naturales, El 

proyecto financiari la construcci6n de 

facilidades de visita en dos unidades 

del Sistema Nacional de Parques y 

Reservas, Parque Nacional Machalilla y 

Reserva Cotacachi-Cayapas, dos Areas 

protegidas que se espera atraigan un 

gran ntimero de visitantes en el futuro 

cercano. Las facilidades de 

Machalilla incluyen lugares de acampar 

(640 m2), Areas para almorzar (10), 

baterias sanitarias (4), un sistema de 

agua potable y mejoras en un sendero 

esc~nico ya existente (500 peldafios y 

letreros). Las facilidades en 

Cotacachi-Cayapas incluyen un Centro 

de Visitantes (80 m2) y 

acondicionamiento de senderos (5 Km). 

Se efectuarA tambi6n un taller de una 

semana para guias turisticos.
 

with crops and pasture lands. The
 
plantation management subcomponent is
 
intended to increase the productivity
 
of existing pine plantations and,
 
where possible, convert plantations
 
into silvo-pastoral systems. Overly
 
dense plantations will be thinned to
 
produce more productive pine-pasture
 
systems. The coal is to improve
 
forestryagricultural practices on
 
22,000 hectares of pine plantations in
 
the Sierra and increase the value of
 
each tree grown to full rotation age
 
in such plantations by 5 to 10 times.
 

During 1989, the demonstration
 
activity had a significant impact on
 
200 small farmers. During the
 
18-month extension, at least 300
 
farmers with an estimated 750 hectares
 
of land will be added to the program.
 
DAI will provide an agroforestry
 
expert for a total of nine months on
 
an itermittent basis. Through a
 
subcontract with DAI, CARE will
 
support all costs of implementing this
 
activity including the provision of
 
supplies, transportation, travel
 
costs, etc..
 

Section B.S. Natural Areas. The
 
project will finance construction of
 
visitor facilities in Machalilla
 
National Park and Cotacachi-Cayapas
 
Reserve, two protected natural areas
 
expected to attract large numbers of
 
visitors in the near future. The
 
Machalilla facilities to be
 
constructed include campgrounds (640
 
sq.m.), picnic areas (10), sanitary
 
facilities (4 sets), a potable water
 
system and the improvement of an
 
existing scenic trail (500 steps and
 
signs). The Cotacachi-Cayapas
 
facilities include a Visitor Center
 
(80 sq. m.) and conditioning of
 
visitor trails (5 Km). DINAF will
 
conduct a one-week workshop for tour
 

guides.
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La cantidad asignada para esta 

actividad en la Enmienda No. 5 es 

US$25,000. La DINAF seri responsable 

por todo el trabajo de construcci6n, 

incluyendo la contrataci6n de una 

cornpaiia constructora, como sea 

necesario.
 

Esta extensi6n tambi6n apoyari la 

continiudad en la delimitaci6n de 

parques nacionales y reservas. DINAF 

suscribirg un convenio con el IERAC 

(Instituto Ecuatoriana de Reforma 

Agraria y Colonizaci6n) para la 

ejecuci6n de esta actividad. El 

Convenio se presentari a la AID para 

su aprobaci6n hasta el 30 de mayo de 

1990. Para apoyar esta activiad 

estarin disponibles US$15.000 durante 

la extensi6n.
 

Secci6n B.9, Evaluaci6n. Una 

evaluaci6n final seri llevada a cabo 

durante los meses finales del 

Proyecto. USAID/Ecuador, con el 

consentimiento de DINAF, seri 

responsable de la selecci6n de un 

contratista y de la ejecuci6n del 

contrato. Se ha asignado US$54.000 

para esta actividad en el presupuesto 

del 	proyecto. Esta evaluaci6n se 

centrari en las realizaciones del 

Proyecto en referencia a sus objetivos 

y a la sostenibilidad de sus 

actividades. Esta evaluaci6n 

examinarg 1o siguiente:
 

o 	 La magnitud en la que los sistemas 

nucleares administrativo, 

financiero y de manejo se ha 

fortalecido dentro de la DINAF, y 

en la que la DINAF ha 

institucionalizado el rol que 

proponla el Proyecto.
 

o 	 La utilidad e impacto de los 

sistemas de investigaci6n y 

protecci6n forestales ejecutados 

bajo el Proyecto y la probabilidad 

de que sean sostenibles. 


The amount allocated for this activity
 
under Amendment No. 5 is US$25,000.
 
DINAF will be responsible for all
 
construction work, including
 
contracting with local construction
 
companies as necessary.
 

This Extension will also support the
 
continued delimitation of national
 
parks and reserves. DINAF will sign an
 
agreement with IERAC (the Ecuadorian
 
Institute for Agrarian Reform and
 
Colonization) to carry out this
 
activity. The agreement will be
 
submitted to AID for approval by May
 
30. Up to $15,000 will be available
 
to support this activity during the
 
extension.
 

Section B.9. Evaluation. A final
 
evaluation will be carried out during
 
the final months of the Project.
 
USAID/Ecuador in consultation with
 
DINAF will be responsible for
 
selecting the contractor and executing
 
the contract. US$54,000 has been
 
allocated to this activity in the
 
project budget. The evaluation will
 
assess what the project has
 
accomplished in terms of its
 
objectives and the sustainability of
 
its activities. This evaluation will
 
examine the following:
 

o 	 The extent to which DINAF's cce
 
administrative, financial, and "'
 

management systems have been
 
strengthened and DINAF has
 
institutionalized the role set out
 
for it in this project.
 

0 	 The utility and impact of the
 
forestry research and protection
 
systems implemented under the proj­
ect 	and the probability that they
 
will be sustained.
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o 	 El 6xito de DINAF en delimitar y 0 DINAF's success in carrying out
 
manejar greas naturales y bosques the delimitation and management of
 
protectores y el potencial de natural areas and protective
 
estas actividades para generar un forest areas, and the potential of
 
desarrollo del potencial econ6mico these activities for generating
 
efectivo de los parques, reservas effective development of the
 
y otras ireas naturales, a gran 	 economic potential of parks,
 
escala en el Ecuador. 	 reserves, and other natural areas
 

on a wide scale in Ecuador.
 

o 	 El 6xito de DINAF en ejecutar o DINAF's success in implementing
 
actividades de agroforesteria y agroforestry and plantation
 
manejo de plantaciones forestales management activities, and the
 
y la probabilidad de que estas likelihood that these activities
 
actividades sean expandidas y will be expanded and refined to
 
refinadas para volverse mis become more sustainable (ecolo­
sostenibles (tanto ecol6gica como gically and economically).
 
econ6micamente).
 

ARTICULO C 	 ARTICLE C
 

ARREGLOS DE IMPLEMENTACION 	 IMPLEMENTATION ARRANGEMENTS
 

Las actividades listadas previamente The activities listed above can be
 
pueden ser ficilmente separadas en dos readily separated into two groups,
 
grupos, a saber: actividades que i.e., activities that can be carried
 
pueden ser llevadas a cabo out directly by DINAF, and activities
 
directamente por la DINAF, y, involving the provision of technical
 
actividades que tienen que ver con la assistance, research, and training
 
provisi6n de asistencia ticnica, services that have to be procured from
 
investigaci6n, y capacitaci6n que other sources. As noted previously, a
 
deben ser obtenidos de otras fuentes. buy-in to the DAI contract will be
 
Como se sefal6 anteriormente, se used to provide the technical
 
utilizari un alcance financiero con assistance, research and, possibly,
 
DAI para proveer la asistencia some short-term training.
 
t6cnica, investigaci6n y,
 
posiblemente, capacitaci6L de corta
 
duraci6n.
 

A. 	Respo_ abilidades de DAI: A. Responsibilities of DAI:
 

1. Capacitaci6n de corta duraci6n 1. Short-term training for personnel
 
para el personal involucrado en involved in activities being
 
actividades realizadas durante la implemented during the project
 
Extensi6n del Proyecto puede ser extension may be added to the DAI
 
afiadido al contrato con DAI, luego de contract following approval of a
 
la aprobaci6n del plan de capacitaci6n training plan;
 

2. Contratos con ocho extensionistas 2. Contracting eight agroforestry
 

agroforestales para trabajar en Puyo y extensionists to work in Puyo and Coca
 

Coca hasta septiembre 30 de 1990. until September 30, 1990;
 

'V
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3. Administraci6n de contratos de 3. Administration of research
 
investigaci6 n con instituciones de contracts with research and training
 

investigaci6n y capacitaci6n para institutions to carry out research
 

enfocar temas que contribuyan al which will contribute to the
 

desarrollo del potencial econ6mico de development of the economic potential
 

las greas naturales y sus zonas de of natural areas and their buffer
 
zones in ways which involve the
amortiguamiento en formas que 


involucren la participaci6n de participation of local populations; and
 

poblaciones locales, y
 

4. Un subcontrato con CARE para 	 4. A subcontract with CARE to carry
 

llevar a cabo las actividades out agroforestry and plantation
 

agroforestales de la Sierra. management activities in the Sierra.
 

B. Responsabilidades de DINAF: 	 B. Responsibilities of DINAF:
 

1. 	Presentar a AID un plan de 1. By June 15, 1990, submit to AID a
 
Training Plan, including identifying
entrenamiento, incluyendo la 


identificaci6n de candidatos adecuados appropriate candidates;
 
antes del 15 de junio de 1990;
 

2. Assist DAI in locating 8 extension
2. 	Colaborar con DAI para conseguir 8 

agents for the Amazon region, contract
extensionistas para la Region 


Amazonica; contratar extensionistas qualified extension agents by no later
 
than October 1, 1990, establish
calificados a mas tardar hasta el 1 de 

octubre de 1990; establecer posiciones permanent positions for 6 extension 

permanentes para 6 extensionistas a agents by no later than January 1, 
mas tardar hasta el 1 de enero 1991, y 1991, and appoint qualified personnel 

dar nombramiento a personal to these positions by April 1, 1991;
 

calificado para estas posiciones hasta
 
el 1 de abril de 1991.
 

3. Establecer un comit6 conformado 3. Establish a committee made up of
 

por representantes de instituciones representatives of national
 

nacionales involucaradas en la institutions involved in botanical
 

investigaci6 n botinica (tales como research (such as DINAF, the
 

DINAF, Museo Ecuatoriano de Ciencias Ecuadorian Natural Sciences Museum,
 

Naturales, CONACYT, Universidades CONACYT, Catholic University and
 

Cat6lica y Central, a mas tardar hasta Central University) by June 15, 1990,
 

el 15 de julio de 1990, sometiendo un submit a work plan and schedule
 

plan de trabajo y calendario (aprobado (approved by the committee) to AID for
 

por el Comit6) a la AID para el developing the National Herbarium by
 
July 15, 1990, and sign a rental or
desarrollo del Herbario Nacional, a 


mas tardar hasta el 15 de julio de construction contract no later than
 

1990 y firmar un contrato de the date specified in such work plan
 

arrendamiento o de contrucci6 n, hasta and schedule.
 
la fecha especificada en dicho plan y
 
calendario.
 

By June 15, 1990, sign long-term
4. A mas tardar hasta el 15 de junio 4. 


de 1990, firmar convenios a largo agreements with the University of
 



plazo, para continuar la colaboraci6n 

en protecci6n forestal, con la 

Universidad de Loja, Universidad 

Cat6lica e INIAP, y proveer fondos en 

forma peri6dica para apoyar esta 

colaboraci6n. 


5. Contratar firmas locales de 

contrucci6n para desarrollar 

facilidades para los visitantes en 

parque nacional Machalilla y 6 Reserva 

Cayapas. 


6. Contratar dos especialistas 

contables para las oficinas de DINAF 

en Quito a mas tardar hasta el 1 de 

junio de 1990 y mejorar el sistema 

administrativo y contable de la DINAF.
 

7. Aprobar propuestas de 

investigaci6n presentadas por 

Fundaci6n IDEA Cultural Survival y 

Jardin Botinico de Missouri 


8. Proveer el personal necesario para 

realizar la agroforesteria, la 

protecci6n forestal, y las actividades 

en Areas Naturales 


9. Dar mantenimiento a los vehiculos 

y a otros bienes adquiridos por el 

proyecto, establecer y mantener un 

sistema de control para dichos 

vehiculos y bienes, y disponer que 

todos dichos vehiculos y bienes formen 

parte para apoyar las actividades a 

continuarse bajo esta extensi6n. 


10. Conjuntamente con el IERAC, 

continuar con la demarcaci6n de los 

parques nacionales y reservas. 


(1661M)(1660M) 

Loja, Catholic University, and INIAP
 
establishing the basis for continued
 
collaboration on matters relating to
 
forest protection, and provide funds
 
on a timely basis to support this
 
collaboration.
 

5. Enter into a contract with a local
 
construction firm to construct visitor
 
facilities in Machalilla National Park
 
and Cotacachi Cayapas Reserve, and
 
conduct a one-week workshop for tour
 
guides.
 

6. Contract two accountants for
 
DINAF's offices in Quito by no later
 
than June 1, 1990 and improve DINAF's
 
accounting and administrative systems.
 

7. Approve research proposals
 
submitted by Fundaci6n Idea, Cultural
 
Survival and the Missouri Botanical
 
Gardens.
 

8. Provide the necessary staff to
 
carry out the agroforestry, forest
 
protection, and natural area
 
activities.
 

9. Maintain vehicles and other
 
commodities purchased by the project,
 
establish and maintain a system of
 
control for said vehicles and
 
commodities, and assign all such
 
vehicles and commodities to support
 
activities being continued under this
 
Extension.
 

10. With IERAC, continue to establish
 
the boundaries of national parks and
 
reserves.
 



ANEXO I
 

ADJUNTO A
 

PROYECTO DEL SECTOR FORESTAL
 

RESUMEN DEL PLAN FINANCIERO
 

Enmienda No. 5
 

(US$) 

Componente 

Donaci6n 

Previa AID 

Obliqado con 

esta Enmienda 

Donaci6n 

Revisada AID 

Pr~stamo 

Previo AID Este Cambio 

Prstamo 

Revisado AID 

Contraparte 

Reviada jota1 

A. FORTALECIMIENTO INSTITUCIO-

NAL 

1. Actividades al 31/3/90 

2. Extensi6n 

- Entrenamiento 

- Asistencia Tcnica 

- Flora del Ecuador 

- Protecci6n Forestal 

- Contratos de Inves­
tigaci6n 

.360,000 

360,000 

.-

-.-

-.-

-.-

-.-

762417 

-10,000 

-. 

562,000 

-

. 

210,417 

1.122,417 

350,000 

-. 

562.000 

-. 

. 

210,417 

2,324,000 

2,324,000 

-. 

-.-

. 

. 

-.-

-39,789 

-647,372 

150,000 

233,000 

80,000 

105,000 

39.583 

2,284,211 

1,676,628 

150.000 

233,000 

80,000 

105.000 

39,583 

505,000 

245.000 

70,000 

-.-

90,000 

100,000 

-.-

.911 628 

2.271.628 

220.000 

795,000 

170.000 

205,000 

250,000 

B. DEMOSTRACIONES DE CAMPO 

AGROFORESTALES 

1. Actividades al 31/3/90 

2. Extensiln: 

- Agroforesteria Ama­

z6nica 

- Agroforesteria de 

la Sierra 

188.000 

188,000 

.-

.-

-.-

-.-

-. 

18800 

188,000 

-. 

3,286,000 

3,286,000 

-. 

-. 

-707.479 

-1,097,479 

230,000 

160,000 

2,578,521 

2,188,521 

230.000 

160,000 

1.500.000 

1,171,000 

193,000 

136,000 

4.266.521 

3,547,521 

423.000 

296.000 

C. DELIMITACION Y MANEJO DE 

AREAS NATURALES 

1. Actividades al 31/3/90 

188,000 

188,000 

46,332 

46,332 

234.332 

234,332 

785,000 

785,000 

-217,026 

-256,201 

567,974 

528,799 

391.000 

359,000 

1.193.306 

1,122,131 

2. Extensi6n: 

- Desarrollo de Areas 

Naturales 

- Delimitaci6n (IERAC) 

.-

.-

-. 

. -

-. -. 

-. 

25,000 

14,175 

25,000 

14,175 

5.000" 

27,000 

30,000 

41,175 

0. EVALUACION Y AUDITORIA 

1. Actividades al 31/3/90 

2. Extensi6n 

50,000 

50,000 

-.-

4,000 

-50,000 

54,000 

54.000 

-. 

54,000 

83.000 

83,000 

-.-

-136706 

-13,706 

-.-

294 

69,294 

-.-

4.000 

2,000 

2,000 

127.294 

71,294 

56,000 

E. CONTINGENCIAS 

1. Actividades al 

2. Extensi6n 

31/3/90 

14.000 

14,000 

-.-

-.-

-.-

-.-

14.000 

14,000 

-.-

22000 

22,000 

-.-

-22,00 

-22,000 

-.­

-.-

. 

-.-

. 

14.000 

14,000 

SUBTOTAL AL 31/3/90 

SUBTOTAL PARA LA EXTENSION 

FONDOS NO ASIGNADOS 

786,332 

826,417 

1,000,000 

4,463,242 

1,036,758 

1,000,000 

1,777,000 

623,000 

7,026,574 

2,486,175 

1,000,000 

FINANCIAMIENTO TOTAL BAJO 

ESTE CONVENIO 800,000 812,749 1,612,749 6,500,000 - 0 ­ 6,500,000 2,400,000 10,512,749 



ANNEX I 

ATTACHMENT A 

FORESTRY SECTOR DEVELOPMENT PROJECT 
SUMMARY FINANCIAL PLAN 

Amendment No. 5 

(US$) 

Component 
Previous 
AID Grant 

Obligated 
This Amdmnt 

Revised 
AID Grant 

. . .. 
AID Loan This Change 

Revised 
AID Loan 

Revised 
Counterpart Total 

A. INSTITUTIONAL STRENGHTENING 
1. Activities to 3/31/90 

2. Extension 
- Training 

- Technical Assistance 

- Flora del Ecuador 
- Forest Protection 
- Research Contracts 

360,000 

360,000 

.-

-.-

.-

-.-

-.-

762,417 

-10,000 

-. 

562,000 

210,417 

1,122,417 

350,000 

. 

562,000 

-. 

-.-

210,417 

2,324,000 

2,324,000 

. 

-.-

. 

-.-

--

-39,789 

-647,372 

150,000 

233,000 

80,000 

105,000 

39,583 

2,284,211 

1,676,628 

150,000 

233,000 

80.000 

105,000 

39,583 

505,000 

245,000 

70,000 

-.-

90,000 

100,000 

-. 

3,911,628 

2.271,628 

220,000 

795,000 

170,000 

205,000 

250,000 

B. AGR(FORESTRY FIELD 

DEr%)NSTRATIONS 
1. Activities to 3/31/90 

2. Extension: 
- Amazonian Agroforestry 
- Highland Agroforestry 

188,000 

188,000 

-.-

-.-

-.-

-.-

. 

. 

188,000 

188,000 

. 

. 

3.286.000 

3,286,000 

. 

. 

-707.479 

-1,097,479 

230,000 

160,000 

2,578,521 

2,188,521 

230,000 

160,000 

1,500,000 

1,171,000 

193,000 

136,000 

4,266,521 

3,547,521 

423,000 

296,000 

C. DELIMITATION AND MANAGEMENT 

OF NATURAL AREAS 
1. Activities to 3/31/90 

2. Extension: 
- Development of Natural 

Areas 

- Delimitation (IERAC) 

188,000 

188,000 

. 

-.-

46,332 

46,332 

. 

. 

234.332 

234,332 

. 

-. 

785,000 

785,000 

. 

. 

-217,026 

-256,201 

25,000 

14,175 

567,974 

528,799 

25,000 

14,175 

391,000 

359,000 

5,000 

27,00 

1.193.306 

1,122,131 

30,000 

41,175 

D. EVALUATION AND AUDIT 

1. Activities to 3/31/90 

2. Extension 
50,000 

-.-

4000000 

-50,000 

54,000 

54000 

-.-

54,000 

83,000 

83,000 

-.-

-13,70 6 

-13,706 

. 

69.294 

69,294 

. 

4,000 

2,000 

2,000 

127,294 

71,294 

56,000 

E. CONTINGENCIES 

1. Activities to 3/31/90 

2. Extension 

14000-.-

14,000 

. 

-.-

. 

14,000 

14,000 

. 

22,000 

22,000 

. 

-22.000 

-22,000 

. 

-.-

-.-

. 

-.-

-.-

14,000 

14,000 

SUBTOTAL TO 3/31/90 

SUBTOTAL FOR EXTENSION 
UNALLOCATED FUNDS 

786,332 

826,417 

1,000,000 

4,463,242 

1,036.758 
1,000,000 

1,777,000 

623,000 

7,026,574 

2,486,175 
1,000,000 

TOTAL FUNOING UNDER 
THIS AGREEMENT 800,000 812,749 1,612,749 6,500,000 - 0 - 6,500,000 2,400,000 10,512,749 

(1699M) 


