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ABSSTRACT 

Evaluation Abstract iDo no4 a.ed "w aMr 

he 5 year Project was authorized 	07/15/86 for $2,973,000 and implemented through a
 
ollaborative agreement with the Pan American Development Foundation (PkDF). 
 The
 
urpose is to increase the annual export revenues from cocoa sales using

ntensified management practices.
 

he 06/91 final evaluation report concludes that: a) the design analysis was
 
ccurate in determining that cocoa has major technological and economic potential
 
or production expansion and improvement in the Eastern Caribbean (E.C.); b) cocoa 
s a viable diversification alternative to bananas; c) the design analysis

dentified a number of production, processing, marketing and institutional
 
onstraints, but the Project interventions were limited to production technology,

elated training activities and a research demonstration; d) a disproportionate
 
ihare 
of ,Irant resources were dedicated to technical assistance and administration
 
•osts- e) ti,- production technology promoted was appropriate but several production

:ech- )fogy i ues remain unresolved; and f) the Project achieved satifactory
 
)utpA-s, inc ding positive on-farm technological changes, but failed to establish
 
joint 1; s. 

'he recommendations were that: a) 	the Project be terminated as scheduled on the
 
7/31/91 PACD; b) a follow-on activity be designed jointly with the participating

-ountries to continue assistance to the E.C. cocoa industry under the TROPRO
 
'roject (538-0164) so that the momentum gained can be built upon; c) the unspent

'unds be deobligated and reobligated to continue assistance to the cocoa industry

inder the TROPRO Project; and d) since tree crops require several years to come
 
Lnto production, follow-on support to the cocoa industry should have an 8-10 year

iorizon, staged and evaluated in 3-4 year segments, and other sources of funds
 
3hould t- identified (i.e. World's Finest Chocolates, Hershey's, other donors).
 

rhe design goal of increasing cocoa production by 30 percent in five years was
 
-xcessively optimistic and 8ismissed.
 

The Project demonstrates the shortcomings of designing a production improvement
 
3roject by limiting interventions to the production sub-system at the expense of
 
attention to the processing, marketing, institutional and managerial constraints.
 
Jther lessons include the importance of agreement on country-specific substantial
 
invol,.ement in the design phase and that even when in-country advisory linkages

exist on a continuing basis, the effectiveness of regional projects can be hampered

Then they are not 
designed to address the entire spectrum of constraints.
 

COSTS
 
Evaluation Costs 
1. EvaJuatson Team Contract Numbde OR Contract Cost OR 

lame 	 AtflMton TDY Person Days TOY Cost (U.S. S) Source of Funds 

,?red Mann 	 Independent 25 PD's $18,952 P.O. No. 
Consultant 538-0000-0

00-10-71
 

2. MlssionlOfice Professional Staff 3. BorrowerlGrantee Professional 
Person-Days (Estimate) 4 Staff Person-Days (Estimate) 15 
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 e P ojec 1991
 

Purpose of Evaluation and Methodolocy Used
 

This final evaluation was programmed in the original Project design in accordance
 
with USAID policy to evaluate the progress and accomplishments of projects.
 
According to the PP and Collaborative Agreement Program Description, the final
 

evaluation was to be conducted in year five of the Project.
 

It was undertaken between May 6 and June 1,1991 by Fred Mann, University of
 

Missouri. The evaluation methodology included a review of secondary information
 
and data sources made available from RDO/C files, from the PADF field headqu-rters
 

office in Grenada and from participating country institutions. These included the
 
project paper, mid term evaluation, quarterly reports, work plans, etc. Field
 
trips were made to St. Lucia, Dominica and Grenada to evaluate the proqress of the
 
program, talk with farmers and extension personnel, view the contract demonstration
 

plots and research demonstration, and review the elements of the proqram with
 
counterpart agency leaders and local government officials. Informal interviews
 
were held with USAID staff members, in-country implementing institution office and
 

field personnel and farmer beneficiaries. Quantified information was collected
 
from the PADF long term advisors on inputs and outputs for each project component
 
that permitted an understanding of the mode of operation and activities carried
 
out.
 

Project Purpose 

The Project purose is to increase the annual export revenues from the sale of
 
cocoa from the Windward Islands using intensified management practices. To attain
 
this objective, a collaborative agreement was executed with PADF to assist the
 
cocoa industry by: (1) accelerating the transfer of improved cocoa prooagation,
 
management, processing, and marketinq technologies to key qrowers on the islands of
 
St. Vincent, St. Lucia, Dominica and Grenada; (2) oromotinq private sector
 
involvement in the production, management, orocessina and marketina of cocoa; and
 
(3) seeking investors willinq to form joint ventures to use advanced cocoa
 
production practices.
 

Findings
 

1. The Project design included some assumptions that were invalid (i.e., no major
 
price decline, large farmers interest in cocoa exoansion) and some that were
 
unrealistic or inappropriate (i.e., 30% production increase over LOP, marketinq
 
strategy improvements, adequacy of credit).
 

2. Weaknesses in the design and strategies included: a) emphasis on promoting a
 
shift to hybrid seedlings; b) tarqeting large farmers, assuming their willingness
 
to collaborate: c) establishing joint ventures; d) focussing largely on production
 
problems without attention to processinq, marketing, management and institutional
 
shortcomings: and e) lack of design focus on protecting and enhancing 'high flavor'
 
characteristics and marketing niche.
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5. Except for the failure to establish joint ventures, the planned Project outputs
 

were achieved satisfactorily.
 

6. Significant positive on-farm technological changes have occurred as a result of
 

the Project.
 

Principal Recommendations
 

1. The Project should be terminated on the 7/31/91 PACD and the unspent funds
 

deobligated.
 

2. A follow-on activity should be-designed jointly with the participating
 

countries as a priority diversification activity examining the entire cocoa
 

production, processing, management, marketing and institutional framework. The
 

activity should be incorporated into the on-going West Indies Tropical Produce
 

(TROPRO) Project (538-0164) and the remaining funds reobligated to the TROPRO
 

Project.
 

3. The follow-on activity should provide TA and training to compliment the
 

proposed Dominica ESF activities for a privately controlled commercial
 

fermentary/marketing enterprise, maximizing the use of E.C. TA complimented with
 

external ST TA.
 

a 8-10 year horizon, staged and evaluated in
4. The follow-on activity should have 


3-4 year segments.
 

Lessons Learned
 

1. The constraints in the overall production, processing, marketing and demand
 

systems 	should not only be considered in the design analysis directed to production
 

included to address the constraints in all of
improvement, but components should be 


the systems. Designers should examine the perceptions of all target groups (i.e.,
 

farmers, processors) regarding the markets, risks, prices, etc. and design measures
 

to respond to any constraints.
 

2. If regionally based projects are to reach maximum effectiveness, full- time, 

in-country advisory linkages are necessary, but perhaps not sufficient to
 

guarantee maximum effectiveness.
 

local people to carry out
3. Attention should be given to maximize the use of 


adminsitrative, monitoring and promotional activities wherever possible in place of
 

high cost senior long-term technical assistance.
 

long-term
4. Use of short-term technical assistance should be optimized in lieu of 


in order to maintain flexibility as to timing and range of expertise that can be
 

brought to bear.
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FINAL EVALUATION REPORT 
EASTERN CARIBBEAN COCOA REHABILITATION AND DEVELOPMENT 

(CRDP) PROJECT 1/ 

I. EXECUTIVE SUMMARY. 

A. Purpose of Project.
 

The purpose of the CRDP Project is 
"to increase the annual
export revenues 
 from sales 
of cocoa 
using intensified
management practices".
 

B. 
 Purpose of Evaluation and Methodology Used.
 

This is 
the final evaluation of the CRDP in compliance with
terms of the EVALUATION PLAN specified 
ii, the USAID/PADFCooperative Agreement (CO/AG). The evaluation was conducted byFred L. Mann, University of Missouri from May 6 to June
1,1991.
 

Evaluaticn 
 methodology 
 included review of 
 secondary
information and data sources made available from RDO/C files,
from the PADF field headquarters office in Grenada, and from
participating countries institutions. Informal interviews were
held with 
USAID 
staff members, in-country implementing
institution office and 
field personnel (both PADF and host
country) and farmer beneficiaries. A list of persons contacted
and their institutional affiliation is shown in Appendix C.
Because of 
limited 
time and manpower, assigned
evaluation (25 person days over a 30 day period), 
to this
 

it was not
possible to conduct formal surveys (either as case studies or
as representative samples).
 

Several Contract 
Demonstration 

Demonstration (C-D) plots, the Research
(R-D) field, as well 
as individual farms were
visited by the evaluator. All activities were carried out in
RDO/C Barbados and the Participating countries.
 

PADF long term advisors were asked to provide,prepared by the evaluator, on formats
quantified informationand intermediate outputs for each project component. 

on inputs 
information is Resultingpresented in Appendix E, Tables E-2 through E
10.
 

USAID Grant 
No.538-0140.
2 . Funds were obligated under
Ccooperative Agreement 
(CO/AG) No. 538-0140-G-00-6061-00 between
RDO/C and PADF, signed and acknowledged on August 31,1986.
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C. Evaluation Findings and Conclusions.
 

1. Project Assumptions -


The original project design included some explicit and
 
implicit assumptions that were invalid and others that were
 
inappropiate and/or unrealistic.
 

The assumption of no major cocoa price declines was invalid
 
for bulk cocoa prices. Low bulk cocoa prices have adversely
 
affected Grenada's cocoa industry throughout much of the
 
project period. A review of historical production and price
 
trends and forecasts during project design could have
 
anticipated imminent price declines.
 

Assumptions related to improvements in marketing strategy and
 
procedures were both inappropriate and unrealistic, given
 
that: a) the design study had detected these as long-standing
 
constraints, b) there were no planned interventions on the
 
horizon to address them, and, c) such constraints do not
 
spontaneously disappear.
 

Similar conclusions can be drawn regarding assumptions related
 
to adequate credit and producer/investor readiness to
 
considerably expand production investment under existing cocoa
 
industry conditions.
 

2. Approach and Strategies -


A number of weaknesses were detected in the design approach
 
and strategies. These include:
 

&. Strong emphasis on promoting a major shift to hybrid
 
seedlings, as opposed to alternative propagation methods. This
 
position was and continues to be highly controversial and
 
contrary to clear preferences of participating countries.
 
Supporting arguments were weak, and counter-arguments were
 
inadequately considered.
 

b. As found in the Mid-Term Evaluation, targeting large
 
farmers as key grower-beneficiaries was based on the
 
unsubstantiated premise, subsequently recognized by PADF to be
 
in error, that these farmers would be the most responsive.
 
This error could have been avoided with appropriate inquiry
 
into large farmer characteristics at the design stage.
 

c. Establishing joint ventures between large growers and
 
outside invertors proved to be impractical, again largely
 
because of incompatible characteristics, motivations and
 
outside interests of large growers.
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d. Focussing project efforts 
 primarily 
 on production
problems, with only minor attention to processing, marketing
and institutional 
 and managerial limitations, 
 reflects
inadequate prioritization 
of constraints during 
project
design. Resolution of quality control and improvement problems
through improved on-farm 
 processing 
 has not resolved
processing constraints, especially among smaller growers.
 
e. 
 Lack of design focus on protecting and enhancing 
highflavor characteristics 
and market niche 
did not reflect
participating country needs and interest. Failure to accord
sufficient importance to this aspect of the sub-regional cocoa
industry could 
have jeopardized benefits 
of high flavor.
Fortunately, PADF advisors recognized this short-coming and
participating 
countries 
have continued 
to insist 
on the
importance of maintaining their high-flavour status.
 
3. Implementation and Funding Arrangements 
-
The system of management and control 
by PADF/Grenada of
resources targeted 
 to field activities 
 inhibited
initiative and tended to local


accord inadequate weight to
needs and local
interest. Permitting more direct local
making decisionand management 
 of resources, 
 with appropriate
monitoring, can be an important incentive to stimulate local
initiative and greater dynamism for in-count-y activities.
 
Given the modest levels of technical sophistication required
to satisfactorily implement project components, the proportion
of total project resources required to defray cost
Headquarters of PADF
plus field advisory personnel and support
(estimated at more than 80% of total grant funds), clearly was
disproportionate; of this, less than 2)% 
 was for short term
consultancy costs. 
 More extensive involvement by
experienced, junior in-country personnel 

less
 
in administrative,
promotional and monitoring roles could have been a more
cost-effective alternative compared to the assignment of two
senior expatriate long-term 
 advisors 
 who dedicated a
considerible amount of their time to these tasks.
 

Additionally, greater use of short term consultants in lieu of
long 
term advisor permits flexibility 
both in range of
specialties that can be accessed and in timing. For example,
with flexibility to 
bring in 
a wider range of specialists,
CRDP could have 
focussed relatively 
more expertise 
on the
resolution 
 of processing, 
 marketing, institutional
management constraints and

relative to production technology
transfer materials and facilities development.
 

Major portions of PADF 
 advisory time spent
were
administrative and rather routine technical matters (such as
on
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monitoring of C-D plot progress and R-D field operations), and
 
on preparatipn of routine extension materials best handled by
 
an agricultural' editor. These could have been carried out
 
quite competently by carefully selected more junior local
 
contract and/or counterpart personnel, supplemented by
 
intermittent backstopping from short term specialists, many of
 
whom could have been provided from the region. An added
 
advantage to this approach is that when training input for
 
local personnel is combined with on-the-job implementation
 
experience, many of these persons will emerge as experienced
 
professionals dedicated to and knowledgeable about
 
agricultural development.
 

4. Appropriateness of Project Components -


Resolution of procesing, marketing and institutional and
 
managerial constraints is critical to cocoa industry
 
development in all participating countries. Absence of a
 
component in CRDP to directly address these constraints was a
 
major design failure. The absence of a subsequent explicit re
structuring of the project to shift resources into actions
 
designed to assist in resolving processing, marketing and
 
institutional constraints was a major oversight by project
 
implementation management and the Mid-term Evaluation.
 

5. Planned Input and Output Achievements -


Planned project financial inputs by AID were achieved. Also,
 
CIDA provided programmed inputs to Grenada under the Cocoa
 
Rehabilitation Project-Phase I (CRP). Planned grower/investor
 
inputs probably fell considerably short of those planned,
 
although this cannot be determined since no monitoring system
 
was put in place for measurement.
 

Annual dry bean production actually dropped during the LOP.
 
Thus, the major quantified output target of a 30% End-of-

Project (EOP) increase, specified in the CRDP Log-Frame in
 
annual increments, was not achieved. This target is
 
inappropriate for measuring CRDP achievements. Most factors
 
influencing rapid output growth were largely outside the
 
control and influence of CRDP. Thus, the 30% production
 
increase EOP target should be ignored as a measure of project
 
achievement.
 

Two joint ventures were planned. None are expected to be in
 
place by the PACD of July 31, 1991. This planned output was
 
not based on appropriate design inquiry into the
 
characteristics of large growers who were expected to become
 
managing joint venture partners.
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Planned numbers of C-D plots, as specified in action plans,
were achieved while 
acreages fell 
short. Enough plots and
acreages were established to permit them a majorto serveas sites for rolefield training events and observation. For C-Dplots to become a reliable source of accurate cost and returnsdata to date. To become so in the future, data specification
and collection 
 procedures 
 will require substantial

improvement.
 

Considerable 
short term training was accomplished
impressive volume and an
of extension 
materials 
in the form of
publications ard slide presentation packages were produced and
distributed. Some videos now are being prepared. Institutional
weaknesses 
limit 
the extent 
to which in-country extension
services can effectively utilize the extension materials and
internalize knowledge gained 
 from training. Cultural
characteristics 
of extension 
staff and farmers, who rely
primarily on personal observation and verbal communication to
acquire and/or 
transmit 
information 
and knowlege, raises
questions about the 
appropriateness of publications 
as the
primary means of technology transfer by PADF.
 
C-v plots and extension staff training probably constitute the
most potentially useful activities of the project, within the
limited scope of the 
interventions specified 
in the CO/AG.
However, it is not possible to evaluate appropriate technology
change impacts of these interventions to date because of lack
of a base line and of an 
organized monitoring system to
measure changes in farmer practices. Available information on
production and yields suggests 
that there has not yet been
significant quantifiable impact.
 

6. Major Conclusions 
-

a. 
 CRDP design analysis correctly determined that cocoa has
major technological 

expansion and 

and economic potential for production
productivity 
improvement, 
and
diversification as a viable
alternative 
to bananas. 
This determination
appears to 
have been and 
continues 
to be valid 
for the
following reasons:
1) Significant 
economic comparative advantage appears

exist, to
 

2) A guaranteed-access, premium price niche market exists,
 
3) Considerable 
acreages 
of productive 
and potentially
productive cocoa stands already exist,
 
4) Farmers and agricultura extension personnel are familiar

with cocoa, and
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5) Improved production and processing technologies exist
 
that are not -now being extensively applied but that appear to
 
be appropriate for the sub-region.
 

b. Original design analysis identified both production
 
technology transfer constraints and a number of processing,
 
marketing and institutional constraints to more rapid and
 
effective cocoa industry development. Nevertheless, CRDP
 
interventions were restricted by both project design and
 
implementation actions almost exclusively to direct generation
 
of production technology transfer materials and training
 
events (i.e., C-D plots, extension publications, slide
 
packagc', short courses, seminars and extension/demonstration
 
meetings). The only exceptions were establishment of one
 
Research-Demonstration field and creation of two joint
 
ventures (the latter not achieved).
 

During implementation, the Senior Cocoa Outreach Specialist
 
(SCOS) also provided some design assistance for fermenting
 
boxes and solar drying as well, as training for on-farm 
processing. 

c. Significant changes in emphasis and/of corrective 
measures taken during CRDP implementation were uo : 1) drop
 
St. Vincent from participation, and 2) shift target
 
beneficiary focus from large estate farmers to smail/medium
 
farmers.
 

d. A disproportionate share of CRDP grant resources were
 
dedicated to technical assistance personnel, logistic support
 
and administration costs. Of this, only a minor portion was
 
for specialized short-term consultancies.
 

e. Improved production technologies promoted by CRDP were
 
appropriate to the sub-region. Nevertheless, several
 
technology related issues raised during design and specified
 
for resolution during implementation remain unresolved, e.g.,
 
1) preferred propagation methods and plant materials, 2)
 
preferred pest management methods and systems, 3) preferred
 
windbreak/shade species, and 4) sources of high flavour
 
characteristics, their relative contributions and
 
interrelationships. It was not realistic to expect the R-D
 
field to achieve definitive research results on there issues
 
during CRDP implementation.
 

f. Except for failure to establish joint ventures, CRDP
 
achieved satisfactory intermediate output (i.e, outputs that
 
serve as inputs to achieve EoP output status) levels, such as
 
number and acreages of C-D plots established, number and range
 
of training events held and number of persons trained, number
 
of extension publications and slide packages prepared and
 
distributed. Of these intermediate outputs, only C-D plot
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numbers and acreages were 
specified as quantified planned
targets. The 
two final planned output targets
appropriate were not
or realistic 
in relation 
to the nature and
magnitudes of CRDP interventions.
 

One final output target 
(i.e., a 30% increase 
in total
production) was not achievd and the other cannot be measured
(i.e., 
investors contributions to rehabilitation/expansion of
cocoa 
stands) because of lack-of a base line and failure to
institute 
 a program 
 of data collection 
 for progress

indicators.
 

g. Opinions of some persons 
are that significant positive
on-farm technological changes have occurred as
CRDP the result of
interventions. 
These opinions
confirmed cannot be objectively
in the absence of baseline and relevant progress
indicators data. Nor was the evaluator able 
to subjectively
confirm these opinions on 
the basis of a limited number of
farm visits.
 

D. 
 Principal Recommendations.
 

1. 
 That the project be terminated as planned on July 31,1991

and remaining funds be de-obligated.
 
2. That 
a Cocoa System Improvement Activity 
(CSIA) be
designed as a priority agricultural diversification effort for
implementation in St. Lucia, Dominica, and possibly with some
activities in St. Vincent and Grenada, to assist participating
countries 
to improve productivity 
and expand output
improving technical and operational management in all 

by
 
sub-system. Thus the design should examine the entire cocoa
production, processing, marketing and demand (PPMD) system and
prioritize problems 


cocoa
 

and constraints 
amenable 
to solution
through AID-type interventions. This likely will mean a major
shift in focus towards resolution of processing, marketing,
institutional 
and management 
constraints.
production technology transfer 
Any support to


likely should 
 focus on
overcoming institutional and system weaknesses in the transfer
of technological 
 knowhow, including farm
improvement systems management

for accessing appropriate
investment capital in timely 

inputs and
 a 
 manner and 
post-harvest

handling.
 

There appears to be 
little justification 
for continuing
primary emphasis by AID on Grenada because of the major inputs
and broad scope of CIDA/CRP Phase II. However, project design
should analyze potential benefits from continuing some welltargeted 
and complementary 
institutional 
strengthening 
and
management training through short term technical assistance
and on-the-job training to the GCA Technical Division and the
Fermentary.
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3. That CSIA be designed jointly with participating
 
countries to assure that external technical assistance
 
supports and supplements their respective Cocoa System
 
Improvement (CSI) priorities and plans. To stregthen intra
ro-.gional linkages and collaboration in CSIA and to be cost
effective, maximun use should be made of the considerable
 
regional sub-regional technical knowhow and talent for both
 
technicaJl assistance and training. Additionally, a sub
regional organization might be selected for managing USAID
 
resources. Because of high complementarity between the TROPRO
 
project purpose and areas of emphasis in agricultural
 
diversification and those of the proposed CSIA, RDO/C should
 
examine the practicality of incorporating CSIA into TROPRO.
 
OECS/ADCU, as a sub-regional organization already managing a
 
major share of TROPRO resources, appears to be an attractive
 
option for managing CSIA resources. Short term management and
 
operating systems technical assistance and training
 
specialists may need to be sought for extra-regionally use of
 
the "International Executive Service Corps" and "Project
 
Sustain" can be extremely cost-affective in accessing these
 
talents.
 

4. That CSIA provide technical assistance and on-the-job
 
training to complement proposed use of ESF funding in Dominica
 
to construct, equip and provide start-up resources for a
 
privately controlled commercial fermentary/marketing
 
enterprise. This Fhould initiate operations by November,1991.
 
Future cocoa development support could assist in assuring
 
effective organiz .tionand management, and efficient operation
 
of this enterprise.
 

5. That de-obligated funds from CRDP be re-obligated to
 
TROPRO to fund a Cocoa System Improvement Component (CSIC).
 
CSIC start-up should begin immediately upon termination of
 
CRDP. Because of delays to be expected between de-ob and re
ob, RDO/C should seek to obtain interim funding from existing
 
TROPRO obligations.
 

6. CSIC should be funded for at least five years. De-ob
 
funds are projected to be somewhere between $400,000 and
 
$600,000. These amounts likely will fund no more than one-two
 
years of an activity of sufficient magnitude to have
 
significant development impact. Thus, substantial resources
 
from other AID sources (e.g., ESF,new D.A. funds), other
 
donors, and counterparts should be sought. Options to obtain
 
WFC, HFC and other participation in providing inputs into CSIC
 
should be pursued.
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E. LESSONS LEARNED.
 

1. Project Design Implications.'
 

a) This project amply demonstrates the pitfalls of designing
a production improvement project by limiting interventions to
the production sub-system or, 
worse 
yet, to technology
generation and tranfer within that sub-system. The context of
and constraints 

institutional 

in the overall PPMD system, as well as the
framew.ork that 
 makes technology into 
 a
productive tool, should be considered in any design analysis

for production improvement.
 

b) An effective in-country project 
locus is needed for
regionally based 
projects to be effective. Projects of
regional 
 scope with in-country activities make
should
arrangements to assure that in-country advisory linkages exist
 
on a continuing basis.
 

c) Country-specific 
 substantive 
 involvement
initiated during project design 
should be
 

and not left to the
implementation stage. To avoid what happened to CRDP in the
case 
 of St. Vincent, a substantively 
 collaborative
relationship should be forged with all participating countries

during project.
 

2. Broad Based Implications 
-


a. Given the high 
costs of senior long-term external
technical assistance personnel, special care should be taken
to maximize the utilization of local 
contract personnel to
carry out administrative, 
 monitoring and 
 promotional
activities. Short-term external consultants should be used in
lieu of long-term advisors 
whenever possible to maintain
flexibility as to the type and range of expertise that can be
brought to bear, and to reduce carrying costs.
 

b. A key caveat 
should be respected 
in all agricultural
development projects: 
a farmer will 
not
productivity enhancing 
adopt output and


technologies unless 
 he clearly
perceives a ready market at profitable prices that is at least
as attractive 
as other production alternatives. 
 Before
resources 
are committed to promoting improved 
production
technologies, designers should carefully examine the target
farmer's perception of the market and price sitjation, and be
assured that pending constraints of market access and price
stability are being satisfactorily addressed.
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III. FINAL EVALUATION OF EASTERN CARIBBEAN COCOA REHABILITATION AND 

DEVELOPMENT PROJECT-DETAILED REPORT 

A. BACKGROUND. 

The 	 Eastern Caribbean Cocoa Rehabilitation and DevelopmentProject (CRDP) was designed as one of four major sub-projects
under the High Impact Agricultural Marketing and Production
(HIAMP) 
Project. CRDP was the only sub-project design
completed and approved at the time of Mission approval of the
HIAMP Project Paper on February 13, 1986. 

The HIAMP Project Paper (HIAMP-PP) anticipated major technicaladvisory input on a sub-contract basis by the Hershey FoodCorporation. It also anticipated that while awaiting AID/W
Project Autorization, Project 
 implementation would be
initiated through the 
Pan American Development Foundation
(PADF) under 
an eristing AID-funded OPG activity based in

St.Vincent.
 

The calendar of events and documentation leading to funding
approval and obligation, and active implementation of the
Project, is as follows:
 

1. 	 HIAMP Project Design- 9/85 to 2/86.
 

2. 	 HIAMP-PP - approved by RDO/C on 2/13/86. Annex J of the
HIAMP-PP is a fully developed Sub-Project Paper(S-pP) for
CRDP, with 50 pages of text and 46 pages of appendices.
 

3. 	 Based on an unsolicited proposal that had been submitted
by PADF to RDO/C on December 2, 1985, RDO/C amended ,in
March 1986, an on-going OPG (Project No. 
538-0147)with
PADF, providing interim funding to establish and staff an
office in Grenada and initiate implementation of the CRDP
 
for up to six months.
 

4. 	 A Chief-of-Party/Senior 
Cocoa Advisor (COP/SCA) was
assigned by PADF to 
the project beginning on April 1,
1986. The COP/SCA arrived in Grenada to initiate field
 
operations on April 13, 
1986.
 

5. 	 A Request for Grant Application (RFGA NO.538-014) 
was
issued on June 27, 
1986 with a closing date of August
4,1986. This was presented to three not-for-profit
organizations known 
to have some expertise in cocoa

production in the region. Two responses were 
received,
one from PADF the 	 from
and other Agricultural

Cooperatives Development International (ACDI).
 

6. 	 The HIAMP Authorization was signed on July 15, 
1986.
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7. 	 A Cooperative Agreement-CO/AG (No. 538-0140-G-00-6061-00)
 
was signed on August 31, 1986 between USAID/BARBADOS and
 
PADF to provide support for implementation of CRDP from
 
that date to July 31,1991.
 

8. 	 The COP/SCA (who had been medically evacuated on July 25
 
because of injuries sustained in an automobile
 
accident)returned to Grenada on September 7 to initiate
 
his duties under the CO/AG. A second long-term advisor,
 
the Senior Cocoa Outreach Specialist (SCOS), arrived in
 
Grenada on September 20,1986.
 

9. 	 A Letter of Agreement, approved on October 31, 1986
 
between Hershey Foods Corporation (HFC) and PADF,
 
committed HFC to provide eleven weeks per year of HFC
 
specialist staff time in: 1) farmer/agent training, 2)
 
processing/marketing/shipping, and, 3) management
 
assistance,as well as training at the Hummingbird
Hershey,Ltd. Farm and Training Facility in Belize, for
 
up to 160 hours per year.
 

PADF 	agreed to pay all direct expenses (except salaries)
 
for staff time and all costs, including instructors, for
 
training.
 

10. 	 Memoranda of Understanding (MOU's), as called for in the
 
CO/AG, were signed between PADF and participating
 
countries as follows:
 

-St. 	Lucia on 12/18/86
 

-Grenada on 12/31/86
 

-Dominica on 8/05/87
 

11. 	 On July 17, 1987, PADF was authorized to contract local
 
staff to monitor the Project in participating countries.
 

12. 	 Peace Corps Volunteer was assigned to the Project as
 
Communications Officer in December,1988.
 

13. 	 A Mid-term evaluation was undertaken from October 12-

November 10, 1989 (See "A Mid-term Evaluation of the High
 
Impact Regional Cocoa Rehabilitation and DevelopmentSub-

Project, by Donald R Fiester, November, 1989).
 

14. 	 The Project currently is fully funded at $ 2,973,000,with 
a schedules termination date of July 31, 1991. Funding 
tranches were committed as follows: 

a. 	 US$ 1.0 million upon signing the CO/AG on August 31
 
1986.
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b. US$ 1.0 million on March 27, 1987.
 

C. US$ 973,000 on November 13, 1987.
 

Total actual and projected expenditures to July 31, 1991
 are estimated at about US$ 2.5 million.
 
15. Field work for 
 this final evaluation 
and report
preparation took place from May 6 to June 1, 1991. This
evaluation builds upon 
 the Mid-term Evaluation,
confirming its 
findings and conclusions 
where they
continue to have validity.
 

B. GOALS, PURPOSES AND TARGETS OF PROJECT. 

Since the CRDP is a Sub-Project of the HIAMP Project, itis expected to contribute to the HIAMP Pruject goal and 
purpose. These are:
 

1. HIAMP GOAL  "Achievement 
 of a growth-orientedsustainable, private sector-led agricultural production,
marketing and export industry 
inthe Eastern Caribbean".
 
(HIAMP-PP, p.24).
 

2. HIAMP PURPOSE 
- "To increase the contribution 
of the
agricultural sector and agricultural enterprises to GDP
from US$89 million in 1984 to a minimum of US$152 million
(in real terms) in 1995." (HIAMP-pP, p. 24). 
This would
be a five percent annual compounded rate of growth.
 
The CRDP Sub-Project goal and purpose originally were stated
 
to be:
 

1. GOAL 
- "To move the cocoa industry in Grenada and the
Eastern Caribbean to a new plane of productivity managedby the private sector and towards sustained growth in a
market place subject to marked price cycles." (HIAMP-pP,
 

2. 
Annex J,p.8).


PURPOSE -"To increase annual export revenues from US$2.2
million in 1984/85 to US$5.8 million by 1990/91". (HIAMPPP,Annex J, pp.8-9). These export figures presumbly refer
 to cocoa dry bean exports.
 

The CRDP2Logical Framework Matrix (HIAMP-PP, Annex J, appendixA, p.1) /provides a somewhat different goal and purpose:
 

2 The CRDP Sub-Project 
Logical Framework 
Matrix (HIAMPPP,annex J, appendix A) as modified and approved by RDO/C and PADF
on March 17, 1987, 
is attached to this Report as Appendix D.
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1. 	 LOG-FRAME GOAL - "To move the cocoa industry in Grenada
 
and the, Eastern Caribbean to a new plane of productivity
 
and sustained growth managed by the private sector."
 

2. 	 LOG-FRAME PURPOSE -"To increase the annual export
 
revenues from sales of cocoa using intensified management
 
practices".
 

The Program Description (Attachment 2) of the CRDP CO/AG
 
includes no goal statement and only slightly modifies the
 
purpose statement, as follows: "to increase the annual export
 
revenues from sales of cocoa from the Windward Islands using
 
intensified management practices" (p.1). Quantified End-of-

Project (EOP) achievement targets were provided only for
 
Grenada. These are specified in the CRDP CO/AG (Attachment 2-

Program Description) as follows:
 

1. 	 GLOBAL TARGET - For Grenada, a 30% increase in pounds of
 
dry cocoa over 1986 production (p.6).
 

2. 	 JOINT VENTURES TARGET - For Grenada, two joint ventures
 
to be established using 100% hybrid seedlings for
 
developing new cocoa stands. (p.4; also discussed in
 
HIAMP-PP,Annex J, p.14).
 

The CRDP Sub-Project Paper also specified a target that 25% of
 
key (large) farmers in Grenada (based on a total of 530) would
 
be using technologies introduced by the Project (p.13 of Annex
 
J).
 

The Mid-Term Evaluation includes an extensive discussion of
 
whether or not this global target was realistic, and concluded
 
that it was not. The conclusions and reasons given still are
 
valid.
 

It should be noted that Grenada production decreased from 3.8
 
million pounds in 1986 to 3.2 million pounds in 1990. However,
 
due to a combination of factors largely independent of CRDP,
 
1991 production is projected to exceed 4.0 million pounds. If
 
this occurs, it will signify a 25% increase over 1986.
 
Multiple reasons for the expected 1991 rebound in Grenada
 
production are:
 

1. 	 Especially favorable climatic conditions,
 

2. 	 A severe drop in nutmeg prices, the primary competitor
 
with cocoa for farmer management, capital and labor
 
attention, and,
 

3. 	 Generally increased interest in cocoa by farmers, brought
 
about by a) the uncertain future for bananas, b) the WFC
 
guaranteed price, c) increased availability of planting
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materials, d) the CIDA-CRP engendered reorganization of
technical services 
of the Grenada 
Cocoa Association
(GCA), and e) the demonstration effect of C-D plots and
other CRDP activities.
 

No joint ventures have been established to date and none are
likely to be established 
by the PACD, despite efforts 
to
achieve this objective by PADF long-term advisors and by HIAMP
Staff. The joint ventures component appears to have been
unrealistically included at 
the design stage because of an
erroneous conclusion concerning characteristics of so-called
"Key 	Farmers",i.e.,the 530 cocoa farmers with more than five
acres each. The original design assumed that these producers
were full-time farmers (see CRDP Sub-Project Paper, Annex J,
p.13) and, as such, would be most likely to adopt intensified
 
management practices.
 

Although no quantified data was made available, PADF and GCA
personnel consulted 
during fUnal evaluation 
(as well as
personal observation) strongly suggest that a large number of
large estate 
 farmers are absentee owners, 
 have other
businesses 
that 	canture 
their primary interest, and/or 
are
employed elsewhere, often as professionals. Thus, management
of these larger farms usually is delegated to a labor foreman
who has little authority and even less incentive to intensify

management input.
 

The Sub-Project Paper Log-Frame specified quantified outputs,
targets for contract-demonstration plots cf 200 acres by 6/88.
About 65 acres 
had been achieved by 12/88. However, in the
last two years of the project, sufficient C-D plot acres were
established 
to meet the Log-Frame target. 
The sub-project
paper specified EoP targets as follows:
 

1. 	 300 rehabilitated 
acres 
yielding 1,000 lbs./acre (all
yields are quoted in lbs. of dry beans/acre).
 

2. 	 300 planted/replanted acres, yielding 1,200lbs./acre at

full development.
 

Estimates provided by PADF long term advisors indicate that
acreage targets have been amply 
exceeded (see Table 2,
Appendix E). They report that a total of 510 acres have been
replanted and 474 
acres rehabilitated 
as a result of the
influence of the CRDP. However, PADF advisors reported planned
targets (apparently in annual activity plans) of 1,076 acres
and 687 acres, respectively (see table E-2).
 

Yield targets have not 
been achieved. Average yields
St.Lucia 	 in
are 	 about 
 300 	 lbs/acre on harvested acres.
Rehabilitation 
C-D plots vary in yield from 300 to 800

lbs./acre.
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New and replanted stands will not be in full production for
 
another 2-5 years. Thus, comparison of actual yields with
 
targets would not be meaningful at this time. Discussions with
 
knowledgeable persons throughout the Windward Islands indicate
 
that the targets of 1,000 lbs./acre and 1,200 lbs./acre,
 
respectively, durina the Project period (from a base of 200
500 lbs./acre) during the Project period, are not realistic.
 
Such high levels are not even likely averages for the closely
 
monitored C-D plots.
 

A number of non-quantified objectives were specified in the
 
HIAMP/CRDP Sub-Project Paper (S-PP) and in the CO/AG. These
 
are summarized below:
 

1. 	 DEMONSTRABLE PRODUCTION INCREASES - in participating
 
countries other then Grenada (CO/AG, Attachment 2,p.6).
 
St. Lucia production decreased from 104,500 lbs. in 1986
 
to 94,100 lbs. in 1990. Dominica production decreased
 
from 12,600 lbs. in 1985 to 4,480 lbs. in 1989,
 
increasing to an estimated 5,000 lbs. in 1990.
 

2. 	 SHIFT RESPONSIBILITY FOR PLANT PROTECTION FROM A 
CENTRALIZED SYSTEM TO FARMERS IN GRENADA - by 
sponsoring farmer application certification training and 
inspection using the Consortium for International Pest 
Control. This has not been accomplished. 

3. 	 MARKETING/FERMENTATION/DRYING- Generalized purchase of
 
wet-beans and more careful scheduling and monitoring to
 
avoid over-fermentation. Although some efforts have been
 
made to assist in establishing a commercial fermentary in
 
St.Lucia and to up-grade a private farmer's fermentary in
 
Dominica, little visible progress has been made. Neither
 
has it yet been possible to improve GCA fermentary
 
operations in Grenada.
 

There has been a marked inability to achieve consensu in any
 
of the participating countries as to the type of equipment,
 
design of facilities, institutional arrangements, and even the
 
importance of, generalized wet-bean purchases as opposed to
 
on-farm fermenting and drying. The net result has been little
 
apparent progress. However, several actions are proposed for
 
the near future: A follow-on CIDA-CRP Phase 11(1990-1994)
 
provides for modernizing the Grenada GCA fermentary; St. Lucia
 
has purchased some equipment and is discussing ways of
 
organizing to construct and operate fermentinq/drying
 
facilities; Dominica has developed plans to establish a
 
fermentary and is seeking financing.
 

Without the substantial reduction of risks associated with
 
market access and quality control of the fermenting and drying
 
process, the favorable guaranteed WFC price is largely
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illusory. Until 
these risks are removed from 
the farmer's
shoulders, it is not 
likely that response to efforts 
to
improve on-farm production/productivity will be encouraging.
Processing/marketing 
 aspects of CRDP achievements are
discussed further in a later section of this report.
 
Finally, the CRDP/S-PP pointed out a need to improve stocks
management in the marketing process. However, CRDP does not
focus attention on this aspect. Grenada is holding
considerable stocks (especially of lower grade beans) awaiting
improved prices 
in order to increase net returns. 
It is
unlikely that price increases will be rapid enough to offset
carrying costs and quality deterioration associated with longterm storage, especially when the stored product already is

lower grade.
 

In conclusion, CRDP did not 
include specific interventions
designed 
to alleviate processing, marketing, 
storage and
processing problems even though these were identified in the
S-PP. Although the SCOS Advisor did provide 
some technical
advice for on-farm fermenting and solar drying facilities, as
well as commercial fermentary design, 
these same problems
persist five years after CRDP was initiated.
 

C. VALIDITY OF ASSUMPTIONS IN ORIGINAL PROJECT DESIGN.
 

The original S-PP 
design made assumptions related to
achievement of 
Project goal, purpose, outputs 
and inputs.
Stated assumptions are summarized in the 
Logical Framework
Matrix (see Appendix D).The following discussion focusses on
those major assumptions that events have shown to be
unrealistic or inappropriate.
 

One assumption was 
that there would be no 
major decline in
cocoa prices. Events proved this assumption to be invalid for
bulk cocoa prices. These dropped by nearly 40% from 1986 to
199C (see Table E-1 in Appendix E, Columns 4 and 6). 
However,
prices paid for flavored cocoa dropped by only 5% in the same
 
period.
 

Grenada, which continues to sell 
two-thirds 
of its cocoa
outside the WFC agreement, has been seriously affected by the
major price decline for bulk 
cocoa, especially for 
lower
quality beans. They currently are holding in storage a number
of bags of lower quality cocoa 
beans, hoping for improved
prices.First quality Grenada enjoys
cocoa 
 a premium in
traditional markets of around US$0.15/lb. (about 25% at current
prices). This does not approximate the premium paid by Worlds
Finest Chocolate Company, 
 Chicago,Illinois 
(WFC), which
currently is approximately double the world price.
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Except for cocoa that enters into domestic and inter-island
 
trade through Hucksters, all St. Lucia and Dominica dry cocoa
 
beans are exported to WFC. Since the current WFC agreement to
 
pay US$1.25/lb. runs through 1995 and covers volumes far
 
exceeding projected output, both of these countries have been
 
and will be shielded from negative price impacts in the medium
 
term.
 

Other assumptions from the LogrFrame that merit discussion in
 
this final evaluation are:
 

1. 	 The GCA will improve its marketing strategy and
 
procedures;
 

2. 	 GCA will improve its wet bean buying and fermentation
 
practices;
 

3. 	 Private Agricultural enterprises are prepared to expand
 
or seek to develop new ventures;
 

4. 	 Sub-project components are sufficiently viable to induce
 
lending from intermediary financial institutions.
 

It is difficult to understand the reasons for including the
 
first two assumptions given the identification and discussion
 
of constraints in the CRDP/S-PP and the strategies stated in
 
the CO/AG.
 

The S-PP identified as serious problems GCA marketing
 
procedures and fermentation practices, and pointed out the
 
lack of generalized wet bean purchases, as well as
 
fermentation problems on other islands. Addressing these
 
problems was a concern of the S-PP. This concern was carried
 
over to the CO/AG as one of five strategies to be employed by
 
PADF: i.e.,"encourage expanded private sector involvement in
 
processing and market development so as to increase the
 
vitality and growth potential of the industry".
 

However, none of the five components specified in the S-PP and
 
the CO/AG provided a vehicle either for addressing the
 
marketing/fermentation problems or to implement the strategy
 
specified in the CO/AG. It was not realistic to relegate the
 
resolution of these critical problems to assumptions since
 
they so heavily influence farmer response to promotion of
 
improved production practices. This approach to dealing with
 
processing and marketing problems severely compromised the
 
ability of production technology improvement interventions to
 
achieve increased production targets.
 

In conclusion, treating resolution of the processing/marketing
 
contraints as assumptions was a serious design shortcoming.
 
This shortcoming apparently was not detected during project
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implementation since 
no steps were taken 
to re-adjust the
focus of AID grant resources to redress the situation.
I 

The PADF team response to the 
stated marketing/processing
strategy was 
to offer training-demonstration to 
farmers and
extension agents, and specific advice and assistance to some
individual farmers, on how to improve on-farm fermentation and
drying. Also, at the express request of St. Lucia, the SCOS
provided assistance in designing a commercial fermentary, and
Dominica also received advice on the design of 
a proposed

commercial fermentery.
 

Except for some pilot examples, advisory efforts have shown nomeasureable results in 
resolving 
issues related to on-farm
processing, nor are any
there changes apparent in the
availability 
and/or efficiency 
and quality of commercial
processing and marketing services. In conclusion, the critical
issues related to cocoa processing and marketing thrt existed
at the of
time initiation 
of CRDP continue 
to await

resolution.
 

Based on conversations 
with several knowledgeable persons
during final evaluation, it 
 appears that a vertically
integrated approach to processing and marketing is required.
Such an 
approach can shift processing/marketing risks away
from the farmer. This 
would remove a major obstacle to
increased and 
more rapid adoption by farmers 
of improved
technologies to increase output and improve productivity of
cocoa, and to reduce their unit costs of production.
 

The third and fourth assumptions referred 
 to above
(willingness 
of farmers 
 and investors 
 to invest and
willingness/ability 
to obtain 
credit for expanding cocoa
production/productivity) similarly attempt to resolve serious
problems by assuming them away.
 

The Mid-term Evaluation found that most of the original target
group of Grenada farmers 
(the 530 largest cocoa farmers) are
not willing to make significant in
equity investments
rehabilitation, 
replanting, 
new planting or intensified
technology and management(see pp. 6-7 and p. 20). 
It appears
that this finding should have been possible at the time of
project design by analyzing the characteristics of these large

farmers.
 

Neither the original project design 
nor the Mid-term
Evaluation discussion of 
investment and credit constraints
properly identify the nature of the problem. Thus, proposed
solutions are of doubtful value. The Log-Frame assumed that
these constraints would resolve themselves,thereby exonerating
the project from responsibility. 
The Mid-term Evaluation
provides conventional insights into the nature of the problem
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i.e., commercial credit is not available to farmers, interest
 
rates are too high and collateral requirements are too
 
stringent (pp.22-24). The reality is otherwise. Banks in the
 
Windward Islands have had relatively high liquidity for the
 
past five years. If financial and economic analyses of cocoa
 
profitability are reasonably accurate, it follows that farmers
 
should be willing to borrow and banks should be willing to
 
lend to finance cocoa investments.
 

While it may be true that some large farmers and many smaller
 
farmers lack collateral, the core problem is: Risks involved
 
with cocoa credit are too high. Cocoa farmers and bankers not
 
only perceive and discount the level of potential income for
 
production and climatic risks, they also perceive high
 
marketing and price risks. These perceptions, although
 
possibly overdrawn, have considerable merit.
 

Because of the perceived and real cocoa risk structure,
 
farmers are unwilling to commit themselves to a credit
 
repayment schedule that cannot be met if perceived risks
 
become a reality. For similar reasons, bankers are not willing
 
to rely on cocoa returns or other farm income to amortize a
 
loan for cocoa production.
 

Thus, both farmers and bankers discount heavily for these
 
risks. Farmers and bankers both also discount heavily for
 
time. In other words, the longer they must wait to realize a
 
return on their investment (or loan), the more heavily they
 
discount potential income. Cocoa must wait three
 
(rehabilitation) to six (new plantings) years to realize
 
positive net returns.
 

Assuming that the available economic information on cocoa
 
production costs and returns is reasonably accurate, the
 
ability to attract needed investment resources requires a
 
credit scheme that can neutralize heavy farmer/banker
 
discounting for risks. A Senior Vice-President of Bank of
 
America proposes the following scheme: an interested investor
 
( e.g., a bank or marketing/processing enterprise interested
 
in obtaining increased supplies of raw materials) would cover
 
the cost of initial plantation establishment, possibly
 
including a "living cost" share of labor input in the case of
 
small farmers. When harvesting starts, the farmer begins to'
 
amortize the investment (including a return on that
 
investment) through a check-off system from harvest income.
 

In the EC context, such a scheme could operate through a
 
commercial processing/marketing organization, which would
 
borrow required funds, providing future marketing contracts as
 
collateral, and, in effect, becoming the farmers' investment
 
partner. Such a scheme may require insurance against major
 
insurable risks (e.g., climatic disasters) in order to shift
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such risks to 
a broader level. Addressing the issue of
credit/investment in cocoa plantations requires consideration
of this type of option to shift and/or reduce overall levels
 
of risk.
 

The Mid-term Evaluation discusses two implied assumptions not
expressly stated by project designers. These are: 
1) existing
extension services have the capacity to fulfill their assigned
role in cocoa production improvement,including 
an existing
capacity to 
assume the additional 
role of supervising C-D
plots, and 2) costs of production inputs will not increase.
The Mid-Term Evaluator found that these assumptions were not
valid and that the 
ability of the Project 
to achieve its
objectives thereby 
was compromised. 
 That finding remains
 
valid.
 

Another implied 
assumption 
from the design has created
considerable uncertainty in the Project: 
The design team
stated that hybrid seedlings should become the major source of
plant 
material for propagation. 
They also concluded
Grenada had been that
placing too 
much emphasis 
on the genetic
factor (p.36 of Annex J) and that on the other islands, there
is no good 
reason why the dominant propagation technique
should not be seedlings (p.37, Annex J).
 

The design team 
did concede 
that there should be more
examination of the matter. However, a number of arguments were
made to support the case for superiority of hybrid seedlings.
Many of these arguments do not appear to be entirely relevant
 
or accurate:
 

1. Over-fermentation 
 can destroy 
 high flavor
characteristics; therefore high flavor is the result of
the manner of fermentation. 
During this evaluation,
knowledgeable persons consulted consistently maintained
that a number of factors contribute to high flavor,
including 
 plant propagation material and 
 growing
conditions, and that the manner of processing can enhance
 or detract from high-flavor potential,
 

2. Clonal rooted cuttings 
 cost ten times more than
seedlings. ( However,a 1990 cost comparison from Jamaica
indicates that 
rooted cuttings 
cost about three times
that of seedlings. These estimates do not a
consider
number 
of other plant material variables that affect
establishment costs).
3. Hybrids 
 are higher yielding. 
 (Again, knowledgeable
persons contacted by the evaluator questioned this as a
general conclusion for the sub-region).
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The rooted cuttings/seedlings controversy continues. CRDP and 
in-country experiences during the LOP cast considerable doubt 
on the design team assumption that hybrid seedlings are the 
superior propagation method for the sub-region. The issue 
becomes even more complex if one adds a third propagation
 
method preferred in St. Lucia: clonal budding or grafting.
 

A final observation is in order: It seems to be generally
 
recognized that the "high-flavour" characteristic comes from
 
a combination of, 1) the genetic material native to the
 
region, 2) the caribbean production environment, 3) proper
 
fermentation, and 4) proper drying (perhaps including use of
 
sun drying). Because competitiveness by participating
 
countries in the cocoa market depends on the premium priced
 
"high-flavor niche", any probable genetic material
 
contribution to thai "high flavor" should be protected. Thus,
 
any doubts should be resolved in favor of the most reliable
 
"high-flavor" plant propagation material.
 

D. 	 PLANNED APPROACH AND STRATEGIES.
 

Approach and strategies are specified in the CO/AG,as PADF
 
"responsibilities", "means" and "strategies".
 

1. 	 RESPONSIBILITIES 

a. 	 Accelerate the transfer of improved propagation,
 
management, processing and marketing technologies to key
 
growers,
 

b. 	 Promote private sector involvement in production,
 
processing and marketing of cocoa, and
 

c. 	 Seek joint venture investors to use advanced cocoa
 
production technology.
 

2. 	 MEANS 

a. 	 Introduce superior (hybrid) growing stock,
 

b. 	 Apply improved establishment and management production
 
technology,
 

c. 	 Apply improved post-harvest handling and processing
 
technology, and,
 

d. 	 Adopt improved marketing methods.
 

3. 	 STRATEGIES 

a. 	 Concentrate early outreach on a few large growers,
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b. 
 Establish viability of recommended practices through on
farm demonstration plots,
 

C. 	 Emphasize staff training for 
technology transfer 
and
 
outreach organizations,
 

d. 	 Explore economic and financial feasibility of applying
"hybrid" technology and encourage 
 a shift, if
 
appropriate, and
 

e. 	 Encourage expanded development of private sector
 
processing and marketing.
 

Earlier discussion pointed out weaknesses or confusion 
in the

original design in terms of 
:
 
1. 	 Recommended propagation materials, 
 i.e., hybrid
 

seedlings,
 

2. 	 Targeting large farmers as 
key growers,
 

3. 	 Promotion of on-farm processing, and
 

4. 	 Establishing joint ventures in cocoa production.
 

These design weaknesses/confusions have impacted negatively on
two of the specified RESPONSIBILITIES (a,b), three 
of the
MEANS (a,c,d), and three of the STRATEGIES (a,d,e). 
In their
efforts to be responsive to assigned RESPONSIBILITIES, MEANS
and 	STRATEGIES directives of the CO/AG, 
the 	PADF team
encountered considerable host country resistance:
 

1. St. Vincent refused to sign an MOU and was dropped from the
 
Project;
 

2. Dominica delayed signing an MOU for one year, and
 

3. progress in many areas 
of effort have been disappointing

both 	in 
Grenada and St.Lucia.
 

This suggests that perhaps insufficient attention was accorded
to a guideline statement in the CO/AG,Program Description:
"particular attention 
will be paid to special and unique
social, technical and economic conditions in each country, so
that implementation activities will be CLOSELY FITTED TO LOCAL
NEEDS AND INTERESTS <emphasis added> while at the 
same 	time
responsive to the program purpose" (p.1 of Attachment 2).
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E. PROJECT IMPLEMENTATION AND FUNDING ARRANGEMENTS.
 

All Project resources were granted under the CO/AG to PADF.
 
Field implementation has been managed through a PADF field 
,::f ice in Grenada, with express responsibilities for providing 
management support, outreach and coordination services for all 
participating countries. 

Backstopping responsibilities of PADF headquarters in
 
Washington D.C., included: 1) procurement, 2) accounting,
 
financial control and reporting, 3) guidancz and direction to
 
field staff, and 4) liaison with AID and other interested
 
organizations.
 

In the CO/AG, as is normal practice for these types of grants,
 
AID expressly specified its intention to exercise substantial
 
involvement in implementation of the Project. This was
 
justified because of administrative complexity of the program
 
and the extreme importance to successful implementation of
 
coordination with a number of organizations and persons in the
 
participating countries, as well as the need to maintain
 
contacts with regional centers of cqcoa expertise. The CO/AG
 
expressly called for documentation of RDO/C-PADF
 
understandings related to program direction and management
 
through periodic Memoranda of Conversation (MOC).
 
Apparently, this was handled as a part of routine
 
correspondence between RDO/C and PADF.
 

Working relationships and program responsibilities between
 
PADF and participating countries were formalized through
 
Memoranda of Understanding (MOU's). As indicated in the
 
BACKGROUND section, MOU's were agreed to between PADF and
 
three participating countries: Grenada, St. Lucia and
 
Dominica. St. Vincent declined to sign an MOU. Under the
 
MOU's, PADF established formal working relationships with: 1)
 
the Grenada Cocoa Rehabilitation Project (CRP) Board (later to
 
become the Technical Division of the GCA), 2) the St. Lucia
 
Agriculturalists' Association (SLAA) and the Ministry of
 
Agriculture (MOA) of St. Lucia, and 3) the National
 
Development Foundation of Dominica (NDFD) and the Ministry of
 
Agriculture (MOA) of Dominica.
 

PADF also was charged with arranging the following agreements
 
and/or working relationships:
 

1. With HFC to provide technical expertise and training
 
programs. The resulting Letter of Agreement is summarized in
 
the BACKGROUND section.
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2. Cocoa Research Institute, University 
 of West
Indies(CRI/UWI). 
 Informal relatiqnships 
were established.
Access to technical experts from CRI/UWI has been through a
 
contract with CIDA-CRP.
 

3. With farmers for establishing 
C-D plots. In practice,
although PADF approved 
farmers selected, agreements were
signed by the farmer, the relevant extension officer and his
supervisor. More than eighty C-D agreements were signed.
 

4. Other informal relationships as appropriate. These have
included 
the Grenada Cocoa Association (GCA), Sunshine
the
Harvest Cooperative of St. Lucia, Unionvale Estate 
(the WFC
cocoa estate in St. Lucia), and a number of individual farmers
and extension personnel. A listing by long-term advisors of
their counterparts is provided

reflects the locus 

in Table E-8. This listing

and heavy emphasis of the Project 
in


Grenada.
 

CRDP LOP funding was for US$2.973 million. The original
breakdown of funding compared to final projected expenditures
is provided in Table E-6. During LOP, person-months of long
term technical advisors 
 were increased by 17%.
Headquarters 
and field personnel 
PADF
 

and support costs are
expected to 14%
be less 
than originally programmed, while
participating countries's costs are projected to be 48% 
less.
Although a precise alloction is difficult, on the basis of the
information in project files, it appears that over 80% of LOP
project expenditures will be for PADF Headquarters and field
personnel and associated logistical support costs. Only 17% of
total grant funds will have gone directly into participating

country program costs.
 

F. APPROPRIATENESS OF PROJECT COMPONENTS
 

Implementation activities were 
carried out for four Project

components:
 
1. 
 Key Farmer Contract-Demonstration 
 (C-D) plots
 
establishment,
 

2. Research-Demonstration (R-D) 
field establishment,
 

3. 
 Joint Ventures (J-V) establishment, and,
 

4. 
 Extension Materials Preparation and Field Agent/Farmer

Training activities.
 

A fifth component, Model Farms, was included in the CO/AG but
was eliminated 
by mutual agreement between RDO/C and PADF
during the first year of implementation.
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The CO/AG description of each of the components is included as
 
Appendix G. The predominant design focus on Grenada is
 
apparent in 'that the detailed description of the components
 
are under a heading called "The Grenada Program". Action plans
 
for other islands were to be finalized in accord with the PADF
 
technical proposal submitted in response to the RFGA. Neither
 
the PADF technical proposal nor country development/action
 
plans were found in USAID Project files.
 

All four active components of CRDP implementation are oriented
 
to production expansion and productivity improvement
 
activities. Original focus on large "key farmers" was changed
 
by mutual agreement towards small/medium farmers. This
 
evaluation confirms the Mid-Term Evaluator's findings of the
 
appropriateness of production technologies promoted and of the
 
change in beneficiary focus.
 

As discussed earlier, the last of five strategies specified in
 
the CO/AG was to encourage expanded private sector involvement
 
in processing and market development. None of the activities
 
identified in the CO/AG were oriented toward processing/market
 
development, despite findings of the PP design team that a
 
number of weaknesses were detected in the processing and
 
marketing systems.
 

Additionally, at least in St. Lucia and Dominica, the lack of
 
a market for wet beans which results in a lack of quality
 
control because of on-farm fermenting and drying (and, in
 
Dominica, lack of a marketing channel for dry beans to allow
 
all farmers access to the WFC market) clearly have been and
 
still are serious limitations to improvement of the industry.
 
Furthermore, in Grenada a number of shortcomings continue to
 
exist in the GCA fermentary/drying facilities and processes.
 

The language of the MOU's provided somewhat more emphasis on
 
"processing and marketing efficiency" than that of the CO/AG.
 
Nevertheless, no subsequent PADF program changes were made to
 
accommodate this added emphasis, except to specify that
 
training would be provided to extension staff and farmers in
 
"post-harvest handling, fermentation, handling, shipping and
 
marketing". In the case of Dominica and St. Lucia, PADF also
 
was to develop agreements with appropriate organizations to
 
provide expertise in processing/marketing, as one of a number
 
of technology subjects.
 

Given that the expertise of the SCOS is in cocoa processing
 
technology, he has provided considerable on-the-job and short
 
course training to extension agents and farmers for on-farm
 
fermentation and solar drying. He also has advised 1) the GCA
 
on up-grading and improving the design of their commercial 
fermentary operation, and, 2) St. Lucia and Dominica on the
 
design of proposed commercial fermentaries.
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The SCOS had major responsibilities for implementation of the
C-D and R-D components, leaving only limited time to dedicate
to advising on improved processing technology. Nevertheless,
he did design small capacity boxes for fermenting and a solar
dryer. Apparently no 
short-term consultancies were provided
under CRDP to assist in institutional strengthening aspects
either of the production 
or of the processing/marketing

subsystems.
 

Given the lack of any explicit re-orientation of components to
shift resources 
to address processing, marketing 
and/or
institutional constraints, little demonstrable progress was
made in these areas. This likely has discouraged farmers from
responding as rapidly as might otherwise have been possible to
production technology promotion 
efforts, because 
of the
continued existence of post-harvest risks.
 

In conclusion, the 
four active Project components were
appropriate 
within the restricted emphasis of CRDP 
 on
production technology. However, processing, marketing 
and
institutional problems identified by the original design team
(and which continued to exist throughout the LOP) should have
resulted in relatively more 
emphasis on their resolution,
especially those related to organizational, institutional and
management weaknesses. A greater use of short-term consultants
in this problem area 
would have been appropriate and could

have had a high pay-off.
 

G. INPUTS AND OUTPUTS-PLANNED ALD ACHIEVED.
 

Planned Project inputs were specified to be: 1) US$2,973,000
to finance the cost of implementation of Project components,
2) CIDA support to the GCA (in the amount of $6.9 million),

and 3) owners equity.
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Distribution of AID funding as planned and realized (projected
 
EOP) is as follows: 

Achieved 
Item Planned (EOP PROJECTIONS) 

(US$000's) (US$000's) 

1. PADF personnel 
and indirect 
costs. 2,023.2 1,716.0 

2. Commodities and 
equipment. 79.8 75.0 

3. Participating 
country demon
stration,train
ing & outreach. 665.0 395.0 

4. Other direct 
costs. 205.0 131.0 

5. T 0 T A L S 2,973.0 2,317.0
 

CIDA continued its programmed assistancethrough 1989. A
 
follow-on five year CIDA-funded CRP Phase II Project for
 
CDN$7.0 million (grant plus counterpart) was approved and
 
began implementation in 1990.
 

"Owners equity" input was quantified by the Log-Frame at
 
$500,000 from private investors and $100,000 from
 
groups/coops. It is not possible to determine whether these
 
planned amounts were achieved, since no system was put in
 
place to obtain the necessary data. Given the failure to
 
achieve any joint ventures, and the less than anticipated
 
production increases, it is likely that owners equity fell
 
considerably short of planned amounts.
 

The magnitude of the primary LOP output specified (a 30%
 
increase in Grenada cocoa production) was unrealistic in terms
 
of what the Project could reasonably be expected to achieve or
 
even influence. The call for such a rapid increase in output
 
obviously did not consider the time-lag between production
 
interventions and full harvest output. Failure to achieve this
 
output should not be a criterion for measuring CRDP
 
achievements.
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------------- 
------- 

Other planned and achieved outputs were:
 

Output 
 Planned Achieved
 

1. Acres of C-D plots established. 

2. Joint ventures using hybrid


production technology. 

3. Establishment of Research

demonstration field to
 
determine flavor/quality

and optimum clonal/ hybrid mix 


--------
200 210 

2 0 

1 1 
In addition to planned outputs specified by the S-PP, the
respective MOU's included planned LOP outputs as follows:
 

COUNTRY 
 TARGETED 

PRODUCTION 

INCRr"'ASE 
(ANNUAL LBS. 

OF DRY BEANS 


GRENADA 
 30% 

ST. LUCIA 	 yields of 

1,000 

lbs.dry/acre 


DOMINICA 
 with potential 


to increase to 


1,000lbs. 


dzyacre 


Since monitoring 


TARGETED TO BE 

REHABILITATED/ 

PLANTED/RE-

PLANTED(ACRES) 


3,340 (hybrid 

seedlings and/ 

or clones) 


300(rehab./ 

replant)
 

300(new 

planting using

hybrid 

seedlings).
 

200(rehab./ 


replant) 


100(new 


planting) 


ACHIEVED
 
(C-D PLOTS
 
PLUS FARMER
 
INITIATIVE)
 
(ACRES 

1,460(rehab/
 
replant.
 

210(new
 
planting
 

474(rehab/
 

replant.)
 

510(new
 

planting)
 

65(rehab./
 

replant.)
 

60(new
 

planting
 

no 	 system was established 
to collect
objective data, the achievements indicated above are based on
estimates made by PADF long term advisors.
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A third set of targets specified by the PADF advisors in
 
response to a request from the evaluator shows higher targets
 
than those included in the MOU's for St. Lucia, and lower for
 
Grenada and Dominica. Total targets are higher for the MOU's.
 
A comparison is provided below:
 

TYPE OF PRODUCTION 

ACTION BY COUNTRY 


A. GRENADA
 
l.Rehab/replant. 

2.New planting 

3.Sub-total 


B. ST LUCIA
 
l.Rehab/replant. 

2.New planting 

3.Sub-total 


C. DOMINICA
 
l.Rehab/replant 

2.New planting 

3.Sub-total 


D. GRAND TOTAL 


MOU TARGETS 

(ACRES) 


(not disaggregated) 

" " 

3,340 


300 

300 

600 


200 

100 

300 


4,240 


TARGETS REPORTED BY
 
PADF ADVISORS
 
(ACRES)
 

1,460
 
210 

1,670
 

474
 
510
 
984
 

65
 
60
 

125
 

2,779
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H. COUNTRY REVIEWS OF PROJECT ACTIVITIES AND ACHIEVEMENTS
 

Cocoa is a major crop in Grenada, significant in St. Lucia and
minor in Dominica. However, cocoa has the potential of being
a major diversified crop in all three participating countries.

Actual and potential size indicators of the cocoa industry, as
proposed by Ministries of Agriculture in each country are as
 
follows:
 

COUNTRY 

(Actual/potential) 

(10 years) 


A.GRENADA
 
1.Actual 

2.Potential(10 years) 


B.ST. LUCIA
 
1.Actual 

2.Potential(10 years) 


C.DOMINICA
 
1.Actual 

2.Potential(10 years) 


D.TOTAL
 
1.Actual 

2.Potential(10 years) 


FARMERS TOTAL 

(No.) ESTIM-


ATED 

ACRES 


6,100 8,000 

8,000 10,000 


500 2,300 

2,000 6,000 


1,200 400 

2,000 2,000 


7,800 10,700 

12,000 18,000 


T O T A L YIELDS MARKETED
 
HAR- LBS/AC. PRODUCT.
 
VESTED DRY LBS(O0O's
 
ACRES BEANS 
 DRY BEANS
 

8,000 383 3,066.0
 
10,000 600 6,000.0
 

313 300 94.0
 
%4,000 800 3,200.0
 

33 150 5.0
 
2,000 500 1,000.0
 

8,346 379 3,165.0
 
16,000 638 10,200.0
 

Cocoa often is intercropped with other crops 
on all three
islands. Available economic analysis indicated that at current
"high flavor" prices, 
cocoa is profitable and is quite
competitive with returns from other crops 
either as pure
stands or intercropped. Thus, if the cocoa risk enviornment is
similar to other crops, farmers can be expected to respond to

improved cocoa production technology.
 

CRDP design was oriented toward improved production technology

promotion within 
 the narrow context described above.
Activities and accomplishments in promoting improved
production technology under CRDP are described below for each
 
participating country.
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1. GRENADA
 

By caribbean standards, Grenada is a major cocoa producer. It
 
produces nearly 97% of the total for all three participating
 
countries. Based on share of sub-regional production CRDP
 
reasonably focussed the majority of effort on Grenada.
 

Planned activities in Grenada included all four components:
 
Joint ventures, C-D plots, the R-D field and Extension/Field
 
Agent Training. Tables E-2 through E-5 provide quantified
 
information on CRDP resource use and accomplishments.As can be
 
seen from these tables, 60% of the planned C-D plot acreage
 
was established. The R-D field was established and shows
 
promise for generating relevant research results.
 
Additionally, as the result of incentives provided through
 
CIDA-CRP and CRDP, another estimated 1,600 acres of cocoa have
 
been planted or rehabilitated during LOP. No joint ventures
 
were established, for reasons already discussed.
 

Table E-3 provides an impressive listing of extension
 
materials prepared and distributed in Grenada. Table E-5
 
lists training events and numbers of staff and farmers
 
trained. Note that about 80% of extension materials and
 
training provided under CRDP benefitted Grenada.
 

Except for inability to establish joint ventures and modest
 
shortfalls in C-D plots establishment, CRDP achieved plannned
 
targets in Grenada.
 

2. ST. LUCIA
 

Planned activities for St. Lucia relate to two components: C-D
 
plots and Extension-Training. St. Lucia is the "star country"
 
in terms of performance under CRDP. Despite getting off to a
 
rocky start because of personnel problems related to host
 
government project management leadership, St. Lucia achieved
 
80% of planned acreages of C-D plots and participated
 
proportionately in both off-shore and in-country training.
 

What is especially impressive is that through counterpart
 
funding, St. Lucia assisted farmers to plant and re-habilitate
 
nearly 1,000 acres of cocoa in three years. This represents a
 
50% increase in total cocoa acreage.
 
Even more encouraging is the dynamism and forward planning
 
being demonstrated by St. Lucia. The Ministry of Agriculture
 
has developed an ambitious plan to increase cocoa stands by
 
4,000 acres in 10 years, while more than doubling yields.
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3. DOMINICA
 

Dominica has participated in the C-D and Extension/Training

components. From the beginning of CRDP, Dominica percived the
lack of processing facilities and market access 
as major
deterrents to rapid farmer acceptance of improved technology,
and sought special support in these areas. This resulted in a
delay of one year in signing an MOU. Despite this delay,
Dominica accomplished two-thirds of planned C-D plot acreages,
participated significantly in reception 
 of extension
materials, and 
 received 
both off-shore and in-country

training.
 

Currently, Dominica 
is resolving processing and marketing
constraints through their own iniciative. In anticipation of
this, an ambitious five year plan has been developed to plant
600 acres of cocoa, renovate most existing 
stands, and
increase average yields from 150 lbs. dry/acre to 400 lbs.
 
In conclusion, CRDP achieved substantial intermediate outputs
for three of four components, through 
C-D plot establishment,
extension materials preparation anddistribution, and numbers
of farmers and extension stafftrained.
 

Perhaps the greatest accomplishment of CRDP is the influence
it has had in raising consciousness levels and interest in the
cocoa 
industry of host government officials, grower groups,
the business community and farmers. The cocoa ndustry nolonger is looked on as 
a dying industry in the participating
countries. On the contrary, one notes considerable optimism
and an attitude that an expanding cocoa industry is important

to economic welfare.
 

I. PADF CONTRIBUTIONS TO PROJECT OUTPUTS
 

Because of the manner 
in which CRDP was structured and the
allocation of all AID grant funding to PADF, realization of
specified AID-funded inputs and intermediate and final outputs
was the direct responsibility 
of PADF. Thus, extension
publications 
were prepared and distributed 
by PADF field
staff, including management 
of inputs provided by others
(e.g., the peace corps volunteer who served as "Communications
Officer". PADF field staff organized and managed most training
events. The 
R-D field site was selected, designed and
established under direct management of PADF field staff.
The acceptable record of C-D plot establishment was achieved
because PADF 
 field staff developed contract formats,
supervised the 
farmer selection process, and 
personally
monitored many of the plots during and after establishment.
 

In conclusion, there 
is no doubt but what PADF field staff
worked hard and made every effort 
to meet output targets.
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Success in substantially achieving inter, ediate output targets
 
for the three,successfully implemented components (C-D plots,
 
R-D field establishment, and extension/training) is the direct
 
product of PADF field staff effort.
 

Without detracting from the real achievements of PADF, it is
 
important to recognize that these accomplishments are not
 
likely to make significant contributions to cocoa industry
 
development either in terms of output expansion or
 
productivity unless continuing external support focusses on
 
critical problems related to processing and marketing, as well
 
as institutional-streghtening in technology transfer.
 

People have received training, extension materials have been
 
published and distributed, C-D plots have been established and
 
an R-D field is in place. The development question is: As the
 
result of these efforts, is the cocoa industry more dynamic
 
and more viable? Are the institutions that operate within the
 
cocoa production, processing and marketing (PPM) system more
 
effective, better managed and more efficient? In other words,
 
have more productive ways of producing, processing and
 
marketing cocoa been internalized into the institutional and
 
production structure of these countries?
 

CRDP has generated some physical assets which might be
 
exploited usefully in the future. But has the PPM system, the
 
institutions that operate it, the linkages among the parts and
 
the way things are done changed significantly because of CRDP?
 
Or rather, has AID provided financing for "construction" of
 
assets and materials to be used in technology transfer,
 
brought in a contractor to do the construction, and left the
 
job of effectively utilizing and maintaining these assets to
 
the recipient countries?
 

Initial design weaknesses are largely responsible for these
 
shortcomings. But the question remains: why did CRDP continue
 
to accept for five years these initial design
 
shortcomings?
 

Cocoa now is on the national agenda of the countries that have
 
participated in CRDP. CRDP played a role in achieving this,
 
as did CIDA-CRP in Grenada, the WFC premium price and market
 
agreement, the WFC farm in St. Lucia, dedicated technicians in
 
the participating countries, etc.
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J. LESSONS LEARNED
 

1. Project Design Implications.
 

a. This Project amply demonstrates the pitfalls of funding a
 
production improvement project that limits the scope of
 
interventions to technology generation and transfer activities
 
within the production sub-system. The context of and
 
constraints in the overall -PPM system, as well as the
 
institutional framework and managerial capabilities that make
 
technology into a productive tool readily adopted by farmers,
 
must be considered in design analysis and in project
 
interventions.
 

b. An in-country project locus is needed for a regionally
 
based project to be effective. Projects of regional scope with
 
in-country activities should assure continuing in-country
 
linkages with advisors.
 

c. A meeting of the minds on the type and level of country
specific substantive involvement should be sought during
 
project design and not left to the. implementation stage. A
 
substantive collaborative relationship should be forged with
 
all participating countries at the design stage.
 

2. Broad-based Design Implications.
 

a. Given high costs of senior long-term external technical
 
assistance personnel, special care should be taken to maximize
 
the utilization of local contract personnel to carry out
 
administrative, monitoring and promotional activities. Maximum
 
use also should be made of short-term external consultants,
 
especially from regional cocoa producing countries, in lieu of
 
long-term advisors in order to maintain flexibility as to
 
timing and range of expertise that can be brought to bear, and
 
to reduce carrying costs.
 

b. A key caveat should be respected in all agricultural
 
development projects! Farmers discount heavily as an offset to
 
perceived risks. They will not adopt output and productivity

enhancing technologies unless a ready market at profitable
 
prices is clearly perceived. That market and those prices must
 
be at least as attractive as for other production
 
alternatives. Before USAID resources are committed to
 
promoting improved production technologies, designers should
 
carefully examine the target farmer's perception of -he
 
market, prices and risk situation, and be assured that pending
 
constraints of market access and price stability are being or
 
will be satisfactorily addressed.
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K. 	 NEED FOR FURTHER ASSISTANCE AND INVESTMENT IN THE COCOA
 
INDUSTRY
 

Available data and analyses strongly suggest cocoa as a
 
potentially important alternative to bananas within the
 
framework of Eastern Caribbean diversification efforts.
 
However, if these countries are to be successful in achieving
 
their ambitious output and productivity goals, considerable
 
further external assistance is required. Grenada already is
 
receiving substantial assistance from CIDA/CRP Phase II,
 
possibly at the limits of their absorptive capacity. St. Lucia
 
and Dominica on the other hand will be receiving no organized
 
assistance in cocoa industry development once PADF terminates.
 

Thus, there is an obvious need for continued AID support to
 
these countries. Needs and opportunities for cocoa industry
 
deveolpment assistance to each of the three countries are
 
briefly discussed below.
 

1. 	 GRENADA
 

CIDA-CRP, Phase II is based on an extensive cocoa industry
 
development plan. It provides major development funding
 
through 1994 in the form of technical assistance, commodities,
 
training and local currency support. It includes production
 
and processing intervention.
 

There does not appear to be much scope nor absorptive capacity
 
for additional external inputs. However, AID should undertake
 
an in-depth examination of some modest complementary inputs
 
for observational and on-the-job training support in
 
business, financial and operations management for the GCA
 
Technical Division and the Fermentary. The objective would be
 
to improve operating efficiency and enhance economic
 
viability.
 

2. 	 ST. LUCIA
 

St. Lucia has prepared an ambitious CRDP Phase II. They
 
expect to increase cocoa stands to 5000 acres by 1999 and be
 
exporting 1,000 tons annually by the year 2,000. This implies
 
substantial yield increases. Their proposal calls for
 
investments of about EC$1.0 million annually for 10 years.
 

St. Lucia probably has the installed capacity to execute
 
planned area expansion and yield increasing activities if they
 
can obtain adequate resources. However, external assistance is
 
needed to strengthen institutional, management and
 
infrastructure aspects of the processing and marketing sub
systems. Likewise, both public and private institutional
 
strengthening in the production sub-sector is a likely
 
candidate for external assistance. Well-designed interventions
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in these areas of 
need may make critical contributions to
assuring the success of host country initiatives in expanding

production and improving productivity in the production sub
system.
 

3. DOMINICA
 

Dominica is at the starting gate in 
terms of cocoa industry

development. They need an integrated package of assistance to
 
support their interest and efforts in all aspects of
production, processing 
 and marketing. Any project
interventions planned in technology transfer and institution
building in production, processing and marketing services

should be complemented by, and integrated with, capital

resources for processing/marketing infra-structure under the
proposed ESF program. Again, 
short-term and on-the-job
business, financial and 
operations management training and
support appear to be critical areas of 
need for external
 
interventions.
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APPENDIX A
 

SCOPE OF WORK
 
FINAL EVALUATION
 

I. ACTIVITY TO BE 	EVALUATED
 

Project: 	 E. C. Cocoa Rehabilitation and Development
 
Project
 

Project No.: 	 538-0140.02
 

Coop. Agree. No.: 	 538-0140-G-00-6061
 

LOP Dates: 	 8/31/86 - 7/31/91
 

LOP Funding: 	 $2,973,000
 

II. EVALUATION PURPOSE AND OBJECTIVES
 

The accomplishments will be evaluated 
as measured against the

project objectives as stated in Section I. 'Purpose of the Grant of
the Program Description' (Attachment 2) of the Cooperative

Agreement. The evaluation will consider the output targets and

influencing factors 	identified during the course of implementation

and elaborated in the mid-term evaluation report (11/89) and in the

economic appraisal of cocoa production (10/90).
 

In addition, the evaluation will 
make specific recommendations
 
regarding future assistance to the Eastern Caribbean cocoa
 
industry.
 

The evaluation results will be used by the country MOA's and farmer

organizations to enhance the cocoa industry and by USAID to direct
 
future efforts to assist the cocoa industry in the most beneficial
 
areas.
 

III. BACKGROUND
 

The RDO/C initiated the Project 
in 8/86 with implementation

conducted by the Pan American Development Foundation (PADF) under
 
a Cooperative Agreement. 
The project purpose 	is to increase annual
 
export revenues 
from the sale of the flavor cocoa in Grenada, St.
 
Lucia and Dominica by using international management practices.

This project is part of an overall regional strategy to diversify

agricultural production and increase the level agriculturai
of 

exports.
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In addition to PADF, with two full time cocoa and extension experts

in the field, the organizations involved in the project

implementation include the MOA's in Grenada, 
St. Lucia and
 
Dominica; the Grenada Cocoa Association (GCA); the St. Lucia
 
Agriculturalist's Association (SLAA); and the National Development

Foundation of Dominica (NDFD). Sunshine Harvest is 
a relatively
 
new farmers' cooperative that has recently been identified to
 
manage the cocoa fermentary planned for construction in Soufrierre,

St. Lucia. Lastly, World's Finest Chocolates is involved in the
 
marketing of the E. C.'s flavor chocolate, with five year contracts
 
in place for all three countries at prices well above world prices.
 

In 1989, the mid-term evaluation was conducted which recommended a
 
continuation of assistance to the cocoa industry for five years to
 
benefi: from the investment already made in the cocoa industry and
 
to maintain the momentum generated to date. Other recommendations
 
included considering a credit loan fund and closer collaboration
 
with CIDA's cocoa activities in Grenada.
 

In 1990 a cocoa economic analysis was done. The findings were that
 
the returns for cocoa were more favorable than any other comparable
 
crop at that time (bananas included), with the exception of nutmeg.

The main recommendations were to extend the project for three and

one-half years and to emphasize agro-fruit tree systems approach in
 
the demonstration plots, with cocoa as the key crop.
 

In conducting the evaluation, consideration should be given 
to
 
assumptions in the original project design, which had an adverse
 
impact on the project activities. These considerations, as further 
described in the mid-term evaluation report, include a 50% drop in
world cocoa prices, lengthy reorganization and merger of the Cocoa 
Rehabilitation Project (CRP - a former CIDA project) with the
 
Grenada Cocoa Association (GCA) in Grenada, the associated
 
conflicting demands on the extension personnel of the CRP, and the
 
relative inaccessibility of grower credit, despite high bank
 
liquidity in all three countries.
 

In analyzing the options for providing further assistance to the
 
cocoa industry, significant factors to consider include the need to
 
solidify the RDO/C project portfolio in the face of reduced budget

and personnel levels. RDO/C recognizes the potential that cocoa
 
has for the E. C. as a foreign exchange earner, but must find the
 
most constructive way to assist the industry without overtaxing its
 
management capacity and within its budgetary constraints. The
 
Office of Agriculture and Natural Resources 
(ANR) is looking for

viable 
options to reduce the number of projects requiring ANR
 
management oversite. 
One way to do this would be to terminate the
 
assistance to the cocoa industry as a separate project and
 
incorporate further assistance under the TROPRO Project implemented

through the OECS Agriculture Diversification Unit. Other viable
 
options may exist.
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IV. 	 STATEMENT OF WORK
 

1. 	 The evaluator(s) will review the project activities involving
 
cocoa research, extension, technical assistance, training and

marketing in Grenada, St. Lucia and Dominica and analyze the
 
successes and shortcomings. For Grenada, attention will be

given to the CIDA Cocoa Project activities and their interface
 
with the USAID Cocoa Project activities.
 

2. 	 The evaluator(s) will evaluate the project achievements and
external factors affecting farmer adoption of the promoted

technologies. 
They 	will consider the roles of the extension
 
services, availability of credit, level of 
farmer training

required, initial 
 investment costs, maintenance costs,

economic risks and increased labor and supervision needs

resulting from the new technologies, as well as external
 
factors affecting the adoption rate of improved cocoa
 
technologies.
 

3. 
 What 	has been the impact and relationship of the project to

the development of the cocoa industry, country by country?

What empirical evidence is there that the cocoa 
industry is

better off in Grenada, St. Lucia and Dominica because of the
 
project activities?
 

4. 	 How effective was the contract demonstration plot approach in

transmitting improved cultural practices? Can any cocoa
 
production gains realized be attributed to the use of improved

cultural practices, based on the production figures since the

beginning of the project and considering numerous factors both

within and outside of the control of the project implementors?

This examination will include hybrid 
versus vegetative

propagation, plant population densities, shade, pruning,

windbreaks, inputs, etc.
 

5. 	 What mid-course corr .ctive actions resulted from the mid-term
 
evaluation? 
 Is there evidence that these corrective actions
 
have made a measurable difference?
 

6. 	 How significant has the PADF technical assistance team been to

the output of the Project? How has the home office support

contributed or detracted from their performance?
 

7. 	 What lessons have been learned through the Project experience?
 

8. 	 The evaluator(s) will assess the need for further assistance
 
and/or investments in the cocoa industry for each country,

analyzing significant need areas 
 and options for
 
implementation.
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V. 	 METHODS AND PROCEDURES
 

Primary data sources will include interviews with project

beneficiaries; host government officials; USAID staff; PADF field

and home office staff; Hershey Foods Corporation advisors; World's

Finest Chocolate Corporation executives; GCA, SLAA and NDFD

personnel; CIDA staff and CIDA Cocoa Project advisors. 
Secondary

sources of data will include project records and data.
 

VI. 	 EVALUATION TEAM COMPOSITION
 

One or two consultants will be selected to conduct the mid-term
 
evaluation. They should possess the following skills:
 

1. 	 Familiarity with cocoa production and processing.
 

2. 	 Experience with the AID evaluation process.
 

3. 	 Knowledge of agricultural marketing mechanisms and markets,

both in the region and internationally.
 

4. 	 An understanding of the factors that influence small 
farmer
 
investment decisions.
 

VII. 	REPORTING REQUIREMENTS
 

The final evaluation report will include the following elements.
 

1. 	 Executive Summary The executive summary should not exceed
 
three pages. It should avoid unnecessarily complicated

explanations of the activity or activities evaluated or of the
 
evaluation methodology. All critical 
facts and findings

should be in the summary since a large proportion of readers
 
will go no further. It should cover the following elements,
 
in the order given below.
 

a. 	 Purpose of the activity or activities evaluated.
 
What constraints or opportunities does the grant

activity address? What is it trying to do about
 
the constraints? Specify the problem, then specify

the solution and its relationship, if any, to
 
overall Mission strategy. State the purpose and
 
goal of the project.
 

b. 	 Purpose of the evaluation and methodology used.
 
Why was the evaluation undertaken? Briefly

describe the sources and evidence used 
to assess
 
effectiveness and impact.
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C. 	 Findings and conclusions. Discuss major findings
and interpretations related to the questions in the 
Scope of Work. Note 	any major assumptions about
 
the activity 
 that proved invalid, including

policy-related factors.
 

d. 	 Principal recommendations. 
 Cite the principal

recommendations for the Project. Specify the
 
pertinent conclusions 
 for 	 AID in design and
 management of the 
 activity, and for

approval/disapproval and fundamental changes in any

follow-on activities.
 

e. 
 Lessons Learned. This is an opportunity to give

AID colleagues 
 advice about planning and
implementation strategies: how to tackle a similar

development problem, key design factors, 
factors

pertinent to management and to evaluation itself.

There may be no clear lessons. Don't stretch the

findings by presenting vague generalizations in an

effort to suggest broadly applicable lessons. If

items l.c. 
and l.d. above are succinctly covered,

the reader can derive pertinent lessons. On the
other hand, don't hold back clear lessons even when
these may see trite or naive. Address:
 

i. 	 Project DesiQn 
 Implications.

Findings/conclusions about this activity that

bear on the design or management of other
 
similar activities and their assumptions.


ii. 	 Broad action implications. Elements which
 
suggest action beyond the activity evaluated,

and which need to be considered in designing

similar activities in contexts
other 	 (e.g.,

policy requirements, factors the
in country

that were particularly constraining 
 or
 
supportive).
 

2. 	 Project identification data sheet 
(format attached)
 

3. 	 Table of Contents
 

4. 	 Body of the Report (detail required to support the conclusions
 
and recommendation).
 

5. 	 Appendices These will 
include the evaluation Scope of Work,

list of documents consulted, individuals and agencies
contacted, discussion of methodology or technical topics if
 necessary, and copies of any questionnaires used for the
 
evaluation process.
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VIII. EVALUATION STEPS/TIMETABLE
 

1. 	 Review of Project files, interviews with PADF Home Office
 
Staff and Hershey Foods advisors. (2 days)
 

2. 	 Travel:
 
-	 to Barbados for meetings/interviews with USAID
 

staff (1 day)
 
-
 to Grenada to conduct evaluation (5-7 days)
 
-
 to Dominica to conduct evaluation (3-5 days)

-
 to St. Lucia to conduct evaluation (3-5 days)
 

3. 	 Preparation and submission of draft evaluation report to RDO/C

(3-5 days). The draft report must be presented to RDO/C three
working days before the consultant(s) holds a debriefing and

discussion of findings at the RDO/C office.
 

4. 	 Travel to Barbados to present the evaluation findings and
 
recommendations to RDO/C. (1 day)
 

5. 	 Comments and feedback on major questions and factual data from
 
all concerned parties within 10 working days 
of receiving

draft report.
 

6. 	 Evaluation report finalized and submitted 
to RDO/C for

distribution within one month of evaluators' departure from
 
the region.
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APPENDIX C
 

LIST OF PERSONS CONTACTED
 
By Country, Organization and/or rosition
 

A. Pan American Development Foundation
 

HESS, Oleen - Chief of Party/Senior Cocoa Advisor
 
LANSDALE, Phoebe - Project Officer

LOPEZ, Alexander - Senior Cocoa Outreach Specialist, Grenada
 

B. St. Lucia
 

BLANCHARD, Franscis - Regional Supervisor, Region 4
 
CUMBERBATCH, Alban 
- Cocoa Officer 
DAISY, Andrew - Chief Extension Officer, MOA 
DEMACQUE, David - Chief Agricultural Officer, MOA 
EVANS, Bernadine - Extension Agent, Region 4
GEORGE, Joseph - Agriculture Officer, Region 8 
GIRARD, Felix, MOA Planning Office 
HENRY, Cecil - Extension Agent, Region 2
HYACINTH, Cleatus - Accountant, St. Lucia Agr. Assoc. 
JEANPAUL, Rufino - MOA 
LEANDRE, Rufus - Agriculture Officer, Region 8
LISFONS, Aloysuis - Agriculture Officer, Region 8
PEMBERTON, Albert - Agriculture Officer, Region 2
PERINEAU, Unice - Agriculture Officer, Region 8RAVENEAU, R. R. - Manager/Secretary, Agriculturists' Association 
RICHARDSON, Cusmus - Permanent Secretary, MOA
 
WOODING, Cecil K. - Assistant Manager, St. Lucia Agr. Assoc.
 

C. Dominica Contacts
 

DANIEL, Morrill - Farmer, Clark Hall Estate
 
FERERO, Dan 
- Extension Agent, Sub-district #11

GRELL, Oliver - Chief Extension Officer, Min. of Agr.

HALL, Clark - Farmer
 
HARRIS, Errol - Chief Livestock Officer, MOA
 
JOHN, Barnard Mark - Project Cocoa Officer, NDFD 
JOSEPH, Maynard - Minister of Agriculture
LAURENCE, Milton - Executive Director, NDFD
 
PATRICH, Paul - Farmer
 
PEMBERTON, Albert 
- Cocoa Contract - Demonstration Farmer

PETERS, Albert 
- Farmer, Melville Hall Estate 
ROBINSON, Don - Chief Technical Officer, Min. of Agr.

1kOLLE, Pat - Owner, Hillsborough Estate
 
SAMPSON, Jules - Farmer
 
WILLIAMS, Eluid - Permanent Secretary, Min. of Agr.

ZAMORE, Derek - MOA Cocoa Extension Officer (Retired)
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D. Grenada Contacts
 

ALEXANDER, Daniel - Cocoa Resources Officer
 
ANDALL, Jenifer - Chief Extension Officer for Cocoa
 
BAIDGEMEN, Chillonde - Extension Agent, Moran
 
BRAITHWAITE, Lennox - Extension Agent, Moran
 
CHARLES, Leon -
General Manager, Grenada Cocoa Association
 
CHYNE, Gordon - Station Manager, Bolougne Propagation Station
 
DOMNIQUE, Cyril - Chief Technical Officer, MOA
 
GREEN, Esther - Farmer
 
GRENADE, Lawrence - Manager, Pest & Disease Unit
 
HARFORD, Basil - Permanent Secretary, MOA
 
HASTICK, Andrew - Cocoa Resources Officer, Eastern District 
HONORE, Raymond - Manager, Technical Division, GCA 
JAMES, Wolme - Extension Agent, Moran 
LICORISH, Olsen - Grenada Cocoa Association, Research Officer 
MARREST, James - Manager, Fermentary
MOLLAR, Charles - Cocoa Resources Officer, Western District 
RUSH, Raymond - Chairman, Grenada Cocoa Board 
ST. JOHN, Steven - Farmer
 
TAYLOR, Morton - Maintenance Unit
 
WILLIAMS, Charles - Grenada Cocoa Association Research Officer
 

E. Others
 

ARMSTRONG, Larry - Deputy Director, USAID/RDO/C
CASHION, Jerry - Project Development Officer, USAID/RDO/C
MERKEL, Al - Agriculture Natural Resources Officer, USAID/RDO/C
MILLER, Tim - Agriculture Natural Resources Officer, USAID/RDO/C
NEW, Steve - TROPRO (Chemonics Chief-of-Party)
NIEC, Rebecca - Agriculture Natural Resources Officer, USAID/RDO/C
STRYKER, Ron - Chief, Agr. Natural Resources Office, USAID/RDO/C

WILLIAMS, Aaron - Director, USAID/RDO/C
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APPENDIX D: CRDP FINAL EVALUATION
 

FINAL VERSION OF
 
LOGICAL FRAMEWORK MATRIX *
 

Goal/Purpose/OutRut/Input Statements
 

GOAL:
 

To move the cocoa industry in Grenada and the Eastern Caribbean to
 
a new plane of productivity and sustained growth.
 

PURPOSE:
 

To increase the annual export revenues 
from sales of cocoa using
 
international management practices.
 

OUTPUTS:
 
1. 	 Increased production among key cocoa growers in four Windward
 

islands.
 

2. 	 Demonstrations of improved methods of cocoa husbandry.
 

3. 	 Formation of joint 
ventures with foreign investors using

improved cocoa technology.
 

4. 	 Demonstration of feasibility of hybrid cocoa technology.
 

5. Improved fermentation and marketing of cocoa beans.
 

INPUTS:
 

1. 	 AID grant to a PVO to cover 
technical assistance and other
 
input costs as follows:
 

I. 	 Personnel 
 $1,509,000

II. 	 Demonstration, Training & Outreach 665,000

III. 	Other Direct Costs 
 205,000

IV. 	 Commodities/Equipment 
 79,800

V. 	 Indirect Costs 
 514,200
 

TOTAL $2,973,000
 

2. 
 CIDA 	support to the proposed Grenada Cocoa Corporation ($6.39
 
million).
 

3. 	 Owners equity
 

• Revised and approved by RDO/C and PADF on 3/17/87
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OBJECTIVELY VERIFIABLE INDICATORS
 

MEASURES OF GOAL ACHIEVEMENT:
 

Continued growth in annual export sales of cocoa to $5.4 million by

1995/96.
 

END OF PROJECT STATUS:
 

Increase in annual production over five-year lop of thirty per cent

(30%) over 1985/6 levels in each of four participating countries.
 

1985/6 Base Year Production Levels (dry beans):
 

Grenada 3,820,000 lbs.
 
St. Lucia 95,000 lbs.
 
Dominica 11,000 lbs.
 
St. Vincent 5,000 lbs
 

MAGNITUDE OF OUTPUTS:
 

1. Increase of 30% over five years: Year one: 1% 
Year two: 2% 
Year three: 4% 
Year four: 6% 
Year five: 17% 
LOP Total 30% 

2. 
 Minimum of 200 acres under contract demonstration by mid-LOP

(1988), with over half located on farms with 15 or more acres
 
in cocoa.
 

3. 	 Promotion of at least two joint ventures on large cocoa farms
 
utilizing hybrid technology.
 

4. 	 Research demonstrations to determine what level clonal/hybrid

bean mixes substantially affects flavor/quality (one each of
 
clonal/hybrid).
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INPUTS
 

(in millions of US$)

Yr 1 2 3 
 4 5
 

1. 	 USAID/RDO/C 1.096 0.709 
 0.556 0.436 0.203
 
grant funds
 

2. 	 CIDA annual support of about $1.25 
million annually over a
 
five year period.
 

3. 	 Investors contribution: about $500,000 from private investors

and $100,000 from groups and cooperatives.
 

MEANS OF VERIFICATION
 

GOAL:
 

National statistics, sales records of grower associations.
 

PURPOSE:
 

National statistics and end of project evaluation.
 

OUTPUTS:
 

Records kept by RDO/C, the PVO, subcontractors and assisted grower

associations.
 

INPUTS:
 

Records kept by RDO/C, the PVO, and assisted ventures and project

evaluation.
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IMPORTANT ASSUMPTIONS
 

GOAL:
 
1. 	 Business investment climate in the Eastern Caribbean remains
 

stable.
 

2. 	 Absence of major weather disturbances.
 

PURPOSE:
 

1. 	 Private agricultural enterprises are prepared to expand 
or
 
seek 	to develop new ventures.
 

2. 	 Government take necessary structural adjustment measures.
 

3. 	 Absence of major climatic disturbances.
 

4. 	 The GCA/GCC improves its marketing strategy and procedures.
 

5. No major decline in cocoa prices.
 

OUTPUTS:
 

1. 	 Implementation targets are met.
 

2. 	 The CIDA-sponsored restructuring is
effort effectively
 
implemented.
 

3. 
 GCA delivers adequate amounts of fertilizer and other inputs

to farmers in timely fashion.
 

4. 	 CRP extension service effectively implements contract
 
demonstration concept.
 

5. 	 Adequate number of farmers participate in contract demo
 
program.
 

6. 	 Contract demonstration program has island-wide demonstration
 
effect.
 

INPUTS:
 

1. 	 AID funds for the project are available as projected.
 

2. 	 CIDA monies are available.
 

3. 	 The subproject components are sufficiently viable to induce
 
lending from intermediary financial institutions.
 

4. 	 Private enterprises prepared to invest, expand or 
establish
 
agricultural production activities.
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MILESTONE SCHEDULE
 

PADF COCOA GRANT
 

Completion
 
Date
 

1. SOWs of two resident advisors. 
 12/86
2. 	 Select appropriate contract demonstration
 
sits (continuous). 
 12/86
3. Begin rehabilitation on these 	sites (continuous). 
 12/86


4. Request TA for regional germ plasm survey. 
 12/86

5. Select promising varieties for seed gardens. 
 12/86
6. Draft regional materials movement protocol. 	 07/87

7. Select research demonstration 	site. 
 12/86

8. 	 Design research trials, interpretation and
 

evaluation procedures. 12/86

9. 	 Complete short-term strategy for seeking joint


agreement on types and desired characteristics. 12/86

10. 	 Seek joint agreement on detailed farmer
 

recommendations. 
 12/86
11. Develop an applied training program for field staff. 12/86

12. 	 Sign MOUs with: a) Grenada 12/86


b) St. Lucia 12.86
 
c) Dominica 06/87
 
d) St. Vincent 06/87


13. 
 Define 	strategy for introduction of hybrid seedlings. 04/87

14. Complete comparative cost/benefit analysis


of proposed seed gardens. 
 09/87

15. Begin res. demos. (and determine no. varieties
 

of clones/hybrids). 
 06/87

16. Complete regional germ plasm survey. 
 09/87

17. Identify two large cocoa 
farms for joint ventures. 06/87

18. 	 Approach potential investors for joint or other
 

ventures. 
 09/87

19. 	 Finalize detailed farmer recommendations and
 

pub/dist. brochures. 
 07/87

20. 	 Formulate and implement program to involve contract
 

demo farmers. 
 02/87

21. 
 Finalize action plans for other islands:a) Grenada 12/86
 

b) St. Lucia 03/87

c) Dominica 06/87
 
d) St. Vincent 09/87
22. Fifteen acres contract demos under way. 
 12/86


23. Thirty acres contract demos under way. 
 06/87

24. Fifty acres contract demos under way. 
 09/87

25. One hundred acres contract demos under way. 	 12/87

26. Two hundred acres contract demos under way. 	 06/88

27. 30% increase over 1985/86 production over
 

five-year LOP: Year one: 

Year two: 

Year three: 

Year four: 

Year five: 

LOP Total 


1% 10/87
 
2% 10/88
 
4% 10/89
 
6% 10/90
 

17% 10/91
 
30%
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Appendix E: CRDP Final Evaluation 

TABLE E-1 

Comparison of 'Flavored" and 'Bulk'
 
Cocoa price trends, selected markets, 1963-1990
 

(priceperpouacbfdr cans)
 

I 'Flavor' 
Price to 

'Flavor' 
Price to 

*Bulk' 
U.S. Unit 

Spread for 
'Flavor' 

'Bulk' 
U.K. Unit 

Export Valuel 
Spread for 
'Flavor' 

Y 
Years 

Producer 
(ECS/b i 

02.75 

Exchange Rate 
(ECS=US$1.00) 

2.70 

SLAA' 
I (USS/Ib) 

1.07 1 

Import 
(US_.lib) 

0.59 
(USS/ib) 

0.48 1 
S 

81 
I 

(CIF) 
(USS/Ib) 

0.68 
(US$/Ib) 

0.39 

I 

I 
57 

1989 
1988 
1987 
1986 
1985 
1984 
1983 

2.73 
2.89 
2.86 
2.87 
2.87 
2.86 
2.74 

2.70 
2.70 
2.70 
2.70 
2.70 
2.70 
2.70 

I 1.06 
l1.12  

1.11i 
1.12 
1.121.2 

1.11 
i 1.06 

t 

I 

0.66 
0.75 
0.86 
0.93 
0.9409 

0.96 
0.77 

L 0.40 
0.37 
0.25 
0.19
0.18.8 
0.15 
0.29 

1 

1 

61 
49 
29 
20
191 
16 
38 

i 

0.72 
0.92 
1.05 
1.111
1.12 
1.01 
0.81 

0.34 
0.20 
0.06 

0.01 
0.00 
0.10 
0.25 

47 
22 
6 
1 
0 
10 
31 

.1 

1982 
1981 
1980 

1979 
1978 
1977 

1976 
1975 
1974 
1973 
1972 
1971 
1970 
1969 
1968 
1967 
1966 
1965 
1964 
1963 

1.83 
2.79 
3.75 

4.18 
3.73 
4.08 

1.70 
1.36 
1.34 
0.68 
0.49 
0.54 
0.61 
0.69 
0.48 
0.43 
0.38 
0.24 
0.40 
0.45 

2.70 
2.70 
2.70 

2.70 
2.70 
2.70 

2.70 
2.37 
2.04 
2.07 
2.04 
1.88 
2.01 

2.00 
2.01 
2.00 
1.72 
1.71 
1.72 
1.72 

-

i 

1 
1 

L 
i 

1 

1 

0.71 0.74
1.09 0.85 
1.46 I 1.19 

_1.63_ 1.50 
1.45 1 .46 
1.59 1.26 

0.66 0.68 
0.60 0.62 
0.69 0.64 
0.35 0.38 . 
0.25 0.24 
0.30 0.26 
0.32 0.32 
0.36 L 0.34 
0.25 i 0.27 
0.23 1 0.23 
0.23 0.17 
0.15 F 0.15 
0.24 0.21 
0.28 0.21 

i 

I 

(-.03)
0.24 
0.27 

0.13 
(-.01) 
0.33 

(-.02)
(-.02) 
0.05 
(-.03) 
0.01 

0.04 
0.00 
0.02 
(-.02) 
0.00 
0.06 
0.00 
0.03 
0.07 

1 

1 

1 

1 

i 

-

28 
23 

9 

26 

-

8 

4 
15 
0 
6 

0 
35 
0 
14-7 
33 

1 
S 

F 

I 
1 

1 

F 

0.85 
0.95 
1.42 

1.71 
. 

1.40 

0.70 
0.68 
0.67 
0.44 
0.27 
0.30 
0.37 
0.35 
0.26 
0.25 
0.18 
0.19 
0.24 
0.22 

i 

(-.14)
0.14 
0.04 

(-.08) 
(-.21) 
0.19 

(-.04)
(-.08) 
0.02 
(-.09) 
(-.02) 
0.00 
(-.05) 
0.01 

(-.01) 
(-.02) 
(-.01) 
(-.04) 
0.00 
0.06 

15 
3 

14 

3 

0 

3 

0 
0.27 

SLAA: St. Lucia Agriculturist Association. the Marketing enterprise for St. Lucia export cocoa. 

Sources: Tlavored" prices are based on records of SLAA prices paid 
to producers, with a 5%commission added for price to SLAA. 
Exchange rates for ECS and pound sterling conversions 
to US$ are from IMF International Financial Statistics Yearbook 
for 1989. Other prices are from 'Gill& Puffus Cocoa Market 
Report'. No. 339. January, 19911 (E.D. & F. Man Cocoa. Ltd.) 
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TABLE E-2 
Ufe-of- Project Impact, Acres of Cocoa Influenced 

Establishment of Establishment of Stands Thru 
Contract-Demonstration Plots Farmer Initiative 

Country New Planting Rehabilitation New Planting 1 Rehabilitation 
&Year Target I Achieve Target T Achieve Target I Achieve 1 Target i Achieve 

91,Grenada1 1 5 4 

!11987 4 4.05 16 7.5 60 45.6 100 55 
-1988 10 1 7.15 1 20 11.5 60 1 50 200 121 
1989 5 2.55 39 _ 22.25 60 50 600 542 
1990 -so 08w5066 692.4, 
as of 5/91 I - - 60 300 -

TOTAL 20 '14.75F 80 45.25 300 1195.61 2000 1414.4 

B. St. Lucia 
1987 8 I 5 5 2.5 50 43 50 0 
1988 16 5.0J 9 2.0 175 124 200 94 
1989 16 10.0 16 21.5 200 142 .200 163 
1990 10 I 6 7 7. 300 164.5 200 184 
as of 5/91 11 1 11 - 500 n/a -

OTAL 1 51 37 1 37 33 10251 473.5 650 441 

;C. Do minica 
11988 
11989 

I 

1 
15 
20 

15 
20 

!l202' 
_ 

0 

_ _ _ 

_15 

_ _1 l _ _ _ 

..
10 

_ I___ _ _ _ _ _ _ 

_60 

_ _ 

1990 T 10 5 20 1 25 I 15 10 60 25 
as of 5/91 - 14 t 25 - 60 
TOTAL A L40 60 1 40 t 55 1 20 I 180 25 

NOTES: Total CD acreage completed: 210 acres. 
Total new plantings-farmer initiative: 689.1 
Total rehabilitation-farmer initiative: 1880.4 

Source: Reported by Long-Term Advisors, May, 1991. 
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TABLE E-3
 

TRAINING MATERIAL PREPARED UNDER CRDP
 

The following Training Material and Publications were prepared

for distribution to farmers & extension staff to all Project

countries and to other caribbean cocoa producing countries.
 

A. 	 ILLUSTRATED BROCHURES (8-14 pages each, 3 to 4 
per year; 3-4,000 for Grenada and 500 each for 
ST.LUCIA and DOMINICA). 

Brochure Subjects were:
 

1. 	 Selecting the site for a cocoa field.
 
2. 	 Field preparation for planting cocoa.
 
3. 	 Planting calendar for cocoa.
 
4. 	 Planting cocoa.
 
5. 	 Weed control for cocoa.
 
6. 	 Fertilizer & cocoa field fertility.

7. 	 How to build fertility to increase yields & profit.

8. 	 Shade, windbreaks.
 
9. 	 Mulching for cocoa.
 

10. Young cocoa field maintenance.
 
11. Mature cocoa field maintenance.
 
12. Cocoa harvesting.
 
13. Fermentation & Drying
 
14. Control Black pod.
 
15. Control witches broom
 
16. Declare war on beetles.
 
17. Control thrips.
 
18. Time to tackle termites.
 

B. 	 COLORED SLIDES (produced early 1989):
 

Three (3) sets of 100 slides each were prepared covering

the various cocoa management, production practices and
 
pest and disease control. The technical division
 
headquarters in Grenada, St.Lucia and Dominica received
 
a set of slides, a slide projector with extra
 
bulbs and ample slide trays.
 

C. 	 OVERHEAD PROJECTOR MATERIAL (produced in 1990):
 

The text for presentation to farmers with the place noted 
in the text for projecting a transparency of a picture

depicting the subject or specific points to high-light

during the presentation. Seven sets were prepared,
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containing individual packets, and were distributed: five
 
to Grenada, one to technical division headquarters and
 
one to each of four districts; one each to St. Lucia and
 
Dominica.
 

Packet subjects were:
 

1. 	 Selecting the site for a new cocoa field.
 
2. 	 Field preparation for planting.
 
3. 	 Planting calendar.
 
4. 	 Planting cocoa.
 
5. 	 Weed control.
 
6. 	 Mutching.
 
7. 	 Maintenance of a young field.
 
8. 	 Maintenance of a mature field.
 
9. 	 Fertilizer and field fertility.
 

10. Pruning cocoa.
 
11. Drainage.
 
12. Shade & windbreaks.
 
13. Harvesting.
 
14. Fermenting & Drying.
 
15. Cocoa rehabilitation.
 
16. Pest & disease control.
 
17. Witches broom
 
18. Black pod.
 
19. The cocoa beetle
 
20. Termites.
 

D. 	 ILLUSTRATED CALENDARS:
 

Were produced to remind farmers of the major
 
management/production practices and activities for each
 
month.
 

1. 	 1989-Management/production practices.
 
2. 	 1990-Pest and disease control.
 
3. 	 1991-Weed control.
 

E. 	 EXTENSION BULLETINS & HANDOUTS:
 

1. 	 Ecology of cocoa (1986)
 

2. 	 Solar radiant energy/sunlight intensity and
 
heat(1986).
 

3. 	 Shade, the Leaf and Photosynthesis (1987)
 

4. 	 Guidelines on Production Technology for Cocoa.
 
a. 	 for Grenada, 49 pages (1990).
 
b. 	 for St. Lucia & Dominica, 55 pages (1990).
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5. 	 Selecting shade and windbreak trees, 47 pages(1991).

These were sent to all three islands.
 

F. 	 BOOKS:
 

1. 	 "Cocoa Production Technology For Extension Staff"
 
179 pages-1990 (300 each for St. Lucia & Dominica;
 
600 for Grenada).
 

2. 	 "Cocoa Production Guidelines for Farmers", 173
 
pages-1990 
(1000 each for St. Lucia & Dominica
 
9,000 for Grenada). Copies of both books also were
 
sent to Jamaica, Trinidad; Costa Rica; Dominican
 
Republic; Bolivia; Belize.
 

G. 	 PAPERS:
 

1. 	 "History of the Eastern Caribbean Cocoa
 
Industry, including 
 the 	 Eastern Caribbean
 
Cocoa Rehabilitation and Development Project," 250
 
pages (in process).
 

H. 	 VIDEOS: In process covering the same practices as
 
overhead projection materials with each practice a
 
separate unit in the series.
 

Source: Reported by PADF Long-Term Advisors, May, 1991
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TABLE E-4
 
SHORT-TERM TECHNICAL ASSISTANCE CONSULTANCIES
 

i i PERSON DAYS 
YEAR NAME DESCRIPTION/PURPOSE/ACCOMPLISHMENTS Grenada, St. Lucia Dominica 

11987 	 H.L. Purdy iWitches broom 5
 
Robert Fulton Weed control 5
 
'L.De Vertail Cocoa production 
 3 
iL. De Vertail Cocoa marketing agreement 2 

1988 	 ,Chns Stevenson Instructors in one week seminar on cocoa 5 2 2
 
iPat Scott production technology. 5 2 2
 
Derek Zamore Farm management seminar 5
 

1988 	 Harpurdy Plant protection protocol 6 6 6
 
Robert Fultcn Weed control 
 5
 
Amy Gilman !Commodities 
 14 3 2 
Jim Hienzen Project monitor 3 
Basil Bartley 'Germ plasm survey 14 7 7 

'1989 	 :'Raymond Honore Pruning 2 	 2
*G. Taylor Plant propagation and survey
 
*Gordon Clyne !Plant propagation s5
 
J. Hameron Weed control 5 

.1990 	 ;Simon Willis Plant propagation/gratting 14 

!Philipe Pest & disease control 14 	 . 

TOTALS: 18 persons 1 100 32 30 

* GRENADA GCA Staff 

Total person/days of consulting: 162 

Source: Reported by PADF Resident Advisors, May 1991 

bq
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Table E-5(A)
 
TRAINING PROGRAM'
 

_ _ Number Trained _
 
,YEAR i TRAINING EVENTS GRENADA I ST. LUCIA DOMINICA
 
Off-Shore I Description I Staf IFarmer Staff Farmeri Staff Farmer, 

Belize - cocoa management (5 days) 5 1 1 1 1_ _ I 
1986/1987 Belize - cocoa management (5 days) 4 _ 1 _ 1 '_

Belize - cocoa management (5 days) 5I1 _U.S.: Institutional management (4 wks I_____ 

IS.: Extension management (6 wks) I _______ ____I___ ___

1988 !Belize: cocoa management (5 days) i 2 1 3 1 3
 
Belize: cocoa management (5 days) 1 21 3 3
 
Mexico: (1wk) , 1 I I i 1_
 

U.S.: extension train/trainer (6 wks) I 2 _ _
 

U.S.: marketing management (2 wks) 1 1 _ _
 

Observation/Management to Grenada 3 days __ 5 _ 5
 
3 days _ _10 _
 

1989 2 events/3 days each __18 
 _ 

3 days 7 I_ 
3 dIys _ _ 10 
BIize Cocoa management (5 days) 21 2 1 _ 2 _ _ 

6eieiz Cocoa management (5 days) 2 3 _ _ 

iBelize Cocoa management (5 days) 3 1____3
Belize Cocoa management (5 days) 1 2"_3 ......1...... 1.... 

1990 Belize Cocoa management 5days) 2 12 2 

jBelize Cocoa management (5 days) i 1 I 1 I 3 T.......2.

:1991 Belize Cocoa management (5 days) i1 i 2 I__ 3 

TOTALS i23 events 36 1 22 .1 23
Person days of off-shore training 310 5 1 135 57 115 84 

* Total person/days of Training: 706 

Source: Reported by PADF resident advisors 
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Table E-5(B)
 
TRAINING PROGRAM
 

YEAR TRAINING EVENTS GRENADA , ST. LUCIA DOMINIC
In-CountrV Description 
 Staff Farmer i Staff Farmer, Staff 'Farmer, 

fruarmer field days on mgmt/prod (16 events)i 64 320
1987 	 Weed control 24 !Pest and disease 	 24 
 I
 
Group - shade & windbreaks 21

Groups - shade & wb CD planning (3 events) 
 I 	 28

CD Plot planning ... ., ..................... 
 21 81 1,
 
Cocoa production/management 
 24.
 
Weed control 
 24
 
Plant quarantine 24 

Cocoa week 24 400


1988 	 Farm management competition 20 50
 
CD plot management/progress 
 11 1 4
 
Group farmer field 
 , 
Days/CD plots (16 events) 19 " 381
CD plots group field meetings (28 events) 21 364 _
 

Shade &windbreaks 1 4 8

Plant propagation i 1 9 6

Field sites selection 
 . 10 15 1 3 8 1

CD lot planning . .. ... .............2
......... 77 
 2
 
Cocoa week . 29 295 1__:____"_"___ 
 "
 Farm management competition 48

Two seminars on prod. mgmt (4 days each) 14 38
 

,1989 CD Plots group field meetings (25 events) 18 325 i
 
Plant propagation 
 10

Fermentation - drying 

6

Field site selection 4 6

Pruning/field management 20 24 8 21 2 7

CD plot planning/layout
"" II.' : . ' ' " "I 'I "'I.:"W':''"W"I," ' : : . ' . . .4".:. 7' . . , ",:.. -. " I. -:,. .- "., . . :... . :. 

I 
.: . 

5 
. .	 1
"" . . .. . , 	 . 

Three seminars (4 days each) 18 58
 
Farm management competition 21 56
 

1990 Cocoa week 
 28 395
 
CD plots group field meetings (24 events) 
 365

Plant propagation 5 10

Fermentation/drying: group/individual 75 	 34
 

.(As of June 21, 1991) . . . . 
Three seminars (4 days each) 21 98


.1991 Group field training (19 events) 
 285

Pruning &general field management 
 3 9

Field site selection 2 7
 

TOTAL (B) 170 events 
 417 3,036 73 * 166 15 56
 

Source: Reported by PADF resident advisors, June, 1991 
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Table E-6 
Grenada Research/Demonstration Field 

Establishment (Calendar of Events) 

1986 1987 1988 1989 1990 1991 

1986 Survey of proposed 
sites - Ashenden 
Maran - Mt. Home 

1987 Survey of Ashenden 
Survey of atemate 
site - Dodbur, Miraby 

Officiaiizing the 
research plot with 
GOG authorities 

Work plan and duty 
assignment 

Clearing land 

Planting bananas as 
temporary shade and 
permanent shade 

Hand pollenation of 
G.S. clones 

Discussion with CIDA 
and LJWI personnel 

Receipt of cocoa seeds 
from abroad and propagation 

Selection and preparation 
of clones 

Planting of cocoa 

Maintenance of banana 

Maintenance of cocoa 

Data collection on cocoa 

The site approval was received in April 1987. Clearing of the land 
began on the 27th of April 1987. Banana temporary shade and 
permanent shade were planted from September 1987 through 
December 7, 1987. Cocoa was planted from July 28,1988 through 
October 1988. 

11,000 banana stools were planted 
6,000 cocoa plants were planted 

In addition a 2 1/2 acre of Agro-forestry - (fruit tree)/cocoa 
plot was established between 1988 and 1990. 

Source: Reported by PADF Long-term Advisors, May, 1991 
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TABLE E-7: ORIGINAL AND PROJECTED FINAL 
AID/PADF Grant Budget 1/ 

A. Field Operations 

Line Items 
AID Grant Budget 

Original Projected Final 
" US$ US$ 

1,317.4 1,150.01 

Change 

(-13)1l 

1. Field office and long-term staff 2/
(including travel, per diem and support cost) (1061.4) (925.0)1 (-13)1i 

2. Short-term Consultants (fees, travel, 
per diem etc.) j256.0)1 (225.0) (-13)i! 

B. PADF Headquarters 859.6 734.01 (-1 5)1 

1. Personnel (including travel, per diem, 
and other direct costs) (341.6) 

I 
(250.2) (-27) 

2. Materials handling charge (3.8)1 (0)1 

C. 
3. Indirect cost 
Participating Countries 

(514.2) 
758.01 

(480.0)1 
395.0 

(-7)1 
(-48)11 

1. Transportation (vehicles & maintenance) 
2. Research and control demonstrations 
3. Training/outreach 
4. Other direct 

(88.0) 
(365.0)1 
(285.0) 
(20.0)1 

(62.5)! 
(188.6)1 

(50.6)1 
(93.3)! 

(-29)' i 
(-48):1 
(-82)(! 

467.0 

D. Evaluations 38.01 38.0! 0.0: 

TOTALS 

Proiected Balance at end of proiect 

2,973.0 2,317.0! 
656.01 

(-22)i i 

1/ Cost distributions during LOP are currently estimated as follows: 

1) PADF Headquarters 
2) PADF Field Advisors 
3) Participating country costs 
4) Evaluation 
5) Total 

Percent 
31.7 
49.6 
17.1 
1.6 

100.0 

2/ Person months (p/m) of long-term advisors was increased from 
99 to 116 in year four. 

Source: Documents provided by RDO/C and PADF resident advisors. 

/V 
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TABLE E-8
 

LOCALLY HIRED PERSONNEL1/
 

Name Functions 
Dates 

FromfTo 
Location/fnstitution 

Affiliation 
Training 
Provided Comments 

Belize 

im Peters _ CD Plot monitor 
Sandra James Secretary 
MaryLessee.... Janitor 

3/87-6/89 
8/89-present 
8/89-6/90 

CRP Grenada 
Office 
Office 

St. Lucia 
Grenada 
None --
None 

1 wk each 
30% of time_ 

- 50% time2 half days/wk
Jenifer Campbell Janitor/Messenger 6/90-present Office _None 1/2 day daily
ClayttJs Hjyacinth Admir. Accounts 3/88-present St. Lucia NoneMark John Cocoa Officer 8/87-present Dominica 8 wks. Belize/Jamaica/Grenada 
Research Station Casual 4/87-present Research/Demonstration Field Varied from 5 to 15 (av. of less than 10) 

Source: Reported by PADF Long-Term Advisors, May, 1991 

1/ 	Jim Peters and Mark John received constant on-the-job training during PADF 
technicians visits. In addition Alban Cumberbatch (not locally hired - paid by.
MOA St. Lucia, received similar training. PADF technicians spent 226 days
(12% of total time) on St. Lucia and 194 (10% of total time) on Dcminica 
during the life of the project. 
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TABLE E-9 

COUNTERPARTS TO LONG-TERM ADVISORS 

Names Dates Institution 

A. To Dr. Hess 

Jenifer Anadall 4/86-present CRP/GCA 
Fitzroy James 4/86-8/90 CRP/GCA 
Raymond Honore 8/90-present CRP/GCA
Leon Charles . 7/88-present GCA 

B. To Dr. Lopez 

J. Peters 3/87-6/89 GCA 
Alson Licorish 10/89-present GCA 
Charles Williams 8/86-present GCA 

Training Provided 
(e.g. on the job's' s.t. exit., observation

Position visit etc.) 

Chief Extension & Cocoa Officer OJT - USA 6 wks/Belize lwk/Cocoa farm 1w 
Director OJT - USA 4 weeks 
CRP Technical Division OJT - Belize 
General Manager OJT  1 week/USA - 1 week 

Cocoa Officer OJT - Belize - 1 week 
Research Manager OJT - Belize  1 week 
Research Officer OJT 

Observation 
Comments 

Source: Reported by PADF Long-Term Advisors, May, 1991 

N
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CRDP Final Evaluation
 
Description of Project Components


from Cooperative Agreement
 

The Grenada Proaram
 

1. Key Farmer Contract-Demonstration Component
 

The Grantee outreach advisor, in cooperation with the
Grenada Cocoa Association or Corporation (GCA/GCC), and
technical support 
with
 

of HFC and other experts, will encourage and
guide the establishment of demonstration plots on the farm
properties of larger producers as a means 
of proving the
effectiveness of improved methods. 
He will also train agricultural
extension agents so they may bring the of
benefits advanced
technology to farmer-producers. This individual will be
counterpart 
to the CRP chief of extension, with whom he will
supervise, coordinate monitor
and demonstration activities.
 
Appropriate demonstration sites will have been selected and their
rehabilitation begun under this 
program within three months of

arrival of long-term staff in country.
 

Demonstration 
sites will be selected for geographic

diversity so as to extend the illustration of modern techniques to
 very large numbers of farmers. 
They will be of a size sufficient
to generate adequate data on commercial and economic viability of
various methodologies, and at the same 
time be representative of
the areas owned and managed by large numbers of farmers. Some will
respond to special, local problems and thereby provide 
needed

flexibility in addressing four different island economies.
 

2. Model Farms Component
 

The Grantee will develop the detailed work pian for this
component within three months after arrival in country of the longterm advisors. The long-term staff will arrange with the Grenada

Model Farms Corporation (GMFC) management and board of directors,
and with other appropriate institutions and agencies (GCA/GCC,
CIDA), to discuss and plan a development program, ahd will prepare
a detailed work plan to 
be incorporated into extension/outreach

program. An intensive rehabilitation and replanting campaign will
be launched as soon as possible after the work plan is completed.
 

Cocoa production and management technology training will
be provided to the GMFC technical staff as well as to 
cocoa

farmers. 
Where possible and feasible contract demonstration plots
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will be established among contiguous groups of farmers. 
They will

be trained, supported and assisted in the same manner as the non-

GMFC farmers.
 

3. Research Demonstration Component
 

The goal of this component will be to compare the
profitability of various mixes of clonal/hybrid material in stands

of commercial size. 
 Six 4-acre plots, each divided to illustrate
 
the effects of high yield and traditional management practices (at

ratios of 100/0, 80/30, 60/40, etc.), will be used to assess the

effects of 20 per cent increments of hybrid material on flavor,

yield, disease and pest problems, and production and harvesting

costs and returns. 
Within three months of arrival in country, the
 
contract team will request assistance from HFC, American Cocoa

Research Institute (ACRI), Central American Tropical Research and

Education Center (CATIE), Cocoa Research Unit of UWI, and other

appropriate sources such as Toxopeus from Holland, to: 
survey the

region's germ plasm resources, select promising varieties for seed
gardens, draft 
a regional cocoa propagation material movement

protocol (if feasible), and design the Ashendon hybrid/clonal mix

trials and interpretation and evaluation procedures. 
Throughout,

plans will be reviewed with CIDA advisors and other CRP or GCA/GCC

personnel concerned with research and demonstration.
 

The CRP Research Officer will have overall operational

responsibility for the research demonstration program at Ashendon

and related off-station trials. 
 The Grantee long-term outreach

advisor will spend about 
10 per cent of his time on the

research/demonstration work. 
He will monitor progress and consult

with the CRP Research Officer and his supervisor on technical
 
production and outreach issues and problems.
 

Related to the research demonstration component is the

examination of planting materials appropriate for Grenada and the

other islands. 
 Within three months of arrival in country, the

Grantee resident staff will complete a short-term strategy for

seeking joint agreement between concerned institutions (MOA, CRP,
CIDA, CATIE, CRU/UWI, etc.) 
on the type and desired characteristics
 
other than yield (e.g., pest and disease resistance) of improved

planting materials which will be selected, tested 
and possibly

utilized in Grenada and the other islands. 
 The Grantee will then

define a strategy for the introduction of hybrid seedlings

especially as it relates to: 
a) the farmer demonstration component;

and b) the Model Farm component. The strategy will identify the
 
type and source of material to be introduced, their genetic

characteristics, and the locations for initial introduction. 
 As
 
part of this effort, the Grantee will complete a comparative

cost/benefit analysis 
of the proposed hybrid seed gardens,

comparing financial and economic costs and benefits of
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establishment, seed material, operation, maintenance, etc., 
to the
 
current system of clonal propagation.
 

4. Joint Ventures Component
 

The Grantee will work with the HIAMP core contractor and
RDO/C AID staff in the first year of project implementation to seek
out 
joint financing for selected ventures. At least two cocoa
farms representing up to 500 acres of cocoa-producing land should
be identified as having both the potential and the willingness to
enter into joint ventures. PADF's trustee 
 and other
representatives of the 
corporate world, 
as well as OPIC, Ex-ImBank, promoters of 
the CBI, and other sources providing support
capabilities will be approached to locate American 
and other
capital. 
 It is expected that firm commitment can be made during
the second half of project implementation, and that the concept can
be explored on islands other than Grenada.
 

5. Extension and Field Agent TraininQ Component
 

The immediate target will be to provide to CRP extension
personnel the minimum basic skills training and experience needed
to apply a comprehensive system of technology transfer in Grenada.
 

Within three months of award of grant, Grantee will seek
general joint agreement 
among local and international cocoa
experts, 
including locally available West Indian experts, on
detailed farmer recommendations (described in 
general terms in
Annex J of the HIAMP Project Paper) for application in Grenada.
These recommendations will be finalized, and will be published in
the form of brief, succinct brochures with graphics (such as those
recently developed by IRRI 
on rice) for use by the average cocoa
farmer in Grenada, as well as mass media approaches such as videos,
radio spots, slide shows, etc. 
 Longer extension bulletins of a
more academic nature, subscriptions to journals, research reports,
book, etc., will be utilized to supplement staff expertise.
 

The Grantee will conduct, in conjunction with HFC, CATIE
and CRU/UWI, and 
other appropriate external organizations, incountry cocoa production and management skills training sessions of
up to five days duration for CRP extension personnel and selected
 
farmers.
 

These and other appropriate sources and methods
upgrading the agents cocoa 
for


field in production and management
skills and knowledge, and in technology transfer techniques, will
be explored and utilized. This is not intended to 
imply that
extension agent training will be the central focus of the program.
 

The general approach will be for the long-term advisors
to serve 
as catalysts for technology improvement and transfer.
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With three months of arrival at post, the Grantee staff, 
with
assistance from other sources, will develop for the field staffs an
applied training program which will teach minimum basic skills in
 cocoa husbandry, plant protection and integrated pest management,
and post-harvest handling, based upon the farmer recommendations

mentioned above. 
Groups of farmers will be periodically organized
to attend training sessions and on-farm demonstrations. Contacts
with individual farmers will be continued to the extent possible,

especially with farmers participating in the contract demonstration
 
program, farmers indicating interest in technology change, and
farmers requesting assistance with 
problems. State-of-the-Art

extension techniques, such 
 as mass media, videotapes and
illustrated manuals will be utilized. 
Similar initiatives will be
developed by the Grantee on the other three islands. 
The Grantee
will also formulate a brief plan and implement a program which will
explicitly involve the contract-demonstration farmers in advanced
 
techniques and other subjects of interest.
 

Assistance Activities on the Other-Islands
 

The Grantee will finalize its action plans for the islands of
St. Lucia, St. Vincent and Dominica and implement the program as
described in the Technical Proposal in Response to RFGA No. 538
0141 (pp. 17-33).
 


