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EXECUTIVE SUMMARY
 

Activities accomplished during the reporting period can be
 
summarized as follows:
 

1. 	 Previous Ongoing Construction Programs. During the month of
 

March 1992, one project, of which only the earthen embankment
 
approaches remained, was completed. Another project
 
consisting of enlarging and repairing an existing bridge, also
 
reached the stage of contractual completion but it requires
 

additional repair work which is going to be tendered in the
 
near future for completion during the next dry season. The
 

earthen road approaches to another complete structure where
 
the contractor has not returned to the site is also being
 
prepared for tendering. A third project which was retendered
 
in the later part of 1991 is close to completion. Finally, a
 
fourth project is also close to completion.
 

2. 	 Field Trips. During the reporting month, the field visits of
 
the DRR and AID engineers continued at an accelerated pace to
 
verify the degree of expediency in the execution of the
 
projects of the 1990-93 program, all of which are now under
 
construction. A total of 40 Upazilas were visited, some of
 
them more than once. We continue giving special emphasis to
 
the larger structures which have a tight completion schedule
 
and structures with problems which surfaced once their
 
construction started. The field trips are surfacing deficient
 
performance of several of the consulting firms.
 

The field trips are also showing that, regardless of our
 
fairly strict procedures to prequalify contractors, some of
 
them (specially new ones to this program) are performing much
 
below 	expectations.
 

Finally, as a result of the problems identified during the
 
field trips several meetings to correct the problems have
 
taken place between DRR/AID, consultants and poorly performing
 
contractors.
 

3. 	 Release of Additional Funds. A PIL prepared by AID to release 
an additional $ 21.3 million of PL 480 Title III funds for the 
FFW Bridges and Culverts programs (this program and the 'Small 
B&C" program managed by CARE) for fiscal year 1991-92 was 
approved by ERD on February 15, 1992. However, these funds 
have not been released as yet to the DRR. These delays are 
creating serious problems to the timely implementation of the 

CARE structures program. During the reporting month, DRR has 
agreed to temporarily transferred to the CARE program, from 
funds allocated to the large structures program, about Tk.100 
million to kept the CARE program moving. If the MoF does not 
release the PIL # 21 funds by May 15/92 our large structures
 
program and the CARE program will face serious problems.
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4. 1990-93 Program. All projects, are presently under
 
construction and four (4) culverts have already been completed
 
during the month. During the month in general the weather was
 
ideal for construction. However, in the majority of cases,
 
the contractors remain behind schedule due mainly tc7 their
 
slow mobilization to the sites and substantial delays in their
 
piling operations. It must also be recognized that in several
 
instances, field conditions or design improvements have
 
resulted in structure modifications and delays in the
 
execution of the projects. In two or three cases the
 
performance of the contractors are being closely monitored
 
with the possibility of cancelling their contracts and
 
retendering those projects.
 

In this month we have continued the periodic meetings with
 
each A/E firm to review the progress of each of their
 
pro ects. A number of the consulting firms are being
 
negligent about carrying out the aggregates and other quality
 
control tests required by their contracts and construction
 
specifications. By letter to the DRR dated March 25, 1992,
 
we, AID/PMJ, suggested that the DRR consider stoping payments
 
to the Consultants because of contract non performance.
 
Payment would be withheld until the consultant performs in
 
accordance with his contract.
 

5. 	 USAID Decision on Program Continuation. The Action Memorandum
 
prepared during December 1991 in the PDE office concerning the
 
decision to be taken by the Mission about the continuation of
 
this program beyond 1993 is still pending approval. The PMU
 
is often approached by Government officials inquiring about
 
this decision and their desire to propose additional projects
 
for a 	future program.
 

6. 	 Requests for Additional Bridges. The Mission, through our
 
Ambassador and the Mission's Director, received in October and
 
December, 1991, requests from the Minister of Foreign Affairs
 
and the Minister of Social Welfare and Women's Affairs
 
respectively, for the construction of additional bridges.
 
These requests still are under consideration. Final decision
 
is linked to the action memorandum mentioned above.
 

7. 	 Approvals by DRR and Personnel changes. As mentioned in our
 
past two progress reports, recently we observed a diminishing
 
decision making action on t ;e part of some DRR representatives
 
which is hindering expeditious implementation of some
 
projects. The recent frequent changes of the Director (FFW),
 
the administrative suspension of the XEN effective from March
 
24, 1992 have been agravating factors. On the last week of
 
March, a new permanent Director (FFW) took possession of the
 
office and an Acting XEN was named. Although this matter of
 
timely decisions was partially addressed in the month of
 
February at a meeting held with the DG, DRR, during the
 
reporting month, new cases developed that required DRR's
 
decisions but they were not submitted to the DG, DRR for
 
action.
 

-:3:­



During the month a set of instructions prepared by the PMU, in
 
consultation with the DRR, were sent to the consulting firms
 
to make uniform the preparation of the monthly progress
 
reports, stating clearly the format and information required.
 
The consultants progress report for the month of March already
 
shows a substantial improvement.
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INTRODUCTION
 

This report covers the physical and financial status of the subject
 
program to March 31, 1992; the principal activities of the USAID/PMU

in the reporting period; and comments and observations on program
 
implementation.
 

The execution of the large bridges and culverts program on the
 
Government's side is carried out by the DRR with a team of four
 
contracted engineers (funded by AID), headed by the Executive
 
Engineer of the DRR and the Director/FFW of the DRR.
 

AID monitors the program through the PDE Office of USAID/B with a
 
team of three Bangladeshi Engineers and an expatriate Engineering
 
Advisor.
 

Currently, construction work is close to completion on programs

started as far back as 1983. Only the dismal performance of a few
 
contractors and the case of one existing bridge to be repaired are
 
keeping these previous programs from being completed. Having

completed one more project this month only four (4) old projects

remain to be completed. The new 1990-93 program is at present in
 
its full construction phase, although at a slower than expected pace

of implementation.
 

1. DESCRIPTION OF THE PROGRAM:
 

This program was initiated in 1982 as a Pilot Project under which
 
the Upazilas (sub-districts) received PL-480 Title III allocations
 
from the GOB to design and construct small structures (up to 40 feet
 
long). From 1983 the program was extended to cover larger
 
structures and the use of A/E firms. At present the program's aim
 
is to contribute to the closing of innumerable gaps of over 40, but
 
not more than 200, feet in length in the rural road networks of the
 
country. For some roads, small structures are included to complete
 
an alignment where the major gap was closed with a large structure.
 
Inclusion of such small structures are more noticeable in the new
 
1990-93 program (although small rural road structures are normally

covered by CARE, WFP and GOB-funded programs) to assure early

completion for circulation.
 

Until 1986, the Upazilas had control of all construction programs

for bridges and culverts which resulted in unsatisfactory results in
 
many instances. Starting with the 1986-88 program, the Directorate
 
of Relief and Rehabilitation assumed total control of the technical
 
and financial aspects of the large structures program with excellent
 
results. At the same time the participation of USAID in the program

became fully integrated with the DRR. Since 1986 the small
 
structures constructed under the USAID program have been designed by

the A/E firms and then transferred to the UZ for their tendering,

award and construction supervision. Experience has shown that with
 
this procedure there are problems with the technical, administrative
 
and financial control of these projects. Therefore, in the new
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1990-93 program, all activities will remain under DRR administration
 
with the A/E firm providing design and supervision and USAID
 
monitoring activities.
 

In the "large bridges and culverts program" USAID participation is
 
involved with, although not limited to, the following:
 

- field verification and approval of the Upazilas and 
structures to be included in the program; 

- approval of prequalification and contracting of A/E firms 
and their payments; 

- approval of designs and cost estimates prepared by A/E 
firms for each structure; 

- approval of the prequalification of contractors, award of 
construction contracts and final payment to contractors; 

- continuous monitoring of A/E firms; 

- continuous monitoring of culvert and bridge construction 
with frequent visits to the sites; 

- coordination meetings with DRR, A/E firms and contractors 
as required; 

In the "road improvement program" and "the small bridges and
 
culverts program" (managed by CARE and largely funded by AID), in
 
the past participation of the USAID Engineering Office in Bangladesh
 
was limited. To present although efforts have been made by the PMU
 
Team Leader to have a more active participation in the CARE program
 
little progress has been achieved.
 

2. STATUS OF THE PROGRAM:
 

Project throughout this paper is defined as the structure (bridge or
 
culvert) plus its earthen road approaches.
 

From its inception in 1982 to this date (excluding the 1990/93
 
program) a total of 803 structures (253 large and 550 small) have
 
been completed under the program. One (1) project was completed
 
during the reporting month. Four (4) projects remain to be
 
completed. Two (2) of them should be completed in the current dry
 
season. The two (2) other projects require retendering for their
 
completion.
 

The program covers all four Divisions of the Country. Table in
 
Attachment No. 1 shows the overall status of the program with the
 
addition of the new 1990-93 program.
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A. Programs 1982 thru 1987: These are now totally
 
completed programs except one project of the 1987-89 program
 
where the structure has been completed and only the earthen
 
road approaches remain. The contractor of this project has
 
not return to the site during the current dry season
 
regardless of several summons.
 

The completion of the approaches will be retendered by the
 
DRR. Delays on the part of the Consulting firm to prepare the
 
new tender documents, have resulted in non completion of this
 
project during the current dry season.
 

B. 1988-90 Program: This covers a regular program plus a
 
special program of 12 structures not built or left incomplete
 
(because of DRR termination of contracts) from previous
 
programs. Of a total of 106 projects in this program 103 have
 
been completed earlier and one (1) of them during the
 
reporting month. Of the three (3) remaining projects, one (1)
 
has completed structure and their earthen approaches with only
 
the embankment protection not completed.
 

The two (2) remaining projects are:
 

- one (1) whose contract was cancelled for bad performance 
by the contractor . It was retendered and awarded in
 
December, 1991. Prersently the work is pregressing
 
satisfactorily and it is expected to be completed shortly.
 

- one (1) consisting of an existing bridge to be repaired 
and lengthened. The extension and repairs as per contract 
are completed. However, last year during construction, it 
was found that the old piers foundations require extensive 
rehabilitation not covered by the original plans and 
contract. The rehabilitation plans are now completed. 
The additional work is in the order of Tk.l,800,000 and 
according to BDG regulations requires tendering rather
 
than allowing the present contractor to expeditiously

complete the project. The new tender documents are under
 
preparation. This also means no completion of this
 
project within the current dry season, 1991/92.
 

C. 1990-93 Program: The DRR and USAID implementation of
 
this latest program is shown in the schedule below and the
 
graph in Attachment No. 2. The estimated completion of this
 
program will be the latter part of 1993. The present status
 
of this program and its overall implementation is as follows:
 

-: 7 :­



Completion Dates
 
Event Scheduled Actual
 

5/20/90
 
by MOR
 

-- Submission of list of upazilas 

-- Field visits and selection of 6/25/90 - 6/15/90 -
Upazilas and projects 10/15/90 10/25/90 

-- Preliminary cost estimate and 10/15/90 - 10/22/90 ­
funding approval by MOR 11/30/90 12/13/90 l/ 

-- Prequalification of A/E firms 7/01/90 - 8/01/90 ­
11/15/90 11/03/90 

-- Request for proposals and 11/01/90 - 12/20/90 ­
contracting of A/E firms 5/15/91 6/16/91 

-- Design of projects and cost 3/15/91 - 3/21/91 ­
estimates by A/E firms 8/30/91 9/21/91 

-- Tendering and awarding of 9/01/91 - 9/21/91 
construction contracts 11/30/91 12/29/91 

-- Execution of works 12/01/91 - 12/01/91 
5/31/93 

-- Overflow (contingencies) 	 6/01/93 ­
11/30/93 

1/ Provisional approval.
 

In this program originally 52 Upazilas and 142 projects were
 
selected. The projects in three Upazilas have been dropped -­
in one case, because the Roads and Highways Department has
 
already initiated the construction of a bridge at the site, in
 
the second case because of the complexity and cost of the
 
structure, and the third because the Bangladesh Water Board
 
will construct a water control structure at the site.
 
Incidentally, in these three cases the Upazilas had only one
 
project each so dropping the project also meant dropping the
 
Upazila from the program.
 

The projects have been grouped into six zones.
 

To provide the engineering services required for the program,
 
as a first step 16 A/E firms were prequalified. In February
 
1991 these 16 firms submitted 69 technical proposals and
 
finally six firms were selected to carry out the design of the
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projects and provide the construction supervision. Each firm
 
is in total charge of all projects in one of the six zones.
 

After the A/E firms were selected, the DRR carried out cost
 
negotiations with each of them separately, starting from their
 
financial proposals. All the negotiations had satisfactory
 
results and were completed by February 28, 1991. Following is
 
a list of the selected firms, their initial financial proposal
 
and the negotiated lump sum contract.
 

ZONE FIRM 
AMOUNTS 

PROPOSED NEGOTIATED 

I. The Designers Collabo- 14,339,250 12,985,833 

rative Limited 

II. Prokalpa Upodeshta Ltd 11,035,100 10,572,800
 

III. 	 Development Design 17,089,350 10,274,000
 
Consultants Ltd.
 

IV. Engineering Science Ltd. 16,127,100 8,898,500
 

V. Bangladesh Consultants Ltd. 10,626,430 9,346,762
 

VI. SARM Associates Ltd. 12,342,000 8,858,800
 

TOTALS: 81,559,230 60,936,695
 

The total contract cost and a revised consultants draft
 
contract 	were submitted by the DRR to the MOR for their
 
approval 	in early March 1991. In June the contracts were
 
finally approved and signed between the BDG and the
 
consultants.
 

The delay in the approval of the contracts did not greatly
 
affect the implementation of the program because, since March
 
1991, all the consulting firms, on a risk basis (since they
 
did not have signed contracts) took advantage of the good
 
weather and carried out field operations. The
 
prequalification of contractors, the designs and preparation
 
of the tender documents were completed on September 1991.
 
Invitations for tendere were issued to 286 prequalified
 
contractors.
 

On October 23, 1991, a total of 738 tenders received for the
 
140 projects were opened at the offices of the consultants.
 
The Review Committee made up of representatives of the DRR and
 
AID, provided precise guidelines to the consultants to make
 
the preliminary evaluation and ranking of the tenders
 

-: 9 :­



received. This preliminary evaluation by the consultants was
 
completed by mid-November, 1991. The final evaluation and

awarding of the contracts was made by the Review Committee.
 
This Review Committee consists of three representatives of the
DRR and three representatives of USAID. It is presided by the

DG, DRR. 
A large number of tenders were declared "informal*
 
or "unresponsive" due to non-compliance with all the tender

requirements or because their tender quoted price 
was beyond

established limits. 
Many firms submitted tenders for several

packages. The tender documents clearly stated that any firm,

according to its capabilities, will not be awarded more than
 
two contracts. Projects in which a firm was 
the lowest

tenderer, but had already been awarded one or 
two (larger)

projects, were negotiated with the next lower tenderer. 
 Once
the final review of the tenders and the awarding of contracts
 
were completed (and three projects dropped as explained

before), thirteen packages required retendering. The
 
retendering was carried out in November 1991. 
 Tenders were

opened on December 2, 1991. A total of 118 tenders were
 
received and after a similar process of evaluation of the

tenders, the Review Committee awarded the 13 packages to 13

construction firms. 
 By the end of December, all contracts

(except one) had been signed. The last contract was signed in

January, 1992. Attachment 6 shows the status of awarded
 
contracts in this program, its estimated engineers' cost and
 
actual contract cost.
 

With the initiation of the construction activities, a number

of problems are surfacing. In several instances design

modifications are needed resulting in cost variations, both on

the plus or minus sides. In the past these design

modifications and price variations were quickly dealt in joint
DRR/AID meetings. Presently serious delays are occurring

because of the delay on the part of DRR to make decisions,

specially if they deal with cost additions. In several
 
instances, to maintain the costs, DRR is proceeding with the

original designs even accepting the fact that they are not the

best solutions. We are concerned that this may result in
 
contractors not able to complete their projects on 
time or
 
even to complete the projects. We are trying to deal with

this situation as best as we can, but it will have dilatory

effects in the program.
 

In December, 1991 the Director, FFW was transferred to another

Ministry and a new Director named. 
 In February, 1992 the new

Director was promoted and, towards the end of March,

transferred to another Ministry. 
Then, on March 24, 1992 the

XEN received notice of an administrative suspension which has

totally stopped his participation in the program. These

changes are affecting the program, for lack of decisions at

that level. The decision making responsibilities, even minor
 
ones, have been shifted to the DG, DRR. During the reporting

month the DRR officers did not submit to the DG, DRR any case
 
for decision though several important ones are pending.
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Another serious problem that keeps facing the program is the
 
substantial delay in payments to contractors, affected also by

the recent frequent changes of key personnel in the DRR.
 

At the time of visits to the sites a large number of
 
deficiencies have been found about proper construction
 
supervision by some of the consultants. These are being
 
addressed by the preparation and issuance of guidelines by the
 
DRR and PMU, field instructions to the site engineers and also
 
meetings with the Directors and Project Managers of the
 
consultants. It is surprising to realize that some of the
 
poor performing firms have previous experience with this
 
program. It is also worth-while to notice that one of these
 
firms, after his Managing Director was called to a meeting,
 
within a week took remidial steps to improve their performance
 
substantially.
 

Having tried all other possible means to improve the performance of
 
the poor-performing consulting firms, on March 25, 1992, AID
 
directed a letter to DRR suggesting consultant payments should be
 
stopped until a detailed assessment is made of the performance of
 
each of the consulting firms.
 

As mentioned before, although weather conditions in March/92 were
 
almost ideal for construction, a large number a contractors continue
 
to be far behind their work schedules. In a few cases, design
 
modifications carried out after the projects were awarded or
 
started, are partial cause for the delays. However, in most of the
 
cases the causes for the delays are due exclusively to the
 
contractors.
 

In March, 1992, the previously established modality of holding
 
separate meetings with contractors whose performance is quite
 
unsatisfactory (to discuss the nature of their problems) was
 
continued. In some cases, the contractors have been warned by DRR
 
about the possibility of cancelling their contracts at the end of
 
the current dry season if they don't show substantial improvement.
 

In October and December the Mission, through our Ambassador and our
 
Mission's Director, received requests from the Minister of Foreign
 
Affairs and the'Minister of Social Welfare and Women's Affairs
 
respectively, to build specific additional structures in four
 
Upazilas, three of which have already received the benefits of this
 
program. If the requests were approved, the completion of these
 
structures will go beyond the scheduled completion time of the
 
1990-93 program.
 

The PDE office has prepared an action memorandum dealing with the
 
continuance of AID support of the program beyond September 1993
 
(approximate completion date of the ongoing 1990-93 program) and the
 
mentioned requests by the Ministers. This memorandum is still under
 
consideration by the Mission.
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G. CARE Program: Under this Program, CARE is involved in the
 
construction and/or improvement of rural earthen roads (since 1.975)
 
and in the construction of structures with lengths less than 40 feet
 
(since 1984).
 

Within the last Government/CARE agreement (November 1989), special

emphasis is being given to the construction of pipe culverts to
 
close small gaps in existing roads and to overcome faulty drainage
 
conditions.
 

The CARE program, under the terms of the BGD/CARE agreement,
 
receives supplemental monitoring assistance and support from USAID
 
Bangladesh. During the reporting period, due to the concentration
 
of AID Project Monitoring Unit personnel on the 1990-93 A/E program
 
and no construction-activities within the CARE program due to lack
 
of funds, limited contact was maintained with CARE. We have been
 
informed that during the reporting period the CARE activities were
 
as follows:
 

-- The 1990-91 structures program for which the construction
 
period was extended to December 31, 1991 has been complete
 
except four (4) structures which were not finished. The post
 
surveys for this program have been completed. However, due to
 
the late completion of the construction stage, the formalities
 
to closeout this program (such as the return of the remaining
 
funds from the Upazilas, by not later than February 25, 1992)
 
are still going on and delaying somewhat the 1991-92 program.
 

-- For the 1991-92 program, CARE received 1470 applications

for structures and 903 for pipe culverts. After surveys and
 
designs CARE has accepted 1,183 structures and 746 pipe
 
culverts. At present, this program is running about two (2)
 
months behind schedule, mainly due to lack of funds. CARE has
 
continued the submission of Form 7 to the DRR for issuing the
 
allotment orders to the Upazilas. In March at a DRR/AID/CARE
 
meeting DRR committed about Tk.100 million from its large
 
structures program to temporarily transfer to the CARE
 
program. This amount will substain about 30% of the CARE
 
program until the MoF releases to the MoR/DRR the allocation
 
of $21.3 million equivalent approved for the FFW programs by
 
PIL No. 21. PIL 21 allocating funds to the FFW programs for
 
the FY 1991-92 was signed by the ERD only on February 15,
 
1992. From this date to the time the funds are available to
 
the DRR, two to three months will elapse. CARE has already
 
issued to the DRR about 98% of Forms 7 for type IC structures
 
(small culverts and bridges) and about 60% for type "DO
 
structures (pipe culverts). The Upazilas are not supposed to
 
issue work orders before receiving the allotment orders from
 
the DRR. It is expected that construction of the 1991-92 will
 
start by mid April/92. The program will have even longer
 
delays in its implementation because the current dry season
 
will soon be over.
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H. Financial Status of Programs: Attachment No. 1 provides a
 
summary of total allocations made for each of the structure programs

since their initiation in 1982. In addition, it provides the number
 
of Upazilas included in each program and the average allocation per

Upazila. The table shows that 
the allocations made for each new
 
program have an ascendant scale, from Taka 208 lacs (Taka

20,800,000) for the 1982-83 program to Taka 2,615 lacs 
(Taka

261,500,000) for 
the 1988-90 program and Taka 5,043 (504,300,000

Taka) for the 1990-93 program. Taking into consideration the
 
fluctuations of the rate of exchange through the life of the
 
program, funding allocations through the 1988-90 program are
 
equivalent to approximately U.S. $24.0 million.
 

Attachment No. 3 provides, for each division of the ongoing
 
programs from 1986 to 1990, the approved costs and present

expenditures to Octobe-r 30, 1991, 
both for the construction services
 
and for the consulting services.
 

For the 1990-93 program, the total funding is approximately

Taka 504,300,000, that is an average of Taka 9.7 million per

Upazila. In previous programs the maximum reached was Taka 6.17
 
million per Upazila. The 1990-93 program will cover 
49 Opazilas

(three having been dropped), a substantial increase over previous
 
programs, which covered at 
the most 37 Upazilas. Preliminary

construction cost estimates of the 1990-93 projects amounted to Taka
 
443.26 million. The awarded contracts as shown in Attachment 6 have
 
a grand total of Taka 391.65 million. The engineering cost, which
 
includes topographical surveys, soils investigation, design and
 
construction supervision, is Tk. 60,940,000 and is showing in
 
Attachment 3.
 

To December 1990 the financing of these programs was carried
 
out with allocations made by Project Implementation Letters (PILs) 4
 
and 13 to the GOB/USAID agreement of April 17, 
1987 for the use of
 
PL-480 funds. Under the mentioned PILs, a total amount of Tk.
 
2,001,590,000 should have been released by the GOB (MOF) to the DRR
 
by December 31, 1990. However, to that date the GOB only had
 
released Tk. 1,275,850,000, which was sufficient to 
cover ongoing

needs to that date, but not to continue the smooth running of the
 
CARE and USAID structures programs in Calendar Year 
(CY) 1991.
 

Because the USAID Mission was not satisfied with the
 
accounting system in the DRR it has not given CUO certification for
 
the approximate amount of U.S. $40 
million expended in the AID/CARE
 
structures programs to date. Furthermore, USAID issued PIL 19
 
allocating PL-480 Title III funds for Fiscal Year 
(FY) 1991 (October
 
1990 - September 1991) and allowed only the release of the
 
equivalent of U.S. $20,000 for 
the CARE/USAID structures program,

specifically for the hiring of accounting personnel for the DRR.
 
The PIL stated that when an appropriate accounting system had been
 
established in the DRR, authorization would be given for the release
 
of additional funds for this program.
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In order to avoid paralization of the CARE and AID structures
 
programs, in March 1991 the MOF, acceding to a request made by the
 
DRR, approved and released bridge financing of Tk. 463,300,000
 
(approx. $13 million equivalent).
 

The DRR endeavored to solve, as early as possible, the
 
problems with their accounting systems. To this effect, the DRR
 
advertised accounting positions, interviewed a total of 50 selected
 
candidates (out of about 150 applications) and in April 1991 issued
 
letters of appointment for one chartered accountant and two
 
assistant accountants. They started working at the end of April,
 
1991. At present they have set up accounting systems which have
 
been reviewed by USAID's Controller's Office (by means of consultant
 
accountants) and found satisfactory. As a result, AID finalized in
 
December the preparation of a PIL (PIL No. 22) recognizing funds for
 
1991 (in the same amount as that released by the MOF in March 1991)

and another PIL (PIL No. 21) releasing the equivalent of $21.3
 
million for FY 92 (10/91 - 09/92). These PILs provide sufficient
 
funds to run the CARE and USAID programs practically to the end of
 
CY 92. However, as described above, the lateness in the processing

of the PIL No. 21 to release funds for the current FY 92 and the
 
present tardiness by the MOF to release the funds to the DRR is
 
already affecting seriously the timely implementation of the 1991-92
 
CARE structures program. During the reporting month, as mentioned
 
above, to alleviate the situation DRR will release about Tk. 100
 
million from the large structures program account to the CARE
 
account as a bridge financing.
 

Attachments 4 and 5 show respectively the financial status of
 
the CARE and A/E programs to September 30, 1991 and the fund
 
requirements to carry these programs thru June 1992.
 

Drafted:PDE/JCosio:sq:2/18/92:0761E
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Attachment - 3
 

DIRECTORATE OF RELIEF & REHABILITATION
 
EXPENDITURE REPORT ON 1986-90 PROGRAMS
 

AS OF MARCH 31, 1992
 

A. Consulting Services:
 

Division 1986-88 Program 
(In Taka) 

Khulna 41,34,716.00 
Rajshahi 38,85,993.00 
Chittagong 47,04,772.63 
Dhaka 41,66,275.00 
12 Structures 
Total: 1,68,91,756.63 
Approved Cost: 1,69,17,161.00 

B. Construction Services:
 

Khulna 2,62,84,823.18 

Rajshahi 2,64,02,693.78 

Chittagong 2,85,16,080.35 

Dhaka 2,79,16,814.14 

12 Structures 

Total: 10,92,00,411.45 

Approved Cost: 12,33,00,000.00 


1987-89 Program 

(In Taka) 


58,03,093.00 

55,52,261.00 

63,06,858.00 

50,13,623.00 


2,26,75,835.00 

2174,15,000.00 


3,77,11,128.00 

4,08,53,986.00 

4,31,53,344.00 

3,56,47,425.00 


15,73,65,883.00 

17,79,59,762.00 


1990-93 PROGRAM
 

Consulting Construction
 

Zone Services Services 

(Expressed in Taka)
 

I 46,25,479.00 
II 37,70,290.00 
III 20,11,056.00 

IV 23,94,906.00 
V 17,74,894.00 
VI 20,33,856.00 

Totals: 1,66,10,481.00 

Estimated Totals: 6,09,36,695.00 


1,01,29,518.00 

74,03,492.00 

57,48,500.00 

57,85,973.00 


1,16,92,907.00 

40,70,550.00 


4,48,30,940.00 


44,33,63,305.00 


Drafted: PDE/JHCosio:A1:04/15/9 2 :0748E
 

1988-90 Program
 
(In Taka)
 

83,29,341.00
 
73,46,823.00
 
61,66,948.00
 
60,29,775.00
 
23,65,442.00
 

3,02,38,329.00
 
3,22,64,870.00
 

7,67,33,477.00
 
4,90,16,936.00
 
4,87,46,218.00
 
5,01,08 337.00
 
2,12,20,971.65
 
24,58,25,939 .65
 
26,14,00,000.00
 

Totals
 

1,47,54,997.00
 
1,11,73,782.00
 
77,59,556.00
 
81,80,879.00
 

1,34,67,801.00
 
61,04,406.00
 

6,14,41,421.00
 

50,43,00,000.00
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4 ATTACIHECNT -

STRUCTURES PROGRAMS (CARP, A14D A/E FIRMS)
 
FINANCIAL STATUS TO SUPTEMBER 30, 1991
 

PIbS 4 & + 13 to Dec./90 

(Equivalent to $40.183 mill.)
 

Funds released by MOP to
 
DRR in Mar./91 

(Equivalent to $13.000 mill.)
 

Interest paid by banks to DRR 


Funds expended by DRR
 
to 9/30/91 


Totals: 


Balanc9 in DRR 


(Expressed in 1,000 Taka) 
INCOME EXPENSES 

1,276,060
 

463,300
 

29,545
 

-1,525,124
 

1,768,905 1,525,124
 

243,781 



A'TACHMEtJT- 5 

DETAIL OF FY 1991-92 FUNDS nEgQUIREMiEr 
(Estimated at -00 - Tk. 37.60) 

(Expressed J.n 

1,000 Taka) 

CARE Program 
507,730 

To complete payments in 

ongoing (up to 1988-90) 
large structures programs 

99,080 

To attend new 1990-93 large 

structures p'ogram 
436,160 

Payment of accountants in DRR 

and supporting services 
1,130 

purchase/maintenance of computers/ 

other equipment for DRR 
561 

Totals: 1,044,661 

present balance at DRR 
243,781 

Additional funds required for 

fiscal year 1991-92 800,880 

(Expressed in 

1,000 $_ 

13,500 

2,635 

11,600 

30 

15 

27,780 

6,480 

21,300 

Drafted: PDE/JHCosio:sq:10/27/ 
9 1:0776E 
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ATTACHM!ENT NO.6 

Page 1 of 7 

1990-93 LARGE SIRUCTURES FROGRAM
 

ZONE I
 
AlE/FIRM: THE DESIGNERS COLLABORATIVE LIflITED (TDCL)
 

PACK. NO. PROJECT HAME CONTRACTOR ENG'RS. ESTIATE CONTRACT PRICE
 

I UKHIA/COXI05 ZAFAR BROS. I HALDER BROS. I1 21885,955 2,721,530.00
 
2 UI'HIA/COXI/40 DAWN CORP. & TECH. INTERN'L. 11651,743 1,535,647.49
 

3 PATYA/CHI/75 VANTAGE ENGIN'RING. CONSTR. 2,393,9170 2,942,561.50
 
PArIYA/CHI/CULIIO 495,440
 

4 PATIYA/CHI/CUL/65 TAJ TRADING CORP. (I 11760,417 1,646l593.00
 

5 MIRORSHARAI/CULI76 IAJ TRADING CORP. (2) 21223,95 2,230,427.00
 

6 MIR/CHI/BR.60 MARCO ENTERPRISE (1 2,058,335 2,96,647.50
 

1 MIR/CHI/BRI80 MARCO ENTERPRISE 12) 2,681,455 21796,460.00
 

B SONAGAZI/FEHI1240 GOLAN MD.AL-HOSSAINI 91542,867 9,962,498.00
 

SON/FEN/CULLIO 529,514
 
9 MANGOLI:of/COMILLA/180 PCC I MHA CONSORTIUM 6,336,812 5,8M,467.00
 

10 NAN/COLICt'LI35 BFS ENGINEERS 934,911 857,923.00
 

II BALAGANJ/SYLHET/90 ONOJ KANlI PAUL 3,363,783 3,220,567.75
 
12 BAL/SYLIIO0 F.R.CHOWDOURY 3,932,614 31555,900.00
 

13 BARLEKHA/MOULVIBAZAR/40 AFSAR & COIIANY 4,199,234 4,110,461.00
 

14 BAR/MOU/90 KONSURUZZAKAN 2,995,656 .3,b16,577.00
 
BARM/HOU/CUL/20 677,739
 

15 BAHUBAL/HOBIGANJI105 H.C. SHAHA 3,259,839 3,404,089.00
 
BAH/HODB/CUL/10 467,045
 

16 BAH/HOB/90 CONTECH. ENG'RIN6. (1) 2,946,990 2,982,841.00
 

17 DERAI/SUNAMBANJ/275 A.1 A.ENGINEERING (1) 12,425,116 12,158,918.50
 

18 CHATAK/SUIJAMGANJ/140 IRIDHARA BANIJAYA SHANSHATHA 6,945,942 6,272,773.00
 

19 CHA/SUN/200 PROKAVSHALI-O-NIRMTA (1 8 91,322 B,904,777.00
 

20 DEBIDWAR/COMILLA/CUL/25-1 MOITRY ENGINEERING CONSTR. 1,026,124 3,162,026.00
 

DEB/C91l/CULI45 1,6917113
 

DEB/CO./CUL/25-2 951,008
 
2-------------------------------------------------------­

91,159,422 94,035s584-14
 

http:3,162,026.00
http:B,904,777.00
http:6,272,773.00
http:12,158,918.50
http:2,982,841.00
http:3,404,089.00
http:4,110,461.00
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1990-93 LARGE STRUCTURES PROGRAM
 
ZONE II
 
A/E FIRH: PROFALPA UPODESTA LIMITED
 
... "...... '°'........ *'° ....... "''''. ....... ......
" ........- ---...... °-- ....... ..-- -. ... ....
 

PACK. NO. PROJECT NAME CONTRACTOR 	 ENG'RS. ESTINATE CONTRACT PRICE
 
.. .............................. 
 °.... ..... .......... ..... ... .............. ............... 
 ............
 

I SHERPUR/SHERPUR/150 CONTECH ENGINEERING (2) 3,370,239 2,997,810.00
 
2 SHE/SHE/CUL/60 ROOF & BRIDGE 1,618,831 2,033,843.00
 

SHB/SHE/CUL/20 580,683
 
3 ISVARGANJ/KYMENSINGH/60 DHALESVARI ENGINEERING 2,181,621 2,253,213.00
 
4 ISV/KY/180 NASIR CONSTRUCTION 6,763,992 6,874,442.00
 
5 FULBARIA/HYK/140 A.K.M. SHANSUDDIN 3,710,495 3,267,954.00

6 PUL/NYN/IZO THE UNIQUE EHG'RS./AHNED lCO. 3,202,9?7 3,272,310.00
 
7 NIRLY/KISHOREGANJ/350 ISLAM TRADING CORP. 9,930,949 9,202,864.00
 
8 HADHUPUR/TANGAIL/140 THE CONCRETE BUILDERS 4,516,268 4,967,144.00
 

MAD/TAN/CUL/15 1,166,828
 
9 MAD/TAN/80 Y.S.A. LIMITED 2,618,406 2,783,676.00
 

10 	 TANGAIL/TANGAIL/CUL/20 CONSTRUCTION TECHNOLOGY 584,968 3,662,168.00
 
TAN/TAN/135 3,041,163
 
TAN/TA/CUL/IO 397,384
 

11 DOEAR/DHARA/135 OUT OF PROGRAM
 
12 DELDUAR/TANGAIL/CUL/20-1 SEVEN STAR ELECTRONICS 629,718 1,152,283.00
 

DEL/TAN/CUL/20-2 589,568
 
13 DEL/TAR/CUL/65 ANUPAN NIRMATA (1) 1,797,866 1,680,334.00
 
14 DBL/TAN/80 TBCHNO BUILD ENGINEERS 
 2,605,480 3,576,355.00
 

DEL/TAN/CUL/30 1,097,267
 
15 EALMAKDA/NETROKO./150-1 PROGOTI PROKAUSHALI (1) 4,568,940 4,162,325.00
 
16 KAL/mET/150-2 PROGOTI PROKAUSHALI (2) 5,239,328 4,735,374.00
 
17 EAL/NET/CUL/40 N.H.S. CORP.i FAZLUL BUQ 951,255 1,471,104.00
 

[AL/NET/CUL/10 529,205
 
-.-..-.......-....-.....-........-..................................................................
 

61,753,431 58,093,259.00
 

http:58,093,259.00
http:1,471,104.00
http:4,735,374.00
http:4,162,325.00
http:3,576,355.00
http:1,680,334.00
http:1,152,283.00
http:3,662,168.00
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------------------------------

1990-93 LARGE STRUCTURES PROGRAM
 
ZONE III
 
A/g/FIRM:DEVELOPMENT DESIGN CONSULTANTS (DDC)
 

''''''''' ... "''''°''''".. ----------..----°-°
 
PACK. NO. PROJECT NAME CONTRACTOR RNG'RS, ESTIMATE CONTRACT PRICI
 

-----.....- --*--....
--.........-....------.....----..............
-------.-.....-.............
 
I 
2 
3 
4 
5 

HADHUKHALI/FARIDPUR/180 ANUP EUMAR DUTTA 
BALIAKANDI/RAJBARI/150 H.L. CHOSH I SONS (1) 
ALANDANGA/CHUADANGA/280-1 CONFIDENCE BUILDERS 
ALA/CHU/280-2 DEVELOPHENT CONSTRUCTION 
SHAILKUPA/JRENAIDAH/180 SIEDER CONSTRUCTION 

7,387,029 
6,105,414 
10,524,268 
10,513,165 
9,810,544 

6,206,944.00 
5,324,984.00 
8,965,763.00 
9,056,191.10 

11,058,566.60 

6 
SHA/JHB/CUL/22 
SHA/JH/120 PADNA BUILDERS 

1,360,85? 
6,323,136 6,299,961.00 

7 NAGARKANDA OUT OF PROGRAM 
8 
9 

GOURNADI/BARISAL/CUL/50-2 VAHIDUR RARMAN & CO. 
GOU/BAR/CUL/50-1 MD. ALTAF BOSSAIN 
COU/BAR/CUL/14 

1,957,324 
2,398,484 
1,221,152 

1,940,726.98 
3,237,092.34 

10 GOU/BAR/CUL/75 NAHADI ENTERPRISE 3,766,78? 4,972,012.40 

11 
12 

13 
14 

15 

GOU/BAR/CUL/40 
RAJAPUR/JRALKATI/150 
RAJ/JRA/CUL/44 
RAJ/JHA/CUL/51 
RAJ/JHA/60 
BHOLA/BHOLA/100 
BHO/BHO/CUL/3{ 
BHO/BHO/70 

H.L. GROSH I SONS (2) 
MD. NOYENUDDIN 

ZAKER BUILDERS 
NEO-BUILD 

PUROKAUSHAL PROJUITI 

1,166,113 
5,535,012 
1,531,761 
2,353,402 
3,109,566 
5,885,640 
1,510,491 
3,694,955 

5,522,213.00 
4,159,449.25 

2,833,984.00 
7,271,865.00 

3,058,118.20 
.......... ..... ..................................................................................
 

09 4re "^f 79,908,471.41
 

http:79,908,471.41


1990-93 LARGE STRUCTURES PROGRAM
 

ZONE IV
 
A/E FIRM: ENGINEERING SCIENCE LTD.
 .
 ...... ... ........ ...............-...
...... ...........
°..... ........ ....... ............... .. ...... 


ENGtRS. ESTIMATE CONTRACT PRICE
PACK. 	NO. PROJECT NAME CONTRACTOR 

... ..... ... .... ...... °... .........
.........
.................. 
.. °............ ................... 


3,140,330.00
PROKAUSHAL BRASTUVAYAN 3,754,120
1 ABHOYNAGAR/JESSORE/80 

4,483,680 4,435,804.90
2 ABH/JES/100 ALLIED CONSTRUCTION CO. 

5,498,390 5,296,254.00
3 KESHABPUR/JBSSORE/1?O ECONOMIC CONSTRUCTION 


SHRARIF HOSSAIN 	 10,661,805 10,746,292.00
4 KES/ES/224 

8,250,128 8,051,239.00
5 NARAIL/NARAIL/125 MIZAN CONSTRUCTION 

1,056,360 980,035.00
6 NAR/NAR/CUL/30 ANUPAM HIRMATA (2) 

6,649,51? 6,482,746.00
7 	 HAR/NAR/140 KRC. ENG'RS. ICONSTR. 

3,412,095 3,238,511.00
8 	 BATIAGRATA/KHULNA100 SK.ND. NURUL HOQ 


3,343,271.00
9 	 BAT/KHU/120 BANGLADESH DREDGING I CONSTR. 3,825,931 

2,924,571 3,400,139.50
10 	 TALA/SATKHIRA/90 SALIM PARVAEZ 


TAL/SAT/CUL/06-I
 
TAL/SAT/CUL/06"2
 

3,159,033 3,339,417.00
II 	 FAKIRHAT/BAGERHAT/120 ZAFAR BROS. i HALDER BROS. (2) 

ZAMAN TRADING CO. 	 4,084,764 3,345,408.00
12 	 FAK/BAG/100 


3,651,028 3,252,181.00
13 	 PIxOJPUR/PIROJPUR/60 S.M.A. ROB 

PIR/PIR/CUL/06-1
 

RANA BROTHERS 	 1,439,971 1,294,016.50
14 	 PIR/PIR/CUL/ZO 

PIR/PIR/CUL/06-2
 
PIR/PIR/CUL/06-3
 

S.M. SOBRAB HOSSAIN 	 3,384,340 4,107,059.20
15 PIR/PIR/I00 

........-......-....-.....-.-.....-.......-....-...................-...........-....................
 

66,901,739 64,453,916.10
 

http:64,453,916.10
http:4,107,059.20
http:1,294,016.50
http:3,252,181.00
http:3,345,408.00
http:3,339,417.00
http:3,400,139.50
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1990-93 LARGE STRUCTURES PROGRAM
 
ZONE V
 
A/E/FIR: BANGLADESH CONSULTANTS LIMITED (BCL)
 
............. ........ ... .. ..... ...... ..... ....... ...................................°..... °... ....
 

PACK. 	NO. PROJECT NAME CONTRACTOR ENG'RS. ESTIMATE CONTRACT PRICE
 
... °....... .... .......... ............ ................. .................................... 	 ........ .
 

I DHERAHARA/RUSHTIA/I00-1 ALl CONSTRUCTION 3,155,404 2,943,994.00
 
2 BHE/KUS/I00-2 THE STRUCTURAL ENGINEERS 3,749,997 3,401,048.70
 
3 KAHALOO/BOGRA/180 A.1 A.ENGINEERING (2) 5,539,348 4,796,240.00
 
4 KAH/BOG/CUL/20 Y.A. KHAN 651,080 1,126,956.35
 

9AH/BOG/CUL/10 518,304
 
5 PUTHIA/RAJSHAJI/CUL/60 RHAHAN ICO. 2,341,474 2,050,76.00
 
6 	 PUT/RAJ/70 TRANSTECH 3,213,285 3,075,841.00 

PUT.RAJ/CUL/10 301,443 

U1,6 "PN6 NiV 49MIN CORP. 11111 11HMA 
9 GURUDASPUR/NATORB/280 IDEAL BUILDERS 8,963,295 8,014,601.00
 

10 GUR/NAT/CUL/45 GRRN LIGHT PROKAUSHALI 2,482,493 2,975,411.00
 
GUR/NAT/CUL/20 981,804
 

11 PABNA/PABNA/70 CONTRACO 5,272,585 4,066,6?2.00
 
12 TARASH/SIRAJGANJ/80 STAR DELTA ENGINEERS 3,517,949 3,300,008.45
 
13 TAR/SIR/CUL/1O ALLIED ENGINEERS 829,751 3,653,018.24
 

TAR/SIR/CUL/20-1 1,676,666
 
TAR/SIR/CUL/20-2 1,694,565
 

14 	 TAR/SIR/CUL/30 PROKALPA BASTUVATAN 1,880,683 3,943,935.85
 
TAR/SIR/CUL/10-2 746,242
 
TAR/SIR/CULl2O-3 1,769,488
 

15 	 NAOGAON/NAOOAON/150 BANGLADESH CONSTRUCT.INTIRN'L. 6,972,174 9,188,832.00
 
NAO/NAO/CUL/30 1,810,373
 
NAO/NAO/CUL/I0 602,303
 

............................. ............... ........... ........... 
.... 0..............59
 
64,142,898 57,090,077.59
 

http:57,090,077.59
http:9,188,832.00
http:3,943,935.85
http:3,653,018.24
http:3,300,008.45
http:4,066,6?2.00
http:2,975,411.00
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http:3,075,841.00
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1990-93 LARGE STRUCTURES PROGRAM
 
ZONE vi
 
A/E FIRM: SASH ASSOCIATES LTD.
 
...... ............. o.... .. .......... ....................... ............ ....... o. ....... .......
 

PACK. NO. PROJECT NAME CONTRACTOR FNG'RS. ESTIMATE CONTRACT PRICE
 

....................................................................................................
 

I PRULBARIA/DINAJPUR/150 PROEAUSHALI-O-NIRMATA (2) 4,750,309 4,511,060.00
 

2 B1RAMPUR/DIN/200 A.H. GAZNABI 5,950,155 5,557,431.00
 

3 BODA/PANCHAGARH/120 VASTUVATAN 3,570,526 3,557,586.00
 
BOD/PAN/CUL/10 425,412
 

4 PIRGACRA/RANGPUR/220 RAFIQUE ENTERPRISE 6,416,198 6,097,297.00
 
5 PIR/RAN/CUL/20-1 BISYANATR BUPTA 627,624 1,001,520.20
 

PIR/RAN/CUL/20-2 621,380
 
6 SAIDPUR/NILPHAMAR[/170 ASIA FOUNDATION 5,304,208 4,249,852.00
 
7 SAI/NIL/135 SYED ABDUR ROUF MUKTA 4,120,661 4,172,706.86
 

SAI/NIL/CUL/lO 789,365
 
8 GOBINDAGANG/GAIBANDHA/70 AL-AMEEN CONSTRUCTION 4,535,602 4,603,357.00
 

GOB/GAI/CUL/20 701,857
 
9 POLASLBARI/GAI/70 RELIANCE ENGINEERS 4,509,640 4,184,646.00
 

POL/GAI/CUL/15 760,441
 
10 POL/GAI/100 SUEEhDRA MOHAN KHAJANCHI 4,864,741 4,955,237.00
 

POL/GAI/CUL/30 1,069,292
 
11 AKKELPUR/JOYPURHAT/200 MASKAT ASSOCIATESLTD. 5,716,989 5,178,446.00
 

.. 9............................
 
54,735,000 48,069,139.06
 

http:48,069,139.06
http:5,178,446.00
http:4,955,237.00
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Attachment No.7
 

Field Visits of Monitoring Unit in March 1992
 

Program Upazila District Scheme Date of Visited by 
Visited Visit 

A/E Debidwar Comilla 3 03/08 Bashir 
90-93 Sonagazi Feni 2 03/09 Bashir 

Nangolkot Comilla 2 03/09 Bashir 
Ukhiya Cox's bazar 3 03/10 Bashir 
Patiya Chittagong 3 03/11 Bashir 
Mirsharai Chittagong 3 03/12 Bashir 
Balaganj Sylhet 3 03/15 Ameen 
Barlekha Moulvibazar 3 03/16 Ameen 
Bahubal Habiganj 3 03/17 Ameen 
Derai Sunamganj 1 03/18 Ameen 
Chatak Sunamganj 2 03/18&19 Ameen 
Tangail Tangail 3 03/16 Alam & Cosio 
Delduar Tangail 5 03/16 Alam & Cosio 
Sherpur Sherpur 3 03/17 Alam & Cosio 
Madhupur Tangail 3 03/17 Alam & Cosio 
Phulbaria Mymensingh 2 03/18 Alam & Cosio 
Nikly Kishoreganj 1 03/29 Ameen & Cosio 
Kalmakanda Netrokona 4 03/30 Ameen & Cosio 
Ishwarganj Mymensingh 2 03/31 Ameen & Cosio 
Gournadi Barisal 5 03/23 Bashir 
Rajapur Jhalkathi 4 03/24 Bashir 
Bhola Bhola 3 03/24 Bashir 
Keshobpur Jessore 2 03/09 Bashir 
Batiaghata Khulna 1 03/10 Bashir 
Fakirhat Bagerhat 2 03/10 Bashir 
Pirojepur Pirojepur 7 03/12 Bashir 
Tala Shatkhira 3 03/23 Bishir 
Narail Narail 3 03/24 Bashir & Cosio 
Batiaghata Khulna 1 03/25 Bashir & Cosio 
Keshobpur Jessore 2 03/25 Bashir & Cosio 
Abhoynagar Jessore 2 03/26 Bashir 
Gurudaspur Natore 3 03/02 Alam 
Kahaloo Bogra 1 03/03 A1,Cosio,Gilb. 
Tarash Serajganj 7 03/04 Alam 
Kahaloo Bogra 2 03/05 Alam 
Putia Natore 3 03/03 Ameen 
Naogaon Naogaon 3 03/04 Ameen 
Patnitala Naogaon 2 03/04 Ameen 
Pabna Pabna 1 03/03 Ameen 
Pirgacha Rangpur 1 03/03 Cosio & Gilb. 
Polashbari Gaibandha 3 03/03 A1,Cosio,Gilb. 
Saidpur Nilphamari 3 03/04 Cosio & Gilb. 

A/E Zakiganj Sylhet 1 03/15 Ameen 
88-90 

Total= 116 
Alam/0470E:04/12/92 


