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1. REFERENCE SECTION
 

CRS-JWB/IUSAID US, S 5,8d2.871.-

CRS Project No, 4D-886 AMOUNT
 

CATHOLIC RELIEF SERVICES - USCC JERUSALEM AND WEST BANK
 

Name of Operating Agency
 

'Apartnership Project Assistance Program to promote the development of Rural Agriculture, and Electrification inthe Jordan
 
Jordan West Bank and Gaza Stip'.
 

Title of Project
 

ISRAELI ADMINISTERED JORDAN WEST BANK AND GAZA STRIP
 
Area inwhich Project islocated
 

NEF - 9159 6 - SS - 5123 - 88 
Funding Agency Code Number 

2. EXPENDITURE SECTION
 

.US $ 5,842,871.- , US $ 1,855,721.08
 
(1) AMOUNT OF GRANT Total Village carh input into sub-projects
 

to date
 

U.S. 1,964,331.82
 
(II)Amount received to date
 

18 MAPCH 1'%_
 
(III) Date of last transmittal
 

LIS$ 3,971.225.32 
(IV) Balance due undet Grant
 

1US
$ 1,871,6d5.68
 
(V) Expenditure to date
 

The strong willingness of the West Bank villagers to raise their share and to donate parts of their land and
 
property to sub-projects despite the difficult economic and political situation.
 

Other inputs which contributed to success of Project.
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GENERAL REPORT
 

This is the sixth Seml-Annual Progress Report for the
 
AID Grant AID/NEB-Ol59-G-SS-5123-00/Rurrl Development
 
III which was 
signed with TJSAID on 24 June 1985
 
retroactive to 
03 April 1985. The total amount of the
 
G-Tant is US $5,8Ab2,871. Grent expenditure to date is
 
U $1,871,6115.
 

This report covers the period from 01 October 1987 to
 
01 April 1988. This 
period was the most difficult
 
working period for CRS/RD personnel in the West Bank
 
and Gaza Strip due to the current unrest. 
 The Military
 
Occupation Authorities restricted travel, imposed

curfews, sealed areas and isolated villages for long

periods. Demonstrations and disturbances swept the West
 
Bank. Road blocks and stone throwing were frequent
 
incidents. Work was severely interrupted by these
 
events 
and by the bad weather that affected the
 
country.
 

Villagers in the West Bank and Gaza Strip faced
 
difficult economic conditions. The Military Authori
ties imposed severe economic sanctions on the inhabi
tants. Farmers were not allowed to 
market the agricul
tural produce in the neighbouring villages and towns.
 
Most of the shops remained closed either due to strikes
 
or by military orders. All of this imposed 
a heavy
 
burden on village committees when raising village
 
shares.
 

ORS and village counterparts were engaged in work on
 
eleven sub-projects during this reporting period. 
 In
 
the following pages we highlight the work of these sub
projects.
 

Five sub-projects were successfully completed (Map 1)

bringing the total of completed sub-projects since the
 
beginning of this Grant in 
April 1985 to 33 (table
 
2). The five completed sub-projects involved:
 

A. Two electrification Systems:
 

- Shu'ab Musmar & Others-Hebron Dist* ict
 
4D-006-34)
 

- Kasra Village-Nablus District (4D-006-37) 

B. One Community Center:
 

- Shwaikeh Village-Tulkarem District 
(4D-006-23)
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C. One Aopss Road:
 

- Khirhat 'Trzaikiyyeh Villaze-Hebron District 
(UD-O06-35)
 

D. nne Tnterinr Streets:
 

- Rtr.1qn \/I Iqe-.TenIn PJPtrIct (D-806-36) 

In the following pages are found Individual reports 
including Itemizations of expenditures and photo with 
captions for each of the five completed sub-projects.

Vil]agers cooperated well with CRS/JWB and expressed 
a
 
good sense of responsibility despite the critical
 
conditions in the Occupied Tprritories. They donated
 
pieces of land, walls and 
corners whenever necessary
 
for the benefit of the sub-projects.
 

The other six sub-projects are on-going (Table 2 & Map
 
1) and they involve:
 

A. Two Electrification Systems:
 

- Dair Abu Da'if Village-Jenin District 
(QD-006-46) 

- Bait Qed Village-Jenin District (D-6-7)
 

B. Two Agricultural Access Roads:
 

- Surda-EI-Salamlyyeh Housing ProJect-Ramallah
 
District (UD-006-30b)
 

- Bait 'Inan Village-Ramallah District
 
(4D-006-44)
 

C. Two Interior Streets:
 

- Till Village-Nablus District (D-M06-27)
 
- Jeet Village-Tulkarem District (LD-006-12)
 

In the following pages are found individual reports on
 
each of these six sub-projects.
 

Nine other sub-projects are committed and awaiting the
 
approval of the Military Authorities (Table 4 & Map 2).
 
Six of these nine are in Gaza Strip and the other three
 
are in the West Bank. Most of Gaza sub-projects were
 
submitted to the Occupation Authorities in June 1987.
 
CRS./JWB approached the Social Affairs Department in
 



Gaza several times to fix dates for signing the agree
ments. The current unrest particularly in Gaza, has
 
been a factor in the delay of sub-project agreements.
 
While the GOT Civil Administration in Gaza assures
 
CRS,/JWB that no problems are being encountered, bureau
cratic impediments to the signing appear to be many.
 

Villagers continule to approach CRS./JWB asking for
 
sub-projects, in particular paved access roads and
 
interior streets, construction and electrification
 
systems. CRS is the only voluntary organization in the
 
West Bank and Gaza Strip involved in such sub-projects.
 

A separate report on the Increased Agricultural
 
Production program is being sent with this Semi-Annual
 
Progress Report.
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PROGR!AM BACKGROUIND 

This is the third AID Grant for Infrestructural
 
Developmenr In which CRS/JWB has been involved. 

The first AID Grant sipporting infrastructura] 
activities in the West Bank and Gaza Strip w&s entitled 
AID/NESA-G-118l under which 411 sub-projects were 
implemented at a cost of $627,656. The sub-projects 
consisted of: 

a. 7 Access Roads
 
b. 5 Agricultural Roads
 
C. 7 Interior Streets 
d. 7 Water Systems
 
e. 3 Health Clinics
 
f. 7 Community Centers
 
g. 5 Primary Schools
 
h. 1 Poultry
 
1. 1 Drinking Water Storage
 
J. 1 Equipment for a Vocational Training Center
 

These sub-projects were implemented between June 1975
 
and September 1979.
 

The Second AID Grant supporting infrastructural activi
ties in the West Bank and Gaza Strip was entitled
 
ATD,/NE-G-1650. tTnder this Grant 51 sub-projects were
 
implemented in the period between August 1979 and
 
September 1984. and $2.152.387 was expended. The
 
sub-projects consisted of:
 

a. 7 Access Roads
 
b. 3 Agricultural Roads
 
c. 6 Interior Streets
 
d. 6 Water Systems
 
e. 3 Health Clinics
 
f. 6 Community Centers
 
C. 7 Primary Schools
 
h. 5 Electrification Systems
 
1. Vocational Training Equipment
 
J. 3 Agricultural Machinery
 
k. 1 Vocational Training Workshops.
 

GA/1nb
 



EVAL.U.1ATION /RECOMMENDATION
 

A typical sub-project has 	a significant effect on the
 

welfare and livelihood of 	the village it serves. Marah
 

Pabqh sub-project (bD-006-15) was completed on 30 April
 

1986. The Final Report on this suh-project was submitt

ed in the Thita Semi Annual Progress Report. The 

sub-project involved asphalting a 2.70 km long by 3 

meters wide access road linking Marah Rabah with the
 

main road. During a visit made by CRS,/JWB RD personnel
 

to this typical village early this year, villagers
 

reported important facts aboiit the benefits that the
 

road brought to the village. In the following list.
 

the positive effects of this sub-project on the village
 

are evident:
 

IN APPI! l A 	 IN FEBRIJAPY 'qRq 

p[rnp( SIP-PPfJFUT 	 AFTEP SI.Ip-PP-nqrT 
IMPL[MENTATTON 	 IMPEMINTATInN 

1ouse; invi~jau 79 	 99 

Shop invillage No shops in the Two shops
 
village opened
 

on the 5ides
 

of the new road
 

Coltivated land 	 500 dunums 289P dunums planted 

Some of the dictant hy 15 farmers. 

agriculturfl land Villagers grow 
were left unrpltivated olives and almonds
 
as villagers had in l80 dunums and
 
to walk hours to reach wheat and barley in
 

these land. the rest 	of the land.
 

Average Family Income 	 ID 25/month JD 191/month 

6
Privatp vehicles 


Pihlic Transportation 	 No buses served Two buses mahe
 
the village. Villagers several trips to
 

had to walk for at 	 the village daily,
 

least one holr to 	 Villagers can reach
 

reach the neighbouring the neighbouring
 

village, 	 village within minutes
 



INAPP11 q'-8 'qi3
INF[PtIIAPY C 
B[rnp[ St.IF-PPO][CT AFTEP SUIP-PPOJCT 

DIE[NThTT~IO TMPIWMFNTATTlN 

Vj!1berc wnrkijraJ G 

CFS/J WB wil retain the sprvices of a ConsuItant, Dr. 
Atif Alrawnih from the Department of Economics In An-
Najah 11niversityto gather information in 26 villages 
regarding the economic Impact of infrastructure 
projects implemented by Catholic Relief Services in 
those villages. The villages are distributed as 
follows: 

Jenin District : 10 
Hebron District: 11 
Bethlehem District: 4 
Jericho District: I 

This survey will start in May 1988, and is expected to
 
last one month. The findings of the survey will be
 
submitted in our next Semi-Annual Progress Report.
 

CRS./JWB recommends additional funding for
 
infarastructure projects in the West Bank and Gaza
 
Strip. The 95 completed sub-projects under the
 
previously implemented AID Grants AID/NESA-G-18L4 and
 
AID/NE-G-1650 covered only 86 villages out of more than
 
500 villages in the West Bank and Gaza Strip. Most of
 
the 86 villages still lack essential services and
 
facilities. To date, 51 villages have applied to
 
CRS/JWB for infrastructure projects and are on the
 
waiting list.
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BIIDGET EXPFNDITIJPE STATEMENT 

PF'GRAM: 
MONTH 

JEF'LISALEM, WEST 
MARC:H I':F: 

SANK & GAZA STF'IP 

6 R A N T APPROVED BUDGET 
FROM 93/14/1985 
TO .03/14/1988 

us_$ 

BUDGET [XPENDITLIRE 
TO DATE 

us_ 

BALANCE 

us_$ 

1.INFRASTRUCTURAL DEVELOPMENT 11862,258.18 1,263,642.67 598,667.33 

2.PROJECT SUPERVISION 537,468.88 127,8q1.15 

a.Salaries 
b.Travel 
c.Non-Expendable 
d.Direct Costs 
e.Office Rent 
4 Utilities 

$ 369,968.00 
78,909.99 
49,589.90 
18,50.00 
21,5890,8 

368,885.98 
78,893.25 
21,177.99 
23,748.40 
16,871.23 

3.INCREASED AGRICULTURAL 
PRODUCTIVITY 314,316.96 175,327.25 128,972.75 

A- euA, KUSrNESS ENTER-
PRISE DEVELOPMENT 76,186.0 21,66d.75 54,335.25 

5.CONSULTATIVE, EVALUATIVE 
I MONITORING 59,841.88 1,434,16 048466.84 

TOTAL 2,839,859.89 1,871,645.68 q59,213.32 
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INFRASTRUCTURE DFVELOnPMFNT (APRIL 1Q88)
 

Total Amended AID Funding from
 
3 April 1985 to 3 April 1988
 
(First. Second and Third Years'
 
Budgets) 
 1,862,250.00
 

LESS:
 

Completed: 33 Sub-Projects
 
(US $ Spent) * 1,298,779.01
 

Ongoing: 6 Sub-Projects
 
(US $ Spent or committed) 230,2LI7.0
 

Committed Awaiting Approval:
 
9 Sub-Projects
 
(US $ Committed) 299,822.00
 

TOTAL 
 1,828,848. 01 

Balance 
 33,1101.99
 

This amount includes the balance of Khirbat "Irzaiklyyeh Access Road
 
(4D-006-35). This Eub-project was completed in March 1988 but the
 

i t"6s paid in April 19A8.
 

GA./lnb
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TABLE '' 

.:.. , .....i. . , : . .COMPLETED SUBO-P OECTS 
' " ,i!i " (AP['ll 1'85.-- APPIL P88S) _ 

Irr 
N.,. 
IS 

VILL 
3J. ifl, 

' 
T NO., 

IND OF 
PR iECT 

TOTAL 
F:OST I 

CS 
SHPE $HA,'E 

VILLAf " BENEFICIARIES 
" (P[RSONS) 

-.t e,/A Ii jB2;., nr,terior 6 ,09.d2.7.d- , du 

r.fr , , (tr, (4 d. (5,rr 

SijeI!as=I~ .ater Waha 116 ,797, 13 57,526.,27 5 18 ,86 3509 

ZataraBett1 sa 0(6) CoaMunity 

Center 
. .. 

(5.71)%I. 
09,,9. 10.021",3 2 

( 

Ktairet/Jerin (7) -lectrifica- 91,829.99 45,669O 46,374.99 199 

E]-H3 siiet, pr,ir,9") Access 
Poad 

76,286.63 44 111.d,3 
(57,8. ' 

-217,99 
(2.2) 

79 

TaI'rI!epir, (19) [lectrifirc-

tior, 

72 ,d9.99 

. 

d3489, 99 

(691) 

29,994.89 

(9V 

790 

NahhaIit/Bethlhee,(Il 

Kufor Kaddu~iTulkarem (I2) 

Agricultural 

Road 

Water. 

Syste m 

5r3,17. d 

106,253.9d 

31,7931.86 

(69) 

"52,796.23 

(591) 

21,223.57 

(491) 

53,457.71 

(5). 

1599 

3900 

JeetWTularea (13) Water 
System 

55,3.1ql.85 31 816.25 
(57.d%) 

23,575.69 
(42,6%) 

1509 

Hu.-'Bet Ietec (I ) Primarv 

_School 

d2,647,85 19501,4 

(ds.7% 

23d6,dd 

(5d,3:) 

399 

Mlarah Rabah/Bet, eheI(15) Access 

Road 

52,998.06 31,224.49 

(60%) 

29,873.57 

(49%) 

1889 

Bait 1!lmar/Hebi.on (16) Agricultural. 

Road 

80,938.99 4434,99 

(591) 

9,5 4,99 

(59) 

890 

Bani Nl'aia [I-JIdaiseh/ 
Helbron (171 

Agricultural 
Road 

69,763.77 36,342.79 
(60) 

24,421.97 
(40%) 

680 

Raqal ebro. ( ) 9 Electrifica-

tion 
9R$7574 59,179.37 "39,572.37 

(691)(9) 
490 

ElNIureq ElKou/ 
Hebron (20) 

Ilectritica-
toi .on.) 

120,798,d5 71,'667.79 49,1122.66 
(4%) 

1690 

~ w~J~j. ~BEST AVAIL~APLE COPY, 



TABLE '2'(Cort. ) 
.1M
:, V LrM: 


NAME VItLA'., 
STICN I-P:r1Er T N;7. i: 


iPtjir "Nt' 

a ICt F I. 

Ha~l-1'jc. EI-Taht /
ht 


Hetror ( 5 


'Attil/Toilae (2 


B; t khirt.; t °' aI Ba r t 9n~r 

Jer i. :) 

E "h1 yOqk h,'f t.r or, ("_ 

SJrda-Paddana!Pae llaI, 


[I-Stawawrer,/Bethltp. (3)I 


1if/W hrA. 

wljwr~ia N~i lit 

Shu'at, Mosar/ Heror, (14) 


,irbat 'Irzaikiyyeh/ 


Hebron ()9 )oad 


,Jr)nll~n~r, (TI 

Kasra/Nablus (t7i 


Or "" 

P'iM2T (1T ; 


P.m.r.d..... 7N 


ter 

Interior 


Streets 


o 


treets 


Inter 1r 
Streets 


Access 


AgricuItural 

Road 


Prisary 

School 


fit0 -Pait 

n 


flectrifica-

tion 


Access 


Interior 


Streets 


lpctrifica-


tion 


;r:F1 


IIIl,d65. 

I,32.00 

,15 BB 

454 .B 


57,676.00 


69,739,90 

5""~l90 

127,543.57 


71,265.73 


q2,6ll.94 


182,279,34 


S £IS$ 

, 


I;7~.72J,C,.d 

,Cq.; 

,
 

75,id'.si 

ILdl 

C, 

7:',,. 

(,B 


.
 

32,825.00 

(571) 


d5,325. 


(65%) 


9229 

72,238.68 

(5791 


6,221,73 
(65) 


38,7..31 


(42%) 


50,371.57 


(dq%) 


"
 

VILLAGE BENErlCIAEt
 
... $ "3 


16 ,1 2 PE .10 

Ib12 

7 .1 , 

7,6M.@5
 

d. ,36.B@8500 

(56% 

7 18 .5S 'Wo,,.5 


(
 

3907 50 
(5%)
 

1610.00 370
 

24,851.9B 50
 
(43%
 

2,414,00 29B
 

(35"
 

L9,789. 8000 
(,.51 

55,30d.8q 2700
 
(43%)
 

25,044.69 990 

(35%) 

57 69
 

(58%1
 

51,997.81 490
 

(51%)
 

BEST AVAILABLE COPY
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T ',NA I qip sLI. 

". , ; . . -p ;> , T N i . +,' i. . 

Street'. 

-  -

pa It (r,ap,/Raallah, (d.l 

Str et; 

Aoricultoral 

Road 

AB5grl7 a0 ,2"85.@0 40!28. 0[g 

Dair Abu Da'if/Jenir, (46' Electrifica-
tion 

11S,248.8 6;,584.B d664.B 50 

Bait ad/lJerin (47) Electrifica-
U on 

d5,-33,@1 27,182.9 18,121.19 889 

GA/BIA A 

BEST AVAILABLE COH'
 



TABLE 4' 

L-PFJETS AOMMITTED 4 AWAITING APPFOVAL 

NAME OF EPLAG4AD C VI'1JL...M, BENEFICIAPIES 

LOCATfIlN H; -P'Oi1'7T NOI PPNEfT COST SSHAPE $ SHAPE $ (PESANS) 
........................................................................................................... 

4~A ~~~~rr~ r 1 10,0 E 

A.r 1 -, 11, '. dO -7..0 74, 0b50 

Access PC-ad 

Ha nIrir, u /Ga I; a qr icu 1t,,,r 

Access Po d 

75 ,049.@18 .)7,52d .5P 7 5 ,.{ 5 

I-bat Al-.Ir, alrni ;'3fat, (41I Eler.trifica-

t or, 

99 16_2,@@ 15,081.08 'd5,081,00 2500 

A' Salaw ImDhair/ 

D e' I-B 

Agricijltral r@B 380.0d65 

. 14372 

o.,d6. ro 

1437BB 

i 

70 

Khrdat Al-'Adas/Rafah (45) [lectrifica-
t i or, 

I,7W19.@,-- 1977 

'11Lasafih/Hpbron (d8) Access 
Road 

43,788.88 28,462.80 15,326.08 1590 

M tr,i' AqI.-A ivet,/ 
Pettlere,e- I 

o mwr, t v 
erter 

72,%2.@9 4o,5-7.00 29,025 1 OR 6000 

Bait 'Aara/Hehron (59) Primary 
School 

89,968.81 48,834.88 dl,83d.00 2998 

GA/Inb
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Nine Sub-Projects 

ApprovalI 

Committed & Awaiting ' 
'ill 06- 1, 

"" 
Y

-

Si, in Gaza Strip (38,39,40,41,43,45) 
AIFSe 

, 

of 

1 7 

0. 

Three in Lhe West Bank (48,49,50) . 

MASHRU' AL AZARIYYEH (49) ' 

'ItMLASAFIH (48) . ,A 

BAIT 'AMRA (50) 

BAi HANNUN 40) 

,ARAI 1A (39) 

AL SALQAWI (43) \, .. . .. '. 
rdl 

ABASAN (38) 

rH i R:A] 

A-AD"A" 

(45) 

IZB5AT AL-

(41) " 

"I-. 

", 
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SHWAIKEH COMMUNITY CENTER (LD-006-23)-TUIKAREM DISTRICT
 

FINAL REPORT
 

DATE SUBMITTED : 24 JUNE 1986
 

DATE OF AGREEMENT : 21 AUGUST 1986
 

PROJECT STARTED ON : 01 OCTOBER 1986
 

PROJECT COMPLETED ON : 09 NOVEMBER 1987
 

TOTAL COST : US $ 81.122.67
 

CRS SHARE (49.9%) : US $ 40,467.37
 

VILLAGE SHARE (50.1%): US $ 40.645.30
 

VILLAGE POPULATION : 5.250
 

This sub-project provided Shwaikeh village in Tulkarem District with
 
a Community Center of about 345 m2 to house the activities of the
 
Village and the Charitable Society. The center consists of ten rooms,
 
corridor, entrance, staircase, W.C. units and a kitchen. Villagers
 
started using the center in November 1987 immediately after its comple
tion. The out-patient health clinic and the kindergarten class which
 
were located in rented rooms were transferred to the center. The
 
current activities held in the center are the typing, knitting, sewing
 
and health education courses. These courses were held in rooms
 
scattered throughout the village. The Charitable Society added to its
 
activities a literacy class in which 26 villagers are enrolled.
 
Shwaikeh villagers are planning to introducc other services and
 
activities to the center whenever the situation in the West Bank
 
permits.
 

GA/lnb
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HWAIKEH COMMUNITY CENTER (bD-006-23), TULKAREM DISTRICT
 

ITEMIZATION OF EXPENDITURES
 

I T E M 


Building Stones 

Cement 

Cement Blocks 

White Cement Blocks 

Roofing Iron 

Sand 

Mixed Gravel 

Powdered Gravel 

Rough Stones 

Concrete 

Water 

Bulldozer 

Excavator 

Dumps 

Glass 

Water Reservoirs 

Iron Stands 

1,/2" pipes 

41" pipes 


Wooden Doors 

Iron Doors 

Iron Window Screens 

Railings 

Aluminium Windows 

Sills (for windows & stairs) 

Stone Sills (for wall) 

Aluminium (for Kitchen
 
Cupboard) 

Leakage Resistant 

Electric Parts 

Drainage System 

Sanitary and kitchen Units 

Cesspool 

Leveling site 

Mason 


QUANTITY 	 TOTAL (NIS)
 

1320 m 9,093.08
 
82 tons 11,752.92
 
6335 2,93LL.68
 
99 m 8,309.00
 
12500 kg 10,025.60
 
25 loads 2.875.20
 
22 loads 3,3/8.60
 
8 m3 682.00
 
3 loads 391.37
 
63 m3 5.719.50
 
3 loads 37.89
 
7 days 2,269.00
 
6 hrs. 300.00
 
50 loads 1,146.60
 
9 m 38h 75
 
4 152. 00
 
4 232.00
 
65 m 329.00
 
20 m 101.00
 
22 	 ,o010.25
 
13 m 	 2.185.25
 
37.50 m 1.687.50
 
23 m 904.00
 
36 m2 4,622.95
 
52 m2 1.524.06
 
22 m 319.80
 

5.50 m 	 l12. 50
 
18 	gallons h50-0
 

2, 196.63
 
320. 2
 

2,72h.00
 
57L m2 	 2,415.75
 
(by Job) 	 505.20
 
396 m2 	 16,079.60
 

http:16,079.60
http:2,415.75
http:2,72h.00
http:1.524.06
http:4,622.95
http:1.687.50
http:2.185.25
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I T E M QUANTITY TOTAL (NIS)
 

Electrician 
 23.50 pts. 1,155.00
 
Pointing 
 273.50 m2 1,1b8.L0

Ti-les 
 485 m 6.863.00
 
Tiling 180 m2 2.929.60
 
Plastering 
 1668 m2 3,203.92
 
Painting & Whitewashing:
 
a. materials 
 2,083.00
 
b. work (by agreement) 2,093.70
 
Plumber 
 32 pts 1,280.00
 
Constructing edge over roof 50 m 
 488.00
 
Constructing wall 
 L0 m 500.00
 
Night Guard (for materials
 
& tools) 
 2.536.00 
Labourers' Wages * 32 days 832.60
 
Miscellaneous 
 339. 12
 

GRAND TOTAL 
 NIS 125,327.18
 

* Labourers' Wages were charged to the village. 

TOTAL COST US $ 81,112.67 = NIS 125,327.18
 

CRS SHARE 49.9% 
 : US $ 40,h67.37 = NIS 64,420.17
 

VILLAGE SHARE 50.1Y : US $ 40.65.30 = NIS 60,907.01
 

GA/inb
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SHWAIKEH COMMUNITY CENTER (4D-0O6-23)-TULKAREM DISTRICT
 

K..
 

;W1
 

3hwaikeh Community Center consists of 
ten rooms, corridor-, entrance, stairase, W.C. units and a kitchen. The Center is 
about 3h'5 m2. In photo
ibove CRS,/OWB architect Mr. 
D. Abu Judom is seen discussing with village
!ommittee the construction plan. In 
photo below CRS/JWB RD Program
upervisor Mr. I. 
Barakat visits the completed center. 
 The center houses
:he 'activities 
of the village and the Charitable Society.
 

-V 



The tyrin course whi ch was trAn!f erred from Fin inadequate rented room 
to the new r!'nre1r.. 

"'' 

The Charitable Society added 8 literacy class 
to its Bctivities in

which 
26 v~llage women re enrolled.
 



VilIe women wei hi n the:i chiIdr, en dur-ino one of the hpeilth
eduecitioon, e1, hel(d Fit the Center. 

The well equipped out-patient health clinic in Thethe. new Center. 

doctor vJsits 
the clinic twice weekly.
 



-i'T PRAT ' TRATKIYYFH ACC'P.S RAF)( ( -)-HEFiP-N [T.TF T(T 

PTNAI RFPO)RT 

DATF qSUBM'rTErD o3 nF-FrBEP 19,96 

rATF CIF ACGPFFMFNT 31 AIh',hSFT I O87 

SP:IF.T STARTErD ON 13 FEBRUIARY I1988 

PRO,.,ET C(rMPLETED ON: 01 APRTT. 1988 

TOTAT COrST : UTS $ 71, 265.73 

CRS SHAPE (650,0 : ITS $ 16,2?I.73 

VTI.T A(F SHARE (35%) : I1S $ P5,C31jl. 

VTLI.A(F POPIULATION 900 

This suh-project was submitted to the Authorities on 28 October 1986.
 
The agreement was signed after more than ten months delay on
 
31 August 1987. Under this sub-project, the 2.50 km long by 6 m wide
 

A- -- rl 1-1djne to Khirbat 'Irzaikiyyeh village in Hebron District
 
was widenod, cleared and leveled. A length of 1.7e km and a width
 
of 3.?P mpters was asphaltedt 

Thip road al so gives vi 11 Aer.q access to their ari cul tliral land. 
Some of this land remailned uncultivated due to its distant location 
and the lack of a suitable road leading to it. Now villagers are 
planning to cultivate this land. 

Khrbat 'Trzaikiyyeh now has a proper access road leading the village
to 

and to its fields. Villagers' life remains difficult, however as they
 
still lack essential services and facillties such as health c.linic,
 
postal services, electricity and water system.
 

GA,/Inb
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VHTPRAT 'IRZAIKIYYEP AC'rEJi-e ROAD (LD-006-35), HEBRON DISTRICT
 

ITEMIZATION OF EXPENDITURES
 

I T E M QUANTITY TOTAL (NIS) 

Mixed '3ravel 36A loads 31,025.00 

Ashsl' Mixtupe 710 Tons 47.871 .75 

Dump 
 242 Loads 8.470-00 

Excavator 
 19 days 11,664.25 

Bulldozer 
 24 days 9,118.00
 

Grader 
 1 day 600.00
 

Rolling Machine 
 1 day 100.00
 

Labourers' Wages 
 46 days 1,610.00
 
GRAND TOTAL 
 NIS 110,759.00
 

TOTAL COST 
 US $ 71,265.73 = NIS 110,759.00
 

CRS SHARE 65% 
 US $ 46,221.73 = NIS 71,966.75
 

VILLAGE SHARE 35% US $ 25.044.00 = NIS 38,792.00
 

GA/Inb
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Photo shows the head of Khirbat 'Irzalkiyyeh village committee supervising
work during the opening stage of the donkey-path access road leadine-to the

village. The road was 2.50 km long 
and only a few meters wide, and Jmpass
able to wheeled vehicles. 

The asphalting stage of the same part of the road seen In photo above. This 
Part leads to village fields. The access road is 6 m wide. A length of 
1.70 km and a width of 3.20 m was esphatled. 

le v 
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Another section of 
the aees troed 1edin to the village.
 

l '..:&.. 

-

The same 

cleared, 

it. 

. 

section of the road seen 

leveled and asphalted. 

above after 

Now vehicles 

belng 

can 

- . . ... 

wldened. 

easily 

,* -

use 

. . 



BURQIN INTERIOR STREETS (LD-oo6-36)-JENIN DISTRICT
 

FINAL REPORT
 

DATE SUBMITTEr: 
 19 MARCH 1987
 

DATE OF AGREEMENT 
 21 MAY 1987
 

PROJECT STARTED nN 
 20 AUGUST 1987
 

PROJECT COMPLETED ON: 09 MOVEMBER 1987
 

TOTAL COST 
 US $ 92,611.0o
 

CRS SHARE (42%) : US $ 38,725.81
 

VILLAGE SHARE (58%) US $ 53,885.23
 

VILLAGE POPULATION : 6,o00
 

This sub-project provided Burqin Village in Jenin 
District with
interior streets. The rocky and narrow 3 km long streets by an average

of 6 meters wide were cleared, widened and asphalted to a width of
 
3 meters.
 

As 
somp of the lanes were very narrow, villagers donated parts of

their property for the projected streets. 
 The village committee had
 
some difficulties convincing villagers to 
do so, but through neQotia
tion the committee prevailed.
 

Only weeks after the completion of the streets, 
some villagers

constructed shops on 
the sides of 
one of the newly widened and
 
asphalted interior streets.
 

GA,/inb
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BURQIN INTERIOR STREETS (WD-006-36), JENIN DISTRICT
 

ITEMIZATION OF EXPENDITURES
 

I T E M 
 QUANTITY 
 TOTAL (NIS)
 

Asp lt Mixture 
 6020 Tons 
 61,217.00
 

Mixed Gravel 
 1133 Tons 
 77,373.00
 

Excavator 
 95 hrs 
 8,683.80
 
GRAND TOTAL 
 NIS 17,273.80
 

TOTAL COST 
 : US $ 92,611.04 
 = NIS 1a7,273.80
 

CRS SHARE (42%) 
 : US $ 38,725.81 = NIS 
 61,512.00
 

VILLAGE SHARE (589): 
US $ 53,885.23 
 = NIS 85,731.80
 

GA/inb
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BURQIN INTERIOR STREETS (LD-006-36)-JENIN DISTRICT
 

lai
 

V,r x , 

CFS!/JWB Field Siuperv1sor Mr. I. Sa'adeh inspecting work during the opening
 
of one of the narrow interior streets in BurQin.
 

The same street shown above after being asphalted. Under this sub-project
 
the 3 km lone interior streets in the village were widened, cleared and 
asphalted to a width of 3 meters. Vehicles now circulate easily in the 
village. 



y~ 0; 
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SAn excavator widening another narrow street in Burgin 

'7 

, ,. 

'2 

The asphalting stage in 
one of the interior streets.
 



FKA:-:PA ELECTF'TFITCATIO)N e":Yc:TEM ( IiD-')6 -NARU f'TRICT 

FINAL, REPrPT 

DATE STIBMTTrED 23 MARCH 1_9A7 

DATE (-)F AGREEMENT 07 MAY 19R7 

FP,",JTA , R r -N 2 F INF 09,7 

P.,K-JE1T ',-MPLETFD 1-N: 2-4 DECFMBEP 1987 

TOTAl, COST ITS $ 30P, 279. 34. 

CRS SHARE (490/) US $ 50,371.53 

VILLAGE SHARE (51%') US $ 51,907.81 

VILLAGE POPULATInN 11, 00 

This sub-project provided Kasr8 village in Nablus District with an 
electrical distrihution hoard, an electrical transmission tower and a 
main internal electrical network consisting of 240 wooden poles 
distributed throughout the village. A special room was erected for the 
distribution board. Villagers donated the piece of land where the room 
and the tower are located. They fenced this land for security 
purposes. Kasra is still not connected with the main line of the West 
Bank Electricity, though vlla]8ers paid the neccessary fees for this 
purpose. But as electrlcity has recently reached a neighbouring 
settlement, Kasra villaigers expect to enjoy electricity soon as they 
were promised by the Power Officer. 

Electricity is now available in the village through a used electrical
 
generator which the villagers bought with their own resources. Some
 
villagers started iising electrical ovens for baking. Electric lights,
 
television sets and refrigerators are now available in almost every 
house In the village. This is the first Rub-project implemented in the 
village which remains without interior streets, market roads, water' 
system and health clinic. 

GA /I n' 
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KAORA ELECTRIFICATION 0YTEM (1D- 06-37 ), NABLUO [IS3TRICT 

ITEMIZATION OF EXPENDITURES
 

I T E M 
 QUANTITY 	 TOTAL (NIS)
 

1. 	ELECTRICAL NETWORK
 

Transmission Tower 
 1 
 1.4I6.00

Distribution Board 
 1 
 6,700.00

Central Earth 


2,500.00

Conductors 
 1915 
 2, 264.00
Cables 
 875 m 
 9.086.00
 
Alumini r Tapes 
 600 	 iaa6.oo
 
Earth Sets 60 
 5.7811.00
Screws 
 3300 
 1,176.o0

Brackets 
 l 5 
 2,0148.50

Insulators 
 2000 
 4, 473.40
U-Shaped 
 14 00 
 1,69h.00

Iron Rods 
 1000 
 5,219.60

Galvanized Fingers 
 1700 
 816.oo
Steel Wires 
 2700 
m 	 4,635.00
Aluminium Wires 45/20/25 
 8900 kg 	 34,194.00

Aluminium Wires 95/50/25 
 7500 m 
 6,120.00
Wooden Poles 
 2140 
 35,603.50

Street lamps 
 120 
 8,676.00

Engineer 
 (by agreement) 3,898.00

Electrician 


17,198.60
 

Sub Total 

155,278.60
 

2. 	DISTRIBUTION BOARD'S ROOM
 

Cement 
 135 bags 	 1,037.00
Steel 
 880 ke 
 961.50

Powdered Gravel 
 5 	loads 
 1,336.50

niixeu uravel 
 1 load 
 99.00
Mason 
 (by agreement) 1,185.O0

Plastering & Painting 
 (by agreement) 
 81i.50
Doors 
 2 
 495.00
Windows 
 2 
 148.50
 

Sub-Total 

6,ao1.oo
 

Grand Total 
 NIS 161,682.60
 

TOTAL COST: $ 102,279.34 = NIS 161,682.60
 

CRS SHARE 49%: $ 50,371.53 = NIS 79.254.50
 

VILLAGE SHARE 51%: 
 $ 51,907.81 = NIS 82,428.10
 

GA/lnb
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KASRA ELECTRIFICATION SYSTEM (UD-006-37)-NABLIS DISTRICT
 

This aib-proJect provided Kasra Village with an electriceal 
distribution board, an electrical transmission tower and a 
main internal electrical network consisting of 240 wooden 
poles distributed throughout the village. 

The A 
distribution . 
board 

The 'trans
mission tower
 
and the dis
tribution
 
board's room.
 



EMIL,
 

J'J
 

OM- i - --

Part of KasrA villaze before installine the electrical
 
network (above) and the same part after the net was
 
completed (below).
 



Some of the 240 wooden poles distributed throughout the
 
village are seen in this photo.
 

The electrician inspecting the used generator which the
 
villagers bought with their own resources, awaiting the
 
authorities approval to connect village with the main line.
 

L-~
 



Electric lights, television sets and refrigerators are now
 
available In almost every house in the vlllage. Some
 
villagers started using electrical ovens for baking.
 



SHU'AB MUGMAR ELECTRIFICATION SYSTEM (4D-oo6-34)-HEBRON DISTRICT
 

FINAL REPORT
 

DATE SUBMITTED : 28 NOVEMBER 1986
 

DATE nF AGREEMENT 03 MARCH 1987
 

PROJECT STARTED ON : 16 MARCH 1987
 

PROJECT COMPLETED ON: 17 MARCH 1988
 

TOTAL COST . US $ 127,53.57 

CRS SHARE (57%) : US $ 72,238.68
 

VILLAGE SHARE (43%) : US $ 55,304.89
 

VILLAGE POPULATION 2,700
 

This sub-project provided Shu'ab Musmar and five surrounding khirabs
 
(small villages) in Hebron District with an internal electrical
 
network throughout the villages. The five khirabs are Ei-Dwair, 'Ihraiz
 
Zif. El-Fahjih and Khillat Ghnaim. Two transmission towers and more
 
than 300 poles were installed throughout the six villages. Due to the
 
current unrest the implemented network is still not connected with the
 
main line of the West Bank Electricity, but villagers expect to
 
enjoy electricity soon as promised by the Power Officer. A total of
 
2,700 persons living in the above mentioned villages will benefit from
 
this sub-project. Shu'ab Musmar and the five villages remain
 
without water system, paved interior streets, health clinics and
 
schools. Villagers do not expect to implement any of the above
 
projects in the foreseeable future due to the difficult financial
 
conditions in the Occupied Territories.
 

'GA/lnb
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----------------------------- ------------ ------------

RHI'AP MU:MPR ELECTIFICATION SYSTEN (MD-006-3L), HEBRON DISTRICT 

ITEMIZATION OF EXPENDITURES
 

I T E M QUANTITY TOTAL (NIS)
 

Transmission Tower 2 4,000.00
 
Wooden Poles (30m) ill 21,597.90
 
Woodern Poles (A.50 m) 230 33,269.A8
 
Iron Rods 960 a,025.00 
Conductors 2857 9,945.25
 
U_Shaped 1000 3,750.00
 
Cups 3500 4,950.00
 
Bridges 566 11,530.00
 
Brackets 25 3,312.50
 
Wires 9700 m 16,060.00
 
Street Lamps 150 13,500.00
 
Line Tape 1750 m 3,100.00
 
Aluminium Rods 27 Tons 18,273.20
 
Galvanized Fingers 2449 2.LU9.00
 
Screws 6540 9,500.00
 
Insulators 
 375 1.225.00
 
Numbers for Wooden Poles L60 5,290.00
 
Electrician (by agreement) 13,900.00
 
Digging holes for poles (by agreement) 17,813.22
 
Constructing Room for
 
Distribution Board (by work) 4,020.00
 

GRAND TOTAL NIS 201,510.95
 

TOTAL COST : US $ 127,543.57 = NIS 201,510.95
 

CRS SHARE 57% : US $ 72,238.68 = NIS 114,112.98
 

VILLAGE SHARE : US $ 55,304.89 = NIS 87,397.97
 

GA/inb
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SHU'AB MUSMAR ELECTRIFICATION SYSTEM-(hD-006-3h)-HEBRON DISTRICT
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This Eub-proJect prcvjded 
Shu'ab Mu'mpr and five
 
Yhirabs (small vil]azeP) 
with nn internal elctri cal 
network consisting of two
 e
e
transmission towersit theevsmop1n 

Eo~ and more 
t ' n ise s t 
than 300 wooden poles dis-

Photos show prart of the completed .. 
network. 
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0N-G()I N(4 I'-TIDB- E7TOPPO.-


1- TILL INTERIOR STREETS (1D-006-27)-NABLUS DISTRICT
 

SECOND REPORT
 

Sub-Project ,esor.iption: Widening, e.earing, leveling and 
asphilt~ng Interior streets about 2.85 km by an average of i m 

wide. Asphatling will cover 3 m of the width of the street.s. 

DATE SUBMITTED : 24 JUNF 1986
 

ESTTMATED CnST : S, $ 9L. 725
 

CRS SHARE (40% : US $ 37,890
 

VILLAGE SHAPF (6o°4): US $ 56,835
 

VILLAGE POPULATION : ,.000
 

DATE OF AGREEMENT : 17 AUGUST 1987
 

WORK BEGAN : 28 DECEMBER 1987
 

EXP.CnMPLETION DATE: APRIL 1988
 

2- EL SALAMIYYEH ACCESS ROAD (4D-006-30 B)-RAMALLAH DISTRICT
 

FIRST REPORT
 

Sub-Project Description; Opening, clearing, leveling and
 
asphaltinZ an access road about 750 m long by 6 m wide.
 
Apnhating will cover only 3 m of the width of the road.
 

DATE SUBMITTED : 21 JULY 1986
 

ESTIMATED COST : US $ 26.563
 

CRS SHARE (60%) : US $ 15.938
 

VILLAGE SHARE (40%): US $ 10,625
 

VILLAGE POPULATION : 230
 

DATE OF AGREEMENT : 30 NOVEMBER 1987
 

WORK BEGAN : FEBRUARY 1988
 

EXP.COMPLETION DATE: APRIL 19A8
 



3- JEET INTEFRIOR TEET? (LD- 06-b?)-TULKAREM DISTRICT
 

FIRST REPORT
 

Sub-Project Description: Widening, clearing, leveling and
 
asphAlting Interior streets 2 km long by 3.25 m wide.
 

DATE SUBMITTED : 22 JULY 19A7
 

ESTIMATED COST : US $ 80,736
 

CRS SHARE (50%) US $ 4o,368
 

VILLAGE SHARE (50%) US $ 40,368
 

VILLAGE POPULATION 1,500
 

DATE OF AGREEMENT 17 NOVEMBER 1987
 

EXP COMPLETION DATE : JULY 1988
 

Work has not yet started due to local unrest during the
 
uprising in the the Occupied Territories. Implementation is
 
expected to start soon.
 

4- BAIT 'INAN AGRICULTURAL ROAD (QD-oo6-L4)-RAMALLAHDISTRICT
 

FIRST REPORT
 

Sub-Project Description: Widening, clearing and leveling an
 
existing agricultiral road 3.50 km long by 5 m wide and asphalt
ing a portion of 2 km by 3 m of the road.
 

DATE SUBMITTED : 22 JULY 1987
 

ESTIMATED COST : US $ 80,570
 

CRS SHARE (50%) : US $ 10,285
 

VILLAGE SHARE (50%) : US $ 40.285
 

VILLAGE POPULATION : 3,000
 

DATE OF AGREEMENT : 30 NOVEMBER 1987
 

EXP.COMPLETION DATE : JUNE 1988
 

Work has not yet started awaiting the Planning Depavtment
 
measurements of the road sides.
 



5- DAIF ABU DA'TF EIECTRIFICATION SYSTEM (aD-006-16)-.JENIN DISTRICT 

FTRST REPORT
 

Squ:,-Pr.0J .r F'r (rirtion: Providing the villlre with Anf electricrl 
rdi p'r ti11t i r, ann ehectricq] transmission tower And a maln 
inter'ng] e ecrtlcq network throtighout the village. 

FATE SURMTTTFED 2L SEPTEMBER 19.37 

ESTIMATED ,-20ST UIS $ 118, 28 

CR5 -,HAPF ( 5.' UIS $ 68, 5AI 

VILGEF) SHAP1.SH P (t12-, $ 19, 66 

VII,AGF PClPTTIATIC N 5, 000 

DATE OF AGREEMENT 18 JANUARY 1988 

WORK BEGAN : JANUARY 1988 

EXP, COMPLETIO-N DATE MAY 1988 

6- BAIT QAD ELECTRIFICATION SYSTEM (11D-oo6-1i7)-JENIN DISTRICT 

FIRST REPORT
 

Sub-Project Description: Providing Bait Qad village with an
 
electrical distribution board, an 
electrical transmission tower
 
and a main Internal electrical network throughout the village.
 

DATE SUBMITTED : 24 SEPTEMBER 1987
 

ESTIMATED COST : US $ 415,303
 

CRS SHARE (6o°4) : US $ 27.182
 

VILLAGE SHARE (a160) : US $ 18, 121 

VILLAGE POPULATION 800 

DATE OF AGREEMENT : 18 JANUARY 1988 

WORK BEGAN : 29 JANUARY 1988 

EXP.COMPIETION DATE : MAY 1988 

GA,/lnb
 


