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~Lutheran
World Relief

USAID/CDIE/DI
Washington D.C. 20523-1802

SUBJECT: Quarterly Report - Award No. AOT-5040-G-00-6046-00

Dear CDIE/DI,

Enc:lossd is the qU3rterly report ending April 30, 1996, for USAID
grant No. AOT-5040-G-00-6046'-00 for Drought Relief in Zim~abwe.

Included is a narrative progress report vis-a-vis program
objectives and a financial report with analysis and explanation
of actual unit costs versus budgeted costs.

Despite transport constraints maize deliveries benefitted the
people especially in Beitbridge Central where the need was
greatest. Monitoring visits to schools showed that the
supplemental feeding had a positive impact on the health of the
children, attendance and concentration on school work. An above
average success rate was achieved in the borehole drilling
project.

Through the end of April, 1996, expenditures amounted to $515,783
out of the total program budget of $815,035. In summary, as
planned, emphasis shifted more to vulnerable groups and more to
the school-feeding program with a reduction on food at the dam
sites.

Lutheran World Relief appreciates this grant and the opportunity
to assist people in need in Zimbabwe through our implementing
partner, Lutheran World Federation/World Service. Thank you.

l~"'lr:l"'--Ys~~
Kenl nn . Schroeder
Grants Officer

CC: Mr. Michael Walsh

Document: N:\WPDOCS\KKS\AFRICA\GRANTS\ZIMMWOl

LWR works in overseas development and relief on behalf of
the Evangelical Lutheran Church in America and The Lutheran Church-Missouri Synod

To order LWR resources call 800-LWR-LWR2 o
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LUTHERAN WORLD FEDERATION
ZIMBABWE PROGRAM

24.05.1995

NARBATlVE PfWUGHT RELIEF IMPLEMENTATION BEPORT 2/96: (0, LWR/USAID
ImplcmcDtanon up to mid-May 1996

FOOD AID

Shortage ofmai7.e was Slill a problem in April. It was only towards the end ofthc month that maize was aV".lilable and
deliveries could be made. Even then, maiLc was not available in our operational areas, but had 10 transported froan
BuJawayo ina-easing the tr.msportalion costs. In absence of moUze. mau.c flour was delivered 10 communities in
Masvingo Province.

New mair.c price was eagerly Wilited for and the new rcdw::cd price(ZWD 1550/ton) was fluaJly announced in May.
Initial reports from local GTain Mark.cting Depots indieat.cd tfuu the price would not cban&c immediately. This
unccruinty of mav.c price, coupled with transpon constraints. is causing some delay in our MilY food aid dclivcric5.

Dam sites

Thirteen dam sites in Milsvingo and one in Matabcleland South were delivered 118 toDS or food In Masvingo it was
roller meal(nuizc flour) and mai:l'.c to one gte in Mal South.. People were harvesting lhcir CTOp5. but participated also
in dam construction sites. Ap;lrt from 'Working on dam walls where it was still U~'1" coIlSU'Uaion. O~'1" work included
stone pitching, conservation work.., clearing the prdcn and building irrigation c::lnals.

School feeding

Apart from NutrimeaJ deliveries made to Makondc and Zvinlba, school feeding prog,rammc continued mainly wilh the
food deliveries made in March. During the recent monitoring visits to schools,. b.eadmastcrs reported that supplementary
feeding has had very positiv(; impact on ehildren's health. attendance in school and concentratlollto school work. In the
schools Tvisited, ia was reported that. 2o-JO students had dropped out ofeach school because of hunger. but the
students had relurned to school when supplemenLary fceding was provided. In Masase the childn::n's weight was
monitored in the hospital and weight gains were ~rded indicating positive llnpac;1 of the programme.

Vulnerable groups

Toward.; the end of April it was possible to resume maize deliveries to vulnc.."Sblc groups. Over halfof lhc total tonnage
of 50S were delivered to vulnerable people on Social Welfare registry in Bcilbridge where 15000 people benefited..
Especially in &i.tbridge Cent:ral, the harvest was extremely poor, in many cases there was no haJvest at all. The
government appreciates it very much thall.WF is able to assist the vu1.nerab1e groups at short term basis. It is e~ted
that after June with the new budget. the Government will lock after lhc vulnc:r.able people again. The rest of the Cood
were delivered to be dislributed to vulnerable gwups throU&h ELCZ parishes.

WATER DEyELOPMENT

Very good progress was made in the water development &eCtor. All boreholes bave been now drilled. An overall 83%
success ratc was achieved which is considered slightly above average. Unseasonable rains in mjd-May have somewhat
delayed work in Masase. This refers particularly to fitting in lhc sand abstraction/well points and building I.hc w.l1cr
tank. 11 was nec¢SS3l} to change original plans concerning the type ofpipes used Cor the sand abstraction. Inslead of
PVC-pipes. specially made steel pipes aTC used. These were obtained at higher cost tbo&n originally budgcled.
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Boreholes drilled:

Swnnwy:

Matabclcl4md South Province S
Midlands Provi.occ ] I (incl. Masa.se)
Masvingo Province 9
ManicaJand Province 5
Mashonaland West ProviDce 3

263 4 75252H 29.05.96 14:28 NO.03

Makondc DistrietiMachQAAland West>

Kangumnguru
Muauti
ChimOlnga

All fi~ and opcn1tionaJ.

Buhcra DistrictCManicalaodJ

I St. An1hony Scl1oo1. beneficiaries ]50 households
1 HaLvinavawi. 87 households
1 MalNrcgudo(dry}

Chipinge DistrietlManicaIandl

1 Rufaro, 208 households
1 Gari&ikayi. 439 people

Chiredzi District <Masyingo )

1 Makase. 164 hol!Seholds
1 I-bchina. 200 households
1 Nyasovori.84 households

These three boreholes OIle already fitted and in UK.

Mwenezi DisujctlMasvingo )
Dini • fitted and in usc
Mazetse, drjJled(dIy)
Machena School(dry)

Chiyi District<Masyingol

Rushanga Rwnwe
Nemauszhe School
Mupagauri School

Mberengwa PiMa (Midlands)

MlU.C/.ewa., 100 households ",
Chimbapire{Gaha) - 72 m and dry
Marirazhomlx:, 100 households
Vu~. 70 households

Three good ones fitted and operational

,
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Zvisbayanc{MidlAAds)

Mapcda. 70 households
Nhenga, 60 households
Matenda, 70 households
Fi;.r.ho, 80 hou.sehoJd5

Gwanda Di&triC\(MatabelcJand SOllth>

Dziduni, 70 households
Gongwe, 60 households
Masbaba. 60 households
Sl.aDmOre. 72 meters aud dry

Beitbridgc<Matabeleland South)

Muchenje, 60 households
Ndambc.. 80 households
Mabkavhuhlc.. 100 households
Mbudzana, 60 households

263 4 75252H 29.05.96 14:28 NO.04

The 2,5 km piping foc the pumping main has been bought and 2,2 1cm oC the piping has been already oompleted. Pumps
aDd motors as well as the materials for Lank have been purchascd.A pri\I3IC contrae;tor has been hired to build the lank
under close supervision from the Water Supply Unit. The oonlraClor IDO"Ied on sile on 18 March. Brick molding has
been oomp1eled. Tank foundation and slab is now ready the tank wall is under oonstlUction.

Three boreholes have been driJJed, but one is dIy. A len meleC borehole bas been drilled on 1bc river bank near the
water ul1ake point. Well points have bQcn fabricated with special pipe fittings.

L. Siliamaa
24.05.1995



February MIIrch AuU MIV TOTAL
cost beneftc. cost benefIC. cos( benefic. coat beneric. cost beneftc.

WHCem RegIon · -
1 BeiCbr1dge - 2,169 1,749 3,918 ·
2 BeIItlridQe • 2,169 1,7~ 3,918 ·
3 BeIlbidQe· 2,169 1,7~ 3,918 ·
-1 Belbrldge • 2,169 1,749 3,918 ·
5 Owarlda- 338 338 ·
8 Gwande· 338 338 ·
7 0wandI· 3J9 339 -
8 Owanda- 339 339 ·
9 Mbefengwa- · ·
10 MbefengwI- - ·
11 Mberqwa. - -
12 Mberengwa- - ·
13 ZYiBhtvanll • · -
14 Zvis~- · -
15 Z\4shMne· - ·
16 Z'bhawne- · ·

Westem Rtgio" • MlSale · -
1 Ma•• no. 1 3,~1 3,0161 ·
2 Masae no. 2 3,<461 3,461 ·
3 Masase 1'0.3 174 17-4 ·
-4 MlIsa.. no. 4 1704 174 ·

SouIhemAIH · -
1 Chlnc:l:zj • Nyuobori ",639 04,639 ·
2 Chired2i • MIbse 5,329 5,329 ·
3 Chlredzl· ~hlna -1,629 4,629 -
04 . 2,815 2,815 ·
5 ChM-

,
2,815 2,6'5 ·

6 ChM· 2,815 2,615 ·
7 MwInIlJ ·OInl 2.616 2,8.8 ·
8 MNenelj -Mam.. 2,616 2,818 ·
9 Mwenezj. 2,1116 2,818 ·

Eatern Area · ·
1 Buhenl- St. Antl1lCll'ly School PaId from other fundi - -
2 Buhera -H~W'ge PaId !tom ather fUnd8 · ·
3 Buhlrl· MabvuregOOor?1unz Paid tom alher fundi · ·
-1 Chlplnge • Rufaro VI1I~ 2,172 4,843 208 6,815 208
5 Chipinge - GIJIID<IyI 2,173 4,684 G 11,857 439

CtntralArM · ·

'~~
1,823 1,823 ·

2 . MlkordI DiIIrk:I 1,823 1,823 -
3 MakDOOl CIIIrIct 1823 1823 -

4.J4f . 48,212 lofT 2U89 . . . n,721 147

NOTES: bendlciirlel m... household,
( ) means Ihe buctet hal been IXOeIded

LUTHERAN ItOt'tLD SDMCE ·11fIBA8te

File: \JS.~EFULS
Pded: :YIItM6 ~e:S2

DROUGHT Ra/EF

STATISTICS OF BOBE HOL£S DRILlED
o.te of This Report;

USAID QRAHT·AOT-6HO-O~UO

HApnllN

am.ao,. Hc6ts

"-.j"
;I
n
(

n
~

(

n
c
,
;I
c

r
E
V

"

f\
o
o

.t

U
f\
U
f\
~

•

f\
'<

c
u
-<.
o

I­

.t

1\
o

:2
C

I­

.t



II)

o,
a
z

.,
WTHEFWi~ SERVICE - ZlU8ABWE DROUGHT RELIEF

SUMMARY OF EXPENDITURE

Dale of Thts Report:

lJSAlO GRANT AOT~G·OO-I04f.OO

30Aprl1tH
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OacrlpUon FebrUary March April May Jun. TOTAL SudQet Verllnee
USD USD USD USO usa USD USD USD

1 Food Assistance at Dam Sites 6,040 5,800 44,101 · - 56,008 100.500 44,492

2 ScNlol Fe«l~ Programme 67,153 117,917 25.735 · · 210,804 224,451 13,653

3 Food Assistn:e 10 Vutnecable Groupe 2,()62 5,655 121,859 · · 129,STI 182,625 53.048

4 Wi/.« ProjecfI; .
Bore Holel -1,345 48,294 5,348 · · 51,981 ,n,n8 119,791

Masaee Stltion Project 35.290 9,399 5,296 · - 49,984 83,113 33,129
Co-ordination and Imptemenlallon 3,884 3,664 -1,054 · - \1,822 47.228 35,..06

Less COl1b1bu11on by Minion (133) (133) (133) (399) (667)

mr&. 111,641 190,882 201.210 · · 11&713 '15,0" 2",51'

;

1.302 un
,.

(119.11"1MIrlc TOMeI 01M.tzt for Dam stt. 111."0 · · 121.11' ·
M«rlc Tonn..0'Nutrlmeal 118.181 m.m 44100 · · J8J.101 · (3".101)

Mvtrlc T0IIt* atMaae tor Vutnerabfea . .5M3 60&041 · · 520.•10 · (62OMO)

J
)

1I
l:: filii: US-REPT.XlS

Pr1ntr<1:2~ 16.~2
Som:nary
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LUTHERAN WORt-D SERVICE· llAmAS WE' DROUGHT RELIEF

FOOD ASSISTANCE AT DAM SITES

Dill of lbl, Report:

USAID GRANT·AOT~04a-OO

30 April 1991

-<

AltNo. Description February Marth April MolY June TOTAL Budget Variance
USD USD USO USO USD USO USD USO

551,"331100 Maize Purchases 1,532 1.139 38,508 41,179 73,000 31,82'

551Jn1I02 5alary. Oroulttt Co-«dinalor 2115 265 ~ 997 1,661 664

5511331103 Sallly • FIeld Officer Z72 Z72 272 815 1,092 In

551/33.'105 Stllary • Clertc 67 67 ~ 202 510 308

55)133/220 TI'l!'t'8i and Aocommodalion . . .

5511331240 Vehicle· Drought COoordiNlDr 317 317 317 951 629 (122)

551/330'2<l6 Vehicle· Field OfIIcer 98 96 96 2~ 705 418

5511'33/251 TrllCk Hire 219 882 1,101 5,000 3,899

5511331390 Head OffICI Co-ooIinalkln 3,492 3,492 3,492 'O,4n 17.703 7,'226

55'1'331800 (;(rilngenciu . . .

!.QIAL 1,040 1,.1' 44,101 . . '1,001 100600 44,4t2

~ ImlncI I2nnu I2nnn 1J2nnu !JmI!!i I!lnIm I2nnl!
M«rIc Tonti" ofWze PurcIlN«I '.302 U17 117.tH . . 12U1I . (121.119)

• cost permeIIIc tonne (lncJudlnfl Nr-'" ZWD2,U5 ZWD 1,960 ZWD2,245 ZWD1,'U
(old pnc.) (excl. begs)

Ron., mNI~.couldnof buy maize ZWD3,121

I (MasWlgo)

• Quoted in 'ZWD. ExtIlallgl rates cause ItJrlhef .uctuatlons.
.. Cost of bags lYVO '00 per loMe.

()melns the budget has been el«:eeded
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AJt No. Description FebnJlIry March Apr" May June TOTAL Budget Variance
USD USD USD USD USD USD USD USO

561l33/13O Nul1imeel Purchase& 61,013 106,346 18,436 ,e5,795 '90,000 ",206

551 tn'1 02 Salary· Drought Co-ordinator 299 299 528 ',125 1,840 715

551133/103 Salary ~ Field Offloer 307 ~7 ~7 920 1,210 290

551/33/'06 Salary • Clerk 76 76 76 228 565 337

551/331220 TI'IV!l and A.oconvnodltion 7' 139 209 . (209).
I

5511331240 V~1e • Drought Cc-ordlnalor 317 317 3'7 951 829 (1Z2)

551/33.'245 Vehicle· Field Officer 96 96 131 323 705 382

56ltJ3J251 Tl1lckHre 964 6,432- 1,316 8,711 9,000 269

551/331'390 Head Oflice CCKKdinatlon 3.974 3,974 3,974 11,922 19.606 7,686

S51/n'800 ConIingerOes '08 512 620 / 700 eo,
I2!Ab 17,113 117.117 15,731 . . 21"'1)4 224,467 13"3

Imlnn Imlcl I!mDt! I!2!:!w I2nn!i I2.Dn!l ~ I5U!DI!
II«rlc Tonti.. o(Mrtrlmeal PuotdJased ffUIQ 23Ufl 40.100 . . "'1.108 . ("1.'08)

• CostpIT IrHI01c tonne - ZWD.f,:tof ZWD(.jO, ZWD4,3D1 ZWD3,Ii20
(Includes transport) ZWD4,tJ7 (elCCL aslea tax

• Cooled nZWD. EJlchange mes cause Iurther f1ucl.latlons.
.. Includes 15% ules liIlI. Il was not knavm utili purchases were made thai ales IalCwa6 epplical*l..

( ) means Ille budget llae beeI'llllCe9ded

WTHERAN WORLD SEFMCE· ZNSASM:

Ale U$-R9'TJ(lS

P~1lQ: 2Ml5Mi '.652

DROUGHT RELIEF

SCHOOL FEEDING PROGRAMME

Ollie of This Report:

USAJD GRANT· Aor-6040-G-DO-G~

30 Aprll19M
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30 April 1996

., FOOD ASSISTANCE TO VULNERABLE GROUPS

Date of This Report:

....,..,.,.... UnATfl ·IIVJ_lM1-cN4(,1f~ ~
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AX; No. Description Febnmy MII'dI AprY MIY Jl.4ne TOTAL Budget VarimceUSD USD USD USD USD USD USD USC
551,/33;120 Maiz, Purchasea . 3,604 118,823 122,427 149,408 26,961
561/331102 Salary - Drought CO-Ordinator B8 68 121 257 449 192
551,/331103 Salary. Field OffIcer 70 70 70 210 295 85
551,'33/105 Salary .. Clert< 17 17 17 152 138 86
551/33;220 11'1..... and Aocorrvnodation 11 11 - (tI)
5511331240 VeI1icle - Drought Co~rdlnalor 169 169 189 507 449 (58)
S511~245 Vehlae - Field OffIcer <40 40 ~ 121 295 '74
551/33125. Truck Hire ll33 933 23,209 Z2,276
5511'331"390 Head Office CC>-Oltflnatlon ',6e6 f .686 1,688 5,058 8,382 3,324
551J331000 Corilngencies . . -

IQ!AL Z,D62 I,'M 121,111 .. . 129,177 182,IU '3,m
,

I

I2nDf! Im!u I!l!lD.n bDI!!I Imm ImI!!! b!!nr1 I2nnl!Itf8ftk Tomas of""'ze Pt1rdtItMcI . fUD 606.HT . , 124.490 . (&26•.QO)
• Co$t permlfrlc tonne (1nc1udIttg.") , ZWD2,Z4I ZWD2,245 ZWDf,'"ZWD f,lOt (excL bagl)

(old price)
Rollermealpwthaud • collhl not buymabe ZWD.J,12t

. J CMasvlr9)
• Quoted in ZWD. Exchange rates c.use further nllCtlJatlons.

•• COlS1 01 bag5 ZWO 100 per tonne.

i ) means the budget has been llleCeeded

Fie: lJS."lEPT.lIS
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NcNo. D8scription Febnwy Mareh Aprfl May .Mte TOTAL Budget V.11anc:e
usa USD USD USD USD USD U8D USD

5511331301 60fe Holes - Gen.ra1 4,345 ~,294 5,348 57,9f57 m,ne t 19,7B1

5511331'302 Bore Holes •Masae 8,923 349 7,271 27,444 20,173

5511331303 Masne· PVC and Steel PIPM and F1tl1n!J6 24,097 e,S06 16 32,719 16,667 (16,052)

5511331304 MlIHSt· 500 cubic metr1 Tlnk ',1141 1.941 18,667 16,726

5511331305 Mltsaae • Trencf1 WOI1l 734 126 eoo 1,720 3,889 2,169

5511331306 Mnn4 • Electrlcity HooII:·up 40 040 5,556 5,516

551131'307 Masale • Sind Ab8Ir1.ctlon
,-

1.556 1,568·
5511331J06 MIluM • Pump Hoose, Pump Mater.,d Fltllngs 2,829 1,463 4,292 8,G67 2,375

551131'300 EnginteI's Costs 667 IJ67 667 2,000 2,667 687

55113311 ()2 Sal8ry • DrolGh( Co-«d'l/lBlor 222 222 392 836 1,J62 526

5511331103 SaIIry • field Officer 228 228 228 683 896 213

551/311105 5aIary • CIeri< 56 56 66 Hl9 418 249

5511331104 Salarles • Truck 0r1verI 157 157 '57 0471 tlS1 ,eo

551133/104 . . - · 7,138 7,'38

551fJ3127S Vehicle· Dl'Ol4IhI Co-ordnstCf 254 2504 254 761 eeo (81)

551133/100 VBIli;le • FIeld otIcer n n 77 2:32 578 346

5511331275 Transport -lWF 7 Ion TrucIcI · 1,033 ',003.
551l331Z75 Expenses· LWF Tractors · '2,063 t2,003

551133/390 Heed 0ITice Co-ordtrdon 2,890 2,800 2,890 8,870 14.518 5,848

551f331800 CootIngencl81 · 7.871 7,871
Conlrlbution by Masaee Mi...lon - (1!S7l I667l

I2.TAL 43,111' IUl7 14838 - . 11P793 307,.462 117.638

[ ) I11ellIl$ the tiudaec ha been~

LIITHERAN WORLO SERVICE .1JN8ABlt!?

Fh: US-W1XlS
Prin1ed:~16:~2

DROUGHT REUEF

WATER PROJECTS
DIl. of ThIa Report:

IJSAIDGRANr·AOT~
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Name of [)am FebnJ.ry March AI fll May Conllnent.
. DlImWaIl G.rden! o.nWaJl Glrdenl DemW.D ~rdeal DIm Wall Glrden!

% Conservatioo " Con.elYalion % Conservltion ,. Conaervalion
CorrEI~e Won Complete Work Comolete Work Complete Work

:western Region • Beltbfldge
L~ (txIeflslon) 1oo,*, .., progress 100% In JlIogresl
OZinganwa (eIl1ension) too'J(, \-lprog~ 100% In progres.
Tshlkllnde tOO'lf. ~progrna 100'" InprogreM Not USAID funds

ShoogwiAe 60% No! started 7O'JI Not ltarted
Western Region •(N.nda

Pelele 57'J(, No! sfIIrted 70% Not etartld
MaAaina 100% ~progreu 100'" " progresa
Mlrwane 100% In progress 100% ~progresa Not USAlO foods

Sinai 100'11. In pr198S6 100cx, In progresa Not USAtO rlllds
Western Region. Mberengwa

Chamenyoka t()()'J(, In progress 100% In progress
Jordan • 100% In progrel8 ,em. In progress Not USAIO funds

Mkeli
/

100% In progress 100'l1. Inprogreas
Wes1ern Region - Zvishn.ne

Keta 401)(, Nolalar1ed llO% Notllartel1
Orvill '00'll. \-l progrelS 100% In progress
Cheminl 100% ~progr.8$ 100% ~progress

Southern ArY •Chiredzl
Gambeni 45'J(, Not star1ed 45% Nollter1ed
Mawange 100% In progress 100'" In progress
Sakala Gorge 40% Not started 43'1. Hal atarted

/,
Soutbern Area • Chlvl

Skanajena 1001)(, In progresa 100'16 In progres.
Vundembe 96'J(, Not sIIr1ed 99'lL Nd slaI1ed
Chem/lembw8 llO'l6 Nolstarted 9~ Not .lartId

CMhM 65% Not stlrted 7O'lIt Nol !ItIrted
J.tubwl 80% Not slarted 90% Not started

Southern Area • Mwenezl
Charnakakl tOO'll. ~ progr8S$ tOO'll. In progress
Batanal 100'l6 In progress 1ClO'lrt ~progress

Chakarasi<a 100'% In progress 100'1lt In progress
Chinyanyaugwe 1oo'll. In progress 100% In progres.
Chehlmba «)'l(, Not started 43% Not ltarted

ChinBtneSO 95% Not started 98% NoIllBrled

LUTHERAN )K)RU) SBtwa: •ZI&l8ABWE

Filii: US-REPTJ(lS
i'rirdrJd 2~'961701

DROUGHT RELIEf

PROGRESS OF DAMS UNDER CONSTRUCTION
Dale of This Alport:

U$AJD GRANT· AOT-6040-G~

SO April 1...
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Name 01 Dam February March AJ 01 May TOTAL
tonnes benefic. tomes benefic:. fonnn benefk. tannes benefic. tonnes benerk:.

r
Western RegIon. Bellbrldge - ·

liIombe (exlenalon) - -
Dzlngarl'Ml (extmslon) · ·
Tshlbmde · ·
Shongwane · ·

Westefn Region - OWlnda · ·
Pelel, 7.000 toW 7JX1J 140
Manama · ·
MLftVlIf1e - ·
Sinai · ·

Western Region. Mbenngwa · -
Chllmll1yoka - -
Jordan · ·
Mke!i · -

WestMl Region - Zvlablvane · -
ten · ·
Dr.II - ·
Chamini - -

· -
Southern Area •Chinldzi 2,760 14.990 2.760 14.990 2.760

Glmbeni · -
Mawange · ·
S.kala Gorge · ·

Southern ArM •Chlvl 6.302 5,020 5,020 43.000 5,020 49.302 5,020
Sikanajena · ·

· ·
CIlemhembwe · ·
ChislwYe · ·
M1ubwl · -

Southern Area • Mwenezl 5.527 4.550 53.000 -4,550 58.527 ".550
Chamlkaka · -
Balanai · ·
Chakarab - ·
Chinyanyaugwe · -
Chehamba · -

.IQJAL. 6.302 6,020 U27 12330 117.t90 12,470 . - 129.119 12,470

( ) means the budget Ras been l!lGCeeded
I

L/JTHfRAN~SaMel:· ZiMBABWE

F~ US-REPT.JC..S
Pnnlec!: 2&.':l5JS6 ~712

DROUGHT REUEf

STATISTICS QF BENEFICIARIES AT DAMS UNDER CONSTRUCTION
o.te 01 ThIs Report:

USATD GRANT·AOT~~04UO

30 April1tM
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Detail. Feb uarv March AI III MfIY TOTALlonnet ltudents lonnes Itudents tonn.. students Ionnes studenls lonn" student.Iwute
l ... :
Be/lIlriclge District .1J schoo', Olt1er flKlds used rorthis Di5frlct rrom FeblUlry 10 AprilEnrolment " 1,667 sludents I I I I

0.000
Gweooa 0Isl1lcl • 241Choo1s Olt1er rurd:s used for this District from FebNary to AprilEnrolmec1t " 9,357 ~llf1ts I I I I 0.000
Mbere~ Dlslrlct ·13 scf1oo1s other funds used for Il1is Dl&t1Ict from FebMlry 10 Apr.Enrolment" 7,068ltudents I I. I . I

0.000
!zvilhlvane [)(strjcl- 2B schools O\hef funds used for this Dil1ricl from February to AprVEorolmenl '" 19,927ltudentl I 0.000
GoIM~ Dislr1ct - 17 ICfIoo/s
Enro1meri " 10,3M Ituderu 136.000 10.334 10,334 136.000 10.334
Number of sludenl. fed by LWF 0.000 . 136.000 10334 0.000 10334 0.000 . 136.000 10334,ArN'

ChM District - 9 schools
Ervolmenl =5,380 slUdent.
Nl6Ilber of students Jed by LWF 94.400 5300 5300 5.360 94.400 5.360Ea." Artt.a·
Bu"era DistOCl • 33 schools
Enrolmenl '" 18,388 students
Number of Iludents fed by LWF 6909 58.000 18.388 18.368 58.000 18,388:Cwntr lARa:
lvimba oatrlct • 10 IChooIs
Erv-olment =5064 students 22.3&1 5.084 22.360 5,084 21.360 5,064 66.060 5,064
Makoncle District- 14 schools
Enrofment =11,2 f5 studerJIs

15.888 6215 18.7040 6,215 34.628 8,215
N~ber III students fed by lWF 22.360 5.084 38.2~ 11,299 40.100 11,299 0.000 . 100.708 11299TOTA S

116.760 17,353 232.248 45.381 040. '00 ~.381 0.000 . 389.106 45381

N\I1lW pi Kllool dlya Rtf IDOIJIh ~Febnsry 21M8rcl\
22Aptli
3May

19
65.

I

'I) means \he budget has been llICeeded

USAID GRANT - AOT-6040-(4).C~

FIle: US-REPTJO..S
Prinl~: 2~ 1728

UHUUUKT RELIEF

STATISTICS OF fOOD FOR SCHOOL STUDENTS

BEST AVAILABLE copy

Date of This Report: ~o April fl91
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February MlIrctJ Anril May TOTAL
IDrmes benefic. lonnes benenc. tonne. benelie. tonnes benefIC. tonnes benefic.

Wffillfn RegIon. Beltbrldge
Pa1shes 70.000 3,500 70.000 3.500
Social Weffare 207.217 15,000 207.217 '5,000.

Western Region· Gwanda
, 77.000 3.850 n.OCO 3,850

Western Region· Mberengw. 98.000 4,llOO 98.000 ".900

Wedem Region •Zvl&hav.ne 21.000 ',OSO 21.000 1,050

Weltem RegIon - OONe 14.000 700 1".000 700

Western Region· Gweru 7.000 350 7.000 350

Weaam Region. Kldoml 7.000 350 7.000 350

Southern ArM -Chlredzi 5.126 48 0.480 48 5.606 48

Southern Arel . ChM . .

Southern Area. - Mwene.zi 10.317 810 3.360 810 13.867 810

ElI!L . . 16..443 1158 101.047 30 1115. . . 120MO 30,IaB

NOTE: Number 01 benerlCiaries does not include depeooents

I ,

III) mea,. the budoel has been exceeded

LUTHERAN WORLD SERVICE· mlSABWl:

PIe us.=lEPT.XlS
P~~ed: 28105135 H:2li

DROUGHT RELIEF

STATISTICS OF VULNERABLE BENEFICIARIES
Date 01 This Report:

USAJD GRANT· AOr-604G-G-OO-.O.fO.OO

10 April 1991
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