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Seventh Amendment, dated 2 7 SEP 1994 to the Grant Agreement, 

dated September 12, 1985 between the Arab Republic of Egypt 

("Grantee") and the united states of America, acting through the 

Agency for International Development ("A.I.D.") for the National 

Agricultural Research Project. 

SECTION 1. The Grant Agreement, as amended on September 21, 

1986, June 15, 1988, September 29, 1988, September 30, 1991, May 

20, 1992, and June 20, 1993, is hereby further amended as 

follows: 

A. section 3.1 is amended by deleting "One Hundred Ninety 

Four Million United States ("U.S.") Dollars ($194,000,000)" and 

by substituting "One Hundred Ninety Eight Million United states 

("U.S.") Dollars ($198,000,000)" therefor. 

B. section 3.3(a), as amended, is deleted and the following 

is sUbstituted as section 3.3(a): 

"(a) The "Project Assistance Completion Dates" (PACD), 
which are September 11, 1995, with respect to items A, Band C of 
the Project Description, and September 10, 1997, with respect to 
PhD academic training referred to in the introductory paragraph 
of the project Description, or such other dates as the Parties 
may agree to in writing, are the dates by which the Parties 
estimate that all services financed under the Grant will have 
been performed and all goods financed under the Grant will have 
been furnished for the Project as contemplated is this 
Agreement." 

c. The Project Description is changed by removing the 

present Project Description and substituting the Project 

Description attached to this amendment. 

D. The Project "Illustrative Financial Plan", Table 1 to 

Annex 1, is amended to read as set forth in Table No.1, "Revised 

Illustrative Financial Plan, Amendment No.7" appended hereto as 

part of Attachment 1. 
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SECTION 2. Ratification. The Grantee will take all 

necessary action to complete all legal procedures necessary to 

ratification of this Amendment and will notify A.I.D. as promptly 

as possible of the fact of such ratification. 

SECTION 3. Language of Amendment. This Amendment is 

prepared in both English and Arabic. In the event of ambiguity 

or conflict between the two versions, the English language 

version will control. 

SECTION 4. Except as specifically amended or modified 

herein, the Grant Agreement shall remain in full force and effect 

in accordance with all of its terms. 

SECTION 5. This Amendment shall enter into force when 

signed by both parties hereto. 
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IN WITNESS HEREOF, the Arab Republic of Egypt and the united 

states of America, each acting through its respective duly 

authorized representatives, have caused this Amendment to be 

signed in their names and delivered as of the day and year first 

above written. 

/"'-. 

BY 

REPUBLI\OF EGYPT! l / 
/ . / / / 

: I 'IV I )/ .I . . \ ,...,;' F' 
?,' 

Dr. 'you5's~f Botros Ghali 

ARAB 

NAME 

TITLE: Minister of state for 
International Cooperation 

BY ~. 
NAME Dr. Hassan Selim 

TITLE: Administrator of the 
Department for Economic 
Cooperation with U.S.A. 

UNITED 

BY c_ 

NAME Edward S. Walker, Jr. 

TITLE: American Ambassador 

BY :9l~ 
:~JOhn R. Westley NAME 

TITLE: Director 
USAID/Egypt 
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Implementing organization 

In acknowledgement of the foregoing Amendment, representatives of 

the implementing organizations have subscribed their names: 

BY 

NAME Dr. Youssef Wally 

TITLE: Deputy Prime Minister and 
Minister of Agriculture 
and Land Reclamation 

- EL- ~Q~ BY 

NAME Dr. Adel El Beltagy 

TITLE: Director General of NARP 



ANNEX I 

PROJECT DESCRIPTION 

The extension of the Project Assistance Completion Date (PACD) for the National 
Agricultural Research Project was agreed upon to permit the successful completion of 
three important project activities - collaborative research, equipment utilization and NARP 
phase-out management. These activities will be carried out under one component of the 
NARP, the Research Component. The Seed Technology, the Technology Transfer and 
the Management/New Initiatives component activities will terminate on September 30, 

.. 1994. The Policy Component of the NARP was terminated by mutual agreement in 1992 . 
.. The Project Assistance Completion Date for PhD. academic training was extended until 
Sept 10, 1997 by PIL ALL -007, Amendment No. 1 dated Dec. 29, 1991. 

During the limited extension of the National Agricultural Research Project the following 
activities will be carried out under the Research Component: 

A. Collaborative Research: 

Collaborative research activities include research grants administered by the U.S. 
Department of Agriculture, the New Initiatives collaborative agreements under direct 
agreements with USAID/Cairo and the centrally managed Collaborative Research 
Support Project (CRSP) grants financed under NARP. Many of these grants were 
made for a two year period or less to correspond with the original September 30, 
1994 PACD. There wa'f.. insufficient time, therefore, for all of these grants to 
achieve full results and impact. A total of 41 research grants between Egyptian 
and U.S. or international research scientists were funded under NARP. Of this 
number, not to exceed a total of 25 collaborative research grants will be approved 
for continued implementation during the NARP limited extension phase. The 
approval of the scope and duration of the individual grants to be approved will be 
based upon the results of the joint U.S. and Egyptian scientific review. Grants will 
be extended for a period of not to exceed 9 months to permit orderly close-out of 
the project activities consistent with the new PACD date of September 11, 1995. 

B. Equipment Utilization: 

A significant amount of scientific research equipment has only recently arrived, 
some equipment has yet to be received in Egypt. The PACD extension was 
required to allow sufficient time for delivery and installation of all the commodities 
ordered under the project. including the vehicle procurement recently approved. 
More importantly, this equipment needs to be supported by specific short-term 
training which goes beyond the "operational training" provided by vendors under 
the terms of the contracts. The Equipment Utilization activities under the limited 
NARP extension will permit the delivery, inspection and installation of the 
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commodities being procured. Equipment Utilization activities will also provide 
funding for short term technical assistance to train Egyptian personnel in the use 
of the NARP procured scientific research equipment as may be required. Training 
on the use of the modern library systems equipment will also be eligible for 
funding. Much of the equipment utilization training envisioned can be provided 
through technical resources available in Egypt. Some U.S. technical assistance 
might be required for specific scientific or computer systems equipment. Such 
technical assistance can be provided through arrangements with the U.S. 
Department of Agriculture under the PASA. 

C. Phase-Out Management: 

.': There is a requirement for a small, responsive management unit to assist USAID 
and the GOE to proceed successfully with the completion of all NARP close-out 
actions. These actions would include those related to submission of accounting 
documentation for reimbursement, reconciliation and closing of accounts, 
responding to audit concerns, completing commodity inventory and other related 
operational issues which are required to complete all activities of the three 
terminating NARP components. The management unit responsible for the Phase
out will also coordinate the implementation of the approved collaborative research 
grant activities and the training on the use of the research equipment which has 
been approved under the terms of the NARP limited extension. Furthermore, the 
management unit will include two professional positions to ensure the transfer of 
research results and coordinate linkages with the four regional councils which are 
being supported by Ministry of Agriculture funds. During the first three month 
period (Oct. 1, 1994 through December 31, 1994) the Phase-out management unit 
will initially have up to 30 professional positions to accommodate the NARP close
out activities. For the second period (January 1,1995 until June 30,1995) a total 
of 18 professional positions will be funded by USAID under NARP for the Phase
out management. From July 1, 1995 until the PACD c+ September 11, 1995 a total 
of 10 professional positions will be supported by US:'jD with NARP funds. 

NARP will develop and submit a final implementation plan and budget for review 
and approval by USAID which will approve funding levels for the eligible activities 
under the NARP limited extension phase. All undisbursed funds from the three 
terminating project components can be used for re-programming for goods and 
services to be supplied during the NARP limited extension. The balance of local 
currency PILs from the three terminating components will be re-budgeted under 
existing Research component local currency PILs. 
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