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I. Introduction
In January and February of 2001, two major earthquakes struck EI Salvador.
Over 1,100 people lost their lives, and a further 8,000 were injured. The
widespread destruction affected the well-being of over 1.5 million people - in a
country of approximately 6 million.

The situation in the housing sector is critical. The earthquakes destroyed
150,000 homes and damaged another 185,000. The earthquakes did not strike
the whole country evenly. The Departments of Usulutan, San Vicente, La Paz,
and Cuscatlan were particularly hard hit.

This destruction contributed to an already dire situation. According to the UNDP,
in 1997 EI Salvador faced a housing deficit of 570,000 homes. With a national
average of 5 people per home, this means that 48% of the country's population
was either homeless or living in inadequate shelter conditions. The earthquakes
substantially increased the housing deficit, and posed a serious challenge to the
limited domestic capacity to cope with the problem.

In an effort to alleviate this critical housing shortage, CHF was awarded a
Cooperative Agreement by USAID to implement the EI Salvador Permanent
HOUSing Reconstruction Program I. The Agreement became effective May 23,
2001, and the Project Assistance Completion Date (PACD) was January 31,
2002. This Agreement contemplated the construction of 715 permanent houses
fofvlctims of the earthquakes, and was funded with US$ 2,499,828 from USAID.
On .September 28, 2001, the Agreement was modified. An additional US$

··-S;uoo,Ooo was added, and the PACD was extended to May 31, 2002. The
numBer of houses was increased to a total of 1,315, and the following
components were incorporated: a) construction and/or repair of latrines, including
an education component, b) construction and/or repair of water systems, and c)
construction of environmental mitigation measures; d) construction of gray water
soak pits and the provision of washbasins.

This is the third quarterly progress report, and covers the period January 1 
March 31, 2002. As of the end of this reporting quarter, CHF had completed the

USAID EI Salvador Post-Earthquake PennanentHousing ReconstnJction Program 1 2
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construction of 837 homes, with the remaining 478 under construction, in 102
communities in 23 municipalities in 6 departments. Total cost share accumulated
has reached $514,547.

The activities related to program implementation can be divided into two broad
areas:

1) Groundwork: includes the identification of communities, the completion
of environmental impact assessments, and the selection of individual
beneficiaries.
2) Construction: includes technical inspections, opening of work fronts,
organizing of field work, maintaining quality controls and supervision,
addressing water and sanitation needs, implementing risk mitigation
measures and training communities in improved environmental
management.

II. Groundwork

Before the houses can be constructed, various activities must be carried out.
Most importantly, beneficiaries must be selected in accordance with USAID's
criteria. These activities include:

• community selection
• environmental impact assessment
• individual beneficiary selection, taking into account

o gender
o land ownership
o USAID site inspection

A. Community selection

Communities are selected based on the level of damage suffered due to the
earthquakes and on the levels of environmental and economic vulnerability
facing the victims, as well as on the interest and organization of the local
government and community leaders. CHF visits communities that might
participate in the program in coordination with municipal authorities to establish
contact with community leaders and organize and select beneficiaries. At
present, CHF has identified some 102 communities to participate in the program.

B. Environmental impact assessment

... --orice the communities that will be included in the reconstruction process have
been identified, environmental assessments are carried out for each one. These
assessments are completed by CHF technicians who analyze the environmental
risks facing each community (liability to flooding, susceptibility to landslides,
among others) using a guide designed and provided by USAID. The CHF

USAID EI SalvadorPost-Earthquake PermanentHousing Reconstruction Program I 3
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technicians have been trained and acquired experience by visiting sites with
USAID environmental staff.

If it is determined that mitigation measures must be implemented in order to
ensure the safety of a house and its inhabitants, then a program to implement
these measures is prepared. In cases where CHF is uncertain about the
environmental risks confronting a community, it requests consultation from
USAID..

To date, 119 environmental assessments checklists have been carried out in
communities in the Departments of Usulutan, San Miguel, Sonsonate, San
Vicente, La Libertad, and La Paz. Of these, USAID has formally approved 71
files with the remaining 48 pending final approval.

c. Beneficiary selection

Once the environmental assessment is approved, the CHF Social Promoter
Coordinator begins the process reviewing the list of potential candidates. This
includes contacting municipal authorities and community leaders to set up
meetings with possible beneficiaries to explain the program's requirements, and
to set dates to complete surveys and collect land title documents.

In order to comply with USAID's beneficiary requirements, CHF has designed
and is using a form to collect information on the socio-economic circumstances of
each family. This form collects information on damage from the earthquakes,
monthly income, number of family members, and employment status of income
eamers. This is done to target assistance to the most-needy families and to
ensure that USAID's criteria for the program is met.

The legal documents and socio-economic surveys are reviewed by a CHF Social
Promoter. After this initial screening, the land titling documents are submitted for
revision to the Instituto Ubertad y Progreso (ILP) - the Salvadoran government
institution working with USAID to validate the land tenure of the potential
beneficiaries.

CHF has been working with local partners to facilitate this process and has
agreements in place with ASALDI, OEF de EI Salvador, and Camara Junior to
process beneficiaries in the Departments of San Miguel, Usulutan, and San
Vicente.

Gender

CHF's methodology is highly gender-sensitive. Single mothers are a priority in
the beneficiary selection process, due to their greater economic vulnerability.
Women are encouraged to participate in beneficiary selection committees and in
collective decision-making. They are also encouraged to participate in the

USAJD EI Salvador Post-Earthquake PermanentHousing ReconstnJction Program 1 4
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construction process, thereby acquiring additional skills. To date, a full 37% of
the housing beneficiaries are female-headed households.

Land ownership

Program beneficiaries must have a title to their land that is registered at the
Centro Nacional de Registros (CNR). The ILP investigates the land titling for
each potential program beneficiary. After it has verified that the family does have
a legal title, the ILP issues a certification of its legal status. The situation
regarding the submission of documents by CHF and responses from the ILP to
date is as follows:

Totallhrough March
31,2001

Total documents sentto 1,974
ILP
Documents approved 1,689
bylLP

Documents with ILP 185
pending
certification/denial
Documents denied by 100
ILP

As can be seen in the above table, CHF has developed a very effective
screening and processing mechanism for the selection of beneficiaries. Our
rejection rate is less than 6%.

USAID Site Inspection

CHF sends the environmental impact assessment and list of the potential
beneficiaries for a community to USAID. A site-by-site CHF/USAID visit is
programmed by the two institutions during which each potential beneficiary's plot
is visited to assess the environmental conditions and identify mitigation actions, if
any, that need to be taken. A site inspection list is prepared during the visit. It is
signed by representatives from USAID and CHF and becomes the qualifying
document for each site.

D. Challenges in the groundwork phase

The most challenging step in the groundwork phase is the verification of land
ownership. The main obstacle to program implementation to date has been the
tum-around time for this verification. Files in many instances were not processed
quickly enough by ILP to allow for effective implementation. Recently, the ILP's

USAID EJ Salvador Post-Earthquake Permanent Housing Reconstruction Program I 5
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response time has greatly improved. We appreciate their efforts and hope that
this new, faster tum-around will be maintained.

Nonetheless, construction remains hampered by the land ownership veIification
process. The reason is that CHF submits a list of potential program beneficiaries
in one or usually more communities to ILO for certification. ILP approves a
group of families but not necessarily all from the same community. CHF, for
logistical and economic reasons, has to wait until enough families have been
approved in a community before it can initiate the construction process. This
explains why we have submitted documents to the ILP for 1,974 families in order
to build 1,315 homes. CHF has asked that the ILP consider reviewing cases by
community, versus by type of legal condition, so that an entire community can be
cleared at the same time and construction can be launched at full scale.

III. The construction process

Once the legal status of each plot of land has been approved by the ILP and
USAID, CHF begins the construction process. The activities carried out are the
following:

A. Technical inspections

An engineer or architect visits each one of the sites in a community where
construction is planned. A technical inspection of the characteristics of the
terrain is carried out (accessibility, dimensions, access to basic services, and
other elements are considered), as well as the home destroyed or damaged by
the earthquake. After this inspection process has been completed, construction
can be planned.

B. Opening of a work front

CHF Direct Construction
After the technical approval of each site, the work front is opened. At the same
time, the method of implementation is decided upon: direct construction by CHF
technicians, bidding out to private firms, or sub-awards with NGOs. If CHF
carries out the construction directly, a resident engineer and social promoter are
assigned to the community.

NGO or Private Contractor
Using CHF's in-house databank of over 80 construction companies, including
more than 30 qualified specifically for housing, CHF operates a transparent
bidding process to award contracts to private firms. Once a community with
sufficient beneficiaries has been approved or will shortly be approved, CHF:

USAfD Ef Salvador Post-Earthquake PermanentHousing ReconstnJction Program f 6
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(a) randomly selects up to 8 housing companies from the pre-qualified list
and invite them to submit a competitive bid;
(b) invites companies to pick up the bidding documents and visit the
construction sites with CHF staff;
(c) companies present their bids within 10-14 days;
(d) bids are opened publicly in a single event, and
(e) CHF's internal bidding committee reviews three key areas of the offer,
(cost, work program, and financial liquidity), rejects those that do not
conform to the bidding requirements, and selects the winner based on an
established point system. The winner subsequently signs a contract with
the partner NGO and presents the three construction bonds required of all
CHF's partners triggering the start order from CHF's technical department.
All firms receive CHF's Private Firms Manuals describing requirements
and procedures for the contract.

In the case of NGOs, CHF signs an Agreement with pre-qualified NGO partners.
In cases where construction is subcontracted to private firms or NGOs, a CHF
monitor, who supervises the technical aspects of the implementation, is assigned
to the project. In addition, an implementation schedule is prepared along with a
plan to organize the construction equipment and acquire the construction
materials.

C. Organization of field work

One construction foreman is hired for each project. Slhe directly supervises the
work of the skilled laborers and beneficiaries. The CHF Technical Resident
draws up a schedule for the implementation of the construction project and
informs material suppliers on the needs for materials and equipment. The CHF
Social Resident organizes work groups with the beneficiaries that supply
unskilled labor and coordinates with the construction foreman and Technical
Resident.

D. Quality supervision

A CHF engineer is in charge of the quality control of all projects. This person
conducts periodic visits to each construction site and prepares recommendations
for the Technical Resident. In addition, a STN and soils testing laboratory carries
out constant assessments the construction materials. CHF maintains strict
supervision over its contractors and NGO partners.

USAfD Ef SalvadorPost-Earthquake PermanentHousing ReconstnJction Program f 7
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E. Community Participation

The participation of the beneficiaries and communities is crucial to success of the
program. CHFs' social promoters organize community labor at all phases of the
project and ensure that our NGO partners and contractors fulfill th is requirement.

F. Housing construction progress to date

To date, construction has begun on all 1315 houses. Of these, 837 houses have
been completed, and 478 are currently under construction. This work has been
carried out in 102 communities in 23 municipalities in the Departments of La Paz,
San Vicente, Usulutan, San Miguel, San Salvador and La Libertad.

Of the 837 completed houses, 456 are built in urban areas, and 381 in rural
areas. Of the 478 houses under construction, 100 are being built in urban areas
and 378 in rural areas.

.. .. .. ~.Qf the ho~es.~!!1pl~tEi9.to.d'§!EiL.?_311.Clr.El.o!.~as!:in-pl.a.~~c.QnGfEiLEl, ~~O_<:t~_oL
concrete block and 43 are of structural panel. Of the 478 houses under
construction, 469 are of concrete block and 9 of cast-in-place concrete.

DIstribution of houses by urban or nural area as of Mar<:h 31, 2~02

finished Houses Houses In Process Total
~;~:~ ~ - :,- --~~,~-'~~~~:--,x..

rw~-..ik~-S-:
Urban
Rural
Total

456
361
837

Urban
Rural
Total

100
378
478

lkban
Rural
Total

556
75a

1315

rmished Houses

Walls of Quantity
Poured Concrete 234
Concrete Block: 560
structural Panel 43

Total 837

Houses in Process

Walls of: Quantity

Poured Concrete 9
Concrete Bklck 4SE
structural Panel 0

Total 478

Total

Walls of: Quantity
Poured Concrete 24
Concrete Block 1l2l
structural Panel 43

Total 1315

For additional information see Appendix 1.

G. Partners

CHF is directly building only apprOXimately 455 homes, and therefore actively
incorporates a wide range of partners to meet the goal of 1,315 homes. To date,
agreements have been reached and construction is underway with the following
organizations to build apprOXimately 486 houses under the program:

USAID EI Salvador Post-Earthquake Permanent Housing Reconstruction Program I
Quarterly Report: 1 January to 31 March 2002
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• CORDES (19 houses)
• Coordinadora del Bajo Lempa (41 houses)
• Alcaldfa de Mercedes Umana and Camara Junior (82 houses)
• Plan Intemational (38 houses)
• Fundaci6n Techo para un Hermano (239 houses built with private

contractors)
• GOAL (55 houses)
• Homes from the Heart (12 houses)

In some cases CHF manages the construction process, in others it is managed
jointly, and in others CHF essentially sub-contracts the construction process to
the NGO.

In terms of private construction firms, CHF has completed the bidding and signed
9 contracts to build about 613 (including the 239 carried out with Fundaci6n
Techo para un Hermano) houses. The selection of these firms follows carefully
designed procedures successfully developed and implemented under the
USAID/CHF/MIRA program to guarantee transparency and competitiveness.

--.-----.-------- -,--These-'ftrms-are-~closely--sjjpervised-by-·CHF's·~teciinical-'tearns:---eHF--assures~------'

active community and beneficiary participation in the construction process by
assigning social promoters to organize unskilled labor. The firms are
contractually obligated to incorporate community and beneficiary sweat equity,
and CHF social promoters are continually present in the community to guarantee
compliance.

H. Water and sanitation

Through its work in hundreds of communities affected by the earthquakes, and in
specific diagnostics that it has carried out, CHF has assessed the pattern of
damage and destruction to drinking water supplies. In particular, among the
beneficiaries of the housing program, such damage includes: collapse or
contamination of wells, damage or destruction of pumping equipment, damage or
destruction of water distribution systems, and damage or destruction of water
storage facilities.

In response to these problems, CHF also works with housing beneficiaries to
guarantee access to potable water and adequate sanitation services by building
or repairing wells and water systems, as well as latrines.

USAID EI SalvadorPost-Earlhquake Permanent Housing Reconstruction Program I 9
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LatrineslWater Systems

Item Quantity Quantity Under
Completed Construction

Soak Pits 449 625

Washing basins 416 621

Pit Latrines 158 497

Composting Latrines 0 102

Water/Latrine Repairs 93
_. -.-. ' .. ',----- .--_."-_._----_.- ----- .. .',-.--- ---.._---- - -_.• --..__ .•_. -----'.' ..-.'-- -_.. -'.,_.. _-_ ...• - -- _.

. u u 1'-- -"- --'- --'

I. Environmental Mitigation measures

In addition to resources for the construction of houses, funds have been obtained
to carry out mitigation measures in areas where such measures are necessary
for the houses' security. There are a range of mitigation measures that are being
planned, each tailored to the specific circumstances. Among those that can be
mentioned are the following:

• Retaining walls to stabilize slopes
• Raising of the floor in houses in areas prone to flooding
• Drains and canals for rainwater around the houses
• Protection of wall and foundations in buildings adjacent to those about

to be built
• Replacement of soils with a high organic content

Mitigation Works Completed Under Construction

Elevated Houses 87 20

Retention Walls 4 79

USAJD EI SalvadorPost-Earthquake PermanentHousing ReconstnJetion Progmm 1 10
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In each community where CHF builds permanent housing, and for each
beneficiary of housing, CHF carries out an extensive series of trainings and
educational campaigns related to environmental and health management.
Specifically, CHF organizes families to carry out garbage clean-up campaigns;
teaches them how to sort, reuse and recycle solid waste; trains them in using
and maintaining their latrines and water systems; and educates them on the
importance of good environmental practices to conserve water, avoid dengue
and other mosquito-bome diseases, and reduce deforestation. Participation
includes not only the benefiting families, but also hundreds of school students,
local govemment officials and local health promoters.

Environmental Management Trainings

Comoleted In orocess
Number of Communities trained in 28 32
environmental management

. People trained 476 83!;j

School Centers 3 9

Students trained 229 371

Garbage Cleanup Campaigns 4 8

USAID £1 Salvador Post-Earthquake PermanentHousing ReconstnJction Progtam 1
Quarterly Report: 1 January to 31 March 2002
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APPENDIX 1

Distribution of houses bv community to March 31st. 2002
Houses In

Department Municipality Community Houses Completed prooess Housing starts pending ICommunlties
LALI6ERTAD La Ubertad Cant6n San Diego 0 7 0 1

San Jose Villanueva Cant6n EscaJ6n 0 S 0 2
Cant6nTula 0 6 0

'"'PAZ San Antonio Masahuat wbano 13 0 0 1
San Juan Nonualco Barrio EI calvano 23 0 0 2

Barrio Santa Rita ,. 0 0
SAN MIGUEL Chinameca CantOn San Antonio " 0 0 1
SAN SALVADOR Santo Tomas Cant6n Cans Brava 0 5 0 5

Cant6nCha 0 6 0
Cant6nEICi 0 1 0
C8nt60 El ", 0 2 0
Cant6n Las Casitas 0 5 0

SAN VICENTE Guadalupe San Em! '" 0 3 0 1

Toco!""" Caserio 12 0 0 2
Caserio 8fa Teresa El Casino • • 0

USULUTAN Alagna CantOn Las Casitas 12 8 0 •
Gant6n La Pena 8 26 0
Barrio EI Calvano 0 1 0
Banio EI Centro 0 1 0

California Colonia EI Mil '" 13 0 0 3
Barrio El Csntro • 0 0
cant6rl EI Poz6n 5 0 0

c Batres
zona """"'"

0 9 0 1
Ereguayquln ntOO Maculis " 3 0 •Cant6n Analco 0 8 0

Cant6n Los Encuentros 0 '0 0
Cant6n los Obra·as 0 1 0

Jiqumsco Tierra Blanca 38 0 0 7
Hacienda Galifomia 0 31 0
Caserfo San Judas Quinal 0 , 0

,Caserlo EI Quinal 0 3 0
)Caserio El Post6n 0 6 0
ICaserio Los T< .... 2 0 0
!Canl6n San Marcos Lern 0 11 0

J~ Canl6n El Amat6n 35 • 0 •.Cant6n loma de Ia Cruz 0 20 0
Canl6n lJano ChiJam8te 9 " 0

,Cant6n1i illoAJto 10 17 0
Mercedes Uma/'la IcantOn EI Caulota • 0 0 6

Cant6n La Monta~ita • 0 0
ntOO Santa Anita 23 I 1 0

carn6n El Jocotio , lB 2 0
Zona Urbana 3 2 0
Cant6n La Puerta I 0 '6 0

"i"""'- . Barrto-Sarr-Antomo-- I 12- 0 1- ......." -------t6 --
Barrio Candelaria , 6 0 0
Barrio La Pa uia ! 5 0 0
'Barrio EI calvario , 2 0 0, ia Nueva Guadal i 20 0 , 0

nt6n EI Palmital 0 18 0

I Cant6n las Trancas 5 27 0

I
Gaserio EI Tem . l6n las' , 0 • 0
caserio La Ennila CtOO las Trancas i 0 2 0
Caserio La Escue{a Ct60 Las Trancas i 0 • 0
Caserio Las J Ct6n Las Traneas , 0 2 , 0

too laPoza 0 13 i 0
Caserio Jocote Dulce Cant6n La poza 0 34 : 0

!Caserfo los Marti Cant6n La poza 0 13 1 0
tOOJ del Pilar 0 B ! 0

iGant6n Las Mil 0 1 0
Puerto EI TriLnfo iComunidad Buenos Aires I 13 5 i 0 6

!Comooidad EI Silio 20 7 ! 0
Comunidad las PalmEKaS i • 3 I 0
Com lR'lidad Solar S I 3 0 i 0

I
iComunidad Las Pam 0 1 0
t Comunidad EI Pibe 3 0 0

San Dionisio ;zooa Urbana 9 0 0 •
!Cant6n IQtesia VIS· 0 1 0
i Cant6n Ml.W'Ido Nuevo 0 2 0
;eant6n San Francisco 3 2 0

San Francisco Javier zona Ufbana 36 0 0 3, :cant6n Jabal Homos 35 2 0
I \Cant6n los Homos 6 3 0
Santa Elena ilona Urbana 67 1 0 7

,cantOn Amate Centro 9 0 0
;Cant6n Amale Sur 6 0 0
iCaserio los Gonzalez, Cant6n los Amates 15 0 0
;CantOnEIVolcan 9 6 0
'Caserio Piedra de ua. Cant6n EI VoIc:an 7 0 0
,Cant6n las Cruces 18 0 0

Santi de Maria Barrio La P ,ia 1 0 0 9



Houses In
Department Municipality' Community Houses Completed ........ Housing starts pendIng ICommUnities

Banio EI calvario 4 0 0
ZonaU<bana 0 1 0
Colonia Vista Hennosa 9 0 0
COlOnia Montebello 10 0 0
Colonia Et Estadio • 12 0
Colonia EI CerTito 1 0 0
Gant6n ElM • 0 0
cant6n Las P s 0 3 0

Tecapiin Zona U<bana 23 2 0 3
Cant6n El Jfcaro 18 0 0
Canl6n Los Chapelones 10 22 0

Usulutan Cant6n Buena VISta 12 • 0 10
Caserio El Continental, C8nt6n ·0 de 58 0 0
Caserio los Mi ContOn ·0 de ,. 0 0
Caserio san Jaime C8n16n odo 18 • 0
Ceserfo los Serrano, cant6n odeA ua " 0 0
Caserio santa Elena, C8n16n 'odeA 8 0 0
Caserio los BermUdez, Cat6n .""" 12 8 0
Caserio La Escuela, Carrt6n 'usle 13 11 0
Caserio La Ermlta, Cant6n ·usto 0 5 0
Caserio La Garra, C8nt6n Ojuste 12 7 0

TOTAl. 837 478 0 102
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Success Story:
Permanent Housing in Santa Elena, Department of Usulutan

USAID Post-Earthquake Permanent Housing
Reconstruction Program

Santa Elena is located in the Municipality
of Usulutan, one of areas most affected
by the earthquakes of January and
February of 2001. Most of the houses
collapsed in the communities of Santa
Elena. The families lived very difficult
months. In 30 seconds they saw the work
of a life disappears.

"When CHF Intemational visited us and
told us that they would build us a house, I
didn't reafly believe it, but when I saw the
trucks arrive to unload the materials, I felt
so much joy. I decided I too could help to
construct my house and I did it with a lot
of interest and enthusiasm': said Mrs.
Vigil with tears in her eyes.

CHF International is currently
constructing one hundred and thirteen
houses in the Municipality of Santa
Elena, with funds from the Govemment
of the United States through the US
Agency for International Development,
USAID. CHF"s efforts have been
supported by a high level of participation
on behalf of Santa Elena's Municipal
Mayor.

CHF is also implementing
complementary projects such the
construction of latrines, water tanks,
infiltration pits and community clean up
campaigns.

CHF International
Helping people through

COMMUNITY-HABITAT·FINANCE

'When I saw my house fafl during the
earthquake, I felt horrible. The only thing
I could think to do was cry. It was so sad
to watch the wafls fafl down, along with
the tiles and everything else." The
anxiety was compounded by the fact that
Ana Julia Vigil has to look after her four
children.

I~



"These organizations are working in the
reconstruction of the Department of
Usulutan and the best way to express our
gratitude to CHF and USAID, is to
convert your houses into a true homes
where family harmony exists, and
everyone is caring and grateful';
expressed the Mayor of Santa Elena at
the inauguration Ceremony.

One of the beneficiaries of the
Permanent Housing Program, expressed
"The families that have received their
keys on this day, feel extremely happy.
Today is a holiday, because starting from
this day we will no longer live in
temporary shelters. We are very grateful
to USAID and CHF International".

For additional information contact us at:
CHF/lnternational
EI Salvador
63 Avenida Norte No. 150,
Colonia Escalon, San Salvador
Telephone numbers:
(503) 245-4859/60/61
Fax (503) 245-4828
E-mail: oficina@chf.org.sv
Web Page: www.chf.org.sv

Contact: Peter W. Loach, Director

CHF International serves as a catalyst for
long-lasting positive change in low- and
moderate-income communities
worldwide, helping to improve their
housing, economic circumstances and
environments. For more information on
our international activities, see
www.chfhg.org
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Success Story:
Permanent Housing in Cant6n Jobal Hornos

USAID Post-Earthquake Permanent
Housing Reconstruction Program

~..
'ii""1'.1'••"

In January and February of 2001, EI
Salvador suffered two major
earthquakes. Over 1,100 people lost
their lives, and an additional 8,000 were
injured. The widespread destruction
affected the well-being of over 1.5 million
people - in a country of approximately 6
million inhabitants.

The earthquakes crippled the country's
infrastructure. The situation in the
housing sector was particularly critical.
The earthquakes destroyed 150,000
homes and a left another 185,000
severely damaged. This all fell on top of
a pre-existing housing crisis, and a
limited domestic capacity to cope with a
disaster of this magnitude.

As a result the Govemment of the United
States through its -US Agency for
Intemational Development, USAID,
funded the EI Salvador Post-Earthquake
Permanent Housing Reconstruction
Program, executed by CHF Intemational.
The principal construction goal of this
program consists of permanent, anti
seismic houses for the 1315 poorest
families affected.

On February 13, 2002, in the Municipality
of San Francisco Javier, the Jobal
Homos Community celebrated the
Inauguration of 35 permanent houses.
This event was attended by the Mayor of
San Francisco Javier, families and
community leaders.

The families' contribution of labor for
construction constituted a key component
for the success of the program, thereby,
ensuring their direct participation in the
solution of their housing needs and a
community-wide sense of project
ownership.

The thirty five houses built in Jobal Los
Homos Community represent slightly
less that half of the seventy five houses
that have been built by CHF in the
Municipality of San Francisco Javier.
Currently, CHF is working to identify
beneficiaries and process the approval of
legal documents to be sent to the
Institute for Freedom and Progress (ILP),
in an effort to continue benefrting families
in this municipality.

1
CHF International

Helping people through
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Beneficiaries

Inauguration Ceremony

Local leaders thanked the government of
the United States for the donation to help
the families affected by the earthquakes
in EI Salvador. And one of the
beneficiaries expressed: "This a blessing
for the families of Jobal Homos, it is
difficult to find words to exp~ss how
grateful we are for al/ that you have done
to benefit these families".
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CHF is a nonprofit international
development organization that serves as
a catalyst for sustainable positive change
in low and moderate income communities
around the world, helping families
improve their housing, economic
circumstances, and environment. CHF
has been providing technical expertise
and leadership in international and
domestic development for 50 years, and

2

The inaugural act in Jobal Homos,
allowed the participation of families,
neighbors, community leaders and
representatives of the Health Unit. The
houses were built with resistant and
durable materials and consist of two
bedrooms, a dining room and a central
corridor.

One Permanent Housing Program
beneficiary manifested: "Today we a~

celebrating the ~ception of these houses
from CHF International. One year ago we
we~ living in ve/}' difficult moments, but
the Salvadorans a~ laborious people, we
don't lose the force nor the wil/. We a~
always active so that during the bad
moments we can overcome the pain,
anguish and suffering and as rapidly as
possible transform it into happiness. We
celebrate the reception of these keys to
our new house today".

Exactly to the year of the second
earthquake that occurred on February
13, 2001, the families of Jobal Homos
remember the moments of anguish, pain
and in some cases mourning.

CHF international
Helping people through
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operates programs in an average of 30
countries each year.

CHF's comprehensive approach to
housing, developed during it's 50 years
of experience in housing construction
and development, goes beyond building
houses, to include community dynamics
that strengthen capacity and ensure
sustainable long-term development.

CHF International serves as a catalyst for
long-lasting positive change in low- and
moderate-income communities
worldwide, helping to improve their
housing, economic circumstances and
environments. For more information on
our international activities, see
www.chfhq.orq

For additional information contact us at:
CHF/lnternational
EI Salvador
63 Avenida Norte No. 150,
Colonia Escalon, San Salvador
Telephone numbers:
(503) 245-4859/60/61
Fax (503) 245-4828
E-mail: oficina@chf.org.sv
Web Page: www.chf.org.sv

Contact: Peter w. Loach, Director
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Success Story:
Housing Reconstruction Program in San Antonio Masahuat,

Department of La Paz, EI Salvador

USAID Post-Earthquake Permanent Housing
Reconstruction Program

"""""'II·"

Mrs. Angela Cortez Ortiz lives with her
husband and four children in San Antonio
Masahuat, Department of La Paz. In
February 2001, her family suffered
through one of the worst moments of its
entire life. A massive earthquake struck
that nearly destroyed their home. The
earth continued to move and eventually
the fear that the house would cave in on
their heads forced them to leave. Initially
they stayed at an emergency shelter for a
few days, and then after several more
days they were provided with a
provisional shelter.

"When the promoters of CHF
International arrived to take a census of
families that had been affected by the
earthquakes, all the people felt great joy
at the prospect of the opportunity to have
a house and a secure roof for their
families and especially their kids·, said
Angela.

One of the requirements to receive a
USAID-funded and CHF-built home is to
possess appropriate land for the
construction. The whole family worked
hard to level their lot in the shortest
possible time. Due to the slope of their
land, the family worked for nine days
straight, often working until one o'clock in
the moming, according to Mrs. Ortiz.

Currently Angela Ortiz' home is under
construction. Her family is working very
hard and participating actively in the
process. They must carry the materials
from the street to the house since
vehicles can not make it all the way to
the construction site.

CHF Intemational is implementing the
Pennanent Housing Reconstruction
Program in five Departments: Usulutan,
La Paz, La Libertad, San Miguel and San
Vicente. Through the Pennanent
Housing Reconstruction Program Phase
I, funded by the United States
Govemment through the Agency for
Intemational Development (USAID), CHF
Intemational is helping over 100
communities rebuild, recover, and look to
a brighter economic future.

CHF International
Helping people through
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CHF has implemented several post
earthquake housing reconstruction
programs around the world. Through the
implementation of programs in EI
Salvador, Nicaragua and Peru, CHF
leamed valuable lessons regarding
earthquake resistant construction using a
variety of building materials, systems and
methods for housing assembly. Adobe,
wattle and dab, wood, bamboo, rammed
earth, bumt brick, concrete block,
reinforced concrete, prefab, and steel
building systems all require distinct
earthquake resistant techniques. And
CHF has worked with them all in distinct
locations around the world.

Angela's house under construction

CHF Intemational serves as a catalyst for
long-lasting positive change in low- and
moderate-income communities worldwide,
helping to improve their housing, economic
circumstances and environments. For more
information on our intemational activities,
see www.chfhg.org

For additional information contact us at:
CHF/lnternational
EI Salvador
63 Avenida Norte No. 150,
Colonia Escalon, San Salvador
Telephone numbers:
(503) 245-4859/60/61
Fax (503) 245-4828
E-mail: oficina@chf.org.sv
Web Page: www.chf.org.sv

Contact: Peter W. Loach, Director
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lVf.tlf. de 25 rrtilviviendas, can aporte estadounidense

EE.lJU.,sociode laconstrucci6n

"Hasta el momento,
se han reconstruido

·,c, mas de 41 mil casas
en los diferentes de
partamentos, sobre
tode los mas aftcta
des por los sismos·

cesar_
~ de y-ruimJ4

Reconst!UccioD
~~:e~~ftt'!tdCS~.~~(lXltf

DEPARTAIIEHTO YMEIIDAS COKSTR\IDAS 0RGAJ0lJ.C16M
Teana.S5tYan1! 29 CHf
~S5tYam:25 0If

.santa Dena. UsuKtM . t28 CHf
T~~ -20 en
J.pisCO.~ 236 Fon.J'Iipo
Jucua:;la.~ m 0If .
~USlAlJ:m 60 Flll'Ia'IIpo
AIluacti!p:!R.~ Z53 FOI'.aYigo
f'UOO!: VICOaN!S'itOO DE VMDCOA.

Los departamentos que
han sido menos favorecidos
con 1a ayuda son La Uni6n,
SantaAna,CahaiiasyChala
tenango. entre otros.

El funcionario dijo que la
entidad espera recibir en los
proximos meses, financia
miento para las obras de 35
mil casas mas.

Agreg6queen esteaiio se
~ reparar las viviendas
de 117mil salvadoreiios que
fueron afectados por los te
tremotos.

No 56lo Iareconstrucci6n
ha recibido un fuerte impul
so. tambien se ha ~eri
mentado en lacolocacionde
creditos para eI sector infor
mal.

Fonavipo. la entidad que
atiende a dicho sector ha ex
perimentado un incremento
en la demanda de creditos.
durante los primeros meses
del ano.

"El Gobierno de
Estados Unidos estti
presente en el proce- ,;:
so de reconstrucci6n,
porque nos conside
ramos socios del
mismo"

nose L!IdlIs
emh<ifado", de EsI4dos U.Uks

----
Santiago de Maria. Merce
des Umaiiay Ozatlan.

En San Vicente se han
vista beneficiados los muni
cipios de Guadalupe, San
Cayetano Istepeque y San
Esteban Catarina, entre
otros.

Adicionalmente, se reci
bib ayuda de Estados Uni
dOs. por medio del departa
mento de Agricultura del
Gobierno por1.S millones de
do1ares para la construccion
de 300 unidades, proyecto
administrado por CHF.

Cifralotal
Alvarado tambien dijo

que a este mes, la recons
trucci6nen todoelpaissuma
41,340 casas.

Los departamentos que
ban sido beneficiados con
dichaayudason LaLibertad,
La Paz, SanVicenteyUsuJu
tan.

EI Gobierno estadounidense ha aportado al
proceso de reconstruccl6n $164 millones. Un
lolalde $104.4 mlllones es utilizado para
reparacl6n doviviondas daiiadas.' ., ...,...... . ..' -:- - "'~

.: ..~}::}~., Dory.lng1n -:::;,.. , .~ nanciado par el capitarnor~ ...
.:- '~:-'~:-_,E1DiariotkHO!J ~,. teamericano, comenz6 en e1:;
-' , mes de mayo y para eUa se

De 164' nu110nes de d61ares destinaron 29.4· millones de
que Estados Unidos don6 d6Iares.enprocesodeinver~

paracontribuiralprocesode si6n, con los que se Ilevan a
"econstrucci6n del pais, cabolasobrasde7.39scasas.
l04.40 millones de d6lares se EI viceministro de Vi~, r

destinaron al sector habita- vienda, cesarAlvarado. ase
cionalyelrestosirvi6parafi- . gum que con ladonacl6n se
nanciar proyectos en areas' han construido por el mo
-ie salud. mento 1,286unidadesyenlo

La embajadora. ROse Li- que rcsta del ana se espera
kins,aseguroayerqueelGo-- construir 6,109, ya que la
bierno de Esta- . prirnerafasesetie-
dos Unidos deci- A ne previsto que
di6 invertir mas puptes tennine en eJ prO.
en elsectorhabi- + La'-· ximo mes de di-
tacional, debido· ciemhre.
a que existe un Embajadorn Ademas, 2,528 .
numeroconside- Rose tikins casasestAnenRfO-
rable de famlli8.9' a...egur6que Ja ceso final de la
que roeron afro:. Salvadorestin., obrayS17masco-
-tadas por los te- pafs que traba~ menzaron a elabo-
rremotos. jamuydecer- rase, a partir del

Dicha dona- 'ca con Estados mes de mart.:e de
cion servici para Unidos. este ano. : Con el donatlvo que entreg6 £Stadal Unldos aI pal. para llevar a cabo elproceso dt namstnrui6n, u hnn. construida, par el
la eonstrucci6n ' Lasfamiliasbe-' momenta, 1,286vivirndas en di,{erente4 aeparlametU:08CDmO San V"tuntt Y U8Ululan. entre alTos.
de 25.695unida.-· + Agregbque neficiadas con la
des habitaciona- su palc;estudia ayuda estadouni-

-les, que benefi- Ia posihilidad . dense son aquellas
c1aran aI mismo 'decontinuar ,<~ cuyos ingresos fa·
'i1umerode.fa.mi.. ·-- yudandoaEl'"'~ mitiares no supe-.
lias. Salvador en el ranlosdossalarios

HI Eroyecto es proceso de re- minimos.
dirigido por la constroeclon. tikins dijo que
porlaAgenciade para reconstruc:'
Estados Unidos • El viceminis- dones. se exigib
para el Desarro-- trade que los afcct~dos
UQ Intemacional Vivienda, £oeran propleta-
(Usaid. por sus cesar riosdelosterrenos
siglas en ingles)'1 Alvarado en yque estos no es-
en coordinacion .tregO ala' - tuvieran en zonas

~~:~fd~~r::~ .•. Em.ba.J'adOra,- --. de alto riesgo.
Nacional de Vi- un resumen Proceso
.,;.nda Popnlar dol p.ro<eSO, ,. Alva,.do ex-
(Fonavipo), Ca- ';<';,._-'f-'-,;',',-' .. plic6 que en el
re, CHF. Bolsa mes de mayo ini-
del Samaritano, Servicio de ciani la segunda parte de la

-·Asistenciacat6licaySavethe reconstrocci6n que se lIeva .
.Children. . a cabo junto con Usaid. En

:EI donativo propot'ciona- dicho proceso se utilizaran
do por Estados Unidos fue 75 millones de dblares y en
utilizado a partir del mes de este caso laconstrucci6n de
mayodelaiiopasadoysetie- viviendas sera de'IS mil

. ne previsto que finalice en unidades.
diciembre de12003. La. primera rase de las

. Likinsdijoquea6.n nosa- construcCiones se neva a ca·
besisupaisaport.aroimasdi- bo en 51 municipios de los
nero luego de terminado el departamentos de Usulu
plazo,perodejoentreverque tan. San Vicente. La paz y
dicho tema est4 todavia en Ahuachapan.
estudio. En cambio, Ia segunda

Agreg6 que el plan se di- partesediriginihaclalosde~

vidi6en dos etapas.ya que el partamentosde LaUbertad,
donative fue tornado de los Sonsonate, Cuscatlan y de
ejercicios fiscales del 2001 y nuevo en La pazyUsulutan.
e1deesteafio. Algunos de los munici-

La primera fuse del pro- pios beneficiados en Usulu
ceso de reconstruceion fi- tan han sido Santa Elena.



Apoyo centrado en vivienda

APOlO. QficIales del Ejtrcito estadounidense trosladan un ht1ic6ptero para ulilizarlo en tamJS de rtCOlUlnJed6n,
asumida! como parte tk la coopertJd6n del Gobimw deE.VA. en El Solvador:

IftIEYOSRORIZlllIItS-~J<rUI'O'delafJl<=m=""'dounidm
$tS participan en: el progrorna de a,ruda dmominado!'luevos Horizonle3.
d<=rollDdD en pob1Dd<>s qf«t<uk>$ porw. toTenrotos del o1W~

• 18mil vivieOOas construidaS
de mayo de 2002 a dicierrbre de
2003.

• 7 mil 728 vMendas
construklas de mayode 2001 a
olClecOOre de 2002

• $1.8 millones del USDA para
teconstruir 300 vMendas.

Dinero desembalsada parE.U.A.
La ayuda se traducira en
viviendas, cuya construcci6n
final~en diclembfe de 2003.

• $104.4 millones en total.

II $29.4 mlilones en la pnmera
etaps.

• $75 mJllones en la segooda.

f<Illlll: tA PRfNSA._ Ma.ft::N FuRs

mJDA. La embajadoradeEstados Unidos en nuestro paJs.RouLin/dn.$."el
vicerninUtro saIvadoreifo tk Vwienda, Char Alvarodo. ilffomum en: corife- :
rmda de prtma acm:a tk la oyuda que&todos Unidos haproporcionadQ
para la reconst1'Ucd6n hugo de los terrtmottn del aJ10 pasado.

Unidos para el Desarrollo Interna
clonal (USAID). COD entidades co
mo FONAVlPO, CHF, Ia Bolsa del
Samarltano, CARE, "Save the chil
dren". entre otros, como contra
partes.

"Tener una vivienda les repre
senta que pueden iniciar con Ia re
construcci6n de sus vidas". dljo Is
embajadora.

Los beneficios han sido reparti
dos en Jos departamentos que su
meroo el mayor Impacto. como
Cuscatltin, La Paz, San Vicente,
UsulutW!, Ahuachap6n, La tiber
tad y Sonsonate.

.Estados Unldos, el
: princIpal alledo para

~,Ia l'econltJuccl6n de
·:,EI salvador··,
;despul§sdelos
:~erremotos,ha .

,,' aportado $104.4
millones;:,,," ....".
-.•.. " ~ --

_......-
, EI cresembolso se ha realizado
en dOB rases.

.-rara el primer ado se otorga:
ron 58 millODes de d6lares, porque
en enerode2001 (cuando losterTe
motos) ya estAbamos a medio del
ana ftscaI"ypara oblencr esos fun· .
des tuvlm08 que tomarlos de ntros
proyed05. Uegamos a 69 millo- .
nes", ascgu.tO'ta embajadora.-

Hasts Ia recha, no todas las vi
viendas han sldo construidas. El
vicemin1stro Alvarado expUc6 que
0010 1 mJl286 viviendas han sida
dadas.

Otras 2 roil 528 se encuentran
en la rase final de constru<ri6n. Y
817 ..... enlaprimeraetapa.

En total, 7 mil 728 vtviendas se
entregar4n antes de dlciembre de
2002-

Esto en Ia prlmera etapa" cuyo
monto total es de 29.4 millones de
dOIares.

. Para Ia segunda rase, se espera
1areconstrucci6n de 18 mil vivien
das (delas26 mil que son financia
das con fondos estadounidenses).

Para esta fase, se lnvertinin 75
"millones de d6lares.

"Es la oportunidad mAs impor.
tante que Jos salvadoreaos tene
mas para combatir el dMcit habi
tacional de una forma definJtivs'"
puntuali:t6 Alvarado.

Elfondoecon6mlcoesadmlnis
trado por Ia Aj;encla de los Estados

- , La ayuda otorgada por Estados
Unidos traa los terremotos del ado
pasado Be ha constituido en el ma
yor aporte de toda 1a comunidad
internacl.onal.

Ayer. ta embajadora de Estados
Unidos en El Salvador. Rose li
kins, Yel vlceminislro de Vivienda
salvadorefio, C&ar Alvarado, die
ron a conocer' ellnfonne oficia1

En total, 104.4millen..dedOIa-'
res han slda otorgados para Is
coDstrucd6n de viviendas perma
nentes.

Esta ayuda economics se tradu
.".c', ~8 ftnaIesde2005.en larecons·

trucelon 26 mU vivlendu. .

:--'"_0;':':':' =:-:.-_-_0.:.::.:.:. p __ p "pO_O':':;':':" _ '0 • p"::':':' :":'"':"0:_"':": - " " :.:.::.. 0__;:::,:,: ::"..:0;0:':: ~_o._" "__o,:;~:, :_".:":..:
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Inauguran segunda
fase de viviendas
permanentes

. Diecisiete familias del'
canton San Benito en
Mercedes Umana, en
UsulutAn, ya cuentan
con sus viviendas per
manentes construidas
bajo ]a modalfdad de
ayuda mutua yen co
laboracioo con la
Organizacion No
Gubernamenta!
Comunidad, Habitat y
Fioanzas (CHF) Yla
alcaldia municipal.
Los foodos para la
construcci6n eran
proveoieotes de la
Ageocia Internaciooal
para el Desarrol1o.

Jueves 14 de marzo de 2002
-,------------_. -
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:ElDiario de Hoy
_t~·.___ MaTj;es 5 de maTZO de 2002

" Firman convenio de ayuda
.. La Fundacion Techo para un Hermano y la Fundacion aportara fondos en concepto de costo compratido, proce

para la Vivienda Cooperativa-CHF Internacional se han dentes, de donaciones recibidas.
. unido para ofrecer una respuesta a familias afectadas por EI monto aproximado de la inversion es de
los sismos del ano pasado, en Ozatlan, departamento de $200,000.00, distribuidos en soluciones habitacionales
Usulutlin. para la zona rural del municipio de Ozatlan, que abarcaran

EI convenio de cooperacion firmado por ambas entida- a los cantones EI Delirio, EI Palmital, Las 'francas y La
des permitira la construcci6n de sesenta viviendas en el Poza.
municipio de Ozatlan. ' Nuevamente, el espiritu solidario de los salvadoreiios,

La administraci6n de la ejeclleion de la ohm estara a de la mano con la cooperaci6n internaeional, se vo rene
c:l.rgo de In FundnrUm para In Vivicndn CoopC'l'ativn- jado en Ins mlis de h'cscicntas pCl'sonn..~ que scrim bencfi~

CHF. POl' Stl parte, la Fundaci6n Tccho para un Hcrmano ciOOns con la obra.

Ricardo Granada, director ejeclttivo de 10. Funda.ci6n;
Peter Uoch., directo!' de eliF y RolJeI'lo E.'pinal. p1'C
sidente de,la Fundcwion Tcdw pam 7/.71 lie11llC/.no.
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lIio Masahllal Un dlez por clenlo

Medardo Anlonio ClIzlln, 1':1 alcalde Jose Antonio

jefe de comunicaclones de Ortiz Illform6 que ell el mll

CIlF, inform6 que el costo de nlelplo los terremotos deja

cada vlvlenOO, toOOs de sisle- rOll un total de 825 1lun1Ilas,

mamixto,esdeSmild6lares, . en las zonas urbana y rural,

equivalente a 28 mil 250 co- sin sus viviendas.

Iones. Hasta la' feeha s6Io se ha

1':1 costo global del referi- . Iogrado oblener el financia

do proyecto habilacional es miento para conslrulr 80 ca

de 341 mil 250 colones. Los sas permanentes para igual

'fondoslIan sido financlados numero de familias...

por Ia Ageiiclaiunos Estados-.-"0 0Entre los organismos que

Unidos para el Desarrollo In- han ayudado en eslos pro

temacional (USAID). yeetos se eneuentran USAID,

EI vocero expres6 que la a traves de CHF lnlernacio

obra se ejecul6 baj6 el sisle- naI, Caritas de EI Salvador y

rna de ayuda mutua entre ella asociaei6n Teeho para un

organismo ejeculor del pro- Hermano.

yeelo, CHF, Ia aicald!. muni-. De aeuerdo con Ortiz, las

eipal del Iugar y las familias 80 viviendas construidas y

beneficiadas que aportaron entregadas a las familias be

la mano de obra no califica- nefieiadas representan un

da. diez por cienlo de la necesi

dad real del municipio.
Sin embargo la Comuna

que preside colllinulIrA ges

lionando el complemenlo de

10 oyuda roOn poises amlgos,

el Gobiemo de la Republica,

enU'eolros, paraquesecuhra

" 10 demondo del reslo de fa
milllls damnif1(-;llllls.

"LlIS Restlollr•• mntlllulI

rAn, segulremlls hUSr,Il1do 10
formll <leconslrllirmascaslls

permllnentes", dljo.

DEPARrAMEHtOSIKAPRENSA.coMJiN

En San Antonio

Masahuat, los
terremotos
destruyeron 825

viviendas en las

zonas rural y
.urbana.

MAuRiCHi IIotAllos ....

La Fund.ei6n par. I. Vi

viend. Cooper.tiv. Inlem.

cion.1 (CHF, siglas en ingles)
. hizoentregaayerde IS casas

permanentes a igual numero

de familias de escasos reeur

50S econ6micos. quienes

perdieron sus viviendas a

causa de los lerremolos del

ailo pasado en elarea urbana

del municipio de San Anto-

J'tl

.....,..
~~N ANTONIO MASAHUAT I LA PAZ

ffintregan casas perman~ntes a 13 familiasdamnificadas
.

.

~ff~Jqf~~W;:i~"

FOTOSOIOlrALES DE LA PRENSA, PCH1 Mo\URICIO BOlAOOS

ENIllECA. Flmcionarios de la Flmdaei6n para la Vivienda Cooperativa (CRF) emregan los do

eumentos que aereditan a lasfamilias beTl/;fieiadas como propielarias de las casas.
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Yiviendasen
Santa Rita'
Hay mnerode laAgen
cia IIlternaci(mal parael
Pesa.rr0lloyCHFl'arn
favoreeer"a otras comu-

:i~~~~~~;~n ..
entregadas en la coinu
nidadSailta :Riul,de . .
SantfigoNonualco,ta
Paz~ aigual,nUmero de .
farnilias danUiificidas
porlos teiremotos.,." .
~Es1~;eg;;iid~ ~~p~ .

d":unl'i\>Y~qUe> ..•. ,
abarca 28 viviendas. < ,.' .
HayotrllS p.ndientes...

• qniapoya en lazona
ob~aS~Inp'lementaiiasJ

_ .como la inswaci6n de
pilas,Ietrlnasy canale-

. tas.'AdeDll\s,promue- .
.ven 1ap~otecei6nam-.·
biental y caropanas de
higiene y salud comuni
tarias.

~
§EU!

~
~

~
~

~
~

~
~

~
~

.~

~ftDl

~
~

~
00.!!l
~
Fl§ul

~
~

~
~



lntllrijatlQijal

Vivienda
Permanente

USAID

*******

~
~
~

~
~

DEPARTAMENTOSOl.APREHSA.cON.'>N

IISAN FRANCISCO JAVIER / USULUTAN

Familias damnificadas
reciben viviendas
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P1SOIll

GUArulALA-IIlxlCO
La_IerMMla
Eugenia Brlzuela
verificarc1 el trato a
los indocumentados.

LA PAZ
Poblacl6nse
queJapor

. vehiculos
estaclonados en vfa
publica.

56 I.--'U__oo:lO:l2

ISANTIAGO DE MARiA / USULUTAN

Quieren viviend~spe"Q1anentes

Fc!OSCIQUU$tII!:

lAPREo"iS\._......"'-

ALA ESPERA. EJ mmor
Mi.{{ld Pinz, de /2 mIn.",

esld a 10 eJ{JUO de que JU
familia obtfflP% ayuda
para fa 1"WJmtfTJlXi6n ck
su vh'imda destruida por
d tortmOlo dd /J de
<n<TO.

-- 1'-Aeon- .
represen'tante de; " ,
Concerta06rl '
Ciudadalla."Es .
necesario ha<er
un esfueao nadonal para la
recoostrucci6n••

-Il<lolIIa,
habitante de
Santiago de
Marla. "Estamos
demandando
ajOOa. Ia ayuda

prometida poi' eI ASCt. ya pasO
unaflo.•

lI..hl,IJr'''''lltfIIJll~'IIl11llllll dluR"6Klkfl
11"111 Znll/l",llIil'j.Cur{J MIIlUidfl ,.\l(tll
fUf.

1.11 urWlllllJldllll GllrllllS de 1':1
SnlVllllfir 1Il'IH' 11I11y("('llHln cons
lrtllr ell 1.'1 dCpllrlfUlH'nto de UStlltI
tnll mil 238 viviendas permanen
t....

"'5610 en Usulu!<ln eslnlnOS tra
bajalldo con 16 parroquias en dire
renles mllllicipios, pero las neeesf
dudes sobrcpnsan los recursos con
los quecontamos", dijo el padreWi
lliam 011ez, representanle de Cart
tas de EI 8,,1\'ador.

Entre las ONG que integran
Conr.ertad6u Ciudadana se en
ctlenlran: Cati!as, CHF, ADESCOS
de la zona y olTas..

dUlIlll I'll 1'11111I' ""jvf·ln JIIuyurln de
11lIhlmlll/"C'adl'llIiWlIlI,

"Ell '1l'('/IpAn Allin IW lin IIII(IIIlfI
llylulm'll h'vtlullir Ius \'!",,!l'l!llnSllllll

40 % (llle ,,1p;lIml'lI 1111118 40 {'U8n,'1,

m!l'ulrlls '(lien {l(jOm1n no Ileles lin
collslmida IIntlll", lllDniresI6 el al·
('aide de lerIlpan. ElmerTeos.

Gestlonaran llyudllinternacional
Por ello, los orgnlli7.lldores de la

nctividad solidlamn ante divcrsos
organislnos ill(entacionales In ayu
tin solidaria para In compid tie te
rrenos y la construcci6n de vlvien
das.

UEI proximo 7 de marzo, ctlando
se conmemore el primer aniversa
rio del Grupo .Consultivo de 1\1a-

PARTICIPACIOH CIUDADAHA. [JnMar/nTT! tic tljfrrrrllr~Ullln/rip/n,t .sc I'cutl/utm d pruado sdbado en d f1CJITlIUwr1h'l1 ck
StlntitlKfJ tie Marl" pum dnnl/1/l/arfJ)'1tt!ll/ulrtlltl "lI/uIl1Irridn llf} .IUS 11iv(mdal.

I , ......_

Se~n Concertacl6n
,Cludadana, en el
departamento, el deficit
habltaclonal de las
familias afectadas por
los terremotos es de
un 70 por clento.

W..... 1wMA

Programns de adqlllslcl6n dl> te
rrenos yconstrucdon de viviendns
pennanentespara 1118 famill/lsnree-
tD.dall por los lerremotos del 13 de
enero y rebrero deinRo pn~do rue-
ron una! de las demandas prescn
tadas par1a Concertacl6n Cludadn
ila el ptl:Sltdo fin de :'t~mllna en 88n-.<
tlago de Murin, UlmlullUl.

De acucrdo ('.(lP el coordlllndur
. de Concertnd6n Cluclndlllltl, flllC
agluUna a dlversos Or~lllJullCls No
Gubemllmenlale8 (ONO) de In 7.0
no, Maunda Agullar,ln rec.onslnlC
ciOn de las vJYlelidas de8lrnidn.~ rn
el departamenlo de USIIluIAu C8 de
un 50 pur denIo.

"A 111I ann 11ft !OIlIt'rrt'fJluluIIIIW....
I'f'rnOIi teC'J)rdlir '11IP. IItA ftullllhlR.
aff'ctadll8 fl.l\n vlwil In8 .....IWJ.\1II1
que ClI11s6ln pf>I'flldll lit> IIllll hit'/U's
mnlprlnlplI, y dp tll~llllli 11I11/11"'0

hU8ClIr las suiliciow's II In "I'ullll"
mlitJca drl M.flrJt hflhil/lcional t'll el
dellR.rlnuH·nlo", corneulO Ap;uilnr.

La Conrertncillll Ciudacli'lni'l pa
ra la Rerol1strucci6n y ",I Uf'AAml\lo
de EI Salvadof conmemom el pn
me-r aniversario de los lel1l'lnolos
con una conrentraci6n {,-ll el parqlle
central de Santiago de Marfa, en la
euaJ participaron pobladores de di
versos municipios.

A la acCvidad se unieron alcal
des y representantes de la iglesia
Cat61ica, Evangelic.1 y oLras. quie-
nes reconocieron el deficit habita-

~ ' ..

/" '".:;.
. ~ ..'-:' .:;.'
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CHF Intemacional entreg6 35 vivienda.s pernw.nentes en
el cant6nJobal Homos, de San FrancU;co Javier.

USULUTAN

Entregaron35viviendas

EL PAis

El miereales pasado, fueron entregadas en el canton
·Jobal Homos, del municipio de San Francisco Javier,
Usulutan. Las viviendas permanentes fueron construi
das a traves de Comunidad, Habitat y Finanzas (CHF
Internacional). Las casas fueron construidas con fon
dos provenientes de laAgenciade los Estados Unidos
para el Desarrollo Internacional (USAID) y el esfuerzo
de los beneficiados, quienes proporcionaron la mano .
de obra. Tambien colaborolaAlcaldia Municipal. La
entrega de las casas permanentes es parte de un pro
grama de reconstruccion posterremotos del 13 de ene
ro y 13 febrero de 2001.

El Diano de Hoy : .Viemes 15 de febrero de 2002 : 55
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AFAMllIAS QUE LA PERDIERON CON lOS TERREMOTOS
Todos juntos: Iglesias. Orgonismos Intemode., trobolando para que coda dla, m6s familios
nales, PoIses Amigos. Fundaciones Ciudodonas damnificadas tengon su viviendo permanents.
e Institucionss Gubemomentales seguiremos Con 81 opoya de los salvodoreflos 10 esfomos

. logrondo.

VIVIENDAS CONSTRUIDAS Y EN CONSTRUCCION
INSTITUCIONES QUE EsrAN CONTRIBUYENDO EN LA RECONST1l:UCCI6N
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F 0 I W l
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CHF entreg6 casas
La organizacion no gu
bernamental Comuni
dad, Habitat y Finan
zas (CHF Internacio
nal), a traves del pro
grama Construccion
de Viviendas Perma
nentes Post terfemoto,
entt:ego ayer seis casas
construidas en el can
t6nAmate Sur, del
municipio de Santa
Elena, en Usulutan.
Las casas fueron cons
truidas con fondos
provenientes de la
Agencia para el desa-

.rrollo Internacional de
los Estados Unidos
(USAID).

Sabado 9 de febrero de 2002

El Diario de HoI" departamentales@elsalvador.com
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I':!' Decenas de fillnilias recibieron una casa permanente en la zona'l

(~1" u:.b~na: rural~e San Juan Nonualco, en L~.P~z .... .',;

'reclbleron casas
Dal1'lnificados

•3
~

~
~

~

neReon otl'osorganisrnos in
ternacionales, ya que en Ia
zonafural es d.onde hay mas
familiasdesprotegidas",sos
tuvo la alcaldesa

Por su parte, Elena Se
ba.tiana Hernandez,unade
la' bcneliciados, manifestf>
'IIW e8 henno8o '1"0 hllya
l)l'I'H()llltH(~I'c~lCm\~lld{)qlll~

HIli l~C)J1oc.~(~rnOH, H111 !-ULlll~l'

Cl"icI1CH ."C)m().~ y Inn Ill·t'(~.qi ..

clacieN '111(1 Clldn IIl1n l<~IW

mOil, non hUll cxwudifJo HU

Illuno".

Famlllas afectadas por los lerremolos del aiW pasadi> cuentan
alwra con una casapermarumte, enSan Juan Nonw:<lco.

La alcalc1esa explic6 que
4,197 familias que quedaron
sin vivienda recibieron la
ayuda de CHI'. "Estamos
tratando la manera de apo
yaryc1arleunacoberturaen
lazona urbana", dfjo la fun
donal'ia, quien agrndcci6 a
lI'II,,"lo de III FUlldllcibn III
Kl'HlUUI (1(~ Inn (~llJHlH. EHlllor..

IjHl1i1.Ilc.'ibn tl"Ul)lljil ('Oil fon..
( o.l4j)l'Ovt'nh"llh1H(lcl KoMer
no ( (. HHtudoH Ullicl(~H.

Ad.'·lII(lIl, h;1.<) Ilnllllllll"I,)
a 108 01'gnnlsmos donnnles

,

para que de una manera u
otra los apoyen,yaque os son
muy poeas las viviendas
construidas en comparaci6n
de familias que han queda
do desprotegidas.

"Estoy hacienda gestio-

,,':

DN'cn'LQ de faniilios de Snn
Juan Nonuatco, en l.a Paz,
'tue perdieron sus vivie.ndas .
.y pertcnencias a consecuen
cia de los terremotos del 13
de enero y 13 de febrero del
'ino pasado, fueron benefi
ciadas con una vivienda.

Las gestiones la. realizf>
Ia alealdesa de localidad,
profesora Maria Ines Mi
randa de Ayala, quien con
taetf> can CHF, una funda
cion que se encarga de cons
truirvivicndas permanentes
a las familias damnificadas
pOl' 195 sismos.

La edil prcsent6 a esta
ClI F los Iistados de los gru
(lOS fhmilial'esque pel·diemn
.'>IIS PCl'tC'll('nci.1s y ql1C resi
den tanto pn la zona rural
como urhanadcl municipio.

Lucgo sc hicieron las vi
sita' a cada uno de los bene
ficiarios donde se cncontra
ba eI inmueble, despues de
constatar Ia veracidlld de la
informaci6n procedian ala
eonstrueci6n de las vivien
das permanentes.

La cifra

LA PAZ
Jesua Corvera ,:.I'

ElDiario de/f"ll "
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Appendix 5
Photos
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CkiF
lnternatlgnal

EI Salvador'
Post-Earthquake Permanent

Housing Reconstruction
Program I

Municipality of Puerto lEI Triunfo, Department of Usulutim



Ct:lF
EI Salvador

Post-Earthquake Permanent
Housing Reconstruction

Program I '.i"ii.'.....'
Municipality of San Francisco Javier, Department of Usulutiln



Ct:lF
EI Salvador

Post-Earthquake Permanent
Housing Reconstruction

Program I

iff



CkiF
EI Salvador

Post-Earthquake Permanent
Housing Reconstruction

Program I
,'."!,,
'.....'

Jebal Homes, Mm'iicipality of San francisco Javier,
Department of UsulutanUsulutim



Ct:lF
IntefnatiOriaj

EI Salvador
Post-Earthquake Permanent

Housing Reconstruction
Program I "",.','Il."'"

Municipality of Santa Elena, Department of Usulutan
-""'~.,.-"!to.:"j -- .~
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Ct:lF
EI Salvador

Post-Earthquake Permanent
Housing Reconstruction

Program I *******"'.1.1'

Barrio EI Calvaria, Municipality of San Juan Nonualco, La Paz



ChiF
EI Salvador

Post-Earthquake Permanent
Housing Reconstruction

Program I
, .
't·I··"

Canton Tierra Blanca, Municipality of Jiquilisco, Department of Usulutim



CkiF
International

EI Salvador
Post-Earthquake Permanent

Housing Reconstruction
Program I

'ii'·W.,
~'I""

Caserio Guajoyo, Municipality of Tecoluca, Department of san Vicente

--------========== ---
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EI Salvador
Post-Earthquake Permanent

Housing Reconstruction
Program I

Cantone!> Amate Centro y Sur,

Ml.micipality of Santa Elena, Department of Usulutan
-. ,..~

InternatIonal
CkiF



Ct:lF EI Salvador
Post-Earthquake Permanent

Housing Reconstruction
Program I

'.,••"!
"'1111'

Municipality of Mercedes Umana, Department of Usulutfm


