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INTRODUCTION 
A. INTRODUCTION 

The Bolivia Land Titling Project, Contract PCE-I-820-99-0003-00, Task Order 820, quarterly report covering 
the period January 1st through March 31st, 2006 is the tenth quarterly report submitted to the United States 
Agency for International Development (USAID) under the Rural and Agricultural Incomes with a Sustainable 
Environment (RAISE) IQC. 

This report provides a summary of project activities, progress and accomplishments achieved during the first 
quarter of 2006. The report is organized in four chapters. The first chapter of this report provides a synopsis 
of the Bolivia Land Titling Project (BLTP) contract, a description of the contract’s objectives and a brief 
history of the project. Chapter two provides an overview of the titling process and the latest revisions to 
scope of the BLTP. Chapter three highlights the progress made at each step in the titling process and also in 
relation to the project’s strategic objectives. Finally, chapter four presents the project’s current financial status.  
The report also includes three annexes: a. State of Titling Activities in Hectares; b. Work Plan Progress 
Monitor; and c. Map of Project Coverage in the region. 

B. OVERVIEW OF THE PROJECT  

The BLTP contract was awarded by USAID/Bolivia to Chemonics International, Inc. on November 6, 2003. 
The task order was originally expected to last 30 months, with an estimated completion date of May 5, 2006.  
During this quarter, USAID issued an unfunded modification (BLTP’s fifth contract modification) to extend 
the contract through September 30, 2006.  

BLTP’s objective is to significantly improve security of property rights and expand individual access to land 
markets and to the full benefits of their land assets.   To achieve this objective, the project is supporting the 
National Institute of Agrarian Reform (INRA) and the Property Registry System (DDRR) in their respective 
efforts to title and register properties in the Cochabamba Tropics. The project provides direct technical 
assistance to INRA Cochabamba and the technical office of Villa Tunari, INRA Nacional, and the Sacaba 
offices of DDRR to strengthen and develop their institutional capacity to issue and register property titles. 

The BLTP is assisting INRA and DDRR with the verification of ownership saneamiento and titling of 
approximately 100,000 hectares containing approximately 5,000 titles under Plans I and II and IIb1; 
verification of ownership and titling of 50,000 hectares containing approximately 3,200 titles under Plan IV; 
and verification of ownership of 30,000 hectares containing approximately another 2,000 titles under a new 
Plan V. 

 
1 The initial study, underpinning the development of the BOLIVIA LAND TITLING PROJECT, indicated that each property has approximately 
20 hectares and therefore 5,000 properties were thought to cover 100,000 hectares of land.  Plan I and II consisted of 5,025 properties and 89,794 
hectares, assuming an average of 17.9 hectares per property.  
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LAND TITLING PROCESS 

CHAPTER ONE 
 

This chapter presents an overview of the land titling process and summarizes BLTP modifications and 
contractual obligations. 

A. TITLING PROCESS  

The titling process is divided into two phases or stages:  the first phase known as Saneamiento, or ownership 
verification, is done in the field and involves the property owner and neighbors. The second phase, known as 
Titulación, or titling, is associated with the processing of all the documentation needed to officially register and 
issue a property title.  

B.  SCOPE OF WORK MODIFICATION 

Early in 2004, it became evident that the reality of the titling situation in the Chapare was far different than 
what was originally assumed during the design of the BLTP.  Consequently, the original targets proposed in 
the Bolivia Land Titling Project contract were revisited in light of the changing circumstances encountered 
during implementation.   To date, the BLTP contract has undergone five modifications.  These revisions have 
provided the flexibility required to successfully leverage available funding for maximizing impact and 
achieving results. In addition to the above mentioned unfunded extension, the following adjustments were 
made to the BLTP contract: 

• Reassigned responsibilities and geographic areas to the Bolivia Land Titling Project and PRAEDAC projects. 
PRAEDAC assumed full responsibility for Plan III, under which PRAEDAC is responsible of verifying 
ownership and titling in the area originally assigned to PRAEDAC comprised of 465,000 hectares with 
approximately 25,000 properties.  Subsequently, in view of implementation delays and the short period 
of time remaining in the life of the project, PRAEDAC revised its results projections several times, 
standing now at 145,700 hectares or about 10,000titles. 

• Approved the implementation of Plan IV developed by the Bolivia Land Titling Project/INRA.  Under Plan IV 
the Bolivia Land Titling Project/INRA will carry out ownership verification saneamiento of 25,000 
hectares containing approximately 1,600 properties, and ownership verification and titling of an 
additional 25,000 hectares containing approximately another 1,600 properties. 

• New Plan V. In February 2006, Plan V was approved. Its objective is to carry ownership verification 
of an additional 30,000 hectares. Plan V was made possible by slowdown of activities due to the change 
of government, which lowered the costs for several months, resulting is sufficient funds to extend the 
contract from April until September 2006. 

C. RESULTS AND INDICATORS  

In the original design, results and indicator targets were established using best guess approximations regarding 
the average size and number of properties of areas drawn on paper maps. In this report, new revised totals in 
number of hectares and properties are reported to reflect actual results to date. As ownership verification is 
completed, the estimated number of properties, as well as the area they cover can be adjusted for each plan.  
The adjustments are the result of actual measurements of property boundaries which exclude areas such as 
wetlands, rivers, roads, settlements, and other public places.   
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When originally assigned to the Bolivia Land Titling Project, Plans I and IIa were considered to have 5,000 
properties covering some 100,000 hectares. Plan IIb was added to reach the original target of 5,000 titles, 
when actual measurements revealed that the area assigned contained some 4,000 properties.  As the work of 
ownership verification and titling is completed, the final number of properties and the area they cover 
changes. Early in 2005, INRA decided that in order not to delay the project activities, sub areas or 
communities with hard-to-solve conflicting ownership claims would be taken out of the Plans and dealt with 
separately because of the time and resources required.  This again will affect the total of properties titled 
under Plans I, II and IV and the areas they cover. 

Plan IV was officially added to the Bolivia Land Titling Project scope of work in July 2005.  It aims to verify 
ownership and title 50,000 hectares. Plan V was officially added to the BLPT scope of work in February of 
2006. It aims to verify ownership of an additional 30,000 hectares. This new plan was made possible by 
substantially lower costs from December 2005 to February 2006 which allowed the extension of the contract 
until September 2006.    
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QUARTERLY PROGRESS REVIEW: STAGES OF THE LAND TITLING PROCESS 

CHAPTER TWO 
A. INTRODUCTION 

The following series of tables and bar charts provide a graphic comparison of the status of land titling by 
quarter since April 2004 by Plans. 

It is important to keep in mind that ownership verification is a four step process and titling is a three step 
process.  The four steps in the ownership verification process include: community campaigns, field work, 
technical and legal evaluation, and public presentation of results. The three steps in the titling process are: 
final resolution, titling, and registration.  During 2004, it became increasingly clear that the issuance of final 
resolutions by the President’s Office became a bottle neck beyond the control of the contractor or INRA.  

B.  GLOBAL PROGRESS IN PLAN I, AND II (A AND B) 

The status of Plan I, IIa and IIb as of March 2006 is summarized in Table 1 and depicted graphically in 
Figures 1 and 2 below. 

 
TABLE 1. STATUS OF TITLING PLANS I , IIA AND IIB – MARCH 2005 

Percentage 
Status Polygons Properties 

Titled Hectares 
Polygons Titled Hectares 

Registered or in Office of the 
President for Signature 

91 3,893  57,962 81% 77% 65%

Withdrawn 6 138  9,389 5% 3% 10%

In titling phase 14 992 18,716 12% 20% 21%

Ownership verification 2 2 3,728 2% 0% 4%

Total 113  5,025  89,795 100% 100% 100%

   Source: INRA/Nacional and INRA/Cochabamba 

 
The contractual target for plans I, IIa and IIb is 5,000 titles. As can be observed in the figure and the 
accompanying table, 3,728 titles have completed the process and were fully registered in Derechos Reales or 
waiting the President’s signature, 992 in the final stages of titling and 2 still in the ownership verification 
phase. On of the two titles still in the verification phase belongs to the Indigenous Yuracare community in 
Rio Sajta and it encompasses 3,690 hectares 

It should be noted that in 992 titles still in the titling phase, some 280 are held-up because of boundary 
disputes. It is unlikely that all the conflicts will be resolved by contract termination date and that the titling 
can be completed for these 280 properties.  

The following graphs illustrate the information included in table 1 above. 
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Figure 1 Titling Global Plan I and II
Total 89,795 hectares
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Withdraw n 0 0 0 0 0 0 9.389 9.389 9.389

Registered titles or in Office of the President for
the signature

10.994 10.994 13.369 13.369 18.017 27.223 36.405 49.900 57.962

Titling 214 2.374 3.644 10.518 6.905 12.060 7.873 2.813 6.917

Final Resolution 16.339 22.597 24.800 23.159 31.823 27.989 23.929 21.231 11.798

Public Presentation of Results 11.883 5.139 8.001 24.473 17.075 10.946 5.868 2.733 3.728

Technical and Legal Evaluation 4.445 7.272 20.438 3.879 2.754 631 1.750 0 0

Field Work 34.111 29.609 9.670 8.318 11.856 10.198 4.581 3.728 0

Community Campaign 0 0 0 0 1.365 747 0 0 0
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Not initiated 11.809 11.809 9.873 6.079 0 0 0 0 0

Abr-04 Jun-04 Sep-04 Dic-04 Mar-05 Jun-05 Sep-05 Dic-05 Mar-06
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Figure 2 Titling Global Plan I and II
Total 5,025 properties
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Registered titles or in Office of the President for
the signature

 448  448  649  649  993  1.690  2.387  3.334  3.893 

Titling  30  200  248  700  448  741  531  186  280 

Final Resolution  429  928  1.150  1.126  1.760  1.619  1.445  1.052  712 

Public Presentation of Results  951  453  649  1.566  1.069  476  212  313  2 

Technical and Legal Evaluation  471  637  1.207  315  170  61  121  -    -   

Field Work  1.711  1.374  286  151  433  307  191  2  -   

Community Campaign  -    -    -    -    152  131  -    -    -   

Not initiated  985  985  836  518  -    -    -    -    -   

Abr-04 Jun-04 Sep-04 Dic-04 Mar-05 Jun-05 Sep-05 Dic-05 Mar-06

 
  Source: INRA/Nacional and INRA/Cochabamba 
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C. PLAN III – PRAEDAC/INRA 

PRAEDAC assumed full responsibility for financing Plan III in May 2005.  Unfortunately as of December 
2005, only 180 of the original 25,000 titles were completed.  This corresponded to an area of 3,639 hectares. 
INRA reports that as of February 2006, of the original 450,000 hectares only 145,668 underwent ownership 
verification and titling, containing approximately 10,500 properties.   

Table 2 summarizes the situation of Plan III as reported by PRAEDAC in February 2006. 

 
TABLE 2. STATUS OF TITLING PLAN III 2005 –  FEBRUARY  2006 

Percentage 
Status Polygons Properties Hectares 

Polygons Properties Hectares 

Registered or in Office of the 
President for Signature 

17 180 3,639 8% 2% 2%

In titling phase 154 7,411 99,737 70% 70% 68%

Ownership verification 48 2,917 42,293 22% 28% 29%

Total 219 10,508 145,668 100% 100% 100%

   Source: INRA/Cochabamba Report by  Bertiz Barriga Garcia – Encargado Proyecto Complementación Plan III INRA PRAEDAC, February 2006 

Please note that the PRAEDAC Project ended in February 2006. All the documentation was transferred to 
INRA, who is now responsible for finishing up the work. With assistance from BLTP, INRA staff conducted 
a quality review of the documentation handed over by the PRAEDAC project. Based on a statistically valid 
survey, they found that 95 percent of all title documentation needs remedial action of one sort or another and 
consequently require more time and resources than initially contemplated.  Given the lack of resources, 
INRA may be unable to complete the titling process of the majority of the properties included in Plan III. 

D. PLAN IV 

The status of Plan IV as of March 2006 is summarized in the Table 3 and depicted graphically in figures 3 and 
4 below. 

 
TABLE 3. STATUS OF TITLING PLAN IV – MARCH 2006 

Percentage 
Status Polygons Properties 

Titled Hectares 
Polygons Titled Hectares 

Registered or in Office of the 
President for Signature 17 600 11,565 22% 17% 23%

Withdrawn - - - 0% 0% 0%

In titling phase 40 1,870 26,706 51% 53% 53%

Ownership verification 22 1,075 11,925 28% 30% 24%

Total 79  3,545 50,195 100% 100% 100%

   Source: INRA/Nacional and INRA/Cochabamba 
 
Plan IV was officially approved in July 2005. The goals of plan IV are to complete the ownership verification 
and titling of properties in an area of 25,000 hectares and to carry out the ownership verification of properties 
in an additional area of 25,000 hectares. As of March 2006, 23 percent of the 50,000 hectares have been titled 



 

and registered in Derechos Reales, 53 percent are in the tilting phase and only 24 percent remain in 
ownership verification.   

It should be noted that the plan IV targets were met one month ahead of schedule.  While substantial 
progress has been made in titling all 50,000 hectares, it has become difficult to maintain the pace of progress 
given the uncertainties associated with the change of government.  
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Figure 3 Titling Global Plan IV
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Titling 0 0 0 0 0

Final Resolution 0 0 1.811 24.744 26.706

Public Presentation of Results 0 1.632 17.880 6.189 1.591

Technical and Legal Evaluation 0 0 517 6.478 3.585

Field Work 0 10.242 10.169 2.426 4.019

Community Campaign 0 7.367 3.507 181 2.730

Not initiated 50.195 30.953 16.310 8.963 0

May-05 Jun-05 Sep-05 Dic-05 Mar-06

 
Figure 4 Titling Global Plan IV

Total 3,545 properties
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 -    -    -    126  600 

Titling  -    -    -    -    -   

Final Resolution  -    -    162  1.418  1.870 

Public Presentation of Results  -    130  884  544  158 

Technical and Legal Evaluation  -    -    43  432  272 

Field Work  -    363  754  153  447 

Community Campaign  -    496  314  20  198 

Not initiated  3.545  2.556  1.388  852  -   

May-05 Jun-05 Sep-05 Dic-05 Mar-06

 
Source: INRA/Nacional and INRA/Cochabamba 



 

E. PLAN V 

Plan V was approved at the end of February as part of a modification of life of the contract adding new 
targets and extending the life of the contract until august/September 2006. The target for plan V is to verify 
ownership in an additional 30,000 hectares responding to the increasing demand for titling in the region. 

 
TABLE 4. STATUS OF TITLING PLAN V – MARCH 2006 

Percentage 
Status Polygons Properties 

Titled Hectares 
Polygons Titled Hectares 

Registered or in Office of the 
President for Signature              -               -               -  0% 0% 0%

Withdrawn              -               -               -  0% 0% 0%

In titling phase              -               -               -  0% 0% 0%

Ownership verification             13           675        9.526 28% 32% 32%

Not initiated 1/             34        1.444      20.474 72% 68% 68%

Total             47        2.119      30.000 100% 100% 100%
     1/ Estimated polygons and properties 
   Source: INRA/Nacional and INRA/Cochabamba 
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QUARTERLY PROGRESS REVIEW: STRATEGIC OBJECTIVES 

CHAPTER THREE 
A.  STRATEGIC OBJECTIVE 1:  DEVELOP AND STRENGTHEN INRA’S INSTITUTIONAL 
CAPACITY 

The presidential elections and subsequent transition to the Morales administration have affected 
implementation.  BLTP activities were first affected by former President Rodriguez’s decision to stop signing 
titles two weeks prior to the elections and then by the outgoing INRA director’s order to freeze all hiring. 
The completion of about 1,000 titles was delayed until early January when the President started signing titles 
again. As a result of the INRA director’s order,  BLTP was forced to postpone contracting INRA personnel 
under the FARA scheduled to start in January 2006.  Nevertheless, the BLTP successfully lobbied INRA 
National executives for an exception to this directive, which was granted on January 12.   

Additionally, the resignation of the INRA Cochabamba director, with whom BLTP had established a good 
working relationship, and the transition of Mr. Howard Arroyo, who had previously worked as INRA’s 
coordinator with the BLTP project as the new leader at the end of 2006 disrupted momentum.  The 
leadership changes caused delays in meeting some of the project’s targets for the quarter. 

Moreover, after the January 22nd inauguration of the Morales government, rumors of an imminent purge by 
the yet to-be-named new INRA director paralyzed all coordination and planning meetings for the new FARA. 
Fernando Salazar was named INRA director in March. BLTP met with the new director on April 1st, and to 
everyone’s surprise Mr. Salazar expressed keen interest in continuing all BLTP related activities.  A new 
FARA extending from May until July was negotiated and approved. 

A.2  PLAN I AND PLAN IIa  

All targets were met in plan I and IIA, as shown in the table bellow, despite the delays caused by the change 
of administrations and leadership in INRA.  

TABLE 4 PLANS I AND IIA PROGRESS STATUS FOR THE BIMESTRE (JANUARY - FEBRUARY, 2006) 

Activity Indicator Responsible Party Target Achievement Percentage 

Field Work N° of hectares with field work completed Villa Tunari Office 0 3,728 - 

Public 
Presentation of 
Results 

N° of polygons with a Resolution fixing the 
price 

Agrarian 
Superintendent 0 0 - 

Final Resolution 
N° of polygons with Project of Final 
Resolution sent to INRA National for the 
signature 

INRA Cochabamba 2 2 100% 

Titling N° of validated files sent to INRA National 
for titling  INRA Cochabamba 5 6 120% 

Registered titles 
 

N° of executive titles sent for the signature 
of the President of the Republic INRA Nacional 353 353 100% 

Source: INRA/Nacional and INRA/Cochabamba 
 
A.3  PLAN IIB AND PLAN IV    

As can be shown in the table bellow, most targets for the quarter were met, despite the delays caused by 
changes in INRA’s leadership and uncertainty among staff of their future due to the change of Government. 



 
TABLE 5 PLAN IIB AND PLAN IV PROGRESS STATUS FOR THE PERIOD JANUARY - FEBRUARY, 2006* 

Activity Indicator Responsible 
Party Target Achievement Percentage 

Community Campaign N° of hectares incorporated 
into the process of  or 
ownership verification 

Villa Tunari Office 6,000 7,292 121,5% 

Field Work N° of hectares with field work 
completed 

Villa Tunari Office 5,464 3,289 60,2% 

N° of polygons with a 
resolution fixing a price 

Agrarian 
Superintendent 

18 18 100% Public Presentation of 
Results 

N° of plots with Public 
Presentation of Results and 
Conclusions  

Villa Tunari Office 3 3 100% 

Final Resolution N° of polygons with Project of 
Final Resolution sent to INRA 
National for the signature 

INRA Cochabamba 19 20 105,3% 

Titling N° of validated files sent to 
INRA National for titling  

INRA Cochabamba 8 6 125% 

Registered titles N° of executive titles sent for 
the signature of the President 
of the Republic 

INRA Nacional 216 276 127,8% 

Source: INRA/Nacional and INRA/Cochabamba 
* The last FARA for plan IV needed to be adjusted to cover four months and the planning was divided into two semesters 
 
B.  STRATEGIC OBJECTIVE 2:  DEVELOP AND STRENGTHEN DERECHOS REALES 
(DDRR’S) INSTITUTIONAL CAPACITY    

Derechos Reales continues to function well and without problems.  Because of the delay in getting titles of of 
the Presidents office, the volume of work for the quarter was low.  

C. STRATEGIC OBJECTIVE 3:  OUTREACH DISSEMINATION PROGRAM 

A communications specialist was contracted to produce and disseminate information about the 
accomplishments of INRA Cochabamba and to help with the preparation of the final report. The two 
brochures produced during the quarter focused on highlighting INRA successes both in the delivery of titles 
and the change in work culture experienced among the staff contracted with BLTP funds and working in the 
field under difficult conditions. 

D.   STRATEGIC OBJECTIVE 4: DEVELOP AND STRENGTHEN MUNICIPALITIES 
CAPACITY  

The contract was modified to reflect the fact that under the current legal and institutional framework, 
municipalities have neither interest nor incentive to set up a rural cadastre, simply because they cannot collect 
taxes from the majority of the rural property owners.  The BLTP was to carry out an assessment of the legal 
and institutional frameworks that govern rural cadastre. 

The Cadastre assessment, which was completed last year, provides a thorough analysis of the fragmented, 
disorganized and chaotic legal and institutional frameworks for rural cadastre. The study emphasizes that until 
the legal and institutional frameworks are reformed, attempting municipal cadastres that include rural areas, 
may not be a cost effective use of financial resources. 

During this quarter, the mayor of Villa Tunari requested GIS training for technical personal in the Land 
Planning (ordenamiento territorial) Department.  Land use plans have been carried out by previous projects 
and are being used in this municipality.  
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ANNEX A 
 
State of Titling Activities  

 

 



State of the titling according to plans, April 2004 - March 2006 In land plots 

Plan Period Not initiated Community 
Campaign Field Work 

Technical 
and Legal 
Evaluation 

Public 
Presentation 

of Results 
Final 

Resolution Titling  

Registered 
titles or in 

Office of the 
President for 

the 
signatura 

Withdrawn Total 

Properties 
April 2004 985 0 1.711 471 951 429 30 448 0 5.025 Global Plan I 

& II March 2006 0 0 0 0 2 712 280 .893 138 3 5.025 
  

April 0 0 1.711 471 951 429 30 448 0 4.040 Plans I and 
IIa March 2006 0 0 0 0 2 443 280 .256 59 3 4.040 

  

April 2004 985 0 0 0 0 0 0 0 0 985 Plan IIb March 2006 0 0 0 0 0 269 0 637 79 985 
Percentage 

April 2004 20% 0% 34% 9% 19% 9% 1% 9% 0% 100% Global Plan I 
& II March 2006 0% 0% 0% 0% 0% 14% 6% 77% 3% 100% 

  

April 2004 0% 0% 42% 12% 24% 11% 1% 11% 0% 100% Plans I and 
IIa March 2006 0% 0% 0% 0% 0% 11% 7% 81% 1% 100% 

  

April 2004 100% 0% 0% 0% 0% 0% 0% 0% 0% 100% Plan IIb March 2006 0% 0% 0% 0% 0% 27% 0% 65% 8% 100% 
  

Properties 
May 2005 3.545 0 0 0 0 0 0 00  3.545 
March 2006 0 198 447 272 158 1.870 0 600 0 3.545 

Percentage 
May 2005 100% 0% 0% 0% 0% 0% 0% 0% 0% 100% 

Plan IV 

March 2006 0% 6% 13% 8% 4% 53% 0% 17% 0% 100% 
Properties 

May 2005 2.119 0 0 0 0 0 0 00  2.119 
March 2006 1.444 436 239 0 0 0 0 0 0 2.119 

Percentage 
May 2005 100% 0% 0% 0% 0% 0% 0% 0% 0% 100% 

Plan V 

March 2006 68% 21% 11% 0% 0% 0% 0% 0% 0% 100% 
Source: INRA/Nacional and INRA/Cochabamb 
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State of the titling according to plans, April 2004 - March 2006 In hectares 

Plan Period Not initiated Community 
Campaign Field Work 

Technical and 
Legal 

Evaluation 

Public 
Presentation 

of Results 
Final 

Resolution Titling 

Registered 
titles or in 

Office of the 
President for 
the signature 

Withdrawn Total 

Hectares 
April 2004 11.809 0 34.111 4.445 11.883 16.339 214 10.994 0 89.795 Global Plan I 

& II March 2006 0 0 0 0 3.728 11.798 6.917 57.962 9.389 89.795 
  

77.986 April 0 0 34.111 4.445 11.883 16.339 214 10.994 0Plans I and 
IIa March 2006 0 0 0 0 3.728 10.094 6.917 49.328 7.917 77.986 

  

11.809 April 2004 11.809 0 0 0 0 0 0 0 0Plan IIb March 2006 0 0 0 0 0 1.704 0 8.634 1.472 11.809 
Percentage 

April 2004 13% 0% 38% 5% 13% 18% 0% 12% 0% 100% Global Plan I 
& II March 2006 0% 0% 0% 0% 4% 13% 8% 65% 10% 100% 

  

April 2004 0% 0% 44% 6% 15% 21% 0% 14% 0% 100% Plans I and 
IIa March 2006 0% 0% 0% 0% 5% 13% 9% 63% 10% 100% 

  

April 2004 100% 0% 0% 0% 0% 0% 0% 0% 0% 100% Plan IIb March 2006 0% 0% 0% 0% 0% 14% 0% 73% 12% 100% 
Hectares 

50.195 May 2005 50.195 0 0 0 0 0 0 0 0
March 2006 0 2.730 4.019 3.585 1.591 26.706 0 11.565 0 50.195 

Percentage 
May 2005 100% 0% 0% 0% 0% 0% 0% 0% 0% 100% 

Plan IV 

March 2006 0% 5% 8% 7% 3% 53% 0% 23% 0% 100% 
Hectares 

30.000 May 2005 30.000 0 0 0 0 0 0 0 0
March 2006 20.474 6.170 3.356 0 0 0 0 0 0 30.000 

Percentage 
100% May 2005 100% 0% 0% 0% 0% 0% 0% 0% 0%
100% 

 

PAGE 

Plan V 

March 2006 68% 21% 11% 0% 0% 0% 0% 0% 0%

Source: INRA/Nacional and INRA/Cochabamba
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ANNEX B 
 
Work Plan Progress Monitor 
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ANNEX C 
 

Map of Project Coverage as of March 31, 2006 
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