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Executive Summary of Activities in Afghanistan 


Overview 

The Office of Inspector General (OIG) has been 
providing oversight of USAID activities in 
Afghanistan since 2002. Our work has paralleled 
the evolution of USAID’s programs in 
Afghanistan from relief and stabilization to 
reconstruction to sustainable development. 
OIG’s activities help USAID make sure that tax 
dollars are being spent wisely and effectively. 

USAID obligations in Afghanistan for fiscal 
years 2002 through the first quarter of 2009 
totaled over $7.1 billion.  Since fiscal year 2003, 
OIG has expended $3.2 million in base 
appropriations and supplemental funding to 
oversee USAID’s activities in Afghanistan.   

The most frequent types of recommendations in 
the audits have involved inadequate contract 
oversight or activities management (68 percent), 
issues with security that prevented the mission 
from being accomplished (24 percent), data 
integrity or quality (24 percent), and contractor 
performance that needed improvement (20 
percent). 

From our office in Manila, 14 auditors and 2 
investigators oversee USAID programs and 
operations in Afghanistan. We expect to 
establish a satellite office in Kabul, consisting of 
two employees, in the summer of 2009.   

Cumulative Results 

Performance audits or reviews conducted 25 
Recommendations made  68 
Recommendations closed 50 

Recommendations open 18 
Financial audits conducted 26 
Questioned costs sustained $1,347,135 
Investigations opened 29 
Investigations closed 23 
Investigations pending 6 
Referrals for prosecution 3 
Indictments 8 
Convictions 3 
Arrests 7 
Administrative actions 10 
Recoveries and savings $19.9 million 
Fraud awareness briefings given 8 
Attendees at fraud briefings 314 

Audit Highlight—FY 2009 First Quarter 

Afghanistan’s Higher Education Project: 
Progress Made, but Sustainability 
Questionable 

USAID/Afghanistan’s Higher Education Project 
involves an agreement between USAID and the 
Government of Afghanistan to develop a better 
educated population in that country. A 5-year, 
$38 million cooperative agreement was awarded 
to the Academy for Educational Development to 
implement the project. 

The project set out to transform instructional 
methods in 16 postsecondary schools and to 
institutionalize structures and systems to sustain 
high-quality instruction and professionalism. 
When the project ends in 2011, the institutions 
will be expected to take full responsibility for the 
reform systems and teacher training. 

Thus far, the project has achieved some of the 
intended results. Training was provided in 

U.S. Agency for International Development 
1300 Pennsylvania Avenue, NW 
Washington, DC 20523 
www.usaid.gov/oig 



 
 
 

 

 

 
 

 

 
 

 
 

  
 

 

 

 
 

 

 
 

 
 

 
 

 

 
 
 

 

  

 

  

teaching methods, basic information technology 
skills, and graduate-level education, along with 
workshops and seminars on institutional and 
leadership development.  The project initiated a 
master’s degree program and trained several 
candidates in the United States.  Faculty 
members who participated in the project’s 
activities were exposed to new and more 
effective teaching methodologies in their classes, 
and they advanced their English language skills. 
Moreover, they had greater access to training and 
educational materials not available in their local 
language and to mentoring officials at selected 
ministries.  

Faculty members who completed study programs abroad 
discuss how to apply the learned teaching methodologies 
in their classrooms. Session took place in Kabul, 
Afghanistan.  (Photo by OIG, July 2008) 

Despite these accomplishments, the audit 
identified three areas that, if not addressed 
during the second half of the project, will 
threaten the sustainability of the project’s results. 
These areas involve oversight of program 
performance, interagency coordination, and 
sustainability of the program.  In addition, the 
audit identified that the mission’s technical 
oversight of the project has fallen short of what 
is required by the agreement and USAID’s 
policies; as a result, insufficient monitoring 
contributed to the problems. 

To address the deficiencies, OIG made four 
recommendations:   

•	 That USAID/Afghanistan determine the key 
indicators to measure and report results and 
revise the indicators at the implementer level, 
the mission level, or both, to more accurately 

link the activity data to the mission planned 
results. 

•	 That USAID/Afghanistan intervene with the 
Ministry of Education and Ministry of 
Higher Education to reach an agreement on 
appropriate collaborative actions to further 
the higher education project. 

•	 That USAID/Afghanistan collaborate with 
the Academy for Educational Development 
and applicable Afghanistan universities to 
develop an exit strategy so that key services 
of professional development centers will 
continue after project completion. 

•	 That USAID/Afghanistan implement 
appropriate procedures to strengthen (1) 
project monitoring, (2) review and approval 
of project documents, and (3) maintenance of 
the cognizant technical officer project file for 
the Higher Education Project. 

To read the audit report in its entirety, visit our 
Web site (see below). 

OIG—General Information 

OIG’s oversight covers programs and operations 
exceeding $15 billion in approximately 100 
countries. We have 171 employees (excluding 
19 assigned to cover the Millennium Challenge 
Corporation), of whom half are Foreign Service 
and the other half Civil Service. Approximately 
60 auditors and investigators are based overseas, 
and the remaining workforce is stationed in 
Washington, DC. In addition to Manila, we 
have offices in Cairo, Dakar, Baghdad, Pretoria, 
San Salvador, and Washington, DC.  OIG also 
provides oversight of the United States African 
Development Fund, the Inter-American Fund, 
and the Millennium Challenge Corporation on a 
cost-reimbursable basis.  For more information 
about USAID OIG, visit our Web site at 
http://www.usaid.gov/oig or contact us at 202– 
712–1150. 

http://www.usaid.gov/oig
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USAID OIG Performance Audits and Reviews with Findings and Recommendations -- Afghanistan 
 

December 31, 2008 
 

FY
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No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

1 

Risk Assessment of Major 
Activities Managed by 

USAID/Afghanistan 
(5-306-03-001-S) 

11-Mar-03 The report identified the need for concurrent financial audits of the infrastructure 
rehabilitation project and a performance audit of the economic governance project  None  

2 

Review of the Road Project 
Financed by 

USAID/Afghanistan's 
Rehabilitation of Economic 

Facilities and Services 
(REFS) Program 

(RIG Memo 04-002) 

13-Nov-03 

As of November 1, 2003, 222 kms  of the 389 km Kabul-Kandahar Highway had 
been paved  USAID believed it was on schedule to lay 321 kms  of new asphalt and 
repair 68 kms  of existing road by December 31, 2003  However, the mission needed 
to have the contractor to prepare an implementation plan as required by the contract  

1 

(1) USAID/Afghanistan should require the Louis Berger 
Group, Inc , to maintain a detailed, updated 
implementation plan for its REFS activities, including the 
road project  

Louis Berger Group, Inc , issued an updated implementation plan for 
its REFS activities on January 30, 2004  Final action has been taken  

3 

Second Review of the Road 
Project Financed by 

USAID/Afghanistan's 
Rehabilitation of Economic 

Facilities and Services 
(REFS) Program 

(RIG Memo 04-003) 

31-Mar-04 

The contractor had paved or patched 389 kilometers of the Kabul-Kandahar 
Highway by December 31, 2003  However, six bridges along the highway were not 
finished by the end of December 2003  The mission believed the contractor was on 
schedule to complete the highway by the end of October 2004 as planned  

None  

4 

Risk Assessment of Major 
Activities Managed by 

USAID/Afghanistan 
(5-306-04-002-S) 

15-Apr-04 
The report noted (1) progress was made in addressing vulnerabilities identified in the 
mission’s FMFIA report and (2) certain high-profile, high-risk projects needed to be 
audited in FY 2005  

None  

5 

Audit of 
USAID/Afghanistan’s 

Cashiering Operations 
(5-306-04-001-F) 

11-May-04 
The audit concluded that the mission managed its cashiering operations efficiently, 
economically, and in accordance with Agency policies and procedures except that 
certain internal controls needed to be improved  

2 
(1) USAID/Afghanistan should obtain and keep on file all 
waivers from the U S  Disbursing Officer documenting th  
disbursement authorities of its cashiers  

The mission obtained and now had on file waivers documenting the 
disbursement authorities of its cashiers  Final action has been taken  

3 

(2) USAID/Afghanistan should restrict the access rights 
of the alternate cashier to the mission accounting and 
control system and review access rights of other 
Controller Office employees  

The mission restricted the access rights of the alternate cashier to the 
mission accounting and control system and reviewed the access rights 
of other Controller Office employees  Final action has been taken  

4 
(3) USAID/Afghanistan should develop an action plan to 
strengthen the physical security of its cashiering 
operations  

The mission strengthened the physical security of its cashiering 
operations  Final action has been taken  

6 

Audit of the Sustainable 
Economic Policy and 
Institutional Reform 

Support (SEPIRS) Program 
at USAID/Afghanistan 

(5-306-04-005-P) 

17-Aug-04 

The mission had not approved a work plan for the contractor and quarterly work 
plans with expected accomplishments and milestones (required by the contract) had 
not been done  Without such work plans, the OIG could not assess whether the 
program was on schedule to achieve planned outputs  As a result, the report 
disclaimed an opinion, but acknowledged that some progress had been made  

5 

(1) USAID/Afghanistan should require Bearing Point to 
comply with the Sustainable Economic Policy and 
Institutional Reform Support Program contract by 
submitting to USAID/Afghanistan for approval quarterly 
work plan reports that include expected accomplishments 
and milestones  

In July 2004, the contractor put in place a monitoring system that 
included updated work plans  Further, USAID/Afghanistan provided 
a schedule of due dates for the quarterly work plans required under th 
contract  In addition, USAID/Afghanistan submitted the most recent 
contractor work plan it approved in July 2004 and other detailed 
supporting documentation, which illustrate additional corrective 
actions to enforce contract requirements  Final action has been taken  

7 

Audit of the Kabul to 
Kandahar Highway 

Reconstruction Activities 
Financed by 

USAID/Afghanistan’s 
Rehabilitation of Economic 

Facilities and Services 
Program (5-306-04-

006-P) 

21-Sep-04 

The mission (1) generally checked the timeliness of reconstruction activities but did 
not fully monitor the quality of the road reconstruction, in part, because of security 
restrictions and (2) did not verify whether the contractor’s performance conformed t 
its contract  

6 

(1) USAID/Afghanistan should develop a comprehensive 
monitoring plan to ensure quality, timeliness, and 
compliance with contract terms, including requiring the 
contractor to submit a comprehensive quality control and 
assurance program for USAID approval  

The mission developed the recommended plan, which requires site 
inspection teams to be present at site on each section of road  The 
teams are also tasked with monitoring the quality control program of 
the contractor and preparing daily and weekly reports  In addition, th  
mission's project manager and quality assurance manager are to visit 
the site on a semimonthly basis  Final action has been taken  

7 
(2) USAID/Afghanistan should perform an analysis of 
contractor claims to ensure that USAID does not pay for 
the defective roadwork  

The mission has identified deficiencies in the work of the contractor 
and had the contractor replace the defective works at the contractor's 
expense  Final action has been taken  

1 
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No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

(1) USAID/Afghanistan should finalize an alternative 

8 

Audit of 
USAID/Afghanistan’s 

School and Clinic 
Reconstruction Program 

(5-306-05-003-P) 

14-Mar-05 

The audit concluded that the school and clinic reconstruction program was not on 
schedule for a number of reasons, including insufficient oversight and monitoring  
Specifically, no more than 328 (62 percent) of the 533 buildings planned to be 
completed by December 2004 were completed or on schedule to be completed by 
then  

8 

implementation plan with timeframes for the uncompleted 
portion of its School and Clinic Reconstruction Program  
The plan should include measures to strengthen the 
capabilities of the Transitional Islamic State of 
Afghanistan’s Ministries of Education and Health to 
contract for and manage construction projects  

USAID finalized an acceptable plan, and final action was completed 
on January 17, 2006  

9 

(2) USAID/Afghanistan should require that all its school 
and clinic implementing partners and their subcontractors 
use International Relief and Development (IRD) 
Incorporated’s method for calculating the percent of 
completion for a school or clinic  

USAID notified implementing partners and contractors at a biweekly 
meeting of the requirement to use the IRD method of calculating the 
percentage of completion  This IRD method was used during the 
period July 2004 through February 2005  Subsequently, the IRD 
method was revised and received concurrence by the implementing 
partners and contractors  Final action has been taken  

10 

(3) USAID/Afghanistan should regularly merge the 
percent of completion data for each school and clinic from 
International Relief and Development Incorporated’s 
database into its own database to use as a tool for 
assessing the accuracy of the percent of completion data 
reported by implementing partners  

Although it was not possible to merge the two systems because of 
information technology security reasons, each partner and Ministry 
provide data biweekly to USAID that is selectively entered into the 
USAID master list archives for schools and clinics  Final action has 
been taken  

9 

Audit of 
USAID/Afghanistan’s 

Primary Education 
Program 

(5-306-05-005-P) 

14-Apr-05 

The audit found that (1) the Primary Education Program activities achieved key 
planned outputs in all but three activities and that (2) the mission had not done 
contractor performance evaluations  Specifically, textbook distribution was delayed 
grade equivalents for accelerated learning students were also delayed, and the female 
student enrollment target was not achieved  These three activities did not achieve 
their planned outputs for a number of reasons, including a delay in receiving funding 
for the program  

11 

(1) USAID/Afghanistan should obtain from Creative 
Associates International, Inc , a distribution plan 
identifying the specific dates and locations for delivering 
the remaining textbooks in storage to ensure that the 
correct quantity, grade level, and language of textbooks 
are distributed to schools  

Creative Associates sent USAID a distribution plan identifying the 
grade level/language of textbooks and the specific dates and locations 
for delivering the remaining textbooks in storage  Final action has 
been taken  

12 

(2) USAID/Afghanistan should clearly define the method 
by which to compute grade equivalents that are to be 
achieved in the Afghanistan Primary Education Program  
If change is needed to meet the planned outputs, the 
mission should obtain a detailed action plan from Creative 
Associates International, Inc , showing how the grade 
equivalent shortfalls will be achieved  

USAID changed the language for the planned outputs so that 
computing grade equivalents is clearly understood as grades "in 
process " Final action has been taken  

(3) USAID/Afghanistan should reassess the female 

13 enrollment target for its Afghanistan Primary Education 
Program to ensure that performance can be managed 

USAID revised the female enrollment to "52 2% of girls participate in 
learning activities " Final action has been taken  

toward an obtainable target  

(4) USAID/Afghanistan should conduct a current 

14 

performance evaluation of Creative Associates 
International, Inc ’s implementation of the Afghanistan 
Primary Education Program and prepare a contractor 
performance report documenting the results of the 

The CTO completed and submitted a contractor performance report 
for the Afghanistan Primary Education Program on March 27, 2005  
Final action has been taken  

evaluation  

2 
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No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

As of September 30, 2005, only $600,000 of the $10 million appropriated for FY (1) USAID/Afghanistan should, for the $9 4 million 

10 

Audit of Funds Earmarked 
by Congress to Provide 

Assistance for Displaced 
Persons in Afghanistan 

(9-306-06-004-P) 

21-Dec-05 

2004 had been used to provide shelter materials and basic necessities for displaced 
persons in Kabul  Additionally, as of September 30, 2005, although Congress had 
been notified that the funds would be transferred to the Department of State’s 
Bureau of Population, Refugees, and Migration, none of the $5 million appropriated 
for FY 2005 had been transferred or spent by the mission  The report included three 
recommendations to ensure that the remaining balance of approximately $14 4 

15 

obligated under the limited scope grant agreement and to 
fund specifically identified assistance activities for 
displaced Afghans in and around Kabul: (a) reprogram the 
balance of approximately $4 966 million that was 
subobligated under the participating agency program 
agreement and (b) subobligate the $4 4 million not yet 

USAID deobligated all unexpended funds totaling $4,978,270 and 
reprogrammed the funds to an Office of Foreign Disaster Assistance 
contract with CARE to provide shelter to displaced Afghans  USAID 
also subobligated the remaining $4 5 million into a participating 
agency program agreement with the Department of State's Bureau of 
Population, Refugees, and Migration  Final action has been taken  

million in unspent earmarked funds is used for its intended purpose  subobligated  

16 

(2) USAID/Afghanistan should, in coordination with the 
Department of State’s Bureau of Population, Refugees, 
and Migration, develop a plan to use the balance of 
approximately $9 366 million to meet the basic necessitie  
of displaced Afghans in and around Kabul  

USAID and the Department of State's Bureau of Population, 
Refugees, and Migration developed a plan to use the $9 366 million 
for shelter related needs and other emergency activities for displaced 
Afghans in Kabul and other provinces  Final action has been taken  

17 

(3) USAID/Afghanistan should inform Congress, as 
appropriate, of its plans to use the $5 million earmarked 
in fiscal year 2005 for assistance to displaced Afghans 
and use these funds for this assistance, as Congress 
intended  

Through a revised December 2005 report, dated May 15, 2006, 
USAID notified Congress of its plans to use the $5 million  Final 
action has been taken  

Audit of 

11 USAID/Afghanistan’s 
Cashiering Operations 10-Jan-06 The cashiers properly accounted for their imprest funds  None  

(5-306-06-001-P) 

12 

Audit of 
USAID/Afghanistan’s 

Rebuilding Agricultura 
Markets Program 
(5-306-06-002-P) 

28-Mar-06 

The audit found that five of six activities were on schedule to achieve planned 
outputs  The sixth activity’s planned output—rehabilitating 555 kilometers of farm-
to-market roads—was not achieved for a number of reasons, including poor security 
and poor subcontractor performance  Additionally, USAID/Afghanistan did not 
properly administer its RAMP contract  

18 (1) USAID/Afghanistan should obtain updated work plan  
from the contractor required by the contract  

USAID/Afghanistan obtained an updated fiscal year 2006 work plan 
and an updated life-of-project work plan from the contractor 
implementing the Rebuilding Agricultural Markets Program (RAMP) 
Additionally, the mission had incorporated these updated plans into it 
RAMP contract through a contract modification  Final action has 
been taken  

USAID/Afghanistan determined that a modification to the RAMP 

19 

(2) USAID/Afghanistan should determine whether the 
added work under the original contract should have been 
approved and modified within the original contract prior 
to implementation, in accordance with Federal Acquisitio  
Regulation, Part 43 on contract modifications  If so, 
USAID/Afghanistan’s contracting officer should modify 
the contract accordingly  

contract was not required to approve activities subsequently added to 
the activities listed in the original contract for three principal reasons  
First, since RAMP implementation is accomplished through work 
orders the activities that were added were also done through work 
orders  Second, the mission asserted that the added activities fell 
within or were consistent with the objectives of the RAMP contract  
Third, the mission noted that updated work plans (obtained and 
incorporated into the RAMP contract as discussed in the proceeding 
paragraph) included the added activities  Final action has been taken  

20 

(3) USAID/Afghanistan should implement an action plan 
to require its staff to complete and issue contractor 
performance reports to comply with Automated Directive  
System 302 5 9  

USAID/Afghanistan issued mission notice 2006-05, which establishe  
procedures and timelines to ensure that the contractor performance 
reports are continually updated and current  Additionally, the mission 
completed a performance evaluation of the RAMP contractor  Final 
action has been taken  

3 
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No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

Audit of 

13 

USAID/Afghanistan’s 
Reconstruction of the 

Kandahar-Herat Highway 
Under the Rehabilitation o  

Economic Facilities and 
Services (REFS) Program 

18-May-06 

Kandahar-Herat highway reconstruction activities were on schedule to achieve 
planned outputs, except for 24 kilometers of road work  The remaining 24 
kilometers were not completed by December 31, 2005, because of funding shortage  
which the mission could have addressed sooner  

21 

(1) USAID/Afghanistan should develop and implement 
procedures with milestones to document, track, and 
promptly resolve significant issues uncovered in its own 
monitoring efforts that could affect the progress of its 
reconstruction activities  

The mission developed and was implementing procedures to 
document, track, and promptly resolve significant issues uncovered in 
its own monitoring efforts that could affect the progress of its 
reconstruction activities  Final action has been taken  

(5-306-06-005-P) 

14 

Audit of 
USAID/Afghanistan's Rura  
Expansion of Afghanistan's 

Community-Based 
Healthcare (REACH) 

Program 
(5-306-06-007-P) 

16-Aug-06 

Nineteen of twenty selected activities achieved planned outputs  REACH awarded 
$56 2 million to 28 grantees who were providing basic healthcare in 14 provinces  
The program distributed $4 7 million of essential drugs and trained 568 midwives 
and completed a number of activities to help improve capacity in the Afghan Public 
Health Ministry  

None  

15 

Audit of 
USAID/Afghanistan's 

School and Health Clinic 
Reconstruction Activities 

(5-306-06-008-P) 

18-Aug-06 

The mission and its implementing partners were on schedule to complete 705 of 776 
school and clinics to be constructed or refurbished under the Schools and Clinics 
Construction and Refurbishment Program, and 511 of the 705 buildings had been 
turned over to the Government  However, completion has taken longer than 
anticipated because the mission did not take timely action to resolve issues on 
program implementation  

22 

(1) USAID/Afghanistan should make a final decision on 
what to do with the 13 buildings that the Louis Berger 
Group, Inc , did not complete and take any actions 
necessary to carry out its decision  

USAID/Afghanistan management concluded that security conditions 
still prevented reconstruction of the 13 schools and health clinics that 
the Louis Berger Group, Inc  (LBGI) could not complete  
Consequently, the mission director signed an action memorandum 
formally canceling work on the 13 buildings  Final action has been 
taken  

23 

(2) USAID/Afghanistan should immediately modify the 
scope of work in its agreement with the International 
Organization for Migration to add the 51 buildings not 
completed by Cooperative Housing Foundation 
International and the two buildings not completed by the 
United Methodist Committee on Relief  

USAID/Afghanistan management modified its agreement with the 
International Organization for Migration to add the 51 buildings not 
completed by Cooperative Housing Foundation International and the 
two buildings not completed by United Methodist Committee on 
Relief  Final action has been taken  

In fiscal year 2006, ALP/E achieved significant results for 13 of 15 performance 
indicators used by USAID/Afghanistan to measure whether the program was 
achieving planned results  Achievements that supported ALP/E’s objective of (1) USAID/Afghanistan should require Development 

16 

Audit of 
USAID/Afghanistan’s 

Alternative Livelihoods 
Program–Eastern Region 

(5-306-07-002-P) 

13-Feb-07 

accelerating licit economic growth and business activity included 27,534 hectares 
devoted to licit agricultural production and 98,154 farmers trained in agricultural 
practices  Achievements that supported ALP/E’s objective of providing an immedia  
alternative source of income to those who depend on the opium economy included 
19,698 Afghans paid $4,209,670 through cash-for-work projects  Two performance 
indicators could not be evaluated because sufficient information on actual 

24 

Alternatives, Inc , to replace the performance indicator on 
the number of Afghans receiving agricultural credit 
through Alternative Livelihoods Program–Eastern Region 
with a performance indicator that reflects the program’s 
shift from funding microfinance loans to facilitating the 
issuance of such loans  

The mission issued a technical directive on January 30, 2007, to 
Development Alternatives, Inc , directing that the indicator, “Afghans 
receiving credit through ALP” be removed from the performance 
management plan and be replaced by “Number of loan agreements 
facilitated ” Final action has been taken  

accomplishments was not available or the related program activities were not fully 
implemented  

25 

(2) USAID/Afghanistan should update its performance 
target for kilometers of rural roads repaired in poppy 
regions to a realistic level that reflects the additional $11 
million of funding for this activity  

Development Alternatives, Inc , updated its FY 2006 target for 
kilometers of rural roads repaired in poppy regions  Final action has 
been taken  

26 
(3) USAID/Afghanistan should develop a plan of action to 
ensure that performance targets are updated for future 
significant program changes  

The mission issued a technical directive on January 30, 2006, to 
Development Alternatives, Inc , indicating that all required 
performance targets will be reviewed with the cognizant technical 
officer (CTO) on a monthly basis, with revisions made as appropriate 
Final action has been taken  

4 
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27 
(4) USAID/Afghanistan should develop mission-specific 
procedures requiring that site visits of program activities 
be documented and maintained in CTO files  

On December 17, 2006, the mission issued Mission Notice No  2006-
106, Roles and Responsibilities of CTOs  This notice was issued (1) 
to require all CTOs to document and keep files of site visit reports; (2 
to remind COs/agreement officers, CTOs, and the supervisors of 
CTOs, about the interrelated nature of CTO performance and the 
monitoring thereof in the context of how designated CTOs perform 
their CTO duties and responsibilities as stated in their CTO 
designation letter; and (3) to encourage joint site visits by CTOs 
together with representatives from other offices who are involved in 
monitoring the performance and financial status of 
USAID/Afghanistan projects  Final action has been taken  

17 

Audit of Critical Power 
Sector Activities Under 

USAID/Afghanistan's 
Rehabilitation of Economic 

Facilities and Services 
(REFS) Program 
(5-306-07-004-P) 

21-May-07 

Under the REFS Program, one critical activity had been achieved, whereas two 
similar activities were significantly behind schedule because of security problems  
Although the activity that was achieved delivered 16 5 megawatts of reliable 
hydroelectric power, delays in the other two activities have delayed the delivery of 3 
megawatts of reliable hydroelectric power to about 2 million Afghan people in 
southern Afghanistan  

None  

(1) USAID/Afghanistan should conduct an assessment at 

18 

Audit of 
USAID/Afghanistan's 

Urban Water and 
Sanitation Program 

(5-306-07-006-P) 

7-Jun-07 

Planned contract deliverables were generally being achieved under 
USAID/Afghanistan's Urban Water and Sanitation Project  However, long-term 
sustainability of the overall project was questionable and contract administration 
problems were found with the contract between the mission and Camp Dresser 
McKee, Inc , the contractor hired to implement the project  

28 

the Gardez and Ghazni sites where a water distribution 
system was installed; make a determination as to the 
extent that further training is required; and provide 
training as necessary, for the Ministry of Urban 
Development and Housing operators to operate and 
maintain the water systems at a sustainable level  

The mission planned to have a contractor conduct an assessment by 
the end of April 2008  Final action has been taken  

(2) USAID/Afghanistan should assist the relevant 

29 

Government of Afghanistan ministries with water and 
sanitation responsibilities in determining the appropriate 
user fees to be charged to water system clients and how to 
increase usage of water system services by potential 

The mission planned to have an assessment conducted and then 
provide technical assistance to the ministries as needed by the end of 
April 2008  Final action has been taken  

clients  

(3) USAID/Afghanistan should establish a practice that 

30 
all incoming CTOs attend an incoming briefing given by 
the contracts office to reinforce the knowledge of 
applicable contractual delegated authorities and 

The mission has institutionalized a practice, and developed new 
procedures, to brief all incoming CTOs  Final action has been taken  

limitations for the duration of their stay in Afghanistan  

31 

(4) USAID/Afghanistan should require that CTOs at least 
quarterly, as applicable, fulfill contract administration 
responsibilities by confirming and documenting that 
contractors are complying with specific contract reporting 
requirements  

The mission planned to develop a new mission order by May 2008 to 
provide for quarterly reporting and certifications by CTOs that 
applicable monitoring duties were performed  Final action has been 
taken  

32 

(5) USAID/Afghanistan should strengthen its system for 
controlling, projecting, and monitoring contract costs by 
stipulating the specifics of the type of financial reporting 
information that is required for quarterly and annual 
reports and requiring mission technical offices to use 
cumulative expenditures against total budget estimated 
costs by line item and obligations as a management tool 
for purposes of managing the contractor's performance  

The mission developed new procedures for controlling, projecting, an 
monitoring contractor costs  Final action has been taken  
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19 

Audit of Selected Follow-on 
Activities under 

USAID/Afghanistan's 
Economic Program 

(5-306-07-009-P) 

31-Aug-07 

Selected follow-on activities, agreed to between USAID and the Government of 
Afghanistan (GoA) under USAID/Afghanistan's economic program, were achieving 
results  However, USAID/Afghanistan had not established approved indicators or 
targets to measure its progress against  Therefore, the audit could not measure the 
activity accomplishments against planned interim goals or targets  

33 

(1) USAID/Afghanistan should reevaluate the work plan 
for Project Implementation Letter 6-EG and decide 
whether to allow BearingPoint, Inc , to continue with the 
plan to assign a human resources advisor to the Ministry 
of Finance for the duration of the contract or to revise the 
plan  

The mission decided to assign a human resources advisor to the 
Ministry of Finance, and that person started in June 2007  Final 
action has been taken  

34 

(2) USAID/Afghanistan should require BearingPoint, Inc  
to review, reassess, and update the work plans for the six 
project implementation letters issued under the Economic 
Governance and Private Sector Strengthening Program, 
and to include agreed-upon performance indicators and se 
targets that will be used to measure the program's intended 
results  

The mission and BearingPoint developed a combined work plan for a  
implementation letters, which included indicators and targets  Final 
action has been taken  

20 

Audit of 
USAID/Afghanistan's 

Agriculture, Rural 
Investment and Enterprise 

Strengthening Program 
(5-306-08-001-P) 

22-Jan-08 

In its first year, the Agriculture, Rural Investment and Enterprise Strengthening 
(ARIES) program achieved or exceeded most of its goals and helped make a 
significant impact in expanding Afghanistan's licit rural economy by creating 62,67  
jobs  Despite its achievements, ARIES could have been more successful with 
implementing small and medium enterprise (SME) loan segment activities and 
investment and finance cooperatives (IFCs)  Additionally, USAID/Afghanistan 
could improve the implementation and management of the ARIES program in four 
areas  

35 

(1) USAID/Afghanistan should require Academy for 
Educational Development (AED) to make clear to its 
partners that the ARIES program is to be implemented 
primarily in Alternative Development Program regions 
and dovetail with regional Alternative Development 
Program priorities as required by the cooperative 
agreement  

The mission informed AED that it should emphasize to its partners th  
importance of reports and publications that accurately reflect the 
priority given to ADP regions and document how they are dovetailing 
with the ADP as required by the cooperative agreement  Final action 
has been taken  

The ARIES second year work plan submitted to and subsequently 

36 

(2) USAID/Afghanistan should work with Academy for 
Educational Development to establish formal goals in its 
work plan for implementing ARIES program activities in 
Alternative Development Program regions for the 
remaining 2 years of the cooperative agreement  

approved by the mission clearly describes the provinces where the 
program creates new financial service outlets, supports existing 
outlets, and disburses micro and Small and Medium Enterprise (SME  
loans  All of the provinces referenced in the work plan are considered 
part of the ARIES target regions as described in the cooperative 
agreement as well as fall within the ADP priority areas  Final action 
has been taken  

(3) USAID/Afghanistan should direct Academy for 

37 
Educational Development to communicate success stories 
related to shifting opium poppy workers into licit 
livelihoods as a result of ARIES program loans in 

The mission has directed AED to submit a minimum of two stories 
per month  Final action has been taken  

Alternative Development Program regions  

38 

(4) USAID/Afghanistan should direct Academy for 
Educational Development to revise its ARIES program 
Performance Monitoring Plan to include appropriate 
performance indicators and targets that measure both 
micro and small and medium enterprise finance activities 
by region and by partner and report those results in its 
quarterly reports to USAID/Afghanistan  

The revised performance monitoring plan for FY 2008, which has 
been submitted for approval to the mission, includes specific targets i  
ADP regions for activities in the remaining 2 years of the cooperative 
agreement and will measure both micro and SME finance activities  
These results will also be submitted on a quarterly basis  Final action 
has been taken  

39 

(5) USAID/Afghanistan should direct Academy for 
Educational Development to ensure that the World 
Council of Credit Unions (WOCCU) establishes and 
maintains appropriate systems and processes for 
recording, reporting, and internal monitoring of operating 
activities of its Investment and Finance Cooperatives as 
required by the ARIES program work plan  

A strategic decision was made in November 2006 to begin installing 
Micro Banker, an integrated accounting software program, in each 
IFC 6 months after the startup of operations in order to increase the 
efficiency and accuracy of WOCCU’s monitoring and reporting as 
well as to make it easier to consolidate information across different 
IFCs  This strategy is based on WOCCU’s previous experience in 
Uzbekistan that shows that training IFC staff on a manual accounting 
system is a necessary prerequisite to introducing an integrated 
accounting software program  As of December 31, 2008, final action 
was expected to be completed by January 2009  This 
recommendation remains open  
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40 

(6) USAID/Afghanistan should direct Academy for 
Educational Development to ensure that the World 
Council of Credit Unions implements an integrated 
accounting system at each of its Investment and Finance 
Cooperatives as required by its subagreement  

In accordance with mission suggestions, WOCCU planned to adopt 
the International Financial Reporting Standard (IFRS) for the IFCs 
and install Micro Banker, an integrated accounting software program, 
in each IFC 6 months after the startup of operations  As of December 
31, 2008, USAID expected to have final action completed in January 
2009  

21 

Audit of 
USAID/Afghanistan's 

Alternative Development 
Program-Southern Region 

(5-306-08-003-P) 

17-Mar-08 

USAID/Afghanistan's Alternative Development Program/South (ADP/S) achieved 
some, but not all, of its planned results  However, despite its progress, opium 
production in the southern provinces continued to rise, diminishing the intended 
overall impact of the ADP/S program  This increase resulted from a rise in 
insurgency activities preventing the mission from delivering alternative livelihoods o 
key poppy-growing areas, the ineffectiveness and corruption in the eradication 
process, and the lack of rule of law and criminal penalties for growing poppies  

41 
(1) USAID/Afghanistan should develop procedures settin  
requirements to ensure timely review and approval of 
contractor work plans  

By January 2009, the mission planned to complete a draft mission 
notice that would provide the necessary guidelines to ensure CTOs' 
adherence to annual work plan submittal and approval requirements  
The recommendation remains open  

22 

Audit of 
USAID/Afghanistan's Smal  

and Medium Enterprise 
Development Activity 

(5-306-08-006-P) 

23-Jun-08 

It could not be determined if 11 of the 18 performance indicators used to measure th 
progress of the project met planned results during the first year of implementation  
The audit determined that the contractor's performance data for these 11 
performance indicators were not reliable and therefore not useful in managing for 
results or credible for reporting  For the remaining seven indicators, the audit 
determined that the project partially met five indicators' regional performance 
targets, exceeded one indicator's nationwide target, and partially met one indicator's 
nationwide target  

42 

(1) USAID/Afghanistan should require the CTO for the 
Afghanistan Small and Medium Enterprise Development 
Activity to work with Development Alternatives, Inc , in 
refining the project database to eliminate duplicate record  
and to ensure that the data in the project database are 
reliable  

On May 21, 2008, a mission-hired expert determined that the 
contractor had effectively corrected the duplication errors and 
developed a productive and comprehensive method of reducing 
duplications and identifying those that occur  Final action has been 
taken  

43 

(2) USAID/Afghanistan should require Development 
Alternatives, Inc , to develop a plan of action that will 
implement the web-based management information system 
by May 31, 2008  This plan would include procedures on 
eliminating duplicate records and in ensuring that the data 
in this system are reliable  

The mission and contractor worked together to develop the 
recommended plan of action, which included training for monitoring 
and evaluation staff, creation of a users manual and planned visits to 
regional offices for data verification and oversight  Final action has 
been taken  

44 

(3) USAID/Afghanistan should develop and implement a 
plan of action that will require the CTO for the 
Afghanistan Small and Medium Enterprise Development 
Activity to provide technical direction to Development 
Alternatives, Inc , in updating the performance 
management plan; redefining the performance indicators 
and targets; and redirecting their resources to areas where 
progress can make more of an impact  

The mission has developed the recommended plan of action to modify 
the contract to better align the scope of work with the current situation 
in Afghanistan and to develop a new performance monitoring plan 
(PMP)  The new PMP will be discussed with the Office of Program 
and Project Development to ensure consistent monitoring and 
evaluation of the activity  Final action was taken on October 16, 
2008  

45 

(4) USAID/Afghanistan's CTO for the Afghanistan Small 
and Medium Enterprise Development Activity should 
formally approve the updated performance management 
plan resulting from recommendation no  3  

The mission's CTO formally approved the updated performance 
monitoring plan and the recommendation was closed in October 2008 
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23 

Audit of 
USAID/Afghanistan's 

Accelerating Sustainable 
Agriculture Program 

(5-306-08-009-P) 

8-Aug-08 

Chemonics reported results for all eight indicators for the first year of the program  
However, the audit identified that for two of the eight indicators, reported results fel  
considerably short of intended results  Targets had not been established for the other 
six indicators making it difficult to tell how well the project was proceeding  In 
addition, Chemonics did not have documentation to adequately support reported 
results for six indicators  In two of the six cases, the support was inadequate, while 
in four cases there was no support at all  For example, Chemonics had inadequate 
support for the reported result that 1,719 individuals had received short-term 
agricultural training, and no support for the reported result that project activities had 
generated an economic value in excess of $59 million  In addition, the audit found 
that a major program activity—the Mazar foods initiative—was behind schedule  
This $40 million initiative to cultivate 10,000 hectares for a commercial farm was 

46 

(1) The USAID/Afghanistan CTO should prepare an 
implementation plan identifying the critical tasks needed 
to implement the Mazar foods initiative  This 
implementation plan should identify all tasks that are 
behind schedule and show how the mission is going to 
address the delay  Further, the mission should develop a 
process for periodically updating the implementation plan 

The mission agreed with the recommendation and took appropriate 
action and the recommendation was closed upon report issuance  
Final action has been taken  

not finalized in time to take advantage of the summer planting season as initially 
planned  

47 

(2) USAID/Afghanistan should require its environmental 
officer to provide annual training to CTO and require 
mission personnel to comply with the environmental 
regulations outlined in Mission Order 04-14 and USAID’s 
Automated Directives System 204  

The mission agreed with the recommendation and anticipated 
completing written procedures by February 28, 2009  This 
recommendation remains open  

(3) USAID/Afghanistan should revise its mission order to 

48 be consistent with USAID’s Automated Directives System 
204 defining CTO responsibilities for monitoring 

The mission anticipated completing written procedures by February 
28, 2009  This recommendation remains open  

compliance with environmental regulations  

(4) USAID/Afghanistan should obtain a written legal 

49 decision from its general counsel on how to proceed for 
completed and in-process projects where environmental 

The mission agreed with the recommendation and took appropriate 
action  The recommendation was closed upon report issuance  

regulations were not followed  

50 

(5 ) USAID/Afghanistan should prepare procedures 
requiring review of construction design plans and provide 
quality assurance oversight by the Office of 
Infrastructure, Engineering and Energy  

The mission agreed with the recommendation and anticipated 
completing the written procedures by February 28, 2009  The 
recommendation remains open  

51 

(6) USAID/Afghanistan should require engineers from the 
Office of Infrastructure, Engineering and Energy work 
with Chemonics International, Inc , to take corrective 
action on each of the construction defects and to require 
these engineers to be part of the final inspection  

The mission concurred that a licensed professional engineer should be 
involved in the final inspection process for all construction projects  
The cognizant technical officer and engineers from the mission are 
working with Chemonics to correct the identified construction defects 
The mission anticipates taking final action on this recommendation by 
February 28, 2009  The recommendation remains open  

52 

(7) USAID/Afghanistan should reevaluate Chemonics 
International, Inc ’s March 2008 revised marking and 
branding plan and make a determination whether to 
approve any exceptions to marking requirements included 
in the plan  

The mission agreed with the recommendation and anticipated that 
final action would be taken by February 28, 2009  This 
recommendation remains open  

53 

(8) USAID/Afghanistan should develop procedures 
requiring CTOs to verify and document, as part of their 
site visits, that items purchased or built with USAID 
funds are properly marked  

The mission agreed with the recommendation and took appropriate 
action and the recommendation was closed upon report issuance  
Final action has been taken  

54 

(9) USAID/Afghanistan’s CTO should issue a technical 
directive, requiring Chemonics International, Inc , to 
define the roles and responsibilities of the monitoring and 
evaluation staff, to include a system to ensure that the 
program’s data is accurate and easily 
accessible  

The mission agreed with the recommendation and the recommendatio 
was closed upon report issuance  Final action has been taken  

(10) USAID/Afghanistan’s CTO should require The mission agreed with the recommendation and anticipated 
55 Chemonics International, Inc , to perform a data quality completing its data quality assessment by February 28, 2009  This 

assessment before the issuance of the next annual report  recommendation remains open  
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(11) USAID/Afghanistan should determine the The mission agreed with the recommendation and anticipated issuing 

56 allowability and collect as appropriate $37,573 for 
commodities purchased by Chemonics International, Inc , 

final determination of allowance for Chemonics' purchase of restricte  
commodities by February 28, 2009  This recommendation remains 

without prior written approval from the mission  open  

(12) USAID/Afghanistan’s CTO should issue a technical 

57 directive to require Chemonics International, Inc , to 
identify in its invoices costs associated with restricted 

The mission agreed with the recommendation and took appropriate 
action  The recommendation was closed upon report issuance  

commodities  

58 

(13) USAID/Afghanistan should direct Chemonics 
International, Inc , to reduce future billings to USAID by 
$129,731 for program income collected as of March 31, 
2008, and comply with the terms of the contract for any 
income received after March 31, 2008  

The mission agreed with the recommendation and is currently 
awaiting the contracting officer's determination  The expected target 
completion date is February 28, 2009  The recommendation remains 
open  

59 

(14) USAID/Afghanistan should develop procedures 
requiring the Program and Project Development Office to 
review performance management plans of contractors and 
grantees for compliance with USAID’s Automated 
Directives System 203 prior to approval by the CTO  

The mission agreed with the recommendation and anticipated 
completing the written procedures by February 28, 2009  This 
recommendation remains open  

The mission agreed with the recommendation  The contracting officer 

60 

(15) USAID/Afghanistan should determine the nature, 
format, and timing of the reports required to effectively 
monitor contract performance and align the contract 
reporting requirements to these expectations  

and CTO have already addressed these concerns in a draft 
modification to the ASAP contract  Thus, a management decision 
was made in August 2008  The modification is expected to be sent to 
the contractor by the end of January 2009  The target completion date 
is February 28, 2009  As of December 31, 2008, the recommendation 
remained open  

24 

Audit of 
USAID/Afghanistan's 

Capacity Development 
Program 

(5-306-08-009-P) 

30-Sep-08 

There was a lack of evidence to demonstrate that this program was on track to 
achieve planned results  The program lacked key deliverables necessary for effectiv  
implementation, monitoring, and reporting of program activities and results  
Specifically, detailed work plans outlining what the contractor planned to accomplis 
and results monitoring plans with performance indicators, targets, and periodic 
reporting against these targets were not in place  Given these shortcomings and 
considering that the contract with BearingPoint, Inc  (contractor) was signed only in 
February 2007, it is too early to assess the overall impact of this program  

61 

(1) USAID/Afghanistan should direct the contractor to 
develop a detailed work plan to align with expected result 
for fiscal year 2009 and require the contractor to submit 
the work plan 15 days prior to the start of the fiscal year 
as required by the contract  

The mission stated that on September 1, 2008, it directed the 
contractor to submit the draft work plan 15 days prior to the start date 
of FY 2009 as required by the contract  The draft work plan for FY 
2009 was submitted by the contractor on September 14, 2008 and the 
mission was reviewing it  The mission projected that final action 
would be taken by March 25, 2009  This recommendation remains 
open  

62 

(2) USAID/Afghanistan should direct the contractor to 
put in place an approved results monitoring plan to 
measure the progress and results of the activities detailed 
in the work plan addressed in recommendation no  1  

The mission approved the Performance Management Plan 
(2008–2012) on September 6, 2008  As soon as the FY 2009 work 
plan is finalized, the mission will put in place an approved results 
monitoring plan for FY 2009 to measure the progress  The target date 
for issuance of the final results monitoring plan for FY 2009 is March 
25, 2009  This recommendation is currently open  

63 

(3) USAID/Afghanistan should reevaluate the 
appropriateness of funding salaries for approximately 460 
of Afghanistan’s Ministry of Education employees 
through the Capacity Development Program  If the 
mission determines that funding the Ministry’s employees 
does not directly contribute to the Capacity Development 
Program, the estimated salary payments of $11 1 million 
should not be funded by this contract  

In the short term, USAID believes that supporting these technical 
advisors in the Ministry of Education (MoE) in combination with an 
intensive training component does have merit and does contribute to 
the core capacity-building objective of this contract  The mission and 
contractor are taking various steps to evaluate, implement, and 
improve training  Therefore, final action was achieved upon report 
issuance  

(4) USAID/Afghanistan should take immediate action to The mission approved the branding implementation and marking plan 

64 approve and ensure implementation of a branding 
implementation and marking plan under its Capacity 

under its Capacity Development Program on September 17, 2008  
Therefore, this recommendation was closed upon report issuance  

Development Program  
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25 

Audit of 
USAID/Afghanistan's 

Higher Education Project 
(5-306-09-002-P) 

4-Dec-08 

The project partially achieved planned results toward (1) transforming the instructio  
of teaching and learning in faculties and departments of education and (2) 
institutionalizing structures and systems to support and sustain high quality 
instruction and professionalism  The implementer measured its progress against nin  
objectives for which it met its target objectives for three, partially met the targets fo  
four and did not meet the targets for two  From an impact standpoint, faculty 
members who participated in the project’s different activities were exposed to new 
and more effective teaching methodologies being used in their classes  Also, faculty 
members advanced their English language skills through the English courses 
provided and had greater opportunities to access training and educational materials 
not available in their local language  

65 

(1) USAID/Afghanistan should determine the key 
indicators to measure and report results and revise the 
indicators at the implementer level, the mission level, or 
both, to more accurately link the activity data to the 
mission’s planned results  

The mission stated that on November 17, 2008, the CTO reached an 
agreement with the Academy for Educational Development, 
implementer of the Higher Education Project, to jointly define critical 
performance indicators and to incorporate data collection directly into 
the acquisition mechanism  Further, the mission anticipates approving 
a revised monitoring and evaluation plan by March 15, 2009  This 
recommendation remains open  

66 

(2) USAID/Afghanistan should intervene with the 
Ministry of Education and Ministry of Higher Education 
to reach an agreement on appropriate collaborative action  
to further the Higher Education Project  

The mission stated that initial efforts to establish cooperation between 
the Afghan Ministries of Education and Higher Education took place 
during the project sponsored Teacher Standards Conference held 
November 17 and 18, 2008  Representatives from both ministries 
attended, as well as rectors from the 16 pedagogical universities and 
Kabul Education University  At this conference, a memorandum of 
understanding was drafted among the Ministries of Education and 
Higher Education, the implementer, and USAID confirming the 
adoption of secondary and higher education standards of teacher 
education  The memorandum is expected to be signed by January 
2009  This recommendation remains open  

67 

(3) USAID/Afghanistan should collaborate with the 
Academy for Educational Development and applicable 
Afghanistan universities to develop an exit strategy so tha 
key services of professional development centers will 
continue after project completion  

The Academy for Educational Development (AED) and 
USAID/Afghanistan have begun a series of meetings designed to put 
mechanism in place for ensuring the sustainability of each of the 16 
professional development centers  The centers are expected to be 
operational by January 31, 2011  

A consortium meeting involving program partners was held from 
November 12 -13, 2008, to discuss development of a comprehensive 
sustainability plan  The draft exit strategy has been developed and 
was submitted to the mission on December 28, 2008  The target 
closure date of this recommendation is February 28, 2009 This 
recommendation remains open  

68 

(4) USAID/Afghanistan should implement appropriate 
procedures to strengthen (a) project monitoring, (b) review 
and approval of project documents, and (c) maintenance 
of the CTO project file for the Higher Education Project  

The mission stated that the short-term staff assignments prevalent in 
Afghanistan prevent a CTO term of more than 1 year  However, the 
mission also acknowledges that cognizant technical officer turnover 
for the project has been unacceptably high, but that it anticipates that 
the current CTO will remain in place until August 2009 and that it 
will make every effort to curtail turnover  It is expected that a longer-
term CTO will alleviate the project management issues cited by the 
audit  Final action has been taken on this recommendation  

25 Performance Audits Issued Total Recommendations 
Recommendations Open 
Recommendations Open More Than 1 Year 

68 
18* 
0 

* Open Recommendations: 39, 40, 41, 47, 48, 50, 51, 52, 55, 56, 58, 59, 60, 61, 62, 65, 66, 67 
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December 31, 2008
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

1 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from September 30, 2002 
to June 30, 2003 

5-306-04-001-N 23-Jan-04 $1,227,901 $29,449 $3,882 

2 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2003 to 
September 30, 2003 

5-306-04-003-N 26-Mar-04 $666,841 $114,020 $13,001 

3 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2003 to 
December 31, 2003 

5-306-04-004-N 17-May-04 $863,610 $115,136 $44,738 

4 Application of Agreed-Upon 
Procedures on Costs Incurred in 
the United States by the Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facilities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from September 
30 2002, to June 30, 2003 

5-306-04-002-D 17-May-04 $23,096,297 $92,983 $90,022 

5 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2004 to 
March 31, 2004 

5-306-04-005-N 9-Jul-04 $1,578,442 $137,596 $9,127 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

6 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2004 to June 
30, 2004 

5-306-04-006-N 23-Aug-04 $2,039,979 $14,112 $0 

7 Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facilities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from July 1, 
2003, to September 30, 2003 

5-306-04-003-D 16-Sep-04 $40,486,450 $109,186 $91,678 

8 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2004 to 
September 30, 2004 

5-306-05-002-N 9-Dec-04 $1,539,697 $3,056 $779 

9 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2004 to 
December 31, 2004 

5-306-05-006-N 14-Mar-05 $1,525,711 $0 $0 

10 

Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facilities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from October 1, 
2003, to June 30, 2004 

5-306-05-006-D 19-Apr-05 $185,440,813 $1,195,425 $98,146 

The OIG questioned $785,716 
in costs that were claimed by 
Louis Berger but were 
ineligible based on its contract 
with USAID. These costs 
related to direct labor, 
subcontractors, equipment and 
furniture, and consultants. 
Additionally, the OIG 
questioned $264,165 in costs 
that could not be supported by 
documentation. 
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USAID OIG Financial Audits Issued--Afghanistan
 
December 31, 2008
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

11 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2005 to 
March 31, 2005, including 
Contract Line Item No. 2 costs for 
the period from April 1, 2004 to 
June 30, 2004 

5-306-05-008-N 30-Jun-05 $1,606,343 $0 $0 

12 
Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2005 to June 
30, 2005, including Contract Line 
Item No. 2 costs for the period 
from July 1, 2004 to June 30, 2005 

5-306-05-009-N 29-Aug-05 $2,944,192 $0 $0 

13 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2005 to 
September 30, 2005 

5-306-06-002-N 8-Dec-05 $2,114,250 $0 $0 

14 Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facilities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from July 1, 
2004, to March 31, 2005 

5-306-06-002-D 19-Dec-05 $125,286,559 $643,430 $3,399 

15 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2005 to 
December 31, 2005 

5-306-06-004-N 21-Mar-06 $2,144,967 $0 $0 

3 



USAID OIG Financial Audits Issued--Afghanistan
 
December 31, 2008
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

16 Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2006 to 
March 31, 2006 

5-306-06-005-N 28-Jun-06 $3,097,361 $0 $0 

17 Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facilities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from April 1, 
2005, to December 31, 2005 

5-306-06-003-D 2-Aug-06 $181,086,841 $528,239 $36,248 

18 Audit of Treatment of Specified 
Costs Incurred by Camp, 
Dresser & McKee 
Constructors, Inc. Under the 
Afghanistan Water and Sanitation 
Program, USAID/Afghanistan 
Contract No. 306-C-00-04-00568-
00 for the Period from September 
30, 2004 to February 25, 2006 

5-306-06-004-D 10-Aug-06 $261,390 $221,509 $31,509 

19 Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2006 to June 
30, 2006 

5-306-07-001-N 16-Oct-06 $2,121,214 $0 $0 

20 Financial Audit of Local Costa 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-00500-00, for the Period 
from July 1, 2006, to September 
30, 2006 

5-306-07-004-N 11-Dec-06 $1,740,855 $0 $0 
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USAID OIG Financial Audits Issued--Afghanistan
 
December 31, 2008
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

21 Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2006, to 
December 31, 2006 

5-306-07-006-N 18-Apr-07 $1,488,612 $0 $0 

22 
Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facitlities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from January 1, 
2006, to June 30, 2006 

5-306-07-002-D 25-May-07 $61,885,216 $580,758 $125,197 

23 Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2007, to 
March 31, 2007 

5-306-07-008-N 27-Jun-07 $1,299,053 $0 $0 

24 Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facilities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2007, to June 
30, 2007 

5-306-08-001-N 27-Nov-07 $1,262,209 $0 $0 

25 Closeout Audit of the Project 
Titled "Business Advisory 
Services to Small and Medium -
Sized Enterprises (SMEs) in 
Afghanistan," USAID/Afghanistan 
Cooperative Agreement No. 306-A 
00-04-00570-00, Managed by 
Acap Management Limited, for 
the Period from September 30, 
2004, to March 29, 2007 

5-306-08-019-R 25-Apr-08 $925,459 $695,374 $695,374 
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USAID OIG Financial Audits Issued--Afghanistan
 
December 31, 2008
 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

26 Audit of Costs Incurred in the 
United States by The Louis 
Berger Group, Inc. to 
Implement the Rehabilitation of 
Economic Facitlities and Services 
Program, USAID/Afghanistan 
Contract No. 306-C-00-02-00500-
00, for the Period from July 1, 
2006, to December 31, 2006 

5-306-08-003-D 16-May-08 $47,482,041 $846,872 $104,035 

26 Financial Audits Issued $695,212,303 $5,327,145 $1,347,135 
0.77% 0.19% 
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USAID OIG Planned Fiscal Year 2009 Performance Audits 

of 


USAID/Afghanistan-Funded Activities 


1.	 Audit of USAID/Afghanistan’s Afghan Civilian Assistance Program 

USAID/Afghanistan awarded a $27 million cooperative agreement to the 
International Organization for Migration to implement the Afghan Civilian 
Assistance Program. The program will assist the U.S. Government in providing 
support for Afghan civilian families and communities who have suffered losses as 
a result of military operations against insurgents and the Taliban.  This program 
will also contribute to the overall stabilization of Afghanistan by addressing the 
needs of those families and communities, thus mitigating potential causes for 
disorderly migration.  

This audit will (1) determine whether the program is achieving its intended results 
and (2) assess the program’s impact. 

2.	 Audit of USAID/Afghanistan’s Technical Support to the Central and 
Provincial Ministry of Public Health 

USAID/Afghanistan awarded a $24 million cooperative agreement to 
Management Services for Health to provide technical support to the Central and 
Provincial Ministry of Public Health. The program, called Tech-Serve, aims to 
contribute to an integrated health system that includes both public and private 
sectors. Tech-Serve’s objective is to improve the capacity of the Ministry of 
Public Health to plan, manage, supervise, monitor, and evaluate the scale of 
access to quality health and hospital services, particularly among those at highest 
risk. 

This audit will (1) determine whether selected activities funded under Tech-Serve 
are achieving intended results and (2) assess the activities’ impact. 

3.	 Audit of USAID/Afghanistan’s School and Health Clinic Buildings 
Completed Under the Schools and Clinics Construction and Refurbishment 
Program 

The objective of the schools and clinics construction and refurbishment program 
is to improve the educational and health services provided to Afghans, 
particularly those living in rural areas.  As an integral part of this effort, USAID 
allocated $92 million through the Louis Berger Group, Inc. to construct or 
refurbish 776 schools and health clinics throughout Afghanistan by December 
2006. 

This audit will determine whether the schools and health clinics are being used for 
their intended purposes and what the impact has been.  The RIG/Manila recently 



 
 

 

 

 

 
 

 

 

conducted two performance audits that focused on the construction of the schools 
and clinics. Now that reconstruction and refurbishment of these structures are 
complete, OIG will determine whether USAID’s program is achieving its 
intended results. 

4.	 Audit of USAID/Afghanistan’s Local Governance and Community 
Development Project in Northern and Western Regions of Afghanistan  

The focus of U.S. Government assistance activity in Afghanistan is shifting to the 
outlying provinces. National programs are beginning to adjust to this shift, but 
their geographic reach is still limited in many areas.  Provincial reconstruction 
teams (PRTs) have been an important vehicle for delivering U.S. Government and 
international assistance outside of Kabul, particularly in unstable regions.  PRTs 
are eight small, joint civilian-military organizations that were established in 
Afghanistan at the end of 2002. They are designed to improve security, extend 
the reach of the Afghan Government, and facilitate reconstruction in priority 
provinces. Particularly in insecure areas, the core objective of PRTs is to 
implement projects that will improve stability so that more traditional forms of 
development assistance can resume.  USAID/Afghanistan awarded a              
$49.3 million contract to the Association for Rural Development, Inc., to 
implement the Local Governance and Community Development project’s 
activities in the northern and western regions.  The project’s principal goal is to 
help the Government of Afghanistan, in partnership with local communities, 
identify and address the issues that are driving instability and support for 
insurgency in outlying provinces and insecure areas.  The ultimate objective is to 
help the Government of Afghanistan and local citizens create a stable 
environment for long-term political, economic, and social development.  

This audit will (1) determine whether the project is achieving intended results and  
(2) assess the project’s impact. 

5.	 Audit of USAID/Afghanistan’s Basic Education Program  

Afghanistan’s educational system has been devastated by more than 2 decades of 
war. Many trained teachers and university professors either fled the country or 
took other jobs, and the Ministry of Education estimates a shortage of             
44,000 teachers.  Considerable progress has been made in the past 5 years, but the 
quality of education in Afghanistan remains generally low. Fewer than half of all 
teachers are high school graduates.  To improve the quality of basic education, in 
January 2006 USAID/Afghanistan awarded a 5-year, $48 million contract to 
Creative Associates International, Inc., to implement the Building Education 
Support Systems for Teachers (BESST) project.  BESST’s goal is to improve 
teacher performance and build the Ministry’s capacity in education planning, 
management, and policymaking.  Special emphasis has been placed on developing 
teacher education curriculums and support programs that promise not only to 
improve learning outcomes for Afghan children but also to provide the basis on 
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which teaching and learning can be assessed.  By developing national competency 
standards for teachers and administrators, along with teacher and administrator 
education systems and curriculums, BESST intends to create the conditions 
whereby the Ministry can articulate who is qualified to be a credentialed primary 
school teacher.  Integral to this goal and overall capacity building is the 
establishment of a national Educational Management and Information System.   

This audit will (1) determine whether critical activities under USAID/ 
Afghanistan’s Basic Education Program implemented through the BESST project 
achieved intended results and (2) assess the project’s impact. 

6.	 Audit of USAID/Afghanistan’s Land Titling and Economic Restructuring 
Program 

USAID/Afghanistan’s Land Titling and Economic Restructuring in Afghanistan 
Program is aimed at improving land tenure security for millions of Afghans and 
helping the Government of Afghanistan undertake a comprehensive privatization 
program in support of the Afghan National Development Strategy and 
international donor programs.  The project is being implemented by the Emerging 
Markets Group, which was awarded a $56 million contract in 2004.  By 
strengthening land titling and property rights and privatizing declining state-
owned enterprises, USAID/Afghanistan is promoting economic growth in the 
country. 

This audit will (1) determine whether USAID/Afghanistan’s Land Titling and 
Economic Restructuring Program achieved its intended results and (2) assess the 
program’s impact.  

Status: Audit is underway. 

7.	 Audit of Selected Activities Funded Under USAID/Afghanistan’s 
Infrastructure Rehabilitation Program—Transport Sector 

In August 2006, USAID/Afghanistan awarded a $1.4 billion contract to a joint 
venture to implement the Afghanistan Infrastructure and Rehabilitation Program.  
Under the program, which runs through 2011, the joint venture will rehabilitate 
and construct vital energy, water, and transportation infrastructure across 
Afghanistan.  Initial work will focus on rehabilitating and extending roads, power 
generation capacity, and power transmission networks.  Subsequent work is 
expected to address water and sanitation infrastructure and a broad range of public 
building improvements.  The joint venture will also help the Government of 
Afghanistan improve its institutional capabilities.  

This audit will (1) determine whether selected activities funded under the program 
for the transport sector are achieving intended results and (2) assess the activities’ 
impact. 
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8.	 Audit of Selected Activities Funded Under USAID/Afghanistan’s 
Infrastructure Rehabilitation Program—Power Sector  

In August 2006, USAID/Afghanistan awarded a $1.4 billion contract to a joint 
venture to implement the Afghanistan Infrastructure and Rehabilitation Program. 
Under the program, which runs through 2011, the joint venture will rehabilitate 
and construct vital energy, water, and transportation infrastructure across 
Afghanistan.  Initial work will focus on rehabilitating and extending roads, power 
generation capacity, and power transmission networks.  Subsequent work is 
expected to address water and sanitation infrastructure and a broad range of public 
building improvements.  The joint venture will also help the Government of 
Afghanistan improve its institutional capabilities.  

This audit will (1) determine whether selected activities funded under the program 
for the power sector achieved intended results and (2) assess the program’s 
impact. 
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USAID OIG Investigative Case Work -- Afghanistan 
2003 - December 31, 2008 

Source Status 
Program Integrity (PI) 

or 
Employee Integrity (EI) 

Savings and 
Recoveries 

Department of Justice Civil/Criminal 
Actions Results 

Embassy Closed EI Employee Reprimand 
Washington Closed PI Allegations Disproved 

Mission Closed PI Contract Employee Termination 
Washington Closed EI Referred to Mission 

Mission Closed EI $11,275,000 Criminal/Civil Referral (2) Savings, DOJ Declinations (2) 
Mission Closed PI $4,000 Administrative Recovery 
Mission Closed PI $46,670 Administrative Recovery 
Mission Closed PI Allegations Disproved 

IG Closed PI Allegations Disproved 
Mission Closed PI Allegations Disproved 
Mission Closed PI Allegations Disproved 

Mission Open PI Criminal Referral (1) 

Indictments (8); Convictions (3); *Arrests (7) *Afghan. 
Court, Personnel Suspensions (4); Procurement Suspension 
(1) 

Mission Closed EI Employee Resignation 
Washington Closed PI Proactive 

Mission Open PI $8,655,361 Criminal (1) / Civil Referral (1) Bill of Collections (4); $612,870 and $500,000 savings 
Mission Closed EI Allegations Disproved 
Mission Closed PI Employee Termination 
Mission Closed PI Allegations Disproved 
Mission Closed EI NA 
Mission Closed PI NA 
Mission Closed PI NA 
Mission Open PI NA 

Washington Closed PI NA 
Mission Open PI NA 
Mission Open PI Resignation (2) 
Mission Closed PI NA 



USAID OIG Investigative Case Work -- Afghanistan 
2003 - December 31, 2008 

Source Status 
Program Integrity (PI) 

or 
Employee Integrity (EI) 

Savings and 
Recoveries 

Department of Justice Civil/Criminal 
Actions Results 

Mission Closed PI NA 
Mission Closed PI NA 
Mission Open PI NA 

$19,981,031 6 Open Cases as of 12/31/08 

FY 2009 First Quarter Activity May 2003 - December 2008 

Total Cases Opened 2 Total Cases Opened 29 
Total Cases Closed 2 Total Cases Closed 23 

Total Department of Justice 
Referrals 0 Total Department of 

Justice Referrals 5 

Arrests 0 Arrests 7 
Indictments 0 Indictments 8 



 
 
 
 

 
 

 
  

 
 

  

 

 
 

 

 
 

 

 

 

 

  

 
 
 

TITLE: Audit of USAID/Afghanistan’s Higher Education Project      
(5-306-09-002-P) 

DATE:  December 4, 2008 

IMPLEMENTING Academy for Educational Development   
PARTNERS: 

TIME PERIOD 
COVERED BY AUDIT: January 2006 to June 2008 

FUNDING As of June 30, 2008, the mission had obligated $23 million and  
INFORMATION: disbursed $14 million in support of this project 

BACKGROUND—SUMMARY OF FINDINGS: 

USAID/Afghanistan’s Higher Education Project involves a 5-year agreement between USAID 
and the Government of Afghanistan to develop a better educated population in that country. A 
$38 million cooperative agreement was awarded to the Academy for Educational Development 
to implement the project. 

Specifically, the project set out to transform instructional methods in 16 postsecondary 
institutions and to institutionalize structures and systems to sustain high-quality instruction and 
professionalism.  At the end of the project in 2014, the institutions will be expected to take full 
responsibility for the reform systems and teacher training. 

Thus far, the project has achieved some of the intended results.  Training was provided in 
teaching methods, basic information technology skills, and graduate-level education, along with 
workshops and seminars on institutional and leadership development. The project initiated a 
master’s degree program and trained several candidates in the United States.  Faculty members 
who participated in the project’s activities were exposed to new and more effective teaching 
methodologies in their classes, and they advanced their English language skills.  Moreover, they 
had greater access to training and educational materials not available in their local language. 

Despite these accomplishments, the audit identified three areas that, if not addressed during the 
second half of the project, will threaten the sustainability of the project’s results.  In addition, the 
audit identified that the mission’s technical oversight of the project has fallen short of what is 
required by the agreement and USAID’s policies.  



 

 

 

 

 
 

 

 

 
 

 

 

 

 
 

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

The audit report made four recommendations: 

1.	 That USAID/Afghanistan determine the key indicators to measure and report results and 
revise the indicators at the implementer level, the mission level, or both, to more 
accurately link the activity data to the mission planned results.  

The mission stated that on November 17, 2008, the cognizant technical officer (CTO) 
reached an agreement with the Academy for Educational Development, implementer of 
the Higher Education Project, to jointly define critical performance indicators and to 
incorporate data collection directly into the acquisition mechanism.  Further, the mission 
anticipates approving a revised monitoring and evaluation plan by March 15, 2009.  This 
recommendation remains open. 

2.	 That USAID/Afghanistan intervene with the Ministry of Education and Ministry of 
Higher Education to reach an agreement on appropriate collaborative actions to further 
the higher education project. 

The mission stated that initial efforts to establish cooperation between the Afghan 
Ministries of Education and Higher Education took place during the project sponsored 
Teacher Standards Conference held November 17 and 18, 2008.  Representatives from 
both ministries attended, as well as rectors from the 16 pedagogical universities and 
Kabul Education University. At this conference, a memorandum of understanding was 
drafted among the Ministries of Education and Higher Education, the implementer, and 
USAID confirming the adoption of secondary and higher education standards of teacher 
education. The memorandum is expected to be signed by January 2009.  This 
recommendation remains open. 

3.	 That USAID/Afghanistan collaborate with the Academy for Educational Development 
and applicable Afghanistan universities to develop an exit strategy so that key services of 
professional development centers will continue after project completion.  

The Academy for Educational Development (AED) and USAID/Afghanistan have begun a 
series of meetings designed to put a mechanism in place for ensuring the sustainability of 
each of the 16 professional development centers.  The centers are expected to be 
operational by January 31, 2011. 

A consortium meeting involving program partners was held from November 12 -13, 2008, 
to discuss development of a comprehensive sustainability plan.  The draft exit strategy 
has been developed and was submitted to the mission on December 28, 2008. The target 
closure date of this recommendation is February 28, 2009.  This recommendation 
remains open. 

4.	 That USAID/Afghanistan implement appropriate procedures to strengthen (1) project 
monitoring, (2) review and approval of project documents, and (3) maintenance of the 
cognizant technical officer project file for the Higher Education Project. 
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The mission stated that the short-term staff assignments prevalent in Afghanistan prevent 
a CTO term of more than 1 year. However, the mission also acknowledges that 
cognizant technical officer turnover for the project has been unacceptably high, but that 
it anticipates that the current CTO will remain in place until August 2009 and that it will 
make every effort to curtail turnover.  It is expected that a longer-term CTO will alleviate 
the project management issues cited by the audit.  Final action has been taken on this 
recommendation. 
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TITLE: 	 Audit of USAID/Afghanistan’s Capacity Development 
Program 

DATE:  	 September 30, 2008 

IMPLEMENTING 

PARTNER:   BearingPoint, Inc. 


TIME PERIOD 

COVERED BY AUDIT: February 2, 2007, to March 31, 2008
 

FUNDING 

INFORMATION: As of March 31, 2008, USAID had obligated $49.6 million and
 

disbursed $24.4 million 

BACKGROUND—SUMMARY OF FINDINGS: 

Capacity building is needed in almost every sector in Afghanistan in order to rebuild and 
promote economic expansion. In February 2007, USAID/Afghanistan awarded a  $218.6 million 
contract to BearingPoint, Inc., to implement the Capacity Development Program with an 
expected end date of 2012. USAID intended the program to be a broad, crosscutting capacity-
building initiative to support all of the mission’s objectives. The program aims to strengthen 
Afghan capacity-building institutions; build near-term capacity with target institutions in the 
public, private, and educational sectors; and develop a critical mass of Afghans trained in 
management and other basic skills. These goals are expected to be accomplished through a 
combination of training and technical assistance.  

The audit found that there was a lack of evidence to demonstrate that the program was on track 
to achieve planned results. Specifically, the program lacked key deliverables necessary for 
effective implementation, monitoring, and reporting of program activities and results, such as 
work plans and results monitoring plans with performance indicators and targets.  Given these 
shortcomings and the fact that the contract had been in place for just over 1 year, OIG was 
unable to assess the program’s impact.   

Moreover, the contractor and the mission spent an inordinate amount of time attempting to 
define the program’s activities and priorities and implementing tasks that did not always appear 
to contribute directly to the overall program.  For example, the contractor, at the direction of 
USAID, was paying the salaries for approximately 460 employees of Afghanistan’s Ministry of 
Education employees, which would amount to $11.1 million over a 2-year period.  Because the 
contractor did not have a detailed work plan identifying the specific activities it intended to 
implement for the program’s participant training component, OIG questioned whether the 
program would achieve its intended objectives under this component, which according to the 
contract was to comprise almost two-thirds of the program’s funding.  

In addition, the audit report addresses the contractor’s lack of the required approved branding 
implementation and marking plan.  USAID policy requires that contractors develop a plan to 



 

 

 

 

 
 

  

 

 
 

 

  

 

describe how the program will be promoted to beneficiaries and host-country citizens. The 
branding implementation plan requires key milestones or opportunities anticipated to generate 
awareness that the program, project, or activity is from the American people.  

Further, contractors are to develop a marking plan to ensure that programs, projects, activities, 
public communications, or commodities implemented or delivered under contracts and 
subcontracts funded only by USAID are marked exclusively with the USAID identity. These 
requirements were included in the Capacity Development Program contract.  

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

The audit includes four recommendations:  

1.	 That USAID direct the contractor to develop a detailed work plan to align with expected 
results for fiscal year 2009 and require the contractor to submit the work plan 15 days 
prior to the start of the fiscal year as required by the contract. 

The mission stated that on September 1, 2008, it directed the contractor to submit the 
draft work plan 15 days prior to the start date of FY 2009 as required by the contract. 
The draft work plan for FY 2009 was submitted by the contractor on September 14, 2008, 
and the mission was reviewing it. The mission projected that final action would be taken 
by March 25, 2009. This recommendation remains open. 

2.	 That USAID direct the contractor to put in place an approved results monitoring plan to 
measure the progress and results of the activities detailed in the work plan addressed in 
the previous recommendation. 

The mission approved the Performance Management Plan (2008–2012) on September 6, 
2008. As soon as the FY 2009 work plan is finalized, the mission will put in place an 
approved results monitoring plan for FY 2009 to measure the progress.  The target date 
for issuance of the final results monitoring plan for FY 2009 is March 25, 2009.  This 
recommendation is currently open. 

3.	 That USAID reevaluate the appropriateness of funding salaries for approximately 460 of 
Afghanistan’s Ministry of Education employees through the Capacity Development 
Program. 

In the short term, USAID believes that supporting these technical advisors in the Ministry 
of Education (MoE) in combination with an intensive training component does have merit 
and does contribute to the core capacity-building objective of this contract.  The mission 
and contractor are taking various steps to evaluate, implement, and improve training. 
Therefore, final action was achieved upon report issuance. 

4.	 That USAID/Afghanistan take immediate action to approve and ensure implementation 
of a branding implementation and marking plan under its Capacity Development 
Program. 
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The mission approved the branding implementation and marking plan under its Capacity 
Development Program on September 17, 2008. Therefore, this recommendation was 
closed upon report issuance. 
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TITLE: 	 Audit of USAID/Afghanistan’s Accelerating Sustainable 
Agriculture Program (5-306-08-009-P) 

DATE:  	 August 8, 2008 

IMPLEMENTING 
PARTNER:   Chemonics International 

TIME PERIOD 
COVERED BY AUDIT: November 2006 to December 2007 

FUNDING 
INFORMATION: 	 As of November 2007, the contract ceiling was increased to 

$102 million.  As of December 31, 2007, USAID had obligated 
$77 million and disbursed $16 million.  

BACKGROUND—SUMMARY OF FINDINGS: 

Afghanistan, a country that once had a strong agricultural sector, has become heavily dependent 
on international food aid. To deal with ongoing political instability and economic hardship, 
farmers turned to the cultivation of opium poppy to provide necessary income. In an effort to 
respond to this agricultural crisis, USAID/Afghanistan launched its Accelerating Sustainable 
Agriculture Program in the northern, northwestern, and western provinces.  The intent of the 
program is to accelerate broad-based, market-led agriculture development that is capable of 
responding and adapting to market forces and, in the process, provide new economic 
opportunities for rural Afghans.   

OIG conducted an audit of USAID’s efforts in August 2008. Because the program began on 
November 22, 2006, it is too early to judge whether it is succeeding in accelerating broad-based, 
market-led agricultural development in areas of Afghanistan where it is being implemented. 
However, the audit identified the following issues that have affected the mission’s management 
of the program during the first year:  

•	 The Mazar foods initiative—a key agricultural activity—had experienced significant 
delays. 

•	 Environmental evaluations and assessments were not conducted in accordance with 
regulations. 

•	 Significant defects in constructed buildings have delayed handover to the Government of 
Afghanistan. 

•	 The contractor did not comply with USAID’s branding and marking requirements, did 
not have adequate support for reported results, did not receive prior written approval to 



 
 

 

 

 
 

 

 
 

 

 

 
 

 
 

 
 

 

 
 

 

 

purchase restricted commodities, did not provide performance reports that were in 
accordance with contract terms, and did not properly account for program income.  

• The USAID mission approved an incomplete performance management plan.  

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

OIG issued 15 recommendations: 

1.	 The USAID/Afghanistan cognizant technical officer (CTO) should prepare an 
implementation plan identifying the critical tasks needed to implement the Mazar foods 
initiative. This implementation plan should identify all tasks that are behind schedule and 
show how the mission is going to address the delay.  Further, the mission should develop 
a process for periodically updating the implementation plan.  

The mission agreed with the recommendation and took appropriate action and the 
recommendation was closed upon report issuance. Final action has been taken. 

2.	 USAID/Afghanistan should require its environmental officer to provide annual training to 
CTO and require mission personnel to comply with the environmental regulations 
outlined in Mission Order 04-14 and USAID’s Automated Directives System 204. 

The mission agreed with the recommendation and anticipated completing written 
procedures by February 28, 2009. This recommendation remains open. 

3.	 USAID/Afghanistan should revise its mission order to be consistent with USAID’s 
Automated Directives System 204 defining CTO responsibilities for monitoring 
compliance with environmental regulations. 

The mission anticipated completing written procedures by February 28, 2009.  This 
recommendation remains open. 

4.	 USAID/Afghanistan should prepare procedures requiring review of construction design 
plans and provide quality assurance oversight by the Office of Infrastructure, Engineering 
and Energy. 

The mission agreed with the recommendation and took appropriate action. The 
recommendation was closed upon report issuance. 

5.	 USAID/Afghanistan should require engineers from the Office of Infrastructure, 
Engineering and Energy work with Chemonics International, Inc., to take corrective 
action on each of the construction defects and to require these engineers to be part of the 
final inspection. 

The mission agreed with the recommendation and anticipated completing the written 
procedures by February 28, 2009. The recommendation remains open. 
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6.	 USAID/Afghanistan should reevaluate Chemonics International, Inc.’s March 2008 
revised marking and branding plan and make a determination whether to approve any 
exceptions to marking requirements included in the plan. 

The mission concurred that a licensed professional engineer should be involved in the 
final inspection process for all construction projects.  The CTO and engineers from the 
mission are working with Chemonics to correct the identified construction defects.  The 
mission anticipates taking final action on this recommendation by February 28, 2009. 
The recommendation remains open. 

7.	 USAID/Afghanistan should develop procedures requiring CTOs to verify and document, 
as part of their site visits, that items purchased or built with USAID funds are properly 
marked. 

The mission agreed with the recommendation and anticipated that final action would be 
taken by February 28, 2009. This recommendation remains open. 

8.	 USAID/Afghanistan’s CTO should issue a technical directive, requiring Chemonics 
International, Inc., to define the roles and responsibilities of the monitoring and 
evaluation staff, to include a system to ensure that the program’s data is accurate and 
easily accessible. 

The mission agreed with the recommendation and took appropriate action and the 
recommendation was closed upon report issuance. Final action has been taken. 

9.	 USAID/Afghanistan’s CTO should require Chemonics International, Inc., to perform a 
data quality assessment before the issuance of the next annual report.  

The mission agreed with the recommendation and the recommendation was closed upon 
report issuance. Final action has been taken. 

10.	 USAID/Afghanistan should determine the allowability and collect as appropriate $37,573 
for commodities purchased by Chemonics International, Inc., without prior written 
approval from the mission.  

The mission agreed with the recommendation and anticipated completing its data quality 
assessment by February 28, 2009. This recommendation remains open. 

11.	 USAID/Afghanistan’s CTO should issue a technical directive to require Chemonics 
International, Inc., to identify in its invoices costs associated with restricted commodities.  

The mission agreed with the recommendation and anticipated issuing a final 
determination of allowance for Chemonics' purchase of restricted commodities by 
February 28, 2009. This recommendation remains open. 
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12.	 USAID/Afghanistan should direct Chemonics International, Inc., to reduce future billings 
to USAID by $129,731 for program income collected as of March 31, 2008, and comply 
with the terms of the contract for any income received after March 31, 2008. 

The mission agreed with the recommendation and took appropriate action. The 
recommendation was closed upon report issuance. 

13.	 USAID/Afghanistan should develop procedures requiring the Program and Project 
Development Office to review performance management plans of contractors and 
grantees for compliance with USAID’s Automated Directives System 203 prior to 
approval by the CTO. 

The mission agreed with the recommendation and is currently awaiting the contracting 
officer's determination. The expected target completion date is February 28, 2009.  The 
recommendation remains open. 

14.	 USAID/Afghanistan should determine the nature, format, and timing of the reports 
required to effectively monitor contract performance and align the contract reporting 
requirements to these expectations.  

The mission agreed with the recommendation and anticipated completing the written 
procedures by February 28, 2009. This recommendation remains open. 

15.	 USAID/Afghanistan should determine the nature, format, and timing of the reports 
required to effectively monitor contract performance and align the contract reporting 
requirements to these expectations.  

The mission agreed with the recommendation. The contracting officer and CTO have 
already addressed these concerns in a draft modification to the ASAP contract.  Thus, a 
management decision was made in August 2008.  The modification is expected to be sent 
to the contractor by the end of January 2009. The target completion date is February 28, 
2009. As of December 31, 2008, the recommendation remained open. 
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TITLE: 	 Audit of USAID/Afghanistan’s Small and Medium Enterprise 
Development Activity (5-306-08-006-P) 

DATE:  	 June 23, 2008 


IMPLEMENTING 

PARTNER:   Development Alternatives, Inc. 


TIME PERIOD 
COVERED BY AUDIT: January to December 2007 

FUNDING 
INFORMATION: As of December 31, 2007, $20.4 million had been obligated and 

$13.2 million disbursed.   

BACKGROUND—SUMMARY OF FINDINGS: 

USAID awarded a $36.8 million contract to Development Alternatives, Inc., to implement the 
Afghanistan Small and Medium Enterprise Development Activity.  This project was intended to 
support the rapid transition of Afghanistan to a more stable and productive state by promoting 
sustainable economic and social development. The project had several goals: promoting a 
thriving licit economy led by the private sector, working with the Government of Afghanistan to 
develop sound economic governance, and partnering with the private sector to stimulate 
investment and business opportunities. 

One of the problems that the audit disclosed was that the contractor’s performance data was 
unreliable. Auditors were unable to determine whether the majority of performance indicators 
(11 out of 18) were showing results because of a lack of proper management controls, which in 
turn produced overstated project results.  Moreover, the audit documented a need for a Web-
based management information system and realistic project goals. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

The audit report made four recommendations: (1) that USAID require its cognizant technical 
officer to work with the contractor to refine the project database and eliminate duplicate records, 
as well as ensure that the data in the project database is reliable; (2) that USAID require the 
contractor to develop a plan of action to implement a Web-based information system; (3) that 
USAID require the cognizant technical officer to provide technical direction to the contractor in 
updating the performance management plan, redefining performance indicators and targets, and 
redirecting resources to areas where more of an impact can be made; and (4) that the cognizant 
technical officer formally approve the revised performance management plan. 

The mission and contractor worked together to develop the recommended plan of action, which 
included training for monitoring and evaluation staff, creation of a users manual, and planned 
visits to regional offices for data verification and oversight. 



 

 

 
 

 

On May 21, 2008, a mission-hired expert confirmed that the contractor had effectively corrected 
the duplication errors and developed a productive and comprehensive method of reducing 
duplications and identifying those that occur. 

Management actions have been reached on all recommendations, and final actions have been 
taken on recommendations 1 and 2.  
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TITLE: 	 Audit of USAID/Afghanistan’s Alternative Development 
Program–Southern Region (5-306-08-003-P) 

DATE:  	 March 17, 2008 

IMPLEMENTING 

PARTNER:   Chemonics International, Inc. 


TIME PERIOD 

COVERED BY AUDIT: February 2005 to September 2007 


FUNDING 
INFORMATION: 	 As of September 30, 2007, USAID/Afghanistan had obligated $76 

million and disbursed $60 million for Alternative Development 
Program/South. 

BACKGROUND—SUMMARY OF FINDINGS: 

In February 2005, USAID awarded a 4-year, $120 million contract to Chemonics International, 
Inc., to implement Alternative Development Program/South (ADP/S) in the Helmand, Kandahar, 
and Uruzgan provinces. In May 2007, supplemental funding raised the contract ceiling to 
$166 million.  The program has two objectives:  (1) to help accelerate licit economic growth and 
business activity in selected provinces in which poppy cultivation is thriving, and (2) to help 
provide an immediate alternative source of income to poor households whose livelihoods 
depend, directly or indirectly, on the opium economy.  

The mission exceeded its planned targets for six of the indicators, partially achieved its target for 
eight indicators, and did not achieve its target for one indicator.  The mission’s efforts have had 
little impact on the overall U.S. strategy for reducing poppy production in Afghanistan.   

The program could have been more successful had it started when originally planned. 
Chemonics evacuated in May 2005 because of security issues and did not return until September 
2005. The mission did not approve the Chemonics work plan until February 2006, focusing on 
long-term planning rather than rolling out program activities.  Chemonics and the mission 
experienced turnover in critical program positions.  As a result, the program missed the 
opportunity to induce more Afghans not to plant poppy in the fall of 2005 by providing them 
with immediate alternative sources of income. 



 

 

 

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

OIG recommended that the mission develop procedures setting requirements to ensure the timely 
review and approval of work plans. 

By January 2009, the mission planned to complete a draft mission notice that would provide the 
necessary guidelines to ensure CTOs' adherence to annual work plan submittal and approval 
requirements. The recommendation remains open. 
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TITLE: 	 Audit of USAID/Afghanistan’s Agriculture, Rural Investment 
and Enterprise Strengthening Program 
(5-306-08-001-P) 

DATE:  	 January 22, 2008 

IMPLEMENTING 

PARTNERS:   Academy for Educational Development et al. 


TIME PERIOD 

COVERED BY AUDIT: September 16, 2006, to September 30, 2007 


FUNDING 
INFORMATION: As of September 2006, the Academy for Educational Development 

was awarded a 3-year, $80 million cooperative agreement.  As of 
September 30, 2007, $54 million had been obligated and            
$30 million had been disbursed for ARIES activities.  

BACKGROUND--SUMMARY OF FINDINGS: 

In September 2006, USAID awarded a 3-year contract to the Academy for Educational 
Development (AED) to implement the Agriculture, Rural Investment and Enterprise 
Strengthening (ARIES) Program.  The overall purpose of ARIES was to provide expanded 
access to rural financial services, primarily in alternative development program regions’ key 
poppy growing provinces, and to create a strong private sector foundation to provide a full 
spectrum of substantial financial services.  USAID/Afghanistan’s Alternative Development 
Program (ADP) was to have included activities to accelerate legitimate economic growth in key 
poppy-growing provinces by creating or strengthening credit and financing institutions. 
However, credit and financing activities were not implemented under the program because of 
contract restrictions, which prevented issuing grants to fund such activities.   

The audit found that in its first year, the ARIES Program achieved or exceeded most of its goals 
and helped make a significant impact in expanding Afghanistan’s licit rural economy by creating 
nearly 63,000 jobs. Despite its achievements, OIG found that the ARIES Program could have 
been more successful with implementing small and medium enterprise (SME) program loan 
segment activities and investment and finance cooperatives (IFCs).  OIG also found several areas 
in which the implementation and management of the program could be improved. 

RECOMMENDATIONS--MANAGEMENT DECISIONS 

This report made six recommendations to help USAID/Afghanistan improve its oversight of the 
ARIES Program in the remaining 2 years of the cooperative agreement: 

1. 	 AED is required to make clear to its partners that the ARIES program is to be  
implemented primarily in ADP regions and to dovetail with regional ADP priorities. 



 

 

 

 
 

 

 
 

 

 

 
  

 

 

 

 
 

 

The mission informed AED that it should emphasize to its partners the importance of 
reports and publications that accurately reflect the priority given to ADP regions and 
document how they are dovetailing with the ADP as required by the cooperative 
agreement. 

2. 	 Work with AED to establish formal goals in its work plan for implementing ARIES 
activities in ADP regions. 

The ARIES second year work plan submitted to and subsequently approved by the 
mission clearly describes the provinces where the program creates new financial service 
outlets, supports existing outlets, and disburses micro- and SME loans.  All of the 
provinces referenced in the work plan are considered part of the ARIES target regions, 
as described in the cooperative agreement, and fall within the ADP priority areas. 

3.	 Direct AED to communicate success stories related to shifting opium poppy workers into 
licit livelihoods as a result of ARIES loans in ADP regions. 

The mission directed AED to submit a minimum of two articles per month to ensure 
effective communication of success stories. 

4.	 Direct AED to revise its ARIES performance monitoring plan to include appropriate 
performance indicators and targets and provide quarterly reports of those results to 
USAID. 

The revised performance monitoring plan for FY 2008, which has been submitted for 
approval to the mission, includes specific targets in ADP regions for activities in the 
remaining 2 years of the cooperative agreement and will measure both micro- and SME 
finance activities. These results will also be submitted on a quarterly basis. Final action 
has been taken. 

5.	 Direct AED to ensure that one of its partners, the World Council of Credit Unions 
(WOCCU), establishes and maintains appropriate systems and processes for recording, 
reporting, and internal monitoring of the operating activities of its IFCs as required by the 
ARIES work plan. 

A strategic decision was made in November 2006 to begin installing Micro Banker, an 
integrated accounting software program, in each IFC 6 months after the startup of 
operations in order to increase the efficiency and accuracy of WOCCU’s monitoring and 
reporting, as well as to make it easier to consolidate information across different IFCs. 
This strategy is based on WOCCU’s previous experience in Uzbekistan that shows that 
training IFC staff on a manual accounting system is a necessary prerequisite to 
introducing an integrated accounting software program.  As of December 31, 2008, final 
action was expected to be completed by January 2009.  This recommendation remains 
open. 
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6.	 Direct AED to ensure that WOCCU implements an integrated accounting system at each 
of its investment and financial cooperatives as required by its subagreement. 

In accordance with mission suggestions, WOCCU planned to adopt the International 
Financial Reporting Standard (IFRS) for the IFCs and install Micro Banker, an 
integrated accounting software program, in each IFC 6 months after the startup of 
operations. As of December 31, 2008, USAID expected to have final action completed in 
January 2009. 
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TITLE: Audit of Selected Follow-on Activities Under 
USAID/Afghanistan’s Economic Program 
(5-306-07-009-P) 

DATE:  August 31, 2007 

IMPLEMENTING 

PARTNER:   BearingPoint, Inc. 


TIME PERIOD 

COVERED BY AUDIT: September 2005 to May 2007 


FUNDING 

INFORMATION: As of May 2007, obligations and expenditures totaled $33 million 


and $19 million respectively for a 3-year, $46 million contract. 

BACKGROUND--SUMMARY OF FINDINGS: 

The Economic Governance and Private Sector Strengthening Program’s central goal is to assist 
the Government of Afghanistan (GoA) in establishing an environment that will promote rapid 
economic development and sustained high rates of economic growth led by the private sector. 
Under the contract, USAID signed six agreements with the GoA for BearingPoint, Inc. to 
provide technical assistance and support for capacity building to six ministries and organizations: 
(1) Da Afghanistan Bank; (2) the Ministry of Commerce and Industry; (3) the Ministry of 
Communications and Information Technology; (4) the Ministry of Finance Customs, Human 
Resources, and Secretariat; (5) the Ministry of Finance state-owned banks; and (6) the Office of 
the President/Office of the Senior Economic Advisor to the President. 

USAID and the GoA agreed to work plans and activities with which BearingPoint would be 
engaged. Technical advisor services were intended to contribute to aspects of one or more of the 
following objects: (1) restructuring of the governmental ministries and organizations, (2) legal 
and regulatory reform, and (3) capacity building.  As of May 2007, BearingPoint had                
137 advisors providing assistance to the above ministries and organizations in support of the 
three objectives. 

The audit found that results had been achieved based on a selected review of technical services 
provided by BearingPoint over a 20-month period (September 2005 to May 2007).  For instance, 
advisers developed diagnostic reports that analyzed the deficiencies in two state-owned banks, 
made recommendations needed to revitalize the banks, contributed to the establishment of the 
Afghanistan Telecommunications Regulatory Authority, helped improve accounting functions in 
a bank to ensure international standards, assisted in drafting 10 commercial laws, and assisted in 
automating the Ministry of Finance customs functions to comply with international standards. 

The audit also found instances in which results had not been achieved.  BearingPoint did not 
assist the Ministry of Finance in promoting a modern human resources management system 



 

 
 

 

 

 

 
 

 
 

 

 

because the GoA did not have a counterpart with whom it could work.  As a result, progress had 
not been realized toward accomplishing agreed-upon activities established in the work plan for 
the Ministry of Finance, and the ministry’s ability to acquire trained staff was negatively 
impacted. 

The audit also found the USAID and BearingPoint did not have agreed-upon performance 
indicators, contrary to USAID’s written policy which requires the establishment of set 
performance targets that can be achieved within a specific timeframe.  There were three 
cognizant technical officers for the contract and each one had differing opinions as to what the 
indicators should be. While the contractor did provide monthly reports that described activities 
accomplished, there were no set indicators to report how the accomplishments compared to 
planned targets at any given time, thus compromising the effective management of the contract. 

RECOMMENDATIONS--MANAGEMENT DECISIONS: 

Two recommendations were made by the audit: 

1.	 That USAID/Afghanistan reevaluate the work plan for one particular project 
implementation letter and decide whether to allow BearingPoint to continue with 
the planned activities to provide a human resources advisor to the Ministry of 
Finance for the duration of the contract or to revise the plan.   

2.	 That USAID/Afghanistan require BearingPoint to review, reassess, and update the 
work plans for the six project implementation letters issued under the program, 
and to include agreed-upon performance indicators and set targets that will be 
used to measure the program’s intended results.  

Both recommendations are now closed.  The mission assigned a human resources advisor to the 
Ministry of Finance in June 2007. Subsequently, USAID and the contractor developed a 
combined work plan for all implementation letters, which included indicators and targets. 
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TITLE: Audit of USAID/Afghanistan’s Urban Water and Sanitation 
Program (5-306-07-006-P) 

DATE:  June 7, 2007 

IMPLEMENTING 
PARTNER: Camp Dresser McKee, Inc. 

TIME PERIOD 
COVERED BY AUDIT: September 2004 to December 2006 

FUNDING 
INFORMATION: As of December 20, 2006, USAID obligated $37.3 million and 

disbursed $36.2 million.  

BACKGROUND—SUMMARY OF FINDINGS: 

OIG conducted this audit to determine whether selected activities under USAID’s Urban Water 
and Sanitation Program were on schedule to achieve planned results (contract deliverables). 
Although planned contract deliverables were generally being achieved under the mission’s 
Afghanistan Urban Water and Sanitation Project (AUWSP), OIG concluded that the long-term 
sustainability of the overall AUWSP was questionable and that contract administration problems 
existed between the mission and Camp Dresser McKee, Inc. (CDM), the implementing 
contractor. 

Under AUWSP, CDM was contracted to design and construct or improve water distribution 
systems, prepare water system feasibility studies, deliver capacity-building assistance, and 
provide water and sanitation technical advisory services.  CDM was able to achieve several of 
the program objectives (e.g., completing water distribution systems in Gardez, Ghazni, and Chil 
Duktharan and extending the water distribution system in Karte Se).  However, OIG noted 
concerns about the sustainability of the newly constructed and extended water distribution 
systems that could affect the future benefits or impact of AUWSP.  For example, after 
recognizing the need for operator training for the newly built water distribution systems, the 
mission did not properly assess the training provided to proposed operators or the Afghanistan 
Government’s plans to ensure the financial and operational sustainability of the newly built 
systems. 

In addition, substantive contract administration problems were identified with the 
implementation of program activities.  First, the mission’s cognizant technical officer requested 
CDM to make unauthorized changes in its work efforts in Kandahar.  Second, the mission did 
not require CDM to comply with all contract work requirements or to meet reporting 
requirements needed to assist the mission in evaluating the program.  Third, the mission did not 
require CDM to provide it with necessary financial information to help monitor contract costs. 
As a result, the mission’s system for controlling, projecting, and monitoring the contract costs 



 

 

 

 
 

 
 

 
  

 

 
 

 
 

 
 

 
 

 

 

did not provide for the necessary information to foresee the contractor’s requests for $1.6 million 
in additional funds a month prior to the end of the contract. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

The audit report made five recommendations to help correct the identified problems: 

•	 That USAID/Afghanistan assess particular sites and provide any necessary training. 

•	 That USAID/Afghanistan assist the relevant Government of Afghanistan ministries in 
determining the appropriate user fees to be charged to water system clients and how to 
increase usage of water system services by potential clients. 

•	 That USAID/Afghanistan require briefings for all incoming cognizant technical officers 
to reinforce the knowledge of applicable contractual delegated authorities and limitations 
for the duration of their stay in Afghanistan. 

•	 That USAID/Afghanistan require that cognizant technical officers at least quarterly, as 
applicable, fulfill their contract administration responsibilities by confirming and 
documenting that contractors are complying with specific contract reporting 
requirements. 

•	 That USAID/Afghanistan strengthen its system for controlling, projecting, and 
monitoring contract costs. 

USAID/Afghanistan concurred with and implemented all of the five recommendations above. 
Additionally, the mission’s plan to address OIG’s recommendations were detailed and focused 
on appropriate measures to strengthen the cognizant technical officers’ administration of ongoing 
active awards and deal with sustainability issues specific to this program. 

Final action has now been taken on all recommendations. 
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TITLE: Audit of Critical Power Sector Activities under 
USAID/Afghanistan’s Rehabilitation of Economic Facilities 
and Services (REFS) Program (5-306-07-004-P) 

DATE:  May 21, 2007 

IMPLEMENTING 

PARTNERS:  Louis Berger Group, International (LBGI) 


TIME PERIOD 
COVERED BY AUDIT: January to December 2006 

FUNDING 
INFORMATION: The critical power sector activities audited under REFS were 

estimated to cost $25 million.  As of December 31, 2006,        
$15.6 million had been spent. 

BACKGROUND—SUMMARY OF FINDINGS: 

The Rehabilitation of Economic Facilities and Services (REFS) program continues to be the 
largest and most visible program being implemented by USAID/Afghanistan.  Its purpose is to 
promote economic recovery and political stability by repairing infrastructure. 

Providing electrical power to Afghans was considered important to the development of 
Afghanistan and key to its political stability. To this end, the country’s power and energy sector 
was targeted for rehabilitation under the REFS program.  LBGI concentrated on activities that 
provided electrical power to Kabul and the southern provinces of Helmand and Kandahar—the 
agricultural breadbasket of the country.  The most critical activities involved the rehabilitation of 
the Kajakai Dam power plant though the refurbishing of two turbines and the manufacturing and 
installing of a third. 

The audit found that one turbine had been refurbished as planned, but work on the other two 
turbines was significantly behind schedule because of security problems at the dam.  Although 
the refurbished turbine delivered 16.5 megawatts of reliable hydroelectric power, delays in the 
other two activities have delayed the delivery of 35 megawatts of reliable hydroelectric power to 
about 2 million people in southern Afghanistan. 

In response to the numerous attacks around the dam and the subsequent evacuation of LBGI 
personnel, USAID/Afghanistan, the U.S. Embassy and LBGI took a number of actions.  For 
example, LBGI prepared a security plan to upgrade its own security at the dam while USAID 
and the Embassy lobbied the International Security Assistance Force, which replaced U.S. forces 
in the area, to provide more military protection.  In response, the International Security 
Assistance Force increased its presence around the Kajakai Dam.  Nonetheless, LBGI had been 
unable to return to the dam to resume its rehabilitation work as of January 29, 2007. 



 
  

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Because the mission cannot control the security situation around the dam, and because its actions 
to date have seemed appropriate, OIG did not make any recommendations. 
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TITLE: 	 Audit of USAID/Afghanistan’s Alternative Livelihoods  
    Program–Eastern Region (5-306-07-002-P) 

DATE:  	 February 13, 2007 

IMPLEMENTING 

PARTNER:   Development Alternatives, Inc. 


TIME PERIOD 

COVERED BY AUDIT: February 2005 to September 2006 


FUNDING 

INFORMATION: As of September 30, 2006, USAID had obligated $54 million and 


disbursed $24 million.  

BACKGROUND—SUMMARY OF FINDINGS: 

In February 2005, USAID awarded a 4-year, $108 million contract to Development Alternatives, 
Inc. (DAI) to implement Alternative Livelihoods Program/Eastern Region (ALP/E) in the 
provinces of Kunar, Laghman, and Nangarhar.  ALP/E’s goal is to accelerate broad-based, 
sustainable regional economic development in ways that provide new opportunities for Afghans 
to seek livelihoods in the licit economy in the eastern region of Afghanistan.  The program has 
two objectives: (1) to help accelerate licit economic growth and business activity and (2) to help 
provide an immediate alternative source of income to poor households whose livelihoods 
depend, directly or indirectly, on the opium economy.  

In fiscal year 2006, ALP/E achieved significant results for 13 of 15 performance indicators used 
by USAID to measure whether the program was achieving planned results. Achievements that 
supported ALP/E’s objective of accelerating licit economic growth and business activity 
included 27,534 hectares devoted to licit agricultural production and 98,154 farmers trained in 
agricultural practices. Achievements that supported ALP/E’s objective of providing an 
immediate alternative source of income to those who depend on the opium economy included 
19,698 Afghans paid $4,209,670 through cash-for-work projects.  Two performance indicators 
could not be evaluated because sufficient information on actual accomplishments was not 
available or the related program activities were not fully implemented.  

Despite its achievements, ALP/E could have been more successful had the program started when 
originally planned and had contracting snags been quickly resolved.  For example, ALP/E 
missed the opportunity to induce more Afghans not to plant opium poppy in the winter of 2005 
because the implementing contractor did not roll out the program as quickly as had been 
expected. Further, ALP/E did not deliver the anticipated $1.6 million in microfinance loans 
intended to provide about 8,000 Afghans with alternatives to growing opium poppy because 
USAID used a contracting mechanism that impaired its contractor’s ability to fully implement 
credit and finance activities. 



 

 
 

 

 
 

 
  

 
 

 

 

 

 

 

 

 

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Four recommendations were made by the audit: 

1.	 USAID should require Development Alternatives, Inc., to replace the 
performance indicator on the number of Afghans receiving agricultural credit 
through Alternative Livelihoods Program–Eastern Region with a performance 
indicator that reflects the program’s shift from funding microfinance loans to 
facilitating the issuance of such loans. 

2.	 USAID should update its performance target for kilometers of rural roads repaired 
in poppy regions to a realistic level that reflects the additional $11 million of 
funding for this activity. 

3.	 USAID should develop a plan of action to ensure that performance targets are 
updated for future significant program changes. 

4.	 USAID should develop mission-specific procedures requiring that site visits of 
program activities be documented and maintained in cognizant technical officer 
files. 

USAID addressed all recommendations, which were closed by the time the audit report was 
issued. Actions taken were as follows: 

The mission issued a technical directive on January 30, 2007, to Development Alternatives, Inc., 
directing that the indicator “Afghans receiving credit through ALP” be removed from the 
performance management plan and be replaced by “Number of loan agreements facilitated.” 

Development Alternatives Inc., updated its FY 2006 target for kilometers of rural roads repaired 
in poppy regions. 

The mission issued a technical directive on January 30, 2006, to Development Alternatives, Inc., 
indicating that all required performance targets will be reviewed with the cognizant technical 
officer on a monthly basis, with revisions made as appropriate. 

On December 17, 2006, the mission issued Mission Notice No. 2006-106, Roles and 
Responsibilities of Cognizant Technical Officers (CTOs).  This notice was issued: (1) to require 
all CTOs to document and keep files of site visit reports; (2) to remind contracting 
officers/agreement officers, CTOs, and the supervisors of CTOs about the interrelated nature of 
CTO performance and the monitoring thereof in the context of how designated CTOs perform 
their CTO duties and responsibilities as stated in their CTO designation letter; and (3) to 
encourage joint site visits by CTOs together with representatives from other offices who are 
involved in monitoring the performance and financial status of USAID/Afghanistan projects. 
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TITLE:	 Audit of USAID/Afghanistan’s School and Clinic 
Reconstruction Activities (5-306-06-008-P) 

DATE:  	 August 18, 2006 

IMPLEMENTING     Cooperative Housing Foundation International (CHF)  PARTNERS:  
    International Organization for Migration (IOM)  


Louis Berger Group, Inc. (LBGI) 

    Shelter for Life International (SFL)  

    United Methodist Committee on Relief (UMCOR)  

    United Nations Office for Project Services (UNOPS)  


U.S. Army Corps of Engineers 

TIME PERIOD 
COVERED BY AUDIT: September 2002 to April 2006 

FUNDING 
INFORMATION:	 As of April 2006, the mission had recorded obligations of about 

$92 million and disbursements of about $81 million for program 
activities. 

BACKGROUND—SUMMARY OF FINDINGS: 

USAID’s school and health clinic reconstruction activities were on schedule to achieve planned 
outputs. Specifically, at April 19, 2006, USAID and its implementing partners were on schedule 
to complete 705 (91 percent) of the 776 school and health clinic buildings planned to be 
constructed or refurbished under the Schools and Clinics Construction and Refurbishment 
Program.  Further, 511 of the 705 buildings had already been completed and turned over to the 
Government of Afghanistan.  

Although it was on schedule to achieve 91 percent of its planned outputs, it had taken USAID 
much longer than anticipated to reach this point.  Factors such as deteriorating security and 
weather restrictions were often responsible for the delay in completion dates and changes to the 
number of buildings to be reconstructed under the program.  Although some factors were beyond 
its control, the mission contributed to delays in getting 71 buildings completed.  

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Two recommendations were made by the audit: 

1.	 USAID should make a final decision on what to do with the 13 buildings that the 
Louis Berger Group, Inc. did not complete, and take any actions necessary to 
carry out its decision. 



  

 

 

 
 

 

2.	 USAID should immediately modify the scope of work in its agreement with the 
International Organization for Migration to add the 51 buildings not completed by 
Cooperative Housing Foundation International and the two buildings not 
completed by the United Methodist Committee on Relief. 

Final action has been taken on both recommendations: USAID concluded that security 
conditions still prevented reconstruction of the 13 schools and health clinics that the Louis 
Berger Group, Inc. could not complete.  Consequently, the mission director signed an action 
memorandum formally canceling work on the 13 buildings. 

In addition, USAID modified its agreement with the International Organization for Migration to 
add the 51 buildings not completed by Cooperative Housing Foundation International and the 
two buildings not completed by United Methodist Committee on Relief. 
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TITLE: Audit of USAID/Afghanistan's Rural Expansion of Afghanistan's 
Community-Based Healthcare (REACH) Program 
(5-306-06-007-P) 

DATE:  August 16, 2006 

IMPLEMENTING 
PARTNER: Management Sciences for Health 

TIME PERIOD 
COVERED BY AUDIT: April 2003 to March 2006 

FUNDING 
INFORMATION: Estimated costs at the time of audit totaled $88 million. 

BACKGROUND—SUMMARY OF FINDINGS: 

Afghanistan's healthcare system is among the worst in the developing world, and access to care 
is extremely limited after two decades of war and neglect.  Development indicators published by 
the World Bank and the United Nations rank Afghanistan at the bottom of virtually every 
category, including nutrition; infant, child, and maternal mortality; life expectancy; and literacy. 
The health status of Afghans is among the worst in the world. The average life expectancy is 
approximately 43 years. About one out of every six Afghan children dies before the age of five. 
The majority of Afghans in more than one-third of rural districts have no access to health care.  

In May 2003, USAID awarded a 3-year, $100 million contract to Management Sciences for 
Health (MSH) to implement the REACH program in order to improve access to basic health 
services for Afghans and strengthen Afghanistan's health systems.  The focus of this program is 
to provide access by moving health care closer to women of reproductive age and children under 
age 5 living in rural communities.  The contract was subsequently increased to about 
$139 million and extended to September 30, 2006.  The Regional Inspector General/Manila 
conducted this audit to determine whether USAID/Afghanistan’s school and health clinic 
reconstruction activities were on schedule to achieve planned outputs.  

The audit concluded that selected activities under USAID’s REACH program achieved their 
planned outputs. Specifically, 19 (95 percent) of 20 selected activities achieved their planned 
outputs and one partly achieved its planned output as of March 31, 2006.  For example, the 
REACH program awarded $56.2 million to 28 grantees to provide basic health care to Afghans, 
and the grantees were providing such health care at 329 sites in 14 Afghan provinces.  The 
program also distributed $4.7 million of essential drugs to its health care providers and trained 
568 midwives to provide reproductive health care services.  Additionally the program completed 
a number of activities aimed at improving the management and leadership capacity of 
Afghanistan’s Ministry of Public Health. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

No recommendations were made by the audit. 



 
 

 

  
 

 

 
 

 
 

 
 

 
 

 
  

 

 
 

TITLE: Audit of USAID/Afghanistan’s Reconstruction of the Kandahar-
Herat Highway under the Rehabilitation of Economic Facilities 
and Services (REFS) Program (5-306-06-005-P) 

DATE:  May 18, 2006 

IMPLEMENTING 
PARTNER: Louis Berger Group, Inc. (LBGI) 

TIME PERIOD 
COVERED BY AUDIT: June 2004 to October 2005 

FUNDING 
INFORMATION: As of October 1, 2005, the reconstruction of the Kandahar-Herat 

highway was estimated to cost $162 million. 

BACKGROUND—SUMMARY OF FINDINGS: 

The Rehabilitation of Economic Facilities and Services (REFS) program is the largest and most 
visible program being implemented by USAID in Afghanistan.  Its purpose is to promote 
economic recovery and political stability by repairing infrastructure.  In September 2002, LBGI 
was awarded a contract to implement the program with the contract base period ending 
December 2005.  USAID submitted a request to extend the contract to July 31, 2007, and to 
increase its cost to $730 million.  Reconstruction of the Kandahar-Herat portion of the east-west 
highway is a multinational effort.  The Kandahar-Herat highway, about 557 kilometers long, was 
divided into five sections for reconstruction purposes.  The governments of Japan and Saudi 
Arabia are funding the reconstruction of sections 1 and 2, respectively, which have a combined 
length of about 231 kilometers; and the United States, through USAID, is funding the 
reconstruction of sections 3, 4, and 5, which have a combined length of about 326 kilometers. 

USAID’s goal was to have all 326 kilometers of the highway paved with three layers of asphalt 
by December 31, 2005.  As of the time of audit fieldwork (September 26 to October 19, 2005), 
reconstruction activities were on schedule to have 302 of 326 kilometers (92.6 percent) paved 
with three layers of asphalt. Although the remaining 24 kilometers were also to have been 
completed by December 31, 2005, they were not finished on time because of funding shortages, 
which the mission could have addressed sooner. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

OIG recommended that USAID develop and implement procedures with milestones to 
document, track, and promptly resolve significant issues uncovered in its own monitoring efforts 
that could affect the progress of its reconstruction activities.  USAID implemented the 
recommendation, and it was closed at the time the audit report was issued. 



 
 

 
 

 

 
    

 
 

 
 

 
 

 
 
 

 

 

 
 

 
 

 
  

 
 

TITLE: 	 Audit of USAID/Afghanistan’s Rebuilding Agricultural 
Markets Program (5-306-06-002-P) 

DATE:  	 March 28, 2006 

IMPLEMENTING 

PARTNERS:   Chemonics International, Inc. (Chemonics) 


TIME PERIOD 

COVERED BY AUDIT: July 2003 to September 2005 


FUNDING As of December 2005, USAID had approved 51 job 
INFORMATION: orders with a total value of $114 million. 

BACKGROUND—SUMMARY OF FINDINGS: 

USAID’s Rebuilding Agricultural Markets Program (RAMP) aimed to help Afghanistan 
rehabilitate its rural sector, focusing specifically on enhancing food security and increasing rural 
incomes.  In July 2003, USAID awarded Chemonics a 3-year cost-plus, fixed-fee contract for 
$153.4 million to implement the activities under this program.  As prime contractor, Chemonics 
was responsible for providing effective leadership, management, and coordination of program 
activities which ranged from assessments, program design and planning, procurement of services 
in support of the core program activities, activity monitoring, and reporting. 

Of the six activities reviewed, five achieved their selected planned outputs and one did not.  The 
five that achieved the planned outputs were the rehabilitation of irrigation canals, agricultural 
micro loans disbursed, livestock vaccinated/treated, farmers served by extension, and women 
trained in poultry management as of September 30, 2005.  Efforts on irrigation canals resulted in 
415 kilometers rehabilitated.  Additionally, more than 20,000 women were trained in poultry 
management, and more than 16 million livestock vaccination/treatments were performed. The 
one activity that did not meet the planned output was the rehabilitation of farm-to-market roads. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Three recommendations were made: 

1.	 USAID should obtain updated work plans from the contractor as required by the 
contract. 

2.	 USAID should determine whether the added work under the original contract should 
have been approved and modified within the original contract prior to 
implementation, in accordance with Federal Acquisition Regulation, Part 43, on 
contract modifications.  If necessary, USAID’s contracting officer should modify the 
contract accordingly. 

3.	 USAID should implement an action plan to require staff to complete and issue 
contractor performance reports to comply with Automated Directives System 302.5.9.  



 

 
 

 

 

 

 

 
 

USAID addressed the recommendations, which were closed at the time the audit report was 
issued. Actions taken were as follows: 

The Agency obtained an updated fiscal year 2006 work plan and an updated life-of-project 
work plan from the contractor implementing RAMP, and the mission had incorporated these 
updated plans into its RAMP contract through a contract modification. 

USAID determined that a modification to the RAMP contract was not required to approve 
activities subsequently added to the activities listed in the original contract for three principal 
reasons. First, since RAMP implementation was accomplished through work orders, the 
activities that were added were also done through work orders.  Second, the mission asserted 
that the added activities fell within or were consistent with the objectives of the RAMP 
contract. Third, the mission noted that updated work plans (obtained and incorporated into 
the RAMP contract as discussed in the proceeding paragraph) included the added activities. 

USAID/Afghanistan issued mission notice 2006-05, which established procedures and 
timelines to ensure that the contractor performance reports are continually updated and 
current.  Additionally, the mission completed a performance evaluation of the RAMP 
contractor. 
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TITLE: Audit of USAID/Afghanistan’s Cashiering Operations 
(5-306-06-001-P) 

DATE:  January 10, 2006 

IMPLEMENTING 
PARTNERS: None 

TIME PERIOD 
COVERED BY AUDIT: September 26-28, 2006 

FUNDING 
INFORMATION: N/A 

BACKGROUND—SUMMARY OF FINDINGS: 

USAID/Afghanistan managed its cashiering operations in accordance with established 
regulations, policies and procedures. 

Title 31 of the Code of Federal Regulations, Part 208; the U.S. Department of Treasury’s 
Manual of Procedures and Instructions for Cashiers; the U.S. Department of State’s 
Foreign Affairs Handbook; and USAID-published guidance such as the Automated 
Directives System, Chapter 630, establish the principal requirements to be followed by 
missions in managing their cashiering operations.  These requirements address such 
issues as making cash payments when a country’s infrastructure does not support 
payment by a non-cash mechanism, establishing imprest funds at appropriate levels, 
designating cashiers, establishing roles and responsibilities for cashiers and their 
supervisors, and installing adequate physical security and separation of duties.  

USAID/Afghanistan provided guidance to cashiers and implemented a number of other 
internal controls to carry out its cashiering operations according to established 
requirements.  For example, the mission took the following steps:  

� Followed appropriate procedures in establishing its imprest fund.  

� Formally designated its cashiers.  

� Established authorities for cashiers commensurate with size of the imprest fund.  

� Provided training to its cashiers.  

� Issued its own policies and procedures to provide supplemental guidance.  

� Implemented adequate segregation of duties. 

� Periodically performed and documented unannounced cash counts.  

� Periodically reviewed and adjusted the level of its imprest fund.  


In addition to the above, USAID/Afghanistan installed physical safeguards that were 
commensurate with the size of its imprest fund.  For example, the cashiers’ office was 
segregated from other mission offices.  Additionally, the principal and the alternate 
cashiers each had a U.S. government-approved safe for storing cash, paid vouchers, 



 

 

 

 

 

 

 

checks, and other cashiering documentation. The two safes had different combinations 
that were appropriately safeguarded.  The mission also installed a security camera to 
monitor the cashiers’ office 24 hours a day, 7 days a week.  Moreover, the mission 
routinely requested that the regional security officer provide armed escorts when mission 
cashiers went to the bank to replenish the imprest fund. 

OIG performed an unannounced cash count of the imprest fund maintained by the 
principal and alternate cashiers.  Specifically, OIG verified the accuracy of the cashiers’ 
reconciliation statement to account for the imprest fund total of $230,587.  The cash 
count found that the $230,587—consisting of cash and other cashiering documentation 
such as paid vouchers, cash advances to subcashiers, and accommodation exchange 
transactions—was accounted for and properly documented except for an immaterial 
shortage of $22. Additionally, our testing found that the size of the imprest fund was not 
excessive but in line with the mission’s needs. 

RECOMMENDATIONS⎯MANAGEMENT DECISIONS: 

None. 
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TITLE: 	 Audit of Funds Earmarked by Congress to Provide Assistance 
for Displaced Persons in Afghanistan (9-306-06-004-P) 

DATE:  	 December 21, 2005 

IMPLEMENTING U.S. Army Corps of Engineers, the Government of Afghanistan,  
PARTNERS: and local contractors 

TIME PERIOD Fiscal year 2004 and 2005 earmarked funds—fieldwork occurred 
COVERED BY AUDIT: in October 2005 

FUNDING 
INFORMATION: Earmarked funds totaled $15 million 

BACKGROUND—SUMMARY OF FINDINGS: 

Congress appropriated emergency supplemental funds to assist in meeting the urgent 
humanitarian and housing needs of displaced Afghans.  The United Nations estimated that there 
were 1 million Afghans with unmet shelter and basic necessity needs for the winter of 2005-2006 
and that there were more than 3 million Afghan refugees in Pakistan and more in Iran, many of 
whom would be forced to return to Afghanistan.  It is estimated that approximately 80 percent of 
these returnees did not own land and would require shelter and other basic necessities. 

As of September 30, 2005, only $600,000 of the $10 million appropriated for FY 2004 had been 
used to provide shelter materials and basic necessities for displaced persons in Kabul. 
Additionally, as of September 30, 2005, although Congress had been notified that the funds 
would be transferred to the Department of State’s Bureau of Population, Refugees, and 
Migration, none of the $5 million appropriated for FY 2005 had been transferred or spent by the 
Mission. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Three recommendations were made by the audit: 

1.	 USAID should, for the $9.4 million obligated under the limited scope grant 
agreement (and to fund specifically identified assistance activities for displaced 
Afghans in and around Kabul) reprogram the balance of approximately $4.97 million 
that was subobligated under the participating agency program agreement and 
subobligate the $4.4 million not yet subobligated. 

2.	 In coordination with the Department of State’s Bureau of Population, Refugees, and 
Migration, develop a plan to use the balance of approximately $9.37 million to meet 
the basic necessities of displaced Afghans in and around Kabul. 



 

 

 

 

 

 

 

 

3.	 Inform Congress, as appropriate, of its plans to use the $5 million earmarked in fiscal 
year 2005 for assistance to displaced Afghans and use these funds for this assistance, 
as Congress intended. 

USAID addressed the recommendations as follows: 

The Agency deobligated all unexpended funds totaling $4,978,270 and reprogrammed the funds 
to an Office of Foreign Disaster Assistance contract with CARE to provide shelter to displaced 
Afghans. USAID also subobligated the remaining $4.5 million into a participating agency 
program agreement with the Department of State's Bureau of Population, Refugees, and 
Migration. 

USAID and the Department of State's Bureau of Population, Refugees, and Migration developed 
a plan to use the $9.366 million for shelter related needs and other emergency activities for 
displaced Afghans in Kabul and other provinces. 

Through a revised report, dated May 15, 2006, USAID notified Congress of its plans to use the 
$5 million. 

All recommendations are now closed. 
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TITLE: 	 Audit of USAID/Afghanistan’s Primary Education Program 
(5-306-05-005-P) 

DATE:  	 April 14, 2005 


IMPLEMENTING 

PARTNER:   Creative Associates International, Inc. (CAII) 


TIME PERIOD 

COVERED BY AUDIT: January 2004 to December 2004 


FUNDING 

INFORMATION: Estimated costs at the time of audit totaled $88 million. 


BACKGROUND—SUMMARY OF FINDINGS: 

USAID designed the Afghanistan Primary Education Program (APEP) through a two-phase 
strategy. Phase 1 included reproducing and distributing 10.2 million textbooks, training 
600 teachers, developing and broadcasting radio-based teacher training educational programs, 
and providing accelerated learning classes to 15,706 students. Phase 2 included expanding APEP 
activities to 17 provinces, distributing a second round of 16.2 million textbooks, enhancing the 
quality of teaching by providing training to 6,800 teachers, expanding accelerated learning 
classes to reach 170,000 students, and providing technical assistance to the Ministries of 
Education and Higher Education. 

At December 31, 2004, 3 of 10 APEP activities audited had not achieved their planned outputs 
although significant progress was made.  Specifically, both textbook distribution and grade 
equivalents for accelerated learning students were delayed, and the female student enrollment 
target was not achieved.  These activities did not achieve their planned outputs for a number of 
reasons, including a delay in receiving funding for APEP. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Four recommendations were made: 

1.	 Obtain from CAII a distribution plan identifying the specific dates and locations 
for delivering the remaining textbooks in storage to ensure that the correct 
quantity, grade level, and language of textbooks are distributed to schools. 



 

 
 

 
 

 

 

 

 

 

2.	 Define the method to compute grade equivalents to be achieved.  If change is 
needed to meet the planned outputs, the mission should obtain a detailed action 
plan from CAII showing how the grade equivalent shortfalls will be achieved. 

3.	 Reassess the female enrollment target to ensure performance can be managed 
toward an obtainable target. 

4.	 Conduct a current performance evaluation of the contractor and prepare a report 
documenting the results. 

All recommendations are now closed. The recommendations were addressed as follows: 

Creative Associates sent USAID a distribution plan identifying the grade level/language of 
textbooks and the specific dates and locations for delivering the remaining textbooks in storage, 
and USAID changed the language for the planned outputs so that computing grade equivalents is 
clearly understood as grades "in process."  USAID also revised the female enrollment target to 
"52.2% of girls participate in learning activities." 

The CTO completed and submitted a contractor performance report for the Afghanistan Primary 
Education Program on March 27, 2005. 
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TITLE: 


DATE:  

IMPLEMENTING 
PARTNERS AND 
ESTIMATED 
COSTS TO 
COMPLETE: 

TIME PERIOD 
COVERED BY AUDIT: 

FUNDING 
INFORMATION: 

Audit of USAID/Afghanistan’s School and Clinic 
Reconstruction Program (5-306-05-003-P) 

March 14, 2005 

Cooperative Housing Foundation International (CHF)  

International Organization for Migration (IOM)  

Louis Berger Group, Inc. (LBGI)  

Shelter for Life International (SFL) 

United Methodist Committee on Relief (UMCOR)  

United Nations Office for Project Services (UNOPS)
 
Total 


September 2002 to October 2004 

$11.7 million 
18.6 million 
23.8 million 
7.6 million 
4.6 million 
6.9 million 

$73.2 million 

At the time of audit, USAID had obligated $73 million for the six 
implementing partners. 

BACKGROUND—SUMMARY OF FINDINGS: 

As of October 31, 2004, program activities were well behind schedule.  For example, at the 
conclusion of audit fieldwork only 91 (30 percent) of the 300 schools and clinics were 
completed.  Additionally, no more than 328 (62 percent) of the 533 were anticipated to be 
completed by the end of the calendar year. Further, mission officials estimated that not all 533 
schools and clinics would be completed until August 2005, at the earliest.  Accomplishments as 
of October 31, 2004, were as follows: 

Implementing 
Partner 

Number of Buildings 
to be Completed by 

12/31/04 

Number 
Completed at 

Time of 
Audit 

Number on 
Schedule to 

be 
Completed 
by 12/31/04 

Total 
Completed 

or on 
Schedule 

Percent 
Completed 

or on 
Schedule 

CHF  
IOM 
LBGI 
SFL 
UMCOR 
UNOPS  
Total 

59 
215  
105  
57 
24 
73 
533  

3 
54 
15 
0 
0 

19 
91 

0 
64 
74 
46 
15 
38 
237  

3 
118  
89 
46 
15 
57 
328  

5 
55 
85 
81 
63 
78 
62 



 

 
 

 

 
 

 
 

 
 

 

 
 

 

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Three recommendations were made by the audit: 

1.	 USAID should finalize an alternative implementation plan with timeframes for 
the uncompleted portion of its school and clinic reconstruction program.  The plan 
should include measures to strengthen the capabilities of the Transitional Islamic 
State of Afghanistan’s Ministries of Education and Health to contract for and 
manage construction projects. 

2.	 USAID should require that all its school and clinic implementing partners and 
their subcontractors use International Relief and Development Incorporated’s 
(IRD’s) method for calculating the percent of completion for a school or clinic. 

3.	 USAID should regularly merge the percent of completion data for each school 
and clinic from IRD’s database into its own database to use as a tool for assessing 
the accuracy of the percent of completion data reported by implementing partners. 

USAID finalized an acceptable plan, and final action was completed on January 17, 2006. 
Additionally, the Agency notified implementing partners and contractors at a biweekly meeting 
of the requirement to use the IRD method of calculating the percentage of completion.  This IRD 
method was used during the period July 2004 through February 2005.  Subsequently, the IRD 
method was revised and received concurrence by the implementing partners and contractors. 

Although it was not possible to merge the two data systems because of information technology 
security reasons, each partner and Ministry are able to provide data biweekly to USAID that is 
selectively entered into the USAID master list archives for schools and clinics. 

All recommendations are now closed. 
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TITLE: 	 Audit of the Kabul to Kandahar Highway Reconstruction 
Activities Financed by USAID/Afghanistan’s Rehabilitation of 
Economic Facilities and Services Program (5-306-04-006-P) 

DATE:  	 September 21, 2004 


IMPLEMENTING 

PARTNER: Louis Berger Group, Inc. (LBGI) 


TIME PERIOD 
COVERED BY AUDIT: August 2003 to June 2004 

FUNDING 
INFORMATION: At the time of audit, the reconstruction of the Kabul-Kandahar 

highway was estimated to cost $269 million. 

BACKGROUND—SUMMARY OF FINDINGS: 

The purpose of the Rehabilitation of Economic Facilities and Services (REFS) Program was to 
promote economic recovery and political stability by repairing infrastructure.  In September 
2002, LBGI was awarded a contract to implement the program, including road reconstruction 
and other infrastructure activities, with the contract base period ending December 2005.  At the 
time of audit, contract modifications had increased estimated costs to $665 million. 
Reconstruction of the Kabul to Kandahar (Kabul-Kandahar) segment of Afghanistan’s major 
east-west highway is the largest activity being implemented under the REFS program.  The east-
west highway runs from Kabul to Herat and is approximately 1,200 kilometers long.  In April 
2003, the U.S. Government assumed responsibility for 389 kilometers of the Kabul-Kandahar 
highway starting 43 kilometers outside of Kabul and ending 50 kilometers before Kandahar. 

The OIG found that the mission (1) generally checked the timeliness of reconstruction activities, 
but did not fully monitor the quality of the road reconstruction, in part, because of security 
restrictions and (2) did not verify whether the contractor’s performance conformed to its 
contract. According to LBGI, the following outputs had been achieved as of June 22, 2004. 

Reconstruction Outputs as of June 22, 2004 Planned  Completed 

Paving a first layer of asphalt (Phase One) 389 kms 359 kms2 

Paving a second layer of asphalt (Phase Two) 389 kms 310 kms 

Paving a third layer of asphalt (Phase Two) 389 kms 117 kms 

Completing six bridges (Phase Two) 6 0 



 

 
  

 
 

 
 

 

 

 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Two recommendations were made by the audit: 

1.	 Develop a comprehensive monitoring plan to ensure quality, timeliness, and 
compliance with contract terms, including requiring the contractor to submit a 
comprehensive quality control and assurance program for USAID approval. 

2.	 Perform an analysis of contractor claims to ensure that USAID does not pay for 
the defective roadwork.  

The mission developed the recommended plan, which required site inspection teams to be 
present at site on each section of road.  The teams were also tasked with monitoring the quality 
control program of the contractor and preparing daily and weekly reports.  In addition, the 
mission's project manager and quality assurance manager are to visit the site on a semimonthly 
basis. 

Both recommendations are now closed. 
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TITLE: Audit of the Sustainable Economic Policy and Institutional 
Reform Support (SEPIRS) Program at USAID/Afghanistan 
(5-306-04-005-P) 

DATE:  August 17, 2004 

IMPLEMENTING 

PARTNER:   BearingPoint, Inc. 


TIME PERIOD 

COVERED BY AUDIT: January 2003 to April 2004 


FUNDING 

INFORMATION: As of April 15, 2004, the 3 year $96 million contract had 


expenditures totaled $28 million as of April 30, 2004. 

BACKGROUND—SUMMARY OF FINDINGS: 

In December 2002, USAID/Afghanistan awarded a contract to Bearing Point to carry out the 
SEPIRS program.  Bearing Point uses expatriate and local consultants to provide technical 
assistance to various ministries of the Transitional Afghan Authority.  For example, under “fiscal 
reform,” consultants work with the Ministry of Finance on activities such as establishing an 
efficient tax administration system and a budget planning and reporting system.  “Banking 
reform” includes not only strengthening the Central Bank but also working with it on activities 
such as licensing and regulating banks, and maintaining a stable currency.  “Legal/regulatory 
reform” includes activities such as the drafting and passing of laws governing banking, taxation, 
property and natural resources. Under “trade reform,” consultants provide technical assistance to 
the Ministry of Commerce on activities such as entering the World Trade Organization, 
developing exports, and organizing women entrepreneurs. 

OIG could not determine whether the SEPIRS Program is on schedule to achieve planned 
outputs because there was no current workplan for the program that contained expected 
accomplishments and milestones against which to measure progress.  This occurred because 
USAID did not require the contractor implementing the SEPIRS program to prepare quarterly 
workplans, even though such workplans were required under the SEPIRS contract. However, 
OIG found that progress was being made and that USAID monitored the program in other ways. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

One recommendation was made by the audit:  USAID/Afghanistan should require BearingPoint 
to comply with the SEPIRS contract by submitting quarterly work-plan reports to USAID that 
include expected accomplishments and milestones. 



  

 

 

In July 2004, the contractor put in place a monitoring system that included updated work plans. 
Further, USAID/Afghanistan provided a schedule of due dates for the quarterly work plans 
required under the contract. In addition, USAID/Afghanistan submitted the most recent 
contractor work plan it approved in July 2004, as well as other detailed supporting 
documentation, that illustrate additional corrective actions to enforce contract requirements. 

This recommendation was closed prior to the issuance of the audit report. 
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TITLE: Second Review of the Road Project Financed by 
USAID/Afghanistan’s Rehabilitation of Economic Facilities 
and Services (REFS) Program (RIG/Manila Memorandum 04-
003) 

DATE:  March 31, 2004 

IMPLEMENTING 

PARTNER: Louis Berger Group, Inc. (LBGI) 


TIME PERIOD 
COVERED BY AUDIT: 

FUNDING 
INFORMATION: $500 million 

BACKGROUND—SUMMARY OF FINDINGS: 

The Rehabilitation of Economic Facilities and Services (REFS) program was intended to 
promote economic recovery and political stability by repairing infrastructure.  In September 
2002, LBGI was awarded a $143 million contract to implement the REFS program, including 
road reconstruction and other infrastructure activities, with the contract base period ending 
December 31, 2005.  At the time of the audit, contract modifications had increased estimated 
costs to $500 million.  In April 2003, the U.S. Government assumed responsibility for             
389 kilometers of the Road Project starting 43 kilometers outside of Kabul and ending              
50 kilometers before Kandahar. After assuming responsibility for the Kabul to Kandahar 
segment, the U.S. Government tasked USAID with reconstructing the 389 kilometer highway. 
In response, LBGI developed and USAID approved a two-phased strategy. 

Phase 1 of the Kabul to Kandahar highway by December 31, 2003, and USAID reported all 389 
kilometers of the Kabul to Kandahar highway had either been paved with a single layer of new 
asphalt up to 10 centimeters thick or that existing asphalt had been repaired.   

The phase 1 goal under the strategy included completing a 9-meter wide road (including two 1-
meter wide shoulders) that had at least one layer of asphalt 10 centimeters thick on the driving 
surface for all 389 kilometers by December 31, 2003.  Phase 2 envisioned completing the road 
by widening it to 12 meters (including two 2.5-meter wide shoulders), and adding three 
additional layers of asphalt for a total of four layers 31 centimeters thick by October 2004. 
However, LBGI’s implementation plan dated January 30, 2004, revised the road design of the 
completed road to only three layers of asphalt totaling 25 centimeters.  LBGI made this change 
because load-bearing tests indicated that 6 centimeters of asphalt could be eliminated without 
compromising road durability.  As a result of this change and as a result of the deletion of certain 
contingency costs, the road, which was estimated in May 2003 to cost as much as $273 million 
was later estimated to cost $229 million.   



 
 

 

  
 

 
  
 

 
 

 

 
 

 

  

 
 

 

 

OIG conducted fieldwork to report on the progress of the Road Project during January 2004. 
The results are described below: 

USAID/Afghanistan reported that LBGI met the phase 1 goal of paving 328 kilometers of the 
389 kilometer Road Project with at least one layer of new asphalt and repairing the remaining 
61 kilometers by December 31, 2003, as planned.  However, reconstruction of six bridges along 
the Kabul to Kandahar highway also included in phase 1 was not completed by the end of 
December 2003 as planned. LBGI estimated at the time that the bridges were over 50 percent 
complete, and cited security incidents and logistical problems for the delays in their completion. 
Although most phase 2 reconstruction was not scheduled to begin until the spring of 2004, some 
work was already under way.  For example, timeframes for completing phase 2 had been 
developed, and subcontractors had begun paving a second layer of asphalt.  In addition, 93 of the 
389 kilometers had reportedly already been paved with a second layer of asphalt. USAID and 
LBGI officials stated they were on schedule to complete the Kabul to Kandahar highway by 
October 2004. 

Although at the time of this review, winter weather had prevented most phase 2 operations from 
beginning, LBGI reported that 93 kilometers of the Kabul to Kandahar highway had already 
been paved with a second layer of asphalt as of February 23, 2004.  Additionally, subcontractors 
have been able to do some work on widening highway shoulders, building culverts, and 
reconstructing bridges. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

Mission officials stated that contents of this memorandum were generally consistent with their 
knowledge of the project and mission files.  However, they commented that the road design had 
not been changed to reduce the number of layers of asphalt from four to three as the OIG reports. 
The officials claimed that the road design still requires four layers of asphalt: two base layers, 
one binder course, and one wearing course.  However, as noted on page three of this 
memorandum, LBGI’s implementation plan dated January 30, 2004, revised the road design to 
delete the binder course. This reduction in the number of layers was confirmed by LBGI’s 
project manager, who stated that the current road design calls for two base layers and one 
wearing course layer. Consequently, OIG did not change the number of layers in this report 
from three to four, as suggested by the mission, since both the January 2004 implementation plan 
and project manager comments seem to support three layers.  There was, however, no 
disagreement as to the total thickness of asphalt required.  Nevertheless, OIG recommended that 
the mission discuss this apparent inconsistency in the number of layers of asphalt required with 
LBGI. 
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TITLE: 	 Review of the Road Project Financed by USAID/Afghanistan’s 
Rehabilitation of Economic Facilities and Services (REFS) 
Program (RIG/Manila Memorandum 04-003) 

DATE:  	 November 13, 2003 


IMPLEMENTING 

PARTNER: Louis Berger Group, Inc. (LBGI) 


TIME PERIOD 
COVERED BY AUDIT: August and October 2003 

FUNDING 
INFORMATION: $284 million 

BACKGROUND—SUMMARY OF FINDINGS: 

The Rehabilitation of Economic Facilities and Services (REFS) was intended to promote 
economic recovery and political stability by repairing infrastructure. 

After assuming responsibility for the Kabul to Kandahar segment, the U.S. Government tasked 
USAID with reconstructing the 389 kilometer highway.  In response, LBGI developed and 
USAID approved a two-phased strategy to accelerate the reconstruction. The strategy set a first-
phase goal of completing a 9-meter wide road (including two 1-meter wide shoulders) that had at 
least one layer of asphalt 15 centimeters thick on the driving surface for all 389 kilometers by 
December 31, 2003.  Because of the accelerated reconstruction schedule, the estimated cost to 
complete all phases of the Kabul-Kandahar highway reconstruction had risen to nearly 
$284 million (including, according to the mission, $40 million for contingencies). 

To report on the progress of the Road Project, OIG traveled to Afghanistan in August and 
October 2003. Officials reviewed documentation from the mission and LBGI, interviewed 
officials, and visited reconstruction sites.  Despite the complexity of the Road Project, LBGI and 
USAID/Afghanistan had accomplished the following: 

• Hired four subcontractors from India and Turkey. 
• Mobilized heavy equipment, rock crushing plants, and asphalt mixing plants. 
• Deployed security teams to patrol construction zones and camps. 
• Located, imported, and processed supplies. 
• Collaborated with the United Nations to expedite the clearing of mines. 

Nevertheless, in September 2003, USAID officials said that asphalt paving activities were about 
4 weeks behind the schedule set in April 2003, due in part to demining security incidents.  As of 
November 1, 2003, LBGI reports showed that 222 kilometers of road had been paved to a         



 

 
 
  

 

  

 

 

  

 

 

 

 

10-centimeter depth.  Barring unforeseen problems, USAID officials stated that they planned to 
have the 389 kilometers paved to this depth by the end of December 2003, excluding 68 
kilometers of existing pavement which USAID in its management comment stated only needed 
repair. 

A number of problems had delayed project progress: 

•	 Increased security incidents. 
•	 Demining the area. 
•	 Almost none of the equipment and materials needed to construct a road were available 

locally. 
•	 Some equipment and materials being brought into the country had been detained by 

neighboring country customs authorities.  
•	 In addition, LBGI officials stated that the onset of colder and wet weather might affect their 

ability to achieve the accelerated goals. 

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

OIG recommended that LBGI maintain a detailed, updated implementation plan for its REFS 
activities. According to its contract, LBGI was to prepare an implementation plan within           
30 days of arrival in Afghanistan and updated plans by the end of every January to assure that all 
REFS activities—including the road project—would be completed on time and within budget. 
The contract required that the plan be flexible to respond to changes in the number, type, and 
location of REFS activities. LBGI prepared an initial plan in December 2002.  However, LBGI 
did not update its December 2002 implementation plan to reflect changes made to the road 
reconstruction schedule through December 2003 or beyond.   

Louis Berger Group, Inc., issued an updated implementation plan for its REFS activities on 
January 30, 2004. Final action has been taken. 
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TITLE: 	 Risk Assessment of Major Activities Managed by 
USAID/Afghanistan (Report No. 5-306-03-001-S) 

DATE:  	 March 11, 2003 

IMPLEMENTING 
PARTNER: N/A 

TIME PERIOD 
COVERED BY AUDIT: N/A 

FUNDING 
INFORMATION: N/A 

BACKGROUND—SUMMARY OF FINDINGS: 

The Afghanistan Freedom Support Act of 2002 authorized $1.7 billion over 4 fiscal years 
(beginning with fiscal year 2003) for economic, humanitarian and development assistance to 
Afghanistan. 

To prioritize Office of Inspector General (OIG) workload and determine what type of audit 
coverage would be appropriate for each individual activity being funded and managed by the 
mission, OIG performed risk assessments of USAID/Afghanistan’s operations as a whole and of 
activities planned. 

OIG assessed the overall risk related to USAID/Afghanistan’s ability to manage assistance 
activities. The overriding constraint to managing assistance activities in Afghanistan was the 
tenuous security situation in the country.  Because of security concerns, travel within and 
particularly outside of Kabul was heavily restricted.  Most U.S. direct hires were required to live 
and work in the U.S. Embassy compound, and approval is required for all trips outside its walls. 
For trips outside of Kabul, approval was contingent upon taking along at least two vehicles and 
two armed U.S. military personnel.  USAID/Afghanistan’s own assessment identified three 
material weaknesses in its system of management controls, all of which are related to the 
country’s difficult security situation: 

1. Unsuitable working and living conditions. 
2. Inability to readily travel to project sites.  
3. Retention of personnel and delays in the assignment of personnel. 

In assessing overall risk, the OIG reviewed the mission’s own candid assessment of risk, which it 
undertook to meet the annual certification requirement of the Federal Managers’ Financial 
Integrity Act (FMFIA).  The OIG—and the mission’s own assessment—concluded that overall 



 

 

 

 

 

the risks were high for program goals not being attained, noncompliance with laws and 
regulations, inaccurate reporting, and illegal or inappropriate use of assets or resources.   

Overall, the risks associated with the three material weaknesses are amplified by (1) the 
magnitude of the funding being provided to Afghanistan, (2) the pressure to implement activities 
in extremely short timeframes, (3) the lack of stable host governmental institutions, and (4) the 
pervasiveness of corruption and lawlessness in the country—not to mention the presence in-
country of some 5 to 7 million mines.    

The mission reported that because of the three material weaknesses it identified, its ability to 
achieve objectives was significantly impaired, as well as its ability to obtain, report, and use 
reliable and timely information for decision making.  The mission also reported that as a result of 
these weaknesses, statutory or regulatory requirements could be violated.  

RECOMMENDATIONS—MANAGEMENT DECISIONS: 

While USAID/Afghanistan proposed a number of corrective actions for the material weaknesses 
it has identified, most of these proposals were not entirely within its control.  Many were under 
the control of the U.S. Embassy in Kabul—especially those relating to working and living 
arrangements.  However, USAID/Afghanistan was exploring the possibility of obtaining its own 
building and its own employee residences. 

OIG agreed that each of these weaknesses presented a challenge for the mission and for the 
achievement of program objectives.  Although the mission had proposed corrective actions for 
the material weaknesses it identified, most of the proposals would require the support of the U.S. 
Embassy in Kabul. 
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