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Executive Summary 
In FY 2006, which comprised the second year of the project, AED/T-MARC gained 
significant traction in the broad marketing, communication, and partnership and 
cooperation areas that define its scope to address HIV/AIDS, family 
planning/reproductive health, child survival, and infectious diseases.  Following is a 
summary of key achievements and results:     
 
HIV/AIDS  
T-MARC undertook several high-profile interventions to address HIV/AIDS challenges.  
T-MARC launched new brands for both the male condom (Dume) as well as the female 
condom (Lady Pepeta) this fiscal year and sales figures were very positive.  T-MARC 
implemented a PEPFAR “Quick Win” Strategy and as a result, exceeded all PEPFAR 
targets.  T-MARC also began developing two longer-term HIV prevention 
communication initiatives, namely: Vaa Kondom (Put it On, Condom) aimed at 
promoting condom use among the most at risk target group; and Sikia Kengele (“Listen to 
the Bell”) to promote faithfulness. 

 
Family Planning/ Reproductive Health 
T-MARC launched a new brand of oral contraceptive pills (Flexi-P), which has gained a 
strong market position over the past year.  In conjunction with the marketing activities, T-
MARC re-launched the radio series “Mama Ushauri” which provides “edutainment” on 
family planning and reproductive health issues. 

  
Child Survival 
T-MARC launched a successful malaria campaign in Zanzibar (“Kataa Malaria”) and 
actively investigated options to expand the product portfolio and promotion of health 
products.  T-MARC conducted market assessments for artemisinin combination therapy 
(ACT), as well as low osmolarity ORS and zinc, with an aim toward supporting the 
launch of new products that would improve malaria treatment and diarrhea treatment, 
respectively.  Discussions with partners on development and promotion of these products 
are ongoing.  

 
Communication Strategies 
T-MARC developed a clear overarching communication strategy for linking BCC 
interventions with marketing initiatives.  Implementation of the strategy is ongoing and 
will continue (funding permitted).  T-MARC also played a pivotal role in developing and 
promoting the National HIV/AIDS Communication and Advocacy Strategy for 
TACAIDS.   

 
Partnership and Collaboration 
T-MARC developed strong commercial partnerships with Shelys Pharmaceuticals and 
Kays Hygiene Ltd for the marketing and distribution of male and female condoms, and 
oral contraceptive pills.  T-MARC also identified and developed new partnerships with 
several national as well as international NGOs. 
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Research, Monitoring and Evaluation 
T-MARC commenced a retail audit, and fielded a KAPB tracking survey among 
HIV/AIDS target groups, in partnership with research firms.  T-MARC continued 
monitoring of marketing and communication interventions as part of its quality assurance 
plan.  

 
T-MARC Company 
AED achieved many of the requirements for commencing the operations of the new T-
MARC Company.  However, AED postponed the operational start date of the Company 
to April 2007 to address management issues (recruit a managing director to replace 
Rosemary Mwakitwange, who resigned) and organizational restructuring.   
 
While acknowledging the value of strong and motivated staff to manage and implement 
program activities, AED has determined that the T-MARC Company should have a 
smaller, leaner organizational structure to enhance its prospects for sustainability and to 
fulfill its mission to work through local partners to implement activities and meet 
program objectives.  This also acknowledges the fact that staffing costs in Tanzania are 
high relative to other developing countries.   
 
Program Management 
T-MARC Executive Director Rosemary Mwakitwange tendered her resignation, effective 
October 6, 2006.  AED commenced recruitment efforts immediately for a managing 
director for the T-MARC Company.  The T-MARC Company Board of Directors will 
have the responsibility for hiring this individual, i.e., this person will be an employee of 
the T-MARC Company, not AED.  Apart from addressing leadership challenges, T-
MARC made great strides in addressing other program management challenges.  
Strategic plans and a detailed implementation plans are in place as well as a quality 
assurance system and clear work processes.   
 
Marketing 
 
HIV/AIDS Prevention: Condoms 
 
Major Activities and Accomplishments  
 
Dume Male Condoms 
T-MARC successfully launched the new male condom brand Dume in April 2006.  Sales 
have been very good.  Over a six-month period from April to September, T-MARC’s 
partner Shelys Pharmaceuticals sold 4,152,456 condoms, already surpassing its 
conservative target of 4 million condoms for 2006.   
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In collaboration with T-MARC, Shelys and its sister company Beta Healthcare have 
developed 10,729 sales outlets for Dume condoms.  To date, Shelys and Beta have 
covered 20 regions out of the 21 targeted mainland regions in Tanzania.  T-MARC is 
investigating a hybrid model that looks to integrate other private sector players to 
distribute products to non-traditional outlets such as bars and guesthouses, where the 
availability of condoms needs reinforcement. 
 
The main challenges have been to fast track Dume’s penetration and trade presence, 
through demand creation road show activities and an outdoor advertising media plan.  
 
Lifestyle Male Condoms 
Negotiations started this fiscal year with Shelys and Ansell on a partnership that would 
introduce the local marketing and distribution of the Ansell Lifestyles brand range of 
condoms.  These efforts seek to expand condom choices and availabilities in Tanzania, to 
stimulate exponential total condom market growth in Tanzania.   
 
Lady Pepeta Female Condoms 
T-MARC launched Lady Pepeta brand female condoms in September 2005, which 
replaced the PSI brand Care.  Lady Pepeta has gained increasing commercial trade 
acceptance, especially amongst the target group of commercial sex workers.  Sales to 
commercial retail customers accounted for 60% of sales and institutional sales accounted 
for the remaining 40%.  In 2005, sales of the female condom nearly tripled over the 
previous year. 
 
Despite the high demand for the product, the total volume of sales of the female condom 
has been very low in 2006, due to supply-side constraints (i.e. delay in the procurement 
process and the resulting product stock outs).  T-MARC put trade activation and 
marketing efforts on hold for a large part of the year, and only recently started activities 
again on a small scale after the new stock of female condoms arrived in the country in 
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July.  A second shipment of female condoms arrived late August, which sold out within 
two months.   
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Lady Pepeta 2006 Sales vs. Forecast
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Problems Encountered and Remedial Action 
• The distribution network of Shelys Pharmaceuticals and Beta Pharmaceuticals does 

not cover non-traditional trade outlets such as bars and guesthouses.  T-MARC and 
Shelys are working together to expand the coverage by identifying new potential 
wholesalers to address some of the distribution gaps. 

• Shelys, Ansell and T-MARC have not been able to conclude negotiations on the credit 
guarantee for the Lifestyle and the percentage that each partner will contribute.  The 
main issues to address are the commercial viability of the product and related risk that 
each partner is willing to take. 

4  
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• Lady Pepeta sales performance suffered due to insufficient order of supplies as well as 
delays in delivery.  T-MARC is working closely with JSI/Deliver to avoid a repeat of 
this unfortunate circumstance. 

 
Family Planning and Reproductive Health: Hormonal Contraceptives 
 
Major Activities and Accomplishments 
 
Flexi-P Oral Contraceptive Pills 
T-MARC launched the Flexi-P oral contraceptive (OC) pill brand in September 2005, 
which replaced PSI Safe Plan brand.  In FY 2006, T-MARC has focused on entrenching 
the brand’s position in the market through extensive demand generation activities and a 
rapid expansion of the product’s distribution network and coverage.  
 
T-MARC put much effort this year into creating brand awareness and increasing 
knowledge about family planning methods through innovative interventions such as: 
• 100 “Kitchen Parties” brand sponsorship activations which reached a total of 6,944 

women 
• 267 Flexi-P hair salon face to face brand promotion activities with 4,224 women  
• 1,043 hair salon Brand sensitization discussions and wall/mirror branding with Flexi 

P IEC materials    
• Clinic interventions in collaboration with MoH family planning service providers 

across 12 RCH clinics, reaching 1,220 clients.  
• Brand “talk sessions” during 384 Shelys medical representatives’ routine doctor and 

clinic calls  
• 20 Flexi-P brand sensitization meeting across 12 mainland district and regional 

hospitals with 725 public sector family planning service providers 
 
Flexi-P sales gained significant momentum during FY 2006, with total sales of 791,292 
cycles exceeding the fiscal year target of 780,000 cycles. 
 

Flexi P sales trend 2004 - 2006
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Injectable Contraceptives 
T-MARC completed an assessment study on injectable contraceptives in Tanzania as 
well as desktop case studies on private sector injectable programs in Ghana and Uganda.  
 
Discussions on injectable contraceptives are ongoing with the Tanzania Drug and Food 
Authority (TDFA) and Ministry of Health officials.  The Reproductive and Child Health 
Section (RCHS) in the Ministry of Health has stated that “social marketing” of injectable 
contraceptives is not a priority, but acknowledged that expanding the accessibility of 
injectables through private service providers, could potentially have a positive impact on 
the contraceptive prevalence rate.   
 
Problems Encountered and Remedial Action 
• T-MARC’s promotional agent Dunia did not secure the proper approvals from 

relevant authorities to undertake Flexi-P brand promotion activities in public health 
clinics.  T-MARC is in discussion with the Reproductive and Child Health Section 
(RCHS) of the Ministry of Health to discuss future modes of cooperation with clinics 
and family planning service providers. 

• The distribution network for Flexi-P is still scattered, and Shelys needs to expand 
distribution throughout all districts.  T-MARC will work Shelys on interventions 
aimed at improving outlet penetration. 

• The Reproductive and Child Health Department in the Ministry of Health has 
indicated that social marketing of injectables is not a priority for Tanzania.  T-MARC 
will provide relevant government institutions with information from the assessment 
and case studies and encourage evidence-based debate during relevant forums.   

 
Child Survival:  Zinc and New Formula Oral Rehydration Salts (ORS) 
 
Major Activities and Accomplishments 
T-MARC in collaboration with POUZN performed an assessment and planning activities 
for zinc and new formula low osmolarity ORS this fiscal year, which included ongoing 
discussions with relevant government institutions on the inclusion of zinc in diarrhea 
treatment guidelines and with potential private sector partners on support for the 
marketing of locally produced LO-ORS and zinc. 
 
Problems Encountered and Remedial Action 
T-MARC’s limited child survival funding will constrain the planned co-implementation 
(with POUZN) of a generic communications program to promote improved diarrhea 
treatment using zinc and LO-ORS.   
 
Infectious Diseases: Artemisinin Combination Therapy (ACT) 
 
Major Activities and Accomplishments  
T-MARC commissioned an assessment on ACT this fiscal year, which provided a 
situational analysis and recommendations on how to work with the private sector to 
improve access and promote the use of ACT.  T-MARC has shared the assessment report 
with USAID and other stakeholders.  
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T-MARC has held discussions with Shelys Pharmaceuticals about providing marketing or 
generic support for its ACT products.  Shelys launched its first ACT product, Maladar, 
an artesunate-amodiaquine combination, in June 2006 in both adult and pediatric 
formulations.  Shelys plans to launch an artemether-lumefantrine combination (Coartem 
equivalent) in January 2007.  Shelys has voluntarily withdrawn its artesunate mono-
therapy products from the Tanzanian market, in accordance with WHO (and USAID) 
guidelines 
 
T-MARC collaborated with the National Malaria Control Program and PSI on a proposal 
to the Global Fund to Fight AIDS, TB and Malaria (GFATM) to increase private sector 
access to ACT.  NMCP expects the Global Fund to announce the outcome of its latest 
round of grant awards shortly. 
 
Problems Encountered and Remedial Action 
• Shelys has not yet received endorsement from the WHO Pesticide Evaluation Scheme 

(WHOPES) for its ACT products, which is essential to be able to tender for public 
funds.  The application process is long and costly.  T-MARC is considering 
supporting Shelys in obtaining WHOPES approval. 

• T-MARC is interested in developing a program that would support directly or 
indirectly promote development of the private sector ACT market products but needs 
both PMI funds and concurrence from USAID. 

 
Communications  
 
Communication Strategies 
 
Major Activities and Accomplishments 
 
National HIV/AIDS Communication and Advocacy Strategy 
T-MARC played a pivotal role in the development and launch of the National HIV/AIDS 
Communication and Advocacy Strategy and Implementation Plan through technical 
support to TACAIDS.  Consultants (local and international) worked closely with 
TACAIDS to assess the past attempt to develop a communications strategy, identified 
thematic areas based on the National Multisectoral Strategic Framework, implemented 
stakeholders consultations and reviews, and fine-tuned the strategy and accompanying 
background documents containing evidence on a variety of technical areas such as 
prevention, care and treatment in Tanzania. 
 
T-MARC worked with TACAIDS to develop an accompanying implementation plan for 
the strategy called the Tanzania United National HIV/AIDS Communications and 
Advocacy Strategy (TUNHANACASI), which outlines the key steps of implementation 
and resources required to implement the strategy.  (Note: TACAIDS has not yet put this 
plan into action, as it needs to put into place necessary staffing, however, TACAIDS will  
formally launch the plan in December 2006.)   
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T-MARC participated in a “soft” launch of the National HIV/AIDS Communication and 
Advocacy Strategy in September 2006.  Key stakeholder from UN Agencies, bilateral 
organizations, implementing partners, government departments and other organizations 
participated.  T-MARC presented its experience developing the strategy and suggested 
next steps. 
 
T-MARC Communication Strategy 
T-MARC revised its communication strategy for HIV, RH, and CS/ID after consultation 
with USAID and other experts both within and outside of AED.  This strategy outlined 
the strategic direction for the project in the coming years, which T-MARC use as a 
guidance document.  
 
Problems Encountered and Remedial Action 
T-MARC had difficulty producing an acceptable overarching communication strategy.  
Ultimately, AED engaged senior internal resources who assisted the team in producing a 
satisfactory document.   
 
HIV/AIDS Prevention 
 
Major Activities and Accomplishments 
 
PEPFAR “Quick Win” Campaign 
Mid-year, the communications team developed a quick win strategy designed to enable T-
MARC to achieve its PEPFAR targets by September 2006.  The quick win campaign 
included six priority activities capable of reaching large numbers of target audience 
members within a short period.   
 
Through the quick win strategy, T-MARC achieved and then exceeded its PEPFAR 
objectives.  Meanwhile, USAID managed to reduce T-MARC’s FY 06 PEPFAR 
objectives close to what T-MARC had originally intended.  In reporting the results of the 
quick win campaign, T-MARC divided audiences into those that received messages 
during short duration activities like speeches made to participants in football bonanzas, 
and those that received more highly focused and intense messages (e.g. via edutainment 
in smaller groups, IPC, etc.). 
 
PEPFAR quick win communication activities included: 
 
The Uhuru Torch1  
The Uhuru Torch toured 15 regions (Rukwa, Tabora, Singida, Shinyanga, Mwanza, 
Mara, Kagera, Kigoma, Arusha, Kilimanjaro, Manyara, Tanga, Dar, Coast, Lindi and 
Tanzania Zanzibar). The race leadership delivered messages about B and C that were 

                                                 
1 The Uhuru Torch symbolizes freedom and light.  It was first lit on top of Mount Kilimanjaro (5,890 m) in 
1961, symbolically to shine the country and across the borders to bring hope where there is despair, love 
where there is enmity and respect where there is hatred.  Yearly there is an Uhuru Torch race, passing 
through all the districts in Tanzania. 
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developed in collaboration with T-MARC.  Additionally, T-MARC, in collaboration with 
district councils in Mwanza (Magu, Ilemera and Nyamagana districts), Arusha (Arumeru 
and Arusha municipalities) and Tanga (Mkinga and Tanga urban), conducted  eight 
community mobilization events. During these events, commedians and other influential 
personalities used humor and theater techniques to deliver messages messages on  B and 
C, as well as supportive print materials.  In many of these communities, the participation 
of the commedians also garnered media coverage of these B and C messages.  

 
The Dar International Trade Fair (Saba Saba) 
Approximately 14,000 people attending Saba Saba were  reached with B and C messages 
via theatre performances by the Masungo Theater Group and small group discussions 
about condom use (using Dume and Lady Pepeta for demonstrations).  T-MARC focused 
on delivering these messages in the areas around the resturants and bars on the fair 
grounds. 

 
Nane Nane Agricultural Exhibitions  
T-MARC reached more than 200,000 people in Mbeya and Morogoro with B and C 
messages in and around the Nane Nane Agricultural Exhibits via theatre performances 
using the Masungo Theatre Group.  In addition, Nane Nane attendees sought out 
educational information and counseling from T-MARC outreach workers and conducted 
focused small edutainment activities at drinking and eating outlets during the late 
afternoon. 
 
Night Club Sports Bonanzas 
Through night club-based interventions, T-MARC reached more than 6,000 individuals 
with C messages. The Night Club Sports Bonanza started with football followed by 
“kuvuta kamba”, prize giving, and dancing at night. The venue was branded with Dume 
and winners received branded t-shirts and simple brochures designed for a semi-literate 
audience containing C messages for future reference. 
 
Si Mchezo and Fema (formerly Femina)   
T-MARC prepared an educational article about B, which appeared in Si Mchezo’s 
July/August edition.  In addition, T-MARC placed an advertisement supportive of correct 
and consistent condom use in the Fema magazine for July/August.  These publications 
were used during special outreach sessions that HIP conducted in the Coast, Morogoro, 
Iringa, and Mbeya regions.  These outreach activities reached over 250,000 people with B 
and C messages. 
 
Taxi Driver’s Initiative 
In collaboration with the AIDS Business Coalition of Tanzania and PSI, T-MARC 
prepared a one-day sensitization program for taxi drivers in Dar es Salaam.  This was a 
pilot program to determine how taxi drivers (particularly those based in neighborhoods 
where high-risk sexual behavior is taking place) could engage their clients in discussions 
about condoms and carry/sell condoms for those who may need them.  T-MARC 
distributed simple print materials to the 150 drivers who attended this training program.   
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New HIV Prevention Communication Initiatives  
T-MARC designed two new B and C initiatives targeting individuals believed to be 
engaging in high-risk sexual behavior in communities along the major transportation 
corridors and in mining and plantation areas.   
 
Sikia Kengele 
Working with partners and with ZK Advertising, T-MARC was able to develop and 
finalize concepts, strategies and logo for a new “B” communications program.  Sikia 
Kengele (Listen to the Bell) is an umbrella concept through which the symbol of a bell 
provides a “wake up call” for behavior change – primarily being faithful by reducing the 
number of one’s sex partners.   
 
T-MARC provided TA and educational materials to the WAPO Pentecostal Mission, a 
faith-based organization in an effort to integrate its “be faithful” messages into Sikia 
Kengele with a tagline tosheka naye (be contented with your partner).  The WAPO 
Mission adopted Sikia Kengele-Tosheka Naye and officially launched the communication 
initiative in September in Dar es Salaam, with public support from the President of the 
United Republic of Tanzania and faith leaders from a variety of Christian denominations.  
Additionally, T-MARC provided technical support to WAPO for designing educational 
materials and training guidelines for pastors and other peer educators  
 
VAA Kondom 
T-MARC developed a generic condom communications initiative in collaboration with 
the advertising agency ZK.  VAA Kondom (Put It On, Condom) is designed to motivate 
people with high-risk sexual behaviors to use condoms correctly and consistently.  
Qualitative research led to the development of several concepts that were ready for 
testing in early FY 07. 
 
Problems Encountered and Remedial Action 
• While T-MARC reached large numbers with B and C messages during the quick win 

campaign, T-MARC will focus on more in-depth HIV prevention communication in 
FY 07.  Therefore, while T-MARC is projecting that it will reach fewer people in FY 
07, T-MARC anticipates it will increase the prospect for behavior change by focusing 
on individuals and small groups.   

• T-MARC will not be able to implement Sikia Kengele and VAA Kondom fully in FY 
07 unless it can receive additional PEPFAR funds prior to June 2007.   

 
Family Planning (FP)/ Reproductive Health (RH) 
 
Major Activities and Accomplishments 
 
Mama Ushauri II and III 
T-MARC reviewed and revised the existing Mama Ushauri concept, which RCHS wished 
to continue.  T-MARC developed a series of radio vignettes featuring Mama Ushauri that 
ran on three national radio stations with a frequency of six times during the week.  Each 
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episode featured a different aspect of family planning, attempting to address myths and 
misconceptions through a recounting of episodes in Mama Ushauri’s life.   
 
Preparations began for the launch of Mama Ushauri III, which will be a slightly longer 
format, also airing on several stations.  T-MARC held a stakeholders meeting to get 
feedback on initial concepts for Mama IIII during which USAID and Government of 
Tanzania partners including RCHS, EngenderHealth and others assessed and developed 
themes for Mama Ushauri III. 
 
T-MARC worked with URC to integrate Mama Ushauri into the all-method brochure that 
it developed in collaboration with RCHS.  T-MARC’s plan was to disseminate these 
brochures through service delivery points strengthened by EngenderHealth and through a 
study conducted by URC.  However, RCHS did not give its approval for these plans, so 
T-MARC dropped the project collaboration.   
 
Mama Ushauri was also “leveraged” for T-MARC marketing activities.  T-MARC 
integrated the Mama Ushauri character into Flexi-P clinic activations and kitchen parties 
in Dar es Salaam 
 
Zinduka Photonovella  
T-MARC supported printing for 10,000 copies of the Zinduka photonovella after the 
MoH decided to bring back its popular radio program for the promotion of family 
planning and reproductive health.  Zinduka is a radio program targeting mostly rural and 
semi urban audiences, both men and women.  T-MARC felt that this assistance for 
Zinduka would nicely complement Mama Ushauri activities, as Mama Ushauri targets 
primarily urban and peri-urban women. 
 
Problems Encountered and Remedial Actions 
As explained above, we were unable move forward with the collaboration with URC on 
the all-method brochure. 
 
Child Survival  
 
Major Activities and Accomplishments 
In FY 06 T-MARC communications staff worked to “place T-MARC on the map” in 
child survival.  To do this, T-MARC staff participated in several meetings such as the 
“IMCI in ADDO” Meeting and the WHO Diarrhea Management for Children meeting.  
The communications team worked closely with the marketing team in preparing for the 
eventual launch of zinc and LO-ORS in Tanzania and began initial thinking on the 
communications campaign that will accompany this launch.  Internally, T-MARC staff 
prepared a T-MARC strategy for child survival, meant to guide our thinking and 
activities over the next several years. 
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Problems Encountered and Remedial Action 
As noted above, T-MARC’s limited child survival funding will constrain the planned co-
implementation (with POUZN) of a generic communications program to promote 
improved diarrhea treatment.   
 
Infectious Diseases: Malaria 
 
Major Activities and Accomplishments 
T-MARC developed and launched a successful campaign in Zanzibar called Kataa 
Malaria (Reject Malaria).  T-MARC worked closely with the Zanzibar Malaria Control 
Programme (ZMCP) and Africare on several different activities including the free 
distribution of long lasting insecticide-treated nets (LLINs) to pregnant women and 
children and community mobilization and creating awareness on prevention and 
treatment strategies against malaria.  T-MARC also developed supportive educational 
materials and adapted media materials for the campaign.  Among the accomplishments of 
Kataa Malaria, T-MARC:  
 
• Distributed 210,129 LLINs to risk groups in Zanzibar and distributed 5,000 additional 

nets in outer-lying islands 
• Awarded grants to 10 NGOs for community mobilization activities via Africare 
• Developed TV and radio spots supporting net installation 
• Sensitized religious leaders 
 
T-MARC also collaborated with the National Malaria Control Program (NMCP) on the 
mainland to prepare a grant request to the Global Fund to Fight AIDS, TB and Malaria 
(GFATM) to develop the private sector market for Artemisinin Combination Therapy 
(ACT).   
 
Problems Encountered and Remedial Action 
Mid-project the objectives of the Kataa Malaria NGO grants program were changed due 
to monitoring visits that revealed that households needed assistance to correctly hang 
nets. 
 
Partnership and Cooperation 
  
Major Activities and Accomplishments 
 
Public Sector 
 
TACAIDS   
T-MARC has established a close working relationship with TACAIDS through its 
support to the National AIDS Communication and Advocacy Strategy.  This 
collaboration with TACAIDS is crucial in terms of linking T-MARC to other partners 
involved in HIV/AIDS, especially with regard to large-scale programs supported by the 
Global Fund to Fight AIDS, TB and Malaria. 
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RCHS 
T-MARC has consulted the Reproductive and Child Health Section of the Ministry of 
Health for a number of different intervention areas including injectable contraceptives, 
zinc and ORS.  T-MARC has supported RCHS is policymaking interventions, including 
the development of a reporting framework for the national poverty reduction strategy.  
 
Other Government Partners 
This year T-MARC developed strong partnerships with various ministries that are 
directly concerned with high risk and vulnerable groups, including: 
• The National Malaria Control Program on the mainland 
• The Zanzibar Malaria Control Program 
• The Ministry of Labor and Youth Development (on the Uhuru Torch Race)  
• The National AIDS Control Program (NACP), through its involvement in the 

development of the proposed condom policy  and effective condom social marketing 
in Tanzania 

• The Ministry of Energy and Mineral Resources (on interventions with miners) 
• The Ministry of Home Affairs (since it oversees the police force, which comprises 

another target group for Dume) 
 
NGOs and CBOs 
T-MARC actively identified and developed new partnerships with a number of NGOs, 
CBOs, and FBOs, namely: 
 
Africare  
T-MARC is developing a grants program that will be managed by Africare and build on 
the reach and credibility of organizations that are already working with desired target 
populations by providing them with funding for interpersonal communication (IPC) 
activities. 
 
World and Peace Organisation (WAPO-Mission Tanzania chapter)  
The Sikia Kengele campaign has been integrated into WAPO’s “be faithful” program 
(Tosheka Naye), which was launched by the President of the United Republic of Tanzania 
 
World Congress and Religious Peace (WRCP- Tanzania) 
T-MARC explored possibilities of working through WCRP to reach other religious 
denominations and groups for scaling-up Sikia Kengele  communication initiatives to 
reach those in permanent marital relationships.   

 
Other NGOs - KIWOHEDE, KIHUMBE, and TGNP 
T-MARC worked closely with the KIWOHEDE, KIHUMBE and TGNP for the PEPFAR 
quick win strategy, as these organizations are skilled in reaching high-risk audiences in 
bars, guesthouses and truck stops with “C” messages. 

 
FHI/YouthNet  
T-MARC established a strong working relationship with FHI and collaborated in an ISHI 
event. 
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Private Sector 
 
Shelys Pharmaceuticals 
The strategic partnership with Shelys is evolving and growing.  The products that are 
being distributed by Shelys, i.e. the male condom Dume and the oral contraceptive Flexi-
P are strongly positioned in the market and selling very well.  
 
Ansell  
The partnership with Ansell in collaboration with Shelys is still under discussion.  
Negotiations are slow due to lack of consensus on market viability of the Lifestyle 
condom and the amount of risk each partner is willing to carry.  
 
Kays Hygiene 
T-MARC has been working closely with Kays in marketing and distributing the female 
condom.  Despite positive sales figures (when stocks were available), Kays infrastructure 
and distribution network is relatively weak and at this stage, the firm is reluctant to invest 
or take business risks.  This is due to a large extent to the relatively limited market and 
the small profit margins, exacerbated by the stock outs of the product due to procurement 
delays.  
 
In mutual agreement, T-MARC and Kays decided to switch from a collaborative 
agreement to a more traditional contractual relationship, whereby Kays provides storage, 
packaging and distribution services at a pre-determined cost.  In the course of FY 2007, 
T-MARC will assess whether it is feasible and cost-effective to continue the relationship 
with Kays and work together to create the necessary conditions for a strategic 
partnership, or whether another partner will be sought to market and distribute the female 
condom.    
 
AIDS Business Coalition Tanzania (ABCT) 
T-MARC collaborated with ABCT to implement an education initiative with taxi drivers.  
ABCT was also actively involved in the Dume Launch event and helped mobilize its 
members for support. 
 
Other Donors  
 
Dutch Government 
Initial discussions were held with the Dutch government and Organon on a possible 
collaboration in a full-priced contraceptive marketing strategy that would target users in 
the “second tier” of the socioeconomic pyramid.  The Dutch Government however 
eventually decided to focus their efforts in Yemen and not in Tanzania 
 
Global Fund to Fight AIDS, TB and Malaria (GFATM) 
T-MARC collaborated with the National Malaria Control Program to develop a proposal 
to increase private sector access for ACT.  This proposal was submitted to the GFATM 



T-MARC Annual Report 
FY 2006: October 1, 2005 – September 30, 2006 

 15 

for the sixth funding round.  The outcome of this funding round is expected to be 
announced shortly. 
 
Problems Encountered and Remedial Action 
Private sector co-financing of T-MARC communication initiatives is critical given 
limited project funds at this time.  T-MARC must initiate action immediately.  
 
Shelys Pharmaceuticals is still operating without a formal approved collaborative 
agreement.  T-MARC will aim to secure a finalized collaborative agreement with Shelys 
early in FY 2007.   
 
Monitoring, Evaluation and Research 
 
Major Activities and Accomplishments 
 
Monitoring and Evaluation 
 
KABP Survey 
Ifakara Health Research and Development Centre (IHRDC) started training of 
interviewers and pilot testing of the KABP questionnaire using PDA technology.  
Fieldwork started in mid-September, with completion scheduled for the first week of 
October.  Ifakara will share data analysis tables for review before full analysis starts.  
 
In the oral contraceptive category, Flexi-P has the highest volume share (63%) followed 
by SafePlan (29%).  Penetration is highest in Mwanza (74%) compared to other regions.  
 
Collaboration with PSP-One  
T-MARC has been working closely on a study that will measure the effects of T-MARC 
mass media and interpersonal/community-based communication interventions on 
behavior change.  The KABP study and subsequent tracking studies will provide data for 
this study. 
 
Marketing Research 
 
Market Assessments 
T-MARC commissioned market assessments for ACT, ORS and zinc, and injectable 
contraceptives.  All assessments have been completed and shared with relevant 
stakeholders.   
 
Problems Encountered and Remedial Action 
Acceptability testing of zinc was not allowed by the Kinondoni Municipal Council until 
an ethical clearance letter is offered by NIMR.  T-MARC submitted its proposal to NIMR 
in September.   
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Project Management  
 
Major Activities and Accomplishments 
 
T-MARC Company  
 
Operational Start Date Postponement 
AED achieved many of the requirements for commencing the operations of the new T-
MARC Company.  However, AED decided to postpone the operational start date of the 
Company to April 2007 to address management issues (recruit a managing director to 
replace Rosemary Mwakitwange, who resigned) and perform organizational 
restructuring, partly in response to a limited funding situation and partly to create a more 
sustainable organizational structure (see below).  AED/T-MARC postponed a T-MARC 
Board of Directors meeting and orientation session to late October.   
 
Streamlining 
While acknowledging the value of strong and motivated staff to manage and implement 
program activities, AED has determined that the T-MARC Company should have a 
smaller, leaner organizational structure to enhance its prospects for sustainability and to 
fulfill its mission to work through local partners to implement activities and meet 
program objectives.  This also acknowledges the fact that staffing costs in Tanzania are 
high relative to other developing countries.   
 
Staff Transitions 
T-MARC Executive Director Rosemary Mwakitwange tendered her resignation, effective 
October 6, 2006.  AED commenced recruitment efforts immediately for a managing 
director for the T-MARC Company.  The T-MARC Company Board of Directors will 
have the responsibility for hiring this individual, i.e., this person will be an employee of 
the T-MARC Company, not AED.   
 
AED appointed Dr. Martin Alilio as its Home Office-based Project Director and Senior 
Technical Advisor.  Dr. Alilio deployed to Tanzania in early October to serve as Acting 
Chief of Party (COP) for T-MARC.   
 
AED submitted a management transition and restructuring plan to USAID that outlined 
action steps.  
 
Hally Mahler started as the new Tanzania-based Communication Advisor in May, 
replacing Anton Schneider.   
 
Procurement Audit 
An AED team from the contracts department, Margaret McGunnigle and Laura McEvoy, 
undertook a procurement audit.  The team will submit its report in October 2006.   
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Project Planning and Performance Monitoring  
This fiscal year T-MARC started using Microsoft Project as a planning tool, which has 
greatly improved work planning and monitoring of activities.  A three-day planning 
retreat was held in May to develop a detailed implementation plan covering the period 
May – December 2006. 
 
T-MARC is currently developing work plans for FY 2007 that will be finalized once 
there is more clarity about the available budget.  These plans will replace the previous 
implementation plans and cover the period October 2006 to September 2007. 
 
Problems Encountered and Remedial Action 
USAID obligations of funding are not in line with AED’s forecasted rate of expenditure 
(per the quarterly accrual worksheets submitted to USAID) nor are they in line with the 
approved project budget.  USAID obligations through June 2007 will fund only 74% of 
AED’s approved project budget through Project Year 3 (through Month 10, i.e., June 
2007).   
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