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Caption:   Accompanied by senior US government officials and US Ambassador Cameron 
R. Hume, Secretary of State Hilary Rodham Clinton visited one of USAID’s Integrated Sites 
in North Petojo, Jakarta on Thursday, February 19, 2009. Integrated programs include 
Environmental Services Program (ESP), Health Services Program (HSP), Food Security and 
Nutrition (FSN) conducted by Mercy Corps, and SWS (Safe Water Systems).  

Over her 30-minute visit, Secretary Clinton engaged with community members 
demonstrating ESP’s community-based solid waste and composting program, in addition to 
observing the MCK++ (communal bathing, washing, and toilet facility), routinely used by 
over 80 families. 
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ACRONYMS 
 
The following is a list of acronyms commonly used in this report and on the project as a 
whole. 
 
ABPN Anggaran dan Pendapatan Belanja Daerah / Regional budget  
ADB Asian Development Bank 
AF Agro-Forestry 
AFTA Yayasan Alumni Fakultas Pertanian Universitas Andalas 
AIT  Asian Institute of Technology 
Amerta A local NGO in Cianjur 
AMPL Air Minum dan Penyehatan Lingkungan / Drinking Water and 

Environment Health 
APBD Anggaran Pendapatan dan Belanja Daerah/ State Budget 
APHI Asosiasi Pengusaha Hutan Indonesia 
Apotik Hidup A ‘living pharmacy’ garden of medicinal plants 
APA Aceh-Papua Add-On 
APR Annual Progress Report 
ASPENTA The North Sumatra Tree Nursery Association 
ATW Akademi Tirta Wiyata (Technical University, based in Magelang, 

Central Java) 
AusAid Australia Agency for International Development 
Bapedalda Badan Pengendali Dampak Lingkungan Daerah 
Baplan Badan Planologi Departemen Kehutanan / Plannology Office of 

Ministry of Forestry  
Bappeda Badan Perencanaan Pembangunan Daerah / Regional Board of 

Development Planning  
Bappenas Badan Perencanaan Pembangunan National / National Board of 

Development Planning 
BEST  Bina Ekonomi Sosial Terpadu 
BM Benchmarking  
BHS Basic Human Services Office of USAID 
BKKBN Badan Koordinasi Keluarga Berencana Nasional 
BKSDA Balai Konservasi Sumberdaya Alam 
BORDA Bremen Overseas Research and Development Agency 
BP DAS Balai Pengelolaan Daerah Aliran Sungai 
BRI Bank Rakyat Indonesia / Bank of Indonesian People (local bank) 
BPD Badan Perwakilan Desa 
BPKH Balai Pemantapan Kawasan Hutan 
BTNGP  Balai Taman Nasional Gunung Gede Pangrango 
CB Capacity Building 
CBO Community-Based Organization 
CBS Community-Based Sanitation 
CB Watsan Community-Based Water and Sanitation 
CBSWM Community-Based Solid Waste Management 
CDIE Center for Development Information and Evaluation 
CFCD  Corporate Forum for Community Development 
CGH Clean, Green, and Hygiene 

 



 

CI Conservation International 
CKNet Collaborative Knowledge Network Indonesia (network of 10 

universities) 
CP Corporate Plan 
CRSP Collaborative Research Support Programs  
COP Chief of Party 
CSR Corporate Social Responsibility 
CSS City-wide Sanitation Strategy 
CSS Customer Satisfaction Survey 
CSSP City-wide Sanitation Strategic Plans 
CWPP Community Watersheds Partnerships Program 
DAI Development Alternatives, Inc. 
Danareksa An Indonesian Investment Corporation 
DAP Development of Assistance Program 
DAS Daerah Aliran Sungai / Watershed Area 
DBE Decentralized Basic Education – a USAID Program 
DCA Development Credit Authority 
DCOP Deputy Chief of Party 
DEWATS Decentralized Waste Water Treatment System 
DEWATS-CBS Decentralized Waste Water Treatment System – Community-

Based Sanitation 
Dinas KLH Dinas Kehutanan dan Lingkungan Hidup 
Dinkes Dinas Kesehatan 
DPRD Dewan Perwalikan Rakyat Daerah / Local Parliament 
ECO Asia Environmental Cooperation Asia – a regional USAID Program 
EIE Eastern Indonesia Expansion Program 
ESP Environmental Services Program – a USAID Program  
FA Field Assistant/Assistance 
FFI Flora and Fauna International 
FGD Focus Group Discussion 
FHI Family Health International 
FKK Forum Kesehatan Kota (Medan-based City Health Forum)  
FKT  Forum Konservasi Tahura 
FMPS Forum Masyarakat Pelestari Sungai / Community River 

Conservation Forum 
FN Finance (One Component of ESP) 
Fokal Mesra Forum Kajian Air dan Lingkungan Hidup Menuju Selaras Alam 
Forestra  Forum Rehablitasi Sungai dan Hutan / River and Forest 

Rehabilitation Forum 
FORMASI Forum Masyarakat Sibolangit / Sibolangit Community Forum 
Forpela Forum Peduli Air 
FORKAMI Forum Komunikasi Kualitas Air Indonesia 
Forum DAS MP Forum Daerah Aliran Sungai Multipihak 
FPKL Forum Peduli Krueng Lageun / Community Care for Krueng 

Lageun 
FS Field School 
FSN Food Security and Nutrition 
FSN-DAP  Food Security and Nutrition - Development Assistance Program 
GETF Global Environment and Technology Foundation 
Ginapala A local NGO name in Cianjur 
GIRAB Gerakan Intensifikasi dan Rehabilitasi Alam Bumiaji / Bumiaji 

Natural Intensification and Rehabilitation Movement) 
GIS Geographical Information System 

V  
 



 

GIST Geographic Information System Team 
GNKL-PBNU Gerakan Nasional Kehutanan Lingkungan PBNU 
GNRHL Gerakan Nasional Rehabilitasi Hutan dan Lahan 
GOI Government of Indonesia 
GTL Geologi dan Tata Lingkungan 
GTZ Gesellschaft Technische Zusammenarbeid 
H&H/HH Health & Hygiene 
Hh Household 
HI Hygiene Improvement 
HIPPAM Himpunan Penduduk Pemakai Air Minum 
HPP High Priority Province 
HSP Health Services Program – a USAID Program 
HWWS Hand Washing with Soap 
IATPI Indonesian Society of Sanitary and Environmental Engineers 
ICRAF International Center Research for Agro Forestry 
IKK Ibu Kota Kecamatan / Sub-district capital city 
IPAL Instalasi Penyehatan Air Limbah / Waste Water Treatment System 
IPANJAR A community based fisherperson’s organization in Jaring Halus, 

Langkat District 
IPB Institut Pertanian Bogor 
IPLT Instalasi Pengelohaan Lumpur Tinja / Sludge treatment plant 

Management Instalation 
IPM Indek Pembangunan Manusia 
IPPHTI Ikatan Petani Pengendalian Hama Terpadu Indonesia 
IWF Indonesia Water Fund 
IWK Indah Water Konsortium 
ISSDP Indonesia Sanitation Sector Development Program 
JAE Jaringan Arih Ersada / Local agreement network 
Jampedas  Jaringan Masyarakat Peduli Daerah Aliran Sungai / Community 

Cares about Watersheds 
JAS Deli Deli River Action Network 
Jatim Jawa Timur / East Java 
JBIC Japanese Bank for International Cooperation 
JHU Johns Hopkins University 
JICA Japan International Cooperation Agency 
JKPE  Jaringan Kasih Petani Ekologis 
JSI John Snow International 
K3A Kelompok Kerja Komunikasi Air 
KERINA Community network in Deli Serdang and Karo Districts working 

on watershed management issues 
KJPL Koalisi Jurnalis Peduli Lingkungan 
KTT Kelompok Tani Tahura 
LA Local Assistant 
LG Local Government 
LGSP Local Government Support Program 
LKDPH Lembaga Kemitraan Desa Pengelola Hutan 
LKMD Lembaga Ketahanan Masyarakat Desa (Tingkat Dusun) 
LMA Lembaga Masyarkat Adat (Association of Traditional 

Communities) 
LMD Lembaga Masyarakat Desa (Tingkat Desa) 
LMDH Lembaga Masyarakat Desa Hutan 
LTTA  Long Term Technical Assistant/Assistance 
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MAPAS Masyarakat Peduli Alam Subang / Community Care for Subang 
Nature 

MCK Mandi Cuci, Kakus (Community sanitation and water facility) 
MDM  Model DAS Micro / Micro Model for watershed area  

MDK Model Desa Konservasi / Conservation Village Model 
MFT Municipal Finance Team 
M&E Monitoring and evaluation 
MIS Management Information System 
MLD Mitra Lingkungan Dutaconsult (Local consultant Company, based 

in Jakarta) 
MMC Multi Media Campaign 
Monev Monitoring and Evaluation 
MoU Memorandum of Understanding 
MPIS Municipal Planning Information System 
NPL  Kredit bermasalah / Non-Performing Loan  
MSF Multi-Stakeholder Forum 
Musrenbang Musyawarah Rencana Pembangunan (Development Planning  
 Process) 
NGO Non-Governmental Organization 
NRW Non-Revenue Water 
NSIASP Northern Sumatra Irrigated Agriculture Sector Project  
NUS  National University of Singapura 
O&M Operation & Maintenance 
OBA Output-Based Aid 
OCSP Program Layanan Konservasi Orangutan / Orangutan 

Conservation Services Program 
OIC  Pusat Informasi Orangutan/Orangutan Information Center 

OSM Office of Surface Mining 
PABM Pengelolaan Air Berbasis Masyarakat 
PAM Perusahaan Air Minum / Drinking Water Company 
PALAPA An environmental NGO operating in Karo District, North 

Sumatra 
PARAS An NGO in Langkat active in water supply and agro-forestry 
PBNU  Pengurus Besar Nahdlatul Ulama/National Committee of 

Nahdlatul Ulama (Islamic Organization) 
PDAM Perusahaan Daerah Air Minum / Local Water Utility 
PEMDA Pemerintah Daerah / Local Government 
Pemko Pemerintah Kota 
PERDA Peraturan Daerah / Provincial Government Regulation 
PERDES Peraturan Desa / Village Government Regulation 
PERPAMSI Persatuan Perusahaan Air Minum Seluruh Indonesia 
Perum Jasa Tirta Perusahaan Umum Jasa Tirta 
Perum Perhutani Perusahaan Umum Perhutani 
PES Payment for Environmental Services 
PFI Pewarta Foto Indonesia 
PHBM Pengelolaan Hutan Berbasis Masyarakat 
PHKA Pengelolaan Hutan dan Konservasi Alam 
PKK Pemberdayaan dan Kesejahteran Keluarga 
PLN Perusahaan Listrik Negara 
PMP Performance Monitoring Plan 
PLH Pendidikan Lingkunan Hidup / Environmental Education  
PLTA Pembangkit Listrik Tenaga Air 
PO Purchase Order 
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POC Public Outreach and Communication 
POCT Public Outreach and Communication Team 
POKJA Kelompok Kerja / Working Group 
POLINDES Poliklinik Desa 
POSYANDU Pos Pelayanan Terpadu 
PoU of Water Point of Use of Water 
PPAI Society for the Protection of Children 
PPMA Pusat Pengembangan Masyarakat Agri Karya / Center for 

Development of Agricultural Product 
PPP Public Private Partnership 
PPSJ Pusat Penyelamatan Satwa Jogja 
PSDA Dinas Pengelolaan Sumber Daya Air 
PSP Private Sector Participation 
PTAM Perusahaan Terbatas Air Manado / Water Company in Manado 
PT DSA Perusahaan Terbatas Dream Sukses Airindo / Water Company in 

Ambon 
PU Pekerjaan Umum 
PusdaKota Pusat Pemberdayaan Komunitas Perkotaan Universitas Surabaya / 

Centre of Urban Community Empowerment, University of 
Surabaya 

Puskesmas Pusat Kesehatan Masyarakat 
PUSTEKLIM Pusat Teknologi Limbah Cair 
PWI Persatuan Wartawan Indonesia 
PWM Pengurus Wilayah Muhammadiyah 
QPR Quarterly Progress Report 
Raperdes Rancangan Peraturan Desa 
RA Regional Advisor of ESP Team 
RCS Raptor Conservation Society 
RHLP Rehabilitasi Lahan dan Hutan Partisipatif 
RMI Rimbawan Muda Indonesia 
RO Reverse Osmosis Water Purification System 
RLPS Rehabilitasi Lahan dan Perhutanan Sosial 
RT Rukun Tetangga 
RW Rukun Warga 
SANTT Sanitation Technicl Team (under Bappenas / Ministry of Planning) 
SAP Sanitation Action Plan 
SCIAs Special Concern Imperative Areas  
SD Sekolah Dasar 
SD Service Delivery- ESP component 
SDT Service Delivery Team 
SENADA Indonesian Competitivenes Program – a USAID Program 
SIA Special Concern and Imperative Areas 
SIL Special Imperative Liaison  
SLA Sustainable Livelihood Assesment 
SME Small Medium Enterprise 
SO USAID Strategic Objective 
SODIS Solar Disinfection 
SOP Standard Operating Procedures 
SoW Scope of Work 
SPGB Serikat Petani Gunung Biru 
SSSS Small Scale Sewerage System 
SSWP Small Scale Water Provider 
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STBM Sanitasi Total Berbasis Masyarakat/Community-Based Total 
Sanitation 

STTA Short Term Technical Assistant 
Suaka Margasatwa Wildlife Sanctuary 
SWOT Strength, Weakness, Opportunity, Threat 
SWS Safe Water System– a USAID Program 
TAHURA Taman Hutan Raya / Provincial Great Park protected area 

designation 
TBA To Be Assigned 
TBD To Be Determined 
TNBTS  Taman Nasional Bromo-Tengger-Semeru / National Park 
TNGGP Taman Nasional Gunung Gede Pangrango / Gede Pangrango 

Mountain National Park  
ToT Training of Trainers 
TVRI Televisi Republik Indonesia / State-owned television network 
UGM Universitas Gadjah Mada 
UNAND Universitas Andalas 
UNIBRAW Universitas Brawijaya 
UNMER Universitas Merdeka 
USAID United States Agency for International Development 
VF Village Facilitator 
WASPOLA Water and Sanitation Policy and Action Planning 
WATSAN Water & Sanitation 
WBP Wadah Belajar Petani / Farmer Learning Center 
WQ Water Quality 
WB World Bank 
WBI World Bank Institute 
WFI Water Fund Indonesia 
WMD Water Maatschappij Drenthe 
WSM Watershed Management  
WSP Water & Sanitation Program 
WST Watershed Team 
WSUIS Water Supply Utilities Information System 
WTP Water Treatment Plant 

WWD World Water Day 
WWMD World Water Monitoring Day 
YARL Yayasan Akar Rumput Laut / Grassroots Ocean Foundation 

(North Sumatra) 
YBL Masta Yayasan Bina Lingkungan Masta 
YLL Yayasan Leuser Lestari / Foundation for the Preservation of 

Leuser National Park 
YPP Yayasan Pengembangan Pedesaan 
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GLOSSARY OF COMMON TERMS 
 
Anchor Site - An ESP approach to integrated program implementation. A full range of 
expertise available to ESP - as well as other USAID partners - is directed to a single 
community to enable its comprehensive transformation and development. 
 
Appreciative Enquiry - an approach to community mobilization using participatory 
techniques that typically focuses more on identification of existing resources and 
development opportunities rather than identifying problems that constrain development. 
 
Best Practices - Examples of field-based activities, operational procedures, or capacity 
building approaches considered successful and sustainable, socially and environmentally, and 
can be readily adopted by other individuals or organizations. 
 
Blue Thread - An ESP approach to integrated program implementation, where land 
management activities aimed at water source protection are integrated with household 
water treatment and hygiene behavior change communication among water users to prevent 
diarrhea. 
 
Capacity Building - An approach to development that aims to promote commitment and 
improve fundamental management and technical skills within an organization, thereby making 
the institution more effective and sustainable. 
 
Capital market development - The opening of long-term financing options through the 
capital markets. Specific activities involved include the development of a regulatory 
framework for the sale of general and revenue bonds, the evaluation of credit worthiness of 
potential issuers, and increasing the awareness of potential buyers. 
 
Clean, Green and Hygiene - An ESP approach to integrated program implementation, 
optimizing synergies between solid waste management and hand washing to prevent 
diarrhea. 
 
Community - A collection of people living within a distinct area. It may be a social or a 
geographical grouping depending on the context. 
 
Community-based Natural Resource Management - An approach to the use of 
renewable natural resources that relies on the empowerment of community groups to use 
those resources as they see fit using strategies arrived at through consensus. In an ideal 
situation, the use of the resources is sustainable in economic and ecological terms and the 
distribution of benefits occurs in a manner that is socially equitable. Many practitioners 
perceive a continuum ranging from strict government control of natural resources through 
co-management and collaborative management through to CBNRM at the other extreme. 
 
Community-based Organizations - Groups of individuals within a village or group of 
villages or residential area with similar vested interests that have established an agreement 
to work together in a structured manner to achieve common objectives 
 

 



 

Community Conservation Awareness Campaigns - Year-long campaigns to build 
awareness of and pride in local natural heritage. During the first phase, 5-7 community 
representatives undergo 10 weeks of intense coursework focused on strategies to increase 
community awareness. They then return to their communities to spend several weeks 
designing an awareness campaign focused on an environmental or health-related issue of 
importance to the community. This campaign is then implemented during the final nine 
months. 
 
Community Mobilization - The process of building enthusiasm and commitment within a 
community or group of stakeholders to establish a formal working relationship to 
accomplish a common goal. 
 
Community Resource Mapping - The process of identifying the knowledge, skills and 
other human resources that are available within a community and the quantity and quality of 
natural resources that are present in the geographical area. 
 
Conservation - A system that promotes the sustained existence of a natural resource. 
 
DAS (Daerah Aliran Sungai) – Indonesia acronym for the term Watershed, referring to 
a region of land where water from rain drains downhill into a body of water, such as a river, 
lake, dam, estuary, wetland, sea or ocean. The drainage basin includes both the streams and 
rivers that convey the water as well as the land surfaces from which water drains into those 
channels. The drainage basin acts like a funnel - collecting all the water within the area 
covered by the basin and channeling it into a waterway. Each drainage basin is separated 
topographically from adjacent basins by a ridge, hill or mountain, which is known as a ‘water 
divide’. DAS is also commonly referred to as River Basin, Catchment or Catchment Area, or 
Drainage Area. 
 
Development Credit Authority Guarantee - A financial tool to encourage private 
investment in which the US Government agrees to pay investors up to 50% of a given loan 
should a default occur.  
 
Development Pathways - An integrated spatial planning and decision making tool that 
organizes physical, social and economic data and land-use patterns. ESP uses Development 
Pathways for general site selection at the watershed and sub-watershed levels, and for 
selecting management interventions as well as monitoring and evaluation at the sub-
watershed and local planning levels. 
 
Diarrhea - A condition in which the sufferer has frequent watery, loose bowel movements.  
For ESP’s monitoring and evaluation, diarrhea is defined as three loose bowel movements in 
a single day. In Indonesia, diarrhea one of the leading causes of death among young children, 
killing more than 100,000 per year. 
 
Eco-regional planning - An approach to planning watershed management interventions 
that takes into account the influence of broader land-use patterns on ecology and 
biodiversity conservation. The aim is to raise rural incomes while promoting sound farming 
and forestry management practices; that is, to unite conservation and development.  
 
Environment - The specific combination of natural resources in an area. 
 
Field School – An educational approach that makes use of the Sustainable Livelihoods 
Assessment to help communities gain greater control over their livelihoods and the 
environment in which they live. Field School participants learn how to apply technical skills in 
 XI 
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land rehabilitation, biodiversity conservation, community-based clean water and sanitation 
systems management, and health and hygiene.  During the Field School participants develop a 
Sustainable Livelihoods Assessment, create plans for actions related to issues identified in 
the SLA plus establish a watershed management plan related to improving the functioning of 
the watershed. 
 
Geographic Information System - A computer based system for capturing, managing, 
archiving, analyzing, querying and presenting spatial information. 
 
Geo-Referencing - Use of coordinate geometry to locate points on the earth’s surface. 
 
Grant - Financial assistance provided, not as a loan that has to be repaid, for 
implementation of viable natural resource management proposals. 
 
Grantees - Communities, Associations/Groups, Non-Governmental Organizations, Private 
Organizations, Entrepreneurs, Government agencies and others to whom a grant is made. 
 
Grant Agreement - A written obligation on conditions for the operation of the grant 
endorsed by both a Representative of DAI and the Grantee. 
 
Income-Generating Activities - ESP will support four types of income-generating 
activities that improve livelihoods while preserving the ecosystem: (a) conservation 
enterprises that are non-extractive and minimally disruptive (such as the harvesting of 
arboreal species); (b) natural resource-based enterprises (such as sustainable timber 
extraction); (c) agriculture (including horticulture, specialty tea, and spices); and (d) agro-
industries (value-added processing including drying, juicing, fermenting, packaging, and 
machining). 
 
Incidence - The number of new occurrences of a condition (or disease) in a population 
over a period of time. It is typically expressed as a rate: X cases per a given population base 
(e.g. cases per 10,000 or 100,000 people). 
 
Indicator - A feature or phenomenon that can be objectively measured in quantitative or 
qualitative terms as a means of gauging progress toward achieving a goal or measuring the 
impact of a specific intervention 
 
Milestones - Watershed events or achievements that help verify that progress toward 
accomplishing goals and objectives is on track and on schedule. 
 
Mini-ESP - An ESP approach to integrated program implementation, where the full range of 
expertise available to ESP are directed at a single watershed, administrative unit or 
community to achieve contributions to multiple program outcomes from all major technical 
components. 
 
Monitoring and Evaluation - A management tool that is built around a formal process for 
evaluating performance and impact using indicators that help measure progress toward 
achieving intermediate targets or ultimate goals. Monitoring systems comprise procedural 
arrangements for data collection, analysis and reporting. 
 
Natural Resources - Forests and woodlands, fisheries and water resources, wildlife (flora 
and fauna) and soil resources. In the broadest sense, natural resources include rocks and 
minerals, land, air and wilderness. The last two of these are typically regarded as "common 
resources", being freely available to all. 
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Participatory Monitoring and Evaluation - A monitoring and evaluation approach that 
ensures active involvement of stakeholders and beneficiaries in identifying targets, 
appropriate indicators, data collection procedures and reporting. 
 
Participatory Rural Appraisal – an approach comprising participatory techniques and 
tools that facilitates interaction with and within a community or stakeholder group with a 
view to establishing collective goals and objectives, constraints and opportunities and begins 
the process of action planning. The techniques are widely used to help identify possible 
projects though the typical PRA toolkit has a wide variety of additional applications. 
 
Partners/Partnerships - Different levels of partnership can be identified: 

• Co-operation is characterized by informal relationships that exist without any 
commonly defined mission, structure or planning effort.  

• Co-ordination is characterized by more formal relationships and understanding of 
compatible missions. Some planning and division of roles are required and 
communication channels are established. Resources are made available to all 
participants and rewards are mutually acknowledged. 

• Collaboration implies a more durable and pervasive relationship. It brings previously 
separated organizations into a new structure with full commitment to a common 
mission. Requires comprehensive planning and well-defined communication channels 
operating on many levels. Resources are pooled or secured jointly, as are benefits. 

 
Point-of-use water purification - The purification of water at the household level 
through filtration, boiling, or the addition of chemicals. 
 
Prevalence – The measure of a condition in a population at a given point in time (e.g. 
children with diarrhea now, here referred to as point prevalence).  Prevalence can also be 
measured over a period of time (e.g. children with diarrhea during the previous two weeks  
or one year). This type of prevalence is called period prevalence; it is a combination of point 
prevalence and incidence. Period prevalence is the most common measure of prevalence 
used in diarrhea monitoring.  Both measure of prevalence are proportions – as such they are 
dimensionless and should not be described as rates. 
 
Public Awareness Campaign - A structured approach to transmitting and disseminating 
information, knowledge and understanding to the populace in general or specific interest 
groups using a variety of communications media. 
 
Remote Sensing - Techniques for viewing and recording conditions and resources on the 
earth's surface without having direct contact. It emphasizes use of aerial photographs and 
satellite imagery.  
 
Service Provider - An agency providing managerial and technical assistance to a 
community in a process of building the capacity of the community to become self-reliant. 
 
Short-term Technical Assistance - Consultants or home office support staff engaged by 
ESP for periods not exceeding six months to provide support in a variety of technical areas. 
 
Social Marketing – The adaptation of commercial marketing technologies and techniques 
to inform, persuade and motivate behavior changes which improve social welfare. 
 
Stakeholders - Individuals, communities, non-governmental organizations, private 
organizations, parastatals, government agencies, financiers and others having an interest or a  
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“stake” in a project or activity and its outcome. Primary stakeholders are those ultimately 
affected, either positively or negatively. Secondary stakeholders are the intermediaries in the  
process of carrying out the program/project. They may be winners or losers, involved or 
excluded. Key stakeholders are those who can significantly influence, or are important to the 
success of the program/project. 
 
Strategic Plan - A road map that outlines the long-term goals of an organization or 
program and details how these will be achieved by adopting specific strategies, approaches 
and methodologies. 
 
Sustainability - The ability to continue effectively once direct project/program support has 
been taken away. Sustainability can be at many levels but the main focus for ESP is on the 
institutional sustainability of natural resource management initiatives. 
 
Sustainable Development - Progress measured in social or economic terms (or both) 
that has been or will be accomplished without irreversible environmental degradation or 
social disruption. The benefits should not only outweigh the social and ecological costs but 
should also be founded on a rational use of resources (human and natural) that can be 
maintained indefinitely or perpetuated based on future conditions that can be reasonably 
anticipated. 
 
SLA or Sustainable Livelihoods Assessment – A planning process adapted by ESP to 
understand water ecology and its links to health and environment. The SLA analyzes 
relationships between relevant factors at the micro, intermediate and macro levels, and leads 
to the identification of management options. The Sustainable Livelihoods Framework was 
initially applied to poverty reduction, and has been adapted to ESP. 
 
Training of Trainers - Building of technical knowledge and training skills of a cadre of 
individuals charged with disseminating technical information to field practitioners. 
 
Watershed - A region of land where water from rain drains downhill into a body of water, 
such as a river, lake, dam, estuary, wetland, sea or ocean. The drainage basin includes both 
the streams and rivers that convey the water as well as the land surfaces from which water 
drains into those channels. The drainage basin acts like a funnel - collecting all the water 
within the area covered by the basin and channeling it into a waterway. Each drainage basin 
is separated topographically from adjacent basins by a ridge, hill or mountain, which is known 
as a water divide. Also known as River Basin, Catchment or Catchment Area, or Drainage 
Area. 
 
Watershed Management Plan – Plan that presents information, analysis and decision 
making on ecological, social and economic aspects of watershed management. It includes 
action plans, resource budgets (financial and otherwise), and monitoring and evaluation 
mechanisms. 
 
Watershed Management Forum – A group of stakeholder representatives from 
government, communities, private sector, universities, NGOs working together to plan and 
manage a particular watershed for mutually-determined sustainable use. Such stakeholders 
represent aspirations of stakeholders from the upper, lower and middle watersheds. 
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COVER STORY 

SECRETARY CLINTON LEARNS THE 
ART OF FASHIONING SOLID WASTE  
Accompanied by senior US government 
officials and US Ambassador Cameron 
R. Hume, Secretary of State Hilary 
Rodham Clinton visited one of USAID’s 
Integrated Sites in North Petojo, Jakarta 
on Thursday, February 19, 2009. 

RW 08, North Petojo, Jakarta.  
A frenzied crowd of media and excited 
residents of North Petojo, an urban 
residential community in central Jakarta, 
eagerly greeted Mrs. Clinton on her first 
foreign trip as newly appointed 
Secretary of State. Throughout her 30-
minute visit, Secretary Clinton’s 
enduring smile and inquisitiveness 
conveyed a genuine desire to learn 
about the community’s various 
programs. Over the past several years 
these programs have attracted significant attention for their holistic solutions to basic urban 
poverty problems related to solid waste, access to safe water, health and hygiene.  

ESP JAKARTA 

Accompanied by USAID’s Mrs Trigeany and ESP’s Endah 
Shofiani, Senator Clinton congratulates women cadres’ 
efforts to promote a cleaner environment and generate 
additional household income by fashioning waste into 
handicrafts.   

Aimed at developing clean and healthy environments, these integrated programs include 
Environmental Services Program (ESP), Health Services Program (HSP), Food Security and 
Nutrition (FSN) conducted by Mercy Corps, and SWS (Safe Water Systems). Both USAID’s 
Trigeany Linggoatmodjo and community leader Irwansyah Andi Idrus accompanied Secretary 
Clinton on her visit. 

While surveying the neighborhood, Secretary 
Clinton stopped at several points to engage with 
community members and ask questions regarding 
their experience working alongside USAID’s 
programs. Secretary Clinton’s first stop was a 
counter in front of the Petojo community center 
where women cadres were displaying their 
composting and handicraft creation skills using 
organic and recycled plastic waste. “This is great, 
show me how to do it,” expressed Secretary 
Clinton to Nur Endah Shofiani, ESP’s Jakarta-based 
environmental engineer.  ESP JAKARTA 

Women cadres learn how to compost. 
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Together they watched and learned from the cadres as they demonstrated and explained the 
process. The development of this community-based solid waste and composting program 
was facilitated by ESP during 2008. It represents an effort to create healthy environments 
receptive to improved hygiene behavior change, a determining factor in diarrhea reduction.  

Since the initial training, these women entrepreneurs have recycled 800 used cans as 
compost bins, training and selling these to their neighbors, and spreading the art of 
composting to other urban residential areas. This additional income is welcomed by the 
community of North Petojo, where roughly 19% of the 2,966 residents live below the 
poverty line.  

Following her introduction to composting, 
Secretary Clinton visited the communal 
bathing, washing, and toilet facility (or 
MCK++), a joint program facilitated by ESP, 
FSN/Mercy Corps, HSP and SWS.  
The MCK++ is not only a sanitation facility, 
whereby residents can access safe water for 
the daily household needs. In addition, this 
facility utilizes a DEWATS system 
(Decentralized Waste Water Treatment 
System), with assistance from the local non-
profit BEST, to manage waste water. This 
promotes a healthier environment while also 
providing gas as a by-product, to be used for 
cooking. Currently, over 80 families, roughly 
400 people, use the MCK ++ facility for 
their routine needs.  

ESP JAKARTA 

Women utilize the MCK++ to wash their clothes 
and bathe their young.  

It was indeed a memorable afternoon for everyone. The community was thrilled at the 
opportunity to share their achievements in pursuing a clean and healthy environment. Having 
their efforts recognized and appreciated by Secretary Clinton will surely be a moment 
cherished by residents for years to come. 
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Map 1-1 Location of ESP Integrated Sites Activities
For Fiscal Year 2009

In Indonesia

North Sumatra
Lau Petani Sub-watershed, Wampu

Watershed; Bukit Barisan GF. 
Park; Medan, Binjai and Sibolga

Municipalities; Karo, Langkat
& Deli Serdang Districts

Central Java & Yogyakarta
Blongkeng, Tangsi, Bolong, Soti, 
Kanci Sub-watershed; Yogyakarta, 

Magelang & Surakarta
Municipalities, Wonogiri, Magelang, 

Magelang and Sleman districts

Nangroe Aceh Darussalam
for APA support Aceh Green

Krueng Aceh Watershed; 
Ulu Masen Conservation Area;

Mt. Leuser Nat. Park; Aceh Barat, Aceh
Besar & Bener Meuriah Districts

East Java
Sumber Brantas, Welang, Brangkal Ambang, 

Melamon, Maspo & Lesti Sub-watersheds;
Ir. Raden Soerjo GF Park. Park, Bromo Tengger

Semeru Nat. Park; Batu, Surabaya & Malang 
Municipalities; Mojokerto, Sidoarjo, Malang, 

Pasuruan, Gresik Districts

West Java & Jakarta
Cikapundung & Cikundul – Cilaku Sub Watersheds, 

Cimandiri Watershed; Gede-Pangrango Nat. Park, 
Halimun-Salak Nat. Park; Bandung, Bogor & Sukabumi

Municipalities; Bandung, Sukabumi, Bogor, Cianjur, 
Purwakarta, Bandung, Bandung Barat Districts; Prov. of 

DKI Jakarta

Papua for APA support Papua
Spatial Planning for Papua Province 

Eastern Indonesia Expansion Cities 
(EIEC)

Jayapura, Ambon & Manado Municipalities



 



 

SECTION 1 

INTRODUCTION 
AND SUMMARY 

INTRODUCTION 

USAID's Environmental Services 
Program (ESP) promotes better health 
through improved water resources 
management and expanded access to 
clean water and sanitation services. 
 
 
 
 
 
This document represents the combined 
Annual Progress Report No. 5 for the period 
October 2008 through September 2009 and 
the Quarterly Progress Report No. 18 for the 
period July through September 2009 of the 
Environmental Services Program (ESP).The 
submission of these documents is in 
accordance with the reporting requirements 
stated in Article II, Section G, Reports, of 
Contract No. 497-M-00-05-00005-00 (under 
GSA MOBIS Contract No. GS-10F-0359M). 
 
This combined Annual and Quarterly Progress 
Report is presented in four main sections. 
Section 1 provides an introduction to ESP 
followed by a summary of major achievements 
during Program Year 5.  Section 2 presents a 
more detailed description of accomplishments 
within each of ESP’s regular High Priority 
Provinces (HPPs), in addition to the APA Add-
on cities of Aceh and Papua and the Eastern 
Indonesia Expansion cities of Jayapura, Ambon 
and Manado. Section 3 describes achievements 
at the national level, including technical 
components and overall program management. 
Section 4 reviews the status of key program 
indicators in accordance with the ESP 
Performance Monitoring Plan. Five appendices 
are attached to the body of the report 
enumerating (a) Program Events, (b) Short-

BAGIAN 1 

PENGANTAR DAN 
RINGKASAN 

PENGANTAR 

Environmental Services Program (ESP - 
Program Layanan Jasa Lingkungan) 
USAID mendorong tercapainya 
kesehatan yang lebih baik melalui 
perbaikan pengelolaan sumber daya 
air dan perluasan akses untuk 
memperoleh layanan sanitasi dan air 
bersih. 
 
Dokumen ini merupakan gabungan dari Laporan 
Kemajuan Tahunan No. 5 untuk periode Oktober 
2008 sampai September 2009 dan Laporan 
Kemajuan Triwulan No. 18 untuk periode Juli 
sampai September 2009 dari Program Layanan 
Jasa Lingkungan. Penyampaian dokumen-
dokumen ini sesuai ketentuan Pasal II, Bab G, 
Laporan, dalam Kontrak No. 497-M-00-05-
00005-00 (di bawah Kontrak GSA MOBIS No. 
GS-10F-0359M). 
 
Laporan Kemajuan Tahunan dan Triwulan 
gabungan ini disampaikan dalam empat bagian 
utama. Bagian 1 memberikan pengantar 
mengenai ESP diikuti dengan ringkasan 
pencapaian utama selama Program Tahun Ke-5/ 
PT 5 (Program Year 5). Bagian 2 menyampaikan 
penjelasan yang lebih rinci mengenai pencapaian 
di setiap Provinsi Utama (High Priority Province - 
HPP), dan juga kota-kota yang tercakup dalam 
Tambahan Aceh Papua (Aceh Papua Add-on - 
APA), serta kota Jayapura, Ambon, dan Manado 
yang tercakup dalam Perluasan Indonesia Timur 
(Eastern Indonesia Expansion - EIE). Bagian 3 
menjelaskan pencapaian di tingkat nasional, 
termasuk komponen teknis dan pengelolaan 
program secara keseluruhan. Bagian 4 mengkaji 
berbagai indikator program kunci sesuai dengan 
Rencana Pemantauan Kinerja (Performance 
Monitoring Plan - PMP) dari ESP. Lima lampiran 
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Term Technical Assistance, (c) Program 
Reports and Publications, (d) ESP Small Grants 
Program, and (e) Summary of Achievements. 
An ESP equipment and inventory list up to 
September 2009 is provided as a separate 
Annex to this report.  
 
 
Over the past year, ESP made significant 
progress toward USAID/BHS’s Strategic 
Objective indicator of reduced prevalence of 
diarrhea for children under three, as well as the 
Healthy Ecosystems Special Objective indicator 
of improved natural resources management 
through the design and implementation of 
regionally-driven integrated program activities 
that bring together water resource protection, 
clean water and sanitation service delivery, and 
improved health and hygiene through hand 
washing with soap. Particular emphasis this year 
was placed on building a legacy for sustainability 
and the leveraging of partner support and local 
initiative to support program impact beyond 
the life of the program. Progress is therefore 
not only apparent in successful quantitative 
accomplishments, but will also be evident in 
years to come, when a legacy of best practices, 
lessons learned, and effective government and 
community partnerships continue to inspire 
innovative approaches to improved resources 
management and access to clean water 
services. 

dalam laporan ini adalah daftar (a) Kegiatan 
Program, (b) Bantuan Teknis Jangka Pendek, (c) 
Laporan dan Publikasi Program, (d) Program 
Hibah Kecil, dan (e) Ringkasan Pencapaian. 
Sebuah daftar peralatan dan inventaris ESP 
sampai dengan September 2009 diberikan 
sebagai Tambahan terpisah dari laporan ini. 
 
Selama setahun terakhir, ESP telah mencapai 
kemajuan penting dalam indikator Sasaran 
Strategis USAID/BHS, yaitu pengurangan kasus 
diare pada anak berusia di bawah tiga tahun, 
dan juga indikator Sasaran Khusus Ekosistem 
Sehat, yaitu perbaikan pengelolaan sumber daya 
alam melalui perancangan dan pelaksanaan 
kegiatan program terpadu yang terarah secara 
regional, yang memadukan perlindungan sumber 
daya air, pelaksanaan layanan air bersih dan 
sanitasi, dan perbaikan kesehatan dan 
kebersihan dengan cara mencuci tangan 
memakai sabun. Penekanan khusus pada tahun 
ini adalah untuk membangun warisan yang 
berkelanjutan dan menggalang dukungan mitra 
dan inisiatif lokal untuk menunjang dampak 
program agar terus terasa meski program telah 
usai. Dengan demikian, kemajuan tidak hanya 
tampak dari keberhasilan pencapaian kuantitatif, 
namun masih akan terlihat jelas sampai 
bertahun-tahun kemudian melalui warisan 
praktik terbaik, pembelajaran, serta kemitraan 
yang efektif antara pemerintah dan komunitas, 
yang dapat terus mengilhami pendekatan inovatif 
untuk meningkatkan pengelolaan sumber daya 
dan akses terhadap layanan air bersih. 
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SECTION 1.1. 

ESP OVERVIEW 
THE ENVIRONMENTAL 
SERVICES PROGRAM  
 
The Environmental Services Program is a sixty-
four month program funded by the United 
States Agency for International Development 
(USAID) and implemented under the leadership 
of Development Alternatives, Inc. (DAI). ESP 
works with government, the private sector, 
NGOs, community groups, and other 
stakeholders to improve the management of 
water resources and expand access to safe 
water by strengthening watershed management 
and delivery of key environmental services, 
including clean water supply, wastewater 
collection and treatment, and solid waste 
management.  
 
During Program Year (PY) 5, ESP activities 
focused on the High Priority Integrated 
Provinces (HPPs) of North Sumatra, West Java, 
DKI Jakarta, Central Java/DIY Yogyakarta, and 
East Java,. ESP supports activities in the 
following three inter-related areas: 

• Improving health by increasing access 
to clean water and sanitation services; 

• Improved watershed management; and 
• Increasing the productivity of water. 

 
 
As of PY 5, ESP also provides technical support 
to the Aceh-Papua Add-On, working with Aceh 
and Papua provincial governments to integrate 
forest conservation and sustainable natural 
resources management with pro-poor 
livelihoods development. Additionally, with the 
support from the Dutch Government, ESP is 
supporting the Eastern Indonesia Extention, 
facilitating increased water delivery and 
sanitation services to the three Eastern 
Indonesian cities of Ambon, Jayapura and 
Manado. 
 
ESP provides technical assistance and related 
services to impact USAID’s Strategic 
Objective No. 2, Higher Quality Basic 

BAGIAN 1.1. 

SEKILAS ESP 
PROGRAM LAYANAN JASA 
LINGKUNGAN (ENVIRONMENTAL 
SERVICES PROGRAM - ESP) 
Program Layanan Jasa Lingkungan adalah program 
selama enam puluh empat bulan yang didanai oleh 
United States Agency for Internasional Development 
(USAID) dan dilaksanakan di bawah koordinasi 
Development Alternatives, Inc (DAI). ESP bekerja sama 
dengan pemerintah, sektor swasta, LSM, kelompok 
masyarakat dan para pemangku kepentingan lainnya 
untuk memperbaiki pengelolaan sumber daya air dan 
memperluas distribusi air yang aman dengan cara 
perbaikan pengelolaan daerah aliran air sungai dan 
penyediaan jasa lingkungan penting, termasuk pasokan 
air bersih, penampungan serta pengolahan air limbah 
dan pengelolaan limbah padat. 
 
Selama Program Tahun Ke-5 (PT 5), aktivitas ESP 
dipusatkan pada sejumlah Provinsi Utama (High Priority 
Integrated Province - HPP), yaitu Sumatera Utara, Jawa 
Barat, DKI Jakarta, Jawa Tengah/ DI Yogyakarta, dan 
Jawa Timur. ESP mendukung kegiatan dalam tiga bidang 
yang saling berkaitan berikut ini: 
• Meningkatkan kesehatan dengan memperluas 

jangkauan layanan sanitasi dan air bersih; 
• Memperbaiki pengelolaan daerah aliran sungai; 

dan 
• Meningkatkan produktivitas air. 

 
Mulai PT 5, ESP juga memberikan bantuan teknis 
melalui program Tambahan Aceh Papua (Aceh Papua 
Add-On), yaitu kerja sama dengan pemerintahan Provinsi 
Aceh dan Papua untuk memadukan pelestarian hutan 
dan pengelolaan sumber daya alam berkelanjutan, 
dengan pengembangan mata pencaharian yang berpihak 
pada rakyat miskin. Selain itu, dengan disokong 
Pemerintah Belanda, ESP juga memberikan dukungan 
kepada program Perluasan Indonesia Timur (Eastern 
Indonesia Extension - EIE), yang memfasilitasi 
peningkatan penyaluran air dan layanan sanitasi bagi tiga 
kota di Indonesia TImur, yaitu Ambon, Jayapura, dan 
Manado. 
 
Program ESP menyediakan bantuan teknis dan 
pelayanan yang terkait guna memenuhi Tujuan 
Strategis No. 2 USAID yakni Layanan 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 3 
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Human Services Utilized (BHS).  BHS 
focuses on the interdependence of health and 
the environment and their impact on health 
outcomes.  To achieve this, USAID strives to 
increase access and utilization of key health and 
environmental services, particularly to users 
currently underserved or not served at all. 
 
 
 
 

OBJECTIVES OF THE ESP 
PROGRAM 
In accordance with Section C of the Contract, 
ESP works with various partners and 
stakeholders to strengthen watershed 
management and the key environmental 
services through four interrelated project 
objectives: 

1. Strengthen the capacity of 
communities, governments, the private 
sector, local institutions, and NGOs to 
advocate for expanded delivery of key 
environmental services through 
improved water resources and 
protected areas management; 

2. Expand opportunities for communities, 
NGOs, private sector and universities 
to participate more effectively in local 
management of water resources and 
delivery of key environmental services; 

3. Strengthen biodiversity conservation 
through improving understanding and 
appreciation for the linkage between 
protected and forested areas and the 
delivery of key environmental services; 
and 

4. Improve health and livelihoods of 
Indonesians through improved and 
expanded access to key environmental 
services (water, sanitation, solid waste) 
through the use of appropriate 
technologies, innovative financing, 
environmentally sustainable best 
practices, and sustainable market 
oriented activities. 

 
Central to the above-described program 
includes a coordinated, collaborative, and 
integrated approach involving all of the 
programs of the Basic Human Services Office 

Kebutuhan Dasar Manusia dengan Kualitas 
yang Lebih Tinggi (Higher Quality Basic Human 
Services Utilized - BHS). BHS memusatkan perhatian 
pada interaksi saling bergantung antara lingkungan dan 
kesehatan serta dampaknya terhadap tingkat kesehatan 
masyarakat. Untuk mencapai hal ini, USAID akan 
meningkatkan akses dan pemanfaatan dari layanan-
layanan pokok dalam bidang lingkungan dan kesehatan, 
khususnya bagi masyarakat yang kurang terlayani atau 
sama sekali belum merasakan layanan tersebut. 
 

SASARAN-SASARAN PROGRAM ESP 
Merujuk pada Bagian C dalam kontrak, ESP membina 
kerja sama dengan Pemerintah Indonesia, sektor swasta, 
LSM, kelompok masyarakat dan para pemangku 
kepentingan lainnya untuk memperbaiki pengelolaan 
daerah aliran sungai dan layanan pokok lingkungan 
melalui empat tujuan yang saling berhubungan: 

1. Memperkuat kapasitas masyarakat, pemerintah, 
sektor swasta, institusi lokal, dan LSM dalam 
mendukung perluasan layanan pokok lingkungan 
melalui peningkatan pengelolaan sumber daya air 
dan kawasan yang dilindungi; 

2. Memperluas kesempatan bagi masyarakat, LSM, 
sektor swasta dan universitas untuk berperan 
serta secara lebih efektif dalam pengelolaan 
sumber daya air lokal dan pemenuhan layanan 
pokok lingkungan; 

3. Memperkokoh pelestarian keanekaragaman 
hayati melalui peningkatan pemahaman dan 
penghargaan terhadap keterkaitan antara 
kawasan lindung dan kawasan hutan serta 
pemenuhan layanan pokok lingkungan; dan 

4. Meningkatkan kesehatan dan mata pencaharian 
penduduk Indonesia melalui perbaikan serta 
perluasan akses terhadap layanan pokok 
lingkungan (yakni air, penampungan dan 
pengolahan air limbah, serta pengolahan limbah 
padat) dengan memanfaatkan teknologi yang 
tepat, pendanaan yang inovatif, praktek-praktek 
terbaik yang berkelanjutan secara lingkungan dan 
kegiatan berorientasi pasar yang berkelanjutan. 

 
Yang menjadi inti pengikat bagi program-program di atas 
adalah pendekatan terkoordinasi, kolaboratif dan 
terpadu dengan melibatkan semua program dari Basic 
Human Services Offices (Kantor Layanan Kebutuhan 
Dasar Manusia) USAID. Agar program-program BHS 
bisa lebih berhasil dan berdampak efektif, telah 
dilakukan banyak upaya untuk mencapai sinergi setinggi 
mungkin antara program-program ini. ESP memiliki 
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of USAID.  In order to more effectively impact 
the success rate of BHS programs, strong 
efforts are made to ensure as much synergy 
within the program as possible.  The ESP 
project is committed to work closely with and 
in parallel to other relevant BHS programs 
such as, but not limited to: 

• The Health Services Program (HSP) 
• The Community-Based Influenza 

Control (CBAIC) project 
• The Safe Water Systems (SWS) or 

Aman Tirta program 
• The Orangutan Conservation Support 

Program (OCSP) 
 

WHERE ARE WE AT THE END 
OF THE FIFTH YEAR? 
After five years, ESP has made great strides in 
achieving or surpassing the majority of 
program outcomes and deliverables. The 
important highlights of Program Year 5 include 
achievements contributed to Operational Plan 
(OP) Performance Indicators (written in Italic) 
and other ESP important achievement as 
follow: 

 10 collaborative programs 
implemented with USAID partners; 

 77 awareness campaigns 
implemented by ESP and ESP 
partners; 

 27,274 participants in ESP trainings 
and workshops, 35.16% women; 

 10  local policies related to land 
tenure and community access 
right developed; 

 9,385.50 hectares of degraded 
land rehabilitated; 

 214,268 hectares of high 
conservation value forest under 
improved local management; 

 15 watershed management and 2 
water resources management plans 
developed by ESP and its partners; 

 86 new community groups practicing 
improved NRM formed; 

 0 beneficiaries of ESP coastal 
rehabilitation in Aceh (this outcome is 
completed in last year and the final 
achievement is 24,665 beneficiaries; 

 
 

komitmen untuk bekerja sama dengan erat dan bekerja 
paralel dengan program BHS lain yang terkait antara 
lain—namun tidak terbatas pada—program tersebut di 
bawah ini: 

• Program Layanan Jasa Kesehatan (Health Services 
Program - HSP) 

• Proyek Pengendalian Influenza Unggas Berbasis 
Masyarakat (Community-Based Influenza Control - 
CBAIC) 

• Program Aman Tirta (Safe Water Systems - SWS) 
• Program Bantuan Konservasi Orangutan (Orangutan 

Conservation Support Program - OCSP) 
 
 
 

PENCAPAIAN PADA AKHIR TAHUN 
KELIMA 
Setelah berjalan lima tahun, ESP telah membuat 
kemajuan besar dalam mencapai atau melampaui 
sebagian besar sasaran dan serahan (deliverables) 
program. Pencapaian penting dalam Program Tahun 
Ke-5, termasuk pencapaian yang berkontribusi pada 
Indikator Kinerja Rencana Operasional (dicetak miring) 
dan pencapaian penting ESP yang lain, adalah sebagai 
berikut: 

 10 program kerja sama telah dilaksanakan 
bersama mitra USAID; 

 77 kampanye penyadaran telah dilaksanakan 
oleh ESP dan mitra ESP; 

 27.274 peserta telah mengikuti pelatihan dan 
lokakarya ESP, 35,16% di antaranya adalah 
perempuan; 

 10 kebijakan lokal terkait hak guna tanah 
dan hak akses masyarakat telah 
dikembangkan; 

 9.385,50 hektar lahan kritis telah 
direhabilitasi; 

 214.268 hektar hutan bernilai konservasi 
tinggi telah mendapat pengelolaan lokal 
yang lebih baik; 

 15 rencana pengelolaan daerah aliran sungai dan 
2 rencana pengelolaan sumber daya air telah 
dikembangkan oleh ESP dan para mitranya; 

 86 kelompok masyarakat yang mempraktikkan 
pengelolaan sumber daya alam dengan lebih baik 
telah dibentuk; 

 0 orang telah menerima manfaat dari rehabilitasi 
wilayah pesisir Aceh oleh ESP (sasaran ini baru 
rampung tahun lalu dan pencapaian akhirnya 
adalah 24.665 orang penerima manfaat); 
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 12,658 people trained in natural 
resources and biodiversity 
conservation and 1,582 people 
trained through ESP Field Schools; 

 58,962 households with increased 
access to clean water and 
benefiting 281,525 people get 
access to improved clean water; 

 12,035 beneficiaries of 40 
community based solid waste 
management systems developed; 

 7,670 beneficiaries of 31 small-
scale sanitation systems developed; 

 25,280 people trained in effective 
hand washing with soap; 

 20 PDAMs demonstrate an improved 
operating ratio; 

 6 PDAMs supported to develop 
plans to access commercial 
financing 

 7 Master Agreements signed by 
PDAM and local banks and 5,752 
households get new access to clean 
water. From these new connection, 
ESP estimates to leverage 
$575,200; 

 $7,801,210.33 of resources 
leveraged to expand impact of ESP 
work; 

 1,188 households of ex-combatant in 
areas of created in conflict 
communities in or adjacent to forest 
area of high conservation value in 
Aceh have opportunity to improve 
their livelihood; 

 1,000 hectares of Hutan Seulawah 
Agam (protected area) in Krueng 
Aceh watershed is improved in 
conservation management. 

 One final draft of provincial 
regulation codifying investment 
code for biofuels and palm oil 
plantation investment activities in 
Papua province completed; 

The following sections contextualize these 
accomplishments and represent overall 
program achievements. 

 12.658 orang telah menerima pelatihan 
mengenai pelestarian sumber daya alam 
dan keanekaragaman hayati dan 1.582 
orang telah menerima pelatihan dari 
Sekolah Lapangan ESP; 

 58.962 rumah tangga telah memperoleh 
akses air bersih yang lebih baik sehingga 
menghasilkan manfaat perbaikan akses 
air bersih bagi 281.525 orang; 

 12.035 orang telah menerima manfaat 
dari pembangunan 40 sistem pengelolaan 
limbah padat berbasis masyarakat; 

 7.670 orang telah menerima manfaat dari 
pembangunan 31 sistem sanitasi skala 
kecil; 

 25.280 orang telah menerima pelatihan 
mengenai cara efektif cuci tangan pakai 
sabun; 

 20 PDAM telah menunjukkan perbaikan rasio 
operasi; 

 6 PDAM telah dibantu untuk 
mengembangkan rencana memperoleh 
pembiayaan komersial; 

 7 Perjanjian Induk telah ditandatangani 
oleh PDAM dan bank lokal, dan 5.752 
rumah tangga telah mendapatkan 
sambungan baru untuk air bersih. Dari 
sambungan-sambungan baru ini, ESP 
memperkirakan telah membantu 
pendanaan sebesar 575.200 dolar 
Amerika; 

 Sumber daya senilai 5.504.513,33 dolar 
Amerika telah dialokasikan untuk 
memperluas dampak hasil kerja ESP; 

 1.188 rumah tangga eks kombatan di wilayah 
Aceh yang dulunya merupakan daerah konflik, 
dan berada dekat atau di dalam kawasan hutan 
bernilai konservasi tinggi, telah berkesempatan 
memperbaiki mata pencaharian mereka; 

 1.000 hektar hutan lindung di Seulawah 
Agam, yang merupakan daerah aliran 
sungai Krueng Aceh, telah ditingkatkan 
pengelolaan konservasinya. 

 Satu rancangan akhir peraturan provinsi 
mengenai aturan-aturan aktivitas 
investasi perkebunan minyak sawit dan 
bahan bakar nabati di Provinsi Papua, 
telah rampung; 

Bagian selanjutnya akan memaparkan lebih jauh 
mengenai berbagai pencapaian tersebut dan 
menggambarkan pencapaian program secara 
keseluruhan. 
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SECTION 1.2. 

SUMMARY OF 
ACHIEVEMENTS 
 

INTRODUCTION: RAMPING-UP 
AND BUILDING A LEGACY FOR 
SUSTAINABILITY 
Program Year (PY) 5 was defined by the 
ramping-up of new activities through two 
contract modifications, as well as 
continued efforts to build a legacy for 
sustainability for on-going work. The Aceh 
Papua Add-On contract modification led 
to a re-orientation of work in Aceh to 
support Governor Irwandi’s vision of 
Aceh Green, especially as it relates to 
livelihoods development for ex-
combatants based on forest conservation 
and sustainable natural resources 
management. In Papua, ESP supported 
Governor Suebu and the provincial 
Bappeda on the development of a Spatial 
Plan and Biofuel Investment Code that 
balances pro-Papuan development with 
forest conservation and sustainable natural 
resources management. The Eastern 
Indonesia Expansion contract modification 
enabled ESP to commence water and 
sanitation services delivery activities as 
well as Health and Hygiene 
communications activities in a manner that 
supports the GOI’s Community-Led Total 
Sanitation program in the cities of Ambon, 
Jayapura and Manado. This contract 
modification also led to a six-month 
program extension, enabling ESP to focus 
on technical implementation across the 
program throughout PY 5, with program 
close-down postponed to PY 6. 
 
Some of the highlights achieved over the past 
year include the following: 

• Supporting Aceh Green. ESP re-
oriented its work in Aceh to help the 
governor realize his vision of Aceh 
Green. ESP supported livelihoods 

BAGIAN 1.2. 

RINGKASAN 
PENCAPAIAN 
 

PENGANTAR: MENINGKATKAN 
KEGIATAN DAN MEMBANGUN 
WARISAN YANG BERKELANJUTAN 
Program Tahun Ke-5 (PT 5) ditandai dengan 
meningkatnya kegiatan baru melalui dua modifikasi 
kontrak dan juga upaya yang terus dilakukan untuk 
membangun warisan yang berkelanjutan bagi 
pekerjaan yang sedang berjalan. Modifikasi kontrak 
Tambahan Aceh Papua (Aceh Papua Add-On - 
APA) telah menyebabkan reorientasi pekerjaan di 
Aceh untuk mendukung visi Gubernur Irwandi 
mengenai Aceh Green, terutama yang berkaitan 
dengan pengembangan mata pencaharian bagi eks 
kombatan berdasarkan pelestarian hutan dan 
pengelolaan sumber daya alam yang berkelanjutan. 
Di Papua, ESP membantu Gubernur Suebu dan 
Bappeda provinsi dalam hal pengembangan 
Rencana Tata Ruang dan Aturan Investasi Bahan 
Bakar Nabati yang menyeimbangkan antara 
pembangunan yang pro masyarakat Papua dan 
pelestarian hutan serta pengelolaan sumber daya 
alam yang berkelanjutan. Modifikasi kontrak 
Perluasan Indonesia Timur (Eastern Indonesia 
Expansion - EIE) telah memungkinkan ESP untuk 
memulai pelaksanaan aktivitas jasa air dan 
sanitasi, serta aktivitas komunikasi Kesehatan dan 
Kesehatan dengan cara yang mendukung program 
Pemerintah Indonesia, yaitu program Sanitasi Total 
Berbasis Masyarakat di kota Ambon, Jayapura, dan 
Manado. Modifikasi kontrak ini juga menghasilkan 
perpanjangan program selama enam bulan yang 
memungkinkan ESP untuk memusatkan 
perhatiannya pada pelaksanaan teknis keseluruhan 
program selama PT 5 karena penutupan program 
ditunda sampai PT 6. 
 
Sejumlah pencapaian penting selama setahun 
terakhir antara lain: 

• Dukungan terhadap Aceh Green. ESP 
melakukan reorientasi pekerjaannya di Aceh 
untuk membantu gubernur Aceh 
mewujudkan visi Aceh Green-nya. Di 
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development on the ground through 
an extensive cocoa rehabilitation and 
development program. Additionally, 
after conducting a study on the use of 
oil palm bi-products as an energy 
source, ESP commenced a sub-
contract to create more jobs through 
the establishment of a small-scale 
biofuel production facility. At the 
provincial level, ESP worked with the 
Aceh Green secretariat to conduct a 
gap assessment and to leverage 
government budget support for Aceh 
Green activities. A significant 
workshop opened by the governor 
and attended by senior government 
staff was held in August, and is 
expected to result in budget 
commitments. 

• Development of Papua’s Spatial 
Plan and Biofuels Investment 
Code. ESP worked with the 
provincial Bappeda to develop a 
provincial Spatial Plan to be 
submitted to the provincial 
parliament, balancing compliance to 
GOI spatial planning regulations with 
the governor’s vision. Progress on 
the Spatial Plan is about 90% 
complete. The collaborative approach 
to spatial plan development has 
resulted in strong ownership by 
Papuan partners and a solid plan that 
embraces Governor Suebu’s vision of 
pro-Papuan development based on 
forest conservation and natural 
resources management. Already the 
plan is being held up as a model at 
the national level. ESP and Bappeda 
also worked together to establish a 
sustainable Biofuels Investment Code, 
ready for submission to the provincial 
parliament.  

• Increasing access to clean water 
and sanitation services in 
eastern Indonesia. ESP supported 
expanded access to clean water and 
sanitation services in Ambon, 
Jayapura and Manado through 
development of water supply 
management plans, technical support 
to PDAMs to better help them reach 

lapangan, ESP membantu perbaikan mata 
pencaharian melalui program rehabilitasi dan 
pengembangan kakao secara meluas. Selain 
itu, setelah mengadakan studi mengenai 
penggunaan produk sampingan minyak sawit 
sebagai sumber energi, ESP memulai 
subkontrak untuk menciptakan lapangan 
kerja melalui pendirian fasilitas produksi 
bahan bakar nabati skala kecil. Di tingkat 
provinsi, ESP bekerja sama dengan 
sekretariat Aceh Green untuk mengadakan 
kajian mengenai kesenjangan dan untuk 
menggalang dukungan dari anggaran 
pemerintah bagi aktivitas Aceh Green. 
Sebuah lokakarya besar yang dibuka oleh 
gubernur dan dihadiri oleh staf pemerintah 
senior telah diadakan pada bulan Agustus 
dan diperkirakan akan menghasilkan 
komitmen anggaran. 

• Pengembangan Rencana Tata Ruang 
dan Aturan Investasi Bahan Bakar 
Nabati di Papua. ESP bekerja sama 
dengan Bappeda Provinsi untuk 
mengembangkan Rencana Tata Ruang 
Provinsi yang dapat menyeimbangkan antara 
visi gubernur dan kesesuaian dengan 
peraturan rencana tata ruang pemerintah 
Indonesia. Rencana Tata Ruang Provinsi ini 
selanjutnya akan diserahkan kepada DPR 
Provinsi. Rencana tata ruang tersebut sudah 
sekitar 90% selesai. Pendekatan kolaboratif 
dalam pengembangan rencana tata ruang 
telah menimbulkan rasa memiliki yang kuat 
di antara para mitra dari Papua dan juga 
menghasilkan rencana tata ruang yang solid, 
yang mencerminkan visi Gubernur Suebu 
mengenai pembangunan yang pro 
masyarakat Papua berdasarkan pelestarian 
hutan dan pengelolaan sumber daya alam 
yang berkelanjutan. Saat ini saja, rencana 
tersebut telah banyak ditampilkan di tingkat 
nasional sebagai model. ESP dan Bappeda 
juga bekerja sama untuk menghasilkan 
Aturan Investasi Bahan Bakar Nabati yang 
berkelanjutan, yang akan diserahkan kepada 
DPR Provinsi. 

• Meningkatkan akses terhadap air 
bersih dan layanan sanitasi di 
Indonesia timur. ESP membantu perluasan 
akses terhadap air bersih dan layanan 
sanitasi di Ambon, Jayapura, dan Manado 
melalui pengembangan rencana pengelolaan 
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the poor, facilitation of sanitation 
working groups, development of 
water resource protection plans, and 
Health and Hygiene strategic 
communications activities. This new 
work in these three cities is built 
around the GOI’s new Community-
Based Total Sanitation (STBM) policy. 

• Linking community groups to 
the government annual 
budgeting process. Last year, 
community groups became 
increasingly active in the annual 
budget planning process, through the 
Musrenbang. While in the past 
community groups relied on Field 
Days as single opportunities to 
leverage government support for 
their Action Plans, the human 
resources of many of ESP’s 
community groups have now 
matured to a level of effective 
engagement in government-led 
meetings. This year, ESP facilitated 
more regular meetings between 
community groups and government 
officials during the annual budgeting 
process to institutionalize and sustain 
ESP work. 

• Aligning ESP tools and 
approaches to GOI programs. 
This year, ESP supported the Ministry 
of Forestry in developing a national 
framework for integrated watershed 
management, formalized in 
Presidential Instruction 5/2008. ESP 
also worked with the Ministry of 
Agriculture to leverage $600,000 of 
support for critical land rehabilitation 
activities in 5 provinces across 
Indonesia. ESP worked closely with 
the Ministry of Public Works and 
Bappenas for the development of a 
Water for the Poor Toolkit as well as 
City-wide Sanitation Strategy 
approaches and development of 
Sanitation roadmap for the coming 5-
10 years. ESP collaborated with the 
Ministry of Health to introduce the 
STBM (Community Based Total 
Sanitation) concept and subsequent 
roll-out plan in 3 cities villages in 

pasokan air, bantuan teknis kepada PDAM 
sehingga lebih mampu menjangkau kaum 
miskin, memfasilitasi kelompok kerja sanitasi, 
pengembangan rencana perlindungan 
sumber air, dan aktivitas komunikasi strategis 
mengenai Kesehatan dan Kebersihan. 
Pekerjaan baru di ketiga kota ini didasarkan 
pada kebijakan baru Pemerintah Indonesia, 
yaitu Sanitasi Total Berbasis Masyarakat 
(STBM). 

• Mengaitkan kelompok masyarakat 
dengan proses pembuatan anggaran 
tahunan pemerintah. Tahun lalu, 
kelompok masyarakat telah semakin aktif 
dalam proses perencanaan anggaran 
tahunan melalui Musrenbang (Musyawarah 
Rencana Pembangunan). Di masa lalu, 
kelompok masyarakat mengandalkan Hari 
Kunjungan Lapangan sebagai satu-satunya 
kesempatan untuk menggalang dukungan 
pemerintah bagi Rencana Aksi mereka. 
Namun saat ini, sumber daya manusia dari 
berbagai kelompok masyarakat ESP telah 
semakin matang dan mampu terlibat secara 
efektif dalam rapat yang diprakarsai 
pemerintah. Tahun ini, ESP memfasilitasi 
lebih banyak lagi pertemuan rutin antara 
kelompok masyarakat dan pejabat 
pemerintah selama proses pembuatan 
anggaran tahunan agar pekerjaan ESP dapat 
lebih mengakar dan berkelanjutan. 

• Menyelaraskan perangkat dan 
pendekatan ESP dengan program 
Pemerintah Indonesia. Tahun ini, ESP 
membantu Departemen Kehutanan dalam 
mengembangkan kerangka kerja nasional 
untuk pengelolaan daerah aliran sungai 
secara terpadu, sesuai dengan Instruksi 
Presiden No. 5/2008. ESP juga bekerja sama 
dengan Departemen Pertanian untuk 
memanfaatkan dukungan dana senilai 
600.000 dolar Amerika bagi aktivitas 
rehabilitasi lahan kritis pada 5 provinsi di 
Indonesia. ESP bekerja sama dengan 
Departemen Pekerjaan Umum dan Bappenas 
untuk mengembangkan toolkit  Water for the 
Poor dan pendekatan Strategi Sanitasi 
Perkotaan secara Menyeluruh, serta 
mengembangkan Peta Langkah (roadmap) 
Sanitasi untuk 5-10 tahun ke depan. ESP 
bekerja sama dengan Departemen 
Kesehatan untuk memperkenalkan konsep 
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East-Indonesia. ESP is also 
collaborating closely with BPP-SPAM 
in developing PDAM joined 
management models (Kabupatent 
Bandung and Jayapura) and a joint 
raw water management setup by 
Province of West-together with four 
local governments in the greater 
Bandung region. This year, ESP 
continued to work with Menko 
Kesra, Bappenas and others to 
explore ways to provide technical 
support and training to PNPM 
Mandiri (the National Program for 
Community Empowerment), as it 
strives to reach every sub-district 
across Indonesia during 2009. ESP 
staff and partners participated in 
national-level workshops and 
exhibitions, and ESP-trained 
community partners are becoming 
community facilitators and provincial 
facilitators for PNPM Mandiri 
activities across Indonesia. 

• Freeing Utilities from 
Overhanging Debt and 
Improving Access to Financing.  
Over PY 5, ESP supported the 
submission of 12 PDAM Business 
Plans for debt restructuring in 
accordance with Ministerial Decree 
120/PMK.05/2008.  Of those 
submitted to the Ministry of Finance 
(MOF),  7 have already received 
approval.  Importantly, as a result of 
ESP’s assistance, approximately IDR 
430 billion in debt was restructured 
under the approved plans, with nearly 
IDR  314 billion conditionally written 
off by the MOF.  This represents a 
major accomplishment for the 
respective utilities, cleaning up their 
books and allowing them to pursue 
new sources of financing in the years 
to come.  Beyond debt restructuring, 
financing plans for four projects were 
also completed this year in Kota 
Surakatra, Kabupaten Gresik, and 
Kota Malang, assisting utilities to 
obtain a mix of grant and commercial 
funding.  Additionally, ESP supported 
local governments in obtaining grant 

Sanitasi Total Berbasis Masyarakat (STBM) 
dan memulai pelaksanaannya pada 3 kota 
dan desa di Indonesia Timur. ESP juga 
bekerja sama erat dengan BPP-SPAM dalam 
pengembangan model pengelolaan yang 
mengikutsertakan PDAM (di Kabupaten 
Bandung dan Jayapura) dan juga dalam 
persiapan pengelolaan air baku gabungan 
oleh Provinsi Jawa Barat bersama empat 
pemerintah lokal di kawasan Bandung Raya. 
Tahun ini, ESP juga masih bekerja sama 
dengan Menko Kesra, Bappenas, dan 
lembaga lainnya untuk mengeksplorasi 
berbagai cara memberikan bantuan teknis 
dan pelatihan kepada PNPM Mandiri 
(Program Nasional Pemberdayaan 
Masyarakat) yang sedang berusaha 
menjangkau setiap kecamatan di seluruh 
Indonesia dalam tahun 2009. Staf dan mitra 
ESP turut serta dalam lokakarya dan eksibisi 
tingkat nasional, sedangkan mitra 
masyarakat yang telah dilatih ESP mulai 
menjadi fasilitator masyarakat dan fasilitator 
provinsi bagi aktivitas PNPM Mandiri di 
seluruh Indonesia. 

• Melepaskan PDAM dari Beban Utang 
yang Terlalu Besar dan Memperbaiki 
Akses terhadap Pembiayaan. Sepanjang 
PT 5, ESP telah membantu 12 PDAM 
menyerahkan Rencana Bisnis untuk 
restrukturisasi utang sesuai dengan 
Keputusan Menteri No. 120/PMK.05/2008. 
Tujuh dari Rencana Bisnis yang diserahkan 
kepada Departemen Keuangan tersebut 
telah disetujui. Hal yang juga penting adalah 
bahwa karena bantuan ESP, rencana bisnis 
yang telah disetujui tersebut menghasilkan 
restrukturisasi utang senilai Rp 430 milyar, di 
mana Rp 314 milyar di antaranya telah 
dihapuskan oleh Departemen Keuangan 
dengan sejumlah syarat. Hal ini merupakan 
pretasi besar bagi PDAM yang bersangkutan 
karena berhasil memperbaiki pembukuannya 
dan memungkinkan PDAM tersebut untuk 
mencari sumber pembiayaan baru pada 
tahun-tahun mendatang. Selain 
restrukturisasi utang, rencana pembiayaan 
bagi empat proyek juga telah rampung tahun 
ini di Kota Surakarta, Kabupaten Gresik, dan 
Kota Malang. Hal ini akan membantu PDAM 
memperoleh pendanaan berupa gabungan 
antara hibah dan pinjaman komersial. ESP 
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financing from provincial and national 
government agencies for expansion 
of sewerage systems in Medan 
(construction ongoing), Manado 
(under design) and Ambon (under 
design). 

• Leveraging NGO and private-
sector buy-in. ESP has leveraged 
significant NGO and private sector 
support for expanding and sustaining 
the program’s work. PBNU 
(Nahdlatul Ulama) worked with ESP 
to develop a pesantren-led Field 
School approach for water resource 
conservation and land rehabilitation. 
Pilot activities are being completed 
near the Gunung Halimun Salak 
National Park in West Java. 
Electricity producer PT. Indonesia 
Power collaborated with ESP on the 
implementation of a Field School 
Training of Trainers (TOT), and then 
facilitated Field Schools, Field Days 
and follow-up activities in sub-
catchments in West Java that provide 
water for their hydroelectric plants. 
In Medan, local NGO JKM’s 
successful work on the Belawan’s 
water-for-the-poor initiative has led 
the local government to partner with 
them for scaling-up of activities.  
Finally, ESP continued to leverage 
support from commercial banks to 
finance small loans for household 
water connections, resulting in nearly 
10,000 connections through the end 
of the year.  

• Leveraging international 
support. Last year, ESP successfully 
leveraged financial and technical 
support from a number of 
international donors. The World 
Bank provided financial support to 
expand access of clean water for the 
poor in the Belawan community of 
North Sumatra. The Asian 
Development Bank supported an 
initiative by four PDAMs in Bandung 
area water resource management. A 
Dutch foundation is supporting a 
local technical school on applying an 
innovative Non-Revenue Water 

pun membantu pemerintah lokal untuk 
memperoleh pembiayaan berupa hibah dari 
lembaga pemerintah nasional maupun 
provinsi untuk memperluas sistem 
pengolahan air kotor di Medan (dalam 
konstruksi), Manado (dalam perancangan), 
dan Ambon (dalam perancangan). 

• Menggalang dukungan LSM dan sektor 
swasta. ESP telah menggalang dukungan 
penting dari LSM dan sektor swasta untuk 
memperluas dan mempertahankan hasil-hasil 
pekerjaan programnya. Pengurus Besar 
Nahdlatul Ulama (PBNU) bekerja sama 
dengan ESP untuk mengembangkan 
pendekatan Sekolah Lapangan berbasis 
pesantren untuk pelestarian sumber daya air 
dan rehabilitasi lahan. Aktivitas percontohan 
telah hampir selesai di sekitar wilayah Taman 
Nasional Gunung Halimun Salak di Jawa 
Barat. Perusahaan pembangkit listrik PT. 
Indonesia Power bekerja sama dengan ESP 
dalam pelaksanaan Pelatihan untuk Pelatih 
(TOT) bagi Sekolah Lapangan, dan 
selanjutnya memfasilitasi Sekolah Lapangan, 
Hari Kunjungan Lapangan, dan berbagai 
kegiatan tindak lanjut di sub daerah 
tangkapan air di Jawa Barat yang 
menyediakan air bagi pembangkit listriknya. 
Di Medan, keberhasilan sebuah LSM lokal, 
JKM (Jaringan Kesejahteraan/ Kesehatan 
Masyarakat), dalam inisiatif air bagi kaum 
miskin Belawan, telah menarik perhatian 
pemerintah setempat untuk bermitra dengan 
mereka dan meluaskan skala kegiatan 
tersebut. Terakhir, ESP juga terus 
menggalang dukungan dari bank komersial 
untuk membiayai pinjaman kecil bagi 
sambungan air rumah tangga dengan hasil 
hampir 10.000 sambungan baru hingga 
akhir tahun. 

• Menggalang dukungan internasional. 
Tahun lalu, ESP berhasil menggalang bantuan 
dana dan bantuan teknis dari sejumlah donor 
internasional. Bank Dunia memberikan 
bantuan dana untuk memperluas akses 
terhadap air bersih bagi warga miskin di 
Belawan, Sumatera Utara. Bank 
Pembangunan Asia membantu sebuah 
inisiatif oleh empat PDAM di wilayah 
Bandung untuk mengelola sumber daya air. 
Sebuah yayasan Belanda membantu sebuah 
sekolah teknik lokal untuk menerapkan 
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reduction approach with PDAMs 
Magelang, Ambon and Jayapura as 
well as PDAM Energy Efficiency 
reduction with 3 PDAMs in East-Java. 
Another Dutch program is 
supporting an ESP-initiated 
Community Water Supply program 
in Sukabumi district. ESP strong 
relation with the Regional 
USAID/Eco-Asia program resulted in 
this year in a grant to a local NGO in 
Medan to continue the second phase 
of the water-for-poor program as 
well as three twinning programs 
between Indonesian Local 
governments/ PDAMs and companies 
from Malaysia and Philippines. ESP 
continues to collaborate with the 
World Bank and all local partners for 
the start of the first Output Based 
Aid (OBA) program in Surabaya. Of 
greatest significance this year is 
Dutch funding through USAID 
enabling ESP to expand activities to 
Ambon, Manado and Jayapura 
through the Eastern Indonesia 
Expansion. 

 
This section briefly highlights the main 
achievements of ESP during PY 5. Sections 2, 
3 and 4 of this report contain a more detailed 
description of these and other 
accomplishments. 
 

REGIONAL HIGHLIGHTS 
North Sumatra 

This final full year of ESP implementation 
witnessed not only the consolidation and 
scaling- up of innovative programs, but also 
the leveraging of the resources and 
institutional support frameworks requisite for 
sustaining the legacy of ESP. For example, 
over the last year the trademark Water for 
the Poor program not only opened clean 
water taps for 3,500 households in Belawan, 
but it also secured funding to reach an 
additional 37,000 families. The 26 CBOs 
running systems in Belawan have been 
strengthened through further training, 
including Health and Hygiene programs 
reaching every household.   

pendekatan inovatif dalam mengurangi Air 
Tak Tertagih bersama PDAM di Magelang, 
Ambon, dan Jayapura, dan juga memperbaiki 
Efisien Energi PDAM bersama 3 PDAM di 
Jawa Timur. Program Belanda yang lain 
membantu program Pasokan Air Masyarakat 
yang diprakarsai ESP di Kabupaten 
Sukabumi. Tahun ini, hubungan yang kuat 
antara ESP dan program USAID regional/Eco-
Asia telah menghasilkan hibah bagi sebuah 
LSM lokal di Medan untuk melanjutkan 
tahap kedua program air bagi warga miskin 
dan juga tiga program serupa antara 
pemerintah lokal di Indonesia/ PDAM dan 
perusahaan dari Malaysia dan Filipina. ESP 
terus bekerja sama dengan Bank Dunia dan 
semua mitra lokal untuk memulai program 
Bantuan Berbasis Keluaran (Output Based 
Aid - OBA) yang pertama di Surabaya. Hal 
terpenting tahun ini adalah pendanaan dari 
Belanda melalui USAID yang memungkinkan 
ESP untuk memperluas aktivitasnya ke 
Ambon, Manado, dan Jayapura melalui 
Perluasan Indonesia Timur. 

 
 
Bagian ini menyoroti secara singkat berbagai 
pencapaian ESP selama PT 5. Bagian 2, 3, dan 4 
dari laporan ini berisi penjelasan yang lebih rinci 
mengenai pencapaian berikut ini dan juga 
pencapaian lainnya. 
 

SOROTAN WILAYAH 
Sumatera Utara 

Tahun ini adalah tahun terakhir implementasi 
program ESP dapat dilaksanakan setahun penuh 
dan yang dilakukan tahun ini adalah konsolidasi 
dan perluasan skala sejumlah program inovatif, 
serta penggalangan sumber daya dan kerangka 
kerja dukungan institusi agar warisan ESP dapat 
dilanjutkan. Sebagai contoh, selama setahun 
terakhir, program penting Water for the Poor tak 
hanya berhasil menyalurkan air bersih bagi 3.500 
rumah tangga di Belawan, namun juga berhasil 
memperoleh pendanaan untuk menjangkau 
37.000 keluarga lainnya. 26 organisasi 
kemasyarakatan yang menjalankan berbagai 
sistem di Belawan juga telah diperkuat melalui 
pelatihan lebih lanjut, termasuk program 
Kesehatan dan Kebersihan yang menjangkau 
setiap rumah tangga. 
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Significant achievements over the past year 
with emphasis on the recent quarter include: 

• The ESP-facilitated Medan 
Strategic Sanitation Plan was 
approved for funding totaling IDR 
225 billion from national, provincial, 
and ADB coffers.  The City Sanitation 
Working Group’s chairman has been 
appointed as the Head of Medan’s 
Planning Agency, Bappeda, insuring 
the sustainability of this effort. 

• A Public-Private Partnership for 
Clean Water Provision with Aqua-
Danone and the Village 
Government of Doulu, Karo 
District was created and launched. 
Construction will soon be completed 
on a spring-based clean water system 
for 275 families in this highland village 
in the Deli River watershed. 

• Debt Restructuring Plans for 
PDAMs in Sibolga and Tebing 
Tinggi were completed and 
approved by the Ministry of 
Finance.  Restructuring totaled IDR 
2.9 billion, while write-offs of non-
principle arrears totaled over IDR 7.5 
billion.  ESP also facilitated the 
leveraging of IDR 15 billion of central 
and city funds for expanded water 
system coverage in Sibolga. 

• Phase II of the Water for the Poor 
program expansion, targeted to 
reach an additional 37,000 
families, garnered hard funding 
commitments from central, 
provincial, and city government for a 
5 year program, with technical 
support from USAID funded Eco-
Asia.    

• Newly Developed ‘Water Resource 
Conservation Field Schools were 
implemented in 4 upstream villages in 
collaboration with the FORMASI 
community watershed forum, PDAM 
Tirtanadi, and BPDAS. These 
programs combine forest 
conservation and spring protection 
with environmental engineering 
(infiltration wells). 

Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 

• Rencana Sanitasi Strategis Medan 
yang difasilitasi ESP telah disetujui 
dengan pembiayaan senilai Rp 225 
milyar dari pemerintah pusat, provinsi, 
dan Bank Pembangunan Asia. Ketua 
Kelompok Kerja Sanitasi Kota telah 
ditunjuk menjadi kepala Bappeda Medan 
sehingga dapat memastikan keberlanjutan 
upaya ini. 

• Kemitraan Publik-Swasta untuk 
Penyediaan Air Bersih dengan Aqua-
Danone dan Pemerintah Desa 
Doulu, Kabupaten Karo telah 
dibentuk dan diresmikan. Konstruksi 
sistem air bersih berbasis mata air akan 
segera rampung dan dapat menyediakan 
air bersih bagi 275 keluarga di desa 
dataran tinggi pada daerah aliran Sungai 
Deli. 

• Rencana Restrukturisasi Utang bagi 
PDAM di Sibolga dan Tebing Tinggi 
telah rampung dan disetujui oleh 
Departemen Keuangan. Restrukturisasi 
dengan nilai total Rp 2,9 milyar, sedangkan 
penghapusan hutang non-pokok senilai 
total Rp 7,5 milyar. ESP juga memfasilitasi 
penggalangan dana dari kota dan dari 
pusat senilai Rp 15 milyar untuk perluasan 
jangkauan sistem air di Sibolga. 

• Perluasan program Water for the 
Poor  Tahap II ditargetkan mampu 
menjangkau 37.000 keluarga yang 
lain dan telah memperoleh komitmen 
pendanaan yang kuat dari pemerintah 
pusat, provinsi, dan kota untuk program 5 
tahun, dengan bantuan teknis dari Eco-Asia 
yang didanai USAID. 

• Sekolah Lapangan untuk Pelestarian 
Sumber Daya Air yang baru 
dikembangkan telah dilaksanakan di 4 
desa di kawasan hulu dalam kerja sama 
dengan Formasi (Forum Masyarakat 
Sibolangit), PDAM Tirtanadi, dan BPDAS 
(Balai Pengelolaan Daerah Aliran Sungai). 
Berbagai program ini menggabungkan 
pelestarian hutan dan perlindungan mata 
air dengan teknik rekayasa lingkungan 
(sumur infiltrasi). 
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Jakarta 

This year, ESP Jakarta put significant emphasis 
on capacity building, establishing strong inter-
community and inter-school forums, as well 
as networking with other organizations to 
leverage commitment and support. Two new 
initiatives conducted this year include: (1) 
establishing two Community-Based Sanitation 
(CBS) systems in two communities and one 
Community-Based Solid Waste Management 
(CBSWM) system in one community under a 
subcontract agreement with Mercy Corps, 
and (2) a new collaboration with PD PAL Jaya 
for establishing a regular de-sludging system in 
two pilot areas in Penjaringan. 
 
 

 

Jakarta 

Tahun ini, ESP Jakarta lebih menekankan pada 
kegiatan membangun kapasitas, mendirikan forum 
antar komunitas dan antar sekolah yang kuat, dan 
juga membangun jaringan dengan organisasi lain 
untuk menggalang komitmen dan dukungan. Dua 
inisiatif baru yang dilaksanakan tahun ini mencakup: 
(1) pembuatan dua sistem Sanitasi Berbasis 
Masyarakat (Community-Based Sanitation - CBS) 
pada dua komunitas dan satu sistem Pengelolaan 
Limbah Padat Berbasis Masyarakat (Community-
Based Solid Waste Management - CBSWM) pada 
satu komunitas di bawah perjanjian dengan Mercy 
Corps, dan (2) sebuah kerja sama baru dengan PD 
PAL Jaya untuk membuat sistem pengurasan 
(desludging) berkala pada dua lokasi percontohan di 
Penjaringan. 
 
 

ESP Accomplishments in North Sumatra 
Contributing to USAID’s FY08 
Operation Plan: 
• 6 local policies related to land tenure and 

community access rights were developed; 
• 395 hectares of degraded land were 

rehabilitated; 
• 33,682 hectares of high conservation value 

forest under improved local management; 
• 1,576 people were trained in natural 

resources and biodiversity conservation and 
194 people were trained through ESP Field 
Schools; 

• 15,763 households now have increased 
access to clean water; 

• 2,050 of beneficiaries of 5 community based 
solid waste management systems developed; 

• 1,475 beneficiaries of 3 small scale sanitation 
systems developed; 

• 4,772 people trained in effective hand 
washing with soap; 

• 1 micro-credit program signed by PDAM and 
local banks and 328 households get new 
access to clean water; 

• $2,021,362.23 of resources leveraged to 
expand impact of ESP work. 

Pencapaian ESP di Sumatera Utara yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 6 kebijakan lokal terkait hak guna tanah dan 

hak akses masyarakat telah dikembangkan; 
• 395 hektar lahan kritis telah direhabilitasi; 
• 33.682 hektar hutan bernilai konservasi tinggi 

telah mendapat pengelolaan lokal yang lebih 
baik; 

• 1.576 orang telah menerima pelatihan 
mengenai pelestarian sumber daya alam dan 
keanekaragaman hayati dan 194 orang telah 
menerima pelatihan dari Sekolah Lapangan 
ESP; 

• 15.763 rumah tangga telah memperoleh 
akses air bersih yang lebih baik; 

• 2.050 orang telah menerima manfaat dari 
pembangunan 5 sistem pengelolaan limbah 
padat berbasis masyarakat; 

• 1.475 orang telah menerima manfaat dari 
pembangunan 3 sistem sanitasi skala kecil; 

• 4.772 orang telah menerima pelatihan 
mengenai cara efektif mencuci tangan dengan 
sabun; 

• 1 program kredit mikro telah ditandatangani 
oleh PDAM dan bank lokal, dan 328 rumah 
tangga telah mendapatkan sambungan baru 
untuk air bersih; 

• Sumber daya senilai 2.021.362,23 dolar 
Amerika telah dialokasikan untuk memperluas 
dampak hasil kerja ESP. 
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Significant achievements over the past year 
with emphasis on the recent quarter include: 

• USAID partners conducted 3 
collaborative activities to 
commemorate Global Hand Washing with 
Soap Day at CGH schools in MI Al Falah 
and SDN Petojo Utara 013. Partners 
included USAID’s Opportunities for 
Vulnerable Children (OVC), Helen Keller 
International (HKI) and USAID’s Safe 
Water System (SWS). Emphasis was on 
the improvement of water supply and 
sanitation facilities, whereby SWS 
supported the installation of a drinking 
water treatment system with Air RahMat, 
and for Indowater’s Community Led 
Total Sanitation or STBM seminar and 
exhibition with SWS. 

• More than 400 people participated in 
ESP trainings and campaigns on Health 
and Hygiene, solid waste, mini-PHAST 
and cross-visits to other ESP regions. 

• A total of 98 houses or 139 families are 
connected to clean water through 3 
master meter systems in Jembatan Besi 
and Penjaringan(carried over from the 
previous year). 

• 3 CBSWM systems were established in 
Jembatan Besi, Penjaringan and Petojo 
Utara and additionally 6 new school-based 
solid waste management systems in 6 
CGH schools, benefiting a total of 2,845 
people or 569 households (carried over 
from the previous year). 

• Four new collaborations were initiated 
in this year, including supporting PD PAL 
Jaya for pilot project regular desludging 
system in Penjaringan and Pluit, North 
Jakarta, conducting a program on Duta Air 
dan Sanitasi (Water and Sanitation 
Student Ambassador) with Forkami, 
LP3ES, AETRA, and Johnson and Johnson, 
establishing a plastic waste dropping 
system and marketing with Yayasan 
Perisai, and establishing CBS systems with 
Mercy Corps. 

• Through CGH school program, ESP 
Jakarta leveraged a total of IDR 364 
million from schools, from the Ministry 
of Environment through Yayasan Kirai 
Indonesia for donating 320 plants for 

Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 

• Para mitra USAID telah melaksanakan 3 
aktivitas kerja sama untuk memperingati Hari 
Mencuci Tangan dengan Sabun Sedunia di 
sekolah-sekolah Bersih Hijau Sehat (Clean, Green 
and Hygiene - CGH), yaitu MI Al-Falah dan SDN 
Petojo Utara 013. Mitra-mitra tersebut termasuk 
Opportunities for Vulnerable Children (OVC) di 
bawah USAID, Helen Keller International (HKI) 
dan Safe Water System (SWS) juga di bawah 
USAID. Hal yang menjadi perhatian adalah 
perbaikan pasokan air dan fasilitas sanitasi, yang 
dibantu oleh SWS melalui pemasangan sistem 
pengolahan air minum dengan Air RahMat, serta 
seminar dan eksibisi STBM (Sanitasi Total Berbasis
Masyarakat) oleh SWS dalam kegiatan Indowater.

• Lebih dari 400 orang ikut serta dalam 
pelatihan dan kampanye ESP mengenai 
Kesehatan dan Kebersihan, limbah padat, mini-
PHAST dan kunjungan silang ke wilayah ESP 
lainnya. 

• Total 98 rumah atau 139 keluarga telah 
tersambung dengan air bersih melalui 3 
sistem meter komunal di Jembatan Besi dan 
Penjaringan(lanjutan program dari tahun lalu). 

• 3 sistem CBSWM telah dibuat di Jembatan 
Besi, Penjaringan dan Petojo Utara. Selain itu, 6 
sistem pengelolaan limbah padat berbasis sekolah 
juga telah dibuat di 6 sekolah Bersih Hijau Sehat 
(Clean, Green and Hygiene - CGH), sehingga 
membawa manfaat bagi 2.845 orang atau 569 
rumah tangga (lanjutan program dari tahun lalu). 

• Empat kerja sama baru telah dimulai tahun
ini, termasuk bantuan kepada PD PAL Jaya untuk 
proyek percontohan sistem pengurasan 
(desludging) berkala di Penjaringan dan Pluit, 
Jakarta Utara, program Duta Air dan Sanitasi 
bersama Forkami, LP3ES, AETRA, dan Johnson and
Johnson, pembuatan sistem penerimaan limbah 
plastik dan pemasarannya bersama Yayasan 
Perisai, serta pembuatan sistem CBS bersama 
Mercy Corps. 
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• Melalui program sekolah CGH, ESP Jakarta
telah menggalang dana sejumlah Rp 364 
juta dari sekolah dan dari Departemen 
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bagi sekolah, dan dari sektor swasta PT Aetra dan 
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schools and from private sectors PT 
Aetra and Johnson and Johnson for Duta 
Air and Sanitation Program.  

 

Sanitasi. 

 

  

West Java 

Strong and dedicated community forums will 
be ESP West Java’s legacy as the program 
comes to an end in November 2009. Over 
the course of the project, the forums have 
leveraged support from various stakeholders, 
including local government, PDAM, and the 
private sector. As a result, environmental 
conditions of watersheds have drastically 
improved with the planting of more trees, 
better management of land use, protection of 
raw water sources, and improved living 
conditions through the Clean, Green and 
Hygiene (CGH) approach. Watershed 
management Action Plans and toolkit 
development, local policies, training modules, 
a water quality monitoring handbook, and 
trained and experienced community groups 
are all in place, supporting the effort to roll-
out ESP programming throughout West Java. 
In addition, all small grants programs in West 
Java have been completed. 
 
Significant achievements over the past year 
with emphasis on the recent quarter include: 
 
• A local NGO is working alongside 

communities in the sub-watersheds of 
Cikapundung and Cikundul-Cilaku to 

Jawa Barat 

Forum masyarakat yang kuat dan berdedikasi akan 
menjadi warisan ESP Jawa Barat setelah berakhirnya 
program pada bulan November 2009. Selama 
berlangsungnya proyek, forum-forum tersebut telah 
menggalang dukungan dari sejumlah pemangku 
kepentingan, termasuk pemerintah lokal, PDAM, dan 
sektor swasta. Hasilnya, kondisi lingkungan di sejumlah
daerah aliran sungai telah sangat membaik dengan 
penanaman pohon yang semakin banyak, pengelolaan 
pemakaian lahan yang lebih baik, perlindungan sumbe
air baku, dan perbaikan kondisi hidup melalui 
pendekatan Bersih Hijau Sehat (Clean, Green and 
Hygiene - CGH). Rencana Aksi pengelolaan daerah 
aliran sungai dan pengembangan toolkit-nya, kebijakan
lokal, modul pelatihan, buku pegangan untuk 
pemantauan kualitas air, dan kelompok masyarakat 
yang terlatih dan berpengalaman, semuanya telah siap
untuk mendukung upaya menyebarkan program ESP 
ke seluruh Jawa Barat. Selain itu, semua program hibah
kecil di Jawa Barat telah diselesaikan. 
 
Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 
 
• Sebuah LSM lokal bekerja sama dengan 

masyarakat di sub DAS Cikapundung dan 
Cikundul-Cilaku untuk melakukan pemantauan 
kualitas air pada air permukaan di daerah 

ESP Accomplishments in DKI Jakarta 
Contributing to USAID’s FY08 
Operation Plan: 
• 602 people were trained in natural resources 

and biodiversity conservation and 55 people 
were trained through ESP Field Schools; 

• 2,210 beneficiaries of 7 small scale sanitation 
system developed; 

• 708 people trained in effective hand washing 
with soap; 

• 1 micro-credit program signed by PDAM and 
local banks; 

• $3,005,975.40 of resources leveraged to 
expand impact of ESP work. 

Pencapaian ESP di DKI Jakarta yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 602 orang telah menerima pelatihan mengenai 

pelestarian sumber daya alam dan 
keanekaragaman hayati dan 55 orang telah 
menerima pelatihan dari Sekolah Lapangan ESP; 

• 2.210 orang telah menerima manfaat dari 
pembangunan 7 sistem sanitasi skala kecil; 

• 708 orang telah menerima pelatihan mengenai 
cara efektif mencuci tangan dengan sabun; 

• 1 program kredit mikro telah ditandatangani 
oleh PDAM dan bank lokal; 

• Sumber daya senilai 3.005.975,40 dolar 
Amerika telah dialokasikan untuk memperluas 
dampak hasil kerja ESP. 
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conduct water quality monitoring of 
surface water in the watershed. A water 
quality monitoring handbook is in 
production and will be distributed in the 
following Quarter.  

• Facilitated by ESP, 5 watershed 
management forums are actively 
implementing conservation 
activities in the sub-watersheds of 
Cikundul and Cilaku. This includes 
COMPASS, ABDI LINGKUNG, 
FORESTA, JAMPEDAS, and FDSCC, as 
well as local communities. Through the 
Participatory Land and Forest 
Rehabilitation Program in Sukaresmi 
Sub-District, COMPASS is working to 
facilitate the establishment of an MOU 
between farmers and landowners that is 
effective for 5 years (2008-2012) with 
clear definitions on land tenure, land 
use, and conservation. 

• Non-PDAM water distribution 
systems have been introduced to 
communities to improve access to clean 
water while the CGH approach is being 
widely used in elementary schools, now 
equipped with a curriculum and syllabus 
for teachers. 

• A Payment for Environmental 
Services (PES) program was 
initiated by PORTAB on behalf of the
community of the upstream watershed 
area of Cikapundung and PT. Thames 
PAM Jaya ( AERTRA AIR JAKARTA). 
This aims at the conservation of the 
upstream area to protect water quality 
and quantity for downstream water 
users. This PES program was initiated by 
ESP and LP3ES. 

 

aliran sungai tersebut. Buku pegangan untuk 
pemantauan kualitas air sedang dibuat dan 
akan didistribusikan pada triwulan berikutnya. 

• Dengan difasilitasi oleh ESP, 5 forum 
pengelolaan daerah aliran sungai sedang 
melaksanakan aktivitas pelestarian di sub 
DAS Cikundul dan Cilaku. Turut serta dalam 
kegiatan ini adalah COMPASS, ABDI 
LINGKUNG, FORESTA, JAMPEDAS, dan FDSCC, 
serta masyarakat lokal. Melalui Program 
Rehabilitasi Hutan dan Lahan Partisipatif di 
Kecamatan Sukaresmi, COMPASS berusaha 
memfasilitasi dibuatnya MoU antara petani dan 
pemilik lahan yang akan berlaku efektif selama 
5 tahun (2008-2012) dengan definisi yang jelas 
mengenai kepemilikan tanah, pemakaian tanah, 
dan pelestarian. 

• Sistem distribusi air non-PDAM telah 
diperkenalkan ke berbagai komunitas untuk 
memperbaiki akses terhadap air bersih, 
sedangkan pendekatan CGH telah banyak 
digunakan di sekolah dasar dan kini dilengkapi 
dengan kurikulum dan silabus untuk guru. 

• Program Imbal Jasa Lingkungan 
(Payment for Environmental Services - 
PES) telah dimulai oleh PORTAB atas 
nama seluruh masyarakat di wilayah hulu 
daerah aliran sungai Cikapundung dan 
PT. Thames PAM Jaya (AERTRA AIR JAKARTA). 
Tujuannya adalah untuk melestarikan wilayah 
hulu demi melindungi jumlah dan mutu air bagi 
pemakai air di hilir. Program PES ini diprakarsai 
oleh ESP dan LP3ES. 
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Central Java 

The relationships established between ESP 
and the Government of Yogyakarta City and 
Magelang District were demonstrated by 
various collaborative activities. ESP’s 
integrated programs emphasized community 
empowerment, building a strong community-
based program foundation.  
 
Significant achievements over the past year 
with emphasis on the recent quarter include: 
 

• A thoroughly planned Sanitation 
Management System in 
Yogyakarta City. ESP is helped 
facilitate the preparation of 
Yogyakarta city sanitation 
management plan, resulting in an 
Action Plan supported by Local 

 

Jawa Tengah 

Hubungan yang telah terbangun antara ESP dan 
Pemerintah Kota Yogyakarta serta Kabupaten 
Magelang tampak dari berbagai aktivitas kerja 
sama. Program terintegrasi ESP menekankan 
pada pemberdayaan masyarakat untuk 
membangun dasar yang kuat bagi program 
berbasis masyarakat. 
 
Pencapaian penting selama setahun terakhir 
dengan penekanan pada kuartal terakhir antara 
lain: 
 
• Sistem Pengelolaan Sanitasi Kota 

Yogyakarta yang telah direncanakan 
dengan matang. ESP mendapat bantuan 
dalam memfasilitasi persiapan rencana 
pengelolaan sanitasi Kota Yogyakarta, 
dengan hasil berupa Rencana Aksi yang 

ESP Accomplishments in West Java 
Contributing to USAID’s FY08 
Operation Plan: 
• 1 local policies related to land tenure and 

community access rights were developed; 
• 2,759.5hectares of degraded land were 

rehabilitated; 
• 82,537.5 hectares of high conservation value 

forest under improved local management; 
• 814 people were trained in natural resources 

and biodiversity conservation and 206 people 
were trained through ESP Field Schools; 

• 5,345 households now have increased access 
to clean water; 

• 4,450 of beneficiaries of 10 community 
based solid waste management systems 
developed; 

• 1,400 beneficiaries of 3 small scale sanitation 
systems developed; 

• 5,917 people trained in effective hand 
washing with soap; 

• 1 micro-credit program signed by PDAM and 
local banks and 1,803 households get new 
access to clean water; 

• $15,050 of resources leveraged to expand 
impact of ESP work. 

Pencapaian ESP di Jawa Barat yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 1 kebijakan lokal terkait hak guna tanah dan 

hak akses masyarakat telah dikembangkan; 
• 2.759,5 hektar lahan kritis telah direhabilitasi; 
• 82.537,5 hektar hutan bernilai konservasi tinggi 

telah mendapat pengelolaan lokal yang lebih 
baik; 

• 814 orang telah menerima pelatihan mengenai 
pelestarian sumber daya alam dan 
keanekaragaman hayati dan 206 orang telah 
menerima pelatihan dari Sekolah Lapangan 
ESP; 

• 5.345 rumah tangga telah memperoleh akses 
air bersih yang lebih baik; 

• 4.450 orang telah menerima manfaat dari 
pembangunan 10 sistem pengelolaan limbah 
padat berbasis masyarakat; 

• 1.400 orang telah menerima manfaat dari 
pembangunan 3 sistem sanitasi skala kecil; 

• 5.917 orang telah menerima pelatihan 
mengenai cara efektif mencuci tangan dengan 
sabun; 

• 1 program kredit mikro telah ditandatangani 
oleh PDAM dan bank lokal, dan 1.803 rumah 
tangga telah mendapatkan sambungan baru 
untuk air bersih; 

• Sumber daya senilai 15.050 dolar Amerika 
telah dialokasikan untuk memperluas dampak 
hasil kerja ESP. 
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Regulation No 6 and 7 on the 
Domestic Waste Management.  

• An improved Water Conservation 
Program in Magelang District has 
developed integrated and sustainable 
water conservation activities in 52 
villages located within the water 
conservation zone. Efforts include 
improved water catchments areas and 
spring water conservation. 

• ESP supported the implementation 
of National Programs at the field 
level including improved community 
capacity and increased role of various 
community forums, Conservation 
Village Models, Micro Watershed and 
Upstream Watershed Models. These 
efforts are an asset to the sustainable 
management of national programs and 
are appreciated by the Department of 
Forestry and Agriculture.  

• ESP Village Facilitators significantly 
contributed to village 
developments. Possessing skills in 
public communication, community 
mobilization and action planning and 
implementation, the Village 
Facilitators have gained trust from 
village governments. They were 
subsequently assigned wider roles and 
tasks as facilitators for various 
community empowerment programs, 
such as the PNPM Mandiri. 

• During this year, a total of 2,563 
families were able to access clean 
water through ESP programming, 
2,513 households of which were 
through new PDAM connections and 
an additional 50 households through 
community-based water supply. 
During this year a total of 863 
households accessed improved 
sanitation facilities through 
community-based solid waste 
management and small scale sanitation 
systems. 

 

ditunjang oleh Peraturan Daerah No. 6 dan 
7 mengenai Pengelolaan Limbah Domestik. 

• Program Konservasi Air yang lebih baik 
di Kabupaten Magelang telah 
mendorong pengembangan aktivitas 
konservasi air yang terpadu dan 
berkelanjutan di 52 desa yang berada dalam 
zona konservasi air. Upaya yang dilakukan 
termasuk perbaikan area tangkapan air dan 
konservasi mata air. 

• ESP telah membantu pelaksanaan 
Program Nasional di tingkat lapangan, 
termasuk peningkatan kapasitas 
masyarakat dan peningkatan peran berbagai 
forum masyarakat, Model Desa Konservasi, 
serta Model DAS Mikro dan DAS Hulu. 
Upaya-upaya tersebut adalah aset bagi 
pengelolaan program nasional yang 
berkelanjutan sehingga mendapat apresiasi 
dari Departemen Kehutanan dan 
Departemen Pertanian. 

• Fasilitator Desa ESP memberikan 
kontribusi penting bagi pengembangan 
desa. Para Fasilitator Desa yang memiliki 
keahlian di bidang komunikasi massa, 
mobilisasi masyarakat, dan pembuatan 
rencana aksi serta pelaksanaannya, telah 
memperoleh kepercayaan dari pemerintah 
desa. Mereka selanjutnya mendapat 
peranan dan tugas yang lebih besar sebagai 
fasilitator berbagai program pemberdayaan 
masyarakat, seperti misalnya PNPM 
Mandiri. 

• Selama tahun ini, total 2.563 keluarga 
telah mendapat akses air bersih melalui 
program ESP, di mana 2.513 rumah tangga 
mendapatkan sambungan PDAM baru dan 
50 rumah tangga yang lain memperoleh air 
bersih melalui pasokan air berbasis 
masyarakat. Selama tahun ini, total 863 
rumah tangga telah dapat menggunakan 
fasilitas sanitasi yang lebih baik melalui 
pengelolaan limbah padat berbasis 
masyarakat dan sistem sanitasi skala kecil. 
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East Java 

ESP East Java evolved over the four quarters, 
strengthening the relationships of multi-level 
stakeholders, deepening stakeholder 
integration and interaction, while also 
strengthening outreach activities to 
communicate ESP programming to an even 
broader audience. In the last quarter, ESP East 
Java increased integration of stakeholders. For 
instance, during the filming of “Komunitas 
Impian” TV program, stakeholders from 
various backgrounds worked together, from 
the local farmer in Pasuran village to the 
Bupati of Malang, resulting in improved shared 
awareness and ownership of watershed 
conservation.  
 

Jawa Timur 

ESP Jawa Timur telah berevolusi selama 4 triwulan 
terakhir, memperkuat hubungan dengan pemangku 
kepentingan di berbagai tingkat, memperdalam 
interaksi dan keterpaduan pemangku kepentingan, 
sambil memperkuat aktivitas penjangkauan untuk 
menyampaikan program ESP ke pemirsa yang lebih 
luas lagi. Pada triwulan terakhir, ESP Jawa Timur telah 
meningkatkan keterpaduan para pemangku 
kepentingan. Sebagai contoh, selama pengambilan 
gambar untuk program TV "Komunitas Impian", 
pemangku kepentingan dari berbagai latar belakang, 
mulai dari petani di pedesaan Pasuruan, sampai 
Bupati Malang, telah bekerja sama sehingga 
meningkatkan kesadaran bersama dan keikutsertaan 
dalam pelestarian daerah aliran sungai. 
 

ESP Accomplishments in Central 
Java/DIY Contributing to USAID’s FY08 
Operation Plan: 
• 1 local policies related to land tenure and 

community access rights were developed; 
• 2,757 hectares of degraded land were 

rehabilitated; 
• 2,097 hectares of high conservation value 

forest under improved local management; 
• 3,145 people were trained in natural 

resources and biodiversity conservation and 
423 people were trained through ESP Field 
Schools; 

• 2,563 households now have increased access 
to clean water; 

• 1,285 of beneficiaries of 10 community 
based solid waste management systems 
developed; 

• 3,030 beneficiaries of 17 small scale 
sanitation systems developed; 

• 5,276 people trained in effective hand 
washing with soap; 

• 1 PDAM (PDAM Kota Surakarta) is assisted 
to develop 2 financing plans; 

• 1 micro-credit program signed by PDAM and 
local banks and 37 households get new 
access to clean water; 

• $125,875 of resources leveraged to expand 
impact of ESP work. 

Pencapaian ESP di Jawa Tengah/ DIY 
yang Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 1 kebijakan lokal terkait hak guna tanah dan 

hak akses masyarakat telah dikembangkan; 
• 2.757 hektar lahan kritis telah direhabilitasi; 
• 2.097 hektar hutan bernilai konservasi tinggi 

telah mendapat pengelolaan lokal yang lebih 
baik; 

• 3.145 orang telah menerima pelatihan 
mengenai pelestarian sumber daya alam dan 
keanekaragaman hayati dan 423 orang telah 
menerima pelatihan dari Sekolah Lapangan 
ESP; 

• 2.563 rumah tangga telah memperoleh akses 
air bersih yang lebih baik; 

• 1.285 orang telah menerima manfaat dari 
pembangunan 10 sistem pengelolaan limbah 
padat berbasis masyarakat; 

• 3.030 orang telah menerima manfaat dari 
pembangunan 17 sistem sanitasi skala kecil; 

• 5.276 orang telah menerima pelatihan 
mengenai cara efektif mencuci tangan dengan 
sabun; 

• 1 PDAM (PDAM Kota Surakarta) telah dibantu 
untuk mengembangkan 2 rencana 
pembiayaan; 

• 1 program kredit mikro telah ditandatangani 
oleh PDAM dan bank lokal, dan 37 rumah 
tangga telah mendapatkan sambungan baru 
untuk air bersih; 

• Sumber daya senilai 125.875 dolar Amerika 
telah dialokasikan untuk memperluas dampak 
hasil kerja ESP. 
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Significant achievements over the past year 
with emphasis on the recent quarter include: 
 

• Multi-stakeholder collaboration 
including leveraged funding for 
rehabilitation taking place in all 
integrated sites with various partners, 
including continued collaboration with 
Director General PLA, MoA for land 
and forest rehabilitation. 

• Adoption and scaling-up of proper 
sanitation included completion of 
two sanitation plans in Kabupaten 
Malang and Surabaya. CBS hasbeen 
developed with various partners, such 
as Kabupaten Malang and PT. Jasa 
Tirta with a cost sharing scheme. 

• CGH concepts were adopted by 
Dinas Pendidikan Kota Batu and 
PWM East Java, integrating the 
concept into elementary school 
curriculum. Implementation of CGH 
concepts took place in 18 schools and 
18 communities across ESP’s 
integrated sites, including CBSWM 
practice. 

• A grant of USD 2.4 million was 
issued to the OBA program to 
increase PDAM connections for low-
income households in Surabaya. Over 
the past year, the 6 PDAMs have 
increased connections by almost 
23,000 units, compared to last year’s 
693,000 connections. 

• A number of local champions 
emerged throughout field sites, and 
were recognized by local media. 
Kadir, once featured in The Jakarta 
Post, became a well-known 
community leader due to his 
persistence to implement 3R 
practices. Sustainability can be 
achieved not only by leveraged 
resources from stakeholders, but also 
by creating opportunities for 
individuals to grow, voice concern, 
and motivate others to pursue 
positive changes. 

 

Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 
 
• Kerja sama dengan sejumlah pemangku 

kepentingan yang mencakup 
penggalangan dana bagi rehabilitasi yang 
sedang berlangsung di berbagai lokasi dengan 
beragam mitra, termasuk kerja sama 
berkelanjutan dengan Dirjen Pengelolaan Lahan 
dan Air dari Departemen Pertanian untuk 
merehabilitasi hutan dan lahan. 

• Pelaksanaan dan perluasan skala untuk 
sanitasi yang benar termasuk perampungan 
dua rencana sanitasi di Kabupaten Malang dan 
Surabaya. Sanitasi Berbasis Masyarakat 
(Community-Based Sanitation - CBS) telah 
dikembangkan bersama sejumlah mitra, seperti 
Kabupaten Malang dan PT. Jasa Tirta dengan 
skema pembiayaan bersama. 

• Konsep CGH telah diterapkan oleh Dinas 
Pendidikan Kota Batu dan Pengurus 
Wilayah Muhammadiyah Jawa Timur 
dengan memadukan konsep tersebut dalam 
kurikulum sekolah dasar. Pelaksanaan konsep 
CGH dilakukan di 18 sekolah dan 18 komunitas 
di seluruh lokasi terintegrasi ESP, dan mencakup 
pula praktik Pengelolaan Limbah Padat Berbasis 
Masyarakat (Community-Based Solid Waste 
Management - CBSWM). 

• Hibah senilai 2,4 juta dolar Amerika telah 
diberikan untuk program Bantuan 
Berbasis Keluaran (OBA) untuk 
meningkatkan jumlah sambungan PDAM ke 
rumah tangga berpenghasilan rendah di 
Surabaya. Selama setahun terakhir, 6 PDAM 
telah menambah jumlah sambungan baru sampai 
hampir 23.000 unit, dibandingkan dengan total 
693.000 sambungan tahun lalu. 

• Sejumlah pahlawan lokal bermunculan di 
lapangan dan diakui oleh media lokal. Kadir 
yang pernah ditampilkan di The Jakarta Post, 
menjadi pemuka masyarakat yang terkenal 
karena kegigihannya mengimplementasikan 
praktik-praktik 3R (reduce, reuse, recycle). 
Keberlanjutan dapat dicapai tak hanya melalui 
penggalangan sumber daya dari pemangku 
kepentingan, tetapi juga melalui penciptaan 
peluang agar individu dapat berkembang, 
menyuarakan pendapat, dan memotivasi yang 
lain untuk mengusahakan perubahan positif. 
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Aceh Papua Add-on (APA)  
Aceh 

During the past year, ESP Aceh provided 
technical support to the Governor and other 
government and non-government 
stakeholders in Aceh to realize the 
development vision of Aceh Green.  ESP was 
able to not only support the Governor’s 
initiative through the creation of 
environmentally sustainable livelihoods for ex-
combatants and policy development, but also 
to leverage long term sustainability for ESP’s 
programs.   
 
Significant achievements over the past year 
with emphasis on the recent quarter include: 
 
• Well over 2000 rural households have 

benefited from livelihoods trainings 

Aceh Papua Add-on (APA) 
Aceh 

Selama setahun terakhir, ESP Aceh memberikan 
bantuan teknis kepada gubernur, serta pemangku 
kepentingan pemerintah dan non-pemerintah lainnya di 
Aceh untuk mewujudkan visi pembangunan Aceh 
Green. ESP tak hanya berhasil membantu inisiatif 
gubernur melalui penciptaan mata pencaharian yang 
berkelanjutan bagi eks kombatan dan pengembangan 
kebijakan, namun juga berhasil menggalang dukungan 
bagi kelanjutan jangka panjang program-program ESP. 
 
Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 
 
• Lebih dari 2.000 rumah tangga pedesaan 

telah memetik manfaat dari pelatihan 
mata pencaharian yang berkaitan dengan 
kakao, pengembangan koperasi, pelatihan 

ESP Accomplishments in East Java 
Contributing to USAID’s FY08 
Operation Plan: 
• 2,534 hectares of degraded land were 

rehabilitated; 
• 78,144 hectares of high conservation value 

forest under improved local management; 
• 790 people were trained in natural 

resources and biodiversity conservation and 
100 people were trained through ESP Field 
Schools; 

• 22,875 households now have increased 
access to clean water; 

• 1,190 of beneficiaries of 4 community 
based solid waste management systems 
developed; 

• 1665 beneficiaries of 7 small scale 
sanitation system developed; 

• 8,051 people trained in effective hand 
washing with soap; 

• 3 PDAMs (PDAM Kota Malang, Kab. 
Sidoarjo and Kab. Gresik) are assisted to 
develop 4 financing plans; 

• 2 micro-credit programs signed by PDAM 
and local banks and 3,512 households get 
new access to clean water; 

• $2,632,948.10 of resources leveraged to 
expand impact of ESP work. 

Pencapaian ESP di Jawa Timur yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 2.534 hektar lahan kritis telah direhabilitasi; 
• 78.144 hektar hutan bernilai konservasi tinggi 

telah mendapat pengelolaan lokal yang lebih 
baik; 

• 790 orang telah menerima pelatihan mengenai 
pelestarian sumber daya alam dan 
keanekaragaman hayati dan 100 orang telah 
menerima pelatihan dari Sekolah Lapangan ESP; 

• 22.875 rumah tangga telah memperoleh akses 
air bersih yang lebih baik; 

• 1.190 orang telah menerima manfaat dari 
pembangunan 4 sistem pengelolaan limbah 
padat berbasis masyarakat; 

• 1.665 orang telah menerima manfaat dari 
pembangunan 7 sistem sanitasi skala kecil; 

• 8.051 orang telah menerima pelatihan mengenai 
cara efektif mencuci tangan pakai  sabun; 

• 3 PDAM (PDAM Kota Malang, PDAM 
Kabupaten Sidoarjo, dan PDAM 
Kabupaten Gresik) telah dibantu untuk 
mengembangkan 4 rencana pembiayaan; 

• 2 program kredit mikro telah ditandatangani oleh 
PDAM dan bank lokal, dan 3.512 rumah tangga 
telah mendapatkan sambungan baru untuk air 
bersih; 

• Sumber daya senilai 2.632.948,10 dolar Amerika 
telah dialokasikan untuk memperluas dampak 
hasil kerja ESP. 
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related to cocoa, cooperatives 
development, handicraft training, 
mushroom seedling production, bio-gas 
production, and composting.   

• Baseline data was collected from over 
1100 cocoa farmers to help determine 
the extent to which they benefited 
economically from their training.   

• Five district level policy statements 
highlighting the access and management 
rights for forums in and around their 
conservation areas were developed and 
provided to the District Head of Aceh 
Besar for his signature. One provincial 
level policy to establish an Aceh Green 
Commission that would leverage funding 
for Aceh Green was prepared and 
provided to the Governor for approval. 

• Additional forest protection by a newly 
organized forum, Forum Perlindungan 
Seulawah Agam (FORSELA) has set up a 
700 hectare conservation area. The 
district forestry department will fund 
cocoa smallholder development with ESP 
assistance.  

• ESP supported a number of workshops 
which socialized Aceh Green at the 
provincial level in an effort to leverage 
the funding from civil service department 
to support Aceh Green-like activities.  
The most important of these was the 
“Rapat Kerja SPKA dan Socialisasi Aceh 
Green Vision” in August in which the 
Governor strongly stated his desire to 
have Aceh Green as the guiding principle 
of their plans and budgets. 

• ESP awarded a grant worth nearly US 
$ 100,000 to CV Selaksa Windu in Kota 
Langsa to expand its small scale mill from 
2 tons/hour to 5 tons/hour and build an 
improved waste management system. 

kerajinan tangan, produksi bibit jamur, produksi 
biogas, dan pembuatan kompos. 

• Data awal (baseline data) telah 
dikumpulkan dari 1.100 petani kakao untuk 
membantu menentukan seberapa besar manfaat 
ekonomi yang telah diperoleh dari pelatihan 
mereka. 

• Lima buah pernyataan kebijakan tingkat 
kabupaten yang menyoroti hak akses dan hak 
pengelolaan bagi forum-forum di dalam dan di 
sekitar wilayah konservasi, telah dikembangkan 
dan diberikan kepada Bupati Aceh Besar untuk 
ditandatangani. Satu buah kebijakan tingkat 
provinsi untuk mendirikan Komisi Aceh Green yang 
akan menggalang pendanaan bagi Aceh Green 
telah disiapkan dan diberikan kepada gubernur 
untuk persetujuan. 

• Tambahan perlindungan bagi hutan melalui 
forum yang baru dibentuk, Forum 
Perlindungan Seulawah Agam (FORSELA) telah 
menentukan area pelestarian seluas 700 hektar. 
Dinas kehutanan kabupaten akan membiayai 
pengembangan petani plasma kakao dengan 
bantuan ESP. 

• ESP mendukung diadakannya sejumlah 
lokakarya untuk mensosialisasikan Aceh 
Green di tingkat provinsi dalam upaya 
menggalang pendanaan dari berbagai kementerian 
untuk menunjang aktivitas yang serupa Aceh 
Green. Lokakarya terpenting adalah "Rapat Kerja 
SPKA dan Sosialisasi Aceh Green Vision" pada 
bulan Agustus ketika gubernur menyatakan 
keinginan kuatnya untuk menjadikan Aceh Green 
sebagai prinsip yang mengarahkan rencana dan 
anggaran provinsi. 

• ESP memberikan hibah senilai hampir 
100.000 dolar Amerika kepada CV Selaksa 
Windu di Kota Langsa untuk meningkatkan 
pengilangan skala kecilnya dari 2 ton/jam menjadi 
5 ton/jam dan membangun sistem pengelolaan 
limbah yang lebih baik. 
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Papua 
Better informed about current local 
developments, ESP’s self-reliant (swakelola) 
approach to spatial planning has generated a 
greater sense of shared local ownership in the 
process. By project’s end in December 2009, 
a draft Spatial Plan will be ready for 
submission to the provincial parliament 
(DPRP). The Government of Papua Province 
now considers the Spatial Plan to be the 
fundamental reference point for development 
policy and decision-making for natural 
resource management in Papua.This work has 
been complemented by the development of 
an investment code for biofuel development 
in the province of Papua in ways which 
neither rival food production nor cause 
environmental harm and which recognize the 
traditional land use systems of the people of 
Papua.  

Significant achievements over the past year, 
with a focus on the recent Quarter, include:  
 
• GIS Center. Assistance was centered on 

developing the Bappeda spatial planning 

Papua 
Pendekatan swakelola ESP dalam perencanaan tata 
ruang telah menimbulkan rasa memiliki yang lebih 
kuat dalam prosesnya karena pengetahuan yang 
lebih baik mengenai perkembangan lokal terkini. 
Pada akhir proyek bulan Desember 2009, sebuah 
rancangan Rencana Tata Ruang akan siap untuk 
diserahkan ke DPR Provinsi. Gubernur Provinsi 
Papua kini memandang Rencana Tata Ruang 
tersebut sebagai titik acuan dasar untuk kebijakan 
pengembangan dan pengambilan keputusan bagi 
pengelolaan sumber daya alam di Papua. Upaya 
tersebut juga dilengkapi dengan dibuatnya aturan 
investasi untuk pengembangan bahan bakar nabati 
di Provinsi Papua yang tidak bersaing dengan 
produksi makanan dan tidak menimbulkan 
kerusakan lingkungan, serta mengakui sistem 
penggunaan lahan tradisional masyarakat Papua. 

Pencapaian penting selama setahun terakhir 
dengan penekanan pada kuartal terakhir antara 
lain: 
 
• GIS Center. Bantuan dipusatkan pada 

pengembangan divisi perencanaan tata ruang 
Bappeda dengan fasilitas GIS-nya 

ESP Accomplishments in Aceh 
Contributing to USAID’s FY08 
Operation Plan: 
• 2 local policies related to land tenure and 

community access rights were developed; 
• 940 hectares of degraded land were 

rehabilitated; 
• 17,807 hectares of high conservation value 

forest under improved local management; 
• 4,911 people were trained in natural 

resources and biodiversity conservation and 
689 people were trained through ESP Field 
Schools; 

• 12,416 households now have increased 
access to clean water; 

• 850 beneficiaries of 4 community-based solid 
waste management systems; 

• 100 beneficiaries of 1 small scale sanitation 
systems; 

• 380 people trained in effective hand washing 
with soap; 

• 1000 hectares of Hutan Seulawah Agam 
(protected area) in Krueng Aceh watershed is 
improved in conservation management 

Pencapaian ESP di Aceh yang Berkontribusi 
pada Rencana Operasi USAID 2008: 
• 2 kebijakan lokal terkait hak guna tanah dan hak 

akses masyarakat telah dikembangkan; 
• 940 hektar lahan kritis telah direhabilitasi; 
• 17.807 hektar hutan bernilai konservasi tinggi 

telah mendapat pengelolaan lokal yang lebih 
baik; 

• 4.911 orang telah menerima pelatihan mengenai 
pelestarian sumber daya alam dan 
keanekaragaman hayati dan 689 orang telah 
menerima pelatihan dari Sekolah Lapangan ESP; 

• 12.416 rumah tangga telah memperoleh akses 
air bersih yang lebih baik; 

• 850 orang telah menerima manfaat dari 
pembangunan 4 sistem pengelolaan limbah 
padat berbasis masyarakat; 

• 100 orang telah menerima manfaat dari 
pembangunan 1 sistem sanitasi skala kecil; 

• 380 orang telah menerima pelatihan mengenai 
cara efektif mencuci tangan dengan sabun; 

• 1.000 hektar hutan lindung di Seulawah Agam, 
yang merupakan daerah aliran sungai Krueng 
Aceh, telah ditingkatkan pengelolaan 
konservasinya. 
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division with its GIS facility (Laboratorium 
Sistem Informasi Tata Ruang, Lab Simtaru), 
which will serve as a centre of excellence 
for similar self-reliant approaches by 
Papua’s Districts as they bring their spatial 
plans in line with the provincial spatial 
plan. 

• Coordination among Local and 
National Stakeholders.  Bappeda’s 
swakelola approach to spatial planning has 
encouraged closer and more dynamic 
inter-institutional linkages among 
government and non-government 
agencies at Kabupaten/Kota, provincial 
and national levels, encouraging more 
participation and mutual access in GIS 
development. 

• Geo-location of Villages represents a 
major spatial planning innovation.  Village 
geolocation strengthens the rights of local 
Papuan communities as well as 
emphasizing their responsibilities and 
capabilities arising from their human 
assets (capital), social assets, and 
indigenous knowledge assets (kearifan 
tradisional) that support sustainable 
management of natural assets. 

• Major Outputs towards the draft 
Spatial Plan ready for submission to 
parliament, each produced in a 
participative, transparent and iterative 
manner have included the Introductory 
Report, Facts and Analysis Report, the 
foundation work for preparation of the 
first draft of the Spatial Plan. 

• Biofuel Investment Code.  Adopting a 
similar participative, iterative and 
transparent process, ESP assisted Bappeda 
to develop a framework for the legal 
drafting of an investment code for biofuel 
development. The code, based upon 
considerations of environmental, 
econoimic and social cost/benefit analysis, 
compliant with standards of the 
Roundtable on Sustainable Palm Oil, now 
invites investment that is non-food-rival 
and respects traditional land use. 

(Laboratorium Sistem Informasi Tata Ruang, 
Lab Simtaru), yang akan bertindak sebagai 
pusat informasi bagi berbagai Kabupaten di 
Papua untuk menjalankan pendekatan 
swakelola sambil menyesuaikan rencana tata 
ruang mereka dengan rencana tata ruang 
provinsi. 

• Koordinasi di antara Pemangku 
Kepentingan Lokal dan Nasional. 
Pendekatan swakelola Bappeda telah mendorong 
timbulnya keterkaitan antar-institusi yang lebih 
dekat dan dinamis di antara lembaga pemerintah 
dan non-pemerintah pada tingkat 
kabupaten/kota, provinsi, dan nasional, serta 
mendorong partisipasi dan akses yang seimbang 
dalam pengembangan GIS. 

• Lokasi Geo Desa-Desa merupakan inovasi 
besar dalam perencanaan tata ruang. Lokasi geo 
desa memperkuat hak-hak masyarakat lokal di 
Papua dan juga menekankan tanggung jawab 
serta kemampuan mereka, yang timbul dari aset 
manusia, aset sosial, dan aset kearifan tradisional 
mereka, untuk menunjang pengelolaan aset alam 
secara berkelanjutan. 

• Keluaran Penting bagi persiapan 
Rancangan Tata Ruang untuk diserahkan 
kepada DPR Provinsi, yang masing-masing 
dibuat secara partisipatif, transparan, dan 
berulang-ulang, termasuk Laporan Pendahuluan, 
Laporan Fakta dan Analisis, dan semua upaya 
yang menjadi dasar bagi persiapan rancangan 
pertama Rencana Tata Ruang. 

• Aturan Investasi Bahan Bakar Nabati. 
Dengan menggunakan proses partisipatif, 
transparan, dan berulang-ulang yang serupa, ESP 
membantu Bappeda untuk mengembangkan 
kerangka kerja bagi penyusunan rencana aturan 
investasi untuk pengembangan bahan bakar 
nabati. Aturan tersebut, yang didasarkan pada 
pertimbangan lingkungan, ekonomi, dan analisis 
biaya/ manfaat sosial, serta sesuai dengan 
standar Roundtable on Sustainable Palm Oil, kini 
mengundang investasi yang tidak bersaing 
dengan produksi makanan dan menghormati 
pemanfaatan lahan tradisional. 
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Eastern Indonesia  

This year, the Eastern Indonesia Extension 
made immense progress towards improving 
the urban poor’s access to basic water supply 
and environmental sanitation services (waste 
water disposal, solid waste management and 
drainage) in the three Eastern Indonesian 
cities of Manado, Ambon and Jayapura. All 
three ESP office were completely set up, 
including 11 local experts, 9 administrative 
staff and 12 field communicators. In 
collaboration with national and local 
government partners, PDAM (local water 
utilities), local universities, community 
members, and various NGOs and 
organizations including UNICEF, Mercy 
Coprs, CARE, and USAID’s SWS, the Eastern 
Indonesian technical team emphasized the 
two interrelated goals of PDAM Support and 
Sanitation Support, while also promoting 
National policy support, in particular 
development and integration of STBM pillars.  

 
Significant achievements over the past year, 
with a focus on the recent Quarter, include:  
 
• In all three cities, ESP continued 

organizing events (workshops, 
campaigns, exposure visits, etc) to 
promote Health & Hygiene and STBM 
to target schools and communities 
assisted by local NGOs and local Field 
Assistants. In implementing these 
programs, ESP is working closely with 
UNICEF, Mercy Corps and SWS in 
Ambon, and with UNICEF and CARE and 
SWS in Jayapura. 

Indonesia Timur 

Tahun ini, Perluasan Indonesia Timur telah 
menghasilkan kemajuan besar dalam memperbaiki 
akses warga kota miskin terhadap pasokan air dan 
layanan sanitasi lingkungan (pembuangan air limbah, 
pengelolaan limbah padat, serta drainase) di tiga 
kota Indonesia Timur, yaitu Manado, Ambon, dan 
Jayapura. Tiga kantor ESP telah siap, termasuk 11 
ahli lokal, 9 staf administratif, dan 12 komunikator 
lapangan. Dalam kerja samanya dengan mitra 
pemerintah lokal dan nasional, PDAM, universitas 
lokal, anggota masyarakat, serta berbagai LSM dan 
organisasi termasuk UNICEF, Mercy Corps, CARE, 
dan SWS dari USAID, tim teknis Indonesia Timur 
menekankan pada dua sasaran yang saling 
berkaitan, yaitu Dukungan Kepada PDAM dan 
Dukungan Sanitasi, yang selanjutnya ikut menunjang 
kebijakan nasional, terutama mengenai 
pengembangan dan integrasi pilar-pilar STBM 
(Sanitasi Total Berbasis Masyarakat). 

 
 
 
Pencapaian penting selama setahun terakhir dengan 
penekanan pada kuartal terakhir antara lain: 
 
• Di ketiga kota tersebut, ESP terus 

mengadakan kegiatan (lokakarya, 
kampanye, kunjungan pemaparan, dan 
lain lain) untuk mempromosikan 
Kesehatan & Kebersihan dan STBM ke 
sekolah dan komunitas yang menjadi sasaran, 
sambil dibantu oleh LSM lokal dan Asisten 
Lapangan lokal. Dalam pelaksanaan berbagai 
program tersebut, ESP bekerja sama erat dengan 
UNICEF, Mercy Corps, dan SWS di Ambon, serta 
dengan UNICEF, CARE, dan SWS di Jayapura. 

ESP Accomplishments in Papua 
Contributing to USAID’s FY08 
Operation Plan: 
• 639 people were trained in natural 

resources and biodiversity conservation; 
• One final draft of provincial regulation 

codifying investment code for biofuels and 
palm oil plantation investment activities in 
Papua province completed. 

Pencapaian ESP di Papua yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 639 orang telah menerima pelatihan 

mengenai pelestarian sumber daya alam dan 
keanekaragaman hayati; 

• Satu rancangan akhir peraturan provinsi 
mengenai aturan-aturan aktivitas investasi 
perkebunan minyak sawit dan bahan bakar 
nabati di Provinsi Papua, telah rampung. 
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• PDAMs Ambon and Jayapura arranged 
with Provincial PERPAMSI and Audit 
Agency to install appropriate, 
computerized billing and accounting 
systems, including training of PDAM staff, 
as well as continuing the Non-Revenue 
Water pilot programs and the raw water 
protection initiatives. Installation of 
chlorination dosing plants to disinfect 
water prior to distribution to PDAM 
consumers was completed. 

• ESP conducted assessment of 
bottlenecks hampering the rapid 
increase of Micro-Credit connections 
in Manado and discussed recommended 
improvements with PT Air Manado and 
BRI; ESP also introduced Micro-Credit 
opportunities for household connections 
in Ambon.  

• ESP facilitated the signing of a MoU 
between mayors of Kota and 
Kabupaten Jayapura to carry out a 
study on the joint management of PDAM 
Jayapura, rather than a split-up in two 
PDAMs. This will ensure improved 
service delivery throughout Jayapura. The 
detailed study has been initiated with full 
support of National Government.  

• In all three cities, ESP continued 
supporting Local Sanitation Working 
Groups (Pokja Sanitasi) to complete the 
digitized city maps, real demand surveys, 
urban drainage priorities and solid waste 
management assessments. These 
documents serve the foundation for the 
development of Citywide Sanitation 
Strategies and Sanitation Action Plans. 

• PDAM di Ambon dan Jayapura 
berkoordinasi dengan PERPAMSI Provinsi 
dan lembaga audit untuk memasang 
sistem akunting dan penagihan 
terkomputerisasi yang sesuai, termasuk 
pelatihan staf PDAM, sambil melanjutkan 
program percontohan Air Tak Tertagih dan 
inisiatif perlindungan air baku. Pemasangan 
peralatan penambah klorin (chlorination dosing 
plant) untuk disinfeksi air sebelum disalurkan 
kepada konsumen PDAM, juga telah rampung. 

• ESP mengadakan kajian mengenai 
hambatan terhadap peningkatan cepat 
sambungan yang dibiayai melalui kredit 
mikro di Manado dan membicarakan 
rekomendasi untuk perbaikan dengan PT Air 
Manado dan BRI; ESP juga memperkenalkan 
peluang kredit mikro bagi sambungan rumah 
tangga di Ambon. 

• ESP memfasilitasi penandatanganan 
MoU antara Walikota Kota Jayapura dan 
Bupati Kabupaten Jayapura untuk 
mengadakan studi mengenai pengelolaan 
bersama PDAM Jayapura, alih-alih memecahnya 
menjadi dua PDAM. Hal ini akan memastikan 
penyampaikan layanan yang lebih baik ke 
seluruh Jayapura. Studi mendetail telah mulai 
dilakukan dengan dukungan penuh dari 
Pemerintah Pusat. 

• Di ketiga kota, ESP masih terus 
membantu Kelompok Kerja (Pokja) 
Sanitasi untuk merampungkan digitalisasi peta 
kota, survei permintaan riil, prioritas drainase 
kota dan kajian mengenai pengelolaan limbah 
padat. Dokumen-dokumen tersebut akan 
menjadi dasar bagi pengembangan Strategi 
Sanitasi Tingkat Kota dan Rencana Aksi Sanitasi. 
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NATIONAL AND PROGRAM 
MANAGEMENT 
Small Grants 

The small grants program has made significant 
contribution toward the overall ESP program. 
ESP has fulfilled its commitment to funding 57 
small grants, while 6 grants will complete 
their administrative work in the beginning of 
the following quarter. Grants programs vary 
from behavior change, improved Health and 
Hygiene, increased access to clean water and 
improved sanitation, to solid waste 
management systems and community-based 
land and forest rehabilitation initiatives. The 
total commitment to date is $871,376 or 87% 
of total funding of $1,000,000 over the life of 
the project. Grants build the capacity of local 
partners to carry out their work and generate 
new innovations for community-level 
strategies that can be supported and 
replicated by local governments and other 
communities after the ESP program ends.  

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 28 

INFORMASI NASIONAL DAN 
PENGELOLAAN PROGRAM 
Hibah Kecil 

Program hibah kecil telah memberikan kontribusi 
penting bagi keseluruhan program ESP. ESP telah 
memenuhi komitmennya untuk mendanai 57 hibah 
kecil, sementara 6 hibah lainnya baru akan selesai 
urusan administrasinya pada awal triwulan 
mendatang. Program hibah ini digunakan untuk 
tujuan yang bervariasi, mulai dari perubahan 
perilaku, perbaikan Kesehatan dan Kebersihan, 
peningkatan akses terhadap air bersih dan sanitasi 
yang lebih baik, sampai sistem pengelolaan limbah 
padat serta inisiatif rehabilitasi tanah dan hutan 
berbasis masyarakat. Total komitmen sampai saat 
ini adalah 871.376 dolar Amerika atau 87% dari 
pendanaan total senilai 1 juta dolar Amerika selama 
masa proyek. Hibah tersebut membangun kapasitas 
mitra lokal untuk melaksanakan pekerjaan mereka 
dan menghasilkan inovasi baru untuk strategi di 
tingkat masyarakat, yang dapat didukung dan ditiru 
oleh pemerintah lokal dan komunitas lain setelah 
berakhirnya program ESP. 

Significant achievements over the past year 
include:  
 

• Completion of 24 remaining grants 
programs, leading to the completion 
of all committed 57 grants. 

• All grantees generate new 
innovations for community-level 
strategies to support the 
sustainability of their respective 

Pencapaian penting selama setahun terakhir antara 
lain: 
 
• Penyelesaian 24 program hibah yang 

tersisa, sehingga semua komitmen hibah yang 
berjumlah 57 telah diselesaikan. 

• Semua penerima hibah menghasilkan 
inovasi baru untuk strategi di tingkat 
masyarakat untuk mendukung keberlanjutan 
programnya masing-masing. Hal ini termasuk 

Pencapaian ESP di Indonesia Timur yang 
Berkontribusi pada Rencana Operasi 
USAID 2008: 
• 181 orang telah menerima pelatihan mengenai 

pelestarian sumber daya alam dan 
keanekaragaman hayati; 

• 4.940 rumah tangga telah memperoleh akses 
air bersih yang lebih baik; 

• 176 orang telah menerima pelatihan mengenai 
cara efektif mencuci tangan dengan sabun; 

• 1 program kredit mikro telah ditandatangani 
oleh PDAM dan bank lokal, dan 72 rumah 
tangga telah mendapatkan sambungan baru 
untuk air bersih. 

ESP Accomplishments in Eastern 
Indonesia Contributing to USAID’s 
FY08 Operation Plan: 
• 181 people were trained in natural 

resources and biodiversity conservation; 
• 4,940 households now have increased 

access to clean water; 
• 176 people trained in effective hand 

washing with soap; 
• 1 micro-credit programs signed by PDAM 

and local banks and 72 households get 
new access to clean water; 
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programs. This includes the 
establishment and capacity building of 
community forums and groups that 
promote improved living conditions 
and maintain small grant programs.  

 

Gender 

ESP Gender mainstreaming integrates the 
gender perspectives into both ESP field-based 
program activities and ESP’s day-to-day 
working environment. This is reflected in 
ESP’s strong commitment to providing 
opportunities for both men and women to 
participate in all ESP activities. 
 
Significant achievements over the past year 
include:  
 

• Tools and approaches for gender 
awareness were promoted in 
several community-based activities 
in West Java, North Sumatra, Central 
Java and East Java during this FY 2009. 
These were integrated into the 
various training activities, including 
Field School and CGH training for 
communities and schools.  

• During PY 2009 (in 3rd Quarter), a 
provincial level workshop was 
conducted in DKI Jakarta. Integration 
in these activities aims to clarify roles 
and responsibilities, to support 
gender sensitive programming beyond 
the life of ESP. 

• Coordination of the National 
Gender Working Group, in early FY 
2009, led to the development and 
socialization of the Gender Work 
Plan for FY 2009. 

 

Watershed Management & Biodiversity 
Conservation 

This year, the ESP Watershed Management 
and Biodiversity Conservation team 
continued to work with government and non-
government partners to sustain on-going field 
work in High Priority Provinces as well as 
spread the impact of this work to new areas 
across Indonesia. This was accomplished 
through integrated support for field work at 
the district and provincial level, policy support 

pendirian dan peningkatan kapasitas kelompok 
dan forum masyarakat untuk mendorong 
perbaikan kondisi hidup dan mempertahankan 
program hibah kecil. 

 
 

Gender 

Pengarusutamaan gender memadukan perspektif 
gender, baik ke dalam aktivitas program lapangan 
ESP, maupun ke dalam lingkungan kerja sehari-hari 
ESP. Hal ini tercermin dari komitmen kuat ESP untuk 
memberikan kesempatan baik kepada laki-laki 
maupun perempuan untuk ikut serta dalam semua 
kegiatan ESP. 
 
Pencapaian penting selama setahun terakhir antara 
lain: 
 
• Perangkat dan pendekatan untuk 

kesadaran gender telah dipromosikan 
dalam beberapa aktivitas berbasis 
masyarakat di Jawa Barat, Sumatera Utara, 
Jawa Tengah, dan Jawa Timur selama 2009. 
Perangkat dan pendekatan tersebut dipadukan 
ke dalam berbagai aktivitas pelatihan, termasuk 
Sekolah Lapangan dan pelatihan CGH untuk 
masyarakat dan sekolah. 

• Selama Tahun Program 2009 (pada 
triwulan ketiga), sebuah lokakarya 
tingkat provinsi telah digelar di DKI Jakarta. 
Integrasi ke dalam berbagai aktivitas tersebut 
bertujuan untuk menjelaskan peran dan 
tanggung jawab, serta untuk mendukung 
program yang peka gender seusai masa 
berlangsungnya ESP. 

• Koordinasi dengan Kelompok Kerja 
Gender Nasional, pada awal 2009, telah 
menghasilkan pengembangan dan sosialisasi 
Rencana Kerja Gender untuk 2009. 

 

Pengelolaan Daerah Aliran Sungai & Pelestarian 
Keanekaragaman Hayati (WSM) 

Tahun ini, tim Pengelolaan Daerah Aliran Sungai & 
Pelestarian Keanekaragaman Hayati (WSM) ESP 
masih bekerja sama dengan mitra pemerintah dan 
non-pemerintah untuk melanjutkan pekerjaan 
lapangan yang sedang berjalan di sejumlah Provinsi 
Utama dan juga menyebarkan dampak pekerjaan ini 
ke daerah baru di seluruh Indonesia. Hal tersebut 
dicapai melalui dukungan terpadu bagi kerja lapangan 
di tingkat kabupaten dan provinsi, dukungan 
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at the national level, and the development of a 
WSM toolkit of best practices and lessons 
learned for government officials and civil 
society partners at all levels.  

Significant achievements over the past year 
include:  

• Leveraging ESP tools and principles 
at the National Level. ESP worked 
with the Ministry of Forestry and 
National Watershed Forum on 
developing an integrated watershed 
management framework for 
Presidential Instruction 5/2008. ESP staff 
and partners also developed a five-
volume WSM toolkit that presents 
tools and approaches for effective 
watershed management based on ESP’s 
five years of experience in Indonesia.  

• Technical support to sustain 
successful initiatives. ESP provided 
technical support to various 
government and civil society partners 
to expand and deepen the impact of 
field work. The Ministry of Agriculture 
invested $600,000 in facilitating 16 field 
schools and rehabilitating more than 
4,000 hectares of critical land across 
five provinces.  

• Water Resource Protection. This 
year, ESP added an additional outcome 
to its WSM work, water resource 
protection. This outcome reflects a 
more direct link to ensuring the 
sustainability of clean water delivery 
than forest conservation and land 
rehabilitation. ESP started water 
resource protection work in Batu 
Karut, West Java, and this provided a 
model for expansion to other HPPs.  

• Global Climate Change Adaptation 
and Mitigation. ESP continued to 
address Global Climate Change 
adaptation through incorporation of 
adaptation issues into field school 
curriculum. ESP contributed to Global 
Climate Change mitigation through on-
going land rehabilitation and forest 
conservation initiatives. ESP estimates 
that 255,806.04 tons of CO2 emissions 
were avoided or sequestered as a 
result of the program in PY 5, and that 
1,278,535.22 tons of CO2 emissions 

kebijakan di tingkat nasional, dan pengembangan 
toolkit WSM berisi praktik terbaik dan pembelajaran 
untuk mitra pejabat pemerintah dan masyarakat 
madani di semua tingkat. 

Pencapaian penting selama setahun terakhir antara 
lain: 
• Memanfaatkan perangkat dan prinsip-

prinsip ESP di Tingkat Nasional. ESP 
bekerja sama dengan Departemen Kehutanan 
dan Forum-Forum DAS secara nasional untuk 
mengembangkan kerangka kerja pengelolaan 
daerah aliran sungai secara terpadu sesuai 
Instruksi Presiden No. 5/2008. Staf dan mitra 
ESP juga mengembangkan toolkit WSM 
berupa 5 buku yang menyampaikan 
perangkat dan pendekatan pengelolaan 
daerah aliran sungai yang efektif berdasarkan 
pengalaman ESP selama lima tahun di 
Indonesia. 

• Bantuan teknis untuk melanjutkan 
inisiatif yang berhasil. ESP memberikan 
bantuan teknis kepada berbagai mitra 
pemerintah dan masyarakat madani untuk 
memperluas dan memperdalam dampak kerja 
lapangan. Departemen Pertanian telah 
menginvestasikan 600.000 dolar Amerika 
untuk memfasilitasi 16 sekolah lapangan dan 
merehabilitasi lebih dari 4.000 hektar lahan 
kritis pada 5 provinsi. 

• Perlindungan Sumber Daya Air. Tahun ini, 
ESP menambahkan satu lagi sasaran pada 
pekerjaan WSM, yaitu perlindungan sumber 
daya air. Sasaran ini mencerminkan kaitan 
yang lebih tegas dengan keberlanjutan 
penyaluran air bersih daripada pelestarian 
hutan dan rehabilitasi tanah. ESP memulai 
pekerjaan perlindungan sumber daya air di 
Batu Karut, Jawa Barat, dan pekerjaan ini 
menjadi model bagi perluasan ke Provinsi 
Utama lainnya. 

• Adaptasi dan Mitigasi terhadap 
Perubahan Iklim Global. ESP masih terus 
membahas mengenai adaptasi terhadap 
Perubahan Iklim Global dengan memasukkan 
persoalan adaptasi ke dalam kurikulum 
sekolah lapangan. ESP ikut serta dalam 
mitigasi Perubahan Iklim Global melalui 
inisiatif rehabilitasi tanah dan pelestarian 
hutan yang masih berlanjut. ESP 
memperkirakan bahwa 255.806,04 ton emisi 
CO2 telah dihindarkan atau dipendam sebagai 
hasil dari berbagai program dalam PT 5, dan 
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were avoided or sequestered since the 
start of the program in December 
2004. 

 

Environmental Services Delivery 

Building off the program’s success during this 
past Program Year 5, ESP’s National Service 
Delivery (SD) Team continued to improve the 
operation and financial performance of a total 
35 PDAMs (cumulative), complete and expand 
the City-Wide Sanitation Action Plans, and 
reach nearly full completion of all ongoing 
community-based programs with local 
partners. In addition to these field activities in 
the regular ESP program, the SD Team also 
established a special ESP Eastern Indonesia 
team.  Finally, during this past year, the 
National SD Team continued strengthening 
local partner institutions, and supported the 
Strategic Communication team in 
documenting field experiences to leave behind 
a strong basis for further replication by other 
stakeholders. Collaboration with Government 
and donor agencies especially Bappenas, 
Ministry of Public Works, Ministry of Health, 
USAID/SWS, UNICEF, Mercy Corps, World 
Bank, ADB and ECO-Asia intensified and 
resulted in demonstrable results both at 
National and Local levels. 
 
Significant achievements over the past year 
include:  
 
• ESP’s Water for the Poor program 

continued to expand with a second 
group of 3,500 poor households 
connecting to Master Meters in Medan. 
ECO-Asia provided support for the 
Community Mobilization and training 
through a contract with a local NGO, 
JKM, while Local Government and PDAM 
covered all construction costs. By the end 
of 2009, more than 7,000 poor families 
(35,000 people) will be connected to 
piped (PDAM) water through the Master 
Meter program. The OBA program in 
Surabaya was initiated by ESP this year 
and plans to connect 15,500 poor 
households over the next three years. 

• ESP worked with Local and Central 
Government to complete 5 City-Wide 

bahwa 1.278.535,22 ton emisi CO2 telah 
dihindarkan atau dipendam sejak dimulainya 
program pada bulan Desember 2004. 

 

Penyediaan Jasa Lingkungan (SD) 

Melanjutkan keberhasilan program selama PT 5, 
tim Penyediaan Jasa Lingkungan (SD) Nasional ESP 
masih terus memperbaiki kinerja operasi dan 
keuangan 35 PDAM (kumulatif), melengkapi dan 
memperluas Rencana Aksi Sanitasi Tingkat Kota, 
dan sudah hampir menyelesaikan semua program 
berbasis masyarakat dengan mitra lokal yang masih 
berlangsung. Selain berbagai aktivitas lapangan 
dalam program reguler ESP, tim SD juga telah 
membuat tim khusus ESP untuk Indonesia Timur. 
Akhirnya, selama setahun terakhir, tim SD Nasional 
terus memperkokoh institusi mitra lokal, dan 
membantu tim Komunikasi Strategis dalam 
mendokumentasikan pengalaman di lapangan 
sebagai dasar yang kuat untuk ditiru oleh 
pemangku kepentingan lainnya. Kerja sama dengan 
pemerintah dan lembaga donor, terutama 
Bappenas, Departemen Pekerjaan Umum, 
Departemen Kesehatan, USAID/SWS, UNICEF, 
Mercy Corps, Bank Dunia, Bank Pembangunan Asia, 
dan ECO-Asia telah semakin kuat dan memberikan 
hasil nyata di tingkat Nasional maupun Lokal. 
 
Pencapaian penting selama setahun terakhir antara 
lain: 
 
• Program Water for the Poor  yang 

diprakarsai ESP masih terus berkembang 
dengan tambahan kelompok kedua berjumlah 
3.500 rumah tangga yang terhubung ke meter 
komunal di Medan. ECO-Asia memberikan 
bantuan dalam hal Mobilisasi Masyarakat dan 
pelatihan melalui kontrak dengan LSM lokal, 
JKM, sedangkan Pemerintah Lokal dan PDAM 
menanggung semua biaya konstruksi. Pada 
akhir 2009, lebih dari 7.000 keluarga miskin 
(35.000 orang) akan tersambung ke air dari 
PDAM melalui program meter komunal. 
Program OBA di Surabaya telah dimulai oleh 
ESP tahun ini dan direncanakan agar 15.500 
rumah tangga miskin dapat memperoleh 
sambungan baru dalam waktu tiga tahun ke 
depan. 

• ESP bekerja sama dengan Pemerintah 
Lokal dan Pusat untuk merampungkan 5 
buah Strategi Sanitasi Tingkat Kota 
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Sanitation Strategies (CWSS) and 
Action Plans and commenced an 
additional 4 in Eastern Indonesia. During a 
large National Sanitation Summit, mayors 
of all ESP cities joined and signed the 
National Sanitation declaration. Sewerage 
expansion in Medan is ongoing and will 
connect an additional 800 households.  

• ESP continued working with 25 PDAMs 
to improve performance, with special 
focus on Non-Revenue Water Reduction 
& Energy Efficiency audits and pilots, 
Standard Operating Procedures, 
Corporate / Business Planning, and Water 
Resource Protection. For 2 PDAMs in 
Eastern-Indonesia, ESP is also supporting 
comprehensive improved billing and 
collection and public relations programs. 
The PDAM Performance Index has now 
increased 85% since the start of ESP. 

• By the end of this year, 157 
Community-Based Water Supply, 
Sanitation and Solid Waste programs 
were completed, including 40 
Community-Based Water Supply (CB-
WS) systems, 44 Community-Based 
Sanitation (CB-S) systems and 73 
Community-Based Solid Waste 
Management (CB-SWM) systems for a 
total of 91,870 beneficiaries. Another 4 
CB-WS, 20 CB-S and 10 CB-SWM 
systems are currently ongoing (partly in 
Eastern Indonesia) and plan to be 
completed by the end of February 2010, 
to reach an additional 13,385 
beneficiaries. 

• ESP SD National Team joined the 
USAID/SWS program in supporting 
Ministry of Health in the 
implementation of the STBM 
(Community-Led Total Sanitation) policy. 
Support began in March 2009 and has 
included facilitating sessions with other 
stakeholders to exchange experience on 
all five STBM pillars.  

 
 
 
 
 

(City-Wide Sanitation Strategies - 
CWSS) dan Rencana Aksinya serta 
memulai pembuatan 4 lagi strategi sanitasi 
sejenis bagi Indonesia Timur. Dalam Rapat 
Sanitasi Nasional, walikota dari semua kota 
yang menerima program ESP ikut bergabung 
dan menandatangani deklarasi Sanitasi 
Nasional. Perluasan saluran pembuangan di 
Medan masih berlangsung dan akan 
tersambung dengan 800 rumah tangga 
tambahan. 

• ESP masih terus bekerja sama dengan 25 
PDAM untuk memperbaiki kinerja, 
dengan perhatian khusus pada proyek 
percontohan dan audit mengenai Pengurangan 
Air Tak Tertagih & Efisiensi Energi, Prosedur 
Operasi Standar, Perencanaan Perusahaan/ 
Bisnis, dan Perlindungan Sumber Daya Air. ESP 
juga membantu 2 PDAM di Indonesia Timur 
dalam hal perbaikan penagihan dan penarikan 
secara komprehensif dan program kehumasan. 
Sejak dimulainya ESP sampai sekarang, Indeks 
Kinerja PDAM telah meningkat 85%. 

• Sampai akhir tahun ini, 157 program 
Pasokan Air, Sanitasi, dan Limbah Padat 
Berbasis Masyarakat telah 
dirampungkan, termasuk 40 sistem Pasokan 
Air Berbasis Masyarakat (Community-Based 
Water Supply - CB-WS), 44 sistem Sanitasi 
Berbasis Masyarakat (Community-Based 
Sanitation - CB-S), dan 73 sistem Pengelolaan 
Limbah Padat Berbasis Masyarakat 
(Community-Based Solid Waste Management - 
CB-SWM) yang keseluruhannya memberikan 
manfaat bagi 91.870 orang. Selain itu, masih 
ada 4 sistem CB-WS, 20 sistem CB-S dan 10 
sistem CB-SWM yang sedang dilaksanakan 
(sebagian di Indonesia Timur) dan 
direncanakan akan rampung pada akhir 
Februari 2010 untuk memberikan manfaat 
bagi 13.385 orang lagi. 

• Tim Nasional SD ESP bergabung dengan 
program USAID/SWS dalam membantu 
Departemen Kesehatan melaksanakan 
kebijakan STBM (Sanitasi Total Berbasis 
Masyarakat). Bantuan mulai diberikan pada 
bulan Maret 2009, termasuk dengan 
memfasilitasi sesi bersama pemangku 
kepentingan lainnya untuk bertukar 
pengalaman mengenai kelima pilar STBM. 
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Environmental Services Finance 

During ESP’s Program Year (PY) 5, the 
Environmental Services Finance (FN) team 
made important progress to improve water 
utility financial management, address overdue 
debts owed to the central government, 
analyze investment needs, and facilitate small 
loans (microcredit) for low-income 
households to connect to piped water 
systems.     
 
Significant achievements over the past year 
include: 

• ESP supported the submission of 
12 PDAM Business Plans for debt 
restructuring in accordance with 
Ministerial Decree 120/PMK.05/2008.  
Of those submitted to the Ministry of 
Finance (MOF), 7 have already 
received approval.  Importantly, as a 
result of ESP’s assistance, 
approximately IDR 430 billion in debt 
was restructured under the approved 
plans, with nearly IDR 314 billion 
conditionally written off by the MOF.  

• The total number of households 
that can now "turn on the tap" 
thanks the ESP-facilitated 
microcredit programs more than 
doubled to 9,786 households, 
benefitting nearly 50,000 people.  In 
addition, four new water utilities also 
established microcredit programs this 
year: PDAM Tirtanadi Medan (with 
Bank Sumatra Utara), PDAM 
Kabupaten Kebumen (with BPR Kab. 
Kebumen), PT. Aetra/Jakarta (with 
BPRS Al Salaam), and PT. Air Manado 
(with BRI/Manado). 

• Financing plans for new water 
supply investments were 
completed in Kota Surakatra, 
Kabupaten Gresik, and Kota Malang. 

• Through PY 5, ESP has achieved 
Payment for Environmental 
Services transactions in three 
locations, with a fourth transaction 
pending in Pasuaran, East Java. 
 
 
 

Pembiayaan Layanan Lingkungan (FN) 

Selama PT 5 ESP, tim Pembiayaan Layanan 
Lingkungan (FN) telah menghasilkan kemajuan 
penting dalam perbaikan pengelolaan keuangan 
PDAM, mengatasi beban tunggakan utang kepada 
pemerintah pusat, menganalisis kebutuhan investasi, 
dan memfasilitasi pinjaman kecil (kredit mikro) bagi 
rumah tangga berpenghasilan rendah agar dapat 
tersambung dengan sistem air bersih. 
 
Pencapaian penting selama setahun terakhir antara 
lain: 

• ESP membantu 12 PDAM menyerahkan 
Rencana Bisnis untuk restrukturisasi utang 
sesuai dengan Keputusan Menteri No. 
120/PMK.05/2008. Tujuh dari Rencana Bisnis 
yang diserahkan kepada Departemen 
Keuangan tersebut telah disetujui. Hal yang 
juga penting adalah bahwa karena bantuan 
ESP, rencana bisnis yang telah disetujui tersebut 
menghasilkan restrukturisasi utang senilai Rp 
430 milyar, di mana Rp 314 milyar di 
antaranya telah dihapuskan oleh Departemen 
Keuangan dengan sejumlah syarat. 

• Total jumlah rumah tangga yang 
memperoleh air bersih karena kredit 
mikro yang difasilitasi ESP telah berlipat 
ganda menjadi 9.786 rumah tangga, yang 
memberi manfaat bagi hampir 50.000 orang. 
Selain itu, empat PDAM lagi juga memulai 
program kredit mikro tahun ini: PDAM 
Tirtanadi Medan (bersama Bank Sumatera 
Utara), PDAM Kabupaten Kebumen (bersama 
BPR Kabupaten Kebumen), PT. Aetra/ Jakarta 
(bersama BPRS Al Salaam), dan PT. Air 
Manado (bersama BRI/Manado). 

• Rencana pembiayaan untuk investasi 
pasokan air baru telah rampung di Kota 
Surakarta, Kabupaten Gresik, dan Kota 
Malang. 

• Selama PT 5, ESP telah berhasil 
melakukan transaksi Pembayaran untuk 
Jasa Lingkungan (PES) di tiga lokasi, dengan 
transaksi keempat yang masih tertunda di 
Pasuruan, Jawa Timur. 

 
 
 
 
 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 33 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

Strategic Communications for Behavior 
Change  

This year, the Strategic Communication (Strat 
Comm) team helped further bridge the gap 
between ESP and the general public, 
promoting awareness and leveraging support. 
The Program Communications (PC) team 
focused on supporting events and exhibitions, 
producing various publications, toolkits, and 
communication materials, and expanding and 
broadening access of ESP communication 
materials by improving web-based 
communication channels, resulting in almost 
90% increase of website’s unique visitors. The 
Public Outreach Communications (POC) 
team engaged with various media networks, 
from Jakarta to Eastern Indonesia, to promote 
exposure to ESP best practices. Health and 
Hygiene (HH) for Behavior Change focused 
on strengthening capacity among grassroots 
networks, NGOs and Local Government 
institutions to manage integrated health and 
hygiene activities, including mainstreaming the 
CGH approach and Hand Washing with Soap 
activities. 
 
Significant achievements over the past year 
include: 
 

• PC aided in the production of 
several important specialized 
publications and reports including 
JHU’s Analysis of Effect of 4 Key 
Behaviors on Diarrhea Prevention which 
has been used to further promote 
integration of STBM’s 5 pillars and 
FIELD’s Yes We Can: Field Schools for 
Watershed Resilience and Health, which 
offers insight into the Field School 
approach.  

• POC facilitated the Eastern 
Indonesia Media Exposure Session 
(June 19, 2009), inviting six 
mainstream media from Ambon, 
Jayapura, and Manado, and 
introducing them to the national 
STBM initiative for the first time. 
Media attended the IndoWater Expo, 
STBM seminar, and media discussion 
concerning Eastern Indonesia WatSan 
efforts with other donors, including 
MercyCorps, Care, UNICEF, and 

Komponen Komunikasi Strategis untuk 
Perubahan Perilaku 

Tahun ini, tim Komunikasi Strategis (Strategic 
Communication - Strat Comm) semakin banyak 
membantu dalam menjembatani ESP dan masyarakat 
umum, mempromosikan keberadaan ESP, dan 
menggalang dukungan. Tim Komunikasi Program 
(Program Communications - PC) memusatkan 
perhatiannya pada dukungan bagi berbagai kegiatan 
dan eksibisi, pembuatan publikasi, toolkit, dan materi 
komunikasi, serta perluasan akses terhadap materi 
komunikasi ESP melalui perbaikan jalur komunikasi 
berbasis internet, yang menghasilkan peningkatan 
pengunjung unik ke situs web ESP sampai hampir 
90%. Tim Penjangkauan Publik & Komunikasi (Public 
Outreach Communications - POC) berhubungan 
dengan berbagai jaringan media, dari Jakarta sampai 
Indonesia Timur, agar ESP dapat memaparkan 
praktik terbaiknya kepada publik. Tim Kesehatan dan 
Kebersihan (Health and Hygiene - HH) untuk 
Perubahan Perilaku memusatkan perhatiannya pada 
penguatan kapasitas jaringan akar rumput, LSM, dan 
institusi pemerintah lokal untuk mengelola aktivitas 
kesehatan dan kebersihan terpadu, termasuk 
pengarusutamaan pendekatan CGH dan aktivitas 
mencuci tangan dengan sabun. 
 
Pencapaian penting selama setahun terakhir antara 
lain: 
 
• Tim PC telah membantu produksi 

beberapa publikasi dan laporan khusus 
yang penting termasuk laporan dari Johns 
Hopkins University mengenai Analisis Pengaruh 
4 Perilaku Kunci terhadap Pencegahan Diare 
yang telah digunakan untuk mendorong 
integrasi 5 pilar STBM dengan Sekolah 
Lapangan untuk Ketahanan DAS dan 
Kesehatan (Yes We Can: Field Schools for 
Watershed Resilience and Health), yang 
memberikan masukan bagi pendekatan 
Sekolah Lapangan. 

• Tim POC memfasilitasi Sesi Paparan 
Media Indonesia Timur (19 Juni 2009), 
dengan mengundang enam media massa 
utama dari Ambon, Jayapura, dan Manado, 
dan memperkenalkan inisiatif STBM nasional 
untuk pertama kali. Sejumlah media massa 
menghadiri IndoWater Expo, seminar STBM, 
dan diskusi bersama media mengenai upaya 
perbaikan pasokan air dan sanitasi (WatSan) 
di Indonesia Timur bersama donor-donor lain, 
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SWS.  
• HH conducted two household 

surveys (4th and 5th data collections) 
in 5 HPPs, involving 767 respondents, 
on diarrhea monitoring through Ten 
Minutes Monitoring.  

• The Strat Comm team has been 
busy supporting the compilation of 
‘Legacy Documents’, including both 
Regional and National-level Lessons 
Learned and Best Practices 
publications and a Partner Directory.  

 

termasuk Mercy Corps, Care, UNICEF, dan 
SWS. 

• Tim HH mengadakan dua survei rumah 
tangga (pengumpulan data yang keempat dan 
kelima kalinya) di 5 Provinsi Utama dengan 
melibatkan 767 responden untuk memantau 
diare lewat Pemantauan Sepuluh Menit. 

• Tim Strat Comm bekerja keras 
membantu kompilasi 'Dokumen 
Warisan', termasuk publikasi tingkat regional 
maupun nasional mengenai pembelajaran dan 
praktik terbaik, serta sebuah Direktori Mitra. 
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SECTION 2 

ESP REGIONAL PROGRESS 
REPORTS 
 

INTRODUCTION 
In this section, we present a more detailed account of activities and achievements in ESP High 
Priority Provinces. This section is divided into the following sub-sections: 
 
Section 2.1. North Sumatra 
Section 2.2. Jakarta 
Section 2.3. West Java 
Section 2.4. Central Java and Yogyakarta 
Section 2.5. East Java 
Section 2.6. Aceh-Papua Add-on 
Section 2.7. ESP Eastern Indonesia 
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SECTION 2.1. 

NORTH SUMATRA REGIONAL 
PROGRESS REPORT 
 

INTRODUCTION 

 
ESP NORTH SUMATRA 

Ibu Dewi Boru Sembiring leads the way for 
organic farming in Sikeben, Sibolangit. She 
explains how other farmers in around her 
village can also benefit from joining a Farmer 
Field School. 

During PY5, ESP worked to scale-up and 
consolidate programs while also putting into place 
the resources, local organizational capacities, and 
institutional support necessary for a sustainable 
ESP legacy in North Sumatra. ESP succeeded in 
greatly strengthening local community 
organizations and networks both upstream and 
downstream. Like Ibu Dewi (featured right), many 
of our community colleagues have proven to be 
effective trainers from inside and outside their 
villages. For Phase II ‘Water for the Poor’, for 
example, community-based organizations received 
training from community resource persons in 
Belawan, while the Belawan CBO network was 
trained by facilitators from FORMASI in Sibolangit. 
These capable organizations at the community 
level will be one of our most practical and 
enduring legacies. At local levels, organizations and 
policies were put into place while at higher levels, 
ESP leveraged funding and support from city, 
provincial and central government for Water for 
the Poor, City Sanitation, in addition to investment 
and debt restructuring for PDAM. Once again, 
ESP-facilitated models have been picked-up for full 
direct funding by Government and incorporated 
into 5 year planning and budget cycles to sustain and expand impact. ESP North Sumatra has 
‘graduated’ to a purely technical support and coordination role in anticipation of a final hand-
over in late 2009.   
 
Significant achievements over the past year with emphasis on the recent quarter include: 

• Phase II of the ‘Water for the Poor’ program expansion was initiated with 
funding completely from GOI sources and technical support from the USAID funded 
Eco-Asia program. Follow-up organizational strengthening for CBO’s in Belawan was 
also conducted to ensure system sustainability. 

• Institutional Partnerships created for newly developed ‘Water Resource 
Conservation Field Schools’ that were implemented in 4 upstream villages in 
collaboration with the FORMASI community watershed forum, PDAM Tirtanadi, and 
BPDAS. This program combines forest conservation for spring protection with 
environmental engineering (infiltration wells).  

• Health and Hygiene training programs reached 5,712 people living in 
communities from the mountains of Tanah Karo to mangrove marshes of Belawan, 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 37 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

including many who just gained access to clean water through ESP ‘Water for the 
Poor’ efforts. 

• All Small Grant programs to NGO partners where successfully 
completed including PEKAT for community agro-forestry in Deli Serdang, LMA and 
MAP for watershed management in Bohorok and Langkat respectively, OIC for 
school conservation schemes, and PALAPA for participatory biodiversity in Karo. 

• Debt Restructing Plans for PDAM’s in Sibolga and Tebing Tinggi were 
completed and approved by the Ministry of Finance.  Restructuring totaled 
IDR 2.9 billion, while write-offs of non-principle arrears totaled over IDR 7.5 billion.  
ESP also facilitated the leveraging of IDR 15 billion of central and city funds for 
expanded water system coverage in Sibolga. 

• The ESP facilitated Medan Strategic Sanitation Plan was approved for 
funding totaling IDR 225 billion from national, provincial, and ADB coffers.  The 
City Sanitation Working Group’s chairman has been appointed as the Head of 
Medan’s Planning Agency, BAPPEDA, insuring the sustainability of this effort. 

• A Public-Private Partnership for Clean Water Provision with Aqua-
Danone and the Village Government of Doulu, Karo District was created 
and launched. Construction will soon be completed on a spring-based clean water 
system for 275 families in this highland village at the upper end of the Deli River 
watershed. 

 
 
Field School ‘Village Dream’ Turns Skeptics into Believers 
 
Kurniawan Tarigan, 36, took a dream and turned it into a 
reality by leveraging community mobilization and public-
private partnership support. 
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“The dream of having clean water piped directly to our homes 
first began while making village plans as part of our Farmer 
Field School,” Kurniawan explained. “I was the coordinator of 
the working group on water and we wanted to implement our 
Action Plan. We later formed ERSINALSAL Watershed 
Management Forum. People in the community were initially 
skeptical of our chances of success due to the costs involved. 
But we didn’t give up.” 
 
Kurniawan and the Forum took their plans to a number of 
potential partners, but concrete support eventually came from 
ESP, the Doulu Village government, and Aqua-Danone. ESP 
provided technical design support and supervision for 
construction while Aqua-Danone helped provide construction 
materials. ERSINALSAL and the village government undertook 
community mobilization and the formation of a Water Users 
Association for fee collection to fund operations and 
maintenance. 
 
“I am really proud that we could turn our ‘village dream’ from 
the Field School into reality, including building the organization to managing the water services 
effectively. Everyone in the community who was previously skeptical is now a full believer in our 
power to plan and do something good for our own community,” concluded Kurniawan with a 
satisfied grin.  

 
ESP NORTH SUMATRA 

Kurniawan Tarigan, of Doulu 
Village, Karo, is, “really proud 
that we could turn our ‘village 
dream’ from the Field School into 
reality”. 

 
 

 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

INTEGRATED SITES UPDATE 
 
Mini ESP in Tahura Bukit Barisan  
In accordance with PY 5 Work Plan, ESP activities in Tahura Bukit Barisan focused upon 
extending the impact of conservation activities through some 17 ‘partner leveraged’ Field 
Schools, while targeted training was provided to strengthen community organizations. 
Partnerships include work with the USAID IPM CRSP with Clemson and FIELD on improved 
organic citrus cultivation. Funding was generated for farmer network JAE from Sumatra 
Sustainable Support (SSS) for the expansion of their Field School programs to more villages, 
and the work of UNIMED on a PES scheme for watersheds with headwaters in Tanah Karo 
(Deli and Wampu rivers).  At the community level a number of local policies were generated 
while training and cross-visits promoted organizational resilience. Other highlights include: 

• A total 123 hectares of land were rehabilitated with 12.301 trees planted in 
the Lau Biang watershed by farmers from the Jaringan Arih Ersada(JAE) and Jaringan 
Kasih Petani Ekologis (JKPE). 

• The Participatory Biodiversity Management Plan for Tahura Bukit 
Barisan was completed as a culmination of community-led surveys of local 
biodiversity resources. 

• Expansion activities included the establishment of a total of 17 new 
community  groups active in integrated watershed management programs 
including: farmer field school, solid waste management, river basin management and 
biodiversity conservation. 

• 3 villages in the Barus Jahe sub-district where JAE is active have begun the 
process to become Model Conservation Villages. 

• A total 8 of local policies related to forest management and Clean, 
Green, and Hygiene (CGH) issues were developed at the village level in Lau 
Biang area villages, Karo district, including 4 policies related to school-based 
conservation savings schemes (Kesepakatan Desa for Tabungan Konservasi) undertaken 
in collaboration with small grantee OIC, one policy related to community-based 
Tahura (provincial Great Park) Management (Peraturan Desa), and the other 3 
related to a village regulations (Peraturan Desa) in support hygiene programs. 

• A total of 8 local policies related to ‘Clean Green, and Hygiene’ issues 
were developed at the village level in Lau Biang area villages. 

• NGO Small Grants to OIC for school-based conservation and to PALAPA 
for participatory biodiversity were also completed successfully. 

 
Blue Thread in Lau Petani Watershed 
The Work Plan for PY 5 activities in the Blue Thread Lau Petani site were focused upon 
strengthening the capacity of community networks in managing the implementation of their 
watershed management plans, and upon leveraging relationships with partner institutions.  A 
web of established partnerships plus local organizational capacity is the best assurance of a 
lasting ESP legacy in this area.  During PY 5, Farmer to Farmer Field Schools and Field 
Studies were organized by community networks Formasi Pelita Kasih (FPK) of Sibolangit and 
Ersinalsal Lembah Sibayak (ELS) of Lembah Sibayak, in collaboration with partners such as: 
FIELD – Clemson University (USAID’s IPM CRSP), BPDAS Wampu – Sei Ular, PDAM 
Tirtanadi, and Aqua Danone.  Area farmers are now capable of organizing and conducting 
Field Schools on their own, and are generating their own resources to fund these efforts. 
Other highlights include: 

• 155 Ha of land was rehabilitated with 15,500 tree seedlings in Sibolangit 
by FPK through village-to-village tree planting in collaboration with BPDAS Wampu 
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– Sei Ular plus other partners including Dinas Kehutanan Deli Serdang, Badan 
Lingkungan Hidup, and the Faculty of Forestry USU. 

• 4 Field Schools on Water Resource Conservation were initiated in 3 
villages in Sibolangit for preparing spring protection conservation actions. This 
program was undertaken in collaboration with BPDAS Wampu-Sei Ular and PDAM 
Tirtanadi.  6 Farmer to Farmer Fields Schools under the general management of 
local watershed forums were also conducted on cacao, ecological agriculture, waste 
management and clean water management.  

• 3 Farmer Field Study groups for cacao agro-forestry were established in 
Sibolangit  in partnership with Clenson-FIELD under the USAID IPM CRSP, and 1 
study group on ecological tomato growing was run in Lembah Sibayak. 

• 1 Local policy on community sanitation and public village hall 
management was developed by the ELS forum with the Doulu village government. 

• A piped clean water system is under construction in Doulu village to serve 
275 households in partnership with Aqua-Danone. 

• Health and Hygiene training programs reached all ex-Field School 
community groups in the 9 villages along Lau Petani, including follow-up activities. 

 

Clean, Green, and Hygiene for Medan Metro Area 

This year saw the expansion and consolidation 
of ESP models in Medan, with institutional and 
financial support put in place to guarantee a 
sustained flow of benefits after the close of 
ESP.  Upon completion of 3,543 community 
managed clean water household connections 
for poor fishermen in Belawan,  construction 
is now underway by ESP partner PERKIM  on 
Phase II covering 3,500 urban poor 
households in 9 villages (kelurahan) in Medan.  
Phase II is funded fully by the GOI with inputs 
from USAID’s Eco Asia program as part of a 5 
year commitment to Water for the Poor. 
Meanwhile the Medan Sanitation Working 
Group’s Strategic Sanitation Plan has secured 
funding for 5 years from PU Cipta Karya and 

the ADB.  ‘Twinning Exchanges’ have also been set up between this group and IWK Kuala 
Lumpur, Manila, and Ilo-Ilo to further improve organizational capacity.  The ESP-designed 
and community-managed MCK Plus IPAL at Yong Panah Hijau is now operational, while a 
new design has been developed for ‘rumah panggung’ (stilted homes) with a promise of 
expansion funding by the City Government.  Other highlights include:  

ESP NORTH SUMATRA 

Pak Yusuf, 47, standing in front of water 
distribution pipes construction in the Water for 
the Poor phase II. 

• An Environmental Day Festival was held in Taman Budaya, North 
Sumatra. This activity was conducted in collaboration with Teater Siklus, Sources 
of Indonesia (SoI) and Badan Lingkungan Hidup Sumatera Utara. ESP and BLH Sumut 
funded this activity with the theme, “Be Prepared for Climate Change”. 

• Health and Hygiene training reached all 26 CBO’s managing Water for 
the Poor systems in Belawan, with follow-up trainings conducted by CBO cadres 
in all neighborhoods for 3,500 families. 

• Media Relations support provided to Seputar Indonesia Daily and DAAI 
Television Jounal to promote the environmental health and clean water campaign 
of PDAM Tirtanadi.  
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• A purchase order to MAPEL succeeded as the community solid waste 
management system is now operational in Tembung Deli Serdang with their 
“machine to re-cycle used plastic” while also providing technical support to 
community Kampung Aur in Medan. In addition, a completed purchase order to JKM 
provided WatSan and organizational training to Yong Panah Hijau communities. As a 
follow up, another purchase order was made to a local contractor to install a public 
toilet with DEWATS in Yong Panah Hijau, Medan Marelan, where the government 
constructed similar public toilets around the neighborhood.  

 

Wampu Watershed Integrated Site 

This year the focus in the Wampu Watershed was upon the Bohorok Sub Watershed near 
Leuser National Park. ESP programs worked closely with OCSP, the National Park 
management, and other partners to establish a durable Forum named Jaringan Mekar 
Bersama that will provide a framework for sustainable conservation and agroforestry 
programs in the area. Main activities during this year include support provided to the 
development of Bohorok’s Eco-tourism Action Plan and implementation of model 
conservation village activities through Field Schools. Other highlights include:  

• A Multi-stakeholder document on Bohorok’s Eco-tourism Action Plan was 
produced. 

• A total of 84 hectares of land were rehabilitated through the planting of 8.395 
trees in crucial watershed areas in Bohorok. 

• 2 new community groups were trained in solid waste management and in 
watershed management community-led fish stock development.  

• 3 villages engaged in preparation as Model Conservation Villages for the 
Bohorok sub-district.   

• Training Workshops were held in Organizational Networking, Communications 
and documentation for a multi-stakeholder forum targeting Eco-tourism in Bukit 
Lawang.   

 

MUNICIPAL WATER SUPPLY  
Many of ESP’s programs of technical assistance activities came to fruition during this year as 
we continued to help leverage significant local, provincial, and national sources of funding 
while simultaneously strengthened the required internal management systems of these 
municipal water companies.  The ‘health’ of PDAM’s was improved through development of 
SOP’s, revised Medium Term Plans, and the generation of Business Plans that were put to 
immediate use with local government and with central agencies (Cipta Karya PU and 
Ministry of Finance) as a basis and pre-requisite for obtaining additional funding, debt 
rescheduling, and debt write-offs.   ESP also implemented an effective Micro-credit scheme in 
collaboration with PDAM Tirtanadi and Bank Sumut. During this final full year ESP’s PDAM 
team, in close conjunction with the ESP Finance Team, worked to consolidate assistance to 
the following PDAM programs: 
 
• PDAM Tirta Sari Binjai:  the ESP team facilitated a number of organizational 

strengthening programs including development of SOP’s with assistance of Univ. 
Sumatra Utara, analysis and design for optimizing intake and dam construction, 
discussions with City Government on planning and financial needs, and liaison with 
central ministries PU and Finance.  With ESP assistance, a strengthened PDAM was 
able to leverage funding amounting to IDR 3.4 billion from the APBN 2009 for 
treatment plant optimization and distribution pipe systems. 
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• PDAM Tirta Wampu Langkat:  SOP development, customer satisfaction surveys,  

RPJM updates for 2020-14, and financial monitoring training were some of the capacity 
development activities undertaken with ESP support.  ESP helped leverage IDR 2.7 
billion from the APBN for transmission piping in Pangkalan Susu and additional 
distribution systems.  A plan was co-designed for Brandan water supply system 
development which will tap IDR 5 billion from the 2010 APBN. 

 
• PDAM Tirta Nauli Sibolga:  ESP North Sumatra and the Finance Team worked with 

colleagues in Sibolga to develop a new Business Plan which has now been approved by 
the Ministry of Finance and includes rescheduling and write-offs totaling IDR 3.3 billion.   
Funding from the 2009 APBN was also secured totaling IDR12.8 billion for Sihopik dam 
construction, distribution reservoir construction, and distribution systems 
development to expand the coverage area of the PDAM 

 
• PDAM Tirtanadi Medan:  the ESP North Sumatra team in collaboration with the 

Finance Team facilitated Tirtanadi’s 2009-1014 Business Plan which formed the basis 
for corporate debt restructuring proposals.  Support was also provided in the uprating 
program for the Sunggal water treatment plant, distribution systems for expanded 
water provision in Martubung, and technical designs and supervision of Phase II Water 
for the Poor (MBR) systems being developed to reach 3.500 families in 2009.   ESP 
helped Tirtanadi obtain funding of IDR 7 billion from the 2009 APBN for distribution 
pipes in support of Water for the Poor programs. 

 
• PDAM Tirta Bulian Tebing Tinggi:   ESP provided limited assistance to this PDAM 

in preparation and presentation of a Business Plan for 2009-2013 including proposals 
on debt restructuring.  The proposal was approved by the Ministry of Finance in 
August 2009 and allowed IDR 1.6 billion of principle to be rescheduled and IDR 5.6 
billion of non-principle arrears to be written off. 
 

SMALL GRANTS 
All of ESP’s small grant programs came to completion early in Project Year 5, including 
programs in Karo District(PALAPA), Deli Serdang(PEKAT, OIC), and Langkat (LMAPL, 
MAP): 
 
• MAP (Mangrove Action Program): the activities in Suaka Marga Satwa Langkat Timur 

Laut came to a conclusion with the joint agreement between stakeholders for a 
management plan of critical areas, building upon the 500ha already under co-
management. 

 
• LMAPL: Lembaga Masyarakat Adat Perduli Lingkungan completed their activities in 

January 2009 involving 4 Field School groups working on solid waste management, 
composting, and agro-forestry near the border with Gunung Leuser National park 

 
• PEKAT’s(Pemberdayaan Ekonomi Lingkungan Rakyat) activities in training womens’ 

groups in 4 villages in the ecological management of riverside ecosystems including tree 
nurseries and tree planting.  Activities were also held with  4 school based groups in 
environmental education. 
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• OIC, the Oranghutan Information Center, worked with 8 schools in Lau Biang 
watershed in developed and implementing a conservation savings scheme involving 
local communities and local village government.   

 
• PALAPA, a conservation NGO based in Karo District completed work during the 

first quarter in training and implementation of participatory biodiversity surveys in 7 
villages bordering TAHURA Bukit Barisan.  Some of this work has been continued with 
funding generated from Sumatra Sustainable Support (SSS) 

 

OTHER HIGHLIGHTS   
• Community Network Capacity Building was conducted with representatives 

from all upstream watershed management forums. Cross-visits were organized to 
organic farms in North and West Sumatra as well as relevant development agencies 
around Medan. 

• An Upstream-Downstream cross-training program was conducted involving key 
players from community networks, NGO partners, technical resource persons, and all 
ESP staff. In-depth field visits and analytical sessions were held over a one week period. 

• A collaborative partnership with the Ministry of Foreign Affairs Republic of China 
(Taiwan), Sumatran Orangutan Society - Orangutan Information Center and Bamboo 
Community University Association on Conservation - Information and Communication 
Technology (ICT) in Leuser National Park (Bukit Lawang and Tangkahan) was developed 
and training activities begun. 

• Mini-baseline Studies were conducted with community cadre in upstream and 
urban Medan locations. The final data was collected in August 2009, and local cadres are 
demonstrating capability as ‘community researchers’. 
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SECTION 2.2. 

JAKARTA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
This past year, ESP Jakarta placed significant 
emphasis on capacity building and on 
establishing an inter-community and inter-
school forums as well as networking with 
other organizations. For community-based 
systems, workshops and trainings were 
facilitated to promote experience sharing, 
involving organizations including Superindo, 
Yayasan Perisai, Swisscontact and Watsan 
Action (or Yayasan Tirta Lestari). Inter-school 
forums were inspired by a cross-visit to ESP 
CGH schools in Malang, where teachers, 
school principals, and school supervisors 
agreed to meet regularly to conduct 
participatory monitoring to encourage the 
exchange of information and experience.  

HAROD RAHMAD NOVANDI/ESP JAKARTA 

Sandy Maulana, a student of University of 
Paramadina, clutches a megaphone and explains 
the Fecal-Oral Transmission using the local 
language, Sundanese, to  the community of Pasir 
Mukti village, Kab. Bogor.  

Significant achievements over the last year, 
emphasizing the recent Quarter include: 

• Solid Waste. Expansion of Rumah Kompos service in RW 12 Penjaringan to focus on 
both composting and non-organic waste recycling. Community involvement was 
expanded, including 800 households participating in waste separation. Women cadres 
trained a total 300 people, rolling out the program beyond their communities. 

• Water Supply. A total of 143 households gained access to clean water via three 
Master Meter systems carried over from last year. A troubleshooting exercise and 
participatory monitoring system strengthening was conducted to build CBO capacity. 

• Sanitation. The small grants program for the installation of one sanitation facility 
serving roughly 40 households in Jembatan Besi was cancelled due to land availability 
issues. However, through a new initiative with Mercy Corps and the Dutch Jakarta Flood 
Management 2 Program, ESP is currently assisting two communities in establishing 2 CBS 
systems benefiting a total of 100 to 120 households. 

• Clean Green and Hygiene School. A total of 6 primary schools have implemented 
CGH school programming and established systems of waste separation, greening, Hand 
Washing with Soap and rehabilitation of water supply (rain water collection) and 
sanitation (school toilet) systems. The CGH School activities benefit a total of 1619 
students and teachers. 

• Leveraging. Through the CGH school program, ESP leveraged a total of IDR 364 
million from schools, the private sector including PT Aetra and Johnson and Johnson, 
and from the Ministry of Environment through Yayasan Kirai Indonesia. 
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• Campaign and Collaboration. Since July 2009, ESP has collaborated with Forkami, 
LP3ES, AETRA, and Johnson and Johnson on Duta Air dan Sanitasi (Water and Sanitation 
Ambassador) program, focusing on capacity building for young campaigners on water 
and sanitation issues at 16 elementary schools in Jakarta, including 6 ESP CGH schools. 

 

INTEGRATED SITES UPDATE 
Clean, Green and Hygiene in Kelurahan Penjaringan (North Jakarta)  

HP3/Lestari, a program funded by Canadian Donor IDRC, continues to integrate a range of 
effective multi-disciplinary approaches, from technical approaches to community mobilization 
and entrepreneurship to policy influence. These varying approaches are always accompanied 
by an effort to expand and deepen multi-stakeholder collaboration. This year, ESP Jakarta 
continued to focus on strengthening both the technical hardware and the community-based 
software that maintains program impact. HP3/Lestari is currently assisting 3 communities on 
water supply, solid waste, and sanitation programs in RW 8, 12, and 13 Kelurahan 
Penjaringan, North Jakarta. Other highlights include: 

• Water Supply. After successfully establishing one Master Meter system serving a total 
of 89 households in RW 12, HP3/Lestari program continued to facilitate community 
troubleshooting exercises and participatory monitoring system strengthening, including 
clean water quality monitoring. 

• Solid Waste. The Rumah Kompos service was expanded into a more integrated solid 
waste management system. Expanding its focus beyond composting, the Rumah Kompos, 
now referred to as Tempat Pengelolaan Sampah Terpadu (TPST), also engages in non-
organic waste recycling management. The composting system has been significantly 
improved using a centralized system which combines household and communal 
composters in one location. Community involvement was vastly expanded; all 800 
households in RW 13 have now participated in waste separation through the provision 
of separated garbage containers for organic, non-organic and hazardous waste. Financial 
independency for the TPST operation was another achievement. Beginning in September 
2009, the community, through RW management, fully funded the operational cost for 
the TPST, while cost recovery will be addressed in the following quarter.  

• Sanitation. Gutter cleaning activities in RW 08 have been expanded. In addition to 
brick making, the sludge collected from 3.7 km of gutters was also used to produce 
liquid compost and planting soil. Additionally, HP3/Lestari, through subcontractor IATPI, 
developed a design for a modular sludge treatment system. While proposed 
implementation to local government, PD PAL Jaya, was not realized, ESP and PD PAL are 
currently working on a study for a regular septic tank desludging system using the three 
HP3/Lestari’s communities (mentioned above) for the pilot project.  

• Health and Hygiene Promotion. To promote a more comprehensive approach, 
HP3/Lestari utilized the ESP CGH module materials to train a total 50 cadres from the 3 
RWs to link sanitation and solid waste with hygiene behavior change. Following the 
training series, the community conducted a Health and Hygiene campaign to engage the 
entire community and promote improved hygiene socialization. 

 

USAID Anchor Site in Kelurahan Petojo Utara (Central Jakarta) and Kelurahan 
Jembatan Besi (West Jakarta)  

ESP Jakarta has been working in two USAID Anchor Sites from early 2006 with several 
community-based activities focusing on sanitation, solid waste, water supply and hygiene 
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promotion. One of the sites, Petojo Utara, received international and national attention 
following the visit of US Secretary of State, Hilary Clinton, on February 2008 and the 
acceptance of Irwansyah Andi Idrus, the RW head, for the 2009 Environmental Kalpataru 
Award as ‘Promoter of the Environment’ by President Susilo Bambang Yudhoyono. The 
overall program has achieved very significant success over the year. Other highlights include: 

 

 
Clean Water Supply Bringing Happiness to People 
 

Masripah or Ipah, 26 years old (right), is one of several 
active Posyandu cadres in RW 04 Jembatan Besi. She is a 
proud mother of two beautiful children. She supports 
her father who is unable to fulfill his head of community 
group (RT) responsibilities due to health issues, earning 
her the nickname ‘unofficial RT leader’. She represents 
her community during meetings and also assists 
households with administrative tasks, mediating with 
local government to facilitate ID card renewal and 
poverty card processing.  

 
Ipah is also an active cadre involved in the Master Meter program and ESP Mini-baseline data 
collection. As a secretary in CBO Tirta Jaya 05 member, she is responsible for bookkeeping and 
payment collection. She oftentimes provides back-up during the absence of the CBO head and 
represents the CBO in meetings. She recalls one unforgettable experience when she had to 
negotiate with PT Palyja operators to clarify a billing payment issue that almost resulted in the 
disconnection of the Master Meter. “It was a miscommunication,” she explained with a smile. 
“After I showed them all the payment proofs, they were satisfied and water continued to flow… 
until now.” 
 
Although sometimes she finds it challenging to balance housework with her organization’s 
activities, one thing that continues to motivate her to persevere is the fact that she is helping her 
community access a more reliable and affordable clean water supply. “It motivates me knowing that 
what I’m doing brings happiness to people,” she said.  
 

 

• Water Supply. Since March 2009, a total of 54 families have gained direct access to 
safe water via two Master Meter systems in RW 04 Jembatan Besi. The program was 
implemented through the ESP Small Grants Program by a local NGO, Association for 
Community Empowerment (ACE) or PPKM. The program included joint collaboration 
from ESP, PT Palyja, the grantee, and the community. Two CBOs, KPA Tirta Jaya and 
KPA Tirta Loka 05, were established to operate the facility, including a payment 
collection system and infrastructure maintenance. Prior to implementation of this 
program, ESP Jakarta also facilitated an inter-community training for CBOs of Jembatan 
Besi and Penjaringan, drawing on experience from successfully implemented ESP sites in 
Medan including Belawan, Sei Mati and Yong Panah Hijau.  

• Solid Waste. Communities of Petojo Utara and Jembatan Besi have continued to 
manage their solid waste through plastic recycling and a household composting system 
using household materials, known as the Takakura system. About 170 kg of compost has 
been accumulatively produced and up to 500 recycle products including bags, book 
cover, laptop bag, wallet, car key holder, etc from flexible plastic and instant drink 
sachets, have been produced and sold during seminars, exhibitions and other events 
since mid 2008, earning more than IDR 18 million in total. In addition, women cadres 
from Petojo Utara and Jembatan Besi have conducted several recycling and composting  
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trainings, inside and outside their community, at local and national events, reaching an 
audience of over 300 people. The audience included communities from Central Jakarta, 
Bogor, three new Jakarta-based CBS locations (Tomang, Pademangan, Petogogan) and 
Jayapura. This year, ESP also cooperated with one very well-known retail company, 
Superindo. Cadres of Jembatan Besi, Petojo Utara, and Penjaringan took part in an 
exhibition and sold their recycle products in 6 Superindo shops throughout Jakarta for 6 
consecutive weeks from March – May 2009. This rare opportunity has provided hands-
on experience for cadres to learn about selling techniques, price negotiation, 
networking, and market trends. 

• Sanitation. To ensure sustainability of the MCK++ in RW 04 Petojo Utara, ESP 
monitored the technical approach and Operations & Maintenance. The MCK++ is 
financially viable as generated income after three years of operation has been saved for 
maintenance and for de-sludging. Through a subcontract agreement with Yayasan Kirai 
Indonesia and Limnology Research Center of LIPI, ESP improved the treatment system 
by installing a 1.5 x 10 m2 wetland adjacent to the MCK and along Kali Krukut. The 
effect was a reduced load of ammonia and detergent in the effluent by using micro-
bacteria and plants. The wetland consists of 8 compartments planted with various types 
of plants and growth mediums, including gravel, Cyperus Sp., Canna Sp., Hydrilla Sp. and 
lotus. Plant adaptation and wastewater effluent testing is currently ongoing and will be 
completed in mid-October 2009. In Jembatan Besi, the small grants program for the 
installation of one sanitation facility serving roughly 40 households was cancelled due to 
land availability issues. However, through a new initiative with Mercy Corps and the 
Dutch Jakarta Flood Management 2 Program, ESP is currently assisting two communities 
in establishing 2 CBS systems benefiting a total of 100 to 120 households. 

• Strategic Communications. Collaborating with ESP West Java and the Strategic 
Communications Team, ESP Jakarta conducted an upstream-downstream cross-visit to 
commemorate World Water Day 2009. Cadres from Petojo Utara participated in tree 
planting with a community of Desa Talaga, Kabupaten Cianjur as well as a Tree Nursery 
MoU signing between the two communities. 

• Community Learning Center. This year, ESP also planned to collaborate with Coca-
Cola Foundation Indonesia (CCFI) to support the establishment of a community learning 
center in Petojo Utara. While a joint site observation was conducted, land issues 
disrupted program continuation. However, ESP and CCFI will continue to collaborate on 
a similar program but in a different location, namely Penjaringan RW 13. This site will 
integrate both a school-based and community-based learning center. 

 

Clean, Green and Hygiene School in Jakarta 

In DKI Jakarta, 6 primary schools have implemented CGH school programming and 
established systems of waste separation, greening, and Hand Washing with Soap. Some 
schools have also begun composting using the Takakura method, and recycling plastic and 
paper as part of their extra-curricular activities. The CGH School activities benefit a total of 
1619 students and teachers. Additionally, through the CGH school program, ESP leveraged a 
total of IDR 364 million from schools, the private sector inlcuding PT Aetra and Johnson and 
Johnson, and from the Ministry of Environment through Yayasan Kirai Indonesia who also 
donated 320 plants for schools. The following are some key activities conducted in all CGH 
Schools. Other highlights include: 
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REZKI MULIA BAHAR/ESP JAKARTA 

A visit to SDN Tulung Rejo 3 in Malang that 
inspired one CGH school in Jakarta, SDN Petojo 
Utara to encourage students to bring their own 
containers from home, to minimize consumer 
waste.  

• Capacity Building. This year, ESP 
completed a CGH training series for all 6 
schools, involving 79 teachers and 94 
selected ‘ACiL students’ (Anak Cinta 
Lingkungan or Children Caring for the 
Environment). The ACiL training combined 
4 classroom sessions and a field visit to the 
AETRA water installation in Buaran, East 
Jakarta and paper recycling training in 
Gallery K’Qta, North Jakarta. In addition to 
those trainings, ESP also facilitated technical 
trainings on Takakura composting and 
plastic recycling, with cadres of Petojo 
Utara and Jembatan Besi and a cross-visit to 
Malang including 19 school principals, 
teachers, school supervisors, and 
representatives of central government on 
July 2009. 

• Campaign and Collaboration. ESP conducted one big campaign in celebration of 
Global Hand Washing with Soap on October 2008 in SDN Marunda 2. Since July 2009, 
ESP has collaborated with Forkami, LP3ES, AETRA, and Johnson and Johnson on Duta Air 
dan Sanitasi (Water and Sanitation Ambassador) program, focusing on capacity building 
for young campaigners on water and sanitation issues at 16 elementary schools in 
Jakarta, including 6 ESP CGH schools. This joint program allowed the replication of ESP 
CGH approaches as a result of 350 million IDR leveraged private funding. As this 
program involves local government, i.e. Education Agency of Jakarta Province, and plans 
to roll out over the next 5 years, it represents a fantastic opportunity for both scaling up 
and promoting a CGH legacy within and outside ESP CGH schools. Collaboration with 
Unilever Indonesia is also planned to further promote HH behaviors to roughly 50 
schools in Jakarta, including the 6 ESP CGH schools. Unilever is now in the process of 
recruiting a local NGO to help implement the program. ESP will support the SOW 
development and the selection process. 

• Water and Sanitation. ESP also helped to improve the hygiene facilities at schools, 
including Hand Washing with Soap stations, separated solid waste bins, and composters. 
In 3 schools, ESP assisted in the rehabilitation of toilets, septic tanks and water tanks, 
combined with rain water collection system installation to encourage the reduction of 
water consumption costs. Those school-based WatSan systems benefit a total of 735 
students and teachers, equal to 147 households. 

 

Hardware Follows Software for Replication of ESP Field School Approach in 
Urban Settings in Pulo Kandang and Bintoro Lama  

After successfully conducting the implementation of ESP Field Schools in two slum areas, 
Pulo Kandang and Bintaro Lama, with Watsan Action/Yayasan Tirta Lestari (previously 
Yayasan Emmanuel Water Program), ESP continued to support the realization of the 
Community Action Plan (CAP). Other highlights include: 

• Completion of 14 Field School sessions in two communities, involving a total of 29 
cadres followed by a Field Day for participants’ inauguration. 

• Hygiene promotion campaigns focusing on Fecal-Oral Transmission and Hand Washing 
with Soap were conducted by Field School cadres to a total of 200 people. 
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• Development of simple and low cost clean water treatment systems (total of 18 units) 
using slow sand filter technology to serve over 20 households in Pulo Kandang. 

• Improvement of two shallow wells and one communal latrine by Yayasan Tirta Lestari in 
Bintaro Lama, benefiting a total of 65 households. 

• Introduction of CBSWM system is part of the CAP and is planned to be conducted by 
Yayasan Tirta Lestari with training materials provided by ESP as necessary. 

• ESP supported collaboration between PT Aetra and Yayasan Tirta Lestari for clean 
water supply provision for 100 household in Cilincing. Currently being conducted, this  
work will be carried over to the following program year. PT Aetra and Yayasan Tirta 
Lestari are working on the land permit with the Ministry of Finance and PAM Jaya.  

 

Hardware Follows Software in Kelurahan Tomang and Kelurahan Petogogan  

ESP, through a subcontract agreement with Mercy Corps, has supported an activity for 
improving sanitation services in three flood-prone communities as a follow up to the Dutch-
funded initiative, Jakarta Flood Management (JFM) 1 and 2. The program was divided into 3 
phases: rapid sanitation assessment for initial problem identification and site selection, 
detailed community assessment using the Field School-adopted mini-PHAST approach 
(Participatory Hygiene and Sanitation Transformation) and establishment of CBS systems. 
The first two phases were completed and the CBS system establishment will be carried over 
to the next program year. Other highlights include: 

• Three out of ten JFM-2 communities were selected for the CBS program based on the 
rapid sanitation assessment results, including: RW 11 Kelurahan Tomang; West Jakarta, 
RW 3 Kelurahan Petogongan, South Jakarta; and RW 10, Kelurahan Pademangan Barat, 
North Jakarta. 

• Four sessions of mini-PHAST that includes 
Fecal-Oral Transmission, problem 
identification, three-pile sorting, transect 
walk, photo taking, mapping and CAP 
development were conducted in three 
communities involving roughly 120 people. 
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• A dissemination workshop of mini-PHAST 
results was conducted in April and 
attended by 80 people, representing the 
local and national level, the communities, 
the Ministry of Health, Bappenas, ISSDP, 
Bappeda and Kelurahans. 

• A cross-visit to successful CBS systems in 
Medan was conducted in June involving 16 
cadres and community leaders of three 
communities as part of capacity building to strengthen their knowledge on CBS system 
management, operations and maintenance. The visit was proven beneficial in motivating 
the community to successfully implement programs in their respective areas. 

HAROD RAHMAD NOVANDI/ESP JAKARTA 

A male cadre explains the Fecal-Oral 
Transmission during the mini-PHAST process. 

• A Mini-baseline data collection training was conducted and facilitated by an ESP M&E 
specialist to support Mercy Corps and the communities in conducting self-monitoring 
and evaluation of the program using the ESP 10 Minute Monitoring form. Petojo Utara 
and Jembatan Besi cadres assisted new cadres during their first round of data collection. 

• A consultant was hired by Mercy Corps, solicited through limited competition, to 
develop Detailed Engineering Design and Bill of Quantity. Both documents served as the 
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basis for ESP’s sub-contract for CBS facilities installation which will begin construction in 
early October. 

• CBS system installation has been discontinued in RW 11 Tomang due to land status 
issues. As a result, ESP and Mercy Corps are supporting a CBSWM program initiated by 
JFM2. Despite cancellation, one of the remaining two ongoing CBS systems will serve a 
total 220 households, exceeding the expected target of 200 household from 3 locations, 
while the other remaining system will impact a minimum of 50 household beneficiaries. 

 

SMALL GRANTS 
Perhimpunan Peningkatan Keberdayaan Masyarakat (PPKM) – The Master Meter 
program was completed, with 33 household connections and approximately 300 
beneficiaries. A Water Users Association was established to manage distribution. 
 

OTHER HIGHLIGHTS   
• This year, ESP Jakarta supported installation of one sanitation system in Cinagara, Kab. 

Bogor. A public latrine and a proper septic tank are now used by 40 households. In 
addition to sanitation, ESP Jakarta also supported a training series on CBSWM for 24 
Posyandu cadres from the same village. ESP has also facilitated collaboration amongst the 
community and Dinas Kebersihan Kab. Bogor to install a distribution pipe from the 
spring to reach the community which lies 600 m away. 

• In July 2008, ESP Jakarta established an internship program with two Jakarta-based 
universities: University of Paramadina and University of Indonesia. A total of 7 interns 
supported technical field activities in community water and sanitation service delivery, 
including one Indonesian graduate student from the Royal Institute of Technology, 
Sweden. Hands-on work experience over the 3-6 month period mutually benefitted 
both the interns and ESP. University of Paramadina conducted a combined charity event 
and Health and Hygiene campaign using ESP’s CGH tools in Pasir Mukti village, Bogor, 
West Java and was attended by over 100 villagers. 

• In June 2009, ESP Jakarta helped organize a training series for 6 newly mobilized staff on 
the Eastern Indonesia extension covering water, sanitation, solid waste, and Health and 
Hygiene and various other topics. These materials, classroom sessions, and field visits to 
ESP Jakarta community and school sites, offered staff valuable first-hand experience and 
opportunities to learn about ESP’s lessons learned and best practices. 

• Beginning last quarter, ESP initiated work with Yayasan Perisai (Pengembangan Riset 
Sampah Indonesia) and PKK (women group) of DKI Jakarta to establish a ‘drop center’ 
system, as part an exit strategy for community-based recycling. Plastic waste will be 
picked up regularly from drop points (offices, campus, retail shops, etc), transferred to a 
drop center (in Rawasari, Central Jakarta), and then accessed by communities. A 
designated STTA is dedicated to promoting this system alongside various stakeholders.   

• After one year of implementing CBSWM, ESP facilitated the participatory evaluation with 
cadres and community members in Jembatan Besi and Petojo Utara, through series of 
focus group discussions, workshop, and site visit. The result was quite encouraging, as 
most communities significantly benefitted from CBSWM in terms of skills and knowledge 
sharing and increased productivity and additional income. However, the evaluation also 
revealed that recyclable plastic waste becomes more scarce, and some community 
members still depend on monitoring and assistance to continue their recycling practices. 
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Map Location

HALIMUN-SALAK
National Park

CIKUNDUL–CILAKU
Sub Watersheds

CIKAPUNDUNG
Sub Watershed

CIMANDIRI
Watershed

GEDE-PANGRANGO 
National Park

Focused Districts for USAID Partner Activities

5. Cimandiri
6. Ciliwung
7. Cisadane

Food Security and Nutrition
Aksi Stop AIDs
Decentralized Basic Education
Health Sector Program
Safe Water Systems
Sustaining Technical Achievements in Reproductive Health
Community-Based Avian Influenza Control

Local Government Sector Program

Other Districts in the region

1. Cianjur
2. Subang
3. Bandung, Bandung Barat, Kota Bandung and Kota Cimahi
4. Sukabumi and Kota SUkabumi
5. Bogor

Priority Watersheds for ESP Activities
1. Citarum
2. Cipunagara
3. Ciasem
4. Cilamaya
Focused watershed and sub-watershed for Integrated
Program Sites and Strategies, FY 2009
1. Mini ESP in Cikapundung sub-watershed
2. Blue Thread Strategy for Cikundul-Cilaku sub-watersheds
3. Think Nationally, Act Localy Strategy for Gede - Pangrango and

Halimun – Salak National Parks Corridor
4. Blue Thread Strategy for Cimandiri Watershed
5. PDAM Programs, Water Utility Sector

Priority District for ESP Integration Activities, FY 2009
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SECTION 2.3. 

WEST JAVA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
Strong and dedicated community forums will be ESP West Java’s legacy. Over the course of 
the project, the forums have leveraged support from local government, the private sector, 
PDAMs, local NGOs, and the respective communities they are working with, allowing them 
to continue strengthening the work being implemented in the four integrated sites. As a 
result of their efforts, the environmental conditions of watersheds have drastically improved 
with the planting of more trees, better management of land use, protection of raw water 
sources, and improved living conditions through the Clean, Green and Hygiene (CGH) 
approach. Watershed management Action Plans and toolkit development, local policies, 
training modules, a water quality monitoring handbook, and trained and experienced 
community groups are all in place, supporting the effort to roll-out ESP programming 
throughout West Java. All Small Grants programs in West Java have been completed.  
 
Significant achievements over the last year, emphasizing the recent Quarter include:  

• The establishment of strong community forums in the four ESP integrated 
sites to continue rolling-out the Field School approach. Forums include PORTAB in 
Cikapundung sub-watershed, COMPASS, ABDI LINGKUNG, FORESTA, JAMPEDAS 
and FDSCC in the Cikundul-Cilaku sub-watershed, Forum Pelestari Batukarut in 
Cimandiri sub-watershed, and FORPELA in the Gede Pangrango and Halimun Salak 
National Parks. The private sector, including PT.Indonesia Power, Telkomsel, PT 
Aertra , and PT. Thames Jaya recognize these forums and support their efforts.   

• A local NGO and communities in the sub-watersheds of Cikapundung and 
Cikundul-Cilaku are conducting water quality monitoring of the surface 
water in the watershed. A water quality monitoring handbook is in production and 
will be distributed in the following Quarter.  

• Non-PDAM water distribution systems have been introduced to communities 
to increase access to clean water, while the CGH concept is widely used in 
elementary schools, equipped with a curriculum and syllabus for teachers. 

• Three pesantren-based Model Desa Konservasi, or Village Conservation 
Models, have been implemented in Sukabumi and one Model DAS Mikro, or sub-
Watershed Model, has been implemented with the community in Gede Pangrango 
National Park. Both are fully supported by the Central Government and Department 
of Forestry. 

 

INTEGRATED SITES UPDATE 
Mini ESP in Cikapundung Sub-Watershed 

Stakeholders in the Cikapundung sub-watershed made commitments to safeguard the 
environment through the implementation of forest and land rehabilitation, water source 
protection, and the establishment of local policies to mitigate further degradation. Non-
PDAM clean water distribution systems and the CGH concept made significant 
accomplishments this year. Other highlights include:   
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• PORTAB, the community WSM forum, is fully supported by PDAM Kota Bandung, the 
District government of West Bandung, West Java Provincial Government, PERHUTANI 
KPH North of Bandung, the provincial forestry department, agriculture department, 
PLN Jawa – Bali, Telkomsel and PT. Indonesia Power in the management of the 
Cikapundung sub-waterhed. Action Plans have been developed by the community groups 
of 10 villages with forest and critical land conservation activities. In addition, one policy 

on land tenure and access right of 
community to manage forest land 
within the TAHURA R. JUANDA has 
been rectified and Action Plans are 
now being made by the community in 
collaboration with the stakeholders 
involved with the park to implement 
conservation activities through the 
planting of trees on critical land and 
open forest land. The conservation 
initiative in Cikapundung Sub-
Watershed includes the planting of 
81,501 trees on 121.13 ha and the 
installations of 51 infiltration wells in 
the 10 villages.    

ESP WEST JAVA 

Community-based water quality monitoring at 
Cikapundung sub-watershed. 

• In collaboration with PT. Indonesia Power, participatory action research using the Field 
School approach have been implemented to analyze ways to minimize degradation of 
forest and land. This includes 1) alternatives to using elephant grass for cattle breeding; 
2) low erosion terraces on steep slopes; 3) construction of infiltration wells; 4) 
techniques in intercropping; 5) techniques for better sanitation systems through Field 
School approach; and 6) greater understanding of climate change issues. 

• To understand land conservation through coffee farming, the coffee farmers from the 10 
villages conducted a study tour to North Sumatra. They were exposed to best practices 
and first-hand experience on the cultivation of organic coffee in Sidikalang, Kabupaten 
Dairi of North Sumatra. Lessons learned have been adapted in the 10 villages in the 
Cikapundung sub-watershed. Participants were from PORTAB, community groups, and 
government agencies and all costs were covered by PT. Indonesia Power.  

• To improve the quality and quantity of surface and ground water of the watershed, K3A 
(a local NGO) facilitated a community-based water quality monitoring activity in the sub-
watershed area of Cikapundung and was fully supported by Provincial Environmental 
Bureau (BPLHD). K3A, with the support of the local government, is currently 
implementing public awareness campaigns on the importance of improved water quality 
with the theme ”Women Are Planting Trees for the Environment”.  

• The 2 watershed management plans for TAHURA Ir. Juanda and Sub-DAS Cigulung have 
been completed and are currently under implementation. 

• An MoU between the community of the village of Cikole and PERHUTANI on land 
ownership and land management has been developed and signed between the two 
parties. This will result in 128 farmers growing 30,000 coffee plants on 15 ha of land. 

• A Payment for Environmental Services (PES) program was initiated between PORTAB 
on behalf of the community of the upstream watershed area of Cikapundung and PT. 
Thames PAM Jaya ( AERTRA AIR JAKARTA). This aims at the conservation of the 
upstream area to protect water quality and quantity for downstream water users. This 
PES program was initiated by ESP and LP3ES. 

• Through the Field School approach, a non-PDAM clean water distribution system was 
constructed serving 3 villages within the sub-watershed of Cikapundung with a total of 
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1,400 household connections. This is a collabotative program with LDSC, an 
international donor.  

• The community-based solid waste management system serving 730 households held 
trainings on waste collection and separation, composting and recycling plastic to value 
added economical products. Trainings took place in Cikidang, Wangunharja and 
Tamansari villages, including the village in Cijambe in Kabupaten Su bang. 

• The small scale sanitation system is completed and functioning in the 3 villages of 
Tamansari, Pasirluyu, and Mekarjaya.  The community-based communal septic tank 
installation in the 3 villages utilizes the baffle reactor and digester system and presently 
benefits 330 households. The local government and PDAM Kota Bandung picked up this 
model for use in other locations. ESP also supported PDAM Kota Bandung in sanitation 
mapping for the implementation of the sanitation system in Kelurahan Kopo. A 
sanitation database, recording conditions and sanitation systems, was established with 
the assistance of Politeknik Bandung, assessing 352 households in Kopo, Kota Bandung. 

• The CGH concept was successfully promoted in 5 schools in the villages of Cikidang and 
Wangunharja, now eqiuiped with appropriate syllabus for teachers. The CGH concept is 
also routinely promoted in 7 elementary schools in Tamansari. Monthly Hand Washing 
with Soap trainings to mothers of under 5 children were routinely conducted for 1000 
mothers at the posyandu in Cikidang, West Bandung, The training was further expanded 
to include male farmers as participants.  

• Members of the PORTAB network, totalling 50 cadres, received Health and Hygiene 
(HH) communitation trainings to equip them as trainers to train 10 village communities 
within the Cikapundung sub-watershed. In addition, a Multi Media Campaign linking 
water, health and the environment was conducted last quarter, involving a local 
journalist, the Department of Health, UNPAD, and other local government agencies. 
Furthermore, public campaign advocating behaviour change were conducted and 
attended by partners and stakeholders to commemorate  Global Hand Washing Day, 
Earth Day, and Environmental Day 2009. These events were well covered by local 
media. 

 
Bu Rosita is Unstoppable 
 

Ibu Ros Rosita (34), a horticulture farmer and 
Posyandu cadre from Wangunharja village, West 
Java, felt a change in her everyday attitude after 
attending the Field School training conducted by 
ESP and PORTAB (Persatuan Organisasi Rakyat 
Tatar Alam Bandung). She felt more confident 
communicating to her community and expressed a 
strong dedication to conserve the environment.  
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When asked how the Field School has impacted her 
life, Ibu Ros responded, “The Field School has 
changed my attitude and pushed me to learn more to 
improve my knowledge and to be more self-confident 
when motivating all communities to protect the 
environment.” 

 
ESP WEST JAVA 

Ibu Ros from Wangunharja with her mini-
nursery. 

 
Ibu Ros became a village facilitator for forest and land conservation and other livelihood issues 
after attending the Training of Trainer sessions implemented by ESP and supported by PT. 
Indonesia Power. She didn’t stop there. She followed a package B non-formal education program, a 
government funded adult education program, to further improve her self-confidence in public 
speaking, a skill she considers crucial in her pursuit of a cleaner and healthier environment. 
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Blue Thread in Cikundul-Cilaku, Cianjur 

The District of Cianjur, located on the hills of West 
Java, is conveniently close to the capital of Jakarta, 
attracting investments in properties, villas, and various 
entertainment facilities. This and a variety of other 
factors have led to forest encroachment and 
degradation, land tenure and ownership controversy, 
and water availability issues. The local government, the 
private sector, and communities have made 
commitments to protect the area from further 
degradation, as follows:  

• Facilitated by ESP, the 5 watershed management 
forums including COMPASS, ABDI LINGKUNG, 
FORESTA, JAMPEDAS, and FDSCC, as well as local 
communities are actively implementing conservation 
activities in the sub-watersheds of Cikundul and 
Cilaku. They are fully supported by the local 
government of Cianjur and the private sector. 
Through the Participatory Land and Forest 
Rehabilitation Program in Sukaresmi Sub-District, 
COMPASS is working with the assistance from the 
Law Department of UNSUR, to facilitate the 

establishment of an MoU between farmers and landowners that is effective for 5 years 
(2008-2012) with clear definitions on land tenure, land use, and conservation activities.    

 
ESP WEST JAVA 

Community-based water distribution 
in Cianjur. 

• K3A and the community conducted water quality monitoring along 40 km of the 
Cikundul sub-watershed and drafted Action Plans supported by the local government 
and the private sector.  

• The community of Kampung Tanjakan in the village of Padaluyu has access to clean 
water after ESP facilitated the installation of a “Hydro-Ramp” that feeds water to 140 
households and a nearby mosque. No water tariff was introduced; instead a “shodaqoh 
air”, a type of voluntary contribution system, was agreed by the community to sustain 
the system. 

• The community-based solid waste management system in 6 locations in Cianjur was 
fully completed this last quarter and 460 households are benefiting from the program.  

• CGH behavior change campaigns were periodically conducted, embedded alongside local 
community gatherings, including Al-Quran readings, in 17 posyandu in the village of 
Nagrak to mothers of children under five to promote Hand Washing with Soap. The 
CGH concept is also introduced to 2 elemenatry schools and the teachers are now fully 
equipped with the respective syllabus. 

 

Blue Thread in Sukabumi (Cimandiri Watershed) 

The PDAM and the community surrounding Cimandiri Watershed are dependent on an ever 
shrinking supply of quality water from the Batukarut Spring. Several interventions were 
completed this year, improving raw water conservation and access to clean water, including:  

• The Field School involving the community of Batukarut and the PDAM was completed 
and resulted in a win-win solution on effective water usage at Barukarut spring water 
source in Sukabumi , agreed upon by PDAM Kota Sukabumi and 12,000 farmers. 
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The “Sekolah Lapang Hemat Air” involving community groups, SECAPA, PDAM, Dinas 
Kehutanan, Dinas Pertanian, PSDA, Bappeda, and Dinas LH Kab/kota Sukabumi was very 
well received by all partners and resulted in the completion and implementation of 3 
management plans in Sukabumi.  In Batukarut, the Forum Pelestari Batukarut installed 20 
infiltration wells and developed a well-received village regulation on the conservation of 
the Batukarut spring. In Cihanjawar, 30 farmers cultivated medical plants to supplement 
their earnings by IDR 2million a month. 

• Campaigns to protect Batukarut spring water developed through a local radio talk show 
with the theme “Water Conservation for Our Life”. The main stakeholders driving this 
initiative to improve public awareness in Sukabumi include PDAM Kota Sukabumi, Forum 
Peduli Batu Karut, Sukabumi local government, NGOs and local journalists. 

• With VNG, the Dutch NGO, ESP completed the installation of the clean water 
distribution system in 3 hamlets in Kertajaya, Sukabumi benefiting 198 households. A 
local water user association was formed and a transparent management system was 
developed to maintain the system. This is supported by community trainings in 
maintenance and operation increase local capacity for sustaining the system. 

• Posyandu and the water user association routinely conduct Fecal-Oral transmission 
campaigns to reduce the rate of diarrhea incidence among children under five in three 
hamlets in Kertajaya and Sukabumi. Three schools routinely conducted the HWWS 
program and also worked alongside the Sukabumi Forestry Department on the re-
greening program.  

 
Think Nationally, Act Locally- Strategy for Gede Pangrango and Halimun Salak 
National Park 

There are communities living within and around the buffer zone of Gede Pangrango and 
Halimun Salak National Park. To promote environmentally friendly practices and reduce 
further degradation, a number of interventions involving the pesantrens and other 
stakeholders have been implemented as follows:  

• Cibeling in Cinagara communities are currently exploring innovative approaches, 
including a PES initiative to conserve the watershed in TNGGP. In this PES model, 
Yayasan Bina Usaha Lingkungan (YBUL) is providing the technical support for 
construction of a pictro-hydro plant which will benefit downstream users and increase 
their incentive for promoting upstream water conservation efforts.  

• 3 community groups from 3 different villages in Sukabumi, within the National Park, 
were created this quarter to support their pesantren-based village conservation activities 
and have developed 3 village conservation model (MDK) and Action Plans (one per 
village). Implementation of all three MDK will continue with the support of PBNU and 
local pesantrens while the local policy on village conservation is been developed. 

•  The Field School approach for the development of ”Model DAS Mikro (MDM)” has 
been adapted by BPDAS Citarum and the District government of Bogor for the 
upstream watershed of Cisadane in the villages of Pasir Buncir and Wates Jaya. Through 
this Field School approach, 120,000 trees were planted involving 50 farmers. The DAS 
Cisadane Hulu Forum was also formed to promote natural resources management in the 
respective watershed.  In addition, a MoU between the community of Pasir Buncir, 
Wates Jaya and Bakrieland (a private company owning property in the area) was 
established to stipulate land management commitments in the area. 
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• The management plan for Halimun Salak National 
Park was finalized and officially launched on 
September 15, 2009. The plan specifies 600 ha to be 
allocated for forest conservation within and 
surrounding the park. 

• FORPELA, the forum overseeing TNGP 
conservation efforts, and 2 villages from each of the 
three villages Cianjur, Sukabumi, and Bogor, have 
agreed on a course of action regarding the 
implementation of MDK in the above villages. 
FORPELA has made an Action Plan 2008-2010 to 
implement the Village Conservation Model in 10 
villages and has garnered support from the District 
Government of Bogor, Balai Besar TNGGP and 
RCS for the development of a village conservation 
training center. Campaigns on the implementation 
of the Village Conservation Model were conducted 

with the support of BPDAS, community groups in Pasir Buncir, and journalists from 
Bogor. 

ESP WEST JAVA 

Clean water distribution system 
installation in Cijangkar. 

• ESP is facilitating the development of national policy support on community-based land 
rehabilitation and a draft Minister of Forestry Regulation (PERMENHUT). The final 
review was completed from September 14-15, 2009. 

• After successful implementation of the HWWS campaign in the village of Cinagara, 
Bogor, the community is using the sanitation system effectively and performing regular 
water treatment. Solid waste management is performed by 24 trained cadres and the 
community is separating waste and making handicrafts from plastic to earn additional 
income. Approximately 40 households are benefiting from this intervention. More than 
500 mothers of children under five were trained in clean and hygiene behavior change.   

 

MUNICIPAL WATER SUPPLY  
ESP works alongside 8 PDAMs in West Java (Kota Bogor, Kabupaten and Kota Bandung, 
Kabupaten and Kota Sukabumi, Kabupaten Subang, Kabupaten Purwakarta and PDAM 
Sumedang) and is continually working to improve their work performance. A number of 
activities awaiting completion include: 1) BLUD, the raw water distribution system; 2) 
Splitting, dividing PDAM service to three separate Kabupatens; 3) Non-Revenue Water 
(NRW) surveys; and 4) Standard Operation Procedure (SOP) development. These activities 
will be managed from ESP Jakarta after the closing of the ESP West Java Office in Bandung. 
More detailed information for each PDAM is as follows: 

• PDAM Kota Bandung: ESP is continuing with the NRW reduction feasibility study, 
the energy efficiency program, debt restructuring program and the development of a 
business plan in order to effectively manage the water distribution system to customers. 
The raw water distribution program the ‘BLUD’ will be implemented by UNPAD and 
will be completed in February 2010. 

• PDAM Kabupaten Bandung: Motivation trainings to improve the work performance 
and capacity of PDAM staff from the head department to director level took place last 
quarter.   

• PDAM Kota Bogor: The Micro-Credit program with BRI and PDAM Kota Bogor is 
progressing and there are currently 1,763 household connections.  
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• PDAM Kota Sukabumi: Work is ongoing with the NRW reduction, energy efficiency 
and hydro-geological surveys on a number of deep wells to improve the water 
distribution system. ESP is facilitating the development of the business plan and preparing 
the debt restructuring program. Work on the Micro-credit program with BRI is ongoing 
with 60 households connected this quarter.  

• PDAM Kabupaten Sukabumi: The customer reclassification survey has been 
completed for 15,000 household connections to improve the PDAM management. In 
addition, the PDAM plans to increase the number of new connections through the 
Micro-Credit program with BRI in Jampang Kulon and Surade to make 82 new 
connections.  

• PDAM Kabupaten Subang: The customer reclassification survey has been completed 
for 6,000 household connections in Subang as well as development of the business plan 
and preparation of the debt restructuring program. 

• PDAM Kabupaten Purwakarta and PDAM Kabupaten Sumendang: ESP is 
facilitating the development of the business plan and preparing the debt restructuring 
program, aimed for completion during the ESP program. 

 

SMALL GRANTS   
All 10 Small Grants programs have been completed. A summary of the achievements of each 
grantee is illustrated below:   

• Kelompok Kerja Komunikasi Air (K3A):  The syllabus of the CGH concept was 
completed and 5 schools have implemented the CGH concept and replicated the system 
in other elementary schools.  

• KAPAS: The community of Kampung Cireyod and Cikidang village in the sub-dictrict of 
Lembang actively implemented the waste management system by separating recyclable 
waste and also re-green the area through tree planting along roadsides. In addition, the 
community is making the habit to wash their hands with soap to protect them from 
diseases.  

• FORESTA: This quarter, FORESTA fully assisted the maintenance of 90,000 trees, 
including the development of a database for monitoring, and the Cilaku sub-watershed in 
Cianjur to protect the trees. 

• JAMPEDAS: This quarter, JAMPEDAS fully supported the maintenance of 90,000 trees, 
the development of a database to monitor these trees and finalized an agreement with 
farmers in Cikundul sub-watershed in Cianjur to protect the trees. 

• AMERTA: Implemented the village conservation model with the community and 
planted medical plants on 30,000 ha. Further, they made charcoal brickets from dried 
leaves to reduce the use of timber for energy.   

• Yayasan Lestari: Conducted a training to 5 villages in the Cikapundung Sub-
Watershed in agro-forestry, tree planting, and implementation of waste management 
based on the agreed community-based Action Plan and local policies.  

• Yayasan Peduli Citarum (YPC): From the Field School training, 2 groups have been 
fully trained on the Field School approach in the villages of Cikole and Mekarwangi. This 
quarter, they established an Action Plan, planted coffee on 47 ha PERHUTANI land, and 
planted 49,186 trees in the Cikapundung sub-watershed.   
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• Humus Nusantara: This quarter, Humus Nusantara completed forest and land 
rehabilitation on 312 ha spanning 10 villages in Subang, planting 63,087 fruit trees with 
the use of compost rather than chemical fertilizers, benefitting 626 farmers of which 40% 
are women.  

• YBSS (Yayasan Bina Sehat Sejahtera): The community group – Kelompok Warga 
Peduli Lingkungan (KEMPEL) -  is active with the implementation of the community-
based solid waste management system in Desa Talaga. The program is benefitting 70 
households.   

• PBNU – GNKL: The pesantren-based village conservation model in 3 villages in 
Cikidang, Sukabumi, is actively implementing forest conservation activities and is 
collaborating with the Department of Agriculture and Forestry, supported by the 
pesantren-based Action Plan. The private sector has been involved and supportes the 
program. 
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SECTION 2.4. 

CENTRAL JAVA AND YOGYAKARTA 
REGIONAL PROGRESS REPORT 
 

INTRODUCTION 
In order to maintain the sustainability of its programs, this year ESP Central Java and 
Yogyakarta took various approached to scaling-up. These included strengthening community 
participation and deepening the role of ESP cadres and community forums, enforcing local 
government regulations in parallel with the implementation of community-based Action 
Plans, and improved communication and deepened collaboration with stakeholders to 
strengthen technical approaches and sustain future work.  
 

Last year’s significant achievements, with emphasizes given to the recent quarter, include: 

• The issuance of Local Regulations on Domestic Waste Management by the 
Government of Yogyakarta City. The success of Yogyakarta City sanitation 
Working Group in developing strategic Action Plans was solidified by city government 
policy. Local Regulation No 6 and No. 7 Year 2009 on the management of domestic 
waste imposed a tariff for access to sanitation systems. This regulation demands 
increased community participation in the municipal sanitation program and support 
from local government and collaborating with other agencies. 

• The multi-party team for water conservation extended their scope of work. 
The team initially consisted of Magelang District local task force plus several National 
institutions including  Watershed Management Board and National Park Center and 
community forums were aimed at improving the team’s roles, i.e. as a coordination 
unit for the land, water and forest conservation activities.  

• Four community forums established a consensus and developed an Action 
Plan to conserve 7 water springs. The community forums in Magelang District 
have started water conservation mapping based on an area zoning system. There are 
27 villages actively involved in developing the Action Plan. Analysis of water spring 
profiles and zoning were discussed, determined by the communities, and compiled in 
the community Action Plan. Apart from providing guidelines for the community 
management, the documents are also used as the foundation for the strategic work 
plan, to serve as the foundation for an Action Plan to be developed in the coming year. 

• As many as 53 ESP village facilitators became facilitators for the National 
Program of Community Empowerment (PNPM) Mandiri. The village 
facilitators’ skills at mobilizing the community and facilitating the participatory planning 
process were appreciated by the village governments. They were assigned to a new 
task, i.e. helping in the activity planning and implementation of government programs 
including PNPM Mandiri.  
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INTEGRATED SITES UPDATE 
Blue Thread in Bolong Sub-Watershed 

The water conservation program in the area was 
developed using a forest and land management 
approach aimed at offering economic incentive for 
sound environmental practices. The Bamboo 
management method introduced by ESP was 
considered eye opening by community members 
because they are taught to grow quality bamboo 
and how to harvest sustainably to increase the 
quality of their products. The people in the area are 
still improving the forest area through activities 
including planting of coffee seedlings, improving the 
function of infiltration wells, which can also be used 
to store compost during the dry season. Other 
highlights include: 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

Jamil (ESP Village Facilitaor for the 
Sutopati Village, Magelang) presenting 
community’s decision on the water reserve 
conservation in zone 1 of Sipagrak and 
Sigandulan springs. 

• Two elementary schools have been selected 
as the implementation sites for CGH 
campaigns. As many as 20 teachers and 130 
students were actively involved in 
participation and implementation process of 
the CGH School. Students became the point 
of entry for rolling out this communication 
strategy for behavior change to family 
members and neighbors.  

• The Community-based Clean Water Management System is a clean water distribution 
system established by ESP in collaboration with 4 village governments, is continuously 
developing as the community’s self reliance increases. The 20 communal water faucets 
installed by ESP were developed into direct channels to 120 households. As a 
management unit, Tirta Husada Cooperative has also expanded its role, ranging from 
regulating water distribution to water resources conservation.  

• CGH School development in Magelang District has attracted the attention of 
surrounding schools. Five elementary schools have self-sufficiently replicated the 
CGH’s model. Furthermore, 65 teachers participated in a workshop to formulate the 
practical implementation of the CGH School. 

 

Blue Thread in Soti Sub-Watershed 

Soti sub-watershed area became the implementation site for themes that accommodate 
national initiatives, such as the Micro-Watershed Model, Conservation Village Model, 
Upstream Watershed Conservation and Tourism Village. Soti area is selected as the 
implementation site, as a response to positive reception by the community, for on-going 
activities performed by ESP field school alumni. Other highlights include: 

• ESP, in collaboration with the Department of Agriculture, applied the Upstream 
Watershed Conservation Management System using the concept of planting perennial 
trees and fruits. A total of 600 hectares of community land is targeted for the 
implementation of mixed-garden patterns, with a social funding system of IDR 900 
million. 
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• The Tourism Office of the Magelang District selected Banyusidi Village, Pakis Sub-district 
as a “Tourism Village”. The selection provides further support for the implementation of 
a Conservation Village Model previously endorsed by the Central Java Forestry Services 
Office.   

• Advocacy toward conservation, with an emphasis on equally increasing the ecological 
and economical value of conservation for the benefit of the community, received 
positive responses from the community. The theme presented by PARIKOPI and 
GASPARI has served as an eye opener for the implementation of the Conservation 
Village Model in the villages of Banyusidi and Ngargomulyo.  

• One local policy on natural resources management at Ngargomulyo of Blongkeng sub-
watershed area. The village policy (Peraturan Desa) developed by a Working Group 
consisted of 20 village representatives, in collaboration with Mount Merapi National Park 
through a series of public consultations. After a participative process spanning almost a 
year, and inputs from government institutions, PERDES of Ngargomulyo Village in 
Environmental Management was enacted on June 4, 2009. The surrounding villages are 
also interested in replicating the policy for Mount Merapi. 

Blue Thread in Progo Hilir sub-watershed (Kabupaten Sleman) 

The community Action Plan on the management 
of the conservation area has been developed 
and implemented in an integrated way. The 
Merapi National Park Center which has the 
authority to manage the area has given its 
supports for several activities. The Government 
of Sleman District, through the work plan of the 
Agriculture and Forestry Services Office, also 
develops activities to improve the economic 
condition of the people living near the forest. 
Local NGOs campaigning for the conservation 
of Mount Merapi also receive benefit in the 
form of working areas and partners. Other 
highlights include: 
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• Gamping Lor hamlet, Ambarketawang 
Village of Gamping Subdistrict, which is 
located on the bank of Bedog River, 
constructed a domestic waste management 
system. Twenty-five people became 
pioneers and served as communication 
agents in the clean and healthy behavior 
change. 

• Water from Tuk Wadon spring, located 70 
meters down the Kali Kuning gorge, has 

been successfully pumped up using hydram pump. The collaboration between ESP and 
the people of Pangukrejo Subvillage, Umbulharjo Village, Cangkringan Subdictrict, Sleman 
District has been able to provide clean water for 50 households.  

ESP CENTRAL JAVA AND YOGYAKARTA 

Participations from local communities in the art 
performance sessions added the festivities of 
ESP Village Guide Congress held during the 
Health Festival in SDN Kaliurang 1, Sleman. 

• ESP, in cooperation with SDN Kaliurang 1, held a health festival as the final activity of the 
CGH School program in Sleman District. The cool air of the area was turned into a 
warm atmosphere by the participation of 370 people taking part in the festive occasion. 
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Lighting the Hope for Health 

 
Nur Nurhayati (31) was an ordinary homemaker 
whose activities centered only on domestic 
tasks and caring for her husband and their child. 
However, since early 2009, she has had various 
activites. Her time is practically spent to do 
community activities, particularly in the 
Integrated Health Post (Posyandu) in her village, 
the Kemirikebo Subvillage, Girikerto Village, 
Turi Subdistrict, Sleman District, the province of 
Yogyakarta Special Region.  
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Hayati is currently being appointed as facilitator 
for many activities such as Under Five Years Old  
Family Build, Elderly Weighing Activity, Early Age 

Education Program (PAUD), Elderly Gym, etc. It was due to her active roles that  Nurhayati was 
selected to receive the first prize for Village Community Institution Cadre for Sleman Subdistrict 
and recevied the third place for the same category at the province level. As the result of such 
achievements, she was recognized by the Government of Sleman Subdistrict and appointed as one 
of the Family Planning Survey Officers.  
 
 “I myself am amazed with my recent activities. I was shy and could not stand talking in public. But 
now, I have the courage to give education to people and it feels easy for me to do so. I experienced 
these changes since the ESP training on Basic Health Communication,” she said. 

 

Clean Green Hygiene in Kota Yogyakarta 

ESP CENTRAL JAVA AND YOGYAKARTA 

The people of Kampong Sindurejan, living 
on the bank of the Winongo river, accessing 
the communal waste water processing 
installation to dispose of liquid domestic 
waste. 

The congruent relationship between ESP and the 
Yogyakarta sanitation work group is manifested in 
various field level activities. ESP activities, of which 
focus is on the community empowerment process, 
are followed-up by the Government of Yogyakarta 
City, i.e. by providing facilities and infrastructures 
and conducting information dissemination activities 
to other community groups. The integration of the 
two programs has led to an improved community’s 
self-sufficiency in maintaining the system’s 
sustainability. Other highlights include: 

• The optimization of 6 communal IPAL (waste 
water treatment plant) allowing 187 households 
to gain access to the system. This success is 
supported by an integrated collaboration 
amongst the community groups, Environmental 
Office and ESP. 

• ESP in collaboration with Yayasan Lestari 
Indonesia provides advocacy for three 
community groups – which manage the 
communal toilets and clean water – to improve 
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their management quality. With the installation of communal toilets by the Yogyakarta 
City Housing and Infrastructure Services Office, 42 households gained access to 
sanitation.  

• Four highly populated kampongs have started to develop domestic waste processing 
system. Those who were actively involved in the management of communal IPAL (75 
people) became pioneers in maintaining a well-organized waste management system. 

 

WATER UTILITY SECTOR 
Several technical and managerial problems faced by the PDAM are being solved after ESP 
provided technical and managerial services through various activities. ESP technical 
assistances have significantly improved the operational ratios of the 4 PDAMs and could help 
add 3,027 new customers. More detailed information for each PDAM is as follows: 

• Yogyakarta City PDAM: with a corporate plan collaboratively developed with ESP, 
PDAM gained the Mayor’s trust. Thus, to facilitate the plan in improving the quality of 
its services, the PDAM is released from the obligation to share 55% of its profit to the 
government. 

• Surakarta City PDAM: With the Ministry of Finance’s approval of the debt 
restructuring plan, PDAM has found the light at the end of the tunnel with regards to 
its debt payment. Subsequently, to provide assurance of PDAM financial liquidity, ESP 
helped PDAM to develop a loan recovery monitoring system. 

• Magelang City PDAM: PDAM faced a problem of SOPs difficult to understand, thus 
making it yet to be implemented. PDAM finds the solution to the problem after ESP 
provided the  opportunities to PDAM staffs to develop their own SOP. The 
participatory method introduced by ESP provided a more applicable SOP compared to 
the previous SOP developed by other consultant.  

• Magelang District PDAM: ESP facilitated GIS trainings and development to help 
improving the PDAM staffs’ knowledge of on the geographical condition of the water 
reserve and their areas of service. 

• Temanggung District PDAM: The result of the workshop on the NRW evaluation 
study conducted in Jurang village has initiated PDAM to resolve the problem of unbilled 
water usage. 

• Sleman District PDAM: The problems of the previous GIS operational halt are 
addressed with on-the-job GIS development training. At the moment, PDAM has the 
capacity to update information to its digital map. 

 

SMALL GRANTS 
Five local community organizations - of which received small grants last year to develop their 
activities - have completed all of the technical and administrative works. To formulate the 
practical steps in maintaining the sustainability of the activities at field level, ESP invited the 
organizations and other stake holders to a focus group discussion. 

• Yayasan Kuncup Mekar – 6 community groups involving 180 people are active in 
150 ha critical land rehabilitation. One watershed management plan and 6 mid-term 
Action Plans were developed for the sustainability of the program. 
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• Yayasan Lestari – Optimized 10 water treatment plans benefiting 266 families and 
in addition, 150 HH benefited from the establishment of 6 solid waste management 
units to have a better cleaner and healthier living. 

• Yayasan Hijau – The Clean, Green, and Hygiene concept implemented in 6 
schools involving 30 teachers and 180 students.  4 Health and environmental issues 
events were conducted and participated by 1,200 people. 

• Yayasan Kanopi – 7 events on environmental education were conducted involving 
900 local communities. These events triggered the communities to conserve 30 ha 
critical land and maintain 300 ha forest from further degradation. 

• Lembaga Pengkajian dan Pendampingan Pembangunan Desa (LP3D) – 34 
public taps were installed with 160 households benefitting from running clean water 
and a cooperative unit established to management the distribution of clean water. 

• Yayasan Bina Lingkungan (YBL) Masta – 12 conservation training conducted 
and 15 types of pride campaign conservation media developed to conserve the 
Potorono Park.  12, 000 people were involved in various activities and 160 people 
are active in the rehabilitation of 166 ha critical land. 

• Koperasi Darmo Warih Tirto Lestari – 10 public taps installed in 2 village, 
benefiting 20 households.     

 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

The people of Pangukrejo Subvillage, 
Cangkringan, Sleman working together 
using hydram pump to pump water from 
up to 70 meters below the ground. 

OTHER HIGHLIGHTS 
• A Capacity building training for Posyandu cadres 

was conducted to conclude the CGH campaign, 
with a focus on gender and clean water themes.  

• ESP Village Guide Congress was attended by 88 
people from the districts of Magelang, Sleman and 
Wonogiri. Participants declared the establishment 
of a facilitator communication forum. Several local 
potential NGOs and government institutions 
joined, whose pose an opportunity for future close 
collaboration. 

• As many as 9,135,000 people in Central Java and 
Yogyakarta can read about the impact of various 
ESP activities in Harian Suara Merdeka and 
Kedaulatan Rakyat daily newspapers. 

• An ESP Field School documentary and a CGH 
School Model documentary were produced as 
advocacy tools for community empowerment. 
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SECTION 2.5. 

EAST JAVA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
This year, ESP East Java’s approach shifted toward an emphasis on strengthening partner 
engagement, local capacity, and institutional support to scale-up activities. ESP worked 
closely with East Java Environmental Office, Jatim Province Badan Lingkungan Hidup Provinsi 
Jatim (BLH), East Java Forest Unit, Perhutani Unit II Jatim, and the Office of Agriculture and 
Forestry, Dinas Pertanian dan Kehutanan while strengthening vertically, from local to 
provincial level institutions. For example, ESP worked alongside local Perhutani KPH Malang 
and provincial Perum Perhutani Unit II, as well as Litbang Perhutani to promote land and 
forest rehabilitation through adoption of the Field School approach. 
 
In addition to scaling-up activities through institutional support, East Java simultaneously 
expanded partner integration, across locations and issues. Awareness, commitment, and 
capacity building has been leveraged from sub-watershed levels to inter- and multi-sub-
watershed levels. For example, the development of the TV program “Komunitas Impian”, or 
“Community Dreams” encouraged beneficiaries, including the general public, to interact with 
a wide range of stakeholders, including the Regent of Malang, partners from Surabaya and 
other ESP field sites. By building awareness of the “big picture” and the complex web of 
interdependent roles and activities, stakeholders are encouraged to cooperate and problem 
solve together, to overcome their respective issues.  
 
Significant achievements over the last year, emphasizing the recent Quarter include: 

• Collaboration with BLH to commemorate 
June 5 World Environment Day. Several 
festive events were held in the month of June, 
bringing together stakeholders from across East 
Java, including the Governor, and encouraging 
close collaboration to protect Brantas 
Watershed.  
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• Scaling up of ESP’s work, including the 
development of Community-Based Sanitation 
(CBS) in Dilem, Mojokerto and Sumberrejo, 
Pasuruan. Throughout the Field School, awareness 
of sanitation improved, resulting in positive 
feedback, resource sharing, and a deeper level of 
interaction amongst beneficiaries. 

• Completion of programs including the 
development of Brangkal Sub-watershed 
Management Plan. This year, Perhutani endorsed the Plan, to be used as an umbrella for 
any future rehabilitation and conservation initiatives. 

ESP EAST JAVA 

At ESP’s booth, Hadi Winoto of Fokal 
Mesra, Batu explains the use of Vetiver 
grass to improve degraded land to the 
Governor of East Java Soekarwo (right) 
during Environment Day 
commemoration in Sumber Brantas, 
Batu.  

• Significant progress to develop and adopt CGH curriculum across 
Muhammadiyah’s schools in East Java by PWM, Pengurus Wilayah Muhammadiyah. 
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INTEGRATED SITES UPDATE 
Mini-ESP in Sumber Brantas Sub-watershed 

This year, awareness on rehabilitation and conservation were emphasized in the Brantas 
watershed, and key activities focused on the importance of proper sanitation and education. 
To commemorate World Environment Day, East Java Governor Soekarwo took a lead role 
in encouraging all stakeholders to take part in upper-Brantas watershed rehabilitation and 
conservation. Other highlights include: 

• ESP collaborated with BLH to commemorate Environment Day in Sumber Brantas in a 
number of ways. ESP supported the provision of campaign materials and pre-event public 
information. This included the dissemination of the PLH–CGH curriculum during a 
Lessons Learned workshop. The head of PWM East Java Syafiq Mughni and supervisor of 
Dinas Pendidikan, Kota Batu are two key leaders in the push for CGH-adopted 
curriculum. In addition, ESP facilitated workshops on optimization of WWTP Temas. ESP 
developed an engineering design and operation 
manual for household installation connections to 
WWTP Temas. An additional 50 households will be 
added to the existing WWTP, currently serving 50 
HH. The workshop was attended by local 
Government, cadres, and the community. Following 
the event, BLH began adopting ESP’s principle and 
approach, including CBS development and 
participatory land rehabilitation.  

ESP EAST JAVA 

As many as 60 participants mainly 
from community-based water supply 
systems Hippam in Batu attend a field 
exercise during a workshop on spring 
protection. Their awareness are 
raised and commitment to protect 
springs grows as threats emerge 
relative to springs’ quantity and 
quality. 

• In collaboration with Perhutani Unit II Jatim, ESP 
conducted two ToT on community-based forestry 
with specific emphasis on managerial and technical 
skills for roughly 30 field supervisors (mandor) and 
for 30 Puskesmas workers (mantri) respectively. In 
parallel, Brawijaya University and ESP supported 
Litbang Perhutani Cepu to implement a Field School 
in three Perhutani wengkon forests. 

• ESP worked with Dir. Gen. PLA, Ministry of 
Agriculture to support Dinas Pertanian dan 
Kehutanan, Kota Batu to develop a module and 
curriculum of PLA Field School and 
subsequently hold a ToT for around 60 farmers. 
As many as 20 locations have implemented Field 
Schools over the course of the program. 

 
ESP EAST JAVA  

Five community cadres of Pandanrejo 
trains 40 elementary school teachers 
of Kota Batu on plastic waste 
recycling. As many as 200 students 
helped collect plastic waste to be 
remade as various handicrafts such as 
bags, wallet, and praying mat. The 
participants are enthusiastic, since it is 
their first experience to be involved in 
used plastic recycling. 

• To strengthen for the foundation for PES, a 
training on spring protection and GIS Free and 
Open Source Software for spring delineation 
were conducted to a broad range of 
stakeholders. Fokal Mesra, PDAM Kota Malang, 
PDAM Kabupaten Malang, and LMDH Kota 
Batu gained skills and knowledge for spring 
delineation and protection. As a follow-up, 
Hippam, LMDH, and Fokal Mesra are improving 
their PES mechanism. 
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• Implementation of CGH as part of PLH (Pendidikan Lingkungan Hidup) has been 
underway in all elementary schools in Kota Batu. Each school’s principal selected one 
teacher as a PLH teacher. As a follow-up to the teaching technique training held in the 
previous quarter, ESP supported Dinas Pendidikan to implement trainings on inorganic 
waste recycling for 40 elementary school teachers. Cadres were invited to train 200 
students, who collected three large boxes of recyclable plastics, further encouraging 
parents and other family members to take part in the sorting and recycling process. In 
addition, 15 CGH Teaching Guide Books were finalized.  

 

Mini ESP in the Welang-Brangkal Sub-watersheds 

ESP completed the Management Plan to integrate rehabilitation and conservation efforts in 
the sub-watershed. ESP also supported local initiatives and capacity building for community-
based management, including sanitation efforts utilizing the Field School approach. CGH 
concept adoption continued with various campaign strategies. Other highlights include: 

• The Management Plan for Brangkal Sub-
watershed has been signed by Perhutani 
KPH Pasuruan. The plan integrates multi-
stakeholder activities to conserve land and 
forest in the sub-watershed. By 
recognizing the plan, multi-stakeholder 
from community to government, have 
agreed on a common vision for land, forest 
and spring protection.  

• The Field School Action Plan streamlined 
of improved sanitation effort. ESP 
facilitated the development and design of 
typical MCK for 25 HH (125 people). The 
community responded positively, whereby 
two localtions will share resources to CBS 
systems in Dilem, Kecamatan Pacet, 
Kabupaten Mojokerto and Sumberrejo, 
Kecamatan Purwosari, Kabupaten Pasuruan. The total beneficiaries in the two locations 
are 250 people. 

ESP EAST JAVA 

Twenty trained 5th grader students of SD Kemiri 
2, Mojokerto show off polybags in a nursery 
program for school re-greening, as part of the 
CGH approach.  

• This year, the CGH school program expanded from 1 school to 4 new schools (SD 
Sumberejo, MI Miftahul Huda, Miftahul Ulum, and SD Kemiri). ESP collaborated with 
UPTD Dinas Pendidikan to conduct a training on teaching techniques for 15 teachers. 6 
junior high school teachers from Kepanjen, Kabupaten Malang and SMP Taman Harapan, 
Kota Malang also joined. In addition, HWWS and re-greening campaigns in MI Miftahul 
Huda and MI Miftahul Ulum school reached a total 100 participating students.  

• A total of 31 cadres participated in community and cadres trainings in Kemiri, Kabupaten 
Mojokerto. In addition to discussions about CGH, the training also provided skills 
development on inorganic waste recycling. The local community as well as Puskesmas 
facilitators were involved as trainers.   
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Mini ESP in Kota Malang and Kabupaten Malang (Ambang-Lesti-Melamon Sub-
watersheds) 

ESP strengthened factors and actors necessary for sustainable forest conservation efforts in 
and around TNBTS. Downstream, ESP focused on improving sanitation and behavioral 
change by conducting a set of CBSWM and CGH programs and campaigns. Other highlights 
include: 

• To ensure a legacy of sustainability for TNBTS, ESP facilitated the increased involvement 
of local community in the forest’s buffer and enclave. Building on the tripartite 
collaboration and Ambang-Lesti-Melamon Management Plan, ESP worked to 
institutionalize public participation by supporting the creation of roughly 50 conservation 
cadres, working in TNBTS as volunteers. 

• Close interaction and collaboration with government improves the opportunity for Field 
School communities to actively lobby and raise attention for scaling-up support by 
various institutions and organizations. This effort yielded positive responses. For 
example, Malang District Agriculture Department (Dinas Pertanian Kebupaten Malang) 
granted over 30,000 cacao seeds for 8 buffer zone villages. Seedlings are now ready for 
planting. Similarly, Paramitra foundation provided over 40,000 tree seedlings, to be 
planted in 8 buffer zone villages by the end of 2009. 

• This year, ESP emphasized scaling-up and leveraging local collaboration from local and 
provincial instituions. ESP worked with Paramitra and Java Learning Center (Javlec) to 
expose Argosari to 30 visiting farmers to exchange experiences of various strategies. 

• ESP developed a design and operation manual for household connections for WWTP 
Curung Rejo, Kepanjen. The design was exposed to the local government, cadres, and 
community to encourage further development. They are expected to continue installing 
house connections to optimize the WWTP, from existing 103 HH (515 people) to 250 
HH (1,250 people).  

• ESP collaborated with PKK Kota Malang to hold a training on CBSWM for 35 
community cadres from Mergosono, Dinoyo, Bareng, Arjowinangun, Sukun. To promote 
community networking, cadres from Surabaya led the teaching and practice. In addition 
to the previous four locations, ESP implemented one CBSWM for 36 HH (180 people) 
in Sukun. In addition, forty trained cadres from 7 CGH sites have initiated CGH 
concepts in their community activities. Moreover, Puskesmas Dinoyo adopted CGH 
programs, including the mini-baseline.  

 

Anchor Site Kota Surabaya and CGH in Lemah Putro, Sidoarjo (Maspo Sub-
watershed) 

This year, ESP focused on increasing the number of beneficiaries to piped water connections 
in Lemah Putro, Sidoarjo and a set of sanitation programs in Surabaya under collaboration 
with PT. Jasa Tirta (PJT) and BLH East Java Province to build improved integration of city- 
level strategic planning and bottom-up CBS development. Other highlights include: 

• Tertiary distribution and household Master Meter connection installations in Lemah 
Putro, Sidoarjo was completed. The system can now serve up to 100 households, 
compared to a previous 50 households.  

• The Strategic Sanitation Action Plan for Surabaya city was completed. The plan 
accommodates concerns and comments of all related agencies at the city government 
level. In addition, related agencies have been trained on sanitation mapping. In the future, 
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the mapping software will be used to select an appropriate approach for improved 
sanitation development.  

• A collaborative program between ESP and PJT to develop a CBS system in Wonokromo 
progressed this year. The underground treatment plant sections were completed and 
PJT provided funding of IDR 163 million for the physical construction. 

• Upon World Environment Day commemoration, ESP forged collaboration with BLH 
East Java. Downstream, ESP is supporting BLH and the development of CBS systems in 
Surabaya. BLH provided funding for physical construction, while ESP is facilitating the 
development of a CBO, beginning with initial socialization in Sawunggaling.  

 

WATER UTILITY SECTOR  
• PDAM Surabaya: The OBA program for Surabaya progressed into the physical 

implementation stage. Kelurahan Morokrembangan was chosen as the first location for a 
PDAM piped water connection. The local community group BKM has identified as many 
as 150 households as potential OBA recipients. The PDAM will begin installing 
household connections upon verification of DPH (Dafter Penerima Hibah-List of Subsidy 
Recipient) by Satker Kota (city’s work unit) and the technical team.  

• PDAM Kab. Malang: The work on zoning for spring protection was recently initiated. 
The program builds on the tripartite collaboration among PDAM Kabupaten Malang, 
Perhutani, and TNBTS. Once completed, the results will be used as the foundation for 
defining the spring protection program. 

• PDAM Kota Pasuruan: Development of the investment plan progressed this year and 
review of the PDAM Kota Pasuruan Master Plan was completed.  

• Energy Efficiency Program: Upon data collection and analysis, opportunities for 
energy saving has been identified in PDAM Kota Malang, Sidoarjo, and Gresik. A set of 
short to long-term recommendations are now being reviewed by the three PDAMs. 

• Introduction of EPANET and WaterCAD integrated with GIS: ESP held a 
training on EPANET and WaterCAD for PDAM Gresik, Sidoarjo, Surabaya, and Kota 
Pasuruan. It has been identified that the two network modeling programs can be 
integrated with GIS. This will ease the PDAM’s piping distribution Operations and 
Maintenance. 

 

SMALL GRANTS 
ESP works with PWM on the adoption of CGH concepts in Muhammadiyah’s elementary 
schools across East Java. PWM and ESP also developed a set of Teaching Guide Books of Life 
Skill Education on CGH and subsequently trained 40 teachers on how to use the book, along 
with methods for promoting active, creative, effective, and fun learning environments. 

• PWM (Perkumpulan Wilayah Muhamadiyah) East Java completed  
Muhammadiyah Curriculum on the Clean, Green, and Hygiene concept for all the 
elementary and Madrasah Ibdtidaiyah (460) schools in East Java. This will be implemented 
in the next school year. This curriculum has been introduced into Muhammadiyah junior 
and senior high schools in East Java and will also be promoted nation wide. 
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OTHER HIGHLIGHTS 
• Building on previous ESP support of CBSWM, ILO further explored potentials for scaling 

up and adopting ESP programming. ESP hosted ILO’s partners to learn about 
community-based forest management, including communal biogas in Argosari, Kabupaten 
Malang. A total of 9 visitors from the Ministry of Agriculture of Iran, in charge of 
watershed and rangeland management, were impressed by the community’s high level of 
awareness and capacity for problem solving and overcoming local issues. 

• ESP produced five series of the Komunitas Impian TV show, featuring almost 250 ESP 
partners and beneficiaries from various levels and locations. Community beneficiaries, as 
well as Bupati Malang Sujud Pribadi, participated in the filming that integrated a variety of 
ESP programs and further nurtured commitment for the conservation. 

• Mutual partnerships with media resulted in significant achievements and collaborative 
campaigns. Positive results of this are marked by increased level of media coverage and 
improved capacity of partners to adopt, support, and disseminate ESP’s issues and 
principles. A number of inspiring topics became the attention of local and national 
journalists, including the emergence of local champions. For instance, national media, 
such as The Jakarta Post and The Reader’s Digest Indonesia featured Kadir of Batu, 
inspiring the public to take an active role, no matter how small it may be. 

• ESP supported Bappeda Kota Batu on the development of ALS (Airborne Laser 
Scanning) and RGB (Red-Green-Blue) digital photo covering the entire 20,000 hectare 
area of Kota Batu. This program aimed to increase accuracy of contour lines.  

• ESP introduced the use of GRASS for spring protection. This is the first LINUX-based 
GIS development, a full Free and Open Source Software (FOSS). ESP held a training on 
the topic for Kantor Lingkungan Hidup, Dinas Pengairan dan Bina Marga, Kota Batu, 
Fokal Mesra, PDAM Kota and Kabupaten Malang.  

 
Jody and his PKTT R. Soerjo Pasuruan Success. 
 
M. Hudan Dardiri (35), nicknamed Jody, is of Jatiarjo, 
Pasuruan origin. The father of two is the key actor 
behind the formation of Paguyuban Kelompok Tani 
Tahura (PKTT) R. Soerjo. He makes a living on his own 
by supplying fresh water fish to nearby restaurants and 
at the same time runs PKTT. He was jolted to act when 
he discovered Lali Jiwo forest in Arjuno-Welirang 
complex in Tahura R. Soerjo protected areas 
experienced severe degradation. "I was ashamed, 
because in my entire life I only watched the magnificent 

Arjuno and Welirang mountains without doing anything.” It was Jody who brought PKTT to ESP. 
As a field school participant in 2007, Jody saw an opportunity to synergize PKTT and ESP. "ESP 
significantly helped PKTT grow. Members of PKTT are now able to manage the organization, 
identify local issues, and improve awareness regarding the significance of PKTT," he said.  
 
Over the past three years, Jody, with ESP support, continuously connected PKTT with other 
stakeholders. As a result, PKTT became key in the PES implementation model in the area. He also 
encouraged PKTT members to develop a library for kids concerned in conservation. The library is 
always packed with visitors, mainly school kids. Jody is always exited when talking about what he’s 
doing with ESP. "We learned from the scratch: stakeholder identification, work plan development, 
nursery, up to conflict resolution.” These all helped PKTT grow and improve tremendously. "We 
gained so much," Jody said. He has now become personification of PKTT. "We have to be 
prepared, our bargaining position is now improved. We need to collaborate with all stakeholders 
to conserve the water sources rich Arjuno-Welirang.” 
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SECTION 2.6. 

ACEH-PAPUA ADD-ON 
 

ACEH REGIONAL PROGRESS REPORT 
 

INTRODUCTION 
During the past year, ESP shifted its focus in Aceh in order to provide technical support to 
the Governor and other government and non-government stakeholders in the province to 
realize the development vision of Aceh Green. ESP focused on the development of livelihoods 
opportunities based on forest conservation and sustainable natural resources management. 
Emphasis is on working with ex-combatants in conflict communities located in and adjacent 
to forest areas of high conservation value. ESP also worked with the Aceh Green 
Transitional Secretariat to develop policy initiatives that would support Aceh Green by 
increasing government budget investment in Aceh Green-like activities. 
 
Significant achievements over the last year, emphasizing the recent Quarter include: 
 
• A ‘Governor’s Regulation’ (Peraturan Gubenor) draft has been submitted to 

the Governor for his signature. The regulation would establish the Aceh Green 
Commission which, among other things, would leverage funding from public and private 
sources to drive Aceh Green’s economic 
development vision.   
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• Five separate “Decision Letters” 
(Surat Keputusan), developed by ESP, 
were delivered to the District Head of 
Aceh Besar for his signature by the 
District Head of Forestry and Plantations. 
These policy measures secured the right of 
ESP forums in Aceh Besar to manage their 
conservation forests and surrounding areas 
in support of their livelihoods. 

• ESP awarded a sub-contract worth 
nearly US $ 100,000 to CV Selaksa Windu 
in Kota Langsa to expand its small scale mill 
from 2 tons/hour to 5 tons/hour and build 
an improved waste management system.   
This project supports the Governor’s 
initiative to improve the economic potential 
of small oil palm holders. The mill will effectively double the number of local small 
holders that it can serve and use non-edible oil palm byproducts as a fuel source. 

ESP ACEH 

Governor Irwandi delivers opening speech at 
ESP sponsored Aceh Green socialization 
workshop. 

• ESP prepared two significant reports supporting Aceh Green including:  Background 
Study: Replicable and Sustainable Use of Palm Oil Waste By-products for Employment Creation, 
Resource Conservation and Bio-fuel Production in Aceh, and The Potential for Aceh Green, a gap 
assessment of budget investment opportunities. 
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ACEH GREEN 
Aceh Green gained traction this year, showing significant progress in regards to both 
livelihoods efforts and policy development. Well over 2,000 rural households benefited from 
livelihoods training related to cocoa, cooperatives development, handicraft training, 
mushroom seedling production, bio-gas production, and composting.  Baseline data was 
collected from over 1100 cocoa farmers to help determine the extent to which they 
benefited economically from their training. A significant oil palm effort was also made that 
will impact small holders in Aceh Tamiang and Aceh Timur. The effort includes capturing 
additional palm oil from mill waste that can be processed as biofuel. Five district level policy 
statements highlighting the access and management rights for forums in and around their 
conservation areas were developed and provided to the District Head of Aceh Besar for his 
signature. This recent quarter, one provincial level policy to establish an Aceh Green 
Commission that would leverage funding for the Aceh Green vision was prepared and 
provided to the Governor for his signature.  
 
The  Aceh Green Socialization Workshop, conducted in August and supported by ESP Aceh, 
had the goal of influencing provincial government and district government units to make 
investments in Aceh Green-like activities with unspent funds from 2009 and in the 2010 
budget. Significant investment, US $ 623,000, supporting Aceh Green-like activities was 
leveraged in Aceh Besar during 2009 both from on-budget lines and from OTSUS, the 
special development fund available to Aceh.  

The following investment committments represent initial government investment in Aceh 
Green. In recent years, the budget was finanalized before January of February, at which time 
a clearer picture should emmerge regarding commitments to Aceh Green activities. 

• Dishutbun NAD committed to invest an amount of $100,000 for rehabilitation of 350 
hectares of catchment area of PDAM Aceh Besar (Krueng Montala) water catchment 
area. 

• PNPM invested in follow-up work for irrigation in Jalin, Aceh Besar a village in 
FORSAKA for amount of $39,000. 

• US $ 133,000 has been approved for cocoa planting in 2010 in Aceh Besar.  These funds 
come from the OTSUS fund.  This is the first time OTSUS has been used in any way to 
support Aceh Green like activities.  

• Another US $56,000 will be invested in cocoa from Aceh Besar’s regular 2010 budget.  
• A commitment of US $214,000, this time from the Provincial Department of 

Agriculture’s proposed 2010 budget will be invested in a series of agriculture projects 
focused on livelihoods activities in Jruek Balee.   

• Additional reported investments resulting from the workshop included:  Altered budget 
proposals for 2010. The provincial tourist board proposed a US$ 76,000 line item 
supporting Aceh Green and the Aceh Green Transitional Secretariat successfully 
leverage US$ .5 million from Flora Fauna International and their AFEP project. 

 

MOBILIZATION 
To actualize the Work Plan guiding ESP’s Aceh Green effort, new resources, including staff 
and short-term consultants, were mobilized. Particular goals of long-term staff mobilization 
effort were to gain training capacity for livelihoods development and support for policy 
development. STTA were sought for specific tasks related to both livelihoods and leveraging 
investment in Aceh Green. Over the past year: 
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• Eight new Field Assistants were recruited.  Six were trained to facilitate livelihoods 
activities by November 2008; one was brought on to assist the policy specialist, and a 
Field Assistant was recruited to assist the STTA working in oil palm. 

• Two new Technical Specialists, one in livelihoods and one in policy development, were 
recruited and in place by January 2009. 

• Four STTAs were recruited for specific short term support during 2009. Two focused 
on cocoa:  the first (1) STTA assessed opportunities for strengthening the ESP cocoa 
program (see: Assessment and Recommendations to Increase Employment and Increasing 
Incomes Through Sustainable Cocoa Production in Nanggroe Aceh Darussalam, Ross Jaxx. The 
second (2) STTA provided training input for ESP-trained Farmer Trainers. A third (3) 
STTA focused on oil palm, a favorite of Governor Irwandi, developing a study(see:  
Background Study: Replicable and Sustainable Use of Palm Oil Waste By-products for 
Employment Creation, Resource Conservation and Bio-fuel Production in Aceh, by Thomas 
Fricke) and a project for ESP grant support. The fourth (4) STTA conducted an 
assessment of the landscape related to Aceh Green, indicating livelihoods and policy gaps 
related to Aceh Green (see: The Potential for Aceh Green Development, by Lyndal Mehan). 

  

ASSESSMENT MILESTONES 
Three assessments, comprised of two internal activities by ESP Aceh specialists and one by 
an STTA resulting in a report, were made over the year. These include: 
• An initial assessment of literature and activities from NGOs was made to determine the 

role for ESP in livelihoods programming. Utilizing ESP’s strengths and the support of 
other organizations, ESP conceptualized a successful cocoa development program. 

• An assessment of policy supporting Aceh Green was made by the policy specialist.  This 
included an examination of existing policies and laws deducing what gaps existed relating 
to Aceh Green; with particular attention to the Aceh Green Transitional Secretariat 
legal team to develop policy establishing an Aceh Green Commission.  

• A livelihood programming assessment was conducted to determine what potential 
investment/programming activities could be carried out in the future.  This assessment 
was conducted by an STTA and finalized in August (see:  The Potential for Aceh Green 
Development). 

 

LIVELIHOODS ACTIVITIES 
Livelihoods activities constituted the bulk of ESP’s efforts during the year. Over 2000 
households were impacted by these efforts. Activities covered water supply systems, bio-gas 
systems, cooperatives development, handicraft training, oil palm development, training in the 
production and marketing of cocoa and organizing forums.   
 
• Water supply systems were improved in two forums and a village. The issue was 

increasing the supply of water to support agriculture and cottage industry. The result 
was 30 new cottage industries and enhanced irrigation in an especially dry year that 
impacted 400 households. 

• Three cooperatives were organized in Aceh Besar focusing on agriculture and cottage 
industry marketing. These cooperatives will impact some 300 households. 

• Handicraft and business training for 30 women in the village of Nusa led to the 
organization of a handicrafts business in this village. 

• Oil palm development work led to the awarding of a sub-contract to enhance the 
capacity of oil palm production in a small mill south of the city of Langsa. This will 
increase incomes among oil palm smallholders of Aceh Tamiang, and Aceh Timur. The 
mill sources its material via contracts with specific agents and middle-men who in turn 
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source their material from villages in the immediate vicinity of the mill far from the 
Leuser system. Increased capacity will soak up additional material from the very same 
villages that now is being shipped elsewhere for processing. The project will take 
advantage of waste material from the milling process to fuel its boilers in the future. This 
will cut the use of wood to zero, thus further decreasing the mill’s impact on the 
environment. Finally, waste that was discarded in the past will be processed into a form 
that can be used in bio-fuel. An additional study, Background Study: Replicable and 
Sustainable Use of Palm Oil Waste By-products for Employment Creation, Resource 
Conservation and Bio-fuel Production in Aceh was produced in an effort to spur the use of 
oil palm waste as bio-fuel.  

 

 
 

Put Down the Guns, Pick Up the Pruning Shears 
 
Masri, 35 years old, like most of his generation in Pantee 
Kuyun Village, fought as part of Gerakan Aceh Merdeka 
only putting down their weapons with the MOU of 15 
August 2005.  He found himself with a wife, a small 
daughter, no formal work except as an occasional truck 
driver, about a hectare of land and a house he built with 
his own hands.   
 
In 2008, ESP asked Masri to deliver cocoa seedlings to 
Pante Kuyun.  “I was driving and looking at all of the 
seedlings.  I thought it wouldn’t be a bad idea to plant 
some cocoa trees on my land.  I thought that any kind of 
a harvest would provide us additional money.” 
 
As it turned out there were a few seedlings left over and 
these were given to Masri, which he planted and tended. 
ESP staff noted that he took his farming work seriously. 
In early 2009, ESP recruited 10 farmers to go to Medan to be trained as cocoa trainers.  Masri 
was among these 10 farmers.  “I learned a lot in Medan, but then when I went there I really didn’t 
know anything.  We learned about grafting, hygiene, pruning, making compost, pests and 
diseases.” Masri is now the leader of the Aceh Jaya Cocoa Pioneer Farmers Group.  “Because I 
am so busy doing training for other farmers my trees sometimes go neglected.  But I am happy 
because I can share what I know with other farmers and we all get ahead.” 
 
“All of the guys that I was with in GAM and our leaders are now in the ESP cocoa program.  I am 
helping to train them and some are also in the Pioneer Farmers Group.  Even the Vice District 
Head, a former GAM General, is now growing cocoa. We did some pretty crazy things back in 
the old days, but now it is time to be serious.  I can earn a decent living from my small cocoa 
plantation and I can also help others get ahead.  We are carrying pruning shears now not guns.” 

ESP ACEH 

Masri discusses the problem of disease 
with cocoa farmers. 

• Over 1500 farmers were trained in cocoa production and marketing.  Baseline data has 
been collected from over 1100 of these farmers. 

• Two new forums were established.  Forum Seulawah Agam (FORSELA) consists of the 
eight village of Lamteuba Mukim that border the Ulu Masen habit found on Gunong 
Seulawah Agam.The forum has established a 700 hectare conservation area to be 
protected by a buffer zone of small holder cocoa plantations (under preparation now 
with help from ESP and Forestry and Plantations). Forum Masyarakat Peduli Mangrove 
(FORMAS LIMA) consists of seven villages whose people raise fish and crabs in tidal 
ponds. ESP with Forestry and Plantations in Aceh Besar set this forum up to protect the 
mangroves that have been planted. These mangroves will ensure larger harvests from 
the ponds. 
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• ESP was the major sponsor of the “Rapat 
Kerja SPKA dan Socialisasi Aceh Green 
Vision”, a workshop to socialize Aceh 
Green to provincial civil service leaders 
with the goal of leveraging public 
investment in Aceh Green. ESP’s strategic 
communications team working with the 
Aceh Green Secretariat, developed 
materials for this event, designed to help 
the Secretariat and Governor leverage on-
budget investment in Aceh Green-like 
activities. Implemented in August, the 
immediate consequences are promising.  
One immediate result of the workshop is 
Badan Pemberdayaan Masyarakat will 
conduct a training next year for village 
leaders across Aceh on natural resource 
use and protection. BAPEDA leadership is putting emphasis on a strong Aceh Green 
influence in the Spatial Plan. Leaders in Forestry and Public Works also spoke of 
socializing Aceh Green to their district colleagues. 

 
ESP ACEH 

The Bupati of Aceh Besar (in the white shirt) 
discusses policy documents with ESP forums’ 
leaders. 

• PNPM invested US $39.000 of in an irrigation project in Jalin village, Aceh Besar as a 
result of ESP, FORSAKA and Department of Forestry and Plantation lobbying efforts. 

 

POLICY DEVELOPMENT 
Policy development progressed beyond expectations, given the nature of the political 
context in Aceh. The Aceh Green Transitional Secretariat was initially focused on 
embedding Aceh Green in policy, although this position wavered throughout the year, 
complicating efforts to pursue policy development difficult to pursue. However, work 
continued throughout the period to produce a policy to support Aceh Green. Efforts also 
progressed at the district and village level in Aceh Besar. Budget leveraging activities, such as 
the Aceh Green Socialization Workshop for SKPA, loosened up the conceptual thinking of 
Dinas policy makers, helping them shift focus and create new programs to support Aceh 
Green. This in itself is a major policy development. The Aceh Green Socialization Workshop 
for SKPA represented a combined effort of ESP and UNDP to fund a specific activity focused 
on leveraging policy and investment projects of the government to support Aceh Green.  
UNDP helped by underwriting a portion of the workshop through their governance 
program.  This increased the profile of the event and the Aceh Green Transitional 
Secretariat. The following other policy development achievements took place: 
• A policy regulation was presented to the Governor for his signature by the legal team of 

the Aceh Green Transitional Secretariat to establish an Aceh Green Commission.  This 
is a necessary step in promoting Aceh Green. This is a necessary step in promoting Aceh 
Green and providing a legal body to secure investments from GO, NGO or private 
sources. 

•  Five policy initiatives supporting ESP forums and guaranteeing their access to forest 
areas to conserve, manage and enhance their livelihoods, were submitted to the District 
Head of Aceh Besar. These were vetted by the Aceh Green legal team and the legal unit 
of Aceh Besar. In addition, two qanun were developed at the village level to support 
local livelihoods. 
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PAPUA PROVINCIAL SPATIAL PLAN PROGRESS 
REPORT 
 

INTRODUCTION 
Over the course of PY 5, Papua Province has made significant progress towards the 
development of a Spatial Plan with an approach stressing the importance of self-reliance 
(swakelola). ESP technical assistance has been embedded into the Bappeda-led process, 
generating a greater sense of shared local ownership in the process and readiness among 
government and non-government institutions to share relevant information. By project’s end 
in December 2009, efforts will result in a draft Spatial Plan ready for submission to the 
provincial parliament (DPRP). The Government of Papua Province now considers the Spatial 
Plan as the fundamental reference point for  development policy and decision-making for 
natural resource management in Papua, as well as for the preparation of medium- and long-
term development plans (RPJMD and RPJPD).  
 
As a complement to support for spatial planning, ESP has also worked with Bappeda to 
develop an investment code for biofuel development in the province of Papua in ways which 
neither rival food production nor cause environmental harm and which recognize the 
traditional land use systems of the people of Papua. 
 
Significant achievements over the last year, emphasizing the recent Quarter include: 

• GIS Center. Assistance was centered on developing the Bappeda spatial planning 
division with its GIS facility (Laboratorium Sistem Informasi Tata Ruang, Lab Simtaru), which 
will serve as a centre of excellence for similar self-reliant approaches by Papua’s Districts 
as they bring their spatial plans in line with the provincial spatial plan. 

• Coordination among Local and National Stakeholders.  Bappeda’s swakelola 
approach to spatial planning has encouraged closer and more dynamic inter-institutional 
linkages among government and non-government agencies at Kabupaten/Kota, provincial 
and national levels, encouraging more participation and mutual access in GIS 
development. 

• Geo-location of Villages represents a major spatial planning innovation.  Village 
geolocation strengthens the rights of local Papuan communities as well as emphasizing 
their responsibilities and capabilities arising from their human assets (capital), social 
assets, and indigenous knowledge assets (kearifan tradisional) that support sustainable 
management of natural assets. 

• Major Outputs towards the draft Spatial Plan ready for submission to 
parliament, each produced in a participative, transparent and iterative manner have 
included the (a) Introductory Report, and in this quarter (b) the Facts and Analysis 
Report, the foundation work for preparation of (c) the first draft of the Spatial Plan. 

• Biofuel Investment Code.  Adopting a similar participative, iterative and transparent 
process, ESP assisted Bappeda to develop a framework for the legal drafting of an 
investment code for biofuel development.  The code, based upon considerations of 
environmental, econoimic and social cost/benefit analysis, compliant with standards of 
the Roundtable on Sustainable Palm Oil, now invites investment that is non-food-rival 
and respects traditional land use. 
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SPATIAL PLANNING DEVELOPMENT 
Mobilization 

Mobilization of the ESP technical team began during the first quarter of 2009, building a core 
team that slowly expanded into the second quarter, largely in response to the needs and 
criteria identified by Bappeda. In addition, a modest set of equipment and was provided to 
upgrade Bappeda’s GIS laboratoryn, namely, laptops, GPS and camera, and related software. 

• The core team consists of (1) a general GIS specialist, concerned both with data 
gathering and processing as well as capacity-building within Bappeda’s Spatial Planning 
Information Centre (Lab Simtaru); (2) a village GIS specialist  tasked with, “Putting the 
People of Papua in the Plan” by geo-locating some 2000 village settlements across Papua; 
(3) a land tenure specialist to ensure that spatial planning captures respect for traditional 
community rights, (4) an institutional specialist, who takes a critical lead in fostering inter-
institutional connectivity and collaboration, and (4) a spatial planning specialist entrusted 
to align the spatial plan with regional and national norms and  regulations. 

• During the second quarter, the technical team was expanded to include (5) a strategic 
spatial planner well-versed in formal planning guidelines, (6) an economic resource 
valuation specialist to assess the environmental economic impacts of potential 
developments, (7) an environmental carrying capacity specialist to develop a land use plan, 
(8) a transport system specialist to evaluate the various infrastructure plans, and (9) a 
coastal resource management specialist.   

In addition to mobilization of staff, a variety of specialists and technical teams were consulted 
on a frequent basis, including the following: 

• Bappeda provided additional skills to cover industrial and communications infrastructure 
planning as well as input from the members of a dedicated Technical Team (Tim Teknis). 

• Major forestry spatial planning contributions were also provided by the Ministry of 
Forestry’s branch office for Delineating Forest Functions (BPKH) and the new agency for 
natural and environmental resource management (BPSDALH).  

• UK-FCO specialists provided key inputs on macro- and micro-economic analysis related 
to spatial planning.  

 

Coordination and Collaboration 

The swakelola approach has encouraged closer and more dynamic inter-institutional linkages 
among government and non-government agencies, encouraging more participation and 
mutual access in GIS development and contributing to the preparation of a better-informed 
and guided spatial planning process. These linkages have been horizontal with other 
provincial government agencies, as well as vertical, “down” to districts and villages and “up” 
to national agencies, yielding more reliable and efficient information sharing among them 
about plans, programs, and databases with spatial implications. 

• Horizontally, across sectoral government agencies at the provincial level (including the 
Badan Koordinasi Penataan Ruang Daerah, BKPRD), notably, BPSDALH, BKPH, Forestry, 
Fisheries & Marine Affairs, Agriculture, Public Works, BPS, Pusat Data Elektronik, Papua 
Knowledge Centre, key civil society organizations such as branches of WWF and CI and 
the local YBAW, PPMA and AFP3. 

• Vertically “up” with both the national level (through the Badan Koordinasi Penataan 
Ruang Nasional, BKPRN), thereby reducing perceptions of ego-sentralisme, notably, with 
Ministry of Public Works, Region IV of the Directorate General for Spatial Planning. 
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• Invitations to all major spatial planning events of selected BKPRN members, Ministry of 
Public Works, Coordinating Ministry of Finance, State Ministry for the Environment, 
Ministry of Home Affairs’ Directorate for Spatial Planning and Environmental 
Management, Ministry of Fisheries and Marine Affairs, Ministry of Forestry and Bappenas 

• Vertically “down” to Kabupaten’s and Kota, notably through 27 Kabupaten spatial 
planning surveys, invitations to major provincial events culiminating in public 
consultations of the Draft Spatial Plan itself. 

• Pivotally, with Governor Barnabas Suebu, who invited regular consultations with 
the Bappeda-ESP-FCO team.  The Governor expects the Spatial Plan to feature in the 
International Biodiversity Conference in November 2009 and COP 15 in Copenhagen in 
December 2009. 

 
 

The Stepwise Approach to Development of Continuous Improvement: 
The Governor’s Program of Village Visits by Government Agencies, Followed by 
Bappeda, and Strengthened by Village Geo-location  
 

Geo-location of village settlements promises to 
support Governor Barnabas Suebu’s well-known 
program of visiting villages (turkam) to put his finger 
on the pulse of the people of  Papua, to listen to what 
they have to say and to explain his approach to 
meeting their needs, above all the strategy for village 
development or RESPEK (Rencana Strategis 
Pembangunan Kampung).  The acronym rightly 
represents the sense of mutual respect between the 
Governor and villagers (pictured left), who after 
greeting him formally, will comfortably sit down 
together with him over a meal of  pabeda to exchange 
views.   
 

Head of Bappeda, Alex Rumaseb, follows the Governor’s turkam lead 
(pictured right, in the village of Owi, Kabupaten Biak), inquiring about 
implementation of RESPEK at the ground level.  Geo-location of 
village settlements in the provincial Spatial Plan, and subequent 
determination of village areas in spatial planning at the Kabupaten and 
Kota level strengthens RESPEK, enabling related government support 
and evaluation of the program.  Village geo-location should also 
strengthen spatial planning of village clusters as stipulated in Spatial 
Planning Law 21 of 2001. Thus, both the spatial planning process and 
geo-location of villages, while mutually reinforcing, are also 
emblematic of the Governor’s invocation to all development agencies 
in and outside government for continuous improvement. 

• Core Collaboration Group.   A core group has been involved in day-to-day 
management of the spatial planning process, consisting of: 

o The technical team (Tim Teknis) established by Bappeda has harnessed input 
from within the agency on a day-to-day basis.   

o Linkages with NGOs have been fostered by Bappeda’s explicit commitment to 
information-sharing, prompting other agencies to be equally open with their data. 

o Smaller focus groups consisting of Bappeda, ESP, FCO and other agency 
members inlcuding NGOs take on specific issues that require cross-sectoral 
discussion. 
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o Foreign and Commonwealth Office of the United Kingdom (FCO) has 
offered complementary support to Bappeda focusing on the sustainable 
development economic underpinnings of decision-making for spatial plan 
preparation and implementation. 

Public consultation has included stakeholder participation in feedback-oriented workshops 
on the spatial planning products (see below), informal and formal dialogue with stakeholders 
from all Districts, as well as with both the Governor and the DPR Papua.  In October and 
November, public consultation will culminate with presentation of the Draft Spatial Plan in 
four regional centres (see below). 
 
Capacity-Building and Technical Contributions 
Building on the Spatial Plan for Tanah or Pulau Papua (Papua + Papua Barat Provinces) of 
2006, ESP support focuses on: 
 
• Capacity-building for Bappeda Province's Spatial Planning Unit (notably, its Laboratium 

Sistim Informasi Tata Ruang (Lab Simtaru) and inter-institutional engagement processes). 

• Databases required for spatial planning have been compiled, including updating, quality 
control and provision of additional data in line with provincial policies and supportive of 
national development policies 

• Geo-location of villages represents a major innovation which has enjoyed wide 
support.  Neither stipulated by spatial planning law nor at variance with it, village geo-
location enables Article 38 of Regional Autonomy Law 21 of 2001 and provides an 
opportunity for more effective support and evaluation of the cornerstone of the 
Governor's strategy for village development known as RESPEK (Rencana Strategis untuk 
Pembangunan Kampung).  Village geolocation thus strengthens the rights of local Papuan 
communities as well as emphasizing their responsibilities and capabilities arising from 
their human assets (capital), social assets, and indigenous knowledge assets (kearifan 
tradisional) that support sustainable management of natural assets (e.g., land, waterways 
and coastal, forest, and mineral resources).  Specifically, geo-location has enabled GIS 
overlaying of some 2,000 villages. 

 
Spatial Planning Outputs 
Produced in an iterative, transparent and participative manner began with the Introductory 
Report, and were followed by the Facts and Analysis Report (F&A), various draft versions 
thereof and the foundation for preparation of First Draft of the Spatial Plan (konsep laporan 
RTRW) in readiness for public consultations with Kabupatens and Kota as well as at the 
Provincial level to frame the Draft Spatial Plan Report and Draft Government Regulation 
(Raperdasi) ready for parliamentary submission.  All outputs and processes are in line with 
national laws (notably, UU 21 of 2001, UU26 and UU27 of 2007, and PP26 of 2008) and 
regional policies. 
 
Consultation and Refinement of Provincial Spatial Plan 
Following its initial presentation, the preparation of the Facts and Analysis report became a 
key resource in informing the preparation of the Draft Final Spatial Plan, and ultimately 
becoming a companion document to it (though not legally-binding) for future reference for 
Spatial Plan revisions and Kabupaten / Kota spatial planning.  As the F&A process has 
captured stakeholder feedback, incorporated analytical, participatory and iterative elements, 
it can be considered as a Strategic Environmental Assessment (SEA) that is consistent with 
four articles of the new environmental law issued in September 2009. It is further consistent 
with the Minister of the Environment Decree No.27 of July 2009 that mandates the  
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application of SEA for spatial planning as well as preparation of any RPJM and RPJP.  The F&A 
is being developed further by UK-FCO as an SEA to continuously inform the provincial 
spatial planning process. 

 
Preparation of the F&A report consisted of: 

• Building and testing of alternative spatial development scenarios assessed according to 
economic and environmental resource valuation (VESDAL) focusing on direct (extractive) 
and indirect (non-extractive) use values, environmental carrying capacity that also takes 
into account population dynamics, and proximity of affected geo-lcated village 
communities. For example, 

o New infrastructure  proposals, notably, the Timika to Merauke grand canal and 
the Habema to southern lowlands road; and  

o Alternative land use scenarios, particularly 4.8 million hectares of natural forest 
in production forest areas currently allocated for conversion to agriculture, over 
3.5 million hectares of which is still primary forest.  Much of this forest area and 
another million hectares of secondary forest could be economically conserved 
with international funding in support of combating climate change through 
carbon capture under such schemes as REDD. 

• Recording, analyzing of and reponses to public dialogue and consultations. 

Major information sources have resulted from intensive and constructive interactions 
between the Kabupatens/Kota and Province, notably: 

• Socio-economic on-the-ground surveys of 27 Kabupaten/Kota, the results of which have 
been shared with particpant areas; 

• Among 29 Kabupatens and Kota in collaboration with the Province (Bappeda, BPKH and 
BPSDALH), rationalization and harmonization of forest functions overseen by the 
Planology Agency of the Ministry of Forestry, encouraging consensus over one of the 
more problematic spatial planning issues; and 

• Public consultations of the Draft Spatial Plan itself. 

Following these activities, ESP support of the Provincial Bappeda Spatial Planning Unit 
expects an improved ability to respond to DPRP. Technical guidance will continue to the 29 
Kabupatens and Kota who must bring their spatial plans in line with the provincial spatial 
plan, particularly with regard to the natural resource management rights of Papuans. 
 

BIOFUEL INVESTMENT CODE DEVELOPMENT 
Adopting a similar participative, iterative and transparent process, ESP assisted Bappeda to 
develop a framework for the legal drafting of an Investment Code for Biofuel Development.  
The code, based upon considerations of environmental, economic and social cost/benefit 
analysis, compliant with standards of the Roundtable on Sustainable Palm Oil, now invites 
investment that is non-food-rival and respects traditional land use.  The code further 
stipulates the importance of compliance with the provincial Spatial Plan. 
 
The various steps towards to ESP support for development of an investment code include: 

• Direct engagement with provincial NGOs, the University of Cendrawasih, the 
Governor’s Office and appropriate sectoral government agencies; 

• Field trips to Merauke and Wamena; 
• Opening multi-stakeholder workshop and final focus group workshop; 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 80 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

• Various drafts of the draft investment code framework for legal drafting as well as a 
background report, both of which were produced in Indonesian and English versions 
and widely distributed; and 

• Finally, the Governor warmly welcomed the work as part of his development 
strategy for sustainable renewable energy. 

 
Village Settlement Geolocation Enables Community-based Management of 
Natural Resources in Papua Province 

 

  

  

 
The following four maps illustrate (clockwise, starting top left) first, geo-location of village 
settlements inside state forest areas, where the vast majority of villages in Papua are found, 
thereby enabling the role they should play in natural resource management as stipulated by 
Article 38 of Special Autonomy Law 21 of 2001.  The second map adds the relationship of 
informal traditions (masyarakat adat) to formal village jurisdictions. Geo-locating villages inside 
Governor-approved Forest Management Units (KPH) shown in the next map provides a basis 
for co-Stewardship of Papua’s forest land together with government forestry agencies.  In the 
fourth map, village geo-location inside river basins provides a basis for co-stewardship of all 
Papua’s land resources.  
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SECTION 2.7. 

EASTERN INDONESIA EXPANSION 
PROGRESS REPORT 
 

INTRODUCTION 
The ESP Eastern Indonesia Extension (EIE) program began in January 2009 in collaboration 
with Dutch Embassy in Indonesia, and will be operational in the field until February 2010. The 
program responds specifically to overarching technical and social problems in Eastern 
Indonesia, with a focus on access to basic water supply and environmental sanitation services 
(waste water disposal, solid waste management and drainage) for the urban poor in the 
three cities of Manado, Ambon and Jayapura. The program is oriented around two pillars. 
The first pillar is comprised of PDAM Support to two Water Utilities (PDAM Ambon and 
PDAM Jayapura, with limited support to PT Air Manado) to improve their technical and 
financial performance and increase access to piped water supply, combined with model raw 
water protection plans. The second pillar includes of Sanitation Support with all three 
Local Governments to develop City-wide Sanitation Strategies and Action Plans (covering 
waste water, solid waste and drainage), including development of several Community-Based 
sanitation and Solid Waste Management systems. 

 

MOBILIZATION 
All three ESP offices (Manado, Ambon, and Jayapura) have been completely set up, including 
11 local experts, 9 administrative staff and 12 field communicators as well as office 
equipment, furniture and transportation. The ESP Eastern Indonesia Jakarta team consists of 
a Regional Manager, supported by three full time specialists in the field of STBM, 
PDAM/community communication and Municipal finance. During this Quarter, four short 
term technical experts were hired to provide assistance in water quality management 
(Ambon, Jayapura), PDAM institutional study (Jayapura), citywide sanitation strategy 
(Ambon, Jayapura) and Waste-to-Energy assessment (Ambon, Jayapura, and Manado). 
Additional support is provided by the Service Delivery experts in the ESP Jakarta Office in 
the field of water, sanitation, and water resource management.  

 

PROGRAM INTEGRATION 
Over the course of the year, representative from all three EIE cities, were involved in a 
series of events and activities including:  

• City Sanitation Summit (April 20-21) in collaboration with ISSDP and the Sanitation 
Technical Team (TTPS) whereby a Sanitation Declaration was signed by each mayor 
from all four Eastern Indonesia sites, cementing commitment to sanitation development 
at the local level. 

• Indowater 2009 (June 17-19) included an exposition booth, STBM seminars, and media 
discussion visit with partners including SWS, UNICEF, CARE, and Mercy Corps. 

• In all three cities, ESP continued organizing events (workshops, campaigns, 
exposure visits, etc) to promote Health & Hygiene and STBM to target schools and 
communities assisted by local NGOs and local Field Assistants. In implementing these 
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programs, ESP is working closely with UNICEF, Mercy Corps and SWS in Ambon, and 
with UNICEF and CARE and SWS in Jayapura. 

• In all three cities, ESP continued supporting Local Sanitation Working Groups 
(Pokja Sanitasi) to complete the digitized city maps, real demand surveys, urban 
drainage priorities and solid waste management assessments. These serve the foundation 
for the development of Citywide Sanitation Strategies and Sanitation Action Plans.  

 

COLLABORATION WITH PARTNERS 
The ESP Eastern Indonesia Expansion program has close collaboration with both National 
Government Ministries and various donor supported programs to support the programs 
with PDAM and Local governments, including: 

• National Government. Ministry of Public Works, especially BP-PSPAM, is fully 
supporting ESP efforts to establish a joint management system for PDAM Jayapura and to 
improve relations between PT DSA and PDAM Ambon. The Ministry of Health is fully 
involved in all STBM activities facilitated by ESP and conducted by local partners in all 
three cities. Bappenas (Ministry of Planning) is fully supporting the development of local 
sanitation working groups and subsequent City-wide Sanitation Strategies and Action 
Plans. 

• Ck-Net. As a network of local universities, CK-Net conducted Drainage Assessments in 
Manado, Ambon and Jayapura, and conducted urban Drainage Management trainings. 
This was combined with an exposure visit to successful sanitation programs in Kota 
Surabaya, Kabupaten Malang (ESP) and Blitar (ISSDP). CK-Net provided follow-up to 
Pokja in each city, assisting them with their requests for improved drainage systems. In 
Jayapura, CK-Net will provide expert recommendations for “software” components of 
the ongoing drainage Master Plan. For Ambon, CK-Net will focus on developing a 
concrete drainage plan at the community level. For Manado, CK-Net will provide a 
concept paper examining causes of flash-floods in Manado in the upstream catchments 
area, especially Lake Tondano, advising that there is little incentive to do a great deal of 
work in the city if upstream issues remain unattended. 

• USAID/SWS, UNICEF, CARE, and Mercy Corps on STBM Dissemination. As follow-
up to the new Community-Led Total Sanitation Policy (STBM, or Sanitasi Total Berbasis 
Masyarakat), ESP and its partners organized two large workshops in Jayapura and 
Ambon. The main focus of the workshop was to promote behavior change in the 
community towards hygienic and healthy practices. ESP is also providing Technical 
Support for field activities of Mercy Corps (Ambon) and CARE (Jayapura). 

• Collaboration with Perpamsi. ESP works in collaboration with DPD PERPAMSI Maluku 
and Papua to develop the capacity of PDAM Ambon and Jayapura billing and financial 
systems. A program developed by BPKP in billing management, accounting, and inventory 
including asset management was installed. Training of PDAM staff will be conducted by 
software and financial experts from BPKP. 

Other significant achievements over the last year, emphasizing the recent Quarter include: 

• PDAMs Ambon and Jayapura arranged with Provincial PERPAMSI and Audit 
Agency to install appropriate, computerized billing and accounting systems, 
including training of PDAM staff, as well as continuing the Non-Revenue Water pilot 
programs and the raw water protection initiatives. Installation of chlorination dosing 
plants to disinfect water prior to distribution to PDAM consumers was completed. 
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• ESP conducted assessment of bottlenecks hampering the rapid increase of Micro-
Credit connections in Manado and discussed recommended improvements with PT Air 
Manado and BRI; ESP also introduced Micro-Credit opportunities for household 
connections in Ambon.  

• ESP facilitated the signing of a MoU between mayors of Kota and Kabupaten 
Jayapura to carry out a study on the joint management of PDAM Jayapura, rather than 
a split-up in two PDAMs. This will ensure improved service delivery throughout 
Jayapura.  

• ESP facilitated principle agreements with National Government to finance 
installation of a Centralized Sewerage System in Manado and with Provincial 
Government in Ambon to construct two communal sanitation systems in Ambon, 
provided ESP together with local Pokja can prepare the design and implementation.  

 

MANADO 
Technical Support in Manado focuses on the development of a City-wide Sanitation Strategy, 
including concrete designs for the first sewerage system in Manado, combined with several 
Community-Based Sanitation (CBS) and Solid Waste Management systems in poor urban 
neighborhoods. Because the provision of piped water supply is managed by PT Air Manado 
(majority owned by a foreign water company), ESP support is limited to the development of 
a Micro-Credit program to accelerate expansion to reach more poor customers who are 
unable to afford the cash down payment for a household connection. This year, ESP 
facilitated the signing of a MoU between PT Air Manado and BRI (local bank) for the 
provision of Micro-Credit for new household connections, followed by a training of 130 PT 
and bank staff. Installation of household connections using the Micro-Credit scheme began in 
April. 

Significant achievements emphasizing the recent Quarter include: 

• Micro Credit. This recent quarter, relatively few new connections were made and the 
ESP Jakarta team conducted a quick assessment to identify the key bottlenecks. This 
revealed a lack of water supply and poor communication within PT Air Manado and 
between PT Air Manado and BRI bank. Several meetings, facilitated by ESP, resulted in 
much improved communication between all parties and reduced administrative 
requirements by BRI for ca. 138 applications currently under process. In total, 72 
connections have been installed, from which 52 signed credit agreement with BRI and 20 
HHs paid in cash. 

• City-wide Sanitation Strategy and Action Plan. During this period, ESP facilitated 
the Pokja Sanitation to produce a draft Final of the main CSS which has now been 
distributed to Local Government Departments for review. Comments and feedback will 
be discussed during a one-day workshop in October. The Sanitation Action Plan is a 
result of this Strategy and will become the foundation for funding requests from Central 
and Local Government to improve the city sanitation system. 

• Real Demand Survey and White Book Preparation. Draft Final report of the Real 
Demand Survey, conducted by a local university, completed 1,000 questionnaires in 
September 16, while the Final version will be ready for production in early October. 
Results of the RDS have been used as baseline data for the development of the 
Sanitation White Book and Strategy.   
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• Community Based Sanitation System. 
ESP and Pokja Sanitasi Manado conducted 
field surveys and evaluations necessary for 
identifying ideal locations for CBS pilots. 
Initially, locations in Kecematan Malalayang 
II and Bahowo were selected. At the 
request of the Mayor of Manado, an 
additional CBS in the city center Karame 
was added as the third location. ESP 
sanitation specialist, with Dinas PU staff and 
local communities, conducted assessments 
(mini-Phast) of the current situation and 
opportunities for existing or new CBS 
systems. Demand is high in the two 
locations for improved MCK, due to the 
majority of poor households having no access to toilets. Beneficiaries of these improved 
systems include 123 households in Malalayang and 65 households in Karame. Two 
existing MCKs will be completely rehabilitated because the current ones have no 
treatment facility and superstructure is not inviting. In the third location (Bahowo) a 
communal septic tank connecting 10-15 households will be piloted. All designs have been 
made and construction work is currently under tender. 

ESP EASTERN INDONESIA 

Social Mapping in Bahowo. 

• Supporting Local Government Programs. In addition to the above three locations, 
the ESP Manado team is also supporting Manado Local Government with community 
mobilization, the establishment of Community-Based Groups and subsequent trainings, 
to operate and maintain MCK in three locations (non-ESP) which are 100% financed by 
Dinas PU Kota. 

• Community-Based Solid Waste 
Management Training.  From 
September 10-12, ESP conducted a 
Community-Based Solid Waste 
Management training in the same three 
locations. Instructors were ESP field staff 
from the Aceh office, who have 
successfully implemented the 3R (Reduce, 
Reuse and Recycle) program in several 
Aceh communities. The goal of this 
training was to provide tangible skills to 
community members in practicing 3R in 
SWM, in particular with regard to 
composting and plastic recycling. The 
training was attended by over 100 
community members. 

ESP EASTERN INDONESIA 

CB SWM Malalayang, Manado Field 
Communicator from ESP Aceh trained a 
group of women from Malalayang on how to 
add value to waste materials by making 
handicrafts. 

Other highlights include: 

• Leveraging financing for sewerage. During a meeting between ESP and Ministry of 
Public Works (MPW), the progress and interest of Manado to improve their sanitary 
conditions was discussed and resulted in a commitment by Central Government to 
assist Manado with the development of a centralized Sewerage System in the commercial 
area of Manado along the Boulevard (ca 5,000 connections). MPW will commit Rp 12 
billion ($ 1,2 million) under APBN-2010, provided ESP and Local Government can 
prepare a detailed design, cost estimate, institutional setup and the necessary  
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environmental assessment. ESP agreed with Pokja to be responsible for the design, cost 
estimate and institutional assessment through a tender by a local professional consulting 
company. PEMDA Manado will be responsible for the Environmental Assessment 
(AMDAL). In mid-September ESP conducted the tender and the winning company has 
already been approved by USAID, with intent to start in October. 

• Local media exposure. To support all components, the ESP National Public Outreach 
and Communication team assisted ESP Manado with a media gathering to cover 
Community-Based Solid Waste Management and Sanitation program implementation in 
Manado city. In addition, three journalists from local Manado media, were invited to 
attend a STBM workshop in Jakarta to improve familiarity with the STBM national policy 
and exposure to regional experiences. 

• Waste to Energy assessment. Due to requests by Pokja-San from all three cities, 
ESP arranged a rapid assessment of the Waste-to-Energy potential in Manado, Ambon 
and Jayapura. During July, a waste specialist, Leo Larochelle, visited all locations and 
conducted meetings with each Pokja. The final report will be distributed in October. 
Preliminary results show that in all three locations, the potential to develop Waste-to-
Energy, financed by the private sector in the short-term, is not feasible. According to the 
report, there are too many basic element missing, especially with regard the collection, 
land issue, and risk factors. However all Pokja’s are interested to explore this in more 
detail for their mid- and long-term planning to improve both the solid waste 
management and energy situation in their respective city. 

 

AMBON 
Technical Support in Ambon focuses on the development of a City-wide Sanitation Strategy, 
including concrete designs for Community-based Sanitation and Solid Waste Management 
systems for two re-located settlements. The second main focus is to improve the technical, 
financial and institutional performance of PDAM Kota Ambon, including pilots on raw water 
protection and NRW reduction. In Ambon, the ESP team is working closely with 
WES/UNICEF and Mercy Corps teams to develop sustainable environmental improvement 
in urban slums. This year, ESP facilitated the signing of a MoU between PDAM and ESP on 
specific program support by ESP. Commitment is to be provided by PDAM Kota Ambon. 
Programs have begun on NRW reduction (with ATW), Water Quality Management, and 
Raw Water Source protection. 
 
Significant achievements emphasizing the recent Quarter include: 

• PDAM Raw Water Protection. In August, a group of 14 people from Ambon PDAM, 
PEMDA, Pokja AMPL, Forum DAS and upstream communities visited PDAM Kota 
Sukabumi and PDAM Kabupaten Bandung to learn about best practices in raw water 
protection for PDAM raw water source conservation. This was followed by a local 
workshop on the protection of watershed areas of springs and ground water for 
Ambon. The workshop was attended by 45 participants from PDAM Kota Ambon, 
Pemkot Ambon, NGOs, and various universities. It discussed topics on water 
conservation to ensure the sustainability of Ambon’s water supply and drafted a Perda 
for law enforcement. The draft was handed to Pemkot Ambon for endorsement.  
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• Field School in Water Protection.  
Fifteen people from the community in 
Kusu-Kusu, Wainitu have organized a 
Field School with the aim to developing 
an Action Plan to protect the Air Keluar 
spring catchment area. ESP provided 
participants with skills to analyze 
problems related to spring recharge 
area protection, followed by 
development of an Action Plan.  

• Non Revenue Water. ESP and PDAM 
staff continued with the Water Leakage 
Reduction Program by conducting a 
pilot project in the PDAM service area 
near Wainitu Spring. This included: 
Distribution Network survey, customer and non-customer mapping, test hole 
construction, installation of 11 isolation valves, 2 district Meters, and Pilot Zone 
Isolation Test. The total of 395 customers are in the Pilot Zone Service Area. 
Subsequent planned activities include water balance, customer meter accuracy survey, 
replacement of damaged water meter, survey on illegal consumption, and staff training. 

ESP EASTERN INDONESIA 

Members of Kusu-Kusu Field School analyzing the 
institutional framework to protect Air Keluar Spring. 

• PDAM Corporate Plan. After a discussion with the Ministry of Finance revealed that 
PDAM has to join the regular debt-restructuring program, ESP included it as a key 
support program. Revision of the previous Corporate Plan and Debt Restructuring 
proposal is underway, which will include a limited customer satisfaction survey. 

• Citywide Sanitation Strategy and Action Plan. ESP, together with WES/UNICEF 
team has assisted and supported the establishment and operation of local Working 
Group on Environmental Sanitation (Pokja AMPL) to develop the City-wide Sanitation 
Strategy of Kota Ambon, due to finish toward the end of September. During this last 
Quarter, Pokja AMPL participated in capacity building workshops on developing the 
strategic documents, training of solid waste management (ESP and Mercy Corps), and 
STBM workshop (facilitated by ESP). A Real Demand survey was implemented by the 
University Kristen Indonesia Maluku (UKIM) covering 1,000 households.  

• Community-based Sanitation. Ambon Municipality selected two locations, Kayu 
Tiga and Kate-Kate to be proposed to Provincial Department of Public Works to build 
Communal Septic Tanks with capacity of 300 households. ESP supports Pemda in 
fulfilling the prerequisite required by Public 
Works to prepare a detailed design of the 
sewerage system in Kayu Tiga and Kate-
Kate. ESP has combined this work with the 
tender for Detailed Design of the sewerage 
system in Manado. The winning consultant 
team will commence the first week of 
October with two teams, one for Manado 
and one for Ambon. ESP will facilitate 
community mobilization and trainings for 
future O&M. 

ESP JAYAPURA 

ESP and PDAM Ambon performed a test hole 
for NRW Reduction Program in Pilot Project 
location. 

• PDAM Water Quality. ESP and PDAM 
jointly implemented water quality 
monitoring. Results showed that only 
physical and chemical paremeters comply 
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with drinking water quality standards, while bacteriologically the water is contaminated 
by coliform bacteria, particularly at the distribution networks. ESP trained 23 PDAM staff 
on mechanisms for improved water quality and installed a basic chlorination unit at te 
water spring location, Wainitu. The PDAM is now examining ways to develop similar 
chlorination systems in other areas. ESP has developed a PDAM training on the use of 
water quality tester and water quality monitoring, and is now supporting 18 PDAM staff 
to write a SOP on water quality monitoring. 

• Health & Hygiene for schools. During August, ESP conducted a sanitairy assesment 
using the mini-Phast and Focus Group Discussions, in two schools in Ambon, namely SD 
Negeri 19 Waihaong and SD Kristen A3 Urimesing. The goal was to identify conditions 
on sanitation facilities, solid waste management practices, water availability, and 
knowledge by students and teachers on the importance of Hands Washing With Soap 
and other ways to improve school sanitation. These schools will receive additional 
support in the coming months and will also join the STBM City-wide Campaign. 

Other highlights include: 

• PDAM billing and accounting. ESP is collaborating with the Provincial PERPAMSI 
office in Ambon to implement a computerized billing & accounting system for PDAM 
Kota Ambon. This may also be rolled-out and utilized by other PDAMs in Maluku 
Province. The software originates from BPKP, the National Audit Agency. The contract 
is ready for signing and software installation and trainings will commence in October. In 
addition, ESP is supporting 10 PDAM staff with 1 – 2 months of basic computer training. 

• PDAM public image improvement.  ESP just completed tender for a professional 
communication company to conduct trainings to PDAM Ambon and Jayapura on 
improved PDAM image improvement, media relations, and customer relations. Trainings 
will be conducted in end of October 2009, for one week in each Ambon and Jayapura. 

• Water supply micro-credit. PDAM Kota Ambon requested the ESP Micro-Credit 
specialist assess the possibility of setting up a limited Micro-Credit program with local 
BRI bank to increase household connections in Paso, a potential 300 – 500 customers. 
ESP Specialists visited stakeholders in August and concluded a high potential existed. 

• Kewang Lingungan. A total of 100 Kewang from 50 villages in Kota Ambon attended 
a two-day workshop and were then officially appointed by the Mayor. Their main duty is 
to support Local Government in monitoring and supervising the community in regard to 
environmenal protection, illegal logging and unauthorized garbage dumping.  

• Relation PDAM and PT DSA. ESP facilitated several meetings between the directors 
of PDAM Ambon, PT DSA, both Board of Commissioners and BPPSPAM, to improve 
communication and to identify the main bottlenecks hampering a close collaboration 
between the two water companies. The conclusion was that the BPKP audit currently 
underway needs to be completed and then utilized as a basis for resolving financial 
issues. Furthermore, both parties need to find a way to work together in developing a 
joint water supply Master Plan for Ambon, which does not only focus on the technical 
and investment issues, but also emphasizes institutional and management issues. 

• Work with Pemda Selamatkan Teluk Ambon. ESP participated in a workshop on 
sanitation under the theme Selamatkan Teluk Ambon, which was organized by PEMDA 
Ambon. The event was considered a national workshop and attended by 150 people 
from universities, NGOs, and Local Government. Key speakers were from Marine 
Departement (Departemen Kelautan), IPB, and UNPATTI. This resulted in a 
recommendation for a detailed plan on sanitation and drainage management to be 
implemented by related agencies. 
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JAYAPURA 
The ESP East-Indonesia office in Jayapura was combined with the ESP Papua spatial planning 
program, which mobilized in late 2008. The Watsan program is staffed with 5 senior 
professionals, 4 field communicators and 4 administrative staff. The Technical Support by ESP 
for Jayapura focuses on the development of City-wide Sanitation Strategies for both Kota 
and Kabupaten Jayapura, combined with the introduction of the STBM concept and roll-out 
plans. The second main focus is to improve the technical, financial, and institutional 
performance of PDAM Kabupaten Jayapura, including pilots on raw water protection and 
NRW reduction, in addition to efforts to maintain one PDAM, jointly managed by Kota and 
Kabupaten Governments. In Jayapura, the ESP team is working closely with WES/UNICEF 
and CARE teams to develop sustainable environmental improvement in urban slums. This 
year, ESP facilitated the signing of a MoU between PDAM Kabupaten Jayapura and ESP on 
specific program support by ESP and commitment to be provided by PDAM. PDAM debt-
restructuring proposal for 34 billion IDR is already completed and additional programs have 
started on NRW reduction (with ATW), Water Quality Management, and Raw Water 
protection.  

Significant achievements emphasizing the recent Quarter include: 

• NRW Reduction Program: ESP, 
ATW, and PDAM jointly conducted a 
pilot NRW program in Perumnas area 
with ca. 250 customers. One step in this 
program is to conduct a survey on 
minimum night flow, by recording the 
rate of water consumption for 3x24 
hours with 1 hour interval. This survey 
was conducted in collaboration with a 
team from Akatirta, USTJ students, and 
supported by PDAM staff. The District 
Meter Area (DMA) was established by 
installing isolating valves to control the 
flow of water in and out of the pilot 
zone. 

ESP JAYAPURA 

NRW Program at Waena with a briefing with USTJ 
students on site.  

• PDAM joint management. PDAM Jayapura is owned by the Kabupaten but servicing 
customers in both Kabupaten and Kota. Since the Kota separated from the Kabupaten, 
there was a risk that the Kota would also enforce a split of the PDAM, as is the case 
throughout Indonesia. This would have various negative consequences for the viability of 
each PDAM and quality of service to their respective constituents. ESP discussed this 
issue with each mayor and Local government and reached a consensus and formal 
agreement (MoU) between Mayors of both Kota and Kabupaten to genuinely attempt a 
minimum six month joint management trial. ESP arranged a tender for a local university 
(USTJ) to conduct a study, supported by ESP National team and BPPSPAM. This may be 
the first location in Indonesia, since decentralization, whereby two Local governments 
reach agreement on joint PDAM management.  

• Master Meter Program. ESP and PDAM have agreed to install two communal Master 
Meter systems in Jayapura. The program began in the previous quarter. During this 
Quarter, ESP and IPPM (local NGO), conducted a transect walk in Kampung Vietnam 
and Kampung Angkasa to survey the number of households anticipated for connection 
to the pipe network. People from both areas were very enthusiastic, a feeling clearly 
illustrated in a discussion during the survey. The communities of the two locations agree 
to operate the Master Meter program by establishing a CBO in each location. In total, 
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89 houses in Kampung Vietnam and 45 houses in Kampung Angkasa have agreed to 
make connections in the Master Meter schemes (ca. 800 total people) 

• Water Resources and Watershed Management. Two main activities were 
involved in this program, namely preparation of a pilot check dam and several pilot 
infiltration wells. PDAMs want to protect and conserve surface and groundwater flows 
in PDAM basins. This can also function to protect materials deposited directly at PDAM 
intakes. In order to support the PDAM in supplying the raw water sustainably, ESP has 
agreed to construct one check dam at Kampwalker basin. The infiltration wells (sumur 
resepan), developed by ESP in other areas as an alternative way to increase 
groundwater/spring discharges, will also be constructed in the upstream catchment of 
the Entrop basin. 

• Water Quality Monitoring. The 
water quality and quantity monitoring 
program is developed to predict the 
outcomes of above applied 
technologies, at Kampwalker and 
Entrop. Both areas are included in the 
Water Resources Management Field 
School (WRM-FS) for Raw Water 
Protection, expected to be conducted 
for 3 – 4 months beginning in October 
2009. 

• City-wide Sanitation Strategies: 
ESP Jayapura continued providing 
technical support and capacity building 
for the two Pokja AMPL (Kota and 

Kabupaten) to support the further development of City-wide Sanitation Strategy 
documents. ESP team worked closely with UNICEF, CARE, and SWS to facilitate 
intensified coordination amongst key decision makers and donors. A large STBM 
introduction and roll-out workshop was held in August in Jayapura. This workshop was 
opened by the Mayor of Jayapura and attended by 80 participants from Bappenas, MPW, 
MoH, WPS, SWS, Pokja AMPL, Local Universities, Local NGOs, Unicef, CARE, and local 
media. 

 
ESP JAYAPURA 

PDAM staff learn how to monitor water quality 
at intake. 

• Clean, Green, and Hygiene (CGH) School. Two public elementary schools have 
implemented school CGH Action Plans in Jayapura City. ESP strengthened the students’ 
capacity through educational entertainment games and regular discussions. A total of 12 
students at each school were trained in different topics including Fecal-Oral 
Transmission, practicing proper Hand Washing with Soap and the 5 critical times for 
hand washing, household water treatment with boiling, water filtration, chlorination, 
SODIS (solar disinfectant) and coagulation using PUR. Hygiene practices were taught 
using snake-ladder games. Children were also introduced to simple activities that impact 
the environment including waste separation, recycling, re-use and composting. They also 
performed experiments for greening and planting at school.  
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ESP JOHANIS FOFIED/ESP JAYAPURA 

The students practice three of the five different options for proper drinking water treatment: PURE, SODIS 
and Air RahMat (left). The APPeL team practices the CGH topic greening and planting, experimenting 
together at their school (right). 

 

OTHER HIGHLIGHTS 
• PDAM billing and accounting. ESP is collaborating with the Provincial PERPAMSI 

office in Jayapura to improve the current computerized billing system of PDAM Jayapura 
and to add a module linking it with an accounting system. The software originates from 
BPKP, the National Audit Agency. A contract is ready for signing and software 
installation and training will commence in October.   

• PDAM public image improvement. The training to improve PDAM public image 
and customer relations, detailed in the Ambon Progress Report, will also be 
implemented in Jayapura. Tender was prepared and held in September and training will 
be conducted in October, with 15 participants. 

• Urban Drainage assessment. This assessment was also completed by CK-Net in 
Jayapura. It revealed that the Local Government was already planning to hire a local 
consultant to prepare a drainage Master Plan. It was agreed that ESP and CK-Net could 
provide additional support, in terms of professional input, in the inception phase as well 
as highlight requirements for non-technical, institutional measures in a Master Plan. CK-
Net will provide the concept for this. 

• Global HandWashing with Soap event: During this Quarter, arrangements were 
made with all key stakeholders in Local Government and donors (ESP, UNICEF, and 
CARE) to collaborate on the conception and implementation of this large event, to be 
held on October 15.  
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SECTION 3 

ESP NATIONAL AND 
PROGRAM MANAGEMENT 
PROGRESS REPORTS 
 

INTRODUCTION 
In this section, we present a more detailed account of activities and achievements of ESP 
national technical components and program management. This section is divided into the 
following sub-sections: 
 
Section 3.1. Program Management  
Section 3.2. Watershed Management and Biodiversity Conservation 
Section 3.3. Environmental Services Delivery  
Section 3.4. Environmental Services Finance  
Section 3.5. Strategic Communications for Behavior Change 
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SECTION 3.1 

PROGRAM MANAGEMENT 
SECTION 3.1.1 

PROGRAM OPERATIONS 
In Program Year (PY) 5, ESP took measures to provide program operations, administrative and 
financial management support that balanced the achievement of ambitious program targets that are 
of high quality, cost effective and in adherence to USAID and GOI policies, laws and regulations.  
Our management philosophy seeks to operate and maintain a thorough and efficient administrative 
and financial management system that frees up the time and creativity of the excellent professional 
staff of the ESP team.  Much credit must go to our effective administrative and financial support 
team. 
 
There is always a need for improving and/or reinforcing skills and techniques, and specific steps 
taken this year included: 

• expanding ESP’s administrative capacity by developing separate Human Resources and 
Procurement departments, thus enabling ESP to provide more focused attention to these 
primary administrative responsibilities, particularly with the program growing as the 
conclusion of the program comes into view; 

• updating and re-distributing ESP’s Personnel Policy and Operations Manuals;  
• provision of on-going training for administrative, finance and technical staff in program 

policy and procedures;  
• field visits of program management staff to support effective program implementation; and 
• regular meetings for ESP technical and regional advisors and coordinators to ensure quality 

and consistency in ESP’s overall implementation. 
 
Other measures taken by the project management team involve interacting and coordinating with 
multi-lateral institutions and other bilateral organizations, for example: 

• The World Bank/Indonesia’s Water and Sanitation Program (WASAP) 
• The multi-donor Decentralization Support Facility (DSF) 
• USAID/RDMA’s ECO-Asia Regional Program 

 
PY 5 also saw the ramping-up of two new aspects of ESP, including the Aceh-Papua Add-On (APA) 
and the Eastern Indonesia Expansion (EIE). Through the Aceh-Papua Add-On, ESP recruited 
technical and administrative staff, and opened an office in Jayapura to assist the provincial 
government in preparing a Spatial Plan as well as biofuel investment code. In Aceh, ESP recruited 
new staff and reassigned current staff in an initiative to assist Governor Irwandi with the Aceh 
Green development strategy, particularly through livelihoods development for post-conflict 
communities based on forest conservation and sustainable natural resources management. Through 
the EIE, ESP recruited technical and administrative staff, opened offices and commenced water and 
sanitation services delivery activities in the three Eastern Indonesian cities of Ambon, Jayapura and 
Manado.  
 
Later in the year, ESP commenced with the development of a six-month program closedown plan. 
This plan includes a phased approach to the closure of field offices, distribution of inventory, 
termination of technical and administrative staff, and technical close-out events in an efficient 
manner that ensures technical outcomes and deliverables are adequately met. 
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SECTION 3.1.2 

SMALL GRANTS 
 

INTRODUCTION   
The small grants program has made significant contribution to the overall ESP program. ESP 
has committed to funding 57 small grants (last year reported 56 grants added with one grant 
in PY05) with various emphasis including behavior change for better health and hygiene, 
decreased rates of diarrhea in children, increased access to clean water, improved sanitation 
and solid waste management systems, community-based land and forest rehabilitation 
initiatives, and decentralized collaborative conservation management initiatives. Grants build 
the capacity of local partners to carry out this work and generate new innovations for 
community-level strategies that can be supported and replicated by local governments and 
other communities beyond the life of the program.  
 
Significant achievements over the last year, emphasizing the recent Quarter include: 

• Based on the grants program experiences the community establishes community 
forums or institutions like PORTAB and Forum Pelestari Batukarut in West Java, 
Arjowinangun Credit Union in East Java, Darmowarih in Central Java, Bank “Sampah” 
in North Sumatra , and many “Kelompok Masyarakat or community groups” that 
facilitate communities to live in a better clean, green and healthy environment in their 
respective villages. 

• Forums and institutions including existing NGOs and community groups will leverage 
and sustain the program in the upcoming years.  They have the support from local 
government and the private sector. 

• All field activities of the 57 grants programs have been completed and final close-out 
administrative work for 6 grants (see table below column 5 in brackets) will be 
completed early next Quarter. 

•  Total commitment is USD $871,376 or 87% of total funding of $1,000,000 over the 
life of the project.  

 
Geographic grant distribution is presented in the table below:   

No. Region 
Total Small 

Grants 
Program 

Total Grants 
$ 

# of Grants Completed by 
Sept.30, 09 by Region 

1 2 3 4 5 

1 Aceh 6 65,667 6 (1) 
2 North Sumatra 15 265,771 15(1) 
3 West Sumatra 1 23,390 1 
4 West Java 12 149,674 12 (2) 
5 East Java 13 181,607 13 (2) 
6 C. Java/Yogyakarta 6 98,923 6 
7 North Sulawesi 1 14,811 1 
8 DKI Jakarta 1 24,952 1 
9 National 2 46,581 2 

  TOTAL 57 871,376 57 (6) 
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PROGRESS TOWARD SMALL GRANTS PROGRAM ACTIVITIES 
Progress toward tasks and PMP outcomes of small grants program in each region will be 
reported separately in each respective regional report. 
 
The PWM Muhammadiyah CGH Program in East Java has produced and distributed the 
curriculum and syllabus for use by teachers in Muhammadiyah primary schools. The 
Chairman of the PWM Muhammadiyah in East Java aims to use the curriculum and syllabus 
nation-wide and plants to hold a mini-workshop in the near future to endorse this 
curriculum and syllabus. It is proposed that the workshop be funded by both Muhammadiyah 
and ESP/USAID. 
 
The remaining 24 grants carrying over from PY4 were completed, monitored, and evaluated 
this PY5.  Grants programs in each region have demonstrated significant impact toward the 
total ESP target outcomes.      
 

On-going program:  The physical works of 
the 57 grants programs are completed and only 
6 grants need to complete their administrative 
work in the upcoming weeks. One of the six is 
the PBNU - GNKL grant program (a PY05 
grant) on pesantren-based village conservation 
activities in Sukabumi, West Java. In the near 
future each region will conduct a close-out small 
grants program workshop to share best 
practices and lessons learned to partners and 
leverage a few activities to local government and 
/or community groups to sustain the program. 
The East Java close-out small grants program 
workshop has been completed and each grantee 
exhibited the end result of the respective 
programs. The end results were amazing from 

each grant and all grantees and stakeholders thank ESP for havig this grants program that 
really make a big difference in the target area and community.  

 

Clean water and clean toilets at Muhammadiyah 
Elementary Schools. 

 
ESP will also conduct the final audit of closed grant files, de-obligate un-used funds (if any), 
and make a final report on the small grants program. For the final report of the small grants 
program, a few field visits will be conducted by the Grants Manager to collect excellent un-
reported stories to make an attractive final report. 
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SECTION 3.1.3 

GENDER 
 

INTRODUCTION 
ESP Gender mainstreaming integrates the gender perspectives into all ESP program activities 
and ESP’s internal working environment. This is reflected in ESP’s strong commitment to 
providing opportunities for both men and women to participate in all ESP activities. Special 
trainings are conducted in all community-based activities in urban and rural areas with the 
purpose of increasing awareness and understanding of gender issues to encourage shared 
responsibility and decision making for both men and women. For example, not only are 
women participants actively participating in ESP Community Field Schools, but an increasing 
number are also becoming trained facilitators.  
 
As part of gender mainstreaming in ESP’s day-to-day working environment, ESP facilitates 
Gender Working Groups in each region as a mechanism for discussing gender-related issues. 
The ESP team developed an agreement regarding ways to minimize discrimination and 
inappropriate treatment for both ESP men and women staff, resulting in a Code of Conduct. 
 
 

PROGRESS TOWARD ESP GENDER TASK 
Implementation of Gender Tools and Approaches in ESP Activities 

Tools and approaches for gender awareness were promoted in several community-based 
activities in West Java, North Sumatra, Central Java and East Java during this FY 2009. These 
were integrated into the various training activities, including Field School and CGH training 
for communities and schools. Also in PY 2009 (in 3rd Quarter), a provincial level workshop 
was conducted in DKI Jakarta. This workshop brought all health and solid waste cadres 
together to learn and discuss gender mainstreaming in their community-level activities, 
including solid waste management, water supply, and CGH school activities. Integration in 
these activities aims to clarify roles and responsibilities, to support gender sensitive 
programming beyond the life of ESP. 
 

ESP Gender Integration in the Internal Team 

Under coordination of the National Gender Working Group, in early FY 2009, the ESP team 
developed and socialized the Gender Work Plan for FY 2009. In the 2nd Quarter of FY 2009, 
ESP completed the assignment of Gender STTA, Ms. Mia Siscawati on her support on 
development of ESP Gender Mainstreaming program. 
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SECTION 3.1.4 

MONITORING AND EVALUATION 
 

INTRODUCTION 
ESP Monitoring and Evaluation (M&E) activities focuses on both quantitative and qualitative 
approaches. The first provides quantitative achievements based on PMP outcomes and 
deliverables while the second is conducted mainly through an innovative approach to data 
collection via ESP TAMIS (Technical and Administrative Management Information System). 
All PMP intake forms are placed in the ESP TAMIS. It allows all the ESP technical specialists 
to provide updated information of the quantitative achievements of ESP outcomes and 
deliverables which are reported through regular ESP Quarterly and Annual reports. This 
financial year, data will also contribute to USAID’s Operational Plan Indicators report. 
 
This year, ESP qualitative M&E focused on the completion of Diarrhea Monitoring through a 
household survey of the Ten Minutes Monitoring approach. As part of this survey, ESP 
conducted several activities including the fifth round of data collection of Ten Minutes 
Monitoring in existing and control sites and spot check data of Ten Minutes Monitoring in 
existing data. Surveys in control sites are conducted with the aim of producing behavior 
change comparison data, to be used in the survey’s final report. The spot check data survey 
aims to validate the data collected in the survey.  
 
A Participatory Monitoring and Evaluation toolkit is planned for production, and will include 
lessons learned and success stories of the monitoring from ESP’s monitoring experience. 
 

PROGRESS TOWARD MONITORING AND EVALUATION TASKS 
PMP Annual Data Collection 

ESP continues to collect and report quantitative monitoring results related to the PMP 
indicators, reflecting all ESP outcomes and deliverables. Due to contract modification #13 
and #14, USAID approved a revised version of PMP documents (third revision) on June 8, 
2009. Starting the third Quarter of FY 2009, ESP reporting followed these new guidelines, 
including additional outcomes for the ESP extension, and new outcomes and deliverable for 
the Aceh-Papua Add-on and Eastern Indonesia Extension. 
 

Participatory Impact Monitoring and Evaluation 

ESP continued to develop the Longitudinal Study through the finalization process of a third 
and fourth round of site updates. Also, as part of toolkit production, ESP conducted several 
activities in West Java (as a pilot site) including ESP Village Level of Impact Assessment and 
Participatory Water Quality Monitoring.  
 

Ten Minutes Monitoring (Mini Baseline) for Diarrhea Prevalence 

This year, ESP continued to conduct two additional rounds of the Ten Minutes Monitoring 
survey. From the latest survey, 767 respondents participated. The diarrhea incidence from 
the last survey in June 2009 is 7.7% (refer to graph 1). This percentage decreased compared 
to the previous data collection (8.5%), illustrating that ESP interventions to promote 
improved hygiene behavior have had an impact on target communities. The fifth, latest data 
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collection survey shows how adoption of improved hygiene behavior as increased, as 
compared with the first survey (refer to graph 2). 
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Graph #1: Diarrhea Prevalence Status as the Results of ESP Ten Minutes Monitoring. 
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Graph #2: Adoption of the Improved Hygiene Behavior. 
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SECTION 3.2 

WATERSHED MANAGEMENT AND 
BIODIVERSITY CONSERVATION 
 

INTRODUCTION 

This year, the ESP Watershed Management and Biodiversity Conservation team continued 
to work with government and non-government partners to sustain on-going field work in 
High Priority Provinces as well as spread the impact of this work to new areas across 
Indonesia through integrated support for field work at the district and provincial level, policy 
support at the national level, and the development of a WSM toolkit of best practices and 
lessons learned for government officials and civil society partners at all levels. Strengthened 
collaborative management initiatives on the ground, policy support at the national level, and 
the WSM toolkit combine to form a solid foundation for a legacy of sustainability beyond the 
life of ESP.  

Significant achievements over the last year, emphasizing the recent Quarter include: 

• Leveraging ESP tools and principles at the National Level. ESP worked with 
the Ministry of Forestry and the newly-formed National Watershed Forum on 
developing an integrated watershed management framework for Presidential 
Instruction 5/2008, ensuring integrated and collaborative approaches to watershed 
management that stabilizes water flow and addresses concerns of flooding and 
landslides. ESP also contributed to policy development to step-up targets for social 
and community forestry programs, as well as decrees for Payment for Environmental 
Services. ESP staff and partners also developed a five-volume WSM toolkit that 
presents tools and approaches for effective watershed management based on ESP’s 
five year’s of experience in Indonesia.  

• Technical support to sustain successful initiatives. ESP provided technical 
support to various government and civil society partners to expand and deepen the 
impact of field work. The Ministry of Agriculture invested $600,000 in facilitating 16 
field schools and rehabilitating more than 4,000 hectares of critical land across five 
provinces. The Ministry of Forestry expanded ESP work in all 33 Watershed 
Management bodies (BP-DAS) and incorporated ESP’s e-DAS GIS/MIS system for 
data management as well as monitoring and evaluation. ESP also completed and 
distributed an assessment of the Field School approach in the report, ‘Yes We Can: 
Field Schools for Watershed Resilience and Health.’ 

• Water Resource Protection. This year, ESP added an additional outcome to its 
WSM work, namely water resource protection. This outcome reflects a more direct 
link to ensuring the sustainability of clean water delivery than forest conservation 
and land rehabilitation. ESP started water resource protection work in Batu Karut, 
West Java, and this provided a model for expansion to other HPPs. Over the course 
of the year, ESP commenced work on 13 water resource protection plans, 
completing 8 of them. Importantly, this includes work in the eastern Indonesian 
cities of Ambon and Jayapura. 

• Global Climate Change Adaptation and Mitigation. ESP continued to address 
Global Climate Change adaptation through incorporation of adaptation issues into 
Field School curriculum. ESP contributed to Global Climate Change mitigation  
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through on-going land rehabilitation and forest conservation initiatives. ESP 
estimates that 255,806.04 tons of CO2 emissions were avoided or sequestered as a 
result of the program in PY 5, and that 1,278,535.22 tons of CO2 emissions were 
avoided or sequestered since the start of the program in December 2004. 

 

PROGRESS TOWARD WSM TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward WSM 
tasks and PMP Outcomes in 2009. It is presented per main WSM task in order to 
correspond with the Program Year 5 Work Plan. Relevant outcomes per task are also 
included.  
 

WS-1: Development of Watershed Management Plans 

ESP has made significant progress on facilitating the development, funding and 
implementation of watershed management plans. ESP continued to facilitate management 
plan development through community Field Schools and sub-watershed field days. ESP 
conducted 10 field days during in the FY 2009. ESP saw community leaders from existing 
community groups expand ESP work into the PNPM Mandiri program as facilitators. In East 
Java, West Java and Central Java, many of the community leaders become PNPM Mandiri 
facilitators from the village level to the provincial level.  In Cikidang, West Java, a pesantren-
based Field School approach through PBNU and in collaboration with the local government 
and Perhutani was successfully implemented. On-going efforts were made to mainstream ESP 
tools and approaches to National government agencies. 
 
There are two Outcomes related to this task: 
 
Outcome 1.e: At least 34 Natural Resources Management and Biodiversity Conservation 
management plans will be developed and have funds for implementation.  
 
This year, ESP partners completed and achieved funding for an additional 13 Natural 
Resource Management and Biodiversity Conservation management plans. Cumulative 
achievement through Program Year 5 is 39, or 114.71% of the Outcome’s target. 
 
Outcome 1.f: At least 250 community groups will support and implement activities to improve 
natural resources management and biodiversity conservation. 
 
In 2009, ESP worked with an additional 86 community groups on upper watershed activities 
that improve natural resources management and biodiversity conservation. Cumulative 
achievement through Program Year 5 is 445, or 178% of the Outcome’s target. 
 

WS-2: Land and Forest Rehabilitation 

This year, ESP worked closely with The Ministry of Forestry’s Directorate General for Land 
Rehabilitation and Social Forestry, the Ministry of Agriculture’s Directorate General for Land 
and Water Management, and state forest company, Perhutani, to integrate ESP tools and 
approaches into National-level programs. This led to capacity building and training for all 33 
watershed management bodies (BP-DAS), the rehabilitation of more than 4,300 hectares of 
critical land with the Ministry of Agriculture, and a training program for more than 88 
Perhutani staff and partners on collaborative approaches to forest management that resulted 
in rehabilitation of 1,768 of degraded forest area across Java. 
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ESP works with Perhutani on a Field School TOT, in November 2008. 

In an important step to institutionalize and improve Monitoring and Evaluation of land and 
forest rehabilitation activities, ESP provided technical support to the Ministry of Forestry’s 
Directorate General for Land Rehabilitation and Social Forestry on the development and 
implementation of a GIS/MIS system called e-DAS. This system complies and manages data 
from all 33 Watershed Management bodies (BP-DAS), and presents in spatial format results 
and impact of land and forest rehabilitation initiatives. In addition to designing this system, 
ESP provided technical support to 8 primary operators in the Ministry of Forestry.  
 
In order to measure the impact of ESP-supported land and forest rehabilitation work, ESP 
continued water quality monitoring in 4 sites: Deli watershed, North Sumatra; Cikundul and 
Cikapundung sub-watersheds, West Java; Tangsi, Soti, Bolong and Blongkeng sub-
watersheds, Central Java; and the upper Brantas watershed, East Java. Of particular interest 
is the results generated from Batu Karut spring in over the 2007-2009 time frame. As the 
graph, below, demonstrates, ESP activities have contributed to a significant stabilization of 
water supply over time, especially in 2009. 
 

 

 

Changes in Water Discharge, Batu Karut, West Java. 
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Outcome 1.b: Improvement of watershed function in areas supplying water to urban centers and 
PDAMs as measured by a 50% increase in rehabilitated land (total area of degraded land where 
trees, commercial and non-commercial, are planted). 
 
ESP facilitated the rehabilitation of 9,385.50 hectares of degraded land, focusing primarily on 
rehabilitation of Protection Forest and Protected Areas with native species, as well as 
riparian habitat. Cumulative achievement through Program Year 5 is 52,145.52, or 148.01% 
of the Outcome’s target. 
 

WS-3: Forest and Protected Areas Conservation Management 

ESP provided on-going field support for conservation management activities in and around 
protected areas in all HPPs. Additionally, ESP provided training in community mobilization 
approaches through Field School methodology to National Park staff thus ensuring 
adaptation of ESP tools and approaches across Indonesia. This year, ESP ensured broader 
collaborations in protected areas management, linking Ministry of Forestry staff from various 
director generals as well as involving state forest company, Perhutani, and various municipal 
water companies in conservation management work. 
 
This year, ESP also contributed to and facilitated the production and distribution of a 
collaborative conservation management policy guide, produced in collaboration with the 
Ministry of Forestry and various international and national NGOs. 
 
To date, ESP works or has worked in 16 Protected Areas or forest areas of high biodiversity 
value. The table below lists these areas by province. 
 

Province Protected Areas 

Aceh 1. Pocut Muerah Intan Grand Forest Park  
2. Alur Mancang Protection Forest  
3. Jantho Pinus Nature Reserve (part of Ulu Masen) 
4. Krueng Terbang Protection Forest (part of Ulu Masen) 
5. Krueng Kaloek Protection Forest (part of Ulu Masen) 

North Sumatra 6. Bukit Barisan Grand Forest Park 
7. Langkat Timur Laut Wildlife Sanctuary 
8. Gunung Leuser National Park 
9. Sibolangit  Nature Reserve and Nature Recreation Park  

West Sumatra 10. Bung Hatta Grand Forest park 

11. Gede Pangrango National Park West Java 
12. Gunung Halimun Salak National Park 
13. Burangrang Tangkuban Perahu Nature Reserve 
14. Gunung Ciremai National Park 

15. Merapi National Park Central Java 
16. Merbabu National Park 
17. Potorono Hill Community Forest 

18. Raden Soeryo Grand Forest Park East Java 
19. Bromo Tengger Semeru National Park 
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Outcome 1.c: Areas of forests with high biodiversity conservation value under improved, local 
management increases by 50%. 
 
Cumulatively, the improved local management of forests with high biodiversity conservation 
value in ESP HPPs is 214,268 hectares or 259.25% of the target. 
 

WS-4: Watershed Management Policy Support 

Besides on-going facilitation of local-level polices and MOUs clarifying watershed 
management roles and responsibilities, ESP contributed to a number of significant national-
level policies. Working closely with the Ministry of Forestry and the newly-formed National 
Watershed Management Forum, ESP provided significant technical support for the 
development of an integrated watershed management framework that is included in 
Presidential Decree 5/2008. This framework provides the basis for effective integrated 
watershed management and captures many of the approaches and principles developed by 
ESP over the past five years.  
 
ESP provided additional technical support on the development of a range of polices. This 
includes draft decrees on managing Payment for Environmental Services with the Ministry of 
Forestry, technical inputs for the Community Empowerment decree with the Ministry of 
Forestry, and adoption of ESP approaches by Perhutani in their PHBM program. 
 
Of special significance, ESP worked closely with the Ministry of Forestry’s Directorate for 
Social Forestry, in the Directorate General for Forest Rehabilitation and Social Forestry, on 
setting ambitious targets for recently-strengthened polices on community forests and village 
forests. Working in collaboration with the Ministry of Forestry, Partnership, LATIN, the 
Regional Community Forestry Training Center  (RECOFTC), and  Consortium Supporting 
Community Forestry, targets were set to achieve 2.1 million hectares of Community Forest 
and 2.0 hectares of Village Forests by 2015. ESP notes that the policy framework for 
achieving this is sound, though extensive work is necessary to communicate this opportunity 
to community groups and local government agencies in order to meet this target. Further, 
processing of applications, particularly with regard to forest mapping, needs to be 
streamlined significantly. 
 
Outcome 1.a: The formation of 5 adequate policies to recognize the tenure and/or access rights of 
communities to manage their forests and watershed areas and implement transparent and 
participatory district-level management of forests, thus reducing conflict and illegal logging. 
 
This year, ESP facilitated the development of 10 policies or MOUs contributing to this 
outcome. Cumulative achievement through Program Year 5 is 54 policies and MOUs, or 
1080% of the Outcome’s target.  
 

WS-5 Aceh WSM and Community-Based Coastal Rehabilitation 

This outcome has been achieved, and is not addressed in this Annual Report. 
 
Outcome 1.d: In Aceh, improvement in watershed functions with additional focus on the coastal 
margin directly impacted by the tsunami, as measured by implementation of 15 targeted 
community-based land rehabilitation activities, benefiting at least 6,000 people. 
 
The final achievement of this outcome is the rehabilitation program benefiting a total of 
24,665 people, or 423.80% of the Outcome’s target. 
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WS 6 Completion and expansion of at least 10 Water Resources Protection 
Zones covering all HPPs 

This year, ESP added an additional outcome to its WSM work, water resource protection. 
This outcome reflects a more direct link to ensuring the sustainability of clean water delivery 
than forest conservation and land rehabilitation. ESP started water resource protection 
work in Batu Karut, West Java, and this provided a model for expansion to other HPPs. 
Over the course of the year, ESP commenced work on 13 water resource protection plans, 
completing 2 of them. Importantly, this includes work in the Eastern Indonesian city of 
Ambon. Water Resource Protection plans are developed through the integration of a Field 
School process as well as incorporation of hydrological and geological data. Collaborative 
management strives to include community groups, local government and relevant municipal 
water companies. Water Resource Protection Plans include a zonation system and guidance 
on long-term management options. As noted earlier in this report, significant progress has 
been made through this work in Batu Karut, West Java, to stabilize water flow. 

Below is the table of springs protection and its Water Resources Protection Management 
Plan status in ESP.  
 

No HPP Total Springs Springs name Field School 
Progress  

Work Plan Status 
(1 Sept 09) 

1 North Sumatra 1 Sibolangit 100 % 53%  
Batukarut 100 % 
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100 % 2 West Java 2 
Cikareo 100 % 55 % 
Gedad-Tlegorejo 100 % 55 % 
Soti 100 % 55 % 
Bolong 100 % 55 % 

3 Central Java 4 

Tangsi 100 % 55 % 
Kajar Pelus-Jenglong 100 % 100 % 
Sumber Cinde 0% 15% 
Polaman 0% 20% 

4 East Java 4 

Sumber awan 0% 35% 
5 Ambon 2 Wainitu 20 % 30 % 
   Mata Air Keluar 20% 30 % 
Total 13    

 
Outcome 1.g: Improved water resources management through protection of surface and ground 
water quality from contaminants and improved seasonal stability through water resource protection 
plans, as measured by at least 5 Water Resource Protection Plans prepared, funded and under 
implementation. 
 
This year, ESP commenced development of 13 Water Resource Protection Management 
Plans, and completed 2 of them. This is 40% of the target for this outcome. An additional 6 
are more than 50% complete, and ESP expects that all 13 will be completed by the end of 
the program. It is noted that this Outcome was added to ESP during the recent program 
extension, and work commenced in PY 5.  
 

PM 3.9: Development of ESP Best Practices lesson learned and technical tool 
kits  

An important deliverable this year that will contribute to the legacy of ESP is the 
development of the ESP WSM toolkit. The toolkit consists of five technical manuals based on 
ESP’s field experience and includes case studies of best practices and lessons learned. The 
toolkit was produced with active participation of ESP partners from national to local  
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government agencies, NGOs and community groups. A number of meetings and workshops 
were held to review and strengthen the technical materials. As of the end of September 
2009, the toolkit has been finalized and is currently in production. The ESP WSM toolkit will 
be distributed in early PY 6. The five books in the toolkit include the following: 

1. Integrated Watershed Management, covering basic integrated watershed 
management principles, water ecology, prioritization of critical areas, stakeholder 
identification, collaborative management, community participation, land rehabilitation 
and spring protection. Additional technical information includes one of Mini ESP 
approach field example through some activities such as biogas production; infiltration 
pond development; and low-input agriculture production. 

2. Watershed Mapping and Site Selection, covering Development Pathways at 
macro, micro and local level; and Open Access Shareware and GIS data sources.  

3. Water Resources Protection, covering water resource protection and zoning. 
Additional technical information also provided in building infiltration ponds.    

4. ESP Field School, covering lessons learned and best practices related to the 
implementation of the ESP Field School. The main focus of this toolkit is to provide 
information on how to conduct community organization, which serves as the 
foundation for sustainable water resources management. 

5. Guide of the ESP Field School Implementation consist of innovative approach 
promoting ESP objectives by working directly with communities to enhance their 
critical thinking skills, confidence, and capacity for assessing issues related to their 
watershed, clean water access, and sanitation. In a hands-on fashion, participants 
work together to assess the strengths and weaknesses of their community’s 
conditions, as related to five sustainable livelihoods categories: (1) natural resources, 
(2) infrastructure, (3) human capacity, (4) social fabric and (5) the local economy.  

 
Additionally, ESP completed and distributed a lessons learned report on ESP WSM Field 
School methodology and impact, ‘Yes We Can: Field Schools for Watershed Resilience and 
Health.’ 
 
Outcome 0.d: Leveraging ESP tools and principles through at least 5 toolkits developed and to be used by 
national governments contributes to improved safety and reliability of water supplies, including environmental 
management. 
 
This year, the WSM team contributed 1 of these toolkits toward this outcome. 
 

National Integrated Initiatives 

WSM National team continued worked closely with Environmental Services Finance Team in 
moving forward Payment for Environmental Services (PES) work. This is reported in greater 
detail in the Environmental Services Finance section of this report. Of special significance is 
the completion of an Indonesian version PES technical report. An English language summary 
of this report is under production and will be submitted to USAID for review in early PY 6. 
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SECTION 3.3 

ENVIRONMENTAL SERVICES DELIVERY 
 

INTRODUCTION 
Building off the program’s success during this past Program Year 5, ESP’s National Service 
Delivery (SD) Team continued to improve the operation and financial performance of a total 
35 PDAMs (cumulative), complete and expand the City-Wide Sanitation Action Plans, and 
reach nearly full completion of all ongoing community-based programs with local partners. In 
addition to these field activities in the regular ESP program, the SD Team also established a 
special ESP Eastern Indonesia team, which began work in January 2009 in three critical 
locations in Eastern Indonesia: Manado, Ambon and Jayapura, utilizing the additional funding 
USAID leveraged from Royal Netherlands Embassy (RNE). Finally, during this past year the 
National SD Team continued strengthening local partner institutions, and supported the 
Strategic Communication team in documenting field experiences to leave behind a strong 
basis for further replication by other stakeholders. Collaboration with Government and 
donor agencies especially Bappenas, Ministry of Public Works, Ministry of Health, 
USAID/SWS, UNICEF, Mercy Corps, World Bank, ADB and ECO-Asia intensified and 
resulted in demonstrable results both at National and Local levels. 
 
Significant achievements over the last year, emphasizing the recent Quarter include: 

• ESP’s Water for the Poor program continued to expand with a second group of 
3,500 poor households connecting to Master Meters in Medan. ECO-Asia provided 
support for the Community Mobilization and training through a contract with a local 
NGO, JKM, while Local Government and PDAM covered all construction costs. By the 
end of 2009, more than 7,000 poor families (35,000 people) will be connected to piped 
(PDAM) water through the Master Meter program. In addition, more Master Meter 
programs have begun to roll-out in Jakarta, Surabaya, Sidoarjo, and Jayapura. The OBA 
program in Surabaya was initiated by ESP this year and plans to connect 15,500 poor 
households over the next three years. 

• ESP worked with Local and Central Government to complete 5 City-Wide 
Sanitation Strategies (CWSS) and Action Plans and commenced an additional 4 in 
Eastern Indonesia. During a large National Sanitation Summit, mayors of all ESP cities 
joined and signed the National Sanitation declaration. Sewerage expansion in Medan is 
ongoing and will connect an additional 800 households. ESP experience was shared at 
the National level with donors and Central government to support development of a 
National Sanitation Roadmap. 

• ESP continued working with 25 PDAMs to improve performance, with special focus 
on Non-Revenue Water Reduction & Energy Efficiency audits and pilots, Standard 
Operating Procedures, Corporate / Business Planning, and Water Resource Protection. 
For 2 PDAMs in Eastern-Indonesia, ESP is also supporting comprehensive improved 
billing and collection and public relations programs. The PDAM Performance Index has 
now increased 85% since the start of ESP. 

• By the end of this year, 157 Community-Based Water Supply, Sanitation and Solid 
Waste programs were completed, including 40 Community-Based Water Supply (CB-
WS) systems, 44 Community-Based Sanitation (CB-S) systems and 73 Community-Based 
Solid Waste Management (CB-SWM) systems for a total of 91,870 beneficiaries.  
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Another 4 CB-WS, 20 CB-S and 10 CB-SWM systems are currently ongoing (partly in 
Eastern Indonesia) and plan to be completed by the end of February 2010, to reach an 
additional 13,385 beneficiaries. 

• ESP SD National Team joined the USAID/SWS program in supporting Ministry of 
Health in the implementation of the STBM (Community-Led Total Sanitation) policy. 
Support began in March 2009 and has included facilitating sessions with other 
stakeholders to exchange experience on all five STBM pillars, Knowledge Management, 
development of implementation strategies to roll-out the 5 STBM pillars, and 
introduction of STBM concepts in EasternIndonesia. The SD team hired a STBM 
specialist to focus especially on this task. 

 

PROGRESS TOWARD SD TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward SD tasks 
and PMP Outcomes in 2009. It is presented per main SD task in order to correspond with 
the Program Year 5 Work Plan. Relevant outcomes per task are also included. Quantitative 
progress towards PMP Outcomes is presented in tabular form in Chapter 4 of this report.  
 
SD-1 and SD-2: Water Supply  
The major activities regarding improved water supply during PY 5 are as follows: 
 
Increase Water Supply access for Poor households. PY 5 has seen a dramatic 
increase in ESP-supported Water for the Poor programs, not only by the rapid expansion of 
the Master Meter and Micro-Credit programs, but also the Output Based Aid (OBA) 
program, which was officially initiated in Surabaya. These three programs form the 
foundation for the Water for the Poor ‘package’, which is well received by Ministry of Public 
Works and currently being documented in a revised Water for the Poor Toolkit, with 
production aimed for December 2009. The following is a summary of the main activities for 
the Master Meter and OBA programs. Details on the Micro-Credit program can be found in 
the National Municipal Finance section of this report. 

• In Medan, the first large scale Master Meter program, connecting 3,500 poor families to 
PDAM piped water through Master Meters, managed by 25 CBOs, has been completed 
and showcased for USAID, donor agencies, Government and other cities. Medan’s Local 
government and PDAM agreed to cover the majority of construction costs for a second 
batch of connections for 3,500 additional poor families in 2009.  

• ESP facilitated ECO-Asia to arrange a twinning agreement between Maynilad Water and 
PDAM Medan to further strengthen their pro-poor agenda as well as a subcontract by 
ECO-Asia to JKM, a local NGO previously supported by ESP, to conduct community 
mobilization. Unlike previous programs, new connecting households are required to pay 
IDR 250,000 towards the cost of community mobilization and water meters. New 
families saw the existing connections in Belawan and discussed the Operation and 
Maintenance details with the CBO’s established last year by ESP, and were quickly 
convinced that the new system will greatly benefit provision of clean and affordable 
piped water.  Both Local Government and PDAM Medan have promised to continue this 
program for another 3 years (an additional 10,000 poor households), but since their 
funding commitment is only on an annual basis, each year has to show a growing success 
and increased demand for piped water to poor, informal neighborhoods. 

• In Surabaya, the new OBA program, where 15,500 poor households will receive house 
subsidized connections to PDAM piped water, formally began Mid 2009. The Ministry of 
Public Works is the executor while the PDAM is the responsible implementing agency. 
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ESP facilitated completion of the agreements and subsequent launching with the Ministry 
of Public Works. The first group of 146 house connections was prepared and, when 
PDAM receives reimbursement, a second batch will be implemented. ESP’s supporting 
role will be to document the process and roles of stakeholders in the new Water for 
the Poor Toolkit and to support PDAM with the first Master Meter system, as part of a 
total of 500 households to be connected under the OBA program. 

• Master Meter systems in Surakarta, Sidoarjo, Central Jakarta and North Jakarta (with 
Mercy Corps), connecting 250 poor families, have all been completed and are used as 
models for government and PDAMs from other cities as well as donor agencies. PDAMs 
Surakarta and Sidoarjo are planning to continue implementing this scheme by 
themselves. ESP also successfully introduced the Master Meter concept in East Indonesia, 
both under our own program in Jayapura with two new systems currently under 
construction as well as our partner organizations UNICEF, CARE and Mercy Corps.  

• The Water for the Poor Toolkit, developed jointly by Service Delivery and Municipal 
Finance team, combining all experiences, approaches and examples for both the 
communal Master Meter and Micro Credit schemes was completed and launched during 
a special Water for the Poor workshop in December 2008. A revision, which would 
include comments, new experience, as well as the OBA program, was planned to start 
early 2009, but because of delays in reaching a final agreement for the OBA program, 
was delayed until July 2009. The revised version will be complete by January 2010 and 
will include not only a description of the three Water for the Poor tools in Indonesian, 
but also an English translation and electronic multi-media version. The Ministry of Public 
Works has been fully involved in the tender process and follow-up guidance. 

 
PDAM Performance Improvement programs. During PY 5, ESP continued supporting 
28 PDAMs with a variety of performance improvement programs, focusing on technical, 
financial and institutional issues. The following graph shows the increase in % PDAM house 
connections as well as % increase in PDAM performance index, since the beginning of ESP:  
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Examples of the main PDAM performance improvement programs during PY5 are as follows. 
For a full summary of PDAM assisted activities, please refer to Appendix H.  

• PDAM Energy Efficiency Audits (EEA). The EEA for PDAM Surabaya was 
completed earlier this year, with a clear cost-benefit analysis for pump replacement, to 
be financed by energy savings with a pay-back period of 2 years. The initial plan was to 
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work with PDAM Surabaya to establish a Special Purpose Company to implement this as 
the first EE Performance Based Contract (PBC) in Indonesia. However, being the first, 
the institutional and legal issues required to setup a PBC took too much time and PDAM 
Surabaya finally decided not to continue the preparation of tender for this. They did 
finance the pump replacement with their own budget. 

Meanwhile, ESP started to expose the results of the Surabaya EE feasibility study to 7 
more PDAMs. ESP furthermore leveraged financial support from a Dutch donor (ETC) 
to finance the Energy audits for Gresik, Sidoarjo and Kota Malang as a PDAM technical 
training program, to be implemented by Akademi Tirta Wiyata (ATW/Magelang) and 
MLD for ca. USD $50,000. This program started in March 2009 and results have been 
shared with management of the three PDAM during early September 2009. Results show 
that all PDAMs can make substantial savings by pump replacement with pay-back period 
on initial investment of less then two years. Sidoarjo and Malang are interested to 
finance the pump replacement with their own budgets (ca. IDR 1 billion each), and 
Gresik will further explore the PBC option. Initial EEA with PDAM Tirtanadi Medan also 
showed huge potential for energy savings. 

• Non-Revenue Water models: The 
detailed NRW technical audit followed by  
a cost-benefit analysis to determine the 
break-even point for investments for 
PDAM Magelang, has been completed. It 
was implemented by ATW/Magelang (A 
technical school having received previous 
support by ESP) and financed by the Dutch, 
leveraged by ESP (USD $ 50,000). Results 
have been shared in a closing workshop to 
more then twenty PDAM, from Central 
Java and one already approached 
ATW/Magelang to conduct a similar pilot 
in Semarang, financed by their own budget.  

A second large NRW reduction pilot is still 
ongoing in Kota Bandung, with help of a 
subcontractor. ESP helped to establish and subsequently joined a PDAM efficiency 
working group under PERPAMSI. In this working group professional from PDAMs, local 
consultants and government joined to discuss best practices and lessons learned on 
PDAM NRW and Energy Efficiency programs. The Group organized a large seminar in 
August 2009, in Jakarta, attended by roughly 200 PDAMs and financed by PERPAMSI and 
PDAMs themselves. During this seminar, ESP also presented their experience in PDAM 
Energy Efficiency and NRW reduction pilots. NRW reduction programs are still ongoing 
in Ambon and Jayapura. 

 
AKATIRTA TEAM, MAGELANG 

PDAM Kota Magelang conducts a valve 
replacement as part of District Meter Zone 
installment, on July 2008, an effort to reduce 
Non-Revenue Water.  

• Standard Operating Procedures: The work on supporting PDAM staff to learn how 
to develop their own technical, financial and customer relations Standard Operating 
Procedures (SOP) continues and is much appreciated by the participating PDAMs. Actual 
facilitating support is implemented through subcontracts to local institutions. In addition 
o building crucial capacity within participating PDAM, ESO is also building capacity of 
local institutions to facilitate PDAMs in preparing SOPs. A special request was made by 
PDAM Kota Bandung to also support development of SOP for their Waste Water 
Section. This is currently ongoing and will be completed by the end of 2009. They will be 
shared with FORKALIM, a network of Centralized Waste Water operators, under 
PERPAMSI for further dissemination. 
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• PDAM joined Management:  It is common practice in Indonesia to split PDAMs into 
two or sometimes 3 smaller PDAMs, following the division of administrative regions, like 
Kota (City) and Kabupaten (District). Mayors of these regions normally do not consider 
economic or customer service factors, but force a split mainly for political reasons. As a 
result, the number of PDAMs have grown from 200 to over 250 in the last ten years. 
ESP has invested a lot of energy in lobbying Local Governments of Kabupaten Bandung 
(already split into three new areas) and Kabupaten & Kota Jayapura (not yet officially 
split) to seek a ‘joined management’ model. In both locations, ESP facilitated the signing 
of a MoU in which stakeholders agreed to focus on the development of a joined PDAM 
management system, for the best interest of their respective region. ESP is providing 
additional facilitation to outline and compare the various joined management models, 
including financial implications for assets, investments, local contributions, tariff setting. 
National Government, especially BPP-SPAM (planning arm of Ministry of Public works), 
is also actively involved. They view these two PDAM as exemplifying important lessons 
learned for other PDAMs in similar situations.   

• Raw Water Protection:  In addition to the extensive Raw Water Protection work 
under the ESP WSM program, the SD team has been working with key stakeholders in 
the Greater Bandung region to develop a concept and reach consensus over a joined 
management system for raw water sources directly effecting PDAMs in that area. A 
study, initiated by ESP and financed by ADB, was completed. During the closing 
workshops all local and provincial stakeholders agreed that the best way forward was to 
establish a BLU (Badan Layanan Umum) to jointly manage these water sources. ESP is 
currently financing a follow-up program, which will provide all details to set-up this BLU, 
which will be the first in Indonesia. 

 
Community Based Water Supply systems: During this past year, ESP completed 6 
more Community-Based Water Supply Systems for a total of 22,380 beneficiaries, mainly 
covering the new Master Meter systems and systems in the upstream catchment areas in 
North Sumatra, West Java and Central Java. In addition, another 4 systems are currently 
under development, including the Master Meter programs in Eastern Indonesia and Surabaya. 
All on-going systems will be completed by the end of February 2010 and used as a model for 
replication by the local governments and other donor agencies. 
 
Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.a. – At least 33 PDAMs demonstrates 20% progress on a PDAM performance 
monitoring index that reflects technical, financial and managerial performance. 
 
This year, ESP supported 25 PDAMs with a variety of performance improvement measures 
(cumulative through this year 33 PDAMs) and reached 85% increase of the PDAM 
Performance Index. 
 
SD Outcome #2.b. – Population with access to clean water is increased by 20% in ESP geographic 
areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to clean water 
is doubled.  
 
In PY5, the population in ESP target areas with access to clean water has increased by 3.13% 
(245,980 people), with a cumulative increase from the start of the program through PY5 of 
17.53% (1,181,665 people). For Aceh alone the increase in PY5 has been 16% (cumulative 
since 2005, the increase is 130%). 
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SD-3 and SD-5: Sanitation 
During this program year, the ESP SD Sanitation program completed the facilitation citywide 
sanitation strategies with five local governments, and started an additional four under the 
Eastern Indonesia program. ESP experience was shared during several large events, like 
National City Sanitation Summit (April 18-19) and Indowater 2009 (June). The National team 
also interacted regularly with other donor agencies directly involved in Urban Sanitation, like 
ISSDP, WSP, ADB, UNICEF as well as National Government Ministries of Planning and 
Public Works to support of National Urban Sanitation roadmap. At the community-based 
level, 60 Community-Based Sanitation Systems have already been completed or will be 
completed by February 2010 and also ESP developed a comprehensive STBM (Community 
Led Total Sanitation) support program both at National and Local levels. Main achievements 
during PY 5 under Task SD-3 and SD-5 can be summarized as follows: 
 

City-wide Sanitation Strategies (CSS). 
ESP completed the facilitation process to 
develop the CSS with each local Sanitation 
Working group (Pokja/San) for Kota Surabaya, 
Yogyakarta, Medan and Kabupaten Malang. In 
addition, ESP Eastern Indonesia team began the 
process for Manado, Ambon, Kota and 
Kabupaten Jayapura. The following is a 
summary of main achievements: 
 
• CSS for Padang was completed the 

previous program year while Medan, 
Malang, Yogyakarta and Surabaya were 
completed earlier this year and officially 

launched during the National City Sanitation Summit. Mayors of 4 cities and the 
governor of East Java signed a National Sanitation Declaration in front of the Minister of 
Public Works, senior Government officials, donors, NGO’s and community 
representatives.  CSS for Ambon, Manado and Jayapura (Kota and Kabupaten) are 
currently under development and will be discussed in more detail in the Eastern-
Indonesia section of this report. 

• Medan and Malang have been most successful, with full support of POKJA/ SAN and 
substantial Local budget contribution to expand their waste water systems, both 
centralized and community-based. In Medan, 800 house connections have been added to 
the existing sewerage system, financed by Local and National Government (USD $1 
million); ESP facilitated the whole process, including a twinning agreement between 
Medan Government and Indah Water Konsortium (Malaysian national sewerage 
company), under the regional USAID / ECO-Asia program. ESP and IWK focus on the 
software, social marketing site of the new house connections. ESP continues to facilitate 
ADB consultants to develop a sanitation loan (USD $10 million) for Medan, which 
amongst others, will increase 20,000 sewerage connections. In Malang, Local government 
provided the budget to expand a Community-Based Sanitation system, developed last 
year with ESP, to cover an additional 100 households;  

Jayapura’s Vice Mayor Soejarwo signs the  
National Sanitation Declaration at the National 
City Sanitation Summit early this year. 

• In Yogyakarta, the institutional sanitation management is fragmented between the city 
and province, without a good management plan. The completed CSS provides general 
direction and concrete action and additional Short Term Technical Assistance (STTA) is 
currently providing institutional training to prepare them for another upcoming ADB 
loan to expand the existing sewerage system and combining it with the many CBS 
systems. Same STTA is also providing institutional support to PDAM Medan, assisting  
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them in improvement of their management systems, in anticipation of the ADB loan, 
which is planned to triple the number of households connected to their sewerage 
system.  
 

• For Surabaya, the CSS and exposure of City Sanitation Profile was completed. In 
addition, the Head of Pokja, on behalf of the mayor, signed the National Sanitation 
Declaration in April 2009. However the Surabaya Local Government has not yet 
allocated substantial local budgets for the first investment phase, with the exeption of 
some MCK++ replication, nor have they made formal request to Central Government 
for developing a waste water collection and treatment system. This is mainly caused by 
the many changes of key Pokja members over last two years, which have had a negative 
effect on the overall commitment of Surabaya. Their current focus is on further 
improving the solid waste collection and flood reduction effort. 

 
Community-Based Sanitation (CBS) Systems.  Progress by ESP to promote, develop, 
and complete Community-Based Sanitation Systems has increased significantly during this 
year, especially in urban areas. 44 CBS systems have been completed and another 20 are 
currently on-going. The following provides details on major initiatives:  
 
• For the DEWATS systems in the BORDA sub-contract (with 50% cost sharing by local 

governments), 8 have been completed and final 2 (for Surabaya) are almost complete, 
delayed by land issues and initial disagreement by Surabaya Local Government with the 
BORDA design.  

 
• Local Government of Medan financed replication of the CBS systems in Belawan and 

Young Panah Hijau. In Yogyakarta, local government in Yogyakarta is providing additional 
funding for optimalization of small CBS systems, as a result of an ESP small grant. In Batu, 
East Java, the local government financed connection of 50 new households to the 
sanitation wetland. In Bandung, 2 CBS systems, financed by PDAM for communities living 
adjacent to a river, were completed using a raw water source. 

 
• ESP initiated discussion with WSP on the issues of “sanitation options under challenging 

conditions”. These are areas where the traditional CBS/DEWATS systems cannot be 
built, either due to high groundwater levels, swampy areas, or areas which often 
experience flooding or have people living above water. WSP conducted a study on the 
condition and magnitude of these problem areas. ESP developed several concrete 
options in Jakarta, as part of the Jakarta Flood Management program and in Belawan, 
Medan as follow-up to the recently completed first phase of the successful Master Meter 
program. For Jakarta, two flood proof CBS are currently under construction, in close 
collaboration with Mercy Corps. In Belawan, 30 poor households will receive an 
innovative individual septic tank, as trial and demonstration for Local government of 
Medan. Both these systems will be completed by January 2010. 

 
• Finally ESP, at the request of USAID, got involved in supporting the STBM (Community 

Led Total Sanitation) program recently initiated by Central Government and 
implemented under the Ministry of Health. STBM consists of 5 pillars: (1) Open 
Defecation Free areas; (2) Hand Washing with Soap; (3) Household Water Treatment; 
(4) Community / household solid waste management; and (5) Community/ household 
waste water disposal. 
 
All pillars are closely related to ESP’s on-going community and Health & Hygiene work, 
providing an excellent framework and opportunity for integration. Since April 2009, ESP 
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has been actively involved in supporting the STBM concept initiating campaigns, and 
rolling-out plans, in close collaboration with USAID/SWS and UNICEF, both at the 
National level and Local level. ESP hired STBM staff, focusing on STBM network building, 
knowledge management, development of campaign materials, and support integration of 
STBM in the CSS and Action plans. 

 
Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.c. – At least 5 district/municipal sanitation strategies with action plans including but 
not limited to centralized systems are developed in conjunction with local governments as catalyst 
for funding. 
 
During PY4, ESP completed 5 Sanitation Strategies and Action Plans and commenced an 
additional 4 for cities in Eastern Indonesia, to be completed by the end of February 2010. 
 
SD Outcome #2.e. – At least 25 community-based small scale sanitation plans (CBS) are developed 
and implemented. Of these, a minimum of 5 community plans for restored and new facilities will be 
developed and implemented for return communities in Aceh. 
 
During PY4, ESP has completed 31 CBS systems (cumulative 44), including 5 in Aceh. 20 CBS 
systems are under construction, all of which will be completed by the end of February 2010. 
A total of 12,060 people are benefiting from the sanitation systems developed this year. 
 
SD-4: Solid Waste Management 
Over the life of the program, ESP has completed Community-Based Solid Waste 
Management (CBSWM) systems in 73 locations, while another 10 are currently on-going and 
will be completed by February 2010. This number is much higher than ESP’s original target of 
15 CBSWM systems. These systems are very appropriate entry points into communities, as 
well as being in high demand, relative low-cost, and easy to integrate into the upstream Field 
School program as well as downstream with CBS systems and CGH schools and Health and 
Hygiene efforts.  Active ESP support of the STBM concept only further strengthens this 
because CBSWM is one of five STBM pillars. The ESP experience, training materials and 
manuals have been shared with other stakeholders during STBM workshops, organized by 
ESP and/or others. The composting of organic waste is continuing in all ESP locations, with 
compost used for re-greening communities or schools. The plastic recycling has become a 
very productive income generation program over the last years, with womens’ groups in all 
HPP producing a variety of plastic handicrafts sold during events, including the City-wide 
Sanitation Summit and Indowater. During this year ESP started a short assignment to assess 
and develop mechanisms for continued support of these communities, both with regard to 
availability of sufficient appropriate raw materials as well as marketing products at national 
events (both donor and government funded). 
 
Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.d. – At least 15 community-based solid waste management (CBSWM) plans are 
developed and implemented. Of these, a minimum of 5 community plans for restored and new 
facilities will be developed and implemented for return communities in Aceh. 
 
During this year, ESP has completed 40 CBSWM systems (cumulative 73), including 4 in 
Aceh. 10 CBSWM systems are currently under development, to be completed by February 
2010.  A total of 32,815 people are now benefiting from CBSWM systems developed since 
start of ESP. 
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SECTION 3.4 

ENVIRONMENTAL SERVICES FINANCE 
 

INTRODUCTION 
During ESP’s Program Year (PY) 5, the Environmental Services Finance (FN) team made 
significant progress to improve water utility financial management, address overdue debts 
owed to the central government, analyze investment needs, and facilitate small loans 
(microcredit) for low-income households to connect to piped water systems.  While 
detailed descriptions of this work are presented in the regional updates, the following 
sections provide a summary of ESP’s accomplishments in the environmental finance 
component in PY 5. 
 
Looking back at the PY 5 Work Plan, four key tasks were identified as priorities for the 
implementation period October 2008 to September 2009, namely, restructuring of water 
utility debts, achieving new connections under microcredit programs, the development of 
financing plans, and the facilitation of “Payments for Environmental Services” (PES) 
arrangements. Significant achievements over the last year include: 

• Freeing Utilities from Overhanging Debt.  ESP supported the submission of 12 
PDAM Business Plans for debt restructuring in accordance with Ministerial Decree 
120/PMK.05/2008.  Of those submitted to the Ministry of Finance (MOF), 7 have 
already received approval.  Importantly, as a result of ESP’s assistance, approximately 
IDR 430 billion in debt was restructured under the approved plans, with nearly IDR  
314 billion conditionally written off by the MOF.  This represents a major 
accomplishment for the respective utilities, and allows them to pursue new sources 
of financing in the years to come. 

• Turning PDAM Microcredit Programs into New Connections.  With 
microcredit programs already established in 11 water utilities at the end of PY 4, in 
PY 5 ESP prioritized turning these programs into actual connections for low-income 
households.  As a result, ESP is pleased to report that total connections more than 
doubled this year, increasing from 4,034 at the close of PY 4 to 9,876 connections at 
the close of PY 5.  In addition, 4 new PDAMs also established microcredit programs: 
PDAM Tirtanadi Medan, PDAM Kabupaten Kebumen, PT. Aetra/Jakarta, and PT. Air 
Manado (under the East Indonesia expansion).  The establishment of these programs 
was facilitated by the launch of ESP’s Water for the Poor Toolkit in December 2008, 
which will further engender the sustainability of the approach across the country. 

• Financing Future Water Supply Infrastructure.  While access to external 
financing constricted considerably due to the global financial crises, ESP was 
nonetheless able to make important gains in financing new investments.  For 
example, four new financing plans were completed in Kota Surakatra, Kabupaten 
Gresik, and Kota Malang.  Actual funds have already been made available/committed 
in the cases of Surakarta (IDR 22,1 billion) and Gresik (IDR 26 billion), while Kota 
Malang is in the final stage of closing its commercial loan with BNI for IDR 18.7 
billion. 

• Protecting Raw Water Sources through Payments for Environmental 
Services (PES).  By the close of PY 5, ESP achieved PES transactions in three 
locations, with a fourth transaction nearly 90% complete.  Two case studies 
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(Indonesian and English) were also completed in the fourth quarter to document 
these successes.  

 
In addition to contributing to Program outcomes, the above accomplishments also 
demonstrate ESP’s continued emphasis on “building a legacy for sustainability.”  ESP’s work 
in debt restructuring paves the way to stronger balance sheets and healthier water utilities.  
In addition, as a facilitator of microcredit programs for water connections, the resulting 
agreements are not dependent upon ESP for long-term success.  In other words, the 
respective microcredit programs do not require funding from ESP to operate, and can thus 
continue long after ESP closes its doors.  Furthermore, with the dissemination of the Water 
for the Poor Toolkit, new utilities can directly learn about the approach and start their own 
programs independent of ESP assistance. 
 

PROGRESS TOWARD FN TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward FN tasks 
and PMP Outcomes in 2009. It is presented per main FN task in order to correspond with 
the PY 5 Work Plan. Relevant outcomes per task are also included. Quantitative progress 
towards PMP Outcomes is presented in tabular form in Chapter 4 of this report.  
 

FN Task 1: Improved PDAM Financial Management  

In accordance with the PY 5 Work Plan, the principal focus of FN Task 1 for the reporting 
period was the restructuring of outstanding water utility debts based upon Ministerial 
Decree 120/PMK.05/2008 (which was issued late in PY 4).  The development and submission 
of the plan to address and reconcile overhanging debts represents a critical step on the path 
to financial health.  In this regard, tremendous progress was made over the reporting period, 
with 16 water utilities receiving assistance to address arrears, including two under ESP’s East 
Indonesia program.  Of the 16 assisted by ESP, 12 submitted their Business Plans to the 
Ministry of Finance over the last year, with a total of IDR 151 billion proposed for 
rescheduling and IDR 381 billion proposed to be written off (representing a total arrears of 
IDR 532 billion).  Further, 7 of the 12 utilities have already received final approval from the 
Technical Review Committee, with IDR 115 billion in principal payments rescheduled and 
IDR 314 billion in interest and penalties conditionally written off by the MOF. 
 
The below table summarizes the results of the debt restructuring efforts during PY 5.  
Shaded cells in the far right column indicate those utilities that have already submitted their 
Business Plans to the Ministry of Finance, with green shading highlighting those that have 
received final approval. 
 

# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status 
Next Steps/ 
Target 
Completion 

1 PDAM 
Aceh 

IDR 38.9 
billion 

IDR 12.4 
billion 

IDR 26.5 
billion 

Collection of financial 
data. 
 

Preparation of 
Draft Business 
Plan. 

2 PDAM 
Tirtanadi 
Medan & 
KSO 

- Tirtanadi:  
US $2.3 mill.  

- US $1.7 
million  
- IDR 6.2 
billion 

- US $619,000 
- IDR 17.3 
billion  

Draft Business Plan 
completed. 

Approval of 
tariff 
adjustment to 
achieve full cost 
recovery. 

- KSO: IDR 
23.5 billion 

3 PDAM Kota 
Sibolga 

IDR 3.7 
billion 

IDR 1.6 billion IDR 2.1 billion Approved by Komite 
Teknis. (April 09) 

Completed. 
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Total 
Arrears Principal Interest & 

Penalties Present Status 
Next Steps/ 
Target 
Completion 

Water 
Utility # 

4 PDAM Kota 
Binjai 

IDR 37.46 
billion 

IDR 14.65 
billion 

IDR 22.81 
billion 

Business Plan 
completed, but PDAM 
reluctant to join 
program. 

On hold 
(pending PDAM 
decision to 
submit to 
Pokja). 

5 PDAM Kota 
Tebing 
Tinggi 

IDR 7.1 
billion 

IDR 1.5 billion IDR 5.6 billion Approved by Komite 
Teknis (Aug 09). 

Completed. 

6 PDAM Kt. 
Bandung 

IDR 342.7 
billion 

IDR 89.9 
billion 

IDR 252.7 
billion 

Approved by Komite 
Teknis. (April 09). 

Completed. 

7 PDAM Kb. 
Purwakarta 

IDR 7.4 
billion 

IDR 2.6 billion IDR 4.8 billion Approved by Komite 
Teknis (April 09). 

Completed. 

8 PDAM Kt. 
Sukabumi 

IDR 41.9 
billion 

IDR 13.8 
billion 

IDR 28.1 
billion 

Business Plan 
submitted to MOF/ 
Pokja (Mar 09), with 
revisions required. 

MOF Review 
and Approval. 

9 PDAM Kb. 
Subang 

IDR 3.3 
billion 

IDR 0.8 billion IDR 2.5 billion Approved by Komite 
Teknis (June 09). 

Completed. 

10 PDAM Kb. 
Sumedang 

IDR 5.0 
billion 

IDR 1.6 billion IDR 3.4 billion Draft Business Plan 
completed. 

Presentation to 
Bupati/DPRD. 

11 PDAM Kota 
Surakarta 

IDR 34.7 
billion 

IDR 11.9 
billion 

IDR 22.8 
billion 

Approved by Komite 
Teknis (Aug 09). 

Completed. 
 

12 PDAM Kab 
Gresik 

IDR 18.3 
billion 

IDR 10.1 
billion 

IDR 8.2 billion Business Plan 
submitted to 
MOF/Pokja (Aug 09) 

MOF Review 
and Approval  

13 PDAM Kab. 
Malang 

IDR 9.7 
billion 

IDR 3.8 billion IDR 5.9 billion Business Plan 
submitted to 
MOF/Pokja (Aug 09) 

MOF Review 
and Approval  

14 PDAM Kota 
Pasuruan 

IDR 23.7 
billion 

IDR 5.8 billion IDR 17.9 
billion 

Business Plan 
submitted to 
MOF/Pokja (Aug 09) 

MOF Review 
and Approval 

Approved by Komite 
Teknis 

15 PDAM 
Kabupaten 
Jayapura 

IDR 30.7 
billion 

IDR 7.1 billion IDR 23.5 
billion 

Completed 

16 PDAM Kota 
Ambon 

IDR 9.1 
billion 

IDR 1.95 
billion 

IDR 7.15 
billion 

Business Plan 
submitted to 
MOF/Pokja June ‘09 

MOF Review 
and Approval 

 
In the final quarter of PY 5, ESP also started developing a monitoring tool to facilitate the 
tracking of the targets set forth in PDAM Business Plans.  This tool will be piloted in PDAM 
Kota Surakarta during the first quarter of PY 6. 
 

FN Task 2: Strengthening the Enabling Environment for Domestic Borrowing 

As noted in the PY 5 Work Plan, no new activities were undertaken for FN Task 2 during 
the 2008 – 2009 program year. 

 

FN Task 3: Alternative Financing for PDAMs  

ESP’s Program Year 5 Work Plan targeted four PDAMs for further assistance to finance new 
projects: PDAM Kota Malang, PDAM Kab. Gresik, Kab. Sidoarjo, and PDAM Kabupaten 
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Subang.  In addition, ESP assisted PDAM Kota Surakarta to complete two project investment 
studies based upon requests received mid-way through the year. 
 
In the fourth quarter ESP completed a Full Feasibility Study (FFS) for PDAM Kota Malang 
to finance the PDAM’s investment needs for 2009 and 2010.  The total investment amounts 
to IDR 31.2 billion, of which 60% (or IDR 18.7 billion) is proposed to be financed by a 
commercial loan from BNI.  The FFS represents the culmination of a series of benchmarks 
achieved by the utility with ESP assistance, including a Pre-Feasibility Study, credit rating, and 
real demand survey.  The Pre-FS included the investment needs of the utility for the period 
2008 to 2012 (estimated at IDR 123.7 billion), and specifically addressed the PDAM’s 
eligibility to finance the investment plan through a bond issuance. Given the ongoing financial 
crisis, however, a bond issuance was not a viable option for the utility in the near term.  
Thus, the PDAM has been seeking an alternative to proceed with its immediate investment 
needs for 2009 and 2010.  At the time of reporting, ESP’s feasibility study was being used by 
BNI as a reference in the loan evaluation.  The loan is expected to by executed in the first 
quarter of PY 6. 
 
In Kota Surakarta, ESP completed two investment studies during PY 5.  First, ESP assisted 
the utility in the preparation of a financial feasibility study for a new water treatment plant 
with capacity 300 liters per second in the Semanggi area.  While the pre-feasibility study was 
undertaken by BPPSPAM, the PDAM requested ESP to complete a more detailed financial 
analysis of the impact of the project on the PDAM’s overall financial position.  ESP’s analysis 
compared three sources of funding (private sector participation, commercial loan, and 
corporate bond), concluding that a corporate bond represented the most feasible option.  
However, given the utility’s current financial status (and recent debt restructuring), the 
project must wait at least two years to develop a stronger capital base. 
 
Second, ESP also completed an evaluation of a proposed IDR 42.7 billion investment in a 
new water treatment plant (100 liters per second) in Jebres (located in the northern area of  
Solo).  The new WTP is required to serve communities that were relocated to this area 
following the flooding of the Bengawan Solo River in 2007.  The result of the analysis 
showed that the project was not feasible if financed through a commercial loan; however, 
the project was viable with a mix of grant financing from the central government and local 
government and direct equity from the PDAM itself.  Based on the results of the study, the 
PDAM was able to obtain commitment from the central government for IDR 22,1 billion 
grant to be dispersed in 2010 and 2011.  The balance of the funding will be provided by a 
IDR 4,8 billion grant from the local government and internal cash from the PDAM. 
 
In the third quarter ESP completed assistance to PDAM Kabupaten Gresik to structure a 
pre-financing arrangement with a private company within its service area.  Utilizing ESP’s 
capital plan and financial analysis, the PDAM obtained IDR 26 billion in pre-financing from an 
industrial company to construct a reservoir and install new transmission piping and pumps in 
order to supply 160 liters per second water for their operation.  In addition to servicing the 
new commercial customer, the investment also provides an opportunity to improve its 
service to the existing customers in the neighboring area suffering from a shortage of water 
supply. 
 
PDAM Kabupaten Subang has been planning to undertake a bulk water supply project of 
150 liters per second to PDAM Kabupaten Bandung to address the growing water needs of 
the area of Lembang in Bandung.  This project did not progress over PY 5, however, due to 
the PDAM’s need to focus on debt restructuring. 
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Lastly, ESP worked with PDAMs Kabupaten Gresik and Kabupaten Sidoarjo to finance 
the replacement of pumping systems to improve the energy efficiency of the respective 
utilities.  In Kabupaten Gresik, the identified investment cost is Rp 1.5 billion, with an 
average energy savings of approximately Rp. 1 billion per year, resulting in a payback period 
from the energy savings of around 1.5 years.   The PDAM requested ESP to identify options 
for pre-financing by third party, and ESP then introduced MLD as potential investor.  
Similarly, in Kabupaten Sidoarjo, the investment cost for pump replacement is Rp 1.6 billion, 
with energy savings estimated at Rp. 760 million per year, meaning that the payback period 
from energy savings will only be 2.1 years.  The PDAM’s Management was pleased with the 
feasibility study and will consider replacement of 4 pumps with own budget rather than pre-
financing due to availability of funds. 
 

FN Task 4: Preparation of Bond Issuance by PDAM/Local Government 

While obtaining commercial financing for water utilities has long been difficult, the global 
economic crisis has greatly exacerbated the situation.  Credit markets have been highly risk 
averse in recent months, meaning the appetite for entering new lending markets (such as 
water supply) was quite low.  Further, this risk aversion was reflected in the capital markets 
by higher interest rates and lower tenors.  During the work with Kabupaten Bogor in 2006 
and 2007, a ten-year bond issuance at 12% was possible.  With the current financial crisis, 
tenors have contracted to 5 years on average, with interest rates climbing to 14% and 15%.  
Thus, while the PY 5 Work Plan included consideration for PDAM Kota Malang to pursue a 
bond issuance, this did not emerge given the adverse financing market.  Instead, as noted 
above, the utility chose to pursue a commercial loan. 
 

FN Task 5: Financing Water Connections for Low-Income Households 

Through the close of Program Year 4 (September 2008) a total of 4,034 households had 
obtained connections to piped water supply systems as a result of ESP’s microcredit 
program, including 2,551 connections in PY 4 alone.  In Program Year 5, ESP is pleased to 
report that the total number of homes that can now "turn on the tap" thanks the ESP-
facilitated microcredit programs has more than doubled to 9,786 households.  Specifically, 
5,752 connections were made in PY 5, more than a two fold increase from the previous 
program year.  The chart below summarizes the progress through September 2009. 

Progress for Microcredit Connections
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Also over Program Year 5, four additional utilities established microcredit programs: PDAM 
Tirtanadi Medan (North Sumatra), PDAM Kabupaten Kebumen (Central Java), PT Aetra 
(DKI Jakarta), and PT Air Manado (North Sulawesi, under ESP’s East Indonesia Program).  
Further, new Microcredit Master Agreements were also signed in Kota Bogor (with BPRS Al 
Salaam) and Kota Surabaya (with new two BRI Branch Offices), yielding a total of 7 new 
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master agreements for the program year.  Importantly, these new programs also represent a 
diversification in microfinance partners, including Bank Sumatra Utara in Medan, BPRS Al 
Salaam in Kota Bogor and DKI Jakarta, and BPR Kabupaten Kebumen in Central Java.  The 
latter partnership between PDAM Kabupaten Kebumen and BPR Kebumen was a direct 
result of the publication of ESP’s Water for the Poor Toolkit, which was launched in 
December 2008.  Approximately 100 participants attended the toolkit launching from a 
variety of stakeholders, including USAID, PDAMs, local governments, PU, BAPPENAS, and 
other donors. 

 
 

Funding the Flow: Microcredit in North Sumatra.  
 
 "Previously I did not feel free because I was unable to enjoy clean water at a reasonable price 
similar to other families that [were connected to the local water company] and already enjoyed 
the utility’s water," said 40 year old Ibu Junaidah Lubis, mother of 3 children, and resident of 
Tower Lane, Young Panah Hijau (North Sumatra).  
 

For the 16 years that she has lived in Young Panah Hijau, obtaining clean water has always been a 
challenge for Ibu Junaidah, or Ibu Ida, as she is know to her friends. She and other residents were 
forced to rely on local water vendors, paying an hourly fee to use the vendor’s tap equivalent to 
roughly Rp. 6,000 – 7,000 ($0.60 to $0.70 USD) per cubic meter.  If no water was available from 
vendors, the residents relied upon the Deli River located about 200 meters from their 
neighborhood. Withdrawing river water was the last resort, however, given that the water is very 
polluted and therefore not fit for meeting daily needs such as bathing, cooking, and drinking. 
 

The challenges faced by Ibu Ida and her neighbors to access clean water changed dramatically in 
May 2009 when the water utility (PDAM Tirtanadi) offered to install a distribution pipe down 
their lane.  Importantly—as a result of a partnership between the PDAM and Bank Sumatra Utara 
facilitated by USAID’s Environmental Services Program—each household was able to obtain a 
small loan to pay the Rp. 2.9 million ($290 USD) needed to install the distribution pipe and 
individual household connections.  The loan could then be paid back over a period of two years.    
 

Together with Ibu Ida, the hopes of 10 houses in Tower Lane were fulfilled in the form of 
connections to the water utility thanks to the microcredit program.  Further, per cubic meter, 
these houses will now pay less than 10% of what was paid to the vendors.  Along with her daily 
household needs, Ibu Ida also uses the water in her small store to prepare food for her 
customers. 
 

In addition to the 10 households, the installation of the distribution pipe down Tower Lane 
allowed a primary school of 300 students to obtain a connection to the water utility. Following 
the introduction of tap water to the school, ESP’s Health and Hygiene Team implemented a hand-
washing-with-soap (HWWS) campaign with the students.  Not to be left out of a community 
activity, Ibu Ida herself received health and hygiene training from ESP and became one of the hand-
washing trainers at the school. 
   

 
Left: Ibu Ida with her children in front of the small store. 
Right: Ibu Ida helps with the hand washing with soap campaign at the local 
primary school. 
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FN Task 6: Payment for Environmental Services (PES) 
Through the close of PY 5 ESP facilitated a total of four PES arrangements across the High 
Priority Provinces, with three arrangements already achieving actual transactions and the 
fourth about to complete its first transaction.   Notable highlights are summarized in the 
table below.  Also, in the fourth quarter, ESP completed two case studies in Indonesian and 
English highlighting PES efforts across the Program to date. 
 

Location Stakeholders Arrangement Status/[% Complete in 
PMP] 

Brantas 
Watershed, 
East Java, the 
Bumiaji Sub-
district 
Government 

Buyer: Perusahaan Jasa 
Tirta  
 
Sellers: Kecematan 
Bumiaji, with funding 
given to Kelompok Tani 
Bumi Jaya, Kelompok 
Masy Dusun Payan, 
LMDH 
 

Jasa Tirta is providing 
funds to upstream 
communities through 
the sub-district 
government to 
undertake conservation 
activities. 

In accordance with the work 
plan under the MOU, Jasa 
Tirta provided seedlings to 
replant 600 hectares to 
Bumiaji Sub-district 
Government.  Also, Jasa 
Tirta provided Rp 73 million 
for a microfinance program 
for economic development.  
[100% complete] 

Brantas 
Watershed, 
Pasuaran, 
East Java 

Buyer: Bulk Water 
Companies (Coca-Cola, 
Aqua, Sampoerna) 
Seller: Villagers 
(Kelompok Tani Tahura) 
 

Bulk Water Companies 
will provide financing 
for upstream spring 
protection programs. 
 

PES Contract has been 
finalized, with transaction 
anticipated in October 2009. 
[90% complete] 

Progo 
Watershed, 
Central, Kab. 
Magelang 

Buyer: PDAM Kabupaten 
Magelang 

The PDAM will allocate 
a yearly budget for 
water catchment area 
conservation, with the 
fund managed and 
apportioned by several 
agencies of Magelang 
Regency. 

The District Head issued a 
Keputusan Bupati Magelang to 
establish a Conservation 
Fund Coordinating Team to 
oversee the utilization of the 
funds set aside by the water 
utility.  In 2008 the PDAM 
allocated IDR 800 million to 
the conservation fund.  This 
year the PDAM will allocate 
another IDR 1.3 billion for 
conservation and 
rehabilitation activities. 

Seller: Local 
Government agencies 

[100% complete] 
 

Taman 
Nasional 
Gunung 
Pangrango, 
West Java. 

Buyer: Companies 
directly using existing 
water in TNGP area 

Annual fees collected 
from the member 
companies are used to 
support community 
conservation activities 
organized by the TNGP 
Center and FORPELA. 

Member companies 
increased to 103 in 2009. 
Action Plans developed by 
local communities and 
conservation activities 
underway utilizing funds 
from membership fees. 

Seller: TNGP and villages 
surrounding TNGP that 
participate in 
conservation village 
program  [100% complete] 
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SECTION 3.5 

STRATEGIC COMMUNICATIONS FOR 
BEHAVIOR CHANGE 
 

INTRODUCTION 
This year, the Strategic Communication (Strat Comm) team played an effective role in 
leveraging the overall impact of ESP by providing integrated communications support for 
regional and national program activities. This integrated approach helps bridge the gap 
between ESP and the general public, to promote awareness and leverage support. The 
Program Communications (PC) team focused on supporting events and exhibitions, 
producing various publications, toolkits, and communication materials, and expanding and 
broadening access of ESP communication materials by improving web-based communication 
channels. The Public Outreach Communications (POC) team engaged with various 
media networks, Jakarta to Eastern Indonesia, to promote exposure to ESP best practices. 
Health and Hygiene (HH) for Behavior Change focused on strengthening capacity among 
grassroots networks, NGOs and Local Government institutions to manage integrated health 
and hygiene activities, including mainstreaming the CGH approach and Hand Washing with 
Soap activities, to sustain behavior change and commitment from local partners. Following 
the conceptualization of a closing-down strategy in February, the Strat Comm team has 
been busy supporting the compilation of ‘Legacy Documents’, including both Regional and 
National-level Lessons Learned and Best Practices publications.  
 

PROGRESS TOWARD STRATEGIC COMMUNICATIONS ACTIVITIES 
AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward Strategic 
Communications activities over the past year, and the progress made, as pertains to ESP Tasks 
and Sub-Tasks presented in PY 5 Work Plan.  
 
Capacity Building for ESP Staff and Partners 
Over the year, the PC and POC team worked closely to further promote integrated 
communications efforts and to support regional communication materials.  

• Aceh Green Communications Package. The Program Communications team worked 
closely with the Aceh Green Transitional Secretariat to support governor Irwandi’s 
vision for improved livelihoods for ex-combatants. Materials including logo design, 
factsheets, brochure, and backdrops were utilized at the Aceh Green workshop from 
July 4-6, 2009 and at the Aceh Green socialization seminar on August 10, 2009. 

• Strategic Communications National Level meeting (Jan 19-20, 2009) The meeting 
helped increase synergy between communication components (PC-POC-HH), in 
particular revising the PY 5 Work Plan and formulating a closing-out strategy with 
emphasis on the development of Legacy Documents. 
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Support for Regional and National Events and Exhibitions 
The PC and POC teams actively supported various events and exhibitions to showcase the 
work of Local Champions, involve media, promote discussions, and generally improve public 
awareness of ESP programs. Major event support over the past year includes:  

• Sanitation Expo and Seminars (April 
20-21, 2009) Hosted by the Ministry of 
Public Works, ESP presented 
achievements from multi-stakeholders 
and Local Champions from North 
Sumatera, East Java, Yogyakarta/Central 
Java, West Sumatra and DKI Jakarta, 
supported by visual backdrops and 
banners. The POC team supported the 
National Sanitation Summit through 
media discussions, resulting in more 
than 30 media coverage in print, radio, 
online, and TV.  

• Indowater Expo and Seminar (June 
17-19, 2009) In the third year of 
participation, ESP supported the SD team in this 3-day event alongside SWS. The PC 
team displayed a unique two-story booth design, 6 life-sized cardboard cut-outs of ESP 
community partners, and developed 6 factsheet-cum-posters on the five pillars of 
STBM. The POC supported the one day Community-Led Total Sanitation Seminar 
(June 18, 2009) opened by USAID Director Walter North. This was attended by 28 
journalists from national, local (Jakarta), and regional East Indonesia media. Coverage 
includes 23 print and electronic media in Jakarta and Eastern Indonesia.  

 
ESP JAKARTA 

Minister of Public Works Djoko Kirmanto interacts 
with local communities who shows products made 
from recycle plastic waste during Sanitation Expo 
and Seminars. 

• International Workshop on Micro-watershed Management (July 21-22, 2009) The 
PC developed 8 posters on field school and local community activities, banners, and 
backdrop, supporting the WSM component. 

• PNPM Mandiri Expo (August 14-16) During this 3-day exposition, conducted by the 
Ministry of People’s Welfare, the PC team designed a backwall-curve presenting 18 
“ridge-to-reef” stories from field activities. 

• “Healthy Children: Healthy Future” 3rd International Health and Hygiene 
Symposium.  Beijing, China (August 11-13 2009)  JHU’s Maria Elena Figuera and 
Patricia Poppe showcased ESP HH program activities at their "Grounding Hand 
Washing with Soap: identifying gateways to sustained behavior change" booth. 

 
POC expanding media networks and support  
The POC team engaged with various regions and components this year, working to expand 
media networks and increase general awareness of ESP best practices to leverage continued 
support.  

• Media support for World Water Day Community Cross Visit Desa Nagrak (March 
22, 2009) To promote integrated Ridge to Reef approaches, downstream communities 
visited upstream communities in Nagrak, accompanied by media, in celebration of 
World Water Day. RW 08 Petojo Utara helped donate money and man power to plant 
100 trees, in addition to the 146,000 trees already planted by FORESTRA, since 2006. 
This event yielded print and online coverage, in addition to featuring on three different 
TV stations.  
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• Media Visit to Batu, Malang (March 30-31, 2009) The Jakarta Globe and Reader’s 
Digest Indonesia took part, both covering Local Champions in Malang, Sukadi, and 
increasing exposure to CGH and WSM issues.  

• Kapultaru Award (June 16, 2009) Pak Irwansyah Idrus, ESP Jakarta local champion 
from Petojo Utara, was presented the Kalpataru award by President Yudhoyono. The 
event received nation-wide press coverage highlighting USAID successful program ran 
by community.  

• Eastern Indonesia Media Exposure (June 19, 2009) In support of ESP’s expansion 
into Eastern Indonesia, POC invited six mainstream media from Ambon, Jayapura, and 
Manado, introducing them to the national STBM initiative for the first time. Media 
attended the IndoWater Expo, STBM seminar, and media discussion concerning Eastern 
Indonesia WatSan efforts with other donors, including MercyCorps, Care, UNICEF, and 
SWS. The Q&A media discussion was followed by field visits to Jakarta project sites 
Petojo, Jembatan Besi, and Penjaringan to introduce media to solid waste management, 
Master Meter, and MCK++, resulting in 14 print and electronic media coverage (TV) 
from all three cities.  

 
In addition to the events listed below, POC actively supported ESP partner implemented 
campaigns. These events included:  

• Presidential Debate (June 25, 2009) ESP supported SanTT to facilitate a debate on 
sanitation issues, accompanied by a media Q&A with the presidential candidate 
campaign team. This resulted in media coverage including 11 print, online, and TV. 

• International Workshop (July 21-22, 2009)  ESP supported the Indonesian Forestry 
Department’s “Stakeholder’s Capacity Building to Save the Watershed” workshop by 
organizing a press conference to address watershed issues. This resulted in 9 regional 
and national media coverage. 

 
Rolling out the Clean, Green and Hygiene (CGH) approach 
This Year, the HH team worked to further deepen integration of CGH activities with other 
components (particularly SD and WSM) in all ESP working sites (excluding APA Aceh and 
Papua). Successful implementation of CGH communities and schools is closely linked to the 
promotion of integrated hand washing with soap, waste management, recycling  responding to 
the distribution on consistent and effective communications materials and regional and 
national community-based campaigns with support leveraged from local partners, NGOs and 
public-private partnerships: 

• Health and Hygiene Behavior Change Communication Tools Distribution 
Materials have been distributed among grassroots networks such as posyandus, PKK, 
Muhammadyah, Muslimat NU, Schools, and other community based organizations. 
More than 4,000 posters of HWWS and 1,500 posters on fecal oral transmission and 
other materials such as 500 CGH Manual, and games.  

• Strengthening Capacity among local Partners to Leverage for Sustainability The 
Strat Comm team worked to roll out best practices to increase CGH integration in ESP 
project sites and beyond. The number of NGOs and grassroots networks trained on an 
integrated Health and Hygiene approach  including HWWS, waste management, 
sanitation practices and neighborhood cleaning is 155 this past quarter (July – 
September 09) and a total of 330 organizations through PY 5. These organizations 
include government, FBOs such as Muhammadyah and NU, Posyandu, and PKK.  
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• Supporting Regional Campaigns The Strat Comm team supports regional hand 
washing campaigns and promotes clean behavior through private-public partnerships. 
Through Global Handwashing Day, Unilever simultaneously organized a Hand Washing 

with Soap (HWWS) Day event 
attended by 40,000 students nation-
wide. ESP, HSP, Aman Tirta, (USAID) 
together with local community 
members and other organizations 
organized and facilitated health 
festivals in 5 cities during the month 
of October. These events were 
enthusiastically attended by more 
than 2,500 school children and 
community members. A total of 19 
communities conducted campaigns 
this Quarter (July – September 09) 
while a total 139 campaigns were 
held through PY 5.    

 
ESP JAKARTA 

Global Handwashing with Soap celebration at 
Marunda School, North Jakarta. 

• Rolling-out Curriculum Development  Rolling out of CGH approaches requires 
support for curriculum development from Ministry of Health and other public-private 
partnerships. Reprentatives of ESP participated in event coordinated by Pokja AMPL to 
present “ESP School Program of Sanitation”. This event was conducted to share lessons 
learned on school sanitation programs from all projects by donor agencies including 
IRD, WES, Diknas, Dit. PL, Depkes.  

• Approaching the Final Survey of Ten Minutes Monitoring As planned, ESP 
conducted two household surveys (4th and 5th data collections) on diarrhea monitoring 
through Ten Minutes Monitoring. The survey was conducted in 5 HPPs involved 767 
respondents. Detailed results of this survey are described in the Monitoring and 
Evaluation section and Section 4 of this report. As the survey is coming to end, a spot 
check survey was conducted by an outsourced team of professionals to assure data 
validity. Also, as part of the final report on Diarrhea Monitoring through Ten Minutes 
Monitoring Survey, data collection in control sites was conducted after the fifth data 
collection of Ten Minutes monitoring. A control site is defined as a site where ESP 
activities have never been conducted. Results of this survey will be presented in the 
final monitoring report.  

 

Program Communications Reporting  

Regular reporting this year included the compilation and production of Quarterly Progress 
Reports (QPR) 15, 16, 17, Annual Progress Report 4 (APR), reworking Work Plan PY 5 to 
include Eastern Indonesia Extension work and the APA add-on. From September 2008 to 
October 2009, ESP has submitted 15 reports to DECS and DAI Library. 

• PC supported ESP National components and Regional teams through editing, lay-out 
design, and production of various factsheets and toolkits, including the four widely 
distributed toolkits: Water for the Poor, Health and Hygiene, Watershed, and 
Payment for Environmental Service Toolkit. 

 
Significant special reports this year included:  

• JHU’s Analysis of Effect of 4 Key Behaviors on Diarrhea Prevention. Findings 
confirmed that HWWS at “5 critical times” reduced he rate of diarrhea occurrence. 
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The publication was well received and integrated into meetings with STBM Secretariat, 
Depkes, and Bappenas. 

• Yes We Can: Field Schools for Watershed Resilience and Health publication 
discusses ESP’s Field School approach and highlights best practices and lessons learned 
over the last five years of implementation.  

• Replicable and Sustainable Use of Palm Oil Waste By-Products for Employment 
Creation, Resource Conservation, and Biofuel Production in Aceh Report in 
support of Aceh Green and the development of clean renewable energy sources. This 
report formed the basis for a sub-contract currently underway to develop a pilot 
initiative demonstrating the potential of this opportunity. 

• The Potential for Aceh Green Development consultation report highlighting 
significant gaps and recommendations for mainstreaming Aceh Green into provincial 
development planning. This report is useful for identifying opportunities to leverage 
budget support from government agencies for Aceh Green-like activities. 

 

Expanding Web-based Communication Channels 

This year, the PC and POC teams worked closely with three Communication Studies interns 
from Mercu Buana University (from May to August 2009) to summarize and uploaded print 
and video of ESP media coverage and campaigns, to increase public access and awareness of 
ESP activities. To date, 565 print and online articles (published from 2006 to 2009 by ESP 
media partners) are now available using search engines like Google. In addition, 39 video 
footage of news program airing ESP issues are also available for viewing via YouTube.  
 
With the intent to reduce dependency on printed materials, ESP is working to present event 
details and other workshop, seminar, and presentation materials on its website, 
www.esp.or.id. Since the posting of these online activities, ESP has seen an almost 90% 
increase of website’s unique visitors (frequent website visitors) from 67,000 visitors in 
August 2008 to 110,000 in August 2009.  

 

Legacy Documents 

At the National Strat Comm meeting in February, the Stratcom team developed a National 
closing-out communications strategy. This will include Regionally-developed publications, a 
National-level publication, and a Health and Hygiene publication. All three aim to equip 
partners and stakeholders with approaches, materials, and activities necessary to continue 
leveraging for future program sustainability. This will be accompanied by a Partners 
Directory to enable partners and stakeholders to continue engaging with key stakeholders 
and rolling out important ESP work. All Legacy Documents plan to be launched at ESP’s end-
of-program exhibition on 14 January 2010.  
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SECTION 4 

PROJECT MONITORING & 
EVALUATION 

INTRODUCTION 
This section presents charts tracking the progress to date against ESP’s indicators as defined 
in ESP’s Performance Monitoring Plan.   
 
The chart on the following pages describes the major outcomes, indicators, unit of 
measurement, target over life of project, cumulative achievements up to year 2008 and 
achievements of 2009 per HPP and as a total, remarks, and cumulative achievement to date 
for each PMP Outcome. PMP worksheets for each Outcome are provided in Appendix E. 
 
The PMP outcomes described in this section follow the revised outcomes stated in the latest 
PMP (Third Edition) that accommodate the contract modification #13 and #14. The 
adjustment made in this PMP is on additional target for several existing outcomes due to 6 
months extension of the program and expansion to 3 cities in Eastern of Indonesia. Also, 
there are additional new outcomes of new component called Aceh Papua Adds-on. These 
revisions do not affect to ESP’s current work, overall strategy, or reporting of ESP’s past 
achievements.  
 
The important highlights of Program Year 5 include achievements contributed to 
Operational Plan (OP) Performance Indicators (written in Italic) and other ESP important 
achievement as follow: 
 

 10 collaborative programs implemented with USAID partners; 
 77 awareness campaigns implemented by ESP and ESP partners; 
 27,274 participants in ESP trainings and workshops, 35.16% women; 
 10  local policies related to land tenure and community access right developed; 
 9,385.50 hectares of degraded land rehabilitated; 
 215,268 hectares of high conservation value forest under improved local management 

(including under outcome AP 5.a.2.) ; 
 15 watershed management and 2 water resources management plans developed by 

ESP and its partners; 
 86 new community groups practicing improved NRM formed; 
 0 beneficiaries of ESP coastal rehabilitation in Aceh (this outcome is completed in 

last year and the final achievement is 24,665 beneficiaries; 
 12,658 people trained in natural resources and biodiversity conservation and 1,582 people 

trained through ESP Field Schools; 
 58,962 households with increased access to clean water and benefiting 281,525 people 

get access to improved clean water; 
 12,035 beneficiaries of 40 community based solid waste management systems developed; 
 7,670 beneficiaries of 31 small-scale sanitation systems developed; 
 25,280 people trained in effective hand washing with soap; 
 20 PDAMs demonstrate an improved operating ratio; 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 126 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 

127 

 6 PDAMs supported to develop plans to access commercial financing 
 7 Master Agreements signed by PDAM and local banks and 5,752 households get new 

access to clean water. From these new connection, ESP estimates to leverage $575,200; 
 $7,801,210.33 of resources leveraged to expand impact of ESP work; 
 1,188 households of ex-combatant in areas of created in conflict communities in or 

adjacent to forest area of high conservation value in Aceh have opportunity to 
improve their livelihood; 

 1,000 hectares of Hutan Seulawah Agam (protected area) in Krueng Aceh watershed is 
improved in conservation management. 

 One final draft of provincial regulation codifying investment code for biofuels and palm oil 
plantation investment activities in Papua province completed; 
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ESP ACHIEVEMENT TOWARD PMP OUTCOMES FOR YEAR 2009 BY PROVINCE 
Total Achievement FY 2009 

PMP Outcome Indicator Unit of 
Measurement 

Target Over the 
life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Program Management (PM): Cross Cutting Theme/Integration 

Outcome #0.a. – 
Program Collaboration 
to support the Strategic 
Objective (SO) of Basic 
Human Service 

Number of integrated 
program activities 
between ESP 
and other USAID 
Programs 

Number of 
program 

12 65 0 3 0 3 0 0 2 2 10 

The detailed information is 
attached in Appendix E-1. An 
error number in QPR #15, 
16 and #17 on to-date 
achievement by end of FY 
2008. It should be 65.  

75 
(625%) 

Outcome #0.b. – Public 
Outreach and 
Communication 

a) Number of campaign 
activities supported by 
ESP 

b) Number of campaign 
supported led by ESP 
Partners/ stakeholders 

c) Number of campaign 
materials developed 

a) campaigns by 
ESP 

 
b) campaigns by 

ESP partners 
 

c) set of 
campaign 
material 

 

a) 83 
 

b) 40 
 

c) 83 

a) 87 
 

b) 68 
 

c) 74 

a) 0 
 

b) 0 
 

c) 0 

a) 7 
 

b) 7 
 

c) 11 
 

a) 0 
 

b) 0  
 

c) 0 

a) 13 
 

b) 1 
 

c) 5 

a) 16 

b) 8 

c) 23 

a) 7 
 

b) 2 
 

c) 5 

a) 13 
 

b) 0 
 

c) 8 

a)  3 
 

b) N/A 
 

c) 3 

a) 59 
 

b) 18 
 

c) 55 

All the campaign activities 
that are conducted in more 
than one province are 
considered as national 
campaigns and recorded in 
the DKI/National column. 
From all campaign activities 
conducted across the HPPs 
this year, at least a total of 
295,834,568 people were 
reached through media 
campaign activities. Detailed 
information on this is 
attached in Appendix E-
2(a,b,c,d). 

146 (175.90%) 
86 (215%) 

129 (155.42%) 

Outcome #0.c. – 
Participation in ESP 
trainings and 
workshops 

Number of people that 
participate in ESP training 
and workshops 

Number of 
people 

12,500 people 

50,029 people 
(average % of 

women 
participation: 

39.85%) 
 

$1,297,681.83 
to spend for 

training 
activities 

 

6441 2697 0 2336 1730 7480 4988 1602 

27,274 people 
(average % of 

women 
participation: 

35.16%) 
 

$761.623.82 to 
spend for 
training 
activities 

Detailed information is 
attached in Appendix E-3. 

77,303 people 
(618.42%) 

(average % of 
women 

participation: 
37.50%) 

 

$2,059,305.65 to 
spend for 

training activities 

Outcome #0.d. – 
Leveraging ESP tools 
and principles into at 
least two national-level 
programs that 
contribute to improved 
safety and reliability of 
water supplies, 
including environmental 
management 

Number of ESP toolkits 
developed and to be used 
by national governments 
contribute to improved 
safety and reliability of 
water supplies, including 
environmental 
management 

Number of 
toolkits 

developed 
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5 0 N/A N/A N/A 0 N/A N/A N/A N/A 0 

Detailed information is 
attached in Appendix E-4. 

0 
(0%) 

 

 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

 

Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Watershed Management and Biodiversity Conservation (WSM) 

WS Outcome 1.a. – 
The formation of 5 
adequate policies to 
recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory 
district-level 
management of forests, 
thus reducing conflict 
and illegal logging. 

Number of new policies 
recognizing land tenure 
and access right of 
communities to manage 
forest land and watershed 
area 

Number of policy  

5 44 2 6 0 0 1 1 0 N/A 10 

The detailed information on 
policy development is 
attached in Appendix E-5. 

54 
(1080%) 

WS Outcome 1.b. – 
Improvement in 
watershed functions in 
areas supplying water 
to urban centers and 
PDAMs as measured by 
a 50% increase in 
rehabilitated land (total 
area of degraded land 
where trees, 
commercial or non-
commercial, are 
planted). 

Increase in area of 
rehabilitated land and 
forest, presented as 
percentage and in 
hectares 

Percentage and 
Hectare 

50% 
(32,230 ha) 42760.02 940 395 N/A N/A 2759.5 2757 2534 N/A 9385.5 

The detailed information on 
achievement of land 
rehabilitated is attached in 
Appendix E-6. 

52145.52 
(148.01%) 

WS Outcome 1.c. – 
Area of forests with 
high biodiversity 
conservation value 
under improved, local 
management increases 
by 50%. 

Increase forest area with 
high biodiversity value 
under improved, local 
management, presented as 
percentage and in 
hectares 

Percentage and 
Hectare 

50% 

* This figure indicates area 
under improved 
management and local 
involvement. This figure is 
a cumulative number 
calculated from the 
beginning until this 
reporting period. The 
detailed information on 
the achievement of 
increased area with high 
biodiversity and local 
involvement is attached in 
Appendix E-7. 

170666* 
(206.49%) 17807 33682.5 N/A N/A 82537.5 2097 78144 N/A 214268 * 214268 * 

(82,650 ha) (259.25%) 

WS Outcome 1.d. – In 
Aceh, improvement in 
watershed functions 
with additional focus on 
the coastal margin 
directly impacted by 
the tsunami, as 
measured by 
implementation of 15 
targeted community-
based land 
rehabilitation activities, 
benefiting at least 6000 
people. 

Number of people 
benefiting from 
community-based land 
rehabilitation activities in 
coastal areas and coastal 
watersheds impacted by 
the tsunami 

Number of 
people 

5,820 24665 0 N/A 0 

• This outcome is 
completed in the previous 
year, The detailed 
information on the final 
achievement is attached in 
Appendix E-8. 

24665  
(423.80%) 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Watershed Management and Biodiversity Conservation (WSM) 

WS Outcome 1.e. – At 
least 34 Natural 
Resources Management 
and Biodiversity 
Conservation 
management plans will 
be developed and have 
funds for 
implementation. 

Number of WSM plans 
actually have funds for 
implementation 

Number of WSM 
Plans 

34 26 1 3 6 2 3 N/A 15 

The detailed information on 
achievement of development 
of WSM plans is attached in 
Appendix E-9. 41 

(120.59%) 

WS Outcome 1.f. – At 
least 250 community 
groups will support and 
implement activities to 
improve natural 
resources management 
and biodiversity 
conservation. 

Number of community 
groups implementing 
activities to improve 
natural resource 
management 

Number of 
community 

groups 

254 360 3 33 18 6 25 1 86 

This figure indicates new 
community groups 
developed during Year 2008 
ONLY. However, ESP 
continues to support 
community groups from 
previous years.  The detailed 
information on achievement 
of number of community 
groups is attached in 
Appendix E-10. 

446 
(175.59%) 

WS Outcome 1.g. – 
Improved water 
resources management 
through protection of 
surface and ground 
water quality from 
contaminants and 
improved seasonal 
stability through water 
resource protection 
plans 

Number of Water 
Resource Protection Plans 
with Zonation Systems 
designed and under 
implementation 

N/A N/A 

Number of water 
resource 

protection 
management 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 130

7 0 0 0 1 0 1 0 2 

The detailed information on 
achievement of development 
of water resources 
protection management is 
attached in Appendix E-11. 2 

(28.57%) 

 

 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

 

Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Service Delivery (SD) 

SD Outcome #2.a. – 
At least 33 PDAMs 
demonstrates 20% 
progress on a PDAM 
performance 
monitoring index 
that reflects 
technical, financial 
and managerial 
performance. 

Number of PDAMs 
providing better services, 
indicated by the increasing 
of 20% of PDAM 
performance index 

Number of 
PDAM 

35 PDAM 
20% PI 33 3 5 N/A N/A 5 6 6 2 27 

• ESP phased out 
programs with 4 
PDAM: Kabupaten and 
Kota Bogor, 
Purwakarta and Cianjur 
districts due to changed 
PDAM priorities and 
lack of ESP resources 
to provide adequate 
TA. 

• The average % increase 
of PDAM Performance 
Index (PI) this year is 
78.64%, based on the 
sum off all PDAM PI. 

• Detailed information on 
PDAM PI is attached in 
Appendix E-12. 

35 
(100%) 

 
78.64% 

(393.2%) 

SD Outcome #2.b. – 
Population with 
access to clean water 
is increased by 20% 
in ESP geographic 
areas except for 
Aceh. In the tsunami 
impacted areas of 
Aceh, population 
with access to clean 
water is doubled. 

Percent and number of 
household that benefit 
from an improved water 
source 

Percentage and 
Number of 
Household
  

20% 
(Baseline 07/08 is 

1,575,121) 

a) 14.32% 
b) 336,611 

a) 0.75% 
b) 12,416 

a) 0.85% 
b) 

15,763 

a) 0% 
b) 0 

a) 0% 
b) 0 

a) 0.25% 
b) 5,345 

a) 0.16% 
b) 2,563 

a) 1.30% 
b) 22,875 

a) 0.26% 
b) 4,940 

a) 3.57% 
b) 58.962 

• The current baseline 
has been changed 
because total number 
of PDAMs receiving 
support from ESP 
changed this year.  

• Detailed information is 
attached in Appendix E-
13. 

a) 17.89% 
b) 395,573 

 

SD Outcome #2.c. – 
At least 5 
district/municipal 
sanitation strategies 
with action plans 
including but not 
limited to centralized 
systems are 
developed in 
conjunction with 
local governments as 
catalyst for funding. 

Number of sanitation 
strategies with action 
plans developed and ready 
to be submitted for 
funding by (Local and 
Central) Government, 
donor and/or other 
financing possibilities 

Number of 
strategies with 

action plans 

8 

• ESP completed the 
Citywide Sanitation 
Strategy (CSS) with 
local government of 
Kota Yogyakarta, Kab. 
Malang and Kota 
Surabaya,. 0 N/A N/A 1 2 0 3 2 N/A 0 

• The on-going CSS up to 
this year are 
development of 4 CSS 
in Eastern Indonesia. 

• Detailed information is 
attached in Annex E-14. 

5 
(62.5%)  
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Service Delivery (SD) 

SD Outcome #2.d. – 
At least 15 
community-based 
solid waste 
management plans 
are developed and 
implemented. Of 
these, a minimum of 
5 community plans 
for restored and new 
facilities will be 
developed and 
implemented for 
return communities 
in Aceh. 

a) Number of 
community-based solid 
waste systems 
developed and 
implemented 

 
b) Number of people 

benefiting from the 
community based solid 
waste systems 
developed 

a) Number of 
CBSWS 

developed 
and 

implemented 
 

b) Number of 
People 

benefiting 
from the 
CBSWS 

a) 22 
b) 23,300 

33 
20,780 

a) 4 
b) 850 

a) 5 
b) 2,050 N/A a) 7 

b) 2,210 
a) 10 

b) 4,450 
a) 10 

b) 1,285 
a) 4 

b) 1,190 
a) 0 
b) 0 

a) 40 
b) 12, 035 

• This figure presents the 
completed CBSWM 
systems across the HPPs. 
In total, 40 systems were 
completed this year.  

• In addition to the figures 
reported here, there are 
10 more on-going 
CBSWM systems to be 
completed next year. 

• Detailed information is 
attached in Appendix E-
15. 

a) 73 
(331.82%) 

 
b) 32,815 
(140.84%) 

SD Outcome #2.e. – 
At least 25 
community-based 
small scale sanitation 
plans are developed 
and implemented. Of 
these, a minimum of 
5 community plans 
for restored and new 
facilities will be 
developed and 
implemented for 
return communities 
in Aceh. 

a) Number of small scale 
sanitation systems 
(SSSS) developed and 
implemented 

b) Number of people 
benefiting from small 
scale sanitation system 

a) Number of 
SSSS 
developed & 
implemente
d 

 
b) Number of 

People 
benefiting 
from SSSS 

a) 42 
b) 15,300 

a) 13 
(52%) 

 
b) 4,390 
(35,12%) 

a) 1 
b) 100 

a) 3  
b) 1,475 

a) 0 
b) 0 

a) 0 
b) 0 

a) 3 
b) 1,400 

a) 17 
b) 3,030 

a) 7 
b) 1,665 

a) 0 
b) 0 

a) 31 
b) 7,670 

• This figure presents the 
completed SSSS across the 
HPPs. In total 31 systems 
were completed this year, 

• In addition to the figures 
reported here, there are 
20 more on-going SSSS to 
be completed next year. 

• Detailed information is 
attached in Appendix E-
16. 

a) 44 
(104.76%) 

 
b)12,060 
(78,82%) 

a) From the four surveys conducted in Feb 07, Nov 07, Apr 08, Nov 08 and Jun 09 the 
average 0f percent increased of households that have adopted the four improved health 

and hygiene practices is as follows: 47.9%, 51.25%, 62.40%, 72.28% and 74.23%, 
respectively. 

a) 74.23% 

SD Outcome #2.f. – 
The precursors 
needed to impact 
childhood diarrhea 
(clean water, 
sanitation, and 
behavior change) are 
contributed to the 
BHS effort to reduce 
in the incidence of 
childhood diarrhea 
and mortality. 

a) Percent increased of 
household that 
adopted adequate 
health and hygiene 
practices within ESP 
project sites 

b) Number of school 
that adopted CGH 
concept  

c) Number of people 
trained in effective 
hand washing with 
soap 

Percentage 
increased 

Number of 
school 

Number of 
people 

a) 20% 
 

b) 63 
 

c) 82,500 

• Progress related to 
achieve the outcome 
#2.f.a. is based on the Ten 
Minutes Monitoring/Mini 
Baseline that was 
conducted in November 
2008 and June 2009. The 
results of this monitoring 
are reported separately in 
QPR #15 and 17. 

• Detailed information is 
attached in Appendix E-17 
a and b. 

a) 74.23% 
 

b) 89 
(141.27%) 

 
c) 91,040 
(110.35%) 

a) 62.40% 
 

b) 43 
 

c) 65,760 

b) 4 
c) 380 

b) 2 
c) 4,772 

b) 0 b) 0 b) 5 
c) 5,917 

b) 8 
c) 5,276 

b) 11 
c) 8,051 

b) 16 b) 46 
c) 25,280 c) 0 c) 708 c) 176 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmental Services Finance (FN) 

FN Outcome #3.a. – 
At least 30 PDAMs 
individually 
demonstrate an 
improved operating 
ratio and those in 
default of old SLA 
and RDA debts are 
assisted in the 
preparation and 
submission of 
proposals to 
restructure 
outstanding debt. 

Number of PDAMs 
demonstrating an 
improved operating 
ratio 

The number of PDAMs 
that were in default 
of SLA and RDA 
debts and are 
assisted in the 
preparation and 
submission of 
proposals to 
restructure 
outstanding debt 

 

Number of 
PDAM 

 
Number of 

PDAM  

a) 30 
b) 8 

a) 18 
 

b) 3 

a) 2 
b) 0 

a) 3 
b) 1 N/A N/A a) 7 

b) 2 
a) 3 
b) 1 

a) 5 
b) 3 

a) 0 
b) 2 

a) 20 
b) 9 

*) This figure represents the 
latest data on the operating 
ratio (OR) of ESP’s PDAM 
partners. Thus, through PY5, 
20 PDAM have 
demonstrated an increased 
OR over the baseline ratio. 
The OR will be evaluated 
every six months until the 
completion of ESP’s 
assistance to a given PDAM. 
**) ESP support for 
submission of debt 
restructuring proposals is 
based on the receipt of a 
written request from our 
PDAM partners. This year, 
ESP supported 9 PDAMs on 
debt restructuring. Detailed 
information is attached in 
Appendix E-18 (a and b). 

20* 
(66.7%) 

 
12 

(150%) 

FN Outcome #3.b. – 
An improved enabling 
environment for 
domestic investment 
and borrowing as 
indicated by the 
adoption of at least one 
ESP-assisted central 
government regulatory 
guideline. 

Number of regulatory 
guidelines developed with 
ESP assistance that 
improve the enabling 
environment for domestic 
investment and borrowing 

Number of 
regulatory 
guidelines 

1 1 N/A N/A N/A 0 N/A N/A N/A N/A 1 

ESP worked with the 
Ministry of Finance and 
Regional USAID Program 
ECO-Asia to strengthen 
PMK No. 147/PMK.07/2006 
on municipal bond and 
develop the technical 
guidelines of the regulation.  
This task has been 
completed in PY3. Detailed 
information is attached in 
Appendix E-19. 

1 
(100%) 

FN Outcome #3.c. – 
At least 10 PDAMs 
or local governments 
are assisted in the 
development of plans 
to access commercial 
financing through 
DCA or other 
means. 

Number of financing 
plans developed n 
cooperation with 
PDAMs or local 
governments to access 
commercial financing 
through DCA or other 
means 

Number of 
financing plans 

12 3 N/A 0 0 N/A N/A 2 4 0 6 

Over the Life of Program 
ESP has supported 13 
PDAMs in WJ, CJ and EJ to 
develop 13 finance plans. 
During in PY5, 4 PDAMs 
have achieved 100% of the 
development of 6 alternative 
finance plans. There are 4 
alternative financing plans are 
on-going to develop by 4 
PDAMs that need to 
complete in the following 
years. Detailed information is 
attached in Appendix E-20. 

9 
(75%)  

FN Outcome #3.d. – 
At least 1 local 
government, province, 
or PDAM is assisted in 
the preparations for 
issuance of a revenue 
bond. 

Number of local 
government, province or 
PDAM is assisted in the 
preparations of a revenue 
bond 

Number of local 
government, 
province or 

PDAM 
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1 1 N/A N/A N/A N/A 0 N/A N/A N/A 0 

ESP reached the target by 
providing support to PDAM 
Kab. Bogor to prepare for a  
bond issuance over PY3 and 
PY4.. Detailed information is 
attached in Appendix E-21. 

1 
(100%) 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmental Services Finance (FN) 

FN Outcome #3.e. – 
At least 12 micro-
credit program are 
established with 
PDAMs and local 
banks, resulting in 
the connection of at 
least 100,000 low-
income persons to 
the water supply 
network. 

a) Number of Master 
Agreements signed 
by PDAM and local 
bank on micro credit 
program 

b) The number of new 
household 
connections as a 
result of micro-credit 
programs 

a) Number of 
Master 
Agreements 
signed by 
PDAM and 
local bank 
on micro 
credit 
program 

b) Number of 
household 
connection 

a) 13 
 

b) 11,000 

a) 14 
 

b) 4034 

N/A 
N/A 

a) 1 
b) 328 

N/A 
N/A 

a) 1 
b) 0 

a) 1 
b) 1803 

a) 1 
b) 37 

a) 2 
b) 3512 

a) 1 
b) 72 

a) 7 
b) 5752 

Each Microcredit Program 
includes a Master Agreement 
signed by the PDAM and a 
local bank, as well as internal 
training for PDAM and local 
bank staff and the promotion 
of the micro credit program 
to potential customers. This 
package then supports the 
achievement of the second 
indicator on the number of 
new household connections. 
Detailed information is 
attached in Appendix E-22. 

a) 21 
(161.54%) 

 
b) 9786 
(88.96%) 

FN Outcome #3.f. – 
At least four 
‘payment for 
environmental 
services’ 
arrangements are 
implemented in ESP 
priority watersheds. 
(Refer to Task 1.5 of 
Watershed 
Management and 
Biodiversity 
Conservation). 

Number of ‘Payment for 
Environmental Services’ 
arrangements 
implemented 

Number of 
‘Payment for 

Environmental 
Services’  

4 2 N/A 0 N/A N/A 0 0 1 N/A 1 

One PES arrangement in 
Sumber Brantas watersheds 
in Malang district of East Java 
is completed during this year. 
ESP continues to work on 
the development of the 
other 5 PES schemes in 
North Sumatra, West Java, 
Central Java and East Java. 
These remaining PES 
arrangements have achieved 
30-90% of the total process 
set forth in the PMP. This 
work will continue next year. 
Detailed information is 
attached in Appendix E-23. 

3 
(75%) 

FN Outcome #3.g. – 
At least $15 million 
USD is leveraged to 
expand the impact 
and geographic 
coverage of ESP. Of 
this amount, at least 
$10 million USD is 
leveraged in Aceh.” 

Amount ($) of funding 
leveraged from public 
or private sector to 
expand the impact of 
ESP outcomes in 
Aceh and all HPPs 

Number of PPP developed 
to expand the impact 
of ESP outcomes in 
Aceh and all HPPs 

a) $ amount 
leveraged 

b) Number of 
PPP c) 24 Million 

USD 
d) 60 PPP 

a) 
21,015,22

0.45 
 

b) 128 

a) 0 
b) 0 

2,021,362.
23 
8 

a) N/A 
b) N/A 

3,005,975.
4 

a) 15,05
0 

a) 
2,632,94

8.10 
b) 9 

N/A 
N/A 

a) 7,801,210.33 
b) 33 

Detailed information is 
attached in Appendix E-24. 

28,719,733.78 

a) 125,875 
b) 4 b) 7 

(119.67%) 
 

161 
(268.33%) 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmentally Sound Design and Implementation (EN) 

EN Outcome #4.a. – 
At least 4 spatial 
plans at the district 
and/or kota levels in 
the Banda-Aceh to 
Meulaboh coastal 
corridor directly 
impacted by the 
tsunami are 
developed and/or 
improved. 

Number of spatial plans 
developed and/or 
improved at the district 
and/or municipality levels 

Number of 
spatial plans 

4 4 0 N/A 0 

• This outcome was 
completed during in FY 
2007 

4 
(100%) 

EN Outcome #4.b. – A 
forum/network of 
donor, GOI and NGO 
water/sanitation/infrastr
ucture/environment 
practitioners is created 
and supported to 
address common 
implementation issues 
and to serve as a 
clearinghouse of best 
practices to mitigate 
adverse environmental 
impacts of post-tsunami 
reconstruction 
activities. 

Forum/network of donor, 
GOI and NGO 
established and 
functioning 

Number of 
forum/network 

1 3 0 N/A 0 

*) This outcome is 
completed in FY 2008. The 
final achievement is ESP 
provided support to three 
existing forums as follow: 
1. Watsan Forum: initiated 

by UNICEF and ESP. Now 
this forum is led by BRR 

2. Environmental Forum: led 
by Bappedalda and GTZ 

3. Pokja Watsan: initiated by 
UNICEF and led by 
Bappeda. 

3* 
(300%)* 

EN Outcome #4.c. – 
Hydrological study 
completed and 
disseminated widely 
for selected 
geographical areas. 

Number of hydrological 
study conducted 

Number of activities on 
dissemination of 
results of the 
hydrological study 

a) Number of 
hydrological 

study 
b) Number of 

workshop 

a) 1 
b) 1 

1. 1 
2. 1 

0 
0 N/A 0 

0 

• This outcome was 
completed during in FY 
2007 

a) 1 
(100%) 

 
b) 1 
(100%) 

EN Outcome #4.d. – 
Technical assistance 
to other USAID 
contractors/grantees 
in mitigating 
environmental and 
social impacts 
upstream and 
downstream 
associated with post-
tsunami rehabilitation 
and reconstruction 
projects completed.” 

Number of USAID 
contractors/grantees 
received ESP assistance in 
mitigating environmental 
and social impacts 
upstream and 
downstream associated 
with post-tsunami 
rehabilitation and 
reconstruction projects 

Number of 
USAID 

contractors or 
grantees 

2 2 0 N/A 0 

• This outcome was 
completed during in FY 
2007 

2 
(100%) 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Aceh Papua Adds-on (AP) 

AP Outcome #5.a. – 
Economic 
development through 
community-based 
activities in and 
around high 
biodiversity area 

a) Number of 
households with 
livelihoods 
opportunities 
resulting in 
increased income of 
at least $600 per 
year, created in 
conflict 
communities in or 
adjacent to forest 
area of high 
conservation value 
in Aceh 

b) Improved 
conservation 
management of 
forest of high 
conservation value 
in Aceh is codified 
by provincial 
district and/or local 
decree (refer to WS 
Outcome 1.c.) 

a. Number of 
households 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
b. hectares 

a) 1500 
 

b) 700 

a) 0 
 

b) 0 

a). 1188 
 
b). 1000 

N/A 
a) 1188* 

 
b) 1000** 

*) The households received 
support to get opportunities 
to improve their livelihood 
come from Aceh Jaya and 
Aceh Besar districts. 
 
**) The criteria to value the 
area with improved 
conservation management 
uses criteria developed for 
WS outcome 1.c. 
 
Detailed information is 
attached in Appendix E-25 (a 
and b). 

a) 1188 
(79.20%) 

 
b) 1000 

(142.86%) 

AP Outcome #5.b. – 
Provide short or 
medium-term TA to 
the Governor 

a) Increased on-budget 
investment in projects 
that support Aceh 
Green environmentally 
friendly livelihoods 
development at the 
local and provincial 
level by 10 percent 

b) At least one 
provincial regulation 
codifying investment 
requirements 
prepared and 
socialized to stimulate 
public sector and 
private sector 
investment in Aceh 
Green initiatives 
supporting 
environmentally-
sound livelihood 
development 

a) Percentage 
 
 
 
 
 
b) Number 

a) 10% 
 

b) 1 

a) 0 
 

b) 0 
N/A 

a) 0* 
 

b) 0** 

*) The commitment of 
budget investment for this 
year come from Dishutbun 
NAD 
 
**) The current achievement 
on the development of the 
Pergub supported for the 
Aceh Green Program is in 
60% toward completion of 
the process as stated in 
Third Edition of ESP PMP. 
Due to existing condition, 
ESP anticipates that it will 
not achieve 100% of the 
process because there is an 
un-expected problem caused 
to cancellation of the signing 
of the Pergub.  

a) 0 
 

b) 0 

 
Detailed information is 
attached in Appendix E-26 (a 
and b). 

a) 0* 
 

b) 0** 
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Total Achievement FY 2009 
PMP Outcome Indicator Unit of 

Measurement 
Target Over the 

life of Project 

Total 
Achievement 

up to 2008 NAD NS WS DKI/ 
Nat’ WJ CJ EJ EI Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Aceh Papua Adds-on (AP) 

AP Outcome #5.c. – 
Preparation, 
socialization and 
submission of a 
provincial Spatial Plan 
that meets GOI 
requirements as well 
as embraces 
Governor Suebu’s 
vision of people-
based development, 
forest conservation 
and sustainable 
natural resources 
management 

One initial draft 
provinicial regulation 
codifying provincial 
spatial plans of Papua 
Province supported 

Number  

1 0 N/A 0 0* 

*) This outcome is applicable 
for Papua Province. The 
current achievement of 
development provincial 
spatial plan is in 57% toward 
the completion of the 
development process as 
stated in the ESP PMP. 
 
Detailed information is 
attached in Appendix E-27. 

0 
(0%) 

AP Outcome #5.d. – 
Preparation and 
socialization of 
legislation codifying 
investment 
requirements for 
private sector 
involvement in 
biofuel and palm oil 
plantation activities in 
Papua 

One initial draft 
provincial regulation 
codifying investment 
code for biofuels and 
palm oil plantation  
investment activities in 
Papua province 
supported 

Number 

1 0 N/A 1 1* 

*) This outcome is applicable 
for Papua Province. This year 
ESP completed on the 
achievement of this program.  
 
Detailed information is 
attached in Appendix E-28. 

1 
(100%) 
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APPENDIX A: PROGRAM EVENTS (UP TO SEPTEMBER 2009) 
Project Name: Environmental Services Program (ESP) Indonesia 
Project Number: 497-M-00-05-00005-00  
 

Year Title Location Start Date End Date Days Participants % Female 

2009 SEKOLAH LAPANGAN (PENGEMBANGAN 
KELOMPOK) DI SUB DAS BOHOROK, DUSUN 
BANDAR MERIAH DESA SAMPERAYA, KECAMATAN 
BOHOROK, KABUPATEN LANGKAT 

Dusun Bandar Meriah, Kec Bohorok, Kab. Langkat 7/1/2008 11/30/2008 92 41 73.20% 

  Implementasi Master Meter di Kampung Gabudan, 
Kelurahan Joyosuran, Kecamatan Pasar Kliwon, Surakarta 
(Under Purchase Order, PO-112, P3M Akademi Teknik 
Tirta Wiyata Magelang) 

Kampung Gabudan, Kelurahan Joyosuran, 
Kecamatan Pasar Kliwon, Surakarta 

7/14/2008 12/5/2008   27 0.00% 

  Training on Development of Community Action Plan 
Using ESP Field School Approach for Urban Areas 

Bintaro Lama & Pulo Kandang 7/15/2008 11/28/2008 35 36 86.10% 

  Y5/Penyusunan Perdes desa Jalin Desa jalin Jantho 10/7/2008 11/20/2008 40 32 84.40% 
  Y5/Penyusunan Perdes desa Aweek Desa Aweek kec.kota Jantho,Kab Aceh Besar 10/7/2008 11/20/2008 40 27 33.30% 
  HARI TEMU LAPANG (FIELD DAY)  SEKOLAH 

LAPANGAN KEBUN CAMPUR (SL-AGROFORESTRY)  
KAWASAN SIBOLANGIT, Kab. DELI SERDANG,  
SUMATERA UTARA ”Dalam Upaya Pelestrian 
Lingkungan Hidup Yang Berkelanjutan  di Kawasan 
Sibolangit, hulu DAS Deli”  

Desa Sikeben, Kecamatan Sibolangit 10/8/2008 10/16/2008 7 275 50.20% 

  Training Menulis Bagi Community Sibolangit, Deliserdang 10/9/2008 10/10/2008 2 20 35.00% 
  PENGUATAN KAPASITAS KELOMPOK UNTUK 

SEKOLAH LAPANGAN DALAM MENDORONG 
PEGELOLAAN KAWASAN SUB DAS LAU BIANG DAN 
PERTANIAN EKOLOGIS DI HULU DAS WAMPU 
(EKOSISTEM TAHURA) Kabupaten KARO, SUMATERA 
UTARA 

kawassan lau biang 10/10/2008 12/25/2008   16 25.00% 

  SEKOLAH LAPANGAN DI SUB DAS BOHOROK, DESA 
TIMBANG LAWAN KECAMATAN BOHOROK, 
KABUPATEN LANGKAT 

Dusun VII dan VIII Desa Timbang Lawan 10/12/2008 12/31/2008 78 25 72.00% 
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Year Title Location Start Date End Date Days Participants % Female 

  TRAINING PERSAMPAHAN (3R) BERBASIS 
MASYARAKAT KADER DINAS KEBERSIHAN DAN 
PERTAMANAN (BANDA ACEH) 

Aula Kantor Dinas Kebersihan dan Pertamanan 
(DKP) Banda Aceh 

10/13/2008 11/7/2008 26   NA 

  HEALTH FESTIVAL FOR GLOBAL HAND WASHING 
WITH SOAP IN SLEMAN OCTOBER 2008 

Sleman  10/13/2008 10/31/2008 1 447 49.20% 

  Pembangunan pilot project of GIS/MIS (Geographic 
Information System/Management Information System) 
PDAM Kabupaten Gresik, Jawa Timur 

ESP Surabaya office and Gresik 10/14/2008 10/23/2008 10   NA 

  F-O/HH and HWWS training for school students of SDN 
Marunda 02 Pagi 

SDN 02 Pagi Marunda 10/14/2008 10/18/2008 4 42 38.10% 

  WORKSHOP MENDUDUKAN KESEPAHAMAN 
ANTAR MULITIPIHAK  DALAM PEGELOLAAN DAN 
PERLINDUNGAN KAWASAN DI LAU BIANG 

Jambur 10/15/2008 10/15/2008 1 30 33.30% 

  Diskusi Publik "Kenapa Harus Cuci Tangan Pakai Sabun?" Joglo Tani Kabupaten Sleman 10/17/2008 10/25/2008 9 125 60.00% 
  Pemetaan and Detail Design Air Bersih Berbasis 

Masyarakat Di Desa Doulu Kecamatan Berastagi 
Kabupaten Karo 

Doulu Village 10/17/2008 10/19/2008 3   NA 

  GOTONG ROYONG PENANAMAN DI ALIRAN SUB 
DAS LAU PETANI LEMBAH SIBAYAK - DESA DOULU, 
KAB. KARO 

  10/19/2008 10/19/2008 1   NA 

  Participatory Design of Sanitation Facility in Panah Hijau Yong Panah Hijau, Medan 10/21/2008 10/24/2008 4 40 77.50% 
  Finalisasi modul/RPP pendidikan kota batu  Kantor ESP Malang 10/21/2008 10/21/2008 1 9 44.40% 
  Field Day SL Kebun Campur Support Campaign Desa Sikeben, Sibolangit 10/23/2008 10/23/2008 1   NA 
  Campaign Water for The Poor in Suka Maju Village Desa Suka Maju, Tanjung Pura Langkat 10/23/2008 10/23/2008 1   NA 
  Serial Radio Talkshow; Water – Health – Environment 

Link: Celebrating Local Champion Peringatan Hari Cuci 
Tangan Pakai Sabun 2008 

Surabaya & Malang 10/23/2008 12/1/2008 40   NA 

  Global Handwashing DAY 2008 commemoration SD Pertiwi Jl. Tamansari Bandung 10/24/2008 10/29/2008 6 242 63.60% 
  Kampanye Cuci tangan Pakai sabun sedunia Kp. Keuramat Kec. Kuta Alam, Kota Banda Aceh 10/24/2008 10/25/2008 2 250 NA 
  Media Gathering; Water – Health – Environment Link: 

Celebrating Local Champion - Peringatan Hari Cuci 
Tangan Pakai Sabun 2008 

Surabaya & Malang 10/25/2008 10/25/2008 40   NA 

  Kampanye GCTPS di Kota Medan Kota Medan 10/25/2008 10/31/2008 1 354 60.70% 
  Celebrating Days; Water – Health – Environment Link: 

Celebrating Local Champion Peringatan Hari Cuci Tangan 
Pakai Sabun 2008 (Year 5) 

Surabaya 10/26/2008 10/26/2008 40 850 NA 

  Global Hand Washing Campaign SDN 02 Marunda, Jakut 10/26/2008 10/26/2008 1 456 44.50% 
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  Perayaan Hari Cuci Tangan Pakai Sabun di tiga kota 
Surabaya, Malang dan Pasuruan 

Taman Bungkul, SD Dayurejo dan SD Dinoyo 1 10/26/2008 10/26/2008 1 970 61.90% 

  MINI WORKSHOP KESEPAHAMAN PARA PIHAK 
DALAM PEGELOLAAN KAWASAN BUKIT LAWANG – 
BOHOROK 

OIC Office in Medan 10/28/2008 10/28/2008 1 9 11.10% 

  Pembuatan Film Sanitasi Kota Yogyakarta Kota Yogyakarta 10/28/2008 11/28/2008 30   NA 
  Radio Talkshow Isu Perlilaku Hidup Bersih dan Sehat Radio UNIS FM Kota Yogyakarta 10/28/2008 11/13/2008 17   NA 
  One day Small Workshop on OBA Fund Channeling ESP Surabaya Office 10/29/2008 10/29/2008 1 15 40.00% 
  GLOBAL HANDWASHING 2008 “MAU SEHAT??? 

CUCI TANGAN PAKE SABUN  DONK!!!” 
SD Pertiwi and SD Neglasari 10/29/2008 10/30/2008 2   NA 

  Administration Training (retreat) Laras Asri Hotel, Salatiga (Central Java) 10/30/2008 11/1/2008 3 33 63.60% 
  Lokakarya dan Pameran Pengembangan Desa Konservasi 

di Jawa Barat 
Bandung 10/30/2008 10/30/2008 1   NA 

  SOSIALISASI UNDANG-UNDANG PERSAMPAHAN 
DAN TATA  CARA PEMANFAATAN SAMPAH  (10 
Kota dan Kabupaten di NAD 

Nanggro Aceh Darussalam 11/1/2008 11/30/2008 30 300 58.30% 

  PENANAMAN POHON DI TEPI ALIRAN LAU 
BETIMUS, KEBUN MASYARAKAT DI DESA BTIMUS 
MBARU  KAWASAN SIBOLANGIT, KABUPATEN DELI 
SERDANG (19 NOVEMEBR 2008) 

Desa Betimus 11/1/2008 11/19/2008 19 15 66.70% 

  PENANAMAN POHON DI TEPI SUNGAI LAU  
BETIMUS DAN KEBUN MASYARAKAT DESA DURIN 
SIRUGUN  KAWASAN SIBOLANGIT, KABUPATEN 
DELI SERDANG 

Desa Durin Sirugun 11/1/2008 11/12/2008 12 28 28.60% 

  SERIAL DISKUSI TERFOKUS  UNTUK AKSI TINDAK 
LANJUT PELUANG KERJASAMA PIHAK – PIHAK 
KAWASAN SIBOLANGIT,  KABUPATEN DELI 
SERDANG Medan-Lubuk Pakam, Nopember 2008 

Medan-Lubuk Pakam 11/3/2008 11/28/2008 20 18 44.40% 

  Pertamuan Mitra ESP dalam mendukungan pengembangan 
MDK 

PT. Rejosari Bumi, Tapos Bogor 11/3/2008 11/3/2008 1 10 10.00% 

  TOT of Village Facilitator Jlegong Sub-sub Watershed Alas Kethu, Wonogiri 11/3/2008 11/7/2008 5 17 5.90% 
  Workshop ke 2 Finalisasi modul /RPP Pendidikan 

Lingkungan Hidup, kota batu 
ESP Office 11/3/2008 11/13/2008 2 7 28.60% 

  Radio Talkshow Isu Perlilaku Hidup Bersih dan Sehat Radio GEMILANG FM Magelang 11/3/2008 11/7/2008     NA 
  Dukungan ESP terhadap pelaksanaan Seminar dan 

Lokakarya Pengendalian Lingkungan & Konservasi Menuju 
"Aceh Green" 

Banda Aceh 11/3/2008 11/7/2008 5 60 16.70% 
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  Training of Trainers (ToT) Kebersihan dan Kesehatan, 
Kecamatan Bohorok, Kabupaten Langkat, Sumatera Utara 

Ecolige Hotel, Kecamatan Bohorok, kabupaten 
langkat 

11/4/2008 11/8/2008 2 40 60.00% 

  Y5/Rencana tindak lanjut SL desa Teladan dalam 
mendukung program Aceh Green 

Lembah seulawah 11/5/2008 11/15/2008 11 35 71.40% 

  Y5/Pemasangan Plang  Pengelolaan Sumber Daya Alam di 
Kawasan Forsaka   ( Implentasi Qanun Gampong dan 
Aceh Green) 

Jantho 11/5/2008 11/8/2008 4 6 NA 

  FGD PDAM Customer Forum Banda Aceh City Kantor ESP 11/5/2008 11/5/2008 1 50 10.00% 
  Field visit of Watsan Assessment Team and USAID in 

Wonokromo 
RW II, V, VI Wonokromo Village 11/5/2008 11/7/2008 3 58 91.40% 

  Fourth Round of Data Collection of ESP Ten Minutes 
Monitoring/Mini Baseline 

in 14 districts of 5 HPPs 11/5/2008 11/30/2008 25   NA 

  MINI WORKSHOP KESEPAHAMAN PARA PIHAK 
DALAM PEGELOLAAN KOLABORATIF SM LANGKAT 
TIMUR LAUT 

Secanggang Sub District 11/5/2008 11/5/2008   27 7.40% 

  MMC#14 Radio Talkshow ; Selamatkan DAS Deli dan 
Masa Depan Air Bersih Kota Medan 

Studio Radio Smart FM Medan 11/6/2008 11/12/2008 7 3 66.70% 

  Kunjungan Media di Lokasi Pengelolaan Air Bersih 
Berbasis Masyarakat di Desa Ngrancah Kecamatan 
Ngablak, Kabupaten Magelang 

Desa Ngrancah, Kecamatan Ngablak Kabupaten 
MAgelang 

11/8/2008 11/8/2008 1 20 25.00% 

  SITE SELECTION ASSESMENT UNTUK WILAYAH 
PIDIE,   KAB.  ACEH PIDIE 

Pidie 11/9/2008 11/11/2008 3 0 NA 

  Pemasangan PLank Sosialisasi Perlindungan Tanaman 
Pantai (Komitmen Forum FORPPAJA untuk Aceh Green) 

Aceh Jaya/Calang 11/10/2008 11/15/2008 5 20 NA 

  Ground Check Areal Perambahan di Kapesak untuk 
mendukung program GERHAN oleh Dishut 

Jantho 11/10/2008 11/11/2008 2 6 NA 

  Training of Trainers (ToT) Kebersihan dan Kesehatan, 
DAS Lau Biang, Kabupaten Karo, Sumatera Utara 

Sibayak Multi, Kecamatan Berastagi, Kabupaten 
Karo 

11/11/2008 11/12/2008 2 25 56.00% 

  Workshop Persiapan Sekolah Lapangan Tabungan Air ESP Sumatera Utara, Jl Slamet Riyadi No. 6 Medan 11/11/2008 11/11/2008 1 15 26.70% 
  TRAINING for DINAS KEHUTANAN, BADAN LH, 

BAPEDA KAB. LANGKAT and KARO 
Berastagi 11/11/2008 11/13/2008 3 16 6.30% 

  Pelatihan TOT CGH Untuk Kader Posyandu Cinagara, 
November 2008 

Cinagara 11/11/2008 11/13/2008 3 34 76.50% 

  TV Talkshow Program MAster Meter Sebagai Alternatif 
Pengelolaan Air Bersih Berbasis Masyarakat 

Studio TATV Jalan Brigjen Katamso 173 solo 11/12/2008 11/18/2008     NA 
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  Pelatihan (TOT) Pemanfaatan Sampah Berbasis 
masyarakat untuk lokasi DAS Krueng Aceh (pindah ke  
AP 2-6 Aceh Green Capacity Building and Training) 

Sukadamai, Saree, Kec. Lembah Seulawah 11/14/2008 11/16/2008 4 36 83.30% 

  KUNJUNGAN PEMBELAJARAN MASYARAKAT 
TANGSE, BIHEU DAN LAMTEUBA  DI  WILAYAH 
FAMS, FORSAKA DAN FKG 

Jantho, Saree dan Jruek Balee 11/14/2008 11/19/2008 6 35 5.70% 

  Radio and TV Talkshow on MMC#14 : Water-Health-
Environment Link 

Rase FM, Klite FM, Sonata FM, Antassalam FM and 
PJTV 

11/14/2008 11/28/2008 14 11 45.50% 

  Training of Trainer (TOT) Bagi Community Organizer 
(CO) dan Petani Maju peserta Sekolah Lapangan 
Pelsetarian Lahan dan Air (PLA) Kerjasama ESP dengan 
Direktorat Pelestarian Lahan dan Air  

Balai Latihan peternakan, Songgoriti Kota Batu. 11/16/2008 11/19/2008 4 44 9.10% 

  Celebrating Days; Water – Health – Environment Link: 
Celebrating Local Champion Peringatan Hari Cuci Tangan 
Pakai Sabun 2008 

Malang 11/16/2008 11/16/2008 40   NA 

  CGH Training for cadres of three RWs in Kelurahan 
Penjaringan 

Kelurahan Penjaringan 11/16/2008 11/21/2008 9 69 88.40% 

  Round-table discussions (NGO] under MMC#14: 
Celebrating Local Champion 

Walhi West Java Secretariat 11/17/2008 11/17/2008 1 15 20.00% 

  Sites Selection and Benficiary Identification  of Sanitation 
Facility in  Yong Panah Hijau, Medan Labuhan 

Yong Panah Hijau, Kelurahan Labuhan Deli, 
Kecamatan Medan Labuhan 

11/17/2008 11/20/2008 4 38 52.60% 

  Penyusunan Rencana Pembangunan Desa FPKL untuk 
MUSREMBANG 2009 

Calang 11/17/2008 11/21/2008 5 52 0.00% 

  HWWS campaign for communities of Bintaro Lama and 
Pulo Kandang 

Bintaro Lama & Pulo Kandang 11/17/2008 11/28/2008 2 202 56.90% 

  FGD Persiapan kegiatan Water Quality Monitoring Di 
desa Lagen, Jabi dan Kampung Baru Kabupaten Aceh Jaya-
Calang 

Aceh Jaya-Calang 11/18/2008 11/23/2008   40 50.00% 

  Penguatan MDK and Field days desa konservasi TNGGP 11/18/2008 12/5/2008     NA 
  FY 05 Training of Trainers (ToT) Kebersihan dan 

Kesehatan Kecamatan Sibolangit, Kabupaten Deli Serdang, 
Sumatera Utara November 2008 

GBKP Sibolangit 11/18/2008 11/19/2008 2 33 90.90% 

  Konferensi Internasional “Sustainable Environmental 
Sanitation for Tropical Region” 

JW Marriot Hotel, Surabaya 11/18/2008 11/19/2008 2 1 100.00% 

  Konferensi Internasional “Sustainable Environmental 
Sanitation for Tropical Region” 

JW Marriot Hotel, Surabaya 11/18/2008 11/19/2008 2 1 100.00% 
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  SEMILOKA  PERENCANAAN TATA RUANG PROVINSI 
PAPUA SECARA KOMPREHENSIF DAN 
TERINTEGRASI 

Jayapura 11/19/2008 11/19/2008 1   NA 

  Aksi Tanam Pohon untuk Perbaikan Daerah Tangkapan 
Air 

Desa Seloprojo, Kecamatan Ngablak, Kabupaten 
Magelang 

11/20/2008 11/29/2008 10 511 26.80% 

  PERINGATAN HARI POHON DAN BULAN 
MENANAM NASIONAL  DALAM UPAYA 
MEWUJUDKAN ACEH GREEN VISION KABUPATEN 
ACEH BESAR  

Indrapuri 11/20/2008 11/22/2008 3 65 7.70% 

  Media Gathering on MMC#14: Water-health-
environment link :celebrating local champion : Potensi 
APrtisipasi Publik dalam peningkatan Kualitas Air, 
kesehatan dan Lingkungan 

Sindangreret Jl. Surapati No. 51 Bandung 11/20/2008 11/20/2008 1 50 44.00% 

  Media Gathering; Water – Health – Environment Link: 
Celebrating Local Champion Peringatan Hari Cuci Tangan 
Pakai Sabun 2008 

Malang 11/21/2008 12/6/2008 40 55 20.00% 

  Pembibitan dan Penghijauan di SD Tulungrejo 3, Kota 
Batu 

SDN Tulungrejo 3 11/22/2008 11/22/2008 1 58 60.30% 

  Column by Expert during MMC #14 on Water-Health-
Environment link : celebrating local champion 

Tadjuk & PIkiran Rakyat 11/24/2008 12/11/2008 18 7 42.90% 

  Media Visit : Saatnya beraksi, dengan tanganmu....!!! Komplek Griya Cempaka Arum 11/26/2008 11/26/2008 1 39 38.50% 
  Lokakarya Evaluasi 5 Sub DAS di DAS Progo, Kabupaten 

Magelang 
Hotel Pondok Tingal dan Hotel Manohara, 
Magelang 

11/26/2008 11/27/2008 2 46 19.60% 

  Uji Coba Penggunaan Alat Analisa untuk Data Sepuluh 
Menit Monitoring/Mini Baseline untuk Pencegahan Diare 

ESP Office in Jakarta and Bandung 11/26/2008 11/27/2008 2 8 87.50% 

  TOR FY 05 Rencana Tindak Lanjut kegiatan Training of 
Trainers (ToT) Kebersihan dan Kesehatan Kecamatan 
Bohorok (langkat), Sibolangit, Kabupaten Karo Sumatera 
Utara November 2008 

Di Desa, Kecamatan Barus Jahe 11/26/2008 11/15/2008     NA 

  Cross Visit to Water Master Meter in Medan Medan 11/27/2008 11/29/2008 3 19 15.80% 
  Monitoring penggunaan takakura dan mural art, kel 

Dinoyo 
Rumah ketua RT 11/30/2008 11/30/2008 2 62 72.60% 

  Workshop Nasional Pengelolaan Daerah Aliran Sungai Twin Plaza Hotel Slipi, Jakarta 12/1/2008 12/3/2008 2 106 21.70% 
  PELATIHAN KOMUNIKASI &PHBS LEWAT KADER 

KESEHATAN DI NGRANCAH  
Magelang Central Java 12/1/2008 12/3/2008 3 24 91.70% 

  Kampanye Cuci Tangan Pakai Sabun dan Mural Art, SD 
Panggungrejo IV. 

SD Panggungrejo IV 12/1/2008 12/1/2008 1 243 42.00% 
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  Improvement water supply for Dusun Citemen Desa 
Kertajaya, Kab. Sukabumi, West-Java 

Dusun Citemen 12/1/2008 12/31/2008     NA 

  Peringatan bulan menanam pohon : Perempuan menanam 
bagi penyelamatan lingkungan 

Kampung Cikalung, Desa Wangunharja Kec. 
Lembnag, Kab. Bandung Barat 

12/1/2008 12/1/2008 1   NA 

  FGD Penentuan anggaran dasar tarif air di desa Pante 
Kuyun 

Meunasah Pante Kuyun 12/2/2008 12/2/2008 1 22 4.50% 

  TINDAK LANJUT PENGUATAN ORGANISASI 
PENGELOLA MCK++  KEL. TAMANSARI KEBUN BIBIT 
BANDUNG 

Tmansari Kebun Bibit 12/2/2008 12/23/2008 21 15 20.00% 

  Y5/Rencana tindak lanjut SL desa Weu dalam mendukung 
program Aceh Green 

Desa weu 12/2/2008 12/17/2008 16 26 34.60% 

  Lokakarya Perencanaan - CGH community in Kelurahan 
Joyosuran, Kecamatan Pasarkliwon, Kota Surakarta 

Balai Desa - Kelurahan Joyosuran, Kecamatan 
Pasrakliwon, Kota Surakarta 

12/4/2008 12/5/2008 2 36 27.80% 

  Kampanye Penghijauan dan Cuci Tangan Pakai Sabun, SD 
Dayurejo III, Kab Pasuruan. 

SD Dayurejo 12/4/2008 12/15/2008 3 180 56.70% 

  Focus Groud Discussion with the Media partners, Experts 
and ESP's Local Champions 

the Aryaduta Hotel, Jakarta 12/4/2008 12/5/2008 1 71 52.10% 

  Sekolah Lapangan Pesantren Desa Konservasi Desa Ciikiray, Cikuray Toyibah, dan Mekar 
Nangka - Kec. Cikidang Sukabumi 

12/8/2008 12/26/2008 18 14 14.30% 

  Technical Supervision for Piped Construction Network in 
Kelurahan Kota Bangun and Martubung 

Belawan District 12/9/2008 12/13/2008 3   NA 

  Kampanye tematik CTPS di SD Dinoyo 1, 3 dan SD 
Arjowinangun, kota Malang 

SD Dinoyo 1, 3 dan SD Arjowinangun 1 12/9/2008 12/19/2008 3 666 46.20% 

  Sanitation Strategic Planning Final Workshop Pemerintah Kota Surabaya 12/10/2008 12/10/2008 1 21 47.60% 
  T0T SEKOLAH LAPANGAN TABUNGAN AIR 

KAWASAN SIBOLANGIT, KABUPATEN DELI 
SERDANG, SUMATERA UTARA ”Dalam Upaya 
Pelestrian Lingkungan Hidup Yang Berkelanjutan di 
Kawasan Sibolangit, hulu DAS Deli” 

RC GELORA kASIH, SIBOLANGIT 12/10/2008 12/16/2008 6 22 45.50% 

  Y5/Rencana aksi  SL desa Jalin dalam mendukung program 
Aceh Green 

Jalin 12/10/2008 12/23/2008 14 35 NA 

  Pelatihan Pengelolaan Sampah Kering Menjadi Kerajinan 
bagi Kader Kota Malang 

Kota Malang 12/11/2008 12/12/2008 2 49 85.70% 

  Pelatihan Pengolahan Sampah Kering  Kota Malang Perpustakaan kota Malang 12/11/2008 12/12/2008 2 42 90.50% 
  Lokakarya Media Advokasi Media pada Isu Akses Air 

Bersih dan Kesehatan Lingkungan 
Kota Solo 12/12/2008 12/14/2008 3 20 25.00% 

  Survey Pembutan Peta Kerja Kawasan Forsaka Jantho 12/12/2008 12/18/2008 6.5 8 NA 
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  Assesment untuk Penerapan Program Payment 
Environmental Services (PES) Perlindungan Kawasan 
Lindung Krueng Mountala di Desa Teurebeh Jantho Aceh 
Besar 

Jantho 12/13/2008 12/13/2008 1 8 12.50% 

  TOT kader CTPS – CGH, Lemah Putro, Sidoarjo SD Lemah Putro 1 12/14/2008 12/14/2008 1 28 92.90% 
  Launching Water for the Poor Toolkit Le Meridien Hotel Jakarta 12/15/2008 12/15/2008 1   NA 
  Tahap II - Penguatan MDK dan Field Day Konservasi TNGGP 12/15/2008 12/26/2008     NA 
  ToT Sekolah Lapangan bagi KSS-PHBM (Pengelolaan 

Hutan Bersama Masyarakat) Perum Perhutani 
Bogor, Jawa Barat 12/15/2008 12/20/2008 6 32 12.50% 

  Pelatihan (TOT) Pemanfaatan sampah Berbasis 
masyarakat untuk lokasi DAS Krueng Aceh (Jantho) 
(pindah ke  AP 2-6 Aceh Green Capacity Building and 
Training) 

Jantho, Aceh Besar 12/15/2008 12/18/2008   36 77.80% 

  WORKSHOP CGH SCHOOL DI LANGENSARI 
SUKABUMI 

Langensari 12/16/2008 12/18/2008 3 30 40.00% 

  Diskusi Terfokus bersama Pakar, Media dan Local 
Champion “Kurikulum Sekolah berbasis Bersih, Hijau, 
Sehat” 

The Aryaduta Hotel Jakarta 12/17/2008 12/19/2008 1 17 64.70% 

  Pentas Seni dan Diskusi  "Kelestarian Lingkungan dalam 
Perspektif Seni dan Budaya" 

Mini Theater SMK YP 17 Kota Magelang 12/20/2008 12/20/2008 1   NA 

  RISET AKSI PARTISIPATIF Sebagai TINDAK LANJUT 
SEKOLAH LAPANGAN ESP DI SUB-SUB DAS 
(DAERAH TANGKAPAN AIR) CIGULUNG  SUB-DAS 
CIKAPUNDUNG 

Manggala Giri, Lembang, Kabupaten Bandung Barat 12/21/2008 12/24/2008 4 21 66.70% 

  Pelatihan TOT CGH Untuk Kader Posyandu  Cikidang 12/22/2008 12/24/2008 3 30 76.70% 
  Kampanye  Bersih, Sehat dan Hijau Kecamatan Lhoknga Kecamatan Lhoknga Kabupaten Aceh Besar 12/26/2008 12/26/2008 1 30 76.70% 
  Studi penurunan kehilangan air PDAM Kota Magelang, 

dengan wilayah percontohan di Perumahan DEPKES dan 
NEW ARMADA, kerjasama dengan ETC Netherlands dan 
Akeademi Teknik Tirta Wiyata  

Kota Magelang 4/1/2008 1/30/2009     NA 

  Paper recycling training Jakarta Utara 9/23/2008 1/30/2009 2 43 60.50% 
  TOT of Village Cadres in East site of Merbabu Mountain Desa Jlarem, Kec. Ampel, Kab. Boyolali 10/17/2008 4/30/2009   105 26.70% 
  FFS Hemat Air Desa Sela-Awi, Sukabumi, West Java 10/20/2008 4/30/2009 170 20 65.00% 
  Training series and program launching for SD 13 Petojo 

Utara 
SD 13 Petojo Utara 10/31/2008 1/31/2009 3 15 66.70% 

  Monitoring dan Pengembangan Aksi Besar Program Air 
Bersih 

DEsa Keutapang, Monmata, Pasi Kecamatan 
Lhoong, Aceh Besar 

11/1/2008 4/30/2009 90 220 59.10% 
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  PROGAM SAMPAH BERBASIS MASYARAKAT Tingkat 
Kecamatan Lhoong (Pelatihan, Monitoring dan Evaluasi) 

Kecamatan Lhoong, Aceh Besar 11/1/2008 1/31/2009 90 62 98.40% 

  SL - AGROFORESTRY:  Pengkajian Pola Tani Kebun 
Campur  Dalam Upaya Melindungi Daerah Tangkapan Air  
Kawasan DAS Deli, Kecamatan Sibolangit, Deli Serdang 
(Desa Durin Sirugun Dusun II) November 2008 sd 
Februari 2009 

Desa Durin Sirugun 11/1/2008 2/28/2009 120 20 50.00% 

  Dukungan Meningkatkan Kapasitas Jaringan Arih Ersada Lau Biang, Kecamatan Barus Jahe, Kabupaten Karo 11/1/2008 1/26/2009 87 19 31.60% 
  PROGRAM PERSAMPAHAN (3R) BERBASIS 

MASYARAKAT PEUNAYONG dan DKP (BANDA 
ACEH) 

Desa Peunayong dan Aula Kantor Dinas 
Kebersihan dan Pertamanan (DKP) Banda Aceh 

11/1/2008 2/28/2009 90   NA 

  PROGAM SAMPAH BERBASIS MASYARAKAT 
KECAMATAN LHOKNGA (Desa Nusa dan Lamkruet) 

Desa Nusa dan desa Lamkruet 11/1/2008 3/31/2009 120   NA 

  PROGAM SAMPAH BERBASIS MASYARAKAT 
KECAMATAN SETYABAKTI CALANG (Desa Lageun, 
Jabi dan Gampong Baro) 

Desa Lageun, Jabi dan Gampong Baro Calang Aceh 
Jaya 

11/1/2008 3/14/2009 90 105 73.30% 

  SOP Development of PDAM Tirta Wampu Langkat and 
PDAM Tirta Sari Binjai 

PDAM Tirta Wampu Kabupaten Langkat and 
PDAM Tirta Sari Kota Binjai 

11/1/2008 2/28/2009 120 30 NA 

  Studi Penguatan MoU Pengelolaan Lahan di kab. Cianjur Cianjur 11/1/2008 2/28/2009 120   NA 
  Kegiatan Aksi Kebersihan dan Kesehatan, Kecamatan 

Bohorok (langkat), Sibolangit, Kabupaten Karo Sumatera 
Utara, Desember  2008 - February 2009 

Sibolangit, kab. Deli Serdang 11/1/2008 2/15/2009 90 1306 53.80% 

  Training Series for Students and Teachers Pondok 
Pesantren Al-Kenanniyah 

Pesantren Al-Kenanniyah Jakarta Timur 11/3/2008 1/31/2009 7 25 72.00% 

  Program Persampahan Berbasis Masyarakat Desa Peunaga 
Rayek Meulaboh Aceh Barat 

Desa Paya Peunaga Raya Meureubo Aceh Barat 11/3/2008 2/28/2009 88 60 50.00% 

  SEKOLAH LAPANG KEBUN CAMPUR (FS-
AGROFORESTRY):  Pengkajian Pola Tani Kebun Campur  
Dalam Upaya Melindungi Daerah Tangkapan Air  Kawasan 
DAS Deli, Kecamatan Sibolangit, Deli Serdang (Dusun I 
Desa Sikeben dan Dusun Lau Mentar Desa Batu Layang) 

Sibolangit 11/10/2008 3/24/2009 135 18 50.00% 

  PENDIDIKAN LINGKUNGAN HIDUP DI 2 SEKOLAH 
DASAR (SD) DESA DOULU LEMBAH SIBAYAK-KAB. 
KARO 

Doulu Village 11/10/2008 3/24/2009 154 40 50.00% 

  MENDUKUNG PENYUSUNAN TATA RUANG DESA 
DOULU LEMBAH SIBAYAK-KEC. BERASTAGI, KAB. 
KARO. 

Doulu Village 11/10/2008 3/24/2009 154 25 12.00% 
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  MEMBANGUN KERJASAMA PENGELOLAAN HUTAN 
PERHUTANI KPH BANDUNG UTARA DENGAN 
MASYARAKAT UNTUK PENANAMAN BERBASIS 
KONSERVASI 

Kecamatan Lembang Office and Perum Perhutani 
Unit III Office 

11/11/2008 8/20/2009   21 14.30% 

  Field School  Livelihood in SP.III Calang District Calang (Aceh Jaya) 11/12/2008 1/12/2009 60 30 30.00% 
  Field School Livelihood in Alue Jang Calang District Calang (Aceh Jaya) 11/13/2008 1/13/2009 60 30 6.70% 
  Pengkajian Pola Pertanian Ekonomis dan Ekologis Dalam 

Upaya Pelestarian Kawasan DAS Wampu Kecamatan 
Bohorok, Kabupaten Langkat, Sumatera Utara 

Desa Sampe Raya, Kecamatan Bohorok, 
Kabupaten Langkat 

11/15/2008 2/28/2009 106 20 75.00% 

  Field School in Jalin- Aceh Besar District Jantho (Aceh besar) 11/15/2008 1/15/2009 60 32 21.90% 
  Field School in Aweek- Aceh Besar District Jantho (Aceh besar) 11/16/2008 1/16/2009 60 35 17.10% 
  Clean green and hygiene school Langensari 11/17/2008 1/30/2009     NA 
  SLA Desa Gemawang Desa Gemawang 11/17/2008 1/10/2009 53 27 7.40% 
  SLA Desa Ngadipiro Desa Ngadipiro 11/17/2008 1/10/2009 53 27 22.20% 
  SLA Desa Sembukan Desa Sembukan 11/17/2008 1/10/2009 53 27 25.90% 
  SLA Desa Semin Desa Semin 11/17/2008 1/10/2009 53 27 11.10% 
  Pasir Buncir Bogor - Sekolah Lapangan Model Pengelolaan 

DAS Mikro (MDM) 
Pasir Buncir dan Wates Jaya Village 11/17/2008 1/30/2009 73 29 0.00% 

  Field School in Data Cut- Aceh Besar District Jantho(Aceh Besar) 11/17/2008 1/17/2009 60 35 48.60% 
  Workshop action plan forpela untuk mencari dukungan 

terhadap MDK 
Forpela wilayah Sukabumi 11/18/2008 1/30/2009 72 34 11.80% 

  Dukungan Private Sector terhadap MDK melalui program 
Tabungan Air 

Sukabumi 11/24/2008 1/30/2009   31 19.40% 

  Detail Design Community Based Water Supply - RPJM 
2009 

Medan 11/24/2008 2/6/2009 30 6 NA 

  Tindak Lanjut Pengelolaan Sampah Berbasis Masyarakat Kel. Tamansari 11/24/2008 1/30/2009 60 52 65.40% 
  Tindak Lanjut Pengelolaan Sampah Berbasis Masyarakat 7 desa Kab. Cianjur 11/24/2008 1/30/2009 60 20 40.00% 
  SL Agroforestry  Desa Jlarem Desa Jl;arem 11/25/2008 2/17/2009 82 27 51.90% 
  SL Agroforestry  Desa Ngagrong Desa Ngagrong 11/25/2008 1/6/2009 41 27 22.20% 
  Wates Jaya Bogor - Sekolah Lapangan Model Pengelolaan 

DAS Mikro (MDM) 
Wates Jaya 11/25/2008 4/30/2009 10 25 20.00% 

  TOR FY 05 Rencana Tindak Lanjut kegiatan Training of 
Trainers (ToT) Kebersihan dan Kesehatan Kecamatan 
Bohorok (langkat), Sibolangit, Kabupaten Karo Sumatera 
Utara November 2008 

  11/26/2008 2/15/2009   379 57.00% 

  Focus Group Discussion: Story from the fields Desa, institusi di sub das Cikapundung 11/30/2008 3/31/2009 51   NA 
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  Transect Walk And Focus Group Discussion in Zona VI 
Sewerage System (PDAM Tirtanadi) - Kelurahan Sei Kera 
Kota Medan 

Kelurahan Sei Kera 12/1/2008 1/23/2009 10 35 8.60% 

  DEMPLOT PERTANIAN EKOLOGIS Pengkajian Pola 
Pertanian Ekonomis dan EkologisDalam Upaya Pelestarian 
Kawasan DAS Wampu Kecamatan Bohorok, Kabupaten 
Langkat, Sumatera Utara (Desa Timbang Lawan) 

Desa Timbang Lawan 12/1/2008 3/31/2009 120 15 40.00% 

  Kegiatan Aksi Kebersihan dan Kesehatan, Kecamatan 
Bohorok (langkat), Sibolangit, Kabupaten Karo Sumatera 
Utara, Desember 2008 - February 2009  

Bohorok, kab. langkat 12/1/2008 2/15/2009 90 379 57.00% 

  Kegiatan Aksi Kebersihan dan Kesehatan, Kecamatan 
Bohorok (langkat), Sibolangit, Kabupaten Karo Sumatera 
Utara, Desember 2008 - February 2009 

Lau Biang, Barus Jahe Karo 12/1/2008 2/15/2009 90 640 53.70% 

  Support Program for Water Committee In Krueng Aceh 
Area 

Lembah Selawah, Lhoknga, Indrapuri 12/2/2008 4/25/2009 140 72 NA 

  FIELD SCHOOL   Community Base Solid Waste 
Management". Support Aceh Green Program (pindah ke  
AP 2-6 Aceh Green Capacity Building and Training) 

Lembah Selawah & Jruek Balee 12/5/2008 2/28/2009 100 115 93.90% 

  PENINGKATAN KAPASITAS MASYARAKAT dan 
PENYIAPAN ORGANISASI PENGELOLA SARANA 
SANITASI KAMPUNG CIBELING DESA CINAGARA 
KABUPATEN BOGOR 

kampung Cibeling desa Cinagara Bogor 12/9/2008 4/30/2009     NA 

  Kampanye CTPS  bagi Ibu Balita di Kel. Dinoyo dan 
Curungrejo. 

Balai RW 12/13/2008 1/11/2009 4 219 100.00% 

  Training for Implementation of CGH Schools MI Al-Ifadah, MI Al-Ma’muriyah, MI Al-Falah, SDN 
013 Petojo, SDN 02 Marunda dan Pondok 
Pesantren Al-Kenaniyah 

12/15/2008 4/30/2009 15 105 61.90% 

  Kampanye cuci tangan pakai sabun di 3 sekolah dasar di 
kota Batu.  

SD Tulungrejo 3, SD Pandanrejo 1 dan 3 12/15/2008 1/12/2009 3 388 52.30% 

  Paper recycling training-->BU ALIFAH: ini adalah duplikasi 
kegiatan yang sama tapi sudah diverify oleh finance   

Jakarta Utara 12/22/2008 1/30/2009 2 43 60.50% 

  Identifikasi Kelembagaan Cianjur District, West Java 12/22/2008 1/17/2009 27 15 13.30% 
  Perencanaan Penguatan Kelompok MDK Cihanjawar, 

Sukabumi 
Desa Cihanjawar, Sukabumi 12/22/2008 1/16/2009 26 21 9.50% 

  Perencanaan Penguatan Kelompok MDK Cihanjawar, 
Sukabumi 

Desa Cihanjawar, Sukabumi 12/22/2008 1/16/2009 26 21 9.50% 
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  Kampanye Cuci Tangan Pakai Sabun bekerjasama dengan 
Muslimat NU (CTPS), Kab Pasuruan. 

Aula Audah. Depan kantor PCNU kab.Pasuruan ( 
Lapangan Warungdowo  Pohjentrek 

12/24/2008 1/15/2009 2 5300 69.80% 

  RENCANA TINDAK LANJUT SLA-MAJU BERSAMA  DI 
DESA TIMBANG LAWAN (DUSUN VII DAN VIII), 
KECAMATAN BOHOROK   KABUPATEN LANGKAT 

Dusun VII dan VIII Desa Timbang Lawan 12/30/2008 5/24/2009 89 20 80.00% 

  Pelatihan bagi 40 orang guru MI Nahdatul Ulama kab 
Pasuruan mengenai pentingnya CTPS (pre event"CTPS") 

Aula pesantren Audah 1/1/2009 1/1/2009 1 33 78.80% 

  Kampanye Pencegahan Diare dengan Cuci Tangan Pakai 
Sabun di 4 Posyandu, Desa Pandanrejo, kota Batu 

Balai Dusun 1/5/2009 1/8/2009 3 214 100.00% 

  Field School in Panca- Aceh Besar Desa Panca, Kemukiman Gunung Biram, 
kec.Lembah seulawah 

1/5/2009 3/25/2009 90 35 40.00% 

  Field School in Riting- Aceh Besar Desa Riting Kemukiman Reukih Kec Indrapuri 1/5/2009 3/15/2009 90 35 20.00% 
  Kampanye CTPS  bagi Ibu Balita Desa Dayurejo Prigen 

Pasuruan 
Balai dusun dan puskesmas 1/5/2009 1/26/2009 4 265 100.00% 

  Diskusi Fecal Oral Transmission dan CTPS bagi siswa MI 
Nahdatul Ulama di Kab Pasuruan 

MI Maa'rif 2 dan MI Ta'alimun Sibyan 1/5/2009 1/10/2009 2 227 65.60% 

  Trainning dan Study Banding Petani Kakao Aceh Jaya ke 
Sumatera Utara Medan 

Medan 1/6/2009 1/11/2009 6 9 0.00% 

  Field School in Ateuk- Aceh Besar Desa Ateuk kemukiman lamteuba kec. seulimeum 1/6/2009 3/16/2009 90 35 28.60% 
  Field School in Lamkubu- Aceh Besar   1/6/2009 3/16/2009 90 35 42.90% 
  PENGEMBANGAN KAPASITAS PETANI PEMANDU 

UNTUK SEKOLAH LAPANGAN  DALAM 
MENDORONG PEGELOLAAN DAN PERLINDUNGAN 
KAWASAN SUB DAS LAU BIANG DAN DI HULU DAS 
WAMPU (EKOSISTEM TAHURA)  Kabupaten KARO, 
SUMATERA UTARA.  

kawasan lau biang 1/6/2009 4/20/2009 120 17 41.20% 

  Kampanye 4 Issue ESP (CTS,Pengelolaan Sampah, 
Penghijauan dan Pengolahan Air Minum) Melalui Perayaan 
Ulang Tahun Paguyuban Posyandu 

Kantor Kelurahan Arjowinangun 1/7/2009 1/7/2009 1 130 96.20% 

  Survey Awal  Kawasan Perlindungan Sumber Air Sub DAS 
Kemireu  

Aceh Besar 1/8/2009 1/14/2009 7   NA 

  Festival Kesehatan – Membentuk kampung sehat, bersih 
dan hijau 

RW 5 1/11/2009 1/11/2009 1 800 59.40% 

  Forum Group Discussion and Workshop   1/12/2009 3/16/2009 60   NA 
  Technical Survey for House Connection Zone VI-

Sewarage System KOTA MEDAN 
ZONE 6 Kelurahan Pandau Hulu 2, Kecamatan 
Medan Area, Kota Medan 

1/12/2009 1/27/2009 12 31 3.20% 
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  Rehabilitasi  Sungai Montala  ( Perlindungan Sumber Air 
PDAM 

Krueng Montala 1/12/2009 1/17/2009 6 9 NA 

  OM: Vacuuming and Effluent Test All CBS Medan & Deli 
Serdang 

Lampu 1, Medan Maimun, RUSUNAWA Medan 
and Tembung Deli Serdang 

1/12/2009 1/30/2009 14 44 29.50% 

  Rapid Sanitation Assessment in 9 RWs of 3 Kelurahans in 
Jakarta 

Jakarta 1/12/2009 1/23/2009 5 8 37.50% 

  Diskusi kerangka kerjasama Perhutani/LMDH dengan 
PBNU/Pesantren 

Cikidang Sukabumi 1/13/2009 1/14/2009 2 16 0.00% 

   IMPLEMENTASI HASIL PELATIHAN KADER 
POSYANDU DALAM SOSIALISASI PHBS KEPADA 
MASYARAKAT DI NGRANCAH KABUPATEN 
MAGELANG 2009 

Magelang, Central Java  1/14/2009 2/14/2009 6 645 93.00% 

  Pengembangan Model Perlindungan Sumber Air 4 desa Di Kecamatan Grabag Kab. Magelang 1/14/2009 3/4/2009 80 110 19.10% 
  TRAINING of INCOME GENERATING with 

MANGROVE PRODUCT (MAKE of MANGROVE TEA 
and CAKES 

Selotong Village 1/15/2009 1/15/2009 1 20 100.00% 

  Kampanye CTPS dan Konsep Bersih di Kota Medan SDN 060427, Medan Polonia 1/15/2009 1/16/2009 2 684 54.80% 
  Sosialisasi Peluang program PNPM Mandiri dalam 

meningkatkan program Sanitasi di Kab. Malang 
ESP Malang Office, Jl. Raung no.17 Malang 1/16/2009 1/16/2009 1 25 4.00% 

  TOT CGH Module for YE Water Program ESP Ratu Plaza 1/16/2009 1/16/2009 1 15 26.70% 
  Training Customer Satisfaction Survey ESP Office 1/16/2009 1/17/2009 3 18 27.80% 
  PENGELOLAAN EKOSISTEM DAERAH TANGKAPAN 

AIR MELALUI KEGIATAN REHABILITASI LAHAN 
DENGAN ”ARON MENANAM”  DALAM UPAYA 
MENINGKATKAN FUNGSI EKOLOGIS DAN 
EKONOMIS KAWASAN SIBOLANGIT YANG 
BERKELANJUTAN 

Kecamatan Sibolangit 1/17/2009 3/31/2009 75 84 56.00% 

  OJT I Water Quality Monitoring for Community System 
Water Supply in Desa Sawang Aceh Jaya 

Desa Sawang Aceh Jaya 1/18/2009 1/18/2009 1 5 20.00% 

  OJT I Water Quality Monitoring for Community System 
Water Supply in Desa Kampung Baru Kabupaten Aceh 
Jaya 

Desa Pante Kuyun Aceh Jaya 1/19/2009 1/19/2009 1 8 37.50% 

  National Startegic Communication Coordination Meeting Luxton Hotel Bandung 1/19/2009 1/21/2009 3 24 37.50% 
  Training Community Based Solid Waste Management 

System 
Sibolangit Sub District 1/19/2009 1/21/2009 3 34 61.80% 
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  PELATIHAN CGH UNTUK IBU IBU PENGASUH 
BALITA DAN TOKOH MASYARAKAT DI DESA 
CINAGARA 

Posyandu di Cinagara 1/19/2009 2/28/2009   1286 NA 

  FGD Penentuan Lokasi Pemantauan Kualitas Air di Desa 
Rigaih Aceh Jaya 

Desa Jabi Aceh Jaya 1/20/2009 1/20/2009   6 16.70% 

  Field School Livelihood in Gunong Meulinteung Village-
Calang District 

Calang- Aceh Jaya 1/20/2009 3/23/2009 60 30 66.70% 

  Field School Livelihood in Babah Jeupan Village, Calang 
District 

Calang-Aceh Jaya 1/20/2009 3/23/2009 60 33 75.80% 

  Field School  Livelihood in Gunong Buloh, Calang District Calang-Aceh Jaya 1/20/2009 3/23/2009 60 29 93.10% 
  Program Bersih, Hijau dan Sehat Desa Nusa Desa Nusa, Kec. Lhoknga Kab Aceh Besar 1/23/2009 1/25/2009 3 130 50.80% 
  Pengembangan Kebun Campur Sekolah  SDN Sumberrejo II 1/23/2009 2/5/2009 14   NA 
  Field Day “Celebrating the Efforts towards Healthy 

Behavior” 
Bintaro Lama, Kel. Jurangmangu Timur 1/23/2009 1/30/2009 2 119 59.70% 

  SCOPE OF WORK HARI TEMU LAPANG (FIELD DAY) 
SEKOLAH LAPANGAN PENGKAJIAN 
PERIKEHIDUPAN YANG BERKELANJUTAN 
(SUSTAINABLE LIVELIHOOD ASSESSEMENT/SLA )  
KAWASAN BOHOROK KABUPATEN LANGKAT 
SUMATERA UTARA 

Timbang Lawan 1/25/2009 2/3/2009 7 285 44.60% 

  WSM National review Meeting  Club Bunga Hotel,  Batu  - Malang  1/27/2009 1/31/2009 5 29 20.70% 
  SL Aksi Rintisan Desa Sembukan Desa Sembukan 1/27/2009 3/31/2009   25 28.00% 
  SL Aksi Rintisan Desa Gemawang Desa Gemawang 1/27/2009 3/31/2009   25 8.00% 
  SL Aksi Rintisan Desa Semin Desa Semin 1/27/2009 3/31/2009   25 12.00% 
  SL Aksi Rintisan Desa Ngadipiro Desa Ngadipiro 1/27/2009 3/31/2009   25 24.00% 
  Uji Coba modul pendidikan lingkungan hidup berbasis 

clean green and hygiene 4 sekolah CGH, Kota Batu 
SD Panggungrejo Iv, SD Pandanrejo 1 dan 3 dan 
SD Temas 1. 

1/27/2009 1/30/2009 4 17 47.10% 

  Kampanye CTPS di Kota Medan SDN 060948 and SDN 060950 Pekan Labuhan, 
Kota Medan 

1/27/2009 1/28/2009 2 520 72.10% 

  Training Operational and Maintenance Master Meter 
System For CBO in Kelurahan Bagan Deli 

Belawan Sub District 1/29/2009 1/30/2009 2 40 30.00% 

  Peningkatan Peran Serta Masyarakat Melalui Pengelolaan 
Sampah di Lemah Putro Sidoarjo 

SD Lemah Putro 1 Sidoarjo 2/1/2009 2/1/2009 1 54 83.30% 

  KAMPANYE KAMPUNG BERSIH, SEHAT DAN BEBAS 
SAMPAH  DI DESA CIANAGARA KAB. BOGOR 

Desa Cinagara Kab. Bogor 2/1/2009 2/28/2009     NA 

  Pendampingan PDAM Dalam Peningkatan Manajemen & 
Keuanngan 

PDAM Tirta Meulaboh 2/1/2009 5/29/2009 8 35 28.60% 
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  WAter Quantity and Qualitiy Monitoring NAD, Sumatera Utara, Jawa Timur, Jawa 
Tengah/Yogyakarta, Jawa Barat 

2/1/2009 6/30/2009     NA 

  Serial FGD dan Sosialisasi Penyediaan Air Minum Berbasis 
masyarakat untuk Masyarakat Berpenghasilan Rendah 
(MBR) di RT.07/RW.02, Kelurahan Lemah Putro, 
Kabupaten Sidoarjo 

Kel. Lemah Putro & PDAM Kab. Sidoarjo 2/2/2009 9/24/2009 5 19 57.90% 

  Mendorong Mendinamisasikan Program Jaringan Arih 
Ersada dengan Para Pihak 

Barus Jahe dan Kaban Jahe 2/2/2009 4/24/2009   12 25.00% 

  Water and Sanitation Assessment for urban locations in 
Jayapura city 

Jayapura 2/2/2009 2/20/2009 4 76 59.20% 

  WORKSHOP PARAFIHAK TENTANG PILOT integrasi 
pengelolaan hutan bersama masyarakat (PHBM), Model 
Desa Konservasi (MDK) dalam kerangka Model DAS 
Mikro (MDM) AMBANG – LESTI  sebagai upaya 
pelestarian areal tangkapan air baku 

Hotel Santika 2/3/2009 2/5/2009 3 24 29.20% 

  SOSIALISASI DAN PELATIHAN KOMUNIKASI &PHBS 
LEWAT KADER KESEHATAN DI KABUPATEN 
SLEMAN  

Sleman and Ngrancah Magelang 2/4/2009 3/6/2009 4 67 70.10% 

  Community Livelihood Development Trainning   Kawasan 
Sumber Air Alur Mancang (KSAM) Saree  

Saree 2/5/2009 4/5/2009 90 30 33.30% 

  PENGUATAN KAPASITAS MASYARAKAT FORUM  
DALAM MEMANFAATKAN POTENSI  JASA EKOLOGI 
HUTAN DAN   AGRO INDUSTRI 

Sumatera-Utara 2/6/2009 2/11/2009 6 19 10.50% 

  PEMBIBITAN KELOMPOK MASYARAKAT PELESTARI 
ALAM  KMPA ”DESA SAMPERAYA EKOLOGIS”DI 
DUSUN BANDAR MERIAH, DESA SAMPERAYA 
KECAMATAN BOHOROK 

Dusun Bandar Meriah, Desa Samperaya, Kec. 
Bohorok, Kab. Langkat  

2/6/2009 8/31/2009 115 15 40.00% 

  Pembelajaran - CGH community in Kelurahan Joyosuran, 
Kecamatan Pasarkliwon, Kota Surakarta (Year-5) 

Kampung Gabudan-RW 8, Kelurahan Joyosuran, 
Kecamatan Pasrakliwon, Kota Surakarta 

2/7/2009 3/31/2009 5 32 28.10% 

  Y5/Rencana tindak lanjut SL desa Krueng lamkareung 
dalam mendukung program Aceh Green 

Das Krueng lamkareung Indrapuri 2/8/2009 2/22/2009 15 26 23.10% 

  Field School Livelihood di Desa Alue Krueng - Teunom - 
Aceh Jaya 

Calang 2/9/2009 4/13/2009 65 30 53.30% 

  Peningkatan livelihoods masyarakat Desa Alue Jang 
melalui pengembangan tanaman buah di areal pekarangan 
masyarakat 

Teunom 2/9/2009 3/20/2009 30 191 20.90% 
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  Field School Livelihood di Desa Bintah - Teunom - Aceh 
Jaya 

Calang 2/9/2009 4/13/2009 65 22 27.30% 

  Monitoring dan Evalusi kegiatan masyarakat dalam wilayah 
Dampingan ESP di Aceh Besar dan Aceh Jaya  

Aceh Besar dan Aceh Jaya 2/9/2009 2/10/2009 2   NA 

  PENINGKATAN KAPASITAS UNTUK 
MENGKONSOLIDASIKAN DAN MEMPERKUAT 
HUBUNGAN HULU-HILIR ESP SUMATERA UTARA 

Belawan dan Tanjung Pura 2/9/2009 2/13/2009 5 15 40.00% 

  Community Base for Clean Water Suplya Ds. Padaluyu, Cianjur 2/9/2009 3/31/2009 50   NA 
  Dukungan Bagi Kebijakan Aceh Green Banda Aceh 2/9/2009 2/18/2009     NA 
  Community Base untuk penyediaan air bersih  yang 

berkelanjutan di Desa Padaluyu, Cianjur 
Ds. Padaluyu, Kec. Cugenang, Kabupaten Cianjur. 2/9/2009 6/30/2009 120 50 98.00% 

  Dokumentasi Kegiatan Perlindungan & Penghijauan Hutan 
Yang Dilakukan Oleh Forum di Wilayah Aceh Menuju 
Aceh Green  

Jantho, sare 2/10/2009 5/10/2009 120   NA 

  Fielld Days and Worskhop Desa Konservasi TNGGP Tangkil - Cinagara Bogor 2/10/2009 2/11/2009 2 60 28.30% 
  Fielld Days and Worskhop Desa Konservasi TNGGP Tangkil - Cinagara Bogor 2/10/2009 2/11/2009 2 60 28.30% 
  Tahap III - Penguatan 10 MDK TNGGP Bogor, Cianjur, Sukabumi 2/10/2009 4/30/2009 60 40 22.50% 
  Pelatihan Biogas sebagai pintu masuk intregasi PHBM, 

MDK dan MDM 
Desa Argosari  2/11/2009 2/12/2009 2 56 7.10% 

  Ibu Anak Menanam Pohon untuk Tabungan Masa Depan Dusun Krandegan, Desa Sukomakmur, Kecamatan 
Kajoran, Kabupaten Magelang 

2/11/2009 2/14/2009 4 551 51.20% 

  Bantuan Teknis Terhadap Pelaksanaan Pembangunan dan 
Pengelolaan Air Bersih di 5 Desa 

Desa Mekarwangi, Langensari, Suntenjaya, 
Pagerwangi, Wangunsari 

2/11/2009 9/18/2009 36 25 48.00% 

  Diskusi Media, radio Talskhow dan Kunjungan Media 
"Jangan Tebang, Mari Menanam" 

RM Gubug Pring, Radio GEMILANG FM dan 
Dusun Krandegan, Desa Sukomakmur, Kecamatan 
Kajoran, Kabupaten Magelang 

2/11/2009 2/14/2009 4 23 17.40% 

  Pertemuan Evaluasi Pengelolaan Sanitasi Berbasis 
Masyarakat - Kabupaten Magelang, Kabupaten Sleman dan 
Kota Yogyakarta 

Joglo Tani - Sleman 2/12/2009 2/12/2009 1 29 17.20% 

  Kegiatan Kunjungan Lapangan Ke wilayah A. Tamiang 
(Pengidam),  Aceh Besar (Jantho)  dan Aceh Jaya 

Jantho 2/12/2009 2/12/2009 1 12 8.30% 

  Dissemination of ESP’s Livelihoods Program In Nangro 
Aceh Darussalam (NAD) 

Jakarta 2/12/2009 2/16/2009 5 150 53.30% 

  Pelatihan Aplikasi Teknologi Geographic Informastion 
System (GIS) dan Remote Sensing (RS) dalam 
Pembangunan Database Berbasis Google Earth™ 

Surabaya and Gresik 2/12/2009 2/13/2009 2 9 0.00% 

  Focus Group Discussion for Temas WWTP management ESP Malang meeting room, Jl. Raung no.17 Malang 2/12/2009 2/12/2009 1 18 38.90% 
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  TRAINING PEMETAAN PARTISIPATIF DI DESA 
SELOTONG (KAWASAN SM LANGKAT TIMUR LAUT) 

Desa Dekat Hutan SM Langkat Timur Laut (Desa 
Selotong) Kecamatan Secanggang 

2/12/2009 2/12/2009 1 26 11.50% 

  SGP-Kapas-HWWS campaign to community in 
Cikidang/Cireyod sub village 

Cireyod 2/12/2009 3/12/2009   500 NA 

  Pembentukan Kelompok Petani Coklat Pelopor Aceh Jaya Calang 2/13/2009 2/17/2009 5 8 0.00% 
  FGD Pengelolaan Sanitasi Berbasis Masyarakat di 3 dusun, 

Desa Kertajaya, Sukabumi 
Dusun Cisantri, Cijangkar dan Citemen, Desa 
Kertajaya, Kec. Pelabuhan Ratu, Kab. Sukabumi 

2/15/2009 4/30/2009 82 20 20.00% 

  Community Livelihood Development Trainning Desa Lhok Keutapang , Kec tangsee, Kab. Pidiee 2/16/2009 4/17/2009 90 35 42.90% 
  RENCANA TINDAK LANJUT SLA-MAJU BERSAMA  DI 

DESA TIMBANG LAWAN (DUSUN VII DAN VIII), 
KECAMATAN BOHOROK     KABUPATEN LANGKAT  

Dusun VII dan VIII Desa Timbang Lawan 2/16/2009 2/22/2009 7   NA 

  FGD Usaha Mikro untuk mendukung Program Livelihood 
Aceh Green 

Aceh Besar- Aceh jaya 2/16/2009 6/30/2009 60 134 21.60% 

  Focus Group Discussions and Seminars Banda Aceh 2/16/2009 4/6/2009 50   NA 
  Peningkatan kapasitas untuk mengkonsolidasikan dan 

memperkuat hubungan hulu-hilir ESP Sumut 
Sibolangit and Bohorok 2/16/2009 2/20/2009 5 117 65.80% 

  Pelatihan Aplikasi Teknologi Geographic Informastion 
System (GIS) Analisis Hasil Survey 

ESP Malang office 2/16/2009 2/17/2009 2 4 0.00% 

  Training peningkatan kapasitas kelompok petani coklat 
pelopor Aceh jaya dan Kunjungan Pemandu/trainner 
kakao dari Sumatera Utara ke Aceh Jaya  

Calang 2/16/2009 2/20/2009 5 16 0.00% 

  Focus Group Discussion: Story from the fields in Bogor Cinagara Kab Bogor 2/16/2009 4/7/2009 51 26 23.10% 
  Focus Group Discussion: Story from the fields in Sub Das 

Cikundul-Cilaku 
Desa Nagrak, Kab Cianjur 2/16/2009 4/7/2009 51 24 20.80% 

  Focus Group Discussion: Story from the fields in Sub 
DAs Cimandiri 

Desa Kertajaya and Langensari Kab Sukabumi 2/16/2009 4/7/2009 51 54 24.10% 

  Radio Talkshow dan Kunjungan Media Dukungan untuk 
Lokakarya Evaluasi Pengelolaan Air Bersih Berbasis 
Masyarakat _ Yudi Wijanarko;CANCELLED 

Radio GEMILANG FM dan Desa Ngrancah 
Kecamatan Grabag Kabupaten Magelang 

2/16/2009 2/17/2009 2   NA 

  Penanaman 4000 Pohon di Sekitar Sub-DAS Lau Biang Desa Tanjung Barus 2/17/2009 2/20/2009 1 92 23.90% 
  LOKAKARYA PEMANDU SEKOLAH LAPANGAN 

TABUNGAN AIR (SL-TA) KAWASAN SIBOLANGIT, 
KabUPATEN DELI SERDANG,  SUMATERA UTARA  

Sibolangit 2/17/2009 2/27/2009 2 12 58.30% 

  Lokakarya Evaluasi Pengelolaan Air Bersih Berbasis 
Masyarakat dan Partisipasi Dalam Kegiatan Peresmian dan 
Serah Terima Air Bersih oleh Bupati Kabupaten Magelang 

Balai Desa Ngrancah, Kecamatan Grabag, 
Kabupaten Magelang 

2/17/2009 2/17/2009 1 35 14.30% 
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  Sosialisasi Percepatan Sambungan air dengan kredit mikro 
kerjasama PT Air Manado -BRI Manado 

Kantor PT Air Manado 2/18/2009 2/24/2009 4 131 34.40% 

  Peningkatan Peran Serta Masyarakat Melalui Pengelolaan 
Sampah di Lemah Putro Sidoarjo putaran 2 

Gedung PKK Kecamatan Sidoarjo 2/19/2009 2/19/2009 1 55 92.70% 

  Groups Discussion CGH School SD Pertiwi 2/19/2009 2/19/2009 1 21 81.00% 
  Pelatihan Aplikasi Teknologi Geographic Informastion 

System (GIS) dan Remote Sensing (RS) dalam 
Pembangunan Database Berbasis Google Earth™. 

ESP Malang 2/19/2009 2/21/2009 3 3 0.00% 

  Training Operational and Maintenance Master Meter 
System For CBO in Kelurahan Belawan I 

Belawan I 2/19/2009 2/21/2009 3 40 25.00% 

  Replikasi Materi KIE (Komunikasi Informasi dan 
Education). 

Sekolah CGH 2/19/2009 2/27/2009 9   NA 

  Pelatihan Aplikasi Teknologi Geographic Informastion 
System (GIS) dan Remote Sensing (RS) dalam 
Pembangunan Database Berbasis Google Earth™. 

ESP Malang 2/19/2009 2/20/2009 2 3 0.00% 

  STUDY BANDING SEKOLAH LAPANGAN 
PEMANFAATAN SAMPAH DAS KRUENG ACEH KE 
GAMPONG NUSA 

Sare, Desa Teladan, Jruek Balee dan Nusa 2/20/2009 3/31/2009 40 120 95.00% 

  Jambore UKS – CGH Siswa Sekolah Dasar di Kel 
Lowokwaru, Kota Malang 

Lapangan Cenger Ayam, kota Malang 2/21/2009 2/22/2009 2 630 62.10% 

  Uji Kwalitas Air Berkala-to be DELETE Kota Batu 2/22/2009 9/30/2009     NA 
  Semiloka Refleksi  dan Prospek Pengembangan  Kelapa 

Sawit Berbasis Daerah Aliran Sungai (DAS)  di Tanah 
Papua      

Swiss bell  Hotel, Jayapura 2/23/2009 2/23/2009 1 100 21.00% 

  Monitoring dan Evaluasi Partisipatif Kegiatan Aksi Tingkat 
Kelompok di 5 Desa Sub-sub DAS/Daerah Tangkapan Air 
(DTA) Cikawari - Sub DAS Cikapundung 

Balai Desa 2/23/2009 3/31/2009 30 18 61.10% 

  Peningkatan Kapasitas Untuk Mengkonsolidasikan Dan 
Memperkuat Hubungan Hulu - Hilir ESP Sumatera Utara  

Sibolangit 2/23/2009 2/27/2009 5 100 50.00% 

  Field Day in Pulo Kandang “Celebrating the Efforts 
towards Healthy Behavior” 

Pulo Kandang, North Jakarta 2/23/2009 3/4/2009 2 100 77.00% 

  Capacity Building to consolidate and strengthen the 
"hulu-hilir" relationship 

Sibolangit 2/23/2009 2/27/2009 5 100 50.00% 

  LOKAKARYA KESEPAHAMAN PARA PIHAK DALAM 
PENGELOLAAN KAWASAN BUKIT LAWANG - 
BOHOROK 

Information Center – BTNGL Sektor Bukit 
Lawang 

2/23/2009 2/23/2009 1 70 7.10% 
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  Workshop 1 on Watershed Mapping and Partisipatory 
Site Selection  

Berastagi, North Sumatra 2/24/2009 2/27/2009 4 7 14.30% 

  City Wide Sanitation Convention Ruang Sapta Taruna, Departemen Pekerjaan 
Umum 

2/25/2009 2/26/2009 2   NA 

  Lokakarya Review & Pembelajaran  Action plan Visi 
transFLY  dalam Konsep Penataan Ruang Kabupaten  
Merauke 

Swiss bel Hotel , Jayapura 2/26/2009 2/26/2009 1 98 16.30% 

  Supporting Side events of City Sanitation Summit: 
Community lessons learn discussion and exhibition 

Gedung Pendopo, Dep. PU 2/26/2009 2/27/2009 2   NA 

  Pertemuan koordinasi kader, stakeholder dan sekolah 
CGH di Kota Batu 

Balai dusun 2/26/2009 2/26/2009 1 54 57.40% 

  Diskusi Media "Peduli Kesehatan Lingkungan dengan 
Pengelolaan IPAL Komunal" 

Kampung Darakan, Kelurahan Prenggan, 
Kecamatan Kota Gede, Kota Yogyakarta 

2/27/2009 3/4/2009 6   NA 

  BAPPEDA PAPUA PROVINCE GIS CAPACITY 
BUILDING GIS SHARING / SHARE LEARNING TO 
ACEH (MAGANG GIS) 

Banda Aceh 2/28/2009 3/7/2009 5 11 9.10% 

   Community livelihoods Development Program in Krueng 
Aceh Area 

Janth & Indrapuri 2/28/2009 7/30/2009 150 70 100.00% 

  “ KAMPUNGKU BERSIH, HIJAU DAN SEHAT” Nagrak 3/1/2009 4/17/2009 45 1000 NA 
  DUKUNGAN UNTUK PROGRAM LIVELIHOODS 

BERBASIS KONSERVASI (Training & Pendampingan) 
KECAMATAN LHOKNGA 

Desa Naga Umbang dan Gampong Nusa 
Kecamatan Lhoknga 

3/1/2009 7/16/2009 121 108 71.30% 

   Community livelihoods Development Program - Lembah 
Selawah 

Lembah Selawah 3/1/2009 9/30/2009 90 120 55.80% 

  Dukungan untuk Masyarakat dan Murit Sekolah Dasar 
dalam Pengelolaan Hasil Hutan, Konservasi dan Limbah 
Lingkungan 

Kecamatan Setyabakti, Kabupaten Aceh Jaya 3/1/2009 6/30/2009 120 95 47.40% 

  Evaluasi dan Pengembangan Program Pengelolaan Sampah 
Berbasis Masyarakat 

Petojo Utara, Jembatan Besi, ESP Office 3/1/2009 8/31/2009 28   NA 
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   Implementasi Program Clean Green Hygiene (CGH) 
Schools 

1. MI Al-Ma’muriyah, jalan Raden Saleh No. 30 
Cikini Jakarta Pusat 2. MI Al-Falah, jalan Kramat 
Kwitang IIA No. 46 Senen  Jakarta Pusat 3. MI Al-
Ifadah, jalan Gedung Panjang Ps. Royal No.19 RT 5 
RW. 13 Penjaringan Jakarta Utara 4. PonPes Al-
Kenaniyah, jalan Perintis Kemerdekaan Pulo 
Nangka Barat 1/14 Jakarta Timur 5. SDN Petojo 
Utara 13 Pagi, jalan Suryopranoto No. 20 Jakarta 
Pusat 6. SDN Marunda 02 Pagi, jalan Marunda Pulo 
RT. 3 RW. 7 Jakarta Utara 

3/1/2009 9/30/2009     NA 

  RESTORASI  KAWASAN HUTAN WENGKON 
MENUJU PENGELOLAAN HUTAN BERBASIS 
MASYARAKAT DI DESA ARGOSARI 

Desa Argosari  3/2/2009 3/25/2009 24 20 50.00% 

  PENINGKATAN KAPASITAS UNTUK 
MENGKONSOLIDASIKAN DAN MEMPERKUAT 
HUBUNGAN HULU-HILIR 

Medan Area, Tanjung Pura - Langkat 3/2/2009 3/6/2009 5 46 34.80% 

  RESTORASI  KAWASAN HUTAN WENGKON 
MENUJU PENGELOLAAN HUTAN BERBASIS 
MASYARAKAT DESA GADING KEMBAR 

Desa Gading Kembar 3/2/2009 3/25/2009 24 20 50.00% 

  RESTORASI  KAWASAN HUTAN WENGKON 
MENUJU PENGELOLAAN HUTAN BERBASIS 
MASYARAKAT DI DESA  BENJOR 

Desa Benjor 3/2/2009 3/25/2009 24 20 50.00% 

  Monitoring Evaluasi CBSWM Lemah Putro Lemah Putro Sidoarjo 3/2/2009 8/31/2009 120 100 NA 
  Trainning Kakao untuk peningkatan livelihoods 

masyarakat Desa Pantee Kuyun 
Pantee Kuyun 3/2/2009 6/30/2009 91 56 8.90% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Gunong Buloh 

Gunong Buloh 3/2/2009 6/30/2009 90 30 76.70% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Gunong Meulinteung 

Gunong Meulinteung, Panga 3/2/2009 6/30/2009 90 37 56.80% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Babah Jeupan 

Babah Jeupan , Panga 3/2/2009 5/29/2009 90 33 75.80% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Alue Krueng 

Alue Krueng, Teunom 3/2/2009 6/30/2009 60 28 50.00% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Bintah 

Bintah, Teunom 3/2/2009 6/30/2009 90 30 30.00% 

  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Sapek 

Calang 3/2/2009 6/30/2009 91 37 0.00% 
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  Trainning Kakao untuk peningkatan livelihoods 
masyarakat Desa Padang 

Calang 3/2/2009 5/29/2009 91 17 0.00% 

  PENINGKATAN KAPASITAS  UNTUK 
MENGKONSOLIDASIKAN DAN MEMPERKUAT  
HUBUNGAN HULU- HILIR  ESP SUMATERA     UTARA 

Bohorok    Stabat 3/3/2009 3/6/2009 4 53 50.90% 

  Pelatihan GIS PDAM Kabupaten Temanggung Temanggung 3/3/2009 3/6/2009 4 9 0.00% 
  PENINGKATAN KAPASITAS PEMANDU DESA DALAM 

UPAYA  RESTORASI HUTAN WENGKON 
Desa Argosari 3/3/2009 3/5/2009 3 34 2.90% 

  Pengembangan Pembangkit Listrik dari Natural Asset 
Mikrohidro sebagai Perwujudan Pemanfaatan Jasa 
Lingkungan di TNGGP 

Desa Ciderum - Caringin Bogor 3/4/2009 3/5/2009 2 16 6.30% 

  Sharing Pengelolaan Sampah Berbasis Masyarakat untuk 
Kader Lingkungan Surabaya 

Taman Flora Surabaya 3/4/2009 3/4/2009 1 14 92.90% 

  Pelatihan Aplikasi Teknologi Geographic Informastion 
System (GIS) dan Remote Sensing (RS) dalam 
Pembangunan Database Berbasis Google Earth™. 

PDAM Sidoarjo dan kabupaten Sidoarjo 3/4/2009 3/8/2009 5 9 0.00% 

  Training for Community Based Water Supply System - 
Fero Filter 

Tanjung Pura Sub District 3/4/2009 3/6/2009 3 33 90.90% 

  Mata Air, Air Bersih & Kurikulum Pendidikan Lingkungan; 
Workshop & Reportage for Video Journalist 

Batu & Kab. Malang 3/5/2009 5/15/2009 30 20 25.00% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan di Desa Suka damai dan Suka makmur 

Sukadamai-Sukamakmur 3/5/2009 4/25/2009 60 130 0.00% 

  STUDY BANDING PETANI COKLAT ACEH BESAR   
KE SUMATERA UTARA  

Medan, Sumatera Utara 3/6/2009 3/11/2009 6 22 9.10% 

  STUDY BANDING  KEPALA DISHUTBUN ACEH 
BESAR, ACEH PIDIEE, ACEH JAYA   KE SUMATERA 
UTARA  

Medan 3/6/2009 3/11/2009 6 4 0.00% 

  Serial Kegiatan Pengembangan Lebah Madu : Penanaman 
dan Pembibitan 

Desa Jembul, Rejosari, Tawangrejo, Mojokerto 3/8/2009 5/25/2009 79 41 4.90% 

  Penanaman tanaman buah dan sayur untuk meningkatkan 
kesejahteraan masyarakat dalam mendukung Program 
Aceh green 

Aceh Besar 3/9/2009 3/23/2009 15 26 34.60% 

  World Water Day 2009 : Transboundary water : sharing 
water, sharing opportunities 

Maribaya. Sub das CIkapundung dan Tamansari 3/9/2009 3/31/2009     NA 

  SGP-K3A-Hand washing with soap training to student at 
5 schools in Lembang 

5 schools in Lembang 3/9/2009 3/20/2009   1329 48.50% 
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  PENINGKATAN KAPASITAS UNTUK 
MENGKONSOLIDASIKAN DAN MEMPERKUAT 
HUBUNGAN HULU-HILIR ESP SUMATERA UTARA 

1. Tembung 2. Sunggal 3. Belawan 4. Jaring Halus 3/10/2009 3/14/2009 5 47 36.20% 

  Pembangunan GIS/MIS PDAM Kabupaten Temanggung Temanggung 3/10/2009 3/20/2009 10 9 0.00% 
  SEKOLAH LAPANGAN TABUNGAN AIR (SL-TA) 

DESA DEREK KAWASAN SIBOLANGIT, KabUPATEN 
DELI SERDANG, SUMUT 

Desa Derek Kec Sibolangit, Deli Serdang 3/10/2009 9/30/2009 153 15 53.30% 

  SEKOLAH LAPANGAN TABUNGAN AIR (SL-TA) 
DESASUKA MAKMUR KAWASAN SIBOLANGIT, 
KabUPATEN DELI SERDANG, SUMUT 

dESA sUKA mAKMUR kEC sIBOLANGIT kAB 
dELI sERDANG 

3/10/2009 9/30/2009 153 20 65.00% 

  SEKOLAH LAPANGAN TABUNGAN AIR (SL-TA) 
DESA RAJA BERNEH KAWASAN SIBOLANGIT, 
KabUPATEN DELI SERDANG, SUMUT 

dESA rAJA bERNEH kEC sIBOLANGIT kAB dELI 
sERDANG 

3/10/2009 9/30/2009 153 25 60.00% 

  Pembuatan Film Keberhasilan Sekolah Lapangan di Sub 
DAS Bolong 

Enam desa di Sub DAS BOlong (Seloprojo, 
Citrosono, Tirto, Jogoyasan, Telogorejo, Kleteran) 

3/10/2009 3/31/2009     NA 

  Studi Banding Pengelolaan Sampah Berbasis Masyarakat 
Bagi Warga Lemah Putro di Wonokromo 

RW VI Wonokromo 3/11/2009 3/11/2009 1 40 92.50% 

  WSM toolkit development & writting  Lor In Hotel, Solo 3/11/2009 3/13/2009 3 9 33.30% 
  SEKOLAH LAPANGAN TABUNGAN AIR (SL-TA) 

DESA DURIN SIRUGUN KAWASAN SIBOLANGIT, 
KabUPATEN DELI SERDANG, SUMUT 

Desa Durin Sirugun Kec Sibolangit Kab Deli 
Serdang 

3/11/2009 9/30/2009 153 15 66.70% 

  Serial Kegiatan Pengembangan Lebah Madu : Studi Banding 
Lebah 

Rimba Raya , Lawang, Malang 3/12/2009 3/12/2009 1 41 2.40% 

  Pusat Pelatihan (training Center) Untuk Pertanian 
Organik Tanaman Kakao (Theobroma Cacao Sp.) di Desa 
Alue Krueng - Teunom 

DEsa Alue Krueng, Kec. Teunom - Aceh Jaya 3/12/2009 5/12/2009 60 6 0.00% 

  Training Kakao untuk peningkatan livelihoods masyarakat 
Desa SP-3 dan Sayeung 

SP-3 dan Sayeung, Sampoiniet 3/12/2009 5/12/2009 60 29 41.40% 

  Training Kakao untuk peningkatan livelihoods masyarakat 
Desa Alue Jang 

Alue Jang - Teunom 3/12/2009 5/12/2009 60 29 31.00% 

  Training Kakao untuk peningkatan livelihoods masyarakat 
Desa Cot Pangee 

Desa Cot Pangee, Kec. Sampoiniet - Aceh Jaya 3/12/2009 6/30/2009 60 30 100.00% 

  Pusat Pelatihan (training Center) Untuk Pertanian 
Organik Tanaman Kakao (Theobroma Cacao Sp.) di Desa 
Cot Pangee - Sampoiniet 

Desa Cot Pangee - Sampoiniet, Aceh Jaya 3/12/2009 5/12/2009 60 5 0.00% 

  Training Operational and Maintenance Master Meter 
System For CBO in Kelurahan Belawan Bahagia 

Belawan Sub District 3/12/2009 3/14/2009 3 40 35.00% 
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  Operational and Maintenance Training 1 for CBOs 
Belawan  

Kelurahan Belawan 1, Bagan Deli & Belawan 
Bahagia 

3/12/2009 4/22/2009 7 30 33.30% 

  Restorasi Kawasan Hutan Wengkon Menuju Pola 
Kemitraan Pengelolaan Hutan Desa Patokpicis 

Balai Desa Patokpicis 3/13/2009 6/1/2009 32   NA 

  Restorasi Kawasan Hutan Wengkon Menuju Pola 
Kemitraan Pengelolaan Hutan Desa Duwet Kedampul 

Balai Desa Duwet Kedampul 3/13/2009 6/1/2009 67   NA 

  Restorasi Kawasan Hutan Wengkon Menuju Pola 
Kemitraan Pengelolaan Hutan Desa Pandansari 

Balai Desa Pandansari 3/13/2009 6/1/2009 32   NA 

  Restorasi Kawasan Hutan Wengkon Menuju Pola 
Kemitraan Pengelolaan Hutan Desa Wringinanom 

Balai Desa Wringinanom 3/13/2009 6/1/2009 32   NA 

  Restorasi Kawasan Hutan Wengkon Menuju Pola 
Kemitraan Pengelolaan Hutan Desa Duwet Krajan 

Balai Desa Duwet Krajan 3/13/2009 6/15/2009 32   NA 

  Sosialisasi CGH School di 2 sekolah baru dan penguatan 
gerakan CGH di 2 sekolah lama.  

SD Tulungrejo 3, 4; SD Pesanggrahan 2, SD 
Pandanrejo 2 

3/13/2009 3/17/2009 4 404 52.00% 

  Kunjungan Media ke Nangrak Aksi Bersama Masyarakat 
Hulu dan Hilir untuk Ketersediaan Sumber Air yang 
Berkelanjutan 

Desa Nangrak, West Java 3/13/2009 3/21/2009 1 22 18.20% 

  Training penggunaan modul CGH bagi 63 guru di kota 
Malang 

Kantor kecamatan Lowokwaru 3/13/2009 3/16/2009 2 68 58.80% 

  Aktifitas Petani Pelopor Kakao mendukung Pengembangan 
Kakao Masyarakat di Aceh Jaya 

Calang 3/16/2009 5/18/2009 60 9 0.00% 

  PENINGKATAN KAPASITAS UNTUK 
MENGKONSOLIDASIKAN DAN MEMPERKUAT 
HUBUNGAN HULU-HILIR ESP SUMATERA UTARA 

Secanggang, Tanjung Pura, Percut, Medan Belawan 3/16/2009 3/20/2009 5 7 14.30% 

  Manajemen Drainase Kota Ambon kerjasama dengan 
CKNet INA 

Kota Ambon 3/16/2009 3/21/2009 5 23 26.10% 

  Indepth Reportase, Feature & Radio Talkshow World 
Water Day 2009 

Malang Raya 3/16/2009 5/15/2009 60 30 66.70% 

  Tanam 1000 Bambu Sehari untuk Perlindungan Bantaran 
Sungai 

Desa Gemawang, Semin dan Ngadipiro 3/16/2009 4/13/2009   168 21.40% 

  (DELETE) Survei Awal Kondisi Sumber Air PDAM Kota 
Ambon 

4 mata air dan sumur bor PDAM Kota Bandung  3/16/2009 3/20/2009 5 6 16.70% 

  WATER QUALITY MONITORING IN DELI 
WATERSHED 

Deli Watershed 3/17/2009 8/31/2009 4 15 NA 

  Lokakarya Evaluasi Program MENTARI (Forum 
Masyarakat Pengelolaan Sub DAS Bolong, DAS Progo, 
Kabupaten Magelang 

Gasebo Desa Citrosono dan Balai Desa Tirto, 
Kecamatan Grabag, Kabupaten Magelang 

3/17/2009 3/19/2009 3 54 74.10% 
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  Pelatihan TOT CGH Untuk Kader Posyandu  Kertajaya 3/17/2009 3/19/2009 3 132 53.80% 
  SEMINAR  LAPORAN PENDAHULUAN   

PENYUSUNAN  TATA RUANG  PROVINSI  PAPUA 
Swiss-bel Hotel, Jayapura 3/17/2009 3/17/2009 1 95 NA 

  TOT Needs Assessment for JFM2 Program ESP Ratu Plaza 3/17/2009 3/17/2009 1 11 72.70% 
  Monitoring dan Evaluasi, Serta Penyusunan Model 

CBSWM (ProgramPengelolaan Sampah Berbasis 
Masyarakat) Di 5 Desa (Sukatani, Limbangansari, 
Cipendawa, Cibadak dan Cirumput), Kab. Cianjur 

5 Desa di Kab. Cianjur ( Sukatani, Limbangansari, 
Cipendawa, Cibadak dan Cirumput) 

3/17/2009 7/31/2009 137 32 68.70% 

  (1) Pertemuan Koordinasi dan konsultasi Stakeholders  
dengan 9 Kabupaten  di  Kawasan Taman Nasional  
Lorentz dalam upaya  penyusunan  Rencana Tata Ruang  
Provinsi Papua. (2) survey lapangan   data dasar   

Aula Pemda Jayawijaya 3/19/2009 3/20/2009 2   NA 

  Aksi Bersama Masyarakat Hulu dan Hilir untuk 
Ketersediaan Sumber Air yang Berkelanjutan 

Desa Nagrak, Kec. Cugenang, Kab. Bandung 3/20/2009 3/21/2009 2   NA 

  Pelatihan Konsep CGH bagi Kader Cilik di SDN Kemiri 2 
Mojokerto 

SDN Kemiri 2 3/20/2009 3/31/2009 2 22 59.10% 

  CLEAN GREEN and HYGIENE SCHOOL  KABUPATEN 
SLEMAN  

Sleman 3/21/2009 3/22/2009 3 78 55.10% 

   Pelatihan Kader Tiwisada Tingkat Sekolah Dasar dan 
Madrasah Ibtidaiyah di  Desa Dayurejo dan Desa 
Sumberejo Prigen Pasuruan 

SD Dayurejo 4 dan SD Sumberrejo 2 3/21/2009 3/28/2009 2 48 58.30% 

  Energy Efficiency Program – PDAM Sukabumi Municipality Kota Sukabumi 3/22/2009 3/25/2009 3.5 7 NA 
  Mini Workshop Untuk Penyiapan Pameran Hasil Lapangan Cianjur 3/23/2009 3/31/2009 8 13 7.70% 
  IMPLEMENTASI PHBS KEPADA MASYARAKAT 

MELALUI KADER POSYANDU WILAYAH SLEMAN 
Sleman 3/23/2009 4/17/2009 12 1491 99.30% 

  Hand Over Master Meter System to CBO in Belawan Sub 
District Medan City 

Bagan Deli  3/23/2009 3/23/2009 1 142 29.60% 

  Pelatihan Daur Ulang Sampah Plastik Gel 1 untuk warga 
Lemah Putro 

Kantor PKK Kecamatan Sidoarjo 3/24/2009 3/25/2009 2 30 100.00% 

  EXTERNAL WORKSHOP NRW DAN ALTERNATIF 
PEMBIAYAAN - PDAM Kota Magelang 

Hotel Manohara - Magelang 3/24/2009 3/25/2009 2 99 7.10% 

  Micro credit evaluation meeting with PT.Air Manado 
Management and staff 

PT.Air Manado  3/24/2009 3/24/2009 1 16 56.20% 

  Presentasi dan Diskusi Hasil Survai Awal Kondisi Sumber 
Sumber Air PDAM Kota Ambon 

ESP Regional Ambon office 3/25/2009 3/25/2009 1 9 11.10% 

  FGD SOCIAL MARKETING CAMPAIGN FOR 
SANITATION IN  ZONA VI 

Kelurahan Pandau Hulu 2 - Zone 6, Medan 3/25/2009 4/3/2009 10 41 14.60% 
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  Kunjungan Media pada Aksi Tanam 1000 Bambu di Sub-
Sub DAS Jlegong 

Desa Gemawang, Smein dan Ngadipuro 3/25/2009 4/1/2009 8 6 16.70% 

  Promosi Produk Daur Ulang Sampah dengan Pihak Swasta 
(Superindo) 

Supermarket Superindo di Jakarta Utara, Timur, 
Selatan, dan Barat 

3/26/2009 5/6/2009 42 21 100.00% 

  PENDAMPINGAN POKJA AMPL UNTUK 
PENYUSUNAN RENSTRA SANITASI KOTA AMBON  

Ambon City : ESP Office and Bapeda Office 3/27/2009 10/30/2009     NA 

  Pertemuan Evaluasi - Kegiatan Kelompok Kerja Sanitasi 
Kota Yogyakarta 

Kantor Bappeda Kota Yogyakarta 3/28/2009 3/28/2009 1 15 13.30% 

  PELATIHAN CGH UNTUK IBU IBU PENGASUH 
BALITA DAN TOKOH MASYARAKAT DI DESA 
CIKIDANG 

Cikidang 3/30/2009 4/30/2009 30 100 NA 

  Media Visit : “Environment  Education and Local 
Innovation" 

Kota Batu dan Kabupaten Malang 3/30/2009 4/5/2009 3 222 46.80% 

  Manajemen Drainase kota Jayapura kerjasama dengan 
CKNet 

Kota Jayapura 3/30/2009 4/4/2009 6   NA 

  TOT STUDI  PETANI AGRO-FORESTRY KAKAO 
KAWASAN SIBOLANGIT, KabUPATEN DELI 
SERDANG,  SUMATERA UTARA kerjasama antara esp, 
field – clemson dan formasi 

Sibolangit 3/30/2009 4/2/2009 4 21 42.90% 

  YOGYA - Kunjungan Silang Masyarakat Pengelola Sampah 
Berbasis Masyarakat Di Kota Yogyakarta 

Kota Yogyakarta 3/30/2009 4/21/2009 2 30 60.00% 

  Development of Corporate Plan of PDAM Kota Ambon 
Tahap-1 

ESP Office Ambon 3/31/2009 4/2/2009 3 25 36.00% 

  SL Kopi Di Bawah Tegakan di Desa Tirto Desa Tirto, Grabag 3/31/2009 6/16/2009 45 30 26.70% 
  Aksi Rintisan - CGH community in Kelurahan Joyosuran, 

Kecamatan Pasarkliwon, Kota Surakarta (Year-5) 
Kampung Gabudan-RW 8, Kelurahan Joyosuran, 
Kecamatan Pasrakliwon, Kota Surakarta 

4/1/2009 4/1/2009 1 25 44.00% 

  Partisipasi Dalam Kegiatan Lokakarya Pembangunan 
Sanitasi Perkotaan” Di Jakarta 

Kantor DPU JAkarta 4/1/2009 4/15/2009 2   NA 

  Lokakarya dan Pelatihan Penyusunan Rencana Strategi 
Sanitasi Kota Manado 

Hotel Quality Manado 4/1/2009 4/3/2009 3 38 23.70% 

  Sekolah Lapangan MDK Berbasis Pesantren Cikidang 4/1/2009 6/30/2009 60 25 8.00% 
  Pengembangan Budidaya Lebah Madu Sumberrejo Sumberrejo 4/1/2009 4/30/2009 30 15 0.00% 
  WQM in Sub Das Cikundul, Cianjur Cianjur 4/1/2009 9/15/2009 165   NA 
  Survey of  Water Quality Monitoring for PDAM Kota 

Ambon 
PDAM Office 4/1/2009 4/3/2009 3 15 13.30% 

  SL Perlindungan Sumber Air Desa Pager Gunung Desa Pager Gunung 4/1/2009 6/3/2009 62 28 35.70% 
  SL Perlindungan Sumber Air Desa Keditan Desa Keditan 4/1/2009 6/24/2009 84 28 7.10% 
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  KAMPANYE TEMATIK  CLEAN GREEN AND HYGIENE  
DI SD TULUNGREJO 4, KOTA BATU 

SD Tulungrejo 4 4/2/2009 4/2/2009 1 20 50.00% 

  Pre- Bid Meeting for Master Mater Program in Jayapura PDAM Office 4/2/2009 4/2/2009 1 27 33.30% 
  Pendampingan dan Pembinaan KSU Makmur Insani Aceh Besar 4/2/2009 8/31/2009 150 25 96.00% 
  Pendampingan dan Pembinaan KSU Makmur Insani Aceh Besar 4/2/2009 8/31/2009 150   NA 
  Sosialisasi mikro kredit di terminal bus malalayang, jumbo 

dan pasar tuminting 
Terminal malalayang, jumbo dan pasar tuminting 4/2/2009 4/3/2009 2 427 NA 

  Pertemuan dan Penerapan Aksi Rintisan Peningkatan 
Akses Air Bersih Untuk Masyarakat Miskin Pedesaan di 
Dusun Pangukrejo, Desa Umbulharjo, Kecamatan 
Cangkringan, Kabupaten Sleman 

Dusun Pangukrejo, Desa Umbulharjo, Kecamatan 
Cangkringan, Kabupaten Sleman 

4/3/2009 5/7/2009 4 30 13.30% 

  Monitoring Kualitas Air di Tingkat Sub-DAS Cikapundung 11 points Cikapundung River 4/3/2009 9/15/2009 13   NA 
  Monitoring Kualitas Air di Tingkat Sub-DAS Cikapundung 11 points Cikapundung River 4/3/2009 9/30/2009 13   NA 
  Kampanye CTPS dan Penghijauan di Lemah Putro 

Sidoarjo 
RW II Lemah Putro Sidoarjo 4/5/2009 4/5/2009 1 65 84.60% 

  Media Campaigns & Activities of City Sanitation Summit 
"Bergerak Bersama dengan Rencana Strategi Perkotaan 

Perkantoran PU, various 4/6/2009 4/21/2009 2   NA 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Panca 4/6/2009 6/20/2009 90 39 12.80% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Ateuk lamteuba 4/6/2009 6/20/2009 90 35 0.00% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Lamtamot 4/6/2009 6/20/2009 90 35 2.90% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Jantho 4/6/2009 6/20/2009 90 35 0.00% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Lamkubu 4/6/2009 6/20/2009 90 35 14.30% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Teladan 4/6/2009 6/20/2009 90 35 0.00% 

  Earth Day 2009: Aksi Sekolah  Bersih Hijau dan Sehat bagi 
Bumi 

SD Cikidang 1, Kec. Lembang Kab. Bandung Barat  4/6/2009 4/23/2009 18 45 33.30% 

  SLEMAN-Pertemuan orientasi program & survei - CGH 
community in Dusun Gamping Lor, Desa 
Ambarketawang, Kecamatan Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

4/7/2009 4/7/2009 1 11 9.10% 

  LOKAKARYA ORIENTASI  CLEAN GREEN and 
HYGIENE SCHOOL  NGRANCAH , CITROSONO 
GRABAG SUB DISTRICT 

Magelang 4/7/2009 4/7/2009 1 25 48.00% 
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  Dukungan Bagi Kebijakan Aceh Green Hermes Palace Hotel 4/7/2009 4/14/2009 7 44 22.70% 
  Workshop Perlindungan Mata Air Batukarut Bapeda Kota Sukabumi 4/7/2009 4/7/2009 1 29 3.40% 
  Lokakarya  EvaluasiI Sekolah Lapangan Sisi Selatan Taman 

Nasional Gunung Merapi Kabupaten Sleman 
Sanggar Cerdas, Pakembinangun 4/7/2009 4/7/2009 1 25 20.00% 

  Community Center  di Kemukiman Saree  Kecamatan 
Lembah Seulawah  – Aceh Besar 

Sukadamai 4/7/2009 4/24/2009 17 28 100.00% 

  Training "Technical Survey for Elevation, reservoar and 
Piped Distributed"  

Doulu Village 4/10/2009 4/12/2009 3 11 NA 

  Rencana tindak lanjut sekolah lapangan untuk peningkatan 
livelihood Masyarakat dan untuk mendukung program 
aceh green 

Desa sihom 4/12/2009 4/24/2009   30 33.30% 

  RESTORASI  KAWASAN HUTAN WENGKON 
MENUJU PENGELOLAAN HUTAN BERBASIS 
MASYARAKAT DI DESA GUNUNG SARI 

Desa Gunung Sari 4/13/2009 4/25/2009 13 20 50.00% 

  Pelatihan Pengelolaan Fasilitas Sanitasi Berbasis 
Masyarakat 

Dusun Cisantri, Citemen, Cijangkar, Desa 
Kertajaya, Kec. Pelabuhan Ratu, Kab. Sukabumi 

4/13/2009 4/22/2009 10   NA 

  Workshop & FGD Sosialisasi seleksi Kabag Keuangan 
PDAM Tirta Meulaboh 

PDAM Tirta Meulaboh 4/13/2009 5/6/2009   14 50.00% 

  Pemasangan Plank Nama untuk mendukung administrasi 
fasilitas Umum di Desa Alue Jang 

Desa Alue Jang Kec. Teunom Aceh Jaya 4/13/2009 4/22/2009 10 6 NA 

  WORKSHOP MEKANISME MUSRENBANG  BAGI 
TOKOH MASYARAKAT LMDH, FOKAL MESRA  DAN 
PETANI PEMANDU DI SUB DAS SUNBER BRANTAS, 
WELANG, BRANGKAL, AMBANG LESTI MELAMON 

BBPP Songgoriti 4/13/2009 4/15/2009 3 37 2.70% 

  Pertemuan Koordinasi HH Regional ESP Big Meeting Room  4/13/2009 4/14/2009 2 13 61.50% 
  Diskusi Publik Peringatan Hari Bumi 2009 "Merawat Bumi 

Melalui Seni" 
Kampus Universitas Muhammadiyah Magelang 4/13/2009 4/22/2009 10 98 18.40% 

  PENYUSUNAN CORPORATE PLAN PDAM 
KABUPATEN JAYAPURA TAHAP-1 (SUSUN VISI, MISI, 
MOTTO DAN ANALISIS SWOT)  

  4/14/2009 4/16/2009 3   NA 

  MENDUKUNG TERWUJUDNYA  PELAKSANAAN 
PEMASANGAN SALURAN AIR BERSIH   DI DESA 
DOULU, KEC. BERASTAGI - KAB. KARO 

Doulu Village 4/14/2009 6/27/2009 74 12 0.00% 

  YOGYA - Lokakarya Pengembangan Jejaring Masyarakat 
Pengelola Sampah Berbasis Masyarakat Di Kota 
Yogyakarta 

Joglo Tani, Sleman - Yogyakarta 4/15/2009 4/15/2009 1 56 33.90% 
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  PEMBELAJARAN dan AKSI RINTISAN BAGI SEKOLAH 
DASAR CLEAN GREEN and HYGIENE SCHOOL  
KABUPATEN SLEMAN 

Sleman 4/15/2009 5/29/2009 28 175 60.00% 

  Study Pengembangan Tanaman Endemik  Kampung Cilondong Jaya Desa Cihanjawar 
Kabupaten Cianjur  

4/15/2009 8/8/2009 116 30 0.00% 

  RESTORASI  KAWASAN HUTAN WENGKON 
MENUJU PENGELOLAAN HUTAN BERBASIS 
MASYARAKAT DI DESA PANDANSARI LOR 

Desa Pandansari Lor 4/16/2009 4/25/2009 10 20 50.00% 

  Workshop Perlindungan  Hutan Seulawah  Kemukiman 
Lamteuba, Kecamatan Seulimum Kab. Aceh Besar  

Jantho 4/18/2009 4/20/2009 3   NA 

  Survey lapangan pengumpulan Data  Kabupaten/Kota  
dalam upaya penyusunan Rencana Tata Ruang  Wilayah 
Provinsi Papua 

27 Kabupaten/Kota Provinsi Papua 4/19/2009 4/29/2009 10 22 18.20% 

  Partisipasi Dalam Kegiatan Lokakarya Pembangunan 
Sanitasi Perkotaan” Di Jakarta 

Ruang Sapta Taruna – Dep. Pekerjaan Umum - Jl. 
Raden Patah, Jakarta Selatan 

4/20/2009 4/21/2009 2 6 16.70% 

  Workshop City Sanitation Summit in Jakarta Gedung Serba Guna Departemen Pekerjaan 
Umum Jakarta 

4/20/2009 4/21/2009 2 4 75.00% 

  FGD I penyusunan SOP PDAM Tirta Mountala PDAM Tirta Mountala 4/20/2009 9/16/2009   26 23.10% 
  PEMBELAJARAN dan AKSI RINTISAN BAGI SEKOLAH 

DASAR CLEAN GREEN and HYGIENE SCHOOL  
BOLONG 

Magelang 4/20/2009 5/29/2009 14 160 53.10% 

  Manajemen Drainase Kota Manado Kerjasama dengan 
CKNet INA 

Manado 4/20/2009 4/25/2009 6 29 17.20% 

  Pembangunan GIS/MIS PDAM Kabupaten Magelang PDAM Magelang District 4/20/2009 5/2/2009 14 6 0.00% 
  KAJIAN KEBIJAKAN UNTUK MEMPERKUAT MOU 

DALAM PENGELOLAAN LAHAN 
KAB CIANJUR 4/20/2009 7/31/2009 100 50 20.00% 

  Seri Lokakarya ” Membangun  komunikasi para pihak di 
kawasan Bohorok  untuk mendorong aktivitas konservasi 
lingkungan yang sedang berlangsung”  di Desa Bukit 
Lawang Kecamatan Bohorok Kabupaten Langkat  

  4/20/2009 4/30/2009 10   NA 

  Temu Lapang Petani MDM di Sub DAS Cisadane Hulu, 
Bogor 

Desa Wates Jaya, Bogor 4/20/2009 5/20/2009 1 113 13.30% 

  Perayaan Hari Bumi pada Komunitas di Kota Medan Medan Maimun, Kota Medan 4/20/2009 4/22/2009 1 64 42.20% 
  FGD 1 Penyusunan SOP PDAM Kota Magelang PDAM kota Magelang 4/20/2009 4/20/2009 1 20 35.00% 
  Perayaan Hari Buumi di Kota Medan SDN 065001, Medan Labuhan, Medan 4/22/2009 4/24/2009 1 86 62.80% 
  Serial Kegiatan Pengembangan Lebah Madu : Pelatihan 

Budidaya Lebah Desa Jembul 
Balai Desa Jembul, Jatirejo, Mojokerto 4/23/2009 4/23/2009 1 40 2.50% 
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  Serial Kegiatan Pengembangan Lebah Madu : Pelatihan 
Budidaya Lebah Desa Rejosari 

Balai Desa Jembul, Jatirejo, Mojokerto 4/23/2009 4/23/2009 1 40 2.50% 

  Serial Kegiatan Pengembangan Lebah Madu : Pelatihan 
Budidaya Lebah Desa Tawangrejo 

Balai Desa Jembul, Jatirejo, Mojokerto 4/23/2009 4/23/2009 1 40 2.50% 

  SLEMAN-Pertemuan Perencanaan - CGH community in 
Dusun Gamping Lor, Desa Ambarketawang, Kecamatan 
Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

4/23/2009 4/23/2009 1 32 40.60% 

  Pertemuan Persiapan - Studi Evaluasi terhadap 43 unit 
IPAL Komunal Di Kota Yogyakarta 

Kantor ESP Jateng/DIY 4/23/2009 4/30/2009 1 5 40.00% 

  Pelatihan kader Tiwisada SD Argosari 2 dan SD 
Curungrejo 1, kab Malang 

SD Curungrejo 1 dan SD Argosari 1 4/23/2009 5/2/2009 4 65 58.50% 

  Transek dan Studi Bersama Masyarakat dalam Rangka 
MDM di Sub DAS Cisadane Hulu 

Desa Pasir Buncir dan Wates Jaya, Kab.Bogor 4/23/2009 5/12/2009 8 29 13.80% 

  Kampanye Tematik CGH School SD Kemiri 2, Kab 
Mojokerto 

SD Kemiri 2 4/25/2009 5/6/2009 3 98 55.10% 

  Pelatihan Community Orgnizer (CO) Dan Petugas 
Lapangan Konservasi DAS Hulu Bekerjasama dengan 
Dinas Pertanian 

BPSDM Pertanian Soropadan 4/26/2009 4/29/2009 4 46 28.30% 

  On the Job Training  Operational & Maintenance II for 
CBOs BELAWAN 

Kelurahan Belawan 1, Bagan Deli & Belawan 
Bahagia 

4/27/2009 5/15/2009 15 118 28.00% 

  Initial Workshop SOP PDAM Kota Magelang PDAM kota Magelang 4/27/2009 4/27/2009 1 23 30.40% 
  Tindak Lanjut SL Hemat Air  Kampung Batukarut Desa Slaawi Kabupaten 

Sukabumi, Desa Sukatani Kabupaten Cianjur, 
Kampung Cilondong Desa Cihanjawar Kabupaten 
Sukabumi. 

4/28/2009 9/7/2009 132 20 65.00% 

  PENGUATAN PENGUATAN FORUM MULTIPHAK 
PEDULI MATA AIR BATUKARUT 

Batukarut, Sukabumi 4/28/2009 8/31/2009 125 22 36.40% 

  Technical School Tahap I ( Basic Technical Training )  Hotel Tirta Kencana  4/28/2009 4/30/2009 3   NA 
  Training Of Trainer (ToT)  Komunikasi Kesehatan bagi 

Kader Kelompok Perempuan Peduli Lingkungan Desa 
Argosari  Kecamatan Jabung Kabupaten Malang 

Balai desa 4/28/2009 4/28/2009 1 40 90.00% 

  Pelatihan Aplikasi Teknologi Geographic Informastion 
System (GIS) dan Remote Sensing (RS) dalam 
Pembangunan Database Berbasis Google Earth™. 

Kantor ESP Surabaya 4/29/2009 5/1/2009 3 3 0.00% 

  Socialization of the OBA Program for Expanding Piped 
Water to Surabaya’s Urban Poor and its Vilage 
Implementation Manual 

Ballroom JW Marriott Hotel, Surabaya 4/29/2009 4/29/2009 1 149 16.80% 
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  Dukungan Kegiatan Komunikasi GP-OBA Air Minum 
Tingkat Kota Surabaya 

Surabaya 4/29/2009 5/12/2009     NA 

  LOKAKARYA Implementasi konsep clean,green dan 
hygiene (CGH) di kabupaten bandung barat (KBB) 

Bandung Barat 4/30/2009 4/30/2009 1 73 20.50% 

  Pelatihan Aplikasi Database Raster (Google Earth™) 
Berbasis Teknologi Geographic Informastion System (GIS) 
Untuk Membangun Database Spasial PDAM Kabupaten 
Sidoarjo. 

ESP Surabaya 4/30/2009 5/2/2009 3 3 0.00% 

  Exposure Workshop of Mini-PHAST Results in 3 
Kelurahan 

Hotel Ambhara 4/30/2009 4/30/2009 1 85 45.90% 

  Sekolah Lapangan Berbasis Pesantren Desa Cikarey Toyibah, Desa Cikirai, dan Desa 
Mekarnangka - Cikidang -Sukabumi 

4/30/2009 5/4/2009 6 7 0.00% 

  Kampanye CGH Pencegahan Untuk Diare di Posyandu  Balai desa 4/30/2009 5/5/2009 5 135 100.00% 
  Pertemuan Orientasi Program - Studi Evaluasi terhadap 

43 unit IPAL Komunal Di Kota Yogyakarta 
Kantor Bappeda Kota Yogyakarta 5/1/2009 5/1/2009 1 25 12.00% 

  SURVEY AWAL JARINGAN PIPA DISTRIBUSI PADA 
PILOT ZONE UNTUK PENURUNAN TINGKAT 
KEBOCORAN (NRW TAHAP-1 )  

PDAM NRW Pilot Project Area 5/1/2009 5/20/2009 15 13 0.00% 

  Pendampingan Teknis Penyusunan Rencana Strategis 
Sanitasi Kota Manado 

Kota Manado 5/1/2009 9/10/2009 18 27 22.20% 

  Dukungan pengelolaan organisasi dan pelaksanaan 
program kerja Jaringan Arih Ersada di Kawasan Lau Biang 

Kawasan Lau Biang, Kec. Barus Jahe 5/1/2009 7/31/2009 60 15 20.00% 

  Training Kakao untuk peningkatan livelihoods masyarakat 
Dusun Rambong, Desa Sapek, Kec. Setia Bakti 

Dusun Rambong Desa Sapek, Kec. Setia Bakti 5/1/2009 7/30/2009 90 30 40.00% 

  Training Kakao untuk Meningkatkan Livelihoods 
Masyarakat di Desa Padang 

Desa Padang, Kec. Setia Bakti 5/1/2009 6/30/2009 60 30 53.30% 

  Training Center Kakao dan Pengolahan Pupuk Organik di 
Desa Pantee Kuyuen, Kec. Setia Bakti 

Desa Pantee Kuyuen, Kec. Setia Bakti 5/1/2009 7/30/2009 60 5 0.00% 

  SLEMAN-Pertemuan Pembelajaran - CGH community in 
Dusun Gamping Lor, Desa Ambarketawang, Kecamatan 
Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

5/2/2009 5/20/2009 5 31 41.90% 

  Peringatan Hari Jadi Kota Jantho mendukung Program 
Aceh Green 

Kota Jantho 5/3/2009 5/9/2009 7 40 20.00% 

  Pameran Pembangunan Kota Calang Aceh Jaya Calang 5/3/2009 5/4/2009 2   NA 
  Pameran dan Desiminasi Program LIvelihoods ESP Aceh 

di Kabupaten Aceh Besar 
Jantho Aceh Besar 5/3/2009 5/10/2009 8 31 100.00% 
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  1. JAYAPURA SANITATION PROGRAMMING 
MEETING 

Jayapura 5/4/2009 5/4/2009 1 63 39.70% 

  Refreshing Training for Posyandu Cadres on the 
Implementation of ESP Ten Minutes Monitoring #5 

14 districts in 5 provinces 5/4/2009 5/15/2009 12   NA 

  Lokakarya Perencanaan Program Sub-Sub Das Jlegong – 
Sub Das Keduang – Das Solo Kabupaten Wonogiri 

Hotel Joglo, Wonogiri 5/4/2009 5/18/2009 14 42 7.10% 

  Training Dokumentasi dan Publikasi Bagi Para Pemandu 
Ekowisata  

Bukit Lawang and Tangkahan, Kabupaten Langkat 5/4/2009 5/9/2009 6   NA 

  Pertemuan Orientasi Survei - Studi Evaluasi terhadap 43 
unit IPAL Komunal Di Kota Yogyakarta 

Kantor ESP Jateng/DIY 5/5/2009 5/5/2009 1 10 30.00% 

  Pelatihan Daur Ulang Sampah Plastik Gel 2 untuk warga 
kec Sidoarjo 

Kantor PKK Kecamatan Sidoarjo 5/5/2009 5/6/2009 2 29 100.00% 

  ESP-WSM Toolkit Konsultation Workshop  Hotel Lido Bogor 5/5/2009 5/7/2009 3 47 21.30% 
  SL Tindak Lanjut Desa Girikerto Desa Girikerto 5/5/2009 8/24/2009 109 25 28.00% 
  peningkatan livelihood Masyarakat dan untuk mendukung 

program aceh green 
Desa Ateuk lamteuba 5/5/2009 5/13/2009 9 30 0.00% 

  Rencana tindak lanjut sekolah lapangan untuk peningkatan 
livelihood Masyarakat dan untuk mendukung program 
aceh green 

Desa Riting 5/6/2009 5/15/2009 10 21 0.00% 

  SL Tindak Lanjut Desa Hargobinangun Desa hargobinangun 5/6/2009 8/24/2009 108 25 16.00% 
  Support of Alu Mancang Conservation Forest (Watsan 

facility) 
Alu Mancang-Lembah Selawah 5/7/2009 10/30/2009 47 10 0.00% 

  SL Tindak Lanjut Desa Purwobinangun  Desa Purwobinangun 5/7/2009 8/24/2009 107 25 40.00% 
  Pelatihan kakao untuk peningkatan ekonomi masyarakat 

yang berkelanjutan 
saree 5/7/2009 5/20/2009 13 35 0.00% 

  SOCIALIZATION OF MASTER METER PROGRAM PDAM Office 5/7/2009 5/8/2009 2   NA 
  Pendidikan Dasar Program Bersih , Sehat dan Hijau 

(CGH) di Lingkungan Sekolah Dasar dan Menengah di 
Kota Banda Aceh 

SD, SMP di Kota Banda Aceh 5/7/2009 7/31/2009 55 337 74.50% 

   Penguatan Kapasitas Forum Alur Mancang Saree  Aceh 
Besar 

Saree 5/7/2009 5/14/2009 8   NA 

  SL Tindak Lanjut Desa Glagaharjo  Desa Glagaharjo 5/8/2009 8/24/2009 106 25 52.00% 
  Fifth Round of Data Collection of the Ten Minutes 

Monitoring (Mini Baseline) 
14 districts in 5 provinces 5/8/2009 6/6/2009 28   NA 

  Survei - Studi Evaluasi terhadap 43 unit IPAL Komunal Di 
Kota Yogyakarta 

43 lokasi IPAL Komunal di Kota Yogyakarta 5/9/2009 5/23/2009 7 7 28.60% 
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  Pameran dan Apresiasi Film Sosial Dokumenter ESP Jatim 
dalam  Expo Indonesia Tanpa Energi – Universitas 
Brawijaya, Malang 

Gedung Widyaloka, Universitas Brawijaya 5/9/2009 5/10/2009 1   NA 

  ToT Pelatihan CO dan Petugas Lapangan Konservasi DAS 
Hulu 

Makasarr, Sulawesi Selatan 5/10/2009 5/18/2009   31 9.70% 

  Survei Detail Daerah Resapan Mata Air Milik PDAM Kota 
Ambon 

  5/11/2009 6/10/2009 13   NA 

  Workshop on Capacity Building to Consolidate and 
Strengthen the "hulu-hilir" Relationship 

The Hill Resort, Sibolangit 5/11/2009 5/12/2009 2 44 36.40% 

  Traning of Water Quality Monitoring PDAM Ambon PDAM Instalasi, ESP Office 5/11/2009 5/14/2009 4 15 20.00% 
  Training on Quality Management System (ISO 9001), 

Human Resources Management and Exchange visit to 
IPAL PDAM Tirta Nadi 

Hotel Tiara 5/11/2009 6/7/2009 1 31 29.00% 

  Training Budidaya Kakao dalam upaya peningkatan 
produksi tanaman kakao masyarakat  di Kecamatan 
Teunom - Aceh Jaya 

Teunom 5/11/2009 5/22/2009 12 226 21.70% 

  Training Budidaya Kakao dalam upaya peningkatan 
produksi tanaman kakao masyarakat  di Kecamatan Panga 

Panga  5/11/2009 5/16/2009 6 93 30.10% 

  KEGIATAN PEMERIKSAAN AWAL KUALITAS AIR 
BERSIH DI DISTRIBUSI PDAM KABUPATEN JAYAPURA  

PDAM - Jayapura 5/11/2009 5/12/2009 2 13 7.70% 

  Program Pengelolaan Sampah Berbasis Masyarakat di 3 
Dusun (Cisantri, Citemen, Cijangkar) - Desa Kertajaya, 
Kab. Sukabumi 

3 Dusun di Desa Kertajaya, Kab Sukabumi 5/11/2009 8/31/2009 113 27 29.60% 

  Capacity Building PDAM Tirta Wampu and local 
governement to PDAM Kota Bogor dan PDAM 
Kabupaten Bogor 

PDAM Tirta Pakuan Kota Bogor 5/12/2009 5/16/2009 4 6 0.00% 

  Exposure Visit Master Meter Program to Medan Medan, North Sumatera 5/12/2009 5/16/2009 5 22 0.00% 
  Workshop on Best Practices of Promotion of Hygiene 

Behavior Change 
Yogyakarta 5/12/2009 5/14/2009 3 31 48.40% 

  Pembentukan Reusam Gampong Desa Lamkruet Kecamatan Lhoknga Kabupaten 
Aceh Besar 

5/14/2009 6/30/2009 47 150 46.00% 

  Pelatihan Pengelolaan Sampah Kering Plastik Balai Desa Padi, Kec. Gondang, Kab. Mojokerto 5/15/2009 5/15/2009 1 30 100.00% 
  Study Banding Masyarakat forum Forsaka & Fams ke 

Koptan (Koperasi Pertanian) di Kab Aceh Tengah  
Takengon 5/18/2009 5/22/2009 5 40 57.50% 

  Workshop Penyetaraaan Gender dan Sosialisasi Hasil 
Evaluasi Program Pengelolaan Sampah Berbasis 
Masyarakat 

Santika Hotel 5/18/2009 5/19/2009 2   NA 
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  Pelatihan Peningkatan Pengelolaan Air Limbah Kota 
Yogyakarta 

Hotel Jogjakarta Plaza, Hotel Melia Purosani, 
Hotel Phoenix 

5/18/2009 7/3/2009 5 30 23.30% 

  LOKAKARYA DAN PELATIHAN PENYUSUNAN 
RENCANA STRATEGI SANITASI KABUPATEN/KOTA 
JAYAPURA 

Sentani, Kabupaten Jayapura 5/18/2009 5/20/2009 3 29 34.50% 

  Implementasi Pengelolaan Jasa Lingkungan Melalui 
Pengembangan Wahana Belajar Masyarakat Desa 
Konservasi 

Tapos, Bogor 5/18/2009 9/14/2009 20 20 15.00% 

  Technical Survey House Connection and Piped 
Distribution Net Work in Kelurahan Martubung and Kota 
Bangun 

Kelurahan Kota Bangun and Martubung 5/18/2009 5/27/2009 10 7 NA 

  Pembuatan Indek Peta Orthophoto Kota Jayapura 
Provinsi Papua Tahun 1986 

Jayapura 5/18/2009 5/23/2009 5 9 22.20% 

  Workshop Penyetaraaan Gender dan Sosialisasi Hasil 
Evaluasi Program Pengelolaan Sampah Berbasis 
Masyarakat 

Santika Hotel 5/18/2009 5/19/2009 2 69 66.70% 

  SLEMAN-Pertemuan Aksi Rintisan - CGH community in 
Dusun Gamping Lor, Desa Ambarketawang, Kecamatan 
Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

5/19/2009 7/17/2009 2 32 46.90% 

  Training of Trainers (ToT) Kebersihan dan Kesehatan 
Kecamatan Medan Labuhan dan Medan Belawan Sumatera 
Utara Mei         2009 

Balai Pertemuan Hermina, Belawan 5/19/2009 5/20/2009 2 47 66.00% 

  Pelatihan Pengelolaan Konservasi  Kaliurang  5/19/2009 5/20/2009 2 26 26.90% 
    Jayapura, Biak, Manokwari 5/19/2009 6/6/2009 20   NA 
  Comparative Study CBO CBS to Jogjakarta Jogjakarta 5/20/2009 5/23/2009 4 5 20.00% 
  Diskusi Publik Penyelamatan Lingkungan melalui Film Desa Seloprojo, Ngablak, Kabupaten Magelang 5/20/2009 5/26/2009 7 110 0.90% 
  ToT  Komunikasi Kesehatan bagi Kader Kesehatan 

Lingkungan kel Sukun, kota malang dan Sumberrejo, Kab 
Pasuruan 

Balai RW 5/21/2009 5/29/2009 2 52 71.20% 

  Pelatihan Peningkatan Sumber Daya Staff BLU Aceh Jaya PDAM Banda Aceh, Aceh Besar 5/25/2009 5/28/2009 3 40 25.00% 
  TOT kader Tiwisada SD Punten 2, kota Batu SD Punten 2 5/25/2009 6/8/2009 3 95 54.70% 
  Indowater Expo & Forum 2009 : Celebrating Local 

Champion 
Jakarta Convention Center 5/25/2009 6/25/2009     NA 

  FGD 2 Penyusunan SOP PDAM Kota Magelang PDAM Kota magelang 5/25/2009 5/25/2009 1 17 41.20% 
  Training for Community Member on Water Quality 

Monitoring Using Simple Method 
Cikapundung Sub-watershed 5/26/2009 5/29/2009 4 34 41.20% 
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  Lokakarya Pembelajaran Lembaga Masyarakat Desa Hutan 
(LMDH) Sub DAS Bolong, Kabupaten Magelang 

Gazebo Desa Citrosono, Kecamatan Grabag, 
Kabupaten Magelang 

5/26/2009 5/26/2009 1 46 19.60% 

  Training Quality Qontrol dan kunjungan kebun kakao 
binaan perusahaan Delfi  

Bandung 5/26/2009 5/27/2009 2 1 0.00% 

  Dalam Rangka Penyusunan RAPBD – Dinas Tingkat 
Propinsi NAD 

Hermes Palace Banda Aceh 5/26/2009 7/30/2009 67 295 13.90% 

  Dissemination of ESP’s Livelihoods & Conservation 
Program 

Jakarta 5/27/2009 6/1/2009 5 100 65.00% 

  Pelatihan Pembibitan Tanaman Multifungsi Durian 
Tambaksari 

Tambaksari 5/28/2009 6/20/2009 24 25 32.00% 

  Pelatihan Keterampilan pengelolaan tanaman holtikultura, 
dan pengawetan pakan ternak sebagai penunjang 
penguatan kader konservasi TNBTS dan Model Desa 
Konservasi di sub das Ambang Lesti-Mini ESP Malang 

Ds Argosari-Kecamatan Jabung- Kabupaten Malang 5/28/2009 5/29/2009 2 47 19.10% 

  Training AMM (Aliran Air Minimum) Program NRW Ruang Meeting PDAM Kabupaten Jayapura 5/28/2009 5/28/2009 1 15 26.70% 
  Lokakarya Koordinasi dan Evaluasi Pembangunan Air 

Minum dan Sanitasi Kota Ambon 
Kota Ambon 5/28/2009 5/29/2009 5 45 44.40% 

  Lokakarya Koordinasi dan Evaluasi Pembangunan Air 
Minum dan Sanitasi Kota Ambon 

Kota Ambon 5/28/2009 5/29/2009     NA 

  Pertemuan Pembelajaran & Evaluasi Peningkatan Akses 
Air Bersih Untuk Masyarakat Miskin Pedesaan di Dusun 
Pangukrejo, Desa Umbulharjo, Kecamatan Cangkringan, 
Kabupaten Sleman 

Dusun Pangukrejo, Desa Umbulharjo, Kecamatan 
Cangkringan, Kabupaten Sleman 

5/29/2009 9/5/2009 8 29 13.80% 

  PELATIHAN PENINGKATAN PERAN SERTA 
MASYARAKAT DALAM PENGENDALIAN 
LINGKUNGAN 

Gampong Luthu Laweu, Sibreh, Aceh Besar 5/29/2009 5/31/2009 3 100 20.00% 

  Pameran Desa Wisata 2009 Bromo Agrofestival Nongkojajar, Pasuruan 5/29/2009 6/2/2009 5   NA 
  SURVEY KEBUTUHAN NYATA (RDS) KONDISI 

SANITASI, PENYUSUNAN BUKU PUTIH SANITASI 
DAN SKP PDAM  KOTA JAYAPURA 

Kota Jayapura 5/29/2009 7/31/2009 60   NA 

  PENDAMPINGAN TEKNIS PENYUSUNAN RENCANA 
STRATEGIS AMPL KABUPATEN JAYAPURA 

Sentani, Kabupaten Jayapura 5/29/2009 9/30/2009 16   NA 

  SLEMAN-Pertemuan Studi Banding - CGH community in 
Dusun Gamping Lor, Desa Ambarketawang, Kecamatan 
Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

5/30/2009 5/30/2009 1 45 53.30% 

  Meningkatkan Peranserta Swasta dalam Konservasi 
Kawasan Halimun Salak dan Gede Pangrango 

Desa Cirikai Toyibah dan  5/30/2009 6/6/2009 7 31 19.40% 
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  Airing dan talkshow video dokudrama Wayang Parmin; 
Upaya meluaskan dan memastikan keseluruhan pesan 
dapat dicerna. 

JTV Studio, Surabaya 6/1/2009 6/22/2009 22 22 31.80% 

  Workshop Peningkatab Pelayanan PDAM Tirta Meulaboh Aula BAPPEDA 6/1/2009 6/6/2009 1 60 25.00% 
  East Indonesia Field Assistant Introduction Training ESP Ratu Plaza  6/1/2009 6/5/2009 5 19 78.90% 
  Penguatan Kapasitas Hukum Forum DAS melalui SK 

Bupati 
Kabupaten Aceh Besar 6/1/2009 7/31/2009 61 13 0.00% 

  Pekan Peduli Lingkungan Banda Aceh 6/1/2009 6/15/2009 15 202 40.10% 
  PETAK PERCOBAAN PERTANIAN EKOLOGIS 

Pengkajian Pola Pertanian Ekonomis dan Ekologis Dalam 
Upaya Pelestarian Kawasan DAS Wampu    Kecamatan 
Bohorok, Kabupaten Langkat, Sumatera Utara    (Desa 
Timbang Lawan Dusun VII dan VIII) 

Desa Timbang LAwan Dusun VII & VIII 6/1/2009 9/30/2009 120   NA 

  Dukungan untuk Pemerintah Daerah dan Masyarakat 
dalam Mendukung Livelihoods  Aceh Green 

Aceh Jaya 6/1/2009 8/31/2009 75 15 73.30% 

  Pelaksanaan Monitoring Kualitas Air Partisipatif dengan 
Pengukuran Kualitatif di 10 desa di Sub-DAS Cikapundung 

10 desa di Sub-DAS Cikapundung 6/1/2009 6/30/2009 30   NA 

  Kegiatan Aksi Kebersihan dan Kesehatan Kecamatan 
Medan Belawan dan Medan Marelan,  Sumatera Utara, 
Juni – Agustus 2009 

Kelurahan Labuhan Deli, Bagan Deli, Belawan 
Bahagia dan Belawan I 

6/1/2009 8/31/2009 90 2680 77.60% 

  Training Kakao oleh Kelompok Pelopor Kerja sama ESP, 
CARITAS dan Kelompok Pelopor 

Kecamatan Sampoynit 6/1/2009 6/30/2009 30 56 80.40% 

  Pelatihan Enumerator untuk pelaksanaan kegiatan RDS & 
Penyusunan White Book 

Manado 6/2/2009 6/3/2009 2 30 40.00% 

  Talkshow TVRI Diskusi Publik Inisiatif Imbal Jasa 
Lingkungan 

TVRI Jawa Tengah, Pucang Gading-Semarang 6/2/2009 6/9/2009     NA 

  Peningkatan livelihoods masyarakat dengan tersedianya 
pelayanan air bersih dan rehabilitasi lahan kosong  Desa 
jantho lama  

Jantho 6/3/2009 6/10/2009 8 35 0.00% 

  Studi banding pengelola IPAL Temas Kota Batu Ke CBS 
Curung Rejo Kepanjen Kab. Malang  

CBS Desa Curung Rejo Kecamatan Kepanjen 
Kabupaten Malang 

6/3/2009 6/3/2009 1 19 15.80% 

  Technical Survey House Connection and Piped 
Distribution Net Work in Kelurahan Nelayan Indah and 
Tegal Sari Mandala II 

Kelurahan Nelayan Indah dan Tegal Sari Mandala II 6/3/2009 6/9/2009 7 9 NA 

  Livelihoods Community Center  di kawasan Forsaka  
Kecamatan Kota Jantho – Aceh Besar 

Jantho 6/3/2009 7/15/2009   9 100.00% 
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  Pelatihan Untuk Kader Posyandu Dalam Rangka Mini 
Baseline/Sepuluh Menit Monitoring di Daerah Kontrol 

ESP Large Conference Room and Pos RW 10 
Pademangan 

6/4/2009 6/5/2009 2 27 74.10% 

  Lokakarya Rancangan Peraturan Desa (Raperdes) 
Ngargomulyo, Kec. Dukun, Kab. Magelang 

Balai Desa Ngargomulyo, Kab. Magelang 6/4/2009 6/19/2009 15 68 4.40% 

  Implementasi Kegiatan  Rencana Aksi Alur Mancang   saree 6/5/2009 7/25/2009 50 16 0.00% 
  Support Fasilitas Ekoturism KSAM Saree 6/5/2009 7/25/2009 50 12 0.00% 
  Pendampingan Pokja AMPL untuk Sinkronisasi Renstra 

Bab 2, 3 dan 4 
Hotel Aston Natsepa 6/5/2009 6/6/2009   13 46.20% 

  Pemasangan plang larangan di kawan perlindungan Forum 
Forsela 

Aceh Besar (Lamteuba) 6/6/2009 6/12/2009 7   NA 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Saree Aceh 6/6/2009 6/30/2009 25 35 51.40% 

  Survey Identifikasi Daerah Potensial dan Penentuan Lokasi 
Pilot Project Pelaksanaan Kegiatan CBSS dan CBSWM 

Manado 6/6/2009 6/23/2009 4 41 29.30% 

  Pelatihan Penguatan Organisasi Masyarakat Retred Center Gelora Kasih Sukamakmur  – 
Sibolangit  

6/7/2009 6/13/2009 7 29 27.60% 

  Sosialisasi Sistem Pengelolaan IPAL Temas Kota Batu RW XI Temas Village, Batu Distric, Batu City 6/8/2009 8/25/2009 57 19 0.00% 
  Training of Trainers Framework for Urban Drainage 

Management & Development 
Hotel Bumi Surabaya (Hyatt) Surabaya 6/8/2009 6/12/2009 5   NA 

  pemasangan pipa  dan rehabilitasi  Lahan di Desa Riting, 
kecamatan Indrapuri,  Kabupaten Aceh Besar (Juni 2009) 

Indrapuri 6/8/2009 6/22/2009 20 35 NA 

  Studi Banding Pengembangan dan Peningkatan Pelayanan 
CBSWM (Air Limbah Domestik, Pengelolaan Sampah & 
Drainase Kota) 

Mengunjungi Kantor Pemerintah Daerah untuk 
melihat dan mempelajari hasil dokumen Citywide 
Sanitation Strategy (Renstra Sanitasi) dan 
Sanitation Action Plan, dan Profile Sanitasi Kota 
Malang dan Blitar, dan serta kunjungan ke proyek 
percontohan sanitasi berbasis masyarakat antara 
lain : Kab. Malang (Renstra Sanitasi, Action Plan, 
dan CBS di Desa Curung Rejo, Kecamatan 
Kepanjen). Untuk di Surabaya, akan mengunjungi 
Wonokromo 

6/8/2009 6/10/2009     NA 

  SURVEY PEMETAAN PELANGGAN DAN TEST HOL DI 
PERUMNAS I PADA PROGRAM PENURUNAN 
KEBOCORAN AIR/NRW (TAHAP-2)  

Site - Perumnas I, Waena 6/8/2009 6/23/2009 16   NA 

  Spot Check for Data Validation of Ten Minutes 
Monitoring Data and Data Collection of Student Sickness 
and Diarrhea Incidence 

Ten Minutes Monitoring Sites in 5 povinces 6/8/2009 7/31/2009 54   NA 
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  Training on Community Communication and Strategic 
Management 

Medan 6/8/2009 6/12/2009 5 29 34.50% 

  Aksi Trainning Kakao untuk peningkatan livelihoods 
masyarakat Dusun Rambong-Sapek 

Rambong-Sapek Village 6/8/2009 7/31/2009 60 14 35.70% 

  Aksi Training Kakao dalam mendukung Peningkatan 
Livelihoods masyarakat di Desa Pantee Kuyuen 

Pantee Kuyuen Village 6/8/2009 7/31/2009 60 36 13.90% 

  Pertemuan FGD Hasil survei - Studi Evaluasi terhadap 43 
unit IPAL Komunal Di Kota Yogyakarta 

Kantor Bappeda Kota Yogyakarta 6/9/2009 6/9/2009 1 11 18.20% 

  Comparative Study and TOT (Bio-gas) of ESP's 
livelihoods & Conservation Program  

Malang 6/9/2009 6/13/2009 5 6 33.30% 

  Pelatihan Pemanfaatan Limbah Ternak Menjadi Biogas 
Desa Jembul, Mojokerto 

Balai Desa Jebul, Jatirejo, Mojokerto 6/10/2009 6/10/2009 1 55 9.10% 

  Pelatihan Pengelolaan Konservasi Desa Ngadipiro, Kec Nguntoronadi 6/10/2009 6/24/2009 14 26 19.20% 
  Serial FGD of Community Based Sanitation System for 

Dilem Village,  Mojokerto Regency 
Dilem Village, Pacet Regency, Mojokerto District 6/10/2009 9/30/2009   30 30.00% 

  Environmental Day - Bersiap Menghadapi Perubahan Iklim Galeri Pameran Taman Budaya Sumatera Utara, Jl 
Perintis Kemerdekaan No 33 Medan 

6/12/2009 6/12/2009 1   NA 

  PELATIHAN PEMBUATAN DISTRICT METER BOX & 
TEST HOLE (NRW TAHAP-2 )  

NRW Pilot Project PDAM Kota Ambon 6/12/2009 7/16/2009 35   NA 

  Aplikasi Deliniasi Sistem Zonasi Kawasan Perlindungan 
Mata Air berbasis “Free and Open Source Software 
Geographic Information System/ Remote Sensing”  (FOSS 
GIS/RS) 

ESP Malang office 6/15/2009 6/20/2009 6 10 0.00% 

  Serial FGD of Community Based Sanitation System for 
Sumberrjo Village, Pasuruan Regency 

Dusun Pandansari, Sumberrejo, Pasuruan 6/15/2009 9/30/2009   25 40.00% 

  PENGELOLAAN SAMPAH BERBASIS MASYARAKAT 
UNTUK PERBAIKAN LINGKUNGAN DESA (TINDAK 
LANJUT DARI PERENCANAAN KELOMPOK SL-SLA) 
Juni s/d September 2009 

Dusun Bandar Meriah dan Gotong Royong, Desa 
SAmpe Raya, Kecamatan Sibolangit, Kabupaten 
Langkat, 

6/15/2009 9/30/2009 108 74 62.20% 

  Pengambilan Data Diare dan Perilaku Bersih  Dalam 
Rangka Mini Baseline/Sepuluh Menit Monitoring dari 
Lokasi Kontrol 

Pademangan Barat, Petogogan & Tomang 6/15/2009 7/31/2009 5   NA 

  Pelatihan Perbaikan dan Pemeliharaan Sistem Master 
Meter Jembatan Besi 

RW 04 Kelurahan Jembatan Besi 6/15/2009 6/30/2009 15 12 25.00% 

  Workshop Komunikasi Organisasi POKMAIR Balai Pertemuan Hermina, Belawan 6/16/2009 6/18/2009 3 55 34.50% 
  Sosialisasi Pemasangan sambungan baru dengan 

menggunakan kredit micro kerja sama dengan Bank BRI 
Lingkungan I Kelurahan Kombos Timur 
Kecamatan Singkil  

6/16/2009 6/16/2009 1 18 66.70% 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 175 
 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

ENVIRO
 
 

176NMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID  

Year Title Location Start Date End Date Days Participants % Female 

  INDOWATER 2009 EXHIBITION Jakarta Convention Center- JCC- Senanyan 6/17/2009 6/19/2009 3   NA 
  Indowater 2009: Kunjungan Media Indonesia Timur & 

Undangan Media untuk Seminar Sanitasi Total Berbasis 
Masyarakat: Aksi terpadu untuk Kualitas Hidup yang Lebih 
Baik 

Balai Sidang Jakarta (Hall B & Nuri 1, 2, Maleo) 6/17/2009 6/19/2009 3   NA 

  FGD Penyusunan Rencana kegiatan Penanaman tanaman 
Hortkultura di Pemukiman Penduduk Desa Ceuraceu dan 
Alue Puntie Kec. Teunom 

Calang - Aceh Jaya 6/17/2009 6/29/2009 12 109 34.90% 

  TRAINING OF TRAINER ( TOT )  Anggota Forum Alur 
Mancang Saree  Dalam Pengelolaan KSAM untuk tujuan 
Ekoturism  

Medan 6/18/2009 6/25/2009 8 13 0.00% 

  Study banding Petani budidaya Jamur Aceh besar ke 
tempat pengembangan budidaya jamur Cisarua bogor 

Cisarua..Jawa barat 6/21/2009 6/28/2009 8 7 0.00% 

  Cross Visit CB Sanitation System  Tembung, Bagan Deli, Panah Hijau, Belawan Bahari 6/21/2009 6/24/2009 2   NA 
  Lokakarya Analisis Dampak Pendampingan Porgram ESP Wisma Catalina, Kopeng 6/21/2009 6/23/2009 3 36 33.30% 
  Cross Visit CB Sanitation System  Tembung, Bagan Deli, Panah Hijau, Belawan Bahari 6/21/2009 6/24/2009 2 13 23.10% 
  Installation of School Based Water and Sanitation Systems SDN 013 Petojo Utara, MI Al-Ma’muriyah, and 

SDN 02 Marunda 
6/22/2009 9/7/2009     NA 

  Dukungan Kegiatan Komunikasi Event Hari Lingkungan 
Hidup tingkat Propinsi Jatim 

Batu & Sumber Brantas 6/22/2009 6/25/2009 25 40 37.50% 

  Environmental Day 2009 commemoration : unite to 
combat global warming 

Sonata FM, Padjadjaran TV 6/22/2009 6/30/2009 9 10 10.00% 

  Workshop: Pengembangan IPAL Temas dan OM Hotel Klub Bunga, Batu 6/23/2009 6/23/2009 1 28 28.60% 
  MONITORING KUALITAS AIR BERSIH DI JARINGAN 

DISTRIBUSI  PDAM KABUPATEN JAYAPURA  (Visit 1 
Jayapura: Set up Laboratorium, Sistem Dosing Khlorinasi 
dan On the Job Training)  

PDAM Jayapura 6/23/2009 6/27/2009 5 11 9.10% 

  Peringatan Hari Lingkungan Hidup di Kota Batu Kota Batu 6/23/2009 6/25/2009 3 8 100.00% 
  Pelatihan Pengajaran Pendidikan Lingkungan Hidup bagi 

guru di kota Batu. 
Hotel Kusuma Wijaya, Kota Batu 6/23/2009 6/26/2009 4 53 50.90% 

  Papua Provincial Policy for Biofuel Promotion 
Workshoop 

Swiss bell  Hotel , Jayapura 6/23/2009 6/23/2009 1 55 7.30% 

  Perayaan Hari Lingkungan Hidup Jatim -  “Bebagi cerita 
sukses pendidikan lingkungan hidup Kota Batu dan 
Muhammadiyah”. 

Hotel Orchid, kota Batu 6/24/2009 6/25/2009 1 50 46.00% 

  PROGRAM LIVELIHOODS BERBASIS KONSERVASI 
(Training & Pendampingan) KECAMATAN LHOKNGA 

Desa Naga Umbang kecamatan Lhoknga Aceh 
Besar 

6/24/2009 8/13/2009 50 53 69.80% 
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  Pembentukan Reusam Lingkungan Hidup Gampong 
Lamkruet  

Desa Lamkruet Kecamatan Lhoknga Kabupaten 
Aceh Besar 

6/24/2009 8/25/2009 63   NA 

   CLEAN GREEN and HYGIENE SCHOOL      
PENGEMBANGAN  SUB DAS TANGSI     KAB. 
MAGELANG 

Salaman and Kajoran 6/25/2009 6/26/2009 2 420 61.90% 

  Pelatihan Penulisan Proposal Restoran Panorama Karang Panjang Kota Ambon 6/25/2009 6/25/2009 1 39 30.80% 
  Media Discussions : Presidential Candidates Promises : 

Development of Sanitation For Poverty Reduction 
Komunitas Salihara:  Jl. Salihara No. 16, Pasar 
Minggu, South Jakarta   

6/26/2009 6/26/2009 1 88 36.40% 

  Community Livelihoods Development Progam in Banda 
Aceh 

Desa Lhoong Raya kecamatan Banda Raya Banda 
Aceh 

6/27/2009 7/30/2009 34 35 82.90% 

  Pelatihan Enumerator RDS and SKP kota Ambon  Aula UKIM kota Ambon 6/27/2009 6/27/2009   38 34.20% 
  TRAINING OF TRAINER (TOT) BAGI TIM 

PENDAMPING MASYARAKAT (TPM) PERHUTANI 
UNIT II JAWA TIMUR 

Kota Batu 6/28/2009 7/3/2009 5   NA 

  KEGIATAN PEMERIKSAAN KEDUA KUALITAS AIR  
PDAM KABUPATEN JAYAPURA  

Jayapura 6/29/2009 7/10/2009 10   NA 

  WORKSHOP PERLINDUNGAN DAERAH RESAPAN 
SUMBER AIR KOTA AMBON 

PEMKOT AMBON Office (meeting room) 6/30/2009 6/30/2009 1 45 26.70% 

  Training on Hydrogeology and Groundwater 
Management 

PDAM Kota Yogyakarta Office 6/30/2009 7/1/2009 2 17 5.90% 

  Pembangunan GIS/MIS PDAM Kabupaten Sleman PDAM Kabupaten Sleman 7/1/2009 7/30/2009 15 6 0.00% 
   Implementasi Teknologi Bio-Gas Berbasis Masyarakat saree dan Jantho 7/1/2009 10/30/2009   130 38.50% 
  Livelihoods Development Program Support for 

Community (Pendampingan dan Pembinaan LKM) 
Saree, Aceh Besar 7/1/2009 10/30/2009 120   NA 

  Customer Mapping For Brandan Unit PDAM Tirta 
Wampu Kabupaten Langkat  

Brandan Unit PDAM Tirta Wampu Kab Langkat 7/1/2009 7/3/2009 3 21 23.80% 

  Technical Survey House Connection and Piped 
Distribution Net Work in Kelurahan Belawan Bahari and 
Belawan II 

Kelurahan Belawan Bahari dan Belawan II 7/1/2009 7/7/2009 7 15 NA 

  Pekan kebudayaaan aceh dalam rangka mewujudkan aceh 
hijau 

Banda Aceh 7/1/2009 7/5/2009 5 16 0.00% 

  Mini Workshop RENCANA TATA RUANG 
MEBIDANGRO 

Ruang Meeting RM. Ayam Penyet Ria, Jl. 
Monginsidi 

7/2/2009 7/2/2009 1 18 5.60% 

  Workshop for Facts and Analysis Report for Papua  
Provincial  Spacial Planning 

Swissbell Hotel, Jayapura 7/2/2009 7/3/2009 2 160 15.60% 

  FGD 3 Penyusunan SOP PDAM Kota Magelang PDAM Kota Magelang 7/2/2009 7/2/2009 1 18 38.90% 
  Penguatan kapasitas masyarakat  Aceh besar 7/3/2009 7/15/2009 14 35 0.00% 
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  Livelihoods Community Center  di kawasan Forsaka  
Kecamatan Kota Jantho – Aceh Besar 

Jantho 7/3/2009 7/25/2009   9 100.00% 

  Gerakan pengolahan sampah dan penghijauan di MI 
Miftahul Huda dan MI Miftahul Ulum Dayurejo, Pasuruan.  

MI Miftahul Huda and MIftahul Ulum 7/4/2009 7/5/2009 2 46 23.90% 

  Survey Awal Kondisi Jaringan Pipa Transmisi dari sumber 
air krueng kalok (bak penyadap) sampai ke bak Reservoir 

jantho 7/4/2009 7/5/2009 2 7 0.00% 

   Penguatan Kapasitas Forum Sayeung Krueng Kalok  ( 
FORSAKA)   Aceh Besar 

Data Cut 7/4/2009 7/14/2009 10   NA 

  Pemasangan plank pemasangan pipa dan plank fasilitas 
umum untuk administrasi yang baik 

Desa Riting 7/6/2009 7/9/2009 4 35 NA 

  WORKSHOP SHARING LESSON LEARN CLEAN, 
GREEN AND HYGIENE KABUPATEN CIANJUR 

Gedung Dekranasda ( cipanas ) Kabupaten Cianjur 7/6/2009 7/6/2009 1 86 40.70% 

  Pemasangan accesories pipa di jaringan pipa transmisi dari 
sumber air krueng kalok sampai Bak Penampungan 
Reservoir di Desa Bueng Aceh Besar 

  7/6/2009 7/11/2009     NA 

  Sharing Workshop on the Documentation of 
Participatory Water Quality Monitoring of Cikapundung 
Sub-watershed 

Lembang-Kab. Bandung Barat 7/6/2009 7/7/2009 2 25 44.00% 

  KONSERVASI & PEMBERDAYAAN MASYARAKAT,  
SEBUAH DISKURSUS UNTUK REKOMENDASI 
KEBIJAKAN"  

ESP Ratu Plaza dan Manggala Wanabakti 7/7/2009 9/30/2009 43 49 22.40% 

  Training on Deep wells and springs operation and 
management 

Kota Bandung and Sukabumi 7/7/2009 7/10/2009 3.5 25 12.00% 

  Diskusi Kelompok Terfokus (FGD) Penyusunan Lesson 
LEarned/BEst PRactices 

Kampung Gabudan Solo, Desa Ngargomulyo, 
Jambewangi, Kenalan,        Bappeda Kabupaten 
Magelang, PDAM Kabupaten dan Kota Magelang,     
Sambak, Salaman, Tirto, Citrosono dan Desa 
Ngrancah. 

7/7/2009 7/18/2009 11   NA 

  TRAINING OF NETWORK ANALYSIS MODELLING 
USING EPANET 2.0 APPLICATION SOFTWARE AND 
INTRODUCTION TO WATERCAD APPLICATION 
SOFTWARE 

ESP Surabaya Office 7/9/2009 7/11/2009 3 11 0.00% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Lamteuba 7/9/2009 8/25/2009 45 63 0.00% 

  PEMASANGAN PLANG NAMA UNTUK MENUKUNG 
ADMINITRASI DESA-DESA DI WILAYAH 
JANTHO/FORSAKA 

  7/9/2009 8/20/2009 15   NA 
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  Pelatihan daur ulang sampah menjadi briket di SD 
Pandanrejo 1, 2 dan SD Tulungrejo 4, kota Batu 

SD Pandanrejo 1, 2 dan SD Tulungrejo 4 7/10/2009 7/12/2009 2 89 40.40% 

  Creating a Community Group In Kusu Kusu Sub Village 
For Spring Recharge Area Protection Field School 

Kusu kusu subvillage, Ambon 7/10/2009 7/17/2009 3 21 38.10% 

  Kunjungan Belajar dalam Rangka Studi Komparatif Petani North Sumatra and West Sumatra 7/12/2009 7/17/2009 6 30 30.00% 
  Pelatihan Pengembangan Rancangan Program 

Pembelajaran “CGH” Bagi Guru Sekolah Dasar di Kab 
Malang dan Kab Pasuruan. 

Hotel Trio, Malang 7/12/2009 7/14/2009 3 30 53.30% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Aceh Besar 7/12/2009 8/20/2009 40 35 0.00% 

  STUDI BANDING PENGEMBANGAN KOPI KE 
SIDIKALANG 

Sidikalang, North Sumatera 7/12/2009 7/17/2009 7 37 5.40% 

  Peningkatan livelihoods masyarakat Desa Ceuraceu dan 
Alue Puntie melalui pengembangan tanaman buah di areal 
pekarangan masyarakat 

Teunom 7/13/2009 8/13/2009 30 164 11.00% 

  Socialization CBS  in Malalayang Malalayang II 7/13/2009 7/13/2009 1 78 51.30% 
  Aksi Training Kakao mendukung Peningkatan Livelihoods 

Masyarakat di Desa Gunong Mantok dan Alue Abed 
Gunong Mantok dan Alue Abed-Panga-Calang 7/13/2009 8/31/2009 45 26 26.90% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Deah Baro 

Deah Baro-Calang 7/13/2009 8/31/2009 45 17 0.00% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Cot Pangee 

Cot Pangee-Calang 7/13/2009 8/31/2009 45 32 93.70% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Gunong Meunasah dan Paya Laot 

Gunong Meunasah dan Paya Laot- Calang 7/13/2009 8/31/2009 45 29 10.30% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Dusun Keunareuh-Gampong Baroh, Setia 
Bakti 

Keunareuh Sub Village-Setia Bakti-Calang 7/13/2009 8/31/2009 45 30 6.70% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Tuwi Eumpeuk 

Tuwi Eumpeuk-Panga-Calang 7/13/2009 8/31/2009 45 29 79.30% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Gunong Buloh-Panga 

Gunong Buloh-Panga-Calang 7/13/2009 8/31/2009 45 29 79.30% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Tuwi Kareung-Panga 

Tuwi Kareung-Panga-Calang 7/13/2009 8/31/2009 45 30 63.30% 

  Aksi Training Kakao mendukung Peningkatan Livelihoods 
Masyarakat di Desa Gunong Meulinteung 

Gunong Meulinteung-Panga-Calang 7/13/2009 8/31/2009 45 30 70.00% 

  Perbaikan Jaringan Pipa Transmisi dari Sumber air krueng 
Kalok ke Bak Reservoir di Desa Bueng Jantho Aceh Besar 

Krueng Kalok-Jatho Aceh Besar 7/13/2009 7/17/2009 5 20 5.00% 
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  On The Job Training Real Demand Survey For  PDAM 
Tirta Wampu Kabupaten Langkat 

 Unit Stabat PDAM Tirta Wampu Kabupaten 
Langkat 

7/13/2009 7/16/2009 4 8 0.00% 

  Pelatihan Community Organizer - Peningkatan Akses 
Sanitasi Pada Masyarakat Miskin Perkotaan Di Kota 
Yogyakarta 

Hotel Kana, Kaliurang, Sleman, Yogyakarta 7/13/2009 7/17/2009 2 38 23.70% 

  Socialization CBS  in Malalayang Malalayang II 7/13/2009 7/13/2009 1 78 51.30% 
  Workshop Perlindungan  Hutan Bakao  Kemukiman 

Lamnga, Kecamatan Mesjid Raya Kab. Aceh Besar  
Jantho 7/13/2009 7/15/2009 4 47 2.10% 

  Cross Visit CGH School Jakarta to Malang  Malang, East Java 7/14/2009 7/17/2009 4 77 59.70% 
  Training Implementation of CGH school in Jayapura City SD YPK Eben Haeser Argapura and SD Inpres 

Angkasa 
7/14/2009 9/11/2009 16 52 NA 

  Pembuatan TV Program USAID Regional Jawa Timur – 
Pelatihan Pertunjukan 

Balai desa 7/16/2009 7/21/2009 10 321 39.30% 

  Workshop: Hasil Detail Desain Perencanaan 
Pengembangan Perpipaan CBS Curung Rejo Kec. 
Kepanjen Kabupaten Malang  

ESP Malang meeting room Jl. Raung no.17 Malang 7/16/2009 7/16/2009 1 14 35.70% 

  Socialization STBM in Bahowo Bahowo 7/16/2009 7/16/2009 1 85 40.00% 
  Piped Presure Survey, Transeck Walk and FGD House 

Connection and Piped Distribution Net Work In 
Kelurahan Belawan II, Belawan Bahari, Nelayan Indah and 
Martubung 

Belawan 7/16/2009 7/18/2009 3 40 20.00% 

  Study Banding Kelompok Petani Pelopor Kakao Aceh Jaya 
ke Kabupaten Pinrang Provinsi Sulawesi 

Kabupaten Pinrang Provinsi Sulawesi Selatan 7/21/2009 7/26/2009 6 9 0.00% 

  Customer Mapping (Fase II) For Brandan Unit PDAM 
Tirta Wampu Kabupaten Langkat  

Brandan Unit PDAM Tirta Wampu Kabupaten 
Langkat 

7/21/2009 7/23/2009 3 16 18.80% 

  Study Banding Kelompok Petani kakao aceh Besar ke 
Kabupaten Pinrang Provinsi Sulawesi 

Kabupaten Pinrang Provinsi Sulawesi Selatan 7/21/2009 7/26/2009 6 5 0.00% 

  Workshop on Capacity building in Watershed 
management 

Hotel Novotel - Bogor 7/21/2009 7/22/2009 2 109 25.70% 

  Water Resource Protection di DAS Progo Kabupaten 
Magelang 

Magelang 7/21/2009 8/20/2009 25   NA 

  SL-Pembelajaran & Aksi Rintisan IPAL & MCK komunal - 
Peningkatan Akses Sanitasi Pada Masyarakat Miskin 
Perkotaan Di Kota Yogyakarta 

Bener RW03, Tompeyan RW13, Sindurejan 
RW!0, Warungboto RW04, Mancasan RW09, 
Ledok Macanan RW01, Bausasran RW10, 
Kadipaten Kulon RW06, Ponggalan RW04, 
Ngupasan RW07, Ngampilan RW-03, Sutodirjan 
RW21 - Kota Yogyakarta 

7/21/2009 9/1/2009 40 360 36.70% 
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  SL-Pembelajaran & Aksi Rintisan Pengelolaan Sampah 
Berbasis Masyarakat - Peningkatan Akses Sanitasi Pada 
Masyarakat Miskin Perkotaan Di Kota Yogyakarta 

Darakan Barat RW13, Sagan RW10, Pugeran 
RW04, Sindurejan RW10 - Kota Yogyakarta 

7/21/2009 9/1/2009 24 120 56.70% 

  Lokakarya: Membangun Kapasitas Para Pihak Untuk 
Penyelamatan Daerah Aliran Sungai (DAS) 

Novotel Hotel, Bogor 7/21/2009 7/22/2009 2   NA 

  Social Mapping In Bahowo Bahowo 7/21/2009 7/22/2009 2 38 36.80% 
  STUDI BANDING SEBAGAI LANGKAH PEMANTAPAN 

FORPELA DALAM PENGELOLAAN JASA 
LINGKUNGAN AIR                                             DI 
KAWASAN TNGGP 

Sampoerna Training Centre, Balai TNBTS dan 
MDK G. Baung 

7/22/2009 7/24/2009 2.5 8 12.50% 

  KEGIATAN AMM (Aliran Malam Minimum) - NRW 
Reduction Program DI PDAM KABUPATEN JAYAPURA 

Perumnas I Waena, Jayapura 7/22/2009 7/26/2009 4   NA 

  TOT and SUPPORT HEALTH & HYGIENE CAMPAIGN 
of UNIV.PARAMADINA 

ESP office and Desa Pasir Mukti, Citereup, West 
Java 

7/22/2009 7/26/2009 2 102 65.70% 

  Social Mapping in Malalayang Malalayang  7/23/2009 7/24/2009 2 43 67.40% 
  SEKOLAH LAPANGAN PERLINDUNGAN MATA AIR 

AIR KELUAR DI DUSUN KUSU KUSU, DESA 
URIMESSING, KOTA AMBON 

Kusu kusu, Ambon 7/23/2009 9/11/2009     NA 

  Community Training Operational and Maintenance 
DEWATS Young Panah Hijau 

Young Panah Hijau - Labuhan Deli 7/23/2009 7/26/2009 4 40 42.50% 

   Workshop on the result of NRW reduction pilot 
program  

PDAM Kabupaten Temanggung Office 7/23/2009 7/23/2009   26 3.80% 

  Lokakarya Strategi dan Agenda percepatan Social Forestry 
di Indonesia. 

Diklathut Bogor, 12 Agustus 2009 7/24/2009 8/12/2009 1 40 25.00% 

  Training on Ten Minutes Monitoring and Promotion of 
Hygiene Behavior for Control Location in North 
Sumatra, West Java and East Java 

ESP office in each region 7/26/2009 8/8/2009 13   NA 

  STBM Dissemination to POKJA Sanitasi Jayapura Swissbel Hotel Jayapura 7/27/2009 7/27/2009 1   NA 
  TOPOGRAPHY MAPPING OF PERUMNAS I SERVICE 

AREA- PILOT ZONE OF NRW REDUCTION 
PROGRAM IN PDAM JAYAPURA DISTRICT 

Perumnas I Waena Jayapura District 7/27/2009 8/10/2009 15   NA 

  Penguatan Kapasitas Kelompok  Model Desa Konservasi 
Berbasis Pesantren Guna Mencapai Kemandirian dan 
Keswadayaan dalam Upaya Perlindungan DAS Hulu Sub 
DAS Cimandiri, Sukabumi 

Cikidang - Sukabumi 7/27/2009 9/30/2009   20 5.00% 

  STBM Dissemination to POKJA Sanitasi Jayapura Swissbel Hotel Jayapura 7/27/2009 7/27/2009 1 80 41.20% 
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  training 1 for "Affordable Practical Septic System" for 
poor community in Belawan 

Fishermen housing areas in Kelurahan / villages 
Belawan Satu and Bagan Deli of Kecamatan Medan 
Belawan 

7/27/2009 7/29/2009 3 45 86.70% 

  STBM Dissemination to POKJA AMPL Jayapura Cendrawasih 1 - Swissbell Hotel Jayapura  7/27/2009 7/27/2009 1 80 41.20% 
  FGD and Interview Longitudinal Study in Nagrak village 

(CIanjur) and Kelurahan Tamansari (Bandung) 
Desa Nagrak (Cianjur) and Kelurahan Tamansari 
(Bandung) 

7/27/2009 7/28/2009 2 17 70.60% 

  Technical Survey House Connection and Piped 
Distribution Net Work in Kelurahan  

Kelurahan Labuhan Deli and Pekan Labuhan 7/27/2009 8/2/2009 7 15 NA 

  On the Job Training Energy Efficiency Program for PDAM 
Tirtanadi Medan 

PDAM Tirtanadi Medan 7/27/2009 7/31/2009 5 39 7.70% 

  Efficiency and Water Audit to Increase PDAM 
Performance 

Hotel Mercure Ancol 7/28/2009 7/31/2009 4   NA 

  On The Job Training Real Demand Survey For PDAM 
Tirta Wampu Kabupaten Langkat 

Unit Stabat PDAM Tirta Wampu Kabupaten 
Langkat 

7/28/2009 7/30/2009 3 6 16.70% 

  Transect Walk & Analysis Transect in Bahowo Malalayang II and Bahowo 7/28/2009 7/30/2009 3 36 30.60% 
  [Replication or Save Conflict]             
  FGD 4 Penyusunan SOP PDAM Kota Magelang PDAM Kota Magelang 7/28/2009 7/28/2009 1 17 35.30% 
  Workshop Komunikasi Organisasi Antara Pihak di 

Kecamatan Bohorok  
Bohorok, Langkat 7/29/2009 7/30/2009 2   NA 

  Transect Walk and Analysist Transect CBS in Malalayang Malalayang II 7/29/2009 7/31/2009 3 35 62.90% 
  Workshop  "Detail Engineering Design IPAL Komunal dan 

MCK" 
Hotel Santika, Jl. Letjen Sutoyo, Malang  7/30/2009 7/30/2009 1 60 33.30% 

  Media relation : Integrasi Pengelolaan Sub DAS 
Cikapundung 

Tahura Juanda, Bandung 7/30/2009 8/9/2009     NA 

  Training on Ten Minutes Monitoring and Promotion of 
Hygiene Behavior for Control Location in Central Java 

Salam Village, Salam Sub-district, Magelang district 7/30/2009 8/1/2009 3 25 100.00% 

  Dessemination Solid Waste Progam In Nanggroe Aceh 
Darussalam Support PKA (Pekan Kebudayaan Aceh) 

Taman Ratu Safiatuddin Banda Aceh 8/1/2009 8/11/2009 11 220 68.20% 

  Data Collection of the Ten Minutes Monitoring (Mini 
Baseline) in Control Location 

12 districts in 5 provinces 8/1/2009 8/15/2009 15   NA 

  PENGELOLAAN EKOSISTEM DAERAH TANGKAPAN 
AIR MELALUI KEGIATAN REHABILITASI LAHAN 
DENGAN ”ARON MENANAM”  DALAM UPAYA 
MENINGKATKAN FUNGSI EKOLOGIS DAN 
EKONOMIS KAWASAN SIBOLANGIT YANG 
BERKELANJUTAN 

Sibolangit 8/3/2009 10/17/2009 75   NA 
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  PENINGKATAN KAPASITAS SDM  (PHKA-DEPHUT) 
PENGELOLA PEMBERDAYAAN MASYARAKAT 
SEKITAR KAWASAN HUTAN  

Desa Tangkil - Dusun Gunung Batu 8/3/2009 8/8/2009 5 40 22.50% 

  Dukungan Pengelolaan Forum Jaringan Arih Ersada 
Menuju Organisasi Masyarakat yang Mandiri 

Kecamatan Barus Jahe, Kabupaten Karo 8/3/2009 9/30/2009 58 10 30.00% 

  COMPARATIVE STUDY FOR SPRING RECHARGE 
AREA CONSERVATION USING SUMUR RESAPAN 
METHODS TO SUKABUMI AND BANDUNG 

Sukabumi and Bandung 8/3/2009 8/7/2009 5 18 33.30% 

  Merumuskan Sistim Pengembangan Pertanian Ekologis 
yang Lebih Spesifik Terkait dengan Hasil Study 
Comparative 

Kawasan Lau Biang, Kec. Barus Jahe, Kab. Karo 8/3/2009 9/30/2009 58 126 39.70% 

  Training and Baseline data survey CBS/STBM by 
Community 

ESP Office, Malalayang, Bahowo and Karame 8/4/2009 8/10/2009 5 24 37.50% 

  Peningkatan Kapasitas Masyarakat Di Kawasan Bohorok 
(Serial Diskusi Desa dan Kawasan- Merumuskan Sistim 
Pengembangan Pertanian Ekologis yang Lebih Spesifik 
Terkait dengan Hasil Study Comparative) Agustus –
September 2009 

Kawasan Bohorok, Kecamatan Bohorok, 
Kabupaten langkat 

8/4/2009 9/30/2009 58   NA 

  Aksi Training Kakao di Beberapa Desa dalam Kecamatan 
Sampoiniet Aceh Jaya 

Sampoiniet - Calang 8/4/2009 9/30/2009 60 230 32.60% 

  Community Based Solid Waste Management Training for 
Jayapura communities. 

Gedung Serba Guna Bappeda Office Kota 
Jayapura, Papua 

8/5/2009 8/6/2009 2 124 54.80% 

  TRAINING GENDER DAN KEMISKINAN DAN AKSES 
AIR BERSIH     BAGI KADER POSYANDU    ESP 
JATENG DAN DIY 

Magelang Central java 8/5/2009 8/7/2009 3 36 91.70% 

  Pengayaan demplot tanaman hutan di  Kawasan Sumber 
Air Alur Mancang Saree ( KSAM 

Saree 8/5/2009 8/20/2009 15 9 0.00% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Kemukiman lamtamot aceh Besar 8/5/2009 9/5/2009 30 35 0.00% 

  Peningkatan Kapasitas Masyarakat Di Kawasan Lembah 
Sibayak (Serial Diskusi Desa dan Kawasan terkait dengan 
Hasil Study Comparative) 

Kawasan Lembah Sibayak, Kab. Karo 8/5/2009 9/24/2009 54 77 20.80% 

  SERI DISKUSI DESA DAN KAWASAN: Merumuskan 
Sistim Pengembangan Pertanian Ekologis Kawasan 
Sibolangit Terkait dengan Hasil Study Comparative 

Kecamatan Sibolangit, Kabupaten Deli Serdang 8/5/2009 9/25/2009 52   NA 

  Pelatihan Pengelolaan Bambu Desa Sembukan, Kec. Sidoharjo, Wonogiri 8/6/2009 8/9/2009 4 44 13.60% 
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  Training 1 Operational & Maintenance CB Water Supply 
Doulu 

Kantor Desa & Jambur Doulu, Berastagi, 
Kabupaten Karo 

8/6/2009 8/8/2009 3 40 32.50% 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

  8/7/2009 9/7/2009 30 35 NA 

  SLEMAN-Pertemuan Tahap Pengembangan - CGH 
community in Dusun Gamping Lor, Desa 
Ambarketawang, Kecamatan Gamping, Kabupaten Sleman 

Dusun Gamping Lor, Desa Ambarketawang, 
Kecamatan Gamping, Kabupaten Sleman 

8/8/2009 8/31/2009 2 30 46.70% 

  Pengembangan Budidaya Lebah Madu Begagan Limo Desa Begagan Limo 8/8/2009 9/24/2009 48 25 24.00% 
  Peran Forum dalam Rangka Mendukung Aceh Green 

Vision 
Banda Aceh 8/9/2009 8/12/2009 4 8 0.00% 

  Produksi Film "Surat dari Rima..." Pembelajaran program 
Sekolah Bersih, Hijau dan Sehat 

SD Salaman II, SD Negeri Menoreh, SD Negeri 
Sambak dan lingkungan di sekitar Kecamatan 
Kajoran dan Salaman, Kabupaten MAgelang 

8/10/2009 8/22/2009 13   NA 

  Mini Workshop Dokumen Pengelolaan Kawasan Wisata 
Bukit Lawang - Bohorok 

Visitor Center TNGL Bukit Lawang 8/10/2009 8/10/2009 1   NA 

  Pelatihan pengolahan sampah plastik untuk guru di kota 
Batu. 

SD Pandanrejo 2 8/10/2009 8/11/2009 2 40 82.50% 

  MEMPELAJARI KEBIJAKAN PERLINDUNGAN SUMBER 
BAKU AIR MINUM KABUPATEN MAGELANG  

  8/10/2009 8/13/2009 2   NA 

  BIOPORE “Biopori” Training and Socialization in Jayapura Bappedalda Laboratorium - Jayapura. 8/11/2009 8/11/2009 1 31 25.80% 
  Penguatan Kelompok Pengelola Jaringan Air   (Desa 

Kertajaya SukaBumi) 
Hotel Bayu Amerta 8/11/2009 8/13/2009 3 15 20.00% 

  Workshop on Water Resources Protection at Kabupaten 
Magelang 

Hotel Trio, Magelang 8/11/2009 8/12/2009 2 77 7.80% 

  Pendampingan program Kakao Dishutbun Aceh Besar di 
Kemukiman Lamteuba (sistem Agro-forestry) 

Lamteuba Aceh Besar 8/11/2009 8/17/2009 16   NA 

  Final Workshop SOP PDAM Kota Magelang  PDAM Kota Magelang  8/11/2009 8/11/2009 1 28 32.10% 
  Lokakarya Multipihak Kelompok Kerja Sub Das 

Cikapundung ”Bersama, Menuju Pengelolaan Sub DAS 
Cikapundung yang Terintegrasi” 

Tahura Ir. H. Juanda 8/12/2009 8/13/2009 2 18 77.80% 

  LOKAKARYA EVALUASI CGH SCHOOL DAN 
DAMPAK PERUBAHAN PERILAKU  DALAM 
MASYARAKAT  DI KABUPATEN MAGELANG 

Magelang Central Java 8/12/2009 8/13/2009 2 62 29.00% 

  PENDIDIKAN LINGKUNGAN HIDUP DI  SEKOLAH 
DASAR NEGERI  DESA DOULU LEMBAH SIBAYAK-
KAB. KARO 

Desa Doulu, Lembah Sibayak 8/12/2009 9/17/2009 36 25 48.00% 

  Reflection Gathering ESP East Java Bondowoso, Banyuwangi 8/14/2009 8/16/2009 3 22 54.50% 
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  Best Practices Seminar on Community Empowerment 
Program for Water and Sanitation Sector (Gelar Karya 
Pemberdayaan Masyarakat PNPM Mandiri 2009) 

Jakarta Convention Center (JCC) Jakarta 8/14/2009 8/14/2009 1 28 39.30% 

  Exhibition on Gelar Karya Pemberdayaan Masyarakat 
PNPM Mandiri 2009 

Jakarta Convention Center (JCC) Jakarta 8/14/2009 8/16/2009 3   NA 

  Media Disscusion for increase water and sanitation issue Cafe Sibu Sibu Kota Ambon 8/14/2009 8/14/2009 1 43 27.90% 
  Social Marketing Campaign for Sanitation - Launching  

promotion campaign 
Kantor Lurah Pandau Hulu 2 (Zone 6) & Kantor 
Lurah Sidodadi (Zone 3) 

8/16/2009 8/17/2009 2 51 27.50% 

  PENDAMPINGAN TEKNIS PENDATAAN SARANA 
DAN PRASARANA AMPL KOTA JAYAPURA 

Jayapura 8/17/2009 8/31/2009 15   NA 

  Support Commonity nursery Aceh Besar/Indrapuri 8/18/2009 8/26/2009 9 20 NA 
  Pelatihan Penguatan Konsep CGH Kader dan Warga 

Desa Punten, Tulungrejo dan Kemiri 
Hotel  Asida, Kota Batu 8/18/2009 8/20/2009 3 39 89.70% 

  Sarasehan Forum Masyarakat dalam Pengelolaan Daerah 
Aliran Sungai 

Hotel Wijaya 2, Kaliurang, Sleman , Yogyakarta 8/18/2009 8/20/2009 3 95 31.60% 

  FESTIVAL SEHAT SEKOLAH DAN MASYARAKAT DI 
KABUPATEN SLEMAN 2009 

Sleman DIY 8/19/2009 8/19/2009 1 430 63.00% 

  EXPOSURE TRIP FOR CBOs MBR 2009 TO BELAWAN Kelurahan Belawan 1 & Yong Panah Hijau  8/20/2009 9/16/2009 28 221 39.40% 
  Strategi Komunikasi Media dalam menunjang Program 

sanitasi di kota Manado 
Kantor ESP Manado 8/21/2009 8/21/2009 1 14 35.70% 

  ESP Supporting Duta Air (Water Ambassador) Program Jakarta 8/24/2009 11/30/2009     NA 
  Lokakarya  Harmonisasi  dan Rasionalisasi  Kawasan  

Hutan dan Perairan  dalam upaya  Penyusunan  Rencana 
Tata Ruang Wilayah Provinsi Papua 

Swiss bel Hotel, Jayapura 8/24/2009 8/29/2009 6 89 16.90% 

  Ambon Anniversary Workshop SELAMATKAN TELUK 
AMBON 

Hotel Amboina Kota Ambon 8/24/2009 8/29/2009 5 106 28.30% 

  Perencanaan Partisipatif dan Sosialisasi Desain Tehnis CBS 
di Malalayang, Karame dan Bahowo 

Malalayang, Karame, Bahowo, ESP Office 8/24/2009 9/7/2009 13   NA 

  Water Quality Monitoring in Krueng Aceh Watershed   8/25/2009 8/27/2009     NA 
  STBM Dissemination to POKJA AMPL Ambon Walikota Office 8/25/2009 8/25/2009 1 71 47.90% 
  media campaign " Konservasi air bagi kehidupan" RSPD FM Sukabumi 8/26/2009 9/10/2009     NA 
  Media Campaign "Model DAS Mikro dan Masyarakat Megaswara office 8/26/2009 9/10/2009     NA 
  Lokakarya Pengembangan - CGH community in 

Kelurahan Joyosuran, Kecamatan Pasarkliwon, Kota 
Surakarta 

Kampung Gabudan-RW 8, Kelurahan Joyosuran, 
Kecamatan Pasrakliwon, Kota Surakarta 

8/28/2009 8/28/2009 1 31 51.60% 
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  Piped Presure Survey, Transeck Walk and FGD House 
Connection and Piped Distribution Net Work In 
Kelurahan Labuhan Deli, Pekan Labuhan, Gedung Johor, 
and Harjo Sari II 

Labuhan Deli 8/28/2009 8/31/2009 4 58 46.60% 

  PENGUATAN LEMBAGA JARINGAN PENGELOLA 
SUB-DAS CIKUNDUL-CILAKU  KABUPATEN CIANJUR 

Kabupaten Cianjur 8/30/2009 9/4/2009 120 20 10.00% 

  Internal Workhsop dengan Mitra ESP Cianjur 8/30/2009 9/4/2009 7 70 21.40% 
  Training Digital Mapping,  Software AutoCAD, GPS, 

ArcGIS And Introduction to GIS For PDAM Jayapura 
Papua 

PDAM OFFICE 8/31/2009 9/5/2009 6   NA 

  KERANGKA ACUAN DOKUMENTASI  PENCAPAIAN  
BEBERAPA KINERJA TERBAIK  DARI BEBERAPA PDAM 
DI INDONESIA 

Sibolga, Palembang, Bogor, Bandung, Surabaya, 
Banjarbaru, Banjarmasin 

9/1/2009 10/27/2009     NA 

  PPSP Workshop TBD 9/1/2009 9/3/2009 3   NA 
  Ambon Anniversary Workshop and Inauguration Kewang 

Lingkungan Kota Ambon 
Kota Ambon 9/1/2009 9/8/2009     NA 

  Tindak Lanjut Studi Tanaman Endemik untuk peningkatan 
pendapatan masyarakat dan konservasi hutan 

Ds. Cihanjawar, Sukabumi 9/1/2009 9/14/2009 14   NA 

  Persiapan Penyusunan Laporan Rencana Tata Ruang 
Wilayah Provinsi Papua Meeting 

ESP Jakarta Office 9/1/2009 9/4/2009 4   NA 

  Training Kakao Tahap II di Kecamatan Teunom 
"Pembuatan Kebun Kakao Unggul dan Pembuatan Pupuk 
Organik" 

Kecamatan Teunom 9/1/2009 9/30/2009 30 141 24.80% 

  Training Kakao Tahap II Kec. Setia Bakti untuk Desa 
Sapek dan Desa Padang 

Kecamatan Setia Bakti 9/1/2009 9/30/2009 30   NA 

  Training Kakao Tahap II Kec. Setia Bakti untuk Desa 
Pantee Kuyun dan Desa Gunong Meunasah 

Kecamatan Setia Bakti 9/1/2009 9/30/2009 30 30 10.00% 

  Pembuatan Sumur Resapan Untuk Mendukung Konservasi 
Sumber Air Sub Das Ambang – Lesti , Malang 

Sumber Air Jengglong, Duwet Krajan 9/3/2009 9/15/2009 13   NA 

  Diskusi Pengolahan Air Layak Minum dan CTPS, 
Kelurahan Dinoyo - Kota Malang 

Puskesmas Dinoyo 9/4/2009 9/12/2009 6 30 50.00% 

  SUPPORT PENGUATAN FORUM YANG BARU 
TERBENTUK FORMASLIMA (FORUM MANGGROVE) 
DI KEMUKIMAN LAMNGA    & FORSELA (FORUM 
SEULAWAH AGAM) DI KEMUKIMAN LAMTEUBA 

Kemukiman lam Nga 9/4/2009 9/15/2009 15   NA 

  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Desa Lon Asam, Kec.Lembah seulawah 9/5/2009 9/20/2009 20 35 100.00% 
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  Pelatihan kakao untuk peningkatan ekonomi masyarakat 
yang berkelanjutan 

Desa Menasah tunong, Kemukiman lamkabeu, Kec 
Seulimeum, Kab.Aceh Besar 

9/5/2009 9/22/2009 20   NA 

  On The Job Training for Transeck Walk Detail 
Enggeneering Design for MBR 2009 

Belawan 9/5/2009 9/7/2009 3 50 36.00% 

  Meeting for Workplan, Annual Report and Quarterly 
Report 

Hotel Sabda Alam Garut 9/7/2009 9/10/2009 4   NA 

  Community & School Campaign Pengelolaan Kawasan & 
PHBS, Workshop & Penayangan Film Dokudrama ESP 
Jawa Timur 

Mojokerto, Gresik, Lamongan 9/7/2009 9/13/2009 7 423 45.40% 

  On the Job Training Maintenance Billing System and 
Customer Relations For PDAM Tirta Wampu Kabupaten 
Langkat 

Stabat Unit PDAM Tirta Wampu Kabupaten 
Langkat 

9/7/2009 9/11/2009 5 8 75.00% 

  SERIAL WORKSHOP MEMBANGUN MEKANISME JASA 
LINGKUNGAN DI TINGKAT HIPPAM 

Kota Batu 9/8/2009 9/9/2009 2 80 10.00% 

  Topoghraphic Survey Training ESP Ambon 9/8/2009 9/11/2009 4   NA 
  REVIEW DAN FINALISASI WSM PLAN BRANGKAL  Mojokerto 9/9/2009 9/9/2009 1 40 10.00% 
  Pelatihan Pengelolaan Sampah Berbasis Masyarakat untuk 

Forum Perempuan di Malang Raya 
Balai Kelurahan Kepuh Harjo 9/9/2009 9/10/2009 2 46 76.10% 

  LOKAKARYA KONSULTASI RENCANA AKSI 
PENGELOLAAN KAWASAN WISATA BUKIT 
LAWANG - BOHOROK 

Bukit Lawang - Bohorok 9/10/2009 9/10/2009     NA 

  Training of  CBSWM for community of Kelurahan 
Tongkeina, Malalayang II and Karame 

 Meeting room of PKK Manado 9/10/2009 9/12/2009 3 106 53.80% 

  FINANCIAL TRAININGS  FOR CBOs MBR 2009  1. Kelurahan Belawan II,  2. Kelurahan Belawan 
Bahari,  3. Kelurahan Pekan Labuhan,   4. 
Kelurahan Nelayan Indah,  5. Kelurahan 
Martubung,  6. Kelurahan Kota Bangun,  7. 
Kelurahan Labuhan Deli,  8. Kelurahan Harjo Sari 
3 and  9. Kelurahan Johor,  

9/10/2009 9/12/2009 3 50 52.00% 

  On The Job Training Operational and Maintenance 
Master Meter System in Kel Labuhan Deli 

Labuhan Deli 9/10/2009 9/12/2009 3 58 36.20% 

  ADMINISTRATION TRAININGS  FOR CBOs MBR 2009  1. Kelurahan Belawan II,  2. Kelurahan Belawan 
Bahari,  3. Kelurahan Pekan Labuhan,   4. 
Kelurahan Nelayan Indah,  5. Kelurahan 
Martubung,  6. Kelurahan Kota Bangun,  7. 
Kelurahan Labuhan Deli,  8. Kelurahan Harjo Sari 
3 and  9. Kelurahan Johor,  

9/14/2009 9/16/2009 3 49 57.10% 
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  Share learning  Program CBSWM Bersama kader di Kota 
Surabaya dan Kab. Sidoarjo  

Surabaya 9/14/2009 9/14/2009 1 51 84.30% 

  On the Job Training Maintenance Billing System and 
Customer Relations For PDAM Tirta Wampu Kabupaten 
Langkat (Phase II) 

Stabat Unit PDAM Tirta Wampu Kabupaten 
Langkat 

9/15/2009 9/17/2009 3 9 22.20% 

  Training of Transmision and Distribution Net Work 
System Analysis Master Meter System for Community 
Based IOrganization  

Kota Bangun - Belawan 9/15/2009 9/17/2009 3 58 43.10% 

  Perencanaan Bersama Perlindungan Air di Kawasan 
Sibolangit 

SKB Sibolangit (Depan Kantor Camat Sibolangit) 9/16/2009 9/16/2009 1   NA 

  Peningkatan Kapasitas Pengurus HIPPAM Dalam  
Pengelolaan dan Pengawasan Sumber Mata Air  Di Kota 
Batu 

Kota Batu 9/16/2009 9/18/2009 3 31 12.90% 

  Socialization CBS Program in Kelurahan Karame 
(Lingkungan-III) 

Community meeting hall in the Kelurahan Karame. 9/16/2009 9/16/2009 1 50 58.00% 

  Workshop  and FGD Detail Enggenerign Design 
(Transmision and Distribution Network Master Meter 
System) for Community Based Organization 

Nelayan Indah - Kota Bangun 9/24/2009 9/26/2009 3 57 43.90% 

  Social Mapping in Kelurahan Karame Meeting room of Kelurahan Karame 9/29/2009 9/30/2009 2 35 31.40% 
  Workshop to Develop STBM (Sanitasi Total Berbasis 

Masyarakat)  Grand Strategy  
Departemen Kesehatan: Direktorat Jenderal 
PP&PL: Direktorat PL 

9/30/2009 9/30/2009 1   NA 
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APPENDIX B: SHORT-TERM TECHNICAL ASSISTANCE 
(THROUGH SEPTEMBER 2009) 
 
Environmental Services Program 

 

Region MOBIS Labor Category Position Name Est. Start 
Date 

Est. End 
Date 

Approved 
LOE Citizenship 

National/DKI Jakarta 6. Senior Development Specialist (I) Finance Specialist Frans Purnama 9/1/2009 10/16/2009 10 days Indonesian 
National/DKI Jakarta 4. Development Specialist (I) Community Based Recycling Promotion Specialist Yesi Maryam 8/18/2009 1/31/2010 90 days Indonesian 
Papua/Jayapura 2. Associate Development Specialist Economic Resource Valuation Specialist Yugi Setyarko 8/18/2009 12/29/2009 40 days Indonesian 
National/DKI Jakarta 6. Senior Development Specialist (I) Natural Resources Management Specialist Stacy Crevello 8/3/2009 8/31/2009 10 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Waste Management Specialist Leo R Larochelle 7/15/2009 8/31/2009 32 days American 
Papua/Jayapura 5. Senior Development Specialist (II) GIS Marine Capacity Building Specialist Asep Sukmara 6/21/2009 12/31/2009 70 days Indonesian 
Papua/Jayapura 8. Principal Development Specialist (I) Environmental Carrying Capacity Specialist Mohammad  Nurhadi 6/15/2009 9/30/2009 50 days Indonesian 
Papua/Jayapura 3. Development Specialist (II) Transport System Specialist Achmad Y. Iwandoyo 6/15/2008 12/30/2009 50 days Indonesian 
Papua/Jayapura 8. Principal Development Specialist (I) Strategic Spatial Planning Specialist Utie Utami 6/15/2009 12/31/2009 86 days Indonesian 
Aceh  3. Development Specialist (II) Cocoa Development Training Specialist Lengkang 6/15/2009 9/30/2009 65 days Indonesian 

Papua/Jayapura 8. Principal Development Specialist (I) 
Biofuel Policy Development Specialist Tatang  Hernas 

Soerawidjaja 6/15/2009 7/31/2009 30 days Indonesian 
National/DKI Jakarta 4. Development Specialist (I) Illustrator of WSM Toolkit Specialist Triyanto Purnama Adi 6/10/2009 7/31/2009 120 days Indonesian 
Papua/Jayapura 8. Principal Development Specialist (I) Biofuel Policy Development Specialist Todd Johnson 6/1/2009 7/18/2009 36 days American 
National/DKI Jakarta 4. Development Specialist (I) Wastewater Management Trainer Christine Effendy 5/15/2009 7/31/2009 32 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Water & Sanitation Communications Advisor Patricia Poppe 5/6/2009 6/30/2009 20 days Peruvian 
Maluku/Kota Ambon 8. Principal Development Specialist (I) Water Quality Specialist Ida Dhaliawati 5/1/2009 7/31/2009 30 days Indonesian 

National/DKI Jakarta 8. Principal Development Specialist (I) 
Environmental Finance Specialist Edward David 

Woodward 5/1/2009 1/30/2010 100 days British 
North Sumatera 5. Senior Development Specialist (II) PDAM Technical Specialist Agus Nugraha 4/20/2009 10/30/2009 130 days Indonesian 
National/DKI Jakarta 3. Development Specialist (II) Indonesian Language Editor Ardita Retno Caesari 4/20/2009 6/30/2009 48 days Indonesian 
Aceh  8. Principal Development Specialist (I) Biofuel Market Development Specialist Thomas Fricke 4/15/2009 9/30/2009 60 days German 
Aceh 8. Principal Development Specialist (I) Cocoa Development Specialist Ross Jaax 4/15/2009 4/30/2009 12 days American 
Papua/Jayapura 8. Principal Development Specialist (I) Spatial Plan Carrying Capacity Specialist Iskandar  Muda 4/15/2008 12/30/2009 100 days Indonesian 
Papua/Jayapura 8. Principal Development Specialist (I) Economic Resource Valuation Specialist Matius  Suparmoko 4/15/2009 7/14/2009 70 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Researcher/Writer, ESP Field School Publication Craig Carpenter 4/15/2009 7/31/2009 40 days American 
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Thorburn 
National/DKI Jakarta 3. Development Specialist (II) Sanitation Strategic Planning Facilitator  Immanuel Ginting 4/13/2009 1/31/2010 128 days Indonesian 
National/DKI Jakarta 3. Development Specialist (II) Water and Sanitation Specialist Mohammad Hafiz 4/6/2009 9/30/2009 102 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Waste Water Specialist Edzard Rühe 4/1/2009 12/31/2009 110 days German 
Aceh 2. Associate Development Specialist Aceh Green Programs Assessment Consultant Lyndal Meehan 3/30/2009 9/30/2009 60 days Australian 
National/DKI Jakarta 8. Principal Development Specialist (I) Health & Hygiene Communication Specialist Maria Elena Figueroa 2/18/2009 2/28/2009 10 days Mexican 
Papua/Jayapura 8. Principal Development Specialist (I) GIS for Village Geo-Location Specialist Martin Hardiono 2/9/2009 12/31/2009 108 days Indonesian 
Central Java/Yogyakarta 2. Associate Development Specialist Watershed Information System Programmer Satrio Wibowo 2/4/2009 4/30/2009 50 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) PDAM Energy Efficiency specialist Hudaya Wiradinata 1/15/2009 9/30/2009 90 days Indonesian 
Papua/Jayapura 3. Development Specialist (II) GIS Capacity Building Specialist Nofaldi 1/9/2009 12/31/2009 56 days Indonesian 
West Java 8. Principal Development Specialist (I) PDAM institutional Specialist Dedy Pujasumedi  Patah 12/15/2008 11/30/2009 120 days Indonesian 
Papua/Jayapura 3. Development Specialist (II) GIS Capacity Building Specialist Nofaldi 12/8/2008 12/24/2008 15 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Groundwater Specialist Phillip E Brown 12/1/2008 9/30/2009 70 days American 
Papua/Jayapura 7. Principal Development Specialist (II) Papua Land Tenure Specialist Antoinette Royo 11/15/2008 9/30/2009 50 days Filipino 
U.S Home Office 1. Administrative Support Program Management & Administrative Support Rebecca  Adler 11/10/2008 12/6/2009 24 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Watershed Management Framework writter Kukuh Murtilaksono 11/10/2008 12/15/2008 30 days Indonesian 
National/DKI Jakarta 1. Administrative Support Health & Hygiene Communication Specialist Maria Elena Figueroa 8/25/2008 9/30/2008 10 days Mexican 
National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 8/19/2008 9/30/2009 50 days Filipino 

National/DKI Jakarta 7. Principal Development Specialist (II) Multi Media Campaign Impact Assessor 
Ezki Tri Rejeki Widianti 
Suyanto 8/19/2008 9/30/2008 30 days Indonesian 

West Java 4. Development Specialist (I) Rural Clean Water Program Specialist  Sidik Seskoadi 8/11/2008 6/30/2009 80 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Water & Sanitation Communication Advisor Patricia Poppe 5/26/2008 6/30/2008 25 days Peruvian 
National/DKI Jakarta 8. Principal Development Specialist (I) Senior Watsan Communication Specialist Fitri Putjuk 5/15/2008 9/30/2009 94 days Indonesian 
National/DKI Jakarta 6. Senior Development Specialist (I) Global Climate Change, carbon and PES Specialist Keegan Eisenstadt 3/29/2008 4/25/2008 20 days American 
National/DKI Jakarta 6. Senior Development Specialist (I) Gender Mainstreaming Specialist Mia Siscawati 3/10/2008 9/30/2008 32 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) PDAM Technical Specialist Budhy Alamsyah 2/2/2008 8/31/2008 90 days Indonesian 
National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 10/10/2007 12/31/2007 15 days Filipino 

National/DKI Jakarta 2. Associate Development Specialist 
Senior Researcher on Hygiene Monitoring and 
Evaluation Risang Rimbatmaja 10/1/2007 9/30/2009 87 days Indonesian 

National/DKI Jakarta 8. Principal Development Specialist (I) 
DAI Natural Resource Management Practice Area 
Manager Andrew Watson 8/1/2007 8/5/2007 5 days American 

U.S Home Office 8. Principal Development Specialist (I) Project Management Specialist Patricia Poppe 7/15/2007 9/30/2009 32 days Peruvian 
U.S Home Office 3. Development Specialist (II) Regional Financial Manager Erika Wagner 7/1/2007 9/30/2009 18 days American 
East Java 8. Principal Development Specialist (I) Water Supply Specialist Rudhy Wahyu Finansyah 5/15/2007 9/28/2007 76 days Indonesian 
U.S Home Office 8. Principal Development Specialist (I) Finance Specialist Carol Rubenhorst 5/1/2007 9/30/2009 5 days American 
U.S Home Office 1. Administrative Support Administrative Support Jessica Stretz 5/1/2007 9/30/2009 20 days American 
U.S Home Office 1. Administrative Support Administrative Support Kelly Kohagen 4/1/2007 9/30/2009 45 days American 
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National/DKI Jakarta 8. Principal Development Specialist (I) VP for Asia/Acting Indo Country Director Nigel Sizer 2/6/2007 9/30/2008 62 days American 
National/DKI Jakarta 2. Associate Development Specialist Sanitation Strategic Planning facilitator Immanuel Ginting 2/1/2007 9/30/2007 156 days Indonesian 
U.S Home Office 2. Associate Development Specialist Program Manager Kate Buban 1/22/2007 9/30/2009 17 days American 
U.S Home Office 1. Administrative Support Program Manager Christopher Carver 1/22/2007 9/30/2009 3 days American 
Aceh 6. Senior Development Specialist (I) Institutional and HRD Specialist Syarif Nurjaman 11/28/2006 1/27/2006 50 days Indonesian 
U.S Home Office 1. Administrative Support Program Administrative Backstop Christel Milazzo 11/15/2006 9/30/2009 108 days American 
National (Jakarta Post) 6. Senior Development Specialist (I) Management Information Specialist Tami Fries 11/1/2006 11/30/2006 30 days American 
West Sumatra 5. Senior Development Specialist (II) Sanitation Facilitation Specialist Firdaus Jamal 10/1/2006 9/30/2007 100 days Indonesian 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Project Director Gretchen Mikeska 9/15/2006 9/30/2009 30 days American 
Aceh 6. Senior Development Specialist (I) Water Supply and sanitation Engineer Betty Nurhayati 8/22/2006 2/16/2007 130 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Gender and Water Specialist Nancy Diamond 8/1/2006 8/31/2006 25 days American 
National (Jakarta Post) 7. Principal Development Specialist (II) Pride Course Manager Megan Hill 7/29/2006 8/15/2006 15 days American 

National (Jakarta Post) 2. Associate Development Specialist 
Lead Researcher on Hygiene Improvement & 
Environment Risang Rimbatmaja 7/25/2006 9/30/2006 80 days Indonesian 

National/DKI Jakarta 2. Associate Development Specialist Web site Administrator Damianus Haryusutanto 7/24/2006 7/23/2007 100 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst James Coucouvinis 7/1/2006 9/30/2006 30 days American 
East Java 2. Associate Development Specialist Junior PDAMTtechnical Specialist Jumarwan 7/1/2006 9/30/2006 156 days Indonesian 
Central Java/Yogyakarta 3. Development Specialist (II) Spatial Planning and GIS Specialist Nofaldi 6/28/2006 9/30/2006 50 days Indonesian 
National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 6/19/2006 6/24/2006 12 days Filipino 
Central Java/Yogyakarta 8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 6/19/2006 12/31/2006 105 days Filipino 
National (Jakarta Post) 8. Principal Development Specialist (I) Health & Hygiene Communication Advisor Patricia Poppe 6/15/2006 9/30/2006 32 days Peruvian 
North Sumatra 6. Senior Development Specialist (I) Social Documentary Film Specialist Rob Nugent 6/5/2006 7/15/2006 30 days Australian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 6/4/2006 7/2/2006 33 days American 
National (Jakarta Post) 5. Senior Development Specialist (II) Rare Pride Campaign Specialist Paul Butler 5/27/2006 6/2/2006 7 days American 
West Sumatra 7. Principal Development Specialist (II) Integrated Water Resource Management Specialist Rudi Febriamansyah 5/22/2006 10/31/2006 50 days Indonesian 
West Sumatra 6. Senior Development Specialist (I) ESP WSM TOT Trainer Abdul Gaffar 5/1/2006 9/30/2006 100 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Trainer Agus Susianto 5/1/2006 9/30/2006 100 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Trainer Engkus Kuswara 5/1/2006 9/30/2006 35 days Indonesian 
National (Jakarta Post) 6. Senior Development Specialist (I) Financial Analyst Gusril Bahar 5/1/2006 10/31/2006 156 days Indonesian 
West Sumatra 4. Development Specialist (I) ESP WSM TOT Trainer & Non Formal Education Simon H. Tambunan 5/1/2006 9/30/2006 25 days Indonesian 
National (Jakarta Post) 5. Senior Development Specialist (II) Water Supply Engineer Sonny Sulaksana 5/1/2006 9/30/2006 85 days Indonesian 

West Sumatra 4. Development Specialist (I) 
ESP WSM TOT Trainer on Documentation & 
Peoples Media Triyanto Adi 5/1/2006 9/30/2006 29 days Indonesian 

West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Coordinator Wahyu Sutisna 5/1/2006 9/30/2006 120 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Manager Nugroho Wienarto 5/1/2006 9/30/2006 67 days Indonesian 
West Sumatra 7. Principal Development Specialist (II) ESP WSM TOT Trainer Yohanes 5/1/2006 9/30/2006 100 days Indonesian 
West Java   Water Supply Specialist for Water Quality Job Supangkat 5/1/2006 9/29/2006 50 days Indonesian 
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Lead Researcher on ESP Formative Research for 
Sumatra Region National (Jakarta Post) 3. Development Specialist (II) Adri Amirudin 4/26/2006 7/31/2006 60 days Indonesian 

National (Jakarta Post) 4. Development Specialist (I) 
Lead Researcher on ESP Formative Research for 
Java Region Semiarto Purwanto 4/26/2006 7/31/2006 77 days Indonesian 

North Sumatra 6. Senior Development Specialist (I) Municipal Finance Specialist Sunu Suworo Himpuno 4/24/2006 10/20/2006 130 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) PDAM Training Specialist Taufan 4/10/2006 12/31/2006 90 days Indonesian 
Aceh 3. Development Specialist (II) Environmental Management Consultant Ernst-Jan Martijn 4/1/2006 3/31/2007 264 days Dutch 
West Java/DKI Jakarta 5. Senior Development Specialist (II) Water Quality Specialist Ida Dhaliawati 3/27/2006 8/7/2006 20 days Indonesian 

West Java/DKI Jakarta 3. Development Specialist (II) 
Conservation Education and Campaign 
Coordinator Bintoro Prabowo 3/20/2006 9/20/2006 90 days Indonesian 

West Java/DKI Jakarta 4. Development Specialist (I) 
Site Conservation Planning Specialist Daryatun Ridwan 

Kesaulya 3/20/2006 5/31/2006 60 days Indonesian 
Aceh 8. Principal Development Specialist (I) Environmental Engineer Leo Larochelle 3/10/2006 4/15/2006 30 days Indonesian 
Aceh 8. Principal Development Specialist (I) Water Supply Engineer Christoph Mor 3/6/2006 12/1/2006 190 days German 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Hendro Widodo 3/6/2006 12/1/2006 190 days Indonesian 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Sudigyo 3/6/2006 9/1/2006 130 days Indonesian 
Balikpapan 8. Principal Development Specialist (I) Financial Analyst David Woodward 3/1/2006 9/30/2007 100 days British 
Central Java/Yogyakarta 3. Development Specialist (II) Spatial Planning Specialist Sigit Widodo 3/1/2006 8/31/2006 132 days Indonesian 
National (Jakarta Post) 7. Principal Development Specialist (II) Rare Senior Director Megan Hill 2/27/2006 3/31/2006 12 days American 
Aceh 6. Senior Development Specialist (I) PDAM Water Production Specialist Titi Erman 2/20/2006 4/1/2006 30 days Indonesian 
Aceh 6. Senior Development Specialist (I) PDAM Capacity Building Developer Specialist Robert Simanjuntak 2/15/2006 7/31/2006 90 days Indonesian 
East Java 7. Principal Development Specialist (II) PDAM Technical Specialist Gogh Yoedihanto 2/13/2006 4/14/2006 42 days Indonesian 
East Java 6. Senior Development Specialist (I) PDAM Technical Specialist Ahmad Hayat 2/13/2006 8/12/2006 120 days Indonesian 
West Java/DKI Jakarta 5. Senior Development Specialist (II) Engineering Assessment: demand and hydrology Sonny Sulaksana 2/8/2006 4/30/2006 44 days Indonesian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 2/6/2006 4/14/2006 48 days American 
Central Java/Yogyakarta 8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 2/6/2006 12/31/2006 88 days Filipino 
North Sulawesi/Manado 8. Principal Development Specialist (I) PDAM Technical Specialist Laksmi Cahyaniwati 2/1/2006 9/23/2006 160 days Indonesian 
North Sumatra 6. Senior Development Specialist (I) Training Design for ESP Agro-Forestry Nugroho Wienarto 2/1/2006 5/15/2006 61.5 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst Andre Oosterman 2/1/2006 9/30/2006 100 days Dutch 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Lewis Brandt 2/1/2006 12/31/2006 86 days American 
North Sumatra 8. Principal Development Specialist (I) Agroforestry Training Specialist Sean Foley 2/1/2006 3/31/2006 53 days Australian 
North Sumatra 8. Principal Development Specialist (I) Training Design for ESP Agro-Forestry Wahyu Sutisna 2/1/2006 5/15/2006 65 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Kjell Olsen 2/1/2006 0/30/2006 25 days Norwegian 
West Java 3. Development Specialist (II) PDAM Technical Specialist Ida Sukmawati 1/23/2006 8/23/2006 130 days Indonesian 
West Java/DKI Jakarta 3. Development Specialist (II) PDAM Technical Specialist Suhatri 1/23/2006 8/22/2006 130 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Urban Communities Water Specialist Endah Shofiani 1/16/2006 7/15/2006 120 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Household Water Specialist Mindy Weimer 1/16/2006 7/15/2006 90 days American 
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West Sumatra 6. Senior Development Specialist (I) PDAM Technical Specialist - Coorporate Planning Suarni S. Abuzar 1/16/2006 5/30/2006 45 days Indonesian 
West Java/DKI Jakarta 6. Senior Development Specialist (I) Health & Hygiene Specialist Maria Elena Figueroa 1/16/2006 3/31/2006 29 days Mexican 
National (Jakarta Post) 8. Principal Development Specialist (I) Health & Hygiene Communication Advisor Patricia Poppe 1/16/2006 3/31/2006 29 days Peruvian 

West Java/DKI Jakarta 6. Senior Development Specialist (I) 
Community based Solid Waste Management 
Specialist Betty Nurhayati 1/15/2006 6/30/2006 80 days Indonesian 

U.S Home Office 8. Principal Development Specialist (I) Regional Director, Asia Edson Whitney 1/15/2006 9/30/2009 10 days American 
West Sumatra 2. Associate Development Specialist PDAM Public Service Specialist Denny Helard 1/9/2006 4/30/2006 60 days Indonesian 
National/DKI Jakarta 3. Development Specialist (II) Landscape Planning Specialist Bouvier Ioana 1/7/2006 2/25/2006 26 days American 
National/DKI Jakarta 4. Development Specialist (I) Social Forestry Specialist Muayat Ali Muhshi 1/3/2006 2/20/2006 28 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) Sanitation Facilitation Specialist Firdaus Jamal 1/2/2006 6/30/2006 50 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Forest and Land Rehabilitation Specialist Christ. P.A. Bennett 1/2/2006 3/14/2006 78 days American 
U.S Home Office 8. Principal Development Specialist (I) Project Management Specialist Christy Owen 1/2/2006 9/30/2009 136 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Andre Oosterman 11/29/2005 2/28/2006 20 days Dutch 
Aceh 6. Senior Development Specialist (I) Institutional and HRD Specialist Syarif Nurjaman 11/28/2005 1/27/2006 50 days Indonesian 
Aceh 6. Senior Development Specialist (I) Sanitary Engineering Titi Erman 11/28/2005 1/14/2006 35 days Indonesian 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Betty Nurhayati 11/28/2005 1/14/2006 30 days Indonesian 
National (Jakarta Post) 4. Development Specialist (I) Financial Controls Specialist Robert Ryan-Silva 11/28/2005 12/31/2006 18 days American 
Aceh 5. Senior Development Specialist (II) Finance Specialist Rudy Jusdian 11/23/2005 5/14/2006 115 days Indonesian 
West Java 7. Principal Development Specialist (II) Water Supply Engineer Sher Singh 11/21/2005 2/28/2006 30 days American 
Aceh 2. Associate Development Specialist Environmental Management Consultant Norman Hoff 11/15/2005 5/31/2006 160 days Australian 
National/DKI Jakarta 4. Development Specialist (I) Technical Analyst Sonny Sulaksana 11/14/2005 12/13/2005 30 days Indonesian 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Hendro Widodo 11/14/2005 1/14/2006 50 days Indonesian 

Aceh 1. Administrative Support Customer Service Specialist 
Ilham Cendekia 
Srimarga 11/14/2005 4/31/2006 95 days Indonesian 

Aceh 6. Senior Development Specialist (I) Water Supply Engineer Sudigyo 11/14/2005 1/14/2006 54 days Indonesian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 11/10/2005 12/22/2005 30 days American 
Aceh 8. Principal Development Specialist (I) Team Leader/Finance & Institutional Specialist Bennett Parton 11/10/2005 1/15/2006 60 days American 
Aceh 7. Principal Development Specialist (II) Water Supply Engineer Sher Singh 11/10/2005 1/14/2006 80 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Michel McLindon 11/9/2005 12/31/2005 20 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 11/1/2005 10/1/2006 120 days Filipino 

National (Jakarta Post) 8. Principal Development Specialist (I) 
Protected Areas & Conservation Management 
Specialist Darrell Kitchener 10/19/2005 12/30/2006 200 days Australian 

East Java 6. Senior Development Specialist (I) 
Surabaya Sanitation and Solid Waste Management 
Specialist Toeti Herisasi 10/17/2005 2/16/2006 80 days Indonesian 

West Java/DKI Jakarta 1. Administrative Support Conservation Education and Campaign Assistant Nia Kurniawati 10/11/2005 6/30/2006 130 days Indonesian 
North Sumatra 6. Senior Development Specialist (I) Social Documentary Film Specialist Rob Nugent 10/5/2005 10/20/2005 18 days Australian 
East Java 6. Senior Development Specialist (I) PDAM Technical Specialist for Kota Malang Rustamadji Wahono 10/3/2005 1/6/2006 60 days Indonesian 
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Aceh 8. Principal Development Specialist (I) Finance Specialist/Assessment Team Leader Bennett Parton 10/3/2005 10/18/2005 12 days American 
West Java/DKI Jakarta 3. Development Specialist (II) WSM Facilitator Dede Suryana 10/3/2005 1/31/2006 80 days Indonesian 

East Java 3. Development Specialist (II) 
Junior PDAMTtechnical Specialist Kabupaten 
Malang Jumarwan 10/3/2005 1/6/2006 120 days Indonesian 

West Java/DKI Jakarta 4. Development Specialist (I) 
Community based Solid Waste Management 
Specialist Ria Ismaria 10/3/2005 10/31/2005 14 days Indonesian 

West Java/DKI Jakarta 3. Development Specialist (II) Watershed Management Facilitator Saeful Bahri 10/3/2005 12/31/2005 80 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Specialist Kjell Olsen 10/1/2005 12/31/2005 25 days Norwegian 
Aceh 6. Senior Development Specialist (I) Management Information Specialist Tami Fries 10/1/2005 10/30/2005 21 days American 
Aceh 2. Associate Development Specialist GIS Specialist Jenifer Fly 10/1/2005 10/30/2005 22 days American 
West Sumatra 2. Associate Development Specialist PDAM TechnicalSpecialist Immanuel Ginting 9/26/2005 2/28/2006 171 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst David Woodward 9/26/2005 9/29/2006 45 days British 
West Sumatra 3. Development Specialist (II) PDAM Technical Specialist Immanuel Ginting 9/26/2005 5/19/2006 171days Indonesian 
Aceh 7. Principal Development Specialist (II) Environmental Management Consultant Norman Hoff 9/25/2005 10/7/2005 14 days American 
West Java/DKI Jakarta 3. Development Specialist (II) Conservation Education & Campaign Coordinator Putu Wirawan 9/21/2005 1/31/2006 65 days Indonesian 
East Java 3. Development Specialist (II) Health Communication Lilik Zuhriah 9/19/2005 2/18/2006 60 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Waste Water Treatment Expert Edzard Ruhe 9/19/2005 12/31/2005 65 days German 
National (Jakarta Post) 7. Principal Development Specialist (II) Appreciative Inquiry Expert Dian Svendsen 9/11/2005 10/8/2005 28 days American 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst/Water Engineer T. Stephen Jones 9/3/2005 12/31/2005 100 days American 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst/Water Engineer Terence Driscoll 9/3/2005 9/30/2007 60 days American 
Aceh 4. Development Specialist (I) Financial Specialist Enjang Hasanudin 8/29/2005 10/14/2005 46 days Indonesian 
North Sumatra 4. Development Specialist (I) PDAM institutional Specialist Julian Syah 8/22/2005 11/17/2005 140 days Indonesian 
Aceh 6. Senior Development Specialist (I) Hydrogeologist Gatot Soedrajat 8/22/2005 9/16/2005 22 days Indonesian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 8/15/2005 9/16/2005 27 days American 
National (Jakarta Post) 8. Principal Development Specialist (I) Gender and Water Specialist Nancy Diamond 8/13/2005 8/31/2005 60 days American 
Aceh 2. Associate Development Specialist GIS Specialist Jenifer Fly 8/12/2005 9/11/2005 21 days American 
North Sumatra 3. Development Specialist (II) PDAM Training Specialist Ida Sukmawati 7/25/2005 10/7/2005 76 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Communication Manager Risang Rimbatmaja 7/25/2005 7/24/2006 108 days Indonesian 
West Java/DKI Jakarta 6. Senior Development Specialist (I) Water Resource Conflict Management Specialist Nugroho Wienarto 7/18/2005 9/30/2005 30 days Indonesian 
National/DKI Jakarta 4. Development Specialist (I) Participatory Non Formal Education Specialist Simon H. Tambunan 7/18/2005 9/30/2005 40 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Watershed Management Planning Specialist Jan Gerards 7/10/2005 7/25/2005 14 days Dutch 
Aceh 6. Senior Development Specialist (I) Water Quality Specialist Ida Dahliawati 6/27/2005 8/31/2005 63 days Indonesian 
National (Jakarta Post) 7. Principal Development Specialist (II) Graphics Design and Communication Specialist Donald Bason 6/15/2005 9/29/2006 65 days British 
West Java/DKI Jakarta 4. Development Specialist (I) Participatory Media and Documentation Specialist Triyanto Adi 6/14/2005 8/21/2005 20 days Indonesian 
National (Jakarta Post) 5. Senior Development Specialist (II) Health and Hygiene Specialist Maria Elena Figueroa 6/13/2005 6/18/2005 6 days Mexican 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst  David Woodward 6/8/2005 10/31/2005 45 days British 
National (Jakarta Post) 8. Principal Development Specialist (I) Health Communication Specialist Benjamin Lozare 5/22/2005 5/26/2005 4 days American 
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National (Jakarta Post) 7. Principal Development Specialist (II) Public Outreach and Communication Specialist Paul Butler 5/21/2005 6/2/2006 11 days American 
National (Jakarta Post) 7. Principal Development Specialist (II) Public Outreach and Communication Specialist Megan Hill 5/20/2005 6/2/2005 10 days American 
West Java/DKI Jakarta 4. Development Specialist (I) Health Communication Specialist - West Java Evi Douren 5/16/2005 8/22/2006 58 days Indonesian 
U.S Home Office 1. Administrative Support Research Assiatant/Project Coordinator Kathleen Gaertner 4/18/2005 9/30/2009 30 days American 
National (Jakarta Post) 8. Principal Development Specialist (I) Child Survival Monitoring Specialist Eckhard Kleninau 4/17/2005 11/30/2005 15 days American 
National (Jakarta Post) 5. Senior Development Specialist (II) Environmental Health Monitoring Specialist Misa Kishi 4/17/2005 9/30/2005 104 days Japanese 

National (Jakarta Post) 2. Associate Development Specialist 
Public Outreach & Communication Strategy Devt 
Specialist Sri Gunadi 3/1/2005 8/31/2005 80 days Indonesian 

U.S Home Office 7. Principal Development Specialist (II) Vice President Dale Galvin 3/1/2005 9/16/2007 17 days American 
U.S Home Office 8. Principal Development Specialist (I) Chief Executive Officer Brett Jenks 3/1/2005 9/16/2009 9 days American 
U.S Home Office 3. Development Specialist (II) IT System Administrative Cecilia Hipos 2/23/2005 3/30/2005 30 days Filipino 
U.S Home Office 3. Development Specialist (II) Program Officer II, Asia Jenifer Bowman 2/15/2005 9/30/2009 200 days American 
U.S Home Office 1. Administrative Support Program Associate Asia Jocelyn Raynor 2/15/2005 9/30/2009 50 days American 
U.S Home Office 5. Senior Development Specialist (II) Regional Financial Administrative David Rouse 2/15/2005 9/30/2009 30 days American 
U.S Home Office 4. Development Specialist (I) Finance Manager Valerie Smith 2/15/2005 9/30/2009 37,5 days American 
National/DKI Jakarta 6. Senior Development Specialist (I) Donor Coordinator on Aceh reconstruction Timothy Howell Brown 2/4/2005 12/31/2005 24 days American 
Aceh 8. Principal Development Specialist (I) Aceh Assessment Team Leader Edzard Ruhe 2/2/2005 3/2/2005 24 days German 
National (Jakarta Post) 6. Senior Development Specialist (I) Environment Health Specialist Christopher McGahey 1/2/2005 9/13/2006 56 days American 
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APPENDIX C: REPORTS AND PUBLICATIONS 
 

Series # Date Title Author Status 

Annual Report 
 R-0251 09/30/2008 ESP Annual Progress Report No. 4, October 2007 – September 2008 

and  Quarterly Progress Report No. 14, July – September 2008 
 Final/Available for Distribution 

 R-0256 09/30/2008 Annual Progress Report No. 4 October 2007 - September 2008  
Annex I: ESP Inventory 

 Final 

Annual Work Plan 
 R-0258 02/19/2009 ESP Eastern Indonesia Expansion Program ESP Team Final/Available for Distribution 
 R-0259 02/19/2009 ESP Annual Workplan Program Year 5, 2009 (REVISED) ESP Team Final/Available for Distribution 
Case Studies/Best Practices 
 R-0261 12/15/2008 Water for the Poor Toolkit ESP Team Final/Available for Distribution 
 R-0269 08/11/2009 Yes We Can, Field Schools for Watershed Resilience and Health Craig Carpenter 

Thorburn 
Final/Available for Distribution 

 R-0272 08/13/2009 Konservasi Indonesia, Sebuah Potret Pengelolaan & Kebijakan  Pokja Kebijakan 
Konservasi 

Final/Available for Distribution 

 R-0273 09/15/2009 The Potential for Aceh Green Developmen Lyndal Meehan Draft 
 R-0274 09/16/2009 Imbal Jasa Lingkungan di Beberapa Daerah Aliran Sungai Nugroho 

Andwiwinarno, 
Idham Arsyad 

Final/Available for Distribution 

Consultant Report 
 R-0229 03/01/2008 Environmental Services Program and the RARE Pride Campaigns: 

Implementing a Social-marketing Approach for Biodiversity 
Conservation in Indonesia - End of Project Report 

RARE Final/Available for Distribution 

 R-0251 10/15/2008 Assessment Report: Impact of Multi Media Campaigns Ezki Suyanto Final/Available for Distribution 
 R-0263 03/25/2009 Analysis of Effect of 4 Key Behaviors on Diarrhea Prevention Maria Ellena 

Figueroa 
Final/Available for Distribution 

 R-0269 08/11/2009 Yes We Can, Field Schools for Watershed Resilience and Health Craig Carpenter 
Thorburn 

Final/Available for Distribution 

 R-0273 09/15/2009 The Potential for Aceh Green Developmen Lyndal Meehan Draft 
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Manuals/Guidelines 
 R-0238  Buku Panduan Umum WQM - Hubungan Kualitas Air dengan 

Lingkungan-Ekonomi dan Kesehatan Masyarakat  
Asep Mulyana Final/Available for Distribution 

Monitoring & Evaluation Reports 
 R-0254 03/31/2007 Second Story of ESP Longitudinal Study - October 2006 – March 2007 ESP Team Final/Available for Distribution 
 R-0263 03/25/2009 Analysis of Effect of 4 Key Behaviors on Diarrhea Prevention Maria Ellena 

Figueroa 
Final/Available for Distribution 

 R-0265 05/26/2009 Performance Monitoring Plan (PMP) Third Edition IESP Team Final/Available for Distribution 
 R-0267 05/26/2009 Performance Monitoring Plan (PMP) Third Edition Eastern Indonesia 

Water and Sanitation Program 
IESP Team Final/Available for Distribution 

Quarterly Report 
 R-0260 02/19/2009 Quarterly Report No. 15 October - December 2008 ESP Team Final/Available for Distribution 
 R-0264 04/08/2009 Quarterly Progress Report No. 16 January - March 2009 ESP Team Final/Available for Distribution 
 R-0266 07/07/2009 Quarterly Progress Report No. 17 April - June 2009 ESP Team Final/Available for Distribution 
Surveys 
 R-0228 11/26/2007 Biodiversity Kawasan Ekosistem Seulawah, Hasil Survey di Kawasan 

Sumber Air Alur Mancang (KSAM) 
 Final/Available for Distribution 

Technical Reports 
 R-0181 08/31/2006 Action Research on Point of Use Drinking Water Treatment 

Alternatives As Appropriate for Underprivileged Households in Jakarta 
Weimer, Mindy Final/Available for Distribution 

 R-0247 05/05/2008 Carbon Market Feasibility Assessment: Potential for ESP to Enter the 
Carbon Markets 

Keegan Eisenstadt Final/Available for Distribution 

 R-0253 07/24/2009 Alternative Financing for Water Utilities in Indonesia: A Review of 
Lessons and Challenges  

ESP Team Final/Available for Distribution 

 R-0262  Business Plan PDAM Kabupaten Jayapura Periode 2008 – 2012 
(Restrukturisasi Pinjaman Departemen Keuangan) 

 Final 
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APPENDIX D: SMALL GRANTS PROGRAM  
(AS OF SEPTEMBER 30, 2009) 
 

No. Region Grantee Location Title Goal /Objective # of 
Beneficiaries 

Grant 
Amount 

Link to ESP Outcome 
Target 

Start and  
End date 

1 Aceh Yayasan 
Ekosistem 
Lestari (YEL) 

Institute 
Pertanian Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a communication 
and awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and YEL 
Staff 

$5,000 WS # 3 : Area of forests 
with high biodiversity 
conservation value under 
improved local management 
increases by 50% 

5/29 – 8/11/06 
 
Completed 

2  
 
 

Yayasan Peduli 
Nanggroe Aceh 
(YAPENA) 

Institute 
Pertanian Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a communication 
and awareness program 
concerning environmental 
protection and biodiversity 
conservation 

One Campaign 
Manager and 
YAPENA Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local management 
increases by 50% 

5/29 – 8/11/06 
 
Completed 

3  Masyarakat 
Penyayang 
Alam dan 
Lingkungan 
(MAPAYAH) 

Institute 
Pertanian Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a communication 
and awareness program 
concerning environmental 
protection and biodiversity 
conservation 

One Campaign 
Manager and 
YAPENA Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local management 
increases by 50% 

5/29 – 8/11/06 
 
Completed 

4  Yayasan 
Ekosistem 
Lestari (YEL) 

Kabupaten Aceh, 
Suaka Margasat-
wa Rawa Singkil 

Suaka Margasatwa 
Rawa Singkil - DAS 
Alas, Kabupaten 
Aceh Singkil 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management and 
biodiversity in the DAS Alas 
of Kabupaten Aceh Singkil. 

25; 000  farmers $25,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local management 
increases by 50% 

9/28/06 – 
9/27/07 
 
Completed 

5  Yayasan Peduli 
Nanggroe Aceh 
(YAPENA) 

Kr.Aceh and Kr. 
Geupu, Aceh 
Besar 

Kampanye Bangga 
Melestarikan Alam 
DAS Kr.Aceh & 
DAS Kr.Geupu, 
Aceh Besar 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management and 
biodiversity in DAS Kr.Aceh 
and DAS Kr. Geupu. 

15,000 farmers $25,000 WS #3 Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

9/28/06 – 
9/27/07 
 
Completed 
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6  Masyarakat 
Penyayang 
Alam dan 
Lingkungan 
(MAPAYAH) 

Seulawah  
ecosystem area  
of the DAS Kr. 
Aceh 

Peranan Pendidikan 
Konservasi Dalam 
Penyelamatan Hutan 
di Kawasan 
Ekosistem Seulawah 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management and 
biodiversity in the Seulawah 
ecosystem area  of the DAS 
Kr. Aceh. 

17,000 farmers $25,000 WS(3) Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

9/28/06 – 
9/27/07 
 
Completed 

7  Porifera Kawasan sumber 
air alur Mancang 
Saree  

Community-based 
conservation 

To improve the management 
of Alur Mancang Saree water 
catchment area through 
water resource conservation 
in two villges through 
community-based 
conservation 

425 households 
from 2 villages 

$20,667 WS(3) Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

2/14/08 – 
12/12/08 
 
No-Cost-
Extension to 
13 April 2009 
 
Technical 
work 
completed – 
Admintrative 
work not 
completed 

8  North 
Sumatera 

Suluh Muda 
Indonesia (SMI) 

Kotamadya 
Medan, Sunggal 

Urban Security 
Water Program 

To secure and improve 
access to clean water to 
urban poor population in 
Sunggal, Medan.. 

337 people living 
alongside the river 
bank of Sunggal 

$8,946.85 SD #2: Population with 
access to clean water is 
increased by 20%. 
 

11/21/05 – 
11/21/06 
 
Completed 

9  Orangutan 
Information 
Center (OIC) 

Kab. Deli Serdang Tree Nursery and 
Replanting Project 
for Water 
catchments areas in 
Sibolangit, Deli 
Serdang, North 
Sumatera. 

To develop a tree nursery 
center to support 
community forestry program 
in areas affected by 
deforestation and illegal 
logging activities in 
Kabupaten Deli Serdang 

Community 
groups from two 
villages in DAS 
Sibolangit .  
Regreening with 
the planting of 
36,500 seedlings in 
the DAS 
Sibolangit. 

$11,962.70 WS#2  Improvement of 
watershed function in areas 
supplying water to urban 
centers and PDAMs as 
measured by a 50% 
increased in rehabiliatated 
land. 

12/19/05 – 
12/18/06 
 
Completed 
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10  Jaringan 
Kesejahteraan/
Kesehatan 
Masyarakat 
(JKM) 

Sei Mati dan 
Kampung Baru, 
Maimun, Medan 

Program Swadaya 
Air Bersih oleh 
Komunitas dan 
Peningkatan Sanitasi 
Lingkungan 
  di Daerah Aliran 
Sungai (DAS) 
Kecamatan Medan 
Maimun 

To increase the percentage 
of population to have access 
to clean water in accordance 
to health standards and to 
have an improved 
community-based saniation 
management system in the 
two target villages. 

370 Households in 
two villages of Sei 
Mati and Kampung 
Baru 

$23,620 SD #2: Population with 
access to clean water is 
increased by 20% 

11/28/05-
11/25/06 
 
Completed 

11  Yayasan Akar 
Rumput Laut 

Secanggang-
Langkat as the 
first region in 
North Sumatera 
for mangrove 
rehabilitation 
activities with 
spread to the 
mouth of the 
Deli River 

Mangrove 
Rehabilitation for 
Disaster Prevention 
and Long Term 
Economic Benefits in 
North Sumatera 

To work together with local 
communities, NGOs and 
government agencies to 
rehabilitate mangrove 
ecosystems in previously 
prioritized disused shrimp 
ponds and destroyed 
mangrove areas in Langkat 
Regency, North Sumatera. 
 

96 Ha 
rehabilitated and 6 
community groups 

$6,125 WS #2:  50% increase in 
rehabilitated land ; WS #1: 
The formation of policies at 
the local level to recognize 
the tenure and/or access 
rights of communities to 
manage their forests and 
watershed areas and 
implement transparent and 
participatory district-level 
management of forests; WS 
#3: Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

2/28/06 – 
2/28/07 
 
Completed 

12  Bina Inspirasi 
Sahabat Peduli 
(Bis Peduli) 

11 Kampung in 5 
subdistricts: 
Medan Belawan, 
Medan Labuhan, 
Medan Marelan, 
Medan Deli, and 
Medan Barat 

Program 
Pengorganisasian dan 
Pemberdayaan 
Masyarakat Kota 
Berbasis Kesehatan 
Lingkungan 

To re-use and re-cycle 
plastic waste through 
effective community-based 
management to achieve a 
clean and healthy 
environment along the Deli 
River and to improve 
community living standard. 

The peri -urban 
community of 11 
hamlets or 2962 
households along 
the Deli River or 
around 13,000 
people  

$19,566.93 SD(5) At least 15 small 
scale solid waste 
management plans 
developed  

08/22/06 – 
08/20/07 
 
Completed 
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13  Yayasan 
Perlindungan 
Lingkungan 
Hidup dan 
Pelestarian 
Alam 
(PALAPA) 

TAHURA Bukit 
Barisan, North 
Sumatera 

Penguatan 
Masyarakat Kawasan 
TAHURA Bukit 
Barisan Dalam 
Upaya Pelestarian 
Keanekaragaman 
Hayati dan Daerah 
Aliran Sungai 
Berbasis Partisipasi 
Masyarakat 

To reduce the degradation 
of the TAHURA Bukit 
Barisan and the Deli and 
Wapu Watershed area 
through particpatory 
community-based 
conservation managemen 

User groups of 7 
villages 

$23,414.44 WS #1: The formation of 
policies at the local level to 
recognize the tenure and/or 
access rights of 
communities to manage 
their forests and watershed 
areas and implement 
transparent and 
participatory district-level 
management of forests; WS 
#2:  50% increase in 
rehabilitated land ; WS #3 
Area of forests with high 
biodiversity conservation 
value under improved local 
management increases by 
50% 

08/30/06 - 
08/29/07 
 
Completed 

14  Perserikatan 
Perlindungan 
Anak Indonesia 

Labuhan Deli, 
North Sumatra/  
Kab. Deli Serdang 

Peningkatan 
Kesehatan AnaK 
Sekolah Dasar 
dengan Membiasakan 
Cuci Tangan 
Memakai Air Bersih 
dan Sabun 

To improve the health of 
elementary school children 
through hand washing with 
clean water and soap in 
Labuhan Deli. 

5 (five) primary 
schools, madrazas 
in Kelurahan 
Labuhan Deli, 
Tanjung Mulia, dan 
Aur with a total of 
1712 students, 50 
teachers, and 150 
student parents 
and communities 
living surround 
the schools. 
 

$24,969 SD# 7: The precursors 
needed to impact childhood 
diarrheal disease (clean 
water and sanitation) are 
contributed to the BHS 
effort to reduce the 
incidence of childhood 
diarrheal disease and 
mortality 

09/18/06 – 
09/17/07 
 
Completed 

15  Yayasan Leuser 
Lestari (YLL) 

4 kampungs in 
the TAHURA 
Bukit Barisan 

Communitty Self-
Help Management of 
Bukit Barisan Park 
Reserve in the Deli 
Watershed 

To minimize the degradation 
of forest and its biodiversity 
in the TAHURA Bukit 
Barisan and to improve the 
forest condition of the Deli  
watershed. 

Community 
groups in 4 
kampungs in 
Tahura 

$24,673 WS #3: Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

09/25/06 – 
09/24/07 
 
Completed 
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16  Penguatan 
Rakyat 
Pedesaan 
(PARAS) 

DAS Wampu, 
Langkat 

Pengadaan Air 
Bersih dan Reboisasi 
Daerah Aliran Sungai 
Wampu Berbasis 
Masyarakat 

To provide the people of the 
three villages along the 
Wampu River with access to 
clean water and to 
rehabilitate the degraded 
land. 

3 villages along te 
Wampu River 

$24,943 WS #2:  50% increase in 
rehabilitated land ; SD #2: 
Population with access to 
clean water 

09/25/06 -
09/24/07 
 
Completed 

17  Yayasan Pekat 
Indonesia 
(PEKAT) 

DAS Deli Peningkatan 
Kapasitas Sipil dan 
Pemerintah Lokal: 
Upaya Pengelolaan 
Sumberdaya Air dan 
Sanitasi di Sekitar 
DAS – dalam Grakan 
Sadar Air 

To empower students and 
women living within the 
watershed area to do public 
control and supervise and 
maintain the watershed area; 
to ceate an environmental 
movement through 
community networking; and 
to to promote clean and 
healthy environment through 
better sanitation. 

4 groups of school 
children and 6 
farm estates ( 
need # and ha) 

$9,955 WS(2)  Land and Forest 
Rehabilitation; and SD(5) 
Increase Use of 
Community-based 
Sanitation Systems 

01/07/08 – 
01/08/09 
No-Cost 
Extension to 
28 April 2009 
 
Technical 
work 
completed – 
administrative 
work not 
completed 

     18  Lembaga 
Masyarakat 
Adat Peduli 
Lingkungan 
Sumatera Utara 
(LMA) 

Kecamatan 
Bohorok 

Composting from 
traditional market 
waste 

To improve the quality of 
the soil through enriching 
the soil with compost for 
agriculture , to promote 
planting of economically high 
value of tree species on 
farmers land and motivate 
women to intensify home 
gardens using self-made 
composting. 

275 farmers $8,239 SD(4) Increase Use of 
Community-based Solid 
Waste Systems. 

01/07/08- 
01/08/09 
Completed 

19  Yayasan 
Penguatan 
Rakyat 
Pedesaan 
(PARAS) 

Village of Karya 
Maju dan Tanjung 
Pura in DAS 
Wampu, Langkat 

Community-based 
Access to Clean 
Water and 
Rehabilitation of 
Critical land in DAS 
Wampu 

To have better access to 
clean water and rehabilitate 
critical lands in 8 hamlets and 
to reduce erosion through 
the planting of mahgony 
trees.   

352 households or 
1760 people 

$12,650 WS2-2 : Support ecosystem 
restoration/rehabilitation 
projects and SD-3-4 
improve quality of individual 
water source. 

02/04/08 – 
07/07/08 
 
Completed 
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20  Sumatran 
Orangutan 
Society – 
Orangutan 
Information 
Center 

Tahura Bukit 
Barisan 

“Conservation 
Bank” 

To establish nurseries, 
develop seedlings and 
rehabilitate critical lands 
conducted by school 
children, to campaign on the 
importance of conservation 
to school children 

8 schools or 400 
students; 160 Ha 
planted with 16; 
000 seedlings 

$11,556 WS2-2: Support ecosystem 
restoration and 
rehabilitation projects. 

02/25/08 – 
02/23/09 
 
Completed 

21 West 
Sumatera 

Llembaga 
Pengkajian dan 
Pemberdayaan 
Masyarakat 
(LP2M) 

Sub-DAS Batang 
Arau, Padang 

Women and 
Environmental 
Sanitation 

To implement/create a 
healthy environment in the 
community implemented by, 
from and for the community 
themselves. 

280 HH living 
within and 
surround the sub-
DAS Batang Arau 

$24,478 SD # 7: The precursors 
needed to impact childhood 
diarrheal disease (clean 
water and sanitation) are 
contributed to the BHS 
effort to reduce the 
incidence of childhood 
diarrheal disease and 
mortality  

07/03/06 – 
07/02/07 
 
Completed 

22 West Java Wahana 
Informasi 
Pariwisata Alam 
(WIPA) 

Bogor, Cianjur Ecotourism Maps for 
Gede Pangrango 

To introduce the area at the 
foot of Mt Gede and 
Pangrango in Bogor and 
Cianjur to a wide public by 
way of detailed maps of 
footpaths and other objects 
of touristic interest, and 
thereby attract visitirs to 
undertake self-guided tour 
on foot. 

All residence of 
Cianjur and Bogor 
and surrounding 
towns including 
DKI Jakarta 

$19,999 WS #1: The formation of 
policies at the local level to 
recognize the tenure and/or 
access rights of 
communities to manage 
their forests and watershed 
areas and implement 
transparent and 
participatory district-level 
management of forests 

11/15/05 – 
11/15/06 
 
Completed 

23  Yayasan BIna 
Sehat Sejahtera 
(YBSS) 

DAS Cisarua 
Leutik, Cianjur, 
West Java 

Pengelolaan Sampah 
Padat oleh 
Masyarakat di 
daerah Aliran Sungai 
(DAS Cisarua Leutik, 
Kabupaten Cianjur 

To have three pilot project 
on community - based solid 
waste management in the 
DAS of Cisarua Leutik 

22; 425 people $24,161 SD #5: At least 15 solid 
waste management plans 
are developed and 
implemented. 

07/05/06 – 
07/04/07 
 
Completed 

24  Koalisi untuk 
Jawa Barat 
Sehat 

Taman Sari Kota 
Bandung 

Pengelolaan Sampah 
Berbasis Komunitas 
in Tamansari, 
Bandung 

To improve the 
environmental health in the 
community through 
community-based solid 
waste management. 

26; 500 people 
where 50% are 
women 

$24,167 SD #5: At least 15 solid 
waste management plans 
are developed and 
implemented.  

07/17/06 – 
07/16/07 
 
Completed 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 203 
 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

No. Region Grantee Location Title Goal /Objective # of 
Beneficiaries 

Grant 
Amount 

Link to ESP Outcome 
Target 

Start and  
End date 

25  Humus 
Nusantara 
(HUMUS) 

Subang Peningkatan 
Kapasitas 
Masyarakat Dalam 
Mewujudkan 
Kesejahteraan dan 
Lingkungan Yang 
Lestari Dengan 
Rehabilitasi DAS 
Secara Partisipatif 
dab Berkalanjutan Di 
Sub-DAS Cileuleu-
Cilamatan, DAS 
Ciasem dan DAS 
Cilamaya 

1. To rehabilitate critical land 
in and arround Sub-DAS 
Cileuleuy - Cilamatan, DAS 
Ciasem and DAS Cilamaya; 
2) to establish community-
based nurseries; 3) to 
protect spring water 
sources; and 4) to develop 
an agro-ecological model 

people from 11 
villages 

$9,977 WS1-4: Community groups 
suppoprting impproved 
NRM created; WS1-3: 
Multistakeholder watershed 
management forumes 
established and functioning; 
WS2-1: Communit-based 
land and forest 
rehabilitation initiatives; and 
WS4-1: Local policy support 
for participatory watershed 
management. 

03/06/08 – 
12/08/08 
 
No-cost-
extension until 
15 July 2009. 
All technical 
work 
completed – 
administrative 
work not 
completed. 

26  Jaringan 
Masyarakat 
Pedul Daerah 
Aliran Sungai 
(JAMPEDAS) 

Cianjur Aksi Pemeliharaan 
Pohon Participatif di 
Sub DAS Cikundul, 
Kabupaten Cianjur 

To nurture planted trees on 
468 Hectar; to develop 8 
units of seed banks; to 
establish at least 8 
community-based policies on 
tree maintenance; and to 
strengthen the JAPEDAS 
institution capability. 

240 people $9,814 WS2-2: Support ecosystem 
restoration/rehabilitation 
prpojects; WS2-1: 
Community-based land and 
forest rehabilitation 
initiatives; WS 2-3: 
Monitoring and evaluation 
of land and forest 
rehabilitation activities. 

03/14/08 – 
11/14/08 
 
Technical 
work 
completed, 
administrative 
work not 
completed 

27  Kelompok 
Kerja 
Komunikasi Air 
(K3A) 

Desa Cikidang Penguatan 
Komunikasi 
Perubahan Perilaku 
Pada Level Sekolah 
dengn Pendekatan 
Model Sekolah 
Bersih, Hijau dan 
Sehat 

To establish a school model 
on promoting clean, green 
and hygiene concept for a 
better life of the community 

5 elementary 
schools 

$8,200 SD 2.f. The precursors 
needed to impact childhood 
diarrhea (clean water, 
sanitation, and behavior 
change) are contributed to 
the BHS effort to reduce in 
the incidence of childhood 
diarrhea and mortality. 

03/13/08 – 
12/12/08 
 
Completed 
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28  Yayasan Lestari DAS 
Cikapundung 

Implementasi 
Rencana Aksi 
Pengelolaan Sub-
DAS Cikapundung 

To develop a strategic action 
plan with priority activities 
for implementation, to 
facilitate the establishment of 
policies as the foundation to 
implement the action plans, 
and to support the 
community and other 
stakeholders with the 
implementation of land 
rehabiltation to protect 
water sources. 

5 villages indirectly 
benefitted from 
the program 

$9,193 WS1.3-Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1.5-
Watershed management 
plans prepared; WS2.1- 
Coomunity-based land and 
forest rehabilitation 
initiatives; and WS4.1- Local 
policy support for 
participatory watershed 
management. 

03/14/08 – 
10/13/08 
 
Completed 

29  Yayasan Bina 
Sehat Sejahtera 
(YBSS) 

Desa Talaga Pengelolaan Sampah 
Berbasis Masyarakat 

To change community 
behavior in trash handling 
and management, to create a 
self sustain community-based 
solid waste management 
system, develop a "trash 
Bank" and to involve other 
stakeholder such as the 
village and district 
government in all aspect of 
community based solid waste 
management. 

100 households $5,555 SD.2d - At least 15 
community-based solid 
waste management plans 
are developed and 
implemented 

03/14/08 – 
09/12/08 
 
Completed 

30  Yayasan 
Amerta 

Gunung Gede 
Pangrango 

Penyusunan Rencana 
Aksi Strategis Taman 
nasional Gunung 
Gede Pangrango, 
Wilayah Sukabumi. 

1) to collect baseline data to 
develop conservation 
strategic plan, 2) to agree 
with a multistakeholder 
forum for conservation 
management, and 3) partila 
implementation of the 
strategic plan. 

780 people $5,361 WS1.4- Community groups 
supporting improved natural 
resources management 
created, WS1.5- Watershed 
management plans 
prepared, 3) WS2.1- 
Communiy-based land and 
forest rehabilitation 
initiatives, 4) WS3.1- 
Decentralized collaborative 
conservation campaigns in 
priority sites, WS4.3 - Local 
policy support for 
conservation management. 

03/14/08 – 
11/14/08 
 
Completed 
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31  Forum 
Rehabilitasi 
Sungai dan 
Hutan 
(FORESTA) 

Sub-DAS Cilaku Aksi Pemerilharaan 
Pohon Partisipatif di 
Sub-DAS Cilaku, 
Kapupaten Cianjur, 
Jawa Barat. 

To maintain previous year 
tree planting activities in 
Sub-DAS Cilaku with the 
community, to maintain 
stock of seedlings in the 
villages in Sub-DAS Cilaku, 
and to establish a MOU for 
the maintenance of tree 
planting in the area. 

240 people $9,887 WS2.1- Community-based 
land and forest 
rehabilitation initiatives; 
WS2.2- Support ecosystem 
restoration/rehabilitation 
projects 

03/14/08 – 
10/14/08 
 
Technical 
work 
completed – 
administrative 
work not 
completed yet. 

32  Komunitas 
Anak Peduli 
Alam Semesta 
(KAPAS) 

Desa Cikidang, 
Lembang 

Penguatan Strategi 
Komunikasi 
Perubahan Perilaku 
dengn Kampung 
Bersih, Sehat, dan 
Hijau di Desa 
Cikidang, Lembang, 
Kabupaten Bandung 
Barat. 

To advocate and to share 
information to the 
community to live in a 
healthy environment, to start 
people's movement for a 
better health environment, 
to develop a coomunity-
based and integrated solid 
waste management system in 
the target area, to promote 
and advocate the media to 
wide spread the importance 
of healthy environment to 
live in 

100 households 
and indirectly 6; 
611 people 

$8,803 SD2.f- The precursor 
needed to impact childhood 
diarrhea (clean water, 
sanitation and behavior 
change) contribute to BHS 
effort to reduce in the 
incidence of diarrhea and 
mortality. 

03/14/08 – 
12/15/08 
completed 

33  Yaysan Peduli 
Citarum (YPC) 

Sub-DAS 
Cikapundung 

Peningkatan 
Kapasitas 
Masyarakat Dalam 
Mewujudkan 
Kesejahteraan dan 
Lingkungan Yang 
Lestari Dengan 
Rehabilitasi Lahan 
Daerag Aliran Sungai 
(DAS) Secara 
Partisipatif dan 
Berkelanjutan. 

To assess the environmental 
condition in Sub-DAS 
Cikapundung and to take 
action with the community 
to conserve the area; to 
conduct an awareness 
campaign to community and 
the local government to 
protect the environment; to 
maintain the condition of 
Sub-DAS Cikapundung 
collaboratively; and to create 
partnership among all 
stakeholders to conserve the 
watershed area. 

25 field school 
cadre to faciltate 
and manage the 
rehabilitation of 
critical lands 
within the 
watershed with 
the community. 

$9,556 WS1.3- Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1.4-
Community groups 
supporting improved natural 
resources management 
created; and WS2.1 - 
Community-based land and 
forest rehabilitation 
initiatives. 

03/14/08 – 
12/15/08 
 
Completed 
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34  Pengurus Besar 
Nahdlatul 
Ulama – 
Gerakan 
Nasional 
Kehutan dan 
Lingkungan 
Hidup (PBNU-
GNKL) 

Kabupaten 
Sukabumi 

Pengembangan 
Model Desa 
Konservasi Melalui 
Sekolah Lapangan 
Berbasis Pesantren 
di Kabupaten 
Sukabumi Jawa Barat 

To develop a village 
conservation model in three 
villages through the 3 
selected presantrens and to 
strengthen the capacity of 
the ulamas and the 
pesantrens to mobilize the 
community to conserve the 
forest and its biodiversity. 

3 Pesantrens $24,456 WS 1.f. At least 250 
community groups will 
support and implement 
activities to improve natural 
resources management and 
biodiversity conservation. 

06/20/08 – 
04/20/09 
 
Technical 
work 
completed – 
administrative 
work not 
completed yet. 

35 East Java Yayasan 
Kaliandra Sejati 

Institute 
Pertanian Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a communication 
and awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and YEL 
Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local management 
increases by 50% 

5/29 – 8/11/06 
 
Completed 

36  Yayasan 
Kaliandra Sejati 

Prigen, Pandaan, 
East Java 

Adaptasi Pengelolaan 
Hutan Kolaboratif 
Sebagai Sarana 
Pelestarian Daerah 
Tangkapan Air di 
TAHURA R Suryo, 
Gunung Gumandar, 
Kabupaten Pasuruan, 
Jawa Timur 

Rare Pride campaign is to 
improve advocacy and 
behavior change in 
watershed management and 
biodiversity in the TAHURA 
R Suryo and Production 
Forest of Dayurejo. 

15, 140 farmers in 
the village of 
Prigen, Pandaan 

$25,000 WS(3) Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

09/28/06 – 
09/27/07  
 
Completed 

37  Lembaga 
Masyarakat 
Desa Hutan 
(LMDH) 

Oro-oro Ombo 
and Bumi Aji, 
Kabupaten 
Malang 

Pengembangan 
Usaha Pembibitan 
Permanen Berbasis 
Masyrakyat 

To empower community in 
tree nursery development to 
support the Batu Hijau 
Lestari Movement and to 
continously supply high 
quality multipurpose trees 
species to overcome forest 
degradation in Batu District. 

250 farmers group $14,143 WS#2:  50% increase in 
rehabilitated land 

07/31/06 – 
07/30/07 
 
Completed 
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38  Serikat Petani 
Gunung Biru 

Wengkon, Kota 
Batu, Malang 

Program Penghijauan 
Serikat Petani 
Gunung Biru (SPGB) 

To reduce the individual 
farmers practices and 
encroachment of the 
Wengkon Forest area and to 
restore the Wengkon forest 
area through community-
based agroforestry 
management. 

220 farmers of 
Wengkon 

$9,678 WS#2:  50% increase in 
rehabilitated land 

07/31/06 – 
07/30/07  
 
Completed 

39  Pengurus 
Wilayah 
Muhammadiyah 
Jawa Timur 

Paciran 
Lamongan, Jawa 
Timur 

Penanganan 
Kompleksitas 
Masalah Perilaku di 
Desa Paciran, 
Lamongan RW IV 
dan V 

To have a clean and 
physically healthy 
environment in Paciran, 
Lamongan 

2456 people in 
Paciran Lamongan 

$24,444 SD #2: Population with 
access to clean water is 
increased by 20% ; SD #5: 
At least 15 solid waste 
management plans are 
developed and 
implemented; SD #6: At 
least 25 small scale 
sanitation plans are 
developed and 
implemented; SD #6: The 
precursors needed to 
impact childhood diarrheal 
disease (clean water and 
sanitation) are contributed 
to the BHS effort to reduce 
the incidence of childhood 
diarrheal disease and 
mortality 

09/11/06 – 
09/10/07 
 
Completed 
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40  Fokal Mesra Temas, 
Kabupaten 
malang 

Community-based 
waste water 
treatment through 
comunal septic tank 
and wetland 

To minimize the negative 
environmental impact of 
untreated waste water 
produced by households, 
home industries and small 
scale Tofu factories in Temas 
sub-village in Kota Batu, East 
Java. 

15 Fokal Mesra 
members trained 
in management 
and maintenance 
of the waste 
water piping 
network in order 
the system will 
sustain. The direct 
beneficiaries are 
the 50 households 
or 250 people and 
the indirect 
beneficiaries are 
14, 800 people 
who live in Temas. 

$8,799.22 SD4-3 Prepare and 
construct Community-
Based Sanitation (CBS) 
Systems; SD4-5 Improve 
Individual Septic Tank 
Systems; and WS1-4 
Community Groups 
Supporting Improved 
Natural Resource 
Management Created. 

8/20 – 
10/20/07 
 
Completed 

41  Fokal Mesra DAS Brantas Penguatan 
Pengorganisasian dan 
Leveraging 
Kelompok 
Masyarakat dalam 
Rangka Konservasi 
Lingkungan dan 
Sumberdaya Air di 
Sub-DAS Sumber 
Brantas Kota Batu. 

1) To increase land and 
forest conservation activities; 
2) to increase access of clean 
water to the rural 
communities; 3) To develop 
a community-based 
watershed management 
model; 4) to strengthen the 
management of HIPPAM to 
better serve the rural poor 
with clean water; and 5) to 
develop a communtiy-based 
monitoring and evaluation 
system 

5 groups of field 
school allumni 
trained in 
appropriate 
technology; 5 
community groups 
in the Sumber 
Brantas area 
trained in the 
concept of 
environmental 
conservation and 
in networking 
with other 
stakeholders and 
to have access to 
clean water. 

$17,222 WS1-3: Multi-stakeholder 
watershed management 
forums establihed and 
functioning; WS1-4: 
Community groups 
supporting improved natural 
resource management 
created; WS2-3: Monitoring 
and evaluation of land nad 
forest rehabilitation 
activities; WS3-4: 
Monitoring and evaluation 
of conservation 
management; and SD2 -3: 
Support other PDAM 
expansionprograms. 

01/10/08 – 
09/20/08 
 
Completed 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 209 
 
 



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009  
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009 

No. Region Grantee Location Title Goal /Objective # of 
Beneficiaries 

Grant 
Amount 

Link to ESP Outcome 
Target 

Start and  
End date 

42  Lembaga 
Pengkajian 
Kemasyarakata
n dan 
Pembangunan 
Jawa Timur ( 
LPKP) 

Kelurahan 
Arjowinagun and 
Bareng 

Pengelolaan Sistem 
Air Bersih, Sanitasi 
dan Persampahan di 
Kelurahan Bareng 
dan Pengembangan 
Sistem Air Bersih 
Berbasis Masyarakat 
di Kelurahan 
Arjowinangun, Kota 
Malang 

improve the environment of 
the two areas so that the 
community can live in a 
healthier condition through 
the provision of clean water 
and sanitation systems 

100 households 
connected with 
piped water; 6 
unit of hand basins 
for hand washing 
with soap; and 
220 unit of 
takakura 
composting 
processor 
procured and 
distributed to 
households. 

$17,222 SD2: Increase access to 
clean water; SD4: Increase 
Use of community-based 
solid waste systems; SD5: 
Increase use of Community-
based sanitation systems; 
SC2: Conduct ESP campaign 
on land rehabiliatation issue; 
Sc4: Conduct ESP campaign 
on conservation of water 
resources. 

01/11/08 – 
07/10/08 
 
Completed 

43  Yayasan 
Pengembangan 
Pedesaan (YPP) 

TAHURA R. 
Soerjo 

Pengembangan Desa 
Konservasi di Desa-
desa Sekitar Taman 
Hutan Raya R. Soejo 
Melalui Pendekatan 
Jaringan Masyarakat". 

1) To develop a concept of 
"village conservation" and 
implementation of the 
concept; 2) to improve the 
use and management of 
water resources and natural 
resource management; 3) to 
imrpove the capacity of the 
community living in and 
surround the TAHURA to 
better manage the natural 
resources; 4) to improve 
community participation in 
the management of the 
TAHURA; and 5) to improve 
the community 
understanding of their role 
and responsiblities in 
managing the TAHURA. 

4 Field Schools 
created; one in 
each village; 100 
people of the 
communities; 20 
field assistance 
trained; each 
village created 
their action plan; a 
community-based 
network 

$11,095 WS1-4: Community groups 
supporting improved natural 
resource management 
created; WS1-5: Watershed 
management plans prepared 
and under implementation; 
and WS1-3: Multi-
stakeholder watershed 
management forums 
established and functioning. 

01/11/08 – 
09/30/08 
 
Completed 
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Amount 

Link to ESP Outcome 
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Start and  
End date 

44  Lembaga 
Paramitra Jawa 
Timur 
(PARAMITRA) 

Taman Nasional 
Bromo Tengger 
Semeru 

Pengelolaan 
Kawasan Berbasis 
Masyarakat Malalui 
Pendekatan Hulu 
Hilir di Areal Taman 
nasional Bromo 
Tengger Semeru 
(TN BTS)" 

To formulate  the concept of 
'ridge to reef' to 
communities living in the 
bufferzone of the Bromo 
Tenggal Semeru National 
Park; to change people 
behavior in natural resource 
exploitation and the use of 
water; to increas ethe 
capacity of the community to 
design, implement and 
evaluate all local activities in 
the bufferzone; and to learn 
from best practices to 
improve the condition of the 
National park 

1) 100 people 
trained through 
field school; 2) 4 
cycles of field 
schools 
implemented; 3) 4 
action plans 
developed; 4) 2 
local village 
policies 
developed; 5) one 
multi-stakeholder 
forum established. 

$11,437 WS1-3:Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1-4: 
Community groups 
supporting improved natural 
resource management 
created; WS1-5: Watershed 
manamenet plans prepared 
and under implementation; 
WS3 - 1: Decentralized 
collaborative conservation 
management initiatives. 

01/11/08 – 
08/31/08 
 
Completed 

45  FARABI Lemahputro, 
Sidoarjo 

Peningkatan 
Pelayanan Air Bersih 
untuk Masyarakat 
Miskin Melalui 
Pengelolaan Air 
Bersih Berbasis 
Masyarakat 

To increase access to clean 
water to the urban poor. 

314 Households $6,598 SD2-3: Support other 
PDAM expansion programs 

01/11/08 – 
09/11/08 
 
Technical 
work 
completed – 
administrative 
work not 
completed yet  
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No. Region Grantee Location Title Goal /Objective # of 
Beneficiaries 
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Amount 

Link to ESP Outcome 
Target 

Start and  
End date 

46  Pengurus 
Wilayah 
Muhammadiyah 
Jawa Timur 

Jawa Timur Pendidikan Life Skill, 
Bersih, Sehat dan 
Hijau  
 

To make environmental 
education part of the 
curriculum of SD/MI 
Muhammadiyah schools in 
East Java  
 

476 SD $17,941 SD #2: Population with 
access to clean water is 
increased by 20% ; SD #5: 
At least 15 solid waste 
management plans are 
developed and 
implemented; SD #6: At 
least 25 small scale 
sanitation plans are 
developed and 
implemented; SD #6: The 
precursors needed to 
impact childhood diarrheal 
disease (clean water and 
sanitation) are contributed 
to the BHS effort to reduce 
the incidence of childhood 
diarrheal disease and 
mortality 

3/11 – 9/11/09 
 
Technical 
work 
completed and 
administrative 
work not 
completed. 

47 Central 
Java/DIY 

YBL MastA Institute 
Pertanian Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a communication 
and awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and YBL 
MastA Staff 

$5,000  WS#3:Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

5/29 – 8/11/06 
 
Completed 

48  YBL MastA Magelang, 
Central Java 

Pengelolaan 
Kawasan Sub-DAS 
Tangsi Yang 
Berkelanjutan dan 
Berbasis Masyarakat 
dengan Kampanye 
Pride 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management and 
biodiversity in the sub-DAS 
Tangsi of DAS Progo in 
Central Java. 

8 villages in the 
sub- DAS Tangsi 
of DAS Progo 

$25,000 WS#3: Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

09/28/06 – 
09/27/07 
 
Completed 
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49  Darmowarih Magelang, 
Central Java 

Self-sustained 
community-based 
clean water 
supplymanagement 

To provide access to clean 
water through the 
installation of clean water 
systems managed by a 
community-based 
cooperative unit. 

This project will 
benefit 40 
households and 
later will benefit 
another 120 
households. 

$8,949.39 SD(2) Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except for 
Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled 

6/04 – 
10/04/07 
 
Completed 

50  Yayasan 
Kuncup Mekar 

Kajoran, Desa 
Madukoro 

Pengelolaan 
Kawasan Berbasis 
Masyarakat Lokal 
Melalui Pendekatan 
Sekolah Lapangan 
Sebagai Proses 
Peningkatan 
Kapasitas 
Masyarakat. 

To improve the capacity of 
the local community to land 
and forest conservation; to 
develop a sustainable 
conservatin management 
system with the participation 
of both the community and 
the local government. 

180 people 
representing local 
communities and 
local government 
staff understand 
and will support 
the watershed 
management of 
Sub DAS Tangsi 
and Sub DAS 
Kanci.; 
development of 
two watershed 
management 
forum; and 
development of 
two action plans. 

$20,556 WS1: Development of 
watershed management 
plan; and 2) WS2: Land and 
forest rehabilitation. 

01/14/08 – 
09/12/08 
 
Need No-cost-
extension 

       
51 

 Yayasan Kanopi 
Indonesia 

Merapi National 
Park 

Kampanye 
Konservasi Sub-DAS 
Blongkeng, Lereng 
Barat Tama Nasional 
Gunung Merapi 

) To implement an 
awareness program on the 
Merapi Ecosystem through 
art festivals, conservation 
education, and field activities; 
2) To strengthen the 
capacity of local people in 
the conservation of the 
Merapi ecosystem; 3) to 
develop a conservation 
eucation model to be used 
by the local communities nad 
other stakeholders. 

1000 people 
understand about 
protected areas 
conservation 
management; 
conservation 
campaign to 50; 
000 people 

$9,984 WS1: Development of 
watershed management 
plan; WS3: Forest and 
protected areas 
conservation management; 
and SC4: Conduct ESP 
vampaign on conservation 
of water resources. 

01/14/08 – 
08/29/08 
 
Need no-cost-
extension 
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52  Lembaga Studi 
dan Tata 
Mandiri 
(LESTARI) 

Kota Yogyakarta Optimalisasi 
Pemanfaatan Sanitasi 
(IPAL) Komunal dan 
Pengelolaan Sampah 
Berbasis Masyarakat 
di Kota Yogyakarta. 

1) To improve the 
communal septic tank system 
for the community; 2) to 
develop community-based 
solid waste management; 3) 
to implement an awareness 
campaign for behavior 
change of community to live 
clean and hygiene. 

150 households 
served with an 
"IPAL" or waste 
water treatment 
plant and 6 
community groups 
trained in solid 
waste 
management and a 
community -based 
solid waste 
management 
system to serve 
150 households. 

$17,222 SD5: Increase use of 
community-based sanitation 
systems; SD4: Increase use 
of community-based solid 
waste systems; SC1: 
Conduxt ESP campaign on 
sanitation issue 

01/14/08 – 
09/15/08 
 
Need 2nd No-
cost-extension 

53  Yayasan Hijau – 
Gerakan Peduli 
Lingkungan 
(Hijau) 

Yogyakarta Sekolahku Hijau, 
Bersih dan Sehat, 
Sekolahku Sayang 

To improve community 
understanding of 
environmental issues 
particularly on clean, green, 
and hygiene and stsrt the 
activities in 4 schools and 
involve the media in the 
program. 

4 schools and the 
media community 
of Yogyakarta 

$15,050 SC1: Conduct ESP campaign 
on sanitation issue; SC3: 
Conduct ESP campaign on 
Access to clean water issue; 
and SC6: Campaign 
implemented by ESP 
Partners to support ESP 
Issues. 

01/14/08 – 
08/29/08 
 
Need no-cost 
extension 
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54  Lembaga 
Pengkajian dan 
Pendampingan 
Pembangunan 
Desa (LP3D) 

Pablean, Mungkin, 
Magelang 

Pengelolaan Air 
Bersih Berbasis 
Masyarakat di 4 
Desa, Kecamatan 
Grabag, Kabupaten 
magelang, Jawa 
Tengah. 

1) capacity building to 4 
community organizations in 
clean water distribution and 
management, 2) better 
access to clean water for the 
community, 3) to promote 
for a cleaner and healthier 
living through the use of 
clean water, 3) to have 
women in the management 
of the distribution of clean 
water, 4), to increase 
community participation in 
the clean water piping 
infrastructure, and make 
people aware of the 
importance of conservation 
of water sources. 

75 households $11,111 SD 2.b. Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except for 
Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled.      

05/14/08 – 
11/14/08 

55 DKI Jakarta Perhimpunan 
Peningkatan 
Keberdayaan 
Masyarakat 
(PPKM) 

Jembatan Besi, 
Tambora, West 
jakarta 

Penyediaan Air 
Bersih untuk 
Masyarakat 
Pemukiman Padat 
Perkotaan di 
Wilayah Jembatan 
Besi RW 04 
Kelurahan Jembatan 
Besi, Kecamatan 
Tambora, Jakarta 
Barat. 

To develop an alternative 
system to improve access to 
clean water to poor people, 
to promote change of 
behavior to live clean and 
hygine thorugh washing 
hands wit soap, and to 
provide access of clean and 
safe water that is self 
managed. 

RW04 $24,952 SD 2.b. Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except for 
Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled.; SD 
2.f. The precursors needed 
to impact childhood 
diarrhea (clean water, 
sanitation, and behavior 
change) are contributed to 
the BHS effort to reduce in 
the incidence of childhood 
diarrhea and mortality. 

03/10/08 – 
10/10/08 
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Start and  
End date 

56 North 
Sulawesi 

Yayasan 
Lembaga 
Pemberdayaan 
dan 
Pengembangan 
Sumberdaya 
(LP2S) 

Tondano Barat Pengembangan 
Hutan Rakyat Secara 
Terpadu di DAS 
Tondano 

To have a well sustain 
Tondano watershed that 
support the life of the 
communities that are 
dependant of the watershed, 
through the motivation and 
facilitation of the community 
in 4 location within the 
Tondano watershed to 
implement social forestry 
activities. 

7; 500 farmers of 
the 4 villages in 
the DAS Tondano 

$14,811 WS#2:  50% increase in 
rehabilitated land 

08/21/06 - 
06/20/07 
 
Completed 

57 National RMI - The 
Indonesian 
Institute for 
Forest and 
Environment 

DAS Deli, North 
Sumatera and 
DAS Progo, 
Central Java and 
DI.Yogyakarta 

Study on Payment 
for Environ-mental 
Services (PES) and 
the Develop-ment of 
Scheme for DELI 
and PROGO Water- 
sheds 

To develop a Payment for 
Environmental Service 
Scheme for DAS Deli in 
North Sumatera and DAS 
Progo in Central 
Java/DI.Yogyakarta including 
its supporting PES Council. 

The identified 
“buyers” and 
“providers” 

$24,361 WS #1: The formation of 
policies at the local level to 
recognize the tenure and/or 
access rights of 
communities to manage 
their forests and watershed 
areas and implement 
transparent and 
participatory district-level 
management of forests; 
WS#3: Area of forests with 
high biodiversity 
conservation value under 
improved local management 
increases by 50% 

08/31/06 – 
11/30/06 
 
Completed 
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APPENDIX E: SUMMARY OF ACHIEVEMENTS  
 
Appendix E.1:  Annual Summary of Achievement of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 

Appendix E.2.a:  Annual Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 

Appendix E.2.b:  Annual Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP 
Partners 

Appendix E.2.c:  Annual Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and 
Produced 

Appendix E.2.d:  Annual Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.4.) - Media Coverage 

Appendix E.3:  Summary of Achievement of People Participated in ESP Trainings and Workshops 
(Cross Cutting Theme/Integration #0.c.) 

Appendix E.4:  Annual Summary of Achievement by Province on the Leveraging ESP Tools and 
Principles into National-level Program (PM Outcome 0.d.) 

Appendix E.5:  Annual Summary of the Policy Development Recognizing Land Tenure and 
Community Rights Access to Their Forests and Watershed Area (WS Outcome 
#1.a.) 

Appendix E.6:  Annual Summary of Increasing of Rehabilitated Land to Improve Watershed 
Function for Water Supply (WS Outcome #1.b.) 

Appendix E.7:  Annual Summary of Achievement of Biodiversity Value under Imrpoved and Local 
Management (WS Outcome #1.c.) 

Appendix E.10:  Annual Summary of Achievement of Number of Community Groups Implement 
Improved Natural Resource Management (WS Outcome #1.f.) 

Appendix E.12:  Annual Summary of Achievement of PDAM Management Index Score  
(SD Outcome #2.a.) 

Appendix E.13:  Annual Summary of Achievement of People Access to Clean Water  
(SD Outcome #2.b.) 

Appendix E.14:  Annual Summary of Achievement of Development of District/Municipal Sanitation 
Strategies with Action Plan (SD Outcome #2.c.) 

Appendix E.15:  Annual Summary of Development of Community-based Solid Waste Management 
System/SWMS (SD Outcome #2.d.) 

Appendix E.16:  Annual Summary of Development of Small Scale Sanitation System/SSSS  
(SD Outcome #2.e) 

Appendix E.17.a:  Annual Summary of Percent Increased of Household that Adopted Health and 
Hygiene Practices (SD Outcome #2.f.a.) 

Appendix E.17.b:  Annual Summary of Schools Adopt Clean, Green and Hygiene Concept  
(SD Outcome #2.f.b.) 

Appendix E.17.c:  Annual Summary of People Trained in Effective Hand washing with Soap  
(SD Outcome #2.f.c.) 
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Appendix E.18.a:  Annual Summary of Achievement of PDAM Demonstrate An Improved  
Operating Ratio (FN Outcome #3.a.1.) 

Appendix E.18.b:  Annual Summary of PDAM Supported to Submit Debt Restructuring Plan  
(FN Outcome #3.a.2.) 

Appendix E.19:  Annual Summary of Achievement on Improved Domestic Investment and 
Borrowing Environment (FN Outcome #3.b.) 

Appendix E.20:  Annual Summary of PDAM Develop Plans to Access Commercial Financing  
(FN Outcome #3.c.) 

Appendix E.21:  Annual Summary of PDAM Supported to Prepare Bond Issuance  
(FN Outcome #3.d.) 

Appendix E.22:  Annual Summary of Development of Micro Credit Scheme to Support People  
Get Access to Clean Water (FN Outcome #3.e.) 

Appendix E.23:  Annual Summary of Achievement on Payment for Environmental Services  
(FN Outcome #3.f.) 

Appendix E.24:  Annual Summary Achievement of Leveraging Other Funding to Support ESP 
Program (FN Outcome #3.g.) 

Appendix E.25.a:  Annual Summary of Achievement of Number of Households Have Livelihood 
Opportunities in conflict communities in or adjacent to the Ulu Masen and  
Lueser ecosystems (AP Outcome #5.a.1.) 

Appendix E.25.b:  Annual Summary of Achievement of b. Improved conservation management of 
forest of high conservation value in Aceh is codified by provincial district and/or 
local decree (AP Outcome #5.a.2) 

Appendix E.26.b:  Annual Summary of Development of Peraturan Gubernur (Pergub) Codiying 
investment requirements prepared and socialized for government and private 
sector in Aceh Green that include environmentally-sound livelihoods 
development (AP Outcome #5.b.1) 

Appendix E.27:  Annual Summary of Development of provincial Spatial Plan that meets GOI 
requirements as well as embraces Governor Suebu’s vision of people-based 
development, forest conservation and sustainable natural resources management 
(AP Outcome #5.c.) 

Appendix E.28:  Annual Summary of Development of Legislation Codifying Investment 
Requirement for Private Sector Partnership in Biofuel and Palm Oil Plantation 
Activities in Papua (AP Outcome #5.d.) 
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Quarter # of PPP Program Name Partner Organization Location Description
1 Global Handwashing Day Health Services Program (HSP),Safe 

Water System (SWS)

DKI Jakarta/National Global Handwashing Day Event in SDN Marunda 02. Collaboration in terms of funding and media coverage for 

all parties

2 Biodiversity Training and PDAM Financial Training AED (Academy for Educational 

Development)

National AED implement two trainings for the ESP partners such as Biodiversity and Sustainable Economic Development 

training for community leaders and PDAM Financial training for PDAM senior manager. 

3 Global Hand Washing Day in Surabaya municipality and Pasuruan 

district

Health Services Program (HSP),Safe 

Water System (SWS)

East Java USAID's partners were participated actively in the event and provide support of financial and other logistic 

needs for the event

4 Training of Trainers for health hygiene cadres Health Services Program (HSP),Safe 

Water System (SWS)

North Sumatra ESP take a led on this activity while the other USAID Program play roles on facilitating the training on the 

subject respectively"

5 Global Hand Washing Day Food Security and Nutrition 

(FSN),Health Services Program 

(HSP),Safe Water System (SWS)

North Sumatra This event was targeted to conduct advocacy on promoting improved hygiene behavior and celebration the day 

with several USAID partners (HSP, SWS and FSN partner/Save the Children) in Kota Medan.

6 Psychosocial campaign for kids US Consulate North Sumatra In this event, ESP collaborated with the US Consulate, Children World International Organization, and PMI 

6

Second 

Quarter (Jan-

Mar 09)

1 US Secretary of State's Visit to Petojo Utara Health Services Program (HSP),Safe 

Water System (SWS),Food Security and 

Nutrition (FSN)

DKI Jakarta/National ESP and other USAID partner organizations are supporting USAID and US Embassy Program for Visit of US 

Secretary of State, Hillary Rodham Clinton to one of USAID Integrated Sites in RW 08, Kelurahan Petojo Utara

1

Third Quarter 

(Apr-Jun 09)

1 workshop on Musrenbang to support the implementation of WSM 

Plans

Local Government Support Program 

(LGSP)

East Java LGSP trained the ESP community groups on the process of Musrenbang in order to strengthen the 

implementation of the WSM palns developed in several sub-watersheds in East Java province

1

1 STBM Rolls-out in Kota Ambon SWS Kota Ambon

2 STBM Rolls-out in Kota Jayapura SWS Kota Jayapura

2

Total Collaborative Program with Other USAID's Program 
during in FY 2009

10

Total Collaborative Program with Other USAID's Program 
up to end of FY 2008

65

To date achievement of total collaborative program with 
Other USAID's Program

75

Target of the collaborative program with other USAID's 
Program over the life of project

12

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

625.00%

Sub-total collaborative program during in the Second Quarter of FY 2009

Sub-total collaborative program during in the First Quarter of FY 2009

Environmental Services Program

Status: September 2009
Appendix E.1: Annual Summary of Achievement of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

First Quarter 

(Oct 08 - Dec 

08)

Sub-total collaborative program during in the Fourth Quarter of FY 2009

Sub-total collaborative program during in the Third Quarter of FY 2009

Fourth 

Quarter (Jul-

Sep 09)

ESP and SWS are working together to establish the developmet of STBM prgram in two cities in Eastern 

Indonesia. ESP will focus on the area of solid waste management, sanitation and promoting of hand washing with 

soap, while SWS focusing in drinking water treatment. 
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Media Relation Media Visit (3), Media Gathering (3)

Media Campaign Radio Talk Show (14), TV Talk Program (1)

Communication event Ngo discussion (1), event on celebrating Global 

Hand Washing Day (4), Workshop on advocacy 

media (1), Public discussion (1)
2 Media Campaign Pembuatan Film Sanitasi Kota Yogyakarta "Meniti 

Hari, Menata Sanitasi. Sebuah Pelajaran 

Pengelolaan Sanitasi Kota Yogyakarta"

Central Java/DIY

3 Media Campaign Media visit launching master meter Lemah 

Putero, Sidoarjo

East Java

4 Comunal Sanitation for Urban in Rusunawa 

Medan

North Sumatra

5 Supporting Campaign to USAID Pakistan came to  

acces water for the poor in Langkat

North Sumatra

6 Campaign supported PM Issue Media Relation Water for The Poor Launching Press Conference National supported by North 

Sumatra
7 Seminar DAS untuk Mencegah Bencana National

8 Media visit; Sumber Rejo, Pasuruan. Menggerakan 

genset dengan methane biogas.

East Java

9 Communication event Media Visit on Field Day Sibolangit North Sumatra

9
1 Media Campaign Diskusi Media Penyelematan Sungai dari Limbah 

Rumah Tangga melalui Pemanfaatn IPAL 

Komunal

Yogyakarta (Kampung 

Darakan, Kota Gede, Kota 

Yogyakarta)

2 Communication event Field School Pulo Kandang Graduation Pulo Kandang, Jakarta

3 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

DKI Jakarta (Petojo)  to Desa 

Nagrak & Desa Talaga, West 

Java

4 Media Relation Radio interview with Cakrawala about Petojo Cakrawala Radio, Jakarta

5 Media Relation Worl Water Day 2009: Media Visit East Java, Malang

6 Media Campaign Radio Talk Show (3), Expert & Media Forum 

Discussion (1)

East Java, Malang

7 Media Relation Radio talkshow: Sanitasi berbasis masyarakat Radio Walagri FM

8 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

Talaga and Nagrak Village, 

Cianjur

9 Media Campaign Diskusi dan Kunjungan Media Dusun Krandegan, Desa 

Sukomakmur Kabupaten 

Magelang
10 Media Relation Radio Talkshow Radio GEMILANG FM 

Magelang
11 Media Campaign Pembuatan Fiilm Sekolah Lapangan Sub Das Bolong, Kabupaten 

Magelang
12 Media Campaign Workshop & Reportage for Video Journalist; 

Mata Air, Air Bersih & Kurikulum Pendidikan 

Lingkungan

Malang, East Java

13 Communication event Support WSM Team on Field Day and 

Conservation Campaign in Bahorok

Langkat

14 Communication event Field trip , Aksi Water Quality Monitoring dan 

penanaman pohon pada peringatan World 

Water Day'09

Maribaya, Lembang, Kab. 

Bandung Barat

14

Second 

Quarter (Jan - 

Mar 09)

Sub Total of Campaign Activities by ESP during 2nd Quarter

Campaign supported SD Issue

Media Relation

Media Relation

Campaign supported WSM Issue

Environmental Services Program
Appendix E.2.a: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP

Status: September 2009

First Quarter 

(Oct 08 - Dec 

08)

1 MMC #14: Water-Health-

Environement: Celebrating Local 

Champion

North Sumatra, DKI Jakarta, 

West Java, Central Java, East 

Java

Sub Total of Campaign Activities by ESP during 1st Quarter

Campaign supported SD Issue

Campaign supported WSM Issue
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Environmental Services Program
Appendix E.2.a: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP

Status: September 2009

1 Communication event and 

Exhibition

Sanitation Summit Departemenr Pekerjaan 

Umum (PU) Jakarta

2 Media Relation Access to Clean Water For The Poor for The 

Jakarta Post Contributor

Medan

3 Media Relation Interview with sanitation cadre Tamansari, Bandung

4 Media Relation  Jakarta Media Visit to Malang on Biogas and 

development of improved Sanitation 

Surabaya & Malang

5 Media Campaign Radio Talk Shows on improved access to clean 

water and sanitation

Malang

6 Media Campaign Talkshow TV program for GP OBA Socialization 

& Launching 

Surabaya

7 Media Campaign  Training Dokumentasi dan Publikasi Bagi Para 

Pemandu Ekowisata

Tangkahan dan Bukit Lawang, 

Bohorok, Langkat

8 Communication event Bersama Mengadaptasi Ancaman Perubahan Iklim Taman Budaya Sumatera 

Utara

9 Field Day Field Day : Model Das Mikro Desa Pasir Buncir, Kab. 

Bogor

10 Communication event Peringatan Hari Bumi 2009: The Green 

Generation

 Lembang, Kab. Bandung 

Barat
11 Communication event Diskusi Film Sekolah Lapangan  Desa Seloprojo, Kecamatan 

Ngablak, Kabupaten 

Magelang
12 Campaign supported FN Issue Media Campaign Dialog Publik Pengembangan Jasa Lingkungan TVRI Jateng di Semarang

13 Campaign supported SD Issue Media Relation East Indonesia Media meeting with donors (ESP-

USAID, WES-UNICEF, SWS-USAID, Mercycorps)

ESP Jakarta Office

13
1 Communication event Indowater 2009: STBM Seminar Jakarta

2 Exhibition Indowater 2009 Exhibition: Celebrating local 

champion exhibition

Jakarta

3 Exhibition Gelar Karya Pemberdayaan PNPM mandiri JCC Jakarta

4 Communication Workshop Community & School Campaign Pengelolaan 

Kawasan & PHBS. Workshop & Penayangan Film 

Mojokerto, Gresik, 

Lamongan

5 Media Relation Indowater 2009: Foreign Donors meeting with 

East Indonesia Media

Jakarta

6 Media Relation Radio interview with Green Radio Master Meter Jembatan Besi, Jakarta

7 Media Relation Pemkot Ambon media visit to Sukabumi and Kab. 

Bandung Barat on infiltration well and sanitation 

issue

Batukarut Kab. Sukabumi and 

Cikole Kab. Bandung Barat

8 Media Campaign Radio Talk Shows on water and sanitation Bandung

9 Media Campaign Training Communication skill bagi kelompok 

pengelola air bersih

Pelabuhanratu, Kab. 

Sukabumi
10 Communication event Dialog multipihak Cianjur Clean Green and 

Hygiene

Cianjur

11 Media Relation Activities Memotret inisiatif masyarakat dalam pengelolaan 

sampah.

Pandanrejo, Batu.

12 Media Relation Activities Pengelolaan air bersih secara swadaya oleh 

masyarakat dalam skala Desa

Gempol, Batu

13 Campaign supported WSM Issue Media Campaign Press Conference Penyelamatan DAS Novotel, Bogor

Fourth 

Quarter (Jul - 

Sep 09)

Third Quarter 

(Apr - Jun 09)

Sub Total of Campaign Activities by ESP during 3rd Quarter

Campaign supported SD Issue

Campaign supported WSM Issue

Campaign supported SD Issue

Campaign supported PM Issue
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Environmental Services Program
Appendix E.2.a: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP

Status: September 2009

14 Media Campaign Radio talkshow on Pengelolaan sub DAS 

Cikapundung

Bandung

15 Media Relation Lokakarya Penyelamatan DAS Bogor

16 Media Campaign Radio talkshow on konservasi air bagi kehidupan Sukabumi

17 Media Campaign Radio and TV talkshow on Model Das Mikro Bogor

18 Media Relation Dialog multipihak penyelamatan mata air 

Batukarut

Kab. Sukabumi

19 Media relation Integrasi multipihak dalam pengelolaan Sub DAS 

Cikapundung

Taman Hutan Rakyat 

Djuanda, Kab. Bandung 
20 Media Relation Activities Kolaborasi penyelamatan kawasan tangkapan air 

Kab. Malang

Kajar, Kab. Malang.

21 Media Relation Activities Menuju Desa Mandiri Energi Argosari, Jabung, Kab. 

Malang

22 Promotion of water supply and sanitation 

program by ESP in collaboration with the Local 

government of Kota Ambon

Ambon

23 Promotion of community based sanitation 

program by ESP in collaboration with two local 

community and PKK (Women group) of Kota 

Manado.

Manado

23
59
87

146
83

175.90%

Fourth 

Quarter (Jul - 

Sep 09)

Campaign supported SD Issue Media Relation Activities

Sub Total of Campaign Activities by ESP during 4th Quarter

Campaign supported WSM Issue

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP during in PY 2009
Total Campaign Activities by ESP up to end of PY2008
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP
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1 Pentas Teater dan Diskusi Kelestarian Alam 
dalam Perspektif Seni dan Budaya

Communication event SMK YP 17 Kota Magelang 
(Central Java)

Harian Suara Merdeka, 
SosioTeatrikal Magelang, Dewan 
Kesenian Kota Magelang

2 Special Topic in Radio Talkshow ; Spatial 
Planning and Public Participation

Media Relation Studio Radio SMART FM 
Medan (North Sumatra)

USAID OCSP

3 Peringatan bulan menanam pohon 2008 : 
Perempuan menanam bagi penyelamatan 
lingkungan

Communication event Kampung Cikalung, Desa 
Wangunharja Kec. 
Lembang, Kab. Bandung 
Barat

Kelompok Kerja Komunikasi Air 
(K3A)

4 Release PDAM Tirtanadi Received Award from 
USAID on Water for the Poor Program

Media Relation PDAM Tirtanadi Office PDAM Tirtanadi - Medan

4

1 World Water Day - Soft Launching Access to 
Clean Water For The Poor in Belawan

Bagan Deli, Kec Medan 
Belawan, Kota Medan

2 World Water Day Commemoration and Soft 
Launching Access to Clean Water for The 
Poor in Belawan.

Media Campaign PDAM Tirtanadi, Dinas 
Perkim Kota Medan and 
JKM

Belawan, Medan

3 Communication tools development by Yayasan 
Komunikatif and ISSDP which ESP North 
Sumatra support in Medan Site. Yayasan 

Media Relation ISSDP Medan

4 TV Talkshow : Pendidikan Lingkungan Hidup 
dalam Mulok Sekolah

Media Campaign  PJTV, K3A Padjadjaran TV (PJTV)

5 Radio talkshow : Konsep Sehat dalam 
implementasi permodelan sekolah Bersih Hijau 
Sehat

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 
Flamboyan

Radio Flamboyan, Kabupaten 
Bandung Barat

6 Radio talkshow : Konsep Hijau dalam 
implementasi permodelan sekolah Bersih Hijau 
Sehat

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 
Flamboyan

Radio Flamboyan, Kabupaten 
Bandung Barat

7 Radio talkshow : Konsep Bersih dalam 
implementasi permodelan sekolah Bersih Hijau 

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 

Radio Flamboyan, Kabupaten 
Bandung Barat

8 World Water Day'09: Aksiku untuk Airku : 
Jaga Air, Jaga Lingkugan Mari berbagi

Communication event Sahabat Walhi, Dinas 
Pertamanan kota Bandung, 
Dinas Kebersihan, K3A, 
Pemda Kota Bandung

Taman Lansia, Kota Bandung

8

1 Supporting PDAM Tirtanadi to create media 
relationship on clean water issue

Media Relation Medan PDAM Tirtanadi

2 Communication and Documentation Traiing for 
Eco Tourism Local Actors

Conference Bukit Lawang dan 
Tangkahan, Langkat

OIC

3 Merespon Debat Capres: Pengentasan 
Kemiskinan dan Pengangguran Dari Sudut 
Pandang Sektor Sanitasi

Media Campaign Komunitas Salihara, Pasar 
Minggu

TTPS (SanTT)

4 Sekolah Bersih Hijau dan Sehat Media Relation Lembang, Kab. Bandung 
Barat

Kelompok Kerja Komunikasi Air

5  Diskusi Publik Peringatan Hari Bumi 2009 Communication event Aula Universitas 
Muhammadiyah Magelang

 Harian Suara Merdeka, 
Universitas Muhammadiyah 
Magelang, Teater Esa Kata

5

Fourth 
Quarter (Jul - 

Sep 09

1 Water Quality Monitoring Media Relation Bandung, Cianjur Kelompok Kerja Komunikasi Air

1

18
68
86
40

215.00%

To date achievement of the total Campaign Conducted by ESP Partners
Total Target of the total Campaign Conducted by ESP Partners
To date achievement of the total Campaign Conducted by ESP Partners

Sub Total of Campaign Activities by ESP Partners during First Quarter

Total Campaign Conducted by ESP Partners during in PY 2009
Total Campaign Conducted by ESP Partners up to end of PY 2008

Second 
Quarter (Jan - 

Mar 09)

Sub Total of Campaign Activities by ESP Partners during Second Quarter

Third Quarter 
(Apr - Jun 09)

Sub Total of Campaign Activities by ESP Partners during Third Quarter

Sub Total of Campaign Activities by ESP Partners during Fourth Quarter

Environmental Services Program

Appendix E.2.b: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration 
Deliverable 0.b.2.) - Campaign by ESP Partners
Status: September 2009

First Quarter 
(Oct 08 - Dec 

08)
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MMC #14: Water-Health-

Environement: Celebrating Local 

Champion

North Sumatra, DKI Jakarta, West 

Java, Central Java, East Java

Press backgrounder (41), USB for 

reporter (20), Back drop (3), Umbul-

umbuk (1), Fact sheet (9), Press release 

(4), t-shirt (240), vandel (6), Poster (12), 

Bag (105), Pen (75)

Pembuatan Film Sanitasi Kota 

Yogyakarta "Meniti Hari, Menata 

Sanitasi. Sebuah Pelajaran 

Pengelolaan Sanitasi Kota 

Yogyakarta"

Central Java / Yogyakarta Film documentation

Media visit launching master meter 

Lemah Putero, Sidoarjo

East Java Press backgrounder (1)

Comunal Sanitation for Urban in 

Rusunawa Medan

North Sumatra Press backgrounder (1)

Supporting Campaign to USAID 

Pakistan came to  acces water for 

the poor in Langkat

North Sumatra Fact sheet (1)

Water for The Poor Launching 

Press Conference

DKI Jakarta/National supported by 

North Sumatra

Press Release (EN/ID), Bags, Fact Sheet 

(2), Resource Person Contact Sheet (1), 

MC Cue Cards (19), Short Documentary 

of Master Meter (1) Poster sample of 

book content display (8), Back Drop (2), 

Modul Audio Visual Access Clean Water 

for The Poor

Seminar DAS untuk Mencegah 

Bencana

National Presentation for Emil Salim (1), Media 

Backgrounder (2), Press Release Data 

Feed for Dephut (1)
Media visit; Sumber Rejo, 

Pasuruan. Menggerakan genset 

dengan methane biogas.

East Java Press Background (1)

Media Visit on Field Day Sibolangit North Sumatra Press Backgrounder (1), Factsheet (1)

9

World Water Day 2009 Malang Press background (2), Fact sheet (2)

Workshop & Reportage for Video 

Journalist; Mata Air, Air Bersih & 

Kurikulum Pendidikan Lingkungan

Malang Press background (3)

Diskusi dan Kunjungan Media Central Java/Yogyakarta factsheet

Diskusi Media Penyelematan 

Sungai dari Limbah Rumah Tangga 

melalui Pemanfaatn IPAL Komunal

Central Java/Yogyakarta factsheet

World Water Day 2009: Shared 

Water, Shared Opportunities

DKI Jakarta/National Info Sheet for World Water Day (1), 

Profile Petojo (1), Backgrounder for Desa 

Talaga & Nagrak (1)
World Water Day 2009: Shared 

Water, Shared Opportunities

West Java 1 (Backgrounder), 1 (Infosheet)

Field trip , Aksi Water Quality 

Monitoring dan penanaman pohon 

pada peringatan World Water 

Day'09

West Java 1 ( backgrounder)

Radio talkshow: Sanitasi berbasis 

masyarakat

West Java (1) backgrounder

Environmental Services Program

Appendix E.2.c: Annual Summary of Achievement of Public Outreach and Communication 
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: September 2009

First Quarter 

(Oct 08 - Dec 

08)

Second 

Quarter (Jan - 

Mar 09)

Sub Total of Sets of Campaign Materials Developed  during First Quarter
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Environmental Services Program

Appendix E.2.c: Annual Summary of Achievement of Public Outreach and Communication 
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: September 2009

Radio talkshow : Konsep Hijau 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

World Water Day'09: Aksiku 

untuk Airku : Jaga Air, Jaga 

Lingkugan Mari berbagi

West Java Backgrounder (1), Facsheet (1), Press 

release (1)

TV Talkshow : Pendidikan 

Lingkungan Hidup dalam Mulok 

Sekolah

West Java Backgrounder (1)

Radio talkshow : Konsep Sehat 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

Radio talkshow : Konsep Bersih 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

Communication tools 

development by Yayasan 

Komunikatif and ISSDP which ESP 

North Sumatra support in Medan 

Site.

North Sumatra 1 (satu) Film Dokumenter

14

Sanitation Convention DKI Jakarta/National Case study (4), City profile (3), Book 

launching summary (1)

Supporting PDAM Tirtanadi to 

create media relationship on clean 

water issue

North Sumatra Press Background (1)

Training Dokumentasi dan 

Publikasi Bagi Para Pemandu 

Ekowisata

North Sumatra Training Material (1), 

Field Day : Model Das Mikro West Java Material display (1)

interview with local champion West Java Backgrounder (1)

Konvensi Sanitasi Perkotaan 2009 West Java Presentation display (1)

Sekolah Bersih Hijau dan Sehat West Java Backgrounder (1)

Peringatan Hari Bumi 2009: The 

Green Generation

West Java Fact sheet (1), Backgrounder (1)

 Sanitation Summit North Sumatra (1) Press Bacgrounder, (1) Fact Sheet

Bersama Mengadaptasi Ancaman 

Perubahan Iklim

North Sumatra Bacgrounder (1)

Access to Clean Water For The 

Poor for The Jakarta Post 

Contributor

North Sumatra (1) Fatc Sheet, (1) Press Background

Communication and 

Documentation Traiing for Eco 

Tourism Local Actors

North Sumatra (1) Material Training

Merespon Debat Capres: 

Pengentasan Kemiskinan dan 

Pengangguran Dari Sudut Pandang 

Sektor Sanitasi

DKI Jakarta/National By SanTT: Backgrounder (1), Fact Sheet 

(1), Video Clip (1), Speaker's contact list 

(1)

East Indonesia Media meeting with 

donors (ESP-USAID, WES-

UNICEF, SWS-USAID, 

Mercycorps)

National/ESP Jakarta Office One set of power point presentation

14Sub Total of Sets of Campaign Materials Developed  during Third Quarter

Second 

Quarter (Jan - 

Mar 09) con't

Sub Total of Sets of Campaign Materials Developed  during Second 
Quarter

Third Quarter 

(Apr - Jun 09)
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Environmental Services Program

Appendix E.2.c: Annual Summary of Achievement of Public Outreach and Communication 
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: September 2009

Fourth 

Quarter (Jul - 

Pemkot Ambon media visit to 

Sukabumi and Kab. Bandung Barat 

West Java Press Background (1)

Radio Talk Shows on water and 

sanitation

West Java Press Background (1)

Training Communication skill bagi 

kelompok pengelola air bersih

West Java Training Material (1), 

Dialog multipihak Cianjur Clean 

Green and Hygiene

West Java Material display (1),Press Background (1)

Radio talkshow on Pengelolaan sub

DAS Cikapundung

West Java Press Background (1)

Lokakarya Penyelamatan DAS West Java Press Background (1)

Talkshow TV dan Radio on  Model 

das Mikro dan Masyarakat

West Java Press Background (1)

Talkshow  Radio on  Konservasi 

Air bagi kehidupan

West Java Press Background (1)

Dialog multipihak penyelamatan 

mata air Batukarut

West Java Material display (1)

Integrasi multipihak dalam 

pengelolaan Sub DAS 

West Java Material display (1),Press Background (1)

Writing of Best Practices/Lesson 

Learned of ESP Central Java

Central Java 13 stories BP/LL

production on Film of CGH 

School 

Central Java 1 documentary film of CGH School

Campaign supported to SD Issues Malang, Batu, East Java 2 serial video profil program

Campaign supported to WSM 

Issues

Malang, Batu, East Java 2 serial video profil program

Campaign supported to PM Issues Malang, Batu, East Java 1 serial video profil program

Campaign by partner Malang, Batu, East Java 1 serial 3rd perspective video program 

coverage

Campaign supported to SD Issues Eastern Indonesia (Ambon) Factsheets ESP of ESP component

Campaign supported to SD Issues Eastern Indonesia (Manado) Factsheets ESP of ESP component

18

55

74

129

83

155.42%

Total target on the campaign materials developed over the 
life of the project

Percentage of to date achievement of the campaign 
materials developed 

Total Sets of Campaign Materials Developed during in PY 
2009

Total Sets of Campaign Materials Developed up to End of PY 
2008

To date achievement of the total Sets of Campaign Materials 
Developed

Sub Total of Sets of Campaign Materials Developed  during Fourth 
Quarter
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`

Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Smart FM 1 0 0

SMART FM 2 0 0

TransTV 1 0 0

DAAI TV 1 0 0

Metro TV 1 0 0

TV One 1 0 0

Indosiar 1 0 0

Televisi Pendidikan Indonesia 2 0 0

JakTV 2 0 0

Percik 1 0 0

Bobo 1 0 0

Percik 1 0 0

Majalah PU 1 0 0

Perempuan.com 1 0 0

JakartaUtara.com 2 0 0

Republika 1 0 0

Majalah PU 1 0 0

Tempo Interactive 1 0 0

Medan Bisnis Online 1 0 0

Tabloid Kids Magazine 1 0 0

Elshinta 1 0 0

KBR68H 2 0 0

VOA 1 0 0

Green Radio 2 0 0

Green Radio 1 0 0

VOA 1 0 0

BBC London 1 0 0

KBR68H 1 0 0

Jakarta Post 1 0 0

Kompas 1 0 0

Jakarta Post 1 0 0

Jakarta Post 1 0 0

Indopos 1 0 0

Warta Kota 1 0 0

Koran Tempo 1 0 0

PRSSNI 1 0 0

Walagri FM 2 10000 20,000

Trijaya FM 2 0 0

RRI Pro 1 AM Bandung 2 1000000 2,000,000

Rase 1 95000 95,000

K-lite 1 0 0

Antassalam FM 1 231000 231,000

Padjadjaran TV 2 0 0

STV 2 0 0

IMTV 1 0 0

Bandung TV 2 0 0

Tadjuk 3 3000 9,000

Republika 1 7000 7,000

Galamedia 1 74000 74,000

Koran Tempo 1 0 0

Tribun Jabar 1 62000 62,000

Radar Bandung 1 6000 6,000

Pikiran Rakyat 6 336000 2,016,000

Koran Seputar Indonesia 2 15000 30,000

www.republika.co.id 1 0 0

www.tribunjabar.co.id 1 0 0

www.pikiran-rakyat.com 5 0 0

www.tempointeraktif.com 1 0 0

www.seputar-indonesia.com 1 0 0

www.klik-galamedia.com 1 0 0

Magazine

DKI Jakarta/National

Environmental Services Program

Status: September 2009

Appendix E.2.d: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting 
Theme/Integration - Deliverable 0.b.4.) - Media Coverage

North SumateraFirst Quarter 

(Oct 08 - Dec 

08)

West Java

Radio

TV

Online

Radio

Newspaper

Radio

TV

Newspaper

Online
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Name of Media Number of 
Publication
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by Media 

Campaign
www.solopos.co.id 1 0 0

www.kr.co.id 1 0 0

www.kompas.com 1 0 0

www.jawapos.co.id 1 0 0

www.mediaindonesia.com 2 0 0

www.suarapembaruan.com 2 0 0

www.wawasandigital.com 4 0 0

www.koranjogja.com 2 0 0

www.tempointeraktif.com 3 0 0

www.seputar-indonesia.com 1 0 0

Suara Merdeka.Com 3 0

Solo Pos 1 0 0

Koran TEMPO 5 0 0

Bernas Jogja 1 0 0

Harian Jogja 3 0 0

Suara Pembaruan 2 0 0

Bisnis Indonesia 1 0 0

Harian Joglosemar 3 0 0

Radar Jogja-Jawa Pos 2 0 0

Suara Merdeka 19 1000000 19,000,000

Kedaulatan Rakyat 2 150000 300,000

Koran Sore Wawasan 6 325200 1,951,200

Seputar Indonesia 1 0 0

Radio UNISI FM Yogyakarta 1 0 0

Radio GEMILANG FM Magelang 1 0 0

Retjo Buntung (RB TV) 1 0 0

Terang Abadi Televisi (TA TV) 1 0 0

JTV 3 0 0

SCTV 2 0 0

RCTI 2 0 0

A TV 3 0 0

TV One 2 0 0

Batu TV 2 0 0

Malang TV 3 0 0

Mas FM 3 0 0

Elshinta 2 0 0

Kosmonita 2 0 0

Tidar Sakti 4 0 0

Citra Malang 8 0 0

SCFM Surabaya 2 0 0

JJ FM Surabaya 3 0 0

Suara Surabaya 4 0 0

kompas.com 2 0 0

beritajatim.com 3 0 0

detiksurabaya.com 2 0 0

tempointeraktif.com 2 0 0

Jawa Pos 7 0 0

Koran Tempo 4 0 0

Surabaya Post 3 0 0

Surya 3 0 0

Radar Surabaya 3 0 0

Media Indonesia 2 0 0

The Jakarta Post 2 0 0

Bisnis Indonesia 2 0 0

Seputar Indonesia 8 0 0

Radar Malang 8 0 0

Kompas 4 0 0

255 People Reached by 
Media Campaign 

during First 
Quarter

          25,801,200 

First Quarter 

(Oct 08 - Dec 

08)

Central Java/DIY

TV

East Java TV

Radio

Online

Newspaper

Sub Total of Media Coverage during First Quarter

Central Java/DIY

Newspaper

Radio
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Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
North Sumatera Newspaper Harian Medan Bisnis 1 8000 8000

TV TPI 1 0 0

TV JakTV 1 0 0

TV TPI 1 0 0

TV DAAI TV 1 0 0

TV Astro Awani 1 0 0

TV SCTV 1 0 0

Radio Radio Cakrawala 1 0 0

Newspaper The Jakarta Globe 1 0 0

Online Kompas.com 3 0 0

Online Liputan6.com 1 0 0

TV Padjadjaran TV (PJTV) 1 0 0

TV STV 1 0 0

TV TVRI Jabar Banten 1 0 0

Radio Flamboyan FM 3 1000 3000

Radio RRI Pro 1 1 1000000 1000000

Radio Antassalam FM 1 231000 231000

Radio Walagri FM 2 10000 20000

Radio Trijaya FM 1 0 0

Radio PR FM 1 0 0

Radio Paramuda FM 1 0 0

Newspaper Bandung Ekspress 3 0 0

Newspaper Kompas: Jawa Barat 2 34000 68000

Newspaper Galamedia 2 74000 148000

Newspaper Sinar Harapan 1 0 0

Newspaper Koran Seputar Indonesia/SINDO 1 150000 150000

Online Republika online 1 0 0

Online klik-galamedia.com 1 0 0

Online koran sindo online 1 0 0

Online Kompas Images 3 0 0

Online Antara News 1 0 0

Online www,sinarharapan.co.id 1 0 0

Online Kapanlagi.com 1 0 0

Magazine Tribun Jabar 1 62000 62000

Kedaulatan Rakyat 5 135000 675000

KOMPAS 1 0 0

Suara Merdeka 19 1000000 19000000

Republika 1 0 0

Harian Jogja 2 0 0

Jawa Pos-Radar Jogja 1 0 0

Koran SINDO 1 150000 150000

Koran TEMPO 4 0 0

Bernas Jogja 2 0 0

www.korantempo.co.id 2 0 0

www.antara.co.id 1 0 0

www.kompas.com 1 0 0

www.medanbisnisonline.com 1 0 0

kr.co.id 1 0 0

www.gudeg.net 1 0 0

Radio Radio GEMILANG FM Magelang 1 0 0

TV Jogja TV 1 0 0

SCTV             106,268,184                          -   

RCTI 2  N/A                          -   

TV One 1  N/A                          -   

Radio Citra Pro 3 FM 3                    515,000              1,545,000 

Jawa Pos 2                 1,224,000              2,448,000 

Kompas 4  N/A                          -   

The Jakarta Post 2  N/A                          -   

Media Indonesia 1  N/A                          -   

Radar Malang 4                     20,000                   80,000 

Seputar Indonesia 3  N/A                          -   

112 People Reached by 
Media Campaign 

during Second 
Quarter

          25,588,000 

Online

Central Java/DIYSecond Quarter 

(Jan 09 - Mar 09)-

cont'

East Java TV

Newspaper

West Java

DKI Jakarta/National

Second Quarter 

(Jan - Mar 09)

Sub Total of Media Coverage during Second Quarter

Newspaper

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 229



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009 
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009

Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Kompas 1                 1,721,000    1,721,000.00 

The Jakarta Globe 1  N/A 0

The Jakarta Globe 1  N/A 0

The Jakarta Globe 1  N/A 0

Koran Tempo 1  N/A 0

Surabaya Post 1  N/A 0

The Jakarta Post 2  N/A 0

The Jakarta Globe 2  N/A 0

Kompas.com 1  N/A 0

Kontan 1  N/A 0

Vivanews 2  N/A 0

Republika 1  N/A 0

Radar Bogor 1  N/A 0

Bsinis Indonesia 1  N/A 0

Java Post Network 1  N/A 0

Tempo Interactive 2  N/A 0

Department of Public Works (PU 6  N/A 0

Pikiran Rakyat Online 1  N/A 0

Medan Bisnis 4  N/A 0

thejakartaglobe.com 1  N/A 0

thejakartaglobe.com 1  N/A 0

thejakartaglobe.com 1  N/A 0

Radio Green Radio 3  N/A 0

Magazine Reader's Digest 1  N/A 0

Radio Smart FM 3  N/A 0

Waspada 1  N/A 0

Berita Sore 1  N/A 0

Sinar Indonesia Baru 1  N/A 0

Global 1  N/A 0

Analisa 1 211000                 211,000 

Posmetro 1  N/A 0

Berita Sore 1  N/A 0

The Jakarta Post 2  N/A 0

www.analisaonlilne.com 2  N/A 0

Seputar Indonesia 3  N/A 0

www.pemkomedan.go.id 1  N/A 0

www.seputarindonesia.com 3  N/A 0

Solo Pos 2  N/A 0

Bernas Jogja 1  N/A 0

Suara Merdeka 9 1000000              1,000,000 

Kedaulatan Rakyat 2 135000                 135,000 

Radar Jogja-Jawa Pos 2  N/A 0

VOA 1  N/A 0

RRI Pro I 1  N/A 0

Walagri FM 1  N/A 0

Trijaya FM 1  N/A 0

DetiEk.com 1  N/A 0

CyberMq.com 1  N/A 0

Kapanlagi.com 1  N/A 0

Kompas online 2  N/A 0

kilk-galamedia.com 2  N/A 0

www.bandungbarat.com 1  N/A 0

Pikiran Rakyat online 7  N/A 0

Republika 1 7000                     7,000 

Galamedia 2 74000                   74,000 

Koran Tadjuk 1 3000                     3,000 

Radar Bandung 2 6000                     6,000 

Pikiran Rakyat 7 336000                 336,000 

Kompas Jawa Barat 2 34000                   34,000 

Bandung Ekspres 4  N/A 0

West Java

Newspaper

Online

Newspaper

Online

Newspaper

Radio

Online

Newspaper

Third Quarter 

(Apr - Jun 09)

DKI Jakarta/National

North Sumatra

Central 

Java/Yogyakarta
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Jawa Pos 4                 1,224,000              2,448,000 

Surabaya Pagi 2                     20,000                   60,000 

Surabaya Post 3                     20,000                   20,000 

Surya 2                     50,000                 150,000 

Duta Masyarakat 1                     20,000                   40,000 

Kompas 2  N/A 0

Bisnis Indonesia                     20,000                 180,000 

The Jakarta Post 3  N/A 0

Media Indonesia 2  N/A 0

Jakarta Globe 3  N/A 0

The Rider Digest  N/A 0

Radar Jember                     10,000                   10,000 

Radar Malang 6                     20,000                   20,000 

Koran Tempo 2  N/A 0

MBM Tempo  N/A 0

Seputar Indonesia 3  N/A 0

SCTV             106,268,184           212,536,368 

TV One 1  N/A 0

Malang TV  N/A 0

Trans 7  N/A 0

Global TV 1  N/A 0

RCTI 1  N/A 0

TPI  N/A 0

Metro TV 1  N/A 0

J TV 5  N/A 0
www.beritajatim.com 2  N/A 0
detik.com 2  N/A 0
tempointeraktif.com  N/A 0
Kosmonita FM  N/A 0
Tidar Sakti  N/A 0
Suara Surabaya 4  N/A 0
Mas FM  N/A 0

Citra Pro 3 FM 7  N/A 0

357 People Reached by 
Media Campaign 

during Third 
Quarter

        218,991,368 

Republika 1 7000                     7,000 
Galamedia 1 74000                   74,000 
Koran Tadjuk 3 3000                     9,000 
Radar Bandung 1 6000                     6,000 
Pikiran Rakyat 5 336000              1,680,000 
Kompas Jawa Barat 1 34000                   34,000 
Bisnis Indonesia 1  N/A 0
Metro Puncak 1  N/A 0
Jurnal Bogor 1  N/A 0
Koran Sentana 1  N/A 0
www.pikiran- rakyat.com 1  N/A 0
www.republika.co.id 1  N/A 0
RRI Pro 1 1                 1,000,000              1,000,000 
Megaswara  Radio 1  N/A 0
Soneta FM 3  N/A 0
Antassalam FM 1  N/A 0
Walagri FM 3  N/A 0
Mara FM 1  N/A 0
PRSSNI Jawa Barat 1  N/A 0
Padjadjaran TV (PJTV) 1  N/A 0
STV 1  N/A 0
Megaswara TV 2  N/A 0
Bandung TV 1  N/A 0
IMTV 1  N/A 0
Solo Pos  N/A 0

Bernas Jogja  N/A 0

Suara Merdeka 9 1000000              9,000,000 

Kedaulatan Rakyat 1 135000                          -   

Radar Jogja-Jawa Pos  N/A 0

NewspaperCentral 

Java/Yogyakarta

Fourth Quarter 

(Jul - Sept 09)

West Java

Online

Radio

TV

Newspaper

Sub Total of Media Coverage during Third Quarter

East Java Newspaper & 

Magazine

TV

On-line

Radio
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Jawa Pos 11                 1,224,000             13,464,000 

Surabaya Pagi 0                     20,000                          -   

Surabaya Post 0                     20,000                          -   

Surya 2                     50,000                 100,000 

Duta Masyarakat 0                     20,000                          -   

Kompas 7  N/A                          -   

Bisnis Indonesia 0                     20,000                          -   

The Jakarta Post 3  N/A                          -   

Media Indonesia 0  N/A                          -   

Jakarta Globe 0  N/A                          -   

The Rider Digest 1  N/A                          -   

Radar Jember 0                     10,000                          -   

Radar Malang 4                     20,000                   80,000 

Koran Tempo 3  N/A                          -   

MBM Tempo 0  N/A                          -   

Seputar Indonesia 6  N/A                          -   

SCTV 0             106,268,184                          -   

TV One 0  N/A                          -   

Malang TV 0  N/A                          -   

Trans 7 0  N/A                          -   

Global TV 0  N/A                          -   

RCTI 0  N/A                          -   

TPI 0  N/A                          -   

Metro TV 0  N/A 

J TV 0  N/A                          -   
www.beritajatim.com 2  N/A                          -   
detik.com 0  N/A                          -   
tempointeraktif.com 0  N/A                          -   
Kosmonita FM 0  N/A                          -   
Tidar Sakti 0  N/A                          -   
Suara Surabaya 2  N/A                          -   
Mas FM 0  N/A                          -   

Citra Pro 3 FM 4  N/A                          -   

90 People Reached by 
Media Campaign 

during First 
Quarter

          25,454,000 

        295,834,568 
     1,314,354,060 

0
     1,610,188,628 

NewspaperFourth Quarter 

(Jul - Sept 09) - 

cont'

Sub Total of Media Coverage during Fourth Quarter

East Java

TV

On-line

Radio

To date achivement of the total People Reached by Media Campaign 
Total Media Coverage up to End of Year of 2006

Total Media Coverage during in FY 2009
Total Media Coverage up to end of FY 2008
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Training 
Course

Workshop Study Tour Farmer 
Field School

Focus 
Group 

Discussion

Training of 
Trainers

Advocacay 
Event

Public/ 
General 

Discussion

Other TOTAL

National 0 345 0 0 0 0 0 0 0 345
NAD 300 59 0 68 112 0 0 0 0 539
North Sumatra 93 0 0 156 338 0 0 0 0 587
DKI Jakarta 0 0 0 0 0 0 0 0 0 0
West Java 0 139 0 0 15 0 0 0 0 154
Central Java 25 0 0 0 386 82 0 0 511 1004
East Java 221 52 58 0 25 44 0 0 0 400

Total 639 595 58 224 876 126 0 0 511 3029

National 48 561 0 55 0 62 22 0 0 748
NAD 76 35 221 615 244 0 0 0 0 1191
North Sumatra 251 201 0 127 115 0 0 0 25 719
DKI Jakarta 368 0 0 0 0 26 0 0 0 394
West Java 65 435 0 14 92 216 0 0 0 822
Central Java 109 146 0 407 660 0 574 0 0 1896
East Java 1985 66 81 0 32 67 0 0 56 2287
North Sulawesi 147 0 0 0 0 0 0 0 0 147
Papua 0 198 0 0 0 0 0 0 0 198

Total 3049 1642 302 1218 1143 371 596 0 81 8402

National 0 0 0 0 0 0 0 0 0 0
NAD 1087 320 46 82 153 0 0 0 95 1783
North Sumatra 262 0 0 75 71 68 0 25 0 501
DKI Jakarta 0 0 0 0 0 0 0 0 0 0
West Java 0 0 0 20 0 0 0 0 0 20
Central Java 103 65 75 100 73 46 168 0 0 630
East Java 439 186 0 0 14 350 22 54 41 1106
North Sulawesi 0 0 0 0 29 0 0 0 0 29
Maluku 0 0 0 0 25 0 0 9 0 34
Papua 15 0 0 0 0 0 0 0 27 42

Total 1906 571 121 277 365 464 190 88 163 4145

National 0 334 0 0 17 40 310 0 0 701
NAD 1469 712 21 0 292 103 0 0 331 2928
North Sumatra 389 88 41 0 218 0 0 39 115 890
DKI Jakarta 39 0 90 0 0 19 0 0 0 148
West Java 147 221 78 122 144 0 0 0 22 734
Central Java 781 710 0 186 2059 0 6 208 0 3950
East Java 310 146 0 100 486 83 70 0 0 1195
North Sulawesi 30 0 0 0 0 0 0 0 0 30
Maluku 91 222 18 0 0 0 0 21 0 352
Papua 164 573 22 0 0 0 0 0 11 770

Total 3420 3006 270 408 3216 245 386 268 479 11698

                   27,274 
35.16%

$761,623.82 

                   50,029 
39.85%

 $       1,297,681.83 

77,303                  
37.50%

 $       2,059,305.65 

12,500                  
618.42%

Total Budget Spent for the training, workshop and seminars up to end of 2009

Second Quarter 
(Jan - Mar 09)

35.38% $173,070.60 

Third Quarter 
(Apr - Jun 09)

35.34% $108,126.27 

$50,556.90 

Total People Trained in the ESP training, workshops and seminars during FY 2009
Average of women participated in the trainings, workshop and seminars up to end of 2009

Fourth Quarter 
(Jul - Sep 09)

31.08% $429,870.05 

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project
Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Appendix E.3: Summary of Achievement of People Participated in ESP Trainings and Workshops (Cross Cutting Theme/Integration #0.c.)

Status: September 2009

To date Achievement of Total People Trained in the ESP training, workshops and seminars
To date Achievement of Average of women participated in the trainings, workshop and seminars

Total People Trained in the ESP training, workshops and seminars up to end of FY 2008
Average of women participated in the trainings, workshop and seminars up to end of FY 2008

Total Budget Spent for the training, workshop and seminars up to end of FY 2008

Environmental Services Program

Total Average of 
Women 

Participation (%)
Quarter Region

Total Budget 
Spent for Training 

Activities

Total People Trained based on Type of training

First Quarter 
(Oct - Dec 08)

38.83%
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1 2 3 4 7

Score

1 Development of the toolkits outline 0/1/2 2 2 2 2 2

2 Writing of the Toolkits 0/1/2 2 2 2 2 1

3 Consultation of the toolkits developed with ESP partners 0/1/2
2 2 2 2 1

4 Finalization of the toolkits through editing and lay-outing of 

the toolkits

0/1/2
2 1 1 1 0

5 Launching of the toolkits developed 0/1/2
0 0 0 0 0

0
0
5
0

0.00%

Note for Score:
0 = Have not Started Yet
1 = On Going
2 = Completed

Total target on development of ESP Toolkits
Percentage of achievement of development of ESP Toolkits

Master Meter Toolkit Micro Credit Toolkit

Total ESP Toolkits developed up to end of September 2008
To date achievement of development ESP Toolkits 

Total ESP Toolkits developed during in PY 2009

Environmental Services Program

Appendix E.4: Annual Summary of Achievement by Province on the Leveraging ESP Tools and Principles into National-level Program (PM Outcome 0.d.)

Status: September 2009

Output-Based Aid 
(OBA) for water supply 

Toolkit

Participatory Monitoring 
and Evaluation

Steps of Development of ESP Toolkits:

Information

Title of ESP Toolkits

WSM Toolkits (5 books)
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Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09

1 Krueng Aceh Agreement on new 

community protected area 

KaPeuSAK by 5 villages of 

Forsaka (Forum Sayeung 

Krueng Kaloek) members

Land tenure and access to 

manage 1026.5 ha of 

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek) watershed 

area

25 100 0 0 0 Completed, has 

been signed on 12 

December 2007

2 Krueng Aceh Agreement on new 

community protected area 

KSAM by 2 villages of FAMS 

(Forum Alur Mancang Saree) 

members

Land tenure and access to 

manage 602 ha of KSAM 

(Kawasan Perlindungan 

Sumber Air Alur Mancang) 

watershed area

30 100 0 0 0 Completed, ha2 

been signed on 19 

January 2008

3 Krueng Aceh Qanun Gampong (village 

Regulation) Ulee Ue 

No.1/UL/AB/2008

Land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 1 

February 2008
4 Krueng Aceh Commitment of Pemkab 

(Bupati) Aceh Besar No. 

414.17/1348 to support 

Qanun (village regulation) 

implementation

land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 12 

February 2008

5 Krueng Aceh/ 

Keumireu

Qanun Gampong (village 

regulation) Data Cut No 

1/DTC/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

July 2008
6 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Jantho Lama 

No.1/JTK/AB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
7 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Weu No 

1/GW/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

June 2008
8 Krueng Aceh/ 

Krueng Jreue

Qanun Gampong (village 

regulation) Jruek Balee 

No.1/JB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 0 Completed, has 

been signed on 12 

March 07
9 Krueng Aceh/ 

Krueng Jrue

Qanun Gampong (village 

regulation) Jruek Bak Kreh 

No.1/JBK/2007

Land tenure and access to 

manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
10 Krueng Aceh/ 

Kr.Keumireu

Qanun Gampong (village 

regulation) Bueng No 

1/GB/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

August 2008
11 Sabee-Geupue/ 

Mikro DAS 

Krueng Sabee

Agreement on new 

community protected area 

"KALIMAT" by 8 villages of 

FPKL (Forum Peduli Krueng 

Lageun) members

Land tenure and access to 

manage KALIMAT (Kawasan 

Perlindungan Mata Air 

Krueng Terbang) watershed 

area

100 0 0 0 0 Completed, has 

been signed on 22 

August 2007

12 Kr.Aceh/Kr.Inong Qanun Gampong (village 

regulation) Jalin 

No.1/GJ/AB/2008

Land tenure and access rights 

to manage watershed area

100 Completed, has 

been signed on 1 

December 2008
13 Kr.Aceh/Kr.Keumi

reu

Qanun Gampong (village 

regulation) Aweek 

No.1/AW/AB/2008

land tenure and access rights 

to manage watershed area

100 Completed, has 

been signed on 1 

December 2008
14 North Sumatra Deli/Lau Petani 5. MOU among local NGO's 

(YaGaSu, GURKHA, OIC, 

FMIPA USU, CII), ESP and 

BKSDA

Increase community and local 

NGO's access to the 

management of Nature 

Reserve and Recreation 

Forest Park Sibolangit

51 71 100 0 0 0 Completed, has 

been signed on 15 

January 2007

15 Deli/Lau Petani Village Policy on Management 

of Doulu Village Public 

Meeting Facility (Jambur)

Community-based sanitation 

and public meeting hall 

management, by WSM 

Forum of Lembah Sibayak, 

Village Government and local 

community

70 97 100 Completed, has 

been signed on 1 

November 2009

16 Tahura Bukit 

Barisan

2. Provincial Regulation 

(Perda) on Development 

Tahura Management 

(discontinued)

Increase the capacity 

management with 

involvement of local 

community

9 23 32 35 45 46 46 49 0 0 Discontinued

17 Wampu/Lau Biang 3. Village Regulation to 

support the increasing of of 

conservation management of 

area of adjancent of Tahura 

Bukit Barisan

Community-based 

environmental sanitation, 

develop by SLA and FFS 

activities

25 38 43 98 100 0 Completed, has 

been signed on 30 

May 2008

18 Wampu/Lau Biang Village Regulation of Tanjung 

Barus villages on management 

of water resource 

conservation area in the 

village

1. Community base 

environmental sanitation, 

develop by SLA and FFS 

activities

2. Water resources 

management, develop by 

SLA, FFS

37 90 100 Completed, has 

been signed on 2 

October 2008

19 Wampu/Lau Biang Village Regulation of Tanjung 

Barus  villages on management 

and monitoring of Tahura 

Bukit Barisan in order to 

conserve water sources for 

community groups

Pengelolaan dan Pengawasan 

Tahura BB yang 

dikembangkan oleh KSM 

Desa Tanjung Barus untuk 

menjaga suplai air untuk 

masyarakat

25 40 53 94 100 Completed, has 

been signed on 2 

September 2008

20 Wampu/Lau Biang Village Regulation of Gurisen 

villages on community 

activities to support the 

protection of the Tahura Bukit 

Barisan area

Community base 

environmental sanitation, 

develop by SLA and FFS 

activities

41 98 100 Completed, has 

been signed on 10 

September 2008

Not Applicable

Not Applicable

North Sumatra

Not Applicable

Not Applicable

Not Applicable

Status: September 2009

Environmental Services Program

Appendix E.5: Annual Summary of the Policy Development Recognizing Land Tenure and Community Rights Access to Their Forests and Watershed Area (WS Outcome 

Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

NAD

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable
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Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09 Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

21 Wampu/Lau Biang Understanding Agreemen on 

'Tabungan Konservasi' in 4 

villages of Sub-DAS Lau Biang

Land tenure for promoting 

biodiversity conservation

69 73 93 100 Completed, has 

been signed on 14 

April 2009

22 Wampu/Wampu 1. Collaborative Management 

In Conservation Areas "North 

East Langkat Wildlife 

Sanctuary (MOU among 

community group (IPANJAR), 

MAP, ESP and BBKSDA)

Increase community access 

to the management of 

wildlife sanctuary Langkat 

Timur Laut

3 27 56 60 71 82 100 0 0 0 Completed, has 

been signed on 14 

July 2006

23 Ciasem/Cilamaya - 

Cipunegara

District Regulation No. 2 

Tahun 2006

Development of DAS 

Committee in Subang 

District

20 55 80 80 100 100 0 0 0 0 Completed and has 

been signed on 7 

February 2006

24 Cikundul - Cilaku Collaborative Agreement 

between head of village of 

Cikanyere with Mr. Marwi 

(farmers) on Land 

Rehabilitation (RHLP) 

Managing the degraded land 

in the village under the 

implementation of the RHLP 

Program

10 35 40 40 85 100 0 0 0 0 Completed and has 

been signed on 6 

December 2006

25 Cikundul - Cilaku Kerjasama kemitraan antara 

Balai Taman Nasional Gunung 

Gede Pangrango dengan 

Forum Peduli Air TNGP

Using the water 

environmentment services by 

the water users' in the area 

of National Park of Gunung 

Gede Pangrango

100 0 0 0 0 Completed and 

have been signed 

on 16 July 2007

26 Cikundul - Cilaku Kesepakatan Pengelolaan 

Lahan (Kespela) Tanah Guna 

Garapan Blok Lebat Saat 

Kampung Barulega, Desa 

Cirumput, Kecamatan 

Cugenang dengan Kelompok 

Tani Sekarwangi A, B, C and D 

Right of Sekar Wangi 

Community Group A, B, C, 

and D to manage the 

degraded land in Blok Lebat 

Saat of Barulega Kampong, 

Cirumput Village, Cugenang 

Sub-district

100 0 0 0 0 Completed and 

have been signed in 

26 February 2007

27 West Java Cikundul - Cilaku Instruksi Bupati No. 2 Tahun 

2006

Launching of "Gerakan 

Indonesia Menanam"

20 55 80 80 80 100 0 0 0 0 Completed and 

have been signed in 

25 September 

2006
28 Cikundul/Cilaku Keputusan Kepala Desa 

Sukaresmi, Kecamatan 

Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2007

Decesion on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

29 December 2006

29 Cikundul/Cilaku MOU among Tunas Mekar 

community groups and land 

owner (Mr. M. Damin) in 

Cikanyere Block of Cikanyere 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

27 May 2007

30 Cikundul/Cilaku Peraturan Desa Cikanyere, 

Kecamatan Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2006

Decision on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

2 November 2007

31 Cikundul/Cilaku MOU among Mekartani 

community groups and land 

owner (Mrs. Tuti Haryani) in 

Cikujang Block of Sukaresmi 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed 

on 27 May 2007

32 Cimandiri/Cicatih Memorandum of 

Understanding between 

Cihanyawar and Ginanjar 

Village and Gunung Gede 

Pangrango National Park

Participatory Land 

Rehabilitation in TNGGP to 

support Conservation Village

100 0 0 0 Completed, have 

been signed on 28 

February 2008

33 Citarum/Cikapund

ung

Peraturan Desa Nomor 

06/perdes/VII/Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat Desa Suntenjaya

100 0 0 Completed, have 

been signed on 27 

August 2008

34 Citarum/Cikapund

ung

Peraturan Desa Mekarwangi 

Nomor 03 Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat

100 0 0 Completed, have 

been signed on 14 

August 2008
35 Gede Pangrango 

Watershed/Cikun

dul Sub DAS

Peraturan Desa Sukatani, 

Kecamatan Pacet, Kabupaten 

Cianjur Nomor: 05 Tahun 

2007

Development of village 

model for participatory land 

and forest rehabilitation 

90 100 0 0 0 0 Completed and 

have been signed in 

30 March 2007

36 West Java Gede Pangrango 

Watershed/Cikun

dul Sub DAS

Peraturan Desa Kebon 

Peuteuy, Kecamatan 

Gekbrong, Kabupaten Cianjur 

Nomor: 02/05/PM/III/Tahun 

2007

Development of 

conservation model village of 

buffer area in the 

conservation area of 

Nasional Park of Gunung 

Gede Pangrango

100 0 0 0 0 0 Completed and 

have been signed 

on 12 March 2007

37 Gede Pangrango 

Watershed/Sub 

Das Cikundul -

Cilaku

Perdes Pengelolaan Daerah 

Perluasan TNGP ex. PHBM di 

Desa Sukatani, Kebun Peuteuy 

dan Desa Sukamaju 

Pengelolaan Lahan ex PHBM 

oleh masyarakat di desa 

Sukatani dan Ds. Kebun 

Peuteuy kabupaten Cianjur, 

serta Ds. Sukamaju, Kab. 

Sukabumi

100 0 0 0 Completed and 

have been signed 

on 12 April 2007

38 Sub DAS Cikundul Kesepakatan Pengelolaan 

Lahan (Kespela) antara Desa 

Cibodas, Kecamatan Pacet, 

Kabupaten Cianjur dengan 

Kelompok Tani Giri Winaya A 

and B

Right of Tani Giri Winaya 

Community Group A and B 

to manage the degraded land 

in Cibodas Village, Pacet Sub-

district

100 0 0 0 0 Completed and 

have been signed 

on 5 February 

2007

Not Applicable

Not Applicable

Not Applicable

Not Applicable

West Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable
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Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09 Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

39 Citarum/Cikapund

ung

Perjanjian Kerjasama 

Pengelolaan Hutan Bersama 

Masyarakat

Penanaman Kopi di Kawasan 

Hutan Lindung antara 

Perhutani KPH Bandung 

Utara dengan LMDH Cikole

100 Completed, have 

been signed on 20 

August 2009

40 Progo Surat Keputusan (SK) Bupati 

Magelang No. 

188.45/382/KEP/25/2008 

tentang Tim Koordinasi 

Perencanaan Pemanfaatan 

Dana untuk Konservasi 

Sumber Daya Air, Kabupaten 

Magelang

Utilization of conservation 

fund from PDAM based on 

Peraturan Daerah (PERDA) 

No. 17 / 2005 on 

Management of Surface 

Water and Ground Water 

100 0 0 Completed, the 

regulation has been 

signed on 12 July 

2008

41 Progo / Tangsi Village Regulation (Perdes) of 

Sukomakmur Forest Reources 

Management

Management of forest and 

environmental resources at 

Sukomakmur Village 

100 0 0 0 0 Completed, the 

regulation has been 

signed on 10 

August 2007
42 Progo / Tangsi Village Regulation (Perdes) of 

Krumpakan Village in Managing 

and Sustaining Village Forest 

Resources

Management of forest 

resources at Krumpakan 

Village, includes spring, 

wildlife and  riverbelt 

protection

100 0 0 0 0 Completed, the 

regulation has been 

signed on 4 August 

2007

43 Progo / Tangsi Village Regulation (Perdes) of 

Sukomulyo Village Authority 

in Sustaining Function and 

Benefit of Forest Resources

Management of forest and 

protected area at Sukomulyo 

Village, includes spring, 

wildlife and riverbelt area 

protection

100 0 0 0 0 Completed, the 

regulation has been 

signed on 26 July 

2007

44 Progo / Tangsi Village Regulation (Perdes) of 

Banjaragung Village in Water 

Management

Management of drinking and 

irrigation water at 

Banjaragung Village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 17 July 

2007
45 Progo / Tangsi Village Regulation (Perdes) of 

Sukorejo Village in Local 

Environmental Management

Management of 

environmental aspects at 

Sukorejo Village, includes 

agriculture, forest, spring and 

housing management

100 0 0 0 0 Completed, the 

regulation has been 

signed on 24 July 

2007

46 Progo / Tangsi Village Regulation (Perdes) of 

Natural Resources 

Management in Sutopati 

Village 

Management of 

environmental aspects at 

Sutopati Village, include 

community forest, state 

forest, tourism, riverbelt 

protection, spring protection 

and management

100 0 0 0 Completed, the 

regulation has been 

signed on 26 

September 2007

47 Progo/Blongkeng Village Regulation (Perdes) on 

Natural Resources 

Management at Ngargomulyo

Rights of community access 

to participate in natural 

resources management, as 

well as health and other 

village' significant issues

50 85 85 100 Completed, the 

regulation has been 

signed on 4 June 

2009

48 Progo/Tangsi Perdes (Village Regulation) on 

management of forest area for 

agro and forestry tourism

Conservation Management of 

forest area in Sambak Village 

for agro and forestry tourism

100 0 0 0 0 0 Completed, the 

regulation has been 

signed on 31 

January 2007

49 Progo/Tangsi Village Regulation (Perdes) of 

Mangunrejo Village Sustainable 

Forest Management

Management of forest and 

environmental resources at 

Mangunrejo Village 

100 0 0 0 0 Completed, the 

regulation has been 

signed on 3 August 

2007

50 Ambang Lesti Perlindungan dan Pendirian 

Badan Usaha Milik Desa 

Sektor Pengelolaan Sumber 

Mata Air

Spring Protection and Spring 

Utilization Regulation

15 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

51 Ambang Lesti Spring Protection  and Water 

Resources management in 

Argosari, Jabung Kab Malang

Spring Protection 5 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

52 Brantas/Sumber 

Brantas  

Village regulation (perdes) 

supported by Perhutani

Land rehabilitation in 

Wengkon Forest

8 11 34 42 42 65 85 0 0 0 Discontinued

53 Sub-DAS Brangkal Village Regulation of Gumeng 

Village Nomor 02/2007

Management of spring as 

water resources of their 

village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 

12September 2007

54 Sub-DAS Welang Village Regulation of Srigading 

Village Nomor 01/2007

Management and Spatial Plan 

of Srigading Village of Lawang 

Sub-district, Malang District

100 0 0 0 0 Completed, the 

regulation has been 

signed on 10 

September 2007

55 Sub DAS Welang MOU between LMDH and 

Perum Perhutani KPH 

Pasuruan

Management of enclave 

forest by LMDH

53 100 0 0 0 0 Completed, the 

regulation has been 

signed on 4 

December  2006

56 Sub DAS Welang Spring Protection and 

HIPPAM formation

Protection of 7 Springs in 

Tambaksari Village

0 17 100 0 0 Completed, the 

regulation has been 

signed on August 

22, 2008 

10

44

54

5

1080.00%

Central 

Java/Yogyakarta

Central 

Java/Yogyakarta

Total local policy developed during PY 2009

Not Applicable

East Java

East Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Total local policy developed up to end of FY 2008

To date achievement of the policy development

Total target of policy development over the life of the project

To date percentage of achievement of the policy development
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Krueng Aceh Aceh Besar 225 Land rehabilitation program implemented in Teladan (village of 

Forum Permata member) and Jalin (village of Forsaka member). 

Most seedling were provided by Dishutbun Aceh Besar/Province. 

Total seedling planted is 22,350.

Krueng Sabee-Geupue Aceh Jaya 90 Rehabilitation conducted in villages of FPKL member. Most seedling 

were provided by Dishutbun Aceh Jaya. Total seedling planted is 

56,625.

Lau Petani Deli Serdang 115 The rehabilitation program was conducted in Betimus and Durin 

Sirugun villages. A total of 1,500 manggis seedling planted on 14-16 

November 2008. Plus tree planting program in 9 villages of 

Sibolangit in collaboration with Forestry services office of Deli 

Serdang district. This office provided 10.000 seedling consist of 

manggis, durian, duku, mangga, asam glugur, mahoni dan ingul.

Lau Biang Karo 2 The tree planting was conducted in Tangkidik village on November 

8 through planting 200 magahoni seedling.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 25 17,500 trees have been planted in Ds. Pakuwon, Kec. Sukaresmi, as 

levaraging program with Dinas Kehutanan Propinsi Jabar and 

Jampedas.

Cimandiri Sukabumi 8 The tree planting program is conducted in 3 villages such as 

Cihanjawar, Langensari and Ginanjar of Nagrak sub-district. Total 

seedling planted is 4,800.

TNGP area Bogor 44 This tree planting program was conducted in Cinagara village of 

Caringin sub-district. This tree planting program was conducted 

with the support from Dinas Kehutanan of Bogor district. Total 

seedling planted is 22,000.

Cikapundung Bandung 55 The tree planting was conducted in 5 villages of Sub-sub-DAS 

Cigulung (Cikole, Jayagiri, Cibogo, Langensari, Pagerwangi) and 5 

villages of sub-sub-DAS Cikawari (Mekarwangi, Suntenjaya, 

Cikidang, Suntenjaya and Cibodas). Total seedling planted is 16,683.

Sub-DAS Blongkeng Magelang 45 The tree planting program was conducted in 6 villages (Kemiren, 

Ngablak, Ngargosuko, Ngargomulyo, Krinjing, Keningar) of 

Magelang district. The seedlings come from the community 

nurseries of community groups in the villages and Merapi National 

Park. A total of 9,000 seedling have been planted during in the tree 

planting program.

Sub-DAS Bolong Magelang 275 The tree planting program was conducted in 6 villages (Jogoyasan, 

Seloprojo, Tirto, Tlogorejo, Kleteran, Citrosono) of Magelang 

district. The seedlings was supported by the Agriculture Services 

Office of Magelang district and come from the community nurseries 

in the villages. A total of 55,000 seedling have been planted during in 

the tree planting program.

Sub-DAS Soti Magelang 209 The tree planting program was conducted in 6 villages (Kenalan, 

Gondangsari, Banyusidi, Jambewangi, Pogalan, Wulunggunung) of 

Magelang district. The seedlings was supported by the 

Environmental Service Office of Magelang district, National Park of 

Merbabu and community nurseries. A total of 41,850 seedling have 

been planted during in the tree planting program.

First Quarter 

(Oct 08 - Dec 

08)

North Sumatra

West Java

Central 

Java/Yogyakarta

Environmental Services Program

Status: September 2009

Appendix E.6: Annual Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 

NAD
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Environmental Services Program

Status: September 2009

Appendix E.6: Annual Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 

Sumber Brantas Batu 100 The tree planting program was conducted in Bumiaji village and 

several villages of Bumiaji sub-district under MoU between LG of 

Bumiaji sub-district and Jasa Tirta. Total seedling planted is 30,000 

trees.

Brangkal Mojokerto 43 The tree planting program was conducted in Kemiri, Tawangrejo, 

Jembul, Rejosari and Gumeng villages of Mojokerto distrcit 

(Brangkal Sub-watershed). Total seedling planted is 10,250 trees.

Welang Pasuruan 178 The tree planting activity were conducted in Jatiarjo, Dayuarjo and 

Tambaksari villages of Pasuruan district (Welang sub-watershed). 

The tree planting activities were consucted in Perhutani area, 

Tahura R. Soerjo area and community land. Total seedling planted is 

50,000 trees.

Ambang Malang 275 The tree planting program was conducted in 5 villages in Ambang 

Lesti Sub-watershed. The seedling was supported by Perhutani, 

TNBTS, Rare and community nurseries i the villages. Total seedling 

planted is 82,700 trees.

1689
Krueng Aceh Aceh Besar 600 Land rehabilitation program implemented in KSAM bufferzone (250 

ha) and in PDAM Krueng Montala water catchment area in 

Teureubeh village. Most seedling were provided by Dishutbun Aceh 

Besar/Province and BRR. Total seedling planted is 236,000.

Krueng Sabee-Geupue Aceh Jaya 25 Land rehabilitation program in form of house garden rehabilitation 

program implemented in Alue Jang village. Rambutan and sawo tree 

were planted in order to improve community livelihood. Total 

seedling planted is 1,000.

Lau Petani Deli Serdang 30 The tree planting program was conducted in Bandar Baru (under 

collaboration with FORMASI, BAPEDALDASU, Kehutanan USU), 

Batu Layang (under collaboration with FORMASI and BPDAS 

Wampu - Sei Ular), Btimus Mbaru (under collaboration with 

FORMASI, BPDAS Wampu - Sei Ular and ESP). A total of 3,000 

seedlings are planted.

Lau Biang Karo 90 Tree planting program was conducted in 7 locations: Tanjung Barus, 

Tangkidik, Penampen, Serdang, Siberteng, Kabung dan Gurisen 

under collaboration with JAE and OIC. A total of 9,000 tress are 

planted consist of Ingul, Maghoni and Sengon trees.

Wampu/Bahorok Langkat 82 Include 30 ha planted in 2008 that were not reported yet (total 

seedlings planted were 2,975), plus 52 ha were planted in second 

Quarter of PY 2009 in 5 villages . A total seedlings planted were 

5,200 seedlings.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 10 27,000 trees  have been planted in Ds. Kubang, Sukaresmi, Cianjur. 

This Plantation was supported by BPDAS Bogor.

Cimandiri Sukabumi 5 The tree plenting program was supported by PDAM and Dinas 

Pertanian Kab. Sukabumi. Total seedling planted is 5,000.

TNGP area Bogor 25 This tree planting program was conducted in Pasir Buncir village of 

Caringin sub-district. This tree planting program was conducted 

with the support from BPDAS Bogor under collaboration program 

on "Model DAS Mikro". Total seedling planted is 10,000.

Cikapundung Bandung 84 Trees planting seeds supported by "swadaya" and community 

nurseries, Dinas Kehutanan Propinsi, Departemen Pertanian. Total 

seedling planted is 61,054.

NAD

Sub total of rehabilitated area (hectares) during First Quarter

First Quarter 

(Oct 08 - Dec 

08)

Second Quarter 

(Jan - Mar 09)

North Sumatra

West Java

East Java
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Sub-DAS Blongkeng Magelang 215 The tree planting program was conducted in 6 villages (Kemiren, 

Ngablak, Ngargosuko, Ngargomulyo, Krinjing, Keningar) of 

Magelang district. Ngargomulyo village is the most active village 

conducted tree planting, in collaboration with viillage community 

nurseries, Forum Pengurangan Resiko Bencana, Dinas Pertanian, SD 

Muhammadiyah Gunungpring, PERAPEKA and Merapi National Park. 

A total of 43,100 seedlings have been planted during in the tree 

planting program.

Sub-DAS Tangsi Magelang 50 Mostly planted in "Ibu Anak Menanam", a tree planting activity 

organized by FORMAT LINTANG, Tangsi sub-watershed 

community forum and supported by Bupati Magelang. Sukomakmur 

and Sutopati villages are 2 highest village at southern slope of 

Sumbing mountain and priority water catchment area.. A total of 

10,000 seedling have been planted during in the tree planting 

program.

Sub-DAS Bolong Magelang 77 The tree planting was conducted in Jogoyasan and Seloprojo villages 

with support from Dinas Kehutanan Kabupaten Magelang, vilage 

nursery and Bupati Magelang. A total of 15,500 seedlings have been 

planted during in the tree planting program.

Sub-DAS Soti Magelang 98 The tree planting program was conducted in 6 villages (Kenalan, 

Gondangsari, Banyusidi, Jambewangi, Pogalan, Wulunggunung) of 

Magelang district. Banyusidi is Conservation Village Model, in 

collaboration with Dinas Kehutanan Central Java Province, Dinas 

Pertanian, PERAPEKA and Merbabu National Park.. A total of 

19,600 seedlings have been planted during in the tree planting 

program.

Sumber Brantas Batu 51 Three planting program under collaboration with Ministry of 

Agriculture program in Kota Batu. 7.5 Ha of the total area was 

conserved as part of Pesanggrahan I, II and Janitri spring protection. 

A total of 10,511 seedlings are planted in the areas.

Brangkal Mojokerto 530 Through local government budget (APBD).  Target spring: Nambi 

Agung Spring  (Dilem Sub District of Gondang), and surrounding 

forest, along river to provide pollen for Bee-hive innitiation in 

Jembul, Rejosari and Tawang Rejo Brangkal Sub Watershed. Total 

seedling planted are 212,350 trees.

Welang Pasuruan 195 Trees contributed by Disbuthun Pasuruan, Local Government 

budget through APBD. Conducted by Paguyuban Kelompok Tani 

Tahura (PKTT) and Sumber Rejo farmer Group and Tahura R 

Soerjo. Total seedling planted is 80,000 trees.

Ambang-Lesti Malang 335 Management plan implementation supported by Perum 

PERHUTANI KPH Malang conducted by LKDPH Patok Picis and 

Argosari. Total seedling planted is 67,000 trees consist of Mahagony 

and Mindi trees.

2502
Third Quarter 

(Apr - Jun 09)

North Sumatra Lau Biang Karo 35 Tree planting program was conducted in 8 locations: Tangkidik, Sari 

Manis, Tanjung Barus, Penampen, Serdang, Siberteng, Kabung dan 

Pertumbuken under collaboration with JAE and OIC. A total of 

3,500 tress are planted consist of Sengon, Suren and Alvocado 

trees.

West Java Cimandiri Sukabumi 1 The tree penting is conducted a Pesantren around Batukarut Spring 

Water -Protection in Sukabumi. Total seedling planted is 500 trees.

TNGP area Bogor 1 TThis tree planting program was conducted in Pasir Buncir village of 

Caringin sub-district. This tree planting program was conducted 

with the support from BPDAS Bogor. Total seedling planted is 230.

Central 

Java/Yogyakarta

East Java

Sub total of rehabilitated area (hectares) during Second Quarter

Second Quarter 

(Jan - Mar 09)
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Appendix E.6: Annual Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 

Cikapundung Bandung Barat 1.5 Planting of Arabica coffee tree in community field in Suntenjaya 

village conducted by Surga Air Community Group. This tree planting 

program was a self-funding program by the group. A total of 3.300 

coffee tree seedlings was planted in this activity.

Central 

Java/Yogyakarta

Sub-DAS Blongkeng Magelang 455 The tree planting program was conducted in 6 villages (Kemiren, 

Ngablak, Ngargosuko, Ngargomulyo, Krinjing, Keningar) of 

Magelang district. Kemiren village is the most active village 

conducted tree planting, in partnership with private company. A 

total of 152,600 seedlings have been planted during in the tree 

planting program.

Sub-DAS Soti Magelang 133 The tree planting program was conducted in 6 villages (Kenalan, 

Gondangsari, Banyusidi, Jambewangi, Pogalan, Wulunggunung) of 

Magelang district. A total of 47,475 seedling have been planted 

during in the tree planting program.

East Java Sub-DAS Sumber Brantas Magelang 227 The tree planting program was conducted by Bumijaya II Farmer 

Group Nursery in Collaboration with BPTH Jawa Bali to improve 

the recharge areas that cponsist of 225 ha were planted by  

Mahagony, Azadirachta, Toona sureni, Albazia and other tree 

species and another 2 hectares were planted by highly economic 

plant Porang (Amorphopallus oncophillus). A total of 70,000 

seedling have been planted during in the tree planting program.

853.5
Fourth Quarter 

(Jul - Sep 09)

North Sumatra Lau Biang Karo 29 The tree plantig program is part of "Tabungan Konservation" 

activities in Tanjung Barus (1206 trees), Tangkidik (540 trees), 

Penampen 195 (trees), Serdang (330tress) and Kabung (630 trees). 

The trees planting are Alpokat and Suren . Total trees planted are  

2.901 tress

Lau Petani Karo 10 A total of 1,000 trees of Mahoni, Pete, Durian, Matoa dan Sengon in 

Rumah Sumbul and Sibolangit Kuta villages. Under collaboration 

between Formasi and BP DAS WU 

Wampu/Bahorok Langkat 2 A total of 220 trees of Mahoni, Manggis, Durian has been planted in 

Timbang Lawan and Bukit Lawang under collaboration between 

Mekar Bersama, HPI, YEL, Dishut Langkat, 

West Java DAS Citarum Bogor, Cianjur, 

Bandung, 

Bandung Barat, 

Subang

                       2,500 In collaboration with Ditjen Pengelolaan Lahan dan Air, Departemen 

Pertanian. A total of 437,500 trees planted

Central 

Java/Yogyakarta

Sub-DAS Tangsi Magelang 400 In collaboration with Ditjen Pengelolaan Lahan dan Air, Departemen 

Pertanian. A total of 70,000 trees planted

Sub-DAS Soti Magelang 200 In collaboration with Ditjen Pengelolaan Lahan dan Air, Departemen 

Pertanian. A total of 30,000 trees planted

Sub-DAS Bengawan Solo Wonogiri 600 In collaboration with Ditjen Pengelolaan Lahan dan Air, Departemen 

Pertanian. A total of 100,000 trees planted

East Java DAS Sumber Brantas Kota Batu                          600 In collaboration with Ditjen Pengelolaan Lahan dan Air, Departemen 

Pertanian. A total of 100,000 trees planted

4341
9385.50

42760.02

52145.52

35232

148.01%

Total achievement of land rehabilitation program during in PY 2009

Sub total of rehabilitated area (hectares) during Third Quarter

Sub total of rehabilitated area (hectares) during Fourth Quarter

Total achievement of land rehabilitation program (up to end of PY 2008) 

To date achievement of land rehabilitation program (up to end of this 
Quarter)

Target of land rehabilitation priogram over the life of project

Percentage of to date achievement of land rehabilitation Program
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No Province
Name of Protected 

Area/Forest 
Area/Watershed Area

Type of 
Protected/Forest 

Area

Size of Area 
(ha)

2005 Area w/ 
improved 
mgmt (ha)

2006 Area w/ 
improved 
mgmt (ha)

2007 w/ 
improved 
mgmt (ha)

2008 Area w/ 
improved 
mgmt (ha)

2009 Area w/ 
improved 
mgmt (ha)

1
Cagar Alam Pinus Jantho Wildlife Reserve/Cagar 

Alam

16640 0 0 0 8320 8320

2

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek), managed 

by Forsaka

Protected Area/Hutan 

Lindung

1503 0 0 0 1503 1503

3

KALIMAT (Kawasan 

Perlindungan Mata Air 

Krueng Terbang), 

managed by FPKL

Protected Area/Hutan 

Lindung

1082 0 0 1082 1082 1082

4

KSAM (Kawasan Sumber 

Air Alur Mancang), 

managed by FAMS

Protected Area/Hutan 

Lindung

602 0 0 600 602 602

5
Tahura Pocut Meurah 

Intan

National Grand 

Park/Tahura

6300 0 0 3150 6300 6300

26127 0 0 4832 17807 17807

6
Tahura Bukit Barisan National Grand 

Park/Tahura

51600 0 0 25800 25800 25800

7
Suaka Margasatwa 

Langkat Timur Laut

Wildlife Sanctuary 

Park/Suaka Margasatwa

15765 0 7882.5 7882.5 7882.5 7882.5

67365 0 7882.5 33682.5 33682.5 33682.5

8

West Sumatra Tahura Bung Hatta National Grand 

Park/Tahura

23000 0 0

23000 0 0 0 0 0

9
Taman Nasional Gede 

Pangrango

National Park 21975 0 10987.5 10987.5 21975 21975

10
Gunung Halimun Salak 

National Park

National Park 113375 0 0 0 56687.5 56687.5

11
Taman Nasional Gunung 

Ciremei

National Park 3875 0 0 0 0 3875

139225 0 10987.5 10987.5 78662.5 82537.5

11 Merapi National Park National Park 1310 0 0 98.5 655 1310
12 Potorono Hill Other Protected Area 727 0 0 727 727 727
13 Merbabu National Park National Park 60 0 0 0 60 60

2097 0 0 825.5 1442 2097

14
Tahura Raden Soerjo National Grand 

Park/Tahura

27868 0 13934 13934 13934 27868

15
Taman Nasional Bromo 

Tengger Semeru

National Park 50276 0 0 0 25138 50276

78144 0 13934 13934 39072 78144

335958
0 32804 64261.5 170666 214268

165868.3
82650
0.00% 39.69% 77.75% 206.49% 259.25%% Increased

West Java

Total Area under Improved Management (Hectare)
Total Area of Baseline (Hectare)

Total target of 50% Increased (hectare)

Environmental Services Program
Appendix E.7: Annual Summary of Achievement of Biodiversity Value under Imrpoved and Local Management (WS Outcome #1.c.)

Status: September 2009

Nanggroe Aceh 

Darussalam (NAD)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Central Java/DIY

North Sumatra

Sub-total area under Improved Management (Hectare)

ESP no longer work in W. Sumatra Province

Sub-total area under Improved Management (Hectare)
Total Area with high biodiversity value (Hectare)

East Java

Sub-total area under Improved Management (Hectare)
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Environmental Services Program

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

1 Aceh Jaya 0 0 7 2840 8 7785 8 1485 0 0
2 Aceh Besar 7 12555 0 0 0 0

Total 
Beneficiaries 0 0 7 2840 15 20340 8 1485 0 0

Total Cumulatif 
of Number of 
Beneficiaries 0 2840 23180 24665 24665

Total Target over 
the life of project

To date 
percentage of 
achievement of 
total beneficiaries

Appendix E.8: Annual Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh (WS 
Outcome #1.d.)

Status: September 2009

No District

Achievement on Total People Benefiting from community-based Coastal Rehabilitation in Aceh
FY 05 FY 06 FY 07 FY 08

423.80%

FY 09

Not Applicable Not Applicable

5820
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No Region District Sub-DAS Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09

1 Aceh Besar Krueng Aceh/Krueng Inong/Krueng 

Kaloek (RA FORSAKA:Forum 

Sayeung Krueng Kaloek)

0 0 10 10 10 75 100 100 100 100

2 Aceh Besar Krueng Aceh/Krueng 

Seulimeum/Alur Mancang (RA 

FAMS:Forum Alur Mancang Saree)

0 0 0 0 50 100 100 100 100 100

3 Aceh Besar Krueng Aceh/Krueng Jrue hilir (RA 

FKG:Forum Kuta Gunong)

0 0 0 0 0 100 100 100 100 100

4 Aceh Jaya Krueng Sabee-Geupue/Krueng 

Sabee/Krueng Lageun (RA 

FPKL:Forum Peduli Krueng Lageun)

0 0 0 0 50 100 100 100 100 100

5 Aceh Jaya Krueng Sabee-Geupue/RA 

FORPPAJA (Forum Peujroh Pantee 

Aceh Jaya)

0 0 0 0 0 0 100 100 100 100

6 Aceh Jaya Krueng Aceh/Krueng 

Seuliemum/Forum PERMATA

0 0 0 0 0 0 0 0 50 100

7 North Sumatra Deli Serdang Lau Petani/Kawasan Sibolangit 0 0 0 0 0 0 19 100 100 100

8 North Sumatra Karo DAS Deli (Sub DAS Lau Petani 

Hulu/Lembah Sibayak)

0 15 25 43 48 100 100 100 100 100

9 North Sumatra Karo Sub DAS lau Biang 0 0 0 0 0 0 75 100 100 100

10 North Sumatra Karo Tahura Bukit Barisan (DAS Deli 

and DAS Wampu-Biodiversity 

Action Plan

0 0 0 0 0 0 44 65 100 100

11 North Sumatra Karo, Deli 

Serdang and 

Medan

DAS Deli 7 31 43 85 85 92 100 100 100 100

12 North Sumatra Karo, Deli 

Serdang, 

Langkat and 

Simalungun

Tahura Bukit Barisan (DAS Deli 

and DAS Wampu)-FKT

0 0 0 0 39 100 100 100 100 100

13 North Sumatra Langkat DAS Wampu, Sub-DAS 

Wampu/SM Langkat Timur Laut

5 19 28 43 43 60 70 85 100 100

14 North Sumatra Langkat Sub DAS Bahorok/TNGL 0 0 0 0 0 0 11 65 82 100

15 West Sumatra Kota Padang Batang Arau, Batang Air Dingin, 

Batang Kuranji

5 10 40 100 100 100 100 100 100 100

16 West Java Bandung Cikapundung 0 0 0 45 60 75 100 100 100 100

17 West Java Bandung Cikapundung - Peengembangan 

Agro- Forestry Sbg Bufferzone 

Kawasan TAHURA Ir. H. Juanda

0 0 0 0 0 0 15 65 75 85

18 West Java Bandung Sub-Sub DAS Cigulung 0 0 0 0 0 0 30 80 100 100

19 West Java Bogor Gede Pangrango Catchment areas 

TNGP

0 0 0 10 20 40 55 60 100 100

20 West Java Cianjur Cikundul 0 0 35 50 60 100 100 100 100 100

21 West Java Cianjur Gede Pangrango Catchment areas 

TNGP

0 0 0 10 20 40 78 100 100 100

22 West Java Cianjur Cilaku 0 0 30 50 70 100 100 100 100 100

23 West Java Cianjur Cikundul-Cilaku 15 15 25 40 70 100 100 100 100 100

24 West Java Cianjur Cikundul-RHLP 0 0 0 0 0 0 0 85 90 100

25 West Java Subang Cipunegara-Ciasem 25 45 60 60 80 100 100 100 100 100

26 West Java Subang Cileuleuy-Cilamatan 0 0 0 0 80 100 100 100 100 100

27 West Java Sukabumi Sub-sub DAS Cimandiri Hulu, Batu 

Karut

0 0 0 0 0 0 30 80 90 100

28 West Java Sukabumi Citarik, PBNU 0 0 0 0 0 0 0 30 35 35

29 West Java Sukabumi Gede Pangrango Catchment areas 

TNGP-Sukabumi

0 0 0 0 0 0 0 0 100 100

30 Central 

Java/Yogyakarta

Magelang Progo/Tangsi 0 0 0 0 80 100 100 100 100 100

31 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng Sub-watershed 0 0 0 0 10 90 100 100 100 100

Nanggroe Aceh 

Darussalam (NAD)

Environmental Services Program
Appendix E.9: Annual Summary of Achievement by Province on the Development of WSM Plans (WS Outcome 1.e.)

Status: September 2009
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No Region District Sub-DAS Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09

Environmental Services Program
Appendix E.9: Annual Summary of Achievement by Province on the Development of WSM Plans (WS Outcome 1.e.)

Status: September 2009

32 Central 

Java/Yogyakarta

Magelang Progo/Bolong 0 0 0 0 0 0 45 100 100 100

33 Central 

Java/Yogyakarta

Magelang Progo/Soti 0 0 0 0 0 0 45 100 100 100

34 Central 

Java/Yogyakarta

Magelang Progo/Kanci 0 0 0 0 0 0 15 90 100 100

35 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng (Merapi National 

Park)-discontinued

0 0 0 0 0 0 30 0 0 0

36 Central 

Java/Yogyakarta

Magelang Progo-conservation plans 0 0 0 0 0 0 50 100 100 100

37 Central 

Java/Yogyakarta

Wonogiri Solo/Keduang/Jlegong 0 0 0 0 0 0 0 0 35 100

38 East Java Batu-Fokal 

Mesra

Sumber Brantas 7 7 24 28 51 100 100 100 100 100

39 East Java Batu-LMDH Sumber Brantas 0 0 0 0 0 40 100 100 100 100

40 East Java Kab Malang Ambang Lesti 0 0 0 0 0 0 70 100 100 100

41 East Java Kab Malang TNBTS-Ambang 0 0 0 0 0 0 38 95 100 100

42 East Java Mojokerto Brangkal 0 0 0 0 0 0 63 73 87 100

43 East Java Pasuruan Welang 0 0 0 0 35 50 62 100 100 100

44 East Java Pasuruan Welang-Tahura 0 0 0 0 0 0 68 95 100 100

114.71%

Total WSM Plan developed up to end of FY 2008

Total WSM Plan developed in FY 2009

To date achievement of Development of WSM Plan

Total Target of WSM Plans developed over the life of the project

To date percentage of achievement of the WSM Plans

26

13

39

34
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Environmental Services Program

FY 05 FY 06 FY 07 FY 08 FY 09

Aceh Besar 0 4 46 7 1
Aceh Jaya 0 3 17 1 2
Banda Aceh 0 0 2 0 0
Singkil 0 0 4 0 0
Karo 9 3 14 6 15
Deli Serdang 5 6 8 5 17
Medan 0 2 0 0 0
Langkat 0 1 0 6 1

W. Sumatra Kota Padang 7 2 4 N/A N/A
Subang 16 1 4 0 0
Cianjur 0 22 13 2 4
Bogor 0 0 1 3 2
Sukabumi 0 0 1 2 2
Bandung 0 0 5 0 0
Bandung Barat 0 0 0 0 10
Magelang 0 15 15 18 0
Boyolali 0 0 0 0 2
Wonogiri 0 0 0 0 4
Batu 15 15 5 14 9
Pasuruan 0 0 7 3 2
Malang District 0 0 2 9 10
Kota Malang 0 0 1 0 0
Mojokerto 0 0 3 6 4

Eastern Indonesia Kota Ambon N/A N/A N/A N/A 1
National

Total Number of 
Community Group

52 74 152 82 86

Total Cumulative of 
Community Group (up to 
September 2008)

52 126 278 360 446

254

175.59%

Appendix E.10: Annual Summary of Achievement of Number of Community Groups 
Implement Improved Natural Resource Management (WS Outcome #1.f.)

Status: September 2009

Province District

Achievement on the Total CommunityGroup Implement Improved Natural 
Resource Management

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

N/A

Total target over the life of project

Percentage of achievement of number of 
community group implement NRM

NAD

N. Sumatra

West Java

East Java

Central Java/DIY
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No Region District DAS/Sub-DAS Name of Spring Mar-08 Sep-08 Mar-09 Sep-09 Mar-10

1 North Sumatra Deli Serdang Lau Biang Mata Air Kawasan Sibolangit 0 0 0 53

2 Bandung Barat Citarum/Cikapundung/Ci

gulung

Cikareo 0 0 0 55

3 Sukabumi Cimandiri/Cimandiri Hulu Batu Karut 0 0 0 100

4 Magelang Progo/Tangsi Sigandulan and Sipragak 0 0 0 55

5 Magelang Progo/Soti Sidandang dan Tuk Songo 0 0 0 55

6 Magelang Progo/Bolong Banyutarung, Ngrancah Village 0 0 0 55

7 Magelang Progo/Bolong Gedad and Tlogorejo 0 0 0 55

8 Batu Sumber Brantas Sumber Cinde 0 0 0 15

9 Kab. Malang Ambang Lesti Polaman 0 0 0 20

10 Kab. Malang Ambang Lesti Sumber Awan 0 0 0 35

11 Kab. Malang Ambang Lesti Kajar, Pelus, Jenglong 0 0 0 100

12 Wainitu catchment area Wainitu 0 0 0 30

13 Mata Air Keluar 

cathment area

Mata Air Keluar 0 0 0 30

On-going Water Resource Protection Management developed in FY 2010 11
Estimated achievement of Development of Water Resource Protection Management  by the 
end of FY 2010

157.14%

Eastern Indonesia Kota Ambon

Environmental Services Program

Central 

Java/Yogyakarta

West Java

East Java

Appendix E.11: Annual Summary of Achievement by Province on the Development of Water Resource Protection 
Management (WS Outcome 1.f.)

Status: September 2009

7

28.57%
To date percentage of achievement of the development of Water Resource Protection 
Management

2

To date achievement of Development of Water Resource Protection Management 

Total Target of Water Resource Protection Management developed over the life of the project

2

Total Water Resource Protection Management developed up to end of FY 2009

Total Water Resource Protection Management developed in FY 2008 0
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Environmental Services Program
Appendix E.12: Annual Summary of Achievement of PDAM Management Index Score (SD Outcome #2.a.)

Status: September 2009

No
Mar Sep Mar Sep Mar Sep Mar Sep Mar Sep

A NAD
1 PDAM Tirta Daroy - Banda Aceh N/A N/A 26          39          40          49          55          59          64          65          N/A 50         54         88         112       127       146       150       
2 PDAM Tirta Mountala - Aceh Besar N/A N/A 17          39          41          56          68          70          71          71          N/A 129       141       229       300       312       318       318       
3 PDAM Tirta Meulaboh - Aceh Barat N/A N/A 13          27          30          45          53          58          61          61          N/A 108       131       246       308       346       369       369       

B North Sumatra Province
4 PDAM Tirtanadi - Medan 51          53          54          58          58          59          62          67          71          71          N/A 4           6           14         14         16         22         31         39         39         

5 PDAM Karo District 19          15          23          36          39          40          40          39          39          40          N/A (21)        21         89         105       111       111       
6 PDAM Langkat District 19          13          20          27          32          34          39          39          41          56          N/A (32)        5           42         68         79         105       105       116       195       
7 PDAM Sibolga Municipality N/A N/A N/A 40          44          46          48          49          51          58          N/A 10         15         20 22.5 27.5 45
8 PDAM Binjai Municipality N/A N/A N/A N/A N/A N/A 37          42          43          43          N/A 14 16 16

C West Sumatra Province
9 PDAM Padang Municipality N/A N/A N/A N/A

10 PDAM Solok District N/A N/A N/A N/A
11 PDAM Bukit Tinggi Municipality N/A N/A N/A N/A

D West Java Province
12 PDAM Bandung Municipality 41          46          46          46          46          46          46          49          49          52          N/A 12         12         12         12         12         12         20         20         27         
13 PDAM Bandung District N/A N/A 53          55          56          56          58          67          71          73          N/A 4           6           6           9           26         34         38         

14 PDAM Bogor District N/A N/A 51          55          57          57          57          N/A 8           12         12         12         

15 PDAM Bogor Municipality N/A N/A 64          66          67          67          69          74          N/A 3           5           5           8           16         
16 PDAM Sukabumi Municipality 47          55          55          56          56          56          60          61          63          65          N/A 17         17         19         19         19         28         30         34         38         
17 PDAM Sukabumi District 32          37          38          40          43          47          49          53          60          60          N/A 16         19         25         34         47         53         66         88         88         

18 PDAM Purwakarta District 40          43          44          46          46          46          48          N/A 8           10         15         15         15         20         
19 PDAM Subang District 43          50          55          53          53          53          53          59          62          65          N/A 16         28         23         23         23         23         37         44         51         

20 PDAM Cianjur N/A N/A 49          49          49          49          52          N/A -        -        -        6           

E Central Java/Yogyakarta Province
21 PDAM Yogyakarta Municipality N/A N/A 47          49          49          48          47          50          54          60          N/A 4           4           2           -        6           15         28         
22 PDAM Surakarta Municipality N/A N/A 54          55          55          55          57          51          52          62          N/A 2           2           2           6           (6)          (4)          15         
23 PDAM Magelang District N/A N/A 48          49          49          52          54          57          61          70          N/A 2           2           8           13         19         27         46         
24 PDAM Magelang Municipality N/A N/A N/A N/A N/A 36          37          41          51          56          N/A 3 14 42 56

25 PDAM Sleman District N/A N/A N/A N/A N/A N/A 51          58          57          65          N/A 14 12 27
26 PDAM Temanggung District N/A N/A N/A N/A N/A N/A 29          34          39          58          N/A 17 34 100

F East Java Province
27 PDAM Malang Municipality 53          61          62          64          65          67          69          72          75          77          N/A 15         17         21         23         26         30         36         42         45         
28 PDAM Malang District 29          37          39          39          39          40          42          45          52          53          N/A 28         34         34         34         38         45         55         79         83         
29 PDAM Gresik Municipality 26          32          32          34          34          35          35          38          42          44          N/A 23         23         31         31         35         35         46         62         69         
30 PDAM Sidoarjo Municipality N/A N/A 29          31          31          34          49          51          53          56          N/A 7           7           17         69         76         83         93         
31 PDAM Surabaya Municipality N/A N/A N/A 53          53          59          65          65          65          69          N/A -        11         23 23 23 30
32 PDAM Pasuruan District N/A N/A N/A N/A N/A N/A 32          33          37          38          N/A 3 16 19

G Special Imperative Area
33 PDAM Manado Municipality 15                        31 

H Eastern Indonesia
34 PDAM Ambon Municipality N/A N/A N/A N/A N/A N/A N/A N/A 37          51          N/A 38

35 PDAM Jayapura District N/A N/A N/A N/A N/A N/A N/A N/A               31               38 N/A 23
              11               28               25               25               27 

 N/A               23          42.50          58.20          78.64 

Note:
- The Baseline data of several PDAMs are different because the starting time of joing PDAMs with ESP are different. The baseline score is indicated with a highlight for each PDAM.

 To Date of average of  % increased of the PDAM 

Performance Index 

% INCREASED OF PDAM PERFORMANCE
2005Province/PDAM

SCORING

2004 Sep-05 Mar-06 Sep-06
2009

 Total PDAM Supported by ESP 

 No longer work with ESP 

 No longer work with ESP 

Mar-07 Mar-08 Sep-08

 No Longer work with ESP 

 No longer work w/SD ESP 

 No Longer work with ESP 

 No Longer work with ESP 

2008
Sep-09Sep-07

2006 2007
Mar-09
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Environmental Services Program
Appendix E.13: Annual Summary of Achievement of People Access to Clean Water (SD Outcome #2.b.
Status: September 2009

Domestic Social Commercial Total Domestic Social Comercial Total

1 PDAM Banda Aceh 15231 117 3471 18,819             22635 104 4061 26,800         

2 PDAM Aceh Besar 8537 117 920 9,574               11949 121 1141 13,211         

3 PDAM Aceh Barat 6597 12 210 6,819               7617 0 0 7,617           

4 PDAM Tirtanadi - Medan 337760 8970 35484 382,214           346733 8961 37834 393,528       

5 PDAM Karo District
6 PDAM Langkat District 12705 182 1213 14,100             12628 182 1237 14,047         

7 PDAM Sibolga Municipality 10810 219 669 11,698             11118 220 677 12,015         

8 PDAM Binjai Municipality 9379 167 1124 10,670             9766 171 1143 11,080         

9 PDAM Padang Municipality

10 PDAM Solok District
11 PDAM Bukit Tinggi Municipality

12 PDAM Bandung Municipality 118736 2034 19692 140,462           117842 2025 21040 140,907       

13 PDAM Bandung District 48347 710 1468 50,525             49717 731 1576 52,024         

14 PDAM Bogor District
15 PDAM Sukabumi Municipality 20118 484 992 21,594             20309 477 969 21,755         

16 PDAM Sukabumi District 15264 477 564 16,305             16063 494 613 17,170         

17 PDAM Purwakarta District
18 PDAM Subang District 24070 580 373 25,023             25288 606 406 26,300         

19 PDAM Cianjur District
20 Bogor Municipality

21 PDAM Yogyakarta Municipality 32088 730 1440 34,258             31726 690 1527 33,943         

22 PDAM Surakarta Municipality 47291 982 5740 54,013             48056 1000 5509 54,565         

23 PDAM Magelang District 35271 1286 858 37,415             36339 1315 892 38,546         

24 PDAM Magelang Municipality 21398 492 1683 23,573             22018 496 1731 24,245         

25 PDAM Sleman District
26 PDAM Temanggung District 22750 818 1330 24,898             23360 585 1426 25,371         

27 PDAM Malang Municipality 82399 2071 3698 88,168             85464 2217 4046 91,727         

28 PDAM Malang District 64956 1898 1445 68,299             66185 1965 1497 69,647         

29 PDAM Sidoarjo District 74005 306 3677 77,988             78005 322 3730 82,057         

30 PDAM Gresik District 55281 916 1368 57,565             58172 815 1641 60,628         

31 PDAM Surabaya Municipality 351767 4903 28287 384,957           360805 5057 30034 395,896       

32 PDAM Pasuruan District 14975 533 676 16,184             14596 610 826 16,032         

33 PDAM Manado Municipality 0 -                  

34 PDAM Ambon Municipality 7550 298 235 8,083               7690 260 284 8,234           

35 PDAM Jayapura District 20048 424 1190 21,662             23741 513 2197 26,451         

  1,457,333    29,726      117,807        1,575,121 1,507,822     29,937     126,037      1,629,111                  4,972               58,962 
PDAM: 53,990  and Comm Based water supply: 4,972

  7,286,665   594,520              -          7,881,185      7,539,110    598,740               -      8,137,850              24,860             281,525 

3.57

3.57%

14.32%

17.89%

58,962        

336,611      

395,573      

281,525      

968,985      

1,250,510   

20.00%

89.45%

E Central Java/Yogyakarta

ESP no longer support this PDAM during PY 2009

ESP no longer support this PDAM during PY 2009

ESP no longer support this PDAM during PY 2009

ESP no longer support this PDAM during PY 2009

West JavaD

West SumatraC

North SumatraB

No

A

Province

NAD

50

1098

-no more ESP support

ESP no longer support this PDAM during PY 2009

PDAM Connection

Baseline (Year 2008)

4,940              
0

RemarksPDAM Connection Non PDAM / 

Comm Based 

Connection (hh)

TOTAL 

increased 

Households 

(per Province)

Achievement of Year 2009

The figure is the beneficiaries of the master meter program developed in 9 kelurahan of Medan, 

North Sumatra and Karo district. In Kota Medan the beneficiaries received services through a 

mater meter program supported by Dinas PERKIM, PDAM Tirtanadi, PU Cipta Karya, ECO Asia. 

This program is a follow up activity of the Belawan master meter program. While in Karo 

district, a CB water supply is developed in Doulu village that give benefit to 275 households 

under collaboration with PT Danone.

ESP no longer support this PDAM during PY 2009

3775

               12,416 0

               15,763 

                    -   

ESP/SD no longer support this PDAM during PY 09

               5,345 

ESP no longer support this PDAM during PY 2009

ESP no longer support this PDAM during PY 2009

The figure represents the total household connections of CB Water supply systems developed in 

Sukabumi and West Bandung districts. In Sukabumi the system is developed in 3 sub villages of 

Kertajaya villageare and give benefit to 198 households. While the system in West Bandung is 

developed in Langensari and Mekarwangi villages of Lembang sub-district, from this sytem, it gives 

benefit to 900 households.

49

The figure is the beneficiaries of the master meter program developed in Lemah Putro, 

Sidoarjo district. Actually the total connection is 50 HH, since the master meter is 

alreadyt counted as PDAM connection, so 1 household connection is already counted 

by PDAM.

The figure represents the beneficiaries of the CB water supply developed in 50 

households in Umbulharjo village, Cangkringan sub-village of Sleman district

             22,875 

               2,563 

G Special Imperative Area

F East Java

no more ESP support

% Increase of People Access to Clean Water **)

ESP no longer support this PDAM during PY 2009ESP no longer support this PDAM during PY 2009

ESP/SD no longer support this PDAM during PY 09

H Eastern Indonesia

TOTAL Household access to Clean Water

 TOTAL People access to Clean Water 

% Increase of People Access to Clean Water this Quarter

% Increase of People Access to Clean Water up to last Quarter

To date of % Increase of People Access to Clean Water

Number of household access to clean water this Quarter

Number of household access to clean water up to last this Quarter

To date number of Household Access to Clean Water

Number of people access to clean water this Quarter

Number of people access to clean water up to last this Quarter

To date number of people Access to Clean Water

Total target of percent increased of household access to clean water

Percentage of to-date achievement of household access to clean water up to last this Quarter
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1 2 3 4 5 6 7 8 9

A

Medan 

Municipality

Padang 

Municipality

Yogyakarta 
Municipality

Malang District
Surabaya 

Municipality
Manado 

Municipality
Ambon 

Municipality
Jayapura 

Municipality
Jayapura 
District

Score

1 Identification of Potential Location & Development 

of CSSP Guidelines

0/1/2
2 2 2 2 2 2 2 2 2

2 Establishing city sanitation working group (POKJA), 

including PEMDA budget for operational cost of 

POKJA

0/1/2

2 2 2 2 2 2 2 2 2

3 Development of Geographic Sanitation Mapping Soft 

Program for limited cities (only 4 out of 6)

0/1/2
2 2 2 2 2 N/A N/A N/A N/A

4 TA to facilitate development of CSSP - Phase #1 0/1/2 2 2 2 2 2 1 1 1 1

5 TA to facilitate development of CSSP - Phase #2 0/1/2 2 2 2 2 2 1 1 1 1

6 TA to facilitate development of CSSP - Phase #3 0/1/2 2 2 2 2 2 1 1 0 0

7 CSSP workshops: Promoting CSSP to Central 

Government and other donors in Indonesia

0/1/2
2 2 2 2 2 0 0 0 0

3
2
5
8

62.50%

Note for Score:
0 = Have not Started Yet
1 = On Going
2 = Completed

Environmental Services Program

Appendix E.14: Annual Summary of Achievement of Development of District/Municipal Sanitation Strategies with Action Plan (SD Outcome #2.c.)

Status: September 2009

No Information

Province

East Java Eastern IndonesiaNAD
North 

Sumatra
West 

Sumatra

N/A

DKI
Central 
Java/DIY

Location

B Steps of Development of Citywide Sanitation Strategic Plan:

N/A

Percentage of to date achievement of development of city-wide satitation strategic plans

Total city-wide satitation strategic plans developed during in PY 2009
Total city-wide satitation strategic plans developed up to end of September 2008
To date achievement of development of city-wide satitation strategic plans (up to end of this Quarter)
Total target on development of city-wide satitation strategic plans over the life of the program

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 250



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009 
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009

Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

1 Lhoknga, Lamkruet 80 400 2 2 2 2 2 2
2 Lhoknga, Nusa 110 550 2 2 2 2 2 2
3 Lhoknga, Glebrug 50 250 2 2 2 2 2 2 Completed in 09

Banda Aceh 4 Lhoknga, Kuta Alam, Penayong 40 200 2 2 2 2 2 2 Completed in 08

5 Merebo, Penagen Raya 50 250 2 2 2 2 2 2
6 Sawang, Setia Bakti, Jabi Lhoktiman 35 175 2 2 2 2 2 2
7 Sawang, Setia Bakti, Sawang 35 175 2 2 2 2 2 2
8 Percut Sei Tuan, Tembung, Lingk XI 200 1000 2 2 2 2 2 2

9 Percut Sei Tuan, Tembung, Lingk VIII 50 250 2 2 2 2 2 2

10 Percut Sei Tuan, Tembung, Lingk IX 200 1000 2 2 2 2 2 2

11 Medan Maimun, Sei Tuan, Gang 

Sampurna

20 100 2 2 2 2 2 2 Completed in 09

12 Medan Denai, Denai 40 200 2 2 2 2 2 2 in collaboration with JBIC/ 

Completed in 09

13 Medan Tuntungan, Pesantren 

Roudhotul Hasanah

200 1000 2 2 2 2 2 2

14 Berastagi, Doulu 100 500 2 2 2 2 2 2
15 Simpang Empat, Semangat Gunung 50 250 2 2 2 2 2 2
16 Penjaringan, Penjaringan RW 13 120 600 2 2 2 2 2 2 Completed in 09, under 

collaboration with MC/HP3

17 SDN Marunda 02, Cilincing 80 400 2 2 2 2 2 2
18 MI Al Ifadah Penjaringan 82 410 2 2 2 2 2 2
19 Tambora, Jembatan Besi 32 160 2 2 2 2 2 2
20 Tomang, Kec. Palmerah 50 250 2 1 1 0 0 0 in collaboration with MC

21 Gambir, Petojo Utara 54 270 2 2 2 2 2 2 Completed in 09

22 SDN Petojo Utara 013 Pagi, Gambir 56 280 2 2 2 2 2 1

23 MI Al Mamuriyah, Menteng 11 55 2 2 2 2 2 1

24 MI Al-Falah, Senen 27 135 2 2 2 2 2 2 Completed in 09

DKI Jakarta-cont' East Jakarta 25 Ponpes Al-Kenaniyah 47 235 2 2 2 2 2 2 Completed in 09

Completed in 09

Completed in 09

West Jakarta

Central Jakarta

Completed in 09

North Jakarta

Environmental Services Program

Status: September 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)

Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Completed in 08

Appendix E.15: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

Aceh Besar

RemarksNo

Completed in 08

Province District/Municipality

North Sumatra Deli Serdang

Nanggroe Aceh 

Darussalam (NAD)

Aceh Jaya

DKI Jakarta

Medan Municipality

Karo
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Environmental Services Program

Status: September 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)

Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E.15: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

26 Tamansari, Tamansari (RW 15+20) 300 1500 2 2 2 2 2 2 Completed in 08

27 Tamansari, Tamansari (RW7 + 9) 30 150 2 2 2 2 2 2 Completed in 09

28 Lembang, Suntenjaya (In collaboration 

with Dinas Tarkim)

150 750 2 2 2 2 2 2 Completed in 08

29 Lembang, Cikidang (Small Grant 

Program)

100 500 2 2 2 2 2 2

30 Lembang, Wangunharja 150 750 2 2 2 2 2 2
31 Cugenang, Mangunkerta 100 500 2 2 2 2 2 2 Completed in 07

32 Cugenang, Cirumput 60 300 2 2 2 2 2 2
33 Cugenang, Talaga 70 350 2 2 2 2 2 2
34 Cianjur, Nagrak 200 1000 2 2 2 1 2 2
35 Cianjur, Sukamaju 200 1000 2 2 2 1 2 2
36 Cianjur, Limbangan Sari 30 150 2 2 2 2 2 2
37 Pacet, Cipendawa 100 500 2 2 2 2 2 2
38 Pacet, Sukatani 50 250 2 2 2 2 2 2
39 Sukaresmi, Cibadak 150 750 2 2 2 2 2 2
40 Cijambe, Cijambe 150 750 2 2 2 2 2 2
41 Pagedan, Gunung Sari 50 250 2 2 2 2 2 2 Completed in 08
42 Kwarasan, Gamping, Nogotirto 27 135 2 2 2 2 2 2 Completed in 07
43 Pasar Tradisional Kutu, Mlati 27 135 2 2 2 2 2 2
44 RW-39 Karangjati, Sinduadi, Mlati 30 150 2 2 2 2 2 2
45 RW-02, Mandungan, Margoluwih, 

Seyegan

25 125 2 2 2 2 2 2

46 RW-10. Gamping Lor, Desa 

Ambarketawang, Kec. Gamping

25 125 2 2 2 2 2 2

47 RW 10,Gondolayu,Jetis 130 650 2 2 2 2 2 2
48 RW 01,Ngampilan, Ngampilan 120 600 2 2 2 2 2 2
49 RW-22, Notoyudan, Pringgokusuman 150 750 2 2 2 2 2 2 Completed in 08

50 RW-02 Bener, Tegalrejo 25 125 2 2 2 2 2 2
51 RW-09, Kricak Kidul, Kricak 25 125 2 2 2 2 2 2

Completed in 09

Completed in 09

Completed in 09

Bandung Municipality

Bandung Barat District

Completed in 07

Discontinued

Sleman

Yogyakarta Municipality

Central 

Java/Yogyakarta

West Java

West Java - cont' Cianjur 

Subang

Completed in 09
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Environmental Services Program

Status: September 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)

Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E.15: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

52 RW 05, Bugisan, Patangpuluhan 150 750 2 2 2 2 2 2 Completed in 08
53 RW-07, Jetisharjo, Cokrodiningratan 200 1000 2 2 2 2 2 2

54 RW-06 Gamelan, Panembahan 100 500 2 2 2 2 2 2
55 RW-13, Darakan Barat, Prenggan, 

Kotagede

25 125 2 2 2 2 2 2

56 RW-10, Sagan, Terban, Gondokusuman 25 125 2 2 2 2 2 2

57 RW-04, Pugeran, Suryodiningratan, 

Mantrijeron

25 125 2 2 2 2 2 2

58 RW-10, Sindurejan, Patangpuluhan, 

Wirobrajan

25 125 2 2 2 2 2 2

59 Salaman, Kebunrejo 0 0 2 2 1 1 1 1 discontinued
60 Salaman, Salaman 265 1325 2 2 2 2 2 2 Completed in 08

61 RW-01&RW-02, Kleteran, Grabag 25 125 2 2 2 2 2 2 Completed in 09
62 Salam, Gulon 27 135 2 2 2 2 2 2 Completed in 07

Surakarta 63 Kampung Gabudan (RW-08), Kel. 

Joyosuran, Kec. Pasarkliwon
25 125 2 2 2 2 2 2 Completed in 09

64 Kepanjen, Jatirejoyoso 70 350 2 2 2 2 2 2
65 Kepanjen, Kepanjen 110 550 2 2 2 2 2 2
66 Kepanjen, Curung Rejo 105 525 2 2 2 2 2 2
67 Klojen, Bareng 150 750 2 2 2 2 2 2
68 Sukun, Sukun 36 180 2 2 2 2 2 2 Completed in 09

69 Kedungkandang, Mergosono 100 500 2 2 2 2 2 2 Completed in 08

70 Lowokwaru, Dinoyo 60 300 2 2 2 2 2 2 Completed in 09

71 Temas, Temas 145 725 2 2 2 2 2 2
72 Bumiaji, Pandan Rejo 120 600 2 2 2 2 2 2
73 Bumiaji, Punten 42 210 2 2 2 2 2 2 Completed in 09

Lamongan District 74 Paciran, Paciran 60 300 2 2 2 2 2 2 Completed in 08
Sidoarjo District 75 Sidoarjo, Lemah Putro 100 500 2 2 2 2 2 2 Completed in 09

Central 

Java/Yogyakarta

East Java

Batu Municipality

Completed in 07

Completed in 09

Yogyakarta Municipality-

cont'

Malang Municipality

Completed in 07

Malang

Magelang
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Environmental Services Program

Status: September 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)

Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E.15: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

76 Genteng, Kapasari 70 350 2 2 2 2 2 2
77 Genteng, Ketabang 50 250 2 2 2 2 2 2
78 Tambaksari, Gading 167 835 2 2 2 2 2 2 Completed in 2006

79 Wonokromo, Wonokromo 516 2580 2 2 2 2 2 2 Completed in 06

80 Bunaken, Tongkeina 28 140 2 2 1 0 0 0
81 Malalayang, Malalayang II 28 140 2 2 1 0 0 0
82 Singkil, Karame 28 140 2 2 1 0 0 0
83 Dusun Kayu Tiga 4 RT Desa Soya 150 750 2 2 0 0 1 1
84 Jemaat Kezia Dusun Seri Desa Kusu 

Kusu

60 300 1 1 1 0 1 1 Collaboration by DPU Prov 

Maluku

85 Angkasapura, Angkasa RW 01 45 225 1 0 0 0 0 0
86 Argapura, Vietnam RW 03 89 445 1 0 0 0 0 0

40 12035
33 20780
73 32815
22 23300

331.82% 140.84%
10 2725
83 35540

377.27% 152.53%

Kota Jayapura

East Java-cont'

Eastern Indonesia

Surabaya Municipality

Ambon

Percentage of achivement of development of SWMS

To date achievement of development of SWMS

Total SWMS developed during in PY 2009

Total SWMS developed (up to Sep 08)

Total Target over the life of project

Kota Manado

Completed in 07

Total People benefiting from SWMS developed in PY 2009
Total People benefiting from SWMS developed up to end of September 2008
To date achivement of people benefiting from SWMS developed

Estimated total number of people benefiting from SWMS (from all SWMSs)
Estimated percentage achieved on the total number of people benefiting from SWMS until end of FY 

Total target over the life of project
Percentage of achievement of people benefiting from SWMS developed

Total On-going on development of Community-based SWMS
Estimated SWMS developed until end of PY 2009
Estimated percentage achievement of SWMS developed until end of PY 2010

Total number of people benefiting from on-going SWMS

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 254



ANNUAL PROGRESS REPORT NO. 5   OCTOBER 2008 - SEPTEMBER 2009 
QUARTERLY PROGRESS REPORT NO. 18   JULY 2009 - SEPTEMBER 2009

Location identified & 
agreed upon with Local 

Stakeholders (Govt, local 
com)

Plans and designs 
developed and agreed 
upon by stakeholders

Community roles and 
responsibilities defined 
through workshops and 

formal meeting

Operation, maintenance 
and monitoring system 

established

Community sanitation 
system constructed

Quality of effluent in 
accordance to relevant 

standard

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

1 Lhoknga, Lamkruet, Mon Bungon 20 100 2 2 2 2 2 2 completed in 2008

2 Lhoknga, Lamkruet, Atlas Logistik 

Housing
20 100 2 2 2 2 2 2 completed in 2007, add 

5 HH

3 Setia Bakti, Rigah, Lhok Timon 60 300 2 2 2 2 2 2

4 Setia Bakti, Gampung Baru 260 1300 2 2 2 2 2 2

5 Johan Pahlawan, Desa Pasir, 

Caritas Housing
0 0 2 2 1 0 0 0

6 Johan Pahlawan, Suak Indrapuri, 

Caritas Housing
0 0 2 2 1 0 0 0

7 Merebo, Penagan Rayek, 

Pesantren Darul Hikmah
20 100 2 2 2 2 2 2 completed in 09

8 Medan Belawan, Kel Bagan Deli 70 350 2 2 2 2 2 2 completed in 2008

9 Medan Labuhan, Sei Mati (Rmh Susun 

Sewa)-Wing A
95 475 2 2 2 2 2 2 completed in 09

10 Medan Labuhan, Sei Mati (Rmh Susun 

Sewa)-Wing B
95 475 2 2 1 1 1 0 completed in 09

11 Medan Maimun, Kel. Kampung Baru 

(Gg Lampu 1)
20 100 2 2 2 2 2 2 Completed in 2007, ESP 

SGP

12 Young Panah Hijau, Medan Labuhan 

(with ESP)
70 350 2 2 2 2 2 1

13 Young Panah Hijau, Medan Labuhan 

(with PEMDA)
15 75 2 2 2 2 2 1

14 Pesantren Radhatul Hasanah, Medan 

Tuntungan
150 750 2 2 2 2 2 2 completed in 09

15 Lubuk Pakam, Pagar Merbau 2 80 400 2 2 2 2 2 1

16 Namira School, Medan Selayang 50 250 2 2 2 2 2 2 completed in 09
17 Percut Sei Tuan, Kel. Tembung 

(Dusun XI)
50 250 2 2 2 2 2 2

18 Padang Barat, Purus 80 400 2 2 2 2 2 2

19 Lubuk Kilangan, Batu Gadang dan 

Koto Lalang
22 110 2 2 2 2 2 2

Environmental Services Program

Status: September 2009

Province District/Municipality No

Information

Appendix E.16: Annual Summary of Development of Small Scale Sanitation System/SSSS (SD Outcome #2.e)

Remarks
Location

Number of Household 
participated in the 
system developed

Number of people 
participated in the 
system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

Aceh Besar

Deli Serdang

Aceh Jaya

Destroyed by the second 

big wave hit this areas in 

March 07

completed in 2008

West Sumatra

Medan Municipality

Aceh Barat

Nanggroe Aceh 

Darussalam (NAD)

North Sumatra

Padang

completed in 2008
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Location identified & 
agreed upon with Local 

Stakeholders (Govt, local 
com)

Plans and designs 
developed and agreed 
upon by stakeholders

Community roles and 
responsibilities defined 
through workshops and 

formal meeting

Operation, maintenance 
and monitoring system 

established

Community sanitation 
system constructed

Quality of effluent in 
accordance to relevant 

standard

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Province District/Municipality No

Information

Remarks
Location

Number of Household 
participated in the 
system developed

Number of people 
participated in the 
system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

20  Petojo Utara (RW 8) 90 450 2 2 2 2 2 2

21 SDN Petojo Utara 013 56 280 2 2 2 1 1 0

22 MI Al Mamuriyah, Menteng 11 55 2 2 2 1 1 0

23 Penjaringan, Penjaringan 0 0 2 1 0 0 0 0 discontinued

24 SDN 02 Pagi Marunda, Cilincing 80 400 2 2 2 1 1 0

25 Pademangan Barat, Kec. 

Pademangan
60 300 2 2 2 1 1 0 PO with MC

South Jakarta 26 Petogogan, Kec. Kebayoran Baru 160 800 2 2 2 1 1 0 PO with MC

West Jakarta 27 Tambora, Jembatan Besi 40 200 1 0 0 0 0 0 discontinued

28 Bale Endah, Rancamanyar 63 315 2 2 2 2 2 2

29 Marga Asih, Nanjung (Kp. Dara 

Ulin)
73 365 2 2 2 2 2 2

30 Banjaran, Mekarjaya (RT 1) 30 150 2 2 2 2 2 1

31 Banjaran, Mekarjaya (RT 3) 30 150 2 2 2 1 1 0

32 Regol, Pasirluyu 150 750 2 2 2 2 2 2 completed in 09

33 Bandung Wetan, Tamansari 100 500 2 2 2 2 2 2 completed in 09

34 Sangen Village, Kajoran Sub-

district, Magelang District
14 70 2 2 2 2 2 2 completed in 09

35 Pakis, Kaponan (wetland) 40 200 2 2 2 2 2 2

36 4 schools in Kajoran and Salaman 135 675 2 2 2 2 2 2

37 Gedongtengen, Pringgokusuman 37 185 2 2 2 2 2 2 completed in 09

38 Jetis, Bumijo 0 0 2 0 0 0 0 0 discontinued

39 Jetis, Cokrodiningratan 0 0 2 0 0 0 0 0 discontinued

40 Kotagede, Prenggan 49 245 2 2 2 2 2 2 completed in 09

41 Mergangsan, Brontokusuman 51 255 2 2 2 2 2 2 completed in 09

42 Mergangsan wirogunan) 0 0 2 0 0 0 0 0 discontinued

43 Tegalrejo, Kricak 0 0 2 0 0 0 0 0 discontinued

44 Umbulharjo, Giwangan 32 160 2 2 2 2 2 2 completed in 09

45 Wirobrajan, Patangpuluhan 59 295 2 2 2 2 2 2 completed in 09

46 Wirobrajan, Pakuncen 37 185 2 2 2 2 2 2 completed in 09

47 Bener RW 03, Kel Bener, Kec 

Tegalrejo
68 340 2 2 2 2 1 0

48 Tompeyan  RW 13, Kel. 

Tegalrejo, Kec. Tegalrejo
51 255 2 2 2 2 1 0

49 Sindurejan RW 10 , Kel 

Patangpuluhan, Kec Wirobrajan
31 155 2 2 2 2 1 0

Com
ple

ted
 

in 
06

West Java

DKI Jakarta

Bandung Municipality

Yogyakarta Municipality

Central 

Java/Yogyakarta

Central Jakarta

North Jakarta

Bandung District

Magelang
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Location identified & 
agreed upon with Local 

Stakeholders (Govt, local 
com)

Plans and designs 
developed and agreed 
upon by stakeholders

Community roles and 
responsibilities defined 
through workshops and 

formal meeting

Operation, maintenance 
and monitoring system 

established

Community sanitation 
system constructed

Quality of effluent in 
accordance to relevant 

standard

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Province District/Municipality No

Information

Remarks
Location

Number of Household 
participated in the 
system developed

Number of people 
participated in the 
system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

50 Warung Boto RW 04, 

Kel.Warungboto, Kec.Umbulharjo
37 185 2 2 2 2 2 2 completed in 09

51 Bausasran RW 10, Kel.Bausasran, 

Kec.Danurejan
6 30 2 2 2 2 2 2 completed in 09

52 Kadipaten Kulon RW 06, Kel. 

Kadipaten, Kec. Kraton
7 35 2 2 2 2 2 2 completed in 09

53 Ponggalan RW 04, Kel. Giwangan, 

Kec.Umbulharjo
20 100 2 2 2 2 2 2 completed in 09

54 Ngupasan RT24-RW07, 

Kel.Ngupasan, Kec.Gondomanan
9 45 2 2 2 2 2 2 completed in 09

55 Ngampilan RT17-RW 03, Kel. 

Ngampilan, Kec.Ngampilan
13 65 2 2 2 2 2 2 completed in 09

56 Sutodirjan RT70-RW21, 

Kel.Pringgokusuman, Kec. 

Gedongtengen

20 100 2 2 2 2 2 2 completed in 09

Sleman District 57 Mandungan, Seyegan 40 200 2 2 2 2 2 2 completed in 09

58 Kepanjen, Curung Rejo 250 1250 2 2 2 2 1 1

59 Pakis, Pakis Kembar 100 500 2 2 2 2 2 2 completed in 09

60 Argosari, Jabung 25 125 2 2 2 2 2 2 completed in 09

61 Pandansari, Poncokusumo 25 125 2 2 2 2 2 2 completed in 09

62 Benjor, Tumpang 25 125 2 2 2 2 2 2 completed in 09

63 Patok Picis, Wajak 33 165 2 2 2 2 2 2 completed in 09

Batu Municipality 64 Temas, Temas 100 500 2 2 2 2 2 2 completed in 09

Malang Municipality 65 Klojen, Bareng 50 250 2 2 2 2 2 2 completed in 08

66 Pacet, Kemiri 25 125 2 2 2 2 2 2 completed in 09

67 Pacet, Dilem 25 125 2 2 2 1 1 0

Pasuruan District 68 Purwosari, Sumber rejo 25 125 2 2 2 1 1 0

69 Tambaksari, Gading 50 250 2 2 2 0 0 0 discontinued

70 Sawunggaling, Wonokromo 70 350 2 1 1 0 0 0

71 Wonokromo, RW 6 70 350 2 2 2 0 0 0

Yogyakarta Municipality-

cont'

Central 

Java/Yogyakarta-cont'

Malang District

Surabaya Municipality

East Java

Mojokerto District
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Location identified & 
agreed upon with Local 

Stakeholders (Govt, local 
com)

Plans and designs 
developed and agreed 
upon by stakeholders

Community roles and 
responsibilities defined 
through workshops and 

formal meeting

Operation, maintenance 
and monitoring system 

established

Community sanitation 
system constructed

Quality of effluent in 
accordance to relevant 

standard

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

Province District/Municipality No

Information

Remarks
Location

Number of Household 
participated in the 
system developed

Number of people 
participated in the 
system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

72 Bunaken, Tongkeina 100 500 2 1 1 0 0 0
73 Malalayang, Malalayang II 100 500 2 1 1 0 0 0
74 Singkil, Karame 100 500 2 1 1 0 0 0

Kota Ambon 75 Dusun Kayu Tiga Desa Soya 300 1500 1 1 0 0 0 0

31 7670
13 4390
44 12060
42 15300

104.76% 78.82%
21 9085
65 21145

154.76% 138.20%

Percentage of achievement of people benefiting from SSSS developed
Total number of people benefiting from on-going SSSS
Estimated number of people benefiting from on-going SSSS
Estimated percentage of achievement of number of people benefiting from on-going SSSS until end of 

Total People benefiting from SSSS developed in PY 2009
Total People benefiting from SSSS developed up to end of September 2008

Total SSSS developed during in FY 2009

Total SSSS developed (up to Sep 08)

To date achivement of people benefiting from SSSS developed
Total target over the life of project

Percentage of achivement of development of SSSS

To date achievement of development of SSSS
Total Target over the life of project

Estimated percentage of achievement of SSSS developed until end of FY 2010

Total On-going on development of SSSS
Estimated SSSS developed until end of FY 2009

Kota ManadoEastern Indonesia
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February 2007 November 2007 Apr-08 Nov-08 Jun-09

Results of Diarrhea Incidence (in percentage) 18.30% 17.90% 11.30% 8.50% 7.70%

February 2007 November 2007 Apr-08 Nov-08 Jun-09

Hand Washing with Soap 29.90% 39.50% 66.10% 82.00% 90.00%

Effective Water Treatment 70.10% 84.90% 96.70% 100.00% 100.00%

Appropriate Disposal of Child's Feces 50.80% 35.00% 43.40% 66.60% 57.00%

Safe Disposal of Solid Waste 40.80% 45.60% 43.40% 44.50% 49.90%

Average of % Household that adopted Health 
and Hygiene Practices

47.90% 51.25% 62.40% 73.28% 74.23%

Environmental Services Program

Health and Hygiene Behavior

Percent of Household that Adopted Health and Hygiene Practices through ESP Ten Minutes 
Monitoring

Percentage of Diarrhea Incidence

Percentage of Diarrhea Incidence in ESP Sites as Results of ESP Ten Minutes Monitoring

Appendix E.17.a: Annual Summary of Percent Increased of Household that Adopted Health and Hygiene Practices (SD Outcome 

Status: September 2009
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying 

water

School 
implementation 
on re-greening 

program

School 
endorsed all 
the above 

practices in 
school system

1 Aceh Besar - MIN Krueng 

Mak

1 1 1 1 1 1

2 Aceh Besar - MIN Lhoong 2 2 2 2 2 2
3 Aceh Besar - SDN Cot 

Jeumpa

2 2 2 2 2 2

4 Aceh Besar - SDN I Glee 

Bruek

1 1 2 2 1 1

5 Aceh Besar - SDN Suhom 2 2 2 2 2 2
6 Aceh Jaya - SDN Kampong 

Baro

2 2 2 2 2 2

7 Aceh Jaya - SDN LHok 

Geulumpang

2 2 2 2 2 2

8 Kota Medan - SDN 060897 

Mangkubumi

2 2 2 2 2 2

9 Kota Medan - SDN 060902 

Mangkubumi

2 2 2 2 2 2

10 Kota Medan - SDN 060907 

Kampung Baru

2 2 2 2 2 2

11 Kota Medan - SDN 064961 

Kampung Baru

2 2 2 2 2 2

12 Kota Medan - SDN 064980 

Kampung Baru

2 2 2 2 2 2

13 Kota Medan - SDN 064993 

Tanjung Mulia Hilir

2 2 2 2 2 2

14 Kota Medan - SDN 067092 

Sei Mati

2 2 2 2 2 2

15 Kota Medan - SDN 067094 

Mangkubumi

2 2 2 2 2 2

16 Medan SDN 060788\ Sei 

Mati

2 2 2 2 2 2

17 Medan SDN 060898 Sei 

Mati

2 2 2 2 2 2

Deli Serdang 

District

18 Deli Serdang SDN 101842 

Sikeben

2 2 2 2 2 2

19 MI Al Mamuriyah 2 2 2 2 2 2
20 MI Al Fallah 2 2 2 2 2 2

21 SDN Petojo Utara 13 Pagi 2 2 2 2 2 2

22 MI Al Ifadah 2 2 2 2 2 2
23 SDN Marunda 02 Pagi 2 2 2 2 2 2

East Jakarta 24 Pondok Pesantren Al-

Kenaniyah

2 2 2 2 2 1

25 Cianjur - SD Salahuni 2 2 2 2 2 2
26 Cianjur - SD Wargasari 2 2 2 2 2 2
27 Subang - SD Cijambe 2 2 2 2 2 2
28 Subang - SD Mekarsari 2 2 2 2 2 2
29 Subang - SD Sindandpalay 2 2 2 2 2 2
30 Kota Bandung - SD 

Linggawastu

2 2 2 2 2 2

31 Kota Bandung - SD 

Matlaulkhoiriyah

2 2 2 2 2 2

32 Kota Bandung - SD Pertiwi 2 2 2 2 2 2
33 Kota Bandung - SD Pribadi 2 2 2 2 2 2
34 Kota Bandung - SD 

Yakeswa

2 2 2 2 2 2

35 Kota Bandung - SD YKPPK 2 2 2 2 2 2

36 Kota Bandung - SDK Baptis 2 2 2 2 2 2

37 MI Salakopi, Langensari 2 2 2 2 2 2
38 SD Cipaku, Langensari 2 2 2 2 2 2
39 SD Langensari, Langensari 2 1 2 2 2 2
40 SD Pasirhalang 2, Langensari 2 2 2 2 2 2

41 MI Cikawari, Wangunharja 2 2 2 2 2 2

42 SD Cisalasih, Wangunharja 2 2 2 2 2 2

43 SD Cikidang1, Cikidang 2 2 2 2 2 2
44 SD Cikidang 3, Cikidang 2 2 2 2 2 2
45 SD Cikidang 6, Cikidang 2 2 2 2 2 2

Sukabumi

West Java Cianjur District

West Bandung 

District

Bandung 

Municipality-cont'

Aceh Besar District

Subang District

Bandung 

Municipality

Aceh Jaya District

Medan Municipality

DKI Jakarta Central Jakarta

North Jakarta

Environmental Services Program
Appendix E.17.b: Annual Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: September 2009

NAD

North Sumatra
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying 

water

School 
implementation 
on re-greening 

program

School 
endorsed all 
the above 

practices in 
school system

Environmental Services Program
Appendix E.17.b: Annual Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: September 2009

46 Klaten - SDN 2 2 2 2 2 2 2

47 Klaten - SDN 3 2 2 2 2 2 2
48 Magelang-MI Guppi 2 2 2 2 2 2
49 Magelang-SD Kanisius 2 2 2 2 2 2
50 Magelang-SDN Gondangsari 2 2 2 2 2 2

51 Magelang-SDN Kaponan 2 2 2 2 2 2
52 Magelang-SDN Menoreh 2 2 2 2 2 2
53 Magelang-SDN 

Ngargomulyo I

2 2 2 2 2 2

54 Magelang-SDN Salaman II 2 2 2 2 2 2
55 Magelang-SDN Sambak 2 2 2 2 2 2
56 Magelang-SDN Sutopati 2 2 2 2 2 2
57 Magelang SD N Kebonrejo 2 2 2 2 2 2

58 Magelang SDN Salaman IV 2 2 2 2 2 2

59 Magelang SDN Sutopati IV 2 2 2 2 2 2

60 Magelang SDN Pucungroto 2 2 2 2 2 2

61 Magelang SDN Bumiayu 2 2 2 2 2 2
62 Magelang, SD Negri 

Citrosono 

2 2 2 2 2 2

63 Magelang, SD Negri 

Ngrancah

2 2 2 2 2 2

64 Yogyakarta - SDN 

Cokrokusuman

2 2 2 2 2 2

65 Yogyakarta - SDN 

Gondolayu

2 2 2 2 2 2

66 Yogyakarta - SDN 

Purwodiningratan

2 2 2 2 2 2

67 Sleman - SDN Sinduadi I 2 2 2 2 2 2
68 Sleman - SDN Margoluwih 2 2 2 2 2 2
69 Sleman - SD Negri 

Kaliurang 1

2 2 2 2 2 2

70 Sleman - SD Negri Panguk 

Rejo Cangkringan

2 2 2 2 2 2

71 Sleman - SD Negri Soprayan 

Giri Kerto Turi

2 2 2 2 2 2

72 Sleman - SDNegri 1 

Gamping

2 2 2 2 2 2

73 Kab. Malang - Argosari 2 2 2 2 2 2
74 Kab. Malang - Curungrejo 1 2 2 2 2 2 2

75 Kab Malang - SD 

Panggungrejo 4

2 2 2 2 2 2

Mojokerto District 76 Kab. Mojokerto - SD Kemiri 

2

2 2 2 2 2 2

77 MI Miftahul Huda 2 2 2 2 2 2

78 Miftahul Ulum 2 2 2 2 2 2

79 SD Sumberrejo 2 2 2 2 2 2 2

80 SDN Dayurejo IV 2 2 2 2 2 2

81 Kota Batu - Punten 2 2 2 2 2 2 2
82 Kota Batu - Tulungrejo 4 2 2 2 2 2 2
83 Kota Batu - SDN 

Pandanrejo 1

2 2 2 2 2 2

84 Kota Batu - SDN 

Pandanrejo 2

2 2 2 2 2 2

85 Kota Batu - SDN Temas 2 2 2 2 2 2 2
86 Kota Batu - SDN 

Tulungrejo 3

2 2 2 2 2 2

87 Kota Malang - SD 

Arjowinangun 1

2 2 2 2 2 2

88 Kota Malang - SDN Dinoyo 

1

2 2 2 2 2 2

89 Kota Malang - SD Bareng 2 2 2 2 2 2 2

90 Kota Malang - SDN Dinoyo 

3

2 2 2 2 2 2

91 Kota Malang - SDN 

Mergosono 5

2 2 2 2 2 2

East Java

Yogyakarta 

Municipality

Magelang District

Malang District

Pasuruan District

Sleman District

Klaten DistrictCentral 

Java/Yogyakarta

Malang Municipality

Batu Municipality
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying 

water

School 
implementation 
on re-greening 

program

School 
endorsed all 
the above 

practices in 
school system

Environmental Services Program
Appendix E.17.b: Annual Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: September 2009

92 Kota Ambon SD Kristen A3 

Urimesing

2 0 0 0 0 0

93 Kota Ambon SDN 19 

Waihaong

2 0 0 0 0 0

94 Kota Jayapura - SDN Inpres 

Angkasa

2 2 2 2 2 0

95 Kota Jayapura - SD YPK 

Eben Haezer Argapura

2 2 2 2 2 0

46
43
89
63

141.27%

Total Target of schools adopt CGH concept over the life of the project

To date percentage of achievement of schools completed in the process of adoption of CGH concept 

Total schools completed in the process of adoption of CGH concept during FY 2009

Total schools completed in the process of adoption of CGH concept up to FY 2008

To date achievement of schools completed in the process of adoption of CGH concept 

Eastern Indonesia Ambon 

Municipality

Jayapura 

Municipality
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Public/ 
General 

Discussion

Media 
Campaign

Training 
of 

Trainers

FGD Study 
Tour

Advocacy 
Event

Field Day Other TOTAL

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0
NAD 0 0 0 250 0 0 0 0 0 0 0 0 0 250
North Sumatra 0 0 0 354 0 0 0 98 0 0 0 0 0 452
DKI Jakarta 349 0 0 0 0 0 0 0 0 0 0 0 0 349
West Java 0 0 14 0 0 0 0 93 0 0 0 0 0 107
Central Java/DIY 24 0 0 0 0 511 447 17 0 0 0 0 0 999
East Java 91 0 0 0 2387 0 0 28 0 0 0 0 0 2506

464 0 14 604 2387 511 447 236 0 0 0 0 0 4663

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0
NAD 0 0 0 130 0 0 0 0 0 0 0 0 0 130
North Sumatra 0 0 92 0 1204 0 0 0 0 0 0 0 153 1449
DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 219 0 219
West Java 2200 0 0 0 3115 0 0 132 42 0 0 0 0 5489
Central Java/DIY 121 0 135 0 0 0 0 0 645 0 551 0 0 1452
East Java 2183 17 0 800 310 0 0 0 14 40 0 0 0 3364

4504 17 227 930 4629 0 0 132 701 40 551 219 153 12103

National 0 13 0 0 0 0 0 0 0 0 0 0 0 13
NAD 0 0 0 0 0 0 0 0 0 0 0 0 0 0
North Sumatra 0 44 0 0 0 0 0 47 0 0 0 0 0 91
DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 0 0 0
West Java 0 0 20 0 49 0 0 0 0 0 0 0 0 69
Central Java/DIY 0 25 0 0 0 0 0 0 1826 0 0 0 0 1851
East Java 22 0 0 0 489 0 0 350 0 0 0 0 53 914

22 82 20 0 538 0 0 397 1826 0 0 0 53 2938

Second Quarter 

(Jan - Mar 09)

Quarter Region

Total People Trained in Effective Hand washing with Soap

Environmental Services Program

Third Quarter 

(Apr - Jun 09)

Total

Total

Appendix E.17.c: Annual Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: September 2009

First Quarter 

(Oct 08 - Dec 08)

Total
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Public/ 
General 

Discussion

Media 
Campaign

Training 
of 

Trainers

FGD Study 
Tour

Advocacy 
Event

Field Day Other TOTAL
Quarter Region

Total People Trained in Effective Hand washing with Soap

Environmental Services Program

Appendix E.17.c: Annual Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: September 2009

National 25 0 0 0 0 0 0 0 0 0 0 0 0 25
NAD 0 0 0 0 0 0 0 0 0 0 0 0 0 0
North Sumatra 100 0 0 0 0 0 2680 0 0 0 0 0 0 2780
DKI Jakarta 0 0 0 102 0 0 0 0 0 0 0 0 0 102
West Java 39 213 0 0 0 0 0 0 0 0 0 0 0 252
Central Java/DIY 482 62 0 430 0 0 0 0 0 0 0 0 0 974
East Java 260 176 0 0 350 0 0 30 100 0 0 0 351 1267
Papua/Jayapura 176 0 0 0 0 0 0 0 0 0 0 0 0 176

1082 451 0 532 350 0 2680 30 100 0 0 0 351 5576

25280
65760
91040
82500

110.35%Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2009
Total People Trained in Effective Hand Washing with Soap up to end of PY 2008

To date Achievement of People Trained in Effective Hand washing with Soap
Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project

Fourth Quarter 

(Jul - Sep 09)

Total
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Environmental Services Program

Dec 04 Mar 05 Jun 05 Sep 05 Dec 05 Mar 05 Jun 06 Sep 06 Dec 06 Mar 07 Jun 07 Sep 07 Dec 07 Mar 08 Jun 08 Sep 08 Dec 08 Mar 09 Sep 09

NAD 1 PDAM Banda AcehMunicipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25%

2 PDAM Sibolga Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100%

3 PDAM Binjai Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 88% 88% 88% 50% 50% 50%

4 PDAM Medan Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 38% 50%

5 PDAM Tebing Tinggi Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

6 PDAM Bandung Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 50% 50% 100% 100% 100% 100% 100% 100% 100%

7 PDAM Purwakarta District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 25% 38% 38% 38% 38% 100% 100%

8 PDAM Sukabumi Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 50% 100% 100% 100% 100% 100% 100%

9 PDAM Subang District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 38% 75% 100%

10 PDAM Sumedang District On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 63%

Central Java 11 PDAM Surakarta Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 38% 63% 75% 75% 100%

12 PDAM Gresik District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 63% 88% 88% 88% 75% 75% 100%

13 PDAM Malang District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 38% 100%

14 PDAM Pasuruan Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 100%

15 PDAM Jayapura District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%

16 PDAM Ambon Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

9

3

12

8

150%

Appendix E.18.b: Annual Summary of PDAM Supported to Submit Debt Restructuring Plan (FN Outcome #3.a.2.)

Status: September 2009

Province PDAMNo
Percentage of Step Achieved of the Process of Debt Restructuring

To date percentage of achievement on PDAM demonstrate an improved operating ratio and submit debt restructuring

Current Status

West Java

East Java

Total PDAM demonstrate an improved operating ratio and submit debt restructuring during in FY 2009

Total PDAM demonstrate an improved operating ratio and submit debt restructuring up to end of FY 2008

To date achivement of PDAM demonstrate an improved operating ratio and submit debt restructuring

Total target of PDAM demonstarte an improved operating ratio and submit debt restructuring over the life of the project

North 
Sumatra

Eastern 
Indonesia
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Score

1 Identify need of legal framework or new regulation 0/1/2 2

2 Review of existing laws/regulations 0/1/2 2

3 Preparation of the ministry regulation or its technical 0/1/2 2

4 Submission of the draft regulation or SOP to the Ministry 0/1/2 2

5 Socialization of draft regulation 0/1/2 2

Approval of regulation 0/1/2 2

Note for Score:

0 = Have not Started Yet

1 = On Going

2 = Completed

Environmental Services Program

Status: September 2009

Name of Regulation: PMK No.147/PMK.07/2006 on Municipal Bonds and the SOP

Information on the Preparation of Regulation
Score Achieved

Steps of Preparation of Regulation

Appendix E.19: Annual Summary of Achievement on Improved Domestic Investment and 
Borrowing Environment (FN Outcome #3.b.)
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

1 PDAM Surakarta 

Municipality

New Treatment Plant - 

Semanggi

Completed
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 75% 100%

Capacity of new treatment plan 

300 lt/dt

2 PDAM Magelang 

District

Distribution System 

Development

Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 58%

ESP's support up to pre-

feasibility study, The World 

Bank will provide further steps.

3 PDAM Surakarta 

Municipality

Semanggi Project 1 Discontinued

0% 0% 0% 0% 0% 17% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A N/A

This project has been 

discontinued due to a change in 

the PDAM's investment plan. 

ESP's support up to pre-

feasibility study

4 PDAM Surakarta 

Municipality

New Treatment Plant IPA 

Jebres 100 lt/sec 

Completed
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 100%

This project will be started on 

2010 and investment cost will 

be covered by Central 

5 PDAM Bandung 

Municipality

Cimenteng Treatment Plant Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% N/A N/A N/A N/A N/A

This Cimenteng plan has been 

taken over by Bappenas. ESP 

support's up to presentation of 

pre-feasibility study

6 PDAM Subang 

District

Pamanukan Water Supply Discontinued
0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% N/A N/A N/A N/A N/A

There is no clear commitment 

and agreement from LG on this 

project

7 PDAM Subang 

District

Subang-Lembang Bulk Water 

Supply

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 67% 83% 83% 0%

8 PDAM Bogor 

District

East Bogor 150 lps Treatment 

Plant

Completed
0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100% 100% 100% 100%

9 PDAM Bogor 

Municipality

Raw Water Main & Reservoirs Discontinued
0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 67% 67% N/A N/A N/A N/A N/A N/A

The implementation of the 

remainder of the investment 

proposal was financed through a 

World Bank loan.

10 PDAM Cirebon 

Municipality

Bulk Water Supply Project with 

Majalengka

Discontinued
0% 0% 0% 0% 0% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A N/A N/A

The neighboring district 

ultimately decided against given 

permission to utilize the raw 

11 Bogor Municipality IPA Palasari Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100%

Remarks

Central 

Java/DIY

Current Status

West Java

Appendix E.20: Annual Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: September 2009

Province No PDAM Project
Percentage of Step Achieved of the Development of Plans to Access Commercial Financing
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

RemarksCurrent Status

Appendix E.20: Annual Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: September 2009

Province No PDAM Project
Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

12 PDAM Malang 

Municipality

Distribution Network & 

Reservoirs

Completed
0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58% 58% 83% 100%

13 PDAM Sidoarjo 

District

System expansion of PDAM 

service

Completed
0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 33% 83% 100%

14 PDAM Sidoarjo 

District

Transmission and Distribution 

Network, Water Treatment 

Plants & Reservoirs

Completed

0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 83% 83% 100%

15 PDAM Surabaya 

Municipality

Energy Efficiency Improvements Completed
0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100% 100% 100% 100%

16 PDAM Gresik 

District

Alternative Financing for Water 

Supply System Development

Completed
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%

This project has been 

complemented to the expansion 

of water utility supported by the 

industrial company

17 PDAM Gresik 

District

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92%

18 PDAM Sidoarjo 

District

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92%

19 PDAM Malang 

Municipality

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92%

20 PDAM Ambon 

Municipality

Non Revenue Water Reduction On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 42%

21 PDAM Jayapura 

District

Non Revenue Water Reduction On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 42%

6

3

9

12

75%

6

15

125%

On-going studies by ESP, ATW 

and PDAMs on investment 

required for NRW reduction in 

pilot areas

Eastern 

Indonesia

East Java

Collaboration between ESP, 

MLD (local consultant) and 

ATW (local technical school), 

both financed by Dutch 

Foundation (ETC) through ESP 

leveraging

Estimated percentage of achievement by the end of the year on the PDAM receive support on development of plans to access commercial financing 

Total PDAM develop plans to access commercial financing during in FY 2009

Total PDAM develop plans to access commercial financing up to end of FY 2008

To date achivement of PDAM develop plans to access commercial financing 

Total target of PDAM ddevelop plans to access commercial financing over the life of the project

To date percentage of achievement on PDAM develop plans to access commercial financing 

Total PDAMs are in-going process to support on development of plans to access commercial financing 

Estimated achievement by the end of the year on the total PDAMs receive support on development of plans to access commercial financing 
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

West Java 1 PDAM Bogor District 0% 0% 0% 14% 14% 29% 36% 43% 64% 93% 93% 100% 100% 100% 100%

0

1

1

1

100%

Total PDAM supported to prepare bond issuance during in FY 2009

Appendix E.21: Annual Summary of PDAM Supported to Prepare Bond Issuance (FN Outcome 
Status: September 2009

Province No PDAM

Percentage of Step Achieved of the Development of Bond Issuance

Total PDAM prepare for bond issuance up to end of FY 2008

To date achivement of PDAM prepare for bond issuance

Total target of PDAM prepare for bond issuance over the life of the project

To date percentage of achievement on PDAM prepare for bond issuance
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1 Medan Municipality PT Bank Sumut 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 81% 100% 100% 100% 100% 2-Dec-08 328 0

2 Langkat District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

3 Karo District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

DKI Jakarta 4 PT. AETRA (Air Jakarta) BPRS Al Salaam Amal Salman 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 44% 63% 63% 100% 1-Sep-09 N/A N/A

5 Bandung District BRI Cabang Cimahi 0% 0% 0% 0% 0% 0% 38% 75% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% N/A 0 0

6 Subang District BRI Cabang Subang 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20-Dec-06 0 0

7 Subang District BRI Cabang Pamanukan 0% 0% 0% 0% 0% 0% 25% 50% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 11-Jan-07 25 0

8 Sukabumi Municipality BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 31% 56% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 8-Nov-06 35 25

9 Sukabumi District BRI Cabang Sukabumi 19% 13% 13% 13% 13% 13% 13% 13% 13% 0% 0% 69% 69% 69% 100% 100% 100% 100% 100% 100% N/A 0 35

10 Sukabumi District BRI Cabang Cibadak 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 31% 44% 69% 100% 100% 100% 100% 100% 100% N/A 65 20

11 Bogor District BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 0% 31% 31% 31% 44% 50% 50% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

12 Cianjur District BRI Cabang Kab. Cianjur 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

13 Bogor Municipality BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 13% 13% 13% 13% 13% 13% 13% 88% 100% 100% 100% 100% 100% 100% N/A 70 0

14 Bogor Municipality BPRS Al-Salam 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 10-Nov-08 1005 688

15 Surakarta Municipality BRI Cabang Solo Slamet Riyadi 0% 0% 0% 0% 0% 0% 0% 50% 75% 88% 88% 94% 94% 100% 100% 100% 100% 100% 100% 100% 1-Feb-07 43 17

16 Magelang District BRI Cabang Magelang 0% 0% 0% 0% 0% 0% 0% 25% 31% 31% 31% 38% 38% 38% 38% 38% 38% 38% 38% 38% N/A N/A N/A

17 Kebumen District PD.BPR BKK Kebumen 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 27-Jul-09 0 2

18 Surabaya Municipality BRI Cabang Surabaya Pahlawan 0% 0% 0% 0% 0% 0% 38% 50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 2392 0

19 Surabaya Municipality Bank Jatim 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 9 0

20 Surabaya Municipality BRI Cabang Surabaya Kaliasin 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1-Jun-07 38 0

21 Sidoarjo District BRI Cabang Sidoarjo 0% 0% 0% 0% 0% 0% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 16-Oct-07 3904 464

22 Malang Municipality BRI Cabang Kawi Malang 0% 0% 0% 0% 0% 0% 38% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 12-Sep-06 64 0

23 Malang Municipality BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 21-Dec-06 21 0

24 Malang District BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 13% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 6-Feb-07 7 0

25 Surabaya Municipality BRI Gresik Branch Office 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 4-Aug-09 0 0

26 Surabaya Municipality BRI Kertajaya Branch Offices, 

Surabaya 

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 83% 100%
17-Mar-09 0 457

27 PDAM Kota Ambon BRI Kota Ambon 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 44% 44% N/A N/A N/A

28 PT. Air Manado BRI Cabang Manado 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 23-Jan-09 40 32

8046 1740

7
14
21
13

161.54%

1740
8046
9786

11000
88.96%

8700
40230
48930
55000

88.96%

Status: September 2009

To date percentage of achievement of people get access to clean water from micro-credit program

Environmental Services Program

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program

Appendix E.22: Annual Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Jun-09

C. Java/DIY

Total target of people get access to clean water from micro-credit program over the life of the project

W. Java

Total household get new connection from micro-credit program up to last Quarter

To date percentage of development of micro-credit program with Local Bank over the life of the project

Total micro-credit program developed with Local bank up to Third Quarter of FY 2009

To date achievement of development of micro-credit program with Local bank

Total household get new connection from micro-credit program during in Third Quarter of FY 2009

E. Java

Eastern 

Indonesia

Total Target of development of micro-credit program with Local Bank

Total micro-credit program developed with Local bank up to end of FY 2008

Jun-08 Dec-08Sep-08 Mar-09

TOTAL

Date of Signing 
of the Master 
Agreement Dec-06 Mar-07 Sep-07 Dec-07

N. Sumatra

Sep-09Mar-08Jun-07

Total people get access to clean water from micro-credit program up to Last Quarter
To date achievement of people get access to clean water  from micro-credit program 

To date achievement of household get new connection from micro-credit program 
Total target of household get new connection from micro-credit program over the life of the project
To date percentage of achievement of household get new connection from micro-credit program

Total people get access to clean water from micro-credit program during in Third Quarter of FY 2009

Number of new 
connection in 
this Quarter

Cumulative 
Number of 

Connection up 
to Last Quarter

Dec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Sep-06Jun-06
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Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Jun 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

North Sumatra 1 Deli 0% 0% 0% 0% 0% 0% 0% 10% 10% 30% 50% 50% 50% 50% 50% 50% 50% 50% 50%

2 TNGP Area 0% 0% 0% 10% 10% 20% 50% 50% 50% 70% 70% 100% 100% 100% 100% 100% 100% 100% 100%

3 DAS Cikapundung 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 80%

4 TNGP Area 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 30%

5 DAS Progo 

(Darmowarih)

0% 0% 0% 0% 0% 0% 10% 20% 30% 40% 50% 50% 50% 50% 50% 50% 50% 50% 50%

6 DAS Progo (PDAM 

Kab. Magelang)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 90% 100% 100% 100% 100% 100%

7 DAS Sumber Brantas 

(Malang)

0% 0% 0% 0% 0% 0% 10% 20% 20% 40% 40% 50% 50% 50% 90% 90% 100% 100% 100%

8 DAS Sumber Brantas 

(Pasuruan)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 10% 20% 20% 20% 60% 70% 90%

1

2

3

4

75%

5

8

125%

West Java

Environmental Services Program

To date percentage of achievement on Payment for Environmental Services Program (PES) 

Status: September 2009

Province No Watershed

Percentage of Step Achieved on Process of Payment for Environmental Services

Appendix E.23: Annual Summary of Achievement on Payment for Environmental Services (FN Outcome #3.f.)

Total Payment for Environmental Services Program (PES) developed during in FY 2009

Total Payment for Environmental Services Program (PES) developed up to end of FY 2008

To date Achievement of Payment for Environmental Services Program (PES)

Central Java

East Java

Estimated percentage of achievement on the development of Payment for Environmental Services Program (PES) by the end of the program year

Total target of Payment for Environmental Services Program (PES) over the life of project

Total On-going of development of Payment for Environmental Services Program (PES) up to end of FY 2009

Estimated of Achievement on the development of Payment for Environmental Services Program (PES) by end of the program year
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector East Java                   150,000.00 The budget was managed by community groups in Malang 

district and Batu Municipality to purchase tree seedling and 

funding other community trainings and ESP facilitated them 

on technical and management aspect of land rehabilitation

2 Development of Electricity Generator using 

Biogas

Pembangkitan Jawa Bali Private Sector East Java                     16,000.00 The budget provided directly to the community group in 

Sumberejo village of Pasuruan district to support the 

developemnt of electricity generator using biogas. This 

activity as part of the follow up of action plans developed 

by the community groups during in the Field School 

activities. ESP provided technical support to the community 

group for this program.
3 Development of Small Scale Sanitation System 

in Malang District (4 systems)

Dinas Cipta Karya dan Tata 

Ruang, Malang District

Public Sector East Java                     20,000.00 The budget used to support the construction of four Small 

Scale Sanitation System in TNBTS area (Argosari, Benjor, 

Duwet and Pandansari). This program is part of follow up 

activities of the field school program in those villages

4 Global Hand Washing Day PKK Kota Surabaya Public Sector East Java                       1,500.00 The budget is used to support the implementation of the 

event especially for the logistic support such as renting 

chairs, tent, sound system, etc; as well as the 

transportation cost for the students, teachers and cadres 

to attend the event

5 Construction of drinking water tank for 

Hippam in Gempol villages

Dinas Sumber Daya air dan 

Energi of Pasuruan district

Public Sector East Java                       9,448.10 The budget is used to buy the equipment for the drinking 

water facilities in the villages. This program as part of the 

follow up of Field School program in the village.
6 Celebration of Global Handwashing Day 2008 SD Aisiyah, Wn. Kromo; SD 

Yapiston Wn. Kromo; SD Budi 

Darma Wn. Kromo; SDN Wn. 

Kromo 1; SDN Wn. Kromo 2; 

SD Raden Rahmat; SD MArdi 

Putera; SD AL Fur'qon dan SD 

Dakwatuh Hasanah

Public Sector East Java                         200.00 The budget is used to produce posters and other campaign 

materials and used during in the campaign activities

7 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector Central Java/DIY                     90,000.00 The budget was managed by community group to purchase 

tree seedling and ESP facilitated them on tecknical and 

management aspect of land rehabilitation

8 Optimalization of Using of IPAL Communal of 

Kota Yogyakarta

Dinal Lingkungan Hidup Kota 

Yogyakarta

Public Sector Central Java/DIY                     26,000.00 The fund was used to repair and reconstruct the house 

connection in 6 sites of Kota Yogyakarta. ESP provides 

technical support to improve and optimize the using of 

existing IPAL .

9 Tree Planting Program in Bolong Sub-

watershed

Dinas Pertanian of Magelang 

District and BP DAS Serayu-

Opak-Progo

Public Sector Central Java/DIY                       2,250.00 The fund was used to purchase seedlings under the 

implementation of GERHAN Program

10 Tree Planting Program in Soti Sub-watershed Dinas Lingkungan Hidup of 

Magelang District and Merbabu 

National Park

Public Sector Central Java/DIY                         975.00 The fund was used to purchase seedlings for th tree 

planting program

11 Tree Planting Program in Blongkeng Sub-

watershed

Merapi National Park and 

Perhutani

Public Sector Central Java/DIY                         900.00 The fund was used to purchase seedlings for th tree 

planting program

                317,273.10 

                               11 

                               -   

                               -   

1 Workshop on watershed management 

framework Inpres 05/ 2008

Ministry of Forestry Public Sector Jakarta                       8,678.00 The fund was used to invite speakers resources person and 

BP DAS representatives from all around Indonesia

2 Workshop on watershed management 

framework Inpres 05/ 2008

MKTI (Masyarakat Kehutanan 

dan Tanah Indonesia)

Private Sector Jakarta                       5,000.00 The fund was used to purchase seminar kit, documentation  

and resources person fee

3 Global Partnership on Output-based Aid - 

Expanding Piped Water supply to Surabaya's 

Urban Poor Project

International Bank for 

Reconstruction and 

Development/International 

Development Association 

(World Bank)

Private Sector East Java                2,407,500.00 The fund was used to funding Water for the Poor program 

in Surabaya in collaboration with the PDAM Surabaya

4 Credit saving activities to support 

development program on biogas for Field 

School groups in Argosari village of Jabung sub-

district

Dinas Peternakan Kab Malang 

and Petrokimia

Public and private 

Sectors

East Java                     28,000.00 The fund was used to buy cows to be reared by the field 

school members through credit saving activities

5 Training on improved conservation 

management of forest area in Jatiarjo village of 

Prigen sub-district (pasuruan district)

Schering and Plough and Taman 

Safari Indonesia

Private Sector East Java                         300.00 The fund was used to fund the implementation of the 

training activities for community groups

             2,449,478.00 

                                 5 

                               -   

                               -   

Second 

Quarter (Jan - 

Mar 09)

Sub-total of PPP developed in HPP (excluded NAD) during First Quarter

Sub Total of Amount Leveraged in NAD Only during First Quarter

Nanggroe Aceh Darussalam (NAD)

Sub Total of PPP developed in NAD Only during First Quarter

Other HPP (Excluded NAD)

Environmental Services Program

Status: September 2009
Appendix E.24: Annual Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

Sub-total of amount leveraged in HPP (excluded NAD) during First Quarter

Other HPP (Excluded NAD)First Quarter 

(Oct 08 - Dec 

08)

First Quarter 

(Oct 08 - Dec 

08)-cont'

Nanggroe Aceh Darussalam (NAD)

Sub Total of Amount Leveraged in NAD Only during Second Quarter

Sub Total of PPP developed in NAD Only during Second Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter

Second 

Quarter (Jan - 

Mar 09)-cont'

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter
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Quarter # of 
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Leveraged ($) 

Remarks

Environmental Services Program

Status: September 2009
Appendix E.24: Annual Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

1 Adoption of CGH School Program in 5 

schools in Tangsi sub-watershed area

5 schools in Magelang district Public Sector Central Java/DIY                       3,500.00 The fund was used to conduct the implementatio of the 

CGH Program in these schools. ESP support the TOT for 

the teachers

2 Program of Conservation of Upstream 

watershed area

Ministry of Agriculture 

(directorate of Water and Land 

Conservation)

Public Sector National                     10,600.00 The fund was used to training for Community Organizers 

and field coordinators in West Java, Central Java and South 

Sulawesi. ESP only provided facilitators for these trainings.

3 Adoption of CGH School Program in 5 

elementary schools in Sleman district

5 schools in Sleman district Private Sector Central Java/DIY                       2,250.00 The fund was used to construct the hand washing station 

and conduct training at the schools. The training activities 

in these schools were supported by the ESP community 

cadres

4 Kegiatan Imbal Jasa Lingkungan through tree 

seedling (20 kg coffee seeds)

PDAM Jakarta (Palyja, Aetra, 

Lippo Cikarang, Assosiasi 

Pertextilan Indoensia) under 

facilitation of LP3ES and BPLHD

Private sector West Java                         800.00 The leveraging was received in-kind (seeds). The seeds will 

be planted in community nurseries of Cikole and 

Suntenjaya villages

5 CGH Festival and regular activities at school 

level

K3A Private Sector West Java                         500.00 The fund was used to conduct the events.

                  17,650.00 

                                 5 

                               -   

                               -   

1 Follow up of Field School in 5 villages of 

Cigulung Sub-watershed

PT Indonesia Power Private Sector West Java                       3,750.00 The fund was used to conduct action research by the 

community groups on the activity of water and land 

conservation

2 Farmers' Study Tour to North Sumatra on 

Coffee farming

PT Indonesia Power Private Sector West Java                     10,000.00 The fund was used to fund travel cost of the 6 community 

representatives from Cikapundung and 2 community 

representatives of Cianjur and Sukabumi, NGO and 

government officers

3 Program of Conservation of Upstream 

watershed area

Ministry of Agriculture 

(directorate of Water and Land 

Conservation)

Public Sector National                   685,000.00 The funs was used to conduct 16 field schools and 

rehabilitated 4,300 hectares of degraded land in 3 HPPs. 

ESP provide technical support through the training 

activities conducted at province and district levels

4 Community-based water supply in Doulu 

village, Berastagi sub-district of Karo district

PT Aqua-Danone Private Sector North Sumatera                     21,362.23 The fund was used to construct the water supply facilities 

in Doulu village that benefit 275 households.

5 Decentralised Waster Water Treatment 

System   (DEWATS) di Wing B

PU Cipta Karya, via Satker PLP Public Sector North Sumatera                     30,000.00 The fund was used to construct the waste water system 

(DEWATS) in Rusunawa Medan

6 Development of Toilet plus DEWATS Yayasan Sekolah Namira dan PU 

Cipta Karya

Public and private 

Sectors

North Sumatera                     15,000.00 The fund was used to construct the public toilet in the 

school

7 CB water supply: water for the poor program 

in 9 Kelurahan of Kota Medan

Dinas PERKIM, PDAM Tirtanadi, 

PU Cipta Karya

Public Sector North Sumatera                1,000,000.00 The fund was used for construction activities of the 

sanitation facilities

8 Community mobilization for CB water for the 

poor program in 9 Kelurahan of Kota Medan

Eco Asia Private Sector North Sumatera                       2,500.00 The fund was used to conduct the training activities for the 

community groups who are manage the system

9 Exchange visit of Pokja Sanitation to Malaysia 

and the Philippines on Twinning City program

Eco Asia Private Sector North Sumatera                       2,500.00 The fund was used to pay travel cost for the exchage visits

10 Improve the city-wide waste water program 

of Kota Medan

PU Cipta Karya and Pemko 

Medan

Public Sector North Sumatera                   750,000.00 The fund was used to improve the city-wide waste water 

system of Kota Medan.

11 Development of master plans of sewerage 

system of medan city

PU Cipta Karya Public Sector North Sumatera                   200,000.00 The fund was used to pay travel cost for the exchage visits

12 Expansion Program to3 cities of Eastern 

Indonesia on the development program of 

improved water and  sanitation services

Dutch Government Public Sector 3 cities of Eastern 

Indonesia

               2,296,697.00 The fund was used to implement the water and sanitation 

program in 3 cities of Eastern Indonesia

             5,016,809.23 

                               12 

                               -   

                               -   

             7,801,210.33 

                               33 

    21,015,220.45 
                     128 
    28,816,430.78 
                     161 
         24,000,000 
                       60 

120.07%
268.33%

Fourth 

Quarter (Jul - 

Sep 09)

Other HPP (Excluded NAD)

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter

Nanggroe Aceh Darussalam (NAD)

Sub Total of Amount Leveraged in NAD Only during Third Quarter

Sub Total of PPP developed in NAD Only during Third Quarter

To date percentage of achievement on total PPP developed in HPP and NAD 

Total Achievement of the Amount Leveraged in HPP and NAD up to FY 2008

Total Achievement of the PPP Developed in HPP  and NAD up to FY 2008

Total of Amount Leveraged in HPP and NAD up to Third Quarter of FY 2009

Total of PPP developed in HPP and NAD up to Third Quarter of FY 2009

To Date Achievement of the PPP developed in HPP and NAD 

Total target of PPP developed to support ESP program over the life of the project

To date percentage of achievement on total amount leveraged in HPP and NAD 

To Date Achievement of the amount leveraged in HPP and NAD 

Total target of amount leveraged to support ESP program over the life of the project

Sub Total of Amount Leveraged in NAD Only during Third Quarter

Sub Total of PPP developed in NAD Only during Third Quarter

Other HPP (Excluded NAD)Third Quarter 

(Apr - Jun 09)

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter

Nanggroe Aceh Darussalam (NAD)
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Environmental Services Program

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Mar 10

Alue Krueng N/A 40 0 0
Bintah N/A 32 37 0
Alue Meuraksa N/A 0 13 0
Krueng Beukah N/A 0 5 0
Timpleung N/A 0 16 0
Pasie Teubee N/A 0 29 0
Ceuraceu N/A 0 11 36
Alue Punti N/A 0 22 8
Tanoh Anoe N/A 0 37 0
Sapek N/A 2 0 12
Pantekuyun N/A 21 0 0
Gampong Baroh N/A 27 0 0
Paya Laot N/A 1 0 9
Gunong Meunasah N/A 1 0 20
Cot Pange N/A 1 0 22
Rentang N/A 1 0 18
Masen N/A 1 0 77
Fajar N/A 0 0 8
Babah Dua N/A 0 0 44
Ujung Rimba N/A 0 0 26
Arongan N/A 0 0 13
Mata le N/A 0 0 15
le Jeureuneh N/A 0 0 27
Krueng Thoe N/A 0 0 6
Paya Santeut N/A 0 0 4
Jeungkoet N/A 0 0 35
SP-3 (Alue Gajah) N/A 0 0 20
Sayeung N/A 0 0 13
Tuwi Priya N/A 0 15 0
Tuwi Eumpeuk N/A 0 6 0
Lhok Geuci N/A 0 9 0
Gunong Meulinteung N/A 0 0 9
Gunong Mantok N/A 0 0 1
Alue Abed N/A 0 0 1

Krueng Sabee Deah Baro N/A 0 0 31

0 127 200 455 0 0

Appendix E.25.a: Annual Summary of Achievement of Number of Households Have 
Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser 
ecosystems (AP Outcome #5.a.1.)

Status: September 2009

District

Achievement on the Total Households Have Livelihood 
Opportunities

FY 2009 FY 2010
Sub-District Village

Total households have livelihood opportunity in Aceh 
Jaya

Teunom

Setia Bakti

Sampoiniet

Aceh Jaya

Panga
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Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Mar 10

Appendix E.25.a: Annual Summary of Achievement of Number of Households Have 
Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser 
ecosystems (AP Outcome #5.a.1.)

Status: September 2009

District

Achievement on the Total Households Have Livelihood 
Opportunities

FY 2009 FY 2010
Sub-District Village

Indrapuri Jruek Balee N/A 17 0 0
Riting N/A 0 0 14

Jantho Data Cut N/A 1 0 0
Suka Damai N/A 97 20 0
Suka Makmur N/A 52 8 0
Lamkubu N/A 0 36 0
Teladan N/A 0 24 36
Panca N/A 0 24 29
Lamtamot N/A 0 0 24
Lon Baroh N/A 0 0 24

0 167 112 127 0 0

0 294 312 582 0 0

0 294 606 1188 1188 1188

1500
79.20%

Aceh Besar

Lembah Seulawah

Total households have livelihood opportunity in Aceh 
Besar

Total target over the life of project
Percentage of achievement of number of community 

Total households (per Quarter) have livelihood opportunity 
in conflict communities in or adjacent to the Ulu Masen and 
Lueser ecosystems

Total households (cummulative) have livelihood opportunity 
in conflict communities in or adjacent to the Ulu Masen and 
Lueser ecosystems
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No Watershed
Name of Protected 

and Forest Area

Type of 
Protected/Forest 

Area

Size of Area 
(ha)

2008 Area w/ 
improved 
mgmt (ha)

2009 Area w/ 
improved 
mgmt (ha)

2010 w/ 
improved 
mgmt (ha)

1
Krueng Aceh Hutan Seulawah Agam Protected Area/Hutan 

Lindung

1000 0 1000 0

1000
0 1000 0

700
1000

142.86%

Total Target of Area under Improved Management (Hectare)
To-date achievement of Area under Improved Management (Hectare)

Percentage of achievement of Area under Improved Management

Total Area under Improved Management (Hectare)

Environmental Services Program

Appendix E.25.b: Annual Summary of Achievement of b. Improved conservation management of forest of high 
conservation value in Aceh is codified by provincial district and/or local decree (AP Outcome #5.a.2)

Status: September 2009

Total Area with high biodiversity value (Hectare)
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Quarter # of 
PPP

Program Name Source of 
Investment

 Amount of Budget 
Invested ($) 

Remarks

First Quarter (Oct-
Dec 08)

0

                                 -   
Second Quarter (Jan-

Mar 09)

0

                                 -   
Third Quarter (Apr-

Jun 09)

0

                                 -   
1 Rehabilitation of 350 hectares of catchment 

area of PDAM Aceh Besar (Krueng Montala) 

water catchment area

 Dishutbun NAD                          105,000 

2 PNPM invested in follow-up works for 

irrigation in Jalin, Aceh Besar a village in 

FORSAKA

PNPM                            39,000 

3 Cocoa small holders plantation project in 

Aceh Besar funded from OTSUS budget

Dishutbun Aceh 

Besar

                         133,000 

4 Cocoa small holders plantation project in 

Aceh Besar funded from regular budget

Dishutbun Aceh 

Besar
                           56,000 

5 Agriculture project for Jreuk Balee in Aceh 

Besar from provincial Deptan budget.

Deptan NAD                          214,000 

6 Aceh Tourist Board to promote Aceh Green 

and tourism in Aceh.

Tourism Board 

NAD

                           76,000 

                        623,000 

                  623,000 

                           -   

                  623,000 

               1,000,000 

62%

Sub-total of Budget Committed to Support the investment of Aceh Green like 

Total Achievement of Budget Committed to Support the 
investment of Aceh Green like activities during in FY 2009

To-date Achievement of Budget Committed to Support the 
investment of Aceh Green like activities up to FY 2008

Total Achievement of Budget Committed to Support the 
investment of Aceh Green like activities up to FY 2008

Sub-total of Budget Committed to Support the investment of Aceh Green like 
activities during Fourth Quarter

Fourth Quarter (Jul-

Sep 09)

To-date Achievement of the Percentage of Budget Investment 
to Support Aceh Green Program up to FY 2009

Environmental Services Program
Appendix E.26.a: Annual Summary of Budget committed to support the investments of Aceh Green 
like activities at the Local and Provincial Level (AP Outcome #5.b.2)

N/A

N/A

N/A

Sub-total of Budget Committed to Support the investment of Aceh Green like 

Sub-total of Budget Committed to Support the investment of Aceh Green like 

Target of Budget Committed to Support the investment of 
Aceh Green like activities 

Status: September 2009
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Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1
Focus Group Discussion to identify the issues for development 
of Peraturan Gubernur

20 0 20 20 20

2
Socialization and public hearing of the draft of Peraturan 
Gubernur

20 0 20 20 20

3 Final revision of the Final revision of the policy 20 0 10 15 20

4 Signing of the Peraturan Gubernur 20 0 0 0 0

5 Development of Rencana Strategis (Renstra) of Aceh Green 
based on the Peraturan Gubernur developed

20 0 0 0 0

100% 0% 50% 55% 60%

Appendix E.26.b: Annual Summary of Development of Peraturan Gubernur (Pergub) Codiying investment 
requirements prepared and socialized for government and private sector in Aceh Green that include environmentally-
sound livelihoods development (AP Outcome #5.b.1)

Max 
Score

Total Score

Status: September 2009

No Step of Development of Peraturan Gubernur (Pergub)
Percentage of Step Achieved of the Development of Bond 

I
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Dec 08 Mar 09 Jun 09 Sep 09 Dec.09 Mar.10

1 Preliminary workshops and seminars on the provincial spatial plans 5 0 5 5 5

2
Capacity building for GIS Bappeda of Papua related to development of provincial spatial 

plans
10 0 10 10 10

3 Development of Introductory Report (Laporan Pendahuluan ) 8 0 10 10 8

4 Data collection for the development of provincial spatial plans 12 0 5 10 12

5 Development of the Fact & Analysis report 15 0 0 5 15

6 Development of the document of the Provincial Spatial Plans 15 0 0 0 7

7
Public consultation on the document of provincial Spatial Plans  (jayapura, Merauke, 

Wamena, Biak numfor)
12 0 0 0 0

8 Form  a Team and Development of draft of the Peraturan Daerah 10 0 0 0 0

9
Consultation  of the document of provincial Spatial Plans and Peraturan Daerah  to BKTRN 

(National level)
8 0 0 0 0

10
Consultation on the document of provincial spatial Plans and Peraturan  daerah beetwen 

Bappeda and Governor 
5 0 0 0 0

100% 0% 30% 40% 57% 0% 0%

Appendix E.27: Annual Summary of Development of provincial Spatial Plan that meets GOI requirements as well as embraces 
Governor Suebu’s vision of people-based development, forest conservation and sustainable natural resources management (AP 
Outcome #5.c.)

Max 
Score

Total Score

Status: September 2009

No Step of Development of Provincial Spatial Plans

Percentage of Step Achieved of the Development of 
Provincial Spatial Plans
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Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1
Preliminary workshops and seminars to identify the issues related to the biofuels and palm oil 

investment
10 0 5 8 10

2 Data collection for the development of the legislation draft 10 0 0 0 10

3 Writing of the academic draft of the legislation 20 0 0 0 20

4
Consultation with the stakeholders and form a team for preparing of the draft of the 

legislation
20 0 0 0 20

5 Development of the draft of the legislation 10 0 0 0 10

6 Public consultation with the relevant stakeholders on the legislation draft 20 0 0 0 20

7 Revision to make final draft of legislation 10 0 0 0 10

100% 0% 5% 8% 100% 0% 0%

Appendix E.28: Annual Summary of Development of Legislation Codifying Investment Requirement for Private Sector Partnership in 
Biofuel and Palm Oil Plantation Activities in Papua (AP Outcome #5.d.)

Max 
Score

Total Score

Status:  September 2009

No
Step of Development of Legisation Codifying Investment for Private 

Sector Partnership in Biofuel and Palm Oil

Percentage of Step Achieved of the Development of 
Legislation Codifying Invenstment for Private Sector 

Partnership in Biofuel and Palm Oli
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NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ESP Inputs in Support of Aceh Green
ESP Workplan Approved for Aceh Green Development o

1 Aceh Green Policy Development
Preparations for Focus Group Discussions & Seminar (Public Consultation) X X X X
Drafting of Background Papers for Governor's Decree X X X X
Aceh Green Commission Development Focus Group Discussions X
Aceh Green Seminar (Public Consultation) X
Aceh Green Commission Decree Drafting X X X X X X X X X X X X X X
Governor Signs Aceh Green Commission Decree
Aceh Green Supplement prepared for 5 yr Dev Strategy (RPJM) X X X
Aceh Green activities support leveraged from provincial and district 2009 budgets X X X X X X X X X X X X X X X X X X X X
RENSTRA Aceh Green used as Basis for Budget Proposals X X X X
Identification of Policy Gaps for Aceh Green Dvlpt X X
Government Budget Leverage for 2010 (Aceh Green) X X X X X X X X X X X X

2 Aceh Green Livelihoods Strengthening & Job Creation
2.1 COCOA PRODUCTIVITY INCREASES

ToT in Cocoa Management for 20 field trainers X X
Site Visits X X X X
Cocoa Productivity Training for 1500 farmers X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Development of Cocoa Learning Centers X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Cocoa Marketing Consultancy and Training X X X X X X X X X X X X X X X X
Development of Cocoa Farmers Groups X X X X X X X X X X X X X X X X
Demonstration of Farmer Income Increases X X X X X

2.2 Shared Learning with FFI and YLI X X
2.3 Training for project assessment: P‐S‐R X X
2.4 Policy and Livelihoods Programs Assessment

Consultant Mobilized X
Assessment in process X X X X X X X X X
Report produced X X X

2.5 Qanun supporting cocoa farmers livelihoods and biodiversity conservation X X X X X X X X

Nov DecMay

APPENDIX F: APA TIMETABLE

Aceh Timetable

Jun Jul Agst
MONTH

Jan Feb Mar Apr Sep OCt
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NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Nov DecMay

Aceh Timetable

Jun Jul Agst
MONTH

Jan Feb Mar Apr Sep OCt

2.6 PROCESSING AND MARKETING OF PALM OIL WASTE TO PRODUCE BIOFUELS

Background Study on Palm Oil Waste Use to Create New Jobs X
Investment Plan for Pilot Palm Waste Processing Unit X
Preparation of Procurement Documents for SubContract for Palm Oil Waste 
Processing Unit X
SubContract Bidding Process X X X X X
Technical Assistance to New Processing Mill Operations X X
Draft Technical Manuals for Palm Oil Waste Processing for Biofuel production X
Technical Manuals for Palm Oil Waste Processing for Biofuel Production X
Counterpart Government Budget Proposals for More Mills in 2010 Budget X X X X

4 ESP Closing Workshop for Aceh Green X X X X

Key: X = in the process  o = finished   X = "milestone"  
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RENCANA KERJA PENYUSUNAN RENCANA TATA RUANG WILAYAH (RTRW) PROVINSI PAPUA 2009 (revisi 3 September 2009)
KERJASAMA BAPPEDA PROVINSI PAPUA DENGAN ESP - USAID DAN KEDUTAAN INGGRIS

NO KEGIATAN KETERANGAN
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

1 Laporan Pendahuluan X X X X Bappeda‐ESP‐FCO

2 Seminar Laporan Pendahuluan Seluruh stakeholders
3 Konsultasi ke Tim BKPRN ‐ Laporan Pendahuluan + Tim BKPRD

4 Laporan Antara ‐ (Fakta & Analisis) X X X X X X X X X X X X X X X X X X X X X Bappeda‐ESP‐FCO

5 Pertemuan stakeholder 9 kab di TN Lorenz (mewakili kaw peng) o
6 Survey Lapangan ke 27 kab/kota o o o
7 Diskusi Intern Bappeda persiapan Semiloka o
8 Semiloka Dalam Rangka Penyusunan Laporan Fakta dan Analisa o
9 Harmonisasi & Rasionalisasi Kaw Hutan & Perairan o
10 Hasil peta kaw hutan dan perairan o
11 Tim Specialist koordinasi untuk penyusunan konsep RTRW o
12 Tim Specialist menulis konsep RTRW (FA Versi‐2) o
13 Analisa Kasus Pembangunan o
14 Semiloka Nasional untuk proses swakelola Penyusunan RTRW Prov. Papua Januari 2010
15 Laporan Konsep Rencana X X X X X X X X X X
16 Lokakarya Pembangunan Berkelanjutan o
17 Penyusunan Konsep Rencana RTRW versi‐1 o o
18 Pembahasan Konsep dgn Tim Teknis o
19 Pembahasan Konsep RTRW dgn Bappeda Kab o
20 Perbaikan Pembahasan Konsep RTRW dgn Bappeda Kab o

21 Konsultasi Publik di 4 lokasi X X X X
     Jayapura o
     Merauke o
     Wamena o
     Biak Numford o

22 Perbaikan Draft RTRW dari hasil konsultasi publik o
23 Pembahasan Konsep Draft dgn Tim Teknis/BKPRD o
24 Penyusunan Draft RTRW versi‐2 o
25 Pembentukan Tim RAPERDASI o
26 Penyusunan Draft Rancangan Peraturan Daerah Provinsi (RAPERDASI) v‐1 o
27 Pendaftaran draft RTRW dgn Sekretariat DPRP o
28 Persetujuan Substansi RTRW Prov Papua Ke BKPRN o BAPPEDA
29 Konsultasi Lap RTRW & RAPERDASI dgn Pak Gubernur o
30 Penyerahan RAPERDASI Ke DPRP Provinsi o
31 Konsultasi dgn Papua Barat
32 Pengembalian Substansi RTRW Prov Papua Ke BKPRN o
33 Seminar Laporan Akhir ESP

Keterangan  :

X =  dalam proses / persiapan

o =  selesai

=  "milestone" utama + =  konsultasi ke Tim BKTRN

Catatan 1: Konferensi Biodiversitas Internasional (International Biodiversity Conference) tgl 21‐23 Oktober 2009
Catatan 2: Konferensi Kopenhagen tgl 8‐17 Desember 2009
Catatan 3 (13): Seminar Nasional ttg Proses Swadaya Penyusunan RTRW tgl 15 Januari 2010

Des
BULAN

Jan Feb Mar Apr Mei Jun Jul Okt NovAgst Sep
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APPENDIX G: SUMMARY OF ASSISTED PDAMs
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1 PDAM Kota Medan North Sumatra X X X X X X X X X X

2 PDAM Kota Sibolga North Sumatra X X X X

3 PDAM Kota Binjai North Sumatra X X X X

4 PDAM Kab. Langkat North Sumatra X X X X X X X

5 PDAM Kab. Karo North Sumatra X X X X

6 PDAM Kota Banda Aceh Aceh X X X X X X X

7 PDAM Kab. Aceh Besar Aceh X X X X X X

8 PDAM Kab. Aceh Barat (Meulaboh) Aceh X X X

9 PDAM Kota Bandung West-Java X X X X X X X X X X X

10 PDAM Kabupaten Bandung West-Java X X X X X X

11 PDAM Kota Bogor West-Java X X X X

12 PDAM Kab. Bogor West-Java X X X X

13 PDAM Kab. Cianjur West-Java X X

14 PDAM Kab. Subang West-Java X X X X X X X

15 PDAM Kota Sukabumi West-Java X X X X X

16 PDAM Kab. Sukabumi West-Java X X X X X X

17 PDAM Kab. Purwakarta West-Java X X X

18 PDAM Kab. Sumedang West-Java X X X

19 PDAM Kabupaten Gresik East Java X X X X X X X X X

20 PDAM Kota Malang East Java X X X X X X X X X

21 PDAM Kab. Malang East Java X X X X X

22 PDAM Kab. Sidoarjo East Java X X X X X X X X

23 PDAM Kota Surabaya East Java X X X X X

24 PDAM Kota Pasuruan East Java X X X X

25 PDAM Kota Surakarta Central Java X X X X X X X X

26 PDAM Kab. Magelang Central Java X X X X

27 PDAM Kota Magelang, Central Java X X X X

28 PDAM Kab. Temanggung Central Java X X X X X

29 PDAm Kab. Kebumen Central Java X

30 PDAM Kota Yogyakarta Yogyakarta X X X X X X X X X

31 PDAM Kab. Sleman Yogyakarta X X

32 PDAM Kota Padang West-Sumatra X X X X

33 PDAM Kab. Bukit Tinggi West-Sumatra X X X

34 PDAM Kab. Solok West-Sumatra X X

35 PDAM Kota Solok West-Sumatra X X

36 PT Air Manado East Indonesia X X

37 PDAM Kota Ambon East Indonesia X X X X X X X X X X X X X

38 PDAM Kab. Jayapura East Indonesia X X X X X X X X X X X X X X

39 AETRA DKI X
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APPENDIX H: ESP INVENTORY 
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