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On November 26, 2009, multi-stakeholders from Magelang, Central Java travelled to 
Batukarut watershed, Sukabumi, West Java to meet with members of Forum Peduli 
Batukarut. The aim was to exchange knowledge about the construction and impact of sumur 
resapan, or infiltration wells, as a means for stabilizing spring water flow. Central Java 
followed-up impressively quickly. By the end of this Quarter, forums from four spring 
protection sites, including farmers, PDAM, and local government, had funded the 
construction of a total 160 infiltration wells. Even following the close-down of the ESP East 
Java office, these forums are busy incorporating similar civil engineering techniques into their 
future Action Plans to promote a stable supply of water in Central Java.  
 
For more about this, please read the Cover Story on page x.  
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ACRONYMS 
 
 
The following is a list of acronyms commonly used in this report and on the project as a 
whole. 
 
APBN Anggaran Pendapatan dan Belanja Negara / National budget  
ADB Asian Development Bank 
AF Agro-Forestry 
AFTA Yayasan Alumni Fakultas Pertanian Universitas Andalas 
AIT  Asian Institute of Technology 
Amerta A local NGO in Cianjur 
AMPL Air Minum dan Penyehatan Lingkungan / Drinking Water and 

Environment Health 
APBD Anggaran Pendapatan dan Belanja Daerah/ State Budget 
APHI Asosiasi Pengusaha Hutan Indonesia 
Apotik Hidup A ‘living pharmacy’ garden of medicinal plants 
APA Aceh-Papua Add-On 
APR Annual Progress Report 
ASPENTA The North Sumatra Tree Nursery Association 
ATW Akademi Tirta Wiyata (Technical University, based in Magelang, 

Central Java) 
AusAid Australia Agency for International Development 
Bapedalda Badan Pengendali Dampak Lingkungan Daerah 
Baplan Badan Planologi Departemen Kehutanan / Plannology Office of 

Ministry of Forestry  
Bappeda Badan Perencanaan Pembangunan Daerah / Regional Board of 

Development Planning  
Bappenas Badan Perencanaan Pembangunan National / National Board of 

Development Planning 
BEST  Bina Ekonomi Sosial Terpadu 
BM Benchmarking  
BHS Basic Human Services Office of USAID 
BKKBN Badan Koordinasi Keluarga Berencana Nasional 
BKSDA Balai Konservasi Sumberdaya Alam 
BORDA Bremen Overseas Research and Development Agency 
BP DAS Balai Pengelolaan Daerah Aliran Sungai 
BRI Bank Rakyat Indonesia / Bank of Indonesian People (local bank) 
BPD Badan Perwakilan Desa 
BPKH Balai Pemantapan Kawasan Hutan 
BTNGP  Balai Taman Nasional Gunung Gede Pangrango 
CB Capacity Building 
CBO Community-Based Organization 
CBS Community-Based Sanitation 
CB Watsan Community-Based Water and Sanitation 
CBSWM Community-Based Solid Waste Management 
CDIE Center for Development Information and Evaluation 
CFCD  Corporate Forum for Community Development 
CGH Clean, Green, and Hygiene 
CI Conservation International 

 



 

CKNet Collaborative Knowledge Network Indonesia (network of 10 
universities) 

CP Corporate Plan 
CRSP Collaborative Research Support Programs  
COP Chief of Party 
CSR Corporate Social Responsibility 
CSS City-wide Sanitation Strategy 
CSS Customer Satisfaction Survey 
CSSP City-wide Sanitation Strategic Plans 
CWPP Community Watersheds Partnerships Program 
DAI Development Alternatives, Inc. 
Danareksa An Indonesian Investment Corporation 
DAP Development of Assistance Program 
DAS Daerah Aliran Sungai / Watershed Area 
DBE Decentralized Basic Education – a USAID Program 
DCA Development Credit Authority 
DCOP Deputy Chief of Party 
DEWATS Decentralized Waste Water Treatment System 
DEWATS-CBS Decentralized Waste Water Treatment System – Community-

Based Sanitation 
Dinas KLH Dinas Kehutanan dan Lingkungan Hidup 
Dinkes Dinas Kesehatan 
DPRD Dewan Perwalikan Rakyat Daerah / Local Parliament 
ECO Asia Environmental Cooperation Asia – a regional USAID Program 
EIE Eastern Indonesia Expansion Program 
ESP Environmental Services Program – a USAID Program  
FA Field Assistant/Assistance 
FFI Flora and Fauna International 
FGD Focus Group Discussion 
FHI Family Health International 
FKK Forum Kesehatan Kota (Medan-based City Health Forum)  
FKT  Forum Konservasi Tahura 
FMPS Forum Masyarakat Pelestari Sungai / Community River 

Conservation Forum 
FN Finance (One Component of ESP) 
Fokal Mesra Forum Kajian Air dan Lingkungan Hidup Menuju Selaras Alam 
Forestra  Forum Rehablitasi Sungai dan Hutan / River and Forest 

Rehabilitation Forum 
FORMASI Forum Masyarakat Sibolangit / Sibolangit Community Forum 
Forpela Forum Peduli Air 
FORKAMI Forum Komunikasi Kualitas Air Indonesia 
Forum DAS MP Forum Daerah Aliran Sungai Multipihak 
FPKL Forum Peduli Krueng Lageun / Community Care for Krueng 

Lageun 
FS Field School 
FSN Food Security and Nutrition 
FSN-DAP  Food Security and Nutrition - Development Assistance Program 
GETF Global Environment and Technology Foundation 
Ginapala A local NGO name in Cianjur 
GIRAB Gerakan Intensifikasi dan Rehabilitasi Alam Bumiaji / Bumiaji 

Natural Intensification and Rehabilitation Movement) 
GIS Geographical Information System 
GIST Geographic Information System Team 

 V 



 

GNKL-PBNU Gerakan Nasional Kehutanan Lingkungan PBNU 
GNRHL Gerakan Nasional Rehabilitasi Hutan dan Lahan 
GOI Government of Indonesia 
GTL Geologi dan Tata Lingkungan 
GTZ Gesellschaft Technische Zusammenarbeid 
H&H/HH Health & Hygiene 
Hh Household 
HI Hygiene Improvement 
HIPPAM Himpunan Penduduk Pemakai Air Minum 
HPP High Priority Province 
HSP Health Services Program – a USAID Program 
HWWS Hand Washing with Soap 
IATPI Indonesian Society of Sanitary and Environmental Engineers 
ICRAF International Center Research for Agro Forestry 
IKK Ibu Kota Kecamatan / Sub-district capital city 
IPAL Instalasi Penyehatan Air Limbah / Waste Water Treatment System 
IPANJAR A community based fisherperson’s organization in Jaring Halus, 

Langkat District 
IPB Institut Pertanian Bogor 
IPLT Instalasi Pengelohaan Lumpur Tinja / Sludge treatment plant 

Management Instalation 
IPM Indek Pembangunan Manusia 
IPPHTI Ikatan Petani Pengendalian Hama Terpadu Indonesia 
IWF Indonesia Water Fund 
IWK Indah Water Konsortium 
ISSDP Indonesia Sanitation Sector Development Program 
JAE Jaringan Arih Ersada / Local agreement network 
Jampedas  Jaringan Masyarakat Peduli Daerah Aliran Sungai / Community 

Cares about Watersheds 
JAS Deli Deli River Action Network 
Jatim Jawa Timur / East Java 
JBIC Japanese Bank for International Cooperation 
JHU Johns Hopkins University 
JICA Japan International Cooperation Agency 
JKPE  Jaringan Kasih Petani Ekologis 
JSI John Snow International 
K3A Kelompok Kerja Komunikasi Air 
KERINA Community network in Deli Serdang and Karo Districts working 

on watershed management issues 
KJPL Koalisi Jurnalis Peduli Lingkungan 
KTT Kelompok Tani Tahura 
LA Local Assistant 
LG Local Government 
LGSP Local Government Support Program 
LKDPH Lembaga Kemitraan Desa Pengelola Hutan 
LKMD Lembaga Ketahanan Masyarakat Desa (Tingkat Dusun) 
LMA Lembaga Masyarkat Adat (Association of Traditional 

Communities) 
LMD Lembaga Masyarakat Desa (Tingkat Desa) 
LMDH Lembaga Masyarakat Desa Hutan 
LTTA  Long Term Technical Assistant/Assistance 
MAPAS Masyarakat Peduli Alam Subang / Community Care for Subang 

Nature 
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MCK Mandi Cuci, Kakus (Community sanitation and water facility) 
MDM  Model DAS Micro / Micro Model for watershed area  

MDK Model Desa Konservasi / Conservation Village Model 
MFT Municipal Finance Team 
M&E Monitoring and evaluation 
MIS Management Information System 
MLD Mitra Lingkungan Dutaconsult (Local consultant Company, based 

in Jakarta) 
MMC Multi Media Campaign 
Monev Monitoring and Evaluation 
MoU Memorandum of Understanding 
MPIS Municipal Planning Information System 
NPL  Kredit bermasalah / Non-Performing Loan  
MSF Multi-Stakeholder Forum 
Musrenbang Musyawarah Rencana Pembangunan (Development Planning  
 Process) 
NGO Non-Governmental Organization 
NRW Non-Revenue Water 
NSIASP Northern Sumatra Irrigated Agriculture Sector Project  
NUS  National University of Singapura 
O&M Operation & Maintenance 
OBA Output-Based Aid 
OCSP Program Layanan Konservasi Orangutan / Orangutan 

Conservation Services Program 
OIC  Pusat Informasi Orangutan/Orangutan Information Center 

OSM Office of Surface Mining 
PABM Pengelolaan Air Berbasis Masyarakat 
PAM Perusahaan Air Minum / Drinking Water Company 
PALAPA An environmental NGO operating in Karo District, North 

Sumatra 
PARAS An NGO in Langkat active in water supply and agro-forestry 
PBNU  Pengurus Besar Nahdlatul Ulama/National Committee of 

Nahdlatul Ulama (Islamic Organization) 
PDAM Perusahaan Daerah Air Minum / Local Water Utility 
PEMDA Pemerintah Daerah / Local Government 
Pemko Pemerintah Kota 
PERDA Peraturan Daerah / Provincial Government Regulation 
PERDES Peraturan Desa / Village Government Regulation 
PERPAMSI Persatuan Perusahaan Air Minum Seluruh Indonesia 
Perum Jasa Tirta Perusahaan Umum Jasa Tirta 
Perum Perhutani Perusahaan Umum Perhutani 
PES Payment for Environmental Services 
PFI Pewarta Foto Indonesia 
PHBM Pengelolaan Hutan Berbasis Masyarakat 
PHKA Pengelolaan Hutan dan Konservasi Alam 
PKK Pemberdayaan dan Kesejahteran Keluarga 
PLN Perusahaan Listrik Negara 
PMP Performance Monitoring Plan 
PLH Pendidikan Lingkunan Hidup / Environmental Education  
PLTA Pembangkit Listrik Tenaga Air 
PO Purchase Order 
POC Public Outreach and Communication 
POCT Public Outreach and Communication Team 
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POKJA Kelompok Kerja / Working Group 
POLINDES Poliklinik Desa 
POSYANDU Pos Pelayanan Terpadu 
PoU of Water Point of Use of Water 
PPAI Society for the Protection of Children 
PPMA Pusat Pengembangan Masyarakat Agri Karya / Center for 

Development of Agricultural Product 
PPP Public Private Partnership 
PPSJ Pusat Penyelamatan Satwa Jogja 
PSDA Dinas Pengelolaan Sumber Daya Air 
PSP Private Sector Participation 
PTAM Perusahaan Terbatas Air Manado / Water Company in Manado 
PT DSA Perusahaan Terbatas Dream Sukses Airindo / Water Company in 

Ambon 
PU Pekerjaan Umum 
PusdaKota Pusat Pemberdayaan Komunitas Perkotaan Universitas Surabaya / 

Centre of Urban Community Empowerment, University of 
Surabaya 

Puskesmas Pusat Kesehatan Masyarakat 
PUSTEKLIM Pusat Teknologi Limbah Cair 
PWI Persatuan Wartawan Indonesia 
PWM Pengurus Wilayah Muhammadiyah 
QPR Quarterly Progress Report 
Raperdes Rancangan Peraturan Desa 
RA Regional Advisor of ESP Team 
RCS Raptor Conservation Society 
RHLP Rehabilitasi Lahan dan Hutan Partisipatif 
RMI Rimbawan Muda Indonesia 
RO Reverse Osmosis Water Purification System 
RLPS Rehabilitasi Lahan dan Perhutanan Sosial 
RT Rukun Tetangga 
RW Rukun Warga 
SANTT Sanitation Technicl Team (under Bappenas / Ministry of Planning) 
SAP Sanitation Action Plan 
SCIAs Special Concern Imperative Areas  
SD Sekolah Dasar 
SD Service Delivery- ESP component 
SDT Service Delivery Team 
SENADA Indonesian Competitivenes Program – a USAID Program 
SIA Special Concern and Imperative Areas 
SIL Special Imperative Liaison  
SLA Sustainable Livelihood Assesment 
SME Small Medium Enterprise 
SO USAID Strategic Objective 
SODIS Solar Disinfection 
SOP Standard Operating Procedures 
SoW Scope of Work 
SPGB Serikat Petani Gunung Biru 
SSSS Small Scale Sewerage System 
SSWP Small Scale Water Provider 
STTA Short Term Technical Assistant 
Suaka Margasatwa Wildlife Sanctuary 
SWOT Strength, Weakness, Opportunity, Threat 
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USAID United States Agency for International Development 
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COVER STORY 
 

CONSERVATION AFTER CLOSE-OUT 
WEST JAVA FORUMS DRIVE CHANGE 
 
“Planting trees is easy,” explained ESP’s 
Water Resource Management Specialist, Pak 
Asep. “The challenge of conservation work is 
giving all stakeholders, from upstream to 
downstream, the incentive to develop and 
maintain conservation efforts into the future.”  
 
Batukarut watershed in Sukabumi is 
considered a center of excellence for its 
innovative, multi-stakeholder water resource 
protection work. Local government, farmers, 
water users, and water supply companies all 
work together to integrate upstream water 
resource protection methodologies with 
other small-scale civil engineering techniques. 
 
Improper land use designation in Batukarut 
has reduced the catchment areas’ ability to 
absorb rainfall. According to Pak Dedi Rusmana, the General Director of Sukabumi City PDAM 
(water utility company), Batukarut has experienced a severe drop in water supply over the past 
decade.  In addition to Non-Revenue Water (a program supported by ESP since 2005), Pak Dedi 
considers the fluctuating supply of water his top priority.  

 
ESP WEST JAVA 

Partners from Central Java gather around a sumur 
resapan with local stakeholders, PDAM Batukarut 
staff, and other Forum Peduli Batu Karut members in 
Sukabumi to discuss water resource protection. 

 
With facilitation from ESP, the PDAM has been working with the local community group, Forum 
Peduli Batukarut, to stabilize water supply. “It takes about 20 to 30 years for tree planting to 
really impact us,” explained Pak Dedi.  “Sumur resapan and other civil engineering techniques give 
us direct impact. We can see it already.”  

 

ESP WEST JAVA 

Graph developed by PDAM Batukarut illustrating a 
more consistent supply of water to Batukarut spring. 

Sumur Resapan, also known as an infiltration 
well, is a technique used to catch and channel 
rain water into spring systems, thereby 
increasing the quantity of spring water and 
reducing run-off, erosion, and flooding. In 
addition to making the PDAM happy, 
downstream users channel the excess spring 
water to irrigate their fields. And, during the 
annual maintenance of the wells, farmers are 
able to recycle soil deposits as fertilizer in 
their fields.  
 
In early 2008, ESP funded the community-
based construction of 20 sumur resapan. The 
impact is already apparent. Upon arriving at 
PDAM Sukabumi, the staff proudly displayed a 
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graph depicting the monthly output of Batukarut spring, from 2007 to 2009. A flattened green 
line with smoother contours clearly contrasted against the extremity of previous years, 
illustrating a more consistent and reliable supply of water in 2009. 
 
The PDAM is motivated by the results. A stabilized and improved raw water delivery for 
Sukabumi PDAM is impacting staff members’ perception toward conservation efforts. As a result, 
their Corporate Plan is evolving to accommodate innovative conservation practices.  
 
According to Pak Dedi, it is the Forum that will be the driving force behind securing government 
funding and support for sustainable conservation practices. “The Forum is what has proven to 
work. It is how we create support from others,” he stated. 
 
Working alongside Pak Dedi is Pak Usep, a proud member of Forum Peduli Batukarut and head 
of NGO Raptor Conservation Society. He is determined to facilitate a strong relationship among 
donors, government agencies, the private sector, and community members to promote 
watershed conservation.  
 
Pak Usep strongly believes that the 
development of wells are contingent upon 
effective zoning and data anyalsis, including soil 
analysis, hydrology cycles, and land use 
designation zones. Pak Usep is using ESP maps, 
GIS, and surveys as a foundation for creative 
Payment for Environmental Services schemes, 
economic livelihood development projects, 
alternative energy (biogas), and watershed 
rehabilitation efforts throughout West Java.   
 
In addition to the 20 sumur resapan in 
catchment zones in Batukarut, another 82 
have been committed.  Local champions like 
Pak Usep and Pak Dedi are using the Forums 
as a medium for rolling-out best practices and 
lessons learned.  
 
On November 26, 2009, multi-stakeholders from Magelang, Central Java travelled to Batukarut 
to meet with members of Forum Peduli Batu Karut. The aim was to exchange knowledge about 
the construction and impact of sumur resapan. By the end of this Quarter, forums from four 
spring protection sites in Central Java had funded the construction of a total 160 infiltration 
wells. Even following the close-down of the ESP Central Java office, these forums are busy 
incorporating similar civil engineering techniques into their future Action Plans to promote a 
stable supply of water in Central Java.  
 
The implementation of a win-win solution for Batukarut land stewards and water users highlights 
the importance of integrating ESP’s Watershed Management (WSM) and Service Delivery (SD) 
components. In addition to rehabilitating critical upstream watersheds, technical engineering skills 
have brought quick results for struggling PDAMs, and encouraged all stakeholders to take an 
active role in conservation efforts.  
 
 “We need to increase awareness that what you do upstream affects the downstream, and that 
in the long run, everyone has an incentive to participate in conservation,” explained ESP’s Pak 
Asep. 
 

ESP JAKARTA 

Pak Usep (right), a strong advocate for watershed 
conservation in West Java discusses the impact of 
zoning and sumur resapan construction in Batukarut 
with PDAM worker and farmer Pak Ade. 



QPR 19 Map 1-1 
Location of ESP Integrated Sites Activities

In Indonesia

North Sumatra
Lau Petani Sub-watershed, Wampu

Watershed; Bukit Barisan GF. 
Park; Medan, Binjai and Sibolga

Municipalities; Karo, Langkat
& Deli Serdang Districts

Central Java & Yogyakarta
Blongkeng, Tangsi, Bolong, Soti, 
Kanci Sub-watershed; Yogyakarta, 

Magelang & Surakarta
Municipalities, Wonogiri, Magelang, 

Magelang and Sleman districts

Nangroe Aceh Darussalam
for APA support Aceh Green

Krueng Aceh Watershed; 
Ulu Masen Conservation Area;

Mt. Leuser Nat. Park; Aceh Barat, Aceh
Besar & Bener Meuriah Districts

East Java
Sumber Brantas, Welang, Brangkal Ambang, 

Melamon, Maspo & Lesti Sub-watersheds;
Ir. Raden Soerjo GF Park. Park, Bromo Tengger

Semeru Nat. Park; Batu, Surabaya & Malang 
Municipalities; Mojokerto, Sidoarjo, Malang, 

Pasuruan, Gresik Districts

West Java & Jakarta
Cikapundung & Cikundul – Cilaku Sub Watersheds, 

Cimandiri Watershed; Gede-Pangrango Nat. Park, 
Halimun-Salak Nat. Park; Bandung, Bogor & Sukabumi

Municipalities; Bandung, Sukabumi, Bogor, Cianjur, 
Purwakarta, Bandung, Bandung Barat Districts; Prov. of 

DKI Jakarta

Papua for APA support Papua
Spatial Planning for Papua Province 

Eastern Indonesia Expansion Cities 
(EIEC)

Jayapura, Ambon & Manado Municipalities
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SECTION 1 

INTRODUCTION 
AND SUMMARY 
 
 
INTRODUCTION 
USAID's Environmental Services 
Program (ESP) promotes better health 
through improved water resources 
management and expanded access to 
clean water and sanitation services. 
 
 
 
 
This Quarterly Progress Report for ESP is 
submitted to the United States Agency for 
International Development (USAID) by 
Development Alternatives, Inc. (DAI) in 
accordance with Article II, Section G, Reports 
(as modified) of Contract No. 497-M-00-05-
00005-00.. This document represents 
Quarterly Progress Report No. 19 of the 
Environmental Services Program, for the 
period October 1 through December 31, 2009. 
This report provides information on the 
execution of program activities in the regions 
of Indonesia covered by ESP. Copies of this 
report are also provided to Government of 
Indonesia steering committee members, other 
relevant programs of USAID, as well as 
subcontractors and partners of the ESP 
Program per the distribution list attached to 
the transmittal letter. 
 
Section I of this report provides the reader 
with an executive-style summary of the 
Quarter’s program, highlighting main 
achievements. Section 2 describes integrated 
program activities in each region in greater 
detail. The final two sections provide an 
update on national initiatives and program 
management (Section 3), and program 
monitoring and evaluation (Section 4).  

SECTION 1 

PENGANTAR DAN 
RINGKASAN 
 
PENGANTAR 

Environmental Services Program (ESP - 
Program Layanan Jasa Lingkungan) 
USAID mendorong tercapainya 
kesehatan yang lebih baik melalui 
perbaikan pengelolaan sumber daya air 
dan perluasan akses untuk memperoleh 
layanan sanitasi dan air bersih. 
 
Laporan Kemajuan Triwulan ESP ini diserahkan 
kepada United States Agency for International 
Development (USAID) oleh Development 
Alternatives, Inc. (DAI) sesuai ketentuan Pasal II, 
Bab G, Laporan (yang telah dimodifikasi) dalam 
Kontrak No. 497-M-00-05-00005-00. Dokumen 
ini merupakan Laporan Kemajuan Triwulan No. 19 
dari Program Layanan Jasa Lingkungan untuk 
periode 1 Oktober sampai 31 Desember 2009. 
Laporan ini memberikan informasi pelaksanaan 
kegiatan program di berbagai daerah Indonesia 
yang menjadi daerah kerja ESP. Salinan laporan ini 
juga disampaikan kepada anggota komite 
pengarah dari Pemerintah Indonesia, program 
USAID lain yang terkait, serta subkontraktor dan 
mitra Program ESP sesuai daftar distribusi yang 
dilampirkan pada surat pengiriman. 
 
Bagian I dari laporan ini berisi ringkasan eksekutif 
yang menyoroti pencapaian utama pada program 
Triwulan yang bersangkutan. Bagian 2 
menjelaskan kegiatan program terpadu di masing-
masing wilayah secara lebih rinci. Dua bagian 
selanjutnya memberikan informasi terbaru 
mengenai berbagai inisiatif nasional dan 
manajemen program (Bagian 3), serta 
pemantauan dan evaluasi program (Bagian 4). 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 1 
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SECTION 1.1. 

THE ENVIRONMENTAL 
SERVICES PROGRAM 
 
 
 
 
 
 
ESP works with national and local 
government, private sector, NGOs, 
community groups and other stakeholders to 
improve the management of water resources 
and broaden the distribution of safe water to 
urban dwellers by strengthening watershed 
management and delivery of key 
environmental services, including clean water 
supply, wastewater collection and treatment 
and solid waste management in Indonesia. 
Following recent contract modifications that 
include additional work in Aceh and Papua, 
expanded work in Ambon, Manado and 
Jayapura, and the extension of work in the 
current HPPs, ESP now spans 64 months, 
from December 2004 through March 2010.   
 
ESP was developed by USAID/Indonesia to 
improve sustainable management of water 
resources and improve access to clean water.  
ESP activities are focused on the High Priority 
Integrated Provinces of Nanggroe Aceh 
Darussalam, North Sumatra, East Java, Central 
Java/Yogyakarta, West Java/Banten and DKI 
Jakarta, where a full range of integrated 
technical support and activities address the 
following three key areas: 

• Improving health by increasing access 
to clean water and sanitation services; 

• Improved watershed management and 
protection of water resources, 
particularly in areas of high-value 
biodiversity; 

• Increasing the production and 
distribution of clean water. 

SECTION 1.1. 

ENVIRONMENTAL 
SERVICES PROGRAM 
(PROGRAM LAYANAN 
JASA LINGKUNGAN) 
 

ESP bekerja sama dengan pemerintah lokal dan 
nasional, sektor swasta, LSM, kelompok masyarakat 
dan para pemangku kepentingan lainnya untuk 
memperbaiki pengelolaan sumber daya air dan 
memperluas distribusi air yang aman kepada 
penduduk perkotaan melalui perbaikan pengelolaan 
daerah aliran air sungai dan penyediaan jasa 
lingkungan penting, termasuk pasokan air bersih, 
penampungan dan pengolahan air limbah, serta 
pengelolaan limbah padat di Indonesia. Dengan 
adanya perubahan kontrak yang meliputi kegiatan 
tambahan di Aceh dan Papua, perluasan kegiatan di 
Ambon, Manado dan Jayapura, dan perpanjangan 
kegiatan di Provinsi-Provinsi Utama saat ini, maka 
ESP sekarang memiliki jangka waktu 64 bulan, dari 
Desember 2004 hingga Maret 2010.   
 
ESP dikembangkan USAID/Indonesia untuk 
meningkatkan pengelolaan sumber daya air secara 
berkelanjutan dan memperbaiki akses terhadap air 
bersih. Kegiatan-kegiatan ESP difokuskan pada 
Provinsi-Provinsi Utama yakni Nanggroe Aceh 
Darussalam, Sumatera Utara, Jawa Timur, Jawa 
Tengah/Yogyakarta, Jawa Barat/Banten, dan DKI 
Jakarta dengan menjalankan berbagai bantuan 
teknis dan kegiatan terpadu yang menangani tiga 
bidang utama berikut ini: 

• Meningkatkan kesehatan dengan 
memperluas jangkauan layanan sanitasi dan 
air bersih; 

• Memperbaiki pengelolaan daerah aliran 
sungai dan perlindungan sumber daya air, 
khususnya di daerah yang memiliki 
keanekaragaman hayati bernilai tinggi; 

• Meningkatkan produksi dan distribusi air 
bersih. 
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In late September 2008, USAID modified the 
ESP contract to refine the focus of work in 
Aceh as well as commence new work in Papua 
through the Aceh Papua Add-On. In Aceh, 
ESP supports the governor’s Aceh Green 
development strategy, especially livelihoods 
development for ex-combatants based on 
forest conservation and sustainable natural 
resources management. In Papua, ESP is 
working with the governor and Bappeda on 
the development of a provincial spatial plan 
that meets GOI regulatory requirements as 
well as a Papuan people-driven development 
based on forest conservation and sustainable 
natural resources management. In early 
December 2008, USAID again modified the 
ESP contract to expand activities into the 
eastern Indonesian cities of Ambon, Jayapura, 
and Manado. This new work is focused 
primarily on expanded access to clean water 
and sanitation services, and also includes 
water resource protection as well as health 
and hygiene communications.  
 
The ESP program provides technical assistance 
and related services to impact USAID’s 
Strategic Objective No. 2, Higher 
Quality Basic Human Services Utilized 
(BHS).  BHS focuses on the interdependence 
of health and the environment and their 
impact on health outcomes.  To achieve this, 
USAID will increase access and utilization of 
key health and environmental services, 
particularly to users currently underserved or 
not served at all. 
 
 
 
 
PROGRAM OBJECTIVES  
In accordance with Section C of the Contract, 
ESP works with the Government of Indonesia, 
the private sector, NGOs, community groups 
and other stakeholders to strengthen 
watershed management and key 
environmental services through four 
interrelated project objectives: 
 

1. Strengthen the capacity of 
communities, governments, the 
private sector, local institutions, and 
NGOs to advocate for expanded  

Pada akhir September 2008, USAID mengubah 
kontrak ESP untuk menajamkan fokus kegiatan di 
Aceh dan juga menetapkan kegiatan baru di Papua 
melalui Aceh Papua Add-On. Di Aceh, ESP 
mendukung strategi pembangunan Aceh Green dari 
gubernur Aceh, terutama pengembangan mata 
pencaharian bagi eks kombatan berdasarkan 
konservasi hutan dan pengelolaan sumber daya 
alam berkelanjutan. Di Papua, ESP bekerja sama 
dengan gubernur dan Bappeda dalam 
pengembangan rencana tata ruang provinsi yang 
memenuhi ketentuan peraturan Pemerintah 
Republik Indonesia sekaligus pembangunan yang 
berbasis masyarakat Papua berdasarkan konservasi 
hutan dan pengelolaan sumber daya alam yang 
berkelanjutan. Pada awal Desember 2008, USAID 
kembali mengubah kontrak ESP untuk memperluas 
kegiatan ke kota-kota di Indonesia Timur yakni 
Ambon, Jayapura, dan Manado. Kegiatan baru 
tersebut difokuskan terutama pada perluasan akses 
air bersih dan layanan sanitasi, perlindungan 
sumber daya air, serta penyuluhan kesehatan dan 
kebersihan. 
 
Program ESP menyediakan bantuan teknis dan 
pelayanan yang terkait guna memenuhi Tujuan 
Strategis No. 2 USAID yakni Layanan 
Kebutuhan Dasar Manusia dengan Kualitas 
yang Lebih Tinggi (Higher Quality Basic 
Human Services Utilized - BHS). BHS 
memusatkan perhatian pada interaksi saling 
bergantung antara lingkungan dan kesehatan serta 
dampaknya terhadap tingkat kesehatan 
masyarakat. Untuk mencapai hal ini, USAID akan 
meningkatkan akses dan pemanfaatan berbagai 
layanan pokok bidang lingkungan dan kesehatan, 
khususnya bagi masyarakat yang saat ini kurang 
terlayani atau sama sekali belum merasakan 
layanan tersebut. 
 
TUJUAN PROGRAM 
Merujuk pada Bagian C dalam kontrak, ESP bekerja 
sama dengan Pemerintah Indonesia, sektor swasta, 
LSM, kelompok masyarakat dan para pemangku 
kepentingan lainnya untuk memperbaiki pengelolaan 
daerah aliran sungai dan layanan pokok lingkungan 
melalui empat tujuan yang saling berhubungan: 
 
1. Memperkuat kapasitas masyarakat, 

pemerintah, sektor swasta, institusi lokal, 
dan LSM dalam mendukung perluasan 
layanan  
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delivery of key environmental services 
through improved water resources 
and protected areas management; 

2. Expand opportunities for 
communities, NGOs, private sector 
and universities to participate more 
effectively in local management of 
water resources and delivery of key 
environmental services; 

3. Strengthen biodiversity conservation 
through improving understanding and 
appreciation for the linkage between 
protected and forested areas and the 
delivery of key environmental 
services; and 

4. Improve health and livelihoods of 
Indonesians through improved and 
expanded access to key environmental 
services (namely water supply, 
wastewater collection and treatment, 
and solid waste management) through 
the use of appropriate technologies, 
innovative financing, environmentally 
sustainable best practices, and 
sustainable market oriented activities. 

 
ESP takes a community-based approach, acting 
as a catalyst for improving health and hygiene 
behavior change, stimulating better land 
stewardship, and improving the provision of 
basic water and sanitation services.  
 
Central to the above-described program is a 
coordinated, collaborative and integrated 
approach involving all of the programs of the 
Basic Human Services Offices of USAID.  In 
order to more effectively impact the success 
rate of BHS programs, strong efforts are being 
made to assure as much synergy within the 
program as possible.  ESP is committed to 
working closely with and in parallel to other 
relevant BHS programs such as, but not 
limited to: 

• The Health Services (HSP) Program 
(Maternal, Neo-natal and Child Health) 

• The Food Security and Nutrition 
Programs (food assistance) NGO 
partners 

pokok lingkungan melalui peningkatan 
pengelolaan sumber daya air dan kawasan 
yang dilindungi; 

2. Memperluas kesempatan bagi masyarakat, 
LSM, sektor swasta dan universitas untuk 
berperan serta secara lebih efektif dalam 
pengelolaan sumber daya air lokal dan 
pemenuhan layanan pokok lingkungan; 

3. Memperkokoh pelestarian keanekaragaman 
hayati melalui peningkatan pemahaman dan 
penghargaan terhadap keterkaitan antara 
kawasan lindung dan kawasan hutan serta 
pemenuhan layanan pokok lingkungan; dan 

4. Meningkatkan kesehatan dan mata 
pencaharian penduduk Indonesia melalui 
perbaikan serta perluasan akses terhadap 
layanan pokok lingkungan (yakni pasokan air, 
penampungan dan pengolahan air limbah, serta 
pengolahan limbah padat) dengan 
memanfaatkan teknologi yang tepat, 
pendanaan yang inovatif, praktik-praktik terbaik 
yang berkelanjutan secara lingkungan, dan 
kegiatan berorientasi pasar yang berkelanjutan. 

 
ESP mengambil pendekatan berbasis masyarakat, 
bertindak sebagai katalis untuk meningkatkan 
perubahan perilaku kesehatan dan kebersihan, 
mendorong pengelolaan lahan yang lebih baik, dan 
memperbaiki penyediaan layanan dasar untuk air 
dan sanitasi. 
 
Yang menjadi pokok bagi program-program di atas 
adalah pendekatan terkoordinasi, kolaboratif, dan 
terpadu dengan melibatkan semua program dari 
Basic Human Services Offices (Kantor Layanan 
Kebutuhan Dasar Manusia) USAID. Agar program-
program BHS bisa lebih berhasil dan berdampak 
efektif, telah dilakukan banyak upaya untuk 
mencapai sinergi setinggi mungkin di antara 
berbagai program. ESP berkomitmen untuk bekerja 
sama erat secara paralel dengan program BHS lain 
yang terkait, antara lain—namun tidak terbatas 
pada—program tersebut di bawah ini: 

• Program Layanan Jasa Kesehatan (Health 
Services Program - HSP) untuk Kesehatan 
Ibu, Bayi, dan Anak 

• Program Keamanan Pangan dan Gizi (Food 
Security and Nutrition Programs), yaitu 
program bantuan pangan bersama mitra 
LSM 
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• The Safe Water Systems (SWS) Project 
(aka Aman Tirta) 

• Orangutan Conservation Support 
Program (OCSP) 

• Community-Based Avian Influenza 
Control (CBAIC) Program 

 
ESP program also collaborates very closely 
with other relevant programs of related 
USAID Strategic Objectives, such as the Local 
Governance Support Program (LGSP) and the 
Decentralized Basic Education Programs (DBE 
1, 2 & 3).  Additionally, ESP collaborates 
closely with the USAID regional program, 
ECO-Asia, based out of the USAID Regional 
Mission in Bangkok, Thailand, and serving 
Indonesia among a number of other Asian 
countries. 
 

• Safe Water Systems (SWS) Project (atau 
dikenal juga dengan nama Aman Tirta) 

• Program Bantuan Konservasi Orangutan 
(Orangutan Conservation Support Program - 
OCSP) 

• Program Pengendalian Flu Burung Berbasis 
Masyarakat (Community-Based Avian 
Influenza Control - CBAIC) 

 
Program ESP juga bekerja sama erat dengan 
program terkait lainnya dari Tujuan Strategis 
USAID, seperti misalnya Program Dukungan Tata 
Kelola Pemerintah Lokal (Local Governance Support 
Program - LGSP), dan Program Pendidikan Dasar 
Terdesentralisasi (Decentralized Basic Education 
Program - DBE 1, 2 & 3). Selain itu, ESP juga 
bekerja sama erat dengan program regional USAID, 
ECO-Asia, yang berbasis di Bangkok, Thailand, dan 
melayani Indonesia serta banyak negara Asia 
lainnya. 
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SECTION 1.2. 

SUMMARY OF 
QUARTERLY 
ACHIEVEMENTS 
 
 
INTRODUCTION  
Section 1.2 provides a brief summary of 
Quarterly activities and achievements in each 
of ESP’s High Priority Provinces during this 
reporting period. Notable activities for 
National Initiatives and Program Management 
are also presented. 
 
 
REGIONAL HIGHLIGHTS 
North Sumatra  
ESP North Sumatra brought all technical 
component activities to an end during this 
quarter with the successful completion of all 
planned activities. Our legacy in North 
Sumatra will include active Watershed 
Management Forums in upstream areas, solid 
community-based organizations in urban 
areas, and Government agency commitments 
to both pursue and fund programs in the 
coming years. A key example is the Water for 
the Poor initiative which is completing 
construction of Phase II covering 3,500 poor 
families, with funding commitments from City 
Government and PDAM Tirtanadi for 3 more 
years, and has solid community organizations 
managing 29 local systems.  Models such as 
this are being watch closely from the national 
level with a view to broad scaling-up of the 
approaches pioneered by ESP North Sumatra. 
Key achievements this Quarter include: 

• ESP’s Public-Private collaboration with 
Aqua-Danone, the Village Government of 
Doulu, and the ERSINALSAL Forum 
culminated in the official opening of a 
spring-fed clean water system providing 
water directly to 275 households.  

• Sanitation Programs facilitated by ESP now 
form the core of the Medan City Strategic 
Sanitation Plan that will be carried 

SECTION 1.2. 

RINGKASAN 
KEBERHASILAN 
PENCAPAIAN TRIWULAN 
 
 
PENGANTAR 
Bagian 1.2 memberikan ringkasan kegiatan dan 
pencapaian di setiap Provinsi Prioritas Tinggi ESP 
selama periode pelaporan ini. Berbagai kegiatan 
yang menonjol pada Inisiatif Nasional dan 
Pengelolaan Program juga dipaparkan. 
 
 
 
SOROTAN WILAYAH 
Sumatera Utara  
Semua kegiatan komponen teknis ESP Sumatera 
Utara telah berakhir pada triwulan ini dengan 
selesainya semua kegiatan yang direncanakan. 
Warisan kami di Sumatera Utara mencakup Forum 
Pengelolaan DAS yang aktif di area hulu, organisasi 
berbasis masyarakat yang kuat di area perkotaan, 
dan komitmen lembaga Pemerintah untuk 
mengadakan dan mendanai berbagai program 
dalam beberapa tahun mendatang. Contoh paling 
utama adalah inisiatif Water for the Poor yang telah 
menyelesaikan konstruksi Tahap II dengan cakupan 
3.500 keluarga miskin, memperoleh komitmen 
pendanaan dari Pemerintah Kota dan PDAM 
Tirtanadi untuk 3 tahun ke depan, dan memiliki 
organisasi kemasyarakatan yang kuat untuk 
mengelola 29 sistem lokal. Model seperti ini sedang 
mendapat perhatian dari tingkat nasional dengan 
harapan untuk memperluas pendekatan yang 
dipelopori oleh ESP Sumatera Utara ini. Pencapaian 
kunci selama Triwulan ini antara lain: 

• Prakarsa ESP dalam bentuk kerja sama Publik-
Swasta antara Aqua-Danone, Pemerintah Desa 
Doulu, dan Forum ERSINALSAL berujung pada 
peresmian sistem air bersih yang bersumber 
dari mata air, yang menyalurkan air langsung 
ke 275 rumah tangga. 

• Program Sanitasi yang difasilitasi oleh ESP kini 
menjadi inti dari Rencana Strategis Sanitasi 
Kota Medan yang akan dilanjutkan dengan  
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forward with funding from the 
Government and from the Asian 
Development Bank. 

• FASLA, a new forum of ecological farmers 
led by ESP trained groups, has gained the 
support from the provincial Government’s 
Agricultural Service to continue activities 
promoting ecological agriculture. 

• A PES Agreement was signed by 
Government representatives from the 
Medan, Langkat, Karo, and Deli Serdang 
Regencies as well as by the Provincial 
Government.  The Badan Lingkungan 
Hidup will work to develop a Peraturan 
Daerah on PES based upon this MOA. 

 
 

Jakarta 
ESP Jakarta has established a total of 6 
community-based and 6 school-based systems. 
Building the path toward program close out 
and its sustainability, ESP continued to 
strengthen the established system through 
monitoring and capacity building as well as 
linking the community initiatives with local 
government or local NGO program. Key 
achievements this Quarter include: 

• ESP Jakarta worked together with Yayasan 
Perisai established the first plastic waste 
dropping center in Rawasari Jakarta. 
Yayasan Perisai will continue to operate 
the facility post ESP program close out in 
end of February 2010. 

• ESP Jakarta collaborated with local NGOs, 
Forkami and LP3ES to network six ESP CGH 
schools along with ten new schools for a 
regular annually Duta Air dan Sanitasi 
program with Dinas Pendidikan Dasar DKI 
Jakarta. 

• From February to December 2009, the two 
USAID anchor sites in RW 08 Kelurahan 
Petojo Utara and RW 04 Kelurahan 
Jembatan Besih has produced 745 plastic 
waste recycle products earning a total of Rp 
29,080,000 only in less than one year. 

pendanaan dari Pemerintah dan Bank 
Pembangunan Asia. 

• FASLA, sebuah forum baru petani ekologis yang 
dipimpin oleh kelompok yang pernah dilatih 
ESP, telah memperoleh dukungan dari Dinas 
Pertanian Pemerintah Provinsi untuk 
melanjutkan kegiatannya mendorong pertanian 
ekologis. 

• Sebuah Perjanjian Imbal Jasa Lingkungan (PES) 
telah ditandatangani oleh perwakilan 
Pemerintah dari Kota Medan, dan Kabupaten 
Langkat, Karo, serta Deli Serdang, dan juga 
Pemerintah Provinsi. Badan Lingkungan Hidup 
akan mengembangkan Peraturan Daerah 
mengenai Imbal Jasa Lingkungan (PES) 
berdasarkan Perjanjian tersebut. 

 
Jakarta 
ESP Jakarta telah mendirikan 6 sistem berbasis 
masyarakat dan 6 sistem berbasis sekolah. Sambil 
mempersiapkan penutupan program dan menjaga 
kelanjutan usaha yang telah dilakukan, ESP masih 
terus memperkuat sistem yang sudah terbentuk 
melalui pemantauan dan peningkatan kapasitas, 
serta menghubungkan inisiatif masyarakat dengan 
program pemerintah lokal atau LSM lokal. 
Pencapaian kunci selama Triwulan ini antara lain: 

• ESP Jakarta bekerja sama dengan Yayasan 
Perisai untuk mendirikan pusat penerimaan 
sampah plastik pertama di Rawasari Jakarta. 
Yayasan Perisai akan melanjutkan 
pengoperasian fasilitas tersebut setelah 
berakhirnya program ESP pada Februari 2010. 

• ESP Jakarta bekerja sama dengan LSM lokal, 
Forkami dan LP3ES, membangun jaringan antara 
enam sekolah CGH bimbingan ESP dan sepuluh 
sekolah baru untuk program rutin tahunan Duta Air 
dan Sanitasi bersama Dinas Pendidikan Dasar DKI 
Jakarta. 

• Dari bulan Februari sampai Desember 2009, dua 
lokasi percontohan USAID di RW 08 Kelurahan 
Petojo Utara dan RW 04 Kelurahan Jembatan Besi 
telah membuat 745 produk plastik daur ulang 
dengan penghasilan Rp 29.080.000 hanya dalam 
waktu kurang dari satu tahun. 
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• A total of 57 cadres from 5 communities 
were trained on plastic waste recycling by 
cadres of Kelurahan Petojo Utara and 
Jembatan Besi and around 900 children 
and cadres were trained on hygiene 
behavior change, particularly hand washing 
with soap. 

• One CBSWM system was established in 
Tomang serving around 300 households 
living in this area. Carried over from last 
year, two CBS systems are ongoing and 
benefiting a total of 220 households or 
1,100 people. 

 
 
 
West Java 
This last Quarter of ESP West Java 
programming focused on strengthening 
established community groups and forums in 
the integrated sites and their relationships 
with the local government and the public 
sector. The community forums including 
Portab, Forum Pelestari Batukarut, and 
FORPELA are collaborating with local 
stakeholders and government to conserve 
critical watershed areas in Cikareo Spring, 
Batukarut, and Bogor respectively. The close-
out workshop was successfully conducted on 
November 11, 2009, exhibiting the 
extraordinary success of the ESP program in 
West Java. Key achievements from this 
Quarter include: 
 
• The development of the agro-forestry 

model in the Tahura Cibodas continues 
with the intercropping of 1,750 coffee 
plants and 150 trees on 7.5 ha of land, 
fully supported by the Agricultural and 
Forestry Department of the West 
Bandung District. 

• Planting of 12,500 trees and 25,000 coffee 
plants, donated by the Agricultural 
Department of the central government to 
16 community groups in 10 villages in 
Lembang. 

• The local government through the BPLHD 
has signed the Cikareo Spring water 
resource protection plan and started with 
the installation of 9 soaked wells. 

• 57 orang kader dari 5 komunitas telah menerima 
pelatihan mendaur ulang sampah plastik oleh 
kader dari Kelurahan Petojo Utara dan Jembatan 
Besi. Selain itu, sekitar 900 anak-anak dan para 
kader telah menerima pelatihan untuk perubahan 
perilaku kebersihan, terutama mencuci tangan 
memakai sabun. 

• Satu buah sistem Pengelolaan Limbah Padat 
Berbasis Masyarakat (CBSWM) telah dibangun di 
Tomang dan melayani sekitar 300 rumah tangga 
yang tinggal di area tersebut. Program yang 
dilanjutkan dari tahun lalu, dua sistem Sanitasi 
Berbasis Masyarakat (CBS) masih berjalan dan 
memberi manfaat bagi 220 rumah tangga atau 
1.100 orang. 

 
Jawa Barat 
Program Triwulan terakhir ESP Jawa Barat 
difokuskan untuk memperkuat kelompok 
masyarakat dan forum yang telah terbentuk di 
lokasi terpadu, serta memperkuat hubungan 
mereka dengan pemerintah lokal dan sektor 
publik. Berbagai forum masyarakat, termasuk 
Portab, Forum Pelestari Batukarut, dan FORPELA, 
bekerja sama dengan pemangku kepentingan lokal 
dan pemerintah untuk melakukan konservasi 
daerah aliran sungai penting di Mata Air Cikareo, 
Batukarut, dan Bogor. Lokakarya penutupan telah 
dilaksanakan dengan berhasil pada tanggal 11 
November 2009, yang memperlihatkan 
keberhasilan luar biasa program ESP di Jawa 
Barat. Pencapaian kunci selama Triwulan ini 
antara lain: 
 
• Pengembangan model pertanian campur 

(agro-forestry) di Tahura, Cibodas, terus 
berlanjut dengan penanaman selang-seling 
1.750 tanaman kopi dan 150 pohon di lahan 
seluas 7,5 hektar. Kegiatan ini didukung 
penuh oleh Dinas Kehutanan dan Pertanian di 
Kabupaten Bandung Barat. 

• Penanaman 12.500 pohon dan 25.000 
tanaman kopi sumbangan Departemen 
Pertanian oleh 16 kelompok masyarakat di 10 
desa di Lembang. 

• Pemerintah lokal, melalui BPLHD (Badan 
Pengelolaan Lingkungan Hidup Daerah), telah 
menandatangani rencana perlindungan 
sumber daya air Mata Air Cikareo dan 
memulai pembuatan 9 sumur resapan. 
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• 10 grants program have been completed 
successfully. 

 
Central Java/Yogyakarta 
This last Quarter of ESP Central Java 
programming focused on wrapping-up 
activities and promoting a legacy for 
sustainability. A total 150 ESP partners 
participated in the Wrap-up Program 
Workshop and obtained ESP’s work 
documents including Best Practices and 
Lesson Learned, WSM Toolkit, CGH 
community and school manual, and various 
other publications also available on CD. Key 
achievements from this Quarter include: 

• A total of 4 water resource protection 
plans were compiled to protect large scale 
water resources and was followed up with 
the construction of 63 absorption wells 
and the planting of 3,000 trees to improve 
the water catchment area.  

• In cooperation with Magelang local 
government, 6 villages in Tangsi region 
planted 3,600 seed trees to improve the 
quality of 18 ha water catchments area.  

• A total of 4500 seeds, contributed by 
Perhutani, were planted on the west side 
of Mount Merapi as the initial phase of the 
reclamation activity for a total of 22 ha 
sand mining area. The Central Java 
Governor opened the event’s ceremony.   
 

East Java 
To transfer to a range of stakeholders, ESP 
continued disseminating results achieved in 
the field particularly to related agencies both 
at kota/kabupaten level as well as at provincial 
level. In parallel to the close-out workshop, 
ESP conducted a road show, providing project 
literature to local and provincial government 
agencies, such as BBWS Brantas, BLH Jatim, 
Bappeprov Jatim, and private entities, such as 
PJT and PJB, as they can continue and scale-up 
activities in other locations, building on 
knowledge, experience and technology from 
ESP. Key achievements this Quarter include: 
 

• 10 program hibah telah selesai dengan hasil 
baik. 

 
Jawa Tengah/Yogyakarta 
Program Triwulan terakhir ESP Jawa Tengah 
berfokus pada penyelesaian berbagai kegiatannya 
dan mendorong keberlanjutan usaha yang telah 
dijalankan. 150 mitra ESP ikut serta dalam 
Lokakarya Penutupan Program dan memperoleh 
dokumen kerja ESP, termasuk Praktik-Praktik 
Terbaik dan Pembelajaran, WSM Toolkit, petunjuk 
bagi masyarakat dan sekolah CGH, dan berbagai 
publikasi lain yang juga tersedia dalam CD. 
Pencapaian kunci selama Triwulan ini antara lain: 

• Telah disusun 4 rencana perlindungan sumber 
daya air untuk melindungi sumber daya air 
skala besar dan diteruskan dengan konstruksi 
63 sumur resapan serta penanaman 3.000 
pohon untuk meningkatkan area tangkapan air. 

• Dalam kerja sama dengan pemerintah lokal 
Magelang, 6 desa di kawasan Tangsi telah 
menanam 3.600 bibit pohon untuk 
meningkatkan kualitas tangkapan air di area 
seluas 18 hektar. 

• 4.500 bibit yang disumbangkan oleh Perhutani 
telah ditanam di sisi barat Gunung Merapi 
sebagai tahap awal kegiatan reklamasi 22 
hektar area penambangan pasir. Acara tersebut 
dibuka secara resmi oleh Gubernur Jawa 
Tengah. 
 

 
Jawa Timur 

Dalam rangka pengalihan kepada berbagai 
pemangku kepentingan, ESP terus menyebarluaskan 
hasil yang diperoleh di lapangan, terutama kepada 
lembaga terkait di tingkat kota/kabupaten maupun 
di tingkat provinsi. Bersamaan dengan lokakarya 
penutupan program, ESP mengadakan road show 
yang memberikan literatur proyek kepada lembaga 
pemerintah lokal dan provinsi seperti BBWS 
Brantas, BLH Jatim, Bappeprov Jatim, dan lembaga 
swasta seperti PJT dan PJB, karena berbagai 
lembaga tersebut mampu melanjutkan dan 
memperluas skala kegiatan ke lokasi lain dengan 
memanfaatkan pengetahuan, pengalaman, dan 
teknologi dari ESP. Pencapaian kunci selama 
Triwulan ini antara lain: 
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• As many as 1,000 trees have been planted 
in Bumiaji, Kota Batu with the 
community’s initiative, while another 
89,000 trees are ready for planting.  

• Bupati Malang is committed to help 
construct another 200 biogas units to 
develop village conservation model to 
reduce dependency on firewood and 
promote energy efficiency. 

• Three forums and 3 spring protection 
management plans are being implemented 
in Umbulharjo, Sumber Beling, and 
Sumber Awan springs in Kab. Malang. 
Perhutani, TNBTS, and PDAM Kab. 
Malang will expand the model in other 
locations. 

• Two CBS units were developed in 
Wonokromo and Sawunggaling, Surabaya 
where each will serve 80 households (400 
people). PJT provided funding for 
construction and will introduce similar 
strategies in other locations, particularly 
along Brantas Watershed. 

 
Aceh-Papua Add-On (APA)  
Aceh 
ESP closed out its support for Aceh Green 
during the quarter with livelihoods training 
activities for cocoa farmers, new policy 
achievements and the handover of its 
programs to stakeholders in workshops in 
Aceh Jaya, Aceh Besar and Banda Aceh. APA 
in Aceh proved to be both successful in 
achieving its goals and fruitful for the 
participants in the livelihoods activities. Key 
achievements this Quarter include: 
 
• US $24,920,586 was invested by the 

Provincial Forestry and Plantation 
Department for the Financial Year 2010 as 
they showed their commitment to 
support Aceh Green. This investment was 
a direct result of the ESP supported Aceh 
Green workshop for provincial civil 
service leaders. 

• A total of 1,479 people were trained by 
ESP in workshops and training courses 
conducted in support of APA. 

• Sebanyak 1.000 pohon telah ditanam di 
Bumiaji, Kota Batu, dengan inisiatif masyarakat, 
sementara 89.000 pohon lainnya sudah siap 
untuk ditanam. 

• Bupati Malang telah berkomitmen membantu 
konstruksi 200 unit biogas tambahan untuk 
mengembangkan model desa konservasi guna 
mengurangi ketergantungan pada kayu bakar 
dan mendorong efisiensi energi. 

• Tiga forum dan 3 rencana pengelolaan dan 
perlindungan mata air telah dilaksanakan di 
Mata Air Umbulharjo, Sumber Beling, dan 
Sumber Awan di Kabupaten Malang. Perhutani, 
TNBTS, dan PDAM Kabupaten Malang akan 
memperluas model ini ke lokasi lain. 

• Dua unit Sanitasi Berbasis Masyarakat (CBS) 
telah dikembangkan di Wonokromo dan 
Sawunggaling, Surabaya, yang masing-masing 
akan melayani 80 rumah tangga (400 orang). 
PJT memberikan pendanaan untuk konstruksi 
dan akan memperkenalkan strategi serupa di 
lokasi lain, terutama di sepanjang DAS Brantas. 

 
 
Aceh-Papua Add-On (APA) 
Aceh 
ESP menyelesaikan dukungannya bagi Aceh Green 
pada triwulan ini dengan kegiatan pelatihan mata 
pencaharian bagi petani kakao, pencapaian 
kebijakan baru, dan serah terima berbagai 
programnya kepada pemangku kepentingan dalam 
lokakarya di Aceh Jaya, Aceh Besar, dan Banda 
Aceh. APA di Aceh terbukti berhasil, baik dalam 
mencapai tujuannya, maupun dalam memberikan 
manfaat bagi para peserta dalam kegiatan mata 
pencaharian. Pencapaian kunci selama Triwulan ini 
antara lain: 
 
• Dana senilai US$ 24.920.586 telah 

diinvestasikan oleh Dinas Kehutanan dan 
Perkebunan Provinsi untuk tahun fiskal 2010 
sebagai tanda komitmen mereka mendukung 
Aceh Green. Investasi ini adalah hasil langsung 
dari lokakarya Aceh Green bagi para pemimpin 
pemerintahan di tingkat provinsi. 

• Secara keseluruhan, terdapat 1.479 orang yang 
telah menerima pelatihan dari ESP dalam 
lokakarya dan kursus pelatihan untuk 
menunjang APA. 
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• 662 households in conflict communities 
adjacent to the Ulu Masen and Lueser 
ecosystem areas (Aceh Jaya and Aceh 
Besar districts) participated in livelihoods 
training activities, focused on cocoa.  

• Two policies were enacted that support 
environmentally sound economic 
development as called for by the Aceh 
Green vision. The first was in the form of 
a Governor’s Proclamation to establish an 
Aceh REDD task force. The second 
decree forbids legal and illegal mining of 
sand and gravel in the Kreung Aceh, 
drawn directly from qanun that ESP helped 
to develop. 

 
 
Papua 
ESP assistance in the final Quarter of ESP APA 
for Papua focused on two inter-related 
elements: (1) the completion of the spatial 
planning process consisting of the draft final 
Spatial Plan itself, the Facts & Analysis report 
and the draft enabling regional government 
regulation and (2)  Bappeda’s preparations for 
continuing the spatial planning process down 
to the Kabupaten / Kota level in 2010, 
particularly through assured local government 
funding as well as dynamic efforts to identify 
and fill any capacity gaps required to achieve 
this. Key achievements this Quarter include: 

• Public consultation of the Spatial Plan in 
Papua Province with all 29 
Kabupaten/Kota, the BKPRN and National 
Resource Persons and presentation of the 
spatial plan process at the International 
Biodiversity Conference  

• Based upon public consultations, 
appropriate amendments made to finalize 
the draft Spatial Plan, the Facts and 
Analysis Report and the enabling regional 
regulation for ready for submission in 
2010 to BKPRN agencies in Jakarta. 

• Wrapping and handing over activities 
conducted and made relatively 
straightforward because of the embedded 
nature of ESP assistance in Bappeda and 
with its development partners. 

• 662 rumah tangga pada masyarakat dekat 
ekosistem Ulu Masen dan Leuser (Kabupaten 
Aceh Jaya dan Aceh Besar) yang dulunya 
merupakan daerah konflik, turut ambil bagian 
dalam kegiatan pelatihan mata pencaharian 
yang difokuskan pada kakao. 

• Dua kebijakan telah diberlakukan untuk 
menunjang pengembangan ekonomi yang 
ramah lingkungan sesuai dengan visi Aceh 
Green. Kebijakan yang pertama berupa 
Deklarasi Gubernur untuk membentuk sebuah 
gugus tugas REDD. Yang kedua melarang 
penambangan pasir dan kerikil, baik ilegal 
maupun legal, di Krueng Aceh, sebuah aturan 
yang diambil langsung dari qanun yang 
pengembangannya dibantu oleh ESP. 

 
Papua 
Bantuan ESP dalam Triwulan terakhir kegiatan ESP 
APA di Papua berfokus pada dua elemen yang 
saling terkait: (1) penyelesaian proses perencanaan 
tata ruang yang terdiri dari draf final Rencana Tata 
Ruang, laporan Fakta dan Analisis, serta draf 
peraturan daerah untuk melaksanakan Rencana 
Tata Ruang tersebut, dan (2) persiapan Bappeda 
untuk melanjutkan proses perencanaan tata ruang 
ke tingkat Kabupaten/Kota pada 2010, terutama 
dengan memastikan pendanaan dari pemerintah 
lokal dan juga upaya dinamis untuk mengidentifikasi 
dan mengisi kekurangan kapasitas yang dibutuhkan 
dalam pelaksanaan. Pencapaian kunci selama 
Triwulan ini antara lain: 

• Konsultasi publik Rencana Tata Ruang Provinsi 
Papua dengan seluruh Kabupaten/Kota yang 
berjumlah 29, BKPRN, dan narasumber dari 
tingkat nasional, serta presentasi proses 
rencana tata ruang pada Konferensi 
Keanekaragaman Hayati Internasional 
(International Biodiversity Conference). 

• Berdasarkan konsultasi publik, telah dilakukan 
perubahan yang diperlukan untuk memfinalisasi 
draf Rencana Tata Ruang, Laporan Fakta dan 
Analisis, serta peraturan daerah bagi 
pelaksanaannya, sehingga siap untuk 
diserahkan tahun 2010 kepada lembaga 
BKPRN di Jakarta. 

• Penyelesaian dan serah terima kegiatan yang 
telah dilakukan berlangsung lancar karena sifat 
bantuan ESP yang terintegrasi dengan Bappeda 
dan mitra pengembangannya. 
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• Leaving Bappeda with a maturing capacity 
to continue self-reliant spatial planning, 
and a clear intent to transfer this 
approach to the Kabupaten/Kota 
manifested in the assured budget 
allocation of Rupiah 700 million towards 
this end as well as further Rupiah 700 
million for community-based natural 
resource management. 

 
Eastern Indonesia 
This Quarter, the focus was on development 
of City-wide Sanitation Strategies and the 
improvement of technical, financial, and 
institutional performance of PDAM. ESP 
Eastern Indonesia focused on strengthening 
partner collaboration to expand know-how 
and deepen program activities. The Partners 
took the initiative to roll-out key ESP program 
activities.  Key achievements this Quarter 
include: 
• Exposure visit of high level decision 

makers from Ambon, Manado and 
Jayapura to Surabaya, Kabupaten Malang 
and Blitar improved knowledge on the 
importance of water and sanitation 
development in their respective city or 
region. After the visit, Mayor of Ambon 
planned to establish a communal MCK at 
Kayu Tiga (benefitting 300 HH) and Kate-
Kate (benefitting 250 HH). 

• The work of Pokja AMPL at Kota Jayapura 
resulted in the Municipality allocating 
around Rp 850 million to support the 
development of Kota Jayapura Sanitation 
facility. 

• Micro-Credit schemes to serve the urban 
poor have been successfully implemented 
in Manado. The scheme expand water 
service to 85 new connections and 
another 221 more requests are under 
process at PT Air Manado and BRI 
Manado.  

• Due to water quality improvement, 
PDAM Ambon and PDAM Jayapura now 
complies to water standard and plans to 
replicate the treatment system are 
underway. 

 
 

• Memberikan Bappeda kapasitas yang semakin 
baik untuk melanjutkan perencanaan tata 
ruang swakelola, dan memastikan bahwa 
pendekatan ini akan diteruskan ke 
Kabupaten/Kota dengan disetujuinya alokasi 
anggaran senilai Rp 700 juta untuk maksud ini, 
serta tambahan Rp 700 juta lagi untuk 
pengelolaan sumber daya alam berbasis 
masyarakat. 

 
Indonesia Timur 
Yang menjadi fokus pada Triwulan ini adalah 
pengembangan Strategi Sanitasi Kota dan 
perbaikan kinerja teknis, keuangan, dan institusional 
PDAM. ESP Indonesia Timur berfokus untuk 
memperkuat kerja sama dengan mitra guna 
memperluas pengetahuan dan memperdalam 
kegiatan program. Para mitra mengambil inisiatif 
untuk mengadakan kegiatan kunci dalam program 
ESP. Pencapaian kunci selama Triwulan ini antara 
lain: 
• Kunjungan kerja pengambil keputusan tingkat 

tinggi dari Ambon, Manado, dan Jayapura ke 
Surabaya, Kabupaten Malang, dan Blitar untuk 
meningkatkan pengetahuan mengenai 
pentingnya pengembangan air dan sanitasi 
pada masing-masing kota atau daerah yang 
mereka pimpin. Setelah kunjungan tersebut, 
Walikota Ambon merencanakan pendirian 
fasilitas MCK di Kayu Tiga (yang akan memberi 
manfaat bagi 300 rumah tangga) dan Kate-
Kate (yang akan memberikan manfaat bagi 
250 rumah tangga). 

• Kerja keras Pokja AMPL di Kota Jayapura 
menghasilkan alokasi anggaran dari Pemerintah 
Kota senilai Rp 850 juta untuk mendukung 
pengembangan fasilitas sanitasi di Kota 
Jayapura. 

• Skema kredit mikro untuk melayani kaum 
miskin perkotaan telah dilaksanakan dengan 
berhasil di Manado. Skema tersebut 
memperluas layanan air bersih dengan 
menambah 85 sambungan baru dan masih ada 
221 lagi permintaan yang sedang diproses oleh 
PT Air Manado dan BRI Manado. 

• Dengan adanya perbaikan kualitas air, PDAM 
Ambon dan PDAM Jayapura kini telah 
memenuhi standar air dan sejumlah rencana 
untuk mereplikasi sistem pengolahannya 
sedang dijalankan. 
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PROGRAM MANAGEMENT & 
NATIONAL UPDATES 
A number of themes and activities span the 
breadth of the ESP program. Highlights from 
each respective theme include the following: 
 
Small Grants Program 
This Quarter, four grants one each in North 
Sumatra, East and West Java, and Aceh were 
technically and administratively completed. All 
of the small grants programs in each HPP have 
been completed successfully. The “2006-2009 
ESP Grants Program Final Report” will be 
finalized next Quarter. 
 
Watershed Management and 
Biodiversity Conservation 
As the WSM Component has met or 
surpassed the initial contract deliverable 
targets, ESP work focused on collaboration 
with ESP partners, primarily at the national 
level, to ensure sustainability of on-going ESP 
field work as well as to roll-out technical tools 
and policy support to broaden the reach of 
ESP achievements across Indonesia. Particular 
progress continued to be made with the 
Ministry of Forestry’s Directorate General for 
Land Rehabilitation and Social Forestry (DG 
RLPS) with regard to technical and policy 
support for integrated watershed management 
and Payment for Environmental Services (PES). 
Key achievements this Quarter include: 
• The five-series WSM Toolkit was 

launched, with the distribution of 1200 
sets to GOI and NGO partners across 
Indonesia. ESP staff provided technical 
presentations to partners and 
stakeholders about the toolkit in ESP 
HPPs as well as to Ministry of Home 
Affairs and Dinas Kehutanan offices from 
across Sulawesi in Makassar, South 
Sulawesi.  

• The WSM component worked effectively 
with the Ministry of Forestry’s RLPS on 
on-going adaptation of ESP tools and 
approaches in the growing Model Micro 
Watershed (MDM) program.  

• Development of at least 6 water resource 
protection plans that include zonation are 
nearing completion while Batu Karut, 
Sukabumi, West Java, has become a 

PENGELOLAAN PROGRAM & 
INFORMASI NASIONAL TERKINI 

Program ESP mencakup sejumlah besar tema dan 
kegiatan. Sejumlah pencapaian penting dari 
berbagai tema tersebut termasuk: 
 
Program Hibah Kecil 
Dalam triwulan ini, empat hibah, masing-masing di 
Aceh, Sumatera Utara, Jawa Barat, dan Jawa Timur, 
telah diselesaikan secara teknis dan administratif. 
Semua program hibah kecil di setiap Provinsi Utama 
telah diselesaikan dengan berhasil. "2006-2009 ESP 
Grants Program Final Report" akan difinalisasi pada 
Triwulan berikutnya. 
 
Pengelolaan Daerah Aliran Sungai dan 
Pelestarian Keanekaragaman Hayati (WSM) 
Seiring dipenuhi atau dilampauinya target serahan 
(deliverable) komponen WSM dari kontrak awal, 
pekerjaan ESP difokuskan pada kerja sama dengan 
mitra ESP, terutama di tingkat nasional, untuk 
memastikan keberlanjutan pekerjaan lapangan ESP 
yang masih berjalan, sekaligus memulai penyebaran 
perangkat teknis dan dukungan kebijakan demi 
memperluas jangkauan pencapaian ESP ke seluruh 
Indonesia. Kemajuan juga masih terus dicapai 
bersama Direktorat Jenderal Rehabilitasi Lahan dan 
Perhutanan Sosial dari Departemen Kehutanan 
dalam hal bantuan teknis dan dukungan kebijakan 
bagi pengelolaan DAS terpadu serta Imbal Jasa 
Lingkungan (PES). Pencapaian kunci selama 
Triwulan ini antara lain: 
• Peluncuran WSM Toolkit yang terdiri dari lima 

seri dan penyebaran 1.200 set WSM Toolkit 
kepada Pemerintah Indonesia dan mitra LSM di 
seluruh Indonesia. Staf ESP memberikan 
presentasi teknis kepada mitra dan pemangku 
kepentingan mengenai WSM Toolkit di 
sejumlah Provinsi Utama dan juga kepada 
Departemen Dalam Negeri serta kantor Dinas 
Kehutanan dari seluruh wilayah Sulawesi di 
Makassar, Sulawesi Selatan. 

• Komponen WSM telah bekerja sama dengan 
efektif bersama RLPS dari Departemen 
Kehutanan mengenai adaptasi perangkat ESP 
yang sedang berjalan dan pendekatan untuk 
program Model Micro Watershed (MDM). 

• Pengembangan sedikitnya 6 rencana 
perlindungan sumber daya air, termasuk upaya 
zonasi, yang telah hampir selesai, sementara 
Batu Karut di Sukabumi, Jawa Barat, menjadi 
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center of excellence for ESP’s water 
resource protection work. Batu Karut 
attracted ESP partners from HPPs as well 
as Eastern Indonesia Expansion 
municipalities to learn from and adapt this 
innovative water resource protection 
methodology.. 

• This Quarter, ESP turned-over a 
customized FOSS GIS system, called e-
DAS, to the Ministry of Forestry’s 
Directorate General for Land 
Rehabilitation and Social Forestry (RLPS). 

 
Environmental Services Delivery (SD) 
This Quarter, the SD Component focused on 
completing most of the field activities in the 
High Priority Provinces with target PDAMs, 
Local governments and communities (both up- 
and downstream). The SD Team continued 
collaborating with key partner Ministries of 
Public Works, Planning and Health to support 
the upscaling of centralized sewerage systems, 
City-wide Sanitation Strategy development, 
roll-out of the Community-Based Total 
Sanitation (STBM) and various Water for the 
Poor models (joint with ESP Municipal Finance 
Team). Key achievements this Quarter 
include: 
• SD team provided crucial support to the 

second National Sanitation Summit (Dec) 
supported the ESP close-out workshops in 
Bandung, Yogyakarta and Medan. 

• The first phase of the Master Meter 
program in Medan is completely 
operational connecting over 3,500 poor 
families to safe, piped water. Systems in 
Surabaya and in Jayapura will be 
completed in January 2010. 

• The revised Bahasa Water for the Poor 
Toolkit will be ready for distribution 
during the National ESP close-out 
workshop, together with the multi-media 
version. 

• SD facilitated the scaling-up of City-wide 
Sanitation Strategies in Medan and 
Yogyakarta in collaboration with Local 
G’ment , PDAM Tirtanadi Medan and 
Indah Water Konsortium, through a 
twinning program under Eco-Asia, and 
through financing from an ADB loan to 
the Central Government. 

pusat keberhasilan kerja ESP dalam 
perlindungan sumber daya air. Kegiatan Batu 
Karut telah menarik minat mitra ESP dari 
sejumlah Provinsi Utama dan juga dari 
pemerintah kota yang termasuk dalam Eastern 
Indonesia Expansion untuk mempelajari dan 
menerapkan metodologi perlindungan sumber 
daya air yang inovatif ini. 

• Pada Triwulan ini, ESP menyerahkan sebuah 
sistem FOSS GIS terkustomisasi, yang disebut e-
DAS, kepada Direktorat Jenderal Rehabilitasi 
Lahan dan Perhutanan Sosial (RLPS) dari 
Departemen Kehutanan. 

 
Penyediaan Jasa Lingkungan (SD) 
Pada Triwulan ini, komponen SD berfokus untuk 
menyelesaikan sebagian besar kegiatan lapangan di 
Provinsi Utama yang ditujukan bagi PDAM, 
pemerintah lokal, dan masyarakat (di hulu maupun 
hilir). Tim SD masih terus bekerja sama dengan 
mitra utama, yaitu Departemen Pekerjaan Umum, 
Bappenas, dan Departemen Kesehatan, untuk 
mendukung ditingkatkannya skala sistem 
pembuangan air kotor tersentralisasi, pengembangan 
Strategi Sanitasi Perkotaan, penyebaran STBM 
(Sanitasi Total Berbasis Masyarakat), dan berbagai 
model Water for the Poor (dalam kerja sama dengan 
ESP Municipal Finance Team). Pencapaian kunci 
selama Triwulan ini antara lain: 
• Tim SD memberikan bantuan penting dalam 

Rapat Sanitasi Nasional (National Sanitation 
Summit) yang diadakan bulan Desember, dan 
juga dalam lokakarya penutupan di Bandung, 
Yogyakarta, dan Medan. 

• Tahap pertama program Meter Komunal di 
Medan telah mulai beroperasi menghubungkan 
lebih dari 3.500 keluarga miskin dengan air 
bersih dari PDAM. Sejumlah sistem di Surabaya 
dan Jayapura akan selesai pada bulan Januari 
2010. 

• Revisi Water for the Poor Toolkit yang 
berbahasa Indonesia akan siap disebarkan 
dalam lokakarya penutupan ESP secara nasional 
bersama-sama dengan versi multimedianya. 

• SD memfasilitasi ditingkatkannya skala Strategi 
Sanitasi Perkotaan di Medan dan Yogyakarta 
dalam kerja sama dengan pemerintah lokal, 
PDAM Tirtanadi Medan, dan Konsorsium Air 
Indah, melalui program dari Eco-Asia yang 
dibiayai melalui pinjaman ADB kepada 
Pemerintah Pusat. 
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Environmental Services Finance (FN) 
During the reporting period the FN 
Component focused on wrapping up existing 
technical activities, compiling key reports to 
document ESP’s work in the environmental 
finance sector, and building a legacy of 
sustainability through the development of 
tools that partners can utilize to continue the 
work initiated by ESP.  Key achievements this 
Quarter include: 
 
• Two more utilities submitted debt 

restructuring plans to the MOF (Kota 
Banda Aceh and Kabupaten Sumedang) 
while one utility (PDAM Kab. Gresik) 
received approval from the MOF/Komite 
Teknis. 

• An additional 1,482 connections were 
added under ESP-facilitated Micro-Credit 
programs. 

• ESP partnered with the Ministry of Public 
Works (BPPSPAM) to compile a best 
practices volume describing the 
approaches of 7 PDAMs to improve 
service. 

• The Water for the Poor Toolkit 
(Microcredit for Water Connections) was 
revised and updated based upon results in 
2009 as well as feedback from the first 
version.  A 20-minute informational 
documentary concerning microcredit was 
also created to accompany the Toolkit. 

• ESP developed and tested a monitoring 
and evaluation tool that water utilities 
participating in the debt restructuring 
program can utilize to easily track their 
progress in meeting the benchmarks put 
forth in their Business Plans. 

 
 
Strategic Communications for Behavior 
Change (Strat Comm) 
This year, the  Strat Comm team continued to 
support component activities, as well as 
regional closing-out events and publications, in 
addition to fulfilling deliverables in regular 
reporting, media relations, and web-site 
development. Program Communications (PC) 
and Public Outreach (POC) helped support 
the Global Hand Washing Day Event 
celebration at the Petojo Utara 013 School 
Jakarta on October 15, 2009. 

Pembiayaan Jasa Lingkungan (FN) 
Selama periode pelaporan, komponen FN berfokus 
pada penyelesaian kegiatan teknis yang masih 
berlangsung, penyusunan laporan penting untuk 
mendokumentasikan pekerjaan ESP di bidang 
pembiayaan lingkungan, dan membangun warisan 
berkelanjutan melalui pengembangan perangkat 
yang dapat dimanfaatkan mitra-mitranya untuk 
melanjutkan pekerjaan yang dimulai ESP. 
Pencapaian kunci selama Triwulan ini antara lain: 
 
• Dua lagi perusahaan air minum (Kota Banda 

Aceh dan Kabupaten Sumedang) menyerahkan 
rencana restrukturisasi utang kepada 
Departemen Keuangan, sedangkan satu 
perusahaan air minum (PDAM Kabupaten 
Gresik) telah menerima persetujuan dari 
Departemen Keuangan/Komite Teknis. 

• 1.482 sambungan lagi telah dibuat di bawah 
program kredit mikro yang difasilitasi ESP. 

• ESP bermitra dengan Departemen Pekerjaan 
Umum (BPPSPAM) untuk membuat buku 
praktek terbaik yang akan menjelaskan 
pendekatan dari 7 PDAM untuk meningkatkan 
layanan. 

• Water for the Poor Toolkit (Microcredit for 
Water Connections) telah direvisi dan 
diperbarui berdasarkan hasil tahun 2009 dan 
juga umpan balik dari versi pertama. Sebuah 
film dokumenter sepanjang 20 menit berisi 
informasi mengenai kredit mikro juga telah 
dibuat untuk disertakan dengan Toolkit 
tersebut. 

• ESP mengembangkan dan menguji sebuah 
perangkat pemantau dan evaluasi yang dapat 
digunakan oleh perusahaan air minum yang 
ikut serta dalam program restrukturisasi untuk 
memeriksa kemajuan mereka dalam memenuhi 
standar yang ditetapkan dalam Rencana. 

 
Komunikasi Strategis untuk Perubahan 
Perilaku (Strat Comm) 
Tahun ini, tim Strat Comm masih terus memberikan 
dukungan bagi kegiatan berbagai komponen, serta 
acara dan publikasi untuk penutupan regional, 
selain memenuhi serahan (deliverable) dalam 
bentuk laporan rutin, hubungan media, dan 
pengembangan situs web. Komunikasi Program (PC) 
dan Penjangkauan Publik (POC) membantu 
pelaksanaan perayaan Hari Mencuci Tangan 
Sedunia di Sekolah Dasar Negeri Petojo Utara 013 
pada tanggal 15 Oktober 2009. 
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Acara ini diliput oleh 11 media cetak dan 
elektronik lokal dan nasional, serta dihadiri oleh 
Walikota Jakarta Pusat, yang meminta agar 2.000 
poster disebar ke sekolah-sekolah di Jakarta Pusat. 
Pencapaian kunci selama Triwulan ini antara lain: 

The event was covered by 11 local and 
national print and electronic media and was 
attended by Central Jakarta Mayor, who 
requested 2,000 posters be distributed to 
Central Jakarta Schools. Key achievements this 
Quarter include:  

• Tim Komunikasi Program (PC) membantu 
acara penutupan regional dan publikasi 
praktik terbaik serta pembelajaran, termasuk 
publikasi dari Jawa Barat, Jawa Timur, Jawa 
Tengah, dan Yogyakarta. Tim juga telah 
membantu produksi beberapa publikasi dan 
laporan penting, serta memberikan serahan 
dalam bentuk laporan rutin dan serahan 
kepada CEDS/CDIE. 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 16 

 
• The PC team supported regional closing 

out events and best practice and lesson 
learned publications including those from 
West Java, East Java and Central Java and 
Yogyakarta. The team also aided in the 
production of several important 
publications and reports and submitted 
Regular reporting deliverables and 
submission to CEDS/CDIE.  • Komponen Penjangkauan Publik (POC) 

membantu komponen Pembiayaan (FN) 
dalam pembuatan film dokumenter mengenai 
kredit mikro, termasuk mengembangkan 
cakupan, memilih kandidat rumah produksi, 
memantau prosesnya, dan memberikan 
umpan balik selama produksi. 

• Komponen Penjangkauan Publik (POC) 
membantu memperkuat kemitraan publik-
swasta melalui kerja sama dengan sabun 
Lifebuoy yang sepakat untuk mencetak 300 
set kurikulum Clean, Green, Hygiene (CGH). 
Kurikulum tersebut, yang dikembangkan oleh 
guru-guru di Batu, Jawa Timur, akan 
disebarkan ke sekolah dasar di Batu untuk 
memulai pelaksanaan kurikulum CGH yang 
inovatif. 

• The POC component supported the 
Finance (FN) component in developing the 
Micro-credit documentary, including 
developed the scope of work, selected 
production house candidates, and 
monitored the process, providing 
feedback throughout production.  

• The POC Component helped strengthen 
the public-private partnership by working 
with soap brand Lifebuoy, who agreed to 
print 300 sets of the Clean, Green, 
Hygiene (CGH) curriculum. This guide, 
developed by teachers in Batu, East Java, 
will be distributed to elementary schools 
in Batu to roll-out the innovative CGH 
curriculum.   
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SECTION 2 

ESP REGIONAL UPDATES 
 

INTRODUCTION 
In this Section, we present a more detailed account of the Program’s activities and 
achievements during this quarter. This Section is divided into the following Subsections: 
 
 
Section 2.1. North Sumatra 
Section 2.2. Jakarta 
Section 2.3. West Java  
Section 2.4. Central Java & Yogyakarta 
Section 2.5. East Java 
Section 2.6. Aceh-Papua Add-on 
Section 2.7. ESP Eastern Indonesia  
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SECTION 2.1. 

NORTH SUMATRA 
 
INTRODUCTION 
During this Quarter ESP North Sumatra worked to 
consolidate local organizational capacities and firm-up 
resource commitments to sustain ESP initiatives 
while bringing to completion remaining technical 
programs.  Additionally, due the wide range of 
partners engaged by ESP over the life of the program, 
a series of specific close-down/transfer events 
included a workshop with North Sumatran PDAM’s, 
an NGO Grantees’ gathering,  a ‘Rembug Petani’ 
involving all of our upstream WSM Forums, and a 
final joint ‘Medan Expo’.  A number of ESP programs 
including large-scale ‘Water for the Poor’,  City-wide 
Sanitation, PES policy development, and Farmer 
Network capacity development have been turned-
over to capable partners with resource 
commitments in place. 

ESP NORTH SUMATRA 

‘The Medan Expo’ was held as the final close-
down event for ESP North Sumatra. 

 
INTEGRATED SITES  
Activities this quarter in all ESP North Sumatra Integrated sites were geared to wrap-up remaining 
technical tasks, strengthen local organizational capacities, and consolidate sustainable legacies with 
partners in each location. Key activities from the past Quarter include: 

• Mini-ESP Tahura Bukit Barisan.  ESP worked to firm-up the relationship between the JAE 
forum and local government while also establishing community level ‘Learning Fields’ that will be 
utilized in ongoing co-training in ecological agriculture with the local Agricultural Service as well as 
in upcoming collaboration with the FIELD-Clemson University IPM CRSP program. Health and 
Hygiene cadres in schools and communities also received a final refresher training prior to turn-
over. 

 
ESP NORTH SUMATRA 

‘Rembug Petani’ involving all upstream Forums. 

• Blue Thread Strategy in Lau Petani Sub-Watershed.  ESP’s Public-Private Partnership between 
the Doulu Village Government, the ERSINALSAL community forum, Aqua-Danone, and ESP 
culminated in the official opening the new spring-fed clean water system serving 275 households. 
This system has been turned over to the Village Government and ERSINALSAL and is governed by 

a new PERDES (village legal statute) on 
community clean water systems and spring 
resource management. In Sibolangit, a joint 
Field Day on Water Resource Conservation 
Field Schools was held and the WSM Plan on 
Watershed Resource Conservation was 
endorsed by the 9 village FORMASI 
network, Sub-District and village 
government leaders, and PDAM Tirtanadi. 
Final Health and Hygiene programs were 
also held, with CGH programs being 
incorporated into the RPPS (School Planning 
Documents) for all 32 primary schools in the 
Sibolangit sub-district. 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 18 
 



QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009 
 

• Clean, Green, and Hygiene program for the Medan Metro Area. ESP consolidated legacies 
and turned these over to partner agencies. Sanitation programs facilitated by ESP now form the 
core of the City-wide Sanitation Strategic Plan that will be funded by the Government and ADB. In 
Tembung, the local government and MAPEL have taken-over solid waste management efforts. 
‘Water For the Poor’ Phase II efforts covering another 3,500 households are now 80% complete, 
with funding commitments from City Government and PDAM Tirtanadi for 3 additional years. In 
Belawan, 30 pilot ESP-designed household wastewater treatments systems were installed, and the 
local government has committed to funding several hundred more units in 2010. At the 
community level, CBO Bersatu is now established and running to unite 29 community water 
management organizations. These groups have broadened their scope to take on Health & 
Hygiene (H&H), household septic tanks, and fire control. Solid waste endeavors are planned for 
the future in collaboration with City Government agencies. In urban Aur village, KOPA, a new 
CBO, has coalesced to carry on ESP’s H&H programs. 

• Blue Thread Strategy in Das Wampu Bahorok Watershed. Mekar Bersama forum conducted a 
number of final consolidation activities including a workshop on ecological farming methods for 
stakeholders and a close-down training in H&H for both community cadres and schools.  The 
hygiene training will be carried on by the local Islamic secondary school as part of its curriculum, 
while Mekar Bersama will continue work with Leuser National Park and the PPLH-YEL organic 
farm. 

• Municipal Water Supply and Finance. All planned final activities were completed this quarter 
including a joint wrap-up meeting held with the support of PERPAMSI, bringing all major PDAMs of 
North Sumatra together for a discussion of raw water resource issues. Training was also provided 
to the Langkat and Binjai PDAMs in pressure control and O+M for water supply systems. The SOP 
development programs for PDAMs in Binjai and Langkat were concluded with a consolidation 
workshop. Micro-Credit programs re-started and an additional 12 applications were processed by 
Bank Sumut for PDAM water connection loans. ESP and Finance staff also facilitated PDAMs from 
Binjai and Tebing Tinggi in leveraging financial support from PU Cipta Karya and Ministry of Finance. 

 
SMALL GRANTS 
The final Small Grant to Yayasan PEKAT involving work with women’s and school-based tree 
nurseries and environmental awareness training was completed in November. 
 
OTHER HIGHLIGHTS 

• A Rembug Petani, led and organized by ESP agro-forestry groups and supported by the Provincial 
Agricultural Service, brought together over 120 farmers from 6 regencies.  A new farmer network, 
FASLA (Forum Alumni Sekolah Lapangan) was created and will be supported by funding from the 
provincial Agricultural Service to sustain ESP’s work on ecological agriculture.  

• A PES workshop was organized by UNIMED and the North Sumatra Badan Lingkungan Hidup 
(BLH), resulting in an MOA signed by representatives of the Governments of Medan, 
Deli Serdang, Langkat, and Karo.  Eventual implementation will include issues of raw water 
resource management and tenure/land access policy issues concerning local communities in key 
watersheds.  BLH intends to follow-up this MOA with the DPRD to generate a PERDA on 
environmental services. 

• A Staff Capacity Building workshop on social entrepreneurship was held for all ESP staff 
and facilitated by ‘Asoka Fellow’ Ned Purba. 

• The ‘Medan Expo’ was held as the final close-down event for ESP North Sumatra. This event 
was officially opened by the US Consul General for Sumatra. The expo involved displays from all 
integrated sites and from a number of partners as well as ‘talk show’ style discussions on water, 
sanitation, and hygiene issues.  
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Priority district:
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2. Deli Serdang
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SECTION 2.2. 

JAKARTA 
 
INTRODUCTION 
Up through this quarter, ESP Jakarta has established a total of 6 community-based and 6 
school-based systems. To ensure program sustainability, ESP Jakarta focused quarterly close-
out activities on program strengthening, including monitoring and capacity building with local 
partners. ESP collaborated with Yayasan Perisai, a local NGO focused on solid waste 
management research and advocacy, to link ESP community-based initiatives with the city 
wide solid waste system. This resulted in the establishment of the first plastic waste 
dropping center in Jakarta, to be operated by Yayasan Perisai beyond ESP close-out. The 
dropping center serves as an exemplary model for the Governor’s Regulation (Peraturan 
Gubernur) on city-wide solid waste management, which is currently being finalized by the 
Jakarta Environmental Management Agency (Badan Pengelolaan Lingkungan Daerah). ESP has 
successfully facilitated networking between 6 CGH schools and local NGOs, including 
Forkami and LP3ES, through the annual Water and Sanitation Ambassador program (Duta Air 
dan Sanitasi), initiated in early 2009. During the first year of this program, ESP shared the 
CGH approach with 10 new schools, who jointly participated in the program with The 
Provincial Office of Basic Education (Dinas Pendidikan Dasar) of DKI Province, PT Aetra Air 
Jakarta, and Johnson & Johnson Indonesia. 
 
INTEGRATED SITES  
This quarter, the main focus for ESP integrated 
sites was to strengthen and link established 
community-based and school-based initiatives 
with local government and local NGO initiatives. 
ESP also continued to strengthen the 
community-based system through capacity 
building and monitoring. Key activities from the 
past Quarter include: 

• Clean Green Hygiene community in RW 
08, 12 and 13 Kelurahan Penjaringan 
(North Jakarta) for Healthy Places, 
Prosperous People (HP3) program. As a 
result of the September 27 fire incident, 
which destroyed nearly 90% of residents’ 
homes in RW 12, HP3 continued their 
assistance to rehabilitate the Master Meter 
system. This began with customer identification, which will be increased from 60 to 
nearly 70 households, and the establishment of a rehabilitation committee, Work Plan, 
and schedule. Planned activities are expected for completion in mid 2010. The Rumah 
Kompos in RW 13 was expanded from organic waste-based composting activities, to a 
community-based integrated solid waste management center that includes plastic and 
paper recycling managed jointly by the community group and school. 

ESP JAKARTA 

Isnawa Adji, Deputy Camat Tambora, is very 
grateful for the Master Meter program, “It has 
helped the community access clean water,” he 
said during the system inauguration. 

• USAID Anchor Site in RW 08 Kelurahan Petojo Utara (Central Jakarta) and RW 
04 Kelurahan Jembatan Besi (West Jakarta). ESP has completed the installation of 
two Master Meter systems in RW 04 Jembatan Besi connecting 39 houses and benefiting 
a total of 54 families. The system was inaugurated in November by Isnawa Adji, Deputy 
Camat Tambora and Trigeany Linggoatmodjo, COTR from USAID. An MoU between 
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the community-based organization (CBO) and PT PAM Lyonnaise Jaya was also signed, in 
addition to an official handover of the system from ESP to the CBO. In RW 08, Petojo 
Utara, ESP assisted the community with technical maintenance, including the desludging 
of the MCK++ biodigester and plant acclimatization of the wetland. ESP continued to 
assist both communities to improve the quality of plastic waste recycled products 
through quality control training and networking with Dewan Kerajinan Nasional Daerah, 
or Dekranasda (the Council of National Handicraft) for potential product marketing. 
From February to December 2009, the two communities produced a total of 745 
products, earning Rp 29,080,000.00. The 
two communities also continued to share 
their skills through cadre-to-cadre 
trainings. A total of 57 cadres from 5 
communities in Sukabumi Selatan and 
Tomang (West Jakarta), Petojo Utara 
(Central Jakarta), Pademangan Barat 
(North Jakarta) and Petogogan (South 
Jakarta) were trained in the plastic waste 
recycling program. ESP and Yayasan 
Perisai have successfully established the 
first Dropping Center for the ‘Share 
Your Garbage Program’ in TPST 
Rawasari. The facility, inaugurated in 
December 29 by Sylviana Murni, Mayor 
of Central Jakarta, serves to facilitate the 
sharing of plastic waste materials for 
communities. It further accommodates 
research, promotion, and marketing 
activities.  

ESP JAKARTA 

During the handover of ESP’s CBSWM module by 
USAID representative, Roma Manurung, Sylviana 
Murni welcomed the initiative and will encourage all 
government offices in Central Jakarta to make drop 
bags available, so that government institutions can 
absorb the compost produced by the communities. 

 

• Clean Green and Hygiene School in in SDN Marunda 02 Pagi and MI Al Ifadah 
(North Jakarta), SDN Petojo Utara 013 Pagi, MI Al Falah and MI Al Mamuriyah 
(Central Jakarta), MI Al Kenaniyah and Islamic Boarding School Al Kenaniyah 
(East Jakarta). Water and sanitation facility improvement and rehabilitation at the 6 
ESP CGH schools have been completed and are benefiting approximately 1600 students 
and teachers. Inaugurations of these facilities were conducted and included the Major of 
Central Jakarta attending a commemoration of Global Hand Washing with Soap 2009 in 
SDN Petojo Utara 013. ESP also supported the establishment of a system to support the 
CGH School implementation. This includes a school regulation encouraging students to 
bring mangkok (re-usable bowls) from home to significantly reduce waste levels at 
schools. A series of Duta Air dan Sanitasi activities were on-going, including a student 
training. A MoU to promote commitment amongst schools, Forkami, LP3ES, and Dinas 
Pendidikan Dasar of DKI Province was also signed.  

• Hardware Follows Software for Replication of ESP Field School Approach in 
Urban Setting in Pulo Kandang and Bintaro Lama. The ESP Field School pilot in 
Jakarta has long been completed. This quarter, Yayasan Tirta Lestari, or Watsan Action 
(previously Yayasan Emmanuel), continued to assist the community in the 
implementation of the Action Plan, including hygiene promotion and a waste 
management program (composting and recycling). 

• Hardware Follows Software for CBS and CBSWM program in RW 11 Kelurahan 
Tomang (West Jakarta), RW 03 Kelurahan Petogogan (South Jakarta) and RW 10 
Kelurahan Pademangan Barat (North Jakarta). ESP continued to supervise the installation 
of two community-based sanitation facilities (MCK) in Pademangan Barat and Petogogan, 
serving a total of 220 households in both locations. A Compost House (Rumah Kompos) 
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was installed in Tomang to facilitate a low cost and replicable community-based solid 
waste management system. This facility will serve roughly 300 households living in the 
area. In order to promote behavior change, ESP and Mercy Corps conducted a series of 
hygiene promotion trainings and campaings in all three locations, involving a total of 900 
children participants.  

 
OTHER HIGHLIGHTS 
• ESP Jakarta supported the central government’s National Sanitation Conference 

lead by the Sanitation Technical Team of Bappenas. The event was also supported by 
several ministries such as Ministry of Health, Ministry of Public Works, Ministry of 
Internal Affairs and Ministry of Environment. The event, opened by Indonesian Vice 
President, Prof. Dr. Boediono at his palace, was attended by 300 local government 
officials from various Indonesian provinces, including ESP government partners from 
Medan, Jayapura, Manado, and Malang. 

• As the HP3/Lestari program enters its final implementation period, Mercy Corps (as the 
lead facilitator) held a Writing Workshop to document project experiences and 
impact, for wide distribution. A total of 4 articles on community-based solid waste, 
community-based water supply, participatory video monitoring and evaluation, and 
participatory spatial planning are currently in the final editing process, and will be 
submitted to local or international development journals. 

• ESP collaborated with PD PAL Jaya (a provincial domestic wastewater service provider) 
to support an alternative approach for on-site sanitation systems through the provision 
of regular desludging services, in contrast to the current on-call system. ESP supported 
PD PAL by conducting a household sanitation survey in both low and middle-up 
income communities, including two ESP-assisted communities RW 08 and 13 
Penjaringan. A pilot project will also be conducted in Penjaringan in early 2010.  

• ESP Jakarta supported Hand Washing with Soap campaigns for 116 students of St. 
Ursula kindergarten in Central jakarta. “It is a good thing to introduce the importance of 
handwashing with soap to kindergarten students. If at an early age, people are more able 
to remember and work on positive practices,” said Melly Yuliati, Headmaster of St. 
Ursula Kindergarten. 
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for DKI Jakarta Region
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SECTION 2.3. 

WEST JAVA 
 
INTRODUCTION 
This last quarter of ESP program implementation 
in West Java has built on firmly established 
community groups, forums, and relationships with 
the local government and the public sector. 
PORTAB collaborated with the Central 
Agricultural Department to plant 25,000 coffee 
plants and 12,500 trees in 10 villages in Lembang 
and worked with BPLHD to construct 9 soaked 
wells to protect the Cikareo Spring. The District 
Government of Sukabumi and the community 
group Forum Pelestari Batukarut worked 
collaboratively to conserve the Batukarut spring 
zone, while FORPELA in Bogor assisted with the 
implementation of the village conservation model 
in 10 villages. The close-out workshop of the ESP 
West Java program was conducted on November 
11, 2009, exhibiting the impressive success of ESP 
programming in West Java. Dr. Setiawan represented the local government from BPLHD, 
Ms. Trigeany Linggoatmodjo (COTR) and Ms. Asuncion Juico (CO) represented USAID, and 
Mr. William Parente, ESP Chief of Party attended this event. Official office close-down 
occurred on December 4th, 2009.  

ESP WEST JAVA 

The Close-Out Workshop of ESP West Java, 
on November 11, 2009, entitled “A Step 
Forward for Improved Community Health 
Through Access to Clean Water and a Better 
Environment”.  

 
INTEGRATED SITES 
As ESP programming comes to an end, ESP West Java reduced implementation activities in 
the four integrated sites and focused on reinforcing a legacy of ESP best practices. Key 
activities from the past Quarter include: 

• Mini ESP the Cikapundung Sub-Watershed. The development of the agro-forestry 
model in Tahura Cibodas continued with the intercropping of 1,750 coffee plants and 
150 trees on 7.5 ha of land. All seedlings were donated by the Department of 
Agriculture and Forestry, West Bandung District. In addition, 12,500 trees and 25,000 
coffee plants were donated by the central government Department of Agriculture to 16 
community groups in 10 villages in Lembang. The department further granted a 
composter for the community to produce their own compost. The local government, 
through the BPLHD, has signed the Cikareo Spring water resource protection plan and 
has begun the installation of 9 soaked wells. Furthermore, Yayasan Peduli Citarum 
received a grant from PT. Indonesia Power to conserve the area adjacent to the Citarum 
River to protect the river embankment from landslides. In the District of West Bandung, 
community groups in the village of Wangunharja continued to recycle plastic waste and 
create marketable handicrafts. 

• Blue Thread Sub-DAS Cimandiri.  Forum Pelestari Batukarut in Sukabumi continued 
Batukarut spring protection activities by planting 10,400 seedlings donated by both the 
local government and PDAM Kota Sukabumi. The Pesantren of Slaawi monitored and 
evaluated the 400 trees planted in the Batukarut spring protection zone last quarter. ESP 
completed the work with VNG (a Dutch NGO) after implementing a community-based 
water distribution system in 3 hamlets in the village of Kertajaya, Sukabumi.  
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ESP WEST JAVA 

A women’s discussion group  gathers to learn about 
solid waste management in Cinagara Village, Bogor. 

• Blue Thread in Cikundul-Cilaku Sub Watershed. In collaboration with the community 
forum COMPASS and the Department of Public Works, ESP constructed 108 soaked 
wells and 400 biopori infiltration holes to raise the aquifer of the area. In addition, they 
planted 2,000 Gamelina trees in the village of Sukaresmi, Sub-watershed of Cikundul. 

The community forum of 
JAMPEDAS is also planting 5,000 
trees to conserve the area in the 
village of Sukanagalih.  

• Think National, Act Locally 
Strategy for Gede Pangrango 
and Halimun Salak, Bogor. ESP 
is working collaboratively with 
the Balai Besar TNGGP 
community forum FORPELA and 
the local government to monitor 
the implementation of the village 
conservation model (MDK) in 10 
villages in Bogor, Cianjur, and 
Sukabumi. FORPELA is facilitating 
the nursery development in the 
national park and is ensuring that 

there is an adequate stock of seedlings for the following year’s program.  A multi-
stakeholder forum was established for the implementation of Micro-Watershed Model 
(MDM) in the upstream area of Cisadane watershed. Members of the forum consist of 
BPDAS Citarum, private sector, Forestry Agency of Bogor District, and local leaders of 
sub-village Buncir, Bogor. The Payment for Environmental Services (PES) pico-hydro 
electric plant in Tangkil village, TNGGP, is nearing completion. Scheduled for completion 
by January 8, 2010, this electric plant expects to produce at least 5,000 watts of 
electricity for 50 homes. The commissioning of the plant has been conducted. It 
currently produces 3,500 watts and will be improved to reach the 5,000 watt target. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
ESP anticipates improvement of PDAM performance following program close-out due to the 
successful completion of Non-Revenue Water (NRW) Reducing Program studies, the 
development of feasibility studies, business plans, Standard Operating Procedures (SOP), and 
the establishment of Public Services Agencies (Badan Layanan Umum).  
• PDAM Kota Bandung: ESP and local contractor PT Sehat Pratama Sejati assisted in an 

NRW reduction study with PDAM Kota Bandung to improve and expand service 
distribution, increase profit, and promote better management. With assistance from 
local contractor, PT. Silicon Adilaras, ESP facilitated a Standard Operating Procedure 
(SOP), targeting the waste water division and to improve management and maintenance 
of Bandung City waste water. 

• PDAM Kabupaten Bandung: Three separate PDAMs were initially expected to serve 
Kabupaten Bandung, following its division into three administrative units: Kabupaten 
Bandung, Kabupaten Bandung Barat, and Kota Cimahi. However, ESP and local 
contractor PT. Kwarsa Hexagon implemented a feasibility study which concluded that 
joint management of one PDAM would promote more effective water service delivery. 
ESP also facilitated the development of a Badan Layanan Umum for water distribution 
from Subang and Sumedang to greater Bandung. 
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• PDAM Kabupaten Sumedang, Kabupaten Purwakarta, and Kota Subang: ESP 
assisted in the development of the business plan and the policy on debt restructuring 
and assured support from the Ministry of Finance.  

 
SMALL GRANTS 
All small grant programs in West Java have successfully been completed. This quarter, 
Humus Nusantara completed forest and land rehabilitation of 312 ha spanning 10 villages in 
Subang. The planting of 63,087 fruit trees benefits 626 farmers, 40% of whom are women. 
 
 
OTHER HIGHLIGHTS 
• The Micro-credit program is making great progress in Kota and Kabupaten Sukabumi. 

An additional 100 household piped water connections were completed this quarter. A 
total of 2,816 connections have been made in West Java over the course of the 
program. 

• The close-out workshop was successfully conducted on November 11, 2009 and was 
attended by represented by the local government, USAID, and West Java partners.  

• The NXPs audit for Bandung was completed by USAID on November 12-13th. 
Disposal to partners took place from November 25- December 2, 2009.  
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Location of ESP Integration Approach

for West Java Region

Map Location

HALIMUN-SALAK
National Park

CIKUNDUL–CILAKU
Sub Watersheds

CIKAPUNDUNG
Sub Watershed

CIMANDIRI
Watershed

GEDE-PANGRANGO 
National Park

Focused Districts for USAID Partner Activities

5. Cimandiri
6. Ciliwung
7. Cisadane

Food Security and Nutrition
Aksi Stop AIDs
Decentralized Basic Education
Health Sector Program
Safe Water Systems
Sustaining Technical Achievements in Reproductive Health
Community-Based Avian Influenza Control

Local Government Sector Program

Other Districts in the region

1. Cianjur
2. Subang
3. Bandung, Bandung Barat, Kota Bandung and Kota Cimahi
4. Sukabumi and Kota SUkabumi
5. Bogor

Priority Watersheds for ESP Activities
1. Citarum
2. Cipunagara
3. Ciasem
4. Cilamaya
Focused watershed and sub-watershed for Integrated
Program Sites and Strategies, FY 2009
1. Mini ESP in Cikapundung sub-watershed
2. Blue Thread Strategy for Cikundul-Cilaku sub-watersheds
3. Think Nationally, Act Localy Strategy for Gede - Pangrango and

Halimun – Salak National Parks Corridor
4. Blue Thread Strategy for Cimandiri Watershed
5. PDAM Programs, Water Utility Sector

Priority District for ESP Integration Activities, FY 2009
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SECTION 2.4. 

CENTRAL JAVA AND YOGYAKARTA 
 
INTRODUCTION 
Central Java ESP developed its network and 
increased local organizational capacities to 
maintain program sustainability. Workshops 
and technical meetings were held to update 
the Action Plan and to facilitate the 
production of practical manuals documenting 
various activities, including a compilation of 
best practices and lesson learned in book and 
documentary film form. To strengthen 
partner performance, ESP grants facilities and 
connects partners to other parties capable of 
providing ongoing future support. The close-
out workshop entitled Memayu Banyu Biru, or 
‘Holistic and Integrated Water Resource 
Protection’, awakened partners’ spirits and 
determination to cooperate with one another. 
The Javanese themed event drew attention to the hard work of partners and stakeholders by 
displaying a photo exhibition on environmental, water, and health-related issues. 

ESP CENTRAL JAVA 

The Wrap-up  Program Workshop, themed 
“Memayu Banyu Biru” (Holistic and Integrated 
Water  Resource Protection), was presented in 
Javanese style.  

 
INTEGRATED SITES  
ESP focused on wrapping up ESP programming and prepared stakeholders in several integrated 
sites to continue already existing and on-going activities.   

• The Mini ESP Strategy for Sub-DAS Bolong. Community members in 8 villages have 
compiled Water Resource Protection documents based on the zoning system. This system 
involved a consensus for developing field activities, such as constructing 20 absorption wells 
and planting 3,000 trees to improve water catchment quality. In other regions, community 
members in 4 villages have added the water resource protection plan to the “Tirta Husada” 
organization. The community members have also constructed 23 absorbtion wells in 
protection zone 2. The study visit of 20 members of Magelang Sub-district Water Source 
Conservation Team exposed members to the successful water resource experience in Batu 
Karut, Sukabumi Sub-district. This quarter, the Village Facilitator Association in Magelang 
District, was supported by the local government to roll-out the community empowerment 
process (part of the Agriculture Department’s Land and Water Management Program) to 
areas including Windusari and Pakis Regencies. 

• The Blue Thread Strategy for Sub-DAS Soti.  The Magelang Sub-district Water Resource 
Conservation Team supported implementation of water resource protection in the form of 
hydrology and geo-electricity surveys, as well as the construction of 14 absorption wells to 
improve water catchement quality in Sidandang and Tuk Songo. Also this quarter, the Forestry 
Department adopted the Field School method to conduct pilot activities of ToT Micro-
Watershed Model and SAL for Micro-Watershed. The community forum manager of 
“GASPARI” has become the partner of BP Watershed Opak Progo Serayu to facilitate ToT 
and Field Schools in 15 villages during 2009-2010. 
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• A Clean, Green and Hygiene 
Strategy in Kota Yogyakarta.  In 
collaboration with local NGOs, ESP 
conducted the Sanitation Management 
Community Network workshop in 
Taman Pintar Yogyakarta. The 
workshop aimed to formulize the 
development of the evaluation process, 
to plan future activities, and to 
promote future support by identifying 
effective local partners and resources. 
Sanitation Working Group Assistance 
to improve waste water management 
continued by facilitating the 
development of a strategic plan. The 
planning document is requisite for 

engaging cooperation between Kota Yogyakarta municipal government and the Asian 
Development Bank.  

 
ESP CENTRAL JAVA 

“We will adopt ESP approaches for increasing 
community participation and integrating field-based 
sanitation methods to develop  The Clean Winongo 
River program,” said Haryadi, Vice Mayor 
Yogyakarta. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
This quarter, ESP Central Java focused on the preparation and capacity building of PDAMs to 
continue on-going program initiatives. This involved the provision of techincal literature and 
trainings suitable  to the local PDAM needs. Key PDAM activities from the past quarter include: 

• PDAM Kota Surakarta :  The Customer Satisfactory Survey was conducted by 
approximately 800-1000 PDAM customers and non-customers after recieveing ESP facilitation 
during the ToT for PDAM technical staff. ESP also conducted study assessments for 12 Public 
Hydrants to assess thir compliance with the Master Meter development program. 

• PDAM Kota Yogyakarta : The energy efficiency workshop results improved PDAM 
awereness of their current status, acknowledging that 4 out of 12 pump well samples were 
regarded as inefficient.   

• PDAM Kabupaten Magelang : ESP encouraged the PDAM to increase its service quality 
through a pre-feasibility study of Kanoman Spring system development and the assessment of 
the utilization of subsidies provided by the government based on Presidential Decree 
No.20/2009. 

 
SMALL GRANTS 
The Small Grants program workshop involved 7 grantees and the assisted community groups, as 
well as other partners. The workshop resulted in the formulation of a cooperation scheme to 
support program sustainability. Development and achievements of the small grants program 
were reported in the previous quarter. 
 
OTHER HIGHLIGHTS 
• ESP provided inventory grants to 19 of its partners, including technical institutions, NGOs, 

schools, and community forums which are considered capable of developing and 
implementing programs in the future. 

• ESP supported 2 community groups on the concept of upstream area conservation 
management in Banjarnegara sub-district in accordance to the ESP and Agriculture 
Department’s MoU. 
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SECTION 2.5. 

EAST JAVA 
 
INTRODUCTION 
This quarter, ESP East Java built the awareness, 
actions, and commitment, nurtured in PY5 to 
deepen interactive exchanges and initiatives among 
actors across integrated sites. For example, at the 
joint Field Day of Welang and Brangkal Sub-
watersheds, actors from both sites agreed to join 
forces to promote forest rehabilitation as well as 
to improve health and hygiene behaviors through 
sanitation. An ESP legacy is particularly portrayed 
by the adoption of ESP principles and approaches 
by provincial agencies, such as BLH Jatim and 
BBWS Brantas on land rehabilitation, PWM’s 
instruction to use the CGH concept, and spring 
protection efforts in Malang and Batu District, 
where Brawijaya University is eager to continue 
upon ESP’s departure. ESP East Java accommodated partners’ interests and involved them in 
program implementation, such as PJT and BLH involvement in CBS development. A roadshow and 
dissemination of ESP’s toolkits to city, district, and provincial partners, was appreciated by partners. 

 
ESP EAST JAVA 

Bumijaya II Farmers Group prepares 1,000 tree 
seedlings for planting in Bumiaji, Batu. Another 
89,000 seedlings are ready for planting in other 
locations.  

 
INTEGRATED SITES  
• Mini ESP in Sumber Brantas. Regular spring protection activities were implemented in 

collaboration with Fokal Mesra, HIPPAM, and LMDH.  Re-vegetation and civil works, such as 
infiltration wells, are being introduced to protect springs in three of HIPPAM’s pilot locations in 
Punten, Tlekung, and Oro-Oro Ombo. In Bumiaji District, Bumijaya II Farmer Group community 
nursery produced roughly 70,000 tree seedlings and 20,000 MPTS (guava, jack fruit, avocado) for 
planting along springs, rivers, and streets. Due to the lack of rain, only around1,000 seedlings 
were planted. To scale-up the Environmental Education curriculum, ESP facilitated mass media 

coverage by the Jakarta Post in Batu city to 
bring awareness to the curriculum 
development process, as well as 
implementation. 

 
ESP EAST JAVA 

Participants sign a banner, representing their 
committment to join forces during the joint 
closing Field Day of Welang-Brangkal Sub-
watersheds.  

• Mini ESP in Welang-Brangkal. A joint 
closing Field Day was conducted for Welang 
& Brangkal Sub-watersheds, attracting 115 
attendees from 14 villages. PKTT will lead the 
community-based activities as described in 
the management plan and are supported by 
Kelompok Sadar Lingkungan Forum. For 
instance, BBWS Brantas will work with ESP 
trained village facilitators on their future 
community-based programs such as GNKPA 
in 2010. In parallel, Mojokerto supported the 
planting of 10,000  trees. 

• Mini ESP in Kota Malang and Kabupaten Malang (Ambang-Lesti-Melamon). The close-
out event for CGH communities was led by cadres from 5 kelurahan. As many as 27 
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representatives from related agencies from Malang city were recognized for their efforts and 
expected to roll-out CGH concepts in other locations. PKK Kota Malang leader is proud of 
the cadres’ initiatives and plans to make these 5 locations learning sites for the remaining 52 
kelurahan. The Bupati of Malang launched a self-sufficient energy village in the TNBTS village 
buffer zone. To date, 6 small biogas units have been constructed by the community and more 
than 200 homemade biogas units will be constructed to meet the local energy demand. This 
community-based conservation village model will reduce the demand for firewood and prevent 
encroachment on protected forest land. 

• Water and Sanitation in Maspo Sub-Watershed and Anchor Site in Surabaya. 
Construction of a CBS in Wonokromo was completed with funding from PT. Jasa Tirta (PJT). 
The CBS will serve 80 HH (400 people) in the neighborhood. ESP provided supervision and 
held a series of FGD to promote the formation of a CBO, which has taken ownership of the 
facility and is now ready to manage and operate the system. PJT will replicate a similar 
approach in other locations to improve Brantas river and its tributaries. Construction of a 
CBS-like system in Sawunggaling is 90% complete with in-kind contributions from the 
community, and is supported by a CBO formed this quarter. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
A PDAM close-out workshop featured Energy Efficiency in PDAM Kota Malang, Sidoarjo, and 
Gresik. The event was attended by 32 of the total 38 PDAMs from across East Java.  
• PDAM Surabaya: A detailed Engineering Design for the first implementation year of OBA was 

completed this quarter. Around 120 new infill connections will be installed this year. 

• PDAM Kota Pasuruan: Completed review of the water supply master plan will help 
prepare the Corporate Plan and debt rescheduling plan. ESP supported use of GIS in 
Perumahan Tembok Indah. 

• PDAM Kab. Malang: Three spring protection plans were agreed upon by multi-stakeholders 
and 3 water user forums were formed. Pusat Studi Lingkungan Hidup (PSLH), Brawijaya 
University, facilitated a dialogue between spring users in Sumber Beling, Umbul Harjo, and 
Sumber Awan. Spring delineation trainings using FOSS-GIS were provided for Perhutani, 
TNBTS, and PDAM Kab. Malang.    

 
SMALL GRANTS 
ESP completed the last small grant program Pimpinan Wilayah Muhammadiyah (PWM) with 
PWM Jawa Timur to complete adoption of the CGH concept into Muhammadiyah’s curriculum. 40 
teachers have been trained to use the developed Life Skills Education teaching guide books. PWM 
instructed all 460 elementary and Madrasah Ibtidaiyah schools in East Java to adopt  CGH. 
 
OTHER HIGHLIGHTS 
• ESP supported the development of Payment for Environmental Services (PES) 

initiatives. In Bumaji, Batu a formal agreement was made whereby PJT will provide funding and 
Pusaka foundation will manage implementation. A larger-scale model in Pasuruan Regency is 
being carried out through Hutan Asuh Trust Fund (HATF), involving the private sector, 
community groups, and government. 

• ESP disseminated Development Pathways and Field School concept and 
approach, particularly to BLH East Java and BBWS Brantas, who are expected to play a key 
role in addressing cross-administrative and sectoral issues. The training is a strategy to transfer 
ESP’s knowledge, experience, and technology to partners who will drive ESP’s approach and 
principles forward. 

• ESP provided a training program for Perhutani staff on GIS with Perhutani KPH Malang 
to improve the spatial approach on PHBM, forest management, and spring protection. 
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Focused Area for ESP Integrated Program Sites and Strategies, FY 2009:
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SECTION 2.6. 

ACEH-PAPUA ADD-ON 
 
ESP’s Aceh Papua Add-on came to an end in this quarter, having achieved all major 
objectives. In Aceh, concrete support for the Governor’s Aceh Green initiative included 
completed construction and successful start-up of the sub-contracted related biofuel plant as 
well as completion of a related technical manual for processing palm oil waste into biofuel. 
ESP concluded programming with livelihoods training activities for cocoa farmers, new policy 
achievements, and the handover of its programs to stakeholders in workshops in Aceh Jaya, 
Aceh Besar and Banda Aceh.  
 
In Papua, the draft final spatial plan was completed by Bappeda following the self-reliant 
approach with ESP’s technical assistance, having taken into account public consultations in 
Papua with all Kabupaten/Kota, national resource persons and the National Coordinating 
Agency for Spatial Planning (BKPRN). The draft enabling local government regulation was 
close to completion. The preparation process of the companion document, the Facts and 
Analysis Report, was consistent with preparation of a Strategic Environmental Assessment 
(SEA), as mandated in the September 2009 Environmental Law.   
 
 

ACEH GREEN 
INTRODUCTION 

The ESP closing and handover strategy was 
geared toward helping farmers further organize 
and mobilize, promoting cocoa to local 
governments and NGOs, and bringing farmers, 
local government and NGOs together to plan 
for the future. ESP’s closing workshops were 
the crux of the transfer, where all of players 
would meet.  
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Aceh Jaya’s close-out process exemplifies the 
close-out experience in both Aceh Besar and 
Banda Aceh. In Aceh Jaya, ESP helped its farmer 
trainers organize Petani Cocoa Pelopor 
(Pioneers). This organization achieved legal 
status and will carry on the development of 
cocoa in Aceh Jaya. The Close-out Workshop 
brought the District Head and the heads of all 
the civil service units together with Petani 
Cocoa Pelopor to discuss the potential for 
cocoa in Aceh Jaya. As a result of the workshop, the District Head formed a committee to 
work with Petani Cocoa Pelopor to develop a long-term cocoa program. The NGO Food 
Hunger Int’l will work exclusively with the Petani Cocoa Pelopor to promote cocoa.   

ESP 

The Bupati of Aceh Jaya learns about the 
potential of cocoa in Aceh Jaya from one of 
ESP’s farmer trainers with former GAM 
Panglima and ESP technical experts. 

 
At the provincial level, ESP worked with the Aceh Green Interim Secretariat as the primary 
provincial-level stakeholder for ESP’s livelihood activities and the anchor for NGO and 
government cooperation. The Aceh Green team attended all of ESP’s close-out workshops 
and visited three of ESP’s organized forums in Aceh Besar and one in Aceh Jaya.  
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ASSESSMENT MILESTONES  
ESP technical staff assessed the impact of the cocoa livelihoods training program. The 
assessment surveyed 300 of the over 1800 farmers who participated in cocoa livelihoods 
training.  The result of this survey indicates that the average increased income is Rp. 
11,232,598 per household, using the baseline survey of Rp. 5,804,724. This translates as a 
94% increase compared to the baseline figure of Rp. 5,804,724. The result of the end-line 
survey is attached in Appendix E. 
 
LIVELIHOODS ACTIVITIES 
Programs with local government Departments of Forestry and Plantations in Aceh Jaya and 
Aceh Besar worked with ESP to provide seedlings and to support ESP cocoa farmers. In 
both Aceh Jaya and Aceh Besar, farmers learned about how to build solar driers for cocoa 
and constructed pilot driers at the cocoa learning centers. These driers play an important 
role in increasing the quality of cocoa beans by speeding the drying process and reducing 
rotting, a common consequence of Aceh’s heavy humidity.  
 
The Selaksa Windu oil palm project installation phase will be completed by the end of the 
quarter. The commissioning process will take place in mid-January. The benefits of this 
project include:  
 
• The investment of some Rp 900 million from USAID/ESP leveraged Rp 940 million of 

additional private investment; doubling the mill’s capacity.  
• Resulting waste material will fuel the mill and completely replace firewood, reducing air 

pollution. 
• Improved ponds will eliminate waste 

entering the ecosystem. 
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• Previously, the plant essentially 
pressed only broken fruit, which 
larger pressers wouldn’t take. The 
current plant will be able to process 
whole fruit clusters.  Smallholders 
not connected to a PT or with 
access to a mill nearby, have to ship 
products to North Sumatra at a cost 
Rp 200 to 300 per kilogram.  

• The Selaksa mill expects to handle 
16,170 tons in the next year and 
21,000 tons in three years. Based on 
calculations (see: Background Study: 
Aceh Palm Oil Waste for Biofuel), 
the Selaksa mill will have the capacity 

to absorb roughly 20% of smallholder production in Aceh Tamiang, saving smallholders 
Rp 20 to 30 million in shipping costs. 

 
ESP 

Installation of equipment at the Selaksa Windu 
palm oil production facility on 4 December 2009. 

 
POLICY DEVELOPMENT 
Policy activities yeilded impressive results during the final quarter of ESP’s work in Aceh.   

• In Aceh Besar, a collective of leading district leaders, including the Bupati, signed and 
promoted a policy designed to stop illegal sand and gravel mining in the Krueng 
Aceh. Mining has caused major environmental problems downstream, including collapsed 
bridges, flooded villages, lost rice crops and livestock. The policy’s core was taken directly 
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from the qanuns, developed between ESP and villages along the Kreung Aceh. The focus is 
disbarring heavy equipment from sand and gravel mining. 

• The spatial plan for Aceh is now in its final draft form and in the process of gaining 
multi-level government clearance. ESP 
supported the Spatial Plan 
development process by providing GIS 
technical assistance. The Aceh Green 
workshop impressed BAPPEDA with 
the conceptual framework 
underpinning the Aceh Green vision. 
Following the workshop, a BAPPEDA 
newsletter contained three major 
articles discussing the importance of 
Aceh Green to the economic 
development of Aceh. The plan, as it 
relates to the forest of Aceh, is largely 
based on the work of the Forest 
Redesign Team. 

The provincial plan yields two 
important results:  a) In effect for the 
next 25 years, development plans 
(short term and long term) will have to align their programming and budget allocations 
along the plan; and b) All lower level administrative units must develop their spatial plans 
in accordance with the provincial plan, thus the impact of Aceh Green will be apparent in 
spatial plans throughout the province. Once cleared by the central government, the spatial 
plan will be the single most important Aceh Green-related policy developed over the past 
year. 

ESP 

Gafar of forum FORSAKA, Anzurdin of forum FAMS 
and Irfan of ESP in discussion with Governor Irwandi 
and Yakob Isahmey, a leader of the Governor's Aceh 
Green Secretariat, are gathered at the Aceh Green 
workshop in August of 2009. 

• The Aceh Green workshop leveraged increased budgets in support of Aceh Green. 
The single most clear direct result of the workshop was the budget proposed by the 
Provincial Forestry and Plantations Department. This investment of the Aceh Government 
to Aceh Green totaled US$ 24,920,586. 
 

• The governor signed a directive forming an REDD task force. ESP helped to vet this 
policy to ensure it would not conflict with existing laws. The task force will put Aceh and 
Aceh Green in a position to deal effectively with the trading of carbon credits in the 
province. 

 
 

PAPUA SPATIAL PLANNING 
INTRODUCTION 
During the final quarter of ESP support for Papua’s Spatial Plan, assistance focused on two 
inter-related elements: a) the completion of the spatial planning process consisting of the 
draft final Spatial Plan itself, the Facts & Analysis report, and the draft enabling regional 
government regulation, all led by Bappeda province; and b) Bappeda’s preparations for 
continuing the spatial planning process down to the Kabupaten and Kota level in 2010, 
particularly through secured local government funding as well as dynamic efforts to identify 
and fill any capacity gaps. Given the embedded nature of ESP assistance to Bappeda spatial 
planning institutions throughout the past year, transfer and closing-down activities were 
relatively straightforward. Bappeda and its local partners now have the technical capacity to 
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respond to any changes to the draft final Spatial Plan that arise from consultations with the 
BKPRN and local parliament in 2010. 
 
This quarter, ESP continued to nurture close technical collaboration with other horizontal 
local state institutions, notably, University of Cendrawasih (UnCen), Statistics Agency (BPS) 
and Ministry of Forestry’s branch office for 
Forest Delineation (BPKH), bringing each of 
the above into Bappeda’s Technical Team 
(Tim Teknis) for Spatial Planning. Bappeda 
has allocated Rp 700 million for 2010 to 
guide Kabupaten/Kota’s spatial planning to 
bring them in line with the provincial 
approach, as well as a further Rp 700 million 
for community-based natural resource 
management. Bappeda has further identified 
remaining capacity gaps in its effort to reach 
out to the Kabupaten/Kota’s to improve 
their spatial plans in the form of an 
assistance matrix. BPS has just completed an 
on-the-ground verification of each and every 
village settlement in Papua.The related geo-
data has been willingly shared with 
Bappeda’s Lab Simtaru. The Spatial Plan 
mandates participative village boundary-
setting during Kabupaten/Kota spatial 
planning to clarify the extent to which village domains and natural resources intersect, 
making it more difficult to exploit licensing and to ignore local communities.  

 
ESP 

Members of Bappeda (including Pak Syaeful, head of 
Spatial Planning) share results of the Spatial 
Planning process at the Public Consultation meeting 
in Biak on October 5, 2009. Consultations were 
preformed in three other cities, including Jayapura, 
Maurake, and Wamena, and documented comments 
and criticism to further strengthen the Spatial 
Planning process.  

 
CONSULTATION AND REFINEMENT OF SPATIAL PLAN 
The following public consultations of the Spatial 
Plan were conducted during this final quarter in 
Papua Province, along with appropriate refinements 
to produce spatial planning outputs: 

ESP 

Front cover of the Spatial Plan, the Enabling 
Regional Government Regulation, the Facts 
and Analysis Report, and the Participative 
Process Report. 

• Public consultations in Biak, Merauke, Wamena 
and Jayapura, to which neighbouring 
Kabupaten/Kota stakeholders were invited 

• Presentation to National Resource Persons 
• Presentation to BKPRN 
• Presentation at the International Biodiversity 

Conference 
 

In addition, Bappeda’s key local partner, the BKPH 
and the local Agency for Environmental and Natural 
Resource Management (BPSDALH) conducted 
informal and productive dialogue in Jakarta with the 
Ministry of Forestry to ease the phase of national 
acceptance.  
 
SPATIAL PLANNING OUTPUTS 
Following the above public consultations, the 
following spatial planning documents were refined 
and completed in December 2009. They are now 
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ready for formal presentation to the BKPRN in Jakarta in 2010 by Bappeda, before final 
modifications and submission to the Papuan Parliament for approval: 

• Draft final Spatial Plan for the Province consisting of text and an atlas of maps, 
known as the Rencana Tata Ruang Wilayah (RTRW) 

• Draft final Regional Regulation (Raperdasi) for the Spatial Plan 
• Facts and Analysis Report consisting of text and an atlas of maps (more 

comprehensive set of maps than the Spatial Plan), consistent with SEA 
• Report on all major consultations and workshops that ensured the preparation of 

the Spatial Plan was transparent and participative, with detailed minutes of public 
responses public meetings on the Introductory Report, Facts and Analysis Report, 
Forest Rationalization, Province-Kabpuaten/Kota dialogue, Presentations to BKPRN 
and National Resource Persons (see photo). 
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SECTION 2.7. 

ESP EASTERN INDONESIA 
 
ESP water and sanitation specialists work in collaboration with local partners from local 
government institutions as well as from communities and local NGOs, and whenever 
possible, encourage partners to roll-out ESP best practices and pursue their own initiatives. 
The ultimate goal is to encourage replication of ESP work by local partners, to enhance 
program sustainability following ESP close-down in March 2010. This quarter, solid waste 
management skills were acquired by communities in Manada, Ambon, and Jayapura. The 
communities went on to train their colleagues and neighbors in the process of creating 
marketable handicraft goods. Following completion of pilot Community-based Small Scale 
Sanitation Systems (SSSS) in Bahowo, Manado, the community is now motivated to replicate 
construction of 2 further SSSS in other locations, using their own resources. 
 

PROGRAM INTEGRATION AND PARTNER COLLABORATION 
The ESP Eastern Indonesia Expansion program continues collaborating closely with both 
National Government Ministries and various donors to support the programs with PDAM 
and Local governments in Manado, Ambon and Jayapura. The following is a summary of the 
joint program conducted, with emphasis on this Quarter: 

• National Sanitation Conference. This event was held from December 8 – 10, 
2009 in collaboration with ESP, ISSDP and Sanitation Technical Team (TTPS) and 
was attended by over 200 participants from throughout Indonesia. The purpose of 
the conference was to accelerate sanitation development to meet basic sanitation 
needs. The goals of the conference included (1) no more open defecation by 2014; 
(2) to Reduce, Reuse and Recycle of solid wastes; (3) to develop an environmental 
friendly final disposal of solid waste; and (4) to drain water that floods strategic 
locations in urban areas. ESP East Indonesia facilitated the participation of the Head 
of Bappedas of Manado, Ambon, Jayapura Kota and Jayapura Kabupaten. 

• National Government. The Ministry of Public Works, especially BP-PSPAM, is 
fully supporting ESP efforts to establish a joint management system for PDAM 
Jayapura and to improve relations between PT DSA and PDAM Ambon. In addition, 
DPLP Cipta Karya is also fully supporting ESP efforts to assist local governments to 
implement the development of sanitation projects in Manado and Ambon. The 
Ministry of Health is fully involved in all STBM activities facilitated by ESP and 
conducted by local partners in all three cities. Bappenas (Ministry of Planning) is fully 
supporting the works of local sanitation working groups, especially with regard to 
City-wide Sanitation Strategies and Action Plans. 

• Ck-Net. As a network of local universities, CK-Net conducted Drainage 
Assessments in Manado, Ambon and Jayapura, and conducted urban Drainage 
Management trainings. CK-Net provided follow-up to Pokja in each city, assisting 
them with their requests for improved drainage systems. In Jayapura, CK-Net has 
provided expert recommendations for “software” components of the drainage 
Master Plan. In Ambon, CK-Net provided input to the draft of Ambon Drainage 
Framework prepared by a Working Group on Ambon Drainage. In Manado, CK-Net 
provided a concept paper examining causes of flash-floods in Manado in the 
upstream catchments area, especially Lake Tondano, advising that more attention 
must be given to upstream issues to increase incentive for work in the city. 
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• USAID/SWS, UNICEF, CARE, PLAN, WSP, STBM Secretariat, Pokja 
AMPL and Mercy Corps on STBM Dissemination. As follow-up to the new 
Community-Led Total Sanitation Policy (STBM, or Sanitasi Total Berbasis Masyarakat), 
ESP and its partners supported GOI in formulating the STBM Road Map 2010 – 
2014. This is based on national development targets that will be included in the 
RPJMN 2010 – 2014. ESP also continued to provide technical support for the field 
activities of Mercy Corps (Ambon) and CARE (Jayapura). 

• Collaboration with Perpamsi. ESP, in collaboration with DPD PERPAMSI Maluku 
and Papua, has conducted trainings in billing and financial systems to develop the 
capacity of PDAM Ambon and Jayapura. The program developed by BPKP in billing 
management, accounting, inventory and asset management was successfully installed. 
Training of PDAM staff has been conducted by software and financial experts from 
BPKP. 

 

AMBON 
Technical support to Ambon this Quarter focused on the development of a City-wide 
Sanitation Strategy, including concrete designs for Community-based Sanitation and Solid 
Waste Management systems for two re-located settlements. The second main focus is to 
improve technical, financial and institutional performance of PDAM Kota Ambon, including 
pilots on raw water protection and NRW reduction. In Ambon, the ESP team is working 
closely with WES/UNICEF and Mercy Corps teams to develop sustainable environmental 
improvement in urban slums, and with DPD Perpamsi/BPKP Ambon to improve the 
management of PDAM Ambon in computerized and integrated billing and accounting 
systems.  
 
Key Quarterly Achievements include:  
 
• Field School in Water Protection Zones. Two Field Schools, previously established 

as pilots to help protect two springs, have shown progress in performing tasks to 
conserve Air Keluar and Wainitu springs. As follow-up to Kusu-Kusu Field School, 20 
participants from these communities have developed 10 units of artificial infiltration wells 
and about 300 biopore holes to support conservation of Air Keluar spring. In addition, 
over 300 trees have been planted in Air Keluar spring recharge area through a cross-
country and reforestation contest conducted by Ambon Christian youth organization 
(AMGPM) to encourage participation of the Wainitu community. 
 

• Non Revenue Water. ESP and PDAM continued with the Water Leakage Reduction 
program by implementing Water Balance Zero measurement, survey on water meter 
accuracy, illegal connections, step test and sounding. The work, carried out by ESP, 
Akatirta Team and supported by 15 PDAM staff, showed that at Water Balance Zero, 
water leakage rate at the pilot area was reduced from 75% to 55% by the end of the 
program (Water Balance Two). During the test, it was found that that 92 out of 117 
water meter measurements were inaccurate, there were leaking pipes at 21 locations, 
and an illegal connection was found in at least one location. During the implementation 
of NRW reduction program, the number of customers at the pilot area increased from 
395 at the beginning of program to 414 at the end of program. After seeing the results 
of the pilot project, PDAM has a plan to replace all meters in the pilot area. 
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• PDAM Corporate Plan. During this period a draft of the Corporate Plan and Debt 
Restructuring for a period of 2010-2014 was completed, using previous PDAM plan as a 
foundation. ESP supported the PDAM in developing and socializing the vision, mission, 
SWOT Analysis, and Service Assurance as an integral part of the Corporate Plan, as well 
as development of the program and budget. To ensure that the Corporate Plan is on 
target, a Consumer Satisfaction Survey was conducted by a subcontractor, appointed 
through limited tender. In terms of continuity, the flow is intermittent due to unstable 
electrical supply from the PLN grid and, thus a limited water pump operation. 

• Public Relation Training. An intensive training in PDAM Public Relations was 
conducted from October 19-23, 2009. The training developed skills on how to produce 
media materials as group assignments, such as press releases, media kits, brochures and 
posters. In addition, mapping of a communication strategy for the PDAM was 
successfully completed by the participants at the end of the training and were adopted 
immediately by PDAM management into their short-term Action Plan. In its first ever 
press conference shortly after the training, a total of 9 newspaper articles and one 
television news were published/broadcast with a focus on NRW. 

 
• City-wide Sanitation Strategy and Action Plan. ESP support, in collaboration 

with WES/UNICEF Team, resulted in producing a report on City-wide Sanitation 
Strategy and Action Plan, a document needed to request a budget for sanitation 
development from Local and Central Governments. This will be communicated through 
a workshop participated by all stakeholders, including representatives from Local and 
Central Governments who will present the strategic plan. The Pokja will be empowered 
by means of a Mayor Decree and will be enacted in a local law. During this period, the 
new Pokja was already involved in STBM program and socialization of communal septic 
tanks development at Dusun Kayu Tiga and Kate-Kate. 

• Ambon Drainage. The Ambon Drainage Working Group (Pokja Drainase) consisting 
of 17 members, was established after representatives from Ambon attended the TOT 
Training last June 2009 in Surabaya. This Pokja succeeded in preparing a ‘Pola Sistem 
Drainase Kota Ambon’ or a Overview of Ambon Drainage System. It is an essential first 
step toward designing a master plan for Ambon Drainage and will be presented in a 
workshop to be held in January 2010. 

• Community-based Sanitation. Bemaco consultants, under a subcontract with ESP, 
finished the detailed engineering designs of the Communal Septic Tanks at Kayu Tiga 
and Kate-Kate, which were then discussed with Cipta Karya, Pokja AMPL Ambon and 
representatives of Ambon Local Government. Three units of Communal Septic Tanks 
will be built to serve 50-100 HH each, and in Kate-Kate one unit is able to serve 250 
HH. APBN will contribute Rp 2.5 Billion and DAK Dinas PU Ambon Rp 1.5 Billion in FY 
2010. ESP has started community mobilization. 

• PDAM Water Quality Monitoring (WQM). After implementing the water 
conservation activity at Air Keluar Spring, ESP facilitated monitoring water quality and 
quantity, aiming at evaluating the impact of the conservation against water quality and 
quantity. ESP trained PDAM staff to conduct the WQM. This allows PDAM to do WQM 
at other springs and distribution networks. Equipment used for measuring physical and 
chemical quality of water were provided by ESP. All parameters measured from various 
sources, reservoirs, and at some distribution points showed good results and conformed 
to Indonesian Drinking Water Quality Standards. 
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• Health and Hygiene for Schools. Results 
of the assessment through FGD in August 
2009 confirmed that it was important for ESP 
to run a campaign on perception about good 
sanitation, solid waste management, saving 
water, and hand washing with soap targeting 
teachers and pupils from Grade 4 to 6. ESP 
conducted these campaigns this Quarter and 
then followed-up the campaigns by providing 
the schools with basic facilities for HWWS 
and solid waste disposal. Ten teachers and 
100 pupils attended the training in 
implementation of the five pillars of STBM. 
USAID/ SWS collaborated in the program by 
introducing Air Rahmat in the same schools. To disseminate results and benefits to 
other schools, ESP provided the Kewang Lingkungan Cilik (Young Environment Guard) 
with proper skills in HH program.  

ESP EASTERN INDONESIA 

Health and Hygiene for Schools. 
 

• STBM TOT Kota Ambon. In November, ESP Ambon Team, supported by ESP 
National Team conducted Training of Trainers (ToT) on STBM for 17 cadres. The 
participants learned about all STBM pillars, made observations on their own water and 
sanitation infrastructure, and prepared analysis of the existing conditions and subsequent 
work plan for improvement. As a Work Plan, the participants will implement 5 pillars for 
community, students and socialization for people in Kota Ambon. As a teacher plan, they 
want to improve and roll-out the STBM school curriculum to other schools. These plans 
were presented in a workshop attended by Pokja AMPL, donors, Puskesmas and Head 
of Schools, totaling 54 participants. At the workshop’s opening ceremony, the Wakil 
Walikota remarked the government will support community and school-based STBM 
activities. 

• Community-Based Solid Waste 
Management (CBSWM) for Kota 
Ambon. To develop CBSWM at Dusun 
Kayu Tiga ESP organized and trained 30 
cadres to conduct household garbage 
separation from 100 HH. The training 
included paper recycling and composting. 
The village had received 20 units 
composters to treat solid waste from 
Local Government, but never received 
any training or community mobilization. 
As a result, ESP supported the 3R 
program of Dinas PU Province Maluku at 
Jemaat Kezia and Desa Wayame in 

organizing the community to do household solid waste management. Two additional 
composter units were constructed, serving 100 HH. In December, 75 cadres from PKK 
at five Kecamatan, community cadres from Dusun Kayu Tiga, Kusu-Kusu, Jemaat Kezia 
Gunung Nona and Mercy Corps participated in TOT for plastic recycling.  

ESP EASTERN INDONESIA 

Plastic Recycling in Ambon. 

• PDAM Capacity Building. ESP is continuing collaboration with Provincial Perpamsi to 
implement the computerized billing and accounting system for PDAM Ambon. In 
addition, ESP supported PDAM with basic computer skills such as Microsoft Windows, 
Word and Excel. The training was implemented in November and attended by 33 PDAM 
staff. ESP also facilitated a more advanced training in the design of distribution networks 
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using EPANET, a free network modeling software. Eleven PDAM staff participated in the 
training to acquire skills in hydraulic calculations of the distribution network through 
EPANET. To ensure good governance in PDAM management, ESP also facilitated the 
documentation of Standard Operating Procedures (SOP) to improve PDAM 
performance. By the end of December, 15 drafted SOPs were already developed by 
PDAM staff and will be discussed in a series of workshops.  

• Micro-Credit. ESP facilitated the agreement between PDAM and BRI Ambon to 
provide Micro-Credit to finance new water connections for low income communities at 
PDAM service areas. The first water service expansion will take place in Passo area. ESP 
initiated the Micro-Credit program process, after receiving requests from PDAM Ambon 
Executive Director, through exposure to PDAM and BRI management, followed by the 
formulation of a MoU as a basis for cooperation. The plan is to have the MoU signed at 
the end of December, followed by training, implementation and monitoring from January 
2010. 

 
MANADO 
Technical support by ESP for Manado focuses on the development of a City-wide Sanitation 
Strategy (CSS), including concrete designs for the first sewerage system in Manado 
(Boulevard Area), combined with several Community-Based Sanitation (CBS) and Solid 
Waste Management systems in poor urban neighborhoods. Because the provision of piped 
water supply is managed by PT Air Manado (majority owned by a foreign water company), 
ESP support is limited to the development of a Micro-Credit program to accelerate 
expansion to reach more poor customers who are unable to afford the cash down payment 
for a household connection. 
 
Key Quarterly Achievements include:  
 

• Micro-Credit. During this quarter, ESP facilitated several improvements in the 
processing of Micro-Credit requests by both PTAM and BRI Bank, which resulted in a 
significant increase in the number of agreements. Up through mid December 2009, the 
number of submitted applications totaled 465, approved for Micro-Credit totaled 84, 
approved for cash payment totaled 93, rejected totaled 67, and under process by BRI 
totaled 221. 

• City-wide Sanitation Strategy and Action Plan. ESP continued facilitating the 
Pokja Sanitasi to complete the draft Final City-wide Sanitation Strategy (CSS), which has 
been reviewed by the Head of key Local Government Departments (as Pokja 
members). The discussion of the draft was held on December 3, 2009 and attended by 
30 participants. It is considered a final discussion toward producing the final report, to 
be discussed with representatives of local governments and the Ministry of Public 
Works and National Planning Agency in late January 2010.  The final CSS will serve as 
the foundation for funding requests from Government to develop the CSS system in 
Manado, combining centralized Community-Based Sanitation systems and STBM 
strategies.  

• Real Demand Survey and White Book Preparation. The draft final report of the 
Real Demand Survey was discussed in early December and finalized by the local 
university that conducted the survey in mid-December. The report was used to 
produce the White Book, which is an essential part of the CSS and describes the 
current situation in Manado. 
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• Community-Based Sanitation 
System. This period, the subcontractor, 
selected through a competitive tender, 
commenced the installation of 2 
Community-Based Sanitation pilot systems: 
one unit in Karame (benefitting 189 HH 
or around 752 people) and another in 
Malalayang 2 (benefitting 123 HH or 
around 408 people), with both locations 
chosen by the Pokja. By late December, 
the subcontractor had finished with 
construction works on the waste water 
treatment chambers and public toilets 
compartment. The last parts of the 
installation consisting of wash rooms, roof 
construction, landscaping and finishing, is due to finish mid-January 2010. In Bahowo, 
the third pilot location of a Community-Based Sanitation system, supervised by ESP 
local staff, installed three Small Scale Sanitation Systems. The community provided all 
materials for the third system and labor for all three systems. Total beneficiaries for 
these three systems is 76 HH (around 350 peoplee).  

ESP EASTERN INDONESIA 

Training of solid waste management plastic 
recycling in Karame, Manado. 

• Solid Waste Management System. As a result of a Training of Trainers (TOT) on 
reuse of plastic waste conducted last Quarter (September 2009), women cadres in each 
Kelurahan organize regular gatherings twice weekly within their communities. Each 
gathering, in Karame, Malalayang 2 and in Bahowo was attended by an average 15 
participants. Three facilitators from local NGOs, with ESP assistance, facilitated the 
process of recycling plastic waste into valuable handicraft goods. 

• Supporting Local Government Programs. In addition to the above three 
locations, the ESP Manado team also continued supporting Manado Local Government 
with community mobilization, establishment of Community-Based Organizations and 
subsequent Operation and Maintenance trainings for Small Scale Sanitation System in 
Malalayang Timur (non-ESP). These are100% financed by Dinas PU Kota and will benefit 
100 HH, or around 500 people. 

In addition to the above mentioned locations, the ESP Manado team is also supporting 
Manado Local Government by preparing a detailed engineering design of a Sewerage 
System in the Boulevard Area, a commercial area of downtown Manado. This assignment 
is carried out by a subcontractor and it is currently in the process of submitting of draft 
final report. Location of the Sewage Treatment Plant site is subject to decision by 
Manado Local government. The ESP National team has already discussed progress with 
the Ministry of Public Works (MPW), including arranging a site visit by the Central 
Government staff to Manado.  MPW is committed to allocate Rp 20 billion from the 
APBN 2010 budget for the construction of the sewerage system, which will benefit not 
only the commercial area, but also around 2,400 connections, or approximately 12,000 
people.   

• Clean Green & Hygiene (CGH) School.  During this period, the ESP Manado team 
arranged several TOT on CGH School for representative teachers from 12 Primary 
schools (total 44 participants). The TOT was a collaborative program between Dinas 
Pendidikan, Dinas Kesehatan, Dinas Kebersihan and ESP Manado. The TOT was 
followed-up by Hand Washing with Soap campaigns at the 12 Primary Schools attended 
by 2,932 pupils during the Global Hand Washing with Soap Day celebration on October 
26. The ESP Manado Office contributed HWWS materials such as buckets, soap and 
hand towels. The next step to ensure sustainability of HWWS will focus on including 
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HWWS in local curriculums of the Primary 
School based on CGH School modules. ESP 
will offer technical assistance through to 
January 2010. 

• STBM Activities. With support from ESP 
National Team, ESP Manado conducted an 
STBM campaign through regular Focus 
Group Discussion (FGDs) to promote 
adoption and implementation of all 5 STBM 
pillars to the community of Bahowo. FGD’s 
were attended by 105 HH in Bahowo, 
cadres from Malalayang (6 persons) and 
Karame (6 persons), and representatives of 
three local NGOs (3 persons) that regularly 
take part in ESP community program. 

 
JAYAPURA 
Technical support by ESP for Jayapura focuses on the development of City-wide Sanitation 
Strategies for both Kota and Kabupaten Jayapura, combined with the introduction of the 
STBM concept and roll-out plans. The second main focus is to improve the technical, 
financial, and institutional performance of PDAM Kabupaten Jayapura, including pilots on raw 
water protection and NRW reduction, in addition to efforts to maintain one PDAM, jointly 
managed by Kota and Kabupaten Governments. In Jayapura, the ESP team is working closely 
with WES/UNICEF and CARE teams to develop sustainable environmental improvement in 
urban slums.  

 

Key Quarterly Achievements include:  

ESP EASTERN INDONESIA 

Hand Washing with Soap Campaign in 
Manado. 

• Water Quality Monitoring (WQM) Program.  The ESP Water Quality Specialist 
trained 10 PDAM staff in WQM. Skills acquired consisted of sampling and analytical 
methods on physical, chemical, and bacteriological analysis of most commonly found 
substances in water. This also included water quality monitoring performance of PDAM. 
In addition, ESP helped equip part of the distribution network with a basis chlorine 
dosage system to disinfect 250 lps of water at Skyline Reservoir, resulting in a safe supply 
of water before it is distributed to consumers. PDAM has evaluated this installation and 
fully supported the advantage of providing improved service to its customers. It plans to 
replicate dosing plant construction in their other production locations. 

• Corporate Plan PDAM and Feasibility Study.  To improve the management 
performance of the PDAM and facilitate improved oversight by the PDAM owners, ESP 
provided a Financial Specialist to support PDAM in formulating a Corporate Plan (CP) 
for 2010-2014. Process of the CP formulation started with agreeing among senior 
PDAM staff their vision, mission and level of commitment of service provision to 
consumers. The process continued with a SWOT (Strength, Weaknesses, 
Opportunities, Threats) analysis to ensure that the CP addressed both the critical 
internal and external factors influencing PDAM performance improvement. Programs 
that were included in the Corporate Plan, among others, were to increase HH 
connections, to rehabilitate distribution network, to rehabilitate and to protect the 
intake construction, to ensure quantity and continuity of water flow (particularly in the 
dry season), to reduce NRW, and to improve water quality. A partnership on drinking 
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water services between the Local government District Jayapura and Jayapura 
Municipality has also been included in the Corporate Plan.  

• MOU for Study of PDAM Join Management.  As a public company owned by 
Kabupaten Jayapura, PDAM Kabupaten Jayapura provides water service to consumer 
locations in both Kabupaten Jayapura and Kota Jayapura. To safeguard and further 
improve PDAM efficiency and effectiveness to better serve consumers, ESP suggested 
that one PDAM formally serve both areas. Both Local Governments responded 
positively and subsequently ESP contracted a local University (USTJ) to make a study to 
prepare legal and institutional advice to both local governments. To have a better 
understanding on how other local governments are addressing joint PDAM management, 
ESP organized an exposure visit to PDAM Intan Banjar in Banjar Baru, South Kalimantan. 
The PDAM is owned by Kabupaten Banjar and serves Kota Banjar Baru and Kabupaten 
Banjar. Representatives of local government officials and councils of Kabupaten Jayapura, 
Kota Jayapura and officials of Province Papua joined the exposure visit, accompanied by 
ESP and USTJ Team. Furthermore, ESP, PDAM and USTJ collaborated in socializing the 
finding abstracted from the exposure visit to local institutions and councils of Kabupaten 
Jayapura, Kota Jayapura and the Province of Papua. All institutions respond positively and 
this will smooth the pathway toward framing a partnership in water service for both 
areas. A MoU on the partnership is expected to be signed by both Bupati and Mayor in 
January 2010. 

• Billing – Accounting Integrated Software and Training. As a result of ESP’s 
initiative to improve financial management of PDAM Jayapura, ESP contracted Provincial 
Perpamsi Maluku in association with BPKP Ambon to install a computerized billing and 
accounting software and provide training. Prior to the installation, BPKP experts made a 
survey to identify the existing PDAM software and hardware, including current data 
available. The information collected was analyzed to prepare training materials and 
software for billing, accounting, asset, inventory and customer complaints. During 
training, a trial run of the integrated billing and accounting system was executed and the 
results so far are showing that the system is performing well, and can be operated and 
managed by PDAM staff, thus achieving its objective. 

• Public Relation Training. An intensive training in PDAM Public Relations was 
conducted from October 12 - 16, 2009. Participants included 15 PDAM staff from 
various areas, branches and units, as well as Public Relations staff. Training materials 
consisted of developing skills on the production of media materials, such as press 
releases, media kits, brochures and posters. 
In addition, mapping of communication 
strategies for PDAM were successfully 
completed by the participants at the end of 
the training, and were adopted immediately 
by PDAM management into their short-term 
Action Plan. In its first-ever press conference 
shortly after the training, 4 newspaper 
articles and two television news were 
published focusing on unpaid bills and illegal 
user issues. 

ESP EASTERN INDONESIA 

Participants Participants (PDAM Staff) 
meeting in the PDAM Jayapura meeting room 
to discuss NRW Reduction Results from 
Akatirta. 

• NRW Reduction Program. After 
completing all field trainings of NRW 
Reduction activities, ESP Regional Jayapura 
supported by Akatirta from Magelang 
conducted Classroom Trainings to present  
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all results of field training, FGD, and SOP. Thirty participants attended the training, 
including PDAM directors, NRW Team, staff from design, operation, customer service 
department and unit/branch, ESP and Akatirta. Based on data and analysis of NRW 
activities on Pilot Zone Perumnas I, Akatirta concluded that there was a reduction of 
water leakage from 84 % down to 58 %. Concurrently, the reduction was followed by an 
increase of water pressure and revenue.  

• Master Meter Progress in Vietnam and Angkasa.  Throughout this quarter, ESP 
assisted IPPM (a local NGO) facilitating the preparation of the construction of 
distribution networks and Master Meters, including community discussions about the 
distribution system and its subsequent operation and maintenance. The communities of 
Kampung Vietnam and Angkasa are planned to have access to piped water by early 
January. The community participated in the pipe laying works of 0.75 – 1.50 inches 
diameter. By the end of December, 600 meters of long pipe was already laid. The 
systems consist of five Master Meters serving a total of 50 HH in Angkasa and 100 HH in 
Vietnam. Concurrently, IPPM conducted capacity building to establish a CBO by means 
of Master Meter and Community-Based Health and Hygiene program trainings in 
Kampung Angkasa and Kampung Vietnam. For the Health and Hygiene program, IPPM 
successfully conducted Hand Washing Campaigns for both communities, with a total of 
80 children and parent participants. These activities are entry points to approach 
community-based participation and to improve knowledge and interest in water and 
sanitation. 

ESP EASTERN INDONESIA 

Check dam built at Kampwalker will retain water 
at upstream and stabilize flow into PDAM Intake 
(right). 

• Raw Water Protection. To implement 
Water Resources and Watershed 
Management to protect and conserve 
surface and ground water flows in two 
pilot areas, Kampwalker and Entrop basins, 
two participants from each area were 
trained to guide the field work. The 
purpose of the training was to explain the 
need of raw water protection and the Field 
School mechanism. The work consisted of 
one check dam at Kampwalker and five 
infiltration wells at Entrop, aimed at 
conserving water sources for PDAM. The 
results will be monitored in the WQM 
program by measuring flow and quality of 
the raw water.  

 
• City-wide Sanitation Strategy Kota Jayapura. ESP, in collaboration with 

WES/UNICEF Team, supported Pokja AMPL to produce the report on City-wide 
Sanitation Strategy for the period 2010-2014 and Sanitation Action Plan, a document 
needed to submit proposal for sanitation development from Local and Central 
Governments. The Pokja is highly motivated to produce the sanitation strategy and can 
make the report within a relatively short period (effective time 6 months). As a result 
Kota Jayapura has been assured a budget of around Rp 850 million in 2010 budget year. 

• Sanitation Strategy Kabupaten Jayapura.  ESP, in collaboration with WES/UNICEF, 
also supports Pokja AMPL Kabupaten Jayapura to produce a report on Sanitation 
Strategy of Kabupaten Jayapura for the period 2010-2014. Similarly, the document is 
needed to submit a proposal for sanitation development of Kabupaten Jayapura to 
request budget from Local and Central Governments. The report will be communicated 
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through a workshop in which all stakeholders will be the participants, including 
representatives from Local and Central Government. 

 
ESP JAYAPURA 

M.R. Kambu, MSi (Mayor of Jayapura), 
W.W. Kambuaya (Head of PKK 
Jayapura) and Louis O’ Brien (DAI) 
demonstrate proper hand washing, 
following by more than 800 students 
(left).  

• Papua Global Hand Washing Day.  The Global 
Hand Washing with Soap (HWWS) Day Campaign was 
held in SD Inpres Hamadi – Jayapura City on 
October 15, 2009 with a total of 893 pupils and 
their teachers, representing 23 schools from 5 
districts of Jayapura. The peak ceremony of the 
Papua Global Hand washing Day was held under a 
theme using Papuanese dialect ‘CTPS Tong Pu 
Andalan, Diare Ko Epen Kah’ (meaning HWWS is our 
hope, go away diarrhea). Presented at the event were, 
among others, representatives of donors, local and 
provincial governments. All pupils sang the Hand 
Washing with Soap jingle and song on solid waste. In 
addition, they demonstrated HWWS in the presence 
of Mayor of Jayapura, and other 100 invitees as well 
as journalists. RRI Jayapura broadcasted the whole 
event live on air. Overall, this event is a true 
demonstration of good relations and sharing 
between partners (ESP, SWS, UNICEF, and CARE), 
private sector (Unilever) and government (Pokja 
AMPL Kota). During the event, a commitment to support and roll-out the Community 
Based Total Sanitation (STBM) approach was launched by Mayor of Jayapura. 
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SECTION 3 

NATIONAL & PROGRAM 
MANAGEMENT UPDATES 
 

INTRODUCTION 

In this Section, we present significant achievements related to Program Management as well 
as a more detailed account of program activities at the National level. This Section is divided 
into the following Sub-Sections:  
 
Section 3.1  Program Management Updates 
Section 3.2  National Updates 
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SECTION 3.1 

PROGRAM MANAGEMENT UPDATES 
 
INTRODUCTION 
Section 3.1 highlights National Updates on broader Program Management issues, including 
the Small Grants Program, Monitoring & Evaluation, and Gender.  
 
 
SMALL GRANTS PROGRAM 
This quarter, the remaining 4 grant programs, located (one each) in Aceh, North Sumatra, 
West Java and East Java were successfully completed with good results.  
 
Technically, all 57 grants have been 
completed. Most of the grantees are 
continuing their work in other areas within 
the same HPP using the ESP technical 
approaches. These endeavors are financially 
supported by other agencies, such as the 
local government and the private sector, 
promoting ESP program sustainability.   
 
Other quarterly highlights include: 
 

 
ESP WEST JAVA 

Community-based water supply in Kertajaya in 
Sukabumi. 

• Finalization of all grants program 
administration in the ESP TAMIS 
database. 

• Finalization of the “2006 – 2009  
ESP Grants Program Final Report”  

 
 
GENDER 
Over the previous year, FY 2009, the large majority of ESP Gender Programming was 
successfully completed. The focus of the ESP Gender component during the first Quarter of 
FY 2010 involved contributing to the ESP Gender Best Practices document, to be distributed 
at the National close-out workshop in January. The documentation consists of ESP 
experiences and the integration of gender aspects into all ESP program activities. Another 
significant achievement of the ESP Gender Program is in the internal ESP working 
environment. ESP abides by a code of conduct which specifies a clear gender perspective. 
This code is documented in ESP manuals i.e. personnel and operation manuals and 
encourages regular reference and implementation.  
 
 
MONITORING & EVALUATION  
During the first quarter of the final program year of ESP programming, the Monitoring and 
Evaluation (M&E) component focused on completing outstanding activities planned in the ESP 
FY 2010 Work Plan, including the following core activities:  

1. Regular reporting of PMP based outcomes 
2. ESP Longitudinal Study Report 
3. Final Report of ESP Ten Minute Monitoring 
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4. ESP Participatory Monitoring and Evaluation Toolkit 
5. Transfer of ESP M&E activities to partners 

 
From the activities stated above, M&E made significant progress mainly in the development 
of final PMP achievements for several ESP regional offices that wrapped-up programming, in 
addition to working on the Participatory Monitoring and Evaluation Toolkit. Additional 
progress has been made in the transfer of ESP M&E activities to partners in the form of 
regional close-out events. The remaining two activities will be completed next quarter and 
will be detailed in the Final Report.  
 
Key Achievements from the quarter include:  
 
• Data Collection of Final PMP Outcomes in West Java, Central Java, and NAD 

regions. M&E supported the close-out of these three regions during the quarter. Working 
alongside the regional technical specialists, the M&E team developed comprehensive PMP 
achievement data. The data collection process includes final achievements and PMP-based 
outcomes made by ESP partners through the Small Grants program, which will be 
reported in the Small Grants program section. The data review was conducted using 
manual data forms, as in regular ESP QPR and Annual reporting, and in TAMIS, with 
specific utilization of the “Outcome Module” section. In addition to synthesizing this data, 
M&E also identified several supporting documents to illustrate achievement, including 
related reports, documents of management plans, and local policy documents. 
 

• Development of Final Report of ESP Longitudinal Study and Ten Minute 
Monitoring. As of this quarter, data has been collected and a report outline is complete. 
Development of these reports will continue into the next quarter as a result of extensive 
M&E activities this quarter. 

 
• Development of ESP Participatory Monitoring and Evaluation Toolkit. This toolkit 

describes several approaches used by ESP to monitor and present the significant impact of 
ESP work. These lessons learned and best practices will serve as a useful tool for ESP 
partners to strengthen program activities into the future. Toolkit development is in the 
finalization stage, including editing and layout. Launching is targeted for the national close-
out event in January 2010. 
 

• Socialization of the document “Participatory Water Quality Monitoring” using 
qualitative indicators. This book is the result of lessons learned from West Java’s 
implementation of Water Quality Monitoring using qualitative indicators by community 
groups of Cikapundung sub-watershed. The first launching of this book was during the 
close-out workshop of ESP West Java in Bandung on November 11, 2009. After the 
Bandung event, socialization was conducted during Central Java and North Sumatra close-
out events. This book is targeted for community groups involved in conducting simple 
water quality monitoring of their water resources. The tools promoted include rate of 
water flow, turbidity, contamination of bacterial decomposer, salinity, iron contamination, 
pH, and bio indicator. Socialization of this book will continue at upcoming close-out 
events at regional and national levels. 

 
• Other progress of regular ESP Monitoring and Evaluation activities continued as 

scheduled, including the data collection via TAMIS database for QPR 19 PMP reporting, 
using TAMIS database, ESP’s Small Grant Program report, Aceh-Papua Add-on, and 
Eastern Indonesia Program.  
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SECTION 3.2 

NATIONAL UPDATES 
 
INTRODUCTION 
Section 3.2 highlights National Updates on Watershed Management & Biodiversity 
Conservation, Environmental Services Delivery, Environmental Services Finance, and 
Strategic Communication for Behavior Change. 
 
WATERSHED MANAGEMENT & BIODIVERSITY CONSERVATION 
(WSM) 

This quarter, the WSM Group worked with ESP partners, primarily at the national level, to 
ensure sustainability of on-going ESP field work as well as to roll-out technical tools and 
policy support to broaden the reach of ESP achievements across Indonesia. At the national 
level, the WSM team worked with the Ministry of Forestry and other national-level 
government agencies, international donors, NGOs, and private sector partners to encourage 
the adoption of ESP’s robust field-based tools to national-level policy as well as into longer-
term programming. Particular progress continued to be made with the Ministry of Forestry’s 
Directorate General for Land Rehabilitation and Social Forestry (DG RLPS) with regard to 
technical and policy support for integrated watershed management and Payment for 
Environmental Services (PES). 
 
As reported in the recent Annual Progress Report, ESP has met or surpassed the initial 
contract deliverable targets for the WSM component, including critical land rehabilitated, 
forest of high conservation value under improved local management, and watershed 
management plans completed and under implementation. This enables ESP to focus on 
achieving new targets resulting from ESP contract modification #14, specifically with regard 
to leveraging support for adaptation and scaling-up of WSM activities, completion of a WSM 
toolkit, and establishment of Water Resource Protection plans. 
 
Quarterly highlights include: 
 

• ESP completed, produced and distributed the WSM Toolkit series. This five-
volume set covers Watershed Management, Water Resource Protection, Mapping 
and Site Selection, Community Participation through Field Schools and WSM 
monitoring. ESP also produced and distributed a community-based water quality 
monitoring guide for community partners. During the Quarter, the WSM Toolkit 
series was launched with the distribution of 1200 sets to GOI and NGO partners in 
Jakarta and across Indonesia. Additionally, the WSM Toolkit series was posted on 
the ESP web site. Initial feedback regarding this toolkit has been positive, with 
requests for additional copies and evidence of field-based application. ESP staff 
provided technical presentations to partners and stakeholders about the toolkit in 
ESP HPPs as well as to Ministry of Home Affairs and Dinas Kehutanan offices from 
across Sulawesi in Makassar, South Sulawesi.  

• ESP completed final reports on Payment for Environmental Services (PES) and 
Collaborative Conservation Management. PES reports, in both English and 
Bahasa Indonesia, explain ESP’s approach to PES model development and provide 
case studies of PES approaches in ESP HPPs. These approaches focus primarily on 
water as an environmental resource, though biodiversity is also included. Analysis 
looks at the application of PES as a financing mechanism for a range of environmental 
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services including water, biodiversity and carbon. As a result of this work, ESP was 
asked to provide keynote presentations to PES policy development workshops held 
by the Ministry of Forestry, one with the Directorate General for Nature Protection 
and Forest Conservation, and the other with the Directorate General for Land 
Rehabilitation and Social Forestry. This Quarter, ESP also produced and distributed 
an Indonesian language book on Collaborative Conservation Policy and Management 
in Indonesia covering the 2004-2008 period. This book was prepared in 
collaboration with PHKA, TNC, WWF-Indonesia, LATIN, WCS, CI-Indonesia, 
FKKM, YABI, LASA, IHSA, PILI, HUMA and Lampung University. 

• Leveraging of ESP approaches at the national and field levels. ESP worked 
effectively with the Ministry of Forestry’s RLPS on on-going adaptation of ESP tools 
and approaches in the growing Model Micro Watershed (MDM) program. This 
included technical work and training activities in the Cisadane sub watershed in 
Bogor, including Ministry of Forestry’s training department as well as a range of 
Bogor government and PDAM stakeholders. Specific training was provided for Field 
School approach to integrated watershed management. This was followed-up with a 
similar training program in Malang, East Java. In Central Java, ESP provided policy 
support and GIS mapping expertise to fast-track community forestry tenure 
recognition. Finally, in West Java, ESP completed a sub-contract for a pico-
hydroelectric power generator that provides electricity to a village adjacent to 
Gunung Gede Pangranggo National Park in exchange for their support in the Park’s 
conservation. 

• Progress on Water Resource Protection Plans and Zonation. ESP is completing 
the development of at least 6 water resource protection plans that include zonation. 
These include Sibolangit, North Sumatra; Batu Karut and Cikareo, West Java; Telogo 
Redjo and Gedad, Central Java; 
and Kajar and Jlegong, East Java. 
Batu Karut, in Sukabumi, West 
Java, has become a center of 
excellence for ESP’s water 
resource protection work. ESP 
partners from HPPs as well as 
Eastern Indonesia Expansion 
municipalities have come to Batu 
Karut to learn from and adapt this 
innovative water resource 
protection methodology that 
integrates small-scale civil 
engineering with land rehabilitation 
and forest conservation in a 
zonation plan that has resulted in 
stabilized and improved raw water 
delivery for the Sukabumi PDAM 
as well as for irrigation to local 
farmers. 

 
ESP WEST JAVA 

Batu Karut’s Water Resource Protection Plan 
integrates small-scale civil engineering with forest 
protection and land rehabilitation in a zoning plan. It 
has inspired local farmers to develop a Water 
Conservation Field School, a community approach to 
adapt to climate change. 

• GIS Training and Capacity Building. This Quarter, ESP turned-over a customized 
FOSS GIS system, called e-DAS, to the Ministry of Forestry’s Directorate General 
for Land Rehabilitation and Social Forestry (RLPS). This included provision of 
installation CDs as well as user modules. Additionally, training was provided to 50 
participants from the target audience of all BP DAS (Watershed Management Units) 
from across Indonesia. 3 FOSS GIS has been chosen as the primary platform to 
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support spatial data management and presentation, geo-processing of data vectors, 
delineation of boundaries, and map preparation. The use of FOSS GIS is intended to 
provide high technical quality of customized software at no cost as an alternative to 
using expensive or pirated software programs. A mailing list, e-
das@googlegroups.com, will ensure the sustainability and evolution of this software 
and its applications. 

• Provision of Support to Aceh-Papua Add-On and Eastern Indonesia Expansion 
initiatives. This Quarter, ESP’s WSM team provided significant support to Aceh-
Papua Add-On and Eastern Indonesia Expansion work. This included support 
completion of the spatial plan for Papua, livelihoods development support through 
agro-forestry in Aceh, and water resource protection in Ambon and Jayapura.  

 
 
ENVIRONMENTAL SERVICES DELIVERY (SD) 

In the first quarter of FY6, the Service Delivery National Team focused on completing most 
of the field activities in the High Priority Provinces with target PDAMs, local governments, 
and communities (both up and downstream). In December, the SD team provided crucial 
support to the second National Sanitation Summit and supported the ESP close-out 
workshops in Bandung, Yogyakarta, and Medan. The SD Team continued collaborating with 
key partner Ministries of Public Works, Planning and Health to support the upscaling of 
centralized sewerage systems, City-wide Sanitation Strategy (CSS) development, roll-out of 
the Community-Based Total Sanitation (STBM) and various Water for the Poor models 
(joint with ESP Municipal Finance Team). Other quarterly highlights include: 
  
Increased Water for the Poor 

• The first phase of the Master Meter program in Medan is completely 
operational, connecting over 3,500 poor families to safe, piped water. Issues 
on water shortage have been resolved and USAID conducted successful visits in 
early December. The second phase, connecting another 3,500 poor families is well 
under way and ESP has successfully facilitated a strong relationship with the USAID 
funded ECO-Asia program, which is financing the local NGO for the community 
mobilization and training for this phase. Financing for all construction materials is 
provided again by local government and PDAM Tirtanadi. In this phase, each 
household is also contributing the cost of their own meter (ca. Rp 200,000). 
Supervision of the construction for this phase has been improved, using lessons 
learned from the first phase of construction. New information was used to revise 
the Water for the Poor Toolkit. 

• The last Master Meter systems supported by ESP in Surabaya and Jayapura 
are ongoing and in Surakarta and Jakarta are completed. The system in 
Surabaya, benefiting 60 households, will be completed in January 2010 and is 
implemented as an example site for PDAM and local government of Surabaya city, 
for an additional 14 systems. This is included in the OBA Water for the Poor 
program, which in total will provide piped water to 17,500 poor households. This 
example of a Master Meter system as part of the OBA scheme will be included in 
the revised Water for the Poor Toolkit. In Jayapura, installation work is ongoing for 
2 systems, which will be completed in January 2010. In Surakarta the PDAM is very 
satisfied with the already installed Master Meter system, which replaced a Public Tap, 
reduced Non-Revenue Water, and increased revenue. ESP assisted the PDAM in 
identifying 5 new locations, where the PDAM will now install Master Meters by 
themselves. In Jakarta, the Master Meter system in Jembatan Besi was formally 
inaugurated, in the presence of USAID, Palyja and local government. Especially Palyja 
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is very satisfied with the results, because this greatly reduces their Non-Revenue 
Water consumption, which is normally high in poor neighborhoods. Palyja will 
identify other areas, where the Master Meter system can be implemented. 

• Revision of the Water for the Poor Toolkit is ongoing. All field visits have been 
made to Surabaya, Medan, and Bogor to include all new experiences. The revised 
text for the three models (Master Meter, Micro-Credit and OBA) has been written 
and reviewed by the ESP team. Vendors are preparing a ‘mock-up” this December, 
to be sent to USAID for feedback. The final (Bahasa Indonesia) version is planned for 
distribution during the National ESP close-out workshop, together with the multi-
media version. The English version of all 3 models will be ready by late January 2010. 

 
PDAM Technical & Institutional Support Programs 

• PDAM joint management for PDAM Kabupaten Bandung and PDAM 
Jayapura is ongoing. ESP facilitated meetings between all local stakeholders and 
produced internal reviews and reports to identify the various options of joint PDAM 
management, division of shares, assets, etc. Jayapura ESP arranged an exposure trip 
to Banjar Baru, Kalimantan, where 2 local governments have already agreed not to 
split the PDAM. Representatives from local government and parliament of both Kota 
and Kabupaten Jayapura were able to compare benefits of joining the PDAM. The 
ESP Jakarta team provided technical support, both through existing LTTA and 
additional STTA and senior resource persons from PU, Bappenas, BPPSPAM.  

 
ESP Sanitation Programs 

• Installation of individual septic tank systems in Belawan. ESP completed 
assessment, design, procurement and installation of 30 innovative individual 
sanitation systems in Belawan for houses built above the water. Individual septic 
tanks consist of fiberglass tanks (with volume of ca. 800 liter), which were 
constructed in Jakarta (to safeguard quality control) and shipped to Medan in 
November. They were installed in early December at 30 houses in Belawan, which 
are already eceiving piped water through the Master Meter system; each unit has its 
own wooden foundation. Operation and maintenance of the system are currently 
evaluated and results shared with communities and local government of Medan 
which has shown great interest in further replication. 

• Community-Based Sanitation systems completed. The last two CBS systems 
implemented as part of the BORDA subcontract were completed in Surabaya. The 
delay in the implementation and final completion of these systems was due to issues 
related to land, system design, and cost-sharing between ESP and the local 
government. Two new systems in Pasuruan and Mojokerto have been installed and 
completed during this period. The two systems in Jakarta, implemented in flood-
prone areas in collaboration with Mercy Corps were also completed. The Mercy 
Corps local team will complete the final Operation and Maintenance training in early 
January 2010. 

• Final follow-up for Citywide Sanitation Strategies in Medan and Yogyakarta.  
For Medan, ESP continued facilitation of up-scaling the centralized sewerage system 
with initial 800 connections. This is in collaboration with the local government, 
PDAM Tirtanadi Medan and Indah Water Konsortium, through the twinning 
program under ECO-Asia. The STTA under ESP, completed the institutional 
management improvement programs for Medan and Yogyakarta in preparation and 
support of the upcoming large expansion of both centralized sewerage systems. This 
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is financed by an ADB loan to the central government, which will be granted to 
respective local governments. 

• ESP supported the Second National Sanitation Summit with the GOI Sanitation 
Technical Team (TTPS) and ISSDP, held from December 8-11 in different venues in 
Jakarta. The main opening was in the Vice-presidential palace, where ESP assisted in 
all protocol arrangements. The main conference was in Hotel Millenium and ISSPD 
organized a two-day program on Sanitation Financing and Technical Options. ESP 
partners joined all events and the ESP National team contributed to the ISSDP 
events. 

• ESP National / East-Indonesia teams continued supporting Ministries of 
Health and Planning with roll-out planning of STBM (Community-Based Total 
Sanitation) strategy. ESP joined coordination meetings related to roll-out planning, 
development of STBM-PHAST, and supported the STBM secretariat with a 
Knowledge Management specialist, which will be supported by ESP until mid 
February 2010 and then continued by UNICEF. Finally, the ESP Eastern Indonesia 
team conducted extensive STBM roll-out in the three cities under the Eastern 
Indonesia program. In these systems, ESP also integrated STBM within the ongoing 
CSS programs. 

 
 
ENVIRONMENTAL SERVICES FINANCE (FN) 

During the reporting period the Environmental Finance (FN) Component focused on 
wrapping up existing technical activities, compiling key reports to document ESP’s work in 
the environmental finance sector, and building a legacy of sustainability through the 
development of tools that partners can utilize to continue the work initiated by ESP. 
 
Concerning the wrapping up of existing technical activities, two more utilities submitted debt 
restructuring plans to the MOF (Kota Banda Aceh and Kabupaten Sumedang) while one 
utility (PDAM Kab. Gresik) received approval from the MOF/Komite Teknis.  Also, ESP 
worked with PDAMs Kabupaten Sidoarjo and Kabupaten Magelang to complete Pre-
Feasibility Studies for new projects financed under Presidential Decree 29/2009.   Finally, an 
additional 1,482 connections were added under ESP-facilitated microcredit programs.   
 
Regarding the documentation and dissemination of ESP’s important work in the 
environmental finance sector, ESP consultant David Woodward completed a report entitled, 
“Water Sector Financing in Indonesia: The Policy Environment and Legal Framework.”  The 
report outlines the regulatory environment of the water sector, and specifically examines 
the impact of recent GOI policy initiatives to increase investment in the sector.  
 
Finally, in terms of “building a legacy of sustainability” through the transfer of tools and 
knowledge to partners, several important milestones were completed this quarter.  First, 
ESP partnered with the Ministry of Public Works (BPPSPAM) to compile a best practices 
volume describing the approaches of 7 PDAMs to improve service. Second, the Water for 
the Poor Toolkit was revised and updated based upon results in 2009 as well as feedback 
from the first version (launched in December 2008).  A 20-minute informational 
documentary was also created to accompany the Toolkit. Third, ESP developed and tested a 
monitoring and evaluation tool that water utilities participating in the debt restructuring 
program can utilize to easily track their progress in meeting the benchmarks put forth in 
their Business Plans. 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 52 
 



QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009 
 

Specific technical activities during the quarter were as follows: 
 
 Improved Financial Management & Debt Restructuring.  Two water utilizes 

completed the requirements to restructure outstanding debts this quarter: PDAM Kota 
Banda Aceh and Kab Sumedang.  In addition, the business plan of PDAM Kabupaten 
Gresik was approved by the Komite Teknis in early December with minor revisions only. 
PDAM Kabupaten Malang was also invited to present to the Komite Teknis this quarter, 
but the directors did not attend, thereby delaying progress.  The following table 
summarizes the progress of the debt restructuring work to date:  

 

# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status 
Next Steps/ 
Target 
Completion 

1 PDAM Aceh IDR 38.9 
billion 

IDR 12.4 
billion 

IDR 26.5 
billion 

* Update: 
Business Plan 
submitted to MOF/ 
Pokja (Dec 09) 

MOF Review 
and Approval. 

2 PDAM 
Tirtanadi 
Medan & 
KSO 

- Tirtanadi:  
US $2.3 mill.  
- KSO: IDR 
23.5 billion 

- US $1.7 
million  
- IDR 6.2 
billion 

- US 
$619,000 
- IDR 17.3 
billion  

Draft Business Plan 
completed. 

Approval of 
tariff 
adjustment to 
achieve full 
cost recovery. 

3 PDAM Kota 
Sibolga 

IDR 3.7 
billion 

IDR 1.6 
billion 

IDR 2.1 
billion 

Approved by Komite 
Teknis. (April 09) 

Completed. 

4 PDAM Kota 
Binjai 

IDR 37.46 
billion 

IDR 14.65 
billion 

IDR 22.81 
billion 

Business Plan 
completed, but 
PDAM reluctant to 
join program. 

On hold 
(pending 
PDAM decision 
to submit to 
Pokja). 

5 PDAM Kota 
Tebing Tinggi 

IDR 7.1 
billion 

IDR 1.5 
billion 

IDR 5.6 
billion 

Approved by Komite 
Teknis (Aug 09). 

Completed. 

6 PDAM Kt. 
Bandung 

IDR 342.7 
billion 

IDR 89.9 
billion 

IDR 252.7 
billion 

Approved by Komite 
Teknis. (April 09). 

Completed. 

7 PDAM Kb. 
Purwakarta 

IDR 7.4 
billion 

IDR 2.6 
billion 

IDR 4.8 
billion 

Approved by Komite 
Teknis (April 09). 

Completed. 

8 PDAM Kt. 
Sukabumi 

IDR 41.9 
billion 

IDR 13.8 
billion 

IDR 28.1 
billion 

Business Plan 
submitted to MOF/ 
Pokja (Mar 09), with 
revisions required. 

MOF Review 
and Approval. 

9 PDAM Kb. 
Subang 

IDR 3.3 
billion 

IDR 0.8 
billion 

IDR 2.5 
billion 

Approved by Komite 
Teknis (June 09). 

Completed. 

10 PDAM Kb. 
Sumedang 

IDR 5.0 
billion 

IDR 1.6 
billion 

IDR 3.4 
billion 

* Update: 
Business Plan 
submitted to MOF/ 
Pokja (Dec 09) 

MOF Review 
and Approval. 

11 PDAM Kota 
Surakarta 

IDR 34.7 
billion 

IDR 11.9 
billion 

IDR 22.8 
billion 

Approved by Komite 
Teknis (Aug 09). 

Completed. 
 

12 PDAM Kab. 
Gresik 

IDR 18.3 
billion 

IDR 10.1 
billion 

IDR 8.2 
billion 

* Update: 
Approved by Komite 
Teknis (Dec 09). 

Completed. 
 

13 PDAM Kab. 
Malang 

IDR 9.7 
billion 

IDR 3.8 
billion 

IDR 5.9 
billion 

* Update:  
PDAM didn’t attend 
presentation planned 
for Dec 09 

MOF Review 
and Approval  
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# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status 
Next Steps/ 
Target 
Completion 

14 PDAM Kota 
Pasuruan 

IDR 23.7 
billion 

IDR 5.8 
billion 

IDR 17.9 
billion 

* Update:  
Revisions to BP 
submitted Dec 09 
based on MOF input. 

MOF Review 
and Approval 

15 PDAM 
Kabupaten 
Jayapura 

IDR 30.7 
billion 

IDR 7.1 
billion 

IDR 23.5 
billion 

Approved by Komite 
Teknis 

Completed 

16 PDAM Kota 
Ambon 

IDR 9.1 
billion 

IDR 1.95 
billion 

IDR 7.15 
billion 

Business Plan 
submitted to 
MOF/Pokja June ‘09 

MOF Review 
and Approval 

 
ESP also completed this quarter a monitoring and evaluation tool for tracking progress 
towards targets set forth in PDAM business plans.  The tool was piloted with PDAM 
Kota Surakarta in November and December.  ESP plans to introduce the tool to the 
MOF and PU in the final quarter of ESP to facilitate its expanded usage by other utilities.  
The monitoring of business plan targets is critical in that the conditional write-off of 
arrears can be reversed if the utility fails to meet the agreed upon goals. 
 
Beyond debt restructuring, ESP also wrapped up assistance to PDAM Kabupaten Gresik 
(East Java) and Yayasan Eka Mitra (West Java) to develop financial management software.  
The resulting systems—which include billing, accounting, asset management, and HR 
modules—will provide the water supply operators with improved information, thereby 
allowing them to make more informed management decisions.  Both systems can serve 
as examples for other water utilities and community-based systems.  
 

 Alternative Financing for PDAMs.  During the first quarter of PY 6 ESP completed 
the revision of a long-standing study for a bulk water supply project under PDAM 
Kabupaten Subang.  The revision incorporates the updated investment cost provided 
for the project by the PDAM.  Looking ahead, the fate of this project now depends on 
the broader planning for raw water management for the greater Bandung metropolitan 
area.  The Ministry of Public Works and Bappenas are currently implementing a joint 
study in this regard. 
 
ESP also assisted two water utilities in the analysis of potential investments to be 
financed under the auspices of Presidential Decree 29/2009, which provides for an 
interest subsidy and partial guarantee of commercial loans.  A draft financial projection 
was prepared for PDAM Kabupaten Sidoarjo for a potential investment program 
based on the RPIJM 2009-2013.  Also, a Pre-Feasibility Study was completed for PDAM 
Kabupaten Magelang for a proposed IDR 18 billion investment in the Kanoman area.  
The results will be presented to the respective PDAMs and local governments in January 
2010. 
 

 Micro-Credit for Financing Low-Income Water Connections.  This quarter a 
total of 1,482 connections were added under ESP’s micro-credit program for new piped 
water connections, benefiting an estimated 7,410 people.  Notably, the partnership 
between PT. Aetra and BPRS Al Salaam in Jakarta experienced its first connection in 
October, with 50 connections accumulated by the end of the quarter.  The partnership 
in Kabupaten Kebumen—which achieved its first two connections at the end of the last 
quarter—added another 78 connections as the program gained momentum. The table 
below charts the progress of new connections to date, both in terms of number of new 
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connections achieved each quarter as well as the cumulative amount of new 
connections, which are now more than 11,000.   

 

Progress for Microcredit Connections
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In addition to providing continued 
support to ongoing microcredit 
programs with PDAMs, ESP also 
expanded its work this quarter to 
promote innovative household 
financing for water supply to 
community-based systems.  More 
specifically, ESP worked with 
Yayasan Eka Mitra—which 
operates 5 community-based 
systems in Bekasi—to improve its 
process for financing new 
connections.  Eka Mitra recently 
obtained a loan from Habitat for 
Humanity Indonesia to expand its 
community-based systems, and a 
portion of this loan is on-lent to 
new customers to finance new 
connections (IDR 800,000 each).  
Thus far, however, no formal 
process has been put in place to 
assess the repayment capacity of 
potential customers prior to 
giving the loan and installing the 
connection, thereby greatly 
increasing the risk of non-
performing loans in the months 
to come.  To mitigate this risk, 
ESP assisted Eka Mitra to put in 
place a simple process to review 
the financial capacity of customers 
and make a decision whether to 
provide financing.  The revised 
system was put into place at the 
beginning of December, and thus 
far about 60 loans have been 

 
The Making of the Microcredit Informational 
Documentary. 
To supplement ESP’s “Water for the Poor” Toolkit, 
ESP worked with subcontractor Imagi Bumi this 
quarter to create a brief documentary.  The resulting 
20 minute film tells the “microcredit story” for new 
water connections, including the origins of the 
approach, the key partners involved, the basic steps to 
establishing a partnership between a bank and a utility, 
and the benefits to all involved.  Most importantly, the 
documentary allows those who are interested in 
starting a similar program to hear directly from the 
stakeholders of existing initiatives, including bank 
officers, water utility managers, central government 
officials, and the beneficiaries themselves (the photo 
above shows an interview with a customer in 
Surabaya).  Also, in addition to strengthening the 
Toolkit and facilitating further program replication, the 
documentary provided a valuable opportunity to 
interact with senior officials with the banks, utilities, 
Ministry of Public Works, and Bappenas, as well as 
follow-up with some of the “first” microcredit 
customers. 
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processed accordingly.  ESP also provided assistance this quarter in the establishment of 
a billing and accounting system for Eka Mitra.  Importantly, the system includes a 
mechanism to monitor loan repayments and arrears. 
 

 Payment for Environmental Services.  In December ESP held a workshop in 
Pasuruan, East Java to continue the advancement of the Hutan Asuh Trust Fund (HATF), 
a PES scheme in which private sector bulk water companies provide financing for 
upstream spring protection.  The major constraint identified during the meeting was the 
lack of legal status of HATF.  Given that ESP is unable to support the formalization of 
the institutional status of HATF, the relevant government agencies—including the local 
Department of Forestry and the Office for the Conservation of Water Resources—
were invited to lend their support.  Their initial response was positive.  

 
 
STRATEGIC COMMUNICATION FOR BEHAVIOR CHANGE 
(STRAT COMM)  
The Strat Comm team continued to support component activities, as well as regional 
closing-out events and publications, in addition to fulfilling deliverables in regular reporting, 
media relations, and web-site development. Strat Comm played an instrumental role in 
supporting the Service Delivery (SD) component by preparing and executing a major 
sanitation exhibition, the Konferensi Sanitation Nasional II (National Sanitation Conference 
II) at the Millennium Hotel Jakarta from December 8-10.  
 
Program Communication (PC) 
PC supported Service Delivery through the conceptualization and presentation of the SanTT 
exhibition and the IndoWater 2009 booth, including booth design and communications 
materials for the event’s field visit activity to Marunda. Other quarterly highlights include: 
• The PC team supported regional closing out events and best practice and lesson 

learned publications including those from West Java, East Java and Central Java and 
Yogyakarta.  

• Regular reporting deliverables and submission to CEDS/CDIE included: 
- Annual Progress Report 5, October 2008 – September 2009  
- Annual Work Plan Program Year 6, 2010  
- More extensive (Dutch donor) version of Eastern Indonesia Expansion Final Report  

• The team facilitated the lay-out, distribution, and upload of the following 
specialist reports: 
- Buku Panduan Pabrik Kelapa Sawit Skala Kecil untuk Produksi Bahan Baku Bahan Bakar 
Nabati (BBN)  
- Monitoring Kualitas Air oleh Masyarakat  
- Papua Provincial Framework Policy to Promote Biofuel Investment  
- Payment for Environmental Services, A Summary of ESP Case Studies separate English 
summary version was submitted this quarter and will be finalized in the following 
quarter. 

• Lessons Learned and Best Practices closing-out strategy progressed with the 
translating, editing and lay-out of the Field of Change publication. The national publication 
is expected to be launched at the national closing-out event on January 20, 2010, 
alongside a partner directory 
 

Public Outreach (POC) 
This quarter, POC helped strengthen the public-private partnership by working with soap 
brand Lifebuoy, who agreed to print 300 sets of the Clean, Green, Hygiene (CGH) 
curriculum. This guide, developed by teachers in Batu, East Java, will be distributed to 
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elementary schools in Batu to roll-out the innovative CGH curriculum. Other quarterly 
highlights include:   
• POC supported the Finance (FN) component in developing the Micro-credit 

documentary. POC developed the scope of work, selected production house 
candidates, and monitored the process, providing feedback throughout production.  

• A Global Hand Washing Day Event was celebrated in Petojo Utara 013 Jakarta on 
October 15, 2009. The event was covered by 11 local and national print and electronic 
media and was attended by Central Jakarta Mayor, who requested 2,000 posters be 
distributed to Central Jakarta Schools. 

• POC continued to supervise 3 interns from University of Mercubuana who facilitated 
the development of ESP’s Partner Directory list, uploaded website clippings, and supported 
media events.   
 

Health and Hygiene (HH) 
• The Health and Hygiene Promotion Best Practices and Lessons Learned 

publication was finalized in November and will be distributed to both national and 
international audiences.  
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SECTION 4 

PROJECT MONITORING & 
EVALUATION 
 
INTRODUCTION 
This section presents progress toward ESP Outcomes and Indicators as presented in the 
Performance Monitoring Plan. ESP achievements are presented under the following 
components: 

• Cross Cutting Themes/Integration; 
• Watershed Management and Biodiversity Conservation (WS); 
• Environmental Services Delivery (SD); 
• Environmental Services Finance (FN); and 
• Environmentally Sound Design and Implementation in Aceh (EA) 
• Aceh-Papua Add-on (AP) 
• Eastern Indonesia Water and Sanitation Program (EI) 

 
Please note that there is an additional set of outcomes under the new Aceh-Papua Add-on 
component in accordance with additional program plans stated in Modification No. 13. 
Please refer to Modification No. 14 for further information. Please also note that outcomes 
for the new Eastern Indonesia extension and expansion program have been integrated into 
the existing ESP outcomes under Modification No. 8 to Contract No. 497–M–00–05–00005–
00. 
 
The additional work associated with both programs aforementioned programs may affect 
the revision of the Project Monitoring Plan, integrating additional outcomes of the new 
component. The proposed outcome and indicators for the new program components are 
described in this section.  
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ESP PROGRESS BASED ON PMP 
Period: October - December 2009 
 

Component: Cross Cutting Theme/Integration 

Outcome 0.a. Program Collaboration to support the Strategic Objective (SO) of Basic Human Services (BHS) 

Indicator: Number of integrated program activities between ESP and other USAID 
Programs 

Sixth Year Target: 0 joint program activities conducted by ESP and other USAID 
partners 
Total Target over the life of project: Twelve (12) joint program activities 
conducted by ESP and other USAID partners 

Progress: 
• This Quarter ESP conducted four (4) collaborative program activities with other USAID Programs in North Sumatra, DKI Jakarta and Kota Ambon. These 

collaborative programs were implemented by ESP in collaboration with USAID IPM CRSP and Eco-Asia (in North Sumatra) and with SWS/Aman Tirta (in DKI Jakarta 
and Kota Ambon).  

• To date, ESP has conducted a total of 79 collaborative program activities with other USAID programs. This achievement exceeds the life of program target 
(658.33%). 

• Detailed information regarding specific collaborative program activities between ESP and other USAID’s Programs is attached in Table D-1. 

Outcome 0.b. Public Outreach and Communication 

Indicator:  
a) Number of campaigns supported by ESP 
b) Number of campaigns supported by ESP partners/stakeholders 
c) Number of advocacy materials produced 

Sixth Year Target:  
a) Seven (7) campaigns supported by ESP 
b) Two (2) campaigns supported by ESP partners/ stakeholders 
c) Six (6) set of advocacy materials produced 
Total Target over the life of project:  
a) 83 campaigns supported by ESP 
b) 40 campaigns supported by ESP partners 
c) 83 sets of materials produced 

Progress: 
• This Quarter, ESP conducted 7 campaign activities in Central Java, East Java and 2 cities of Eastern Indonesia. The campaign activity in Central and East Java were part

of the close-out event in the regions and other campaigns related to celebrating the Global Hand Washing day and PDAM issues in 2 cities of Eastern Indonesia. To date
achievement of this outcome is 153 campaigns, which is 184.34% of the total target over the life of program. Detailed information on this achievement is attached in 
Table D-2 (a). 

• During this Quarter, there was no campaign activity conducted by ESP partners. To date, total achievement of campaigns by ESP partners is 86 campaigns. This is 
215% of the total target of the life of program. Detailed information is attached in Table D-2 (b). 
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• Of those campaign activities mentioned above, a total of 7 sets of campaign materials were produced and used during in the Quarter. To date, 136 sets of 
campaign materials, or 163.86% of the total target over the life of program, have been produced. Detailed information is attached in Table D-2 (c). 

• In total, campaign activities implemented during this Quarter are estimated to have reached at least 2,598,000 people. Detailed information on this achievement is 
attached in Table D-2 (d). 

Outcome 0.c. Participation in  ESP trainings and workshops 

Indicator: Number of people that participate in ESP trainings and workshops Sixth Year Target: Two thousand and two hundred ten (2,210) people trained 
Total Target over the life of project: 12,500 people trained 

Progress: 
• This Quarter, 10,461 people participated in ESP trainings, workshops and seminars. The average participation rate of women in ESP events was 33.30%. A total 

budget of $179,866.74 was spent for training activities during this quarter. 
• To date, a total of 87,764 people have participated in ESP trainings, workshops, and seminars. The percentage of achievement to date is 702.11%. The average female 

participation to date is 35.40%. The cumulative expenditure for trainings through this Quarter is $2,239,172.39.  
• The participation rate of women in ESP events increased this Quarter, compared with the previous Quarter, which was 31.08%. 
• Detailed information on this achievement disaggregated by province is attached in Table D-3. 

Outcome 0.d. Leveraging ESP tools and principles into at least two national-level programs that contribute to improved safety and reliability of water supplies, including 
environmental management 

Indicator: Number of ESP toolkits developed and to be used by national 
governments contribute to improved safety and reliability of water supplies, 
including environmental management 

Sixth Year Target: Five (5) ESP toolkits  
Total Target over the life of project: Five (5) ESP toolkits 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. However, this Quarter, ESP made big progress on development of ESP 

toolkits. During this Quarter, ESP completed one toolkit: the WSM toolkit that consists of 5 books. These have already been socialized to ESP partners and 
stakeholders during the close-out events in several regions. During this Quarter, ESP continued to distribute the toolkit and the final distribution will be in the 
National Close-out event that will be conducted in January 2010. This achievement brings to 20% of the total target of life of program. 

• The remaining four other toolkit such as Master Meter, Micro Credit, Output-Based Aid (OBA) for water supply and Participatory Monitoring and Evaluation are in 
the stage of Finalization, including editing and lay-out. The last stage is expected for completion before the implementation of the National Close-out event in January 
2010.  
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.a. The formation of 5 adequate policies to recognize the tenure and/or access rights of communities to manage their forests and implement transparent 
and participatory district-level management of forests, thus reducing conflict and illegal logging 

Indicator: Number of new policies recognizing land tenure and access rights of 
communities to manage forest land and watershed area 

Sixth Year Target: two (2) local policies 
Total Target over the life of project: Five (5) new policies 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided.  
• This Quarter, ESP completed an additional three (3) local policies (2 local policies developed in N. Sumatra and 1 local policy in Central Java that are carried over 

from the previous year target. The achievement of this Quarter will be the final achievement of this outcome. There are no on-going activities being conducted in the 
next Quarter. To-date, a total of 57 local policies have been developed across the HPPs. This achievement exceeds the life of program target (1,140%). 

• Below is the progress that has been made in each HPP: 
o NAD: completed. 
o N.Sumatra: two (2) local policies on the Payment for Environmental Services scheme for Deli and Wampu watershed areas have been developed in North 

Sumatra. These policies supported the implementation of watershed management plans in the areas. 
o W.Java: completed. 
o C.Java/DIY: one (1) local policy developed to support the implementation of watershed plans in Tangsi, Soti and Bolong sub-watershed areas. This local policy was 

signed by the Bupati to support the Conservation Team in the district in order to implement the plans. 
o E.Java: completed. 

Outcome WS 1.b. Improvement in watershed function in areas supplying water to urban centers and PDAMs as measured by a 50% increased in rehabilitated land (total 
area of degraded land where trees, commercial or non-commercial are planted) 

Indicator: Increase in area of rehabilitated land and forest, presented as percentage 
and in hectares 

Sixth Year Target: 60 hectares rehabilitated 
Total Target over the life of project: 35,320 hectares rehabilitated (50%) 

Progress: 
• ESP Land Rehabilitation activities continued across the HPPs during this Quarter, including development of community nurseries. Since ESP is approaching the final year, 

the land rehabilitation program was mostly conducted by ESP partners and grantees. 
• Total achievement of land rehabilitation outcomes during this Quarter in all HPPs is 415.5 ha. A total of 74,242 seedlings were planted in this area. 
• To date achievement of land rehabilitation this year is 52,561.02 ha (149.19% of the total target over the life of the program). 
• Details concerning the achievement of this outcome in all provinces during Program Year of 2009 are attached in Table D-4 in Annex D of this report. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.c. Area of forest with high biodiversity conservation value under improved, local management increases by 50% 

Indicator: Increase in forest area with high biodiversity value under improved, local 
management, presented as percentage and in hectares 

Sixth Year Target: 0 hectares area with high biodiversity value under improved, 
local management 
Total Target over the life of project: 82,650 hectares (cumulative) with high 
biodiversity value under improved, local management (50%) 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
• This Quarter, ESP is in its final year of the program implementation. During this Quarter, ESP completed all work related to this outcome, including completed work in 

one (1) new protected areas that have high biodiversity value in Bahorok (part of Leuser Ecosystem area) in North Sumatra. Up to now, 200 hectares of 
area has been improved. There are no on-going activities to be conducted to support the achievement of this outcome in the next Quarter. To-date, a total of 
214,468 hectares with high biodiversity value is under improved conservation management with the local involvement across the HPPs. This achievement exceeds 
the life of program target (259.49%). 

• Below is the progress that has been made in each HPP: 
o NAD: completed.  
o N.Sumatra: Improved management of 200 hectare of Taman Nasional Gunung Leuser-Sector Bohorok by completing the conservation management plan and 

strengthening of the multi-stakeholder forum that involves community forums to support the improvement of conservation activities of the area. 
o W.Java: completed. 
o C.Java/DIY: completed. 
o E.Java: completed. 

Outcome WS 1.d. In Aceh, improvement in watershed functions with additional focus on the coastal margin directly impacted by the tsunami, as measured by 
implementation of 15 targeted community based land rehabilitation activities, benefiting at least 6000 people. 

Indicator: Number of people benefiting from community-based land rehabilitation 
activities in coastal areas and coastal watersheds impacted by the tsunami 

Sixth Year Target: 0 people benefiting from community-based coastal 
rehabilitation activities in targeted areas 
Total Target over the life of project: 5,820 people benefiting from community-
based coastal rehabilitation activities in targeted areas 

Progress: 
• This outcome was completed last year. The final achievement of this outcome is 24,665 people having received benefits from ESP coastal rehabilitation activities. This 

achievement exceeds the total target over the life of the project (423.80%). See details report of this outcome in the Annex D-5. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.e. At least 34 Natural Resources Management and Biodiversity Conservation management plans will be developed and have funds for implementation 

Indicator: Number of WSM plans actually have funds for implementation Sixth Year Target: 2 WSM plans developed 
Total Target over the life of project: 34 WSM plans developed 

Progress: 
• The quantitative results of this outcome are reported semi-annually, in March and September. This Quarter, a brief progress report is provided. 
• This Quarter, ESP is approaching the final year of the program implementation. During this Quarter, ESP completed all work related to this outcome across HPPs. This 

Quarter an additional three (3) watershed management plans have been developed in West Java and Central Java that are carried over from the previous year 
target. To-date, a total of 44 watershed management plans have been developed across the HPPs. This achievement results in 129.41% of the life of program 
target. This final achievement exceeds the total target of the life of program target. 

• Below is the progress that has been made in each HPP: 
o NAD: completed. 
o N.Sumatra: completed.  
o W.Java: two (2) watershed management plans for buffer zone of TAHURA Ir. H. Juanda of Bandung Barat district and Citarik sub-watershed (Sukabumi) 

have been developed. These two WSM plans are part of the implementation of Small Grant Program by Yayasan Peduli Citarum (Bandung Barat) and GNKL-PB 
NU (Sukabumi). 

o C.Java/DIY: one (1) watershed management plan for Progo Hilir area was developed by the multi-stakeholder forum of the area. 
o E.Java: completed. 

Outcome WS 1.f. At least 250 community groups will support and implement activities to improve natural resources management and biodiversity conservation 

Indicator: Number of community groups implementing activities to improve 
natural resource management 

Sixth Year Target: Two (2) new community groups implement activities to 
improved NRM (cumulative) 
Total Target over the life of project: 254 community groups implement 
activities to improved NRM 

Progress: 
• This Quarter, ESP started working with 31 new community groups across HPPs to improve natural resource management. This number brings the total number of 

477 community groups, representing 187.80% of the total target over the life of the program. The details concerning the community groups working with ESP are 
attached in Table D-6 in Annex D. 

• Below is the detailed information on the progress toward this outcome for each HPP: 
o NAD: There is a limited activity conducted to support the achievement of this outcome.  
o N. Sumatra: One (1) new community group during in this Quarter in Karo District (Tangkidik village) that are working on development of organic 

agriculture.  
o W. Java: completed. 
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o C. Java: completed. 
o E. Java: Twenty-nine (29) new community groups were established to support improved NRM during this Quarter in Batu, Pasuruan, Malang and 

Mojokerto districts and Kota Malang. These community groups are being developed in the previous Quarter, but since they are not yet counted and only recently 
clarified with the ESP WSM East Java team, we agreed to report this Quarter. Activities conducted by the groups include non-timber forest products (honey 
production) and biogas, community nurseries, and field schools in buffer zone areas of forest areas. 

o Kota Ambon: one (1) community group established to support the program on water resource conservation in Kota Ambon. 

Outcome WS 1.g. Improved water resources management through protection of surface and ground water quality from contaminants and improved seasonal stability 
through water resource protection plans 

Indicator: Number of Water Resource Protection Plans with Zonation Systems 
designed and under implementation 

Sixth Year Target: 9 water resource protection plans (cumulative) 
Total Target over the life of project: 7 water resource protection plans 
(cumulative) 

Progress: 
• The quantitative results of this outcome are reported semi-annually, in March and September. This Quarter, a brief progress report is provided. 
• This Quarter, ESP completed all work related to this outcome in the main HPPs. This Quarter an additional nine (9) water resource protection management 

plans have been developed in North Sumatra (1), West Java (1), Central Java (4) and East Java (3) that are carried-over from the previous year target. To-date, a 
total of 11 water resource protection management plans have been developed across the HPPs. This achievement brings the total to 157.14% over the life of 
the program. This final achievement exceeds the total program target. There are two on-going developments for water resource protection management in 
Kota Ambon. This achievement is expected to be completed in the next Quarter. 

• Below is the progress that has been made in each HPP: 
o N. Sumatra: One (1) spring zone in Sibolangit that is part of the existing WSM plans for Sibolangit area was completed. 
o W. Java: One (1) water resource protection management in Cikapundung Sub-watershed (Cikareo Spring) was completed. 
o C. Java: three (3) water resource protection program in Magelang district. (Tangsi, Bolong and Elo Hulu) were completed.  
o E. Java: three (3) water resource protection managements in Malang district and Kota Batu cover 3 springs (Sumber Cinde, Polaman and Sumber Alam) 

are completed. 
o Kota Ambon: One (1) water resource protection in Kota Ambon is on-going. The zonation of this spring has been completed while the development of 

water resource management plans and working with community groups through Field School programs are still on-going. We expect that all remaining steps will 
be completed in the next Quarter. 
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Component: Service Delivery (SD) 

Outcome SD 2.a. At least 33 PDAMs demonstrates 20% progress on a PDAM performance monitoring index that reflects technical, financial and managerial 
performance 

Indicator: Number of PDAMs providing better services Sixth Year Target: Total cumulative 35 PDAMs 
Total Target over the life of project: 35 PDAMs (cumulative) 

Outcome SD 2.b. Population with access to clean water is increased by 20% in ESP geographic areas except for Aceh. In the tsunami impacted areas of Aceh, population 
with access to clean water is doubled 

Indicator: Percent and number of household that use an improved water source Sixth Year Target: 18,000 Households (1.10%) that use an improved water 
source 
Total Target over the life of project: 140,000 (20%) Households that use an 
improved water source 

Progress: 
• The progress description for SD Outcomes #2.a. and #2.b. is combined, because ESP activities with PDAMs often contribute to both outcomes simultaneously. This 

Quarter, ESP implemented the final full year of program implementation. In all regions, ESP work contributing to these outcomes is in the final stage. Up to this 
Quarter, ESP continues to support Sixteen (16) PDAMs across HPP. By the end of this Quarter, ESP completed work with 11 PDAMs across the HPP. The PDAMs 
include 3 PDAMs in Aceh (PDAM Kota Banda Aceh, Kab. Aceh Barat dan Kab. Aceh Besar); PDAM Kab. Karo in North Sumatra; 3 PDAMs in West Java (PDAM Kab. 
Bandung, Kota Sukabumi, Kab. Subang); and 4 PDAMs in Central Java (PDAM Kota dan Kabupaten Magelang, Kab. Temanggung dan Kab. Sleman). 

• The report on the progress of the PDAM Performance Index is reported every six months (March and September). The final data collection on the new connections 
of PDAM partners will be conducted next Quarter and will be reported in the ESP Final Report. This Quarter, the progress made to support this outcome across the 
HPP is described in the following bullets. 

 
Below is a summary of activities conducted in the quarter, in support of SD outcomes #2.a. and #2.b.: 
• NAD: completed. 
• N. Sumatra:  

o Completion of final technical support to PDAM Kabupaten Langkat through implementation of several capacity building activities such as on-the-job training on 
WQM and workshops of operation and maintenance for the water supply system. This Quarter, ESP conducted a close-out workshop for PDAM partners in 
North Sumatra region and discussed future strategies and policies of the raw water system.  

o Activities on community-based water supply is focused on strengthening the CBOs in Belawan and finalized the development of Association of CBO (Asosiasi 
CBO Bersatu) 

• DKI Jakarta: Conducted launching of three Master Meter systems in Jembatan Besi and Penjaringan.  
• W. Java: Most ESP activities contributing to these outcomes were completed. The only remaining activities with PDAMs in West Java include working on a Joint 

Management program for PDAM Kabupaten Bandung (under 3 Local G’ments), Joined Raw Water Management for Greater Bandung , to be managed as BLU (Badan 
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Layanan Umum) under the Provincial Government and Standard operating Procedures for the Waste Water Section of PDAM Kota Bandung. All three are 
implemented as PO and will be completed by the end of January 2010. The Non-Revenue Water program in Bandung and Sukabumi were completed.  

• C. Java/Yogya: Activities supporting PDAM partners in Central Java during in the final Quarter include 1) development of practical guidelines on NRW reduction 
with all PDAM partners; 2) development of pre-feasibility study on service capacity of PDAM Kab. Magelang, focusing on financial investment and financial analysis; 3) 
conducting of TOT on customer satisfaction survey for PDAM Kota Surakarta; and 4) conducting of discussion on audit energy of production units of PDAM Kota 
Yogyakarta. 

• E. Java: This quarter ESP continued to support 6 PDAMs but the activities also focused on finalizing ESP support to these PDAMs. The activities conducted during this 
Quarter are: 1) training of network analysis modeling using EPANET 2.0 application software and introduction to watercad application software; 2) Master Meter 
program support as part of the new Output Based Aid program in Surabaya. 3) completing the Energy Efficiency program for 3 PDAM in East –Java (Gresik, Sidoarjo 
and Kota Malang). 

• Kota Ambon: During this Quarter, ESP continued to support PDAM Kota Ambon with the NRW program, water quality monitoring and capacity building activities 
for PDAM staff. In the NRW program, ESP Ambon supported several activities such as the cross-visit of PDAM Kota Ambon to Kota and Kabupaten Bandung, West 
Java to get exposure on NRW reduction, billing system and Micro-credit program, training on water balance zero, energy efficiency training and replacement of 
customer water meters. In WQM program support the 3rd phase of water quality monitoring activities. As part of capacity building activities for PDAM staff, ESP 
conducted basic computer training and supported a planning system of piped drinking water system using EPANET program. In the program of community-based 
water supply, ESP Ambon continues to support community capacity building activities to develop the community-based water supply system in Kayu Tiga village.  

• Kota Jayapura: ESP continued to support PDAM Kota and Kabupaten Jayapura during this Quarter through the implementation of the NRW Program through 
several activities such as the development of a water balance program, survey on water consumption, and several PDAM staff trainings on topics related to NRW 
program, including computer training supported by Perpamsi. In the program, the corporate plan activities conducted during this Quarter were in stage 1 of the 
program. In the program of PDAM join management development, ESP Jayapura conducted a cross-visit to PDAM Banjarbaru on PDAM splitting. Also, they continued 
to implement a partnership study on PDAM joint management for Kota and Kabupaten Jayapura through several multi-stakeholder meetings. This Quarter, ESP 
Jayapura started to support the development of the SOP for PDAM Kabupaten Jayapura. 
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Component: Service Delivery (SD) 

Outcome SD 2.c. At least 5 district/municipal sanitation strategies with action plans including but not limited to centralized systems are developed in conjunction with 
local governments as catalyst  for funding 

Indicator: Number of sanitation strategies with action plans developed and ready 
to be submitted for funding by (Local and central) Government, donors and/or 
other financing possibilities 

Sixth Year Target: Four (4) strategies with action plans  
Total Target over the life of project: Eight (8) strategies with action plans 

Progress: 
• Quantitative results are reported every six months, in March and September. ESP already completed all the work related to this outcome in North Sumatra, West 

Sumatra, Central Java and East Java (total 5 sanitation strategies). The remaining activities of this outcome are only implemented in the 3 cities of Eastern Indonesia. 
The summary below shows progress toward the achievement of the quantitative results, only in the 3 cities of Eastern Indonesia.  

• North Sulawesi (Kota Manado): During this Quarter, ESP Manado continued to support the development of Renstra AMPL for Kota Manado. The activities 
conducted during this Quarter included finalizing the final draft of Renstra AMPL and conducting a workshop to present the final draft and white book of the Renstra 
and discussion to get input for improving of the final draft from the Pokja AMPL members. 

• Maluku (Kota Ambon): During this Quarter, Renstra AMPL finalized Chapter 1 to 4 and prepared the development of Chapter 5. During this Quarter, ESP Ambon 
conducted FGDs on the preparation of a drainage system of Kota Ambon as part of the development of a City-wide Sanitation System. 

• Papua (Kota Jayapura): ESP Jayapura continued to develop the strategic plans of a City-wide Sanitation System in Kota and Kabupaten Jayapura through the 
implementation of workshops on data review of the AMPL white book for Kota and Kabupaten Jayapura. 

Outcome SD 2.d. At least 15 community-based solid waste management plans are developed and implemented. Of these, a minimum of 5 community plans for restored 
and new facilities will be developed and implemented for return communities in Aceh. 

Indicator:  
a) Number of community-based Solid Waste Managed Systems (SWMS) 

developed and implemented 
b) Number of people benefiting from the Solid Waste Managed Systems (SWMS) 

developed 

Sixth Year Target:  
a) Ten (10) SWMSs 
b) 2,725 people benefiting from the SWMSs developed 
 
Total Target over the life of project:  
a) Twenty two (22) SWMSs 
b) 23,300 people benefiting from the SWMSs developed 

Progress: 
a) The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
b) This Quarter, ESP is implementing the final year of the program implementation. During this Quarter, ESP completed the remaining 3 community-based SWMS in 

DKI Jakarta. These systems are benefiting 585 people. By this achievement, there are 7 remaining Community-based SWMS that are on-going to be completed in 3 
cities of Eastern Indonesia, benefiting an estimated 2,140 people. 

c) Below is the summary of progress in this Quarter from the on-going community-based SWMS developed in DKI Jakarta and 3 cities of Eastern Indonesia: 
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• DKI. Jakarta: During this Quarter, ESP DKI Jakarta completed all supporting works on development of SMWS program at 3 schools in West and Central 
Jakarta. Also, to expand this work, ESP DKI Jakarta continued to promote recycling program by establishing of dropping center in TPST Rawasari. 

• Kota Manado: ESP Manado continued to support the community groups in 3 locations (Tongkeina, Malalayang, Singkil) on the capacity building activities of the 
groups in recycling program. Support regular meeting of cadres to conduct recycling activities with their community members. 

• Kota Ambon: ESP continued to support the community groups in 2 locations (in Kayu Tiga and Jemaat Kezia) by conducting trainings for community groups on 
plastic recycling. This training program was facilitated by community cadres from West Java. 

• Kota Jayapura: Continuing to support community groups and include these activities as part of development Action Plans of STBM program for Kota Jayapura. 
 

Component: Service Delivery (SD) 

Outcome SD 2.e. At least 25 community-based small scale sanitation plans are developed and implemented. Of these, a minimum of 5 community plans for restored and 
new facilities will be developed and implemented for return communities in Aceh. 

Indicator: 
a) Number of small scale sanitation (SSSS) plans developed and implemented 
b) Number of people benefiting from small scale sanitation (SSSS) plans developed 

Fifth Year Target:  
a) Twenty three (23) SSSSs 
b) 10,235 people benefiting from the SSSSs developed 
 
Total Target over the life of project:  
a) Forty two (42) SSSSs 
b) 15,300 people benefiting from the SSSSs developed 

Progress: 
a) The quantitative results of this outcome are reported semi-annually, in March and September. This Quarter, a brief progress report is provided. 
b) This Quarter, ESP is implementing the final full year of program implementation. During this Quarter, ESP completed an additional 16 SSSS in North Sumatra, DKI 

Jakarta, Yogyakarta, and East Java. The systems completed this Quarter benefit 7,505 people. By this achievement, there are 8 remaining SSSS that are on-going 
and to be completed in next Quarter. These on-going systems are developed in DKI Jakarta, East Java, and 2 cities of Eastern Indonesia (Kota Manado and Kota 
Ambon). The on-going systems are estimated to benefit 4,800 people. 

c) Below is the summary of progress in this Quarter from the on-going community-based SWMS developed in DKI Jakarta and 3 cities of Eastern Indonesia: 
• DKI Jakarta: during this Quarter, ESP DKI Jakarta conducted evaluation of the implementation of the SMWS program at the community level, involving 3 

community groups (Penjaringan, Jembatan Besi and Petojo Utara). ESP supports the development of the SWMS at the school level, conducted in this Quarter 
through the socialization program and implementation of the training program on recycling and composting in the selected schools. 

• East Java: completion of 2 units of CBS in Sumberrejo village (Pasuruan district) and Dilem village (Mojokerto district). These CBSs were the follow-up activities 
of ESP Field Schools, conducted in the villages. ESP mostly suported capacity building activities through FGD, training and development design activities while the 
construction work was conducted by the community. Additional activities to support this outcome were conducted in Surabaya through the completion of 
construction work of 2 SSSS in Wonokromo (Wonokromo and Sawunggaling neighboorhoods). The last phase of the devlopment of this system, which is the 
testing of quality of efluent, will be conducted next Quarter. 
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• Kota Manado: ESP Manado continued to support the development of 3 SSSS in Kota Manado (Bahowo-Tongkeina, Malalayang and Karame-Singkil). The current 
progress is 1) forming and strengthening the community based-organization in 3 sites in Malalang and Singkil; 2) starting to work on construction of CB sanitation 
in 3 locations; 3) implementation of CB sanitation and solid waste in Bahowo-Tongkein. Included in STBM program and during this Quarter, ESP Manado 
conducted STBM training in this location. In Manado, ESP is supporting devleopment of a sewerage system along the Boulevard to cover ca. 5,000 households. 

• Kota Ambon: ESP Ambon conducted a training for STBM community leaders and included the program of CB sanitation and solid waste for Kota Ambon.  ESP 
is supporting development of Detail Engineering Designs for 2 Small Scale Sewerage Systems, to be financed by Maluku Provincial Government.  

 

Component: Service Delivery (SD) 

Outcome SD 2.f. The precursor needed to impact childhood diarrheal disease (clean water, sanitation and behavior change) are contributed to the BHS effort to reduce 
in the incidence of childhood diarrhea and mortality. 

Indicator: 
a) Percent increase of households that adopt adequate health and hygiene 

practices in ESP project sites 
b) Number of schools that adopt CGH concept 
c) Number of people trained in effective hand washing with soap 

Sixth Year Target:  
a) 74,23% increased 
b) 6 schools adopt CGH concept 
c) 900 people trained in effective hand washing with soap 
Total Target over the life of project:  
a) 20% increased 
b) 63 schools adopt CGH concept 
c) 82,500 people trained in effective hand washing with soap 

Progress: 
Household adopted adequate health and hygiene practices: 
• Completed. 
Schools adopted CGH concept: 
• The achievement of this outcome is reported every six months, in March and September. This Quarter a brief narrative report is provided.  
• This Quarter ESP is approaching the final stage of program implementation. The focus of this program is finalizing the remaining support to schools who have adopted 

the CGH concept. During this Quarter, ESP completed 2 CGH school in West Java and DKI Jakarta that are carried over from the previous year target. To date, ESP 
has supported a total of 91 schools (144.44% of the total target) across HPPs. There is still on-going support provided to 5 schools to adopt CGH concept in 3 
cities of Eastern Indonesia. Detailed information on the progresses of the achievement of each region is as follows: 
o DKI Jakarta: ESP completed a series of activities for Pondok Pesantren Al-Kenaniyah such as regular monitoring on the implementation of CGH school, 

constructing recycled waste facilities at the school and re-greening program in the school. They also have an integrated system for hand washing with soap, re-
greening program and solid waste management to increase the function of their existing infra-structure for above topics. 

o W.Java: ESP W. Java completed work in SD Langensari in Sukabumi through the final training on CGH concept in the school. 
o E.Java: During this Quarter, ESP East Java conducted final support to 4 elementary schools of Muhammadiyah under the Small Grant Program. The schools 

include Surabaya, Kota Malang, Kabupaten Kediri, and Kabupaten Lamongan. 
o Kota Manado: During this Quarter, ESP Manado started to support the adoption of CGH concept in SDN Inpres Bahowo, Kota Manado. The activity conducted 
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was training on hand washing with soap for teachers and students of the school. 
o Kota Ambon: ESP continued to promote the CGH concept in 2 CGH schools (SD Kristen A3 Urimesing and SDN 19 Waihaong) in Kota Ambon and also 

include the program activities in the celebration of Global Hand Washing Day. The activities conducted during this Quarter include several trainings for teachers 
and students on STBM, waste separation, hand washing with soap and water purification. The training on water purification collaborated with SWS. 

o Kota Jayapura: During this Quarter, ESP continued to support the adoption of the CGH concept in 2 schools (SD Inpres Angkasa and SD YPK Eben Haezer) in 
Kota Jayapura through coordination meetings with schools to integrate the CGH concept into the school curriculum and support the event on celebration of 
Global Hand Washing Day. 

 
People trained in effective Hand Washing with Soap: 
• During this Quarter, ESP reported progress on the number of people trained in effective hand washing with soap. The training includes a package of sessions on fecal-

oral transmission and practicing proper hand washing with soap during the 5 critical times. 
• ESP has trained a total of 4,600 people in effective hand washing with soap during in this Quarter. To date, a total of 95,640 people were trained in effective hand 

washing with soap (115.93% of the total target over the life of the program). 
• Detailed progress on the results of Ten Minutes Monitoring #4 is attached in Table D-7. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.a. At least 30 PDAMs individually demonstrate an improved operating ratio and those in default of old SLA and RDA debts are assisted in the 
preparation and submission of proposals to restructure outstanding debt 

Indicator: 
a) Number of PDAMs demonstrating an improved operating ratio 
b) The number of PDAMs that were in default of SLA and RDA debts and are 

assisted in the preparation and submission of proposals to restructure 
outstanding debt 

Sixth Year Target:  
a) Sixteen (16) PDAMs demonstrate improved Operating Ratio 
b) Three (3) PDAMs submit Debt Restructuring Proposals 
 
Total Target over the life of project:  
a) Thirty (30) PDAMs demonstrate improved Operating Ratio 
b) Eight (8) PDAMs submit Debt Restructuring Proposals 

Progress: 
• This outcome is reported semi annually, in March and September. This Quarter the report is focused on a brief narrative description of the progress toward the 

achievement of the outcome. 
• Progress related to debt restructuring during this Quarter include completion of support to prepare two (2) debt restructuring plans for PDAM Kota Banda Aceh 

and Kab. Sumedang. These plans are already in process for submission to the Ministry of Finance. PDAM Kabupaten Gresik received approval from Technical 
Committee of Ministry of FInance, meaning that they are scheduled to implement the plan. 

Outcome FN 3.b. An improved enabling environment for domestic investment and borrowing as indicated by the adoption of at least one ESP-assisted central 
government regulatory guideline 

Indicator: Number of regulatory guidelines developed with ESP assistance that 
improve the enabling environment for domestic investment and borrowing 

Sixth Year Target: 0 regulation 
Total Target over the life of project: 1 regulation 

Progress: 
• Completed. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.c. At least 10 PDAMs or local governments are assisted in the development of plans to access commercial financing through DCA or other 
Means 

Indicator: Number of financing plans developed in cooperation with PDAMs or 
local governments to access commercial financing through DCA or other means 

Sixth Year Target: Six (6) PDAMs 
Total Target over the life of project: Twelve (12) PDAMs 

Progress: 
• During this Quarter, ESP continued to provide assistance to six (6) PDAMs to develop financing plans to improve and expand services to the public and completed 

support to three (3) PDAMs (out of 6 PDAM supported) in Kabupaten Gresik and Sidoarjo and Kota Malang on the development of alternative financing for 
energy efficiency and pump replacement. This program was a collaboration between ESP, MLD (local consultant) and ATW (local technical school), both financed by 
Dutch Foundation (ETC) through ESP leveraging. The remaining support on this achievement is only for PDAM Kab. Subang, Kota Ambon and Kabupaten Jayapura. 
Progress has been made on the process of development of this outcome in the range of 67 to 83% complete. Detailed information on the progress of this outcome is 
attached in Table D.8. 

• A brief narrative description of the achievement of this outcome is as follow: 
o PDAM Kabupaten Subang: During this Quarter, the ESP team has completed support to the development plan to access the commercial plan to expand the 

water services in 4 districts (Kabupaten Subang, kabupaten Bandung, kabupaten Sumedang, and kota Bandung) through a presentation to the local governments and 
PDAMs. Piqued by lack of water in the area of kota and kabupaten Bandung (while Subang and Sumedang have many unexplored water sources), a follow-up 
program is agreed to be spearheaded by the central government by conducting studies related on bulk water supply management and preparing master plan for 
regionalizing those PDAMs. The survey is expected to be done in 2011. 

o PDAM Kota Ambon:  Field work for NRW reduction as collaboration between ESP, PDAM and Akatirta Wiyata was completed in late December. Results will 
be shared with PDAM and Local Government in January. Together with all parties a general investment plan will be agreed to be started in 2010. The NRW 
reduction program was already included in PDAM Business Plan for 2010-2015. 

o PDAM Kabupaten Jayapura:   Field work for NRW reduction as collaboration between ESP, PDAM and Akatirta Wiyata was completed in late December. 
Results will be shared with PDAM and Local Government in January. Together with all parties a general investment plan will be agreed to be started in 2010. The 
NRW reduction program was already included in PDAM Business Plan for 2010-2015. 

Outcome FN 3.d. At least 1 local government, province, or PDAM is assisted in the preparations for issuance of a revenue bond 

Indicator: Number of local government, province or PDAM is assisted in the 
preparations of a revenue bond 

Sixth Year Target: 0 PDAMs 
Total Target over the life of project: One (1) PDAMs 

Progress:  
Completed. 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 72 
 
 



QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009 
 

Component: Environmental Services Finance (FN) 

Outcome FN 3.e. At least 12 microcredit program are established with PDAMs and local banks, resulting in the connection of at least 100,000 low income persons to 
the water supply network 

Indicator:  
a) Number of Master Agreements signed by PDAM and local bank on micro credit 

program 
b) The number of new household connections as a result of micro-credit 

programs 

Sixth Year Target:  
a) 0 microcredit program 
b) Sixty two (62) new connections 
Total Target over the life of project:  
c) Thirteen (13) microcredit program 
d) Eleven Thousand (11,000) connections 

Progress:  
• ESP is approaching the final year of program implementation so there is limited progress on development of an MoU between PDAM and the local bank conducted by 

ESP. To date, a total of 21 microcredit Programs have been completed by ESP in 5 Provinces (North Sumatra, West Java, Central Java, East Java and Kota Manado). 
This achievement represents 161.54% of the total target over the life of the project. 

• The focus of ESP work for this outcome is on development of new connections under the Micro-credit scheme. A total of 1,482 new connections were added this 
Quarter under ESP-facilitated Micro-credit programs between PDAMs and local banking partners across HPPs and Kota Manado, bringing the total number of 
connections to 11,628. Thus, ESP has reached 102.44% of the total (cumulative) target over the life of the project. 

• Detailed information on the progress of this outcome is attached in Table D.9. 
Outcome FN 3.f. At least four ‘payment for environmental services’ arrangements are implemented in ESP priority watersheds. (Refer to Task 1.5 of Watershed 
Management and Biodiversity Conservation) 

Indicator: Number of ‘Payment for Environmental Services’ arrangements 
implemented 

Sixth Year Target: One (1) PES arrangement 
Total Target over the life of project: Four (4) PES arrangements 

Progress:  
• During this Quarter, additional one (1) PES arrangement was completed, including the initial transactions. With this achievement, a total of 4 PES arrangements 

have been made. This achievement is 100% of the total target (of four PES arrangements) over the life of the project.  
• Since this Quarter, ESP is approaching the final year of program implementation, ESP works to achieve this outcome. ESP continues to support the finalization of on-

going development of PES arrangements in five watersheds including Deli, Wampu, Cikapundung, TNGP and Sumber Brantas (Pasuruan). Significant progress was made 
this Quarter, including completion of PES arrangement for Cikapundung sub-watershed, where the transaction between PT. Aetra Jakarta and local organization (such 
as PORTAB) were conducted to support the conservation of Tahura R. Juanda. The final status on the achievement of this outcome will be reported in next Quarter. 

• Detailed information on the progress of this outcome is attached in Table D.10. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.g. At least $24 Million USD is leveraged to expand the impact and geographic coverage of ESP. Of this amount, at least $10 million USD is leveraged in 
Aceh and $1 million is leveraged to support the implementation of WSM plans 

Indicator:  
c) Amount ($) of funding leveraged from public or private sector to expand the 

impact of ESP outcomes in Aceh and all HPPs 
d) Number of PPP developed to expand the impact of ESP outcomes in Aceh and 

all HPPs 

Fifth Year Target:  
e) $50,000 leveraged to support ESP program 
f) Two (2) PPPs  

 
Total Target over the life of project:  
g) $24 Million leveraged to support ESP program 
h) Sixty (60) PPPs 

Progress: 
• This Quarter, ESP leveraged a total amount of $337,233.33. A limited amount was leveraged in Aceh during this Quarter.  
• This amount was received from 9 PPPs. Detailed information on leveraging and the partnership is attached in Table D.11.  
• The funds leveraged this quarter were used to support several activities such as land rehabilitation program, forest conservation and expanding access to clean water. 
•  To date, a total of $29,153,664.11 (121.47%) was leveraged to support ESP programs that were received from 170 PPPs (283.33%). 
•  Detailed information on the progress of this outcome is attached in Table D.11. 
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Component: Environmentally- Sound Design and Implementation in Aceh (EA) 

Outcome EA 4.a. At least 4 spatial plans at the district and/or kota levels in the Banda Aceh to Meulaboh coastal corridor directly impacted by the tsunami are 
developed and/or improved 

Indicator: Number of spatial plans developed and/or improved at the district 
and/or municipality levels 

Sixth Year Target: N/A 
Total Target over the life of project: 4 spatial plans 

Progress: 
• Completed 

Outcome EA 4.b. A forum/network of donor, GOI and NGO water/sanitation/infrastructure/ environment practitioners is created and supported to address common 
implementation issues and to serve as a clearinghouse of best practices to mitigate adverse environmental impacts of post-tsunami reconstruction activities 

Indicator: Forum/network of donor, GOI and NGO established and functioning Sixth Year Target: N/A 
Total Target over the life of project: 1 forum 

Progress: 
• Completed 

Outcome EA 4.c. Hydrological study completed and disseminated widely for selected geographical areas 

Indicator:  
a) Number of hydrological study conducted 

Sixth Year Target:  
a) N/A 
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b) Number of activities on  dissemination of results of the hydrological study b) N/A 
Total Target over the life of project:  
a) 1 hydrological study 
b) 1 dissemination workshop 

Progress: 
• Completed 

Outcome EA 4.d. Technical assistance to other USAID contractors/grantees in mitigating environmental and social impacts upstream and downstream associated with 
post-tsunami rehabilitation and reconstruction projects completed 

Indicator: Number of USAID contractors/grantees received ESP assistance in 
mitigating environmental and social impacts upstream and downstream associated 
with post-tsunami rehabilitation & reconstruction projects 

Sixth Year Target: N/A 
Total Target over the life of project: Two USAID contractor/grantees 

Progress: 
• Completed 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.a. Economic development through community-based activities in and around high biodiversity area 

Indicator:  
a) Number of households have livelihoods opportunities resulting in increased 

income of at least $600 per year, are created in conflict communities in or 
adjacent to the Ulu Masen and Lueser ecosystems 

b) Improved conservation management of forest of high conservation value in Ulu 
Masen and/or Lueser ecosystems is codified by provincial district and/or local 
decree (refer to WS Outcome 1.c.) 

Sixth Year Target:  
a) 350 households increased income of at least $600 per year 
b) 0 hectares 
 
Total Target over the life of project:  
a) 1,500 households increased income of at least $600 per year 
b) 700 hectares 

Progress: 
The main progress of this outcome is preparing the official performance monitoring sheet for the revised PMP. Below is brief narrative of the progress made during this 
Quarter: 
• Indicator a: This Quarter was the final period of ESP Aceh. The report on achievement of this outcome for this Quarter becomes the final report of this outcome. 

During this Quarter, a total of 662 households increased their income through ESP’s livelihood program. The households consist of 523 HH in Aceh Jaya and 139 HH 
in Aceh Besar. The livelihood program was conducted mostly through the implementation of healthy cacao and production of organic fertilizer. Detailed information on 
the progress of this outcome is attached in Table D.12. This achievement brings a total of 1,809 households with opportunities to increase their income through the 
ESP livelihood program. This achievement is 120.6% of the total target over the life of the program. As part of the achievement toward this outcome, during this 
Quarter, ESP Aceh conducted the end-line survey to assess the final total income generated through the livelihood program. The result of this survey indicates that the 
average increased income is Rp. 11,232,598 per household, using the baseline survey of Rp. 5,804,724. This translates as a 94% increase compared to the baseline 
figure of Rp. 5,804,724. The result of the end-line survey is attached in Appendix E. 

• Indicator b: This outcome was completed last Quarter. The final achievement is 1,000 hectares of forest area in Hutan Seulawah Agam has improved conservation 
management. This achievement brings to 142.86% of total target over the life of the program. 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.b. Provide short or medium-term TA to the Governor 

Indicator:  
a) Increased on-budget investment in projects that support Aceh Green at the local 

and provincial level by 10 percent 
b) At least one (Qanun) codifying investment requirements prepared and 

socialized for government and private sector in Aceh Green that include 
environmentally-sound livelihoods development 

Sixth Year Target:  
a) 10% increased of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 
 
Total Target over the life of project:  
a) 10% increased of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 

Progress:  
• Indicator a: As a result of Aceh Green Workshop in July 2009, all the stakeholders agreed to have no further Pergub as an umbrella for the increasing of investment for 

Aceh Green Program. ESP, as agreed with USAID, will only record financial support to the “Aceh Green-like" activities. ESP targeted to increase additional financial 
support in the amount of $1 Million. During this Quarter, ESP Aceh confirmed with the Provincial office for Forestry and Plantation that this office is committed to 
invest an amount of $24,920,586 for FY 2010. This source of this budget consisted of regular fund (SKPA): $12,794,731, TBH Migas fund: $ 152,237 and Otsus fund: 
$11,973,618. This achievement brings to the total number of $25,543,586 to support the “Aceh Green-like" activities (2554% of the total target over the 
life of the program). 

• Indicator b: As a result of the Aceh Green Workshop in July 2009, a Pergub will be pursued. However, ESP found two (2) local policies support the Aceh Green 
Program due to the support provided by ESP to the Aceh Green Program. The local policies include 1) Maklumat Muspida Kabupaten Aceh Besar to support the 
conservation of DAS Krueng Aceh from legal and illegal mining; and 2) Governor agreement on development of a task force for REDD in Aceh to reduce Carbon 
emissions through forest conservation activities in Aceh. By this achievement, ESP completed two (2) local policies to support the Aceh Green Program. This 
achievement brings total achievement to 200% of total target over the life of the program. 

• Detailed information on the progress of this outcome is attached in Table D.13. 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.c. Preparation, socialization and submission of a provincial Spatial Plan that meets GOI requirements as well as embraces Governor Suebu’s vision of 
people-based development, forest conservation and sustainable natural resources management 

Indicator: One Initial drafts of Peraturan Daerah codifying provincial spatial plans 
of Papua Province supported 

Sixth Year Target: one initial draft of Peraturan Daerah 
Total Target over the life of project: one initial draft of Peraturan Daerah 

Progress:  
• During this Quarter, ESP Papua is approaching the final period of APA Program implementation. The focus of this Quarter is finalizing the work on establishing the 

peraturan daerah codifying provincial spatial plans of Papua Province. This Quarter ESP completed the work to develop the Spatial Plan of Papua Province and 
establishing the peraturan daerah. ESP conducted several workshops to finalize the Spatial Plans of Papua Province and conduct consultation of the Raperda codifying 
provincial Spatial Plans to the Governor. 

• Detailed information on the progress of this outcome is attached in Table D.14. 

Outcome AP 5.d. Preparation and socialization of legislation codifying investment requirements for private sector involvement in biofuel and palm oil plantation activities 
in Papua 

Indicator: One initial draft of legislation codifying the investment code for private 
sector involvement in biofuels and palm oil plantation activities in Papua Province 
supported 

Sixth Year Target: N/A 
Total Target over the life of project: one initial draft of legislation 

Progress:  
The achievement of this outcome was completed last Quarter. The final achievement of this outcome is that ESP has completed the preparation of one (1) initial draft 
provincial regulation codifying investment code for biofuels and palm oil plantation investment activities in Papua province. The draft has been socialized to the provincial 
government agencies and other stakeholders in the province. 
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APPENDIX A: UPCOMING ACTVITIES BY REGION 
January – March 2010 
 
 
JAKARTA 

DATES TYPE OF EVENTS VENUE NOTES 

January 9  Site visit SDN Marunda 02 Pagi Site visit of Thailand news agency, Inter Press Service (IPS) 
January 13-14 Health Festival Fruit Garden Mekarsari Duta Air dan Sanitasi Gymboree 
January14 Workshop TBD Hand over of Share Your Garbage program 
January 14-16 Site visit TBD Visit of Pakistan Delegation, including the Minister of Special Initiatives 
January 21 Close Out Event RW 03 Petogogan Inauguration and handover of Communal Sanitation System in Petogogan 
January 22 Workshop TBD Workshop on CGH School Communication Forum 
February 11 Close Out Event RW 10 Pademangan Barat Inauguration and handover of Communal Sanitation System in 

Pademangan Barat 
 
 
EAST JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

Jan 5 Workshop Surabaya Launching of ESP East Java book portraying lessons learned and best 
practices from program activities across all integrated sites 

Jan 7 Close out event Surabaya Appreciation of partners and beneficiaries as well as transfer to 
provincial government 

Jan 9 Workshop Malang Spring protection focus for ESP’s partners engaged in ESP programming 
beyond ESP’s departure 

Jan 29 Close down operation Malang final day of ESP East Java 
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EASTERN INDONESIA 
Manado 

DATES TYPE OF EVENTS VENUE NOTES 

January 28, 2010 Workshop Manado Workshop on Draft Final Report of Detailed Engineering Design 
Boulevard Sewerage System 

January 29, 2010 Workshop Manado Workshop on Citywide Sanitation Strategy & Sanitation Action Plan 
Manado 

February 09, 2010 Manado Close Out 
Workshop 

Manado Including ribbon cutting the 2 units Community Based Sanitation Pilot 
System and 3 units Small Scale Sanitation System 

 
Ambon 

DATES TYPE OF EVENTS VENUE NOTES 

January 12-14, 2010 Training Ambon ESP Office Training of Micro Credit 
January 15, 2010 Workshop Ambon ESP Office Workshop Development SOP 
January 2010 Monitoring Ambon ESP Office and 

Field 
Water Quality Monitoring 

January 25-26, 2010 Workshop Ambon ESP Office Workshop on Exposure of Corporate Plan Development Result 
January – February 2010 Training Kay Tiga Procurement and Training of Distribution Pipe and Chlorination System 

for Kayu Tiga Water Supply System 
January 14, 2010 Workshop Ruang Rapat Kantor 

Walikota Ambon 
Workshop of Renstra AMPL, Drainage, RDS&SKP and DED ST 
Communal 

January 2010 Workshop SD Urimesing and SD 
Waihaong 

CTPS and STBM Gebyar 

January 27-29, 2010 FGD Ruang Rapat PKK and 
Dusun Kayu Tiga 

FGD Follow Up STBM 

February 11, 2010 Ambon Closing-Out 
Workshop 

Hotel Amboina  
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Jayapura 

DATES TYPE OF EVENTS VENUE NOTES 

2nd week of January 2010 Workshop PDAM Jayapura Dissemination and discussion Corporate Plan of  PDAM and Feasibility 
Study 

2nd week of January 2010 Workshop PDAM Jayapura FGD and Socialization of SOP Finance, WQM, NRW 
3rd week of January 2010 Discussion and Signing 

MOU or Partnership 
PDAM Jayapura Discussion meeting and Signing MOU Partnership of drinking water 

services between Kabupaten and Kota Jayapura. 
February 11, 2009 Jayapura ESP Close-out 

Workshop 
Jayapura Including field visit to Kampung Vietnam and Angkasa 
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APPENDIX B: REPORTS AND PUBLICATIONS 
 

Series # Date Title Author Status 

Annual Report 
 R-0275 10/09/2009 ESP Annual Progress Report No. 5, October 2008 - September 2009,  ESP 

Quarterly Progress Report No. 18 July 2009 - September 2009 
IESP Team Final/Available for Distribution 

 R-0276 10/09/2009 ESP Eastern Indonesia Expansion Program Annual Progress Report (January 
– September 2009) Quarterly Progress Report (July – September 2009) 

IESP Team Final/Available for Distribution 

Case Studies/Best Practices 
 R-0278 10/26/2009 Panduan Pengelolaan Daerah Aliran Sungai (WSM Toolkit)  Final/Sent to USAID for Review 
Manuals/Guidelines 
 R-0279 10/29/2009 Buku Panduan Pabrik Kelapa Sawit Skala Kecil untuk Produksi Bahan Baku 

Bahan Bakar Nabati (BBN) 
Thomas B. 
Fricke 

Final/Sent to USAID for Review 

 R-0280 11/09/2009 Monitoring Kualitas Air oleh Masyarakat  Final/Sent to USAID for Review 
Technical Reports 
 R-0270 08/11/2009 Background Study: Replicable and Sustainable Use of Palm Oil Waste by-

Products for Employment  Creation, Resource Conservation, and Biofuel 
Production in Aceh 

Thomas B. 
Fricke 

Final/Available for Distribution 

 R-0271 08/11/2009 Papua Provincial Framework Policy to Promote Biofuel Investment  Final/Available for Distribution 
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APPENDIX C: TRAINING, WORKSHOP AND SEMINAR ACTIVITIES OF 
THIRD QUARTER OF SIXTH YEAR 
(PERIOD OF OCTOBER - DECEMBER 2009) 
Environmental Services Program (ESP) Indonesia 
Project Number: 497-M-00-05-00005-00 
Type Province Title Starting Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Total 10,461  33.30% $179,866.74 
Training Kakao Tahap II di Kecamatan Teunom "Pembuatan 
Kebun Kakao Unggul dan Pembuatan Pupuk Organik" 

9/1/2009 9/30/2009 30 141 24.80% 19,399,510 

Training Kakao Tahap II Kec. Setia Bakti untuk Desa Pantee 
Kuyun dan Desa Gunong Meunasah 

9/1/2009 9/30/2009 30 30 10.00% 15,000,000 

Training Kakao Tahap II Kec. Setia Bakti untuk Desa Sapek 
dan Desa Padang 

9/1/2009 9/30/2009 30 33 51.50% 8,460,000 

Pelatihan kakao untuk peningkatan ekonomi masyarakat yang 
berkelanjutan 

9/5/2009 9/22/2009 20 35 0.00% 10,233,600 

Pelatihan kakao untuk peningkatan ekonomi masyarakat yang 
berkelanjutan 

9/5/2009 9/20/2009 20 35 2.90% 18,178,000 

Training Penguatan Kapasitas Kelompok Pelopor Kakao Aceh 
Jaya  

10/5/2009 10/23/2009 18 245 32.70% 29,342,580 

NAD 

TRAINING PENGUATAN KAPASITAS KELOMPOK 
KAKAO PELOPOR ACEH BESAR 

10/10/2009 10/17/2009 10 20 0.00% 23,667,895 

Training "Technical Survey for Elevation, reservoar and Piped 
Distributed"  

4/10/2009 4/12/2009 3 11 0.00% 7,606,875 

FINANCIAL TRAININGS  FOR CBOs MBR 2009  9/10/2009 9/12/2009 3 50 52.00% 11,954,000 
ADMINISTRATION TRAININGS  FOR CBOs MBR 2009  9/14/2009 9/16/2009 3 49 57.10% 11,957,500 
Training of Transmision and Distribution Net Work System 
Analysis Master Meter System for Community Based 
IOrganization  

9/15/2009 9/17/2009 3 58 43.10% 12,503,500 

On the Job Training Maintenance Billing System and 
Customer Relations For PDAM Tirta Wampu Kabupaten 
Langkat (Phase II) 

9/15/2009 9/17/2009 3 9 22.20% 2,231,400 

Training 
Course 

North 
Sumatra 

Workshop  and FGD Detail Enggenerign Design 
(Transmision and Distribution Network Master Meter 
System) for Community Based Organization 

9/24/2009 9/26/2009 3 57 43.90% 11,461,000 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Workshop Pembentukan Jaringan CBO 10/6/2009 10/7/2009 2 62 46.80% 7,849,500 North 
Sumatra-cont' On The Job Training Water Quality Management for Water 

Treatment Plant PDAM Tirta Wampu Kabupaten Langkat 
10/8/2009 10/10/2009 3 21 23.80% 6,835,000 

Implementasi Pengelolaan Jasa Lingkungan Melalui 
Pengembangan Wahana Belajar Masyarakat Desa Konservasi 

5/18/2009 6/20/2009 20 20 15.00% 24,548,600 

Public Relations Training for PDAM Ambon 10/19/2009 10/23/2009 5 16 43.70% 13,173,000 
Pelatihan Petugas Pengelolaan MDM 11/2/2009 11/25/2009 5 36 25.00% 2,300,000 

National 

Training on Media Communication for Community  In 
Manado 

11/18/2009 11/21/2009 4 40 77.50% 15,106,350 

Tindak Lanjut Studi Tanaman Endemik untuk peningkatan 
pendapatan masyarakat dan konservasi hutan 

9/1/2009 9/14/2009 14 35 34.30% 20,836,500 

Tindak Lanjut Pengelolaan Program Pengelolaan Sampah 
Berbasis Masyarakat di Desa Wangunharja dan Cikidang, Kab. 
Bandung Barat 

10/13/2009 10/13/2009 1 16 75.00% 1,318,000 

West Java 

Pelatihan Komunikasi Perubahan Perilaku:  Mengelola sampah 
dimulai dari diri sendiri DI DESA CIANAGARA KAB. 
BOGOR 

7/28/2009 7/29/2009 2 24 100.00% 2,617,000  

Central 
Java/DIY 

Pelatihan GIS e-DAS Tim Multi Pihak Kabupaten Magelang 11/18/2009 11/19/2009 2 18 27.80% 1,099,500 

Pelatihan Pengelolaan Sampah Berbasis Masyarakat untuk 
Forum Perempuan di Malang Raya 

9/9/2009 9/10/2009 2 46 76.10% 8,407,300 

East Java 
Basic application training  “Free and Open Source Software 
Geographic Information System”  (FOSS GIS) 

10/25/2009 10/28/2009 4 7 0.00% No budget 
needed 

Training of  CBSWM for community of Kelurahan Tongkeina, 
Malalayang II and Karame 

9/10/2009 9/12/2009 3 106 53.80% 20,121,200 

2 nd Training of  CBSWM for community of Kelurahan  
Karame, region 1 

10/21/2009 10/21/2009 1 32 87.50% 1,734,200 

Training School CGH at SDN 01 & SDN 13 Ketang baru, Sub 
District Singkil, Manado  

10/26/2009 10/26/2009 1 402 49.30% 1,531,500 

North 
Sulawesi/Kota 

Manado 

TRAINING SCHOOL CGH  10/28/2009 11/9/2009 8 2532 50.50% 6,707,500 
Topoghraphic Survey Training 9/8/2009 9/11/2009 4 11 9.10% 7,169,700 
TECHNICAL TRAINING PHASE IIA EPANET TRAINING  10/12/2009 10/14/2009 3 7 14.30% 1,606,000 
Conservation Action Training Through Cross Country And 
Reforestration Contest, Dekapolis Cup V 

10/17/2009 10/17/2009 1 375 26.10% 2,394,000 

Training 
Course-
cont' 

Maluku/ 
Kota Ambon WATER QUALITY MONITORING STAGE-3 AT PDAM 

KOTA AMBON (Training on setting-up Laboratory 
Equipment, Development of SOP for Water Quality 
Monitoring, and Monitoring of Drinking Water and 
Corrosion Safety)  

10/19/2009 10/22/2009 4 7 14.30% 1,924,050 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

TRAINING ON MEASUREMENT OF WATER BALANCE 
ZERO AT NRW PILOT ZONE PDAM KOTA AMBON  
(NRW STAGE-4) 

10/19/2009 10/22/2009 4 20 0.00% 2,356,000 

SPRING RECHARGE AREAS CONSERVATION ACTION 
TRAINING USING SUMUR RESAPAN AND BIOPORI FOR 
GRADUATED AIR KELUAR SPRING PROTECTION FIELD 
SCHOOL PARTICIPANTS PHASE I, KUSU-KUSU, AMBON 
CITY 

11/2/2009 11/30/2009 17 20 25.00% 19,584,250 

Survey on Water Meters Accuracy and Illegal Connections 11/16/2009 11/19/2009 4 13 0.00% 2,992,000 
SPRING RECHARGE AREAS CONSERVATION ACTION 
TRAINING USING SUMUR RESAPAN AND BIOPORI FOR 
GRADUATED AIR KELUAR SPRING PROTECTION FIELD 
SCHOOL PARTICIPANTS, KUSU-KUSU, AMBON CITY 
PHASE II 

11/19/2009 11/25/2009 7 20 25.00% 19,878,500 

Maluku/ Kota 
Ambon-cont' 

Training on Step Test  and Sounding at PDAM Pilot Zone 12/1/2009 12/4/2009 4 7 0.00% 2,380,500 
Supporting Implementation of DPD PERPAMSI Contract for 
Development, Installation and Training Program Computer 
Based System PDAM Jayapura Regency 

11/2/2009 11/16/2009 17 24 29.20% 4,610,000 

ACTIVITY OF WATER BALANCE ONE AND TWO  NRW 
PROGRAM 

11/2/2009 12/15/2009 44 79 40.50% 8,158,500 

Training 
Course-
cont' 

Papua/Kota 
Jayapura 

ACTIVITY OF WATER CONSUMPTION SURVEY OF  
NRW PROGRAM 

11/5/2009 12/5/2009 30 23 13.00% 451,000 

Workshop Perlindungan  Hutan Seulawah  Kemukiman 
Lamteuba, Kecamatan Seulimum Kab. Aceh Besar  

4/18/2009 4/20/2009 3 21 0.00% 24,645,000 

Closing Workshop Program ESP di Pantai Barat - Aceh Jaya 10/26/2009 10/29/2009 4 437 28.60% 42,255,800 
Close out workshop Program Banda Aceh 11/2/2009 11/30/2009 1 72 25.00% 15,503,000 

NAD 

Closing Workshop Program ESP di Aceh Besar 11/4/2009 11/9/2009 5 370 40.50% 41,180,000 
MINI WORKSHOP KESEPAHAMAN PARA PIHAK DALAM 
PEGELOLAAN KAWASAN BUKIT LAWANG – 
BOHOROK 

10/28/2008 10/28/2008 1 9 11.10% No budget 
needed 

Workshop Komunikasi Organisasi Antara Pihak di 
Kecamatan Bohorok  

7/29/2009 7/30/2009 2 20 25.00% 5,103,500 

Perencanaan Bersama Perlindungan Air di Kawasan Sibolangit 9/16/2009 9/16/2009 1 101 14.90% 8,311,500 
SERI DISKUSI KAWASAN SIBOLANGIT: ”Merumuskan 
Sistim Pengembangan Pertanian Ekologis Kawasan Sibolangit” 
(Terkait dengan Hasil Study Comparative) 

10/8/2009 10/25/2009 18 44 54.50% 7,699,500 

Workshop 

North 
Sumatra 

LOKAKARYA STUDI PETANI KAKAO- AGROFORESTRY 
KAWASAN SIBOLANGIT 

10/14/2009 10/14/2009 1 20 40.00% 1,134,000 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Lokakarya ke-2 Perencanaan Bersama Perlindungan 
Sumberdaya Air di Kawasan Sibolangit 16 Oktober 2009 

10/16/2009 10/16/2009 1 75 28.00% 4,931,500 

Workshop Operation & Maintenance for Water Supply 
System (Stabat, Besitang, Pangkalan Susu, P. Brandan) 

10/20/2009 10/22/2009 3 20 30.00% 3,376,000 

Final Workplan Asosiasi CBO Bersatu 11/6/2009 11/7/2009 2 39 41.00% 7,625,000 
REMBUG PETANI EKOLOGIS BERSAMA PARA PIHAK DI 
SUMATERA UTARA 

11/14/2009 11/14/2009 1 192 39.60% 16,364,235 

LOKAKARYA MEKAR BERSAMA "Mendorong Jaringan 
Masyarakat Untuk Menyusun Rencana Kerja Bersama  di 
Kawasan Bohorok". 

11/16/2009 11/17/2009 2 25 54.20% 2,568,350 

Strategic Management for sewerage system and septic tank 
management 

11/17/2009 11/17/2009 1 15 26.70% 375,000 

Lokakarya #3 Perencanaan Bersama Perlindungan Air di 
Kawasan Sibolangit 

11/23/2009 11/23/2009 1 63 27.00% 5,378,500 

Workshop Strategies and Policies in Preparation Raw Water 
System and Close-Down SD ESP-USAID 

11/24/2009 11/24/2009 1 47 21.30% 13,496,100 

North 
Sumatra-cont' 

Semiloka wira usaha sosial ESP Sumatera Utara 12/9/2009 12/9/2009 1 23 39.10% 2,870,000 
ESP-WSM Toolkit Konsultation Workshop  5/5/2009 5/7/2009 3 47 21.30% 73,818,300 
Water Resource Protection di DAS Progo Kabupaten 
Magelang 

7/21/2009 8/20/2009 25 570 19.30% 134,366,200 

Best Practices Seminar on Community Empowerment 
Program for Water and Sanitation Sector (Gelar Karya 
Pemberdayaan Masyarakat PNPM Mandiri 2009) 

8/14/2009 8/14/2009 1 28 39.30%          
52,603,340  

Small Grant Program Close-Out Workshop 9/3/2009 10/16/2009 43 75 66.70% 23,032,600 
Workshop to Develop STBM (Sanitasi Total Berbasis 
Masyarakat)  Grand Strategy  

9/30/2009 9/30/2009 1 48 39.60% 6,400,000 

Workshop on Payment of Environmental Service (PES) 10/20/2009 10/21/2009 2 66 28.80% 57,316,620 
Seminar Masyarakat Monitoring Air Partisipatif Tingkat Desa 10/29/2009 10/29/2009 1 48 27.10% 5,816,650 

National 

Monitoring Kegiatan Tripartite Pemodelan Desa Konservasi 
Melalui Hutan Wengkon PHBM di  Sembilan Desa Penyangga 
TNBTS 

11/13/2009 12/31/2009 1 27 25.90% 1,964,500 

Penyusunan Dokumen Rencana Aksi bagi Gerakan 
Perlindungan  Zonasi Mata Air Cikareo Berbasis Masyarakat 
Lembang – Jawa Barat, Oktober 2009 

10/12/2009 11/16/2009 34 18 55.60% 10,480,500 

Kick Of Meeting Study of Partnership on Drinking Water 
Services ( Bandung Distric, Bandung Barat, Cimahi) 

10/21/2009 9/21/2009 1 36 27.80% 1,074,500 

Workshop-
cont' 

West Java 

Monitoring dan Evaluasi Pengelolaaan dan Pemanfaatan Lahan 
Kritis dengan Mengembangkan Model Agroforestry di Areal 
Enclube Tahura Desa Cibodas 

10/22/2009 11/10/2009 28 28 7.10% 5,612,000 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 87 
 
 



QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009 
 

Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Expose and discussion on Audit Energy of production units 
in PDAM Yogyakarta municipallity (PY-6) 

11/10/2009 11/10/2009 1 17 0.00% No Need 
budget Central 

Java/DIY PY-6 Lokakarya Purna Program “Memayu Banyu Biru, 
Pameling Kali Bening” Di Yogyakarta 

12/7/2009 12/7/2009 1 151 29.80% 26,535,630 

SERIAL WORKSHOP MEMBANGUN MEKANISME JASA 
LINGKUNGAN DI TINGKAT HIPPAM 

9/8/2009 9/9/2009 2 80 10.00% 12534000 

East Java 
Share learning  Program CBSWM Bersama kader di Kota 
Surabaya dan Kab. Sidoarjo  

9/14/2009 9/14/2009 1 51 84.30% 3,965,000 

Sanitation Strategic Plan Workshop for Presentation and 
discussion the Draft Final Report 

11/26/2009 11/26/2009 1 30 30.00% 7,640,500 North 
Sulawesi/ Kota 

Manado RDS & White Book Workshop for Presentation and 
Discussion the Draft Final Report 

12/1/2009 12/1/2009 1 13 38.50% 1,772,350 

Maluku/ Kota 
Ambon 

Ambon Anniversary Workshop and Inauguration Kewang 
Lingkungan Kota Ambon 

9/1/2009 9/8/2009 5 106 28.30% 26,000,000 

SOCIALIZATION OF MASTER METER PROGRAM 5/7/2009 5/8/2009 2 69 23.20% 6,959,000 

Workshop-
cont' 

Papua 
Workshop Buku Putih AMPL kota JAYAPURA  11/24/2009 11/24/2009 1 23 39.10% 2,670,000 

Study Tour North 
Sumatra 

EXPOSURE TRIP FOR CBOs MBR 2009 TO BELAWAN 8/20/2009 8/31/2009 28 221 39.40% 37,503,625 

 National 
STUDI BANDING SEBAGAI LANGKAH PEMANTAPAN 
FORPELA DALAM PENGELOLAAN JASA LINGKUNGAN 
AIR DI KAWASAN TNGGP 

7/22/2009 7/24/2009 2.5 8 12.50% 14,345,500 

 Central 
Java/DIY 

Field Trip on Water Resources Protection 10/26/2009 10/30/2009 5 20 15.00% 30,156,780 

 Maluku/Kota 
Ambon 

Exposure Visit to PDAM Kota Bandung, PDAM Kabupaten 
Bandung and PDAM Sukabumi for Comparative Study on 
NRW Reduction, Billing System and Micro Credit Program 

11/16/2009 11/19/2009 4 6 16.70% 5,397,750 

PETAK PERCOBAAN PERTANIAN EKOLOGIS Pengkajian 
Pola Pertanian Ekonomis dan Ekologis Dalam Upaya 
Pelestarian Kawasan DAS Wampu    Kecamatan Bohorok, 
Kabupaten Langkat, Sumatera Utara    (Desa Timbang Lawan 
Dusun VII dan VIII) 

6/1/2009 9/30/2009 120 21 52.40% 4,715,450 

PENGELOLAAN SAMPAH BERBASIS MASYARAKAT 
UNTUK PERBAIKAN LINGKUNGAN DESA (TINDAK 
LANJUT DARI PERENCANAAN KELOMPOK SL-SLA) Juni 
s/d September 2009 

6/15/2009 9/30/2009 108 74 62.20% 18,385,213 

Farmer 
Field 

School 

North 
Sumatra 

(PY #6) Mendesign Lahan Studi Petani di Kawasan Lau Biang 
untuk Menerapkan Sistem Pertanian Ekologis yang Lebih 
Spesifik 

10/5/2009 11/27/2009 54 15 13.30% 5,692,000 

Farmer North Aksi Konservasi Desa Untuk Perlindungan Air di Kawasan 10/9/2009 11/22/2009 45 28 50.00% 10,387,750 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Sibolangit: Dusun Raja Berneh - Desa Puang Aja Oktober – 
November 2009 
Aksi Konservasi Desa Untuk Perlindungan Air di Kawasan 
Sibolangit: Dusun 2 (Derek), Desa Durin Serugun Oktober – 
November 2009 

10/9/2009 11/22/2009 45 27 48.10% 11,845,600 

Aksi Konservasi Desa Untuk Perlindungan Air di Kawasan 
Sibolangit: Dusun 1 (Durin Serugun), Desa Durin Serugun 
Oktober – November 2009 

10/9/2009 11/22/2009 45 32 56.20% 12,104,350 

Aksi Konservasi Desa Untuk Perlindungan Air di Kawasan 
Sibolangit: Desa Suka Makmur Oktober – November 2009 

10/9/2009 11/22/2009 45 36 52.80% 12,561,250 

Sumatra-cont' 

(PY#6) LAHAN BELAJAR PERTANIAN EKOLOGIS YANG 
LEBIH FOKUS UNTUK MEMPERLUAS GERAKAN 
PERTANIAN EKOLOGIS DI KAWASAN BOHOROK 

10/10/2009 11/30/2009 52 22 54.50% 3,099,045 

Restorasi Kawasan Hutan Wengkon Menuju Pola Kemitraan 
Pengelolaan Hutan Desa Duwet Krajan 

3/13/2009 6/15/2009 32 20 50.00% 8,199,100 

Restorasi Kawasan Hutan Wengkon Menuju Pola Kemitraan 
Pengelolaan Hutan Desa Pandansari 

3/13/2009 6/1/2009 32 20 50.00% 8,087,100 

Restorasi Kawasan Hutan Wengkon Menuju Pola Kemitraan 
Pengelolaan Hutan Desa Duwet Kedampul 

3/13/2009 6/1/2009 67 20 50.00% 8,201,600 

Restorasi Kawasan Hutan Wengkon Menuju Pola Kemitraan 
Pengelolaan Hutan Desa Wringinanom 

3/13/2009 6/1/2009 32 20 50.00% 8,151,600 

Restorasi Kawasan Hutan Wengkon Menuju Pola Kemitraan 
Pengelolaan Hutan Desa Patokpicis 

3/13/2009 6/1/2009 32 19 52.60% 8,189,600 

East Java 

Peningkatan Kapasitas Pengurus HIPPAM Dalam  Pengelolaan 
dan Pengawasan Sumber Mata Air  Di Kota Batu 

9/16/2009 9/18/2009 3 31 12.90% 8,190,000  

SEKOLAH LAPANGAN PERLINDUNGAN MATA AIR AIR 
KELUAR DI DUSUN KUSU KUSU, DESA URIMESSING, 
KOTA AMBON 

7/23/2009 9/11/2009 48 15 33.30% 8,797,000  

Field 
School-
cont' 

Maluku/ Kota 
Ambon WAINITU SPRING PROTECTION FIELD SCHOOL, 

DUSUN SERI, DESA URIMESSING KECAMATAN 
NUSANIWE, KOTA AMBON 

10/26/2009 11/30/2009 14 18 33.30% 8,986,050  

SERI DISKUSI DESA DAN KAWASAN: Merumuskan Sistim 
Pengembangan Pertanian Ekologis Kawasan Sibolangit Terkait 
dengan Hasil Study Comparative 

8/5/2009 9/25/2009 52 345 47.50% 9,406,000 

Focus 
Group 

Discussion 

North 
Sumatra Serial Diskusi Kawasan dalam Rangka Merumuskan Sistim 

Pengembangan Pertanian Ekologis yang Lebih Spesifik Terkait 
dengan Hasil Study Comparative 

10/11/2009 10/27/2009 17 39 25.60% 3,751,000 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

National Pengembangan usaha kelompok di 3 MDK untuk 
keberlanjutan program 

11/16/2009 11/27/2009 11 39 97.40% 5,030,000 

West Java Monitoring dan Evaluasi 10 MDK di TNGGP dan TNGHS 10/11/2009 10/26/2009 15 21 0.00% 13,065,050 
Diskusi Kelompok Terfokus (FGD) Penyusunan Lesson 
LEarned/BEst PRactices 

7/7/2009 7/18/2009 11 60 35.00% 4,307,500 

Development of Practical Guidance on PDAM NRW 
Reduction Program  (PY-6) 

10/19/2009 11/30/2009 14 51 19.60% No budget 
needed 

FGD Penyusunan Pre-Feasibility Study Pengembangan 
Kapasitas Pelayanan PDAM Kabupaten Magelang  

10/28/2009 10/29/2009 2 16 25.00% No budget 
needed 

PY6 - Sarasehan Pengelolaan Sanitasi Berbasis Masyarakat Di 
Kota Yogyakarta 

11/21/2009 11/21/2009 1 49 38.80% 6,068,600 

Central 
Java/DIY 

PY6 - FGD Strategi Pengelolaan Sanitasi Perkotaan Di Kota 
Yogyakarta 

12/3/2009 12/3/2009 1 29 27.60% 843,800 

Serial FGD of Community Based Sanitation System for 
Dilem Village,  Mojokerto Regency 

6/10/2009 9/30/2009   30 30.00% 39,425,000 

Serial FGD of Community Based Sanitation System for 
Sumberrjo Village, Pasuruan Regency 

6/15/2009 9/30/2009   25 40.00% 70,388,000 

East Java Diskusi Focus Kelompok tentang Pelaksanaan WSM Plan 
Brangkal Bersama Balai Besar Wilayah Sungai Brantas, 
Perhutani KPH Pasuruan, Dinas Kehutanan dan Perkebunan 
Kabupaten Mojokerta dan Kelompok Alumni Sekolah 
Lapangan Kabupaten Mojokerto 

11/19/2009 11/19/2009 1 30 6.70% 3,016,000 

Pendampingan Teknis Penyusunan Rencana Strategis Sanitasi 
Kota Manado 

5/1/2009 9/10/2009 18 27 22.20% 27,460,900 

Perencanaan Partisipatif dan Sosialisasi Desain Tehnis CBS di 
Malalayang, Karame dan Bahowo 

8/24/2009 9/7/2009 13 91 62.60% 5,798,000 

Perencanaan Partisipatif dan Sosialisasi Desain Tehnis CBS di 
Malalayang, Karame dan Bahowo 

8/24/2009 9/7/2009 13 94 60.60% 3,502,000 

Socialization CBS Program in Kelurahan Karame 
(Lingkungan-III) 

9/16/2009 9/16/2009 1 50 58.00% 3,350,000 

Social Mapping in Kelurahan Karame 9/29/2009 9/30/2009 2 35 31.40% 4,050,000 

Social Mapping in Kelurahan Karame 9/29/2009 9/30/2009 2 38 18.40% 4,050,000 

 Pemilihan pengurus CBS di Kelurahan Malalayang II 10/18/2009 10/18/2009 1 27 55.60% No budget 
needed 

FGD Pemilihan Pengurus CBS di Karame Kec. Singkil 10/18/2009 10/18/2009 1 24 25.00% No budget 
needed 

Focus 
Group 
Discussion-
cont' 

North 
Sulawesi/ Kota 

Manado 

Focus Group Discussion for the Preparation of Construction 
IPAL/STBM Bahowo  

11/6/2009 11/12/2009 3 120 35.00% 1,300,000 
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Type Province Title Starting Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Central 
Java/DIY 

TOT on Customers Satisfaction Survey of PDAM Surakarta 
Municipality 

11/18/2009 11/20/2009 3 22 9.10% No budget 
needed 

North 
Sulawesi/Kota 

Manado 

ToT (Training of Trainer)  CGH School  11/16/2009 11/17/2009 2 44 63,6%  7,717,150  Training of 
Trainers 

Papua/Kota 
Jayapura 

Training STBM for Community Leader Angkasa and Vietnam 
& stakeholder Kota Jayapura 

11/6/2009 11/11/2009 5 34 44.10%  18,581,400  

Media Campaigns & Activities of City Sanitation Summit 
"Bergerak Bersama dengan Rencana Strategi Perkotaan 

4/6/2009 4/21/2009 2 26 30.80%  29,029,630  

National 
Lokakarya: Membangun Kapasitas Para Pihak Untuk 
Penyelamatan Daerah Aliran Sungai (DAS) 

7/21/2009 7/22/2009 2 8 62.50% 5,084,500  

DKI Jakarta Handover and Inauguration of ESP Small Grants’ 
Community-Based Water Supply (Master Meter) Program 

10/22/2009 11/6/2009 2 166 53.00% 7,870,300 
Advocacy 

Event 

North 
Sulawesi/Kota 

Manado 

Pertemuan kordinasi Program CGH Kota manado 10/20/2009 10/20/2009 1 23 52.20% 541,000 

NAD Pendampingan program Kakao Dishutbun Aceh Besar di 
Kemukiman Lamteuba (sistem Agro-forestry) 

8/11/2009 8/17/2009 16 40 0.00% 26,000,000 

National SD Watsan Eastern Indonesia Coordination Meeting 10/1/2009 10/2/2009 2 50 38.00% 8,787,470 

West Java KAJIAN KEBIJAKAN UNTUK MEMPERKUAT MOU 
DALAM PENGELOLAAN LAHAN 

4/20/2009 7/31/2009 100 50 20.00% 15,050,000 

East Java Diskusi Pengolahan Air Layak Minum dan CTPS, Kelurahan 
Dinoyo - Kota Malang 

9/4/2009 9/12/2009 6 30 50.00% 1,795,000 
Other 

Papua/ 
Jayapura 

KEGIATAN AMM (Aliran Malam Minimum) - NRW 
Reduction Program DI PDAM KABUPATEN JAYAPURA 

7/22/2009 7/26/2009 4 139 24.50% 7,471,800 
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APPENDIX D: SUMMARY OF ESP ACHIEVMENTS 
BASED ON PMP, FIRST QUARTER OF PROGRAM 
YEAR 6 
 
Appendix D.1:  Summary of Achievement of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 
 
Appendix D.2.a:  Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
 
Appnedix D.2.b:  Summary of Achievement of Public Outreach and Communication 

 (Cross Cutting Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP 
Partners 

 
Appendix D.2.c:  Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials 
Developed and Produced 

 
Appendix D.2.d:  Summary of Achievement of Public Outreach and communication  

(Cross Cutting Theme/ Integration #3) - Media Coverage 
 
Appendix D.3:  Summary of Achievement of People Participating in ESP Trainings and 

Workshops (Cross Cutting Theme/Integration #0.c.) 
 
Appendix D.4:  Summary of Increasing of Rehabilitated Land to Improve Watershed 

Function for Water Supply (WS Outcome #1.b.) 
 
Appendix D.5:  Summary of People Benefiting from Community-based Coastal 

Rehabilitation Activities in Tsunami Impacted Area in Aceh  
(WS Outcome #1.d.) 

 
Appendix D.6:  Summary of Achievement of Number of Community Groups Implementing 

Improved Natural Resource Management (WS Outcome #1.f.) 
 
Appendix D.7:  Summary of People Trained in Effective Hand washing with Soap  

(SD Outcome #2.f.c.) 
 
Appendix D.8:  Summary of PDAM Develop Plans to Access Commercial Financing  

(FN Outcome #3.c.) 
 
Appendix D.9:  Summary of Development of Micro Credit Scheme to Support People  

Get Access to Clean Water (FN Outcome #3.e.) 
 
Appendix D.10:  Summary of Achievement on Payment for Environmental Services  

(FN Outcome #3.f.) 
 
Appendix D.11:  Summary Achievement of Leveraging Other Funding to Support ESP 

Program (FN Outcome #3.g.) 
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Appendix D.12:  Summary of Achievement of Number of Households With Livelihood 
Opportunities in conflict communities in or adjacent to the Ulu Masen and 
Lueser ecosystems (AP Outcome #5.a.1.) 

 
Appendix D.13.a:  Summary of Budget committed to support the investments of Aceh Green 

like activities at the Local and Provincial Level (AP Outcome #5.b.2) 
 
Appendix D.13.b:  Summary of Development of Local Policy Codiying investment 

requirements prepared and socialized for government and private sector 
in Aceh Green that include environmentally-sound livelihoods 
development (AP Outcome #5.b.1) 

 
Appendix D.14:  Summary of Development of provincial Spatial Plan that meets GOI 

requirements as well as embraces Governor Suebu’s vision of people-
based development, forest conservation and sustainable natural resources 
management (AP Outcome #5.c.) 
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Quarter # of PPP Program Name Partner Organization Location Description
1 Study on Ecological Agriculture/agro-forestry in 12 villages of Lau 

Biang, Lembah Sibayak and Lau Petani sub-watershed area

USAID IPM CRSP North Sumatra This program is implemented under collaboration with ESP, USAID IPM CRSP and FIELD Indonesia. The main 

partners of this program are the community forums in the areas. The activity conducted consist of farmer 

studies on citrus (Lau Biang), on vegetable (Sibayak Valley) and on cacao (Sibolangit). 

2 Support program on water for the poor and social marketing campaign 

for sanitation in Kota Medan

USAID Eco Asia North Sumatra This program is implemented under collaboration with ESP, Eco Asia and Local Government of Kota Medan. 

The activity supported by Eco Asia is providing small grant to JKM to support the community mobilization of 

development of master meter system. While in sanitation program, Eco Asia supported twinning exchange to 

Malaysia and the Philippines. ESP role is focus on facilitating the meeting of all stakeholders supported the 

program and provided technical support to the communities, NGO and Local Government.

3 Celebration of Global Hand Washing Day and launching of Clean, 

Green and Hygiene School in SDN 013 Petojo Utara

Aman Tirta/SWS DKI Jakarta This school is the integration site for ESP and SWS/Aman Tirwa. ESP program with the school is in Clean, Green 

and Hygiene. While SWS/Aman Tirta also have program on promoting Air Rahmat in the school.

4 Support Adoption of Clean, Green and Hygiene Concept to Schools in 

Kota Ambon

SWS/Aman Tirta 2 CGH schools in 

Kota Ambon

SWS provided support on the training of teachers and students on the topic of water purification. This activity is 

past of supporting on developemtn of CGH school in Kota Ambon.

4

Total Collaborative Program with Other USAID's Program 
during in FY 2010

4

Total Collaborative Program with Other USAID's Program 
up to end of FY 2009

75

To date achievement of total collaborative program with 
Other USAID's Program

79

Target of the collaborative program with other USAID's 
Program over the life of project

12

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

658.33%

Sub-total collaborative program during in the First Quarter of FY 2010

Environmental Services Program

Status: December 2009
Appendix D.1: Summary of Achievement of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

First Quarter 

(Oct 09 - Dec 

09)
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

1 Communication event Photo Exhibition on the water issues during the 

close out workshop of ESP Central Java/DIY under 

collaborate with Photo Jousnalist Association of 

Kota Yogyakarta

Yogyakarta

2 Media Campaign Media Visit to Batu on campaign of environmental 

education program in Kota Batu (Clean, Green and 

Hygiene School curriculum)

Kota Batu

3 Media Relation Close-out event of Sub-DAS Sumber Brantas and 

Ambang Lesti

Kota Batu

4 Media Relation Media Press conference during Celebration of 

Global Hand Washing Day in Ambon

Kota Ambon

5 Media Relation Media Press conference during Celebration of 

Global Hand Washing Day in Jayapura

Kota Jayapura

6 Media Relation Media Gathering on services performance of PDAM 

Kota Ambon

Kota Ambon

7 Media Relation Media Gathering on services performance of PDAM 

Kabupaten Jayapura

Kabupaten Jayapura

7
7

146
153
83

184.34%

Environmental Services Program
Appendix D.2.a: Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - Deliverable 
0.b.1.) - Campaign by ESP

Status: December 2009

First Quarter 

(Oct 09 - Dec 

09)

Sub Total of Campaign Activities by ESP during 1st Quarter

Campaign supported PM issue

Campaign supported SD issue

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP during in PY 2010
Total Campaign Activities by ESP up to end of PY2009
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Location Partner's Name

First Quarter 
(Oct 09 - Dec 

09)

0

0
86
86
40

215.00%

To date achievement of the total Campaign Conducted by ESP Partners
Total Target of the total Campaign Conducted by ESP Partners
To date achievement of the total Campaign Conducted by ESP Partners

Sub Total of Campaign Activities by ESP Partners during First Quarter

Total Campaign Conducted by ESP Partners during in PY 2010
Total Campaign Conducted by ESP Partners up to end of PY 2009

Environmental Services Program

Appnedix D.2.b: Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.2.) - Campaign by ESP Partners
Status: December 2009

No Campaign activities conducted by ESP partners during in this Quarter
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Quarter Type of Campaign Location Materials Produced
Photo Exhibition on the water 

issues during in the close out 

workshop of ESP Central Java/DIY 

under collaborate with Photo 

Jousnalist Association of Kota 

Yogyakarta

Yogyakarta Set of photos prepared by AJI on issues 

related to access to clean water and 

sanitation

Media Visit to Batu on campaign of 

environmental education program 

in Kota Batu (Clean, Green and 

Hygiene School curriculum)

Kota Batu Media backgrounder and several printed 

materials related to CGH school program

Close-out event of Sub-DAS 

Sumber Brantas and Ambang Lesti

Kota Batu Media backgrounder and ESP program 

factsheet of the sub-watersheds

Media Press conference during in 

Celebration of Global Hand 

Washing Day in Ambon

Kota Ambon Press release and printed materials 

related to hand washing with soap 

program activities

Media Press conference during in 

Celebration of Global Hand 

Washing Day in Jayapura

Kota Jayapura Press release and printed materials 

related to hand washing with soap 

program activities

Media Gathering on services 

performance of PDAM Kota 

Ambon

Kota Ambon Press release, presentation on the 

performance and services of PDAM Kota 

Ambon

Media Gathering on services 

performance of PDAM Kabupaten 

Jayapura

Kab. Jayapura Press release, presentation on the 

performance and services of PDAM 

Kabupaten Jayapura

7

7

129

136

83

163.86%Percentage of to date achievement of the campaign 
materials developed 

Sub Total of Sets of Campaign Materials Developed  during First Quarter

Total Sets of Campaign Materials Developed during in PY 
2010

Total Sets of Campaign Materials Developed up to End of 
PY 2009

To date achievement of the total Sets of Campaign 
Materials Developed

Environmental Services Program

Appendix D.2.c: Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: December 2009

Total target on the campaign materials developed over the 
life of the project

First Quarter 

(Oct 09 - Dec 

09)
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
First Quarter DKI Jakarta/National The Jakarta Globe 1  N/A                          -   

Indopos 1  N/A                          -   

Media Indonesia 1  N/A                          -   

Tempo Magazine 1  N/A                          -   

Majalah AMPL 1  N/A                          -   

Majalah Bobo 1  N/A                          -   

Majalah Percik 1  N/A                          -   

Kids Magazine 1  N/A                          -   

Green Radio 3  N/A                          -   

KBR68H 1  N/A                          -   

KBR68H 1  N/A                          -   

Internet Antara 1  N/A                          -   

DAAI TV 1  N/A                          -   

JakTV 1  N/A                          -   

Indosiar 1  N/A                          -   

TVRI 1  N/A                          -   

East Java Jawa Pos 2          1,224,000               2,448,000 

Surabaya Pagi 2              20,000                   40,000 

Surabaya Post 0              20,000                          -   

Surya 1              50,000                   50,000 

Duta Masyarakat 0              20,000                          -   

Kompas 2  N/A                          -   

Bisnis Indonesia 0              20,000                          -   

The Jakarta Post 2  N/A                          -   

Media Indonesia 1  N/A                          -   

Jakarta Globe 0  N/A                          -   

The Rider Digest  N/A                          -   

Radar Jember 0              10,000                          -   

Radar Malang 3              20,000                   60,000 

Koran Tempo 2  N/A                          -   

MBM Tempo 0  N/A                          -   

Seputar Indonesia 2  N/A                          -   

SCTV 0      106,268,184                          -   

TV One 0  N/A                          -   

Malang TV 1  N/A                          -   

Trans 7 0  N/A                          -   

Global TV 0  N/A                          -   

RCTI 0  N/A                          -   

TPI 0  N/A                          -   

Metro TV 0  N/A 

J TV 2  N/A                          -   
www.beritajatim.com 0  N/A                          -   
detik.com 0  N/A                          -   
tempointeraktif.com 0  N/A                          -   
Kosmonita FM 0  N/A                          -   
Tidar Sakti 0  N/A                          -   
Suara Surabaya 1  N/A                          -   
Mas FM 0  N/A                          -   

Citra Pro 3 FM 4  N/A                          -   

Status: December 2009 

Environmental Services Program

Newspaper & 

Magazine

TV

Newspaper & 

Magazine

Radio

TV

On-line

Radio

Appendix D.2.d: Summary of Achievement of Public Outreach and communication (Cross Cutting 
Theme/ Integration #3) - Media Coverage
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign

Status: December 2009 

Environmental Services Program

Appendix D.2.d: Summary of Achievement of Public Outreach and communication (Cross Cutting 
Theme/ Integration #3) - Media Coverage

Ambon Express 3 N/A                          -   

Suara Maluku 3 N/A                          -   
Siwa Lima 3 N/A                          -   

TV TVRI Maluku 1 N/A                          -   
Radio RRI Jayapura 4 N/A                          -   

TVRI Jayapura 1 N/A                          -   
TV Papua 1 N/A                          -   

Cendrawasih Pos 1 N/A                          -   
Pasifik Pos 2 N/A                          -   
Papua Pos 1 N/A                          -   

Bintang Papua 1 N/A                          -   
Magazine Tempo English Edition 1 N/A                          -   

47 People 
Reached by 

Media 
Campaign 

during First 

            2,598,000 

            2,598,000 
     1,610,188,628 
     1,612,786,628 

Sub Total of Media Coverage during First Quarter

Total Media Coverage during in FY 2010
Total Media Coverage up to end of FY 2009
To date achivement of the total People Reached by Media Campaign 

Ambon Newspaper

Jayapura
TV

Newspaper
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Training 
Course

Workshop Study Tour Farmer 
Field School

Focus 
Group 

Discussion

Training of 
Trainers

Advocacay 
Event

Public/ 
General 

Discussion

Other TOTAL

National 112 909 8 0 39 0 34 0 50 1152

NAD 539 900 0 0 0 0 0 0 40 1479

North Sumatra 317 693 221 255 384 0 0 0 0 1870

DKI Jakarta 0 0 0 0 0 0 166 0 0 166

West Java 75 82 0 0 21 0 0 0 50 228

Central Java 18 168 20 0 205 22 0 0 0 433

East Java 53 131 0 130 85 0 0 0 30 429

N. Sulawesi/Kota 
Manado

3072 43 0 0 506 44 23 0 0 3688

Maluku/Kota 
Ambon

480 106 6 33 0 0 0 0 0 625

Papua/Kota 
Jayapura

126 92 0 0 0 34 0 0 139 391

Total 4792 3124 255 418 1240 100 223 0 309 10461

                   10,461 
33.30%

$179,866.74 

                   77,303 

37.50%

 $       2,059,305.65 

87,764                  
35.40%

 $       2,239,172.39 

12,500                  
702.11%

Environmental Services Program

Total Average of 
Women 

Participation (%)
Quarter Region

Total Budget 
Spent for Training 

Activities

Total People Trained based on Type of training

First Quarter 
(Oct - Dec 09)

33.30%

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project

Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Appendix D.3: Summary of Achievement of People Participating in ESP Trainings and Workshops (Cross Cutting Theme/Integration #0.c.)

Status: December 2009

To date Achievement of Total People Trained in the ESP training, workshops and seminars

To date Achievement of Average of women participated in the trainings, workshop and seminars

Total People Trained in the ESP training, workshops and seminars up to end of FY 2009

Average of women participated in the trainings, workshop and seminars up to end of FY 2009

Total Budget Spent for the training, workshop and seminars up to end of FY 2009

Total Budget Spent for the training, workshop and seminars up to end of 2010

$179,866.74 

Total People Trained in the ESP training, workshops and seminars during FY 2010
Average of women participated in the trainings, workshop and seminars up to end of 2010
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

North Sumatra Lau Petani Deli Serdang 44.5 The tree planting program was conducted in 6 villages 

(Sukamakmur, Sikeben, Durin Sirugun, Puangaja) ofDeli Serdang 

district. The seedlings were contributed by BP DAS Wampu-Sei 

Ular, BLH and community nurseries. A total of 4,455 seedling were 

planted during in the tree planting program.

DKI Jakarta Not Applicable

West Java Cileuleu-Cilamatan Subang 331 The tree planting program was conducted in 10 villages of Sub-DAS 

Ciasem and Cipunegara in Subang district. This activity was 

conducted through Small Grant Program implemented by HUMUS. 

The seedlings A total of 61,687 seedling were planted during in the 

tree planting program.

Sub-DAS Tangsi Magelang 18 The tree planting program was conducted in 6 villages 

(Sukomakmur, Sutopati, Sukorejo, Sukomulyo, Krumpakan dan 

Mangunrejo) of Magelang district. The seedlings were contributed 

by PDAM Kab. Magelang. A total of 3,600 seedling were planted 

during in the tree planting program.

Sub-DAS Blongkeng Magelang 22 The tree planting program was conducted in Dukun sub-district of 

Magelang district. The seedlings were contributed by Perhutani KPH 

Kedu Utara during Re-greening Program in Central Java Province. A 

total of 4,500 seedlings were planted during in the tree planting 

program.

415.50
415.50

52145.52

52561.02

35232

149.19%Percentage of to date achievement of land rehabilitation Program

Total achievement of land rehabilitation program during in PY 2010

Total achievement of land rehabilitation program (up to end of PY 2009) 

To date achievement of land rehabilitation program (up to end of this 
Quarter)

Target of land rehabilitation priogram over the life of project

Environmental Services Program

Status: December 2009

Appendix D.4: Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome 

Sub total of rehabilitated area (hectares) during First Quarter

First Quarter 

(Oct 09 - Dec 

09)

Central 

Java/Yogyakarta
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Environmental Services Program

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

1 Aceh Jaya 0 0 7 2840 8 7785 8 1485 0 0 0 0
2 Aceh Besar 7 12555 0 0 0 0 0 0

Total 
Beneficiaries 0 0 7 2840 15 20340 8 1485 0 0 0 0

Total Cumulatif 
of Number of 
Beneficiaries 0 2840 23180 24665 24665 24665

Total Target over 
the life of project

To date 
percentage of 
achievement of 
total beneficiaries

423.80%

FY 10

Not Applicable Not Applicable

5820

FY 09

Appendix D.5: Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh (WS Outcome #1.d.)

Status: December 2009

No District

Achievement on Total People Benefiting from community-based Coastal Rehabilitation in Aceh
FY 05 FY 06 FY 07 FY 08
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Environmental Services Program

FY 05 FY 06 FY 07 FY 08 FY 09 FY 10

Aceh Besar 0 4 46 7 1 0
Aceh Jaya 0 3 17 1 2 0
Banda Aceh 0 0 2 0 0 0
Singkil 0 0 4 0 0 0
Karo 9 3 14 6 15 1
Deli Serdang 5 6 8 5 17 0
Medan 0 2 0 0 0 0
Langkat 0 1 0 6 1 0

W. Sumatra Kota Padang 7 2 4 N/A N/A N/A
Subang 16 1 4 0 0 0
Cianjur 0 22 13 2 4 0
Bogor 0 0 1 3 2 0
Sukabumi 0 0 1 2 2 0
Bandung 0 0 5 0 0 0
Bandung Barat 0 0 0 0 10 0
Magelang 0 15 15 18 0 0
Boyolali 0 0 0 0 2 0
Wonogiri 0 0 0 0 4 0
Batu 15 15 5 14 9 3
Pasuruan 0 0 7 3 2 6
Malang District 0 0 2 9 10 19
Kota Malang 0 0 1 0 0 0
Mojokerto 0 0 3 6 4 1

Eastern Indonesia Kota Ambon N/A N/A N/A N/A 1 1
National

Total Number of 
Community Group

52 74 152 82 86 31

Total Cumulative of 
Community Group 
(up to September 
2008)

52 126 278 360 446 477

254

187.80%

Total 
Community 

Group

N/A

Total target over the life of project

Percentage of achievement of number of 
community group implement NRM

NAD

N. Sumatra

West Java

East Java

Central Java/DIY

Appendix D.6: Summary of Achievement of Number of Community Groups Implementing 
Improved Natural Resource Management (WS Outcome #1.f.)

Status: December 2009

Province District

Achievement on the Total CommunityGroup Implement Improved Natural Resource 
Management

Total 
Community 

Group

Total 
Community 

Group

Total 
Community 

Group

Total 
Community 

Group

Total 
Community 

Group
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Public/ 
General 

Discussion

Media 
Campaign

Training 
of 

Trainers

FGD Study 
Tour

Advocacy 
Event

Field Day Other TOTAL

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0

NAD 0 0 0 0 0 0 0 0 0 0 0 0 0 0

North Sumatra 62 39 0 0 0 0 0 0 0 0 0 0 0 101

DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 0 0 0

West Java 0 0 0 0 562 0 0 0 0 0 0 0 0 562

Central Java/DIY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

East Java 0 0 0 0 0 0 0 0 0 0 0 0 0 0

N.Sulawesi/Kota 

Manado

2966 0 0 0 0 0 0 44 0 0 0 0 0 3010

Maluku/Ambon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Papua/Jayapura 0 0 0 0 893 0 0 34 0 0 0 0 0 927

3028 39 0 0 1455 0 0 78 0 0 0 0 0 4600

4600

91040

95640

82500

115.93%

First Quarter 

(Oct 09 - Dec 

09)

Total

Quarter Region

Total People Trained in Effective Hand washing with Soap

Environmental Services Program

Appendix D.7: Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: December 2010

Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2010

Total People Trained in Effective Hand Washing with Soap up to end of PY 2009

To date Achievement of People Trained in Effective Hand washing with Soap

Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

Dec 
09

1 PDAM Surakarta 

Municipality

New Treatment Plant - 

Semanggi

Completed
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 75% 100% 100%

Capacity of new 

treatment plan 300 lt/dt

2 PDAM Magelang 

District

Distribution System 

Development

Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 58% 58%

ESP's support up to pre-

feasibility study, The 

World Bank will provide 

further steps
3 PDAM Surakarta 

Municipality

Semanggi Project 1 Discontinued

0% 0% 0% 0% 0% 17% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A N/A N/A

This project has been 

discontinued due to a 

change in the PDAM's 

investment plan. ESP's 

support up to pre-

feasibility study

4 PDAM Surakarta 

Municipality

New Treatment Plant 

IPA Jebres 100 lt/sec 

Completed

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 100% 100%

This project will be 

started on 2010 and 

investment cost will be 

covered by Central 

G  
5 PDAM Bandung 

Municipality

Cimenteng Treatment 

Plant

Discontinued

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% N/A N/A N/A N/A N/A N/A

This Cimenteng plan has 

been taken over by 

Bappenas. ESP support's 

up to presentation of pre-

feasibility study

6 PDAM Subang 

District

Pamanukan Water 

Supply

Discontinued
0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% N/A N/A N/A N/A N/A N/A

There is no clear 

commitment and 

agreement from LG on 

7 PDAM Subang 

District

Subang-Lembang Bulk 

Water Supply

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 67% 83% 83% 83% 83%

8 PDAM Bogor District East Bogor 150 lps 

Treatment Plant

Completed
0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100% 100% 100% 100% 100%

9 PDAM Bogor 

Municipality

Raw Water Main & 

Reservoirs

Discontinued

0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 67% 67% N/A N/A N/A N/A N/A N/A N/A

The implementation of 

the remainder of the 

investment proposal was 

financed through a 

World Bank loan.

10 PDAM Cirebon 

Municipality

Bulk Water Supply 

Project with Majalengka

Discontinued

0% 0% 0% 0% 0% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

The neighboring district 

ultimately decided against 

given permission to 

utilize the raw water 

11 Bogor Municipality IPA Palasari Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100%

Remarks

Central 

Java/DIY

Current Status

West Java

Appendix D.8: Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: December 2009

Province No PDAM Project

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 105



QUARTERLY PROGRESS REPORT NO.19   OCTOBER – DECEMBER 2009

Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

Dec 
09

RemarksCurrent Status

Appendix D.8: Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: December 2009

Province No PDAM Project

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

12 PDAM Malang 

Municipality

Distribution Network & 

Reservoirs

Completed
0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58% 58% 83% 100% 100%

13 PDAM Sidoarjo 

District

System expansion of 

PDAM service

Completed
0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 33% 83% 100% 100%

14 PDAM Sidoarjo 

District

Transmission and 

Distribution Network, 

Water Treatment Plants 

& Reservoirs

Completed

0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 83% 83% 100% 100%

15 PDAM Surabaya 

Municipality

Energy Efficiency 

Improvements

Completed
0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100% 100% 100% 100% 100%

16 PDAM Gresik 

District

Alternative Financing for 

Water Supply System 

Development

Completed

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100%

This project has been 

complemented to the 

expansion of water utility 

supported by the 

industrial company

17 PDAM Gresik 

District

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92% 100%

18 PDAM Sidoarjo 

District

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92% 100%

19 PDAM Malang 

Municipality

Energy Efficiency/pump 

Improvements

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 92% 100%

East Java

Collaboration between 

ESP, MLD (local 

consultant) and ATW 

(local technical school), 

both financed by Dutch 

Foundation (ETC) 

through ESP leveraging
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

Dec 
09

RemarksCurrent Status

Appendix D.8: Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: December 2009

Province No PDAM Project

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

20 PDAM Ambon 

Municipality

Non Revenue Water 

Reduction

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 42% 67%

21 PDAM Jayapura 

District

Non Revenue Water 

Reduction

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 42% 67%

0

9

9

12

75%

6

15

125%

Estimated achievement by the end of the year on the total PDAMs receive support on development of plans to access commercial financing 

Estimated percentage of achievement by the end of the year on the PDAM receive support on development of plans to access commercial financing 

To date achivement of PDAM develop plans to access commercial financing 

Total target of PDAM ddevelop plans to access commercial financing over the life of the project

To date percentage of achievement on PDAM develop plans to access commercial financing 

Total PDAMs are in-going process to support on development of plans to access commercial financing 

On-going studies by ESP, 

ATW and PDAMs on 

investment required for 

NRW reduction in pilot 

areas

Eastern 

Indonesia

Total PDAM develop plans to access commercial financing during in FY 2010

Total PDAM develop plans to access commercial financing up to end of FY 2009
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N. Sumatra 1 Medan Municipality PT Bank Sumut 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 81% 100% 100% 100% 100% 100% 2-Dec-08 328 0

DKI Jakarta 2 PT. AETRA (Air Jakarta) BPRS Al Salaam Amal 

Salman

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 44% 63% 63% 100% 100%
1-Sep-09 N/A 50

3 Subang District BRI Cabang Subang 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20-Dec-06 0 0

4 Subang District BRI Cabang Pamanukan 0% 0% 0% 0% 0% 0% 25% 50% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 11-Jan-07 25 0

5 Sukabumi Municipality BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 31% 56% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 8-Nov-06 60 23

6 Sukabumi District BRI Cabang Sukabumi 19% 13% 13% 13% 13% 13% 13% 13% 13% 0% 0% 69% 69% 69% 100% 100% 100% 100% 100% 100% 100% 27-May-08 35 32

7 Sukabumi District BRI Cabang Cibadak 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 31% 44% 69% 100% 100% 100% 100% 100% 100% 100% N/A 85 36

8 Bogor Municipality BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 13% 13% 13% 13% 13% 13% 13% 88% 100% 100% 100% 100% 100% 100% 100% 29-Apr-08 70 0

9 Bogor Municipality BPRS Al-Salam 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 10-Nov-08 1693 757

10 Surakarta Municipality BRI Cabang Solo Slamet 

Riyadi

0% 0% 0% 0% 0% 0% 0% 50% 75% 88% 88% 94% 94% 100% 100% 100% 100% 100% 100% 100% 100%
1-Feb-07 60 20

11 Kebumen District PD.BPR BKK Kebumen 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 27-Jul-09 2 80

12 Surabaya Municipality BRI Cabang Surabaya 

Pahlawan

0% 0% 0% 0% 0% 0% 38% 50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
27-Nov-07 2392 0

13 Surabaya Municipality Bank Jatim 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 9 0

14 Surabaya Municipality BRI Cabang Surabaya 

Kaliasin

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
1-Jun-07 38 0

15 Sidoarjo District BRI Cabang Sidoarjo 0% 0% 0% 0% 0% 0% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 16-Oct-07 4368 213

16 Malang Municipality BRI Cabang Kawi Malang 0% 0% 0% 0% 0% 0% 38% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 12-Sep-06 64 0

17 Malang Municipality BRI Cabang Malang 

Martadinata

0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
21-Dec-06 21 0

18 Malang District BRI Cabang Malang 

Martadinata

0% 0% 0% 0% 0% 0% 13% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
6-Feb-07 7 0

19 Surabaya Municipality BRI Gresik Branch Office 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 4-Aug-09 0 0

20 Surabaya Municipality BRI Kertajaya Branch 

Offices, Surabaya 

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 83% 100% 100%
17-Mar-09 457 256

21 PDAM Kota Ambon BRI Kota Ambon 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 44% 44% 44%
N/A N/A N/A

22 PT. Air Manado BRI Cabang Manado 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 23-Jan-09 72 15

9786 1482
0

21
21
13

161.54%
1482
9786

11268
11000

102.44%
7410

48930
56340
55000

102.44%

Environmental Services Program

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program

Appendix D.9: Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Jun-09

E. Java

Eastern 

Indonesia

Status: December 2009

To date percentage of achievement of people get access to clean water from micro-credit program

Dec-06 Mar-07

C. Java/DIY

Total target of people get access to clean water from micro-credit program over the life of the project

Total household get new connection from micro-credit program up to end of FY 2009

To date percentage of development of micro-credit program with Local Bank over the life of the project

Total micro-credit program developed with Local bank up during in First Quarter of FY 2010

To date achievement of development of micro-credit program with Local bank

Total household get new connection from micro-credit program during in the First Quarter of FY 2010

Dec-09Mar-08

Total Target of development of micro-credit program with Local Bank

Total micro-credit program developed with Local bank up to end of FY 2009

Jun-08 Dec-08Sep-08 Mar-09

TOTAL

Date of Signing 
of the Master 
Agreement Jun-07 Sep-09

Total people get access to clean water from micro-credit program up to end of FY 2009
To date achievement of people get access to clean water  from micro-credit program 

To date achievement of household get new connection from micro-credit program 
Total target of household get new connection from micro-credit program over the life of the project
To date percentage of achievement of household get new connection from micro-credit program
Total people get access to clean water from micro-credit program during in First Quarter of FY 2010

Sep-07 Dec-07

Number of new 
connection in 
this Quarter

Cumulative 
Number of 

Connection up 
to Last Quarter

Dec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Sep-06Jun-06
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Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Jun 
08

Sep 
08

Mar 
09

Jun 
09

Sep 
09

Dec 
09

1 Deli 0% 0% 0% 0% 0% 0% 0% 10% 10% 30% 50% 50% 50% 50% 50% 50% 50% 50% 50% 80%

2 Wampu 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 80%

2 TNGP Area 0% 0% 0% 10% 10% 20% 50% 50% 50% 70% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100%

3 DAS Cikapundung 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 80% 100%

4 TNGP Area 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 30% 30%

5 DAS Progo 

(Darmowarih)

0% 0% 0% 0% 0% 0% 10% 20% 30% 40% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

6 DAS Progo (PDAM 

Kab. Magelang)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 90% 100% 100% 100% 100% 100% 100%

7 DAS Sumber Brantas 

(Malang)

0% 0% 0% 0% 0% 0% 10% 20% 20% 40% 40% 50% 50% 50% 90% 90% 100% 100% 100% 100%

8 Sub-DAS Welang 

(Pasuruan)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 10% 20% 20% 20% 60% 70% 90% 90%

2

3

5

4

125%

North Sumatra

Total Payment for Environmental Services Program (PES) developed up to end of FY 2009

To date Achievement of Payment for Environmental Services Program (PES)

Central Java

East Java

West Java

Environmental Services Program

To date percentage of achievement on Payment for Environmental Services Program (PES) 

Status: December 2010

Province No Watershed

Percentage of Step Achieved on Process of Payment for Environmental Services

Appendix D.10: Summary of Achievement on Payment for Environmental Services (FN Outcome #3.f.)

Total Payment for Environmental Services Program (PES) developed during in First Quarter of FY 2010

Total target of Payment for Environmental Services Program (PES) over the life of project
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Implementation of Micro Watershed 

Management Model in Soti sub-watershed 

BP DAS Serayu-Opak-Progo Public Sector Central Java/DIY                   38,888.89 The budget was used to fund the TOT for village facilitators, field school activities and follow up of 

field school program (community nursery, land rehabilitation, land conservation and infiltration 

weels).
2 Support the Program of Upstream 

Watershed Conservation in Magelang district

Agriculture and Forestry 

Services Office of Magelang 

district

Public Sector Central Java/DIY                   61,111.11 The budget was used to fund the implementation of field school activities and the follow up activities 

of the field school program (community nursery, land rehabilitation, and land conservation)

3 Implementation of Water Resources 

Protection program in Magelang district 

(Tangsi and Soti sub-watersheds)

PDAM of Magelang districts 

under APBD budget for FY 

2009

Public Sector Central Java/DIY                   91,666.67 The budget used to support the implementation of water resources protection program through 

land rehabilitation, construction of infiltration weels, and development of village plans)

4 Implementation of community-based water 

supply in 4 villages of Grabag sub-district of 

Magelang district

Local Government through 

ADD (Anggaran Dana Desa) 

and by community groups in 4 

villages

Public Sector Central Java/DIY                   11,011.11 The fund was used to fund the expansion of the community-based water supplies in 4 villages. The 

original program was targeted to cover 40 households in the villages but finally the village 

governments are willing to expand the system using their own budget.

8 Pengembangan Desa Konservasi di tahura 

Bukit Barisan, Kabupaten Karo

Sumatra Sustainable Support 

and Partnership

Private Sector North Sumatra                   14,555.56 The fund was used to fund the implementation of Desa Konservasi Program in 3 villages of Tahura 

Bukit Barisan, consist of ESP Field School, community nursery, land rehabilitation.
9 Information Technilogy and Conservation Taiwan Economic & Trade 

Organization and Bamboo 

Community University

Public Sector North Sumatra                 120,000.00 The fund was used to develop integrated information and conservation program in Bukit Lawang and 

Tangkahan villages, of Langkat district. The activities consist of development of center for digital 

information on environmental education and convervation mobile unit.
               337,233.33 

                              9 

                             -   

                             -   

               337,233.33 

                              9 

   28,816,430.78 
                     161 
   29,153,664.11 
                     170 
        24,000,000 
                       60 

121.47%
283.33%

Environmental Services Program

Status: December 2009
Appendix D.11: Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

Sub-total of amount leveraged in HPP (excluded NAD) during First Quarter

Other HPP (Excluded NAD)

Sub-total of PPP developed in HPP (excluded NAD) during First Quarter

To date percentage of achievement on total PPP developed in HPP and NAD 

Total Achievement of the Amount Leveraged in HPP and NAD up to end of FY 2009

Total Achievement of the PPP Developed in HPP  and NAD up to end of FY 2009

Total of Amount Leveraged in HPP and NAD during First Quarter of FY 2010

Total of PPP developed in HPP and NAD during First Quarter of FY 2010

To Date Achievement of the PPP developed in HPP and NAD 

Total target of PPP developed to support ESP program over the life of the project

To date percentage of achievement on total amount leveraged in HPP and NAD 

To Date Achievement of the amount leveraged in HPP and NAD 

Total target of amount leveraged to support ESP program over the life of the project

First Quarter 

(Oct 09 - Dec 

09)

Sub Total of Amount Leveraged in NAD Only during First Quarter

Nanggroe Aceh Darussalam (NAD)

Sub Total of PPP developed in NAD Only during First Quarter
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Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Mar 10

Alue Krueng N/A 40 0 0 0
Bintah N/A 32 37 0 0
Alue Meuraksa N/A 0 13 0 0
Krueng Beukah N/A 0 5 0 0
Timpleung N/A 0 16 0 0
Pasie Teubee N/A 0 29 0 0
Ceuraceu N/A 0 11 36 0
Alue Punti N/A 0 22 8 0
Tanoh Anoe N/A 0 37 0 0
Alue Jang N/A 0 0 0 210
Batee Rho N/A 0 0 0 24
Sapek N/A 2 0 12 36
Pantekuyun N/A 21 0 0 95
Gampong Baroh N/A 27 0 0 0
Paya Laot N/A 1 0 9 0
Gunong Meunasah N/A 1 0 20 0
Padang N/A 0 0 0 37
Cot Pange N/A 1 0 22 0
Rentang N/A 1 0 18 0
Masen N/A 1 0 77 0
Fajar N/A 0 0 8 0
Babah Dua N/A 0 0 44 0
Ujung Rimba N/A 0 0 26 0
Arongan N/A 0 0 13 0
Mata le N/A 0 0 15 0
le Jeureuneh N/A 0 0 27 0
Krueng Thoe N/A 0 0 6 0
Paya Santeut N/A 0 0 4 0
Jeungkoet N/A 0 0 35 0
SP-3 (Alue Gajah) N/A 0 0 20 0
Sayeung N/A 0 0 13 0

Appendix D.12: Summary of Achievement of Number of Households With Livelihood 
Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser 
ecosystems (AP Outcome #5.a.1.)

Status: December 2009

District

Achievement on the Total Households Have Livelihood 
Opportunities

FY 2009 FY 2010
Sub-District Village

Teunom

Setia Bakti

Sampoiniet

Aceh Jaya
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Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Mar 10

Appendix D.12: Summary of Achievement of Number of Households With Livelihood 
Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser 
ecosystems (AP Outcome #5.a.1.)

Status: December 2009

District

Achievement on the Total Households Have Livelihood 
Opportunities

FY 2009 FY 2010
Sub-District Village

Tuwi Priya N/A 0 15 0 0
Tuwi Eumpeuk N/A 0 6 0 10
Lhok Geuci N/A 0 9 0 0
Gunong Meulinteung N/A 0 0 9 33

Gunong Mantok N/A 0 0 1 2
Alue Abed N/A 0 0 1 11
Gunong Buloh N/A 0 0 0 35
Tuwi Kareung N/A 0 0 0 21

Krueng Sabee Deah Baro N/A 0 0 31 9

0 127 200 455 523 0

Jruek Balee N/A 17 0 0 0
Riting N/A 0 0 14 0

Jantho Data Cut N/A 1 0 0 0
Suka Damai N/A 79 20 0 0
Suka Makmur N/A 53 8 0 0
Lamkubu N/A 0 36 0 0
Teladan N/A 0 24 36 33
Panca N/A 0 0 29 0
Lamtamot N/A 0 0 24 0
Lon Baroh N/A 0 0 24 0
Meunasah Tubong N/A 0 0 0 35
Lon Asan N/A 0 0 0 36

Seulimuen Ateuk, Lamteuba N/A 0 0 0 35
0 150 88 127 139 0

0 277 288 582 662 0

0 277 565 1147 1809 1809

1500
120.60%

Total households have livelihood opportunity in Aceh 
Besar

Total target over the life of project

IndrapuriAceh Besar

Lembah Seulawah

Percentage of achievement of number of community 

Total households (per Quarter) have livelihood opportunity 
in conflict communities in or adjacent to the Ulu Masen 
and Lueser ecosystems

Total households (cummulative) have livelihood 
opportunity in conflict communities in or adjacent to the 
Ulu Masen and Lueser ecosystems

Total households have livelihood opportunity in Aceh 
Jaya

Panga

Aceh Jaya-cont'

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 112



QUARTERLY PROGRESS REPORT NO.19   OCTOBER – DECEMBER 2009

Quarter # of 
PPP

Program Name Source of 
Investment

 Amount of Budget 
Invested ($) 

Remarks

First Quarter 

(Oct-Dec 09)

1 Land Rehabilitation and conservation 

program that support Aceh Green 

Program

Provincial 

Forestry and 

Plantations 

Office

                      24,920,586 This budget was 

already committed 

by the Dinas 

Kehutanan & 

Perkebunan of 

Provincial 

Government of 

NAD. The source 

of budget come 

from SKPA fund 

(regular budget), 

TBH Migas and 

Otsus fund.

              24,920,586 

              623,000.00 

              25,543,586 

                1,000,000 

2554%To-date Achievement of the Percentage of Budget 
Investment to Support Aceh Green Program up to FY 2008

Environmental Services Program

Appendix D.13.a: Summary of Budget committed to support the investments of Aceh Green 
like activities at the Local and Provincial Level (AP Outcome #5.b.2)

Target of Budget Committed to Support the investment of 
Aceh Green like activities 

Status: December 2010

Total Achievement of Budget Committed to Support the 
investment of Aceh Green like activities during in first 
Quarter of FY 2009

To-date Achievement of Budget Committed to Support the 
investment of Aceh Green like activities up to FY 2008

Total Achievement of Budget Committed to Support the 
investment of Aceh Green like activities up to end of FY 
2008
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1 Krueng Aceh Maklumat Muspida Kabupaten Aceh 

Besar  (Government Policy) dated 

28 October 2009

Penyelamatan DAS Krueng Aceh melalui penertiban illegal 

dan legal mining (galian C). Policy this policy developed 

based on lessons learned of development Qanun in 9 

villages of Aceh Besar supported by ESP.

2 Ulu Masen and 

other protected 

areas in Aceh

Governor agreement on 

development of task force of REDD 

in Aceh

This agreement was developed after several workshops of 

Aceh Green supported by ESP. This agreement is aimed to 

reduce Carbon emission through forest conservation 

activities in Aceh.

2

0

2

1

200.00%

Total target of policy development over the life of the
project

To date percentage of achievement of the policy
development

Appendix D.13.b: Summary of Development of Local Policy Codiying investment 
requirements prepared and socialized for government and private sector in Aceh Green 
that include environmentally-sound livelihoods development (AP Outcome #5.b.1)

Status: December 2009

No DAS/Sub DAS Title of New Local policy Subject of New Local policy

Total local policy developed during in First Quarter of 
PY 2010

Total local policy developed up to end of FY 2009

To date achievement of the policy development
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Dec 08 Mar 09 Jun 09 Sep 09 Dec.09 Mar.10

1 Preliminary workshops and seminars on the provincial spatial plans 5 0 5 5 5 5

2
Capacity building for GIS Bappeda of Papua related to development of provincial spatial 

plans
10 0 10 10 10 10

3 Development of Introductory Report (Laporan Pendahuluan ) 8 0 10 10 8 8

4 Data collection for the development of provincial spatial plans 12 0 5 10 12 12

5 Development of the Fact & Analysis report 15 0 0 5 15 15

6 Development of the document of the Provincial Spatial Plans 15 0 0 0 7 15

7
Public consultation on the document of provincial Spatial Plans  (jayapura, Merauke, 

Wamena, Biak numfor)
12 0 0 0 0 12

8 Form  a Team and Development of draft of the Peraturan Daerah 10 0 0 0 0 10

9

Consultation  of the document of provincial Spatial Plans and Peraturan Daerah  to BKTRN 

(National level)
8 0 0 0 0 8

10
Consultation on the document of provincial spatial Plans and Peraturan  daerah beetwen 

Bappeda and Governor 
5 0 0 0 0 5

100% 0% 30% 40% 57% 100% 0%

Appendix D.14: Summary of Development of provincial Spatial Plan that meets GOI requirements as well as embraces Governor 
Suebu’s vision of people-based development, forest conservation and sustainable natural resources management (AP Outcome #5.c.)

Max 
Score

Total Score

Status: December 2010

No Step of Development of Provincial Spatial Plans

Percentage of Step Achieved of the Development of 
Provincial Spatial Plans

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 115



QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009 
 

APPENDIX E: SUMMARY OF ESP EASTERN 
INDONESIA WATER AND SANITATION 
PROGRAM ACHIEVMENTS BASED ON PMP, 
FIRST QUARTER OF SIXTH YEAR 
 
 
Appendix E.1:  Summary of Achievement of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 
 
Appendix E.2.a:  Summary of Achievement of Public Outreach and Communication 

 (Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
 
Appendix E.2.b: Summary of Achievement of Public Outreach and Communication 

 (Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials 
Developed and Produced 

 
Appendix E.3:  Training, Workshop and seminar Activities of First Quarter of Sixth Year 

(Period of October - December 2009) 
 
Appendix E.4:  Summary of Achievement of Number of Community Groups Implement 

Improved Natural Resource Management (WS Outcome #1.f.) 
 
Appendix E.5:  Summary of People Trained in Effective Hand washing with Soap  

(SD Outcome #2.f.c.) 
 
Appendix E.6:  Summary of PDAM Supported to Submit Debt Restructuring Plan 

 (FN Outcome #3.a.2.) 
 
Appendix E.7:  Summary of Development of Micro Credit Scheme to Support People Get 

Access to Clean Water (FN Outcome #3.e.) 
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Quarter # of PPP Program Name Partner Organization Location Description
First Quarter 

(Oct 09 - Dec 

09)

1 Support Adoption of Clean, Green and Hygiene Concept to Schools in 

Kota Ambon

SWS/Aman Tirta 2 CGH schools in 

Kota Ambon

SWS provided support on the training of teachers and students on the topic of water purification. This activity is 

past of supporting on developemtn of CGH school in Kota Ambon.

1

Total Collaborative Program with Other USAID's Program 
during in FY 2010

1

Total Collaborative Program with Other USAID's Program 
up to end of FY 2009

5

To date achievement of total collaborative program with 
Other USAID's Program

6

Target of the collaborative program with other USAID's 
Program over the life of project

2

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

300.00%

Environmental Services Program

Status: December 2009
Appendix E.1: Summary of Achievement of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

Sub-total collaborative program during in the First Quarter of FY 2010
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Quarter # of 
Campaign

Campaign Activity Type of Campaign 
Activities

Location

1 Media Press conference during Celebration of Global Hand 
Washing Day in Ambon

Media Relation Kota Ambon

2 Media Press conference during Celebration of Global Hand 
Washing Day in Jayapura

Media Relation Kota Jayapura

3 Media Gathering on services performance of PDAM Kota Ambon Media Relation Kota Ambon

4 Media Gathering on services performance of PDAM Kabupaten 
Jayapura

Media Relation Kabupaten Jayapura

4

4
3
7
3

233.33%

Environmental Services Program
Appendix E.2.a: Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP
Status: December 2009

First Quarter 
(Oct 09 - Dec 

09)

Sub Total of Campaign Activities by ESP during 1st Quarter of FY 2010

Total Campaign Activities by ESP up to end of PY 2009

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP in PY 2010

To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP
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Quarter Type of Campaign Location Materials Produced
Media Press conference during in 

Celebration of Global Hand 

Washing Day in Ambon

Kota Ambon Press release and printed materials 

related to hand washing with soap 

program activities

Media Press conference during in 

Celebration of Global Hand 

Washing Day in Jayapura

Kota Jayapura Press release and printed materials 

related to hand washing with soap 

program activities

Media Gathering on services 

performance of PDAM Kota 

Ambon

Kota Ambon Press release, presentation on the 

performance and services of PDAM Kota 

Ambon

Media Gathering on services 

performance of PDAM Kabupaten 

Jayapura

Kab. Jayapura Press release, presentation on the 

performance and services of PDAM 

Kabupaten Jayapura

4

4

3

7

3

233.33%

Total target on the campaign materials developed over the 
life of the project

Percentage of to date achievement of the campaign 
materials developed 

Sub Total of Sets of Campaign Materials Developed  during First Quarter

Total Sets of Campaign Materials Developed during in PY 
2010

Total Sets of Campaign Materials Developed up to End of 
PY 2009

To date achievement of the total Sets of Campaign 
Materials Developed

First Quarter 

(Oct 09 - Dec 

09)

Environmental Services Program

Appendix E.2.b:Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: December 2009
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Appendix E.3: Training, Workshop and seminar Activities of First Quarter of Sixth Year (Period of October - December 2009)

Quarter Type Province Title Location
Starting 

Date
End Date

Duration 
(Days)

Participants % Female  Budget (Rp) 

Training of  CBSWM for community of 

Kelurahan Tongkeina, Malalayang II and 

Karame

 Meeting room of 

PKK Manado

9/10/2009 9/12/2009 3 106 53.80% 20,121,200

2 nd Training of  CBSWM for 

community of Kelurahan  Karame, 

region 1

Ibu Derli's home in 

region I - kelurahan 

Karame

10/21/2009 10/21/2009 1 32 87.50% 1,734,200

Training School CGH at SDN 01 & 

SDN 13 Ketang baru, Sub District 

Singkil, Manado 

SDN 01 & SDN 13 

Ketang Baru komplex 

- Sub District Singkil

10/26/2009 10/26/2009 1 402 49.30% 1,531,500

TRAINING SCHOOL CGH Manado 10/28/2009 11/9/2009 8 2532 50.50% 6,707,500
Topoghraphic Survey Training ESP Ambon 9/8/2009 9/11/2009 4 11 9.10% 7,169,700
TECHNICAL TRAINING PHASE IIA 

EPANET TRAINING 

PDAM Kota Ambon 10/12/2009 10/14/2009 3 7 14.30% 1,606,000

Conservation Action Training Through 

Cross Country And Reforestration 

Contest, Dekapolis Cup V

Kota Ambon 10/17/2009 10/17/2009 1 375 26.10% 2,394,000

WATER QUALITY MONITORING 

STAGE-3 AT PDAM KOTA AMBON 

(Training on setting-up Laboratory 

Equipment, Development of SOP for 

Water Quality Monitoring, and 

Monitoring of Drinking Water and 

Corrosion Safety) 

PDAM Kota Ambon 10/19/2009 10/22/2009 4 7 14.30% 1,924,050

TRAINING ON MEASUREMENT OF 

WATER BALANCE ZERO AT NRW 

PILOT ZONE PDAM KOTA AMBON  

(NRW STAGE-4)

PDAM Kota Ambon 10/19/2009 10/22/2009 4 20 0.00% 2,356,000

SPRING RECHARGE AREAS 

CONSERVATION ACTION 

TRAINING USING SUMUR RESAPAN 

AND BIOPORI FOR GRADUATED 

AIR KELUAR SPRING PROTECTION 

FIELD SCHOOL PARTICIPANTS 

PHASE I, KUSU-KUSU, AMBON CITY

Kusu kusu, Ambon 11/2/2009 11/30/2009 17 20 25.00% 19,584,250

Survey on Water Meters Accuracy and 

Illegal Connections

NRW PILOT ZONE -

PDAM KOTA 

AMBON

11/16/2009 11/19/2009 4 13 0.00% 2,992,000

SPRING RECHARGE AREAS 

CONSERVATION ACTION 

TRAINING USING SUMUR RESAPAN 

AND BIOPORI FOR GRADUATED 

AIR KELUAR SPRING PROTECTION 

FIELD SCHOOL PARTICIPANTS, 

KUSU-KUSU, AMBON CITY PHASE II

Kusu kusu, Ambon 11/19/2009 11/25/2009 7 20 25.00% 19,878,500

Training on Step Test  and Sounding at 

PDAM Pilot Zone

NRW Pilot Zone 

PDAM Kota Ambon

12/1/2009 12/4/2009 4 7 0.00% 2,380,500

North 

Sulawesi/ 

Kota Manado-

cont'

North 

Sulawesi/ 

Kota Manado

Maluku/Kota 

Ambon

Maluku/Kota 

Ambon-cont'

Training 

Course

First and 

Second 

Quarter (Oct 

09-Mar 09)

First and 

Second 

Quarter (Oct 

09-Mar 09)-

cont'

Training 

Course-cont'
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Appendix E.3: Training, Workshop and seminar Activities of First Quarter of Sixth Year (Period of October - December 2009)

Quarter Type Province Title Location
Starting 

Date
End Date

Duration 
(Days)

Participants % Female  Budget (Rp) 

Supporting Implementation of DPD 

PERPAMSI Contract for Development, 

Installation and Training Program 

Computer Based System PDAM 

Jayapura Regency

PDAM Kabupaten 

Jayapura Office

11/2/2009 11/16/2009 17 24 29.20% 4,610,000

ACTIVITY OF WATER BALANCE 

ONE AND TWO  NRW PROGRAM

Site - Perumnas I 

Waena

11/2/2009 12/15/2009 44 79 40.50% 8,158,500

ACTIVITY OF WATER 

CONSUMPTION SURVEY OF  NRW 

PROGRAM

Site : Perumnas I 

Waena

11/5/2009 12/5/2009 30 23 13.00% 451,000

Sanitation Strategic Plan Workshop for 

Presentation and discussion the Draft 

Final Report

Quality Hotel 

Manado

11/26/2009 11/26/2009 1 30 30.00% 7,640,500

RDS & White Book Workshop for 

Presentation and Discussion the Draft 

Final Report

ESP-Manado Office 12/1/2009 12/1/2009 1 13 38.50% 1,772,350

Maluku/Kota 

Ambon

Ambon Anniversary Workshop and 

Inauguration Kewang Lingkungan Kota 

Ambon

Kota Ambon 9/1/2009 9/8/2009 5 106 28.30% 26,000,000

SOCIALIZATION OF MASTER 

METER PROGRAM

PDAM Office 5/7/2009 5/8/2009 2 69 23.20% 6,959,000

Workshop Buku Putih AMPL kota 

JAYAPURA 

Jayapura 11/24/2009 11/24/2009 1 23 39.10% 2,670,000

Study Tour
Maluku/Kota 

Ambon

Exposure Visit to PDAM Kota 

Bandung, PDAM Kabupaten Bandung 

and PDAM Sukabumi for Comparative 

Study on NRW Reduction, Billing 

System and Micro Credit Program

PDAM Kota 

Bandung, PDAM 

Kabupaten Bandung 

and PDAM Sukabumi

11/16/2009 11/19/2009 4 6 16.70% 5,397,750

SEKOLAH LAPANGAN 

PERLINDUNGAN MATA AIR AIR 

KELUAR DI DUSUN KUSU KUSU, 

DESA URIMESSING, KOTA AMBON

Kusu kusu, Ambon 7/23/2009 9/11/2009 48 15 33.30%         8,797,000 

WAINITU SPRING PROTECTION 

FIELD SCHOOL, DUSUN SERI, DESA 

URIMESSING KECAMATAN 

NUSANIWE, KOTA AMBON

SERI, AMBON 10/26/2009 11/30/2009 14 18 33.30%         8,986,050 

Pendampingan Teknis Penyusunan 

Rencana Strategis Sanitasi Kota Manado

Kota Manado 5/1/2009 9/10/2009 18 27 22.20% 27,460,900

Perencanaan Partisipatif dan Sosialisasi 

Desain Tehnis CBS di Malalayang, 

Karame dan Bahowo

Malalayang, Karame, 

Bahowo, ESP Office

8/24/2009 9/7/2009 13 91 62.60% 5,798,000

Perencanaan Partisipatif dan Sosialisasi 

Desain Tehnis CBS di Malalayang, 

Karame dan Bahowo

Malalayang, Karame, 

Bahowo, ESP Office

8/24/2009 9/7/2009 13 94 60.60% 3,502,000

Socialization CBS Program in Kelurahan 

Karame (Lingkungan-III)

Community meeting 

hall in the Kelurahan 

Karame. 

9/16/2009 9/16/2009 1 50 58.00% 3,350,000

Papua

Papua/Kota 

Jayapura

North 

Sulawesi/ 

Kota Manado

First and 

Second 

Quarter (Oct 

09-Mar 09)-

cont'

Workshop

Training 

Course-cont'

First and 

Second 

Quarter (Oct 

09-Mar 09)-

cont'

Focus Group 

Discussion

North 

Sulawesi/ 

Kota Manado

Maluku/Kota 

Ambon

Farmer Field 

School
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Appendix E.3: Training, Workshop and seminar Activities of First Quarter of Sixth Year (Period of October - December 2009)

Quarter Type Province Title Location
Starting 

Date
End Date

Duration 
(Days)

Participants % Female  Budget (Rp) 

Social Mapping in Kelurahan Karame Meeting room of 

Kelurahan Karame

9/29/2009 9/30/2009 2 35 31.40% 4,050,000

Social Mapping in Kelurahan Karame Meeting room of 

Kelurahan Karame

9/29/2009 9/30/2009 2 38 18.40% 4,050,000

 Pemilihan pengurus CBS di Kelurahan 

Malalayang II

Lokasi pembangunan 

MCK malalayang

10/18/2009 10/18/2009 1 27 55.60% No budget 

needed

FGD Pemilihan Pengurus CBS di 

Karame Kec. Singkil

Lokasi MCK Karame 10/18/2009 10/18/2009 1 24 25.00% No budget 

needed
Focus Group Discussion for the 

Preparation of Construction 

IPAL/STBM Bahowo 

Lingkungan IV 

Bahowo, kelurahan 

Tongkeina

11/6/2009 11/12/2009 3 120 35.00% 1,300,000

North 

Sulawesi/ 

Kota Manado

ToT (Training of Trainer)  CGH School the meeting room  of 

Education 

Department building, 

Jl. 135 Tingkan 

Matindas- manado 

City. 

11/16/2009 11/17/2009 2 44 63,6%         7,717,150 

Papua/Kota 

Jayapura

Training STBM for Community Leader 

Angkasa and Vietnam & stakeholder 

Kota Jayapura

Kota Jayapura 11/6/2009 11/11/2009 5 34 44.10%       18,581,400 

Advocacy 

Event

North 

Sulawesi/ 

Kota Manado

Pertemuan kordinasi Program CGH 

Kota manado

Kantor ESP 10/20/2009 10/20/2009 1 23 52.20% 541,000

Other
Papua/ 

Jayapura

KEGIATAN AMM (Aliran Malam 

Minimum) - NRW Reduction Program 

DI PDAM KABUPATEN JAYAPURA

Perumnas I Waena, 

Jayapura

7/22/2009 7/26/2009 4 139 24.50% 7,471,800

4,704        31.61% $28,404.87

             4,704 
31.61%

$28,404.87

994               
33.90%

$62,033.72

5,698            
32.76%

$90,438.59

500               
1139.60%

To date Achievement of Total People Trained in the ESP training, workshops and seminars

Focus Group 

Discussion-

cont'

First and 

Second 

Quarter (Oct 

09-Mar 09)-

cont'

North 

Sulawesi/ 

Kota Manado-

cont'

Training of 

Trainers

To date Achievement of Average of women participated in the trainings, workshop and seminars

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project

Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

Total

Total People Trained in the ESP training, workshops and seminars up to end of FY 2009

Average of women participated in the trainings, workshop and seminars up to end of FY 2009

Total Budget Spent for the training, workshop and seminars up to end of FY 2009

Total People Trained in the ESP training, workshops and seminars during in First Quarter of FY 2010
Average of women participated in the trainings, workshop and seminars during in First Quarter of FY 2010

Total Budget Spent for the training, workshop and seminars during in First Quarter of FY 2010
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FY 2008 FY 2009 FY 2010

Eastern Indonesia Kota Ambon N/A 1 1

0 1 1

0 1 2

4
50.00%

Appendix E.4: Summary of Achievement of Number of Community Groups 
Implement Improved Natural Resource Management (WS Outcome #1.f.)

Status: December 2009

Province District

Achievement on the Total Community Group Implement 
Improved Natural Resource Management

Total Community 
Group

Total Community 
Group

Total Community 
Group

Total Number of Community Group

Total Cumulative of Community 
Group (up to December 2009)

Total target over the life of project
Percentage of achievement of number of community group 
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Training 

Course

Workshop Farmer 

Field 

School

Health 

Festival

Comm. 

Event

Public/ 

General 

Discussion

Media 

Campaign

Training 

of 

Trainers

FGD Study 

Tour

Advocacy 

Event

Field Day Other TOTAL

N.Sulawesi/Kota 

Manado

2966 0 0 0 0 0 0 44 0 0 0 0 0 3010

Maluku/Ambon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Papua/Jayapura 0 0 0 0 893 0 0 34 0 0 0 0 0 927

2966 0 0 0 893 0 0 78 0 0 0 0 0 3937

3937

95640

99577

2500

3983.08%Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2010

Total People Trained in Effective Hand Washing with Soap up to end of PY 2009

To date Achievement of People Trained in Effective Hand washing with Soap

Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project

Environmental Services Program

Appendix E.5: Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: December 2009

Total

First Quarter 

(Oct 09 - Dec 09)

Quarter Region

Total People Trained in Effective Hand washing with Soap

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 124



QUARTERLY PROGRESS REPORT NO.19   OCTOBER – DECEMBER 2009

Jun 09 Sep 09 Dec 09

1 PDAM Jayapura District Completed 0% 100% 100%

2 PDAM Ambon Municipality Completed 0%
100% 100%

0

2

2

1

200%To date percentage of achievement on PDAM supported to submit debt restructuring 

Province PDAMNo
Period

Total PDAM supported to submit debt restructuring during in FY 2010

Total PDAM supported to submit debt restructuring up to end of FY 2009

To date achivement of PDAM supported to submit debt restructuring 

Total target of PDAM demonstarte an improved operating ratio and submit debt restructuring over the life of 
the project

Eastern Indonesia

Environmental Services Program

Appendix E.6: Summary of PDAM Supported to Submit Debt Restructuring Plan (FN Outcome #3.a.2.)

Status: December 2009

Current Status
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1 PDAM Kota Ambon BRI Kota Ambon 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 44% 44% 44%

N/A N/A N/A

2 PT. Air Manado BRI Cabang Manado 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 23-Jan-09 72 15

72 15

0
1
1
1

100.00%
15
72
87

1000
8.70%

75
360
435

5000
8.70%

Eastern 

Indonesia

Status: December 2009

To date percentage of achievement of people get access to clean water from micro-credit program

Environmental Services Program

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program

Appendix E.7: Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Total target of people get access to clean water from micro-credit program over the life of the project

Total household get new connection from micro-credit program up to end of FY 2009

To date percentage of development of micro-credit program with Local Bank over the life of the project

Total micro-credit program developed with Local bank during First Quarter of FY 2010

To date achievement of development of micro-credit program with Local bank

Total household get new connection from micro-credit program during in First Quarter of FY 2010

TOTAL

Date of Signing of 
the Master 
Agreement Dec-06 Sep-07Mar-07 Jun-09 Sep-09Jun-07 Dec-07 Dec-09Mar-08

Total people get access to clean water from micro-credit program up to Last Quarter

Total Target of development of micro-credit program with Local Bank

Total micro-credit program developed with Local bank up to end of FY 2009

Jun-08 Dec-08Sep-08 Mar-09

To date achievement of people get access to clean water  from micro-credit program 

To date achievement of household get new connection from micro-credit program 
Total target of household get new connection from micro-credit program over the life of the project
To date percentage of achievement of household get new connection from micro-credit program
Total people get access to clean water from micro-credit program during in First Quarter of FY 2010

Number of new 
connection in this 

Quarter

Cumulative 
Number of 

Connection up to 
Last Quarter

Dec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Sep-06Jun-06
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APPENDIX F: RESULTS OF END-LINE SURVEY OF 
INCOME OF HOUSEHOLDS HAVE LIVELIHOOD 
OPPORTUNITIES IN CONFLICT COMMUNITIES 
IN OR ADJACENT TO THE ULU MASEN AND 
LUESER ECOSYSTEMS 
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Environmental Services Program

Results of End-line Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser ecosystems

No
Name of Head of 

Household
District Sub-district Village

Number of 
Tree (Nov 09)

Number of 
Production 

Trees (Nov 09)

Tanaman Number 
of Un-production 
Trees (Nov 09)

Production 
(kg/btg/thn) (Nov 

09)

Produktivity/tree/ye
ar (Kg) (Nov 09)

Final Income in 
November (Rp/year) 

(*price = Rp.24.000/kg) 
(Endline)

Final Income in June 
2009 (Rp/year) (*price 

= Rp.18.000/kg) 
(Baseline)

Increased Income 

1 Ismail BS Aceh Jaya Teunom Alue Krueng 2000 1000 1000 2,400                     2.40                          57,600,000                    18,000,000                    39,600,000                    
2 Musliadi. A Aceh Jaya Teunom Alue Krueng 800 400 400 720                        1.80                          17,280,000                    6,480,000                      10,800,000                    
3 Bustami Aceh Jaya Teunom Alue Krueng 500 500 750                        1.50                          18,000,000                    5,400,000                      12,600,000                    
4 Musliadi. Z Aceh Jaya Teunom Alue Krueng 100 100 189                        1.89                          4,536,000                      1,350,000                      3,186,000                      
5 Syaikani Aceh Jaya Teunom Alue Krueng 500 400 100 415                        1.04                          9,960,000                      360,000                        9,600,000                      
6 Mawardi Aceh Jaya Teunom Alue Krueng 250 200 50 480                        2.40                          11,520,000                    3,600,000                      7,920,000                      
7 Miswar Aceh Jaya Teunom Alue Krueng 570 500 70 960                        1.92                          23,040,000                    4,500,000                      18,540,000                    
8 Nyak Man Aceh Jaya Teunom Alue Krueng 200 150 50 336                        2.24                          8,064,000                      3,600,000                      4,464,000                      
9 T. Karim Aceh Jaya Teunom Alue Krueng 900 600 300 845                        1.41                          20,280,000                    1,800,000                      18,480,000                    
10 Banta Nyak Aji Aceh Jaya Teunom Alue Krueng 200 200 480                        2.40                          11,520,000                    810,000                        10,710,000                    
11 Tgk M. Syam Aceh Jaya Teunom Alue Krueng 150 150 192                        1.28                          4,608,000                      2,241,000                      2,367,000                      
12 Abasri Aceh Jaya Teunom Alue Krueng 600 500 100 756                        1.51                          18,144,000                    8,370,000                      9,774,000                      
13 Idrus AB Aceh Jaya Teunom Alue Krueng 300 300 576                        1.92                          13,824,000                    4,968,000                      8,856,000                      
14 Nurhayati Aceh Jaya Teunom Alue Krueng 1500 1200 300 1,440                     1.20                          34,560,000                    11,610,000                    22,950,000                    
15 Syarifuddin Aceh Jaya Teunom Alue Krueng 200 150 50 240                        1.60                          5,760,000                      828,000                        4,932,000                      
16 Kamaruzzaman IB Aceh Jaya Teunom Alue Krueng 400 300 100 480                        1.60                          11,520,000                    1,908,000                      9,612,000                      
17 Muhammad Aceh Jaya Teunom Alue Krueng 200 100 100 240                        2.40                          5,760,000                      2,592,000                      3,168,000                      
18 Halimi Aceh Jaya Teunom Alue Krueng 400 300 100 498                        1.66                          11,952,000                    2,160,000                      9,792,000                      
19 Putro Cut Aceh Jaya Teunom Alue Krueng 400 350 50 396                        1.13                          9,504,000                      5,130,000                      4,374,000                      
20 Chairuddin SB Aceh Jaya Teunom Alue Krueng 150 150 240                        1.60                          5,760,000                      1,944,000                      3,816,000                      
21 Edi S Aceh Jaya Teunom Alue Krueng 100 100 108                        1.08                          2,592,000                      666,000                        1,926,000                      
22 Nuraini Aceh Jaya Teunom Alue Krueng 500 400 100 625                        1.56                          15,000,000                    4,896,000                      10,104,000                    
23 Banta Syafari Aceh Jaya Teunom Alue Puntie 250 250 305                        1.22                          7,320,000                      2,790,000                      4,530,000                      
24 Tgk M. Ali Aceh Jaya Teunom Alue Puntie 250 250 265                        1.06                          6,360,000                      4,230,000                      2,130,000                      
25 Ibnu Sujahri Aceh Jaya Teunom Alue Puntie 300 250 50 330                        1.32                          7,920,000                      3,915,000                      4,005,000                      
26 Tgk M. Adam Aceh Jaya Teunom Alue Puntie 250 250 345                        1.38                          8,280,000                      4,320,000                      3,960,000                      
27 Pelah Aceh Jaya Teunom Alue Puntie 250 250 275                        1.10                          6,600,000                      4,320,000                      2,280,000                      
28 M. Nasir Lado Aceh Jaya Teunom Alue Puntie 700 400 300 600                        1.50                          14,400,000                    12,348,000                    2,052,000                      
29 Cut Banta Aceh Jaya Teunom Alue Puntie 250 250 330                        1.32                          7,920,000                      4,320,000                      3,600,000                      
30 Walidin Aceh Jaya Teunom Alue Puntie 270 250 20 320                        1.28                          7,680,000                      4,320,000                      3,360,000                      
31 Basri Cut Aceh Jaya Teunom Alue Puntie 100 80 20 160                        2.00                          3,840,000                      1,764,000                      2,076,000                      
32 Vijailani Aceh Jaya Teunom Alue Puntie 120 100 20 187                        1.87                          4,488,000                      1,764,000                      2,724,000                      
33 Ridwan Aceh Jaya Teunom Alue Puntie 200 100 100 190                        1.90                          4,560,000                      1,567,800                      2,992,200                      
34 M. Harun Aceh Jaya Teunom Alue Puntie 250 100 150 198                        1.98                          4,752,000                      2,610,000                      2,142,000                      
35 Samsul Kamar Aceh Jaya Teunom Alue Puntie 250 150 100 192                        1.28                          4,608,000                      3,375,000                      1,233,000                      
36 M. Salami Aceh Jaya Teunom Alue Puntie 200 80 120 170                        2.13                          4,080,000                      3,384,000                      696,000                        
37 Rusli Aceh Jaya Teunom Alue Puntie 150 50 100 140                        2.80                          3,360,000                      2,511,000                      849,000                        
38 Muhammat Aceh Jaya Teunom Alue Puntie 250 100 150 240                        2.40                          5,760,000                      2,520,000                      3,240,000                      
39 Sulaiman EP. Aceh Jaya Teunom Alue Puntie 300 100 200 190                        1.90                          4,560,000                      4,266,000                      294,000                        
40 Mustajab Aceh Jaya Teunom Alue Puntie 100 50 50 120                        2.40                          2,880,000                      378,000                        2,502,000                      
41 Baktiar Aceh Jaya Teunom Alue Puntie 300 160 140 250                        1.56                          6,000,000                      4,968,000                      1,032,000                      
42 Abukari Aceh Jaya Teunom Alue Puntie 250 100 150 160                        1.60                          3,840,000                      4,320,000                      (480,000)                       
43 Ibnu Sakdan Aceh Jaya Teunom Alue Puntie 500 500 825                        1.65                          19,800,000                    5,850,000                      13,950,000                    
44 Zainuddin Aceh Jaya Teunom Alue Puntie 250 120 130                        1.08                          3,120,000                      4,320,000                      (1,200,000)                     
45 Dahniar Aceh Jaya Teunom Pasiee Teubee 200 70 130 144                        2.06                          3,456,000                      550,800                        2,905,200                      
46 Saneh Aceh Jaya Teunom Pasiee Teubee 150 50 100 96                          1.92                          2,304,000                      324,000                        1,980,000                      
47 Nyak Lidan Aceh Jaya Teunom Pasiee Teubee 300 40 260 58                          1.45                          1,392,000                      612,000                        780,000                        
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Environmental Services Program

Results of End-line Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser ecosystems

No
Name of Head of 

Household
District Sub-district Village

Number of 
Tree (Nov 09)

Number of 
Production 

Trees (Nov 09)

Tanaman Number 
of Un-production 
Trees (Nov 09)

Production 
(kg/btg/thn) (Nov 

09)

Produktivity/tree/ye
ar (Kg) (Nov 09)

Final Income in 
November (Rp/year) 

(*price = Rp.24.000/kg) 
(Endline)

Final Income in June 
2009 (Rp/year) (*price 

= Rp.18.000/kg) 
(Baseline)

Increased Income 

48 Saifuddin Aceh Jaya Teunom Pasiee Teubee 300 50 250 78                          1.56                          1,872,000                      495,000                        1,377,000                      
49 M. Nasir MA Aceh Jaya Teunom Pasiee Teubee 550 200 350 288                        1.44                          6,912,000                      792,000                        6,120,000                      
50 Abdul Jalil Aceh Jaya Teunom Pasiee Teubee 200 80 120 94                          1.18                          2,256,000                      252,000                        2,004,000                      
51 Hasanuddin Aceh Jaya Teunom Pasiee Teubee 300 40 260 58                          1.45                          1,392,000                      504,000                        888,000                        
52 Anisah Aceh Jaya Teunom Pasiee Teubee 140 50 90 87                          1.74                          2,088,000                      162,000                        1,926,000                      
53 Agustimawardiati Aceh Jaya Teunom Pasiee Teubee 100 100 144                        1.44                          3,456,000                      251,100                        3,204,900                      
54 Ida Wahyuni Aceh Jaya Teunom Pasiee Teubee 300 150 150 298                        1.99                          7,152,000                      162,000                        6,990,000                      
55 Azhar Aceh Jaya Teunom Pasiee Teubee 300 80 220 121                        1.51                          2,904,000                      162,000                        2,742,000                      
56 M. Jais Aceh Jaya Teunom Pasiee Teubee 200 200 288                        1.44                          6,912,000                      270,000                        6,642,000                      
57 Abdullah M Aceh Jaya Teunom Pasiee Teubee 400 100 300 144                        1.44                          3,456,000                      1,411,200                      2,044,800                      
58 Israfi Aceh Jaya Teunom Pasiee Teubee 500 300 200 432                        1.44                          10,368,000                    594,000                        9,774,000                      
59 Muhd Saleh Aceh Jaya Teunom Pasiee Teubee 150 50 100 96                          1.92                          2,304,000                      324,000                        1,980,000                      
60 Sulaiman HA Aceh Jaya Teunom Pasiee Teubee 300 100 200 288                        2.88                          6,912,000                      1,764,000                      5,148,000                      
61 Rasyidah Aceh Jaya Teunom Pasiee Teubee 200 50 150 85                          1.70                          2,040,000                      162,000                        1,878,000                      
62 Yusnidar Aceh Jaya Teunom Pasiee Teubee 100 100 144                        1.44                          3,456,000                      162,000                        3,294,000                      
63 Jamali Aceh Jaya Teunom Pasiee Teubee 300 300 432                        1.44                          10,368,000                    216,000                        10,152,000                    
64 Mahdi Aceh Jaya Teunom Alue Meuraksa 100 100 144                        1.44                          3,456,000                      1,782,000                      1,674,000                      
65 Sofian Aceh Jaya Teunom ALUE MERAKSA 200 35 65                          1.86                          1,560,000                      434,700                        1,125,300                      
66 Aminah Aceh Jaya Teunom Alue Meuraksa 50 50 85                          1.70                          2,040,000                      810,000                        1,230,000                      
67 Mustafa Aceh Jaya Teunom Alue Meuraksa 200 150 50 245                        1.63                          5,880,000                      2,700,000                      3,180,000                      
68 Yusnidar Aceh Jaya Teunom Alue Meuraksa 300 100 200 149                        1.49                          3,576,000                      1,746,000                      1,830,000                      
69 Zainun Aceh Jaya Teunom Alue Meuraksa 300 100 200 156                        1.56                          3,744,000                      3,888,000                      (144,000)                       
70 Tgk Abdul Murad Aceh Jaya Teunom Alue Meuraksa 300 100 200 164                        1.64                          3,936,000                      864,000                        3,072,000                      
71 Tgk Husaini Aceh Jaya Teunom Alue Meuraksa 400 300 100 600                        2.00                          14,400,000                    5,184,000                      9,216,000                      
72 Ishak Aceh Jaya Teunom Alue Meuraksa 1000 350 650 480                        1.37                          11,520,000                    12,240,000                    (720,000)                       
73 Tgk. M. Aref Aceh Jaya Teunom Alue Meuraksa 200 200 357                        1.79                          8,568,000                      1,800,000                      6,768,000                      
74 Jauhari Aceh Jaya Teunom Alue Meuraksa 400 300 100 480                        1.60                          11,520,000                    4,968,000                      6,552,000                      
75 Jurjani Aceh Jaya Teunom Alue Meuraksa 120 50 70 50                          1.00                          1,200,000                      1,728,000                      (528,000)                       
76 Musliadi Ilias Aceh Jaya Panga Tuwi Kareung 100 30 70 60                          2.00                          1,440,000                      -                               1,440,000                      
77 Nurdin Yasin Aceh Jaya Panga Tuwi Kareung 300 50 250 50                          1.00                          1,200,000                      -                               1,200,000                      
78 Jakfar Juhan Aceh Jaya Panga Tuwi Kareung 50 40 10 74                          1.85                          1,776,000                      -                               1,776,000                      
79 Razaly Rayeuk Aceh Jaya Panga Tuwi Kareung 1000 200 800 288                        1.44                          6,912,000                      -                               6,912,000                      
80 Mariani Aceh Jaya Panga Tuwi Kareung 50 50 30 65                          1.30                          1,560,000                      -                               1,560,000                      
81 Aflah Aceh Jaya Panga Tuwi Kareung 200 30 170 45                          1.50                          1,080,000                      -                               1,080,000                      
82 Yusnidar Aceh Jaya Panga Tuwi Kareung 800 50 750 245                        4.90                          5,880,000                      -                               5,880,000                      
83 Abd.Rajab Hamid Aceh Jaya Panga Tuwi Kareung 225 100 125 164                        1.64                          3,936,000                      -                               3,936,000                      
84 Mariani Yusuf Aceh Jaya Panga Tuwi Kareung 225 50 245 65                          1.30                          1,560,000                      -                               1,560,000                      
85 Mariamah IB Aceh Jaya Panga Tuwi Kareung 700 200 500 357                        1.79                          8,568,000                      -                               8,568,000                      
86 Rabumah Aceh Jaya Panga Tuwi Kareung 60 50 10 65                          1.30                          1,560,000                      -                               1,560,000                      
87 Nurman Nasir Y Aceh Jaya Panga Tuwi Kareung 530 200 50 357                        1.79                          8,568,000                      -                               8,568,000                      
88 M. Yusuf Maneh Aceh Jaya Panga Tuwi Kareung 400 300 70 432                        1.44                          10,368,000                    -                               10,368,000                    
89 Zulkarnaini/Cut Ani Sarena Aceh Jaya Panga Tuwi Kareung 550 300 40 433                        1.44                          10,392,000                    -                               10,392,000                    
90 Nurmala Iwar. HZ Aceh Jaya Panga Tuwi Kareung 120 50 30 64                          1.28                          1,536,000                      -                               1,536,000                      
91 Juridah Aceh Jaya Panga Tuwi kareng 102 60 40 68                          1.13                          1,632,000                      -                               1,632,000                      
92 Mak Sani Aceh Jaya Teunom Tanoe Anoe 150 150 245                        1.63                          5,880,000                      -                               5,880,000                      
93 Abdullah Aceh Jaya Teunom Tanoe Anoe 250 250 354                        1.42                          8,496,000                      -                               8,496,000                      
94 Cut Pawang Aceh Jaya Teunom Tanoe Anoe 250 250 350                        1.40                          8,400,000                      -                               8,400,000                      
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Environmental Services Program

Results of End-line Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser ecosystems

No
Name of Head of 

Household
District Sub-district Village

Number of 
Tree (Nov 09)

Number of 
Production 

Trees (Nov 09)

Tanaman Number 
of Un-production 
Trees (Nov 09)

Production 
(kg/btg/thn) (Nov 

09)

Produktivity/tree/ye
ar (Kg) (Nov 09)

Final Income in 
November (Rp/year) 

(*price = Rp.24.000/kg) 
(Endline)

Final Income in June 
2009 (Rp/year) (*price 

= Rp.18.000/kg) 
(Baseline)

Increased Income 

95 Usman H Aceh Jaya Teunom Tanoe Anoe 250 250 356                        1.42                          8,544,000                      -                               8,544,000                      
96 Mak Dasyah Aceh Jaya Teunom Tanoe Anoe 250 250 357                        1.43                          8,568,000                      -                               8,568,000                      
97 Bahraini Aceh Jaya Teunom Tanoe Anoe 250 250 320                        1.28                          7,680,000                      -                               7,680,000                      
98 Darmi R Aceh Jaya Teunom Tanoe Anoe 380 380 425                        1.12                          10,200,000                    -                               10,200,000                    
99 K.Syamaun Aceh Jaya Teunom Tanoe Anoe 250 250 330                        1.32                          7,920,000                      -                               7,920,000                      
100 Zulkifli Aceh Jaya Teunom Tanoe Anoe 250 250 354                        1.42                          8,496,000                      -                               8,496,000                      
101 Makpiah Aceh Jaya Teunom Tanoe Anoe 250 250 361                        1.44                          8,664,000                      -                               8,664,000                      
102 Sulaiman Aceh Jaya Teunom Tanoe Anoe 250 250 354                        1.42                          8,496,000                      -                               8,496,000                      
103 Abidah Aceh Jaya Teunom Tanoe Anoe 250 250 342                        1.37                          8,208,000                      -                               8,208,000                      
104 Tgk. Darmawi Aceh Jaya Teunom Tanoe Anoe 250 250 330                        1.32                          7,920,000                      -                               7,920,000                      
105 Yunus  Hs Aceh Jaya Teunom Tanoe Anoe 250 250 328                        1.31                          7,872,000                      -                               7,872,000                      
106 Yusmadi Aceh Jaya Teunom Tanoe Anoe 250 250 335                        1.34                          8,040,000                      -                               8,040,000                      
107 Haji Mahmud Aceh Jaya Teunom Tanoe Anoe 250 250 356                        1.42                          8,544,000                      -                               8,544,000                      
108 Idrus Aceh Jaya Teunom Tanoe Anoe 250 250 351                        1.40                          8,424,000                      -                               8,424,000                      
109 M. Zaman Aceh Jaya Teunom Tanoe Anoe 250 250 321                        1.28                          7,704,000                      -                               7,704,000                      
110 Syarwani A. Aceh Jaya Teunom Tanoe Anoe 250 250 345                        1.38                          8,280,000                      -                               8,280,000                      
111 Dahlan Aceh Jaya Teunom Tanoe Anoe 250 250 356                        1.42                          8,544,000                      -                               8,544,000                      
112 Toke Ibrahim Aceh Jaya Teunom Tanoe Anoe 250 250 320                        1.28                          7,680,000                      -                               7,680,000                      
113 Rajudin M Aceh Jaya Teunom Tanoe Anoe 250 250 357                        1.43                          8,568,000                      -                               8,568,000                      
114 Liza Aceh Jaya Teunom Tanoe Anoe 250 250 321                        1.28                          7,704,000                      -                               7,704,000                      
115 Lahmudin Aceh Jaya Teunom Tanoe Anoe 250 250 320                        1.28                          7,680,000                      -                               7,680,000                      
116 Tgk. Baka Aceh Jaya Teunom Tanoe Anoe 250 250 333                        1.33                          7,992,000                      -                               7,992,000                      
117 Karia Aceh Jaya Teunom Tanoe Anoe 250 250 314                        1.26                          7,536,000                      -                               7,536,000                      
118 Syari Aceh Jaya Teunom Tanoe Anoe 250 250 345                        1.38                          8,280,000                      -                               8,280,000                      
119 Ismail Ar Aceh Jaya Teunom Tanoe Anoe 250 250 320                        1.28                          7,680,000                      -                               7,680,000                      
120 Jailani Aceh Jaya Teunom Tanoe Anoe 250 250 350                        1.40                          8,400,000                      -                               8,400,000                      
121 Tgk Irfan Aceh Jaya Teunom Tanoe Anoe 250 250 340                        1.36                          8,160,000                      -                               8,160,000                      
122 Syarbini Aceh Jaya Teunom Tanoe Anoe 250 250 340                        1.36                          8,160,000                      -                               8,160,000                      
123 Hasan Basri Aceh Jaya Teunom Tanoe Anoe 500 500 750                        1.50                          18,000,000                    -                               18,000,000                    
124 Juhan Amin Aceh Jaya Teunom Tanoe Anoe 250 250 350                        1.40                          8,400,000                      -                               8,400,000                      
125 A. Samad Aceh Jaya Teunom Tanoe Anoe 250 250 354                        1.42                          8,496,000                      -                               8,496,000                      
126 Faisal Fuadi Aceh Jaya Teunom Tanoe Anoe 250 250 350                        1.40                          8,400,000                      -                               8,400,000                      
127 T.Cut Asan Aceh Jaya Teunom Tanoe Anoe 450 450 489                        1.09                          11,736,000                    -                               11,736,000                    
128 Yusuf S Aceh Jaya Teunom Tanoe Anoe 250 250 354                        1.42                          8,496,000                      -                               8,496,000                      
129 Yahya Aceh Jaya Teunom Alue Meuraksa 500 500 756                        1.51                          18,144,000                    -                               18,144,000                    
130 Nurdin KD Aceh Jaya Teunom Alue Meuraksa 100 100 180                        1.80                          4,320,000                      -                               4,320,000                      
131 M. Amin Aceh Jaya Teunom Alue Meuraksa 650 650 925                        1.42                          22,200,000                    -                               22,200,000                    
132 Idrus Aceh Jaya Teunom Alue Meuraksa 300 300 450                        1.50                          10,800,000                    -                               10,800,000                    
133 Azhar Aceh Jaya Teunom Alue Meuraksa 100 100 180                        1.80                          4,320,000                      -                               4,320,000                      
134 Abubakar Aceh Jaya Teunom Bintah 100 100 180                        1.80                          4,320,000                      -                               4,320,000                      
135 Tamrin Aceh Jaya Teunom Bintah 175 175 245                        1.40                          5,880,000                      -                               5,880,000                      
136 Muslem Aceh Jaya Teunom Bintah 100 100 180                        1.80                          4,320,000                      -                               4,320,000                      
137 Nyak Diwan Aceh Jaya Teunom Bintah 150 150 192                        1.28                          4,608,000                      -                               4,608,000                      
138 Tgk Razali Aceh Jaya Teunom Bintah 125 125 164                        1.31                          3,936,000                      -                               3,936,000                      
139 Junaidi Aceh Jaya Teunom Bintah 150 150 192                        1.28                          4,608,000                      -                               4,608,000                      
140 Nazirah Aceh Jaya Teunom Bintah 150 150 192                        1.28                          4,608,000                      -                               4,608,000                      
141 Raciyan Aceh Jaya Teunom Bintah 150 150 192                        1.28                          4,608,000                      -                               4,608,000                      
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142 Ismail Aceh Jaya Teunom Bintah 150 150 192                        1.28                          4,608,000                      -                               4,608,000                      
143 Zaini AZ Aceh Jaya Teunom Bintah 200 200 357                        1.79                          8,568,000                      -                               8,568,000                      
144 Marhalim Aceh Jaya Teunom Bintah 160 160 200                        1.25                          4,800,000                      -                               4,800,000                      
145 Ramli SY Aceh Jaya Teunom Bintah 300 300 450                        1.50                          10,800,000                    -                               10,800,000                    
146 Abubakar Thaeb Aceh Jaya Panga Gunong Meulinteung 200                   200 357                        1.79                          8,568,000                      -                               8,568,000                      
147 Sahara Aceh Jaya Panga Gunong Meulinteung 200 200 354                        1.77                          8,496,000                      -                               8,496,000                      
148 Nurasmah Aceh Jaya Panga Gunong Meulinteung 200 200 300                        1.50                          7,200,000                      -                               7,200,000                      
149 Suherman Aceh Jaya Panga Gunong Meulinteung 200 200 340                        1.70                          8,160,000                      -                               8,160,000                      
150 Tarmianto Aceh Jaya Panga Gunong Meulinteung 200 200 342                        1.71                          8,208,000                      -                               8,208,000                      
151 Tarmizi Aceh Besar Lembah seulawah Lamkubu 500                   500                   -                        1,500                     3.00                          36,000,000                    13,500,000                    22,500,000                    
152 Kamarullah Aceh Besar Lembah seulawah Lamkubu 400                   400                   -                        1,000                     2.50                          24,000,000                    10,800,000                    13,200,000                    
153 Saiful Aceh Besar Lembah seulawah Lamkubu 800                   800                   -                        1,600                     2.00                          38,400,000                    21,600,000                    16,800,000                    
154 M. Husen Aceh Besar Lembah seulawah Lamkubu 300                   300                   -                        600                        2.00                          14,400,000                    8,100,000                      6,300,000                      
155 Fauzi Aceh Besar Lembah seulawah Lamkubu 300                   300                   -                        600                        2.00                          14,400,000                    6,750,000                      7,650,000                      
156 Amri Aceh Besar Lembah seulawah Lamkubu 200                   200                   -                        400                        2.00                          9,600,000                      5,400,000                      4,200,000                      
157 Dahlia Aceh Besar Lembah seulawah Lamkubu 600                   600                   -                        1,200                     2.00                          28,800,000                    13,500,000                    15,300,000                    
158 Khairudin Aceh Besar Lembah seulawah Lamkubu 200                   200                   -                        600                        3.00                          14,400,000                    4,500,000                      9,900,000                      
159 Ramzani Aceh Besar Lembah seulawah Lamkubu 150                   150                   -                        450                        3.00                          10,800,000                    3,375,000                      7,425,000                      
160 Muktar. Mm Aceh Besar Lembah seulawah Lamkubu 1,000                1,000                -                        3,000                     3.00                          72,000,000                    22,500,000                    49,500,000                    
161 M. Adam Aceh Besar Lembah seulawah Lamkubu 400                   400                   -                        1,200                     3.00                          28,800,000                    9,000,000                      19,800,000                    
162 Syafari Aceh Besar Lembah seulawah Lamkubu 500                   500                   -                        1,500                     3.00                          36,000,000                    11,250,000                    24,750,000                    
163 Abdullah Aceh Besar Lembah seulawah Lamkubu 200                   200                   -                        600                        3.00                          14,400,000                    4,500,000                      9,900,000                      
164 Khumaini Aceh Besar Lembah seulawah Lamkubu 250                   250                   -                        750                        3.00                          18,000,000                    5,625,000                      12,375,000                    
165 M.jamil Aceh Besar Lembah seulawah Lamkubu 150                   150                   -                        450                        3.00                          10,800,000                    3,375,000                      7,425,000                      
166 Rusli Aceh Besar Lembah seulawah Lamkubu 500                   500                   -                        1,500                     3.00                          36,000,000                    11,250,000                    24,750,000                    
167 Mulia Rahmad Aceh Besar Lembah seulawah Lamkubu 300                   300                   -                        750                        2.50                          18,000,000                    6,750,000                      11,250,000                    
168 Jamalluddin Aceh Besar Lembah seulawah Lamkubu 400                   400                   -                        1,000                     2.50                          24,000,000                    9,000,000                      15,000,000                    
169 Tgk Abdullah Aceh Besar Lembah seulawah Lamkubu 300                   300                   -                        750                        2.50                          18,000,000                    6,750,000                      11,250,000                    
170 Mukhtar. AB Aceh Besar Lembah seulawah Lamkubu 250                   250                   -                        625                        2.50                          15,000,000                    5,625,000                      9,375,000                      
171 Ihksan Aceh Besar Lembah seulawah Lamkubu 500                   500                   -                        1,250                     2.50                          30,000,000                    11,250,000                    18,750,000                    
172 M. Amin Aceh Besar Lembah seulawah Lamkubu 600                   600                   -                        1,500                     2.50                          36,000,000                    13,500,000                    22,500,000                    
173 Munzir Aceh Besar Lembah seulawah Lamkubu 500                   500                   -                        1,250                     2.50                          30,000,000                    11,250,000                    18,750,000                    
174 Fahmi Aceh Besar Lembah seulawah Teladan 500                   500                   -                        1,500                     3.00                          36,000,000                    13,500,000                    22,500,000                    
175 Idris Aceh Besar Lembah seulawah Teladan 500                   500                   -                        1,500                     3.00                          36,000,000                    13,500,000                    22,500,000                    
176 Irwan Aceh Besar Lembah seulawah Teladan 150                   150                   -                        450                        3.00                          10,800,000                    4,050,000                      6,750,000                      
177 Ruwandi Aceh Besar Lembah seulawah Teladan 100                   100                   -                        300                        3.00                          7,200,000                      2,700,000                      4,500,000                      
178 Yunan Aceh Besar Lembah seulawah Teladan 700                   700                   -                        1,750                     2.50                          42,000,000                    18,900,000                    23,100,000                    
179 Agus salim Aceh Besar Lembah seulawah Teladan 300                   300                   -                        750                        2.50                          18,000,000                    8,100,000                      9,900,000                      
180 Usman Aceh Besar Lembah seulawah Teladan 350                   350                   -                        1,050                     3.00                          25,200,000                    9,450,000                      15,750,000                    
181 Zulkarnaini Aceh Besar Lembah seulawah Teladan 200                   200                   -                        600                        3.00                          14,400,000                    5,400,000                      9,000,000                      
182 Suud Aceh Besar Lembah seulawah Teladan 50                     50                     -                        150                        3.00                          3,600,000                      1,350,000                      2,250,000                      
183 Martoni Aceh Besar Lembah seulawah Teladan 50                     50                     -                        150                        3.00                          3,600,000                      1,350,000                      2,250,000                      
184 Jafar siddiq Aceh Besar Lembah seulawah Teladan 250                   250                   -                        750                        3.00                          18,000,000                    6,750,000                      11,250,000                    
185 Razali Aceh Besar Lembah seulawah Teladan 30                     30                     -                        90                          3.00                          2,160,000                      810,000                        1,350,000                      
186 Suriyadi Aceh Besar Lembah seulawah Teladan 25                     25                     -                        75                          3.00                          1,800,000                      675,000                        1,125,000                      
187 Nazaruddin Aceh Besar Lembah seulawah Teladan 100                   100                   -                        300                        3.00                          7,200,000                      2,700,000                      4,500,000                      
188 Suparno Aceh Besar Lembah seulawah Teladan 250                   250                   -                        750                        3.00                          18,000,000                    6,750,000                      11,250,000                    
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189 Nurdin Am Aceh Besar Lembah seulawah Teladan 400                   400                   -                        1,000                     2.50                          24,000,000                    10,800,000                    13,200,000                    
190 Arifin HR Aceh Besar Lembah seulawah Teladan 50                     50                     -                        125                        2.50                          3,000,000                      1,350,000                      1,650,000                      
191 Mustafa Aceh Besar Lembah seulawah Teladan 100                   100                   -                        250                        2.50                          6,000,000                      2,700,000                      3,300,000                      
192 Hermansyah Aceh Besar Lembah seulawah Teladan 100                   100                   -                        250                        2.50                          6,000,000                      2,700,000                      3,300,000                      
193 M. Yunus Aceh Besar Lembah seulawah Teladan 250                   250                   -                        750                        3.00                          18,000,000                    6,750,000                      11,250,000                    
194 Darwin Aceh Besar Lembah seulawah Teladan 50                     50                     -                        150                        3.00                          3,600,000                      1,350,000                      2,250,000                      
195 Mustikas Aceh Besar Lembah seulawah Teladan 300                   300                   -                        900                        3.00                          21,600,000                    8,100,000                      13,500,000                    
196 Iskandar Aceh Besar Lembah seulawah Teladan 250                   250                   -                        750                        3.00                          18,000,000                    6,750,000                      11,250,000                    
197 Surianto Aceh Besar Lembah seulawah Teladan 100                   100                   -                        250                        2.50                          6,000,000                      2,700,000                      3,300,000                      
198 T. Yasir Aceh Besar Lembah seulawah Teladan 150                   150                   -                        375                        2.50                          9,000,000                      4,050,000                      4,950,000                      
199 T. Ibnu Abas Aceh Besar Lembah seulawah Teladan 400                   400                   -                        1,000                     2.50                          24,000,000                    10,800,000                    13,200,000                    
200 Sandri Aceh Besar Lembah seulawah Teladan 300                   300                   -                        900                        3.00                          21,600,000                    8,100,000                      13,500,000                    
201 Zailani Aceh Besar Lembah seulawah Teladan 50                     50                     -                        150                        3.00                          3,600,000                      1,350,000                      2,250,000                      
202 T. Abdurrahman Aceh Besar Lembah seulawah Teladan 250                   250                   -                        750                        3.00                          18,000,000                    6,750,000                      11,250,000                    
203 Sardani Aceh Besar Lembah seulawah Teladan 200                   200                   -                        600                        3.00                          14,400,000                    5,400,000                      9,000,000                      
204 Ramli eka Aceh Besar Lembah seulawah Saree 150                   150                   -                        450                        3.00                          10,800,000                    4,050,000                      6,750,000                      
205 karimsyah Aceh Besar Lembah seulawah Saree 100                   100                   -                        300                        3.00                          7,200,000                      2,700,000                      4,500,000                      
206 Saiful Azwar Aceh Besar Lembah seulawah Saree 205                   205                   -                        615                        3.00                          14,760,000                    5,535,000                      9,225,000                      
207 Alamsyah Aceh Besar Lembah seulawah Saree 2,000                2,000                -                        4,000                     2.00                          96,000,000                    54,000,000                    42,000,000                    
208 Sapon Aceh Besar Lembah seulawah Saree 1,600                1,600                -                        3,200                     2.00                          76,800,000                    43,200,000                    33,600,000                    
209 Poniman Aceh Besar Lembah seulawah Saree 1,250                1,250                -                        2,500                     2.00                          60,000,000                    33,750,000                    26,250,000                    
210 Rahman Aceh Besar Lembah seulawah Saree 400                   400                   -                        800                        2.00                          19,200,000                    10,800,000                    8,400,000                      
211 Misran Aceh Besar Lembah seulawah Saree 800                   800                   -                        1,600                     2.00                          38,400,000                    14,400,000                    24,000,000                    
212 Juarno Aceh Besar Lembah seulawah Saree 800                   800                   -                        1,600                     2.00                          38,400,000                    14,400,000                    24,000,000                    
213 Mardi Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
214 Sarbini Aceh Besar Lembah seulawah Saree 400                   400                   -                        800                        2.00                          19,200,000                    7,200,000                      12,000,000                    
215 Tursim Aceh Besar Lembah seulawah Saree 400                   400                   -                        800                        2.00                          19,200,000                    7,200,000                      12,000,000                    
216 Samsul Bahri Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
217 Sopian Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
218 Sabdana Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
219 Wateman Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
220 Azhari Aceh Besar Lembah seulawah Saree 200                   200                   -                        400                        2.00                          9,600,000                      3,600,000                      6,000,000                      
221 Bonari Aceh Besar Lembah seulawah Saree 400                   400                   -                        1,200                     3.00                          28,800,000                    7,200,000                      21,600,000                    
222 Sawab Aceh Besar Lembah seulawah Saree 400                   400                   -                        1,200                     3.00                          28,800,000                    7,200,000                      21,600,000                    
223 Azhar Aceh Besar Lembah seulawah Saree 300                   300                   -                        900                        3.00                          21,600,000                    5,400,000                      16,200,000                    
224 Suratman Aceh Besar Lembah seulawah Lamtamot 400                   400                   -                        600                        1.50                          14,400,000                    7,200,000                      7,200,000                      
225 Syafiie Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    5,400,000                      5,400,000                      
226 Surya Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
227 Asnawi Sufi Aceh Besar Lembah seulawah Lamtamot 600                   600                   -                        900                        1.50                          21,600,000                    0 21,600,000                    
228 Sabri Aceh Besar Lembah seulawah Lamtamot 800                   800                   -                        1,200                     1.50                          28,800,000                    0 28,800,000                    
229 Nurdin Am Aceh Besar Lembah seulawah Lamtamot 400                   400                   -                        600                        1.50                          14,400,000                    0 14,400,000                    
230 Fauzi Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
231 Abdullah Aceh Besar Lembah seulawah Lamtamot 360                   360                   -                        540                        1.50                          12,960,000                    0 12,960,000                    
232 Asnawi Sufi Aceh Besar Lembah seulawah Lamtamot 400                   400                   -                        600                        1.50                          14,400,000                    0 14,400,000                    
233 Ilyas Aceh Besar Lembah seulawah Lamtamot 700                   700                   -                        1,050                     1.50                          25,200,000                    0 25,200,000                    
234 Yusuf Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
235 Muhanmmad Aceh Besar Lembah seulawah Lamtamot 450                   450                   -                        675                        1.50                          16,200,000                    0 16,200,000                    
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236 Dun Padang Aceh Besar Lembah seulawah Lamtamot 650                   650                   -                        975                        1.50                          23,400,000                    0 23,400,000                    
237 Irwan Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
238 Marwan Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
239 Abdullah Cut Aceh Besar Lembah seulawah Lamtamot 400                   400                   -                        600                        1.50                          14,400,000                    0 14,400,000                    
240 Iskandar muda Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
241 Musaitir Aceh Besar Lembah seulawah Lamtamot 250                   250                   -                        375                        1.50                          9,000,000                      0 9,000,000                      
242 Bustami ratiman Iboh Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
243 Saiful Aceh Besar Lembah seulawah Lamtamot 600                   600                   -                        900                        1.50                          21,600,000                    0 21,600,000                    
244 Zulkarnain Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
245 Rahmat Syafruddin Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
246 Masri Aceh Besar Lembah seulawah Lamtamot 500                   500                   -                        750                        1.50                          18,000,000                    0 18,000,000                    
247 Mustafa Aceh Besar Lembah seulawah Lamtamot 150                   150                   -                        225                        1.50                          5,400,000                      0 5,400,000                      
248 Amiruddin Aceh Besar Lembah seulawah Lamtamot 100                   100                   -                        150                        1.50                          3,600,000                      0 3,600,000                      
249 Edi Aceh Besar Lembah seulawah Lamtamot 700                   700                   -                        1,050                     1.50                          25,200,000                    0 25,200,000                    
250 Agani Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
251 darmawan Aceh Besar Lembah seulawah Lamtamot 350                   350                   -                        525                        1.50                          12,600,000                    0 12,600,000                    
252 Umar Aceh Besar Lembah seulawah Lamtamot 300                   300                   -                        450                        1.50                          10,800,000                    0 10,800,000                    
253 darmawan Aceh Besar Lembah seulawah Lamtamot 250                   250                   -                        375                        1.50                          9,000,000                      0 9,000,000                      
254 Umar Aceh Besar Lembah seulawah Lamtamot 200                   200                   -                        300                        1.50                          7,200,000                      0 7,200,000                      
255 darmawan Aceh Besar Lembah seulawah Lamtamot 150                   150                   -                        225                        1.50                          5,400,000                      0 5,400,000                      
256 Umar Aceh Besar Lembah seulawah Lamtamot 100                   100                   -                        150                        1.50                          3,600,000                      0 3,600,000                      
257 darmawan Aceh Besar Lembah seulawah Teladan 50                     50                     -                        75                          1.50                          1,800,000                      0 1,800,000                      
258 Jakfar Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
259 Arifin HR Aceh Besar Lembah seulawah Teladan 1500 1500 -                        2,250                     1.50                          54,000,000                    0 54,000,000                    
260 Afriman Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
261 Jufri Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
262 darmawan Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
263 Armia Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
264 Saifuddin Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
265 Asnawi Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
266 Karimsyah Aceh Besar Lembah seulawah Teladan 500 500 -                        750                        1.50                          18,000,000                    0 18,000,000                    
267 M.jamil Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
268 Amran Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
269 Supardi Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
270 Ali basyah Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
271 Iskandar Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
272 Hermansyah Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
273 Amin sutrisno Aceh Besar Lembah seulawah Teladan 700 700 -                        1,050                     1.50                          25,200,000                    0 25,200,000                    
274 Yunani Aceh Besar Lembah seulawah Teladan 1500 1500 -                        2,250                     1.50                          54,000,000                    0 54,000,000                    
275 Amel Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
276 Khairuddin Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
277 Jailani Aceh Besar Lembah seulawah Teladan 500 500 -                        750                        1.50                          18,000,000                    0 18,000,000                    
278 tardi Aceh Besar Lembah seulawah Teladan 500 500 -                        750                        1.50                          18,000,000                    0 18,000,000                    
279 Samsul Bahri Aceh Besar Lembah seulawah Teladan 500 500 -                        750                        1.50                          18,000,000                    0 18,000,000                    
280 Zulkifli Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
281 Su'ud Aceh Besar Lembah seulawah Teladan 300 300 -                        450                        1.50                          10,800,000                    0 10,800,000                    
282 Didi Aceh Besar Lembah seulawah Teladan 300 300 -                        450                        1.50                          10,800,000                    0 10,800,000                    
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QUARTERLY PROGRESS REPORT NO.19   OCTOBER - DECEMBER 2009

Environmental Services Program

Results of End-line Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the Ulu Masen and Lueser ecosystems

No
Name of Head of 

Household
District Sub-district Village

Number of 
Tree (Nov 09)

Number of 
Production 

Trees (Nov 09)

Tanaman Number 
of Un-production 
Trees (Nov 09)

Production 
(kg/btg/thn) (Nov 

09)

Produktivity/tree/ye
ar (Kg) (Nov 09)

Final Income in 
November (Rp/year) 

(*price = Rp.24.000/kg) 
(Endline)

Final Income in June 
2009 (Rp/year) (*price 

= Rp.18.000/kg) 
(Baseline)

Increased Income 

283 Irwan Aceh Besar Lembah seulawah Teladan 300 300 -                        450                        1.50                          10,800,000                    0 10,800,000                    
284 Saiful anwar Aceh Besar Lembah seulawah Teladan 1000 1000 -                        1,500                     1.50                          36,000,000                    0 36,000,000                    
285 Muktar. Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
286 Ridwansyah Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
287 Dahlan Aceh Besar Lembah seulawah Teladan 200 200 -                        300                        1.50                          7,200,000                      0 7,200,000                      
288 M.Isa Aceh Besar Lembah seulawah Teladan 200 200 -                        300                        1.50                          7,200,000                      0 7,200,000                      
289 Muslim Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
290 Nurdin WK Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
291 Awaluddin Aceh Besar Lembah seulawah Teladan 800 800 -                        1,200                     1.50                          28,800,000                    0 28,800,000                    
292 Fadli Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
293 Yulman Aceh Besar Lembah seulawah Teladan 700 700 -                        1,050                     1.50                          25,200,000                    0 25,200,000                    
294 Ihwani Aceh Besar Lembah seulawah Teladan 550 550 -                        825                        1.50                          19,800,000                    0 19,800,000                    
295 Zulkamar Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
296 Burhan Aceh Besar Lembah seulawah Teladan 400 400 -                        600                        1.50                          14,400,000                    0 14,400,000                    
297 Maroni Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
298 Suryanto Aceh Besar Lembah seulawah Teladan 800 800 -                        1,200                     1.50                          28,800,000                    0 28,800,000                    
299 Karimsyah umar Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    
300 Agussalim Aceh Besar Lembah seulawah Teladan 600 600 -                        900                        1.50                          21,600,000                    0 21,600,000                    

11,232,598                  Total average of the increasing of income
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