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Section I: Organization General Information 

Name of Organization       

Augusta Victoria Hospital 

 

Mailing Address  PO Box 19178 Mount of Olives, Jerusalem 91191 ISRAEL 

Physical Location  Mount of Olives 

Phone  972‐02‐6279‐922 

Fax  972‐02‐6279‐959 

Email  siham@avh.org 

Organization’s Contact Person  Siham Awwad 

Grants Tracking Number  SGA‐10‐09 

Title of Activity  Breast Cancer Palestine:  “Early Discovery – The Road to 

Recovery” 

Start Date of Reporting Period  May 1, 2010 

End Date of Reporting Period  May 30, 2010 

Date Report is Submitted  June 10, 2010 

 

Section II: Reporting Period Background 
(Please provide a brief summary on the reporting period including: background, a summary of planned 
activities, implementation location, number of beneficiaries, and the staff responsible for overseeing the 
implementation of each activity) 
 

In February 2010, Augusta Victoria Hospital (AVH) introduced a Mobile Mammography Unit, and team to 

pilot and implement an educational program for Palestinian women, explaining the importance of 

prevention, early detection and the methodology of breast cancer screening and to provide ultrasound 

and mammography scans for women in rural clinics and villages in the West Bank.    

     The program commenced its activities in February in Askar (UNRWA) clinic in Nablus.  Interest in the 

mobile mammography clinic has been very high.  Clinic schedules for the mammography and ultrasound 

scans were increased to five per week in the month of March.  Large numbers of women are 

accommodated in the educational/awareness and breast self‐examination sessions.  These are conducted 

only 2 to 3 days per week.   Those women meeting criteria are scheduled for mammography or ultrasound 

scans.  Because of the time needed for each patient, only about 8 women can be accommodated for scans 

in the mobile mammography unit during each day of operation.  Thus, it takes 3 to 5 days to catch up with 

the appointment list from each awareness and educational session.   

     In May (this reporting period), the mobile mammography unit and team has continued to conduct its 

program and to promote awareness about prevention and early detection of breast cancer in Askar, 

Balatta, Al Aen , Sabastya, Alfarae ,and Houwarah  clinics.  In terms of clinic pre‐visits and visits by the 

mobile mammography unit, Dr. Khalid Shelbayeh, Senior Medical Officer for the Askar refugee camp, has 

helped to coordinate visits to all the refugee camps mentioned above.  In addition, Dr. Hala Hamdan, 

manager of the Ibn Sena Center, northwest of Nablus, requested the mobile mammography unit and 

team to visit in relation to the villages around the center.  Also, the USAID team who work in Nablus 



Page 3 of 13 

district‐‐(Mrs Samera Al khateib, District Coordination Nurse, Yaman Maani, Field Community Supervisor,  

plus Gadeer Tawareeq, Community Coordinator Nurse,) helped to coordinate visits to MOH clinics 

Houwarah and Beit Foureek.   .   

     In the Alfaraa Clinic (refugee camp), which has a population of 15,000 people (again 54% women), the 

clinic pre‐visit was held on May 3rd with 73 women attending. Most of them were scheduled for 

mammogram screens to be carried out in 6 subsequent visits of the mobile mammography unit.  Women 

participating urged the team to come back more frequently because there still are many more who want 

to participate in the early detection and screening program. So, another two sessions were held on 4th and 

5th of May with another 77 women attending.  Again most of them were scheduled for mammogram 

screens to be carried out on another 6 subsequent visits of the mobile mammography unit. .  Accordingly, 

it will take about 12 visits of the mammography unit (8 patients per visit) to complete the mammography 

screening.  The mobile unit is scheduled daily visits until probably May 15th for this task. 

     A visit was set up for Houwarah Clinic (MOH) (population 6,000, 54%  women) for May 24, 2010.  An 

invitation was sent to the nine surrounding villages‐‐Boreen (population 3500, 52% women), Goreef( 

(population 4000, 51% women), Alsawieh (population,2500,48% women), Aorata (population 6000, 50% 

women), Asserah AlKabalieh ( population 2700, 49% women), Madama (population 2500, 50% women), 

Jamaen and Citah (population 9000, 60% women), Einabous (population 1500, 50% women), 

Yetma(population 4000, 52% women).  63 women attended the educational session in the pre‐visit of 

Houwarah and all the surrounding villages(mentioned above).  More than half of them were scheduled for 

mammogram screens, to be carried out during another 3 visits of the mammography unit to complete the 

mammography screening.    

     On May 17, 2010, Dr. Hala Hamdan, Manager of the Ibn Sena Center northwest of Nablus had invited 

women from Sabastiya and all the surrounding villages (mentioned in previous report ), for the clinic pre‐

visit.  41 women attended the educational session.  An interesting event was to have a young man sitting 

in the lecture room waiting for a chance to introduce his complaint.  In the middle of the talk he came to 

me (Siham Awwad) and asked if it was possible to speak with me separately.  I took him to a private room 

and he explained his problem. He had a small cyst in his breast and was referred later for surgery. 

    Educational sessions continued as planned on May for Askar, Alaen , Alfaraa , Sabastya, Houwara and 

Balata.  The number attending ranged from 25 ‐‐‐77 women per session.  Thus the schedule for 

mammography screening has been crowded since April.  This, in turn, affected the schedule in May so 

that the schedule in June is now fully scheduled for the women from the May clinics.  Our plan for June is 

to continue education sessions as scheduled, but to work on the specific age group from age 20 to 39 

(education sessions and self‐breast exam) so as to able to catch up the back‐log . 

The plan for June is to have visits to ASSERA AL SHAMALIEH, ALAEN CAMP, ASKAR, and BEIT FOUREEK plus 

the surrounding villages 

  

  

Section III: Outputs Achieved during this Reporting Period 
(Please provide a detailed account of each output achieved during this reporting period)  
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 Output 1:  Radio Awareness Campaign.  We have two quotation for costs of the radio 

messages and a copy will be sent to USAID‐flagship for input and approval. 

 Output 2:  Personalized Information Booklet and Referral Guide.  The booklet is completed.  

A printed copy will be sent to USAID‐Flagship for review, input and approval 

 Output 3:   Pre—Mammography Clinic Visits:  During this reporting period, besides the Askar 

Clinic in Nablus, visits were made to Balatta, Al Ein , Al Faraa , Sabastya ,  Houwara and all 

surrounding villages mentioned above (Boreen , Madama , etc).  The first thing done was to 

introduce ourselves, to explain the goal of the program, the funding provided by USAID‐

Flagship, and the concept of the program Breast Cancer Palestine:  Early Discovery‐Road to 

Recovery.   It was made clear that the target group was all women, 20 years old and greater, 

and that all women in surrounding villages were invited to participate.  During the pre‐visit, 

the suitability of the site to house the Mobile Mammography Unit was checked and the 

feasibility of holding sessions at the clinic was confirmed.  We asked the clinic to prepare a 

list of the women who would attend sessions including their name, age, and ID #, type of 

insurance, insurance #, address and telephone. It was explained that this was necessary for 

successful follow up.  As outlined in the previous section, 73 women were waiting in the Al 

Faraae clinic to attend the education session and 63 women were waiting in Houwara clinic. 

About the same in Askar,  AlEin , Balata, and Sabastya clinic  They heard a presentation on 

breast cancer awareness and the importance of early detection. Breast awareness and 

breast self examination were done for each woman. The fact that cancers detected early 

have a far greater chance than those whose detection is delayed was emphasized.  Passing 

this message from woman to woman was encouraged.  Breast examinations were 

performed by the team for each woman and then the women were encouraged to do the 

examination on them.  In this way, breast self‐examinations were taught to each client.  It 

was explained that now she would be able to teach her friends and daughters the technique 

and pass this information out into the community (the TOT, “Training of Trainees” 

approach).  Similar approaches were used in other clinics.  

 Output 4:  Mammography and Ultrasound Scans.  These scans were carried out on available 

days according to appointments arranged in the pre‐clinic visits.  Coverage was active.  

 Output 5:  Number of CDs produced.  All mammogram scans completed in May were 

recorded on 30 CDs.  

 
Section IV: Summary of Major Accomplishments 
 
(Please provide a summary of major accomplishments during the quarter as well as unexpected or unplanned 
outputs/activities during this quarter) 

 

From the perspective of Awareness Promotion, the Mobile Mammography Unit participated in the 
Women’s Health Day sponsored by the USAID‐Flagship program in Sabastiya on March 23, 2010.  The 
team and the staff from AVH also participated in the International Health Day in Ramallah on April 6,2010.  
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On April 7, 2010, the team participated in the marathon walk in Nablus that was promoted by the Askar 
camp as part of International Health Day.  All of these events gave good exposure to the unit. 
     In addition to establishment of the mobile mammography program in Askar, the unit also held clinic 
pre‐visit sessions in Al Faraae camp on May 3rd where 73 women attended and 60 were scheduled for 
ultra sound or mammography screens.  On May 24 a visit was made to the Houwara (MOH) clinic which 
represents 9 villages.  63 women attended the information session,  of which more than a half of them 
received appointments for mammograms.  Another clinic pre‐visit for an additional 41 women was made 
at the IBN SENA CENTER (Sabastya) on MAY 17.  Virtually all of these women were over the age of 40 and 
appointments were made for mammography screens. Several days of activity by the mobile 
mammography unit (which can only do about 8 mammograms per day) are required to catch up with the 
appointment list.  The attendance at the information sessions is very good and, through word‐of‐mouth, 
enthusiasm for the program continues to grow.   
      During the mammogram screens women are being found with lesions and are being referred for 
follow‐up and treatment.  

 
Section V: Comparison of Actual vs. Planned Activities 
(Please compare actual work accomplish vs. planned activities, noting that any deviation between 
implementation and the agreement must be approved by Flagship Grants Manager) 

 

Activity 
No. 

Activity Title  Planned  Accomplished  Reason behind 
discrepancy 

1  Radio Awareness 

Campaign 

 

Radio  messages 

to be aired at 

regular intervals  

Two quotations for

cost have been 

received, and will be 

sent for approval. 

Project is still in 

initial phase but on 

schedule 

2  Personalized 

Information Guide 

 

The goal is to 

design and 

produce 5000 

booklets 

Booklet is complete. 

A printed copy will 

be sent to USAID‐

Flagship for input 

and approval  

On schedule 

3.    Mammogram Clinic 

Pre‐Visits 

 

Educational Visits 

have been 

initiated.    

Visits were made to 

Askar, Balatta, Al 

Ein, Al Faraa , 

Sabastya ,Houwara  

which included 9 

villages to the east 

and south of Nablus. 

On schedule 

4  Mobile 

Mammography 

Unit Visits 

 

 Many clinics will 

be visited in the 

ensuing year 

Visits were made to 

the same clinics as 

above mentioned  

On schedule 
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5  CD Records of 

Ultrasound and 

Mammography 

scans 

Plans include  700 

ultrasound and 

500 mammogram 

scans 

CDs are produced of 

the ultrasound and 

mammogram scans 

for each clinic visit 

On schedule 



Section VI: Monitoring and Evaluation Tracker 

 

Objective  Result 

 

Indicator  Output 

\Outcome 

Data 

Source 

Frequency  Responsible 

Person/ 

Team 

Baseline 

Value and 

Date  

Target 

Value 

and 

Date 

Disaggregated by  

1 

 

Increase access 

to breast 

cancer 

detection 

service   

 

 

 

 

 

 

Number of trip 

conducted by   

the  

mammography 

mobile clinic  

 

 

Output  Project 

Technical 

Manager 

Monthly   Project 

Technical 

Manager 

(Siham Awwad) 

0   270 

trips 

‐location :askar, Al‐faraa, Al‐

aen, Sabastya, 

Houwara(boreen,oreef, 

Odala,Alsawieh,Ainabous)  

‐74 visits in total.21visits in 

May 

Number of women 

benefited from  

the  

mammography 

mobile clinic  

  

Output  Project 

Technical 

Manager 

Monthly  Project 

Technical 

Manager 

(Siham Awwad) 

0  5,000 

women 

   

‐ Age group:20‐70 

‐  438 women in May. 

   1133 women in total 
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2 

 

 

 

Increase 

awareness 

among 

women on the 

importance of 

breast cancer 

detection  

 

Number of  

women attended 

the awareness 

lectures 

  

Output 

  

Project 

Technical 

Manager 

  

Monthly 

  

Project 

Technical 

Manager 

(Siham Awwad) 

  

0 

  

5,000  

  

‐ 1133 women in total. 

   438 women in May. 

 

Number of 

messages aired 

by the  radio  

Output  Radio 

Station 

Data and 

ratings 

Monthly  Project 

Technical 

Manager 

(Siham Awwad) 

0  Please 

Specify 

The 

Annual 

Target 

‐Date 

Number of 

booklets 

distributed  

Output  Project 

Technical 

Manager. 

Monthly  Project 

Technical 

Manager 

(Siham Awwad 

0  5,000   ‐Date 



 

Section VII: Outstanding Issues and Solutions 
(Please indicate any outstanding issues and implementations problems faced during the implementation periods and 

options for resolving these issues and problems) 

 (Please indicate how your organization plans on sustaining the efforts achieved during this project and the  

 
 

Section VIII:  Sustainability of Efforts 
(Please indicate how your organization plans on sustaining the efforts achieve during this project and the  
Status towards achieving sustainability) 
 
statustowards achieving sustainability) 
 
 
 
 
 

The mammography unit is functional and the team of professionals to conduct educational 

sessions, awareness campaigns and screening sessions is in place.  With the kind support of 

USAID‐Flagship, this project should be very successful.  During March 2010, the number of clinic 

Activity  Challenges/Issues/Problems Factors that contributed to 
challenges/issues/problems 

Possible 
Solutions 

1. Radio 

Campaign 

 

None – discussions held, 
quotes are being received, 
on schedule 

 

   

2. Personal 
Info Guide 

 

None‐ booklet complete 
and ready to send to 
USAID‐ Flagship for review, 
input and approval.  

 

 

   

3. Mobile 
Mammography 
Unit 

1.  Over‐loaded schedule 

 

 

2. UNRWA staff were on 
strike two days in MAY 

1. missing some 
scheduled women 

 

 

 

 

 

 

 

2.  Had to reschedule two 
clinics 

1. Working 
with spec 
ific target 
group for 
educational 
session. 

2.  
Reschedule 
clinic 
sessions as 
required 
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visits in the Nablus area was increased from three per week to four per week to meet the 

demand and interest of women to participate in the program. 

     Discussions on sustainability for this important initiative are still ongoing but, in addition to 

support from UNRWA and PMoH, consideration has been given to the implementation of a small 

user fees for participants in order to cover costs of maintaining the mobile mammography unit 

and program.  

 

 

 

Section IX: Beneficiaries ‐  As of May31, 2010 

(Please use the below format to list direct beneficiaries)  

Activity Title  Number of 
beneficiaries 

according to gender 
 

Name of town, village, or 
refugee camp 

Breast Care Palestine   Primary beneficiaries 

in  clinic visits in May 

2010 has been  438 

women in educational 

sessions;262 for 

ultrasound scans;and 

202 for mammography 

scans 

Nablus, West Bank and 

surrounding villages 

(Includes Askar, Balatta, Al Aen 

and Al‐Faraa refugee camps ) 

and the Ibn Sena center 

northwest of Nablus,plus 

Houwara and 5 villages 

surrounding as mention above 

 

 

 

 

 

 

 
Section X: Impact on participants/beneficiaries  
(Please assess the impact these implemented activities have had on the participants/beneficiaries and the 
tools used for their measurement.) 
Initial response has been overwhelmingly positive with more women coming to visits of the mobile 

mammography unit than expected.  Increased clinic visits were implemented in March and further 

increases to five clinic visits per week are planned for April  
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Section XI: Beneficiaries Reaction 
Please describe the reaction of beneficiaries and include quotes 

 

 

Quote 1: “ Over 70 women, beyond our      Quote 2: “I felt quite intimidated with all the 

wildest dreams, attended the         women there, but they saw me in     

first visit of the team  to the Al Fara                          private, and it had a very happy ending  

clinic”  for me.” 

   

Name:                                                                                       Name:    Ibrahim                                                      

  

 

 

Section XIII: Impact Story Tracker 
(This tracker is to be used by the grantee staff to track potential written, video and multimedia impact 
stories that will show the positive affect that project interventions are having on our beneficiaries. This 
tracker should be submitted to the Flagship Project)  
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Section XIII: Media Coverage 
(Please include a summary of any press articles, radio, or TV interviews) 

 

 

 

 

Annexes 
(Please note that a minimum of five copies of any publication must be included, publications constitute 
books, brochures, newsletters, bulletins, video cassettes,; and single copies must be included for other 
products such as newspaper clippings, project announcement, and audited financial statements)  
 

1. Trainer Reports 

Project Activity  Story Description  Key Messages  Key 
Interviews/Contact 

information 

Communication 
Tools 

(e.g. written 
success story, 
video, radio, 
press release, 

etc) 

Mobile 
Mammography 
Unit 
 
 
 

The Good News 
Spreads 

The mobile 
mammography 
unit has visited 
a new clinic in 
the Al Fara 
refugee camp 
and is extending 
to PMoH clinics 
in Hawara and 
Beit Foreek 

Siham Awwad Written Success 
Story 
(attached) 

 
 
 
 
 

Men Use the 
Mammogarphy 
Clinic Too! 

A young man 
with a problem 
visits the team 
in Sabastiya  

Siham Awwad Written Success 
Story  
(attached) 
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2. Training Manuals 

3. Printed Material (ex: brochures, posters, flyers) 

4. Pictures 

5. News Paper Articles 

6. Other : questionnaires, tools, etc 

 


