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The Quarterly-Project Progress Report for the period October =02.
 
December 31 , 1983 is attached for the Development Trainihg-ProjeC (482-0 03).
 

Major'problems which demand the AID Representative's-immediate attention
 
are: 
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A.I.D./Burma
 

Quarterly Project'Progress Report
 

Per i od:' Ending Dec 31,'1983
 

PROJECT INFORMATION
 

Development Training Project (482-0003) 

$200,000 

PACD: 8/01/82 9/30/83. 

AID Project Officer: Richard B.Nelsbn 

A. Status at End of Quarter 

1. Commodities: None 

2. Participant Training: 

Sept. 30, 1983 - Dec. 31. 1983: Out-of seven (7)participants sent 
to, the United States for training
during the Third Quarter, three
 
participants are due to return on
 
Dec. 16, 1983
 

3. 	Technical Assistance: None
 

B.. 	 Pending Actions 

None 

C. 	Unresolved Problems
 

None 

D. Major Activities for Next,Quarter 

None 

E. Sub-Obligation Summary
 

Participant 'en Amount
 

,See Attachment
 



Attachment
 

FY 1983 DEVELOPMENT-TRAINING".(482-0003)
 

Participant 	 Agency -Amount 

'. 	 U .- $ ,26,000.00 Sein Win 	 Agriculture Corporation 

Nyi yl!-.UJ y 

2. 	U-"Nyunt Ministry of.IndustryII 3,000.0 

3. 	U-Joseph Han Khanpau Dept. of Higher Education 6, 682.00. 

4. "UMyo.Myint--	 Dept- of-Higher Education, :16,.615. 00
 

5. 	U.Ko Ko Aunc Mi nist oF CoOperatives 38,673.30 
:'USaw Phili-pI kyaing"
 
UKo Ko
 

6. 	U Myo6 Myint Electric Power Corporation 3'000 90 

7. 	 Daw Amy Than Ministry of Coperati'tes 6,029.00
 
Daw Cho Cho
 
Daw Kyi Kyi NWe" $99,999-.30:
 
U Htay Aung
 
U Ba Oo 

http:99,999-.30
http:6,029.00
http:38,673.30
http:26,000.00


Attachment
 
rY 1982 DEVELOPMENT TRAINING (482-0003)
 

Participant Agency Amount 
1. U Myint Thein Ministry of Industry II $ 3,000.00
2.: U Tint Lwin Ministry of Cooperatives- 6,066.00 

Daw Amy Than, 
Daw Cho Cho 
Daw Kyi Kyi Nwe 

Ministry of Cooperatives 
, , 
If 

27,000.00 

U Htay Aung 
U,Ba Oo 

,, 
,, 

, 
, 

4 U Aung Thaung 
'J Win Tin 

Agriculture Corporation 
., 

15,000.00 

5. U Myat Twe 
U Than Htay 

Agriculture Corporation 
Irrigation Department 

26,000.00 

6. U Kyaw Myint 

U Soe Hlaing 
Agriculture Corporation 

, 
20,000.00 

$97 066.00 



Attachment
 

FY 1-983 -PROJECT DEVELOPMENT AND SUPPORT (482-0249)
 

.Partici pant Agency Aimount_: 
!. u:laung Maung Kyawi Hotel & Tourist Corporation $ 20000 

"'Aung,Kyi Ministry of Trade 

2. U-Sein Win Hlaing 

,600.
 

3. U.Oscar Maung Sei n. 
 10,000 

'1. U Kyav. Sein 
6000
 

U ALng Kyi
 

5. U'Tin Maung Aye 
 19,854

• Fyint Swe 

$ 64,454 
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Quarterly Project Progress Report
 

Period: Oct 1-.Dec 31, 1983
 

Project Information
 

Primary Health Car (482-0002)
 
Pro-Ag Amount: $5,0 G0-

PACD: 31 March 1984
 
Project Officer: SCThomas
 

A. End of Quarter Status
 

1. Commodities: AID/Burma has or is in the process of issuing
 
approximately $110,000 worth of PIO/Cs. These represent probably the
 
last purchases of commodities with the possible exception of a few spare
 
parts. We are within the waiver limits for UNICEF purchases .and shipping.
 
On 16 Dec. an inspection and planning meeting was held at the site of
 
the new warehouse. Present were the DOH project manager, his deputy and
 
a group of engineers from the cooperative group that will draw up the
 
plans and contract for construction. As soon as we can assure ourselves
 
that the project iswell planned and underway we will consider that
 
all conditions precedent for PHC II have been met.. A preliminary sketch
 
plans was promised for 23 Dec and final plans by Jan 3.
 

2. Participant Training: There are now six nominations for the short
 
term training available under the project. Two of these have been
 
received and the nominees tested in English. They had marginal ALIGU
 
scores and we have urged they be put in English training. The actual
 
nominations of the other four have not been received. As soon as they
 
reach us we will schedule them for English testing. We will send the
 
PlO/Ps to Washington shortly thereafter. It has taken two years to
 
reach this point.
 

3. Technical Assistance: The repairing of the disc drives and a
 
lack of response by Systems Tech was solved. Systems Tech sent a letter
 
in mid-August that has not yet arrived. Thru the AmEmb/Sinqapore we
 
have the repairs back on track and early next year we should have the
 
computer working. This assumes the drives are repairable. There are
 
rumors of questionable substance that these original drives have proven
 
unsatisfactory and the manufacturer is recommending replacement with a
 
second generation drive. Funds are available to do this if essential.
 

B. Pending Actions
 

1.The major pending action involves the six short-term.trainees.
 
The key element ingetting them out of the country will be securing an.
 
extension of the present PACD of 31 March 84. P.reouest has qone to
 
AID/W for a year's extension.
 



.2. There will be the continued monitoring of the receipt and
 
distribution of commodities.
 

3. The Report of Audit findings has been answered and sent to the
 
Area Auditor Generals Office.
 

4. We will wait and watch to see if the audit report produces any

action on the faulty Oralyte packages.
 

Other Office Activities
 

Since the major activities under PHC I are diminishing we will
 
report on other office activities in the report on PHC II.
 



Project Financial Status 

Budget Comitted Balance 

Technical Assistance 133,000 77,665 55,334 

Participant Training 200,000 199,000 1,000 

Commodities 4,617o000 4,596,033 20,967 

Contingency 50,00 50,000 

5,00,0O00 4,872,698 127,301 



Quarterly Project Progress Report 
Period Oct 1- Dec 31, 1983 

Project Information 

Primary Health Care 1 (482-0004 ....
 
Pro Ag Amount: $5,100, 


PACD: 30 June 1987
 
Project Officer: SCThomas 

A. End of quarter Status
 

1. Commodities: No commodities have been ordered (see pending actions)
 

2. Participant Training: P.I.L No.3 was sent to the Department of 
Health calling to their attention the proposed training and the schedule 
agreed to in the grant agreement. While no action has yet been taken on
 
this by the DOH they have discussed the training schedule and appear
 
to be making plans.
 

3. Technical Assistance: The PIO/T for a technical assistance
 
contractor has been written and discussed with the DOH Project Manager.
 
There appears to be no irreconcilable disagreement to the document.
 
We are urging the DOH to look for housing for the. long term consultant
 
so as to avoid a last minute rush.
 

B. Pending Actions 

. Wei have received the specimen signatures requested in P.I.L. No.1 

2. We have received only partial satisfaction of the conditions
 
precedent to fund disbursement listed in P.I.L No.2
 

This problem involves the warehouse space and its renovation. The
 
weeP of 12 Dec a meeting of DOH personnel, the construction people and
 
AID was held at the warehouse and the details of renovation were discussed.
 
AID was promised at least a sketch of the work to be done by 23 Dec .and 
final plans by 2 January. If it appears that plans are firm and work is 
beginning we will accept this as satisfying the condition precedent.
 
When this is satisfied release of grant funds can begin and commodity
 
purchases and TA contracting can move ahead. Vyat funds are available
 
for this work.
 

C. Personnel Changes
 

- Dr. U Ba Tun has been appointed project manager for PHC II. 

. Dr.. U Pe Thein was appointed Director-General of Health just recently. 

-There has been no announcement of, a ne "Diret'or-for the Department. 
of Health. 

'9 



Major Activities 1 Jan- 31 Mar'1984
 

1. Proceed to the signing of the PIO/T for PHC IIand beg .i the 
contracting process. 

2. Get the six nominees for short-term training under PHC I into courses
 
and ready to leave. This may take 6-7 months.
 

3. 	Monitor the progress of the warehouse renovation.
 

4. 	Develop the PIO/Ps for the first group of trainees under PHC.II and
 
attempt to get them into school this fall.
 

5. 	Probably order the first group of commodities for PKCII.
 

(0
 


