
GUYANA
 

MONTHLY LOAN REPORT
 

August 31, 1977
 

PART I - NEW LOAN PROPOSALS
 

1. 
 Rural Feeder Roads and Equipment Maintenance Training
 

Description: 
 The proposed development grant of
US $1.7 million and loan of US $6.2 million will play a

significant role in upgrading and improving the heavy

construction equipment maintenance capability by training

mechanics and equipment operators, and will increase
 
production of agricultural products and the income of the

small Guyanese farmers by constructing approximately 25

miles of penetration feeder roads in support of Government's
 
plans to open new regions for agricultural development. 
A
substantial portion of the Loan is for the purpose of providing

technical assistance and training to upgrade the road

construction and maintenance capability of the Ministry of Works
and Transport and includes a commodity procurement component for
workshop equipment and spare parts to make operational the large

amount of deadlined heavy construction equipment. The overall

project will cost US $10.5 million and cover a four-year period.
 

a) Status Summary:
 

A six-man Project Development Team from AID/W headed by

Robin Gomez, Finance Officer, LA/DR, arrived in Guyana

during the week of August 13 
on TDY, to prepare documentation

for the Rural Feeder Road project paper. The Team, accompanied

by Mission staff, met with Ministers and senior officials of

the Government of Guyana on a round-the-clock schedule for

three weeks to formulate the Grant/Loan Paper. Mission Chief

Engineer, George Reasonover, will leave for Washington during

the week of September 12 to present the Project Paper.
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PART 	II - ACTIVE LOANS
 

I. 	 No. 504-L-007: 
 Water Supply Improvement
 

Description: 
 The purpose of this Loan and its
amendment 
was to consolidate, rehabilitate and extend the
eight rural water systems immediately adjacent to the
Georgetown metropolitan area, augm-nt the water supplies

in the municipalities of Georgetown and New Amsterdam,
provide meter and service connections and assist in training

technicians through the University of Guyana. 
Although the
A.I.D. Loan is fully disbursed, there remain substantial
project elements to be completed with COG financing including

the following: erection of the workshop and meter testing
building; completion of the Caledonia site; 
 laying of pipe;
installation of service connections and meters; 
 and
development and installation of a water user rate schedule.
 

a) 	 Status Summary: 

i) 	Due to non-availability of local currency, all

work at the Caledonia Water Production and Treatment

Plant has been suspended. Percentages of completion
 
are as follows: 
 the chain link fence is 98% complete;
forming and placing concrete slabs for the contact
 
tank, septic tank and building is 30%; installation
 
work 	on booster pumps is 80%; 
 electrical work remains
at 45%; chemical storage and control building is 60%;

exposed piping and valves to connect treatment

facilities is 25%; 
 and installation of chlorine and
 
lime equipment is 0%.
 

Sandblasting of the treated water storage tanks at the
Caledonia site was suspended during the report period

because of the high cost 
of drying sand and rental of
sandblasting equipment. 
This 	has, in turn, affected the
painting operation on the ground storage tank and underdrain trusses for filters. Overall progress is 80%.
 

ii) 
 Some progress was made in installing transmission
 
mains during the reporting period. Approximately 136,181
feet of pipe have been laid. To date, project areas 'A',
'B', 'D', 'E' and 'G' are complete. Overall progress is

80%. (July status was 79%).
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iii) 	 Work was suspended on prefabrication of the
 
meter repair workshop due to non-availability
 
of local currency. Overall percentage of
 
completion is 15%.
 

b) Problems and/or Delays:
 

All construction including the service connectionand
 
water meter program has been suspended pending availability
 
of adequate local currency resources.
 

c) Action Proposed or Required:
 

GUYWA's management is unable to continue new
 
construction until the Government's financial position
 
improves. It appears unlikely that funds will become
 
available until the first quarter of 1978. The Mission
 
will continue to press for budget allocation during the
 

last quarter.
 

d) Major Activities Expected in September:
 

Project activity was suspended on almost all programs
 
during August due to financial constraints. It is
 
unlikely that.the situation will improve much before
 
the first quarter of 1978.
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2. No. 504-L-008: Rice Modernization Project
 

Description: This Loan will provide the rice research
 
facilities necessary to upgrade both the quality and
 
yield of rice as well as the storage and drying facilities
 
necessary to ensure protection of the harvested crop until
 
the crop is marketed. These purposes will be met by the
 
establishment of a rice research station, the construction
 
of six regional centers equipped with the necessary
 
handling, cleaning, drying, grading and storage facilities,
 
and the construction of a milled rice storage center in
 
Georgetown. In addition, the Loan provided funds for
 
technical assistance and training relative o the management
 
and operation of the rice research station and other facilities
 
of the Guyana Rice Board (GRB).
 

a) Status Summary:
 

i) Financial thru 8/31/77
 

Loan Authorized 11/17/68
 

Loan Signed 3/11/69
 

TCD 12/31/75
 

TDD 10/31/77
 

Loan Amount $12,900,000
 

Loan Commitments 12,480,000
 

Actual Expenditure thru
 
7/31/77 per AID/W Records 12,210,846
 
(94.65% of Loan Amount)
 

Accrued Expenditure per
 
Mission Records to 8/31/77 12,237,382
 
(94.86% of Loan Amount)
 

.-Commitments during report period -0-


Commitments during past six months -0-


Disbursements during July
 
1977 per AID/W Records 47,447
 

Disbursements for six months ending
 
7/31/77 per AID/W Records 845,055
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General
 

Mr. Abelardo Valdez, Assistant Administrator for

the Latin American Bureau, paid a visit to Guyana
August 9 thru 11. 
 During his stay he met Messrs.
 
Charles Kennard and Percy Williams, Production Manager
and Chief Engineer, respectively, of the Guyana Rice
 
Board (GRB) and made an aerial view of several project

construction sites.
 

The GRB suffered another setback on August 9 when fire
gutted the Water Street premises of the Guyana Rice Board
leaving millions of dollars in loss and damage in its
wake. 
 It destroyed the export packaging plant and severely
damaged four of the loan-financed paddy drying and storage
silos at the Milled Rice Facility in Georgetown.

Provisional estimates put the loss of stock, equipment and
 
structures at well over G $12.0 million 
(approximately

US $5.0 million). Cost of replacing the Rice Board
facilities destroyed by the fire will strain the financial
 resources 
of the GRB and the Government of Guyana.
 

On August 22, Minister of Agriculture, Gavin Kennard,

formally requested A.I.D.'s consideration of granting a
 new loan to provide post-harvest facilities for the

expanding rice industry. 
The proposed Second Rice Loan
will generally follow the recommendations oi* the Rhodes-

Checchi Study, with a few changes in design of the paddy
drying and storage structures, and will include updating

of cost estimates.
 

Georgetown Milled Rice Facilities
 

Fire destroyed the storage and export bonds, mechanical

workshop and utility stores. 
 Four of the loan-financed
 
silos on 
'C' Row were damaged by the excessive heat, and
the ship loading wharf was completely destroyed. Part
of the packaging plant and office sections were saved.
 
The GRB submitted a detailed description with photographs
of losses in their August report; copies of which were
 
forwarded to AID/W.
 

The GRB now plan to modify and extend the existing
conveyor to the Remilling Plant. Conveyors Nos. 230 and
231 will be channeled to the Remilling Plant and a hopper

in 'A' bond, where a sewing head and scale will be erected
as a temporary measure so that reduced processing can be
 
continued.
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GRB has sought USAID's approval to utilize the
 
services of an Electrical Engineer from Control-

Systems, Inc., 
to assist with the modifications
 
at this site. USAID agreed that the cost would
 
be met from funds earmarked for the BVI contract.
 

Due to the urgent need for completing these
 
facilities, round-the-clock work continues.
 
Conveyor No. 206 has been completed and is now
 
in Ope,-ration. One blending hopper was installed
 
during the report period and work conti-ues on the
 
additional hopper for early blending of rice.
 

Cladding of the southern side of the roof
 
continued. Spouts from elevators Nos. 504 and
 
505 to conveyors 201, 
211 and 212 were cc ,pleted.

Work continued on spoutings from elevator No. 506
 
to conveyor 210.
 

Electrical work 
was restricted to connection of
 
motors and lighting fixtures to make sections of
 
the facility operational.
 

The recent fire delayed progress on this site
 
considerably. Overall, this site is 81.35% complete.
 

Somerset-Berks
 

Elevators 1, 2, 7, 8 and 11 
have been erected,

complete with drives, belts and buckets. Wires and
 
anchors are being installed. Sixteen conveyors have
 
been installed complete with drives.
 

Spouting, distributors, gates and valves were received
 
on site. 
 A quantity of cement and aggregate is now on
 
site in preparation for grouting silo tanks. 
 Spouts
 
are also being brushed and painted at this facility.
 

Transitions, flashings and rack and pinion valves on
 
'A'and 'B' Rows are complete. Work continues on
 
transitions from elevators to conveyors Nos. 6 and 7.
 
All floors in the headhouse are complete and handrails
 
erected.
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The electrical work on power cable installation
was completed during August. 
The motor control
panel connecting to Conveyors 9 and 10 is 
now complete. Plumbing on fuel lines and water system

for this site continues.
 

During the report period, three additional silos
were erected; 
 work has now progressed to the sixth
ring on 
'F'Row. Overall, this site is 77.11%
 
complete.
 

b) Problem- and/or Delays:
 

The fire at the Georgetown Milled Rice Facility will cause
the GRB to miss their completion target. 
All construction
work was suspended for four days and emergency modifications
to the system were required in order to put the facilities
into use for storage and export. 
 Power transmission lines
were damaged and this further delayed construction an additional
 
seven days after the fire.
 

c) 
Action Proposed or Required:
 

The GRB crews continue to work on construction of the
Milled Rice Facilities but it will not be possible to
complete the installation by the TDD, October 31, 
1977.
Final inspection and run-in tests for Somerset-Berks are still
scheduled for early October and the Consultant (BVI) has been
asked by the Rice Board to send the inspection team to Guyana
during the first week of October.
 

d) Major Activities Expected in September:
 

1. 
 Receipt of the GRB's detailed program to expand their
facilities as 
a follow-up to Minister Kennard's request
for a Second Rice Loan. 
 This should be preceded by an
updating of the Rhodes-Checchi technical/economic

feasibility and cost estimate.
 

2. 
 Construction activity on Somerset-Berks and the
Georgetown Milled Rice Facility to continue.
 

3. 
 Arrival of all remaining shop equipment from suppliers.
Approximately US $200,000 Loan funds remain unspent and
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the GRB is attempting to expedite shipment of
 
all equipment prior to TDD cut-off.
 

4. Arrival of Electrical Engineer from Control
 
Systems to assist in project work at the Georgetown
 
Milled Rice Facilities.
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3. No. 504-L-009: Feasibility Studies
 

Description: The Loan continued the process begun

under Loan 504-L-003 to identify through prefeasibility

and feasibility studies those projects which can
 
contribute significantly to Guyana's economic growth.
 

a) Status of Loan en toto:
 

Loan Authorized 6/30/69
 

Loan Signed 8/16/69
 

TCD (Expired) 12/31/74
 

TDD (Expired) 9/30/76
 

Loan Amount (Revised) $2,464,689
 

Loan Commitments 
 2,464,689
 

Actual Expenditure thru
 
7/31/77 per AID/W Records 
 2,377,039
 
(96.44% of Revised Loan Amount)
 

Disbursements during July
 
1977 per AID/W Records -0-


Disbursements for six months
 
ending 7/31/77 per AID/W Records -0
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I. 	Essequibo River Hydrographic Study - E.G.-& G.
 
International
 

a) 	 Status Summary:
 

i) Financial thru 8/31/77
 

L/Com, Amount $ 926,054
 

Actual Expenditure thru
 
7/31/77 per AID/W Records 908,002
 
(98.05% of Amount Committed)
 

ii) The GOG has not received a reply from
 
E.G. & G. to their letter rejecting
 
the Contractor's final invoice.
 

b) Problems and/or 	Delays:
 

No substantial change from existing problems.
 

c) Action Proposed or Required:
 

The GOG is awaiting the Consultant's
 
agreement/rebuttal in connection with
 
final contract settlement.
 

d) Major Activities Expected in September:
 

E.G. 	& G's counter proposal or settlement of
 
contract final billing.
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I. Intermediate Savannahs - TANS
 

a) Status Summary:
 

i) Financial thru 8/31/77
 

L/Comm Amount $ 646,892
 

Actual Disbursements thru 577,293
 
7/31/77 per AID/W Records
 
(89.24% of Amount Committed)
 

ii) 	 DCAA informed the Mission on August 16
 
that TANS prepared a submission on another
 
basis. A review of this submission, now
 
underway, is expected to be completed by
 
October 1, 1977.
 

iii) 	 The Ministry of Agriculture confirmed
 
that $1,280.00 previously billed to TAMS
 
partners' salaries was refunded in Invoice
 
No. 1395-17 dated May 31, 1976, as
 
requested. $3,360 incorrectly billed as
 
overhead on the consultant's salaries were
 
also refunded in the same invoice.
 

b) Problems and/or Delays:
 

The outstanding problems are being slowly
 
resolved.
 

c) Action Proposed or Required:
 

Mission will await the outcome of the DCAA's
 
latest 	review of TANS' new submission.
 

d) Major Activities Expected in September:
 

None. However, DCAA's correspondence indicates
 
that final solution should be possible the first
 
half of October.
 

http:1,280.00
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4. 	 No. 504-L-010: Georgetown Approaches
 
No. 504-L-Oll: New Amsterdam Approaches
 

Description: Loan 010 was authorized to finance
 
improvements and construction of 52 miles of road in
 
and around Georgetown; while Loan 011 was to finance
 
19.6 miles of road in New Amsterdam and a bridge over
 
the Canje River, also near New Amsterdam. Cost escalation
 
made the original programs impossible to complete and the
 
GOG and USG amended the two Loan Agreements oi, November 6,
 
1976, to provide financing for 12.6 miles of road under -010
 
and 3.6 miles of road and the Canje Bridge under -011. The
 
bridge to be a 19' span medium level fixed bridge with a
 
minimum nautical clearance of 40! above mean high water level.
 
The GOG signed a contract with Frederic R. Harris for
 
engineering services to 1) review the bridge design,
 
2) assist GOG on bidding and selection of construction contractor,
 
3) certify completed road construction (-010 & -011), and
 
4) supervise the contractor who will construct the bridge.
 

a) 	 Status Summary:
 

i) 	 Financial thru 8/31/77
 

Loan 010 Loan 011
 
Loan Authorized 9/30/71 5/30/72
 

Loan 	Signed 11/09/71 9/14/72
 

TCD 6/30/77 12/31/77
 

TDD 12/31/77 12/31/78
 

Loan Amounts (Revised) 6,200,000 4,800,000
 

Loan Commitments 6,200,000 4,480,711
 
( % of Loan Amount) 100% 93.35%
 

Actual Expenditure per 3,190,448 1,892,183
 
AID/W Records thru 7/31/77
 
( % of Loan Amount) 51.46% 39.42%
 

Accrued Expenditure
 
per Mission Records 3,386,926 2,512,922
 
( % of Loan Amount) 54.63% 52.35%
 

Commitments during
 
past six months 2,553,446 -0-


Disbursements during
 
July '77 per AID/W Records -0- 262,270
 

Disbursements for past six
 
months ending 7/31/77 per
 
AID/W Records 106,418 1,583,377
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ii) Loan 010: Georgetown Streets
 

On August 10, Consultant Project Manager,
 
Julius Silchenstedt, conferred with the
 
Construction Contractor's Structures Engineer
 
on the Ogle Bridge subproject on the problem of
 
splicing the timber piling. Tests on August 18
 
indicated that the first pile, about 96' long,

performed satisfactorily. Penetration into the
 
coropina clay is now 16 feet. This provides

adequate bearing capacity according to adhesion
 
and blow count values established by the designers,

Parsons, Brinckerhoff, Quade and Douglas.
 

On August 10, U.N. Ambassador Andrew Young

accompanied by Minister of Works and Transport,
 
Steve Naraine and party made a 20-minute stopover
 
at this project.
 

Remedial work for the Georgetown Bypass has now
 
been completed. The Vlissengen Road program
 
(except for minor work on the intersection on the
 
East Coast Road) is also complete.
 

Implementation Letter No. 17, recording agreement
 
to the reimbursement formula will be issued in
 
September.
 

F.R. Harris' Project Manager departed Guyana for
 
two weeks vacation starting August 27.
 

ii) Loan 011: New Amsterdam
 

Remedial work for Main Street, New Amsterdam and
 
Stanleytown is essentially completed. Remaining

work includes bituminous pavement and cleanup. The
 
Ministry's asphalt distributor wai out of service
 
most of the month; this delayed completion of the
 
asphalt paving. It is expected that the entire job

will be complete by the end of September.
 

Approximately 3.66 inches of rain fell during the
 
report period according to the records of the rain
 
gauge at the Technical Institute in New Amsterdam.
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There were 18 no-rain days. Most of the showers
 
were very light and fell during the niglit.
 

Work continued on the Easterly approach to the
 
Canje River Bridge by the GOG force account.
 

iv) Loan -011: Canje Bridge
 

On August 8 the site was visited by Admiral (Ret.)
 
Jack Fisher, Vice-President of Corporacion Raymond.
 
He remained until the 16th to participate in the
 
labor wage negotiations with the Guyana Labor Union.
 
Work on the Canje Bridge was stopped for one week
 
between August 2 and 8, due to a labor dispute
 
concerning the wages and fringe benefits. Negotiations
 
were concluded satisfactorily on the 16th of August,
 
resulting in a return to work of the 200 plus workers
 
and gave the workers an average of 15% increase in the
 
minimum wage scale (including fringe benefits).
 

On July 30 a group of about 25 members of the Guyana
 
Association of Professional Engineers toured the
 
project under the guidance of Gordon K. Lewis,
 
Assistant Project Manager.
 

On August 11, the project was toured by a group
 
of officials led by the Honorable Steve Naraine,
 
Minister of Works and Transport. Accompanying him
 
were Pooran Balbahadur, Chief Engineer, MW&T;
 
Charles Kennard, Production Manager, Guyana Rice Board;
 
Abelardo Valdez, Assistant Administrator, LA Bureau
 
AID/W; Patrick Breslin, Executive Assistant to
 
Mr. Valdez; Peter Kolar, Acting Director, USAID/G;
 
George Reasonover, Chief Mission Engineer; and John Sawh,
 
Assistant to the Controller, USAID/G.
 

On August 13, the first deck concrete was placed at
 
Span 19. The surface finish was unacceptable. The
 
Contractor will use a grinder to correct the surface
 
of Span 19, He will also use a finishing machine which
 
should result in a satisfactory job.
 

Stay-in-place forms and rebars are being placed by
 
the construction team on the other spans. Overall,
 
the job is ahead of schedule: 56% of the work has
 
been completed in 42.1% of the allotted time.
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b) Problems and/or Delays:
 

Loan -010:
 

The force account construction team concentrated
 
on the Vlissengen Road and Georgetown Bypass subprojects
 
during the reporting period. As a result progress on
 
the East Coast Road was limited. There was alsola short
 
supply of filler - needed for stabilization of bituminous
 
concrete. Portland cement was also in short supply.
 

Loan -011:
 

Labor problems have now been resolved. No serious issues
 
are evident at present.
 

c) Action Proposed or Required:
 

Loan -010:
 

The Mission will continue to monitor construction
 
progress closely. It is anticipated that with the
 
VJissengen Road and Georgetown Bypass subprojects almost
 
complete, mcre emphasis will be placed on the East Coast
 
Road.
 

Loan -011:
 

Mission will continue to monitor this project closely.
 

d) Major Activities Expected in September:
 

Loan 	-010:
 

1. 	 Completion of Vlissengen Road with the
 
intersection of East Coast Road.
 

2. 	 Issuance of Implementation Letter No. 17.
 

3. 	 Certification of remedial force account
 
construction work by F.R. Harris, GOG Consultant.
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Loan -011:
 

1. 	 Completion of remedial work for New Amsterdam
 
subproject by GOG to include asphalt paving
 
and clean-up operations.
 

2. 	 Construction work on the Eastern approach to
 
the Canje Bridge by force account to continue.
 

3. 	 Construction work on footings and piers;
 
backfill and superstructure to continue.
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5. 	No. S04-V-012: Public Sector Manpower Training
 

Description: This Loan is designed to provide
 
management and technical training in priority sectors of
 
agriculture and development administration, and strengthen
 
the GOG's public service training system by improving their
 
training and management of training; and analyzing manpower
 
needs 	for national development.
 

a) 	 Status Summary:
 

i) 	 Financial thru 8/31/77
 

Loan Authorized 4/25/77
 

Loan Signed 7/13/77
 

TCD 1/13/80
 

TDD 7/13/80
 

Loan Amount $1,000,000
 

ii) 	 Implementation Letter No. 1 was issued by the
 
Missionand forwarded to the Ministry of Finance
 
on August 9, 1977.
 

iii) 	 Personnel from the Public Service Ministry are
 
conducting joint planning sessions with the Ministries
 
of Agriculture and Economic Development to formulate
 
an implementation plan covering project components.
 

b) Problems and/or Delays:
 

None.
 

c) Action Proposed or Required:
 

None.
 

d) Major--Activities Expected in September:
 

1. 	Continued joint sessions of GOG Ministries for
 
pieparation of detailed time-phased implementation
 
plan.
 




