™ a8 <183 -1/ 516002( @

AID 102025 (10-70) REPORT U-240
PAGE | PROJEC,T APPRAISAL REPORT (PAR) 5.
1L.PROJECT NO. 2. PAR FOR PERIOD: 3. COUNTRY 4. PAR SERIAL 'NO-

906-11-140-n2¢6.2 July 1972 ™June 1073 c.A. Peagional 74=2

8. PROJECT TITLE

AGRICELTIPAL PESEAPCH COORDINATION

. 6. PROJECT 7.0ATE LATEST PROP 8. DATE LATEST pip 9. DATE PRIOR PAR
DURATION: Began FY_ 71 Ends Fy_74 September 1977 ' 9/8 /7
10, U.S. a. Cumulative Obligation - b, Current FY Estimated ¢. Estimated Budget to completion
FUNDING Thry Prior FY: § 139 000 Budgat: § 210.000 After Current FY: § 375 GO0
i, KEY ACTION AGENTS (Centractor, Panlclpci'lng Agency or Voluntasy Agency)
a. NAME b. CONTRACT, PASA OR VOL, AG. NO,

I. REW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A ACTION (X! B. LIST OF ACTIONS C. PROPOSED ACTICN
USAID| AlD’W [ HOST COMPLETIONDATE
X 1. Prepare final PAR for Project "ay 1674

";:"ﬁ,.-”..
Wy Bl B
e i) BREY

0. WEBPLANRING REQUIRELS €. DATE GF MISSION REVIEW

REVISED OR kW) Dpnow Dmn DDRO M'.Docon D"‘IOIC DP‘OIP /"Sépt. 7: 1973

PROJECT MAN AGER, TYRED NAME, SICNLD INITIALS AND DATE MISSION DIRECTOR: TYPED NAME, BIW‘IIALTS AHELP_A_I;/
AF:Phillin €. Church Mr:Irving 6. Traqen forifin, f 5
VYO R  Robert R, Parker, Acting Neouty Nirector ‘ ZE :




1.

AID 1020-28 ({0-70), PROJECT NO.. | B = PAR FOR PERIOD: 7 772 COUN .Y PAR SERIAL NO.

PAGE 2.pAR. 11-14n-026.2 o 6/73 C.A. Reaional 74=-2
il. PERFURMKANCE OF KEY INPUTS A%D ACTION AGENTS
. ' B. PERFORMA'ICE AGAINST PLAN C.IMPORTANCE FOR ACHIEV NG
A. INPUT OR ACTION AGENT PROJECT PURPCSE [X)
UNSATIS. - ouT-
CONTRACTOR, PARTICIPATING AGENCY OR VOLUNTARY FACTORY - SATISFACTORY |gyaNDING t.ow MECCIUN HIGH
AGENCY 1 2 3 4 ] [ 7 1 2 3 4 5
w /A
2,
3.

Comment on key factors determining rating

H/A

6, COOPERATING

. 1 2 3 4 ] ] 7 1 2 h] 4 3
4. PARTICIPANT TRAINING H//\
Comment on key factors determining rating
0 s oa
t/A
1 2 3 4 8 [} 7 1 2 3 4 [}
5 COMMODITIES
Comment on key foctors doterming rating
WA
1 2 3 4 3 L] 7 1 2 3 L] ]
0, PEHSONNEL X X

COUNTRY
b. oTHER

Cagment on koy foctprs do rmining cotin ’ N
AT W EE RS turn nublication and communication activities of
TTCA-ZM throughout Central America: medium importance - wel} performed,

Fditing of technical research materials for pubiication: medium
importance-outstandinq performance.

As the Secretariat for the Programa Coonerativo Centroamericano nara o)
Mejoramicnto de los Cultivos Alimenticios (PCCMCA), has coordinated
meetinas and distributed results: modium impoartance and nerformance,

Nas consulted with Countrv Cxtension Fducation and Pasearch Services
on iwproved orqganization of communicationsg technioues: medium importance
and performance.

7. OTHER DONORS

(See Next Pago for Comments on Olhcv‘( Donors)



AlD 1020-25(10-70) PROJECT NO,

PAGE 3 PAR

596-11-140-026,2

PAR FOR PERIOD:

7/72 - 6/73

COUNTRY PAR SERIAL NO.

C.A. Regional 74-2

Il. 7. Continued: Comment on key factors determining rating of Other Donors

C.A. countries,

regional

institutions and other memhers of IICA-7NM

staff have provided the research inputs for the publications and

seminars organized by this project:

nerformnd

highly important and wel)

I, KEY OUTPUT INDICATORS AND TARGETS
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