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1. Press for greater involvement of Department of
Agricultural Economics in 211(d) Grant

Project
Management

12/31/'28

·2. Terminal evaluation by DS/AGR is recommended.
3. ·Get.Government of Kenya Approval for Case Study on

Cooperatives Project
Manager

8/15/78

Alternate Actions:
a. Discuss with USAID/Kenya other utilization

activities
Grantee and
Project Man­
ager

9/15/78

b. Pursue possibility of collaborative cooperative
activity with ACDI in Liberia.

Gra."ltee and
project Man­
ager

11/1/78
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Background summary

Southern University received a 5 year grant under Section 2ll(d) of the
Foreign Assistance Act in May 1972. The grant period was extended an
additional 10 months with no new funds provided.

In March 1976 the project was evaluated in-depth by a team of experts
which recommended that DS/AGR review Southern's performance in February
1977 and then consider the possibility of alternative follow-on mechan­
isms, conceiVably including an extension of the grant. It also recom­
mended a detailed scope of work be developed by the grantee to facilitate
management of the grant. This recommendation as well as other recommenda­
tions made by the team, Regional Bureaus and DSB have been incorporated in
the GPS approved March, 1978, which extended the grant for an additional
18 months-(to September 1979) committing $167,000 of AID funds. The grantee
during the life of the grant has developed its capacity to deal with rural
unemployment and underemployment problems in LeCs.

During the period covered by this evaluation the grantee has adhered to the
approved workplan and in meeting the outputs as specified in the grant de­
sign. However, although plans for conducting field work (a case study of
cooperative have been finalized there is delay in receiving final approval
from the Government of Kenya. USAID/Kenya and DS/AGR/ESP are currently seek­
ing final approval from the C~K. Linkages have been made with Agricultural
cooperative Development International for possible collaborative coop acti­
vity in Liberia. This may be "anlternative activity if C~K approval is not
forthcoming.

The GPS stated that Dr. Davis USDA/Econ would be formally involved in the
project. Only an informal involvement has occurred. The project manager will
continue his efforts to get greater involvement from the University's Agri­
cultural Economics department.

Methodology for the Evaluation - This evaluation was conducted by the pro­
ject manager and the Chief of the Division DS/AGR/ESP by analyzing the GPS,
Grantee's progress reports, on site visits, and related correspondence.
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