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MONTHLY PROGRESS REPORT
Ianuary, 1981

GENERAL

This report covers the activities for the CONSTRUCTION

SUPERVISION of the BICOL SECONDARY and FEEDER

ROADS PROJECT, Package I I I. This Pac kage is

composed of Subproject Nos. 7, 8, 12 and 13.

Continuous rain at the latter part of the month has dis-

rupted construction operations having caused unworkable

conditions at site on January 27, 28 and 29, 1981 for

most of the projects.

Preparation underway to rebid, remaining items of works

on Subproject No. 12 (Iriga-Salvacion-Bato) which

contract with Phllcon Builders and Developers, Inc. was

tenninated, and on A.e. Pavements of Subproject Nos.

13-A and 13-B which were recommended for deletion.

2 PROGRESS

Subproject No. 7 (Sto. Domingo-Bula-Ombao)

The Contractor opted to continue placing of concrete pave-

ment on unfinished portions while waiting for approval
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of recommended extension of time covered by Change

Order No.4. The accomplishment for the month is

2.37% for a total completion to date of 88.19%.

The scheduled accomplishment taking into consideration

the recommended extension of time in Change Order

No. 4 is 87.9%•

A. Secondary Road

Placed concrete from Stas. 2 I 178 .48 to 2 I

573.43 right lane, Stas. 4 " 582.50 to 4 " 789.50

right lane and Stas. 4 I 789.50 to 5 I 023 .50 full

width covering 3, 183 sq. m. for a total pavement

area to date of 20,118 sq. m.

Subproject No. 8 (Topaz-Palsong-Bula)

The accomplishment for the month is 1.56% making a

total completion to date of 48.56%. The negative slip­

page has .1ncreased further from 25.81% to 31.65% this

January, 1981. Slow prcxiuction of base course materials

due to lack of boulders at crushing site, lack of field

staff to man proper earthwork operation, delay of equip­

ment for driving of test piles at Bicol River Bridge and
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continuous rain during the last days of the month render­

ing a standstill in construction activities have contri­

buted to rapid increase of slippage.

A. Secondary Road

Roadwork - Roadway and drainage excavation, inter­

mittent hauling, spreading and compaction of borrow

material to correct sections of deficient in eleva­

tion between Stas. 6 -I 900 and 8 -I 500 while

at Stas. 9 -I 780 to 11 -I 000 placement of borrow

materials continued. Hauling, spreading and com­

paction of aggregate subbase between Stas. 5 -I

780 and 6 -I 910 continued. At month's end earth­

work operation from Sta. 7 -I 000 to Sta. 8 -I 500

was affected by the continuous rain which rendered

the ground unworkable.

Base Course - Hauling, spreading and compaction

of base course minimal involving a stretch of 600

m. only. Lack of base course material delaying

work on this item.
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Surface Courses and Pavement - Sample of

asphalt for pavement is now being readied for

transmittal and testing at MPH Laboratory in

Manila

Structures (Bridges) - Very little progress with

preparation of falsework for setting up and driving

test piles near the bank at 2nd approach, Bicol Bridge.

Structures (Drainage) - Excavation for pipes, laying

and backfilling and nprapping of endwalls continued.

The following pipes were laid and backfilled during

the month.

6 pes. 7 pes.

6 pes. . 7 pes.

0.61 mft
L-Side R-SideStations

4 I 104.70

7 I 454.61

7 I 705.80

10 I 180.00

10 I 201.00

10 I 473.70

6pes.

6 pes.

7 pes.

6 pcs.

0.91 mft
L-Side R-Side

7 pes. 7 pes.

1.22 mft
L-Slde R-Side

32 pes. 11 pes.
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B• Feeder Roads

Roadwork - Hauling, spreading and compaction of

borrow material between Stas. 1 -I 700 and 2 -I

280 continued along Feeder Road A.

Structures (Drainage) - The following pipes were

laid and backfilled during the month:

Station

Feeder Road A

o.61 m~

L-Side R-Side

2 -I 406.00

2 -I 540.00

4 JX:s.

4 pes.

5 pes.

5 pes.

Laying and backfilling of all pipes for drainage at Feeder

Road B completed.

Subproject No. 12 (Iriga-Salvacion-Bato)

Project completion remains at 44.33%. An inventory of

work accomplished by Philcon Builders and Developers,

Inc. was conducted by personnel of the PMO, COA,

the Consultant and the Contractor. The Contractor has

signified concurrence on the inventoried accomplish-

ment and preparation underway for rebidding of remain-

ing items of works.
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Subproject No. 13-A (Polangui-Lidong)

Correction of minor deficiencies noted in the December

10, 1980 final inspection have been corrected. With

A.C. Pavement recommended for deletion, project is

100% complete.

Subproject No. 13-B {Lidong-Buhi)

The accomplishment for the month is 0 .12% making a

total oompletion to date of 63 .83%. Contract expired

on May 24, 1980. Chanqe Order No. 4 recommending

deletion of A.C. Pavement has been submitted to the

Project Management Office. Contractor working 1nspite

of paying liqu1dated damages. However, progress is

stUI being delayed due to breakdown 'of major equip­

ment especially those required to finish the Lallo

Bridge Strocture.

A • Secondary Road

Roadwork - Earthwork items almost complete

except on approaches to Lallo Bridge and approaches

to RCBC No.3. All other activities at a standstill.
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B • Feeder Roads

Roadwork - Minimal work involving compaction

of Item 108 at Feeder Road E.

All other activities at a standstill.

3 MISCELlANEOUS

Consultant - The services of one (1) Sr. Laboratory

Technician was terminated.
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CONTRACT NO. I

STO. DOMINGO- BUlA -OMBAO (SUB-PROJECT 7)

BICOL SECONDARY' AND FEEDER ROADS
PACKAGE III

CONTRACTOR: V. P. EUSEBIO CONSTRUCTION, INC.

BIDDING DATE: NOVEMBER II, 1977

OFFICIAL STARTING DATE: SEPTEMBER 18, 1978

ORIGINAL COMPI ETION DATE: MARCH 10, 1980

. a) I. REVISION: J.UME 15, 1980
RECOMM'O REVISED COMP. DATE· b) 2Y REVISION: AUG. 14,1980

c) 3111 REVISION: APR. 16.1981

PROBABLE COMPLETION DATE:

PROGRESS CHART

MONTHLYI PROGRESS REPORT AS OF: JAN. 31, 1981

BY: JUANITO R. VILLAMIL, R.E.

BID AMOUNT: P 11,488,673.90

RECOMM'O REVISED CONT. AMOUNT:

CURRENT ESTIMATED fiNAL COST:

PROGRESS SCHED\JLE REVISED PER C.O. NO.2 (PENDING')
PROGRESS SCHEIiJLE REVISED PER C. O. NO.4 (PENDI NG )

NOTE:
(1 st REVISION)
(2ng REVISION)
(3(Q REVISION)

I 1 I I I I I ~. '1:1 C I I I I I I I I I I I I I I I I I I I : I I I I 1 I I I I I 1 10

I , , '...,....- , I , I , I I I , I I I , I I I I I I , I 'i' I I I OJ I I I I , • 0

LEGEND: -----ORIGINAL SCHEDULED PROGRESS
--..-- APPROVED REVISED SCHEDULED PROGRESS
- 0 -- RECOMMENDED REVISED SCHEDULED PROGRESS
---- RECOMMENDED REVISED SCHEDULED PROGRESS
---------ACTUAL PROGRESS

15.831100 115.83

SCHEDULED 187.90

T E M

) ~~
~

EARTHWORK

SURFACE COURSES
AND PAVEMENT

COMPLETION :

Previous
This perio" /

I I

I V I STRUCTURES

III

GENERAL

PROGRESS:

ACTUAL 20

1 I I I I I I I /I I J' I I I I I I I 1 I I I I I I I , I I I I 1 I I I I I 1 30

TOTAL 1100

I I I I I I I 190I 4 I I I I I .'1 I I II I I I I I ,I I I I I I I I I I I I I I I I I I •I I

~ w;~... I.WUW ~ ~. . . ~
<It;:) ~w U w

::.ea::...J ~wo...J ::.e~;;' 1978 1979 1980 ~ 1981 ~i
o ~~ ~ ~., 0 0i .. • a
~> -CS [0 - 0

~ U 0 0 J A SON D J F M A \1 J J A SON 0 J ~ M A M.- _J I J. .~ S . 0 N D J F M__ A M J I~

I I I I I I I I I I I I I I I I I. I I ~ I I., I I I I I I I I I I I I I I I I I I I • 60

I ' I I I I I I I I I I I I I I -' '" I I I I . I I I I I I I I I I . I I I I I I I I I I I 40

I I I I I I I I I I I I I I I I I • »11. ~I I I I I I I I I I I I I I I I. I I I I I ~·5(>-
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-Previous

This period
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CONTRACT NO.1

IRIGA-SALVACION -BATO (SUB-PROJECT 12)

SICOl SECONDARY AND FEEDER ROADS
PACKAGE III

CQflI!tACT<R: PHILca-4 BUfU>ERS 8DEVELOPERS CORP.

BIDDING DATE: FEBRUARY 8, 1978

OFFICIAL STARTING DATE: MAY 18, 1979

ORIGINAL <n.1PLETION DATE: SEPTEMBER 8, 1980

APPROVED REVISED COMPLETION DATE:

PRaiABLE COMPLETION DATE: SEPTEMBER 8, 1980
PROGRESS CH.A R T

MONTHLY PROGRESS REPORT AS OF: JAN. 31, 1981

PREPARED BY: JUANITO R. VILLAMIL, R.E.
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Attachment 0-\

CONTRACTOR: WILLIAM UY CONSTRUCTION

BIDDING DATE: JANUARY 9, 1978

BICOL SECONDARY AND FEEDER ROADS
PACKAGE III

MONTHLY tPROGRESS REPORT AS OF: JAN. 31, 1981

PREPARED! BY: JUANITO R. VILLAMIL, R. E.

OFFICIAL STARTING DATE: JULY 15, 1978 .
ORIGINAL COMPLETION DATE: JANUARY 5, 1980

CONTRACT NO. I

POLANGUI-LII)ONG -BUHI (SUB::'PROJECT 13A)
NET CONTRACT BID AMOUNT: .,. 14,435,364.00

APPROVED REVISED COMP. DATE: MAY 29, 1980
I ' •

PROBABLE COMPLETION DATe:
PROGRESS CHA R T

RECOMM1DI REVISED CONT.AMOUNT: "12,731.677~06--1

CURRENT ,ESTIMATED FINAL COST:
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NOTE:
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. PROBABLE COMPLETION DATE:

I - - I

CURRENT. ESTIMATED FINAL COST:

MONTHLYI PRoGRESS REPORT AS OF: JAN. 31, 1981

PREPAREO BY: JUANITO R. VILLAMIL, R.E.

~ - t I
NET CON1RACT BID AMOUNT: ~ 14,435,364.00

RECOMMIO REVISED CONT. AMOUNT: 1=" 15,430,282.06
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lII'i4&e J'or.u • BerD.ard., del IORrio

'It) Pero••t m.ap.ecl

IMed. O. orlg1Dal oentract letioD. tat. ,1ua
~ro d IIZtena1ons, the ti_ elaplJed. 19 137. •

.) Cllulle/esu...t 811 (- ) t

Oontraot .,ired 24, 1980. Chan8e ON. to 4.1.t. A.e.
p. ment va aubal1t~.4 and appr" 'ld r ee negative .11jpa&e.
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