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I.  Summary of Activity Status and Progress  
 
a. Introductory paragraph  
 
During this report period, WWF-PPO continued providing technical assistance to forest concessionaires in 
the Aguaytía area, such that 4 forest inventories for 2003 have been completed.  Furthermore, marketing 
specialists have begun consolidating commercial relationships between the forest enterprises and potential 
buyers in Ucayali as well as in Lima.  As part of the components of Green Belt reforestation and secondary 
forest management, final preparations to sign contracts with two grassroots organizations are being 
completed for the on- the- ground implementation of activities.  Based on a list of communities participating 
in the erradication of coca with DEVIDA, a preliminary list of beneficiary communities for project activities 
has been developed and introductory visits have taken place.  In addition, WWF-PPO signed agreements 
with CEDISA and the Caja Rural de San Martín  for the establishment and management of the Trust Fund 
($400,000), which will serve as the financial services facility of the project for qualifying small forest 
enterprises. 
 
b.  Highlights  
 
Ø WWF-PPO has developed a sawn timber marketing plan. This identifies timber buyers and provides 

information to concessionaires in the project area about the demand for timber in terms of prices, species, 
and volumes. 

Ø Work on the formation of 2 Forest Management Committees, in the Aguaytía and San Alejandro 
watersheds, respectively, has begun. Informative and introductory meetings were held with the local 
population in each watershed. 

Ø Visits to 14 communities serve as a preliminary step in the implementation of the secondary forest 
management activities.  These communities were selected according to the list of those with coca 
erradication agreements with DEVIDA. 

Ø A Trust Fund of $400,000 has been approved and its implementation is underway to provide much- 
needed capital to small forest enterprises. 

                                                                 
1 Report Prepared by Diego Leslie, Conservation Program Officer (diego@wwfperu.org.pe) 
 



 2 

c.  Table of Activity Status 
 

Activity 
Number Activity Title  Status  Page number for 

more information 

1 

Sustainable Forest Management in the Von Humboldt 
Forest Concessions: full forest inventories (100%), 
implementation of forest management plans, and forest 
roads 

On-track 2

2 Buffer Zone Primary Forest Protection:  the Von Humboldt 
Green Belt ("Franja Verde") On-track 5

3  Community-based Secondary Forest Management, 
Agroforestry Systems and Local Forests On-track 6

4 Von Humboldt-Aguaytía Small Loan Financial Service On-track 8

 
II.  Detailed Description of Site Progress  
 
a.   Key short and long-term program objectives for the site.  
 
This project aims to achieve the following key objectives: 
 
1. Prevent and mitigate coca cultivation within forest concessions located in Von Humboldt permanent 

production forest and their influence areas. 
2. Create alternate income sources and employment opportunities not dependent on the illicit production of 

coca or illegal logging.  Sustainable timber or agroforestry production must become viable economic 
alternatives and create enough incentive for coca producers and illegal loggers to voluntarily stop their 
current practices.  

3. Contribute to the conservation of primary forest in the Von Humboldt permanent production forests and 
stabilize deforestation and soil degradation caused by migratory slash-and-burn agriculture in secondary 
forests in the area. 

4. Support the improvement of forest control systems and reduce illegal logging in the province of Padre 
Abad. 

5. Provide training and comprehensive instruction to key players in the pilot project area regarding all 
critical facets of forest product businesses and sustainable forest management, based on FSC principals 
and criteria. 

6. Facilitate resource poor farmer and micro-enterprise access to short-term capital in the form of revolving 
funds in order to support their transition to modernized systems of forest use and to support long-term, 
sustainable business activities that do not rely on illicit coca production or illegal logging.  

 
b.  Activity Description  
 
i. Activity Title  : Sustainable Forest Management in the Von Humboldt Forest Concessions: full 

forest inventories (100%), implementation of forest management plans, and forest roads  
 
ii.    Summary of major achievements and progress 
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• WWF-PPO forest technicians provided assistance for the preparation of Annual Operating Plans (AOP) 
for 2003 for five forest micro-enterprises.  The inventories for four of these enterprises have already been 
completed, while one (World Green Peru) is being redone to comply with the revised guidelines 
published by INRENA. The areas inventoried for these AOP cover a total of 2,080 hectares.   

 
• During the reporting period, a total of 2,483 temporary labor days were spent conducting the inventories, 

the opening of paths within the annual harvest area and concession access roads, as well as land use 
planning.  Of this total, 1,065 labor days were generated through forest inventory activities.   

 
• WWF-PPO, in coordination with the local INRENA office in Aguaytía, has begun implementing a 

strategy to mitigate illegal logging specifically targeting the Aguaytía area.  The strategy was developed 
in a participatory manner, incorporating input from concessionaires in the area.  Prior to initiating 
implementation, an agreement outlining the terms of institutional cooperation was signed between 
WWF-PPO/ Aguaytía - Von Humboldt Project and the Wildlife and Forest Technical Administration 
office in Pucallpa. Among the preliminary advances of this strategy, points for control have been 
prioritized and as a result 3 interventions were made to confiscate approximately 36 cubic meters of 
illegally logged timber, most of which cedar.  In addition, 2 visual inspections were conducted in the 
forest concessions in order to confront illegal logging activities on-site. 

 
• WWF-PPO continues work on the development of a  marketing plan. The plan identifies four timber 

buyers (NCS American Forestal, Alpi Rosa, General Products SAC, and Maderas Peruanas) and provides 
information to concessionaires in the project area about the demand which this market represents in 
terms of prices, species, and volumes.  A total of 46,275.4 cubic meters – distributed between 51 tree 
species – was calculated from the AOP 2002 among the 5 concessions assessed by WWF-PPO.  A total 
of 5 meetings (2 en Pucallpa, 3 en Aguaytía) were held to consolidate the commercial relationship 
between the timber buyers and the forest concessionaires.  In addition the timber buyers GEA and Alpi 
Rosa  visited the forest concessions to examine the potential supply and quality of the diverse array of 
tree species, and have shown particular interest in 10 lesser- known species.  An analysis has also been 
initiated to assess the potential to pursue forest certification.  WWF-PPO is investigating the 
transformation processes undertaken by the concessionaires and the subsequent chain of custody that 
incorporates the industrial enterprises. 

 
• WWF-PPO continues implementing capacity building activities for forest concessionaires as well as field 

personnel as needed.  Included among the themes covered in the 5 workshops to date are the importance 
and organization of Forest Management Committees, sustainable forest management, social problems 
and implications related to forest concessions, administrative procedures, and the voluntary forest 
certification process.  Active participation of the diverse stakeholders has included forest 
concessionaires, representatives of indigenous communities and grassroots organizations, INRENA, the 
Ministry of Agriculture, and forest technicians, as well as others. 

 
• Important advances have been made in the installation of permanent evaluation plots, with the inicial 

consolidation of criteria in coordination with the Universidad Nacional Agraria de la Selva.  Presently 
the design and area of the plots are being evaluated, while the majority of the plots will be located within 
forest concessions in the Aguaytía and San Alejandro watersheds.  On a more continuous and informal 
basis, WWF-PPO continues to monitor logging activities in the concessions EFASAC and PWGP, 
assuring compliance with the Annual Operating Plans. 
 

• WWF-PPO facilitated the development of 31 km of forest roads in order to provide access to the forest 
concessions (15 in Von Humboldt Forest, 09 in EFASAC, 06 in World Green Peru, 01 in Consorcio 
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Wood Fine Forest).  Complementing the road construction, guidelines – to mitigate negative 
environmental impacts caused by forest roads – are being developed that will be considered in future 
concession road design and construction.  Adequate access to the forest concessions is crucial for 
mobilizing timber and reducing the concessionaire’s direct costs, thus contributing to the economic 
viability of the forest concession. 

 
iii.     Table of progress in meeting key activity benchmarks  
 

 
 
iv. Key management issues  
 
Advances in the determination of the boundaries for the forest concession Von Humboldt Forest SAC have 
been temporarily and deliberately stalled while the concession strengthens its control over the area, through 
the construction and maintenance of an access road.  Through GIS analysis, WWF-PPO has identified an 

Benchmark Number Benchmark/Output Status 

1.1 100% Forest Inventories 2003  

1.1.1 Development and implementation of participatory planning process 
for forest inventories  On-track 

1.1.2 Forest brigades implement preliminary field work for forest 
inventories  On-track 

1.1.3 Data collected and processed, cartographic information developed 
and georeferencing complete  On-track 

1.1.4 Annual Operating Plans submitted to INRENA and approved  On-track 

1.2 Development and Implementation of Forest Management Plans  

1.2.1 Forest Management Plans designed in a participatory manner  On-track  

1.2.2 Forest harvest carried out according to low impact practices  On-track 

1.2.3 Environmental impact mitigation plan developed  Pending 

1.2.4 
Establishment and implementation of three control posts in Von 
Humboldt permanent production forests, in close collaboration with 
INRENA  

On-track 

1.2.5 Forest Management Plans submitted to INRENA and approved Pending 

1.3 Forest Road Network  

1.3.1 Design of forest road network and improvement of key access ways 
and skid trails On-track 

1.3.2 
Development and implementation of monitoring and evaluation 
system to measure the effectiveness of mitigation measures for 
forest roads, based on environmental impact mitigation plan  

On-track 
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area of 1,050 hectares as the site of overlapping land use.  The concessionaire has chosen to postpone 
submitting a dossier to INRENA, requesting the exclusion of the areas superimposed with nontimber 
activities, concerned that the validation of such activity would potentially encourage additional efforts to 
change the land use. 
WWF-PPO is involved in trying to find a solution to the dispute between the settlements San Miguel and 
Pampa Hermosa and the forest concession El Aguajal.  Towards this end, WWF-PPO prepared informative 
materials about forest concessions, land use planning and land rights, and distributed this information to 
leaders of the settlements. 
 
This workshop, entitled Forest Concessions: the current situation, problems and implications, was organized 
and implemented in coordination with INRENA.  A diverse group of 18 participants consisting of forest 
concessionaires, indigenous communities that have permission to extract timber, authorities of San Miguel 
and Valle Pampa Hermosa, and personnel from the provincial branch of the Ministry of Agriculture attended 
the workshop.  This workshop was a direct result of the cooperation agreement recently signed between 
WWF-PPO and INRENA. 
 
A volatile socio- political climate in the area of Puerto Inca has jeopardized the effectiveness of WWF-PPO’s 
effort to provide technical assistance to forest concessionaires.  WWF-PPO continues to promote dialogue 
and understanding between the concessionaires and the public  as a means to resolve this sensitive issue.  
Furthermore, in coordination with INRENA, a strategy to mitigate illegal logging in the region is being 
developed. 
 
i. Activity Title : Buffer Zone Primary Forest Protection:  the Von Humboldt Green Belt 

("Franja Verde") 
 
ii.     Summary of major achievements and progress 
 
• In collaboration with DEVIDA and INRENA, the physical limits of the green belt have been defined.  

Further, an investigation into the existent land use patterns within the belt is being carried out and has 
gathered preliminary information on the distribution of the local populations, indigenous communities 
and types of land use.  In an effort to minimize contradicting land use permits, cartographic information 
indicating the limits of the Von Humboldt permanent production forest and the areas designated for 
agricultural activities has been shared with the Aguaytía office of the Ministry of Agriculture. 

 
• Coordination with the Peruvian Society for Eco- development (SPDE) and the Ucayali Women’s 

Association (AMUCAU) continues in anticipation of the signing of reforestation contracts with each of 
the organizations.  The grassroots organizations will be contracted to implement the reforestation of the 
Green Belt, as well as the secondary forest management and agroforestry component.  The operating 
plan for these components has been developed in a participatory manner, in which clearly defined project 
areas and goals are outlined for each operator.  Participating communities are being selected in 
consideration of their signing of agreements for the erradication of coca. 

 
• The formation of Forest Management Committees – 1 in the Aguaytía watershed and 1 in the San 

Alejandro watershed – has been initiated through 4 introductory meetings with stakeholders.  The 
development and monitoring of these committees will be carried out by the grassroots organizations that 
are being contracted to implement the components of reforestation of the green belt and secondary forest 
management. 
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iii.     Table of progress in meeting key activity benchmarks  

Benchmark Number Benchmark/Output Status  

2.1 Land Tenure Conflict Resolution and Boundary 
Demarcation Carried Out in the Forest Concessions   

2.1.1 Participatory demarcation of the “Green Belt”, verification 
in the field, and INRENA approval secured On-track 

2.1.2 
Data collected regarding land tenure claims and legal 
rights, including field verification, and legal processes 
completed to resolve conflicts 

On-track 

2.2 Institution of Forest Management Committees and 
Participatory Forest Management  

2.2.1 
Establishment of Forest Management Committee for the 
Aguaytía River Basin, consisting of forest concessionaires 
and relevant local players 

On-track 

2.2.2 Implementation of a capacity building program directed 
towards grassroots community groups Pending 

2.3 Implementation of Reforestation Program  

2.3.1 

Design and implementation of reforestation and 
management program in the buffer zone, in collaboration 
with forest management committees and other local 
players  

On-track 

2.3.2 Implementation of capacity building workshops necessary
for reforestation program implementation On-track 

 
iv. Key management issues  
 
Information concerning the demographics of the communities in and around the proposed Green Belt was 
requested from CADA.  Unfortunately CADA has refused this request as this information is considered 
confidential for security reasons.  As a result, WWF-PPO personnel are now conducting their own survey to 
collect reliable information concerning demographics and land use patterns. 
 
i. Activity Title : Community-based Secondary Forest M anagement, Agroforestry Systems and 

Local Forests 
 
ii.     Summary of major achievements and progress 
 
• During this report period, 14 communities were visited as a preliminary step in the implementation of 

secondary forest management, local forests, and agroforestry activities.  These communities were all pre-
selected according to the list of communities that have signed agreements with DEVIDA for the 
erradication of coca.  As a product of these introductory visits,  WWF-PPO has conducted a participatory 
analysis of natural resource use.  The results of this diagnostic have helped facilitate the site selection for 
each of the specific activities to be conducted. 
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• A technical dossier was submitted to INRENA as a pre- requisite in the establishment of a local forest in 
Tangarana, in the district of Aguaytía.  In response to comments from INRENA, WWF-PPO is providing 
additional technical assistance to meet the requisite conditions, which include the designation of a RUC 
number in the community’s name.  During the next report period, an agreement will be signed between 
the Tangarana community and WWF-PPO, forest inventories will be initiated and development of the 
General Forest Management Plan will begin. 

 
• The amount of timber that can be sustainably extracted was calculated for the communities of Shambillo 

and Pampa Hermosa.  Thus far WWF-PPO has identified a monthly demand from the enterprise 
Magensa for 91 cubic meters of the timber species bolaina.  During the next reporting period, efforts will 
concentrate on the development of the technical dossier requesting permission from INRENA. 

 
iii.     Table of progress in meeting key activity benchmarks  
Benchmark 
Number 

Benchmark/Output Status* 

3.1 

Development of detailed vegetation cover, forest 
potential, and land use change characterizations and 
analyses for the project area most impacted by coca 
cultivation 

On-track 

3.2 Secondary forest and agroforestry systems management  

3.2.1 

Design of long-term forest development plan for the San 
Alejandro and Aguaytía area, which considers land use 
planning, necessary services for the area, and potential local 
markets  

Pending 

3.2.2 Implementation of forest inventories, forest harvest using 
improved infrastructure, and reforestation plan Pending 

3.3 Local Forest Management  

3.3.1 Local forest target sites identified, selected, and verified in 
the field Complete 

3.3.2 
Development and implementation of training and awareness 
raising strategies targeting local communities and 
governments 

On-track 

3.3.3 Forest Management Plans developed, approved by 
INRENA, and implemented in local forests On-track 

 
iv.   Key management issues  
 
Meetings have been held on a regular basis between WWF-PPO personnel in Aguaytía and other operators in 
the region, including DEVIDA, Chemonics, and INRENA, among others.  These have served to synchronize 
actions in the area, and thus mitigate the risk of propagating competing or contradicting efforts.  In particular, 
the various operators have been able to jointly determine the proposed areas for activity implementation, 
through sharing information and communicating strategies. 
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As a consequence of the participatory nature of the secondary forest management component, WWF-PPO 
has found that preparing the operating plan with SPDE and AMUCAU to be time- consuming.  Recognizing 
the importance of incorporating their experiences and opinions into the planning process, WWF-PPO has 
invested significant resources in ensuring that the project’s goals are not compromised. 
 
i. Activity Title : Von Humboldt-Aguaytía Small Loan Financial Service 
 
ii.  Summary of major achievements and progress 
 

• Developed by WWF-PPO in close collaboration with the Caja Rural de San Martín (CRSM), the 
financial services mechanism was approved by USAID and WWF-US. In consequence, the contracts 
were recently signed between the parties concerned (CEDISA, CRSM and WWF-PPO).  Prior to the 
contracts’ approval, each of the agreements was translated into english and a series of meetings were 
held between parties to negotiate the terms.  The mechanism entails a Trust fund of USD 400,000 that 
will be administered by the CRSM, to award loans to qualified micro-enterprises, providing necessary 
capital to execute sustainable forestry activities. 

 
iii.     Table of progress in meeting key activity benchmarks  
Benchmark 
Number Benchmark/Output Status* 

4.1 Design and Implementation of Small Loan Financial 
Service Mechanism  

4.1.1 Design of participatory small loan financial service 
mechanism, including financial sustainability plan Complete 

4.1.2 Promotion and establishment of small loan financial service On-track 

4.2 Monitoring and Supervision of Small Loan Financial 
Service  

 

4.2.1 Design and implementation of monitoring and supervision 
system On-track 

4.2.2 Design and implementation of training plan in support of 
credit system On-track 

 
iv.   Key management issues  
 
• N/A 
 
III.  Success Stories and Other Appendices  
When appropriate and possible, include one or more one-page success stories appropriate for public 
dissemination. 
 
• N/A 


