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1.  New Task Orders 
 

No new task orders have been assigned. 
 
2. Ongoing Task Orders 

 
a.  Task Order number and date of issuance Task Order #5 issued January 15th, 2002 

Title: LOGIN Regional Networking and 
Innovative Practices Project – Phase III 

b.  Any modifications to the Task Order Mod #1: 09-13-2002 
Extended the completion date one full year and 
increased the ceiling price to $529,181 
Mod #2: 11-8-2002 
Transferred administration of the task order to the 
Regional Services Center in Budapest, Hungary, 
changed the contracting officer to Andy Holland 
and changed the CTO to Jane Nandy. 

c.  Summary of dollars expended to date per Task 
Order 

USD 266,146.14 

d.  Estimated percentage of work yet to be 
completed on the Task Order 

40% 

e.  Progress in meeting subcontracting goals and 
performance measures under the Task Order (if 
applicable) 

• Provided ongoing support for the 
following new features / modules on the 
LOGIN system for use by all national 
partner / anchor sites: 

~ Combined List serve / message 
board 

~ E-Newsletter creation tool 
~ Advanced search function 
~ Web site traffic monitoring 
~ WYSIWYG Editor (ability to 

modify text for Web layout; i.e. 
bold, italic, headings, and other 
highlights) 

~ Usage reports (Web Trends™) 
for LOGIN components of 
individual national partner / 
anchor sites and the ‘About 
LOGIN’ site at 
http://logincee.org 

 
• Developed specifications for a 

multilingual, online, interactive training 
and distance education tool. 

• Solicited feedback from anchor 
organizations regarding distance 
education tool design 

• Modified the “Other Web Sites” tool to 
include categories for easier organization 

• Programmed ability to include 
attachments with calendar items 

• Developed specifications for an online 
survey tool 

• Continued work on integration of 



Macedonian national partner / anchor site 
• Continued to pursue integration of 

Council of Europe database into the 
LOGIN online library 

• Provided ongoing technical support  and 
troubleshooting for all of the national 
partner / anchor sites 

• Provided ongoing support and advice to 
national partner / anchors regarding 
marketing of the LOGIN information 
network to a target audience of local 
government officials  

• Provided technical support and trouble 
shooting to anchors in their use of the 
newly modified administrative interface 

 
f.  Any updates/revisions to the information 
provided under paragraph  (c)(1) of this clause  

N/A 

 
 
 
 
 
 
 
3. Completed Task Orders  
 
a.  Task Order number and date of issuance Task Order #801 issued 7/1/2000 

Local Government Initiative in Kazakhstan 
b.  Number and value of modifications issued for 
this Task Order 

Mod #1 August 15, 2000 Obligation of  $777,477 
(after the first tranche of 700,400) 
Mod #2 Obligation 145,000 
Mod # 3 July 19,2001 Obligation of $400,000 
Mod # 4 July 24, 2001 Re-alignment and 
launching of year 4 
Mod #5 August 13, 2001 Obligation of $900,000 
Mod #6 April 10, 2002 Obligation of $176,881 
Mod #7 April 30, 2002 Last obligation of 
$299,308. Currently obligated at ceiling. 
Mod # 8 Extension through August 2002. 
Mod #9:Extension trough September 2002 
 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

September 30th, 2002 

d.  Total dollar amount of Task Order, including 
modifications 

$ 3,402,009 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

N/A 

f.  Any updates/revisions to the information 
provided under paragraph  (C)(1) or (C)(2) of this 
clause  

No revisions. 

g.  Status of performance evaluation comments No comments 
 



 
a.  Task Order number and date of Issuance Task Order #1 Issued 3/1/99 

The UDH Workshop on Maximizing Program 
Impact and Sustainability 

b.  Number and value of modifications issued for 
the Task Order 

Three modifications issued for $12,533. 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

8/31/1999 completed and product accepted by 
Bonnie Walter of USAID. 

d.  Total dollar amount of Task Order, including 
modifications 

$52,144 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

97% small business subcontractor performance 
measures met. 

f.  Any updates/revisions to the information 
provided under paragraph (C)(1) or (C)(2) of this 
clause 

No revisions 

g.  Status of performance evaluation comments No comments 
 
a.  Task Order number and date of Issuance Task Order #2 Issued 6/1/99 

Regional Water Utility Workshop  
b.  Number and value of modifications issued for 
the Task Order 

No modifications 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

8/27/1999 completion date and product accepted 
by Michael Gould of USAID. 

d.  Total dollar amount of Task Order, including 
modifications 

$64,139 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

Small subcontractor role on this Task Order and 
subcontractor was not small business.  Met 
performance measures. 

f.  Any updates/revisions to the information 
provided under paragraph (C)(1) or (C)(2) of this 
clause 

No updates. 

g.  Status of performance evaluation comments No comments. 
 
a.  Task Order number and date of Issuance Task Order #800 Issued 7/1/99 

Local Government Initiative in Kazakhstan 
b.  Number and value of modifications issued for 
the Task Order 

Three modifications 
Mod #1 - $777,477 
Mod #2 - $700,000 
Mod #3 - $106,823 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

6/30/2000 completion date and product accepted 
by Kathryn Stratos of USAID. 

d.  Total dollar amount of Task Order, including 
modifications 

$1,698,823 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

Subcontractor role on travel.  Met performance 
measures. 

f.  Any updates/revisions to the information 
provided under paragraph (C)(1) or (C)(2) of this 

No updates. 



clause 
g.  Status of performance evaluation comments No comments. 
 
a.  Task Order number and date of Issuance Task Order #3 Issued 9/20/99 

Rapid Appraisal Methodology in Kazakhstan 
b.  Number and value of modifications issued for 
the Task Order 

One modification with the value of $973. 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

2/17/2000 completion date and product accepted 
by Michael Gould of USAID. 

d.  Total dollar amount of Task Order, including 
modifications 

$58,038 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

Subcontractor role on travel and subcontractor on 
technical side.  Met performance measures. 

f.  Any updates/revisions to the information 
provided under paragraph (C)(1) or (C)(2) of this 
clause 

No updates. 

g.  Status of performance evaluation comments No comments. 
 
 
a.  Task Order number and date of Issuance Task Order #4 Issued 7/11/2000 

LOGIN – Local Government Information 
Network Internet Component 

b.  Number and value of modifications issued for 
the Task Order 

 

c.  Completion date of the Task Order and 
whether or not inspection and acceptance has 
been performed by the Government 

7/10/2001 completion date and product accepted 
by Ted Priftis of USAID. 

d.  Total dollar amount of Task Order, including 
modifications 

$249,230 

e.  Success/failure in meeting subcontracting 
goals and performance measures under the Task 
Order 

Subcontractor role on travel and subcontractor on 
technical side.  Met performance measures. 

f.  Any updates/revisions to the information 
provided under paragraph (C)(1) or (C)(2) of this 
clause 

No updates. 

g.  Status of performance evaluation comments No comments. 
 
 
4. Completion Report 

 
Six completion reports prepared and submitted to date. 


