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Introduction 
 
 
 
 
The peace process between Peru and Ecuador started on February 17, 1995, with the signing of the Itamaraty 
Peace Declaration by both presidents. This declaration led to the signing of the Brasilia Presidential Act by the 
presidents of the two countries on October 26, 1998. In the framework of the Peace Agreement, three 
fundamental documents were signed with the aim of consolidating cooperation mechanisms to stimulate 
regional development in both countries: 1) the Treaty on Trade and Navigation; 2) the Broad Peru-Ecuador 
Agreement on Cross-Border Integration, Development and Neighborliness; and 3) the Convention on 
Stimulation and Enhancement of Free Trade.  
 
As part of the Peru-Ecuador Agreement on Cross-Border Integration, the Binational Development Plan for the 
Border Region (Binational Plan) was created with the mandate to improve the quality of life in communities in 
the North and North East of Peru as well as in the South and South East of Ecuador. In March 2000, at the 
first meeting of the Consultative Group for Consolidation of Peace between Peru and Ecuador, the United 
States Government pledged to provide US$42 million in support of both country′s goals under the Bi-national 
Plan. 
 
With the participation of the Peruvian Division of the Binational Plan, USAID selected the geographical areas 
of the Napo watershed region and the provinces of Bagua and Condorcanqui as the target zones for the 
intervention, the lines of action for which are set down in the Frontera Selva Program. The bidding process to 
select the implementing agency began in February 2001 and was won by the consortium composed of CARE, 
IPEDEHP, SAIPE and IRG. CARE PERU was later invited to include a 10 border districts in the Department of 
Piura as a third target area. This project was organized as the Frontera Sierra Program starting in July of that 
year. Together, the two projects became know as the Frontera Norte Program 
 
This Program was designed to enhance quality of life in border region communities. The guiding approaches 
of the program were to build up local capacities and advance and protect human rights based on enhancing 
the abilities of local people, municipal governments and social organizations. The program sought to 
strengthen the social fabric to make it capable of implementing social development, economic and 
environmental management initiatives.  Its aim was also to help establish mechanisms that encourage 
relations between local governments and civil society organizations based on participation and consensus-
building, that might contribute to the sustainability of local development processes.   
 
In this way, the program intended to empower the community, their organizations, and local governments in 
the target zones.  This strategy could not have worked without a human-rights, gender-equity and 
interculturality-based approach. 
 
This report takes stock of the implementation of the Frontera Norte Program. The report is organized by 
modules and first describes the Frontera Selva Program, followed by the Frontera Sierra Program.  In both 
cases the results are presented in quantitative and qualitative terms.  The report also provides an account of 
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progress and accomplishments, as well as obstacles and constraints that arose in the almost four years that 
the intervention lasted.  Finally the report describes the lessons learned. 
 
The report underscores the importance of the progress and accomplishments for the completion of the main 
program objectives, particularly those relating to consensus-based planning; leadership training and 
organizational strengthening; and joint development management with the main social stakeholders in the 
target areas.   
 
It is important to mention that the Frontera Norte Program would not have yielded to the results that it did 
without the support of USAID as the donor; the permanent and unwavering support of the Binational Plan and 
the Bi-National Fund for Peace and Development; the cooperation of various public and private institutions at 
national and regional level, which helped to ensure the core objectives of the program were attained, and the 
generous contributions of indigenous organizations, communities and families, which helped in and 
accompanied the implementation of this important collective effort. 
 
 



3  

 
 
 
 
 
Executive Summary 
 
 
 
The Frontera Norte Program was implemented in the framework of the Binational Development Plan for the 
Border Region with the sponsorship of USAID.  
 
The broad strategy of the program was to stimulate capacity building for communities, their organizations and 
local governments in the border region, in order to enable them to take charge of the management and 
administration of their ownownown development.  In the case of the Frontera Selva Program, because the 
target groups were mainly composed of Amazonian indigenous communities, it was essential to employ a 
human-rights-based and intercultural approach.   
 
The field operational activities of the Frontera Selva Program lasted from July 2001 to September 2004.  
Activities were implemented by the consortium led by CARE Peru, whose other members were IPEDEHP, 
IRG and SAIPE.  During that time the program underwent major budgetary and programmatic adjustments 
that made it necessary to cut short the implementation period by one year and to do without the services of 
one partner institution (IRG).  The Frontera Sierra Program commenced its implementation phase in July 2001 
and concluded in September 2004.  This program was the responsibility of CARE Peru through its regional 
office in Piura. 
 
 
The Frontera Norte Program was implemented in three separate zones: 
• In the Department of Amazonas, province of Condorcanqui, districts of Nieva and El Cenepa, and 

province of Bagua, district of Imaza. 
• In the Department of Loreto, province of Maynas, districts of Napo and Torres Causana.  
• In the Department of Piura, province of Sullana, district of Lancones; province of Ayabaca, districts of 

Ayabaca, Jililí, Montero, Sícchez and Suyo; and province of Huancabamba, districts of El Carmen de la 
Frontera, Huancabamba, Sóndor and Sondorillo. 

 
 
The combined target group in all these regions consists of 243 indigenous communities (including Aguaruna, 
Kichwa, Huitoto and Arabela) with a population of 49,711, as well as 565 rural highland population centers 
with a population of 138,369. 
 
The program's budget and time frame were reduced.  This led to a reprogramming of activities, redefinition of 
strategies and scaling back of goals.  However, the program progressed towards the fulfillment of its core and 
strategic objectives, and the guiding approaches were kept as coreentral pillars of the intervention.   
 
In the case of Frontera Selva, the adjustments included a prioritization of target areas and redesign of the 
consortium structure.  The shorter-than-intended intervention time frame in the jungle region meant that it was 
not possible to complete certain processes that needed more time in terms of institutional activities to ensure 
their maturation and to secure further commitments from a number of key public sectors, as well as to enable 
local stakeholders to be better positioned to take responsibility of core aspects of building their  development.   
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The basic Frontera Strategy was to accomplish four intermediate results. These, in turn, were developed into 
seven programmatic components which carried out coordinated activities grouped under three core themes: 
participatory and consensualized development planning and management; leadership training and 
organizational strengthening; and promotion and protection of human rights.   
 
The implementation and promotion of participatory processes with different local and regional sectors -for joint 
planning and management of programmatic activities: infrastructure, land disputes, strategic development 
plans, participatory budget planning, human rights- made it possible to create forums where authorities and 
leaders could meet and engage in dialogue.  In this way, participation became a valuable element that has 
gradually become part of the political culture in the target zones.   
 
One aspect that deserves to be mentioned was the creation of an inter-disciplinary and inter-cultural team in 
Condorcanqui composed of Aguaruna professionals and technicians.  This was essential for the positioning 
and implementation of the program as it allowed the creation of strategic alliances with the main local 
stakeholders and to have a better understanding of social processes at the local level.  For that reason, it also 
helped the program to meet community needs adequately.  The "ownership" of the project on the part of the 
indigenous specialists is an important aspect of the human capacity that the program has left in place in the 
Condorcanqui zone.  Unfortunately, in the Napo zone there were no Kichwa professionals and technicians in 
the local team, which impeded a better implementation of program activities.   
 
Following is a brief description of the main program results:  
 
 
Intermediate Result 1: Increased capacity of border communities to manage development processes 
 
The program has made it possible to facilitate participatory budget planning and approval processes, which 
has been a new, complex and enriching experience for those involved.  As a result, in the Districts of Nieva, El 
Cenepa and Napo, respectively, 90%, 59% and 66% of the municipal budget has been allocated to 
consensualized operating plans. In the District of Montero, that percentage was 90%, while in Sóndor and 
Suyo it was 60%. 
 
In the Program area, 19 strategic development plans have been consensualized at the district level, which 
entailed the participation of 216 indigenous communities and nine indigenous federations, as well as 460 rural 
highland communities.  These plans led to the implementation of specific projects financed by municipalities.  
Furthermore, as a result of improved management capacity, the municipalities of Condorcanqui and Napo 
were accredited as eligible to take charge of social assistance programs transferred by the central 
government.   
 
Despite initial problems with addressing the issue, interest has grown with respect to the need to include 
women’s participation in the decision-making forums, both in communities and organizations, as well as in 
local governments.  In the districts of Nieva, El Cenepa and Napo, 70 women currently occupy positions on 
community executive committees, federations.  In Piura, meanwhile there has been a 60% increase.   
 
 
Intermediate Result 2: Improvement in basic capacities for a healthy and productive life  
 
As regards the progress in the Program's economic and productive development component, one significant 
accomplishment in the area of sustainable agroforestry production in the Condorcanqui zone has been a 26% 
increase in the gross value of output from 1,195 family units.  In Napo, there was a 19% increase from a total 
of 597 families.  The productive processes stimulated by the Program generated huge demand from families 
that exceeded its assistance capacity.   
 
With respect to children's education, the primary school enrollment rate went up from 93% to 96% in 
Condorcanqui; from 86% to 92% in Napo; and from 71% to 83% in Piura.   
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In Napo and Condorcanqui, 40 schools implemented community-based initiatives to increase school 
attendance in children, while 41 schools implemented proposed curriculums adapted to the local reality; the 
same was done in Piura by 15 rural education networks.  In Condorcanqui, 22 community-based education 
councils were set up to act as educational surveillance mechanisms. 
 
Knowledge of and adequate practices in aspects of nutrition, prevalent childhood diseases, and maternal 
health have increased.  To accomplish this, the program worked with health networks and health promoters 
as mobilization agents.  The effects of this effort can be seen in the reduction of diarrhea cases: 46% to 42% 
in Condorcanqui; 55% to 42% in Napo; and 40% to 28% in Piura. 
 
Furthermore, the number of births attended by trained professionals increased in Napo and Condorcanqui from 
26% in 2001 to 59% in 2004; and from 23% to 53% over the same period in Piura.  
 
In the basic social infrastructure component, the program improved access to basic services in 57 communities 
in Condorcanqui and Napo; 58 management boards were set up for their maintenance.  In Piura, 15 water 
distribution systems were rehabilitated or extended, and 24 Water and Sanitation boards (JASS) were set up.  
 
All water and sanitation works constructed through the program were co-financed with the support of the local 
population (unskilled labor) and, in many cases, a contribution from the local authority.  This helps to ensure a 
sense of ownership of works on the part of local stakeholders, and that local authorities supervise the quality of 
the services provided to the community.   
 
 
Intermediate Result 3: Increased observance and protection for the rights of the border population, 
particularly women and indigenous people 
 
Human rights is an extremely complex issue and the Frontera Norte Program has managed to make 
significant contributions in improving knowledge of human rights.  The program also encouraged attitude 
changes toward human rights, especially with respect to basic rights as regards land, women, health, and 
domestic violence.  These improvements have had favorable effects in all areas in terms of strengthening 
community-based organizations, participation of leaders -both women and men-, and the activities of 
authorities in the local development process, particularly in Piura and Condorcanqui.  In the case of Napo, the 
change has been visible at the leadership level but much still remains to be done with the remainder of the 
population.   
 
The signing of a framework agreement with the Ombudsman has led to the installation of four ombudsman's 
offices in Napo, Santa Clotilde, Ayabaca and Huancabamba, from which ombudsman staff conduct visits to 
different districts of the Program target zone.  These staff dealt with 4,224 cases of alleged human rights 
violation, covering complaints, petitions, consultations and ex officio interventions.   
 
This has helped call attention to the needs of the local population in general, and of women in particular.  It 
has also increased the visibility of the issue of domestic violence, especially violence against women.   
 
Furthermore in the overall target area, 380 communities have active human rights promoters, and there are 
more than 1,000 leaders and promoters working to advance human rights and citizen participation. There are 
four Children and Adolescents' Protection Offices (DEMUNA) operating in the districts of Montero, 
Huancabamba, Ayabaca, and Sondorillo. 
 
 
Intermediate Result 4: Increased Support for the Peace Agreement 
 
Dissemination of the peace agreements is a politically charged issue, especially in the Loreto region.  
Therefore, it was essential to work very closely with the Binational Plan and the Ministry of Foreign Affairs.  
Staff changes at the Ministry, including at its regional offices, and the lack of a clearly defined policy for 
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addressing the issue of bilateral exchange and relations with Ecuador in the Loreto Region, delayed 
implementation of the training program for officials, which was a core activity of this component. 
 
In Piura, the process was more fluid. The program implemented 22 initiatives and received 54 binational 
requests to implement activities to enhance respect for peace and rejection of violence in 14 districts of the 
target area for this component. 
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PART I: FRONTERA SELVA PROGRAM 
 
Introduction 
 
The signing of the Peace Accord with Ecuador not only put an end to Peru’s decades-old border dispute with 
its northern neighbor, but also opened up possibilities and opportunities to generate processes of border 
integration and bringing together the people of both nations, without the tensions and conflicts that resulted 
from the armed confrontations prior to the peace process. 
  
The political importance and significance of the Peace Accord in the hemisphere led the governments of Peru 
and Ecuador to appeal to friendly nations and to the multilateral and bilateral international cooperation 
agencies, with the goal of committing financial resources in the framework of the Binational Development Plan 
for the Peru–Ecuador Border Region, that would make possible the implementation of proposals that help 
significantly to improve quality of life for the border population and to shape a new vision of development tied 
to the opportunities offered by the Peace Accord. 
  
The proposal of “Peace with Development” became a challenge not only for the governments of Peru and 
Ecuador, but also for the guarantor countries of the Brasilia Accord and the international community at large, 
in whose interests it is, in the context of globalization, to strengthen regional integration by overcoming the 
border conflicts that have long obstructed this effort. 
 
In this context, the United States government, through USAID, committed important resources to securing the 
peace process. Out of this came the notification of USAID in Peru to present proposals for the development of 
an integrated program that would permit improvement of quality of life for the population in the border region 
and strengthen democratic principles and the respect for human rights. 
  
With the active participation of the Peru Chapter of the Binational Development Plan for the Border Region, 
USAID selected the Napo and Condorcanqui regions as the geographic areas for the intervention and created 
the broad lines of action of the so-called Strategic Objective of the Northern Border Program or Frontera  
Program, as it became known. 
  
The commitment of the Binational Plan was focused on facilitating the process of intervention in the areas 
identified and providing institutional and political support to facilitate the building of opportunities for the border 
region. The consortium led by CARE PERU, initially in partnership with the IPEDEHP, IRG and SAIPE, was 
charged with implementation of the Frontera Selva Program (PFS). 
  
In February 2001, the PFS assumed the challenge of implementing an integrated, innovative and complex 
proposal aimed at improving quality of life for the population in the border region, especially in the towns and 
indigenous communities in the Napo and Condorcanqui areas, with local capacity building and promotion and 
defense of human rights as the principal approaches. 
  
As a result of a reduction in budget, the Program’s original intervention period was cut by practically a year, 
which entailed a delicate process of programmatic readjustment, reducing the target areas and restructuring 
the consortium, which in the end was composed of CARE, IPEDEHP and SAIPE. 
  
Nonetheless, despite the budget cut and the necessary reprogramming, progress was made in the completion 
of the core and strategic objectives of the Program, maintaining these principal focuses as core elements of 
the intervention. 
  
Following is an overall assessment of the Program’s implementation.  The assessment is presented in a 
format designed to demonstrate, in quantitative and qualitative terms, the progress and accomplishments, as 
well as obstacles and constraints, that arose in the almost four years that the intervention lasted.. 
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In this assessment we want to underscore the importance of the accomplishments in terms of the completion 
of the Program’s principal objectives, particularly those that refer to consensualized planning; leadership 
promotion and organizational strengthening, and joint management of development with the main social 
stakeholders in the target areas. 
  
The shorter-than-intended intervention time frame in the jungle region meant that it was not possible to 
complete certain processes that needed more time in terms of institutional activities to ensure their maturation 
and to secure further commitments from a number of key public sectors, as well as to enable local 
stakeholders to be better positioned to take responsibility of core aspects of building their  development. 
  
Finally, it is important to underscore that the PFS consortium would have been unable to produce the results 
presented here without the contribution of USAID as the donor institution; the permanent and unwavering 
support of the Binational Development Plan for the Border Region and of the Binational Fund for Peace and 
Development; the cooperation of diverse public and private institutions, whose combined efforts at the 
national and regional levels made it possible to achieve the Program’s core objectives, and the generous input 
of the organizations, communities and indigenous families that contributed to and accompanied the 
development of this important collective effort. 
 
1. Summary 
 
The Frontera Selva Program (PFS), within the framework of the Binational Development Plan for the Border 
Region and under the auspices of USAID, initiated operational activities in the field in July 2001 and 
concluded them in September 2004. This Program was carried out by an institutional consortium led by CARE 
PERU, in alliance with IPEDEHP, IRG and SAIPE. During this time, the PFS underwent major budgetary and 
programmatic readjustments that made it necessary to cut the period of intervention by a year and dispense 
with an institutional partner (IRG). Nonetheless, this did not produce changes in the principles and main ideas 
that always guided its actions. The general strategy of the PFS had as its objective to promote decision 
making and capacity-building for the indigenous communities, the governments and local organizations in the 
border region, with the goal that they achieve being in charge of the management and administration their  
development. Being an Amazonian population that is in its majority indigenous, it is indispensable to depart 
from focuses on human rights and interculturality. 
 
The PFS was implemented two different target areas: the first, in the Department of Amazonas, in the districts 
of Nieva and El Cenepa in the Province of Condorcanqui and in the District of Imaza (Province of Bagua); the 
second, in the Department of Loreto, in the districts of Napo and Torres Causana in the Province of Maynas. 
These areas have the following characteristics: extensive with a widely dispersed population; weak State, 
considered zones of extreme poverty, and almost completely devoid of any form of citizen participation. 
 
The process involved 243 indigenous communities with a population of 49,711 inhabitants, among them 
Aguarunas, Kichwas, Huitotos and Arabelas. The operative strategy was based on the development of four 
intermediate results. These, in turn, were pursued through 7 programmatic components, which promoted and 
implemented three core themes that underpinned the program: participatory planning as a practice for 
consultation and intercultural dialogue; promotion of leadership and organizational strengthening, and 
participatory and consensualized management as a practical and democratic practice in development. 
 
After a little more than three years of intervention, we can affirm that the quantitative and qualitative results 
have been positive, as described briefly below: 
 
Intermediate Result 1: Increased capacity of border communities to manage development processes 
 
Main quantitative results: 90%, 59% and 66% of the municipal budgets of the districts of Nieva, El Cenepa 
and Napo, respectively, have been dedicated to consensualized operating plans; and 70 women now occupy 
positions in the community councils, federations and local governments.  
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Likewise, 5 districts now have consensualized strategic development plans that were prepared with the 
participation of 216 indigenous communities; and 9 indigenous federations participate in consensus-building 
forums  with proposals and plans for the future.  
 
In 2004, 65 projects derived from the local strategic development plans received municipal financing. In 
addition, as a result of their management capacity, the Provincial government of Condorcanqui and the 
District government of Napo have been accredited to implement social programs. 
 
Intermediate Result 2: Improvement in basic capacities for a healthy and productive life  
An important achievement in the sustainable agroforestry production component has been the increase by 
26% from the baseline of the gross value of the production of 1,195 family units in the Condorcanqui zone, 
which currently operate a total of 1,401 productive modules. 
 
In Napo the increase has been 19% in a total of 597 families that currently operate 932 productive modules. In 
the component girls’ and boys’ education, the enrollment rate increased from 93% to 96% in Condorcanqui 
and from 86% to 92% in Napo. Likewise, 40 schools developed community initiatives in support of school 
attendance by boys and girls, and 41 schools implemented proposed curriculums adapted to the local reality. 
Community surveillance mechanisms have also been created in the Condorcanqui zone (22 Community 
Education Councils - CEC).  With respect to the training of teachers in the challenge of human rights 
education, 316 teachers from both zones have been trained during the period of program intervention.  
 
In the component of family and community health, the number of births attended to by trained personnel 
increased from 26% in the year 2001 to 59% in 2004. The use of health services increased more than the 
20% that was programmed. Likewise, a total of 27 health facilities were implemented and 74 community 
committees for the evacuation of health emergencies have been formed in both zones. Also, the number of 
people who wash their hands before eating, after defecating and after attending to a child who has defecated 
increased by 51% in Condorcanqui and 28% in Napo. Lastly, 84% of the persons in Napo and 86% in 
Condorcanqui drink treated water, an achievement that is considered especially important. As a result of 
these two last indicators, the cases of diarrhea have diminished from 46% to 42% in Condorcanqui and from 
55% to 42% in Napo. 
 
In the component of basic social infrastructure, access to basic services has improved in 57 communities as a 
result of the implementation of 61 infrastructure projects. For their maintenance, 58 community project 
management boards have been formed. 
 
Intermediate Result 3: Increased observance and protection for the rights of the border population, 
particularly women and indigenous people 
In order to achieve this result, 2 Ombudsman offices were installed that attend to cases from 5 districts in the 
PFS target area. Likewise, 152 communities have 254 active human rights promoters. Also, 446 leaders in 
human rights and citizen participation have been trained. The Ombudsman offices have attended to a total of 
1,041 cases of human rights violations. In addition, the active promoters have developed 1,468 dissemination 
activities. 
 
Intermediate Result 4: Increase in the support for the Peace Accord 
22 initiatives and 52 binational requests for support for the Peace Accord have been developed; 2 proposals 
of policies to support the Peace Accord and the development of the border region, actions of respect for 
peace and rejection of violence in 14 districts of the component target  area. 
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2. Objective 
 
This document has as its objective the presentation of the qualitative and quantitative results achieved in the 
target zones during the course of the implementation of the Frontera Selva Program. 
 
This objective took shape, on the one hand, through a qualitative analysis of the effects and impacts on the 
target population as a result of the implementation of the development proposal of the Technical Plan, and on 
the other, through a quantitative evaluation of the Intermediate Result indicators and the products identified in 
the Closeout Plan. 
 
An important part of the quantitative evaluation examined the principal accomplishments that resulted from the 
implementation of the activities developed for the programmatic components. 
 
3. Methodology 
 
In order to prepare this report, a group of documents produced throughout the life of the Program were used 
as reference tools, as was a health survey that measured the indicators of the family and community health 
component. 
 
The principal documents used as reference material were: 
 
ü  Proposal to Adjust the Technical Plan for the Frontera Selva Program, from September 2002 
ü  Program Baseline Document  
ü  Program External Evaluation Document 
ü  Monitoring and Evaluation Plan of the Frontera Selva Program, from August 2003 
ü  Closeout Plan for the Frontera Selva Program Part I: Programmatic Aspects, from August 2004 
ü  PIR V of the POA I, from November 2002 
ü  PIR IV of the POA II, from October 2003 
ü  Tables of Advancement toward Programmatic Goals from the IV Quarter of the POA III 

 
The document that was the basis and guide for the preparation of the methodological framework of the 
present report was the Closeout Plan. This document contained a detailed description of the meaning of the 
qualitative and quantitative internal evaluation and pointed out precisely the indicators of Intermediate Result s 
and of products that were evaluated and form part of the present report:  
 
ü 2 indicators for Intermediate Result 1  
ü 4 indicators for Intermediate Result 2  
ü 3 indicators for Intermediate Result 3  
ü 2 indicators for Intermediate Result 4 

 
The following, likewise, were evaluated:  
 
ü 4 outcome indicators for component: Local capacity building  
ü 2 outcome indicators for component: Sustainable agroforestry production  
ü 4 outcome indicators for component: Girls’ and boys’ education   
ü 5 outcome indicators for component: Family and community health  
ü 1 outcome indicator for component: Basic social infrastructure  
ü 2 outcome indicators for component: Human rights 
ü 2 outcome indicators for component: Peace Accord 

 
To measure some of the intermediate result and outcome indicators of the family and community health 
component, a household survey was taken that took the criteria used in the methodology used in the Program  
baseline study as a reference. With respect to the sample size, 15 communities per zone were selected at 
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random and the number of surveys taken in each community was determined by its population and according 
to the strata used in the PFS baseline document.  
 
Likewise, a study was carried out to organize and document the means of verification of the intermediate 
result indicators and those for products identified in the Closeout Plan. These documents are organized by 
target zone and component, and are found in the PFS archives at CARE PERU headquarters in Lima. 
 
In the Closeout Plan, reference was also made to the outline of the final report, specifying the guidelines that 
were taken into account to undertake the analysis and description. 
 
The process of internal evaluation developed by the local teams took place in collective spaces for reflection 
in which the specialists for each of the components and the regional coordinators participated. The final 
revision of the report for both zones was developed similarly and followed the same methodology.  
 
The approved report for each zone was sent to the central Program headquarters for consolidation, revision, 
editing and final approval. An enlarged team, constituted especially for this purpose – in which the director of 
the Program, the core technical team, two component specialists (one from each zone) and the regional 
coordinators participated – was in charge of this process. 
 
4. Background 
 
Sociopolitical context  
The Frontera Selva Program was initiated in an international context that was favorable to the Brasilia 
Accords subscribed to between the governments of Peru and Ecuador to put an end to the border conflicts 
and establish the bases for new development options in the border region. From this perspective, the Broad 
Peruvian-Ecuadorian Agreement for Border Integration, Development and Neighborliness incorporated the 
Binational Development Plan for the Border Region as an instrument to elevate the quality of life of the border 
populations, at the same time promoting integration and binational cooperation. 
 
In this scenario of integration and border development, some multilateral organizations and international 
development agencies from friendly countries lent their cooperation with the goal of contributing to the 
achievement of the core objectives of the Peace Accords. The Frontera Selva Program (PFS) was constituted 
from one of the most relevant integrated proposals, and was financed with resources from USAID. 
 
Nonetheless, the PFS was implemented in a scenario that, in one way, was marked by a mistaken 
expectation with respect to the investments for the development of the border region that, it was incorrectly 
believed, would become available immediately after the signing of the Peace Accords. The lack of 
communication and of a strategy of adequate dissemination by the appropriate public-sector agencies with 
respect to the scope of the agreements and their financing mechanisms to enable the investment and the 
development of the projects identified for the border region created a climate of tension and a lack of 
confidence on the part of the communities and the local governments that made the initial process of 
development of the PFS difficult. 
 
In the specific case of Loreto, and particularly in the urban area of its capital city, Iquitos, outright rejection of 
the Peace Accords by the Patriotic Front became a serious obstacle to structuring alliances with public 
agencies that could construct agendas of consensus on key issues of binational integration and border 
development. 
 
From the internal point of view, Peru was living through a grave political crisis with the breakdown of the 
Fujimori regime. As the transition process gathered momentum so too did the use of consensus-building as 
the mechanism to strengthen democratic institutions, decentralization, and consensus-building forums 
throughout the country. 
 
The beginning of the PFS programmatic activities coincided with the assumption of power by the new 
democratic government, which sought the continuation of the dialogue between the State and civil society 
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instituted by the transition government. Later, municipal and regional elections opened new social and political 
processes, constituting a transcendent benchmark in Peru’s political affairs and making it possible for the PFS 
to consider within its action plans energizing the spaces for the participation of civil society to strengthen local 
governance, transparency in the management of public affairs and the tasks of social oversight. 
 
The disproportionate increase in the expectations of the citizenry and the inability of the constitutional 
government to fulfill them generated a climate of protest and social malaise that became widespread and 
reached the border zones as well. The implementation of the process of decentralization and the installation 
of the new regional governments displaced the social protest toward these areas, but finally ended being 
concentrated in the central government. The demand for new and more funds by the regional governments 
obliged the central government agencies to accelerate the measures and the laws necessary to transfer 
funds, projects and programs to the regions, although this process is still inconclusive and does not have all 
the political backing necessary for its full implementation.  
 
Processes initiated and accomplishments of the PFS 
Since the initial proposal, the PFS defined as the central purpose of its intervention as the promotion of the 
empowerment of the indigenous communities and of the governments and local organizations in order that 
they assume the leadership of the management of their own development, through strengthening of their 
capacities, potential and abilities. The full exercise of human rights and the affirmation of a culture of peace 
among the border population were considered to be essential components of this purpose. 
 
The core strategy of the PFS was based on work articulated around two cross-cutting core themes: capacity-
building and observance and promotion of basic human rights. 
 
The recognition of the PFS in the target zones was one of the challenges most difficult to achieve, as it was 
directly associated with the level of the expectations held by the diverse social stakeholders about the 
expected benefits of the Program. These expectations by the authorities and the local population were 
characterized by the perception of the PFS as a project that could attend to material and/or economic 
demands to resolve longstanding problems linked to issues as diverse as health, education, natural 
resources, infrastructure, etc.  
 
To change from a local expectation strongly marked by a paternalistic perspective accustomed to receiving 
material assistance to a perception that understands that the principal role of the PFS was to facilitate local 
alliances in the search for solutions and in the processes of constructing local development was an arduous 
task that turned out to be fundamental for the good development of the Program. This achievement would not 
have been possible without a strategy of dialogue and consensus building at the local and regional levels. 
 
To the extent that the PFS was consolidating its positioning and its role as facilitator in both work zones –
understood as the ability of the Program to promote in the population the adoption of conscious decisions in 
an efficient and effective way in connection with a common objective – it was being converted into an 
important reference for the institutions and social organizations at the local and regional levels. The 
summoning and promotion of the participatory processes with the different local and regional sectors through 
their leaders, for the joint management and planning of the programmatic activities (infrastructure, territorial 
conflicts, strategic development plans, participatory budgets, human rights, etc.) were creating spaces for 
meeting and for dialogue among authorities and leaders, introducing a valuable element as part of the political 
culture in the work zones.  
 
The improved knowledge of the target areas, from the cultural, social, political and economic points of view, 
facilitated the improved implementation of the activities. This knowledge, which for sure is an unfinished 
process, was obtained principally in the field, in the development of the activities, in the gradual achievement 
of the goals and through a permanent process of evaluation and reflection. This knowledge, constantly 
growing in the work zones, strengthened the management capacity of the PFS. 
 
Building alliances with the main social stakeholders in the target zones demanded, on the part of the PFS 
teams, a process of engaging in dialogue with the local governments, the indigenous federations and the 
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public and private institutions present in the zones in order to know their plans and programs better, as well as 
their expectations and perceptions of the PFS.  
 
The levels of conflict in the Upper Marañón area raised the necessity of analyzing the political situation and 
evaluating the existing relations among the different organizations - particularly the indigenous - and the State 
in order to begin establishing agreements, consensus and common perspectives of development. In the Napo 
area, the weakness of the federations and their close dependency on local Catholic Church institutions, as 
well as the absence of other development institutions, demanded that the Program simultaneously coordinate 
with the Catholic Church, federations and local government.  
 
Nonetheless, this process was always exposed to the moments of crisis in which the indigenous organizations 
lived and to the economic and political difficulties that the local and regional institutions of the State have had 
to confront. In this sense, the construction of alliances has not followed a straight course, but rather one that is 
characterized by forward and backward steps in the socio-political processes in these zones with complex 
social, political and cultural scenarios. 
 
The strategy of building alliances has also permitted the positioning of the Ombudsman in the two target 
zones and its recognition by the population; it also made it possible to promote the creation of the Consensus-
Building Committee for Education of the Awajun and Wampis people - together with the MOE, FORMABIAP 
and UNICEF - and facilitate the agreement among the indigenous federations and between them and the local 
governments.       
 
For the local stakeholders, these alliances not only offer the possibility to undertake or continue the actions 
that they consider priority, but also represent the best opportunity to exercise a greater political advocacy in 
order to bring attention to their development proposals and demands, whenever they are capable of 
constructing a solid local institutions that is based on consensualized initiatives and equitable and transparent 
relationships that are based on a common cause.    
 
An aspect that deserves to be underscored is the capacity of the Program to make strategies that are 
appropriate to sociopolitical processes that were produced during the implementation. The difficulties at 
the beginning, the changes of community councils, the conflicts in the interior of the federations and municipal 
governments, the political interests of the authorities, the continuous electoral processes and the beginning of 
decentralization, among others, have been situations in which the flexibility and the coherence of the Program 
have been put to the test.  The Program has also had to respond to the different conditions and rhythms of 
local processes in the framework of opportunities that present themselves with the development of 
decentralization.  
 
Condorcanqui and Napo are two markedly distinct realities with differentiated levels of institutional 
development among their local organizations. On the other hand, having had a population that is in its majority 
indigenous determined that an essential part of the institutional effort was the participatory construction of a 
development approach with an indigenous identity, as well as gradual adoption of new types of relations with 
local government and public and private institutions.  
 
From this perspective, a constant concern of the Program has been the provision of technical support and 
training so that the local governments and the social organizations participate in a coordinated manner in the 
implementation of the process of decentralization and in the Organic Law of Municipalities through the 
formulation of consensualized development plans and participatory budgets. 
 
In the district, all the sectors and social stakeholders have been mobilized and involved in participatory 
processes and in the strengthening of leadership. This is expressed in the creation and promotion of 
consensus-building forums , in which the indigenous federations and the main public and private institutions 
are represented.   
 
Another of the processes that was initiated is the introduction and social acceptance of the issue of gender 
in the target zones. The integrated work conducted through the different Program components - especially 
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Local capacity building, girls’ and boys’ education, community health, and human rights - has succeeded in 
sensitizing the population with respect to the importance of women’s participation, as well as place the issue 
of gender equity in the agenda of the institutions and the indigenous federations. All this also translates into 
the larger number of women who currently occupy positions in the community councils, federations or the 
local governments.  
 
The cultural diversity of the target zones has constituted, since the beginning of the Program, a challenge 
that it has known how to capitalize. The presence of indigenous organizations interested in establishing 
alliances with the Program, as well as indigenous professionals and technicians incorporated into the local 
Program teams, particularly in Condorcanqui, facilitated the insertion of the PFS in the target zones and 
permitted better relations with the local institutions and populations. Additionally, an important aspect to 
underscore is the achievement of strengthening and training a group of indigenous technicians and 
professionals who today are in conditions to contribute to the development of their people and to give 
continuity to some of the lines of activity that were initiates thanks to the intervention of the Program.  
 
The commitment to sustain and give continuity to the processes initiated is directly related to the management 
capacity that the diverse actors and leaders of the work zones must develop and demonstrate. From the 
beginning of its implementation, the promotion of the participation of the population and the institutions in the 
management of their  development has been a priority of the Program.  
 
The sharing of the formulation and implementation of initiatives has been achieved in the construction of 
consensus-building forums  and strategic development plans in which all the social stakeholders are present. 
The proof of this is, for example, the fact that the consensualized strategic development plans and the 
participatory budgets of Nieva, El Cenepa and Napo have been carried out in the last year with a larger grade 
of autonomy by the local institutions compared to the previous year. Likewise, the level of participation 
achieved through decentralized consultations has increased, the quality of the products has improved and the 
form of support by the Program has also been distinct in terms of a smaller physical presence of specialists 
throughout the process.         
 
Following the Program intervention, the population and the institutions of both work zones have a political 
culture more democratic that translates into a greater interest and an attitude that is favorable with respect to 
the participation in the management of development, citizen surveillance, consensus building and the exercise 
of citizens’ rights. 
 
As a result of the premature conclusion of the Program, local consensus-building committees will have to 
identify the participation mechanisms of the local and regional institutions that must provide continuity for the 
principal lines of action developed, energizing the efforts of the most representative social organizations and 
promoting the permanent commitment of public and private entities to continue working for local development, 
gaining new allies or strategic partners who can continue and further the work developed by the PFS. 
 
5. Internal evaluation of indicators for intermediate results and products 
 
5.1. Intermediate Result 1: Increased capacity of border communities to manage development 
processes 
 
 
5.1.1. Component: Local capacity building 
 
5.1.1.1. Description of activities 
 
The generation of local capacities has represented the main point of the intervention and has been based on 
a broad vision of human rights that has incorporated intercultural elements as a result of the weight carried by 
the indigenous populations in both target zones. 
 



15  

The actions of the component, and of the entire Program, were oriented to facilitate the expansion of rights, 
capacities and abilities of the population in aspects such as the struggle against poverty, local government 
management, participatory planning, consensualized public policymaking, and citizen participation and 
surveillance.  
 
The intervention model of the PFS, executed strategically through the development of the programmatic 
components, was based in the generation of capacities during the process of their implementation and 
development. This generation of capacities has been based in the effort to develop leadership during the 
three key moments of the implementation and development of the programmatic proposal:  
 
1.  Participatory and consensualized planning, understood as a process in which the population and its 

organizations participate actively in making decisions, from the identification of the needs to their 
prioritization and solution, coming to an agreement with all the other local development agents, with the 
goal of proposing the most adequate implementation mechanisms. 

 
2.  Leadership promotion and organizational strengthening, understood as the development of local 

capacities in the broad sense of the generation of knowledge, apprenticeships, aptitudes and attitudes 
that the individuals and institutions of any collective should have in order to decide, conduct, implement 
and sustain their  development path.  

 
3.  Participatory and consensualized management as a mechanism to generate synergies among local, 

regional and national development agents for the efficient implementation of plans.  
 
The component has sought to implement these three key moments in activities on two levels: on one hand, 
with indigenous communities and their federations and, on the other, with the local governments in the target 
districts. 
 
On participatory and consensualized planning  
Participating in the first level of activities were delegates from indigenous communities and from leaders of the 
federations in both zones.  

Participatory planning workshops were implemented with them in order to prepare a vision for the future and 
the action plans of the federations. With these important development instruments, a vision of the future in 10 
years was conceived for 6 indigenous federations from Condorcanqui and 2 from the Napo.  

Likewise, and as part of the participatory planning of the first level, the main thematic points of development 
were identified, among which we should emphasize community health, education, production and 
commercialization, organization,  local governments, natural resources and territory and cultural identity, 
which served as a base to begin the second level of participatory planning with the local governments.  

With these, strategic development plans were prepare for the five targeted districts: Nieva, El Cenepa and 
Imaza in the Condorcanqui zone, and Napo and Torres Causana in the Napo zone. Los main development 
points identified in these district plans had as a reference point those that were considered in the federations’ 
plans of vision of the future. In that sense, the main points of development at the local government level are 
synthesized in the implementation of activities of road and productive infrastructure development, institutional 
and organizational strengthening, citizenship and capacity-building, ecotourism, quality production, 
improvement of the quality of life and the struggle against poverty. It can be indicated that for the preparation 
of these district plans the participation of the principal agents of local development, and of state and non-state 
institutions were summoned, as was the Catholic Church, whose presence is important in both target zones. 
Another important action of participatory and consensualized planning occurred when the PFS facilitated the 
formulation of the participatory budgets. This process was fundamental in both zones and enjoyed a high level 
of participation, which accounts for the growing concern of the population and the indigenous organizations for 
decision making. 

On leadership promotion and organizational strengthening  
In the first level of activities, Apus and the executive boards of federations were trained to improve their 
development management capacity; these activities also promoted  consensualized management of natural 
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resources, community health, intercultural education and human rights. Workshops were held to encourage 
authorities to work in an articulated and consensualized fashion, defining the roles and the functions of the 
different community authorities. In this process not only was the community leadership trained, but so was the 
entire community to promote the sustainability of the training.   
 
A special concern throughout the intervention has been the promotion of the participation of the women in the 
different levels of organization. An effort has been made to open public spaces to reflection on the importance 
of the participation and management of the indigenous women, including the motivation of those who hold 
leadership positions communities, federations and local governments that are traditionally assumed by men.  
This has advocated a significant increase in the number of women in key public positions compared with the 
situation at the beginning of the intervention. 
 
In the second level of activities, and as a form to articulate the work of community leaders with federations 
and local governments, we have promoted the leadership and the participation of the community leaders in 
their federations and in the management of municipal government through consensus building processes for 
the preparation of consensualized strategic development plans and participatory budgets, according to the 
new Organic Law of Municipalities. The participation of the population and the federations in these processes 
is the result of the permanent technical assistance deployed by the PFS through the training workshops in 
planning, leadership development and organizational strengthening.  
 
During the second and third years of intervention of the PFS, a group of community and federation initiatives 
were developed in this component with the purpose of generating capacities, under an approach that 
encouraged dynamic and interactive processes, on the premise that the most effective way to strengthen 
people’s capacities is  for them to practice in the field. 
 
The local governments have achieved going beyond their traditional function of executing infrastructure 
projects. Emphasis was placed on institutional strengthening, its management capacity and on its capacity to 
govern democratically. Through the Program, technical assistance and training has been given in: municipal  
government management and planning of local development; formulation of self-evaluations by municipal 
governments; use of suitable instruments for planning and consensus building in the framework of 
decentralization and the Organic Law of Municipalities, and preparation of consensualized strategic 
development plans and participatory budgets in the districts of Nieva, El Cenepa and Imaza in the 
Condorcanqui zone and in the district of Napo in the Napo zone. Thanks to the formulation of the plans and 
participatory budgets, the National Council of Decentralization and the Ministry of Economy and Finance 
granted to the local governments of those districts, the qualification and the accreditation for the transfer and 
the handling of the social programs. 
 
On joint management 
Although the work of the PFS has been oriented to understanding local development as an effort in which 
local stakeholders should play the leading role, it is also true that this development would not have been able 
to begin in an adverse context and without the aid of the State, as well as the private actors in the target 
zones. To put this vision into practice has supposed that bridges among the local, regional and national areas 
were established on the basis of generating local development through the opportunities and advantages 
offered in the surroundings. Nonetheless, this process is in an initial state of development, because it can only 
be accomplished by having strong, efficient representative institutions with capacities for deliberation, 
negotiation and applying pressure to achieve better political, legal, economic and social conditions that can 
make local development possible.  
 
In this last stage, the PFS set out to work with an emphasis on the introduction of weighty development issues 
in the political agendas of federations, local governments and consensus-building forums. However, time was 
not on our side. This joint management process at the local level in both zones began with the formation, 
strengthening and consolidation of consensus-building forums, initially with the Anti-Poverty Consensus 
Committees, and was strengthened with the creation of local consensus-building councils in the framework of 
Peru’s decentralization process and the implementation of the Organic Law of Municipalities. The generation 
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of consensus-building forums as institutions in which synergies are generated, caught the attention of the PFS 
in its last stage. 
 
The short time allowed for the maturation of these processes did not permit the effective introduction into the 
daily lives and in the political agendas of the local agents of crucial issues such as the importance of rational 
management of natural resources and the problems that derive from their poor use by the local people and by 
extractive activities of external agents (exploration for gold, illegal logging, oil and gas exploitation, etc.). 
Nonetheless, in the case of Condorcanqui, a specialized council in the treatment of these issues was 
constituted as a result of the facilitation of the PFS, while in the Napo zone, a multi-sectoral commission was 
formed during the last workshop with border functionaries to verify the illegal extraction of gold by means of 
dredges in the Curaray watershed. The departure of the PFS from both zones delegates to the local 
development agents, the responsibility of the pursuit and direct support of these processes in order to 
guarantee their maturation.  
 
In the Condorcanqui zone, the following should be mentioned as important efforts in joint institutional 
management at the regional level: the cooperation agreement promoted by the PFS between the Sub Region 
and the Agrarian Agency to carry forward the training processes of agricultural and livestock producers; the 
arrangements with the indigenous organizations, associations of colonists and local authorities to improve the 
efforts of territorial demarcation of the communities in the Nieva river watershed; the joint work with the NGO 
PRISMA for the validation of the district strategic plans, and the agreement with the British Department for 
International Development (DFID) to implement training activities and the consolidation of the Community 
Education Councils. In the Napo zone, we have the cooperation agreement between the Peruvian Amazon 
Research Institute and the Regional Production Directorate for the contribution of improved technologies for 
development of resources and the dissemination of the pertinent legislation in the plans for the handling of 
camu camu and fishing resources. 
 
The institutional approach via cooperation agreements between the Binational fund, the PFS and the local 
governments to promote the development of basic social infrastructure should be noted as important efforts of 
joint institutional management at the regional level. 
 
At the national level, and with reference to indigenous organizations, the consensus-building forums in which 
social organizations of national scope were involved always remained active during the Program‘s 
intervention, particularly those that represent indigenous people in the Amazon region. With the Confederation 
of Amazonian Nationalities of Peru (CONAP), spaces were maintained permanently for coordination and 
reflection of the social problematic in the Condorcanqui zone and especially with respect to the situation of the 
indigenous organizations of this province. In the particular case of the Inter-ethnic Association for the 
Development of the Peruvian Jungle (AIDESEP), the linkages were through the program on Training of 
Bilingual Teachers of the Peruvian Amazon (FORMABIAP) for the realization of the Socio -Linguistic appraisal 
of Napo and to support the development of the Educational Consensus-Building Committee in Condorcanqui. 
 
Throughout the intervention of PFS, its joint activities with the State have included maintaining permanent 
spaces for reflection, exchange of information and discussion of proposals. In that sense, the Binational Plan 
has represented the main State-sponsored ally of the Program. The issue of the Primary Road 5 has not been 
left out of the aspects of reflection that were developed with the Binational Plan and the active participation of 
other public agencies such as the Ministry of Transport and Communications (MTC), Ministry of Foreign 
Affairs, Ombudsman, the National Institute for Natural Resources (INRENA), the National Environmental 
Council (CONAM), etc. Initiatives and proposals that arose from the PFS have served to orient the 
development of strategies that permitted the Binational Plan to return to the issue of relations with the 
organizations and communities of the Santiago watershed.  
 
With the National Registry of Identification and Civil Status (RENIEC), efforts for a joint intervention with the 
Ombudsman were consolidated, for the purpose of developing campaigns of documentation of the indigenous 
population in the Napo and Condorcanqui zones.  This included the delivery of National Identity Documents 
(DNI) in exchange for the voter’s card, and the regularization of the civil registry offices in native communities. 
Coordination was maintained continuously with the Ministry of Education (MOE) to implement the Educational 
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Consensus-Building Committee in Condorcanqui, in addition to the programmatic working meetings with the 
National Directorate for Intercultural Bilingual Education (DINEBI) in Lima and the permanent labors with the 
Napo Educational Development Area (ADE). With the Peruvian Amazon Research Institute (IIAP), the 
Agricultural and Livestock Service for Economic Research and Promotion (SAIPE) and the United Nations 
Food and Agriculture Organization (FAO) institutional coordination was developed that resulted in the 
implementation of a technical cooperation proposal for the development of fish farming in the region of 
Condorcanqui.   
 
5.1.1.2. Evaluation of indicators for Intermediate Result 1 
 
Indicator 1: 30% of the municipal government budgets in 4 districts is destined for consensualized operating 
development plans 
 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui 0% 30%  
District of Nieva   90% 
District of El Cenepa   59% 
Napo 0% 30%  
District of Napo   66% 
 
Commentary. The projected goal for the end of the Program was that 30% of the municipal government 
budgets in the districts of the intervention were destined to consensualized operating plans. The results have 
surpassed by 60 percentage points the goal established for the district of Nieva and by 29 points for El 
Cenepa. In the Napo zone, specifically in the district of Napo, the goal was surpassed by 36 percentage 
points.  
 
In the district of Nieva, the amount assigned to consensualized operating plans or participatory budgets 
represents 90% of total investment expenses. Thus for the year 2005, the Municipal Government of 
Condorcanqui will execute 34 projects with a budget of S/. 1,801,667. The Municipal Government of El 
Cenepa will execute 32 projects with a combined budget of S/. 405,471, representing 59% of all investment 
expenses. In the case of Napo, the participatory budget that will be executed in the implementation of 32 
prioritized projects with the population for the year 2005, comes to a total of S/. 1,405,937, representing 66% 
of the total investment  budget (see Annex Nº 1). 
 
In the District Government of Imaza it was not possible to provide support in the preparation of the 
participatory budget due to the existence of administrative and management problems provoked by the crisis 
of governance that this institution faced. With the Municipal Government of Torres Causana, the PFS did not 
generate a process of strategic alliances as a result of the lack of continuity of the mayor and council 
members in the zone and due to the lack of confidence in the Program provoked by external advisors of the 
municipality living in the city of Iquitos. 
 
Indicator 2: The number of women occupying positions in the community councils, federations and local 
governments increase by 34% in Condorcanqui and by 50% in the Napo, with respect to the baseline 
 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui 15 women 20 women 30 women 
Napo 3 women 5 women 40 women 
Total 18 women 25 women 70 women 
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Commentary. In Condorcanqui a 100% increase was registered with respect to the baseline, surpassing to a 
great extent the goal of 34% in the proposal. From 15 women occupying important positions, there are now 30 
women doing so: 5 councilwomen, 15 women in the leaderships of federations and 10 women exercising 
positions in community leaderships. 
 
In the Napo an increase of 1,333% with respect to the base line has been registered, widely surpassing the 
50% goal initially proposed. This is to say that, from 3 women occupying important positions, there are now 40 
women doing so: 3 councilwomen, 4 women in the leaderships of federations and 33 women exercising 
positions in community leaderships (see Annex Nº 2). 
 
5.1.1.3. Evaluation of outcome indicators  
 

Outcome 1.1: Development plans formulated and validated in a participatory manner by communities 
and federations 

 
Indicator 1: 243 communities participate in the preparation of development plans for their districts (72 
communities in Napo and 171 in Condorcanqui) 
 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui 0 171 144 
Napo 0 72 72 
Total 0 243 216 
 
Commentary. In the Condorcanqui zone, the communities that have participated through their leaders in the 
formulation of the plans of the vision of the future and of the consensualized district strategic development 
plans  have been 144 of the 171 communities focused on during the intervention of the PFS,  which 
represents an advance of 84% compared to the proposed goal. A total of 325 leaders have participated in this 
process of participatory planning.  
 
In the Napo zone 72 communities have participated in the preparation of the plans of the vision of the future 
and of the corresponding district strategic development plans, meaning that 100% of the proposed goal has 
been achieved with the participation of 55 authorities and community leaders from Torres Causana and 45 
from the Napo. 
 
Indicator 2: 7 federations participate in consensus-building forums with proposals and plans for a vision 
of the future (5 in Condorcanqui and 2 in Napo) 
 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui N/A 5 7 
Napo N/A 2 2 
Total  7 9 
 
Commentary. In the Condorcanqui zone,  the Aguaruna Federation of the Domingusa (FAD), the Federation 
of Aguaruna Native Communities from the Nieva River (FECONARIN), the Aguaruna Huambiza Council 
(AHC), the Organization of Border Communities of the Cenepa Valley (ODECOFROC), the Organization of 
Indigenous Communities of the Upper Comaina Valley (ODECINAC), the Federation of Aguaruna Women 
from the Upper Marañón Valley (FEMAAM) and the Central Organization of Aguaruna Communities of the 
Upper Marañón Valley (OCCAAM) participated and continue participating in the consensus-building forums in 
their districts, with proposals whose frame of reference have been the plans of the vision of the future of the 
federations and the strategic development plans. Although with the FEMAAM the plan of the vision of the 
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future was not formulated, the Program supported the legalization of the institution, as well as the preparation 
of its work plans, with which they participated in consensus-building forums in the Condorcanqui zone. 
 
In the Napo zone, in working meetings with the leadership of the Kichwaruna Wangurina Organization 
(ORKIWAN) and the Federation of Native Communities of the Middle Napo Curaray and Arabela Valleys 
(FECONAMNCUA), participatory planning processes were held to devise a vision for the future and plans of 
action . As in Condorcanqui, these processes were essential for the activities of the different consensus-
building forums that exist in the zone. 
 

Outcome 1.2: Municipal governments include the priorities of the participatory local development 
plans in the allocation of their budgets 
 
Indicator 1: 5 projects in Napo and 10 in Condorcanqui arising from local development plans have 
municipal financing 
 
  

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui 0 10 17 
Napo 0 5 48 
Total 0 15 65 
 
Commentary. The projects derived from the consensualized strategic development plans of the municipal 
governments for fiscal year 2004 and that have a budget assigned by the municipalities are: 12 in Nieva and 5 
in El Cenepa (17 in total), which yielded a 170% increase with respect to the programmed goal. The district of 
Imaza has not contributed to the achievement of this indicator due to the problems of governance that face 
this municipal government. For example, at beginning of December 2004, a delegation of approximately 200 
Aguarunas community members seized the municipal government premises and demanded the resignation of 
the mayor under accusations of stealing public funds.   
 
In the Napo zone, the projects derived from the consensualized strategic development plans prioritized four 
work zones, approving financing for a total of 48 infrastructure projects: 10 for the Zone I of Santa Clotilde, 11 
for the Zone II of Tacsha Curaray, 13 for the Zone III of the Upper Napo and Curaray and 14 for the Zone IV 
of the Lower Napo (see Annex Nº 3). 
 
The municipal government of Torres Causana did not develop participatory budgets due to the lack of 
predisposition of the municipal authorities to participate in the construction of synergies. 
 

Outcome 1.3: Women participate in planning and decision-making in the community and native 
organizations  

 
Indicator 1: 47 indigenous youth improve their capacities through the Scholarship Program of the PFS 
(27 in Condorcanqui and 20 in the Napo) 
 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui N/A 27 86 
Napo N/A 20 19 
Total  47 105 
 
Commentary. Of a total of 27 young scholarship holders who the PFS proposed as a goal in the 
Condorcanqui zone, 86 Aguaruna and Huambiza indigenous youth (25 of which are women) from the districts 
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Testimony from the Radio “The Voice of the 
Jungle” 
Our belief in the goals attained by the Frontera 
Selva Project has led us to initiate the design of a 
project that, on those goals, insists on the 
strengthening of the local capacities oriented 
towards a process of empowerment and advocacy 
in the capital of the region, for the affirmation of the 
local agendas in the center of political and 
administrative decisions of Loreto (Iquitos). 

of Nieva, Santiago, El Cenepa and Imaza have undertaken university and technical studies with the support of 
the Program, representing an achievement of 319% of the proposed goal. 
 
In the Napo zone, there are currently a total of 19 scholarship students, 11 of which follow technical programs 
in institutes in the city of Iquitos and 8 study secondary education in the Lucille Gagne Pellerin School 
(LUGAPE) of Santa Clotilde. The proposed goal has thus been 100% completed.  
 
5.1.1.4. Main goals achieved 
 
Generation of participatory and consensualized processes for the planning and management of the 
options of local development 
The generation of participatory processes in which the communities and indigenous organizations were 
involved was based on dialogue, the creation of commitments and alliances and consensualized actions. In 
this perspective 139 consultation visits were carried out, as well as 14 diagnostic workshops with community 
representatives in which more than 245 persons participated. Likewise, 8 workshops on the vision of the 
future were facilitated with federations whose participants included representatives of local organizations, 
leaders of communities and of federations, totaling 395 persons. This process served to elaborate the 
documents that consolidated the vision of the future and the work plans of the indigenous organizations: FAD, 
FECONARIN, AHC, ODECOFROC, ODECINAC and OCCAAM, ORKIWAN and FECONANMCUA, with which 
the anticipated goal was fulfilled. 
 
The workshops on the vision of the future brought 
together community leaders and the leadership of 
federations, and became the first forums for 
consensus-building, discussion, participation and 
construction. It is important to point out that the future 
vision work plans and documents developed by the 
communities and the federations represented 
important inputs for the formulation of the 
consensualized strategic development plans of the 
districts of Nieva, El Cenepa, Imaza, Napo and Torres 
Causana.  
 
Promotion of local leaders - men and women - through an active process of formation and training 
The development of technical capacities that make the exercise of leadership by indigenous men and women 
possible was one of the principal concerns and objectives in which the Program placed a major emphasis. 
 
Before the process of formulation of the strategic plans, and with the purpose of training in improved use of  
planning tools, 15 training workshops on development planning were implemented for heads of communities 
and leaders of indigenous federations, in which 573 persons from both zones participated. Likewise, 8 
workshops on the importance of the rational use of natural resources were executed, bringing together a total 
of 221 participants from both zones, including leaders and representatives of state and non-state 
organizations. The strengthening of indigenous organizations was accomplished through support to 46 federal 
assemblies in Condorcanqui and Napo, by means of 41 meetings with leaderships of communities in the 
Napo.  
 
A total of 79 communities and 9 indigenous federations participated, and 32 local initiatives to strengthen 
development management capacities were executed in the processes of support and feedback with the 
leaderships of communities and indigenous organizations. 
 
With respect to consensus-building forums, the anti-poverty consensus-building committees of the districts of 
Imaza and Nieva were reactivated, and the creation was facilitated of a consensus-building committee for the 
district of El Cenepa. In the district of Napo the existing consensus-building forums were reactivated.  This 
process entailed, in addition, the implementation of 6 training events in which 60 members of the consensus-
building committees of both target zones participated. Thus the PFS offered technical assistance to these 
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councils and has trained its members by strengthening their capacities to better exercise their role in local 
development. It is important to point out that this activity was reinforced within the framework of the 
Decentralization Law and the new Organic Law of Municipalities with the creation and formalization of the 
Local Coordination Councils (CCL).  
 
The dynamics of the policy assembly caused the restoration of the thematic council on natural resources and 
the environment in the Condorcanqui-Imaza zone, in alliance with local governments, the regional 
government, indigenous organizations and institutions such as INRENA, IIAP and Conservation International. 
 
Strengthening local government for efficient, participatory and democratic management of local 
development 
 
For the development of this activity, 8 training 
workshops were held for local governments in the 
district municipalities of Nieva, El Cenepa, Imaza and 
Napo, which were also equipped with computer 
modules to improve their management capacities. In 
addition, a total of 6 workshops for the formulation of  
consensualized strategic development plans were 
carried out. Likewise, in order to facilitate the 
preparation of the participatory budgets for the districts 
of Nieva, El Cenepa and Napo 7 decentralized events 
were held in which a total of 368 persons participated, 
including community leaders, leaders of federations 
and representatives of state organizations, such as the 
Local Coordination Councils and the Consensus-
building committees. The preparation of the 
participatory budgets has initiated an important social 
process of citizen participation in both work zones. With 
this perspective, in the Condorcanqui zone, it was 
determined that 66 projects would be implemented in 
the year 2005 with a total budget of S/. 2,206,138, and in the Napo zone, only in the district of Napo, it was 
agreed that 32 projects would be implemented with a total budget of S/. 1,405,937. 
 
Promotion and strengthening of women’s 
participation in decision making at the community 
and district levels and in indigenous organizations 
In both zones, 5 training workshops targeting male and 
female leaders were held on the issue of gender equity 
as an empowerment mechanism to help them assume 
prominent positions in their communities and other 
development forums. Approximately 100 persons 
participated in these workshops, including female 
leaders and leaders of federations, with the 
participation of male leaders being important, as they 
contributed their opinions on the importance of 
women’s participation in public decision making 
forums. As a concrete consequence of this work, 30 
women in Condorcanqui and 40 in the Napo currently 
occupy important positions in community leaderships, 
federations and local governments. 
 
5.1.1.5. Scholarship Program 
 
The Scholarship Program was developed as part of the 

Testimony of Merino Trigoso Pinedo 
Provincial Mayor of Condorcanqui 
“Thanks to the actions of the Frontera Norte Program 
we have had the support necessary to be able to make 
the Strategic Development Plans effective, and 
similarly with the Participatory Budget, which is 
indispensable under the new general municipalities 
law. It has also facilitated putting together the 
consensus-building committees, the diagnosis of the 
situation for the smaller population centers, whereas 
before there had been no clear concept. And thanks to 
the Frontera Norte Program, we have been able to 
clarify these situations.” 
Testimony of Alfonso Guevara Chota 
District Mayor of Napo 
“... We call the Program (PFS) team our friends 
because they knew how to do so, because they share 
ideals and work with the people themselves that lead to 
concrete results that will always benefit the people of 
the Napo.” 

The challenges of FEMAAM 
The Federation of Aguaruna Women from the Upper 
Marañón Valley (FEMAAM) was one of the fifteen 
winners of the contest “Turning our Rights into Reality” 
organized by CARE Peru, OXFAM and BMID. This 
initiative was carried out for the purpose of identifying 
experiences of public, private or social organizations 
with a notable record in the development of their 
communities, including a “Rights-based Focus (EBD).”
The Federation of Women of the Upper Marañón was 
created due to the preoccupation for the almost non-
existent participation of women in the community 
decisions in the district of Imaza (Amazonas). A 
growing rate of suicides by women was identified in 
their district as being a result of the mistreatment they 
received, principally by their partners, and their lack of  
understanding of their rights. The experience that the 
EBD contest presented to FEMAAM tells us much 
about what can be done to help the Aguaruna women 
know their rights and obligations, and with that, reduce 
the abuse by their partners as well as the rate of 
suicides in the zone. 
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local capacity building component, with the objective of supporting the training for Aguaruna, Huambiza and 
Kichwa women and youth in order to contribute to the development of leadership in its respective zones.   
Due to its unique qualities and in order to allow young people to complete their training, this activity of the PFS 
will continue until the month of December 2005, through agreements between CARE and SAIPE and between 
CARE and CAAAP in the case of the scholarship holders of the Condorcanqui zone and college students of 
Lima.  For the continuation of the Scholarship Program in the Napo an agreement has been signed between 
CARE and the Apostolic Vicarage of San José del Amazonas. 
 
In Condorcanqui, the funds programmed for the scholarships in the local capacity building component were 
complemented by funds from the sustainable agroforestry production component and matching funds from 
Caritas - France. The grouping of these funds permitted a total of 86 young people, 64 men and 22 women, to 
receive scholarships for higher studies in diverse technical fields or in universities in different cities in Peru: 
Jaén, Lima, Iquitos, Chiclayo, Pucallpa, Tarapoto and Trujillo. 
 
The Scholarship Program in Condorcanqui was developed through a variety of modalities that have enabled 
the response to a variety of needs among the young people of the Upper Marañón: 
 

– Support for young university students in Lima through an agreement with the Association of 
Indigenous Students of the Peruvian Amazon (AUUPI); 

– Support for young students in provincial institutes or universities; 
– Support for young high school graduates in fields of technical study, and 
– Support for young women in academies and vocational training centers. 

 
In the Napo, in the beginning 20 scholarship winners (7 from the district of Torres Causana and 13 from the 
Napo) were selected to pursue studies in technical fields in the city of Iquitos, 9 of them withdrew for different 
reasons (did not get accustomed to the city, did not adapt to the norms of living with others or problems 
associated with academic performance), but they were replaced by other young people who were interested. 
It is important to point out that, for the implementation of the Scholarship Program, alliances were established 
for joint management with the municipal governments of Torres Causana and Napo. The Municipal 
Government of Napo was in charge of the contracting and payment of a tutor and the Municipal Government 
of Torres Causana assumed the payment of the optional insurance of the scholarship holders. It is important 
to emphasize regarding this experience that this year (2004), the Municipality of Napo has granted 
scholarships to several young people of the district to study technical specialties in the city of Iquitos.  The 
transfer of the Scholarship Program in the Napo zone includes 11 scholarship holders in Iquitos and 8 in the 
Santa Clotilde boarding school. 
 
In the Condorcanqui zone, for the selection of the young male and female high school graduates, courses that 
brought students who were behind up to par were organized in Santa María de Nieva, with final academic 
evaluations that included exams in mathematics, language and literature, as well as an oral and written 
evaluation of indigenous language and culture, given that one of the objectives of the scholarships was to 
promote training for young people from the Upper Marañón so that they might work in service to their peoples. 
After the evaluation, the pre-selected candidates were interviewed by a panel of judges composed of 
representatives of the Program, representatives of the Educational Management Unit (UGE) and, in the case 
of Lima, a representative of the Binational Plan, another from the Amazon Center of Anthropology and its 
Practical Application (CAAAP), in addition to a representative of the AUUPI. For the students who already had 
initiated superior studies, the selection was made on the basis of the academic results of previous semesters 
and an interview. 
 
For the selection of the young scholarship holders in the Napo, the following criteria considered:  that their 
secondary studies have culminated recently; that they have a minimum academic average of 13 during their 
last year of studies; that they have good references on his or her behavior from the authorities of the Santa 
Clotilde Boarding School, and that the applicant can have the endorsement of its community and the 
federation.  
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The scholarships granted the young people considered the expenses of lodging, feeding, matriculation, 
monthly study fee, a trip to return to their community of origin after a year and a monthly fixed amount for the 
expenses of school supplies.  In certain cases, additional funds to some students for particular needs: 
remedial courses, obtaining of professional title or thesis management. In addition each student benefited 
from permanent follow-up to guide their studies and nurture their human development. 
 
Each student scholarship holder signed, at the time of accepting his or her scholarship, a letter of commitment 
to the Program, committing to scoring a weighted average grade of no less than 13 over 20 and to always 
demonstrate responsibility, maturity and honesty in their behavior.  This letter was also signed by the parents 
of the student to demonstrate their knowledge of the expenses that the scholarship would cover and as a sign 
of commitment to continue paying for the student’s personal and health-related expenses, among others 
costs. 
 
 
 
 
 
5.2.1. Component: Sustainable agroforestry production 
5.2.1.1. Description of activities 
 
The sustainable agroforestry production component has sought to generate productive social and 
environmentally sustainable processes based on the use and rational management of natural resources and 
aimed fundamentally to guarantee levels of production that are adequate for family self-sustainability through 
agricultural activities, small animals breeding, fish farming, cattle breeding and, as a complement, creation of 
income generation opportunities from the sale of surplus production, as well as production of crops and 
livestock for the local market.  This second objective has been developed mainly in the Condorcanqui zone 
since it has better conditions for market linkage, unlike in the Napo.  Nevertheless, in the latter zone this 
strategy has also been developed, although no indicator was developed to evaluate the performance of the 
component.   
 
For the development of these objectives a strategy was executed that contemplated three key moments for 
the implementation of productive models adapted to the culture and conditions in the target area:  1) the 
participatory planning of the activities with the involved social agents; 2) leadership promotion for the 
development of the planned activities, and 3) the participatory management of the process.  An important 
element for the implementation and articulation of these three moments was the development of capacities 
and abilities through the qualification and direct technical assistance during their implementation. 
 
Whereas the implementation strategy of family modules in terms of space in Condorcanqui entailed the 
focusing of activities during the first year in the district of Nieva, in the district of El Cenepa  during the second 
year, and in third, in Imaza, it maintained a constant supervision and monitoring of the modules already 
established.  In the Napo zone, the work was concentrated in 30 communities located in the middle and high 
part of the Napo River, as well as in some located on the Curaray river.   
 
Although the work of promotion with the families has been centered in specific activities of production, like the 
installation of bird farms;  the construction of fish farms, or the implementation of agricultural modules, also 
promoted with the families has been the integral handling of natural resources, introducing activities of 
protection of the biodiversity and handling of natural resources in both zones.   
 
In the Condorcanqui zone, the PFS developed the activities of this component through SAIPE, and in the 
Napo zone through CARE - PERU. 
 
Below is described the practical application of the three key moments of the development of the strategy: 
 
 
 

5.2. Intermediate Result 2: Improvement in basic capacities for a healthy and productive life 
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Participatory planning of the activities with the involved social agents  
In the Condorcanqui zone as in the Napo, the participatory planning entailed work of selecting the participant 
families, who were chosen by their experience and vocation for work in the farming sector, thus presenting 
possibilities of success in the handling of their productive systems and, as such, they could fulfill a role of 
"family model" for other interested families. This process was made through the indigenous organizations and 
of the heads of communities under a profile elaborated in a participatory way that in fact sought to establish 
sustainable productive processes with responsibility shared with the communal organization, federations and 
the participant families.  In the Napo zone, one even sought the commitment and the conformity of the 
communal authorities in order to facilitate the communal infrastructure (schools, community locales) or the 
use of the transport vehicles that were community property for the logistical support in the development of the 
training events.  In both zones, the planning was conducted jointly with the involved local stakeholders, 
promoting modules of production adapted to the zones and to the local cultures. 
 
The component executed since the second year of intervention included demonstration activities on 
management and conservation of natural resources at the family as well as the community level, responding 
to the demands of the Proposal of Adjustment of the Technical Plan of the Frontera Selva Program, as a 
result of the suppression of the component of natural resources.   
 
Thus in the Condorcanqui zone program intervention was conducted in 7 communities in the Nieva River 
watershed during the second year of intervention; five additional communities in the Domingusa and Marañón 
watersheds were included in these activities in the last year of intervention.  These communities were 
selected, in coordination with the native organizations, with a view to the formation and consolidation of 
communal natural resource parks, which were the main resource handling activities carried out in this zone. 
 
In the case of Napo, priority was placed on the work of handling of fishing resources and natural sources of 
camu camu, through plans of sustainable handling elaborated with the direct participation of the community 
leaders, in recognition of their great knowledge of their surroundings.  It was also indispensable to concur with 
them with respect to the use of the communal premises and the motor boats for the execution of those 
activities. 
 
Leadership promotion for implementation of planned activities  
Had to do with a constant process of generation of capacities and technical abilities for the management and 
operation of the productive modules promoted by the Program.  It was emphasized in the qualification of the 
families that operated the demonstration modules, so that they gradually become "producer-leaders" in the 
application of improved productive techniques and in the achievement of better productive results, than 
successively triggered a continuous process of replication among the other settlers of the community area. 
 
This second moment was also reproduced for the handling of the local natural resources.  In the 
Condorcanqui zone, processes of leadership development were generated from the sensitization of the 
population and the training of community natural resources promoters so that they would lead activities within 
their communities of conservation and promotion of resources through the creation of community forest parks, 
that by their conception represent communal spaces for conservation and protection of local flora and fauna.   
 
In the Napo zone, the handling of fishing resources and natural camu camu swamps was executed in the 
watershed of the Curaray river.  To accomplish this, the training was provided for authorities, settlers and 
community leaders in rational development techniques and organization of settlers through the creation of 
associations of producers of camu camu and traditional small-scale fishermen in each participant community 
was sponsored.  Within the framework of the pertinent legislation, the formation of the respective directives 
was supported, as was the implementation of the Book of the Minutes of Meetings, obtaining legal registration 
and registration with the Regional Directorate of Production (previously the Regional Directorate of Fishing).  
The long term projection is that the process initiated in the low watershed of the Curaray involves all the 
communities of the river, since the indicated resources exist, in addition to a manifest interest of the settlers 
for its adequate handling. 
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The participatory management of the process  
In both zones, important efforts were carried out that sought participation of sectoral public institutions as 
strategic partners.  In the Condorcanqui zone, together with components of Local capacity building and of 
human rights, workshops of sensitization and training were developed that were aimed at authorities, apus 
(indigenous community authorities) and leaders, on the legal framework and alternatives for handling and 
conserving natural resources.  In addition, the creation of Policy Assembly for Natural Resources and the 
Environment was promoted for Condorcanqui and Imaza, with the participation of the main institutions 
involved in the subject of natural resources, such as INRENA, IIAP and Conservation International. 
 
This assembly, officially created in August 2004, regroups the grassroots organizations, producers’ 
committees, regional and local governments and public and private institutions, for the implementation of a 
short, medium and long-term action plan for agricultural and livestock development, and the conservation and 
the rational management of the natural resources in Condorcanqui and Imaza.  These actions enabled placing 
the importance of dealing in a permanent and consensualized way the subject of the handling of the natural 
resources in the Upper Marañón into the political agenda of the agents of local development. 
 
In the Napo zone, the intervention of sectoral public institutions like the Regional Directorate of Production 
that, as a result of a Letter of Understanding, lent the technical support in the handling of the fishing resources 
of ponds with an emphasis on the technical training in the processing of fish, the processes of community 
organization, advise for the obtaining of legal registration and the implementation of the actions in monitoring 
and control of fishing.  Also, with the Focal-Forests Project of the IIAP (oriented to the fortification of 
institutional capacities in the sustainable handling of the Amazon forests), a Letter of Understanding was 
subscribed to provide the technical support for the preparation of inventories of vegetation in the camu camu 
swamps, as well as for the preparation of digitized maps that would serve as bases for the respective plans 
for handling. In practice, the products of the intervention of these counterparts during the last year of Program 
implementation, although important, turned out to be insufficient for obtaining more complete results.  A year 
more of intervention of these institutions could have fortified its institutional task and generated a greater 
impact in the practices of handling of the natural resources of the communities of this zone. 
 
5.2.1.2. Evaluation of indicators for Intermediate Result 2 
 
Indicator 1: Increase by 20% in the gross value of the family production of 250 family units in Napo 
and of  550 families of Condorcanqui 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui S/. 7,499 S/. 8,999 (20%) S/. 9,476 (26%) 
 Nieva S/. 7,382 S/.  8,858 (20%) S/. 11,772 (59%) 
 Bajo Cenepa S/. 8,663 S/. 10,396 (20%) S/. 11,714 (35%) 
 Comaina-Numpatkain S/. 6,754 S/.  8,105 (20%) S/. 7,291 (8%) 
 Imaza S/. 7,199 S/.  8,639 (20%) S/. 7,126 (–1.03%) 
Napo S/. 3,369 S/.  4,043 (20%) S/. 4,019 (19.29%) 
 
Commentary. The Condorcanqui zone registered an increase in the gross value of production (VBP) of 
20,86% in a representative sample of 424 families surveyed, a value that we can extrapolate to the 1,195 
families with which this component worked in this area (see Annex Nº 4). 
 
In the Napo, an average increase of 19,29% in gross value of production has been obtained with respect to 
baseline.  This percentage is very close to the goal of 20% that was fixed to the matrix of indicators and goals 
of the Program’s monitoring and evaluation plan.  In order to obtain the entrance and exit information, a 
representative sample of 78 family units, value that we can extrapolate to the total of the 461 families with 
those that worked the Program.  The calculation of the VBP was made from an agricultural component that 
contained a portfolio of main crops like yucca, banana, maize, hearts of palm, rice, beans, etc., and by a 
livestock component made up of birds, pigs and to other creatures valued at market prices that presented in 
the aggregate a representation of the average VBP of family units in Napo. 
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5.2.1.3. Evaluation of outcome indicators  
 
 
 
 
 

Indicator 1: 586 productive modules implemented in Condorcanqui and 251 in Napo (livestock or 
agricultural modules) 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui N/A 586 1,401 
Napo N/A 251    932 
Total  837 2,333 
 
Commentary. In the Condorcanqui zone, throughout the three years of the intervention of the PFS, 1,401 
productive modules were implemented, which benefited 1,195 families. In the Napo zone, a total of 932 
demonstration modules were implemented that were operated by 597 families from 30 communities (see 
Annex Nº 5).  
 

 
 
 
 
 
Indicator 1: 138 family units increase their monetary incomes by more than 150 soles a year as a result of the 
sale of agricultural and livestock products 
 

Area 
 

Baseline 2001 Programmed goal Level of Achievement 

Condorcanqui ND 138 178 
 
Commentary. In order to calculate the evolution of this indicator a survey has been developed of a total of 
424 participant families, of which only 242 have had sales in the previous calendar quarter.  However, only 
178 of these have registered greater monetary income to S/. 50.00 new sols.  According to previous registries 
of the component, the great majority of families involved in the implementation of oriented productive modules 
to the market have registered incomes greater than this amount per quarter, which makes us think that they 
have obtained annual monetary incomes of S/. 200.00 during the period corresponding to the POA III, but due 
to the effects of possible irregularities in sales and the margin of error, an average annual income of S/. 
150.00 can be considered realistic.  The following table shows the number of families that have had monetary 
income from the sale of agricultural and livestock products greater than S/.50.00 in the quarter prior to the 
final survey: 

 

Outcome 2.1: Families improve the productive process in their agricultural and livestock activities 

Outcome 2.2: Families develop economic activities that are articulated with the market 
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Number of families that have had monetary incomes during the penultimate calendar quarter 
of the Frontera Selva Program intervention in the Condorcanqui zone 

 

Target areas in the 
Condorcanqui zone 

Nº of 
families 
surveyed 

Nº of families that 
have made sales 

Nº of families that have 
made sales larger than 

S/.50 in the last 3 months 
% 

Nieva 59 30 23 77% 
Bajo Cenepa 95 41 29 71% 
Comaina -Numpatkain 106 44 37 84% 
Imaza 164 127 89 70% 
Total 424 242 178 75% 

 
The survey that has been applied to determine the evolution of this indicator included communities throughout 
the component target area, giving priority to those from the most distant to Santa Maria de Nieva, and only 
some of the part of the Lower Marañón.   
 
The survey has demonstrated that the greatest level of monetary income of the families of Nieva and El 
Cenepa comes from the sale of hens and maize.  For the families of the sector of Imaza, the monetary 
incomes are mainly from the sale of bananas.   
 
Most of the beekeepers were not interviewed because the communities where they live did not comprise part 
of the sample. Nevertheless, in previous registries taken by the component it appears that in the last three 
years, of 35 beekeepers whose sales have been registered, 27 have had annual incomes greater than 
S/.150.00.   
 
The other important source of income generation by the participant families is due to the increase of the 
volumes of production of these families, as a result of the better productive practices through the technical 
assistance provided by the PFS that has allowed the families to commercialize their excess production. 
 
5.2.1.4. Main goals achieved 
 
Improvement of household production based on sustainable use of natural resources via 
implementation of family modules and technical assistance and training  
One of the fundamental activities of the strategic proposal of the component has been the implementation of 
family productive modules and the respective technical assistance and training for its implementation, 
handling and health. 
 
So in the Condorcanqui zone, the promotion of the productive activities with the families entailed an intense 
daily work of visits for the delivery of materials (meshes, tubes, tools, seeds, seedlings, etc.)  and of 
accompaniment for the generation of abilities and technical capacities that were shaped through the constant 
technical assistance in the same parcels.  Throughout the intervention, 1.401 adapted modules of production 
to the zone and its culture were installed, representing a 239% advance with respect to the propose goal.  
With the installation of these modules, a total of 1,195 families have benefited, representing a 217% advance 
with respect to the programmed goal for the attention to families in the Condorcanqui zone.  The modules 
were implemented according to the following detail:  251 modules of poultry raising, 382 fish farms with native 
species, 245 modules of raising rodents, 108 beekeeping modules, 27 modules of sheep production, 279 agro 
forestry modules and 109 modules of cacao production that include rehabilitated family parcels. 
 
In the Napo zone, the improvement of the traditional productive systems of the participants was supported, 
placing special emphasis in those families who operate the "demonstration modules." This lead to the 
installation and opperation of a total of 932 modules (523 were acquired with PFS funds and 409 with returns-
replications), representing an achievement of 371% with respect to the proposed goal of 251 modules.  579 
agricultural modules, 228 modules of raising improved Creole hens, 103 modules of raising pigs and 23 pools 
to raise Amazonian species of fish have been implemented.   
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A large percentage of the modules of agro forestry, pigs and birds are "module-replications,” whereas all the 
modules of fish farming are "module-initial" that did not manage to get to the replica stage at the time of the 
conclusion of the process of intervention in the field.   
 
The implementation of the productive modules by the families has entailed an enormous commitment from 
them, since they have not only contributed material of the zone (wood and leaf for the poultry keeping sheds), 
but they have also contributed to the construction of docks for fish farms and to the installation of crops, which 
has represented a significant investment of time and work. 
 
The component has maintained to its strategy of intervention through a constant process of training and 
technical assistance.  In that sense, in the Condorcanqui zone a total of 113 courses of the 107 proposed 
(106% of the goal) were dictated.  A total of 1,908 visits were counted beginning with the second year of 
intervention of the Program, which represents an advance of 58% with respect to the propose goal.  It is 
important to emphasize that the team in charge of the training and direct technical assistance was made up of 
specialized indigenous technicians of SAIPE, which by their condition of indigenous technicians knew to 
attend with greater ease to the beneficiary families.  Of the 9 exchange visits that were programmed, they 
managed to make a total of 4, representing a 44% of advance. These training and technical assistance 
processes were implemented in the different phases of the productive activities. 
 
In the Napo zone, the training in management of demonstration modules was provided to a total of 597 
families from 30 communities, through 6,934 technical assistance visits; 6,453 were programmed, which 
means progress of 107% over the projected goal.  Also, 15 group workshops visits were made (13 were 
programmed), which represents progress over the goal 115%.  These group workshops were given over 
periods of 4 to 6 days and in zones which participants from other communities could access without difficulty.  
Also one became trained under the modality of experience exchange visits , with the purpose of showing 
improved practices and demonstrating the results of excellent participants.  Altogether, 11 visits were made, 
compared to the 10 that were programmed, which meant an achievement of 110% with respect to the 
proposed goal.   
 
Although to date, most of the families have their modules installed and basic capacity to manage their 
activities, many of them will require further technical assistance to ensure the sustainability of their activities.   
 
In order to reinforce training processes with families in the Condorcanqui zone, the component received 
support from professionals from the Condorcanqui Agrarian Agency and the IIAP. 
 
The aquiculture activity also was reinforced with the installation in 2002, of a center for the production of 
young fish by the IIAP.  The participant families in fish farms could, for the first time, introduce young fish into 
their pools and will have their first harvest by the end of the 2004.  It is important to mention that the facilitation 
by the PFS to fortify the development of aquiculture activities in the zone has been important, because from 
the experience developed by SAIPE for the implementation of fish farms, institutions like the FAO and the 
IIAP have been summoned in order to consolidate the advances made.   
 
Also in the Condorcanqui zone, during the third operative period, 13 committees of producers have been 
equipped, including 4 programs of production and commercialization in the Upper Marañón so that they 
improve the quality of their production, processing and access to the market.  The selection of the committees 
was made through a competition in coordination with the native organizations of the area.  More than 50 
participant families have been involved in these efforts. 
 
Production oriented to family sustainability, as well as to the generation of monetary incomes via 
local markets  
Within the framework of this activity, during the first year of intervention of the PFS, the cultivation of palm 
hearts was promoted to develop palmetto in the district of Nieva, and agro forestry systems were implemented 
in association with the cultivation of short cycle crops such as soy beans and dry beans in Nieva, Cenepa and 
Imaza.  Likewise, the cultivation of cacao was stimulated, mainly in the communities of El Cenepa and Imaza.   
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The objective of this work, besides contributing to the feeding of the families, was to foment the cultivation of  
products able to generate income for the participant families, either directly or, like soy beans that contributes 
to feeding the animals and so, permits the extension of poultry farming and so, to increase the sale of 
animals.   
 
The cultivation of cacao is what until now has the greatest potential of commercialization at the local level 
since it was one of the most commercialized products in the 1980s.  Many families of the districts of El 
Cenepa and Imaza lived from the sale of the cocoa until diseases destroyed their crops due to the lack of 
proper handling and technical assistance 
 
Nevertheless, the opportunities to sell agricultural and livestock products in the zone continue very being 
limited.  The conditions of the market are difficult, with persistent problems of transport and high freight costs, 
reduced volumes of production, low prices, lack of transport alternatives for local products, etc.  In these 
conditions, a first step to continue promoting the commercialization of local products would be to manage to 
cover the internal demand, like that generated by the social programs of the government or the demand in the 
district capitals, a goal to which the Program has partially contributed.   
 
Altogether, the creation of 388 productive modules of market guidance have been supported, of a total of 255 
that were proposed, counting on the participation of 178 families, which has meant an achievement of 152% 
with respect to the programmed goal. 
 
The development of the component demonstrates that 
when the families increase their production, diversifying 
it, they have greater economic resources available 
from the sale of their products.   
 
Since communication with larger markets is still very 
limited, in order to improve the relation of the families 
with the local market, it is important to promote the 
organization of producers’ committees that gradually 
offer greater volumes of production, better quality and 
uniformity of products, and that simultaneously can 
achieve a greater power to negotiate with wholesale 
retailers.   
 
Another key point to promote the local transformation 
and commercialization of products has been to identify 
those products with potential for adapting to the zone 
and that can easily compete with products originating 
of Bagua or from the coastal region. 
 
According to the experience developed by the PFS through SAIPE, there have been incursions in the 
transformation and commercialization of local products, such as pijuayo, varieties of hearts of palm, fruit 
nectars, jams, wines and spirits, balanced animal feed, honey, etc.  Many of these alternatives fail due to 
commercialization problems.  The only products that have so far managed to overcome these commercial 
barriers have been honey, wines and spirits.  This does not include banana and cocoa, which have their own 
channels of commercialization. 
 
In the Napo zone, productive processes with aims of articulation with the market were not implemented; 
nevertheless, the " Market Study for products from the Napo watershed and commercial development strategy 
" was conducted, in which a portfolio of products with market guidance was determined that, for the important 
existing demand in the regional market, had good possibilities of articulation with existing spaces.  In that 
sense, the promotion of the production of bananas, pigs and hens was recommended.  Beginning with this 
identification, a small business plan for the commercial development of those products was elaborated within 
the component. 

Testimony of Segundo Pablo Yaoni  Wajuyat  
"I did not know anything of beekeeping, one day 
Marcos Quininto Mamashi animated to me to work. He 
lent his drawers to me, and with them I captured a 
beehive. He was always teaching the handling to me. 
Already with three drawers, Marcos was a SAIPE 
beneficiary, then I began to speak with Román Sugka 
Yacum, then he considered me to be a beneficiary of 
SAIPE and I received the materials.  Now I have 
extended my beehive to 7 meters in length.  I am 
contented and will never leave working in beekeeping.  
I sell honey, with the money I buy small things for my 
wife, also I help my daughter who studies, I bought a 
carbine, cost S/.600.00. With the honey we prepared 
drinks with chuchuwasi and we drink with my father.  
Now I want to become more qualified to handle better.  
I am glad when the capirona flowers, it is better and I 
get more honey.  Also I feel content in the summer, 
because I can harvest a lot of honey.  I am content, I 
thank Marcos and to SAIPE a lot" 
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The market study ratified the importance of prioritizing agricultural modules for the cultivation of grains and 
bananas to feed birds and pigs, which in practice contributed to the generation of incomes for the participant 
families.  Nevertheless, as a greater effort was destined to the family self-sufficiency, the insertion of the 
participants into the marketplace was not given priority, remaining practically in the habitual Napo watershed 
channels of commercialization that were characterized by strong intermediation and isolation from the main 
regional market of Iquitos. 
 
The productive guidance of the component sustained itself in the practices of rational management of 
natural resources that make these productive tasks sustainable  
The demonstrative activities of handling of the natural resources began in the second operative period as a 
result of the reconstruction of the Program; its objective was to place value on and promote community and 
individual initiatives of conservation of natural resources and local biodiversity as the source of life and 
development of the local population.   
In this sense, in the Condorcanqui zone work was done in the promotion of community forest parks and in the 
improvement of small family farms with 7 communities of the Nieva watershed during the second year of 
intervention and with 5 new communities of the Marañón and Domingusa watersheds during the third 
operative period. 
 
The community forest parks are areas chosen by the community to be protected and conserved with the 
purpose that they serve as refuge for wild flora and fauna.  In each community, with technical support of a 
community natural resources promoter trained by the Program and by SAIPE technicians, the community 
members not only defined the limits of their parks with an approximated surface of 20 to 25 hectares, but they 
also protected and reforested native species.  Work permanently carried out with children and teachers at 
schools to sensitize and educate them about natural resources and their rational use. 
 
With respect to the small family farms, volunteer families were given incentives to increase the biodiversity in 
their small farms, placing value on the multiple uses of the plants that they possess. 
 
In order to promote these community and family 
initiatives that benefit from the protection of natural 
resources, two annual contests were organized with 
the collaboration of the native organizations, the 
Provincial Municipality of Condorcanqui, the Agrarian 
Agency of Condorcanqui, Conservation International, 
the IIAP and the PFS local capacity building 
component, one to award to the best community forest 
park and another one for the best run small family 
farm. 
 
In the first year of intervention, these activities were well received by the population, and a still-greater 
acceptance was registered during the second year.  In the creation of the parks during the development of the 
activities of POA II, 141 community members from 7 communities participated directly, and during POA III, 
325 community members from 5 communities.  The population knows its resources and values them; the 
community members are conscious of the importance of preserving them, and therefore they demonstrate 
much enthusiasm in the promotion of the reforestation and the conservation of the natural resources in their 
communities.   
 
After these first initiatives, the Agrarian Agency and other institutions have been interested in fortifying this 
experience with the installation of forest nurseries and the possibility of replicating them in other communities 
in the area, associating this with conservation activities and the repopulation of wild fauna and ecotourism 
activities. 
 
In the Napo zone, during the second and third years of intervention, demonstrative activities on the handling 
of natural resources were developed, coming to implement 12 communal nurseries for native species and 

Testimony of Jorge Orrego Docinta  
Community Park Promoter,  Ajachim Native Community 
"The Frontera Norte Program, through a SAIPE 
technician, has given us the directions to maintain the 
forest.  We want to maintain the forest for the coming 
generations because if we were without forests there 
would be much suffering, so for that reason, we have 
decided to maintain our forest." 
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beginning the handling of fishing resources in 6 ponds in Curaray and the management of 4 natural camu 
camu swamps.  All these efforts have responded to the strategies and participatory methodologies that were 
carried out by means of workshops in the communities of Tipishca and Nueva Yarina for the preparation of 
participatory fishery surveys, and in the communities of Nueva Yarina and Santa María for surveys of natural 
camu camu swamps.  These were fundamental for the preparation of the respective plans of participatory 
management of natural resources. 
 
For the development of the activities of managing natural camu camu swamps, the Program had the support 
of the Focal-Forests Project for the survey of information and the preparation of digital maps of ponds and of 
the characteristics of natural swamps, as well as for the beginning of the inventories of vegetation.  The latter 
ones were not concluded because, beginning in the month of May 2004, there was an extraordinary flood of 
the Napo River that totally inundated the marshes and thus prevented any agricultural activity until the end of 
the Program.  
 
On the fishing resources of the communities of Tipishca and Nueva Yarina, the stage of the implementation of 
the handling had  the support of the Regional Production Directorate.  Their specialists participated in the 
activities of community organization and the formalization of the fishing activity, as well as of the training of the 
settlers to improve their fish processing techniques with the objective of increasing their economic income and 
to giving added value to their products.  This got to the stage of the constitution of the respective associations 
of traditional small-scale fishermen and the organization of the monitoring and control of fishing from the 
ponds. 
 
5.2.2. Component: Girls’ and boys’ education 
5.2.2.1. Description of activities 
 
Timely access for boys and girls to school has been the core objective of this component.  To achieve this, the 
Program has sought to mobilize the community leaders, parents and teachers of the community so that they 
contribute to guaranteeing access and permanence of the girls in the school, using an approach that 
promotes gender equity and interculturality as the starting point .   
 
Also, curricular proposals adapted to the realities of the community were designed with the purpose of 
generating management capacities and leadership in the community leaders and teachers for a better 
exercise of their functions of monitoring education, as well as of the capacity to assume responsibilities that 
guarantee access and permanence of the children in school.   
 
The educational training was carried out via a program that centered on education in human rights and 
democracy, based on an analysis of and reflection on their daily experience and behavior in the classroom, 
school and community.   
 
The design and validation of the Diversified Proposed Curriculum (DCP) designed in Napo, and the 
introduction of the gender perspective in the DCP designed by FORMABIAP in Condorcanqui were two 
important products aimed at improving the technical capacity of teachers in this area. 
 

One of the main strategic points of the Program was participatory planning  
From the beginning the creation of strategic alliances was sought with the State educational institutions,  such 
as the Napo Educational Development Area (EDA) and the Condorcanqui Local Educational Management 
Unit (LEMU), as well as with the Upper Napo Inter-Cultural Bilingual Education Program (PEBIAN), which is 
also the Secretariat of Education of the Kichwaruna Wangurina Organization (ORKIWAN), and with the 
Secretariats of Education of the Aguaruna Huambiza Council (AHC) and of the Aguaruna Federation of the 
Domingusa (FAD).   
 

In Condorcanqui, the Dialogue Assembly for the Educational Development of the Towns of Awajun and 
Wampis was an important instance of permanent dialogue and agreement for the formulation of the policy 
guidelines and the local educational development plan.  The Dialogue Assembly – in which local and regional 
educational authorities, indigenous organizations and cooperative institutions that work in education meet - 
have allowed the consensualized formulation and evaluation of the annual action plans constructed within the 
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framework of the meetings, and their members have assumed commitments that contribute to the process of 
democratization and decentralization of the educational management that were planted in the objectives and 
guidelines of the present educational policy of the Education Sector.  It was within the framework of these 
meetings that the Program received the mandate to work in three educative networks in the Condorcanqui 
zone, and also to include the proposal of gender equity in the DCP of FORMABIAP. 
 

The work also implied an initial period of consultation and acceptance from the authorities of the indigenous 
community – such as the apus and its leaderships - as well as of the community organizations involved in the 
task of education – such as the parents’ associations and community leaders - in key processes like the 
election of the community educational initiatives, such as a concrete proposal to support the community to the 
permanence of the girls and boys in school.   
 

In the Napo, the budget assigned for the development of the initiatives was elaborated in a workshop with the 
participation of the apus, the presidents of the Parents’ Associations (PTAs) and the teachers. 
 
The leadership capacities of teachers, parents, leaders communal authorities were developed and 
involved in the search for solutions to the community educational situation  
In Condorcanqui, the training of the members of the CEC, created as a community body to safeguard 
education standards in the school, has led the leaders involved in this task to develop technical expertise:  
presidents of PTAs, community heads, human rights leaders, women’s representatives, student 
representatives, pamuk (expert in the Aguaruna culture), teachers and directors of educative centers.  In this 
training task, the indigenous organizations also became involved through their presidents and secretaries of 
education.   
 
In the Napo, the leaders of the PEBIAN and some teachers were trained in different local and national events, 
by means of an agreement with FORMABIAP.  The development of the work shared with the PEBIAN made 
possible the presence of its leaders in all the communities of its jurisdiction.  Spaces for planning and 
reflection were also facilitated in the training workshops, fortifying the institutions and leadership of the local 
leaders.   
 
During the development of the workshops, subjects of self-esteem, leadership and the role of the teacher in 
their community were addressed that provoked wide-ranging and heated discussions, but were also subjects 
of constant reflection on the importance of the moral authority of the teacher in their community, having 
obtained a significant diminishing in the consumption of alcohol during class days, which had caused 
prolonged absences of teachers. 
 
From the beginning of the intervention, management that was consensualized with the governing 
institutions of the education was sought 
In that sense, work was with the Napo EDA, the Condorcanqui LEMU and the indigenous organizations of 
both zones, looking for their participation and commitment in the different activities that the component was 
going to execute.   
 
The intervention of the Program fortified the management capacity in both zones through the technical 
assistance and institutional strengthening.  In the case of Condorcanqui, 
 thanks to additional funds from DFID, an institutional strengthening program was implemented that improved 
the management capacities of its functionaries and provided them with an important management tool in the 
shape of an institutional strategic plan.  Also, a space was created for the training and monitoring of the 
Community Education Councils in the three educational networks in which the PFS took part.   
 
This co-responsibility was transferred towards the realization of tasks such as the teacher training workshops 
and the monitoring activities that were shared with the educational institutions in both zones. 
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Training teachers in human rights  
The Peruvian Institute of Education in Human Rights and Peace (IPEDEHP), as partner organization of the 
Program, has been in charge of the development of teacher training in the proposal to educate in human 
rights and democracy, as well as in the preparation of educational materials related to the mentioned subjects.   
 
The intention has been to motivate them and to commit them to the transformation of the school into a place 
where children and adolescents feel respected and protected, and can have a propitious space for learning.  
This activity was also linked with the objective to increase school enrollment and, in particular, continued 
attendance of girls and boys in school.   
 
The training of teachers in the proposal to educate in human rights and democracy has been oriented to 
primary teachers. For the selection those communities have been taken into account whose male and female 
leaders also were trained in human rights, with the purpose of undertaking a joint effort and tying the school 
with the community. 
 
In the same way that happened with other components, the proposal activities for the training of teachers in 
human rights have passed through an initial period of consultation and acceptance by the local indigenous 
organizations, of the apus, the community representatives and the local educational authorities, that in the 
Napo are Napo EDA and PEBIAN; and in Condorcanqui, Condorcanqui LEMU, Imaza EDA and the Policy 
Assembly for Educational Development.   
 
In the Napo the teachers of the Upper, Middle and Lower Napo, and of the Curaray were incorporated, 
including those of the 21 schools in which the component was developed.  In Condorcanqui diverse groups of 
teachers constituted themselves of the Upper Nieva, of the Marañón watershed and of the three educational 
networks in which the component worked, in addition to the teachers of the schools located in the environs of 
Nieva.  Later, beginning with the second year of intervention, the teachers of Imaza and El Cenepa were 
incorporated.   
 
The objective of the training was to sensitize the teachers in their role as promoters of an education in human 
rights and democracy, based on an analysis of and reflection of their daily experience and behavior in the 
classroom, school and community; education in human rights always presumes that the teachers put 
themselves in the place of students to make changes in their  attitudes and conduct. 
 
Through an existential, lucid, socially conscious and reflective methodology, the idea was promoted that the 
teachers know or clarify concepts on human rights and democracy, in order to analyze their personal and 
work experience in the light of these concepts so as to recognize attitudes that violate or obstruct observance 
of human rights, and adopt commitments to promote them in the classroom and community.  Likewise, they 
were urged to reinforce those other attitudes and conduct that promote the use of the rights.   
 
The training of the teachers was carried out through workshop courses. Emphasis was placed on fundamental 
aspects for the understanding of human rights, the rights of indigenous people, the rights of the boys and girls, 
the positive self-esteem and the educational ethics and the principles of an education in human rights and 
democracy.  Also accentuated was the use of participatory techniques and socio-affective and role-playing 
methodology, which entailed moments of analysis, evaluation and self-reflection.   
 
These workshop courses also have caused the reflection on the importance of their role in the promotion and 
defense of the rights of girls, for which the educational game "the diagnosis race" was used.  These spaces of 
reflection have been important because the conscious recognition of their  responsibility in the defense and 
promotion of human rights constitutes the initial step in generating visible attitudes of respect and their 
defense. 
 
Educational materials were elaborated that had theoretical contents on human rights and democracy in 
Spanish, Kichwa and Aguaruna, as well as educational games that sponsored the preparation of studies and 
discussion on their contents.   
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Follow-up was made through days of evaluation and follow-up visits for the purpose of supporting and of 
accompanying of the teachers in their dissemination activities in addition to observing the behavior of the 
teacher in the school and the community, and to verify the attendance of the boys and girls at school.   
 
But fundamentally, the follow-up was carried out by leaders of human rights promoters who continued to 
monitor the conduct of teachers.  At the same time, work was completed in connection with the responsibilities 
and rights of the parents with respect to the education of their sons and daughters, as well as the importance 
of the school and teachers for the community and its development, sponsoring linkages between the school 
and the community, since education is a right that must be protected by teachers, parents and authorities. 
 
5.2.2.2. Evaluation of indicators for Intermediate Result 2 
 
Indicator 2: Increase in school enrollment by 6 percentage points in both zones with respect to the  baseline 
 
Area Baseline 2001 Programmed goal 

 
Level of Achievement 

Condorcanqui 93% 99% 99% 
Napo 86% 92% 92% 
 
Commentary. In Condorcanqui, the enrollment rate was increased from 93% to 98.7%, very close to the 
proposed goal, and this is due to the existence of teaching positions that were not budgeted by the Regional 
Education Directorate in two annexed communities, which is the reason why some boys and girls could not be 
registered.   
 
In the Napo he managed himself to the enrollment rate for girls and boys 6 to 11 years old increased by 6 
percentage points, passing from 86% in 2001 to 92% in 2004. 
 

Enrollment rate in the year 2004 in the target zones of the Frontera Selva Program 
 

POPULATION TOTAL 6 – 11 
YEARS 

SCHOOL ENROLLMENT 6 – 11 
YEARS ENROLLMENT RATE TARGET AREA 

BOYS GIRLS TOTAL BOYS GIRLS TOTAL BOYS GIRLS TOTAL 
NAPO 583 592 1,175 526 556 1,082 90% 94% 92% 
CONDORCANQUI 396 390 786 392 384 776 98.9% 98.5% 98.7% 

 
The results obtained are the result of the commitment of the teachers, parents, authorities and community 
leaders in the effort to ensure timely enrollment.  In the case of Condorcanqui, campaigns were made in the 
different communities in which they looked to elevate the number of children registered for school. 
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5.2.2.3. Evaluation of outcome indicators  
 
 
 
 
 
Indicator 1: 22 schools in Condorcanqui and 14 in the Napo develop community initiatives in support 
of school attendance for girls and boys 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 0 22 22 
Napo 0 14 18 
Total  36 40 
 
Commentary.  In Condorcanqui, 22 community initiatives were implemented, which represents a 100% 
fulfillment of the programmed goal. The implemented initiatives have served to establish solid relations 
between the school and the community, with the active participation of the parents in the educational activities 
of their children.  In Napo, 18 community educational initiatives were supported, surpassing the established 
goal by 28% (see Annex Nº 6). 
 
 
 
 
 
Indicator 1: 19 schools in Napo and 22 in Condorcanqui applied proposed curriculums that were 
adapted to the reality 
 
 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 22 22 
Napo N/A 19 19 
Total  41 41 
 
Commentary. To September 2004, 19 schools in Napo and 22 schools in Condorcanqui applied proposed 
curriculums that were adapted to the indigenous reality, which means an achievement of 100% of the goal for 
this outcome indicator.   
 
In the Napo, the Program designed and validated a Diversified Proposed Curriculum (DCP) for Intercultural 
Bilingual Education (IBE) for the Kichwa people, with the insertion of contents of gender equity and human 
rights.  In Condorcanqui, where they were already applying the DCP from FORMABIAP, they introduced 
gender mainstreaming in the area of social personnel. 
 
Indicator 2: 22 Community education councils functioning in the schools of the networks of Condorcanqui 
where the component intervened 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 22 22 
 
Commentary.  22 Education Councils in each one of the primary educational centers assigned to the 
Program have been formed.  The communities where the component intervened have organized into 
Communal Education Councils, whose main function is to participate, to act in concert, and to survey the 
education of the girls and boys to guarantee their attendance and permanence in the school, and to supervise 

Outcome 2.3: Community organizations actively support the girls’ and boys’ education 

Outcome 2.4: Local schools adapted to community realities  
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the school’s performance.  That way, it contributes to the quality of the system of teaching-learning of the girls 
and boys of the communities. 

 
Indicator 3: 252 teachers trained in human rights and democracy (162 in Condorcanqui and 90 in Napo) 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 162 177 
Napo N/A 90 139 
Total  252 316 
 
Commentary. In the Condorcanqui zone, altogether 177 teachers have been trained in human rights and 
democracy, representing an achievement of 109% with respect to the programmed result.  In the Napo zone, 
139 teachers have been trained, representing an achievement of 154% with respect to the programmed result 
(see Annex Nº 7). 
 
5.2.2.4. Main goals achieved 
 
Design and validation of the diversified, intercultural and bilingual proposed curriculum with an 
emphasis on gender equity 
In Napo (unlike Condorcanqui, where a diversified proposed curriculum that was implemented by 
FORMABIAP already existed, and in which only gender mainstreaming was added), the process was more 
prolonged and complex because it meant to design the proposal and to validate it.  For it, the educational 
socio-linguistic review of the Upper Napo conducted by FORMABIAP was taken as a reference in the 
framework of an agreement signed between this institution and the Program.   
 
In both zones, the introduction of the subject of gender equity in the proposed curriculum generated some 
difficulties, because teachers and parents initially considered that the approach represented an interference in 
their culture, practices and customs, which meant more time was needed to explain the issue in greater depth 
and to learn more about gender relations in the Kichwa and Aguaruna cultures. 
 
In Condorcanqui, the proposal of FORMABIAP, complemented with the contents of gender mainstreaming 
and participation (flexibility of roles, self-esteem, organization and leadership), has been incorporated into a 
teacher’s guide: "The gender mainistreaming in curricular activities", which will be applied according to 
Ministry of Education standards in all schools in the provinces of Condorcanqui and Imaza.   
 
In the Napo zone, the proposed curriculum designed by the Program in close coordination with PEBIAN and 
FORMABIAP, titled "Basic diversified, primary level curriculum structure for the Kichwa people of 
Napo", has also incorporated a gender perspective and has been validated throughout the intervention of the 
program with the participation of the Napo EDA and of PEBIAN.  Although it is true that an official approval of 
the document by the Ministry of Education does not exist, is important to indicate that it is being used at the 
present time in the schools in the area of the PEBIAN, with the commitment that this institution, in coordination 
with the Napo EDA, will offer follow-up to its application. 
  
Training of teachers and key actors in the community to promote a change of attitude, with the 
purpose of improving the attendance at schools, with a focus on gender equity in the classroom  
The training is one of the main themes that the component developed during its stage of intervention.  The 
contents of the courses were designed in coordination with the Ministry of Education and within the framework 
of the consensus building process that was carried out with PEBIAN (in Napo) and Dialogue Assembly in 
Education (in Condorcanqui); it has allowed all courses to be made official by the sub-regional and regional 
educational authority.  These training activities were complemented by the production of educational materials 
and the preparation of a program for monitoring teachers in their classrooms in order to evaluate the 
application of the transferred methodology. 
 
In both zones a total of 13 workshops were held in which 117 bilingual teachers were trained in the 
application of the Diversified Proposed curriculum (DCP) with a gender perspective. They affected the 
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application of diverse methodological strategies in each area of the curriculum and, in the part that touches 
the aspect of attitude, it was reflected on the role of the teacher and their importance as an authority who 
represents the community.   
 
With the purpose of guaranteeing the transfer of the work that was conducted in the workshops, a plan was 
begun to monitor and advise in the classrooms, as well as the production of bilingual educational materials.   
 
Thus in the Napo, with the participation of bilingual teachers, a work notebook for first and the second grades 
was elaborated, which was approved for use in the classrooms by means of Director’s Resolution of the 
Regional Education Directorate of Loreto, which is suitable for the proposal for the handling of languages in 
the primary level. 
 
In Condorcanqui, on the other hand, the training activities were complemented with the production of training 
modules for the teachers, with the idea to cause the teachers to reflect on their  gender identity in the 
classroom.  Thus, in these materials ideas are offered to change routines and to break prejudices and fears, 
starting from the experience of the teachers themselves, as people and educators in the school and in the 
community.  That way, the teachers were sensitized to work the idea of gender in their daily work, promoting 
actions that develop gender equity in the school and, hopefully, a change of attitude in themselves. 
 
The training sessions and the design and production of materials have enabled the teachers and leaders to 
generate new knowledge and to put this in practice during the routine of work in the school and the 
community.  Thus it has been possible to generate concepts and attitudes that cause an active participation of 
the parents, the students and community leaders in the monitoring of girls’ and boys’ education.   
 
An important activity implemented in the two target zones was monitoring of and permanent advisory services 
to 41 educational centers under the responsibility of the Program, a task carried out jointly with the PEBIAN, 
Napo EDA and the Condorcanqui LEMU.  The purpose of this activity has been to carry out the follow-up to 
the application of what was learned as part of the processes of teacher training, as well as to follow-up on the 
application of the community educational initiatives.  This activity included the following responsibilities: 
 
ü To visit the teachers in each community to orient them on any difficulties they have in the development of 

the communal initiatives;     
ü To advise the educational work in aspects of planning, development and curriculum evaluation in BIE;   
ü To accompany the teachers in the application of a proposal for constructive learning in reading and 

writing; and   
ü To strengthen the community organization for participation in school activities that contribute to the 

achievement of the objective proposed by the PFS for this component. 
 
Development of community initiatives that actively support girls’ education  
The community educative initiatives are small projects developed in school with the active participation of the 
community and its fundamental intention was to promote - among the authorities, community leaders, parents 
and the population in general - a greater preoccupation for the educational process of their daughters and 
sons, so that they enroll them in a timely manner, support them in their school homework and they send them 
to school every day.  In addition, the Program sought to encourage an organized approach to activities by the 
community and teachers in order to support the development of the school.  In this way, they seek to fortify 
the local capacities for their involvement in the planning, execution and evaluation of educational activities in 
the community.  Parallel to the participation of the community in the educative process, the communal 
initiatives are being used in the curricular aspect, because the teachers plan their educational projects from 
their application in their  community. 
 
In the Napo, a total of 18 initiatives were executed:  3 for poultry breeding; 5 for school orchards and 10 for 
traditional small-scale production activities.  In the Condorcanqui zone, a total of 22 initiatives (16 of sport 
fields and 6 of ceramics factories) were executed.   
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For each initiative a teacher-training framework was elaborated that served as an implementation guide.  In 
each of these teacher-training frameworks, gender equity contents were widely developed with the particular 
aim to help modify roles, attitudes and stereotypes that affect the integral development of Kichwa women and 
the men.  The participation of girls and boys in the different activities of the initiatives helped to modify the 
concepts on allocation of gender roles, gathered from the practice and analysis, and recognizing that gender 
roles can change to benefit the integrall development of people. 
 
The participation of the teachers made it possible to plan, organize and implement strategies and activities 
that lead to the generation of a critical attitude with respect to traditional gender roles, so that young girls and 
boys have equal opportunities to learn activities and a diversity of abilities.  Also, the teachers have consented 
to spaces for reflection on the role of being a woman or man with their students and with the community.  
From it, they have sown changes that express a more egalitarian attitude between the sexes. 
 
Educational networks and Community education councils 
Five educational networks were formed in the Napo and Condorcanqui target areas that comprised 43 
indigenous communities articulated around 41 basic educational centers.  Teachers participate in them, 
together with parents and community authorities who have worked in coordinated activities for the educational 
development of their community.  The networks assigned to the Program were the result of the meetings with 
the Ministry of Education.   
 
In both zones, the five networks that were formed had annual meetings to exchange experiences, reflect, plan 
and evaluate educational activities in the zone.   
 
The meetings were attended by the representatives of each community:  the director and the teacher of the 
educational center, the president of PTA and the apu.  In the first meeting, the leadership was chosen and the 
plan of participatory work was prepared to contribute to the development of the community initiative and to 
assume commitments in support of education in the community. 
In the resulting meetings, the groups informed on advances in commitments, problems encountered and the 
accomplishments in the execution of the proposed plan; likewise, the year’s work was evaluated.  All this 
process was carried out with participatory, dynamic methodologies and group activities.   
 
In the Napo, the level of organization is less than in Condorcanqui, therefore the leadership level also has 
limitations.  These limitations made better organization with PTAs and development of networks impossible, 
so that support was only given to the teacher in the community for initiation of planning and evaluation of the 
activities.   
 
In spite of the difficult realities, during this phase significant changes in the weak community organization have 
occurred, mainly in network meetings, during which PTA leaders expressed their opinion on the development 
of the education of their community and demanded changes in the teachers. 
 
In Condorcanqui, the three constituted educational networks were strengthened by the creation of Community 
Education Councils (CEC) in each of the communities that was part of the network.  The CEC arose from 
Vice-Ministerial Resolution Nº 073-2002-ED and have the following objectives:   
 
a) to guarantee the attendance, permanence and punctuality of the boys and girls in school;   
b)  to promote the timely enrollment, and  
c) to improve the quality of the education, considering the needs and expectations of the girls and boys with 

a curriculum that is pertinent to the realities of their community. 
 
This proposal prompted broad debate in the communities and the Condorcanqui LEMU; thanks to which 
improvements were proposed not only in its composition (that again left most of responsibility for the 
improvement of the educational quality in the hands of the directors and teachers), but also in the functions 
that had to fulfill.  These agreements were guaranteed by the Dialogue Assembly for Education.   
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The CECs formed in the networks of the Program consist of representatives of the students, parents, 
directors, teachers, apu and pamuk, as well as by other community authorities like those in health (health 
promoter, sanitary technician and midwife), production and the promoters of human rights, according to the 
dynamics of each community, in the search to promote participatory and consensualized management.   
 
The 22 CECs formed in the 22 communities that form the three networks assigned to the Program were 
trained, implemented and permanently accompanied by members of the component team to receive advice 
and technical assistance. 
 
In order to give a greater sustainability to Community Education Councils, a framework agreement was signed 
with DFID and additional funds were received, while technical assistance was provided to improve the 
implemented proposal.  It entailed the development of a Training Plan, organized in three modules and 
targeting the members of the education councils, the education networks and the specialists of the 
Condorcanqui LEMU, who were responsible for its monitoring.  The materials of the first, second and third 
modules have permitted the training of 78% of the members of the CEC and 98% of the specialists of the 
LEMU, directors and teachers.   
 
In this experience of empowerment, it has been fundamental to maintain good relations, to have leadership 
and authority, and to foment a high level of conviction among the population with respect to the execution of 
the activities.  Likewise, it required a high level of commitment from the settlers and an important degree of 
institutional credibility, and supported by sustainable activities.  The additional financing has allowed the 
implementation of the following advisory materials: 
 
ü The book of the CEC for modules 1, 2 and 3, which has the directions for the community school self-

diagnosis and elements of evaluation of the annual work plan of the CEC.     
ü The guide for meetings of CEC 1, 2 and 3.     
ü CEC Primer, with graphics and text on the 21 functions given by the General Law of Education.     
ü Gira  and  Concerta, a game that fortifies the exercise of the functions by the CEC.     
ü The Challenge Game, which offers a space for reflection on how to implement a network and make joint 

management decisions. 
 
System of public monitoring of the process  
The Dialogue Assembly for Education is an initiative of the Ministry of Education, as part of its guidelines of 
educational policy for 2001-2006, designed to promote the participation and decentralization of the 
educational system, and the promotion of the diverse social stakeholders in the formulation of regional and 
local educational projects, destined to the construction of a national educational project. 
 
The Dialogue Assembly was formed in the month of October 2001 in the city of Chachapoyas as an instance 
of dialogue and permanent community efforts to formulate the policy guidelines and the of educational 
development plan of the Awajun and Wampis (Aguaruna and Huambiza) people.   
 
The first meetings were designed to formulate and to evaluate in concert the annual action plans, involved the 
diverse educational actors committed to the development of the bilingual intercultural education at the local 
and regional levels.  During its first two years of operation, the Dialogue Assembly for the Educational 
Development of the Awajun and Wampis people have become a space of consensualized and democratic 
planning for the local and regional educational development of the people in mention that contributes to the 
processes of democratization and decentralization of educational management, founded on the objectives 
and guidelines of the present policy of the Education Sector.  This way, it has been advanced from the local 
and regional levels in the construction of a national educational project with the participation of all the 
educational actors. 
 
This permitted a better understanding among the different actors to establish relations and strategic alliances 
among the LEMU, the indigenous organizations and the cooperative institutions, whose main aim was to 
develop a suitable educational proposal.   
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The presence of the Program in this process of consolidation of the Dialogue Assembly, through the 
indigenous professionals who were incorporated to the local team in Condorcanqui, has been important, since 
our team has been present at the moments during which the proposals of local education policies were 
discussed.  Its presence during this process has allowed the introduction of key aspects of the educational 
proposal of the Program, such as gender equity and education in human rights, as part of the subjects to be 
considered within the regional policies.   
The Ministry of Education also supported this initiative within the framework of the Guidelines of Educational 
Policy for 2001-2006 that they promote like one of their strategic objectives, the democratization and 
decentralization of the educational system, and participation of the diverse social stakeholders in the 
formulation of regional and local educational projects to advance in the construction of a national educational 
project. 
 
Education in human rights  
In the school and the community, the work of the teachers who promote human rights has not been reduced 
only to the area of the school, but has also managed to generate an impact on the community.  This has been 
possible thanks to the fact that the teachers and human rights leaders have conducted coordinated activities 
in defense and promotion of these rights in some communities.  An example of this are the talks on human 
rights given by leaders, at which teachers attended and offered contributions.  We can add to this the 
presence of sensitized teachers and leaders and in the subject of human rights who, in addition, integrate the 
Community Education Councils.  With all this, it is hoped that the work of sensitizing made with the teachers 
has new and better results with a view to the improvement of the quality of education in the zone. 
 
Training workshops have been executed using a participatory methodology, with an emphasis on the social 
personal dimension of teachers, encouraging them to work based on their experience of human rights, with a 
view to strengthening self-esteem, which is another fundamental dimension that must be taken into account in 
education.   
 
The teachers also have reflected on the serious problems that happen with the girls in the schools, where 
cases of sexual abuse and rape have been detected, as well as physical and psychological mistreatment.  
Facing this situation, the male and female teachers have assumed their responsibility on the matter and they 
have taken care to avoid any case of mistreat that can harm the physical or mental health of the students and, 
in that sense, interfere with the permanence of the girls and boys in the school.   
 
In this manner, 20 workshops were held that permitted the training of 271 teachers of both target zones (24% 
of them women) from 137 communities.  As part of the follow-up activities, 17 days of evaluation were 
developed with the teachers of both zones; during these days, experiences were exchanged about the 
activities undertaken.  From these, it was learned to confront the difficulties that can arise along the way. 
 
This was complemented with 83 follow-up visits to the educational centers of Condorcanqui and Napo.  These 
monitoring visits enabled the detection of several problems, such as absenteeism of teachers and 
mistreatment of students.  With the participation of human rights leaders, a minimum profile of ethical behavior 
of the teachers has been established on the base of which the leaders will be watchmen in the communities.   
 
In order to complement the training, educational materials have been elaborated, such as 7 methodological 
guides, 6 support notebooks and 4 educational games.  An educational game has also been elaborated to 
treat the rights of the children and the children, and other materials to work with fathers and mothers in both 
zones. 
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5.2.3. Component: Family and community health 
5.2.3.1. Description of activities 
 
The component of family and community health has had as its objective the improvement of the conditions of 
health of the population, mainly indigenous, resident in the communities and population centers in our target 
areas, looking to increase the access to maternal-infant health services and stimulating prevention and 
healthful practices in the community.  This has been achieved through consensualized efforts with the Ministry 
of Health and the active participation of the voluntary community agents and the community, while respecting 
and valuing the knowledge and traditional practices of the indigenous population in health care. 
 
Participatory planning 
From the initial stages, the Program has promoted the participatory planning the axis of social development.  
It is extremely important in the target zone, given the situation of abandonment of the zone on the part of the 
State at the beginning of Program intervention.   
 
The work coordinated with the Ministry of Health constituted one of the main strategies to achieve the 
sustainability of our proposal.  The work plans that were delineated and consensualized with the MOH have 
been a characteristic of our intervention.  Unlike Condorcanqui, where the process of consensualized 
agreement with the local levels (headquarters of the micro-network Nieva) and sub-regional (Bagua DISA) 
was not opposed, but rather, ample support and unequivocal demonstrations of cooperation, in the Napo the 
opposite was the case, because we had we faced a diversity of problems.  At the beginning it was very 
difficult to open negotiations and to plan the work with the institution responsible for leading the health 
services in the zone (Santa Clotilde Health Center, run by the Apostolic Vicarage of San José del Amazonas), 
which forced us to sustain long meetings in efforts to come to agreements until, finally, the situation could be 
overcome, converting the Program into a valuable ally in the Napo micro-network . 
 
All the activities that were planned (implementation of services and training of community health promoters) 
were made prior to a process of planning and agreement with the MOH, the indigenous organizations and the 
communities. 
 
The implementation health services, for example, was based on a needs review at facilities in which the 
technical personnel and the directors of the micro-network participated.  It permitted the implementation of the 
services with teams essential for the work of its personnel, considering its technical capacities and avoiding 
the duplication of activities with the regional levels of health, whom we always maintained informed of our 
implementation plans.   
The training programs for MOH health staff and community personnel were tailored to training needs and 
carried out permanently.  A training plan was not imposed, but rather, starting with the identification of the 
core themes (of which community participation and health promotion were main themes), contents were 
redesigned, as appropriate, if the performance evaluations of the target population suggested the need to add 
or to reinforce a particular aspect.  The participation of MOH health staff in the training process in both zones 
is reflected of the degree of involvement with the proposal of intervention, especially significant in the Napo 
due to the problems that we had to face in order to initiate the work. 
 
From the beginning of the Program, we looked for the commitment and the participation of the community.  
Such was the case of the election of the promoters and midwives who were going to participate in the training 
programs where the commitment of the community was requested to support them in the activities that could 
develop.  This involvement with the search of a healthful community held fast when the communities decided 
to participate with shared responsibilities in the health care of the families, organizing themselves through the 
Health Committees (in the Napo) or the Committees for the Evacuation of Health Emergencies (in 
Condorcanqui).   
 
The Committees formed in the communities had a special meaning since they represented the breaking point 
in that sanitary technicians and community health agents stopped being the only people in charge of the 
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health care of the families.  As of that moment, the community organization was committed to assume a more 
active role.   
 
The indigenous organizations also became involved in this task of participation through a nearby activity with 
the Health Secretariats, which enabled the indigenous federations to be strengthened while involving them in 
the health situation of the communities and assuring them a greater presence in them, thus facilitating the 
preparation of creative and feasible proposals, in which the importance of community participation in the 
search to improve the quality of the health of the communities is recognized. 
 
Promotion of leadership 
The leadership of the promoters and midwives in their community was promoted, starting with the 
improvement of their technical capacities and their articulation with the health services of the MOH.  The 
transfer of training methodologies allowed them to interrelate better with the members of their community, not 
only for the transmission of health messages, but also to promote the commitment and the action of the 
community in the solution of health problems.  This development of their self-esteem and this confidence in 
their  capacities has fortified the leadership of the promoters and the midwives.  Now they participate more 
actively in the community assemblies and their opinion is sought on different subjects.   
 
Women also became more involved in the search for solutions to health problems.  Through a "neighbor-to-
neighbor" dissemination strategy (implemented in the Napo region), women shared messages of health with 
their partners, while simultaneously strengthening their capacity for participation in public forums.   
 
In Condorcanqui, some promoters have been chosen to be heads of communities and the midwives are being 
considered to assume other positions of importance.  This process was influenced by the recognition by the 
Ministry of Health of its work and its participation in the different activities organized by the health facilities.  
The community no longer identifies them as the settler who gives talks about health, but rather as the 
promoter who is the sanitary technician, the nurse or the doctor with whom to consult in order to know the 
state health of their community. 
 
Joint management  
On the subject of joint management, the Program has facilitated the strategic alliances of the Napo micro-
network with the municipal governments of Napo and Torres Causana; in addition, the signature of inter-
institutional cooperation agreements, through which the economic support of both municipalities for health 
management took shape, was approved.   
 
Both agreements establish the fixed economic cooperation from the municipal governments to the Napo 
micro-network to do the activities proposed by the representatives of referenced micro-network.  Likewise, the 
participation of the people in charge of the micro-network in the District Policy Assembly and the Local 
Coordination Council was promoted.  This made it possible for the San José del Amazonas Vicarate to renew 
the cooperation agreement that it maintains with the Loreto DISA.   
 
In Condorcanqui, the Program signed an Agreement of Inter-institutional Cooperation with the headquarters of 
Nieva micro-network, through which they established mutual commitments that facilitated the implementation 
of the Program activities. 
 
The participation of the community in its health care, through the Committees to Evacuate Health 
Emergencies, allowed the development of management capacities from the precise responsibility that arose 
from the fuel that was provided to them for use during emergency evacuations.  That 80% of the committees 
that were formed conserve the fuel and that, in some cases, they have increased their fund, reflects the 
efficient form in which the organized community can manage resources they have been provided. 
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5.2.3.2. Evaluation of indicators for Intermediate Result 2 
 
Indicator 3: Increase by 10 percentage points in the Napo and by Condorcanqui of births attended to by 
trained personnel (including cases attended to by indigenous midwives trained by the PFS) 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 26% 36% 59% 
Health personnel 6% 11% 6% 
Midwives 20% 25% 53% 
Napo 45% 55% 31.2% 
Health personnel 8% 13% 7.8% 
Midwives 37% 42% 23.4% 
 
Commentary. In the case of Condorcanqui, the evolution of the indicator has been quite positive, because it 
has gone from 26% of births attended to by health personnel and midwives in 2001 to 59% of those attended 
to in September 2004.  In the Napo, unfortunately, the indicator reflects a negative result that was influenced 
mainly by the behavior of the indicator in relation to the attention to childbirths by traditional midwives, which 
has diminished from 37% registered in the baseline to 23.4%.  This situation is explained by the process of 
negotiation and alliances that were made with the official health operators in the Napo zone at the beginning 
of the Program intervention.  Its refusal to incorporate indigenous midwives into the official health system in 
that zone reaffirmed an ideology according to which working with them was not considered to be vital (see 
Annex Nº 8). 
 
5.2.3.3 Evaluation of outcome indicators  
 
 
 
 
 
Indicator 1: Increase by 20% over the official registries for the year 2000 in Napo and Condorcanqui, 
in the use of the curative and preventative health services for mothers and infants (cases attended to 
in health centers and posts) 
 
Area Baseline 2001 Programmed Goal  Level of Achievement 
Condorcanqui    
GRODE 1,654 children from 0 to 4 

years 
1,985 2,021 

EIP 144 children immunized 173 849 
Acute Diarrhea 113 cared for 136 837 
ARI 2000 cared for 2,400 3,000 
Prenatal Control N/A  259 
Childbirths 28 34 129 
Napo    
GRODE 917 children from 0 to 4 

years 
1,100 1,325 

EIP N/A  DPT 96%, Measles 45% 
Acute Diarrhea 641 cared for 769 706 
ARI 573 cared for 688 1224 
Prenatal Control 38 cases 

HOR 14 - LOR 24 
46 cases 54 cases 

HOR 26 - LOR 28  
Childbirths 41 49 55 

Outcome 2.5: Increased access by families to quality health services 



45  

Notes: 
§ GRODE: Growth and Development § DPT: Diphtheria, Pertusis and Tetanus 
§ EIP: Extended Immunization Program § HOR: High Obstetric Risk 
§ ARI: Acute Respiratory Infections § LOR: Low Obstetric Risk 
  
Commentary. With the exception of the number of cases of children with acute diarrhea in the Napo, which 
increased by only 10%, and the number of children controlled by Growth and Development in Condorcanqui, 
which increased by 16%, all the other services note a clear increase in the number of cases receiving 
attention (see Annex Nº 9). 
 
Indicator 2: implementation of 17 health facilities in Condorcanqui and 9 in Napo  
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 17 17 
Napo N/A 9 10 
Total  26 27 
 
Commentary. Three health centers in Santa María de Nieva, Torres Causana and Santa Clotilde, and 24 
health posts in the Napo and Condorcanqui areas have been implemented under a program designed on the 
basis of a needs review and the objectives that these centers were supposed to meet as part of a health 
facilities network (see Annex Nº 10). 
 
Indicator 3: 74 Community Health and Emergency Evacuation Committees functioning in the Napo and 
Condorcanqui  
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 46 46 
Napo N/A 28 28 
Total  74 74 
 
Commentary. 28 Community Health Committees in Napo and 46 Emergency Evacuation  Committees were 
set up in Napo and Condorcanqui, respectively to serve as  joint community management and surveillance 
organizations to contribute to the family health care.   
 
Of the 28 Committees formed in the Napo, 14 correspond to the Upper Napo watershed and 14 to the Middle 
Napo basin, including those of the Curaray river.  In Condorcanqui, 9 belong to the Domingusa watershed; 14, 
to the Marañón watershed; and 23, to the watershed of the Nieva. 
 
 
 
 
 
Indicator 1: Increase by 20 percentage points over the baseline figures in Napo and Condorcanqui of 
the number of persons in the component target area who wash their hands before eating, after 
defecating and after attending to a child who has defecated. 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 0.6% 21% 51% 
Napo 0.0% 20% 28.4% 
 
Commentary. This indicator measures the practices of the mothers who wash their hands at three key 
moments of family life:  before eating, after defecating and after tending to a child who has defecated.  In both 
zones, the programmed goals have been widely surpassed: in Napo, a figure of 28.4% was achieved; 

Outcome 2.6: Families adopt better health practices 
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whereas in the Condorcanqui zone, the end result was 51%.  The percentages show, in both zones, the 
average of the three moments that the indicator includes (see Annex Nº 11). 
 
Indicator 2: 56% of the persons in the component target area in the Napo and 50% in Condorcanqui 
use treated water for drinking 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 39.3% 50% 86% 
Napo 44.6% 56% 84% 
 
Commentary. A remarkable increase in the percentage of people who drink treated water (boiled water, 
mains water, water with drops of lye and chlorine tablets) can be appreciated in both target zones.  84% of the 
mothers interviewed in the Napo and 86% in Condorcanqui refer to taking treated water to drink, percentages 
well above the programmed goals.   
 
Hand-washing at key moments and the use of treated water for drinking are basic measures for the 
prevention of infectious and contagious diseases in the fecal-oral cycle, that is, those transmitted by the 
inadequate handling of food or water that is contaminated by fecal waste.  The adoption of these practices by 
the families, as one can conclude by examining the indicator, would help to reduce the indices of diarrhea and 
parasites in the medium term (see Annex Nº 12). 
 
5.2.3.4. Main goals achieved 
 
Improvement of the health facilities 
In both target zones, health services were implemented following a needs review conducted during visits to 
various existing health facilities.  The implementation was oriented toward the provision of the equipment 
necessary to ensure highest possible level of efficiency in their activities, bearing in mind two fundamental 
aspects: the care activities and promotion and prevention activities.  In both zones health facilities were 
provided with cold chain equipment, river transport, other small equipment items like blood pressure meters 
and stethoscopes, and a variety of furniture to be able to provide better attention to the patients.   
 
Due to the different characteristics and needs of the two zones, the equipment varied from place to place.  In 
Condorcanqui the communities were provided with a variety of educational material (cloth flipcharts, 
cardboard posters, and sound amplification equipment) and with equipment for extramural activities such as 
portable scales and height measurers, which they lacked completely.  In the Napo, on the contrary, as a result 
of the lack of equipment for clinical attention, minor surgical equipment was provided, as were stretchers for 
the attention of childbirth deliveries, and dental equipment for filling cavities and teeth removal.   
 
We should emphasize that the participation of the community in this implementation process of services 
reflected their identification with their health facility:  the wooden covers for the 15 motors provided in Napo 
and Condorcanqui were constructed by the community and given to the MOH. 
  
Development of human resources 
One of the greatest problems identified in both target zones was the almost total nonexistence of training 
programs and professional updating for health MOH health staff, and especially to the health technicians.  
To this can be added the fact that the community health agents in both zones did not receive any training 
during some time and they were, in the great majority of the cases, separated from the work of the MOH.  For 
that reason, the Program went to great efforts in designing and executing training programs to improve the 
technical capacities of MOH and community health workers, which were conducted following a diagnosis of its 
needs for professional updating.  A total of 22 workshops were held with all the technical personnel of the 
three health centers and the 28 health posts in both target zones (45 people altogether). 
 
Forming a team of training facilitators, made up of professional and technical personnel was a part of the 
strategy to transfer the community work methodology to our counterpart and thus contribute to the 
sustainability of the intervention proposal.  This selected group was in charge of receiving the first training 
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activity in training methodologies for adults with little or no schooling, in which it prioritized the training in the 
execution of participatory methodological techniques received priority and in the undertaking of activities of 
dissemination and training for the personnel in the community.   
 
In Condorcanqui, in addition to the training workshops, other types of methodological training tools were used, 
such as trips to the Nieva Health Center and in the Prenatal Maternity Center of Tarapoto, which 
complemented the training of the technical (21) and professional (9) personnel of the Nieva micro-network in 
procedures of maternal-prenatal attention.   
 
In Napo, the commitment of the MOH in the training of its personnel was such that even the workshops were 
co-financed by the Santa Clotilde Health Center, which assumed 10% of the costs that these workshops 
demanded. 
 
The training programs for community health providers were designed to update knowledge of 
management of prominent diseases in the community, with a special emphasis on the treatment of disease in 
the home.   
 
Through 27 training workshops, information was taken to a network of 213 community health agents (of 
which 130 are health promoters and 83 midwives), originating of 123 communities in both target zones.   
 
In Condorcanqui, where 57 midwives were trained, the particular characteristics of the Awajun women, such 
as neither reading nor speaking Spanish, led us to develop a methodology of interpersonal and eminently oral 
training.  The training sessions were conducted at two levels: through workshops, where the midwives of the 
different health posts met, and through interpersonal training, undertaken by the Program team in the 
community where the women resided.   
 
A result of this activity a network of Community Health Agents (CHA) was trained  to work together with MOH 
health staff. 
 
Implementation of a health system in direct concert with the population through its leaders and the 
MOH  
To achieve the participation of the community in the health care of its members is one of the objectives that 
the Program considered and that was materialized through the formation of 28 Health Committees in the 
Napo and 46 Health Emergencies Evacuation Committees in Condorcanqui.   
 
Both organizations represent the commitment of the community to support the efforts of the community agents 
and the health personnel in the health care of the community, through concrete activities such as the 
participation in activities of prevention of endemic diseases;  the monitoring of the most vulnerable groups, 
such as pregnant women and children under five years old, and the rapid response to health emergencies in 
the community, through the organization of the evacuation of the patient.  In Condorcanqui, the activities of 
the Evacuation Committees were facilitated through the construction of the waiting room for the pregnant 
indigenous women and the house to lodge indigenous relatives, with which it sought to solve a problem that 
the families had to confront when a health emergency arose in the most distant indigenous communities:  the 
lack of a place to lodge and to be able to prepare food during the treatment and recovery of the patient.   
 
This task of committing the communities to health care was complemented by an effort that allowed the 
creation of the Health Secretariats in the federations in Napo and the fortification of existing ones in the 
indigenous organizations in Condorcanqui. 
 
In the Napo, the Health Secretariats of ORKIWAN and FECONANMCUA were created. In Condorcanqui, the 
Health Secretariats of FAD and FECONARIN were fortified. 
 
The concrete support activities revolved around two aspects:  the implementation of the Health Secretariats 
with goods and equipment destined to fortify its space within the organization (papers, pens, typewriters, etc.) 
and support to the implementation of annual work plans, in which a greater presence of the organization in its 
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base communities was reflected.  This greater presence would also help them to know their problems and 
necessities in health, to exert a function as mediators in order to solve problems that might exist with MOH 
health staff and fortify the position of the CHA before the community. 
 
Training for behavioral change  
Respect for the indigenous culture was a strategic line of departure for activities of the health component.  
The proposal, aimed at bringing about a change of behavior of the families in practices that threaten the 
health of their members, took into account the characteristics from the indigenous culture.  Training models 
were not imposed nor were educative materials used that, possibly successful in other cultural realities, were 
not necessarily appropriate for the Awajun reality, to give an example.  For that reason, communication 
strategies were designed that were based on the customs of the indigenous people ("neighbor to neighbor" 
training, visits to the families by CHA and Awajun nursing techniques).  The educative materials were adapted 
so that they not conflict with the local practices and customs.  In Condorcanqui, for example, the training 
materials that were produced took into account an important characteristic from the Awajun culture:  its oral 
character, which led us to place priority on the production of audio-visual and not written materials. 
 
In both target zones, the activities, designed to bring about a change of behavior in families were carried out 
through different modalities, such as workshops for community health personnel and MOH staff.  A total of 27 
workshops were held in which 183 people participated, among them health professionals, nursing 
technicians and community health agents in both zones.   
 
Training activities for families in indigenous communities were implemented as a result of these workshops, 
by the health promoters, through home visits according to work plans prepared at the training workshops.  In 
Napo, these training activities complemented by a “neighbor to neighbor" training strategy that consisted of 
the training of 185 women leaders who were in charge of the transmission of key messages to their partners, 
and of the organization of "health fairs" where, through games and active dynamics, prizes were awarded for 
recalling and application of diffused educational messages.  These fairs were conducted at the same time as 
the campaigns of vaccination and integrated health care by the MOH health personnel. 
 
Thanks to this integration of strategies for behavioral change, information was provided 72.2% of the families 
and to 60% of the schools in the target zone, covering 43 schools and training 1,504 students and 57 
teachers.   
 
In Condorcanqui, another training strategy was employed by Awajun nursing technicians trained by the 
Program who resided 15 days a month in the indigenous communities, visited the families and furnished them 
with information designed to change inappropriate practices.   
 
The training plans of the health posts, in whose execution all the CHA of the respective facilities 
participated, became mass training meetings, at which the different group training techniques were used. 
 
As a result of this integration of strategies, 2,081 families (87% of the families of the district) and 5,076 
people over 15 years old have received health-related information. 
 
Another labor of the component in Condorcanqui was 
the production of educational material that can be 
useful for the process of the desired behavioral 
change.  In order to identify the most suitable type of 
material for the zone, we based ourselves in the main 
characteristics of the Awajun culture, that is to say, its 
oral tradition.  For that reason, the production of 
educational material for transmission via oral means 
was given priority: mass training programs, consisting 
of cassettes with messages in Spanish and 
Aguaruna, that was spread through the speakers installed gradually in all the health posts.  Complementing 
this, laminaries of 6 diverse subjects were reproduced that UNICEF had produced some time ago and a 

Testimony of Olga Mayan Tangoa, Health Center 
Midwife - Community Alto Canampa  
"When the community chose to me as midwife, the 
Frontera Norte Program trained me.  This allows me 
to take care of the childbirths suitably and to make 
visits to support the control of the pregnant mothers. If 
during the visits with them we found some problem, we 
took them to the health post because we now work in 
coordination with the technician and the health 
promoter... " 
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flipchart adapted to the indigenous culture by the infrastructure component and that had demonstrated its 
impact as helpful in the training processes in subjects of personal hygiene and care of the latrine. 
 
5.2.4. Component: Basic social infrastructure 
5.2.4.1. Description of activities 
 
The Infrastructure component has sought to improve the access to the basic services by means of social 
infrastructure projects.  Community participation was vital, from the organization of the process to the 
implementation and maintenance of the infrastructure projects: selection and prioritization of the infrastructure 
projects, preparation of technical files, construction processes and participatory maintenance of the projects.   
 
The strategy of the component contemplated the organized participation of the population in the identification, 
execution and maintenance of the infrastructure projects as a crucial approach for the generation of capacities 
and abilities.  In that sense, all the infrastructure projects that were executed were priorities of the population 
itself.   
 
The initiatives established by the participants entailed implementation and support activities throughout the 
whole component process.   
 
It is important to underscore that the construction process would not have been possible without the 
commitment of the parties involved in the decision making, in the management of the initiatives, the 
construction of infrastructure projects, accountability and the maintenance of the constructed infrastructure.  
This experience leaves as a lesson that, thanks to the execution of the component, it has been possible to 
generate a rich process of maturation and consolidation in the population of capacities and abilities for 
management of local development and development of basic social infrastructure. 
 
The strategy of the component during the years of intervention of the Program can be summarized in three 
key moments: 
 
Selection and prioritization of communities as a part of the participatory planning 
At the beginning, the infrastructure component had informative meetings with the indigenous organizations, 
local authorities and representatives of the native communities (apus), telling them of the positive aspects of 
the project, its implementation process and, mainly, the evaluation criteria that were considered an important 
point of the proposal, the disposition of the community to contribute, the attendance at the training activities, 
the fulfillment of assumed commitments and the organizational level for the management and execution of the 
infrastructure projects.  An important commitment of the involved indigenous organizations was that they 
make visits to the communities with the purpose, in the first place, to know the intervention of the component 
and, secondly, to inform and to commit the settlers in order to assure the community’s contribution to the 
construction projects. 
 
Following the participatory identification of the projects, meetings were programmed with the indigenous 
federations and the local governments, with the purpose of pre-selecting and of placing priorities on possible 
communities to be beneficiaries of the projects.   
 
Later, the infrastructure component carried out the evaluation of the projects prioritized under technical criteria 
in conjunction with the participant organizations and based on field visits to each pre-selected community.  
Then a technical evaluation of feasibility was carried out prior to final selection of the beneficiary communities.   
 
The following step was the preparation of the technical files of the projects.  This document constituted a tool 
of great importance as much for the search of co-financing as for the construction process of the work effort. 
 
Training as a tool for leadership generation and promotion 
The activities of the component in both zones began with a program of permanent training.  In the first stage, 
"prior promotion", community leaders were identified and trained in the subject of the management of 
infrastructure projects with conditions for conducting the activities of the component within its communities 
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(later, most of them they were chosen in community assembly as members of infrastructure project 
committees).  This training process had the purpose of generating capacities within the communities for the 
management and administration of construction projects.  In the second stage, "promotion during," the 
families participating in the project were trained in subjects such as construction process according to the type 
of infrastructure project being implemented, community organization, administration and management of the 
administrative board, and hygiene and health of the families, only in case the works were of basic cleaning.  In 
the third stage, "promotion later," the project administrative boards were trained with the purpose of 
guaranteeing the sustainability of projects that had been constructed.  In this, they received audio-visual 
courses in operation and maintenance with the leaders and families of the involved communities. 
 
Strategic alliances as joint management tools 
The infrastructure component, through the training area, has worked with an emphasis on the subject of joint 
management; several meetings with the community beneficiaries were held in this effort for the purpose of 
sensitizing and negotiating, one by one, each community’s contribution.  The success of this management is 
in the coexistence and the respect of the culture of both zones.  To negotiate and request a contribution from 
the community contribution has not been easy because these communities have always adopted a passive 
recipient attitude in assistance programs in previous interventions, including interventions implemented in 
parallel to the PFS.  Nevertheless, the achievement of this first level of alliances with the communities has 
been important and decisive for the later development of the component, since the communities themselves 
have contributed 10% of the financing of activities by investing their labor and local materials. 
 
A second level of alliances has been shaped through agreements with local and national institutions, with the 
purpose of supplementing the economic resources for financing priority infrastructure projects.  The Binational 
Fund has co-financed the development of the infrastructure projects through a substantial important 
contribution of matching funds.  Likewise, the local governments of both target zones, according to the 
development model, had the commitment to put up a 20% matching contribution that, in most cases, was 
assumed by the Binational Fund, due to the limited financial resources of the local governments.  The 
Embassy of Japan also provided a significant contribution for the basic sanitation projects constructed in the 
Domingusa watershed, in the Condorcanqui zone.  It is worth emphasizing that, in these infrastructure 
projects, the PFS assumed the costs generated by the component specialists in all the process of maturation, 
preparation of technical files, construction, supervision and maintenance of the infrastructure projects. 
 
On the other hand, the PFS facilitated the process of negotiating financing for the Municipal Government of El 
Cenepa to construct 4 schools, by means of the Italo-Peruvian Fund.  Similarly, in conjunction with the 
Municipal Government of Condorcanqui province, the Program negotiated financing from the Binational Fund 
for installiation of a water distribution system in Héctor Peas human settlement and extension and 
improvement of the water system in Juan Velasco Alvarado human settlement.  It also co-financed the 
execution of the study of management and final treatment of solid waste for Santa Maria de Nieva, in support 
to the Provincial government of Condorcanqui.   
 
In the Napo zone, the PFS paved the way for the Napo District Government to work with the Binational Fund 
in order to implement a project to extend and improve the Secondary School in Santa Clotilde (LUGAPE). 
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5.2.4.2. Evaluation of indicators for Intermediate Result 2 
 
Indicator 4: 56 indigenous communities have improved access to quality basic services through 
basic social infrastructure projects (35 communities in Condorcanqui with 35 infrastructure projects 
and  21 communities in the Napo with 21 infrastructure projects) 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 123 35 37 
Napo   13 21 20 
Total 136 56 57 
 
Commentary. The baseline of Condorcanqui includes:  23 communities of Nieva, 38 communities of the 
Cenepa, in which basic social infrastructure projects were constructed between the years 1993 and 2001, and 
62 communities of Imaza, in which basic social infrastructure projects were constructed between the years 
1992 and 2002 (document of extrapolation of the PFS Monitoring and Evaluation Plan).  In the case of Napo, 
according to the baseline, until the year 2000, only 13 communities had received support from different 
institutions for the construction of basic social infrastructure projects.   
 
As a result of the intervention of the Program during years 2001 - 2004, in Condorcanqui 37 indigenous 
communities have improved their access to quality basic services through the construction of 39 basic social 
infrastructure projects (19 in the district of Nieva, 10 in the district of El Cenepa and 10 in the district of 
Imaza):  14 of educational infrastructure, 10 of health infrastructure and 15 of basic sanitation, including the 4 
of basic sanitation with financing of the APC - Japan.   
 
In the Napo zone, 20 indigenous communities have improved the access to quality services through the 
construction of 22 basic social infrastructure projects (15 in the district of Napo and 7 in the district of Torres 
Causana):  11 of educational infrastructure, 8 of basic sanitation and 3 of health infrastructure.  In the case of 
Condorcanqui, we have surpassed the goal with respect to the number of communities by 106% and by 111% 
with respect to the number of projects programmed.  In the case of Napo, 95% of the goal has been achieved 
with respect to the number of communities, and 105% has been achieved with respect to the number of 
projects constructed.   
 
In the community of Yumigkus, in the Condorcanqui zone, a total of 3 projects have been executed, and in the 
communities of Copal Yacu and Diamante Azul, two projects have been executed in each one.  This  explains 
why the number of projects is greater than the number of communities  (see Annex Nº 13). 
 
5.2.4.3. Evaluation of outcome indicators  
 
 
Indicator 1: 56 community project management boards functioning (35 boards in the Condorcanqui zone and 
21 in the Napo zone) 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 35 38 
Napo N/A 21 20 
Total  56 58 
 
Commentary. In the Condorcanqui zone, 38 Administration Boards have been constituted, of which 15 are 
JASS and the remaining 23, "community project management boards" that correspond to the health posts and 
classrooms.  Thus, 109% of the programmed goal was achieved.  These include 4 JASS that correspond to 
the projects with resources from APC-Japan.   
 

Outcome 2.7: Communities actively participate in the improvement of basic services infrastructure  
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In the Napo zone, 20 Administration Boards are working, of which 6 are JASS, 4 are constituted as 
Maintenance Committees and 10 are constituted as Project management boards. Thus, 95% of the 
programmed goal has been reached, because in two communities (Copal Yacu and Blue Diamante) of the 20 
where the component acted, two projects have been executed. 
 
5.2.4.4. Main goals achieved 
 
During the period of intervention, in the Condorcanqui zone, 39 profiles of infrastructure projects were 
elaborated; whereas in the Napo zone, 25 were done.  These profiles were shaped into technical files that 
served as fundamental tools in the construction processes in both zones.  As a part of the process  to develop 
the activities of the component, these technical files have been presented to the financing sources for their 
approval and budgetary allocation.   
 
Of the 39 files elaborated in the Condorcanqui zone, 10 were destined to the construction of health 
infrastructure, 14 to educational infrastructure and 15 to the construction of basic sanitation systems.   
 
In the Napo, there were 8 basic sanitation projects, 3 of construction of health infrastructure and 11 of 
construction, renovation and enlargement of educational infrastructure. 
 
In the Napo zone, the flexi-tubular well systems of the Pan-American Health Organization (PAHO) were 
initially going to be constructed in three communities:  Diamante Azul, Ingano Llacta and Aushiri.  In Diamante 
Azul, the validation of the technology yielded negative results in that it was not appropriate for the soil 
composition in the zone (clay soil and with a marked presence of alluvial materials), for which it was decided 
to opt for ringed well systems with "Puno type" manual pumps that were constructed successfully in the 
communities of Huririma, Soledad and in Diamante Azul itself.   
 
In the Condorcanqui zone, 35 infrastructure projects were executed with 70% of the financing from the United 
States Agency for International Development (USAID) through the Frontera Selva Program, 20% of the 
financing from the Binational Fund and 10%, originating from the community beneficiaries.  Likewise, four 
infrastructure projects executed in the Domingusa watershed were 70% financed from the contribution of 
APC-Japan, 8% from the contribution of the Binational Fund earmarked for home connections of basic 
sanitation systems, 12% from Frontera Selva Program funds and 10%, from community contributions. 
 
With respect to the financing of infrastructure projects during the first year of intervention in the Napo zone 
(district of Torres Causana), USAID, through the PFS, assumed between 80% and 90% of the financing, due 
to the breach of the municipal governments to fulfill their contribution commitments. In the case of the Napo 
Municipal Government, the contributions in the first year of implementation of the component were 
approximately 2%, but only for some infrastructure projects. The community contributions during the first year 
fluctuated between 8% and 17% of the total financing, thus making itself a very important factor in the 
completion of infrastructure projects.   
 
In the second year, the contributions of the PFS fluctuated between 35% and 76% of the financing, since 
beginning in this period, the Binational Fund was constituted as an important ally given that the contributions 
of this institution for the execution of 5 infrastructure projects fluctuated between 9% and 50%.  Also beginning 
in this year, the Napo Municipal Government executed important contributions between 15 and 21% for the 
implementation of 10 infrastructure projects in its jurisdiction.  The contributions of the beneficiary 
communities represented between 7% and 15% of the financing. 
 
In the last year of intervention, the Binational Fund contributed around 45% of the financing for the 
construction of the educational modules in the communities of Paula Cocha, Chingana and Túpac Amaru.  
The PFS also contributed around 45%, and the communities contributed 10% of the total.   
 
With respect to the formation of administrative boards, in the Condorcanqui zone they have constituted 38 
boards, of which 15 are JASS and the remaining 23 constitute “community project management boards" that 
correspond to the health posts and classrooms. 
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In the Napo zone, 20 administrative boards are functioning, of which 6 are JASS, 4 are Maintenance 
Committees and 10 are Project management boards. 
 
With regard to the training of the users in basic social infrastructure projects, in the Condorcanqui zone they 
have been managed to train 152 members of administrative boards, which constitutes 109% of the 
programmed goal.   
 
In the Napo zone 64 members of the Administrative Boards were trained, which constitutes 76% with respect 
to the goal programmed for this activity. 
 
The process of training in infrastructure infrastructure projects took place in a decentralized manner in each 
one of the priority indigenous communities and was oriented toward two sectors of the population: the 
members of the Project management boards, offering them the management tools necessary to develop its 
activities, and to the population of users.  This facilitated the involvement of these actors, mainly through the 
development of the operation and maintenance of the project, and contributed to its good use. 
 
In what touches the families, a total of 289 in the Condorcanqui zone and 190 in the Napo zone have been 
trained during the three phases of training.  The main issues in which these families were trained were the 
construction process according to the type of project executed, community organization, the administration 
and management of the administrative boards, and hygiene and health.   
 
In the Condorcanqui zone the following materials were used and training took place:  training manual for  
educational and health infrastructure projects, training guide for basic sanitation projects, flipcharts for 
sanitation projects and the use of latrines, pamphlets on maintenance and use of latrines that produce 
fertilizer, and scale models of health and infrastructure infrastructure projects.  All these materials served to 
explain the advantages of the construction of infrastructure projects in the communities. 
 
In the Napo zone they worked with the following materials:  a guide for the maintenance of educational 
infrastructure, a poster on the use and maintenance of a latrine that produces fertilizer, and a guide for the 
operation and maintenance of a ringed well system with a "Puno type" manual pump.   
 
The methodology used for the development of the training in both zones was eminently participatory.  One 
worked with the technique of the drawing, photo cards, socio-dramas, analysis of the reality in the community 
with respect to the issue at hand, as well as with dynamics of animation, which are well are received by these 
populations.  For the implementation of training materials in both zones, the Aguaruna and Kichwa culture has 
been taken into account in order to better communicate messages.   
 
With respect to the construction and supervision of infrastructure infrastructure projects, 61 projects in 57 
communities have been executed altogether.  In most of the cases in Condorcanqui, the projects have been 
executed according to the established work schedules.  With respect to some technical limitations, we can 
affirm that in the case of the ventilated dry hole latrines that the Program initially was implementing in some 
communities, these they were replaced by latrines that produce fertilizer in order to adapt better to the 
physical conditions of the soil in the zone.  With respect to percolation wells, these were replaced by 
percolated ditches (which have natural water courses as their final destination).  
 
In the Napo, the infrastructure projects had a period of implementation longer than programmed due to the 
fact that the community contribution of manual labor was not very effective throughout the period of the 
Program.  Generally, other domestic chores, such as the extraction of wood and camu camu, hunting and 
fishing had the effect of limiting these contributions.  On the other hand, the distance of the communities made 
it difficult to supply construction materials.  Similarly, the delay in payments and natural phenomena 
throughout the intervention process caused delays in the completion of the infrastructure projects.  
 
In the Napo zone, due to the lack of stone, construction was undertaken with fine-grain sand, cement and iron 
construction rods.  Although sand was readily available in the channels of the Napo and Curaray rivers, the 



54  

high amount of the slime and earth in the material that was contributed by the participants did not permit high 
quality results in the construction activities, as there were small fissures in horizontal flat surfaces such as the 
floors and sidewalks, as well as in the cement wall and ceiling finishing.  This, nevertheless, did not affect the 
buildings structurally. 
 
In the construction of ringed wells for water supply in the Napo zone, it was verified that different qualities and 
quantities of water can exist in a small land area, a fact that made the construction of ringed wells difficult, 
because the quality of the sub-soil varied significantly.  Rather, the water that was found had a run-off by 
means of small conduits of sand veins serving as natural filters, which can explain the failure of the tubular 
perforated wells initially installed to provide water to the communities, since the ring-shaped wells have a 
greater storage capacity and they adapt better to this type of soil.  On the other hand, sources of better quality 
water were found in non-flood zones that were identified as high lands that in alluvial flood zones were locally 
called shoals. 
 
With respect to the liquidation and to the transfer of infrastructure projects, we can indicate that these have 
been carried out without problems in either zone:  the constructed infrastructure projects were given to the 
Health and Education Sectors.  In the case of basic sanitation infrastructure projects, these were transferred 
to the communities organized into community project boards for the administration of sanitary services. 
 
 
 
 
 
 
 
5.3.1. Component: Human Rights 
5.3.1.1. Description of activities 
 
The human rights component has sought to increase awareness of the importance of human rights in 
improving quality of life, in as much as they constitute fundamental principles and ethical rules that orient the 
relations among human beings, encourage mutual respect, and contributing to a healthy social, cultural, 
political and economic coexistence.  This component also sought to sensitize populations about the 
responsibilities and duties arising from these principles, since each right is associated with a duty.   
 
To implement this, training has been provided to women’s leaders and human rights advocates.  Likewise, 
and in agreement with the Ombudsman, modules of attention have been established in both target zones, 
where the population made complaints and received guidance on dealing with human rights violations .  In this 
sense, voluntary collaborators of the Ombudsman have also been trained in order that the population can 
have permanent communication channels to this institution. 
 
The training methodology has promoted interculturality, gender equity, equality and sustainability through 
participatory strategies under two modalities:  the "cascade effect" and the "spiral effect."  With the first 
modality a multiplier effect of the activities has been sought, progressing from the smallest or simplest to the 
broadest and most complex.  The second modality, called the "spiral effect," has sought a gradual advance in 
the study and reflection of the issues - though not in a straight line, but rather in a spiral - with the purpose of 
promoting new knowledge and, at the same time, reinforcing existing knowledge, clarifying doubts and solving 
their concerns in a timely manner.   
 
The work strategy has taken into account the levels of participation that are consultative, decisive and from 
organizations of the population that are involved directly and indirectly in the entire process, from the planning 
of the activities to the management levels themselves. 
 
Participatory planning  
At first, it has hoped to get closer to the representatives of the federations, and community and local 
authorities, in order to catch their attention and commitment on the issue of human rights.  All of them were 

5.3. Intermediate Result 3: Increased observance and protection for the rights of the border 
population, particularly women and indigenous people 
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informed on the training of male and female leaders, and on the implications that this has for the communities.  
Opinions and concerns were gathered on the proposal, which were incorporated into the training plan.  
Suggestions were also considered on the communities that should be selected for the intervention and how 
the male and female leaders should be grouped to attend the training events.  As of that moment, a 
progressive involvement of these authorities was sought, using participatory and consultative criteria.  At a 
second moment, a process of decision making in coordination with the federations and the community 
authorities was sponsored. That way, the selection of human rights promoters was made on the basis of a 
profile that was elaborated in a participatory manner.  The decision to choose human rights leaders has been 
very important because it has created responsibilities for federation and community authorities to support the 
training process for the persons selected.   
 
The organization of dissemination activities was jointly planned by female and male leaders together with their 
authorities, establishing in a participatory manner the rules of the game for the exercise of their leadership and 
also to assume the defense of people whose rights were violated. 
 
Promotion of the leadership and organizational strengthening 
Once the candidates to be human rights leaders were selected, and after having planned the training and 
replication activities in a participatory manner, a training program was undertaken in conceptual elements and 
legal instruments necessary for the defense of human rights in both zones.  Leadership and strengthening of 
community organizations, federations and local governments were promoted through the training, since as a 
result of the constant work with leaders, these were assuming positions in their respective communities and 
responsibilities such as technicians who were health promoters, community midwives, female leaders, 
members of PTAs, members of community leaderships and members of the Community Educational 
Councils.  Some even assumed positions in their federation to defend their natural resources and basic rights 
such as education and health. 
 
The cascade effect was achieved through training processes implemented at workshops.  This process 
consisted of three moments:  in the first place, the group of specialists undertook a job of exploration, with the 
purposes of studying, engaging in a dialogue and of reflecting on the selected issues; to plan the contents and 
the methodology, and to readjust the materials that would be given to the male and female leaders.  In a 
second moment, with the active participation of these specialists and in native languages, the courses were 
developed with the selected male and female leaders.  Finally, the trained male and female leaders 
implemented dissemination activities in their communities.  The activities were carefully planned in the course-
workshops and through them, the massive dissemination of human rights was achieved. 
 
In the first year, some community authorities and representatives of the federations participated in the training.  
Nevertheless, beginning in the second year all the apus of the selected communities were invited in order to 
improve the relations between them and the leaders, and also to improve their management capacities in the 
execution of the dissemination activities.   
 
The spiral effect, especially applied to the study and reflection of the training issues became effective in 
connection with the right to land and natural resources, which are the most important rights from the point of 
view of the indigenous people.  The spiral strategy has allowed gradual progress, respecting their own rate 
and those of the participants.  The theory has been tied permanently to the daily experience beginning with 
the analysis of the everyday activities of life, almost always situations of conflict related to the exercise of 
justice in the community.  It has sponsored the dialogue and discussion based on their  daily experiences. 
 
Joint management  
In the implementation process of its activities, the component established communication channels with 
sectoral public institutions of the zone, such as the Ministry of Agriculture, the INRENA, the Ministry of 
Education and the Ministry of Health, as well as with representatives of the Regional Government, RENIEC 
and the Ombudsman.  Also taking part were private institutions and groups of male and female leaders, as 
well as Peruvian human rights promoters.   
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The work was optimized when an agreement was established with the Ombudsman, whose presence became 
more tangible with the installation of two assistance modules at which indigenous collaborators were in charge 
and through the traveling visits of a commissioner. The creation of strategic alliances with the Ombudsman 
managed to fortify the work that the male and female leaders carried out in their respective communities, 
because the participants were gradually becoming aware of their rights and made claims or requested 
information on some case that interested them.  And it was through the Ombudsman that managed to make 
their complaints, denunciations and preoccupations in connection with the defense of their rights viable. 
 

Another aspect that strengthened work with leaders was the agreement with RENIEC; this agreement was 
accomplished in the 2003.  Nevertheless, from the beginning of the Program, male and female leaders 
collected information on people without identity cards and the status of the civil registries in communities.  
This activity involved them in document regularization procedures and as a result they established much 
closer ties with their community and the authorities.  It also served to demand that RENIEC implement 
campaigns to provide DNIs to citizens free of charge in areas of  extreme poverty. Through its efforts, the 
Program managed to arrange training courses for civil registrars and the creation of  registration offices.  In 
the Condorcanqui zone, these activities were carried out in Imaza in coordination with the federations of 
OCCAAM and FEMAAM; whereas in the eastern Napo, guidance for the installation of the registration offices 
was provided in coordination with the municipal governments of Napo and Torres Causana, the federations 
FECONAMNCUA and ORKIWAN, and the Ombudsman. 
 
5.3.1.2. Evaluation of indicators for Intermediate Result 3 
 

Indicator 1: 1 office of the Ombudsman functioning in each zone and attending cases from 5 districts 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 1 1 
Napo N/A 1 1 
Total  2 2 
 
Commentary.  100% of the goal has been obtained in both zones.  To the functions and competencies of the 
Ombudsman have been diffused in all the communities of the target zones, as well as in the activities 
developed by the commissioners, including the training activities conducted by the component. The 
Ombudsman has positioned itself in the zone by winning the confidence and credibility from the population.  
Within the framework of the agreement signed with the Ombudsman, training activities have been carried out 
for native voluntary collaborators.  It can be emphasized that 80% of the volunteers are leading human rights 
promoters.  These collaborators will maintain bonds with the decentralized offices of the Ombudsman and will 
channel the complaints of the population.  Also alliances with local institutions have been established; for 
example, in the Napo, the Santa Clotilde Parish has given an office so that the attention module can continue 
functioning. 
 
Indicator 2: 100 communities have 200 active human rights promoters 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui N/A 70 communities with 140 

promoters 
111 communities with 187 

promoters 
Napo N/A 30 communities with 60 

promoters 
41 communities with 67 

promoters 
Total  100 communities with 200 

promoters 
152  communities with 254 

promoters 
 
Commentary. In total, in both zones, 152 communities have 254 active human rights promoters, having 
achieved 152% of the goal with respect to communities and 127% with respect to active promoters (see 
Annex Nº 14). 
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Indicator 3: 900 cases registered and attended for violation of human rights 
 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 0 600 cases 664 cases 
Napo 0 300 cases 377 cases 
Total 0 900 cases 1,041 cases 
 
Commentary. In the Condorcanqui zone a total of 664 cases have been attended of the 560 programmed, 
representing an achievement of 119% with respect to the proposed goal. In the Napo zone 377 cases have 
been attended of 340 cases programmed, representing an achievement of 111% with respect to the 
established goal. The cases registered by the offices of the Ombudsman in both zones consist of complaints, 
petitions, consultations and ex-oficio interventions.  
 
5.3.1.3. Evaluation of outcome indicators  
 
 
 
 
 
Indicator 1: 388 leaders trained in human rights and citizen participation 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 0 274 288 
Napo 0 114 158 
Total 0 388 446 
 
Commentary. 446 leaders have been trained in both zones, representing 115% of the programmed goal. A 
leader is considered trained who has attended more than two training events. Despite the serious difficulties 
and cultural barriers that women have had to confront in both zones, in the Napo zone, 46 women have been 
trained, representing 29% of the total of all leaders trained (see Annex Nº 15). 
 
  
 
 
 
Indicator 1: 620 dissemination activities conducted by the active human rights promoters in the 
communities of intervention of the component (500 in Condorcanqui and 120 in Napo) 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Condorcanqui 0 500 1,114 
Napo 0 120 354 
Total 0 620 1,468 
 
Commentary. In Condorcanqui, 187 active promoters have conducted 1,114 dissemination activities, 
representing 223% of the programmed goal. For its part, in Napo, 67 active promoters have conducted 354 
dissemination activities, entailing 295% of the programmed goal. In total, the active male and female human 
rights promoters have conducted 1,468 dissemination activities in their communities, having achieved 237% 
of the proposed goal (see Annex Nº 16). 
 

Outcome 3.1: Community leaders trained in human rights, democracy and citizen participation 

Outcome 3.2: Trained leaders replicate and implement activities related to human rights and 
democracy 
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5.3.1.4. Main goals achieved 
 
The selection of leaders for human rights training  
Among the most significant goals of the process of training human rights promoters-leaders, the strategy of 
selection of candidates stands out.  This was done through a participatory process in which representatives of 
federations, community authorities and the population at large took part. Representatives of their communities 
were chosen on the basis of a profile that was also established in a participatory manner.  In both zones a 
total of 434 candidates were selected to receive human rights training. 
 
The training was understood as an active and 
critical process of self-learning and learning from 
others 
Many of the male and female leaders lacked 
leadership experience, which was the reason why it 
was necessary to incorporate elements into the 
training that were oriented to the development of 
leadership abilities and skills.  This methodology has 
contributed to the strengthening of the personal self-
esteem and sense of cultural identity of the participants 
and has motivated them to use the same methodology 
in the dissemination activities they have undertaken. 
 
The training process via 22 training workshops in both 
zones began with the production of 6 sets of materials 
and educational games.  A total of 446 people, of 
whom 303 were male leaders and 143 female, were 
trained in these events.  The participation of female 
leaders is important since they represent 32% of the 
total.   
 
The training was provided through three-day training 
workshops that addressed a specific issue.  The same 
contents were treated in greater depth in two-day 
intensive evaluation courses and through follow-up 
visits by specialists. The courses were: You have 
rights:  know them, defend them, promote them; 
Democracy is our right; and We have a right to our own culture. 
 
In these workshops the conceptual framework of human rights was worked, structured on the most important 
rights of the indigenous people and gathering the suggestions of the representatives of federations and 
community authorities.  The thread that ran through all was the right to land and natural resources.  From this 
right, the other contents were organized, for example, the right to life, health, physical, psychological and 
moral integrity; the right to freedom, cultural identity, education, etc.  Other important rights were the right to 
the consultation (along with which was worked the right to information) and customary law.  Also promoted 
was the right to the citizen participation, within which was the right to elect authorities and to be elected, to the 
recalling of authorities, the removal of civil employees and to accountability of public officials.  The rights of 
the woman and the rights of the girls, boys and adolescents were mentioned in each one of the mentioned 
rights.  Also, the responsibilities that are associated with each of these rights were treated, at individual level 
as at collective level. 
 
In the Napo, in the zone of the Curaray, the participants showed greater enthusiasm and commitment during 
the development of the workshop courses, as well as a greater clarity in the defense of some rights related 
directly to problematic in their  zone:  the presence of dredges and illegal extraction of the wood.  Whereas in 
Condorcanqui, Cenepa and Imaza, the concern and interest of the attendees revolved around the conflicts 

Denunciation of cases of rape.   
The rape of girls has constituted a permanent subject of 
concern during the last two years of working with male 
and female leaders and with apus, and very particularly 
when it approached the subject of the "customary law 
and human rights". 
As and the leaders were progressing in their reflection 
about the terrible damages that this crime causes in the 
victims and the responsibility who we have all to take 
care of and to protect to our boys  and girls, there arose 
denunciations of cases of rape that occurred in some 
schools.   
The case that had the most impact was about 10 girls 
from a primary school in Huampami who underwent 
sexual abuse by three native teachers, one of whom 
was the director of the center (previously removed from 
a school located in a remote community very near the 
Cordillera del Cóndor), another teacher also had a 
similar background, and the third, the son of the mayor.  
Because of these circumstances, the parents 
maintained silent about the case.  However, the female 
leaders, morally outraged and with the support of the 
Apu and a group of parents, made a denunciation.  
They communicated with the human rights specialists 
of the PFS, with whose consultation they went to 
pertinent the state offices, and with the decided support 
of the People’s Defender, followed up (and continues to 
do so) on the case, the teachers were dismissed from 
their jobs. 
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resulting from the imposition of land titles, the autonomy and the affirmation of Awajun culture, and customary 
law, as well as illicit drug trafficking and the situation of exclusion in which they find themselves, a problem 
that was a core issue in both zones. 
 
Monitoring and follow-up  
Monitoring and follow-up were carried out through the following activities:   
 
-- 22 days to review accomplishments and difficulties, in sessions of two days each, after the training 

workshops, in which emphasis was placed on learning from others.  After an evaluation of the 
experiences, doubts and gaps, the training issues were explored in greater depth.   

 
-- Direct follow-up visits by specialists during the first two years of intervention.  Later, two assistants were 

contracted who were leaders who were outstanding in their levels of performance and interest.  Through 
the follow-up visits, support was also given in the clarification of concepts, and doubts were resolved and 
advice was given in methodological aspects dissemination activities.  Likewise, guidance was offered 
them to improve their abilities and skills in exerting their leadership in the community.  General meetings 
or assemblies were also held with the male and female settlers in order to deal with issues and concrete 
situations to do with human rights that were of interest to the community.  Altogether 394 follow-up visits 
have been carried out in both target zones. 

 
Training materials   
In order to facilitate the understanding of the contents, educational materials were designed that were adapted 
to the socio-cultural reality.  These materials have been elaborated in Kichwa and Aguaruna. Material has 
been elaborated to provide further training to orient dissemination activities.  Altogether, 3 educational games 
have been produced for use in the two zones:  The diagnosis race, Promoting debate and Learning our rights.  
Likewise, 3 methodological guides have been produced for use in the two zones:  You have rights:  know 
them, defend them, promote them; Learning our rights, and Democracy is our right.    
 
To address the above issues the Program coordinated with the Ombudsman, representatives of the National 
Registry of Identification and Civil Status (RENIEC), and the National School for the Registry of Civil Status 
and Identification (ENRECI), as well as with local authorities, especially the Justices of the Peace and Mixed 
Judges.  They were also relied on to provide training on the issues of conflict resolution and natural resources. 
 
Dissemination activities   
Dissemination is essential  for the training of the leaders and their performance in communities.  It entails a 
set of activities for presenting human rights studied during the training activities, as well as during the course 
for evaluation and analysis.  Guides for the dissemination of activities have also been elaborated.  Altogether, 
1,468 dissemination activities have been implemented, of which 1,114 have been carried out in Condorcanqui 
and 354 in the Napo. 
 
Training for conflict resolution on natural resources 
In all, 6 training workshops, with a total of 322 people, including male and female leaders, apus and other 
community authorities have been implemented in the two zones.  These workshops were articulated with the 
components of Local capacity building and sustainable agroforestry production.  These training workshops 
sought to strengthen the capacities to identify rights and responsibilities, to recognize existing legislation and 
to develop modalities oriented to fomenting the sustainable exploitation of natural resources.  Likewise, the 
Program sought to build up the abilities to implement community organization mechanisms and the 
development of elements to resolve conflicts in connection with the use of their natural resources.   
 
The principal conflicts that appear in the Napo zone are the presence of dredges in the Curaray river, 
community territorial conflicts (titling and boundaries), and the presence of illegal carpenters and oil 
companies that fail to develop adequate mechanisms of consultation.  In Condorcanqui, conflicts caused by 
the application of customary law arose, especially related to the practices of witchcraft and the cultivation of 
crops, such as coca and the poppy, that are used to process illicit drugs.  
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Work meetings with the Ombudsman 
A total of 23 work meetings have been carried out in 
the Napo, Condorcanqui and Lima with the 
representatives of the Central office of the 
Ombudsman.  These meetings intended to coordinate 
the moving of the commissioners to the communities, 
to attend to the complaints of the population and to 
supervise the operation of the public organizations.   
 
As a result of the agreements signed with 
Ombudsman, one office of the Ombudsman has been 
installed in each zone, taking care of a total of 1,041 
cases, between requests, complaints, consultations 
and ex-oficio interventions. 
 
Design, production and dissemination of materials 
on human rights  
For use in both target zones, 3 posters have been 
elaborated to diffuse concepts of human rights and 
democracy:  You have rights:  know them, defend 
them, promote them; Learning our rights, and 
Democracy is our right.   A total of 22,000 posters have 
been distributed in the indigenous communities of both 
zones, also have taken place 7 short radio programs 
have been produced in Aguaruna, Kichwa and Spanish 
to be diffused.  These short programs have been 
distributed to the local radio broadcasting stations, with 
which they have been heard in approximately at 50% of the communities in the target zones in Napo and 
Condorcanqui.  Also elaborated have been 3 educational videos on territory, use and care of the environment 
and the natural resources, and on the right of women to citizen participation. 
 
In both target zones, a total of 34 key communities received an "audio package."  Through these packages, 
the communities of the Napo are tie to the transmitter The Voice of the Jungle that, broadcasting from the city 
of Iquitos, is implementing a training program on diverse aspects of human rights.  Some of the leaders are 
also correspondents on this station.  Also in Condorcanqui, 10 communities have TV equipment, which serve 
to disseminate issues to do not only with human rights, but also with health, education and entertainment, in 
addition to connecting them to other parts of Peru. 
 
Campaign of civil registration  
In the 2003, signed an Inter-institutional Cooperation Agreement with the Ombudsman and RENIEC, in the 
framework of which 8 campaigns were carried out in both zones, in which a total of 2,745 people exchanged 
their old Voter’s cards for the new DNI or they obtained the DNI for the first time.  Likewise, 4 training courses 
for civil registrars were carried out with communal authorities to establish seats of the registration offices in 
native communities.  In Napo, 37 registrars from communities of the districts of Napo and Torres Causana 
participated.  In Condorcanqui, 38 registrars from communities of the Cenepa and Imaza participated. 

Disappearance of an Aguaruna girl in the 
community of Upper Pajacusa.   
This case was quite complicated because it involved 
not only to the parents of the girl, but the entire 
community as well as the neighboring communities that 
supported her.  The presumed kidnappers were a 
racially-mixed man and woman who moved throughout 
the zone commercializing small amounts of diverse 
products.  The presumed guilty were detained in the 
Nieva police station, but due to a rumor that they were 
going to be transferred to Bagua or released, a large 
group of natives managed to remove the prisoners 
from the police station and take them to their 
community for "taking justice according to their culture".  
The male and female leaders of Upper Pajacusa and 
the neighboring communities took the initiative and 
made themselves mediators in an effort to avoid 
violence.  The case lasted several months, during 
which these leaders showed their conviction to look for 
peaceful solutions to conflicts and they contributed 
decidedly with the support of the (native) human rights 
specialists and of the Ombudsman and other local 
authorities, and they gave to the defendants to the 
State authorities so that they would be judged 
according to the pertinent laws.  In several 
communities, facing situations of violence, territorial 
conflicts, family violence, etc., the leaders are solicited 
to be mediators, demonstrating the social recognition of 
their work. 
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5.4.1. Component: Peace Accord 
5.4.1.1. Description of activities 
 
The component was planned with the Binational Plan, which not only acted as a leading entity, but also as a 
principal actor in the development of the activities.   
 
It can be said that, as a general strategy, the Program worked through preexisting organizations or 
institutions, inserting the activities of the component in ongoing processes in order to strengthen them.  The 
main allies have been the Peruvian Ministry of Foreign Affairs; the Education Sector; the educational radios 
that also comprised a binational project of radio stations; the Interquorum Network (IQ); the Binational 
Network of Rural and Indigenous Women of Peru and Ecuador and the indigenous organizations in Napo and 
Condorcanqui, with which the planning and programming of activities and goals were consensualized.  Due to 
having worked mainly with institutions, leadership promotion and organization strengthening is only applied to 
the IQ Network, the Network of Rural Women and the indigenous federations of the zones of Condorcanqui 
and Napo.  With the latter, a consensualized proposal was developed on the Peruvian side for binational 
encounters of indigenous communities. 
 
In the Educational Sector, program intervention was conducted under the Agreement between CARE and the 
Regional Education Directorate of Piura (DREP).  Early on, activities were carried out jointly and planned in a 
consensualized manner.  Beginning in the second year, program intervention was conducted with the Rural 
Educational Networks (REN) in the target zone of the Frontera Sierra Program to further the Culture of Peace 
component through the Education Sector, Local Development Committees and Microregional Assemblies.  
This initiative implied the joint planning with the people in charge of the REN, the DREP and Local 
Educational Management Units (LEMU), so that the issue of a Culture of Peace could be considered a cross-
cutting teacher training content and included in the agendas of the local organizations. 
 
Teacher-training Guidebooks on Culture of Peace were validated by specialists and coordinators of the LEMU 
that also worked on them with directors of the educational centers and teachers, incorporating this cross-
cutting issue in their Annual Curriculum Plan.  In addition, in coordination with local facilitators, the teachers 
were responsible for developing the contents of Culture of Peace in the workshops for Micro regional 
Assemblies and the Local Development Committees.  This initiative was supported with a pamphlet and a 
radio spot broadcast by local stations. 
 
An agreement of inter-institutional cooperation with the educational radio stations was signed to develop 
informational activities on the Peace accords.  Work was conducted at two levels:  with the people in charge 
of the radio production to view the contents of the information (an initiative that was discussed permanently 
and in consultation with the Binational Plan), and also with the radio correspondents, who were first trained on 
the Peace accords and later developed their own initiatives for the local dissemination on the scope and 
advantages of the Peace accord. 
 
The Program of Training and Dissemination of the Content and Scope of the Broad Peruvian-Ecuadorian 
Agreement of Border Integration, Development and Neighborliness, with Emphasis on the Agreement of 
Transit and its Regulation, for border authorities, was developed through the Office of Border Development of 
the Ministry of Foreign Affairs in participation with the Binational Plan.  The content of this program was widely 
discussed in the offices of the Binational Plan and contemplated the implementation of binational workshops, 
with the presence of central government authorities (from Lima and Quito), regional authorities, and the 
regional heads of immigration, customs, SENASA/CESA and the National Police.  In addition, national training 
workshops on border crossings were held for civilian employees of these bodies. 
 

5.4. Intermediate Result 4: Increased support for the Peace Accord 
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In this process, the most interesting turned out to be the production of printed informational material for the 
citizens on the adequate use of the Andean Immigration Card (TAM), as well as pamphlets on vehicular 
crossings and the small cross-border commerce.   
 
In both binational workshops the main bottlenecks were identified for the legal and formal use of the TAM, as 
were the most recurrent problems with respect to the vehicular crossings and cross-border commerce.  
Informational needs were identified, and after defining their contents, proposals were made for the design of 
the printed material to be produced.  This material was validated with the regional border authorities (Tumbes 
and Piura) before being presented for its approval at binational central level.  With the incorporation of the 
suggestions and recommendations of the central organs of the border authorities, they were presented in the 
national workshops for local border authorities, where the drafts were again adjusted and re-sent to the 
central national entities (Lima and Quito) for their final approval and printing. 
 
With regard to the IQ Network, it not only fortified the progress made in the Binational Project Between 
Friends and Panas, but also supported, before the OTI-USAID, the execution of a Citizen Monitoring Project 
implemented by young people.  They also became involved in the formation and strengthening of the Youth 
Committees on the Consensus-Building Committees in some districts in Piura where the Border Program was 
implemented.   
 
With respect to the Between Friends and ‘Panas’ Project, the youth organizations that were part of it were 
strengthened by means of the proposal of the Program of Educational Visits that was designed jointly.  The IQ 
Network in the border zones of both countries (Machala, Guayaquil and Loja on the Ecuadorian side; Piura 
and Tumbes in the Peruvian side) was revitalized not only by the need to return to work jointly by articulating 
activities and establishing binational responsibilities, but by the incorporation of new members, even from the 
rural zones in the department of Piura. 
 
Many workshops of the Program of Educational Visits were decentralized, and in the countryside this implied 
an important landmark for the young leaders who had an urban experience and a challenge for the 
management of this program.  Initially, the program considered that only the Peruvian young people whose 
project proposals were the best ones could make educational visits for enrichment and learning in 
organizations of Ecuador; nevertheless, given the quality of the management of the organizers, the 
organizations of Ecuador themselves proposed an inverse activity, with their (and not the Border Program) 
covering the costs of the educational visits of the Ecuadorians to Peru.   
 
Finally, with respect to the Binational Network of Rural Women, it is an incipient organization that is bearing its 
first fruits in the sensitization of women and men from rural zones in the issue of gender equity.  In the 
preparatory workshops at the regional and national levels, the guidelines for the incorporation of gender 
policies in the local and regional governments were discussed; these same guidelines were later shared and 
discussed bi-nationally. 
 

The important thing is that female leaders and local authorities (councilwomen) who have participated in these 
events are committed to the development of gender equity, and that they have fought for the inclusion of 
some points in their respective local governments.  It is interesting that some of the anticipated activities, as 
well as the initiatives of the female leaders themselves, have been incorporated in the Binational Integral 
Health Project that is supported by the Italian cooperation agency in the border region of the provinces of 
Ayavaca and Loja. 
5.4.1.2. Evaluation of indicators for Intermediate Result 4 
 

Indicator 1: 30 binational initiatives supported by the PFS 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Piura N/A 30 22 
 
Commentary. By definition, the initiatives in the indicator refer to the binational events supported by the PFS 
(workshops,  cultural exchange of public expositions, conferences, seminars, exchange of experiences, etc.) 
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in the search to promote the integration of the border region. Of the 30 initiatives programmed, the PFS has 
supported a total of 22, signifying a level of progress of 73% with respect to the proposed goal (see Annex Nº 
17). 
 
Indicator 2: 2 policy proposals to support the Peace Accord and border development 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Border region N/A 2 2 
 
Commentary. The Program has fulfilled 100% of the goal of this indicator. It has designed, on the one hand, 
a document titled "Update of study on the scope of the Peru-Ecuador Peace Accords in the Loreto Region, " 
in which a strategy of selective and didactic communication is suggested to explain the aspects in the Peace 
accord that imply mutual benefit and a sense of reciprocity, as well as clear opportunities for the border 
region.  The objective has been to generate proactive positions and leadership that increasingly allow a 
constructive and durable participation by all the involved sectors, whatever had been their previous position 
on the agreements, in the formation of the extended space of integration and sustainable development in the 
Multimodal Amazon corridor.  These policy proposals are intended for the public entities responsible for their 
application, basically the Ministry of Foreign Affairs and the Binational Plan. 
 
Of the other hand, the Program has ordered the completion of a study entitled "Proposal of policies to 
articulate the relations of indigenous people in the area of border with Ecuador", with the intention of 
contributing a basic document to the Ministry of Foreign Affairs, with doctrinaire and normative instruments for 
the preparation of a strategic framework for handling the borders that are inhabited by cross-border ethnic 
groups. This framework allows an articulation with respect to the ethnic and cultural identities, state 
sovereignty and the process of border integration.  Beyond considering commercial aspects or aspects of 
integration, the study begins from an analysis from the perspective of the International Law on Human Rights 
and, in particular, of the indigenous rights, in order to raise a set of public policies that help with the political 
treatment of the articulation of the indigenous people in the area of border with Ecuador. 
 
 

5.4.1.3 Evaluation of outcome indicators  
 
 
 
 
 
Indicator 1: activities of respect for peace and rejection of violence have been developed in 15 
districts in the target area 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Piura N/A 10 9 
Condorcanqui N/A 3 3 
Napo N/A 2 2 
Total  15 14 
 
Commentary. This outcome has been worked directly in 9 districts of the target zone of the Frontera Sierra 
Program through the teachers of the Rural Educational Networks that have led the issue of a Culture of Peace 
in the Education Sector as well as in the local organizations of CODECO and the micro-regional assemblies, 
particularly in the provinces of Ayavaca and Huancabamba.   
 
Indirectly and through the Rural Educational Networks, the issue of a Culture of Peace comes is worked from 
cross-cutting way in school curriculum, thanks to the delivery of Pedagogic Guides and the production of the 
manual for the preparation of institutional educational projects.  In the Condorcanqui zone, like in the Napo, 
the dissemination of messages related to the Culture of Peace was made through Radio Nieva and the radio 

Outcome 4.1: Active promotion of respect for peace and rejection of violence 
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show The voice of the jungle.  Complementarily, the local PFS teams communicated that the Program is 
executing its development activities in the framework of the Peace Accord between Peru and Ecuador. 
 
 
 
 
 
Indicator 1: 35 requests for binational exchanges are made 
 
Area Baseline 2001 Programmed goal Level of Achievement 
Piura N/A 35 52 
 
Commentary. The requests for binational exchanges, by definition of the indicator, refers to the events 
promoted, sponsored and financed by the PFS, in the professional, cultural and commercial fields.  Of the 35 
requests programmed, the PFS has supported a total of 52, an achievement of149% in comparison to the 
proposed goal (see Annex Nº 18). 
 
5.4.1.4. Main goals achieved 
 
Active promotion of the respect for peace and the rejection of violence  
This activity was developed beginning in the second year of PFS intervention, giving priority to the work with 
the Education Sector, specifically by means of the Rural Educative Networks of the Regional Education 
Directorate of Piura (DREP).  The issue of a Culture of Peace was particularly emphasized as a transverse 
axis in the educational curriculum. Through the development of 16 workshops, 571 involved people were 
trained.  This training was reinforced by the production of 8 publications and 9 sound productions related to 
the issue.  Likewise, and by means of a competition, 26 educationally innovative projects related to the 
Institutional Education Projects of the Educational Networks of Ayavaca, Huancabamba and Suyo were 
sponsored. 
 
Local stakeholders informed with respect to the Peace Accords  
For the information and dissemination efforts, 2 educational radio stations already committed to the binational 
work – Radio Cutivalú in Piura and Radio Marañón in Jaén – were chosen. 
  
The binational project of radios was complemented by means of cooperation agreements. Jointly with the 
Binational Plan, the contents of the radio material were selected to produce, privileging at first, the format of 
micro-programs of information about the institutional framework of the Peace Accords.  After an evaluation of 
the recording of the messages, the production of short radio material (spots) of practical utility for the citizens 
and public in general was given priority.  This production work was done in 3 blocks: the passage of people 
with the correct use of the Andean Immigration Card (TAM), the passage of vehicles and the cross-border 
commerce. 
 
Spots were diffused through national, regional and local radio stations, as well as by means of community 
loudspeakers.  114 radio materials were produced and 10 training workshops for communicators were carried 
out in which a total of 450 people were trained.   
 
By initiative of the correspondents themselves and with their determined participation, a Regional School 
Competition was carried out with respect to the knowledge of the Peace Accord that summoned 34 
educational centers in 15 districts and caused a series of pedagogic activities in the participating schools.   
 
While the PFS was being implemented, it supported the publication and distribution of the magazine Peace 
and Development, of the Binational Plan, in Lima and in the northern zone of Peru. By initiative of the 
Binational Plan, in the month of October of this year (2004), a Press Tour took place with representatives of 
the national and regional media that coincided with the commemoration of the signing of the Peace Accord. 
 

Outcome 4.3: Professional, commercial and exchangecultural exchange is promoted 
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Training of border functionaries and professional, commercial, cultural and sporting exchanges 
With respect to binational exchanges, from the beginning of the PFS clear rules were established: all requests 
had to be made by an institution or organization (not an individual), was required to have an institutional 
counterpart in Ecuador and only proposals to co-finance activities would be accepted. Although all the 
requests accepted were governed under these norms, most of these activities were channeled through youth 
organizations like the Interquorum Network and the Between Friends and Panas Project and others, or by 
means of the Binational Network of Rural and Indigenous Women of Peru and Ecuador. 
 
Under this activity 6 training events have been 
developed for civil employees, 4 for nationals and 2 for 
binationals, and around 153 people have been trained.  
It should be emphasizes that the last training event 
was conducted in the locality of Santa Clotilde in the 
Napo river.  At this event, to 60 authorities of 
institutions that are responsible for the border transit 
between the localities Nuevo Roca Fuerte in Ecuador 
and Cabo Pantoja in Peru participated, and for the 
promotion of development in the Peruvian part of the of the Napo watershed. 
 
Binational meetings of native communities 
Although it is certain that these events, from the signing of the Peace Accord, were developed under the 
initiatives of some indigenous organizations of the border region, they did not constitute a sustainable 
proposal to articulate in the long term the relations of the indigenous people of this region.  In the case of 
Condorcanqui, Peru, an attitude of exclusion could be observed towards those federations that were not a 
part of AIDESEP as a national indigenous organization.   
 
From this perspective, the efforts of the Program were centered in the creation of conditions necessary to 
make of the encounter inclusive and in working for the construction of a common agenda from the regional 
organizations, defining priorities and strategies for the construction of a binational relation with the neighboring 
ethnic groups of Ecuador.   
 
In the Condorcanqui zone, efforts were made to develop 3 preparatory encounters of indigenous 
organizations, with the purpose sustained in the search of an agenda of consensus for the future binational 
encounters. Unfortunately, these did not come about due to the existence inside the Ecuadorian counterparts 
of internal problems of representation and organizational character. 
 
In the case of Napo, under the auspices of the Program, a first encounter between leaders of ORKIWUAN 
and the Federation of Native Communities “Unity of Natives from the Ecuadorian Amazon” (FECUNAE) was 
carried out in order to give form and a sense of the future to the encounter of the Kichwa people.  In this same 
line, in September 2003, in the Community of Angoteros, in Peru, a first exchange of experiences of the 
Kichwa organizations of Peru and Ecuador took place to treat issues tied to indigenous health and education 
with the purpose of generating organizational bonds that would allow the generation of a binational proposal in 
key issues for the indigenous populations of the Napo watershed.   
 
Likewise, Napo as well as in Condorcanqui, the Program facilitated binational exchanges of indigenous 
professionals and technicians in the areas of health and education with the purpose of discussing common 
problems and perspectives in these matters. 
 
6. Problems encountered  
 

Extensive and dispersed geographic areas  
The extension of the target areas, their difficult access, the great level of dispersion of the population and the 
inclemency of the weather (droughts and swollen rivers) made difficult the development of many activities of 
the PFS: the provision of construction materials, follow-up, evaluation and supervision of the Program 
activities, as well as technical assistance and training to our local counterparts, which had repercussions in 

Testimony of the Radio The Voice of the Jungle  
We are convinced that the execution of the project has 
laid the foundations, mainly social and cultural, for the 
development of the Napo watershed.  In this sense we 
think that the contribution of the Program has been 
fundamental to guarantee the security and integrity of 
the national territory, the identity and dignity of the 
Kichwa people and the fortification of binational 
relations with Ecuador. 
 



66  

the delay of schedules and greater operational costs.  Because of this, it was necessary to adapt action 
strategies to arrange and to coordinate activities, strengthen the operational integrity, and to affirm to the 
processes of planning and internal coordination in the regional teams in order to reduce costs and make the 
intervention more efficient. 
 
Time horizon for intervention shortened    
A core element that has limited in an important way the development of the model, its impact and its 
sustainability has been the constant readjustment of the Program, due to budgetary cuts and the necessary 
programmatic adjustments.  As a result, much time was lost in redesign, readjustments, focuses evermore 
concentrated that produced a cutting of the time of the intervention by a year.  This fact did not allow the 
culmination of the activities related to the development of the theme of joint management.  The indigenous 
organizations and local governments, as well as the involved state sectors in the programmatic proposal, 
recently in the third and last year of the intervention have learned this process, which requires a greater level 
of support and monitoring than can be given through the implementation of a consolidated proposal that 
contemplates core components such as the affirmation of local capacities, the productive development for the 
expansion of local and regional markets, the extension of the health component, and the promotion of  human 
rights (territoriality, identity, natural resources, basic rights and gender equity), mainly in the Condorcanqui 
zone. 
 
Human resources with limited capacities 
A widespread problem in both target zones has been the limited skills of local personnel: technicians and 
professionals in education and health.  In order to change this situation, training and instruction processes 
were enhanced, using diverse methodologies to ensure a better understanding of educational contents.  
Thanks to the formation of an interdisciplinary and intercultural team in the Condorcanqui zone, it was 
possible to develop the activities of the PFS in a more integral manner.  Unfortunately, the Napo did not have 
Kichwa professionals and technicians in the local team, which made hampered better implementation of 
Program activities. 
 
Challenges for the administrative management  
To operate in such remote areas, without fundamental basic services that contribute to good and timely 
financial management (banking offices, system of Internet, public transport services, etc.), made enormously 
difficult the task of the administration of the PFS, the local coordinators and the institutional partners.  
Particularly for Condorcanqui, where the administrative and financial support of CARE could not be counted 
on, as there was no regional support office, it was necessary to devise mechanisms for the transfer and 
control of the budget that, while being safe, would also be timely and of high quality.  Nevertheless, the 
administrative structure of CARE was not prepared to face a challenge of this nature, which entailed 
difficulties of diverse order in the supply of goods and services, as well as in the transfer of financial 
resources. 
 
Problems in the local state institutions (constant turnover of personnel)  
The labor instability of many teachers and directors of the Condorcanqui LEMU as well as the high turnover of 
the professional personnel of the Health Center of Nieva led to the modification of the training strategy of the 
components of education and health on several opportunities.  In the case of the education component, this 
limited the application of the Program’s methodological proposal, since a significant part of the professional 
personnel left and so, was unable to conclude the training process that had been initiated.  To confront this 
situation, the continuity of the program of teacher training depended on its implementation by the sector 
specialists.  In the case of the health component, this situation forced a change in the work strategy to a much 
greater involvement in the project by the technical personnel of the health posts, who were the most stable 
element during this period of change.  This instability extended at the sub regional level:  five sub regional 
health directors in Bagua have passed through this important management office while the PFS was being 
implemented. 
 
Difficulty to obtain a complete participation by the local population  
There was not an important level of participation by the population in all the Program’s activities.  Although it is 
certain that the planning processes were very participatory, the commitments assumed were not always 
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fulfilled completely.  Many families, although they committed themselves in public spaces to participate 
actively in the activities developed by the components, failed to adequately fulfill their commitments.  This was 
due mainly to problems of motivation, inadequate planning and also to internal situations of family and/or 
community conflict: territorial problems, governmental social programs that offer temporary remunerated jobs, 
construction of infrastructure by contracting manual labor, and activities of the family aimed at self-
sustainability.  All this strongly conditioned the community contributions of manual labor for the co-
management of the Program activities, which had the effect of extending the work schedules and increasing 
operational costs.  In face of this situation, the sensitization activities were intensified.  An important lesson 
that can be learned is that the planning of the programmatic activities must take into account the productive 
calendars, as well as the activities programmed by other social stakeholders and the families and 
communities themselves. 
 
A greater level of organizational strengthening of the federations and of the communities is required 
in order to generate sustainable processes  
Although the indigenous organizations have the capacity to convoke the population (more so in Condorcanqui 
than in the Napo), the feedback between the communities and the directors of the federations continues to be 
weak, since many alliances and agreements are made by them without the knowledge of the community 
leaderships nor of their members.  As the leaderships of federations do not have instruments to generate 
income and they still demonstrate weaknesses in their management capacity, they have not managed to 
incorporate in their political agendas the core development issues in their respective areas.  In many cases, 
this fact slowed down the processes of making alliances.  The PFS worked to reverse this situation through 
the implementation of federal initiatives of management with the intention of generating capacities in the 
exercise of this practice.  Nevertheless, one must recognize that these processes require of greater time to 
fully mature. 
 
Local governments with management limitations 
In the case of the district municipal governments of Imaza and Torres Causana, the response to the 
facilitation of the PFS in the process of local government strengthening was weak, due to the lack of 
conditions of dialogue and consensus building that were present in other municipalities.  Unfortunately, the 
minimal opening of the municipal authorities to the participatory processes and their leaders’ lack of 
leadership and strategic vision for making alliances prevented the institutional strengthening sought after from 
being effective.  An element that could contribute, in the case of the district of Torres Causana, to the latent 
mix-up between population and local government authorities may be the tendency of the Kichwa people to 
avoid confrontations among themselves and since the beginning, they have remained very paternalistic and 
oriented toward outside assistance, supposing that the local or regional authorities will implement solutions to 
the diverse problems at hand.  In the case of Imaza, the governance crisis that confronts the municipality 
prevented the institutional strengthening activities unfolded by the PFS to be effective. On the contrary, the 
municipal governments that managed to generate an important level of work in partnership with the PFS have 
been credited for the transfer of the social programs of the central government. 
 
Strong demands and needs of the communities and the organizations for the improvement of the 
agricultural and livestock production and commercialization of local products 
The great expectations and needs of the population to improve their production and monetary income, the 
minimum presence of the state institutions (regional and national), the limited resources of the local 
governments and the Agrarian Agencies to effectively foment the production and commercialization, the 
permanent delays on the part of the central government in the improvement of the access routes, the mini mal 
articulation of these regional spaces to important economic corridors, among other aspects, do not permit the 
development of sustainable productive processes for the generation of income.  To this, one can add the 
limitations of soils that are not very suitable for the development of conventional farming activities, and the 
small supply of quality farming inputs in the regional and the national marketplaces.  To confront this, the PFS 
implemented a greater number of productive modules under the modality of dissemination, in the case of 
Napo, and raising small animals (rodents), in the case of Condorcanqui. A study was made of the potentials 
and opportunities of the market for agricultural and livestock products in the Napo; while in Condorcanqui, we 
looked to increase the number of families who demonstrated interest in producing commercial crops or 
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developing commercial productive activities, while also looking to make more dynamic the opportunities to 
process local production (i.e., nectars, packaged palm hearts, honey, spirits, and balanced foods). 
 
Opposition to the proposal of the Program during the first programmatic period and part of the 
second by the people in charge of health in the Napo zone  
At the beginning of the intervention, the local people in charge of the health micro-network in Napo thought 
that the PFS was going to execute a project of family planning. For this reason the training of midwives was 
not taken to be a crucial issue for the improvement of the safe childbirth, and the official operators’ focus on 
pre-natal care provided for care from professional, rather than technical, staff.  Also, the dependence on 
outside assistance by the official health operators of the zone was counter-productive for the preventive-
promotional proposal of the PFS, to the point of rejecting the execution of the preventive-promotional 
programs of the MOH, showing an evident divorce with the Loreto DISA.  The development of the activities 
and the impact of the activities of the PFS changed this situation of initial conflict for one of collaboration and 
alliances.  This made possible an intervention of the Program that was consensualized with the institution 
responsible for health in the zone. 
 
Cultural problems with respect to women’s participation  
In the Kichwa and Aguaruna indigenous cultures, in which traditionally the women do not occupy decision-
making rolls in the public spaces, they also find limitations of a cultural nature that restrict their mobility 
outside the community or local area, having difficulties traveling alone outside of their communities.  Many of 
the training activities developed by the Program have implied trips, some for more than a week.  Facing this, 
there was clear resistance by many men to the participation of its partners in the training workshops.  Due to 
this reason, in the work of the human rights component, female leaders were selected on the basis of kinship 
with the chosen leader, which broke with the idea initially prepared and obliged making these criteria flexible.  
Nevertheless, it was a positive thing that couples went to the training, because it had positive repercussions 
on their family life.  A greater level of sensitization and promotion of the importance of the participation of the 
woman in public spaces requires work during a greater period of time. 
 
The political dimension in the Peace Accord component  
To inform on the Peace Accords has represented a highly political issue.  For that reason, it was essential to 
work very closely with the Binational Plan and the Ministry of Foreign Affairs.  This has not always been easy 
given the conditions of centralization that exist in the country.  The changes of personnel in the Ministry, 
including in their regional offices, and the lack of a political definition of how to approach the problematic of 
exchange and the bilateral relation with Ecuador in the Loreto region, delayed the implementation of the work 
schedule established to fulfill the goals of the training program for civil employees as a core activity of the 
component. 
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7. Lessons learned 
 
Integrity of the intervention proposal  
There is no ideal model of development, but one that is recreates from reality and from cultural differences.  
The Amazon region is not a uniform area where homogenous strategies can be applied; geographical, cultural 
and social diversity makes it imperative to take into account the particularities in each zone, make the 
proposal flexible, and adapt it to the dynamic reality.   
 
All development proposals that are executed in a zone with the characteristics of the spaces of intervention of 
the PFS (mainly indigenous population; minimum presence of the State; heterogeneous and disarticulated 
spaces; incipient markets, and precarious social, economic and road infrastructure) must be conceived under 
an integrated approach. It is certain that an integrated proposal demands a great investment;  nevertheless, 
only one integrated vision of the social development can raise solutions at the heart of the problems of the 
populations in those areas. 
 
The integral approach of the Program, the cross-cutting themes of participatory planning; strengthening of 
local institutions through the development of capacities, potential and abilities, and the co-responsibility in the 
execution of development activities has pointed to the empowerment of the indigenous communities and the 
organizations and local governments of the target zones.  This conceptual strategy would not have been able 
to function without the incorporation of the focus on interculturality, human rights and gender equity. 
 
In practice the internalization of the conceptual integrity of the teams did not always been reproduced 
operational.  Often, the fulfillment of the programmed activities by each component has distracted from the 
consolidation of the cross-cutting themes of the integrated proposal.  A partial glance from each component in 
the operational can have a repercussion in the loss of the integrated vision and, therefore, of the objective of 
the proposal. 
  
When treating a development proposal with indigenous or Amazonian populations, an environmental 
approach is absolutely essential given the importance of the environment and natural resources in the life and 
culture of these populations.  The communities quickly become sensitive on the subject of natural resources, 
as their survival depends on them. 
 
Temporary perspective of the PFS activities 
The programmatic proposal must have a medium-to-long term time frame if it is to generate sustainable 
processes.  The actions for the implementation and execution of the theme of co-responsibility for, or joint 
management of, development require greater time periods for their execution, because the best way to 
generate joint management capacities and skills in actors is for them to execute local initiatives.  
Unfortunately, this process was in the initial phase of consolidation when the PFS was closing out its 
activities. Nonetheless, the local governments of Nieva and the Napo were accredited for transfer and 
execution of the social programs. 
 
Valuation and incorporation of local human resources  
The incorporation of indigenous professional and technical personnel in the work teams has been key for the 
positioning of the Program and its implementation, because it has allowed, by looking at itself, to understand 
better the local social processes and, for the same reason, to respond suitably to the needs of the population.  
This has been vital, for example, for the production of educational materials for all the components.  Likewise, 
it has been vital to generate strategic alliances with the main local stakeholders and to make the 
programmatic proposal suitable to the cultural reality.  The process of appropriation of the proposal by the 
indigenous specialists constitutes an important element of human capacities that the PFS leaves installed in 
the Condorcanqui zone.   
 
We also gather some reflections from the external evaluation document of the Border Program that contribute 
to the indication of important lessons learned in the development of the intervention in the Napo and 
Condorcanqui regions, which is why we include, next, some of the points of greater relevance from the 
mentioned document. 
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Political processes and institutions  
The communities, indigenous federations, and district and provincial governments have demonstrated to their 
commitment to the Program Border by means of their contributions of manual labor and materials for the 
associated activities, their participation in sessions of capacity generation, their adoption of the promotion of 
participatory approaches, and finally, the initial indication on the part of the leaders, organizations and local 
governments of their desire to assign resources for an effective and better attention to the demands of the 
local citizens. 
 
Level of local capacity for the management of development  
The favorable legal framework for decentralization and citizen participation began to be established in Peru in 
parallel with the implementation of the Program.  This legal framework coincided with the guidance of the 
Program for increasing the capacity of communities to manage local development processes and accompklish 
important synergies that are necessary for progress.  The Program has been successful in managing to 
initially attract the interest and favorable attitudes of the citizens, including those who are in the agenda of the 
development processes, by means of organized participation in the community and district plans, along with 
the implementation of new processes for the preparation of participatory budgets.  The Border Program, or a 
similar program, must continue the training and facilitating to lead to the participatory process towards a 
complete cycle of decision making in these local governmental institutions. 
 
Local capacity for management of development  
To be able to develop and to construct social capital, the Program made a progressive organizational effort to 
create or reactivate two profiles according to the specific situation:  territorial (federations of hydrographic 
watersheds and the CODEs or CODEL) and thematic (health, education, committees of producers and small 
entrepreneurs).  This meant to give them tools and important procedures for their executive management, 
operating plans and budget.  Still it will be necessary to implement basic follow-up plans and adjustments to 
assure the future sustainability. 
 
Production and commercialization  
With respect to the progress of the Program in the component of economic-productive development, it is clear 
that in the case of Condorcanqui the production processes were made in farms with small native animals in 
cages (mainly agouties).  Likewise, the aquiculture with native species (alpaca, gamitana and boquichicos 
fry), with the knowledge of SAIPE and the IIAP, and the promotion of agroforestry systems associated with 
harvests of short-cycle crops (soybeans, beans) and harvests of longer-cycle crops, like cocoa.  It was also 
noticed that they processed the agricultural products such as soybeans, fruits, honey and hearts of palm.  
This process is only beginning, but the prospects for the future are promising since there is evidence of 
monetary income.  We believe that the strategy is appropriate, since it incorporates potentialities that are 
based on the geo-ecological, neo-economic and cultural situation to focus those small-scale activities, 
involving native species that are going to do possible to achieve an adequate provision of food for the local 
population and perhaps, to generate sustainable income by means of economic opportunities in the 
marketplace, specially the extra-regional market where the biological-territorial diversity is respected.   
 
The demands of the citizens with respect to the increase of the production and the improvement of the 
commercialization have been fulfilled to a certain point; nevertheless, these demands are greater than the 
Program can offer to date. 
 
Health 
In the health sector, we found a proactive attitude in both areas (mountains and jungle), in support of the 
Border Program, mainly with the signing of the agreements to work in peripheral areas.  The work made with 
the Health Networks identifying the Health Promoters as mobilized agents, the treatment of the Acute 
Respiratory Infections (ARI) and acute diarrhea, and the improvement in the nutrition of the children are some 
of the most relevant accomplishments of the Border Program.  The JASS are also positioning themselves in 
Condorcanqui as important counterparts of the Program, which is not happening in Napo.  With respect to the 
maternal health, in Condorcanqui they are working on a proposal for the cultural adaptation so that women 
give birth according to their own  traditions and that they go to health centers.  In Napo, the main achievement 
has been than the women appear for their prenatal control.  But a significant number of births (more than 
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80%) still happen in the homes.  This is a risky situation since the necessary conditions are not available in 
case of an emergency; many of these emergencies end in the death of the mother or the child, something that 
can be prevented. 
 
Human rights  
The Program has improved in knowledge and has promoted changes of attitude with respect to human rights, 
especially the basic rights on land, women, health and family violence, by means of promoters and leaders in 
coordination with the Ombudsman.  These improvements have caused favorable effects in the strengthening 
of the grassroots organizations, in the jungle as well as in the mountains; in the participation of the leaders, 
feminine as much as masculine, and in the actions of the authorities in the process of local development, 
particularly in Piura and Condorcanqui.  In the case of Napo, the change has appeared in connection with the 
directors, but there is still much to do with the rest of the population.  The issue of human rights is extremely 
complex and the Border Program has made important contributions for the creation of learning spaces and 
the dissemination of information on the rights of the indigenous population and, particularly, the rights of 
women. The signing of the Framework Agreement between the Ombudsman and the Border Program has 
helped to call attention to the demands of the settlers in general and the women in particular.  In addition, it 
has helped on the issue of domestic violence, especially violence against women, which is a more visible 
issue. 
 
Gender 
The Program has had a remarkable degree of success when integrating the perspective of gender in its 
components of health, education and human rights.  In addition, the number of women has been increased 
who hold positions in municipal governments, federations and leaderships -- at least in Condorcanqui -- from 
the implementation of the Program.  But a weakness can be noted in the lack of integration the issue of 
gender and women in the productive component.  The women in focus groups, just like the men, expressed 
that many women are not participating in this component.  We must also emphasize the lack of analysis from 
the gender perspective, which shows how the public and private relations create situations that exclude and 
discriminate against women and children.  An explanation has not been elaborated, nor has it been worked 
within the framework of human rights (training and educational materials) or the rights of women.  One sign of 
the fragility of this process is the limited participation of women in public political spaces. 
 
8. Conclusions 
 
Participatory planning 
 
A vision of active construction of the development processes is assumed and overcomes the vision 
of passively waiting for authorities to act 
The PFS has implemented a proposal of intervention that is based on the facilitation of local strategic 
alliances in the search for solutions and the construction of participatory processes.  This proposal has 
contributed to gradually changing the vision of development that is paternalistic and passively awaits actions 
by authorities to one based in the capacities for consensualized decision-making by the population in the 
planning and implementation of development activities in the target zones. 
 
Incorporation of participatory processes as part of the current local political culture  
The positioning, consolidation and exercise of its role as facilitator permitted the PFS to become an important 
frame of reference for the institutions and social organizations to local and regional levels.  The impulse and 
promotion of participatory processes with the different local and regional sectors - for the planning and joint 
management of the programmatic activities:  infrastructure, territorial conflicts, strategic development plans, 
participatory budgets, human rights, etc. - were creating spaces of encounter and dialogue between 
authorities and leaders, constituting participation, in a valuable element of the political culture in the target 
zones. 
 



72  

The PFS facilitated the incorporation of local governments and public institutions into the new 
processes of participation and coming to agreement demanded by the new context of decentralization  
The actions that were implemented to increase the management capacities of the local governments and to 
improve the technical capacities of the public institutions with which the PFS worked, just like the activities 
that were conducted to promote citizen rights, allowed the local stakeholders to articulate among themselves 
without causing problems with the processes of decentralization.  Nevertheless, the process still is incipient 
and requires follow-up and support by the local, regional and national government institutions in order to 
become consolidated. 
 
Participation and consultation as elements that reinforce transparency in the management of 
development  
To avoid duplication of activities, the planning process of the operating plans of the PFS was executed with 
the participation of the population through its social organizations and local governments, and even with the 
coordination and participation of the more representative local institutions.  This fact was of transcendent 
importance due to the readjustments in the budgetary ceilings that had to be faced by the PFS throughout its 
intervention.  The flexibility and transparency with which the PFS dealt with this fact before the population, 
allowed it to maintain adequate levels of conversation that did not result in conflicts.  We can define as a 
lesson that the participatory planning processes and permanent consultation with the population unequivocally 
generate suitable levels of handling and management of the projects and programs.  This knowledge is 
applicable also to the handling and management of the local and regional governments, which have not 
always proven to conduct public affairs adequately. 
 
Leadership promotion and organizational strengthening 
 
The installed human capacities have improved, through training for key organizations and stakeholder 
in the target areas, but continued support is needed in greater depth  
Throughout its intervention, the PFS has put special emphasis on participatory training processes, which have 
helped to generate, reinforce and broaden knowledge, skills and attitudes among local stakeholders in all 
target areas.  Nevertheless, if this process is not supplemented with support -  understood as professional 
technical and political support - it is probable that the progress in the training processes will not become 
internalized with the necessary effectiveness.  The support of the PFS has been provided in a reduced 
programmatic time frame, making it necessary for it to continue and encompass more local stakeholders, in 
particular State institutions present in the target zones. 
  
A greater interest has been developed with respect to the necessity to incorporate the participation of 
woman in decision making at community, federation, and local government level 
An important concern of the PFS in the aspects relative to the promotion of the leadership has been to 
contribute to making visible the role of the indigenous woman in public spaces and of political representation.  
It has been constructed on the base of an active participation by the actors themselves, and by indigenous 
women and men, without forcing situations that could lead to processes of change that were outside their 
control.  One important and valuable aspect of our experience has been to facilitate the process of 
identification and definition of required changes and how to accomplish them.   
 
The actions undertaken to eliminate or to diminish the barriers that prevent or make difficult the active 
participation of indigenous woman required the consensus of both parts, men and women, identifying among 
the major barriers those related to the lack of training of the women and to the lack of interest of the men, 
before the possibility that they assume positions of direction or participate more actively in the public sphere in 
their societies. 
  
From there, in different degrees and from diverse approaches, the gender perspective has been present in all 
the components of the Program, but with greater emphasis in those related to the Local capacity building; 
family and community health; girls’ and boys’ education, and human rights, advocating a particular way the 
work of training, identification and reinforcing of new roles, in order to make possible and to fortify women’s 
participation. 
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The incorporation of indigenous professionals into the regional PFS team  
The PFS approach to strengthen local capacities in its target areas was to value the contribution of the 
indigenous professionals and technicians in the implementation of institutional activities.  Their contribution 
brought tangible benefits for the PFS, partners and local institutions, since it entailed having technicians and 
professionals, men and women, who contributed in diverse ways to the achievement of the core objectives of 
the Program.   
 
The participation of these personnel contributed, among other aspects: to improve the reality and the local 
problematic in the target zones of the PFS; to develop in a more consistent form the process of intercultural 
dialogue; to favor the prevention and the handling of conflicts, in addition to being a valuable tool to 
strengthen the levels of self-esteem of the indigenous personnel and to recognize their  personal and 
professional capacities.   
 
The fact that indigenous professional and technicians participated in the PFS served as an opportunity to 
update their training, to exert their knowledge and to put in practice their abilities.  It also allowed them to 
become qualified in the permanent process of relation with other professionals, contributing their values and 
points of view and enriching the capacity of the proposal of the Program. 
 
The PFS became an important support for the local governments in terms of access to information, 
training and support  
Although the laws oblige the local governments to gather the opinions of the organized population in the 
decision making in the matter of budgetary execution, it did not guarantee that, in practice, these processes 
are developed respecting the true essence of community participation.  The presence of the PFS facilitated 
the difficult process of opening of the local governments to a greater participation by the population in decision 
making.  Through its capacity building component, the PFS, permitted three local governments to develop 
consultation and participation processes in different areas:  indigenous communities, public and private 
federations and institutions, thus opening the possibility of canvassing the opinions of remote indigenous 
populations.  Some local governments in our target zones realized the importance of taking advantage of the 
opportunities offered by the legal framework on decentralization. 
 
The PFS has contributed to the development of indigenous human capital  
The execution of training programs for the indigenous population has permitted the development of capacities 
not only of the professional and technical personnel, but also of the members of the communities.  The access 
to new information has enabled leaders of human rights, promoters, midwives, members of the JASS and 
producers to assume a transformational role, initially in the immediate surroundings, the family, and later in a 
larger context, the community.   
 
In some sectors, like education and health, the plans of training designed for teachers and technical and 
professional personnel have been validated and made official by the respective sectors of the State as 
programs to be applied in their respective jurisdictions.   
 
This promotion of leadership that the PFS has stimulated will allow that new indigenous leaders trained in 
their communities can in the medium term assume roles as protagonists at the levels of the indigenous 
organizations and the local governments. 
 
Generation of alliances  
 
The existing consensus-building forums reflect an important initial level for discussion and linkage of 
proposals and local development initiatives  
One of the important activities for the achievement of the local capacity building was the promotion of 
consensus building on local development, where the local governments, the indigenous federations and other 
institutions present in the target zones had the opportunity to discuss proposals and initiatives of local 
development with a common vision of the future. These joint management mechanisms became a guarantee 
for the inclusion of their  interests, rights and expectations; nevertheless, their consolidation will have to be 
fortified in order to increase the capacity of political advocacy at the central and regional level of the State. 
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The PFS consolidated itself as a strategic ally for the Binational Plan, the local governments, the 
indigenous organizations and other social stakeholders  
The positioning and acceptance of the PFS in the regions of Napo and Condorcanqui turned it into a strategic 
partner of the first order, that it not only contributed to strengthening the levels of management of the local 
organizations, municipal governments and public institutions, but that it facilitated the access to new 
counterparts and sources of cooperation as potential partners for the development of new initiatives or to 
strengthen some already being implemented by the PFS.   
 
It can be emphasized that among the new opportunities generated for the local institutions as result of the 
presence of the PFS, that supplied by the Binational Fund as a source of fresh resources for the provincial 
and district governments deserves a mention; those originating from the international cooperation, the FAO 
and APC-Japan, as well as those offered by the IIAP and the FOCAL Forests Project.   
 
With respect to the Binational Plan, it should be mentioned that the role of the PFS as a source of information 
on the Peace accords, a promoter of the culture of peace and as an important frame of reference for the 
reflection and the analysis of the political and social circumstances in the regions of Napo and Condorcanqui 
has been especially highly valued.  All this has contributed to the strengthening of the guiding role of the 
Binational Plan in shaping development policies in the border region. 
 
Commitments of co-responsibility were established in the promotion of human rights, educational 
management, health, infrastructure infrastructure projects and on the subject of natural resources  
Leaders were not formed in a manner isolated from the government agencies in charge with guarding the 
rights of the indigenous population or the people responsible for assuring that better quality educational and 
health services are offered, but rather, that they articulate with them in order that they collaborate with the 
State in the search of commitments of the population to obtain better conditions of life. 
 
9. Recommendations 
 
Enhancement of the participatory process  
A rapid evaluation of the implementation of the participatory budgets by the local governments in 2004, shows 
that this process has represented an experience that is new, complex and of heterogeneous application.  
Their level of application and timely completion depends to a great extent on the installed technical capacities 
in each local government.   
 
The implementation process of the participatory budgets has become a challenge for the different actors who 
take part:  authorities, technicians and civil society.  Thanks to the support of the PFS, the municipal 
governments of Condorcanqui and Napo could adequately fulfill the demands of this process; nonetheless, a 
better implementation requires regulatory adjustments, actors who are more informed and committed trained 
technical teams. 
 
The positive side of this mechanism is that its obligatory nature contributes to the generation of consensus-
building and oversight forums.  In that sense, it is recommended to strengthen and consolidate the 
participatory budget for the consensualized identification of the use of the regional and local government 
resources, and as a scene for the construction of a more democratic political relation between authorities and 
the citizenry.  As a complement, it will be necessary to promote the idea that the regional and local 
governments adopt measures to guarantee the amplest participation of the sectors, especially the indigenous 
population and the women in the PFS target area. Likewise, it will be necessary to encourage development of 
the capacities that decentralization demands of the public actors and civil society to work in concert to 
formulate participatory development plans and budgets; resolve conflicts, and manage new competencies and 
abilities in local institutions in order to secure additional resources from international cooperation agencies.  
This capacity building should not be limited to technical aspects of the issues mentioned, but also include the 
political dimension that accompanies them. 
The government must invest in development activities in the border region so the intervention model 
will produce sustainable changes in the population 
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The responsibility of regional development, particularly in the zones of political borders, must be a priority for 
the central government and the regional governments.  The intervention of the PFS, as a facilitator of 
development processes in the border region, has established a mode of operation that deserves to be 
rescued and to be continued in its central lines of activity.  This means to continue the commitments fixed with 
relevant State actors, particularly in the areas of the defense of human rights; execution of the social policies, 
especially in health and education; investment for the improvement of the productive capacity and local 
enterprise management, and offering basic social infrastructure in those rural and urban communities that lack 
them.   
 
To do so, it is indispensable that through the Binational Development Plan for the Border Region, the regional 
governments and the identified public sectors prioritize, in coordination with local institutions and their  
population, the commitments to generate social and productive the investment necessary to shorten the social 
breaches that exist between these regions and the rest of the country. 
 
To increase social capital for management of local development, citizen participation and 
consolidation of coordination spaces 
One of the core themes of the PFS was capacity building for institutions and local organizations, which led to 
significant advances in the process of participatory planning and the creation of consensus-building forums;  
nevertheless, in order to consolidate them, it is necessary that the public and private institutions involved in 
the management and advising of these spaces make efforts to ensure their continuity and increase their 
capacity for action in the areas assigned to them.   
 
It is essential for indigenous organizations, municipal governments and the sectors responsible for social 
programs to continue implement courses of action undertaken by Anti-Poverty Consensus Committees and 
Local Coordination Committees, as well as the spaces for formulation and implementation of participatory 
budgets by local governments.   
 
Similarly, the actors involved in the development of the Consensus Committees on Intercultural Bilingual 
Education, Health and Natural Resource Handling must continue to enhance the accomplishments to date 
and become permanent forums for broad-based discussion and formulation of public policies.  It falls, then, to 
the municipal governments, indigenous federations and to key State sectors, like MINDES, MOE and MOH, to 
direct from the central and regional levels the support necessary to equip to these spaces with the resources 
and the capacities necessary for the development of their objectives. 
 
In order to strengthen the capacity and the leadership of local government, it is necessary to consider 
longer-term development programs  
The management of the local development in geographic zones that are difficult to access, traditionally 
excluded from the public investment, disarticulated from the economic spaces and regional and national 
policies, with a high volume of indigenous population and with very poor social indicators, brings challenges to 
conceive and to implement, in a participatory manner, a suitable model of development that is at the same 
time sustainable.   
  
The time dimension is very important in these cases, since interventions with short programmatic horizons do 
not permit the consolidation nor the conclusion of processes that entail as a base of its activities, the 
development of a change of attitudes and the reinforcement of approaches on rights. 
 
It must be considered that the insertion and acceptance of any development proposal in these spaces that are 
so complex often requires of a long period of transition, on the basis of which confidence and credibility must 
be built with the local stakeholders, and capacity and efficiency must be demonstrated to permit them to grant 
adequate guarantees of sustainability for the actions to be developed. 
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Productive development for the generation of monetary income  
The PFS implemented productive processes that were fundamentally aimed at helping families to become 
self-sufficient, and in some cases, particularly in the Condorcanqui zone, it adopted a productive approach 
geared to local and regional demand.  Nonetheless, these activities have not been developed totally by the 
PFS, since the primary goal was to generate the productive self-sustainability of the participating families.  
The high level of demand that resulted from the implementation of these activities exceeded the coverage 
capacity of the PFS and generated expectations in other families.  In that sense, it is recommended that state 
institutions that promote production in both zones take into account in their plans the need to extend the 
technical assistance and rural extension activities to a greater number of families, in particular those who 
produce commodities with high local and regional demand. 
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PART II. FRONTERA SIERRA PROGRAM 
 
 

Introduction 
  
With the active participation of the Peruvian division of the Bi-national Plan, USAID selected the geographical 
areas of Napo and Condorcanqui for intervention, using the general guidelines of the Strategic Objective of 
the Northern Border Program. CARE PERU was later invited to include a third target area, that of Piura 
(Frontera Sierra Program).  
  
The Frontera Sierra Program was initiated in July 2001 with the aim of enhancing the quality of life of border 
region communities. The general approach of the program is based on enhancing the abilities of local people, 
municipal governments and social organizations. This is done through the promotion of agreements between 
the parties involved to provide sustainable development based around the promotion of human rights. The 
social fabric of the community is strengthened allowing for initiatives such as social and economic 
development and environmental management to be put into place.  
 
This initiative involved joint measures with public institutions (Ministries of Education, Health, and Agriculture; 
Ombudsman), Municipalities, and consensus-building committees on local development in ten border districts 
of the Department of Piura  (Lancones, Suyo, Montero, Sícchez, Jililí, Ayabaca, Huancabamba, Sondor, 
Sondorillo and Carmen de la Frontera).  
 
Budget cuts meant that the scale of intervention and the amount of funding assigned to the project were 
reduced compared with that originally proposed. This resulted in program readjustments and a redefinition of 
strategies and project goals.    
 
In spite of the budget cuts and program readjustments, progress was made on the core and strategic 
objectives of the program, maintaining the core objectives as important elements in the intervention process. 
 
Following is a general summary of the program’s implementation that shows, in quantitative and qualitative 
terms, the progress made and the goals met. It also makes clear the obstacles and limitations encountered in 
the almost four years of the intervention.   
 
In this summary we would like to stress the importance of the accomplishments in terms of the main program 
objectives, particularly those related to coordinated planning; formalization of program activities; strengthening 
of organizations and joint management of development with relevant social bodies in the target areas.    
  
It is also important to stress that the program would not have produced the results shown had it not been for 
the support of USAID as a donor; the determined and unwavering support of the Bi-national Border Region 
Development Plan and the Bi-national Fund for Peace and Development, and the cooperation of various 
public and private institutions at national and international level, which helped to ensure the core objectives of 
the program were achieved and to secure co-financing for the organizations, communities and families.    
  
1. Summary 
 
Within the framework of the Bi-National Plan for Border Region Development, and with USAID sponsorship,  
the  Frontera Sierra Program began its operational activities in July 2001 and finished in September 2004. 
This program was led by CARE PERU in conjunction with the Ombudsman, The Ministry of Health (MOH), the 
consensus-building committee against poverty, the Ministry of Education, Ayabaca province Municipality, 
Huancabamba province Municipality, Lancones district Municipality and the Ministry of Agriculture. The 
general approach of the program was based around the enhancing of the abilities of local people, municipal 
governments and social organizations. This was done through the promotion of agreements between the 
parties involved to provide sustainable development based on the promotion of human rights. The social 
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fabric of the communities was strengthened allowing for initiatives such as social and economic development 
and environmental management to be put in place. 
 
This involved the implementation of joint measures with public institutions; Education, Health, Agriculture, 
Ombudsman and the Consensus-building Committee in local development in ten border districts of the 
Department of Piura. During the first year it was possible to obtain additional finance from the Great Dukedom 
of Luxemburg Government Cooperative in order to implement new water and sanitation systems in small 
towns and rural areas within the project area. 
 
The program was implemented in ten districts: Lancones, Suyo, Montero, Sícchez, Jililí, Ayabaca, 
Huancabamba, Sondor, Sondorillo and Carmen de la Frontera. This area includes 565 population centers and 
had a total population of 138,369.1 The operational strategy consisted of the development of four Intermediate 
Results. These, in turn, were developed into the 7 programmatic components which carried out activities 
grouped under the three main themes of; Local Governance, Healthy and Productive Life, and Human Rights. 
 
2. Objectives 
 
The objective of this document is to present the qualitative and quantitative results of the program′s 
implementation in the target area. 
 
An important part of the quantitative evaluation is the presentation of the main goals achieved through the 
implementation of activities developed within the programmatic components.  
 
3. Methodology 
 
In order to produce this report a number of documents were used for reference purpose in the course of the 
program′s implementation.  
 
The main reference documents were: 
 
 
ü Program base line study 
ü Program External Evaluation 
ü Frontera Sierra Program Monitoring and Evaluation Plan. 
ü November 2002 Project Implementation Report V of Annual Operating Plan I 
ü October 2003 PIR IV of Annual Operating Plan II 
ü Program goal progress chart for the third quarter of Annual Operating Plan III 

 
Work was also carried out on the organization and documentation of the verification means for the 
Intermediate Result indicators and for the outcomes identified in the Project Conclusion Plan. These 
documents are organized by target area and component and can be found in the program files at the CARE 
Peru’s Piura Office.     
 
 
4. Background 
 
Socio-political context.  
 
The border region of Peru is a largely overlooked area inhabited by some of the country′s poorest people. The 
situation is even worse in certain remote areas of the eastern jungle and highlands. The region contains 
extremely high levels of biodiversity and an ecological resources which must be protected.   
 

                                                 
1 Source: Micro-region plans on the ten districts. 2002. 
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Local governments are relatively weak and are not fully capable of facing up to the problems of the average 
citizen. The decentralization process is an opportunity for the enhancement of capacities but is also a limiting 
factor given the response capacity of those governments.  
 
Women, particularly in rural areas, face discrimination from the justice system, routine disregard for their 
rights and lack of appreciation from their families and the community in general. 
 
In order to fully understand the results shown in this report it is necessary to identify the particular 
characteristics of the main public sectors during the intervention timeframe.  
 

Municipalities and the creation of a new local institutions.  

With the signing of the National Agreement the State made a commitment to new ways of communicating with 
civil society. Likewise the passing of a series of laws: Decentralization Law, Organic Law of Regional 
Government, Peasant Militia Law, Transparency Law, Agriculture Agreement Law, Organic Law for 
Municipalities, Participatory Budget Law; have contributed, from each of their different perspectives, to the 
reduction of the gulf between the “actual reality of the country” and the “official version”.   

This closing of the gap between the actual and the official versions is not only a task for the government, but 
also for the people. It demands the adoption of a propositional attitude and a willingness to get involved in 
strengthening of democratic institutions.   

School autonomy and the participation of educational bodies in school management.  

The findings of the Siena Test published in July 2003, which showed Peru to be the last-placed country in 
Latin American with regard to literacy and arithmetical skills, put the issue of quality and relevance of Peruvian 
education on the political agenda.  

These findings prompted a major strategy change by the government, including the introduction of a new 
General Education Law.  This new law consolidated the democratic advances made in education over past 
years and the consolidation of Education Networks Strategy, such as public participation in mechanisms to 
achieve quality educational standards.   

The health sector and its policy guidelines.  

Political discussions in the health sector have mainly centered on the issues of Integral Health Insurance, 
controversy over the management of the Ministry of Health (MOH) family planning programs, the employment 
situation of MOH employees and the decentralization process.   

 

Technical departments have been occupied improvement of new immunization coverage through the 
introduction of new vaccines, the implementation of a new nutrition surveillance system, a search for ways to 
reduce maternal mortality, control of transmittable diseases and creation of health promotion strategies, 
amongst other things. 

The family planning services have experienced frequent periods without essential supplies that had direct 
repercussions on the users of this service. In 2003 a large amount of pressure was exerted by civil 
organizations for the provision of emergency contraceptive pills in MOH facilities.   

This led to the formation of the Regional Health Council in Piura and Provincial and District Health Councils.  

The 2002 – 2012 MOH Promotion of Health policy relates to the accreditation of “schools that promote 
health”. In order to deliver this one school has been selected in each district. Other activities have been 
designed to promote rights and duties connected with health and the promotion of healthy lifestyles. The 
proposals that are under review at national level relate to the regulation of community-based surveillance 
systems and community participation.       
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5. Quantitative Results 

 
Intermediate Result 1: Increased capacity of border communities to manage development processes.  
 
COMPONENT: LOCAL GOVERNANCE. 
  
The forming, organization and strengthening of 10 district Consensus-building Committees has been achieved 
along with 49 Micro-region Consensus-building Committees and 226 Communal Consensus-building 
Committees. 429 planning workshops have been taken on a district, micro-region and communal scale with 
an average attendance of 3,697 community leaders, of which 1,271 were women (34.4%). Figures show the 
attendance of 1079 leaders from the districts of Ayavaca, Montero, Sícchez and Jilili; 1,789 leaders from the 
districts of Huancabamba, Sondor, Sondorillo and Carmen de la Frontera; and 829 community leaders from 
the districts of Suyo and Lancones.  
 
Ten participatory Strategic Plans for agreed district development have been created in the districts of  
Huancabamba, Huarmaca, Lalaquiz, El Faique, Canchaque, Sondor, Sondorillo and Carmen de la Frontera in 
the province of Huancabamba; Montero and Jilili in the province of Ayavaca.  Likewise, four Strategic Plans 
have been updated and programmed for implementation in the districts of Ayavaca, Sícchez, Suyo in the 
province of Ayavaca; and in the district of Lancones in the province of Sullana.  
 
44 local facilitators have been trained in the districts of Huancabamba, Sondor, Sondorillo, Carmen de la 
Frontera, Ayavaca, Montero, Sícchez and Jilili by means of a training plan which consisted of 4 modules 
covering the topics of; Strategic planning, project creation, training methodology for adults and participatory 
budgets. 
 
As part of the strengthening of the Consensus-building Committees a training plan has been developed for the 
leaders and representatives in the districts of Ayavaca, Montero, Sícchez, Jilili, Suyo, Lancones, Sondorillo 
and Carmen de la Frontera. 215 people attended the 10 training workshops.  
 
Six Annual Operation Plans were created for the year 2004 with the core themes of Health, Education and 
Economic Development according with the Coordinated Strategic Plan in six districts. 
 
In order to improve the quality of municipal management, Institutional Development Plans have been 
introduced in the twelve districts of Montero, Sícchez, Jilili, Suyo, Lancones, Sondorillo, Sondor, Lalaquiz, El 
Faique, Huarmaca, Canchaque and Carmen de la Frontera and in two provincial municipalities: Ayavaca and 
Huancabamba. These have been developed in three training workshop modules: Module I “ Internal 
Management and Institutional Reorganization”; Module II “Quality of Municipal Services” and Module III 
“Development and Decentralization: Participatory Budgeting and the National System of Public Investment”. 
The 14 Workshops saw an attendance of 268 people with Mayors, executives, officials, employees and 
municipal workers figuring amongst them. 
  
The creation of the 2004 Municipal Investment Budgets was done in the districts of Ayavaca, Montero, 
Sícchez, Jilili, Suyo in the province of  Ayavaca; in the district of Lancones in the province of Sullana; 
Sondorillo, Sondor, Huancabamba and Carmen de la Frontera in the province of Huancabamba.  The 
participatory budget for 2005 was implemented in 10 districts: Lancones , Suyo,  Montero , Jililí , Sicchez, 
Ayavaca, Carmen de la Frontera, Sondor , Sondorillo and Huancabamba; and at provincial level in Ayavaca 
and Huancabamba. 
 
Six assemblies for accounts examination were organized during 2003 in the ten districts. These assemblies 
saw an attendance of 1250 delegates from micro-regions, communities and the general public. During 2004 
12 assemblies for municipal management and other public institutions were organized. The municipalities of  
Suyo, Lancones, Huancabamba and Montero issued municipal laws that organize the territory of each 
municipality in a participatory fashion.  
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The micro-region development committee was strengthened in order to provide training for leaders in local 
management. There were 22 training workshops held with an attendance of 499 people. In accordance with 
the Local Action Plan (PAL) formulated by the Committee for Communal Development (CODECOs) 275 
community projects have been implemented with the co-financing of USAID from the 347 Communal 
Development Plans draw up.  
 
 
Intermediate Result 2: Improvement in basic capacities for a healthy and productive life. 
 
COMPONENT: BASIC EDUCATION. 
  
An educational project was carried out in conjunction with the Ministry of Education to develop and strengthen 
15 rural education networks: in the Ayavaca Local Education Management Unit (UGEL) (Ayavaca network, 
Jilili network, Pite-Tuman network, Huachuma network, Socchabamba network, Aul network) involving 74 
centers of education, 249 teachers and 4,302 students; in the Tambogrande UGEL (Suyo network, Santa Ana 
network, Chirinos network, Pampa Larga network) with 67 centers of education,  226 teachers and 3694 
students and in the Huancabamba UGEL (Sóndor network, Tuluce network, Las Huarinjas network, la Perla 
network, Las Ruinas network) involving 70 centers of education, 124 teachers and 1,774 students. 
 
In the 15 education networks, 384 Institutional Education Councils (School Consulting Councils) have been 
formed and are operational. A team of teachers traveling 2 between each educational network was set up. 
 
Training on teaching theory and management was given to 530 teachers during the course of 2003 via a 
series of 5 workshops on Annual Programming and Curricular Diversification. Three workshops were received 
as part of the training plan: Creation of a logical project framework and teacher refresher courses. The 
teachers have been made aware of the importance of the Strategic Institutional Plan during three workshops 
with the participation of 145 teachers. A workshop on the creation of the Strategic Institutional Plan has been 
carried out with the team of traveling teachers. In addition 51 members of the Parents Association have been 
trained. 
 
In the 2004 school year 710 teachers were trained in Curricular Diversification and Institutional Education 
Plans during the course of 19 training workshops. 563 teachers were trained in Strategic Planning with 19 
workshops and training given to another 514 teachers via 10 workshops in the incorporation of the contents of 
Health, Human Rights, Environment and Peace Culture.  
The education networks of Ayavaca, Jililí, Sondor and Tuluce have been provided with computer equipment, 
four motorbikes for monitoring activities and the installation of libraries in Jililí; in addition the networks of 
Sondor, Tuluce and Montero have been equipped with furniture and small libraries. 
 
In the 2004 school year some 344 teachers were trained in 8 workshops in the production, carrying-out and 
evaluation of projects. A total of 26 projects on educational innovation have been carried out in the networks 
of Suyo, Ayavaca and Huancabamba, 12 regarding environmental issues, 11 project outcomes, 1 on 
education infrastructure and 2 on technical teaching theory. 
 
COMPONENT: ECONOMIC DEVELOPMENT 
 

In the districts of Sondorillo and Huancabamba in the province of Huancabamba the two respective projects 
of: Potato Marketing in a co-financing agreement with INCAGRO (Innovation and Competitiveness for 
Peruvian Agriculture) and the Production and Marketing of Lactose Products from the rural area of Jicate, 
both projects were monitored by the Peace Corps.  
 

                                                 
2 The traveling team is comprised of teachers with a high level of teaching theory whose task is to 
monitor the teachings methods of the education networks. 
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In the district of Montero in the province of Ayavaca co-operation was given in the project: Processing of 
sugar cane, organic molasses, granular molasses, flavored molasses and oven improvement. The project 
Weaving Women of Montero is underway, this project is also being monitored voluntarily by the Peace 
Corps.  
 
In the district of Ayavaca the following projects have been executed: The production and marketing of 
“Giroland” lactose derivatives; the “orchid transplant campaign implemented by Empresa La Orquídea” and 
the project “The fattening and marketing of pigs”.    
 
In the district of Sícchez a Cochineal Production project has been executed, a project voluntarily monitored 
by the Peace Corps. 
 
In the district of Suyo a project has been executed for goat milk lactose derivatives with the “Blanca Nieve” 
brand and in the district of Lancones a project for goat milk lactose derivatives with the “Empresa Cabreria” 
brand  
 

Sixty members of these companies have been trained via seven workshops in associated business 
management and basic accounting concepts.  
 
COMPONENT: COMMUNITY HEALTH 
 
Three health projects have been executed by the health committees in the districts of Suyo, Lancones 
and Montero focusing on local health priorities such as Child Malnutrition, Chronic Diarrhea and the 
Prevention of Maternal Mortality. This involved 28 health centers, 85 health workers and 198 community 
health agents. Those projects were co-financed by USAID, the Lancones District Municipality, the Suyo 
District Municipality and the health centers of Montero, Suyo and Lancones. A project developed by the Piura 
Health Department with technical consulting from the Program, and executed in the Huancabamba health 
network (districts of Sondor, Sondorillo, Carmen de la Frontera and Huancabamba), succeeded in its aim of 
linking health services and the community together. This involved 20 health centers, 104 health workers and 
260 community health agents and was undertaken in a series of workshops in three stages: proposal 
adjustment, sectorization and evaluation. The outcomes from this are that there are 20 health centers 
managing the criteria for sectorization, 174 communitys with outline plans, 4 district censuses and 1 Maternal 
Health Program. In the Ayavaca district a project for the promotion of health is being undertaken in 
conjunction with the Catholic Church called “Pequeñas Comunidades” 3 (Small Communities). 
 
The participation of local stakeholders in the creation of local health programs working in combination with 
district development plans and the Municipal Participatory Investment Budget has been strengthened: 101 
health promoters certified by the MOH, 48 health promoter committees, 2 health committees, 8 Health 
Promoters Associations (APROMSA) recorded in public records and 7 health promoter operation plans 
established.  
 
The health promoters and personnel were trained in the promotion of health: 73 members of MOH were 
trained in the Community-Based Surveillance System (SIVICS), in Communication for Behavior Change and 
in Adult Education Methodology. Training was given to 645 health promoters in 53 workshops on 
Communication for Behavior Change, Adult Education Methodology, Nutrition, Maternal Health, Chronic 
Diarrhea and Bartonelosis in the Huancabamba network. MOH has monitored the performance of 598 health 
promoters in the carrying out of their duties. One thousand flip charts for presentations have been provided to 
622 health promoters and the health centers.  
 
A system of communal health vigilance established in ten border districts: 10 district health censuses, 341 
communal outline plans, a system of reference and counter-reference in 89 health centers and matched to the 
district Strategic Plan.  

                                                 
3 “Small Communities” is a group of Catholics who meet every week to hold Bible readings and 
make family visits to other members of the community.“  
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5613 educational sessions have been taken with the general public, especially with mothers that were 
encouraged to take part by the health promoters. Also there were 3313 educational lectures given and 1717 
home visits made by health promoters.  
Three kinds of radio publicity campaigns were carried out on three distinct topics: balanced nutrition, child 
health and maternal health. These were delivered to the health sector and to local radio stations in the target 
areas and resulted in the broadcast of approximately 2067 publicity spots.  
 
COMPONENT: BASIC SOCIAL INFRASTRUCTURE 
 
Education infrastructure has been improved with the construction of 16 new classrooms, 2 for pre-school 
level, 12 for Primary school level and 2 for adult education (PRONOEPSA). This project was co-financed by 
USAID, the Municipality and the community. In the district of Ayavaca 3 classrooms were built with 
accompanying washrooms and were co-financed by USAID in the communities of Calvas de Montenegro, 
Calvas de Flores, and Calvas de Renteria, in the district of Jilili a classroom was built in Guayabo, in the 
district of Sícchez a classroom was built in the community Sicchezpampa, 2 classrooms were built in the 
community of Los Naranjos and one in Guir Guir. In the district of Montero 2 classrooms were built in the 
urban center, in Suyo 4 classrooms built in the rural communities of El Fraile, El Sauce, La Laguna and 
Santiago, in addition an initial education center was built in Sícchez.  
 
The restoration of 15 potable water systems was carried out in the province of Ayavaca (La Tienda, Santa 
Rosa, Huiriquingue, Sausal, Calvas de Montenegro, Calvas de Samanga, Calvas de Rentería, Macuangue, 
Tucas, San José, El Huilco, Remolinos, Giclas, Guayabo, and Monterrico). The strengthening of the Water 
and Sanitation Boards (JAAS) was also accomplished. With the financial backing of the Swiss Agency for 
Development and Cooperation (COSUDE), the technical co-operation of the government of the Great 
Dukedom of Luxemburg and the Bi-national Fund 24 new water and sanitation systems were constructed 
serving 36 local communities in the district of Suyo (La Tina, El Guineo, Pico de Loro, El Jardín, Palo Blanco, 
Progreso, Cabuyal, Santa Ana, Corte Hondo, Nuevo Santa Ana Playas Norte, Canoas and Remolinos); in the 
district of Ayavaca (Pilancon, Asiayaco, Pacainío, Lanche Paragüero, Mejico, Vilcales and Carrizal); in the 
district of Montero (Salvador, Israel) in the district of Jilili (Arada Baja and los Paltos de Anchalay); in the 
district of Paimas ( Paimitas, Algodonal Alto, Paraje Grande) in the province of Ayavaca and also in the district 
of Lancones, province of Sullana in the communitys of (Alamor, Los Hornos, Blas, Torres, Pitayo and 
Pinchinche).  
 
In addition the potable water system of Suyo was restored and is now under the management of a users 
association thanks to the installation of domestic water meters.  
 
In 9 rural areas of Ayavaca Sicchez, Jilili and Montero 350 latrines have been constructed with USAID 
financing.   
 
24 new JASS have been set up in the rural areas that have had water and sanitation services installed; and a 
General Users Association has been set up in Suyo. They keep minutes of meetings, a list of registered 
users, as well as accounts information. They have also participated in construction works, organization of the 
community to that end and, at public meetings, set the monthly tariffs for the new services. They are actually 
responsible for the operation and maintenance of the water service thanks to the monthly charging system.  
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Intermediate Result 3: Increased observance and protection for the rights of the border population, 
particularly women and indigenous people.  
 
COMPONENT: HUMAN RIGHTS 
 
After the initiation of an agreement with the Ombudsman to enable the provision of services in the target 
areas, there are now four rights protection offices in operation. One is located in the province of 
Huancabamba from where visits are made to the districts Carmen de la Frontera, Sóndor and Sondorillo; 
another office is located in the province of Ayavaca serving the districts of Montero, Sícchez, Ayavaca and 
Jilili; another in the district of Suyo and the fourth is in Lancones. 
 
A total number of 631 cases of complaints, petitions or questions were received by the rights protection offices 
in the target area from November 2001 to September 2002, and between October 2002 and September 2003 
the number was 1172. From October 2003 to June 2004 1194 cases were dealt with.    
 
Visits have been made to supervise administration and public premises; 45 visits were made between 
October 2002 and September 2003, another 45 between October 2003 and June 2004 resulting in 13 
recommendations, of which 62% were received and welcomed by the respective bodies.  
   
Twenty two lectures have been given to 736 local leaders and employees regarding fundamental rights. There 
were also 10 training workshops given on domestic violence issues to 566 local leaders and employees.   
 
One hundred and forty radio transmissions have been made on topics such as: The role of the ombudsman, 
the role of the human rights promoter, right to an identity and domestic violence and access to public 
information.   
 
Two leaflets have been produced, one on domestic violence and the other on identity. These were distributed 
during the campaigns on these two issues in the target areas. Training was given to 636 human rights 
promoters chosen by their respective communities. They have received 4 training modules covering the topic 
of: The role of human and fundamental rights promoters, right to an identity and domestic violence, citizen 
vigilance and access to public information. The performance of 319 human rights promoters was monitored. 
Of the total number of human rights promoters, 162 have started the process of certification by ombudsman 
staff at district public assemblies.    
 
Trained human rights promoters have started work on activities in their respective communities. They have 
undertaken 321 training lectures with the attendance of 6621 people, 5042 case receipts with the majority 
regarding identity issues, domestic violence, alimony and child support issues, property problems, rustling 
problems and citizen supervision of social programs.      
 
  
Three citizen registration campaigns for children and the general public were conducted during 2003. At the 
end of 2004 a campaign was conducted on “The Right to a Name and Identity” targeting young people living 
in the districts of Huancabamba, Sóndor, Sondorillo and El Carmen de la Frontera. This campaign provided 
2,763 participants (children and adults) with a National Identity Document (DNI).  
 
Oversight of observance of the right to an identity was carried out in 18 visits made to offices of the National 
Registry of Identification and Civil Status (RENIEC) and district municipalities. 12 recommendations were 
made by the Ombudsman, which were received by their respective public departments. These 
recommendations were directed towards correcting errors in birth certificates that must be made free to the 
population upon proper completion of the associated rules, and therefore avoiding the costs involved in 
judicial correction.  
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At the end of the program the mobile defense units of Ayavaca and Huancabamba continue to function thanks 
to the efforts of the Ombudsman to secure financing from the Belgian Technical Cooperation Agency. The 
same is true for the training and strengthening of the human rights promoters.  
 
 
6. Internal evaluation of Intermediate Result and Outcomes indicators.  
 

6.1. Intermediate Result 1: Increased capacity of border communities to manage development 
processes.  

 
6.1.1. Component: Local capacity building 
 6.1.1.1. Description of activities.  
 
The work of this component is directed towards implementation in three key areas: District structure, strategic 
planning and institutional strengthening. Two levels of performance existed; that of the Anti-poverty 
Consensus-Building Committee (MCLCLP) and also local government level in the target districts. 
 
Area Structure. 
 
 In each of the target districts the consensus-building committees and local governments held meetings to 
define how the district was organized with respect to ecosystems, hydrological basins, economic and 
historical relationships and access routes. In this way the district was divided into micro-region also called 
sectors or committee areas. Populated areas that share a common history, are economically related and 
belong to the same geographic area form a micro-region. A district is formed from a group of micro-regions. It 
is using this district structure that institutions define their intervention priorities and it forms the unit of planning 
for participatory budgets.      
 

At local level Community-based Development Committees (CODECOs) were created and for each one its 
Local Action Plan (PAL). Those plans were produced with the participation of different local stakeholders and 
led by health workers and teachers. The action plans succeeded in linking together the Health and Education 
sectors to carry out joint strategic communal work. In a random check it was found that the CODECOs were 
carrying-out their planned activities.  
 
This structural institutionalization has been achieved via municipal laws that formalize the organization of land 
for municipal management.  
 
Participatory and co-ordinated strategic planning. 
 
Local governments led the district planning process and organized district assemblies with large general 
public attendance and with the participation of micro-region delegates and institution representatives. In this 
way future visions and action plans were developed for the districts and for the micro-regions as management 
steps. As part of the first level participatory planning process the key development topics were identified and 
served as a foundation to embark on the second level of participatory planning with local governments.     

In conjunction with local governments and the consensus-building committees for the fight against poverty a 
process of strategic planning and linking of territorial organization was initiated which was welcomed by 
existing organizational structures. This allowed the population to recognize its capacity and potential. It also 
established levels of democratic participation staring with rural locations. It allowed the matching up of Micro-
regional Plans with Strategic Development Plans. At the same time the Strategic Development Plans were the 
basis for the creation of the Participatory Investment Budget for 2004 and 2005. Information regarding the 
Strategic Development Plans was disseminated through the training of local stakeholders and during the 
participatory budget planning process.    
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Representatives of the community-based organizations exist within the consensus-building committees for the 
fight against poverty. Each district has a consensus committe, micro-region consensus-building committee 
and communal consensus-building committee contained within them. Sector committees form part of the 
district consensus-building committees. Each one of them implement projects designed to reinforce the key 
objectives set out in the Development Plans of each district. Depending upon the target area, public and 
private institutions participate in decision making via their representatives. The sector committees have 
developed project profiles that have been channeled into different sources of finance. 

The representatives of the different sector committees from the district consensus-building committees 
participated in the creation of the Annual Operation Plan 2004 (activities, goals and budget). This Operation 
Plan was then made public in the assembly by the sector committee, considering the budget assigned to each 
activity, where approved. In this way the different actors in the process made commitments to the execution of 
the proposed activities for each technical component.       

Local Action Plans worked in combination with Micro-region Development Plans as part of the communal 
planning process. Local Action Plans were developed using their  funds for very short term activities and 
proposed longer term projects that required external support. In this way they set realistic goals and provided 
greater communal incentives for community efforts with labor provision, financial resources and communal 
management. The majority of the activities were directed at basic sanitation, the promotion of health and the 
management of community services. With the training in project formulation the Community-based 
Development Committees have produced project profiles that have been financed by the Program and by 
other institutions and under the co-financing of local government.    

Institutional strengthening. 

The program has developed three training planes to strengthen the representatives of the Consensus-building 
committee against poverty, representatives of the District Municipalities and local facilitators who are agents 
working for local development.  

In order to strengthen the Consensus-building committee against poverty a training plan was used in each of 
the target districts. This training plan was distributed in three modules: Community Organization and 
Participation, Project Creation and Management and Political Rights. These modules were coordinated with 
the members of the committees in the ten target districts. 
 
The modular proposal included directives for communal and micro-region levels, district Consensus-building 
Committees and local facilitators. The attendance and participation in the workshops was between 90% and 
100% for members of the Consensus-building Committee at their different levels. This has allowed the 
strengthening of their capacities in the areas of Committee Organization and Function and Project 
Management. At the same time better management methods were developed for the committees and Micro-
region Plans were formulated.  
 
The consensus-building committees are recognized as forums where agreements, strategic alliances and 
proposal negotiation can be made by community leaders and local public and private institutions. They have 
also achieved their  empowerment in the ability to prioritize local development interests while confronting  the 
programmed interests of public and private institutions. The committees are used as sources of reference on 
interventions or management issues and in other development or investment requests. 
     
  

The members of the district′s population value the 
consensus-building process and accept that this is where 
the micro-region leaders come to decide on public and 
private investment management in the district. This 
process has regained the confidence of the members of 
the Community-based Development Committee and 
members of the micro-regions who take part in the local 
development workshops and meetings. 
 

"....from the moment the consensus-
building committee go us together, 

we are more united and all the 
authorities are working together...

(Eugenio Chinchay – Governor
 Segunda Aliguay community)
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In order to strengthen the capacities of Municipal employees and workers a Municipal Training Plan has been 
produced. This was based on a review of workers′ training needs and an opinion poll of municipal service 
users. The training started with a process of making the worker aware of the need for new forms of municipal 
management. Through the program technical consultancy and training have been given in municipal 
management and local development planning; the creation of municipal self-diagnosis; the use of adequate 
planning and consensus-building methods within the framework of the decentralization process and the 
Organic Law of Municipalities and also the creation of Strategic Development Plans and Participatory 
Budgets. For this purpose three training modules were set up: Internal Management and Institutional 
Reorganization workshop, Quality Municipal Services workshop and a Consensus-building, Development and 
Decentralization workshop. All of the travel expenses, food and lodging costs incurred by delegates attending 
the workshops were met by the municipalities.     

The local facilitators4 are selected by the consensus-building committees, the Municipality and/or the public or 
private institutions in order to facilitate local development processes in the target districts. In order to 
strengthen their abilities a training plan was established which included: The development of basic 
competence (adult education methodology and conductive change communication methodology) and the 
development of thematic competence (local strategic vision, coordinated strategic plans, local action plans, 
project design). At the end of the Program these local facilitators were formally accredited by local 
government. This guaranteed that the facilitators had the ability to increase their scope of their work and 
ensured that local stakeholders recognize that the role of local facilitators is one that provides an impetus to 
local development.   
 
 
6.1.1.2. Evaluation of Indicators for Intermediate Result 1. 
 
Indicator 1: 70% of the municipal investment budgets of the 10 districts are destined for coordinated 
operational development plans.  
 
It is important to point out of the interventions mentioned in the previous point that an average of 70% 
completion was achieved in the ten target districts. However in Montero the figure was 90% while in Sondor 
and Suyo it was only 60%.     
 
6.1.1.3. Evaluation of Outcomes indicators. 
  

Outcome 1.1: Local governments with the capacity to coordinate, identify and deliver effective 
solutions to the needs of the population.  

 
Indicator 1: Percentage of Local Management Committees that manage their district strategic plans increases. 
  
100% of Local Management Committees are managing their district Strategic plans via the municipal 
investment budget or the budgets of other public or private institutions.  
 
Indicator 2: The number of women occupying posts in the communal Leaderships and local government rises 
30% with respect to the Base Line figure. 
 
A 60% increase has been registered with respect to the Base Line, considerably exceeding the proposed 
target of 30% set.  

                                                 
4 The required profile: Young, from the area, accept local organizations and be have completed 
secondary education. 
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Indicator 1: 460 communities participating in the creation of 10 strategic development plans for their districts.  
 
The proposal design indicated 80 locations as a focus, however during the implementation of the strategic 
shaping of district structure the authorities and local leaders decided to work in 460 locations in the 10 
districts. These 460 locations participated through communal assemblies in the creation and/or carrying out of 
14 strategic plans for district development: 10 of which correspond to the established area of the Program and 
4 are outcomes of the proposal being adapted to districts surrounding the target area.   
 
6.1.1.4. Main goals achieved. 
  
Creation of participatory and coordinated processes for the management and planning of local 
development.  
 
Ten Strategic Plans for district development have been produced in the districts of Huancabamba, Huarmaca, 
Lalaquiz, El Faique, Canchaque, Sondor, Sondorillo and Carmen de la Frontera in the province of 
Huancabamba and Montero and Jilili in the province of Ayavaca. In addition four Strategic Plans have been 
initiated and integrated in a participatory fashion in the districts Ayavaca, Sícchez and Suyo in the province of 
Ayavaca; and in the district of Lancones in the province of Sullana.  
 
For this 429 planning workshops at district, micro-region and communal levels have been held in the target 
area. These workshops saw an average attendance of 3,697 community leaders of whom 1,271 were women 
(34.4%). The planning workshops brought together representatives of micro-region leaderships, community 
leaders and the general public creating the first arenas for discussion, participation and agreed actions. It is 
important to highlight that the micro-region development plans represented important inputs in the creation of 
Strategic Plans for agreed district development. Additionally 275 local action plans were created and put in 
place and linked to micro-region development plans. A total of 36 micro-region plans (97%) have been 
incorporated into the municipal investment budget in the ten program target districts.   
  
 
Strengthening of the capacity of consensus-building committees and municipalities to co-ordinate, 
identify and deliver effective solutions to the needs of the population.  
 
 
The program has, through consensus-building committees, strengthened the capacities of representatives of 
civil society in improving their management of local development. 15 training workshops were provided for the 
representatives of the consensus-building committee against poverty at district level with 342 representatives 
of public and private institutions.  The dynamic nature of the consensus-building committees gave rise to the 
founding of sector committees. In the same way 789 representatives of the micro-region committees were 
trained during 42 micro-region training workshops.     
  
To enhance the local management capacities of employees, workers, executives and mayors, 14 training 
workshops were carried out with the attendance of 268 representatives. In order to facilitate participatory 
budget creation in the 10 districts, 42 decentralized meetings were held in each micro-region. These meetings 
were led by the provincial municipalities of Ayavaca and Huancabamba; there were also 10 meetings in the 
district capital with the participation of a total of 1760 people including community leaders, representatives of 
state organizations, members of the consensus-building committees and municipal representatives. The 
creation of participatory budgets has strengthened the role of the citizen in the decision-making process 
regarding local public investment.   
 

Outcome 1.2. Organised communities involved with their local governments in the 
drawing up and implementation of development plans.  
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The Program promoted the examination of accounts of the municipal management in the ten target districts 
via the holding of 28 public assemblies in the district capitals with the active participation of the public and 
representatives of public and private institutions.  
 
 
 
 
 
 
6.2.1. Component: Basic rural education.  
6.2.1.1.   Description of activities. 
 
Since the beginning of the Program the Education Sector has been coordinated with to develop a “rural 
education network ” project within the framework of the Sector′s proposal. A process of design and 
implementation was started with an Education Department technical team. The challenges were to improve 
primary school enrolment and pass rates through rural education centers in education networks working in 
combination with local development. In order to achieve this community leaders, parents and teachers from 
the community were mobilized to enhance the educational standards in primary schools. This initiative was 
formed and supported by the Institutional Education Councils.        
 
The institutional management and teaching theory for teachers and directors was strengthened through 
training in topics such as strategic planning, diversification of curricular material in order to adapt to 
community realities and include health content, human rights and a culture of peace and environmental 
awareness. The teachers training was undertaken using a proposal centered on the education of human 
rights and democracy, as a result of everyday experiences and analysis in the classroom, the school and the 
community in general.     
 
The creation and execution of innovative education projects was also promoted along with the aim of 
generating better management and leadership capacities within the community leaders and teachers. The 
Program has contributed to the improvement of educational infrastructure in rural education networks by 
providing: computer equipment, library materials, furniture for centers, audio and video equipment, 
construction of classrooms, furniture for classrooms and four motorbikes. 
  
Training in curricular diversification: The subjects worked on were: the definition of curricular 
diversification, analysis of the standard for curricular diversification and internal and external influences on 
diversification. The diversification criteria were: Create, adapt, disassemble capacities and put them into 
context.  
 
 
The work input for the Center Curricular Plan was the emphasis on the local educational problem, emergency 
national education orientated towards teaching theory: Integral communication (reading comprehension), 
mathematical logic (development of logical mathematical thinking) and social skills (learning of values). 
 
The outcomes from the curricular diversification are: problem selection and application skills in dealing with  
problems, advances in classroom planning orientated towards curricular additions, curricular processing (list 
of abilities per grade),  production of teaching material and a community network calendar.    
 

Formation and/or Operation of the Institutional Education Council (CEI): Student organizations, Parent-
teacher associations (APAMAFAS) and municipal government must join with the group of local education 
actors and agents. For this reason a process of promotion has been developed in each of the centers of 
education within the network using workshops teaching participation in the democratic and organization 
process. This promotion allows  the education establishmentto fully reflect on their rights and responsibilities 
in the application of the Local Development Plan as in the education process in general. From this process 

6.2. Intermediate Result 2: Families enhance their basic capacity to lead a healthy and productive 
life.  
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Institutional Education Plans were developed which provided an arena for consultation, support and 
observation.      

These consulting councils formed part of the integral monitoring system for education quality. Their members 
were elected in a democratic electoral process in each education network. The work plans for the Institutional 
Education Councils included the Annual Work Plan for the educational institute and were created in 
consultation with the network′s traveling teams as a supervision exercise. The creation of the plans was 
complemented by the involvement of a group of specialists from the core of the network.  This plan contained 
three components:    
• Participation; in activities aimed at the development of the educational institution; 
• Agreement; with strategic allies for the development of the educational institution, in the creation and 

observance of co-existence standards.  
• Supervision; targeting teacher and student attendance, enrolled children, advanced learners and children 

with physical or learning difficulties; with the goal of identifying preventative or alternative solutions.  
 
Formation and Operation of the Network Executive Council: A Network Council was set up formed by 
student representatives, parents, teachers and authorities from the network area. The council′s tasks are: The 
creation of work plans using the planning system of each education center as inputs in the prioritization of the 
network′s problems, plan implementation and technical teaching theory consultancy for the teachers in each 
network. In addition traveling teams of teachers have been created within the Rural Education Networks. Each 
team operates in a clearly defined territory and is officially recognized by the Local Education Management 
Unit (UGEL). The Network Councils and the coordinators were democratically elected.   
 
 
Project creation, execution and evaluation training:  
 
It is assumed that the education networks and their objectives are directed at reinforcing the scheme of 
educational projects that are managed by the Sector. Curricular innovations have been made with Program 
funding. As a result we have: a safe water project for each of the 178 classrooms in the district of Suyo and a 
project to provide audiovisual equipment (TV, DVD recorder and radio) to each of the four education networks 
in the same district. The audiovisual equipment is installed at the network headquarters where a schedule of 
use exists permitting all of the education centers in the area to use it. The implementation of safe water 
systems in classrooms seeks to encourage children directly, and families indirectly, to use water more 
adequately at home.          
 

Improvement projects and outcomes for educational infrastructure in rural schools included the rearing of 
guinea pigs and rabbits, production of organic fertilizers and creation of school orchards, improvement of   
local lakes, botanical gardens and reforestation. In two of the projects the Municipality of Huancabamba and 
the National Program for the Management of Watershed Basins and Conservation of Soils (PRONAMACHCS) 
are providing technical and financial support.     
 
 

6.2.1.2. Evaluation of Indicators for Intermediate Result 2. 
 
Indicator 1: Increase in the level of enrollment at primary school level 
 
The level of primary school enrollment has increased 12% with respect to base line figures. Initial base line 
figures were 71% rising to 83% in September 2004. 
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6.2.1.3. Evaluation of Outcome indicators.  
 
 
 
 
Indicator 1: Four networks developing educational management processes working in combination with local 
development. 

 
There are a total of 15 rural education networks developing processes of educational management linked to 
local development. This figure greatly exceeds the goal set and has been achieved through the strategic 
alliance with the Education Sector via the National Program of Rural Education Networks.  
 
6.2.1.4. Main goals achieved. 
 
Operation of the Institutional Education Councils (CEI) and Education Networks.  
 
The Regional Education Department of Piura, in alliance with the Program, implemented the rural education 
network project, through which 337 CEIs were created and made operational. These bodies were previously 
known as School Consulting Councils. In order to form the CEIs 141 awareness meetings were held with the 
participation of 2699 education actors and agents. The meetings covered the topics of: CEI duties, citizenship 
and democracy, values, self-esteem, domestic violence and a culture of peace.   
 
In the 15 rural education networks the respective Executive Councils are in operation which have been 
democratically elected in each of the estates in their area. Also in operation are the 13 teams of traveling 
teachers with the goal of improving teaching theory throughout the network. As part of their re-supply program 
the rural education networks have held 15 evaluation workshops with the average attendance of 25 people 
per workshop. 
 

CARE have donated motorbikes, furniture and computer equipment to the Rural Education Networks of Jililí 
and  Ayavaca. 
 
 
Institutional management and teaching theory training.  
 
The rural education networks have held 19 training workshops in strategic planning with the attendance of 563 
teachers as well as 21 training workshops in curricular diversification involving 710 teachers. 
Another 5 workshops have been held to incorporate the topics of human rights, culture of peace, health and 
environmental issues with the attendance of 514 teachers. Methodology guides for these topics have been 
designed, produced and distributed in the area covered by the Education Department of Piura. This has 
permitted teachers to gain new knowledge and to be able to use it in their everyday activities at school and in 
the community. An attitude has been generated that favors the active participation of parents, students and 
community leaders in the production of quality education.  
 
Monitoring and continual assessment of educational activity in centers of education. 
 
An important activity that was carried out in the rural education networks was that of the monitoring and 
continual assessment of 215 education centers and an average of 410 teachers for a period of two years. This 
was carried out within the Ministry of Education project framework in agreement with the Program. The aim of 
this activity was to ensure the application of knowledge gained during the processes of teacher training and 
monitor the application the community education initiatives. These activities included the following 
responsibilities: Visit teachers in each community to provide guidance on any difficulties they have in the 
development of community initiatives; assess teachers with regard to curricular planning, development and 

Outcome 2.1: Network of rural education centers; linked to rural development processes.  
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evaluation; to lead teachers through the application of a proposal on constructive learning to satisfy the 
objectives of emergency education and to strengthen the educational institutions in local communities.      
  
 
Execution of innovation and enhancement projects.  
 
The innovation and enhancement projects are small projects undertaken by the Rural Education Networks 
developed in school with the active participation of the community. These projects are aimed at reinforcing the 
scheme of education projects managed by the Sector. For each of the 15 networks an innovation and 
enhancement project has been developed with the use of Program funds. As a result we have: a safe water 
project for each of the 178 classrooms in the district of Suyo and a project to provide audiovisual equipment 
(TV, DVD recorder and radio) to each of the four education networks in the same district. The audiovisual 
equipment is installed at the network headquarters where a schedule of use exists permitting all of the 
education centers in the area to use it. The implementation of safe water systems in classrooms seeks to 
encourage children directly, and families indirectly, to use water more adequately at home.          
 
Improvement projects and outcomes for educational infrastructure in rural schools included the rearing of 
guinea pigs and rabbits, production of organic fertilizers and creation of school orchards, improvement of  
local lakes, botanical gardens and reforestation. In two of the projects the Municipality of Huancabamba and 
the National Program for the Management of Watershed Basins and Conservation of Soils (PRONAMACHCS) 
are providing technical and financial support.   
 
Through the use of these innovation projects the work organized by the education community in rural areas to 
develop schools was driven forward. In this way local capacities for involvement in the planning, execution 
and evaluation of community educational activity have been strengthened. Parallel to the work of community 
participation in the education process, communal initiatives on curricular matters are being used. Teachers 
plan their educational projects based on their application in their communities.  In order to achieve this 
purpose 11 training workshops on project creation, execution and evaluation were held with the participation 
of 344 people.   
 

6.2.2. Component: Community Health 
 
6.2.2.1. Description of activities  
 
The component of community health had the objective of the improvement in family health conditions. This 
would be achieved via the enhancement of knowledge regarding the prevention of diseases and the 
promotion of good health with local organizations. This was achieved through coordinated work with the MOH 
and the active participation of community health agents. The related aspects of knowledge on family attitudes 
and practices and the control of individual and collective risk, complemented the efforts to incorporate health 
issues with a focus on community risks, to improve access to drinking water and sanitation services, improve 
economic income and provide a greater availability of food.   

This strategy of this component of the Program has caused two basic actions: The implementation of activities 
to enhance knowledge about taking care of one’s health and the installation / renovation of community-based 
surveillance systems. These actions were carried out in the following phases:   

• Organization Phase:  

 

• This phase includes the preparation of methodology guides and materials for disseminating the health 
messages between individuals and via the mass media. A directory of Community-based Health Agents 
was drawn up with details of their training in terms of priority health issues. 

 

• The program gave advice to the Health Promoters' Associations on the procedure for acquiring legal 
personality, an essential requirement for their formalization as institutions.  



93  

 

• The official promoters work in combination with the health networks and are incorporated into the 
consensus-building committees.  

• Learning, Practice and Community Health Monitoring Phase:  

• During this phase community health monitoring activities are implemented. Based on the community 
census data, the Community-based Health Agents5 (ACS) identify families with people at risk ( children of 
less than 3 years old and pregnant women) and register them in their community outline plans. They 
implement measures to allow the monitoring of health at community level (family file, reference and 
counter-reference file and promoters′ monthly report). This allows the development of educational 
activities and the monitoring of people at risk within families. Interpersonal educational activities are held 
in support groups and, at family level, via home visits. Running parallel to this are the radio broadcasts of 
messages promoting priority health topics such as healthy lifestyle practices and warning against risks. 

• The ACSs are responsible for the education and promotion at their community level. This activity has 
been strengthened both inside and outside the urban area. The health promoter undertakes the 
monitoring of knowledge learned and the practices of mothers via their family files. The information 
collected is sent each month to the MOH facilities. 

• The referencing and counter-referencing of cases between the community and the MOH is an important 
element in the monitoring and control of health problems. The health promoters refer to a health center 
anyone who needs attention and then health workers send a counter-reference for the promoters use in 
the community. A system of reference and counter-reference has been set up at community and MOH 
facility level.     

• Information Analysis Phase:  

• From the analysis of the information generated by the ACSs and MOH personnel, the Community 
Development Committee incorporate into their Local Action Plans the education, monitoring and control 
of individual, family and community risks which may negatively affect the health of the community. These 
activities are monitored by the Committees of Health Promoters (COPROMSA) and the Micro-region 
Consensus-building Committees. The Health Commissions or the Sector Committees evaluate the work 
results of the ACSs every quarter in order to propose actions to enhance intervention results.     

 
From the component strategies the following activities have been developed in the area of community health:  
 
The Linking of Health Activity to Local Development Plans. 
 
This activity has improved the capacity of responses between the Health Networks of MOH, the consensus-
building bodies and the municipalities to confront health problems, and in particular problems affecting 
children and pregnant mothers.  
 
MOH facilities and the APROMSAs are equipped with a directory of ACSs. The Program made a contribution, 
in terms of technical consultancy and financial support for costs incurred, so that the APROMSAs obtain legal 
status.   

Joint planning at district, micro-region and community level has also been promoted between institutions and 
organizations which provide health services such as MOH, COPROMSA, APROMSA, Health Committees and 
other Non-government Organizations (NGOs).  The operation plans that result from the process work in 
combination and are consistent with the need to improve the health of priority groups. The actions of the 
health promoters in their communities are part of the preventative-promotional activities that CODECO 
develops through its Local Action Plans.      

The preventative-promotional health activities are planned in the Communal Action Plans, they in turn feed 
the Micro-region Operation Plans for the creation of the municipal participatory budgets for 2005. This allows 
                                                 
5 We consider health promoters, leaders of community-based organizations and midwives to be Community-
Based Health Agents (CHA). 
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not only consent for local finance but also the participation of local government in preventative-promotional 
health activities.  

The Program also promoted the participation of COPROMSAs, APROMSAs, selected organizations and MOH 
health networks in local consensus-building with proposals and activities aimed at health promotion and the 
monitoring and control of risks at family and community level. The promoters organizations are among the few 
formally represented organizations that participate in the Local Coordination Council.  

 
Educate the population to improve health. 

The Program, working jointly with the MOH health promotion teams, established an Integral Communication 
Plan for a Change in Behavior. This plan was created with the participation of the members of the Consensus-
building committee against poverty and especially the promoters′ organizations. The plan detailed the 
dissemination of educational material by mass media and interpersonal contact in the Program target area. 
The educational content was mainly aimed at mothers of children of less than three years of age and pregnant 
women. With these groups an increase in attention was achieved with respect to the topics of healthy 
children, pregnancy control and accompanied childbirth. 

In order to encourage the community to embark upon actions that contributed to maternal and child health the 
MOH health promotion teams produced educational materials and methodology guides for the training of 
Community Health Agents (Health Promoters’ and/or community-based organizations). Radio was deemed 
the main method of dissemination of health messages in the target area.  

The interpersonal dissemination of education was the responsibility of health promoters, community leaders 
and MOH workers. During health visits these people have conducted monitoring of children with sicknesses or 
diseases and/or controlled their development, growth program of immunizations. These visits were also used 
to monitor pregnant mothers or any other high-risk case.   

Trained leaders organized community support groups for the analysis of priority health issues. Through these 
groups women shared their pregnancy experiences while the facilitators provided more information. The 
mothers made a commitment to put into practice what they had learnt. An example of a special project is that 
of Project Small Communities during which Health promoters, MOH personnel and community groups from 
the Catholic Church held educational sessions with mothers of children of less than two years of age and the 
community. Home visits were made for the promotion and supervision of use of healthy lifestyle practices.    

The health promoters received the constant reinforcement of information via workshops, meetings in MOH 
facilities and with the support of MOH and Program personnel. He enhancement of their capacities through 
training methods permitted them to relate better to their communities, not only for the spreading of health 
messages, but also to promote a commitment within the community to find solutions to health problems. This 
enhancement of self-esteem and confidence in their abilities improved the leadership skills of the promoters 
and community leaders. They now participate more actively in community assemblies and their opinions are 
sought on different subjects. These promoters have been accredited by MOH and the results of their work has 
been evaluated by Health Committee or District Health Sector Committees. 

Implementation of Community Health Monitoring. 

The program promoted the renewal of the district division process in a way that the people responsible6 were 
able to supervise and monitor health activities. For this reason the Program co-financed health censuses in 
the ten districts. These censuses allowed the identification of priority families7 for monitoring purposes. This 
information has been noted in general community records and in the family file information that the health 
promoter and the MOH facility staff manage. This measure permits the continual update of information at both 
community and facility levels. The information contained in the family file allows the health promoter to check 
and monitor the acquisition of knowledge and practices by families. In addition priority families and those at 
risk can be identified from community records by the promoters.      

                                                 
6 Health personnel with responsibility for defining and mentoring the activities developed in the district. 
7 Families with children of less than 3 years or age, pregnant and/or breastfeeding mothers. 
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People who required medical attention are referred to MOH facilities by the health promoters via the use of 
the reference file. After the administering of assistance the health worker presents the patient with a counter-
reference file that is to be returned to the health promoter. The health promoter then uses the information in 
this file to continue to monitor the case in the community. The health facilities hold reference files in the same 
way as the health promoter holds counter-reference files.   

The educational activities and the family and community risk monitoring activities are recorded in the “Health 
Promoters′ Monthly Report”. This information is analyzed at meetings between health workers and promoters 
in order to plan monthly activities. This information is also presented by health promoters and MOH personnel, 
and analyzed by CODECOs and Micro-region assemblies, for the adjustment of Local Action Plans, operating 
plans and the generation of proposals for the District Consensus-building Committees.    

 
6.2.2.2. Evaluation of the Indicators of intermediate Result 2 
 
Indicator 1: Percentage of births attended by trained personnel8. 
 
The indicator has shown an increase of 22.8% over the base line figure, rising to 53.2% in September 2004. 
The Integral Health Insurance has contributed to increased economic access with only 2.1% of women saying 
that the service is expensive. However cultural barriers still exist with regard to health workers being present 
at births. 19.6% of women say that they feel embarrassment and that ”at the health center everyone looks at 
us and sometimes a man attends us9”. In Lancones 38% of women stated that it is not customary to have 
someone else there, while 11.3% stated that the husband did not want it. In Montero 15% of women stated 
that their mothers did not want health personnel there. If the birth is at night 36.1% stated that they preferred 
to be far from the facility as this “gave them space and they may die10”. Also 6.7% of women stated that their 
childbirth took place quickly.   
 
Indicator 2: Percentage of Chronic Diarrhea (EDA) in children of less than 3 years of age. 
 
The percentage of children of less than 3 years of age with EDA in 2001 was 39.7%, this figure fell to 28.2% 
in September 2004. This reduction has been achieved through preventative measures by citizens. 90.6% of 
mothers stated that they wash the hands of their children before eating and after going to the bathroom, 60% 
that they clean the house, 51.5% that they cook food well, 41.5% that they drink boiled water and that 19% 
believe that mothers milk avoids EDA.  
 
The percentage of mothers adopting these preventative measures has increased with respect to the initial 
base line figure. Initial figures showed that only 66.4% of mothers washed their hands after going to the 
bathroom, 41.4% cleaned the house, 31.8% cooked food well and 27.8% % drank boiled water. Also only 
2.8% of mothers thought that breast feeding up to six months could prevent EDA in children of less than 3 
years of age. 
 
There was also a greater recognition of the signs of dehydration compared with base line figures. Mother 
recognized signs of dehydration in the following percentages: reduction in appetite 62%, drowsiness 49%, 
fever 46% and sunken eyes 29%. The base line figures were as follows: reduction in appetite 47.4%, 
drowsiness 36.3%, fever 26.2% and sunken eyes 18.9%.   

                                                 
8 This indictor is defined as being trained MOH personnel (professionals and technicians) who attend the birth. 
9 Mother from Huancabamba district. 
10 Mother from Sonodrillo district. 
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6.2.2.3 Evaluation of Outcome indicators. 
 
 
 
 
 
Indicator 1: Percentage of Local Health Plans created and carried out with the participation of the Health 
Sector Committee.  
 
One hundred percent of the Local Health Plans in the target districts were created with the participation of the 
Health Sector Committee as of September 2004, while the figure was zero at the base line survey in 2001. 
 
Indicator 2: Percentage of mothers with knowledge of health issue rises. 
 
The percentage of mothers with knowledge of health issues rose from 35% in 2001 to 79% in September 
2004. 
 
 
6.2.2.4. Main goals achieved. 
 
The Linking of health activities with Local Development Plans.  
 
An ACS workshop attendance of more than 50% for ACS certification was recorded during the period 2003-
2004. Monthly information is sent by the promoter (monthly report, educational activities, visits and referrals) 
according to the needs of the community and preventative-promotional activities are carried out in 
coordination with the authorities and health facilities in their jurisdiction. MOH has certified 196 ACSs in the 
ten target districts.     
 
There are 10 APROMSAs recorded in public records of which 3 have participated with project profiles in the 
Participatory Budget. In the district of Lancones approval has been won for the training and equipping of 
health promoters with community first aid kits. In Huancabamba and Sondorillo training of ACSs has been 
achieved.   
 
Community Education sessions in Priority Health Topics. 
 
From the agreed programming with the Health Sector 7640 educational sessions on priority health topics have 
been held by the Health Sector Committees. The same topics that are reported to the sector by the respective 
health facilities. 
 
 Educational sessions and family home visits by health promoters. 
 
900 educational sessions on priority health topics have been carried out with the attendance of 3988 people. 
2180 home visits to families have been made to pregnant mothers identified during the community census. 
Home visits were also made to the families of children with specific health problems such as low weight 
(nutrition) diarrhea and respiratory infections. In such cases appropriate training was given. 
 
Training of the ACSs. 
 
The MOH held 57 training workshops for ACSs on priority health topics, adult education methodology and 
communication methodology for conductive change with the participation of 391 ACSs. 
  
Activities carried out by ACSs (home visits, educational sessions, references and counter-references, training 
in chronic diarrhea, severe respiratory infections and malaria in children of less than one year of age and 

Outcome 2.2: The health services participate in the district consensus-building process. 
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pregnant women) were recorded in the monthly reports sent to the health facilities and received by health 
workers in each health center.  
 
It is important to mention that these actions undertaken by health promoters permitted the identification of high 
risk cases which are then followed with greater scrutiny by MOH health workers. In the same way it allowed a 
greater level of coordination and connection between health workers and promoters.  
 
31 support groups have been formed by community leaders in three target districts. 
 
Promotional Materials 
 
2067 radio promotion spots have been transmitted and 1000 flip charts distributed on priority health topics. 
 
Implementation of a Community Health Monitoring System. 
 
10 district health censuses have been carried out, 450 population centers have outline community 
documentation and the system of reference and counter-reference has been installed in 83 health facilities.   
 
 
6.2.3. Component: Basic Social Infrastructure. 
6.2.3.1. Description of activities. 
 
The component of Infrastructure sought to enhance the quality of basic social infrastructure particularly with 
the construction of classrooms and water and sanitation systems. Community participation was vital from the 
organization carrying out the work to the implementation of the project. 
 
The components′ strategy considered the participation of the population in the identification, execution and 
maintenance of the works as a crucial approach in the generation of abilities and capacities. In this sense, all 
of the works carried out were prioritized by the same community and by the Education Sector. 
 
It is important to highlight that the constructive process would not have been achieved without the 
commitment of the parties involved in management of the initiatives: Ministry of Education, Consensus-
building Committees, District Municipalities, General Public and the Program itself.  
  
 
Strategic Alliances as a tool for Collective Management. 
 
The component of Infrastructure had an emphasis on collective management and for this various meetings 
were held with the community to define community investment in terms of local labor and/or materials. 
Agreements have also been made with district and regional municipalities with the aim of assisting the 
financing of priority works.  
 
 
6.2.3.2. Main goals achieved.  
 
During the intervention period education infrastructure was enhanced with the construction of 16 new 
classrooms; of which 2 were for pre-school level, 12 for primary school level and 2 for adult education 
(PRONOEPSA). These were co-financed by USAID, the Municipality and the Community. In the district of 
Ayavaca 3 classrooms were built with accompanying washrooms and were co-financed by USAID in the 
communites of Calvas de Montenegro, Calvas de Flores, and Calvas de Renteria, in the district of Jilili a 
classroom was built in Guayabo, in the district of Sícchez a classroom was built in the community 
Sicchezpampa, 2 classrooms were built in the community of Los Naranjos and one in Guir Guir. In the district 
of Montero 2 classrooms were built in the urban center, in Suyo 4 classrooms built in the rural communities of 
El Fraile, El Sauce, La Laguna and Santiago, in addition an initial education center was built in Sícchez. 
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The restoration of 15 potable water systems was carried out in the province of Ayavaca (La Tienda, Santa 
Rosa, Huiriquingue, Sausal, Calvas de Montenegro, Calvas de Samanga, Calvas de Rentería, Macuangue, 
Tucas, San José, El Huilco, Remolinos, Giclas, Guayabo, and Monterrico). The strengthening of the JAAS 
was also accomplished.  
 
With the financial backing of the Swiss Agency for Development and Cooperation (COSUDE), the technical 
co-operation of the government of the Great Dukedom of Luxemburg and the Bi-national Fund 24 new water 
and sanitation systems were constructed serving 36 local communities in the district of Suyo (La Tina, El 
Guineo, Pico de Loro, El Jardín, Palo Blanco, Progreso, Cabuyal, Santa Ana, Corte Hondo, Nuevo Santa Ana 
Playas Norte, Canoas and Remolinos); in the district of Ayavaca (Pilancon, Asiayaco, Pacainío, Lanche 
Paragüero, Mejico, Vilcales and Carrizal); in the district of Montero (Salvador, Israel) in the district of Jilili 
(Arada Baja and los Paltos de Anchalay); in the district of Paimas ( Paimitas, Algodonal Alto, Paraje Grande) 
in the province of Ayavaca and also in the district of Lancones, province of Sullana in the communities of 
(Alamor, Los Hornos, Blas, Torres, Pitayo and Pinchinche).  
 
The potable water system of Suyo was also restored and is now under the management of a users 
association in accordance with demand thanks to the installation of domestic water meters.  
 
In 9 rural areas of Ayavaca Sicchez, Jilili and Montero 350 latrines have been constructed with USAID 
financing.   
 
24 new JASS have been set up in the rural areas that have received water and sanitation services, and 
General Users Association has been set up in Suyo. They record the minutes of the meetings, the list of 
registered users and accounts information. They have also participated in construction works, the organization 
of community and have set the monthly charges to be levied for the new services.  
 
In the case of the basic sanitation work these were transferred to the organized communities though JASS. 
 
6.2.4. Component: Economic Development.  
 
6.2.4.1. Description of activities.  
 
Support of the growth in Associated Production Companies. 
 
The process of the development of associated companies, assisted by the Program, consisted of three 
phases: Implementation, growth and consolidation. The first phase is that of implementation, this refers to 
the first experiences of the company based upon the accomplishments of the “small scale business” stage. 
These include the first difficulties and accomplishments experienced by the company and are so pivotal that 
the company could just as easily become bankrupt as enjoy greater success.       
 
After passing through phase one the company enters the growth phase where a large amount of income and 
expense transactions are generated, a larger demand for products is experienced, new equipment, machines 
or services are required, financial resources, inputs, promotion and publicity, distribution mechanisms, etc. 
 
The third phase is that of consolidation in which the company markets and sells its products competitively 
according to market forces, that is to say, the company is recognized for its solidity, product quality and ability 
to adequately respond to the market.  
 
During the second year of the Program different economic activities were promoted and carried out by 
producers. Traditional products were fundamental in this process such as potato, lactose derivatives, 
cochineal, orchids, sugar cane molasses, pigs and goats. These items fell under the main headings of Agro-
processing (for value added products) and the commercialization of the production chain. 
 
It is considered a common aim for all of the companies to strengthen the abilities of the staff responsible for 
the management of Associated Companies. For this reason training workshops were carried out in three 
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distinct modules: Administration, accounting and marketing. The guiding principles correspond to 
management, control, accounting and finance, cost determination, the fixing of prices and the application of 
commercial strategy.     
 
The workshops are group environments where people in positions of responsibility within the different 
companies promoted by the Program learn through talking, sharing meanings and observations, reviewing 
what they have done, learning to criticize and question that which seems unshakeable, in practice or from the 
recommendations of specialists. They learn to analyze and record data and information that allows them to 
understand and to put into action, planning their intervention measures and reducing risks. An intermediate 
growth evaluation meeting is held in each company promoted by the Program. At this meeting accounting 
information is examined such as the opening balance, balance for the period, cash flow and profits and loss 
status.      
 
With the aim of carrying out economic activities in a legal manner the Program co-financed the formalization 
of the Associated Companies through resource provision and according to the requirements of those 
companies. 
 
Consolidate the Associated Production Companies. 
 
In general terms elements of the production chain in areas under development fall under the following 
headings: Production, harvesting, post-harvest or agro-processing and marketing.    
 
Until the second year of the Program the links in the production chain, in the different intervention headings 
were agro-processing and marketing. Only in the cases of cochineal and orchids was there any intervention in 
the production element.   
 
For the consolidation of the majority of Associated Companies, intervention is necessary in the Production 
element, and in a specific case for cochineal, in marketing.  
 
For example the project for lactose derivatives produced products from the processing of fresh cow milk 
(cheese, caramelized milk, and yogurt) which have entered the local market of Ayavaca. However greater 
volumes of the raw material (fresh milk) are needed in order to satisfy established demand. For this reason it 
is necessary to improve the productivity of the dairy farms via the implementation of projects to improve 
pasture management, the introduction of cultivated grasslands and/or the improvement of the genetic quality 
of the animals through the use of artificial insemination techniques.   
 
We may also highlight the case of the creation of potato seed production fields to consolidate the production 
of washed potato, selected and with its registered variety with the co-financing of INCAGRO. Forest 
management for the introduction of new species of orchids or for the promotion of eco-tourism. Increase the 
surface area of the Tuna plant supporting cochineal and improve the associated commercial processes. 
Create a pig feed from local products to fatten the animals and produce smoked hams. Improve the quantity 
and provision of food and water for goats.  
 
In order to create “complimentary” projects the procedures and design formats for the National System of 
Public Investment was used along with the Methodology Guide produced by the Ministry of Agriculture – 
General Office of Agriculture Planning.   
 
For the execution of complementary projects the Program promoted co-financing characterized by a 
combination of the following:- 
 

- Self-contribution – Cash provided by the project beneficiaries, which may come from the re-
investment plan. 

- Institutional contribution – support mainly from municipalities, the Ministry of Agriculture and the 
Program, in the hiring of professional or technical services or in the acquisition of capital to permit the 
capitalization of Associated Companies. 
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- Credit –  supplied by banks or other sources of finance.    
 
The Program, through the Economic Development component and the Associated Companies has identified 
suppliers of system inputs and technical and financial services in coordination with the different public and 
private institutions regionally or nationally and in accordance with complimentary project needs.   
 
6.2.4.2 Evaluation of Economic Development component goals. 
 
In the districts of Sondorillo and Huancabamba in the province of Huancabamba respectively the following 
projects have been carried out: the commercialization of the potato and the production and commercialization 
of lactose derivatives in rural Jicate. Both projects were monitored voluntarily by the Peace Corps.  

 
The projects “commercialization of the potato” and “potato production” permitted the producer partners of the 
company to increase potato production from 13,643 k/ha reported in 1999 (Economic Production study for 
Peru) to 13,902 k/ha in September 2004. The average profitability index for this project in September 2004 
was 2.49. That means that for each 1.00 sol (local currency) invested a sales value of 2.49 soles would be 
produced. The project for the “commercialization of lactose derivatives in rural Jicate” produced a profitability 
index of 2.31.  
 
In the district of Monero in the province of Ayavaca assistance was given in the project “processing of sugar 
cane: organic molasses, granular molasses, flavored molasses and oven improvement”.  
 
In the districts of Sondorillo and Huancabamba in the province of Huancabamba the two respective projects 
of: Potato Marketing in a co-financing agreement with INCAGRO (Innovation and Competitiveness for 
Peruvian Agriculture) and the Production and Marketing of Lactose Products from the rural area of Jicate, 
both projects monitored by the Peace Corps.  
 
In the district of Montero in the province of Ayavaca assistance was given in the project “processing of sugar 
cane, organic molasses, granular molasses, flavored molasses and oven improvement”. The project 
Weaving Women of Montero is underway, this project is also being monitored voluntarily by the Peace 
Corps. These projects were still ongoing at the end of the Program and profitability studies have not been 
carried out yet. 
 
In the district of Ayavaca the following projects have been executed: The production and marketing of 
“Giroland” lactose derivatives; the “orchid transplant campaign implemented by Empresa La Orquídea” and 
the project “The fattening and commercialization of pigs”.    
 
 
The project for “The production and marketing of “Giroland” lactose derivatives” reported a production total 
of 90 liters per day in September 2004, this is an average figure of 15 liters per day per partner. An average 
of 4.83 liters per day were produced by each cow. The average profitability index was 6.39. 
 
The project “orchid transplant campaign implemented by Empresa La Orquidea“ achieved a profitability 
index of 21.33. It must be pointed out that the sale of orchids takes place only in November and December 
of each year. In September 2004 partners of this company were carrying out complimentary projects such as 
honey production, fire wood from pruned trees and the sale of tree seeds from the forests where the orchids 
grow.  
 
The project “The fattening and commercialization of pigs” reported an average profitability index of 1.91 I 
September 2004.   
 
In the district of Sícchez a Cochineal Production project has been executed, a project voluntarily monitored 
by the Peace Corps. 
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In the district of Suyo a project was executed for “goat milk lactose derivatives with the “Blanca Nieve” 
brand” with a profitability index of 5.25 in September 2004 while the project in the district of Lancones “goat 
milk lactose derivatives with the Empresa Cabreria brand “ showed a profitability index of 4.75.  
 

Sixty members of these companies have been trained in seven workshops in associated business 
management and basic accounting concepts.  
 
 
 
 
 
 
6.3.1. Component: Human rights 
6.3.1.1. Description of activities. 
 
The human rights component sought to promote awareness in the population about he importance that 
human rights have in the enhancement in the quality of life. Human rights form fundamental principles and 
ethical character standards for relationships between human beings with the aim of developing mutual respect 
and contribute to a healthy co-existence from a social, cultural, political and economic perspective. Equally 
this component sought to make the population aware of the responsibilities and duties that these principles 
imply given that all rights are linked to responsibility.    
 
In order to consolidate this proposal Human Rights Promoters were created. In coordination with the 
Ombudsman, service centers were set up in the provinces of Ayavaca and Huancabamba to receive 
complaints and to confront situations of the violation of human rights. Ombudsman volunteers have been 
trained so that the community has permanent channels of communication in such matters.  
 
The Ombudsman succeeded in strengthening the work of the Human Rights Promoters in a progressive 
manner so that participants were made more conscious of their rights, made demands or asked for 
information about cases in which they were interested and through the authority who channeled their 
complaints, demands and worries with regard to the defense of their rights.  
 
The agreement with National Registry of Identification and Civil Status (RENIEC) also served to strengthen 
the work of the promoters as they collected information about people without documentation and about the 
state of civil records in the communities. This process of correcting documentation linked the promoters more 
closely to the community and the authorities. It also served to promote RENIEC campaigns to provide DNIs 
free to people in areas of extreme poverty and other Program target areas.   
 
The training methodology has driven focus on gender equality, horizontality and sustainability via strategies of 
participation in two forms, the “cascade effect” and the “spiral effect”. The first form involves an activity 
multiplier effect, taking small, simple steps towards a large and complex result. The second form makes 
gradual advances in the study and reflection on the topics but in a spiral form with the aim of promoting new 
knowledge and at the same time reinforcing what was already know, clearing doubts and resolving problems.    
 
The work strategy took into account the different levels of community participation in the consultancy, 
decision-making and organizing processes of the project, whether direct or indirect, from planning to 
management of the activities. This strategy allowed certain goals to be reached. One promoter stated “we 
have organized all the authorities and we are present at all the meetings along with the meeting president, the 
governor, mothers association president, and all of the board to deal with people without documentation and 
to ensure that RENIEC issues documents to those people. We have the advantage because this district is 
considered one of extreme poverty and therefore people do not have to pay for the documentation” 11.    
 

                                                 
11 Human Rights Promoter in Sondorillo 

6.3. Intermediate result 3: Enhanced respect and protection of the rights of border populations, 
particularly those of women and indigenous people.  
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Participatory planning 
 
All of the community and local authorities were informed about the process of creation of Human Rights 
Promoters and of the implications for communities. Opinions and worries were expressed about the proposal 
and these were incorporated into the training plan. In this way the selection of Human Rights Promoters was 
conducted in a participatory fashion. The decision to elect the promoters was very important, it came along 
with the responsibilities of support for the selection process on behalf of the community authorities.  
  
Training for Human Rights Promoters  

Training modules were designed and created on human rights, domestic violence, public information and 
access and were taken by the new Human Rights Promoters. The training process was based on appropriate 
methodology for material produced by the Ombudsman. This training reinforced knowledge on fundamental 
rights, the ways to respect them and the channels in which to go.  
 
The spiral strategy principle allowed a steady advance, allowing participants to progress at their own rates. 
The theory has been permanently linked to everyday experiences of the facts of life and situations that are in 
conflict with community justice. 

The strategy combined two types of actions taken in three phases. A group of actions that are strongly related 
to the work of the Ombudsman (supervisory visits, receipt of complaints and petitions). These actions,  once 
systemized, become inputs for fundamental Program Actions (training, radio broadcasting, mentoring of 
promoters). 

This logic gives greater coherence to the strategic process shown below:- 

 

a).- Organization phase 

This phase included a campaign for the dissemination of fundamental rights′ information. The campaign had 
three main objectives: Firstly to motivate citizen and public employees to reverse the trend of domestic 
violence, making them aware of the results of the base line study. Secondly to make available the latest 
information on the regulations for the exchanging of the DNI or Electoral role document (LE). Lastly, to inform 
citizens and public employees about their rights to public information access, and to train the promoters on 
these topics, adapting the modules created by the Ombudsman to local needs. In turn the promoters will 
disseminate the this information to their communities.  

 

b).- Training/mentoring phase. 

The phase started with the holding of an evaluation / training workshop which permitted the fulfillment of two 
objectives. The first was linked to tasks related to the development and achievement of Human Rights 
promoters. The second was related to training on domestic violence and the fundamental rights promoted by 
the Program.  

The achievement of both objectives allowed the organization and carrying out of the radio campaign which 
had the fight against domestic violence at its center. A mentoring plan was also run in parallel for the 
community human rights promoters during which they held educational sessions in their communities of origin 
on the subject of domestic violence, attending cases where necessary in those locations.   

Our aim was for the mentoring activities and promoters′s work to be strongly linked to the Local Action Plan. 
The outcome of this being that the community acts of the core hub of the process in rejecting domestic 
violence. 
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6.3.1.2. Evaluation of the Indicators of Intermediate Result 3. 
 
Indicator 1: Sixteen Human Rights′ promotion and protection units operating and attending to cases 
in the target area.  
 
The Ombudsman has two offices located in the provincial capitals of Ayavaca and Huancabamba from where 
visits are made to the outlying target districts. This body has gained confidence and credibility in the eyes of 
the population of the area. Alliances have also been established with local institutions, for example, with the 
Parish of Señor Cautivo de Ayabaca in Ayavaca. 
 
In the ten target districts Human Rights Promoters are working in conjunction with the Ombudsman, Municipal 
Children and Adolescents Protection Offices (DEMUNA) and with Catholic Church human rights 
organizations.  
 
Four DEMUNAs are operating in the districts of Montero, Huancabamba, Ayabaca and Sondorillo. 
 
One member of a consensus committee said “the citizens need to recognize the existence of a variety of state 
institutions like the police and judges to which mistreatment cases may be referred, but in reality referrals are 
not made because they do not get justice12”. One promoter stated “ when a problem occurs the person comes 
to me and I try to resolve it or, depending upon the case, send it to higher authorities like the Ombudsman or 
the courts. If it is to do with Identity I send it to RENIEC or the municipal registry office.   
  
Indicator 2: Increase in the public awareness of Human Rights.  
 
We found at district level in the border region of Piura that even though the population stated that they “do not 
ignore their rights” that only 45% of those interviewed in the base line study knew any of their rights. These 
rights included: health attention, free education, provision of potable water or the bringing in of products from 
Ecuador.  
 
The final study in the Program in September showed that there had been an increase to 76% in peoples′ 
knowledge on 4 to 6 basic rights. This increase is directly related to the work carried out by the promoters in 
the communities. It was also shown that there were no differences by gender regarding the knowledge of 
rights.   
 
Indicator 3: Cases of human rights violations recorded and attended. 
 
A total of 1989 cases of human rights violations were dealt with by promoters and 1194 by Ombudsman 
including complaints, petitions, queries and interventions in the ten Program target districts. 
 
 
6.3.1.3. Main goals achieved  
 
 
 
 
Indicator 2: 228 communities with operational promoters in Human Rights. 
 
In 228 communities there are Human Rights Promoters operating. 
 
Indicator 1: 636 promoters trained in Human Rights and Citizen Participation.  
 

                                                 
12 Human Rights Promoter in Lancones 

Outcome 3.1: Promoters trained in Human Rights.  
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The training of 636 promoters has been achieved through 26 training workshops, of which 162 promoters 
have been certified by the Ombudsman at public events by September 2004. The remaining 474 promoters 
are programmed for certification by December 2004. These promoters make up the network of promoters 
working with the Ombudsman in the ten Program target districts.   

 
  
 
 
 
 
 
Indicator 1: 189 meetings held by the Human Rights promoters in the communities included in the 
Programs′ component.  
 
The 636 promoters have held 189 community meetings on the topic of Human Rights with the attendance of 
3568 people. 
 
 
 
 
 
 
Indicator 1: Four Citizen Registration campaigns in the target districts.  
 
Ombudsman and RENIEC conducted two annual provincial campaigns in the years 2003 and 2004 to allow 
people to exchange their LE for a DNI or obtain a DNI for the first time. This also included awarding children 
with DNIs. In total 2763 DNIs were awarded.  
 
These figures support the opinions of the promoters. It was said that “ Identity is a very important issue and 
people without documentation, including women, now have their DNIs by going to RENIEC in 
Huancabamba13”, “we have achieved the goal of more people, including children, having their DNIs14”, “ We 
did not have enough time in the campaigns because there were a large amount of people who wanted their 
DNIs, many of whom had been identified and others who still had problems with their documents”. The 
number of registered people with documentation rose. 
 
 
Monitoring 
 
Monitoring was conducted via the following activities: 
 

- 36 meetings between the Ombudsman, institution representatives and Program personnel to review 
accomplishments and difficulties. 

 
- Monitoring visits made by Defense authorities to the Human Rights Promoters.  

 
- Through these visits efforts were made to make clear opinions and doubts and assess the 

methodology related to the dissemination of information, called replication activities. In addition 
guidance was offered to enhance their community leadership skills and abilities. General meeting or 
assemblies were also held with members of the community to deal with topics or situations of interest 
regarding human rights.  

 

                                                 
13 Human Rights Promoter in Huancabamba 
14

 Human Rights Promoter in Ayavaca 

Outcome 3.2: Trained promoters carry out activities related to Human Rights.  

Outcome 3.3: Public institutions conducting Citizen Identity campaigns. 
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7. CONCLUSIONS  

Through international co-operation the Program facilitated the processes and meeting places between 
the State and Civil Society. This is the case with the formulation and approval of the Participatory 
Budgets that proved to be an enriching experience for those involved favored by the State and adopted 
by local governments and agreement bodies.    

Local governments are promoting local development via the participation of citizens in the formulation, 
discussion and agreement of their development plans and Participatory Budgets. However the budgetary 
restrictions on carrying out projects form a “bottle-neck” which places in jeopardy the decentralization of 
those districts.   

The execution of “small” community projects planned and co-financed by the population provides a great 
incentive to embark upon new projects aimed at the development of their settlements.  

 
Knowledge and best practices have been enhanced with respect to nutrition and prevalent diseases in 
children and mothers within a human rights and health promotion framework. This has been proved by the 
reduction of negative sanitation indicators such as chronic malnutrition in children and chronic diarrhea 
and there was also an increase in the level of institutional assisted births.   
 
The development of the zones′ production through the formalization of micro-businesses and 
management training has allowed an increase in the economic profitability of the partners. The priority 
products are from the zone, but were developed with business logic and not as social development 
projects direct assistance.     
 
After initial training the Human Rights Promoters acquired knowledge and a valuable training 
methodology. Many developed a strong motivation and commitment to apply their knowledge in the 
community. However it is not possible to state that all have managed 100% success in this regard. When 
people who received training or recommendations are interviewed it is clear that positive steps have been 
made with regard to obtaining DNIs, better knowledge of rights, reduction in domestic violence.   
 
The Ombudsman are now recognized in the target area as a means of promotion and protection of 
human rights. It is considered an impartial and reliable institution. This is shown by the increased number 
of people presenting their complaints, queries or petitions and in its mediation in mining issues. This is 
also shown by welcome receipt of recommendations from the monitoring reports. For the Ombudsman 
working with promoters and within a multi-sector framework was a very rewarding learning process. 
 
 
8. ACCOMPLISHMENTS AND LESSONS LEARNED 

 
ü The Frontera Program started in the middle of 2001 in a changing national climate framed within the 

processes of decentralization and transfer of functions. It was important to be “tuned in” to the changes in 
order to permanently adapt the implementation strategies to new national, regional and local political 
arenas.  

ü The Program had two initial challenges: The ability of the proposal to be integrated and the introduction of 
a rights based approach. We believe that it was the combination of interventions that permitted us to 
achieve more than original though possible and create a stronger local social fabric in the target areas. At 
the end of the Program the theme of rights has remained on local development agendas through the work 
of the authorities, the defense of human rights bodies and the accredited promoters. 

 
ü Ombudsman personnel in Piura have already made interventions in the border area from work with the 

Program and has established Mobile Ombudsman Modules in the provincial capitals of Ayavaca and 
Huancabamba. After the completion of the Program the Ombudsman will continue with this work and 
work with the Human Rights promoters with resources under their management. 

 



106  

ü  It was important to promote and facilitate the agreed planning of public sectors (Basic Health and 
Education and also Agriculture) with decentralized offices such as the Ombudsman and NGOs, but 
mainly with local governments. This permitted greater and deeper coverage and contributed significantly 
to the enhancement of local capacity and brought sustainability to the intervention process. Examples 
that can be pointed out are: Participatory budgeting, rural education networks, health promotion plans, 
community-based surveillance systems by community-based health agents, MOH and the ACSs, 
production projects, etc. 

 
ü The economic development project model proposed by the project that came from initiatives already in 

place, that had participant co-finance as a requisite and underwent the process of small business 
formalization, is being imitated by the Ministry of Production in its PRODUCE initiative.        

 
ü All of the water and sanitation works completed during the Program were co-financed with local support, 

as general labor from the beneficiaries of the project and in many cases with the financial backing of local 
governments. This fact allowed local stakeholders to take on the works and for the authorities to 
supervise the quality of service provided by the population. To date JASS remain responsible for the 
maintenance of the potable water systems and charging and administration of the service. The level of 
debts is low due to charge restructuring by JASS.  

 
ü Using participatory and facilitating methodologies not only creates a positive interactive relationship but 

also a strategic alliance and the shared responsibility in the results achieved. In our opinion local 
territorial organization (micro-region) was the most significant factor in the planning process.   

 
ü In order to make the local development processes work local facilitators were proposed by the institutions 

/ organizations and trained by the Program. This group of men and women were incorporated into the 
institutions and organizations at local (micro-region) and regional (FONCODES) level. 

 
ü Lastly we would like to express our great thanks and recognition for the permanent dialogue we have 

enjoyed with donors and official counter-parts. This enriched and gave validity to the challenging and 
complex intervention.  
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ANEXO N° 1 
 

RELACIÓN DE COMUNIDADES DONDE HA INTERVENIDO EL PFS1 

 

DEPARTAMENTO: AMAZONAS 

PROVINCIA CONDORCANQUI 

DISTRITO: NIEVA 
   

 
N° COMUNIDAD COMPONENTES 

1 ALTO KUIT 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños, e Infraestructura Social 
Básica. 

2 ACHOAGA Producción Agroforestal Sostenible; Salud Familiar y Comunitaria, y 
Derechos Humanos.   

3 AJACHIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos.   

4 ALTO  WAISIM Salud Familiar y Comunitaria, y Derechos Humanos.     

5 ALTO CANAMPA 
Producción Agroforestal Sostenible; Educación de Niñas y Niños; Salud 
Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos.   

6 ALTO PAGKI Derechos Humanos. 

7 ALTO PAJACUSA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, 
y Derechos Humanos. 

8 ALTO PUPUNTAS Fortalecimiento de Capacidades Locales, y Salud Familiar y 
Comunitaria. 

9 ANEXO SAGKU Producción Agroforestal Sostenible; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

10 ANEXO WAIS Fortalecimiento de Capacidades Locales.  

11 ATSAKUS 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

12 AWANACH Derechos Humanos. 

13 BAJO CACHIACO Salud Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos. 

14 BAJO CANAMPA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

15 BAJO KACHAP Salud Familiar y Comunitaria. 

16 BAJO PAJACUSA Producción Agroforestal Sostenible. 

17 BAJO PUPUNTAS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

                                                 
1  Al iniciar nuestro trabajo en el año 2001, se fijó como objetivo atender a las 113 comunidades nativas titulares y 

anexas registradas en el distrito de Nieva. Durante nuestra intervención en el distrito, algunos componentes 
extendieron sus acciones a comunidades indígenas que se fueron formando y que no estaban consideradas 
inicialmente. Es el caso de Jempets, La Tuna Alianza y José Taijin, por citar algunas como ejemplo. Es por ello que 
el número de CCNN intervenidas es mayor a la programada. 
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N° COMUNIDAD COMPONENTES 

y Derechos Humanos. 

18 BARRANQUITA Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria, y Derechos Humanos. 

19 BASHUKAT Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Salud Familiar y Comunitaria. 

20 BOCA AMBUJA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

21 CACHIACO Salud Familiar y Comunitaria, y Derechos Humanos. 

22 CHAPI Educación de Niñas y Niños; Salud Familiar y Comunitaria, y Derechos 
Humanos. 

23 CHAPIZA Salud Familiar y Comunitaria, y Derechos Humanos. 

24 CHIGKAN Fortalecimiento de Capacidades Locales. 

25 CHIANGOS Salud Familiar y Comunitaria, y Derechos Humanos.   

26 CHINGAMAR 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

27 CHORROS Fortalecimiento de Capacidades Locales. 

28 CIRO ALEGRIA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

29 CUNGUQUI Salud Familiar y Comunitaria, y Derechos Humanos. 

30 DAPIKAT KAJEKUI Producción Agroforestal Sostenible. 

31 DASHIP-SUM Salud Familiar y Comunitaria. 

32 DATEM ENTSA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

33 DATEN Salud Familiar y Comunitaria, y Derechos Humanos. 

34 DEQUENTEI Producción Agroforestal Sostenible. 

35 EBRÓN 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

36 HITO KUIT Derechos Humanos. 

37 HUARACAYO Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

38 IDEAL Producción Agroforestal Sostenible; Educación de Niñas y Niños; Salud 
Familiar y Comunitaria, y Derechos Humanos. 

39 INAYUAM 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, 
y Derechos Humanos. 

40 IPACUMA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

41 IWIWASH UJUANAMU Salud Familiar y Comunitaria. 

42 JAPAIME ESCUELA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

43 JAPAIME QUEBRADA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, e Infraestructura Social 
Básica. 
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N° COMUNIDAD COMPONENTES 

Básica. 

44 JEMPETS Salud Familiar y Comunitaria. 

45 JOSE OLAYA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

46 JOSE TAIJIN Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible.  

47 KAASHAP Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

48 KACHI Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

49 KAWIT Salud Familiar y Comunitaria, y Derechos Humanos. 

50 KAYAKUSHA Salud Familiar y Comunitaria, y Derechos Humanos. 

51 KAYAMAS Salud Familiar y Comunitaria, y Derechos Humanos. 

52 KAYAMAS Fortalecimiento de Capacidades Locales y Producción Agroforestal 
Sostenible. 

53 KAYANTS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

54 KIGKIS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

55 KUIT Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria, y Derechos Humanos. 

56 KUJI Producción Agroforestal Sostenible, y Derechos Humanos. 

57 KUJI Fortalecimiento de Capacidades Locales. 

58 KUSUMATAK Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

59 KUSUMATAK Derechos Humanos.  

60 KUZUMATAC Derechos Humanos.   

61 LA TUNA ALIANZA Salud Familiar y Comunitaria. 

62 MAÑU Salud Familiar y Comunitaria, y Derechos Humanos. 

63 MAJANU ENTSA Fortalecimiento de Capacidades Locales.  

64 MIRAFLORES Salud Familiar y Comunitaria. 

65 NAJAGKUS Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

66 NAJAIM Salud Familiar y Comunitaria, y Derechos Humanos. 

67 NAPURUKA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

68 NUEVA ESPERANZA Producción Agroforestal Sostenible; Educación de Niñas y Niños, y 
Derechos Humanos. 

69 NUEVA UNIDA Salud Familiar y Comunitaria, y Derechos Humanos. 

70 NUEVA VIDA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

71 NUEVO KUIT Producción Agroforestal Sostenible; Educación de Niñas y Niños; Salud 
Familiar y Comunitaria, y Derechos Humanos. 
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N° COMUNIDAD COMPONENTES 

72 NUEVO PAATAMENTSA Derechos Humanos.    

73 NUEVO PROGRESO Producción Agroforestal Sostenible. 

74 NUEVO SEASMI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

75 NUMPATKAIM Derechos Humanos.    

76 NUMPATKAIM Salud Familiar y Comunitaria, y Derechos Humanos. 

77 NUMPATKAIM Educación de Niñas y Niños. 

78 PAANTAN Salud Familiar y Comunitaria, y Derechos Humanos. 

79 PAATAMENTSA Derechos Humanos. 

80 PAGKINSA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

81 PAJAKUSA Producción Agroforestal Sostenible; Educación de Niñas y Niños; Salud 
Familiar y Comunitaria, y Derechos Humanos. 

82 PALESTINA Derechos Humanos. 

83 PUERTO TUNDUSA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

84 PUJUPAT 
Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos. 

85 PUMPUSHAK 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

86 PUNTON Educación de Niñas y Niños; Salud Familiar y Comunitaria, y Derechos 
Humanos. 

87 PUPUNTAS Producción Agroforestal Sostenible, y Derechos Humanos. 

88 PUTUYAKAT Salud Familiar y Comunitaria, y Derechos Humanos.   

89 QUEBRADA IPACUMA Salud Familiar y Comunitaria. 

90 SAASA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

91 SANCHUM Producción Agroforestal Sostenible.  

92 SANCHUM Fortalecimiento de Capacidades Locales.  

93 SAWIENTSA Salud Familiar y Comunitaria. 

94 SAWIENTSA Salud Familiar y Comunitaria. 

95 SEASMI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

95 SHIMBITO Producción Agroforestal Sostenible. 

96 SHIMPU Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

97 SUMPA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, 
y Derechos Humanos.  
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N° COMUNIDAD COMPONENTES 

98 SUWANTSA Salud Familiar y Comunitaria, y Derechos Humanos. 

99 TAMPE  Producción Agroforestal Sostenible; Educación de Niñas y Niños; Salud 
Familiar y Comunitaria, y Derechos Humanos. 

100 TATANKUS Derechos Humanos.    

101 TAYUNTSA Salud Familiar y Comunitaria, y Derechos Humanos. 

102 TOKIO Salud Familiar y Comunitaria, y Derechos Humanos.    

103 TAYUNTSA PUENTE Fortalecimiento de Capacidades Locales.  

104 TSAMAJAIN 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

105 TUNAANTS Producción Agroforestal Sostenible; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

106 TUNDUZA CENTRO Producción Agroforestal Sostenible; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

107 TUUTIN Salud Familiar y Comunitaria, y Derechos Humanos. 

108 UCHI CHIANGOS Derechos Humanos. 

109 UCHICHIANGOS Infraestructura Social Básica. 

110 UGKUM Salud Familiar y Comunitaria, y Derechos Humanos. 

111 URAKUSA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

112 WAISIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos.    

113 WAJAI Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

114 WAJAI PUNTON Producción Agroforestal Sostenible. 

115 YAHUAHUA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

116 YAMAKAIENTSA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, 
y Derechos Humanos. 

117 YANTANA ENSTA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

118 YUMIGKUS 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 
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DISTRITO: EL CENEPA 

   
 

Nº COMUNIDAD COMPONENTES 

1 ACHU Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

2 ACHUIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

3 AINTAM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

4 BASHUIM Producción Agroforestal Sostenible, y Derechos Humanos. 

5 BUCHIGKIM Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

6 CANGA Producción Agroforestal Sostenible, y Derechos Humanos. 

7 COCOASHI WAWAIM Producción Agroforestal Sostenible. 

8 CHAPIJIM Derechos Humanos. 

9 HUAMPAMI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

10 KAYAMAS-ANEXO Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

11 KUMPIN Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

12 KUSU KUBAIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

13 KUSU NUMPATKAIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

14 KUYUMATAK Derechos Humanos. 

15 MAMAYAQUE Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

16 MAMAYAQUIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos.    

17 NAJEM ENTSA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

18 NUEVA ISLA  Infraestructura Social Básica. 

19 NUEVO CANAN  Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

20 NUEVO TUTINO Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

21 PAANTAM ENTSA Derechos Humanos.    

22 PAGATA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos.  

23 PAISA Derechos Humanos. 

24 PAGKI Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

25 PAMPAENTSA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

26 PIJUAYAL Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    
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Nº COMUNIDAD COMPONENTES 

27 PUERTO WAIS Producción Agroforestal Sostenible. 

28 SAASA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

29 SAN ANTONIO Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

30 SHAIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

31 SHAMATAK CHICO Producción Agroforestal Sostenible. 

32 SHAMATAK GRANDE Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible. 

33 SUWA PAGKI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

34 SUWAANTS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

35 SUWA-PAGKI Derechos Humanos. 

36 TAGKEJIP Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible.  

37 TEESH Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

38 TSAWANTUS Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

39 TUNAANTS Derechos Humanos. 

40 TUTINO Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos. 

41 TUWAG-ENTSA Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

42 UMUKAY Fortalecimiento de Capacidades Locales.  

43 UCHI SHAMATAK Fortalecimiento de Capacidades Locales.  

44 WAWAIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

45 YAGKU ENTSA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

 
 

DISTRITO: IMAZA 
   

 
N° COMUNIDAD COMPONENTES 

1 ALTO SHIMUTAS Derechos Humanos. 

2 ALTO TUNTUS Fortalecimiento de Capacidades Locales.  

3 AUTUKAI Derechos Humanos.    

4 BAKANTS Fortalecimiento de Capacidades Locales.  

5 BUKUIG Producción Agroforestal Sostenible; Infraestructura Social Básica, y 
Derechos Humanos.  

6 CENTRO WAWIK Derechos Humanos. 
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N° COMUNIDAD COMPONENTES 

7 CHIKAIS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.  

8 CHIPE KUSU Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.   

9 CHIRIACO Fortalecimiento de Capacidades Locales.  

10 DAKEUETKAU Producción Agroforestal Sostenible, y Derechos Humanos. 

11 DUSHIP Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.  

12 HUANTSA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.    

13 IMACITA Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

14 INAYUA MARAÑÓN Producción Agroforestal Sostenible; Infraestructura Social Básica, y 
Derechos Humanos. 

15 JEMPETS Producción Agroforestal Sostenible, y Derechos Humanos. 

16 KUNCHUM Producción Agroforestal Sostenible, y Derechos Humanos. 

17 KUSUCHAPI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos.  

18 KUSUMATAK Fortalecimiento de Capacidades Locales.  

22 MARACANA Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible. 

23 MESONES MURO Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

26 NAYUNPIM Infraestructura Social Básica. 

27 NUEVA SAMARIA Producción Agroforestal Sostenible, y Derechos Humanos. 

28 NUEVA VIDA Fortalecimiento de Capacidades Locales.  

32 NUEVA SALEM Producción Agroforestal Sostenible, e Infraestructura Social Básica. 

33 NUMPATKAIM Producción Agroforestal Sostenible, y Derechos Humanos. 

34 PAKUM Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

35 PUTUIM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, e Infraestructura Social Básica. 

36 PUMPU Fortalecimiento de Capacidades Locales.  

37 SALEM Producción Agroforestal Sostenible. 

38 SAN PABLO Producción Agroforestal Sostenible, y Derechos Humanos. 

39 SAN RAFAEL  Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

40 SAN RAMON Infraestructura Social Básica. 

41 SAN MATEO Derechos Humanos. 

42 SAMARIA Producción Agroforestal Sostenible, e Infraestructura Social Básica. 

43 SHIMUTAS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

44 SHIMPUENTS Fortalecimiento de Capacidades Locales.  
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N° COMUNIDAD COMPONENTES 

45 SHUSHUI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

46 SIJIAK  Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

47 SUKUTIN Producción Agroforestal Sostenible. 

48 TEMASHNUM Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

49 TSAMAJAIN Derechos Humanos. 

50 TSENKEN Derechos Humanos.   

51 TUPAC AMARU I Fortalecimiento de Capacidades Locales. 

52 TUYANKUWAS Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

53 UUT Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Infraestructura Social Básica, y Derechos Humanos.  

54 UYAI-ENTSA Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible. 

55 WACHAPEA Derechos Humanos. 

56 WAJUYAT Fortalecimiento de Capacidades Locales.  

57 WAWIK CHAPI Derechos Humanos.    

58 WAWAS Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

59 WAYAMPIAK Fortalecimiento de Capacidades Locales. 

60 YAMAKAIENTSA Fortalecimiento de Capacidades Locales, y Producción Agroforestal 
Sostenible. 

61 YAMAYAKAT Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

62 YUPICUSA Infraestructura Social Básica, y Derechos Humanos. 

 
 
DEPARTAMENTO: LORETO 

PROVINCIA: MAYNAS 

DISTRITO: NAPO  
 

Nº COMUNIDAD COMPONENTES 

1 BERLÍN Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

2 BOLÍVAR Fortalecimiento de Capacidades Locales;  Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

3 BUENA VISTA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

4 COPAL URCO Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

5 COPAL YACU 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, y 
Derechos Humanos. 

6 DIAMANTE AZUL Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, y 
Derechos Humanos. 



 

 

119

 

Nº COMUNIDAD COMPONENTES 

Derechos Humanos. 

7 ESPERANZA Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

8 FLOR DE COCO Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

9 HUIRIRIMA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, y 
Derechos Humanos. 

10 LAGARTO COCHA Producción Agroforestal Sostenible, y Derechos Humanos. 

11 LIBERTAD Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

12 MORÓN ISLA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

13 MUCHAVISTA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos.    

14 NEGRO URCO Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

15 NINA YACU Fortalecimiento de Capacidades Locales, y Derechos Humanos.    

16 NUEVA CAJAMARCA Infraestructura Social Básica. 

17 NUEVA LIBERTAD Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

18 NUEVA VIDA Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

19 NUEVA YARINA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

20 NUEVO DEFENSOR Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

21 NUEVO SAN ANTONIO Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

22 NUEVO SAN ROMAN Fortalecimiento de Capacidades Locales, y Derechos Humanos.    

23 PALETA Fortalecimiento de Capacidades Locales, y Derechos Humanos.    

24 PORVENIR INAYUGA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

25 PUERTO AURORA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria; Infraestructura Social Básica, y 
Derechos Humanos.  

26 PUERTO HUAMÁN Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

27 PUKA BARRANCA Producción Agroforestal Sostenible,  y Derechos Humanos. 

28 PUKA YAKU 
Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Producción Agroforestal Sostenible; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

29 QUECHUAS DE ARGENTINA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

30 RANGO ISLA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

31 RUMI TUNI 
Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Producción Agroforestal Sostenible; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos.    

32 SAN CARLOS Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 
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Nº COMUNIDAD COMPONENTES 

Infraestructura Social Básica, y Derechos Humanos. 

33 SAN FERNANDO I ZONA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos.  

34 SAN FERNANDO II ZONA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

35 SAN JORGE Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

36 SAN JOSÉ Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

37 SAN LUIS Fortalecimiento de Capacidades Locales, y Derechos Humanos.    

38 SAN RAFAEL Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, e Infraestructura Social Básica.  

39 SANTA MARIA DE LORETO Fortalecimiento de Capacidades Locales, y Derechos Humanos.   

40 SANTA MARIA DEL 
CURARAY 

Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos.  

41 SANTA ROSA Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

42 SANTA TERESA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible, y Derechos Humanos. 

43 SARGENTO LORES Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

44 SHAPAJAL Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

45 SOLEDAD Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

46 SUMAC ALLPA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

47 SUNU LLACTA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

48 TIPISHCA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

49 TUTAPISHCO Fortalecimiento de Capacidades Locales, y Derechos Humanos. 

50 YARINA ISLA Fortalecimiento de Capacidades Locales, y Derechos Humanos.    

 
DISTRITO: TORRES CAUSANA 

 
   

 

Nº COMUNIDAD COMPONENTES 

1 AUSHIRI Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos.  

2 CABO PANTOJA Salud Familiar y Comunitaria, y Derechos Humanos. 

3 CAMPO SERIO 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

4 CEDRO ISLA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

5 CHINGANA Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos. 
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Nº COMUNIDAD COMPONENTES 

Humanos. 

6 ESTIRON Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

7 GUAJOYA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos.     

8 HUMANDI Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria, y Derechos Humanos. 

9 INGANO LLACTA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos.     

10 MONTERRICO ANGOTEROS 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, y 
Derechos Humanos.    

11 PAULA COCHA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

12 PUERTO ELVIRA 
Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Educación de Niñas y Niños; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

13 SAMUNA BULA Fortalecimiento de Capacidades Locales; Producción Agroforestal 
Sostenible; Salud Familiar y Comunitaria, y Derechos Humanos. 

14 SAN JUAN DE MIRAFLORES Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria, y Derechos Humanos. 

15 SANTA MARIA DE ANGOTEROS Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

16 TEMPESTAD 
Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos. 

17 TORRES CAUSANA 
Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria; Infraestructura Social Básica, y Derechos 
Humanos.    

18 TUPAC AMARU Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

19 URPI ISLA Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria, y 
Derechos Humanos. 

20 VENCEDORES Fortalecimiento de Capacidades Locales; Salud Familiar y Comunitaria; 
Infraestructura Social Básica, y Derechos Humanos. 

21 YARINA LLACTA Fortalecimiento de Capacidades Locales; Educación de Niñas y Niños; 
Salud Familiar y Comunitaria, y Derechos Humanos. 

 
 

RELACIÓN DE INSTITUCIONES Y ORGANIZACIONES CON LAS QUE   
HA TRABAJADO EL PFS 

 

CONDORCANQUI 
 
 

Nº INSTITUCIÓN  / ORGANIZACIÓN 
 INSTITUCIONES ESTATALES 
  

1 MUNICIPALIDAD PROVINCIAL DE CONDORCANQUI 
2 MUNICIPALIDAD DISTRITAL DE EL CENEPA 
3 MUNICIPALIDAD DISTRITAL DE IMAZA 
4 MUNICIPALIDADES DELEGADAS 
5 GERENCIA SUB-REGIONAL DE CONDORCANQUI (GOBIERNO REGIONAL AMAZONAS) 
6 UNIDAD DE GESTIÓN EDUCATIVA DE CONDORCANQUI 
7 CENTRO DE SALUD NIEVA (MINISTERIO DE SALUD) 
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Nº INSTITUCIÓN  / ORGANIZACIÓN 
8 DIRECCIÓN SUB-REGIONAL DE SALUD DE BAGUA (MINISTERIO DE SALUD) 
9 INSTITUTO NACIONAL DE RECURSOS NATURALES (INRENA) 

10 PROGRAMA ESPECIAL DE TITULACIÓN DE TIERRAS (PETT BAGUA) 
11 DEFENSORÍA DEL PUEBLO DE CHACHAPOYAS 
12 FISCALÍA PROVINCIAL DE CONDORCANQUI 
13 JUZGADO DE PAZ DE NIEVA 
14 INSTITUTO DE INVESTIGACIÓN DE LA AMAZONÍA PERUANA (IIAP) 
15 REGISTRO NACIONAL DE IDENTIFICACIÓN Y ESTADO CIVIL (RENIEC) 
16 OFICINA NACIONAL DE PROCESOS ELECTORALES (ONPE) 

  

 ORGANIZACIONES SOCIALES 
  

17 CONSEJO AGUARUNA HUAMBIZA (CAH) 
18 ORGANIZACIÓN CENTRAL DE COMUNIDADES AGUARUNAS DEL ALTO MARAÑÓN (OCCAAM) 
19 ORGANIZACIÓN DE COMUNIDADES INDÍGENAS DEL ALTO COMAINA (ODECINAC) 
20 ORGANIZACIÓN DE DESARROLLO DE COMUNIDADES FRONTERIZAS DEL CENEPA (ODECOFROC) 
21 FEDERACIÓN AGUARUNA DEL DOMINGUSA (FAD) 
22 FEDERACIÓN DE COMUNIDADES NATIVAS AGUARUNAS DEL RÍO NIEVA (FECONARIN) 
23 FEDERACIÓN DE MUJERES AGUARUNAS DEL ALTO MARAÑÓN (FEMAAM) 
24 FEDERACIÓN DE COMUNIDADES HUAMBIZAS DEL RÍO SANTIAGO (FECOHRSA) 
25 ORGANIZACIÓN REGIONAL DE LOS PUEBLOS INDÍGENAS DE LA AMAZONÍA NORTE (ORPIAN) 
26 CONFEDERACIÓN DE NACIONALIDADES AMAZÓNICAS DEL PERÚ (CONAP) 
27 ASOCIACIÓN INTERÉTNICA PARA EL DESARROLLO DE LA SELVA PERUANA (AIDESEP) 
28 COORDINADORA AGROFORESTAL INDÍGENA Y CAMPESINA DEL PERÚ (COICAP) 

  
29 RADIO NIEVA 
30 RADIO MARAÑÓN 
31 VICARIATO APOSTÓLICO SAN FRANCISCO JAVIER DEL MARAÑÓN  
32 MESA DE CONCERTACIÓN DE NIEVA 
33 MESA DE CONCERTACIÓN DE EL CENEPA 
34 MESA DE CONCERTACIÓN DE IMAZA 
35 PARROQUIA DE SANTA MARIA DE NIEVA 
36 COMITÉS DE AUTODEFENSA DE LA PROVINCIA DE CONDORCANQUI 
37 PRODEMA (EL CENEPA)  

  
  ORGANIZACIONES NO GUBERNAMENTALES Y DE COOPERACIÓN INTERNACIONAL 
  

38 FONDO DE LAS NACIONES UNIDAS PARA LA INFANCIA (UNICEF) 
39 CONSERVACIÓN INTERNACIONAL (CI) 
40 ASOCIACIÓN PRISMA 
41 CENTRO DE LA MUJER PERUANA FLORA TRISTÁN 

 
 

INSTITUCIONES  DE COOPERACIÓN INTERNACIONAL PRESENTES EN CONDORCANQUI 
GRACIAS A LA GESTIÓN DEL PFS 

 
 

Nº INSTITUCIÓN  / ORGANIZACIÓN 
  
 ORGANIZACIONES DE COOPERACIÓN INTERNACIONAL 

1 FONDO ÍTALO PERUANO 
2 FONDO BINACIONAL PARA LA PAZ Y EL DESARROLLO PERÚ–ECUADOR 
3 MINISTERIO BRITÁNICO PARA EL DESARROLLO INTERNACIONAL (DFID) 
4 PROGRAMA DE LAS NACIONES UNIDAS PARA EL DESARROLLO (PNUD) 
5 ASISTENCIA PARA PROYECTOS COMUNITARIOS (APC–JAPÓN) 
6 ORGANIZACIÓN DE LAS NACIONES UNIDAS PARA LA AGRICULTURA Y LA ALIMENTACIÓN (FAO) 
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7 CÁRITAS FRANCIA 
 

RELACIÓN DE INSTITUCIONES Y ORGANIZACIONES CON LAS QUE HA  
TRABAJADO EL PFS NAPO 

 
Nº INSTITUCIÓN  / ORGANIZACIÓN 
  
 INSTITUCIONES ESTATALES 
  

1 MUNICIPALIDAD DISTRITAL DEL NAPO 
2 MUNICIPALIDAD DISTRITAL DE TORRES CAUSANA 
3 GERENCIA SUB-REGIONAL DEL NAPO (GOBIERNO REGIONAL DE LORETO) 
4 DIRECCIÓN REGIONAL DE EDUCACIÓN DE LORETO 
5 CENTRO DE SALUD DE SANTA CLOTILDE 
6 DIRECCIÓN REGIONAL DE SALUD DE LORETO 
7 DIRECCIÓN REGIONAL DE PRODUCCIÓN DE LORETO 
8 INSTITUTO DE INVESTIGACIÓN DE LA AMAZONÍA PERUANA (IIAP) 
9 ÁREA DE DESARROLLO EDUCATIVO DEL NAPO 

10 DEFENSORÍA DEL PUEBLO LORETO 
11 MINISTERIO DE RELACIONES EXTERIORES – OFICINA DESCENTRALIZADA DE IQUITOS 
12 REGISTRO NACIONAL DE IDENTIFICACIÓN Y ESTADO CIVIL (RENIEC) 

  
 ORGANIZACIONES SOCIALES 
  

13 ORGANIZACIÓN KICHUARUNA WANGURINA (ORKIWAN) 
14 FEDERACIÓN DE COMUNIDADES NATIVAS DEL MEDIO NAPO, CURAYAY Y ARABELA (FECONANMCUA) 
15 EQUIPO DE PASTORAL NATIVA DE SANTA CLOTILDE 
16 PARROQUIA DE SANTA CLOTILDE 
17 VICARIATO APOSTÓLICO SAN JOSÉ DEL AMAZONAS 
18 PROGRAMA DE FORMACIÓN DE MAESTROS BILINGÜES DE LA AMAZONÍA PERUANA (FORMABIAP) 
19 COORDINADORA AGROFORESTAL INDÍGENA Y CAMPESINA DEL PERÚ (COICAP) 
20 RADIO LA VOZ DE LA SELVA 

  
 ORGANIZACIONES NO GUBERNAMENTALES Y DE COOPERACIÓN INTERNACIONAL 
  

21 SERVICIO HOLANDÉS DE COOPERACIÓN AL DESARROLLO (SNV) 
 
 

INSTITUCIONES DE COOPERACIÓN INTERNACIONAL PRESENTES EN EL NAPO GRACIAS A 
LA GESTIÓN DEL PFS 

 
Nº INSTITUCIÓN  / ORGANIZACIÓN 
  
 INSTITUCIONES DE COOPERACIÓN INTERNACIONAL 
  

1 FONDO BINACIONAL PARA LA PAZ Y EL DESARROLLO PERÚ–ECUADOR 
2 GARDEN CLUB OF NEW YORK 
3 FOCAL BOSQUE 

 
 

RELACIÓN DE INSTITUCIONES CON LAS QUE SE REALIZARON ALIANZAS  
 

SEDE CENTRAL LIMA 
 

Nº INSTITUCIÓN  / ORGANIZACIÓN 
  
 INSTITUCIONES ESTATALES 
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Nº INSTITUCIÓN  / ORGANIZACIÓN 
  

1 PLAN BINACIONAL DE DESARROLLO DE LA REGIÓN FRONTERIZA PERÚ-ECUADOR –  CAPÍTULO PERÚ 
2 FONDO BINACIONAL PARA LA PAZ Y EL DESARROLLO PERÚ-ECUADOR 
3 MINISTERIO DE RELACIONES EXTERIORES (OFICINA DE DESARROLLO FRONTERIZO) 
4 MINISTERIO DE EDUCACIÓN (OFICINA DE EDUCACIÓN RURAL Y EBI) 
5 MINISTERIO DE TRANSPORTES Y COMUNICACIONES (PROVIAS DEPARTAMENTALES Y DIRECCIÓN 

GENERAL DE ASUNTOS SOCIO AMBIENTALES) 
6 MINISTERIO DE AGRICULTURA (PETT) 
7 INSTITUTO NACIONAL DE RECURSOS NATURALES (INRENA) 
8 DEFENSORÍA DEL PUEBLO 
9 REGISTRO NACIONAL DE IDENTIFICACIÓN Y ESTADO CIVIL (RENIEC) 

10 OFICINA NACIONAL DE PROCESOS ELECTORALES (ONPE) 
11 INSTITUTO DE INVESTIGACIÓN DE LA AMAZONÍA PERUANA (IIAP) 
12 MINISTERIO DE SALUD (PAR  SALUD) 
13 PROYECTO PIMA 

  
 ORGANIZACIONES SOCIALES 
  

14 CONFEDERACIÓN DE NACIONALIDADES AMAZÓNICAS DEL PERÚ (CONAP) 
15 ASOCIACIÓN INTERÉTNICA DE DESARROLLO DE LA SELVA PERUANA (AIDESEP) 
16 COORDINADORA AGROFORESTAL INDÍGENA Y CAMPESINA DEL PERÚ (COICAP) 
17 CENTRO DE LA MUJER PERUANA FLORA TRISTÁN 
18 COMISIÓN NACIONAL DE LOS PUEBLOS ANDINOS, AMAZÓNICOS Y AFROPERUANOS  (CONAPA) 

  
 ORGANIZACIONES NO GUBERNAMENTALES Y DE COOPERACIÓN INTERNACIONAL 
  

19 SERVICIO HOLANDÉS DE COOPERACIÓN AL DESARROLLO (SNV) 
20 ORGANIZACIÓN DE LAS NACIONES UNIDAS PARA LA AGRICULTURA Y LA ALIMENTACIÓN (FAO) 
21 ASISTENCIA PARA PROYECTOS COMUNITARIOS – EMBAJADA DE JAPÓN (APC–JAPÓN) 
22 INSTITUTO INTERAMERICANO DE COOPERACIÓN PARA LA AGRICULTURA (IICA) 
23 FONDO DE LAS NACIONES UNIDAS PARA LA INFANCIA (UNICEF) 
24 CONSERVACIÓN INTERNACIONAL (CI) 
25 WWF 
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ANEXO N° 1A/1 
 

PROGRAMACIÓN PARTICIPATIVA DEL PRESUPUESTO 2005 EN EL DISTRITO DE NIEVA  
 
 
 
 

Nº OBRA COMUNIDAD 
PRESUPUESTO 

2005 EN 
NUEVOS SOLES 

1 Fortalecimiento para la comercialización del plátano Kashap, Tsanajaim 45,000.00 
2 Pago de profesores Bajo Marañón 10,000.00 
3 Construcción 2 aulas CEP Nº 17335 Chapiza 70,000.00 
4 Construcción de aula y dirección Ideal CEP N° 16304 44,133.13 
5 Fortalecimiento para la comercialización del plátano Napuruka y anexos 45,000.00 
6 Saneamiento físico legal territorial Ciro Alegría – Napuruka 40,000.00 
7 Agua potable Washu Entsa 56,232.50 
8 Mejoramiento agua potable José Olaya 135,000.00 
9 Casa comunal Tayuntsa 92,100.00 

10 Crianza de ganado vacuno Todo el sector 58,004.72 
11 Mejoramiento y asesoramiento de los cultivos Todo el sector 58,004.73 
12 Elaboración y comercialización de artesanía Todo el sector 20,000.00 
13 Almacén para productos pecuarios en Nieva Todo el sector 60,000.00 
14 Fortalecimiento para la comercialización del arroz Todo el sector 20,000.00 
15 Piscigranjas Todo el sector 21,126.00 
16 Estudio mercado de abastos Juan Velasco Alvarado 20,000.00 
17 Internet Colegio JVA Colegio JVA 50,000.00 
18 Construcción de aulas CEP Nº 19269 CEP Nº 19296 223,165.00 
19 Saneamiento físico legal catastro urbano Todo el sector 30,000.00 
20 Reforestación AAHH Miraflores 5,000.00 
21 Electrificación Peas y Dekentay Peas y Dekentay 30,000.00 
22 Piscigranjas familiares Todo el sector 20,000.00 
23 Agua potable Seasmi 81,692.46 
24 Reforzamiento botiquín comunal Todo el sector 10,000.00 

25 Fortalecimiento para la comercialización del plátano Tahuahua, Tunants, 
Yamaquentza 45,000.00 

26 Construcción de piscigranjas familiares Kayants 15,000.00 
27 Industrialización y comercialización de la sal Ajachim 37,666.93 
28 Ordenamiento territorial Duship, Los laureles 40,000.00 

29 Manejo de cultivos agroforestales y crianza de 
animales menores Todo el sector 60,000.00 

30 Mejoramiento y recuperación de piscigranjas 
familiares Todo el sector 30,000.00 

31 Construcción de aulas CEP Nº 17260 Sumpa 70,000.00 
32 Sistema de agua potable Kayamás 69,546.65 
33 Apoyo con calaminas para el local comunal Ipacuma 6,000.00 
34 Apoyo con un peque peque COPIAN 4,000.00 

 TOTAL 1’621,500.30 
FUENTE: Informe de Acompañamiento: Elaboración de Presupuestos Participativos Concertados de Nieva y El Cenepa 
(Julio del 2004). 

                                                 
1/  Obras a ser ejecutadas durante el período presupuestal 2005 por las Municipalidades de Nieva, El Cenepa y Napo, 

y que fueron seleccionadas en los talleres descentralizados de los presupuestos participativos concertados, 
desarrollados en el presente año. 
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ANEXO Nº 1B 
 

PROGRAMACIÓN PARTICIPATIVA DEL PRESUPUESTO 2005 EN EL DISTRITO DE EL 
CENEPA 

 

Nº OBRA COMUNIDAD 
PRESUPUESTO 

2005 EN 
NUEVOS SOLES 

1 Peque peque Ajuntai Entsa, Canga, 
Tuwagentsa, Kumpim, Suwa Pagki 

20,000.00 

2 Radiofonía Nanchik Entsa, Kuyu-Matak, 
Aintam, Tseasim, Tunim, Wee 45,000.00 

3 Botiquín comunal Wichim y Nuevo Mamayaque 5,000.00 
4 Mejoramiento y ampliación de agua potable Huampami y Kayamás 60,000.00 
5 Piscigranjas San Antonio, Paiza y Pagata 15,000.00 
6 Máquina de impresión MDC Todo Cenepa 15,000.00 
7 Implementación de un taller de carpintería Nuevo Kanám 15,000.00 
8 Asamblea de presupuesto participativo Desde Pagata a Nuevo Kanam 2,200.00 
9 Reunión de ODECOFROC 100 personas por cuatro d. 1,500.00 

10 Equipo para la Mesa de Concertación Computadora, escritorio, 4 sillas, 2 
bancas, 1 armario y útiles 6,000.00 

11 Taller de capacitación descentralizado Todo sector Huampami 3,000.00 
12 Proyectos municipales  17,926.00 
13 Peque peque Shamatak Chico, Najem Entsa 8,000.00 
14 Radiofonía Piguayal y Kunchai 15,000.00 
15 Contratación de dos profesores Mejech y Umukai 8,280.00 
16 Equipamiento de comité de productores Numpatkaim y 13 comunidades 3,565.00 

17 Mejoramiento de almacén CPM Pampaentsa y 11 
comunidades 20,000.00 

18 Apoyo en la construcción del local comunal Antiguo Kanam 2,660.00 
19 Construcción del local municipal MCP Shaim 25,753.00 
20 Asamblea 2006 (presupuesto participativo) Sede ODECINAC 900.00 
21 Asamblea General Federación ODECINAC Alimentación 50 personas x 2 días 600.00 
22 Taller de descentralización Alto Cenepa  1,500.00 
23 Gestiones y proyectos  7,000.00 
24 Producción del cacao Wawaim 8,000.00 

25 Peque peque Mamayaqui, Nuevo Tutino, Saasa, 
Suwnats 16,000.00 

26 Radiofonía Cocoashi, Tsawantus 16,000.00 
27 Agua potable Bashuim 66,987.00 
28 Una caja de machetes Bashuim Chinim 600.00 
29 Asamblea 2006 Presupuesto participativo Sede ODECOFROC 600.00 
30 Asamblea General ODECOFROC  1,500.00 
31 Taller de descentralización Sede ODECOFROC 1,000.00 
32 Proyecto y gestión municipal  6,900.00 

 TOTAL 404,471.00 
FUENTE: Informe de Acompañamiento: Elaboración de Presupuestos Participativos Concertados de Nieva y El Cenepa 
(Julio del 2004). 
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ANEXO N° 1C 

 
PROGRAMACIÓN PARTICIPATIVA DEL PRESUPUESTO 2005 EN EL DISTRITO DEL NAPO 

 

Nº OBRA COMUNIDAD 
PRESUPUESTO 

2005 EN 
NUEVOS SOLES 

ZONA DEL ALTO NAPO Y CURARAY 

1 Construcción de Local Comunal – Botiquín Santa María del Curaray 60,000.00 
2 Refacción de aulas – SSHH de CEP Nuevo Libertad 15,000.00 
3 Construcción de aulas - SSHH de CEP Tipishca 40,000.00 
4 Radiofonía Mucha Vista 6,000.00 
5 Peque peque Flor de Coco 7,000.00 
6 Piladora de arroz Copal Urco 30,000.00 
7 Radiofonía Puca Yacu 6,000.00 
8 Radiofonía Monte Verde 6,000.00 
9 Construcción aulas – SSHH de CEP Sumac Allpa 45,000.00 

10 Radiofonía Sumu Llacta 6,000.00 
11 Construcción aula – SSHH de CEP San Jorge 102,500.00 
12 Electrificación San Rafael 1,000.00 
13 Pista peatonal Buena Vista 73,079.00 
14 Radiofonía Nuevo Cajamarca 6,000.00 
15 Radiofonía Shapajal 6,000.00 
16 Radiofonía Bolívar 6,000.00 
17 Alumbrado público Diamante 1,000.00 

TOTAL ZONA DEL ALTO NAPO Y CURARAY 416,519.00 

ZONA DEL BAJO NAPO 

1 Construcción del botiquín comunal Libertad 45,000.00 
2 Radiofonía Antioquia 6,000.00 
3 Construcción de local comunal – Botiquín Nueva Libertad 58,000.00 
4 Refacción de aulas – SSHH de CEP Puerto Huaman 12,000.00 
5 Refacción de aulas – SSHH de CEP Nueva Vida 12,000.00 
6 Radiofonía Cerro de Pasco 6,000.00 
7 Construcción aulas – SSHH de CEP Esperanza 81,542.00 
8 Radiofonía San Francisco de Pinsha 6,000.00 
9 Radiofonía Nueva Floresta 6,000.00 

TOTAL ZONA DEL BAJO NAPO 232,542.00 

ZONA DE TACSHA CURARAY 

1 Construcción aulas – SSHH de CEP Vencedores de Vista Alegre 42,000.00 
2 Refacción de aulas – SSHH de CEP Santa Rosa 15,000.00 
3 Construcción aulas – SSHH de CEP Santa María de Loreto 85,000.00 
4 Construcción aulas – SSHH de CEI Santa Teresa 60,877.00 

TOTAL ZONA  DE TACSHA CURARAY 202,877.00 
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Nº OBRA COMUNIDAD 
PRESUPUESTO 

2005 EN 
NUEVOS SOLES 

ZONA DEL MEDIO NAPO  
1 Radiofonía Vista Hermosa 60,000.00 
2 Motor peque peque y radiofonía Morón Isla 13,000.00 
3 Construcción de aulas - SSHH de CEP Morón Isla 21,998.00 
4 Local comunal – Botiquín Puerto Alegre 60,000.00 
5 Local comunal  Lagarto Cocha 60.000.00 
6 Construcción local comunal – Botiquín Santa Elena 60,000.00 
7 Módulo ganado vacuno Nuevo Libertador 7,500.00 

TOTAL ZONA DEL MEDIO NAPO 288,498.00 

ZONA DE SANTA CLOTILDE 
COMUNIDADES 

1 Construcción local comunal Sargento Lores 60,000.00 
JUNTAS VECINALES 

1 Mejoramiento de desagües Santa Clotilde 100,000.00 
2 Refacción de escalinata Santa Rosa 30,000.00 
3 Refacción de puentes peatonales San Antonio 5,000.00 

PROYECTOS DE DESARROLLO DISTRITAL 
1 Limpieza pública y relleno sanitario Santa Clotilde 15,000.00 
2 Servicios higiénicos públicos Santa Clotilde 55,441.00 

TOTAL ZONA DE SANTA CLOTILDE 265,441.00 

TOTAL PRESUPUESTO PARTICIPATIVO 1’405,937.00 

 
FUENTE: ORDENANZA MUNICIPAL Nº 006-2004-MDN del 8 de Junio del 2004. Se aprueban los resultados finales de 
la programación participativa del Presupuesto 2005 en el distrito del Napo. 
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ANEXO Nº 2A 
 

RELACIÓN DE MUJERES QUE OCUPAN CARGOS EN JUNTAS DIRECTIVAS DE COMUNIDADES, 
FEDERACIONES Y GOBIERNOS LOCALES 

 
ZONA DE CONDORCANQUI 

 
 

Nº CARGO NOMBRES Y APELLIDOS COMUNIDAD / 
LUGAR DISTRITO 

1 Regidora de la Municipalidad Provincial de CondorcanquiDalila Taijin Victoria Santa María de Nieva Nieva 
2 Secretaria de Asuntos Femeninos del CAH Amanda Longinote Díaz Santa María de Nieva Nieva 
3 Apu de la comunidad Raquel Caicat Chias Ajachim Nieva 
4 Apu de la comunidad Rebeca Deten Trigoso Yamakentza Nieva 

5 Coordinadora del Programa de Promoción de Mujeres 
ODECOFROC Victoria Tiwi Tsan Mamayaqui El Cenepa 

6 Coordinadora de Procesamiento de Alimentos de 
ODECOFROC Lindaura Chimpa Bijuch Mamayaqui El Cenepa 

7 Tesorera de ODECOFROC Alciia Nayan Kigik Mamayaqui El Cenepa 
8 Tesorera Comunal Genoveva Samaniego Irene Huampami El Cenepa 
9 Tesorera Comunal María Dupis Juwau Shaim El Cenepa 

10 Secretaria Comunal Julia Mayan Yampis Antiguo Canam El Cenepa 
11 Tesorera Comunal Segundina Mayan Yampis Antiguo Canam El Cenepa 
12 Vocal Comunal Narcisa Chuup Victu Kunchai El Cenepa 
13 Tesorera Comunal María Esther Yampis Yagkuan Najem Entsa El Cenepa 
14 Regidora de Municipalidad Distrital del Cenepa Angelina Nanantai Wishu Huampami El Cenepa 
15 Regidora de Municipalidad Distrital del Cenepa Hermelinda Agkuash Michakat Huampami El Cenepa 
16 Regidora de Municipalidad Distrital de Río Santiago Martha Ruiz Sanda Puerto Galilea Río Santiago 
17 Coordinadora de Asuntos Femeninos de FECOHRSAErcila Pirucho Huar Soledad Río Santiago 
18 Secretaria Comunal Chela Tii Noningo Villa Gonzalo Río Santiago 
19 Vocal Comunal María Lourdes Taish Villa Gonzalo Río Santiago 
20 Regidor Municipalidad Distrital de Imaza Mirsa Wachapa Washikat Chiriaco Imaza 
21 Coordinadora Unidad Educación de la OCCAAM  Amelia Katia Yanúa Yamayakat Imaza 
22 Presidenta FEMAAM  Magdalena Kajekui Timiash Imacita Imaza 
23 Secretaría FEMAAM  Clementina Paati Ayu Imacita Imaza 
24 Tesorera FEMAAM  Sonia Atamain Tiwi Yamayakat Imaza 
25 Vocal FEMAAM  Esterina Tsegkuan Wajash Yamayakat Imaza 
26 Vocal FEMAAM  Dina Kuji Shawit Imacita Imaza 
27 Vocal de FEMAAM  René Taan Pujupat Kusu Chico Imaza 
28 Programa de Recursos Naturales FEMAAM  Celestina Nugkaim Reátegui Wawaim Imaza 
29 Programa Producción y Alimentación de FEMAAM  Elva Rosa Yagkikat Kiak San Rafael Imaza 
30 Programa Educación y Cultura de FEMAAM  Laudicia Paati Wepiu Kunchin Imaza 
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ANEXO Nº 2B 
 

RELACIÓN DE MUJERES QUE OCUPAN CARGOS EN JUNTAS DIRECTIVAS DE 
COMUNIDADES, FEDERACIONES Y GOBIERNOS LOCALES 

 

ZONA  DEL NAPO 
 

 
Nº CARGO NOMBRES Y APELLIDOS COMUNIDAD GRUPO   OBSERVACIONES 
1 Agente Municipal Marta Silva Aranda San Fernando Kichwa Río Napo 
2 Agente Municipal Milene Chávez Pérez Nuevo Libertad Kichwa Río Curaray 
3 Fiscal  Grima Alvarado Ajón Nuevo Defensor Kichwa Río Napo 
4 Registradora Civil (Titular) Elena Sihuene Huaytan Negro Urco Huitoto Río Napo 
5 Registradora Civil (Titular) Maruja Jipa Grefa San Lorenzo Kichwa Río Napo 
6 Registradora Civil (Titular) Rubi Charpentier Guerra San Rafael Kichwa Rio Curaray 
7 Registradora Civil (Titular) Marga Pastor Buena Vista Arabela Río Arabela 
8 Secretaria de Actas y Archivos Dina Luz Silva Noriega Buena Vista Arabela Río Arabela 
9 Secretaria de Actas y Archivos Avelinda Chavez Perez Nuevo Libertad Kichwa Río Curaray 

10 Tesorera Trinidad Mashucuri Machoa Bolívar Kichwa Río Curaray 
11 Tesorera Sarela Lanza Sinarahua Tipishca kichwa Río Curaray 
12 Tesorera Delia Padilla Armas Flor de Coco Arabela Rio Arabela 
13 Tesorera Marìa Palma Chufandama Fortaleza Huitoto Río Napo 
14 Tesorera Ema Siquihua Oraco Lancha Poza Kichwa Río Napo 
15 Tesorera Idelia Chimbo Pelileo Nuevo San Roque Kichwa Río Napo 
16 Tesorera Martha Luz Ushiñahua Napiama Puerto Huamán Orejón Quebrada Yanayacu 
17 Tesorera Gladis Gonzales Melendez San Rafael Kichwa Río Curaray 
18 Tesorera Zoila Dahua Ocumbe San Jorge Kichwa Río Napo 
19 Tesorera María Vigay Chavez Huiririma Kichwa Río Napo 
20 Tesorera Emerita Jota Capinoa Campo Serio Kichwa Río Napo 
21 Tesorera Consuelo Coquinche Noteno Camunguy Kichwa Río Napo 
22 Tesorera Lucila Ashanga Grefa Tempestad Kichwa Río Napo 
23 Tesorera Sayda Pacaya Mozombite Buena Vista Arabela Río Arabela 
24 Tesorera Zoila Rosero Soledad Kichwa Río Curaray 
25 Tesorera Orginda Pua Pacaya Nueva Libertad Kichwa Río Napo 
26 Vocal 1 Dora Sinarahua Gayas Tipishca Kichwa Río Curaray 
27 Vocal 2 Hayde Duende Noteno Tipishca Kichwa Río Curaray 
28 Vocal 2 Dilma Jota Machoa Nueva Yarina Kichwa Río Curaray 
29 Vocal 2 Marla Armas Aranda Quechua  Argentina Kichwa Río Napo 
30 Vocal 2 Flora Ricopa Mashucuri Nuevo Defensor Kichwa Río Napo 
31 Vocal 2 Teofila Canelos Papa Paula Cocha Kichwa Río Napo 
32 Vocal 2 Nancy Rodriguez Vigay Buena Vista Arabela Río Arabela 
33 Vocal 2 Emilita Sihuene Silva Negro Urco Huitoto Río Napo 
34 Secretaría de la Mujer Indígena Maritza Coquinche ORKIWAN Kichwa Río Napo 
35 Secretaría de la Mujer Indígena Maritza Coquinche ORKIWAN KIchwa Río Napo 

36 Regidora Leovina Mamallacta Coquinche Municipalidad  de 
Torres Causana  Torres Causana 

37 Regidora Ricky Grefa Coquinche Municipalidad  de 
Torres Causana  Torres Causana 

38 Regidora Amelia Guerra Tapullima Municipalidad  del Napo Napo 

39 Regidora Ricky Grefa Coquinche Municipalidad  de 
Torres Causana  Torres Causana 

40 Regidora Amelia Guerra Tapullima Municipalidad  del Napo Napo 
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ANEXO Nº 3A/1 
 

RELACIÓN DE PROYECTOS DERIVADOS DE LOS PLANES ESTRATÉGICOS DISTRITALES EN LA 
ZONA DE CONDORCANQUI 

 
 MUNICIPALIDAD PROVINCIAL DE CONDORCANQUI 

1 FOMENTO Y DESARROLLO DE LA CRIANZA DE GANADO VACUNO 

2 CONSTRUCCIÓN DE UNA CASA DE HOSPEDAJE CAH 

3 MEJORAMIENTO DE 02 AULAS CEP Nº 17083 ALTO PAGKI 

4 MEJORAMIENTO DE 01 AULA + LETRINA CEP Nº 16308 TAYUNTSA CACHIACO 

5 MEJORAMIENTO DE 02 AULAS CEI Nº 254 URAKUSA 

6 MEJORAMIENTO DEL LOCAL COMUNAL SAASA 

7 MEJORAMIENTO DEL LOCAL COMUNAL CHORROS 

8 MEJORAMIENTO DEL LOCAL COMUNAL NUEVO KUITH 

9 MEJORAMIENTO DEL INTERNADO DEL COLEGIO NACIONAL KIGKIS 

10 MEJORAMIENTO DE 02 AULAS + SSHH CEP Nº 17304 BOCA AMBUJA 

11 MEJORAMIENTO DE 02 AULAS + SSHH CEP Nº 17084 LA TUNA 

12 SISTEMA DE AGUA POTABLE PARA JUAN VELASCO ALVARADO 

 
 

 MUNICIPALIDAD PROVINCIAL DE EL CENEPA 

1 APOYO A COMUNIDADES CON MÓDULOS DE GANADO 

2 APOYO A COMUNIDADES CON CULTIVOS DE CEREALES 

3 CAPACITACIÓN AGROPECUARIA A BENEFICIARIOS 

4 ADQUISICIÓN DE RADIOS DE COMUNICACIÓN 

5 ADQUISICIÓN DE PANELES SOLARES 
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ANEXO Nº 3B/1 

 
RELACIÓN DE PROYECTOS DERIVADOS DE LOS PLANES ESTRATÉGICOS DISTRITALES EN LA 

ZONA DEL NAPO 
 
 

Nº 
DISTRIBUCIÓN POR ZONAS - PROYECTOS 

PRIORIZADOS 
 

PRIMERA 
APROBACIÓN 

Presupuesto  
 (en nuevos soles) 

I ZONA DE SANTA CLOTILDE (Capital del distrito) 

1 Construcción de 5 aulas – SSHH 114,577.00 183,000.00 
2 Construcción de letrinas sanitarias 98,209.00 0.0 
3 Construcción de la Plaza Santa Rosa 98,209.00 0.0 
4 Créditos Rotatorios – Proyectos de producción 87,297.00 80,000.00 
5 Cerco perimétrico CEI 164 76,385.00 0.0 
6 Ampliación del proyecto Huascarán 70,932.00 0.0 
7 Ampliación de las redes de agua y desagüe  130,000.00 
8 Reactivación de la ladrillera municipal  40,000.00 
9 Estudio de ampliación del tendido eléctrico  92,509.00 
10 Refacción cancha múltiple Fray Martín  20,000.00 
 SUB-TOTAL I ZONA 545,609.00 545,609.00 

II ZONA DE TACHSHA CURARAY (Municipalidad Centro Poblado Menor) 

1 Estudio para el agua y desagüe de Tachsha Curaray 7,500.00 7,500.00 
2 Refacción y equipamiento del P.S. San Luis Tachsha 28,495.00 28,495.00 
3 Botiquín comunal San Felipe 20,000.00 20,000.00 
4 Botiquín comunal Cruz de Plata 20,000.00 20,000.00 
5 Construcción de 2 aulas en el CEP Bellavista 90.492.00 90,492.00 
6 Estudio para la producción agropecuaria en TC y aledaños 4,000.00 Incluido en apoyo  a la producción 
7 Capacitación y asistencia técnica agropecuaria 10,000.00 Incluido en apoyo  a la producción 

agropecuaria 
8 Crédito rotatorio para promover proyectos productivos 38.847.00 Incluido en apoyo  a la producción 

agropecuaria 
9 Apoyo a la producción agropecuaria  52,847.00 
10 Titulación del área urbana de Tachsha Curaray 14,497.00 Incluido en estudio catastral 
11 Estudio catastral   
 SUB-TOTAL II ZONA 233,331.00 233,831.00 

III ZONA DEL ALTO NAPO Y CURARAY 

1 Instalación de aserradero  75,250.00 
2 Estudio para implementación de planta procesadora de 

plátano y yuca 
 Incluido en apoyo  a la producción 

agropecuaria 
3 Asesoramiento técnico para la producción  Incluido en apoyo  a la producción 

agropecuaria 
4 Instalación de talleres de carpintería  Incluido en apoyo  a la producción 

agropecuaria 
5 Difusión de la ley de participación y vigilancia ciudadana  1,000.00 

Construcción, ampliación y reparación de CE RumiTuni  36,000.00 
San Fernando; Nuevo Libertad; Soledad, Copal Urco  40,000.00 

 
6 

Sumac Allpa, Shapajal y Bolívar  0.00 

7 Capacitación en roles y funciones de las instituciones del 
distrito (Comités de vigilancia de RRNN) 

 1,000.00 

8 Implementación de botiquines en Puca Yacu y Nueva Yarina  30,000.00 
9 Implementación de radiofonía en Argentina, San Fernando y 

Nuevo Defensor. 
 15,750.00 



 

 

133

 

Nº 
DISTRIBUCIÓN POR ZONAS - PROYECTOS 

PRIORIZADOS 
 

PRIMERA 
APROBACIÓN 

Presupuesto  
 (en nuevos soles) 

Nuevo Defensor. 
10 Refacción de CEP Rumi Tuni  40,000.00 
11 Apoyo a la producción agropecuaria  68,719.00 
12 Local comunal Puerto Aurora  40,000.00 
13 Local comunal San Carlos  40,000.00 
 SUB-TOTAL III ZONA 389,719.00 389,719.00 

IV ZONA DEL BAJO NAPO 

1 Instalación de piscigranjas y asistencia técnica  Incluido en apoyo  a la producción 
agropecuaria 

2 Programas de producción agrícola  Incluido en apoyo  a la producción 
agropecuaria 

3 Proyectos de producción pecuaria  Incluido en apoyo  a la producción 
agropecuaria 

4 Construcción de jardín botánico de plantas medicinales.  Incluido en apoyo  a la producción 
agropecuaria 

5 Capacitación de promotores de salud   0.0 
6 Implementación de botiquines comunales  29,719.00 
7 Construcción del CEP San Román  80,000.00 
8 Construcción del CEP de San Francisco de Pinsha  60,000.00 
9 Ampliación del CEP Negro Urco  0.00 
10 Construcción de la loza deportiva  de San Lorenzo   40,000.00 
11 Construcción del local comunal Tuta PIshco  50,000.00 
12 Construcción del local comunal Negro Urco  50,000.00 
13 Apoyo a la producción agropecuaria  50,000.00 
14 Refacción del CEP Nueva Unión  30,000.00 

 SUB-TOTAL IV ZONA 339,719.00 389,710.00 

       GRAN TOTAL 1´558,878.00 1´558,878.00 
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ANEXO Nº 4/1 
 

INCREMENTO DEL VALOR BRUTO DE LA PRODUCCIÓN POR SECTORES INTERVENIDOS EN LA 
ZONA DE CONDORCANQUI 

 
Analizando la evolución del valor bruto de la producción en la zona de Condorcanqui podemos 
resaltar lo siguiente: las familias del distrito de Nieva son las que han aumentado de manera más 
significativa su valor bruto de la producción (en 59% respecto a línea de base). Este hecho se 
explica por el mayor tiempo de intervención del componente en ese ámbito, por la presencia de 
nuevos mercados como producto de la utilización de la carretera para el transporte de personas, 
bienes y productos locales (como gallinas y granos), así como por el interés cada vez más 
pronunciado de los productores por el cultivo de cacao. 
 
Las familias del sector del Bajo Cenepa (desde su desembocadura hasta la comunidad de 
Huampami) han logrado incrementar su valor bruto de la producción en un promedio de 35%. Este 
aumento se ha producido principalmente gracias a la promoción de la crianza de cuyes y de las 
piscigranjas. Los detalles de la encuesta muestran también que una mayor proporción de familias 
cultivan pijuayo y cacao. 
 
Las famillas de las cuencas de Comaina y Numpatkaim, afluentes del río Cenepa, han alcanzado 
solamente un 8% de incremento de su valor bruto de la producción. Esta diferencia (respecto a las 
familias de la parte baja del río Cenepa) se explica por la disminución del cultivo de maíz y maní 
como consecuencia de las fuertes lluvias e inundaciones. En el caso del plátano, la disminución del 
área cultivada se debe a las dificultades que conlleva su comercialización, ello ha dado como 
resultado un giro al cultivo de cacao por ser más comercial y más fácil de transportar. 
 
Las familias del sector de Imaza han mantenido su nivel de producción. El limitado tiempo de 
intervención del componente y las dificultades con algunos materiales para la implementación de los 
módulos ha impedido que las familias puedan desarrollar más su producción, pues dicha producción 
se encuentra recién en una etapa de instalación de infraestructura. Por otra parte, las constantes 
lluvias en estos meses de “verano” han dificultado el cultivo de maíz y, en consecuencia, han 
provocado una disminución del número de aves de corral por la falta de alimento, hecho que se 
añade a los múltiples problemas de sanidad que sufren los productores de aves de corral. 
 
 

INCREMENTO DEL VALOR BRUTO DE LA PRODUCCIÓN POR SECTORES INTERVENIDOS EN LA 
ZONA DE CONDORCANQUI 

 

SECTOR VALOR INICIAL (S/.) 
AÑO 2003 

VALOR FINAL (S/.) 
AÑO 2004 INCREMENTO (%) 

NIEVA 7,382 11,772 59% 
BAJO CENEPA 8,663 11,714 35% 
COMAINA - 
NUMPATKAIM 6,754 7,291 8% 

IMAZA 7,199 7,126 -1.03% 
TOTAL 7,499 9,476 26% 

 

                                                 
1  Las familias que han conducido los módulos productivos implementados por el Programa (1,792 familias) han 

incrementado el valor bruto de su producción en 26% en el caso de Condorcanqui y en 19,29% en el caso del Napo. 



 

 

135

 

ANEXO Nº 5 
 

MÓDULOS PRODUCTIVOS IMPLEMENTADOS POR EL PFS 
 
En la zona de Condorcanqui, a  lo largo de los tres años de intervención del PFS, se han logrado 
implementar 1,401 módulos productivos, que han beneficiado a 1,195 familias.  
 
 

MÓDULOS PRODUCTIVOS IMPLEMENTADOS POR  AÑOS Y POR DISTRITOS: ZONA DE 
CONDORCANQUI 

 

DISTRITO NIEVA DISTRITO EL CENEPA DISTRITO IMAZA ACTIVIDADES 
PRODUCTIVAS POA 

1 
POA 

2 
POA 

3 TOTAL 
POA 

2 
POA 

3 TOTAL 
POA 

 2 
POA 

3 TOTAL 

TOTAL 
GENERAL 

AVICULTURA 51 17 16 84 82 8 90   77 77 251 

PISCIGRANJA 81 22 33 136 111 17 128   118 118 382 

ROEDORES 16 4 15 35 105 5 110   100 100 245 

OVINOS 9 5 7 21 5 1 6     0 27 

APICULTURA 52 20 19 91     0 15 2 17 108 

AGROFORESTAL 102     102 97   97   80 80 279 

CACAO         54   54   55 55 109 

TOTAL 311 68 90 469 454 31 485 15 432 447 1401 

 
En la zona del Napo, durante el período de intervención, se logró implementar un total de 932 módulos 
demostrativos conducidos por 597 familias procedentes de 30 comunidades donde intervino el PFS.  De este 
total, 523  fueron implementados de manera directa por el Programa, es decir con el suministro completo de 
los insumos y materiales que componen el módulo respectivo. Los restantes, los módulos de réplica, se 
implementaron básicamente con las devoluciones de los beneficiarios directos iniciales. En el siguiente 
cuadro se puede apreciar los tipos de módulos implementados a lo largo del proceso de intervención: 

 
 

MÓDULOS PRODUCTIVOS IMPLEMENTADOS DURANTE EL PERIODO 2001-2004: ZONA DEL NAPO 
 

TIPO DE MODULO MÓDULOS  
INICIALES 

MÓDULOS 
RÉPLICA 

TOTAL 
MÓDULOS 

AGRÍCOLA 378 201 579 

AVES 86 142 228 

CERDOS 37 66 103 

PISCICULTURA 22 0 22 

TOTAL 523 409 932 
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ANEXO Nº 6 
DESARROLLO DE INICIATIVAS EDUCATIVAS COMUNALES EN LA ZONA DEL NAPO 

 

Las Iniciativas Educativas Comunales (IEC) son las siguientes: 

§ Tres (3) proyectos de crianza de aves mejoradas en las comunidades de San Carlos, Puka 
Yaku y Yarina Llacta. 

§ Cinco (5) proyectos relacionados con huertos escolares, en las comunidades de Samuna Bula, 
Aushiri, Angoteros, Ingano llacta y Sumak Allpa. 

§ Diez (10) proyectos sobre artesanías en las comunidades de Tempestad, Chingana, Santa 
María, Humandi, Paula Cocha, Campo serio, Puerto Elvira, Rumi Tuni, Puerto Aurora y San 
Fernando. 

 
Para cada variante se elaboró un marco pedagógico que sirviera como documento orientador en su 
implementación. En dichos marcos pedagógicos se desarrollan ampliamente los contenidos de equidad de 
género. 

Como se indicó anteriormente, los contenidos de equidad de género en la escuela se desarrollaron 
en el marco de las IEC, cuyo objetivo específico era contribuir a modificar roles, actitudes y 
estereotipos que afectan el pleno desarrollo de las mujeres y de los hombres kichwas. 
 
En cuanto a los objetivos de aprendizaje de niñas y niños se proyectaron 3 contenidos con 
actividades diferenciadas por cada una de las IEC. 
 

NNIIÑÑOOSS  YY  NNIIÑÑAASS  

 
EN CUANTO A MODIFICACIÓN DE ROLES: 

 
Crianza de aves mejoradas 
 

• Los estudiantes participan por igual en los procesos propios de la crianza de aves: obtener el alimento, 
alimentarlas, construir gallineros y galpones, guardarlas por la noche en el gallinero, sacarlas por la 
mañana, etc. 

Huerto escolar 
 

• Las y los estudiantes participan igualitariamente en forma individual y colectiva (grupos mixtos) en los 
procesos y tareas para la construcción del huerto escolar, su mantenimiento y reproducción. 

• Las y los estudiantes reconocen, experimentan y valoran el desempeño de mujeres y hombres de su 
comunidad y de las niñas y los niños de su escuela en tareas consideradas “femeninas”, así como en 
tareas consideradas “masculinas” independientemente de si es mujer o varón quien las realiza. 

• Las y los estudiantes asumen que los roles de género son injustos y que pueden cambiarse para 
procurar el pleno desarrollo de las personas. 

Elaboremos Artesanías 
 

• Las y los estudiantes participan de manera igualitaria en los procesos y tareas propios de elaboración de 
diversas manifestaciones artesanales y reconocen la importancia de desarrollar al máximo sus 
destrezas, habilidades y capacidades, participando en las diferentes actividades de aprendizaje 
relacionadas con la iniciativa. 
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• Las y los estudiantes reconocen y valoran en la misma medida las tareas consideradas “femeninas” y 
“masculinas” en la actividad artesanal  de su pueblo. 

   

EN CUANTO AL DESARROLLO DE LA AUTOESTIMA: 

 
Crianza de aves mejoradas 

 
• Las y los estudiantes demuestran confianza personal y eficacia en las tareas y actividades que 

desempeñan para la crianza de las gallinas, y comunican con espontaneidad y acierto sus 
sentimientos y opiniones sobre las actividades desarrolladas. 

Huerto escolar 
 

• Las y los estudiantes demuestran confianza personal y eficacia en las actividades y 
responsabilidades que asumen. 

• Las y los estudiantes descubren y valoran la diversidad de tareas (“femeninas” y “masculinas”) 
que pueden desempeñar. 

• Las y los estudiantes reconocen y valoran su participación y la de sus compañeros y 
compañeras, así como los aprendizajes logrados en actividades colectivas consolidando lazos 
de cooperación y amistad. 

• Las y los estudiantes comunican asertivamente sus opiniones y sentimientos sobre las 
actividades desarrolladas. 

Elaboremos artesanías 
 

• Las y los estudiantes demuestran confianza en sí mismos y eficacia en las actividades y 
responsabilidades que asumen en forma individual o colectiva. 

• Las y los estudiantes reconocen y valoran su participación y la de sus compañeros y 
compañeras, así como los aprendizajes logrados en actividades colectivas, consolidando lazos 
de cooperación y amistad. 

• Las y los estudiantes comunican asertivamente sus opiniones y sentimientos sobre las 
actividades desarrolladas. 

 

En cuanto a la organización y liderazgo: 

 
Crianza de aves mejoradas  – Huerto escolar  – Elaboremos artesanías 

 
• Las y los estudiantes asumen de manera igualitaria y equitativa su participación y protagonismo 
en las tareas que involucra la actividad, en un clima de relaciones democráticas y afectuosas, 
valorando la organización como un aspecto fundamental en las tareas colectivas y en su desarrollo 
personal. 
               

LLAASS  YY  LLOOSS  AADDOOLLEESSCCEENNTTEESS 

 

En cuanto a la modificación de roles: 
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• Las y los docentes planifican, organizan e implementan estrategias y actividades que permitan una 
actitud crítica frente a los roles de género tradicionales, de modo que niñas y niños tengan iguales 
oportunidades de aprendizaje y desarrollo de habilidades diversas. 

• Las y los docentes reflexionan sobre su rol como modelos de mujeres y varones frente a sus estudiantes 
y a la comunidad, e inician los cambios necesarios que expresen una actitud más igualitaria entre los 
géneros. 

 
En cuanto al desarrollo de la autoestima: 

 
• Las y los docentes favorecen el desarrollo de la autoestima de los niños y las niñas, diseñando 

actividades de aprendizaje en las que ambos se sientan estimulados, reconocidos y valorados por sí 
mismos, por sus compañeros y por la comunidad. 

 
En cuanto a la organización y liderazgo: 

 

• Las y los docentes concertan con los niños y las niñas, la comunidad y los dirigentes su participación en 
las tareas que involucra cada actividad. 

• Las y los docentes promueven la participación igualitaria de sus estudiantes, poniendo mayor énfasis en 
la asunción de responsabilidades de organización y liderazgo por parte de las niñas. 
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ANEXO Nº 7  

 
NÚMERO DE MAESTROS CAPACITADOS EN DERECHOS HUMANOS EN LAS ZONAS DE 

INTERVENCIÓN DEL PFS 
 

MAESTROS CAPACITADOS EN DERECHOS HUMANOS  EN LA ZONA DE CONDORCANQUI 
 

MAESTROS 
CAPACITADOS 

Alto 
Nieva 

Cenepa 
 

Imaza 
 

Marañón 
22 escuelas 

Santa 
María de 

Nieva 

TOTAL 

Hombres 25 17 15 37 36 130 
Mujeres 7 5 9 4 22 47 
TOTAL 32 22 24 41 58 177 

 
 
 
COMUNIDADES QUE CUENTAN CON DOCENTES CAPACITADOS EN DERECHOS HUMANOS  

EN LA ZONA DE CONDORCANQUI 
 

SECTORES Nº  COMUNIDADES 
Marañón  22 
Santa María De Nieva 17 
Cenepa 6 
Imaza 13 
Alto Nieva 20 
TOTAL 78 

 
 

MAESTROS CAPACITADOS EN DERECHOS HUMANOS  EN LA ZONA DEL NAPO 
 

MAESTROS 
CAPACITADOS 

ALTO NAPO CURARAY* BAJO Y MEDIO 
NAPO 

TOTAL 

Hombres 49 21 39 109 
Mujeres 09 09 12  30 
TOTAL 58 30 51 139 

* Incluye escuelas de comunidades del Medio y Alto Napo. 
 
 
COMUNIDADES QUE CUENTAN CON DOCENTES CAPACITADOS EN DERECHOS HUMANOS  

EN LA ZONA DEL NAPO 
 

SECTORES Nº  COMUNIDADES 

Curaray* 15 
Alto Napo 21 
Medio y Bajo Napo 23 
TOTAL 59 

* Incluye escuelas de comunidades del Medio y Alto Napo 
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ANEXO Nº 8 
 

ANÁLISIS DE LA EVOLUCIÓN DEL INDICADOR DE NACIMIENTOS ATENDIDOS  
POR PERSONAL CAPACITADO 

 
 
Para poder calcular la evolución de este indicador, se tomaron como referencia los datos de la línea 
de base del Programa, realizada en octubre del 2001. Se sumaron los porcentajes de partos 
atendidos por personal de salud con los atendidos por parteras tradicionales no capacitadas en las 
zonas de Condorcanqui y el Napo. Dicha operación nos permitió concluir que la línea de base era 
de 26% en Condorcanqui y de 45% en el Napo.  
 
El segundo paso se inició con el levantamiento de información de la línea de cierre (realizado en 
ambas zonas en agosto del 2004), tomando como punto de referencia la misma metodología 
empleada para la línea de base. Es importante resaltar que el objetivo del Programa fue incorporar 
al sistema oficial de salud de ambas zonas a las parteras. Esta estrategia se ve reflejada en la forma 
como se abordó la formulación del indicador, ya que se incluye a las mismas como personal 
capacitado por el Programa.  
 
En el caso de Condorcanqui, la evolución del indicador ha sido bastante positiva, pues se ha pasado 
de 26% de nacimientos atendidos por personal de salud y parteras en el año 2001 a 59% de 
atenciones a septiembre del año 2004. Esta cifra refleja una evolución importantísima en la atención 
de partos por personal capacitado, pues el aumento ha sido de 33 puntos versus los 10 puntos de 
crecimiento que se fijó en el indicador como meta. Este crecimiento ha sido posible en 
Condorcanqui gracias al cumplimiento de la estrategia de incorporar al sistema oficial de salud a las 
parteras tradicionales (siempre y cuando, éstas hayan cumplido con su plan de capacitación). Las 
alianzas establecidas entre el Programa y el Ministerio de Salud posibilitaron la aceptación e 
inclusión de la propuesta de trabajar con parteras como salida estratégica de institucionalización de 
los partos y, por ende, de la disminución de riegos en los mismos. La apertura de las autoridades 
del Ministerio a través de la DISA–Bagua fue importante para el desarrollo de la estrategia, pues 
desde el Estado ya se estaba contemplando la aplicación de la misma estrategia, lo que posibilitó su 
institucionalización a través de acciones concretas, entre las que se destaca la acreditación de las 
parteras como personal comunitario capacitado.   
 
Esta incorporación está dando frutos importantes, según el consolidado de los reportes de 
actividades de las parteras, entregadas a los puestos de salud durante el período de enero 2003 a 
septiembre 2004: el 100% de gestantes de las comunidades en las que trabajan estas parteras son 
visitadas por ellas durante su embarazo y puerperio, con lo cual se concluye que se está llegando 
con información básica para el cuidado de la madre y el recién nacido a gestantes de comunidades 
que antes se encontraban excluidas del sistema.  
 
En Condorcanqui, la atención de partos por personal del MINSA no ha registrado evolución al igual 
que en la zona del Napo, debido a la actitud de desconfianza de la mujer indígena en personas del 
sexo opuesto para la atención de un acto tan íntimo como el de dar a luz. Es por ello que la persona 
habitualmente presente en el momento del parto, que es aceptada por la gestante, es la madre o la 
partera. El personal de salud está mejor preparado en la aplicación de procedimientos para la 
atención del parto, pero el número de técnicos sanitarios mujeres es insuficiente. Cuando se aplicó 
la línea de base, el 25% del personal técnico de los puestos de salud estaba compuesto por 
mujeres, cifra que fue reduciéndose hasta que, al finalizar nuestra intervención, empezó a bordear el 
12%. Ello aumenta el grado de desconfianza. 
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En el Napo, lamentablemente, el indicador refleja un resultado negativo, influenciado principalmente 
por el comportamiento del indicador en relación a la atención de partos por parteras tradicionales, 
pues ha disminuido de 37%, registrado en la línea de base, a 23.4%. Esta situación encuentra 
explicación en el proceso de negociación y alianzas que se hicieron con los operadores oficiales de 
salud de la zona del Napo al inicio de la intervención del Programa. La negativa a la incorporación 
de parteras indígenas al sistema oficial de salud en esa zona influyó para no considerar como vital 
el trabajo con las mismas. Una muestra de este hecho fue la oposición de los misioneros de Santa 
Clotilde (operadores de salud oficiales en la zona) para la contratación de obstetrices o técnicas 
obstetrices que capacitaran a parteras tradicionales, bajo la idea de que a través del desarrollo de 
esta actividad, el Programa subrepticiamente estaría promoviendo el uso de anticonceptivos y la 
esterilización de mujeres. Por el lado del Programa, se debe reconocer autocríticamente que las 
estrategias de negociación a este respecto no fueron las más acertadas.  
 
En relación a la atención de partos por personal de salud, éstos se han mantenido en el mismo nivel 
respecto a la línea de base (8%). La razón puede deberse, a pesar del trabajo de promoción 
ejercido desde el Programa, a la conocida desconfianza de las mujeres indígenas kichwas de ser 
vistas por otras personas durante el parto, principalmente si éstas son de origen mestizo. Otros 
elementos que pueden explicar este hecho son: las enormes distancias que tienen que recorrer para 
buscar ayuda en un establecimiento de salud; lo lejos que puede vivir la partera dentro de la misma 
comunidad por el grado de dispersión de estas poblaciones, y la creencia de que la presencia de 
espíritus dañan al bebé y que salir de casa para ser atendidas supone un mayor riesgo de cruzarse 
en el camino con éstos. Contrariamente, la mujer mestiza tiene más confianza en los servicios de 
salud y acude a ellos en caso de necesidad.  
 
 
 

EVOLUCIÓN REGISTRADA EN EL INDICADOR EN AMBAS ZONAS DE INTERVENCIÓN 
 

NAPO CONDORCANQUI 
PERSONAL Línea de base Encuesta final Incremento 

registrado  
Línea de base Encuesta 

final 
Incremento 
registrado 

Personal 
 de salud 

8% 8% 0 puntos 6% 6% 0 puntos 
Partera 37% 23,4% -13.6 puntos 20% 53% 33 puntos 
Un familiar 36% 59.6% 23.6 puntos 73% 39% -34 puntos 
Sola 19% 6.4% 12.6 puntos 1% 2% 1 punto 
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ANEXO N º 9 
 

INCREMENTO DE LA COBERTURA DE SERVICIOS DE SALUD EN LAS ZONAS DE 
INTERVENCIÓN DEL PFS 

 
NAPO CONDORCANQUI 

ACTIVIDADES Línea de 
base 

Encuesta final Porcentaje de 
logro  

Línea de 
base 

Encuesta 
final 

Porcentaje de 
logro 

Crecimiento y 
Desarrollo (CRED) 
 

917 1,325 44.5% 1,745 2,021 16% 

Programa Ampliado de 
Inmunizaciones (niños 
protegidos) 
 

Sin 
datos 

DPT 96% 
Sarampión 

45% 
 104 849 716% 

Diarrea 
(Número de 
atenciones) 
 

641 706 10.14% 113 837 641% 

Infección Respiratoria 
Aguda (IRA) (Número 
de atenciones) 
 

573 1224 113% 2,000 3,000 50% 

Control Pre-Natal 
(Gestantes 
controladas) 
 

38 54 142% Sin datos 259  

Partos 
(Ocurridos en centros 
y puestos de salud) 
 

BRO 24 BRO 28 17% 28 129 361% 

 
Los resultados obtenidos reflejan el impacto de las acciones del Programa en ambas zonas de 
intervención. El incremento del número de niños protegidos es resultado de la implementación de 
los servicios con cadenas de frío (que ha permitido que los puestos de salud cuenten con materiales 
biológicos a su disposición sin el temor de que se deterioren por falta de refrigeración) y 
embarcaciones fluviales, vitales para el desplazamiento a las comunidades más alejadas.  
 
El incremento del número de casos de infecciones respiratorias agudas y partos en los 
establecimientos de salud es un indicador del profundo cambio en la percepción de la población 
sobre los servicios de salud, mejor implementados y con personal mejor adiestrado. 
 
No haber logrado en Condorcanqui la meta en el control del crecimiento y desarrollo de niños de 0 a 
4 años (a pesar de una mejora en el número de casos) se explica si recordamos que el 70% del 
personal de los puestos de salud está conformado por  técnicos sanitarios, es decir, personal sin 
una formación básica, captado por el MINSA entre el personal comunitario, ante la falta de técnicos 
de enfermería awajun, quienes a pesar de las capacitaciones realizadas, aún no están en 
condiciones de llevar a cabo un procedimiento tan complejo como el de controlar el desarrollo de un 
niño, que va más allá de las prácticas de pesar y medir. 
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En el caso del Napo, un valor agregado a la gestión del Programa es que se ha facilitado un mejor flujo de 
información desde la microrred Napo hacia la Dirección Regional de Salud Loreto y viceversa, lo que  
posibilitó la disponibilidad de los datos reportados en los archivos de la DISA. 
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ANEXO Nº 10A/1 
 

INVERSIÓN REALIZADA EN LA IMPLEMENTACIÓN Y REMODELACIÓN DE SERVICIOS DE 
SALUD 

EN LA ZONA DE CONDORCANQUI 
 
 
 

INVERSIÓN EN IMPLEMENTACIÓN Y REMODELACIÓN DE SERVICIOS 

ESTABLECIMIENTO DE SALUD ACTIVIDAD TOTAL DÓLARES

INFRAESTRUCTURA/REMODELACIÓN
C.S. NIEVA 

IMPLEMENTACIÓN 
28.229,69 

P.S. JUAN VELASCO IMPLEMENTACIÓN 1.460,58 

P-S. NUEVO SEASME IMPLEMENTACIÓN 1.793,14 

P.S. TUNDUSA IMPLEMENTACIÓN 5.797,22 

P.S. KIGKIS IMPLEMENTACIÓN 4.567,86 

P.S. PUTUYAKAT IMPLEMENTACIÓN 7.317,80 

P.S. IPACUMA IMPLEMENTACIÓN 5.839,80 

P.S. KAYAMAS IMPLEMENTACIÓN 8.410,37 

P.S. CACHIACO IMPLEMENTACIÓN 3.330,22 

P.S. PAGKINSA IMPLEMENTACIÓN 5.615,09 

P.S. CIRO ALEGRIA IMPLEMENTACIÓN 2.845,88 

P.S. ALTO CANAMPA IMPLEMENTACIÓN 5.479,79 

P.S. NAPURUKA IMPLEMENTACIÓN 6.034,22 

P.S. URAKUSA IMPLEMENTACIÓN 7.438,51 

P.S. SAASA IMPLEMENTACIÓN 2.571,88 

P.S. YUMIGKUS IMPLEMENTACIÓN 8.058,95 

P.S. PUMPUSHAK IMPLEMENTACIÓN 5.657,67 

TOTAL GASTOS DE INFRAESTRUCTURA / REMODELACIÓN $ 16,455.94 

TOTAL GASTOS DE  IMPLEMENTACIÓN  $ 93,992.73 

TOTAL GENERAL $ 110,448.67 
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ANEXO Nº 10B 
 

INVERSIÓN REALIZADA EN LA IMPLEMENTACIÓN Y REMODELACIÓN DE SERVICIOS DE 
SALUD EN LA ZONA DEL NAPO  

 
 

ESTABLECIMIENTO DE SALUD ACTIVIDAD TOTAL DÓLARES 

REMODELACIÓN 
C.S CABO PANTOJA 

IMPLEMENTACIÓN 
$ 7,295.05 

REMODELACIÓN 
P.S ANGOTEROS 

IMPLEMENTACIÓN 
$ 13,694.48 

P.S TORRES CAUSANA IMPLEMENTACIÓN $ 3,325.35 

P.S TEMPESTAD IMPLEMENTACIÓN $ 4,384.43 

P.S CAMPO SERIO IMPLEMENTACIÓN $ 2,085.05 

P.S RUMI TUNI IMPLEMENTACIÓN $ 3,834.33 

P.S  SAN RAFAEL IMPLEMENTACIÓN $ 2,507.44 

P.S BUENA VISTA IMPLEMENTACIÓN. $ 7,390.55 

P.S  TACSHA CURARAY IMPLEMENTACIÓN $ 1,055.89 

C.S SANTA CLOTILDE IMPLEMENTACIÓN $ 9,554.23 

TOTAL GASTOS DE REMODELACIÓN $   6,112.23 

TOTAL GASTOS DE  IMPLEMENTACIÓN  $ 49,014.40 

TOTAL GENERAL $ 55,126.63 
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ANEXO Nº 11 
 
 

COMPORTAMIENTO DEL LAVADO DE MANOS EN CINCO MOMENTOS CLAVE EN LAS ZONAS DE 
INTERVENCIÓN DEL PFS 

 
Si bien es cierto que existe un significativo incremento en el porcentaje de madres que se lavan las manos en 
tres momentos clave (antes de comer, después de ir al baño y después de limpiar a un niño que ha 
defecado), tal como estaba diseñado para el indicador de producto, el cambio de prácticas es 
significativamente mayor si revisamos las respuestas dadas por las madres en los cinco momentos clave por 
separado, tal como se puede apreciar en los siguientes gráficos: 
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ANEXO Nº 12 
 

CONSUMO DE AGUA TRATADA EN LAS ZONAS DE INTERVENCIÓN DEL PFS 
 

El consumo de agua apropiada para el consumo constituye una de las medidas sanitarias que ha demostrado 
que contribuye a la prevención de un importante grupo de enfermedades. En consecuencia, la adopción de 
prácticas por las familias en cuanto al cuidado que adoptan con el agua que consumen, representa un gran 
avance en materia de promoción de la salud, tal como se puede apreciar en los siguientes gráficos: 
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ANEXO Nº 13 
 

RELACIÓN DE OBRAS DE INFRAESTRUCTURA CONSTRUIDAS POR EL PFS 
 
En la zona de Condorcanqui se construyeron un total de 39 obras, 15 pertenecen al distrito de 
Nieva, 10 al distrito de El Cenepa y 10 al distrito de Imaza. Se hicieron 10 obras de infraestructura 
de salud, 14 de infraestructura educativa y 15 obras de saneamiento básico. 
 
En la zona del Napo se construyeron un total de 22 obras, 15 fueron implementadas en el distrito de 
Napo y 7 en el distrito de Torres Causana. Se realizaron 6 obras de saneamiento básico, 11 de 
infraestructura educativa y 3 de infraestructura de salud. 
 

 
RELACIÓN DE OBRAS DE INFRAESTRUCUTURA POR AÑO DE INTERVENCIÓN EN LA ZONA DE 

CONDORCANQUI 
 
 
OBRAS POA I: Julio 2001 – Septiembre 2002 
 

No Comunidad Cuenca Distrito Tipo de Obra Familias 
Beneficiadas 

01 Cachiaco Nieva Santa María de Nieva Puesto de salud 116 
02 Kayamas Nieva Santa María de Nieva Puesto de salud 117 
03 Kigkis Nieva Santa María de Nieva Puesto de salud 196 
04 Alto Canampa Marañón Santa María de Nieva Puesto de salud 103 
05 Saasa Domingusa Santa María de Nieva Puesto de salud 64 
06 Yumigkus Domingusa Santa María de Nieva Puesto de salud 75 
07 Yumigkus Domingusa Santa María de Nieva Aula No. 16711 69 
08 Yumigkus Domingusa Santa María de Nieva Aula No. 16711 69 
09 Uchichiangos Nieva Santa María de Nieva Aula No. 17322 35 
10 Japaime Quebrada Nieva Santa María de Nieva Aula No. 17099 34 
11 Alto Pajacusa Marañón Santa María de Nieva Aula No. 17086 42 
12 Nueva Vida Marañón Santa María de Nieva Aula No. 16748 33 
13 Alto Kuit Domingusa Santa María de Nieva Saneamiento básico 23 
14 Japaime Quebrada Nieva Santa María de Nieva Saneamiento básico 30 
15 Chingamar Centro Marañón Santa María de Nieva Saneamiento básico 39 
 
 
OBRAS POA II: Octubre 2002 – Septiembre 2003 
 

No Comunidad Cuenca Distrito Tipo de Obra Familias  
Beneficiadas 

01 Kusu Kubain Comainas El Cenepa Saneamiento básico 168 
02 Nueva Isla Comainas El Cenepa Saneamiento básico 23 
03 Nuevo Tutino Cenepa El Cenepa Saneamiento básico 27 
04 Saasa Cenepa El Cenepa Saneamiento básico 29 
05 Mamayakim-Suwants Cenepa El Cenepa Saneamiento básico 48 
06 Teesh Comainas El Cenepa Puesto de salud 114 
07 Pagata Comainas El Cenepa Puesto de salud 75 
08 Aintam Cenepa El Cenepa Módulo educativo 29 
09 Tutino Cenepa El Cenepa Módulo educativo 89 
10 Mamayaque Cenepa El Cenepa Módulo educativo 32 
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OBRAS POA III: Octubre 2003 – Septiembre 2004 
 

No Comunidad Cuenca Distrito Tipo de Obra Familias 
Beneficiadas 

01 Inayua Río Marañón Imaza Saneamiento básico 36 
02 Bukuig Río Marañón Imaza Saneamiento básico 34 
03 Nueva Salem Río Marañón Imaza Saneamiento básico 34 
04 Uut Río Marañón Imaza Puesto de salud 133 
05 Yupicusa Río Marañón Imaza Puesto de salud 172 
06 Bukuig Río Marañón Imaza Módulo educativo 35 
07 Putuim Río Marañón Imaza Módulo educativo 25 
08 Samaren Río Marañón Imaza Módulo educativo 21 
09 San Ramón Río Marañón Imaza Módulo educativo 35 
10 Nayumpin Río Marañón Imaza Módulo educativo 20 
 
Nota: Los módulos educativos están constituidos por un aula, la dirección y los servicios higiénicos. 
 
 
OBRAS FINANCIAMIENTO DE APC – JAPÓN: Octubre 2002- Septiembre 2003 
 

No Comunidad Cuenca Distrito Tipo de Obra Familias 
Beneficiadas 

01 Inayuan Domingusa Nieva Saneamiento básico 23 
02 Yumigkus Domingusa Nieva Saneamiento básico 75 
03 Pumpushak Domingusa Nieva Saneamiento básico 27 
04 Pujupat Domingusa Nieva Saneamiento básico 29 
 
 
RELACIÓN DE OBRAS DE INFRAESTRUCUTURA POR AÑO DE INTERVENCIÓN EN LA ZONA 

DEL NAPO 
 
 
OBRAS POA I: Julio 2001 – Septiembre 2002 
 
No Comunidad Cuenca Distrito Tipo de Obra Familias 

Beneficiadas 
01 Rumi Tuni Napo Napo Puesto de salud 243 
02 San Rafael Curaray Napo Saneamiento básico 34 
03 Copal Yacu Napo Napo Letrinas de arrastre 21 
04 Torres Causana Napo Torres Causana Puesto de salud 59 
05 Tempestad Napo Torres Causana Puesto de salud 124 
 
OBRAS POA II: Octubre 2002 – Septiembre 2003 
 
No Comunidad Cuenca Distrito Tipo de Obra Familias 

Beneficiadas 
01 San Carlos Napo Napo Módulo educativo 66 
02 Buena Vista Napo Napo Módulo educativo 56 
03 Santa María del Curaray Curaray Napo Módulo educativo 29 
04 Diamante Azul Napo Torres Causana Pozos anillados 56 
05 Vencedores Torres Causana Torres Causana Saneamiento básico 17 
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OBRAS POA III: Octubre 2003 – Septiembre 2004 
 
No Comunidad Cuenca Distrito Tipo de Obra Familias 

beneficiadas 
01 Copal Yacu Napo Napo Protecc. de manant. 21 
02 Diamante Azul Napo Napo Letrinas aboneras 56 
03 Soledad Napo Napo Saneamiento básico 31 
04 Huririma Napo Napo Saneamiento básico 30 
05 Bolívar Curaray Napo Módulo educativo 15 
06 Shapajal Curaray Napo Módulo educativo 18 
07 Nueva Cajamarca Napo Napo Módulo educativo 10 
08 Nuevo Defensor Napo Napo Módulo educativo 25 
09 Chingana Napo Torres Causana Módulo educativo 15 
10 Túpac Amaru Napo Torres Causana Módulo educativo 27 
11 Paula Cocha Napo Torres Causana Módulo educativo 29 
12 Capo Serio Napo Torres Causana Módulo educativo 65 
 
Nota: Los módulos educativos están constituidos por un aula, la dirección y los servicios higiénicos. 
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ANEXO Nº 14 
 
 

PROMOTORES ACTIVOS DE DERECHOS HUMANOS EN LAS ZONAS DE INTERVENCIÓN DEL PFS 
 
Los promotores activos de derechos humanos son aquellos líderes o lideresas que han destacado por el nivel 
de avance en su formación, que han participado en más de dos actividades de capacitación, que han 
demostrando interés por los temas planteando cuestiones importantes de reflexión y debate y que han 
realizado actividades de difusión de los derechos humanos en sus comunidades, y   actividades de denuncia 
y de defensa especialmente en casos relacionados con violencia familiar.  
 
Un promotor de derechos humanos es aquel que ha logrado posicionarse en su comunidad donde goza del 
reconocimiento y el respeto de los comuneros. Se lo toma en cuenta cuando ocurren problemas y los apus 
solicitan su apoyo para resolverlos. También aporta elementos de reflexión para la revisión de los 
reglamentos comunales, de manera que las pautas de conducta, especialmente las sanciones, sean 
establecidas dentro del respeto de los derechos de las personas y promuevan el bienestar de la comunidad. 
Un buen número de mujeres ha logrado afianzar su rol como lideresas, a pesar de las dificultades de carácter 
cultural que han tenido que afrontar. 
 
Estos promotores activos han tomado mayor conciencia de la necesidad de la participación responsable de la 
población para impulsar su propio desarrollo y mejorar sus condiciones de vida. Han asumido diferentes 
cargos directivos en diversas instancias en sus comunidades, como comités de vigilancia, consejos 
educativos comunales, promotores de salud, comités de defensa de recursos naturales y también cargos en 
las federaciones. Asimismo,  son conscientes de la necesidad de participar en la vida política de su zona.   
 
Las autoridades comunales han acompañado y vigilado de cerca el desempeño de los líderes y 
lideresas en sus respectivas comunidades y han estado presentes cuando ellos o ellas han 
informado acerca de las actividades de réplica que han realizado. 
 
 

PROMOTORES ACTIVOS DE DERECHOS HUMANOS EN LAS ZONAS DE INTERVENCIÓN DEL PFS 
 

Cuencas Hombres Mujeres Total 
ZONA DE CONDORCANQUI: 
Alto Nieva 20 04 24 
Medio y Bajo Nieva 20 08 28 
Marañón 28 16 44 
Cenepa 36 14 50 
Imaza 30 09 39 
Total 134 51 185 
ZONA DEL NAPO: 
Medio y Bajo Napo 19 04 23 
Curaray 20 04 24 
Alto Napo 14 08 22 
Total 53 16 69 
Total General 187 67 254 
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NÚMERO DE COMUNIDADES CON PROMOTORES ACTIVOS DE DERECHOS HUMANOS EN LAS 

ZONAS DE INTERVENCIÓN DEL PFS 
 

Cuencas Número de Comunidades 
ZONA DE CONDORCANQUI: 
Alto Nieva 18 
Medio y Bajo Nieva 17 
Marañón 29 
Cenepa 27 
Imaza 20 
Total 111 
ZONA DEL NAPO: 
Medio y Bajo Napo 16 
Curaray 11 
Alto Napo 14 
Total 41 
Total General 152 
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ANEXO Nº 15 
 

NÚMERO DE LÍDERES CAPACITADOS EN DERECHOS HUMANOS 
 
En Condorcanqui, el número de mujeres capacitadas representa el 34% del total de líderes capacitados.  
Estas mujeres no sólo han realizado actividades de réplica, sino que están asumiendo cargos importantes en 
sus comunidades y en las organizaciones indígenas de la zona. Ellas han tomado mayor conciencia respecto 
a sus derechos y especialmente con relación a la necesidad de brindar un trato equitativo a las niñas y niños, 
proporcionando a ambos las mismas oportunidades para desarrollarse de manera integral. En tal sentido, se 
ha puesto especial énfasis en su responsabilidad de enviar a sus hijas a la escuela y en su rol de vigilancia 
respecto a la educación que sus hijos e hijas reciben en la escuela. Ellas han comprendido que es su 
derecho y responsabilidad velar porque sus hijos e hijas reciban un buen trato y una buena educación de 
parte de los docentes y han denunciado los casos graves de violación y abuso sexual  cometidos contra las 
niñas. 
 
Cabe resaltar que 238 líderes han asistido al menos a un curso taller de capacitación. Asimismo, 352 
autoridades comunales han participado de la capacitación; en especial los apus, quienes en estos espacios 
han demostrado gran interés por los temas abordados, además de que han enriquecido la reflexión 
planteando situaciones concretas de la vida de la comunidad relacionadas particularmente al ejercicio de la 
justicia, sus reglamentos y el derecho consuetudinario. Asimismo, ellos se han comprometido con la 
vigilancia y el apoyo a los líderes y lideresas en la implementación de las actividades de réplica.  
 
Un total de 1,036 líderes, lideresas, apus y otras autoridades comunales han participado en las 
actividades de capacitación en derechos humanos en ambas zonas de intervención. 
 

 
LÍDERES Y LIDERESAS CAPACITADOS EN LA ZONA DEL NAPO 

 
Cuencas Hombres Mujeres Total 

Medio y Bajo Napo 52 12 64 
Curaray* 36 10 46 
Alto Napo 24 24 48 
Total 112 46 158 

 * Incluye comunidades del Medio y Alto Napo. 
 
 

LÍDERES Y LIDERESAS CAPACITADOS EN LA ZONA DE CONDORCANQUI 
 

Cuencas Hombres Mujeres Total 
Alto Nieva 27 12 39 
Medio y Bajo Nieva 30 15 45 
Marañón 63 34 97 
Cenepa 37 20 57 
Imaza 34 16 50 
Total 191 97 288 

 
 

TOTAL DE LÍDERES CAPACITADOS EN LAS ZONAS DE INTERVENCIÓN DEL PFS 
 

Participantes en la Capacitación Condorcanq
ui 

Napo Total 

Líderes (más de dos cursos talleres) 288 158 446 
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Líderes (al menos un curso taller) 130 108 238 
Apus y autoridades comunales (uno o más cursos 
talleres) 

225 127 352 

Total 643 393 1036 
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ANEXO Nº 16 
 

ACTIVIDADES DE RÉPLICA DESARROLLADAS EN LAS ZONAS DE INTERVENCIÓN DEL PFS 
 
 
Las actividades de réplica han constituido el aspecto central de la formación de líderes y de su desempeño, 
en la práctica, como promotores de derechos humanos. A través de dichas actividades, los líderes han 
podido profundizar sus conocimientos vinculando la teoría con las situaciones cotidianas de la comunidad y 
simultáneamente se han fortalecido en el ejercicio de su liderazgo. 
 
Las actividades de réplica incluyen diversas actividades de difusión como conversatorios, charlas y jornadas, 
que las y los líderes han llevado a cabo con la finalidad de difundir los derechos en sus comunidades. Estas 
actividades han girado en torno al derecho al territorio y los recursos naturales, a la consulta, a la 
participación ciudadana (el derecho a elegir y ser elegidos, el “voto responsable”, la revocatoria de 
autoridades, la remoción de funcionarios y la rendición de cuentas), los derechos de la mujer y los derechos 
de las niñas y niños. Se dijo anteriormente que dentro del derecho al territorio están comprendidos varios 
derechos: el derecho a la vida, a la salud, a la educación, a la identidad, etc. 
 
Para la ejecución de las actividades de réplica, las lideresas y los líderes han recibido materiales específicos, 
además de la orientación pertinente. Los apus han jugado un rol muy importante brindándoles respaldo con 
su autoridad y también ejerciendo vigilancia sobre su desempeño.  
 

 
ACTIVIDADES DE RÉPLICA DESARROLLADAS POR LÍDERES Y LIDERESAS EN LAS ZONAS 

DE INTERVENCIÓN DEL PFS 
 

Zonas Promotores Activos Comunidades Actividades de 
Réplica 

Condorcanqui 187 111 1114 
Napo 67 41 354 
Total 254 152 1468 
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ANEXO Nº 17 
 

INICIATIVAS BINACIONALES APOYADAS POR EL PFS 
 
En el marco de las actividades programadas en el IR4 se han desarrollado tres iniciativas 
binacionales referidas a publicaciones y producciones sonoras: la producción de dos publicaciones 
de "Cuentos de Frontera", que recogen los cuentos ganadores de las 3 ediciones de este concurso 
binacional organizado por la Red Binacional de Radios; la reproducción en CDs y casetes de las 
canciones ganadoras del Concurso Binacional de Canto, también organizado por la Red Binacional 
de Radios, y la publicación apoyada por la UGEL Ayavaca de un pequeño libro de poesías "Los 
Guayacundo Perú-Ecuador" que fue producto de un concurso escolar binacional organizado por las 
escuelas de la zona de frontera. 
 
A otra escala, se desarrolló el Programa de Capacitación para Autoridades de Frontera liderado por 
las  Cancillerías del Perú y el Ecuador. En dicha actividad, no sólo se promovió la discusión de los 
problemas más recurrentes a nivel operativo en los pasos fronterizos, sino que se produjo material 
informativo integral que fue aprobado por las autoridades de ambos países y que es de utilidad 
práctica para los ciudadanos interesados en viajar legalmente de uno a otro país o ejercer 
actividades comerciales de manera formal y lícita.  
 
Registramos igualmente dos iniciativas que surgieron de organizaciones juveniles y que dieron lugar 
a varias reuniones binacionales2: los encuentros binacionales de la Red IQ y la Cumbre Binacional 
de Juventudes que organizó la Fundación CAJE. De manera similar, consideramos la iniciativa de la 
Red Binacional de Mujeres Rurales para poner en agenda la política de género en los gobiernos 
locales3. 
 
En la gestión pasada de la Dirección Regional de Educación de Piura, el PFS apoyó la iniciativa de 
trabajar con los colegas ecuatorianos en la formulación del currículo escolar para la educación 
básica que pueda ser aplicable para ambos países. Esta iniciativa buscó beneficiar a los niños que 
viven en la zona de frontera y que por alguna razón van a la escuela "en el otro país". Bajo esta 
iniciativa se realizaron dos reuniones de trabajo (una en Macará y otra en Ayavaca), además de un 
concurso deportivo binacional a nivel interescolar primario. 
 
Mención aparte merece el Programa de Pasantías desarrollado por la Red IQ a través del Proyecto 
"Entre Patas y Panas". Mediante esta iniciativa, de más de 15 meses de duración en sus dos fases, 
se han organizado 13 talleres nacionales, 6 talleres binacionales y se han llevado a cabo 32 
pasantías de jóvenes peruanos y ecuatorianos. Este programa de fortalecimiento estuvo dirigido a 
organizaciones juveniles de Piura y Tumbes con la pretensión de identificar y dinamizar algunas 
organizaciones juveniles y actores locales de la zona de frontera, y capacitar a jóvenes dirigentes en 
módulos de liderazgo, metodologías participativas, gestión de proyectos y herramientas 
metodológicas, a través de talleres de muestra y de promoción de pasantías de jóvenes peruanos a 
organizaciones ecuatorianas con el fin de propiciar el intercambio de conocimientos y experiencias, 
y el aprendizaje interactivo (aprender haciendo). 
 
Uno de los elementos claves del Programa de Pasantías fue la necesidad de contar con apoyo 
técnico y asesoría para el desarrollo de las actividades programadas. Para ello, se contó desde el 
principio con la Fundación Friedrich Ebert y la Fundación ILDIS, que auspician  el Proyecto "Entre 
Patas y Panas" en el Perú y el Ecuador, respectivamente, además del apoyo del Centro de la Mujer 
                                                 
2  IQ Binacionales: 2 intercambios; Cumbre de Juventudes: 3 intercambios. 
3  Red Binacional de Mujeres: 6 intercambios. 
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Peruana Flora Tristán, del Centro de Estudios Sociales y Publicaciones (CESIP) y del Fondo de 
Población de las Naciones Unidas (UNFPA) y de otros organismos de Tumbes para el desarrollo de 
las actividades de capacitación. 
 
En el viaje de coordinación de los responsables del Programa al Ecuador, organizaciones que 
trabajan con jóvenes en ese país han solicitado la participación/inclusión de jóvenes ecuatorianos 
en el Programa de Pasantías. Similarmente, en la presentación que se realizó en Piura, autoridades 
locales solicitaron que los talleres se programen descentralizadamente, comprometiéndose los 
alcaldes a sufragar los costos que este esfuerzo logístico implica. 
  
También es importante resaltar que esta experiencia ha sido difundida a través de la Red IQ por lo 
que se han recibido solicitudes para que sea presentada en distintos foros, tanto en el Perú como en 
el Ecuador. La experiencia de esta propuesta está siendo recogida en un CD interactivo que registra 
los principales aprendizajes de esta experiencia, así como testimonios de los participantes. De otro 
lado, también resultó halagador saber que el Programa de Pasantías continuará desarrollándose, al 
menos por un año más, con el auspicio de otras organizaciones tanto peruanas como ecuatorianas 
 
A continuación se presentan otras iniciativas binacionales apoyadas por el Programa Frontera 
Selva: 
 
Evento Organizadores Mes y Lugar Solicitantes Participantes 
Caminata por el 
Capaq  Ñan desde 
Vilcabamba a 
Ayavaca 

Bosques sin Frontera 
y Pro Aves 

Mayo 2001 
Piura 

Mesa Temática de 
Turismo, Ayavaca 

Promotores de 
turismo ecológico 

Muestra Binacional de 
Artistas Plásticos 

Asociación de Artistas 
Plásticos Cossío del 
Pomar 

Octubre 2001 
Piura 

Asociación de Artistas 
Plásticos Cossío del 
Pomar 

Artistas plásticos de 
Piura y Loja 

I Encuentro Binacional 
de Estudiantes de 
Educación 

Institutos Pedagógicos 
de Piura y Loja, y  
Universidades de Loja 
(Nacional y 
Particular). 

Noviembre 2001 
Loja 

Instituto Pedagógico 
de Piura 

180 estudiantes 

II Feria Binacional de 
Ciencia y Tecnología 

CONCYTEC Diciembre 2001 
Lima 

ADE Montero 2 estudiantes y un 
tutor 

I Encuentro 
Interdistrital/Cantonal 
del   Proyecto de 
Vigilancia Ciudadana 
para la Incidencia 
Política en Gobiernos 
Locales   

Red Interquorum, 
Mesa de Concertación 
de Montero y 
Municipalidad de 
Montero 

Mayo 2002  
Montero 
 

Red Interquorum 90 jóvenes de 
Montero, Paita y 
Piura4 

Encuentro Binacional 
de Intercambio de 
Experiencias Exitosas 
de Promoción a las 
PYMEs5 

Universidad de Piura 
(UDEP), 
Municipalidad de 
Piura, COSUDE y 
Swiss Contact  

Agosto 2002 
Piura 

Centro de Desarrollo 
Empresarial 
Conectividad 24 

Unos 80 participantes 
del Perú y Ecuador 

I Módulo Presencial 
Binacional de la 
Maestría sobre 
Gestión Local   

Escuela Mayor, 
Universidad 
Complutense de 
Madrid y Universidad 
Nacional de Piura  

Septiembre 2002 
Piura 

Escuela Mayor 40 maestrandos 
peruanos y 
ecuatorianos 

                                                 
4   El proyecto de la Red IQ fue asesorado y coordinado con el Programa Frontera. 
5  Becamos la participación de 10 personas de la zona de intervención del Programa Frontera. 
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Evento Organizadores Mes y Lugar Solicitantes Participantes 
Nacional de Piura  

Encuentro Binacional 
de Gestión Municipal 
con Enfoque 
Empresarial 

Universidad de Piura, 
Municipalidad de 
Piura, COSUDE y 
Swiss Contact  

Septiembre 2002 
Piura 

Centro de Desarrollo 
Empresarial 
Conectividad 24 

Unos 60 participantes 
del Perú y Ecuador6 

II Encuentro de 
Universidades del 
Pacífico Sur 

Universidad de Piura y 
Universidad de 
Cuenca 

Enero 2003 
Piura 

UDEP Unas 40 personas 

Proyecto 
"Promoviendo una 
Cultura de Paz" 

Instituto Superior 
Público de Sullana 
"Hno. Victorino Elorz 
Goicochea" 

2003 
Machala 

Instituto Superior 
Público de Sullana 
"Hno. Victorino Elorz 
Goicochea" 

Docentes y 
estudiantes del 
Instituto Superior 
Público de Sullana  

I Reunión Binacional 
de Periodistas 
Deportivos 

Círculo de Periodistas 
Deportivos de Piura y 
la organización 
homóloga de Loja 

Octubre 2003 
Loja 

Círculo de Periodistas 
Deportivos de Piura  

12 periodistas 
deportivos de Piura 

I Encuentro Binacional 
de Jóvenes Líderes 
Peruanos y 
Ecuatorianos sobre 
Derechos Humanos 

Red IQ Agosto 2004 
Piura 

Red IQ 47 jóvenes 

 
A continuación se realiza una breve descripción de las iniciativas apoyadas: 
 

• Caminata del Capaq Ñan: Fue parte de un esfuerzo mayor del Proyecto "Bosques sin 
Frontera" interesado en promover el turismo ecológico. Se trató de preparar una oferta local que 
incluya: el conocimiento de las rutas, los servicios de guías y otros servicios afines para el turismo 
(alojamiento y alimentación). A la fecha de culminación del PFS, la iniciativa se encontraba en la 
fase de reconocimiento de rutas y difusión de la existencia de las mismas a través de medios 
escritos (revistas especializadas en inglés y español). Se pensó que este proyecto incluiría la 
capacitación en servicios anexos a la actividad turística. 

 
•  Muestra Binacional de Artistas Plásticos "La paz es la felicidad de cantar y soñar juntos 

con realizaciones futuras": Se realizó en conmemoración a la semana jubilar de Piura. 
 

• I Encuentro Binacional de Estudiantes de Educación: Los institutos pedagógicos y 
universidades que promovieron este encuentro propusieron la ejecución de diversos talleres previos 
sobre: historia compartida; educación para la paz y en valores, y preparación de material didáctico y 
de intercambio cultural. En suma, se trató de evento síntesis de intercambio de experiencias sobre 
recursos didácticos, pero sobre todo de intercambio afectivo de jóvenes con intereses comunes, tal 
como lo demuestra el compromiso asumido por los dirigentes estudiantiles de ambos países de 
ratificar su voluntad de avanzar juntos hacia un futuro de paz e integración entre Ecuador y Perú. 
 

• II Feria Binacional de Ciencia y Tecnología: A solicitud de los representantes de ADE 
Montero y del Director del Centro Educativo de Jililí, se apoyó a las dos niñas ganadoras de la II 
Feria Binacional  de Ciencia y Tecnología desarrollada en Cajamarca, a fin de que participen en la 
XI Feria del CONCYTEC. En la fase final del concurso en Lima, ellas presentaron su trabajo "Aypate 
y Samanga vestigios arqueológicos de la serranía de Piura". 
 

• I Encuentro Interdistrital/Cantonal de Jóvenes del Proyecto de Vigilancia Ciudadana para la 
Incidencia Política en Gobiernos Locales: Fue financiado por la Oficina de Iniciativas Transitorias de USAID 
                                                 
6  Becamos la participación de 10 personas de la zona de intervención del Programa Frontera 
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(OTI) y la Fundación Friedrich Ebert y se realizó con ocasión de celebrarse las fiestas del distrito de Montero, 
provincia de Ayavaca, departamento de Piura. 
 

• Encuentro Binacional de Intercambio de Experiencias Exitosas de Promoción a las PYMEs: Dicho 
encuentro, al igual que el Encuentro Binacional de Gestión Municipal con Enfoque Empresarial y el Encuentro 
Binacional de Tecnologías de Información y su Aplicación a la Integración Binacional  fueron co-auspiciados 
por el Programa. Estos encuentros organizados por El Centro de Desarrollo Empresarial Conectividad 24 se 
realizaron dentro del marco de la Ley de Preferencias Arancelarias Andinas (ATPA) y de la integración 
binacional, contando con el apoyo de instituciones de ambos países, así como de organismos de apoyo 
internacional.  
 

• I Módulo Presencial Binacional de la Maestría sobre Gestión Local de la Escuela Mayor y la 
Universidad Complutense de Madrid: Fue co-auspiciado por el Programa y logró reunir durante una 
semana, en la Universidad Nacional de Piura, a 40 estudiantes de maestría peruanos y 
ecuatorianos. Como contrapartida, 6 integrantes del Equipo Frontera de CARE PERÚ tuvieron la 
posibilidad de participar de las sesiones de trabajo y compartir el material de lectura de este módulo. 
 

• Encuentro Binacional de Gestión Municipal con Enfoque Empresarial: Se realizó dentro del marco Ley de 
Preferencias Arancelarias Andinas (ATPA). 
 

• II Encuentro de Universidades del Pacífico Sur: El evento congregó a investigadores del fenómeno de El 
Niño, para promover sinergias; socializar investigaciones; fomentar el desarrollo de actividades de 
capacitación, asesoramiento e investigación, y consolidar la Red de Universidades del Pacifico Sur 
(RUPSUR) con el objetivo de establecer una colaboración multinacional y multidisciplinaria para la 
investigación del citado fenómeno.  
 

• "Promoviendo una Cultura de Paz". Dentro del marco de dicho proyecto, se realizó un viaje a 
Machala con el propósito de afianzar la integración binacional e intercambiar experiencias 
educativas. Esta actividad culminó con la firma de actas de apoyo educativo donde  participaron 
autoridades consulares peruanas y ecuatorianas, autoridades del sector educación y autoridades 
locales.  
 

• I Reunión Binacional de Periodistas Deportivos: El Círculo de Periodistas Deportivos de 
Piura y la organización homóloga de Loja sostuvieron una reunión de trabajo, la misma que contó 
con la  participación de 12 periodistas deportivos piuranos, llegándose a los siguientes acuerdos: (a) 
edición semestral de una revista binacional con temas deportivos de ambos países; (b) difusión e 
inscripción de atletas de ambos países para las maratones de Loja y Piura; (c) organización de 
cursos de capacitación para periodistas de Piura y Loja con la finalidad de buscar puntos de 
encuentro en la tarea informativa de ambas instituciones, y (d) organización del II Encuentro 
Binacional de Periodistas Deportivos en Piura a cargo de los delegados piuranos. 
 

• I Encuentro Binacional de Jóvenes Líderes Peruanos y Ecuatorianos sobre Derechos 
Humanos: El Programa Frontera apoyó esta iniciativa de la Red IQ, en la que participaron 47 
jóvenes que contaron con el apoyo y soporte de la Defensoría del Pueblo. 
 
 
A manera de conclusión, podemos señalar que en el tiempo de ejecución del Programa Frontera se 
han desarrollado 22 iniciativas binacionales de distinta envergadura, lo cual representa un 
cumplimiento del 73.3% de la meta propuesta. 



 

 

162

 

ANEXO Nº 18 
 

SOLICITUDES DE INTERCAMBIO BINACIONAL REALIZADAS 
 

El tema de los intercambios ha sido parcialmente cubierto en el indicador de iniciativas binacionales 
apoyadas; sin embargo, algunas de las iniciativas han generado más de una solicitud de 
intercambio. Tal es el caso del Programa de Pasantías que ha atendido en sus dos fases 38 
solicitudes de intercambio. 
 

Evento Organización Mes y Lugar Solicitante Participantes 
Pasantía al 
Municipio 
Cantonal de 
Puyango 

CARE Noviembre 2001 
Puyango 

Proyecto 
Binacional de 
Agua y 
Saneamiento 
Rural (CARE) 

4 funcionarios de 
la Municipalidad 
de Suyo 

III Cumbre 
Binacional de 
Jóvenes: 
"Construyamos el 
País al que 
Tenemos 
Derecho" 

Fundación CAJE Diciembre 2001 
Vilcabamba 

Municipalidad 
Provincial de Paita 

180 jóvenes 

IV Cumbre 
Binacional de 
Jóvenes:  
"Democracia, 
Participación y 
Ciudadanía” 

Fundación CAJE Noviembre 2002 
Paita 

Municipalidad 
Provincial de Paita 

300 jóvenes 

V Cumbre 
Binacional de 
Jóvenes 
Ecuatoriana-
Peruana 

Coordinadora de 
Juventudes de la 
Provincia de Paita 
y Fundación CAJE 

Octubre 2003 
Machala 

Municipalidad 
Provincial de Paita 

30 jóvenes de 
Paita, Ayavaca y 
Huancabamba 

"Loja Ecológica" Fundación 
Friedrich Ebert 
(Perú),  Fundación 
ILDIS (Ecuador), 
Ilustre Municipio 
de Loja 
 

Abril 2002 
Loja 

Red Interquorum Unos 150 jóvenes  

Agenda Política 
para Mujeres 
Rurales  
(preparatoria 
binacional) 

Red de Mujeres 
Rurales de Loja 
(Ecuador), Red de 
la Mujer Rural, 
Municipalidad de 
Ayavaca, DEMUS  

Julio 2002 
Cariamanga 
 

CEPRODA - 
MINGA 

40 dirigentas y 
autoridades 
municipales 

Agenda Política 
para Mujeres 
Rurales  
(binacional) 

Red de Mujeres 
Rurales de Loja, 
Red de la Mujer 
Rural (Perú), 
Centro Ideas y 
Oxfam GB, 

Ago-Sept 2002 
Vilcacamba  

CEPRODA 
MINGA 
 

180 mujeres 
representantes de 
organizaciones de 
mujeres rurales de 
Piura y Loja 
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Evento Organización Mes y Lugar Solicitante Participantes 
III Encuentro 
Binacional de 
Mujeres Rurales e 
Indígenas 

Red Binacional de 
la Mujer Rural 

Septiembre 2003 
Huancabamba 

CEPRODA 
MINGA 

79 participantes  

II Interquorum 
Binacional 

Fundación 
Friedrich Ebert 
(Perú) y 
Fundación ILDIS 
(Ecuador) 

Septiembre 2002 
Chulucanas 

Red Interquorum, 
Proyecto “Patas y 
Panas” 

100 jóvenes del 
Ecuador y Perú 

V Interquorum 
Binacional del 
Proyecto “Entre 
Patas y Panas” 

Fundación 
Friedrich Ebert 
(Perú) y 
Fundación ILDIS 
(Ecuador) 

Marzo 2003 
Chulucanas 

Red IQ 70 jóvenes 
peruanos y 
ecuatorianos 

Pasantía a Celica 
(Ecuador), 
Proyecto Bosque 
Seco 

Proyecto 
Cochinilla de la 
Comunidad de 
Cujaca (Ayabaca)  

Septiembre 2002 
Celica 

CARE - Programa 
Frontera  

 
 
2 comuneros 

Aportes de la 
juventud cristiana 
peruano-
ecuatoriana en el 
fortalecimiento de 
los vínculos de 
paz y amistad 
entre ambas 
naciones 
 

Iglesia Evangélica 
de Piura y 
Guayaquil 

Julio - Agosto 
2003 
Guayaquil 

Iglesia Evangélica 
de Piura 

45 jóvenes 
piuranos 

Currículo Escolar 
Binacional 

DREP y su 
homólogo en Loja 

Octubre 2002 
Macará y Ayavaca 

RED y ADE 
Ayavaca 

Funcionarios de 
las Direcciones 
Regionales de 
Educación de 
Piura y Loja 

Competencia 
(binacional) 
deportiva 
interescolar - nivel 
primaria  

ADE Ayavaca Noviembre 2002 
Ayavaca 

ADE Ayavaca  50 niños 
ecuatorianos, sus 
maestros, 
docentes y 
alumnos de las 
EPM de Ayavaca 

Programa de 
Pasantías 

RED IQ, Proyecto 
"Entre Patas y 
Panas" 

Julio 2003 - 
Octubre 2004 

Proyecto "Entre 
Patas y Panas" 

6 talleres 
binacionales y 32 
pasantías 

 
 
A continuación se hace una breve descripción de cada una de las solicitudes de intercambio 
apoyadas: 
 

• Pasantía al Municipio Cantonal de Puyango: Con el objetivo de compartir experiencias, 
conocimientos e información sobre la gestión de los recursos naturales y saneamiento básico en 
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centros poblados, el Proyecto Binacional de Servicios de Agua y Saneamiento Rural de CARE 
promovió una pasantía de funcionarios y autoridades municipales de Suyo y Lancones7 para visitar 
la Unidad de Manejo Ambiental del Municipio Cantonal de Puyango.  

 
• III Cumbre Binacional de Jóvenes: "Construyamos el País al que Tenemos Derecho": En 

esta cumbre, organizada por la Fundación CAJE y diversas instituciones públicas y privadas del 
Ecuador y Perú, se trabajó el tema de la violencia y la corrupción, en contraposición al desarrollo de 
una cultura de paz para elevar el nivel de vida y dar cabida a la integración binacional. El Programa 
Frontera financió la participación de 15 jóvenes de Paita. 

 
• IV Cumbre Binacional de Jóvenes: "Democracia, Participación y Ciudadanía”: En el marco 

del IV Aniversario de la Firma del Acuerdo de Paz entre los Gobiernos de Perú y Ecuador, se realizó 
este evento que convocó a 300 jóvenes peruanos y ecuatorianos en las instalaciones de un hotel en 
Colán. Allí, se trataron temas relacionados al liderazgo juvenil, con miras a desarrollar una agenda 
para el desarrollo de juventudes y la creación de una Oficina Binacional de Juventudes. 

 
• V Cumbre Binacional de Jóvenes Ecuatoriana-Peruana realizada en la ciudad de Machala: 

Considerando que este tipo de actividades representan una oportunidad invalorable para promover 
una cultura de paz y entendimiento, así como para fomentar el inter-aprendizaje, el Programa 
aceptó apoyar la participación de 20 jóvenes paiteños, bajo la condición de incluir en el grupo a 10 
jóvenes líderes de las organizaciones de Ayavaca y Huancabamba, como parte de la misma 
delegación. 

 
• “Loja Ecológica”: En el marco de las actividades de apoyo al Proyecto Binacional “Patas y 

Panas”, el PFS recibió la solicitud de Red Interquorum y aprobó el financiamiento para que 7 
jóvenes de Ayavaca y Huancabamba participen en un evento de gestión medioambiental en Loja. 

 
• Agenda Política para Mujeres Rurales (preparatoria binacional): Con el financiamiento parcial de 

DEMUS, Oxfam Perú y otros donantes en el Ecuador, se planificó la preparación de la Agenda Política 
(Regional y Binacional) para Mujeres Rurales, la misma que consideró varias reuniones preparatorias, tanto 
para lideresas como para autoridades locales. En esta iniciativa participaron representantes de la zona de 
intervención del Programa Frontera quienes solicitaron nuestro apoyo para traslados y el co-financiamiento 
de algunas actividades preparatorias, así como para el evento binacional final y el evento macroregional. 

 
• III Encuentro Binacional de Mujeres Rurales e Indígenas: En el mes de septiembre del 2003 el 

Programa apoyó la reunión preparatoria del III Encuentro Binacional de Mujeres Rurales e Indígenas 
realizado en Huancabamba. El evento contó con un total de 79 asistentes y 8 organizaciones participantes. El 
Taller tuvo como objetivo informar a las participantes sobre el proceso binacional desarrollado por las 
mujeres rurales del Perú y del Ecuador (avances y limitaciones);  analizar los problemas de las mujeres de 
Huancabamba y hacer propuestas para mitigarlos, y elaborar de manera conjunta la agenda política de 
género para Huancabamba. 

 
• II Interquorum Binacional: En dicho evento se congregaron 100 jóvenes del Perú y el Ecuador para 

desarrollar una agenda de trabajo de una semana con los siguientes ejes temáticos: democracia y cultura de 
paz; grandes tendencias mundiales; fuerzas armadas y sociedad civil; historia para la base del desarrollo y la 
paz entre nuestros pueblos; gobernabilidad, y construcción de una visión binacional. 

 
• V Interquorum Binacional del Proyecto “Entre Patas y Panas”: El Programa consideró la 

presentación del Plan Binacional, así como del Programa Frontera ante la posibilidad de contar con estos 
jóvenes para la difusión de una cultura de paz e integración en el marco del Acuerdo de Paz Perú-Ecuador. 

                                                 
7  Lamentablemente, a última hora los representantes de la Municipalidad de Lancones no pudieron participar. 
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Además se realizó un  ejercicio del tipo de iniciativas o proyectos que ellos podrían promover en sus 
respectivos lugares.  

 
• Pasantía a Celica (Ecuador). Proyecto Bosque Seco: Como parte de una estrategia de 

investigación–acción, 2 miembros de la comunidad de Cujaca (Ayavaca) viajaron a Celica (Ecuador) para 
obtener mayor información acerca del Proyecto Bosque Seco sobre producción de cochinilla en invernaderos. 
A pesar de que los resultados no fueron positivos en cuanto a la producción de cochinilla, sí lo fueron como  
experiencia de inter-aprendizaje de los comuneros. 

 
• Aportes de la Juventud Cristiana Peruano-Ecuatoriana en el Fortalecimiento de los Vínculos de Paz 

y Amistad entre Ambas Naciones: Se apoyó a 45 jóvenes de la iglesia evangélica de Piura a participar del 
intercambio juvenil realizado en julio-agosto del 2003 en Guayaquil. 
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ANEXO Nº 19-A 
 

CUADRO DE AVANCE DE METAS DE ACTIVIDADES DEL PFS EN LA ZONA DE CONDORCANQUI 
 

 

FORTALECIMIENTO DE CAPACIDADES LOCALES 
 

UNIDAD DE MEDIDA AÑO 1 AÑO 2 AÑO 
3 TOTAL 

PRODUCTO 1.1.: Planes de desarrollo formulados y validados participativamente por comunidades y federaciones 

Actividad 1.1.1.: Organización de reuniones y encuentros de debate y concertación sobre propuestas de desarrollo   

Nº de visitas a las comunidades del ámbito de intervención 42 42 0 84 

Nº de talleres de diagnóstico con representantes de las comunidades 03 0 0 03 

Nº de talleres de construcción de Visión de Futuro con jefes de comunidades y federaciones 03 03 0 06 

Nº de líderes que participan en la elaboración de propuestas de desarrollo 123 130 0 253 

Actividad 1.1.2.: Capacitación a dirigentes o líderes de las comunidades y federaciones en planificación del desarrollo 

Nº de talleres de capacitación en planificación del desarrollo 1 02 02 05 

Nº de capacitados 53 74 59 186 

Nº de eventos para el fortalecimiento de la organización local para la gestión de los recursos 
naturales 

0 04 01 05 

Nº de participantes 0 73 51 124 

Actividad 1.1.3.: Fortalecimiento de las organizaciones representativas de las comunidades y federaciones nativas 

Nº de reuniones con dirigentes de comunidades nativas 04 0 0 4 

Nº de apoyo a asambleas de federaciones 11 12 11 34 

Nº de  reuniones de acompañamiento y retroalimentación con directiva de comunidades y  OOII 0 18 09 27 

Actividad 1.1.4.: Difusión de la actualidad local y nacional a través de una revista bilingüe (sólo en Condorcanqui) 

Nº de ejemplares 4 4 5 13 

PRODUCTO 1.2.: Municipalidades incorporan las prioridades de los planes de desarrollo local participativo en la asignación de sus 
presupuestos 

Actividad 1.2.1.: Capacitación a los gobiernos locales en planificación y gestión participativa del desarrollo 

Nº de talleres de capacitación a gobiernos locales 0 02 0 02 

Nº de módulos de implementación a municipalidades 0 03 0 03 

Nº de talleres de planificación estratégica distrital 0 04 0 04 

Nº de eventos de elaboración de presupuestos participativos distritales concertados 0 0 02 02 

Actividad 1.2.2.: Promoción de un espacio de concertación del desarrollo local (entre gobiernos locales, federaciones y otras 
instituciones) 

Nº de espacios de concertación para el desarrollo local 0 03 03 03 

Nº de eventos de capacitación a espacios de concertación 0 0 06 06 

Nº de personas capacitados 0 0 40 40 
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UNIDAD DE MEDIDA AÑO 1 AÑO 2 AÑO 
3 TOTAL 

PRODUCTO 1.3.: Las mujeres participan en el planeamiento y la toma de decisiones en la comunidad y en las organizaciones 
nativas  

Actividad 1.3.1.: Sensibilización de la población sobre la importancia de la participación de la mujer en las instancias de decisión 
comunal y local 

Nº de talleres de capacitación 0 03 0 03 

Nº de cuñas y afiches de difusión 0 01 01 02 

Nº de becas de estudio 0 86 86 86 

 
 
 

PRODUCCIÓN AGROFORESTAL SOSTENIBLE 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

PRODUCTO 2.1.: Las familias mejoran el proceso productivo de sus actividades agropecuarias  

Actividad 2.1.1.: Promover cultivos y crianzas familiares para el aumento de la producción pecuaria familiar   

Nº de módulos pecuarios 209 386 418 1013 

Nº de comités de productores  0 0  13 13 

Actividad 2.1.2.: Apoyo a las familias para capacitación en aspectos agropecuarios, técnicos legales y otros   

Nº de cursos / talleres 52 34 27 113 

Nº de visitas de asistencia técnica 0 892 1086 1978 

Nº de visitas de intercambio de experiencias 0 2 2 4 

Actividad 2.1.3: Implementación de actividades demostrativas de manejo de recursos naturales   

Nº de parques forestales comunales  0 7 5 12 

Nº de promotores capacitados  0 7 5 12 

PRODUCTO 2.2.: Las familias desarrollan actividades económicas articuladas al mercado      

Actividad 2.2.1.: Promover cultivos y actividades en general con fines comerciales          

Nº de módulos 102 151 135 388 

Actividad 2.2.2.: Promover la transformación y comercialización de productos locales          

Nº de familias 81 70 178 178 
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EDUCACIÓN DE LAS NIÑAS Y NIÑOS 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 PRODUCTO 2.3.: Las organizaciones comunales apoyan activamente la educación de las niñas y niños 

Actividad 2.3.1.: Llevar a cabo análisis participativo y la preparación de las estrategias que mejoren la educación de las niñas con 
padres de familia, líderes comunales, profesores y autoridades educativas locales 

Nº  de comunidades participantes 22 22 22 22 

Nº de redes inter-comunales 3 3 3 3 

Nº  de iniciativas comunales 22 22 22 22 

Nº de reuniones con redes 0 01 02 03 

Nº de equipamiento de redes 0 0 01 1 

Nº de edición de material educativo 0 0 01 1 

Actividad 2.3.2.: Participación en mesas de diálogo / concertación     

Nº de reuniones 0 02 02 04 

PRODUCTO 2.4.: Escuelas locales adaptadas a la realidad comunal 

Actividad 2.4.1.: Capacitar a profesores y personas claves de comunidades para aumentar la asistencia de niñas y niños 

Nº de talleres con docentes 2 03 2 07 

Nº de guías para docentes 0 01 0 01 

Nº de escuelas a monitorear 22 22 22 22 

Nº de talleres de evaluación 0 0 01 01 

Actividad 2.4.2.: Capacitar a los profesores en la propuesta de educar en derechos humanos y democracia 

Nº de cursos talleres para profesores 3 5 4 12 

Nº de profesores 132 191 152 177 

Nº de jornadas de seguimiento y evaluación con docentes 3 4 3 10 

Nº de Participación en la Mesa de Diálogo Educativo 1 1 2 4 

Actividad 2.4.3.: Elaboración de materiales educativos relacionados a derechos humanos y democracia 

Nº de guías metodológicas elaboradas 1 1 2 4 

Nº de cuadernos de apoyo 0 0 3 3 

Nº de juegos reajustados para padres de familia 0 0 2 2 

Nº de juegos para niños y niñas 0 0 1 1 
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SALUD FAMILIAR Y COMUNITARIA 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Producto 2.5.: El acceso de las familias a los servicios de salud de calidad ha aumentado 

Actividad 2.5.1.: Los establecimientos de salud mejoran en su equipamiento         

Nº de establecimientos de salud mejor implementados 17 4 16 17 

Actividad 2.5.2.: Los proveedores de salud del MINSA y comunitarios capacitados para reconocer problemas de salud, dar 
tratamiento de calidad a casos estándar y referir pacientes 

Nº de talleres de capacitación para proveedores de salud del MINSA 0 2 5 7 

Nº de participantes en los talleres de capacitación para proveedores de salud del MINSA 0 12 26 26 

Nº de talleres del Programa de Educación a Distancia (PAD) 1 2 0 3 

Nº de participantes en los talleres del Programa de Educación a Distancia 12 9 0 12 

Nº de talleres de Formación de Facilitadores de la Capacitación 1 0 0 1 

Nº de participantes en el Taller de Formación de Facilitadores de la Capacitación 13 0 0 13 

Nº de participantes en las pasantías del Centro de Salud Nieva 0 15 6 21 

Nº de participantes en las pasantías del Centro Materno Perinatal de Tarapoto 0 11 25 36 

Nº de talleres de capacitación para proveedores de salud comunitaria 1 9 0 10 

Nº de participantes en los talleres de capacitación para proveedores de salud comunitaria 100 146 0 146 

Nº de casas de espera construidas e implementadas en el Centro de Salud Nieva 0 0 1 1 

Actividad 2.5.3.: Las comunidades se organizan para enfrentar emergencias en salud         

Nº de guías de implementación de los comités 1 0 0 1 

Nº de planes de capacitación diseñados 1 0 0 1 

Nº de talleres de sensibilización para conformación de los SIVICs 0 3 2 5 

Nº de participantes en los talleres de sensibilización para conformación de los SIVICs 0 104 32 136 

Nº de comités de evacuación de emergencia conformados 0 26 31 57 

Nº de comités de evacuación de emergencia activos 0 0 46 46 

Nº de hospedajes para familiares de pacientes 0 0 1 1 

Actividad 2.5.4.: Los proveedores de salud comunitaria son elegidos por sus comunidades y fortalecen su organización 

Nºde Secretarías de Salud implementadas 0 2 0 2 

Nº de Secretarías de Salud implementando planes operativos anuales 0 2 1 1 

Nº de reuniones de coordinación con organizaciones indígenas 0 0 2 2 

Producto 2.6.: Las familias adoptan mejores prácticas de salud         

Actividad 2.6.1.: Los proveedores de salud del MINSA y comunitarios capacitados en cambio conductual 

Nº de planes de capacitación diseñados 1 0 0 1 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Nº de guías de capacitación  1 0 0 1 

Nº de selección de materiales adecuados culturalmente a la zona 1 0 0 1 

Nº de materiales de capacitación masiva (programas de radio) 0 1 3 4 

Nº de juegos de laminarios reproducidos 0 0 6 6 

Nº de rotafolios reproducidos sobre higiene personal y cuidado de la letrina 0 0 1 1 

Nº de talleres de metodología de capacitación en cambios conductuales para proveedores de salud del MINSA 0 1 1 2 

Nº de participantes en el taller de capacitación en cambios conductuales 0 23 26 26 

Nº de talleres de réplica en capacitación en cambio conductual dirigido a proveedores de salud comunitaria 0 0 3 3 

Nº de participantes en taller de réplica en cambio conductual 0 0 128 128 

Nº de talleres de evaluación y complementación de conocimientos para proveedores de salud comunitaria 0 4 4 8 

Nº de participantes en talleres de evaluación 0 108 93 108 

Actividad 2.6.2.: Los proveedores de salud del MINSA y comunitaria imparten educación a las familias 

Porcentaje de familias que reciben capacitación en temas de salud 0 61% 87% 87% 

Porcentaje de escuelas que reciben capacitación en temas de salud 0 41% 45% 45% 

Nº de comunidades visitadas por las Asistentes de Capacitación a las Familias 0 12 25 37 

Nº de familias visitadas por las Asistentes de Capacitación a las Familias 0 491 888 1,379 

Nº de personas informadas por las Asistentes a través de las actividades de capacitación a las familias  0 570 2,994 3,564 

Nº de familias visitadas por los proveedores de salud comunitaria 0 287 1,146 1,433 

Nº de charlas realizadas por los proveedores de salud comunitaria 0 257 388 645 

Nº de escuelas que han recibido información en salud 0 9 13 22 

Nº de planes de capacitación diseñados 1 0 0 1 

Nº de planes de seguimiento ejecutados 0 0 3 3 

 
 
 

INFRAESTRUCTURA SOCIAL BÁSICA 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Producto 2.7.: Las comunidades participan activamente en la mejora de infraestructura de servicios básicos 

Actividad 2.7.1.: Presentación de perfiles de proyectos de infraestructura y priorización 

Perfiles de proyectos de infraestructura presentados cumpliendo con los requisitos del Programa 15 14  10 39 

Actividad 2.7.2.: Elaboración de expedientes técnicos 

Expedientes técnicos de obras de infraestructura social básica 14 * 14  10 38 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Actividad 2.7.3.: Presentar a las fuentes financieras pertinentes los expedientes para la asignación presupuestal 

Presentación de expedientes técnicos de infraestructura básica a fuentes financieras para completar su 
presupuesto 

 
14  

 
14  

 
10 

 
38 

Actividad 2.7.4.: Organización e implementación de Juntas Administradoras de Proyectos Comunitarios (JAP) 

Conformación e implementación de Juntas Administradoras de Proyectos Comunitarios (JAP) 14  14  10 38 

 
Actividad 2.7.5.: Capacitación a los usuarios de las obras de infraestructura 

 
Capacitación  a miembros de las JAP 56 56 40 152 

Capacitación a los usuarios antes, durante y después de la construcción (familias) 105 179 165 289 

Actividad 2.7.6.: Construcción, supervisión y liquidación de las obras 

Construcción y supervisión de obras de infraestructura 15 14 10 39 

Liquidación y transferencia de obras 15 14 10 39 

 
(*) Para el caso de las 2 obras de infraestructura educativa de Yumigkus se elaboró un solo expediente técnico. 

 
 
 
 

DERECHOS HUMANOS 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 PRODUCTO 3.1. : Líderes sociales capacitados en derechos humanos, democracia y participación ciudadana 

Actividad 3.1.1.: Selección de líderes (hombres y mujeres) 

Nº  de líderes seleccionados 174 118 0 292 

Actividad 3.1.2.: Capacitación en derechos humanos y democracia 

Preparación de materiales y juegos educativos sobre derechos humanos 1 1 1 3 

Curso taller  en derechos humanos y democracia 3 5 5 13 

 PRODUCTO 3.2.: Líderes capacitados replican e implementan actividades relacionadas con derechos humanos  

Actividad 3.2.1.:  Jornadas de evaluación y profundización 

Nº de jornadas de revisión de logros y dificultades 3 5 5 13 

Nº de visitas de seguimiento 28 42 133 203 

Nº de visitas de monitores 0 0 54 54 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Nº de reuniones de profundización para especialistas y consultores locales 0 0 1 1 

Nº de talleres de profundización con líderes monitores 0 0 1 1 

Actividad 3.2.2.: Réplica e implementación de actividades  

Nº de actividades de réplica realizados por líderes promotores de derechos humanos 71 370 673 1,114 

Actividad 3.2.3.: Capacitación para la resolución de conflictos sobre recursos naturales 

Nº de talleres 0 0 2 2 

Nº de líderes capacitados 0 0 123 123 

PRODUCTO 3.3.: Defensoría del Pueblo operando en la zona 

Actividad 3.3.1.: Reuniones de coordinación y firma de convenios con la Defensoría 

Nº de reuniones de coordinación y firma de convenios con la Defensoría del Pueblo 3 4 6 13 

Nº de convenios establecidos con la Defensoría 1 0 0 1 

Nº de equipos de radio-comunicación 0 0 1 1 

PRODUCTO 3.4.: Derechos humanos y ciudadanía difundidos en la zona 

Actividad 3.4.1.: Diseño, elaboración y difusión de materiales sobre derechos humanos 

Afiches sobre derechos humanos 1 1 1 3 

Nº de afiches distribuidos 4000 5000 4000 13000 

Nº de microprogramas radiales sobre derechos humanos 0 6 1 7 

Nº de equipos de sonido adquiridos (radio-grabadora, megáfono, batería y panel solar) 0 0 24 24 

Nº de videos sobre derechos humanos 0 0 3 3 

Nº de equipos de TV, DVD, paneles solares y baterías adquiridos 0 0 10 10 

Nº de cuadernos con mensajes sobre derechos humanos 0 0 1000 1000 

Nº de capacitaciones para uso y mantenimiento de KITs de TV, DVD y radio 0 0 1 1 

Nº de comunidades capacitadas en el uso y mantenimiento 0 0 34 34 

Actividad 3.4.2.: Evaluación de la difusión de los afiches y  mensajes radiales 

Porcentaje de la población que recibe afiches 80% 50% 50% 60% 

Porcentaje de la población que recibe mensajes 0 50% 50% 50% 

PRODUCTO 3.5.: Registro e inscripción de ciudadanos 

Actividad 3.5.1.: Apoyo a campaña sobre inscripción y registro 

Nº de acuerdos con RENIEC 0 1 0 1 

Nº de actividades de inscripción 0 1 4 5 

Nº de apoyo a capacitación de registradores 0 0 2 2 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Actividad 3.5.2.: Convenio con RENIEC 

Convenio con RENIEC 0 0 1 1 

PRODUCTO 3.6.: El territorio étnico y los derechos de la población están asegurados 

Actividad 3.6.1.: Apoyar, preservar y facilitar el reordenamiento territorial e inscripciones de comunidades 

Nº de reordenamientos territoriales otorgados 13 0 0 13 

Actividad 3.6.2.: Facilitar la inscripción de las comunidades nativas en los registros públicos    

Nº de comunidades inscritas 29   0       0     29 
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ANEXO Nº 19-B 
 

CUADRO DE AVANCE DE METAS DE ACTIVIDADES DEL PFS EN LA ZONA DEL NAPO 
 

FORTALECIMIENTO DE CAPACIDADES LOCALES 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

PRODUCTO 1.1.: Planes de desarrollo formulados y validados participativamente por comunidades y federaciones 

Actividad 1.1.1.: Organización de reuniones y encuentros de debate y concertación sobre propuestas de desarrollo   

Nº de visitas a las comunidades del ámbito de intervención 55 0 0 55 

Nº de talleres para diagnóstico situacional del área de intervención 11 0 0 11 

Nº de participantes en talleres 245 0 0 245 

Nº de talleres de construcción de Visión de Futuro  2 0 0 02 

Nº de participantes en talleres de construcción de Visión de Futuro  142 0 0 142 

Nº de juntas directivas comunales constituidas 0 55 0 55 

Actividad 1.1.2.: Capacitación a dirigentes o líderes de las comunidades y federaciones en planificación del desarrollo 

Nº de talleres de liderazgo y ciudadanía 9 0 0 9 

Nº de dirigentes capacitados 158 0 0 158 

Nº de talleres de capacitación en planificación del desarrollo 0 4 6 10 

Nº de asistentes a los talleres de capacitación en planificación del desarrollo 0 111 188 229 

Nº de talleres de promoción y sensibilización sobre la importancia del uso racional de los RRNN 0 2 1 3 

Nº de capacitados 0 39 58 97 

Nº de reuniones con juntas directivas comunales para el fortalecimiento de la gestión del desarrollo 0 0 41 41 

Actividad 1.1.3.: Fortalecimiento de las organizaciones representativas de las comunidades y federaciones nativas 

Nº de reuniones de federaciones con dirigentes de comunidades (asambleas) 5 2 5 12 

Nº de comunidades de acompañamiento y retroalimentación con directiva de comunidades y  OOII 0 15 37 52 

Nº de iniciativas de acompañamiento 0 1 4 5 

PRODUCTO 1.2.: Municipalidades incorporan las prioridades de los planes de desarrollo local participativo en la asignación de sus 
presupuestos 

Actividad 1.2.1.: Capacitación a los gobiernos locales en planificación y gestión participativa del desarrollo 

Nº de talleres de capacitación a gobiernos locales 0 5 1 6 

Nº de capacitados 0 27 27 27 

Nº de módulos de implementación a municipalidades 0 2 0 2 

Nº de eventos de elaboración de planes de desarrollo participativos distritales concertados 0 2 0 2 

Nº de eventos de capacitación para la elaboración de los presupuestos participativos concertados 0 0 1 1 

Nº de eventos para elaboración de presupuestos participativos distritales concertados 0 0 5 5 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Actividad 1.2.2.: Promoción de un espacio de concertación del desarrollo local (entre gobiernos locales, federaciones y otras 
instituciones) 

Nº de espacios de concertación para el desarrollo local 2 1 1 1 

Nº de participantes  11 20 20 20 

Actividad 1.3.1.: Sensibilización de la población sobre la importancia de la participación de la mujer en las instancias de decisión 
comunal y local 

Nº de talleres de capacitación 0 0 2 2 

Nº de participantes 0 0 4 40 

Nº de becas de estudio 0 18 19 19 

 
 

PRODUCCIÓN AGROFORESTAL SOSTENIBLE 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

PRODUCTO 2.1.: Las familias mejoran el proceso productivo de sus actividades agropecuarias  

Actividad 2.1.1.: Promover cultivos y crianzas familiares para el aumento de la producción agropecuaria   

Nº de módulos pecuarios 20 70 55 145 

Nº de módulos agrícolas 125 124 128 378 

Actividad 2.1.2.: Apoyo a las familias para capacitación en aspectos agropecuarios, técnicos legales y otros   

Nº de cursos talleres 3 5 7 15 

Nº de visitas de asistencia técnica 1714 2556 2664 6934 

Nº de visitas de intercambio de experiencias 1 6 4 11 

Actividad 2.1.3.: Implementación de actividades demostrativas de manejo de recursos naturales  

Nº de viveros 0 6 6 12 

Nº de cochas 0 2 4 6 

Nº de rodales 0 2 2 4 

PRODUCTO 2.2.: Las familias desarrollan actividades económicas articuladas al mercado  

Nº de estudios de comercialización 0 1 0 1 
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EDUCACIÓN DE LAS NIÑAS Y NIÑOS 
 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 PRODUCTO 2.3.: Las organizaciones comunales apoyan activamente la educación de las niñas y niños 

Actividad 2.3.1.: Llevar a cabo análisis participativo y la preparación de las estrategias que mejoren la educación de las niñas con 
padres de familia, líderes comunales, profesores y autoridades educativas locales 

Nº de redes  2 2 2 2 

Nº  de iniciativas comunales 10 7 1 18 

PRODUCTO 2.4.: Escuelas locales adaptadas a la realidad comunal 

Actividad 2.4.1.: Capacitar a profesores y personas claves  de comunidades para aumentar la asistencia de niñas y niños 

Nº de talleres con docentes 2 3 1 6 

Nº de docentes 33 52 72 72 

Nº de propuestas curriculares  1 0 0 1 

Nº de documentos producidos 0 1 3 4 

Nº de escuelas que aplican propuestas curriculares 14 21 19 19 

Actividad 2.4.2.: Capacitar a los profesores en la propuesta de educar en derechos humanos y democracia 

Nº de cursos talleres para profesores 3 3 2 8 

Nº de profesores 133 94 175 94 

Nº de jornadas de seguimiento y evaluación con docentes 3 3 1 7 

Actividad 2.4.3.: Elaboración de materiales educativos relacionados a derechos humanos y democracia 

Nº de guías metodológicas elaboradas 0 1 2 3 

Nº de cuadernos de apoyo 0 0 3 3 

Nº de juegos reajustados para padres de familia 0 0 2 2 

Nº de juegos para niños y niñas 0 0 1 1 

 
 

SALUD FAMILIAR Y COMUNITARIA 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Producto 2.5.: El acceso de las familias a los servicios de salud de calidad ha aumentado 

Actividad 2.5.1.: Los establecimientos de salud mejoran en su equipamiento         

Nº de establecimientos de salud mejor implementados 4 7 3 10 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Actividad 2.5.2.: Los proveedores de salud del MINSA y comunitarios capacitados para reconocer problemas de salud, dar 
tratamiento de calidad a casos estándar y referir pacientes 

Nº de talleres de capacitación para proveedores de salud del MINSA 2 5 4 11 

Nº de participantes en los talleres de capacitación para proveedores de salud del MINSA 11 27 24 24 

Nº de talleres de capacitación para proveedores de salud comunitaria 0 11 6 17 

Nº de participantes en los talleres de capacitación para proveedores de salud comunitaria 0 84 84 84 

Actividad 2.5.3.: Las comunidades se organizan para enfrentar emergencias en salud         

Nº de guías de capacitación 1 0 0 1 

Nº de sistemas de vigilancia comunal de salud  0 27 23 23 

Nº de talleres de capacitación 0 0 4 4 

Actividad 2.5.4.: Los proveedores de salud comunitaria son elegidos por sus comunidades y fortalecen su organización 

Nº de Secretarías de Salud consolidadas y fortalecidas  0 1 2 2 

Producto 2.6.: Las familias adoptan mejores prácticas de salud         

Actividad 2.6.1.: Los proveedores de salud del MINSA y comunitarios capacitados en cambio conductual 

Nº de guías de capacitación 1 0 0 1 

Nº de talleres de capacitación a proveedores de salud del MINSA  1 3 1 5 

Nº de capacitados 11 27 18 27 

Nº de talleres de capacitación a proveedores de salud comunitario  3 5 1 9 

Nº de capacitados 38 59 25 59 

Actividad 2.6.2.: Los proveedores de salud del MINSA y comunitaria imparten educación a las familias 

Porcentaje de familias que reciben capacitación de educación en salud 0% 62% 76& 76% 

Porcentaje de escuelas que reciben capacitación de educación en salud 0% 73% 0& 73 

Nº de escuelas que participan en campañas de promoción de la salud 52 43 43 43 

Nº de autoridades que participan en eventos de análisis de la salud distrital 0 21 0 21 

Nº de visitas domiciliarias 0 0 1386 1386 

Nº de eventos de análisis de la salud distrital 0 1 0 1 

Nº de autoridades que participan en eventos de análisis de la salud distrital 0 21 0 21 
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INFRAESTRUCTURA SOCIAL BÁSICA 

 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Producto 2.7.: Las comunidades participan activamente en la mejora de infraestructura de servicios básicos 

Actividad 2.7.1.: Presentación de perfiles de proyectos de infraestructura y priorización 

Nº perfiles de proyectos de infraestructura presentados cumpliendo con los requisitos del Programa 10 4 11 25 

Actividad 2.7.2.: Elaboración de expedientes técnicos 

Nº de expedientes técnicos de obras de infraestructura social básica 10 4 11 25 

Actividad 2.7.3.: Presentar a las fuentes financieras pertinentes los expedientes para la asignación presupuestal 

Presentación de expedientes técnicos de infraestructura básica a fuentes financieras para completar su 
presupuesto 7 4 11 22 

Actividad 2.7.4.: Organización e implementación de Juntas Administradoras de Proyectos Comunitarios (JAP) 

Conformación e implementación de Juntas Administradoras de Proyectos Comunitarios (JAP) 2 4 14 20 

Actividad 2.7.5.: Capacitación a los usuarios de las obras de infraestructura 

Nº de miembros de la JAP 0 4 60 64 

Nº de familias 0 34 156 190 

Actividad 2.7.6.: Construcción, supervisión y liquidación de las obras 

Nº de obras construidas 5 5 12 22 

Nº de obras liquidadas 5 5 12 22 

 
 
 

DERECHOS HUMANOS 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 PRODUCTO 3.1.: Líderes sociales capacitados en derechos humanos, democracia y participación ciudadana 

Actividad 3.1.1.: Selección de líderes (hombres y mujeres) 

Nº  de líderes seleccionados 142 0 0 142 

Actividad 3.1.2.: Capacitación en derechos humanos y democracia 

Nº de  materiales sobre derechos humanos 1 1 1 3 

Nº de juegos sobre derechos humanos 1 1 1 3 

Nº de talleres sobre derechos humanos y democracia 3 3 3 9 



179 

 

 

 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 PRODUCTO 3.2.: Líderes capacitados replican e implementan actividades relacionadas con derechos humanos  

Actividad 3.2.1.:  Jornadas de evaluación y profundización 

Nº de jornadas de revisión de logros y dificultades 3 3 3 9 

Nº de visitas de seguimiento 15 45 12 72 

Nº de visitas de monitores 0 0 65 65 

Nº de reuniones de profundización para especialistas y consultores locales 0 0 1 1 

Nº de talleres de profundización con líderes monitores 0 0 1 1 

Actividad 3.2.2.: Réplica e implementación de actividades  

Nº de actividades de réplica realizados por líderes promotores de derechos humanos 99 118 137 354 

Actividad 3.2.3.: Capacitación para la resolución de conflictos sobre recursos naturales 

Nº de talleres 0 3 1 4 

Nº de líderes capacitados 0 148 51 199 

PRODUCTO 3.3.: Defensoría del Pueblo operando en la zona 

Actividad 3.3.1.: Reuniones de coordinación y forma de convenios con la Defensoría 

Nº de reuniones de coordinación  2 4 4 10 

Nº de convenios establecidos con la Defensoría 1 0 0 1 

PRODUCTO 3.4.: Derechos humanos y ciudadanía difundidos en la zona 

Actividad 3.4.1.: Diseño, elaboración y difusión de materiales sobre derechos humanos 

Afiches sobre derechos humanos 1 1 1 3 

Nº de afiches distribuidos 2000 5000 2000 9,000 

Nº de microprogramas radiales sobre derechos humanos 0 6 1 7 

Nº de equipos de sonido adquiridos (radio-grabadora, megáfono, batería y panel solar) 0 0 10 10 

Nº de cuadernos con mensajes sobre derechos humanos 0 0 1000 1000 

Nº de capacitaciones para uso y mantenimiento de KITs de radio 0 0 1 1 

Nº de comunidades capacitadas en el uso y mantenimiento 0 0 10 10 

Actividad 3.4.2.: Evaluación de la difusión de los afiches y  mensajes radiales 

Porcentaje de la población que recibe afiches 80% 60% 50% 60% 

Porcentaje de la población que recibe mensajes 0 50% 50% 50% 

PRODUCTO 3.5.: Registro e inscripción de ciudadanos 

Actividad 3.5.1.: Apoyo a campaña sobre inscripción y registro 

Nº de acuerdos con RENIEC 0 1 1 2 
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UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

Campaña de canje de LE por DNI 0 0 4 4 

Curso de capacitación de registradores 0 0 2 2 

Actividad 3.5.2.: Convenio con RENIEC 

Convenio con RENIEC 0 0 1 1 
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ANEXO Nº 19-C 
 

CUADRO DE AVANCE DE METAS DE ACTIVIDADES DEL PFS 
 

ACUERDO DE PAZ 
 

UNIDAD DE MEDIDA AÑO 
1 

AÑO 
2 

AÑO 
3 TOTAL 

 
RESULTADO INTERMEDIO 3: Aumento del apoyo al Acuerdo de Paz 
 

PRODUCTO 4.1.: Promoción activa del respeto a la paz y al rechazo de la violencia 

Actividad 4.1.1.: Acciones de promoción a una cultura de paz 

Nº de capacitados 37 174 360 571 

Nº de talleres 1 2 13 16 

Nº de foros organizados 0 10 0 10 

Nº de participantes 0 447 0 447 

Nº de publicaciones 0 3 5 8 

Nº de producciones sonoras 0 8 1 9 

Nº de personas contratadas en apoyo al Plan Binacional 0 2 3 3 

PRODUCTO 4.2.: Actores locales y población en general bien informados respecto los Acuerdos de Paz 

Actividad 4.2.1: Campañas de información a través de medios de comunicación masivos 

Nº de materiales producidos 32 41 41 114 

Nº de talleres de capacitación a comunicadores 3 4 3 10 

Nº de personas capacitadas 170 185 95 450 

Nº de ediciones en apoyo a Revista Plan Binacional 6 6 3 15 

Apoyo a cartillas Plan Binacional 0 5000
0 0 50000 

Actividad 4.2.2.: Capacitación a funcionarios de frontera sobre comercio y tránsito fronterizo 

Nº de eventos de capacitación a funcionarios 0 0 6 6 

Nº de funcionarios capacitados 0 0 153 153 

Actividad 4.2.3.: Capacitación a agentes económicos de frontera (productores y comerciantes) 

Nº de eventos 0 0 0 0 

Nº de capacitados 0 0 0 0 

Nº de material informativo editado 0 0 5 5 

Nº de material informativo  impreso 0 0 8000
0 80000 

PRODUCTO 4.3.: El Intercambio profesional, comercial, cultural y deportivo es promovido 

Actividad 4.3.1.: Encuentros binacionales 

Nº de personas que asisten a los encuentros 1160 692 222 2074 

Actividad 4.3.2.: Encuentros binacionales de comunidades nativas 

Nº de encuentros preparatorios 0 0 3 3 
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ANEXO N° 20 

 
PROGRAMA  FRONTERA  SELVA  

 
REPORTE  DE  MONITOREO  AMBIENTAL 

Plan Operativo Anual: III  
 
 

TABLA DE CONTENIDO 
 

1. INTRODUCCIÓN 

 
2. MÉTODOS 

 
3. RESULTADOS 

 
3.1 COMPONENTE INFRAESTRUCTURA 

 
3.1.1 Sector Salud y Saneamiento 

 
A. Medidas de prevención y mitigación ambientales sub sector Saneamiento Rural Básico 

(construcción de letrinas sanitarias). 

B. Medidas de prevención y mitigación ambientales sub sector Abastecimiento de Agua en Zonas 

Rurales. 

C. Medidas de prevención y mitigación ambientales sub sector Construcción y Operación de 

Puestos Comunitarios de Salud. 

D. Medidas de prevención y mitigación ambientales sub sector Manejo Familiar de Residuos 

Sólidos y Líquidos. 

 
3.1.2 Sector Infraestructura Educativa 

 
A. Medidas de mitigación y prevención ambientales sub sector Construcción y Operación de Aulas 

Escolares. 

 
3.2 COMPONENTE PRODUCCIÓN AGROFORESTAL SOSTENIBLE (PAS) 

 
3.2.1 Sector Agricultura 

 
A. Medidas de mitigación y prevención ambientales sub sector Producción de Plantones. 

B. Medidas de mitigación y prevención ambientales sub sector Plantaciones Agroforestales. 
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C. Medidas de mitigación y prevención ambientales sub sector Producción de Cultivos 

Alimenticios. 

D. Medidas de mitigación y prevención ambientales sub sector Actividades Pecuarias y otras 

E. Medidas de mitigación y prevención ambientales sub sector Construcción de Piscigranjas 

F. Medidas de mitigación y prevención ambientales sub sector Mantenimiento de Plantaciones 

 
3.2.2 Sector Apicultura 

 
A. Medidas de mitigación y prevención ambientales sub sector Equipamiento e Instalaciones 

Adecuadas. 

B. Medidas de mitigación y prevención ambientales sub sector Sanidad Apícola y Control de 

Enfermedades. 

C. Medidas de mitigación y prevención ambientales sub sector Residuos Sólidos Rurales de la 

Actividad. 

 
4. CONCLUSIONES 
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PROGRAMA FRONTERA SELVA 
REPORTE DE MONITOREO AMBIENTAL 

Plan Operativo Anual III 
 

1.   INTRODUCCIÓN 
 
1.1  El presente Reporte de Monitoreo Ambiental (RMA) sintetiza la situación sobre el proceso de 
Implementación de las Medidas de Prevención y Mitigación Ambientales para las obras ejecutadas 
durante el periodo Octubre 2003 - Setiembre 2004 por las familias y las correspondientes 
comunidades nativas (ccnn) intervenidas por el Programa Frontera Selva (PFS) en función al Plan 
Operativo Anual III.  
 
1.2  El RMA contiene información relacionada al cumplimiento (expresado en porcentajes) de las 
medidas de prevención y mitigación ambientales por sector y sub sector temático para el 
componente Infraestructura, donde se han implementado obras de saneamiento básico, 
abastecimiento de agua y pozos, letrinas sanitarias, construcción de módulos escolares y puestos 
de salud. Para el caso del componente Producción Agroforestal Sostenible (PAS), se han realizado 
actividades relacionadas al manejo de plantaciones agroforestales, promoción de sistemas 
agroforestales de ciclo corto, cultivos de cacao, producción de plantones, labores pecuarias y 
actividades apícolas. 
 
1.3  Cabe señalar que tanto la ejecución de actividades en el año fiscal reportado como los criterios 
para la evaluación ambiental mantienen todos los parámetros presentados en el Border Program 
Environmental Guidelines (BPEG). En este sentido, se han aplicado casi la totalidad  de las medidas 
de prevención y mitigación ambientales propuestas de acuerdo para cada sector y sub sector 
temático, y adicionalmente el programa ha venido promoviendo nuevas medidas preventivas 
ambientales para las mismos, por medio de la puesta en marcha de sus actividades de capacitación 
y sensibilización. 
 
 
2.   MÉTODOS 
 
2.1  El Checklist Ambiental es un sistema que tiene insertada una base de datos donde están 
organizadas, para las zonas de Napo y Condorcanqui, todas las ccnn donde el PFS ejecuta las 
actividades correspondientes para los componentes de Infraestructura y PAS.  
 
2.2  El sistema está conformado por listas de chequeo ambientales (listas de verificación del 
cumplimiento de las medidas) que responden a los componentes de Infraestructura y PAS. Las 
listas de chequeo ambientales son aplicadas en las ccnn y esta información, recogida en campo, es 
ingresada en el sistema para cada sector y sub sector temático correspondiente para los 
componentes mencionados, para luego ser consolidada por el mismo. Es importante mencionar que 
la información ingresada es transferida y procesada en tiempo real, lo cual permite realizar el 
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monitoreo de la implementación de las medidas de prevención y mitigación ambientales para las 
zonas de intervención del programa. 
 
2.3   Para la elaboración del presente RMA se han seleccionado los porcentajes del desempeño 
ambiental correspondientes a los siguientes Sectores: (i) Salud y Saneamiento, (ii) Infraestructura 
Educativa, (iii) Agricultura y (iv) Apicultura. 
 
2.4 Los sectores Salud y Saneamiento e Infraestructura Educativa corresponden al componente 
INFRAESTRUCTURA, con un total de 05 sub sectores monitoreados. 
 
2.5  Los sectores Agricultura y Apicultura corresponden al componente PAS, con un total de 09 sub 
sectores monitoreados.  
 
2.6   Los sub sectores evaluados se detallan en la parte correspondiente a los resultados por componente.  
3.  RESULTADOS  
 
3.1  Componente Infraestructura 
 
En total se ha reportado la información ambiental para 19 ccnn. En el siguiente cuadro se observan 
los diversos tipos de obras implementadas para las ccnn: 
 
Cuadro Nº 1. Tipos de Obras implementadas en las Comunidades Nativas por el componente 
Infraestructura 
 

Zona CCNN Tipo de Obra 
INAYUA Saneamiento Básico 
NUEVA SALEM Saneamiento Básico 
UUT Puesto de Salud 

BUKUIG Módulo Escolar, Saneamiento 
Básico   

NAYUMPIN Módulo Escolar 
PUTUIM Módulo Escolar 
SAMAREN Módulo Escolar 
SAN RAMON Módulo Escolar 

Im
az

a 

YUPICUSA Puesto de Salud 
SHAPAJAL Módulo Escolar 
BOLIVAR Módulo Escolar 

SOLEDAD Saneamiento Básico: Pozos y 
Letrinas Aboneras 

NUEVO CAJAMARCA Módulo Escolar 

COPALYACU Saneamiento Básico: Protección 
de Manantiales 

HUIRIRIMA Saneamiento Básico: Pozos y 
Letrinas Aboneras 

PAULA COCHA Módulo Escolar 
CHINGANA Módulo Escolar 
TÚPAC AMARU Módulo Escolar 

Na
po

-T
or

re
s 

Ca
us

an
a 

CAMPO SERIO Módulo Escolar 
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3.1.3  Sector Salud y Saneamiento 
 
A.  Medidas de prevención y mitigación ambientales sub sector Saneamiento Rural Básico 

(construcción de letrinas sanitarias). 
 
Del total de las medidas de prevención y mitigación, el 95% se implementaron de manera exitosa y 
el 5% no se implementaron. A continuación se mencionan las medidas implementadas y promovidas 
en campo: 
 
(i) Distanciamiento mínimo de quince (15) metros entre letrina y letrina, con la finalidad de 
prevenir la potenciación de la generación de olores insalubres y la consecuente acumulación de 
vectores infecciosos. 
 
(ii) (Profundidad del hoyo de las letrinas menor a dos (2) metros, sólo en las zonas donde 
el nivel freático lo permitió.   
 
(iii) Protección del tubo de ventilación con malla, para impedir el ingreso de vectores 
infecciosos.  
 
(iv) Colocación de la tapa de protección sobre los hoyos de las letrinas, para contribuir a 
impedir la salida de olores insalubres.    
 
(v) Ubicación de las letrinas por debajo del nivel de los manantiales, para evitar la 
contaminación de las aguas de los manantiales por causa de los líquidos filtrados de las letrinas.  
 
(vi) Enseñar a las familias la futura ubicación de la letrina, para prevenir la ubicación 
inadecuada de las unidades sanitarias y así aminorar los riesgos ambientales como resultado de 
ubicarlas en lugares inapropiados.   
 
(vii) Orientación en dirección norte o sur de las letrinas en el terreno, con la finalidad de 
evitar que los rayos solares ingresen por las puertas de las letrinas y eliminen las bacterias, no 
permitiendo completar su trabajo de descomposición, lo cual da lugar a la generación de olores 
insalubres en el interior de las unidades sanitarias . 
 
(viii)   Construcción de letrinas sobre-elevadas en zonas propensas a inundaciones, con la 
finalidad de prevenir la contaminación de los suelos y la formación de charcos de agua (focos 
infecciosos), lo cual da lugar a la proliferación de insectos. 
 
(ix) Construcción de letrinas secas aboneras, en las zonas donde se permitió, con la 
finalidad de evitar la contaminación de las aguas subterráneas y contar con abono natural, caso 
piloto demostrativo. 
 
(x) Construcción de tanques sépticos para letrinas, en zonas donde la napa freática se 
encuentra muy cercana al nivel del suelo, lo cual permite separar los residuos sólidos de los 
líquidos, los mismos que, previo tratamiento, son derivados a cursos naturales de agua.  
 
(xi) Ubicación de las letrinas por debajo del nivel y a una distancia mínima de treinta (30) 
metros de los pozos de agua, para evitar la contaminación de las aguas de los pozos a causa de 
las filtraciones de los líquidos de las letrinas. 
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(xii) Implementación de pantanos artificiales o wetlands, para el tratamiento de las aguas 
residuales en las zonas donde existe una baja tasa de infiltración y/o napa freática alta, donde se 
han instalado sistemas de eliminación de excretas con arrastre hidráulico. 
 
(xiii) Drenaje de las aguas tratadas mediante wetlands en última instancia a cursos de 
agua, quebradas o encauzamientos, de forma tal que no se contaminen las fuentes de agua para 
recreación y uso productivo. 
 
(xiv) Instalación de letrinas secas aboneras de doble cámara, en las zonas donde existe 
napa freática alta.  
 
(xv) Pintado de la parte externa del tubo de ventilación de la letrina de color negro. 
 
(xvi) Si el hoyo de la letrina ha alcanzado su nivel  de colmatación, taparlo (clausurado) 
con tierra natural apisonada, recomendando ejecutar esta medida cuando la materia acumulada 
se encuentre entre 40 - 50 centímetros antes del nivel del suelo. 
 
B. Medidas de prevención y mitigación ambientales sub sector Abastecimiento de Agua 

en Zonas Rurales. 
 
Para este sub sector el 100% de las medidas de prevención y mitigación se implementaron de 
manera exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Colocación de tapas sanitarias aseguradas en las captaciones, reservorios,  pozos de 
agua y cámaras rompe presión, para evitar el ingreso de pajas, hojas, basura, insectos y tierra al 
interior de las infraestructuras mencionadas. 
 
(ii) Colocación de cercos de protección en los reservorios, pozos de agua, cámaras 
rompe presión, estructuras de filtrado lento y cajas de cloración, para evitar que los animales 
ensucien y contaminen el agua al interior de dichas infraestructuras. 
 
(iii) Ubicación de corrales de animales por debajo del nivel y a una distancia mínima de 
treinta (30) metros  de los manantiales y pozos de agua, para evitar la contaminación de las 
aguas de los manantiales y pozos de agua a causa del contacto con animales de los alrededores. 
 
(iv) Construcción de pozos / zanjillas de infiltración, para evitar la formación de aguas 
estancadas (charcos) y de fuentes de propagación de enfermedades infecciosas. 
 
(v) Provisión al agua para consumo humano de cloro residual por encima de 1.0 mg / 
litro. 
 
(vi) Utilización de algún desinfectante o proceso artesanal que asegure el agua para 
beber, tratándose de las aguas superficiales y de lluvia, en el caso  que no se utilice cloro.  
 
(vii) Mantenimiento de los pozos de agua en buen estado de conservación, sin rajaduras, 
grietas o revestimiento flojo. 
 
(viii) Construcción de los pozos de agua considerando medidas de seguridad ocupacional 
para los obreros. 
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(ix) Implementación zanjas de infiltración en los pozos anillados. 
 
(x) Implementación canales de infiltración bordeados en las captaciones de agua. 
 
 
C. Medidas de prevención y mitigación ambientales sub sector Construcción y 

Operación de Puestos Comunitarios de Salud. 
 
Para este sub sector el 100% de las medidas de prevención y mitigación se implementaron de 
manera exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Uso de mascarillas antipolvo por parte de los obreros de la construcción, para evitar la 
inhalación de partículas de polvo y materiales irritantes. 
 
(ii) Disposición de los residuos sólidos de la construcción, en este caso el total de ccnn no 
cuentan con un relleno sanitario, pero los residuos se  disponen en lugares acondicionados para 
tales fines. 
 
(iii) Construcción de tanques sépticos en los servicios sanitarios de los centros de salud, 
para un tratamiento adecuado de las excretas humanas. 
 
(iv) Construcción de zanjas de infiltración para los servicios sanitarios de los centros de 
salud, en aquellas zonas donde la napa freática se encontraba cercana al nivel del suelo. 
 
(v) Uso de mascarillas de protección por parte de los obreros en la etapa de pintado de 
las obras (uso de spray y otros), para evitar la inhalación de partículas de polvo y materiales 
dañinos a la salud. 
 
(vi) Uso de guantes y palanas por parte de los obreros de la construcción, para protegerse 
del contacto piel - cemento. 
 
(vii) Implementación pozos de basura en los puestos de salud, para la adecuada disposición 
de los residuos sólidos rurales. 
 
(viii) En los pozos de basura colmatados, tapado (clausura) de los mismos  con tierra 
natural apisonada.  
 
 
(ix) Si no se cuenta con relleno sanitario en la comunidad,  disposición de los residuos 
sólidos de la construcción en áreas adecuadas para tales fines, por ejemplo en pozos de 
basura. 
 
(x) Disposición de los residuos sólidos biocontaminados en envases especiales y 
enterrados en hoyos. 
 
(xi) Construcción de los puestos de salud considerando medidas de seguridad 
ocupacional para los obreros. 
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(xii) Planificación del periodo de limpieza para los tanques sépticos no mayor a cinco (5) 
ni menor a dos (2) años. 
 
(xiii) En los servicios higiénicos del puesto de salud, desarrollo del  mantenimiento de los 
mismos con una frecuencia mínima de una una (1) vez por día. 
 
(xiv) Para la captación del agua de lluvia mediante la cobertura de la construcción, uso de 
rejillas o mallas para la retención de los sólidos indeseables arrastrados por dichas aguas, 
antes que las aguas lleguen a los tanques de almacenamiento por medio de su dispositivo de 
descarga. 
 
(xv) Implementación de la respectiva tapa sanitaria de seguridad para el depósito o unidad 
de almacenamiento de agua de lluvia. 
 
(xvi) Implementación de un hipoclorador para el tanque o unidad de almacenamiento de 
agua de lluvia.  
 
(xvii) Entregar a los beneficiarios de las comunidades los respectivos planes de operación 
y mantenimiento de las obras de abastecimiento de agua de lluvia. 
 
(xviii) Realización del análisis físico para el sistema de abastecimiento de agua de lluvia 
para el puesto de salud. 
 
(ix) Realización del análisis químico para el sistema de abastecimiento de agua de lluvia 
para el puesto de salud. 
 
(xx) Evacuación de los lodos y disposición en hoyos (fosas) cubiertos con tierra natural, 
cuando se realiza la limpieza de los tanques sépticos, en zonas donde la napa freática es profunda. 
 
(xxi) Tratamiento de los lodos en cámaras composteras adicionales, cuando se realiza la 
limpieza de los tanques sépticos, en zonas donde la napa freática es alta. 
 
(xxii) Implementación de losas de concreto removibles en la parte superior de los tanques 
sépticos. 
 
(xxiii) Uso del equipo de protección mínimo (botas, vestimenta adecuada, mascarillas, 
cascos y otros) por parte del personal que participa en la evacuación de lodos y limpieza de 
los tanques sépticos. 
D. Medidas de prevención y mitigación ambientales sub sector Manejo Familiar de 

Residuos Sólidos y Líquidos. 
 
Del total de las medidas de prevención y mitigación, el 75% se implementaron de manera exitosa y 
el 25% no se implementaron. A continuación se mencionan las medidas implementadas y 
promovidas en campo: 
 
(i) Recomendar a las familias la transformación casera de sus residuos orgánicos en 
compost, aprovechando este tipo de residuos y evitando el deterioro paisajístico.    
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(ii) Construcción de pozos de basura de setenta (70) centímetros de profundidad por un 
(1) metro de diámetro, para la disposición adecuada de latas, bolsas de polietileno, vidrios y otros 
residuos sólidos inorgánicos, evitando así el deterioro paisajístico. 
 
(iii) En los pozos de basura colmatados (llenos), proceder a taparlos adecuadamente 
(clausurarlos) con tierra natural apisonada. 
 
(iv) Capacitar a las familias con relación a que acción tomar cuando su pozo de 
infiltración haya cumplido su ciclo de vida (cuando se haya colmatado). 
 
(v) Disposición de las aguas servidas de las conexiones domiciliarias - en suelos 
permeables -  en respectivos pozos de drenaje. 
 
(vi) Disposición de las aguas servidas de las conexiones domiciliarias, en suelos 
impermeables y/o napa freática alta, siguiendo el curso de las zanjas percoladoras de 
desviación de aguas servidas a  cursos naturales. 
            
 

 
3.1.2 Sector Infraestructura Educativa 
 
A. Medidas de mitigación y prevención ambientales sub sector Construcción y 

Operación de Aulas Escolares. 
 

Sub - Sectores 

Gráfico N° 1. Reporte del cumplimiento de las medidas de 
prevención y mitigación ambientales para el sector Salud y 

LEYENDA 
 
Cumplimiento de medidas de 
prevención / mitigación ambientales 
 
No Cumplimiento de medidas de 
prevención / mitigación ambientales 
 
Medidas No determinadas 
 P

or
ce

nt
aj

e 

   Fuente: Sistema de Monitoreo y Evaluación y Prevención Ambiental. 
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Del total de las medidas de prevención y mitigación, el 88% se implementaron de manera exitosa y 
el 12% no se implementaron. A continuación se mencionan las medidas implementadas y 
promovidas en campo: 
 
(i) Uso de mascarillas antipolvo por parte de los obreros de la construcción, para evitar la 
inhalación de partículas de polvo. 
 
(ii) Disposición de los residuos sólidos de la construcción, este caso el total de ccnn no 
cuentan con un relleno sanitario, pero los residuos se  disponen en lugares acondicionados para 
tales fines. 
 
(iii) Construcción de tanques sépticos en los servicios sanitarios de los centros de salud, 
para un tratamiento adecuado de excretas humanas. 
 
(iv) Construcción de zanjas de infiltración para los servicios sanitarios de los centros de 
salud, en aquellas zonas donde la napa freática está cercana al suelo. 
 
(v) Construcción de pozos de basura para las aulas educativas, con la finalidad de 
disponer adecuadamente los residuos sólidos que se generan. 
 
(vi) Construcción de canales / cunetas alrededor de los pozos de basura, con la finalidad 
de evacuar las aguas de lluvia y evitar la formación de aguas estancadas. 
 
(vii) Uso de mascarillas de protección por parte de los obreros en la etapa de pintado de 
las obras (uso de spray y otros), para evitar la inhalación de partículas de polvo y materiales 
dañinos a la salud. 
 
(viii) Uso de guantes y palanas por parte de los obreros de la construcción, para protegerse 
del contacto piel - cemento. 
 
(ix) Implementación pozos de basura en los módulos escolares, para la adecuada 
disposición de los residuos sólidos rurales. 
 
(x) En los pozos de basura colmatados, tapado (clausura) de los mismos  con tierra 
natural apisonada. 
 
(xi) Si no se cuenta con relleno sanitario en la comunidad,  disposición de los residuos 
sólidos de la construcción en áreas adecuadas para tales fines, por ejemplo en pozos de 
basura. 
 
(xii) Disposición de los residuos sólidos biocontaminados en envases especiales y 
enterrados en hoyos. 
 
(xiii) Construcción de los módulos escolares considerando medidas de seguridad 
ocupacional para los obreros. 
 
(xiv) Planificación del periodo de limpieza para los tanques sépticos no mayor a cinco (5) 
ni menor a dos (2) años. 
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(xv) En los servicios higiénicos del módulo escolar, desarrollo del  mantenimiento de los 
mismos con una frecuencia mínima de una una (1) vez por día. 
 
(xvi) Para la captación del agua de lluvia mediante la cobertura de la construcción, uso de 
rejillas o mallas para la retención de los sólidos indeseables arrastrados por dichas aguas, 
antes que las aguas lleguen a los tanques de almacenamiento por medio de su dispositivo de 
descarga. 
 
(xvii) Implementación de la respectiva tapa sanitaria de seguridad para el depósito o unidad 
de almacenamiento de agua de lluvia. 
 
(xviii) Implementación de un hipoclorador para el tanque o unidad de almacenamiento de 
agua de lluvia.  
 
(xix) Entregar a los beneficiarios de las comunidades los respectivos planes de operación 
y mantenimiento de las obras de abastecimiento de agua de lluvia. 
 
(xx) Realización del análisis físico para el sistema de abastecimiento de agua de lluvia 
para el módulo escolar. 
 
(xxi) Realización del análisis químico para el sistema de abastecimiento de agua de lluvia 
para el módulo escolar. 
 
(xxii) Evacuación de los lodos y disposición en hoyos (fosas) cubiertos con tierra natural, 
cuando se realiza la limpieza de los tanques sépticos, en zonas donde la napa freática es profunda. 
 
(xxiii) Tratamiento de los lodos en cámaras composteras adicionales, cuando se realiza la 
limpieza de los tanques sépticos, en zonas donde la napa freática es alta. 
 
(xxiv) Implementación de losas de concreto removibles en la parte superior de los tanques 
sépticos. 
 
(xxv) Uso del equipo de protección mínimo (botas, vestimenta adecuada, mascarillas, 
cascos y otros) por parte del personal que participa en la evacuación de lodos y limpieza de 
los tanques sépticos. 
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3.2 COMPONENTE PRODUCCIÓN AGROFORESTAL SOSTENIBLE (PAS) 
 
En total se ha reportado la información ambiental para 62 ccnn. En el siguiente cuadro se 
mencionan las ccnn distribuidas por zonas: 
 
Cuadro Nº 2. Comunidades nativas evaluadas por Sector Temático 
 

Sector CCNN 

Ag
ric

ul
tu

ra
 –

 
Co

nd
or

ca
nq

ui
 

Alto Canampa, Bajo Canampa, Seasmi, Huaracayo, 
Kachi, Saasa (Domingusa), Tampe, Ciro Alegría, 
Duship (Imaza), Yamayakat y Pajakusa. 

Ap
ic

ul
tu

ra
 –

 
Co

nd
or

ca
nq

ui
 

 
Bukuig, Chipe Kusu, Duship, Huantsa, Kunchin, Kusu 
Chapi, Nueva Salem, Nueva Samaria, Paantam, San 
Pablo, Chkais, Inayuam, Maracana, Numpatkaim, 
Porvenir, Putuim, Shimutas, Uut, Uyai Entsa, 
Yamayakat y Tutino. 

Gráfico N° 2. Reporte del cumplimiento de las medidas de 
prevención y mitigación ambientales para el sector Infraestructura 

   Fuente: Sistema de Monitoreo, Evaluación y Prevención Ambiental. 
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Ag
ric

ul
tu

ra
 –

 N
ap

o Angoteros, Samuna Bula, Paula Cocha, Aushiri, 
Campo Serio, Ingano Llacta, Puerto Elvira, Rumi 
Tumi, Puerto Aurora, Puka Yaku, San Carlos, Monte 
Verde, San Fernando, Sumac Allpa, Nuevo Defensor, 
Tipishca, Nueva Yarina, Santa Maria, San Rafael, 
Argentina, Diamante Azul, San Jorge, Rango Isla, 
Copal Yacu, Copal Urco, Huiririma, Porvenir de 
Inayuga, Lagarto Cocha, Morón Isla y Santa Teresa 

 
 
 
3.2.1 Sector Agricultura 
 
A. Medidas de mitigación y prevención ambientales sub sector Producción de 
Plantones. 
 
Para este sub sector el 97% de las medidas de prevención y mitigación se implementaron de 
manera exitosa y un 7% se calificaron como no determinadas. A continuación se mencionan las 
medidas implementadas en campo: 
 
(i) Ubicación de los viveros en terrenos planos, para evitar la erosión superficial del suelo. 
 
(ii) Construcción de viveros en áreas marginales, debido a que éstas áreas no tienen aptitud 
para la agricultura y crianza de animales menores. 
 
(iii) Construcción de viveros en áreas ventiladas y con sistemas de rebose (canales/ 
cunetas), con la finalidad de evitar la erosión del suelo, el deterioro de los plantones y evacuar las 
aguas estancadas (focos transmisores de enfermedades). 
 
(iv) Instalación de terrazas de banco en producción en terrenos inclinados,  evitando así la 
erosión superficial del suelo. 
(v) Informar a los campesinos que los pesticidas / plaguicidas químicos son dañinos 
para la salud. 
 
 
B. Medidas de mitigación y prevención ambientales sub sector Plantaciones 
Agroforestales. 
 
En este sub sector el 100% de las medidas de prevención y mitigación se implementaron de manera 
exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Utilización de árboles y arbustos preferentemente nativos, con la finalidad de preservar 
especies endémicas de las zonas, las cuales cuentan con un manejo adecuado y oportuno por parte 
de los pobladores. 
 
(ii) Manejo adecuado y oportuno de los árboles y arbustos establecidos. 
 
(iii) Propicio de la diversificación de especies forestales en las plantaciones 
agroforestales. 
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(iv) Promoción de la diversificación de cosechas y prácticas de rotación con periodos de 
barbecho, para evitar el monocultivo y bajos rendimientos en las cosechas por la pérdida de 
nutrientes y la presencia de algunas plagas. 
 
(v) Sensibilización dirigida a la población beneficiaria con relación a los temas del uso 
racional y conservación de los recursos naturales. 
 
C. Medidas de mitigación y prevención ambientales sub sector Producción de Cultivos 

Alimenticios. 
 
Para este sub sector el 89% de las medidas de prevención y mitigación se implementaron de 
manera exitosa y el 11% se calificaron como no determinadas. A continuación se mencionan las 
medidas implementadas en campo: 
 
(i) Capacitación a pobladores sobre el uso apropiado del suelo aluvial para fines 
agrícolas en temporadas. 
 
(iI) Promoción de actividades agrícolas solamente en áreas aluviales y en áreas de 
terrazas altas familiares con aptitud agrícola. 
 
 
D. Medidas de mitigación y prevención ambientales sub sector Actividades Pecuarias y 
otras 
 
Del total de las medidas de prevención y mitigación, el 91% se implementaron de manera exitosa, el 
8% no se implementaron y el 1% se calificaron como no determinadas. A continuación se 
mencionan las medidas implementadas y promovidas en campo: 
 
(i) Transformación del estiércol, proveniente de la crianza de pollos, gallinas, cuyes, ganado, 
porcinos u otro tipo de animales, en compost. 
 
(iI) Sensibilizar e informar a los pobladores que sustancias como el barbasco y tiodan, 
arrojados a los cuerpos de agua, causan un impacto ambiental negativo sobre las especies 
acuáticas existentes.  
 
E. Medidas de mitigación y prevención ambientales sub sector Construcción de 
Piscigranjas 
 
Para este sub sector el 100% de las medidas de prevención y mitigación se implementaron de 
manera exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Construcción de piscigranjas en áreas marginales, dichas áreas no tienen aptitud para 
la agricultura y crianza de animales menores. 
 
(iI) Evitar en la etapa de construcción la modificación en el suelo que promueva o acelere 
procesos erosivos. 
 
(i) Evitar que el agua de la fuente reciba descarga de aguas contaminadas con metales e 
insecticidas. 
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(i) Evitar en la etapa de construcción afectar significativamente a la vegetación y fauna 
del lugar. 
 
 
F. Medidas de mitigación y prevención ambientales sub sector Mantenimiento de 
Plantaciones 
 
Del total de las medidas de prevención y mitigación, el 100% se implementaron de manera exitosa. 
A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Recojo y entierro de las brozas (sino se reciclan) en lugares asignados para tales 
fines. 
 
(ii) Realizar un adecuado control periódico de malas hierbas (deshierbe) en las 
plantaciones de los cultivos existentes. 
 
(iii) Utilizar los rastrojos de las plantaciones, inserción natural al suelo,  con la finalidad de 
mejorar las condiciones de los suelos de cultivo. 
 

 
3.2.2 Sector Apicultura 
 
A. Medidas de mitigación y prevención ambientales sub sector Equipamiento e 

Instalaciones Adecuadas. 
 
En este sub sector el 100% de las medidas de prevención y mitigación se implementaron de manera 
exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 

Gráfico N° 3. Reporte del cumplimiento de las medidas de prevención y mitigación ambientales 
para el sector Agricultura 
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   Fuente: Sistema de Monitoreo, Evaluación y Prevención Ambiental. 
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(i) Uso de equipos de seguridad, se viene promoviendo el uso de equipos de protección y 
manipulación (máscaras, mamelucos, guantes, botas, prensas especiales y otros), para evitar 
accidentes y contaminación de los productos apícolas. 
 
(ii) Ubicación de los apiarios en lugares sombreados y ventilados, para evitar la 
descomposición de productos apícolas. 
 
(iii) Instalación de apiarios a una distancia mínima de treinta (30) metros a casas y vías de 
acceso transitadas por la población, con la finalidad de evitar posibles ataques de abejas. 
Ubicación de los panales en ambientes limpios, frescos y aislados, para la extracción adecuada de 
los productos apícolas (miel, polen, cera, otros). 
 
(iv) Instalación de parques melíferos (con especies forestales nativas),  para la floración 
escalonada. 
 
 
B. Medidas de mitigación y prevención ambientales sub sector Sanidad Apícola y 
Control de Enfermedades. 
 
Para este sub sector el 100% de las medidas de prevención y mitigación se implementaron de 
manera exitosa. A continuación se mencionan las medidas implementadas y promovidas en campo: 
 
(i) Capacitación en sanidad apícola, se viene promoviendo el uso adecuado de equipos de 
producción así como la limpieza correcta de los mismos.  
 
(ii) Sensibilizar e informar a los apicultores que los insecticidas son nocivos para su salud y 
pueden traer impactos negativos hacia su medio ambiente. 
 
(iii) Inspección y monitoreo constante del estado de la colmena y desarrollo de la población de 
abejas o cualquier otro incidente, a fin de detectar a tiempo el ataque de alguna enfermedad. 
 
C. Medidas de mitigación y prevención ambientales sub sector Residuos Sólidos 
Rurales de la Actividad. 
 
El total de las medidas de prevención y mitigación (100%) no se implementaron. A continuación se 
mencionan las medidas no implementadas en campo: 
 
(i) Uso de basureros para el depósito de los residuos orgánicos. 
 
(ii) Capacitación en el manejo de residuos orgánicos, promoviendo la transformación de 
estos residuos en compost (abono natural) para su uso posterior en los suelos de cultivo. 
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4. CONCLUSIONES 
 
4.1 Para el componente Infraestructura, tenemos que el sector Salud y Saneamiento registró un 
aumento del cumplimiento de las medidas ambientales, con relación al reporte de monitoreo 
ambiental anterior (POA II), en 3 de los 4 sub sectores evaluados. Los aumentos fueron del 25, 22 y 
2% para los sub sectores Construcción y Operación de Centros Comunitarios de salud, Manejo 
Familiar de Residuos Sólidos y Líquidos, y Saneamiento Rural Básico (construcción de letrinas) 
respectivamente. Con relación a este mismo sector, se tiene que el sub sector Abastecimiento de 
Agua en Zonas Rurales registró un cumplimiento similar al del periodo del POA II (100% del 
cumplimiento de las medidas de prevención y mitigación ambientales).  
 
4.2 En el sector Infraestructura Educativa (perteneciente al componente Infraestructura), se 
registró un aumento del 11% para el sub sector Construcción y Operación de Aulas Escolares, con 
relación a los datos del reporte ambiental del POA II. El desempeño ambiental para este sector se 
considera muy aceptable, debido a que es elevado el porcentaje del cumplimiento de las medidas 
ambientales (88%).  
 
4.3 Para el componente PAS, sector Agricultura, se registró una disminución del cumplimiento 
de las medidas ambientales del 7% en el sub sector Producción de Plantones, con relación al 
reporte del POA II. En el sub sector Plantaciones Agroforestales se registró un incremento del 3% 
para el cumplimiento de las medidas con relación al reporte anterior, cabe señalar que el 
cumplimiento es del 100%, desempeño el cual se considera muy aceptable. Para el caso del sub 
sector Producción de Cultivos Alimenticios se registró un incremento del 68% del cumplimiento de 

Gráfico N° 4. Reporte del cumplimiento de las medidas de prevención y mitigación 
ambientales para el sector Apicultura 

 

   Fuente: Sistema de Monitoreo, Evaluación y Prevención Ambiental. 
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las medidas con relación al reporte anterior. En el sub sector Construcción de Piscigranjas se 
registró un incremento del 11% del cumplimiento de las medidas con relación al reporte anterior, 
cabe indicar que el cumplimiento es del 100%, desempeño el cual se considera muy apropiado. En 
el sub sector Actividades Pecuarias se registró un incremento del cumplimiento de las medidas del 
43%, desempeño ambiental que se considera aceptable. Por último, el sub sector Mantenimiento de 
Plantaciones registró un cumplimiento del 100% de las medidas ambientales, desempeño que se 
considera exitoso. 
 
4.4 Para el sector Apicultura (perteneciente al componente PAS), se registró un cumplimiento 
de las medidas ambientales exitoso (100%) para los sub sectores Equipamiento e Instalaciones 
Adecuadas y Sanidad Apícola - Control de Enfermedades. En el sub sector Residuos Sólidos 
Rurales de la actividad se registró una disminución del cumplimiento del 8 % de las medidas 
ambientales. 
 
4.5 Finalmente podemos precisar que en el 90% de todos los sub sectores evaluados por los 
dos componentes que trabaja el Programa Frontera Selva se registro un aumento en el 
cumplimiento de las medidas de prevención y mitigación ambientales, aspecto que es importante de 
resaltar debido a que refleja un desempeño ambiental muy apropiado en las actividades 
implementadas por el programa. 
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ANEXO N° 21 
 

ESTUDIO DE CONTRASTE LINEA DE BASE/ESTUDIO DE SALIDA DEL 
PROGRAMA FRONTERA SIERRA 
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 INTRODUCCION 
 
En Junio 2001, inicia la intervención del Programa Frontera Sierra, ejecutado por CARE Perú y 
financiado por la Agencia para el Desarrollo Internacional de los Estados Unidos (USAID) como 
parte de los compromisos y recursos nacionales e internacionales para la integración y el desarrollo 
socioeconómico de la región fronteriza, en el marco del  Plan Binacional de Desarrollo de la Región 
Fronteriza.   
 
El objetivo del Programa Frontera Sierra fue contribuir a mejorar la calidad de vida de las familias 
rurales en diez distritos fronterizos del departamento de Piura.  
 
Este Programa se ejecutó hasta setiembre 2004 con la implementación de siete componentes 
técnicos: gobernabilidad local, educación básica, salud comunitaria, agua y saneamiento, medio 
ambiente, desarrollo económico y derechos humanos. 
 
Como parte del plan de monitoreo y evaluación del Programa se realizó un estudio comparativo 
sobre los principales indicadores de impacto y de resultados del Programa. El estudio tiene como 
objetivo comparar los resultados de la línea base y los resultados finales de la intervención. 
 
 
a.   Antecedentes 
 
El proceso de paz entre el Perú y el Ecuador se inicia con la Declaración de Paz de Itamaraty, el 17 
de febrero de 1995, que lleva a la firma del Acta Presidencial de Brasilia el 26 de octubre de 1998 
por los presidentes de ambos países, con la venia de los gobiernos garantes del Protocolo de Río 
de Janeiro. En este mismo acto se firma como parte del Acuerdo de Paz entre Perú y Ecuador; el 
Tratado de Comercio y Navegación, el Acuerdo Amplio Peruano Ecuatoriano de Integración 
Fronteriza, Desarrollo y Vecindad y, El Convenio de Aceleración y Profundización del Libre 
Comercio, lo cual permitiría consolidar los mecanismos de cooperación para el desarrollo regional 
de ambos países.  
 
Para impulsar el desarrollo fronterizo de ambos pueblos, el 4 de febrero de 1999 fue presentado el 
Plan Binacional. Entre los acuerdos firmados por los líderes de los dos países se encuentra el 
compromiso de establecer un Plan de Desarrollo Binacional para la Región Fronteriza y un 
mecanismo administrativo para llevarlo adelante, tales como el Fondo Binacional para la Paz y el 
Desarrollo y un Grupo Asesor en Financiamiento Internacional.  
 
El gobierno del Perú (GOP)  y el gobierno de los Estados Unidos (USG), a través de USAID, 
firmaron un Acuerdo de Objetivo Estratégico, por medio del cual se destina US$ 16.9 millones para 
la implementación del Programa de Desarrollo de la Región Fronteriza. Las áreas objetivo 
consideradas inicialmente son Napo y Condorcanqui en la región amazónica y posteriormente Piura 
en la región sierra.  
 
Sin embargo, USAID estableció y acordó en setiembre del 2002, un ajuste al Programa Frontera 
que modificaba el Acuerdo de Cooperación por un monto total de US$ 12.2 millones.  
 



203 

 

 

 

 
b.   El Modelo del Programa 
 
En Junio 2001, inicia la intervención del Programa Frontera Sierra en Piura, ejecutado por Care 
Perú y financiado por la Agencia para el Desarrollo Internacional de los Estados Unidos (USAID).  
 
El objetivo del Programa Frontera Sierra fue contribuir a mejorar la calidad de vida de las familias 
rurales en diez distritos fronterizos del departamento de Piura. Para ello se plantea tres resultados 
intermedios:  
 

§ las comunidades fronterizas aumentan su capacidad de administrar sus procesos de desarrollo. 
§ las familias mejoran sus capacidades básicas para una vida sana y productiva. 
§ aumento del respeto y la protección de los derechos de la población fronteriza, particularmente 

los de las mujeres, niñas y niños. 
   
El enfoque general del Programa Frontera Sierra se sustenta en el fortalecimiento de las 
capacidades locales, de los gobiernos municipales y de las organizaciones de la sociedad civil, 
promoviendo la concertación entre ambos para favorecer la sostenibilidad de los procesos de 
desarrollo local basados en la promoción de los derechos humanos. De esta manera se apoya la 
constitución de un tejido social, que sirve de sustento para llevar a cabo iniciativas de desarrollo 
social, económico, y de gestión ambiental. 
 
Ello supuso la implementación de acciones conjuntas con las instituciones públicas –Ministerios de 
Educación, Salud, y de Agricultura, Defensoría del Pueblo, Municipalidades- e instituciones de la 
sociedad civil como las Mesas de Concertación de Lucha Contra la Pobreza; en torno al desarrollo 
local en el departamento de Piura. El enfoque de la intervención fue integral y se contó con la 
sinergia de los componentes para el logro de los resultados esperados. 
 
El ámbito de intervención en Piura esta constituido por los distritos fronterizos de Lancones, 
provincia de Sullana Suyo, Montero, Sícchez, Jililí, y Ayabaca, en la provincia de Ayavaca; y 
Huancabamba, Sondor, Sondorillo y Carmen de la Frontera, en la provincia de Huancabamba.  
 
 
c.   El Marco conceptual de la Evaluación Final del Programa 
 
La evaluación comprende y analiza los aspectos cuantitativos y cualitativos de la ejecución del 
Programa Frontera Sierra con énfasis en los efectos e impacto alcanzado.  
 
La evaluación se desarrolla mediante el uso combinado de técnicas tales como: revisión de la 
documentación, encuestas a hogares, entrevistas a personas claves en centros poblados, 
entrevistas en centros educativos y grupos focales. 
 
Se realizaron dos estudios: 1) Estudio General y 2) Estudio de Salud. A continuación se describe la 
metodología empleada en los estudios. 
 
El proceso de evaluación considera los distintos niveles involucrados o afectados por la intervención 
-individuo, familia, población, comunidad, distrito, región- cada nivel tiene dimensiones propias a 
evaluar. A cada nivel corresponde fuentes de información, instrumentos y técnicas diferentes de 
recolección de información. Así por ejemplo, para la información de niveles de población, distrito y 
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región se puede recurrir a estadísticas oficiales. Para los niveles de familia e individuos, se requiere 
generalmente encuestas ad hoc aplicadas a una muestra representativa – muestra con niveles de 
confiabilidad y error de muestreo aceptables- de la población objetivo. Del mismo modo, para los 
niveles de población, comunidad, distrito y región se requerirá de entrevistas a autoridades, 
funcionarios y líderes al estimar el impacto y resultados de un proyecto. 
La evaluación de resultados del Programa Frontera Sierra consistió en: 1) determinar el impacto del 
Programa en la reducción de la desnutrición infantil, disminución de las necesidades básicas 
insatisfechas y en el incremento del uso de las instancias de promoción y protección de los 
derechos humanos 2) medir los efectos en la capacidad de las comunidades para manejar procesos 
de desarrollo, en la mejora de las capacidades básicas para una vida productiva y saludable y en el 
incremento del respeto y protección de los derechos de la población fronteriza.  
 
Para responder a la evaluación final se utilizaron tres instrumentos para el recojo de información: 
encuestas a hogares, entrevistas a líderes comunales, encuestas en centros educativos y grupos 
focales. El detalle se encuentra en el Anexo 1 de este documento. 
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CAPITULO UNO 
 
CONTEXTO DURANTE EL PERIODO DEL PROGRAMA 
 
En el Perú, la región fronteriza se encuentra olvidada, en ella se encuentran algunas de las 
poblaciones más pobres y en extrema pobreza del país.  Las condiciones son más severas aún en 
la aislada selva oriental, seguida por las zonas de sierra.  
 
Los gobiernos locales en su gran mayoría son débiles y no tienen la capacidad para hacer frente a 
las necesidades del ciudadano promedio. El proceso de descentralización es una oportunidad para 
el desarrollo de capacidades, pero también es una limitante por la capacidad de respuesta de estos 
gobiernos locales para con su población.  
 
Las mujeres, particularmente en las áreas rurales, enfrentan la discriminación del sistema de 
justicia, además del rutinario recorte de sus derechos y la desvalorización de su familia y en la 
comunidad.  
 
Para comprender los resultados de la evaluación en el contexto nacional, les presentamos a 
continuación las particulares características en los sectores públicos: 
 
Las Municipalidades y la creación de una nueva institucionalidad local. 
 
Con la firma del Acuerdo Nacional nace en nuestro país el compromiso del Estado de construir 
nuevas formas de articulación con la Sociedad Civil. Si bien este es el compromiso, este no siempre 
se plasma en un beneficio claro y nítido para esta última, debido a las cambiantes correlaciones 
políticas que operan en el gobierno actual. 
 
La promulgación de un conjunto de Leyes: Ley de Descentralización, Ley Orgánica de Gobiernos 
Regionales, Ley de Rondas Campesinas, Ley de Transparencia, Ley de Concertación Agraria, Ley 
Orgánica de Municipalidades, Ley de Presupuesto Participativo; contribuyen desde sus distintas 
perspectivas a disminuir la distancia existente entre el “país real” y el “país oficial”.  
 
El acortamiento de las diferencias entre “ambos países” no es una tarea exclusiva de los 
gobernantes, es también una tarea de los gobernados, y exige de ellos una actitud propositiva y de 
involucramiento con los procesos de fortalecimiento de la institucionalidad democrática. 
 
La participación de actores educativos en la gestión de la escuela. 
 
La divulgación de los resultados de la Prueba Siena en los primeros días del mes de julio del 2003, 
en la cual el Perú aparece en el último lugar en América Latina, en lo referido a comprensión lectora 
y pensamiento lógico matemático, colocó en la agenda política el tema de la calidad y pertinencia de 
la educación peruana.  
 
Este contexto obligó a que el gobierno realizara un importante movimiento, cuyo principal contenido 
fue la promulgación de la nueva Ley General de Educación. La nueva Ley consolida los avances 
democráticos alcanzados por la práctica pedagógica en años pasados, y permite por tanto la 
consolidación de la estrategia de Redes Educativas; así como de los mecanismos de participación 
ciudadana vinculándolos en la perspectiva de alcanzar calidad educativa. 
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El Sector Salud y sus lineamientos de política 
 
El panorama político en el sector salud se ha caracterizado por un gran debate en torno a las 
dificultades del Seguro Integral de Salud, las controversias sobre el manejo de los programas de 
planificación familiar por parte del MINSA, la situación laboral de los trabajadores del Ministerio de 
Salud y el proceso de descentralización.  
 
En tanto, las áreas técnicas se han ocupado de la mejora en la cobertura de inmunizaciones con la 
incorporación de nuevas vacunas al esquema, la implementación de un sistema de vigilancia 
nutricional, la búsqueda de estrategias para la prevención de la mortalidad materna, el control de 
enfermedades transmisibles, la generación de estrategias de promoción de la salud, entre otras. 
 
Los servicios de planificación familiar han presentado frecuentes períodos de desabastecimiento de 
insumos que repercuten directamente sobre las usuarias. El año 2003, se ha caracterizado por una 
gran presión por parte de organizaciones de la sociedad civil para exigir la provisión de píldoras 
anticonceptivas de emergencia en los establecimientos del Ministerio de Salud. 
 
Se conformó el Consejo Regional de Salud en Piura. Así mismo, los Consejos Provinciales y 
Distritales de Salud.  
 
En cuanto a promoción de la salud, el primero de los lineamientos de política del MINSA para el 
período 2002 – 2012, los esfuerzos han estado concentrados en la acreditación de “Escuelas que 
promueven la Salud”.  
 
Para cumplir con este lineamiento se ha seleccionado una escuela por distrito. Otras acciones han 
estado dirigidas a la promoción de los derechos y deberes en salud y la promoción de estilos de 
vida saludables. Las propuestas en revisión en el nivel nacional están referidas a la reglamentación 
del sistema de vigilancia comunal en salud y a la participación comunitaria. 
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Gráfico 1.- COMPOSICION ETAREA DE LA 
POBLACION

CAPITULO DOS 
 
2.1 ASPECTOS  DEMOGRAFICOS 
 
Desde la perspectiva del presente estudio, las características y estructura de la población tienen una 
relevancia significativa dado que determinan el tipo de acciones y la magnitud de los recursos con 
que debe contar la región para atender los requerimientos sociales básicos. En tal sentido, la 
población joven establece los esfuerzos educacionales y de salud, que debe emprender la sociedad; 
la población de edad mediana, establece los requerimientos de trabajo y vivienda principalmente, y 
la de mayor edad, las necesidades de atención mediante sistemas de salud. Por tal razón, el 
análisis que se efectúa en ésta oportunidad, apunta hacia a la explicación de los grupos 
poblacionales que deben ser considerados en las diferentes políticas sociales. 
 
a.  Composición por sexo 
 
De acuerdo a los datos obtenidos de los Censos de Salud Distrital se tiene que el ámbito de la 
región frontera8 es de 138,369 habitantes. Del total de habitantes, el 49,7% corresponde a hombres 
y el 50,3% restante a mujeres.  
La población ubicada en la región frontera (diez distritos de intervención del Programa) corresponde 
al 8.5% del departamento de Piura. 
 
Cuadro N°1.- Población Nacional, Departamental y Fronteriza por Sexo  
 

Ámbito Hombre % Mujer % Total 

Región Frontera9  
68,857 49,7 69,512 50,3 138,369 

Dpto. Piura10 757 428 50,04 788 343 49,96 1 636 047 

Total Nacional 13 253 619 50,30 13 093 221 49,30 26 346 840 

  
b.  Composición por edades de la población 
 
El análisis de la composición por edades de la 
población es relevante dado que permite establecer 
el marco cuantitativo para las diversas políticas 
sociales. 
 
En este sentido, es posible constatar que a pesar del 
descenso en la tasa de natalidad producida en los 
últimos años, la población sigue siendo joven.  
 
A nivel de la región frontera, un 38% de la misma es 
menor de 15 años y un 51% es menor de 25 años. 
Estos niveles son superiores a los registrados a nivel 
nacional con 33.9% y 44% respectivamente.    
 
                                                 
8  Este término es utilizado para referirnos a los distritos de intervención del Programa Frontera Sierra 
9  Datos obtenidos de los Censos de Salud realizados en cada distrito de intervención del Programa. 
10  Anuario Estadístico del INEI.2002 
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Así mismo, la población entre 25 y 64 años equivale el 43% de la población total de la región 
frontera. Para este mismo rango etáreo, a nivel del departamento de Piura se tiene el 38.1% del 
total de la población. 
 
A su vez, considerando la edad de jubilación, la cantidad de personas mayores de 64 años en la 
región frontera es del 6%, mientras que para el departamento de Piura comprende el 4.7%.    
 
 
2.2 RESULTADOS DEL PROGRAMA FRONTERA SIERRA 
 
El Programa se propuso tres resultados intermedios: las comunidades fronterizas aumentan su 
capacidad de administrar sus procesos de desarrollo, las familias mejoran sus capacidades básicas 
para una vida sana y productiva, aumento del respeto y la protección de los derechos de la 
población fronteriza, particularmente los de las mujeres, niñas y niños. 
 
 
2.2.1 Capacidad para manejar los procesos de desarrollo  
 
El Programa ha venido desarrollando una estrategia de capacitación y asistencia técnica de manera 
integral, para fortalecer las organizaciones locales, con énfasis en los gobiernos locales, 
municipalidades y mesas de concertación, para desarrollar la capacidad de producir sólidas 
propuestas de proyectos comunitarios y planes distritales de desarrollo. Aunado a mejorar los 
niveles de transparencia y vigilancia ciudadana.  
 
A continuación se presenta algunos resultados en el ámbito de intervención: 
 
a) Percepción de la población sobre la descentralización  
 
Teniendo en cuenta que la descentralización transfiere el poder de decisión y control hacia un 
gobierno local con la finalidad de ampliar los derechos y libertades de las poblaciones involucradas.  
 
En opinión de la población se ha avanzado muchísimo en los procesos de participación, de 
transparencia, de vigilancia. “Se ha avanzado mucho, en cuanto ya es una disposición legal, estas 
medidas y decretos ya se han difundido en el país, tienen un carácter de ley. Desde este pueblo 
pequeño de Sondor, continuaremos nuestras actitudes de vigilancia, de concertación, de dialogo. 
Las escalas superiores como la regional o la nacional deben apoyar para continuar este trabajo, que 
se cree es de mucha importancia, porque si no ponemos en seriedad estas experiencias que se han 
aprendido entonces quedara en lo mismo que estaba antes11”  
 
Sin embargo, para no desperdiciar esta gran oportunidad es esencial que los técnicos hagan todo el 
esfuerzo posible para completar este proceso político. El gran problema de la descentralización es 
que no puede ser planteada sólo en términos políticos, esto es insuficiente para una sociedad en la 
cual un tercio de la población se concentra en Lima y el 54% del PBI es aportado por Lima.  
 
Al respecto,  la constitución de los Consejos de Coordinación Local en el ámbito provincial y distrital 
establecida en la Ley Orgánica de Municipalidades vigente ha originado fricciones en la población y 
su derecho a participar. Al mencionar que los representantes de la sociedad civil constituyen el 40% 

                                                 
11  Poblador Mesa de Concertación del distrito de Sondor. 
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del total de sus integrantes durante el proceso del presupuesto participativo. En el caso de un 
municipio distrital serían dos; y en el de un provincial ocho. El alcalde de Montero opina que “se 
estaría restringiendo la participación y su derecho a definir el presupuesto de inversión municipal en 
un proceso participativo y de concertación. Además, hay otra restricción que reside en la exigencia 
de la personería jurídica y tres años de existencia demostrada”. En los distritos intervenidos por el 
Programa menos del 10% de las instituciones tienen personería jurídica. En algunos distritos donde 
el Programa ha cofinanciado los proyectos económicos, las empresas constituidas son parte de ese 
mínimo porcentaje. 
 
Como podrá observarse, esta disposición crea una importante colisión con las Mesas de 
Concertación o Comités de Desarrollo, los cuales han ganado legitimidad y un espacio político que 
podría ser recortado por una interpretación legalista, dado que la propia Ley reconoce la capacidad 
de generar otras formas de participación ciudadana. A decir de un poblador del distrito de Montero 
“Necesitamos hacer respetar nuestra forma de organización, las leyes están hechas por personas 
de escritorio que no conocen el campo, este CCL nos impide que participemos democráticamente12”  
 
Estas nuevas exigencias, no siempre son bien entendidas, ya que asumidas correctamente rompen 
el curso de la vida política tradicional; lo cual implica una inversión de tiempo y recursos, los cuales 
deben dedicarse, por citar solo algunas, al cumplimiento de actividades como la concertación, 
negociación, y la formulación de alianzas estratégicas. “La esperanza de lograr un cambio integral 
en nuestra sociedad civil, nos ha hecho organizarnos. Pero las cosas no son fáciles, esto demanda 
de mucho tiempo y de mucha voluntad”13.  
 
Las personas entrevistadas sobre la concordancia con el proceso de descentralización manifiestan 
en un 31% que hay “más o menos” concordancia en el proceso de descentralización. 
 
Como corolario de este proceso de descentralización en el ámbito de intervención podemos 
mencionar, a pesar de sus dificultades, los procesos y puntos de encuentro entre Estado y Sociedad 
Civil se producen. Un caso importante es la formulación y aprobación de los Presupuestos 
Participativos, lo cual ha constituido una experiencia enriquecedora para los participantes del 
proceso. “Por fin, nosotros hemos decidido que obras vamos a realizar en el distrito, sabemos  
cuanto presupuesto se cuenta y las necesidades que tenemos”14.  
 
b)      Participación de la población 
 
A nivel de los diez distritos de intervención del Programa Frontera Sierra, la participación de la 
población en las actividades de la comunidad se refleja en el número y tipo de organizaciones que la 
conforman. Así mismo, la opinión que la población tiene de sus organizaciones motiva su 
participación. 
 
Las organizaciones calificadas como de gestión buena por la población son la APAMAFA, la 
organización productiva, el comité religioso y la directiva comunal. Mientras que las rondas 
campesinas son calificadas como regular. 
 
Respecto a la participación de la mujer en puestos directivos de las organizaciones de la 
comunidad, se tiene que en algunas comunidades pertenecen a las Directivas Comunales, son las 

                                                 
12  Líder microregional. Distrito de Montero 
13  Líder comunal distrito de Sondor. Grupo focal. 
14  Líder microregional.  
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Teniente Gobernador, a la Directiva de la Mesa de Concertación, a la Directiva de las Redes 
Educativas y a la Administración de las microempresas productivas.  
 
De otro lado, los distritos intervenidos al iniciar su proceso de planeamiento estratégico decidieron 
conformar estructuras organizativas desde el nivel comunal al distrital y viceversa. Estas estructuras 
fueron concebidas por los representantes de las instituciones distritales como mecanismos que 
permitirían facilitar los procesos de priorización de proyectos y de inversión social y económica; así 
como la canalización de las demandas ciudadanas para el desarrollo comunal. “La población ahora 
participa activamente en el proceso de desarrollo del distrito”15.  
 
Al tratar con la población sobre el nivel de involucramiento en el Plan de Desarrollo Comunal 
manifiestan que “la capacitación para elaborar los Planes de Acción Local ha sido importante y 
valioso, en los planes esta nuestro trabajo y nuestras actividades, nos hemos organizado 
masivamente y yo creo que eso es muy importante”16. En el distrito de Jililí se menciona que “se ha 
logrado que la población participe activamente en las reuniones descentralizadas a nivel 
microregional, les ha permitido organizarse y gestionar. Sin embargo, estos Planes  no se han 
ejecutado en todos los caseríos”17. 
Los Planes de Desarrollo Distrital se elaboraron concertadamente entre todos los representantes de 
las instituciones públicas y privadas conjuntamente con los representantes de las organizaciones 
sociales de base. “Hay un plan de desarrollo estratégico, entonces en él esta plasmado las 
necesidades de los diferentes caseríos. Sabemos, que las cosas no se van a  cumplir al mismo 
tiempo es difícil, ya que el presupuesto de la municipalidad es poco, pero si podemos pensar para 
futuro, de manera que se consiga con perseverancia lo propuesto18”  
 
En general podemos mencionar que al iniciar el programa, en el  estudio de Línea Base, se 
consideraba que el proceso participativo para elaborar los Planes de Desarrollo presentaba una 
serie de limitaciones; principalmente la falta de conocimiento, coordinación y liderazgo de las 
autoridades y representantes de las instituciones y organizaciones sociales de base. Ahora, un líder 
del distrito de Ayabaca menciona que “las limitaciones pueden superarse con apoyo técnico y 
financiero, que permita plantear alternativas reales, nosotros mejor organizados y unidos podemos 
desarrollar nuestros pueblos”19 
 
c)   Percepción sobre la Gestión Municipal 
 
Los entrevistados consideraron como buena y regular la gestión municipal según los aspectos 
relacionados con el interés por los problemas de la comunidad, la atención a sus reclamos o 
pedidos, ayuda oportuna, apoyo a la Junta Directiva. Cuando observa los procesos de rendición de 
cuentas y ejecución de obras para la comunidad por parte de la municipalidad califican a la gestión 
municipal como regular. De acuerdo a los aspectos relacionados con la atención al maltrato de la 
madre/niño y la gestión del Vaso de Leche, la gestión municipal es considerada como mala. 
 
d)   Capital Social y Gobernabilidad 
 

                                                 
15  Poblador del distrito de Sícchez. Grupo Focal. 
16  Líder comunal perteneciente a la Mesa de concertación de Sondorillo. Grupo focal. 
17  Poblador del distrito de Jililí. Grupo focal. 
18  Representante Mesa de Concertación del distrito de Sondor 
19  Rendición de cuentas en el distrito de Ayabaca 
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Gráfico 2.- ASISTENCIA A REUNIONES. Estudio 
Final Programa Frontera Sierra. 2004
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Considerando que el capital social crea valor de diversos tipos debido a que produce bienes socio 
emocionales, los que satisfacen necesidades de la misma índole. Algunas veces los bienes socio 
emocionales están enraizados en objetos. Cuando esto ocurre, cambia el significado y el valor de 
estos, creando valores de arraigo. Las instituciones son las reglas que ordenan y dan significado a 
los intercambios. Cuando las instituciones adquieren valores de arraigo, es más probable que ellas 
sean cumplidas que cuando su cumplimiento depende del poder derivado de incentivos y 
amenazas. Robinson, Siles y Schmid concluyen que los componentes del paradigma del capital 
social son interdependientes y necesarios para comprender y prescribir soluciones para la reducción 
de la pobreza.20  
  
Así encontramos algunas opiniones de los entrevistados en el presente estudio que reforzarían la 
relación entre capital social y gobernabilidad, como requisito indispensable para el buen gobierno: 
 
§ Un promotor de derechos humanos manifiesta “que se han sentado las bases del desarrollo, al 

capacitar a personas de la comunidad, hombres y mujeres, jóvenes y mayores”21.  
§ Un líder manifiesta “que el ejercicio de los derechos no se da solo, las personas tienen que 

estar capacitadas, si ellas participan y se manifiestan en las reuniones, poco a poco se ira 
construyendo el buen gobierno”22 

§ Un poblador manifiesta “que se ha logrado conseguir las Asociaciones de Promotores, así ellos 
están capacitados y organizados para poder colaborar con el sector, ya no están dispersos, ni 
haciendo cada uno lo suyo, sino que apuntalan aun bien común”23.  

§ Personal del MINSA manifiesta “Creo que el hecho que más fuerza ha tenido es este proceso 
ha sido el fortalecimiento de las capacidades de los agentes comunitarios, se ha invertido 
bastante en esta labor, y ya se tienen logros en la disminución de la morbilidad”24 

 
Así mismo, podemos observar algunos gráficos que reflejan de alguna manera el estado del capital 
social, a través de variables como la organización y participación de los pobladores que son 
variables que influyen en la gobernabilidad con resultados positivos o negativos para la gestión 
local. 
 
El gráfico 02, muestra el nivel de participación de lo pobladores de los distritos de intervención del 
Programa en las reuniones o asambleas de la comunidad. Actualmente, el 86% siempre asiste a las 
asambleas o reuniones en la comunidad, el 9% 
de la población participa ocasionalmente, un 3% 
casi nunca, mientras que el 2% nunca lo hace. Al 
comparar esta asistencia con la línea base se 
observa que hay un incremento de 76% a un 
86% en la asistencia siempre para una reunión o 
asamblea en la comunidad. 
      
Tomando como referencia al grupo de los que 
“siempre participan”, podemos mencionar que al 
                                                 
20  Véase más al respecto en “Capital social y reducción de la pobreza en América Latina y el 

Caribe: en busca de un nuevo paradigma”. Capitulo III, El capital social y la reducción de la 
pobreza: hacia un paradigma maduro, Lindon J. Robinson, Marcelo E. Siles y A. Allan Schmid. 
CEPAL, 2003. 

21  Promotor de derechos humanos de Huancabamba 
22  Líder comunal del distrito de Ayabaca 
23  Personal MINSA del distrito de Jililí 
24  Personal MINSA en el distrito de Suyo. 
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analizar los datos en términos absolutos, la participación de los varones es mayor. La proporción de 
participación de mujeres a varones están en una relación de 3 a 5. Es decir por cada tres mujeres 
que se encuentran participando activamente en reuniones de las diferentes organizaciones 
comunales existen 5 hombres que se encuentran participando activamente de las reuniones.  
  
Sin embargo, más importante que la “asistencia en si” es la razón que los empuja a hacerlo, no 
importa sólo que mejoren sus modos de hacer (habilidades y destrezas) al participar, sino que 
fundamentalmente les interesa mejorar constantemente los modos de  interactuar con los demás. 
 
En algunos distritos como Carmen de la Frontera, Sondor, Ayabaca y Huancabamba se encuentran 
los niveles más altos de participación en ambos sexos. Sin embargo, en el distrito de Suyo ocurre 
todo lo contrario  tal vez la baja participación esta influenciada por los problemas del alcalde en 
torno a su elección. 
 
 En el gráfico 03, podemos hacer una distinción 
por género de los motivos de participación. 
Podemos observar que la asistencia de las 
mujeres por razones de “emitir opiniones” y 
“elegir y ser elegidos” es menor con respecto a 
los varones. De 88% a 82% y de 83% a 77% 
respectivamente.  
 
En tanto que para “discutir y tomar acuerdos” las 
mujeres asisten en un 87% versus un 85% de los 
varones que asiste por el mismo motivo. No 
existen diferencias entre ambos cuando “asisten para informarse y no ser multados”.  
 
Otro tema importante de la gestión local, es 
identificar a los agentes o personas que 
contribuyen al desarrollo local. Se puede 
observar en el Cuadro Nº 2 quienes son los 
agentes que tienen la iniciativa para presentar 
proyectos o ejecutar obras en la comunidad. 
Las respuestas han sido priorizadas, es decir 
al entrevistado se le pedía que priorice su 
parecer u opinión al respecto. 
 
 Analizando la primera opción de respuestas 
(que tiene el mayor porcentaje de contestación con un 100% de los entrevistados) podemos 
observar que la población identifica a los líderes de la comunidad como las personas más dinámicas 
para promover proyectos o ejecutar obras en favor de la comunidad.  
 

En el Cuadro N°2 se observa que el 48% de los encuestados ve a los líderes como los más activos 
en la labor de ejecutar o promover proyectos de desarrollo; en segundo lugar, se encuentra la 
población en general (29%); en tercer lugar, las agrupaciones de la comunidad (25%), en cuarto 
lugar aparecen las ONG´s identificadas como agentes impulsores de proyectos de desarrollo u otras 
organizaciones privadas (10%). El 8% de los entrevistads reconocen que las mujeres pueden 
presentar proyectos en distritos como Jililí, Sícchez, Huancabamba. El 5% en Sondor, Sondorilo y 
Carmen de la Frontera. Contrariamente en los distritos de Suyo, Lancones y Montero no se 
menciona a alguna agrupación de mujeres en la presentación de proyectos.  
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Gráfico 3.- Motivo de asistencia a reuniones de los varones. Estudio Final 
Programa Frontera Sierra. 2004
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Cuadro N°2.- Iniciativa para presentar proyectos o ejecutar obras en la comunidad. Estudio 
Programa Frontera Sierra. 2004 
 

INICIATIVA EN PRESENTAR 
PROYECTOS 

PRIMERA 
OPCION 

Líderes de la comunidad   48% 
Población en general   29% 
Alguna agrupación comunal 25% 
ONGs u otra institución privada 10% 
Alguna agrupación de mujeres 8% 

  
Otro dato relevante es que el 95% de los hogares colabora de alguna forma en las actividades que 
se ejecutan en la comunidad. Si lo comparamos con los datos encontrados en la Línea Base hay un 
aumento en la colaboración con la comunidad de 92% a 95%. De este grupo, el 96% lo hace con 
mano de obra, un 3% colabora con dinero, el 1% lo hace con algún material de construcción. 
 
 

Gráfico 5.-Formas de colaboración en actividades comunales. Estudio 
Final Programa Frontera Sierra.2004

96%

3% 1%

Mano de obra Dinero Materiales de construcción
 

 
e)     Percepción del Entorno Democrático 
 
Al preguntarse a los pobladores sobre la importancia de  la democracia, el 30.5% manifiestan que 
es “bastante” importante. Sin embargo, en el distrito de Suyo la población manifiesta que es poco 
importante en el 37% de casos. Esta respuesta puede estar influenciada por los hechos que rodean 
la asunción al sillón municipal del actual alcalde distrital. 
 
También el 73% de los encuestados manifiesta que es más conveniente para gobernar el país un 
gobierno democrático contra un 18% que manifiesta que, es mejor que gobiernen los expertos.   
 
En el país, la democracia funciona “más o menos” para un 43% de los encuestados.  
 
Al ser preguntados sobre el significado de la democracia, el 63% manifiesta que hay una mayor 
atención a la demanda de los ciudadanos.  
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2.2.2 Capacidades Básicas para una Vida Sana y  Productiva 
 
a) EDUCACION BASICA 
      
Desde el inicio del Programa Frontera Sierra, se concertó con el Sector Educación para desarrollar 
un proyecto de “Redes Educativas Rurales”, en el marco de la propuesta del Sector. Se inició un 
proceso de diseño e implementación  con el equipo técnico de Educación. Los retos eran mejorar  la 
matrícula  y mejorar la tasa de aprobación en el nivel primario, mediante la articulación de los 
centros educativos rurales en redes educativas vinculadas al desarrollo local. Para ello se movilizó a 
los líderes comunales, padres de familia y maestros de la comunidad para que contribuyan a 
mejorar la calidad educativa en las escuelas del nivel primario, conformando y fortaleciendo los 
Consejos Educativos Institucionales.  
 
Asimismo, se ha fortalecido la gestión pedagógica e institucional de los docentes y directivos a 
través de la capacitación en planificación estratégica, diversificación curricular adaptada a la 
realidad comunal e incorporación de contenidos de salud, derechos humanos, cultura de paz y 
medio ambiente. La capacitación docente se realizó a través del desarrollo de una propuesta 
centrada en la educación en derechos humanos y democracia, a partir del análisis y reflexión de la 
experiencia y conductas cotidianas en el aula, en la escuela y en la comunidad.  
 
También se ha promovido la elaboración y ejecución de proyectos de innovación y mejoras con la 
finalidad de generar capacidades de gestión y liderazgo en los líderes comunales y docentes. El 
Programa ha contribuido con un programa de mejoramiento de la infraestructura educativa en  redes 
educativas rurales constituido por: módulos de computación, módulos de bibliotecas, mobiliario para 
centros base, módulos de audio y video, mobiliario educativo para aulas, construcción de aulas y/o  
cuatro motos.  
 
Capacitación en diversificación curricular: los contenidos trabajados fueron: definición de 
diversificación curricular, análisis de la norma sobre diversificación curricular, elementos endógenos 
y exógenos del entorno para la diversificación. Los criterios tomados para la diversificación fueron: 
crear, adaptar, desagregar y contextualizar las capacidades.  
 
El insumo para trabajar el Plan Curricular de Centro fue el énfasis curricular en la problemática 
educativa local, emergencia educativa nacional orientadas a la parte pedagógica: comunicación 
Integral (comprensión lectora), lógico matemático (desarrollo del pensamiento lógico matemático) y 
personal social (práctica de valores).  
 
Los productos de la diversificación curricular son: selección de problemas y dosificación de 
capacidades para atender la problemática, avances de la programación anual de aula orientada a la 
inserción curricular, tratamiento curricular (cartel de capacidades por grado), elaboración de 
Unidades Didácticas y calendario comunal de Red 
 
Conformación y /o funcionamiento del Consejo Educativo Institucional (CEI): Las 
organizaciones estudiantiles, las APAMAFAS y el gobierno municipal deben articularse al conjunto 
de actores y agentes educativos locales. Por ello se ha desarrollado un proceso de promoción en 
cada uno de los centros escolares que conforman la Red a través de talleres sobre la participación 
democrática y organizativa. La promoción llevó a la comunidad educativa a una reflexión conjunta y 
participativa, sobre sus derechos y responsabilidades tanto en la aplicación del Plan de Desarrollo 
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Local; como del proceso educativo. Sobre este proceso se organizaron los Consejos Educativos 
Institucionales, constituyéndose en un órgano de consulta, apoyo y vigilancia. 
 
Estos consejos consultivos forman parte del sistema de vigilancia integral de la calidad educativa, 
sus miembros fueron elegidos en procesos electorales democráticos en cada Red Educativa.  Los 
planes de trabajo de los CEI comprenden el Plan de Anual de Trabajo de la institución educativa. Su 
elaboración fue asesorada por los equipos itinerantes de Red como una actividad del monitoreo; 
complementado por el Equipo de Especialistas del Núcleo de Red para su elaboración.  
 
Este Plan contempla tres componentes:  
 
§ Participación; en actividades orientados al desarrollo de la institución educativa; 
§ Concertación; con aliados estratégicos para el desarrollo de la institución educativa, en 

elaboración y cumplimiento de normas de convivencia; 
§ Vigilancia; orientado a la asistencia de docentes y alumnos a clases, niños matriculados, 

promovidos y repitentes, discapacitados; con el fin de identificar alternativas preventivas. 
 
Conformación y funcionamiento del Consejo Directivo de Red: Se ha instalado un Consejo de 
Red, conformado por representantes de l@s alumn@s, padres de familia, docentes y autoridades 
del ámbito de la Red. Las tareas que desempeña este consejo directivo son: elaboración del Plan de 
Trabajo utilizando la  sistematización de los planes de cada centro educativo como insumo para la 
priorización de la problemática de la Red, implementación del plan y asesoramiento técnico 
pedagógico a los docentes de su red. Además se  ha conformado los equipos itinerantes de las 
Redes Educativas Rurales, delimitadas territorialmente y son reconocidas oficialmente por la UGEL. 
Los Consejos de Red y a los coordinadores donde fueron elegidos democráticamente.  
 
 
 

Tasa de matricula en el nivel primario. Estudio 
final Programa Frontera Sierra.2004
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Capacitación sobre elaboración, ejecución evaluación de proyectos: Es asumida por las Redes 
Educativas y sus objetivos están dirigidos a reforzar el esquema de proyectos educativos que 
maneja el Sector.  Se ha ejecutado con fondos del Programa proyectos de innovación curricular. Así 
tenemos, el Proyecto de agua segura para cada una de las 178 aulas de las instituciones educativas 
del distrito de Suyo; y el proyecto de equipamiento audiovisual -TV, reproductor de DVD, radio 
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Gráfico 6.- Estado civil de las madres con niños menores de tres 
años. Estudio Final Programa Frontera Sierra. 2004

83%

13%
4%

casadas/ convivientes solteras viudas/divorciadas

transistor- para cada una de las cuatro Redes Educativas del distrito de Suyo.  El equipamiento 
audiovisual se instala en las sedes de red y el compromiso es elaborar un cronograma de uso para 
involucrar a todas las instituciones educativas de su ámbito. La implementación de equipos de agua 
segura en el aula tiene el objetivo de incidir directamente en el niño e indirectamente en la familia 
para el uso adecuado del agua en la casa para el consumo familiar.   
 
Además, proyectos productivos y mejoramiento de la infraestructura educativa de las escuelas 
rurales (crianza de cuyes y conejos, elaboración de abonos orgánicos y huertos escolares, 
mejoramiento de la Huarinjas, jardines botánicos y reforestación cabe señalar que en dos proyectos 
están colaborando la Municipalidad de Huancabamba y el PRONAMACHCS tanto en el aspecto 
técnico como en su financiamiento) 
 
Como consecuencia de lo anteriormente mencionado se tiene que la tasa de matrícula en el nivel 
primario ha aumentado en 12 puntos porcentuales respecto a los niveles de la línea base, 71% en el 
2001 a 83% en setiembre 2004. 
 
b)  SALUD COMUNITARIA 
 
Características Generales de la Madres con niños menores de tres años 
   
El 83.2% de las madres 
encuestadas son casadas o 
convivientes, siendo la proporción 
de madres solteras del 13%, las 
madres viudas y separadas suman 
el 3.8%.  
 
 El número de madres solteras ha 
disminuido con respecto a los 
datos de la Línea Basal del 
Programa (2001) y a la encuesta 
de Salud y Nutrición Materno 
Infantil PSNB Piura de 1998 en 
donde se encontró que el 16.3% y el 26.2% son madres solteras.  
 
La condición de madres casadas, viudas o separadas no se ha modificado significativamente con 
respecto a la Línea Basal. Algunas madres manifiestan “después del robo, el hombre tiene que ir a 
arreglar, sino no es hombre25” o “si una no se junta, entonces no se le respeta en la comunidad, se 
tiene que quedar en poder de los padres o irse a trabajar fuera26” 
 
Las mujeres madres son en su mayor parte jóvenes, el 49% tiene entre 20 a 29 años de edad. En el 
61% de los casos, el primer embarazo ocurrió antes de los 20 años de edad, con una media de 19 y 
mediana de 20 años.  
 
Según la Línea Basal el 57.7% tuvo su primer hijo antes de los 20 años. Los estudios del PSNB en 
Piura, encuentran que el 48% de las madres tuvieron su primer hijo entre los 15 y los 19.9 años, y el 
35.8% entre los 20 y 24.9 años.  

                                                 
25  Madre del distrito de Lancones 
26  Madre del distrito de Sícchez 
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ENDES encuentra que en nuestro país, la edad media al nacimiento del primer hijo es de 22.2 años 
y aumenta con el nivel educativo, de 19.6 años entre las madres sin educación a 21.8 años entre las 
que tienen secundaria.  
 
Estos datos nos indican que la edad de las mujeres en tener su primer hijo está disminuyendo. En 
las comunidades se manifiesta “una mujer debe tener hijos tiernita no más, para que sean fuertes27”  
 
Con respecto al nivel de instrucción de las madres encuestadas se tiene que el  11.5% de las 
madres no saben leer, el 55% lee teniendo estudios primarios y el 33.5% tiene estudios 
secundarios. En la Línea Basal se encontró que el 11.7% no sabía leer, un 57% tenía primaria y 
sólo un 18.45% tenía secundaria. Ha habido un incremento significativo en el nivel de estudio de las 
madres sobretodo en el nivel secundario. Ello puede estar influenciado por “ahora hay que enviarlas 
al colegio para que sepan, porque las mujeres se emplean rápido”28 
 

 
En la encuesta de Salud y Nutrición Materno Infantil  PSNB Piura, se encontró que en el área rural 
15.2% de madres son analfabetas, 50.4% tiene solo primaria, el 26.1% ha estudiado secundaria y el 
11.3% se encuentra fuera del sistema educativo.  
  
Características de los niños menores de tres años 
 
Con respecto a la distribución por sexo de los menores de tres años encuestados se tiene que es 
uniforme, siendo el 48% varones y el 52% mujeres. Estos datos son muy similares al encontrado en 
la Línea Base, 49% y 51 % respectivamente.  
 
El orden del nacimiento de los niños encuestados mostró una mediana de 2, en la línea base la 
mediana era 3. Ello nos indica que hay una disminución en el número de hijos que tienen las 
mujeres29 con respecto a la Línea Base.  
 
b)  SALUD DEL NIÑO 
 

                                                 
27  Madre del distrito de Sondorillo 
28  Líder comunal Suyo 
29  Madre de Suyo “Ahora no se puede tener muchos hijos como antes, porque no hay para atenderlos” 
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Gráfico 7.- Nivel educativo de las madres con niños menores de res 
años. Estudio Final programa Frontera sierra. 2004
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Gráfico 9.- Prevalencia de enfermedades diarreicas agudas en 
menores de tres años. Estudio Final Programa Frontera Sierra. 2004

Enfermedad Diarreica Aguda 
 
Las enfermedades diarreicas agudas se encuentran entre las principales causas de mortalidad 
infantil y  desnutrición infantil.  
 
En el ámbito del Programa Frontera Sierra se encuentra una disminución en la prevalencia de 
enfermedades diarreicas agudas en los niños y niñas menores de tres años. De 39.7% encontrado 
en la Línea Basal 
a 28.2% 
encontrado en el 
presente estudio 
final.  
Los datos que 
presentamos a 
continuación nos 
permiten afirmar 
que hay una 
relación directa 
entre la 
disminución de las 
enfermedades 
diarreicas agudas en menores de tres años con el incremento de conocimientos de las madres y  
cuidados para prevenir esta enfermedad.  
 
Sobre los cuidados preventivos para no tener diarrea, las madres manifiestan en un 90.6% que 
lavan las manos de los niños y niñas antes de comer y después de ir al baño, el 60% que limpia su 
casa, el 51.5% que cocina bien los alimentos, el 41.5% que toma agua hervida, el 19% considera 
que la lactancia materna previene las diarreas.  
 
El porcentaje de madres que manifiestan estas medidas preventivas ha aumentado con respecto a 
lo manifestado en la línea base. En la línea base, sólo el 66.4% consideraba el lavado de las manos 
luego de orinar (considérese que en nuestra zona andina orinar es igual a defecar), la limpieza de la 
casa (41.4%), 
cocinar bien los 
alimentos 
(31.8%) y el 
consumo de 
agua hervida 
(27.8%). El 
2.8% consideró 
que la lactancia 
materna hasta 
los seis meses 
estaba 
relacionada con 
la prevención 
de la diarrea en 
los menores de tres años.  
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Gráfico 10.- Cuidados preventivos para EDA. Estudio Final Programa Frontera Sierra. 2004
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Gráfico 12.- Alimentación de los menores de tres años durante el 
episodio de EDA. Estudio Final Programa Frontera Sierra. 2004
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Asimismo, hay un reconocimiento mayor de las madres sobre los signos de deshidratación con 
respecto a lo encontrado en la Línea Base. Actualmente, las madres reconocen como signos de 
deshidratación la disminución de apetito en un 62%, somnolencia en un 49%, fiebre en un 46% y 

ojos hundidos en el 29%. En 
la Línea Base, se encontró 
que las madres identificaban 
la disminución del apetito 
(47.4%), somnolencia  
(36.3%), fiebre (26.2%) y  ojos 
hundidos (18.9%).  
 
Además, las madres 
manifiestan que acuden en un 
93.5% a los establecimientos 
de salud si su niño o niña 
presenta diarrea y el 80% 
refieren que durante el 

episodio de diarrea le proporcionan abundantes líquidos.  
En la línea base, el 85% de las madres acudía al establecimiento de salud en caso de que sus niños 
tuvieran diarreas. Para ENDES, solo el 39% de los niños con diarrea fue a un servicio de salud, pero 
y según la encuesta de Salud y Nutrición Materno Infantil  PSNB Piura, el 51.5% de casos de 
diarrea busco atención en el establecimiento de salud.  
 
La alimentación durante el 
episodio de diarrea no es 
adecuada en la mayoría de 
los niños y niñas. A pesar de 
que la disminución del 
apetito es el signo de 
deshidratación más 
reconocido. Así tenemos que 
el 38% de las madres 
manifiestan que continúan 
alimentando igual a los niños 
y niñas durante el episodio de diarrea, el 27% le da menos cantidad de alimentos, el 26% le da más 
cantidad y un 9% no le da ningún alimento sólido.  
 
En la línea base se encontró que el 33.4% de las madres le disminuyó el alimento o no le dio de 
comer, mientras que el 24.9% 
le incrementó la ingesta de 
alimentos y un 41.6% de las 
madres continuaron 
alimentando al niño como de 
costumbre. 
ENDES 2000 reporta para 
Piura que el 56% de los niños 
con diarrea recibió más 
líquidos; el 60.6% de los niños 
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Gráfico 11.- Reconocimiento de signos de deshidaratción. Estudio Final 
Programa Frontera Sierra. 2004
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Gráfico 12.- Porcentaje de madres con niños menores que acuden al 
Establecimiento Salud. Estudio Final Programa Frontera Sierra. 2004
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recibió sólidos en menor cantidad y el 25.8% recibió la misma cantidad de sólidos. 
 
Así mismo, el estudio indagó sobre prácticas preventivas en la utilización del agua de consumo 
humano. Los resultados indican que en el 41.5% de los hogares hierven el agua. Este dato es 
superior al encontrado en la Línea Base, donde sólo el 27.4% de los hogares hervía el agua antes 
de beberla. 
 
c)  SALUD MATERNA 
 
La atención de la mujer durante el embarazo y el parto 
 
El parto es considerado como un proceso natural, pero íntimo  lo cual hace que su atención se 
realice en la propia 
vivienda a cargo de 
parteras, familiares 
o personal de salud. 
Ha  habido un 
aumento en el 
control prenatal y en 
el parto institucional 
con respecto a la 
línea base. De 
62.3% a 75% de 
mujeres gestantes 
que realizan su 
control prenatal 
regularmente.  
Esta actitud estaría relacionada con la cercanía al establecimiento de salud (tiempo de 
desplazamiento menor a una hora en el 63.7%).  
 
Sobre la identificación de signos de alarma del embarazo, se encontró que hay aumento en el 
reconocimiento de signos de alarma durante el embarazo. El 71.2% de las mujeres identifica el 
sangrado como 
principal signo de 
alarma, seguido por 
piernas hinchadas 
(54.1%), dolor de 
cabeza (43.5%), 
nauseas excesivas 
(40%), 21.2% pérdida 
de líquidos.  
 
En la línea base las 
mujeres encuestadas 
manifestaron en un 
20.2% el dolor de 
cabeza como un 
síntoma de peligro en 
la salud de una 
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Gráfico 13.- Gestantes con Control Pre natal. Estudio Final Programa 
Frontera Sierra. 2004
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embarazada, el 18.0% manifestó lo mismo para cuando tienen muchas náuseas, el 16.9% para 
cuando el bebé no se mueve, el 13.6% cuando se presenta sangrado por sus genitales, 11.1% 
cuando las piernas están hinchadas, 8.0% cuando presentan contracciones uterinas (“se endura el 
vientre”) y 5.8% cuando hay pérdida de líquido. 
 
Se observa un incremento de la atención del parto por un personal de salud,  de un 22.8% 
encontrado en la Línea Base a un 53.2% de las mujeres que son atendidas por un personal de 
salud.  

Parto institucional en las madres con niños menores de 
tres años. Estudio Programa Frontera Sierra. 2004
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Este incremento esta relacionado con el Seguro Integral de Salud porque  ha contribuido a 
aumentar el acceso económico, sólo encontramos que el 2.1% de las mujeres manifiesta que la 
atención es cara.  
 
Sin embargo, aún existen barreras culturales que influyen sobre la atención del parto por un 
personal de salud. Las mujeres señalan en un 19.6% que es por vergüenza “en la posta, todos nos 
miran y a veces nos atiende un hombre30” En Lancones, el 38% de las mujeres manifiesta que no es 
costumbre. El 11.3% manifestó 
que el esposo no quiso. En 
Montero, el 15% de las mujeres 
manifestó que sus madres no 
quisieron que se atendieran en los 
establecimientos de salud. Si el 
parto es por la noche, ellas 
prefieren ser atendidas en su casa 
por la lejanía (36.1%) del 
establecimiento y porque “le va a 
dar aire y se puede morir”31. El 
6.7% de las mujeres manifestó 
que su parto fue rápido.  
 
A las mujeres que no estaban 
embarazadas se les preguntó “si se estaban cuidando para no salir embarazadas”, el 50.9% 

                                                 
30  Madre del distrito de Huancabamba 
31  Madre del distrito de Sondorillo 
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Gráfico 17.- Planificación Familiar. Estudio Final Programa Frontera 
Sierra. 2004
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respondió afirmativamente. En el estudio basal se encontró que el 47.7% se cuidaba para no salir 
embarazada. Ahora, el método natural es usado por el 40% de las mujeres. Los métodos modernos 
los más usados l son la ampolla y la píldora en un 22%.  
  
 
Percepción de los Servicios 
de Salud 
 
Existe una percepción positiva 
de los servicios de salud por 
parte de las madres 
encuestadas. Ellas manifestaron 
que en el 91% de los casos sus 
problemas de salud fueron 
solucionados adecuadamente 
En cuanto a la calidad de 
atención en el establecimiento, 
el 85.8% de las madres 
consideran la atención recibida, como buena. En relación al tiempo de espera, el 83% consideró que 
este fue corto. Así mismo, manifestaron en el 70% de casos que no pagaron por el servicio.  
 
 
2.2.3 Aumento del respeto y protección de los derechos humanos 
 
Si consideramos a los derechos como las facultades para hacer o exigir que se haga todo aquello 
que se establece a favor de las personas y como deberes las exigencias o prohibiciones en torno a 
la realización o no de determinados actos o adopción de una conducta.  
  
Al iniciar el trabajo sobre derechos humanos con Defensoría del Pueblo,  se tenía la premisa de que 
el desconocimiento de los derechos hace que las personas sean más vulnerables a los abusos y a 
la explotación. Al educar a la población en derechos humanos, se le podría ayudar a que se 
convierta en defensora activa de los mismos32. Por ello, se plantea desarrollar la promoción de los 
derechos humanos a través de Defensoría del Pueblo y de los promotores de derechos humanos 
capacitados.  
 
Esta estrategia ha permitido alcanzar algunos logros. Uno de los promotores manifiesta “hemos 
organizado a todas la autoridades y estamos en cada reunión ahí presentes con el presidente de la 
ronda, teniente gobernador, presidenta del club de madres, y toda la directiva para ver sobre las 
personas indocumentadas y conseguimos que la Reniec le diera sus documentos a personas que 
no tenían, tuvimos ventaja porque este distrito esta considerado en extrema pobreza y no se pagaba 
el derecho”33 
 
Encontramos a nivel de los distritos de la región Frontera que si bien la población manifestaba “no 
ignorar sus derechos”. Sólo el 45% de las personas entrevistadas conocía sobre alguno de sus 
derechos: atención de salud. , educación gratuita, provisión de agua potable, traer productos de 
Ecuador. 

                                                 
32  Marcia Bernbaum Entretejiendo lazos de amistad, confianza y compromiso para construir democracia y 

derechos humanos en el Perú. 1999 
33  Promotor derechos humanos Sondorillo 
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En el estudio final del Programa se ha incrementado el conocimiento de las personas sobre sus 
derechos aun 76% que menciona de 4 a 6 derechos básicos. Este incremento esta relacionado 
íntimamente al trabajo de promoción realizado por los promotores de derechos en cada una de sus 
localidades. Destaca asimismo el hecho que en los derechos manifestados, no se verifican 
diferencias por sexo.  
 
Una limitación en el estudio ha sido no contar con datos oficiales sobre el número de personas, 
sobre todo niños, niñas y mujeres que han conseguido su documento de identidad. Pero hay 
indicios de que aumentado el número de personas que tiene un documento de identidad. 
 
Estos indicios se sustentan en lo manifestado por los promotores de derechos humanos. “un hecho 
importante es el derecho a la identidad, personas indocumentadas que incluye mujeres han ya 
obtenido su DNI, acudiendo a la Reniec de Huancabamba”34 “hemos logrado que más personas 
tengan su DNI y hasta los niños y niñas tienen su DNI”35 “En las campañas ya no nos dábamos 
basto, porque había cantidad de gente que quería su DNI, muchos han logrado estar identificados, 
otros todavía tienen problemas con sus partidas, sus nombre no están bien”36 Se tiene indicios de 
que ha habido un incremento de personas con documento de identidad. 
 
Violencia Familiar 
 
Existe una estrecha relación entre familia y capital social, porque la familia constituye la unidad 
social básica de cooperación, en la cual el padre y la madre deben trabajar en conjunto para criar, 
socializar y educar a sus hijos. 
 
La propensión de los miembros de una familia a cooperar entre sí no sólo facilita la crianza de los 
hijos sino que fomenta otros tipos de actividades sociales37, como por ejemplo, manejar la chacra o 
crear una microempresa familiar. Sucede todo lo contrario en un ambiente de convivencia violenta, 
la violencia familiar no sólo tiene consecuencias físicas, sino psicológicas y sociales.  
 
Los resultados de la encuesta de hogares indican que la violencia contra mujeres, niños y niñas se 
ha incrementado en algunos distritos con respecto al encontrado en la línea basal. Sin embargo, 
este incremento puede significar una mayor evidencia de esta violencia, al haberse incrementado 
los conocimientos sobre derechos humanos y al haberse establecido instancias de protección en el 
nivel comunal como son los promotores de derechos humanos y la presencia de Defensoría del 
Pueblo en la zona.  
 
La causa principal cuando se produce violencia contra la mujer la atribuyen al “consumo del 
alcohol”. Las razones principales del maltrato contra los niños y niñas es por “desobediencia” y la 
“malcriadez” independientemente de la frecuencia del maltrato. 
 
Cuando en los grupos focales se pregunto sobre ¿A quiénes recurren en caso de maltrato? Los 
participantes refieren “que los moradores reconocen la existencia de una diversidad de instituciones 
del Estado a las que pueden recurrir en caso de maltrato, pero casi no recurre a ellas, porque no 
consiguen justicia”38. Otro promotor manifiesta “la población cuando sucede un problema viene a mi, 
                                                 
34  Promotor de derechos humanos Huancabamba 
35  Promotor de derechos humanos Ayabaca 
36  Promotor derechos humanos Carmen de la Frontera 
37  Francis Fukuyama, “The great Disruption”. Editorial Atlántida, 1999. 
38  Promotor derechos humanos Lancones 
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yo trato de solucionarlo o lo mando dependiendo del caso a instancias superiores como el juez o 
Defensoría del Pueblo, si es de identidad lo envío a Reniec o a Registros de la Municipalidad”39 de 
violencia familiar recurren básicamente a la policía, al Juez, a los promotores de derechos humanos 
y a Defensoría del Pueblo.  
 
 
CAPITULO  TRES 
 
3.1  IMPACTO DEL PROGRAMA FRONTERA SIERRA 
 
Para evaluar el impacto se ha considerado los tres indicadores del marco lógico del Programa 
Frontera Sierra: nivel de pobreza según necesidades básicas insatisfechas, desnutrición crónica en 
menores de tres años, tasa de aprobación en el nivel primario y acceso a instancias de promoción y 
protección de derechos humanos.  
 
 3.1.1  Nivel de Pobreza de los hogares rurales  
 
Con miras a tener una visión global de los niveles de vida de la población, el estudio se aproxima al 
problema de la pobreza según las necesidades básicas insatisfechas. 
 
Según Necesidades Básicas Insatisfechas 
 
El fundamento de este método es la definición de las necesidades básicas; se calificarán como 
pobres a las familias que no cumplen con un nivel de satisfacción mínimo de tales necesidades, de 
esta forma este método es conocido como el método de medición directa de la pobreza40. 
 
Los indicadores que generalmente se usan para reflejar la satisfacción de necesidades básicas en 
la versión latinoamericana de este método, son los siguientes: (i) hacinamiento; (ii) viviendas 
improvisadas o inadecuadas (por sus materiales de construcción); (iii) abastecimiento inadecuado 
de agua; (iv) carencia de servicios sanitarios para el desecho de excretas; (v) inasistencia a 
escuelas primarias de los menores; (vi) un indicador indirecto de capacidad económica de la familia, 
que asocia el nivel educativo del jefe del hogar con la tasa de dependencia.   Para establecer el 
índice de pobreza se consideran pobres a los hogares con una NBI y hogares en pobreza extrema 
aquellos hogares que tienen dos o más NBI41. 
 
Acorde con la información obtenida 
de las encuestas a hogares 
aplicadas en el presente estudio 
(gráfico 19) se tiene que la 
situación de pobreza llega al 65% 
de los hogares de la región 
(hogares con 1 NBI), la tasa de 
pobreza extrema alcanza al 26% de 

                                                 
39  Promotor derechos humanos en el distrito de Sondor 
 
40  Se considera como tal, ya que a diferencia de la línea de pobreza no toma como diferencia la 

construcción de una Canasta Básica de Consumo (CBC). 
41  No existe fundamento teórico alguno parar asignar la misma ponderación a cada una de las variables 

claves que explican este método, por lo que se les asigna la misma ponderación a cada una de las cinco 
variables de una manera arbitraria.  
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Gráfico 19.- Hogares según Necesidades Básicas Insatisfechas. Estudio 
Final Programa Frontera Sierra. 2004
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los hogares (2 o más NBI). El 7 % no es pobre. Al comparar estos datos con la línea base se 
observa que hay una ligera variación de la situación de pobreza en la región fronteriza. 
 
De las cinco NBI consideradas, hay una mejora en la disminución de hogares con inasistencia a 
escuelas primarias de menores (11%) y un menor hacinamiento de los hogares (promedio de 2 
personas por habitación). Aún hay una carencia de hogares con servicios sanitarios para el desecho 
de excretas (51%). 
 
El otro gran problema, es la alta dependencia económica que afecta al 63% de los hogares. Cabe 
mencionar que esta situación se deriva principalmente del  tamaño del hogar, (4-5 miembros por 
hogar), así como por el perfil educativo de los jefes de hogar (en promedio 5 años de estudio) y del 
número de perceptores de ingreso por familia (2 personas por hogar). Con respecto a viviendas 
precarias (calificadas por el material predominante en sus paredes exteriores y piso de tierra) no se 
ha modificado.  
 
3.1.2 Desnutrición Crónica 
 
El retardo en el crecimiento está asociado con la historia nutricional de los niños y niñas, algunos de 
los factores son la ingesta proteica y/o energética insuficiente y crónica, infecciones frecuentes, 
prácticas de alimentación incorrecta en forma sostenida y bajo nivel socioeconómico. 
 
La malnutrición por defecto, 
medible por índices 
antropométricos tiene como 
problema más frecuente el 
retardo del crecimiento. 
Actualmente, los niños y niñas 
menores de tres años que 
participaron en el ámbito del 
Programa son afectados en 
un 28.35% comparado con el 
32.1% encontrado en la línea 
base. Los niveles de 
desnutrición crónica del 
ámbito de frontera 
encontrados en el presente 
estudio son menores a los 
encontrados en el estudio del Proyecto Salud y Nutrición Básica en el ámbito rural (39.1%), pero 
mayores a las tasas nacionales (25.4%) (ENDES 2000) y departamentales (24.1%). 
 
La opinión de los participantes respecto a este logro son los siguientes: 
 
§ ”Hemos participado de lleno, no hemos esforzado y se ha cumplido lo que se planteó en el 

Plan de Trabajo. Ha sido un trabajo arduo, nos hemos desplazado a las diferentes zonas 
del distrito y a las más alejadas para hacer el trabajo de organización de los promotores y 
también de cerca las sesiones educativas en la comunidad, este trabajo es la semilla para 
el desarrollo”42 

 

                                                 
42  Personal MINSA del distrito de Sondor. 
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Gráfico 20.-Desnutrición crónica en menores de tres años. Estudio 
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Gráfico 21.- Desnutrición crónica en menores de tres años según sexo. Estudio Final 
Programa Frontera Sierra. 2004
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Gráfico 22.- Relación entre retardo del crecimiento versus edad de los niños 
menores de tres años. Estudio Final Programa Frontera Sierra. 2004
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§ ”Se ha mejorado las competencias de nuestros agentes comunitarios, hemos logrado llegar 
en forma conjunta a los lugares, con la sectorización conocemos mejor la realidad y 
hacemos un monitoreo continuo de la salud del distrito”43 

 
§ “La unión entre la población, sus agentes comunitarios, el MINSA, la Municipalidad hace 

que se logre estos resultados, todos caminan juntos para mejorar la salud”.44 
 
§ “Es muy importante lo que ahora se da en detectar tempranamente la bartonelosis, nos 

podemos controlar a tiempo y evitar la mortandad.45 
 
§ “El monitoreo constante, la supervisión en la zona rural y en la capital del distrio hace que 

se consiga mejores logros, todavía estamos aprendiendo a corregirnos solos”46 
 
 
 
 
Estado nutricional según 
sexo 
 
Los niños menores de tres 
años tienen retardo en el 
crecimiento del 27.9%, y 
las niñas de 28.8%.  
 
 
 
 
 
 
Estado nutricional según grupo etáreo 
 
El comportamiento de este tipo de desnutrición en los tres primeros años de vida, muestra que se 
manifiesta escasamente 
en los primeros seis 
meses de edad (niñas 
1.5% y en niños 1.3%). 
Entre los 12 a 17 meses 
de edad existe un ligero 
predominio de este tipo de 
desnutrición  en el sexo 
femenino llegando a 
17.5% y 16.8% para el 
sexo masculino. Entre los 
18 a 23 meses el grupo de 
niños alcanza una 

                                                 
43  Personal MINSA del distrito de Suyo. 
44  Promotor del distrito de Montero 
45  Poblador del distrito de Huancabamba 
46  Personal MINSA del distrito de Montero 
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Gráfico 23.-Relación entre el retardo en el crecimiento versus alimentación 
del menor de tres años. Estudio Final Programa Frontera Sierra. 2004

prevalencia máxima de 29% y las niñas llegan a 30%. Entre los 24 a 29 meses de edad las niñas 
llegan a tener 30.5% de prevalencia, frente a los niños con  31%. En adelante la predominancia del 
peso bajo para la edad en niños y en niñas disminuye (17% y 19% respectivamente). 
 
Estado nutricional y alimentación infantil 
 
Los hallazgos confirman 
que en menores de seis 
meses, la introducción 
temprana de líquidos y 
de alimentos sólidos está 
relacionada con el 
retardo del crecimiento. 
 
El 18% y 35% de los 
niños con desnutrición 
crónica han tenido una 
introducción temprana de 
líquidos y de sólidos 
desde los primeros días de vida. En el 90% de casos recibieron calostro desde la primera hora de 
nacidos.  
 
Los niños y niñas desnutridos crónicos entre 18 y 23 meses de edad presentan una relación positiva 
con la frecuencia de alimentación inadecuada para su edad y una ingesta alimentaria pobre en 
proteínas animales, en alimentos ricos en vitamina A y en hierro. Encontrándose en el 64.5% de los 
niños y niñas desnutridos una frecuencia alimentaria de 2 a 3 veces por día. En el 77% de los casos 
mencionan que a sus niños no le están dando carne (res, pollo, hígado) o huevo.  
 
Al relacionar el retardo de crecimiento con el consumo de alimentos vegetales ricos en hierro como 
espinaca, col, lechuga, acelga se encuentra que el 78% los niños y niñas desnutridos no reciben 
estos alimentos. Sin embargo, al cruzar este indicador en los niños con talla adecuada el 71% de los 
casos tampoco recibía alimentos vegetales ricos en hierro. El consumo de alimentos ricos en 
vitamina A como zapallo, mango, zanahoria o plátano en estos niños desnutridos está alrededor de 
39%.  
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Gráfico 24.- Relación entre retardo en el crecimiento y alimentación del 
menor de tres años. Estudio Final Programa Frontera Sierra. 2004
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Estado nutricional y nivel educativo de la madre 
 
El retardo en el crecimiento fue 
más frecuente en los niños y 
niñas cuyas madres no saben 
leer en un 32%. Primaria en el 
48%, secundaria en el 5%. 
Estos hallazgo son muy 
similares  a los encontrados en 
el estudio del Proyecto Salud y 
Nutrición Básica: analfabetas 
(35%), primaria (50.1%). Es 
diferente para el caso de 
madres con secundaria (28.4%). 
 
 
Estado nutricional y enfermedades diarreicas agudas 
 
Al correlacionar la presencia de enfermedades diarreicas agudas y el retardo del crecimiento se 
encuentra que en el 70% de casos  los niños y niñas tuvieron diarrea durante los últimos 15 días. 
 
3.1.3 Acceso a instancias de promoción y protección de derechos humanos  
 
En la zona de intervención, al iniciar el Programa los casos sobre derechos humanos sólo era 
atendido en las dependencias policiales, en los Juzgados de Paz, en la Defensoría del Pueblo 
desde Piura y con visitas itinerantes a las capitales provinciales según las necesidades del caso. 
 
Actualmente, la presencia de Defensoría del Pueblo, en las capitales provinciales de Huancabamba 
y Ayabaca, y la atención con visitas itinerantes a los distritos, y el trabajo de los promotores en 
derechos humanos ha permitido que 7,635 personas acudan a las instancias respectivas para 
quejas, consultas o petitorios principalmente en caso de vulneración de sus derechos básicos.  
 
A la mayoría de los promotores de derechos humanos entrevistados, su participación les ha 
permitido adquirir nuevos conocimientos, tanto en derechos humanos como en desarrollo. Ellos 
manifiestan que “Fue una oportunidad para escuchar, para dar solución a consultas que estaban en 
mis manos”47. 
 
“Nosotros hemos sido capacitados y como capacitados que somos llegamos a nuestra población y 
enseñamos con los materiales que hemos obtenido y pienso que en mi caso eso es duradero”48  
 
El ser promotor les ha dado la oportunidad de incrementar la confianza en sí mismos. “Mi 
participación ha sido activa y eficiente, hemos sido capacitados para enfrentar a nuestra sociedad, a 
nuestra comunidad que pertenecemos y hemos dado pasos adelante para nuestra gente reciba 
información sobre cualquier índole o problema”49 

                                                 
47  Promotor de derechos humanos en el distrito de Suyo. 
48  Promotor de derechos humanos en el distrito de el Carmen de la Frontera 
49  Promotor de derechos humanos en el distrito de Ayabaca. 
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La población ha mejorado sus conocimientos en derechos humanos, por ello manifiestan “que ahora 
la gente se preocupa por estar identificado, para ejercer nuestros derechos. Sin la partida o el DNI 
no somos nada”.  
 
 
CAPITULO CUATRO 
 
CONCLUSIONES 
 
Los procesos y puntos de encuentro entre Estado y Sociedad Civil se producen, como es el caso de 
la formulación y aprobación de los Presupuestos Participativos que ha constituido una experiencia 
enriquecedora para los participantes del proceso. 
 
Los gobiernos locales están promoviendo el desarrollo local, a través de la participación ciudadana 
en la formulación, debate y concertación de sus planes de desarrollo. Sin embargo las restricciones 
presupuestarias, para hacer realidad los proyectos ponen de manifiesto un “cuello de botella” que 
puede ser perjudicial par la descentralización en estos distritos.  
 
La ejecución de pequeños proyectos comunales planificados y cofinaciados por los pobladores 
constituyen un gran aliciente para emprender nuevos proyectos dirigidos a lograr el desarrollo de 
sus pueblos. 
 
La situación de pobreza según por necesidades básicas insatisfechas ha mejorado ligeramente 
respecto a la línea basal. Representado por una mejora en la disminución de hogares con 
inasistencia a escuelas primarias de menores y un menor hacinamiento de los hogares. Sin 
embrago, alrededor de la mitad de los hogares carecen de servicios sanitarios para el desecho de 
excretas y existe una alta dependencia económica.   
 
Se ha incrementado el conocimiento y prácticas adecuadas en relación a aspectos de nutrición, 
enfermedades prevalentes de la infancia y salud materna, en un contexto de derechos y promoción 
de la salud. Ello se expresa en una disminución de indicadores sanitarios negativos: prevalencia de 
desnutrición crónica en niños, Enfermedad Diarreica Aguda (EDA), y un aumento en la cobertura de 
parto institucional. 
 
Las relaciones entre alimentación, prevalencia de enfermedades de la infancia y estado nutricional 
según antropometría son multidireccionales y complejas. Hay indicios que la presencia de 
enfermedades prevenibles como las enfermedades diarreicas agudas, la condición de iletradas de 
las madres y el consumo de agüitas  y de sólidos antes de los seis meses de edad condicionan la 
prevalencia de la desnutrición crónica en menores de tres años. Sin embargo la lactancia materna 
actual se evidencia como un factor protector contra la desnutrición en estos mismos niños. 
 
La percepción de los usuarios de los servicios de salud sobre la calidad de atención es buena, y 
esta asociada a la solución de sus problemas de salud, tiempo de desplazamiento hasta el 
establecimiento, costo adecuado de la consulta y tiempo de espera corto.   
 
La mejora en la demanda de Control Prenatal y la atención de parto esta relacionada con una 
costumbre y hecho natural mas que con la falta de calidad, excepción hecha para el tiempo de 
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desplazamiento al establecimiento, asimismo el tener CPN no garantiza la atención de un parto 
institucional. 
 
El desarrollo de productos de la zona, a través de la formalización de microempresas y de la 
capacitación en gestión empresarial ha permitido un incremento en la rentabilidad económica de los 
socios. 
 
Los productos desarrollados son de la zona, pero son desarrollados bajo una lógica empresarial y 
no como proyectos de desarrollo social. 
 
Después de la capacitación inicial, los promotores en derechos humanos adquieren conocimientos  
y una valiosa metodología de capacitación. Muchos desarrollan una motivación y compromiso 
fuertes para aplicar en sus comunidades lo aprendido. Sin embargo no se puede afirmar que todos 
estén capacitados al 100% de éxito. Pero al entrevistar a las personas que recibieron alguna 
capacitación o recomendación de su parte se evidencia cambios en relación a la obtención de un 
documento de identidad, de mejor conocimiento de sus derechos, disminución de la violencia 
familiar en niños, niñas y mujeres. 
La Defensoría del Pueblo en la actualidad es reconocida en el ámbito de intervención como una 
instancia de promoción y protección de los derechos humanos. Es una institución imparcial y de 
confianza. Ello se evidencia en el incremento de personas que han presentado sus consultas, 
quejas o petitorios. Se evidencia en su intermediación en temas mineros. En la acogida de las 
recomendaciones de los informes de supervisión. 
 
 
METODOLOGIA 
 
 
I.  METODOLOGÍA DE LA EVALUACION DE RESULTADOS DEL PROGRAMA FRONTERA 
SIERRA 
 
La evaluación comprende y analiza los aspectos cuantitativos y cualitativos de la ejecución del 
Programa Frontera Sierra con énfasis en los efectos e impacto alcanzado.  
 
La evaluación se desarrollará mediante el uso combinado de técnicas tales como: revisión de la 
documentación, encuestas a hogares, entrevistas a personas claves en Centros Poblados, 
entrevistas en centros educativos y grupo focal. 
 
Se realizaron dos estudios: 1) Estudio General y 2) Estudio de Salud. A continuación se describe la 
metodología empleada en los estudios. 
 
a) Descripción del diseño de estudio. 
 
Se realizó un estudio observacional de corte transversal, bietápico  por conglomerados de fuente 
primaria, con selección aleatoria de las unidades primarias y secundarias de muestreo. De acuerdo 
a los requerimientos, objetivos y por razones de tiempo, se diseñó un estudio por conglomerados. 
 
La dispersión de la población y las dificultades para el acceso geográfico del ámbito de estudio 
determinan la necesidad de la implementación de una metodología de estas características.  
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b) Alcances y limitaciones del estudio. 
 
  Alcance: 
 
La población del ámbito de intervención del Programa esta conformada por los distritos: Ayabaca, 
Sicchez, Jililí, Montero, y Suyo pertenecientes a la provincia de Ayabaca,  el distrito de Lancones en 
la Provincia de Sullana y los distritos El Carmen de la Frontera, Huancabamba, Sondor y Sondorillo 
en la provincia de Huancabamba. Para lograr la consistencia de la información y que los resultados 
sean comparables con la Línea Basal, se excluyeron las poblaciones de las capitales de las 
provincias Huancabamba y Ayabaca. 
 
Limitaciones:  
 
La validez de los resultados del estudio corresponde a las zonas rurales del ámbito de aplicación, 
para cada distrito de intervención, para el ámbito total de intervención del Programa, excluyéndose 
las poblaciones correspondientes a las capitales de las provincias Huancabamba y Ayabaca. 
 
c) Descripción de la población en estudio 
 
Aspectos generales: 
  
La población en estudio pertenece a los distritos: Ayabaca, Sicchez, Jililí, Montero y Suyo 
pertenecientes a la provincia de Ayabaca, el distrito de Lancones perteneciente a la provincia de 
Sullana y los distritos de El Carmen de la Frontera, Huancabamba, Sondor y Sondorillo de la 
provincia de Huancabamba, en el departamento de Piura, en el año 2004.   
 
Estas poblaciones tienen como divisiones políticas a los distritos. Ellas  se agruparon de acuerdo a 
las microregiones50 establecidas durante los procesos de planificación distrital.  
 
Se ha establecido un estudio general y un estudio específico para el componente salud. Así como 
los reportes finales de cada proyecto económico implementado. 
 
d)    Instrumentos para el levantamiento de información 
 
El diseño del estudio considera como métodos e instrumentos de recolección cuantitativa: la 
aplicación de  encuestas a hogares a jefes de hogar; entrevistas a personas claves en centros 
educativos (docentes y directores); entrevistas a líderes y autoridades comunales. Para la 
recolección de datos cualitativos se realizaron grupos focales en cada distrito según los 
componentes técnicos del Programa.  
 
En cuanto al análisis del componente productivo, se ha realizado una evaluación económica de los 
proyectos productivos cofinanciados por el Programa. 
 
Para el análisis de la información en materia de salud se realizó encuesta a madres con niños 
menores de tres años sobre Conocimientos, Prácticas y Coberturas (KPC) en supervivencia infantil 
y salud materna.   
   
                                                 
50  Microregión: Porción del territorio distrital, legitimado por los mismos pobladores según pisos ecológicos, relaciones 

sociales, económicas, históricas y culturales. 
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La Encuesta Socioeconómica a hogares, fue aplicada al Jefe de hogar y al ama de casa (hombre o 
mujer a quien los demás miembros del hogar reconocen como tal), permitió determinar las actuales 
condiciones socioeconómicas de los hogares, por nivel de pobreza, acceso a servicios y 
participación de los miembros de hogar en actividades comunitarias y productivas así como el grado 
de conocimiento de sus derechos.  
 
Se aplicaron también Encuestas a Centros Educativos, con la finalidad de recoger los indicadores 
educativos relevantes -matricula, asistencia, deserción escolar-  y determinar las condiciones de 
funcionamiento de la infraestructura. 
 
Por último, el Grupo focal permitió conocer las apreciaciones cualitativas sobre la intervención del 
Programa. 
 
§ Encuesta a Hogares.- Se efectuaron entrevistas a una muestra de los hogares de los diez 

distritos intervenidos en el Programa. El objetivo fue determinar las actuales condiciones 
socioeconómicas de los hogares. La encuesta está dirigida al jefe de hogar, así como a los 
miembros del hogar mayores de 15 años. El jefe de hogar es la persona a quien los demás 
miembros del hogar reconocen como tal, pudiendo ser un hombre o una mujer. 

 
§ Entrevista a personas claves en Centros Poblados.- Para aprender, in situ, del trabajo 

del Programa, en cuanto a sus logros y dificultades, se entrevistó a informantes claves: 
autoridades, representantes de instituciones(públicas y privadas) y lideres comunitarios; 
utilizando encuestas estructuradas. El principal objetivo es medir (además de las variables 
de “rigor” utilizadas) el “grado de satisfacción del participante” y la “sostenibilidad” de las 
acciones del Programa.  

 
§ Entrevista en Centros Educativos.- Se realizaron entrevistas a una muestra de docentes 

y directores de Centros Educativos en los distritos intervenidos por el Programa. El objetivo 
es conocer las apreciaciones de los docentes y directores en torno a la gestión pedagógica 
e institucional en sus escuelas. 

 
§ Grupos focales.- Se efectuaron grupos focales a productores, autoridades locales, líderes 

comunales, comunidad educativa, agentes comunitarios, personal de instituciones públicas 
y privadas en cada uno de los distritos intervenidos por el Programa. 

 
§ Encuesta de Conocimientos, Actitudes y Prácticas en Salud.-  Se realizaron escuestas 

a madres con niños menores de tres años 
 
e)   Diseño muestral 
 
Estudio Salud 
 
Debido a la ubicación geográfica de estos distritos y la dispersión de su población se definen 
microregiones como las unidades de trabajo. En cada uno de ellos se aplicará el muestreo por 
conglomerados, el cuál según las recomendaciones de la Organización Mundial de la Salud para 
efectos de evaluación de coberturas de vacunación recomienda trabajar con 30 conglomerados, 
considerando que este número permite una distribución muestral cercana a la normal. 
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Dentro de cada conglomerado se utilizará el muestreo aleatorio simple. Se utilizará la siguiente 

fórmula para calcular el tamaño muestral para cada distrito: 2

2

d

PQz
n =

 que considera un tamaño de 
muestra máximo para una proporción de desnutridos crónicos del 50% en niños menores de tres 
años (el dato obtenido para áreas rurales por el Proyecto Salud y Nutrición Básica durante el año 
1999 fue una prevalencia de desnutrición crónica del 39.1% para poblaciones rurales de las 
provincias de Morropón, Ayabaca y Huancabamba) bajo una metodología de muestreo por 
conglomerados con un error máximo del 10%, y un nivel de confianza del 90%, para cada 
escenario, y con un error de 2.8% para las mediciones resumen del estudio global. 
 
El resultado indica que se requieren por lo menos 68 niños para lograr estos objetivos. Sin embargo 
debido al sesgo introducido al utilizar el muestreo por conglomerado y el sacrificio de la variabilidad 
al tomar grupos de población, la OMS recomienda que el tamaño de la muestra debe ser 
aproximadamente el doble del calculado por la formula para prevalencias, el tamaño de muestra 
ajusta para el estudio es de 330 niños y niñas menores de tres años. 
 
Los resultados constituyen el resumen global de los Aspectos generales de la población estudiada, 
Alimentación y Nutrición y Accesibilidad y Percepción de los servicios de Salud.  
 
Las tablas usadas para la evaluación nutricional corresponden the CDC/WHO 1977/1985 reference 
curves for age, sex, height, and weight con los que trabaja el programa epidemiológico Epi Nutstat. 
 
Estudio General  
 
Los objetivos del estudio de Línea de Base han establecido la necesidad de realizar una encuesta 
por muestreo a hogares, a fin de garantizar que los resultados obtenidos se encuentren 
contemplados en los intervalos establecidos por un nivel de confiabilidad y error de muestreo de los 
parámetros poblacionales.  
 
Universo de estudio: La investigación comprendió el estudio de los hogares de comunidades de diez 
distritos fronterizos con el Ecuador, pertenecientes al departamento de Piura intervenidas por el 
Programa Frontera Sierra.  
 
Método de Estudio: Se consideró la aplicación de una encuesta por muestreo. 
 
Unidades de investigación: La unidad de análisis fue el hogar.  
 
Marco Muestral 
El marco muestral estuvo constituido por la relación de hogares que habitan en las comunidades 
seleccionadas51.  
 
Tipo de Muestreo 
Para los fines de la investigación se consideró un muestreo bietápico probabilística, sistemático con 
arranque aleatorio. 
 
Etapas del muestreo 

                                                 
51  El cual fue confeccionado a partir del padrón comunal. 
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En la primera etapa se seleccionó a la comunidad, en una segunda etapa se seleccionaron a los 
hogares.  
 
Previo a la selección de las comunidades, al interior de cada distrito se agruparon según 
microregiones.   
 
Tamaño de la muestra 
El tamaño de la muestra se determinó a partir de la fórmula del muestreo simple aleatorio por el 
método de máxima variabilidad (p=q=0.5) con un nivel de confiabilidad del 95% y un error de 
muestreo estimado de +/- 12%.  
 

                     Tamaño de la Muestra:

N
n

n
n

o

o

+
=

1

 

 

donde:               2

2

e
qpZ

no =  

n = Número de muestra en proporciones con población finita 
N = Tamaño de la población 
no  = Número de muestra en proporciones con población infinita 
Z = Nivel de confianza (Z=1.96 para 95% de confianza) 
p q = Varianza poblacional de la proporción (p=q=0.5 maximiza no) 
e = Error de muestreo 
 
 
El tamaño de la muestra oscila entre 48 y 57  hogares por cada distrito. El total de la muestra fue de 
443 hogares. 
 
La muestra calculada ha sido distribuida bajo la modalidad de Tamaños Iguales entre los diferentes 
estratos de las microregiones, los cuales fueron corregidos por los factores de expansión.  
 
Cabe precisar que el tamaño de la muestra es el más adecuado, teniendo en cuenta los aspectos 
siguientes: 
 
Existencia de homogeneidad de la población en el área de estudio, por lo que se espera que el error 
muestral en cada distrito  sea menor. 
 
La limitación de tiempo para el levantamiento de la información y el procesamiento. 
 
La calidad de la información, pues si bien a mayor tamaño muestral teorícamente se reduce el error 
esperado; este hecho  tiende a incrementar los errores no muestrales los cuales se originan en las 
diferentes etapas de la encuesta: Los errores no muestrales más comunes se producen en el 
levantamiento de la información por los efectos de criterios del personal capacitado, en la 
consistencia de la información y en la digitación. 
De esta manera es factible señalar que la calidad de la información esta en función de una muestra 
correctamente determinada en función de la homogeneidad (o heterogeneidad de la población a ser 
estudiada); del adecuado proceso de recopilación de información de parte del personal capacitado, 
de la consistencia de la data y de la sistematización.  
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f)  Operación de Campo 
 
Personal de la encuesta 
Para el levantamiento de la información, se requirieron 42 encuestadores seleccionados por CARE 
Piura y 2 Supervisoras. El personal encuestador que ha participado conoce la zona de intervención.  
Capacitación 
La capacitación se realizó en Piura durante dos dias. El primer día se proporcionó información sobre 
los objetivos del Programa y la metodología del estudio. Por la tarde y al siguiente día se capacitó 
para el diligenciamiento de los cuestionarios. 
Supervisión  
A fin de garantizar la calidad de la información, el equipo consultor, a través de 2 Supervisoras 
realizó la supervisión del levantamiento de información de las comunidades seleccionadas.  
 
g)  Estrategia para el levantamiento de información 
 
De acuerdo al cronograma de trabajo establecido en los talleres de trabajo, para las entrevistas y 
encuestas se ha realizado los siguientes procedimientos: 
 
Primer Día: 
Se procedió a la selección de la muestra de hogares, de acuerdo a los lineamientos establecidos 
para tal fin. Se procedió a la aplicación de las encuestas socioeconómicas a hogares. Cuyo inicio se 
estimó en la tarde del primer día de intervención en la comunidad.  
 
En caso de rechazo o ausencia intempestiva de los informantes de un hogar seleccionado, se 
procedió a reemplazarlo con el hogar que sigue a continuación (misma microregión) de la lista 
elaborada.  
Luego, se aplicó la encuesta a líderes comunales y de Centros Educativos. 
  
Segundo Día: 
Completar la cuota de Encuesta Socioeconómica a Hogares 
 
Paralelamente, se realiza la supervisión y la revisión de las encuestas (encuestadores y supervisor),  
 
Consideraciones generales 
 
La información en cada hogar seleccionado; así como la correspondiente a los centros poblados y 
centros educativos se recopiló por el método de entrevista directa.  
 
La jornada de trabajo en el campo fue flexible, de acuerdo a las circunstancias y a la ubicación y 
disponibilidad de los informantes seleccionados. 
 
Cada encuestador recibió su carga de trabajo, el cual fue completando la información en el tiempo 
establecido.  
 
Recepción y Entrega de Documentos y Materiales 
 
El encuestador recibió de su Supervisor los documentos y materiales necesarios para ejecutar las 
entrevistas. 
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Conforme se completaba la información, el encuestador deberá entregar al Supervisor las 
encuestas diligenciadas, para la revisión y verificación de los datos, de ser el caso. 
 
El Supervisor del Equipo de Encuestas, luego de las revisiones y verificaciones: Revisó y codificó la 
información para su procesamiento.  Los cuestionarios fueron revisados a fin de verificar la calidad 
de los datos; igualmente se asignaron códigos de las preguntas abiertas para la entrada de datos. 
 
h)  Procesamiento de la información 
 
Digitación 
Implicó la entrada de datos al computador, a partir de un programa de entrada de datos y de 
consistencia, para lo cual se formó un grupo de digitadoras.  Se revisó la información almacenada, 
(intervalo de rangos, monto de gastos, entre otros), hasta la depuración de los archivos de 
información básica, a cargo de un consultor Licenciado en Estadística. 
 
Generación de tabulados 
Se generaron cuadros de salida para el análisis de la información y elaboración de los informes, 
utilizando para tales efectos el paquete estadístico SPSS. Realizado por el consultor Licenciado en 
Estadística. 
 
i)  Factores de expansión 
Para la generación de tabulados era necesario aplicar los factores de expansión que permitían 
corregir la distribución de la muestra y expandir los resultados al universo. 
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ANEXO N° 22 
 

GOBERNABILIDAD 
 

2.1 Facilitadores Capacitados en Suyo y Lancones 
   
N° Nombres y Apellidos Distrito 

1 Styff Dieguez Torres Suyo 
2 �ecesid �ecesid Neyra Lancones 
3  Fernando �ecesida Zapata Lancones 
4 Rafael Morales Ordinola Lancones 
5 Segundo Cordova Encarnación Suyo 
6 Lorenzo Ruiz Oblea Lancones 
7 �eces �ecesi Ojeda Alvarez Suyo 
8 �ecesida Rugel Arcela Lancones 
9 Karla Mariela Roca Rivera Suyo 

10 Manuel �eces Flores �ecesidade –  Lancones 
11 María Grimaneza Atoche Alburqueque Lancones 
12 Carlos F. Vega Aguilera Suyo 
13 Omar �eces Nunjar Tapia Suyo 
14 Franklin Avila Palacios Lancones 
15 Vicente Sunción Garrido Lancones 
16 José Edar Troncos Ojeda Suyo 
17 Guisela Lizet Parria Infante Lancones 
18 Gilber Peña Castillo Lancones 
19 Denis Chavez Vidal Suyo 
20  José Moncada Martinez Suyo 
21  Edgar Carrasco Castillo Lancones 
22 Arbel Calle Torres Suyo 
23 �ecesid González Galvez Lancones 
24 �eces Nunjar Tapia Suyo 

 
 

Facilitadores Capacitados en Ayabaca 
   

N° Nombres y Apellidos DISTRITO 
1 �ecesidad Broncano Merino Montero 
2 Ismael Campos Mija Ayabaca 
3 Flor Chinchay Falconí Ayabaca 
4 José Chuquimarca Saguma Montero 
5 Elvis Huanca Culquicondor Jilili 
6 �ece Liviapoma Patiño Jilili 

7 Alizandro Llancsahuanca Cunya Ayabaca 
8 Joel Niño Mija Ayabaca 
9 Miguel Rivera Reyes Sicchez 

10 �ecesida Robledo Abad Ayabaca 
11 Palmiro Troncos Culquicóndor Montero 
12 William Vicente Jiménez Sicchez 
13 Pedro �ecesida Calero Montero 
14 Percy Llacsahuanga Vicente Ayabaca 
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Facilitadores Capacitados en Huancabamba  
  

FACILITADORES DISTRITO 
Juan �ecesi (�eces. Agropecuario) Huancabamba 
César Palacios Sidia (Zootecnista) Huancabamba 
�ecesi Aponte Guerrero ( Estud. �ecesidad) Huancabamba 
Merly Aponte Elera ( Estud. �ecesidad ) Huancabamba 
Sigifredo Torres Jaime  ( Ingeniero Agrónomo) Carmen de la Frontera 
Adán Sahuanga Neyra  (Educador) Carmen de la Frontera 
Handry �ecesid Elera  (Médico Veterinario) Carmen de la Frontera 
José Carrasco Peña  (Técnico agropecuario) Carmen de la Frontera 
Marianela Facundo Salas  (Educadora) Sóndor 
�ecesi Meza Ojeda  (Profesor – �eces. Agropecuario) Sóndor 
�ecesi �ecesid Campos Jibaja (Economista) Sóndor 
Luis Ocaña Castillo ( Educador ) Sóndor 
Félix Rentería Labán ( Profesor ) Sondorillo 
Guisela Santos Naira ( Profesora ) Sondorillo 
Edelsa Martínez �ecesidad ( �eces. Enfermería) Sondorillo 
Gilbert Labán ( Profesor ) Sondorillo 
Pánfilo �ecesid Bobadilla ( �eces. Agropecuario ) San Miguel de El Faique 
Amando Córdova Calle ( Educador – Investigador ) San Miguel de El Faique 
Ulda Santos Machado ( Educadora ) San Miguel de El Faique 
Juan Francisco Calle Enríquez ( Ingeniero Agrónomo ) San Miguel de El Faique 

Dora Sembrera Chinchay  ( Economista ) Canchaque 
Genaro Huancas �ecesid  ( Técnico agropecuario ) Canchaque 
Luduvina Zurita Guerrero ( Educadora ) Canchaque 
Lorenzo Santos Romero ( �eces. Contabilidad ) Canchaque 
Félix  Guerrero Elera ( Educador  - Investigador ) Canchaque 

 
 
 

2.2 Facilitadores Certificados en Suyo y Lancones 
   
N° Nombres y Apellidos Distrito 

1 Denis Chavez Vidal Suyo 
2 Styff Dieguez Torres Suyo 
3 Jose Edar Troncos Ojeda Suyo 
4 �eces Nunjar Tapia Suyo 
5 Karla Roca Rivera Suyo 
6 Rafael Morales Ordinola Lancones 
7 Gilber Peña Castillo Lancones 
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Facilitadores Certificados en Ayabaca 

   
N° Nombres y Apellidos DISTRITO 

1 �ecesidad Broncano Merino Montero 
2 Ismael Campos Mija Ayabaca 
3 Flor Chinchay Falconí Ayabaca 
4 José Chuquimarca Saguma Montero 
5 Elvis Huanca Culquicondor Jilili 
6 �ece Liviapoma Patiño Jilili 
7 Alizandro Llancsahuanca Cunya Ayabaca 
8 Joel Niño Mija Ayabaca 
9 Miguel Rivera Reyes Sicchez 

10 �ecesida Robledo Abad Ayabaca 
11 Palmiro Troncos Culquicóndor Montero 
12 William Vicente Jiménez Sicchez 
13 Pedro �ecesida Calero Montero 
14 Percy Llacsahuanga Vicente Ayabaca 

 
 

Facilitadores Certificados en Huancabamba 
   
N° Nombres y Apellidos DISTRITO 

1 �ecesi Meza Ojeda Sóndor 
2 Gilbert Facundo Huamán Sondorillo 
3 Edelsa Martínez Velásquez Sondorillo 
4 Juan �ecesi Meléndez Huancabamba 
5 Ricardo Quevedo Barca Huancabamba 
6 �ecesi Guerrero Aponte Huancabamba 
7 Susana Guerrero Campos Huancabamba 
8 Iris Cecilia �ecesid Guerrero  Huancabamba 

 
 

2.3 Microregionalización 
   

Frente Suyo/Lancones 
 

Distrito Microregión Caserios 

La Tina (Priorizada) 

Santa Rosa 
(Priorizada) 

Valle del Quiroz 
(Priorizada) 

32 Localidades Rurales Suyo 

Pampalarga   
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Distrito Microregión Caserios 

Microregión I / Alamor 
– Encuentros de 

Pilares (Priorizada) 
57 localidades 

Microregión II   
Microregión III   

Lancones 

Microregión IV   
   

Frente Ayavaca 
   

Distrito Microregión Caserios 
Microregión 1   
Microregión 2 
(Priorizada) 66 localidades rurales 

Microregión 3   
Microregión 4   

Ayavaca 

Microregión 5   
Microregión 1   

La Carpintería 
Chicope 
Arada Alta 
Arada Baja 
Cucuyas Alto 
Achicope 

Microregión 2 
(Priorizada) 

Los Paltos 
Limón 
Bellavista Alta 
Bellavista Baja 
Lihuaznio 
Guayabo Laurel 
Pueblo Nuevo de Hualambi 
La Capilla 
Seguiche 
Mira Mar 

Jililí  

Microregión 3 
(Priorizada) 

Jililí  
Microregión 1   

Monterrico 
Sícchez 
Las Vegas 

Microregión 2 
(Priorizada) 

Oxahuay 

Sícchez 

Microregión 3   
Microregión I   

Microregión III   
Pichandul 
Los Paltos 
Huayacanes 
Tailin 

Montero 

Microregión II 
(Priorizada) 

San Francisco 
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Distrito Microregión Caserios 
Cerro Laurel 
Cerro Marmas  
Cristal 
Seguiche 
Naranjito de la Cruz  
Buenos Aires  
Pite  
San Martín  
Santa Lucia  
Tuman  

Microregión IV 
(Priorizada) 

Loma de Limón 
Aradas de Chonta 
Lanche 
Naranjo de Chonta 
Chonta 

 

Microregión V 
(Priorizada) 

Los Molinos 
 
 

Microregionalización 
Frente Huancabamba 

 
Distrito Microregión Caserios 

Quinua 
La Ramada 
Huamani 
Pasapampa 
Córdova 
Pariamarca Alto 
Pariamarca Bajo 
Saquirayuc Alto 
Saquirayuc Bajo 
Cerro Colorado 
Huancacarpa Alto 

Microregión I 
(Priorizada) 

Huancacarpa Bajo 
Quispampa Alto 
Quispampa Bajo 
Cajas Copsol 
Tocllapite 
Signo 
Juzgará 
Nueva Esperanza 
Chamanan 
La Perla 
Congona 
�ecesid de Jesús 
Sauce 

Hu
an

ca
ba

m
ba

 

Microregión II 

Chiquito 
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Distrito Microregión Caserios 

Jicate Alto 
Jicate Bajo 
Quispe Alto 
Quispe Bajo 
Ñangaly 
Laumache 
Catulum 
El Espino 

Microregión III 

Botonal 
Calderon  
La Laguna 
Los Lirios 
Jacocha 
Cascamache 
Rodeopampa 
Succhil 
El Alumbre 
Quilan 
Matara 
Ayuran del Carmen 
El Tambo 
Nunamache 

Huancabamba 

Microregion IV 
(Priorizada) 

Pundin 
 

Chontapampa 
Jimaca 
San Miguel de Cumbicus 
Comenderos Alto 
Comenderos Bajo 
Tres acequias 
Aliguay 
Tayapampa 
Cataluco 
Cabeza 
Tierra negra 
Cerro colorado 
Socchapampa 
Cruz grande 

Hu
an

ca
ba

m
ba

 

Microregion V 
(Priorizada) 

Lucho 
Lanchales 
Cruz de Motupe 
San Miguel de Cuse 
Cuse 
Mandorcillo 
Cajarana 
San José del Temple 
Cedro 
loma Grande 

So
nd

or
illo

 

Microregión FRONTERA 
DE SONDORILLO 

Sauce 
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Distrito Microregión Caserios 

Cascapampa 
Ulpamache 
Ingano Grande 
�ecesidad de Mendoza 
Cusmilan 
Sicur Santa Rosa 
Lanche 
Mitupampa 
Nuevo Porvenir 
Limón 
Huaylas 

Microregión 
SONDORILLO ALTO 

(Priorizada) 

Laguna Amarilla 
Lacchan alto 
Lacchan bajo 
Tierra Negra 
Uchupata 
La Lima 
Nuevo Bolognesi 

Microregión 
SONDORILLO MEDIO 

(Priorizada) 

Ovejerias 
Rumicorral 
La Soccha 
Siclamanche 
Sondorillo 
Lanche 
Virgen del Carmen 
Vilelapampa 

 

Microregión 
SONDORILLO BAJO 

Las Pampas  
 

Talaneo 
El Porvenir 
Huaquillas 
Alan García 
La Coipa 
Tambillo 
Sicxequisterios, 
Chulucanas bajo 
Chulucanas alto 

Microregion Sierra Alta 
(Priorizada) 

Caxas baños del inca 
Pulúm 
Sapalache, 
Pingula, 
Santa Rosa 
Cajas Canchaque 
Cajas Alumbre 

Microregión NANCHO 

Shapaya 
Yumbe 
Huambanaca, 
Sapun Bajo 

El
 C

ar
m

en
 d

e l
a F

ro
nt

er
a 

Microregión Río 
Huancabamba 

Sapun alto 
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Distrito Microregión Caserios 

 

San Antonio 
Salalá 
Huarhuar 

  

Punta del Río 
 

Habastipe 
Huachumo, 
El Carmen 
Lázaro 

Microregión RIO 
�ecesidad (Priorizada) 

Bella Vista 
Rosarios Centro 
Rosarios bajo 
Rosarios Altos 
Peña Rica 
�ecesid de Jesús 
Pan de Azúcar 
Mandorcillo 
Río Blanco 

Microregión QUEBRADA 
DE NANCHO 

Palo Blanco 
Chaupe alto 
Chaupe bajo 
Loma de la Esperanza 
Hormigueros 
Peña Blanca 
Limón Salinas 
Huaquillas 

El
 C

ar
m

en
 d

e l
a F

ro
nt

er
a 

Microregión RIO 
CANCHIS 

Cerro Negro 
 

Distrito Microregión Caserios 
Chantaco 
Pucutay 
Huaricanche 
Maraypampa 
Nuevo Porvenir 
Sóndor 

MICROREGIÓN I 

Cashacoto  
Nuevo Progreso 
Rosarios 
Shilcaya 
Lagunas 
Agupampa 
Chumaya 
Tacarpo 

MICROREGIÓN II 

Mancucur 
Chonta 
Chirimoya 
Imbo 
Sambubal 
Guardalapa 

Só
nd

or
 

MICROREGIÓN III 
(Priorizada) 

Higuerones 
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Saucepampa 
Churipampa 

 

Tuluce 
Quevedos 
Yangua 
La Florida 

 

MICROREGIÓN IV 
(Priorizada) 

Señor Cautivo 
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MODELO DE ORDENANZA MUNICIPAL 
 

MUNICIPALIDAD DISTRITAL DE JILILI 

 
APRUEBAN ORDENANZA QUE REGULA EL PROCESO DE PROGRAMACIÓN Y CONCERTACIÓN DEL 
PRESUPUESTO PARTICIPATIVO DEL EJERCICIO FISCAL 2005 . 

 
 

ORDENANZA MUNICIPAL 
N° 

 
Jilili,               
 
EL ALCALDE DE LA MUNICIPALIDAD DISTRITAL DE JILILI 
 
POR CUANTO: 
 
El Concejo Distrital de Jilili, en Sesión de fecha.....................;aprobó la siguiente: 
 
ORDENANZA MUNICIPAL 
PROCESO DE PROGRAMACIÓN Y CONCERTACIÓN DEL PRESUPUESTO PARTICIPATIVO DEL 
EJERCICIO FISCAL 2005 
 
 
CONSIDERANDO: 
Que de acuerdo a la Ley Nº 27658, Ley Marco de Modernización de la Gestión del Estado. El Estado debe 
promover y establecer los mecanismos para lograr una adecuada democracia participativa de los 
ciudadanos, a través de mecanismos directos e indirectos de participación. Que asimismo la indicada norma 
reconoce el derecho de los ciudadanos a participar en los procesos de formulación presupuestal, 
fiscalización, ejecución y control de la gestión del Estado. 
Que de acuerdo a la Ley 28056 Ley Marco de Presupuesto Participativo. El proceso del presupuesto 
participativo es un mecanismo de asignación equitativa, racional, eficiente, eficaz y transparente de los 
recursos públicos, que fortalece las relaciones Estado - Sociedad Civil. Para dicho proceso la indicada norma 
faculta a los gobiernos regionales y locales en la promoción y el desarrollo de mecanismos y estrategias de 
participación para la programación de sus presupuestos, los cuales permitan recoger las aspiraciones y 
necesidades de la sociedad, de modo que les permita alcanzar los objetivos estratégicos de desarrollo 
humano, integral y sostenible, así como en la vigilancia y fiscalización de la gestión de los recursos públicos.  
Que la citada ley establece que la programación participativa del presupuesto, se desarrolla en armonía con 
los planes de desarrollo concertados de los gobiernos regionales y gobiernos locales.  
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Que la sociedad civil toma parte activa en el proceso de programación participativa de los presupuestos de 
los gobiernos regionales y gobiernos locales con énfasis en los gastos de inversión.  

Que de acuerdo a la Ley de Bases de la Descentralización (Ley 27783) los gobiernos regionales y 
locales se sustentan y rigen por Presupuestos Participativos anuales. 
Que de Acuerdo al Decreto Supremo N° 171-2003-EF Reglamento de la Ley de Presupuesto 
Participativo. El Presupuesto Participativo tiene los siguientes objetivos: 
a) Mejorar la eficiencia en la asignación y ejecución de los recursos públicos de acuerdo a las 
prioridades consideradas en los Planes de Desarrollo Concertado y los Planes Sectoriales y 
Nacionales, propiciando una cultura de responsabilidad fiscal, concertación y paz en la sociedad. 
b) Reforzar la relación entre el Estado y la Sociedad, introduciendo formalmente en el ámbito de la 
gestión pública una nueva forma de comprender y ejercer la ciudadanía en el marco de un ejercicio 
creativo y complementario de mecanismos de democracia directa y democracia representativa que 
genera compromisos y responsabilidades compartidas. 
c) Comprometer a la Sociedad Civil en las acciones a desarrollar para el cumplimiento de los 
objetivos estratégicos del Plan de Desarrollo Concertado, creando conciencia respecto de los 
derechos y obligaciones que los ciudadanos tienen como contribuyentes y como actores en la 
implementación de las acciones del Estado y la sociedad en su conjunto. 
d) Fijar prioridades en la inversión pública, estableciendo un orden de prelación para la ejecución de 
los proyectos declarados viables bajo las normas técnicas y procedimientos establecidos en la Ley 
Nº 27293, Ley del Sistema Nacional de Inversión Pública; así como garantizar la sostenibilidad de la 
inversión ya ejecutada, ya sea en el ejercicio fiscal actual o en los siguientes según corresponda. 
Que de acuerdo al Instructivo N° 001-2004-EF/76.01 Resolución Directoral N° 010-2004-EF/76.01 Instructivo 
para el Proceso de Planeamiento del Desarrollo Concertado y Presupuesto Participativo, el cual desarrolla en 
mayor detalle los principios establecidos en el Reglamento de la Ley Marco de Presupuesto Participativo; y 
propone además un esquema para el desarrollo del proceso desde una perspectiva operativa.  
Que durante el año 2003 la Municipalidad Distrital de Jilili realizó un exitoso proceso de programación y 
concertación del Presupuesto Participativo del año 2004, proceso en el cual La Mesa de Concertación de 
Lucha contra la Pobreza distrital realizó importantes aportes al proceso. 
Que estando a lo aprobado por unanimidad en sesión en sesión extraordinaria del Concejo Distrital de Jilili, 
del día ... del mes... del 2004 y con dispensa del trámite de lectura y aprobación del Acta y en uso de las 
atribuciones conferidas por la Constitución Política del perú y de la ley orgánica de Municipalidades; 
 
Aprobó lo siguiente: 

TITULO I 
DISPOSICIONES GENERALES 

ARTICULO 1° Definición el Proceso.- El proceso de elaboración del Presupuesto Participativo 
constituye un mecanismo de participación y concertación social, mediante el cual, el conjunto de 
actores locales concilia el presupuesto municipal con los objetivos fijados en el Plan de Desarrollo 
Concertado Distrital. 
 
ARTICULO 2° Objeto de la Norma.- La presente Ordenanza regula el proceso de participación, 
concertación, discusión, programación, ejecución y fiscalización del Presupuesto Participativo de la 
Municipalidad Distrital de Montero correspondiente al Ejercicio Fiscal 2005 a través de los siguientes 
agentes participantes: 
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- El Consejo de Coordinación Local Distrital. 
- Asamblea  General de  Delegados de la Mesa de Concertación para la Lucha contra la 

pobreza del distrito de Jilili 
 

ARTICULO 3° Definiciones.- Para los fines de la presente Ordenanza se entiende por: 
Agentes Participantes.- Son las personas que participan con voz y voto, en la discusión y/o toma 
de decisiones en el proceso de planeamiento y formulación del Presupuesto Participativo.  
Constituyen Agentes Participantes: los miembros del Consejo de Coordinación Local Distrital, La 
Asamblea general de Delegados de la Mesa de Concertación para la Lucha contra la pobreza de 
Montero: Representantes de las Comunidades Campesinas( Marmas, Señor Cautivo de Hualambi, 
Tupac Amaru de Anchalay), CLAS,  representante de los Jueces de Paz, Asociación de jóvenes, 
Representantes de las Rondas campesinas (Marmas, Señor Cautivo de Hualambi, Tupac Amaru de 
Anchalay), representante de los Clubes deportivos, representante de los Tenientes Gobernadores, 
representantes de las APAFAS, representante de los Comités de Vaso de Leche, representante de 
los Clubes de Madres representante de la Asociación de Promotores de Salud, Asociación de 
Pequeños Productores Agropecuarios,  representantes de los Promotores de Derechos Humanos, 
Representante del Centro de Salud,  Gobernador Político,  representante de la Policía Nacional del 
Perú, representante de la Red Educativa Rural, representantes de las tres  micro regiones en que 
está zonificado el distrito de Montero, y representantes de las ONGs : Pidecafé, IGCH y Care Perú 
Integran también los Agentes Participantes, un Equipo Técnico de soporte del proceso que participa 
con voz pero sin voto. 
Equipo Técnico – El Alcalde distrital mediante Resolución, designará de entre los profesionales y 
técnicos que laboran en los departamentos de Infraestructura, asistente técnico agropecuario, un 
grupo de personas las cuales conformarán el equipo técnico. En la indicada resolución se señalará 
quién lo presidirá. A este equipo pueden integrarse profesionales con experiencia en temas de 
planeamiento y presupuesto provenientes de la sociedad civil. El equipo técnico adecuará sus 
funciones según lo establecido en el Instructivo N° 001-2004-EF/76.01 
 
Asamblea General del Presupuesto Participativo.- Integrada por el conjunto de agentes 
participantes inscritos en el Libro de Registro que para tal efecto abrirá la Municipalidad. Esta 
instancia es la máxima autoridad en el proceso de elaboración, concertación y aprobación del 
Presupuesto Participativo. 
 
Libro de Registro de Organizaciones Sociales participantes en el Presupuesto Participativo.- 
Documento en el cual se inscriben las organizaciones sociales de base territorial o temática que 
desean participar en el proceso de elaboración y concertación del Presupuesto Participativo 2005. 
En el acto de inscripción la organización indicará el nombre de su representante (s). Dicho libro será 
llevado por el asistente técnico agropecuario. 
 
Inscripción en libro de registro.- Todas las organizaciones e instituciones integrantes que integran 
los agentes participantes para su inscripción deberan cumplir los siguientes requisitos: 
 
1. Copia simple  del acta de reunión donde nombran el representante  con el quorum 

reglamentario, Fedeateada por la Muniicpalidad de Jilili 
2. Copia simple del padrón de socios que integran la organización  o institución.  
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TITULO II 
DE LAS INSTANCIAS DE ORGANIZACIÓN. 

 
ARTÍCULO 4° Instancias de carácter territorial.- Las instancias de carácter territorial son dos: 
� La Junta Directiva Microregional 
� La Junta Directiva del CODECO 

 
ARTÍCULO 5° - La Representación de las instancias territoriales.- La Junta Directiva 
Microregional representa al conjunto de centros poblados que integran cada uno de los territorios en 
los cuales se encuentra zonificado el distrito. De igual manera la Junta Directiva del CODECO 
representa a la asamblea de pobladores de cada uno de su respectivo centro poblado del distrito. 
 
ARTÍCULO 6° - Funciones de las instancias de carácter territorial: 

1. Proponer, priorizar y decidir las inversiones que se realizarán en sus territorios en función 
de los objetivos estratégicos del Plan del Desarrollo Concertado Distrital. 

2. Justificar la viabilidad y sostenibilidad de los proyectos propuestos. 
3. Asumir los compromisos que se deriven de los acuerdos referidos a la ejecución de los 

proyectos para garantizar su sostenibilidad. 
4. Participar en el seguimiento, control y rendición de cuentas de la gestión del Presupuesto 

Participativo. 
 
ARTICULO 7° - La representación de las instancias temáticas.- Las Mesas Temáticas son 
instancias de nivel distrital especializadas en formular lineamientos de políticas para facilitar la toma 
de decisiones en función de los objetivos estratégicos del Plan de Desarrollo Concertado del Distrito 
de Jilili, aportando criterios técnicos para una mejor decisión acerca del uso de los recursos en las 
microregiones. 
 
Están constituidas por un representante del Concejo Distrital, representantes de la población, así 
como de representantes de instituciones públicas y privadas que se adscriben a ellas de manera 
voluntaria. 
 
ARTICULO 8°.- De los delegados de las instancias territoriales y temáticas.- Las juntas 
directivas de las micro regiones acreditan hasta tres delegados a la asamblea general de 
presupuesto participativo. Los CODECOS´s se reunirán con sus pobladores para elegir a tres  
representantes ante la asamblea general de las micro regiones y de entre ellos se elegirá la Junta 
directiva micro regional 
 
ARTICULO 9°.- Las fases del proceso de elaboración y concertación del Presupuesto Participativo 
son: 
 

1. Preparación 
2. Convocatoria 
3. Identificación de Agentes Participantes 
4. Capacitación de Agentes participantes 
5. Desarrollo de Talleres de Trabajo 
6. Evaluación técnica de prioridades 
7. Formalización de los acuerdos 
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8. Rendición de cuentas 
 
Dichas fases se cumplirán de acuerdo al siguiente cronograma: 
 
 
Cronograma del Proceso de elaboración del Presupuesto participativo 

 

Acciones A M J J A S O N D 

1° Preparación          
2° Convocatoria          
3° Identificación de Agentes Participantes          
4° Capacitación de Agentes Participantes          
5° Desarrollo de Talleres de Trabajo          
Preparación y Convocatoria a Talleres          
Talleres de Diagnóstico y de definición de criterios y 
metodología de priorización. 

         

6° Evaluación técnica de prioridades          
7° Formalización de los Acuerdos          
Perfeccionamiento técnico de proyectos.          
8° Rendición de cuentas          

 
ARTICULO 9°.- De los Talleres de Presupuesto Participativo.- Los talleres (temático-territoriales 
o los de definición de criterios de priorización) son las instancias de discusión, concertación y 
aprobación del Presupuesto Participativo. Previo a la realización de talleres de nivel distrital, los 
dirigentes  de los CODECOs se reunirán con sus pobladores para identificar y priorizar  problemas y  
potencialidades, priorizar ideas de proyectos, de acuerdo a los ejes estratégicos del Plan de 
Desarrollo concertado. 
 
Cada CODECO elevará a la Micro región correspondiente sus propuestas para ser debatidas y 
priorizadas por la Asamblea de delegados de la Micro región (máxima instancia territorial) según la 
asignación presupuestal correspondiente, utilizando la matriz de criterios de priorización de 
proyectos.  
 
ARTICULO 10.-De la asignación presupuestal.- Luego de deducidos todos los compromisos tanto 
de gastos corrientes, servicio de pago de deuda y actividades y/o proyectos en ejecución según la 
política de desarrollo del Gobierno Local Municipal del distrito de Jilili y  el saldo del presupuesto se 
distribuirá de la siguiente manera: 

% para proyectos y/o actividades de carácter distrital 
% para proyectos y/o actividades del casco urbano 
% para proyectos y/o actividades en las micro regiones. 

 
La asiganción a cada micro región se efecturá teniendo en cuenta los siguientes criterios:  

1. N° de caseríos.  
2. N° de pobladores. 

 
Los poblemas e ideas de proyectos  priorizados por las micro regiones será aprobados en la asamblea micro 
regional respectiva y luego  analizadas por el equipo técnico   
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Los problemas e ideas de proyectos de carácter distrital y del casco urbano serán identificados y 
propuestos por el Gobierno Local Municipal del distrito de Jilili. Los  agentes participantes del 
Presupuesto Participativo serán los que aprueben las ideas de proyectos.  
 
ARTÍCULO 11°.- De la priorización de los proyectos de inversión.- Los criterios a considerar 
para la priorización de los proyectos sean de estos de carácter microregional, o de CODECO, que 
sean propuestos para ser ejecutados con fondos del presupuesto participativo serán los siguientes: 
 

1. Su identificación con los objetivos estratégicos del Plan de Desarrollo Concertado. 
2. La viabilidad técnica y legal del proyecto solicitado, la cual considere la sostenibilidad del 

mismo. 
3. Número de pobladores a los que atiende. 
4. Aporte de los beneficiarios en la realización y sostenibilidad del proyecto. 
5. Acuerdo por escrito, de la asamblea general de pobladores del CODECO, o de la Junta 

Directiva Ampliada de la Micro región en el cual figuren el número de beneficiarios y los 
aportes de los mismos en la realización y mantenimiento del proyecto  

 
 

CRITERIOS DE PRIORIZACION PUNTUACIÓN 
El Proyecto se corresponde con algún eje 
estratégico 

NO 
0                            

  SI 
5 

Viabilidad en el ejercicio presupuestal NO 
0 

  SI 
5 

Numero de familias atendidas Menos de 20 
1 

20 y 50 
3 

50 y 100 
5 

Mas de 100 
8 

Aporte de Mano de obra comunal explicitado en 
el acta respectiva 

5% 
1 

10% 
3 

15% 
5 

20% 
8 

Necesidades básicas insatisfechas Ninguna NBI 
1 

01 NBI 
3 

02 NBI 
5 

Mas de 2 NBI 
8 

En su caserío se ha ejecutado un proyecto en 
los años 2003 y/o 2004  

SI 
0 

  NO 
8 

 
POR TANTO: 
 
Ordeno se registre, publique, y cumpla  
 
Víctor Bereche Torres 
Alcalde 
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ANEXO N° 23 

 

 
SALUD 

  
3.1 PROMOTORES DE SALUD ACREDITADOS 
   
DISTRITO DE SUYO  

 
N° NOMBRE Y APELLIDOS LOCALIDAD 

1 Madeleine Olaya Gallo Valdivia 
2 Flor Angel Torres Olaya Valdivia 
3 Amparo Miranda Timoteo La Puerta 
4 Isabel Reina Calopino Chumacero La Puerta 
5 Francisco Delgado Gálvez Saucillo 
6 Nelly Marilú Yangua Gaona Saucillo 
7 Nimia Donatila Balcazar Infante Saucillo 
8 Segundo Manuel Córdova Encarnación Canoas 
9 Dalia del Pilar Calopino Zavala Guitarras 

10 Rosa Elvira Atoche Camacho Santa Ana 
11 Teresa Clairee Flores Flores El Guineo 
12 Lily Esmy Gálvez Gálvez El Guineo 
13 José Yangua Còrdova Palo Blanco 
14 Carmen Teresa Riofrio Carrillo Progreso 
15 Angela Abad Torres El Torno 
16 Luz Victoria Vicente Córdova El Torno 
17 Nidia Cortez Chinchay San Joaquin 
18 Dennis Enrique Chávez Vidal San Joaquin 
19 Floresmila Navarrete Agurto Santa Ana 
20 Bernardo Lima Paeza Santa Cruz 
21 Carlos Francisco Vega Aguilera Chirinos 
22 Liliana Saavedra Espinoza Chirinos 
23 Yolanda Paulina Rodriguez Rosas Chirinos 
24 Maria Fany Huanca Correa Chirinos 
25 Rosa Rosillo Cueva Chirinos 
26 Eluterio Orozco Rivera Chirinos 
27 Eulalia Paucar Mogollon Chirinos 
28 Imelda Garcia Aventaneo Chirinos 
29 Yamelis Merino Alberca Chirinos 
30 Mirtha Isabel Solano Gamboa Cachaco 
31 Luz Estela Suquilanda Rodriguez Cachaco 
32 Maria Leonila Ramirez Montero Cachaquito 
33 Gracielina Bacelisa Ocampos Ramirez Cachaquito 
34 Rosa Aurora Ojeda Celi Cachaquito 
35 Juana Rivera Chamba Surpampa 
36 Rosa Elvira Rivas Mogollon Surpampa 
37 Carmen Rosa Requejo Risco Surpampa 
38 Teresa de Jesús Bravo Troncos Surpampa 
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N° NOMBRE Y APELLIDOS LOCALIDAD 
39 Joaquina Jabo Garcia El Sauce 
40 Angélica Brisbany Ato Gálvez Ceibitos 
41 José Adriano Moncada Martínez El Tamarindo 
42 Jesús Adelaida Garces Santos Surpampa 
43 Macario Abab Vicente Nueva Esperanza 
44 Cumandá Bustamente Sarmiento Puente Internacional 
45 Paula Jabo Jimenez Nueva Esperanza 
46 María Gladis Arcela Herrera Balsas 
47 Miriam del Rocillo Gaona Galvez Zapacillas 
48 Gladis Emilda Gálvez Torres Puchos Chivatos 
49 Erlinda Culquicondor G. Puente Quiroz 
50 Ofelia Chininin Aniceto El Frayle 
51 Auri Gamboa Gallo La Monja 
52 Paulina Chininin Jimenez El Jardin 
53 Indolfa Peña Mondragon La Laguna 
54 Miriam Abad Chuquihuanga Las Aradas 
55 Cesar Chuquihuanga Abad Las Balsas 
56 Soterio Merino Santiago 
57 Maria Isabel Avila Torres La Tina 
58 Gloria Regina Vinces San Martín La Tina 
59 Victoria Elvira Vinces San Martín La Tina 
60 María Bersabe Samaniego Coronel La Tina 
61 Monica Andrea Pintado Miñan La Tina 
62 Aquilina Del Pilar Roa García El Jardín 
63 Luzmila Martínez Moreno Puente Quiroz 
64 Francisca Gloria Garces Soto Suyo 
65 Alfredelinda Guerrero Zegarra Santa Rosa 
66 Marilu Peña Mondragon Quebrada Seca 
67 Juan Santos Ordoñez Gonzales Pueblo Nuevo 
68 Digna Aguirre Peña Suyo 
69 Luz Aurora Abad Mogollon Suyo 
70 Rosa Lidrya Benites Coronel Suyo 
71 Marco Anibal Camacho Pintado El Aterrizaje 
72 Madael Paucar Jimenez Sarayuyo 
73 Alfredelinda Guerrero Zegarra Santa Rosa 
74 Vilma Isabel Jabo Rivera Sarayuyo 
75 Eloiza Mayo Avila Sarayuyo 
76 María Consuelo Veliz Malacatos Santa Rosa 
77 Milagros Castillo Guerrero Zapallal 

 
 

PROMOTORES DE SALUD ACREDITADOS 
   
DISTRITO DE LANCONES  

 
N° NOMBRE Y APELLIDOS LOCALIDAD 

1 Fernanda Beatriz Flores Quintero Huasimal de la Solana 
2 Edelvita Olaya Espinoza Duran 
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N° NOMBRE Y APELLIDOS LOCALIDAD 
3 Santos Yecsi Socola Cordova Duran 
4 Ana Melva Gutierrez Cordova SolanaCentral 
5 Santos Isabel Peña Armestar Corral de Vacas 
6 Paula Imelda Ibarra Vilela Huaypira 
7 Maria Nicolasa Arevalo Vilela Huaypira 
8 Rosa Hermelinda Villalta Vargas Jerguitas 
9 Maria Yuliana Garcia Ordinola Antañuelos 

10 Santos Oblea Zapata Chapangos 
11 Rosa Amelia Rujel Cordova Papayo 
12 Santos Juan Peña Ortiz Huasimal de los Encuentros 
13 Maria Raquel Ortiz Abad Encuentros de Pilares 
14 Manuel Enrrique Acaro Castillo Cerezo 
15 Sobeida Yanet Heredia Ruiz Pajaro Bobo 
16 Maximina Rodriguez Garcia Sitio Nuevo 
17 Andrea Rodriguez Garcia Ramadita 
18 Santos Elocadia Arceles More Casas Quemadas 
19 America Yaneth Herrera Castillo Tutumo 
20 María Andrea Camacho Vidal Casitas 
21 María Nancy Castillo García Encantados 
22 Guillermo Nole Atoche El Alumbre 
23 Balvina Nole Hernandez La Noria 
24 Miriam Maribel Rugel Godos Playas de Romeros 
25 Aracelli Castillo Peña Laguna Larga 
26 Santos Ede Zapata Peña Naranjo 
27 Viviana Zapata Ordinola La Peñita 
28 Martha Valdez Vivanco Alamor 
29 Natividad Olaya Flores Alamor 
30 Miguel Veliz Carreño Torres 
31 Norma Esperanza Miranda Cordova Higueron 
32 Lorenzo Ruiz Oblea Pitayo 
33 Oscar Denes Avila Palacios Chorrera de Pulgueras 
34 Betty Marisol Avila Garcia Chorreras 
35 Manuel Requena Camacho Blas 
36 Maria Fabiola Medina Villegas El Salto 
37 Feliciano Medina Ordinola Leones 
38 Guillermina Palacios Gallo La Peñita 
39 Mary Cecilia Meca Villarreyes Cabreria 
40 Paquita Yovany Herrera Silva Pelados 
41 Yanina Vanessa Oblea Castillo Venados 
42 Socorro Hidalgo Freire Venados 
43 María Otilia Valdez Rugel Sauzal 
44 Beatriz Flores Crisanto Suena el Agua 
45 Maritza Isabel Pulache de Flores Las Playas 
46 Bertha Pulache Palacios Zapallal 
47 Aurora María Zapata Sunción Pueblo Nuevo 
48 Emerita Atoche Alburqueque Quebrada Seca 
49 Yolanda Hidalgo Ruiz Lancones 
50 Santos Doraliza Madrid García Huasimal 
51 Patricia R. Tenorio Olaya Corral Nuevo 
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N° NOMBRE Y APELLIDOS LOCALIDAD 
52 Isolina Palacios Gallo Sauzal 
53 Duberly Sànchez Ruiz Jaway Negro 
54 Angela Mena Girón La Manga 
55 Gisela Parria Infante Pilares 

 
PROMOTORES DE SALUD ACREDITADOS 

   
DISTRITO DE AYABACA  

 
Nº Nombre y Apellidos Procedencia 

1 Luis Diberto Marchan Romero Gigante 
2 María Orfelinda Vásquez Molina Vado Grande 
3 Emilda Carrión Merino Remolinos 
4 Segundo Luis Perez Landacay Pampas de Lucarqui 
5 Victor Alejandro Chamba Romero Pacainio 
6 Juan Pardo Galvez Alto de la Laguna 
7 Teodolinda Castillo Soto Charán  
8 Carlos Paucar Torres Lucarqui La Tina 
9 Lorenzo Paucar Cruz Lucarqui La Tina 

10 Cruz Llacsahuanga Tocto Convento 
11 Santos �uachi Gonza Huaca 
12 Oscar �uachillo Culquicondor Huachuma 
13 Onias Andino Julca Naranjo 
14 Enrique Llapapasca Rivera Tablas Aislan 
15 Irene Yanayaco Culquicondor Tablas 
16 Santos Reyes Julca Huachuma 
17 �uachillo��n Lujan Yahuana Charica 
18 Regina Vegas Guerrero Pampas de Huara de Indios 
19 Adelmo Torres Quinde Pampas de Huara de Veras 
20 María Catalina Jaramillo Paucar Los Llanos de Aragoto 
21 M. Elena Jaramillo Yangua Cerro Cunya 
22 Luis Francisco �uach Mija Linderos 
23 Rosa �uach Yangua Llanos de Aragoto 
24 �uachill Llacsahuache Morocho Yacucate 
25 Francisco Lloclla Nuñez La Cría 
26 Filadelfio Culquicondor Llacsahuanga Chocan 
27 �uachillo Llapapasca Paucar Yacucate 
28 Genaro Vargas Huaman Minas de Joras 
29 Lucila Paucar Siguenza Cabuyo 
30 Teodoro Melecio �uachillo� Morocho Sausal 
31 Eugenio Morocho Mauricio Milagro 
32 Eleno �uachillo Campoverde La Chura 
33 Luz Bertila Morocho Guerrero Cahuangate 
34 Zorelinda Herrera Abad Pilancón 
35 Victoria Abad Castillo Cruz Misionera 
36 María Matilde Merino Paulina Tacalpo – Morropón 
37 Esperanza Ogoña Quito El Molino Jimburilla 
38 Felipe Tocto Chamba Instancia 
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DISTRITO DE MONTERO  
 

N° NOMBRES Y APELLIDOS CASERIO 

1 MARCOS  CUNYA CUNYA BUENOS AIRES 
2 CRISALIDA HUACCHILLO VERGARA NUEVO PROGRESO 
3 ELMER CORDOVA ARMIGOS LOMA DE LIMON 
4 BERNABE RIVERA MORENO NARANJO DE CHONTA 
5 AMADO REA ARIAS LA MAJADA 
6 AGRIPINA CAMPOVERDE DE VELASQUEZ MONTERO 
7 ROMEL CALLE RIVERA ARADAS DE CHONTA 
8 TEODOSIA COREDOVA DOMINGUEZ SANTA CRUZ 
9 SALOMON ABAD GUAYANAY SAN FRANCISCO 

10 DOLORES PIZARRO RIVERA HORCONES 
11 MARGARITA CRUZ CORREA NUEVA ESPERANZA 
12 VILMA BERRU LLACSAHUACHE LA PALMA 
13 DOMINGO VALLE SAAVEDRA PUEBLO NUEVO 
14 SANTOS SAMANIEGO QUINDE SAN ANTONIO 
15 ECXILDA GARCIA CORREA MARMAS BAJO 
16 ANDREA ANICETO ABAD HUAYACANES 
17 MELVA MOROCHO LIVIA QUEBRADA DE AGUA 
18 MARISOL HUANCA CHINININ PARAJE 
19 NATIVO CAMPOVERDE CHIQUICONDOR PITE 
20 GREGORIO CURAY PANGALIMA LANCHE 
21 TEOBALDO GRANADA SAAVEDRA QUEBRADA DE AGUA 
22 ROSA MELIDA REA CORREA MARMAS BAJO 
23 BALTA JARAMILLO JARAMILLO CHONTA 
24 HAYDEÉ NIÑO MIJA TAYLIN 
25 MARGARITA CORREA COEDOVA LA  CHORRERA  
26 RAMON NEYRA SAAVEDRA SANTA ROSA 
27 PEREGRINA ALBERCA CHAMBA NARANJO DE CHONTA 
28 NANCY PEÑA TORRES CUÑALA 
29 ROSA YANAYACO MORALES SAN MARTIN 
30 ETELVINA RIOS JABO PICHANDUL 
31 DIONISIO LIVIA MOROCHO NOGAL 
32 SEGUNDO ROBLEDO RONDOY 7 DE JUNIO 
33 SIXTO NONAJULCA PAUCAR SALVADOR 
34 MAGDALENA YANGUA MERINO CASA BLANCA 
35 MARY ELIZABETH ABAD ANICETO QUEBRADA DE AGUA 
36 IGDOMIRO NIÑO MARCHAN MARMAS ALTO 
37 HILDA CORDOVA MONTERO - ZONA SR. CAUTIVO 
38 VICENTA LIVIA NIÑO NOGAL 

   
DISTRITO DE JILILI  
N° NOMBRES Y APELLIDOS CASERIO 
1 MANUEL SAGUMA ALVARADO BELLAVISTA BAJA 
2 CARMEN CHINCHAY NIÑO BELLAVISTA BAJA 
3 BLANCA ANICETO CUNYARACHE BELLAVISTA ALTA 
4 EDMUNDO GUERRERO SAGUMA BELLAVISTA ALTA 
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N° NOMBRES Y APELLIDOS CASERIO 

5 IGNACIO CHUQUIHUANGA SOTO PUEBLO NUEVO HUALAMBI 
6 OFELIA CORTES RIVERA PUEBLO NUEVO HUALAMBI 
7 ALICIA ENCALADA CHINCHAY JILILI 
8 CARLOS REA ALBERCA LIHUASNIO 
9 JOSE MIGUEL ALVARADO MERINO LAUREL 

10 DOLY GIRON RIVERA LIMON 
11 ALIPIO CRIOLLO CASTILLO LIMON 
12 LUZ VALENCIA PAUCAR GUAYABO 
13 MELANIA ROMAN HOLGUIN SEGUICHE 
14 SEGUNDO MIJA VALENCIA ARADA ALTA 
15 HIPOLITO MAZA CUNYARACHE ARADA BAJA 
16 GERMAN VELASQUEZ YANAYACO CUCUYAS 
17 MARTHA SOLANO CALVA CUCUYAS 
18 HERMES GIRON GUERRERO LA CARPINTERIA 
19 FRANCISCO GIRON JIMENEZ LA CARPINTERIA 
20 REGINA SANCHEZ QUISPE ANCHALAY 
21 ALEX CORDOVA ANICETO ANCHALAY 
22 SANTOS CHAMBA SOLANO LAS PIRCAS 
23 CANDELARIA GUERRERO QUINDE LOS PALTOS 
24 ELEODORA PORTOCARRERO CORREA MAYANCOCA 

   
DISTRITO DE SICCHEZ  
N° NOMBRES Y APELLIDOS CASERIO 

1 ARMINDA CUNYA CRIOLLO LA LOMA 
2 ROSA AMELIA MIJA RIVERA MONETRRICO 
3 PORFITIO VILLALTA HUAMAN MONETRRICO 
4 JUAN ANTONIO GALVEZ ALCEDO LOS NARANJOS 
5 LIDIA PARRILLA COELLO EL TAMBO 
6 SERGIO SALAZAR MULATILLO PUEBLO NUEVO 
7 ASUNCION JIMENEZ TIMOTEO PUEBLO NUEVO 
8 CONFESOR QUINDE REYES SICCHEZPAMPA 
9 RAFAELA ROMERO LLOCLLA SICCHEZPAMPA 

10 ESTAULINA CULQUICONDOR CULQUICONDOR GRAMALOTE 
11 TERESA VILLAVICENCIO ABAD  SEÑOR CAUTIVO 
12 MARTINA JIMENEZ GIRON GUIR GUIR 
13 CARMEN JIMENEZ GIRON GUIR GUIR 
14 RAFAEL VIGIL SALAZAR GUIR GUIR 
15 ELI RAMIREZ HERMOZA LAS VEGAS 
16 LEONIDAS SARANGO SALAZAR GUAYABO 
17 REGINA HUAMAN YANAYACO GUAYABO 
18 FRANCISCA CRIOLLO AGUILERA EL PORVENIR 
19 NERIDA YAMO CORTEZ CUYAS 
20 DOLORES LLACSAHUANGA TIMOTEO CUYAS 
21 SERBILIO FLORES CHAMBA SANTA CRUZ LA LOMA 
22 IRMA VILLALTA QUISPE AMBASAL 
23 ROSA MOROCHO LLACSAHUANGA LA SELVA 
24 JOAQUINA YANGUA JIMENEZ AMBASAL 
25 PRUDENCIO YANAYACO CALDERON AMBASAL 
26 MARIA EULALIA VELIZ CUNYA SANTA CRUZ LA CANCHA 
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N° NOMBRES Y APELLIDOS CASERIO 

27 VICTORINO CHINININ PAUCAR AMBASAL 
 

PROMOTORES DE SALUD ACREDITADOS 
   

DISTRITO HUANCABAMBA  
 

ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
1 RAMIREZ SANTOS MARIA JESUS LA PERLA 
2 HUAMAN CAMIZAN CLEMIXTO PUNDIN ALTO 
3 RUIZ RIVERA ABEL ( P. Centro)  PUNDIN BAJO 
4 PEÑA GUERRERO TEODORO PUNDIN BAJO 
5 NEIRA GUEVARA RUFINO JACOCHA 
6 NEIRA CASTILLO SERVANDO JACOCHA 
7 NEIRA GUERRERO OMAR JACOCHA 
8 MELENDRES GUERRERO BARTOLOME BOTONAL 
9 MELENDRES GABRIEL BOTONAL 

10 GUERRERO PEÑA CELESTINO LOS LIRIOS 
11 GUERRERO GUERRERO EDDABER LOS LIRIOS 
12 MARTINEZ ZURITA LUIS QUISPAMPA ALTO 
13 ZURITA MORENO VICENTE QUISPAMPA ALTO 
14 MORENO CRUZ JOSE CORAZON DE JESUS 
15 HUAMAN ADRIANO HERMES SAUCE CHIQUITO 
16 PEÑA HUAMAN FRANCISCA SAUCE CHIQUITO 
17 MORETO ADRIANO PEDRO     Sec. Sta Rosa  congona 
18 CHINGUEL CHOQUEHUANCA DOLORES CAJAS CAPSOL 
19 SILVA CHANTA SANTOS CHAMANAN 
20 SANTOS CHINGUEL JOSE EL ATERRIZAJE 
21 CHOJEDA ALBERCA JESUS ALICIA CERRO COLORADO 
22 CASTILLO LOPEZ URSULA SOCCHAPAMPA 
23 CRUZ TICLIAHUANCA PETRONILA  TALLAPAMPA 
24 COELLO ZURITA URSULA  TALLAPAMPA 
25 GUERRERO SAAVEDRA IRMA TIERRA NEGRA 
26 CHINCHAY CAMPOS RAFAEL TIERRA NEGRA 
27 CHASQUERO JULCA ELVIRA CATALUCO 
28 CRUZ TICLIAHUANCA ESTELA CABEZA 
29 TOCTO HERRERA MARÍA ELENA ALIGUAY 
30 JULCA RIVERA JUANA COMENDEROS BAJO 
31 JULCA RIVERA CARLOS COMENDEROS BAJO 
32 MORETO PINTADO CRESENCIA CHONTAPAMPA 
33 MORALES CUMBAY ROSA CHONTAPAMPA 
34 GUERRERO MELENDRES FELIPA SN. MIGUEL CUMBICUS 
35 CHINCHAY GUERRERO MARIA ESTHER SN. MIGUEL CUMBICUS 
36 VELASQUEZ HUAMAN MARTÍN COMENDEROS ALTO 
37 MANCHAY CARHUAPOMA ESPERANZA JIMACA 
38 HUAMAN CONCHA JESUS JIMACA 
39 GARCIA YARLEQUÉ CARMEN ISABEL CRUZ GRANDE 
40 RIVERA VELASCO AGUEDA TIERRA AMARILLA 
41 ZURITA GONZALES LIDIA JIBAJA CHE 
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ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
42 ZURITA GONZALES RODRIGO JIBAJA CHE 
43 HUAMAN CHUQUILLANQUI TELEMIA EL PUENTE 
44 GUERRERO CARRASCO JESUS AYURAN DEL C. 
45  Agapito Chinguel Chinguel  JUZGARA 
46 Zoila Choquehuanca Facundo    
47 Audelia Bermeo Facundo          
48 Gumercindo Chinguel Chinguel  NUEVA ESPERANZA 
49 Juan Cunia Castillo  HUAYLAS 
50 Cecilio Chinguel García    
51 Justino Zurita Peña  SINGO 
52 Eduardo García Santos  SINGO 
53 Nelly Huaman Ortiz NUEVA ESPERANZA 
54 Tomás Zurita Vargas QUILAN 
55 Alfonso Ramírez García x CASCAMACHE 
56 Jesús Neira Campos CALDERON 
57 Nicolás Campos Guerrero LA LAGUNA 
58 Edilberto Huamán García SUCCHIL 
59 Hipólito Morales Cruz SUCCHIL 
60 Reinadla Bobadilla Peña RODEOPAMPA 
61 Deonilo Rojas Huayama   
62 Reyna Rojas Adriano EL ALUMBRE 
63 Candelaria Ramírez Guevara SAQUIRALLUC ALTO 
64 Felipe Cabrera Bermeo  HUAMANÍ 
65 Víctor CiprianoCabrera     Bermeo  HUAMANÍ 
66 David Bermeo Cruz  HUANCACARPA B. 
67 Walberto Campos Alberca HUANCACARPA B, 
68 David Bermeo Cruz HUANCACARPA     BAJO 
69 Polonio Castillo Campos  HUANCACARPA B. 
70 Héctor Noé Ojeda Bermeo   HUANCACARPA ALTO 
71 Alfonso Guevara Huamán  EL ESPINO 
72 Hermelinda Surita Guevara  EL ESPINO 
73 Ramón Camizán Surita  QUINUA 
74 Gladis García García  QUINUA 
75 Dévora García Guerrero  QUINUA 
76  Edgar Guzmán Bermeo Tiburcio PARIAMARCA ALTO 
77 Gelacio Castillo García  PARIAMARCA ALTO 
78 César Bermeo Neira PARIAMARCA ALTO 
79 Juan Humberto Melendres Jaramillo  PARIAMARCA CENTRO 
80 Francisco Choquehuanca García  PARIAMARCA CENTRO 
81 Francisco Tiburcio  Alberca  CERRO COLORADO 
82 Segundo Tiburcio Ojeda  CERRO COLORADO 
83 Edilbrando Tiburcio Córdova  CERRO COLORADO 
84 Duber Ibáñez  Huamán  CORDOVA 
85 Juan Pablo Cruz Quiróz  CORDOVA 
86 Ever Alan. Ojeda Quiroz  CORDOVA 
87 Melquiades Quiroz Guerrero  PASAPAMPA 
88 Orlando Ojeda Huamán  LA RAMADA 
89 Tomás Peña García  LA RAMADA 
90 Julián Ojeda Campos CATULUN 
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ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
91 Anibal Velasco Campos  QUISPE ALTO 
92 Singler Correa Melendres JICATE BAJO 
93 Teódilo Melendres Naira  JICATE BAJO 
94 Inocente Adrianzén Herrera JICATE ALTO 
95 Santos Zurita Conchas  JICATE ALTO 
96 Leonidas Bermeo Cruz  QUISPE BAJO 
97 Vilma Ibáñez Huayama ÑANGALI 
98 Julia Campos Maticorena  ÑANGALI 
99 Mélida García Huamán  ÑANGALI 

100 Flora Guevara Zurita  ÑANGALI 
101 Socorro Chocán Ibañez  SAPUN BAJO 
102 Bartolo Ojeda Racho  HUANBANACA 
103 Jorge Ojeda Herrera  HUANBANACA 
104 Mary Castillo Herrera  LAUMACHE 
105 Javier Meza Guerrero LAUMACHE 
106 Cayetana Armijos Pusma YUMBE 
107 Nivia Pusma Lizana ÑANGALI 
108 Vilma Guerrero Guerrero LUCHO 

 
 

PROMOTORES DE SALUD ACREDITADOS 
   
DISTRITO EL CARMEN DE LA FRONTERA  

 
ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 

1 Adolfo Torres Cruz EL CARMEN 
2 Hilario Rojas Guerrero HABASPITE 
3 Elmer Huamán Clemente MONCHURUCO 
4 Sindulfo Neyra Guerrero ROSARIOS BAJOS 
5 Juan Pusma Huamán PEÑA RICA 
6 Mario Melendrez Peña PAN DE AZUCAR 
7 Eugenio Carrión Peña HUAQUILLAS 
8 Francisco Neyra Melendrez ROSARIOS ALTO 
9 Juan Neyra Huamán CERRO NEGRO 

10 Demetrio Melendrez SAGRADO C.DE JESUS 
11 Florencio Velazco Torres HUACHUMO 
12 Bartolome Silva Garcia HUAQUILLAS 
13 Andres Rojas Chinchay RIO BLANCO 
14 Juan Melendres Julca SAPALACHE 
15 Gloria Castillo Mauriola SAPALACHE 
16 Andrés Cruz Huamán CAJAS CANCHAQUE ALTO 
17 Daniel Peña Ibáñez CAJAS CANCHAQUE BAJO 
18 Renulfo Guerrero peña PULUN  
19 Carmen Guerrero Castillo PULUN  
20 Leonardo Manchay Adrianzén SANTA ROSA 
21 Henry Beronco Neira SANTA ROSA 
22 Severino Herrera Cortez TALANEO 
23 Prebelinda Suarez Herrera SICC QUISTERIOS 
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ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
24 Severino García Zurita EL PORVENIR 
25 Gladis Guarnizo Herrera EL PORVENIR 
26 Andivar Zurita Herrera EL PORVENIR 
27 Santos Ojeda Castillo CHULUCANAS Alto 
28 Olacio Chinchay Velasco CHULUCANAS Alto 
29 Emilio Zurita Guerrero CHULUCANAS Alto 
30 Segundo Zurita Gonzales CHULUCANAS BAJO 
31 Isaías Rivera Peña CHULUCANAS BAJO 
32 Gabriel Naira García HUAQUILLAS 
33 Neptalí Neira Neira HUAQUILLAS 
34 Héctor Jibaja Camizán CAXAS 
35 Pablo Peña Naira ALAN GARCIA 
36 Juan Pablo Carrasco Cruz TAMBILLO 
37 María Oliva Ijuelo Jiménez  TAMBILLO 
38 Ismael Huamán Meza LA COIPA 
39 Rogelio Jaramillo Neyra LA COIPA 
40 Rosalina García Neira SALALA 
41 Li dia Zurita Velasco SALALA 
42 Meraida Chasquero Jimenez SALALA 
43 Samuel Zurita Zurita SALALA 
44 Esteban Correa Suarez SAN ANTONIO 
45 Dilcia Alberca García SAN ANTONIO 
46 América Alberca Neira SAN ANTONIO 
47 Otilio Martínez Neira SAN ANTONIO 
48 Tarciso Romero Alberca SAPUN ALTO 
49 Gonzalo Jauja Naira HUAR HUAR 
50 Alberto Herrera García HUAR HUAR 
51 Teófilo Ibáñez Gonzales PUNTA DEL RIO 
52 Isodoro García PUNTA DEL RIO 
53 Orlando Neyra Melendres SHAPAYA 
54 Elizabeth Labán Cruz SHAPAYA 
55 Rodrigo Clemente Guerrero CAJAS ALUMBRE 
56 Oliva Alberca Velasco TRES ACEQUIAS 
57 Edi Pintado Neira HORMIGUEROS 
58 Gregorio Chinchay Castillo SALINAS 
59 Marino Cruz Chasquero PEÑA BLANCA 
60 Fernando Huamán Peña EL CHAUPE 
61 Manuel Bermeo Chuquillanqui LOMA DE LA ESPERANZA 

 
 

PROMOTORES DE SALUD ACREDITADOS 
   
DISTRITO DE SONDOR  

 
ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 

1 Orfelinda Ocaña CAstillo SONDOR 
2 Gloria Córdova Huancas SONDOR 
3 Ignacio Maldonado Peña AGUPAMPA 
4 Esmidia Alberca Carrasco AGUPAMPA 
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ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
5 Tomás Ocaña Neira LAGUNAS 
6 Inocencio Lara Peña LAGUNAS 
7 Lindaura Adrianzén Córdova NUEVO PROGRESO 
8 Delfina Córdova Huancas NUEVO PROGRESO 
9 José Manchay EL PORVENIR 

10 Bacilio Santos Huancas EL ROSARIO 
11 Edgar Chumacero Peña EL ROSARIO 
12 Decilia Tocto Ubillús SHILCAYA 
13 Leonarda Castillo Alberca SHILCAYA 
14 Gavino Alvarado PUEBLO NUEVO 
15 Leonardo García Guerrero CASHACOTO 
16 Carlos Guerrero Ubillús CHANTACO 
17 Sabina Valdiviezo Contreras MARAIPAMPA 
18 Cruz María Jimenez Chinchay HUARICANCHE 
19 Vicente Herrera Tapia HUARICANCHE 
20 Pedro Alvarado Neira MANCUCUR 
21 Cristino García Palacios MANCUCUR 
22 Benito Alberca García CHONTA  
23 Santos Rentería CHONTA  
24 Bejamino García Guerrero CHIRIMOYO 
25 Meladio Ibáñez CHIRIMOYO 
26 Santos Luz SHUMAYA 
27 Santos Cruz Moreto SHUMAYA 
28 Faustino García CAballero TACARPO 
29 Porfidio Padilla Neyra TULUCE 
30 Leonardo Velasco Suarez IMBO 
31 Toro Arévalo ZAMBUMBAL 
32 Teodoro Zurita Ojeda GUARDALAPA 
33 Leoncio Herrera Ubillús GUARDALAPA 
34 Miguel Sarango Ramos CHURIPAMPA 
35 Santiago Maldonado Huamán CASHAYNAMO 
36 Leonardo García Guerrero QUEVEDOS 
37 Antero Ojeda Bermeo SEÑOR CAUTIVO 
38 Martha Herrera Concha YANGUA 
39 Sixto Mijahuanca Sembrera CAMPO LA FLORIDA 

 
PROMOTORES DE SALUD ACREDITADOS 

   
DISTRITO SONDORILLO  

 
ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 

1 MARIA ELIZABETH VERASTEGUI VIDAURI LA LACTE 
2 BERNARDO FARCEQUE CHINGUEL VIRGEN DEL CARMEN 

3 MARTÍN MINGA SILVA VIRGEN DEL CARMEN 
4 SANTOS FARCEQUE SANTOS SICLAMACHE 
5 CELESTINO FARCEQUE PAICO SICLAMACHE 
6 JUAN BAUTISTA HUAMAN HUANCAY RUMICORRAL 
7 MAURO MIJAHUANCA LIZANA LA SOCCHA 
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ITEM APELLIDOS NOMBRES PROMOTOR LOCALIDAD 
8 LAZARO MIJAHUANCA SILVA  LA SOCCHA 
9 ISIDRO CASTILLO FACUNDO LIMON 

10 ROSA MINGA FACUNDO LIMON 
11 FRANCISCO HUAMAN HUANCAY LAS PAMPAS 
12 FAUSTINO MANCHAY TOCTO LAS PAMPAS 
13 TEODORO PEÑA SANTOS VILELAPAMPA 
14 BETZABETH GUTIERREZ PEÑA VILELAPAMPA 
15 CRECENCIO FARCEQUE MINGA LACCHAN ALTO 
16 SANTOS BASILIO RIVERA FARCEQUE LACCHAN ALTO 
17 PABLO PUELLES FACUNDO ULPAMACHE 
18 CIRILO FACUNDO MINGA ULPAMACHE 
19 AMPARO FACUNDO POTENCIANO ULPAMACHE 
20 LORENZO TOCTO QUISPE LAGUNA AMARILLA 
21 CESAR LIZANA QUISPE CUSMILAN 
22 GERASIMO FACUNDO RAMIREZ LANCHE 
23 TIMOTEO LABAN PEÑA MITUPAMPA 
24 MATEO CHOQUEHUANCA MANCHAY SICUR SANTA ROSA 
25 JESÚS MARINO CHOQUEHUANCA CHOQUEHUANCA SICUR SANTA ROSA 
26 GABRIEL MELENDRES BERMEO NUEVO PORVENIR 
27 ELEODORO GARCIA CHINGUEL NUEVO PORVENIR 
28 SANTOS GARCIA PUELLES CASCAPAMPA 
29 CONSTANCIA HUAMAN GARCIA CASCAPAMPA 
30 JUAN JOSE GUERRERO POTENCIANO INGANO GRANDE 
31 EDUARDO PONGO RIVERA RODRÍGUEZ DE   MENDOZA 
32 MARIO SANTA CRUZ FACUNDO UCHUPATA 
33 JESÚS LABAN PONGO TIERRA NEGRA 
34 LORENTINO CASTILLO CASTILLO LA LIMA 
35 EUSEBIO CUNIA CALDERON NUEVO BOLOGNESI 
36 CONFESOR LIZANA PEÑA TALLAPAMPA 
37 PEDRO FACUNDO CALDERON TALLAPAMPA 
38 ISIDRO MINGA CRUZ OVEJERIAS 
39 HERMITAÑO MINGA CALDERON MACHAY 
40 ISIDRO TICLIAHUANCA CRUZ FAICAL 
41 LUZ AURORA LIZANA POTENCIANO LUCUMO CARHUANCHO 
42 DEMETRIO FARCEQUE FARCEQUE POSUQUI 
43 ANDRES TOCTO CRUZ   
44 JUSTINO TOCTO REYES CUSE 
45 CRISTÓBAL HUAMAN HUANCAS CUSE 
46 SEGUNDO PEREZ FARCEQUE CRUZ DE MOTUPE 
47 JORGE YAJAHUANCA HUAMAN SAN JUAN DEL TEMPLE 
48 DOMINGO CHINGUEL ENRIQUEZ LANCHALES 
49 SALOME YAJAHUANCA  RIVERA SAN MIGUEL DE CUSE 
50 JESÚS RAMÍREZ HUANCAS CEDRO 
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ANEXO N° 24 

 
EDUCACIÓN 

 
4.1 Redes Educaticas Rurales Desarrolladas/ Fortalecidas 
      
 

Unidad Gestión 
Educativa Local Red Centros Educativos 

Involucrados Docentes Alumnos Número de 
Redes 

Ayavaca 
Jilili 
Pite - Tuman 
Huachuma 
Socchabamba 

UGEL  
Ayavaca 

Aúl 

74 249 4302 6 

Suyo 
Santa Ana 
Chirinos 

UGEL 
Tambogrande 

Pampa Larga 

67 226 3694 4 

Sondor 
Tuluce 
Las Huarinjas 
Juzgara 

UGEL Huancabamba 

Las Ruinas 

70 124 1774 5 

      
Total Redes Educativas Rurales 231 600 9772 15 

 
 

4.2 Proyectos de Innovación Educativa 
 

Nº Proyecto Distrito Localidad Institución 

1 Instalemos una granja de animales 
menores  Sondor Cashacoto C.E. 14523 

2 
La escuela contribuye a mejorar la 
calidad productiva de productos 
alimenticios con la "Preparación de 
abonos naturales" 

Huancabamba Nueva Esperanza RER Juzgara 

3 “Sembremos hortalizas y verdura" Sondorillo Ingano Chico 
I.E. N° 14540 -  
Ingano Chico – Las 
Ruinas 

4 Vivero Fruticola  - Forestal escolar  El Carmen de la 
Frontera San Antonio 

I.E de Primaria y 
Secundaria N° 14458 
"San Antonio de 
Padua" 

5 
Desarrollo de capacidades artisiticas de 
Canto y Musica  en los niños y niñas  
de la Institución educativa N° 14521 - 
Tuluce 

Sondor Tuluce C.E. 14521 
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Nº Proyecto Distrito Localidad Institución 

6 
Reciclemos desechos organicos en 
cada una y en todas las instituciones 
educativas en la red educativa rural de 
Sondor 

Sondor Sondor RER Sondor 

7 Vivero de Verduras Sondorillo Las Ruinas RER Las Ruinas - 
Sondorillo 

8 
Cuidemos el medio ambiente y 
valoremos el turismo de nuestras 
Huarinjas 

El Carmen de la 
Frontera Las Huarinjas RER Las Huarinjas 

9 Instalación de jardines botánicos de 
palntas medicinales Huancabamba Juzgara RER Juzgara 

10 
Proyecto educativa Productivo del 
medio ambiente  denominado 
Bihohuerto a nivel de RER Educativa 

Sondor Tuluce RER Tuluce 

11 Engorde de Porcinos Duroc Yersey Ayabaca AUL EPM N° 14198 Joras 
– RER Aúl 

12 Engorde de porcinos Ayabaca Chilcapampa Alto EPM N° 15365 
13 Vivero de árboles frutales Ayabaca Bellavista EPM N° 15430 
14 Gallinas ponedoras Ayabaca Pite EPM N° 14247 PITE  
15 Gallinas ponedoras Ayabaca Aragoto Centro EPM N° 1415 
16 Crianza de cuyes Angora Ayabaca Tablas EPM N° 14201 

17 Tratamiento de basura y producción de 
compost Jilili Jilili RER Jilili 

18 Reciclaje de basura Ayabaca Pite RER Pite - Tuman 
19 Arborización Ayabaca Socchabamba RER Socchabamba 
20 Cultivo de Hortalizas Ayabaca Huachuma RER Huachuma 
21 Biohuerto escolar Ayabaca Aragoto RER Aragoto 
22 Biohuerto escolar Ayabaca Aúl RER Aúl 
23 crianza de gallinas Montero Montero RER Montero 

24 
Implementación con mobiliario a doce 
instituciones educativas del ámbito de 
la RER Suyo 

Suyo 

E.P.M Nº 14303- El Guineo; 
E.P.M Nº 14305 - La Monja; 
E.P.M Nº 20663 - Malvas, C.E.I 
Nº 153 La Laguna; E.P.M Nº 
14304 El Sauce; E.P.M Nº 14881 
Zapallal; C.S.M Zapacillas; E.P.M 
Nº 20657 VALDIVIA; E.P.M. Nº   
Zapacillas; E.P.M Nº 14314 
Cachaco; E.P.M Nº 15229 
Cucuyas; CN "AMG" Suyo 

RER Suyo 

25 
Proyecto de radio difusión educativa: 
“El mundo real de las niñas y de los 
niños a través de la radio” 

Suyo 

Cobertura en: Santa Ana del 
Quiroz, Puente Quiroz, La Monja, 
San Joaquín, El Torno, Suyo, 
Nueva Esperanza, Quebrada 
Seca, Aterrizaje, Santa Rosa, 
Sarayuyo, Zapallal, El Sauce, Las 
Aradas, Las Balsas 

RER Suyo 
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ANEXO N° 25 
 

DESARROLLO ECONOMICO 
 
 
 
 
 

 
 
 
 

                      
 
 
 
           
 
 
 
 

 
 
 

1   PROYECTO “Proyecto complementario de equipamiento de la planta de procesamiento 
de derivados lácteos en Ayabaca” 

 



267 

 

 

  
 

RESUMEN DEL PROYECTO 
 
1.1 Descripción Breve Del Servicio Ofrecido 
 
La Empresa Giroland, esta conformada por 11 socios, de los cuales 10 son hombres y una mujer. 
Están considerados en la categoría pobres. Los ingresos económicos mensuales varían de 25.00 a 
1,829.00 nuevos soles/mes, estimando un promedio de 665.23 nuevos soles mensuales. 
 
El diseño considera 3 fases: I.- Prueba a pequeña escala. Permite sentar las bases para perfeccionar el 
sistema productivo o comercial que asegure una exitosa articulación al mercado. Validar hipótesis a nivel de 
demanda y oferta. Identificar operadores comerciales locales, regionales, nacionales e internacionales. 
Identificar necesidades de servicio financiero y no financiero. Buscar el consenso y suma de voluntades 
locales. Generar un aprendizaje práctico en aspectos de negocio y/o producción. Sentar las base para el 
inicio de una actividad económica sólida y sostenible. II.- Crecimiento de la Empresa. Es una fase donde se 
genera gran movimiento de ingresos y egresos monetarios por la demanda creciente de los productos. Para 
lo cual se requieren nuevos equipos, maquinarias, servicios técnicos, materiales para envase, recursos 
financieros, insumos, promoción, publicidad y mecanismos de distribución.  III.- Consolidación de la empresa. 
En esta fase la Empresa comercializa en forma competitiva un volumen de productos de acuerdo a una 
demanda constante; es decir, la empresa es reconocida por su solidez, calidad de productos y respuesta 
oportuna a los requerimientos del mercado. 
 
De acuerdo al Modelo, los productores en función a la demanda del mercado, se asocian y con sus 
propios recursos emprenden el desarrollo de la empresa. De acuerdo al crecimiento de  la empresa, 
los asociados gestionan recursos financieros y de servicio de asistencia técnica a la Municipalidad, 
Instituciones Privadas como Instituto Superior Tecnológico, CARE, IGCH y Ministerio de Agricultura, 
bajo la modalidad de aporte propio, subsidio y crédito. Los aportes del Municipio, CARE y del 
Ministerio de Agricultura son considerados subsidios. El crédito es otorgado por IGCH con una tasa 
de interés del 0.5% mensual. La proporcionalidad de la modalidad de  cofinanciamiento es 12.5% 
como aporte propio que incluye el crédito, 12.5% del Municipio y 75% de CARE Perú. Los recursos 
son utilizados para la capitalización física y financiera de la Empresa 
 
 
II.- RESULTADOS DEL PROYECTO  
 
2.1.-  En la comunidad de Suyupampa 

 
Fuente: Programa Frontera Sierra. 2004 
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Resultado Social 
 
Género: Cambio en las relaciones entre hombres y mujeres en el contexto del hogar. A nivel de la familia la 
mujer y el hombre participan en cursos de capacitación sobre ordeño, elaboración de derivados lácteos y 
sanidad animal. Ambos toman decisiones en el Mejoramiento Genético del Rebaño.  
En la Empresa una Socia con experiencia en Administración y Contabilidad, se encarga de la administración 
del centro de ventas: registros de entradas y salidas, de cuentas por cobrar y pagar; y del balance contable y 
estado de resultados. Así también, un mayor control del dinero, a través del cobro a deudores, recaudación 
de  las ventas, depósito en la cuenta bancaria y en el pago a los proveedores de leche y/o insumos.  
En el Area Comercial, está encargada de la venta y promoción de los productos, que lo realiza a través de 
degustaciones en el puesto de venta y proporcionando  información a los visitantes sobre la elaboración de 
productos.  
En el Area Producción, ordenó el manejo de registros de materia prima e insumos. En algunas  ocasiones 
apoya a la elaboración de productos lácteos y en   las reuniones de los socios, actúa como secretaria.  
Cabe señalar que el ordeño, acopio y transporte de la leche hasta el Centro Procesador es realizado en la 
mayoría de casos por las esposas de los socios.  
En la Comunidad y Asociaciones de ganaderos, se ha notado que las mujeres además de  participar en el 
manejo del ganado vienen promoviendo el cambio de vacunos de carne a vacunos productores de leche. Se 
tiene la experiencia que una socia de una Asociación ha adquirido con recursos propios 7 cabezas de 
ganado lechero. 
De cuerdo a la consolidación de la Empresa y los requerimientos del mercado, los socios optaron por 
constituir una Sociedad de Responsabilidad Limitada establecida por la Ley General de Sociedades. Esta 
figura jurídica permitirá operar formalmente y acceder  a mayores clientes. 
La forma de pago de la Empresa a los proveedores de leche (Comunidad Suyupampa) permitió generar 
confianza en la espera de 7 días para la cancelación semanal por la entrega de leche diaria y establecer una 
alianza para la continuidad de entrega de leche.  
Por otra parte, el modelo generó confianza para tomar la decisión de ganaderos de otros localidades en 
organizarse para constituir Asociaciones o Comités proveedores de leche a la Empresa. Estas asociaciones 
se están organizándose en dos cuencas lecheras de acuerdo a los siguientes criterios: territorio, acceso de 
carreteras, presencia de ganado vacuno y número de organizaciones. Las organizaciones son las siguientes: 
Asociación de Ganaderos San Antonio de la Cuenca Samanga - Samanguilla, Asociación de ganaderos del 
Alto Quiroz, Asociación de ganaderos Valle Hermoso de Tapal, Asociación de Ganaderos de Huamba, 
Comunidad Campesina de Suyupampa, Comité de Ganaderos de Ania, Empresa Giroland, Comité de 
Ganaderos de Parcochaca, comité Productivo Aragoto y comité de Ganaderos de Arraypite. 
 Estos hechos han generado mayor confianza a la Municipalidad de Ayabaca, logrando la implementación de 
una posta agroveterinaria con un capital de 18,000 nuevos soles, que será transferida a la Asociación de 
Ganaderos del Alto Quiroz. 

 
2.3   Resultado Productivo y Comercial 

 
La experiencia y los cursos de capacitación, permitieron diseñar una Estructura Funcional conformada por el 
Gerente y responsables de áreas como: Producción, Contabilidad, Comercialización y Recursos humanos. 
Esta estructura está permitiendo mejorar la comunicación, relación de cooperación entre responsables y 
definición de funciones de los socios responsables. En razón que anteriormente el Gerente era el elemento 
coordinador, productor, comercializador, administrador, etc. y no delegaba funciones. 
• Cambio de vacunos de carne por vacunos de leche. 
• Adquisición de 62 vacunos de razas Holstein (80%) y de Swiss (20%) de 1 a 7 meses de edad. 70% 

machos y 30% hembras con recursos propios. La Municipalidad provincial de Ayabaca financio el 
transporte, soporte técnico, y los viáticos de los compradores. 

• Apertura para participación en las licitaciones del vaso de leche y desayunos escolares en la provincia 
de Ayabaca. 

• Un proyecto de mejoramiento de pasturas: 
70,000 esquejes de pasto elefante, 6 has de semilleros. 500 k de alfalfa para 25 has, 250 k de bachiaria 
para 41 has y 70 k de panicum en 11 has. 
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• Un proyecto de mejoramiento genético por inseminación artificial.  
• La Municipalidad de Ayabaca ha implementado una posta agroveterinaria con un capital de 18,000 

nuevos soles, que será transferida a la Asociación de Ganaderos del Alto Quiroz. 
 

 
2.4   Productividad en el Proyecto 
 
Tomando como referencia las encuestas realizadas a los 6 socios de la Empresa Giroland de la 
Provincia de Ayabaca que participaron de manera activa en el proyecto, se obtuvieron los siguientes 
resultados en cuanto a la productividad que alcanzaron cada uno de ellos: 
 
� La producción total es de 90 litros por día, siendo el promedio de 15 litros/día por cada 

socio.  Por cada vaca se produce 4.83 litros diarios.   
 
� El total de producción en la empresa ha sido de 2700 litros de leche de vaca.  

 
PRODUCCION 

N° socios N° VACAS LT/VACA/DIA LT/POR DIA TOTAL 
1 2 7 14 420 
2 2 4 8 240 
3 2 4 8 240 
4 5 4 20 600 
5 4 6 24 720 
6 4 4 16 480 

TOTAL 19 29 90 2700 
PROMEDIO 3.17 4.83 15.00 450.00 

                                     
Fuente: Estudio Final Programa Frontera Sierra. 2004 

 
 
2.5   Rentabilidad de los Principales Rubros Productivos 
 
Los resultados obtenidos por los socios del Proyecto .en cuanto a la Rentabilidad son los siguientes:  
 
 

 Ventas Costo  % Ventas % Costos Indice 
Precio Ingresos Vaca/Mes Total Utilidad Margen Rentabilidad Rentabilidad 

0.7 220 70 140 150 68.18 107.14 3.14 
0.8 300 40 80 260 86.67 325.00 7.50 
0.8 100 30 60 70 70.00 116.67 3.33 
0.8 360 50 250 310 86.11 124.00 7.20 
0.8 600 70 280 530 88.33 189.29 8.57 
0.8 300 35 140 265 88.33 189.29 8.57 

 1880 295 950 1585    
0.78 313.33 49.17 158.33 264.17 81.27 175.23 6.39 

 
Fuente: Estudio Final Programa Frontera Sierra. 2004                                                                                                        

     
� El precio promedio en que se comercializo la leche por cada litro fue de 0.78 nuevos soles.  
� Los costos promedio por vaca por mes fue de 49.17 nuevos soles y el costo promedio total fue 

de 295 nuevos soles 



270 

 

 

  
 

� La utilidad promedio que obtuvieron los productores después de comercializar la leche fue de 
264 nuevos soles 

� El margen obtenido respecto a las ventas fue en promedio de 81.27%. 
� El índice promedio de rentabilidad fue de 6.39 (esto quiere decir que por cada S/. 1.00 que 

invirtieron obtuvieron S/. 6.39 en las ventas). 
 
 
III.-   LAS MEJORES PRÁCTICAS: ENSEÑANZAS Y RECOMENDACIONES 
  

Lecciones Aprendidas 
 
Los productores cuando se encuentran motivados y comprometidos con ellos mismos son capaces 
de impulsar cualquier actividad económica arriesgando sus propios y escasos recursos, con la 
seguridad de lograr sus propósitos. 
 
Los socios demostraron tener la capacidad de responder a situaciones de cambio tecnológico, 
político, climático y socio-cultural. Como por ejemplo, la adopción de técnicas para agregar valor a la 
leche de acuerdo a la demanda del mercado; participación en la ejecución de Planes y Programas 
para el Desarrollo Local en forma Concertada, movilización para cubrir la baja disponibilidad de 
materia prima por efectos de la sequía, adecuación de la oferta de productos a la disminución de la 
capacidad adquisitiva de la población y establecimiento de mecanismo para mejorar los niveles de 
confianza entre socios.  
 
El cumplimiento en el  pago de impuestos también nos permite exigir el cumplimiento de nuestros 
derechos. 
 
El  proceso de aprendizaje de tecnología dura y blanda debe ser rápido en un mundo globalizado en 
el que se presenta muchas oportunidades de negocios al que tienen acceso los productores 
organizados.  
 
Establecer mecanismos de control de la calidad y cantidad en la recepción de la leche, como la 
prueba de la densidad de la leche, mastitis y estabilidad de caseína. 
 
 
Recomendaciones 
 
Establecer con claridad las expectativas individuales de cada socio en un objetivo común, contar 
con un mínimo de recursos, tener la capacidad de respuesta a la demanda de los clientes y 
sobretodo con capacidad de apostar por sus ideas. 
 
Buscar evolucionar rápidamente desde un enfoque eminentemente tecnológico o productivo hasta 
uno comercial o empresarial apuntando al mercado con una visión de desarrollo sostenible.  
 
Los productores deben aprovechar las ventajas y potencialidades  del  territorio en el que 
desarrollan sus actividades en el marco del sistema agroalimentario y comercial. 
 
 
IV. COMENTARIOS Y REFLEXIONES FINALES 
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Es una empresa con futuro, que ha generado expectativas entre los productores organizados de 
diferentes sectores que desean abastecer con materia prima. Estos productores están capacitándose 
en el manejo productivo y sanitario del ganado y están reemplazando su capital ganadero de carne 
por capital ganadero de doble propósito y de leche. Además están invirtiendo en el mejoramiento de 
las pasturas para responder a un programa de mejoramiento genético a través de inseminación 
artificial. 
 
Es necesario resaltar que el Centro Procesador se ha convertido en un modelo demostrativo, siendo  
visitado por  representantes de las Municipalidades de la Provincia, Instituciones privadas, grupos 
de ganaderos con aspiraciones de desarrollar similar experiencia, estudiantes y público en general. 
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2  PROYECTO “ESTABLECIMIENTO DE UNA PLANTA AGROINDUSTRIAL DE DERIVADOS 
LÁCTEOS CON LECHE FRESCA DE CABRA EN EL DISTRITO DE LANCONES” 
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I.    RESUMEN DEL PROYECTO 
  
1.1 Descripción Breve del Servicio Ofrecido 
 
El Ministerio de Agricultura viene ejecutando El Plan Nacional de Gestión de la Calidad y Buenas 
Prácticas Pecuarias. El proyecto constituye una propuesta que permite alcanzar los propósitos de 
los diferentes componentes de  este Programa Nacional. Así como de las Buenas Prácticas 
Manufactureras debido a que se industrializará la leche de cabra, principal insumo para nuestros 
productos lácteos, como la formación de una cadena productiva de ganado caprino. 
 
La participación de los beneficiarios en el proyecto, es directa desde el inicio, tanto hombres como 
mujeres participan activamente en la formulación del perfil. La equidad de genero es uno de los 
puntos claves que maneja el proyecto. Se ha visto la necesidad de introducir actividades y 
capacitación en género para despertar la conciencia en la población participante.  
 
Este proyecto alcanzará un mejor nivel de vida de los productores pecuarios  a través del 
incremento de la calidad y productividad  de los derivados lácteos de leche de cabra.  
 
El presente proyecto contribuirá a mejorar la calidad del producto (técnicas de post-ordeño y agro 
procesos para los derivados lácteos) y la gestión de su comercialización.  
 
El diseño considera 3 fases: I.- Prueba a pequeña escala. Permite sentar las bases para 
perfeccionar el sistema productivo o comercial que asegure una exitosa articulación al mercado. 
Validar hipótesis a nivel de demanda y oferta. Identificar operadores comerciales locales, regionales, 
nacionales e internacionales. Identificar necesidades de servicio financiero y no financiero. Buscar el 
consenso y suma de voluntades locales. Generar un aprendizaje práctico en aspectos de negocio 
y/o producción. Sentar las base para el inicio de una actividad económica sólida y sostenible. II.- 
Crecimiento de la Empresa. Es una fase donde se genera gran movimiento de ingresos y egresos 
monetarios por la demanda creciente de los productos. Para lo cual se requieren nuevos equipos, 
maquinarias, servicios técnicos, materiales para envase, recursos financieros, insumos, promoción, 
publicidad y mecanismos de distribución.  III.- Consolidación de la empresa. En esta fase la 
Empresa comercializa en forma competitiva un volumen de productos de acuerdo a una demanda 
constante; es decir, la empresa es reconocida por su solidez, calidad de productos y respuesta 
oportuna a los requerimientos del mercado. 
 
De acuerdo al Modelo, los productores en función a la demanda del mercado, se asocian y con sus 
propios recursos emprenden el desarrollo de la empresa. De acuerdo al crecimiento de  la empresa, 
los asociados gestionan recursos financieros y de servicio de asistencia técnica.  Los recursos son 
utilizados para la capitalización física y financiera de la Empresa. 
 
                              
II.  EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO  
 
Resultado Social 
 
Género: Cambio en las relaciones entre hombres y mujeres en el contexto del hogar. A nivel de la 
familia la mujer y el hombre participan en cursos de capacitación sobre postordeño, elaboración de 
derivados lácteos y sanidad animal. La mujer de Cabrerías participa activamente en la 
transformación de la leche de cabra en productos derivados.  
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La mujer ha sido escuchada y sus alcances han sido tomados en cuenta elevándose su autoestima 
por el reconocimiento de los varones y la valorización de su  participación.  
Pilar, joven empresaria es la responsable del Area de producción. Ella observa con optimista el 
futuro de la empresa que “con constancia y dedicación tenemos perspectivas favorables para mi 
familia  y para la comunidad”1. 
  
Rol de las instituciones colaboradoras: La Municipalidad Distrital de Lancones ha cumplido su rol 
de promotor del desarrollo productivo en sus distrito. Ha sido uno de los motores para que la 
empresa se mantenga e inicie una fase de consolidación. Ellos han financiado la formalización de la 
empresa. 
 
El Ministerio de Agricultura ha sido el asesor técnico en el manejo del postordeño y del agroproceso. 
Su asesoría a permitido obtener productos de calidad. 
 
CARE  a través del Programa Frontera a financiado la compra de equipos de producción y ha 
brindado cursos de capacitación en gestión empresarial. 
 
 
2.2  Resultado Productivo y Comercial 
 
La experiencia y los cursos de capacitación, permitieron diseñar una Estructura Funcional 
conformada por el Gerente y responsables de áreas como: Producción, Contabilidad, 
Comercialización y Recursos humanos. Esta estructura está permitiendo mejorar la comunicación, 
relación de cooperación entre responsables y definición de funciones de los socios responsables. 
En razón que anteriormente el Gerente era el elemento coordinador, productor, comercializador, 
administrador, etc. y no delegaba funciones. 
 
� Los socios han aprendido las técnicas para la producción de yogurt y manjar. Y una producción 

del queso con tecnología moderna. “Ahora sabemos preparar otras cosas de la leche de cabra, 
antes sólo hacíamos queso a la manera de acá”.2  Ellos reconocen que las capacitaciones han 
sido muy buenas, pero también manifiestan “que han sido muy distantes”3. 

� Se tiene registro sanitario de los productos. 
� Se esta produciendo productos de calidad y ello permite su inserción en el mercado regional de 

Piura. “ con nuestros productos ya nos estamos haciendo conocidos y eso permite que 
vendamos en Piura ,  además de sullana”4 

 
2.3   Productividad en el Proyecto 
 
Tomando como referencia las encuestas realizadas a los 5 socios de la Empresa de derivados 
Lácteos “Cabrería” de la Provincia de Sullana, distrito Lancones, quienes participaron de manera 
activa en el proyecto. Se obtuvieron los siguientes resultados en cuanto a la productividad que 
alcanzaron cada uno de ellos: 
 

                                                 
1  Socia de la empresa. Entrevista .  
2  Socio de la empresa. Grupo focal. 
 

4  Socio empresa. Grupo focal. 
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La producción total de leche por una cabra es de 60 litros al mes. Siendo el promedio de 12 litros 
/mes por cada socio.  De acuerdo al número de ganado que posee  este grupo de socios, ellos 
abastecen a la empresa mensualmente con 240 litros de leche.  
 
 

  Producción 
N° N° Cabras Lt/Cabra/Dia Lt/Cabra/Mes Total 
1 3 0.25 7.5 22.5 
2 3 0.25 7.5 22.5 
3 5 0.5 15 75 
4 3 0.5 15 45 
5 5 0.5 15 75 

Totales 19 2 60 240 
Promedio 3.8 0.4 12 48 

                          Fuente: Estudio Final Programa Frontera Sierra. 2004 
 
3.5   Rentabilidad De Los Principales Rubros Productivos 
 
 Los resultados obtenidos por los socios del Proyecto .en cuanto a la Rentabilidad son los 
siguientes:  
 

N° Precio Venta Ingresos Costos Utilidad 
% 

Ventas % Costos Indice 
Socios (S/) Cabra/Mes Total Cabra/Mes Total Cabra/Mes Total Margen Rentabilidad Rentabilidad 

1 1 7.5 22.5 2 6 5.5 16.5    
2 1 7.5 22.5 5 15 2.5 7.5 33.33 50 1.5 
3 1 15 75 3 15 12 60 80.00 400 5 
4 1 15 45 3 9 12 36 80.00 400 5 
5 1 15 75 2 10 13 65 86.67 650 7.5 

Total  60 240 15 55 45 185    
Promedio 1 12 48 3 11 9 37 70 375 4.75 

Fuente: Estudio Final Programa Frontera Sierra. 2004                                                                                                        
    
 
� El precio promedio en que se comercializo la leche por cada litro fue de 1.00 nuevos soles.  
� Los costos promedio por cabra por mes fue de 15 nuevos soles y el costo promedio total fue de 

3 nuevos soles 
� La utilidad promedio que obtuvieron los productores después de comercializar la leche fue de 

165 nuevos soles 
� El margen obtenido respecto a las ventas fue en promedio de 70.0%. 
� El índice promedio de rentabilidad fue de 4.75 (esto quiere decir que por cada S/. 1.00 que 

invirtieron obtuvieron S/. 4.75 en las ventas). 
 
IV.  LAS MEJORES PRÁCTICAS: ENSEÑANZAS Y RECOMENDACIONES 
  

Lecciones Aprendidas 
 
Los productores cuando se encuentran motivados y comprometidos con ellos mismos son capaces 
de impulsar cualquier actividad económica arriesgando sus propios y escasos recursos, con la 
seguridad de lograr sus propósitos. 
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Los socios demostraron tener la capacidad de responder a situaciones de cambio tecnológico, 
político, climático y socio-cultural.  
 
Establecer mecanismos de control de la calidad y cantidad en la recepción de la leche y 
procesamiento de la leche. 
 
Ser conscientes de los objetivos del negocio y estar fortalecidos en sus valores hacen surgir un 
negocio. “La perseverancia, honradez, unión y tener claro los objetivos de un negocio hacen que se 
consolide y progrese”5. 

Recomendaciones 
 
Establecer con claridad las expectativas individuales de cada socio en un objetivo común, contar 
con un mínimo de recursos, tener la capacidad de respuesta a la demanda de los clientes y 
sobretodo con capacidad de apostar por sus ideas. 
 
 Adecuación rápida de un enfoque tecnológico o productivo hasta uno comercial o empresarial 
apuntando al mercado con una visión de desarrollo sostenible.  
 
Los productores deben aprovechar las ventajas y potencialidades del  territorio en el que desarrollan 
sus actividades,  en el marco del sistema agroalimentario y comercial. 

                                                 
5  Socia de la empresa. Entrevista 
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3.   PROYECTO “ENGORDE DE PORCINOS CON FINES COMERCIALES” 



278 

 

 

  
 

I.   RESUMEN DEL PROYECTO 
 
1.1 Descripción Breve Del Servicio Ofrecido 
 
El servicio comprende actividades para la producción y comercialización de carne de cerdo:  
 
Fortalecimiento Empresarial.- A través del proyecto se constituirá  una empresa inscrita en 
registros públicos, desarrollando actividades económicas y comerciales de manera formal. Los 
miembros de la empresa recibirán capacitación en comercialización, contabilidad básica. 
 
Producción de carne de cerdo.- La calidad de la carne se asegurará sobre la base de porciones 
alimenticias balanceadas y la mayor salubridad con el adecuado manejo sanitario en las etapas de 
crecimiento y engorde.  Asimismo, se asegurará un ambiente en las porquerizas libre de todo tipo 
de parásitos o cuerpos extraños que atentan contra la salud del ser humano. 
Con un manejo adecuado se podrá aumentar el peso del porcino hasta en 60 kilos en un tiempo de 
tres meses.  
 
 
II.  EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO  
 
2.1.  Sobre el Servicio Ofrecido 
 
� Un negocio de venta de carne de cerdo establecido en la ciudad de Ayabaca 
� Tres cursos de capacitación técnica en administración y gestión de proyectos productivos y 

manejo técnico efectuados. 
� 07 productores manejan el engorde de cerdos con fines comerciales en tres meses  
� Empresa para comercialización asociada y formalizada. 
 
2.2 . Sobre el Bien Mejorado al Terminar el Proyecto 
 

2.2.1 Productividad Del Producto 
 
Tomando como referencia las encuestas realizadas a los socios de la Empresa Engorde de 
cerdos con fines comerciales de la Provincia de Ayavaca, se obtuvieron los siguientes 
resultados en cuanto a la productividad que alcanzaron cada uno de ellos: 

 
� Cada cerdo engordado en un período de tres meses tiene un peso promedio de 84.17 k.  

 
2.2.2  Rentabilidad Del Producto 

 
Los resultados obtenidos por los socios del Proyecto en cuanto a la Rentabilidad son los 

siguientes:  
          
� El precio promedio en que se comercializo la carne de cerdo es de entero o en pie en 4.6 

Nuevo soles y trozado 6 Nuevos soles. 
� Los costos promedio por crianza de cerdo es de 233.33 Nuevos soles. 
� La utilidad promedio que obtuvieron los criadores de cerdo después de comercializar la 

carne fue de 208.33 Nuevos soles por cada cerdo. 
� El margen obtenido respecto a las ventas fue en promedio de 46.53%. 
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� El índice promedio de rentabilidad fue de 1.91 (esto quiere decir que por cada S/. 1.00 que 
invirtieron obtuvieron S/. 1.91 en las ventas). 

 
 
III.  EXPLICACIÓN DE LOS ÉXITOS Y DE LOS ERRORES 
 
Pese a la existencia de un mercado potencial en la ciudad de Ayabaca y en la provisión de carne al 
mercado ecuatoriano, había una deficiencia técnica y sanitaria en la crianza de cerdos con fines 
comerciales. Actualmente se tiene una empresa en proceso de consolidación en el mercado local 
ayabaquino. 
 
El consumo de carne de cerdo libre de enfermedades sienta un precedente en la provincia y más 
aún el tiempo necesario de engorde de estos animales con fines comerciales. 
 
Sin embargo, aún hay un desconocimiento tributario y de las ventajas que como empresa 
formalizada se tiene.     
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4.   “Proyecto complementario de equipamiento de la planta de procesamiento de derivados 

lácteos en Ayabaca” 
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I.    RESUMEN DEL PROYECTO 

 
1.1 DESCRIPCIÓN BREVE DEL SERVICIO OFRECIDO 
 
La Empresa Giroland, esta conformada por 11 socios, de los cuales 10 son hombres y una mujer. 
Están considerados en la categoría pobres. Los ingresos económicos mensuales varían de 25.00 a 
1,829.00 nuevos soles/mes, estimando un promedio de 665.23 nuevos soles mensuales. 
 
De acuerdo al Modelo, los productores en función a la demanda del mercado, se asocian y con sus 
propios recursos emprenden el desarrollo de la empresa. De acuerdo al crecimiento de  la empresa, 
los asociados gestionan recursos financieros y de servicio de asistencia técnica a la Municipalidad, 
Instituciones Privadas como Instituto Superior Tecnológico, CARE, IGCH y Ministerio de Agricultura, 
bajo la modalidad de aporte propio, subsidio y crédito. Los aportes del Municipio, CARE y del 
Ministerio de Agricultura son considerados subsidios. El crédito es otorgado por IGCH con una tasa 
de interés del 0.5% mensual. La proporcionalidad de la modalidad de  cofinanciamiento es 12.5% 
como aporte propio que incluye el crédito, 12.5% del Municipio y 75% de CARE Perú. Los recursos 
son utilizados para la capitalización física y financiera de la Empresa 
 
 
II.-EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO  
 
2.1.-  En La Comunidad De Suyupampa 
 

 
       Fuente: Programa Frontera Sierra. 2004 

 
2.2  RESULTADO SOCIAL 
 
Género: Cambio en las relaciones entre hombres y mujeres en el contexto del hogar. A nivel de la familia la 
mujer y el hombre participan en cursos de capacitación sobre ordeño, elaboración de derivados lácteos y 
sanidad animal. Ambos toman decisiones en el Mejoramiento Genético del Rebaño.  
En la Empresa una Socia con experiencia en Administración y Contabilidad, se encarga de la administración 
del centro de ventas: registros de entradas y salidas, de cuentas por cobrar y pagar; y del balance contable y 
estado de resultados. Así también, un mayor control del dinero, a través del cobro a deudores, recaudación 
de  las ventas, depósito en la cuenta bancaria y en el pago a los proveedores de leche y/o insumos.  
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En el Area Comercial, está encargada de la venta y promoción de los productos, que lo realiza a través de 
degustaciones en el puesto de venta y proporcionando  información a los visitantes sobre la elaboración de 
productos.  
En el Area Producción, ordenó el manejo de registros de materia prima e insumos. En algunas  ocasiones 
apoya a la elaboración de productos lácteos y en   las reuniones de los socios, actúa como secretaria.  
Cabe señalar que el ordeño, acopio y transporte de la leche hasta el Centro Procesador es realizado en la 
mayoría de casos por las esposas de los socios.  
En la Comunidad y Asociaciones de ganaderos, se ha notado que las mujeres además de  participar en el 
manejo del ganado vienen promoviendo el cambio de vacunos de carne a vacunos productores de leche. Se 
tiene la experiencia que una socia de una Asociación ha adquirido con recursos propios 7 cabezas de 
ganado lechero. 
De cuerdo a la consolidación de la Empresa y los requerimientos del mercado, los socios optaron por 
constituir una Sociedad de Responsabilidad Limitada establecida por la Ley General de Sociedades. Esta 
figura jurídica permitirá operar formalmente y acceder  a mayores clientes. 
La forma de pago de la Empresa a los proveedores de leche (Comunidad Suyupampa) permitió generar 
confianza en la espera de 7 días para la cancelación semanal por la entrega de leche diaria y establecer una 
alianza para la continuidad de entrega de leche. 
Por otra parte, el modelo generó confianza para tomar la decisión de ganaderos de otros localidades en 
organizarse para constituir Asociaciones o Comités proveedores de leche a la Empresa. Estas asociaciones 
se están organizándose en dos cuencas lecheras de acuerdo a los siguientes criterios: territorio, acceso de 
carreteras, presencia de ganado vacuno y número de organizaciones. Las organizaciones son las siguientes: 
Asociación de Ganaderos San Antonio de la Cuenca Samanga - Samanguilla, Asociación de ganaderos del 
Alto Quiroz, Asociación de ganaderos Valle Hermoso de Tapal, Asociación de Ganaderos de Huamba, 
Comunidad Campesina de Suyupampa, Comité de Ganaderos de Ania, Empresa Giroland, Comité de 
Ganaderos de Parcochaca, comité Productivo Aragoto y comité de Ganaderos de Arraypite. 
Estos hechos han generado mayor confianza a la Municipalidad de Ayabaca, logrando la implementación de 
una posta agroveterinaria con un capital de 18,000 nuevos soles, que será transferida a la Asociación de 
Ganaderos del Alto Quiroz. 
 
2.3  Resultado Productivo y Comercial 

 
La experiencia y los cursos de capacitación, permitieron diseñar una Estructura Funcional conformada por el 
Gerente y responsables de áreas como: Producción, Contabilidad, Comercialización y Recursos humanos. 
Esta estructura está permitiendo mejorar la comunicación, relación de cooperación entre responsables y 
definición de funciones de los socios responsables. En razón que anteriormente el Gerente era el elemento 
coordinador, productor, comercializador, administrador, etc. y no delegaba funciones. 
• Cambio de vacunos de carne por vacunos de leche. 
• Adquisición de 62 vacunos de razas Holstein (80%) y de Swiss (20%) de 1 a 7 meses de edad. 70% 

machos y 30% hembras con recursos propios. La Municipalidad provincial de Ayabaca financio el 
transporte, soporte técnico, y los viáticos de los compradores. 

• Apertura para participación en las licitaciones del vaso de leche y desayunos escolares en la provincia 
de Ayabaca. 

• Un proyecto de mejoramiento de pasturas: 70,000 esquejes de pasto elefante, 6 has de semilleros. 500 k 
de alfalfa para 25 has, 250 k de bachiaria para 41 has y 70 k de panicum en 11 has. 

• Un proyecto de mejoramiento genético por inseminación artificial.  
• Implementación con equipos cofinanciados por el Programa Frontera Sierra y la Municipalidad Provincial 

y los socios de la empresa. 
• La Municipalidad de Ayabaca ha implementado una posta agroveterinaria con un capital de 18,000 

nuevos soles, que será transferida a la Asociación de Ganaderos del Alto Quiroz. 
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2.4 Productividad En El Proyecto 
 
Tomando como referencia las encuestas realizadas a los 6 socios de la Empresa Giroland de la Provincia de 
Ayabaca que participaron de manera activa en el proyecto, se obtuvieron los siguientes resultados en cuanto 
a la productividad que alcanzaron cada uno de ellos: 

 
La producción total es de 90 litros por día, siendo el promedio de 15 litros/día por cada socio.  Por cada 
vaca se produce 4.83 litros diarios.   
 
El total de producción en la empresa ha sido de 2700 litros de leche de vaca.  

 
PRODUCCION 

N° socios N° VACAS LT/VACA/DIA LT/POR DIA TOTAL 
1 2 7 14 420 
2 2 4 8 240 
3 2 4 8 240 
4 5 4 20 600 
5 4 6 24 720 
6 4 4 16 480 

TOTAL 19 29 90 2700 
PROMEDIO 3.17 4.83 15.00 450.00 

                             Fuente: Estudio Final Programa Frontera Sierra. 2004 
 
 
2.5 Rentabilidad De Los Principales Rubros Productivos 
 

Los resultados obtenidos por los socios del Proyecto .en cuanto a la Rentabilidad son los siguientes:  

Fuente: Estudio Final Programa Frontera Sierra. 2004                                                                                                        
     
� El precio promedio en que se comercializo la leche por cada litro fue de 0.78 nuevos soles.  
� Los costos promedio por vaca por mes fue de 49.17 nuevos soles y el costo promedio total fue de 295 

nuevos soles 
� La utilidad promedio que obtuvieron los productores después de comercializar la leche fue de 264 

nuevos soles 
� El margen obtenido respecto a las ventas fue en promedio de 81.27%. 
� El índice promedio de rentabilidad fue de 6.39 (esto quiere decir que por cada S/. 1.00 que invirtieron 

obtuvieron S/. 6.39 en las ventas). 

  VENTAS COSTO   % VENTAS % COSTOS INDICE 
PRECIO INGRESOS VACA/MES TOTAL UTILIDAD MARGEN RENTABILIDAD RENTABILIDAD 

0.7 220 70 140 150 68.18 107.14 3.14 
0.8 300 40 80 260 86.67 325.00 7.50 
0.8 100 30 60 70 70.00 116.67 3.33 
0.8 360 50 250 310 86.11 124.00 7.20 
0.8 600 70 280 530 88.33 189.29 8.57 
0.8 300 35 140 265 88.33 189.29 8.57 

  1880 295 950 1585      
0.78 313.33 49.17 158.33 264.17 81.27 175.23 6.39 
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IV.   LAS MEJORES PRÁCTICAS: ENSEÑANZAS Y RECOMENDACIONES 
  

Lecciones Aprendidas 
 
Los productores cuando se encuentran motivados y comprometidos con ellos mismos son capaces 
de impulsar cualquier actividad económica arriesgando sus propios y escasos recursos, con la 
seguridad de lograr sus propósitos. 
 
Los socios demostraron tener la capacidad de responder a situaciones de cambio tecnológico, 
político, climático y socio-cultural. Como por ejemplo, la adopción de técnicas para agregar valor a la 
leche de acuerdo a la demanda del mercado; participación en la ejecución de Planes y Programas 
para el Desarrollo Local en forma Concertada, movilización para cubrir la baja disponibilidad de 
materia prima por efectos de la sequía, adecuación de la oferta de productos a la disminución de la 
capacidad adquisitiva de la población y establecimiento de mecanismo para mejorar los niveles de 
confianza entre socios.  
 
El cumplimiento en el  pago de impuestos también nos permite exigir el cumplimiento de nuestros 
derechos. 
 
El  proceso de aprendizaje de tecnología dura y blanda debe ser rápido en un mundo globalizado en 
el que se presenta muchas oportunidades de negocios al que tienen acceso los productores 
organizados.  
 
Establecer mecanismos de control de la calidad y cantidad en la recepción de la leche, como la 
prueba de la densidad de la leche, mastitis y estabilidad de caseína. 
 

Recomendaciones 
 
Establecer con claridad las expectativas individuales de cada socio en un objetivo común, contar 
con un mínimo de recursos, tener la capacidad de respuesta a la demanda de los clientes y 
sobretodo con capacidad de apostar por sus ideas. 
 
Buscar evolucionar rápidamente desde un enfoque eminentemente tecnológico o productivo hasta 
uno comercial o empresarial apuntando al mercado con una visión de desarrollo sostenible.  
 
Los productores deben aprovechar las ventajas y potencialidades  del  territorio en el que 
desarrollan sus actividades en el marco del sistema agroalimentario y comercial. 
 
V. COMENTARIOS Y REFLEXIONES FINALES 
 
Es una empresa con futuro, que ha generado expectativas entre los productores organizados de 
diferentes sectores que desean abastecer con materia prima. Estos productores están 
capacitándose en el manejo productivo y sanitario del ganado y están reemplazando su capital 
ganadero de carne por capital ganadero de doble propósito y de leche. Además están invirtiendo en 
el mejoramiento de las pasturas para responder a un programa de mejoramiento genético a través 
de inseminación artificial. 
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Es necesario resaltar que el Centro Procesador se ha convertido en un modelo demostrativo, siendo  
visitado por  representantes de las Municipalidades de la Provincia, Instituciones privadas, grupos 
de ganaderos con aspiraciones de desarrollar similar experiencia, estudiantes y público en general. 
 



286 

 

 

  
 

  
                      
 

 
 
 
 
 
 
 
 
 

5.    Proyecto “Manejo sostenible de la asociación faique – orquídeas,  en los bosques de 
la Comunidad Campesina Cujaca – Ayavaca ” 
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I.  RESUMEN DEL PROYECTO 
 
1.1 Descripción Breve Del Servicio Ofrecido 
 
Con el propósito de proteger y conservar las orquídeas en peligro de extinción y otras actividades de 
apoyo a la comunidad de Cujaca, fue conformada la Empresa Comunal de Servicios Agropecuarios 
"La Orquídea", compuesta por 18 socios, quienes continúan desarrollando actividades de manejo de 
las plantas y flores de orquídeas. Las cuales son comercializadas durante el mes de noviembre y 
diciembre. 
 
  
II.  EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO  
 
Entre los resultados logrados, podemos mencionar: la capacitación de 18 socios comuneros de la 
Empresa Comunal "La Orquídea", quienes realizaron un inventario de los árboles faique y 
desarrollaron actividades de propagación, selección, desinfección, plantación e inventario de plantas 
de orquídeas, en pequeñas áreas que hacen un total de 5 has. Así también, el desarrollo de 
técnicas de empaque  y comercialización de flores de orquídeas, a pequeña escala; como 
alternativa para generar ingresos económicos y mejorar las condiciones de pobreza.  
 
La visita a la Comunidad Campesina Santa Catalina, del distrito de Chongoyape, provincia de 
Chiclayo, departamento de Lambayeque, ha permitido ver el desarrollo de una experiencia sobre la 
conservación del bosque seco y recuperación de especies animales, como: oso de anteojos, 
cóndor, venado, pava blanca y camélidos. Esta Comunidad también ha declarado como reserva 
nacional 37,412 hás de bosque seco. Este intercambio ha permitido incorporar en la Empresa 
Comunal "La Orquídea " un nueva visión sobe la protección y conservación del bosque. 
 
Las  relaciones entre hombres y mujeres facilita la participación en cursos de capacitación y 
comercialización del producto.  Ambos toman decisiones en la comercialización que aún es en 
pequeña escala.  
 
2.1  Productividad En El Proyecto 
 
Tomando como referencia las encuestas realizadas a los 6 socios de la Empresa Comunal "La 
Orquídea" de la Provincia de Ayabaca que participaron de manera activa en el proyecto, se 
obtuvieron los siguientes resultados en cuanto a la productividad que alcanzaron cada uno de ellos: 
 
� La producción total fue de 851 flores de orquídea, siendo el promedio de flores recolectadas por 

cada socio de 142.   
� El total de producción en la empresa ha sido de 284 flores de orquídea por hectárea y por cada 

árbol es de 7 flores de orquídea.  
 
 

N° socios HA N° ARBOLES ORQUIDEAS 
ORQ / 

HA 
ORQ / 

ARBOL 
ARBOL/H

A 
1 0.5 30 100 200 6.67 60 
2 0.5 40 100 200 5.00 80 
3 0.5 45 281 562 12.49 90 
4 0.5 40 150 300 7.50 80 
5 0.5 30 100 200 6.67 60 
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N° socios HA N° ARBOLES ORQUIDEAS 
ORQ / 

HA 
ORQ / 

ARBOL 
ARBOL/H

A 
6 0.5 40 120 240 6.00 80 

TOTALES 3 225 851    
PROMEDIO 0.50 37.50 141.83 283.67 7.39 75.00 

       Fuente: Estudio Final Programa Frontera Sierra. 2004 
 
2.2   Rentabilidad de los Principales Rubros Productivos 
 
Los resultados obtenidos por los socios del Proyecto .en cuanto a la Rentabilidad son los siguientes:  
 

  VENTAS COSTOS  
% 

VENTAS % COSTOS INDICE 
N° SOCIOS PRECIO INGRESOS HA TOTAL UTILIDAD MARGEN RENTABILIDAD RENTABILIDAD 

1 5 350 45 22.5 327.5 93.57 14.56 15.56 
2 5 300 45 22.5 277.5 92.50 12.33 13.33 
3 5 985 45 22.5 962.5 97.72 42.78 43.78 
4 5 525 45 22.5 502.5 95.71 22.33 23.33 
5 5 300 45 22.5 277.5 92.50 12.33 13.33 
6 5 420 45 22.5 397.5 94.64 17.67 18.67 

TOTALES  2880 270 135 2745    
PROMEDIO 5.00 480.00 45.00 22.50 457.50 94.44 20.33 21.33 

Fuente: Estudio Final Programa Frontera Sierra. 2004                                                                                                        
     
� El precio promedio en que se comercializo cada flor de orquídea fue de 5.00 nuevos soles. 
� Los costos promedio por hectárea es de 45 nuevos soles  
� La utilidad promedio que obtuvieron los productores después de comercializar las flores de 

orquídeas fue de 457.5 nuevos soles 
� El margen obtenido respecto a las ventas fue en promedio de 94.44%. 
� El índice promedio de rentabilidad fue de 21.33 (esto quiere decir que por cada S/. 1.00 que 

invirtieron obtuvieron S/. 21.33 en las ventas). 
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6. Proyecto “implementacion de servicios de capacitacion y  asistencia tecnica en 
comercializacion asociada de papa seleccionada, clasificada, lavada, empacada y con 
marca para el consumo directo e industrial” 
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I.   RESUMEN DEL SUBPROYECTO 
 
1.  Descripción Breve Del Servicio Ofrecido 
 
El servicio comprende actividades de Asistencia Técnica y Capacitación en tres componentes:  
 
Fortalecimiento de la Asociación (Organización).- A través de los servicios de asistencia técnica 
y capacitación, otorgados por el subproyecto.  
La Asociación de Productores de Papa de la Provincia de Huancabamba, estará legalmente 
constituida, desarrollando actividades económicas y comerciales de manera formal. La misma que 
será reconocida por los clientes a través de su marca y logo. 
 
Fortalecimiento de la Articulación al Mercado (Comercialización).- Los productores capacitados 
y asesorados por los profesionales especialistas del subproyecto hacen entregas frecuentes y en 
forma oportuna de papa seleccionada, clasificada, lavada, empacada y con marca; requeridos por 
los comerciantes mayoristas, minoristas, pollerías y supermercados. Para lo cual, hacen uso de 
servicio de transporte que asegure su llegada oportuna y garantice el mantenimiento de la calidad 
del producto. Así también, los productores utilizan adecuados medios de promoción para dar a 
conocer el producto y persuaden que sea preferido. 
 
Mejoramiento de las Técnicas de Agroproceso (Desarrollo Tecnológico).- Los productores 
capacitados y asesorados por los profesionales del subproyecto recepcionan, seleccionan, 
clasifican, lavan y secan las papas de los socios de la Asociación en el centro de acopio, localizado 
estratégicamente en la Provincia de Huancabamba. Luego serán colocadas en envases de material 
adecuado. Antes de ser transportadas, son pesadas y etiquetadas con la marca y el logo de la 
Asociación. 
 
El proyecto servirá, como un medio para la constitución de una Empresa de Consultoría Local, 
conformado por profesionales y técnicos que vivan o sean oriundos de la zona. Así también, se 
desarrollará el concepto de la prestación de servicios de calidad. 
 
La estrategia para contribuir al desarrollo del mercado de servicios de extensión, considera que en 
las Mesas de Concertación, se detectarán necesidades, formularán propuestas y gestionaran 
recursos para hacer efectivo la prestación de servicios de capacitación y asistencia técnica. Así 
también, en este espacio se promoverá el uso de servicios de extensión, considerando para ello las 
experiencias logradas en ámbito local o de otras zonas de características similares. 
 
 
II.-EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO  
 
2.1.-  Sobre El Servicio Ofrecido 
 
� 15 productores de papa asociados para comercializar, principalmente de manera directa en el 

Mercado Central de Piura 
� El producto se encuentra plenamente identificado con su logo y marca. 
� Se tuvo una buena participación en una feria regional 
� Se han emitido Spots publicitarios 
� Agricultores capacitados en cosecha y post cosecha Centros de acopio    
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2.2    Sobre El Bien Mejorado Al Terminar El Proyecto 
 
2.2.1 Productividad Del Producto 
 
Tomando como referencia las encuestas realizadas a los 15 socios de la Asociación de Productores 
de Papa de la Provincia de Huancabamba que participaron de manera activa en el Subproyecto, se 
obtuvieron los siguientes resultados en cuanto a la productividad que alcanzaron cada uno de ellos: 
 
� La Producción total es de 4340 quintales de papa (primera 2603 y segunda 992) siendo el 

promedio de 289.33 quintales por cada socio, se descartaron 341 quintales de papa por no 
tener la calidad promedio para poder comercializarla en el mercado y se obtuvieron 409 
quintales que se destinaron para semilla. 

� El total de hectáreas utilizadas fueron de 16.60; en promedio 1.11 ha por cada socio. 
� La producción promedio por hectárea es de 278.04 quintales de papa (cada quintal equivale a 

50 Kilos). 
 
 

   CUADRO N° 1 .- PRODUCTIVIDAD  

 N° Ha. 
Utilizadas Primera Segunda Descarte Semilla 

Prod. 
Total Prod. Ha 

 1 3.00 300 150 30 80 480 160.00 
 2 0.50 18 0 18 49 85 170.00 
 3 0.25 25 0 20 45 85 340.00 
 4 0.50 80 0 10 15 105 210.00 
 5 0.25 30 20 8 0 58 232.00 
 6 0.25 0 0 2 40 42 168.00 
 7 0.75 200 200 20 80 500 666.67 
 8 1.20 130 52 39 0 221 184.17 
 9 0.25 20 0 7 60 87 348.00 
 10 3.00 170 280 30 0 480 160.00 
 11 0.50 60 0 27 40 127 254.00 
 12 0.75 100 0 30 0 130 173.33 
 13 0.60 150 120 10 0 280 466.67 
 14 3.00 1200 50 30 0 1280 426.67 
 15 1.80 120 120 60 0 380 211.11 
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   CUADRO N° 1 .- PRODUCTIVIDAD  

 N° Ha. 
Utilizadas Primera Segunda Descarte Semilla 

Prod. 
Total Prod. Ha 

Totales 16.60 2603 992 341 409 4340  
Promedios 1.11 173.53 66.13 22.73 27.27 289.33 278.04 

Fuente: Estudio Final Programa Frontera Sierra. 2004 
 
En la Línea Base subproyecto- Huancabamba se tenia una producción de papa de 11,096 k/ha, en 
Lambayeque de 5,882 k/ha, en La Libertad de 13,643 k/ha6.  Los productores del Subproyecto han 
logrado una producción de 13,902 k/ha, monto que supera a lo producido en los otros 
departamentos del norte del Perú.  
 
Se observa una producción del 9.42% para tubérculo semilla, motivado por el incremento del precio 
y escasez de tubérculo semilla en la zona a decir de los productores. Aún se tiene papa de descarte 
del orden del 8%.   
 
2.2.2   Rentabilidad del Producto 
Los resultados obtenidos por los socios del SubProyecto.en cuanto a la Rentabilidad son los 
siguientes:  
 
 

  Producción Precio Ventas 

 
N° 

encuestas Papa Semilla Papa Semilla Papa Semilla Total 

Ha 
Utilizadas 

 1 370 80 22.50 40.00 8325 3200 11525 3 
 2 18 49 25.00 30.00 450 1470 1920 0.5 
 3 20 45 20.00 20.00 400 900 1300 0.25 
 4 80 15 28.00 20.00 2240 300 2540 0.5 
 5 50 0 22.50 0.00 1125 0 1125 0.25 
 6 0 40 0.00 40.00 0 1600 1600 0.25 
 7 400 80 22.50 30.00 9000 2400 11400 0.75 
 8 182 0 23.00 0.00 4186 0 4186 1.2 
 9 20 60 22.00 30.00 440 1800 2240 0.25 
 10 450 0 28.50 0.00 12825 0 12825 3 
 11 60 40 28.00 20.00 1680 800 2480 0.5 
 12 100 0 26.00 0.00 2600 0 2600 0.75 
 13 270 0 25.00 0.00 6750 0 6750 0.6 
 14 1250 0 22.50 0.00 28125 0 28125 3 
 15 320 0 20.00 40.00 6400 0 6400 1.8 

Totales 3590 409   84546 12470 97016 16.6 
Promedio 239.33 27.27 22.37 18.00 5636.40 831.33 6467.73 1.11 

 
 
 

Costo % Ventas % Costos Indice 
Ha Total 

Utilidad 
Margen Rentabilidad Rentabilidad 

3200 9600 1925 16.70 20.05 1.20 
2200 1100 820 42.71 74.55 1.75 
2800 700 600 46.15 85.71 1.86 
3000 1500 1040 40.94 69.33 1.69 

                                                 
6  Estudio Económico Productivo del Perú. 1999. 
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Costo % Ventas % Costos Indice 
Ha Total 

Utilidad 
Margen Rentabilidad Rentabilidad 

2800 700 425 37.78 60.71 1.61 
2000 500 1100 68.75 220.00 3.20 
2000 1500 9900 86.84 660.00 7.60 
1900 2280 1906 45.53 83.60 1.84 
2800 700 1540 68.75 220.00 3.20 
2500 7500 5325 41.52 71.00 1.71 
2000 1000 1480 59.68 148.00 2.48 
2000 1500 1100 42.31 73.33 1.73 
2660 1596 5154 76.36 322.93 4.23 
4500 13500 14625 52.00 108.33 2.08 
3000 5400 1000 15.63 18.52 1.19 

39360 49076 47940    
2624.00 3271.73 3196.00 49.44 149.07 2.49 

      
                Fuente: Estudio Final Programa Frontera Sierra. 2004 

 
� El precio promedio en que se comercializo los quintales de papa y de semilla fueron de S/. 

22.37 y S/.18.00 respectivamente, siendo el principal lugar de venta el mercado regional y local 
de manera directa. 

� Los costos promedio por hectárea fueron de S/. 2624.00 y el costo promedio total por hectáreas 
cultivadas fue de S/. 3271.73. 

� La utilidad promedio que obtuvieron los productores después de comercializar la papa fue de s/. 
3196.00. 

� El margen obtenido respecto a las ventas fue en promedio de 49.44%. 
� El índice promedio de rentabilidad fue de 2.49 (esto quiere decir que por cada S/. 1.00 que 

invirtieron obtuvieron S/. 2.49 en las ventas). 
 
3.   Explicación De Los Éxitos Y De Los Errores. 
 
Pese a la existencia de un mercado potencial en Piura y el que la Provincia de Huancabamba sea 
considerada como proveedora principal de papa de la Región, no había una Organización de 
productores con característica empresarial y competitiva en precios y calidad. 
 
 A través del Subproyecto se ha establecido una red de comercialización desde Huancabamba a la 
región de Piura. Se tiene contacto con las empresas y supermercados. Han mejorado los precios de 
compra de la papa al estar organizados en empresa y pertenecer a la asociación les ha permitido 
manejar precio que antes individualmente no se podía porque los intermediarios sentaban el precio 
de acuerdo a sus conveniencias y el productor no tenían otra salida. los ingresos económicos.  
 
Se ha comprobado que al seleccionar, clasificar y lavar la papa se le da un valor agregado que 
permite competir con este producto en el mercado regional.  
 
Al haber constituido una empresa, los productores han accedido a potenciales compradores que 
exigen  comprobantes de pago.  
 
Sin embargo se debe incrementar sustancialmente el volumen de papa. A mayor número de 
productores que entregan su producto, mayor ganancia para ellos y la cuota por el servicio de 
extensión recibido, así como la contrapartida se incrementa. La desconfianza del productor en la 
asociación de productores ha sido difícil de recuperar y por ello la entrega de este producto para su 
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comercialización ha sido en pequeña proporción. “se ha demostrado que los que confiaron en la 
asociación y en la empresa han ganado”7. 
 
Los productores han pagado por el servicio de extensión, “se descuenta del mismo producto y no se 
siente el pago porque la ganancia era mayor de la esperada”8 
 
Tener en cuenta en los proyectos la fortaleza de la red de intermediarios y vendedores mayoristas, 
que a toda costa quieren seguir manejando el precio del mercado.  
 
El trabajo en asociación no busca rentabilidad económica, sólo rentabilidad social “Todos deben 
beneficiarse aunque sea de a pocos, para todos, es lento el despegue del negocio”9  
 
El contar con un número elevado de participantes en nuevas iniciativas de negocios dificultad la 
toma de decisiones, hay deslealtad, no todos se comprometen, aumenta el riesgo de una conducta 
asistencialista de los productores “mientras algo reciben ahí están apoyando”10. 
 
3.1  Nuevos Indicadores Para Medir Efectos E Impactos 
 
Negocios  implementados a partir del subproyecto. 
 
Empresas constituidas con personería jurídica. 
 
3.2  Relacion y Participacion de Las Entidades Colaboradoras 
              
La Agencia Agraria del Ministerio de Agricultura de Huancabamba, ha colaborado con insumos y 
capacitación técnica conjunta con los técnicos consultores para incrementar la producción de la 
papa.  
 
La Mesa de Concertación de Lucha Contra la Pobreza, ha colaborado avalando la propuesta de 
semilleros de papa, para ser presentado como proyecto productivo en el presupuesto de inversión 
municipal. 
 
3.3  Valoracion Del Servicio Recibido 
 
El aporte  financiero depositado por  la Asociación de Productores de papa de la Provincia de 
Huancabamba estuvo condicionado al proceso de comercialización realizado a partir del mes de 
marzo y por el número de clientes en el subproyecto.  
 
Cada vez que se vendía el producto, se descontaba 0.29 dólares/quintal vendido de cada 
participante del subproyecto promedio, de acuerdo a la cantidad de quintales vendidos. El aporte de 
los clientes fue utilizado principalmente en las actividades de asistencia técnica y capacitación en 
los temas como cosecha y comercialización, logrando ganar experiencia en comercialización de 
productos desde Huancabamba hacia el mercado regional.  
 

                                                 
7  Productor de papa. Grupo focal 
8  Técnico agropecuario. Grupo focal. 
9  Técnico agropecuario. Grupo Focal. 
10  Técnico MINAG Grupo Focal 
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III.- LAS MEJORES PRÁCTICAS: ENSEÑANZAS Y RECOMENDACIONES 
 
Lecciones Aprendidas 
 
Los productores cuando se encuentran motivados y comprometidos con ellos mismos son capaces 
de impulsar cualquier actividad económica arriesgando sus propios y escasos recursos, con la 
seguridad de lograr sus propósitos. 
 
Establecer con claridad las expectativas individuales de cada socio en un objetivo común, contar 
con un mínimo de recursos, tener la capacidad de respuesta a la demanda de los clientes y 
sobretodo con capacidad de apostar por sus ideas. 
 
Buscar evolucionar rápidamente desde un enfoque eminentemente tecnológico o productivo hasta 
uno comercial o empresarial apuntando al mercado con una visión de desarrollo sostenible.  
 
Recomendaciones 
 
Los productores deben aprovechar las ventajas y potencialidades  del  territorio en el que 
desarrollan sus actividades en el marco del sistema agroalimentario y comercial. 
 
Reforzar la figura empresarial y los compromisos tributarios que ello conlleva Preparándose la 
empresa para mejorar su capacidad de respuesta en situaciones de cambio tecnológico, político, 
climático y socios cultural.  
 
Seguir participando en la ejecución de Planes y Programas para el Desarrollo Local en forma 
Concertada. 
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ANEXO N° 26 
 

INFRAESTRUCTURA 
 

RELACIÓN DE LOCALIDADES ATENDIDAS CON AGUA Y/O SANEAMIENTO HASTA SETIEMBRE DEL 2001 
   

Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

1 Cachaco Piura Ayabaca Suyo 37 35 35   1 - 35 1999 2 USE -2002 

2 Carrizo Piura Ayabaca Paimas 38 35 27   - - 35 1999     
3 San Francisco Piura Ayabaca Montero 45 39 41   - - 37 1999     
4 Lihuaznío Piura Ayabaca Jililí 34 30 22   - - 37 1999     
5 Aul Piura Ayabaca Ayabaca 43 32 35   - - 35 1999     
6 San Joaquin Piura Ayabaca Suyo 35 18 18   - - 25 1999     
7 Puente Quiroz  Piura Ayabaca Suyo 51 39 37   - - 40 2000     
8 El Torno Piura Ayabaca Suyo 37 36 35   - - 36 2000     
9 La Copa Piura Ayabaca Suyo 49 48 53   1 - - 2000     

10 Santa Cruz - Sajinos Piura Ayabaca Suyo 40 32 32   - - - 2000     
11 Chirinos Laque Piura Ayabaca Ayabaca 58 55 57   - - 58 2000     
12 Rayo El Molino Piura Ayabaca Ayabaca 56 44 47   - - 50 2000     
13 Cabuyo Piura Ayabaca Ayabaca 33 26 -   - - 27 2000     
14 Tablas Piura Ayabaca Ayabaca 46 33 36   - - 46 2000     
15 Naranjo Piura Ayabaca Ayabaca 28 20 20   - - - 2000     
16 Pariamarca Alto Piura Huancabamba C.de la Frontera 58 40 40   - -   1999     
17 Pariamarca Centro Piura Huancabamba C.de la Frontera 65 52 52   - -   1999     
18 Pasapampa Piura Huancabamba C.de la Frontera 33 27 24   - - 27 1999     
19 Chulucanas Alto Piura Huancabamba C.de la Frontera 42 28 31   - -   1999     
20 Chulucanas Bajo Piura Huancabamba C.de la Frontera 72 47 43   - -   1999     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

21 Tuluce Piura Huancabamba Sondor 83 65 70   - - 72 2000     
22 Churipampa Piura Huancabamba Sondor 75 46 50   - - 50 2000     
23 San Juan de Higuerones Piura Huancabamba Sondor 55 45 45   - - 47 2000     
24 Guardalapa Piura Huancabamba Sondor 75 52 55   - - 56 2000     
25 Mancucur Piura Huancabamba Sondor 59 43 35   - - 47 2000     
26 Samanguilla Piura Ayabaca Ayabaca 58 39 -   - - 40 1999     
27 Lanchipampa Piura Ayabaca Ayabaca 53 56 -   - - 56 1999     
28 El Toldo Piura Ayabaca Ayabaca 97 42 -   - - 43 1999     
29 La Cría - La Chura y Nangalpa Piura Ayabaca Ayabaca 35 31 -   - - 31 1999     
30 El Checo - Tunal Piura Ayabaca Ayabaca 76 20 -   - - 20 1999     
31 Huaca - Chanca Piura Ayabaca Ayabaca 30 25 -   - - 25 1999     
32 Chocán Centro Piura Ayabaca Ayabaca 50 49 -   - - 53 1999     
33 Minas de Chocan - Yacucate Piura Ayabaca Ayabaca 71 24 -   - - 25 1999     
34 Tamos Grande Piura Ayabaca Ayabaca 24 23 -   - - 23 1999     
35 Loma de Sicacate Piura Ayabaca Montero 35 22 -   - - 24 2000     
36 Bellavista Alta Piura Ayabaca Jililí 50 33 -   - - 34 2000     
37 Bellavista Baja Piura Ayabaca Jililí 58   -   - - 48 2000     
38 Joras - Minas de Joras Piura Ayabaca Ayabaca 70 66 -   - - 68 2000     
39 Cachaco (Ayabaca) Piura Ayabaca Ayabaca 49 25 -   - - 28 2000     
40 Culqui Piura Ayabaca Paimas 32 16 -   1 - 16 1999     
41 Cuñala Piura Ayabaca Montero 33 31 -   - - 33 1999     
42 Naranjo de Chonta Piura Ayabaca Montero 52 51 -   - - 52 1999     
43 Guir Guir Piura Ayabaca Paimas 20 20** - - 1 -   2000     
44 Jambur Piura Ayabaca Paimas 118 80** - - 1 -   2000     
45 Quebrada de Agua Piura Ayabaca Montero 80 60** -   1 -   2000     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

46 Santa Rosa Piura Ayabaca Ayabaca 43 38 38         2001     
47 Huiriquingue Piura Ayabaca Ayabaca 53 50 50       34 2001     
48 Sausal Piura Ayabaca Ayabaca 24 22 22         2001     
49 Calvas de Montenegro Piura Ayabaca Ayabaca 15 14 14         2001     
50 Calvas de Samanga Piura Ayabaca Ayabaca 43 37 37         2001     
51 Calvas de Rentería Piura Ayabaca Ayabaca 19 15 15         2001     
52 Macuangue Piura Ayabaca Ayabaca 48 47 47         2001     
53 Tucas Piura Ayabaca Ayabaca 28 28 28         2001     
54 San José Piura Ayabaca Ayabaca 15 15 15         2001     
55 Remolinos Piura Ayabaca Ayabaca 22 22 22         2001     
56 Huilco Piura Ayabaca Ayabaca 61 53 53         2001     
57 Giglas Piura Ayabaca Ayabaca 40 36 -       36 2001     
58 Espindola Piura Ayabaca Ayabaca 80 80 -   1     2001   USE (105 alumnos) 
59 Guayabo Piura Ayabaca Jililí 35 23 -         2001     
60 Limón Piura Ayabaca Jililí 43 42 -       42 2001     
61 Laurel Piura Ayabaca Jililí 29 23 -       23 2001     
62 PN Hualambi Piura Ayabaca Jililí 46 42 -       42 2001     
63 Cucuyas Bajo Piura Ayabaca Jililí 40 40 -       40 2001     
64 Anchalay Piura Ayabaca Jililí 41 40 -       40 2001     
65 Monterrico Piura Ayabaca Montero 59 50 50         2001     
66 La Loma de Sicchez Piura Ayabaca Sicchez 59 57 -       57 2001     
67 Las Vegas Piura Ayabaca Sicchez 60 58 -       58 2001     
68 La Tienda Piura Ayabaca Suyo 19 14 -         2001 dos   
69 Nueva Esperanza Piura Ayabaca Suyo 64 49 -       49 2001     
70 Puente Internacional Piura Ayabaca Suyo 25 25 -       25 2001     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

71 Cucuyas La Tina Piura Ayabaca Suyo 53 53 -       53 2001     

  TOTAL       2434 2493 1331   6   1598       

                       

 (*)  Los Módulos Sanitarios se refieren a baterias de servicios higiénicos escolares, con arrastre hidráulico.       

 (**) Se refiere a  las familias  beneficiadas con la construccion de los modulos sanitarios en escuelas de sus caserios.       
 
 
RELACIÓN DE LOCALIDADES ATENDIDAS CON AGUA Y/O SANEAMIENTO HASTA ABRIL DEL 2002 
 
 

Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

1 Cachaco Piura Ayabaca Suyo 37 35 35   1 - 35 1999 2 USE -2002 

2 Carrizo Piura Ayabaca Paimas 38 35 27   - - 35 1999     
3 San Francisco Piura Ayabaca Montero 45 39 41   - - 37 1999     
4 Lihuaznío Piura Ayabaca Jililí 34 30 22   - - 37 1999     
5 Aul Piura Ayabaca Ayabaca 43 32 35   - - 35 1999     
6 San Joaquin Piura Ayabaca Suyo 35 18 18   - - 25 1999     
7 Puente Quiroz  Piura Ayabaca Suyo 51 39 37   - - 40 2000     
8 El Torno Piura Ayabaca Suyo 37 36 35   - - 36 2000     
9 La Copa Piura Ayabaca Suyo 49 48 53   1 - - 2000     

10 Santa Cruz - Sajinos Piura Ayabaca Suyo 40 32 32   - - - 2000     
11 Chirinos Laque Piura Ayabaca Ayabaca 58 55 57   - - 58 2000     
12 Rayo El Molino Piura Ayabaca Ayabaca 56 44 47   - - 50 2000     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

13 Cabuyo Piura Ayabaca Ayabaca 33 26 -   - - 27 2000     
14 Tablas Piura Ayabaca Ayabaca 46 33 36   - - 46 2000     
15 Naranjo Piura Ayabaca Ayabaca 28 20 20   - - - 2000     
16 Pariamarca Alto Piura Huancabamba C.de la Frontera 58 40 40   - -   1999     
17 Pariamarca Centro Piura Huancabamba C.de la Frontera 65 52 52   - -   1999     
18 Pasapampa Piura Huancabamba C.de la Frontera 33 27 24   - - 27 1999     
19 Chulucanas Alto Piura Huancabamba C.de la Frontera 42 28 31   - -   1999     
20 Chulucanas Bajo Piura Huancabamba C.de la Frontera 72 47 43   - -   1999     
21 Tuluce Piura Huancabamba Sondor 83 65 70   - - 72 2000     
22 Churipampa Piura Huancabamba Sondor 75 46 50   - - 50 2000     
23 San Juan de Higuerones Piura Huancabamba Sondor 55 45 45   - - 47 2000     
24 Guardalapa Piura Huancabamba Sondor 75 52 55   - - 56 2000     
25 Mancucur Piura Huancabamba Sondor 59 43 35   - - 47 2000     
26 Samanguilla Piura Ayabaca Ayabaca 58 39 -   - - 40 1999     
27 Lanchipampa Piura Ayabaca Ayabaca 53 56 -   - - 56 1999     
28 El Toldo Piura Ayabaca Ayabaca 97 42 -   - - 43 1999     
29 La Cría - La Chura y Nangalpa Piura Ayabaca Ayabaca 35 31 -   - - 31 1999     
30 El Checo - Tunal Piura Ayabaca Ayabaca 76 20 -   - - 20 1999     
31 Huaca - Chanca Piura Ayabaca Ayabaca 30 25 -   - - 25 1999     
32 Chocán Centro Piura Ayabaca Ayabaca 50 49 -   - - 53 1999     
33 Minas de Chocan - Yacucate Piura Ayabaca Ayabaca 71 24 -   - - 25 1999     
34 Tamos Grande Piura Ayabaca Ayabaca 24 23 -   - - 23 1999     
35 Loma de Sicacate Piura Ayabaca Montero 35 22 -   - - 24 2000     
36 Bellavista Alta Piura Ayabaca Jililí 50 33 -   - - 34 2000     
37 Bellavista Baja Piura Ayabaca Jililí 58   -   - - 48 2000     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

38 Joras - Minas de Joras Piura Ayabaca Ayabaca 70 66 -   - - 68 2000     
39 Cachaco (Ayabaca) Piura Ayabaca Ayabaca 49 25 -   - - 28 2000     
40 Culqui Piura Ayabaca Paimas 32 16 -   1 - 16 1999     
41 Cuñala Piura Ayabaca Montero 33 31 -   - - 33 1999     
42 Naranjo de Chonta Piura Ayabaca Montero 52 51 -   - - 52 1999     
43 Guir Guir Piura Ayabaca Paimas 20 20** - - 1 -   2000     
44 Jambur Piura Ayabaca Paimas 118 80** - - 1 -   2000     
45 Quebrada de Agua Piura Ayabaca Montero 80 60** -   1 -   2000     
46 Santa Rosa Piura Ayabaca Ayabaca 43 38 38         2001     
47 Huiriquingue Piura Ayabaca Ayabaca 53 50 50       34 2001     
48 Sausal Piura Ayabaca Ayabaca 24 22 22         2001     
49 Calvas de Montenegro Piura Ayabaca Ayabaca 15 14 14         2001     
50 Calvas de Samanga Piura Ayabaca Ayabaca 43 37 37         2001     
51 Calvas de Rentería Piura Ayabaca Ayabaca 19 15 15         2001     
52 Macuangue Piura Ayabaca Ayabaca 48 47 47         2001     
53 Tucas Piura Ayabaca Ayabaca 28 28 28         2001     
54 San José Piura Ayabaca Ayabaca 15 15 15         2001     
55 Remolinos Piura Ayabaca Ayabaca 22 22 22         2001     
56 Huilco Piura Ayabaca Ayabaca 61 53 53         2001     
57 Giglas Piura Ayabaca Ayabaca 40 36 -       36 2001     
58 Espindola Piura Ayabaca Ayabaca 80 80 -   1     2001   USE (105 alumnos) 
59 Guayabo Piura Ayabaca Jililí 35 23 -         2001     
60 Limón Piura Ayabaca Jililí 43 42 -       42 2001     
61 Laurel Piura Ayabaca Jililí 29 23 -       23 2001     
62 PN Hualambi Piura Ayabaca Jililí 46 42 -       42 2001     
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

63 Cucuyas Bajo Piura Ayabaca Jililí 40 40 -       40 2001     
64 Anchalay Piura Ayabaca Jililí 41 40 -       40 2001     
65 Monterrico Piura Ayabaca Montero 59 50 50         2001     
66 La Loma de Sicchez Piura Ayabaca Sicchez 59 57 -       57 2001     
67 Las Vegas Piura Ayabaca Sicchez 60 58 -       58 2001     
68 La Tienda Piura Ayabaca Suyo 19 14 -         2001 dos   
69 Nueva Esperanza Piura Ayabaca Suyo 64 49 -       49 2001     
70 Puente Internacional Piura Ayabaca Suyo 25 25 -       25 2001     
71 Cucuyas La Tina Piura Ayabaca Suyo 53 53 -       53 2001     
72 Alamor Piura Sullana Lancones 72 68 68   1   68 2002 USE-USIS   
73 Los Hornos Piura Sullana Lancones 44 40 40       40 2002 USI   
74 Playas Norte Piura Ayabaca Suyo 19 16 16       16 2002 USI   
75 Blas Piura Sullana Lancones 24 19 19       19 2002 USI   
76 Canoas Piura Ayabaca Suyo 50 45 45   1   45 2002 USE   
77 Torres Pitayo Piura Sullana Lancones 59 44 44       44 2002 USI   
78 Remolinos Piura Ayabaca Suyo 17 14 14       14 2002     
79 Pichinche Piura Sullana Lancones 18 18 18       18 2002 USI   

  2003                           
80 La Tina Piura Ayabaca Suyo 114 106 99       99 2003     
81 El Guineo Piura Ayabaca Suyo 49 22 25       29 2003     
82 Pico de Loro Piura Ayabaca Suyo 38 24 24       24 2003     
83 El Jardín Piura Ayabaca Suyo 31 26 26       26 2003     

84 Palo Blanco Piura Ayabaca Suyo 11 11 11       13 2003   
85 Progreso Piura Ayabaca Suyo 26 23 27       24 2003   
86 Cabuyal Piura Ayabaca Suyo 10 8 8       8 2003   Un sistema 
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Nº Comunidad Región Provincia Distrito 

N° de 
Familias  

en la 
Comunidad 

N° de 
Familias 

Beneficiadas 

N° 
Conexiones 

Domiciliarias 

N° 
Piletas 

Públicas 

Mòdulos  
Sanitarios 

(*) 

N° de 
Pozos con 
Bombas 

Manuales 

N° Letrinas 
Domiciliarias 

Año 
Fiscal 
CARE 

N° de 
Intervenciones Observación 

87 Santa Ana Piura Ayabaca Suyo 83 81 86       89 2003   
88 Corte Hondo Piura Ayabaca Suyo 28 27 27       27 2003   
89 Nuevo Santa Ana Piura Ayabaca Suyo 47 30 31       37 2003   Un sistema 

90 Paimitas Piura Ayabaca Paimas 19 18 18       18 2003   
91 Algodonal Alto Piura Ayabaca Paimas 43 32 32       32 2003   
92 Paraje Piura Ayabaca Paimas 12 9 6       6 2003   Un sistema 

93 Pilancon Piura Ayabaca Ayabaca 42 33 33       33 2003   
94 Asiayaco Piura Ayabaca Ayabaca 57 30 30       30 2003   
95 La Laguna de Pacainio Piura Ayabaca Ayabaca 40 21 21       21 2003   Un sistema 

96 Ambasal Piura Ayabaca Ayabaca 43 37 37       37 2003     
                        2003     

97 Centro Urbano de Suyo Piura Ayabaca Suyo 245 242 242       (***) 2003     
                              

  TOTAL       4643 3537 2378   9   2695   2   

                       

 (*)  Los Módulos Sanitarios se refieren a baterias de servicios higiénicos escolares, con arrastre hidráulico.       

 (**) Se refiere a  las familias  beneficiadas con la construccion de los modulos sanitarios en escuelas de sus caserios.       

 No incluye Zapacillas por estar inconcluso debido a deficiencias en la energía eléctrica.        

 (***) Limpieza y mejoramiento de alcantarillado            
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LOCALIDADES ATENDIDAS CON AGUA POTABLE, REHABILITACION Y/O AMPLIACION DE AGUA POTABLE 
PROGRAMA FRONTERA SIERRA (2001 - 2005) 

(COSUDE, LUXEMBURGO, FONDO BINACIONAL, USAID) 
 

Comunidad Provincia Distrito N° de Familias en la 
Comunidad 

N° de Familias 
Beneficiadas 

N° Conexiones 
Domiciliarias 

Mòdulos  Sanitarios 
(*) 

Año Fiscal 
CARE 

N° de Intervenciones 
(****) 

Santa Rosa Ayabaca Ayabaca 43 38 38   2001 2 (R/A) 

Huiriquingue Ayabaca Ayabaca 53 50 50   2001 2 (R/A) 

Sausal Ayabaca Ayabaca 24 22 22   2001 2 (R/A) 

Calvas de Montenegro Ayabaca Ayabaca 15 14 14 1 2001 2 (R/A) 

Calvas de Samanga Ayabaca Ayabaca 43 37 37 1 2001 2 (R/A) 

Calvas de Rentería Ayabaca Ayabaca 19 15 15 1 2001 2 (R/A) 

Macuangue Ayabaca Ayabaca 48 47 47   2001 2 (R/A) 

Tucas Ayabaca Ayabaca 28 28 28   2001 2 (R/A) 

San José Ayabaca Ayabaca 15 15 15   2001 2 (R/A) 

Remolinos Ayabaca Ayabaca 22 22 22   2001 2 (R/A) 

Huilco Ayabaca Ayabaca 61 53 53   2001 2 (R/A) 

Giglas Ayabaca Ayabaca 40 36 36   2001 2 (R/A) 

Guayabo Ayabaca Jililí 35 23 23   2001 2 (R/A) 

Monterrico Ayabaca Montero 59 50 50   2001 2 (R/A) 

La Tienda Ayabaca Suyo 19 14 14   2001 2 (R/A) 

Alamor Sullana Lancones 72 68 68 1 2002 USE-USIS 

Los Hornos Sullana Lancones 44 40 40   2002 USI 

Playas Norte Ayabaca Suyo 19 16 16   2002 USI 

Blas Sullana Lancones 24 19 19   2002 USI 

Canoas Ayabaca Suyo 50 45 45 1 2002 USE 

Torres Pitayo Sullana Lancones 59 44 44   2002 USI 
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Comunidad Provincia Distrito N° de Familias en la 
Comunidad 

N° de Familias 
Beneficiadas 

N° Conexiones 
Domiciliarias 

Mòdulos  Sanitarios 
(*) 

Año Fiscal 
CARE 

N° de Intervenciones 
(****) 

Remolinos Ayabaca Suyo 17 14 14   2002 1 

Pichinche Sullana Lancones 18 18 18   2002 USI - 1 

Año 2003                 

La Tina Ayabaca Suyo 114 106 99   2003 1 

El Guineo Ayabaca Suyo 49 22 25   2003 1 

Pico de Loro Ayabaca Suyo 38 24 24   2003 1 

El Jardín Ayabaca Suyo 31 26 26   2003 1 

Palo Blanco Ayabaca Suyo 11 11 11   2003 1 

Progreso Ayabaca Suyo 26 23 27   2003 1 

Cabuyal Ayabaca Suyo 10 8 8   2003 1 

Santa Ana Ayabaca Suyo 83 81 86   2003 1 

Corte Hondo Ayabaca Suyo 28 27 27   2003 1 

Nuevo Santa Ana Ayabaca Suyo 47 30 31   2003 1 

Paimitas Ayabaca Paimas 19 18 18   2003 1 

Algodonal Alto Ayabaca Paimas 43 32 32   2003 1 

Paraje Ayabaca Paimas 12 9 6   2003 1 

Pilancon Ayabaca Ayabaca 42 33 33   2003 1 

Asiayaco Ayabaca Ayabaca 57 30 30   2003 1 

La Laguna de Pacainio Ayabaca Ayabaca 40 21 21   2003 1 

Ambasal Ayabaca Ayabaca 43 37 37   2003 1 

                  

Centro Urbano de Suyo Ayabaca Suyo 245 242 242   2003 1 

Año 2004                  

Paragüero Ayabaca Ayabaca 45 40 41   2004 1 

Lanche Ayabaca Ayabaca 64 45 47   2004 1 

Mexico Ayabaca Ayabaca 38 19 21   2004 1 
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Comunidad Provincia Distrito N° de Familias en la 
Comunidad 

N° de Familias 
Beneficiadas 

N° Conexiones 
Domiciliarias 

Mòdulos  Sanitarios 
(*) 

Año Fiscal 
CARE 

N° de Intervenciones 
(****) 

Vilcales Ayabaca Ayabaca 27 22 24   2004 1 

Carrizal Bajo Ayabaca Ayabaca 27 27 23   2004 1 

Los Paltos Ayabaca Jilili 22 22 24   2004 1 

Arada Baja Ayabaca Jilili 28 27 27   2004 1 

Israel Ayabaca Montero 16 11 12   2004 1 

El Salvador Ayabaca Montero 17 11 14   2004 1 

                  

TOTAL     2,049 1,732 1,744 5     

               

(*)  Los Módulos Sanitarios se refieren a baterias de servicios higiénicos escolares, con arrastre hidráulico.    

(**) Se refiere a  las familias  beneficiadas con la construccion de los modulos sanitarios en escuelas de sus caserios.  

No incluye Zapacillas por estar inconcluso debido a deficiencias en la energía eléctrica.    

(***) Limpieza y mejoramiento de alcantarillado       

(****) R/A: Rehabilitación / Ampliación        
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ANEXO 27 
 

DERECHOS  HUMANOS 
 

7.1 Listado de Promotores en DDHH Acreditados 
    
Provincia de Huancabamba  

 
Distrito N° Caserío Promotor 

1 Nuevo Porvenir Pedro García Livía 
2 Rodríguez de Mendoza Francisco Santa Cruz Huamán 
3 Las Pampas Cruz Huancay Farceque 
4 Rumicorral Juan Pablo Santos Huancas 
5 Ingano Grande Segundo Pedro Santos Facundo 
6 Ulpamache Rogelio Peña Lizana 
7 Cascapampa José  Leoncio García Potenciano 
8 Laguna Amarilla Santos Domingo Tocto Huamán 
9 Lanche Arnaldo Lizana Peña 

10 Limón Ancelmo Cunia Chinguel 
11 Uchupata Germán Castillo Peña 
12 Tierra Negra Juan Braulio Labán Choquehuanca 
13 Lanchales Patricio Peña Farceque 
14 Lanchan Marcos Manchay Rivera 

So
nd

or
illo

 

15 Huaylas Isidro Manchay Huancas 
1 Cajas Alumbre Marcelino Rivera Neira 
2 Cajas  Canchaque Eradio Guerrero Manchay 
3 Sapún alto Fredy Herrera Campos 
4 Tambillo Francisco Hijuela Jiménez 
5 Huambanaca Estafa Ojeda Cruz 
6 San Antonio Hermitanio Huamán García 
7 Caxas Baños del Inca Arcelio García Castillo 
8 Huaquillas sierra Enrique Neyra Herrera 
9 Alan García Ambrocio García Pusma 

10 Chuluacanas alto Grifelio Neyra Zurita 
11 Chulucanas centro Isael Camizan Camizán 
12 Huarhuar Dimas Jibaja Neyra 
13 La Coipa Rogelio Jaramillo Neira 
14 Habaspite Humberto Huamán Coello 
15 Hormiguero Pedro Pintado Huamán 
16 Loma de la Esperanza Neptalí Chuquillanqui Bermeo 
17 Chaupe alto Luis Peña Ramírez 
18 Salalá Estelí García Neyra 
19 Sapalache José Huayama Guerrero 

El
 C

ar
m

en
 d

e l
a F

ro
nt

er
a 

20 Chaupe bajo Emilio Huamàn Huamán 
1 Pucutay Elsy Alvarado Huamán 
2 Sondor Ausberto Chumacero Huamán 

So
nd

or
 

3 Sondor Marcelina Solis Campos 
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Distrito N° Caserío Promotor 
4 Sondor Luisa Antonia Huamàn 
5 Sondor Luis Berru Seminario 
6 Pucutay Fernely Facundo Correa 
7 Cashacoto Inés Idaura Chumacero Guerrero 
8 Agupampa Celestino Julca Peña 
9 Maraypampa Santos Peña Vargas 

10 El Porvenir Orlando Sembrera Farceque 
11 Lagunas Joaquín Peña Adrianzen 
12 Shilcaya Hernán Peña Còrdova 
13 Shilcaya Eladio Neyra Puelles 
14 Tacarpo Duberli Vázquez Bermeo 
15 Chonta Efrain Palacios Campos 
16 Guardalapa Leoncio Herrera Ubillus 
17 Lagunas Juliana Porfiria Peña García 
18 Nuevo Progreso Francisco Palacios Peña 
19 Quevedos Hernán Castillo Castillo 
20 Señor Cautivo Sacarais Campos Cruz 
21 Huaricanche Juan Huamán Peña 

 

22 Mancocur Adán Ramos Huamán 

    

    
Provincia de Huancabamba  

Distrito N° Caserío Promotor 
1 Calderón Willian Campos Ramírez 
2 Calderón Raúl Ramírez García 
3 Quilán Miguel Adriano Facundo 
4 La Laguna Andrés Ojeda Guevara 
5 Tocllapite Felipe García Santos 
6 Juzgara Liborio Chanta García 
7 Sauce Chiquito José Peña Armijos 
8 Santa Rosa de Congona Felix Chinguel Huamán 
9 La Perla Antonio Ramírez Peña 

10 Singo Eduardo García Santos 
11 Quispampa alto Francisco  Carrasco Zurita 
12 Cajas Capsol Bartolomé Ramírez Puelles 
13 El Alumbre Reynalda Rojas Adriano 
14 Cascamache Alfonso Ramírez García 
15 Los Lirios Palemón Neyra Campos 
16 Ayurán del Carmen Isidro Guerrero Cruz 
17 Pundín Clemixto Huamán Camizán 
18 Jacocha Duberly Martinez Bermeo 
19 Nunamache Temistocles Mauriola Carrasco 
20 Matará Amado Naira Naira 
21 Cruz Grande Dina Gil Suarez 
22 Pariamarca centro Humberto Melendrez Jaramillo 
23 Ñangaly Orlando Guerrero Martínez 
24 Locupe Hector Neyra Campos 
25 Huancacarpa bajo Brijido Manchay Campos 

Hu
an

ca
ba

m
ba

 

26 Huancacarpa alto Felipe  Cabrera Bermeo 
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Distrito N° Caserío Promotor 
27 La Ramada del Inca Humberto Quiroz Huamán 
28 San Miguel de Cumbicus Carmen Guerrero Cumbay 
29 Chontapampa Floresmilo Espinoza Facundo 
30 Tres Acequias Juan Cumbay Melendrez 

 

31 Comenderos alto Julián Herrera Carrasco 
    
Provincia de Ayabaca  
DISTRITO No LOCALIDAD NOMBRE Y APELLIDOS 

1 Surpampa Onésimo Rodríguez Florida 
2 Chirinos Carlos Vega Aguilera 
3 La Tina Luis Wilfredo Castro Barrera 
4 Nueva Esperanza Porfirio Santos Cueva Abad 
5 Cucuyas Víctor Moreno Chumacero 
6 Zapallal Román Flores García 
7 Las Aradas Lorenzo Chuqihuanga Huanca 
8 Pico Loro Ricardo Chuquihuanga Aniceto 
9 Santa Rosa Angelo Quezada Naúcar 

10 La Laguna Teódulo Chininín Campoverde 
11 El Sauce Joaquina Jabo García 
12 El Progreso Norma  A. Quispe Apreciado 
13 Malvas Milta Yolanda García Rentaría 
14 Santa Ana Sergio Joel Medina Peña 
15 San Joaquín Petter A. Cortez Chinchay 
16 El Torno Milton Flores Vicente 
17 El Guineo Segundo Guido Valdivieso Ramos 
18 La Monja Elena Gallo Gálvez 
19 Valdivia Carlos Olaya Gallo 
20 La Tienda José Moncada Martínez 
21 Encuentros del Quiroz Víctor J. Ramírez Benites 
22 Balsas José Aquilino Arcela Benites 

SU
YO

 

23 Suyo Carlos León Encalada 
    
    
Provincia de Ayabaca  
DISTRITO No LOCALIDAD NOMBRE Y APELLIDOS 

1 Nogal Catalino Morocho Livia 
2 Charán Alto José Eraclio Rosillo Córdova 
3 Charán Bajo Esterfilio Abad Yanayaco 
4 Quebrada de Agua Segundo Huanca Chininín 
5 Casa Blanca José Quispe López 
6 Nueva Esperanza Olga Velásquez Peña 
7 La Palma (Saconday) José Manuel Gómez Peña 
8 Pichandul Reymundo Sarango Niño 
9 Martín Niño Abad 

10 
Guayacanes 

Herlinda Abad Girón 
11 Clodoveo Chinchay Niño 
12 

Tailin 
Leila Rea Abad 

13 Jobo Abad Chininín 

MO
NT

ER
O 

14 
San Francisco 

Santiago García Gonsalez 
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Distrito N° Caserío Promotor 
15 Santa Cruz Teodosia Córdova Domínguez  
16 La Majada Baldomero Merino Córdova 
17 Marmas Bajo Arnulfo Cortez Calle 
18 Sta Rosa de Chonta Bonifacia Calle de Zapata 
19 Israel Wilmer Maza Carmen 
20 David Yangua Chinchay 
21 

Cerro de Marmas 
Lucrecia Niño Marchán  

22 Cristal Guillermo Yangua Niño 
23 Pite Leonso Gonza Valle 
24 San Martín Víctor Chuquicóndor Huanca 
25 Santa Lucía Marcial Domínguez Merino 
26 Tumán Jacinto Alberca Granadino 
27 Loma de Limón Hércules Aniceto Huanca 
28 Lanche Ramona Chamba Rivera 
29 Naranjo de Chonta Ramón Luzón Alberca 
30 Chonta Lucrecia Cango Guerrero 
31 Los Molinos Israel Moreno Saavedra 
32 Loma Sicacate Plácido Rondoy Chuquihuanga 
33 Loma Sicacate Hildebrando Jaramillo Vergara  
34 Sicacate Filadelfo Girón Chincahy 
35 Nuevo Progreso Wilder Saavedra Guachillo 

 

36 07 de Junio  Neptalí Valle Febre 
1 Pampa de Sicchez Elesban Silva Yanayaco 
2 Monterrico  Ramiro Jaramillo Peña 
3 Loma de Sicchez Teolinda Castillo Criollo 
4 Las Vegas Serbio Mija Gutiérrez 
5 Mary Chuquihuanga Cunya 
6 

Oxahuay 
Adela Sayago Rivera 

SI
CC

HE
Z 

7 Guayabo Ernesto Saavedra García 
1 Anchalay Elmer Coello Córdova  
2 Arada Alta Ramiro Castillo Correa 
3 Arada Baja Hipólito Maza Cunyarache  
4 Limón  Ezequiel Campos Abad  
5 Lihuasnio Manuel Valle Vásquez  
6 Pueblo Nuevo Hualambi Amable Carhuapoma Criollo  

JIL
IL

I 

7 Jilií Juan Neyra Criollo 
    
    
Provincia de Sullana  

1 Luis Rojas Valladares 
2 Elvy Raúl Severino Rondoy 
3 

Lancones 
Samuel Távara Gutiérrez 

4 Huaypira María Nicolasa Arévalo Vilela 
5 Corral de Vacas Santos Isolina Villalta Camacho 
6 El Cerezo Nicolás Arceles Yacila 
7 El Sauce Anita Ibarra Vilela 
8 Alamor Dionisio Carrasco Chávez 
9 Los Hornos José Asunción Flores Quinteros 

LA
NC

ON
ES

 

10 Jaway Negro Fernando Mogollón Zapata 
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Distrito N° Caserío Promotor 
11 Encuentros de Romeros Julio Gutiérrez Gálvez 
12 Arcadio Roque Rugel 
13 

Corral Nuevo 
Manuel Arévalo García 

14 La Manga José Amadeo Vásquez Morán 
15 La Peñita Carmita Madrid García 
16 Sausal Cleotilde Castro Alburqueque 
17 Pueblo Nuevo de Romeros Luz Morán Gálvez 
18 Romeros Jesús Nole Rugel 
19 Huatería Lucas Farías Meca 
20 Pájaro Bobo  Salustiano Espinoza Saldarriaga 

 

21 El Salto Edita Medina Vera  
 
 

7.2 Campañas Realizadas Por la Defensoría del Pueblo 
En el ámbito de Intervención 

       
   No Personas Beneficiadas  

Campaña Actividad Realizada Distrito Hombres Mujeres Total Duración 

Huancabamba 658 679 1337 Set. 2003 a Feb. 
2004 

Expedición de constancias de 
Pobreza por parte de la 

Defensoría del Pueblo para el 
canje de sus Libretas 
Electorales por el DNI  Ayabaca 339 221 560 

Set. 2003 a Feb. 
2005 

Sondorillo     1527 
Del 17 al 21 oct. 
2003 Canje gratuito de Libretas 

Electorales por el DNI El Carmen de la 
Frontera     352 28 Feb. 2003 

Obtención del DNI 
por mayores de 

edad 

Obtención gratuita de DNIs Sondor 
    84 

21 y 22 Ago. 
2004 

Huancabamba 

    

100 14 dic. 2003 

Sondorillo     150 12 dic. 2003 
El Carmen de la 
Frontera     

100 13 dic. 2003 

Sondor     50 14 dic. 2003 
Ayabaca     150 17 dic. 2003 
Montero     100 14 dic. 2003 
Jilili     75 13 dic. 2003 

Obtención del DNI 
por menores de 

edad 

Empadronamiento de los niños / 
as y adolescentes, entre los 6 a 

17 años. Posteriormente se 
tomaron las fotografías a los 

menores y adolescentes cuyo 
costo fue asumido por la ONG 

CARE PERU 

Sicchez     75 13 dic. 2003 

Partidas de 
Nacimiento 

Se logró que la totalidad  de Municipalidades del ámbito de intervención en el Frente Huancabamba 
(Huancabamba, Sóndor, Sondorillo y El Carmen de la Frontera) y en el frente Ayabaca (Montero 
Jilili, Sicchez, Suyo y Lancones) anularan los cobros establecidos para las inscripciones de 
Nacimientos ya sean ordinarias o extraordinarias. De igual manera se logró la anulación de 
requisitos no contemplados por la Ley y la no exigencia concurrente sino alternativa de requisitos tal 
como lo establece la normatividad vigente (Ley N° 26497 Ley Orgánica del Registro Nacional de 
Identificación y estado Civil) 
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7.3 Atención de quejas, petitorios y consultas más saltantes 
En el ámbito de Intervención 

 
Expediente Lugar Antecedentes Intervención Resultados 

N° 2088-04 Suyo 

A fines de mes de mayo de junio de 
2004 (04 días) pobladores del 
distrito de Suyo realizaron un 
plantón en el frontis de la 
Municipalidad del distrito, para 
luego impedir que los trabajadores 
municipales ingresen a laborar 
normalmente, solicitando la 
destitución del alcalde, señor Jorge 
Huanca Merino, tras haberse 
demostrado mediante un proceso 
judicial que existió fraude en los 
comicios electorales de noviembre 
de 2002, al cambiarse las actas 
electorales del JEE y la ODPE. 
Dicho cambio modificó el resultado 
de las elecciones municipales. 
Las protestas de pobladores del 
distrito se repiten durante el mes de 
junio, llegando a enfrentarse con 
miembros del la PNP el día 16 de 
junio. 

Se han mantenido reuniones 
permanentes con los 
miembros del Frente de 
Defensa de los intereses de 
Suyo, alcalde y autoridades 
del distrito con la finalidad de 
viabilizar una solución pacífica 
a la problemática que se 
enfrentaba. Con fecha 15 de 
junio de 2004 el Defensor del 
Pueblo insta al Presidente del 
Jurado Nacional de Elecciones 
a buscar una solución al 
problema social y político del 
distrito de Suyo, proponiendo 
como alternativa la declaración 
de nulidad de las elecciones 
en la medida que las 
irregularidades detectadas han 
modificado el resultado de las 
elecciones. 

El Jurado Nacional de 
Elecciones señala la 
imposibilidad de declararse la 
nulidad de las elecciones 
municipales; sin embargo se 
plantea la alternativa de 
solicitarse una consulta de 
revocatoria o si fuera el caso 
la vacancia municipal, de 
conformidad con las normas 
vigentes. 
Dichas posibilidades son 
puestas de conocimiento de 
los pobladores del distrito, 
iniciando el recojo de firmas 
para solicitar la consulta de 
revocatoria del alcalde. 

N° 2207-04 Ayabaca 

El día 5 de julio de 2004 se nos 
informó que varios internos del 
Establecimiento Penal de Ayabaca 
y miembros de la PNP estuvieron 
ingiriendo bebidas alcohólicas 
desde las 10:00 a.m hasta las 5:00 
p.m en el interior del Penal, hora en 
la que un policía golpeó a un 
interno  en el interior de uno de los 
carretajes. 

En compañía del fiscal adjunto 
de Ayabaca, Dr. Mario 
Figueroa nos constituimos al 
Establecimiento Penal de 
Ayabaca con la finalidad que 
se constaten los hechos y se 
inicien las investigaciones 
respectivas, asimismo se 
sostuvieron entrevistas con los 
internos  presuntamente 
maltratados  y se hizo de 
conocimiento los hechos de la 
División Territorial de la PNP. 

Los hechos fueron 
investigados por la Fiscalía de 
Ayabaca formalizándose 
denuncia penal por abuso de 
autoridad en contra del SO 
PNP Amaro Cordero Gutiérrez 
y se encuentra en 
investigación judicial. Además, 
Inspectoría de la PNP inició 
una investigación 
administrativa por inconducta 
funcional para lo cual personal 
se traslado hasta la ciudad de 
Ayabaca, encontrándonos en 
espera de la remisión del 
resultado de la misma. 

N° 2259-04 Ayabaca 

El recurrente Florencio Soto 
Campos señala que la profesora 
Margarita Isabel Tejero Gallo desde 
el día 07 de abril de 2004 
abandonó su cargo en el  CEI N° 
334 del caserío Pampas de 
Lucarqui –Ayabaca. 
Con fecha 06 de mayo, los padres 
de familia presentaron un memorial 
ante la UGEL de Ayabaca. 

En la Unidad de Gestión 
Educativa Local de Ayabaca 
se nos informa que se hizo de 
conocimiento el abandono de 
cargo a la UGEL de Sullana 
sin obtener respuesta. Por ello 
oficiamos a la Ugel de Sullana 
informándonos que se remitió 
el expediente al órgano de 
control institucional para que 
califique e inicie el 
procedimiento administrativo 
correspondiente. 

En tanto se establece las 
sanciones por el abandono de 
cargo por parte de la 
profesora, se coordinó con la 
Ugel de Ayabaca con la 
finalidad de buscar una 
solución inmediata a la falta de 
profesora en el CEI N° 334. 
Informándonos que la 
Municipalidad Provincial de 
Ayabaca contrataría una 
profesora que labore en dicho 
centro educativo durante el 
año 2004. Dicha información 
es corroborada con el 
recurrente. 
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Expediente Lugar Antecedentes Intervención Resultados 

N° 2258-04 

So
cc

ha
ba

mb
a 

El señor Mario Espinoza Maza 
señala que solicitó copias del 
Informe Técnico de la obra canal El 
Progreso de Socchabamba a la 
agencia de PRONAMACHCS, sin 
embargo no se cumplía con 
brindársela a pesar de haberse 
vencido los plazos. 

Se realizan las coordinaciones 
con la jefatura del 
PRONAMACHCS  a fin que se 
proceda a entregar la 
información requerida por el 
recurrente. Se nos informa que 
debía acercarse a recoger la 
información previo pago de las 
copias fotostáticas. 

Finalmente nos apersonamos 
con el recurrente  a 
PRONAMACHCS para el 
recojo de la información 
solicitada; informándole que el 
costo por las copias 
fotostáticas del expediente 
técnico que solicita deben ser 
asumidas por le solicitante de 
la información. 

N° 2543-04 

Ay
ab

ac
a 

El recurrente Normando Yangua 
Aguilar nos informa que la 
Municipalidad Provincial de 
Ayabaca no cumple con la 
Resolución Judicial que establece 
el pago por una deuda del año 
1999; a pesar de existir un 
cronograma de pagos presentado 
por la misma municipalidad al 
juzgado. 

Nos entrevistamos con el  jefe 
del área de presupuesto de la 
Municipalidad Provincial de 
Ayabaca, con la finalidad  de 
que se proceda ordenar el 
desembolso de lo adeudado al 
recurrente en virtud de la 
orden judicial existente y 
compromiso asumido por la 
Municipalidad.  

Finalmente se nos informa que 
se procedió a la consignación 
del monto adeudado, debiendo 
el recurrente acercarse al 
Juzgado de Ayabaca para la 
entrega del depósito efectuado 
y posterior retiro de dinero del 
Banco de la Nación. 

N° 1824-02 

Hu
an

ca
ba

mb
a 

El Señor Segundo Pinta Guerrero 
acude a la Defensoría a fin de 
interponer queja contra el Ministerio 
de Transportes y Comunicaciones 
por presunta expropiación de sus 
terrenos agrícolas y predios 
rústicos sin el pago del justiprecio 
correspondiente. 
Al igual que el recurrente se 
sumaron tres afectados más. 

Se oficia al organismo del 
sector poniendo en 
conocimiento dichos hechos, 
logrando que se de inicio a los 
trámites del procedimiento de 
expropiación disponiéndose 
que el CONATA (Consejo 
Nacional de Tasaciones) se 
constituya a la zona afectada y 
verifique la afectación. Una 
vez ello, CONATA emite los 
resultados de la tasación en 
los que aparece el monto de 
afectación de los terrenos 
afectados lo cual es asumido 
por el Ministerio de 
Transportes el cual emite la 
correspondiente Resolución 
que reconoce el pago del 
justiprecio a los recurrentes 
afectados. 

Se logra finalmente que los 
cuatro afectados con la 
expropiación de susu terrenos 
recibieran la Resolución por 
parte del Ministerio de 
Transportes donde reconocen 
dicha afectación y se 
comprometen a pagarles el 
justiprecio correspondiente. 
Tres de los afectados ya 
hicieron el cobro efectivo; sin 
embargo, queda pendiente el 
pago a uno de los afectados 
ya que el mismo se encuentra 
regularizando su propiedad 
ante Registros Públicos. 

N° 1574-02 

Hu
an

ca
ba

mb
a 

La señora Merly Violeta Guerrero 
Velasco señala que con fecha 27 
de setiembre de 2001 se emite la 
Resolución N° 3293 por la cual se 
otorga a la recurrente subsidio por 
luto y por Resolución N° 4291 de 
fecha 28 de diciembre de 2001 se 
le otorga bonificación personal por 
tiempo de servicios. Al igual que la 
recurrente encontramos tres 
personas más afectadas (Carmen 
estela Huamán Peña, Doris 
Amparo guerrero Velasco, y 
Manuel Desilio campos Ojeda) y 
solicitan la intervención de la 
defensoria del pueblo a fin de 
lograr el cumplimiento de dichas 

Se realizan las coordinaciones 
con la Dirección Regional de 
Educación a fin de que se 
proceda a dar inmediato 
cumplimiento a las 
Resoluciones emitidas. Dicho 
requerimiento se realiza a 
través de Oficios y entrevistas 
sostenidas con funcionarios de 
la DREP. 

Finalmente se logra que la 
Dirección Regional de 
Educación emita las 
Resoluciones 4291, 42992 y 
4293 mediante las cuales se 
reconoce el pago de los 
subsidios a los recurrentes 
disponiéndose el pago 
inmediato. Todos los 
afectados hicieron el cobro de 
sus derechos.  
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Expediente Lugar Antecedentes Intervención Resultados 
Resoluciones. 

N° 1404-04 

Hu
an

ca
ba

mb
a 

El recurrente Pedro Aponte 
Guerrero refiere que el Sr. 
Reemberto Herrera Racho murió 
en los problemas suscitados en 
majaz a causa de una bomba 
lacrimógena que le cayó. Desea 
saber que puede hacer en este 
caso, se le indico que la Defensoría 
del Pueblo venia investigando el 
caso y se había solicitado la 
necropsia  

Se pone en conocimientos los 
hechos a las instancias 
correspondientes como Policía 
Nacional, Ministerio Público y 
Poder Judicial recomendando 
la realización de las 
actuaciones lo más rápido 
posible y se tuvieran en cuenta 
todas as pruebas presentadas. 
Se elabora un informe por 
parte de nuestra Institución 
donde recomendamos al 
Ministerio Público proceda a 
formular denuncia por la 
muerte del Sr. Racho.  

Finalmente se logra que el 
Ministerio Público aperture 
instrucción contra efectivos 
policiales por delito de 
homicidio culposo. 
Actualmente el caso se 
encuentra a nivel judicial 
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ANEXO N° 28 
 

PROGRAMA FRONTERA SIERRA 
 
 
 
 
 
 
 
 
 
 
 
FICHAS PARA LA PREVENCION  
Y MITIGACION DE IMPACTOS AMBIENTALES NEGATIVOS 
 
 
 

1. CONSTRUCCIÓN DE AULAS Y SSHH 
 
2. CONSTRUCCIÓN DE UNIDADES SANITARIAS 

INTEGRALES 
 
3. CONSTRUCCIÓN DE SISTEMAS DE AGUA POTABLE Y 

SANEAMIENTO RURAL  
 
 
 
 
 
 
 
 

PIURA, FEBRERO DEL 2004 
 
 
 
 

            
        
 



316 

 

 

  
 

PREVENCIÓN Y MITIGACIÓN DE IMPACTOS AMBIENTALES NEGATIVOS 
 
 

 
LISTA DE CHEQUEO Y SEGUIMIENTO 
 

 
N°  1 

 
CONSTRUCCIÓN DE AULA Y SSHH 
 
 
 
1. INSTRUCCIONES:  
 
 
a) Esta ficha es generada y firmada por el proyectista en el momento del diseño del  proyecto, 
marcando con X  en la Columna A  DISEÑO,  según corresponda aplicar o no las medidas 
establecidas. Esta ficha, llenada sólo en la primera columna, formará parte integrante del 
Expediente Técnico. 
 
Dos (2) copias esta ficha serán anexados al Cuaderno de Obra respectivo. El cumplimiento de las medidas 

consignadas en la Lista de Chequeo y Seguimiento, son de cumplimiento obligatorio por el ejecutor, en su 
momento. 
 
b) En la Columna B, de cumplimiento o verificación;  el Supervisor de Obra anotará si se da 
cumplimiento o no a cada una de las medidas planteadas en el diseño; firmando en la columna 
respectiva. 
 
c) En la Columna C, de aprobación; el jefe o coordinador del proyecto, anotará si aprueba o no 
las medidas adoptadas y verificadas; firmando en la columna que le corresponde. 
 
Cuando alguna de las medidas: no se ha cumplido, requiera seguimiento o se considere de una 

implementación  posterior; anotará las recomendaciones pertinentes al final de la ficha. 
 
d) Una copia de esta Lista de Chequeo y Seguimiento, una vez llenada, será extraída del 
Cuaderno de Obra para formar parte del Expediente de Liquidación y Entrega de Obra.  
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2.  LISTA DE CHEQUEO Y SEGUIMIENTO 
 

A 
DISEÑO 

Marcar con X 

B 
APLICA- 

CIÓN 
 

Si / No 

C 
CONFOR- 

MIDAD 
Post-

Ejecución 
Si / No 

 
MEDIDAS DE 

PREVENCION / MITIGACION 
 

APLICA NO 
APLICA   

1. La construcción del Aula no utilizara terrenos en pendiente 
pronunciada que puedan producir una alteración del medio 
ambiente ni el paisaje. 

  
 

2. Los obreros de la construcción estarán protegidos para evitar la 
inhalación de partículas de polvo y el contacto directo con 
Cemento.    

   
 

3. Los residuos sólidos (Basura) de la construcción serán 
depositados en pozos excavados con esta finalidad.     

4. Los desmontes de la construcción serán  depositados en lugares 
adecuados para este fin.     

5. Las letrinas estarán ubicadas a una distancia no mayor de quince 
(15)  metros de las aulas de clase     

6. Los SSHH con arrastre hidráulico contarán con su respectivo 
tanque séptico     

7. Se construirán pozos de basura para el centro escolar     
8. Los pozos de basura contarán con canales / cunetas para la 

evacuación de las aguas de lluvia     

9. Se construirán Zanjas de Infiltración para los servicios sanitarios 
del centro escolar cuando la napa freática sea alta      

10. Los obreros que utilicen pintura en Spray, usarán mascarillas o 
una protección adecuada para evitar la inhalación de los gases y 
de la pintura. 

   
 

 
 

FIRMAS 
 
 
  

 
 
 

Proyectista 

 
 
 

Supervisor 

 
 
 
 
 

Coordina
dor 

 
 
 
3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN 
 

Medida N° Recomendaciones 
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PREVENCIÓN Y MITIGACIÓN DE IMPACTOS AMBIENTALES NEGATIVOS 
 
 
 

 
LISTA DE CHEQUEO Y SEGUIMIENTO 
 

 
N°  2 

 
CONSTRUCCIÓN DE UNIDAD SANITARIA ESCOLAR - USE  
 
 
 
1. INSTRUCCIONES:  
 
e) Esta ficha es generada y firmada por el proyectista en el momento del diseño del  proyecto, 
marcando con X  en la Columna A  DISEÑO, según corresponda aplicar o no las medidas 
establecidas. Esta ficha, llenada sólo en la primera columna, formará parte integrante del 
Expediente Técnico. 
 
Dos (2) copias esta ficha serán anexados al Cuaderno de Obra respectivo. El cumplimiento de las medidas 
consignadas en la Lista de Chequeo y Seguimiento, son de cumplimiento obligatorio por el ejecutor, en su 
momento. 
 
f) En la Columna B, de cumplimiento o verificación;  el Supervisor de Obra anotará si se da 
cumplimiento o no a cada una de las medidas planteadas en el diseño; firmando en la columna 
respectiva. 
 
g) En la Columna C, de aprobación; el jefe o coordinador del proyecto, anotará si aprueba o no 
las medidas adoptadas y verificadas; firmando en la columna que le corresponde. 
 
Cuando alguna de las medidas: no se ha cumplido, requiera seguimiento o se considere de una 
implementación  posterior; anotará las recomendaciones pertinentes al final de la ficha. 
 
h) Una copia de esta Lista de Chequeo y Seguimiento, una vez llenada, será extraída del 
Cuaderno de Obra para formar parte del Expediente de Liquidación y Entrega de Obra.  



319 

 

 

  
 

 
 
 

2.  LISTA DE CHEQUEO Y SEGUIMIENTO 
 

A 
DISEÑO 

Marcar con X 
 

MEDIDAS DE 
PREVENCION / MITIGACION 

 APLICA NO APLICA 

B 
APLICA- 

CIÓN 
 

Si / No 

C 
CONFOR- 

MIDAD 
Post-Ejecución 

Si / No 
1. La construcción de la USE, utilizara terrenos sin 

pendiente pronunciada y sin producir una alteración 
del medio ambiente ni el paisaje. 

   
 

2. Los obreros de la construcción estarán protegidos 
para evitar la inhalación de partículas de polvo y el 
contacto directo con Cemento.    

   
 

3. Los residuos sólidos (Basura) de la construcción 
serán depositados en pozos excavados con esta 
finalidad. 

   
 

4. Los desmontes de la construcción serán  
depositados en lugares adecuados para este fin.     

5. La USE estará ubicada a una distancia no mayor de 
quince (15)  metros de las aulas de clase     

6. Las aguas servidas provenientes de los servicios 
serán derivados a un pozo séptico.     

7. El pozo séptico estará ubicado a no menos de 30 
metros de distancia de cualquier fuente de agua.     

8. La zona del pozo séptico habrá pasado 
satisfactoriamente un prueba de infiltración .     

9. Se construirán Zanjas de Infiltración para los 
servicios sanitarios del centro escolar cuando la napa 
freática sea alta  

   
 

10. Los obreros que utilicen pintura en Spray, usarán 
mascarillas o una protección adecuada para evitar la 
inhalación de los gases y de la pintura. 

   
 

 
 

FIRMAS 
 
 
  

 
 
 

Proyectista 

 
 
 

Supervisor 

 
 
 
 
 

Coordinador 
 
 
 
3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN 
 

Medida N° Recomendaciones 
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PREVENCIÓN Y MITIGACIÓN DE IMPACTOS AMBIENTALES NEGATIVOS 
 
 
 

 
LISTA DE CHEQUEO Y SEGUIMIENTO 
 

 
N°  3 

 
CONSTRUCCIÓN DE SISTEMAS DE AGUA POTABLE Y SANEAMIENTO RURAL 

 
 
 
1. INSTRUCCIONES:  
 
 
i) Esta ficha es generada y firmada por el proyectista en el momento del diseño del  proyecto, 
marcando con X  en la Columna A  DISEÑO, según corresponda aplicar o no las medidas 
establecidas. Esta ficha, llenada sólo en la primera columna, formará parte integrante del 
Expediente Técnico. 
 
Dos (2) copias esta ficha serán anexados al Cuaderno de Obra respectivo. El cumplimiento de las medidas 

consignadas en la Lista de Chequeo y Seguimiento, son de cumplimiento obligatorio por el ejecutor, en su 
momento. 
 
j) En la Columna B, de cumplimiento o verificación;  el Supervisor de Obra anotará si se da 
cumplimiento o no a cada una de las medidas planteadas en el diseño; firmando en la columna 
respectiva. 
 
k) En la Columna C, de aprobación; el jefe o coordinador del proyecto, anotará si aprueba o no 
las medidas adoptadas y verificadas; firmando en la columna que le corresponde. 
 
Cuando alguna de las medidas: no se ha cumplido, requiera seguimiento o se considere de una 

implementación  posterior; anotará las recomendaciones pertinentes al final de la ficha. 
 
l) Una copia de esta Lista de Chequeo y Seguimiento, una vez llenada, será extraída del 
Cuaderno de Obra para formar parte del Expediente de Liquidación y Entrega de Obra.  
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 2.  LISTA DE CHEQUEO Y SEGUIMIENTO 

 
 

A. CONSTRUCCION DEL SISTEMA DE AGUA POTABLE 
 

A 
DISEÑO  

Marcar con X MEDIDAS DE 
PREVENCION / MITIGACION 

APLICA NO 
APLICA 

B 
 

APLICA- 
CIÓN  

 
Si / No 

C  
CONFOR- 

MIDAD  
Post-

Ejecución 
Si / No 

1. La captación contará con un rebose para dejar correr el agua excedente     
2. Será necesario realizar acciones de reforestación o protección de la 

cobertura vegetal en la microcuenca donde se ubica el manantial     

3. La Captación de agua contará con cerco de Protección.     
4. La caja de captación de agua, contará con una Tapa Sanitaria 

asegurable.     

5. Los terrenos por donde discurren la línea de conducción y red de 
distribución no tendrán riesgo de erosión por las zanjas excavadas.     

6. El Reservorio de agua contará con un Cerco de Protección.     
7. El Reservorio de agua contará con Tapas Sanitarias asegurables.     
8. Las Cámaras Rompe Presión, contarán con Cercos de protección     
9. Las Cámara Rompe Presión contarán con Tapa Sanitaria asegurable       
10. La JASS, contará con Plan de Operación y Mantenimiento para la 

infraestructura del SAP     

11. Las piletas domiciliarias, contarán con conexiones a pozos de 
infiltración para eliminar las aguas servidas      

12. Los Pozos de agua, contarán con Cerco de Protección     
13. Los Pozos de agua contarán con Tapas Sanitarias asegurables      
14. Los Corrales para Animales estarán ubicados por debajo del nivel de 

los manantiales     

15. Los Corrales para Animales se ubican a más de treinta (30) metros de 
los manantiales     

16. Los Corrales para Animales se ubicarán por debajo del nivel de los 
Pozos de agua      

17. Los Corrales para Animales se ubicarán a más de treinta (30) metros de 
los Pozos de agua     

18. La planta de tratamiento contará con cerco de protección      
 
 
 

B. CONSTRUCCIÓN DE OBRAS DE SANEAMIENTO 
 

A 
DISEÑO 

Marcar con X 
MEDIDAS DE 

PREVENCION / MITIGACION 

APLICA NO APLICA 

B 
 

APLICA- 
CIÓN 

 
Si / No 

C 
CONFOR- 

MIDAD 
Post-Ejecución 

Si / No 

1. Las Letrinas serán instaladas en áreas donde la napa freática es 
profunda     

2. La profundidad del hoyo de las Letrinas, no será menor a dos (2) 
metros     

3. Las Letrinas serán ubicadas por debajo del nivel de los 
manantiales     

4. Las letrinas estarán a más de 30 m de las fuentes de agua     
5. Las Letrinas serán  sobreelevadas en las zonas inundables y con 

napa freática alta     

6. Los tubos de ventilación contarán con una capa de malla     
7. Las familias conocerán la futura ubicación de la Letrina,  para 

cuando tengan que renovarla      
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A 
DISEÑO 

Marcar con X 
MEDIDAS DE 

PREVENCION / MITIGACION 

APLICA NO APLICA 

B 
 

APLICA- 
CIÓN 

 
Si / No 

C 
CONFOR- 

MIDAD 
Post-Ejecución 

Si / No 

 
8. La letrina contará con tapa para cubrir el hoyo     

9. La puerta de la Letrina, estará ubicada al Sur o al Norte, de modo 
que no reciban diréctamente los rayos solares     

10. Las Letrinas serán ubicadas por debajo del nivel de los pozos de 
agua     

11. Las familias conocerán y aplicarán prácticas de limpieza y 
mantenimiento de las letrinas.     

12. Los SSHH con arrastre hidrúlico, contarán con un pozo séptico     
 
 
 

C. DISPOSICIÓN DE RESIDUOS SOLIDOS 
 

 
A 

DISEÑO 
Marcar con X MEDIDAS DE 

PREVENCION / MITIGACION 
APLICA NO APLICA 

B 
 

APLICA- 
CIÓN 

 
Si / No 

C 
CONFOR- 

MIDAD 
Post-Ejecución 

Si / No 

1. Cada familia construirá un pozo para disponer de la Basura     
2. Las familias separarán los residuos orgánicos y los 

inorgánicos antes de disponerlos     

3. Las familias conocerán la forma de obtener Compost con los 
residuos orgánicos     

4. Los residuos Inorgánicos (latas, plásticos, vidrios, metales y 
otros) serán enterrados       

 
 
 
 

FIRMAS 
 
 
 

 
 
 
 
 

Proyectista 

 
 
 
 
 

Supervisor 

 
 
 
 
 
 

Coordinador 
 
 
3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN 
 
 
Medida N° Recomendaciones 

  
  
  
  
  
  
  
  

 


	Informe final PF final USAID 3.pdf
	Facilitadores Certificados en Ayabaca
	Frente Ayavaca
	ORDENANZA MUNICIPAL
	TITULO I

	DISPOSICIONES GENERALES
	II.- RESULTADOS DEL PROYECTO
	2.1.-  En la comunidad de Suyupampa
	2.4   Productividad en el Proyecto
	
	Lecciones Aprendidas
	II.  EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO


	Lt/Cabra/Dia
	
	Lecciones Aprendidas
	Recomendaciones


	II.-EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO
	2.1.-  En La Comunidad De Suyupampa
	2.4 Productividad En El Proyecto
	2.5 Rentabilidad De Los Principales Rubros Productivos
	
	Lecciones Aprendidas
	Recomendaciones
	V. COMENTARIOS Y REFLEXIONES FINALES
	II.  EXPOSICIÓN DE LOS RESULTADOS DEL  PROYECTO



	RELACIÓN DE LOCALIDADES ATENDIDAS CON AGUA Y/O SANEAMIENTO HASTA SETIEMBRE DEL 2001
	RELACIÓN DE LOCALIDADES ATENDIDAS CON AGUA Y/O SANEAMIENTO HASTA ABRIL DEL 2002
	
	
	
	
	ANEXO N˚ 28
	PROGRAMA FRONTERA SIERRA





	FICHAS PARA LA PREVENCION
	Y MITIGACION DE IMPACTOS AMBIENTALES NEGATIVOS
	
	
	
	PIURA, FEBRERO DEL 2004

	N˚  1
	PREVENCION / MITIGACION
	
	
	A
	B



	La construcción del Aula no utilizara terrenos en pendiente pronunciada que puedan producir una alteración del medio ambiente ni el paisaje.
	Los obreros de la construcción estarán protegidos para evitar la inhalación de partículas de polvo y el contacto directo con Cemento.
	Los residuos sólidos (Basura) de la construcción serán depositados en pozos excavados con esta finalidad.
	Los desmontes de la construcción serán  depositados en lugares adecuados para este fin.
	Las letrinas estarán ubicadas a una distancia no mayor de quince (15)  metros de las aulas de clase
	Los SSHH con arrastre hidráulico contarán con su respectivo tanque séptico
	Se construirán pozos de basura para el centro escolar
	Los pozos de basura contarán con canales / cunetas para la evacuación de las aguas de lluvia
	Se construirán Zanjas de Infiltración para los servicios sanitarios del centro escolar cuando la napa freática sea alta
	Los obreros que utilicen pintura en Spray, usarán mascarillas o una protección adecuada para evitar la inhalación de los gases y de la pintura.
	3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN


	PREVENCIÓN Y MITIGACIÓN DE IMPACTOS AMBIENTALES NEGATIVOS

	N˚  2
	PREVENCION / MITIGACION
	
	
	A
	B



	La construcción de la USE, utilizara terrenos sin pendiente pronunciada y sin producir una alteración del medio ambiente ni el paisaje.
	Los obreros de la construcción estarán protegidos para evitar la inhalación de partículas de polvo y el contacto directo con Cemento.
	Los residuos sólidos (Basura) de la construcción serán depositados en pozos excavados con esta finalidad.
	Los desmontes de la construcción serán  depositados en lugares adecuados para este fin.
	La USE estará ubicada a una distancia no mayor de quince (15)  metros de las aulas de clase
	Las aguas servidas provenientes de los servicios serán derivados a un pozo séptico.
	El pozo séptico estará ubicado a no menos de 30 metros de distancia de cualquier fuente de agua.
	La zona del pozo séptico habrá pasado satisfactoriamente un prueba de infiltración .
	Se construirán Zanjas de Infiltración para los servicios sanitarios del centro escolar cuando la napa freática sea alta
	Los obreros que utilicen pintura en Spray, usarán mascarillas o una protección adecuada para evitar la inhalación de los gases y de la pintura.
	3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN


	PREVENCIÓN Y MITIGACIÓN DE IMPACTOS AMBIENTALES NEGATIVOS

	N˚  3
	
	
	CONSTRUCCIÓN DE SISTEMAS DE AGUA POTABLE Y SANEAMIENTO RURAL

	CONSTRUCCION DEL SISTEMA DE AGUA POTABLE

	MEDIDAS DE
	
	
	A
	B



	CONSTRUCCIÓN DE OBRAS DE SANEAMIENTO

	MEDIDAS DE
	
	
	A
	B



	DISPOSICIÓN DE RESIDUOS SOLIDOS

	MEDIDAS DE
	
	
	A
	B


	3. RECOMENDACIONES AL FINAL DE LA CONSTRUCCIÓN








