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LIST OF ACRONYMS 

ADR Alternative Dispute Resolution 
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CNPI Committee for National Investment Procedures (Comité National des Procédures liées 
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MAEG Ministry of Economic and General Affairs (Ministère des Affaires Economiques et 

Générales) 
MICNT Ministry of Industry, Commerce and New Technology (Ministère de l’Industrie, du 

Commerce et des Nouvelles Technologies) 
MOU Memorandum of Understanding 
ODC Other Direct Costs 
OMPIC Moroccan industrial property office (Office Marocain de la Propriété Industrielle et 

Commerciale) 
ONE Office National d’Electricité 
PMP Performance Monitoring Plan 
RADEM  Régie Autonome d’Electricité de Meknès  
RC Registre de Commerce 
RIC Regional Investment Center (Centre Régional d’Investissement) 
SNIMA Moroccan Standard Agency (Service de Normalisation Industrielle Marocaine) 
UNDP United Nations Development Program 
USAID United States Agency for International Development 
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ACCOMPLISHMENTS DURING THE LAST QUARTER 
(OCTOBER 1ST– DECEMBER 31ST, 2008) 

TECHNICAL PERFORMANCE: OVERVIEW 

The main accomplishments of USAID/Morocco’s Improving the Business Climate 
Program under the Regulatory Reform and Investment Promotion component were 
as follows:  

• There has been progress made at both the regional and national levels towards 
improving regulatory and administrative performance, as measured by the Doing 
Business indicators Registering a Business, Transferring a Property Title, and Dealing 
with Licenses.  This quarter, the Program has begun to lay the groundwork for the 
formation of a National Business Climate Committee. This committee, composed of 
high-level government officials from the relevant government agencies, will review, 
evaluate and follow up on reform proposals coming from several sources, including 
the regional Doing Business committees (such as that in Casablanca and Tangiers). 
This committee could represent a substantial and sustainable force for regulatory 
reform, especially in terms of ensuring that projects are carried out and followed up 
on. The committee’s establishment will be officially announced in January 2009 via an 
inter-Ministerial pact led by the Ministry of Commerce, Industry and New 
Technology.  

• Other Doing Business follow-up activities include assistance to the Casablanca Regional 
Doing Business Committee. In collaboration with IFC, the Program has completed a 
mapping and review of business start-up procedures, and is ready to begin the re-
engineering process. With the Program’s assistance, the committee has also begun 
discussing reform options related to the “Transferring a Property Title” indicator. 
Finally, the Program completed its “mini-survey” of business indicators in Tangiers, 
Agadir and Kenitra, to evaluate regional progress made since the 2007 Doing Business 
survey. Tangiers, the most comprehensively studied region, has improved 
substantially on the three indicators measured: business registration, registering 
property, and dealing with licenses. 

• E-invest was launched in Settat with a press conference on October 30th. The first 
regional investment committee meeting to use the tool is scheduled for the beginning 
of January. The Program is working to implement e-invest in other regions 
(Casablanca and Rabat). 

• A plenary session was held on December 12th to share advances related to the 
Common Business Identifier. Minister Baraka endorsed the next stage, a pilot project 
in the region of Agadir. 

• Work began in mid-November on a communication strategy for the Meknes-Tafilalet 
region’s sustainable development strategy. On December 17, preliminary results of 
the value chain analysis on solar technologies were presented to the Meknes’s RIC 
and other key stakeholders. 

The main achievements under the Legal Reform and Strengthening the Commercial 
Courts component were as follows:  
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• The Program conducted a large-scale survey of judges, clerks and court presidents in 
seven commercial courts and one court of appeal on their procedural knowledge, 
educational backgrounds, and gain from previous trainings. The results will be used to 
inform the design of future Program’s upcoming training sessions, and help evaluate 
the Legal Reform component’s overall impact. 

• The bankruptcy reform report finalized by Remy Kormos in September was shared 
with partners. Comments and input have been received, most notably from the 
Ministry of Commerce and Industry which has suggested formation of a new working 
group to research specific issues in this field. The working group is tentatively 
scheduled to launch in early February.  

• The Program is revising the patent guide created in close collaboration with the 
Moroccan Industrial Property Office (OMPIC) and the Institut National de la Propriété 
Intellectuelle (INPI), the French intellectual property agency. Design of the training 
sessions on using the patent guide has begun. 

• The national public-private commission on mediation met several times this quarter 
to oversee activities on general mediation oversight, institutional support to mediation 
centers, mediation training and awareness-raising activities.  

• As part of the collaboration with the IFC and the work of the public-private 
mediation commission, the Program organized a national conference on mediation on 
December 18th. The conference, attended by more than 150 businesspeople, 
mediators, lawyers, government officials and judges, represented a substantial 
awareness-raising event. The high level of dialogue and substantial turnout was a 
testament to the awareness-raising that has already taken place. 

• Work continued on CIMAR’s website, and the Program and International Center for 
Mediation and Arbitration in Rabat (CIMAR) came up with a schedule for next year’s 
collaborative events.  
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COMPONENT 1 REGULATORY REFORM AND INVESTMENT PROMOTION 

CORE TECHNICAL AREA 1 “DOING BUSINESS” AND ASSOCIATED EFFORTS 

A year after the national conference entitled “Doing Business: Best Regional Practices” the 
Program continues to receive requests from the national and regional government to 
provide additional analysis, monitor progress, and highlight those regions and indicators 
where better performance has been achieved. 

Activity 1.1. Providing support to National and Regional Doing Business 
Committees 

Following the national conference, three regional Doing Business committees were 
established spontaneously and independently last spring, led by the regional investment 
centers of Casablanca, Tangiers and Agadir.  The regional investment in Kenitra has also 
been receptive to monitoring and is interested in continuing to improve its performance. 
Several Program partners are also working on creating a national ‘Doing Business’ 
committee: the Ministry of Industry, Commerce and New Technology (MICNT) and the 
Ministry of General and Economic Affairs (MAEG) have held meetings with the 
Program to discuss the committee’s structure and function; MICNT plans to announce 
formation of the committee in an inter-Ministerial pact to be published by January 2009. 
Indeed, while the regional committees look for opportunities within the current legal 
framework to implement immediate changes leading to improved performance, they will 
need to channel most reform proposals to the national level.  

Assisting creation of this committee is one of the most strategic aspects of the Program’s 
regulatory reform component, as it will ensure that regulatory reform proposals being 
implemented now are carried through and receive follow up in the future, thus 
guaranteeing a sustainable process force for regulatory reform at the national level. It will 
be important next quarter to continue discussions that have been initiated with the World 
Bank, which is also partnering with the Ministry of Economic and General Affairs and 
which has expressed its interest in building on past and current efforts such as those 
related to the national committee on investment procedures (CNPI) and the regional 
Doing Business committees.  

The Casablanca committee continued operations throughout this quarter. The Program 
has assisted in prioritizing which indicators are worth working on and in identifying the 
corresponding reforms. Three indicators have been selected so far: ‘Registering a 
Business,’ ‘Transferring a Property Title’ and ‘Dealing with Construction Licenses.’ The 
Program continued last quarter’s work on simplifying business registration (see below), 
and, in response to the Casablanca RIC’s suggestion, has begun work on the 
‘Transferring a Property Title’ and Dealing with Construction Licenses’ indicators. 

Re-engineering the business start-up process. The Program is collaborating with the 
International Finance Corporation (IFC) with the aim of simplifying the business 
registration process in Morocco. The “re-engineering of business start-up process” pilot 
project focuses on Casablanca, the country’s economic center with 90% of the country’s 
yearly business start-ups, while still taking into account the specific characteristics of 
other regions. The goal is to develop a model in Casablanca, which can be replicated in 
Morocco’s other 15 administrative regions. The project consists of three distinct phases: 



Development Alternatives Inc. Improving the Business Climate in Morocco 

Quarterly Report October 1st – December 31st, 2008 2 

(i.1) Mapping and Review of Business start up procedures, and (i.2) Benchmark Survey; 
(ii) Process Evaluation and Re-Engineering; and (iii) the Implementation of New 
Administrative Processes. 

This quarter, Phase i.1 was completed; progress was made in relation to Phase i.2 and the 
team prepared for Phase ii: 

 (i.1) Mapping and review of Business start up procedures – The firm hired by the Program 
presented a map of the business registration process, providing a comprehensive 
overview of the sequence and interconnectivity of the various regulatory processes. 
The map was revised upon feedback from Program and IFC staff, and the final 
product delivered in December. The map will be submitted to the relevant 
government agencies at a meeting tentatively scheduled for January 12th.  

 (i.2) Benchmark study – As part of the Memorandum of Understanding (MOU) 
between the Program and IFC, IFC is financing a benchmarking study; this study 
aims to compare the mapping with entrepreneurs’ (and associated lawyers and 
notaries) perspectives on the business registration process in both a quantitative 
and qualitative way to confirm the mapping’s conclusions before re-engineering. 
IFC and the Program selected a local firm to carry out this study; work began in 
early December. 

 (ii) Process Evaluation and Re-Engineering – This quarter, the groundwork was laid for 
the launch of the central phase of the re-engineering process. The upcoming re-
engineering will focus on key issues emerging from preliminary discussion between 
Casablanca’s RIC Director and the concerned ministries. The launch is scheduled to 
take place at a meeting of all involved ministries, tentatively scheduled for January 
12th.  

Transferring a Property Title. The first work group meeting of the Casablanca 
Regional Doing Business Committee on this issue was held on Monday, November 3rd. 
Program consultants provided an initial analysis of the property title transfer indicator, 
facilitated the discussion and presented preliminary reform proposals, which were shared 
with each Committee member for them to make comments and requests on a possible 
reform process.  

The Program has also been working with the Tangiers Regional Doing Business 
Committee, and has held a discussion about working in the Meknes region. A plan to 
launch the “dealing with licenses” indicator mapping process in Ifrane was revised to 
designate Tangiers as the proposed site, given the Tangiers RIC’s level of interest and 
responsiveness. A dialogue with the Meknes RIC on the possibility of forming a regional 
Doing Business Committee is ongoing. 
Regional ‘Doing Business’ mini-surveys. As part of the Program’s data gathering 
effort for the Performance Monitoring Plan (PMP), a “mini-survey” was undertaken in 
order to measure changes in regional performance (by approximating an updated ‘Doing 
Business’ score for selected procedures in selected regions). Data were gathered on three 
indicators—business registration, registering property, and dealing with licenses—in 
Tangiers; data on business registration alone were gathered in Agadir and Kenitra.  The 
mini-survey found substantial improvement in Tangiers, especially in terms of the 
number of days required to register property and to receive various permits required for a 
business license. The results in Agadir and Kenitra were less conclusive. The Tangiers 
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mini-survey results were presented to the Tangiers Regional Doing Business Committee 
in December; the Agadir and Kenitra results are scheduled to be presented early next 
year. See Annex II for a table of the full results. 

Tangiers Doing Business Committee Conference. The next step being to share the 
results of the mini-survey with the regions concerned, the Program organized a workshop 
with the Tangiers Regional Doing Business Committee on Friday, December 5th. The 
workshop began with Yousra El Hatib’s presentation on the mini survey’s findings, 
followed by separate participant workshops on each of the three indicators. There are at 
least two immediate follow-up activities: i)  merging the Program’s “dealing with licenses” 
mapping and recommendations process with an extant simplification exercise being 
undertaken by the Tangiers RIC and ii) assisting the RIC in their efforts to communicate 
about the business climate improvements that have already taken place (see the article in 
Annex II). The Program has begun follow up field work on the “dealing with 
construction licenses” in Tangiers with the goal of establishing a detailed procedural map 
to serve as a basis for re-engineering efforts.  

Activity 1.2. Follow-up work with the National Committee on Investment 
Procedures (CNPI) 

The National Committee on Investment Procedures (CNPI) and the national and 
regional ‘Doing Business’ committees are similar in that they all work towards the 
simplification (and harmonization across regions) of administrative procedures that affect 
business operations. The Program has been continuing its dialogue with partners towards 
merging the two efforts into one.  

This quarter, the report finalized by consultant Zineb Gaouane was distributed to 
committee members and regional investment center directors for comment. The report 
prioritizes the most urgent procedures to be simplified by the CNPI according to their 
feasibility and the impact they would have on investment in Morocco. The identified 
procedures are as follows: (1) limit the documents required to prove the existence of a 
corporate entity; (2) collection of payments and fees by the RICs; (3) reduce (or remove if 
possible) the instances in which investors must legalize their signature; (4) reduce delays 
in handling requests to cede state land, and (5) empower the departments of health and 
education to cede state land in their possession. A final report will be compiled next 
quarter based on the comments received. 

CORE TECHNICAL AREA 2: IT STREAMLINING 

Activity 2.1 Deployment of E-invest at additional RICs  

Launch of E-invest in Settat. The Regional Investment Center of Chaouia-Ouardigha 
and the “Improving the Business Climate in Morocco" program organized a press 
conference on Thursday, October 30th, for the official launch of the e-invest application. 
The RIC also launched their new website, which features links to e-invest and the 
procedures manual. The Wali of the region presided over the conference, which was 
attended by representatives of several RICs, as well as representatives from major 
regional private companies, the CGEM, the Chambers of Commerce, the President of 
the Chaouia-Ouardigha regional council and the Mayor of the Settat municipality, the 
President of Settat University, and the Governor of Benslimane. The press conference 
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attracted positive press from several Moroccan dailies and economic websites: see Annex 
III for press articles and the e-invest brochure distributed at the conference. 

The official launch of e-invest marked the beginning of a transition phase during which 
the RIC began to abandon its former database and migrate to e-invest. This process will 
be completed by the end of December, and the first regional investment committee 
meeting to use e-invest is scheduled to take place at the beginning of January. 

Argaze, the software developer, has continued to make several minor adjustments to the 
e-invest system. We have discussed further potential adaptations, such as (a) allowing 
frequent users to apply on-line and upload documentary evidence, thus reducing the 
number of trips to the RIC and (b) building a user portal with links to the relevant 
manuals and websites. 

Spreading the use of E-invest to other RICs. The Program continued working with 
the RIC of Casablanca towards adopting e-invest. Although enthusiastic about the 
application's benefits, the RIC Director is concerned about the project's continuity, and 
would like a guarantee that the DCAE will continue to finance hosting beyond next year. 
The RIC is also experiencing some technical impediments to implementation. The Rabat 
RIC is eager to begin e-invest implementation and has already designed a project director, 
but the DCAE emphasized the importance of sequential implementation; they would like 
to see significant progress in Casablanca before convening all regional actors in Rabat. It 
has been agreed that, if the implementation in Casablanca has not made any progress by 
mid-January, the Program will turn its efforts to the Rabat RIC. 

The Program has been contacted by several other RICs requesting e-invest 
implementation in response to the e-mail sent out to the 15 remaining RICs in mid-
September. Since the team, in consultation with the Ministry of Interior, had already 
committed to aiding implementation in Casablanca and then Rabat, one suggestion made 
was that other regional investment centers might want to explore the “e-regulation” 
application. See Annex III for a detailed table showing all RIC responses received. 

Sustainability of E-Invest. The Program has begun a dialogue with DSIC and DCAE 
about creating a technical team to support e-invest. The DCAE has also discussed setting 
up an e-invest management committee to i) rule on questions relating to access rights, 
modifications, and technical issues and ii) supervise regional implementation. 

At the international level, the Program is taking steps to coordinate with GTZ’s 
“Migration and Economic Development of the Oriental Region” Program. Mr. Striepke, 
the Program’s director, is interested in i) translating the procedures manual and /or the e-
regulations procedures into German and encouraging their use among the Moroccans 
living abroad and ii) allowing investors in Germany, perhaps via Moroccan consulates, to 
use e-invest to launch investment projects and obtain the necessary authorizations. 

Activity 2.2 Development of the E-build Software 

It was decided this quarter with the Ministry of Habitat and Urban Planning that e-build 
should be based on a harmonized and simplified construction license procedure. It was 
therefore decided that the Program will (1) produce a mapping of the procedure and (2) 
work with stakeholders to propose simplified and harmonized procedures (see Activity 
1.2). 
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During her field work, Yousra El Hatib discovered a similar software developed for the 
same function by another USAID project already being used in Tangiers. The possibility 
of redundancy is another reason that procedural mapping is necessary before planning 
the next step.  The Program is taking steps to coordinate with the other USAID project, 
which focuses on decentralization. 

Activity 2.3 Finalizing E-regulations Portal 

E-regulation implementation in Oujda has been proceeding more slowly than expected. 
In partnership with UNCTAD, the Program has been exploring implementation options 
in other regions. DCAE agreed to facilitate implementation efforts next quarter: Settat 
and Casablanca were chosen as pilot sites in order to coordinate with their transition to e-
invest, thus linking front and back office procedures. A meeting will be set up with 
Settat’s RIC to explore this option. 

Activity 2.4 Supporting Moroccan Standard Agency (SNIMA) in the 
conception and production of its upgraded website 

Development of the SNIMA website continues. This website will allow both Moroccan 
and international businesses to access current standards and norms, promote SNIMA’s 
role as the Moroccan standard agency, and facilitate its communication with the private 
sector. SQLI, the developer, is working on the technical architecture and software 
interfaces for this complex website which will allow users to download standards from a 
huge set of internal databases at the standards agency. SNIMA, concomitantly with this 
work, is developing documentation that will describe and guide users through the  
database, translating  some, though not all, of their content into all three languages of the 
site (French, Arabic, English), and exploring online payment options. The website is 
expected to be deployed at the end of February and operational in mid-March. 

CORE TECHNICAL AREA 3 COMMON BUSINESS IDENTIFIER 

Activity 3.1 Implementing the Common Business Identifier (CBI) 

The inter-ministerial commission mandated to implement the CBI held a plenary meeting 
on December 12th.  The Program demonstrated the e-create platform to show how 
assignment of a CBI could be integrated into this process. OMPIC demonstrated the 
interface they had developed and the Program’s consultant demonstrated a generic 
interface which can be made available to any administration, especially those which are 
not computerized (such as the commercial registries at the courts of first instance). There 
was a substantive discussion on the work undertaken so far, with some concerns about 
the work’s direction voiced by participants who had not been involved in the 
subcommittee meeting. Nevertheless, Minister Baraka confirmed the next step of pilot 
implementation in the region of Agadir, to be carried out by the Program in direct 
collaboration with the tax authorities and representatives of the Registre de Commerce (RC), 
Social Security Agency (CNSS), and RIC. Detailed minutes and presentations have been 
stored on the commission’s website, http://www.identifiantcommun.com/.  
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CORE TECHNICAL AREA 4 SUSTAINABLE INVESTMENT IN MEKNÈS-TAFILALET 

The main objective of this initiative is to attract private investment for the sustainable 
development of the Meknès-Tafilalet region. This quarter, a decision has been made in 
consultation with partners to reduce the scope of the project in order to concentrate our 
effort on three main activities. 

Activity 4.1. The solar technology service sector 

International manufacturers (and their outreach partner companies) look for solid 
partners on the ground who can help them market new technology and generate 
increasing demand for it. In exchange, several have said to be willing to invest in their 
local partners’ (distributors, installers and maintainers) professional capacity, marketing 
skills and improved quality of services provided to consumers. The Program’s recent 
assessment of the local solar energy markets has, however, shown that local demand for 
RE technology has been dampened by insufficient service supply and lacking 
maintenance, thus reducing trust in new technologies. 

IBCM is collaborating with the founders of the Energy Houses program (a UNDP/CDER 
sponsored program providing assistance to distributors, installers and maintainers of 
solar energy generating technology) to conduct a value chain analysis of the solar energy 
sector. The study aims to identify upgrading needs and opportunities for building 
international linkages. Program consultant Hélène Kirémidjian has been leading the 
Moroccan side of the study. This has included: i) assessing the current and potential 
markets for solar technologies in the Meknès-Tafilalet region; ii) characterizing the nature 
of the services provided; and iii) identifying actions to be taken in order to transform 
potential demand into real market opportunities and attract investors. The 
recommendations of the study include regulatory, financial, institutional and market-
based action. 

A preliminary presentation of the study was given this quarter at the Meknes RIC, in the 
presence of the key regional actors – the CDER, the Office National d’Electricité (ONE), 
and the Chamber of Commerce and Industry (CCIS). Following the presentation an 
action plan was developed by the partners, including the following: the CDER and the 
Program will collaborate in animating a network of installers in the region in order 
to improve their efficiency (economies of scale), competencies and number; the RIC, the 
CCICS and the Program will work closely with regional actors in order to identify 
demonstration projects for solar energy in the region; and the RIC will hosting a 
delegation of potential investors sometime in the next four months. 

In parallel, a group of students from Columbia University’s Business School have been 
working with the Program on a voluntary basis. The students are helping to identify 
potential foreign investors and partnerships, and developing business models for selected 
sectors (ecotourism, housing and education/health). The group is coming to Morocco at 
the beginning of January for ten days in order to present their preliminary findings to the 
Program and regional partners. 

Activity 4.2. Regional branding 

The Program’s Regional Economic Profile for the Meknes-Tafilalet region revealed the 
economic potential of three interrelated sectors: organic agriculture; sustainable tourism; 
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and renewable energy (including Clean Development Mechanisms). As a way to catalyze 
these investment opportunities, the Program is developing a communication strategy 
focused on sustainable development, with the RIC as the initiator and facilitator of the 
project. The marketing objective is to position the Meknes-Tafilalet region as a privileged 
choice for domestic and foreign direct investors who are concerned about the 
environment, especially those with a particular interest in renewable energy. This strategy 
includes the development of a unique brand and the design of a set of communication 
tools (logo, website) for efficient territorial marketing. 

The Program recruited Consultant Laurent Lecler to lead this effort. In November, 
Mr. Lecler presented its preliminary findings to the Director of the Meknes’ RIC and 
spent three weeks in the field meeting with regional actors (regional delegations of 
concerned Ministries, private companies, etc.). Work will be finalized in February. In the 
meantime, at the request of the RIC, Consultant Lecler will present its strategy in mid-
January during a day organized by the RIC and the Wilaya to celebrate the anniversary of 
the RICs’ creation in Morocco. 

Activity 4.3 CDM-finance for renewable energy self-production 

Morocco, having ratified the Kyoto Protocol, is eligible to attract Clean Development 
Mechanism (CDM) funding for projects that reduce greenhouse gas emissions. The 
Program has identified two self-production related projects that can benefit from CDM 
financing: the Meknes public landfill and the city’s wastewater treatment plant. Last 
quarter, the Program sponsored two feasibility studies that show that both projects are 
viable and eligible for CDM financing. The results have been presented to both the 
municipality and the Régie Autonome d’Electricité de Meknès (RADEM) last quarter in which 
project management options were evaluated (including rehabilitation and CDM 
certification). In order to reach agreements on the next steps, the director of the Meknes’ 
RIC, representing the Wali, met on November 14th with Meknes’ mayor, the director of 
RADEM, the Center for the Development of Renewable Energies (CDER), Nadia 
Amrani of USAID, and the Program for a presentation and discussion of the final 
feasibility studies’ results. It was decided that i) the Municipality will prepare a request for 
proposals to outsource the landfill rehabilitation and management, and hand over the 
CDM component to RADEM; and ii) RADEM will go ahead with CDM development 
for its waste water treatment plant, while also taking charge of the CDM certification 
process and outsourcing (if applicable) for the landfill.  
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COMPONENT II JUDICIAL REFORM AND STRENGTHENING THE 
COMMERCIAL COURTS 

This quarter, the Program undertook a survey of Morocco’s Commercial Court judges 
and clerks with the objectives of evaluating the Program’s judicial reform activities up to 
this point and orienting the final stages of the Program’s efforts in this field.  The survey 
was carried out in the Tribunals of Commerce of Casablanca, Marrakech, Fez, Tangiers, 
Oujda, Agadir, and Meknes, as well as the Court of Appeal in Fez. 66 judges and 143 
clerks were interviewed. In addition, informational interviews were held with seven 
commercial court presidents. 

• Judge Survey.  This survey was designed to determine judges’ understanding of 
key commercial law issues and their economics and business skills with an aim to 
identify areas in which they believe they need further training, and the benefits of 
past trainings.  

• Court Staff Survey.  This survey aimed to map the existing processes of court 
management, with a focus on the operation of the commercial registry, in order 
to identify clerks’ training needs, as well as judges’/attorneys’ management 
capacities and possible management training needs.   

• Structured interview for selected Court Presidents. This short, structured 
interview with selected Commercial Court Presidents was designed to gauge the 
impact of past training activities.  

The information gained from these surveys is being analyzed with a view to informing 
upcoming training and technical assistance activities related to bankruptcy law, use of the 
patent guide, case management for judges (specifically related to mediation case referral), 
and commercial registry operations for clerks. On a larger scale, the survey is an effort to 
assess the effectiveness of the Program’s work in judicial reform and provide 
recommendations for the structure and content of future USAID support to the judicial 
sector.   

CORE TECHNICAL AREA 1 SUPPORT TO BANKRUPTCY REFORM 

As part of its judicial reform component, the Program continued its work on bankruptcy 
reform. A draft report with recommendations on the bankruptcy reform process was 
shared with selected partners in early September 2008; the team has received comments 
and inputs from lawyers, judges, and law professors, which have been integrated into the 
draft. The Ministry of Commerce and Industry contacted the Program in response to this 
report to discuss future work on bankruptcy reform, emphasizing that bankruptcy reform 
was a priority. They have suggested formation of a new working group including 
representatives from the Ministry of Commerce and Industry, the Ministry of Justice, and 
the private sector, to be aided by IBCM in: i) focused research on specific issues;  and  
ii) participation in drafting new regulations or proposed amendments to the law. The 
working group is tentatively scheduled to be launched in early February once an inter-
Ministerial cooperation pact between the various actors has been signed early next year. 
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CORE TECHNICAL AREA 2 INTELLECTUAL PROPERTY LAW 

The Program continued work on the development of a patent guide in collaboration with 
OMPIC’s Director Adil El Maliki and other OMPIC staff, Judge Zaoug, Professor Tijani 
Bounahmidi and the French intellectual property agency INPI’s Alain Souchard. This 
work is meant to serve as a reference not only for judges and lawyers – as was the case of 
the trademark guide - but also for university researchers. The guide can also serve as a 
“textbook,” the basis for developing a training curriculum. Mr. Zaoug and Mr. 
Bounahmidi provided a revised draft at the beginning of October; it is being reviewed by 
staff and the editorial committee. A dialogue about patent training sessions—to be 
structured much like last quarter’s trademark trainings with a core group of judges trained 
by an international expert who go on to train their colleagues—has been initiated.  

CORE TECHNICAL AREA 3 PROMOTING ADR FOR BUSINESS DISPUTES IN MOROCCO  

Activity 3.1 Collaboration with the International Finance Corporation (IFC) 
on public awareness, support for a pilot mediation center, and 
training and certification for mediators 

USAID/IBCM entered into a Memorandum of Understanding (MOU) with the IFC on 
October 30, 2007, involving a commitment for parallel financing of specific tasks as part 
of an integrated strategy to promote commercial mediation by means of a three-pronged 
strategy: public awareness, pilot mediation center support, and mediator training and 
certification.  

Last quarter, the Program and the IFC were happy to obtain a common agreement from 
partners on a national public-private commission to promote mediation, made up of 
the Ministry of Industry and Commerce, the national Moroccan business association 
(CGEM) and the national Moroccan banking association (GPBM). Both IFC and USAID 
are members with observer status.  

Over the last three months, the commission has met on a semi-weekly basis to oversee 
four main activities: (i) providing an overall framework for mediation in Morocco, (ii) 
offering institutional support to mediation centers, including incentives and mechanisms 
for quality control, (iii) offering mediation training (both continuing education for 
professionals and introducing mediation into the curriculum of law and business 
universities); and (iv) promoting mediation by sponsoring and organizing awareness 
raising events. 

Overall framework for mediation.  This quarter, the public-private commission has 
fostered productive dialogue and initiatives, as well as increasing transparency and sharing 
of resources between the various bodies involved. Participation in the creation and work 
of the commission has allowed IBCM to become involved at the national “macro” level, 
complementing the “micro” level work of CIMAR assistance. Large-scale initiatives being 
discussed by the commission include: 
• Development of a national mediation charter. This charter, to be signed by 

various large and small-scale companies, would pledge them to use commercial 
mediation techniques before turning to litigation. 
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• Standard setting for ADR center accreditation. The Program’s judicial component 
coordinator Remy Kormos gave a technical presentation during the commission’s 
October 14th meeting comparing the regulatory approaches to mediator accreditation 
in various countries. Of particular interest were descriptions on mediation 
center/provider accreditation conducted by national commissions in the United 
Kingdom and the Netherlands. Several commission members expressed a desire to 
explore this approach with the Program’s technical assistance. 

• Commercial ADR guide. Under discussion this quarter was the compilation of a 
guide explaining different methods of alternate dispute resolution i.e. arbitration, 
court-ordered mediation, voluntary mediation etc.  

Looking towards the future, there will be a need to clarify the next stages of the 
commission’s work through a series of high-level meetings early next year. Topics to be 
discussed include: (i) the need to ensure that an appropriate level of regulation of ADR 
will be maintained – i.e. not too much, given that only private mediation is operational 
today in Morocco, and (ii) the need to ensure that a level playing ground be maintained 
among ADR service providers. Another factor to be considered in the final months of 
the Program is how best to coordinate the remaining work with the IFC in a strategic and 
mutually beneficial manner.  

Institutional support to mediation centers. At the request of Mrs. Boucetta, the IFC 
has identified a top law firm interested in doing pro bono work to support ADR centers in 
Morocco. Two lawyers (international arbitration and mediation specialists) are scheduled 
to conduct a needs assessment of several Moroccan mediation centers (a questionnaire 
was sent to all those that appear to actually be operating at this time, data collected and 
compiled, and criteria developed to select those centers which will be visited). This needs 
assessment will be the first step towards the provision of focused institutional support to 
selected centers.  

The assessment visit was originally scheduled for October; due to logistical issues, it has 
been postponed until January 5th, 2009. 

Mediation training. This quarter, mediation training efforts consisted mainly in 
organizing the upcoming Mediation Study Tour. Scheduled for January-February 2009, 
the study tour will give Moroccan government officials, professionals, and businessmen 
involved in ADR development a chance to study existing ADR services first-hand in 
California’s San Francisco Bay Area. The participants are senior-level decision-makers 
expected to use the knowledge acquired during the study tour in future policy and 
business decisions in Morocco. 

The study tour will focus on four key areas: i) Private/Contractual Business Dispute 
Mediation; ii) Court-Connected ADR; iii) Other Forms of ADR; and iv) Providing a 
Historical Perspective.  

Awareness-raising. This quarter, a communications firm was engaged to carry out a 
mediation awareness-raising campaign. Planned activities include creating radio and 
television ads in both Arabic and French, as well as the production of a television 
documentary detailing the mediation process and its advantages over litigation. One main 
activity the communications firm carried out was outreach for the following event: 
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Conference on December 18th. In conjunction with the IFC and the public-private 
commission, the Program organized an ADR conference in December. The conference, 
entitled “La Médiation Conventionnelle: Une Opportunité pour les enterprises,”   was attended by 
over 150 businesspeople, mediators, lawyers, government officials and judges. A 
significant number of senior businesspeople attended.  
Opening addresses were given by the Minister of Economic and General Affairs, the 
President of the CGEM, USAID and the IFC. Speaking at the conference were 
Moroccan judges, officials, and professors, as well as international experts from 
Columbia, Pakistan, and the United States (the Program’s Remy Kormos), thus providing 
both local and global insights into the mediation process.  
Ms. Boucetta of the Ministry of Commerce and Industry presented the Public-Private 
Commission’s work and future development plans. The event was covered by the print 
media, and radio and TV interviews were also given. See Annex IV for the conference 
schedule and the resulting press coverage.  

Activity 3.2 Assistance to CIMAR 

This quarter, the Program has continued to provide institutional capacity building 
support to CIMAR.  Over the last two years, the Program has helped CIMAR develop its 
capacity to offer mediation services to the business community, gain visibility and 
increase its volume of activities. 

This quarter, the Program assisted CIMAR in completing development of its business 
plan and comprehensive website. The business plan is scheduled to be presented at a 
January meeting of the CIMAR Advisory Council; CIMAR has already developed a 
focused and strategic plan of activities for 2008-2009 based on the draft plan.  

The website (www.cimar.org.ma), which includes information on services offered, 
mediator and arbitrator lists, outreach activities and other resources, such as an ADR 
library, is already operational, and scheduled to be completed on January 26th and 
officially launched in late February.  

At a meeting on November 11th, CIMAR and the Program planned their schedule of 
events and activities for the next six months. The Program will assist CIMAR in 
preparing local trainers and developing teaching materials throughout the upcoming 
quarter.  A caravan—successive mediation awareness events in three cities—is scheduled 
to coincide with the official launch of CIMAR’s website in late February, and two 
additional awareness-raising events will take place later in the spring. CIMAR is also 
planning a two mediation training sessions: the first training session, for African notaries, 
will be given primarily by local, CIMAR-affiliated mediators, and the second will offer 
training for legal and fiscal counselors as part of CIMAR’s sector-specific approach to 
mediation. 

  

CORE TECHNICAL AREA 4 MODERNIZATION OF THE COMMERCIAL REGISTRY 

At the end of the last quarter, the Program completed two technical studies: one an 
assessment of the legal framework for secured transactions which evaluated the prospects 
for modernizing Morocco’s collateral registry system, and the other a pre-feasibility study 
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with an information technology focus which examined the workings of the commercial 
registry.  

In the medium term, Morocco will need to continue to invest in an upgrade of its 
commercial registry. A former World Bank project had aimed to achieve this and 
although some improvements were made the situation today is: (a) clerks lack training 
and are working without a clear definition of the registry’s procedures, (b) many registries 
lack computers; those that have them use a software that is outdated, i.e. lack of internet 
compatibility, and in any case are required to maintain paper records in Arabic and (c) the 
data handled by the commercial registries legally defines a company’s status, however 
other Moroccan government agencies and most private actors question the data’s 
reliability.  

The Program is planning to use the results of the Commercial Court survey carried out 
this quarter to create an appropriate training program for clerks managing the operations 
of the commercial registry. A small group of clerks (25-30) working in the Souss Massa 
Drâa region will be the first training recipients; the supervising judge would also be 
included in the training. Similar to the “four judges” model, several clerks will also be 
selected to act as trainers of their colleagues, in future training rounds. It is likely that this 
activity will be carried out in coordination with the commercial registry of Casablanca 
(for example, the selection of clerks who could potentially serve later as trainers should 
tap into this pool). 

Regarding the common business identifier (See Activity 3.1), the launch of a pilot 
initiative in Agadir may include some computer literacy training as well as the 
development of an interface for clerks with the common business identifier database. 
This work will be closely coordinated with the clerk training described above. 
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ADMINISTRATION AND MANAGEMENT 

Hélène Kirémidjian was hired as a consultant and is currently working on Meknes-Vert 
activities. Yousra El Hatib stayed on as a Regulatory Reform and Investment Promotion 
intern. The program also hosted Ouafae Bouzekraoui, Amal Amine, and Namara Smith 
as interns; the first two working in the Judicial Reform component and the latter working 
in general administrative support. 

Youssef Aït Akdim was hired as a consultant to assist the Program’s Doing Business follow 
up work.  

Yassine El Kendoudi, our administrative assistant, left the Program at the end of 
December. He will be working for the US Embassy. The replacement process is 
underway. 
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PLANNED ACTIVITIES FOR THE NEXT QUARTER  
(JANUARY 1ST TO MARCH 31ST, 2009) 

The following activities are planned for the next quarter as part of the Regulatory 
Reform & Investment Promotion component: 

• The National Doing Business Committee is scheduled to be officially established 
in January 2009. 

• The Program will continue working with Casablanca’s Doing Business 
Committee. Work on the central phase of the “re-engineering the business start-
up process” is scheduled to commence with a meeting with all involved ministries, 
tentatively scheduled for January 12th. 

• The first Settat regional committee meeting to use e-invest is scheduled for early 
January. 

• SNIMA’s website is scheduled to be deployed in February, and fully operational 
by mid-March. 

• The Program will begin implementation of the CBI pilot program in Agadir. 

• Consultant Lecler will come back to Morocco to present to regional stakeholders 
and the Program the communication strategy focused on sustainable development 
he has developed for the Meknes-Tafilalet region. This includes a presentation 
during an event in Meknes celebrating the 7th anniversary of RICs’ creation in 
Morocco organized by the Wilaya and the RIC.  

• A group of students from Columbia University’s Business School will come to 
Morocco to present their contributions to the “solar study” to regional 
stakeholders and the Program.  

The following activities are planned for the next quarter as part of the Judicial Reform 
and Strengthening the Commercial Courts component: 

• The Program is working with MICNT to launch a bankruptcy reform working 
group in January that would carry out detailed research on relevant topics, among 
other things. 

• Once the Program and OMPIC have finalized the patent guide, a series of training 
sessions in this area are planned. 

• In January, the IFC and USAID/IBCM will host a visit by two lawyers from a top 
international law firm, who will perform a needs assessment of several local 
mediation centers.  

• In conjunction with the IFC and the public-private commission, the Program will 
organize a mediation Study Tour for Moroccan professionals and government 
officials involved with ADR in late January/February.  

• The Program is planning to organize a training program for clerks managing the 
commercial registry in the Souss-Massa-Drâa region, based on the information 
gathered in this quarter’s Commercial Court survey. 

• CIMAR will present its Business Plan on January 7th. 
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• CIMAR’s website will be delivered on January 26th, to be officially launched in late 
February. 

• The Program and CIMAR are organizing a mediation awareness caravan, which will 
include mediation awareness events in three cities, to coincide with the website launch. 
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ANNEX I: MINI-SURVEY RESULTS 

The mini-survey carried out by IBCM a year after the initial ‘Doing Business’ survey 
found changes to the time, cost and number of procedures required to do business. (See 
Table A below for time, cost and number of procedure changes by city). Some of these 
changes have been initiated as regions take a more active role in improving their local 
business climate. Other changes, however, are the result of corrections or adjustments 
made by the Program to the data as collected and recorded by the World Bank, for 
certain procedures. (See Table B below for a more detailed breakdown of origins of the 
different variations, that is, whether they result from actual changes in performance, or 
from corrections to data due to methodological inconsistencies between the initial survey 
and the follow-up mini-survey). 

Table A 

Variation 07/08 
Indicator City 

 Procedures Days Cost 

Dealing with Licenses Tangiers -5 -52 -7.80% 

Registering Property Tangiers No change -64 No change 

Tangiers -2 -2 -10.79% 

Agadir -1 3 -15.44% Starting a Business  

Kenitra -1 No change 39.05% 
 
Table B  

Origin of variation Indicator 
Definition 

Cities 
Changes that need to be verified 

with the WB (to ensure 
methodological consistency)  

Concrete procedures changes 

- 1 procedure : deleted « déclaration 
d’existence à la  préfecture » 
procedure 

- 1 procedure: Making the legalization procedure 
available at the RIC.  

- 1 day : Deleted « déclaration 
d’existence à la  préfecture » 
procedure 

+ 2 days: formalities in the RIC 
 - 2 days : legalization of the statutes  
 - 1 day: « Certificat négatif » 

Tangiers 

Overestimation of  legalization 
expenses in 2007 

N/A 

- 1 procedure : deleted « déclaration 
d’existence à la  préfecture » 
procedure 

N/A Agadir 

- 1 day : Deleted « déclaration 
d’existence à la  préfecture » 
procedure 

+ 2 days: formalities in the RIC 
+ 2 days: Publication on the BO and Newspaper 
of the legal announcement 

Starting a 
business 

 Overestimation of  legalization 
expenses in 2007 

N/A 

- 1 procedure : Deleted « déclaration 
d'existence à la  préfecture » 
procedure 

N/A 

- 1 day : Deleted « déclaration 
d'existence à la  préfecture » 
procedure 

+ 3 days: « enregistrement des statuts » 
- 1 day: « certificat négatif » 
- 1 day: « légalisation des statuts au niveau du 
CRI » 

Starting a 
business 

Kenitra 

Omission of accounting in 2007, the 
stamp charges for the recording of 
the statutes and the contract of lease

N/A 
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Origin of variation Indicator 
Definition 

Cities 
Changes that need to be verified 

with the WB (to ensure 
methodological consistency)  

Concrete procedures changes 

N/A  N/A 

N/A - 48 days : Changes of the conservative 
- 16 days: Reorganization of Taxes Services and 
the commune 

Registering 
Property 

Tangiers 

N/A N/A 

-1 procedure : No site check 
before obtaining the permit building 
- 4 procedures: Only one  
construction check 

N/A 

- 6 days: No check before and 
during the construction 

-23 days: obtaining the building permit  
-15 days: obtaining the conformity permit  
- 8 days: Utilities (Eau, Electricité) and phone 
installation 

Dealing with 
Licenses 

Tangiers 

N/A Reduction of 5 dh /m2 to cover the permit 
building (20dh instead 25 dh for the last year) 
Tangiers is aligned with the other regions 
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ANNEX II: FURTHER E-INVEST INFORMATION 

Supplement 4: E-invest Brochure distributed at conference 
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Table 1: RIC Responses 
 

 
 

 

Région Responded by Response 
date 

Want 
E-invest 

Want  
E-Regulations

Meknès-Tafilalet phone-fax 9/19/2008 yes yes 

Doukkala-Abda Phone 9/18/2008 yes  

Fès-Boulemane Fax 9/19/2008 yes  

Oued Eddahab-Lagouira Email 9/21/2008 yes yes 

Rabat-Salé-Zemmour-
Zaër 

Letter 9/22/2008 yes  

Laayoune-Boujdour-Sakia 
El Hamra 

Email 9/23/2008 yes  

Grand Casablanca not applicable not applicable already 
planned 

 

Tadla-Azilal Fax 9/24/2008 yes  

Ghrab-Chrarda-Bni 
Hsseïn 

Email 9/19/2008 yes yes 

Chaouia-Ouardigha not applicable not applicable Already 
planned 

 

Oriental Email 10/13/2008 yes  

Guelmim-Es Smara In person 
during press 
conference. 

asked for info 

10/30/2008 yes  

Marrakech-Tensift-Al 
Haouz 

did not respond    

Sousss-Massa-Drâa did not respond    

Tanger- Tetouan did not respond    

Taza-Al Hoceïma- 
Taounate  

did not respond    
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ANNEX III: DECEMBER 18TH ADR CONFERENCE  

Supplement 1: ADR Conference Schedule 

« Private Mediation: A Business Opportunity» Conference 
December 18, 2008 

Hotel Golden Tulip Farah, Casablanca 
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ANNEX IV: SUCCESS STORY 

 
 
 
 
 
 
 
USAID’s “Improving the 
Business Climate in Morocco” 
program developed and 
implemented an innovative 
tool to better serve the investor 
. 
 
 
 

 
 
“e-invest helps agencies 
manage every aspect of 
the investment process, 
making their work 
simpler, faster, and more 
efficient.” 
-- Mr. Aqri, Director of 
the Regional Investment 
Center of Chaouia-
Ouardigha 
 
 
 
 
 
 
 
 
 
 
 

Dealing with numerous administrative procedures can make investing in 
Morocco a hassle. In fact, most international surveys that measure the ease of 
doing business list red tape as one of Morocco’s main obstacles to a business-
friendly environment.  
 
In an attempt to alleviate the situation, Morocco’s government set up Regional 
Investment Centers (RICs) to coordinate all the steps of the investment process 
for each region. Investors no longer have to work with a distant central 
administration, but the RICs still suffer from delay-causing administrative 
backlog. A prime culprit for this holdup is the lack of communication between 
the agencies that must approve investment proposals. In Settat, capital of the 
Chaouia-Ouardigha region, members of the investment review committee often 
don’t receive the investment case files in advance of committee meetings, 
leaving them with no information about projects waiting for their approval. 
 
To tackle this issue, USAID’s “Improving the Business Climate in Morocco” 
program has been working with the Moroccan Department of Economic Affairs 
on “e-invest” – a web application designed to facilitate and speed up the 
investment application process. E-invest was officially launched by Chaouia-
Ouardigha’s RIC on October 30th, 2008, to facilitate processes in this fast-
growing region on the outskirts of the Casablanca metropolis. 
 
E-invest guides investors through the various administrative procedures 
involved in the investment process. Instead of making several trips to the RIC, 
they can e-mail all documentation to their assigned case handler at the RIC. 
Investors can even use e-invest to keep track of their project through every 
stage of the administrative process, giving them a window into the ‘back 
office.’  
 
According to the RIC Director, “E-invest helps agencies manage every aspect 
of the investment process, making their work simpler, faster and more 
efficient.” The various agencies that need to approve investment proposals, like 
the Urban Planning Agency, have instantaneous online access to all project 
information as soon as the RIC does. That means that investment review 
committee members will be able to prepare for their meetings and approve 
projects more quickly.  
 
More than just a technical solution, e-invest allows administrations to revisit the 
way they process investment related applications by giving the various involved 
agencies the freedom to work on investment approvals procedures 
concomitantly rather than in a rigid sequential process. During 2008, the RIC 
and the project team met with more than thirty regional and provincial agencies 
throughout Chaouia-Ouardigha to encourage administrations to change their 
work process. Several agencies, like Chaouia-Ouardigha’s Urban Planning 
Agency have already reported improved efficiency and ease of work from 
changes they have initiated.   
 
Following the official launch in this region, eleven of the fifteen other RIC 
Directors have formally requested USAID’s help in implementing e-invest in 
their regions. 2009 promises to be a busy year! 
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ANNEX V: PRESS CLIPPINGS 

1. Press clippings on Doing Business follow-up 

2. Press clippings on E-invest 

3. Press clippings on ADR conference 
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PRESS CLIPPINGS ON DOING BUSINESS FOLLOW-UP 

Supplement 1: Mini-Survey Publicity in Le Matin 
(http://www.lematin.ma/Actualite/Journal/Article.asp?idr=113&id=104648) 
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PRESS CLIPPINGS ON E-INVEST 

Supplement 1: E-invest Publicity in L’Economiste 
(http://www.leconomiste.com/article.html?a=89258) 
 
Settat: Lancement de l’applicatif «e-invest» 

Les investisseurs pourront s’informer en ligne sur leurs dossiers 

Le Centre régional d’investissement (CRI) de la Région de Chaouia-Ouardigha en collaboration 
avec le programme «Amélioration du climat des affaires au Maroc» de l’Agence américaine pour 
le développement international (USAID), la Direction de la coordination des affaires 
économiques (DCAE) et la Direction des systèmes d’information et de communication (DSIC) 
du ministère de l’Intérieur, lance l’applicatif web, «e-invest», à partir de jeudi prochain à Settat. 

L’applicatif «e-invest», a pour vocation de renforcer la collaboration entre les départements 
impliqués dans l’instruction des projets d’investissement. Cela, afin d’améliorer les services 
offerts par le guichet d’aide aux investisseurs 

Construit autour de procédures harmonisées et simplifiées, «e-invest» permet d’accélérer le 
traitement des procédures et les démarches administratives nécessaires. En outre, les 
investisseurs pourront désormais suivre l’état d’avancement de leurs demandes en ligne. Ce qui 
leur permettra un gain en temps, et aussi en argent, fort appréciable. Afin d’harmoniser et 
faciliter le traitement administratif des projets d’investissement, le CRI de Settat a dispensé, au 
cours de ces derniers mois, plusieurs formations sur l’outil informatique au profit de tous les 
départements régionaux impliqués dans le processus d’instruction des projets d’investissement. 
L’engagement et l’implication du CRI dans le déploiement et le test de e-invest ont permis 
d’améliorer l’applicatif d’une façon significative. 

Le programme «Amélioration du climat des affaires au Maroc» de l’Usaid compte accompagner 
deux ou trois régions supplémentaires, et le ministère de l’Intérieur (DCAE) prévoit la 
généralisation de l’applicatif e-invest à toutes les autres régions. 

Doter le CRI d’un site web et lancer le e-invest sont d’ailleurs inscrits parmi les actions 
préconisées par le Schéma pour le développement urbain (SDU). Celui-ci est considéré, 
d’ailleurs, par les pouvoirs publics comme un outil de bonne gouvernance pour affronter les 
défis du développement urbain dans un contexte mondialisé 

D’ailleurs, la situation géographique favorable de la ville de Settat (proximité de Casablanca, du 
port Jorf Lasfar et de l’aéroport Mohammed V), sa population jeune, ses infrastructures et 
équipements importants, sa réserve foncière mobilisable et son pôle universitaire, en font une 
destination privilégiée pour les investisseurs. Encore faut-il que les décideurs dotent le chef-lieu 
de la Chaouia de moyens modernes à même de répondre à son image de ville en 
développement. La ville souffre, en effet, d’une insuffisance des infrastructures d’accueil par 
rapport à ses besoins réels. Certes, le CRI et les pouvoirs publics ne lésinent pas sur les moyens 
pour attirer davantage d’investisseurs. Mais leurs efforts resteraient vains sans le 
développement de structures qui s’inscrivent dans la logique de l’évolution des choses. En plus 
clair, il s’agit de moderniser les outils de gouvernance. Le e-invest arrive à point nommé dans ce 
cadre. 

De notre correspondant,  

Abdellah ECHAKHS  
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Supplement 2: E-invest Publicity in Le Matin 
(http://www.lematin.ma/Actualite/Express/Article.asp?id=101124) 
 

Lancement d’un applicatif «e-invest» et un portail web 

Le Centre régional d’investissement de la région Chaouia-Ouardigha (CRI) vient de lancer un applicatif "e-
invest" et un portail web dans le but de simplifier davantage les formalités administratives pour les porteurs de 
projets dans la région. 

Créé par le CRI de Settat avec le soutien du programme "Amélioration du climat des affaires au 
Maroc’’ de l’Agence américaine pour le développement international (Usaid), la Direction de la 
Coordination des affaires économiques (DCAE) et la Direction des systèmes d’information et 
de la communication (DSIC) du Ministère de l’Intérieur, ce portail vise aussi à renforcer la 
collaboration entre les départements impliqués dans l’instruction des projets d’investissement et 
ce, afin d’améliorer les services offerts par le guichet d’aide aux investisseurs. 

Conçu autour de procédures harmonisées et simplifiées, "e-invest" permet d’accélérer le 
traitement des procédures et les démarches administratives nécessaires tout en invitant les 
investisseurs à suivre étape par étape l’état de leurs demandes en ligne. 

En vue d’harmoniser et faciliter le traitement administratif des projets d’investissements, le CRI 
de Settat a dispensé, au cours de ces derniers mois, plusieurs formations sur l’outil au profit de 
tous les départements régionaux intervenant dans le processus d’instruction des projets 
d’investissement. 

L’engagement et l’implication du CRI dans le déploiement et le test de e-invest ont permis 
d’améliorer l’applicatif d’une façon significative, comme l’a souligné son directeur, Saïd Akri, 
lors de la cérémonie de lancement jeudi dernier du nouveau site Web du centre 
www.settatinvest.ma, qui vise, selon lui, à renforcer les outils de communication et 
d’information auprès du public et des investisseurs nationaux et internationaux. 

Il a également indiqué que le programme "Amélioration du climat des affaires au Maroc" de 
l’Usaid compte accompagner deux ou trois autres régions au Maroc dans cette démarche, alors 
que le ministère de l’intérieur (DCAE) prévoit la généralisation de l’applicatif e-invest à toutes 
les autres régions. 

 
 
 
Supplement 3: E-invest Publicity in Aujourd’hui Le Maroc 
(http://www.aujourdhui.ma/thematiques-economiques-details64759.html) 
 

Le CRI de Chaouia-Ouardigha lance «e-invest» 

Le Centre régional d’Investissement (CRI) de la région de Chaouia-Ouardigha lancera 
l’applicatif web, «e-invest», dans une conférence de presse prévue, ce jeudi 30 octobre, au CRI 
de Settat. Le lancement de ce site se fait en collaboration avec le programme «Amélioration du 
climat des affaires au Maroc» de l’Agence américaine pour le développement international 
(USAID), la direction de la coordination des affaires économiques (DCAE) et la direction des 
systèmes d’information et de la communication (DSIC) du ministère de l’Intérieur, selon un 
communiqué de presse du CRI. 
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PRESS CLIPPINGS ON ADR CONFERENCE 

Supplement 2: Excerpts from MB Progress’s ADR Conference Press Dossier 
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ANNEX VI: BUDGET INFORMATION 

CLIN/Expense category 
Amount expended 
November 30, 2008 

Amount expended 
December 31, 2008

Total estimated expenditures
December 31, 2009 

CLIN 1: Regulatory reform   

Labor $1 283 368,78 $48 940,31 $1 332 309,09 
ODCs $680 899,58 $31 592,75 $712 492,33 
G&A $61 832,25 $2 897,19 $64 729,44 

Sub Total CLIN 1 $2 026 100,61  $83 430,25  $2 109 530,86  

CLIN 2: Judicial reform    

Labor $1 212 950,71 $38 110,85 $1 251 061,56 
ODCs $487 776,42 $42 024,11 $529 800,53 
G&A $44 392,47 $3 841,06 $48 233,53 

Sub Total CLIN 2 $1 745 119,60  $83 976,02  $1 829 095,62  

CLIN 3: Financial sector expansion   

Labor $330 414,00 $0,00 $330 414,00 
ODC's $39 719,00 $0,00 $39 719,00 
G&A $2 189,00 $0,00 $2 189,00 

Sub Total CLIN 3 $372 322,00  $0,00  $372 322,00  

CLIN 4: Fiscal strengthening   

Labor $66 598,97 $0,00 $66 598,97 
ODC's $10 337,37 $0,00 $10 337,37 
G&A $940,76 $0,00 $940,76 

Sub Total CLIN 4 $77 877,10  $0,00  $77 877,10  

CLIN 5: Management    

Labor $860 123,56 $9 346,53 $869 470,09 
ODCs $1 421 519,57 $39 409,86 $1 460 929,43 
G&A $129 589,32 $3 699,37 $133 288,69 

Sub-Total CLIN 5 $2 411 232,45  $52 455,76  $2 463 688,21  

GRAND TOTAL $6 632 651,76 $219 862,03 $6 852 513,79 

 

 


