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Pak Irwansyah is presented a “Promoter of the Environment” Kalpataru award by 
President Susilo Bambang Yudhoyono at the Presidential Palace on June 5, 2009,  
in commemoration of World Environmental Day.  
 
For more about this, please read the Cover Story on page v.  
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ACRONYMS 
 
The following is a list of acronyms commonly used in this report and on the project as a 
whole. 
 
ABPN Anggaran dan Pendapatan Belanja Daerah / Regional budget  
ADB Asian Development Bank 
AF Agro-Forestry 
AFTA Yayasan Alumni Fakultas Pertanian Universitas Andalas 
AIT  Asian Institute of Technology 
Amerta A local NGO in Cianjur 
AMPL Air Minum dan Penyehatan Lingkungan / Drinking Water and 

Environment Health 
APBD Anggaran Pendapatan dan Belanja Daerah/ State Budget 
APHI Asosiasi Pengusaha Hutan Indonesia 
Apotik Hidup A ‘living pharmacy’ garden of medicinal plants 
APA Aceh-Papua Add-On 
APR Annual Progress Report 
ASPENTA The North Sumatra Tree Nursery Association 
ATW Akademi Tirta Wiyata (Technical University, based in Magelang, 

Central Java) 
AusAid Australia Agency for International Development 
Bapedalda Badan Pengendali Dampak Lingkungan Daerah 
Baplan Badan Planologi Departemen Kehutanan / Plannology Office of 

Ministry of Forestry  
Bappeda Badan Perencanaan Pembangunan Daerah / Regional Board of 

Development Planning  
Bappenas Badan Perencanaan Pembangunan National / National Board of 

Development Planning 
BEST  Bina Ekonomi Sosial Terpadu 
BM Benchmarking  
BHS Basic Human Services Office of USAID 
BKKBN Badan Koordinasi Keluarga Berencana Nasional 
BKSDA Balai Konservasi Sumberdaya Alam 
BORDA Bremen Overseas Research and Development Agency 
BP DAS Balai Pengelolaan Daerah Aliran Sungai 
BRI Bank Rakyat Indonesia / Bank of Indonesian People (local bank) 
BPD Badan Perwakilan Desa 
BPKH Balai Pemantapan Kawasan Hutan 
BTNGP  Balai Taman Nasional Gunung Gede Pangrango 
CB Capacity Building 
CBO Community-Based Organization 
CBS Community-Based Sanitation 
CB Watsan Community-Based Water and Sanitation 
CBSWM Community-Based Solid Waste Management 
CDIE Center for Development Information and Evaluation 
CFCD  Corporate Forum for Community Development 
CGH Clean, Green, and Hygiene 
CI Conservation International 
CKNet Collaborative Knowledge Network Indonesia (network of 10 

universities) 



 

 V 

CP Corporate Plan 
CRSP Collaborative Research Support Programs  
COP Chief of Party 
CSR Corporate Social Responsibility 
CSS City-wide Sanitation Strategy 
CSS Customer Satisfaction Survey 
CSSP City-wide Sanitation Strategic Plans 
CWPP Community Watersheds Partnerships Program 
DAI Development Alternatives, Inc. 
Danareksa An Indonesian Investment Corporation 
DAP Development of Assistance Program 
DAS Daerah Aliran Sungai / Watershed Area 
DBE Decentralized Basic Education – a USAID Program 
DCA Development Credit Authority 
DCOP Deputy Chief of Party 
DEWATS Decentralized Waste Water Treatment System 
DEWATS-CBS Decentralized Waste Water Treatment System – Community-

Based Sanitation 
Dinas KLH Dinas Kehutanan dan Lingkungan Hidup 
Dinkes Dinas Kesehatan 
DPRD Dewan Perwalikan Rakyat Daerah / Local Parliament 
ECO-Asia Environmental Cooperation Asia – a regional USAID Program 
EIE Eastern Indonesia Expansion Program 
ESP Environmental Services Program – a USAID Program  
FA Field Assistant/Assistance 
FFI Flora and Fauna International 
FGD Focus Group Discussion 
FHI Family Health International 
FKK Forum Kesehatan Kota (Medan-based City Health Forum)  
FKT  Forum Konservasi Tahura 
FMPS Forum Masyarakat Pelestari Sungai / Community River 

Conservation Forum 
FN Finance (One Component of ESP) 
Fokal Mesra Forum Kajian Air dan Lingkungan Hidup Menuju Selaras Alam 
Forestra  Forum Rehablitasi Sungai dan Hutan / River and Forest 

Rehabilitation Forum 
FORMASI Forum Masyarakat Sibolangit / Sibolangit Community Forum 
Forpela Forum Peduli Air 
FORKAMI Forum Komunikasi Kualitas Air Indonesia 
Forum DAS MP Forum Daerah Aliran Sungai Multipihak 
FPKL Forum Peduli Krueng Lageun / Community Care for Krueng 

Lageun 
FS Field School 
FSN Food Security and Nutrition 
FSN-DAP  Food Security and Nutrition - Development Assistance Program 
GETF Global Environment and Technology Foundation 
Ginapala A local NGO name in Cianjur 
GIRAB Gerakan Intensifikasi dan Rehabilitasi Alam Bumiaji / Bumiaji 

Natural Intensification and Rehabilitation Movement) 
GIS Geographical Information System 
GIST Geographic Information System Team 
GNKL-PBNU Gerakan Nasional Kehutanan Lingkungan PBNU 
GNRHL Gerakan Nasional Rehabilitasi Hutan dan Lahan 



 

 VI 

GOI Government of Indonesia 
GTL Geologi dan Tata Lingkungan 
GTZ Gesellschaft Technische Zusammenarbeid 
H&H/HH Health & Hygiene 
Hh Household 
HI Hygiene Improvement 
HIPPAM Himpunan Penduduk Pemakai Air Minum 
HPP High Priority Province 
HSP Health Services Program – a USAID Program 
HWWS Hand Washing with Soap 
IATPI Indonesian Society of Sanitary and Environmental Engineers 
ICRAF International Center Research for Agro Forestry 
IKK Ibu Kota Kecamatan / Sub-district capital city 
IPAL Instalasi Penyehatan Air Limbah / Waste Water Treatment System 
IPANJAR A community based fisherperson’s organization in Jaring Halus, 

Langkat District 
IPB Institut Pertanian Bogor 
IPLT Instalasi Pengelohaan Lumpur Tinja / Sludge treatment plant 

Management Instalation 
IPM Indek Pembangunan Manusia 
IPPHTI Ikatan Petani Pengendalian Hama Terpadu Indonesia 
IWF Indonesia Water Fund 
IWK Indah Water Konsortium 
ISSDP Indonesia Sanitation Sector Development Program 
JAE Jaringan Arih Ersada / Local agreement network 
Jampedas  Jaringan Masyarakat Peduli Daerah Aliran Sungai / Community 

Cares about Watersheds 
JAS Deli Deli River Action Network 
Jatim Jawa Timur / East Java 
JBIC Japanese Bank for International Cooperation 
JHU Johns Hopkins University 
JICA Japan International Cooperation Agency 
JKPE  Jaringan Kasih Petani Ekologis 
JSI John Snow International 
K3A Kelompok Kerja Komunikasi Air 
KERINA Community network in Deli Serdang and Karo Districts working 

on watershed management issues 
KJPL Koalisi Jurnalis Peduli Lingkungan 
KTT Kelompok Tani Tahura 
LA Local Assistant 
LG Local Government 
LGSP Local Government Support Program 
LKDPH Lembaga Kemitraan Desa Pengelola Hutan 
LKMD Lembaga Ketahanan Masyarakat Desa (Tingkat Dusun) 
LMA Lembaga Masyarkat Adat (Association of Traditional 

Communities) 
LMD Lembaga Masyarakat Desa (Tingkat Desa) 
LMDH Lembaga Masyarakat Desa Hutan 
LTTA  Long Term Technical Assistant/Assistance 
MAPAS Masyarakat Peduli Alam Subang / Community Care for Subang 

Nature 
MCK Mandi Cuci, Kakus (Community sanitation and water facility) 
MDM  Model DAS Micro / Micro Model for watershed area  
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MDK Model Desa Konservasi / Conservation Village Model 
MFT Municipal Finance Team 
M&E Monitoring and evaluation 
MIS Management Information System 
MLD Mitra Lingkungan Dutaconsult (Local consultant Company, based 

in Jakarta) 
MMC Multi Media Campaign 
Monev Monitoring and Evaluation 
MoU Memorandum of Understanding 
MPIS Municipal Planning Information System 
NPL  Kredit bermasalah / Non-Performing Loan  
MSF Multi-Stakeholder Forum 
Musrenbang Musyawarah Rencana Pembangunan (Development Planning 

Process) 
NGO Non-Governmental Organization 
NRW Non-Revenue Water 
NSIASP Northern Sumatra Irrigated Agriculture Sector Project  
NUS  National University of Singapura 
O&M Operation & Maintenance 
OBA Output-Based Aid 
OCSP Program Layanan Konservasi Orangutan / Orangutan 

Conservation Services Program 
OIC  Pusat Informasi Orangutan/Orangutan Information Center 

OSM Office of Surface Mining 
PABM Pengelolaan Air Berbasis Masyarakat 
PAM Perusahaan Air Minum / Drinking Water Company 
PALAPA An environmental NGO operating in Karo District, North 

Sumatra 
PARAS An NGO in Langkat active in water supply and agro-forestry 
PBNU  Pengurus Besar Nahdlatul Ulama/National Committee of 

Nahdlatul Ulama (Islamic Organization) 
PDAM Perusahaan Daerah Air Minum / Local Water Utility 
PEMDA Pemerintah Daerah / Local Government 
Pemko Pemerintah Kota 
PERDA Peraturan Daerah / Provincial Government Regulation 
PERDES Peraturan Desa / Village Government Regulation 
PERPAMSI Persatuan Perusahaan Air Minum Seluruh Indonesia 
Perum Jasa Tirta Perusahaan Umum Jasa Tirta 
Perum Perhutani Perusahaan Umum Perhutani 
PES Payment for Environmental Services 
PFI Pewarta Foto Indonesia 
PHBM Pengelolaan Hutan Berbasis Masyarakat 
PHKA Pengelolaan Hutan dan Konservasi Alam 
PKK Pemberdayaan dan Kesejahteran Keluarga 
PLN Perusahaan Listrik Negara 
PMP Performance Monitoring Plan 
PLH Pendidikan Lingkunan Hidup/ Environmental Education  
PLTA Pembangkit Listrik Tenaga Air 
PO Purchase Order 
POC Public Outreach and Communication 
POCT Public Outreach and Communication Team 
POKJA Kelompok Kerja / Working Group 
POLINDES Poliklinik Desa 
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POSYANDU Pos Pelayanan Terpadu 
PoU of Water Point of Use of Water 
PPAI Society for the Protection of Children 
PPMA Pusat Pengembangan Masyarakat Agri Karya / Center for 

Development of Agricultural Product 
PPP Public Private Partnership 
PPSJ Pusat Penyelamatan Satwa Jogja 
PSDA Dinas Pengelolaan Sumber Daya Air 
PSP Private Sector Participation 
PTAM Perusahaan Terbatas Air Manado / Water Company in Manado 
PT DSA Perusahaan Terbatas Dream Sukses Airindo / Water Company in 

Ambon 
PU Pekerjaan Umum 
PusdaKota Pusat Pemberdayaan Komunitas Perkotaan Universitas Surabaya / 

Centre of Urban Community Empowerment, University of 
Surabaya 

Puskesmas Pusat Kesehatan Masyarakat 
PUSTEKLIM Pusat Teknologi Limbah Cair 
PWI Persatuan Wartawan Indonesia 
PWM Pengurus Wilayah Muhammadiyah 
QPR Quarterly Progress Report 
Raperdes Rancangan Peraturan Desa 
RA Regional Advisor of ESP Team 
RCS Raptor Conservation Society 
RHLP Rehabilitasi Lahan dan Hutan Partisipatif 
RMI Rimbawan Muda Indonesia 
RO Reverse Osmosis Water Purification System 
RLPS Rehabilitasi Lahan dan Perhutanan Sosial 
RT Rukun Tetangga 
RW Rukun Warga 
SANTT Sanitation Technicl Team (under Bappenas / Ministry of Planning) 
SAP Sanitation Action Plan 
SCIAs Special Concern Imperative Areas  
SD Sekolah Dasar 
SD Service Delivery- ESP component 
SDT Service Delivery Team 
SENADA Indonesian Competitiveness Program – a USAID Program 
SIA Special Concern and Imperative Areas 
SIL Special Imperative Liaison  
SLA Sustainable Livelihood Assesment 
SME Small Medium Enterprise 
SO USAID Strategic Objective 
SODIS Solar Disinfection 
SOP Standard Operating Procedures 
SoW Scope of Work 
SPGB Serikat Petani Gunung Biru 
SSSS Small Scale Sewerage System 
SSWP Small Scale Water Provider 
STTA Short Term Technical Assistant 
Suaka Margasatwa Wildlife Sanctuary 
SWOT Strength, Weakness, Opportunity, Threat 
SWS Safe Water System– a USAID Program 
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TAHURA Taman Hutan Raya / Provincial Great Park protected area 
designation 

TBA To Be Assigned 
TBD To Be Determined 
TNBTS  Taman Nasional Bromo-Tengger-Semeru / National Park 
TNGGP Taman Nasional Gunung Gede Pangrango / Gede Pangrango 

Mountain National Park  
ToT Training of Trainers 
TVRI Televisi Republik Indonesia / State-owned television network 
UGM Universitas Gadjah Mada 
UNAND Universitas Andalas 
UNIBRAW Universitas Brawijaya 
UNMER Universitas Merdeka 
USAID United States Agency for International Development 
VF Village Facilitator 
WASPOLA Water and Sanitation Policy and Action Planning 
WATSAN Water & Sanitation 
WBP Wadah Belajar Petani / Farmer Learning Center 
WQ Water Quality 
WB World Bank 
WBI World Bank Institute 
WFI Water Fund Indonesia 
WMD Water Maatschappij Drenthe 
WSM Watershed Management  
WSP Water & Sanitation Program 
WST Watershed Team 
WSUIS Water Supply Utilities Information System 
WTP Water Treatment Plant 
WWD World Water Day 
WWMD World Water Monitoring Day 
YARL Yayasan Akar Rumput Laut / Grassroots Ocean Foundation 

(North Sumatra) 
YBL Masta Yayasan Bina Lingkungan Masta 
YLL Yayasan Leuser Lestari / Foundation for the Preservation of 
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YPP Yayasan Pengembangan Pedesaan 
 



 

COVER STORY 
 

THE LEGACY OF LOCAL LEADERSHIP:  
PAK IRWANSYAH’S KALPATARU AWARD 
 
 
“Surprised and proud!” remarked Pak Irwansyah Andi Idrus following his acceptance of the 
2009 environmental Kalpataru award. “How could I not be?” he continued. “I never 
dreamed of one day receiving a Kalpataru. My goal has been to 
challenge people’s behavior and change the face of Petojo 
Utara, an area known for being dirty and poor.” Thanks to his 
leadership, the community of Petojo Utara has been forever 
changed.   
 
Indonesia’s most prestigious environmental awards were 
presented to awardees by President Susilo Bambang 
Yudhoyono at the Presidential Palace on June 5, 2009, in 
commemoration of World Environmental Day. Along with 11 others receiving Kalpataru 
2009 awards, across four different categories, Pak Irwansayah was selected for his work as a 
“Promoter of the Environment”.  
 
The selection process for Kalpataru awards is not easy. Following his nomination by the 
Central Jakarta mayor, Sylviana Murni, in March 2009, Pak Irwansyah received several 
random visits from the selection team who observed, evaluated, and interviewed him and 
the community.  
 

Since 2006, ESP has worked 
together with other USAID 
programs including Safe Water 
Systems (SWS), Health Services 
Program (HSP), and Food Security 
and Nutrition’s (FSN) Mercy 
Corps and Aksi Stop AIDS (ASA) 
to support the citizens of Petojo 
Utara in implementing integrated 
environmental and health 
programs.  
 
These programs include Kampong 
Hijau, a community-based 
sanitation and solid waste 
program, Desa SiAGa, a Point of 
Use Water Treatment program, 
and Aksi Stop AIDS project at 
Puskesmas (community health 
center) in Gambir subdistrict.  

 

“Leadership gives one 
the ability to invite 

others to work 
enthusiastically towards 

a common goal” 

 
ESP JAKARTA 

Irwansyah explaining how the biodigester works at North 
Petojo’s MCK++ sanitation facility to Jakarta’s Governor Fauzi 
Bowo. 



 

 XI

As RW (head of sub-village) 08 in North Petojo since 1997, Pak Irwansyah opened the door 
to collaboration with USAID’s integrated programs. Like so many other local champions 
throughout ESP’s project sites, Pak Irwansyah remains the engine of the program, always 
driving it forward and deeper.   
 
“Leadership gives one the ability to invite others to work enthusiastically towards a common 
goal,” said Pak Irwansyah. As a community member, he not only helps to motivate others, 
but also serves as a positive example and leader for those interested in improving their 
environment and health.   
 
Pak Irwansyah and his wife Hera Yunita, who works as a PKK (family welfare movement) 
leader and Posyandu (integrated health post) cadre in the same sub-village, are very active 
and always at the front line during program activities.  
 
Any visitor will see clear proof of his efforts upon arriving in North Petojo. The environment 
is clean and green as a result of almost every family in the area working together to plant a 
total of over 7,000 plants. The trash that once lined the streets is now being used as 
compost or being recycled as craft products.  
 
The Pos Gizi (community nutrition post) 
and Posyandu have effectively reduced 
the total number of underweight babies 
under five, both on and under the red 
line, from 36 children to now only 3. In 
addition to this, 80 households and an 
additional 100 others regularly use the 
MCK++ restroom and bathing facilities 
that was built in 2006.   
 
“I learned so much,” said Pak Irwansyah 
as he reflected on the three day 
workshop attended by all the winning 
candidates of Kalpataru, “I met with 
more than 200 people who received 
Kalpataru since 1980. I felt so inspired 
by the determination of these 
‘environmental warriors’,” he said.  
 
Along with the 11 other Kalpataru winners, Pak Irwansyah made a declaration to the 
Presidential candidates about the importance of making the environment a top priority for 
the future government.  
 
While his Kapataru award will serve as a reminder of his hard work and determination, the 
most lasting reward will be the cleaner, greener community that he has helped build.  
 
“It is my hope that all our work can create change and be beneficial,” said Pak Irwansyah. 
Local champions like him are clearly the driving force behind initiatives for change.    
 

 
ESP JAKARTA 

Women in North Petojo are now familiar with numerous 
reduce, reuse and recycle activities including turning 
instant coffee sachets into handbags and household 
accessories. 
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North Sumatra
Lau Petani Sub-watershed, Wampu
Watershed; Bukit Barisan GF. Park; 

Medan, Binjai and Sibolga
Municipalities; Karo, Langkat & Deli 

Serdang Districts

Central Java & Yogyakarta
Blongkeng, Tangsi, Bolong, Soti, Kanci

Sub-watershed; Yogyakarta, 
Magelang & Surakarta Municipalities, 
Wonogiri, Magelang, Magelang and 

Sleman districts

Nangroe Aceh Darussalam
for APA support Aceh Green

Krueng Aceh Watershed; 
Ulu Masen Conservation Area;

Mt. Leuser Nat. Park; Aceh Barat, Aceh
Besar & Bener Meuriah Districts

East Java
Sumber Brantas, Welang, Brangkal Ambang, 

Melamon, Maspo & Lesti Sub-watersheds;
Ir. Raden Soerjo GF Park. Park, Bromo Tengger

Semeru Nat. Park; Batu, Surabaya & Malang 
Municipalities; Mojokerto, Sidoarjo, Malang, 

Pasuruan, Gresik Districts

West Java & Jakarta
Cikapundung & Cikundul – Cilaku Sub Watersheds, 

Cimandiri Watershed; Gede-Pangrango Nat. Park, 
Halimun-Salak Nat. Park; Bandung, Bogor & Sukabumi

Municipalities; Bandung, Sukabumi, Bogor, Cianjur, 
Purwakarta, Bandung, Bandung Barat & Subang

Districts; Prov. of DKI Jakarta

Papua for APA support Papua
Spatial Planning for Papua Province 

& 
Eastern Indonesia Expansion 

Cities (EIEC)
Jayapura, Ambon & Manado

Municipalities



 



 

 

SECTION 1 

INTRODUCTION AND SUMMARY 
 
INTRODUCTION 
USAID's Environmental Services Program (ESP) promotes better health through 
improved water resources management and expanded access to clean water 
and sanitation services. 
 
This Quarterly Progress Report for ESP is submitted to the United States Agency for 
International Development (USAID) by Development Alternatives, Inc. (DAI) in accordance 
with Article II, Section G, Reports (as modified) of Contract No. 497-M-00-05-00005-00, 
originally executed January 11, 2005. This document represents Quarterly Progress Report No. 
17 of the Environmental Services Program, for the period April 1 through June 30, 2009. This 
report provides information on the execution of program activities in the regions of 
Indonesia covered by ESP. Copies of this report are also provided to Government of 
Indonesia steering committee members, other relevant programs of USAID, as well as 
subcontractors and partners of the ESP Program per the distribution list attached to the 
transmittal letter. 
 
Section I of this report provides the reader with an executive-style summary of the quarter’s 
program and its achievements from April 1 through June 30, 2009. Section 2 describes 
integrated program activities in each region in greater detail. The final two sections provide 
an update on national initiatives and program management (Section 3), and program 
monitoring and evaluation (Section 4).  
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SECTION 1.1. 

THE ENVIRONMENTAL SERVICES 
PROGRAM 
 
 
ESP works with national and local government, private sector, NGOs, community groups 
and other stakeholders to improve the management of water resources and broaden the 
distribution of safe water to urban dwellers by strengthening watershed management and 
delivery of key environmental services, including clean water supply, wastewater collection 
and treatment and solid waste management in Indonesia. Following recent contract 
modifications that include additional work in Aceh and Papua, expanded work in Ambon, 
Manado and Jayapura, and the extension of work in the current HPPs, ESP now spans 64 
months, from December 2004 through March 2010.   
 
ESP was developed by USAID/Indonesia to improve sustainable management of water 
resources and improve access to clean water.  ESP activities are focused on the High Priority 
Integrated Provinces of Nanggroe Aceh Darussalam, North Sumatra, East Java, Central 
Java/Yogyakarta, West Java/Banten and DKI Jakarta, where a full range of integrated technical 
support and activities address the following three key areas: 

• Improving health by increasing access to clean water and sanitation services; 

• Improved watershed management and protection of water resources, particularly in 
areas of high-value biodiversity; 

• Increasing the production and distribution of clean water. 

In late September 2008, USAID modified the ESP contract to refine the focus of work in 
Aceh as well as commence new work in Papua through the Aceh Papua Add-On. In Aceh, 
ESP supports the governor’s Aceh Green development strategy, especially livelihoods 
development for ex-combatants based on forest conservation and sustainable natural 
resources management. In Papua, ESP is working with the governor and Bappeda on the 
development of a provincial spatial plan that meets GOI regulatory requirements as well as a 
Papuan people-driven development based on forest conservation and sustainable natural 
resources management. In early December 2008, USAID again modified the ESP contract to 
expand activities into the eastern Indonesian cities of Ambon, Jayapura, and Manado. This 
new work is focused primarily on expanded access to clean water and sanitation services, 
and also includes water resource protection as well as health and hygiene communications.  

 
The ESP program provides technical assistance and related services to impact USAID’s 
Strategic Objective No. 2, Higher Quality Basic Human Services Utilized (BHS).  
BHS focuses on the interdependence of health and the environment and their impact on 
health outcomes.  To achieve this, USAID will increase access and utilization of key health 
and environmental services, particularly to users currently underserved or not served at all. 
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PROGRAM OBJECTIVES  
In accordance with Section C of the Contract, ESP works with the Government of 
Indonesia, the private sector, NGOs, community groups and other stakeholders to 
strengthen watershed management and key environmental services through four interrelated 
project objectives: 
 

1. Strengthen the capacity of communities, governments, the private sector, local 
institutions, and NGOs to advocate for expanded delivery of key environmental 
services through improved water resources and protected areas management; 

2. Expand opportunities for communities, NGOs, private sector and universities to 
participate more effectively in local management of water resources and delivery of 
key environmental services; 

3. Strengthen biodiversity conservation through improving understanding and 
appreciation for the linkage between protected and forested areas and the delivery 
of key environmental services; and 

4. Improve health and livelihoods of Indonesians through improved and expanded 
access to key environmental services (namely water supply, wastewater collection 
and treatment, and solid waste management) through the use of appropriate 
technologies, innovative financing, environmentally sustainable best practices, and 
sustainable market oriented activities. 

 
ESP takes a community-based approach, acting as a catalyst for improving health and hygiene 
behavior change, stimulating better land stewardship, and improving the provision of basic 
water and sanitation services.  
 
Central to the above-described program is a coordinated, collaborative and integrated 
approach involving all of the programs of the Basic Human Services Offices of USAID.  In 
order to more effectively impact the success rate of BHS programs, strong efforts are being 
made to assure as much synergy within the program as possible.  ESP is committed to 
working closely with and in parallel to other relevant BHS programs such as, but not limited 
to: 

• The Health Services (HSP) Program (Maternal, Neo-natal and Child Health) 

• The Food Security and Nutrition Programs (food assistance) NGO partners 

• The Safe Water Systems (SWS) Project (aka Aman Tirta) 

• Orangutan Conservation Support Program (OCSP) 

• Community-Based Avian Influenza Control (CBAIC) Program 

 
ESP program also collaborates very closely with other relevant programs of related USAID 
Strategic Objectives, such as the Local Governance Support Program (LGSP) and the 
Decentralized Basic Education Programs (DBE 1, 2 & 3).  Additionally, ESP collaborates 
closely with the USAID regional program, ECO-Asia, based out of the USAID Regional 
Mission in Bangkok, Thailand, and serving Indonesia among a number of other Asian 
countries. 
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SECTION 1.2. 

SUMMARY OF QUARTERLY 
ACHIEVEMENTS 
 
 
INTRODUCTION  
Section 1.2 provides a brief summary of Quarterly activities and achievements in each of 
ESP’s High Priority Provinces during this reporting period. Notable activities for National 
Initiatives and Program Management are also presented. 
 
REGIONAL HIGHLIGHTS 
North Sumatra  
ESP North Sumatra pursued two modalities during the last quarter: capacity building training 
for communities and key partner agencies, and the facilitation of firm government 
commitments to build upon models promulgated by ESP. Through these mechanisms ESP 
worked to insure program sustainability and a legacy of continued tangible impact. Quarterly 
highlights include: 
• ESP has facilitated Medan City’s ‘Sanitation Working Group’ for several years, and this 

quarter that work came to fruition as the Medan City Medium Term Sanitation Plan (5 
years) was approved for funding totaling Rp. 225 billion emanating from National, 
Provincial, City and ADB coffers.   

• In the upstream Lembah Sibayak, the collaborative plan for an AQUA-DANONE-ESP-
ERSINALSAL community water system for 275 families was finalized in June.   

• The JAE network in Lau Biang, Karo is currently running Farmer Field Schools in citrus 
and coffee funded by the communities themselves. They have also captured support for 
Field School implementation from the District Agriculture Service and the Sumatra 
Sustainable Support network.   

 
DKI Jakarta 
ESP Jakarta focused its activities on linking regional initiatives to local and private partners. 
New initiatives this quarter involved PT Unilever in the development of school-based CGH 
teaching tools and modules and with PT Aetra Air Jakarta, Forkami and LP3ES for a Duta Air 
Program, to promote public speaking and advocacy. Other quarterly highlights include:  
• ESP completed a series of trainings in 3 of 6 CGH schools in Jakarta. Four schools 

already endorsed the practices for Hand Washing with Soap, solid waste separation and 
greening in the school system. This quarter, the program benefits 1171 students and 65 
teachers and of total 1619 beneficiaries from the 6 schools. 

• Nearly 250 plastic waste recycling products were produced by communities of Jembatan 
Besi and Petojo Utara earning a total of Rp 8 million during this quarter. 

• The launching and inauguration of Rumah Kompos in RW 13 Penjaringan by the Mayor 
of North Jakarta marked the program handover to the community. 

• Completion of mini-PHAST training series and development of Community Action Plan 
for sanitation improvement in three flood-prone areas in Kelurahan Tomang, Kelurahan 
Pademangan Barat and Kelurahan Petogogan, involving a total of 80 community 
representatives. 

 
West Java 
By partnering with the public and private sector to expand access to key environmental 
services, ESP West Java continued to leverage a legacy of sustainable program development. 
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The private sector and local government are now working hand-in-hand with community 
groups to conserve the sub-watershed area in the four integrated sites. Quarterly highlights 
include: 
• Collaboration between PDAMs and local government in the design of a cooperative 

water distribution management system is going very well to tackle clean water shortages 
in the “Greater Bandung Area”.  

• The community-based water quality monitoring model is being recognized by both the 
local government, PDAMs and the private sector and water quality is being monitored 
for service water in the Cikapundung watershed and the Cisadane River in the Gede 
Pangrango and Salak National Park. 

• The work with VNG on the water distribution supply in three hamlets in Kertajaya is 
almost complete; however, ESP is expanding the program with a sanitation package to 
complete a CGH program in the area. 

 
Central/Yogyakarta 
The community forums created from ESP activities have gained a solid foothold and obtained 
support from local governments. A IDR 3.6 billion fund has been allocated through the 
technical institution work program to further develop the conservation programs in four 
integrated sites. Close relationships between the Government of Magelang District, 
Wonogiri Regency, Yogyakarta Municipality, and local community forums in the above areas 
are paving the way for sustainable conservation and sanitation programs. Other Quarterly 
highlights include:  
• Community forums in Soti and Blongkeng sub-watersheds carried out a rehabilitation 

effort in 12 villages. Around 200,100 seedlings were planted and a bamboo dam was 
constructed to improve the condition of a 588 ha critical land area on the western slope 
of Mt. Merbabu and Mt. Merapi. 

• Field School alumni, in collaboration with the local government of Ngargomulyo Village, 
Magelang, have successfully established Village Regulation No. 2 Year 2009 on 
Environmental Management. This regulation serves as a local management system in 
developing the Conservational Village Model. 

• The Department of Forestry gave an appreciation to the Jlegong sub-watershed 
management plan by appointing it as the model to be adopted by other areas.  

• 300 households obtained access to clean water through community-based village water 
and sanitation management. Communal water faucets and house-to-house water pipes 
were installed by 250 households as a follow up of a pilot program previously initiated by 
ESP.  
 

East Java 
ESP East Java continued to implement integrated programs in all sites with focus on 
strengthening linkages among institutional stakeholders and community-institutions. 
Outreach activities were also emphasized to reach even broader stakeholders and audiences 
of ESP’s principles. Important events, such as Environment Day enhanced its messages 
through various media programming. Other Quarterly highlights include: 
• Increased community capacity to pursue the accommodation of forest rehabilitation 

initiatives in Musrenbang village planning mechanism. 
• Continued collaboration among TNBTS, Perhutani KPH Malang, and PDAM Kab. Malang 

by conducting livelihood training in villages where springs used by PDAM are located. 
• Progress of CBS development in Wonokromo, Surabaya where PT. Jasa Tirta I has 

provided a matching fund amounting to Rp. 175 million. 
• Momentum to expand coverage of PDAM Surabaya after receiving the Incentive 

Program from Ministry of Public Works, building on the OBA approach. 
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• Opportunity to scale up the CBSWM concept through collaboration with ILO in 
common locations in Pasuruan and Malang regencies. 

 
Aceh-Papua Add-On (APA)  
Aceh 
There are now several major livelihoods activities being implemented in three districts of 
Aceh:  Aceh Jaya, Aceh Besar and Aceh Utara.  Leveraging and policy efforts continued at 
both the district and provincial levels. Quarterly highlights include: 
• Cocoa training is the main focus of ESP work in Aceh Jaya.  Expansion efforts included 

the training of 250 farmers by ESP farmer trainers in communities assisted by Caritas. 
• Developing marketing cooperatives, eco-tourism and cocoa are the major livelihood 

activities in Aceh Besar. Over 350 farmers are participating in these programs. 
• In Aceh Utara, ESP is working with a cooperative to establish a small mill and waste 

utilization program. Potentially, 1000 farmers will participate in this project. 
• ESP is working with the Aceh Green Transitional Committee and Governor Irwandi to 

organize a workshop with provincial civil service leaders with the goal of leveraging 
investments in Aceh Green-like activities.   

 
Papua 
With a complete technical team mobilized, the APA Papua team worked in close 
collaboration with the Spatial Planning Unit in Bappeda to accomplish this Quarter’s most 
significant milestone: the Facts and Analysis Report (F&A). Spatial planning GIS capacity was 
significantly improved, enhancing the team’s ability to drive innovative spatial plans which put 
the people of Papua in the plan. Other Quarterly highlights include: 
• A comprehensive spatial planning survey conducted for Papua Province’s Districts and 

Jayapura City.   
• Close links between provincial government and civil society agencies were transformed 

from informal to formal relationships through regional decrees. 
• Work was begun on the development of an investment code for biofuel development, 

which will have significant implications for spatial planning. 
 
Eastern Indonesia 
With the complete set-up in offices and fully mobilized staff, Eastern Indonesia intensified 
collaboration with partners and stakeholders to improve access to clean water and 
sanitation in Manado, Ambon, and Jayapura. Quarterly highlights include: 
• Staff from all 3 offices took part in a series of collaborative events including City 

Sanitation Summit, Indowater 2009, and a sanitation exchange visit to East Java. 
• ESP Ambon continued to support PDAM Ambon, improving staff knowledge and 

technical skills through on-the-job training, while working together with Pokja AMPL, 
UNICEF, and Mercy Corps to develop a strong CSS with an emphasis on community-
based models.  

• ESP Manado continued collaborating with PT Air Manado on Water for the Poor 
initiatives and facilitated the processing of Micro-Credit applications by Bank BRI.  

• ESP Jayapura worked closely with the PDAM and local communities to develop two 
Master Meter sytems and with UNICEF, CARE and SWS to facilitate increased 
coordination amongst key decision makers and donors. 
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PROGRAM MANAGEMENT & NATIONAL UPDATES 
A number of themes and activities span the breadth of the ESP program. Highlights from 
each respective theme include the following: 
 
Small Grants Program 
Only 6 out of the total 57 grants program remain under implementation and all will be 
completed next quarter. One additional grant program planned for DKI Jakarta is being 
requested for approval from USAID. Other quarterly highlights include: 
• The small grants in Aceh, North Sumatra, East Java and West Java are progressing well 

and completion is anticipated no later than the end of July 2009, with the exception of 
East Java. 

• ESP has discussed the new small grants program of DKI Jakarta with USAID and when 
approved, this program in community-based solid waste management and composting in 
West Jakarta will begin in early July 2009. 

 
Gender 
This quarter, gender issues were integrated into ESP programming by encouraging a 
commitment to gender balance and awareness. ESP STTA for Gender, Ms. Mia Siscawati 
facilitated workshops and trainings to improve ESP program implementation. Quarterly 
highlights include:  
• Implementation of the Community-based Solid Waste Management-linked Gender 

Awareness Training for Community Cadres in DKI Jakarta. Gender equity awareness 
served as an entry point for strengthening CB-SWM in regard to Action Plan 
development.  

• Regular gender mainstreaming programs continued to be integrated into regional 
community-level ESP activities. 

 
Watershed Management and Biodiversity Conservation 
This quarter, the WSM team continued to work with ESP partners towards addressing the 
Work Plan’s theme of building a Legacy of Sustainability. Other quarterly highlights include: 
• ESP made progress on development of the WSM Toolkit series. This five-volume set 

covers Watershed Management, Water Resource Protection, Mapping and Site 
Selection, Community Participation through Field Schools and WSM monitoring.  

• Leveraging of ESP approaches at the national and field levels. ESP worked effectively with 
the Ministry of Forestry’s RLPS, state forest company, Perhutani, and the Ministry of 
Agriculture to expand and deepen ESP’s work into the future. 

• Progress on Water Resource Protection Plans and Zonation. ESP made significant 
progress on the development of 6 water resource protection plans that include 
zonation.  

• This Quarter, ESP’s GIS team facilitated more than 20 partners from government 
agencies, municipal water companies and NGOs on effective use of new open-access GIS 
software for all aspects of mapping and analysis.  

• Provision of Support to Aceh-Papua Add-On and Eastern Indonesia Expansion initiatives. 
This included support for spatial plan development in Papua, livelihoods development 
through agroforestry development in Aceh, and water resource protection in Ambon 
and Jayapura. 

 
Environmental Services Delivery (SD) 
This quarter the SD team focused on organizing large National events, initiated linkages with 
the Ministry of Health to support the relatively new Community-Based Sanitation (STBM) 
policy, and supported regional field activities on PDAM institutional strengthening and 
efficiency improvement. Other quarterly highlights include: 



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 

8 

• ESP supported PDAM Tirtanadi Medan to resolve the outstanding issues with their 
water distribution system, following the soft opening of the Master Meter system in 
Belawan, Medan, whereby 3,500 poor families now receive piped water. 

• Site selection and assessment are currently ongoing for three new locations, covering 
another 3,500 poor households. ESP is supporting JKM, the local NGO, contracted by 
USAID’s ECO-Asia to develop proper site plans for each Master Meter and conduct a 
water pressure assessment with PDAM staff. 

• PDAM Energy Efficiency program for Surabaya was completed the program is ongoing in 
7 locations: Gresik, Sidoarjo, Malang, Yogyakarta, Bandung, Medan and Sukabumi. 
 

Environmental Services Finance (FN) 
This quarter the FN team continued to make progress on all aspects of the FN portfolio, 
with particular emphasis on debt restructuring for water utilities and microcredit for new 
connections. Quarterly highlights include: 
• Four water utilities completed the requirements to restructure outstanding debts this 

quarter and, importantly, received final approval from the Ministry of Finance. These 
utilities are PDAM Kota Sibolga, PDAM Kota Bandung, PDAM Kabupaten Purwakarta, 
and PDAM Kabupaten Subang.  Overall, 15 utilities have received or continue to receive 
debt restructure assistance, with 5 of these utilities already obtaining final approval from 
the Ministry of Finance. 

• ESP’s micro-credit program for new piped water connections experienced its strongest 
quarter in terms of new connections added with a total of 1,654 new piped water 
connections, bringing the total number of connections to 8,046. 

 
Strategic Communications for Behavior Change (Strat Comm) 
The Strat Comm team continued to support various component activities, in addition to 
completing the distribution of 5 reports/publications and strengthening media relations. Strat 
Comm played an instrumental role in preparing and executing two major sanitation 
exhibitions, namely the Sanitation Summit (SanTT) and IndoWater Expo. Other quarterly 
highlights include: 
• The Program Communications (PC) team supported Aceh Green Secretariat in Banda 

Aceh through the development of various Indonesian-language communication materials.  
•  Public Outreach (POC) team improved the website cataloguing process, resulting in a 

100% increase in website traffic from the previous year.   
• Dr. Maria Elena Figueroa supported the development of tools for the final analysis of 

Ten Minutes Monitoring in collaboration with ESP M&E Specialist. The Health and 
Hygiene (HH) team found that the decrease in diarrhea incidence has a positive 
correlation with the increase in households adopting the four improved health and 
hygiene practices.  
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SECTION 2 

ESP REGIONAL UPDATES 
 

INTRODUCTION 
In this Section, we present a more detailed account of the Program’s activities and 
achievements during this quarter. This Section is divided into the following Subsections: 
 
 
Section 2.1. North Sumatra 
Section 2.2. Jakarta 
Section 2.3. West Java  
Section 2.4. Central Java & Yogyakarta 
Section 2.5. East Java 
Section 2.6. Aceh-Papua Add-on 
Section 2.7. ESP Eastern Indonesia  
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SECTION 2.1. 

NORTH SUMATRA 
 
INTRODUCTION 
This quarter, ESP activities in North Sumatra focused upon developing partner capacities and 
firmly establishing the institutional backing to sustain ESP’s legacy in the province.  
Institutionally, a wide range of leveraging activities were finalized during this quarter, from the 
approval of Rp. 225 billion of central, provincial, and city government funds for sanitation over 
the next five years to obtaining agreement from Aqua-Danone to co-finance a clean water 
system in upstream Doulu village.  Training and capacity development activities ranged from 
trainings in communications and strategic management for Medan City Government agencies, 
to organizational development workshops for community multi-stakeholder forums, to health 
and hygiene trainings in Water for the Poor sites.   
 

ESP North Sumatra was also active in sharing with 
other areas, organizations, and local governments 
interested in program replication.  During this 
quarter, groups of Government officials, related 
agency personnel, and community members from 
Papua, Aceh, and Jakarta undertook cross-visits to 
urban water and sanitation programs in Medan to 
learn from the innovative experience accrued to 
date.  ‘Outside’ guests included USAID Mission 
Director Walter North and Executives and Board 
Members of DAI from Bethesda. Sharing has also 
taken the form of informational campaigns on 
focused issues such as sanitation and on broader 
environmental issues in relation to Hari Lingkungan 
Hidup where ESP’s Strategic Communications 
group was quite active. As always, ESP North 

Sumatra continued to innovate with new designs for waste water/septic management for 
difficult Belawan coastal areas. The city government has already stated its commitment to 
replicating ESP’s models.  
 
INTEGRATED SITES 
• The Tahura Bukit Barisan ‘Mini-ESP’ Intergrated site. The JAE network is currently 

running Farmer Field Schools in citrus and coffee funded fully from community resources. 
They have also captured support for Field School implementation from the District 
Agriculture Service and the Sumatra Sustainable Support (SSS) network.  To further 
secure sustainability the JAE network has promulgated new village level policies in 
environmental health, water resource management and sustainable forest management in 
11 villages.  In schools in 4 villages a Conservation Savings Scheme has been initiated with 
support from OIC.  The PES Study for the Deli River Watershed, from Medan to Tahura 
Bukit Barisan, has been ‘launched’, following close collaboration and the signing of a sub-
contract with UNIMED's Environmental Center. 

• The Lau Petani ‘Blue Thread’ site. The site is building solid local institutions and helping 
these institutions leverage long-term relationships for sustainability.  For example the 
Clemson University-FIELD support for farmer research has established plans and funding 
for 4 years post-ESP.  The collaborative DANONE-ESP-ERSINALSAL community water 

 
ESP NORTH SUMATRA 

Earth Day Celebration with Street Kids in 
Medan.  The Health and Hygiene training 
reached hundreds of school children and  
Water for the Poor communities during the 
last quarter. 
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system for 300 families was finalized in June.  Water Conservation and Cacao Field 
Schools also continue in 10 villages under the FORMASI inter-community network. 

• The Medan ‘Clean, Green, and Hygiene’ Integrated Site. Work was focused on 
strengthening partners and institutionalizing programs during this quarter.  The Second 
Phase of Medan’s Water for the Poor was launched as ESP completed poverty studies, the 
city government tendered construction, and initial social organization activities were 
undertaken by JKM with support from Eco-Asia.  Several years of ESP facilitation also 
came to fruition as the Medan City 5 year Sanitation plan was approved for funding 
totaling Rp. 225 billion from National, Provincial, City and ADB coffers. At the community 
level, the 26 water management CBO’s in Belawan formed a consortium and received 
health and hygiene training geared to reach all 3,500 participating households. Besides this, 
a wide range of capacity building training programs in strategic management, 
communications, and organizational development were held for partners  

• The Wampu Watershed ‘Blue Thread’ Integrated Site. ESP is consolidating 
collaborative programs with local partners including 6 community tree nurseries 
undertaken with ASPENTA in the Bohorok area bordering on the Leuser National Park.  
ESP has also supported a series of training programs to improve local capacities for eco-
tourism management with partners YEL and OIC.  ESP also collaborates with the OCSP 
supported ALIVE consortium in establishing ‘Model Conservation Villages’ emphasizing 
eco-tourism.  

 
MUNICIPAL WATER SUPPLY AND FINANCE 
• ESP continued to facilitate PDAM’s in Langkat, Medan, Binjai, and Sibolga in 

producing business plans, management training,  preparation of SOP’s , the development 
of financial planning documents for leveraging central government financial budgetary 
resources, providing technical input to Water for the Poor programs in Belawan and 
Doulu, and providing technical advice for transmission and distribution systems.  
Additionally, the SD Team and the Jakarta Finance Team began work with the PDAM in 
Tebing Tinggi for debt restructuring and business plan development.  The Micro Finance 
program also grew apace during this period, providing a solid alternative method for 
poorer communities to gain access to clean water. 

 
OTHER HIGHLIGHTS 
• ESP North Sumatra served as co-organizer for 

Environmental ‘Art and Culture’ night in 
collaboration with the Provincial Environment 
Agency. This celebration at the Provincial Arts 
Center featured environmentally themed art on 
pressing environmental issues. 

• Twinning Program with Eco-Asia. Five members 
from POKJA Sanitasi, Bappeda, PERKIM &PDAM 
Tirtanadi visited Manila, Philippines from April 27-29 
to gain exposure to MAYNILAD’s efforts to work 
with low-income communities through NGOs and 
foundations, with attention to appropriate 
technologies.  

 
ESP NORTH SUMATRA 

Dramatic presentation at the 
Environmental Art and Culture night. 
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Map Location

Priority district:
1. Karo
2. Deli Serdang
3. Kota Medan

4. Langkat
5. Kota Sibolga
6. Kota Binjai

Focus Area for ESP Integrated Program Sites and Strategies, 
FY 2008:

Legend:

Priority Watershed

Provincial Capital
Volcano/ Mount
District Boundary
Sub-district Boundary
Provincial Boundary
River
Lake
Grand Forest Park
National Park
Wild life Sanctuary 

Priority Sub-watershed:
Lau Petani

Lau Biang
Sei Bohorok
Sei Wampu

1. TAHURA Bukit Barisan Areas Mini ESP, focus in Lau Biang Sub-watershed
2. Blue Thread Strategy for Sub Watershed Lau Petani.
3. Clean, Green and Hygiene Approach for Medan Metro Area
4. Blue Thread Strategy for Wampu Watershed, focus in Sei Bohorok Sub 

Watershed and Sei Wampu Sub Watershed
5. PDAMs Institutional Development Program

Focused Districts for USAID Partner Activities, FY 2008:
Aksi STOP AIDS Program
Orangutan Conservation Sector Program
Collaborative Orangutan Habitat Protection in 
Batang Toru Watershed
DAP – Save the Children
Decentralized Basic Education I
Decentralized Basic Education II
Decentralized Basic Education III
Environmental Services Program
Health Sector Program
IDS for Avian Influenza / WHO
Local Government Sector Program
Sustaining Technical Achievements in Reproductive Health
Save Water System
Strengthening the Initiatives of Government and
Others Human Trafficking
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SECTION 2.2. 

JAKARTA 
 
INTRODUCTION 
This quarter, ESP Jakarta focused on linking regional initiatives and activities up with local 
partners to achieve a more long-term program impact and to maximize benefits for 
beneficiaries. For example, ESP linked-up its community-based solid waste program with a 
private retailer, Super Indo, for a six-week exhibition of plastic waste recycling products. Two 
new initiatives began this quarter: collaboration with PT Unilever for the development of 
school-based Clean, Green and Hygiene (CGH) teaching tools and modules and collaboration 
with PT Aetra Air Jakarta, Forkami and LP3ES for a Duta Air Program, to select student 
champions from the CGH student core group, known as ACiL. 
 
ESP Jakarta continued to expand capacity of cadres and networking with other organizations 
to promote a legacy for sustainability. For example, ESP Jakarta facilitated trainings and 
exhibitions, including a gender awareness training, the City-Wide Sanitation Convention with 
the Ministry of Public Works and the Sanitation Development Technical Team, or TTPS, and 
the Community-Based Total Sanitation (STBM) Seminar with the Ministry of Health, TTPS, 
SWS and Pokja AMPL. 
 
INTEGRATED SITES  
This quarter ESP Jakarta continued work in four integrated sites, with one additional 
integrated site.  

• Clean, Green and Hygiene in Kelurahan Penjaringan (North Jakarta). HP3/Lestari 
conducted a city consultation meeting to discuss the possibility of replicating and scaling-
up projects including Master Meter, Rumah Kompos and gutter cleaning. The communities 
of Tugu Selatan and Pademangan, North Jakarta have committed to composting initiatives. 
This quarter also saw the launching of Rumah Kompos and inauguration by the Mayor of 
North Jakarta, Bambang Sugiyono. This launching marked the hand-over of Rumah 
Kompos, now officially called Integrated Solid Waste Management Center, to the 
community at the RW level. The three pilot HP3/Lestari projects have provided access to 
clean water for a total 85 households, processed a total of 60 tons of sludge from 3.7 km 
of gutters into 350 liters of liquid compost and 400 kg of planting soil, and produced 670 
kg of compost from more than 15,200 kg of collected organic waste. 

• USAID Anchor Site in Kelurahan Petojo Utara (Central Jakarta) and Kelurahan 
Jembatan Besi (West Jakarta). As a follow-up 
to the solid waste program evaluation, a 
socialization workshop was conducted 
alongside a gender awareness training for 
cadres from both locations. ESP also facilitated 
the exhibition of plastic waste recycled 
products at several exhibitions, including Super 
Indo, generating a total Rp 8 million from sales. 
Featured in this QPR’s cover story, Irwansyah 
Andi Idrus, RW leader from Petojo Utara, 
received a 2009 environmental Kalpataru 
Award for his works as a “Promoter of the 
Environment”.  

 
REZKI MULIA BAHAR 

Asiah (left) and Nining Junaida (right) at 
Super Indo Store at an exhibition of plastic 
waste recycling products. 
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• Clean, Green and Hygiene School in Jakarta. ESP completed a series of trainings for 32 
teachers and 50 students in 3 of the 6 CGH schools in Jakarta. The ESP-adopted CGH 
manual was used and presented to PT Unilever, who showed interest in developing the 
manual into formal teaching tools and modules for promotion via the Ministry of 
Education. The collaboration scheme and plan is currently under discussion. Collaboration 
was also initiated with private partner PT Aetra Air Jakarta for a Duta Air Program. This 
program targets student champions in all 6 CGH schools in Jakarta for a short training in 
public speaking and environmental advocacy. In addition, ESP assisted 4 schools in 
implementing garbage separation and greening, resulting in 350 plants planted in 3 schools. 
Hand Washing with Soap, solid waste separation and greening were informally endorsed 
by 4 schools. In addition, ESP facilitated the installation of supporting infrastructure, such 
as HWWS stations, regreening structure units, solid waste separation bins and 
composters in 4 schools. This quarter, the program benefited 1171 students and 65 
teachers, and a total 1619 beneficiaries from all 6 schools.  

• Hardware Follows Software in Kelurahan Kelapa Gading Barat (North Jakarta) and 
Desa Jurangmangu Timur (Kabupaten Tangerang). The successful implementation of 
Field Schools in Pulo Kandang, Kelapa Gading Barat was presented at ESP’s Health and 
Hygiene Best Practice and Lesson Learned workshop in Yogyakarta. Field Schools have 
proven to be effective vehicles for increasing commitment to hygiene promotion as well as 
strengthening communication skills, confidence, and assertiveness in undertaking new 
initiatives. Collaboration with Yayasan Tirta Lestari 
for the ‘hardware’ was postponed due to problems 
with community land titles.  

• Hardware Follows Software in Kelurahan 
Petogogan (South Jakarta), Kelurahan Tomang 
(West Jakarta) and Kelurahan Pademangan Barat 
(North Jakarta). Using the adopted-PHAST method 
(mini-PHAST) facilitated by ESP and Mercy Corps, 
communities of Tomang, Pademangan Barat and 
Petogogan developed an Action Plan to improve 
existing sanitation practices and facilities. An 
exposure workshop was conducted and three 
locations for sanitation improvement were identified. 
Approvals and acknowledgements have been 
provided by local authorities. ESP facilitated cadre-to-
cadre field training and hands-on experience 
regarding successful operation and management techniques from a similar system installed 
by ESP North Sumatra, in Medan. 

 
OTHER HIGHLIGHTS 
• The first Student Internship Program group, from International Relations of University of 

Paramadina, finished their program and presented their experiences at the closing ESP 
Intern Ceremony.  

• A training for mini-baseline data collection was conducted for cadres to facilitate program 
monitoring in three new communities of Petogogan, Tomang and Pademangan Barat. Data 
collection for the control community (Pademangan Barat) is currently being conducted. 

• ESP Jakarta facilitated and organized trainings for East Indonesia Field Assistants to 
introduce the ESP approach on the community-based system and hygiene promotion. 

• ESP Jakarta participated at the development of School Hygiene and Sanitation Guidelines 
as part of Depkes/PAMSIMAS Component B program. 

 
ESP JAKARTA 

Community conducted a transect walk 
and photo taking during one of mini-
PHAST sessions to document the 
existing sanitation condition in 
Pademangan Barat. 
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SECTION 2.3. 

WEST JAVA 
 
INTRODUCTION 
This quarter, ESP program in West Java reached the peak of its ‘development curve’ by 
partnering with the public and private sector to expand access to key environmental services 
and leverage a legacy of community-based program development. The District Government 
of Sukabumi is requesting ESP and the community group Forum Pelestari Batukarut share 
knowledge on conservation approaches for the Batukarut spring zone in the Cikapundung 
sub-watershed, where PORTAB and community groups are partnering closely with PT. 
Indonesia Power and the local government to successfully implement a recently approved 
Action Plan for 10 villages. In the Cikundul-Cilaku sub-watershed, the community is fully 
supported by the local government in completing the community-based water distribution 
system.  
 
In addition to building strong partnerships and support for the faciliation of ‘hardware’, ESP 
West Java is continually working to improve access to technical know-how and hygiene 
awareness. In Gede Pangrango National Park, FORPELA has been adapting ESP approaches 
and activities, including advocacy and a behavior change campaign. ESP is currently 
conceptualizing and planning the development of a best practices and lessons learned ‘stories 
from the field’ publication. Handbooks, cross-study tours, and government support of CGH 
expansion is widening the reach and strengthening the sustainability of ESP programs. 
 
INTEGRATED SITES 
ESP West Java’s work in the 4 integrated sites has reached a significant turning point, 
whereby local support is prompting stakeholders to adopt and implement ESP programs. 
 
• Mini ESP the Cikapundung Sub-Watershed. This quarter, the community-based Action 

Plan was implemented with full support of PT.Indonesia Power, the PDAM, and the local 
government. The community monitored the quality and quantity of the surface water in 
the Cikapundung Sub-Watershed and 
worked with stakeholders to follow-up on 
results. The water quality monitoring 
training was completed and ESP is now 
conceptualizing a handbook on appropriate 
technology on water quality monitoring for 
use in other villages. The Department of 
Agriculture and local government 
supported the Action Plan with the plan to 
commit an additional IDR 6,3 billion for 
the year 2010. Community nurseries 
supported by LP3ES are being developed in 
Cikole and Suntenjaya villages, producing 
50,000 seeds of Arabica coffee. A study 
tour is being planned for the following 
quarter whereby coffee villagers will visit 
the community-based coffee plantation in Sidikalang in North Sumatra to learn about 
organic coffee planting, packaging, marketing and the prospects of international export. 
The CGH program is continuing with full support of the Department of Education and 
Department of Health. The 5 elementary schools in Cikidang and Tamansari implemented 
the CGH concept and the government is expanding the concept to other schools. 

ESP WEST JAVA 

At the commemoration of Earth Day 2009, the 
deputy Distric Head of West Bandung promotes 
the CGH concept at  SDN Cikidang I Desa 
Cikidang.  
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Hygiene trainings for cadres and mothers of under-five children were also conducted in 
Lembang. Meanwhile, the community-based solid waste management activities are 
progressing and well maintained in Kota and Kabupaten Bandung.  

• Blue Thread in Cikundul-Cilaku, Cianjur. ESP facilitated a community-based water 
distribution system and the development of a water user’s association in the Tanjakan 
Kulon hamlet community. As a result, 80 households are now receiving the benefit of 
clean water, and no longer have to carry water long distances. A local conservation policy 
is being facilitated by ESP with the assistance of UNIVERSITAS Suryakencana, Jampedas, 
Foresta, KOMPAS and the ABDI LINGKUNG working group. The policy will be discussed 
with local government agencies the following quarter. The CGH and community-based 
solid waste management activities are progressing in 5 villages in Cianjur. 

• Blue Thread in Sukabumi, Cimandiri Watershed. 
The Batukarut Spring received full attention from the 
community and the local government following the 
road show by ESP and Forum Pelestari Batukarut on 
the urgency of protecting the spring from rapid 
deterioration. ESP collaborated with Forum Pelestari 
Batukarut and PDAM Kota Sukabumi to protect the 
Batukarut Spring with the planting of trees. The 
Pesantren of Slaawi began planting 400 trees on 2,000 
m2 of land in the protection zone. Field Schools on 
Water Efficiency were conducted for users of 
Batukarut Spring to minimize conflict between water 
users. ESP is working in collaboration with VNG (a 
Dutch NGO) to implement a community-based water 
distribution system in 3 hamlets in the village of 
Kertajaya in Sukabumi. This system includes a 
sanitation package of 6 public toilets per hamlet and a 
community-based solid waste management system.  

• Think Nationally, Act Locally- Strategy for Gede 
Pangrango and Halimun Salak, Bogor. A transect of a 20 Km stretch of the Cisadane 
River (MDM) was conducted by two farmers groups from Pasir Buncir and Watesjaya to 
observe activities that contributed to the adverse environmental impact to the river 
water. An Action Plan was drawn up and socialized to all partners during the mini-Field 
Day in Pasir Buncir Village on 19 May 2009. Water quality monitoring was a key topic. 
The village conservation model implemented by GNKL-PBNU is progressing and is 
anticipated for completion next quarter. In Cinagara, Bogor, a communal latrine was 
constructed and solid waste management systems were introduced. Approximately 63 
households benefitted from this activity. In addition, hygiene trainings were conducted for 
25 cadres and 1200 mothers of children under five. 
 

MUNICIPAL WATER SUPPLY AND FINANCE 
ESP is working with 4 PDAMs to create a “Badan Layanan Umum” for water distribution to 
greater Bandung. The motivation training for the District PDAM has improved staff 
performance. Almost all 4 PDAMs have drafted their business plans, while Sumedang PDAM 
is requesting ESP help facilitate the establishment of their business plan.  
 
OTHER HIGHLIGHTS 
• Five grant programs are progressing and will be completed next quarter. 

• The Micro-credit program is now starting in Kota and Kabupaten Sukabumi. 

ESP WEST JAVA 

Installation of community based 
water supply system in Kertajaya 
village. 
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SECTION 2.4. 

CENTRAL JAVA AND YOGYAKARTA 
 
INTRODUCTION 
Collaboration between ESP Central Java, local 
governments, and communities were 
strengthenined this quarter via the facilitation of 
Community Forums. In addition to improved 
capacity for organizing community members, 
the WSM Forums are now partnering with local 
government to implement conservation 
programs. The Watershed management plan 
documents, developed through Field School and 
multi-stakeholder workshops, served as 
reference materials for the central and local 
governments’ technical institutions following-up 
on ESP activities.  

While the presence of Community Forums in 
each integrated area serves as an entry point 
for maintaining program sustainability, 
government support also helps further 
strengthen and deepen program impact. The 
Government of Magelang District allocated IDR 
3,6 billion to fund the upstream watershed 
conservation, agricultural land conservation, and 
water conservation programs. The community 
aspires to roll these programs out to 4 
integrated areas including Tangsi, Kanci, Bolong, 
and Soti sub-watersheds. The Government of Wonogiri Regency provided support by 
allocating funds and providing assistance to the community managing Jlegong sub-watershed.  
 
INTEGRATED SITES UPDATE 
• The Mini ESP Strategy for Bolong Sub-Watershed. Water conservation Field School 

participants built 50 infiltration wells, which now serve a dual function as compost 
deposits. This community self-funded movement is the extension of the gedad and tlogo 
rejo water conservation programs. The community forum institutional strengthening 
program was also conducted to promote a close working relationship with Perum 
Perhutani in the management of State Forests. Ngrancah, Losari, Kalipucang, and 
Banjarsari communities independently developed 36 communal taps, resulting in a total 
of 495 households receiving clean water access.  

• The Blue Thread Strategy for Soti Sub-Watershed. Community forums in Soti sub-
watershed (GASPARI) and Blongkeng sub-watershed (PARIKOPI), carried out a 
rehabilitation movement in 12 villages. Tree planting and erosion prevention dam 
building reflected efforts to improve the condition of a 180 ha critical land area on the 
western slope of Mt. Merbabu and Mt. Merapi. 

• The Blue Thread Strategy for Hilir Sleman Sub-Watershed. Village leaders, posyandu 
cadres and elementary school teachers were involved in the ToT on Health 
Communication and worked together to implement community education efforts. They 
provided education on clean and healthy behaviors and nature conservation to 1500 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

“Now I understand the importance of  clean 
water, after ESP got me involved in water 
monitoring. The people in my village are now 
engaged in protecting the exsisting water 
source," said Sugioarto, a Semin Village Guide 
in Wonogiri. 
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housewives. Field School alumni in Umbulharjo Village, Sleman District successfully 
operated a hydrant pump to pump out underground water from a depth of 80 meters. 
With a 0,5 capactiy, the pump is capable of providing water to over 50 households and 
tourist cabins and presents an effective alternative to the 5 electricity-powered pumps 
used prior to ESP facilitation. The CGH School model developed on the south slope of 
Merapi implemented the Initial Action Phase and received positive feedback from 8 
elementary schools. These schools independently improved their sanitation systems and 
school gardens in adherence to the CGH School concept. 

• A Clean, Green and Hygiene Strategy in Kota Yogyakarta. Working closely with the 
Local Environment Service and NGO (Yayasan Lestari Indonesia), ESP facilitated the 
improved quality of communal MCKs. Yogyakarta Municipality has 716 communal MCK 
units, 40 units of which were randomly selected for improvement, of which 3 were 
further selected for the community assistance program. The assistance program was 
aimed to improve the quality of MCK management. PokjaSan Yogyakarta received 
central government support following the SanTT convention with funding allocated for 
the 2010 budget.    

 
MUNICIPAL WATER SUPPLY AND FINANCE 
GIS trainings and assistance were performed for PDAM in Magelang, Temanggung, and 
Sleman Districts. The activities were conducted in response to each PDAM’s needs analysis 
in order to improve management and service quality. PDAM Surakarta successfully finished 
their “Debt Restructuring” document and are awaiting approval from the Finance 
Department to begin implementation. 
 
OTHER HIGHLIGHTS 
• Sanitation facilities in four elementary 

schools in Tangsi area have been 
handed-over to the Government of 
Magelang District. Sanitation facilities, 
including health and educational facilities, 
have been built by ODC to develop the 
CGH School model which was initially 
facilitated by ESP. 

• A series of  sanitation management 
trainings, such as Quality Management 
System, Human Resources Management, 
Community Communication, and 
Strategic Management Planning have been 
conducted to build the capacity of Kota 
Yogyakarta sanitation work groups. 

• In close collaboration with the Central 
Java Forestry Office, ESP has conducted 
workshops, dialogue with experts, and 
television talk shows in its endeavor to 
disseminate information and promote the 
Environment Service reward System. 

• As a celebration of Environment Day, the communication forum of Kota Yogyakarta 
Solid Waste Management Network  ‘Jari Polah’, a network consisting of 17 
community groups, launched a program at the Yogyakarta City Hall. 

ESP CENTRAL JAVA AND YOGYAKARTA 

“Representing ODC, I deliver the health and 
sanitation facilities in four schools to the 
Government of Magelang District/Regency. It is 
our hope that it can be managed in  a way which 
improves the process of education and develops 
the CGH school model ,” expressed Pak Trac 
Pamm at the handover of sanitation facility at an 
Elementary School in Magelang. 
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SECTION 2.4. 

EAST JAVA 
 
INTRODUCTION 
To build sustainability, ESP strengthened multi-stakeholder and community-institution 
linkages. This quarter focused on scaling-up, improving collaborative actions, and translating 
tri-party agreement plans into action. The tri-party agreement between TNBTS, Perhutani, 
and PDAM Kab Malang continued with a training on alternative livelihoods based on orchid 
and strawberry based-incomes in place of imber-based income generation practices.  
 
To advocate stakeholders and the general public about ESP’s principles, outreach activities 
were scaled-up through various media programs with specific themes. In line with the 
commemoration of World Environment Day, ESP collaborated with JTV to air an interactive 
Cangkru’an live program. The docu-drama ”Wayang Parmin” was also aired to present ESP’s 
issues in a popular fashion. With its broad coverage, viewers responded positively. As far as 
Balikpapan, East Kalimantan, a viewer expressed appreciation for ESP programs and interest 
in ESP’s communication tools. 
 
INTEGRATED SITES  
• Mini ESP in Sumber Brantas. To improve the 

economic, ecological, and social benefits from the 
wengkon forest, LMDH Gunung Sari developed 
the arabica coffee nursery. The special variety 
undershade species grows well with non-direct 
sunlight. Around 8,000 seedling of the undershade 
arabica coffee has been prepared. Another 
undershade species that has been planted by 
LMDH is Porang (Amorphopallus oncophillus). Both 
undershade coffee arabica and Porang are highly 
economic Non-Timber Forest Product (NTFP) 
suitable for wengkon forest.  

• Mini ESP in Welang-Brangkal. To pave the way 
for sustainable community-based watershed 
management activities, access to local government 
budgeting has been opened and strengthened. In 
collaboration with LGSP, ESP conducted a workshop on Musrenbang (bottom-up 
planning) attended by 28 village facilitators and village leaders. This will improve their 
capacity to feed their initiatives into the village level planning process. 

• Mini ESP in Kota Malang and Kabupaten Malang (Ambang-Lesti-Melamon). 
Collaboration with TNBTS, Perhutani KPH Malang, and PDAM Kabupaten Malang 
continued with a training on conservation for cadres from across 9 field school villages. 
The training endowed cadres with skills to seek alternative livelihood options. The topics 
included orchid and strawberry propagation, nursery, agronomic, and market prospects. 
The topics were selected based on the local needs and growing market demand. Once it 
is in place, forest exploitation can be mitigated. In parallel, 40 trained cadres of 
Mergosono, Arjowinangun, and Dinoyo, Kota Malang campaigned for the importance of 
HWS to reduce the rate of diarrheal prevalence for 98 households. They also 
emphasized that HWS is the first precaution against swine flu. 

• Water and Sanitation in the Maspo Sub-Watershed and Anchor Site in Surabaya. 
With support from BEST, the CBO has finalized the RKM (Rencana Kerja Masyarakat-
Community Workplan). Upon approval by PT. Jasa Tirta I (PJT) and endorsement of 

ESP EAST JAVA 

LMDH farmers prepare to plant Porang 
in Gunung Sari degraded wengkon forest, 
Batu. The undershade tree planting will 
improve land cover. Porang does not 
need abundant sunlight. Hence, it fits 
with wengkon forest condition. 
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Pemkot Surabaya, the construction work of a CBS has begun in Wonokromo. PJT 
provided Rp. 175 million for the construction work. The local community is actively 
involved and volunteered in-kind contributions, including labor. Once completed, the 
facility is expected to sufficiently treat domestic waste from homes currently disposing 
off their waste into the nearby river, Kali Surabaya. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
• The OBA launching gaining momentum. In line with the OBA for Surabaya, a field 

launching of the national initiative’s “Incentive Program” has been held. During the 
event, the Governor of East Java Soekarwo stated that the program took place in joint 
effort by many partners including the World Band and ESP. He also reiterated that the 
subsidy program is most importantly aimed at helping low income families. To define 
‘low income’, the Incentive Program adopts the survey method previously conducted 
with ECO-Asia and supported by ESP. 
 

OTHER HIGHLIGHTS 
• PDAM Sidoarjo continued application of GIS. In response to the need for adequate 

GIS, PDAM Sidoarjo procured a computer especially for a newly hired GIS specialist. 
The PDAM is now moving forward with development of the “Sisfojarut” (Sistem 
Informasi Jaringan Utama, or Main Piping Information System) that will be used for 
various purposes. ESP helped facilitate this GIS-oriented process. 

• Pingping, the girl with the “Caping”. A bamboo 
woven hat known as ”caping” was painted by Aisna 
Rahma Tiarani, nicknamed Pingping. “This is me and my 
best friends,” she said while proudly describing the 
colorful CGH messages detailed on the hat. “This is a 
worm. Germs should not be here! That’s why we wash 
our hands!” Pinping is a 2nd grade student of Madrasah 
Ibtidaiyah Muhammadiyah 1, a model school where 
PWM works with ESP on CGH curriculum 
development. The integrated curriculum weaves CGH 
messages through 4 subjects including science, 
Indonesian, religion, and health and was developed by 
elementary teachers from 4 model schools.  

• Firm commitment to improve sanitation. To support 
the sanitation strategic plan of Kab. Malang, ESP worked 
in close collaboration with Malang News Channel to 
produce 5 serial campaign programs. The program was 
concluded by airing an interactive “Forum Pakar” 
program. In the program, Bupati Malang Sujud Pribadi 
emphasized that Kab. Malang was taking serious steps 
to improve sanitation and sought the involvement of 
stakeholders and Kab. Malang citizens. 

• Collaboration with ILO (International Labour 
Organization) to replicate the CBSWM. ILO 
approached ESP with interest in supporting CBSWM, as it presents a clear opportunity 
to increase job creation. ESP facilitated a community-to-community learning process 
whereby cadres of Wonokromo gave trainings on 3R to their fellow community in 
Nongkojajar, Kec. Tutur, Kab. Pasuruan and Poncokusumo, Kab. Malang. About 100 
participants from both locations joined the event and program expansion facilitated by 
ILO is planned for the next quarter with the goal of reaching more beneficiaries. 

ESP EAST JAVA 

Pingping holding the “caping” hat 
is very young and talented. She 
has won more than 90 trophies 
and appreciation plaques for her 
painting skills. The CGH-ESP 
“caping” painting reflects her  
impressions of the CGH 
curriculum development pilot at 
her school. 
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Focused Area for ESP Integrated Program Sites and Strategies, FY 2009:
1. Mini ESP in Sumber Brantas Sub-watershed 

- Integrated Program in Kota municipality
2. Mini ESP in Welang and Brangkal Sub-watersheds

- Pasuruan, Malang, and Mojokerto districts and 
Pasuruan Municipality

- Raden Soerjo Grand Forest Park

4. Anchor Site Integrated Program in
Maspo Sub-watershed 
- Surabaya Municipality
- Sidoarjo District

3. Mini ESP in Ambang, Lesti and Melamon Sub-watersheds
- Malang District and Municipality
- Raden Soerjo Grand Forest Park and 

Bromo Tengger Semeru National Park

5. PDAM Work Plans 
- Surabaya, Pasuruan, and Malang municipalities
- Gresik, Sidoarjo, and Malang districts
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SECTION 2.5. 

ACEH-PAPUA ADD-ON 
 
This Quarter, ESP continued to support Aceh Green’s priority of increased livelihoods 
opportunities for conflict communities through forest conservation and sustainable natural 
resources management at both the field and policy levels. ESP Aceh concluded its municipal 
program during the Quarter, with a series of trainings. PDAMs in Aceh Barat and Banda 
Aceh were trained on financial management topics and staff of the nascent Aceh Jaya PDAM 
learned about technical and financial issues. ESP Papua continued to support innovative 
Spatial Planning development necessary for driving sustainable natural resource management 
with a people-centered approach. Planned Aceh Green and Papua program activities are 
further detailed in the APA Timetable, located in Appendix F.  
 

ACEH GREEN 
 
INTRODUCTION 
This quarter ESP deepened partner collaboration and integrated field-based ‘livelihood 
activities’ development with ‘policy development’ to support Aceh Green’s priority of 
increased livelihoods for conflict communities. At the field-level, ESP expanded support to 
farmers for rehabilitation and improvement cocoa plantations along the western coast of 
Aceh. Additionally, in Aceh Utara, ESP commenced support for a new initiative aimed at job 
creation through the establishment of small-scale biofuel production facilities using oil palm 
waste as a raw material. Combined, these initiatives are leading to the creation of new jobs 
and improved income generation.  
 
Policy development work at the provincial level has been quite dynamic this past Quarter. At 
the start of the Quarter, ESP had been providing technical assistance to the Aceh Green 
Transitional Secretariat for the establishment of an Aceh Green Commission, an 
independent body that would oversee the overall development and implementation of Aceh 
Green. Over the course of the Quarter, contrary to initial intentions framed in late 2008, it 
was determined by the Governor and other Aceh leaders that this commission would not be 
formed, and that Aceh Green would be implemented more as a development paradigm than 
a specific program. In response to this new opportunity, ESP joined two other USAID 
projects, LGSP and SERASI, to meet with the Governor, learn about his refined vision, and 
commence work with the Aceh Green Transitional Secretariat.   
 
Leveraging Sustainability 
ESP is leveraging financial support from other donor projects to expand the impact of field 
and policy work. In terms of cocoa production, ESP is working with UNDP’s APED program 
to link ESP’s network of cocoa farmers into the larger network of the Aceh Cocoa 
Stakeholders Forum, a group of buyers and producers. ESP is also working with Swiss 
Contact, anticipating that this organization will provide longer-term support to ESP’s 
network of cocoa farmers in Aceh Besar and Aceh Jaya. In Aceh Jaya, the government has 
agreed to hire ESP farmer trainers as cocoa trainers. ESP is also working with USAID’s 
SERASI program to leverage funding to expand the impact of smallholder oil palm 
development in Aceh Utara as well as inviting bids directly for market-oriented investment in 
the use of palm oil waste streams to produce biofuel. SERASI may provide financial 
assistance for necessary infrastructure that would significantly enhance the impact of ESP’s 
technical assistance.  
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LIVELIHOODS ACTIVITIES 
Livelihoods activity programming is currently being implemented in the three districts of 
Aceh Jaya, Aceh Besar and Aceh Utara. In Aceh Jaya, ESP is facilitating the rehabilitation of 
cocoa plantations. In Aceh Besar, ESP is providing support for improved cocoa production as 
well as a community forestry initiative that integrates water resource protection with forest 
conservation through the cessation of illegal logging as well as exploration of ecotourism. In 
Aceh Utara, ESP is working on expanding opportunities through small-holder oil palm 
plantation development and management and has commenced support for a new initiative 
aimed at job creation through the establishment of small-scale biofuel production facilities 
using oil palm waste as a raw material.  
 
• ESP deepened and expanded efforts to rehabilitate and improve cocoa 

plantations with farmers residing along the west coast of Aceh by working in new areas 
and with an increased number of participant farmers. ESP-trained farmer trainers helped 
Caritas in Setia Bakti in Aceh Jaya by training 250 farmers in improved cocoa plantation 
management.  These new farmers are in villages adjacent to where ESP has been working 
and will enable ESP to expand its program. 
The Canadian Red Cross is also seeking 
similar help.  In Aceh Jaya farmer trainers 
are training government extensionists on 
cocoa issues and the Forestry/Plantations 
head has committed to employ these 
farmers to train others.  

• Two short-term consultants provided 
input to the ESP cocoa program.  The 
first focused on steps needed to strengthen 
the program such as training and marketing 
chains.  The second, beginning in late June, 
began a training program for farmer 
trainers and a bud-wood development 
program to increase access of farmers to 
improved cocoa varieties.  A baseline to 
measure the economic impact of cocoa 
efforts was designed. Data has been 
collected from over 300 participants and is 
on-going.  

• Developing downstream chains for cocoa.  This was done by coordinating with 
UNDP’s APED project and the Aceh Cocoa Stakeholders Forum.  ESP sent a farmer 
trainer on a study tour to the Delfi Chocolate Factory in Bandung, sponsored by APED. 

• ESP facilitated the establishment of a new multi-stakeholder forum in Ulu Masen. 
This forum focuses on forest conservation and water resource protection, and is taking 
steps to curb illegal logging as well as to explore livelihoods opportunities through 
ecotourism development. This kind of forum provides a model for multi-stakeholder 
conservation management to be expanded across the Ulu Masen conservation area. 

• A household baseline survey covering 300 respondents (20% of the target) from 
Aceh Jaya and Aceh Besar was conducted to obtain baseline data on the income of 
beneficiaries of the Livelihood Program. The survey revealed that the average income of 
households having already planted and benefitting from cacao is Rp. 5,804,724, while the 
average income of households having just recently planted cacao trees are considered to 
have “zero” income, or Rp. 0. Detailed survey results are located in Appendix F. This 
collected data will be supported by additional interviews and later compared to endline 
data from a second survey to determine income generation from cocoa farming 

ESP ACEH 

One of five Cacao Training centers that ESP 
working with cacao farmers has built during the 
quarter.  The centers will contain budwood 
gardens for cacao varieties and farmer-led 
research and be the site for famer-led training 
for other farmers and government extension 
workers. 
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practices as an indication of improved livelihoods in conflict areas in or adjacent to the 
Ulu Masen and Leuser ecosystem.  

• Small-holder oil palm plantation development and management work in Aceh 
Utara focuses on a 3000 member cooperative, Bhakti Meusah, in Lok Sukong, led by 
Tenku A. B. Suleiman, a former GAM leader.  ESP and the Forestry/Plantation 
Department will provide 105,000 seedlings to the cooperative.  SERASI has been 
approached to support the small mill and waste utilization program that ESP is designing 
for the cooperative. 

• Palm oil program being developed in Aceh Utara by an ESP short-term consultant 
and field assistant.  Investment to support a program for palm oil mill and waste 
utilization for biofuel production will run to several hundred thousand dollars. ESP put 
out to bid a fixed price sub-contract to cover some of this work, and is collaborating 
with USAID’s SERASI project to leverage additional funding for this exciting opportunity. 

• Study tours were conducted for 31 farmers and officials to a wide variety of sites 
related to ESP’s livelihoods efforts. Cooperatives development efforts in Aceh Besar 
included a study tour of the NCBA site in Takengon; eco-tourism efforts for the FAMS 
area included a study tour of N. Sumatra sites; mushroom growers visited Bogor to 
learn how to produce seed stock; and farmers and officials learned about bio-gas at ESP 
sites in East Java. 

• ESP provided assistance to FFI to help them link-up Kr. Aceh forums with agencies 
in the watershed and work on development of PES. ESP is providing FFI the access to 
key links in their planned PES development program as well as provides data collected 
over the last two years on water quality in the Kreung Aceh. 

 
POLICY DEVELOPMENT 
ESP is working with the Aceh Green transitional secretariat as well as USAID’s SERASI and 
LGSP projects to help align government budgeting to support Aceh Green objectives. During 
a meeting with Governor Irwandi, it was decided to hold a workshop in early July, to be 
opened by the governor and to include all relevant government officials, to launch this 
initiative. In Aceh Besar, ESP facilitated the development of a draft decree that provides 
tenure rights for community-based organizations to manage forests and their environmental 
services for conservation and sustainable livelihoods development purposes. 
• Provincial-level policy support for Aceh Green. ESP joined USAID and USAID’s 

SERASI and LGSP projects in a meeting with Governor Irwandi and the Aceh Green 
Transitional Secretariat staff to learn about the development of Aceh Green from a 
program to a development paradigm. Under USAID’s leadership, ESP committed to 
working with the Governor’s office, the Aceh Green Transitional Secretariat, UNDP, 
and SERASI and LGSP projects on a series of workshops to move forward government 
budget support. These workshops are scheduled to commence at the provincial level in 
July. The initial workshop will also include an exhibition of on-going local initiatives that 
demonstrate Aceh Green-like livelihoods development based on forest conservation and 
sustainable forest management. 

• ESP continues to track government budget investments for Aceh Green-like 
activities at the provincial and district level. It is anticipated that the upcoming 
workshop series will stimulate a significantly increased level of government budget 
investments. It is noted that an initiative by the Aceh Besar district government to fund 
forest conservation and livelihoods development opportunities has been slowed down 
by the district parliament. 

• ESP technical support for the development of Aceh Green promotional materials. 
ESP staff from Jakarta came to Aceh and worked with the Aceh Green Transitional 
Secretariat to develop a series of Indonesian language communications materials, 
including fact sheets and brochures. While Aceh Green has been on the agenda for 
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almost three years now, this is the first time Aceh Green communications materials are 
available in Indonesian. 

• Local-level policy support for Aceh Green. A district level decree has been drafted 
and is due to be signed by the Bupati of Aceh Besar. This decree provides ESP-facilitated 
forums management rights for forest conservation and sustainable livelihoods 
development. This incentive is instrumental for encouraging community organizations to 
safeguard their forests, as evidenced by the curbing of a number of recent illegal logging 
incidents. This decree will be supported through the district-level forestry and 
plantations department. 

• Aceh Green Gap Assessment near completion. A short-term consultancy looking at 
opportunities to expand the impact of Aceh Green, with a specific focus on government 
budget support for livelihoods development opportunities in conflict communities is 
nearing completion. This consultancy has been implemented in close consultation with 
the Aceh Green Transitional Secretariat. An important lesson learned this Quarter is 
that there are no clear policies supporting the investment of government budget funds in 
Aceh Green-like activities at this time. It seems the upcoming workshop series will be 
important for clarifying these opportunities and leveraging tangible support.  
 

 
PAPUA  
 

INTRODUCTION 
With a complete technical team mobilized, the APA Papua team worked in close 
collaboration with the Spatial Planning Unit in Bappeda to accomplish this Quarter’s most 
significant milestone: initiation of the Facts and Analysis Reporting Process (F&A). This was 
achieved in a manner consistent with forthcoming national regulations which mandate 
Strategic Environmental Assessment (SEA) for all spatial planning endeavors. A 
comprehensive spatial planning survey was conducted for 27 districts as well as Jayapura 
municipality. The tight links forged between provincial government and civil society agencies 
were formalized this Quarter via the issuing of two regional decrees, the BKPRD and the 
TTKPRTRPP, to coordinate and oversee the spatial planning processes. Capacity-building for 
GIS in support of spatial planning at Lab Simtaru (Bappeda’s Laboratory for Spatial Planning 
Information) was extended on request and supported by mobilizing additional Bappeda staff. 
Work also began on the development of an investment code for biofuel development, which 
will have significant implications for spatial planning, given that it will impact both agricultural 
and forestry areas. 
 
Leveraging Sustainability 
Building a legacy for sustainability continued to center around two pillars, and the addition of 
a third.  First, the establishment of a technically-strong, effective and self-reliant GIS center 
for spatial planning at Bappeda (Lab Simtaru) that will serve not only provincial needs, but 
also the Districts of Papua who are responsible for preparing their respective spatial plans. 
Second, dynamic and productive inter-institutional linkages were further strengthened. 
Horizontal linkages were deepened ‘across’ both government (SKPD) and non-government 
service delivery agencies (PPMA, CI, WWF, YBAW, AP3M). Vertical linkages were further 
forged ‘down’ to District Bappeda spatial planning units and ’up’ to the national spatial 
planning coordinating body, or BKTRN.These linkages were fostered during dialogue related 
to the development of the Facts and Analysis Report (F&A). The third additional pillar, the 
geo-location of villages by focusing on two selected districts (highland Jayawijaya and lowland 
Jayapura), looks beyond the provincial spatial plan and instead seeks district spatial planning 
to guide the mapping process of village and traditional community areas. 
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PROVINCIAL SPACIAL PLAN DEVELOPMENT  
In addition to mobilizing four new specialists, spatial planning GIS capacity was significantly 
improved, enhancing the team’s ability to drive innovative spatial plans.  
• Mobilization of Full Technical Team.  The following four specialists were mobilized: 

(1) Resource Valuation Specialist to assess the environmental economic impacts of forest 
conversion and road building scenarios; (2) Carrying Capacity Specialist to develop a land 
use plan; (3) Transport  System Specialist to collate the various infrastructure plans, and 
determine the optimal one for the Province to complement; and (4) Coastal Resource 
Management Specialist for the coastal spatial planning in line with law 27 of 2007, and 
integrated to terrestrial spatial planning, particularly watershed management.   

• GIS Center (Lab Simtaru).  Bappeda’s 
commitment to permanently establish 
spatial planning GIS capacity became 
evident through the addition of GIS staff 
and plans to relocate the lab Simtaru to 
the Governor’s Office, adjacent to the 
Bappeda building.   

• Geo-location of Villages.  One of the 
major innovations of the spatial plan is 
geo-location of villages and their 
relationship to forest areas (see map), 
linked to the Governor’s strategic 
program for village-based development 
(RESPEK), which should help safeguard 
customary and poor communities while 
contributing to sustainable natural 
resource management. 

• Workshops in Support of the Spatial 
Planning Process.  Various workshops 
with a strong spatial component were supported by ESP either through funding or 
presentation of technical papers: 
o National workshop on Spatial Planning and Development in Eastern Indonesia 
o National workshop on Reorientation of Development in Eastern Indonesia 
o Two national workshops on SEA for Spatial Planning in Indonesia 
o Workshop on developing a biofuel investment code for Papua Province  
o Workshop among Papua forestry agencies about resolving conflicting land use where 

there are overlapping state forest areas, road-building plans, community rights and 
new Districts where over 80% of the area is designated as protected 

o Internal Bappeda and NGO presentation of the Facts and Analysis Report 
 
COORDINATION AND COLLABORATION  
Horizontal collaboration within and across government and non-government agencies, as 
well as vertical collaboration within national and district levels, remained a key element of 
ESP support. 
• Horizontal Linkages among Government Agencies and NGOs.  Close links already 

forged between provincial government and civil society agencies were formalized 
through the issuing of two inclusive regional decrees, the BKPRD and the TTKPRTRPP to 
coordinate and oversee the spatial planning process. At a sectoral level, ESP facilitated 
dialogue among forestry-related agencies (BPSDA, Dinas Kehutanan, Dinas Perkebunan, 
BPKH) about how to handle some 6.7 million hectares forest conversion areas with 
some 50% of forest cover (pictured to the right) and overlapping land rights between 
state forest areas and local jurisdictions, including customary land. 

ESP PAPUA 

This map, detailing the villages inside and outside 
State Forest Areas in Papua, ‘puts the people of 
Papua in the plan’ and illustrates the importance of 
recognizing the location of village communities in 
spatial planning efforts.  
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• Vertical linkages.  Vertical linkages were 
fostered through inclusion of the Spatial 
Planning Units of Papua Province’s 
District Bappeda as well as the 
Directorate General (DG) of Spatial 
Planning in dialogue related to the 
development of the Facts and Analysis 
Report (F&A). DG Spatial Planning invited 
Bappeda and ESP to give presentations at 
two workshops on the reorientation of 
development and spatial planning in 
Indonesia. 

• Two selected districts for focus 
support.  Working with selected districts 
(highland Jayawijaya and lowland 
Jayapura), discussion ensued regarding ways the provincial spatial plan might guide 
District spatial planning to enable mapping of village and traditional community areas 
through the development of a formal approach for participative boundary setting. ESP is 
facilitating important dialogue regarding how to develop a set of formally-accepted 
principles of such mapping, based upon a wealth of experiences from the past decade.  

• Inter-Donor Collaboration.  As requested by Bappeda, collaboration continued with 
the British Foreign & Commonwealth Office (FCO) that is providing economic analytical 
inputs to the spatial planning process, including some District-level spatial planning 
issues.  ESP joined the Papua Development Partners e-Network providing it with some 
background information on support for spatial planning. 

OTHER HIGHLIGHTS 
• Introductory Report (version 8) was finalized and approved by Bappeda.   

Kabupaten Survey. This comprehensive spatial planning survey conducted for 27 
Districts and Jayapura City identified some major inconsistencies between District, 
Provincial and National data sets of relevance to spatial planning, notably, District 
boundaries, population and village numbers. Results were used as input for the F&A.  

• Facts and Analysis Report.  Initiated the Facts and Analysis Reporting Process (F&A) in 
a way that is consistent with forthcoming national regulations that will mandate Strategic 
Environmental Assessment (SEA) for all spatial planning processes, by virtue of being 
both interactive and participative. The process builds spatial planning scenarios and 
analyzes their economic, social and ecological consequences.  

• Commencement of Biofuel Investment Code technical assistance. This Quarter, 
ESP mobilized a team of international and Indonesian consultants to work with Bappeda 
and other government and civil society partners to develop a draft biofuel investment 
code policy that balances pro-Papuan livelihoods development opportunities with forest 
conservation and sustainable natural resources management. Consultants were 
mobilized in mid June, commenced work in Jayapura, and held an initial workshop with 
Bappeda and other stakeholders later in the month. A final draft biofuel investment code 
policy document will be vetted through a second workshop in Jayapura, on July 14, 2009. 

ESP PAPUA 

Coastal conversion forest area ideal for spatial 
zonation for Reduced Emissions from Degradation 
and Deforestion (REDD), Cyclops Range, 2009. 
Land should therefore not be converted to other 
uses and needs to be zoned accordingly in the 
spatial plan. 
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SECTION 2.6. 

ESP EASTERN INDONESIA 
 
INTRODUCTION 
This quarter, staff from all three fully-mobilized Eastern Indonesia offices attended National-
level events and also continued to facilitate the implementation of geographically specific 
community-based WatSan initiatives by deepening collaboration with partners and 
stakeholders. ESP Ambon continued to support PDAM Ambon, improving staff knowledge 
and technical skills through on-the-job training, while working together with Pokja AMPL, 
UNICEF, and Mercy Corps to develop a strong CSS. ESP Manado continued collaborating 
with PT Air Manado on Water for the Poor initiatives and facilitated the processing of 
Micro-Credit applications by Bank BRI. ESP Jayapura continued providing technical support 
and capacity building for PDAM Jayapura and also worked closely with UNICEF, CARE and 
SWS to facilitate increased coordination amongst key decision makers and donors. Partner 
collaboration will be the legacy of ESP’s Eastern Indonesia programs.  
 
MOBILIZATION 
Throughout this quarter ESP continued mobilizing local experts while all three offices have 
been completely set-up. Two long-term experts are based in Ambon and Mandado while 
two short-term experts are providing technical assistance in water quality management and 
citywide sanitation. In addition, six local Field Assistants were employed to support field 
work in each target community. All new staff attended a 5-day training in Jakarta in early 
May, with a combination of class room training and exposure to ESP field locations in Jakarta, 
where ESP is conducting community-based WATSAN programs. During this reporting 
period, two fixed price contracts were signed, one with ATW (Magelang Technical School) 
on a comprehensive NRW reduction program in Ambon and Jayapura; the other with IATPI 
(Association of Environmental Engineers) to provide training to Pokja AMPL in all cities in 
preparation of the Citywide Sanitation Strategy and Sanitation Action Plan. 
 
PROGRAM INTEGRATION  
Representatives from all three EIE cities were involved in a series of events and activities, 
including two sanitation exhibitions in Jakarta, cross-visits to Eastern Indonesia cities, and 
collaborative workshops.  
 
• City Sanitation Summit. This event was 

held from 20 - 21 April 2009 in 
collaboration with ESP, ISSDP and 
Sanitation Technical Team (TTPS) and 
attended by over 200 participants from 
throughout Indonesia.  A Sanitation 
Declaration, confirming the commitment 
to develop sanitation services at the local 
level, was signed by mayors (or their 
representatives) from all four ESP sites in 
Eastern Indonesia (Kota and Kabupaten 
Jayapura, Ambon and Manado), in addition 
to four governors and six mayors from 
other regions in Indonesia.  
 

 
ESP JAKARTA 

Ambon Mayor signing the Sanitation Declaration 
of Regional Government Support on Sanitation 
Development in Indonesia at the SanTT 
Convention at Department of Public Works on 
April 21, 2009. 
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• Indowater 2009. ESP’s involvement in 
Indowater, from 17-19 June, included an 
exposition booth, organization of STBM 
(Sanitasi Total Berbasis Masyarakat or 
Community-led Total Sanitation) 
seminars, and support of the PDAM 
Investment Forum. A new Sanitation 
Roadmap was discussed at the STBM 
seminar. The Investment Forum attracted 
over 100 participants from government 
institutions, PDAMs, water supply 
experts, and investors to discuss 
opportunities to achieve 10 million new 
connections as targeted by government 
for 2014. ESP also invited media from 
three cities in East Indonesia to join this 
event, offering them first-time exposure 
to National water supply and sanitation 
policies and sanitation programs in other 

ESP sites. This was followed by a detailed media discussion in the ESP office, together 
with ESP partners in East-Indonesia: SWS, UNICEF, CARE and Mercy Corps. Over forty 
participants attended, from AV media, newspapers, local communities, local NGO and 

local governments.   
 
• Sanitation Exchange visit to East-

Java. Concurrent with this ToT, a 
group of 12 decision makers from 
Manado, Ambon and Jayapura, including 
mayors of Ambon and Jayapura visited 
Surabaya, Malang and Blitar. The aim of 
this study visit was to learn how Pokja 
AMPL works successfully, how mayors 
are actively supporting these programs, 
and to visit community-based sanitation 
programs that have been successfully 
implemented in Malang and Blitar. 
These programs include biogas, 
communal sewerage systems, and 
integrated solid waste management 

programs.  
 
• CK-Net Activities. A reconnaissance Team of CK-Net conducted an assessment on 

existing urban drainage conditions in all four locations. In each city they met with local 
government institutions responsible for managing and developing urban drainage. As a 
follow-up, CK-Net organized a one week Training of Trainers, hosted by ITS (Technical 
Uni Surabaya), on Urban Drainage Management to improve the capacity of senior local 
government officials as well as university lecturers.  
 

• Collaboration with UNICEF, CARE, and Mercy Corps. As a follow-up to the 
National City Sanitation Summit, two workshops were conducted with ESP partners: 
one in Jayapura and one in Ambon. Workshops drew participation from USAID, 
UNICEF, CARE, World Bank, Mercy Corps, Pokjas, vice mayors and local government 

YAYASAN RUMSRAM/WIRYA SUPRYADI 

Eastern Indonesia Media visits the wetland 
adjacent to the MCK++  Petojo and discuss 
about waste water treatment with the DKI 
Jakarta field assistant for water and sanitation. 

ESP REGIONAL EAST JAVA/CATUR RUKMIYANTI 

Exchange visit to East Java whereby key 
Eastern Indonesia representatives learn about 
biogas system supported by ESP to local 
community in Kabupaten Malang.  
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officials. These representativesdiscussed concerted efforts on how to synergize efforts 
toward a successful implementation of water and sanitation improvement. 

AMBON 
ESP Ambon continued to support PDAM Ambon, improving staff knowledge and technical 
skills through on-the-job training, while working together with Pokja AMPL, UNICEF, and 
Mercy Corps to develop a strong CSS with an emphasis on community-based models.  
 
• POKJA / Mayor Exposure. The two-day workshop, with 45 participants, was 

conducted during the end of May to share the collaborative program on USAID (ESP and 
SWS) and partners (UNICEF and Mercy Corps) and to evaluate ongoing water and 
sanitation programs from Pokja AMPL.  Results of the meeting will assist in the 
preparation of the Pokja Work Plan and also provide guidance for coordinating the 
Watsan program between Pokja and donors. 

 
• Raw Water Study in 4 locations. 

Detailed surveys of 4 spring recharge 
areas of PDAM Ambon water source 
were implemented. Observations 
included land use, lithology, 
hydrogeology, and land authority. The 
results will be discussed with local 
government and conclusions will 
become the basis for developing 
spring recharge protection zones. The 
Action Plan will cover community 
Field School, infiltration wells and 
intervention on regulations made by 
local government for water source 
protection. 

 
• Water Quality Improvement.  The first step in this program was to introduce the 

Water Quality Monitoring system, combined with water quality sampling at 10 sampling 
points, by the PDAM / WQM Team, under supervision from an ESP expert. Samples 
were taken in distribution and service areas, representing the entire PDAM customer 
base, and were then analyzed at Provincial Health Laboratory for both chemicals and 
bacteriological parameters. As a follow-up, water quality improvement was done at the 
Wainitu water source location by supporting the PDAM to install a Chlorine dosage 
plant. The activity was used as an opportunity to conduct intensive on-the-Job training 
for 13 PDAM staffs. ESP short-term local WQ expert designed and set-up the system, 
assisted by PDAM staffs. The PDAM is now capable of replicating this system at other 
water sources.  

 
• Pokja Training with WES-UNICEF. In April the WES / UNICEF program, in 

collaboration with Pokja AMPL National and ESP, conducted a training for Pokja AMPL 
Kota Ambon, to enable Pokja AMPL in preparing the Citywide Sanitation Strategy (CSS). 
Roughly 30 participants from Pokja AMPL Kota Ambon, Pokja AMPL Manado, ESP and 
Mercy Corps joined.  ESP is following up and assisting Pokja with the preparation of CSS. 
In April, ESP in collaboration with Mercy Corps, conducted a Training of Trainers (TOT) 
on solid waste management for communities and participants began preparing for the 
Work Plan.  

 
 

ESP AMBON
Observing the dug well water level in Air Keluar 
spring recharge area, Kusu-kusu, Ambon. The 
detailed survey of spring recharge areas was done by 
ESP Ambon in collaboration with PDAM  Ambon. 
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OTHER HIGHLIGHTS 
• NRW Reduction Program. NRW Reduction Program has been implemented since 

March in collaboration with AKATIRTA Magelang and PDAM Kota Ambon. The 
program started with identification of the pilot project location Kelurahan Wainitu, 
which contains 400 customers. PDAM NRW Team, under guidance of ESP Technical 
team identified the distribution network, conducted customer mapping and provided the 
pilot area with district meters and test hole. 

• Business Plan. During April, ESP has reviewed existing Corporate Plan which includes 
Vision, Mission and SWOT analysis of PDAM conditions and subsequently provided 
recommendations for internal and external improvement. The objectives of business 
plan for PDAM are to improve performance as well as management, accounting and 
financial capability, and strengthening PDAM institution. 

• Site Selection Kayu Tiga. Kayu Tiga is a 
relocation site which was proposed by the 
Pokja as the pilot project in solid waste 
program, especially composting. A discussion 
in April with community leader identified also 
problems with water supply and sanitation. 
The main problem with water supply is lack of 
protection at intake, which results in high 
amount of sediment and color. The 
community already has established a group 
for Operation and Maintenance of the water 
system and request to improve the system by 
building a simpler treatment system. ESP 
together with Pokja AMPL and PKK will 
prepare an assessment of water and 
sanitation condition at the location and 
conduct further discussion with the 
community. 

• Work with PKK. During April and May, PKK in collaboration with ESP conducted a solid 
waste socialization at 5 Kecamatan in Kota Ambon. There were roughly 40-60 
participants at the event who were very enthusiastic in implementing the solid waste 
management program at the villages. During this socialization, PKK and community made 
a commitment to start collecting solid waste from households and have three pilot 
projects. The PKK plans to continue monitoring and evaluating the program.  

 

ESP AMBON
The community leader from PKK explains the 
condition of the water supply, solid waste and 
sanitation problem on Dusun Kayu Tiga Desa 
Soya Kota Ambon. 
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MANADO 
ESP Manado continued collaborating with PT Air Manado on Water for the Poor initiatives 
and facilitated the processing of Micro-Credit applications by Bank BRI. This quarter, Pokja 
Sanitation worked alongside ESP to survey potential sites for Community-Based Sanitation 
Systems and also took part in Cross-Study field visits to East Java.  

• Community-based Sanitation System. To select two locations for Community Based 
Sanitation System (CBSS), a field survey was organized to locations in Kecamatan 
Malalayang and Kecamatan Bunaken in early May. Alfred Nakatsuma, Director of Water 
& Environmental USAID Jakarta was a joint part of this field survey. Evaluation of the 
second survey conducted in mid-June will result in the selection of 2 locations for 
implementation of the pilot demonstration CBSS program. 

• Preparation of Citywide Sanitation 
Strategy. After the establishment of Pokja-
San, the first training of Pokja members by 
the IATPI team was implemented in April. 
The first Pokja-San meeting for CSS 
preparation was held on May 27. Held every 
Thursday, the initial meetings focused on data 
collection and evaluation from each SKPD. 
The summary was used to prepare the CSS 
draft. 

• Micro-Credit. Micro-credit is a collaborative 
action between PT. Air Manado (PT AM) and 
BRI Manado, supported by ESP.  In the 
previous reporting period the MoU was 
signed and all training conducted. This 
quarter, more than 858 applications were 
processed at PT. AM, and 40 household connections have already been installed. PT. AM 
initiated a program to reduce leakages and repair distribution pipelines, targeting 20 
zoning systems. This will help to increase the coverage of PT AM and enable them to 
reach their original target of 1,000 new HH connections per month, partly funded 
through the new micro-credit program facilitated by ESP. 

 
 
OTHER HIGHLIGHTS 
• Head Bappeda Manado/ Head Pokja-San, as representative from Local Government 

Manado, attended the Sanitation Summit and signed the Sanitation Declaration on April 
14, 2009 for improved sanitation. 

• CK-Net conducted a Workshop for Capacity Building to Local Government Manado 
under the theme of “Urban Drainage System Management” in Manado City, from April 
20-25. 

• Four Pokja-San representatives and two University students attended the TOT for 
drainage system with CK-Net and Studi Banding (cross-study) in Surabaya, Malang & 
Blitar in June 8-12, 2009. 

• Three Pokja-San representatives and two local media representatives attended 
Indowater 2009 in Jakarta June 17-19. 

 

ESP Regional manado 
Micro-Credit offers poor households the ability to 
access water piped directly to their homes. Here, 
Alfred Nakatsuma observes a recent household 
connection through micro-credit. 
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JAYAPURA 
ESP Jayapura continued providing technical 
support and capacity building for PDAM 
Jayapura as well as the two Pokja AMPL (Kota 
and Kabupaten) to support further development 
of Citywide Sanitation Strategies. ESP teams are 
working closely with the PDAM and local 
communities to develop two Master Meter 
sytems and with UNICEF, CARE and SWS to 
facilitate increased coordination amongst key 
decision makers and donors. 
 
• Jayapura Consultation and Coordination 

Meeting. A consultative meeting on the 
development of WatSan programs (AMPL) 
for Jayapura was held in May 4th in Jayapura, aiming to enhance coordination amongst 
donors for both Jayapura city and district. Also to receive information from both Pokja 
on their ongoing and planned Watsan program and commitments. Decision makers from 
local and central governments, and donors such as USAID (ESP and SWS), WES-
UNICEF, CARE and the World Bank attended.  

• Pokja AMPL Training. Pokja AMPL in Jayapura City, established in January 2009, 
established a technical team in April to strengthen its capacity in preparing the Citywide 
Sanitation Strategy (CSS), with the first training in April, organized jointly by ESP and 
WES-UNICEF. After ESP specialists together with the IATPI conducted a refreshing 
training for Pokja, in May, the Team also arranged a weekly meeting to prepare CSS for 
the Regency of Jayapura. 

• Exposure Visit on Master Meter to Medan. 
To strengthen the capacity of the community 
to operate and maintain the Master Meter, ESP 
facilitated a group of 19 community members, 
from the areas where the Master Meter will be 
constructed together with representatives of 
CARE, IPPM, Local Government and PDAM to 
visit 4 successful Master Meter systems in 
Medan and learn how community groups 
successfully manage the MM System.  

• Progress on MM Program. In collaboration 
with IPPM, a local NGO, and PDAM Jayapura, 
ESP Jayapura is currently establishing two 
Master Meter systems (Kampung Vietnam and Kampung Angkasa), and providing 
technical support for additional Master Meter systems with CARE Jayapura. IPPM joined 
and won the tender for the community mobilizing, construction supervision and 
operational and maintenance training. The program will be implemented in close 
collaboration with PDAM Jayapura.  

• Water Quality Monitoring Program. PDAM Kabupaten Jayapura distributes water to 
26,000 customers in 7 service areas, 88% of customers are in the City and 12% in the 
district. Initial water quality monitoring assessment was conducted as an on-the-job 
training for PDAM staff. Trainings for 10 PDAM staff was facilitated by ESP in May and 
implemented in collaboration with Provincial Health laboratory. 
  

ANTONIUS TARMAN/ESP JAYAPURA 

Consultation and coordination meeting with 
government and donors at PDAM Jayapura office. 

 

 
ANTONIUS TARMAN/ESP JAYAPURA 

Community representatives from Jayapura 
partake in a field observation & discussion with 
local NGOs JKM in Kelurahan Bagan Deli. 
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OTHER HIGHLIGHTS 
 
• Financial support. The billing and accounting system development for PDAM Jayapura 

was planned for implementation by a local consultant, who already installed similar 
systems in over 30 other small and medium scale PDAMS. However due to certain 
reasons the consultant will not be available, therefore ESP identified another resource of 
basic billing and accounting software and training and after comparing several options, 
agreed to work with BPKP (the state auditor) who has developed appropriate billing and 
accounting software for PDAM. Programs will commence next quarter. 

• Socialization of NRW Reduction. ESP provided advice to the PDAM in socializing the 
ongoing NRW Reduction program to obtain support from the customers. Communities 
were eager to support programs these NRW programs aimed at decreasing leakage, 
improving availability, and increasing water pressure. The ongoing NRW pilot included 
customer mapping, test hole and updating the as- built-drawing. 

• Raw Water Study. PDAM use spring sources as raw water sources; however due to 
uncontrolled land use, and limited conservation particularly in watershed area, sources 
are deteriorating, indicated by reducing flows, especially during the dry season. Current 
program includes inventory and mapping of water sources and proposed protection and 
conservation efforts. ESP will support PDAM and Local Government to prepare 
program of reforestation, and construction of check dam. Lake Sentani has been 
identified as the alternative water sources for developing water supplies for Jayapura.  

• Corporate Plan and Training. ESP technical and Financial specialist have commenced 
to facilitate PDAM team to review and update the existing 5-year Corporate Plan (2007 
– 2012). One of the Plan’s key programs is capacity building of PDAM staff as well as 
PDAM strengthening in improving water quality and monitoring, improving management, 
accounting and the financial system. 

• MoU for Study of PDAM Joint Management. To support position of PDAM to 
formally service both Jayapura Kota and Kabupaten, ESP initiated discussion with mayors 
and PEMDA of both and drafting of MoU between both Local Governments, which aims 
at conducting a study on how to establish a jointly managed PDAM to be conducted by 
independent consultant, financed mainly by ESP. Both mayors have no objections to 
implementing the study.  



Map QPR 17
Location of ESP Integration Approach
for Eastern Indonesia Expansion Cities

Map Location
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SECTION 3 

NATIONAL & PROGRAM 
MANAGEMENT UPDATES 
 

INTRODUCTION 

In this Section, we present significant achievements related to Program Management as well 
as a more detailed account of program activities at the National level. This Section is divided 
into the following Sub-Sections:  
 
Section 3.1  Program Management Updates 
Section 3.2  National Updates 
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SECTION 3.1 

PROGRAM MANAGEMENT UPDATES 
 
INTRODUCTION 
Section 3.1 highlights National Updates on broader Program Management issues, including 
the Small Grants Program, Monitoring & Evaluation, and Gender.  
 
 
SMALL GRANTS PROGRAM 
Approximately 90% of the total 58 grant programs located in the HPPs are now completed 
and the remaining will be completed by early July 2009. There are one each in Aceh and 
North Sumatra, one in East Java, and 4 in West Java currently under implementation.  

• The grant program in Aceh is now progressing and will be completed by early July 
2009. They are in the final stage of implementation and all administrative matters for 
close-out of the program are in preparation.  

• One grant program in North Sumatra is in the final stage of implementation and is 
anticipated to be completed in mid-July 2009. It is still under close supervision by the 
ESP North Sumatra technical specialist. 

• From the last 10 West Java grant programs reported last quarter, 4 are still under 
implementation. 3 of these grants will be completed at the end of this quarter while 
one requires a no-cost-extension through the end of July to complete the full program.  

 
Other quarterly highlights include: 

• The grants program with Pimpinan Wilayah Muhammadiyah Jawa Timur to implement 
the CGH curriculum in Muhammadiyah Elementary and Madrasah schools in East Java is 
progressing very well. A cross-study tour will be conducted next quarter so 
Muhammadiyah CGH designers can visit the West Java elementary government schools 
and share their experiences.  

• ESP will support a grant program in the upcoming quarter with a communal composting 
and regreening program in Jembatan Besi, Jakarta Barat. The procurement process is 
underway and it anticipated that the program be implemented in early July 2009.  

 
GENDER 
Regular gender mainstreaming programs continue to be integrated into regional community-
level ESP activities, including workshops and trainings, by encouraging a commitment to 
gender balance and awareness.  
 
The main highlight this quarter was the implementation of the Community-based Solid 
Waste Management-linked Gender Awareness Training for Community Cadres in DKI 
Jakarta, facilitated by ESP STTA for Gender, Ms. Mia Siscawati, in mid May 2009. The total 52 
participants (63.5% of which were women) included community cadres, youth groups, and 
community leaders from Jembatan Besi and Petojo Utara.  
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Gender equity awareness served 
as an entry point for strengthening 
CB-SWM in regard to Action Plan 
development. Gender issues were 
introduced to help the community 
groups allocate appropriate 
resources and mobilize 
appropriate participation. The 
gender session opened with a 
‘what is gender’ introduction, using 
a role play method. Two male 
cadres volunteered to play 
mothers of a newborn baby girl 
and boy, and in their interaction 
and greetings with role-playing neighbors, they illustrated the impact of gender norms while 
also highlighting issues regarding sex as a biological identity and gender as socially-developed 
identity. Identification of different gender roles led to a better understanding of the impact of 
gender in the community, i.e. issues of stereotyping, double burden and marginalization. 
 
During the gender mainstreaming session, and during daily program implementation and the 
action planning progress, both communities expressed enthusiasm and gender awareness, as 
illustrated by an agreement from male groups to participate more actively in activities like 
compost shoveling and plastic waste collection for recycling.  
 
 
MONITORING & EVALUATION  
In addition to regularly scheduled 
monitoring and evaluation activities, the 
main highlight of this quarter was in the 
development of Third Edition of the ESP 
Performance Monitoring Plan (ESP PMP). 
This document is a revision of the second 
approved PMP document, which was 
published in January 2008. The Third 
revision incorporates changes to the 
technical direction of ESP as set forth in 
Contract Modification #13 of September 
26, 2008, and Contract Modification #14 
of December 3, 2008. The Third Edition 
of the ESP PMP was approved by the 
USAID COTR for ESP on June 8, 2009 
and will be used as the basis for the ESP 
PMP report, starting the third Quarter of 
FY 2009. 
 
Other quarterly highlights include: 
 
• Training for Community Groups on Participatory Water Quality Monitoring using 

qualitative indicators. This four day training was conducted in West Bandung district of 
Cikapundung sub-watershed in collaboration with WSM West Java Team. The training 
included 20 community members (10 women and 10 men) from 10 villages of 
Cikapundung sub-watershed and focused on improving understanding and practicing the 

ESP DKI JAKARTA 

The participants of Gender training for community cadres from 
Petojo Utara and Jembatan Besi. 

ESP WEST JAVA 

Participants of Training on Participatpry Water Quality 
Monitoring are practicing to monitor the water quality 
using biological indicators in one of small river around 
the training site in Cikapundung sub-watersehd (West 
Java). 
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simple tools used to monitor water quality of village raw water resources. Following this 
training, community representatives will train their community members and practice 
participatory water quality monitoring in their respective villages. The field guide used in 
this training and the results of participatory water quality monitoring at village level will be 
included in the Participatory Monitoring and Evaluation toolkit. 
 

• ESP Ten Minutes Monitoring (Fifth Round). This Quarter, the fifth round of data 
collection of the ESP Ten Minutes Monitoring had an additional objective, not only to 
monitor the rate of diarrhea incidence, but to get additional supporting data and 
information for the analysis of diarrhea attribution. Several additional questions have been 
asked to all respondents during the survey. These are focused on the impact of ESP 
activities on behavior change and reduced prevalence of diarrhea and the exposure of 
campaign materials used at the community level. The ESP M&E specialist worked together 
with the STTA team (Mr. Risang Rimbatmaja and Dr. Maria Elena Figueroa) to support 
these activities. The data from this survey will be integrated with all prior data sets for the 
analysis in the final report of Diarrhea Attribution, with particular attention to identifying 
hygiene behaviors with the most significant contribution to decreased rates of diarrhea. 
The survey analysis indicates that the percentage of diarrhea incidence is 7.7%, in contrast 
to 8.5% from the previous survey. This result positively correlates with the result of 
households adopting the four improved health and hygiene practices: the current survey 
indicates 28.2% of household adoption while the previous survey was 26.3%. Further 
details of this survey can be found in Section 4 of PMP report. 
 

• M&E supported the expansion work in three cities in Eastern Indonesia. The ESP 
M&E Specialist conducted TAMIS training for ESP staff in Ambon. This training focused on 
familiarizing staff with reporting of PMP achievements. In collaboration with the 
procurement team, a training on Fixed Price Subcontract covered procedures for 
processing procurements on TAMIS. 
 

• Other regular ESP monitoring and evaluation activities are expected to continue as 
scheduled, including data collection via TAMIS database for QPR 17 PMP reporting for the 
period April – June 2009. This data collection is conducted using TAMIS database, ESP’s 
Small Grant Program report, Aceh-Papua Add-on, and Eastern Indonesia Program. 
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SECTION 3.2 

NATIONAL UPDATES 
 
INTRODUCTION 
Section 3.2 highlights National Updates on Watershed Management & Biodiversity 
Conservation, Environmental Services Delivery, Environmental Services Finance, and 
Strategic Communication for Behavior Change. 
 
WATERSHED MANAGEMENT & BIODIVERSITY CONSERVATION 
(WSM) 
This quarter, the WSM Group continued to work with ESP partners towards addressing the 
Work Plan’s theme of building a Legacy of Sustainability. At the national level, the WSM 
team worked with the Ministry of Forestry and other national-level government agencies, 
international donors, NGOs, and private sector partners to encourage the adoption of ESP’s 
robust field-based tools to national-level policy as well as into longer-term programming. 
Particular progress continues to be made with the Ministry of Forestry’s Directorate 
General for Land Rehabilitation and Social Forestry (DG RLPS), state forest company 
Perhutani, and the Ministry of Agriculture’s Directorate for Land and Water Management. 
 
As reported last Quarter, ESP has met or surpassed the initial contract deliverable targets 
for the WSM component, including critical land rehabilitated, forest of high conservation 
value under improved local management, and watershed management plans completed and 
under implementation. This enables ESP to focus on achieving new targets resulting from ESP 
contract modification #14, specifically with regard to leveraging support for adaptation and 
scaling-up of WSM activities, completion of a WSM toolkit, and establishment of Water 
Resource Protection plans. 
 
Other quarterly highlights include: 
 
• ESP continued to make progress on development and production of the WSM 

Toolkit series. As of the end of this Quarter, ESP is more than 80% finished with a five-
volume set that covers Watershed Management, Water Resource Protection, Mapping 
and Site Selection, Community Participation through Field Schools and WSM monitoring. 
During the Quarter, a workshop involving ESP government, private sector, NGO and 
community partners provided an opportunity to review and enrich the first draft of the 
Toolkit and ensure its value to partners upon the completion of ESP. The final draft of the 
Toolkit is currently being edited, and will be submitted to USAID and ESP partners for 
final review by the end of the fiscal year. Launching of the Toolkit is expected by the end 
of the calendar year. ESP is also completing a final report on Payment for Environmental 
Services (PES). This report documents achievements of PES model sites, and will be a 
significant contribution to growing interest in development of PES models with water as 
an environmental service. This report is expected to be completed by the end of the fiscal 
year. 
 

• Leveraging of ESP approaches at the national and field levels. ESP worked effectively 
with the Ministry of Forestry’s RLPS on on-going adaptation of ESP tools and approaches 
in the growing Model Micro Watershed (MDM) program. RLPS is replicating ESP-inspired 
MDMs in Wonogiri District, Central Java, and well as two sites in Bogor District, West 
Java, that contribute to safe-guarding the Cisadane upper watershed as well as the 
Citarum-Ciliwung watersheds. At the local level, efforts by the BP-DAS resulted in the 
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planting of more than 25 hectares of degraded land with 120,000 seedlings. ESP is also 
facilitating a successful collaboration involving Bromo Tengger Semeru National Park 
management, state forest company, Perhutani, the Malang PDAM and community groups 
to support integrated watershed management, water resource protection and biodiversity 
conservation. At the policy level, ESP is supporting the Ministry of Forestry on the 
finalization of a Ministerial Decree to facilitate equitable community participation in forest 
conservation and watershed management across Indonesia. 
 

• Progress on Water Resource Protection Plans and Zonation. ESP is making significant 
progress on development of 6 water resource protection plans that include zonation. 
These include Sibolangit, North Sumatra; Batu Karut and Cikareo, West Java; Telogo 
Redjo and Gedad, Central Java; and 
Kajar/Jlegong, East Java. In Sukabumi 
district, West Java, ESP’s work in 
Batu Karut has stimulated the 
District Head, PDAM director and 
various government agencies as 
well as the local police to support a 
significant expansion of Water 
Resource Protection initiatives to 
be funded by the district 
government and partners for 
strategic springs across the district. 
In Central Java, various local 
governments and program partners 
have allocated Rp. 1.3 billion for 
water resource protection across 
the province. 
 

• GIS Training and Capacity Building. ESP continues to provide on-going training and 
capacity building for effective use of GIS for spatial planning, land use decision making, and 
watershed management. This Quarter, ESP’s GIS team facilitated more than 20 partners 
from government agencies, municipal water companies and NGOs on effective use of new 
open-access GIS software for all aspects of mapping and analysis. Given the prohibitive 
cost of GIS software currently on the market, free open-access software provides a 
valuable resource for government and non-government partners to effectively utilize GIS 
in their land- and resource-use planning and decision making work. 
 

• Provision of Support to Aceh-Papua Add-On and Eastern Indonesia Expansion 
initiatives. This Quarter, ESP’s WSM team also provided significant support to Aceh-
Papua Add-On and Eastern Indonesia Expansion work. This included support for spatial 
plan development in Papua, livelihoods development through agro-forestry development 
in Aceh, and water resource protection in Ambon and Jayapura. 
 

• Under the collaborative program with the Ministry of Agriculture, ESP provided 
support for the implementation of trainings for 130 Community Organizers (COs) and 
Field Coordinators of the Conservation of Upstream Watershed Area Program in three 
provinces: West Java, Central Java and South Sulawesi. Only 8.46% of these participants 
were women, the lowest proportion for all ESP activities. ESP team facilitated several 
topics including facilitation skills, community organizing approach, problem identification, 
watershed area, development of Action Plans for land conservation, and techniques of 
land conservation. These topics are part of the ESP Field School approach. 

ESP 

Photo from monqiue added on Monday. 
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• ESP leveraged $10,600 from these trainings to support each CO and field coordinator 
in the facilitation of field actions and land rehabilitation programs spearheaded by selected 
community groups. These programs will span 54 field schools while the tree planting 
program aims to cover 13,871 hectares of critical land in the above watersheds. Progress 
and will be updated next Quarter. 

 
 
ENVIRONMENTAL SERVICES DELIVERY (SD) 
In the third quarter of FY5, the Service Delivery National Team focused on organizing large 
National events, especially the National Sanitation Summit and Indowater Water & Waste 
Water Conference and Expo. The SD Team also initiated linkages with the Ministry of 
Health to support the relatively new Community-Based Sanitation (STBM) policy, in close 
collaboration with USAID’s Safe Water Systems and UNICEF. In addition, the SD team 
supported Regional field activities on PDAM institutional strengthening and efficiency 
improvement. Other quarterly highlights include: 
  
National Events 
• ESP initiated and co-organized the National Sanitation Summit with the GOI 

Sanitation Technical Team (TTPS) and ISSDP, held from 20-21April in the big conference 
hall of Ministry of Public Works. There were over 150 participants from central, 
provincial and local government, local NGOs, donors, community members and media. 
One main conclusion of the summit was the signing of the Sanitation Declaration by 
over 10 mayors and governors, including mayors of cities supported by ESP: Medan, 
Surabaya, Yogyakarta, Malang, Jayapura, Ambon and Manado. Other event highlights 
include extensive media exposure resulting from 6 media discussions with different 
groups: mayors of Eastern Indonesia, local champions, central government, and donor 
agencies. 

 
• Indowater 2009 Water & Waste Water Conference and Expo, held from 17-19 June, 

included a one day seminar highlighting the Community Based Sanitation Strategy 
(STBM). It was organized by ESP in collaboration with USAID’s SWS program and 
Ministry of Health, and was attended by around 200 participants from government, 
donors, communities, NGOs and media. Over four sessions, the overall STBM strategy 
and the various pillars were showcased with impressive field experience from local 
organizations (including Plan, Mercy Corps, WSP, ESP, and SWS) as well as various good 
examples by local governments (Sumedang, Muara Enim, Trenggalek). This event also 
received wide media coverage especially from media from Ambon, Manado and Jayapura.  
ESP also co-sponsored a PDAM investment forum which attracted over 100 participants 
who listened to the latest government policies on financing investment in Indonesian 
Water Sector. 

 
Increased Water for the Poor 
• ESP supported PDAM Tirtanadi Medan to resolve the outstanding issues with 

their water distribution system, following the soft opening of the Master Meter system 
in Belawan, Medan, whereby 3,500 poor families now receive piped water. PDAM 
Tirtanadi’s problems were partly caused by lack of supervision of the contractor by local 
government and low pressure in the network due to lack of water form existing 
sources. Communities agreed to rotate water use until the PDAM can connect 5 
additional deep wells. The location in Belawan is rapidly becoming the example in 
Indonesia for learning about how to connect poor families to piped water, with visitors 
in this quarter from Jayapura, Jakarta (Mercy Corps sites), and Ministry of Public Works. 
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• Site selection and assessment are currently ongoing for three new locations, 
covering another 3,500 poor households. ESP is supporting JKM, the local NGO, 
contracted by USAID’s ECO-Asia to develop proper site plans for each Master Meter 
and determine with PDAM staff if pressure is sufficient for supplying additional 
households. In some systems, a small ground tank will be required to increase pressure 
in the system. ESP will design and possibly co-finance this project with the PDAM.  The 
PDAM and local government will again cover all piping costs. New households 
anticipating connections will be asked to contribute the minimum cost of the individual 
household meter (Rp 150,000); this can be paid in installments to either PDAM or JKM. 
Development will continue into the next quarter. 

 
• The contract for the Water for the Poor toolkit, combining the two Water for the 

Poor existing toolkits, Master Meter and micro-credit, with the new OBA toolkit has 
been awarded and is ready for signing. Work will start next quarter and the toolkit will 
be completed by December. PU expressed strong interest in Training of Trainers of PU 
staff from the national and provincial level as a first step for scaling-up the Water for the 
Poor package, using the Water for the Poor toolkit and various ESP field examples. 
 

PDAM Technical & Institutional Support programs 
• ESP facilitated further discussions in the Greater Bandung area to reach an 

agreement with all parties on the development of BLU (Badan Layanan Umum) 
for PDAM raw water management and joint management of PDAM Kabupaten 
Bandung. For both initiatives, the SoW for Fixed Price subcontracts has been agreed by 
all parties and tendered out. Final negotiations with winning bidders are currently 
ongoing. In Jayapura, ESP also facilitated agreement amongst all parties in Kota and 
Kabupaten not to pursue splitting the current PDAM, but rather to conduct a detailed 
study on the best approach of joint management of one PDAM by two local 
governments. The SoW for the subcontract has been agreed on and is currently being 
tendered out amongst local institutes. ESP Jakarta will provide additional technical 
support, through the mobilization of STTA and senior resource persons from PU, 
Bappenas, BPPSPAM, Ministry of Finance and Ministry of Home Affairs. These unique 
programs for the Indonesian Water Sector and Central government (especially Ministry 
of Public Works and BPPSPAM) are actively supported. 

 
• PDAM Energy Efficiency program for Surabaya was completed the program is 

ongoing in 7 locations: Gresik, Sidoarjo, Malang, Yogyakarta, Bandung, Medan and 
Sukabumi. The Non-Revenue Water reduction program was completed in Magelang and 
ongoing in Bandung and Sukabumi. Results of these programs were shared in a PDAM 
efficiency working group, established by PERPAMSI, which ESP was invited to join. 
PEPRAMSI will organize and finance a large seminar at the end of July to share all 
experience in PDAM efficiency with all PDAMs in Indonesia.  An STTA is continuing to 
support PDAMs in Yogyakarta, Bandung and Sukabumi with increasing deep well 
efficiency, through a combination of field analysis and training. 
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ESP Sanitation Programs 
• During this quarter ESP started actively supporting the Government, especially 

the Ministry of Health with further development of the STBM (Community Based 
Sanitation) strategy, in close collaboration with USAID’s SWS and UNICEF. ESP joined 
coordination meetings and hosted an exchange of experience on pillar 4: CB Solid 
Waste Management. ESP joined a meeting on ‘sanitation options under challenging 
conditions’, organized by WSP. ESP will host a meeting on septic sludge management in 
August 2009. 

• The STTA has competed initial assessment of management systems of centralized 
sewerage systems of Medan and Yogyakarta, and has started a series of detailed training 
programs with all staff to improve quality management and customer relations. 

 
 
ENVIRONMENTAL SERVICES FINANCE (FN) 

This quarter the Environmental Services Finance (FN) team continued to make progress on 
all aspects of the FN portfolio, including debt restructuring, microcredit programs, 
alternative financing, and Payment for Environmental Services (PES). While detailed 
descriptions of this work are presented in the regional sections, the following section 
provides an overview of the ongoing initiatives, highlighting trends across the provinces. 
 
• Improved Financial Management & Debt Restructuring.  Four water utilities 

completed the requirements to restructure outstanding debts this quarter and received 
final approval from the Ministry of Finance. These utilities are PDAM Kota Sibolga, 
PDAM Kota Bandung, PDAM Kabupaten Purwakarta, and PDAM Kabupaten Subang. The 
final approval of Kota Bandung’s Business Plan represents a particularly notable 
milestone, with IDR 252.7 billion written off by the central government. In addition, ESP 
further expanded its debt restructuring assistance, commencing work with three more 
water utilities: PDAM Kabupaten Sumedang in West Java, PDAM Tebing Tinggi in North 
Sumatra, and PDAM Kota Ambon in East Indonesia. Overall, 15 utilities have received or 
continue to receive debt restructuring assistance, with 5 of these utilities obtaining final 
approval from the Ministry of Finance. The following table summarizes the progress of 
this work:  

 

# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status Next Steps/ Target 
Completion 

1 PDAM 
Kabupate
n Jayapura 

IDR 30.7 
billion 

IDR 7.1 
billion 

IDR 23.5 
billion 

Approved by Komite 
Teknis 

Completed 

2 PDAM 
Kota 
Ambon 

IDR 9.1 
billion 

IDR 1.95 
billion 

IDR 7.15 
billion 

Completed 
Business Plan 
Submitted to 
MOF/Pokja June ‘09 

Pokja review and 
approval 

3 PDAM 
Tirtanadi 
Medan & 
KSO 

- Tirtanadi:  
US $2.3 mill.  
- KSO: IDR 
23.5 billion 

- US $1.7 
million  
- IDR 6.2 
billion 

- US 
$619,000 
  
- IDR 17.3 
billion  

Draft Business Plan 
presented to 
PDAM. 

Approval of tariff 
adjustment to 
achieve full cost 
recovery. 

4 PDAM 
Kota 
Sibolga 

IDR 3.7 Bill. IDR 1.6 Bill. IDR 2.1 Bill. Approved by 
Komite Teknis. 
(April 09) 

Completed. 
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# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status Next Steps/ Target 
Completion 

5 PDAM 
Kota 
Binjai 

IDR 37.46 
Bill. 

IDR 14.65 
Bill. 

IDR 22.81 
Bill. 

Business Plan 
completed, but 
PDAM reluctant 
to join program. 
 

On hold (pending 
PDAM decision 
to submit to 
Pokja). 
 

6 PDAM 
Kota 
Tebing 
Tinggi 

IDR 7.1 
billion 

IDR 1.5 
billion 

IDR 5.6 
billion 

Draft Business Plan 
completed. 
 

Presentation to 
Walikota/DPRD. 

7 PDAM Kt. 
Bandung 

IDR 342.7 
billion 

IDR 89.9 
billion 

IDR 252.7 
billion 

Approved by Komite 
Teknis. (April 09). 
 

Completed. 

8 PDAM 
Kb. 
Purwakart
a 

IDR 7.4 
billion 

IDR 2.6 
billion 

IDR 4.8 
billion 

Approved by Komite 
Teknis (April 09). 
 

Completed. 

9 PDAM Kt. 
Sukabumi 

IDR 41.9 
billion 

IDR 13.8 
billion 

IDR 28.1 
billion 

Business Plan 
presented to the 
MOF/Pokja in March 
2009, with revisions 
required. 

Business Plan 
revisions must be 
agreed to by 
PDAM. 

10 PDAM 
Kb. 
Subang 

IDR 3.3 
billion 

IDR 0.8 
billion 

IDR 2.5 
billion 

Approved by Komite 
Teknis (June 09). 
 

Completed. 

11 PDAM 
Kb. 
Sumedang 

IDR 5.0 
billion 

IDR 1.6 
billion 

IDR 3.4 
billion 

Preparation of 
Business Plan. 

2008 financial audit 
by BPKP. 
 

12 PDAM 
Kota 
Surakarta 

IDR 34.7 
billion 

IDR 11.9 
billion 

IDR 22.8 
billion 

Business Plan 
presented to Komite 
Teknis.    

Follow-up 
presentation to 
Komite Teknis (July). 
 

13 PDAM 
Kab 
Gresik 

IDR 18.3 
billion 

IDR 10.1 
billion 

IDR 8.2 
billion 

Business Plan 
completed and 
presented to 
Bupati/DPRD 
 

Prepare proposal 
for tariff 
adjustment. 
 

14 PDAM 
Kab. 
Malang 

IDR 9.7 
billion 

IDR 3.8 
billion 

IDR 5.9 
billion 

Draft Business Plan 
completed. 
 

Presentation to 
Bupati/DPRD (mid-
July) 
 

15 PDAM 
Kota 
Pasuruan 

IDR 23.7 
billion 

IDR 5.8 
billion 

IDR 17.9 
billion 

Preparation of 
Business Plan  
 

Preparation of 
detailed investment 
plan. 

 
• Alternative Financing for PDAMs.  ESP continued work with 3 water utilities this 

quarter to develop financing plans for new infrastructure investments.  In Kota Malang, 
as a follow-up to the Pre-Feasibility Study for a Rp123.7 billion investment completed in 
PY4 and the more recent real demand survey, ESP began work on a detailed Full 
Feasibility Study (FFS).  The Pre-FS included the investment needs of the utility for the 
period 2008 to 2012, and specifically addressed the PDAM’s eligibility to finance the 
implementation of the investment plan through a bond issuance. Given the ongoing 
financial crisis, however, a bond issuance is not a viable option for the utility for the near  
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term.  Thus, the PDAM has been seeking an alternative to proceed with the 
implementation of the investment plan. A commercial bank (BNI) has agreed to provide 
a new loan to the PDAM to finance the immediate investment needs for 2009 and 2010. 
The bank will provide 60% of the total investment cost, or Rp 17.6 billion from total 
investment of Rp29.4 billion. The FFS for this investment is expected to be completed 
early next quarter. 
 
Second, in Kota Surakarta, ESP continued to assist the utility in the preparation of a 
financial feasibility study for a new water treatment plant with capacity 300 liters per 
second in the Semanggi area. Specifically, the PDAM requested a revised analysis 
including a comparison of bond financing and commercial bank financing under the 
auspices of the MOF’s proposed loan subsidy scheme.  Notably, the latter scheme has 
not yet been approved by the central government. 
 
Third, ESP completed assistance to PDAM Gresik this quarter to structure a pre-
financing arrangement with a private company within its service area.  More specifically, 
utilizing ESP’s capital plan and financial analysis, the PDAM obtained IDR 26 billion in pre-
financing from an industrial company to construct a reservoir and install new 
transmission piping and pumps in order to supply 160 liters per second of water for 
their operation.  In addition to servicing the new commercial customer, the investment 
also provides an opportunity to improve its service to the existing customers in the 
neighboring area suffering from a shortage of water supply. 

 
• Micro-Credit for Financing Low-Income Water Connections.  ESP’s micro-credit 

program for new piped water connections experienced its strongest quarter in terms of 
new connections added. A total of 1,654 new piped water connections benefiting an 
estimated 8,270 people were added under ESP-facilitated micro-credit programs 
between PDAMs and local banking partners, bringing the total number of connections to 
8,046.  The table below charts the progress of new connections to date, both in terms 
of number of new connections achieved each quarter as well as the cumulative amount 
of new connections.   
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Limitations on raw water and insufficient production capacity unfortunately continue to 
constrain the pace of new connections under the microcredit program.  PDAM 
Tirtanadi, for example, suspended the addition of new connections this quarter due to 
water shortages.  It is unclear when the suspension will be lifted. 
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STRATEGIC COMMUNICATION FOR BEHAVIOR CHANGE 
(STRAT COMM)  
The Strat Comm team continued to support component activities, in addition to fulfilling 
deliverables in regular reporting, media relations, and web-site development. Strat Comm 
played an instrumental role in preparing and executing two major sanitation exhibitions, 
namely the Sanitation Summit (SanTT) at the Department for Public Works (PU) from April 
20-21 and IndoWater Expo at the JCC from June 17-19. Other quarterly highlights include:  
 
Program Communication (PC) 
PC supported Service Delivery  through the conceptualization and presentation of the 
SanTT exhibition and the IndoWater 2009 booth, including life-sized posters of six local 
champions, brochures, and leaflets. Other quarterly highlights include: 
• The PC team supported Aceh Green Secretariat in Banda Aceh through the 

development of various Indonesian-language communication materials. These materials 
will support the Aceh Green workshop on 4-6 July and are expected to improve 
communication geared towards the general public.  

• The team completed the lay-out and distribution of five reports namely Quarterly 
Progress Report (QPR)16, Performance Monitoring Plan Third Edition 2009, 
Performance Monitoring Plan (PMP) Eastern Indonesia Water and Sanitation Program, 
Alternative Financing for Water Utilities in Indonesia (Review of Lessons and 
Challenges), and Business Plan PDAM Kabupaten Jayapura Period 2008 – 2012. 

• Lessons Learned and Best Practices closing-out strategy progressed, assigning 
coordinators and identifying key ‘feature stories’. Consultations and workshops were 
held with local stakeholders and specialists in Yogyakarta, Medan and Jakarta. 
 

Public Outreach (POC) 
POC developed media relations through support of the sanitation events and also continued 
to improve internet resources and other media accessed by partners and stakeholders. 
• SanTT Convention support yielded coverage of over 30 electronic and print media.  
• POC helped organize Community Led Total Sanitation (CLTS) media interviews 

panel at the IndoWater event. Eastern Indonesia media were exposed to sanitation 
efforts for the first time and produced over a dozen electronic and print media.    

• POC team improved the website cataloguing process. The number of “unique 
visitors” (the best measure of a site’s true audience as it counts each visitor only once 
during the time frame of the report) increased over the last two quarters (Jan-June 09) 
to 91,000 visitors, a 100% increase from the previous year.   

• Three Mercu Buana University interns were recruited to support various activities 
including video and news filing, exhibition management and media relations.  
 

Health and Hygiene (HH) 
• A National Workshop on Best Practices of Promotion of Hygiene Behavior 

Change, led by JHU consultants (Dr. Maria Elena Figueroa and Dr. Patricia Poppe) was 
held on April 13 2009 to identify stories of Lessons Learned and Best Practices to 
promote improved hygiene behavior with a focus on CGH schools and communities.  

• Printing and distribution of “Analysis of Effect of 4 Key Behaviors on Diarrhea 
Prevention in ESP Program Areas” was well received. Findings were discussed at STBM 
(CLTS) meetings with Secretariat STBM, Depkes and Bappenas. 

• Dr. Maria Elena Figueroa and ESP M&E Specialist supported the development of 
tools for the final analysis of Ten Minutes Monitoring. The decrease in diarrhea 
incidence was found to have a positive correlation with the increase in households 
adopting improved health and hygiene practices (see results in Section 4 and M&E). 
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SECTION 4 

PROJECT MONITORING & 
EVALUATION 
 
INTRODUCTION 
This section presents progress toward ESP Outcomes and Indicators as presented in the 
Performance Monitoring Plan. ESP achievements are presented under the following 
components: 

• Cross Cutting Themes/Integration; 
• Watershed Management and Biodiversity Conservation (WS); 
• Environmental Services Delivery (SD); 
• Environmental Services Finance (FN); and 
• Environmentally Sound Design and Implementation in Aceh (EA) 
• Aceh-Papua Add-on (AP) 
• Eastern Indonesia Water and Sanitation Program (EI) 

 
Please note that there is an additional set of outcomes under the new Aceh-Papua Add-on 
component in accordance with additional program plans stated in Modification No. 13. 
Please refer to Modification No. 14 for further information. Please also note that outcomes 
for the new Eastern Indonesia extension and expansion program have been integrated into 
the existing ESP outcomes under Modification No. 8 to Contract No. 497–M–00–05–00005–
00. 
 
The additional work associated with both programs aforementioned programs may affect 
the revision of the Project Monitoring Plan, integrating additional outcomes of the new 
component. The proposed outcome and indicators for the new program components are 
described in this section.  
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ESP PROGRESS BASED ON PMP 
Period: April – June 2009 
 

Component: Cross Cutting Theme/Integration 

Outcome 0.a. Program Collaboration to support the Strategic Objective (SO) of Basic Human Services (BHS) 

Indicator: Number of integrated program activities between ESP and other USAID 
Programs 

Fifth Year Target: Seventeen (17) joint program activities conducted by ESP and other 
USAID partners 
Total Target over the life of project: Ten (10) joint program activities conducted by ESP 
and other USAID partners 

Progress: 
• This Quarter, ESP conducted One (1) collaborative program activity with other USAID Programs in East Java. These collaborative programs were implemented by ESP in 

collaboration with LGSP.  
• To date, ESP has conducted a total of 74 collaborative program activities with other USAID programs. This achievement exceeds the life of program target (740%). 
• Detailed information regarding specific collaborative program activities between ESP and other USAID programs is attached in Table D-1. 
•  

Outcome 0.b. Public Outreach and Communication 

Indicator:  
a) Number of campaigns supported by ESP 
b) Number of campaigns supported by ESP partners/stakeholders 
c) Number of advocacy materials produced 

Fifth Year Target:  
a) Twenty five (25) campaigns supported by ESP 
b) Twelve (12) campaigns supported by ESP partners/ stakeholders 
c) Seventeen (17) set of advocacy materials produced 
Total Target over the life of project:  
a) 80 campaigns supported by ESP 
b) 40 campaigns supported by ESP partners 
c) 80 sets of materials produced 

Progress: 
• This Quarter, ESP conducted 12 campaign activities across HPPs that consisted of campaigns supporting WSM, FN and SD issues. To date, a total of 122 campaigns have been 

conducted, which represents 152.50% of the total target of the life of program. Detailed information on this achievement is attached in Table D-2 (a). 
• In this quarter, a total of 5 campaigns have been conducted by ESP partners. To date, a total of 85 campaigns have been conducted by ESP partners. This represents 212.5% of the 

total target of the life of program. Detailed information is attached in Table D-2 (b). 
• For the campaign activities mentioned above, a total of 26 sets of campaign materials were produced and used during this Quarter. To date, 123 sets of campaign materials, or 

153.75% of the total target of the life of program, have been produced. Detailed information is attached in Table D-2 (c). 
• In total, it is estimated that campaign activities implemented during this Quarter have reached at least 218,991,368 people. Detailed information on this achievement is attached in 

Table D-2 (d). 
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Component: Cross Cutting Theme/Integration 

Outcome 0.c. Participation in  ESP trainings and workshops 

Indicator: Number of people that participate in ESP trainings and workshops Fifth Year Target: Five thousand and seven hundred fivety five (5,755) people trained 
Total Target over the life of project: 12,000 people trained 

Progress: 
• This Quarter, 4,145 people participated in ESP trainings, workshops and seminars. The average participation rate of women at ESP events was 35.34%. A total budget of 

$108,126.27 was spent for training activities during this quarter. 
• To date, a total of 65,605 people have participated in ESP trainings, workshops, and seminars. The percentage of achievement to date is 546.71% and the rate of female participation in 

these activities is 38.18%. The cumulative expenditure for trainings through this Quarter was $1,629,435.60.  
• The participation rate of women at ESP events decreased slightly this Quarter (35.34%), as compared to the previous Quarter (35.38%). 
• Detailed information on this achievement disaggregated by province is attached in Table D-3. 

Outcome 0.d. Leveraging ESP tools and principles into at least two national-level programs that contribute to improved safety and reliability of water supplies, including environmental 
management 

Indicator: Number of ESP toolkits developed and to be used by national governments 
contribute to to improved safety and reliability of water supplies, including environmental 
management 

Fifth Year Target: Three ESP toolkits  
Total Target over the life of project: Five ESP toolkits 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
• Up to this Quarter, ESP has completed one toolkit on Water for the Poor. 
• During this Quarter, ESP has continued to develop an additional 5 toolkits on WSM approaches (Watershed Management, Water Resource Protection, Mapping and Site Selection, 

Community Participation through Field Schools, WSM Monitoring). Of the five steps stated in the ESP PMP Third Edition, up to this Quarter, ESP has completed the first three steps: 
development of the toolkit outline, writing of the toolkits, and consultation of the toolkit developed with ESP partners. The fourth step, finalization of the toolkit through editing and 
creating layouts for the toolkits, is still on-going. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.a. The formation of 5 adequate policies to recognize the tenure and/or access rights of communities to manage their forests and implement transparent and participatory 
district-level management of forests, thus reducing conflict and illegal logging 

Indicator: Number of new policies recognizing land tenure and access rights of communities 
to manage forest land and watershed area 

Fifth Year Target: Eleven (11) local policies 
Total Target over the life of project: Five (5) new policies 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided.  
• This Quarter, ESP continued to work on the development of five local policies: 2 local policies in N. Sumatra and 1 local policy in Central Java that were carried over from the 

previous year. The local policy in Central Java was signed this Quarter. 
• Below is the progress that has been made in each HPP: 

o NAD: No significant changes to report this Quarter. 
o N.Sumatra: As stated above, the policies developed in North Sumatra are currently in the stage of processing through village meetings and policy drafting by village governments. 
o W.Java: There has been limited activity conducted to support the achievement of this outcome since new local policy has not been developed in West Java this Quarter. However, 

there was a focus on the evaluation of the implementation of local policies developed, MoU or village regulation, on using land in the buffer zone areas of Gunung Gede Pangrango 
National Park. After the evaluation process, it is expected that there will be an extension of local policy implementation for the next 5 to 10 years. 

o C.Java/DIY: In September 2008, the draft of local policy had been agreed upon at village level. From November 2008 until May 2009 in Pemkab Magelang, input was received from 
Bagian Hukum, Bagian Pemerintahan Desa, Dinas Lingkungan Hidup and Kantor Pertambangan dan Energi. Ngargomulyo village policy in environmental management was finalized and 
enacted on June 4, 2009. The finalization and enactment process was attended by Camat, Kapolsek, Danramil, Bagian Hukum, Bagian Tata Pemerintahan Desa, Badan Lingkungan 
Hidup, Balai Taman Nasional Gunung Merapi, Ad Hoc team, Head of Sub Villages and local leaders. 

o E.Java: There was limited activity conducted to support the achievement of this outcome since there new local policy was not developed in East Java this Quarter. 

Outcome WS 1.b. Improvement in watershed function in areas supplying water to urban centers and PDAMs as measured by a 50% increased in rehabilitated land (total area of degraded 
land where trees, commercial or non-commercial are planted) 

Indicator: Increase in area of rehabilitated land and forest, presented as percentage and in 
hectares 

Fifth Year Target: 2,404 hectares rehabilitated 
Total Target over the life of project: 35,320 hectares rehabilitated (50%) 

Progress: 
• ESP Land Rehabilitation activities continued across the HPPs during this Quarter, including the development of community nurseries. The nurseries will provide seedlings for other ESP 

activities as well as for initiatives facilitated by ESP partners from the local government, the private sector, NGOs and community groups. 
• Total achievement of land rehabilitation outcomes during this Quarter in all HPPs is 853.5 ha. A total of 277,605 seedlings were planted in this area. 
• To date, the total achievement of land rehabilitation this year is 5044.5 ha (135.68% of the total target over the life of the program). 
• Details concerning the achievement of this outcome in all provinces during the Program Year of 2009 are attached in Table D-5 in Annex D of this report. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.c. Area of forest with high biodiversity conservation value under improved, local management increases by 50% 

Indicator: Increase in forest area with high biodiversity value under improved, local 
management, presented as percentage and in hectares 

Fifth Year Target: 228,158.5 hectares (cumulative) with high biodiversity value under 
improved, local management 
Total Target over the life of project: 82,650 hectares (cumulative) with high biodiversity 
value under improved, local management (50%) 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
• During this Quarter, ESP continued to work in 9 Protected Areas that have high biodiversity value. 
• Below is the progress that has been made in each HPP: 

o NAD: No significant changes to report this Quarter. Additional information referring to this outcome is reported under the APA Component.  
o N.Sumatra: Improved management of Tahura Bukit Barisan through biodiversity action plan consultation and implementation of Model Conservation Villages (MCV) in Penampen, 

Serdang and Siberteng. 
o W.Java: Continued to support the development of 6 Model Conservation Villages around Gunung Gede Pangrango National Park (Cianjur, Bogor and Sukabumi) through providing 

support to Forpela on partnership development with private sectors. Supported the multi-stakeholder forum for TNGGP on development of training centers for community 
conservation. Continued to implement the conservation program for Halimun-Salak National Park (Sukabumi district), through a tree planting program in collaboration with the 
Ministry of Agriculture (Water and Land Management directorate) and a Small Grant Program with PNBU for the development of pesantren-based village conservation programs. 
This Small Grant Program was completed in this Quarter. 

o C.Java/DIY: Continued to support the development of Model Conservation Villages around Merbabu and Merapi National parks through several activities such as tree planting 
programs, community nurseries, and construction of simple dams using bamboo to protect river-bank areas.  

o E.Java: Continued to support the follow-up actions of conservation activities in and around Bromo-Tengger-Semeru National Park, for example working with community groups 
on non-timber forest product and bio-gas. These program activities will help the community groups to protect the conservation area through livelihood-related activities. 

Outcome WS 1.d. In Aceh, improvement in watershed functions with additional focus on the coastal margin directly impacted by the tsunami, as measured by implementation of 15 
targeted community based land rehabilitation activities, benefiting at least 6000 people. 

Indicator: Number of people benefiting from community-based land rehabilitation activities 
in coastal areas and coastal watersheds impacted by the tsunami 

Fifth Year Target: 150 people benefiting from community-based coastal rehabilitation 
activities in targeted areas 
Total Target over the life of project: 5,820 people benefiting from community-based 
coastal rehabilitation activities in targeted areas 

Progress: 
• There is no significant progress to report this Quarter. The focus of activities has been on monitoring previous projects in Aceh Jaya and Aceh Barat. 
• Based on last Quarter’s report, to-date achievement of this outcome is that 24,665 people have received benefits from ESP coastal rehabilitation activities. This achievement exceeds the 

total target over the life of the project (423.80%). Detailed reports of this outcome are attached in Annex D-7. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.e. At least 34 Natural Resources Management and Biodiversity Conservation management plans will be developed and have funds for implementation 

Indicator: Number of WSM plans actually have funds for implementation Fifth Year Target: 17 WSM plans developed 
Total Target over the life of project: 34 WSM plans developed 

Progress: 
• The quantitative results of this outcome are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
• During this Quarter, ESP continued to work on the development of 7 watershed management plans to support improved management of water source protection and conservation 

of protected areas across HPPs. This work was carried over from the previous year target.  
• Below is the progress that has been made in each HPP: 

o NAD: No significant changes to report this Quarter. Development of WSM plans in Aceh has been previously completed. 
o N.Sumatra: Improvement in the management of Tahura Bukit Barisan through biodiversity action plan consultation and implementation of model conservation villages (MCV) in 

Penampen, Serdang and Siberteng.  
o W.Java: This Quarter, ESP West Java continued the development of WSM plans in Citarik (Sukabumi) through implementation of Field Day organized by MDK community groups 

in Cikidang in collaboration with PBNU/GNKL. The plan developed during this field day was supported for implementation by the Local Government. During this field day, the 
Bupati launched 3 villages as models for the Pesantren-based Conservation village. For Cikapundung sub-watershed area, ESP West Java continued to develop management plans for 
the agro-forestry program in ex-enclave area of Ir. Juanda National Grand Park. 

o C.Java/DIY: This Quarter, ESP Central Java continued to work on development of WSM plans for sub-watershed Jlegong (DAS Keduan-Wonogiri) through socialization 
workshops that included local and national level stakeholders. The involvement of stakeholders is expected to strengthen the collaboration to work in complex issues in this 
watershed area. Also, this program will be part of the national agenda response to INPRES No. 5 Year 2008. 

o E.Java: For this achievement of this outcome, the main focus of ESP East Java is to strengthen implementation of WSM plans by bringing the plans into the Musrenbang process. ESP 
East Java collaborated with USAID LGSP to conduct workshops for 28 village facilitators and village leaders from Brangkal, Welang, Sumber Brantas and Ambang Lesti sub-
watersheds. During the workshops, weaknesses of the current Musrenbang process have been identified such as plans on involvement of the management plans in the Musrenbang. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.f. At least 250 community groups will support and implement activities to improve natural resources management and biodiversity conservation 

Indicator: Number of community groups implementing activities to improve natural 
resource management 

Fifth Year Target: 54 community groups implement activities to improved NRM 
(cumulative) 
Total Target over the life of project: 250 community groups implement activities to 
improved NRM 

Progress: 
• This Quarter, ESP started working with 9 new community groups across HPPs to improve natural resource management. To date, ESP has worked with a total of 428 community 

groups representing 171.20% of the total target over the life of the program. The details concerning the community groups working with ESP are attached in Table C-6 in Annex C. 
• Below is the detailed information on the progress toward this outcome for each HPP: 

o NAD: There was limited activity conducted to support the achievement of this outcome during this Quarter.  
o N. Sumatra: One (1) new community group in the Karo District started working with ESP during this quarter. ESP N. Sumatra also continued to support existing community 

groups with several activities such as multi party serial discussions, continuing to support field schools and village nurseries, strengthening the Mekar Bersama Community Network, 
drafting the WSM plan and preparing for multiparty workshops. Also ESP N. Sumatra held a serial training on ecotourism guides in collaboration with OIC, YEL, SOI and BBTNGL. 

o W. Java: Six (6) new communities groups were established to support the improved NRM during this Quarter in 5 villages of Cikapundung Sub-watershed. These community 
groups are expansion groups from existing groups supported by ESP West Java. The activities conducted by the community groups are also continuations to support the 
implementation of management plans for Cikapundung sub-watershed that are supported by several stakeholders such as the provincial and local governments, the private sector 
and PDAM. 

o C. Java: No additional new community groups were added during this Quarter. However, ESP Central Java continues to support existing community groups on several activities 
including the development of WSM plans, Field Schools follow up actions and raw water protection programs. 

o E. Java: Two (2) new community groups were established to support the improved NRM during this Quarter in Sumber Rejo (Purwosari – Pasuruan) and Jembul village 
(Mojokerto district). These groups will implement programs on the development of non-timber forest products (honey production) and biogas. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.g. Improved water resources management through protection of surface and ground water quality from contaminants and improved seasonal stability through water 
resource protection plans 

Indicator: Number of Water Resource Protection Plans with Zonation Systems designed 
and under implementation 

Fifth Year Target: 4 water resource protection plans (cumulative) 
Total Target over the life of project: 5 water resource protection plans (cumulative) 

Progress: 
• Additional outcomes for the WSM component, due to the extension of ESP and the details performance indicator for this outcome, are described in the approved ESP PMP – Third 

edition. Based on the detailed description of this outcome, the quantitative results are reported semi-annually in March and September. This Quarter, a brief progress report is provided. 
The achievement of this outcome is measured from 2 main component program activities: zonation system and the development of action plans to protect the springs. 

• This Quarter, ESP started to work on improving water resource management in 6 spring water zones across HPPs through protection of surface and ground water from 
contaminants and improved seasonal stability through water resource protection plans. Progress made at one water spring is different from the next. 

• Below is the detailed information on the progress toward this outcome for each HPP: 
o N. Sumatra: One (1) spring zone in Sibolangit area has been targeted for improvement of water resource management. The activity carried out to support this outcome is 

zonation of the spring water. The management plans for this program will be developed as part of the existing WSM plans for the Sibolangit area. 
o W. Java: ESP West Java has initiated the development of two (2) water resource protection program in Cimandiri sub-watershed (Batu Karut Spring) and Cikapundung Sub-

watershed (Cikareo Spring). The zonation systems have been conducted for both spring zones and the development of management plans are on-going and expected to be 
completed in the next Quarter. Activities carried out during this Quarter include: development of 210 biophore holes in zone 1 and 2 of Cikareo Spring in Cibogo and Jayagiri 
villages (self-funded by community groups) and construction of 1 filtration well in Cibogo village (funded by the community group). In Batu Karut Spring, as part of the development 
of management plans, the community groups received support for construction of 64 filtration wells from the local government, PDAM, the private sector and the district police 
office. 

o C. Java: ESP Central Java initiated the development of three (3) water resource protection programs in Magelang district (Tangsi, Bolong and Elo Hulu). The zonation system 
has been conducted in the three spring zones and the development of management plans will be start in the next Quarter.  

o E. Java: Both major activities (zonation system and development of management plans) have been completed for one (1) spring zone in Malang district that covers 3 springs 
(Jlegong, Pelus and Kajar springs). The development of management plans has already reported in the last Quarter for WS 1.e. and will be separated in next Quarter when we 
report on the quantitative achievements of this outcome. 

o Kota Ambon: Targeted to have One (1) water resource protection in Kota Ambon. During this Quarter, activities conducted include a detailed survey in the catchment area 
of PDAM Kota Ambon to identify the location of artificial infiltration ponds will be constructed in the area. The results of the survey have been presented to PDAM Kota Ambon 
and several ESP partners including the Local Government of Kota Ambon and Maluku provinces, NGOs and Pattimura University. 

o Kota Jayapura: targeted to have One (1) water resource protection in Kota Jayapura. During this Quarter, activities conducted include the identification of the catchment 
area for PDAM Kota Jayapura and the selection of the location for implementation of the water resource protection program of Kota Jayapura. 
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Component: Service Delivery (SD) 

Outcome SD 2.a. At least 33 PDAMs demonstrates 20% progress on a PDAM performance monitoring index that reflects technical, financial and managerial performance 

Indicator: Number of PDAMs providing better services Fifth Year Target: Total cumulative 28 PDAMs 
Total Target over the life of project: 33 PDAMs (cumulative) 

Outcome SD 2.b. Population with access to clean water is increased by 20% in ESP geographic areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to 
clean water is doubled 

Indicator: Percent and number of household that use an improved water source Fifth Year Target: 67,548 Households (4.34%) that use an improved water source 
Total Target over the life of project: 140,000 Households that use an improved water 
source 

Progress: 
• The progress description for SD Outcomes #2.a. and #2.b. are combined since ESP activities with PDAMs often contribute to both outcomes at same time. Up to this Quarter, ESP 

continues to support Twenty Five (25) PDAMs across HPP.  
• The report on the progress of the PDAM Performance Index is every six months (March and September). However, in this Quarter, the progress to support this outcome across the 

HPP is described as follows. 
 
Below is a summary of the activities conducted in the quarter in support of SD outcomes #2.a. and #2.b.: 
• NAD: Continued to support capacity building of PDAM Banda Aceh through on the job training for financial aspects and reports audited by BPKP. ESP supported PDAM Aceh Barat for 

asset inventory and management, energy audit for water treatment plan and Finance Training through on the Job training. With PDAM Aceh Besar, ESP supported development of SOP 
(standard operation & procedure) for finance & customer relations through on the job training and facilitated joint activities between PDAM & the Community in lhoknha for access to 
200 new house connections. ESP supported BLU Aceh Jaya by providing technical & financial training (basic) for new staff (in class training) with the ARC (American Red Cross). 

• N. Sumatra:  
o PDAM Kota Binjai conducted FGD on Standard Operation Procedure (SOP) PDAM. With PDAM Kota Sibolga, ESP supported preparing debt restructuring plans. ESP continued to 

support PDAM Tirtanadi Medan for the Water for the Poor program in Belawan and supported the SOP program for PDAM Kab. Langkat. 
o The collaboration of ESP with DANONE AQUA to install a community based water supply for 275 households is ready to go, as Detail Engineering Design have been completed 

and a CBO has been established. ESP will cover the cost of installation whereas DANONE AQUA will procure all the materials such pipes, pump and other accessories. 
o Water for the Poor program in 6 kelurahan of Medan Municipality: conducted Poverty Mapping for 5000 respondents in the kelurahan. Finalized Pemko Medan budgets for Rp. 3 

Billion as well as PDAM Tirtanadi. The community empowerment activities will be covered by Eco Asia through a Purchase Order to JKM for amount US $25,000. Esp will provide 
technical support through technical and administration trainings for the CBOs. 

o ESP installed “Ferro Filter” for the Women Credit Union in Tanjung Pura (Langkat) due to Ferro pollution in the bore well of CU Melati. 
• DKI Jakarta: Three master meter systems were completed and are in full operation in three communities in Jembatan Besi and Penjaringan, providing access to clean water for a total 

143 households. Three CBOs were established and trained on the operation and maintenance of the systems. Participatory monitoring system was also established as guidelines. One 
remaining output is to finalize the agreement letter between CBOs and PT Palyja. 

• W. Java: ESP West Java provided support for PDAM Kota Bandung on the program of NRW, energy efficiency, SOP and development of business plans to support the debt 
restructuring plans. Conducted motivational training for PDAM Kabupaten Bandung and surveyed re-classification for PDAM Kab. Subang and Kab. Sukabumi. ESP supported PDAM Kota 
Sukabumi in energy efficiency; development of business plans to support debt restructuring plans; supported water resource protection for Batu Karut spring; and expanded people’s 
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access to clean water through micro credit programs. The development of business plans to support the preparing of debt restructuring plans was also conducted in PDAM Kabupaten 
Sumedang. For the community-based water supply, ESP continued to support the development of the system in Kertajaya village of Sukabumi district. 

C. Java/Yogya: The support for NRW program for PDAM Kabupaten Temanggung have been completed for technical aspect at the field level. ESP continued to conduct cost-benefit 
analysis. The support on development of SOP for PDAM Kota Magelang has already produced 23 SOPs out of the target of 45 SOPs. Conducted a preliminary workshop with an 
experienced PDAM to develop the SOP. Development of GIS program through on the job training with both PDAMs above and also for PDAM Kab. Sleman. For the community-
based water supply, around 300 households get access to clean water through the community-based water supply. A total of 250 households in Bolong Sub-watershed area get access to 
clean water through self-funding programs. ESP only provided support for the installation of the public tap and household connection. Another 50 households up-stream of Sleman 
district have access to clean water through a 70 meter deep-well and hydram pump. This program was also self-funded by the community group in the village. 

• E. Java: This quarter ESP continued to support 6 PDAMs. 1. PDAM Kota Malang: the survey work has been completed; survey results will be referenced for the investment plan 
development; the energy efficiency (EE) program has started with data collection including field measurements. 2. PDAM Kab. Malang: thematic field school with spring protection has 
been completed; more infiltration gallery will be developed. 3. PDAM Kota Pasuruan: technical assistance has started with preparation of development plan that will be in-line with the 
debt restructuring scheme. 4. PDAM Sidoarjo: continued technical support to develop GIS, the EE program has also started with data collection including field measurements. 5. PDAM 
Gresik: the EE program has also started with data collection including field measurements. 6. PDAM Surabaya: field launching of the OBA has been conducted; selection for first 3,000 
beneficiaries and 1 master meter location is underway. ESP also supported national initiative for the PDAM to reach 30,000 low income communities. Support for the micro-credit 
continued in PDAM Surabaya & Sidoarjo. Community-based water supply Sidoarjo: continued with coverage expansion; piping work is underway to reach an additional 50 households. 
Site selection for new master meter location is also underway. PDAM Sidoarjo will provide 50% funding, while another 50% will be supplied by ESP, mainly through community 
organizing. 

• Kota Ambon: During this Quarter, ESP supported PDAM Kota Ambon for the development of Corporate Plans (first phase) and conducted several technical trainings 
for the PDAM staff, Water Quality Monitoring (second phase on setup Chlorination Dosing System), and NRW Program that is in the first step for 
initial surveys of the distribution network of the pilot zone of NRW. 

• Kota Jayapura: The activities of ESP Jayapura to support PDAM Kota and Kabupaten Jayapura focus on implementation of NRW Program through several activities such as 
identification of pilot locations of NRW Program through an agreement letter from the PDAM director; establishment of PDAM NRM Team (agreed upon by PDAM director); 
conducted socialization of  NRW Program to PDAM staff and directors and also to customers in several neighborhoods; Development of Asbuilt drawing; conducted customer mapping, 
conducted test hole, conducted training AMM (ALIRAN MALAM MINIMUM), developed contract agreement between ESP and ATW (Akademi Titra Wiyata) Magelang. Besides the 
NRW Program, ESP also conducted Program Distribution Networt Planning through data collection of the network of transmission and distribution pipes and data collection for 
topography mapping. For the Master Meter program during this Quarter, ESP conducted several activities such as site selection for the pilot program, establishment of master meter 
team among PDAM staff, conducted preliminary design and cross visit to Medan, conducted topography mapping for the distribution of pipes, socialization of this program to PDAM staff 
and director, prepared bidding process to support the pre-design of the system and preparation of draft agreement between PDAM and the CBO.  



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 
 

55 

 

Component: Service Delivery (SD) 

Outcome SD 2.c. At least 5 district/municipal sanitation strategies with action plans including but not limited to centralized systems are developed in conjunction with local governments as 
catalyst  for funding 

Indicator: Number of sanitation strategies with action plans developed and ready to be 
submitted for funding by (Local and central) Government, donors and/or other financing 
possibilities 

Fifth Year Target: Three (3) strategies with action plans  
Total Target over the life of project: Five (5) strategies with action plans 

Progress: 
• Quantitative results are reported every six months. ESP continued to support the completion of CSSP in Central- and East Java and North Sumatra. The summary below shows progress 

toward the achievement of the quantitative result as follow: 
• North Sumatra (Medan): POKJA Sanitation Kota Medan along with the Mayor of Kota Medan signed a “Deklarasi Sanitasi” in PU Cipta Karya. Also, the Sanitation RPIJM (Long-term 

plans of sanitation program period of 2009-2013) was presented and supported by ADB through PU Cipta Karya, APBN, APBD Propinsi and APBD Kota Medan. Completed Sub Project 
Appraisal Report (SPAR & Sanitation RPIJM) for further development of the implementation program on Metropolitan Sanitation Management and Health project that is started in 
January 2010. 

• Central Java (Yogyakarta): The Working group team of Pokja Sanitation, Kota Yogyakarta and the Mayor of Yogyakarta have signed a sanitation declaration on May 20, 2009 during 
the Convention of Sanitation held in PU Cipta Karya Jakarta. The team conducted focus group discussions to prepare a grant from the National Government supported by loan 
programs of ADB. The FGD was facilitated by Provincial working groups of Yogyakarta and focused on the implementation of strategic planning of Sanitation for the period of 2010 to 
2014.  

• East Java (Surabaya and Kab. Malang): Continued to provide support for Pokja Sanitation of Kota Surabaya and completed the development of Renstra Sanitasi Kota Surabaya. 
Currently the document is being finalized. Supported Pokja Sanitation of Kabupaten Malang for completion of sanitation strategic planning. To keep the sustainability, ESP sent the Bupati 
and representatives from POKJA team to join the national sanitation convention, Indowater, and STBM workshop. 

• North Sulawesi (Kota Manado): The Pokja Team was established in Feb 2009. During this Quarter, they started to develop strategic plans (half-completed). The Pokja also 
conducted field surveys to identify the location of the CBS and conduct feasibility studies for both locations. The Pokja Team also participated in the CKNet training and also conducted 
cross visits to Surabaya, Blitar, and Malang for the sanitation program. 

• Maluku (Kota Ambon): During this Quarter, ESP continued to work with Pokja Sanitation of Kota Ambon and conducted 2 workshops and several meetings with the Pokja members. 
The documents for Strategic Planning for city-wide sanitation plans are in the fourth Chapter. 

• Papua (Kota Jayapura): During this Quarter, ESP Jayapura supported the development of Pokja Sanitation for Kota Jayapura. For Posja Sanitation of Kab. Jayapura, ESP focused on 
activation of the Pokja because they were already developed previously. To strengthen the Pokja, ESP conducted training on development of the Sanitation Startegic Planning for Pokja in 
Kota Jayapura. For Pokja Kab. Jayapura, ESP reviewed the existing strategic plans that were developed last year. Both Pokja participated in the CKNet training in Surabaya. 
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Component: Service Delivery (SD) 

Outcome SD 2.d. At least 15 community-based solid waste management plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities 
will be developed and implemented for return communities in Aceh. 

Indicator:  
a) Number of community-based Solid Waste Managed Systems (SWMS) developed and 

implemented 
b) Number of people benefiting from the Solid Waste Managed Systems (SWMS) 

developed 

Fifth Year Target:  
a) Thirty six (36) SWMSs 
b) 14,875 people benefiting from the SWMSs developed 
Total Target over the life of project:  
a) Fifteen (15) SWMSs 
b) 15,000 people benefiting from the SWMSs developed 

Progress: 
a) Based on the revision of ESP PMP (Third Edition) submitted recently due to ESP Extension program, there is a new target for this outcome which is development of 20 SWMS to benefit 

23,000 people. 
b) This Quarter, ESP continued with finalization of 21 Comm. Based SWMS across the HPPs, carried over from previous year, benefitting an estimated 8,630 people. To date, ESP has 

completed 49 community-based SWMS (326.67% of total target over project life) benefitting 25,260 people (168.40% of the total target over project life). 
c) Quantitative results will be reported every six months (March and September). Summary of progress in this Quarter is provided as follows: 

• NAD: During this Quarter, all the SWMS developed in NAD have been completed. Further progress have been made toward this outcome by continuing the dissemination of the 
program to the local governments as part of exit strategy of ESP. Also, during this Quarter, ESP facilitated the local government to replicate SWMS programs to Dinas Kebersihan 
of Banda Aceh that had started with 6 new locations and 2 locations in Aceh Jaya. 

• N. Sumatra: CB SWMS developed in Medan Denai and Sei Mati-Gang Sempurna Lingkungan 4 have been completed for all steps except development of tariff, since this is the 
responsibility of Dinas Kebersihan Kota Medan. The progress of SWMS developed in Pesantren Ar Raudhatul Hasanah is still limited while construction of new buildings continues. 
The SWMS developed in Karo (Doulu and Semangat Gunung villages) are still continuing, however, ESP and the community groups are awaiting support from DANONE-AQUA for 
the physical facilities to support the implementation of the program.  

• DKI. Jakarta: During this Quarter, ESP DKI Jakarta conducted evaluations of the implementation of the SMWS program at community level involving 3 community groups 
(Penjaringan, Jembatan Besi and Petojo Utara). ESP’s support to the development of the SWMS at the school level in this Quarter was conducted through the socialization program 
and implementation of the training program on recycling and composting in the selected schools. 

• W. Java: During this Quarter, ESP West Java completed the development of SWMS in Wangnharja and Cikidang (Bandung Barat). In both systems there is no tariff system in place 
yet since households use their domestic waste for compost and non-organic waste is still dumped in the garden. The SWMS developed in Cijambe – Subang is in the final stages of 
development and awaiting determination of the tariff for the system. 

• C. Java: This Quarter a total of 50 households were involved in the implementation of the SWMS in Kota Surakarta and Sleman District, in high risk areas for flooding in Gabudan 
Kampoeng, Joyosuran neighborhood, Pasarkliwon sub-district. 25 households in the kampoeng formed a group called ”Mawar” to implement this program. Another 25 households 
in Sleman (Gamping Lor, Ambarketawang village of Gamping sub-district) were involved in the solid waste management through activities such as waste separation and recycling in 
their households. 

• E. Java: ESP conducted trainings such as CBSWM programs, plastic waste recycling programs, and field visits in Sidoarjo Regency to activate 100 households to become involved in 
solid waste separation activities. ESP facilitated ILO and Yayasan Bina Lingkungan to replicate CBSWM programs in Tutur District, Mojokerto Regency and Poncokusumo District, 
Malang Regency. ESP involved CBSWM cadres as trainers for other community. 

• Kota Ambon: ESP continued to provide technical support to Mercy Corps on the implementation of ToT to 30 community cadres, staff of Dinas Kebersihan and Pertamanan and 
university students. 

• Kota Jayapura: ESP continued to provide technical support to CARE on the implementation and development of SWMS. Since CARE is still in the process of problem 
identification, ESP strated with socialization activities through posyandu. 
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Component: Service Delivery (SD) 

Outcome SD 2.e. At least 25 community-based small scale sanitation plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities will be 
developed and implemented for return communities in Aceh. 

Indicator: 
a) Number of small scale sanitation (SSSS) plans developed and implemented 
b) Number of people benefiting from small scale sanitation (SSSS) plans developed 

Fifth Year Target:  
a) Thirty three (33) SSSSs 
b) 8,965 people benefiting from the SSSSs developed 
Total Target over the life of project:  
a) Twenty (20) SSSSs 
b) 12,500 people benefiting from the SSSSs developed 

Progress: 
d) Based on the revision of ESP PMP (Third Edition) submitted recently due to ESP Extension program, there is a new target for this outcome which is the development of 40 SWMS to benefit 

15,000 people. 
e) This Quarter, ESP continued with the finalization of 18 Comm. Based SWMS across the HPPs, carried over from previous year, benefitting an estimated 7,260 people. To date, ESP has 

completed 29 community-based SWMS (116% of total target over project life) benefiting 7,750 people (62% of the total target over project life). 
f) Quantitative results will be reported every six months (March and September). Summary of progress in this Quarter is provided as follows: 

o NAD: In collaboration, Medair (international NGO) continued to replicate ESP sanitation models in Rigah/Lhoktimon-Aceh Jaya (Jabi village). To date, Medair provided SSSS to more than 
500 households. 

o N. Sumatra: Completed tender process for 1 unit CBS DEWATS in Young Panah Hijau and formed and trained CBOs for operation and maintenance of the system. IPAL DEWATS ESP 
for RUSUNAWA (wing A) will be replicated by SATKER Air Limbah of North Sumatra Province for IPAL in Wing B and C. Currently for this work, the SATKER are on-going to process 
the bidding for the construction that is expected to be begin in June 2009. The grant from PU Cipta Karya for the Sewage system in Zone 6 has been conducted for the continuation of 
the project in 2008 with the total investment of Rp. 7 Billion. While the Government of Medan Municipality will subsidize Rp. 3 Billion that is budgeted in APBD 2009. ESP also worked on 
designing of “Floating IPAL” for fishermen housing complexes in Medan area. The construction is expected to begin in July 2009 for 30 houses. This program will be a pilot program that 
will be replicated by Dinas PERKIM & BAPPEDA of Medan Municipality in several areas with bigger investments. 

o DKI. Jakarta: during this Quarter ESP DKI Jakarta completed designs for sanitation facilities (rehabilitation of toilet and septic tank) at 3 schools and these locations are now ready for 
the construction. For construction, ESP prepared the bidding process for vendors to work on the construction of the sanitation facilities. At the community level, ESP in collaboration 
with Mercy Corp conducted site selection of the three SSSSs developed in Pademangan (Jakut), Tomang (Jakpus) dan Petogogan (Jaksel). Mercy Corps is preparing the bidding process for 
the designing of the 3 SSSSs (MCK and IPAL, for Pademangan including sewage system). 

o W. Java: 2 SSSS developed in Kota Bandung (in Pasirluyu and Lebak Siliwangi) are in the final stages  where the quality of effluent is to be tested. This final stage is expected to be 
completed in the following Quarter. Another two SSSS developed in Mekarjaya (Bandung district). Construction of one of the systems has been completed and will undergo the test for 
quality of effluent soon. Another system in Mekarjaya has been discontinued because lack of intention and interest from the community group to continue the program. 

o C. Java: ESP together with Yayasan Lestari Indonesia conducted community empowerment programs and assessment for 716 communal toilets in Kota Yogyakarta. From these total of 
716, ESP selected 40 toilets to conduct identification of the management system. From the results of the identification process, ESP selected 3 locations that will be supported for 
improving the management through several capacity building activities. It is estimated that 75 households will benefit from these systems. 

o E. Java: ESP facilitated Malang Regency Local Governmnet and Curung Rejos’s CBO and community to optimize the Curung Rejo WWTP from 103 HH to 250 HH. ESP prepared 
pipeline connections, detail design documents and conducted a workshop to expose the results of detailed designs. 

o Kota Ambon: ESP and Mercy Corps conducted need assessment in Kayu Tiga neighborhood for the possibility of development of SSSS, including which type of system will be possible to 
develop in this location. 

o Kota Jayapura: ESP continued to provide technical support to CARE on the implementation of the development of SSSS. Since CARE is still in the process of problem identification, ESP 
strated with socialization programs through posyandu activities. 
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Component: Service Delivery (SD) 

Outcome SD 2.f. The  precursor needed to impact childhood diarrheal disease (clean water, sanitation and behavior change) are contributed to the BHS effort to reduce in the incidence 
of childhood diarrhea and mortality. 

Indicator: 
a) Percent increase of households that adopt adequate health and hygiene practices in ESP 

project sites 
b) Number of schools that adopt CGH concept 
c) Number of people trained in effective hand washing with soap 

Fifth Year Target:  
20% increased 
29 schools adopt CGH concept 
12,090 people trained in effective hand washing with soap 
 Total Target over the life of project:  
20% increased 
80 schools adopt CGH concept 
80,000 people trained in effective hand washing with soap 

Progress: 
Household adopted adequate health and hygiene practices: 
• Progress of this achievement is based on the results of Ten Minutes Monitoring (Mini Baseline) that was collected in this Quarter. A total of 767 respondents from 36 sites 

representing 15 districts and municipalities in 5 HPPS. 
• The diarrhea incidence from this survey in March was 7.7%. This percentage decreased compared to the previous data collection (8.5%). An increased percentage of households adopted 

the four improved health and hygiene practices contributing to decreased diarrhea incidence as follow: 90% of households practiced proper hand washing with soap, 57% of households 
practiced safe child feces disposal (decreased compare to the previous survey), 49.9% of households practiced safe solid waste management and 100% of households practiced safe 
drinking water treatment. 

• Results from this survey show that 28.2% of household adopted the four improved health and hygiene practices (hand washing with soap, safe child feces disposal, safe solid waste 
management and safe drinking water treatment). This is an increased as compared to the previous three surveys conducted in Feb 07, Nov 07, Apr 08 and Nov 08 that showed 4%, 6.9%, 
5.7%, and 26.3% respectively. 

• Detailed progress on the results of Ten Minutes Monitoring #4 is attached in Table D-7(a). 
 
Schools adopted CGH concept: 
• The achievement of this outcome is reported every six months in March and September). This Quarter a brief narrative report is provided. To-date, ESP completed the support of the 

adoption of CGH concept for 57 schools (97% of the total target) across HPPs.  
• During this Quarter, ESP continued to work with 28 new schools to adopt CGH concept across HPPs. The detailed progress of all schools will be provided next Quarter 
• Detailed information on the progress of the achievement of each region as follow: 

o NAD: Continued to support promoting improved hygiene behavior in existing schools in Aceh Besar (1) and Banda Aceh (3) and Aceh Jaya (2). The activity conducted in Aceh 
Besar focus on improved solid waste management. In Aceh Jaya, conducted socialization of CGH school and practiced on hand-washing with soap, clean environment, nursery and 
re-greening and water treatment. Implementation of CGH school in Aceh Besar has been supported by Dinas Kebersihan and Pertamanan and conducted solid waste management 
training at the schools. 

o N.Sumatra: Limited progress during in this Quarter since ESP North Sumatra has no new schools to support. 
o DKI Jakarta: ESP completed a series of training for 32 teachers and 50 students in 3 of 6 CGH schools in Jakarta. Garbage separation was introduced and implemented by 4 

schools while for the greening program, 3 schools already implemented greening with 350 plants contributed by the Ministry of Environment through Yayasan Kirai Indonesia. Four 
schools endorsed the practices for hand washing with soap, solid waste separation and greening informally in the school system. In addition, ESP installed supporting infrastructure, 
such as HWWS stations, re-greening structure units, solid waste separation bins and composters in 4 schools. For this quarter, the program benefitted 1171 students and 65 
teachers out of a total 1619 beneficiaries from the 6 schools. 
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o W.Java: ESP W. Java focused its work in 4 new schools that adopted the CGH concept in Sukabumi. The activities have been conducted such as implementation of hand washing 
with soap, waste separation and re-greening program in 4 schools of Langensari village. Also, provided hand washing stations and garbage bins for the schools. For 
institutionalization of the CGH topic, this Quarter, ESP supported the integration of the CGH topics in the existing curriculum in the schools. 

o C.Java: During this Quarter, ESP conducted training for 24 teachers from 6 schools in Magelang and Sleman, followed by the socialization of the program to local stakeholders 
especially on promoting of the improved hygienic behavior change (clean, green and hygiene concepts). This activity is targeted to improve the students’ understanding of CGH 
behavious so they will be agents of change for their family. As part of the training, the teachers conducted training for 160 students from Magelang and 175 students in Sleman. 
During this Quarter, ESP Central Java supported the developemnt of self-funded programs for CGH in 5 elementary schools in Tangsi sub-watershed area. ESP’s role in this 
program is to conduct the TOT for the teachers and the teachers will continue to work with students in their school using their own funding. 

o E.Java: during this Quarter ESP East Java continued to conduct training for student cadres in 6 new CGH schools (3 schools in Pasuruan; 1 school in Mojokerto; and 2 schools in 
Kota Batu). A total of 20 people were trained. This training was followed by the implementation of the CGH concepts in their respective schools and consisted of several topics 
such as discussions on fecal oral transmission, practices in HWS, re-greening, drinking water treatment, water quality monitoring, nurseries, and waste separation.  

 
People trained in effective Hand Washing with Soap: 
• In this Quarter, ESP reported the progress on the number of people trained in effective hand washing with soap. The training included sessions on fecal-oral transmission and practicing 

proper hand washing with soap during the 5 critical times. 
• ESP trained a total of 2,938 people in effective hand washing with soap during this Quarter. To-date a total of 85,464 people have been trained in effective hand washing with soap 

(106.83% of the total target over the life of the program). 
• Detailed progress on the results of Ten Minutes Monitoring #4 is attached in Table D-7(b). 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.a. At least 30 PDAMs individually demonstrate an improved operating ratio and those in default of old SLA and RDA debts are assisted in the preparation and submission of 
proposals to restructure outstanding debt 

Indicator: 
a) Number of PDAMs demonstrating an improved operating ratio 
b) The number of PDAMs that were in default of SLA and RDA debts and are assisted in 

the preparation and submission of proposals to restructure outstanding debt 

Fifth Year Target:  
a) 19 PDAMs demonstrate improved Operating Ratio 
b) Ten (10) PDAMs submit Debt Restructuring Proposals 
 
Total Target over the life of project:  
a) 30 PDAMs demonstrate improved Operating Ratio 
b) Five (5) PDAMs submit Debt Restructuring Proposals 

Progress: 
• This outcome is reported semi annually in March and September. This Quarter, the report is focused on brief narrative description on the progress toward the achievement of the 

outcome. 
• The progress related to debt restructuring during this Quarter are : Presently, ESP is assisting 13 water utilities across HPPs to prepare their restructuring plans and business Plans 

based upon Peraturan Menteri Keuangan No. 120/PMK.05/2008). These water utilities include 2 additional PDAMs i.e. PDAM Kota Tebing Tinggi (North Sumatera) and Kabupaten 
Sumedang (West Java) which are in the early stages in the preparation of the Business Plans.  From all PDAMs working with ESP, 5 Business Plans have been submitted for further process 
in the Ministry of Finance. Among these, 5 PDAMs have been approved by the Ministry of Finance (PDAM Kota Sibolga, PDAM Kota Bandung, PDAM Kabupaten Purwakarta, PDAM Kab 
Jayapura and Kabupaten Subang). The remaining eight PDAMs (PDAM Kabupaten Gresik, PDAM Kota Pasuruan, PDAM Kabupaten Malang, PDAM Tirtanadi, PDAM Kota Tebing Tinggi, 
PDAM Kabupaten Sumedang, PDAM Kota Sukabumi and PDAM Kabupaten Sukabumi) are now in the final stages and expected to submit their respective Business Plans in the final 
quarter of PY5 or the first quarter of PY6. . 

 

Outcome FN 3.b. An improved enabling environment for domestic investment and borrowing as indicated by the adoption of at least one ESP-assisted central government regulatory 
guideline 

Indicator: Number of regulatory guidelines developed with ESP assistance that improve the 
enabling environment for domestic investment and borrowing 

Fifth Year Target: 0 regulation 
Total Target over the life of project: 1 regulation 

Progress: 
• This outcome was achieved during the previous year in the form of PMK No. 147/PMK.07/2006 (Municipal Bonds) and the associated Implementing Guidelines. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.c. At least 10 PDAMs or local governments are assisted in the development of plans to access commercial financing through DCA or other 
Means 

Indicator: Number of financing plans developed in cooperation with PDAMs or local 
governments to access commercial financing through DCA or other meansv 

Fifth Year Target: Seven (7) PDAMs 
Total Target over the life of project: Ten (10) PDAMs 

Progress: 
• During this Quarter, ESP provides assistance to four (4) PDAMs (Kota Surakarta, Kab. Subang, Kota Malang and Sidoarjo) to develop financing plans to improve and expand 

their services to the public. The progress has been made on the process of development of this outcome in the range of 58 to 83% complete. Detailed information on the progress of 
this outcome is attached in Table D.8. 

• Brief narrative description of the achievement of this outcome as follow: 
o In Kota Malang, as a follow-up on to the completion of the Pre-Feasibility Study for a Rp123.7 billion investment over a three year period, ESP provided a subcontract to a local 

university to implement a real demand survey in partnership with the PDAM. The RDS has been completed and the results were commensurated with the data used to support the 
preparation of the Full Feasibility Study for Kota Malang   

o A Feasibility Study has been prepared for PDAM Kota Malang, especially for the 2009-2010 investment plan, amounting to Rp28 billion, in order to fulfill the requirement from BNI as 
the potential lender for the financing of the implementation of the investment. 

o ESP completed assistance to PDAM Gresik this quarter to structure a pre-financing arrangement with a private company within its service area.  More specifically, utilizing ESP’s capital 
plan and financial analysis, the PDAM obtained IDR 26 billion in pre-financing from an industrial company to construct a reservoir and install new transmission piping and pumps in 
order to supply 160 liters per second water for their operation.  In addition to servicing the new commercial customer, the investment also provides an opportunity to improve its 
service to the existing customers in the neighboring area suffering from a shortage of water supply. 

Outcome FN 3.d. At least 1 local government, province, or PDAM is assisted in the preparations for issuance of a revenue bond 

Indicator: Number of local government, province or PDAM is assisted in the preparations of 
a revenue bond 

Fifth Year Target: One (1) PDAMs 
Total Target over the life of project: One (1) PDAMs 

Progress:  
Due to unfavorable market conditions, no local governments, provinces, or PDAMs were further assisted in the preparation of a revenue bond this quarter. However ESP has 100% 
completed its target for this outcome where ESP supported PDAM Kabupaten Bogor to prepare bond issuance. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.e. At least 12 microcredit program are established with PDAMs and local banks, resulting in the connection of at least 100,000 low income persons to the water supply 
network 

Indicator:  
a) Number of Master Agreements signed by PDAM and local bank on micro credit 

program 
b) The number of new household connections as a result of micro-credit programs 

Fifth Year Target:  
a) Two (2) microcredit program 
b) Three thousand and eight hundred (3,800) connections 
Total Target over the life of project:  
c) Two (2) microcredit program 
d) Three thousand and eight hundred (3,800) connections 

Progress:  
• The total number of microcredit programs developed during FY 2009 were three (3) microcredit programs. 
• To date, a total of 17 microcredit Programs have been completed by ESP in 4 Provinces (North Sumatra, West Java, Central Java, East Java and Kota Manado). This achievement 

represents 141.67% of the total target over the life of the project. 
• A total of 1,654 new connections were added this Quarter under ESP-facilitated microcredit programs between PDAMs and local banking partners across HPPs and Kota Manado, 

bringing the total number of connections to 8,046. Thus, ESP has reached 40.23% of the total (cumulative) target over the life of the project. 
• Detailed information on the progress of this outcome is attached in Table D.9. 
Outcome FN 3.f. At least four ‘payment for environmental services’ arrangements are implemented in ESP priority watersheds. (Refer to Task 1.5 of Watershed Management and 
Biodiversity Conservation) 

Indicator: Number of ‘Payment for Environmental Services’ arrangements implemented Fifth Year Target: Four (4) PES arrangements 
Total Target over the life of project: Four (4) PES arrangements 

Progress:  

• Up to this Quarter, a total of three PES arrangements have now completed initial transactions, meaning that ESP has achieved 75% of the total target (of four PES arrangements) over the 
life of the project.  

• During this Quarter ESP continued to support the development of PES arrangements in three watersheds such as Deli, Progo (Darmowarih) and Sumber Brantas (Pasuruan). Significant 
progress has been made in the process of PES development in Pasuruan through the Hutan Asuh Trust Fund Model. The current progress achieved in these PES arrangements during 
this Quarter is 50% - 70%. 

• Detailed information on the progress of this outcome is attached in Table D.10. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.g. At least $24 Million USD is leveraged to expand the impact and geographic coverage of ESP. Of this amount, at least $10 million USD is leveraged in Aceh and $1 million 
is leveraged to support the implementation of WSM plans 

Indicator:  
c) Amount ($) of funding leveraged from public or private sector to expand the impact of 

ESP outcomes in Aceh and all HPPs 
d) Number of PPP developed to expand the impact of ESP outcomes in Aceh and all HPPs 

Fifth Year Target:  
e) $7,199,333 leveraged to support ESP program 
f) Twenty three (23) PPPs  

 
Total Target over the life of project:  
g) $24 Million leveraged to support ESP program 
h) Fivety (50) PPPs 

Progress:  
• This Quarter, ESP has leveraged for a total amount of $17,650. There was a limited amount leveraged in Aceh in this Quarter.  
• This amount was received from 5 PPPs. The detailed information on leveraging and the partnership is attached in Table D.11.  
• The fund leveraged in this quarter was used to support the several activities such as land rehabilitation program, and CGH school program. 
• To date, a total of $23,799,622 (158.66%) has been leveraged to support ESP programs - received from 149 PPPs (298%). 
• Detailed information on the progress of this outcome is attached in Table D.11. 
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Component: Environmentally- Sound Design and Implementation in Aceh (EA) 

Outcome EA 4.a. At least 4 spatial plans at the district and/or kota levels in the Banda Aceh to Meulaboh coastal corridor directly impacted by the tsunami are developed and/or improved 

Indicator: Number of spatial plans developed and/or improved at the district and/or 
municipality levels 

Fifth Year Target: N/A 
Total Target over the life of project: 4 spatial plans 

Progress: 
• Completed 

Outcome EA 4.b. A forum/network of donor, GOI and NGO water/sanitation/infrastructure/ environment practitioners is created and supported to address common implementation 
issues and to serve as a clearinghouse of best practices to mitigate adverse environmental impacts of post-tsunami reconstruction activities 

Indicator: Forum/network of donor, GOI and NGO established and functioning Fifth Year Target: N/A 
Total Target over the life of project: 1 forum 

Progress: 
• Completed 

Outcome EA 4.c. Hydrological study completed and disseminated widely for selected geographical areas 

Indicator:  
a) Number of hydrological study conducted 
b) Number of activities on  dissemination of results of the hydrological study 

Fifth Year Target:  
a) N/A 
b) N/A 
Total Target over the life of project:  
a) 1 hydrological study 
b) 1 dissemination workshop 

Progress: 
• Completed 

Outcome EA 4.d. Technical assistance to other USAID contractors/grantees in mitigating environmental and social impacts upstream and downstream associated with post-tsunami 
rehabilitation and reconstruction projects completed 

Indicator: Number of USAID contractors/grantees received ESP assistance in mitigating 
environmental and social impacts upstream and downstream associated with post-tsunami 
rehabilitation & reconstruction projects 

Fifth Year Target: N/A 
Total Target over the life of project: Two USAID contractor/grantees 

Progress: 
• Completed 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.a. Economic development through community-based activities in and around high biodiversity area 

Indicator:  
a) Number of households have livelihoods opportunities resulting in increased income of at 

least $600 per year, are created in conflict communities in or adjacent to the Ulu Masen 
and Lueser ecosystems 

b) Improved conservation management of forest of high conservation value in Ulu Masen 
and/or Lueser ecosystems is codified by provincial district and/or local decree (refer to 
WS Outcome 1.c.) 

Fifth Year Target:  
a) 1,500 households increased income of at least $600 per year 
b) 700 hectares 
 
Total Target over the life of project:  
a) 1,500 households increased income of at least $600 per year 
b) 700 hectares N/A 

Progress: 
The main progress of this outcome is preparing the official performance monitoring sheet for the revised PMP. Below is brief narrative of the progress made during this Quarter: 
• Indicator A: Up to this Quarter, a total of 582 households had opportunities to increase their income through livelihood programs. This consists of 255 HH in Aceh Besar and 327 HH in 

Aceh Besar. The livelihood program was conducted mostly through the implementation of healthy cacao and self producing of organic fertilizer programs. Detailed information on the 
progress of this outcome is attached in Table D.12. 

• Indicator B: The quantitative progress of this outcome is reported semi annually in March and September. Through a workshop conducted on April 19-20, 2009 a new Forum called 
FORSELA (Forum Seulawah Agam) was established on April 20, 2009. The main objective of this Forum is to protect protected forest area in Seulawah Agam that is part of Ulu Masen 
ecosystem area. FORSELA consists of 8 villages in Kemukiman Lamteuba. The total area to be protected will be defined through a ground truth activity that will be conducted next 
quarter. 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.b. Provide short or medium-term TA to the Governor 

Indicator:  
a) Increased on-budget investment in projects that support Aceh Green at the local and 

provincial level by 10 percent 
b) At least one (Qanun) codifying investment requirements prepared and socialized for 

government and private sector in Aceh Green that include environmentally-sound 
livelihoods development 

Fifth Year Target:  
a) 10% increased of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 
 
Total Target over the life of project:  
a) 10% increased of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 

Progress:  

• Indicator a: Pergub work is on hold as the Governor is shifting his vision for the program. Instead, work continues on leveraging DINAS budgetary support for “Aceh Green-like" activities. 
With the support of the Governor, a workshop was designed and organized for the first weekend of July.  The Transitional Committee clearly stated at end of June that they have no wish 
to further pursue work on regulations that would codify Aceh Green in any way. 

• Indicator b: There is no government support for such a qanun at this time nor is the Provincial Assembly in support of such a qanun. Thus work in this direction has ended with an 
assessment of existing qanun and gaps re: Aceh Green. 

• Detailed information on the progress of this outcome is attached in Table D.13. 

Outcome AP 5.c. Preparation, socialization and submission of a provincial Spatial Plan that meets GOI requirements as well as embraces Governor Suebu’s vision of people-based 
development, forest conservation and sustainable natural resources management 

Indicator: One Initial drafts of Peraturan Daerah codifying provincial spatial plans of Papua 
Province supported 

Fifth Year Target: one initial draft of Peraturan Daerah 
Total Target over the life of project: one initial draft of Peraturan Daerah 

Progress:  
• Based on the detailed information stated in the Performance Reference Sheet of the approved ESP PMP (Third edition), the progress made on the steps of the development of Peraturan 

Daerah codifying provincial spatial plans of Papua Province supported is 38% closer to completion. Detailed information on the progress of this outcome is attached in Table D.14. 
• Below is the detailed information on the progress have been made during this Quarter to compliment the achievement of steps developed: 

ο Addition of full-time Bappeda staff to the GIS spatial planning information center 
ο Official Terms of Reference for the spatial plan, particularly the self-reliant spatial planning approach approved by Bappeda 
ο First major milestone, the Introductory Report (Laporan Pendahuluan) finalized and formally approved by Bappeda   
ο Comprehensive spatial planning survey completed for 27 Districts and Jayapura City, and results tabulated and analyzed 
ο Second major milestone, the Facts and Analysis Report (Laporan Fakta dan Analysis) initiated with an internal Bappeda workshop attended by university and NGO partners in the core 

spatial planning team 

Outcome AP 5.d. Preparation and socialization of legislation codifying investment requirements for private sector involvement in biofuel and palm oil plantation activities in Papua 

Indicator: One initial draft of legislation codifying the investment code for private sector 
involvement in biofuels and palm oil plantation activities in Papua Province supported 

Fifth Year Target: one initial draft of legislation 
Total Target over the life of project: one initial draft of legislation 
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Progress:  
• Based on the detailed information stated in the Performance Reference Sheet of the approved ESP PMP (Third edition), the progress made on the steps of the preparation and 

socialization of legislation codifying investment requirements for private sector involvement in biofuel and palm oil plantation activities in Papua contributed 8% toward the completion of 
the steps. Detailed information on the progress of this outcome is attached in Table D.15. 

• The second Multi-stakeholder workshop was held in Jayapura to identify specific issues related to the preparation of a regional code for the foreign and domestic private sector in biofuel 
development. 
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ESP Eastern Indonesia Water and Sanitation Program 
Progress based on PMP, Period: April – June 2009 
 

Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome 0.a. Program Collaboration to support the Strategic Objective (SO) of Basic Human Services (BHS) 

Indicator: Number of integrated program activities between ESP and other USAID 
Programs 

Total Target over the life of project: Two (2) joint program activities conducted by ESP 
and other USAID partners 

Progress: 
This Quarter ESP has limited progress toward this outcome.  

Outcome 0.b. Public Outreach and Communication 

Indicator:  
d) Number of campaigns supported by ESP 
e) Number of advocacy materials produced 

Total Target over the life of project:  
d) Three (3) campaigns supported by ESP 
e) Three (3) set of advocacy materials produced 

Progress: 
• During this Quarter, ESP conducted one campaign activity through the East Indonesia Media meeting with donors (ESP-USAID, WES-UNICEF, SWS-USAID, Mercycorps), conducted as

part of IndoWater activity at the ESP Jakarta Office.  
• ESP also developed one set of campaign materials, mainly consisting of a Power Point Presentation on the implementation of the Watsan Program in Eastern Indonesia to support the 

implementation of the campaign activity stated above. 
• Detailed information on this achievement disaggregated by province is attached in Table A-1 (a) and A-1(b). 

Outcome 0.c. Participation in  ESP trainings and workshops 

Indicator: Number of people that participate in ESP trainings and workshops Total Target over the life of project: Five thousand (5,000) people trained 
Progress: 
• This Quarter, 105 people participated in ESP trainings, workshops and seminars. The average participation rate of women in ESP events was 24.68%. A total budget of $2,609.30 

was spent for training activities during this quarter. 
• To date, a total of 252 people have participated in ESP trainings, workshops, and seminars. The percentage of achievement to date is 50.40%. The average female participation to date is 

35.08%. The cumulative expenditure for trainings during this Quarter is $$2,609.30.  
• The participation rate of women in ESP events decreased this Quarter, compared with the previous Quarter which was 45.30%. 
• Detailed information on this achievement disaggregated by province is attached in Table A-2. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome WS 1.f. At least 250 community groups will support and implement activities to improve natural resources management and biodiversity conservation 

Indicator: Number of community groups implementing activities to improve natural 
resource management 

Total Target over the life of project: Four (4) community groups implement activities to 
improved NRM 

Progress: 
During this Quarter, there was no significant achievement related to this outcome. However, an activity on the assessment of potential water resources was conducted in Kota Ambon and 
Kota Jayapura. This initial activity is the ground work for selecting the proper location and program activities related to water resource conservation. 

Outcome WS 1.g. Improved water resources management through protection of surface and ground water quality from contaminants and improved seasonal stability through water 
resource protection plans with zonation system 

Indicator: Number of Water Resource Protection Plans with Zonation Systems designed 
and under implementation 

Total Target over the life of project: Two (2) water resource protection plans 

Progress: 
• Kota Ambon: targeted to have One (1) water resource protection in Kota Ambon. During this Quarter, the activities conducted include: conduct detail survey in the catchment 

area of PDAM kota Ambon to identify the location of artificial infiltration ponds that are planned to construct in the area. The results of the survey have been presented in PDAM Kota 
Ambon and involved several ESP partners such as Local Government of Kota Ambon and Maluku province, NGOs and Pattimura University. 

• Kota Jayapura: targeted to have One (1) water resource protection in Kota Jayapura. During this Quarter, the focus of the activity was identifying the catchment area for PDAM 
Kota Jayapura and selection of the location for the implementation of the water resource protection program for Kota Jayapura. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome SD 2.a. At least 33 PDAMs demonstrates 20% progress on a PDAM performance monitoring index that reflects technical, financial and managerial performance 

Indicator: Number of PDAMs providing better services Total Target over the life of project: Three (3) municipal water utilities (2 are PDAMs 
and 1 PT Air Manado) 

Outcome SD 2.b. Population with access to clean water is increased by 20% in ESP geographic areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to 
clean water is doubled 

Indicator: Percent and number of household that use an improved water source Total Target over the life of project: 3,300 Households that use an improved water 
source 

Progress: 
• The progress description for SD Outcomes #2.a. and #2.b. is combined, because ESP activities with PDAMs often contribute to both outcomes at same time. Up to this Quarter, ESP 

continues to support Three (3) PDAMs in Eastern Indonesia (PDAM Kota Ambon, Kota Jayapura and Kabupaten Jayapura).  
• The report on the progress of the PDAM Performance Index is reported every six months (March and September). However, in this Quarter, the progress to support this outcome 

across the HPP is described in the following bullet. 
 
Below is a summary of activities conducted during the quarter, in support of SD outcomes #2.a. and #2.b.: 
• Kota Ambon: During this Quarter, ESP supported PDAM Kota Ambon on the development of Corporate Plan (first phase) and conducted several technical trainings for the PDAM 

staff, Water Quality Monitoring (second phase on setup Chlorination Dosing System), and NRW Program that is in the first stage of the initial survey of the distribution network of the 
NRW pilot zone. 

• Kota Jayapura: The activities of ESP Jayapura to support PDAM Kota and Kabupaten Jayapura focused on implementation of NRW Program through several activities such as 
identification of the pilot location of the NRW Program through an agreement letter with the PDAM director; establishment of PDAM NRM Team (agreed by PDAM director); 
socialization of  NRW Program to PDAM staff and directors and also to customers in several neighborhoods; development of Asbuilt drawing; conducting customer mapping, conducting 
test hole, conducting training AMM (ALIRAN MALAM MINIMUM), developing a contract agreement between ESP and ATW (Akademi Titra Wiyata) Magelang. In addition to the NRW 
Program, Program Distribution Network Planning was conducted through data collection of network of transmission and distribution pipes and also data collection of the topography 
map. For the Master Meter program during this Quarter, ESP conducted several activities such as site selection of the pilot program, establishment of the Master Meter team among 
PDAM staff, preliminary design and a cross visit to Medan, topography mapping for the distribution of pipes, socialization of this program to PDAM staff and director and preparation for 
the bidding process to support the pre-design of the system and also preparation of the draft agreement between the PDAM and the CBO.  
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome SD 2.c. At least 5 district/municipal sanitation strategies with action plans including but not limited to centralized systems are developed in conjunction with local governments as 
catalyst  for funding 

Indicator: Number of sanitation strategies with action plans developed and ready to be 
submitted for funding by (Local and central) Government, donors and/or other financing 
possibilities 

Total Target over the life of project: Three (3) strategies with action plans 

Progress: 
• Quantitative results are reported every six months. After the establishment of Pokja Sanitation in 4 locations, ESP continues to support the development of city-wide Sanitation Strategic 

Plans in these locations.  
• Detailed progress on the development of City-wide Sanitation Strategic Plans in each location is as follow: 

o North Sulawesi (Kota Manado): The Pokja Team was established in Feb 2009. During this Quarter, they developed a strategic plan (half of the document has been completed) 
.The Pokja also conducted field surveys to identify the location of the CBS and conduct feasibility studies for both locations. The Pokja Team participated in the CKNet training and 
also conducted cross-visits to Surabaya, Blitar and Malang on the sanitation program. 

o Maluku (Kota Ambon): During this Quarter, ESP continues to work with Pokja Sanitation of Kota Ambon by conducting 2 workshops and several meetings with the Pokja 
members. The document pertaining to the Strategic Planning for City-Wide Sanitation is on its fourth Chapter. 

o Papua (Kota Jayapura): during this Quarter, ESP Jayapura supported the development of Pokja Sanitation for Kota Jayapura. Pokja Sanitation of Kab. Jayapura focused on 
activation of the Pokja which had actually already been established a year prior. To strengthen the Pokja, ESP conducted trainings on development of the Sanitation Strategic 
Planning for Pokja in Kota Jayapura while with Pokja Kab. Jayapura, ESP reviewed the existing strategic plans that were developed last year. Both Pokja participated in the CKNet 
training in Surabaya. 
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Outcome SD 2.d. At least 15 community-based solid waste management plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities 
will be developed and implemented for return communities in Aceh. 

Indicator:  
c) Number of community-based Solid Waste Managed Systems (SWMS) developed and 

implemented 
d) Number of people benefiting from the Solid Waste Managed Systems (SWMS) 

developed 

Total Target over the life of project:  
a) Two (2) SWMSs 
b) 300 people benefiting from the SWMSs developed 

Outcome SD 2.e. At least 25 community-based small scale sanitation plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities will 
be developed and implemented for return communities in Aceh.  

Indicator: 
c) Number of small scale sanitation (SSSS) plans developed and implemented 
d) Number of people benefiting from small scale sanitation (SSSS) plans developed 

Total Target over the life of project:  
a) Two (2) SSSSs 
b) 300 people benefiting from the SSSSs developed 

Progress: 
Below is a summary of activities conducted during the quarter, in support of SD outcomes #2.a. and #2.b.: 

 
• The target of two outcomes stated above will only be conducted in Kota Manado, while ESP’s support for Kota Ambon and Kota Jayapura include providing technical support for local 

NGOs (Mercy Corps in Kota Ambon and CARE in Kota Jayapura) on the development of sanitation programs. 
• Below is the detailed summary of activities conducted in support of SD outcome #2.d. and 2.e.: 

o Kota Manado: conducted initial assessment and site selection for the implementation of programs on SWMS and SSSS. The initial sites selected are Kelurahan Malalayang 2 (Kec. 
Malalayang) and Bahowo Village (Kelurahan Tongkeina, of Bunaken sub-district). The program implementation in Bunaken will be a pilot site for STBM Program. 

o Kota Ambon: ESP continued to provide technical support to Mercy Corps on the implementation of ToT to 30 community cadres, staff of Dinas Kebersihan and Pertamanan and 
the university students. 

o Kota Jayapura: ESP continued to provide technical support to CARE on the implementation of the development of SWMS. Since CARE is still in the prosess of problem 
identification, ESP began with program socialization through posyandu activities. 

 



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 
 

73 

 

Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome SD 2.f. The precursor needed to impact childhood diarrheal disease (clean water, sanitation and behavior change) are contributed to the BHS effort to reduce in the incidence of 
childhood diarrhea and mortality. 

Indicator: 
d) Number of schools that adopt CGH concept 
e) Number of people trained in effective hand washing with soap 

Total Target over the life of project:  
a) Two (2) schools adopt CGH concept 
b) 2,500 people trained in effective hand washing with soap 

Progress: 
The activities related to this outcome are mostly in the preparation stage. This program will be implemented in the same location of program intervention for SD outcomes 2.d. and 2.e.  

Outcome FN 3.a. At least 30 PDAMs individually demonstrate an improved operating ratio and those in default of old SLA and RDA debts are assisted in the preparation and submission of 
proposals to restructure outstanding debt 

Indicator: 
The number of PDAMs that were in default of SLA and RDA debts and are assisted in the 
preparation and submission of proposals to restructure outstanding debt 

Total Target over the life of project:  
c) One (1) PDAM assisted to submit Debt Restructuring Proposals 

Progress: 
During in this Quarter, ESP successfully completed supporting 1 (one) PDAM Kabupaten Jayapura with the submission of their debt restructuring plans to the Ministry of Finance (MOF). The 
plans have been approved by the Ministry of Finance. This achievement brings ESP to a 100% of the total target over the life of the project. Detailed information on the progress of this 
outcome is attached in Table A-6. 

Outcome FN 3.c. At least 10 PDAMs or local governments are assisted in the development of plans to access commercial financing through DCA or other 
Means 

Indicator: Number of financing plans developed in cooperation with PDAMs or local 
governments to access commercial financing through DCA or other means 

Total Target over the life of project: Two (2) PDAMs 

Progress: 
The activities related to support PDAMs on the development of finance plans to access financing are still in the preparation stage, with identification of potential sites requiring new 
investment, followed by pre-Feasibility Studies. Further progress of this outcome will be updated in the next Quarter. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome FN 3.e. At least 12 microcredit program are established with PDAMs and local banks, resulting in the connection of at least 100,000 low income persons to the water supply 
network 

Indicator:  
e) Number of Master Agreements signed by PDAM and local bank on micro credit 

program 
f) The number of new household connections as a result of micro-credit programs 

Total Target over the life of project:  
a) One (1) microcredit program 
b) One thousand (1,000) connections 

Progress: 
During this Quarter, ESP completed the establishment of one Micro-Credit Program in Kota Manado (collaboration between PT Air Manado and BRI Cabang Manado). This 
achievement represents 100% of the total target over the life of the project. No new connections were made yet during this Quarter. ESP expects to increase the number of new 
connections in the next Quarter. 

• A total of 40 new connections were added this Quarter under ESP-facilitated Micro-Credit programs between PDAMs and local banking partners across HPPs and Kota Manado, 
bringing the total number of connections to 40 new connections. Thus, ESP has reached 4% of the total (cumulative) target over the life of the project. 

• Detailed information on the progress of this outcome is attached in Table A-4. 
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APPENDIX A: UPCOMING ACTVITIES BY REGION 
January  - March, 2009 
 
NORTH SUMATRA 

DATES TYPE OF EVENTS VENUE NOTES 

July-August On the job training and DEP 
preparation 

PDAM Langkat Provide assistance to improve the pressure of the water distribution system for 
PDAM Tirta Wampu, and improved non-revenue water efficiency 

July-August Financial analysis PDAM Tebing Tinggi Preparation of final debt assessment and restructuring program 
July 2-4 On the job training PDAM Langkat Customer mapping for Pangkalan Brandan distribution system 
July 6 – 18 Workshop Lau Biang, Lembah 

Sibayak, Sibolangit, 
Bohorok 

Follow-up action post comparative study.  The participants will organize village-
level serial discussions 

July 7 -9 Field Research  Sibolangit and Lau Biang Clemson CRSP team will work with field programs in farmer research in citrus 
and cacao 

July 9 Outreach Communication 
event 

Medan – Bukit Lawang Green Tour Fun Bike and tree planting in Bukit Lawang/Leuser National Park 

July 13 – 18 Cross Visit North Sumatra and 
West Sumatra 

A comparative study of community networl and ESP partners on ecological 
farming.  This event will start with farmers self assessment and then follow up by 
writing a study report and action plan 

July 15 System contruction and 
training 

Lembah Sibayak Initiation of construction of community based water system in Doulu, Lembah 
Sibayak with support of local government and Aqua-Danone. 

July 21-24 On the job training Medan, Belawan Preparation of raw water supply system for MBR 
July 23 Aku Pahlawan Lingkungan in 

Hari Anak Nasional 
Medan Joint HH action In collaboration with NGOs and schools  

July 30 Multi-stakeholder workshop Bohorok Workshop on Bukit Lawang ecotourism plan 
July 30 – August 2  Media relations event Sibolangit Interactive discussion on Sibolangit water conservation issues.  
August-September Capacity building training Medan PDAM Tirtanadi Capacity building training on energy efficiency 
August Workshops and FGD’s Offices of Pemko Binjai Development and finalization of Standard operating procedures with local 

Government agencies and PDAM and USU team 
August-September Sibolga Technical monitoring Assist in technical monitoring of construction of raw water transmission and 

distribution system 
August 9 Communitcation Tools 

workshop 
Tahura, Lau Petani, 
Medan and Wampu Site 

Documentation of inspring women by video journalist and exploration of the 
many lessons learned from  field.  
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DATES TYPE OF EVENTS VENUE NOTES 

August 12 PES Workshop Medan Consultation workshop on PES mechanisms for Deli Watershed, from Karo to 
Medan 

August 19-20 CGH workshop in Medan Medan In collaboration with all villages in Kota Medan and Pemko Medan 
September 10 CGH event in Hari Ozon 

Sedunia 
Karo In collaboration with  partners in Karo including JAE, Palapa 

Sept  14 Launching CB Water Supply 
System  

Doulu, Karo regency Completion of installation of community based water supply system, in 
collaboration with ERSINALSAL, AQUA DANONE  

Sept 28  Launching CBS Panah Hijau Young Panah Hijau Public toilet for 50 families equipped with DEWATS will be launched and handed 
over to the established CBO 

Septermber 30 Final PES workshop Medan Workshop to conclude PES agreements between local governments and other 
parties. 

 
 
DKI JAKARTA 

DATES TYPE OF EVENTS VENUE NOTES 

29 – 30 June Meeting and site visit ESP office and CGH 
schools 

Prebid meeting PO for CGH Schools watsan facility improvement in SDN 02 
Marunda, MI Al-Mamuriyah, SDN 013 Petojo Utara 

Early-July Meeting Jembatan Besi Develop hand over agreement with community (CBO) 
Mid-July Workshop Jembatan Besi Socialization of communal composting system “Rumah Kompos” (small grant) 
Mid-July Training Cinagara Plastic recycling training for cadres from 12 Posyandu 
16 – 18 July Training and cross visit Batu, Malang Teachers training for development of local content (MULOK) module on school 

based hygiene, water and sanitation 
End of July Workshop Jakarta Workshop of community based recycle program: establishment of Working 

Unit, with provincial women organization (PKK Prov. DKI) 
Early-August Training East Java TOT of plastic recycle: cadres of Jembatan Besi Jakarta train cadres of East Java 
July - August Campaign CGH schools Launching of HWWS stations, re-greening, and solid waste facilities in MI Al 

Ifadah, SDN 013 Petojo Utara, MI Al Mamuriyah, SDN 02 Marunda and MI Al 
Falah. Invitees include local district government, school committee (parents), 
and local media. 

Mid August – end of 
September 

Training Jakarta TOT of teachers on local content (MULOK) module on school based hygiene, 
water and sanitation (cooperation with Yayasan Unilever Indonesia – YUI) 

End of July – early 
September 

Installation CGH schools Installation of school based water and sanitation systems: ground water tank, 
toilet, septic tank, rain water collection in SDN 013 Petojo Utara, MI Al 
Mamuriyah and SDN 02 Marunda 
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DATES TYPE OF EVENTS VENUE NOTES 

Mid-September Campaign  TBD Jamboree of ACiL: gathering of CGH schools ACiL, teachers and headmasters in 
one place, inviting government and the media (local and national). Agenda 
includes break fasting, sahur, and visit of media to some schools.  

August Installation Jembatan Besi Installation of communal composting system “Rumah Kompos” (small grant) 
Early-October Campaign Jembatan Besi Ribbon cutting of Rumah Kompos (Small Grant) 
Mid of October Campaign TBD Jamboree of Duta Air (cooperation with FORKAMI, AETRA and LP3ES) 

 
 
WEST JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

July, 1 – 30  Farmer Research  Desa Sukatani Cianjur 
and  Desa Pasir Buncir-
Bogor 

Farmer’s Research on animal husbandry linkages to conservation and protection 
of spring water 

 July, 1 - 30 Farmer Study Ds. Cihanjawar, 
Sukabumi. 

Studies on endemic plants linkages to conservation in the Taman Nasional 
Gunung Gede Pangrango.  

July, 1 – 20  Informal Discussion /FGD Pasir Buncir, Bogor By laws development and organization management capacity building training.  
July, 15 Workshop Cianjur Workshop on CGH and WSM Leveraging Program with CGC Cianjur 

Government Program 
July, 14-16 & 
September, 10  

Advocacy and 
communication event 

Cikapundung, Sukabumi, 
and Bogor Carry out 2 media relation through fieldtrip and media gathering on ESP issues  

August, 1 - 30 Training and FGD Cianjur NGO networking and capacity building to support forest rehabilitation and 
critical lahan conservation in Cikundul sub-watershed and Cilaku, Kabupaten 
Cianjur. 

August, 12 FGD and Workshop Cianjur Policy identification and analysis to support the MoU on land management 
between land owners and farmers in Kabupaten Cianjur. 

August, 1 – 15  Focus Group Discussion 
(FGD) 

Pasir Buncir, Bogor Development of the Forum DAS Mikro in Cisadane Hulu though socialization to 
all respective stakeholders.  

August, 12  Workshop Cipanas - Kab. Cianjur Progress on Community-based solid waste management in 5 villages ( 
Cipendawa, Cirumput, Sukatani, Limbangansari, Cibadak) 

August, 19 Workshop Kota Bandung Participatory Monitoring  and Evaluation on sanitation and clean water 
distribution in 5 villages ( Suntenjaya, Mekarwangi, Langensari, Pagerwangi, 
Wangunsari)  



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 
 

79 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

August, 27 Workshop Desa Cinagara - Kab. 
Bogor 

Progress on community-based solid waste management and sanitation  

September, 10 Workshop Cisantri - Kampung 
Kertajaya Kab. 
Sukabumi 

Progress on community-based water supply system in 3 hamlets (Cisantri, 
Citemen, Cijangkar) 

September, 24  Workshop Cisantri – Kampung 
Kertajaya, Kab. 
Sukabumi 

Progress on community-based solid waste management and sanitation in 3 
hamlets (Cisantri, Citemen, Cijangkar) 

September, 25 - 30  Communication event Cikapundung, Cianjur, 
Sukabumi, and Bogor Finalize ESP Lessons Learned (draft of book) 

 
 
CENTRAL JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

July,1 Workshop Kajoran, Magelang Program Orientation on CGH School Development   
July,1-3 Training Hotel Phoenix Kota 

Yogyakarta 
Training on Strategic Management Planning for Sanitation Working Group, Kota 
Yogyakarta 

July, 1-4 Training PDAM Kab. Sleman On the Job Training of GIS development of PDAM Kab. Sleman 
July, 7 Workshop Magelang Workshop on community based water supply 4 villages (Ngrancah, Losari, 

Banjarsari, and Kalipucang). 
July, 7- 8 Training Sleman Training to strengthen community forum at the southern slope of Merapi 
July, 9 Workshop Magelang Evaluation of Posyandu Cadre’s Activities on HC Strategy 
July, 14 Workshop Yogyakarta Evaluation of CGH School Model on “Pengembangan kemandirian” 
July, 14 Workshop Yogyakarta Optimalization of IPAL Communal  
July, 16 Workshop PDAM Kab. 

Temanggung 
Final Workshop on NRW reduction pilot program in kelurahan Jurang PDAM 
Kab. Temanggung  

July, 22 FGD PDAM Kota Magelang 4th discussion of SOP development of PDAM Kota Magelang 
July, 23 Field Day Jlegong sub-sub 

watershed 
Field School at Jlegong sub-sub watershed as part of collaboration with 
Department of Forestry, BP DAS and Wonogiri Government. 

July, 26-28 Training Soti Sub Watershed Land and Water Conservation Training to support Department of Agriculture 
July, 29-30 Workshop Magelang Evaluation of Spring Protection Program at Kabupaten Magelang 
August, 5 Workshop Sleman, Yogyakarta Evaluation of Posyandu Cadre’s Activities on Health Communication Strategy 
August, 6-7 Workshop Soti- Blongkeng sub- Evaluation and Integration of Land and Forest Conservation Management 
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DATES TYPE OF EVENTS VENUE DESCRIPTION 

watersheds, Magelang (MDK,MDM, PLA and PHBM) 
August, 10 Workshop PDAM Kota Magelang Final Workshop on SOP development of PDAM Kota Magelang 
August, 12 Workshop Sleman Evaluation of community based solid waste management on “Pengembangan 

kemandirian” 
August, 12-13 Workshop Tangsi sub-watershed, 

Magelang 
Program development of Tangsi sub-watershed management plan and forum 

August, 14 Event Magelang Health Festival of CGH School Model 
August, 28 Event Sleman Health Festival of CGH School Model 
Sept, 7 Workshop Magelang Evaluation of Community Based Land and Forest Management  
Sept, 10 Workshop Yogyakarta Evaluation of Community Based Sanitation Management  

 
 
EAST JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

July 6 Training Batu CGH syllabi 
July 9-11 Training Surabaya EPANET for 6 PDAMs 
July 13 Workshop Surabaya CGH for heads of office of education across East Java 
July 15 Workshop Kab. Malang Detailed design of Curung Rejo, Kab. Malang pipeline extension 
July 15 Training Batu Undershade wengkon forest utilization by planting Porang 
July 16 TV show Batu ESP’s issues by ESP’s partners 
July 16 Workshop Malang Detailed design of MCK with WWTP  
July 22 Workshop Kab. Malang Community based water supply system 
July 30 Training Malang Plastic waste recycle in collaboration with PKK Kab. Malang 
July Workshop Surabaya Socialization of OBA for 13 selected locations 
July-Aug Serial FGD Mojokerto & Pasuruan Improve rural sanitation 
July-Aug Serial FGD Mojokerto Improve rural water supply 
July-Sept Campaign Malang Raya, Pasuruan, 

Mojokerto 
CGH for communities and schools 

July-Sept WQM Malang Raya To be conducted by Fokal Mesra 
Aug 3 Workshop Mojokerto Management Plan for Brangkal Sub-watershed 
Aug 5 Hand-over ceremony Lemah Putro, Sidoarjo Expansion of the Master Meter work  
Aug 6 Workshop Malang Shared learning on sanitation program in a number of locations in East Java 
Aug 10 Workshop Kab. Malang Village conservation forum 
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DATES TYPE OF EVENTS VENUE DESCRIPTION 

Aug 12 Cross visit Kab. Magelang Exposure of the Tri-party Kab. Malang reagrding spring protection 
Aug Training Surabaya CGH Life Skill with Muhammadiyah 
Aug-Sept Field Survey Kab. Malang Spring delineation & water quality testing 
Sept 1 Field work Kab. Malang Introduction of infiltration wells 
Sept Workshop Kab. Pasuruan Forum Senyum Welang 
Sept Training Kota Pasuruan Communication skills for PDAM Pasuruan 
Sept Seminar Malang ESP’s results and legacy seminar 
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ACEH-PAPUA ADD-ON (APA) 
ACEH 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

3,4,5 July Workshop Banda Aceh Aceh Green Forum for 42 provincial dinas leaders and staff to leverage budget 
support for Aceh Green-like activities 

29 July Workshop Aceh Besar Aceh Green Multi-stakeholder forum to discuss potential Aceh Green activities 
12 August Workshop Aceh Jaya Aceh Green Multi-stakeholder forum to discuss potential Aceh Green activities 

 
PAPUA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

2-3 July Seminar and Workshop Jayapura First public presentation of Facts and Analysis Report 
15 July Seminar and Workshop Jayapura Second and final workshop on biofuel development policy 
30 July Workshop Jayapura Presentation of first draft of text of Facts and Analysis Report 
19 Aug Public Consultation Jayapura Mulit-stakeholder consultation of Spatial Plan Draft 
21 Aug Public Consultation Wamena Mulit-stakeholder consultation of Spatial Plan Draft 
26 Aug Public Consultation Merauke Mulit-stakeholder consultation of Spatial Plan Draft 
28 Aug Public Consultation Biak Mulit-stakeholder consultation of Spatial Plan Draft 
25 Sep Handover Workshop Jayapura Bappeda – NGO – ESP workshop 
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EASTERN INDONESIA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

Week 1, July Workshop on Water 
Source Protection 

Ambon and Jayapura To assist PDAM Ambon and Ambon local government in protecting water 
source to ensure sustainability 

Week 2, July Workshop on STBM Jayapura STBM Training & Workshop for Pokja AMPL & communities to socialize 
concept of STBM and implementation this concept in Jayapura 

Week 2, July Socialization and Training SD YPK Eben Heiser, 
Argapura and 
SD Inpres Angkasapura, 
Jayapura 

CGH School-Based & socialization STBM concept with teacher and student. 

Week 4, July Assessment of Waste to 
Energy 

Manado and Ambon To provide preliminary assessment of solid waste management conditions in 
Manado to determine the potential for applying proven waste to energy 
technologies 

Week 5, July Billing and Accounting Jayapura To equip PDAM Jayapura with a proper software and hardware to improve 
performances in billing and revenue collection, as well as assets inventory. 

Week 5, July Workshop for POLA 
Development in Urban 
Drainage 

Manado To develop POLA or strategic plan for Urban Drainage based on knowledge and 
skills acquired during ToT in Urban Drainage Management and Development. 

Week 5, July Water Quality Management Ambon To assist PDAM Ambon in revitalizing laboratory works to ensure that water 
delivered to consumers complies with water quality standards. 

Week 1, August Assessment of Waste to 
Energy 

Jayapura To provide preliminary assessment of solid waste management conditions in 
Jayapura to determine the potential for applying proven waste to energy 
technologies 

Week 1,  August Workshop for POLA 
Development in Urban 
Drainage 

Ambon and Jayapura To develop POLA or strategic plan for Urban Drainage based on knowledge and 
skills acquired during ToT in Urban Drainage Management and Development. 

Week 1-2, August Workshop on Real Demand 
Survey and White Book on 
Sanitation 

Manado and Ambon To get feed back from wider stakeholders for finalising documents on Real 
Demand Survey and White Book on Sanitation for the City of Manado and the 
City of Ambon. 

Week 1, August Water Quality Management Jayapura To assist PDAM Jayapura in revitalizing laboratory works to ensure that water 
delivered to consumers complies with water quality standards. 

Week 2, August Assessment of Waste to 
Energy 

Jakarta To wrap up preliminary assessment of solid waste management conditions in 
Ambon, Manado, and Jayapura to determine the potential for applying proven 
waste to energy technologies 

Week 3, August Workshop on Real Demand 
Survey and White Book on 

Jayapura City To get feed back from wider stakeholders for finalising documents on Real 
Demand Survey and White Book on Sanitation for the City of Jayapura. 
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DATES TYPE OF EVENTS VENUE DESCRIPTION 

Sanitation 
Week 4, August Billing and Accounting Ambon and Jayapura To equip PDAM with a proper software and hardware to improve performances 

in billing and revenue collection, as well as assets inventory. 
Week 4, August Workshop RW 01 Kampung 

Angkasa and RW 03 
Kampung Vietnam, 
Jayapura 

Need assessment for setting up CBO in RW 01 Angkasa and RW 03 Vietnam 
for replication of ESP’s community based water supply approach in Jayapura 

Week 4, August NRW Reduction Ambon and Jayapura To provide assistance to PDAM Ambon in setting Pilot Zone for NRW.  
Week 1, September Campaign Jayapura Campaign on school-based health and hygiene program with students and 

teachers of SDN YPK Eben Heizer and SD Inpres Angkasapura 
Week 1: Ambon 
Week 3: Jayapura 
City and Jayapura 
Kabupaten 
September 

Workshop on Citywide 
Sanitation Strategy and 
Sanitation Action Plan 

Ambon,  
Jayapura City and  
Jayapura Kabupaten 

To get feed back from wider stakeholders for finalising documents on Citywide 
Sanitation Strategy and Sanitation Action Plan. 
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APPENDIX B: REPORTS AND PUBLICATIONS 
 

Series # Date Title Author Status 

Consultant Report 
 R-0263 03/25/2009 Analysis of Effect of 4 Key Behaviors on Diarrhea Prevention Maria Ellena 

Figueroa 
Final/Available for Distribution 

Monitoring & Evaluation Reports 
 R-0265 05/26/2009 Performance Monitoring Plan (PMP) Third Edition IESP Team Final/Available for Distribution 
 R-0265 05/26/2009 Performance Monitoring Plan (PMP) Eastern Indonesia Water and Sanitation 

Program 
IESP Team Final/Available for Distribution 

Quarterly Report 
 R-0264 04/08/2009 Quarterly Progress Report No. 16 January - March ESP Team Final/Available for Distribution 
Technical Reports 
 R-0253 07/24/2009 Alternative Financing for Water Utilities in Indonesia: A Review of Lessons 

and Challenges  
ESP Team Final/Available for Distribution 

 R-0262  Business Plan PDAM Kabupaten Jayapura Periode 2008 – 2012 
(Restrukturisasi Pinjaman Departemen Keuangan) 

 Final/Sent to USAID for Review 
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APPENDIX C: TRAINING, WORKSHOP AND SEMINAR ACTIVITIES OF 
SECOND QUARTER OF FIFTH YEAR 
(PERIOD OF APRIL - JUNE 2009) 
Environmental Services Program (ESP) Indonesia 
Project Number: 497-M-00-05-00005-00 
Type Province Title Location Starting 

Date End Date Duration 
(Days)  Participants % Female Budget (Rp) 

Total 4,145  35.34% $108,126.37 

Community Livelihoods Development Program 
- Lembah Selawah 

Lembah Selawah 3/1/2009 7/31/2009 90 120 55.80% 52,030,500 

DUKUNGAN UNTUK PROGRAM 
LIVELIHOODS BERBASIS KONSERVASI 
(Training & Pendampingan) KECAMATAN 
LHOKNGA 

Desa Naga Umbang dan 
Gampong Nusa Kecamatan 
Lhoknga 

3/1/2009 7/16/2009 121 60 50.00% 27,924,500 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Bintah 

Bintah, Teunom 3/2/2009 6/30/2009 90 30 30.00% 6,437,086 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Alue Krueng 

Alue Krueng, Teunom 3/2/2009 6/30/2009 60 28 50.00% 10,112,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Pantee Kuyun 

Pantee Kuyun 3/2/2009 6/30/2009 91 56 8.90% 22,715,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Babah Jeupan 

Babah Jeupan , Panga 3/2/2009 5/29/2009 90 33 75.80% 2,698,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Gunong Buloh 

Gunong Buloh 3/2/2009 6/30/2009 90 30 76.70% 14,269,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Gunong Meulinteung 

Gunong Meulinteung, Panga 3/2/2009 6/30/2009 90 37 56.80% 10,582,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Sapek 

Calang 3/2/2009 6/30/2009 91 37 0.00% 13,000,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Padang 

Calang 3/2/2009 5/29/2009 91 17 0.00% 1,058,000 

Pelatihan kakao untuk peningkatan ekonomi 
masyarakat yang berkelanjutan di Desa Suka 
damai dan Suka makmur 

Sukadamai-Sukamakmur 3/5/2009 4/25/2009 60 130 0.00% 31,850,000 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa SP-3 dan Sayeung 

SP-3 dan Sayeung, 
Sampoiniet 

3/12/2009 5/12/2009 60 29 41.40% 8,831,000 

Training 
Course NAD 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Alue Jang 

Alue Jang - Teunom 3/12/2009 5/12/2009 60 29 31.00% 10,983,370 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Training Kakao untuk peningkatan livelihoods 
masyarakat Desa Cot Pangee 

Desa Cot Pangee, Kec. 
Sampoiniet - Aceh Jaya 

3/12/2009 6/30/2009 60 32 93.70% 6,815,000 

Pusat Pelatihan (training Center) Untuk 
Pertanian Organik Tanaman Kakao 
(Theobroma Cacao Sp.) di Desa Alue Krueng - 
Teunom 

DEsa Alue Krueng, Kec. 
Teunom - Aceh Jaya 

3/12/2009 5/12/2009 60 6 0.00% 26,762,000 

Pusat Pelatihan (training Center) Untuk 
Pertanian Organik Tanaman Kakao 
(Theobroma Cacao Sp.) di Desa Cot Pangee - 
Sampoiniet 

Desa Cot Pangee - 
Sampoiniet, Aceh Jaya 

3/12/2009 5/12/2009 60 5 0.00% 26,881,000 

Pelatihan kakao untuk peningkatan ekonomi 
masyarakat yang berkelanjutan 

Teladan 4/6/2009 6/20/2009 90 35 0.00% 26,000,000 

Training Budidaya Kakao dalam upaya 
peningkatan produksi tanaman kakao 
masyarakat  di Kecamatan Teunom - Aceh Jaya 

Teunom 5/11/2009 5/22/2009 12 226 21.70% 31,049,500 

Training Budidaya Kakao dalam upaya 
peningkatan produksi tanaman kakao 
masyarakat  di Kecamatan Panga 

Panga  5/11/2009 5/16/2009 6 93 30.10% 20,707,500 

Pelatihan Peningkatan Sumber Daya Staff BLU 
Aceh Jaya 

PDAM Banda Aceh, Aceh 
Besar 

5/25/2009 5/28/2009 3 40 25.00% 13,437,000 

Training Quality Qontrol dan kunjungan kebun 
kakao binaan perusahaan Delfi  

Bandung 5/26/2009 5/27/2009 2 1 0.00% 4,967,000 

NAD - 
cont' 

TRAINING OF TRAINER ( TOT )  Anggota 
Forum Alur Mancang Saree  Dalam Pengelolaan 
KSAM untuk tujuan Ekoturism  

Medan 6/18/2009 6/25/2009 8 13 0.00% 21,220,000 

On the Job Training Operational & 
Maintenance II for CBOs BELAWAN 

Kelurahan Belawan 1, 
Bagan Deli & Belawan 
Bahagia 

4/27/2009 5/15/2009 15 118 28.00% 21,354,125 

Training on Quality Management System 
(ISO 9001), Human Resources Management 
and Exchange visit to IPAL PDAM Tirta Nadi 

Hotel Tiara 5/11/2009 6/7/2009 1 31 29.00% 39,564,450 

Pelatihan Penguatan Organisasi Masyarakat Retred Center Gelora 
Kasih Sukamakmur  – 
Sibolangit  

6/7/2009 6/13/2009 7 29 27.60% 31,049,750 

Training on Community Communication and 
Strategic Management 

Medan 6/8/2009 6/12/2009 5 29 34.50% 30,901,700 

Training 
Course - 
cont' 

North 
Sumatra 

Workshop Komunikasi Organisasi 
POKMAIR 

Balai Pertemuan Hermina, 
Belawan 

6/16/2009 6/18/2009 3 55 34.50% 12,891,000 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Pembelajaran - CGH community in 
Kelurahan Joyosuran, Kecamatan 
Pasarkliwon, Kota Surakarta (Year-5) 

Kampung Gabudan-RW 8, 
Kelurahan Joyosuran, 
Kecamatan Pasrakliwon, 
Kota Surakarta 

2/7/2009 3/10/2009 5 32 28.10% 8,058,000 

Pertemuan dan Penerapan Aksi Rintisan 
Peningkatan Akses Air Bersih Untuk 
Masyarakat Miskin Pedesaan di Dusun 
Pangukrejo, Desa Umbulharjo, Kecamatan 
Cangkringan, Kabupaten Sleman 

Dusun Pangukrejo, Desa 
Umbulharjo, Kecamatan 
Cangkringan, Kabupaten 
Sleman 

4/3/2009 5/7/2009 4 30 13.30% 15,949,300 

SLEMAN-Pertemuan Pembelajaran - CGH 
community in Dusun Gamping Lor, Desa 
Ambarketawang, Kecamatan Gamping, 
Kabupaten Sleman 

Dusun Gamping Lor, Desa 
Ambarketawang, 
Kecamatan Gamping, 
Kabupaten Sleman 

5/2/2009 5/20/2009 5 31 41.90% 6,528,450 

Central 
Java/DIY 

Pertemuan Orientasi Survei - Studi Evaluasi 
terhadap 43 unit IPAL Komunal Di Kota 
Yogyakarta 

Kantor ESP Jateng/DIY 5/5/2009 5/5/2009 1 10 30.00% 1,199,250 

Pelatihan Konsep CGH bagi Kader Cilik di 
SDN Kemiri 2 Mojokerto 

SDN Kemiri 2 3/20/2009 3/31/2009 2 22 59.10% 1,976,000 

Pelatihan Daur Ulang Sampah Plastik Gel 1 
untuk warga Lemah Putro 

Kantor PKK Kecamatan 
Sidoarjo 

3/24/2009 3/25/2009 2 30 100.00% 11,678,000 

Serial Kegiatan Pengembangan Lebah Madu : 
Pelatihan Budidaya Lebah Desa Jembul 

Balai Desa Jembul, Jatirejo, 
Mojokerto 

4/23/2009 4/23/2009 1 40 2.50% 7,475,000 

Serial Kegiatan Pengembangan Lebah Madu : 
Pelatihan Budidaya Lebah Desa Rejosari 

Balai Desa Jembul, Jatirejo, 
Mojokerto 

4/23/2009 4/23/2009 1 40 2.50% 5,775,000 

Serial Kegiatan Pengembangan Lebah Madu : 
Pelatihan Budidaya Lebah Desa Tawangrejo 

Balai Desa Jembul, Jatirejo, 
Mojokerto 

4/23/2009 4/23/2009 1 40 2.50% 5,695,000 

Kampanye CGH Pencegahan Untuk Diare di 
Posyandu  

Balai desa 4/30/2009 5/5/2009 5 135 100.00% 2,100,000 

Pelatihan Pengelolaan Sampah Kering Plastik Balai Desa Padi, Kec. 
Gondang, Kab. Mojokerto 

5/15/2009 5/15/2009 1 30 100.00% 3,677,000 

Pelatihan Keterampilan pengelolaan tanaman 
holtikultura, dan pengawetan pakan ternak 
sebagai penunjang penguatan kader 
konservasi TNBTS dan Model Desa 
Konservasi di sub das Ambang Lesti-Mini 
ESP Malang 

Ds Argosari-Kecamatan 
Jabung- Kabupaten Malang 

5/28/2009 5/29/2009 2 47 19.10% 3,400,000 

Training 
Course - 
cont' 

East Java 

Pelatihan Pemanfaatan Limbah Ternak 
Menjadi Biogas Desa Jembul, Mojokerto 
 

Balai Desa Jebul, Jatirejo, 
Mojokerto 

6/10/2009 6/10/2009 1 55 9.10% 5,402,800 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Training 
Course - 
cont' 

Papua/ 
Jayapura 

Training AMM (Aliran Air Minimum) 
Program NRW 
 

Ruang Meeting PDAM 
Kabupaten Jayapura 

5/28/2009 5/28/2009 1 15 26.70% 1,072,500 

Workshop & FGD Sosialisasi seleksi Kabag 
Keuangan PDAM Tirta Meulaboh 

PDAM Tirta Meulaboh 4/13/2009 5/6/2009 23 14 50.00% 1,145,000 

Workshop Peningkatab Pelayanan PDAM 
Tirta Meulaboh 

Aula BAPPEDA 6/1/2009 6/6/2009 1 60 25.00% 5,399,500 

Pekan Peduli Lingkungan Banda Aceh 6/1/2009 6/15/2009 15 202 40.10% 9,188,500 
NAD 

Workshop on Capacity Building to 
Consolidate and Strengthen the "hulu-hilir" 
Relationship 

The Hill Resort, Sibolangit 5/11/2009 5/12/2009 2 44 36.40% 25,036,000 

EXTERNAL WORKSHOP NRW DAN 
ALTERNATIF PEMBIAYAAN - PDAM Kota 
Magelang 

Hotel Manohara - 
Magelang 

3/24/2009 3/25/2009 2 9 7.10% 4,611,000 

Central 
Java/DIY YOGYA - Lokakarya Pengembangan Jejaring 

Masyarakat Pengelola Sampah Berbasis 
Masyarakat Di Kota Yogyakarta 

Joglo Tani, Sleman - 
Yogyakarta 

4/15/2009 4/15/2009 1 56 33.90% 6,147,100 

WORKSHOP MEKANISME MUSRENBANG  
BAGI TOKOH MASYARAKAT LMDH, 
FOKAL MESRA  DAN PETANI PEMANDU 
DI SUB DAS SUNBER BRANTAS, 
WELANG, BRANGKAL, AMBANG LESTI 
MELAMON 

BBPP Songgoriti 4/13/2009 4/15/2009 3 37 2.70% 20,379,200 

Workshop 

East Java 

Socialization of the OBA Program for 
Expanding Piped Water to Surabaya’s Urban 
Poor and its Vilage Implementation Manual 

Ballroom JW Marriott 
Hotel, Surabaya 

4/29/2009 4/29/2009 1 149 16.80% 30,912,800 

Study Banding Masyarakat forum Forsaka & 
Fams ke Koptan (Koperasi Pertanian) di Kab 
Aceh Tengah  

Takengon 5/18/2009 5/22/2009 5 40 57.50% 21,734,000 

NAD 
Comparative Study and TOT (Bio-gas) of 
ESP's livelihoods & Conservation Program  

Malang 6/9/2009 6/13/2009 5 6 33.30% 17,909,500 

YOGYA - Kunjungan Silang Masyarakat 
Pengelola Sampah Berbasis Masyarakat Di 
Kota Yogyakarta 

Kota Yogyakarta 3/30/2009 4/21/2009 2 30 60.00% 2,999,500 
Study Tour 

Central 
Java/DIY 

SLEMAN-Pertemuan Studi Banding - CGH 
community in Dusun Gamping Lor, Desa 
Ambarketawang, Kecamatan Gamping, 
Kabupaten Sleman 
 

Dusun Gamping Lor, Desa 
Ambarketawang, 
Kecamatan Gamping, 
Kabupaten Sleman 

5/30/2009 5/30/2009 1 45 53.30% 1,800,000 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Community Livelihood Development 
Trainning   Kawasan Sumber Air Alur 
Mancang (KSAM) Saree  

Saree 2/5/2009 4/5/2009 90 30 33.30% 16,000,000 

Field School Livelihood di Desa Bintah - 
Teunom - Aceh Jaya 

Calang 2/9/2009 4/13/2009 65 22 27.30% 2,253,745 

NAD 

Field School Livelihood di Desa Alue Krueng 
- Teunom - Aceh Jaya 

Calang 2/9/2009 4/13/2009 65 30 53.30% 2,740,250 

SEKOLAH LAPANG KEBUN CAMPUR (FS-
AGROFORESTRY):  Pengkajian Pola Tani 
Kebun Campur  Dalam Upaya Melindungi 
Daerah Tangkapan Air  Kawasan DAS Deli, 
Kecamatan Sibolangit, Deli Serdang (Dusun I 
Desa Sikeben dan Dusun Lau Mentar Desa 
Batu Layang) 

Sibolangit 11/10/200
8 

3/24/2009 135 18 50.00% 22,667,200 North 
Sumatra 

Pengkajian Pola Pertanian Ekonomis dan 
Ekologis Dalam Upaya Pelestarian Kawasan 
DAS Wampu Kecamatan Bohorok, 
Kabupaten Langkat, Sumatera Utara 

Desa Sampe Raya, 
Kecamatan Bohorok, 
Kabupaten Langkat 

11/15/200
8 

2/28/2009 106 20 75.00% 3,740,050 

RENCANA TINDAK LANJUT SLA-MAJU 
BERSAMA  DI DESA TIMBANG LAWAN 
(DUSUN VII DAN VIII), KECAMATAN 
BOHOROK  KABUPATEN LANGKAT 

Dusun VII dan VIII Desa 
Timbang Lawan 

12/30/200
8 

5/24/2009 89 20 80.00% 12,954,341  

North 
Sumatra-

cont 

PENGEMBANGAN KAPASITAS PETANI 
PEMANDU UNTUK SEKOLAH 
LAPANGAN  DALAM MENDORONG 
PEGELOLAAN DAN PERLINDUNGAN 
KAWASAN SUB DAS LAU BIANG DAN 
DI HULU DAS WAMPU (EKOSISTEM 
TAHURA)  Kabupaten KARO, SUMATERA 
UTARA.  

kawasan lau biang 1/6/2009 4/20/2009 120 17 41.20%          
6,383,000  

West 
Java 

FFS Hemat Air Desa Sela-Awi, Sukabumi, 
West Java 

10/20/200
8 

4/30/2009 130 20 65.00% 15,000,000 

SL Aksi Rintisan Desa Sembukan Desa Sembukan 1/27/2009 3/31/2009 64 25 28.00% 7,023,000 

SL Aksi Rintisan Desa Gemawang Desa Gemawang 1/27/2009 3/31/2009 64 25 8.00% 6,993,000 

SL Aksi Rintisan Desa Ngadipiro Desa Ngadipiro 1/27/2009 3/31/2009 64 25 24.00% 6,945,000 

Farmer 
Field 

School 

Central 
Java/DIY 

SL Aksi Rintisan Desa Semin Desa Semin 1/27/2009 3/31/2009 64 25 12.00% 6,955,300 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

Dukungan Bagi Kebijakan Aceh Green Hermes Palace Hotel 4/7/2009 4/14/2009 7 44 22.70% 19,521,000 

NAD 
FGD Penyusunan Rencana kegiatan 
Penanaman tanaman Hortkultura di 
Pemukiman Penduduk Desa Ceuraceu dan 
Alue Puntie Kec. Teunom 

Calang - Aceh Jaya 6/17/2009 6/29/2009 12 109 34.90% 2,070,000 

SERIAL DISKUSI TERFOKUS  UNTUK AKSI 
TINDAK LANJUT PELUANG KERJASAMA 
PIHAK – PIHAK KAWASAN SIBOLANGIT,  
KABUPATEN DELI SERDANG Medan-
Lubuk Pakam, Nopember 2008 

Medan-Lubuk Pakam 11/3/2008 11/28/2008 20 18 44.00% 550,000 

Mendorong Mendinamisasikan Program 
Jaringan Arih Ersada dengan Para Pihak 

Barus Jahe dan Kaban Jahe 2/2/2009 4/24/2009 82 12 25.00% 5,294,975 

North 
Sumatra 

FGD SOCIAL MARKETING CAMPAIGN 
FOR SANITATION IN  ZONA VI 

Kelurahan Pandau Hulu 2 
- Zone 6, Medan 

3/25/2009 4/3/2009 10 41 14.60% 9,006,000 

SLEMAN-Pertemuan Perencanaan - CGH 
community in Dusun Gamping Lor, Desa 
Ambarketawang, Kecamatan Gamping, 
Kabupaten Sleman 

Dusun Gamping Lor, Desa 
Ambarketawang, 
Kecamatan Gamping, 
Kabupaten Sleman 

4/23/2009 4/23/2009 1 32 40.60% 2,149,500 

Pertemuan Persiapan - Studi Evaluasi 
terhadap 43 unit IPAL Komunal Di Kota 
Yogyakarta 

Kantor ESP Jateng/DIY 4/23/2009 4/30/2009 1 5 40.00% 1,190,750 

Pertemuan Orientasi Program - Studi 
Evaluasi terhadap 43 unit IPAL Komunal Di 
Kota Yogyakarta 

Kantor Bappeda Kota 
Yogyakarta 

5/1/2009 5/1/2009 1 25 12.00% 1,560,500 

Central 
Java/DIY 

Pertemuan FGD Hasil survei - Studi Evaluasi 
terhadap 43 unit IPAL Komunal Di Kota 
Yogyakarta 

Kantor Bappeda Kota 
Yogyakarta 

6/9/2009 6/9/2009 1 11 18.20% 1,135,000 

East Java 
Sharing Pengelolaan Sampah Berbasis 
Masyarakat untuk Kader Lingkungan 
Surabaya 

Taman Flora Surabaya 3/4/2009 3/4/2009 1 14 92.90% 2,383,900 

North 
Sumatra/

Kota 
Manado 

Manajemen Drainase Kota Manado 
Kerjasama dengan CKNet INA 

Manado 4/20/2009 4/25/2009 6 29 17.20% 15,708,200 

Focus 
Group 

Discussion 

Maluku/ 
Kota 

Ambon 

Development of Corporate Plan of PDAM 
Kota Ambon Tahap-1 

ESP Office Ambon 3/31/2009 4/2/2009 3 25 36.00% 2,121,000 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

TOT STUDI  PETANI AGRO-FORESTRY 
KAKAO KAWASAN SIBOLANGIT, 
KabUPATEN DELI SERDANG,  SUMATERA 
UTARA kerjasama antara esp, field – 
clemson dan formasi 

Sibolangit 3/30/2009 4/2/2009 4 21 42.90% 12,040,000 

North 
Sumatra 

Training of Trainers (ToT) Kebersihan dan 
Kesehatan Kecamatan Medan Labuhan dan 
Medan Belawan Sumatera Utara Mei 2009 

Balai Pertemuan Hermina, 
Belawan 

5/19/2009 5/20/2009 2 47 66.00% 8,765,745 

Central 
Java/DIY 

Pelatihan Community Orgnizer (CO) Dan 
Petugas Lapangan Konservasi DAS Hulu 
Bekerjasama dengan Dinas Pertanian 

BPSDM Pertanian 
Soropadan 

4/26/2009 4/29/2009 4 46 28.30% 3,438,100 

 Pelatihan Kader Tiwisada Tingkat Sekolah 
Dasar dan Madrasah Ibtidaiyah di  Desa 
Dayurejo dan Desa Sumberejo Prigen 
Pasuruan 

SD Dayurejo 4 dan SD 
Sumberrejo 2 

3/21/2009 3/28/2009 2 46 58.30% 5,980,000 

Pelatihan kader Tiwisada SD Argosari 2 dan 
SD Curungrejo 1, kab Malang 

SD Curungrejo 1 dan SD 
Argosari 1 

4/23/2009 5/2/2009 4 65 58.50% 4,600,000 

Training Of Trainer (ToT)  Komunikasi 
Kesehatan bagi Kader Kelompok Perempuan 
Peduli Lingkungan Desa Argosari  
Kecamatan Jabung Kabupaten Malang 

Balai desa 4/28/2009 4/28/2009 1 40 90.00% 2,817,200 

ToT  Komunikasi Kesehatan bagi Kader 
Kesehatan Lingkungan kel Sukun, kota 
malang dan Sumberrejo, Kab Pasuruan 

Balai RW 5/21/2009 5/29/2009 2 52 71.20% 3,578,900 

TOT kader Tiwisada SD Punten 2, kota Batu SD Punten 2 5/25/2009 6/8/2009 3 95 54.70% 3,435,950 

Training of 
Trainers 

East Java 

ToT  Komunikasi Kesehatan bagi Kader 
Kesehatan Lingkungan kel Sukun, kota 
malang dan Sumberrejo, Kab Pasuruan 

Balai RW 6/7/2009 6/14/2009 2 52 71.20% 3,578,900 

Central 
Java/DIY 

Tanam 1000 Bambu Sehari untuk 
Perlindungan Bantaran Sungai 

Desa Gemawang, Semin 
dan Ngadipiro 

3/16/2009 4/13/2009 27 168 21.40% 9,400,000 

Advocacy 
Event 

East Java 

Airing dan talkshow video dokudrama 
Wayang Parmin; Upaya meluaskan dan 
memastikan keseluruhan pesan dapat 
dicerna. 

JTV Studio, Surabaya 6/1/2009 6/22/2009 22 22 31.80% 20,300,000 
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget (Rp) 

North 
Sumatra 

MENDUKUNG PENYUSUNAN TATA 
RUANG DESA DOULU LEMBAH 
SIBAYAK-KEC. BERASTAGI, KAB. KARO. 

Doulu Village 11/10/200
8 

3/24/2009 154 25 12.00% 1,934,300 

East Java Pertemuan koordinasi kader, stakeholder 
dan sekolah CGH di Kota Batu 

Balai dusun 2/26/2009 2/26/2009 1 54 57.40% 616,000 
Public/ 

General 
Discussion 

Maluku/ 
Kota 

Ambon 

Presentasi dan Diskusi Hasil Survai Awal 
Kondisi Sumber Sumber Air PDAM Kota 
Ambon 

ESP Regional Ambon 
office 

3/25/2009 3/25/2009 1 9 11.10% No budget 
needed 

Other NAD 
Rencana tindak lanjut sekolah lapangan 
untuk peningkatan livelihood Masyarakat dan 
untuk mendukung program aceh green 

Desa sihom 4/12/2009 4/24/2009   30 33.30% 22,320,000 

  Peningkatan livelihood Masyarakat dan untuk 
mendukung program aceh green 

Desa Ateuk lamteuba 5/5/2009 5/13/2009 9 30 0.00% 19,610,000 

  
Peningkatan livelihoods masyarakat dengan 
tersedianya pelayanan air bersih dan 
rehabilitasi lahan kosong  Desa jantho lama  

Jantho 6/3/2009 6/10/2009 8 35 0.00% 21,275,000 

 East Java Serial Kegiatan Pengembangan Lebah Madu : 
Penanaman dan Pembibitan 

Desa Jembul, Rejosari, 
Tawangrejo, Mojokerto 

3/8/2009 5/25/2009 79 41 4.90% 9,028,000 

 
Papua/ 
Kota 

Jayapura 

Pre- Bid Meeting for Master Mater Program 
in Jayapura 

PDAM Office 4/2/2009 4/2/2009 1 27 33.30% 2,861,000 
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APPENDIX D: SUMMARY OF ESP ACHIEVMENTS 
BASED ON PMP,  
THIRD QUARTER OF PROGRAM YEAR 5 
 
Appendix D.1:  Summary of Achievements of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 
 
Appendix D.2.a:  Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
 

Appendix D.2.b: Summary of Achievements for Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP Partnerss 
 

Appendix D.2.c:  Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and 
Produced 

 
Appendix D.2.d:  Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.4.) - Media Coverage 
 
Appendix D.3:  Summary of Achievement of People Participating in ESP Trainings and Workshops  

(Cross Cutting Theme/Integration #0.c.) 
 
Appendix D.4:  Summary of Increase of Rehabilitated Land to Improve Watershed Function for Water 

Supply (WS Outcome #1.b.) 
 
Appendix D.5:  Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in 

Tsunami Impacted Area in Aceh (WS Outcome #1.d.) 
 
Appendix D.6:  Summary of Achievement of Number of Community Groups Implementing Improved 

Natural Resource Management (WS Outcome #1.f.) 
 
Appendix D.7:  Summary of People Trained in Effective Hand Washing with Soap  

(SD Outcome #2.f.c.) 
 
Appendix D.8:  Summary of PDAM Develop Plans to Access Commercial Financing  

(FN Outcome #3.c.) 
 
Appendix D.9:  Summary of Development of Micro-Credit Scheme to Support People Accessing Clean 

Water (FN Outcome #3.e.) 
 
Appendix D.10:  Summary of Achievement on Payment for Environmental Services  

(FN Outcome #3.f.) 
 
Appendix D.11: Summary Achievement of Leveraging Other Funding to Support ESP Program 

(FN Outcome #3.g.) 
 
Appendix D.12:  Summary of Achievement of Number of Households With Livelihood 

Opportunities in conflict communities in or adjacent to the Ulu Masen and 
Lueser ecosystems (AP Outcome #5.a.1.) 
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Appendix D.13:  Summary of Development of Peraturan Gubernur (Pergub) Codifying 
investment requirements prepared and socialized for government and private 
sector in Aceh Green that include environmentally-sound livelihoods 
development (AP Outcome #5.b.1) 

 
Appendix D.14:  Summary of Development of provincial Spatial Plan that meets GOI 

requirements as well as embraces Governor Suebu’s vision of people-based 
development, forest conservation and sustainable natural resources 
management (AP Outcome #5.c.) 

 
Appendix D.15.a:  Summary of Development of Legislation Codifying Investment Requirement for 

Private Sector Partnership in Biofuel and Palm Oil Plantation Activities in 
Papua (AP Outcome #5.d.) 
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Quarter # of PPP Program Name Partner Organization Location Description
1 Global Handwashing Day Health Services Program (HSP),Safe 

Water System (SWS)

DKI Jakarta/National Global Handwashing Day Event in SDN Marunda 02. Collaboration in terms of funding and media coverage for 

all parties

2 Biodiversity Training and PDAM Financial Training AED (Academy for Educational 

Development)

National AED implemented two trainings for the ESP partners including Biodiversity and Sustainable Economic 

Development training for community leaders and PDAM Financial training for PDAM senior manager. 

3 Global Hand Washing Day in Surabaya municipality and Pasuruan 

district

Health Services Program (HSP),Safe 

Water System (SWS)

East Java USAID's partners participated actively in the event and provided support in the form of financial and other 

logistic needs for the event

4 Training of Trainers for health hygiene cadres Health Services Program (HSP),Safe 

Water System (SWS)

North Sumatra ESP took the lead on this activity while the other USAID programs helped facilitate their respective trainings

5 Global Hand Washing Day Food Security and Nutrition 

(FSN),Health Services Program 

(HSP),Safe Water System (SWS)

North Sumatra This event was targeted to conduct advocacy on promoting improved hygiene behavior and celebration the day 

with several USAID partners (HSP, SWS and FSN partner/Save the Children) in Kota Medan.

6 Psychosocial campaign for kids US Consulate North Sumatra In this event, ESP collaborated with the US Consulate, Children World International Organization, and PMI 

conducted pscychosocial program for students and  street children in ESP schools and site

6

Second 

Quarter (Jan-

Mar 09)

1 US Secretary of State's Visit to Petojo Utara Health Services Program (HSP),Safe 

Water System (SWS),Food Security and 

Nutrition (FSN)

DKI Jakarta/National ESP and other USAID partner organizations are supporting USAID and US Embassy Program for Visit of US 

Secretary of State, Hillary Rodham Clinton to one of USAID's Integrated Sites in RW 08, Kelurahan Petojo 

Utara

1

Third Quarter 

(Apr-Jun 09)

1 Workshop on Musrenbang to support the implementation of WSM 

Plans

Local Government Support Program 

(LGSP)

East Java LGSP trained the ESP community groups on the process of Musrenbang in order to strengthen the 

implementation of the WSM palns developed in several sub-watersheds in East Java province

1

Total Collaborative Program with Other USAID's Program 
up to First Quarter of FY 2009

8

Total Collaborative Program with Other USAID's Program 
up to end of FY 2008

66

To date achievement of total collaborative program with 
Other USAID's Program

74

Target of the collaborative program with other USAID's 
Program over the life of project

10

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

740.00%

Sub-total collaborative program during in the Third Quarter of FY 2009

Environmental Services Program

Status: June 2009
Appendix D.1: Summary of Achievements of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

First Quarter 

(Oct 08 - Dec 

08)

Sub-total collaborative program during in the Second Quarter of FY 2009

Sub-total collaborative program during in the First Quarter of FY 2009
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Media Relation Media Visit (3), Media Gathering (3)
Media Campaign Radio Talk Show (14), TV Talk Program (1)
Communication event Ngo discussion (1), event on celebrating Global 

Hand Washing Day (4), Workshop on advocacy 

media (1), Public discussion (1)
2 Media Campaign Pembuatan Film Sanitasi Kota Yogyakarta "Meniti 

Hari, Menata Sanitasi. Sebuah Pelajaran Pengelolaan 

Sanitasi Kota Yogyakarta"

Central Java/DIY

3 Media Campaign Media visit launching master meter Lemah Putero, 

Sidoarjo

East Java

4 Comunal Sanitation for Urban in Rusunawa Medan North Sumatra

5 Supporting Campaign to USAID Pakistan came to  

acces water for the poor in Langkat

North Sumatra

6 Campaign supported PM Issue Media Relation Water for The Poor Launching Press Conference National supported by North 

Sumatra
7 Seminar DAS for Mencegah Bencana National
8 Media visit; Sumber Rejo, Pasuruan. Menggerakan 

genset dengan methane biogas.

East Java

9 Communication event Media Visit on Field Day Sibolangit North Sumatra

9
1 Media Campaign Media discussion on saving the river from 

household waste by using communal IPAL

Yogyakarta (Kampung 

Darakan, Kota Gede, Kota 

Yogyakarta)
2 Communication event Field School Pulo Kandang Graduation Pulo Kandang, Jakarta

3 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

DKI Jakarta (Petojo)  to Desa 

Nagrak & Desa Talaga, West 

Java
4 Media Relation Radio interview with Cakrawala about Petojo Cakrawala Radio, Jakarta

5 Media Relation Worl Water Day 2009: Media Visit East Java, Malang

6 Media Campaign Radio Talk Show (3), Expert & Media Forum 

Discussion (1)

East Java, Malang

7 Media Relation Radio talkshow: Sanitasi berbasis masyarakat Radio Walagri FM

8 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

Talaga and Nagrak Village, 

Cianjur

9 Media Campaign Media Gathering and Discussion Dusun Krandegan, Desa 

Sukomakmur Kabupaten 

Magelang
10 Media Relation Radio Talkshow Radio GEMILANG FM 

Magelang
11 Media Campaign Making Field School film Sub Das Bolong, Kabupaten 

Magelang
12 Media Campaign Workshop & Reportage for Video Journalist; Mata 

Air, Air Bersih & Kurikulum Pendidikan Lingkungan

Malang, East Java

13 Communication event Support WSM Team on Field Day and 

Conservation Campaign in Bahorok

Langkat

14 Communication event Field trip, Water Quality Monitoring Action and 

tree planting in recognition of World Water Day'09

Maribaya, Lembang, Kab. 

Bandung Barat

14

Environmental Services Program
Appendix D.2.a: Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - Deliverable 
0.b.1.) - Campaign by ESP

Status: June 2009

First Quarter 

(Oct 08 - Dec 

08)

1 MMC #14: Water-Health-

Environement: Celebrating Local 

Champion

North Sumatra, DKI Jakarta, 

West Java, Central Java, East 

Java

Sub Total of Campaign Activities by ESP during 1st Quarter

Campaign supported SD Issue

Campaign supported WSM Issue

Media Relation

Campaign supported WSM Issue

Second 

Quarter (Jan - 

Mar 09)

Sub Total of Campaign Activities by ESP during 2nd Quarter

Campaign supported SD Issue

Media Relation
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

1 Communication event and 

Exhibition

Sanitation Summit Departemenr Pekerjaan 

Umum (PU) Jakarta
2 Media Relation Access to Clean Water For The Poor for The 

Jakarta Post Contributor

Medan

3 Media Relation Interview with sanitation cadres Tamansari, Bandung

4 Media Relation  Jakarta Media Visit to Malang on Biogas and 

development of improved Sanitation 

Surabaya & Malang

5 Media Campaign Radio Talk Shows on improved access to clean 

water and sanitation

Malang

6 Media Campaign Talkshow TV program for GP OBA Socialization & 

Launching 

Surabaya

7 Media Campaign Training Documentation and Publication for Eco-

Tourists

Tangkahan dan Bukit Lawang, 

Bohorok, Langkat

8 Communication event Adapting Together against the threat of Climate 

Change

Taman Budaya Sumatera Utara

9 Field Day Field Day : Micro-Model Sub-watershed Desa Pasir Buncir, Kab. Bogor

10 Communication event Commemorating Earth Day 2009: The Green 

Generation

 Lembang, Kab. Bandung Barat

11 Communication event Field School Film Discussion  Desa Seloprojo, Kecamatan 

Ngablak, Kabupaten Magelang

12 Campaign supported FN Issue Media Campaign Public Dialogue for the Development of TVRI Jateng di Semarang

12
35
87

122
80

152.50%To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP during in PY 2009
Total Campaign Activities by ESP up to end of PY2008
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP

Third Quarter 

(Apr - Jun 09)

Sub Total of Campaign Activities by ESP during 3rd Quarter

Campaign supported SD Issue

Campaign supported WSM Issue
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Location Partner's Name

1 Theater Stage and  Teater and Discussion on Environmental 

Conservation from an Art and Culture Perspective

Communication event SMK YP 17 Kota Magelang 

(Central Java)

Harian Suara Merdeka, 

SosioTeatrikal Magelang, Dewan 

Kesenian Kota Magelang

2 Special Topic in Radio Talkshow; Spatial Planning and Public 

Participation

Media Relation Studio Radio SMART FM 

Medan (North Sumatra)

USAID OCSP

3 Celebrating tree planning month 2008 : Women planting for 

a better environment

Communication event Kampung Cikalung, Desa 

Wangunharja Kec. 

Lembang, Kab. Bandung 

Barat

Kelompok Kerja Komunikasi Air 

(K3A)

4 Release PDAM Tirtanadi Received Award from USAID on 

Water for the Poor Program

Media Relation PDAM Tirtanadi Office PDAM Tirtanadi - Medan

4
1 World Water Day - Soft Launching Access to Clean Water 

For The Poor in Belawan

Bagan Deli, Kec Medan 

Belawan, Kota Medan
2 World Water Day Commemoration and Soft Launching 

Access to Clean Water for The Poor in Belawan.

Media Campaign PDAM Tirtanadi, Dinas 

Perkim Kota Medan and 

JKM

Belawan, Medan

3 Communication tools development by Yayasan Komunikatif 

and ISSDP which ESP North Sumatra supporting Medan Site. 

Yayasan Komunikatif and ISSDP arranged sanitation profiles 

film documentary in 6 cities in Indonesia

Media Relation ISSDP Medan

4 TV Talkshow : Pendidikan Lingkungan Hidup dalam Mulok 

Sekolah

Media Campaign  PJTV, K3A Padjadjaran TV (PJTV)

5 Radio talkshow : Konsep Sehat dalam implementasi 

permodelan sekolah Bersih Hijau Sehat

Media Campaign Kelompok Kerja 

Komunikasi Air, Radio 

Flamboyan

Radio Flamboyan, Kabupaten 

Bandung Barat

6 Radio talkshow : Konsep Hijau dalam implementasi 

permodelan sekolah Bersih Hijau Sehat

Media Campaign Kelompok Kerja 

Komunikasi Air, Radio 

Flamboyan

Radio Flamboyan, Kabupaten 

Bandung Barat

7 Radio talkshow : Konsep Bersih dalam implementasi 

permodelan sekolah Bersih Hijau Sehat

Media Campaign Kelompok Kerja 

Komunikasi Air, Radio 

Flamboyan

Radio Flamboyan, Kabupaten 

Bandung Barat

8 World Water Day'09: Aksiku untuk Airku : Jaga Air, Jaga 

Lingkugan Mari berbagi

Communication event Sahabat Walhi, Dinas 

Pertamanan kota Bandung, 

Dinas Kebersihan, K3A, 

Pemda Kota Bandung

Taman Lansia, Kota Bandung

8
1 Supporting PDAM Tirtanadi to create media relationship on 

clean water issue

Media Relation Medan PDAM Tirtanadi

2 Communication and Documentation Training for Eco 

Tourism Local Actors

Conference Bukit Lawang dan 

Tangkahan, Langkat

OIC

3 Debate Response: Overcoming PO Pengentasan Kemiskinan 

dan Pengangguran Dari Sudut Pandang Sektor Sanitasi

Media Campaign Komunitas Salihara, Pasar 

Minggu

TTPS (SanTT)

4 Sekolah Bersih Hijau dan Sehat Media Relation Lembang, Kab. Bandung 

Barat

Kelompok Kerja Komunikasi Air

5  Diskusi Publik Peringatan Hari Bumi 2009 Communication event Aula Universitas 

Muhammadiyah Magelang

 Harian Suara Merdeka, 

Universitas Muhammadiyah 

Magelang, Teater Esa Kata
5

17
68
85
40

212.50%

To date achievement of the total Campaign Conducted by ESP Partners
Total Target of the total Campaign Conducted by ESP Partners

To date achievement of the total Campaign Conducted by ESP Partners

Sub Total of Campaign Activities by ESP Partners during First Quarter

Total Campaign Conducted by ESP Partners during in PY 2009
Total Campaign Conducted by ESP Partners up to end of PY 2008

Second 

Quarter (Jan - 

Mar 09)

Sub Total of Campaign Activities by ESP Partners during Second Quarter
Third Quarter 

(Apr - Jun 09)

Sub Total of Campaign Activities by ESP Partners during Third Quarter

Environmental Services Program

Appendix D.2.b: Summary of Achievements for Public Outreach and Communication (Cross Cutting Theme/Integration - Deliverable 
0.b.2.) - Campaign by ESP Partners

Status: June 2009

First Quarter 

(Oct 08 - Dec 

08)
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Quarter Type of Campaign Location Materials Produced
MMC #14: Water-Health-Environement: 

Celebrating Local Champions

North Sumatra, DKI 

Jakarta, West Java, Central 

Java, East Java

Press background(41), USB for reporter 

(20), Back drop (3), Umbul-umbuk (1), 

Fact sheet (9), Press release (4), t-shirt 

(240), vandel (6), Poster (12), Bag (105), 

Pen (75)
Pembuatan Film Sanitasi Kota Yogyakarta 

"Meniti Hari, Menata Sanitasi. Sebuah Pelajaran 

Pengelolaan Sanitasi Kota Yogyakarta"

Central Java / Yogyakarta Film documentation

Media visit launching master meter Lemah 

Putero, Sidoarjo

East Java Press background (1)

Communal Urban Sanitation in Rusunawa 

Medan

North Sumatra Press background (1)

Supporting Campaign to USAID Pakistan came 

to  acces water for the poor in Langkat

North Sumatra Fact sheet (1)

Water for The Poor Launching Press 

Conference

DKI Jakarta/National 

supported by North 

Sumatra

Press Release (EN/ID), Bags, Fact Sheet 

(2), Resource Person Contact Sheet (1), 

MC Cue Cards (19), Short Documentary 

of Master Meter (1) Poster sample of 

book content display (8), Back Drop (2), 

Modul Audio Visual Access Clean Water 

for The Poor

Seminar DAS untuk Mencegah Bencana National Presentation for Emil Salim (1), Media 

Backgrounder (2), Press Release Data 

Feed for Dephut (1)
Media visit; Sumber Rejo, Pasuruan. 

Menggerakan genset dengan methane biogas.

East Java Press Background (1)

Media Visit on Field Day Sibolangit North Sumatra Press Backgrounder (1), Factsheet (1)

9

Environmental Services Program

Appendix D.2.c: Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: June 2009

First Quarter 

(Oct 08 - Dec 

08)

Sub Total of Sets of Campaign Materials Developed  during First Quarter
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Quarter Type of Campaign Location Materials Produced

Environmental Services Program

Appendix D.2.c: Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: June 2009

World Water Day 2009 Malang Press background (2), Fact sheet (2)

Workshop & Reportage for Video Journalist; 

Mata Air, Air Bersih & Kurikulum Pendidikan 

Lingkungan

Malang Press background (3)

Diskusi dan Kunjungan Media Central Java/Yogyakarta factsheet

Diskusi Media Penyelematan Sungai dari 

Limbah Rumah Tangga melalui Pemanfaatn IPAL 

Komunal

Central Java/Yogyakarta factsheet

World Water Day 2009: Shared Water, 

Shared Opportunities

DKI Jakarta/National Info Sheet for World Water Day (1), 

Profile Petojo (1), Backgrounder for 

Desa Talaga & Nagrak (1)
World Water Day 2009: Shared Water, 

Shared Opportunities

West Java 1 (Backgrounder), 1 (Infosheet)

Field trip, Aksi Water Quality Monitoring dan 

penanaman pohon pada peringatan World 

Water Day'09

West Java 1 ( backgrounder)

Radio talkshow: Sanitasi berbasis masyarakat West Java (1) backgrounder

Radio talkshow : Konsep Hijau dalam 

implementasi permodelan sekolah Bersih Hijau 

Sehat

West Java Backgrounder (1)

World Water Day'09: Aksiku untuk Airku : 

Jaga Air, Jaga Lingkugan Mari berbagi

West Java Backgrounder (1), Facsheet (1), Press 

release (1)

TV Talkshow : Pendidikan Lingkungan Hidup 

dalam Mulok Sekolah

West Java Backgrounder (1)

Radio talkshow : Konsep Sehat dalam 

implementasi permodelan sekolah Bersih Hijau 

Sehat

West Java Backgrounder (1)

Radio talkshow : Konsep Bersih dalam 

implementasi permodelan sekolah Bersih Hijau 

Sehat

West Java Backgrounder (1)

Communication tools development by Yayasan 

Komunikatif and ISSDP which ESP North 

Sumatra support in Medan Site.

North Sumatra 1 (satu) Film Dokumenter

14Sub Total of Sets of Campaign Materials Developed  during Second Quarter

Second 

Quarter (Jan - 

Mar 09)

Second 

Quarter (Jan - 

Mar 09)-cont'
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Quarter Type of Campaign Location Materials Produced

Environmental Services Program

Appendix D.2.c: Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: June 2009

Sanitation Convention DKI Jakarta/National Case study (4), City profile (3), Book 

launching summary (1)

Supporting PDAM Tirtanadi to create media 

relationship on clean water issue

North Sumatra Press Background (1)

Training Dokumentasi dan Publikasi Bagi Para 

Pemandu Ekowisata

North Sumatra Training Material (1), 

Field Day : Model Das Mikro West Java Material display (1)

interview with local champion West Java Backgrounder (1)

Konvensi Sanitasi Perkotaan 2009 West Java Presentation display (1)

Sekolah Bersih Hijau dan Sehat West Java Backgrounder (1)

Peringatan Hari Bumi 2009: The Green 

Generation

West Java Fact sheet (1), Backgrounder (1)

 Sanitation Summit North Sumatra (1) Press Bacgrounder, (1) Fact Sheet

Bersama Mengadaptasi Ancaman Perubahan 

Iklim

North Sumatra Backgrounder (1)

Access to Clean Water For The Poor for The 

Jakarta Post Contributor

North Sumatra (1) Fact Sheet, (1) Press Background

Communication and Documentation Training 

for Eco Tourism Local Actors

North Sumatra (1) Material Training

Merespon Debat Capres: Pengentasan 

Kemiskinan dan Pengangguran Dari Sudut 

Pandang Sektor Sanitasi

DKI Jakarta/National By SanTT: Backgrounder (1), Fact Sheet 

(1), Video Clip (1), Speaker's contact list 

(1)

26

49

74

123

80

153.75%

Sub Total of Sets of Campaign Materials Developed  during Third Quarter

Total target on the campaign materials developed over the life of 
the project

Percentage of to date achievement of the campaign materials 
developed 

Total Sets of Campaign Materials Developed during in PY 2009

Total Sets of Campaign Materials Developed up to End of PY 
2008

To date achievement of the total Sets of Campaign Materials 
Developed

Third Quarter 

(Apr - Jun 09)
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`

Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Smart FM 1 0 0

SMART FM 2 0 0

TransTV 1 0 0

DAAI TV 1 0 0

Metro TV 1 0 0

TV One 1 0 0

Indosiar 1 0 0

Televisi Pendidikan Indonesia 2 0 0

JakTV 2 0 0

Percik 1 0 0

Bobo 1 0 0

Percik 1 0 0

Majalah PU 1 0 0

Perempuan.com 1 0 0

JakartaUtara.com 2 0 0

Republika 1 0 0

Majalah PU 1 0 0

Tempo Interactive 1 0 0

Medan Bisnis Online 1 0 0

Tabloid Kids Magazine 1 0 0

Elshinta 1 0 0

KBR68H 2 0 0

VOA 1 0 0

Green Radio 2 0 0

Green Radio 1 0 0

VOA 1 0 0

BBC London 1 0 0

KBR68H 1 0 0

Jakarta Post 1 0 0

Kompas 1 0 0

Jakarta Post 1 0 0

Jakarta Post 1 0 0

Indopos 1 0 0

Warta Kota 1 0 0

Koran Tempo 1 0 0

PRSSNI 1 0 0

Walagri FM 2 10000 20,000

Trijaya FM 2 0 0

RRI Pro 1 AM Bandung 2 1000000 2,000,000

Rase 1 95000 95,000

K-lite 1 0 0

Antassalam FM 1 231000 231,000

Padjadjaran TV 2 0 0

STV 2 0 0

IMTV 1 0 0

Bandung TV 2 0 0

Tadjuk 3 3000 9,000

Republika 1 7000 7,000

Galamedia 1 74000 74,000

Koran Tempo 1 0 0
Tribun Jabar 1 62000 62,000

Radar Bandung 1 6000 6,000

Pikiran Rakyat 6 336000 2,016,000

Koran Seputar Indonesia 2 15000 30,000

www.republika.co.id 1 0 0

www.tribunjabar.co.id 1 0 0

www.pikiran-rakyat.com 5 0 0

www.tempointeraktif.com 1 0 0

www.seputar-indonesia.com 1 0 0

www.klik-galamedia.com 1 0 0

Magazine

DKI Jakarta/National

Environmental Services Program

Status: June 2009

Appendix D.2.d: Summary of Achievement of Public Outreach and Communication (Cross Cutting 
Theme/Integration - Deliverable 0.b.4.) - Media Coverage

North SumatraFirst Quarter 

(Oct 08 - Dec 08)

West Java

Radio

TV

Online

Radio

Newspaper

Radio

TV

Newspaper

Online
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
www.solopos.co.id 1 0 0

www.kr.co.id 1 0 0

www.kompas.com 1 0 0

www.jawapos.co.id 1 0 0

www.mediaindonesia.com 2 0 0

www.suarapembaruan.com 2 0 0

www.wawasandigital.com 4 0 0

www.koranjogja.com 2 0 0

www.tempointeraktif.com 3 0 0

www.seputar-indonesia.com 1 0 0

Suara Merdeka.Com 3 0

Solo Pos 1 0 0

Koran TEMPO 5 0 0

Bernas Jogja 1 0 0

Harian Jogja 3 0 0

Suara Pembaruan 2 0 0

Bisnis Indonesia 1 0 0

Harian Joglosemar 3 0 0

Radar Jogja-Jawa Pos 2 0 0

Suara Merdeka 19 1000000 19,000,000

Kedaulatan Rakyat 2 150000 300,000

Koran Sore Wawasan 6 325200 1,951,200

Seputar Indonesia 1 0 0

Radio UNISI FM Yogyakarta 1 0 0

Radio GEM LANG FM Magelang 1 0 0

Retjo Buntung (RB TV) 1 0 0

Terang Abadi Televisi (TA TV) 1 0 0

JTV 3 0 0

SCTV 2 0 0

RCTI 2 0 0

A TV 3 0 0

TV One 2 0 0

Batu TV 2 0 0

Malang TV 3 0 0

Mas FM 3 0 0

Elshinta 2 0 0

Kosmonita 2 0 0

Tidar Sakti 4 0 0

Citra Malang 8 0 0

SCFM Surabaya 2 0 0

JJ FM Surabaya 3 0 0

Suara Surabaya 4 0 0

kompas.com 2 0 0

beritajatim.com 3 0 0

detiksurabaya.com 2 0 0

tempointeraktif.com 2 0 0

Jawa Pos 7 0 0

Koran Tempo 4 0 0

Surabaya Post 3 0 0

Surya 3 0 0

Radar Surabaya 3 0 0

Media Indonesia 2 0 0

The Jakarta Post 2 0 0

Bisnis Indonesia 2 0 0

Seputar Indonesia 8 0 0

Radar Malang 8 0 0

Kompas 4 0 0

255 People Reached by 
Media Campaign 

during First 
Quarter

            25,801,200 

First Quarter 

(Oct 08 - Dec 08)

Central Java/DIY

TV

East Java TV

Radio

Online

Newspaper

Sub Total of Media Coverage during First Quarter

Central Java/DIY

Newspaper

Radio
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
North Sumatra Newspaper Harian Medan Bisnis 1 8000 8000

TV TPI 1 0 0

TV JakTV 1 0 0

TV TPI 1 0 0

TV DAAI TV 1 0 0

TV Astro Awani 1 0 0

TV SCTV 1 0 0

Radio Radio Cakrawala 1 0 0

Newspaper The Jakarta Globe 1 0 0

Online Kompas.com 3 0 0

Online Liputan6.com 1 0 0

TV Padjadjaran TV (PJTV) 1 0 0

TV STV 1 0 0

TV TVRI Jabar Banten 1 0 0

Radio Flamboyan FM 3 1000 3000

Radio RRI Pro 1 1 1000000 1000000

Radio Antassalam FM 1 231000 231000

Radio Walagri FM 2 10000 20000

Radio Trijaya FM 1 0 0

Radio PR FM 1 0 0

Radio Paramuda FM 1 0 0

Newspaper Bandung Ekspress 3 0 0

Newspaper Kompas: Jawa Barat 2 34000 68000

Newspaper Galamedia 2 74000 148000

Newspaper Sinar Harapan 1 0 0

Newspaper Koran Seputar Indonesia/S NDO 1 150000 150000

Online Republika online 1 0 0

Online klik-galamedia.com 1 0 0

Online koran sindo online 1 0 0

Online Kompas Images 3 0 0

Online Antara News 1 0 0

Online www,sinarharapan.co.id 1 0 0

Online Kapanlagi.com 1 0 0

Magazine Tribun Jabar 1 62000 62000

Kedaulatan Rakyat 5 135000 675000

KOMPAS 1 0 0

Suara Merdeka 19 1000000 19000000

Republika 1 0 0

Harian Jogja 2 0 0

Jawa Pos-Radar Jogja 1 0 0

Koran S NDO 1 150000 150000

Koran TEMPO 4 0 0

Bernas Jogja 2 0 0

www.korantempo.co.id 2 0 0

www.antara.co.id 1 0 0

www.kompas.com 1 0 0

www.medanbisnisonline.com 1 0 0

kr.co.id 1 0 0

www.gudeg.net 1 0 0

Radio Radio GEM LANG FM Magelang 1 0 0

TV Jogja TV 1 0 0

SCTV               106,268,184                            -   

RCTI 2  N/A                            -   

TV One 1  N/A                            -   

Radio Citra Pro 3 FM 3                      515,000                1,545,000 

Jawa Pos 2                   1,224,000                2,448,000 

Kompas 4  N/A                            -   

The Jakarta Post 2  N/A                            -   

Media Indonesia 1  N/A                            -   

Radar Malang 4                       20,000                     80,000 

Seputar Indonesia 3  N/A                            -   

112 People Reached by 
Media Campaign 

during Second 
Quarter

            25,588,000 

Online

Central Java/DIYSecond Quarter 

(Jan 09 - Mar 09)-

cont'

East Java TV

Newspaper

West Java

DKI Jakarta/National

Second Quarter 

(Jan - Mar 09)

Sub Total of Media Coverage during Second Quarter

Newspaper
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Kompas 1                   1,721,000      1,721,000.00 

The Jakarta Globe 1  N/A 0

The Jakarta Globe 1  N/A 0

The Jakarta Globe 1  N/A 0

Koran Tempo 1  N/A 0

Surabaya Post 1  N/A 0

The Jakarta Post 2  N/A 0

The Jakarta Globe 2  N/A 0

Kompas.com 1  N/A 0

Kontan 1  N/A 0

Vivanews 2  N/A 0

Republika 1  N/A 0

Radar Bogor 1  N/A 0

Bsinis Indonesia 1  N/A 0

Java Post Network 1  N/A 0

Tempo Interactive 2  N/A 0

Department of Public Works (PU) 6  N/A 0

Pikiran Rakyat Online 1  N/A 0

Medan Bisnis 4  N/A 0

thejakartaglobe.com 1  N/A 0

thejakartaglobe.com 1  N/A 0

thejakartaglobe.com 1  N/A 0

Radio Green Radio 3  N/A 0

Magazine Reader's Digest 1  N/A 0

Radio Smart FM 3  N/A 0

Waspada 1  N/A 0

Berita Sore 1  N/A 0

Sinar Indonesia Baru 1  N/A 0

Global 1  N/A 0

Analisa 1 211000                   211,000 

Posmetro 1  N/A 0

Berita Sore 1  N/A 0

The Jakarta Post 2  N/A 0

www.analisaonlilne.com 2  N/A 0

Seputar Indonesia 3  N/A 0

www.pemkomedan.go.id 1  N/A 0

www.seputarindonesia.com 3  N/A 0

Solo Pos 2  N/A 0

Bernas Jogja 1  N/A 0

Suara Merdeka 9 1000000                1,000,000 

Kedaulatan Rakyat 2 135000                   135,000 

Radar Jogja-Jawa Pos 2  N/A 0

VOA 1  N/A 0

RRI Pro I 1  N/A 0

Walagri FM 1  N/A 0

Trijaya FM 1  N/A 0

DetiEk.com 1  N/A 0

CyberMq.com 1  N/A 0

Kapanlagi.com 1  N/A 0

Kompas online 2  N/A 0

kilk-galamedia.com 2  N/A 0

www.bandungbarat.com 1  N/A 0

Pikiran Rakyat online 7  N/A 0

Republika 1 7000                       7,000 

Galamedia 2 74000                     74,000 

Koran Tadjuk 1 3000                       3,000 

Radar Bandung 2 6000                       6,000 

Pikiran Rakyat 7 336000                   336,000 

Kompas Jawa Barat 2 34000                     34,000 

Bandung Ekspres 4  N/A 0

West Java

Newspaper

Online

Newspaper

Online

Newspaper

Radio

Online

Newspaper

Third Quarter 

(Apr - Jun 09)

DKI Jakarta/National

North Sumatra

Central Java/Yogyakarta
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Jawa Pos 4                   1,224,000                2,448,000 

Surabaya Pagi 2                       20,000                     60,000 

Surabaya Post 3                       20,000                     20,000 

Surya 2                       50,000                   150,000 

Duta Masyarakat 1                       20,000                     40,000 

Kompas 2  N/A 0

Bisnis Indonesia                       20,000                   180,000 

The Jakarta Post 3  N/A 0

Media Indonesia 2  N/A 0

Jakarta Globe 3  N/A 0

The Rider Digest  N/A 0

Radar Jember                       10,000                     10,000 

Radar Malang 6                       20,000                     20,000 

Koran Tempo 2  N/A 0

MBM Tempo  N/A 0

Seputar Indonesia 3  N/A 0

SCTV               106,268,184             212,536,368 

TV One 1  N/A 0

Malang TV  N/A 0

Trans 7  N/A 0

Global TV 1  N/A 0

RCTI 1  N/A 0

TPI  N/A 0

Metro TV 1  N/A 0

J TV 5  N/A 0
www beritajatim com 2  N/A 0
detik.com 2  N/A 0
tempointeraktif.com  N/A 0
Kosmonita FM  N/A 0
Tidar Sakti  N/A 0
Suara Surabaya 4  N/A 0
Mas FM  N/A 0

Citra Pro 3 FM 7  N/A 0

357 People Reached by 
Media Campaign 

during Third 
Quarter

          218,991,368 

          270,380,568 
       1,314,354,060 

0
       1,584,734,628 

Sub Total of Media Coverage during Third Quarter

East Java Newspaper & 

Magazine

TV

On-line

Radio

To date achivement of the total People Reached by Media Campaign 
Total Media Coverage up to End of Year of 2006

Total Media Coverage during in FY 2009
Total Media Coverage up to end of FY 2008
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Training 

Course

Workshop Study Tour Farmer 

Field School

Focus Group 

Discussion

Training of 

Trainers

Advocacay 

Event

Public/ 

General 

Discussion

Other TOTAL

National 0 345 0 0 0 0 0 0 0 345

NAD 300 59 0 68 112 0 0 0 0 539

North Sumatra 93 0 0 156 338 0 0 0 0 587

DKI Jakarta 0 0 0 0 0 0 0 0 0 0

West Java 0 139 0 0 15 0 0 0 0 154

Central Java 25 0 0 0 386 82 0 0 511 1004

East Java 221 52 58 0 25 44 0 0 0 400

Total 639 595 58 224 876 126 0 0 511 3029

National 48 561 0 55 0 62 22 0 0 748

NAD 76 35 221 615 244 0 0 0 0 1191

North Sumatra 251 201 0 127 115 0 0 0 25 719

DKI Jakarta 368 0 0 0 0 26 0 0 0 394

West Java 65 435 0 14 92 216 0 0 0 822

Central Java 109 146 0 407 660 0 574 0 0 1896

East Java 1985 66 81 0 32 67 0 0 56 2287

North Sulawesi 147 0 0 0 0 0 0 0 0 147

Papua 0 198 0 0 0 0 0 0 0 198

Total 3049 1642 302 1218 1143 371 596 0 81 8402

National 0 0 0 0 0 0 0 0 0 0

NAD 1087 320 46 82 153 0 0 0 95 1783

North Sumatra 262 0 0 75 71 68 0 25 0 501

DKI Jakarta 0 0 0 0 0 0 0 0 0 0

West Java 0 0 0 20 0 0 0 0 0 20

Central Java 103 65 75 100 73 46 168 0 0 630

East Java 439 186 0 0 14 350 22 54 41 1106

North Sulawesi 0 0 0 0 29 0 0 0 0 29

Maluku 0 0 0 0 25 0 0 9 0 34

Papua 15 0 0 0 0 0 0 0 27 42

Total 1906 571 121 277 365 464 190 88 163 4145

                 15,576 
36.52%

$331,753.77 

                 50,029 

39.85%

 $    1,297,681.83 

65,605                
38.18%

 $    1,629,435.60 

12,000                
546.71%

Third Quarter 

(Apr - Jun 09)
35.34% $108,126.27 

Second Quarter 

(Jan - Mar 09)
35.38% $173,070.60 

Total People Trained in the ESP training, workshops and seminars during FY 2009
Average of women participated in the trainings, workshop and seminars up to end of 2009

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project

Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Total Budget Spent for the training, workshop and seminars up to end of 2009

First Quarter 

(Oct - Dec 08)
38.83% $50,556.90 

To date Achievement of Total People Trained in the ESP training, workshops and seminars

To date Achievement of Average of women participated in the trainings, workshop and seminars

Total People Trained in the ESP training, workshops and seminars up to end of FY 2008

Average of women participated in the trainings, workshop and seminars up to end of FY 2008

Total Budget Spent for the training, workshop and seminars up to end of FY 2008

Total Budget 
Spent for 
Training 
Activities

Total People Trained based on Type of training

Appendix D.3: Summary of Achievement of People Participating in ESP Trainings and Workshops (Cross Cutting Theme/Integration #0.c.)

Status: December 2008

Environmental Services Program

Total Average of 
Women 

Participation (%)
Quarter Region
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Krueng Aceh Aceh Besar 225 Land rehabilitation program implemented in Teladan (village of Forum Permata 

member) and Jalin (village of Forsaka member). Most seedlings were provided 

by Dishutbun Aceh Besar/Province. Total seedling planted is 22,350.

Krueng Sabee-Geupue Aceh Jaya 90 Rehabilitation conducted in villages of FPKL members. Most seedlings were 

provided by Dishutbun Aceh Jaya. Total seedlings planted totals 56,625.

Lau Petani Deli Serdang 115 The rehabilitation program was conducted in Betimus and Durin Sirugun 

villages. A total of 1,500 manggis seedlings were planted from 14-16 

November 2008. Plus tree planting program in 9 villages of Sibolangit in 

collaboration with Forestry services office of Deli Serdang district. This office 

provided 10.000 seedling consisting of manggis, durian, duku, mangga, asam 

glugur, mahoni and ingul.

Lau Biang Karo 2 The tree planting was conducted in Tangkidik village on November 8 through 

planting 200 magahoni seedling.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 25 17,500 trees have been planted in Ds. Pakuwon, Kec. Sukaresmi, as a 

levaraging program with Dinas Kehutanan Propinsi Jabar and Jampedas.

Cimandiri Sukabumi 8 The tree planting program is conducted in 3 villages including Cihanjawar, 

Langensari and Ginanjar of Nagrak sub-district. Total seedlings planted is 

4,800.

TNGP area Bogor 44 This tree planting program was conducted in Cinagara village of Caringin sub-

district. This tree planting program was conducted with the support from 

Dinas Kehutanan of Bogor district. Total seedling planted is 22,000.

Cikapundung Bandung 55 The tree planting was conducted in 5 villages of Sub-sub-DAS Cigulung 

(Cikole, Jayagiri, Cibogo, Langensari, Pagerwangi) and 5 villages of sub-sub-DAS 

Cikawari (Mekarwangi, Suntenjaya, Cikidang, Suntenjaya and Cibodas). Total 

seedling planted is 16,683.

Sub-DAS Blongkeng Magelang 45 The tree planting program was conducted in 6 villages (Kemiren, Ngablak, 

Ngargosuko, Ngargomulyo, Krinjing, Keningar) of Magelang district. The 

seedlings come from the community nurseries of community groups in the 

villages and Merapi National Park. A total of 9,000 seedlings were planted 

during the tree planting program.

Sub-DAS Bolong Magelang 275 The tree planting program was conducted in 6 villages (Jogoyasan, Seloprojo, 

Tirto, Tlogorejo, Kleteran, Citrosono) of Magelang district. The seedlings was 

supported by the Agriculture Services Office of Magelang district and come 

from the community nurseries in the villages. A total of 55,000 seedlings were 

planted during in the tree planting program.

Sub-DAS Soti Magelang 209 The tree planting program was conducted in 6 villages (Kenalan, Gondangsari, 

Banyusidi, Jambewangi, Pogalan, Wulunggunung) of Magelang district. The 

seedlings were supported by the Environmental Service Office of Magelang 

district, National Park of Merbabu and community nurseries. A total of 41,850 

seedlings were planted during the tree planting program.

Sumber Brantas Batu 100 The tree planting program was conducted in Bumiaji village and several villages 

of Bumiaji sub-district under MoU between LG of Bumiaji sub-district and Jasa 

Tirta. Total seedlings planted were 30,000 trees.

Brangkal Mojokerto 43 The tree planting program was conducted in Kemiri, Tawangrejo, Jembul, 

Rejosari and Gumeng villages of Mojokerto distrcit (Brangkal Sub-watershed). 

Total seedlings planted were 10,250 trees.

Welang Pasuruan 178 The tree planting activity were conducted in Jatiarjo, Dayuarjo and Tambaksari 

villages of Pasuruan district (Welang sub-watershed). The tree planting 

activities were consucted in Perhutani area, Tahura R. Soerjo area and 

community land. Total seedling planted were 50,000 trees.

Ambang Malang 275 The tree planting program was conducted in 5 villages in Ambang Lesti Sub-

watershed. The seedling was supported by Perhutani, TNBTS, Rare and 

community nurseries i the villages. Total seedling planted is 82,700 trees.

1689Sub total of rehabilitated area (hectares) during First Quarter

First Quarter 

(Oct 08 - Dec 08)

First Quarter 

(Oct 08 - Dec 08)

Environmental Services Program

Status: June 2009

Appendix D.4: Summary of Increase of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome #1.b.)

NAD

North Sumatra

West Java

Central 

Java/Yogyakarta

East Java

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 109



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009

Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Environmental Services Program

Status: June 2009

Appendix D.4: Summary of Increase of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome #1.b.)

Krueng Aceh Aceh Besar 600 Land rehabilitation program implemented in KSAM bufferzone (250 ha) and in 

PDAM Krueng Montala water catchment area in Teureubeh village. Most 

seedlings were provided by Dishutbun Aceh Besar/Province and BRR. Total 

seedlings planted total 236,000.

Krueng Sabee-Geupue Aceh Jaya 25 Land rehabilitation program in form of house garden rehabilitation program 

implemented in Alue Jang village. Rambutan and sawo tree were planted in 

order to improve community livelihood. Total seedling planted is 1,000.

Lau Petani Deli Serdang 30 The tree planting program was conducted in Bandar Baru (under collaboration 

with FORMASI, BAPEDALDASU, Kehutanan USU), Batu Layang (under 

collaboration with FORMASI and BPDAS Wampu - Sei Ular), Btimus Mbaru 

(under collaboration with FORMASI, BPDAS Wampu - Sei Ular and ESP). A 

total of 3,000 seedlings are planted.

Lau Biang Karo 90 Tree planting program was conducted in 7 locations: Tanjung Barus, Tangkidik, 

Penampen, Serdang, Siberteng, Kabung and Gurisen under collaboration with 

JAE and OIC. A total of 9,000 tress are planted consisting of Ingul, Maghoni 

and Sengon trees.

Wampu/Bahorok Langkat 82 Include 30 ha planted in 2008 that were not reported yet (total seedlings 

planted were 2,975), plus 52 ha were planted in second Quarter of PY 2009 in 

5 villages . Total seedlings planted were 5,200 seedlings.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 10 27,000 trees  have been planted in Ds. Kubang, Sukaresmi, Cianjur. This 

plantation was supported by BPDAS Bogor.

Cimandiri Sukabumi 5 The tree planting program was supported by PDAM and Dinas Pertanian Kab. 

Sukabumi. Total seedlings planted were 5,000.

TNGP area Bogor 25 This tree planting program was conducted in Pasir Buncir village of Caringin 

sub-district. This tree planting program was conducted with the support from 

BPDAS Bogor under collaboration program on "Model DAS Mikro". Total 

seedlings planted were 10,000.

Cikapundung Bandung 84 Trees planting seeds supported by "swadaya" and community nurseries, Dinas 

Kehutanan Propinsi, Departemen Pertanian. Total seedlings planted were 

61,054.

Sub-DAS Blongkeng Magelang 215 The tree planting program was conducted in 6 villages (Kemiren, Ngablak, 

Ngargosuko, Ngargomulyo, Krinjing, Keningar) of Magelang district. 

Ngargomulyo village is the most active village conducted tree planting, in 

collaboration with village community nurseries, Forum Pengurangan Resiko 

Bencana, Dinas Pertanian, SD Muhammadiyah Gunungpring, PERAPEKA and 

Merapi National Park. A total of 43,100 seedlings were planted during the tree 

planting program.

Sub-DAS Tangsi Magelang 50 Mostly planted in "Ibu Anak Menanam", a tree planting activity organized by 

FORMAT LINTANG, Tangsi sub-watershed community forum and supported 

by Bupati Magelang. Sukomakmur and Sutopati villages are the 2 highest 

villages at southern slope of Sumbing mountain and priority water catchment 

area. A total of 10,000 seedlings were planted during the tree planting 

program.

Sub-DAS Bolong Magelang 77 The tree planting was conducted in Jogoyasan and Seloprojo villages with 

support from Dinas Kehutanan Kabupaten Magelang, vilage nursery and Bupati 

Magelang. A total of 15,500 seedlings have been planted during in the tree 

planting program.

Sub-DAS Soti Magelang 98 The tree planting program was conducted in 6 villages (Kenalan, Gondangsari, 

Banyusidi, Jambewangi, Pogalan, Wulunggunung) of Magelang district. Banyusidi 

is Conservation Village Model, in collaboration with Dinas Kehutanan Central 

Java Province, Dinas Pertanian, PERAPEKA and Merbabu National Park. A total 

of 19,600 seedlings have been planted during in the tree planting program.

Second Quarter 

(Jan - Mar 09)

Central 

Java/Yogyakarta

Second Quarter 

(Jan - Mar 09)

North Sumatra

West Java

NAD
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Environmental Services Program

Status: June 2009

Appendix D.4: Summary of Increase of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome #1.b.)

Sumber Brantas Batu 51 Three planting program under collaboration with Ministry of Agriculture 

program in Kota Batu. 7.5 Ha of the total area was conserved as part of 

Pesanggrahan I, II and Janitri spring protection. A total of 10,511 seedlings are 

planted in the areas.

Brangkal Mojokerto 530 Through local government budget (APBD).  Target spring: Nambi Agung 

Spring  (Dilem Sub District of Gondang), and surrounding forest, along river to 

provide pollen for Bee-hive innitiation in Jembul, Rejosari and Tawang Rejo 

Brangkal Sub Watershed. Total seedling planted are 212,350 trees.

Welang Pasuruan 195 Trees contributed by Disbuthun Pasuruan, Local Government budget through 

APBD. Conducted by Paguyuban Kelompok Tani Tahura (PKTT) and Sumber 

Rejo farmer Group and Tahura R Soerjo. Total seedling planted is 80,000 

trees.

Ambang-Lesti Malang 335 Management plan implementation supported by Perum PERHUTANI KPH 

Malang conducted by LKDPH Patok Picis and Argosari. Total seedling planted 

is 67,000 trees consist of Mahagony and Mindi trees.

2502
North Sumatra Lau Biang Karo 35 Tree planting program was conducted in 8 locations: Tangkidik, Sari Manis, 

Tanjung Barus, Penampen, Serdang, Siberteng, Kabung and Pertumbuken under 

collaboration with JAE and OIC. A total of 3,500 trees were planted consisting 

of Sengon, Suren and Alvocado trees.

West Java Cimandiri Sukabumi 1 The tree penting is conducted at Pesantren around Batukarut Spring Water -

Protection in Sukabumi. Total seedlings planted were 500 trees.

TNGP area Bogor 1 This tree planting program was conducted in Pasir Buncir village of Caringin 

sub-district. This tree planting program was conducted with the support from 

BPDAS Bogor. Total seedlings planted were 230.

Cikapundung Bandung Barat 1.5 Planting of Arabica coffee tree in community field in Suntenjaya village 

conducted by Surga Air Community Group. This tree planting program was a 

self-funding program by the group. A total of 3.300 coffee tree seedlings were 

planted during this activity.

Central 

Java/Yogyakarta

Sub-DAS Blongkeng Magelang 455 The tree planting program was conducted in 6 villages (Kemiren, Ngablak, 

Ngargosuko, Ngargomulyo, Krinjing, Keningar) of Magelang district. Kemiren 

village is the most active village, in partnership with private company. A total of 

152,600 seedlings were planted during the tree planting program.

Sub-DAS Soti Magelang 133 The tree planting program was conducted in 6 villages (Kenalan, Gondangsari, 

Banyusidi, Jambewangi, Pogalan, Wulunggunung) of Magelang district. A total of 

47,475 seedlings were planted during the tree planting program.

East Java Sub-DAS Sumber 

Brantas

Magelang 227 The tree planting program was conducted by Bumijaya II Farmer Group 

Nursery in Collaboration with BPTH Jawa Bali to improve the recharge areas 

that consist of 225 ha were planted by  Mahagony, Azadirachta, Toona sureni, 

Albazia and other tree species and another 2 hectares were planted with a 

highly economic plant Porang (Amorphopallus oncophillus). A total of 70,000 

seedlings were planted during the tree planting program.

853.5
5044.50

42760.02

47804.52

35232

135.68%

To date achievement of land rehabilitation program (up to end of this 
Quarter)

Target of land rehabilitation priogram over the life of project

Percentage of to date achievement of land rehabilitation Program

Total achievement of land rehabilitation program during in PY 2009

Total achievement of land rehabilitation program (up to end of PY 
2008) 

Third Quarter 

(Apr - Jun 09)

Sub total of rehabilitated area (hectares) during Third Quarter

East Java

Sub total of rehabilitated area (hectares) during Second Quarter
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Environmental Services Program

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

1 Aceh Jaya 0 0 7 2840 8 7785 8 1485 0 0
2 Aceh Besar 7 12555 0 0 0 0

Total 
Beneficiaries 0 0 7 2840 15 20340 8 1485 0 0

Total Cumulative 
Number of 
Beneficiaries

0 2840 23180 24665 24665

Total Target over 
the life of project

To date 
percentage of 
achievement of 
total beneficiaries

Appendix D.5: Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh (WS 
Outcome #1.d.)

Status: June 2009

No District

Achievement on Total People Benefiting from community-based Coastal Rehabilitation in Aceh
FY 05 FY 06 FY 07 FY 08

423.80%

FY 09

Not Applicable Not Applicable

5820
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Environmental Services Program

FY 05 FY 06 FY 07 FY 08 FY 09

Aceh Besar 0 4 46 7 1
Aceh Jaya 0 3 17 1 2
Banda Aceh 0 0 2 0 0
Singkil 0 0 4 0 0
Karo 9 3 14 6 11
Deli Serdang 5 6 8 5 7
Medan 0 2 0 0 0
Langkat 0 1 0 6 0

W. Sumatra Kota Padang 7 2 4 N/A N/A
Subang 16 1 4 0 0
Cianjur 0 22 13 2 4
Bogor 0 0 1 3 2
Sukabumi 0 0 1 2 2
Bandung 0 0 5 0 0
Bandung Barat 0 0 0 0 10
Magelang 0 15 15 18 0
Boyolali 0 0 0 0 2
Wonogiri 0 0 0 0 4
Batu 15 15 5 14 9
Pasuruan 0 0 7 3 1
Malang District 0 0 2 9 9
Kota Malang 0 0 1 0 0
Mojokerto 0 0 3 6 4

National

Total Number of 
Community Group

52 74 152 82 68

Total Cumulative of 
Community Group 
(up to September 
2008)

52 126 278 360 428

250

171.20%

Appendix D.6: Summary of Achievement of Number of Community Groups 
Implementing Improved Natural Resource Management (WS Outcome #1.f.)

Status: June 2009

Province District

Achievement on the Total Community Groups Implementing Improved 
Natural Resource Management

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

N/A

Total target over the life of project

Percentage of achievement of number of 
community group implementing NRM

NAD

N. Sumatra

West Java

East Java

Central Java/DIY
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Training 
Course

Workshop Farmer Field 
School

Health Festival Comm. Event Public/ General 
Discussion

Media 
Campaign

Training of 
Trainers

FGD Study Tour Advocacy 
Event

Field Day Other TOTAL

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0
NAD 0 0 0 250 0 0 0 0 0 0 0 0 0 250
North Sumatra 0 0 0 354 0 0 0 98 0 0 0 0 0 452
DKI Jakarta 349 0 0 0 0 0 0 0 0 0 0 0 0 349
West Java 0 0 14 0 0 0 0 93 0 0 0 0 0 107
Central Java/DIY 24 0 0 0 0 511 447 17 0 0 0 0 0 999
East Java 91 0 0 0 2387 0 0 28 0 0 0 0 0 2506

464 0 14 604 2387 511 447 236 0 0 0 0 0 4663

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0
NAD 0 0 0 130 0 0 0 0 0 0 0 0 0 130
North Sumatra 0 0 92 0 1204 0 0 0 0 0 0 0 153 1449
DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 219 0 219
West Java 2200 0 0 0 3115 0 0 132 42 0 0 0 0 5489
Central Java/DIY 121 0 135 0 0 0 0 0 645 0 551 0 0 1452
East Java 2183 17 0 800 310 0 0 0 14 40 0 0 0 3364

4504 17 227 930 4629 0 0 132 701 40 551 219 153 12103

National 0 13 0 0 0 0 0 0 0 0 0 0 0 13
NAD 0 0 0 0 0 0 0 0 0 0 0 0 0 0
North Sumatra 0 44 0 0 0 0 0 47 0 0 0 0 0 91
DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 0 0 0
West Java 0 0 20 0 49 0 0 0 0 0 0 0 0 69
Central Java/DIY 0 25 0 0 0 0 0 0 1826 0 0 0 0 1851
East Java 22 0 0 0 489 0 0 350 0 0 0 0 53 914

22 82 20 0 538 0 0 397 1826 0 0 0 53 2938

19704
65760
85464
80000

106.83%

Total

Second Quarter 

(Jan - Mar 09)

Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2009
Total People Trained in Effective Hand Washing with Soap up to end of PY 2008

To date Achievement of People Trained in Effective Hand washing with Soap
Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project

Third Quarter 

(Apr - Jun 09)

Total

Total

First Quarter 

(Oct 08 - Dec 08)

Appendix D.7.b: Summary of People Trained in Effective Hand Washing with Soap (SD Outcome #2.f.c.)

Status: June 2009

Environmental Services Program

Quarter Region

Total People Trained in Effective Hand Washing with Soap
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February 2007 November 2007 Apr-08 Nov-08 Jun-09

Results of Diarrhea Incidence (in percentage) 18.30% 17.90% 11.30% 8.50% 7.70%

February 2007 November 2007 Apr-08 Nov-08 Jun-09

Hand Washing with Soap 29.90% 39.50% 66.10% 82.00% 90.00%

Effective Water Treatment 70.10% 84.90% 96.70% 100.00% 100.00%

Appropriate Disposal of Child's Feces 50.80% 35.00% 43.40% 66.60% 57.00%

Safe Disposal of Solid Waste 40.80% 45.60% 43.40% 44.50% 49.90%

Environmental Services Program

Health and Hygiene Behavior

Percent of Households that Adopted Health and Hygiene Practices through ESP Ten Minutes 
Monitoring

Percentage of Diarrhea Incidence

Percentage of Diarrhea Incidence in ESP Sites as a Result of ESP Ten Minutes Monitoring

Appendix D.7.a: Summary of Percent Increase of Household that Adopted Health and Hygiene Practices (SD Outcome #2.f.a.)

Status: June 2009
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

Jun 
09

1 PDAM Surakarta Municipality New Treatment Plant - Semanggi On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58%

2 PDAM Magelang District Distribution System Development Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58%

ESP's support up to pre-feasib lity 

study  The World Bank will 

provide further steps.

3 PDAM Surakarta Municipality Semanggi Project 1 Discontinued
0% 0% 0% 0% 0% 17% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A

This project has been discontinued 

due to a change in the PDAM's 

investment plan. ESP's support up 

to pre-feasibility study

4 PDAM Bandung Municipality Cimenteng Treatment Plant Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% N/A N/A N/A N/A

This Cimenteng plan has been 

taken over by Bappenas. ESP 

support's up to presentation of pre

feasibi ity study

5 PDAM Subang District Pamanukan Water Supply Discontinued 0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% N/A N/A N/A N/A
There is no clear commitment and 

agreement from LG on this project

6 PDAM Subang District Subang-Lembang Bulk Water Supply On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 67% 83% 83%

7 PDAM Bogor District East Bogor 150 lps Treatment Plant Completed 0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100% 100% 100%

8 PDAM Bogor Municipality Raw Water Main & Reservoirs Discontinued
0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 67% 67% N/A N/A N/A N/A N/A

The implementation of the 

remainder of the investment 

proposal was financed through a 

9 PDAM Cirebon Municipality Bulk Water Supply Project with 

Majalengka

Discontinued
0% 0% 0% 0% 0% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A N/A

The neighboring district ultimately 

decided against given permission to 

utilize the raw water source.

10 Bogor Municipality PA Palasari Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100%

11 PDAM Malang Municipality Distribution Network & Reservoirs On-going 0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58% 58% 83%

12 PDAM Sidoarjo District System expansion of PDAM service On-going 0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 33% 83%

13 PDAM Surabaya Municipality Energy Efficiency Improvements Completed 0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100% 100% 100%

0

3

3

10

30%

Total target of PDAM ddevelop plans to access commercial financing over the life of the project

To date percentage of achievement on PDAM develop plans to access commercial financing 

Remarks

Central 

Java/DIY

West Java

Current 
Status

East Java

Total PDAM develop plans to access commercial financing during in FY 2009

Total PDAM develop plans to access commercial financing up to end of FY 2008

To date achivement of PDAM develop plans to access commercial financing 

Appendix D.8: Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: June 2009

Province No PDAM

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

Project
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1 Medan Municipality PT Bank Sumut 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 81% 100% 100% 100% 2-Dec-08 148 180

2 Langkat District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

3 Karo District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

DKI Jakarta 4 PT. AETRA (Air Jakarta) BPRS Al Salaam and Bank DKI Jakarta 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 44% 63% N/A N/A N/A

5 Bandung District BRI Cabang Cimahi 0% 0% 0% 0% 0% 0% 38% 75% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% 1-Sep-06 0 0

6 Subang District BRI Cabang Subang 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20-Dec-06 0 0

7 Subang District BRI Cabang Pamanukan 0% 0% 0% 0% 0% 0% 25% 50% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 11-Jan-07 25 0

8 Sukabumi Municipality BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 31% 56% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 100% 8-Nov-06 32 3

9 Sukabumi District BRI Cabang Sukabumi 19% 13% 13% 13% 13% 13% 13% 13% 13% 0% 0% 69% 69% 69% 100% 100% 100% 100% 100% N/A N/A N/A

10 Sukabumi District BRI Cabang Cibadak 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 31% 44% 69% 100% 100% 100% 100% 100% N/A 38 27

11 Bogor District BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 0% 31% 31% 31% 44% 50% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

12 Cianjur District BRI Cabang Kab. Cianjur 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

13 Bogor Municipality BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 13% 13% 13% 13% 13% 13% 13% 88% 100% 100% 100% 100% 100% N/A 70 0

14 Bogor Municipality BPRS Al-Salam 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 10-Nov-08 434 571

15 Surakarta Municipality BRI Cabang Solo Slamet Riyadi 0% 0% 0% 0% 0% 0% 0% 50% 75% 88% 88% 94% 94% 100% 100% 100% 100% 100% 100% 1-Feb-07 27 16

16 Magelang District BRI Cabang Magelang 0% 0% 0% 0% 0% 0% 0% 25% 31% 31% 31% 38% 38% 38% 38% 38% 38% 38% 38% N/A N/A N/A

17 Surabaya Municipality BRI Cabang Surabaya Pahlawan 0% 0% 0% 0% 0% 0% 38% 50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 1922 470

18 Surabaya Municipality Bank Jatim 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 9 0

19 Surabaya Municipality BRI Cabang Surabaya Kaliasin 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88% 100% 100% 100% 100% 100% 100% 100% 100% 1-Jun-07 38 0

20 Sidoarjo District BRI Cabang Sidoarjo 0% 0% 0% 0% 0% 0% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 16-Oct-07 3557 347

21 Malang Municipality BRI Cabang Kawi Malang 0% 0% 0% 0% 0% 0% 38% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 12-Sep-06 64 0

22 Malang Municipality BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 21-Dec-06 21 0

23 Malang District BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 13% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 6-Feb-07 7 0

Eastern Indonesia 24 PT. Air Manado BRI Cabang Manado 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 1-Feb-07 0 40

6392 1654

3
14
17
12

141.67%

1654
6392
8046

20000
40.23%

8270
31960
40230

100000
40.23%

Status: June 2009

To date percentage of achievement of people getting  access to clean water from micro-credit program

Environmental Services Program

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program

Appendix D.9: Summary of Development of Micro-Credit Scheme to Support People Accessing Clean Water (FN Outcome #3.e.)

C. Java/DIY

Total target of people getting access to clean water from micro-credit program over the life of the project

W. Java

Total household getting new connection from micro-credit program up to last Quarter

Date of Signing 

of the Master 

Agreement Dec-06 Mar-07 Jun-07

N. Sumatra

Mar-09Mar-08Sep-06

Total Target of development of micro-credit program with Local Bank
To date percentage of development of micro-credit program with Local Bank over the life of the project

Total micro-credit program developed with Local bank up to end of FY 2008

Jun-08 Dec-08Sep-08 Mar-09Sep-07 Dec-07

Total household getting  new connection from micro-credit program during in Third Quarter of FY 2009

TOTAL

Total micro-credit program developed with Local bank up to Third Quarter of FY 2009

To date achievement of development of micro-credit program with Local bank

Total people getting  access to clean water from micro-credit program up to Last Quarter
To date achievement of people getting  access to clean water  from micro-credit program 

To date achievement of household getting  new connection from micro-credit program 
Total target of household getting  new connection from micro-credit program over the life of the project
To date percentage of achievement of household getting  new connection from micro-credit program

Total people getting  access to clean water from micro-credit program during in Third Quarter of FY 2009

E. Java

Number of new 

connection in 

this Quarter

Cumulative 

Number of 

Connection up 

to Last Quarter
Dec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Jun-06
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Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Jun 
08

Sep 
08

Mar 
09

Jun 
09

North Sumatra 1 Deli 0% 0% 0% 0% 0% 0% 0% 10% 10% 30% 50% 50% 50% 50% 50% 50% 50% 50%

West Java 2 TNGP 0% 0% 0% 10% 10% 20% 50% 50% 50% 70% 70% 100% 100% 100% 100% 100% 100% 100%

3 Progo Watershed 

(Darmowarih)

0% 0% 0% 0% 0% 0% 10% 20% 30% 40% 50% 50% 50% 50% 50% 50% 50% 50%

4 Progo Watershed 

(PDAM Kab. Magelang)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 90% 100% 100% 100% 100%

5 Sumber Brantas 

Watershed (Malang)

0% 0% 0% 0% 0% 0% 10% 20% 20% 40% 40% 50% 50% 50% 90% 90% 100% 100%

6 Sumber Brantas 

Watershed (Pasuruan)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 10% 20% 20% 20% 60% 70%

1

2

3

4

75%

East Java

Total Payment for Environmental Services Program (PES) developed during in FY 2009

Total Payment for Environmental Services Program (PES) developed up to end of FY 2008

To date Achievement of Payment for Environmental Services Program (PES)

Environmental Services Program

Total target of Payment for Environmental Services Program (PES) over the life of project

Appendix D.10: Summary of Achievement on Payment for Environmental Services (FN Outcome #3.f.)

To date percentage of achievement on Payment for Environmental Services Program (PES) 

Status: June 2009

Province No Watershed

Percentage of Steps Achieved on Process of Payment for Environmental Services

Central Java
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector East Java               150,000.00 The budget was managed by 

community groups in Malang district 

and Batu Municipality to purchase tree 

seedlings and fund other community 

trainings. ESP facilitated the technical 

and management aspects of land 

rehabilitation

2 Development of Electricity Generator using 

Biogas

Pembangkitan Jawa Bali Private Sector East Java                 16,000.00 The budget wasprovided directly to 

the community group in Sumberejo 

village of Pasuruan district to support 

the developemnt of an electricity 

generator using biogas. This activity as 

part of the follow-up of Action Plans 

developed by the community groups 

during in the Field School activities. 

ESP provided technical support to the 

community group for this program

3 Development of Small Scale Sanitation System in 

Malang District (4 systems)

Dinas Cipta Karya dan Tata 

Ruang, Malang District

Public Sector East Java                 20,000.00 The budget used to support the 

construction of four Small Scale 

Sanitation System in TNBTS area 

(Argosari, Benjor, Duwet and 

Pandansari). This program is part of 

the follow-up activities for the Field 

School program in those villages

4 Global Hand Washing Day PKK Kota Surabaya Public Sector East Java                   1,500.00 The budget is used to support the 

implementation of the event especially 

for the logistic support such as renting 

chairs, tent, sound system, etc; as well 

as the transportation cost for the 

students, teachers and cadres to 

attend the event

5 Construction of drinking water tank for Hippam 

in Gempol villages

Dinas Sumber Daya air dan 

Energi of Pasuruan district

Public Sector East Java                   9,448.10 The budget is used to buy the 

equipment for the drinking water 

facilities in the villages. This program 

as part of the follow up of Field School 

  h  ll
6 Celebration of Global Handwashing Day 2008 SD Aisiyah, Wn. Kromo; SD 

Yapiston Wn. Kromo; SD Budi 

Darma Wn. Kromo; SDN Wn. 

Kromo 1; SDN Wn. Kromo 2; 

SD Raden Rahmat; SD MArdi 

Putera; SD AL Fur'qon dan SD 

Dakwatuh Hasanah

Public Sector East Java                     200.00 The budget is used to produce posters 

and other campaign materials and used 

during in the campaign activities

7 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector Central Java/DIY                 90,000.00 The budget was managed by the 

community group to purchase tree 

seedlings and ESP facilitated the 

technical and management aspect of 

l  h b l
8 Optimalization of Using of IPAL Communal of 

Kota Yogyakarta

Dinal Lingkungan Hidup Kota 

Yogyakarta

Public Sector Central Java/DIY                 26,000.00 The fund was used to repair and 

reconstruct house connections in 6 

sites of Kota Yogyakarta. ESP provides 

technical support to improve and 

optimize the using of existing IPAL 

9 Tree Planting Program in Bolong Sub-watershed Dinas Pertanian of Magelang 

District and BP DAS Serayu-

Opak-Progo

Public Sector Central Java/DIY                   2,250.00 The fund was used to purchase 

seedlings under the implementation of 

GERHAN Program

10 Tree Planting Program in Soti Sub-watershed Dinas Lingkungan Hidup of 

Magelang District and Merbabu 

National Park

Public Sector Central Java/DIY                     975.00 The fund was used to purchase 

seedlings for the tree planting program

11 Tree Planting Program in Blongkeng Sub-

watershed

Merapi National Park and 

Perhutani

Public Sector Central Java/DIY                     900.00 The fund was used to purchase 

seedlings for the tree planting program

             317,273.10 
                          11 

                           -   
                           -   

Sub-total of PPP developed in HPP (excluded NAD) during First Quarter

Sub Total of Amount Leveraged in NAD Only during First Quarter
Nanggroe Aceh Darussalam (NAD)

Environmental Services Program

Status: June 2009
Appendix D.11: Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

Sub-total of amount leveraged in HPP (excluded NAD) during First Quarter

Other HPP (Excluded NAD)

Sub Total of PPP developed in NAD Only during First Quarter

First Quarter 

(Oct 08 - Dec 

08)

First Quarter 

(Oct 08 - Dec 

08)-cont'
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

Environmental Services Program

Status: June 2009
Appendix D.11: Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

1 Workshop on watershed management 

framework Inpres 05/ 2008

Ministry of Forestry Public Sector Jakarta                   8,678.00 The fund was used to invite speaker 

resources person and BP DAS 

representatives from all around 

Indonesia
2 Workshop on watershed management 

framework Inpres 05/ 2008

MKTI (Masyarakat Kehutanan 

dan Tanah Indonesia)

Private Sector Jakarta                   5,000.00 The fund was used to purchase 

seminar kit, documentation  and 

resource person fee
3 Global Partnership on Output-based Aid - 

Expanding Piped Water supply to Surabaya's 

Urban Poor Project

International Bank for 

Reconstruction and 

Development/International 

Development Association 

(W l  B k)

Private Sector East Java             2,407,500.00 The fund was used to fund the Water 

for the Poor program in Surabaya in 

collaboration with the PDAM Surabaya

4 Credit saving activities to support development 

program on biogas for Field School groups in 

Argosari village of Jabung sub-district

Dinas Peternakan Kab Malang 

and Petrokimia

Public and private 

Sectors

East Java                 28,000.00 The fund was used to buy cows to be 

reared by the field school members 

through credit saving activities

5 Training on improved conservation management 

of forest area in Jatiarjo village of Prigen sub-

district (pasuruan district)

Schering and Plough and Taman 

Safari Indonesia

Private Sector East Java                     300.00 The fund was used to fund the 

implementation of the training 

activities for community groups
          2,449,478.00 
                            5 

                           -   
                           -   

1 Adoption of CGH School Program in 5 schools 

in Tangsi sub-watershed area

5 schools in Magelang district Public Sector Central Java/DIY                   3,500.00 The fund was used to conduct the 

implementatio of the CGH Program in 

these schools. ESP support the TOT 

for the teachers
2 Program of Conservation of Upstream 

watershed area

Ministry of Agriculture 

(directorate of Water and Land 

Conservation)

Public Sector National                 10,600.00 The fund was used for a training for 

Community Organizers and field 

coordinators in West Java, Central 

Java and South Sulawesi. ESP only 

provided facilitators for these trainings

3 Adoption of CGH School Program in 5 

elementary schools in Sleman district

5 schools in Sleman district Private Sector Central Java/DIY                   2,250.00 The fund was used to construct the 

hand washing station and conduct 

training at the schools. The training 

activities in these schools were 

supported by the ESP community 

4 Kegiatan Imbal Jasa Lingkungan through tree 

seedling (20 kg coffee seeds)

PDAM Jakarta (Palyja, Aetra, 

Lippo Cikarang, Assosiasi 

Pertextilan Indoensia) under 

facilitation of LP3ES and BPLHD

Private sector West Java                     800.00 The leveraging was received in-kind 

(seeds). The seeds will be planted in 

community nurseries of Cikole and 

Suntenjaya villages

5 CGH Festival and regular activities at school 

level

K3A Private Sector West Java                     500.00 The fund was used to conduct the 

events
              17,650.00 
                            5 

                           -   
                           -   

          2,784,401.10 
                          21 
  21,015,220.45 
                   128 
       23,799,622 
                   149 
       15,000,000 
                     50 

158.66%
298.00%

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter
Nanggroe Aceh Darussalam (NAD)

Sub Total of PPP developed in NAD Only during Third Quarter

Second 

Quarter (Jan - 

Mar 09)-cont'

Third Quarter 

(Apr - Jun 09)

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter

Other HPP (Excluded NAD)

Total target of amount leveraged to support ESP program over the life of the project

Nanggroe Aceh Darussalam (NAD)
Sub Total of Amount Leveraged in NAD Only during Second Quarter

Sub Total of Amount Leveraged in NAD Only during Third Quarter

To date percentage of achievement on total amount leveraged in HPP and NAD 

To Date Achievement of the amount leveraged in HPP and NAD 

Second 

Quarter (Jan - 

Mar 09)

To date percentage of achievement on total PPP developed in HPP and NAD 

Total Achievement of the Amount Leveraged in HPP and NAD up to FY 2008

Total Achievement of the PPP Developed in HPP  and NAD up to FY 2008

Total of Amount Leveraged in HPP and NAD up to Third Quarter of FY 2009
Total of PPP developed in HPP and NAD up to Third Quarter of FY 2009

To Date Achievement of the PPP developed in HPP and NAD 

Total target of PPP developed to support ESP program over the life of the project

Sub Total of PPP developed in NAD Only during Second Quarter

Other HPP (Excluded NAD)

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter
Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter
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Environmental Services Program

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Mar 10

Alue Krueng N/A 40 0
Bintah N/A 32 37
Alue Meuraksa N/A 0 13
Krueng Beukah N/A 0 5
Timpleung N/A 0 16
Pasie Teubee N/A 0 29
Ceuraceu N/A 0 11
Alue Punti N/A 0 22
Tanoh Anoe N/A 0 37
Sapek N/A 2 0
Pantekuyun N/A 21 0
Gampong Baroh N/A 27 0
Paya Laot N/A 1 0
Gunong Meunasah N/A 1 0
Cot Pange N/A 1 0
Rentang N/A 1 0
Masen N/A 1 0
Tuwi Priya N/A 0 15
Tuwi Eumpeuk N/A 0 6
Lhok Geuci N/A 0 9

0 127 200 0 0 0
Indrapuri Jruek Balee N/A 17 0
Jantho Data Cut N/A 1 0

Suka Damai N/A 97 20
Suka Makmur N/A 52 8
Lamkubu N/A 0 36
Teladan N/A 0 24

0 167 88 0 0 0
0 294 288 0 0 0

0 294 582 582 582 582

1500

38.80%

Total households with livelihood 

Appendix D.12: Summary of Achievement of Number of Households With Livelihood 
Status: June 2009

District Sub-District Village

Achievement on the Total Households With Livelihood Opportunities

FY 2009 FY 2010

Aceh Jaya Teunom

Setia Bakti

Sampoynit

Panga

Percentage of achievement of number of 

Aceh Besar

Lembah 

Seulawah

Total households have livelihood 
opportunities in conflict communities in or 

Total households (cummulative) with livelihood 

Total target over the life of project
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Environmental Services Program

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1
Focus Group Discussion to identify the issues for development 
of Peraturan Gubernur

20 0 20 20

2
Socialization and public hearing of the draft of Peraturan 
Gubernur

20 0 20 20

3 Final revision of the Final revision of the policy 20 0 10 10

4 Signing of the Peraturan Gubernur 20 0 0 0

5 Development of Rencana Strategis (Renstra) of Aceh Green 
based on the Peraturan Gubernur developed

20 0 0 0

100% 0% 50% 50%

Appendix D.13: Summary of Development of Peraturan Gubernur (Pergub) Codifying investment requirements 
prepared and socialized for government and private sector in Aceh Green that include environmentally-sound 
livelihoods development (AP Outcome #5.b.1)

Max 
Score

Total Score

Status: June 2009

No Step of Development of Peraturan Gubernur (Pergub)

Percentage of Steps Achieved of the Development of Bond 
Issuance
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Environmental Services Program

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1 Preliminary workshops and seminars on the provincial spatial plans 10 0 10 10

2
Capacity building for GIS Bappeda of Papua related to development 

of provincial spatial plans
10 0 10 10

3 Data collection for the development of provincial spatial plans 10 0 5 10

4 Development of the document of the Provincial Spatial Plans 10 0 2 5

5 Writing of academic draft of the Peraturan Daerah 10 0 0 3

6
Consultation with the stakeholders and form a team for preparing of 

the draft of the Peraturan Daerah
10 0 0 0

7 Development of draft of the Peraturan Daerah 10 0 0 0

8
Public consultation on the draft of provincial spatial plans and the 

Peraturan Daerah
10 0 0 0

9 Revision of the draft of Peraturan Daerah 10 0 0 0

10 Consultation between Bappeda and the Governor completed 10 0 0 0

100% 0% 27% 38% 0% 0% 0%

Appendix D.14: Summary of Development of provincial Spatial Plan that meets GOI requirements as well as embraces 
Governor Suebu’s vision of people-based development, forest conservation and sustainable natural resources 
management (AP Outcome #5.c.)

Max 
Score

Total Score

Status: June 2009

No Step of Development of Provincial Spatial Plans

Percentage of Steps Achieved for the Development of 
Provincial Spatial Plans

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 123



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009

Environmental Services Program

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1
Preliminary workshops and seminars to identify the issues related to 

the biofuels and palm oil investment
10 0 5 8

2 Data collection for the development of the legislation draft 10 0 0 0

3 Writing of the academic draft of the legislation 20 0 0 0

4
Consultation with the stakeholders and form a team for preparing of 

the draft of the legislation
20 0 0 0

5 Development of the draft of the legislation 10 0 0 0

6
Public consultation with the relevant stakeholders on the legislation 

draft 
20 0 0 0

7 Revision to make final draft of legislation 10 0 0 0

100% 0% 5% 8% 0% 0% 0%

Appendix D.15: Summary of Development of Legislation Codifying Investment Requirement for Private Sector 
Partnership in Biofuel and Palm Oil Plantation Activities in Papua (AP Outcome #5.d.)

Max 
Score

Total Score

Status:  June 2009

No
Step of Development of Legisation Codifying 

Investment for Private Sector Partnership in Biofuel 
and Palm Oil

Percentage of Steps Achieved for the Development of 
Legislation Codifying Invenstment for Private Sector 

Partnership in Biofuel and Palm Oil

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 124



 



QUARTERLY PROGRESS REPORT NO.17   APRIL - JUNE 2009 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 
 

125 

APPENDIX E: SUMMARY OF ESP EASTERN 
INDONESIA WATER AND SANITATION 
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Appendix E.1.a:  Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
 
Appendix E.1.b:  Summary of Achievement of Public Outreach and Communication (Cross 

Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and 
Produced 
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Quarter # of 
Campaigns

Campaign Activity Type of Campaign 
Activities

Location

1 East Indonesia Media meeting with donors (ESP-USAID, WES-
UNICEF, SWS-USAID, Mercycorps)

Media Relations ESP Jakarta Office

1
1
1
3

33.33%

Third Quarter (Apr 

Jun 09)

Sub Total of Campaign Activities by ESP during 3rd Quarter

Environmental Services Program
Appendix E.1.a: Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP
Status: June 2009

First Quarter (Oct 
08 - Dec 08) Sub Total of Campaign Activities by ESP during 1st Quarter

No campaign activities conducted in this Quarter

Second Quarter 
(Jan - Mar 09)

No campaign activities conducted in this Quarter

Sub Total of Campaign Activities by ESP during 2nd Quarter

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP in PY 2009
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP
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Quarter Type of Campaign Location Materials Produced
First Quarter 

(Oct 08 - Dec 

08)

No Campaign conducted N/A N/A

0

Second 

Quarter (Jan - 

Mar 09)

No Campaign conducted N/A N/A

0

Third Quarter 

(Apr - Jun 09)

East Indonesia Media meeting with 

donors (ESP-USAID, WES-

UNICEF, SWS-USAID, 

Mercycorps)

National/ESP Jakarta Office One set of power point presentation

1

1

1

3

33.33%

Environmental Services Program

Appendix E.1.b: Summary of Achievement of Public Outreach and Communication (Cross 
Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: June 2009

Sub Total of Sets of Campaign Materials Developed  during Third Quarter

Total target on the campaign materials developed over the 
life of the project

Percentage of to date achievement of the campaign 
materials developed 

Sub Total of Sets of Campaign Materials Developed  during First Quarter

Total Sets of Campaign Materials Developed during in PY 
2009

To date achievement of the total Sets of Campaign 
Materials Developed

Sub Total of Sets of Campaign Materials Developed  during Second 
Quarter
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Environmental Services Program (ESP) Indonesia

Project Number: 497-M-00-05-00005-00

Appendix E.2: Training, Workshop and Seminar Activities for Third Quarter of Fifth Year (Period of April - June 2009)

Quarter Type Province Title Location
Starting 

Date
End Date

Duration 
(Days)

Participants % Female  Budget (Rp) 

Micro Credit Evaluation Meeting with PT. Air Manado management 

and staff

PT.Air Manado 3/24/2009 3/24/2009 1 16 56.20%

Sosialisasi Percepatan Sambungan air dengan kredit mikro kerjasama PT 

Air Manado -BRI Manado

Kantor PT Air 

Manado

2/18/2009         39,868                 4 131 34.40%

147            45.30% $0.00

Training 

Course - cont'd
Papua/ Jayapura

Training AMM (Aliran Air Minimum) Program NRW Ruang Meeting 

PDAM Kabupaten 

Jayapura

5/28/2009 5/28/2009 1 15 26.70% 5,402,800

Focus Group 

Discussion

North 

Sulawesi/Kota 

Manado

Manajemen Drainase Kota Manado Kerjasama dengan CKNet INA Manado 4/20/2009 4/25/2009 6 29 17.20% 15,708,200

Maluku/Kota 

Ambon
Development of Corporate Plan of PDAM Kota Ambon Tahap-1 ESP Office Ambon 3/31/2009 4/2/2009 3 25 36.00% 2,121,000

Public/General 

Discussion

Maluku/Kota 

Ambon
Presentasi dan Diskusi Hasil Survai Awal Kondisi Sumber Sumber Air 

PDAM Kota Ambon

ESP Regional 

Ambon office

3/25/2009 3/25/2009 1 9 11.10% No budget needed

Other
Papua/Kota 

Jayapura
Pre- Bid Meeting for Master Mater Program in Jayapura PDAM Office 4/2/2009 4/2/2009 1 27 33.30% 2,861,000

105            24.86% $2,609.30
                    105 

24.86%
$2,609.30 

252                   
35.08%

$2,609.30

500                   
50.40%

Total

No budget neededTraining 

Course

North SulawesiFirst and 

Second 

Quarter (Oct 

08-Mar 09)

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project
Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

Total

Third Quarter 

(Apr - Jun 09)

Total People Trained in the ESP training, workshops and seminars during in Third Quarter of FY 2009
Average of women participated in the trainings, workshop and seminars during in Third Quarter of 2009

Total Budget Spent for the training, workshop and seminars during in Third Quarter of of 2009

To date Achievement of Total People Trained in the ESP training, workshops and seminars
To date Achievement of Average of women participated in the trainings, workshop and seminars

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)
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Dec 08 Mar 09

Eastern Indonesia
1 PDAM Jayapura District Completed 0% 100%

1

1

1

100%

To date achivement of PDAM demonstrated an improved operating ratio and submit debt 
restructuring
Total target of PDAM demonstrated an improved operating ratio and submit debt restructuring 
over the life of the project

Current Status

To date percentage of achievement on PDAM demonstrate an improved operating ratio and 
submit debt restructuring

Appendix E.3: Summary of PDAM Supported to Submit Debt 

Status: June 2009

Province PDAMNo

Total PDAM demonstrated an improved operating ratio and submit debt restructuring during FY 
2009
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Eastern 

Indonesia
1 PT. Air Manado BRI Cabang Manado 0% 100% 23-Jan-09 0 40

0 40
1
1
1

100.00%
40
40

1000
4.00%

200
200

5000
4.00%To date percentage of achievement of people getting access to clean water from micro-credit program

Date of Signing of the 

Master Agreement 

Status: June 2009

Environmental Services Program

Province No Name of PDAM PDAM's Partners

Appendix E.4: Summary of Development of Micro-Credit Scheme to Support People's Access to Clean Water (FN Outcome #3.e.)

Total people getting access to clean water from micro-credit program during in Second Quarter of FY 2009

Mar-09

To date achievement of people getting access to clean water  from micro-credit program 
Total target of people getting access to clean water from micro-credit program over the life of the project

Total target of household get new connection from micro-credit program over the life of the project
To date percentage of achievement of household get new connection from micro-credit program

Dec-08

Total Target of development of micro-credit program with Local Bank
To date percentage of development of micro-credit program with Local Bank over the life of the project
Total household get new connection from micro-credit program during in Second Quarter of FY 2009
Total household get new connection from micro-credit program during in Second Quarter of FY 2009

Number of new 

connection in this 

Quarter

Cumulative Number of 

Connection up to Last 

Quarter

Total micro-credit program developed with Local bank during in Second Quarter of FY 2009
To date achievement of development of micro-credit program with Local bank
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APPENDIX F: APA TIMETABLE

Aceh Timetable

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ESP Inputs in Support of Aceh Green
ESP Workplan Approved for Aceh Green Development o

1 Aceh Green Policy Development
Preparations for Focus Group Discussions & Seminar (Public Consultation) X X X X
Drafting of Background Papers for Governor's Decree X X X X
Aceh Green Commission Development Focus Group Discussions o
Aceh Green Seminar (Public Consultation) o
Aceh Green Commission Decree Drafting o
Governor Signs Aceh Green Commission Decree o
Aceh Green Supplement prepared for 5 yr Dev Strategy (RPJM) X X X
Aceh Green activities support leveraged from provincial and district 2009 budgets X X X X X X X X X X X X X X X X X X X X
RENSTRA Aceh Green used as Basis for Budget Proposals X X X X
Identification of Policy Gaps for Aceh Green Dvlpt X X
Government Budget Leverage for 2010 (Aceh Green) X X X X X X X X X X X X

2 Aceh Green Livelihoods Strengthening & Job Creation
2.1 COCOA PRODUCTIVITY INCREASES

ToT in Cocoa Management for 20 field trainers X X
Site Visits X X X X
Cocoa Productivity Training for 1500 farmers X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Development of Cocoa Learning Centers X X X X X X X X X X X X
Cocoa Marketing Consultancy and Training X X X X X X X X X
Development of Cocoa Farmers Groups X X X X X X X X X
Demonstration of Farmer Income Increases

2.2 Shared Learning with FFI and YLI X X
2.3 Training for project assessment: P‐S‐R X X
2.4 Policy and Livelihoods Programs Assessment

Consultant Mobilized X
Assessment in process X X X X X X X X X
Report produced X X X

2.5 Qanun supporting cocoa farmers livelihoods and biodiversity conservation X X X X X X X X

Agst Sep OCt Nov Dec
MONTH

Jan Feb Mar Apr May Jun Jul
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Aceh Timetable

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Agst Sep OCt Nov Dec
MONTH

Jan Feb Mar Apr May Jun Jul

2.6 PROCESSING AND MARKETING OF PALM OIL WASTE TO PRODUCE BIOFUELS

Background Study on Palm Oil Waste Use to Create New Jobs X
Investment Plan for Pilot Palm Waste Processing Unit X
Preparation of Procurement Documents for SubContract for Palm Oil Waste 
Processing Unit X
SubContract Bidding Process X X X X X
Technical Assistance to New Processing Mill Operations X X
Draft Technical Manuals for Palm Oil Waste Processing for Biofuel production X
Technical Manuals for Palm Oil Waste Processing for Biofuel Production X
Counterpart Government Budget Proposals for More Mills in 2010 Budget X X X X

4 ESP Closing Workshop for Aceh Green X X

Key: X = in the process  o = finished   X = "milestone"  
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PAPUA 2009 ACTIVITIES TIMETABLE 

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

A REGIONAL SPATIAL PLAN DEVELOPMENT (RTRW)
1 Introductory Report (Laporan Pendahuluan ) X X X X X X X X X X X X X X X
2 Introductory Report Seminar o All Stakeholders
3 Consultation with BKTRN Team‐ Introductory Report # BKPRD Team
4 Facts and Analysis Report (Laporan Fakta dan Analisis) X X X X X X X X X X X X X X X X X X X X X X X X X X
5 Field Survey

a. Spatial Planning Field Survey
(27 regencies and city) o o
b. Value Added Spatial Plan Field Analysis
Representing Mountainous Regions/Highlands Jayawijaya (Wamena) + FGD o
‐  Jayawijaya, Nduga, Lanny Jaya Regencies o o
Representing North Papua Region (Mamberano) + FGD
‐ Mamberamo Raya Regency o o
Representing Southern Lowland/Savanna (Merauke Regency) + FGD
‐  Merauke, Asmat Regency o o
Representing Island and Coastal Areas (Supiori Regency) + FGD
‐  Supiori Regency

6 Facts and Analysis Report Presentation o All Stakeholders
7 Consulation with BKTRN Team ‐ Final Report # BKPRD Team
8 Spatial Plan Draft X X X X X X X X X X X X X X X
9 Reporting Seminar‐ Final Report Draft o All Stakeholders
10 Consultation with BKTRN Team ‐ Final Report Draft # BKPRD Team
11 Draft Final Spatial Plan X X X X X X X X
12 Multi‐District Public Consultation in Four Locations

Jayapura o
Merauke o
Wamena o
Biak Numford o

13 Hand‐over Workshop X X X

B PAPUA BIOFUEL INVESTMENT CODE
STTA recruitment/mobilization X X X X X X X X
Policy Analysis X X X X X X X X
Stakeholder Consultation X X X X X X X X X
Policy Drafting X X X X
Submission to Bappedas X X X X

Key: X = in the process  o = finished   X = "milestone"   # = consultation with BKTRN Team 

Dec
MONTH

Jan Feb Mar Apr May Jun Jul Agst Sep Oct Nov
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Environmental Services Program

No
Name of Head of 

Household
District Sub-District Village

Total 
Cacao Tree

Status of the Planted 
Trees (P=producted; 
BP=newly planted)

Production
Income (Rp/year) 

(*price = 
Rp.18.000/kg)

1 Ismail BS Aceh Jaya Teunom Alue Krueng 1000 P 1.00                    18,000,000                    
2 Musliadi. A Aceh Jaya Teunom Alue Krueng 360 P 1.00                    6,480,000                      
3 Bustami Aceh Jaya Teunom Alue Krueng 400 P 0.75                    5,400,000                      
4 Musliadi. Z Aceh Jaya Teunom Alue Krueng 100 P 0.75                    1,350,000                      
5 Syaikani Aceh Jaya Teunom Alue Krueng 40 P 0.50                    360,000                         
6 Mawardi Aceh Jaya Teunom Alue Krueng 200 P 1.00                    3,600,000                      
7 Miswar Aceh Jaya Teunom Alue Krueng 500 P 0.50                    4,500,000                      
8 Nyak Man Aceh Jaya Teunom Alue Krueng 400 P 0.50                    3,600,000                      
9 T. Karim Aceh Jaya Teunom Alue Krueng 100 P 1.00                    1,800,000                      
10 Banta Nyak Aji Aceh Jaya Teunom Alue Krueng 60 P 0.75                    810,000                         
11 Tgk M. Syam Aceh Jaya Teunom Alue Krueng 150 P 0.83                    2,241,000                      
12 Abasri Aceh Jaya Teunom Alue Krueng 500 P 0.93                    8,370,000                      
13 Idrus AB Aceh Jaya Teunom Alue Krueng 300 P 0.92                    4,968,000                      
14 Nurhayati Aceh Jaya Teunom Alue Krueng 1500 P 0.43                    11,610,000                    
15 Syarifuddin Aceh Jaya Teunom Alue Krueng 50 P 0.92                    828,000                         
16 Kamaruzzaman IB Aceh Jaya Teunom Alue Krueng 200 P 0.53                    1,908,000                      
17 Muhammad Aceh Jaya Teunom Alue Krueng 200 P 0.72                    2,592,000                      
18 Halimi Aceh Jaya Teunom Alue Krueng 150 P 0.80                    2,160,000                      
19 Putro Cut Aceh Jaya Teunom Alue Krueng 300 P 0.95                    5,130,000                      
20 Chairuddin SB Aceh Jaya Teunom Alue Krueng 150 P 0.72                    1,944,000                      
21 Edi S Aceh Jaya Teunom Alue Krueng 50 P 0.74                    666,000                         
22 Nuraini Aceh Jaya Teunom Alue Krueng 400 P 0.68                    4,896,000                      
23 Banta Syafari Aceh Jaya Teunom Alue Puntie 250 P 0.62                    2,790,000                      
24 Tgk M. Ali Aceh Jaya Teunom Alue Puntie 250 P 0.94                    4,230,000                      
25 Ibnu Sujahri Aceh Jaya Teunom Alue Puntie 250 P 0.87                    3,915,000                      
26 Tgk M. Adam Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
27 Pelah Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
28 M. Nasir Lado Aceh Jaya Teunom Alue Puntie 700 P 0.98                    12,348,000                    
29 Cut Banta Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
30 Walidin Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
31 Basri Cut Aceh Jaya Teunom Alue Puntie 100 P 0.98                    1,764,000                      
32 Vijailani Aceh Jaya Teunom Alue Puntie 100 P 0.98                    1,764,000                      
33 Ridwan Aceh Jaya Teunom Alue Puntie 130 P 0.67                    1,567,800                      
34 M. Harun Aceh Jaya Teunom Alue Puntie 250 P 0.58                    2,610,000                      
35 Samsul Kamar Aceh Jaya Teunom Alue Puntie 250 P 0.75                    3,375,000                      
36 M. Salami Aceh Jaya Teunom Alue Puntie 200 P 0.94                    3,384,000                      
37 Rusli Aceh Jaya Teunom Alue Puntie 150 P 0.93                    2,511,000                      
38 Muhammat Aceh Jaya Teunom Alue Puntie 250 P 0.56                    2,520,000                      
39 Sulaiman EP. Aceh Jaya Teunom Alue Puntie 300 P 0.79                    4,266,000                      
40 Mustajab Aceh Jaya Teunom Alue Puntie 30 P 0.70                    378,000                         
41 Baktiar Aceh Jaya Teunom Alue Puntie 300 P 0.92                    4,968,000                      
42 Abukari Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
43 Ibnu Sakdan Aceh Jaya Teunom Alue Puntie 500 P 0.65                    5,850,000                      
44 Zainuddin Aceh Jaya Teunom Alue Puntie 250 P 0.96                    4,320,000                      
45 Dahniar Aceh Jaya Teunom Pasiee Teubee 60 P 0.51                    550,800                         
46 Saneh Aceh Jaya Teunom Pasiee Teubee 20 P 0.90                    324,000                         
47 Nyak Lidan Aceh Jaya Teunom Pasiee Teubee 40 P 0.85                    612,000                         
48 Saifuddin Aceh Jaya Teunom Pasiee Teubee 50 P 0.55                    495,000                         
49 M. Nasir MA Aceh Jaya Teunom Pasiee Teubee 50 P 0.88                    792,000                         
50 Abdul Jalil Aceh Jaya Teunom Pasiee Teubee 20 P 0.70                    252,000                         
51 Hasanuddin Aceh Jaya Teunom Pasiee Teubee 40 P 0.70                    504,000                         
52 Anisah Aceh Jaya Teunom Pasiee Teubee 10 P 0.90                    162,000                         
53 Agustimawardiati Aceh Jaya Teunom Pasiee Teubee 15 P 0.93                    251,100                         

Appendix G: Results of Baseline Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the 
Ulu Masen and Lueser ecosystems
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Name of Head of 

Household
District Sub-District Village

Total 
Cacao Tree

Status of the Planted 
Trees (P=producted; 
BP=newly planted)

Production
Income (Rp/year) 

(*price = 
Rp.18.000/kg)

Appendix G: Results of Baseline Survey of Income of Households Have Livelihood Opportunities in conflict communities in or adjacent to the 
Ulu Masen and Lueser ecosystems

54 Ida Wahyuni Aceh Jaya Teunom Pasiee Teubee 10 P 0.90                    162,000                         
55 Azhar Aceh Jaya Teunom Pasiee Teubee 10 P 0.90                    162,000                         
56 M. Jais Aceh Jaya Teunom Pasiee Teubee 20 P 0.75                    270,000                         
57 Abdullah M Aceh Jaya Teunom Pasiee Teubee 80 P 0.98                    1,411,200                      
58 Israfi Aceh Jaya Teunom Pasiee Teubee 60 P 0.55                    594,000                         
59 Muhd Saleh Aceh Jaya Teunom Pasiee Teubee 20 P 0.90                    324,000                         
60 Sulaiman HA Aceh Jaya Teunom Pasiee Teubee 100 P 0.98                    1,764,000                      
61 Rasyidah Aceh Jaya Teunom Pasiee Teubee 10 P 0.90                    162,000                         
62 Yusnidar Aceh Jaya Teunom Pasiee Teubee 10 P 0.90                    162,000                         
63 Jamali Aceh Jaya Teunom Pasiee Teubee 20 P 0.60                    216,000                         
64 Mahdi Aceh Jaya Teunom Alue Meuraksa 100 P 0.99                    1,782,000                      
65 Sofian Aceh Jaya Teunom Alue Meuraksa 35 P 0.69                    434,700                         
66 Aminah Aceh Jaya Teunom Alue Meuraksa 50 P 0.90                    810,000                         
67 Mustafa Aceh Jaya Teunom Alue Meuraksa 200 P 0.75                    2,700,000                      
68 Yusnidar Aceh Jaya Teunom Alue Meuraksa 100 P 0.97                    1,746,000                      
69 Zainun Aceh Jaya Teunom Alue Meuraksa 300 P 0.72                    3,888,000                      
70 Tgk Abdul Murad Aceh Jaya Teunom Alue Meuraksa 50 P 0.96                    864,000                         
71 Tgk Husaini Aceh Jaya Teunom Alue Meuraksa 400 P 0.72                    5,184,000                      
72 Ishak Aceh Jaya Teunom Alue Meuraksa 1000 P 0.68                    12,240,000                    
73 Tgk. M. Aref Aceh Jaya Teunom Alue Meuraksa 200 P 0.50                    1,800,000                      
74 Jauhari Aceh Jaya Teunom Alue Meuraksa 400 P 0.69                    4,968,000                      
75 Jurjani Aceh Jaya Teunom Alue Meuraksa 120 P 0.80                    1,728,000                      
76 Tarmizi Aceh Besar Lembah seulawah Lamkubu 500 p 1.50                    13,500,000                    
77 Kamarullah Aceh Besar Lembah seulawah Lamkubu 400 p 1.50                    10,800,000                    
78 Saiful Aceh Besar Lembah seulawah Lamkubu 800 p 1.50                    21,600,000                    
79 M. Husen Aceh Besar Lembah seulawah Lamkubu 300 p 1.50                    8,100,000                      
80 Fauzi Aceh Besar Lembah seulawah Lamkubu 300 p 1.25                    6,750,000                      
81 Amri Aceh Besar Lembah seulawah Lamkubu 200 p 1.50                    5,400,000                      
82 Dahlia Aceh Besar Lembah seulawah Lamkubu 600 p 1.25                    13,500,000                    
83 Khairudin Aceh Besar Lembah seulawah Lamkubu 200 p 1.25                    4,500,000                      
84 Ramzani Aceh Besar Lembah seulawah Lamkubu 150 p 1.25                    3,375,000                      
85 Muktar. Mm Aceh Besar Lembah seulawah Lamkubu 1000 p 1.25                    22,500,000                    
86 M. Adam Aceh Besar Lembah seulawah Lamkubu 400 p 1.25                    9,000,000                      
87 Syafari Aceh Besar Lembah seulawah Lamkubu 500 p 1.25                    11,250,000                    
88 Abdullah Aceh Besar Lembah seulawah Lamkubu 200 p 1.25                    4,500,000                      
89 Khumaini Aceh Besar Lembah seulawah Lamkubu 250 p 1.25                    5,625,000                      
90 M.jamil Aceh Besar Lembah seulawah Lamkubu 150 p 1.25                    3,375,000                      
91 Rusli Aceh Besar Lembah seulawah Lamkubu 500 p 1.25                    11,250,000                    
92 Mulia Rahmad Aceh Besar Lembah seulawah Lamkubu 300 p 1.25                    6,750,000                      
93 Jamalluddin Aceh Besar Lembah seulawah Lamkubu 400 p 1.25                    9,000,000                      
94 Tgk Abdullah Aceh Besar Lembah seulawah Lamkubu 300 p 1.25                    6,750,000                      
95 Mukhtar. AB Aceh Besar Lembah seulawah Lamkubu 250 p 1.25                    5,625,000                      
96 Ihksan Aceh Besar Lembah seulawah Lamkubu 500 p 1.25                    11,250,000                    
97 M. Amin Aceh Besar Lembah seulawah Lamkubu 600 p 1.25                    13,500,000                    
98 Munzir Aceh Besar Lembah seulawah Lamkubu 500 p 1.25                    11,250,000                    
99 Fahmi Aceh Besar Lembah seulawah Teladan 500 p 1.50                    13,500,000                    
100 Idris Aceh Besar Lembah seulawah Teladan 500 p 1.50                    13,500,000                    
101 Irwan Aceh Besar Lembah seulawah Teladan 150 p 1.50                    4,050,000                      
102 Ruwandi Aceh Besar Lembah seulawah Teladan 100 p 1.50                    2,700,000                      
103 Yunan Aceh Besar Lembah seulawah Teladan 700 p 1.50                    18,900,000                    
104 Agus salim Aceh Besar Lembah seulawah Teladan 300 p 1.50                    8,100,000                      
105 Usman Aceh Besar Lembah seulawah Teladan 350 p 1.50                    9,450,000                      
106 Zulkarnaini Aceh Besar Lembah seulawah Teladan 200 p 1.50                    5,400,000                      
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107 Suud Aceh Besar Lembah seulawah Teladan 50 p 1.50                    1,350,000                      
108 Martoni Aceh Besar Lembah seulawah Teladan 50 p 1.50                    1,350,000                      
109 Jafar siddiq Aceh Besar Lembah seulawah Teladan 250 p 1.50                    6,750,000                      
110 Razali Aceh Besar Lembah seulawah Teladan 30 p 1.50                    810,000                         
111 Suriyadi Aceh Besar Lembah seulawah Teladan 25 p 1.50                    675,000                         
112 Nazaruddin Aceh Besar Lembah seulawah Teladan 100 p 1.50                    2,700,000                      
113 Suparno Aceh Besar Lembah seulawah Teladan 250 p 1.50                    6,750,000                      
114 Nurdin Am Aceh Besar Lembah seulawah Teladan 400 p 1.50                    10,800,000                    
115 Arifin HR Aceh Besar Lembah seulawah Teladan 50 p 1.50                    1,350,000                      
116 Mustafa Aceh Besar Lembah seulawah Teladan 100 p 1.50                    2,700,000                      
117 Hermansyah Aceh Besar Lembah seulawah Teladan 100 p 1.50                    2,700,000                      
118 M. Yunus Aceh Besar Lembah seulawah Teladan 250 p 1.50                    6,750,000                      
119 Darwin Aceh Besar Lembah seulawah Teladan 50 p 1.50                    1,350,000                      
120 Mustikas Aceh Besar Lembah seulawah Teladan 300 p 1.50                    8,100,000                      
121 Iskandar Aceh Besar Lembah seulawah Teladan 250 p 1.50                    6,750,000                      
122 Surianto Aceh Besar Lembah seulawah Teladan 100 p 1.50                    2,700,000                      
123 T. Yasir Aceh Besar Lembah seulawah Teladan 150 p 1.50                    4,050,000                      
124 T. Ibnu Abas Aceh Besar Lembah seulawah Teladan 400 p 1.50                    10,800,000                    
125 Sandri Aceh Besar Lembah seulawah Teladan 300 p 1.50                    8,100,000                      
126 Zailani Aceh Besar Lembah seulawah Teladan 50 p 1.50                    1,350,000                      
127 T. Abdurrahman Aceh Besar Lembah seulawah Teladan 250 p 1.50                    6,750,000                      
128 Sardani Aceh Besar Lembah seulawah Teladan 200 p 1.50                    5,400,000                      
129 Ramli eka Aceh Besar Lembah seulawah Saree 150 p 1.50                    4,050,000                      
130 karimsyah Aceh Besar Lembah seulawah Saree 100 p 1.50                    2,700,000                      
131 Saiful Azwar Aceh Besar Lembah seulawah Saree 205 p 1.50                    5,535,000                      
132 Alamsyah Aceh Besar Lembah seulawah Saree 2000 p 1.50                    54,000,000                    
133 Sapon Aceh Besar Lembah seulawah Saree 1600 p 1.50                    43,200,000                    
134 Poniman Aceh Besar Lembah seulawah Saree 1250 p 1.50                    33,750,000                    
135 Rahman Aceh Besar Lembah seulawah Saree 400 p 1.50                    10,800,000                    
136 Misran Aceh Besar Lembah seulawah Saree 800 p 1.00                    14,400,000                    
137 Juarno Aceh Besar Lembah seulawah Saree 800 p 1.00                    14,400,000                    
138 Mardi Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
139 Sarbini Aceh Besar Lembah seulawah Saree 400 p 1.00                    7,200,000                      
140 Tursim Aceh Besar Lembah seulawah Saree 400 p 1.00                    7,200,000                      
141 Samsul Bahri Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
142 Sopian Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
143 Sabdana Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
144 Wateman Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
145 Azhari Aceh Besar Lembah seulawah Saree 200 p 1.00                    3,600,000                      
146 Bonari Aceh Besar Lembah seulawah Saree 400 p 1.00                    7,200,000                      
147 Sawab Aceh Besar Lembah seulawah Saree 400 p 1.00                    7,200,000                      
148 Azhar Aceh Besar Lembah seulawah Saree 300 p 1.00                    5,400,000                      
149 Suratman Aceh Besar Lembah seulawah Lamtamot 400 p 1.00                    7,200,000                      
150 Syafiie Aceh Besar Lembah seulawah Lamtamot 300 p 1.00                    5,400,000                      

870,708,600                
5,804,724                    

151 Musliadi Ilias Aceh Jaya Panga Tuwi Kareung 100 BP -                      0
152 Nurdin Yasin Aceh Jaya Panga Tuwi Kareung 300 BP -                      0
153 Jakfar Juhan Aceh Jaya Panga Tuwi Kareung 40 BP -                      0
154 Razaly Rayeuk Aceh Jaya Panga Tuwi Kareung 1000 BP -                      0
155 Mariani Aceh Jaya Panga Tuwi Kareung 50 BP -                      0
156 Aflah Aceh Jaya Panga Tuwi Kareung 200 BP -                      0
157 Yusnidar Aceh Jaya Panga Tuwi Kareung 800 BP -                      0

Total
Average of income (Rp/year)
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158 Abd.Rajab Hamid Aceh Jaya Panga Tuwi Kareung 225 BP -                      0
159 Mariani Yusuf Aceh Jaya Panga Tuwi Kareung 225 BP -                      0
160 Mariamah IB Aceh Jaya Panga Tuwi Kareung 700 BP -                      0
161 Rabumah Aceh Jaya Panga Tuwi Kareung 15 BP -                      0
162 Nurman Nasir Y Aceh Jaya Panga Tuwi Kareung 530 BP -                      0
163 M. Yusuf Maneh Aceh Jaya Panga Tuwi Kareung 400 BP -                      0
164 Zulkarnaini/Cut Ani Sarena Aceh Jaya Panga Tuwi Kareung 550 BP -                      0
165 Nurmala Iwar. HZ Aceh Jaya Panga Tuwi Kareung 120 BP -                      0
166 Juridah Aceh Jaya Panga Tuwi Kareung 102 BP -                      0
167 Mak Sani Aceh Jaya Teunom Tanoe Anoe 90 BP -                      0
168 Abdullah Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
169 Cut Pawang Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
170 Usman H Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
171 Mak Dasyah Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
172 Bahraini Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
173 Darmi R Aceh Jaya Teunom Tanoe Anoe 380 BP -                      0
174 K.Syamaun Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
175 Zulkifli Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
176 Makpiah Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
177 Sulaiman Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
178 Abidah Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
179 Tgk. Darmawi Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
180 Yunus  Hs Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
181 Yusmadi Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
182 Haji Mahmud Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
183 Idrus Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
184 M. Zaman Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
185 Syarwani A. Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
186 Dahlan Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
187 Toke Ibrahim Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
188 Rajudin M Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
189 Liza Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
190 Lahmudin Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
191 Tgk. Baka Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
192 Karia Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
193 Syari Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
194 Ismail Ar Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
195 Jailani Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
196 Tgk Irfan Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
197 Syarbini Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
198 Hasan Basri Aceh Jaya Teunom Tanoe Anoe 500 BP -                      0
199 Juhan Amin Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
200 A. Samad Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
201 Faisal Fuadi Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
202 T.Cut Asan Aceh Jaya Teunom Tanoe Anoe 450 BP -                      0
203 Yusuf S Aceh Jaya Teunom Tanoe Anoe 250 BP -                      0
204 Yahya Aceh Jaya Teunom Alue Meuraksa 500 BP -                      0
205 Nurdin KD Aceh Jaya Teunom Alue Meuraksa 100 BP -                      0
206 M. Amin Aceh Jaya Teunom Alue Meuraksa 650 BP -                      0
207 Idrus Aceh Jaya Teunom Alue Meuraksa 300 BP -                      0
208 Azhar Aceh Jaya Teunom Alue Meuraksa 100 BP -                      0
209 Abubakar Aceh Jaya Teunom Bintah 100 BP -                      0
210 Tamrin Aceh Jaya Teunom Bintah 175 BP -                      0
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211 Muslem Aceh Jaya Teunom Bintah 100 BP -                      0
212 Nyak Diwan Aceh Jaya Teunom Bintah 37 BP -                      0
213 Tgk Razali Aceh Jaya Teunom Bintah 75 BP -                      0
214 Junaidi Aceh Jaya Teunom Bintah 40 BP -                      0
215 Nazirah Aceh Jaya Teunom Bintah 150 BP -                      0
216 Raciyan Aceh Jaya Teunom Bintah 11 BP -                      0
217 Ismail Aceh Jaya Teunom Bintah 70 BP -                      0
218 Zaini AZ Aceh Jaya Teunom Bintah 205 BP -                      0
219 Marhalim Aceh Jaya Teunom Bintah 160 BP -                      0
220 Ramli SY Aceh Jaya Teunom Bintah 300 BP -                      0
221 Abubakar Thaeb Aceh Jaya Panga Gunong Meulinteung 200 BP -                      0
222 Sahara Aceh Jaya Panga Gunong Meulinteung 200 BP -                      0
223 Nurasmah Aceh Jaya Panga Gunong Meulinteung 200 BP -                      0
224 Suherman Aceh Jaya Panga Gunong Meulinteung 200 BP -                      0
225 Tarmianto Aceh Jaya Panga Gunong Meulinteung 200 BP -                      0
226 Surya Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
227 Asnawi Sufi Aceh Besar Lembah seulawah Lamtamot 600 BP 0 0
228 Sabri Aceh Besar Lembah seulawah Lamtamot 800 BP 0 0
229 Nurdin Am Aceh Besar Lembah seulawah Lamtamot 400 BP 0 0
230 Fauzi Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
231 Abdullah Aceh Besar Lembah seulawah Lamtamot 360 BP 0 0
232 Asnawi Sufi Aceh Besar Lembah seulawah Lamtamot 400 BP 0 0
233 Ilyas Aceh Besar Lembah seulawah Lamtamot 700 BP 0 0
234 Yusuf Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
235 Muhanmmad Aceh Besar Lembah seulawah Lamtamot 450 BP 0 0
236 Dun Padang Aceh Besar Lembah seulawah Lamtamot 650 BP 0 0
237 Irwan Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
238 Marwan Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
239 Abdullah Cut Aceh Besar Lembah seulawah Lamtamot 400 BP 0 0
240 Iskandar muda Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
241 Musaitir Aceh Besar Lembah seulawah Lamtamot 250 BP 0 0
242 Bustami ratiman boh Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
243 Saiful Aceh Besar Lembah seulawah Lamtamot 600 BP 0 0
244 Zulkarnain Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
245 Rahmat Syafruddin Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
246 Masri Aceh Besar Lembah seulawah Lamtamot 500 BP 0 0
247 Mustafa Aceh Besar Lembah seulawah Lamtamot 150 BP 0 0
248 Amiruddin Aceh Besar Lembah seulawah Lamtamot 100 BP 0 0
249 Edi Aceh Besar Lembah seulawah Lamtamot 700 BP 0 0
250 Agani Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
251 darmawan Aceh Besar Lembah seulawah Lamtamot 350 BP 0 0
252 Umar Aceh Besar Lembah seulawah Lamtamot 300 BP 0 0
253 darmawan Aceh Besar Lembah seulawah Lamtamot 250 BP 0 0
254 Umar Aceh Besar Lembah seulawah Lamtamot 200 BP 0 0
255 darmawan Aceh Besar Lembah seulawah Lamtamot 150 BP 0 0
256 Umar Aceh Besar Lembah seulawah Lamtamot 100 BP 0 0
257 darmawan Aceh Besar Lembah seulawah Teladan 50 BP 0 0
258 Jakfar Aceh Besar Lembah seulawah Teladan 600 BP 0 0
259 Arifin HR Aceh Besar Lembah seulawah Teladan 1500 BP 0 0
260 Afriman Aceh Besar Lembah seulawah Teladan 600 BP 0 0
261 Jufri Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
262 darmawan Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
263 Armia Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
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264 Saifuddin Aceh Besar Lembah seulawah Teladan 600 BP 0 0
265 Asnawi Aceh Besar Lembah seulawah Teladan 400 BP 0 0
266 Karimsyah Aceh Besar Lembah seulawah Teladan 500 BP 0 0
267 M.jamil Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
268 Amran Aceh Besar Lembah seulawah Teladan 600 BP 0 0
269 Supardi Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
270 Ali basyah Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
271 Iskandar Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
272 Hermansyah Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
273 Amin sutrisno Aceh Besar Lembah seulawah Teladan 700 BP 0 0
274 Yunani Aceh Besar Lembah seulawah Teladan 1500 BP 0 0
275 Amel Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
276 Khairuddin Aceh Besar Lembah seulawah Teladan 400 BP 0 0
277 Jailani Aceh Besar Lembah seulawah Teladan 500 BP 0 0
278 tardi Aceh Besar Lembah seulawah Teladan 500 BP 0 0
279 Samsul Bahri Aceh Besar Lembah seulawah Teladan 500 BP 0 0
280 Zulkifli Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
281 Su'ud Aceh Besar Lembah seulawah Teladan 300 BP 0 0
282 Didi Aceh Besar Lembah seulawah Teladan 300 BP 0 0
283 Irwan Aceh Besar Lembah seulawah Teladan 300 BP 0 0
284 Saiful anwar Aceh Besar Lembah seulawah Teladan 1000 BP 0 0
285 Muktar. Aceh Besar Lembah seulawah Teladan 400 BP 0 0
286 Ridwansyah Aceh Besar Lembah seulawah Teladan 400 BP 0 0
287 Dahlan Aceh Besar Lembah seulawah Teladan 200 BP 0 0
288 M.Isa Aceh Besar Lembah seulawah Teladan 200 BP 0 0
289 Muslim Aceh Besar Lembah seulawah Teladan 400 BP 0 0
290 Nurdin WK Aceh Besar Lembah seulawah Teladan 400 BP 0 0
291 Awaluddin Aceh Besar Lembah seulawah Teladan 800 BP 0 0
292 Fadli Aceh Besar Lembah seulawah Teladan 600 BP 0 0
293 Yulman Aceh Besar Lembah seulawah Teladan 700 BP 0 0
294 Ihwani Aceh Besar Lembah seulawah Teladan 550 BP 0 0
295 Zulkamar Aceh Besar Lembah seulawah Teladan 600 BP 0 0
296 Burhan Aceh Besar Lembah seulawah Teladan 400 BP 0 0
297 Maroni Aceh Besar Lembah seulawah Teladan 600 BP 0 0
298 Suryanto Aceh Besar Lembah seulawah Teladan 800 BP 0 0
299 Karimsyah umar Aceh Besar Lembah seulawah Teladan 600 BP 0 0
300 Agussalim Aceh Besar Lembah seulawah Teladan 600 BP 0 0

-                               
-                               Average of income (Rp/year)

Total
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