
Project	Title	
	
	
	
	
	
USAID	FLAGSHIP	PROGRAM	FOR	BREAST‐	CARE	

IN	PALESTINE	
“EARLY	DISCOVERY:	THE	ROAD	TO	RECOVERY”	

	
	

	
	
	
 
 
 
 
 
 
 
 
 
 
Reporting Period:  August 1, 2010 to August 31, 2010   
Date Report is submitted:  September 10, 2010 
Organization Name:  Augusta Victoria Hospital, East Jerusalem 
Author of the report:   Siham Awwad, Project Technical Director   

 



Page 2 of 11 

Section I: Organization General Information 

Name of Organization       

Augusta Victoria Hospital 

 

Mailing Address  PO Box 19178 Mount of Olives, Jerusalem 91191 ISRAEL 

Physical Location  Mount of Olives 

Phone  972‐02‐6279‐922 

Fax  972‐02‐6279‐959 

Email  siham@avh.org 

Organization’s Contact Person  Siham Awwad 

Grants Tracking Number  SGA‐10‐09 

Title of Activity  Breast Cancer Palestine:  “Early Discovery – The Road to 

Recovery” 

Start Date of Reporting Period  August 1, 2010 

End Date of Reporting Period  August 31, 2010 

Date Report is Submitted  September 10, 2010 

 

Section II: Reporting Period Background 
(Please provide a brief summary on the reporting period including: background, a summary of planned 
activities, implementation location, number of beneficiaries, and the staff responsible for overseeing the 
implementation of each activity) 
 

Goal: In February 2010, Augusta Victoria Hospital (AVH) introduced a Mobile Mammography Unit, and 

team to pilot and implement an educational program for Palestinian women, explaining the importance of 

prevention, early detection and the methodology of breast cancer screening and to provide ultrasound 

and mammography scans for women in rural clinics and villages in the West Bank.   The goal of the 

program, over the first year of operation, is to visit 35 clinics/villages in the northern West Bank (Nablus) 

area and 31 clinics/villages in the middle (Ramallah) region of the West Bank.  

Strategy/Approach:    The approach involves arrangement of a pre‐clinic visit by the mobile 

mammography team to a village, UNRWA or PMoH clinic where women are taught about prevention, 

awareness and self‐examination.  Names, addresses, phone numbers and insurance information are 

collected from participants and appointments are scheduled for mammography and ultrasound scans for 

those women meeting criteria.  Reasonably large numbers (40 or more) of women are accommodated in 

the educational/awareness and breast self‐examination sessions and, therefore, these are conducted only 

2 to 3 days per week.  About 8 women can be accommodated for scans in the mobile mammography unit 

during each day of operation.  Thus, it often takes 3 to 5 days to catch up with the appointment list from 

each awareness and educational session.   

Results:     Since the program started 6 months ago, the mobile mammography team has visited more 

than 44villages in the Nablus region.  These include: Askar camp, Nablus city, Al Masaken, Balata camp, Al 

Ein camp, Al Fara, Toobas, Jenin camp, Al‐Zbedat, Kabatya, Houwarah, Sabastya, Beit Emreen, Jensenia, 

Burka, Al Nakoora, Yassed, Tallouza, Nos Jbail  , Beit Eba, Boreen, Oreef, Aureeta, Al Zawyeh, Madama, Ain 
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Yaboose, Youtma, Albathan, Bajariel, Assera Elshamalieh, Beit Foureek, Beit Dajan, Deir Elhatab, Salem, 

Rojeeb,  Balata Al Balad, Anassarieh, Deir Sharaf, Qussrah, Aqrabah, Talfeet, Ain‐Shibly, Dir‐Hassan …ext.  

   In August, the number of women who attended educational/.information sessions was 345 women, and 

the number who were scheduled for mammography scans were 160 and for ultrasound scans were 183> 

     Over the first six months of operation,2222 women have attended educational/information sessions, 

947 have receive mammography scans and 1024 have had ultrasound scans.  

The mobile mammography unit has continued operations all through the month of August.  Problems of 

heat and celebrations surrounding Ramadan have affected attendance and punctuality of women 

attending visits of the mobile mammography unit.  Ministry of Health clinics open late and close early 

during Ramadan (open at 10:00 a.m. and close at 2:00 p.m) and this affects the time available for the 

team to carry out work (no more than 6 women can be accommodated for mammography in any given 

day  with the shortened work schedule).  The heat can also lead to heavy drains on use of electricity in 

rural areas and often the electricity available is insufficient to run the equipment in the mobile 

mammography van.  Consideration needs to be given to the unit purchasing its own generator to have 

available for such emergencies.  In early August, the lap top computer from the van was stolen from 

general storage at an UNRWA clinic and needed to be replaced.  The technical coordinator had a very 

good meeting with Dr. Daoud Abdeen for the Palestinian Health Sector Reform and Development 

(Flagship) project and it is anticipated that some of the coordination problems in the past will be resolved 

as a result of this meeting.    

     

Section III: Outputs Achieved during this Reporting Period 
(Please provide a detailed account of each output achieved during this reporting period)  
 

 Output 1:  Radio Awareness Campaign.  We have two quotations for costs of the radio 

messages and a copy has been sent to USAID‐flagship for input and approval. 

 Output 2:  Personalized Information Booklet and Referral Guide.  The booklet is completed.  

A printed copy  has been  sent to USAID‐Flagship for review, input and approval 

 Output 3:   Pre—Mammography Clinic Visits:  the mobile mammography pre‐visit was in 

august to Askar, Rojeeb, Alnassarieh, Asserah, Deir –Sharaf, Qossrah, Aqraba, Alnaqourah, 

Borqa, Youtma, Qaruatt, Deir Hassan Ain‐Shibly.Number of women attending.the visit range 

between 10‐‐‐44 women per visit. 

 Output 4:  Mammography and Ultrasound Scans.  These scans were carried out on available 

days according to appointments arranged in the pre‐clinic visits.  Coverage was active. 160 

mammography scans and  183  ultrasound scans were performed 

 Output 5:  Number of CDs produced.  All mammogram scans completed to date were 

recorded on CDs.  
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Section IV: Summary of Major Accomplishments 
 
(Please provide a summary of major accomplishments during the quarter as well as unexpected or unplanned 
outputs/activities during this quarter) 

 

      From the perspective of Awareness Promotion, the Mobile Mammography Unit participated in the 
Women’s Health Day sponsored by the USAID‐Flagship program in Sabastiya on March 23, 2010.  The 
team and the staff from AVH also participated in the International Health Day in Ramallah on April 6, 
2010.  On April 7, 2010, the team participated in the marathon walk in Nablus that was promoted by the 
Askar camp as part of International Health Day.  All of these events gave good exposure to the unit. 
     In July, the mobile mammography unit started to visit Ministry of Health clinics for the first time.  Since 
the program was initiated, six months ago, over 44 villages have now been visited by the mobile 
mammography team.  As of the end of August, 2222 women have attended the information/educational 
sessions and 947 mammography scans and 1024  ultrasound scans have been performed.      
   During the mammogram screens women are being found with lesions and are being referred for follow‐
up and treatment.  

 
Section V: Comparison of Actual vs. Planned Activities 
(Please compare actual work accomplish vs. planned activities, noting that any deviation between 
implementation and the agreement must be approved by Flagship Grants Manager) 

 

Activity 
No. 

Activity Title  Planned  Accomplished  Reason behind 
discrepancy 

1  Radio Awareness 

Campaign 

 

Radio  messages 

to be aired at 

regular intervals  

Two quotations for

cost have been 

received, and sent 

for approval. 

Project is on 

schedule 

2  Personalized 

Information Guide 

 

The goal is to 

design and 

produce 5000 

booklets 

Booklet is complete. 

A printed copy sent 

to USAID‐Flagship 

for input and 

approval  

On schedule 

3.    Mammogram Clinic 

Pre‐Visits 

 

Educational Visits 

have been 

initiated.    

Askar, Rojeeb, 

Alnassareih, Deir 

Sharaf, Qoussrah 

Aqraba, Borka, 

Alnaqourah, 

Youtma, Qaryuott, 

Deir‐Hassan, Ain 

Shibly 

Villages/clinics 

visited in August   

On schedule 

4  Mobile 

Mammography 

 Many clinics will 

be visited in the 

Visits were made to 

the same clinics as 

On schedule 
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Unit Visits 

 

ensuing year above mentioned 

 

 

5  CD Records of 

Ultrasound and 

Mammography 

scans 

Plans include  700 

ultrasound and 

500 mammogram 

scans 

CDs are produced of 

the ultrasound and 

mammogram scans 

for each clinic visit 

On schedule 



Section VI: Monitoring and Evaluation Tracker 

 

Objective  Result 

 

Indicator  Output 

\Outcome 

Data 

Source 

Frequency  Responsible 

Person/ 

Team 

Baseline 

Value and 

Date  

Target 

Value 

and 

Date 

Disaggregated by  

1 

 

Increase access 

to breast 

cancer 

detection 

service   

 

 

 

 

 

 

Number of trip 

conducted by   

the  

mammography 

mobile clinic  

 

 

Output  Project 

Technical 

Manager 

Monthly   Project 

Technical 

Manager 

(Siham Awwad) 

0   270 

trips 

‐location  :Askar,Rojeeb, Deir‐

Elhatab, Salem, Alnassareih, 

Asserah, Deir‐Sharaf,Qussrah, 

Aqraba, Alnaqorah, Borka, 

Youtma, Qaruett (plus 

surrounding villages) 

‐114 visits in total;21 visits in 

August. 

Number of women 

benefited from  

the  

mammography 

mobile clinic  

  

Output  Project 

Technical 

Manager 

Monthly  Project 

Technical 

Manager 

(Siham Awwad) 

0  5,000 

women 

   

‐ Age group:20‐70 

‐  160women in August. 

‐   947 women in total 
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2 

 

 

 

Increase 

awareness 

among 

women on the 

importance of 

breast cancer 

detection  

 

Number of  

women attended 

the awareness 

lectures 

  

Output 

  

Project 

Technical 

Manager 

  

Monthly 

  

Project 

Technical 

Manager 

(Siham Awwad) 

  

0 

  

5,000  

  

‐ 2222 women in total. 

‐   345 women in August. 

 

Number of 

messages aired 

by the  radio  

Output  Radio 

Station 

Data and 

ratings 

Monthly  Project 

Technical 

Manager 

(Siham Awwad) 

0  Please 

Specify 

The 

Annual 

Target 

‐Date 

Number of 

booklets 

distributed  

Output  Project 

Technical 

Manager. 

Monthly  Project 

Technical 

Manager 

(Siham Awwad 

0  5,000   ‐Date 



 

Section VII: Outstanding Issues and Solutions 
(Please indicate any outstanding issues and implementations problems faced during the implementation periods and 

options for resolving these issues and problems) 

 (Please indicate how your organization plans on sustaining the efforts achieved during this project and the  

 
 

Section VIII:  Sustainability of Efforts 
(Please indicate how your organization plans on sustaining the efforts achieve during this project and the  
Status towards achieving sustainability) 
 
Status towards achieving sustainability) 

The mammography unit is functional and the team of professionals to conduct educational 

sessions, awareness campaigns and screening sessions is in place.  With the kind support of 

USAID‐Flagship, this project should be very successful.  During March 2010, the number of clinic 

visits in the Nablus area was increased from three per week to four per week to meet the 

demand and interest of women to participate in the program. 

Activity  Challenges/Issues/Problems Factors that contributed to 
challenges/issues/problems 

Possible 
Solutions 

1. Radio 

Campaign 

 

None – discussions held, 
quotes are being received, 
on schedule 

 

   

2. Personal 
Info Guide 

 

None‐ booklet complete 
and ready to send to 
USAID‐ Flagship for review, 
input and approval.  

 

 

   

3. Mobile 
Mammography 
Unit 

1.  Summer heat, 
Ramadan festivities 

 

 

 

2.  Summer heat, drain on 
electricity supply in rural 
areas 

 

 

 

3.  Lap top computer stolen 

from unit 

1. attendance is down; 
mobile mammography 
team gets delayed  

 

 

2.  Electricity supply not 
always adequate.  

 

 

 

 

 3.  Data was backed up 
but loss was inconvenient 
while new computer was 
ordered.  

1.  Try to use 
time available 
as best 
possible. 

 

2. Consider 
purchase of 
emergency 
generator for 
the unit  

 

3.  purchase 
new lap top 
for mobile 
mammography 
unit                         
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     Discussions on sustainability for this important initiative are still ongoing but, in addition to 

support from UNRWA and PMoH, consideration has been given to the implementation of a small 

user fees for participants in order to cover costs of maintaining the mobile mammography unit 

and program.  

 

Section IX: Beneficiaries ‐ As of July 31, 2010 

(Please use the below format to list direct beneficiaries)  

Activity Title  Number of 
beneficiaries 

according to gender 
 

Name of town, village, or 
refugee camp 

Breast Care Palestine   Primary beneficiaries 

in  clinic visits in 

August  2010 has been  

345 women in 

educational sessions; 

183 for ultrasound 

scans; and 160 for 

mammography scans 

Nablus, West Bank and 

surrounding villages 

(Includes: Askar, Rojeeb, 

Alnassarieh, Asserah, Deir 

Sharaf, Qoussrah, Aqraba, 

Alnakoorah, Bourka, Youtma 

Qaryuett Deir‐Hassan , Ain 

Shibly ..ext) 

 

 

 

 

 

 

 
 
Section X: Impact on participants/beneficiaries (Please assess the impact these implemented activities 
have had on the participants/beneficiaries and the tools used for their measurement.) 
Initial response has been overwhelmingly positive with more women coming to visits of the mobile 

mammography unit than expected.  Increased clinic visits were implemented in March and visits to West 

Bank villages has continued through the first six months of operation.   Over 35 villages have now been 

visited. 

Section XI:  Beneficiaries Reaction   

Please describe the reaction of beneficiaries and include quotes 
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Quote 1: “Even with the heat and                            Quote 2:  “With the heat, there sometimes is 

Ramadan festivities, we are still     a heavy drain on the electricity in rural 

able to do mammogram scans on     areas and we may need to get a back‐up  

as many as  six women per clinic visit”               emergency generator.”      

         

   

Name:     Raneen                                                  Name:    Mohammad Abu Safa                                                     

  

Section XIII: Impact Story Tracker 
(This tracker is to be used by the grantee staff to track potential written, video and multimedia impact 
stories that will show the positive affect that project interventions are having on our beneficiaries. This 
tracker should be submitted to the Flagship Project)  

Project Activity  Story Description  Key Messages  Key 
Interviews/Contact 

information 

Communication 
Tools 

(e.g. written 
success story, 
video, radio, 
press release, 

etc) 
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Section XIII: Media Coverage 
(Please include a summary of any press articles, radio, or TV interviews) 

 

 

 

 

Annexes 
(Please note that a minimum of five copies of any publication must be included, publications constitute 
books, brochures, newsletters, bulletins, video cassettes,; and single copies must be included for other 
products such as newspaper clippings, project announcement, and audited financial statements)  
 

1. Trainer Reports 

2. Training Manuals 

3. Printed Material (ex: brochures, posters, flyers) 

4. Pictures 

5. News Paper Articles 

6. Other : questionnaires, tools, etc 

 

Mobile 
Mammography 
Unit 
 
 
 

1 .Even with the 
heat and 
Ramadan 
festivities . 

 Siham Awwad Written Success 
Story 
(attached) 

 
 
 
 
 

2.heat drain on 
the electricity in 
rural areas. 

   

 
 
 
 
 
 

    


