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TASK ORDER OVERVIEW: 

Project Name Multiple Roads Project in the South Area (MRS) 
Contract No. AID-294-I-00-12-00005 
Task Order No. AID-294-TO-13-00004 
Employer United States Agency for International Development-USAID 
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) March 22, 2013 
Notice To Proceed (NTP)  April 15, 2013 
Task Order Contract Value  $13,645,234 
Projects Total Value $12,945,234 
Day Work $700,000 
Modified Projects Total Value $13,476,972.88 as per VO#9 
Modified Day Work $168,261.12 as per VO#9 
  

Project 01-  WJA- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) 
Project Description Located totally in area C, the 2.7 km two lane arterial road is in the vicinity of 

Sawahira Al Sharqiya in Jerusalem Governorate (mid region of West Bank). 
Segment A begins near the Container Checkpoint, intersects with segment B and 
terminates at a four-lane road reconstructed recently by USAID under TO#16.The 
road is designed to receive total reconstruction including road layers, drainage and 
safety features. Coordination with DCL, Ma’atz, Israeli police and other 
jurisdictional authorities is required.  

Project Value $3,448,431.00 
Modified Project Value $3,922,739.00  as per VO#8 
Subcontractor Name Tarifi Contracting Company 
Start of Construction May 26, 2013 
Contractual period of Performance 210 Calendar Days 
Contractual End Date  Nov. 10, 2013 
Modified period of Performance 245 Calendar Days 
Modified End Date  Dec. 15, 2013 
Planned Percentage of Completion 80.2% (per baseline 3) 
Actual Percentage of Completion 78% 
  

Project 02-  WJB- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B) 
Project Description Located totally in area C, the 1km two lane arterial road is in the vicinity of 

Sawahira Al Sharqiya in Jerusalem Governorate ( mid region of west Bank). 
Segment B begins near the Container Checkpoint intersects with segment A and 
terminates via an alternate route at a four-lane road reconstructed recently by 
USAID under TO No.16. The road is designed to receive total reconstruction 
including road layers drainage and safety features. Coordination with DCL, Ma’atz, 
Israeli police, and other jurisdictional authorities was required. 

Project Value $657,583.50 
Modified  Project Value $618,115.51 as per VO#7 
Subcontractor Name Technical Group Company 
Start of Construction June 04, 2013 
Contractual period of Performance 150 Calendar Days 



Monthly Progress Report No. 7 

 
 

 3 | P a g e  
 

Contractual End Date  September 11, 2013 
Modified period of Performance 181 Calendar Days 
Modified End Date  Oct. 12, 2013  
Planned Percentage of Completion 100% (per baseline 2) 
Actual Percentage of Completion 100% 
  

Project 03-   SSC- Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C) 
Project Description Located entirely in area B, the 1.3km two lane road links Sawahira Al Sharqiya 

with Sheikh Sa’ed in Jerusalem Governorate (mid region of West Bank), this 
segment neither intersects nor connects to Segments A and B described above. The 
road is designed to receive total reconstruction including road layers drainage 
system and safety features. Coordination with local jurisdictional authorities is 
required. 

Project Value $887,685.75 
Modified Project Value $1,154,132.95  as per VO#9 
Subcontractor Name Al Fakher General Contracting Company 
Start of Construction May 28, 2013 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  October 11, 2013 
Modified period of Performance 233Calendar Days 
Modified End Date  Dec. 03, 2013 
Planned Percentage of Completion 100% (per baseline 2) 
Actual Percentage of Completion 86.4% (work stopped on Nov. 18) 
  

Project 04- WNV- Wadi Al Nar Road (Segment V) 
Project Description Located entirely in area B, the 1km two lane regional road serving commercial and 

residential traffic in Governorate of Bethlehem ( mid-south region of west Bank) 
connects between the northern and southern districts. The road is designed to 
receive milling and overlay including road widening, drainage system and safety 
features. Coordination with local jurisdictional authorities was required. 

Project Value $1,113,871.50 
Modified Project Value $1,230,514.23  as per VO#7 
Subcontractor Name Technical Group Company 
Start of Construction May 21, 2013 
Contractual period of Performance 150 Calendar Days 
Contractual End Date  September 11, 2013 
Modified period of Performance 178 Calendar Days 
Modified End Date  Oct. 09, 2013 
Planned Percentage of Completion 100% (per baseline 2) 
Actual Percentage of Completion 100% 
  

Project 05- QAL- Qalandiya-Jabaa Road Safety Enhancement 
Project Description Located totally in area C, the 1.4km three lane arterial road serves as the primary 

thoroughfare for all commercial and residential traffic between Ramallah and 
southern West Bank.  
The design of the road requires installation of major safety features, median, 
guardrail and other safety measures reducing the 3 lane road to 2 lanes, in addition 
to milling/ overlay in two areas. Coordination with DCL, Ma’atz, Israeli police and 
other jurisdictional authorities was required. 
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Project Value $805,045.50 
Modified Project Value $597,720.26  as per VO#4 
Subcontractor Name Shaltaf General Contracting Company 
Start of Construction June 30, 2013 
Contractual period of Performance 120 Calendar Days 
Contractual End Date  August 12, 2013 
Modified period of Performance 134 Calendar Days 
Modified End Date  Aug. 26, 2013 
Planned Percentage of Completion 100% 
Actual Percentage of Completion 100% 
  

Project 06- THR- Al Thirwa Schools Road and Roads Retaining Structures 
Project Description Located in areas A and B, the 1.7km Thirwa road in the vicinity of Halhul and the 

additional sections of Al Jarrar and Sahel roads (1.3 km)located in the vicinity of 
Nuba and kharsa respectively, all in the governorate of Hebron ( south region of 
West Bank).  
The conceptual roads design requires reconstruction including road layers, retaining 
structures, drainage system, and safety features. The contractor is responsible to 
prepare final design and obtain CMC approval.  
Coordination with local jurisdictional authorities was required. 

Project Value $1,568,857.50 
Modified Project Value $1,233,775.91  as per VO#8 

Subcontractor Name 
Al Fakher Co. , Al Sadek Co. and Al Tafawouq Co. (waiting approval from 
USAID) 

Start of Construction June 07, 2013 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  October 11, 2013 
Modified period of Performance 201 Calendar Days 
Modified End Date  November 01, 2013 
Planned Percentage of Completion 100% (per baseline 2) 
Actual Percentage of Completion 100% 
  

Project 07- HEB-  Milling and Overlay of Hebron Internal Roads 
Project Description Located totally in area A, the 21.2 km internal roads in the Vicinity of Hebron city 

(south region of West Bank).The conceptual design requires milling, overlay of 
new asphalt, excavation, sidewalk rehabilitation and safety features in various 
locations. Contractor is to prepare and complete final design and obtain CMC 
approval.  
Beit Enon project: 
Over the past few months, USAID has been working closely with the Israeli and 
Palestinian Authorities to secure the approval to re-open Beit Enon Junction in 
Hebron city that was closed by the ICA since over a decade. However, due to the 
nature of the junction and its connection with HWY-60, construction of a new 
roundabout at Beit Enon Junction is necessary to facilitate safe use of the junction 
and protect the vehicular and pedestrian users of the road. This week, USAID 
obtained the approval from COGAT and MAATZ on the proposed roundabout that 
once constructed the Beit Enon Junction will be reopened.   Beit Enon roundabout 
will link several communities within the governorate of Hebron to Hebron city and 
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will complement USAID’s investment in Hebron internal roads. The roundabout 
will reduce the travel time and will facilitate the movement of commerce to and 
from the city of Hebron, contributing the boosting the economic growth. 
Coordination with local jurisdictional authorities is required. 

Project Value $4,463,760.00 
Modified Project Value $4,719,975.02  as per VO#9 
Subcontractor Name Tarifi Contracting Company 
Start of Construction June 10, 2013 
Contractual period of Performance 210 Calendar Days 
Contractual End Date  November 10, 2013 
Modified period of Performance 255 Calendar Days  
Modified End Date  December 25, 2013 
Planned Percentage of Completion 88.6% (per baseline 3) 
Actual Percentage of Completion 77.7% 

 
 

 
SAFETY and ENVIRONMENTAL STATUS: 

During this reporting period, one accident was reported, and no Notices of Unsafe Condition (NUC) were issued. 
Accidents log  
No. Date  Location  Accident Condition Action Taken  
04 Nov. 18, 

2013 
Project 03- at 
St. C0+800 

On November 18th, 2013 and during 
asphalt works local residents adjacent to 
the project’s site demanded the 
contractor install additional asphalt 
works near to the road within their 
private properties, the CMC refused to 
perform additional asphalt works since 
additional asphalt is not within the 
project scope. Few residents physically 
assaulted the CMC and Contractor’s 
staff. As a result (4) people; (2) from 
subcontractor and (2) from B&V) 
sustained superficial injuries. Damages 
also occurred to vehicles and equipment. 

 

The CMC and the Contractor stopped the work 
and evacuated the site due to safety and security 
reasons and to avoid further confrontation. 
Works stopped waiting USAID further 
instructions. 

 

 
 

 
TRAFFIC CONTROL MEASURES: 
 

APCO/ArCon continued coordination with DCL during the implementation of the traffic control plans for projects located in 
Area C especially for Project 07- HWY 60-Beit Enon roundabout, and coordinated with concerned local police department / 
local municipalities during the implementation of traffic control plans for detours located in area A and B.  
APCO/ArCon continued to implement on site traffic control measures for all on-going projects.  
 
COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Continuous coordination with local authorities and municiplaities regarding project issues and challenges.  
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COORDINATION AND SITE VISITORS: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

November 14, 2013 

USAID- Sonia Masis 
B&V-     Adnan Safi,  
              Saleem Tafesh,  
              Nimer Rjoub,  
              Shahrazad AL Ayaydeh  
              Adnan Azazmeh 
APCO- Hani Hamawi,  
             Mahmoud Jaradat,  
             Ahmad Najajrah 
             Zuhair Ghayadah 

Progress Meeting 
Follow-up work progress of on-going projects 
and discuss any obstacles and challenges.  

November 25, 2013 

USAID-Sonia Masis 
B&V-    Adnan Safi,  
             Saleem Tafesh, 
APCO- Hani Hamawi,  
             Mahmoud Jaradat 
             Najim Saymuah 

Progress Meeting 
Discuss work progress of on-going projects 01 
and 07 and V.O#10 

Project 07 (HEB) 

November 03, 2013 
MAATZ-Tel Aviv 
APCO-Mahmoud Jaradat 

Coordination Meeting 
Discuss work scope and issues for Beit Enon 
Roundabout project. 

November 10, 2013 
DCL-Hebron-Ashary Shir  
                      Temera Shmaryaw 
APCO-Mahmoud Jaradat 

Coordination Meeting Discuss HWY-60-Beit Enon Intersection Issue. 

November 20, 2013 
DCL-Hebron-Ashary Shir  
                      Temera Shmaryaw 
APCO-Mahmoud Jaradat 

Coordination Meeting 
Discuss project time schedule and coordination 
night works for Beit Enon Roundabout. 

November 23, 2013 

Hebron Municipality-Amjad Ebido 
B&V- Daoud AL Qawasmeh. 
APCO-Mahmoud Jaradat 
            Turki Abu Sneineh 
Tarifi Company-Salam Tarifi 

Coordination Meeting 

Discuss the remaining asphalt works and 
coordinate municipality works and the 
anticipated date for finishing municipality 
works. 

November 28, 2013 
DCL-Hebron-Ashary Shir  
                      Temera Shmaryaw 
APCO-Mahmoud Jaradat 

Coordination Meeting 
Discuss project time schedule and coordinate 
night works for Beit Enon Roundabout. 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

  Task Order 04- MRS 

November 12th  ,2013 USAID-  Eng. Sonia Massis Project 01-WJA 
Project 03-SSC 
 

Follow-up work progress and discuss on-
going projects issues. 

November 14th  ,2013 USAID-  Eng. Sonia Massis Project 01-WJA 
Project 03-SSC 
Project 07-HEB 

Follow-up work progress and discuss on-
going projects issues. 

November 18th  ,2013 Al Quds Province Office Manager-  
Mohammed Abed Iriqat 

Project 03-SSC Solve work stoppage due to local residents’ 
objections requesting additional asphalt 
works and Physical attack on APCO and 
B&V on-site staff. 

Ministry of Public Works-  Eng. 
Mohamed Adawi 
 

November 25th  ,2013 Safety Officer- Natvy Hamfrats 
company. 

Project 07-HEB 
Beit Enon  
 

Inspection of applying Beit Enoon Project 
Safety measures.  
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Appendix A    Equipment and Material Receiving log. 
 
 

PROGRESS and SCHEDULING: 

Overall percentages of completion are : 

Completion% Project 01 Project 02 Project 03 Project 04 Project 05 Project 06 Project 07 T.O  

Planned % %80.7 100% %100 100% 100% 100% %88.6 %90.4 

Actual % %78 100% %86.4 100% 100% 100% %77.7 %84.6 

Refer to Appendix C   Progress s-curve planned versus Actual. 
 

According to baseline schedule, projects 01, 03 and 07 are behind schedule due to a) project 01 stoppage of curbstone work 
due to owners objections, delay in delivering the lighting poles and fixtures and heavy traffic during construction of 
roundabout caused slight delays b) project 03 scheduled for completion on Nov. 26th however, work was halted because of 
few locals assaulting contracting field staff causing stoppage c) project 07 delayed by Hebron municipality works 
(underground utilities and road widening) interfering with APCO/ArCon works and  The DCL at Hebron stopped APCO 
from working at Beit Enon Roundabout from 12 November 2013 until 20 November due to internal issues at the DCL. 
Contractor’s and CMC’s continuous coordination and close cooperation resulted in minimizing impact of obstacles resulting 
in improved construction progress. Contractor responded to expected delays by increasing man-power and performing night 
work. The two entities are in process of resolving remaining items.  
Challenges and obstacles are detailed for each project in section “Challenges and obstacles”.  
 

CONTRUCTION ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 
 Asphalt works (binder) from St. A0+000 to St. A0+340 and from St.A0+ 460 to 2+660 (100% complete). 
 Asphalt works (wearing) from St. A0+000 to St. A0+280 and from St.A0+ 480 to A2+330 (100% complete). 
 Pipe culvert (1000mm) at St. A1+100, St. A0+255, St. A1+580 and St. A2+457  (100% complete). 
 Construct stone boulders from St. A0+360 to St. A0+420 (RHS) (100% complete). 
 Water pipeline installation from St. A1+700 to St. A2+900 (95% complete). 
 Foundation and civil works of street lighting poles (98% complete). 
 Curbstone for median from St. A0+000 to St. A0+120 (100% complete). 
 Curbstone for sidewalks from St. A0+000 to St. A0+030 (100% complete). 
 Curbstone for edge beam from St. A0+930 to St. A1+040 (100% complete). 
 Finish milling works. 
 Second base course layer from St.A0+340 to 0+460 (100% complete). 
 Second base course layer from St.A2+660 to 2+760 (100% complete). 
 Concrete ditches and concrete protection (90% complete). 
 Guardrail installation (45% complete). 

 
Project 02 

 Project completed and handed over to the Ministry of Public Works and Housing on October 9, 2013. 
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Project 03 
 Finish asphalt work from St. C0+180 to St. C1+025. 
 Concrete works for gravity wall from St. C1+000 to C1+057 and from St. C0+936 to C1+000 (100% complete). 
 Construct water pipe line, testing requirements and house connection from St. C0+500 To St. C1+305 (100%).  
 Construct sewer line and house connection from St. 0+128 to 1+273 (100% complete). 
 Construct 40 cm crossing pipe culverts at St. C0+220 and St. C0+420. 
 Finish construction of 2 box culverts at St. C0+120 (100% complete). 
 Finish rock fill layers. 
 Construct parapet wall of gravity wall St. C0+960 to St. C1+057. 
 Finish base course layers from St. C1 +025 to C1+300. 
 First base course layers from St. C0 +090 to C0+160 (30% complete). 
 Concrete ditches and concrete protection works (85% complete). 
 Boundary concrete wall between St. C0+516 to C0+580 RHS (50% complete). 
 Stone wall between St. C0+078 to C0+100 LHS (95% complete). 
 Stone wall between St. C0+265 to C0+290 RHS (95% complete). 

 
Project 04 

 Project completed and handed over to the Ministry of Public Works and Housing on October 9, 2013. 
 
Project 05 

 Project completed and handed over to the Ministry of Public Works and Housing on August 26, 2013. 
 
Project 06 

 Punch list items completed by Nov 10, 2013.  Project was handed over to the Ministry of Public Works and 
Housing on November 1, 2013. 

 
Project 07 

 Asphalt wearing course for  Wadi Al Hariya road (100% complete) 
 Asphalt wearing course for Al Mashrou’ Wadi Al Hariya road from St. 0+000 to St. 0+820 (100% complete ) 
 Asphalt wearing course for Al Salam road (100% complete). 
 Asphalt wearing course for Al Deek road (100% complete). 
 Asphalt wearing course for Beir Al Rama Shaheen road (100% complete). 
 Asphalt wearing course for Menonite road (100% complete). 
 Asphalt wearing course for Qezoon road (100% complete). 
 Asphalt wearing course for Nimra Bab Al Zawya (100% complete). 
 Asphalt wearing course for Wadi Al Toffah road (100% complete). 
 Asphalt wearing course for Jabal Johar road (100% complete). 
 Asphalt wearing course for Abu Majnona road (100% complete). 
 Milling and curbstone works for Al Quds Square Shaheen road (100% complete). 
 Asphalt wearing course for Al Quds Square Shaheen road (15% complete). 
 Milling and curbstone works for University road 2. 
 Road marking for Al Salam road (80% complete). 
 Road marking for Wadi Al Hariya road (80% complete). 
 Road marking for Al Deek road (80% complete). 
 Road marking for Jabal Johar road (80% complete). 
 Road marking for Beir Al Rama Shaheen road (80% complete). 
 Road excavation (widening) in Beit Enon Roundabout (60% complete). 
 Road marking for Menonite road (100% complete). 
 Road marking for Qezoon road (100% complete). 

 

Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities 
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PLANNED ACTIVITIES FOR NEXT MONTH: 

As Builts, Shop drawing and material submittals preparation. 

Project 01 
 Asphalt binder course from St.A0+340 to A0+460. 
 Asphalt binder course from St.A2+660 to A2+760. 
 Asphalt wearing course from St.A0+280 to A0+480. 
 Asphalt wearing course from St.A2+330 to A7+970. 
 Finish curbstone works. 
 Finish foundation and civil works of street lighting poles. 
 Finish concrete ditches and concrete protection. 
 Finish road traffic marking, cat eyes and traffic signs. 
 Installation of street lighting poles. 
 Handing over the project. 

 
Project 03 

 Finish first base course layers from St. C0+090 to C0+160. 
 Finish concrete ditches and concrete protection. 
 Finish boundary concrete wall between St. C0+516 to St. C0+580 RHS. 
 Finish stone wall from St. C0+078 to St. C0+100 LHS. 
 Finish Stone wall between St. C0+265 to St. C0+290 RHS. 
 Asphalt wearing course from St. C1+ 025 to St. C1+300 and St. C0+000 to C0+150. 
 Finish road traffic marking, cat eyes, guardrail, handrail and traffic signs. 
 Handing over the project. 

 
Project 07 

 Finish asphalt works for Al Quds Square Shaheen road. 
 Finish asphalt works for University road 2.  
 Finish asphalt works for Mashrou’ Wadi Al Hariya road from St. 0+820 to St. 1+200. 
 Finish milling and asphalt works at AlMizan Road. 
 Finish milling and asphalt works at Ein Sarah Road. 
 Finish road marking, cat eyes and traffic signs for all project road segments. 
 Continue construction of HWY 60- Beit Enon roundabout. 

 
Refer to Appendix B - One month look ahead activities. 
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INDICATOR NO. 01- ACTIVITY LEVEL INDICATOR: 

  Project 01- WJA 
WJA - Total Road reconstruction (100% Completed)       
WJA - Total Road (overlay) (100% Completed) 
WJA Target value  
WJA Number of kilometers constructed or repaired through end of 
this reporting period= 
 

 
0.00 Km       
0.00 Km   
2.78 Km 
0.00 Km 

   

  Project 02- WJB 
WJB - Total Road reconstruction (100% Completed)       
WJB Target value  
WJB Number of kilometers constructed or repaired through end of 
this reporting period= 
 

 
0.97 Km       
0.99 Km   
0.97 Km 

 

  Project 03- SSC 
SSC - Total Road reconstruction (100% Completed)       
SSC Target value  
SSC Number of kilometers constructed or repaired through end of 
this reporting period= 
 

 
0.00 Km       
1.30 Km   
0.00 Km 

 

  Project 04- WNV 
WNV - Total Road reconstruction (widening)  (100% Completed)       
WNV - Total Road (overlay) (100% Completed) 
WNV Target value  
WNV Number of kilometers constructed or repaired through end 
of this reporting period= 
 

 
1.00 Km       
1.00 Km   
1.00 Km 
1.913 Km  

 

  Project 05- QAL 
QAL - Total Safety Enhancement (100% Completed)       
QAL Target value  
QAL Number of kilometers constructed or repaired through end 
of this reporting period= 
 

 
2.13 Km       
1.40 Km 
2.13 Km 

 

  Project 06- THR 
THR - Total Road reconstruction (100% Completed)       
THR Target value  
THR Number of kilometers constructed or repaired through end 
of this reporting period= 
 

 
1.72 Km       
3.00 Km   
1.674 Km 

 

  Project 07- HEB     
HEB - Total Road (overlay) (100% Completed) 
HEB Target value  
HEB Number of kilometers constructed or repaired through end 
of this reporting period. 

 
 
 
 
 
 
 
 

 
0.00 Km       
21.20 Km   
0.00 Km 
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WORKING / NON-WORKING DAYS 
Project 01-WJA 

1 Total Period of Performance (Original) 210 
2 Total Excusable delays/approved extensions  35 

3 Modified  Period of Performance 245 

4 Modified Completion Date December 15, 2013 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  189 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 41 

9 No. of other non-working days  during this month 0 

10 Accumulated other non-working days  0 

   
Project 02-WJB 

1 Total Period of Performance (Original) 150 
2 Total Excusable delays/approved extensions  31 

3 Modified  Period of Performance 181 

4 Modified Completion Date October 12, 2013 

5 No. of Working Days  during this reporting Period 0 

6 Accumulated Working Days  151 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 30 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   
Project 03-SSC 

1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  53 

3 Modified  Period of Performance 233 

4 Modified Completion Date December 03, 2013 

5 No. of Working Days  during this reporting Period 15 

6 Accumulated Working Days  179 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 41 

9 No. of other non-working days during this month 10 

10 Accumulated other non-working days  10 

   



Monthly Progress Report No. 7 

 
 

 12 | P a g e  
 

 
Project 04-WNV 

1 Total Period of Performance (Original) 150 
2 Total Excusable delays/approved extensions  28 

3 Modified  Period of Performance 178 

4 Modified Completion Date October 09 , 2013 

5 No. of Working Days during this reporting Period 0 

6 Accumulated Working Days  149 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 29 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 

   
Project 05-QAL 

1 Total Period of Performance (Original) 120 
2 Total Excusable delays/approved extensions  14 

3 Modified  Period of Performance 134 

4 Modified Completion Date August 26, 2013 

5 No. of Working Days  during this reporting Period 0 

6 Accumulated Working Days  72 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 23 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  30 

   
Project 06-THR 

1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  21 

3 Modified  Period of Performance 201 

4 Modified Completion Date November 01, 2013 

5 No. of Working Days  during this reporting Period 0 

6 Accumulated Working Days  164 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 1 

8 Accumulated non-working days (Holidays and weekends) 37 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  0 
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Project 07-HEB 
1 Total Period of Performance (Original) 210 
2 Total Excusable delays/approved extensions  45 

3 Modified  Period of Performance 255 

4 Modified Completion Date December  25, 2013 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  180 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 41 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days  9 

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

(Please note totals are rounded to the nearest man-day) 
 
Task Order (MRS) 

- Target value= 40,399 Man-Days 
- Employment generated previously = 20,797 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =2,130 Man-Days 
- Total cumulative employment generated to-date= 22,926 Man-Days 

 
 
Project 1: 

- Target value= 6,811 Man-Days 
- Employment generated previously = 2,934 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =701 Man-Days 
- Total cumulative employment generated to-date=3,634 Man-Days 
 
 

Project 2  
- Target value= 2,962 Man-Days 
- Employment generated previously = 2,828 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =0 Man-Days 
- Total cumulative employment generated to-date= 2,828 Man-Days  
 
 

Project 3: 
- Target value= 4,764 Man-Days 
- Employment generated previously = 3,712 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =317 Man-Days 
- Total cumulative employment generated to-date= 4,029 Man-Days  

 
Project 4  

- Target value= 3,286 Man-Days 
- Employment generated previously = 1,873 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) = 0 Man-Days 
- Total cumulative employment generated to-date= 1,873 Man-Days  
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Project 5  

- Target value= 1,286 Man-Days 
- Employment generated previously =651 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =0 Man-Days 
- Total cumulative employment generated to-date= 651 Man-Days  

 
 
Project 6: 

- Target value= 6,198 Man-Days 
- Employment generated previously = 4,346 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) = 257 Man-Days 
- Total cumulative employment generated to-date= 4,603 Man-Days 
  
 

Project 7: 
- Target value= 15,093Man-Days 
- Employment generated previously = 4,452 Man-Days (as per the audited logs through end of August) 
- Employment generated this month (November 2013) =855 Man-Days 

             - Total cumulative employment generated to-date= 5,307 Man-Days  
 

Total Job Days 
 

 
No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 
 

Generated previously = 20,797  Man-days (Audited)    Generated previously = 874 (audited up to August 2013) 

During this reporting period = 2,130 Man-days During this reporting period = 89 

Total generated to-date = 22,926 Man-days Total  generated to-date = 963 
 

 
 
SITE MEMO:  

 See Appendix D Site memos log during this reporting period 

 
INSPECTION REQUEST: 

 See Appendix E Inspection request log during this reporting period 

 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
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QUALITY CONTROL AND TEST RESULTS: 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- WJA 

Base-course Comprehensive  1 1 0  

Base-course-1st layer  Comprehensive 11 6 4 New tests conducted, failed 
materials were removed from site. 
1 pending submittal. 

Base-course-2nd  layer Comprehensive 6 5 0 1 pending submittal 

Base-course Source Verification Quality 
Control  

2 2 0  

Sub-grade Modified Proctor 14 14 0  

Sub-grade Field density 16 16 0  

Base-course-1st layer Field density 19 16 2 Failed areas were re-worked, re-
tested and passed. 1 pending 
submittal. 

Base-course-2nd  layer Field density 11 8 1 Failed areas were re-worked, re-
tested and passed. 2 pending 
submittal. 

Topping material Field density 4 3 1 Failed areas were re-worked, re-
tested and passed 

Topping material 1st layer Field density 2 2   

Topping material 2nd layer Field density 2 2   

Fill material Field density 3 3 0  

Fill material 2nd layer Field density 2 2 0  

Fill material 3rd layer Field density 2 2 0  

Fill material 4th layer Field density 2 2 0  

Fill material 5th  layer Field density 2 2 0  

Fill material 6th  layer Field density 1 1 0  

Topping material Comprehensive 2 2 0  

Topping material Modified Proctor 1 1   

Topping material 1st layer Modified Proctor  1 1   

Fill material Modified Proctor 3 3 0  

Fill material 2nd layer Modified Proctor 1 1 0  

Fill material 3rd layer Modified Proctor 1 1 0  

Fill material 5th  layer Modified Proctor 1 1 0  

Asphalt (Binder Layer) Bituminous Paving Mixture 9 7 0 2 pending submittals 

Core Test 1 - - 1 pending submittal 

Asphalt (Wearing Layer) Bituminous Paving Mixture 7 - - 7 pending submittals 

Core Test 1 - - 1 pending submittal 

Asphalt Prime Coat 3 3 0  

Tack Coat 1 1 0  
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Sub-grade Soil Classification 1 - -  

Concrete ( 7 days ) Compressive strength 7 4  3 pending submittals 

Concrete ( 28 days ) Compressive strength 12 12 0  

Project 02- WJB 

Base-course-1st layer Field density 3 3 0  

Base-course-1st layer Comprehensive 1 1 0  

Base-course-2nd  layer Field density 2 1 1 Re-worked, re-tested and passed 

Sub-grade Field density 7 5 2 Re-worked, re-tested and passed  

Sub-grade Modified Proctor 5 5 0  

Concrete ( 7 days ) Compressive strength 6 6 0  

Concrete ( 28 days ) Compressive strength 20 20 0  

Water Pipeline Pressure test 1 1 0  

Microbiology test 1 1 0  

Asphalt Core test 1 1 0  

Bituminous Paving Mixture 1 1 0  

Project 03- SSC  

Base-course Comprehensive 1 1 0  

Sub-grade Modified Proctor 8 7 0 1 pending submittal. 

Sub-grade Field density 13 7 4 Failed areas were re-worked, re-
tested and passed-2 pending 
submittal 

Rock fill material Classification 2 2 0  

Concrete ( 7 days ) Compressive strength 13 12 1 Failed test will be retested  

Concrete ( 28 days ) Compressive strength 13 11 1 Failed test will be retested-1 pending 
submittal 

Topping material Field density 4 4 0  

Topping material Comprehensive 1 1 0  

Base-course-1st layer Field density 6 5 1 Failed areas were re-worked, re-
tested and passed 

Base-course Field density 2 1 0 1 pending submittal 

Base-course-1st layer Comprehensive 3 3 0  

Base-course-2nd  layer Field density 6 4 1 Failed areas were re-worked, re-
tested and passed,1 pending 
submittal 

Base-course-2nd  layer Comprehensive 3 3 0  

Asphalt Prime Coat  3 3 0  

Tack Coat 1 1 0  

Core Test 1   1 pending submittal 

Bituminous Paving Mixture 

 

2 1 0 1 pending submittal 
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Water Pipeline Pressure Test 1 1 0  

Microbiology test 1  0  

Steel Reinforcing Bars  3 2 0 1 pending submittal 

Sewer Drainage Pipe Asbestos Inspection  1 1 0  

Project 04- WNV  

Sub-grade  Modified Proctor 6 6 0  

Sub-grade Field density 6 6 0  

Base-course-1st layer Comprehensive 2 2 0  

Base-course-2nd  layer Comprehensive 2 2 0  

Base-course-1st layer Field density 8 8 0  

Base-course-2nd  layer Field density 7 6 1 Failed areas were re-worked, re-
tested and passed 

Concrete ( 7 days ) Compressive strength 2 2 0  

Concrete ( 28 days ) Compressive strength 3 3 0  

Asphalt (Binder Layer ) Bituminous Paving Mixture 7 7 0  

Base-course-1st layer Modified Proctor 1 1 0  

Base-course-2nd  layer Modified Proctor 1 1 0  

Asphalt  COR test  2 1 1 Failed areas were re-worked, re-
tested and passed. 

Prime coat  1 1 0  

Project 05- QAL  

Thermoplastic Paint Thickens test 2 2 0  

Asphalt (Wearing) Bituminous Paving Mixture 2 2 0  

Asphalt COR test 1 1 0  

Project 06- THR  

Soil Foundation under 
gravity Retaining Wall 

Bearing Capacity 1 1 0  

Soil Foundation under 
gravity Retaining Wall 

Proctor 1 1 0  

Sub-grade Field density 12 8 3 The Failed Test will be retested -
1pending submittal. 

Base-course Proctor 1 1 0  

Base-course Field density 9 9 0  

Concrete ( 7 days ) Compressive strength 5 5 0  

Concrete ( 28 days ) Compressive strength 26 26 0  

Base-course-1st layer Field density 7 7 0  

Base-course- 2nd layer Field density 3 3 0  

Sub-grade Modified Proctor 6 6 0  

Soil Geo-technical 1 - -  

Base-course- 4th layer Field density 2 0 1 1 pending  

Base-course-1st layer Comprehensive 2 2 0  
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Base-course-1st layer Quality Assurance  1 1   

Base-course-2nd layer Comprehensive 1 1 0  

Asphalt  Core Test  4 - 1 The failed test was retested and 
submitted. 3 pending submittals. 

Water Pipeline  

(2’’ and 4’’) 

Microbiology Test  1   1pending Submittal 

Curbstone  Compression  1 1 -  

Project 07- HEB  

Base-course Comprehensive 2 2 -  

Base-course Field density 1 1 -  

Sub-grade Modified Proctor 2 2 -  

Sub-grade Field density 2 2 -  

Asphalt patching Bituminous Paving Mixture 2 2 0  

Asphalt wearing  Bituminous Paving Mixture 31 29 2 The Failed Test were retested and 
passed.  

Asphalt COR test  8 5 3 The Failed Test will be retested. 

Tack coat 2 2 -  

Curbstone  Compression  1 1 -  

Interlock Tiles   1 1 -  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 May 30, 2013 $   493,151.80 $0.00 $   493,151.80 June 17, 2013 

02 July 02, 2013 $   321,077.64 $0.00 $   321,077.64 July 22, 2013 

03 July 10, 2013 $   893,082.84 $0.00 $   893,082.84 July 23, 2013 

04 Aug. 05, 2013 $1,198,076.48 $0.00 $1,198,076.48 Aug. 20, 2013 

05 Sep. 02, 2013 $1,455,358.97 $0.00 $1,455,358.97 September 18, 2013 

06 Sep. 09, 2013 $   764,042.60 $0.00 $   764,042.60 September 23, 2013 

07 Oct. 07, 2013 $1,825,853.84 $0.00 $1,825,853.84 October 24, 2013 

08 Nov. 13, 2013 $2,243,275.59 $0.00 $2,243,275.59 Pending 

09 Nov. 27, 2013 $   934,841.79 $0.00 $   934,841.79 Pending  

Total   $ 10,086,515.87 $ 0.00 $  $10,128,761.56  

APCO/ArCon total accrued expenditures  $ 1,277,040.45 
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VARIATION ORDERS 
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A
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01 
Replacing stone boulder in project #3 (SSC) from 
Sta. C0+936 to C1+057 with gravity wall AP AP  AP  

June 13, 
2013 

June 20, 
2013 

16,000 

 
 
--- 
 
 

02 

New definitive quantities and new items for 
projects 2,3,4,5 and 6 

Time Extension for Project 3. 
AP AP AP 

June 30, 
2013 

July 03, 
2013 

(70,605.25) 

 
25 days 
project 
#3 (SSC) 
 

03 
New definitive quantities, additional topping and 
water pipelines and time extensions.   AP AP AP 

August 
01, 2013 

August 
08, 2013 

435,910 

 
P#1 =21 
P#2 =21 
P#3=21 
P#4=14 
P#5=14 
 

04 New definitive quantities, Project #5  AP AP AP 
August 
01, 2013 

August 
26, 2013 

18,037.96 --- 

05 New items and new definitive quantities. AP AP AP 
Sept. 05, 
2013 

Sept. 09, 
2013 

94,121.90 --- 

06 
New items and time extension at projects 1, 2, 4 
and 6 AP AP AP 

Sept. 23, 
2013 

Sept. 24, 
2013 

(17,240.00) 

 
P#1 =14 
P#2 =10 
P#4=14 
P#6=21 
 

07 

 

New items and final definitive quantities for project 
2 and project 4 

AP AP AP 
Oct. 07, 
2013 

Oct. 08, 
2013 

 (59,158.16) --- 

08 

 

New Definitive Quantities and New items at 
Project 1 and Final  Definitive Quantities and New 
items at Project 6 

AP AP AP 
Oct. 30, 
2013 

Oct. 31, 
2013 

55,772.41 --- 

09 
New Definitive Quantities and Beit Enon 
Roundabout AP AP AP 

Nov. 6, 
2013 

Nov. 08, 
2013 

58,900.02 P#7= 45 

10 Interim Time Extension for Project 03 AP AP AP 
Nov. 25, 
2013 

Nov. 26, 
2013 

0 P#3= 7 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Mobilization (Site offices) 16 May 2013 (12,513.17) 0 

02 
Changes and additional new items due to revised design 
drawings and differing site conditions -Projects 01,02,03,04, 
and 06 

15 June 2013 
Partially included 
in VO#2 

25 Days for 
project #3 

03 
Repair or retrofitting to the existing solar light poles system -
Project 04 

15 June 2013 Not required  0  

04 
Project # 5 Qalandiya-Jabaa Road Safety Enhancement 

-Project 05 
20 June 2013 

Included in 
VO#2 

0  

05 

Change in the requirements, additional new items, revised 
scope of work, existing site conditions, delay in approved 
traffic control plan for projects #01 and 02,  new water pipe 
line in project #03 

11 July 2013 

( Revision A) 

24 July 2013 

(Revision B) 

Closed except 
for the Boulder 
walls 

10 days (P# 01) 

10 days (P# 02) 

20 days (P# 03) 

06 

Change in the requirements, additional new items, revised 
scope of work, existing site conditions, changing road 
alignment in project #1 , and new water pipe line for projects 
01 and 02 

15 July 2013 Closed 

40 days (P# 01) 

15 days (P# 02) 

15 days (P# 03) 

07 
Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

01 August 
2013 

Closed 
8 days (P# 03) 

6 days (P# 04) 

08 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 01, 
2013 

Closed 
10 days(P# 02) 

25 days (P# 03) 

09 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 05, 
2013 

Included in 
VO#5 

0 

10 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 16, 
2013 

QTY. will be 
included under 
VO#8, time 
extension 
rejected. 

8 days (P# 01) 

 

11 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 16, 
2013 

Included in 
VO#7 

0 

12 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 16, 
2013 

Partially will be 
included under 
VO#8 

25 days (P#03) 

13 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 16, 
2013 

Included in 
VO#7 

0 

14 Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 16, 
2013 

Included in 
VO#6, 7 and 8  

0 

15 
Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

September 21, 
2013 

Included in 
VO#6 and 7 

 

18 days (P# 01) 

14 days (P# 04) 

21 days (P# 06) 
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VOR 
No. 

DESCRIPTION 
Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

16 
Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 
 

Sep. 23, 2013 

( Revision A) 

Oct. 24, 2013 

( Revision B) 

Closed 0 

17 
Change in the requirements, additional new items, revised 
scope of work, existing site conditions. 

October 24, 
2013 

Closed 25 days (P# 07) 

18 
Work Stoppage, Change in requirement of stone boulder 
surface and partially Reconstruction of stone boulders. 
 Project #7 

October 27, 
2013 

Rejected 0 

19 
Change in the requirements, additional new items, revised 
scope of work, existing site conditions. Project#6  

October 27, 
2013 

Included in 
VO#8 

0 

 

 
 
OBSTACLES AND CHALLENGES 

Issue  Action 

Project 01- WJA 

1- Stopping of curbstone installation works by landowner 
from at St. A2+480 to St. A2+520 claiming that the road 
encroaches to his own land property and requesting 
additional asphalt works in the access road to his house.  

2- Heavy traffic during construction of roundabout at sta. 
A2+770  

 

1- Issue was solved after coordination with Al 
Sawahra Al Sharqiya local council and Ministry of 
Public Works and Housing.  

 

2- Additional safety measures and flagmen 
implemented to assure proper traffic flow during 
construction works. 

Project 03- SSC 

1- On November 18th, 2013 and during asphalt works Local 
residents adjacent to the project’s site demanded the 
contractor install additional asphalt works near to the road 
within their private property, the CMC refused to perform 
additional asphalt works since additional asphalt is not 
within the project scope. Few residents physically 
assaulted the CMC and Contractor’s staff. As a result (4) 
people (2) from subcontractor and (2) from B&V) 
sustained superficial injuries. Damages also occurred to 
vehicles and equipment. 

 

1- The CMC and the Contractor stopped the work 
and evacuated the site due to safety and security 
reasons and to avoid further confrontation. Works 
still stopped waiting USAID further instructions. 

 

Project 07- HEB 
1- Progress impacted by Hebron municipality works in Al 

Mashr’h road , Abu Majnoonah, Al Quds Shaheen and  
University road include:  

a. Road crossings for water and electric underground utilities in 
Al Quds Shaheen Square Road 

b. Water crossings (13 crossings) in Abu Majnona Road. 

c. Reworking of curbstone in Abu Majnona Road. 

d. Water crossings in Al Mashroo Wadi Al Hariya Road 

e. Road widening works in Al Quads Sheheen Square Road and 
University Road 2. 

1- Daily coordination and meetings with Hebron 
Municipality engineers to minimize interference 
with APCO works were conducted.  
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2- Beit Enon Roundabout: 

The roundabout is an addition to the original scope of Project 07. It is under the jurisdiction of MAATZ, therefore, 
intense and detailed coordination and plans were necessary to commence the works that include: 

a. Permits from MAATZ and DCL for traffic control plan and start construction. 

b. After signing VO # 9 it was agreed to start implementing traffic control plan immediately but unfortunately the works 
stopped upon Hebron DCL from Nov. 12th 2013 to Nov. 20th 2013. 

c. Traffic control plan implemented and approved by MAATZ representative on Nov. 27th 2013. 

d. Excavation works started on site for road widening on RHS and LHS. 

e. Challenges and difficulties: DCL permit requirement to perform construction activities as a night works from Nov.27th 
2013 to Dec. 5th 2013, Heavy traffic, relocation of existing Utilities, and objection of the land owners for road widening 
at sta. A0+160 LHS. 

 

PROGRESS PHOTOS: 

Project 01- WJA 

  

Before construction – From St. A0+120 to St. A0+220 
 

Asphalt wearing layer finished. 

  

Before construction – From St. A0+220 to St. A0+460 
 

Asphalt wearing layer finished from St. A0+220 to St. A0+340. 
Basecourse 2nd layer from St. A0+340 to St. A0+460.  
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Before construction – From St. A0+600 to St. A0+800 
 

Asphalt wearing layer finished. 

  
Before construction – From St. A0+800 to St. A1+100 
 

Asphalt wearing layer finished. 

  
Before construction – From St. A1+100 to St. A1+300 
 

Asphalt wearing layer finished. 
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Before construction – From St. A1+300 to St. A1+420 Asphalt wearing layer finished. 
Project 02- WJB 

  
Before construction – From St. B0+200 to St. B0+250 After finishing construction –  From St. B0+200 to St. B0+250 

  
Before construction – From St. B0+250 to St. B0+330 After finishing construction – From St. B0+250 to St. B0+330 

  
Before construction – From St. B0+560 to St. B0+680 After finishing construction – From St. B0+560 to St. B0+680 
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Before construction – From St. B0+840 to St. B0+920 
 
After finishing construction – From St. B0+840 to St. B0+920 
 

Project 03- SSC 

  
Before construction – From St. 0+980 to St. 1+080 Basecourse 2nd layer- work stopped due to landowner objections.  

  
Before construction – From St. 0+936 to St. 1+057 
 
 
 
 
 
 

Basecourse 2nd layer- work stopped due to landowner objections.  
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Project 04- WNV 

  

Before construction – St. 0+170 Forward. Project completed – New Guardrail installed, road marking and cat 
eyes were installed and finished – St. 0+170 Forward. 

  
Before construction – St. 0+325 Forward. Project completed – New Guardrail installed, road marking and cat 

eyes were installed and finished  – St. 0+0+325 Forward. 

  
Before construction – St. 0+380 Forward. Project completed – New Guardrail installed, road marking and cat 

eyes were installed and finished – St. 0+380 Forward. 
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Before construction – St. 0+480 Forward.  Project completed – New Guardrail installed, road marking and cat 

eyes were installed and finished – St. 0+480 Forward.  

  
Before construction – St. 0+787 Forward.  Project completed – New Guardrail installed, road marking and cat 

eyes were installed and finished  – St. 0+787 Forward.  
Project 05- QAL 

  

Before construction –St. 0+920 backward. 
Project completed– New Guardrail installed at the C.L, road 
marking and cat eyes were installed and finished.  
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Before construction –St. 1+280 backward.  
Project completed – New Guardrail installed at the C.L, road 
marking and cat eyes were installed and finished. 

  

Before construction –St. 1+600 forward.  
 

Project completed – New Guardrail installed at the C.L, road 
marking and cat eyes were installed and finished. 

Project 06- THR  

  

Before construction – Segment A – at St. 0+040 LHS After finishing construction – Segment A – at St. 0+040 LHS 



Monthly Progress Report No. 7 

 
 

 29 | P a g e  
 

  
Before construction – Segment A – at St. 0+440 LHS After finishing construction – Segment A – at St. 0+440 LHS 

  
Before construction – Segment C – at St. 0+000  
 

After finishing construction – Segment C – at St. 0+000 

Project 07- HEB 

  
Before Milling –  Road #5 at St. 1+300  Asphalt  works and road marking finished –    Road #5 at St. 1+300 
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Before Milling –  Road #5 at St. 2+400 RHS Asphalt  works and road marking finished – Road #5 at St. 2+400 

RHS 

  
Before Milling –  Road #3 at St. 0+050  Asphalt  works and road marking finished – Road #3 at St. 0+050 

 
 



A │Materials- Equipments Receiving Log 
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Project: Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2013

Quantity 

in use

Quantity 
idle

Quantity 
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Quantity 
idle

Quantity 
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Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Nov

2-Nov 2 6 1 1 1 1 1

3-Nov 2 6 1 1 1 1 1

4-Nov 2 1 1 1

5-Nov 2 1 1 1

6-Nov 2 1 1 1

7-Nov 2 1 1 1

8-Nov

9-Nov 2 2 6 1 1 1 1 1

10-Nov 2 2 6 1 1 1 1 1

11-Nov 2 1 1 1

12-Nov 2 2 1 1 1 2 1 1

13-Nov 2 1 1 1 2 1 1

14-Nov 2 2 1 1 1 2 1 1

15-Nov

16-Nov 2 2 1 1 1 2 1 1

17-Nov 2 1 1 1

18-Nov 2 1 1 1 2 1 1

19-Nov 2 2 1 1 1 2 1 1

20-Nov 2 1 1 1

21-Nov 2 1 1 1

22-Nov

23-Nov 2 1 1 1

24-Nov 2 1 1 1

25-Nov 2 1 1 1

26-Nov 2 1 1 1

27-Nov 2 1 1 1

28-Nov 2 1 1 1

29-Nov

30-Nov 2 1 1 1

LoaderAsphalt Steel 
Roller Asphalt FinisherTruck  

Actros,2007 Car Pick Up(4*4)Truck w/ CraneSteel Roller WATER 
TANK 10M3 MC Tank

Date

Grader  Cat, 
G12, H140

Road Marking 
MachineBob Cat Pneumatic 

Asphalt Roller JCB Guardrail 
Machine Excavator

Mechanical 
Milling 

Machine
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Project: Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C) 
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Nov

2-Nov 1 1 1 1 1 1 1

3-Nov 1 1 1 1 1 1 1

4-Nov 1 1 1 2 1 1

5-Nov 1 1 1 2 1 1

6-Nov 1 1 1 1 1 1 1

7-Nov 1 1 1 2 1 1

8-Nov

9-Nov 1 1 1 2 1 1

10-Nov 1 1 1 1 1 1 1

11-Nov 1 1 1 1 2 1 1

12-Nov 1 1 1 1 1 1 1

13-Nov 1 1 1 1 2 1 1

14-Nov 1 1 1 1 1 1 1 1

15-Nov 1 1 1 1 2 1 1

16-Nov 1 1 1 1 2 1 1

17-Nov 1 1 1 1 2 1 1

18-Nov 1 2 1 1 2 1 1 1 1

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov

25-Nov

26-Nov

27-Nov

28-Nov

29-Nov

30-Nov

WATER 
TANK 10M3 Bob Cat

Date
Grader  Cat, 
G12, H140 Steel Roller Truck w/ Crane Concrete mixer

Mechanical 
Milling 

Machine
 Excavator Loader Car Pick Up(4*4) Asphalt Steel 

Roller Asphalt FinisherRoad Marking 
Machine

Pneumatic 
Asphalt Roller JCB Guardrail 

Machine
Truck  

Actros,2007
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Project: Al Thirwa Schools Road and Roads Retaining Structures
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/ November 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Nov

2-Nov 1

3-Nov 1 1 1 1 1 1

4-Nov 1 1 1 1 1 1 2 1

5-Nov 1 1 1 1 1 1 1 1

6-Nov 1 1 1 1 1 1 1 1

7-Nov 1 1 1 1 1 1 1

8-Nov

9-Nov 1 1 1 1 1 1 2 1

10-Nov 1 1 1 1 1 1

11-Nov 1 1 1 1 1 1 1 1 1

12-Nov 1 1 1 1 1 1

13-Nov

14-Nov

15-Nov

16-Nov

17-Nov

18-Nov

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov

25-Nov

26-Nov

27-Nov

28-Nov

29-Nov

30-Nov

Mechanical 
Milling 

Machine
 ExcavatorJCBBob Cat

Date
Grader  Cat, 
G12, H140 LoaderMCO Tank Pick Up(4*4) Asphalt Steel 

Roller CompactorConcrete Pump Concrete MixerRoad Marking 
Machine

Pneumatic 
Asphalt Roller

Asphalt 
Finisher

Truck  
Actros,2007 Steel Roller Truck w/ Crane WATER 

TANK 10M3 
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Project: Milling and Overlay of Hebron Internal Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Nov

2-Nov 1 1 2 1 1

3-Nov 1 1 1 1 1 1 1 1 1 1

4-Nov 1 1 1 1 1 1 1 1 1 1

5-Nov 1 1 1 1 1 1 1 1 1

6-Nov 1 1 1 1 1 1 1 1

7-Nov 1 1 1 1 1 2 1 1 1 1

8-Nov

9-Nov 2 1 1

10-Nov 1 1 1 2 1 1

11-Nov 1 1 2 1 1

12-Nov 1 1 2 1 1 1

13-Nov 1 2 1 1 1

14-Nov 1 1 1

15-Nov

16-Nov 1 1 1 1

17-Nov 1 1 1 1 1

18-Nov 1 1 1 1

19-Nov 1 1 1 1

20-Nov 1 2 1 1

21-Nov 1 1 1 2 1 1

22-Nov 1

23-Nov 1 1 2 2 1

24-Nov 1 2 2 1

25-Nov 1 2 2 2 2 1 1

26-Nov 1 2 2 1 2 1 1

27-Nov 1 2 2 4 2 1 3 1 1 1

28-Nov 1 1 1 5 1 1 1

29-Nov 1 1 5 1 1

30-Nov 1 1 1 1 6 1 1

Mechanical 
Milling 

Machine
 ExcavatorBob Cat

Date
Grader  Cat, 
G12, H140 LoaderLow bed / Trela Electric 

Generator
Asphalt Steel 

Roller Asphalt FinisherRoad Marking 
Machine

Pneumatic 
Asphalt Roller JCB Core drill Truck  

Actros,2007 Steel Roller Truck w/ Crane WATER 
TANK 10M3 

35



Date Material Delivered to Site Quantity
1-Nov
2-Nov Asphalt "Binder" 430 ton

3-Nov 1- Concrete "B-250"
2- Asphalt 3/4" wearing course

18 m³
620 ton

4-Nov Base course - second layer 250 ton

5-Nov 1- Concrete "B-250"
2- Base course - second layer

45 m³
400 ton

6-Nov Concrete "B-250" 28 m³
7-Nov
8-Nov

9-Nov 1- Concrete "B-250"
2- Asphalt - wearing course

6.5 m³
610 ton

10-Nov Asphalt - wearing course 240 ton
11-Nov Concrete "B-250" 23 m³
12-Nov Asphalt - wearing course 320 ton
13-Nov Asphalt - wearing course 320 ton
14-Nov Asphalt "Binder" 420 ton
15-Nov
16-Nov Asphalt "Binder" 120 ton
17-Nov
18-Nov Asphalt "Binder" 34 ton
19-Nov Asphalt - wearing course 540 ton
20-Nov Concrete "B-250" 9 m³
21-Nov Concrete "B-250" 6 m³
22-Nov
23-Nov Concrete "B-250" 63 m³
24-Nov Concrete "B-250" 18 m³
25-Nov Concrete "B-250" 18 m³
26-Nov
27-Nov
28-Nov
29-Nov
30-Nov

Project: Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) 
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013
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Date Material Delivered to Site Quantity
1-Nov

2-Nov
1- Ready mix concrete "B-250"
2- Base course                                                                      
3- Rock fill material

36 m³
40 m³                                                             
100 m³

3-Nov
1- Ready mix concrete "B-250"
2- Base course                                                                      
3- Rock fill material

9 m³
20 m³                                                         
200 m³

4-Nov 1- Base course                                                                        
2- Rock fill material

20 m³                                                        
100 m³

5-Nov
1- Concrete "B-250"
2- Base course                                                                      
3- Rock fill material

8 m³
40 m³                                                           
40 m³

6-Nov 1- Concrete "B-250"                                                             
2- Rock fill material

8 m³                                                            
40 m³

7-Nov 1- Base course                                                                      
2- Rock fill material

40 m³                                                          
40 m³

8-Nov
9-Nov Basr course 80 m³ 
10-Nov Concrete "B-250"    18 m³ 

11-Nov 1- Base course                                                                      
2- Concrete "B-250"  

40 m³                                                            
6 m³

12-Nov Basr course 40 m³ 
13-Nov Concrete "B-250"    18 m³ 
14-Nov
15-Nov

16-Nov 1- Base course                                                                      
2- Concrete "B-250"  

60 m³                                                            
18 m³

17-Nov 1- Base course                                                                      
2- Concrete "B-250"  

60 m³                                                            
18 m³

18-Nov 1- Base course                                                                      
2- Asphalt 3/4" wearing course

40 m³                                                            
270 ton

19-Nov
20-Nov
21-Nov
22-Nov
23-Nov
24-Nov
25-Nov
26-Nov
27-Nov
28-Nov
29-Nov
30-Nov

Project: Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C) 
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013

37



Date Material Delivered to Site Quantity
1-Nov
2-Nov
3-Nov Base course 20 m³

4-Nov Concrete "B-250" 15 m³

5-Nov Concrete "B-250" 6 m³

6-Nov Base course 20 m³

7-Nov 1- Base course                                                                       
2- Concrete "B-250"

20 m³                                                             
6 m³

8-Nov
9-Nov Concrete "B-250" 14 m³

10-Nov
11-Nov Concrete "B-250" 6.5 m³

12-Nov Concrete "B-250" 4 m³

13-Nov
14-Nov
15-Nov
16-Nov
17-Nov
18-Nov
19-Nov
20-Nov
21-Nov
22-Nov
23-Nov
24-Nov
25-Nov
26-Nov
27-Nov
28-Nov
29-Nov
30-Nov

Project: Al Thirwa Schools Road and Roads Retaining Structures
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013
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Date Material Delivered to Site Quantity
1-Nov

2-Nov
1- Ready mix concrete 
2- Base course                                                                      
3- Dry mix concrete

5 m³
200 m³                                                           
4 m³

3-Nov Base course 180 m³

4-Nov 1- Sand
2- Base course                                                                      

60 m³
250 m³                                                           

5-Nov
6-Nov

7-Nov
1- Ready mix concrete 
2- Curbstone                                                                         
3- Dry mix concrete

2 m³
140 L.M                                                        
2 m³

8-Nov
9-Nov Dry mix concrete 3 m³

10-Nov

1- Ready mix concrete 
2- Curbstone                                                                         
3- Dry mix concrete                                                               
4- Base course

18 m³
320 L.M                                                        
6 m³                                                               
60 m³

11-Nov

1- Ready mix concrete 
2- Interlock                                                                            
3- Dry mix concrete                                                               
4- Sand

21 m³
400 m²                                                          

15 m³                                                             
30 ton

12-Nov
1- Ready mix concrete 
2- Interlock                                                                             
3- Sand

4 m³
100 m²                                                           

20 ton

13-Nov 1- Interlock                                                                             
2- Sand

90 m²                                                           

20 ton
14-Nov Base course 20 ton
15-Nov
16-Nov

17-Nov

1- Ready mix concrete 
2- Curbstone                                                                         
3- Dry mix concrete                                                               
4- Base course

2 m³
120 L.M                                                        
6 m³                                                               
45 m³

18-Nov Ready mix concrete 9 m³
19-Nov Sand 20 ton

20-Nov 1- Ready mix concrete                                                                            
2- Sand

3 m³                                                             
20 ton

21-Nov 1- Ready mix concrete                                                                            
2- Sand

3 m³                                                             
20 ton

22-Nov

23-Nov 1- Interlock                                                                            
2- Sand

100 m²                                                             

20 ton

24-Nov 1- Ready mix concrete                                                                            
2- Interlock 

17 m³                                                             
250 m²  

25-Nov 1- Asphalt                                                                                
2- Sand

593 ton                                                          
20 ton

26-Nov Asphalt 500 ton    

Project: Milling and Overlay of Hebron Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013
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Date Material Delivered to Site Quantity

Project: Milling and Overlay of Hebron Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013

27-Nov Asphalt 300 ton    

28-Nov
1- Curbstone
2- Interlock                                                                             
3- Sand

20 L.M
90 m²                                                           

10 ton
29-Nov

30-Nov 1- Interlock                                                                            
2- Sand

90 m²                                                             

10 ton
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B │Detailed Time Schedule for the Project
       One Month Lookahead
       Completed and In-progress Activites 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL3 Start BL3 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Multiple Roads ProMultiple Roads Project in the South Area 276d 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $11,338,302 $13,476,972

Key DateKey Date 274d 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $0 $0

MRS0000 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

MRS0005 Project Duration  (Calendar  Days) 255d 82.94% 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $0 $0

MRS0010 Project Duration  (Working  Days) 206d 81.8% 38d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -16d $0 $0

MRS0020 Recieve Final  Construction Drawings 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

MRS0030 Completion  Multiple Roads Project in the South Area 0d 0% 0d 25-Dec-13 13-Jan-14 -16d $0 $0

MilestonesMilestones 145d 29d 21-Aug-13 25-Dec-13 26-Aug-13 A 13-Jan-14 -19d $0 $0

MRS0040 Completion (Project 05) Qalandiya -Jabaa Road Safety Enhancement 0d 100% 0d 21-Aug-13 26-Aug-13 A $0 $0

MRS0050 Completion (Project 04) Wadi Al Nar Road (Seg. V) 0d 100% 0d 01-Oct-13 09-Oct-13 A $0 $0

MRS0060 Completion (Project 02) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 0d 100% 0d 01-Oct-13 12-Oct-13 A $0 $0

MRS0080 Completion (Project 06) Al Thirwa Schools Road and Roads Retaining 
Structures

0d 100% 0d 01-Nov-13 31-Oct-13 A $0 $0

MRS0100 Completion (Project 01) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 0d 0% 0d 15-Dec-13 15-Dec-13* 0d $0 $0

MRS0070 Completion (Project 03) Al- Sheikh Saed  Road (Seg.C) 0d 0% 0d 26-Nov-13 17-Dec-13* -13d $0 $0

MRS0090 Completion (Project 07) Milling and Overlay of Hebron Internal Roads 0d 0% 0d 25-Dec-13 13-Jan-14 -19d $0 $0

Pre Construction Pre Construction Submittals 203d 0d 15-Apr-13 03-Nov-13 16-Apr-13 A 25-Sep-13 A $0 $0

MRS0110 Start Preconstruction Submittal 0d 100% 0d 15-Apr-13 16-Apr-13 A $0 $0

MRS0120 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 17-Apr-13 30-Apr-13 17-Apr-13 A 08-May-13 A $0 $0

MRS0130 Bank Guarantee Certificates 10d 100% 0d 17-Apr-13 02-May-13 17-Apr-13 A 24-May-13 A $0 $0

MRS0140 Testing Lab 10d 100% 0d 17-Apr-13 02-May-13 17-Apr-13 A 29-Apr-13 A $0 $0

MRS0160 QCP-Quality Control Program 10d 100% 0d 18-Apr-13 02-May-13 21-Apr-13 A 15-May-13 A $0 $0

MRS0170 Safety Plan Submittal 10d 100% 0d 18-Apr-13 02-May-13 21-Apr-13 A 06-May-13 A $0 $0

MRS0150 Insurances 10d 100% 0d 17-Apr-13 30-Apr-13 21-Apr-13 A 08-May-13 A $0 $0

MRS0180 Coordination with local Authorities Plan 10d 100% 0d 24-Apr-13 08-May-13 25-Apr-13 A 08-May-13 A $0 $0

MRS0190 Field Offices Location & Layout 10d 100% 0d 24-Apr-13 08-May-13 25-Apr-13 A 30-Apr-13 A $0 $0

MRS0200 Field Offices Furniture & Equipment Plan 10d 100% 0d 24-Apr-13 08-May-13 25-Apr-13 A 12-May-13 A $0 $0

MRS0210 Temporary and Permanent Project  Sign Plan 10d 100% 0d 24-Apr-13 08-May-13 25-Apr-13 A 29-Apr-13 A $0 $0

MRS0220 USAID Branding Plan 10d 100% 0d 24-Apr-13 08-May-13 25-Apr-13 A 12-May-13 A $0 $0

MRS0230 Key Personnel Plan 10d 100% 0d 25-Apr-13 09-May-13 28-Apr-13 A 30-Apr-13 A $0 $0

MRS0240 Subcontractors' profile 10d 100% 0d 25-Apr-13 09-May-13 28-Apr-13 A 06-May-13 A $0 $0

MRS0470 Traffic Control Plan (Project 04) 10d 100% 0d 30-Apr-13 14-May-13 29-Apr-13 A 14-May-13 A $0 $0

M A M J Jul A S Oct N D J F M A M J
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2013 2014

13-Jan-14

13-Jan-14

Start Date NTP

Recieve Final  Construction Drawings

Completion  Multiple Ro
13-Jan-14

Completion (Project 05) Qalandiya -Jabaa R

Completion (Project 04) Wadi Al Nar R

Completion (Project 02) Wadi Al Jeer

Completion (Project 06) Al Thirwa 

Completion (Project 01) Wa

Completion (Project 03) Al- 

Completion (Project 07
25-Sep-13 A

Start Preconstruction Submittal

 Updated Construction Program

November 30, 2013

TO.4

Multiple Roads Project in the South Area

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 27 Date Revision Checked Approved
02-Dec-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL3 Start BL3 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRS0270 Method Statement Plan 10d 100% 0d 29-Apr-13 13-May-13 30-Apr-13 A 06-May-13 A $0 $0

MRS0280 Environmental Mitigation Plan 10d 100% 0d 29-Apr-13 13-May-13 30-Apr-13 A 08-May-13 A $0 $0

MRS0250 60-Day Plan of Operation 10d 100% 0d 28-Apr-13 12-May-13 02-May-13 A 12-May-13 A $0 $0

MRS0260 Project Overview Bar Chart 10d 100% 0d 28-Apr-13 12-May-13 02-May-13 A 08-May-13 A $0 $0

MRS0300 Dilapidation Survey (Project 01) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 15-May-13 A $0 $0

MRS0310 Dilapidation Survey (Project 02) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 15-May-13 A $0 $0

MRS0320 Dilapidation Survey (Project 03) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 15-May-13 A $0 $0

MRS0330 Dilapidation Survey (Project 04) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 15-May-13 A $0 $0

MRS0340 Dilapidation Survey (Project 05) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 19-May-13 A $0 $0

MRS0350 Dilapidation Survey (Project 06 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 15-May-13 A $0 $0

MRS0370 Risk Management Plan (Project 01) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0380 Risk Management Plan (Project 02) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0390 Risk Management Plan (Project 03) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0400 Risk Management Plan (Project 04) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0410 Risk Management Plan (Project 05) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0420 Risk Management Plan (Project 06) 10d 100% 0d 30-Apr-13 14-May-13 06-May-13 A 08-May-13 A $0 $0

MRS0290 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 29-Apr-13 13-May-13 12-May-13 A 28-May-13 A $0 $0

MRS0460 Traffic Control Plan (Project 03) 10d 100% 0d 30-Apr-13 14-May-13 12-May-13 A 14-May-13 A $0 $0

MRS0490 Traffic Control Plan (Project 06) 10d 100% 0d 30-Apr-13 14-May-13 12-May-13 A 14-May-13 A $0 $0

MRS0510 CPM-Construction Schedule and S-Curve 10d 100% 0d 02-May-13 15-May-13 14-May-13 A 22-Jun-13 A $0 $0

MRS0360 Dilapidation Survey (Project 07) 10d 100% 0d 30-Apr-13 14-May-13 15-May-13 A 25-Sep-13 A $0 $0

MRS0430 Risk Management Plan (Project 07) 10d 100% 0d 30-Apr-13 14-May-13 15-May-13 A 25-Sep-13 A $0 $0

MRS0480 Traffic Control Plan (Project 05) 10d 100% 0d 30-Apr-13 14-May-13 15-May-13 A 19-May-13 A $0 $0

MRS0500 Traffic Control Plan (Project 07) 10d 100% 0d 30-Apr-13 14-May-13 22-May-13 A 23-May-13 A $0 $0

MRS0440 Traffic Control Plan (Project 01) 10d 100% 0d 19-Jun-13 02-Jul-13 19-Jun-13 A 24-Jun-13 A $0 $0

MRS0450 Traffic Control Plan (Project 02) 10d 100% 0d 19-Jun-13 02-Jul-13 19-Jun-13 A 24-Jun-13 A $0 $0

MRS0520 Finish  Preconstruction Submittal 0d 100% 0d 03-Nov-13 25-Sep-13 A $0 $0

Mobilization OfficMobilization Offices 20d 0d 25-Apr-13 15-May-13 25-Apr-13 A 20-May-13 A $0 $0

MRS0530 Start  Mobliziation Offices 0d 100% 0d 25-Apr-13 25-Apr-13 A $0 $0

MRS0540 Supply and install Office Furniture's and Supplies (Al Sawahreh Alsharquiah) 5d 100% 0d 25-Apr-13 02-May-13 25-Apr-13 A 20-May-13 A $0 $0

MRS0550 Supply and install Office Furniture's and Supplies (Main Office) 5d 100% 0d 30-Apr-13 07-May-13 30-Apr-13 A 20-May-13 A $0 $0

M A M J Jul A S Oct N D J F M A M J
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2013 2014

Finish  Preconstruction Submittal
20-May-13 A

Start  Mobliziation Offices

 Updated Construction Program

November 30, 2013

TO.4
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MRS0560 Supply and install Office Furniture's and Supplies (Hebron) 5d 100% 0d 30-Apr-13 07-May-13 30-Apr-13 A 20-May-13 A $0 $0

MRS0570 Supply and install Office IT Equipments & Applience (Al Sawahreh Alsharquiah) 6d 100% 0d 30-Apr-13 08-May-13 30-Apr-13 A 20-May-13 A $0 $0

MRS0580 Supply and install Office IT Equipments & Applience  (Hebron) 6d 100% 0d 04-May-13 11-May-13 04-May-13 A 20-May-13 A $0 $0

MRS0590 Supply and install Office IT Equipments & Applience (Main Office) 8d 100% 0d 06-May-13 15-May-13 06-May-13 A 20-May-13 A $0 $0

MRS0600 Finish Mobliziation Offices 0d 100% 0d 15-May-13 20-May-13 A $0 $0

PROJECT 01  WadPROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 249d 15d 15-Apr-13 19-Dec-13 15-Apr-13 A 15-Dec-13 11d $2,993,876 $3,922,739

PROJECT 01 Key DPROJECT 01 Key Dates 245d 15d 15-Apr-13 15-Dec-13 15-Apr-13 A 15-Dec-13 0d $0 $0

WJA0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

WJA0020 Project Duration  (Calendar  Days) 244d 94.06% 15d 15-Apr-13 14-Dec-13 15-Apr-13 A 15-Dec-13 0d $0 $0

WJA0030 Project Duration  (Working  Days) 197d 93.65% 13d 15-Apr-13 15-Dec-13 15-Apr-13 A 15-Dec-13 0d $0 $0

WJA0040 Completion Project 0d 0% 0d 14-Dec-13 15-Dec-13 0d $0 $0

PROJECT 01  MobilPROJECT 01  Mobilization 66d 0d 16-Apr-13 20-Jun-13 16-Apr-13 A 04-Jun-13 A $131,369 $131,369

WJA0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

WJA0055 Mobilization Total Cost (4.0%) 28d 100% 0d 16-Apr-13 19-May-13 16-Apr-13 A 20-May-13 A $131,369 $131,369

WJA0058 Coordination with Israeli authorities for approval and permit area C 28d 100% 0d 16-Apr-13 19-May-13 16-Apr-13 A 04-Jun-13 A $0 $0

WJA0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

WJA0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

WJA0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 0d 25-Apr-13 16-May-13 25-Apr-13 A 19-May-13 A $0 $0

WJA0090 Install Temporary Project Sign 2d 100% 0d 24-Apr-13 27-Apr-13 11-May-13 A 12-May-13 A $0 $0

WJA0100 Start Implement Traffic Control and Detour 3d 100% 0d 14-May-13 18-May-13 30-May-13 A 04-Jun-13 A $0 $0

WJA0110 Finish Mobilization 0d 100% 0d 20-Jun-13 04-Jun-13 A $0 $0

PROJECT 01 Shop DPROJECT 01 Shop Drawing Submittals 197d 0d 02-May-13 14-Nov-13 08-May-13 A 10-Sep-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 197d 0d 02-May-13 14-Nov-13 08-May-13 A 04-Sep-13 A $0 $0

WJA0120 Start Shop Drawing Submittal 0d 100% 0d 02-May-13 08-May-13 A $0 $0

WJA0130 Finish Shop Drawing Submittal 0d 100% 0d 14-Nov-13 04-Sep-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 62d 0d 02-May-13 02-Jul-13 08-May-13 A 25-Aug-13 A $0 $0

WJA0150 From St. A0+00To St. A0+750 12d 100% 0d 02-May-13 15-May-13 08-May-13 A 30-May-13 A $0 $0

WJA1130 From St. A0+750 To St. A1+500 12d 100% 0d 02-May-13 15-May-13 12-May-13 A 04-Jun-13 A $0 $0

WJA0140 From St. A1+500 To St. A2+250 12d 100% 0d 29-May-13 11-Jun-13 14-May-13 A 03-Jul-13 A $0 $0

WJA0160 From St. A2+250 To St. A2+797 12d 100% 0d 19-Jun-13 02-Jul-13 25-Jun-13 A 25-Aug-13 A $0 $0

Stone BouldersStone Boulders 14d 0d 18-Jun-13 01-Jul-13 04-Jun-13 A 29-Jun-13 A $0 $0
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WJA0170 Stone Boulders (60 L.M) From St. A0+360 To St. A0+420 (RHS) 12d 100% 0d 18-Jun-13 01-Jul-13 04-Jun-13 A 29-Jun-13 A $0 $0

Pipe CulvertsPipe Culverts 74d 0d 19-Jun-13 31-Aug-13 06-Jun-13 A 09-Sep-13 A $0 $0

WJA0230 New Pipe Culvert (1000mm) @ St. A0+050 12d 100% 0d 24-Jun-13 07-Jul-13 06-Jun-13 A 16-Jun-13 A $0 $0

WJA0220 New Pipe Culvert (1000mm) @ St. A1+100 12d 100% 0d 19-Jun-13 02-Jul-13 09-Jun-13 A 11-Jul-13 A $0 $0

WJA0240 New Pipe Culvert (1000mm) @ St. A0+225 12d 100% 0d 30-Jun-13 14-Jul-13 16-Jun-13 A 29-Jun-13 A $0 $0

WJA0210 Extend Existing pipe culvert @ St. A1+580 12d 100% 0d 18-Aug-13 31-Aug-13 01-Aug-13 A 09-Sep-13 A $0 $0

WJA0250 New Pipe Culvert (1000mm) @ St. A2+457 12d 100% 0d 18-Aug-13 31-Aug-13 18-Aug-13 A 04-Sep-13 A $0 $0

OtheresOtheres 20d 0d 18-Aug-13 07-Sep-13 06-Aug-13 A 10-Sep-13 A $0 $0

WJA0270 Street Lighting Poles 12d 100% 0d 18-Aug-13 31-Aug-13 06-Aug-13 A 10-Sep-13 A $0 $0

WJA0290 Concret Ditches and Concret protection 12d 100% 0d 18-Aug-13 01-Sep-13 13-Aug-13 A 29-Aug-13 A $0 $0

WJA0300 Road furnishing/Gurad Rail 12d 100% 0d 24-Aug-13 07-Sep-13 15-Aug-13 A 03-Sep-13 A $0 $0

PROJECT 01 MaterPROJECT 01 Material Submittals 181d 0d 13-May-13 10-Nov-13 11-May-13 A 30-Sep-13 A $0 $0

WJA0310 Start Material Submittal 0d 100% 0d 13-May-13 11-May-13 A $0 $0

WJA0350 Prime Coat 12d 100% 0d 01-Jun-13 13-Jun-13 12-May-13 A 15-May-13 A $0 $0

WJA0360 Tack Coat 12d 100% 0d 01-Jun-13 13-Jun-13 12-May-13 A 15-May-13 A $0 $0

WJA0370 Bituminous Binder Course-Mix Design 12d 100% 0d 01-Jun-13 13-Jun-13 20-May-13 A 02-Jun-13 A $0 $0

WJA0380 Bituminous Wearing Course-Mix Design 12d 100% 0d 01-Jun-13 13-Jun-13 20-May-13 A 02-Jun-13 A $0 $0

WJA0410 Curbstone 12d 100% 0d 17-Aug-13 31-Aug-13 20-May-13 A 27-May-13 A $0 $0

WJA0320 Pipe Culverts 12d 100% 0d 14-May-13 27-May-13 28-May-13 A 05-Jun-13 A $0 $0

WJA0330 Base Course Source 12d 100% 0d 18-Jun-13 01-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

WJA0340 Concrete Mix Design 12d 100% 0d 18-Jun-13 01-Jul-13 08-Jun-13 A 20-Jun-13 A $0 $0

WJA0390 Electrical pole to solar poles 12d 100% 0d 01-Jul-13 15-Jul-13 30-Jul-13 A 30-Sep-13 A $0 $0

WJA0420 Cat eyes 12d 100% 0d 02-Sep-13 16-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

WJA0440 Guard Rail 12d 100% 0d 02-Sep-13 16-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

WJA0430 Thermoplastic paint 12d 100% 0d 02-Sep-13 16-Sep-13 21-Aug-13 A 28-Aug-13 A $0 $0

WJA0450 Traffic sign 12d 100% 0d 02-Sep-13 16-Sep-13 21-Aug-13 A 25-Aug-13 A $0 $0

WJA0400 Galvanized steel Handrail 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 11-Sep-13 A $0 $0

WJA0460 Finish Material submittal 0d 100% 0d 10-Nov-13 30-Sep-13 A $0 $0

PROJECT 01ProcurPROJECT 01Procurements 54d 0d 08-Oct-13 27-Nov-13 08-Oct-13 A 01-Dec-13 4d $0 $0

WJA0463 Order Electrical Solar Units 0d 100% 0d 08-Oct-13 08-Oct-13 A $0 $0

WJA0465 Arrivals Electrical Solar Units 0d 0% 0d 27-Nov-13 01-Dec-13 4d $0 $0
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PROJECT 01 ConstPROJECT 01 Construction Phase 214d 15d 20-May-13 19-Dec-13 26-May-13 A 15-Dec-13 11d $2,862,507 $3,758,528

PROJECT 01 ConsPROJECT 01 Construction Milestones 198d 0d 01-Jun-13 12-Dec-13 26-May-13 A 15-Dec-13 0d $0 $0

WJA0470 Start Construction Phase 0d 100% 0d 01-Jun-13 26-May-13 A $0 $0

WJA0480 Finish Construction Phase 0d 0% 0d 12-Dec-13 15-Dec-13 0d $0 $0

Phase One  From SPhase One  From St. A0+000 To St. A1+520 197d 2d 20-May-13 30-Nov-13 26-May-13 A 02-Dec-13 4d $1,252,650 $1,280,810

WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related 
Parties

68d 97.06% 2d 01-Jun-13 27-Aug-13 26-May-13 A 02-Dec-13 3d $0 $0

From St. A1+000From St. A1+000  To St. A1+420 28d 0d 18-Jun-13 16-Jul-13 10-Jun-13 A 29-Sep-13 A $190,402 $190,402

WJA0500 Slope Cut Excavation  From St.  A1+150 To  St. A1+220 (RHS) &  A1+290 To  
St. A1+420 (RHS)

17d 100% 0d 18-Jun-13 07-Jul-13 10-Jun-13 A 04-Jul-13 A $65,700 $65,700

WJA0510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 0d 26-Jun-13 11-Jul-13 16-Jun-13 A 27-Jun-13 A $16,200 $16,200

WJA0530 20 cm Thick Base Course- First Layer 8d 100% 0d 01-Jul-13 10-Jul-13 26-Jun-13 A 14-Jul-13 A $47,118 $47,118

WJA0540 20 cm Thick Base Course- Second Layer 8d 100% 0d 06-Jul-13 16-Jul-13 15-Jul-13 A 01-Aug-13 A $43,369 $43,369

WJA0520 New Pipe Culvert (1000mm) @ St. A1+110 10d 100% 0d 01-Jul-13 13-Jul-13 18-Jul-13 A 29-Sep-13 A $18,015 $18,015

From ST. A0+540From ST. A0+540  To St . A1+000 34d 0d 20-Jun-13 25-Jul-13 05-Jun-13 A 30-Jul-13 A $208,638 $208,638

WJA0560 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 0d 27-Jun-13 14-Jul-13 05-Jun-13 A 11-Jul-13 A $29,700 $29,700

WJA0550 Slope Cut Excavation  From St. A0+600 To  St. A0+880 (RHS) 7d 100% 0d 20-Jun-13 29-Jun-13 10-Jun-13 A 11-Jul-13 A $82,800 $82,800

WJA0570 20 cm Thick Base Course- First Layer 7d 100% 0d 14-Jul-13 23-Jul-13 29-Jun-13 A 14-Jul-13 A $49,140 $49,140

WJA0580 20 cm Thick Base Course- Second Layer 7d 100% 0d 16-Jul-13 25-Jul-13 15-Jul-13 A 30-Jul-13 A $46,998 $46,998

From St. A0+000From St. A0+000  To St. A0+540 192d 0d 20-May-13 27-Nov-13 26-May-13 A 30-Nov-13 A $501,011 $501,011

WJA0590 Removal Dumped Material 28d 100% 0d 20-May-13 20-Jun-13 26-May-13 A 01-Sep-13 A $169,200 $169,200

WJA0620 Slope Cut Excavation  From St. A0+000 To  St.A0+150 (RHS&LHS),  A0+150 To
 St. A0+340 (RHS) & A0+430 To  St. A0+540(RHS)

14d 100% 0d 16-Jul-13 04-Aug-13 10-Jun-13 A 07-Jul-13 A $99,900 $99,900

WJA0630 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 100% 0d 29-Jul-13 18-Aug-13 27-Jun-13 A 07-Jul-13 A $38,700 $38,700

WJA NEW-010 Topping layer from St.A0+060 - 0+180 one layer and from St.A0+180 - 0+300 
two layers

21d 100% 0d 27-Aug-13 19-Sep-13 06-Jul-13 A 20-Aug-13 A $35,100 $35,100

WJA0660 20 cm Thick Base Course- First Layer from St. A0+000 to St. A0+340 15d 100% 0d 30-Jul-13 22-Aug-13 11-Jul-13 A 05-Sep-13 A $36,036 $36,036

WJA0670 20 cm Thick Base Course- Second Layer from St. A0+000 to St. A0+340 16d 100% 0d 14-Aug-13 02-Sep-13 15-Jul-13 A 05-Sep-13 A $34,108 $34,108

WJA0600 Excavation & Construct Stone Boulders (60 L.M) From St.  A0+360 To   St. 
A0+420 (RHS)

35d 100% 0d 04-Aug-13 18-Sep-13 17-Aug-13 A 10-Oct-13 A $49,467 $49,467

WJA0650 New Pipe Culvert (1000mm) @ St. A0+255 10d 100% 0d 04-Aug-13 20-Aug-13 24-Aug-13 A 29-Sep-13 A $16,450 $16,450

WJA0890 Sub grade level from St. A0+340 to St. A0+460 6d 100% 0d 13-Nov-13 19-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

WJA0830 20 cm Thick Base Course- First Layer from St. A0+340 to St. A0+460 4d 100% 0d 20-Nov-13 24-Nov-13 20-Nov-13 A 26-Nov-13 A $11,340 $11,340

WJA0840 20 cm Thick Base Course- second  Layer from St. A0+340 to St. A0+460 4d 100% 0d 24-Nov-13 27-Nov-13 26-Nov-13 A 30-Nov-13 A $10,710 $10,710

From St. A1+420From St. A1+420 To St. A1+520 26d 0d 01-Oct-13 26-Oct-13 16-Sep-13 A 29-Oct-13 A $32,170 $32,170

WJA NEW-030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 8d 100% 0d 01-Oct-13 09-Oct-13 16-Sep-13 A 30-Sep-13 A $10,800 $10,800
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WJA NEW-040 20 cm Thick Base Course- First Layer 5d 100% 0d 10-Oct-13 20-Oct-13 07-Oct-13 A 10-Oct-13 A $10,710 $10,710

WJA NEW-050 20 cm Thick Base Course- Second Layer 5d 100% 0d 21-Oct-13 26-Oct-13 10-Oct-13 A 29-Oct-13 A $10,660 $10,660

From St. A0+000From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 91d 2d 02-Sep-13 30-Nov-13 03-Aug-13 A 02-Dec-13 4d $320,430 $348,590

WJA0680 7 cm Asphalt Binder Course Including Prime Coat from St.A0+ 460 to 1+420 & 
from St. A0+000 to St. A0+340

4d 100% 0d 02-Sep-13 07-Sep-13 03-Aug-13 A 06-Sep-13 A $301,070 $301,070

WJA0690 Foundation & Civil Works of Street Lighting Poles 21d 98% 0d 29-Sep-13 28-Oct-13 02-Oct-13 A 01-Dec-13 4d $0 $0

WJA NEW-070 7 cm Asphalt Binder Course Including Prime Coat & St. A1+420 To St. A1+520 2d 100% 0d 02-Nov-13 03-Nov-13 30-Oct-13 A 31-Oct-13 A $19,360 $19,360

WJA NEW-060 7 cm Asphalt Binder Course Including Prime Coat St. A0+340 to 0+460 2d 0% 2d 28-Nov-13 30-Nov-13 01-Dec-13 02-Dec-13 3d $0 $28,160

Phase Two From SPhase Two From St. A1+420 To St. A2+360 155d 0d 02-Jul-13 03-Dec-13 07-Jul-13 A 13-Nov-13 A $547,161 $547,161

WJA0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

50d 100% 0d 06-Jul-13 10-Sep-13 07-Jul-13 A 31-Oct-13 A $0 $0

From St. 1+520  From St. 1+520  To St. A1+900 103d 0d 02-Jul-13 13-Oct-13 17-Jul-13 A 24-Oct-13 A $143,330 $143,330

WJA0720 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 0d 08-Jul-13 24-Jul-13 17-Jul-13 A 18-Aug-13 A $17,100 $17,100

WJA0710 Slope Cut Excavation  From St.  A1+710 To  St. A1+870 (LHS) 9d 100% 0d 02-Jul-13 13-Jul-13 17-Jul-13 A 16-Aug-13 A $39,600 $39,600

WJA0740 20 cm Thick Base Course- First Layer 16d 100% 0d 01-Sep-13 19-Sep-13 22-Aug-13 A 13-Oct-13 A $37,995 $37,995

WJA0730 Extend  Existing pipe culvert   @ St. A1+580 5d 100% 0d 09-Sep-13 14-Sep-13 17-Sep-13 A 24-Oct-13 A $11,465 $11,465

WJA0750 20 cm Thick Base Course- Second Layer 17d 100% 0d 23-Sep-13 13-Oct-13 28-Sep-13 A 23-Oct-13 A $37,170 $37,170

From St. A1+900From St. A1+900  To St. A2+360 81d 0d 13-Jul-13 03-Oct-13 08-Jul-13 A 26-Oct-13 A $182,621 $182,621

WJA0760 Slope Cut Excavation  From St.  A2+140 To  St. A2+320 (LHS) 13d 100% 0d 13-Jul-13 30-Jul-13 08-Jul-13 A 05-Aug-13 A $65,700 $65,700

WJA0770 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 0d 24-Jul-13 15-Aug-13 25-Jul-13 A 26-Aug-13 A $26,100 $26,100

WJA0780 20 cm Thick Base Course- First Layer 8d 100% 0d 17-Sep-13 26-Sep-13 18-Aug-13 A 20-Oct-13 A $47,817 $47,817

WJA0790 20 cm Thick Base Course- Second Layer 7d 100% 0d 25-Sep-13 03-Oct-13 28-Sep-13 A 26-Oct-13 A $43,004 $43,004

From St. A1+520From St. A1+520  To St. A2+360 Asphalt Works (Binder) 30d 0d 04-Nov-13 03-Dec-13 28-Oct-13 A 13-Nov-13 A $221,210 $221,210

WJA0800 7 cm Asphalt Binder Course Including Prime Coat 2d 100% 0d 04-Nov-13 06-Nov-13 28-Oct-13 A 31-Oct-13 A $221,210 $221,210

WJA0810 Foundation & Civil Works of Street Lighting Poles 21d 100% 0d 10-Nov-13 03-Dec-13 06-Nov-13 A 13-Nov-13 A $0 $0

Phase Three From Phase Three From St. A2+360  To St. A2+797 93d 0d 28-Aug-13 28-Nov-13 21-Aug-13 A 01-Dec-13 25d $201,040 $209,070

From St. A2+360From St. A2+360  To St. A2+730 85d 0d 28-Aug-13 20-Nov-13 21-Aug-13 A 24-Nov-13 A $128,770 $128,770

WJA0820 Close Road as per Traffic Control Plan Phase-3 & Coordination with Related 
Parties

63d 100% 0d 28-Aug-13 14-Nov-13 21-Aug-13 A 24-Nov-13 A $0 $0

WJA0850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 0d 03-Sep-13 18-Sep-13 22-Aug-13 A 28-Sep-13 A $29,700 $29,700

WJA0860 New Pipe Culvert (1000mm) @ St. A2+457 18d 100% 0d 15-Sep-13 05-Oct-13 19-Sep-13 A 12-Oct-13 A $13,995 $13,995

WJA0870 20 cm Thick Base Course- First Layer 15d 100% 0d 21-Oct-13 06-Nov-13 17-Oct-13 A 06-Nov-13 A $43,722 $43,722

WJA0880 20 cm Thick Base Course- Second Layer 21d 100% 0d 28-Oct-13 20-Nov-13 06-Nov-13 A 24-Nov-13 A $41,353 $41,353

From St. A2+360From St. A2+360  To St. A2+797  Asphalt Works 11d 0d 17-Nov-13 28-Nov-13 06-Nov-13 A 01-Dec-13 25d $72,270 $80,300
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WJA0970 7 cm Asphalt Binder Course Including Prime Coat 2d 90% 0d 21-Nov-13 24-Nov-13 06-Nov-13 A 01-Dec-13 22d $72,270 $80,300

WJA0980 Foundation & Civil Works of Street Lighting Poles 10d 98% 0d 17-Nov-13 28-Nov-13 06-Nov-13 A 01-Dec-13 4d $0 $0

Milling, Asphalt WoMilling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 115d 15d 27-Aug-13 19-Dec-13 22-Aug-13 A 15-Dec-13 0d $861,655 $1,721,486

WJA NEW-020 Water Line 50d 90% 5d 27-Aug-13 28-Oct-13 22-Aug-13 A 05-Dec-13 7d $84,363 $93,736

WJA1030 Concret Ditches and Concret protection 40d 90% 4d 29-Oct-13 15-Dec-13 31-Aug-13 A 04-Dec-13 8d $212,936 $236,595

WJA1070 Road furnishing/Gurad Rail/Handrail 10d 30% 7d 14-Nov-13 26-Nov-13 25-Sep-13 A 08-Dec-13 4d $60,750 $305,145

WJA0990 Pre Cast Concrete Curbstone Works, Interlocking Blocks and Side Walk 30d 85% 5d 16-Nov-13 19-Dec-13 29-Sep-13 A 05-Dec-13 0d $63,045 $74,170

WJA1010 Milling 1d 100% 0d 04-Nov-13 04-Nov-13 28-Oct-13 A 28-Oct-13 A $12,540 $12,540

WJA1020 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+480  To St. 
A2+330 & A0+000 to A0+280

7d 100% 0d 17-Nov-13 25-Nov-13 02-Nov-13 A 19-Nov-13 A $425,502 $425,502

WJA1000 Stone Wall 5d 30% 4d 10-Nov-13 16-Nov-13 20-Nov-13 A 04-Dec-13 9d $2,520 $8,400

WJA1040 Install Solar Street Lighting Poles 8d 0% 8d 28-Nov-13 07-Dec-13 01-Dec-13 10-Dec-13 4d $0 $430,700

WJA1060 5 cm Asphalt Wearing Course Including Tack Coat for remaining area 3d 0% 3d 01-Dec-13 05-Dec-13 05-Dec-13 09-Dec-13 0d $0 $122,798

WJA1050 Landscaping 5d 0% 5d 07-Dec-13 11-Dec-13 09-Dec-13 15-Dec-13 0d $0 $11,900

PROJECT 01 Post CPROJECT 01 Post Construction Phase 7d 7d 11-Dec-13 14-Dec-13 09-Dec-13 15-Dec-13 0d $0 $32,842

WJA1100 Start Demoblization and Start Submitting Close Out document 1d 0% 1d 14-Dec-13 14-Dec-13 09-Dec-13 09-Dec-13 4d $0 $32,842

WJA1110 Finish Post Construction 0d 0% 0d 14-Dec-13 09-Dec-13 4d $0 $0

WJA1090 Walk Through & Punch List 3d 0% 3d 11-Dec-13 14-Dec-13 11-Dec-13 15-Dec-13 0d $0 $0

PROJECT 02 WadPROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 182d 0d 15-Apr-13 13-Oct-13 15-Apr-13 A 12-Oct-13 A $618,116 $618,116

PROJECT 02 Key DPROJECT 02 Key Dates 181d 0d 15-Apr-13 13-Oct-13 15-Apr-13 A 12-Oct-13 A $0 $0

WJB0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

WJB0020 Project Duration  (Calendar  Days) 181d 100% 0d 15-Apr-13 12-Oct-13 15-Apr-13 A 12-Oct-13 A $0 $0

WJB0030 Project Duration  (Working  Days) 147d 100% 0d 15-Apr-13 13-Oct-13 15-Apr-13 A 12-Oct-13 A $0 $0

WJB0040 Completion Project 0d 100% 0d 12-Oct-13 12-Oct-13 A $0 $0

PROJECT 02 MobiliPROJECT 02 Mobilization 64d 0d 16-Apr-13 18-Jun-13 16-Apr-13 A 04-Jun-13 A $25,051 $25,051

WJB0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

WJB0055 Mobilization Total Cost (4.0%) 30d 100% 0d 16-Apr-13 21-May-13 16-Apr-13 A 20-May-13 A $25,051 $25,051

WJB0058 Coordination with Israeli authorities for approval and permit area C 30d 100% 0d 16-Apr-13 21-May-13 16-Apr-13 A 29-May-13 A $0 $0

WJB0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

WJB0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

WJB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 0d 25-Apr-13 16-May-13 25-Apr-13 A 19-May-13 A $0 $0

WJB0090 Install Temporary Project Sign 2d 100% 0d 24-Apr-13 27-Apr-13 12-May-13 A 12-May-13 A $0 $0
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WJB0100 Start Implement Traffic Control and Detour 3d 100% 0d 15-May-13 19-May-13 30-May-13 A 04-Jun-13 A $0 $0

WJB0110 Finish Mobilization 0d 100% 0d 18-Jun-13 04-Jun-13 A $0 $0

PROJECT 02 Shop DPROJECT 02 Shop Drawing Submittals 157d 0d 02-May-13 05-Oct-13 15-May-13 A 30-Sep-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 143d 0d 02-May-13 22-Sep-13 15-May-13 A 30-Sep-13 A $0 $0

WJB0120 Start Shop Drawing Submittal 0d 100% 0d 02-May-13 15-May-13 A $0 $0

WJB0130 Finish Shop Drawing Submittal 0d 100% 0d 22-Sep-13 30-Sep-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 49d 0d 02-May-13 19-Jun-13 15-May-13 A 04-Jun-13 A $0 $0

WJB0140 From St. B0+000 To St. B0+600 12d 100% 0d 02-May-13 16-May-13 15-May-13 A 30-May-13 A $0 $0

WJB0160 From ST. B0+600 To St. B0+988 12d 100% 0d 06-Jun-13 19-Jun-13 26-May-13 A 04-Jun-13 A $0 $0

Stone WallsStone Walls 55d 0d 01-Jul-13 24-Aug-13 23-Jul-13 A 06-Aug-13 A $0 $0

WJB0180 Stone Wall from Sta.B0+433 to Sta.B0+455 LHS and from Sta.B0+460 to 
Sta.B0+478 LHS

12d 100% 0d 01-Jul-13 15-Jul-13 23-Jul-13 A 06-Aug-13 A $0 $0

WJB0170 Stone Wall from Sta.B0+693 to Sta.B0+724 RHS and from Sta.B0+745 to 
Sta.B0+775 RHS

6d 100% 0d 18-Aug-13 24-Aug-13 24-Jul-13 A 06-Aug-13 A $0 $0

Concrete Gravity oConcrete Gravity or retaining walls 14d 0d 18-Jun-13 01-Jul-13 02-Jun-13 A 13-Jun-13 A $0 $0

WJB0190 Concrete Gravity Wall From St. B0+370 To St. B0+405 LHS 12d 100% 0d 18-Jun-13 01-Jul-13 02-Jun-13 A 03-Jun-13 A $0 $0

WJB0200 Concrete Gravity Wall From St. B0+440 To St. B0+600  RHS 12d 100% 0d 18-Jun-13 01-Jul-13 12-Jun-13 A 13-Jun-13 A $0 $0

OtheresOtheres 14d 0d 22-Sep-13 05-Oct-13 11-Sep-13 A 30-Sep-13 A $0 $0

WJB0230 Road furnishing/Gurad Rail 12d 100% 0d 22-Sep-13 05-Oct-13 11-Sep-13 A 19-Sep-13 A $0 $0

WJB0220 Concret Ditches and Concret protection 12d 100% 0d 22-Sep-13 05-Oct-13 26-Sep-13 A 30-Sep-13 A $0 $0

PROJECT 02 MaterPROJECT 02 Material Submittals 154d 0d 05-May-13 05-Oct-13 15-May-13 A 11-Sep-13 A $0 $0

WJB0240 Start Material Submittal 0d 100% 0d 05-May-13 15-May-13 A $0 $0

WJB0260 Concrete Mix Design 12d 100% 0d 06-May-13 19-May-13 16-May-13 A 26-May-13 A $0 $0

WJB0310 Prime Coat 12d 100% 0d 13-Jul-13 29-Jul-13 25-May-13 A 27-May-13 A $0 $0

WJB0320 Bituminous Wearing Course-Mix Design 12d 100% 0d 13-Jul-13 29-Jul-13 25-May-13 A 02-Jun-13 A $0 $0

WJB0270 Base Course Source 12d 100% 0d 18-Jun-13 01-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

WJB0330 Cat eyes 12d 100% 0d 18-Aug-13 31-Aug-13 20-Aug-13 A 25-Aug-13 A $0 $0

WJB0350 Guard Rail 12d 100% 0d 18-Aug-13 31-Aug-13 20-Aug-13 A 25-Aug-13 A $0 $0

WJB0340 Thermoplastic paint 12d 100% 0d 18-Aug-13 31-Aug-13 21-Aug-13 A 28-Aug-13 A $0 $0

WJB0360 Traffic sign 12d 100% 0d 18-Aug-13 31-Aug-13 21-Aug-13 A 25-Aug-13 A $0 $0

WJB0290 Galvanized steel Handrail 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 11-Sep-13 A $0 $0

WJB0370 Finish Material submittal 0d 100% 0d 05-Oct-13 11-Sep-13 A $0 $0

PROJECT 02 ConstPROJECT 02 Construction Phase 117d 0d 18-Jun-13 12-Oct-13 02-Jun-13 A 05-Oct-13 A $586,802 $586,802
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PROJECT 02 ConsPROJECT 02 Construction Milestones 107d 0d 18-Jun-13 02-Oct-13 04-Jun-13 A 05-Oct-13 A $0 $0

WJB0380 Start Construction 0d 100% 0d 18-Jun-13 04-Jun-13 A $0 $0

WJB0390 Finish Construction Phase 0d 100% 0d 02-Oct-13 05-Oct-13 A $0 $0

Construction RoadConstruction Road From St. B0+000  To St. B0+370 64d 0d 18-Jun-13 21-Aug-13 04-Jun-13 A 18-Sep-13 A $73,169 $73,169

WJB0400 Close Road as per Traffic Control Plan  & Coordination with Related Parties 40d 100% 0d 18-Jun-13 07-Aug-13 04-Jun-13 A 18-Sep-13 A $0 $0

WJB0410 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 14d 100% 0d 19-Jun-13 04-Jul-13 05-Jun-13 A 25-Aug-13 A $30,278 $30,278

WJB0420 20 cm Thick Base Course- First Layer 12d 100% 0d 24-Jun-13 08-Jul-13 26-Jun-13 A 27-Aug-13 A $23,098 $23,098

WJB0440 20 cm Thick Base Course- Second Layer 12d 100% 0d 01-Aug-13 21-Aug-13 01-Aug-13 A 31-Aug-13 A $19,793 $19,793

Construction RoadConstruction Road From ST. B0+370  To St. B0+700 RHS and LHS With Access for Residences 90d 0d 18-Jun-13 16-Sep-13 03-Jun-13 A 22-Sep-13 A $152,180 $152,180

WJB0460 Close Road as per Traffic Control Plan & Coordination with Related Parties 58d 100% 0d 02-Jul-13 16-Sep-13 03-Jun-13 A 22-Sep-13 A $0 $0

WJB0470 Construct Concrete Gravity Wall  From (St. B0+375 To St. B0+408 LHS) 18d 100% 0d 18-Jun-13 08-Jul-13 05-Jun-13 A 20-Jun-13 A $28,042 $28,042

WJB0660 Construct Concrete Gravity Wall From (St. B0+438 To St. B0+615 RHS) 22d 100% 0d 09-Jul-13 07-Aug-13 13-Jun-13 A 20-Jul-13 A $59,020 $59,020

WJB0480 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 28d 100% 0d 06-Jul-13 15-Aug-13 04-Jul-13 A 22-Aug-13 A $18,200 $18,200

WJB0490 20 cm Thick Base Course- First Layer 10d 100% 0d 27-Aug-13 07-Sep-13 21-Aug-13 A 29-Aug-13 A $16,900 $16,900

WJB0520 20 cm Thick Base Course- Second Layer 10d 100% 0d 01-Sep-13 11-Sep-13 28-Aug-13 A 19-Sep-13 A $16,900 $16,900

WJB0510 Stone Wall (St. B0+430 -St. B0+468 LHS, St. B0+495 - St. B0+620 LHS, St. 
B0+620-St. B0+670 LHS )

13d 100% 0d 01-Sep-13 15-Sep-13 04-Sep-13 A 22-Sep-13 A $13,118 $13,118

Construction RoadConstruction Road From ST. B0+700  To St. B0+988 70d 0d 04-Jul-13 11-Sep-13 04-Jul-13 A 14-Sep-13 A $48,150 $48,150

WJB0530 Close Road as per Traffic Control Plan  & Coordination with Related Parties 32d 100% 0d 04-Jul-13 19-Aug-13 04-Jul-13 A 14-Sep-13 A $0 $0

WJB0540 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 11d 100% 0d 07-Jul-13 21-Jul-13 05-Jul-13 A 25-Aug-13 A $15,000 $15,000

WJB0550 20 cm Thick Base Course- First Layer 9d 100% 0d 14-Aug-13 25-Aug-13 24-Jul-13 A 06-Sep-13 A $16,575 $16,575

WJB0570 20 cm Thick Base Course- Second Layer 10d 100% 0d 01-Sep-13 11-Sep-13 07-Sep-13 A 14-Sep-13 A $16,575 $16,575

New ItemsNew Items 47d 0d 27-Aug-13 12-Oct-13 12-Aug-13 A 30-Sep-13 A $58,166 $58,166

WJB NEW-020 Water Line 7d 100% 0d 27-Aug-13 03-Sep-13 12-Aug-13 A 24-Aug-13 A $37,748 $37,748

WJB NEW-030 stone wall ( st. B0+737 to st. B0+840 RHS & st. B0+840 to st. B0+970 RHS ) 10d 100% 0d 27-Aug-13 07-Sep-13 17-Aug-13 A 04-Sep-13 A $16,250 $16,250

WJB NEW-040 Curbstone & concrete edge beam construction work for side walk 10d 100% 0d 01-Oct-13 12-Oct-13 19-Sep-13 A 30-Sep-13 A $4,168 $4,168

Asphalt Works ( WAsphalt Works ( Wearing)  and Miscellaneous Works From St. B0+000  To St. B0+988 17d 0d 19-Sep-13 05-Oct-13 02-Jun-13 A 05-Oct-13 A $255,137 $255,137

WJB0585 Gurad Rail Phase one 2d 100% 0d 19-Sep-13 22-Sep-13 02-Jun-13 A 03-Jun-13 A $11,900 $11,900

WJB0580 5 cm or 7 cm Asphalt Wearing Course Including Prime Coat 3d 100% 0d 22-Sep-13 24-Sep-13 25-Sep-13 A 26-Sep-13 A $119,388 $119,388

WJB0610 Road furnishing/Gurad Rail phase Two 8d 100% 0d 26-Sep-13 05-Oct-13 27-Sep-13 A 05-Oct-13 A $46,764 $46,764

WJB0590 Concret Ditches 10d 100% 0d 23-Sep-13 03-Oct-13 28-Sep-13 A 30-Sep-13 A $77,085 $77,085

PROJECT 02 Post CPROJECT 02 Post Construction Phase 12d 0d 02-Oct-13 13-Oct-13 30-Sep-13 A 12-Oct-13 A $6,263 $6,263
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WJB0630 Walk Through & Punch List 10d 100% 0d 02-Oct-13 13-Oct-13 30-Sep-13 A 07-Oct-13 A $0 $0

WJB0640 Start Demoblization and Start Submitting Close Out document 1d 100% 0d 10-Oct-13 10-Oct-13 12-Oct-13 A 12-Oct-13 A $6,263 $6,263

WJB0650 Finish Post Construction 0d 100% 0d 10-Oct-13 12-Oct-13 A $0 $0

PROJECT 03 Al- SPROJECT 03 Al- Sheikh Saed  Road (Seg.C) 246d 16d 15-Apr-13 03-Dec-13 15-Apr-13 A 17-Dec-13 -13d $997,546 $1,154,133

PROJECT 03 Key DPROJECT 03 Key Dates 246d 16d 15-Apr-13 26-Nov-13 15-Apr-13 A 17-Dec-13 -13d $0 $0

SSC0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

SSC0020 Project Duration  (Calendar  Days) 226d 92.83% 16d 15-Apr-13 26-Nov-13 15-Apr-13 A 17-Dec-13 -13d $0 $0

SSC0030 Project Duration  (Working  Days) 181d 92.15% 14d 15-Apr-13 26-Nov-13 15-Apr-13 A 17-Dec-13 -11d $0 $0

SSC0040 Completion Project 0d 0% 0d 26-Nov-13 17-Dec-13 -11d $0 $0

PROJECT 03 MobiliPROJECT 03 Mobilization 34d 0d 15-Apr-13 18-May-13 16-Apr-13 A 22-May-13 A $33,817 $33,817

SSC0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

SSC0055 Mobilization Total Cost (4.0%) 27d 100% 0d 16-Apr-13 18-May-13 16-Apr-13 A 20-May-13 A $33,817 $33,817

SSC0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

SSC0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

SSC0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 0d 25-Apr-13 16-May-13 25-Apr-13 A 16-May-13 A $0 $0

SSC0090 Install Temporary Project Sign 2d 100% 0d 25-Apr-13 28-Apr-13 12-May-13 A 12-May-13 A $0 $0

SSC0100 Start Implement Traffic Control and Detour 3d 100% 0d 15-Apr-13 17-Apr-13 21-May-13 A 22-May-13 A $0 $0

SSC0110 Finish Mobilization 0d 100% 0d 16-May-13 22-May-13 A $0 $0

PROJECT 03 Shop DPROJECT 03 Shop Drawing Submittals 206d 0d 02-May-13 23-Nov-13 14-May-13 A 03-Oct-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 206d 0d 02-May-13 23-Nov-13 14-May-13 A 03-Oct-13 A $0 $0

SSC0120 Start Shop Drawing Submittal 0d 100% 0d 02-May-13 14-May-13 A $0 $0

SSC0130 Finish Shop Drawing Submittal 0d 100% 0d 23-Nov-13 03-Oct-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 31d 0d 02-May-13 01-Jun-13 14-May-13 A 27-May-13 A $0 $0

SSC0140 From ST.C0+000 To St. C0+600 12d 100% 0d 02-May-13 16-May-13 14-May-13 A 16-May-13 A $0 $0

SSC0160 From ST.C0+600 To St. C1+290 12d 100% 0d 19-May-13 01-Jun-13 15-May-13 A 27-May-13 A $0 $0

Concrete Gravity oConcrete Gravity or retaining walls 28d 0d 18-Jun-13 15-Jul-13 05-Jun-13 A 30-Jul-13 A $0 $0

SSC NEW-05 Concrete Wall (ST. C0+936 To St. C1+057 RHS 12d 100% 0d 18-Jun-13 01-Jul-13 05-Jun-13 A 09-Jun-13 A $0 $0

SSC0220 Concrete Wall St. C1+245 To St. 1-C1+270LHS, St. C1+260 To St. 
C1+270RHS)

12d 100% 0d 01-Jul-13 15-Jul-13 28-Jul-13 A 30-Jul-13 A $0 $0

Stone WallsStone Walls 20d 0d 01-Aug-13 20-Aug-13 30-Jul-13 A 20-Aug-13 A $0 $0

SSC0230 Stone Wall from St. C0+078 To St.C0+100 LHS 12d 100% 0d 01-Aug-13 20-Aug-13 30-Jul-13 A 20-Aug-13 A $0 $0

Pipe CulvertsPipe Culverts 89d 0d 18-Jun-13 14-Sep-13 15-Jun-13 A 23-Sep-13 A $0 $0
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SSC0280 Construct 100 cm Pipe Culvert At St. C0+635 12d 100% 0d 18-Jun-13 01-Jul-13 15-Jun-13 A 18-Jun-13 A $0 $0

SSC0270 Box Culvert at Sta.0+118.3 and Retaining Wall from Sta.0+091 to Sta.0+115 
RHS-Project 03

12d 100% 0d 01-Sep-13 14-Sep-13 03-Sep-13 A 23-Sep-13 A $0 $0

OtheresOtheres 111d 0d 01-Jul-13 19-Oct-13 08-Jun-13 A 03-Oct-13 A $0 $0

SSC NEW-07 Sewer Pipe Line: Plan ,Profile & Details From Sta. 0+128.8 To Sta. 1+273.14 12d 100% 0d 01-Jul-13 15-Jul-13 08-Jun-13 A 27-Jun-13 A $0 $0

SSC NEW-015 Water Pipe Line: Plan ,Profile & Details From Sta. 0+500To Sta. 1+305 12d 100% 0d 01-Jul-13 15-Jul-13 27-Jun-13 A 08-Jul-13 A $0 $0

SSC0320 Road furnishing/Gurad Rail 12d 100% 0d 22-Sep-13 05-Oct-13 23-Sep-13 A 03-Oct-13 A $0 $0

SSC0310 Concret Ditches and Concret protection 12d 100% 0d 01-Oct-13 19-Oct-13 29-Sep-13 A 03-Oct-13 A $0 $0

PROJECT 03 MaterPROJECT 03 Material Submittals 204d 0d 11-May-13 23-Nov-13 22-May-13 A 05-Sep-13 A $0 $0

SSC0330 Start Material Submittal 0d 100% 0d 11-May-13 22-May-13 A $0 $0

SSC0340 Concrete Mix Design 12d 100% 0d 11-May-13 25-May-13 23-May-13 A 05-Jun-13 A $0 $0

SSC0350 Pipe Culverts 12d 100% 0d 18-Aug-13 31-Aug-13 02-Jun-13 A 05-Jun-13 A $0 $0

SSC0360 Base Course Source 12d 100% 0d 18-Jun-13 01-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

SSC NEW-025 UPVC Pipes 12d 100% 0d 01-Jul-13 15-Jul-13 16-Jun-13 A 18-Jun-13 A $0 $0

SSC0410 Cat eyes 12d 100% 0d 21-Aug-13 04-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

SSC0430 Guard Rail 12d 100% 0d 21-Aug-13 04-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

SSC0420 Thermoplastic paint 12d 100% 0d 21-Aug-13 04-Sep-13 21-Aug-13 A 28-Aug-13 A $0 $0

SSC0440 Traffic sign 12d 100% 0d 21-Aug-13 04-Sep-13 21-Aug-13 A 25-Aug-13 A $0 $0

SSC0380 Prime Coat 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 05-Sep-13 A $0 $0

SSC0390 Tack Coat 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 05-Sep-13 A $0 $0

SSC0400 Bituminous Wearing Course-Mix Design 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 05-Sep-13 A $0 $0

SSC0450 Finish Material submittal 0d 100% 0d 23-Nov-13 05-Sep-13 A $0 $0

PROJECT 03 ConstPROJECT 03 Construction Phase 214d 15d 16-May-13 03-Dec-13 26-May-13 A 16-Dec-13 -13d $963,730 $1,111,862

PROJECT 03 ConsPROJECT 03 Construction Milestones 198d 0d 01-Jun-13 25-Nov-13 26-May-13 A 16-Dec-13 -13d $0 $0

SSC0460 Start Construction 0d 100% 0d 01-Jun-13 26-May-13 A $0 $0

SSC0470 Finish Construction Phase 0d 0% 0d 25-Nov-13 16-Dec-13 -11d $0 $0

From St. C0+150  TFrom St. C0+150  To St. C0+400 117d 0d 16-May-13 10-Sep-13 26-May-13 A 22-Sep-13 A $59,850 $59,850

SSC0480 Close Road as per Traffic Control Plan  & Coordination with Related Parties 31d 100% 0d 01-Jun-13 06-Jul-13 26-May-13 A 22-Sep-13 A $0 $0

SSC0490 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 18d 100% 0d 16-May-13 06-Jun-13 29-May-13 A 20-Aug-13 A $36,900 $36,900

SSC0500 15 cm Thick Base Course- First Layer 8d 100% 0d 01-Jul-13 10-Jul-13 25-Jul-13 A 19-Aug-13 A $12,150 $12,150

SSC0520 15 cm Thick Base Course- Second Layer 8d 100% 0d 01-Sep-13 10-Sep-13 04-Sep-13 A 22-Sep-13 A $10,800 $10,800

From ST.C0+400  TFrom ST.C0+400  To St. C0+840 92d 0d 19-Jun-13 19-Sep-13 28-May-13 A 21-Sep-13 A $67,140 $67,140
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SSC0530 Close Road as per Traffic Control Plan & Coordination with Related Parties 38d 100% 0d 19-Jun-13 06-Aug-13 28-May-13 A 21-Sep-13 A $0 $0

SSC0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 21d 100% 0d 20-Jun-13 16-Jul-13 08-Jun-13 A 13-Sep-13 A $31,500 $31,500

SSC0560 15 cm Thick Base Course- First Layer 10d 100% 0d 05-Sep-13 17-Sep-13 22-Aug-13 A 14-Sep-13 A $18,360 $18,360

SSC0590 15 cm Thick Base Course- Second Layer 10d 100% 0d 09-Sep-13 19-Sep-13 05-Sep-13 A 21-Sep-13 A $17,280 $17,280

From St. C0+100 ToFrom St. C0+100 To St. C0+150 184d 8d 08-Jun-13 20-Nov-13 05-Jun-13 A 08-Dec-13 -8d $127,636 $139,300

SSC0600 Close Road as per Traffic Control Plan  & Coordination with Related Parties 55d 87.66% 7d 08-Jun-13 19-Aug-13 05-Jun-13 A 08-Dec-13 -7d $0 $0

SSC0650 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 8d 100% 0d 15-Aug-13 25-Aug-13 06-Jun-13 A 28-Sep-13 A $13,500 $13,500

SSC0610 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 4d 100% 0d 01-Sep-13 04-Sep-13 02-Sep-13 A 05-Sep-13 A $0 $0

SSC0640 Rock Fill layer Including Geo Textile Sheets From St. C0+100 To St. C0+140 6d 100% 0d 22-Oct-13 29-Oct-13 18-Sep-13 A 14-Nov-13 A $17,380 $17,380

SSC0630 Construct 2 Box Culvert at Sta.0+118.3 22d 100% 0d 01-Oct-13 30-Oct-13 01-Oct-13 A 31-Oct-13 A $94,650 $94,650

SSC0660 15 cm Thick Base Course- First Layer 4d 30% 3d 11-Nov-13 16-Nov-13 17-Nov-13 A 03-Dec-13 -7d $2,106 $7,020

SSC0680 15 cm Thick Base Course- Second Layer 4d 0% 4d 16-Nov-13 20-Nov-13 03-Dec-13 08-Dec-13 -7d $0 $6,750

From ST. C0+840  TFrom ST. C0+840  To St. C1+290  RHS and LHS With Access for Residences 163d 0d 26-May-13 04-Nov-13 26-May-13 A 16-Nov-13 A $60,840 $60,840

SSC0690 Close Road as per Traffic Control Plan  & Coordination with Related Parties 98d 100% 0d 26-May-13 25-Sep-13 26-May-13 A 16-Nov-13 A $0 $0

SSC0730 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 25d 100% 0d 04-Aug-13 08-Sep-13 12-Jun-13 A 09-Nov-13 A $22,500 $22,500

SSC0750 15 cm Thick Base Course- First Layer 9d 100% 0d 26-Oct-13 04-Nov-13 20-Aug-13 A 14-Nov-13 A $19,440 $19,440

SSC0770 15 cm Thick Base Course- Second Layer 9d 100% 0d 08-Oct-13 23-Oct-13 12-Sep-13 A 16-Nov-13 A $18,900 $18,900

New ItemsNew Items 102d 0d 01-Jul-13 10-Oct-13 20-Jun-13 A 10-Nov-13 A $384,997 $384,997

SSC NEW -010 Construct gravity wall St. 0+936 to 1+057 21d 100% 0d 01-Jul-13 27-Jul-13 20-Jun-13 A 07-Aug-13 A $132,000 $132,000

SSC NEW -020 Construct sewer line    St. 0+128 to 1+273 21d 100% 0d 01-Jul-13 27-Jul-13 29-Jun-13 A 10-Nov-13 A $179,050 $179,050

SSC NEW -030 Construct Water Pipe Line  From Sta. 0+500To Sta. 1+305 21d 100% 0d 04-Aug-13 02-Sep-13 01-Aug-13 A 09-Nov-13 A $65,322 $65,322

SSC NEW -045 Construct 40 cm Crossing Pipe Culverts 5d 100% 0d 06-Oct-13 10-Oct-13 18-Sep-13 A 22-Sep-13 A $8,625 $8,625

SSC NEW -050 construct parapet wall of gravity wall St. C0+923 to St. C1+057 13d 100% 0d 22-Sep-13 06-Oct-13 21-Sep-13 A 20-Oct-13 A $0 $0

Asphalt Works( WeAsphalt Works( Wearing)  and Miscellaneous Works 44d 15d 20-Oct-13 03-Dec-13 23-Sep-13 A 16-Dec-13 -13d $263,266 $399,735

SSC0830 7 cm Asphalt Wearing Course Including Prime Coat phase one From St. 
C0+150 to C0+840

3d 100% 0d 26-Oct-13 28-Oct-13 23-Sep-13 A 25-Sep-13 A $105,411 $105,411

SSC0810 Concrete Ditches, Boundary concrete wall 0+516 to 0+580 RHS &  Curbstone 27d 80% 5d 20-Oct-13 19-Nov-13 01-Oct-13 A 07-Dec-13 -3d $110,520 $138,150

SSC0820 Road furnishing/Gurad Rail & Hand Rail 24d 45% 13d 05-Nov-13 03-Dec-13 09-Oct-13 A 16-Dec-13 -11d $22,320 $83,790

SSC0670 Stone Wall 6d 70% 2d 13-Nov-13 20-Nov-13 14-Nov-13 A 02-Dec-13 -2d $5,775 $8,250

SSC0800 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat for remining, Also 
Milling Works from ST. C0+000 to St. C0+100

2d 30% 1d 20-Nov-13 23-Nov-13 17-Nov-13 A 10-Dec-13 -7d $19,240 $64,134

PROJECT 03 Post CPROJECT 03 Post Construction Phase 1d 1d 25-Nov-13 26-Nov-13 16-Dec-13 17-Dec-13 -13d $0 $8,454

SCC850 Start Demoblization and Start Submitting Close Out document 1d 0% 1d 25-Nov-13 26-Nov-13 16-Dec-13 17-Dec-13 -13d $0 $8,454
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SCC0840 Walk Through & Punch List 1d 0% 1d 25-Nov-13 25-Nov-13 16-Dec-13 16-Dec-13 -11d $0 $0

SCC860 Finish Post Construction 0d 0% 0d 26-Nov-13 17-Dec-13 -13d $0 $0

PROJECT 04 WadPROJECT 04 Wadi Al Nar Road (Seg. V) 178d 0d 15-Apr-13 10-Oct-13 15-Apr-13 A 09-Oct-13 A $1,230,514 $1,230,514

PROJECT 04 Key DPROJECT 04 Key Dates 178d 0d 15-Apr-13 10-Oct-13 15-Apr-13 A 09-Oct-13 A $0 $0

WNV0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

WNV0020 Project Duration  (Calendar  Days) 178d 100% 0d 15-Apr-13 09-Oct-13 15-Apr-13 A 09-Oct-13 A $0 $0

WNV0030 Project Duration  (Working  Days) 145d 100% 0d 15-Apr-13 10-Oct-13 15-Apr-13 A 09-Oct-13 A $0 $0

WNV0040 Completion Project 0d 100% 0d 09-Oct-13 09-Oct-13 A $0 $0

PROJECT 04 MobiliPROJECT 04 Mobilization 37d 0d 15-Apr-13 21-May-13 16-Apr-13 A 21-May-13 A $42,433 $42,433

WNV0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

WNV0055 Mobilization Total Cost (4.0%) 30d 100% 0d 16-Apr-13 21-May-13 16-Apr-13 A 20-May-13 A $42,433 $42,433

WNV0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

WNV0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

WNV0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 0d 25-Apr-13 16-May-13 25-Apr-13 A 19-May-13 A $0 $0

WNV0090 Install Temporary Project Sign 2d 100% 0d 25-Apr-13 28-Apr-13 12-May-13 A 12-May-13 A $0 $0

WNV0100 Start Implement Traffic Control and Detour 6d 100% 0d 15-Apr-13 21-Apr-13 17-May-13 A 21-May-13 A $0 $0

WNV0110 Finish Mobilization 0d 100% 0d 16-May-13 21-May-13 A $0 $0

PROJECT 04 Shop DPROJECT 04 Shop Drawing Submittals 145d 0d 02-May-13 24-Sep-13 15-May-13 A 08-Sep-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 145d 0d 02-May-13 24-Sep-13 15-May-13 A 08-Sep-13 A $0 $0

WNV0120 Start Shop Drawing Submittal 0d 100% 0d 02-May-13 15-May-13 A $0 $0

WNV0130 Finish Shop Drawing Submittal 0d 100% 0d 24-Sep-13 08-Sep-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 22d 0d 02-May-13 23-May-13 15-May-13 A 21-May-13 A $0 $0

WNV0140 From St. 0+000 To St. 0+600 12d 100% 0d 02-May-13 15-May-13 15-May-13 A 20-May-13 A $0 $0

WNV0150 From St. 0+600 To St. 0+989 12d 100% 0d 11-May-13 23-May-13 15-May-13 A 21-May-13 A $0 $0

OtheresOtheres 14d 0d 18-Aug-13 31-Aug-13 19-Aug-13 A 08-Sep-13 A $0 $0

WNV0170 Concret Ditches and Concrte Shoulder 12d 100% 0d 18-Aug-13 31-Aug-13 19-Aug-13 A 08-Sep-13 A $0 $0

WNV0180 Road furnishing/Gurad Rail 12d 100% 0d 18-Aug-13 31-Aug-13 24-Aug-13 A 25-Aug-13 A $0 $0

PROJECT 04 MaterPROJECT 04 Material Submittals 124d 0d 02-May-13 03-Sep-13 15-May-13 A 28-Aug-13 A $0 $0

WNV0190 Start Material Submittal 0d 100% 0d 02-May-13 15-May-13 A $0 $0

WNV0200 Concrete Mix Design 12d 100% 0d 02-May-13 16-May-13 16-May-13 A 26-May-13 A $0 $0

WNV0210 Prime Coat 12d 100% 0d 05-May-13 18-May-13 25-May-13 A 27-May-13 A $0 $0
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WNV0250 Tack Coat 12d 100% 0d 16-May-13 29-May-13 25-May-13 A 27-May-13 A $0 $0

WNV0220 Bituminous Binder Course-Mix Design 12d 100% 0d 05-May-13 18-May-13 25-May-13 A 03-Jun-13 A $0 $0

WNV0240 UPVC pipes 12d 100% 0d 11-May-13 23-May-13 27-May-13 A 05-Jun-13 A $0 $0

WNV0230 Base Course Source 12d 100% 0d 18-Jun-13 01-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

WNV0260 Basalt  Wearinge-Mix Design 12d 100% 0d 18-Jun-13 01-Jul-13 11-Jun-13 A 20-Jun-13 A $0 $0

WNV0290 Guard Rail 12d 100% 0d 18-Aug-13 31-Aug-13 06-Jul-13 A 24-Aug-13 A $0 $0

WNV0270 Cat eyes 12d 100% 0d 18-Aug-13 31-Aug-13 20-Aug-13 A 25-Aug-13 A $0 $0

WNV0280 Thermoplastic paint 12d 100% 0d 18-Aug-13 31-Aug-13 20-Aug-13 A 28-Aug-13 A $0 $0

WNV0300 Traffic sign 12d 100% 0d 18-Aug-13 31-Aug-13 20-Aug-13 A 25-Aug-13 A $0 $0

WNV0310 Finish Material submittal 0d 100% 0d 03-Sep-13 28-Aug-13 A $0 $0

PROJECT 04 ConstPROJECT 04 Construction Phase 142d 0d 15-May-13 03-Oct-13 21-May-13 A 05-Oct-13 A $1,177,473 $1,177,473

PROJECT 04 ConsPROJECT 04 Construction Milestones 123d 0d 01-Jun-13 01-Oct-13 21-May-13 A 05-Oct-13 A $0 $0

WNV0320 Start Construction 0d 100% 0d 01-Jun-13 21-May-13 A $0 $0

WNV0330 Finish Construction Phase 0d 100% 0d 01-Oct-13 05-Oct-13 A $0 $0

Phase One From SPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 105d 0d 15-May-13 27-Aug-13 21-May-13 A 19-Aug-13 A $206,940 $206,940

From St.  0+750 From St.  0+750  To St. 0+989 (LHS) 40d 0d 15-May-13 23-Jun-13 21-May-13 A 26-Jun-13 A $47,034 $47,034

WNV0340 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

15d 100% 0d 01-Jun-13 17-Jun-13 21-May-13 A 26-Jun-13 A $0 $0

WNV0350 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade 7d 100% 0d 15-May-13 23-May-13 22-May-13 A 12-Jun-13 A $16,800 $16,800

WNV0370 20 cm Thick Base Course- First Layer 3d 100% 0d 20-Jun-13 23-Jun-13 10-Jun-13 A 14-Jun-13 A $7,040 $7,040

WNV0380 20 cm Thick Base Course- Second Layer 3d 100% 0d 19-Jun-13 22-Jun-13 17-Jun-13 A 24-Jun-13 A $7,040 $7,040

WNV0390 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 23-Jun-13 23-Jun-13 26-Jun-13 A 26-Jun-13 A $16,154 $16,154

From St.  0+500 From St.  0+500  To St. 0+750 (LHS) 58d 0d 01-Jul-13 27-Aug-13 22-Jun-13 A 17-Aug-13 A $31,225 $31,225

WNV0400 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

12d 100% 0d 02-Jul-13 16-Jul-13 22-Jun-13 A 14-Aug-13 A $0 $0

WNV0410 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 6d 100% 0d 01-Jul-13 07-Jul-13 23-Jun-13 A 24-Jul-13 A $2,400 $2,400

WNV0420 20 cm Thick Base Course- First Layer 3d 100% 0d 06-Jul-13 09-Jul-13 25-Jul-13 A 28-Jul-13 A $7,040 $7,040

WNV0430 20 cm Thick Base Course- Second Layer 3d 100% 0d 01-Aug-13 05-Aug-13 31-Jul-13 A 02-Aug-13 A $7,040 $7,040

WNV0440 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 27-Aug-13 27-Aug-13 14-Aug-13 A 17-Aug-13 A $14,745 $14,745

From St.  0+240 From St.  0+240  To St. 0+500 (LHS) 26d 0d 19-Jun-13 14-Jul-13 17-Jun-13 A 19-Aug-13 A $71,245 $71,245

WNV0450 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related 
Parties

10d 100% 0d 19-Jun-13 30-Jun-13 17-Jun-13 A 17-Aug-13 A $0 $0

WNV0460 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 
/ Relocate Street light Poles If required

4d 100% 0d 09-Jul-13 14-Jul-13 18-Jun-13 A 08-Jul-13 A $41,809 $41,809

WNV0470 20 cm Thick Base Course- First Layer 3d 100% 0d 01-Jul-13 03-Jul-13 08-Jul-13 A 15-Aug-13 A $6,400 $6,400
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WNV0480 20 cm Thick Base Course- Second Layer 3d 100% 0d 03-Jul-13 06-Jul-13 11-Jul-13 A 16-Aug-13 A $6,400 $6,400

WNV0490 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 07-Jul-13 07-Jul-13 19-Jul-13 A 19-Aug-13 A $16,636 $16,636

From St.  0+000 From St.  0+000  To St. 0+240 (LHS) 20d 0d 25-Jun-13 14-Jul-13 27-Jun-13 A 20-Jul-13 A $57,436 $57,436

WNV0500 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

10d 100% 0d 25-Jun-13 06-Jul-13 27-Jun-13 A 20-Jul-13 A $0 $0

WNV0510 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 5d 100% 0d 26-Jun-13 02-Jul-13 28-Jun-13 A 08-Jul-13 A $28,000 $28,000

WNV0520 20 cm Thick Base Course- First Layer 3d 100% 0d 07-Jul-13 10-Jul-13 08-Jul-13 A 13-Jul-13 A $6,400 $6,400

WNV0530 20 cm Thick Base Course- Second Layer 3d 100% 0d 09-Jul-13 13-Jul-13 11-Jul-13 A 18-Jul-13 A $6,400 $6,400

WNV0540 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 13-Jul-13 14-Jul-13 19-Jul-13 A 20-Jul-13 A $16,636 $16,636

Phase Two From SPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 87d 0d 03-Jun-13 29-Aug-13 27-May-13 A 19-Aug-13 A $95,324 $95,324

From St.  0+320 From St.  0+320 To St. 0+590 (RHS) 65d 0d 26-Jun-13 29-Aug-13 25-Jun-13 A 19-Aug-13 A $43,058 $43,058

WNV0650 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

8d 100% 0d 26-Jun-13 04-Jul-13 25-Jun-13 A 19-Aug-13 A $0 $0

WNV0660 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  &  Relocate Street 
light Poles If required

5d 100% 0d 28-Jul-13 03-Aug-13 27-Jun-13 A 05-Aug-13 A $14,400 $14,400

WNV0670 20 cm Thick Base Course- First Layer 2d 100% 0d 24-Aug-13 26-Aug-13 11-Aug-13 A 15-Aug-13 A $6,400 $6,400

WNV0680 20 cm Thick Base Course- Second Layer 2d 100% 0d 27-Aug-13 28-Aug-13 14-Aug-13 A 18-Aug-13 A $6,400 $6,400

WNV0690 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 29-Aug-13 29-Aug-13 19-Aug-13 A 19-Aug-13 A $15,858 $15,858

From St.  0+000 From St.  0+000  To St. 0+320 (RHS) 77d 0d 03-Jun-13 19-Aug-13 27-May-13 A 19-Aug-13 A $52,266 $52,266

WNV0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related 
Parties

8d 100% 0d 03-Jun-13 12-Jun-13 27-May-13 A 19-Aug-13 A $0 $0

WNV0710 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 
/ Relocate Street light Poles If required

5d 100% 0d 08-Aug-13 19-Aug-13 28-May-13 A 05-Aug-13 A $30,400 $30,400

WNV0720 20 cm Thick Base Course- First Layer 2d 100% 0d 03-Jun-13 05-Jun-13 11-Jun-13 A 17-Aug-13 A $5,827 $5,827

WNV0730 20 cm Thick Base Course- Second Layer 2d 100% 0d 01-Jul-13 03-Jul-13 16-Jun-13 A 18-Aug-13 A $5,760 $5,760

WNV0740 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 0d 01-Jul-13 02-Jul-13 26-Jun-13 A 19-Aug-13 A $10,279 $10,279

New ItemsNew Items 95d 0d 01-Jul-13 03-Oct-13 19-Jun-13 A 05-Oct-13 A $29,406 $29,406

WNV-NEW-010 Construct gravity wall (Rubble concrete ) from Sta. 0+300 TO Sta. 0+313 LHS 10d 100% 0d 01-Jul-13 13-Jul-13 19-Jun-13 A 17-Jul-13 A $18,852 $18,852

WNV-NEW-020 stone wall and Landscaping 3d 100% 0d 01-Oct-13 03-Oct-13 28-Sep-13 A 05-Oct-13 A $10,554 $10,554

Patching, Milling , APatching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 49d 0d 03-Aug-13 21-Sep-13 02-Jun-13 A 05-Oct-13 A $845,803 $845,803

WNV0745 Sewerage Works 20d 100% 0d 08-Aug-13 05-Sep-13 02-Jun-13 A 12-Jun-13 A $7,017 $7,017

WNV0750 Asphalt patching and leveling course & Milling 4d 100% 0d 03-Aug-13 08-Aug-13 21-Jun-13 A 27-Aug-13 A $152,675 $152,675

WNV0830 Gurad Rail 7d 100% 0d 04-Sep-13 11-Sep-13 26-Aug-13 A 09-Sep-13 A $101,320 $101,320

WNV0760 5 cm Asphalt Wearing Course Including Tack coat From St. 0+000  To St. 
0+989

2d 100% 0d 01-Sep-13 02-Sep-13 08-Sep-13 A 10-Sep-13 A $422,815 $422,815

WNV0780 Road furnishing 7d 100% 0d 12-Sep-13 21-Sep-13 11-Sep-13 A 05-Oct-13 A $34,091 $34,091

WNV0770 Curbstone ,Concret Ditches, Concrte Shoulder & grouted riprap 6d 100% 0d 11-Sep-13 18-Sep-13 11-Sep-13 A 05-Oct-13 A $127,886 $127,886
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PROJECT 04 Post CPROJECT 04 Post Construction Phase 16d 0d 24-Sep-13 09-Oct-13 30-Sep-13 A 09-Oct-13 A $10,608 $10,608

WNV0800 Walk Through & Punch List 9d 100% 0d 24-Sep-13 05-Oct-13 30-Sep-13 A 07-Oct-13 A $0 $0

WNV0810 Start Demoblization and Start Submitting Close Out document 1d 100% 0d 08-Oct-13 09-Oct-13 08-Oct-13 A 09-Oct-13 A $10,608 $10,608

WNV0820 Finish Post Construction 0d 100% 0d 09-Oct-13 09-Oct-13 A $0 $0

PROJECT 05 QalaPROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 159d 0d 15-Apr-13 21-Sep-13 15-Apr-13 A 26-Aug-13 A $597,720 $597,720

PROJECT 05 Key DPROJECT 05 Key Dates 134d 0d 15-Apr-13 26-Aug-13 15-Apr-13 A 26-Aug-13 A $0 $0

QAL0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

QAL0020 Project Duration  (Calendar  Days) 134d 100% 0d 15-Apr-13 26-Aug-13 15-Apr-13 A 26-Aug-13 A $0 $0

QAL0030 Project Duration  (Working  Days) 96d 100% 0d 15-Apr-13 14-Aug-13 15-Apr-13 A 26-Aug-13 A $0 $0

QAL0040 Completion Project 0d 100% 0d 17-Jul-13 26-Aug-13 A $0 $0

PROJECT 05 MobiliPROJECT 05 Mobilization 36d 0d 16-Apr-13 21-May-13 16-Apr-13 A 01-Jun-13 A $30,668 $30,668

QAL0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

QAL0055 Mobilization Total Cost (4.0%) 30d 100% 0d 16-Apr-13 21-May-13 16-Apr-13 A 20-May-13 A $30,668 $30,668

QAL0057 Coordination with Israeli authorities for approval and permit area C 30d 100% 0d 16-Apr-13 21-May-13 16-Apr-13 A 20-May-13 A $0 $0

QAL0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

QAL0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

QAL0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

13d 100% 0d 02-May-13 16-May-13 02-May-13 A 16-May-13 A $0 $0

QAL0090 Install Temporary Project Sign 2d 100% 0d 28-Apr-13 30-Apr-13 12-May-13 A 12-May-13 A $0 $0

QAL0095 Start Implement Traffic Control and Detour 4d 100% 0d 30-Apr-13 06-May-13 30-May-13 A 30-May-13 A $0 $0

QAL0100 Finish Mobilization 0d 100% 0d 21-May-13 01-Jun-13 A $0 $0

PROJECT 05 Shop DPROJECT 05 Shop Drawing Submittals 103d 0d 07-May-13 18-Aug-13 22-May-13 A 16-Jun-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 103d 0d 07-May-13 18-Aug-13 22-May-13 A 16-Jun-13 A $0 $0

QAL0110 Start Shop Drawing Submittal 0d 100% 0d 07-May-13 22-May-13 A $0 $0

QAL0120 Finish Shop Drawing Submittal 0d 100% 0d 18-Aug-13 16-Jun-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 12d 0d 07-May-13 18-May-13 22-May-13 A 16-Jun-13 A $0 $0

QAL0130 From St. 0+740 To St.2+228 12d 100% 0d 07-May-13 18-May-13 22-May-13 A 16-Jun-13 A $0 $0

PROJECT 05 MaterPROJECT 05 Material Submittals 73d 0d 04-May-13 15-Jul-13 19-May-13 A 16-Jul-13 A $0 $0

QAL0170 Start Material Submittal 0d 100% 0d 04-May-13 19-May-13 A $0 $0

QAL0210 Cat eyes 12d 100% 0d 19-May-13 01-Jun-13 20-May-13 A 03-Jun-13 A $0 $0

QAL0180 Tack Coat 12d 100% 0d 05-May-13 18-May-13 21-May-13 A 27-May-13 A $0 $0

QAL0190 Bituminous Wearing Course-Mix Design 12d 100% 0d 05-May-13 18-May-13 21-May-13 A 02-Jun-13 A $0 $0
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QAL0200 Curbstone 12d 100% 0d 14-May-13 27-May-13 21-May-13 A 27-May-13 A $0 $0

QAL0220 Guard Rail 12d 100% 0d 19-May-13 01-Jun-13 22-May-13 A 03-Jun-13 A $0 $0

QAL0230 Plastic reflective sepration kerbs 12d 100% 0d 19-May-13 01-Jun-13 25-May-13 A 06-Jun-13 A $0 $0

QAL0240 Guard Rail end (Crush cushion) 12d 100% 0d 19-May-13 01-Jun-13 25-May-13 A 03-Jun-13 A $0 $0

QAL0245 Thermoplastic paint 12d 100% 0d 21-May-13 03-Jun-13 27-May-13 A 09-Jun-13 A $0 $0

QAL0250 Traffic sign 12d 100% 0d 01-Jul-13 15-Jul-13 13-Jul-13 A 16-Jul-13 A $0 $0

QAL0255 Finish Material submittal 0d 100% 0d 15-Jul-13 16-Jul-13 A $0 $0

PROJECT 05 ConstPROJECT 05 Construction Phase 82d 0d 01-Jul-13 21-Sep-13 30-Jun-13 A 24-Aug-13 A $559,385 $559,385

PROJECT 05 ConsPROJECT 05 Construction Milestones 34d 0d 01-Jul-13 04-Aug-13 30-Jun-13 A 17-Aug-13 A $0 $0

QAL0260 Start Construction 0d 100% 0d 01-Jul-13 30-Jun-13 A $0 $0

QAL0270 Finish Construction Phase 0d 100% 0d 04-Aug-13 17-Aug-13 A $0 $0

Milling and OverlayMilling and Overlay from St.2+220 to Jaba' Intersection 45d 0d 01-Jul-13 14-Aug-13 06-Aug-13 A 07-Aug-13 A $132,614 $132,614

QAL0280 Partially Close RHS as per Traffic Control Plan  & Coordination with Related 
Parties

6d 100% 0d 01-Jul-13 07-Jul-13 06-Aug-13 A 07-Aug-13 A $0 $0

QAL0290 5 cm Milling and Leveling Course 4d 100% 0d 04-Aug-13 08-Aug-13 06-Aug-13 A 06-Aug-13 A $21,920 $21,920

QAL0300 Overlay 5 cm Asphalt Wearing Course Including Tack Coat 1d 100% 0d 08-Aug-13 14-Aug-13 07-Aug-13 A 07-Aug-13 A $110,694 $110,694

From St. 0+740 To From St. 0+740 To St.2+228  (Day Crew / Night Crew) 75d 0d 08-Jul-13 21-Sep-13 30-Jun-13 A 24-Aug-13 A $426,770 $426,770

QAL0310 Partially Close  as per Traffic Control Plan  & Coordination with Related Parties 57d 100% 0d 08-Jul-13 21-Sep-13 30-Jun-13 A 17-Aug-13 A $0 $0

QAL0330 Install Guradrails At Center and LHS Of Road 20d 100% 0d 20-Jul-13 19-Aug-13 01-Jul-13 A 22-Jul-13 A $340,003 $340,003

QAL0320 Saw Cut Exisiting Asphalt, Curbstone &cast concrete From St. 0+810 To St. 
0+830 & From St. 2+180 To St. 2+200

10d 100% 0d 08-Jul-13 21-Jul-13 27-Jul-13 A 31-Jul-13 A $4,962 $4,962

QAL0340 Remove Existing Road marking and cat eyes 2d 100% 0d 18-Aug-13 20-Aug-13 27-Jul-13 A 31-Jul-13 A $18,036 $18,036

QAL0370 Install RC1 Sign and Other Signs 12d 100% 0d 31-Aug-13 14-Sep-13 30-Jul-13 A 17-Aug-13 A $9,340 $9,340

QAL0360 Install Cat eyes 6d 100% 0d 07-Aug-13 19-Aug-13 01-Aug-13 A 17-Aug-13 A $20,997 $20,997

QAL0350 Thermo Plastic Road Marking 6d 100% 0d 01-Aug-13 08-Aug-13 03-Aug-13 A 24-Aug-13 A $33,432 $33,432

PROJECT 05Post CPROJECT 05Post Construction Phase 5d 0d 18-Aug-13 22-Aug-13 18-Aug-13 A 26-Aug-13 A $7,667 $7,667

QAL0390 Walk Through & Punch List 5d 100% 0d 18-Aug-13 22-Aug-13 18-Aug-13 A 26-Aug-13 A $0 $0

QAL0400 Start Demoblization and Start Submitting Close Out document 1d 100% 0d 20-Aug-13 21-Aug-13 26-Aug-13 A 26-Aug-13 A $7,667 $7,667

QAL0410 Finish Post Construction 0d 100% 0d 21-Aug-13 26-Aug-13 A $0 $0

PROJECT 06 Al TPROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 225d 0d 15-Apr-13 25-Nov-13 15-Apr-13 A 31-Oct-13 A $1,233,775 $1,233,775

PROJECT 06 Key DPROJECT 06 Key Dates 201d 0d 15-Apr-13 01-Nov-13 15-Apr-13 A 31-Oct-13 A $0 $0

THR0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

THR0020 Project Duration  (Calendars  Day) 201d 100% 0d 15-Apr-13 01-Nov-13 15-Apr-13 A 31-Oct-13 A $0 $0
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THR0030 Project Duration  (Working  Day) 160d 100% 0d 15-Apr-13 31-Oct-13 15-Apr-13 A 31-Oct-13 A $0 $0

THR0040 Completion Project 0d 100% 0d 01-Nov-13 31-Oct-13 A $0 $0

PROJECT 06 MobiliPROJECT 06 Mobilization 77d 0d 16-Apr-13 02-Jul-13 16-Apr-13 A 25-Jun-13 A $59,766 $59,766

THR0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

THR0055 Mobilization Total Cost (4.0%) 29d 100% 0d 16-Apr-13 20-May-13 16-Apr-13 A 20-May-13 A $59,766 $59,766

THR0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

THR0070 Existing-Bench Marks, Survey Control Points 2d 100% 0d 17-Apr-13 18-Apr-13 17-Apr-13 A 18-Apr-13 A $0 $0

THR0090 Final Design For Required roads 7d 100% 0d 25-Apr-13 04-May-13 25-Apr-13 A 25-Jun-13 A $0 $0

THR0100 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

6d 100% 0d 11-May-13 16-May-13 11-May-13 A 21-May-13 A $0 $0

THR0080 Soil Investigation Report 7d 100% 0d 21-Apr-13 28-Apr-13 14-May-13 A 15-May-13 A $0 $0

THR0110 Install Temporary Project Sign 2d 100% 0d 28-Apr-13 30-Apr-13 15-May-13 A 15-May-13 A $0 $0

THR0115 Start Implement Traffic Control and Detour 4d 100% 0d 01-Jun-13 04-Jun-13 05-Jun-13 A 08-Jun-13 A $0 $0

THR0120 Finish Mobilization 0d 100% 0d 02-Jul-13 25-Jun-13 A $0 $0

PROJECT 06  Shop PROJECT 06  Shop Drawing Submittals 179d 0d 09-May-13 03-Nov-13 23-May-13 A 27-Oct-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 177d 0d 09-May-13 02-Nov-13 23-May-13 A 27-Oct-13 A $0 $0

THR0130 Start Shop Drawing Submittal 0d 100% 0d 09-May-13 23-May-13 A $0 $0

THR0140 Finish Shop Drawing Submittal 0d 100% 0d 02-Nov-13 27-Oct-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 60d 0d 09-May-13 07-Jul-13 23-May-13 A 27-Jun-13 A $0 $0

THR0150 Al Thirwa Schools Road Segment A 12d 100% 0d 09-May-13 22-May-13 23-May-13 A 30-May-13 A $0 $0

THR0175 Al Thirwa Schools Road Segment  B 12d 100% 0d 24-Jun-13 07-Jul-13 09-Jun-13 A 18-Jun-13 A $0 $0

THR0160 Al Thirwa Schools Road Segment C 12d 100% 0d 19-Jun-13 02-Jul-13 13-Jun-13 A 27-Jun-13 A $0 $0

Stone BouldersStone Boulders 27d 0d 19-Jun-13 15-Jul-13 06-Jun-13 A 06-Jul-13 A $0 $0

THR0210 Construct Stone Boulder -Al Thirwa Schools Road Segment A 12d 100% 0d 19-Jun-13 02-Jul-13 06-Jun-13 A 03-Jul-13 A $0 $0

THR0230 Construct Stone Boulder -Al Thirwa Schools Road Segment  B 12d 100% 0d 01-Jul-13 15-Jul-13 22-Jun-13 A 06-Jul-13 A $0 $0

Concrete Gravity oConcrete Gravity or retaining walls 63d 0d 19-Jun-13 20-Aug-13 04-Jun-13 A 25-Aug-13 A $0 $0

THR0250 Concrete Walls -Al Thirwa Schools Road Segment A 12d 100% 0d 19-Jun-13 02-Jul-13 04-Jun-13 A 25-Aug-13 A $0 $0

THR0270 Concrete Walls  -Al Thirwa Schools Road Segment  B 12d 100% 0d 01-Aug-13 20-Aug-13 03-Jul-13 A 14-Aug-13 A $0 $0

THR0260 Concrete Walls  -Al Thirwa Schools Road Segment C 12d 100% 0d 21-Jul-13 05-Aug-13 21-Jul-13 A 21-Jul-13 A $0 $0

Stone WallsStone Walls 16d 0d 09-Jul-13 24-Jul-13 30-Jun-13 A 28-Aug-13 A $0 $0

THR0280 Stone Wall- No location 12d 100% 0d 09-Jul-13 24-Jul-13 30-Jun-13 A 28-Aug-13 A $0 $0

Pipe CulvertsPipe Culverts 15d 0d 01-Jul-13 15-Jul-13 24-Jun-13 A 04-Jul-13 A $0 $0
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THR0290 Storm drainage system for Al Thirwa Schools Road 12d 100% 0d 01-Jul-13 15-Jul-13 24-Jun-13 A 04-Jul-13 A $0 $0

Water lineWater line 15d 0d 01-Jul-13 15-Jul-13 02-Jun-13 A 27-Jun-13 A $0 $0

THR0300 Water line- Al Thirwa Schools Road Segment A 12d 100% 0d 01-Jul-13 15-Jul-13 02-Jun-13 A 13-Jun-13 A $0 $0

THR0320 Water line- Al Thirwa Schools Road Segment B 12d 100% 0d 01-Jul-13 15-Jul-13 02-Jun-13 A 13-Jun-13 A $0 $0

THR0310 Water line- Al Thirwa Schools Road Segment C 12d 100% 0d 01-Jul-13 15-Jul-13 18-Jun-13 A 27-Jun-13 A $0 $0

OtheresOtheres 43d 0d 22-Sep-13 03-Nov-13 11-Sep-13 A 27-Oct-13 A $0 $0

THR0330 Pre Cast Concrete Curbstone 12d 100% 0d 22-Sep-13 05-Oct-13 11-Sep-13 A 23-Sep-13 A $0 $0

THR0340 Concrete Works 12d 100% 0d 01-Oct-13 19-Oct-13 11-Sep-13 A 23-Sep-13 A $0 $0

THR0350 Road furnishing and Gurad Rail 12d 100% 0d 21-Oct-13 03-Nov-13 23-Oct-13 A 27-Oct-13 A $0 $0

PROJECT 06 MaterPROJECT 06 Material Submittals 136d 0d 01-Jun-13 14-Oct-13 12-May-13 A 11-Sep-13 A $0 $0

THR0360 Start Material Submittal 0d 100% 0d 01-Jun-13 12-May-13 A $0 $0

THR0370 Steel  water Pipes 2" and 4" 12d 100% 0d 01-Jun-13 15-Jun-13 12-May-13 A 16-May-13 A $0 $0

THR0410 Base Course Source 12d 100% 0d 26-Jun-13 10-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

THR0400 Concrete Mix Design 12d 100% 0d 19-Jun-13 02-Jul-13 11-Jun-13 A 27-Jun-13 A $0 $0

THR0470 Traffic sign 12d 100% 0d 19-Aug-13 02-Sep-13 31-Jul-13 A 25-Aug-13 A $0 $0

THR0440 Cat eyes 12d 100% 0d 19-Aug-13 02-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

THR0460 Guard Rail 12d 100% 0d 19-Aug-13 02-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

THR0450 Thermoplastic paint 12d 100% 0d 19-Aug-13 02-Sep-13 21-Aug-13 A 28-Aug-13 A $0 $0

THR0390 Pipe Culverts 12d 100% 0d 18-Aug-13 31-Aug-13 24-Aug-13 A 24-Aug-13 A $0 $0

THR0420 Prime Coat 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 05-Sep-13 A $0 $0

THR0430 Bituminous Wearing Course-Mix Design 12d 100% 0d 01-Sep-13 14-Sep-13 27-Aug-13 A 05-Sep-13 A $0 $0

THR0380 Curbstone 12d 100% 0d 01-Sep-13 14-Sep-13 01-Sep-13 A 11-Sep-13 A $0 $0

THR0480 Finish Material submittal 0d 100% 0d 14-Oct-13 11-Sep-13 A $0 $0

PROJECT 02 ProcuPROJECT 02 Procurements 8d 0d 01-Jul-13 08-Jul-13 17-May-13 A 20-Jun-13 A $0 $0

THR0483 Order Steel Pipes and fittings 0d 100% 0d 01-Jul-13 17-May-13 A $0 $0

THR0485 Arrivals Steel Pipes and fittings 0d 100% 0d 08-Jul-13 20-Jun-13 A $0 $0

PROJECT 06 ConstPROJECT 06 Construction Phase 176d 0d 03-Jun-13 25-Nov-13 07-Jun-13 A 31-Oct-13 A $1,159,068 $1,159,068

PROJECT 06 ConsPROJECT 06 Construction Milestones 153d 0d 03-Jun-13 03-Nov-13 07-Jun-13 A 31-Oct-13 A $0 $0

THR0490 Start Construction 0d 100% 0d 03-Jun-13 07-Jun-13 A $0 $0

THR0500 Finish Construction Phase 0d 100% 0d 03-Nov-13 31-Oct-13 A $0 $0

Group #1Group #1 155d 0d 04-Jun-13 05-Nov-13 07-Jun-13 A 26-Oct-13 A $759,325 $759,325
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Construction FoConstruction For  Al Thirwa Schools Road Segment A Crew #1 155d 0d 04-Jun-13 05-Nov-13 07-Jun-13 A 13-Oct-13 A $576,779 $576,779

THR0510 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with 
Related Parties

83d 100% 0d 08-Jun-13 21-Sep-13 07-Jun-13 A 11-Oct-13 A $0 $0

THR0560 Construct Concrete Walls 10d 100% 0d 01-Jul-13 13-Jul-13 09-Jun-13 A 08-Oct-13 A $239,623 $239,623

THR0520 Excavation for existing asphalt 7d 100% 0d 04-Jun-13 12-Jun-13 10-Jun-13 A 03-Aug-13 A $1,750 $1,750

THR0550 Excavation and Construct Stone Boulder Including Backfill 24d 100% 0d 17-Jun-13 16-Jul-13 12-Jun-13 A 14-Aug-13 A $70,470 $70,470

THR0570 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 12d 100% 0d 16-Jul-13 01-Aug-13 16-Jun-13 A 29-Aug-13 A $20,092 $20,092

THR0530 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 & 4 Inch 17d 100% 0d 09-Jul-13 31-Jul-13 26-Jun-13 A 07-Sep-13 A $52,547 $52,547

THR0580 20 cm Thick Base Course- First Layer 9d 100% 0d 14-Aug-13 25-Aug-13 14-Aug-13 A 08-Sep-13 A $36,000 $36,000

THR0540 Construction the champer and valve connection 14d 100% 0d 27-Aug-13 11-Sep-13 17-Aug-13 A 13-Oct-13 A $19,300 $19,300

THR0590 20 cm Thick Base Course- Second Layer 50d 100% 0d 03-Sep-13 05-Nov-13 07-Sep-13 A 11-Sep-13 A $36,000 $36,000

THR0600 Pre Cast Concrete Curbstone 13d 100% 0d 22-Sep-13 06-Oct-13 24-Sep-13 A 07-Oct-13 A $13,780 $13,780

THR0610 15 cm Base Course For Side Walk 3d 100% 0d 03-Oct-13 07-Oct-13 03-Oct-13 A 08-Oct-13 A $5,767 $5,767

THR0620 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 0d 09-Oct-13 12-Oct-13 09-Oct-13 A 11-Oct-13 A $81,450 $81,450

Construction FoConstruction For  Al Thirwa Schools Road Segment B Crew #1 62d 0d 02-Sep-13 03-Nov-13 05-Sep-13 A 26-Oct-13 A $182,546 $182,546

THR0640 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with 
Related Parties

43d 100% 0d 10-Sep-13 03-Nov-13 05-Sep-13 A 26-Oct-13 A $0 $0

THR0650 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 4 11d 100% 0d 02-Sep-13 15-Sep-13 07-Sep-13 A 18-Sep-13 A $47,770 $47,770

THR0660 Construction the champer and valve connection 10d 100% 0d 22-Sep-13 02-Oct-13 10-Sep-13 A 13-Oct-13 A $9,500 $9,500

THR0690 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d 100% 0d 03-Oct-13 12-Oct-13 17-Sep-13 A 25-Sep-13 A $7,000 $7,000

THR0670 Construct Concrete Walls 10d 100% 0d 01-Oct-13 12-Oct-13 25-Sep-13 A 02-Oct-13 A $30,600 $30,600

THR0700 20 cm Thick Base Course- First Layer 8d 100% 0d 23-Sep-13 01-Oct-13 26-Sep-13 A 13-Oct-13 A $10,800 $10,800

THR0720 Pre Cast Concrete Curbstone 3d 100% 0d 12-Oct-13 20-Oct-13 09-Oct-13 A 12-Oct-13 A $4,664 $4,664

THR0710 20 cm Thick Base Course- Second Layer 8d 100% 0d 02-Oct-13 12-Oct-13 19-Oct-13 A 24-Oct-13 A $8,700 $8,700

THR0730 15 cm Base Course  For Side Walk 3d 100% 0d 13-Oct-13 21-Oct-13 19-Oct-13 A 24-Oct-13 A $5,000 $5,000

THR0740 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 0d 22-Oct-13 24-Oct-13 25-Oct-13 A 26-Oct-13 A $58,512 $58,512

Group #2Group #2 95d 0d 10-Jul-13 13-Oct-13 29-Jun-13 A 12-Oct-13 A $165,441 $165,441

Construction FoConstruction For  Al Thirwa Schools Road Segment C Crew #2 95d 0d 10-Jul-13 13-Oct-13 29-Jun-13 A 12-Oct-13 A $165,441 $165,441

THR0760 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with 
Related Parties

74d 100% 0d 10-Jul-13 13-Oct-13 29-Jun-13 A 12-Oct-13 A $0 $0

THR0780 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 13d 100% 0d 15-Jul-13 01-Aug-13 30-Jun-13 A 25-Aug-13 A $27,900 $27,900

THR0820 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d 100% 0d 15-Aug-13 25-Aug-13 30-Jun-13 A 25-Sep-13 A $10,500 $10,500

THR0810 Construct Concrete Walls 15d 100% 0d 27-Aug-13 12-Sep-13 21-Aug-13 A 10-Oct-13 A $28,200 $28,200

THR0770 Construct Pipe Culvert 12d 100% 0d 01-Sep-13 14-Sep-13 07-Sep-13 A 02-Oct-13 A $13,759 $13,759
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THR0830 20 cm Thick Base Course- First Layer 7d 100% 0d 22-Sep-13 30-Sep-13 15-Sep-13 A 27-Sep-13 A $18,352 $18,352

THR0840 20 cm Thick Base Course- Second Layer 10d 100% 0d 23-Sep-13 05-Oct-13 28-Sep-13 A 12-Oct-13 A $18,000 $18,000

THR0850 Pre Cast Concrete Curbstone 3d 100% 0d 05-Oct-13 07-Oct-13 06-Oct-13 A 08-Oct-13 A $6,360 $6,360

THR0860 15 cm Base Course Side Walk 2d 100% 0d 06-Oct-13 07-Oct-13 07-Oct-13 A 10-Oct-13 A $5,000 $5,000

THR0870 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 0d 09-Oct-13 10-Oct-13 11-Oct-13 A 12-Oct-13 A $37,370 $37,370

New ItemsNew Items 117d 0d 01-Aug-13 25-Nov-13 20-Jun-13 A 09-Oct-13 A $52,521 $52,521

THR NEW-030 Base course 250 cm, single size and Catch Basin 21d 100% 0d 02-Nov-13 25-Nov-13 20-Jun-13 A 09-Oct-13 A $15,621 $15,621

THR NEW-010 Excavation and Construct Stone Boulder Including Backfill 21d 100% 0d 01-Aug-13 31-Aug-13 22-Jul-13 A 27-Aug-13 A $20,900 $20,900

THR NEW-020 Repair existing septic tanks 21d 100% 0d 01-Oct-13 29-Oct-13 21-Sep-13 A 06-Oct-13 A $16,000 $16,000

Miscellaneous WorMiscellaneous Works 57d 0d 07-Sep-13 03-Nov-13 13-Aug-13 A 31-Oct-13 A $181,782 $181,782

THR1070 Stone Wall 30d 100% 0d 07-Sep-13 12-Oct-13 13-Aug-13 A 08-Oct-13 A $33,189 $33,189

THR0630 Concrete Works, protection and others 11d 100% 0d 13-Oct-13 29-Oct-13 19-Oct-13 A 31-Oct-13 A $134,285 $134,285

THR1080 Road furnishing and Gurad Rail 9d 100% 0d 23-Oct-13 03-Nov-13 27-Oct-13 A 31-Oct-13 A $14,308 $14,308

PROJECT 06 Post CPROJECT 06 Post Construction Phase 5d 0d 31-Oct-13 05-Nov-13 30-Oct-13 A 31-Oct-13 A $14,942 $14,942

THR1100 Walk Through & Punch List 4d 100% 0d 31-Oct-13 04-Nov-13 30-Oct-13 A 31-Oct-13 A $0 $0

THR1110 Start Demoblization and Start Submitting Close Out document 1d 100% 0d 04-Nov-13 05-Nov-13 31-Oct-13 A 31-Oct-13 A $14,942 $14,942

THR1120 Finish Post Construction 0d 100% 0d 01-Nov-13 31-Oct-13 A $0 $0

PROJECT 07 MilliPROJECT 07 Milling and Overlay of Hebron Internal Roads 276d 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $3,666,755 $4,719,975

PROJECT 07 Key DPROJECT 07 Key Dates 274d 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $0 $0

HEB0010 Start Date NTP 0d 100% 0d 15-Apr-13 15-Apr-13 A $0 $0

HEB0020 Project Duration  (Calendar  Days) 255d 82.94% 44d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -19d $0 $0

HEB0030 Project Duration  (Working  Days) 206d 81.8% 38d 15-Apr-13 25-Dec-13 15-Apr-13 A 13-Jan-14 -16d $0 $0

HEB0040 Completion Project 0d 0% 0d 25-Dec-13 13-Jan-14 -16d $0 $0

PROJECT 07 MobiliPROJECT 07 Mobilization 69d 0d 16-Apr-13 23-Jun-13 16-Apr-13 A 09-Jun-13 A $170,048 $170,048

HEB0050 Start Mobilization 0d 100% 0d 16-Apr-13 16-Apr-13 A $0 $0

HEB0055 Mobilization Total Cost (4.0%) 29d 100% 0d 16-Apr-13 20-May-13 16-Apr-13 A 20-May-13 A $170,048 $170,048

HEB0060 Site Hand Over 1d 100% 0d 17-Apr-13 17-Apr-13 17-Apr-13 A 17-Apr-13 A $0 $0

HEB0070 Existing-Bench Marks, Survey Control Points 6d 100% 0d 17-Apr-13 23-Apr-13 17-Apr-13 A 23-Apr-13 A $0 $0

HEB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

17d 100% 0d 27-Apr-13 16-May-13 27-Apr-13 A 31-May-13 A $0 $0

HEB0090 Install Temporary Project Sign 4d 100% 0d 28-Apr-13 04-May-13 16-May-13 A 19-May-13 A $0 $0

HEB0100 Start Implement Traffic Control and Detour 4d 100% 0d 19-Jun-13 23-Jun-13 06-Jun-13 A 09-Jun-13 A $0 $0
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HEB0110 Finish Mobilization 0d 100% 0d 23-Jun-13 09-Jun-13 A $0 $0

PROJECT 07 Shop DPROJECT 07 Shop Drawing Submittals 150d 0d 04-May-13 01-Oct-13 22-May-13 A 06-Aug-13 A $0 $0

Shop Drawing MileShop Drawing Milestones 150d 0d 04-May-13 01-Oct-13 22-May-13 A 06-Aug-13 A $0 $0

HEB0120 Start Shop Drawing Submittal 0d 100% 0d 04-May-13 22-May-13 A $0 $0

HEB0130 Finish Shop Drawing Submittal 0d 100% 0d 01-Oct-13 06-Aug-13 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections 113d 0d 22-May-13 12-Sep-13 22-May-13 A 06-Aug-13 A $0 $0

HEB0140 Wadi Al Hariya Road 12d 100% 0d 22-May-13 04-Jun-13 22-May-13 A 27-May-13 A $0 $0

HEB0150 Al Salam Road 12d 100% 0d 29-May-13 11-Jun-13 08-Jun-13 A 19-Jun-13 A $0 $0

HEB0160 Al Mashrou' Wadi Al Hariya road 12d 100% 0d 26-May-13 08-Jun-13 18-Jun-13 A 19-Jun-13 A $0 $0

HEB0170 Beir Al Rama Shaheen Road 12d 100% 0d 20-Jun-13 03-Jul-13 25-Jun-13 A 02-Jul-13 A $0 $0

HEB0300 Menonite Road 12d 100% 0d 29-Aug-13 12-Sep-13 25-Jun-13 A 02-Aug-13 A $0 $0

HEB0180 University Road 2 12d 100% 0d 06-Jul-13 21-Jul-13 25-Jun-13 A 02-Jul-13 A $0 $0

HEB0190 Abu Majnona Road 12d 100% 0d 12-Jun-13 25-Jun-13 26-Jun-13 A 23-Jul-13 A $0 $0

HEB0200 Qezoon Road 12d 100% 0d 29-Jun-13 13-Jul-13 26-Jun-13 A 02-Jul-13 A $0 $0

HEB0210 Al Sa’o Hassona Road 9 (Canceled) 12d 100% 0d 01-Jul-13 15-Jul-13 26-Jun-13 A 02-Jul-13 A $0 $0

HEB0220 Al Rama Al Ghazali Hall Road (Canceled) 12d 100% 0d 04-Jul-13 20-Jul-13 26-Jun-13 A 18-Jul-13 A $0 $0

HEB0230 Jabal Johar Road 12d 100% 0d 08-Jun-13 20-Jun-13 27-Jun-13 A 02-Jul-13 A $0 $0

HEB0240 Nimra Bab Al Zawya 12d 100% 0d 05-Jun-13 18-Jun-13 30-Jun-13 A 06-Aug-13 A $0 $0

HEB0250 Al Deek Road 12d 100% 0d 02-Jun-13 15-Jun-13 02-Jul-13 A 23-Jul-13 A $0 $0

HEB0260 Al Quds Square Shaheen Road 12d 100% 0d 18-Jun-13 01-Jul-13 03-Jul-13 A 16-Jul-13 A $0 $0

HEB0270 Dahiyat Al Rama Road 12d 100% 0d 03-Jul-13 17-Jul-13 10-Jul-13 A 29-Jul-13 A $0 $0

HEB0280 Wadi Al Toffah Road 12d 100% 0d 10-Jun-13 23-Jun-13 17-Jul-13 A 06-Aug-13 A $0 $0

PROJECT 07 MaterPROJECT 07 Material Submittals 89d 0d 19-Jun-13 15-Sep-13 11-May-13 A 25-Sep-13 A $0 $0

HEB0320 Start Material Submittal 0d 100% 0d 19-Jun-13 11-May-13 A $0 $0

HEB0330 Tack Coat 12d 100% 0d 01-Jul-13 15-Jul-13 12-May-13 A 15-May-13 A $0 $0

HEB0340 Bituminous Wearing Course-Mix Design 12d 100% 0d 01-Jul-13 15-Jul-13 20-May-13 A 02-Jun-13 A $0 $0

HEB0350 Curbstone 12d 100% 0d 27-Jun-13 11-Jul-13 21-May-13 A 27-May-13 A $0 $0

HEB0360 Base Course Source 12d 100% 0d 19-Jun-13 02-Jul-13 03-Jun-13 A 05-Jun-13 A $0 $0

HEB0370 Concrete Mix Design 12d 100% 0d 19-Jun-13 02-Jul-13 11-Jun-13 A 27-Jun-13 A $0 $0

HEB0390 Cat eyes 12d 100% 0d 20-Aug-13 03-Sep-13 20-Aug-13 A 25-Aug-13 A $0 $0

HEB0410 Guard Rail 12d 100% 0d 20-Aug-13 03-Sep-13 20-Aug-13 A 25-Sep-13 A $0 $0
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HEB0400 Thermoplastic paint 12d 100% 0d 20-Aug-13 03-Sep-13 21-Aug-13 A 28-Aug-13 A $0 $0

HEB0420 Traffic sign 12d 100% 0d 20-Aug-13 03-Sep-13 21-Aug-13 A 25-Aug-13 A $0 $0

HEB0430 Galvanized steel Handrail 12d 100% 0d 20-Aug-13 03-Sep-13 27-Aug-13 A 11-Sep-13 A $0 $0

HEB0440 Finish Material submittal 0d 100% 0d 15-Sep-13 11-Sep-13 A $0 $0

PROJECT 07 ConstPROJECT 07 Construction Phase1 (Internal Roads) 215d 32d 01-Jun-13 17-Dec-13 10-Jun-13 A 01-Jan-14 -7d $3,485,007 $3,962,352

PROJECT 07 ConsPROJECT 07 Construction Milestones 215d 0d 01-Jun-13 11-Dec-13 10-Jun-13 A 01-Jan-14 -7d $0 $0

HEB0445 Start Construction 0d 100% 0d 01-Jun-13 10-Jun-13 A $0 $0

HEB0448 Finish Construction Phase 0d 0% 0d 11-Dec-13 01-Jan-14 -6d $0 $0

Wadi Al Hariya RoaWadi Al Hariya Road (12) 45d 0d 05-Jun-13 20-Jul-13 10-Jun-13 A 11-Jul-13 A $555,178 $555,178

HEB0450 Milling 6d 100% 0d 05-Jun-13 11-Jun-13 10-Jun-13 A 15-Jun-13 A $59,500 $59,500

HEB0460 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 10d 100% 0d 12-Jun-13 23-Jun-13 19-Jun-13 A 06-Jul-13 A $0 $0

HEB0470 Curbstone 12d 100% 0d 24-Jun-13 07-Jul-13 20-Jun-13 A 08-Jul-13 A $4,346 $4,346

HEB0480 Asphalt Patching and Leveling Course 9d 100% 0d 08-Jul-13 20-Jul-13 24-Jun-13 A 10-Jul-13 A $11,832 $11,832

HEB0490 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9d 100% 0d 08-Jul-13 20-Jul-13 04-Jul-13 A 11-Jul-13 A $479,500 $479,500

Al Salam Road (11)Al Salam Road (11) 56d 0d 12-Jun-13 07-Aug-13 17-Jun-13 A 27-Aug-13 A $712,086 $712,086

HEB0500 Milling 7d 100% 0d 12-Jun-13 19-Jun-13 17-Jun-13 A 30-Jun-13 A $76,500 $76,500

HEB0510 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 14d 100% 0d 20-Jun-13 06-Jul-13 16-Jul-13 A 26-Aug-13 A $0 $0

HEB0520 Curbstone 14d 100% 0d 07-Jul-13 24-Jul-13 17-Jul-13 A 26-Aug-13 A $2,276 $2,276

HEB0530 Asphalt Patching and Leveling Course 10d 100% 0d 24-Jul-13 07-Aug-13 17-Jul-13 A 27-Aug-13 A $15,810 $15,810

HEB0540 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 10d 100% 0d 24-Jul-13 07-Aug-13 21-Jul-13 A 27-Aug-13 A $617,500 $617,500

Al Mashroo Wadi AAl Mashroo Wadi Al Hariya (9) Phase one 62d 0d 20-Jun-13 21-Aug-13 29-Jun-13 A 15-Jul-13 A $86,190 $86,190

HEB0550 Milling 6d 100% 0d 20-Jun-13 26-Jun-13 29-Jun-13 A 13-Jul-13 A $8,500 $8,500

HEB0560 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 9d 100% 0d 27-Jun-13 07-Jul-13 06-Jul-13 A 14-Jul-13 A $0 $0

HEB0570 Curbstone & Interlocking Block 12d 100% 0d 08-Jul-13 23-Jul-13 06-Jul-13 A 15-Jul-13 A $2,050 $2,050

HEB0580 Asphalt Patching and Leveling Course 8d 100% 0d 07-Aug-13 21-Aug-13 14-Jul-13 A 15-Jul-13 A $7,140 $7,140

HEB0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 8d 100% 0d 07-Aug-13 21-Aug-13 14-Jul-13 A 15-Jul-13 A $68,500 $68,500

Qezoon Road (17)Qezoon Road (17) 48d 0d 02-Sep-13 19-Oct-13 27-Aug-13 A 04-Sep-13 A $77,680 $77,680

HEB0600 Asphalt Patching and Leveling Course 2d 100% 0d 13-Oct-13 19-Oct-13 27-Aug-13 A 27-Aug-13 A $9,180 $9,180

HEB0610 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 02-Sep-13 03-Sep-13 04-Sep-13 A 04-Sep-13 A $68,500 $68,500

Menonite Road (3)Menonite Road (3) 11d 0d 07-Sep-13 17-Sep-13 24-Aug-13 A 09-Sep-13 A $92,626 $92,626

HEB0615 Milling 2d 100% 0d 15-Sep-13 16-Sep-13 24-Aug-13 A 26-Aug-13 A $8,840 $8,840
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HEB0620 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 0d 07-Sep-13 09-Sep-13 05-Sep-13 A 09-Sep-13 A $0 $0

HEB0630 Asphalt Patching and Leveling Course 2d 100% 0d 16-Sep-13 17-Sep-13 08-Sep-13 A 08-Sep-13 A $12,546 $12,546

HEB0640 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 16-Sep-13 17-Sep-13 09-Sep-13 A 09-Sep-13 A $71,240 $71,240

Al Deek Road (14)Al Deek Road (14) 66d 0d 18-Aug-13 22-Oct-13 12-Aug-13 A 22-Sep-13 A $319,004 $319,004

HEB0650 Milling 5d 100% 0d 18-Aug-13 22-Aug-13 12-Aug-13 A 15-Aug-13 A $28,560 $28,560

HEB0660 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 7d 100% 0d 07-Oct-13 20-Oct-13 12-Aug-13 A 22-Sep-13 A $0 $0

HEB0670 Asphalt Patching and Leveling Course 4d 100% 0d 19-Oct-13 22-Oct-13 10-Sep-13 A 22-Sep-13 A $49,980 $49,980

HEB0680 Curbstone 6d 100% 0d 10-Oct-13 22-Oct-13 11-Sep-13 A 12-Sep-13 A $2,604 $2,604

HEB0690 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 4d 100% 0d 19-Oct-13 22-Oct-13 11-Sep-13 A 22-Sep-13 A $230,860 $230,860

HEB0700 Concrete works 2d 100% 0d 01-Oct-13 02-Oct-13 19-Sep-13 A 19-Sep-13 A $7,000 $7,000

Beir Al Rama ShahBeir Al Rama Shaheen Road (2) 28d 0d 12-Sep-13 09-Oct-13 27-Aug-13 A 18-Sep-13 A $74,940 $74,940

HEB0710 Milling 2d 100% 0d 12-Sep-13 14-Sep-13 27-Aug-13 A 28-Aug-13 A $8,160 $8,160

HEB0720 Asphalt Patching and Leveling Course 2d 100% 0d 07-Oct-13 09-Oct-13 04-Sep-13 A 04-Sep-13 A $1,020 $1,020

HEB0730 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 0d 01-Oct-13 05-Oct-13 17-Sep-13 A 17-Sep-13 A $0 $0

HEB0740 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 07-Oct-13 09-Oct-13 18-Sep-13 A 18-Sep-13 A $65,760 $65,760

Wadi Al Toffah RoaWadi Al Toffah Road (15) 5d 0d 01-Oct-13 05-Oct-13 19-Sep-13 A 04-Oct-13 A $204,960 $204,960

HEB0750 Milling 3d 100% 0d 01-Oct-13 03-Oct-13 19-Sep-13 A 22-Sep-13 A $22,610 $22,610

HEB0760 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 0d 01-Oct-13 03-Oct-13 30-Sep-13 A 03-Oct-13 A $0 $0

HEB0770 Asphalt Patching and Leveling Course 4d 100% 0d 01-Oct-13 05-Oct-13 01-Oct-13 A 04-Oct-13 A $12,240 $12,240

HEB0780 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 4d 100% 0d 01-Oct-13 05-Oct-13 01-Oct-13 A 04-Oct-13 A $170,110 $170,110

Nimra Bab Al ZawyNimra Bab Al Zawya (5) 38d 0d 19-Aug-13 25-Sep-13 19-Aug-13 A 07-Oct-13 A $372,720 $372,720

HEB0790 Milling 9d 100% 0d 19-Aug-13 28-Aug-13 19-Aug-13 A 27-Aug-13 A $34,000 $34,000

HEB0800 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 7d 100% 0d 02-Sep-13 09-Sep-13 02-Sep-13 A 06-Oct-13 A $0 $0

HEB0810 Curbstone 7d 100% 0d 03-Sep-13 10-Sep-13 03-Sep-13 A 06-Oct-13 A $8,200 $8,200

HEB0820 Asphalt Patching and Leveling Course 17d 100% 0d 07-Sep-13 25-Sep-13 11-Sep-13 A 07-Oct-13 A $41,820 $41,820

HEB0830 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 17d 100% 0d 07-Sep-13 25-Sep-13 23-Sep-13 A 07-Oct-13 A $288,700 $288,700

Jabal Johar Road (Jabal Johar Road (13) 9d 0d 05-Oct-13 13-Oct-13 12-Oct-13 A 21-Oct-13 A $178,722 $178,722

HEB0900 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 0d 05-Oct-13 09-Oct-13 12-Oct-13 A 19-Oct-13 A $0 $0

HEB0910 Curbstone 4d 100% 0d 07-Oct-13 10-Oct-13 12-Oct-13 A 21-Oct-13 A $4,100 $4,100

HEB0920 Asphalt Patching and Leveling Course 2d 100% 0d 12-Oct-13 13-Oct-13 12-Oct-13 A 21-Oct-13 A $44,472 $44,472

HEB0930 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 12-Oct-13 13-Oct-13 12-Oct-13 A 21-Oct-13 A $130,150 $130,150
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Al Mashroo Wadi AAl Mashroo Wadi Al Hariya (9) Phase two 78d 2d 16-Sep-13 20-Nov-13 01-Jul-13 A 03-Dec-13 23d $207,310 $274,060

HEB0840 Milling 2d 100% 0d 16-Sep-13 17-Sep-13 01-Jul-13 A 06-Jul-13 A $23,120 $23,120

HEB0860 Curbstone 3d 100% 0d 03-Oct-13 07-Oct-13 05-Oct-13 A 08-Oct-13 A $6,150 $6,150

HEB0850 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 0d 03-Oct-13 07-Oct-13 08-Oct-13 A 09-Oct-13 A $0 $0

HEB0870 Asphalt Patching and Leveling Course from St. 0+000 to St. 0+820 1d 100% 0d 07-Oct-13 08-Oct-13 09-Oct-13 A 10-Oct-13 A $8,160 $8,160

HEB0880 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat from St. 
0+000 to St. 0+820

1d 100% 0d 07-Oct-13 08-Oct-13 09-Oct-13 A 10-Oct-13 A $169,880 $169,880

HEB0890 Asphalt Patching and Leveling Course from St. 0+820 to St. 1+250 2d 0% 2d 18-Nov-13 20-Nov-13 01-Dec-13* 03-Dec-13 20d $0 $5,100

HEB1100 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat from St. 
0+820 to St. 1+250

2d 0% 2d 18-Nov-13 19-Nov-13 01-Dec-13 02-Dec-13 20d $0 $61,650

Al Quds Square ShAl Quds Square Shaheen Road (1) 74d 2d 09-Sep-13 21-Nov-13 28-Aug-13 A 02-Dec-13 23d $42,493 $126,175

HEB0940 Milling 2d 100% 0d 10-Sep-13 11-Sep-13 28-Aug-13 A 31-Aug-13 A $13,600 $13,600

HEB0950 Curbstone 13d 100% 0d 10-Sep-13 24-Sep-13 17-Sep-13 A 29-Oct-13 A $8,200 $8,200

HEB0960 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 10d 100% 0d 09-Sep-13 19-Sep-13 18-Sep-13 A 29-Oct-13 A $4,125 $4,125

HEB0970 Asphalt Patching and Leveling Course 2d 30% 1d 20-Nov-13 21-Nov-13 27-Nov-13 A 02-Dec-13 21d $3,060 $10,200

HEB0980 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 15% 2d 20-Nov-13 21-Nov-13 28-Nov-13 A 02-Dec-13 20d $13,508 $90,050

Abu Majnona RoadAbu Majnona Road (8) 50d 0d 06-Oct-13 24-Nov-13 06-Oct-13 A 27-Nov-13 A $138,725 $138,725

HEB0990 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 12d 100% 0d 06-Oct-13 23-Oct-13 06-Oct-13 A 10-Nov-13 A $31,900 $31,900

HEB1000 Curbstone 7d 100% 0d 21-Oct-13 28-Oct-13 20-Oct-13 A 10-Nov-13 A $7,175 $7,175

HEB1010 Milling 1d 100% 0d 27-Oct-13 27-Oct-13 24-Oct-13 A 24-Oct-13 A $3,400 $3,400

HEB1020 Asphalt Patching and Leveling Course 2d 100% 0d 23-Nov-13 24-Nov-13 26-Nov-13 A 27-Nov-13 A $5,100 $5,100

HEB1030 7 cm and 5 cm  Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 23-Nov-13 24-Nov-13 26-Nov-13 A 27-Nov-13 A $91,150 $91,150

University Road 2 (University Road 2 (7) 31d 2d 02-Nov-13 26-Nov-13 20-Oct-13 A 02-Dec-13 16d $19,410 $120,210

HEB1040 Milling 1d 100% 0d 02-Nov-13 02-Nov-13 20-Oct-13 A 23-Oct-13 A $13,260 $13,260

HEB1050 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 0d 10-Nov-13 14-Nov-13 12-Nov-13 A 16-Nov-13 A $0 $0

HEB1110 Curbstone 5d 100% 0d 10-Nov-13 14-Nov-13 23-Nov-13 A 30-Nov-13 A $6,150 $6,150

HEB1060 Asphalt Patching and Leveling Course 2d 0% 2d 25-Nov-13 26-Nov-13 01-Dec-13 02-Dec-13 14d $0 $5,100

HEB1070 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 2d 25-Nov-13 26-Nov-13 01-Dec-13 02-Dec-13 14d $0 $95,700

AlMizan Road & EiAlMizan Road & Ein Sarah Road 7d 7d 27-Nov-13 03-Dec-13 03-Dec-13 09-Dec-13 16d $0 $82,500

HEB1072 Milling 1d 0% 1d 27-Nov-13 27-Nov-13 03-Dec-13 03-Dec-13 14d $0 $9,350

HEB1075 Asphalt Patching and Leveling Course 4d 0% 4d 28-Nov-13 02-Dec-13 04-Dec-13 08-Dec-13 14d $0 $5,100

HEB1079 4 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 2d 02-Dec-13 03-Dec-13 08-Dec-13 09-Dec-13 14d $0 $68,050

Miscellaneous WorMiscellaneous Works 70d 32d 09-Oct-13 17-Dec-13 09-Oct-13 A 01-Jan-14 -7d $402,965 $546,577
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HEB1080  Concrete , Interlocking blocks, Replace damaged areas, Rework of Curbstone"
Manhole's & Cover Adjustment.

55d 90% 6d 09-Oct-13 16-Dec-13 09-Oct-13 A 07-Dec-13 16d $202,965 $225,177

HEB1090 Road furnishing  (Road Marking / Traffic signs) 55d 50% 28d 10-Oct-13 17-Dec-13 10-Oct-13 A 01-Jan-14 -6d $200,000 $321,400

PROJECT 07 ConstPROJECT 07 Construction HWY 60 Beit Enon Roundabout 46d 44d 10-Nov-13 25-Dec-13 21-Nov-13 A 13-Jan-14 -19d $11,700 $545,064

Beit Enon RoundaBeit Enon Roundabout Milestones 46d 44d 10-Nov-13 25-Dec-13 21-Nov-13 A 13-Jan-14 -19d $0 $99,470

HEB1150 Start Construction Beit Enon Roundabout 0d 100% 0d 10-Nov-13 21-Nov-13 A $0 $0

HEB1270 Project Duration  (Working  Days) 40d 5.06% 38d 10-Nov-13 25-Dec-13 21-Nov-13 A 13-Jan-14 -16d $0 $99,470

HEB1160 Finish  Construction Beit Enon Roundabout 0d 0% 0d 25-Dec-13 13-Jan-14 -16d $0 $0

Phase I (Most RecoPhase I (Most Reconstruction / Widening, drainage and retaining structures) 29d 26d 10-Nov-13 09-Dec-13 21-Nov-13 A 26-Dec-13 -17d $11,700 $148,117

Phase I - Crew#1Phase I - Crew#1Totally close from St. B0+000 - B+070 & Partially close RHS from St. A0+13 29d 26d 10-Nov-13 09-Dec-13 21-Nov-13 A 26-Dec-13 -17d $7,605 $52,325

HEB1170 Implementation traffic plan & Close Road as per Traffic Control Plan Phase- I & 
Relocating existing lighting poles

25d 50% 23d 10-Nov-13 09-Dec-13 21-Nov-13 A 26-Dec-13 -15d $0 $0

HEB1180 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish 
Sub Grade Level (Widening)

6d 60% 2d 12-Nov-13 19-Nov-13 27-Nov-13 A 03-Dec-13 -12d $7,605 $12,675

HEB1190 Construct catch basin with outlet wall 7d 0% 7d 13-Nov-13 21-Nov-13 01-Dec-13 08-Dec-13 -11d $0 $1,800

HEB1200 20 cm Thick Topping-  Layer 3d 0% 3d 19-Nov-13 23-Nov-13 05-Dec-13 08-Dec-13 -11d $0 $5,577

HEB1210 20 cm Thick Base Course- First Layer 3d 0% 3d 23-Nov-13 26-Nov-13 09-Dec-13 11-Dec-13 -11d $0 $5,535

HEB1220 20 cm Thick Base Course- Second Layer 3d 0% 3d 26-Nov-13 30-Nov-13 12-Dec-13 15-Dec-13 -11d $0 $5,535

HEB1225 Pre Cast Concrete Curbstone works  for side walk and  edge beam & 15cm 
Thick Base Course Layer

5d 0% 5d 30-Nov-13 05-Dec-13 16-Dec-13 21-Dec-13 -11d $0 $13,375

HEB1228 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 1d 08-Dec-13 09-Dec-13 26-Dec-13 26-Dec-13 -15d $0 $7,828

Phase I- Crew#2Phase I- Crew#2 Partially close LHS from B0+085 -B0+160 &Partially close LHS from St. A0+ 29d 26d 10-Nov-13 09-Dec-13 21-Nov-13 A 26-Dec-13 -18d $4,095 $95,792

HEB1230 Implementation traffic & Close Road as per Traffic Plan Phase- I &Relocating 
existing lighting poles &electrical panel

25d 50% 23d 10-Nov-13 09-Dec-13 21-Nov-13 A 26-Dec-13 -16d $0 $0

HEB1235 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish 
Sub Grade Level (Widening)

10d 60% 4d 11-Nov-13 23-Nov-13 29-Nov-13 A 04-Dec-13 -8d $4,095 $6,825

HEB1240 Construct Retaining Wall From St. A0+102 to St. A0+143 LHS 12d 0% 12d 12-Nov-13 26-Nov-13 01-Dec-13 14-Dec-13 -16d $0 $20,730

HEB1250 Extending existing  Pipe Culvert  (Dia. 150 cm) @ St. B0+095 and Crossing 
pipe

6d 0% 6d 14-Nov-13 21-Nov-13 03-Dec-13 09-Dec-13 -13d $0 $21,165

HEB1260 Construct Retaining Wall From St. B0+080 to St. B0+100 LHS 7d 0% 7d 16-Nov-13 24-Nov-13 04-Dec-13 11-Dec-13 -15d $0 $17,660

HEB1265 Construct Catch Basin including lead wall outlet 7d 0% 7d 17-Nov-13 25-Nov-13 05-Dec-13 12-Dec-13 -16d $0 $1,800

HEB1280 2  toping layers of 20 cm each 3d 0% 3d 25-Nov-13 28-Nov-13 14-Dec-13 16-Dec-13 -16d $0 $3,003

HEB1290 20 cm Thick Base Course- First Layer 2d 0% 2d 28-Nov-13 01-Dec-13 17-Dec-13 18-Dec-13 -16d $0 $3,506

HEB1300 20 cm Thick Base Course- Second Layer 2d 0% 2d 01-Dec-13 02-Dec-13 19-Dec-13 21-Dec-13 -16d $0 $3,506

HEB1310 Pre Cast Concrete Curbstone works  for side walk and  edge beam & 15cm 
Thick Base Course Layer

5d 0% 5d 02-Dec-13 08-Dec-13 21-Dec-13 25-Dec-13 -16d $0 $13,375

HEB1320 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 1d 08-Dec-13 09-Dec-13 26-Dec-13 26-Dec-13 -16d $0 $4,223

PHASE II RoundabPHASE II Roundabout curbs,side walk &central median for remaining areas as per traffic plan 4d 4d 09-Dec-13 14-Dec-13 28-Dec-13 31-Dec-13 -18d $0 $8,480

HEB1340 Close Road as per Traffic Control Plan Phase-II 4d 0% 4d 09-Dec-13 14-Dec-13 28-Dec-13 31-Dec-13 -16d $0 $0
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HEB1350 Saw Cut Existing Asphalt and Pre Cast Concrete Curbstone works  for side 
walk and  edge beam

3d 0% 3d 10-Dec-13 14-Dec-13 29-Dec-13 31-Dec-13 -16d $0 $6,280

HEB1360 15 cm Thick Base Course Layer for side walk 2d 0% 2d 11-Dec-13 14-Dec-13 30-Dec-13 31-Dec-13 -16d $0 $2,200

PHASE III Work CoPHASE III Work Completing The Roundabout and Roundabout Central Medians At Road 60 13d 13d 14-Dec-13 25-Dec-13 01-Jan-14 13-Jan-14 -19d $0 $288,997

HEB1370 Close Road as per Traffic Control Plan Phase-III 11d 0% 11d 14-Dec-13 25-Dec-13 01-Jan-14 13-Jan-14 -16d $0 $0

HEB1375 Milling 1d 0% 1d 15-Dec-13 16-Dec-13 02-Jan-14 02-Jan-14 -14d $0 $12,960

HEB1380 Pre Cast Concrete Curbstone works for  Roundabout and  Medians 4d 0% 4d 15-Dec-13 18-Dec-13 02-Jan-14 06-Jan-14 -16d $0 $3,480

HEB1382 Asphalt Patching and Leveling Course 2d 0% 2d 16-Dec-13 18-Dec-13 04-Jan-14 05-Jan-14 -14d $0 $37,800

HEB1385 Italian  finish (Stone Clading ) 3d 0% 3d 16-Dec-13 19-Dec-13 04-Jan-14 06-Jan-14 -10d $0 $20,160

HEB1390 15 cm Thick Base Course Layer for Roundabout and  Medians 3d 0% 3d 16-Dec-13 19-Dec-13 04-Jan-14 07-Jan-14 -16d $0 $1,760

HEB1400 Concrete Ditches & Fence Wall 4d 0% 4d 17-Dec-13 22-Dec-13 05-Jan-14 09-Jan-14 -16d $0 $11,455

HEB1430 3 cm and 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 2d 19-Dec-13 22-Dec-13 07-Jan-14 09-Jan-14 -16d $0 $108,767

HEB1460 Traffic Signs 3d 0% 3d 22-Dec-13 25-Dec-13 09-Jan-14 13-Jan-14 -16d $0 $36,540

HEB1470 Road Marking 3d 0% 3d 22-Dec-13 25-Dec-13 09-Jan-14 13-Jan-14 -16d $0 $12,975

HEB1480 Guardrail 2d 0% 2d 22-Dec-13 24-Dec-13 09-Jan-14 12-Jan-14 -15d $0 $35,000

HEB1490 Grouted rip rap protection 3d 0% 3d 22-Dec-13 25-Dec-13 09-Jan-14 13-Jan-14 -16d $0 $8,100

HEB1500 Punch list & Completion date 0d 0% 0d 25-Dec-13 13-Jan-14 -16d $0 $0

PROJECT 07 Post CPROJECT 07 Post Construction Phase 4d 4d 22-Dec-13 25-Dec-13 09-Jan-14 13-Jan-14 -19d $0 $42,512

HEB1100a Walk Through & Punch List 3d 0% 3d 22-Dec-13 25-Dec-13 09-Jan-14 13-Jan-14 -16d $0 $0

HEB1110a Start Demoblization and Start Submitting Close Out document 1d 0% 1d 24-Dec-13 25-Dec-13 12-Jan-14 13-Jan-14 -16d $0 $42,512

HEB1120a Finish Post Construction 0d 0% 0d 25-Dec-13 13-Jan-14 -16d $0 $0
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Multiple Roads ProMultiple Roads Project in the South Area 276d 15-Apr-13 A 13-Jan-14 -19d

Key DateKey Date 255d 15-Apr-13 A 13-Jan-14 -19d

MRS0005 Project Duration  (Calendar  Days) 255d 82.94% 15-Apr-13 A 13-Jan-14 -19d
MRS0010 Project Duration  (Working  Days) 206d 81.8% 15-Apr-13 A 13-Jan-14 -16d

MilestonesMilestones 2d 15-Dec-13 17-Dec-13 -2d

MRS0100 Completion (Project 01) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 0d 0% 15-Dec-13* 0d
MRS0070 Completion (Project 03) Al- Sheikh Saed  Road (Seg.C) 0d 0% 17-Dec-13* -13d

Pre Construction SPre Construction Submittals 0d 0d

Mobilization OfficeMobilization Offices 0d 0d

PROJECT 01  WadPROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 249d 15-Apr-13 A 15-Dec-13 11d

PROJECT 01 Key DaPROJECT 01 Key Dates 245d 15-Apr-13 A 15-Dec-13 0d
WJA0020 Project Duration  (Calendar  Days) 244d 94.06% 15-Apr-13 A 15-Dec-13 0d
WJA0030 Project Duration  (Working  Days) 197d 93.65% 15-Apr-13 A 15-Dec-13 0d
WJA0040 Completion Project 0d 0% 15-Dec-13 0d

PROJECT 01  MobilizPROJECT 01  Mobilization 0d 0d

PROJECT 01 Shop DPROJECT 01 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

Stone BouldersStone Boulders 0d 0d

Pipe CulvertsPipe Culverts 0d 0d

OtheresOtheres 0d 0d

PROJECT 01 MateriaPROJECT 01 Material Submittals 0d 0d

PROJECT 01ProcurePROJECT 01Procurements 0d 01-Dec-13 01-Dec-13 4d
WJA0465 Arrivals Electrical Solar Units 0d 0% 01-Dec-13 4d

PROJECT 01 ConstrPROJECT 01 Construction Phase 202d 26-May-13 A 15-Dec-13 11d

PROJECT 01 ConstPROJECT 01 Construction Milestones 0d 15-Dec-13 15-Dec-13 0d
WJA0480 Finish Construction Phase 0d 0% 15-Dec-13 0d

Phase One  From StPhase One  From St. A0+000 To St. A1+520 185d 26-May-13 A 02-Dec-13 4d
WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 68d 97.06% 26-May-13 A 02-Dec-13 3d

From St. A1+000 From St. A1+000  To St. A1+420 0d 0d

From ST. A0+540 From ST. A0+540  To St. A1+000 0d 0d

From St. A0+000 From St. A0+000  To St. A0+540 0d 0d

From St. A1+420 From St. A1+420 To St. A1+520 0d 0d

From St. A0+000 From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 65d 02-Oct-13 A 02-Dec-13 4d
WJA0690 Foundation & Civil Works of Street Lighting Poles 21d 98% 02-Oct-13 A 01-Dec-13 4d
WJA NEW-060 7 cm Asphalt Binder Course Including Prime Coat St. A0+340 to 0+460 2d 0% 01-Dec-13 02-Dec-13 3d

Phase Two From StPhase Two From St. A1+420 To St. A2+360 0d 0d

From St. 1+520  TFrom St. 1+520  To St. A1+900 0d 0d

From St. A1+900 From St. A1+900  To St. A2+360 0d 0d

From St. A1+520 From St. A1+520  To St. A2+360 Asphalt Works (Binder) 0d 0d

Phase Three From SPhase Three From St. A2+360  To St. A2+797 11d 06-Nov-13 A 01-Dec-13 25d

From St. A2+360 From St. A2+360  To St. A2+730 0d 0d

From St. A2+360 From St. A2+360  To St. A2+797  Asphalt Works 11d 06-Nov-13 A 01-Dec-13 25d
WJA0970 7 cm Asphalt Binder Course Including Prime Coat 2d 90% 06-Nov-13 A 01-Dec-13 22d
WJA0980 Foundation & Civil Works of Street Lighting Poles 10d 98% 06-Nov-13 A 01-Dec-13 4d

Milling, Asphalt WorMilling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 115d 22-Aug-13 A 15-Dec-13 0d
WJA NEW-020 Water Line 50d 90% 22-Aug-13 A 05-Dec-13 7d
WJA1030 Concret Ditches and Concret protection 40d 90% 31-Aug-13 A 04-Dec-13 8d
WJA1070 Road furnishing/Gurad Rail/Handrail 10d 30% 25-Sep-13 A 08-Dec-13 4d
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WJA0990 Pre Cast Concrete Curbstone Works, Interlocking Blocks and Side Walk 30d 85% 29-Sep-13 A 05-Dec-13 0d
WJA1000 Stone Wall 5d 30% 20-Nov-13 A 04-Dec-13 9d
WJA1040 Install Solar Street Lighting Poles 8d 0% 01-Dec-13 10-Dec-13 4d
WJA1060 5 cm Asphalt Wearing Course Including Tack Coat for remaining area 3d 0% 05-Dec-13 09-Dec-13 0d
WJA1050 Landscaping 5d 0% 09-Dec-13 15-Dec-13 0d

PROJECT 01 Post CoPROJECT 01 Post Construction Phase 7d 09-Dec-13 15-Dec-13 0d
WJA1100 Start Demoblization and Start Submitting Close Out document 1d 0% 09-Dec-13 09-Dec-13 4d
WJA1110 Finish Post Construction 0d 0% 09-Dec-13 4d
WJA1090 Walk Through & Punch List 3d 0% 11-Dec-13 15-Dec-13 0d

PROJECT 02 WadiPROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 0d 0d

PROJECT 02 Key DaPROJECT 02 Key Dates 0d 0d

PROJECT 02 MobilizPROJECT 02 Mobilization 0d 0d

PROJECT 02 Shop DPROJECT 02 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

Stone WallsStone Walls 0d 0d

Concrete Gravity orConcrete Gravity or retaining walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 MateriaPROJECT 02 Material Submittals 0d 0d

PROJECT 02 ConstrPROJECT 02 Construction Phase 0d 0d

PROJECT 02 ConstPROJECT 02 Construction Milestones 0d 0d

Construction Road Construction Road From St. B0+000  To St. B0+370 0d 0d

Construction Road Construction Road From ST. B0+370  To St. B0+700 RHS and LHS With Access for Residences 0d 0d

Construction Road Construction Road From ST. B0+700  To St. B0+988 0d 0d

New ItemsNew Items 0d 0d

Asphalt Works ( WeAsphalt Works ( Wearing)  and Miscellaneous Works From St. B0+000  To St. B0+988 0d 0d

PROJECT 02 Post CoPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Al- SPROJECT 03 Al- Sheikh Saed  Road (Seg.C) 246d 15-Apr-13 A 17-Dec-13 -13d

PROJECT 03 Key DaPROJECT 03 Key Dates 246d 15-Apr-13 A 17-Dec-13 -13d
SSC0020 Project Duration  (Calendar  Days) 226d 92.83% 15-Apr-13 A 17-Dec-13 -13d
SSC0030 Project Duration  (Working  Days) 181d 92.15% 15-Apr-13 A 17-Dec-13 -11d
SSC0040 Completion Project 0d 0% 17-Dec-13 -11d

PROJECT 03 MobilizPROJECT 03 Mobilization 0d 0d

PROJECT 03 Shop DPROJECT 03 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

Concrete Gravity orConcrete Gravity or retaining walls 0d 0d

Stone WallsStone Walls 0d 0d

Pipe CulvertsPipe Culverts 0d 0d

OtheresOtheres 0d 0d

PROJECT 03 MateriaPROJECT 03 Material Submittals 0d 0d

PROJECT 03 ConstrPROJECT 03 Construction Phase 191d 05-Jun-13 A 16-Dec-13 -13d

PROJECT 03 ConstPROJECT 03 Construction Milestones 0d 16-Dec-13 16-Dec-13 -13d
SSC0470 Finish Construction Phase 0d 0% 16-Dec-13 -11d

From St. C0+150  ToFrom St. C0+150  To St. C0+400 0d 0d

From ST.C0+400  ToFrom ST.C0+400  To St. C0+840 0d 0d

From St. C0+100 To From St. C0+100 To St. C0+150 184d 05-Jun-13 A 08-Dec-13 -8d
SSC0600 Close Road as per Traffic Control Plan  & Coordination with Related Parties 55d 87.66% 05-Jun-13 A 08-Dec-13 -7d
SSC0660 15 cm Thick Base Course- First Layer 4d 30% 17-Nov-13 A 03-Dec-13 -7d
SSC0680 15 cm Thick Base Course- Second Layer 4d 0% 03-Dec-13 08-Dec-13 -7d
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From ST. C0+840  ToFrom ST. C0+840  To St. C1+290  RHS and LHS With Access for Residences 0d 0d

New ItemsNew Items 0d 0d

Asphalt Works( WeaAsphalt Works( Wearing)  and Miscellaneous Works 44d 01-Oct-13 A 16-Dec-13 -13d
SSC0810 Concrete Ditches, Boundary concrete wall 0+516 to 0+580 RHS &  Curbstone 27d 80% 01-Oct-13 A 07-Dec-13 -3d
SSC0820 Road furnishing/Gurad Rail & Hand Rail 24d 45% 09-Oct-13 A 16-Dec-13 -11d
SSC0670 Stone Wall 6d 70% 14-Nov-13 A 02-Dec-13 -2d
SSC0800 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat for remining, Also Milling Works from ST. C0+000 to St. C0+ 2d 30% 17-Nov-13 A 10-Dec-13 -7d

PROJECT 03 Post CoPROJECT 03 Post Construction Phase 1d 16-Dec-13 17-Dec-13 -13d
SCC850 Start Demoblization and Start Submitting Close Out document 1d 0% 16-Dec-13 17-Dec-13 -13d
SCC0840 Walk Through & Punch List 1d 0% 16-Dec-13 16-Dec-13 -11d
SCC860 Finish Post Construction 0d 0% 17-Dec-13 -13d

PROJECT 04 WadiPROJECT 04 Wadi Al Nar Road (Seg. V) 0d 0d

PROJECT 04 Key DaPROJECT 04 Key Dates 0d 0d

PROJECT 04 MobilizPROJECT 04 Mobilization 0d 0d

PROJECT 04 Shop DPROJECT 04 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

OtheresOtheres 0d 0d

PROJECT 04 MateriaPROJECT 04 Material Submittals 0d 0d

PROJECT 04 ConstrPROJECT 04 Construction Phase 0d 0d

PROJECT 04 ConstPROJECT 04 Construction Milestones 0d 0d

Phase One From StPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 0d 0d

From St.  0+750  TFrom St.  0+750  To St. 0+989 (LHS) 0d 0d

From St.  0+500  TFrom St.  0+500  To St. 0+750 (LHS) 0d 0d

From St.  0+240  TFrom St.  0+240  To St. 0+500 (LHS) 0d 0d

From St.  0+000  TFrom St.  0+000  To St. 0+240 (LHS) 0d 0d

Phase Two From StPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 0d 0d

From St.  0+320 TFrom St.  0+320 To St. 0+590 (RHS) 0d 0d

From St.  0+000  TFrom St.  0+000  To St. 0+320 (RHS) 0d 0d

New ItemsNew Items 0d 0d

Patching, Milling , APatching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 0d 0d

PROJECT 04 Post CoPROJECT 04 Post Construction Phase 0d 0d

PROJECT 05 QalaPROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 0d 0d

PROJECT 05 Key DaPROJECT 05 Key Dates 0d 0d

PROJECT 05 MobilizPROJECT 05 Mobilization 0d 0d

PROJECT 05 Shop DPROJECT 05 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

PROJECT 05 MateriaPROJECT 05 Material Submittals 0d 0d

PROJECT 05 ConstrPROJECT 05 Construction Phase 0d 0d

PROJECT 05 ConstPROJECT 05 Construction Milestones 0d 0d

Milling and Overlay Milling and Overlay from St.2+220 to Jaba' Intersection 0d 0d

From St. 0+740 To SFrom St. 0+740 To St.2+228  (Day Crew / Night Crew) 0d 0d

PROJECT 05Post CoPROJECT 05Post Construction Phase 0d 0d

PROJECT 06 Al ThPROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 0d 0d

PROJECT 06 Key DaPROJECT 06 Key Dates 0d 0d

PROJECT 06 MobilizPROJECT 06 Mobilization 0d 0d

PROJECT 06  Shop DPROJECT 06  Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d
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Stone BouldersStone Boulders 0d 0d

Concrete Gravity orConcrete Gravity or retaining walls 0d 0d

Stone WallsStone Walls 0d 0d

Pipe CulvertsPipe Culverts 0d 0d

Water lineWater line 0d 0d

OtheresOtheres 0d 0d

PROJECT 06 MateriaPROJECT 06 Material Submittals 0d 0d

PROJECT 02 ProcurPROJECT 02 Procurements 0d 0d

PROJECT 06 ConstrPROJECT 06 Construction Phase 0d 0d

PROJECT 06 ConstPROJECT 06 Construction Milestones 0d 0d

Group #1Group #1 0d 0d

Construction ForConstruction For  Al Thirwa Schools Road Segment A Crew #1 0d 0d

Construction ForConstruction For  Al Thirwa Schools Road Segment B Crew #1 0d 0d

Group #2Group #2 0d 0d

Construction ForConstruction For  Al Thirwa Schools Road Segment C Crew #2 0d 0d

New ItemsNew Items 0d 0d

Miscellaneous WorkMiscellaneous Works 0d 0d

PROJECT 06 Post CoPROJECT 06 Post Construction Phase 0d 0d

PROJECT 07 MillinPROJECT 07 Milling and Overlay of Hebron Internal Roads 276d 15-Apr-13 A 13-Jan-14 -19d

PROJECT 07 Key DaPROJECT 07 Key Dates 255d 15-Apr-13 A 13-Jan-14 -19d
HEB0020 Project Duration  (Calendar  Days) 255d 82.94% 15-Apr-13 A 13-Jan-14 -19d
HEB0030 Project Duration  (Working  Days) 206d 81.8% 15-Apr-13 A 13-Jan-14 -16d

PROJECT 07 MobilizPROJECT 07 Mobilization 0d 0d

PROJECT 07 Shop DPROJECT 07 Shop Drawing Submittals 0d 0d

Shop Drawing MilesShop Drawing Milestones 0d 0d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

PROJECT 07 MateriaPROJECT 07 Material Submittals 0d 0d

PROJECT 07 ConstrPROJECT 07 Construction Phase1 (Internal Roads) 70d 09-Oct-13 A 01-Jan-14 -7d

PROJECT 07 ConstPROJECT 07 Construction Milestones 0d 0d

Wadi Al Hariya RoadWadi Al Hariya Road (12) 0d 0d

Al Salam Road (11)Al Salam Road (11) 0d 0d

Al Mashroo Wadi Al Al Mashroo Wadi Al Hariya (9) Phase one 0d 0d

Qezoon Road (17)Qezoon Road (17) 0d 0d

Menonite Road (3)Menonite Road (3) 0d 0d

Al Deek Road (14)Al Deek Road (14) 0d 0d

Beir Al Rama ShaheBeir Al Rama Shaheen Road (2) 0d 0d

Wadi Al Toffah RoadWadi Al Toffah Road (15) 0d 0d

Nimra Bab Al ZawyaNimra Bab Al Zawya (5) 0d 0d

Jabal Johar Road (1Jabal Johar Road (13) 0d 0d

Al Mashroo Wadi Al Al Mashroo Wadi Al Hariya (9) Phase two 2d 01-Dec-13 03-Dec-13 23d
HEB0890 Asphalt Patching and Leveling Course from St. 0+820 to St. 1+250 2d 0% 01-Dec-13* 03-Dec-13 20d
HEB1100 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat from St. 0+820 to St. 1+250 2d 0% 01-Dec-13 02-Dec-13 20d

Al Quds Square ShaAl Quds Square Shaheen Road (1) 2d 27-Nov-13 A 02-Dec-13 23d
HEB0970 Asphalt Patching and Leveling Course 2d 30% 27-Nov-13 A 02-Dec-13 21d
HEB0980 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 15% 28-Nov-13 A 02-Dec-13 20d

Abu Majnona Road Abu Majnona Road (8) 0d 0d

University Road 2 (7)University Road 2 (7) 2d 01-Dec-13 02-Dec-13 16d
HEB1060 Asphalt Patching and Leveling Course 2d 0% 01-Dec-13 02-Dec-13 14d
HEB1070 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 01-Dec-13 02-Dec-13 14d

AlMizan Road & EinAlMizan Road & Ein Sarah Road 7d 03-Dec-13 09-Dec-13 16d
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HEB1072 Milling 1d 0% 03-Dec-13 03-Dec-13 14d
HEB1075 Asphalt Patching and Leveling Course 4d 0% 04-Dec-13 08-Dec-13 14d
HEB1079 4 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 08-Dec-13 09-Dec-13 14d

Miscellaneous WorkMiscellaneous Works 70d 09-Oct-13 A 01-Jan-14 -7d
HEB1080  Concrete , Interlocking blocks, Replace damaged areas, Rework of Curbstone"Manhole's & Cover Adjustment. 55d 90% 09-Oct-13 A 07-Dec-13 16d
HEB1090 Road furnishing  (Road Marking / Traffic signs) 55d 50% 10-Oct-13 A 01-Jan-14 -6d

PROJECT 07 ConstrPROJECT 07 Construction HWY 60 Beit Enon Roundabout 46d 21-Nov-13 A 13-Jan-14 -19d

Beit Enon RoundabBeit Enon Roundabout Milestones 46d 21-Nov-13 A 13-Jan-14 -19d
HEB1270 Project Duration  (Working  Days) 40d 5.06% 21-Nov-13 A 13-Jan-14 -16d

Phase I (Most ReconPhase I (Most Reconstruction / Widening, drainage and retaining structures) 29d 21-Nov-13 A 26-Dec-13 -17d

Phase I - Crew#1TPhase I - Crew#1Totally close from St. B0+000 - B+070 & Partially close RHS from St. A0+130 - A0+270 29d 21-Nov-13 A 26-Dec-13 -17d
HEB1170 Implementation traffic plan & Close Road as per Traffic Control Plan Phase- I & Relocating existing lighting poles 25d 50% 21-Nov-13 A 26-Dec-13 -15d
HEB1180 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (Widening) 6d 60% 27-Nov-13 A 03-Dec-13 -12d
HEB1190 Construct catch basin with outlet wall 7d 0% 01-Dec-13 08-Dec-13 -11d
HEB1200 20 cm Thick Topping-  Layer 3d 0% 05-Dec-13 08-Dec-13 -11d
HEB1210 20 cm Thick Base Course- First Layer 3d 0% 09-Dec-13 11-Dec-13 -11d
HEB1220 20 cm Thick Base Course- Second Layer 3d 0% 12-Dec-13 15-Dec-13 -11d
HEB1225 Pre Cast Concrete Curbstone works  for side walk and  edge beam & 15cm Thick Base Course Layer 5d 0% 16-Dec-13 21-Dec-13 -11d
HEB1228 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 26-Dec-13 26-Dec-13 -15d

Phase I- Crew#2 PPhase I- Crew#2 Partially close LHS from B0+085 -B0+160 &Partially close LHS from St. A0+100 -A0+160 29d 21-Nov-13 A 26-Dec-13 -18d
HEB1230 Implementation traffic & Close Road as per Traffic Plan Phase- I &Relocating existing lighting poles &electrical panel 25d 50% 21-Nov-13 A 26-Dec-13 -16d
HEB1235 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (Widening) 10d 60% 29-Nov-13 A 04-Dec-13 -8d
HEB1240 Construct Retaining Wall From St. A0+102 to St. A0+143 LHS 12d 0% 01-Dec-13 14-Dec-13 -16d
HEB1250 Extending existing  Pipe Culvert  (Dia. 150 cm) @ St. B0+095 and Crossing pipe 6d 0% 03-Dec-13 09-Dec-13 -13d
HEB1260 Construct Retaining Wall From St. B0+080 to St. B0+100 LHS 7d 0% 04-Dec-13 11-Dec-13 -15d
HEB1265 Construct Catch Basin including lead wall outlet 7d 0% 05-Dec-13 12-Dec-13 -16d
HEB1280 2  toping layers of 20 cm each 3d 0% 14-Dec-13 16-Dec-13 -16d
HEB1290 20 cm Thick Base Course- First Layer 2d 0% 17-Dec-13 18-Dec-13 -16d
HEB1300 20 cm Thick Base Course- Second Layer 2d 0% 19-Dec-13 21-Dec-13 -16d
HEB1310 Pre Cast Concrete Curbstone works  for side walk and  edge beam & 15cm Thick Base Course Layer 5d 0% 21-Dec-13 25-Dec-13 -16d
HEB1320 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 26-Dec-13 26-Dec-13 -16d

PHASE II RoundaboPHASE II Roundabout curbs,side walk &central median for remaining areas as per traffic plan phase II 4d 28-Dec-13 31-Dec-13 -18d
HEB1340 Close Road as per Traffic Control Plan Phase-II 4d 0% 28-Dec-13 31-Dec-13 -16d
HEB1350 Saw Cut Existing Asphalt and Pre Cast Concrete Curbstone works  for side walk and  edge beam 3d 0% 29-Dec-13 31-Dec-13 -16d
HEB1360 15 cm Thick Base Course Layer for side walk 2d 0% 30-Dec-13 31-Dec-13 -16d

PHASE III Work ComPHASE III Work Completing The Roundabout and Roundabout Central Medians At Road 60 0d 0d

PROJECT 07 Post CoPROJECT 07 Post Construction Phase 0d 0d
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Multiple Roads PrMultiple Roads Project in the South Area 276d 15-Apr-13 A 13-Jan-14 -19d

Key DateKey Date 255d 15-Apr-13 A 13-Jan-14 -19d

MRS0000 Start Date NTP 0d 100% 15-Apr-13 A
MRS0005 Project Duration  (Calendar  Days) 255d 82.94% 15-Apr-13 A 13-Jan-14 -19d
MRS0010 Project Duration  (Working  Days) 206d 81.8% 15-Apr-13 A 13-Jan-14 -16d
MRS0020 Recieve Final  Construction Drawings 0d 100% 16-Apr-13 A

MilestonesMilestones 73d 26-Aug-13 A 31-Oct-13 A

MRS0040 Completion (Project 05) Qalandiya -Jabaa Road Safety Enhancement 0d 100% 26-Aug-13 A
MRS0050 Completion (Project 04) Wadi Al Nar Road (Seg. V) 0d 100% 09-Oct-13 A
MRS0060 Completion (Project 02) Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 0d 100% 12-Oct-13 A
MRS0080 Completion (Project 06) Al Thirwa Schools Road and Roads Retaining Structures 0d 100% 31-Oct-13 A

Pre ConstructionPre Construction Submittals 203d 16-Apr-13 A 25-Sep-13 A

MRS0110 Start Preconstruction Submittal 0d 100% 16-Apr-13 A
MRS0120 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 17-Apr-13 A 08-May-13 A
MRS0130 Bank Guarantee Certificates 10d 100% 17-Apr-13 A 24-May-13 A
MRS0140 Testing Lab 10d 100% 17-Apr-13 A 29-Apr-13 A
MRS0160 QCP-Quality Control Program 10d 100% 21-Apr-13 A 15-May-13 A
MRS0170 Safety Plan Submittal 10d 100% 21-Apr-13 A 06-May-13 A
MRS0150 Insurances 10d 100% 21-Apr-13 A 08-May-13 A
MRS0180 Coordination with local Authorities Plan 10d 100% 25-Apr-13 A 08-May-13 A
MRS0190 Field Offices Location & Layout 10d 100% 25-Apr-13 A 30-Apr-13 A
MRS0200 Field Offices Furniture & Equipment Plan 10d 100% 25-Apr-13 A 12-May-13 A
MRS0210 Temporary and Permanent Project  Sign Plan 10d 100% 25-Apr-13 A 29-Apr-13 A
MRS0220 USAID Branding Plan 10d 100% 25-Apr-13 A 12-May-13 A
MRS0230 Key Personnel Plan 10d 100% 28-Apr-13 A 30-Apr-13 A
MRS0240 Subcontractors' profile 10d 100% 28-Apr-13 A 06-May-13 A
MRS0470 Traffic Control Plan (Project 04) 10d 100% 29-Apr-13 A 14-May-13 A
MRS0270 Method Statement Plan 10d 100% 30-Apr-13 A 06-May-13 A
MRS0280 Environmental Mitigation Plan 10d 100% 30-Apr-13 A 08-May-13 A
MRS0250 60-Day Plan of Operation 10d 100% 02-May-13 A 12-May-13 A
MRS0260 Project Overview Bar Chart 10d 100% 02-May-13 A 08-May-13 A
MRS0300 Dilapidation Survey (Project 01) 10d 100% 06-May-13 A 15-May-13 A
MRS0310 Dilapidation Survey (Project 02) 10d 100% 06-May-13 A 15-May-13 A
MRS0320 Dilapidation Survey (Project 03) 10d 100% 06-May-13 A 15-May-13 A
MRS0330 Dilapidation Survey (Project 04) 10d 100% 06-May-13 A 15-May-13 A
MRS0340 Dilapidation Survey (Project 05) 10d 100% 06-May-13 A 19-May-13 A
MRS0350 Dilapidation Survey (Project 06 10d 100% 06-May-13 A 15-May-13 A
MRS0370 Risk Management Plan (Project 01) 10d 100% 06-May-13 A 08-May-13 A
MRS0380 Risk Management Plan (Project 02) 10d 100% 06-May-13 A 08-May-13 A
MRS0390 Risk Management Plan (Project 03) 10d 100% 06-May-13 A 08-May-13 A
MRS0400 Risk Management Plan (Project 04) 10d 100% 06-May-13 A 08-May-13 A
MRS0410 Risk Management Plan (Project 05) 10d 100% 06-May-13 A 08-May-13 A
MRS0420 Risk Management Plan (Project 06) 10d 100% 06-May-13 A 08-May-13 A
MRS0290 Material Staging ,Storage  and dumping Areas Plan 10d 100% 12-May-13 A 28-May-13 A
MRS0460 Traffic Control Plan (Project 03) 10d 100% 12-May-13 A 14-May-13 A
MRS0490 Traffic Control Plan (Project 06) 10d 100% 12-May-13 A 14-May-13 A
MRS0510 CPM-Construction Schedule and S-Curve 10d 100% 14-May-13 A 22-Jun-13 A
MRS0360 Dilapidation Survey (Project 07) 10d 100% 15-May-13 A 25-Sep-13 A
MRS0430 Risk Management Plan (Project 07) 10d 100% 15-May-13 A 25-Sep-13 A
MRS0480 Traffic Control Plan (Project 05) 10d 100% 15-May-13 A 19-May-13 A
MRS0500 Traffic Control Plan (Project 07) 10d 100% 22-May-13 A 23-May-13 A
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MRS0440 Traffic Control Plan (Project 01) 10d 100% 19-Jun-13 A 24-Jun-13 A
MRS0450 Traffic Control Plan (Project 02) 10d 100% 19-Jun-13 A 24-Jun-13 A
MRS0520 Finish  Preconstruction Submittal 0d 100% 25-Sep-13 A

Mobilization OfficMobilization Offices 20d 25-Apr-13 A 20-May-13 A

MRS0530 Start  Mobliziation Offices 0d 100% 25-Apr-13 A
MRS0540 Supply and install Office Furniture's and Supplies (Al Sawahreh Alsharquiah) 5d 100% 25-Apr-13 A 20-May-13 A
MRS0550 Supply and install Office Furniture's and Supplies (Main Office) 5d 100% 30-Apr-13 A 20-May-13 A
MRS0560 Supply and install Office Furniture's and Supplies (Hebron) 5d 100% 30-Apr-13 A 20-May-13 A
MRS0570 Supply and install Office IT Equipments & Applience (Al Sawahreh Alsharquiah) 6d 100% 30-Apr-13 A 20-May-13 A
MRS0580 Supply and install Office IT Equipments & Applience  (Hebron) 6d 100% 04-May-13 A 20-May-13 A
MRS0590 Supply and install Office IT Equipments & Applience (Main Office) 8d 100% 06-May-13 A 20-May-13 A
MRS0600 Finish Mobliziation Offices 0d 100% 20-May-13 A

PROJECT 01  WaPROJECT 01  Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. A) 249d 15-Apr-13 A 15-Dec-13 11d

PROJECT 01 Key DPROJECT 01 Key Dates 244d 15-Apr-13 A 15-Dec-13 0d
WJA0010 Start Date NTP 0d 100% 15-Apr-13 A
WJA0020 Project Duration  (Calendar  Days) 244d 94.06% 15-Apr-13 A 15-Dec-13 0d
WJA0030 Project Duration  (Working  Days) 197d 93.65% 15-Apr-13 A 15-Dec-13 0d

PROJECT 01  MobilPROJECT 01  Mobilization 66d 16-Apr-13 A 04-Jun-13 A
WJA0050 Start Mobilization 0d 100% 16-Apr-13 A
WJA0055 Mobilization Total Cost (4.0%) 28d 100% 16-Apr-13 A 20-May-13 A
WJA0058 Coordination with Israeli authorities for approval and permit area C 28d 100% 16-Apr-13 A 04-Jun-13 A
WJA0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WJA0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WJA0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WJA0090 Install Temporary Project Sign 2d 100% 11-May-13 A 12-May-13 A
WJA0100 Start Implement Traffic Control and Detour 3d 100% 30-May-13 A 04-Jun-13 A
WJA0110 Finish Mobilization 0d 100% 04-Jun-13 A

PROJECT 01 Shop PROJECT 01 Shop Drawing Submittals 197d 08-May-13 A 10-Sep-13 A

Shop Drawing MileShop Drawing Milestones 197d 08-May-13 A 04-Sep-13 A
WJA0120 Start Shop Drawing Submittal 0d 100% 08-May-13 A
WJA0130 Finish Shop Drawing Submittal 0d 100% 04-Sep-13 A

Plan Profile and CrPlan Profile and Cross Sections 62d 08-May-13 A 25-Aug-13 A
WJA0150 From St. A0+00To St. A0+750 12d 100% 08-May-13 A 30-May-13 A
WJA1130 From St. A0+750 To St. A1+500 12d 100% 12-May-13 A 04-Jun-13 A
WJA0140 From St. A1+500 To St. A2+250 12d 100% 14-May-13 A 03-Jul-13 A
WJA0160 From St. A2+250 To St. A2+797 12d 100% 25-Jun-13 A 25-Aug-13 A

Stone BouldersStone Boulders 14d 04-Jun-13 A 29-Jun-13 A
WJA0170 Stone Boulders (60 L.M) From St. A0+360 To St. A0+420 (RHS) 12d 100% 04-Jun-13 A 29-Jun-13 A

Pipe CulvertsPipe Culverts 74d 06-Jun-13 A 09-Sep-13 A
WJA0230 New Pipe Culvert (1000mm) @ St. A0+050 12d 100% 06-Jun-13 A 16-Jun-13 A
WJA0220 New Pipe Culvert (1000mm) @ St. A1+100 12d 100% 09-Jun-13 A 11-Jul-13 A
WJA0240 New Pipe Culvert (1000mm) @ St. A0+225 12d 100% 16-Jun-13 A 29-Jun-13 A
WJA0210 Extend Existing pipe culvert @ St. A1+580 12d 100% 01-Aug-13 A 09-Sep-13 A
WJA0250 New Pipe Culvert (1000mm) @ St. A2+457 12d 100% 18-Aug-13 A 04-Sep-13 A

OtheresOtheres 20d 06-Aug-13 A 10-Sep-13 A
WJA0270 Street Lighting Poles 12d 100% 06-Aug-13 A 10-Sep-13 A
WJA0290 Concret Ditches and Concret protection 12d 100% 13-Aug-13 A 29-Aug-13 A
WJA0300 Road furnishing/Gurad Rail 12d 100% 15-Aug-13 A 03-Sep-13 A

PROJECT 01 MaterPROJECT 01 Material Submittals 181d 11-May-13 A 30-Sep-13 A
WJA0310 Start Material Submittal 0d 100% 11-May-13 A
WJA0350 Prime Coat 12d 100% 12-May-13 A 15-May-13 A
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WJA0360 Tack Coat 12d 100% 12-May-13 A 15-May-13 A
WJA0370 Bituminous Binder Course-Mix Design 12d 100% 20-May-13 A 02-Jun-13 A
WJA0380 Bituminous Wearing Course-Mix Design 12d 100% 20-May-13 A 02-Jun-13 A
WJA0410 Curbstone 12d 100% 20-May-13 A 27-May-13 A
WJA0320 Pipe Culverts 12d 100% 28-May-13 A 05-Jun-13 A
WJA0330 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
WJA0340 Concrete Mix Design 12d 100% 08-Jun-13 A 20-Jun-13 A
WJA0390 Electrical pole to solar poles 12d 100% 30-Jul-13 A 30-Sep-13 A
WJA0420 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
WJA0440 Guard Rail 12d 100% 20-Aug-13 A 25-Aug-13 A
WJA0430 Thermoplastic paint 12d 100% 21-Aug-13 A 28-Aug-13 A
WJA0450 Traffic sign 12d 100% 21-Aug-13 A 25-Aug-13 A
WJA0400 Galvanized steel Handrail 12d 100% 27-Aug-13 A 11-Sep-13 A
WJA0460 Finish Material submittal 0d 100% 30-Sep-13 A

PROJECT 01ProcuPROJECT 01Procurements 0d 08-Oct-13 A 08-Oct-13 A
WJA0463 Order Electrical Solar Units 0d 100% 08-Oct-13 A

PROJECT 01 ConstPROJECT 01 Construction Phase 214d 26-May-13 A 08-Dec-13 17d

PROJECT 01 ConsPROJECT 01 Construction Milestones 0d 26-May-13 A 26-May-13 A
WJA0470 Start Construction Phase 0d 100% 26-May-13 A

Phase One  From SPhase One  From St. A0+000 To St. A1+520 192d 26-May-13 A 02-Dec-13 4d
WJA0490 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 68d 97.06% 26-May-13 A 02-Dec-13 3d

From St. A1+000From St. A1+000  To St. A1+420 28d 10-Jun-13 A 29-Sep-13 A
WJA0500 Slope Cut Excavation  From St.  A1+150 To  St. A1+220 (RHS) &  A1+290 To  St. A1+420 (RHS) 17d 100% 10-Jun-13 A 04-Jul-13 A
WJA0510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 16-Jun-13 A 27-Jun-13 A
WJA0530 20 cm Thick Base Course- First Layer 8d 100% 26-Jun-13 A 14-Jul-13 A
WJA0540 20 cm Thick Base Course- Second Layer 8d 100% 15-Jul-13 A 01-Aug-13 A
WJA0520 New Pipe Culvert (1000mm) @ St. A1+110 10d 100% 18-Jul-13 A 29-Sep-13 A

From ST. A0+54From ST. A0+540  To St . A1+000 34d 05-Jun-13 A 30-Jul-13 A
WJA0560 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 05-Jun-13 A 11-Jul-13 A
WJA0550 Slope Cut Excavation  From St. A0+600 To  St. A0+880 (RHS) 7d 100% 10-Jun-13 A 11-Jul-13 A
WJA0570 20 cm Thick Base Course- First Layer 7d 100% 29-Jun-13 A 14-Jul-13 A
WJA0580 20 cm Thick Base Course- Second Layer 7d 100% 15-Jul-13 A 30-Jul-13 A

From St. A0+000From St. A0+000  To St. A0+540 192d 26-May-13 A 30-Nov-13 A
WJA0590 Removal Dumped Material 28d 100% 26-May-13 A 01-Sep-13 A
WJA0620 Slope Cut Excavation  From St. A0+000 To  St.A0+150 (RHS&LHS),  A0+150 To  St. A0+340 (RHS) & A0+430 To  S 14d 100% 10-Jun-13 A 07-Jul-13 A
WJA0630 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 100% 27-Jun-13 A 07-Jul-13 A
WJA NEW-010 Topping layer from St.A0+060 - 0+180 one layer and from St.A0+180 - 0+300 two layers 21d 100% 06-Jul-13 A 20-Aug-13 A
WJA0660 20 cm Thick Base Course- First Layer from St. A0+000 to St. A0+340 15d 100% 11-Jul-13 A 05-Sep-13 A
WJA0670 20 cm Thick Base Course- Second Layer from St. A0+000 to St. A0+340 16d 100% 15-Jul-13 A 05-Sep-13 A
WJA0600 Excavation & Construct Stone Boulders (60 L.M) From St.  A0+360 To   St. A0+420 (RHS) 35d 100% 17-Aug-13 A 10-Oct-13 A
WJA0650 New Pipe Culvert (1000mm) @ St. A0+255 10d 100% 24-Aug-13 A 29-Sep-13 A
WJA0890 Sub grade level from St. A0+340 to St. A0+460 6d 100% 13-Nov-13 A 19-Nov-13 A
WJA0830 20 cm Thick Base Course- First Layer from St. A0+340 to St. A0+460 4d 100% 20-Nov-13 A 26-Nov-13 A
WJA0840 20 cm Thick Base Course- second  Layer from St. A0+340 to St. A0+460 4d 100% 26-Nov-13 A 30-Nov-13 A

From St. A1+420From St. A1+420 To St. A1+520 26d 16-Sep-13 A 29-Oct-13 A
WJA NEW-030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 8d 100% 16-Sep-13 A 30-Sep-13 A
WJA NEW-040 20 cm Thick Base Course- First Layer 5d 100% 07-Oct-13 A 10-Oct-13 A
WJA NEW-050 20 cm Thick Base Course- Second Layer 5d 100% 10-Oct-13 A 29-Oct-13 A

From St. A0+000From St. A0+000  To St. A1+520 Asphalt Works (Binder ) 62d 03-Aug-13 A 01-Dec-13 4d
WJA0680 7 cm Asphalt Binder Course Including Prime Coat from St.A0+ 460 to 1+420 & from St. A0+000 to St. A0+340 4d 100% 03-Aug-13 A 06-Sep-13 A
WJA0690 Foundation & Civil Works of Street Lighting Poles 21d 98% 02-Oct-13 A 01-Dec-13 4d
WJA NEW-070 7 cm Asphalt Binder Course Including Prime Coat & St. A1+420 To St. A1+520 2d 100% 30-Oct-13 A 31-Oct-13 A
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Phase Two From SPhase Two From St. A1+420 To St. A2+360 155d 07-Jul-13 A 13-Nov-13 A
WJA0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 50d 100% 07-Jul-13 A 31-Oct-13 A

From St. 1+520  From St. 1+520  To St. A1+900 103d 17-Jul-13 A 24-Oct-13 A
WJA0720 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 17-Jul-13 A 18-Aug-13 A
WJA0710 Slope Cut Excavation  From St.  A1+710 To  St. A1+870 (LHS) 9d 100% 17-Jul-13 A 16-Aug-13 A
WJA0740 20 cm Thick Base Course- First Layer 16d 100% 22-Aug-13 A 13-Oct-13 A
WJA0730 Extend  Existing pipe culvert   @ St. A1+580 5d 100% 17-Sep-13 A 24-Oct-13 A
WJA0750 20 cm Thick Base Course- Second Layer 17d 100% 28-Sep-13 A 23-Oct-13 A

From St. A1+900From St. A1+900  To St. A2+360 81d 08-Jul-13 A 26-Oct-13 A
WJA0760 Slope Cut Excavation  From St.  A2+140 To  St. A2+320 (LHS) 13d 100% 08-Jul-13 A 05-Aug-13 A
WJA0770 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 25-Jul-13 A 26-Aug-13 A
WJA0780 20 cm Thick Base Course- First Layer 8d 100% 18-Aug-13 A 20-Oct-13 A
WJA0790 20 cm Thick Base Course- Second Layer 7d 100% 28-Sep-13 A 26-Oct-13 A

From St. A1+520From St. A1+520  To St. A2+360 Asphalt Works (Binder) 30d 28-Oct-13 A 13-Nov-13 A
WJA0800 7 cm Asphalt Binder Course Including Prime Coat 2d 100% 28-Oct-13 A 31-Oct-13 A
WJA0810 Foundation & Civil Works of Street Lighting Poles 21d 100% 06-Nov-13 A 13-Nov-13 A

Phase Three FromPhase Three From St. A2+360  To St. A2+797 93d 21-Aug-13 A 01-Dec-13 25d

From St. A2+360From St. A2+360  To St. A2+730 85d 21-Aug-13 A 24-Nov-13 A
WJA0820 Close Road as per Traffic Control Plan Phase-3 & Coordination with Related Parties 63d 100% 21-Aug-13 A 24-Nov-13 A
WJA0850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 22-Aug-13 A 28-Sep-13 A
WJA0860 New Pipe Culvert (1000mm) @ St. A2+457 18d 100% 19-Sep-13 A 12-Oct-13 A
WJA0870 20 cm Thick Base Course- First Layer 15d 100% 17-Oct-13 A 06-Nov-13 A
WJA0880 20 cm Thick Base Course- Second Layer 21d 100% 06-Nov-13 A 24-Nov-13 A

From St. A2+360From St. A2+360  To St. A2+797  Asphalt Works 11d 06-Nov-13 A 01-Dec-13 25d
WJA0970 7 cm Asphalt Binder Course Including Prime Coat 2d 90% 06-Nov-13 A 01-Dec-13 22d
WJA0980 Foundation & Civil Works of Street Lighting Poles 10d 98% 06-Nov-13 A 01-Dec-13 4d

Milling, Asphalt WoMilling, Asphalt Works( Wearing),  and Miscellaneous Works From St. 0+000 To St. A2+797 115d 22-Aug-13 A 08-Dec-13 6d
WJA NEW-020 Water Line 50d 90% 22-Aug-13 A 05-Dec-13 7d
WJA1030 Concret Ditches and Concret protection 40d 90% 31-Aug-13 A 04-Dec-13 8d
WJA1070 Road furnishing/Gurad Rail/Handrail 10d 30% 25-Sep-13 A 08-Dec-13 4d
WJA0990 Pre Cast Concrete Curbstone Works, Interlocking Blocks and Side Walk 30d 85% 29-Sep-13 A 05-Dec-13 0d
WJA1010 Milling 1d 100% 28-Oct-13 A 28-Oct-13 A
WJA1020 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+480  To St. A2+330 & A0+000 to A0+280 7d 100% 02-Nov-13 A 19-Nov-13 A
WJA1000 Stone Wall 5d 30% 20-Nov-13 A 04-Dec-13 9d

PROJECT 01 Post CPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 WadPROJECT 02 Wadi Al Jeer - Al Sawahreh Alsharquiah Road  (Seg. B) 182d 15-Apr-13 A 12-Oct-13 A

PROJECT 02 Key DPROJECT 02 Key Dates 181d 15-Apr-13 A 12-Oct-13 A
WJB0010 Start Date NTP 0d 100% 15-Apr-13 A
WJB0020 Project Duration  (Calendar  Days) 181d 100% 15-Apr-13 A 12-Oct-13 A
WJB0030 Project Duration  (Working  Days) 147d 100% 15-Apr-13 A 12-Oct-13 A
WJB0040 Completion Project 0d 100% 12-Oct-13 A

PROJECT 02 MobiliPROJECT 02 Mobilization 64d 16-Apr-13 A 04-Jun-13 A
WJB0050 Start Mobilization 0d 100% 16-Apr-13 A
WJB0055 Mobilization Total Cost (4.0%) 30d 100% 16-Apr-13 A 20-May-13 A
WJB0058 Coordination with Israeli authorities for approval and permit area C 30d 100% 16-Apr-13 A 29-May-13 A
WJB0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WJB0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WJB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WJB0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
WJB0100 Start Implement Traffic Control and Detour 3d 100% 30-May-13 A 04-Jun-13 A
WJB0110 Finish Mobilization 0d 100% 04-Jun-13 A
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PROJECT 02 Shop PROJECT 02 Shop Drawing Submittals 157d 15-May-13 A 30-Sep-13 A

Shop Drawing MileShop Drawing Milestones 143d 15-May-13 A 30-Sep-13 A
WJB0120 Start Shop Drawing Submittal 0d 100% 15-May-13 A
WJB0130 Finish Shop Drawing Submittal 0d 100% 30-Sep-13 A

Plan Profile and CrPlan Profile and Cross Sections 49d 15-May-13 A 04-Jun-13 A
WJB0140 From St. B0+000 To St. B0+600 12d 100% 15-May-13 A 30-May-13 A
WJB0160 From ST. B0+600 To St. B0+988 12d 100% 26-May-13 A 04-Jun-13 A

Stone WallsStone Walls 55d 23-Jul-13 A 06-Aug-13 A
WJB0180 Stone Wall from Sta.B0+433 to Sta.B0+455 LHS and from Sta.B0+460 to Sta.B0+478 LHS 12d 100% 23-Jul-13 A 06-Aug-13 A
WJB0170 Stone Wall from Sta.B0+693 to Sta.B0+724 RHS and from Sta.B0+745 to Sta.B0+775 RHS 6d 100% 24-Jul-13 A 06-Aug-13 A

Concrete Gravity oConcrete Gravity or retaining walls 14d 02-Jun-13 A 13-Jun-13 A
WJB0190 Concrete Gravity Wall From St. B0+370 To St. B0+405 LHS 12d 100% 02-Jun-13 A 03-Jun-13 A
WJB0200 Concrete Gravity Wall From St. B0+440 To St. B0+600  RHS 12d 100% 12-Jun-13 A 13-Jun-13 A

OtheresOtheres 14d 11-Sep-13 A 30-Sep-13 A
WJB0230 Road furnishing/Gurad Rail 12d 100% 11-Sep-13 A 19-Sep-13 A
WJB0220 Concret Ditches and Concret protection 12d 100% 26-Sep-13 A 30-Sep-13 A

PROJECT 02 MaterPROJECT 02 Material Submittals 154d 15-May-13 A 11-Sep-13 A
WJB0240 Start Material Submittal 0d 100% 15-May-13 A
WJB0260 Concrete Mix Design 12d 100% 16-May-13 A 26-May-13 A
WJB0310 Prime Coat 12d 100% 25-May-13 A 27-May-13 A
WJB0320 Bituminous Wearing Course-Mix Design 12d 100% 25-May-13 A 02-Jun-13 A
WJB0270 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
WJB0330 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
WJB0350 Guard Rail 12d 100% 20-Aug-13 A 25-Aug-13 A
WJB0340 Thermoplastic paint 12d 100% 21-Aug-13 A 28-Aug-13 A
WJB0360 Traffic sign 12d 100% 21-Aug-13 A 25-Aug-13 A
WJB0290 Galvanized steel Handrail 12d 100% 27-Aug-13 A 11-Sep-13 A
WJB0370 Finish Material submittal 0d 100% 11-Sep-13 A

PROJECT 02 ConstPROJECT 02 Construction Phase 117d 02-Jun-13 A 05-Oct-13 A

PROJECT 02 ConsPROJECT 02 Construction Milestones 107d 04-Jun-13 A 05-Oct-13 A
WJB0380 Start Construction 0d 100% 04-Jun-13 A
WJB0390 Finish Construction Phase 0d 100% 05-Oct-13 A

Construction RoadConstruction Road From St. B0+000  To St. B0+370 64d 04-Jun-13 A 18-Sep-13 A
WJB0400 Close Road as per Traffic Control Plan  & Coordination with Related Parties 40d 100% 04-Jun-13 A 18-Sep-13 A
WJB0410 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 14d 100% 05-Jun-13 A 25-Aug-13 A
WJB0420 20 cm Thick Base Course- First Layer 12d 100% 26-Jun-13 A 27-Aug-13 A
WJB0440 20 cm Thick Base Course- Second Layer 12d 100% 01-Aug-13 A 31-Aug-13 A

Construction RoadConstruction Road From ST. B0+370  To St. B0+700 RHS and LHS With Access for Residences 90d 03-Jun-13 A 22-Sep-13 A
WJB0460 Close Road as per Traffic Control Plan & Coordination with Related Parties 58d 100% 03-Jun-13 A 22-Sep-13 A
WJB0470 Construct Concrete Gravity Wall  From (St. B0+375 To St. B0+408 LHS) 18d 100% 05-Jun-13 A 20-Jun-13 A
WJB0660 Construct Concrete Gravity Wall From (St. B0+438 To St. B0+615 RHS) 22d 100% 13-Jun-13 A 20-Jul-13 A
WJB0480 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 28d 100% 04-Jul-13 A 22-Aug-13 A
WJB0490 20 cm Thick Base Course- First Layer 10d 100% 21-Aug-13 A 29-Aug-13 A
WJB0520 20 cm Thick Base Course- Second Layer 10d 100% 28-Aug-13 A 19-Sep-13 A
WJB0510 Stone Wall (St. B0+430 -St. B0+468 LHS, St. B0+495 - St. B0+620 LHS, St. B0+620-St. B0+670 LHS ) 13d 100% 04-Sep-13 A 22-Sep-13 A

Construction RoadConstruction Road From ST. B0+700  To St. B0+988 70d 04-Jul-13 A 14-Sep-13 A
WJB0530 Close Road as per Traffic Control Plan  & Coordination with Related Parties 32d 100% 04-Jul-13 A 14-Sep-13 A
WJB0540 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 11d 100% 05-Jul-13 A 25-Aug-13 A
WJB0550 20 cm Thick Base Course- First Layer 9d 100% 24-Jul-13 A 06-Sep-13 A
WJB0570 20 cm Thick Base Course- Second Layer 10d 100% 07-Sep-13 A 14-Sep-13 A

New ItemsNew Items 47d 12-Aug-13 A 30-Sep-13 A
WJB NEW-020 Water Line 7d 100% 12-Aug-13 A 24-Aug-13 A
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WJB NEW-030 stone wall ( st. B0+737 to st. B0+840 RHS & st. B0+840 to st. B0+970 RHS ) 10d 100% 17-Aug-13 A 04-Sep-13 A
WJB NEW-040 Curbstone & concrete edge beam construction work for side walk 10d 100% 19-Sep-13 A 30-Sep-13 A

Asphalt Works ( WAsphalt Works ( Wearing)  and Miscellaneous Works From St. B0+000  To St. B0+988 17d 02-Jun-13 A 05-Oct-13 A
WJB0585 Gurad Rail Phase one 2d 100% 02-Jun-13 A 03-Jun-13 A
WJB0580 5 cm or 7 cm Asphalt Wearing Course Including Prime Coat 3d 100% 25-Sep-13 A 26-Sep-13 A
WJB0610 Road furnishing/Gurad Rail phase Two 8d 100% 27-Sep-13 A 05-Oct-13 A
WJB0590 Concret Ditches 10d 100% 28-Sep-13 A 30-Sep-13 A

PROJECT 02 Post CPROJECT 02 Post Construction Phase 12d 30-Sep-13 A 12-Oct-13 A
WJB0630 Walk Through & Punch List 10d 100% 30-Sep-13 A 07-Oct-13 A
WJB0640 Start Demoblization and Start Submitting Close Out document 1d 100% 12-Oct-13 A 12-Oct-13 A
WJB0650 Finish Post Construction 0d 100% 12-Oct-13 A

PROJECT 03 Al- SPROJECT 03 Al- Sheikh Saed  Road (Seg.C) 232d 15-Apr-13 A 17-Dec-13 -13d

PROJECT 03 Key DPROJECT 03 Key Dates 226d 15-Apr-13 A 17-Dec-13 -13d
SSC0010 Start Date NTP 0d 100% 15-Apr-13 A
SSC0020 Project Duration  (Calendar  Days) 226d 92.83% 15-Apr-13 A 17-Dec-13 -13d
SSC0030 Project Duration  (Working  Days) 181d 92.15% 15-Apr-13 A 17-Dec-13 -11d

PROJECT 03 MobiliPROJECT 03 Mobilization 34d 16-Apr-13 A 22-May-13 A
SSC0050 Start Mobilization 0d 100% 16-Apr-13 A
SSC0055 Mobilization Total Cost (4.0%) 27d 100% 16-Apr-13 A 20-May-13 A
SSC0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
SSC0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
SSC0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 16-May-13 A
SSC0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
SSC0100 Start Implement Traffic Control and Detour 3d 100% 21-May-13 A 22-May-13 A
SSC0110 Finish Mobilization 0d 100% 22-May-13 A

PROJECT 03 Shop PROJECT 03 Shop Drawing Submittals 206d 14-May-13 A 03-Oct-13 A

Shop Drawing MileShop Drawing Milestones 206d 14-May-13 A 03-Oct-13 A
SSC0120 Start Shop Drawing Submittal 0d 100% 14-May-13 A
SSC0130 Finish Shop Drawing Submittal 0d 100% 03-Oct-13 A

Plan Profile and CrPlan Profile and Cross Sections 31d 14-May-13 A 27-May-13 A
SSC0140 From ST.C0+000 To St. C0+600 12d 100% 14-May-13 A 16-May-13 A
SSC0160 From ST.C0+600 To St. C1+290 12d 100% 15-May-13 A 27-May-13 A

Concrete Gravity oConcrete Gravity or retaining walls 28d 05-Jun-13 A 30-Jul-13 A
SSC NEW-05 Concrete Wall (ST. C0+936 To St. C1+057 RHS 12d 100% 05-Jun-13 A 09-Jun-13 A
SSC0220 Concrete Wall St. C1+245 To St. 1-C1+270LHS, St. C1+260 To St. C1+270RHS) 12d 100% 28-Jul-13 A 30-Jul-13 A

Stone WallsStone Walls 20d 30-Jul-13 A 20-Aug-13 A
SSC0230 Stone Wall from St. C0+078 To St.C0+100 LHS 12d 100% 30-Jul-13 A 20-Aug-13 A

Pipe CulvertsPipe Culverts 89d 15-Jun-13 A 23-Sep-13 A
SSC0280 Construct 100 cm Pipe Culvert At St. C0+635 12d 100% 15-Jun-13 A 18-Jun-13 A
SSC0270 Box Culvert at Sta.0+118.3 and Retaining Wall from Sta.0+091 to Sta.0+115 RHS-Project 03 12d 100% 03-Sep-13 A 23-Sep-13 A

OtheresOtheres 111d 08-Jun-13 A 03-Oct-13 A
SSC NEW-07 Sewer Pipe Line: Plan ,Profile & Details From Sta. 0+128.8 To Sta. 1+273.14 12d 100% 08-Jun-13 A 27-Jun-13 A
SSC NEW-015 Water Pipe Line: Plan ,Profile & Details From Sta. 0+500To Sta. 1+305 12d 100% 27-Jun-13 A 08-Jul-13 A
SSC0320 Road furnishing/Gurad Rail 12d 100% 23-Sep-13 A 03-Oct-13 A
SSC0310 Concret Ditches and Concret protection 12d 100% 29-Sep-13 A 03-Oct-13 A

PROJECT 03 MaterPROJECT 03 Material Submittals 204d 22-May-13 A 05-Sep-13 A
SSC0330 Start Material Submittal 0d 100% 22-May-13 A
SSC0340 Concrete Mix Design 12d 100% 23-May-13 A 05-Jun-13 A
SSC0350 Pipe Culverts 12d 100% 02-Jun-13 A 05-Jun-13 A
SSC0360 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
SSC NEW-025 UPVC Pipes 12d 100% 16-Jun-13 A 18-Jun-13 A
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SSC0410 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
SSC0430 Guard Rail 12d 100% 20-Aug-13 A 25-Aug-13 A
SSC0420 Thermoplastic paint 12d 100% 21-Aug-13 A 28-Aug-13 A
SSC0440 Traffic sign 12d 100% 21-Aug-13 A 25-Aug-13 A
SSC0380 Prime Coat 12d 100% 27-Aug-13 A 05-Sep-13 A
SSC0390 Tack Coat 12d 100% 27-Aug-13 A 05-Sep-13 A
SSC0400 Bituminous Wearing Course-Mix Design 12d 100% 27-Aug-13 A 05-Sep-13 A
SSC0450 Finish Material submittal 0d 100% 05-Sep-13 A

PROJECT 03 ConstPROJECT 03 Construction Phase 201d 26-May-13 A 16-Dec-13 -13d

PROJECT 03 ConsPROJECT 03 Construction Milestones 0d 26-May-13 A 26-May-13 A
SSC0460 Start Construction 0d 100% 26-May-13 A

From St. C0+150  TFrom St. C0+150  To St. C0+400 117d 26-May-13 A 22-Sep-13 A
SSC0480 Close Road as per Traffic Control Plan  & Coordination with Related Parties 31d 100% 26-May-13 A 22-Sep-13 A
SSC0490 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 18d 100% 29-May-13 A 20-Aug-13 A
SSC0500 15 cm Thick Base Course- First Layer 8d 100% 25-Jul-13 A 19-Aug-13 A
SSC0520 15 cm Thick Base Course- Second Layer 8d 100% 04-Sep-13 A 22-Sep-13 A

From ST.C0+400  TFrom ST.C0+400  To St. C0+840 92d 28-May-13 A 21-Sep-13 A
SSC0530 Close Road as per Traffic Control Plan & Coordination with Related Parties 38d 100% 28-May-13 A 21-Sep-13 A
SSC0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 21d 100% 08-Jun-13 A 13-Sep-13 A
SSC0560 15 cm Thick Base Course- First Layer 10d 100% 22-Aug-13 A 14-Sep-13 A
SSC0590 15 cm Thick Base Course- Second Layer 10d 100% 05-Sep-13 A 21-Sep-13 A

From St. C0+100 TFrom St. C0+100 To St. C0+150 161d 05-Jun-13 A 08-Dec-13 -8d
SSC0600 Close Road as per Traffic Control Plan  & Coordination with Related Parties 55d 87.66% 05-Jun-13 A 08-Dec-13 -7d
SSC0650 Road Excavation Including (Cut Slope/Fill) Up to Finish Sub Grade Level 8d 100% 06-Jun-13 A 28-Sep-13 A
SSC0610 Construct Temporary Channal With Pipe Culvert At Wadi As Detour 4d 100% 02-Sep-13 A 05-Sep-13 A
SSC0640 Rock Fill layer Including Geo Textile Sheets From St. C0+100 To St. C0+140 6d 100% 18-Sep-13 A 14-Nov-13 A
SSC0630 Construct 2 Box Culvert at Sta.0+118.3 22d 100% 01-Oct-13 A 31-Oct-13 A
SSC0660 15 cm Thick Base Course- First Layer 4d 30% 17-Nov-13 A 03-Dec-13 -7d

From ST. C0+840  TFrom ST. C0+840  To St. C1+290  RHS and LHS With Access for Residences 163d 26-May-13 A 16-Nov-13 A
SSC0690 Close Road as per Traffic Control Plan  & Coordination with Related Parties 98d 100% 26-May-13 A 16-Nov-13 A
SSC0730 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 25d 100% 12-Jun-13 A 09-Nov-13 A
SSC0750 15 cm Thick Base Course- First Layer 9d 100% 20-Aug-13 A 14-Nov-13 A
SSC0770 15 cm Thick Base Course- Second Layer 9d 100% 12-Sep-13 A 16-Nov-13 A

New ItemsNew Items 102d 20-Jun-13 A 10-Nov-13 A
SSC NEW -010 Construct gravity wall St. 0+936 to 1+057 21d 100% 20-Jun-13 A 07-Aug-13 A
SSC NEW -020 Construct sewer line    St. 0+128 to 1+273 21d 100% 29-Jun-13 A 10-Nov-13 A
SSC NEW -030 Construct Water Pipe Line  From Sta. 0+500To Sta. 1+305 21d 100% 01-Aug-13 A 09-Nov-13 A
SSC NEW -045 Construct 40 cm Crossing Pipe Culverts 5d 100% 18-Sep-13 A 22-Sep-13 A
SSC NEW -050 construct parapet wall of gravity wall St. C0+923 to St. C1+057 13d 100% 21-Sep-13 A 20-Oct-13 A

Asphalt Works( WeAsphalt Works( Wearing)  and Miscellaneous Works 44d 23-Sep-13 A 16-Dec-13 -13d
SSC0830 7 cm Asphalt Wearing Course Including Prime Coat phase one From St. C0+150 to C0+840 3d 100% 23-Sep-13 A 25-Sep-13 A
SSC0810 Concrete Ditches, Boundary concrete wall 0+516 to 0+580 RHS &  Curbstone 27d 80% 01-Oct-13 A 07-Dec-13 -3d
SSC0820 Road furnishing/Gurad Rail & Hand Rail 24d 45% 09-Oct-13 A 16-Dec-13 -11d
SSC0670 Stone Wall 6d 70% 14-Nov-13 A 02-Dec-13 -2d
SSC0800 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat for remining, Also Milling Works  from ST. C0+000 to St 2d 30% 17-Nov-13 A 10-Dec-13 -7d

PROJECT 03 Post CPROJECT 03 Post Construction Phase 0d 0d

PROJECT 04 WadPROJECT 04 Wadi Al Nar Road (Seg. V) 178d 15-Apr-13 A 09-Oct-13 A

PROJECT 04 Key DPROJECT 04 Key Dates 178d 15-Apr-13 A 09-Oct-13 A
WNV0010 Start Date NTP 0d 100% 15-Apr-13 A
WNV0020 Project Duration  (Calendar  Days) 178d 100% 15-Apr-13 A 09-Oct-13 A
WNV0030 Project Duration  (Working  Days) 145d 100% 15-Apr-13 A 09-Oct-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Finish Material submittal
16-Dec-13

26-May-13 A

Start Construction
22-Sep-13 A

21-Sep-13 A

08-Dec-13

16-Nov-13 A

10-Nov-13 A

16-Dec-13

09-Oct-13 A

09-Oct-13 A

Start Date NTP

Construction Program

Completed & In Progress Activities

TO.4

Multiple Roads Project in the South Area

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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WNV0040 Completion Project 0d 100% 09-Oct-13 A

PROJECT 04 MobiliPROJECT 04 Mobilization 37d 16-Apr-13 A 21-May-13 A
WNV0050 Start Mobilization 0d 100% 16-Apr-13 A
WNV0055 Mobilization Total Cost (4.0%) 30d 100% 16-Apr-13 A 20-May-13 A
WNV0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
WNV0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
WNV0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 25-Apr-13 A 19-May-13 A
WNV0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
WNV0100 Start Implement Traffic Control and Detour 6d 100% 17-May-13 A 21-May-13 A
WNV0110 Finish Mobilization 0d 100% 21-May-13 A

PROJECT 04 Shop PROJECT 04 Shop Drawing Submittals 145d 15-May-13 A 08-Sep-13 A

Shop Drawing MileShop Drawing Milestones 145d 15-May-13 A 08-Sep-13 A
WNV0120 Start Shop Drawing Submittal 0d 100% 15-May-13 A
WNV0130 Finish Shop Drawing Submittal 0d 100% 08-Sep-13 A

Plan Profile and CrPlan Profile and Cross Sections 22d 15-May-13 A 21-May-13 A
WNV0140 From St. 0+000 To St. 0+600 12d 100% 15-May-13 A 20-May-13 A
WNV0150 From St. 0+600 To St. 0+989 12d 100% 15-May-13 A 21-May-13 A

OtheresOtheres 14d 19-Aug-13 A 08-Sep-13 A
WNV0170 Concret Ditches and Concrte Shoulder 12d 100% 19-Aug-13 A 08-Sep-13 A
WNV0180 Road furnishing/Gurad Rail 12d 100% 24-Aug-13 A 25-Aug-13 A

PROJECT 04 MaterPROJECT 04 Material Submittals 124d 15-May-13 A 28-Aug-13 A
WNV0190 Start Material Submittal 0d 100% 15-May-13 A
WNV0200 Concrete Mix Design 12d 100% 16-May-13 A 26-May-13 A
WNV0210 Prime Coat 12d 100% 25-May-13 A 27-May-13 A
WNV0250 Tack Coat 12d 100% 25-May-13 A 27-May-13 A
WNV0220 Bituminous Binder Course-Mix Design 12d 100% 25-May-13 A 03-Jun-13 A
WNV0240 UPVC pipes 12d 100% 27-May-13 A 05-Jun-13 A
WNV0230 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
WNV0260 Basalt  Wearinge-Mix Design 12d 100% 11-Jun-13 A 20-Jun-13 A
WNV0290 Guard Rail 12d 100% 06-Jul-13 A 24-Aug-13 A
WNV0270 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
WNV0280 Thermoplastic paint 12d 100% 20-Aug-13 A 28-Aug-13 A
WNV0300 Traffic sign 12d 100% 20-Aug-13 A 25-Aug-13 A
WNV0310 Finish Material submittal 0d 100% 28-Aug-13 A

PROJECT 04 ConstPROJECT 04 Construction Phase 142d 21-May-13 A 05-Oct-13 A

PROJECT 04 ConsPROJECT 04 Construction Milestones 123d 21-May-13 A 05-Oct-13 A
WNV0320 Start Construction 0d 100% 21-May-13 A
WNV0330 Finish Construction Phase 0d 100% 05-Oct-13 A

Phase One From SPhase One From St. 0+000 To St. 0+989 (LHS) (Day & Night Crews) 105d 21-May-13 A 19-Aug-13 A

From St.  0+750 From St.  0+750  To St. 0+989 (LHS) 40d 21-May-13 A 26-Jun-13 A
WNV0340 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 15d 100% 21-May-13 A 26-Jun-13 A
WNV0350 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade 7d 100% 22-May-13 A 12-Jun-13 A
WNV0370 20 cm Thick Base Course- First Layer 3d 100% 10-Jun-13 A 14-Jun-13 A
WNV0380 20 cm Thick Base Course- Second Layer 3d 100% 17-Jun-13 A 24-Jun-13 A
WNV0390 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 26-Jun-13 A 26-Jun-13 A

From St.  0+500 From St.  0+500  To St. 0+750 (LHS) 58d 22-Jun-13 A 17-Aug-13 A
WNV0400 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 12d 100% 22-Jun-13 A 14-Aug-13 A
WNV0410 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 6d 100% 23-Jun-13 A 24-Jul-13 A
WNV0420 20 cm Thick Base Course- First Layer 3d 100% 25-Jul-13 A 28-Jul-13 A
WNV0430 20 cm Thick Base Course- Second Layer 3d 100% 31-Jul-13 A 02-Aug-13 A
WNV0440 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 14-Aug-13 A 17-Aug-13 A

From St.  0+240 From St.  0+240  To St. 0+500 (LHS) 26d 17-Jun-13 A 19-Aug-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Completion Project
21-May-13 A

Start Mobilization

Finish Mobilization
08-Sep-13 A
08-Sep-13 A

Start Shop Drawing Submittal
Finish Shop Drawing Submittal

21-May-13 A

08-Sep-13 A

28-Aug-13 A

Start Material Submittal

Finish Material submittal
05-Oct-13 A
05-Oct-13 A

Start Construction
Finish Construction Phase

19-Aug-13 A
26-Jun-13 A

17-Aug-13 A

19-Aug-13 A

Construction Program

Completed & In Progress Activities

TO.4

Multiple Roads Project in the South Area

Milestone Early Bar
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Summary
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WNV0450 Close Road as per Traffic Control Plan Phase-2 & Coordination with Related Parties 10d 100% 17-Jun-13 A 17-Aug-13 A
WNV0460 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street light Poles If requir 4d 100% 18-Jun-13 A 08-Jul-13 A
WNV0470 20 cm Thick Base Course- First Layer 3d 100% 08-Jul-13 A 15-Aug-13 A
WNV0480 20 cm Thick Base Course- Second Layer 3d 100% 11-Jul-13 A 16-Aug-13 A
WNV0490 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 19-Jul-13 A 19-Aug-13 A

From St.  0+000 From St.  0+000  To St. 0+240 (LHS) 20d 27-Jun-13 A 20-Jul-13 A
WNV0500 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 10d 100% 27-Jun-13 A 20-Jul-13 A
WNV0510 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard 5d 100% 28-Jun-13 A 08-Jul-13 A
WNV0520 20 cm Thick Base Course- First Layer 3d 100% 08-Jul-13 A 13-Jul-13 A
WNV0530 20 cm Thick Base Course- Second Layer 3d 100% 11-Jul-13 A 18-Jul-13 A
WNV0540 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 19-Jul-13 A 20-Jul-13 A

Phase Two From SPhase Two From St. 0+000 To St. 0+989 (RHS)  (Day & Night Crews) 87d 27-May-13 A 19-Aug-13 A

From St.  0+320 From St.  0+320 To St. 0+590 (RHS) 65d 25-Jun-13 A 19-Aug-13 A
WNV0650 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 8d 100% 25-Jun-13 A 19-Aug-13 A
WNV0660 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  &  Relocate Street light Poles If required 5d 100% 27-Jun-13 A 05-Aug-13 A
WNV0670 20 cm Thick Base Course- First Layer 2d 100% 11-Aug-13 A 15-Aug-13 A
WNV0680 20 cm Thick Base Course- Second Layer 2d 100% 14-Aug-13 A 18-Aug-13 A
WNV0690 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 19-Aug-13 A 19-Aug-13 A

From St.  0+000 From St.  0+000  To St. 0+320 (RHS) 77d 27-May-13 A 19-Aug-13 A
WNV0700 Close Road as per Traffic Control Plan Phase-1 & Coordination with Related Parties 8d 100% 27-May-13 A 19-Aug-13 A
WNV0710 Road Excavation  (Cut Slope /Fill) Up to Finish Sub Grade  & Remove Billboard / Relocate Street light Poles If requir 5d 100% 28-May-13 A 05-Aug-13 A
WNV0720 20 cm Thick Base Course- First Layer 2d 100% 11-Jun-13 A 17-Aug-13 A
WNV0730 20 cm Thick Base Course- Second Layer 2d 100% 16-Jun-13 A 18-Aug-13 A
WNV0740 7 cm Asphalt Binder  Course Including Prime Coat 1d 100% 26-Jun-13 A 19-Aug-13 A

New ItemsNew Items 95d 19-Jun-13 A 05-Oct-13 A
WNV-NEW-010 Construct gravity wall (Rubble concrete ) from Sta. 0+300 TO Sta. 0+313 LHS 10d 100% 19-Jun-13 A 17-Jul-13 A
WNV-NEW-020 stone wall and Landscaping 3d 100% 28-Sep-13 A 05-Oct-13 A

Patching, Milling , Patching, Milling , Asphalt Works  (Wearing)  and Miscellaneous Works (Day time/Night time) 49d 02-Jun-13 A 05-Oct-13 A
WNV0745 Sewerage Works 20d 100% 02-Jun-13 A 12-Jun-13 A
WNV0750 Asphalt patching and leveling course & Milling 4d 100% 21-Jun-13 A 27-Aug-13 A
WNV0830 Gurad Rail 7d 100% 26-Aug-13 A 09-Sep-13 A
WNV0760 5 cm Asphalt Wearing Course Including Tack coat From St. 0+000  To St. 0+989 2d 100% 08-Sep-13 A 10-Sep-13 A
WNV0780 Road furnishing 7d 100% 11-Sep-13 A 05-Oct-13 A
WNV0770 Curbstone ,Concret Ditches, Concrte Shoulder & grouted riprap 6d 100% 11-Sep-13 A 05-Oct-13 A

PROJECT 04 Post CPROJECT 04 Post Construction Phase 16d 30-Sep-13 A 09-Oct-13 A
WNV0800 Walk Through & Punch List 9d 100% 30-Sep-13 A 07-Oct-13 A
WNV0810 Start Demoblization and Start Submitting Close Out document 1d 100% 08-Oct-13 A 09-Oct-13 A
WNV0820 Finish Post Construction 0d 100% 09-Oct-13 A

PROJECT 05 QalPROJECT 05 Qalandiya -Jabaa Road Safety Enhancement 159d 15-Apr-13 A 26-Aug-13 A

PROJECT 05 Key DPROJECT 05 Key Dates 134d 15-Apr-13 A 26-Aug-13 A
QAL0010 Start Date NTP 0d 100% 15-Apr-13 A
QAL0020 Project Duration  (Calendar  Days) 134d 100% 15-Apr-13 A 26-Aug-13 A
QAL0030 Project Duration  (Working  Days) 96d 100% 15-Apr-13 A 26-Aug-13 A
QAL0040 Completion Project 0d 100% 26-Aug-13 A

PROJECT 05 MobiliPROJECT 05 Mobilization 36d 16-Apr-13 A 01-Jun-13 A
QAL0050 Start Mobilization 0d 100% 16-Apr-13 A
QAL0055 Mobilization Total Cost (4.0%) 30d 100% 16-Apr-13 A 20-May-13 A
QAL0057 Coordination with Israeli authorities for approval and permit area C 30d 100% 16-Apr-13 A 20-May-13 A
QAL0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
QAL0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
QAL0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 100% 02-May-13 A 16-May-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

20-Jul-13 A

19-Aug-13 A
19-Aug-13 A

19-Aug-13 A

05-Oct-13 A

05-Oct-13 A

09-Oct-13 A
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26-Aug-13 A

26-Aug-13 A

Start Date NTP

Completion Project
01-Jun-13 A

Start Mobilization
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QAL0090 Install Temporary Project Sign 2d 100% 12-May-13 A 12-May-13 A
QAL0095 Start Implement Traffic Control and Detour 4d 100% 30-May-13 A 30-May-13 A
QAL0100 Finish Mobilization 0d 100% 01-Jun-13 A

PROJECT 05 Shop PROJECT 05 Shop Drawing Submittals 103d 22-May-13 A 16-Jun-13 A

Shop Drawing MileShop Drawing Milestones 103d 22-May-13 A 16-Jun-13 A
QAL0110 Start Shop Drawing Submittal 0d 100% 22-May-13 A
QAL0120 Finish Shop Drawing Submittal 0d 100% 16-Jun-13 A

Plan Profile and CrPlan Profile and Cross Sections 12d 22-May-13 A 16-Jun-13 A
QAL0130 From St. 0+740 To St.2+228 12d 100% 22-May-13 A 16-Jun-13 A

PROJECT 05 MaterPROJECT 05 Material Submittals 73d 19-May-13 A 16-Jul-13 A
QAL0170 Start Material Submittal 0d 100% 19-May-13 A
QAL0210 Cat eyes 12d 100% 20-May-13 A 03-Jun-13 A
QAL0180 Tack Coat 12d 100% 21-May-13 A 27-May-13 A
QAL0190 Bituminous Wearing Course-Mix Design 12d 100% 21-May-13 A 02-Jun-13 A
QAL0200 Curbstone 12d 100% 21-May-13 A 27-May-13 A
QAL0220 Guard Rail 12d 100% 22-May-13 A 03-Jun-13 A
QAL0230 Plastic reflective sepration kerbs 12d 100% 25-May-13 A 06-Jun-13 A
QAL0240 Guard Rail end (Crush cushion) 12d 100% 25-May-13 A 03-Jun-13 A
QAL0245 Thermoplastic paint 12d 100% 27-May-13 A 09-Jun-13 A
QAL0250 Traffic sign 12d 100% 13-Jul-13 A 16-Jul-13 A
QAL0255 Finish Material submittal 0d 100% 16-Jul-13 A

PROJECT 05 ConstPROJECT 05 Construction Phase 82d 30-Jun-13 A 24-Aug-13 A

PROJECT 05 ConsPROJECT 05 Construction Milestones 34d 30-Jun-13 A 17-Aug-13 A
QAL0260 Start Construction 0d 100% 30-Jun-13 A
QAL0270 Finish Construction Phase 0d 100% 17-Aug-13 A

Milling and OverlayMilling and Overlay from St.2+220 to Jaba' Intersection 45d 06-Aug-13 A 07-Aug-13 A
QAL0280 Partially Close RHS as per Traffic Control Plan  & Coordination with Related Parties 6d 100% 06-Aug-13 A 07-Aug-13 A
QAL0290 5 cm Milling and Leveling Course 4d 100% 06-Aug-13 A 06-Aug-13 A
QAL0300 Overlay 5 cm Asphalt Wearing Course Including Tack Coat 1d 100% 07-Aug-13 A 07-Aug-13 A

From St. 0+740 To From St. 0+740 To St.2+228  (Day Crew / Night Crew) 75d 30-Jun-13 A 24-Aug-13 A
QAL0310 Partially Close  as per Traffic Control Plan  & Coordination with Related Parties 57d 100% 30-Jun-13 A 17-Aug-13 A
QAL0330 Install Guradrails At Center and LHS Of Road 20d 100% 01-Jul-13 A 22-Jul-13 A
QAL0320 Saw Cut Exisiting Asphalt, Curbstone &cast concrete From St. 0+810 To St. 0+830 & From St. 2+180 To St. 2+200 10d 100% 27-Jul-13 A 31-Jul-13 A
QAL0340 Remove Existing Road marking and cat eyes 2d 100% 27-Jul-13 A 31-Jul-13 A
QAL0370 Install RC1 Sign and Other Signs 12d 100% 30-Jul-13 A 17-Aug-13 A
QAL0360 Install Cat eyes 6d 100% 01-Aug-13 A 17-Aug-13 A
QAL0350 Thermo Plastic Road Marking 6d 100% 03-Aug-13 A 24-Aug-13 A

PROJECT 05Post CPROJECT 05Post Construction Phase 5d 18-Aug-13 A 26-Aug-13 A
QAL0390 Walk Through & Punch List 5d 100% 18-Aug-13 A 26-Aug-13 A
QAL0400 Start Demoblization and Start Submitting Close Out document 1d 100% 26-Aug-13 A 26-Aug-13 A
QAL0410 Finish Post Construction 0d 100% 26-Aug-13 A

PROJECT 06 Al TPROJECT 06 Al Thirwa Schools Road and Roads Retaining Structures 225d 15-Apr-13 A 31-Oct-13 A

PROJECT 06 Key DPROJECT 06 Key Dates 201d 15-Apr-13 A 31-Oct-13 A
THR0010 Start Date NTP 0d 100% 15-Apr-13 A
THR0020 Project Duration  (Calendars  Day) 201d 100% 15-Apr-13 A 31-Oct-13 A
THR0030 Project Duration  (Working  Day) 160d 100% 15-Apr-13 A 31-Oct-13 A
THR0040 Completion Project 0d 100% 31-Oct-13 A

PROJECT 06 MobiliPROJECT 06 Mobilization 77d 16-Apr-13 A 25-Jun-13 A
THR0050 Start Mobilization 0d 100% 16-Apr-13 A
THR0055 Mobilization Total Cost (4.0%) 29d 100% 16-Apr-13 A 20-May-13 A
THR0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Finish Mobilization
16-Jun-13 A
16-Jun-13 A

Start Shop Drawing Submittal
Finish Shop Drawing Submittal
16-Jun-13 A

16-Jul-13 A

Start Material Submittal

Finish Material submittal
24-Aug-13 A

17-Aug-13 A

Start Construction
Finish Construction Phase

07-Aug-13 A

24-Aug-13 A

26-Aug-13 A

Finish Post Construction
31-Oct-13 A

31-Oct-13 A

Start Date NTP

Completion Project
25-Jun-13 A

Start Mobilization

Construction Program

Completed & In Progress Activities

TO.4
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Critical Bar
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Summary
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THR0070 Existing-Bench Marks, Survey Control Points 2d 100% 17-Apr-13 A 18-Apr-13 A
THR0090 Final Design For Required roads 7d 100% 25-Apr-13 A 25-Jun-13 A
THR0100 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 6d 100% 11-May-13 A 21-May-13 A
THR0080 Soil Investigation Report 7d 100% 14-May-13 A 15-May-13 A
THR0110 Install Temporary Project Sign 2d 100% 15-May-13 A 15-May-13 A
THR0115 Start Implement Traffic Control and Detour 4d 100% 05-Jun-13 A 08-Jun-13 A
THR0120 Finish Mobilization 0d 100% 25-Jun-13 A

PROJECT 06  ShopPROJECT 06  Shop Drawing Submittals 179d 23-May-13 A 27-Oct-13 A

Shop Drawing MileShop Drawing Milestones 177d 23-May-13 A 27-Oct-13 A
THR0130 Start Shop Drawing Submittal 0d 100% 23-May-13 A
THR0140 Finish Shop Drawing Submittal 0d 100% 27-Oct-13 A

Plan Profile and CrPlan Profile and Cross Sections 60d 23-May-13 A 27-Jun-13 A
THR0150 Al Thirwa Schools Road Segment A 12d 100% 23-May-13 A 30-May-13 A
THR0175 Al Thirwa Schools Road Segment  B 12d 100% 09-Jun-13 A 18-Jun-13 A
THR0160 Al Thirwa Schools Road Segment C 12d 100% 13-Jun-13 A 27-Jun-13 A

Stone BouldersStone Boulders 27d 06-Jun-13 A 06-Jul-13 A
THR0210 Construct Stone Boulder -Al Thirwa Schools Road Segment A 12d 100% 06-Jun-13 A 03-Jul-13 A
THR0230 Construct Stone Boulder -Al Thirwa Schools Road Segment  B 12d 100% 22-Jun-13 A 06-Jul-13 A

Concrete Gravity oConcrete Gravity or retaining walls 63d 04-Jun-13 A 25-Aug-13 A
THR0250 Concrete Walls -Al Thirwa Schools Road Segment A 12d 100% 04-Jun-13 A 25-Aug-13 A
THR0270 Concrete Walls  -Al Thirwa Schools Road Segment  B 12d 100% 03-Jul-13 A 14-Aug-13 A
THR0260 Concrete Walls  -Al Thirwa Schools Road Segment C 12d 100% 21-Jul-13 A 21-Jul-13 A

Stone WallsStone Walls 16d 30-Jun-13 A 28-Aug-13 A
THR0280 Stone Wall- No location 12d 100% 30-Jun-13 A 28-Aug-13 A

Pipe CulvertsPipe Culverts 15d 24-Jun-13 A 04-Jul-13 A
THR0290 Storm drainage system for Al Thirwa Schools Road 12d 100% 24-Jun-13 A 04-Jul-13 A

Water lineWater line 15d 02-Jun-13 A 27-Jun-13 A
THR0300 Water line- Al Thirwa Schools Road Segment A 12d 100% 02-Jun-13 A 13-Jun-13 A
THR0320 Water line- Al Thirwa Schools Road Segment B 12d 100% 02-Jun-13 A 13-Jun-13 A
THR0310 Water line- Al Thirwa Schools Road Segment C 12d 100% 18-Jun-13 A 27-Jun-13 A

OtheresOtheres 43d 11-Sep-13 A 27-Oct-13 A
THR0330 Pre Cast Concrete Curbstone 12d 100% 11-Sep-13 A 23-Sep-13 A
THR0340 Concrete Works 12d 100% 11-Sep-13 A 23-Sep-13 A
THR0350 Road furnishing and Gurad Rail 12d 100% 23-Oct-13 A 27-Oct-13 A

PROJECT 06 MaterPROJECT 06 Material Submittals 136d 12-May-13 A 11-Sep-13 A
THR0360 Start Material Submittal 0d 100% 12-May-13 A
THR0370 Steel  water Pipes 2" and 4" 12d 100% 12-May-13 A 16-May-13 A
THR0410 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
THR0400 Concrete Mix Design 12d 100% 11-Jun-13 A 27-Jun-13 A
THR0470 Traffic sign 12d 100% 31-Jul-13 A 25-Aug-13 A
THR0440 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
THR0460 Guard Rail 12d 100% 20-Aug-13 A 25-Aug-13 A
THR0450 Thermoplastic paint 12d 100% 21-Aug-13 A 28-Aug-13 A
THR0390 Pipe Culverts 12d 100% 24-Aug-13 A 24-Aug-13 A
THR0420 Prime Coat 12d 100% 27-Aug-13 A 05-Sep-13 A
THR0430 Bituminous Wearing Course-Mix Design 12d 100% 27-Aug-13 A 05-Sep-13 A
THR0380 Curbstone 12d 100% 01-Sep-13 A 11-Sep-13 A
THR0480 Finish Material submittal 0d 100% 11-Sep-13 A

PROJECT 02 ProcuPROJECT 02 Procurements 8d 17-May-13 A 20-Jun-13 A
THR0483 Order Steel Pipes and fittings 0d 100% 17-May-13 A
THR0485 Arrivals Steel Pipes and fittings 0d 100% 20-Jun-13 A

PROJECT 06 ConstPROJECT 06 Construction Phase 176d 07-Jun-13 A 31-Oct-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

Finish Mobilization
27-Oct-13 A
27-Oct-13 A

Start Shop Drawing Submittal
Finish Shop Drawing Submittal

27-Jun-13 A

06-Jul-13 A

25-Aug-13 A

28-Aug-13 A

04-Jul-13 A

27-Jun-13 A

27-Oct-13 A

11-Sep-13 A

Start Material Submittal

Finish Material submittal
20-Jun-13 A

Order Steel Pipes and fittings
Arrivals Steel Pipes and fittings

31-Oct-13 A

Construction Program

Completed & In Progress Activities
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Multiple Roads Project in the South Area

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

PROJECT 06 ConsPROJECT 06 Construction Milestones 153d 07-Jun-13 A 31-Oct-13 A
THR0490 Start Construction 0d 100% 07-Jun-13 A
THR0500 Finish Construction Phase 0d 100% 31-Oct-13 A

Group #1Group #1 155d 07-Jun-13 A 26-Oct-13 A

Construction FoConstruction For  Al Thirwa Schools Road Segment A Crew #1 155d 07-Jun-13 A 13-Oct-13 A
THR0510 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 83d 100% 07-Jun-13 A 11-Oct-13 A
THR0560 Construct Concrete Walls 10d 100% 09-Jun-13 A 08-Oct-13 A
THR0520 Excavation for existing asphalt 7d 100% 10-Jun-13 A 03-Aug-13 A
THR0550 Excavation and Construct Stone Boulder Including Backfill 24d 100% 12-Jun-13 A 14-Aug-13 A
THR0570 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 12d 100% 16-Jun-13 A 29-Aug-13 A
THR0530 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 & 4 Inch 17d 100% 26-Jun-13 A 07-Sep-13 A
THR0580 20 cm Thick Base Course- First Layer 9d 100% 14-Aug-13 A 08-Sep-13 A
THR0540 Construction the champer and valve connection 14d 100% 17-Aug-13 A 13-Oct-13 A
THR0590 20 cm Thick Base Course- Second Layer 50d 100% 07-Sep-13 A 11-Sep-13 A
THR0600 Pre Cast Concrete Curbstone 13d 100% 24-Sep-13 A 07-Oct-13 A
THR0610 15 cm Base Course For Side Walk 3d 100% 03-Oct-13 A 08-Oct-13 A
THR0620 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 09-Oct-13 A 11-Oct-13 A

Construction FoConstruction For  Al Thirwa Schools Road Segment B Crew #1 62d 05-Sep-13 A 26-Oct-13 A
THR0640 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 43d 100% 05-Sep-13 A 26-Oct-13 A
THR0650 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 4 11d 100% 07-Sep-13 A 18-Sep-13 A
THR0660 Construction the champer and valve connection 10d 100% 10-Sep-13 A 13-Oct-13 A
THR0690 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d 100% 17-Sep-13 A 25-Sep-13 A
THR0670 Construct Concrete Walls 10d 100% 25-Sep-13 A 02-Oct-13 A
THR0700 20 cm Thick Base Course- First Layer 8d 100% 26-Sep-13 A 13-Oct-13 A
THR0720 Pre Cast Concrete Curbstone 3d 100% 09-Oct-13 A 12-Oct-13 A
THR0710 20 cm Thick Base Course- Second Layer 8d 100% 19-Oct-13 A 24-Oct-13 A
THR0730 15 cm Base Course  For Side Walk 3d 100% 19-Oct-13 A 24-Oct-13 A
THR0740 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 25-Oct-13 A 26-Oct-13 A

Group #2Group #2 95d 29-Jun-13 A 12-Oct-13 A

Construction FoConstruction For  Al Thirwa Schools Road Segment C Crew #2 95d 29-Jun-13 A 12-Oct-13 A
THR0760 Divied Road LHS and RHS as  per Traffic Control Plan  & Coordination with Related Parties 74d 100% 29-Jun-13 A 12-Oct-13 A
THR0780 Trench excavation.,Bedding, Installation Steel Pipes & Backfill of DN 2 Inch 13d 100% 30-Jun-13 A 25-Aug-13 A
THR0820 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 8d 100% 30-Jun-13 A 25-Sep-13 A
THR0810 Construct Concrete Walls 15d 100% 21-Aug-13 A 10-Oct-13 A
THR0770 Construct Pipe Culvert 12d 100% 07-Sep-13 A 02-Oct-13 A
THR0830 20 cm Thick Base Course- First Layer 7d 100% 15-Sep-13 A 27-Sep-13 A
THR0840 20 cm Thick Base Course- Second Layer 10d 100% 28-Sep-13 A 12-Oct-13 A
THR0850 Pre Cast Concrete Curbstone 3d 100% 06-Oct-13 A 08-Oct-13 A
THR0860 15 cm Base Course Side Walk 2d 100% 07-Oct-13 A 10-Oct-13 A
THR0870 7 cm Asphalt Wearing Course Including Prime Coat 2d 100% 11-Oct-13 A 12-Oct-13 A

New ItemsNew Items 117d 20-Jun-13 A 09-Oct-13 A
THR NEW-030 Base course 250 cm, single size and Catch Basin 21d 100% 20-Jun-13 A 09-Oct-13 A
THR NEW-010 Excavation and Construct Stone Boulder Including Backfill 21d 100% 22-Jul-13 A 27-Aug-13 A
THR NEW-020 Repair existing septic tanks 21d 100% 21-Sep-13 A 06-Oct-13 A

Miscellaneous WoMiscellaneous Works 57d 13-Aug-13 A 31-Oct-13 A
THR1070 Stone Wall 30d 100% 13-Aug-13 A 08-Oct-13 A
THR0630 Concrete Works, protection and others 11d 100% 19-Oct-13 A 31-Oct-13 A
THR1080 Road furnishing and Gurad Rail 9d 100% 27-Oct-13 A 31-Oct-13 A

PROJECT 06 Post CPROJECT 06 Post Construction Phase 5d 30-Oct-13 A 31-Oct-13 A
THR1100 Walk Through & Punch List 4d 100% 30-Oct-13 A 31-Oct-13 A
THR1110 Start Demoblization and Start Submitting Close Out document 1d 100% 31-Oct-13 A 31-Oct-13 A
THR1120 Finish Post Construction 0d 100% 31-Oct-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

31-Oct-13 A

Start Construction
Finish Construction Phase

26-Oct-13 A
13-Oct-13 A

26-Oct-13 A

12-Oct-13 A
12-Oct-13 A

09-Oct-13 A

31-Oct-13 A

31-Oct-13 A

Finish Post Construction

Construction Program

Completed & In Progress Activities

TO.4

Multiple Roads Project in the South Area

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
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PROJECT 07 MillPROJECT 07 Milling and Overlay of Hebron Internal Roads 276d 15-Apr-13 A 13-Jan-14 -19d

PROJECT 07 Key DPROJECT 07 Key Dates 255d 15-Apr-13 A 13-Jan-14 -19d
HEB0010 Start Date NTP 0d 100% 15-Apr-13 A
HEB0020 Project Duration  (Calendar  Days) 255d 82.94% 15-Apr-13 A 13-Jan-14 -19d
HEB0030 Project Duration  (Working  Days) 206d 81.8% 15-Apr-13 A 13-Jan-14 -16d

PROJECT 07 MobiliPROJECT 07 Mobilization 69d 16-Apr-13 A 09-Jun-13 A
HEB0050 Start Mobilization 0d 100% 16-Apr-13 A
HEB0055 Mobilization Total Cost (4.0%) 29d 100% 16-Apr-13 A 20-May-13 A
HEB0060 Site Hand Over 1d 100% 17-Apr-13 A 17-Apr-13 A
HEB0070 Existing-Bench Marks, Survey Control Points 6d 100% 17-Apr-13 A 23-Apr-13 A
HEB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 27-Apr-13 A 31-May-13 A
HEB0090 Install Temporary Project Sign 4d 100% 16-May-13 A 19-May-13 A
HEB0100 Start Implement Traffic Control and Detour 4d 100% 06-Jun-13 A 09-Jun-13 A
HEB0110 Finish Mobilization 0d 100% 09-Jun-13 A

PROJECT 07 Shop PROJECT 07 Shop Drawing Submittals 150d 22-May-13 A 06-Aug-13 A

Shop Drawing MileShop Drawing Milestones 150d 22-May-13 A 06-Aug-13 A
HEB0120 Start Shop Drawing Submittal 0d 100% 22-May-13 A
HEB0130 Finish Shop Drawing Submittal 0d 100% 06-Aug-13 A

Plan Profile and CrPlan Profile and Cross Sections 113d 22-May-13 A 06-Aug-13 A
HEB0140 Wadi Al Hariya Road 12d 100% 22-May-13 A 27-May-13 A
HEB0150 Al Salam Road 12d 100% 08-Jun-13 A 19-Jun-13 A
HEB0160 Al Mashrou' Wadi Al Hariya road 12d 100% 18-Jun-13 A 19-Jun-13 A
HEB0170 Beir Al Rama Shaheen Road 12d 100% 25-Jun-13 A 02-Jul-13 A
HEB0300 Menonite Road 12d 100% 25-Jun-13 A 02-Aug-13 A
HEB0180 University Road 2 12d 100% 25-Jun-13 A 02-Jul-13 A
HEB0190 Abu Majnona Road 12d 100% 26-Jun-13 A 23-Jul-13 A
HEB0200 Qezoon Road 12d 100% 26-Jun-13 A 02-Jul-13 A
HEB0210 Al Sa’o Hassona Road 9 (Canceled) 12d 100% 26-Jun-13 A 02-Jul-13 A
HEB0220 Al Rama Al Ghazali Hall Road (Canceled) 12d 100% 26-Jun-13 A 18-Jul-13 A
HEB0230 Jabal Johar Road 12d 100% 27-Jun-13 A 02-Jul-13 A
HEB0240 Nimra Bab Al Zawya 12d 100% 30-Jun-13 A 06-Aug-13 A
HEB0250 Al Deek Road 12d 100% 02-Jul-13 A 23-Jul-13 A
HEB0260 Al Quds Square Shaheen Road 12d 100% 03-Jul-13 A 16-Jul-13 A
HEB0270 Dahiyat Al Rama Road 12d 100% 10-Jul-13 A 29-Jul-13 A
HEB0280 Wadi Al Toffah Road 12d 100% 17-Jul-13 A 06-Aug-13 A

PROJECT 07 MaterPROJECT 07 Material Submittals 89d 11-May-13 A 25-Sep-13 A
HEB0320 Start Material Submittal 0d 100% 11-May-13 A
HEB0330 Tack Coat 12d 100% 12-May-13 A 15-May-13 A
HEB0340 Bituminous Wearing Course-Mix Design 12d 100% 20-May-13 A 02-Jun-13 A
HEB0350 Curbstone 12d 100% 21-May-13 A 27-May-13 A
HEB0360 Base Course Source 12d 100% 03-Jun-13 A 05-Jun-13 A
HEB0370 Concrete Mix Design 12d 100% 11-Jun-13 A 27-Jun-13 A
HEB0390 Cat eyes 12d 100% 20-Aug-13 A 25-Aug-13 A
HEB0410 Guard Rail 12d 100% 20-Aug-13 A 25-Sep-13 A
HEB0400 Thermoplastic paint 12d 100% 21-Aug-13 A 28-Aug-13 A
HEB0420 Traffic sign 12d 100% 21-Aug-13 A 25-Aug-13 A
HEB0430 Galvanized steel Handrail 12d 100% 27-Aug-13 A 11-Sep-13 A
HEB0440 Finish Material submittal 0d 100% 11-Sep-13 A

PROJECT 07 ConstPROJECT 07 Construction Phase1 (Internal Roads) 200d 10-Jun-13 A 01-Jan-14 -7d

PROJECT 07 ConsPROJECT 07 Construction Milestones 0d 10-Jun-13 A 10-Jun-13 A
HEB0445 Start Construction 0d 100% 10-Jun-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

13-Jan-1

13-Jan-1

Start Date NTP

09-Jun-13 A

Start Mobilization

Finish Mobilization
06-Aug-13 A
06-Aug-13 A

Start Shop Drawing Submittal
Finish Shop Drawing Submittal
06-Aug-13 A

25-Sep-13 A

Start Material Submittal

Finish Material submittal
01-Jan-14

10-Jun-13 A

Start Construction

Construction Program

Completed & In Progress Activities

TO.4

Multiple Roads Project in the South Area

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Wadi Al Hariya RoaWadi Al Hariya Road (12) 45d 10-Jun-13 A 11-Jul-13 A
HEB0450 Milling 6d 100% 10-Jun-13 A 15-Jun-13 A
HEB0460 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 10d 100% 19-Jun-13 A 06-Jul-13 A
HEB0470 Curbstone 12d 100% 20-Jun-13 A 08-Jul-13 A
HEB0480 Asphalt Patching and Leveling Course 9d 100% 24-Jun-13 A 10-Jul-13 A
HEB0490 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9d 100% 04-Jul-13 A 11-Jul-13 A

Al Salam Road (11)Al Salam Road (11) 56d 17-Jun-13 A 27-Aug-13 A
HEB0500 Milling 7d 100% 17-Jun-13 A 30-Jun-13 A
HEB0510 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 14d 100% 16-Jul-13 A 26-Aug-13 A
HEB0520 Curbstone 14d 100% 17-Jul-13 A 26-Aug-13 A
HEB0530 Asphalt Patching and Leveling Course 10d 100% 17-Jul-13 A 27-Aug-13 A
HEB0540 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 10d 100% 21-Jul-13 A 27-Aug-13 A

Al Mashroo Wadi AAl Mashroo Wadi Al Hariya (9) Phase one 62d 29-Jun-13 A 15-Jul-13 A
HEB0550 Milling 6d 100% 29-Jun-13 A 13-Jul-13 A
HEB0560 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 9d 100% 06-Jul-13 A 14-Jul-13 A
HEB0570 Curbstone & Interlocking Block 12d 100% 06-Jul-13 A 15-Jul-13 A
HEB0580 Asphalt Patching and Leveling Course 8d 100% 14-Jul-13 A 15-Jul-13 A
HEB0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 8d 100% 14-Jul-13 A 15-Jul-13 A

Qezoon Road (17)Qezoon Road (17) 48d 27-Aug-13 A 04-Sep-13 A
HEB0600 Asphalt Patching and Leveling Course 2d 100% 27-Aug-13 A 27-Aug-13 A
HEB0610 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 04-Sep-13 A 04-Sep-13 A

Menonite Road (3)Menonite Road (3) 11d 24-Aug-13 A 09-Sep-13 A
HEB0615 Milling 2d 100% 24-Aug-13 A 26-Aug-13 A
HEB0620 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 05-Sep-13 A 09-Sep-13 A
HEB0630 Asphalt Patching and Leveling Course 2d 100% 08-Sep-13 A 08-Sep-13 A
HEB0640 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 09-Sep-13 A 09-Sep-13 A

Al Deek Road (14)Al Deek Road (14) 66d 12-Aug-13 A 22-Sep-13 A
HEB0650 Milling 5d 100% 12-Aug-13 A 15-Aug-13 A
HEB0660 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 7d 100% 12-Aug-13 A 22-Sep-13 A
HEB0670 Asphalt Patching and Leveling Course 4d 100% 10-Sep-13 A 22-Sep-13 A
HEB0680 Curbstone 6d 100% 11-Sep-13 A 12-Sep-13 A
HEB0690 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 4d 100% 11-Sep-13 A 22-Sep-13 A
HEB0700 Concrete works 2d 100% 19-Sep-13 A 19-Sep-13 A

Beir Al Rama ShahBeir Al Rama Shaheen Road (2) 28d 27-Aug-13 A 18-Sep-13 A
HEB0710 Milling 2d 100% 27-Aug-13 A 28-Aug-13 A
HEB0720 Asphalt Patching and Leveling Course 2d 100% 04-Sep-13 A 04-Sep-13 A
HEB0730 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 17-Sep-13 A 17-Sep-13 A
HEB0740 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 18-Sep-13 A 18-Sep-13 A

Wadi Al Toffah RoaWadi Al Toffah Road (15) 5d 19-Sep-13 A 04-Oct-13 A
HEB0750 Milling 3d 100% 19-Sep-13 A 22-Sep-13 A
HEB0760 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 30-Sep-13 A 03-Oct-13 A
HEB0770 Asphalt Patching and Leveling Course 4d 100% 01-Oct-13 A 04-Oct-13 A
HEB0780 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 4d 100% 01-Oct-13 A 04-Oct-13 A

Nimra Bab Al ZawyNimra Bab Al Zawya (5) 38d 19-Aug-13 A 07-Oct-13 A
HEB0790 Milling 9d 100% 19-Aug-13 A 27-Aug-13 A
HEB0800 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 7d 100% 02-Sep-13 A 06-Oct-13 A
HEB0810 Curbstone 7d 100% 03-Sep-13 A 06-Oct-13 A
HEB0820 Asphalt Patching and Leveling Course 17d 100% 11-Sep-13 A 07-Oct-13 A
HEB0830 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 17d 100% 23-Sep-13 A 07-Oct-13 A

Jabal Johar Road Jabal Johar Road (13) 9d 12-Oct-13 A 21-Oct-13 A
HEB0900 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 12-Oct-13 A 19-Oct-13 A
HEB0910 Curbstone 4d 100% 12-Oct-13 A 21-Oct-13 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

11-Jul-13 A

27-Aug-13 A

15-Jul-13 A

04-Sep-13 A

09-Sep-13 A

22-Sep-13 A

18-Sep-13 A

04-Oct-13 A

07-Oct-13 A

21-Oct-13 A

Construction Program

Completed & In Progress Activities

TO.4

Multiple Roads Project in the South Area

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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HEB0920 Asphalt Patching and Leveling Course 2d 100% 12-Oct-13 A 21-Oct-13 A
HEB0930 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 12-Oct-13 A 21-Oct-13 A

Al Mashroo Wadi AAl Mashroo Wadi Al Hariya (9) Phase two 23d 01-Jul-13 A 10-Oct-13 A
HEB0840 Milling 2d 100% 01-Jul-13 A 06-Jul-13 A
HEB0860 Curbstone 3d 100% 05-Oct-13 A 08-Oct-13 A
HEB0850 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 3d 100% 08-Oct-13 A 09-Oct-13 A
HEB0870 Asphalt Patching and Leveling Course from St. 0+000 to St. 0+820 1d 100% 09-Oct-13 A 10-Oct-13 A
HEB0880 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat from St. 0+000 to St. 0+820 1d 100% 09-Oct-13 A 10-Oct-13 A

Al Quds Square ShAl Quds Square Shaheen Road (1) 74d 28-Aug-13 A 02-Dec-13 23d
HEB0940 Milling 2d 100% 28-Aug-13 A 31-Aug-13 A
HEB0950 Curbstone 13d 100% 17-Sep-13 A 29-Oct-13 A
HEB0960 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 10d 100% 18-Sep-13 A 29-Oct-13 A
HEB0970 Asphalt Patching and Leveling Course 2d 30% 27-Nov-13 A 02-Dec-13 21d
HEB0980 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 15% 28-Nov-13 A 02-Dec-13 20d

Abu Majnona RoadAbu Majnona Road (8) 50d 06-Oct-13 A 27-Nov-13 A
HEB0990 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 12d 100% 06-Oct-13 A 10-Nov-13 A
HEB1000 Curbstone 7d 100% 20-Oct-13 A 10-Nov-13 A
HEB1010 Milling 1d 100% 24-Oct-13 A 24-Oct-13 A
HEB1020 Asphalt Patching and Leveling Course 2d 100% 26-Nov-13 A 27-Nov-13 A
HEB1030 7 cm and 5 cm  Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 26-Nov-13 A 27-Nov-13 A

University Road 2 University Road 2 (7) 13d 20-Oct-13 A 30-Nov-13 A
HEB1040 Milling 1d 100% 20-Oct-13 A 23-Oct-13 A
HEB1050 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 12-Nov-13 A 16-Nov-13 A
HEB1110 Curbstone 5d 100% 23-Nov-13 A 30-Nov-13 A

AlMizan Road & EiAlMizan Road & Ein Sarah Road 0d 0d
Miscellaneous WoMiscellaneous Works 70d 09-Oct-13 A 01-Jan-14 -7d

HEB1080  Concrete , Interlocking blocks, Replace damaged areas, Rework of Curbstone"Manhole's & Cover Adjustment. 55d 90% 09-Oct-13 A 07-Dec-13 16d
HEB1090 Road furnishing  (Road Marking / Traffic signs) 55d 50% 10-Oct-13 A 01-Jan-14 -6d

PROJECT 07 ConstPROJECT 07 Construction HWY 60 Beit Enon Roundabout 46d 21-Nov-13 A 13-Jan-14 -19d

Beit Enon RoundaBeit Enon Roundabout Milestones 46d 21-Nov-13 A 13-Jan-14 -19d
HEB1150 Start Construction Beit Enon Roundabout 0d 100% 21-Nov-13 A
HEB1270 Project Duration  (Working  Days) 40d 5.06% 21-Nov-13 A 13-Jan-14 -16d

Phase I (Most RecoPhase I (Most Reconstruction / Widening, drainage and retaining structures) 29d 21-Nov-13 A 26-Dec-13 -17d

Phase I - Crew#Phase I - Crew#1Totally close from St. B0+000 - B+070 & Partially close RHS from St. A0+130 - A0+270 29d 21-Nov-13 A 26-Dec-13 -17d
HEB1170 Implementation traffic plan & Close Road as per Traffic Control Plan Phase- I & Relocating existing lighting poles 25d 50% 21-Nov-13 A 26-Dec-13 -15d
HEB1180 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (Widening) 6d 60% 27-Nov-13 A 03-Dec-13 -12d

Phase I- Crew#2Phase I- Crew#2 Partially close LHS from B0+085 -B0+160 &Partially close LHS from St. A0+100 -A0+160 29d 21-Nov-13 A 26-Dec-13 -18d
HEB1230 Implementation traffic & Close Road as per Traffic Plan Phase- I &Relocating existing lighting poles &electrical pane 25d 50% 21-Nov-13 A 26-Dec-13 -16d
HEB1235 Saw cut for existing asphalt ,Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (Widening) 10d 60% 29-Nov-13 A 04-Dec-13 -8d

PHASE II RoundabPHASE II Roundabout curbs,side walk &central median for remaining areas as per traffic plan phase II 0d 0d

PHASE III Work CoPHASE III Work Completing The Roundabout and Roundabout Central Medians At Road 60 0d 0d

PROJECT 07 Post CPROJECT 07 Post Construction Phase 0d 0d

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2 Qtr 3 Qtr 4 Qtr 1

2013 2014

10-Oct-13 A

02-Dec-13

27-Nov-13 A

30-Nov-13 A

01-Jan-14

13-Jan-1
13-Jan-1

Start Construction Beit E

26-Dec-13
26-Dec-13

26-Dec-13
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Total Contract Value (Orginal-BL1):  $   12,945,234 

Total Contract Value (VO7-BL2):  $   13,362,300 

Total Contract Value (VO9-BL3):  $   13,476,973 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013 November. 2013 December. 2013 TOTAL

 Planned Value (Baseline1) 240,711$   612,228$     2,433,882$  2,148,863$  2,351,540$  2,864,600$    1,809,185$    484,227$       -$                   $12,945,235
 Planned  Value (CUM) 240,711$   852,939$     3,286,821$  5,435,683$  7,787,223$  10,651,823$  12,461,008$  12,945,235$  12,945,235$   
% Planned 1.9% 4.7% 18.8% 16.6% 18.2% 22.1% 14.0% 3.7% 0.0% 100%
% Planned  (CUM) BL1 1.9% 6.6% 25.4% 42.0% 60.2% 82.3% 96.3% 100.0% 100.0%
 Planned Value (Baseline3) 231,915$   427,722$     836,921$     2,230,090$  2,018,842$  2,412,431$    2,355,195$    1,667,747$    1,296,110$     13,476,973$  
 Planned  Value (CUM) 231,915$   659,637$     1,496,558$  3,726,648$  5,745,490$  8,157,921$    10,513,116$  12,180,863$  13,476,973$   
% Planned 1.7% 3.2% 6.2% 16.5% 15.0% 17.9% 17.5% 12.4% 9.6% 100.00%
% Planned  (CUM) BL3 1.7% 4.9% 11.1% 27.7% 42.6% 60.5% 78.0% 90.4% 100.0%
Actual Value 231,915$   427,722$     836,921$     2,230,090$  2,018,842$  2,412,431$    2,355,195$    892,686$       11,405,802$   
Actual  Value (CUM) 231,915$   659,637$     1,496,558$  3,726,648$  5,745,490$  8,157,921$    10,513,116$  11,405,802$  

15-Apr-13

Multiple Roads Project in the South Area
TO . No. AID- 294-TO-13-00004

210 Calender Days 

CASH FLOW SCHEDULE

45 Calender Days 

255 Calender Days 

( )
% Actual 1.7% 3.2% 6.2% 16.5% 15.0% 17.9% 17.5% 6.6% 84.6%
% Actual (CUM) 1.7% 4.9% 11.1% 27.7% 42.6% 60.5% 78.0% 84.6%
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Total Contract Value (Orginal-BL1 )  $  3,448,431 

Total Contract Value (VO7-BL2):  $  3,783,725 

Total Contract Value (VO8-BL3):  $  3,922,739 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013 October. 2013
November. 

2013
December. 

2013 TOTAL
 Planned Value (Baseline1) 65,684$    172,975$   386,680$ 288,518$ 474,506$     370,255$     1,248,099$    441,715$       -$               $3,448,431
 Planned  Value (CUM) 65,684$    238,659$   625,339$ 913,857$ 1,388,362$  1,758,617$  3,006,716$    2,200,332$    3,006,716$ 
% Planned 1.9% 5.0% 11.2% 8.4% 13.8% 10.7% 36.2% 12.8% 0.0% 100%
% Planned  (CUM) BL1 1.9% 6.9% 18.1% 26.5% 40.3% 51.0% 87.2% 100.0% 100.0%
 Planned Value (Baseline3) 65,684$    212,564$   173,415$ 384,920$ 472,935$     468,985$     627,012$       759,498$       757,725$    3,922,739$         
 Planned  Value (CUM) 65,684$    278,249$   451,664$ 836,584$ 1,309,519$  1,778,504$  2,405,516$    3,165,014$    3,922,739$ 
% Planned 1.7% 5.4% 4.4% 9.8% 12.1% 12.0% 16.0% 19.4% 19.3% 100.0%
% Planned  (CUM) BL3 1.7% 7.1% 11.5% 21.3% 33.4% 45.3% 61.3% 80.7% 100.0%

15-Apr-13

 PROJECT 01 - (WJA)

TO . No. AID- 294-TO-13-00004

210 Calender Days 

CASH FLOW SCHEDULE

35 Calender Days 

245 Calender Days 

Actual Value 65,684$    212,564$   173,415$ 384,920$ 472,935$     468,985$     627,012$       655,860$       3,061,376$        
 Actual  Value (CUM) 65,684$    278,249$   451,664$ 836,584$ 1,309,519$  1,778,504$  2,405,516$    3,061,376$    
% Actual 1.7% 5.4% 4.4% 9.8% 12.1% 12.0% 16.0% 16.7% 78.0%
% Actual  (CUM) 1.7% 7.1% 11.5% 21.3% 33.4% 45.3% 61.3% 78.0%
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Total Contract Value (Orginal-BL1):  $  657,584 
Total Contract Value (VO7-BL2):  $   618,116 
Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013 September. 2013 October. 2013 TOTAL

 Planned Value (Baseline1) 12,525$   26,222$  72,524$   69,275$   181,115$     295,921$         -$                    657,584$  
 Planned  Value (CUM) 12,525$   38,747$  111,271$  180,547$  361,662$     657,584$         657,584$         
% Planned 1.9% 4.0% 11.0% 10.5% 27.5% 45.0% 0.0% 100%
% Planned  (CUM) BL1 1.9% 5.9% 16.9% 27.5% 55.0% 100.0% 100.0%
 Planned Value (Baseline2) 12,525$   12,525$  56,479$   118,371$  111,900$     290,699$         15,616$           602,500$  
 Planned  Value (CUM) 12,525$   25,051$  81,530$   199,901$  311,801$     602,500$         618,116$         
% Planned 2.0% 2.0% 9.1% 19.2% 18.1% 47.0% 2.5% 100.0%
% Planned  (CUM) BL2 2.0% 4.1% 13.2% 32.3% 50.4% 97.5% 100.0%
Actual Value 12,525$   12,525$  56,479$   118,371$  111,900$     290,699$         15,616$           602,500$  
Actual Value (CUM) 12 525$ 25 051$ 81 530$ 199 901$ 311 801$ 602 500$ 618 116$

TO . No. AID- 294-TO-13-00004

 PROJECT 02-  (WJB)
CASH FLOW SCHEDULE

15-Apr-13

150 Calender Days 

31 Calender Days 

181  Calender Days 

Actual  Value (CUM) 12,525$   25,051$  81,530$   199,901$  311,801$     602,500$         618,116$         
% Actual 2.0% 2.0% 9.1% 19.2% 18.1% 47.0% 2.5% 100.0%
% Actual (CUM) 2.0% 4.1% 13.2% 32.3% 50.4% 97.5% 100.0%
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Total Contract Value (Orginal-BL1):  $     887,686 

Total Contract Value (VO7-BL2):  $   1,133,998 

Total Contract Value (VO9-BL3):  $   1,154,133 

Original Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 

2013

November. 
2013

December. 
2013 TOTAL

 Planned Value (Baseline1) 16,908$    35,544$    216,233$  153,949$   47,567$     341,726$   75,758$    $887,686
 Planned  Value (CUM) 16,908$    52,452$    268,685$  422,635$   470,202$   811,927$   887,686$  887,686$     887,686$ 
% Planned 1.9% 4.0% 24.4% 17.3% 5.4% 38.5% 8.5% 0.0% 100%
% Planned  (CUM) BL1 1.9% 5.9% 30.3% 47.6% 53.0% 91.5% 100.0% 100.0% 100.0%
 Planned Value (Baseline3) 15,701$    34,181$    81,460$   185,982$   155,380$   198,432$   225,117$  257,880$     1,154,133$ 
 Planned  Value (CUM) 15,701$    49,882$    131,342$  317,324$   472,704$   671,136$   896,253$  1,154,133$  
% Planned 1.4% 3.0% 7.1% 16.1% 13.5% 17.2% 19.5% 22.3% 100.0%
% Planned  (CUM) BL3 1.4% 4.3% 11.4% 27.5% 41.0% 58.2% 77.7% 100.0% 100.0%
A t l V l 15 701$ 34 181$ 81 460$ 185 982$ 155 380$ 198 432$ 225 117$ 101 293$ 997 546$

15-Apr-13

 PROJECT 03- (Seg.C)
CASH FLOW SCHEDULE

TO . No. AID- 294-TO-13-00004

180 Calender Days 

53 Calender Days 

233 Calender Days 

Actual Value 15,701$    34,181$    81,460$   185,982$   155,380$   198,432$   225,117$  101,293$     997,546$   
Actual  Value (CUM) 15,701$    49,882$    131,342$  317,324$   472,704$   671,136$   896,253$  997,546$     
% Actual 1.4% 3.0% 7.1% 16.1% 13.5% 17.2% 19.5% 8.8% 86.4%
% Actual (CUM) 1.4% 4.3% 11.4% 27.5% 41.0% 58.2% 77.7% 86.4%
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Total Contract Value(Orginal-BL1):  $   1,113,872 
Total Contract Value(VO7-BL2):  $  1,230,514 
Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013 September. 2013 October. 2013 TOTAL

 Planned Value (Baseline1) 21,217$   77,719$    91,461$    91,256$    575,398$      256,821$               -$               $1,113,872
 Planned  Value (CUM) 21,217$   98,935$    190,397$  281,653$  857,051$      1,113,872$            1,113,872$ 
% Planned 1.9% 7.0% 8.2% 8.2% 51.7% 23.1% 0.0% 100%
% Planned  (CUM) BL1 1.9% 8.9% 17.1% 25.3% 76.9% 100.0% 100.0%
 Planned Value (Baseline2) 19,701$   26,272$    84,795$    196,316$  316,344$      563,969$               23,117$      1,207,397$    
 Planned  Value (CUM) 19,701$   45,973$    130,768$  327,084$  643,428$      1,207,397$            1,230,514$ 
% Planned 1.6% 2.1% 6.9% 16.0% 25.7% 45.8% 1.9% 100.0%
% Planned  (CUM) BL2 1.6% 3.7% 10.6% 26.6% 52.3% 98.1% 100.0%
Actual Value 19,701$   26,272$    84,795$    196,316$  316,344$      563,969$               23,117$      1,207,397$    

TO . No. AID- 294-TO-13-00004

15-Apr-13

PROJECT 04 - (Seg. V)

150 Calender Days 

CASH FLOW SCHEDULE

28 Calender Days 

178 Calender Days 

,$ ,$ ,$ ,$ ,$ ,$ ,$ , ,
Actual  Value (CUM) 19,701$   45,973$    130,768$  327,084$  643,428$      1,207,397$            1,230,514$ 
% Actual 1.6% 2.1% 6.9% 16.0% 25.7% 45.8% 1.9% 100.0%
% Actual (CUM) 1.6% 3.7% 10.6% 26.6% 52.3% 98.1% 100.0%
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Total Contract Value(Orginal-BL1):  $   805,046 
Total Contract Value(VO4):  $   597,720 
Project Duration :
Time Extension
Revised Project Duration :
NTP Date:
* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013 TOTAL
 Planned Value (Baseline1) 13,345$      108,335$   289,808$    374,558$   19,000$           $805,046
 Planned  Value (CUM) 13,345$      121,680$   411,488$    786,046$   805,046$         
% Planned 1.7% 13.5% 36.0% 46.5% 2.4% 100%
% Planned  (CUM) BL1 1.7% 15.1% 51.1% 97.6% 100.0%
 Actual Value 13,345$     17,323$    -$              352,306$  214,746$        597,720$    
Actual  Value (CUM) 13,345$     30,668$    30,668$      382,974$  597,720$        
% Actual 2.2% 2.9% 0.0% 58.9% 35.9% 100.0%
% Actual (CUM) 2.2% 5.1% 5.1% 64.1% 100.0%

TO . No. AID- 294-TO-13-00004

CASH FLOW SCHEDULE

15-Apr-13

120 Calender Days 

PROJECT 05- (QAL)

14 Calender Days 
134 Calender Days 

`
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Total Contract Value (Orginal-BL1):  $  1,568,858 
Total Contract Value (VO7-BL2):  $   1,317,018 
Total Contract Value (VO8):  $  1,233,776 
Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013

November. 
2013 TOTAL

 Planned Value (Baseline1) 26,007$    36,559$    264,729$  271,494$  593,601$     325,912$       50,556$        -$               $1,568,858
 Planned  Value (CUM) 26,007$    62,566$    327,295$  598,789$  1,192,390$  1,518,302$    1,568,858$    1,568,858$  
% Planned 1.7% 2.3% 16.9% 17.3% 37.8% 20.8% 3.2% 0.0% 100%
% Planned  (CUM) BL1 1.7% 4.0% 20.9% 38.2% 76.0% 96.8% 100.0% 100.0%
 Planned Value (Baseline2) 26,007$    33,759$    125,035$  244,737$  143,213$     242,545$       486,780$       14,942$       1,317,018$ 
 Planned  Value (CUM) 26,007$    59,766$    184,801$  429,538$  572,751$     815,296$       1,302,076$    1,317,018$  

 PROJECT 06- (THR)

TO . No. AID- 294-TO-13-00004

15-Apr-13

CASH FLOW SCHEDULE

180 Calender Days 

21 Calender Days 

201 Calender Days 

% Planned 2.0% 2.6% 9.5% 18.6% 10.9% 18.4% 37.0% 1.1% 100.0%
% Planned  (CUM) BL2 2.0% 4.5% 14.0% 32.6% 43.5% 61.9% 98.9% 100.0%
Actual Value 26,007$    33,759$    125,035$  244,737$  143,213$     242,545$       418,480$       -$               1,233,776$
Actual  Value (CUM) 26,007$    59,766$    184,801$  429,538$  572,751$     815,296$       1,233,776$    -$               
% Actual 2.1% 2.7% 10.1% 19.8% 11.6% 19.7% 33.9% 0.0% 100.0%
% Actual (CUM) 2.1% 4.8% 15.0% 34.8% 46.4% 66.1% 100.0% 100.0%
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Total Contract Value (Orginal-BL1):  $  4,463,760 

Total Contract Value (VO7-BL2):  $   4,681,210 

Total Contract Value (VO9-BL3):  $  4,719,975 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013
September. 

2013
October. 2013

November. 
2013

December. 
2013 TOTAL

 Planned Value (Baseline1) 85,024$    134,875$   1,132,446$  899,812$     460,354$     1,273,965$    434,772$     42,512$       $4,463,760
 Planned  Value (CUM) 85,024$    219,899$   1,352,345$  2,252,158$  2,712,511$  3,986,476$    4,421,248$  4,028,988$  4,421,248$  
% Planned 1.9% 3.0% 25.4% 20.2% 10.3% 28.5% 9.7% 1.0% 0.0% 100%
% Planned  (CUM) BL1 1.9% 4.9% 30.3% 50.5% 60.8% 89.3% 99.0% 100.0% 100.0%
 Planned Value (Baseline3) 78,951$    91,097$     216,798$     853,824$     596,896$     647,806$       1,056,458$  639,760$     538,385$     4,719,975$  
 Planned  Value (CUM) 78,951$    170,048$   386,846$     1,240,670$  1,837,566$  2,485,372$    3,541,830$  4,181,590$  4,719,975$  
% Planned 1.7% 1.9% 4.6% 18.1% 12.6% 13.7% 22.4% 13.6% 11.4% 100.0%
% Pl d (CUM) BL3 1 7% 3 6% 8 2% 26 3% 38 9% 52 7% 75 0% 88 6% 100 0%

15-Apr-13

 PROJECT 07- (HEB)

TO . No. AID- 294-TO-13-00004

210 Calender Days 

CASH FLOW SCHEDULE

45 Calender Days 

255 Calender Days 

% Planned  (CUM) BL3 1.7% 3.6% 8.2% 26.3% 38.9% 52.7% 75.0% 88.6% 100.0%
Actual Value 78,951$    91,097$     216,798$     853,824$     596,896$     647,806$       1,056,458$  124,925$     3,666,755$  
Actual  Value (CUM) 78,951$    170,048$   386,846$     1,240,670$  1,837,566$  2,485,372$    3,541,830$  3,666,755$  
% Actual 1.7% 1.9% 4.6% 18.1% 12.6% 13.7% 22.4% 2.6% 77.7%
% Actual (CUM) 1.7% 3.6% 8.2% 26.3% 38.9% 52.7% 75.0% 77.7%

`

1.9% 4.9%

30.3%

50.5%
60.8%

89.3%

99.0% 100.0% 100.0%

75.0% 88.6%

100.0%

1.7% 3.6%
8.2%

26.3%

38.9%

52.7%

75.0% 77.7%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

April. 2013 May. 2013 June. 2013 July. 2013 August. 2013 September. 
2013

October. 2013 November. 
2013

December. 
2013

% Planned  (CUM) BL1
% Planned  (CUM) BL3
% Actual (CUM)

CASH FLOW 

97



D │Site Memos Log

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

98



Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

Remarks

SM-13-00004-WNV-001 Revised Drawings-project 4 WNV 05/12/13 05/12/13 0 Site Instruction
SM-13-00004-WNV-002 Extension of Construction Area WNV 05/27/13 05/27/13 0 Site Instruction
SM-13-00004-WNV-003 Existing Sewer Pipeline at St.0+910 WNV 05/27/13 05/27/13 0 Site Instruction
SM-13-00004-SSC-004 Gravity Retaining Wall SSC 05/30/13 05/30/13 0 Site Instruction
SM-13-00004-WJB-005 Safety Enhancement for the proposed detour WJB 05/30/13 05/30/13 0 Site Instruction
SM-13-00004-MRS-006 Step Slope Cut Excavation MRS 05/30/13 05/30/13 0 Site Instruction
SM-13-00004-WNV-007 UPVC Pipeline (6") at St.0+910 WNV 06/03/13 06/03/13 0 Site Instruction
SM-13-00004-SSC-008 Existing Sewer Pipeline SSC 06/04/13 06/04/13 0 Site Instruction
SM-13-00004-WNV-009 Safety Fence Installation WNV 06/09/13 06/09/13 0 Site Instruction
SM-13-00004-WJA-010 Boulder Rock Detail WJA 06/09/13 06/09/13 0 Site Instruction
SM-13-00004-SSC-011 Elimination of Existing Asbestos Pipe Culvert at St. 0+126 SSC 06/09/13 06/09/13 0 Site Instruction
SM-13-00004-WNV-012 Concrete Gravity Wall Extension (from St.0+295 to St.0+300 LHS) WNV 06/16/13 06/16/13 0 Site Instruction
SM-13-00004-THR-013 Cut Slope Bracing /Proper Sloping THR 06/17/13 06/17/13 0 Site Instruction
SM-13-00004-WJB-014 Quality of Concrete Gravity Wall WJB 06/19/13 06/19/13 0 Site Instruction
SM-13-00004-WNV-015 Gravity Wall from St.0+292 to St.0+313 WNV 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WJA-016 Additional Cleaning from St.0+000 to St.0+400 WJA 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WNV-017 Architectural Improvements WNV 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WNV-018 Additional Widening at Curves WNV 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WJA-019 Pipe Culverts,Drainge, Center Line & Boulder Wall WJA 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WJB-020 Replacement of Unsuitable Sub-grade Material from 0+020 to 0+054 WJB 06/22/13 06/22/13 0 Site Instruction
SM-13-00004-WJA&WJB-021 Proposed Water Pipeline WJA&B 06/23/13 06/23/13 0 Site Instruction
SM-13-00004-SSC-022 Replace the Existing Galvanized 2" Water Pipe with 4" Steel Pipe SSC 06/23/13 06/23/13 0 Site Instruction
SM-13-00004-WJA-023 Modified Center Line from St.0+120 to 0+540 WJA 06/25/13 06/25/13 0 Site Instruction
SM-13-00004-WJA-024 Center Line Shifting from St. A0+160 to St. A0+520 WJA 06/30/13 06/30/13 0 Site Instruction

SM-13-00004-HEB-025 Use of Old Concrete for Curbstone Building HEB 06/30/13 06/30/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-WJA-026 Delivered Base Course Quality WJA 06/30/13 06/30/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-SSC-027 Cave Backfilling SSC 06/30/13 06/30/13 0 Site Instruction

SM-13-00004-MRS-028 Safety Measures Enhancement MRS 06/30/13 06/30/13 0 Record of Unsatisfactory 
Work Practice

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Site Memo Log
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SM-13-00004-SSC-029 Soil Enhancement for Gravity Wall SSC 07/03/13 07/03/13 0 Site Instruction

SM-13-00004-SSC-030 Quality of Concrete Gravity Wall Finish SSC 07/03/13 07/03/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-MRS-031 Response to Contractor Site Memo No.SM-13-00004-MRS-C-E-014 MRS 07/07/13 07/07/13 0 Site Instruction
SM-13-00004-SSC-032 Existing Dump Materials at St.0+580 LHS SSC 07/08/13 07/08/13 0 Site Instruction
SM-13-00004-WJA-033 Revised Drawings(Plan &Profile) from St.1+500 to St.2+250 WJA 07/08/13 07/08/13 0 Site Instruction
SM-13-00004-WJB-034 Existing Demolished Building at St.0+420 LHS WJB 07/10/13 07/10/13 0 Site Instruction
SM-13-00004-SSC-035 Replace the Unsuitable Sub grade Material from St.0+150 to 0+200 SSC 07/11/13 07/11/13 0 Site Instruction

SM-13-00004-QAL-036 Quality noncompliance of installed Guard Rails QAL 07/13/13 07/13/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-SSC-037 Concrete Barriers of project 03 SSC 07/13/13 07/13/13 0 Site Instruction
SM-13-00004-WNV-038 Milling, Leveling and Asphalt Overlay Works WNV 07/18/13 07/18/13 0 Site Instruction
SM-13-00004-MRS-039 Safety Enhancement of Abu Dees Detour MRS 07/25/13 07/25/13 0 Site Instruction
SM-13-00004-MRS-040 Road Intersection Detail at Project 01&02 MRS 07/25/13 07/25/13 0 Site Instruction
SM-13-00004-HEB-041 Record of Unsatisfactory Work Practice HEB 07/31/13 07/31/13 0 Site Instruction

SM-13-00004-QAL-042 Milling Leveling & Overlay at Project 05 QAL 08/01/13 08/01/13 0 Site Instruction

SM-13-00004-WJA-043 Solar Panel for AL Sawahra Council WJA 08/01/13 08/01/13 0 Site Instruction

SM-13-00004-QAL-044 Quality of Road Marking QAL 08/13/13 08/13/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-SSC-045 Shifting Centerline SSC 08/13/13 08/13/13 0 Site Instruction
SM-13-00004-QAL-046 Guardrail at Project 05 QAL 08/15/13 08/15/13 0 Site Instruction
SM-13-00004-WJA-047 Revised Drawings from St.2+250 to St.2+760 WJA 08/13/13 08/13/13 0 Site Instruction
SM-13-00004-SSC-048 Box Culvert at St. C0+120 SSC 08/20/13 08/20/13 0 Site Instruction
SM-13-00004-WJA-049 Reconstruction Work for Segment from St.A1+420 to St.A1+520 WJA 08/21/13 08/21/13 0 Site Instruction
SM-13-00004-WJA-050 Proposed Water Pipeline WJA 08/21/13 08/21/13 0 Site Instruction
SM-13-00004-WJA-051 Stone Boulders Details WJA 08/22/13 08/22/13 0 Site Instruction
SM-13-00004-SSC-052 Relocation the Existing Electrical Pole at St.0+618 SSC 08/26/13 08/26/13 0 Site Instruction
SM-13-00004-HEB-053 New Scope at Project 07 HEB 08/26/13 08/26/13 0 Site Instruction
SM-13-00004-WNV-054 Landscaping for Widening Area from St. V0+320 to St. V0+425 WNV 09/04/13 09/04/13 0 Site Instruction
SM-13-00004-WNV-055 Proposed Edge Beam from St. V0+150 to St. V0+000 LHS WNV 09/04/13 09/04/13 0 Site Instruction
SM-13-00004-WJA-056 Revised Drawing from St. A2+490 to the roundabout WJA 09/05/13 09/05/13 0 Site Instruction
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SM-13-00004-HEB-057 AL Bashaer Roundabout HEB 09/05/13 09/05/13 0 Site Instruction
SM-13-00004-THR-058 Extension of Seg.C from St.0+420 to St.0+540 THR 09/08/13 09/08/13 0 Site Instruction
SM-13-00004-WNV-059 Revised Road Markings WNV 09/08/13 09/08/13 0 Site Instruction
SM-13-00004-THR-060 Existing Septic Tank Protection THR 09/10/13 09/10/13 0 Site Instruction
SM-13-00004-HEB-061 HWY 60 Beit Enon Roundabout HEB 09/11/13 09/11/13 0 Site Instruction
SM-13-00004-WNV-062 Landscaping for Widening Area from St. V0+320 to St. V0+425 WNV 09/17/13 09/17/13 0 Site Instruction
SM-13-00004-SSC-063 Crossing Pipe Culverts SSC 09/17/13 09/17/13 0 Site Instruction
SM-13-00004-WNV-064 Asphalt Creeping between St.0+640 & St.0+660 WNV 09/22/13 09/22/13 0 Site Instruction
SM-13-00004-MRS-065 Road Intersection Detail at Project 01&02 WJA&B 09/25/13 09/25/13 0 Site Instruction
SM-13-00004-WJA-066 Pipe Culvert Concrete Double Wall & Install Pre-Cast Concrete Edge Beam WJA 09/25/13 09/25/13 0 Site Instruction
SM-13-00004-HEB-067 Asphalt and Joint Repairs for Safety Enhancement Roads HEB 10/09/13 10/09/13 0 Site Instruction

SM-13-00004-THR-068 Quality of Concrete Gravity Wall Finish THR 10/10/13 10/10/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-THR-069 Quality of Asphalt Finish from St.0+270 to St.0+350-Segment C THR 10/20/13 10/20/13 0 Record of Unsatisfactory 
Work Practice

SM-13-00004-THR-070 B-250 Concrete Pavement THR 10/20/13 10/20/13 0 Site Instruction
SM-13-00004-WJA-071 Median Curbstone & Asphalt Binder Course WJA 10/21/13 10/21/13 0 Site Instruction
SM-13-00004-WJA-072 Construction Stone Walls WJA 10/21/13 10/21/13 0 Site Instruction
SM-13-00004-SSC-073 Retaining Structure & Stone Wall SSC 10/21/13 10/21/13 0 Site Instruction
SM-13-00004-SSC-074 Asphalt Overlay from St.0+010 to St.0+075 SSC 10/21/13 10/21/13 0 Site Instruction
SM-13-00004-HEB-075 Sha'abeh Roundabout HEB 10/29/13 10/29/13 0 Site Instruction

SM-13-00004-THR-076 Revised Scope of Work in Segment B-Project 06 THR 10/29/13 10/29/13 0 Record of Verbal Site 
Instruction

SM-13-00004-SSC-077 Locations of Handrail-Project 03 SSC 11/04/13 11/04/13 0 Site Instruction
SM-13-00004-WJA-078 Works at Project 01 WJA 11/05/13 11/05/13 0 Site Instruction
SM-13-00004-WJA-079 Works at Project 01 WJA 11/11/13 11/11/13 0 Site Instruction
SM-13-00004-SSC-080 Work Activities-Project 03 SSC 11/11/13 11/11/13 0 Site Instruction
SM-13-00004-HEB-081 Supply & Install Permanent Sign (Beit Enon Roundabout) HEB 11/13/13 11/13/13 0 Site Instruction
SM-13-00004-WJA-082 Works at Project 01 WJA 11/21/13 11/21/13 0 Site Instruction

SM-13-00004-THR-083 Unaccepted Asphalt Patching Area THR 11/27/13 11/27/13 0 Record of Unsatisfactory 
Work Practice
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SM-13-00004-WNV-001 Existing Sewer Pipeline at St.0+910 WNV 05/29/13 05/29/13 0 Other
SM-13-00004-SSC-002 Existing Sewer line in project #3 SSC 06/01/13 06/01/13 0 Other

SM-13-00004-WJB-003 Confirmation of verbal site instruction,project#2 WJB 06/11/13 06/11/13 0 Record of Verbal Site 
Instruction

SM-13-00004-HEB-004 Confirmation of verbal site instruction, Road 22 (Wadi AL Hariyah Road) HEB 06/12/13 06/13/13 1 Record of Verbal Site 
Instruction

SM-13-00004-SSC-005 Proposed Detour Road from St.0+800 to the end of project SSC 06/12/13 06/13/13 1 Other
SM-13-00004-WNV-006 Safety Measures from St.0+850 to St.930 LHS WNV 06/15/13 06/15/13 0 Other

SM-13-00004-WJA-007 Step Slope Cut (Berms) in project #1 WJA 06/16/13 06/16/13 0 Record of Verbal Site 
Instruction

SM-13-00004-SSC-008 Backfilling of Discovered Cave at St.0+280 project#3 SSC 06/16/13 06/16/13 0 Other

SM-13-00004-THR-009 Extension of Gravity wall from St.0+100 to 0+104 RHS THR 06/18/13 06/19/13 1 Record of Verbal Site 
Instruction

SM-13-00004-WNV-010 Extending excavation works from St.0+340 to St.0+420 WNV 06/20/13 06/20/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJB-011 Replacement of unsuitable sub grade material from st.0+020 to 0+054 WJB 06/22/13 06/22/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-012 Pipe Culverts,Drainage,Center Line & Boulder Wall WJA 06/24/13 06/24/13 0 Other
SM-13-00004-WJB-013 Existing Concrete Wall from St.0+325 to St.0+400 RHS WJB 06/27/13 06/27/13 0 Other

SM-13-00004-MRS-014 Confirmation of Verbal Site Instructions MRS 06/30/13 06/30/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJB-015 Confirmation of Verbal Site Instructions (Replacement of Unsuitable Sub grade 
Material WJB 07/03/13 07/03/13 0 Record of Verbal Site 

Instruction

SM-13-00004-WJA-016 Confirmation of Verbal Site Instructions (Replacement of Unsuitable Sub grade 
Material WJA 07/03/13 07/04/13 1 Record of Verbal Site 

Instruction

SM-13-00004-THR-017 Confirmation of Verbal Site Instruction in project 06 THR 07/09/13 07/09/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-018 Confirmation of Verbal Site Instructions(Replacement of Unsuitable Sub grade 
Material-Project 01) WJA 07/09/13 07/09/13 0 Record of Verbal Site 

Instruction

SM-13-00004-WNV-019 Confirmation of Verbal Site Instruction in project 04 WNV 07/11/13 07/11/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-020 New Design(Revised Drawings Plan & Profile) for Road Segment from 
St.1+500 to St.2+250 WJA 07/11/13 07/11/13 0 Other

SM-13-00004-HEB-021 Hebron Municipality Works HEB 07/14/13 07/14/13 0 Other
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SM-13-00004-WJA-022 New Design(Revised Drawings Plan& Profile) for Road Segment from 
St.1+500 to St.2+250 WJA 07/14/13 07/14/13 0 Other

SM-13-00004-QAL-023 Quality of Installed Guardrail QAL 07/14/13 07/14/13 0 Other

SM-13-00004-WNV-024 Confirmation of verbal Site Instruction in Project #4 WNV 07/21/13 07/21/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-025 Confirmation of verbal site instructions in project #1 WJA 07/30/13 07/30/13 0 Record of Verbal Site 
Instruction

SM-13-00004-THR-026 Confirmation of verbal site instructions in project #6 THR 08/03/13 08/14/13 11 Record of Verbal Site 
Instruction

SM-13-00004-WNV-027 Confirmation of Verbal site instruction in project #4 WNV 08/03/13 08/03/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJB-028 Confirmation of Verbal Site instruction in project 02 WJB 08/06/13 08/13/13 7 Record of Verbal Site 
Instruction

SM-13-00004-SSC-029 Confirmation of Verbal Site instruction in project 03 SSC 08/06/13 08/13/13 7 Record of Verbal Site 
Instruction

SM-13-00004-HEB-030 Letter Received from PALTEL/Covering PALTEL Manhole Covers HEB 08/13/13 08/13/13 0 Other

SM-13-00004-WJB-031 Confirmation of Verbal Site Instruction WJB 08/19/13 08/19/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-032 Confirmation of Verbal Site Instruction, Project #1 WJA 08/21/13 08/21/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-033 Confirmation of Verbal Site Instruction, Project #1 WJA 08/25/13 08/25/13 0 Record of Verbal Site 
Instruction

SM-13-00004-HEB-034 Confirmation of Verbal Site Instruction, Project #7 HEB 08/25/13 08/25/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WNV-035 Obaidiya Municipality Excavation Works in Project 04 WNV 08/29/13 08/29/13 0 Other

SM-13-00004-HEB-036 Hebron Municipality Excavation Works and underground utilities work in 
Project #7 HEB 08/31/13 08/31/13 0 Other

SM-13-00004-WJA-037 Pipe Culverts at St.1+578 Project #1,Sub-13-00004-WJA-236-B WJA 09/01/13 09/01/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-038 Construction of Concrete Ditches in Project #1 WJA 09/01/13 09/01/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJB-039 Construction of Concrete Ditches in Project #2 WJB 09/01/13 09/01/13 0 Record of Verbal Site 
Instruction
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SM-13-00004-HEB-040 Hebron Municipality Excavation Works and underground utilities in Jabal Johar 
Road, in Project #7 HEB 09/01/13 09/01/13 0 Other

SM-13-00004-WNV-041 Safety Enhancement Additional Milling Works in Project #4 WNV 09/03/13 09/03/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-042 Additional Water Crossing Pipes in Project #1 (Wadi Al Jeer Seg. A) WJA 09/08/13 09/08/13 0 Record of Verbal Site 
Instruction

SM-13-00004-THR-043 New Stone Walls in Project #6 THR 09/08/13 09/10/13 2 Record of Verbal Site 
Instruction

SM-13-00004-WNV-044 Concrete Works in Project #4 WNV 09/15/13 09/15/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJB-045 Confirmation of Verbal Site Instruction in Project #2 WJB 09/15/13 09/15/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-046 Confirmation of Verbal Site Instruction in Project #1 WJA 09/15/13 09/15/13 0 Record of Verbal Site 
Instruction

SM-13-00004-THR-047 Confirmation of Verbal Site Instruction in Project #6 THR 09/18/13 09/18/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WJA-048 Confirmation of Verbal Site Instruction in Project #1 WJA 09/25/13 09/25/13 0 Record of Verbal Site 
Instruction

SM-13-00004-WNV-049 Construction of Concrete Rip Rap in Project 04 WNV 10/07/13 10/07/13 0 Other

SM-13-00004-HEB-050 Confirmation of Verbal Site Instruction, Project 07 HEB 10/09/13 10/09/13 0 Record of Verbal Site 
Instruction

SM-13-00004-THR-051 Asphalt Work in Seg. A from 0+565 to 0+660 RHS THR 10/10/13 10/10/13 0 Other

SM-13-00004-WJA-052 Confirmation of site instruction, project 01 WJA 10/21/13 10/21/13 0 Record of Verbal Site 
Instruction

SM-13-00004-THR-053 Scope of Work in Segment B, Project 06 THR 10/21/13 10/21/13 0 Other
SM-13-00004-THR-054 B-250 Concrete Pavement, Project 06 THR 10/21/13 10/21/13 0 Other
SM-13-00004-HEB-055 Asphalt Work in Jabal Johar Road HEB 10/22/13 10/22/13 0 Other
SM-13-00004-THR-056 Halhoul Municipality Storm Water Crossing Pipe at St.0+300-Segment B THR 10/24/13 10/24/13 0 Other
SM-13-00004-THR-057 Halhoul Municipality Works in Project 06 THR 10/28/13 10/28/13 0 Other
SM-13-00004-HEB-058 Delaying of Construction Activities Due to Hebron Municipality Works HEB 10/29/13 10/29/13 0 Other

SM-13-00004-SSC-059 Stopping of Concrete Protection Works at Box Culvert Outlet at St.0+120 RHS SSC 11/12/13 11/12/13 0 Other

SM-13-00004-HEB-060 Hebron Municipality Works in Abu Majnouna Road & AL Quds Shaheen 
Square  Road HEB 11/12/13 11/12/13 0 Other
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SM-13-00004-WJA-061 Land Owner Objection from 2+480 to 2+520 in Project 01 WJA 11/17/13 11/17/13 0 Other

SM-13-00004-THR-062 Demolishing of newly Constructed Ramp & Stairs by Halhoul Municipality in 
Project 06 THR 11/19/13 11/19/13 0 Other

SM-13-00004-HEB-063 Delaying the start of Construction Activities at Beit Enon Roundabout, Project 
#7 Due to Request from Israeli Authority (Hebron DCL) HEB 11/19/13 11/19/13 0 Other

SM-13-00004-HEB-064 Hebron Municipality Works in Abu Majnouna Road HEB 11/20/13 11/26/13 6 Other
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IR-13-00004-WJA-001-A Control points & Bench Marks 05/15/13 05/15/13 0 B
IR-13-00004-WJA-002-A N.G.L from station 0+000 to 1+520 05/15/13 05/15/13 0 B
IR-13-00004-WJA-003-A Check the dump Material Survey at station 0+150 LHS 05/20/13 05/20/13 0 B

IR-13-00004-WJA-004-A Start Removing of the existing dump material from 0+050 to 0+200 LHS 05/25/13 05/27/13 2 B

IR-13-00004-WJA-005-A Traffic Control Plan & Safety Measures for detour 06/04/13 06/05/13 1 B
IR-13-00004-WJA-006-A Start Excavation Works from 0+000 to 0+300 06/04/13 06/05/13 1 B

IR-13-00004-WJA-007-A Check the Sub-grade preparation, Center Line, Level with Side Slope Cut 
(Berms) from 1+260 to 1+420

06/23/13 06/25/13 2 B

IR-13-00004-WJA-008-A Check Sub-grade preparation, Center Line Level with side slope cut from 0+880 
to 1+020

06/25/13 07/02/13 7 B

IR-13-00004-WJA-009-A Check Preparation of Dump Material Area Level from 0+050 to 0+250 LHS 06/25/13 06/27/13 2 B

IR-13-00004-WJA-010-A Check Sub-grade preparation, Center Line Level with side slope cut from 0+740 
to 0+880

06/25/13 07/04/13 9 B

IR-13-00004-WJA-011-A Check Sub-grade preparation, Center Line Level with side slope cut from 0+580 
to 0+700

06/26/13 07/02/13 6 B

IR-13-00004-WJA-012-A Check Sub-grade preparation, Center Line Level with side slope cut from 1+160 
to 1+260

06/30/13 07/02/13 2 B

IR-13-00004-WJA-013-A Check Sub-grade preparation, Center Line Level with side slope cut from 1+020 
to 1+160

07/02/13 07/07/13 5 B

IR-13-00004-WJA-014-A Check Sub-grade preparation, Center Line Level with side slope cut from 0+060 
to 0+180

07/03/13 07/07/13 4 B

IR-13-00004-WJA-015-A Base course 1st layer preparation, center line, level from 0+740 to 0+920 07/07/13 07/10/13 3 B

IR-13-00004-WJA-016-A Base course 1st layer preparation from 1+260 to 1+420 07/08/13 07/10/13 2 C
IR-13-00004-WJA-016-B Base course 1st layer preparation from 1+260 to 1+421 07/13/13 07/15/13 2 B
IR-13-00004-WJA-017-A Sub grade (Replacement Area) from 0+180 to 0+300 07/10/13 07/13/13 3 B
IR-13-00004-WJA-018-A Check Sub Grade Preparation from 0+420 to 0+580 07/11/13 07/16/13 5 C

IR-13-00004-WJA-018-B Check Sub Grade Preparation, Center Line, level  from 0+420 to 0+581 07/18/13 07/23/13 5 B

IR-13-00004-WJA-019-A Check Topping Layer Preparation from 0+060 to 0+180 07/13/13 07/16/13 3 B
IR-13-00004-WJA-020-A Base Course 1st Layer Preparation from 1+160 to 1+260 07/14/13 07/16/13 2 B

Inspection Request Log - Project 01
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IR-13-00004-WJA-021-A Base Course 1st Layer Preparation from 0+900 to 1+160 07/16/13 07/18/13 2 B

IR-13-00004-WJA-022-A Check Preparation of benching areas to start filling the first layer from 1+600 to 
1+700 LHS & from 1+610 to 1+640 RHS & from 2+030 to 2+050 LHS

07/17/13 07/21/13 4 B

IR-13-00004-WJA-023-A Base Course 1st Layer from 0+440 to 0+740 07/18/13 07/23/13 5 B
IR-13-00004-WJA-024-A Check Excavation Limits &level for the pipe at St.1+100 07/18/13 07/23/13 5 B
IR-13-00004-WJA-025-A Check Pipe installation for Pipe Culvert at St.1+100 07/18/13 07/23/13 5 C
IR-13-00004-WJA-025-B Check Pipe installation for Pipe Culvert at St.1+100 07/24/13 07/25/13 1 C
IR-13-00004-WJA-025-C Check Pipe installation for Pipe Culvert at St.1+100 07/29/13 07/29/13 0 B
IR-13-00004-WJA-026-A Check Backfilling Works for Pipe Culvert at St.1+100 07/18/13 07/23/13 5 C
IR-13-00004-WJA-026-B Check Backfilling Works for Pipe Culvert at St.1+101 07/24/13 07/25/13 1 A
IR-13-00004-WJA-027-A Base Course 1st Layer from 0+900 to 0+980 07/21/13 07/23/13 2 B
IR-13-00004-WJA-028-A Topping 1st Layer from 0+180 to 0+300 07/21/13 07/23/13 2 B

IR-13-00004-WJA-029-A Check Preparation of benching areas for first layer from 1+600 to 1+700 LHS 
& from 1+610 to 1+640 RHS

07/21/13 07/23/13 2 B

IR-13-00004-WJA-030-A Check Preparation of Benching Areas for Second Layer from 1+600 to 1+700 
LHS & from 1+610 to 1+640 RHS

07/27/13 07/29/13 2 B

IR-13-00004-WJA-031-A Check Preparation of Benching Areas for First Layer from 2+030 to 2+050 07/27/13 07/29/13 2 B
IR-13-00004-WJA-032-A Base Course-2nd Layer from 0+460 to 1+000 08/01/13 08/03/13 2 B
IR-13-00004-WJA-033-A Spreading of MC from 0+460 to 1+000 08/01/13 08/04/13 3 A
IR-13-00004-WJA-034-A Handing Over Base Course-1st Layer from 0+060 to 0+180 08/01/13 08/06/13 5 B

IR-13-00004-WJA-035-A Check Preparation of Benching Areas for Third Layer from 1+600 to 1+700 
LHS & from 1+610 to 1+640 RHS 08/01/13 08/04/13 3 B

IR-13-00004-WJA-036-A Spreading of MC from 1+000 to 1+420-Segment A 08/04/13 08/06/13 2 A
IR-13-00004-WJA-037-A Base Course-2nd Layer from 1+000 to 1+420-Segment A 08/04/13 08/06/13 2 B
IR-13-00004-WJA-038-A Topping 2nd Layer from 0+180 to 0+300 08/06/13 08/06/13 0 B

IR-13-00004-WJA-039-A Check preparation of Benching Areas for 4th layer from 1+600 to 1+700 LHS 08/12/13 08/13/13 1 B

IR-13-00004-WJA-040-A Sub grade from 0+300 to 0+340 08/12/13 08/13/13 1 B
IR-13-00004-WJA-041-A Asphalt Binder Course from 0+460 to 1+420 08/13/13 08/15/13 2 B
IR-13-00004-WJA-042-A Sub grade from 1+760 to 2+060 08/14/13 08/18/13 4 B
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IR-13-00004-WJA-043-A Check preparation of Benching Areas for 5th layer from 1+600 to 1+700 LHS 08/14/13 08/15/13 1 B

IR-13-00004-WJA-044-A Base Course-1st layer from 0+160 to 0+300 08/15/13 08/21/13 6 B
IR-13-00004-WJA-045-A Excavation and Installation of pipe culvert at St.0+225 08/15/13 08/18/13 3 B

IR-13-00004-WJA-046-A Excavation works & bottom reduced level for stone boulder from 0+360 to 
0+420 RHS 08/22/13 08/27/13 5 B

IR-13-00004-WJA-047-A Check Sub grade preparation, center line, level with side slope cut (berms) from 
1+580 to 1+760 08/22/13 08/28/13 6 B

IR-13-00004-WJA-048-A Check Sub-grade preparation, Center Line & Level from 0+080 to 2+250 08/25/13 08/28/13 3 B
IR-13-00004-WJA-049-A Check Sub-grade preparation, Center Line & Level from 2+250 to 2+460 08/27/13 09/03/13 7 B

IR-13-00004-WJA-050-A Check Sub-grade preparation, Center Line & Level (Widening) from 0+000 to 
0+060 08/28/13 09/03/13 6 B

IR-13-00004-WJA-051-A Reduced level & foundation under stone boulders from 0+360 to 0+420 08/27/13 09/03/13 7 B

IR-13-00004-WJA-052-A Base Course-1st layer (Widening) from 0+000 to 0+060 09/01/13 09/03/13 2 B
IR-13-00004-WJA-053-A Stone Boulders-1st row from 0+378 to 0+390 08/28/13 09/05/13 8 B

IR-13-00004-WJA-054-A Base Course Layer under stone boulders from 0+360 to 0+378 & from 0+390 to 
0+420 08/28/13 09/03/13 6 B

IR-13-00004-WJA-055-A Topping Layer from 1+660 to 1+760 09/04/13 09/08/13 4 B
IR-13-00004-WJA-056-A Base Course-1st Layer from 1+960 to 2+120 09/04/13 09/08/13 4 B
IR-13-00004-WJA-057-A Excavation of Pipe Culvert at St.1+578 09/04/13 09/08/13 4 B
IR-13-00004-WJA-058-A Installation of Pipe Culvert at St.1+578 09/05/13 09/09/13 4 B
IR-13-00004-WJA-059-A Backfilling for Pipe Culvert at St.1+578 09/05/13 09/09/13 4 A
IR-13-00004-WJA-060-A Excavation for Water Pipe Line from 1+700 to 1+850 09/05/13 09/09/13 4 B
IR-13-00004-WJA-061-A Excavation for Water Pipe Line from 1+850 to 2+050 09/08/13 09/09/13 1 B
IR-13-00004-WJA-062-A Installation of water pipe line1" from 1+699.2 to 1+849.7 09/08/13 09/09/13 1 A
IR-13-00004-WJA-063-A Backfilling for water pipe line1" from 1+699.2 to 1+849.7 09/08/13 09/09/13 1 A
IR-13-00004-WJA-064-A Blinding Concrete for Pipe Culvert/B-150 at St.0+225 09/08/13 09/09/13 1 B
IR-13-00004-WJA-065-A Stone Boulders-2nd row from 0+370 to 0+406 09/08/13 09/09/13 1 B
IR-13-00004-WJA-066-A Check of Benching Areas from 2+590 to 2+707 09/10/13 09/15/13 5 B
IR-13-00004-WJA-067-A Base Course-2nd Layer from 0+000 to 0+340 09/10/13 09/15/13 5 B
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IR-13-00004-WJA-068-A Casting Concrete for Wing Wall Foundation and Double Wall Foundation at 
St.0+225 09/10/13 09/11/13 1 B

IR-13-00004-WJA-069-A Preparation & Compaction for Side Ditch from 0+750 to 1+420 RHS 09/11/13 09/15/13 4 B
IR-13-00004-WJA-070-A Preparation & Compaction for Side Ditch from 0+440to 0+750 RHS 09/11/13 09/15/13 4 B
IR-13-00004-WJA-071-A Check Benching Area-1st Layer from 2+590 to 2+707 09/12/13 09/15/13 3 B
IR-13-00004-WJA-072-A Steel Reinforcement for Wing Wall & Double Wall at St.0+225-Seg. A 09/14/13 09/17/13 3 A
IR-13-00004-WJA-073-A Casting Concrete for Side Ditch from St.0+750 to St.1+420 RHS-Seg. A 09/14/13 09/17/13 3 B
IR-13-00004-WJA-074-A Casting Concrete for Side Ditch from St.0+440 to St.0+750 RHS-Seg. A 09/14/13 09/17/13 3 B
IR-13-00004-WJA-075-A Check Benching Area-2nd Layer from 2+590 to 2+707-Seg. A 09/14/13 09/17/13 3 B
IR-13-00004-WJA-076-A Check Benching Area-3rd  Layer from 2+590 to 2+707-Seg. A 09/15/13 09/17/13 2 B
IR-13-00004-WJA-077-A Sub grade layer from 2+420 to 2+540 09/15/13 09/17/13 2 B
IR-13-00004-WJA-078-A Stone Boulders-3rd Row from 0+362 to 0+420 09/15/13 09/19/13 4 B
IR-13-00004-WJA-079-A Blinding Concrete for Pipe Culvert (Inlet) at St.1+100 09/17/13 09/19/13 2 A
IR-13-00004-WJA-080-A Bitumen Coating for Pipe Culvert at St.0+225 09/17/13 09/19/13 2 A

IR-13-00004-WJA-081-A Backfilling single size & base course works for pipe culvert edges from 0+215 
to 0+235 09/17/13 09/19/13 2 C

IR-13-00004-WJA-081-B Backfilling single size & base course works for pipe culvert edges from 0+215 
to 0+235 11/21/13 11/24/13 3 A

IR-13-00004-WJA-082-A MC layer spreading works from 0+000 to 0+340 09/17/13 09/19/13 2 B
IR-13-00004-WJA-083-A Start Asphalt Binder Layer Work from 0+000 to 0+340 09/17/13 09/19/13 2 C
IR-13-00004-WJA-083-B Start Asphalt Binder Layer Work from 0+000 to 0+340 11/21/13 11/24/13 3 A
IR-13-00004-WJA-084-A Casting Concrete for side ditch from 0+340 to 0+600 09/19/13 09/24/13 5 B
IR-13-00004-WJA-085-A Casting Concrete for Pipe Culvert Foundation at 1+100 09/19/13 09/23/13 4 B
IR-13-00004-WJA-086-A Base Course-1st layer from 1+600 to 1+800 09/19/13 09/23/13 4 B
IR-13-00004-WJA-087-A Stone Boulders-4th Row from 0+362 to 0+420 09/22/13 09/24/13 2 B
IR-13-00004-WJA-088-A Check Benching Area-4th Row from 2+590 to 2+707 09/22/13 09/24/13 2 B
IR-13-00004-WJA-089-A Excavation of Pipe Culvert at St.2+460 09/22/13 09/23/13 1 B
IR-13-00004-WJA-090-A Installation of Pipe Culvert at St.2+460 09/22/13 09/23/13 1 B
IR-13-00004-WJA-091-A Backfilling of Pipe Culvert at St.2+460 09/22/13 09/23/13 1 A
IR-13-00004-WJA-092-A Check Benching Area-5th Row from 2+590 to 2+707 09/22/13 09/24/13 2 B
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IR-13-00004-WJA-093-A Steel Reinforcement for Double Wall of Pipe Culvert (Inlet) at St.1+100 09/22/13 09/24/13 2 A
IR-13-00004-WJA-094-A Blinding Concrete Foundation of Pipe Culvert at 1+578 09/22/13 09/24/13 2 B
IR-13-00004-WJA-095-A Base Course-1st Layer from 1+820 to 1+960 09/23/13 09/24/13 1 B

IR-13-00004-WJA-096-A Check Excavation, Installation & Backfilling of Water Pipe Line 1" from 
1+699.6 to 2+138.66 09/24/13 09/26/13 2 B

IR-13-00004-WJA-097-A Check Excavation, Installation & Backfilling of Water Pipe Line 2" from 
2+138.66 to 2+367.42 09/24/13 09/27/13 3 B

IR-13-00004-WJA-098-A Preparing of Concrete Side Ditches & Steel Reinforcement from 0+225 to 
0+340 09/24/13 09/24/13 0 B

IR-13-00004-WJA-099-A Casting Concrete for Side Ditches from 0+225 to 0+340 09/24/13 09/25/13 1 B

IR-13-00004-WJA-100-A Backfilling Behind stone boulders-1st layer & Geo-textile from 0+360 to 0+420 09/23/13 09/25/13 2 B

IR-13-00004-WJA-101-A Backfilling Behind stone boulders-2nd layer & Geo-textile from 0+360 to 
0+420 09/23/13 09/25/13 2 B

IR-13-00004-WJA-102-A Backfilling Behind stone boulders-3rd layer & Geo-textile from 0+360 to 
0+420 09/24/13 09/25/13 1 B

IR-13-00004-WJA-103-A Preparing concrete side ditches and steel reinforcement from 0+140 to 0+225 09/25/13 09/29/13 4 B

IR-13-00004-WJA-104-A Sub-grade Layer from 1+420 to 1+540 09/25/13 09/29/13 4 B

IR-13-00004-WJA-105-A Check Steel Reinforcement for pipe culvert foundation wing wall and double 
wall at 1+578 09/25/13 09/29/13 4 A

IR-13-00004-WJA-106-A Sub-grade Layer from 2+540 to 2+700 09/26/13 09/29/13 3 C
IR-13-00004-WJA-106-B Sub-grade Layer from 2+540 to 2+700 10/29/13 11/13/13 15 A
IR-13-00004-WJA-107-A Edge Beam from 0+920 to 1+040 09/28/13 10/01/13 3 B
IR-13-00004-WJA-108-A Blinding Concrete for Pipe Culvert (Wing Walls) at 2+460 09/28/13 10/01/13 3 A
IR-13-00004-WJA-109-A Bitumen Coating for Pipe Culvert (Double Wall-Inlet) at St.1+100 09/28/13 10/01/13 3 B
IR-13-00004-WJA-110-A Base Coures-1st Layer from 2+120 to 2+240 09/28/13 10/01/13 3 B
IR-13-00004-WJA-111-A Stone Boulders-5th Row from 0+362 to 0+420 09/29/13 10/01/13 2 B
IR-13-00004-WJA-112-A Stone Boulders-6th Row from 0+362 to 0+420 10/01/13 10/03/13 2 B
IR-13-00004-WJA-113-A Base Course-1st Layer from 2+260 to 2+360 10/01/13 10/03/13 2 B
IR-13-00004-WJA-114-A Base Course-2nd Layer from 1+640 to 1+920 10/03/13 10/10/13 7 B
IR-13-00004-WJA-115-A Bitumen Coating for Pipe Culvert at 1+578 10/03/13 10/10/13 7 A
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IR-13-00004-WJA-116-A Backfilling Behind stone Boulders-4th Layer & Geo-textile from 0+360 to 
0+420 10/03/13 10/10/13 7 B

IR-13-00004-WJA-117-A Casting Concrete for Wing Walls (Inlet & Outlet) at 2+460 10/03/13 10/10/13 7 B

IR-13-00004-WJA-118-A Check Lighting Poles Foundation Location at 0+020, 0+080, 0+140, 0+180, 
0+220, 0+260, 0+300, 1+260 & 1+300 10/06/13 10/10/13 4 B

IR-13-00004-WJA-119-A Check Steel Reinforcement & Casting Concrete for Lighting Poles Foundation  
at 0+020, 0+080, 0+140, 0+180, 0+220, 0+260, 0+300, 1+260 & 1+300 10/06/13 10/10/13 4 B

IR-13-00004-WJA-120-A Backfilling Behind stone Boulders-5th Layer & Geo-textile from 0+360 to 
0+420 10/8/2013 10/10/13 2 B

IR-13-00004-WJA-121-A Backfilling Behind stone Boulders-6th Layer & Geo-textile from 0+360 to 
0+421 10/08/13 10/10/13 2 B

IR-13-00004-WJA-122-A Check Lighting Poles Foundation  Locations at 0+060, 0+580, 0+660, 0+700, 
0+740, 1+100, 1+140, 1+180 & 1+220 LHS 10/08/13 10/13/13 5 A

IR-13-00004-WJA-123-A Check Steel Reinforcement & Casting Concrete for Lighting Poles Foundation  
at 0+060, 0+580, 0+660, 0+700, 0+740, 1+100, 1+140, 1+180 & 1+220 LHS 10/08/13 10/13/13 5 B

IR-13-00004-WJA-124-A Check Bitumen Coating for Pipe Culvert at 2+460 10/08/13 10/13/13 5 B
IR-13-00004-WJA-125-A Sub-grade from 1+540 to 1+600 10/10/13 10/24/13 14 B

IR-13-00004-WJA-126-A Check Lighting Poles Foundation Location at 
1+340,1+380,0+660,1+060&0+540 10/10/13 10/24/13 14 B

IR-13-00004-WJA-127-A Check Steel Reinforcement & casting Concrete for Lighting Poles Foundation  
at 1+340,1+380,0+660,1+060&0+541 10/10/13 10/24/13 14 B

IR-13-00004-WJA-128-A Check Water Pipe Line Excavation Works from 2+367.42 to 2+702.5 10/10/13 10/24/13 14 A

IR-13-00004-WJA-129-A Check Water Pipe Line Installation & Backfilling Works from 2+367.42 to 
2+702.5 10/10/13 11/03/13 24 A

IR-13-00004-WJA-130-A Backfilling behind stone boulders-8th layer & geo-textile from 0+360 to 0+420 10/20/13 10/24/13 4 B

IR-13-00004-WJA-131-A Backfilling behind stone boulders-8th layer & geo-textile from 0+360 to 0+420 10/20/13 10/24/13 4 B

IR-13-00004-WJA-132-A Sub-grade layer from 1+540 to 1+600 10/10/13 10/24/13 14 B
IR-13-00004-WJA-133-A Topping Layer from 1+560 to 1+600 10/10/13 10/24/13 14 B
IR-13-00004-WJA-134-A Base Course-1st Layer from 1+560 to 1+600 10/20/13 10/24/13 4 B
IR-13-00004-WJA-135-A Base Course-1st Layer from 1+420 to 1+560 10/10/13 10/24/13 14 B
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IR-13-00004-WJA-136-A Base Course-2nd Layer from 1+640 to 2+320 10/22/13 10/24/13 2 A
IR-13-00004-WJA-137-A Pressure Test for Water Pipe Line from 1+699 to 2+702 10/22/13 10/24/13 2 A
IR-13-00004-WJA-138-A Sub-grade from 2+560 to 2+680 10/23/13 10/24/13 1 A
IR-13-00004-WJA-139-A Base Course-1st Layer from 2+360 to 2+460 10/23/13 10/24/13 1 A
IR-13-00004-WJA-140-A MC Spreading from 1+980 to 2+340 10/24/13 11/03/13 10 A
IR-13-00004-WJA-141-A Start Asphalt Binder Course Work from 1+980 to 2+340 10/27/13 11/03/13 7 A
IR-13-00004-WJA-142-A Base Course-2nd Layer from 1+420 to 1+630 10/24/13 11/13/13 20 A

IR-13-00004-WJA-143-A Check Lighting Poles Foundation Location at 0+780, 0+820, 0+860,0+900, 
0+940, 0+980& 1+020 10/24/13 10/27/13 3 A

IR-13-00004-WJA-144-A Check Steel Reinforcement & Casting Concrete for Lighting Poles Foundation  
at 0+780, 0+820, 0+860,0+900, 0+940, 0+980& 1+021 10/24/13 10/27/13 3 A

IR-13-00004-WJA-145-A Check Water Pipe Line Excavation Work as in the attached sheet 10/27/13 11/03/13 7 A

IR-13-00004-WJA-146-A Check Water Pipe Line Installation & Backfilling Work as in the attached sheet 10/27/13 11/03/13 7 A

IR-13-00004-WJA-147-A Base Course-2nd Layer from 1+420 to 1+640 10/28/13 11/03/13 6 A
IR-13-00004-WJA-148-A Base Course-1st Layer from 2+480 to 2+590 10/28/13 11/03/13 6 A
IR-13-00004-WJA-149-A Start Asphalt Binder Course Works from 1+420 to 1+950 10/29/13 11/03/13 5 A
IR-13-00004-WJA-150-A MC spreading from 1+420 to 1+850 10/29/13 11/03/13 5 A
IR-13-00004-WJA-151-A Asphalt Wearing Course from 0+460 to 1+420 11/02/13 11/05/13 3 A
IR-13-00004-WJA-152-A RC Spreading Works from 0+460 to 1+420 11/02/13 11/05/13 3 A

IR-13-00004-WJA-153-A Steel Reinforcement & Casting Concrete of Boundary Wall Foundation from 
0+360 to 0+420 11/02/13 11/05/13 3 A

IR-13-00004-WJA-154-A Steel Reinforcement & Casting Concrete for Side Ditches from 1+420 to 1+520 11/05/13 11/06/13 1 A

IR-13-00004-WJA-155-A
Check Steel Reinforcement preparing to casting concrete for Boundary Wall 
Above Stone Boulders from 0+360 to 0+371 & from 0+381 to 0+391 & from 
0+401 to 0+411

11/05/13 11/06/13 1 A

IR-13-00004-WJA-156-A Check Median Curbstone Works from 0+000 to 0+140 11/05/13 11/06/13 1 A
IR-13-00004-WJA-157-A Check Curbstone Works from 1+440 to 1+540 11/05/13 11/06/13 1 A
IR-13-00004-WJA-158-A Sub-grade from 2+660 to 2+760 11/06/13 11/10/13 4 B
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IR-13-00004-WJA-159-A
Check Steel Reinforcement preparing to Casting Concrete for Boundary Wall 
above Stone Boulders from 0+371 to 0+381 & from 0+391 to 0+401 & from 
0+411 to 0+420

11/10/13 11/10/13 0 A

IR-13-00004-WJA-160-A R.C Spreading Works from 1+380 to 1+950 11/06/13 11/10/13 4 A
IR-13-00004-WJA-161-A Start Asphalt Wearing Works from 1+380 to 2+360 11/06/13 11/10/13 4 A

IR-13-00004-WJA-162-A Steel Reinforcement & Casting Concrete for Side Ditches from 1+710 to 2+000 
LHS 11/10/13 11/10/13 0 A

IR-13-00004-WJA-163-A Base Course-1st Layer from 2+580 to 2+640 11/05/13 11/10/13 5 B

IR-13-00004-WJA-164-A Check lighting poles foundation Locations at 1+980, 2+020, 2+060, 2+100, 
2+140, 2+180, 2+220, 2+260 &2+300 11/11/13 11/13/13 2 A

IR-13-00004-WJA-165-A Check steel reinforcement & casting concrete for lighting poles foundation at 
1+980, 2+020, 2+060, 2+100, 2+140, 2+180, 2+220, 2+260 &2+300 11/11/13 11/13/13 2 A

IR-13-00004-WJA-166-A Base Course-2nd Layer from 2+340 to 2+660 11/12/13 11/17/13 5 A
IR-13-00004-WJA-167-A RC Spreading Works from 1+950 to 2+330 11/12/13 11/17/13 5 A
IR-13-00004-WJA-168-A MC Spreading Works from 2+330 to 2+660 11/13/13 11/17/13 4 A
IR-13-00004-WJA-169-A Start Binder Course from 2+330 to 2+660 11/13/13 11/17/13 4 A
IR-13-00004-WJA-170-A Bitumen Coating for Boundary Wall from 0+360 to 0+420 11/13/13 11/17/13 4 A

IR-13-00004-WJA-171-A Check lighting poles foundation Locations at 1+620, 1+660, 1+700, 1+740, 
1+780, 1+820, 1+860, 1+900 & 1+940 11/13/13 11/13/13 0 A

IR-13-00004-WJA-172-A Check Steel Reinforcement & Casting Concrete for lighting poles foundation  at 
1+620, 1+660, 1+700, 1+740, 1+780, 1+820, 1+860, 1+900 & 1+941 11/13/13 11/13/13 0 A

IR-13-00004-WJA-173-A Backfilling beside Boundary Wall-9th layer from 0+360 to 0+420 11/17/13 11/19/13 2 A
IR-13-00004-WJA-174-A Backfilling beside Boundary Wall-10th layer from 0+360 to 0+420 11/17/13 11/20/13 3 A
IR-13-00004-WJA-175-A Backfilling beside Boundary Wall-11th layer from 0+360 to 0+420 11/20/13 11/24/13 4 A
IR-13-00004-WJA-176-A Sub-grade Layer from 0+340 to 0+440 11/21/13 11/24/13 3 A
IR-13-00004-WJA-177-A Base Course-1st layer from 2+660 to 2+760 11/21/13 11/24/13 3 A
IR-13-00004-WJA-178-A R.C Spreading Works from 0+000 to 0+340 11/19/13 11/24/13 5 A
IR-13-00004-WJA-179-A Asphalt Wearing Course from 0+000 to 0+340 11/19/13 11/24/13 5 A
IR-13-00004-WJA-180-A Pressure Test for Water Pipe Line from 2+702 to 2+825 11/21/13 11/25/13 4 A

IR-13-00004-WJA-181-A Check Lighting Poles Foundation Locations at St.1+580, 2+340, 2+380, 2+420, 
2+460, 2+500, 2+540, 2+580, 2+620, 1+450, 1+490, 1+535, 0+380 & 0+500 11/24/13 11/25/13 1 A
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TASK ORDER #04, MULTIPLE ROADS PROJECT

 SUBMITTAL TRACKING DATES

IR-13-00004-WJA-182-A
Check Casting Concrete of Lighting Poles Foundation at St.1+580, 2+340, 
2+380, 2+420, 2+460, 2+500, 2+540, 2+580, 2+620, 1+450, 1+490, 1+535, 
0+380 & 0+500

11/24/13 11/25/13 1 A

IR-13-00004-WJA-183-A Casting for Blinding Concrete of Pipe Culvert at St.0+380 Inlet 11/24/13 11/25/13 1 A
IR-13-00004-WJA-184-A Casting Concrete for Pipe Culvert Foundation at 0+380 Inlet 11/24/13 11/28/13 4 A
IR-13-00004-WJA-185-A Excavation Work of Water Pipe Line 3" from St.2+703 to St.2+819 11/24/13 11/26/13 2 A

IR-13-00004-WJA-186-A Installation & Backfilling Work of Water Pipe Line 3" from St.2+703 to 
St.2+819 11/24/13 11/26/13 2 A

IR-13-00004-WJA-187-A Casting for Concrete Protection from 0+560 to 1+420 11/26/13 11/26/13 0 A
IR-13-00004-WJA-188-A Base Course-1st Layer from 0+340 to 0+440 11/28/13 Pending

IR-13-00004-WJA-189-A Steel Reinforcement & Casting Concrete for Pipe Culvert-Wing Wall at 
St.0+384 11/28/13 11/28/13 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-WJB-001-A Survey Check for Control Points and N.G.L 05/21/13 06/05/13 15 A
IR-13-00004-WJB-002-A Traffic control plan & safety measures for detour 06/04/13 06/04/13 0 B
IR-13-00004-WJB-003-A Start excavation works 06/04/13 06/05/13 1 B
IR-13-00004-WJB-004-A Excavation works for retaining wall from 0+376 to 0+405 LHS 06/05/13 06/06/13 1 C
IR-13-00004-WJB-004-B Excavation works for retaining wall from 0+376 to 0+405 LHS 06/10/13 06/10/13 0 A
IR-13-00004-WJB-005-A Formwork for Gravity wall 06/13/13 06/19/13 6 B
IR-13-00004-WJB-006-A Casting Concrete for Gravity Retaining Wall (Stage 2) 06/16/13 06/16/13 0 B
IR-13-00004-WJB-007-A Sub-grade Layer from St.0+020 to 0+170 06/16/13 06/18/13 2 C
IR-13-00004-WJB-007-B Sub-grade Layer from St.0+020 to 0+200 06/23/13 06/25/13 2 B
IR-13-00004-WJB-008-A Bench Marks from 0+000 to 0+400 06/16/13 06/18/13 2 A
IR-13-00004-WJB-009-A Casting for Gravity Retaining Wall(Stage#3) 06/17/13 06/19/13 2 B

IR-13-00004-WJB-010-A Casting Concrete for Gravity Retaining Wall (Stage 4)from 0+376 to 0+408 
LHS 06/18/13 06/22/13 4 B

IR-13-00004-WJB-011-A Excavation Work for gravity retaining wall from 0+438 to 0+525 RHS 06/20/13 06/27/13 7 B

IR-13-00004-WJB-012-A Check the concrete surface of gravity retaining wall from 0+375 to 0+408 RHS 
(Internal Side) 06/24/13 07/04/13 10 A

IR-13-00004-WJB-013-A Check the Bituminous coating layer from 0+375 to 0+408 RHS 06/24/13 06/25/13 1 A
IR-13-00004-WJB-014-A Sub grade from 0+180 to 0+360 06/27/13 07/04/13 7 B
IR-13-00004-WJB-015-A Soil Replacement with selected material 1st layer from 0+020 to 0+060 06/27/13 07/02/13 5 A
IR-13-00004-WJB-016-A Soil Replacement with selected material 2nd layer from 0+020 to 0+061 06/27/13 07/02/13 5 B

IR-13-00004-WJB-017-A form work of gravity wall from 0+450 to 0+480 & from 0+495 to 0+525 RHS 06/27/13 07/02/13 5 B

IR-13-00004-WJB-018-A Base Course 1st Layer from 0+020 to 0+180 07/01/13 07/04/13 3 C
IR-13-00004-WJB-018-B Base Course 1st Layer from 0+020 to 0+181 07/10/13 07/11/13 1 B

IR-13-00004-WJB-019-A Formwork &casting for Gravity Retaining Wall from 0+480 to 0+495 & from 
0+438 to 0+450 07/01/13 07/07/13 6 B

IR-13-00004-WJB-020-A Concrete Surface prior to fill behind the wall from 0+438 to 0+525 RHS 07/03/13 07/07/13 4 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #04, MULTIPLE ROADS PROJECT
Inspection Request Log - Project 02

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-TO-12-00005                
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IR-13-00004-WJB-021-A form work and casting for gravity retaining wall from 0+525 to 0+545 and 
from 0+567 to 0+578 RHS 07/04/13 07/11/13 7 B

IR-13-00004-WJB-022-A Concrete Surface from 0+525 to 0+545 &0+567 to 0+578 RHS 07/10/13 07/11/13 1 B

IR-13-00004-WJB-023-A Bituminous Material for Internal Side of Gravity Wall  from 0+525 to 0+545 & 
from 0+567 to 0+578 RHS 07/10/13 07/11/13 1 B

IR-13-00004-WJB-024-A Excavation Work from 0+585 to 0+612 RHS 07/10/13 07/11/13 1 C

IR-13-00004-WJB-024-B Excavation Work from 0+585 to 0+612 RHS 07/13/13 07/16/13 3 B

IR-13-00004-WJB-025-A Base Course 1st Layer from 0+180 to 0+400 07/14/13 07/16/13 2 B
IR-13-00004-WJB-026-A Sub grade from 0+640 to 0+970 07/15/13 07/17/13 2 C
IR-13-00004-WJB-026-B Sub grade from 0+640 to 0+970 09/12/13 09/15/13 3 B
IR-13-00004-WJB-027-A Formwork and casting for gravity retaining wall from 0+580 to 0+598 RHS 07/16/13 07/18/13 2 B
IR-13-00004-WJB-028-A Formwork and casting for gravity retaining wall from 0+598 to 0+612 RHS 07/18/13 07/24/13 6 B
IR-13-00004-WJB-029-A Concrete Surface from 0+580 to 0+612 RHS 07/20/13 07/24/13 4 B

IR-13-00004-WJB-030-A Coating with Bituminous Material for gravity wall from 0+580 to 0+612 RHS 07/20/13 07/24/13 4 B

IR-13-00004-WJB-031-A Bench Marks from 0+400 to 0+988 07/21/13 07/24/13 3 D
IR-13-00004-WJB-031-B Bench Marks from 0+400 to 0+989 07/28/13 07/29/13 1 B
IR-13-00004-WJB-032-A Sub grade from 0+840 to 0+960 07/22/13 07/24/13 2 B

IR-13-00004-WJB-033-A Sub grade from 0+720 to 0+840 07/29/13 07/30/13 1 C

IR-13-00004-WJB-033-B Sub grade from 0+720 to 0+840 09/12/13 09/15/13 3 B

IR-13-00004-WJB-034-A Start Construction of Stone Walls from 0+737 to 0+840 RHS 08/21/13 08/27/13 6 B
IR-13-00004-WJB-035-A Base Course-1st layer from 0+840 to 0+960 RHS 08/21/13 08/27/13 6 B
IR-13-00004-WJB-036-A Stone wall  from 0+620 to 0+680 LHS 09/15/13 09/19/13 4 B
IR-13-00004-WJB-037-A Sub-grade from 0+400 to 0+700 08/24/13 08/27/13 3 B
IR-13-00004-WJB-038-A Sub-grade from 0+700 to 0+780 08/29/13 09/04/13 6 B
IR-13-00004-WJB-039-A Base Course-1st layer from 0+390 to 0+700 08/29/13 09/04/13 6 B
IR-13-00004-WJB-040-A Base Course-1st layer from 0+700 to 0+780 08/29/13 09/04/13 6 B
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IR-13-00004-WJB-041-A Formwork & steel bar fixing & casting for step type barriers for retaining wall 
from 0+380 to 0+390 LHS & from 0+438 to 0+450 RHS 09/01/13 09/04/13 3 B

IR-13-00004-WJB-042-A Stone wall  from 0+840 to 0+970 RHS 09/03/13 09/17/13 14 B
IR-13-00004-WJB-043-A Stone wall  from 0+737 to 0+840 RHS 09/03/13 09/17/13 14 B
IR-13-00004-WJB-044-A Formwork, Steel Work & Casting Concrete Step Type Barrier 09/04/13 09/05/13 1 B

IR-13-00004-WJB-045-A Formwork, steel work & casting for concrete step type barrier from 0+390 to 
0+398 LHS & from 0+375 to 0+380 LHS 09/05/13 09/09/13 4 B

IR-13-00004-WJB-046-A Sub-grade from 0+780 to 0+840 09/05/13 09/09/13 4 B
IR-13-00004-WJB-047-A Base Course-1st Layer from 0+780 to 0+840 09/08/13 09/09/13 1 B

IR-13-00004-WJB-048-A Steel bar fixing, formwork & casting for step type barrier from 0+600 to 0+615 
RHS 09/09/13 09/10/13 1 B

IR-13-00004-WJB-049-A Steel bar fixing, formwork & casting for step type barrier from 0+578 to 0+600 
RHS 09/10/13 09/15/13 5 B

IR-13-00004-WJB-050-A Steel bar fixing, formwork & casting for step type barrier from 0+525 to 0+545 
RHS 09/11/13 09/15/13 4 B

IR-13-00004-WJB-051-A Steel bar fixing, formwork & casting for step type barrier from 0+505 to 0+525 
RHS 09/12/13 09/17/13 5 B

IR-13-00004-WJB-052-A Concrete Work of gravity retaining wall from 0+575 to 0+578 RHS 09/12/13 09/17/13 5 B

IR-13-00004-WJB-053-A Concrete Step Type Barrier from 0+575 to 0+578 RHS& from 0+470 to 0+505 
RHS 09/15/13 09/17/13 2 B

IR-13-00004-WJB-054-A Formwork, Steel bar fixing & casting for step type barrier from 0+450 to 
0+475 RHS & from 0+408 to 0+420 LHS 09/18/13 09/19/13 1 B

IR-13-00004-WJB-055-A Formwork, Steel bar fixing & casting for Concrete Wall from 0+567 to 0+580 
RHS 09/18/13 09/19/13 1 B

IR-13-00004-WJB-056-A Stone Walls from 0+430 to 0+480 LHS & from 0+800 to 0+820 LHS 09/18/13 09/19/13 1 B
IR-13-00004-WJB-057-A Base Course-2nd Layer from 0+000 to 0+980 09/19/13 09/26/13 7 B
IR-13-00004-WJB-058-A Check Installation of Guard Rail from 0+000 to 0+980 09/26/13 09/30/13 4 B
IR-13-00004-WJB-059-A Concrete Protection Casting from 0+500 to 0+970 RHS & from 0+500 to 

0+840 LHS
09/28/13 10/01/13 3 B

IR-13-00004-WJB-060-A Concrete Protection Casting from 0+090 to 0+500 RHS & from 0+040 to 
0+500 LHS

09/29/13 10/01/13 2 B
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IR-13-00004-WJB-061-A Concrete Ditch Casting from 0+000 to 0+090 RHS 09/30/13 10/03/13 3 B

IR-13-00004-WJB-062-A Sidewalk Construction from 0+830 to 0+960 LHS 09/30/13 10/3/2013 3 B

IR-13-00004-WJB-063-A Asphalt Wearing Coat from 0+000 to 0+970 10/01/13 10/3/2013 2 B
IR-13-00004-WJB-064-A Traffic Signs from 0+000 to 0+988 10/08/13 10/9/2013 1 B
IR-13-00004-WJB-065-A Road Marking & Cat Eyes from 0+000 to 0+970 10/08/13 10/09/13 1 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-SSC-001-A Traffic Control Plan, Permanent Safety Signs 05/22/13 05/23/13 1 B
IR-13-00004-SSC-002-A Check NGL from station 0+000 to 0+600 & Control points for all projects 05/23/13 05/23/13 0 B
IR-13-00004-SSC-003-A Traffic Control Plan from station 0+150 to 0+600 05/23/13 05/25/13 2 D
IR-13-00004-SSC-003-B Traffic Control Plan from station 0+150 to 0+600 05/28/13 05/29/13 1 B
IR-13-00004-SSC-004-A Start Excavation from station 0+200 to 0+400 05/29/13 06/04/13 6 A
IR-13-00004-SSC-005-A Traffic Control Plan & Safety Measures 06/08/13 06/09/13 1 B
IR-13-00004-SSC-006-A Continue Excavation Works 06/08/13 06/09/13 1 B
IR-13-00004-SSC-007-A Traffic Control Plan & Safety Measures from St.0+800 to 0+940 06/12/13 06/13/13 1 B
IR-13-00004-SSC-008-A Continue Excavation Works 06/12/13 06/13/13 1 B
IR-13-00004-SSC-009-A Start Excavation work for gravity wall foundation from 0+936 to 1+057 06/19/13 06/22/13 3 B

IR-13-00004-SSC-010-A Check the level of gravity wall foundation after excavation from 0+990 to 
1+057 06/23/13 06/27/13 4 B

IR-13-00004-SSC-011-A Check casting concrete for Gravity Wall (First Stage) 06/27/13 06/30/13 3 B
IR-13-00004-SSC-012-A Excavation Works for sewer line 8" from 0+240 to 0+340 06/26/13 06/29/13 3 B
IR-13-00004-SSC-013-A Laying 8" UPVC pipe for Sewer Line from 0+240 to 0+340 06/26/13 06/29/13 3 C
IR-13-00004-SSC-013-B Laying 8" UPVC pipe for Sewer Line from 0+240 to 0+341 07/31/13 08/01/13 1 B
IR-13-00004-SSC-014-A Excavation Works for sewer line  from 0+340 to 0+440 06/27/13 06/30/13 3 B
IR-13-00004-SSC-015-A Laying 8" UPVC pipe for Sewer Line from 0+340 to 0+440 06/27/13 06/30/13 3 C
IR-13-00004-SSC-015-B Laying 8" UPVC pipe for Sewer Line from 0+340 to 0+441 07/04/13 07/04/13 0 B
IR-13-00004-SSC-016-A Check installation of sewer MH 10 to MH13 from 0+301 to 0+391 06/29/13 07/02/13 3 B
IR-13-00004-SSC-017-A Check casting concrete for Gravity Wall (second Stage) 06/30/13 07/02/13 2 B
IR-13-00004-SSC-018-A Check casting concrete for Gravity Wall (third Stage) 06/30/13 07/02/13 2 B
IR-13-00004-SSC-019-A Check installation of sewer MH 10 to MH 13from 0+391 to 0+463 06/30/13 07/02/13 2 B
IR-13-00004-SSC-020-A Start Excavation of sewer Line from St.0+440 to St.0+700 07/01/13 07/02/13 1 B
IR-13-00004-SSC-021-A Check installation of sewer MH 13to MH 16 from 0+463.48 to 0+496.6 07/01/13 07/02/13 1 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Inspection Request Log - Project 03

 SUBMITTAL TRACKING DATES
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IR-13-00004-SSC-022-A Check Backfilling single Size for sewer pipe from MH7 to MH16 from 
St.0+301.22 to St.0+496.6 07/01/13 07/02/13 1 B

IR-13-00004-SSC-023-A Check installation of sewer MH 16to MH 19 from 0+496.6 to 0+574.07 07/02/13 07/04/13 2 B

IR-13-00004-SSC-024-A Check Backfilling single Size for sewer pipe from MH16 to MH19 from 
St.0+496.6 to St.0+574.07 07/02/13 07/04/13 2 B

IR-13-00004-SSC-025-A Check Casting Concrete for Gravity Wall from 1+000 for 1+057 07/03/13 07/10/13 7 B

IR-13-00004-SSC-026-A Check Casting Concrete for Gravity Wall 2nd Stage from 1+000 for 1+057 07/04/13 07/07/13 3 D
IR-13-00004-SSC-026-B Check Casting Concrete for Gravity Wall 2nd Stage from 1+000 for 1+059 07/10/13 07/11/13 1 B
IR-13-00004-SSC-027-A Check installation of sewer MH 19 to MH 21 from 0+574.07 to 0+633.97 07/04/13 07/07/13 3 D
IR-13-00004-SSC-027-B Check installation of sewer MH 19 to MH 22 from 0+574.07 to 0+659.27 07/08/13 07/10/13 2 B

IR-13-00004-SSC-028-A Check Backfilling single Size for sewer pipe from MH19 to MH21 from 
St.0+574.07 to St.0+633.97 07/04/13 07/07/13 3 D

IR-13-00004-SSC-028-B Check Backfilling single Size for sewer pipe from MH19 to MH22 from 
St.0+574.07 to St.0+659.27 07/08/13 07/10/13 2 B

IR-13-00004-SSC-029-A Check Casting concrete for gravity wall (2&3rd stage)from 1+000 to 1+057 07/06/13 07/09/13 3 B

IR-13-00004-SSC-030-A Check FDT for NGL (Fill Area) from 0+130 to 0+260 07/06/13 07/09/13 3 B
IR-13-00004-SSC-031-A Check installation of sewer MH22 to MH25 from 0+659.27 to 0+732.46 07/10/13 07/11/13 1 B

IR-13-00004-SSC-032-A Check Backfilling single Size of sewer MH22 to MH25 from 0+659.27 to 
0+732.46 07/10/13 07/11/13 1 B

IR-13-00004-SSC-033-A Check installation of sewer MH25 to MH30 from 0+732.46 to 0+860.41 07/11/13 07/14/13 3 B

IR-13-00004-SSC-034-A Check Backfilling from MH25 TO MH30 (from St.732.46 to 0+860.41) 07/11/13 07/14/13 3 B
IR-13-00004-SSC-035-A Check FDT for NGL (Fill Area) from 0+340 to 0+400 07/13/13 07/16/13 3 B
IR-13-00004-SSC-036-A Check FDT for fifth layer of backfilling from 0+940 to 0+980 07/13/13 07/16/13 3 B
IR-13-00004-SSC-037-A Check Casting Concrete for Gravity Wall -1st stage from 0+936 to 1+000 07/15/13 07/16/13 1 B
IR-13-00004-SSC-038-A Check Backfilling of rock fill for cave at St.0+280 07/15/13 07/16/13 1 A
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IR-13-00004-SSC-039-A Check FDT for NGL after Removal of Unsuitable Material from 0+150 to 
0+200 07/15/13 07/18/13 3 B

IR-13-00004-SSC-040-A Check installation of sewer MH29 to MH31 from 0+830.45 to 0+900.52 07/16/13 07/18/13 2 B

IR-13-00004-SSC-041-A Check Backfilling single Size of sewer MH29 to MH31 from 0+830.45 to 
0+900.52 07/16/13 07/18/13 2 B

IR-13-00004-SSC-042-A Check FDT for backfilling first layer of topping from 0+150 to 0+200 07/16/13 07/18/13 2 B
IR-13-00004-SSC-043-A Check Casting Concrete for gravity wall-2nd stage from 0+960 to 1+000 07/17/13 07/21/13 4 C
IR-13-00004-SSC-043-B Check Casting Concrete for gravity wall-2nd stage from 0+960 to 1+000 07/31/13 08/01/13 1 B
IR-13-00004-SSC-044-A Check FDT for backfilling first layer of topping from 0+350to 0+400 07/17/13 07/20/13 3 B
IR-13-00004-SSC-045-A Check Control Points 07/18/13 07/23/13 5 B
IR-13-00004-SSC-046-A Check Sub grade level, center line, FDT from 0+150 to 0+400 07/20/13 07/23/13 3 D
IR-13-00004-SSC-046-B Check Sub grade level, center line, FDT from 0+150 to 0+400 08/12/13 08/15/13 3 B
IR-13-00004-SSC-047-A Check Sub grade level, center line and FDT from 0+300 to 0+400 07/22/13 07/24/13 2 B
IR-13-00004-SSC-048-A Check casting Concrete for gravity wall-3rd stage from 0+960 to 1+000 07/22/13 07/24/13 2 B
IR-13-00004-SSC-049-A Check installation of sewer MH04 to MH07 from 0+212.46 to 0+301.22 07/24/13 07/25/13 1 B
IR-13-00004-SSC-050-A Check Backfilling from MH04 to MH07 from St.0+212.46 to 0+301.22 07/24/13 07/25/13 1 A
IR-13-00004-SSC-051-A Check Casting Concrete for gravity wall-1st stage from 0+936 to 0+960 07/25/13 07/29/13 4 B
IR-13-00004-SSC-052-A Check Sub grade level, center line and FDT from 0+200 TO 0+300 07/25/13 07/29/13 4 B
IR-13-00004-SSC-053-A Check Casting Concrete for gravity wall-2nd stage from 0+936 to 0+960 07/28/13 07/29/13 1 B
IR-13-00004-SSC-054-A Check application of Bituminous paint for gravity wall 07/28/13 07/29/13 1 B

IR-13-00004-SSC-055-A Check Aggregate Base Course Level & FDT for first Layer from 0+300 to 
0+400 07/28/13 07/29/13 1 B

IR-13-00004-SSC-056-A Check Sub-grade Level, Center Line & FDT from 0+400 to 0+520 07/29/13 08/01/13 3 B

IR-13-00004-SSC-057-A Check Aggregate Base Course Level & FDT for first Layer from 0+200 to 
0+320 07/30/13 08/01/13 2 B

IR-13-00004-SSC-058-A Check Casting Concrete for Gravity Wall-3rd Stage from 0+936 to 0+960 07/30/13 08/01/13 2 B
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IR-13-00004-SSC-059-A Check Casting Concrete for gravity wall-1st stage from 0+936 to 0+960 08/01/13 08/06/13 5 B
IR-13-00004-SSC-060-A Check application of Bituminous paint for gravity wall from 1+000 to 1+057 08/01/13 08/06/13 5 B
IR-13-00004-SSC-061-A Check Backfilling for Gravity Wall from 1+000 to 1+057 08/01/13 08/06/13 5 B

IR-13-00004-SSC-062-A Check Installation of Sewer MH02 to MH04 from 0+152.75 to 0+212.46 08/01/13 8/6/2013 5 B

IR-13-00004-SSC-063-A Check Backfilling of Sewer Pipes from MH02 to MH04 from 0+152.75 to 
0+212.46 08/01/13 8/6/2013 5 B

IR-13-00004-SSC-064-A Check Installation of PW pipes and single size bedding from 0+700 to 0+900 08/01/13 8/6/2013 5 B

IR-13-00004-SSC-065-A Check Backfilling on PW pipes from 0+700 to 0+900 08/01/13 08/06/13 5 A
IR-13-00004-SSC-066-A Check Sub grade level, center line, FDT from 0+150 to 0+200 08/03/13 08/06/13 3 B

IR-13-00004-SSC-067-A Check leakage for sewer line from MH02 to MH06-from 0+152.75 to 
0+272.46 08/03/13 08/06/13 3 B

IR-13-00004-SSC-068-A Check Installation of PW pipes and single size bedding from 0+500 to 0+700 08/03/13 08/06/13 3 B

IR-13-00004-SSC-069-A Check Backfilling on PW pipes from 0+500 to 0+700 08/03/13 08/06/13 3 B
IR-13-00004-SSC-070-A Check Casting Concrete for gravity wall-2nd stage from 0+936 to 0+960 08/05/13 08/06/13 1 B

IR-13-00004-SSC-071-A Check leakage for sewer line from MH06 to MH10-from 0+272.46 to 0+391 08/05/13 08/06/13 1 D

IR-13-00004-SSC-071-B Check leakage for sewer line from MH06 to MH10-from 0+272.46 to 0+391 08/22/13 09/10/13 19 A

IR-13-00004-SSC-072-A Check leakage for sewer line from MH12 to MH14-from 0+438.86 to 
0+479.42 08/12/13 08/13/13 1 A

IR-13-00004-SSC-073-A Check Installation of PW pipes and single size bedding from 0+500 to 0+630 08/12/13 08/13/13 1 B

IR-13-00004-SSC-074-A Check sub grade level, center line & FDT from 0+800 to 0+880 08/12/13 08/14/13 2 C
IR-13-00004-SSC-074-B Check sub grade level, center line & FDT from 0+800 to 0+880 08/17/13 08/21/13 4 B
IR-13-00004-SSC-075-A Check Backfilling on PW pipes from 0+500 to 0+630 08/12/13 08/13/13 1 B
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IR-13-00004-SSC-076-A Check leakage for sewer line from MH14 to MH17& from MH11 to MH12-
from 0+479.42 to 0+534.07 & from 0+414.48 to 0+438.86 08/13/13 08/15/13 2 A

IR-13-00004-SSC-077-A Check application of bituminous paint for gravity wall from 0+936 to 1+000 08/13/13 08/15/13 2 B
IR-13-00004-SSC-078-A Check sub grade level, center line & FDT from 0+680 to 0+880 08/14/13 08/15/13 1 B
IR-13-00004-SSC-079-A Check sub grade level, center line & FDT from 0+500 to 0+680 08/15/13 08/21/13 6 C
IR-13-00004-SSC-079-B Check sub grade level, center line & FDT from 0+500 to 0+680 09/12/13 09/15/13 3 B
IR-13-00004-SSC-080-A Check backfilling single size for gravity wall from 0+936 to 1+000 08/15/13 08/21/13 6 B
IR-13-00004-SSC-081-A Check level,CL,&FDT for Base Course-1st layer from 0+160 to 0+200 08/17/13 08/21/13 4 B

IR-13-00004-SSC-082-A Check Installation of water pipes and single size bedding from 0+900 to 1+100 08/19/13 08/21/13 2 B

IR-13-00004-SSC-083-A Check backfilling single size for water pipe line from 0+900 to 1+100 08/19/13 08/21/13 2 A

IR-13-00004-SSC-084-A Check leakage for sewer line from MH10 to MH11 & from MH17 to MH18 -
from 0+391.28 to 0+414.48 & from 0+534.07 to 0+554.13 08/20/13 08/22/13 2 A

IR-13-00004-SSC-085-A Check Installation of Sewer MH31 to MH33 from 0+900.52 to 0+970.99 08/20/13 08/22/13 2 B

IR-13-00004-SSC-086-A Check Backfilling of Sewer Pipes from MH31 to MH33 from 0+900.52 to 
0+970.99 08/20/13 08/22/13 2 B

IR-13-00004-SSC-087-A Check Installation of Sewer house connection MH29 to MH-hc-05 at  
0+830.45 08/21/13 08/22/13 1 B

IR-13-00004-SSC-088-A Check Backfilling of Sewer house connection MH29 to MH-hc-05 at  
0+830.45 08/21/13 08/22/13 1 B

IR-13-00004-SSC-089-A Check level,CL,&FDT for Base Course-1st layer from 0+800 to 0+900 08/21/13 08/26/13 5 D
IR-13-00004-SSC-089-B Check level,CL,&FDT for Base Course-1st layer from 0+800 to 0+900 09/12/13 09/15/13 3 B

IR-13-00004-SSC-090-A Check installation  of PW house connection at 0+790 LHS,0+778 RHS,0+650 
LHS&0+519 RHS 08/26/13 08/27/13 1 B

IR-13-00004-SSC-091-A Check Backfilling of PW house connection at 0+790 LHS,0+778 RHS,0+650 
LHS&0+519 RHS 08/26/13 08/27/13 1 B

IR-13-00004-SSC-092-A Check leakage for sewer line from MH06 to MH10 & from MH18 to MH32-
from 0+272.46 to 0+391.28 & from 0+554.13 to 0+943.37 08/26/13 08/27/13 1 A
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IR-13-00004-SSC-093-A Check Installation of Sewer MH33 to MH35 from 0+970.99 to 1+014.29 08/26/13 08/27/13 1 B

IR-13-00004-SSC-094-A Check Backfilling of Sewer Pipes from MH33 to MH35 from 0+970.99 to 
1+014.29 08/26/13 08/27/13 1 B

IR-13-00004-SSC-095-A Check Level,CL, & FDT for base course-1st layer from 0+400 to 0+900 08/29/13 09/03/13 5 B
IR-13-00004-SSC-096-A Check FDT for Base Course-2nd Layer from 0+160 to 0+360 09/04/13 09/08/13 4 C
IR-13-00004-SSC-096-B Check FDT for Base Course-2nd Layer from 0+160 to 0+360 10/06/13 10/13/13 7 B
IR-13-00004-SSC-097-A Pressure for Water Pipe including house-connection from 0+500 to 1+300 09/05/13 09/10/13 5 B
IR-13-00004-SSC-098-A Check Level, Cl & FDT for Base Course-2nd Layer from 0+340 to 0+460 09/08/13 09/10/13 2 D
IR-13-00004-SSC-098-B Check Level, Cl & FDT for Base Course-2nd Layer from 0+340 to 0+460 09/12/13 09/17/13 5 D
IR-13-00004-SSC-098-C Check Level, Cl & FDT for Base Course-2nd Layer from 0+340 to 0+460 10/06/13 10/13/13 7 B

IR-13-00004-SSC-099-A Check flushing & chlorination for PW line including house connection from 
0+500 to 1+300 09/08/13 09/10/13 2 B

IR-13-00004-SSC-100-A Check Installation of Sewer MH35 to MH37 from 1+014.29 to 1+073 09/12/13 09/17/13 5 B

IR-13-00004-SSC-101-A Check Backfilling of Sewer Pipes from MH35 to MH37 from 1+014.29 to 
1+073 09/12/13 09/17/13 5 B

IR-13-00004-SSC-102-A Check Level,CL, & FDT for base course-2nd layer from 0+790 to 0+880 09/12/13 09/17/13 5 D
IR-13-00004-SSC-102-B Check Level,CL, & FDT for base course-2nd layer from 0+790 to 0+880 10/06/13 10/13/13 7 B

IR-13-00004-SSC-103-A Check Installation of Sewer pipes From MH37 to MH39 from 1+073 to 1+118 09/17/13 09/19/13 2 B

IR-13-00004-SSC-104-A Check Backfilling of Sewer Pipes from MH37 to MH39 from 1+073 to 1+118 09/17/13 09/19/13 2 B

IR-13-00004-SSC-105-A Check Level,CL, & FDT for base course-2nd layer from 0+500 to 0+880 09/17/13 09/22/13 5 B
IR-13-00004-SSC-106-A Check Rock backfilling for location of box culvert-1st layer at St.0+120 09/17/13 09/19/13 2 B
IR-13-00004-SSC-107-A Check Rock backfilling for location of box culvert-2nd layer at St.0+120 09/17/13 09/19/13 2 B
IR-13-00004-SSC-108-A Check rock backfilling for location of box culvert-third layer at 0+120 09/18/13 09/22/13 4 B
IR-13-00004-SSC-110-A Check Level,CL, & FDT for base course-2nd layer from 0+160 to 0+500 09/18/13 09/22/13 4 B
IR-13-00004-SSC-111-A Check furnishing & applying bituminous prime coat from 0+160 to 0+880 09/19/13 09/24/13 5 B
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IR-13-00004-SSC-112-A Check casting concrete for parapet wall of gravity wall-1st stage from 0+936 to 
0+960 09/19/13 09/24/13 5 B

IR-13-00004-SSC-113-A Check installation of sewer MH#39 to MH#41 from 1+118.07 to 1+186.3 09/19/13 09/22/13 3 B

IR-13-00004-SSC-114-A Check backfilling single size of sewer MH#39 to MH#41 from 1+118 to 1+186 09/19/13 09/22/13 3 B

IR-13-00004-SSC-115-A Start 7 cm Asphalt Binder from 0+160 to 0+880 09/22/13 09/25/13 3 B

IR-13-00004-SSC-116-A Check casting concrete for parapet wall of gravity wall-2nd stage from 0+936 
to 0+960 09/25/13 09/26/13 1 B

IR-13-00004-SSC-117-A Check Installation of MH41 to MH44 from 1+186 to 1+285 09/25/13 09/26/13 1 B
IR-13-00004-SSC-118-A Check Backfilling of MH41 to MH44 from 1+186 to 1+285 09/25/13 09/26/13 1 B
IR-13-00004-SSC-119-A Leakage test for sewer line from MH41 to MH44 from 1+186 to 1+285 09/26/13 09/30/13 4 B
IR-13-00004-SSC-120-A Check casting rubble concrete under box culvert foundation at 0+120 09/26/13 09/30/13 4 B
IR-13-00004-SSC-121-A Casting Concrete for Parapet Wall from 0+960 to 1+057 09/26/13 09/30/13 4 B
IR-13-00004-SSC-122-A Check Rock Backfilling for box culvert location-4th Layer at 0+120 09/29/13 10/03/13 4 B

IR-13-00004-SSC-123-A Excavation Works & Reduced Level for Rubble Concrete under Foundation of 
inlet & outlet of box culvert at 0+120 10/01/13 10/03/13 2 B

IR-13-00004-SSC-124-A Casting Rubble Concrete under Foundation of inlet & outlet walls of box 
culvert at 0+120 10/01/13 10/03/13 2 B

IR-13-00004-SSC-125-A Check Casting Concrete for Ditches from 0+220 to 0+640 LHS 10/06/13 10/10/13 4 B

IR-13-00004-SSC-126-A Check Casting Concrete for Wing Wall Foundation & Rubble Concrete for Box 
Culvert Foundation at 0+120 10/06/13 10/10/13 4 B

IR-13-00004-SSC-127-A Check level, CL & FDT for Sub-grade from 0+880 to 1+060 10/07/13 10/09/13 2 B
IR-13-00004-SSC-128-A Check Casting Concrete for Box Culvert Main Foundation at 0+120 10/07/13 10/10/13 3 B
IR-13-00004-SSC-129-A Check level, CL & FDT for Sub-grade from 1+040 to 1+160 10/09/13 10/13/13 4 B

IR-13-00004-SSC-130-A
Check Casting Concrete for Ditches & Protection from 0+660 to 0+8400 RHS 
ditches, Protection (0+660 to 0+790 LHS, FROM 0+580 TO 0+610 RHS & 
from 0+220 to 0+480 RHS

10/09/13 10/13/13 4 B

IR-13-00004-SSC-131-A Check casting concrete for box culvert wall & top slab at 0+120 10/10/13 10/24/13 14 A
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IR-13-00004-SSC-132-A Check level, CL & FDT for Sub-grade from 1+040 to 1+290 10/13/13 10/24/13 11 A
IR-13-00004-SSC-133-A Check casting concrete for wing wall/inlet side at box culvert at 0+120 10/21/13 10/24/13 3 A
IR-13-00004-SSC-134-A Check Casting Concrete for Wing Wall/Outlet Side at box culvert at 0+120 10/24/13 10/28/13 4 A
IR-13-00004-SSC-135-A Check level, CL & FDT for base course-1st layer from 1+120 to 1+220 10/24/13 10/28/13 4 C
IR-13-00004-SSC-135-B Check level, CL & FDT for base course-1st layer from 1+120 to 1+220 11/10/13 11/10/13 0 A

IR-13-00004-SSC-136-A Check Casting Rubble concrete for apron slab/inlet side at box culvert  at 
0+120 10/29/13 11/03/13 5 A

IR-13-00004-SSC-137-A Check level, CL & FDT for base course-1st layer from 0+880 to 1+000 10/29/13 11/03/13 5 A

IR-13-00004-SSC-138-A Check Casting Rubble concrete for apron slab/outlet side at box culvert  at 
0+120 10/30/13 11/03/13 4 A

IR-13-00004-SSC-139-A Check Casting concrete for apron slab/inlet side at box culvert  at 0+121 10/30/13 11/03/13 4 A
IR-13-00004-SSC-140-A Check application of Bitumen Paint for box culvert wall at 0+120 10/30/13 11/03/13 4 A
IR-13-00004-SSC-141-A Check Casting Blinding Concrete for Retaining Wall from 1+080 to 1+103 10/30/13 11/03/13 4 A
IR-13-00004-SSC-142-A Check level, CL & FDT for base course-1st layer from 1+140 to 1+200 10/30/13 11/03/13 4 A
IR-13-00004-SSC-143-A Check Casting concrete for apron slab/outlet side at box culvert  at 0+121 10/31/13 11/05/13 5 A
IR-13-00004-SSC-144-A Base Course-1st Layer from 1+000 to 1+060 10/31/13 11/05/13 5 A

IR-13-00004-SSC-145-A Check Rock Fill Backfill-1st Layer with Single Size at 0+120 around box 
culvert 11/02/13 11/05/13 3 A

IR-13-00004-SSC-146-A Check Rock Fill Backfill-2nd Layer with Single Size at 0+120 around box 
culvert 11/02/13 11/05/13 3 A

IR-13-00004-SSC-147-A Check Rock Fill Backfill-3rd Layer with Single Size at 0+120 around box 
culvert 11/02/13 11/05/13 3 A

IR-13-00004-SSC-148-A Check Rock Fill Backfill-4th Layer with Single Size at 0+120 around box 
culvert 11/03/13 11/05/13 2 A

IR-13-00004-SSC-149-A Check Rock Fill Backfill-5th Layer with Single Size at 0+120 around box 
culvert 11/03/13 11/05/13 2 A

IR-13-00004-SSC-150-A Check Rock Fill Backfill-6th Layer with Single Size at 0+120 around box 
culvert 11/03/13 11/05/13 2 A
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IR-13-00004-SSC-151-A Check Casting Concrete for Wing Wall of Pipe Culvert at 0+220, 0+420 & 
0+790 11/03/13 11/05/13 2 D

IR-13-00004-SSC-151-B Check Casting Concrete for Wing Wall of Pipe Culvert at 0+220, 0+420 & 
0+790 11/10/13 11/12/13 2 A

IR-13-00004-SSC-152-A Check Level, CL , & FDT for Base Course-1st Layer from 1+200 to 1+300 11/03/13 11/05/13 2 C

IR-13-00004-SSC-152-B Check Level, CL , & FDT for Base Course-1st Layer from 1+200 to 1+300 11/10/13 11/12/13 2 A

IR-13-00004-SSC-153-A Check Level, CL , & FDT for Base Course-2nd Layer from 0+880 to 1+060 11/03/13 11/05/13 2 D

IR-13-00004-SSC-153-B Check Level, CL , & FDT for Base Course-2nd Layer from 0+880 to 1+060 11/10/13 11/12/13 2 C

IR-13-00004-SSC-153-C Check Level, CL , & FDT for Base Course-2nd Layer from 0+880 to 1+300 11/17/13 11/24/13 7 A

IR-13-00004-SSC-154-A Check Casting Concrete for Retaining Wall Foundation from 1+080 to 1+103 11/06/13 11/10/13 4 A

IR-13-00004-SSC-155-A Check Rock Fill Backfill-first Layer from 0+090 to 0+140 11/06/13 11/10/13 4 A
IR-13-00004-SSC-156-A Check Rock Fill Backfill-Second Layer from 0+090 to 0+140 11/06/13 11/10/13 4 A
IR-13-00004-SSC-157-A Check Casting Concrete for Retaining Wall  from 1+080 to 1+103 11/06/13 11/10/13 4 D
IR-13-00004-SSC-157-B Check Casting Concrete for Retaining Wall  from 1+080 to 1+103 11/10/13 11/12/13 2 A
IR-13-00004-SSC-158-A Check Topping Backfill Layer from 0+090 to 0+140 11/06/13 11/10/13 4 D
IR-13-00004-SSC-158-B Check Topping Backfill Layer from 0+090 to 0+140 11/10/13 11/12/13 2 D
IR-13-00004-SSC-158-C Check Topping Backfill Layer from 0+090 to 0+140 11/19/13 11/24/13 5 A

IR-13-00004-SSC-159-A Check Casting Blinding Concrete for Boundary Wall from 0+516 to 0+580 
RHS 11/11/13 11/12/13 1 A

IR-13-00004-SSC-160-A Check Bitumen Paint for pipe culverts wall & retaining wall at 0+220 & 
0+420& retaining wall from 1+080 to 1+103 11/13/13 11/17/13 4 A

IR-13-00004-SSC-161-A Check Level, CL , & FDT for Base Course-1st Layer from 1+060 to 1+140 11/13/13 11/17/13 4 D
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IR-13-00004-SSC-161-B Check Level, CL , & FDT for Base Course-1st Layer from 1+060 to 1+140 11/19/13 11/24/13 5 A

IR-13-00004-SSC-162-A Check Casting Concrete for wall at 1+020 & 1+030 &1+180 11/13/13 11/17/13 4 A
IR-13-00004-SSC-163-A Check Casting Concrete for wall of pipe culvert at 0+790 11/13/13 11/17/13 4 A
IR-13-00004-SSC-164-A Check Casting Concrete for Boundary Wall  from 0+516 to 0+580 11/13/13 11/17/13 4 A

IR-13-00004-SSC-165-A Check Level, CL , & FDT for Base Course-2nd Layer from 0+880 to 1+140 11/13/13 11/17/13 4 A

IR-13-00004-SSC-166-A MC spreading Work from 0+840 to 1+300 11/17/13 11/24/13 7 A
IR-13-00004-SSC-167-A Asphalt Layer Work from 0+840 to 1+300 11/17/13 11/24/13 7 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-WNV-001-A Traffic Control Plan and Safety Measures from Station 0+600 to 0+980 LHS 05/21/13 05/22/13 1 B
IR-13-00004-WNV-002-A Start Excavation Works from station 0+600 to 0+980 LHS 05/21/13 05/22/13 1 B
IR-13-00004-WNV-003-A Center Line Coordinations from station 0+600 to 0+980 05/21/13 05/22/13 1 B
IR-13-00004-WNV-004-A Traffic Plan & Safety measures from 0+200 to 0+300 RHS 05/28/13 05/30/13 2 B
IR-13-00004-WNV-005-A Start Excavation from 0+200 to 0+300 RHS 05/28/13 05/30/13 2 B
IR-13-00004-WNV-006-A Sub-grade layer for widening from 0+840 to 0+900 LHS 05/30/13 06/04/13 5 D
IR-13-00004-WNV-006-B Sub-grade layer for widening from 0+840 to 0+900 LHS 06/09/13 06/09/13 0 B
IR-13-00004-WNV-007-A Sub-Grade Layer 06/09/13 06/10/13 1 B
IR-13-00004-WNV-008-A sewage line and the crossing 06/12/13 06/16/13 4 B

2nd Ins. IR-13-00004-WNV-009-A Base Course from St.0+820 to 0+880 LHS and from St.0+200 to 0+300 RHS 06/16/13 06/22/13 6 B
IR-13-00004-WNV-010-A Sub-grade layer from 0+900 to 0+950 & from 0+740 to 0+820 LHS 06/13/13 06/16/13 3 B
IR-13-00004-WNV-011-A Base Course (1st Layer) from St.0+740 to 0+820 & from St.0+880 to 0+950 06/16/13 06/19/13 3 B
IR-13-00004-WNV-012-A Second Layer of Base Course from st.0+750 to 0+950 LHS 06/18/13 06/20/13 2 B
IR-13-00004-WNV-013-A Second Layer of Base Course from st.0+220 to 0+300 RHS 06/18/13 06/20/13 2 D
IR-13-00004-WNV-013-B Second Layer of Base Course from st.0+210 to 0+310 RHS 06/24/13 07/04/13 10 B
IR-13-00004-WNV-014-A Milling works 06/20/13 06/20/13 0 D
IR-13-00004-WNV-014-B Milling works 06/21/13 07/04/13 13 B
IR-13-00004-WNV-015-A Casting Concrete of Gravity Wall from 0+295 to 0+313 LHS 06/23/13 06/25/13 2 B
IR-13-00004-WNV-016-A MC-Asphalt Binder from 0+210 to 0+310 RHS & from 0+750 to 950 LHS 06/24/13 07/04/13 10 B
IR-13-00004-WNV-017-A Start Excavation from 0+040 to 0+165 LHS 06/27/13 07/02/13 5 B
IR-13-00004-WNV-018-A Sub grade from 0+320 to 0+420 LHS 07/02/13 07/04/13 2 C
IR-13-00004-WNV-018-B Sub grade from 0+330 to 0+410 LHS 07/06/13 07/08/13 2 B
IR-13-00004-WNV-019-A Sub grade Layer from 0+045 to 0+155 LHS 07/06/13 07/13/13 7 B
IR-13-00004-WNV-020-A Hand Over of Base Course-1st Layer-from 0+045 to 0+155 LHS 07/08/13 07/10/13 2 B
IR-13-00004-WNV-021-A Hand Over of Base Course-1st Layer-from 0+320 to 0+420 LHS 07/11/13 07/18/13 7 B
IR-13-00004-WNV-022-A Relocation of the Existing Solar Light Poles from 0+440 to 0+570 RHS 07/13/13 07/18/13 5 B
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IR-13-00004-WNV-023-A Sub grade from 0+420 to 0+570 LHS 07/15/13 07/24/13 9 B

IR-13-00004-WNV-024-A Base Course-2nd Layer from 0+045 to 0+155 LHS 07/15/13 07/18/13 3 B

IR-13-00004-WNV-025-A Base Course-2nd Layer from 0+320 to 0+420 LHS 07/15/13 07/18/13 3 B
IR-13-00004-WNV-026-A MCO & Asphalt Binder from 0+320 to 0+420 LHS 07/17/13 07/21/13 4 D
IR-13-00004-WNV-026-B MCO & Asphalt Binder from 0+320 to 0+420 LHS 09/12/13 09/15/13 3 A
IR-13-00004-WNV-027-A MCO & Asphalt Binder from 0+045 to 0+155 LHS 07/17/13 07/21/13 4 D
IR-13-00004-WNV-027-B MCO & Asphalt Binder from 0+045 to 0+155 LHS 08/19/13 08/21/13 2 B
IR-13-00004-WNV-028-A Sub grade from 0+580 to 0+720 LHS 07/23/13 07/25/13 2 B
IR-13-00004-WNV-029-A First Base Course Layer from 0+620 to 0+720 LHS 07/30/13 08/01/13 2 B
IR-13-00004-WNV-030-A Base Course-2nd Layer from 0+620 to 0+750 LHS 08/01/13 08/03/13 2 C
IR-13-00004-WNV-030-B Base Course-2nd Layer from 0+620 to 0+750 LHS 08/20/13 09/01/13 12 B
IR-13-00004-WNV-031-A Sub-grade layer from 0+430 to 0+580 RHS 08/01/13 08/06/13 5 B
IR-13-00004-WNV-032-A Base Course-2nd layer from 0+550 to 0+620 LHS 08/01/13 08/03/13 2 C

IR-13-00004-WNV-032-B Base Course-2nd layer from 0+550 to 0+620 LHS 08/04/13 08/06/13 2 B

IR-13-00004-WNV-033-A Continuity of Patching from 0+000 to 0+990 & additional work as per site 
instruction #38 08/03/13 08/06/13 3 B

IR-13-00004-WNV-034-A Asphalt Binder 5 cm from 0+580 to 0+760 & from 0+360 to 0+460 LHS 08/03/13 08/06/13 3 D
IR-13-00004-WNV-034-B Asphalt Binder 5 cm from 0+580 to 0+760 & from 0+360 to 0+460 LHS 08/20/13 08/21/13 1 B
IR-13-00004-WNV-035-A Sub-grade layer from 0+170 to 0+200 RHS 08/03/13 08/06/13 3 B
IR-13-00004-WNV-036-A Additional Milling Works as per Site Memo#38- E to C 08/05/13 08/06/13 1 B

IR-13-00004-WNV-037-A Laying 7 cm-binder asphalt layer & continuity of patching on the main road from 
0+360 to 0+430 LHS (Widening) 08/12/13 08/27/13 15 A

IR-13-00004-WNV-038-A Laying 5 cm-asphalt layer from 0+580 to 0+750 LHS (Widening) 08/12/13 08/15/13 3 B

IR-13-00004-WNV-039-A Handing Over the first base course layer from 0+430 to 0+580 RHS(Widening) 08/15/13 08/21/13 6 B

IR-13-00004-WNV-040-A Handing Base Course-2nd Layer from 0+430 to 0+580 RHS (Widening) 08/17/13 08/21/13 4 B
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IR-13-00004-WNV-041-A MCO & Laying asphalt 5cm from 0+430 to 0+580 RHS (Widening) 08/18/13 08/21/13 3 B
IR-13-00004-WNV-042-A Handing Base Course-2nd Layer from 0+160 to 0+210 RHS 08/19/13 08/21/13 2 B
IR-13-00004-WNV-043-A 5 cm asphalt (Widening) from 0+160 to 0+210 RHS 08/19/13 08/27/13 8 A
IR-13-00004-WNV-044-A Start installation of Guardrail from 0+930 ahead 08/21/13 08/27/13 6 A

IR-13-00004-WNV-045-A Start Asphalt Leveling and continue patching on the main road from 0+000 
ahead 09/01/13 09/09/13 8 B

IR-13-00004-WNV-046-A Start Overlay wearing Basalt from 0+000 to 0+320 09/08/13 09/09/13 1 B

IR-13-00004-WNV-047-A Start of Overlay Wearing 5cm (Ordinary Mix- Not Basalt) from 0+720 to 1+045 09/10/13 09/10/13 0 A

IR-13-00004-WNV-048-A Start Concrete Protection from 0+985 LHS-Back 09/12/13 09/19/13 7 A
IR-13-00004-WNV-049-A Start Traffic Sign Installation from 0+000 ahead 09/12/13 09/19/13 7 A

IR-13-00004-WNV-050-A Shuttering & Reinforcement & casting concrete-extension of gravity wall at 
0+320LHS 09/18/13 09/22/13 4 B

IR-13-00004-WNV-051-A Concrete Protection under the installed guardrail from 0+610 to 0+985 RHS & 
from 0+350 to 0+590 LHS 09/19/13 09/25/13 6 B

IR-13-00004-WNV-052-A Starting in Rip Rap at 0+290 09/24/13 09/30/13 6 B
IR-13-00004-WNV-053-A Start Road Marking from 0+000 ahead 09/26/13 09/30/13 4 B
IR-13-00004-WNV-054-A Corrective Action for Asphalt Cracks at 0+660 LHS 09/29/13 10/03/13 4 B
IR-13-00004-WNV-055-A Reinforced Concrete Protection at 0+150 (Culvert) 10/03/13 10/03/13 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-QAL-001-A Traffic Control Plan & Safety Measures 05/30/13 06/02/13 3 C
IR-13-00004-QAL-001-B Traffic Control Plan & Safety Measures 06/17/13 06/18/13 1 B
IR-13-00004-QAL-002-A Start Installation of Guardrail from St.0+820 to St. 1+320 06/30/13 07/02/13 2 B
IR-13-00004-QAL-003-A Check Safety Measures from 0+820 to 1+320 06/30/13 07/02/13 2 B
IR-13-00004-QAL-004-A Guard Rail (Super Rail Eco Doppelt) from 1+400 to 2+000 07/11/13 07/13/13 2 D
IR-13-00004-QAL-004-B Guard Rail (Super Rail Eco Doppelt) from 1+400 to 2+000 07/18/13 07/25/13 7 C
IR-13-00004-QAL-004-C Guard Rail (Super Rail Eco Doppelt) from 1+400 to 2+000 08/20/13 08/25/13 5 B
IR-13-00004-QAL-005-A Guard Rail (Super Rail Eco Doppelt) from 0+800 to 1+400 07/18/13 07/25/13 7 C
IR-13-00004-QAL-005-B Guard Rail (Super Rail Eco Doppelt) from 0+800 to 1+400 08/20/13 08/25/13 5 B
IR-13-00004-QAL-006-A Median Curbstone Works from 0+810 to 0+830 & from 2+180 to 2+225 07/25/13 07/30/13 5 B
IR-13-00004-QAL-007-A Casting Concrete for Medians from 0+810 to 0+830 & from 2+180 to 2+225 07/25/13 07/30/13 5 B
IR-13-00004-QAL-008-A Start Thermoplastic Paint Work for Qalandia Project 08/01/13 08/06/13 5 B
IR-13-00004-QAL-009-A Start Cat eyes work for Qalandia Project 08/01/13 08/06/13 5 B
IR-13-00004-QAL-010-A Milling Works for Qalandia Project 08/06/13 08/13/13 7 B
IR-13-00004-QAL-011-A Asphalt Leveling Work for Qalandia Project 08/06/13 08/13/13 7 B
IR-13-00004-QAL-012-A Asphalt Wearing Work for Qalandia Project 08/06/13 08/13/13 7 B
IR-13-00004-QAL-013-A Guard Rail (Super Rail Eco Doppelt) from 2+000 to 2+200 08/20/13 08/25/13 5 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-THR-001-A Traffic Control Plan & Safety Measures 06/05/13 06/09/13 4 B
IR-13-00004-THR-002-A Start Excavation -Segment A from St.0+000 to St.0+657 06/10/13 06/10/13 0 B

IR-13-00004-THR-003-A Gravity Wall Footing Location and Elevation after Excavation-Segment A from 
St.0+033.5 to St.0+100

06/11/13 06/11/13 0 B

IR-13-00004-THR-004-A Start Excavation for boulder location from 0+100 to 0+158 RHS 06/12/13 06/13/13 1 B
IR-13-00004-THR-005-A Base course layer under Gravity wall from 0+033.5 to 0+100 06/12/13 06/13/13 1 C
IR-13-00004-THR-005-B Base course layer under Gravity wall from 0+033.5 to 0+101 06/17/13 06/18/13 1 B
IR-13-00004-THR-006-A Casting Concrete B200 for gravity wall from 0+033.5 to 0+100 06/13/13 06/18/13 5 B
IR-13-00004-THR-007-A Location and Bottom Level for stone boulder after excavation 06/16/13 06/18/13 2 B
IR-13-00004-THR-008-A Casting Concrete for gravity wall (phase 2) 06/16/13 06/18/13 2 B
IR-13-00004-THR-009-A Casting Concrete for gravity wall (phase 3) 06/17/13 06/18/13 1 B
IR-13-00004-THR-010-A Casting Concrete for Gravity Wall (Phase4) 06/18/13 06/20/13 2 B
IR-13-00004-THR-011-A Installation of Stone Boulders(1st &2nd Rows) 06/18/13 06/20/13 2 C
IR-13-00004-THR-011-B Installation of Stone Boulders(1st &2nd Rows) from 0+104 to 0+112 06/22/13 06/24/13 2 B
IR-13-00004-THR-012-A Installation of stone boulders (first, Second &Third rows) 06/18/13 06/24/13 6 D

IR-13-00004-THR-012-B Installation of stone boulders (first, Second &Third rows) from 0+112 to 0+125 06/24/13 06/25/13 1 B

IR-13-00004-THR-013-A Casting Concrete for Gravity Wall (from 0+033.5 to 0+100 RHS) 06/18/13 06/20/13 2 D
IR-13-00004-THR-013-B Casting Concrete for Gravity Wall (from 0+033.5 to 0+100 RHS) 06/20/13 06/22/13 2 B
IR-13-00004-THR-014-A Water Pipe Line (4") from st.0+220 to st.0+740 06/20/13 06/20/13 0 D
IR-13-00004-THR-014-B Water Pipe Line (4") from st.0+220 to st.0+740-Seg. B 09/05/13 09/09/13 4 B

IR-13-00004-THR-015-A Casting Concrete for Gravity Wall (part2-phase2 from 0+033.5 to 0+100 RHS) 06/20/13 06/24/13 4 B

IR-13-00004-THR-016-A Casting Concrete for Gravity Wall (part2-phase3 from 0+033.5 to 0+100 RHS) 06/23/13 06/25/13 2 B

IR-13-00004-THR-017-A Installation of stone boulders (first, Second &Third rows) from 0+125 to 0+135 06/23/13 06/25/13 2 B
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IR-13-00004-THR-018-A Start Excavation for Water Pipe Line 2" from 0+100 to 0+450 06/24/13 06/25/13 1 B

IR-13-00004-THR-019-A Location and Elevation for Gravity Wall after Excavation from 0+250 to 0+295 06/25/13 06/30/13 5 B

IR-13-00004-THR-020-A Bidding Sea from 0+350 to 0+450 06/26/13 06/29/13 3 B
IR-13-00004-THR-021-A Water Pipe Line 2" after installation from 0+350 to 0+450 06/26/13 06/29/13 3 B
IR-13-00004-THR-022-A Sea-Sand and backfilling single size from 0+350 to 0+450 06/26/13 06/29/13 3 B
IR-13-00004-THR-023-A Casting Concrete for Gravity Wall (part1-phase1 from 0+250 to 0+295 ) 06/26/13 06/29/13 3 B

IR-13-00004-THR-024-A Installation of stone boulders (first, Second &Third rows) from 0+135 to 0+163 06/26/13 06/29/13 3 B

IR-13-00004-THR-025-A Casting Concrete of Gravity Wall (Part 1-Phase2) from St.0+250 to 0+295 06/27/13 06/30/13 3 B

IR-13-00004-THR-026-A Bidding Sea from 0+250 to 0+350 06/27/13 06/30/13 3 B

IR-13-00004-THR-027-A Water Pipe Line 2" after installation from 0+250 to 0+350 06/27/13 06/30/13 3 B
IR-13-00004-THR-028-A Sea-Sand and backfilling single size from 0+250 to 0+350 06/27/13 06/30/13 3 B

IR-13-00004-THR-029-A Location and Elevation for Gravity Wall after Excavation from 0+310 to 0+335 06/27/13 06/30/13 3 B

IR-13-00004-THR-030-A Start Excavation for Stone Boulder Location from 0+458 to 0+506 06/27/13 07/10/13 13 B
IR-13-00004-THR-031-A Bidding Sea-Sand for Water Pipe Line 2" from 0+150 to 0+250 06/29/13 07/02/13 3 B
IR-13-00004-THR-032-A Water Pipe Line 2" from 0+150 to 0+250 06/29/13 07/02/13 3 B

IR-13-00004-THR-033-A Sea-Sand and Backfilling Single Size above water pipe line 2" from St.0+150 
to 0+250 06/29/13 07/02/13 3 B

IR-13-00004-THR-034-A Start Excavation for Water Pipe Line 2" from 0+000 to 0+450 06/29/13 07/02/13 3 B

IR-13-00004-THR-035-A Casting Concrete for Gravity Wall (Part1-Phase 3) from 0+250 to 0+295 06/29/13 06/30/13 1 D

IR-13-00004-THR-035-B Casting Concrete for Gravity Wall from St.0+250 07/01/13 07/10/13 9 B

IR-13-00004-THR-036-A Location and Elevation for Stone Boulders  from 0+458to 0+506 RHS 06/30/13 07/02/13 2 C
IR-13-00004-THR-036-B Location and Elevation for Stone Boulders  from 0+458to 0+506 RHS 07/04/13 07/07/13 3 B
IR-13-00004-THR-037-A Bidding Sea- Sand for water pipe line 2" from 0+200 to 0+420 07/01/13 07/04/13 3 B
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IR-13-00004-THR-038-A Water pipe line 2" from 0+200 to 0+420 07/01/13 07/04/13 3 B

IR-13-00004-THR-039-A Sea-Sand and Backfilling Single Size above water pipe line 2" from St.0+200 
to 0+420 07/01/13 07/04/13 3 B

IR-13-00004-THR-040-A Casting Concrete for Gravity Wall from 0+250 to 0+295 07/02/13 07/04/13 2 B

IR-13-00004-THR-041-A Start Back filling single size and compact selected material behind gravity wall 
from 0+033.5 to 0+104 07/02/13 07/04/13 2 B

IR-13-00004-THR-042-A Casting Concrete for Gravity Wall(Part 1-Project 1) from 0+310 to 0+335 07/02/13 07/04/13 2 C
IR-13-00004-THR-042-B Casting Concrete for Gravity Wall(Part 1-Project 1) from 0+317 to 0+335 07/04/13 07/07/13 3 B
IR-13-00004-THR-043-A Bidding Sea- Sand for water pipe line 2" from 0+000 to 0+200 07/03/13 07/07/13 4 B
IR-13-00004-THR-044-A Water Pipe Line 2" from 0+000 to 0+200 07/03/13 07/07/13 4 B

IR-13-00004-THR-045-A Sea-Sand and Backfilling Single Size above water pipe line 2" from St.0+000 
to 0+200 07/03/13 07/07/13 4 B

IR-13-00004-THR-046-A Installation of stone boulders (first, Second &Third rows) from 0+510 to 0+540 07/03/13 07/07/13 4 B

IR-13-00004-THR-047-A Start Excavation and Sub grade preparation from 0+000 to 0+420 07/04/13 07/07/13 3 B
IR-13-00004-THR-048-A Casting Concrete for Gravity Wall (Part 1-Phase 2) from 0+317 to 0+335 07/04/13 07/07/13 3 D
IR-13-00004-THR-048-B Casting Concrete for Gravity Wall (Part 1-Phase 2) from 0+317 to 0+336 07/23/13 07/24/13 1 A
IR-13-00004-THR-049-A Installation of Stone Boulder (1st, 2nd &3rd rows) from 0+458 to 0+510 07/04/13 07/07/13 3 D
IR-13-00004-THR-049-B Installation of Stone Boulder (1st, 2nd &3rd rows) from 0+458 to 0+511 07/13/13 07/15/13 2 B

IR-13-00004-THR-050-A Start Excavation for retaining wall location from 0+590 to 0+618 and from 
0+634 to 0+649 07/04/13 07/07/13 3 B

IR-13-00004-THR-051-A Casting Concrete for Gravity Wall from 0+041 to 0+048 and from 0+325 to 
0+335 07/07/13 07/10/13 3 B

IR-13-00004-THR-052-A Casting Concrete for Gravity Wall from 0+248 to 0+253 and from 0+260 to 
0+274 07/08/13 07/11/13 3 B

IR-13-00004-THR-053-A Start Excavation for Water Pipe Line 4" from 0+000 to 0+220 07/08/13 07/11/13 3 B
IR-13-00004-THR-054-A Bidding Somsom for Water Pipe Line 4" from 0+000 to 0+220 07/08/13 07/11/13 3 C
IR-13-00004-THR-054-B Bidding Somsom for Water Pipe Line 4" from 0+000 to 0+221 07/13/13 07/15/13 2 B
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IR-13-00004-THR-055-A Water Pipe Line 4" after installation from 0+000 to 0+220 07/08/13 07/11/13 3 C
IR-13-00004-THR-055-B Water Pipe Line 4" after installation from 0+000 to 0+221 07/13/13 07/15/13 2 B
IR-13-00004-THR-056-A Somsom and Backfilling Single Size from 0+000 to 0+220 07/08/13 07/11/13 3 B

IR-13-00004-THR-057-A Casting Concrete of Gravity Wall (Part1) from St.0+317.5 to 0+325 and from 
0+410 to 0+417 and from 0+425 to 0+433 07/13/13 07/14/13 1 D

IR-13-00004-THR-057-B Casting Concrete of Gravity Wall (Part1) from St.0+317.5 to 0+325 and from 
0+410 to 0+417 and from 0+425 to 0+434 07/14/13 07/15/13 1 B

IR-13-00004-THR-058-A Reinforcement Foundation for Edge Wall from 0+295 to 0+310 07/13/13 07/14/13 1 D
IR-13-00004-THR-058-B Reinforcement Foundation for Edge Wall from 0+295 to 0+311 07/14/13 07/15/13 1 B
IR-13-00004-THR-059-A Stone Boulder Location &Elevation from 0+565 to 0+583 RHS 07/15/13 08/06/13 22 B

IR-13-00004-THR-060-A Casting Concrete of Gravity Wall (Part2) from St.0+317.5 to 0+325 and from 
0+410 to 0+417 and from 0+425 to 0+433 07/16/13 07/18/13 2 B

IR-13-00004-THR-061-A Reinforcement Steel for Edge wall before casting concrete from 0+295 to 
0+310

07/16/13 07/18/13 2 A
IR-13-00004-THR-062-A Bitumen Coating for Gravity Wall from 0+033.5 to 0+104 07/16/13 07/18/13 2 B
IR-13-00004-THR-063-A Bitumen Coating for Gravity Wall from 0+248 to 0+295 07/16/13 07/18/13 2 B

IR-13-00004-THR-064-A Casting Concrete for gravity wall (part 1)from 0+417.5 to 0+425 & from 0+635 
to 0+642.5 07/17/13 7/18/2013 1 C

IR-13-00004-THR-064-B Casting Concrete for gravity wall (part 1)from 0+417.5 to 0+425 & from 0+635 
to 0+642.6 07/20/13 7/24/2013 4 A

IR-13-00004-THR-065-A Installation of Stone Boulders (1st, 2nd &3rd rows) from 0+565 to 0+583 07/20/13 7/24/2013 4 B

IR-13-00004-THR-066-A Casting Concrete for gravity wall (part 1)from 0+181.5 to 0+189 & from 0+197 
to 0+200 07/22/13 7/24/2013 2 B

IR-13-00004-THR-067-A Casting Concrete for gravity wall (part 2)from 0+417.5 to 0+425 & from 0+635 
to 0+642.5 07/22/13 07/24/13 2 A

IR-13-00004-THR-068-A Casting Concrete for gravity wall (part 2)from 0+181.5 to 0+189 & from 0+197 
to 0+200 07/23/13 07/25/13 2 A

IR-13-00004-THR-069-A Start Excavation under stone boulders from 0+092 to 0+138-Segment C 07/23/13 07/24/13 1 B
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IR-13-00004-THR-070-A Sub grade Preparation under stone boulders from 0+092 to 0+140 & from 
0+010 to 0+067 07/24/13 07/25/13 1 B

IR-13-00004-THR-071-A Base Course-1st layer under boulder from 0+092 to 0+138 07/27/13 07/29/13 2 B

IR-13-00004-THR-072-A First and second base course layer under stone boulder from 0+040 to 0+067 07/27/13 07/29/13 2 B

IR-13-00004-THR-073-A Third & fourth base course layer from 0+040 to 0+067 07/28/13 07/29/13 1 B
IR-13-00004-THR-074-A Sub-grade Layer from 0+030 to 0+160-Segment A 07/28/13 08/06/13 9 C
IR-13-00004-THR-074-B Sub-grade Layer from 0+030 to 0+160-Segment A 08/13/13 08/15/13 2 B
IR-13-00004-THR-075-A Stone Boulder after Installation from 0+092 to 0+136-Segment C 07/29/13 08/01/13 3 C
IR-13-00004-THR-075-B Stone Boulder after Installation from 0+092 to 0+136-Segment C 08/04/13 08/06/13 2 A

IR-13-00004-THR-076-A Casting Concrete B200 for gravity wall from 0+181.5 to 0+007 & from 
0+641.5 to 0+649 07/29/13 07/30/13 1 A

IR-13-00004-THR-077-A Bitumen Coating for Gravity Wall from 0+410 to 0+433.5-Segment A 07/29/13 07/30/13 1 A

IR-13-00004-THR-078-A Reinforcement Steel for Concrete Wall above stone boulders from 0+104 to 
0+163-Segment A 07/30/13 07/30/13 0 C

IR-13-00004-THR-078-B Reinforcement Steel for Concrete Wall above stone boulders from 0+104 to 
0+163-Segment A 07/31/13 08/06/13 6 A

IR-13-00004-THR-079-A Bitumen Coating for Gravity wall from 0+181.5 to 0+200-Segment A 07/30/13 08/06/13 7 A
IR-13-00004-THR-080-A Bitumen Coating for Gravity wall from 0+633 to 0+649-Segment A 07/31/13 08/06/13 6 A
IR-13-00004-THR-081-A Casting Concrete for Reinforcement Wall (Part 1) from 0+104 to 0+163 08/04/13 08/06/13 2 A
IR-13-00004-THR-082-A Casting Concrete for Reinforcement Wall (Part2) & Stairs at 0+181 RHS 08/05/13 08/06/13 1 A
IR-13-00004-THR-083-A Stone Boulders 1st & 2nd Rows from 0+040 to 0+067 08/05/13 08/06/13 1 A
IR-13-00004-THR-084-A Backfilling works for stone boulders from 0+040 to 0+067 08/05/13 08/06/13 1 A
IR-13-00004-THR-085-A Sub grade layer -Seg A- from 0+160 to 0+350 08/13/13 08/15/13 2 B

IR-13-00004-THR-086-A Casting Concrete for gravity wall (part 1-phase 1) from 0+590 to 0+612-   Seg 
A 08/14/13 08/15/13 1 A

IR-13-00004-THR-087-A Stone Boulder 1st, 2nd & 3rd rows from 0+335 to 0+410 08/14/13 08/18/13 4 C
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IR-13-00004-THR-087-B Stone Boulder 1st, 2nd & 3rd rows from 0+335 to 0+410 09/04/13 09/22/13 18 A

IR-13-00004-THR-088-A Casting Concrete for gravity wall(part 1-phase 2) from 0+590 to 0+612-
Segment A 08/15/13 08/18/13 3 A

IR-13-00004-THR-089-A Sub-grade Layer from 0+320 to 0+590-Segment A 08/15/13 09/17/13 33 B
IR-13-00004-THR-090-A Bidding Sea-Sand for Water Pipe Line 2" from 0+000 to 0+150-Seg.A 08/15/13 08/18/13 3 A
IR-13-00004-THR-91-A Water Pipe Line 2" after installation from 0+000 to 0+150-Segment A 08/15/13 08/18/13 3 B

IR-13-00004-THR-092-A Sea-Sand & Backfilling single size from 0+000 to 0+150-Segment A 08/15/13 08/18/13 3 A

IR-13-00004-THR-093-A Casting Concrete for parapet wall above gravity wall(part 1) from 0+033.5 to 
0+104-Sement A 08/15/13 08/18/13 3 A

IR-13-00004-THR-094-A Casting Concrete for gravity wall (part2-phase1) from 0+590 to 0+612-
Segment A 08/18/13 08/18/13 0 A

IR-13-00004-THR-095-A Casting Concrete for Gravity Wall(Part2-Phase2) from 0+590 to 0+620-
Segment A 08/19/13 08/25/13 6 A

IR-13-00004-THR-096-A Reinforcement Steel for Foundation of Concrete Wall above Stone Boulder 
preparation to casting concrete from 0+458 to 0+540-Segment A 08/19/13 08/25/13 6 A

IR-13-00004-THR-097-A House Connection for water pipe line (2") from 0+220 to 0+440 LHS&RHS-
Seg.A 08/19/13 08/25/13 6 B

IR-13-00004-THR-098-A Casting concrete for concrete wall above stone boulder (part 1) from 0+458 to 
0+500 08/20/13 08/25/13 5 A

IR-13-00004-THR-099-A Casting concrete for concrete wall above stone boulder (part 2 from 0+458 to 
0+500), (part 1 from 0+500 to 0+540) 08/21/13 08/27/13 6 A

IR-13-00004-THR-100-A Bitumen Coating for gravity wall preparation from 0+590 to 0+620-Seg.A 08/21/13 08/27/13 6 A

IR-13-00004-THR-101-A Casting Concrete for Foundation of parapet wall above stone boulder from 
0+093 to 0+136-Segment C 08/22/13 08/25/13 3 C

IR-13-00004-THR-101-B Casting Concrete for Foundation of parapet wall above stone boulder from 
0+093 to 0+136-Segment C 08/25/13 08/27/13 2 A

IR-13-00004-THR-102-A Base Course-1st layer from 0+020 to 0+250-Segment A 08/22/13 08/27/13 5 C
IR-13-00004-THR-102-B Base Course-1st layer from 0+020 to 0+250-Segment A 08/28/13 09/03/13 6 B
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IR-13-00004-THR-103-A Pressure Test for water pipe line 2" and house connection from 0+000 to 0+410-
Segment C 08/25/13 08/26/13 1 C

IR-13-00004-THR-103-B Pressure Test for water pipe line 2" and house connection from 0+000 to 0+410-
Segment C 09/05/13 09/11/13 6 C

IR-13-00004-THR-103-C Pressure Test for water pipe line 2" and house connection from 0+000 to 0+450-
Segment C 09/28/13 10/13/13 15 A

IR-13-00004-THR-104-A Stone Boulders from 0+020 to 0+040 RHS & from 0+125 to 0+135 LHS 08/25/13 08/26/13 1 B

IR-13-00004-THR-105-A Pressure Test for water pipe line 2" and house connection from 0+000 to 0+449-
Segment A 08/25/13 08/26/13 1 C

IR-13-00004-THR-105-B Pressure Test for water pipe line 2" and house connection from 0+000 to 0+449-
Segment A 09/05/13 09/11/13 6 C

IR-13-00004-THR-105-C Pressure Test for water pipe line 2" and house connection from 0+000 to 0+455-
Segment A 09/28/13 10/13/13 15 A

IR-13-00004-THR-106-A Casting concrete for foundation of concrete wall above stone boulder from 
0+125 to 0+140 LHS-Seg.C 08/26/13 08/27/13 1 A

IR-13-00004-THR-107-A Reinforcement steel for concrete wall above stone boulder preparation to 
casting concrete (part 1) from 0+092 to 0+136 RHS-Seg.C 08/26/13 08/27/13 1 A

IR-13-00004-THR-108-A Casting concrete for concrete wall above stone boulder (part 1) from 0+125 to 
0+140 LHS-Seg.C 08/27/13 09/01/13 5 A

IR-13-00004-THR-109-A Casting concrete for concrete wall above stone boulder (part 2) from 0+092 to 
0+136 RHS-Seg.C 08/27/13 09/01/13 5 A

IR-13-00004-THR-110-A Reinforcement steel for stairs preparation to casting concrete at St.0+315-Seg. 
A 08/29/13 09/01/13 3 A

IR-13-00004-THR-111-A Casting Blinding Concrete for Retaining Wall from 0+540 to 0+560-Seg. A 08/29/13 09/01/13 3 A
IR-13-00004-THR-112-A Sub-grade layer from 0+540 to 0+657-Seg. A 08/29/13 09/04/13 6 B

IR-13-00004-THR-113-A Reinforcement steel for concrete wall above stone boulder preparation to 
casting concrete from 0+020 to 0+068-Seg.C 08/31/13 09/03/13 3 A

IR-13-00004-THR-114-A Reinforcement Steel for concrete wall above stone boulders from 0+020 to 
0+068-Seg.C 09/01/13 09/03/13 2 A

IR-13-00004-THR-115-A First Base Course Layer from 0+320 to 0+520-Seg.A 09/01/13 09/03/13 2 C
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IR-13-00004-THR-115-B First Base Course Layer from 0+320 to 0+520-Seg.A 09/05/13 09/05/13 0 B

IR-13-00004-THR-116-A Stone Wall Preparation to casting concrete from 0+263 to 0+275 LHS & from 
0+395 to 0+422 LHS & from 0+500 to 0+525 LHS-Seg.A 09/02/13 09/04/13 2 B

IR-13-00004-THR-117-A Reinforcement Steel for concrete wall above stone boulders (Part2) from 0+020 
to 0+068-Seg.C 09/02/13 09/03/13 1 A

IR-13-00004-THR-118-A Reinforcement Steel for retaining wall from 0+540 to 0+560-Seg.A 09/02/13 09/02/13 0 A
IR-13-00004-THR-119-A First Base Course Layer from 0+520 to 0+657-Seg.A 09/02/13 09/04/13 2 C
IR-13-00004-THR-119-B First Base Course Layer from 0+520 to 0+657-Seg.A 09/05/13 09/11/13 6 B
IR-13-00004-THR-120-A Reinforcement Steel for retaining wall from 0+540 to 0+550-Seg.A (Part 2) 09/04/13 09/05/13 1 A

IR-13-00004-THR-121-A Stone Wall Preparation work from 0+030 to 0+074& from 0+121 to 0+135 
LHS & from 0+446 to 0+450 LHS& from 0+474 to 0+482 LHS 09/05/13 09/08/13 3 B

IR-13-00004-THR-122-A Reinforcement Steel for retaining wall from 0+550 to 0+560-Seg.A(Part 3) 09/05/13 09/08/13 3 B
IR-13-00004-THR-123-A Reinforcement Steel for concrete wall from 0+590 to 0+618-Seg.A 09/05/13 09/08/13 3 B
IR-13-00004-THR-124-A Bidding Somsom for water pipe line 4" from 0+000 to 0+200-Seg.B 09/09/13 09/16/13 7 A
IR-13-00004-THR-125-A Water Pipe line 4" after installation from 0+000 to 0+200-Seg. B 09/09/13 09/16/13 7 B

IR-13-00004-THR-126-A Somsom and Backfilling Single Size above water line 4" from 0+000 to 0+200-
Seg. B 09/09/13 09/16/13 7 A

IR-13-00004-THR-127-A Reinforcement Steel for pipe culvert foundation from at 0+090-Seg.C 09/10/13 09/16/13 6 A
IR-13-00004-THR-128-A Concrete Copping above stone wall-Seg. A 09/11/13 09/16/13 5 B
IR-13-00004-THR-129-A Reinforcement Steel for pipe culvert at 0+090-Seg.C 09/11/13 09/16/13 5 A
IR-13-00004-THR-130-A Sub-grade Layer from 0+120 to 0+300-Seg. C 09/12/13 09/15/13 3 B

IR-13-00004-THR-131-A Reinforcement Steel for foundation of parapet wall from 0+335 to 0+470-
Seg.A 09/12/13 09/17/13 5 A

IR-13-00004-THR-132-A Reinforcement Steel for parapet wall from 0+570 to 0+585-Seg.A 09/12/13 09/17/13 5 A
IR-13-00004-THR-133-A Sub grade layer -Seg C- from 0+300 to 0+350 09/14/13 10/13/13 29 B
IR-13-00004-THR-134-A Sub grade layer -Seg C- from 0+350 to 0+540 09/16/13 09/22/13 6 D
IR-13-00004-THR-134-B Sub grade layer -Seg C- from 0+350 to 0+540 09/25/13 09/26/13 1 B
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IR-13-00004-THR-135-A Start Excavation and Sub grade preparation from 0+000 to 0+220-Seg. B 09/17/13 09/23/13 6 B
IR-13-00004-THR-136-A Bitumen Coating for Retaining Wall from 0+540 to 0+560-Seg.A 09/17/13 09/23/13 6 B
IR-13-00004-THR-137-A Casting Concrete for Septic Tank Wall at St.0+390-Seg. A 09/17/13 09/23/13 6 A
IR-13-00004-THR-138-A First base course layer from 0+160 to 0+260-Seg. C 09/18/13 09/24/13 6 B
IR-13-00004-THR-139-A Reinforcement Steel for parapet wall from 0+335 to 0+370-Seg.A 09/18/13 09/19/13 1 A
IR-13-00004-THR-140-A Reinforcement Steel for Septic Tank ( Top Slab) at 0+390-Seg. A 09/18/13 09/19/13 1 A

IR-13-00004-THR-141-A Reinforcement Steel for the base of drainage storm water at 0+042 & at 0+506-
Seg. A 09/19/13 09/26/13 7 D

IR-13-00004-THR-141-B Reinforcement Steel for the base of drainage storm water at 0+042 & at 0+506-
Seg. A 10/29/13 11/06/13 8 A

IR-13-00004-THR-142-A Reinforcement Steel for parapet wall from 0+310 to 0+335-Seg.A 09/19/13 09/23/13 4 A
IR-13-00004-THR-143-A Reinforcement Steel for wall of drainage storm water at 0+042-Seg. A 09/22/13 09/24/13 2 D
IR-13-00004-THR-143-B Reinforcement Steel for wall of drainage storm water at 0+042-Seg. A 10/29/13 11/06/13 8 A
IR-13-00004-THR-144-A Reinforcement Steel for wall of drainage storm water at 0+506-Seg. A 09/22/13 09/30/13 8 A

IR-13-00004-THR-145-A Reinforcement Steel for parapet wall above gravity wall preparation to casting 
concrete (part 2) from 0+033.5 to 0+110-Seg.A 09/24/13 09/30/13 6 A

IR-13-00004-THR-146-A Casting Concrete for the Wall of Septic Tank at 0+250 & at 0+270-Seg.A 09/24/13 09/30/13 6 A
IR-13-00004-THR-147-A Sub grade layer from 0+000 to 0+160-Seg. C 09/25/13 10/03/13 8 B
IR-13-00004-THR-148-A Sub-grade Layer from 0+000 to 0+220-Seg. B 09/25/13 09/26/13 1 B

IR-13-00004-THR-149-A Reinforcement Steel for the top slap of septic tank at 0+250 & at 0+270-Seg. A 09/25/13 09/26/13 1 A

IR-13-00004-THR-150-A Stone Wall from St.0+010 to 0+125 LHS-Seg. C 09/25/13 09/26/13 1 B
IR-13-00004-THR-151-A Curbstone Works from 0+310 to 0+430 RHS-Seg. A 09/25/13 09/26/13 1 B

IR-13-00004-THR-152-A Reinforcement Steel for Parapet wall above stone boulders from 0+380 to 
0+410-Seg. A 09/26/13 09/30/13 4 A

IR-13-00004-THR-153-A Reinforcement Steel for top slap of catch basin manhole at 0+042 & 0+506-
Seg. A 09/26/13 09/30/13 4 A
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IR-13-00004-THR-154-A Stone Walls from 0+140 to 0+180 LHS 09/26/13 09/30/13 4 A
IR-13-00004-THR-155-A Curbstone Works from 0+430 to 0+650 RHS-Seg. A 09/26/13 09/30/13 4 B
IR-13-00004-THR-156-A Casting concrete for gravity wall-part 1 from 0+025 to 0+060 RHS-Seg. B 09/26/13 09/30/13 4 A
IR-13-00004-THR-157-A Casting concrete for stone wall copping from 0+010 to 0+180 LHS-Seg. C 09/26/13 09/30/13 4 A

IR-13-00004-THR-158-A Casting Concrete for Gravity Wall (part 2) from 0+025 to 0+060 RHS-Segment 
B 09/28/13 09/30/13 2 A

IR-13-00004-THR-159-A Reinforcement Steel for Parapet wall above gravity wall (part 1)  from 0+250 to 
0+295-Seg. A 09/28/13 09/30/13 2 A

IR-13-00004-THR-160-A Pressure test for water line 4" from 0+000 to 0+750 09/28/13 10/13/13 15 A

IR-13-00004-THR-161-A Curbstone Works from 0+060 to 0+150 RHS & from 0+260 to 0+310 RHS 10/01/13 10/03/13 2 B

IR-13-00004-THR-162-A Chlorination for water pipe line 2 & 4"-Segment A&B&C 10/01/13 10/03/13 2 B
IR-13-00004-THR-163-A Gravity Wall from 0+025 to 0+060 RHS-Segment B 10/01/13 10/03/13 2 A
IR-13-00004-THR-164-A Sub-grade Layer from 0+220 to 0+540-Seg. B 10/02/13 10/03/13 1 B

IR-13-00004-THR-165-A Reinforcement Steel for septic tank & boundary wall at 0+170 & at 0+600-Seg. 
A 10/02/13 10/13/13 11 A

IR-13-00004-THR-166-A Stone Wall from 0+080 to 0+220 LHS-Segment B 10/03/13 10/13/13 10 B
IR-13-00004-THR-167-A Curbstone Works from 0+160 to 0+260-Segment C 10/03/13 10/13/13 10 B
IR-13-00004-THR-168-A Sidewalk for Sub-grade from 0+000 to 0+657 10/05/13 10/13/13 8 B
IR-13-00004-THR-169-A Base Course-2nd Layer from 0+000 to 0+657 10/07/13 10/09/13 2 B
IR-13-00004-THR-170-A Base Course Layer (15cm)  for Side Walk from 0+000 to 0+660 10/08/13 10/13/13 5 B
IR-13-00004-THR-171-A Curbstone-Segment C from 0+020 to 0+160 10/08/13 10/13/13 5 B
IR-13-00004-THR-172-A Base Course-Segment B from 0+300 to 0+540 10/08/13 10/13/13 5 D
IR-13-00004-THR-172-B Base Course-Segment B from 0+300 to 0+540 10/20/13 10/24/13 4 D
IR-13-00004-THR-172-C Base Course-Segment B from 0+300 to 0+540 10/29/13 11/06/13 8 A
IR-13-00004-THR-173-A Prime Coating from 0+220 to 0+520-Segment B 10/09/13 10/13/13 4 D
IR-13-00004-THR-173-B Prime Coating from 0+220 to 0+520-Segment B 10/24/13 10/29/13 5 B
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IR-13-00004-THR-174-A Prime Coating from 0+000 to 0+660-Segment A 10/09/13 10/13/13 4 B
IR-13-00004-THR-175-A Base Course-2nd Layer from 0+000 to 0+270-Segment C 10/10/13 10/24/13 14 B
IR-13-00004-THR-176-A Base Course-2nd Layer preparation from 0+000 to 0+220-Segment B 10/10/13 10/24/13 14 D
IR-13-00004-THR-176-B Base Course-2nd Layer preparation from 0+000 to 0+220-Segment B 10/29/13 11/06/13 8 A
IR-13-00004-THR-177-A Casting Concrete for Side Walk from 0+000 to 0+660 RHS-Segment A 10/12/13 10/29/13 17 B
IR-13-00004-THR-178-A Prime Coating from 0+000 to 0+540-Segment C 10/13/13 10/24/13 11 B
IR-13-00004-THR-179-A Concrete Protection Sample from 0+650 to 0+660 LHS-Segment A 10/19/13 10/24/13 5 D
IR-13-00004-THR-179-B Concrete Protection Sample from 0+650 to 0+660 LHS-Segment A 10/29/13 11/06/13 8 A

IR-13-00004-THR-180-A Base Course and Casting Concrete for Side Walk from 0+000 to 0+220 LHS-
Segment B 10/20/13 10/29/13 9 B

IR-13-00004-THR-181-A Base Course and Casting Concrete for Side Walk from 0+000 to 0+150 RHS-
Segment C 10/20/13 10/29/13 9 B

IR-13-00004-THR-182-A Concrete Protection from 0+000 to 0+660 LHS-Segment A 10/22/13 10/29/13 7 B
IR-13-00004-THR-183-A Base Course-2nd Layer from 0+000 to 0+520-Segment B 10/22/13 10/29/13 7 B
IR-13-00004-THR-184-A Base Course for Side Walk from 0+150 to 0+270 RHS-Segment C 10/24/13 10/29/13 5 B
IR-13-00004-THR-185-A Casting Concrete for Side Walk from 0+150 to 0+270 RHS-Segment C 10/24/13 10/29/13 5 B

IR-13-00004-THR-186-A Casting Concrete Protection from 0+000 to 0+488 LHS & from 0+270 to 
0+488 RHS -Segment C 10/24/13 10/29/13 5 B

IR-13-00004-THR-187-A Casting Concrete Protection from 0+000 to 0+520-Seg. B 10/28/13 10/29/13 1 B
IR-13-00004-THR-188-A Curbstone Surface Preparation Prior Painting-Seg. A&B&C 10/28/13 11/06/13 9 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-HEB-001-A Traffic Control Plan & Safety Measures 06/10/13 06/10/13 0 B
IR-13-00004-HEB-002-A Start Milling from 0+000 to 0+500-Road 22 06/10/13 06/10/13 0 B
IR-13-00004-HEB-003-A Start Milling from 0+480 to 0+860-Road 22 06/11/13 06/13/13 2 B
IR-13-00004-HEB-004-A Milling Works from St.0+860 to St.1+200 LHS-Road 22 06/11/13 06/13/13 2 B
IR-13-00004-HEB-005-A Start Milling Works-from St.1+220 to St.1+420-Road 22 06/12/13 06/13/13 1 B
IR-13-00004-HEB-006-A Start Milling Works-from St.1+420 to St.2+000-Road 22 06/13/13 06/13/13 0 B
IR-13-00004-HEB-007-A Start Milling Works-from St.1+220 to St.2+000-Road 22 LHS 06/13/13 06/16/13 3 A
IR-13-00004-HEB-008-A  Milling Works-from St.0+060 to St.2+000-Road 22 06/16/13 06/16/13 0 D
IR-13-00004-HEB-008-B  Milling Works-from St.0+060 to St.2+000-Road 23 06/30/13 07/04/13 4 B
IR-13-00004-HEB-009-A Traffic Control Plan from 0+000 to 0+500 in AL Salam Road 06/17/13 06/18/13 1 B
IR-13-00004-HEB-010-A Start Milling Works from 0+000 to 0+500 in AL Salam Street 06/17/13 06/18/13 1 B
IR-13-00004-HEB-011-A Start Patching from 0+060 to 0+200 -Road 22 (Wade AL Hariya Road) 06/24/13 06/25/13 1 B
IR-13-00004-HEB-012-A Handing Over Patching Area from 0+200 to 1+200 06/26/13 07/02/13 6 B
IR-13-00004-HEB-013-A Start Asphalt Work for Patching Area from 0+060 to 1+200 06/27/13 07/02/13 5 B
IR-13-00004-HEB-014-A Asphalt Over Lay (5 cm) from St.0+050 to St. 1+240 06/29/13 06/30/13 1 D
IR-13-00004-HEB-014-B Asphalt Over Lay (5 cm) from St.0+060 to St. 1+241 07/03/13 07/04/13 1 B
IR-13-00004-HEB-015-A Handing Over Patching Area from 1+200 to 2+216 LHS 06/30/13 07/03/13 3 B
IR-13-00004-HEB-016-A Start Asphalt Work for Patching Area from 1+200 to 2+216 LHS 06/30/13 07/03/13 3 B
IR-13-00004-HEB-017-A Start Milling Works AL Mashrou' Road 06/30/13 07/03/13 3 B
IR-13-00004-HEB-018-A Asphalt Work for Patching Area from St.0+000 to St. 2+216 RHS 07/02/13 07/03/13 1 B
IR-13-00004-HEB-019-A Adjusting Manholes Covers from 0+000 to 1+200 RHS 07/02/13 07/03/13 1 B
IR-13-00004-HEB-020-A Handing Over Cleaning and start surface overlay from 0+060 to 1+240 LHS 07/02/13 07/04/13 2 A
IR-13-00004-HEB-021-A Adjusting Manholes Covers from 1+200 to 2+216 RHS 07/02/13 07/04/13 2 B
IR-13-00004-HEB-022-A Surface Asphalt Layer 5cm from 0+140 to 1+200 RHS 07/04/13 07/07/13 3 B
IR-13-00004-HEB-023-A Surface Asphalt Layer 5cm from 1+240 to 2+216 LHS 07/04/13 07/07/13 3 B
IR-13-00004-HEB-024-A Adjusting Manholes Covers from 0+000 to 0+300 RHS 07/06/13 07/07/13 1 B
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IR-13-00004-HEB-025-A Crack Sealing - from Sta. 0+000 to Sta. 2+016  (LHS). 07/08/13 07/24/13 16 B

IR-13-00004-HEB-026-A Adjusting Manholes Covers from 0+300 to 0+520 RHS 07/09/13 07/11/13 2 D

IR-13-00004-HEB-026-B Adjusting Manholes Covers from 0+300 to 0+520 RHS 07/11/13 07/15/13 4 B

IR-13-00004-HEB-027-A Adjusting Manholes Covers from 0+000 to 0+520 LHS 07/10/13 07/11/13 1 D
IR-13-00004-HEB-027-B Adjusting Manholes Covers from 0+000 to 0+520 LHS 07/14/13 07/29/13 15 B
IR-13-00004-HEB-028-A Asphalt Overlay 5cm from 1+200 to 2+216 RHS 07/10/13 07/14/13 4 B
IR-13-00004-HEB-029-A Asphalt Surface Layer (5cm) from 0+000 to 0+500 RHS 07/11/13 07/14/13 3 B

IR-13-00004-HEB-030-A Locate Patching Area and Curbstone Maintenance from 0+000 to 2+201 RHS 07/13/13 07/15/13 2 B

IR-13-00004-HEB-031-A Asphalt Surface Layer (5cm) from 0+000 to 0+500 LHS-AL Mashrou' Wadi 
AL Hariya Road 07/13/13 07/14/13 1 D

IR-13-00004-HEB-031-B Start Asphalt Wearing 5 cm from 0+000 to 0+500 LHS 10/09/13 10/20/13 11 B
IR-13-00004-HEB-032-A Start Adjusting Manholes Covers from 0+000 to 1+000 RHS 07/15/13 07/23/13 8 B
IR-13-00004-HEB-033-A Start Patching from 0+000 to 1+000 RHS -(AL Salam Road) 07/15/13 07/23/13 8 B
IR-13-00004-HEB-034-A Milling Works from St.0+000 to St.2+200-AL Salam Street 07/15/13 07/16/13 1 B

IR-13-00004-HEB-035-A Locate Patching Area and Curbstone Maintenance from 0+000 to 2+201 LHS-
AL Salam Road 07/15/13 07/18/13 3 A

IR-13-00004-HEB-036-A Locate Ramps Removal from 0+000 to 2+220 RHS-AL Salam Street 07/15/13 07/16/13 1 B
IR-13-00004-HEB-037-A Start Adjusting Manholes Covers from 1+000 to 2+200 RHS 07/16/13 07/18/13 2 B
IR-13-00004-HEB-038-A Start Patching from 1+000 to 2+200 RHS -(AL Salam Road) 07/16/13 07/18/13 2 B
IR-13-00004-HEB-039-A Handing Over Patching Areas from 0+000 to 0+400 RHS 07/17/13 07/18/13 1 B
IR-13-00004-HEB-040-A Start Asphalt Work for Patching Areas from 0+000 to 0+400 RHS 07/17/13 07/18/13 1 B
IR-13-00004-HEB-041-A Start Asphalt Works for Patching areas from 0+400 to 2+200 RHS 07/18/13 07/23/13 5 B
IR-13-00004-HEB-042-A Asphalt Surface Layer 5cm from 0+000 to 1+000 RHS 07/20/13 07/23/13 3 B
IR-13-00004-HEB-043-A Start Milling Works Jabal Johar Road-from 0+000 to 0+500 RHS 07/21/13 07/23/13 2 B
IR-13-00004-HEB-044-A Asphalt Surface Layer 5cm from 1+000 to 1+500 RHS-AL Salam Road 07/21/13 07/24/13 3 B
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IR-13-00004-HEB-045-A Asphalt Surface Layer 5cm from 1+500 to 2+200 RHS-AL Salam Road 07/23/13 07/25/13 2 D
IR-13-00004-HEB-045-B Asphalt Surface Layer 5cm from 1+500 to 2+200 RHS-AL Salam Road 07/27/13 07/29/13 2 B
IR-13-00004-HEB-046-A Adjusting Manholes Covers from 0+000 to 1+000 LHS -AL Salam Road 07/27/13 07/29/13 2 B
IR-13-00004-HEB-047-A Patching Works from 2+200 to 1+500 LHS-Al Salam Road 07/27/13 07/29/13 2 B

IR-13-00004-HEB-048-A Asphalt Surface Layer at university intersection LHS & RHS-Al Salam Road 07/29/13 07/30/13 1 D

IR-13-00004-HEB-048-B Start asphalt wearing course at university intersection LHS&RHS-AL Salam 
Road 08/20/13 08/25/13 5 A

IR-13-00004-HEB-049-A Patching Works from 0+000 to 0+600 LHS-AL Salam Road 07/29/13 08/06/13 8 C
IR-13-00004-HEB-049-B Patching Works from 0+000 to 0+600 LHS-AL Salam Road 08/15/13 08/18/13 3 A
IR-13-00004-HEB-050-A Asphalt Surface Layer 5cm from 0+000 to 0+400 LHS-AL Salam Road 07/30/13 07/30/13 0 D
IR-13-00004-HEB-050-B Asphalt Surface Layer 5cm from 0+000 to 0+600 LHS-AL Salam Road 08/18/13 08/18/13 0 B
IR-13-00004-HEB-051-A Asphalt Patching Areas from 1+990 to 2+055-AL Salam Road 07/30/13 08/06/13 7 D
IR-13-00004-HEB-051-B Asphalt Patching Areas from 1+990 to 2+055-AL Salam Road 08/20/13 08/28/13 8 B
IR-13-00004-HEB-052-A Adjusting Manholes Covers from 1+000 to 2+200 LHS-Al Salam Road 07/31/13 08/06/13 6 C
IR-13-00004-HEB-052-B Adjusting Manholes Covers from 1+000 to 2+200 LHS-Al Salam Road 08/20/13 08/28/13 8 B
IR-13-00004-HEB-053-A Patching Works from 0+600 to 2+200 LHS-Al Salam Road 08/01/13 08/06/13 5 C
IR-13-00004-HEB-053-B Patching Works from 0+600 to 2+200 LHS-Al Salam Road 08/15/13 08/28/13 13 B
IR-13-00004-HEB-054-A Start Milling Works in AL Deek Road from 0+000 to 1+000 08/12/13 08/12/13 0 B
IR-13-00004-HEB-055-A Continue milling works for AL Deek Road from 1+000 to 1+500 08/13/13 08/13/13 0 B
IR-13-00004-HEB-056-A Asphalt Surface Layer 5cm from 0+600 to 1+100 LHS-AL Salam Road 08/18/13 08/18/13 0 B
IR-13-00004-HEB-057-A Handing Over Milling Works from 0+000 to 1+450-AL Deek Road 08/18/13 08/28/13 10 B
IR-13-00004-HEB-058-A Start Milling Works in Nimra-Bab AL Zawya Road from 0+890 to 2+700 08/18/13 08/29/13 11 B

IR-13-00004-HEB-059-A Handing over preparation work and engineering comments in Al Salam Road 
from 1+100 to 2+200 LHS 08/20/13 08/28/13 8 B

IR-13-00004-HEB-060-A Start asphalt wearing course (5cm) from 1+100 to 1+700 LHS-AL Salam Road 08/21/13 08/25/13 4 B
IR-13-00004-HEB-061-A Start Asphalt wearing course(5cm) from 1+700 to 2+120 LHS 08/22/13 08/25/13 3 B

147



Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Inspection Request Log - Project 07

 SUBMITTAL TRACKING DATES

IR-13-00004-HEB-062-A Handing over milling works in Nimra Bab AL Zawya Road RHS & LHS 08/25/13 08/25/13 0 D
IR-13-00004-HEB-062-B Handing over milling works in Nimra Bab AL Zawya Road RHS & LHS 08/28/13 09/04/13 7 B
IR-13-00004-HEB-063-A Start Milling works in AL Mennonite Road from 0+000 to 0+437 08/25/13 08/25/13 0 B

IR-13-00004-HEB-064-A Start Milling works in Beir AL Rama Shaheen Road from 0+000 to 0+390 08/25/13 8/29/2013 4 B

IR-13-00004-HEB-065-A Start Milling works in AL Quds Square Shaheen Road from 0+000 to 0+437 08/27/13 8/28/2013 1 B

IR-13-00004-HEB-066-A Handing Over milling works in AL Mennonite Road from 0+000 to 0+437 08/28/13 9/5/2013 8 B

IR-13-00004-HEB-067-A Handing Over milling works in Beir AL Rama Shaheen Road from 0+000 to 
0+390 08/28/13 09/05/13 8 B

IR-13-00004-HEB-068-A Handing over preparation work and engineering comments in Al Deek Road 
from 0+000 to 1+000 LHS&RHS 08/29/13 09/04/13 6 B

IR-13-00004-HEB-069-A Start Asphalt wearing course(5cm) from 0+000 to 0+555-Qezon Road 09/01/13 09/04/13 3 A

IR-13-00004-HEB-070-A Handing Over Milling Works in AL Quds Square Shaheen Road from 0+000 to 
0+437 09/05/13 09/05/13 0 B

IR-13-00004-HEB-071-A Start Asphalt wearing course (5cm), in AL Mennonite Road from St.0+000 to 
St.0+437 09/08/13 09/09/13 1 B

IR-13-00004-HEB-072-A Handing Over Preparation work and Engineering comments in AL Mennonite 
Road from 0+000 to 0+437 09/05/13 09/08/13 3 B

IR-13-00004-HEB-073-A Start Asphalt wearing course (5cm), in AL Deek Road from St.0+000 to 
St.0+600 09/09/13 09/10/13 1 B

IR-13-00004-HEB-074-A Start Asphalt wearing course (5cm), in AL Deek Road from St.0+600 to 
St.1+000 09/10/13 09/11/13 1 B

IR-13-00004-HEB-075-A Handing Over preparation work and engineering comments Nimra Bab AL 
Zawya Road from 1+200 to 2+000 RHS 09/11/13 09/15/13 4 C

IR-13-00004-HEB-075-B Handing Over preparation work and engineering comments Nimra Bab AL 
Zawya Road from 1+200 to 2+000 RHS 09/23/13 10/13/13 20 B

IR-13-00004-HEB-076-A Start Milling works in Wade Al Toffah Road from 0+000 to 0+896 RHS& 
LHS 09/12/13 09/15/13 3 B
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IR-13-00004-HEB-077-A Start Asphalt wearing course (5cm), in Beir AL Rama Shaheen Road from 
St.0+000 to St.0+390 09/17/13 09/19/13 2 B

IR-13-00004-HEB-078-A Start Asphalt wearing course (5cm), in AL Deek Road from St.1+000 to 
St.1+450 09/21/13 09/23/13 2 B

IR-13-00004-HEB-079-A Start Asphalt Wearing 5cm in Nimra Bab AL Zawya Road from 1+600 to 
2+100 RHS 09/24/13 09/24/13 0 B

IR-13-00004-HEB-080-A Start Asphalt Wearing 5cm in Nimra Bab AL Zawya Road from 2+100 to 
2+640 RHS 09/25/13 09/29/13 4 B

IR-13-00004-HEB-081-A Start Asphalt Wearing 5cm in Nimra Bab AL Zawya Road from 1+600 to 
2+100 LHS 09/25/13 09/29/13 4 B

IR-13-00004-HEB-082-A Start Asphalt Wearing 5cm in Wade AL Touffah Road from 0+070 to 0+600 
RHS 10/01/13 10/03/13 2 B

IR-13-00004-HEB-083-A Start Asphalt Wearing 5cm in Wade AL Touffah Road from 0+600 to 0+900 
RHS 10/03/13 10/13/13 10 B

IR-13-00004-HEB-084-A Start Asphalt Wearing 5cm in Wade AL Touffah Road from 0+070 to 0+330,  
from 0+410 to 0+480, from 0+710 to 0+810 LHS 10/03/13 10/13/13 10 B

IR-13-00004-HEB-085-A Start Asphalt Wearing 5cm in Nimra Bab AL Zawya Road from 1+570 to 
1+820,  from 1+940 to 1+990 LHS, from 1+840 to 2+000 RHS 10/04/13 10/13/13 9 B

IR-13-00004-HEB-086-A Start Milling from 1+480 to 1+600-Nimra Bab AL Zawya Road 10/07/13 10/10/13 3 B

IR-13-00004-HEB-087-A Start Asphalt Wearing 5cm in Nimra Bab AL Zawya Road from 0+890 to 
1+400 RHS 10/07/13 10/13/13 6 B

IR-13-00004-HEB-088-A Handing Over Cleaning in AL Salam Road from 1+000 to 2+200 10/08/13 10/13/13 5 C
IR-13-00004-HEB-088-B Handing Over Cleaning in AL Salam Road from 1+000 to 2+200 10/20/13 10/24/13 4 A

IR-13-00004-HEB-089-A Start Asphalt Wearing 5cm in AL Mashrou' Road from 0+500 to 0+840 RHS 
& LHS 10/09/13 10/13/13 4 B

IR-13-00004-HEB-090-A Start Asphalt Wearing 5cm in Jabal Johar Road from 0+000 to 1+100 10/19/13 10/24/13 5 B
IR-13-00004-HEB-091-A Start Milling Works from 0+000 to 0+575-University Road 2 10/19/13 10/23/13 4 B

IR-13-00004-HEB-092-A Start Milling Works in Abu Majnouna Road from 0+000 to 0+440 & from 
0+630 to 0+672 10/24/13 10/27/13 3 A
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IR-13-00004-HEB-093-A Handing Over Preparation Works for Interlock & Medians & Side Walk-AL 
Quds Shaheen Road & AL Sha'aba Roundabout 11/04/13 11/05/13 1 D

IR-13-00004-HEB-094-A Handing Over Preparation Works for Interlock & Medians & Side Walk-Nimra 
Road 11/04/13 11/05/13 1 D

IR-13-00004-HEB-094-B Handing Over Preparation Works for Interlock & Medians & Side Walk-Nimra 
Road 11/06/13 11/12/13 6 A

IR-13-00004-HEB-095-A Start Road Marking -Nimra Bab AL Zawya Road 11/05/13 11/05/13 0 A

IR-13-00004-HEB-096-A Handing Over Preparation Works for Interlocking from 0+300 to 0+520 RHS-
Abu Majnouna Road 11/11/13 11/13/13 2 A

IR-13-00004-HEB-097-A Handing Over Preparation Works for Interlocking from 0+450 to 0+600 LHS-
Abu Majnouna Road 11/12/13 11/13/13 1 A

IR-13-00004-HEB-098-A Handing Over Preparation Works for Interlocking from 0+520 to 0+600 RHS-
Abu Majnouna Road 11/13/13 11/13/13 0 D

IR-13-00004-HEB-099-A Start Asphalt Wearing Course in AL Mashrou' Wade AL Hariya Road from 
St.0+820 to St.1+200 11/19/13 11/20/13 1 D

IR-13-00004-HEB-100-A Start Asphalt Wearing Course in Abu Majnouna Road from St.0+000 to End 11/21/13 11/23/13 2 A

IR-13-00004-HEB-101-A Start Road Marking from 0+000 to 1+450-AL Deek Road 11/21/13 11/24/13 3 A
IR-13-00004-HEB-102-A Start Road Marking -Jabal Johar Road 11/23/13 11/24/13 1 A

IR-13-00004-HEB-103-A Start Asphalt Wearing Course in AL Quds Square Shaheen Road from 
St.0+000 to St.0+437 & AL Sha'aba Roundabout 11/26/13 11/27/13 1 A

IR-13-00004-HEB-104-A Traffic Control Plan& Safety Measures (Phase I)-Beit Enon Roundabout 11/28/13 Pending

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00004-MRS-001-A 30- Days Schedule (Pre-construction Submittals and Mobilization phase) MRS P 04/17/13 05/01/13 04/21/13 4 C
SUB-13-00004-MRS-001-B 30- Days Schedule (Pre-construction Submittals and Mobilization phase) MRS P 04/25/13 05/09/13 05/08/13 13 B
SUB-13-00004-MRS-002-A Bank Guarantee Certificates MRS P 04/17/13 05/01/13 04/28/13 11 E
SUB-13-00004-MRS-003-A Testing Labs MRS P 04/17/13 05/01/13 04/29/13 12 B
SUB-13-00004-MRS-004-A Contractor's All Risk Policy (Insurance) MRS P 04/21/13 05/05/13 05/08/13 17 C
SUB-13-00004-MRS-004-B Contractor's All Risk Policy (Insurance) MRS P 09/09/13 09/23/13 09/23/13 14 A
SUB-13-00004-MRS-005-A Quality Control Program MRS P 04/21/13 05/05/13 05/06/13 15 C
SUB-13-00004-MRS-005-B Quality Control Program MRS P 05/14/13 05/28/13 05/15/13 1 B
SUB-13-00004-MRS-006-A Safety Plan MRS P 04/21/13 05/05/13 05/06/13 15 B
SUB-13-00004-MRS-007-A Temporary and Permanent Signs Location, Text and Fabrication MRS P 04/25/13 05/09/13 04/29/13 4 B
SUB-13-00004-MRS-008-A Branding Plan MRS P 04/25/13 05/09/13 05/12/13 17 B
SUB-13-00004-MRS-009-A Field offices Furniture and Equipment Plan MRS P 04/25/13 05/09/13 05/12/13 17 B
SUB-13-00004-MRS-010-A Secondary Field offices Location and Layout MRS P 04/25/13 05/09/13 04/30/13 5 B
SUB-13-00004-MRS-011-A Coordination with Local Authorities Plan MRS P 04/25/13 05/09/13 05/08/13 13 E
SUB-13-00004-MRS-012-A Key Personnel Plan MRS P 04/28/13 05/12/13 04/30/13 2 E
SUB-13-00004-MRS-013-A Subcontracting Plan MRS P 04/28/13 05/12/13 05/06/13 8 E
SUB-13-00004-WNV-014-A Project 04- Traffic Control Plan WNV P 04/29/13 05/13/13 05/08/13 9 C
SUB-13-00004-WNV-014-B Project 04- Traffic Control Plan WNV P 05/12/13 05/26/13 05/14/13 2 B
SUB-13-00004-MRS-015-A Environmental Mitigation Plan MRS P 04/30/13 05/14/13 05/08/13 8 B
SUB-13-00004-MRS-016-A Method Statement Plan MRS P 04/30/13 05/14/13 05/06/13 6 B
SUB-13-00004-MRS-017-A 60-Day Plan of Operation MRS P 05/02/13 05/16/13 05/12/13 10 B
SUB-13-00004-MRS-018-A Project Overview Bar Chart MRS P 05/02/13 05/16/13 05/08/13 6 B
SUB-13-00004-WJA-019-A Dilapidation Survey (Project 01) WJA P 05/06/13 05/20/13 05/15/13 9 B
SUB-13-00004-WJA-020-A Risk Management Plan (Project 01) WJA P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-WJB-021-A Dilapidation Survey (Project 02) WJB P 05/06/13 05/20/13 05/15/13 9 B
SUB-13-00004-WJB-022-A Risk Management Plan (Project 02) WJB P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-SSC-023-A Dilapidation Survey (Project 03) SSC P 05/06/13 05/20/13 05/15/13 9 B
SUB-13-00004-SSC-024-A Risk Management Plan (Project 03) SSC P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-WNV-025-A Dilapidation Survey (Project 04) WNV P 05/06/13 05/20/13 05/15/13 9 B
SUB-13-00004-WNV-026-A Risk Management Plan (Project 04) WNV P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-QAL-027-A Dilapidation Survey (Project 05) QAL P 05/06/13 05/20/13 05/19/13 13 B
SUB-13-00004-QAL-028-A Risk Management Plan (Project 05) QAL P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-THR-029-A Dilapidation Survey (Project 06) THR P 05/06/13 05/20/13 05/15/13 9 B
SUB-13-00004-THR-030-A Risk Management Plan (Project 06) THR P 05/06/13 05/20/13 05/08/13 2 B
SUB-13-00004-WJA-031-A Survey Plan (Project 01) WJA S 05/08/13 05/22/13 05/19/13 11 B
SUB-13-00004-WJB-032-A Survey Plan (Project 02) WJB S 05/08/13 05/22/13 05/19/13 11 B
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SUB-13-00004-SSC-033-A Survey Plan (Project 03) SSC S 05/08/13 05/22/13 05/16/13 8 B
SUB-13-00004-WNV-034-A Survey Plan (Project 04) WNV S 05/08/13 05/22/13 05/19/13 11 B
SUB-13-00004-QAL-035-A Survey Plan (Project 05) QAL S 05/08/13 05/22/13 05/16/13 8 E
SUB-13-00004-WJA-036-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+750-Project 

01
WJA S 05/08/13 05/22/13 05/16/13 8 C

SUB-13-00004-WJA-036-B Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+750-Project 
01

WJA S 05/22/13 06/05/13 05/30/13 8 B

SUB-13-00004-MRS-037-A Primary Office Location and Layout MRS P 05/08/13 05/22/13 05/12/13 4 A
SUB-13-00004-WJA-038-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+750 to St. 1+500-Project 

01
WJA S 05/12/13 05/26/13 05/16/13 4 C

SUB-13-00004-WJA-038-B Shop Drawing: Plan, Profile and Cross Sections from St. 0+750 to St. 1+500-Project 
01

WJA S 05/27/13 06/10/13 06/04/13 8 B

SUB-13-00004-MRS-039-A Material Staging, Storage and Dumping Areas Plan MRS P 05/12/13 05/26/13 05/14/13 2 C
SUB-13-00004-MRS-039-B Material Staging, Storage and Dumping Areas Plan MRS P 05/28/13 06/11/13 05/28/13 0 B
SUB-13-00004-THR-040-A Steel Water Pipes 2" and 4" (FIP) THR M 05/12/13 05/26/13 05/16/13 4 B
SUB-13-00004-WJA-041-A Prime Coat Item No. 3.01 for Project 01 WJA M 05/12/13 05/26/13 05/15/13 3 A
SUB-13-00004-WJA-042-A Tack Coat  Item No. 3.02 for Project 01 WJA M 05/12/13 05/26/13 05/15/13 3 A
SUB-13-00004-HEB-043-A Tack Coat  Item No. 3.02 for Project 07 HEB M 05/12/13 05/26/13 05/15/13 3 A
SUB-13-00004-SSC-044-A Project 03- Traffic Control Plan SSC P 05/12/13 05/26/13 05/14/13 2 B
SUB-13-00004-THR-045-A Project 06- Traffic Control Plan THR P 05/12/13 05/26/13 05/14/13 2 B
SUB-13-00004-MRS-046-A CPM- Construction Schedule MRS P 05/14/13 05/28/13 05/29/13 15 C
SUB-13-00004-MRS-046-B CPM- Construction Schedule MRS P 06/05/13 06/19/13 06/22/13 17 B
SUB-13-00004-MRS-046-C CPM- Construction Schedule MRS P 07/04/13 07/18/13 07/10/13 6 A
SUB-13-00004-THR-047-A Project 06- Geo-Technical Investigation and Pavement Design Report THR P 05/14/13 05/28/13 05/16/13 2 B
SUB-13-00004-WJA-048-A Survey Plan - Dump Materials from St. 0+060 to St. 0+260 - Existing Level Grid WJA S 05/14/13 05/28/13 05/23/13 9 C

SUB-13-00004-WJA-048-B Survey Plan - Dump Materials from St. 0+060 to St. 0+260 - Existing Level Grid WJA S 05/28/13 06/11/13 06/04/13 7 B

SUB-13-00004-THR-049-A Survey Plan - Segment A THR S 05/14/13 05/28/13 05/19/13 5 B
SUB-13-00004-THR-050-A Survey Plan - Segment B THR S 05/14/13 05/28/13 05/21/13 7 B
SUB-13-00004-WJA-051-A Shop Drawing: Plan, Profile and Cross Sections from St. A1+500 to St. A2+250 WJA S 05/14/13 05/28/13 05/16/13 2 C

SUB-13-00004-WJA-051-B Shop Drawing: Plan, Profile and Cross Sections from St. A1+500 to St. A2+250 WJA S 06/16/13 06/30/13 07/03/13 17 B

SUB-13-00004-MRS-052-A List of Permits and Licenses MRS P 05/14/13 05/28/13 05/15/13 1 A
SUB-13-00004-SSC-053-A Shop Drawing: Plan, Profile and Cross Sections from St. C0+000 to St. C0+600 SSC S 05/14/13 05/28/13 05/16/13 2 B
SUB-13-00004-QAL-054-A Project 05- Traffic Control Plan QAL P 05/15/13 05/29/13 05/19/13 4 A
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SUB-13-00004-WJB-055-A Shop Drawing: Plan, Profile and Cross Sections from St. B0+000 to St. B0+600 WJB S 05/15/13 05/29/13 05/21/13 6 C

SUB-13-00004-WJB-055-B Shop Drawing: Plan, Profile and Cross Sections from St. B0+000 to St. B0+600 WJB S 05/26/13 06/09/13 05/30/13 4 B

SUB-13-00004-HEB-056-A Phase 01- Dilapidation Survey (Project 07- Roads 22, 08, 03 and 02) HEB P 05/15/13 05/29/13 05/21/13 6 B
SUB-13-00004-HEB-057-A Phase 01- Risk Management Plan (Project 07- Roads 22, 08, 03 and 02) HEB P 05/15/13 05/29/13 05/16/13 1 B
SUB-13-00004-WNV-058-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+000 to St. 0+600 WNV S 05/15/13 05/29/13 05/20/13 5 B

SUB-13-00004-WNV-059-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+600 to St. 0+985.43 WNV S 05/15/13 05/29/13 05/21/13 6 B

SUB-13-00004-SSC-060-A Shop Drawing: Plan, Profile and Cross Sections from St. C0+600 to St. C1+290.87 SSC S 05/15/13 05/29/13 05/27/13 12 B

SUB-13-00004-WJB-061-A Concrete Ready Mix Design - Project 02 WJB M 05/16/13 05/30/13 05/26/13 10 B
SUB-13-00004-WNV-062-A Concrete Ready Mix Design - Project 04 WNV M 05/16/13 05/30/13 05/26/13 10 B
SUB-13-00004-QAL-063-A Single Cat Eyes -Isaac Matan Ltd. Company-  Project 05 QAL M 05/20/13 06/03/13 06/03/13 14 B
SUB-13-00004-WJA-064-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 01 WJA M 05/20/13 06/03/13 05/27/13 7 B
SUB-13-00004-WJA-065-A Asphalt Binder course Job Mix - Project 01 WJA M 05/20/13 06/03/13 06/02/13 13 B
SUB-13-00004-WJA-066-A Asphalt Wearing course Job Mix - Project 01 WJA M 05/20/13 06/03/13 06/02/13 13 B
SUB-13-00004-HEB-067-A Asphalt Wearing course Job Mix - Project 07 HEB M 05/20/13 06/03/13 06/02/13 13 B
SUB-13-00004-HEB-068-A Phase 02- Dilapidation Survey (Project 07- Roads 21) HEB P 05/21/13 06/04/13 05/23/13 2 B
SUB-13-00004-HEB-069-A Phase 02- Risk Management Plan (Project 07- Roads 21) HEB P 05/21/13 06/04/13 05/23/13 2 B
SUB-13-00004-HEB-070-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 07 HEB M 05/21/13 06/04/13 05/27/13 6 B
SUB-13-00004-QAL-071-A Asphalt Wearing course Job Mix - Project 05 QAL M 05/21/13 06/04/13 06/02/13 12 B
SUB-13-00004-QAL-072-A Pre-cast Concrete Curbstone  - Wolfman Company- Project 05 QAL M 05/21/13 06/04/13 05/27/13 6 B
SUB-13-00004-QAL-073-A Tack Coat -Project 05 QAL M 05/21/13 06/04/13 05/27/13 6 A
SUB-13-00004-HEB-074-A Project 07-Traffic Control Plan HEB P 05/22/13 06/05/13 05/23/13 1 B
SUB-13-00004-QAL-075-A Shop Drawing: Plan, Typical Cross Sections  and Details from St. 0+740 to St. 2+227-

Project 05
QAL S 05/22/13 06/05/13 06/06/13 15 C

SUB-13-00004-QAL-075-B Shop Drawing: Plan, Typical Cross Sections  and Details from St. 0+740 to St. 2+227-
Project 05

QAL S 06/10/13 06/24/13 06/16/13 6 B

SUB-13-00004-QAL-076-A Galvanized Steel Guardrail - Project 05 QAL M 05/22/13 06/05/13 06/03/13 12 A
SUB-13-00004-QAL-077-A Guardrails end (crush cushion),type TRACC/TRINITY HIGHWAY PRODUCTS-

Project 05
QAL M 05/22/13 06/05/13 06/03/13 12 B

SUB-13-00004-HEB-078-A Shop Drawing -Hebron Milling and overlay Road 22- Project 07 HEB S 05/22/13 06/05/13 05/27/13 5 B
SUB-13-00004-SSC-079-A Job mix design for concrete works- Item No. 4.07.2.a & 4.07.b/ Yazan Concrete Mix 

Plant -Project 03
SSC M 05/23/13 06/06/13 06/05/13 13 B

SUB-13-00004-THR-080-A Shop Drawing ,Plan, Profile & Cross Sections from Sta. 0+000 To 0+657.3, Project 06 THR S 05/23/13 06/06/13 05/30/13 7 C
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SUB-13-00004-THR-080-B Shop Drawing:Plan,Profile & Cross Section from Sta. 0+000 To 0+656.78-Segement 
A-Project 06

THR S 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-WNV-081-A Shop Drawing ,Stone Boulder from Sta. 0+274 To 0+313 LHS, Project 04 WNV S 05/25/13 06/08/13 06/03/13 9 E
SUB-13-00004-WJB-082-A Prime coat - item No.  3.01- Project 02 WJB M 05/25/13 06/08/13 05/27/13 2 A
SUB-13-00004-WJB-083-A Asphalt Wearing course JMF- item No. 3.03.a-Project 02 WJB M 05/25/13 06/08/13 06/02/13 8 B
SUB-13-00004-WNV-084-A Prime coat - item No.  3.01-Project 04 WNV M 05/25/13 06/08/13 05/27/13 2 A
SUB-13-00004-WNV-085-A Tack coat, item No. 3.02 - Project 04 WNV M 05/25/13 06/08/13 05/27/13 2 A
SUB-13-00004-WNV-086-A  Binder course Asphalt JMF- item No. 3.05.a-  Project 04 WNV M 05/25/13 06/08/13 06/03/13 9 D
SUB-13-00004-WNV-086-B  Binder course Asphalt JMF- item No. 3.05.a-  Project 04 WNV M 06/24/13 07/08/13 06/27/13 3 B
SUB-13-00004-QAL-087-A Plastic reflective Separation kerbs-Item No. 5.03.d-Project 05 QAL M 05/25/13 06/08/13 06/06/13 12 A
SUB-13-00004-WNV-088-A UPVC pipes /Royal Company -Project 04 WNV M 05/27/13 06/10/13 06/05/13 9 A
SUB-13-00004-QAL-089-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -

Project 05
QAL M 05/27/13 06/10/13 06/09/13 13 B

SUB-13-00004-WJA-090-A Storm water drainage Pre-cast concrete pipes/PCP Co./ Project 01 WJA M 05/28/13 06/11/13 06/05/13 8 B
SUB-13-00004-WJB-091-A Shop Drawing:Plan,Profile & Cross Section from Sta. 0+600 To 0+988.31 WJB S 05/28/13 06/11/13 06/04/13 7 B

SUB-13-00004-THR-092-A Shop Drawings Plan, Profile Water Pipe Line (4") from St.0+000 to 0+220.53 and 
Water Pipe Line (2") from St. 0+000 to 0+448

THR S 06/02/13 06/16/13 06/08/13 6 D

SUB-13-00004-THR-092-B Shop Drawings Plan, Profile Water Pipe Line (4") from St.0+000 to 0+220.53 and 
Water Pipe Line (2") from St. 0+000 to 0+448

THR S 06/09/13 06/23/13 06/13/13 4 B

SUB-13-00004-THR-093-A Geotechnical Investigation Report for proposed Gravity Retaining Walls-project 6-Seg. 
A, B &C.

THR P 06/02/13 06/16/13 06/05/13 3 A

SUB-13-00004-SSC-094-A Storm water drainage RC pipes / PCP Co. /items No. 4.02.a,4.02.b & 4.02.c –Project 
03 

SSC M 06/02/13 06/16/13 06/05/13 3 B

SUB-13-00004-HEB-095-A Risk Management Plan (Project 07- Mennonite Road) HEB P 06/02/13 06/16/13 06/03/13 1 B
SUB-13-00004-HEB-096-A Dilapidation Survey (Project 07-Mennonite Road) HEB P 06/02/13 06/16/13 06/03/13 1 B
SUB-13-00004-HEB-097-A Risk Management Plan (Project 07-Al-Sa'o Hassouna  Road) HEB P 06/02/13 06/16/13 06/03/13 1 B
SUB-13-00004-HEB-098-A Dilapidation Survey (Project 07-Al-Sa'o Hassouna  Road) HEB P 06/02/13 06/16/13 06/03/13 1 B
SUB-13-00004-WJB-099-A Shop Drawings -Concrete Gravity Wall from sta. B0+376 TO B0+405 LHS WJB S 06/02/13 06/16/13 06/03/13 1 B
SUB-13-00004-HEB-100-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 

07 -item 2.02.a
HEB M 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-WNV-101-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 
04 -item 2.02.a

WNV M 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-WJA-102-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 
01 -item 2.02.a,b

WJA M 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-WJB-103-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 
02 -item 2.02.a

WJB M 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-SSC-104-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 
03 -item 2.02.a

SSC M 06/03/13 06/17/13 06/05/13 2 B
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SUB-13-00004-THR-105-A Source Approval test for base coarse material/ Al-Taweel Crusher / Beit Fajjar /Project 
06 -item 2.02.a,b

THR M 06/03/13 06/17/13 06/05/13 2 B

SUB-13-00004-THR-106-A Concrete Gravity Wall from Sta. A0+033.5 TO Sta. A0+100 RHS-Segment A-Project 
06

THR S 06/04/13 06/18/13 06/05/13 1 B

SUB-13-00004-SSC-108-A Concrete Gravity Wall from Sta. 0+936 TO Sta.1+057 RHS-Project 03 SSC S 06/05/13 06/19/13 06/09/13 4 B
SUB-13-00004-WNV-109-A Concrete Gravity Wall from Sta. 0+300 TO Sta. 0+313 LHS-Project 04 WNV S 06/05/13 06/19/13 06/06/13 1 C
SUB-13-00004-WNV-109-B Concrete Gravity Wall from Sta. 0+300 TO Sta. 0+313 LHS-Project 04 WNV S 06/08/13 06/22/13 06/09/13 1 B
SUB-13-00004-WJB-110-A Concrete Gravity Wall from Sta.B0+440 TO Sta.B0+465 RHS & From Sta. B0+520 

TO Sta.B+540 RHS-Project 02
WJB S 06/05/13 06/19/13 06/11/13 6 C

SUB-13-00004-WJB-110-B Concrete Gravity Wall from Sta.B0+438 TO Sta.B0+545 RHS - From Sta. B0+567 TO 
Sta.B+578 RHS &  From Sta. B0+585 TO Sta.B+612 RHS-Project 02

WJB S 06/12/13 06/26/13 06/13/13 1 B

SUB-13-00004-SSC-111-A Soil Investigation report for the proposed gravity retaining wall from Sta. 0+939 TO 
Sta 1+050 RHS-Project 03

SSC P 06/06/13 06/20/13 06/13/13 7 B

SUB-13-00004-WJA-112-A Pipe Culvert at Sta. A0+050 -Project 01 WJA S 06/06/13 06/20/13 06/16/13 10 B
SUB-13-00004-THR-113-A Stone Boulder From Sta. A0+100 TO. Sta. A0+158  RHS-Segment A-Project 06 THR S 06/06/13 06/20/13 06/11/13 5 B

SUB-13-00004-HEB-114-A Shop Drawings: Plan from Sta. 0+000 TO 2+201 - Road No.21 -Project 07 HEB S 06/08/13 06/22/13 06/08/13 0 C
SUB-13-00004-HEB-114-B Shop Drawings: Plan from Sta. 0+000 TO 2+201 - Road No.21 -Project 07 HEB S 06/16/13 06/30/13 06/18/13 2 B
SUB-13-00004-HEB-115-A Risk Management Plan (Project 07- Dahiet Al-Rama  Road) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-116-A Dilapidation Survey (Project 07-Dahiet Al-Rama  Road) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-117-A Risk Management Plan (Project 07- Qezon Road 2) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-118-A Dilapidation Survey (Project 07-Qezon Road 2) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-119-A Risk Management Plan (Project 07- University Road 01) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-120-A Dilapidation Survey (Project 07-University Road 01) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-121-A Risk Management Plan (Project 07- University Road 02) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-HEB-122-A Dilapidation Survey (Project 07-University Road 02) HEB P 06/08/13 06/22/13 06/10/13 2 B
SUB-13-00004-SSC-123-A Sewer Pipe Line: Plan ,Profile & Details From Sta. 0+128.8 To Sta. 1+273.14-Project 

03 
SSC S 06/08/13 06/22/13 06/11/13 3 D

SUB-13-00004-SSC-123-B Sewer Pipe Line: Plan ,Profile & Details From Sta. 0+128.8 To Sta. 1+273.14-Project 
03 

SSC S 06/24/13 07/08/13 06/27/13 3 B

SUB-13-00004-WJA-124-A Concrete Ready Mix Design - Project 01 WJA M 06/08/13 06/22/13 06/20/13 12 B
SUB-13-00004-THR-125-A Shop Drawings:Plan,Profile and Cross Section  from Sta. 0+000 TO 0+521.62 - 

Segment B -Project 06 
THR S 06/09/13 06/23/13 06/18/13 9 B

SUB-13-00004-THR-126-A Concrete Gravity Wall From Sta. A0+250 TO A0+295 RHS ,From Sta. A0+310 TO 
A0+323 RHS & From Sta. A0+330 TO A0+335 RHS-Segment A - Project 06 

THR S 06/09/13 06/23/13 06/18/13 9 B

SUB-13-00004-THR-127-A Concrete Gravity Wall From Sta. A0+540 to A0+560 RHS ,From Sta. A0+590 TO 
A0+618 RHS & From Sta. A0+634 TO A0+649 RHS-Segment A - Project 06 

THR S 06/12/13 06/26/13 06/27/13 15 B
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SUB-13-00004-WJB-128-A Concrete Gravity Wall from St.0+606 to St.0+614 RHS WJB S 06/10/13 06/24/13 06/11/13 1 B
SUB-13-00004-THR-129-A Concrete Ready Mix design - Al- Abed Plant - Project 06-item 4.07.a THR M 06/11/13 06/25/13 06/27/13 16 B
SUB-13-00004-HEB-130-A Concrete Ready Mix design - Al- Abed Plant - Project 07-item 4.07.a HEB M 06/11/13 06/25/13 06/27/13 16 B
SUB-13-00004-WNV-131-A Bituminous Wearing Course (Basalt) JMF -Solel Boneh (1st option)-Project 04-item 

3.04.a
WNV M 06/11/13 06/25/13 06/20/13 9 B

SUB-13-00004-WNV-132-A Bituminous Wearing Course (Basalt) JMF -Kohaf Hashahar (2nd option)-Project 04-
item 3.04.a

WNV M 06/11/13 06/25/13 06/20/13 9 B

SUB-13-00004-THR-133-A Concrete Edge Wall From Sta. A0+298 To Sta. A0+310 RHS- Segment A-Project 06 THR S 06/11/13 06/25/13 06/27/13 16 B

SUB-13-00004-QAL-134-A Super Rail Eco Doppelt (Nativey Hamitrate Ltd)-New Item replaced Item No. 5.05.b-
Project 05 

QAL M 06/11/13 06/25/13 06/19/13 8 B

SUB-13-00004-WJB-135-A Concrete Mix Design -Al Jerashi Group-item 4.07.a&4.07.b-Project 02 WJB M 06/12/13 06/26/13 06/18/13 6 B
SUB-13-00004-WNV-136-A Concrete Mix Design -Al Jerashi Group-item 4.07.a&4.07.b-Project 04 WNV M 06/12/13 06/26/13 06/18/13 6 B
SUB-13-00004-THR-137-A Shop Drawings:Plan,Profile and Cross Section  from Sta. 0+000 TO 0+421.32 - 

Segment C -Project 06 
THR S 06/13/13 06/27/13 06/27/13 14 B

SUB-13-00004-THR-138-A Stone Boulder From Sta. A0+458 To Sta. A0+506 RHS -Segment A- Project 06 THR S 06/13/13 06/27/13 06/18/13 5 B

SUB-13-00004-HEB-139-A Concrete Gravity Wall from St.0+186 to St.0+212 RHS-Wadi Al Hariya Road -Project 
07

HEB S 06/18/13 07/02/13 06/27/13 9 B

SUB-13-00004-SSC-140-A Pipe Culvert at Sta. C 0+622 -Project 03 SSC S 06/16/13 06/30/13 06/18/13 2 E
SUB-13-00004-WJA-141-A Shop Drawings: Pipe Culvert at St . 0+225-Project 01 WJA S 06/16/13 06/30/13 06/29/13 13 B
SUB-13-00004-HEB-142-A Shop Drawing/Typical Sections for Asphalt Repairs, Reconstruction & Widening 

Areas
HEB S 06/16/13 06/30/13 06/20/13 4 B

SUB-13-00004-SSC-143-A UPVC Pipes / Royal Company / New Item VO #2 - Project 03 SSC M 06/16/13 06/30/13 06/18/13 2 A
SUB-13-00004-HEB-144-A Median Curbstone / 100×30×15 / Al-Ameer Group - Project 07 HEB M 06/16/13 06/30/13 06/18/13 2 B
SUB-13-00004-SSC-145-A Pre-Cast Manholes (dia.1000mm & 600mm)/PCP Company/View item VO#2 SSC M 06/16/13 06/30/13 06/18/13 2 B
SUB-13-00004-THR-146-A Shop Drawings : Plan ,Profile Water Pipe Line-Water Pipe Line 2''-Segment C -Project 

06
THR S 06/18/13 07/02/13 06/27/13 9 B

SUB-13-00004-HEB-147-A Shop Drawings: Plan from Sta. 0+000 To Sta. 1+148-Road No. 19 -Project 07 HEB S 06/18/13 07/02/13 06/19/13 1 B
SUB-13-00004-WNV-148-A Safety Enhancement Concrete Gravity Wall From Sta. 0+750 To Sta. 0+830 LHS -

Project 04 
WNV S 06/20/13 07/04/13 07/02/13 12 B

SUB-13-00004-THR-149-A Scope of work Report for Al-Jarrar Road -Nuba -Project 06 THR P 06/19/13 07/03/13 07/06/13 17 B
SUB-13-00004-WJA-150-A Traffic Control Plan -Wadi Al-Jeer-Al Sawahira Al-Sharqiya Road-Segment A and B WJA P 06/19/13 07/03/13 06/24/13 5 A

SUB-13-00004-HEB-151-A Risk Management Plan (Project 07- Al-Rama Al Ghazali Hall Road ) HEB P 06/19/13 07/03/13 06/20/13 1 B
SUB-13-00004-HEB-152-A Dilapidation Survey (Project 07-Al-Rama Al Ghazali Hall Road) HEB P 06/19/13 07/03/13 06/20/13 1 B
SUB-13-00004-SSC-153-A Soil Testing Report for the excavated material -Project 03-Ref. No. TB/12-080R SSC M 06/20/13 07/04/13 06/30/13 10 C

SUB-13-00004-SSC-153-B Verification Test Report for the excavated material -Project 03 SSC M 11/25/13 12/09/13
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SUB-13-00004-THR-154-A Shop Drawings: Stone Boulder From Sta. B0+126 TO Sta. B0+173 RHS-Segment B-
Project 06

THR S 06/22/13 07/06/13 07/06/13 14 B

SUB-13-00004-SSC-155-A Pre-Cast Manholes (dia.1000mm & 600mm)/Addasi Company (2nd option) /View 
item VO#2

SSC M 06/22/13 07/06/13 06/29/13 7 B

SUB-13-00004-WJB-156-A Concrete Gravity Wall from Sta. B0+775 TO Sta. B0+830 RHS - Project 02 WJB S 06/24/13 07/08/13 07/07/13 13 B
SUB-13-00004-THR-157-A Shop Drawings: Storm Drainage Pipe From Sta. A0+41.27 To Sta.A+48.50 -Segment 

A-Project 06
THR S 06/24/13 07/08/13 07/04/13 10 B

SUB-13-00004-THR-158-A Shop Drawings : Stone Wall From Sta. A0+394 TO Sta. A0+424 LHS -Segment A-
Project 06

THR S 06/25/13 07/09/13 07/11/13 16 C

SUB-13-00004-THR-158-B Shop Drawings : Stone Wall From Sta. A0+394 TO Sta. A0+424 LHS -Segment A-
Project 06

THR S 07/14/13 07/28/13 07/17/13 3 B

SUB-13-00004-SSC-159-A Manhole Cast Iron covers for sewer line -KURDIA-New item -VO#2-Project 03 SSC M 06/25/13 07/09/13 07/06/13 11 B

SUB-13-00004-HEB-160-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+427 -Mennonite Road-Project 07 HEB S 06/25/13 07/09/13 07/02/13 7 B

SUB-13-00004-HEB-161-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+575 -University Road 02-Project 07 HEB S 06/25/13 07/09/13 07/02/13 7 B

SUB-13-00004-WJA-162-A Shop Drawings: Plan ,Profile & Cross Section from Sta. 2+250 to Sta. 2+760-Project 
01

WJA S 06/25/13 07/09/13 07/14/13 19 C

SUB-13-00004-WJA-162-B Shop Drawings: Plan ,Profile & Cross Section from Sta. 2+250 to Sta. 2+760-Project 
01

WJA S 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-HEB-163-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+390-Bir Al Rama Shaheen Road -
Project 07

HEB S 06/25/13 07/09/13 07/02/13 7 B

SUB-13-00004-THR-164-A Concrete Gravity Wall from Sta. A0+408 TO Sta. A0+434 RHS -Segment A- Project 
06

THR S 06/26/13 07/10/13 07/07/13 11 B

SUB-13-00004-HEB-165-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+668 -Abo Majnona-Project 07 HEB S 06/26/13 07/10/13 07/07/13 11 C

SUB-13-00004-HEB-165-B Shop Drawings: Plan from Sta. 0+000 to Sta. 0+668,Profile and Cross Section from 
Sta. 0+420 to Sta. 0+570-Abo Majnona Road-Project 07

HEB S 07/20/13 08/03/13 07/23/13 3 B

SUB-13-00004-HEB-166-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+419 -Al-Rama Al Ghazali-Project 07 HEB S 06/26/13 07/10/13 07/07/13 11 C

SUB-13-00004-HEB-166-B Shop Drawings: Plan From Sta. 0+000 To Sta. 0+419 -Al-Rama Al Ghazali-Project 07 HEB S 07/11/13 07/25/13 07/18/13 7 B

SUB-13-00004-HEB-167-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+205 -Al Sa'o Hassouna Road-Project 
07

HEB S 06/26/13 07/10/13 07/02/13 6 B

SUB-13-00004-HEB-168-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+555 -Qezon Road-Project 07 HEB S 06/26/13 07/10/13 07/02/13 6 B
SUB-13-00004-WJA-169-A Shop Drawings: Pipe Culvert at Sta. A1+225-Project 01 WJA S 06/26/13 07/10/13 07/07/13 11 B
SUB-13-00004-THR-170-A Stone Boulder From Sta. A0+335 to Sta. A0+408 RHS-Segment A-Project 06 THR S 06/27/13 07/11/13 07/04/13 7 B
SUB-13-00004-SSC-171-A Water Pipe Line: Plan ,Profile & Details From Sta. 0+500To Sta. 1+305-Project 03 SSC S 06/27/13 07/11/13 07/08/13 11 B

SUB-13-00004-THR-172-A Structural and Mechanical details for water chamber-Project 06 THR S 06/27/13 07/11/13 07/06/13 9 B
SUB-13-00004-HEB-173-A Shop Drawings: Plan From Sta. 0+000 To Sta. 1+100 -Jabal Johar Road-Project 07 HEB S 06/27/13 07/11/13 07/02/13 5 B
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SUB-13-00004-WJB-174-A Evaluation & Remedial Action Plan Report for the gravity wall from Sta. 0+376 to 
0+408 LHS - Project 02

WJB P 06/29/13 07/13/13 07/07/13 8 B

SUB-13-00004-THR-175-A Stone Boulder From Sta. A0+510 to Sta. A0+540 RHS and from Sta. a0+565 to Sta. 
A0+583 RHS-Segment A-Project 06 

THR S 06/30/13 07/14/13 07/03/13 3 B

SUB-13-00004-THR-176-A Stone Wall from Sta. A0+446 to Sta. A0+453 LHS,from Sta. A0+474 to Sta. A0+485 
LHS and from Sta. A0+501 to Sta. A0+528 LHS-Segment A-Project 06

THR S 06/30/13 07/14/13 07/11/13 11 C

SUB-13-00004-THR-176-B Stone Wall from Sta. A0+446 to Sta. A0+453 LHS,from Sta. A0+474 to Sta. A0+485 
LHS and from Sta. A0+501 to Sta. A0+528 LHS-Segment A-Project 06

THR S 07/14/13 07/28/13 07/17/13 3 B

SUB-13-00004-HEB-177-A Dilapidation Survey (Project 07-Al-Deek Road & Jabal Johar Road ) HEB P 06/30/13 07/14/13 07/04/13 4 B
SUB-13-00004-HEB-178-A Shop Drawings: Plan From Sta. 0+000 To Sta. 2+703 -Nemra Road -Project 07 HEB S 06/30/13 07/14/13 07/15/13 15 C
SUB-13-00004-HEB-178-B Shop Drawings: Plan From Sta. 0+000 To Sta. 2+703,Profile & Cross Section from 

Sta. 0+410 to Sta. 0+710 ,from Sta. 1+400 to Sta. 1+490 and from Sta. 1+850 to 
Sta.1+980 -Nemra Road -Project 07

HEB S 07/22/13 08/05/13 08/06/13 15 B

SUB-13-00004-THR-179-A Stone Wall From Sta. A0+030 to Sta. A0+070 LHS-Segment A-Project 06 THR S 07/01/13 07/15/13 07/13/13 12 B
SUB-13-00004-WJA-180-A Shop Drawings: Shifting Center Line :Plan , Profile and Cross Section from Sta. 0+160 

to Sta. 0+540 -Project 01
WJA S 07/01/13 07/15/13 07/03/13 2 B

SUB-13-00004-HEB-181-A Shop Drawings: Plan From Sta. 0+000 To Sta. 1+450 -Al Deek  Road-Project 07 HEB S 07/02/13 07/16/13 7/14/2013 12 C

SUB-13-00004-HEB-181-B Shop Drawings: Plan From Sta. 0+000 To Sta. 1+450,Profile and Cross Section from 
Sta.0+620 to 0+720 and from Sta.1+080 to Sta.1+270-Al Deek  Road-Project 07

HEB S 07/16/13 07/30/13 7/23/2013 7 B

SUB-13-00004-WJA-182-A Stone Boulder from Sta. 0+362 to Sta. 0+420 RHS -Project 01 WJA S 08/31/13 09/14/13 9/4/2013 4 B
SUB-13-00004-THR-183-A Concrete Gravity Wall from Sta.B0+025 to St.B0+116 RHS-Segment B-Project 06 THR S 07/03/13 07/17/13 7/17/2013 14 B

SUB-13-00004-HEB-184-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+437 -Al Quds Square Shaheen Road -
Project 07

HEB S 07/03/13 07/17/13 07/16/13 13 B

SUB-13-00004-THR-185-A Stone Wall From Sta. A0+121 to Sta. A0+135 LHS and from Sta. A 0+265 to Sta. 
A0+274 LHS-Segment A-Project 06 

THR S 07/03/13 07/17/13 07/11/13 8 C

SUB-13-00004-THR-185-B Stone Wall From Sta. A0+121 to Sta. A0+135 LHS and from Sta. A 0+265 to Sta. 
A0+274 LHS-Segment A-Project 06 

THR S 07/14/13 07/28/13 07/17/13 3 B

SUB-13-00004-THR-186-A Concrete Gravity Wall from Sta. A0+185.5 to Sta. B0+007.8 RHS-Segment A-Project 
06

THR S 07/04/13 07/18/13 7/17/2013 13 B

SUB-13-00004-MRS-187-A Updated construction schedule ,June 30th 2013 MRS P 07/04/13 07/18/13 07/21/13 17 C
SUB-13-00004-MRS-187-B Updated construction schedule ,June 30th 2013 MRS P 07/25/13 08/08/13 08/15/13 21 B
SUB-13-00004-WJB-188-A Shop Drawings : Plan ,Profile and Details Water Pipe Line from Sta. 0+100 to Sta. 

0+998.24 -Project 02
WJB S 07/07/13 07/21/13 07/11/13 4 B

SUB-13-00004-THR-189-A Concrete Gravity Wall from Sta. A0+138 to Sta. A0+144 LHS and from Sta. A0+274 
to Sta.A0+293 LHS -Segment A-Project 06

THR S 07/06/13 07/20/13 07/17/13 11 E

SUB-13-00004-THR-190-A Retaining Wall from Sta.A0+225 to Sta. A0+231.5 RHS-Segment A-Project 06 THR S 07/06/13 07/20/13 07/17/13 11 B
SUB-13-00004-THR-191-A Pre-cast water chambers/Al-Ameer Company / Project 06 THR M 07/06/13 07/20/13 07/16/13 10 B
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SUB-13-00004-WNV-192-A Galvanized Steel Guardrail, Type EDSP2-H1-item 5.05.a & Type ESP2-N2 item 5.05.b-
Project 04 

WNV M 07/06/13 07/20/13 07/18/13 12 D

SUB-13-00004-WNV-192-B Galvanized Steel Guardrail, Type EDSP2-H1-item 5.05.a & Type ESP2-N2 item 5.05.b-
Project 04 

WNV M 08/19/13 09/02/13 08/25/13 6 B

SUB-13-00004-WJA-193-A Shop Drawings : Plan ,Profile and Details Water Pipe Line from Sta. 1+700 to Sta. 
2+957 -Project 01

WJA S 07/07/13 07/21/13 07/24/13 17 B

SUB-13-00004-WNV-194-A Job Mix formula for Asphalt Binder course 1’’-Roots Co. –Project 04 WNV M 07/07/13 07/21/13 07/16/13 9 B
SUB-13-00004-WJA-195-A Traffic Control Plan -Phase 02-Wadi Al-Jeer-Al Sawahira Al-Sharqiya Road-Segment 

A and B
WJA P 07/07/13 07/21/13 07/10/13 3 A

SUB-13-00004-WJA-196-A Revised Shop Drawings: Plan ,Profile & Cross Section from Sta.1+500 to Sta.2+250-
Project 01

WJA S 07/08/13 07/22/13 07/11/13 3 B

SUB-13-00004-WJA-197-A Shop Drawings : Pipe Culvert at Sta. 1+100 -Project 01 WJA S 07/09/13 07/23/13 07/11/13 2 B
SUB-13-00004-THR-198-A Concrete Gravity Wall from Sta. C0+002 to Sta. C0+010 RHS-Segment C-Project 06 THR S 07/10/13 07/24/13 07/17/13 7 E

SUB-13-00004-THR-199-A Retaining Wall from Sta.C0+346.5 to Sta. C0+354 RHS-Segment C-Project 06 THR S 07/10/13 07/24/13 07/18/13 8 E
SUB-13-00004-HEB-200-A Shop Drawings: Plan From Sta. 0+000 To Sta. 0+324 -Dahyat Al-Rama Road -Project 

07
HEB S 07/10/13 07/24/13 07/29/13 19 B

SUB-13-00004-THR-201-A Stone Boulder from Sta. C0+010 to Sta. C0+068 RHS-Segment C-Project 06 THR S 07/21/13 08/04/13 07/31/13 10 B
SUB-13-00004-HEB-202-A  Risk Management Plan (Project 07-Al-Deek Road & Jabal Johar Road ) HEB P 07/10/13 07/24/13 07/17/13 7 B
SUB-13-00004-THR-203-A Stone boulder from Sta.C 0+092 to Sta.C 0+136 RHS-Segment C-Project 06 THR S 07/11/13 07/25/13 07/17/13 6 B
SUB-13-00004-QAL-204-A Traffic signs/ Saragraph Ltd/item 5.01-Project 05 QAL M 07/13/13 07/27/13 07/16/13 3 D
SUB-13-00004-QAL-204-B Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 05 QAL M 07/31/13 08/14/13 08/06/13 6 B

SUB-13-00004-THR-205-A Concrete Gravity Wall from Sta.C0+005 to Sta. C0+125 LHS-Segment C-Project 06 THR S 07/15/13 07/29/13 07/17/13 2 E

SUB-13-00004-THR-206-A Concrete Wall from Sta.B0+45.5 to Sta.B0+62 LHS and from Sta. B0+71.00 to Sta. 
B0+82.5 LHS-Segment B-Project 06

THR S 07/15/13 07/29/13 07/29/13 14 B

SUB-13-00004-THR-207-A Stone Boulder from Sta. C0+125 to Sta. C0+133 lHS-Segment C-Project 06 THR S 07/16/13 07/30/13 07/21/13 5 B
SUB-13-00004-THR-208-A Stone Wall from Sta.C0+366 to Sta.C0+421 RHS-Segment C-Project 06 THR S 07/16/13 07/30/13 07/21/13 5 B
SUB-13-00004-THR-209-A Stone Wall from Sta.C0+299 to Sta.C0+342 RHS-Segment C-Project 06 THR S 07/16/13 07/30/13 07/21/13 5 B
SUB-13-00004-THR-210-A Stone Wall from Sta.C0+164 to Sta.C0+180 LHS-Segment C-Project 06 THR S 07/17/13 07/31/13 07/18/13 1 B
SUB-13-00004-HEB-211-A Shop Drawings: Plan from Sta.0+000 to Sta. 0+896-Wadi Al Tuffah Road-Project 07 HEB S 07/17/13 07/31/13 08/06/13 20 B

SUB-13-00004-WNV-212-A Shop Drawings: Plan for patching area from Sta.0+000 to Sta. 0+985.43-Project 04 WNV S 07/18/13 08/01/13 07/29/13 11 B
SUB-13-00004-THR-213-A Stone Wall from Sta.C0+392 to Sta.C0+421 LHS-Segment C-Project 06 THR S 07/18/13 08/01/13 07/25/13 7 E
SUB-13-00004-THR-214-A Stone Wall from Sta.C0+206 to Sta.C0+214.5 RHS-Segment C-Project 06 THR S 07/18/13 08/01/13 07/25/13 7 B
SUB-13-00004-THR-215-A Storm Drainage Pipe from Sta.A0+490 to Sta. A0+510-Segment A-Project 06 THR S 07/18/13 08/01/13 08/06/13 19 C
SUB-13-00004-THR-215-B Storm Drainage Pipe at Sta.A0+506.5 -Segment A-Project 06 THR S 08/15/13 08/29/13 09/01/13 17 B
SUB-13-00004-THR-216-A Concrete Wall from Sta. C0+068 to Sta.C0+087 RHS-Segment C-Project 06 THR S 07/20/13 08/03/13 07/21/13 1 E
SUB-13-00004-MRS-217-A Shop Drawings: Structural and Mechanical Details for Water Chamber MRS S 07/21/13 08/04/13 08/21/13 31 B
SUB-13-00004-THR-218-A Stone Boulder from Sta.B0+245 to Sta.B0+295 RHS-Segment B-Project 06 THR S 07/23/13 08/06/13 08/06/13 14 B
SUB-13-00004-WJB-219-A Stone Wall from Sta.B0+433 to Sta.B0+455 LHS and from Sta.B0+460 to Sta.B0+478 

LHS-Project 02
WJB S 07/23/13 08/06/13 08/06/13 14 B
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SUB-13-00004-WJB-220-A Stone Wall from Sta.B0+693 to Sta.B0+724 RHS and from Sta.B0+745 to Sta.B0+775 
RHS-Project 02

WJB S 07/24/13 08/07/13 08/06/13 13 B

SUB-13-00004-WJB-221-A Stone Wall from Sta.B0+589 to Sta.B0+605 LHS -Project 02 WJB S 07/24/13 08/07/13 08/06/13 13 B
SUB-13-00004-WJB-222-A Stone Wall from Sta.B0+725 to Sta.B0+735 LHS-Project 02 WJB S 07/25/13 08/08/13 08/06/13 12 B
SUB-13-00004-THR-223-A Concrete Gravity Wall from Sta.B0+180 to St.B0+193 RHS , from Sta.B0+209 to 

St.B0+223RHS and from Sta.B0+237 to St.B0+245 RHS  -Segment B-Project 06
THR S 07/28/13 08/11/13 08/14/13 17 B

SUB-13-00004-SSC-224-A Concrete Gravity Wall from Sta. 0+090 to Sta. 0+115 RHS -Project 03 SSC S 07/28/13 08/11/13 07/30/13 2 E
SUB-13-00004-SSC-225-A Concrete Wall from Sta.1+247 to Sta. 1+265 LHS-Project 03 SSC S 07/28/13 08/11/13 07/30/13 2 E
SUB-13-00004-THR-226-A Stone Wall from Sta.B0+175 to Sta.B0+222 LHS-Segment B- Project 06 THR S 07/29/13 08/12/13 08/12/13 14 B
SUB-13-00004-THR-227-A Stone Wall from Sta.B0+083 to Sta.B0+109 LHS and  from Sta.B0+112 to 

Sta.B0+130 LHS-Segment B- Project 06
THR S 07/29/13 08/12/13 08/14/13 16 B

SUB-13-00004-HEB-228-A Dilapidation Survey (Project 07-Al Mashrou' Wadi Al Hariya Road) HEB P 07/29/13 08/12/13 08/04/13 6 B
SUB-13-00004-HEB-229-A Risk Management Plan (Project 07- Al Mashrou' Wadi Al Hariya Road ) HEB P 07/29/13 08/12/13 08/04/13 6 B
SUB-13-00004-THR-230-A Concrete Wall from Sta.B0+281 to Sta.B0+292 LHS and from Sta. B0+296 to Sta. 

B0+310 LHS-Segment B-Project 06
THR S 07/30/13 08/13/13 08/14/13 15 B

SUB-13-00004-SSC-231-A Stone Wall from Sta. C0+078 to Sta.C0+100 LHS-Project 03 SSC S 07/30/13 08/13/13 08/20/13 21 B
SUB-13-00004-WJA-232-A Solar street Lighting material and Pole details -item 5.08-Project 01 WJA M 07/30/13 08/13/13 08/19/13 20 C
SUB-13-00004-WJA-232-B Solar street Lighting material and Pole details -item 5.08-Project 01 WJA M 09/03/13 09/17/13 09/10/13 7 C
SUB-13-00004-WJA-232-C Solar street Lighting material and Pole details -item 5.08-Project 01 WJA M 09/12/13 09/26/13 09/30/13 18 B
SUB-13-00004-THR-233-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 06 THR M 07/31/13 08/14/13 08/14/13 14 B

SUB-13-00004-THR-234-A Retaining Wall from Sta.A0+540 to Sta. A0+560 RHS-Segment A-Project 06 THR S 08/01/13 08/15/13 08/15/13 14 C
SUB-13-00004-THR-234-B Retaining Wall from Sta.A0+540 to Sta. A0+560 RHS-Segment A-Project 06 THR S 08/19/13 09/02/13 08/25/13 6 B
SUB-13-00004-WNV-235-A Solar Lighting Poles Maintenance-Project 04 WNV M 08/01/13 08/15/13 08/19/13 18 C
SUB-13-00004-WJA-236-A Shop Drawings: Pipe Culvert at Sta. A1+578-Project 01 WJA S 08/01/13 08/15/13 08/15/13 14 C
SUB-13-00004-WJA-236-B Shop Drawings: Pipe Culvert at Sta. A1+578-Project 01 WJA S 08/21/13 09/04/13 08/29/13 8 C
SUB-13-00004-WJA-236-C Shop Drawings: Pipe Culvert at Sta. A1+578-Project 01 WJA S 09/04/13 09/18/13 09/09/13 5 B
SUB-13-00004-QAL-237-A Single Cat Eyes /IRIFLEX Ltd /item 5.03.c-Project 05 QAL M 08/01/13 08/15/13 08/06/13 5 B
SUB-13-00004-THR-238-A Stone Wall from Sta.B0+295 to Sta.B0+318 RHS ,from Sta.B0+325 to Sta.B0+340 

RHS & from Sta.B0+344 to Sta.0+440 RHS -Segment B-Project 06
THR S 08/04/13 08/18/13 08/15/13 11 B

SUB-13-00004-WJB-239-A Shop Drawings: Intersection Segment A & B : Plan, Profile and Typical Cross Section 
from Sta.0+000 to Sta.0+060-Project 02

WJB S 08/04/13 08/18/13 08/15/13 11 C

SUB-13-00004-WJB-239-B Shop Drawings: Intersection Segment A & B : Plan, Profile and Typical Cross Section 
from Sta.0+000 to Sta.0+060-Project 02

WJB S 08/15/13 08/29/13 08/25/13 10 B

SUB-13-00004-MRS-240-A Updated construction time schedule and S-Curve July 31 ,2013 MRS P 08/05/13 08/19/13 08/26/13 21 B
SUB-13-00004-THR-241-A Stone Wall from Sta.B0+327 to Sta.B0+423 LHS -Segment B-Project 06 THR S 08/05/13 08/19/13 08/25/13 20 B
SUB-13-00004-WNV-242-A Asphalt Mix Design for Binder (1 inch)-developed com.-item No. 3.05-Project 04 WNV M 08/05/13 08/19/13 08/21/13 16 B

SUB-13-00004-THR-243-A Stone Boulder from Sta.B0+485 to Sta.B0+515 RHS-Segment B-Project 06 THR S 08/06/13 08/20/13 08/25/13 19 E
SUB-13-00004-WJA-244-A Shop Drawings : Lighting Pole-Project 01 WJA S 08/06/13 08/20/13 08/19/13 13 C
SUB-13-00004-WJA-244-B Shop Drawings : Lighting Pole-Project 01 WJA S 09/03/13 09/17/13 09/10/13 7 B
SUB-13-00004-THR-245-A Stone Wall from Sta.B0+473 to Sta.B0+485 RHS-Segment B-Project 06 THR S 08/13/13 08/27/13 08/28/13 15 E
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SUB-13-00004-THR-246-A Stone Wall from Sta.B0+460 to Sta.B0+493 LHS-Segment B-Project 06 THR S 08/13/13 08/27/13 08/28/13 15 E
SUB-13-00004-WJA-247-A Shop Drawings : Plan ,Profile and Typical Section Roundabout –Project 01 WJA S 08/13/13 08/27/13 08/27/13 14 C
SUB-13-00004-WJA-247-B Shop Drawings : Plan ,Profile and Typical Section Roundabout –Project 01 WJA S 09/12/13 09/26/13 09/19/13 7 B
SUB-13-00004-WNV-248-A JMF for Asphalt Wearing -Roots Co.-item No. 3.04-Project 04 WNV M 08/13/13 08/27/13 08/21/13 8 B
SUB-13-00004-WJB-249-A JMF for Asphalt Wearing -United Company /Ramallah-item No. 3.03-Project 02 WJB M 08/13/13 08/27/13 08/21/13 8 B
SUB-13-00004-WJA-250-A Shop Drawings : Plan & Typical Section for Concrete Protection Concrete Ditch from 

Sta.0+000 to Sta.1+500 -Project 01
WJA S 08/13/13 08/27/13 08/29/13 16 B

SUB-13-00004-WNV-251-A JMF for Asphalt 3/4'' -Qatar International Co.-Project 04 WNV S 08/15/13 08/29/13 08/21/13 6 B
SUB-13-00004-WJA-252-A Shop Drawings: Road Marking ,Traffic Signs and Guardrail Details from Sta.0+000 to 

Sta.2+775-Project 01
WJA S 08/15/13 08/29/13 09/03/13 19 B

SUB-13-00004-WJA-253-A Shop Drawings: Pipe Culvert at Sta.2+460 -Project 01 WJA S 08/18/13 09/01/13 09/03/13 16 C
SUB-13-00004-WJA-253-B Shop Drawings: Pipe Culvert at Sta.2+460 -Project 01 WJA S 09/04/13 09/18/13 09/09/13 5 B
SUB-13-00004-THR-254-A Shop Drawings: Pipe Culvert at Sta.0+090 -Segment C-Project 06 THR S 08/18/13 09/01/13 09/04/13 17 B
SUB-13-00004-WNV-255-A Shop Drawings: Road Marking ,Traffic Signs and Guardrail Details from Sta.0+000 to 

Sta.0+985.43-Project 04
WNV S 08/24/13 09/07/13 08/25/13 1 B

SUB-13-00004-WNV-256-A Shop Drawings: Plan & Typical Section Concrete Protection from Sta.0+000 to 
Sta.0+985.43-Project 04

WNV S 08/19/13 09/02/13 09/08/13 20 B

SUB-13-00004-WNV-257-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -
Project 04

WNV M 08/20/13 09/03/13 08/28/13 8 B

SUB-13-00004-WNV-258-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 04 WNV M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-WNV-259-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 04 WNV M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-WJA-260-A Shop Drawings: Plan, Profile and Cross-Section from Sta.1+420 to Sta.1+520-
Project01

WJA S 08/20/13 09/03/13 09/04/13 15 D

SUB-13-00004-WJA-260-B Shop Drawings: Plan, Profile and Cross-Section from Sta.1+420 to Sta.1+520-
Project01

WJA S 09/05/13 09/19/13 09/10/13 5 B

SUB-13-00004-WJA-261-A Guardrail Type ESP4-N2/Nativey Hamifratz Ltd-PRINS DOKKUM-item 5.05.a-
Project 01

WJA M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-WJB-262-A Guardrail Type ESP4-N2/Nativey Hamifratz Ltd-PRINS DOKKUM-item 5.05.a-
Project 02

WJB M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-SSC-263-A Guardrail Type ESP4-N2/Nativey Hamifratz Ltd-PRINS DOKKUM-item 5.05.a-
Project 03

SSC M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-THR-264-A Guardrail Type ESP4-N2/Nativey Hamifratz Ltd-PRINS DOKKUM-item 5.05.a-
Project 06

THR M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-HEB-265-A Guardrail Type ESP4-N2/Nativey Hamifratz Ltd-PRINS DOKKUM-item 5.05.a-
Project 07

HEB M 08/20/13 09/03/13 08/25/13 5 B

SUB-13-00004-WJA-266-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 01 WJA M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-WJB-267-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 02 WJB M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-SSC-268-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 03 SSC M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-THR-269-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 06 THR M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-HEB-270-A Cat Eyes/IRIFLEX Ltd /item No.5.03.b.and item 5.03.c-Project 07 HEB M 08/20/13 09/03/13 08/25/13 5 B
SUB-13-00004-WJA-271-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -

Project 01
WJA M 08/21/13 09/04/13 08/28/13 7 B
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SUB-13-00004-WJB-272-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -
Project 02

WJB M 08/21/13 09/04/13 08/28/13 7 B

SUB-13-00004-SSC-273-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -
Project 03

SSC M 08/21/13 09/04/13 08/28/13 7 B

SUB-13-00004-THR-274-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -
Project 06

THR M 08/21/13 09/04/13 08/28/13 7 B

SUB-13-00004-HEB-275-A Thermoplastic Paint / CRYSTALEX 22/3 /Prismo Road Marking Ltd /Item No. 5.03.a -
Project 07

HEB M 08/21/13 09/04/13 08/28/13 7 B

SUB-13-00004-WJA-276-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 01 WJA M 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-WJB-277-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 02 WJB M 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-SSC-278-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 03 SSC M 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-THR-279-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 06 THR M 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-HEB-280-A Traffic signs/Netivey Hamifrats sign factory (Top Traffic Safety)/item 5.01-Project 07 HEB M 08/21/13 09/04/13 08/25/13 4 B

SUB-13-00004-THR-281-A Shop Drawings : Plan, Profile and Cross Section ,Shift Center  Line from Sta.0+000 to 
Sta.0+656.37-Project 06

THR S 08/22/13 09/05/13 09/09/13 18 B

SUB-13-00004-WJB-282-A Stone Wall from Sta.0+840 to Sta.0+895 RHS and from Sta.0+905 to Sta.0+970 RHS-
Project 02

WJB S 08/22/13 09/05/13 09/04/13 13 B

SUB-13-00004-THR-283-A Storm Water Drainage Pipes -item 4.02.a dia 800 mm and 400 mm -PCP company-
Project 06 

THR M 08/25/13 09/08/13 09/05/13 11 B

SUB-13-00004-THR-284-A Prime Coat -Emnlbit MS-10-item 3.01-Project 06 THR M 08/27/13 09/10/13 09/05/13 9 B
SUB-13-00004-THR-285-A JMF for Asphalt Wearing Course -item 3.03.a&b-Project 06 THR M 08/27/13 09/10/13 09/11/13 15 A
SUB-13-00004-WJA-286-A Sample for Galvanized Steel Handrail -with Paint hummer coating -item No. 5.07 -

Project 01
WJA M 08/27/13 09/10/13 09/11/13 15 A

SUB-13-00004-WJB-287-A Sample for Galvanized Steel Handrail -with Paint hummer coating -item No. 5.07 -
Project 02

WJB M 08/27/13 09/10/13 09/11/13 15 A

SUB-13-00004-SSC-288-A Sample for Galvanized Steel Handrail -with Paint hummer coating -item No. 5.07 -
Project 03

SSC M 08/27/13 09/10/13 09/11/13 15 A

SUB-13-00004-HEB-289-A Sample for Galvanized Steel Handrail -with Paint hummer coating -item No. 5.07 -
Project 07

HEB M 08/27/13 09/10/13 09/11/13 15 A

SUB-13-00004-SSC-290-A Tack Coat -item 3.02-Project 03 SSC M 08/27/13 09/10/13 09/05/13 9 B
SUB-13-00004-SSC-291-A Prime Coat- item 3.01- Project 03 SSC M 08/27/13 09/10/13 09/05/13 9 B
SUB-13-00004-SSC-292-A JMF for Asphalt Wearing Layer - item No.3.03- Project 03 SSC M 08/27/13 09/10/13 09/05/13 9 A
SUB-13-00004-THR-293-A Concrete Wall from Sta.A0+585 to Sta.A0+607 LHS and from Sta.A0+613 to 

Sta.A0+630 LHS-Segment A-Project 06 
THR S 08/28/13 09/11/13 09/05/13 8 B

SUB-13-00004-HEB-294-A External Stair from Sta.1+930 to Sta.1+938 RHS -Nimra Bab Alzawya Road -Project 
07 

HEB S 08/28/13 09/11/13 09/05/13 8 B

SUB-13-00004-WJA-295-A Dump Material Location -Project 01 WJA P 08/28/13 09/11/13 09/05/13 8 B
SUB-13-00004-HEB-296-A Dilapidation Survey (Project 07-Abo Majnouna Road) HEB P 08/29/13 09/12/13 09/04/13 6 B
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SUB-13-00004-HEB-297-A Risk Management Plan (Project 07- Abo Majnouna Road) HEB P 09/01/13 09/15/13 09/04/13 3 B
SUB-13-00004-THR-298-A Pre-Cast Concrete Curbstone- Modern Block Factory Co.-item 4.12.a & b-Project 06 THR M 09/01/13 09/15/13 09/11/13 10 B

SUB-13-00004-QAL-299-A As-Built :Plan and Typical Cross-Section from Sta.0+740 to Sta.2+226.8 and from 
Sta.0+000 to Sta.0+750-Project 05

QAL S 09/03/13 09/17/13 09/10/13 7 C

SUB-13-00004-QAL-299-B As-Built :Plan and Typical Cross-Section from Sta.0+701 to Sta.2+976.77 -Project 05 QAL S 09/17/13 10/01/13 09/22/13 5 C

SUB-13-00004-QAL-299-C As-Built :Plan and Typical Cross-Section from Sta.0+701 to Sta.2+976.77 -Project 05 QAL S 09/26/13 10/10/13 09/29/13 3 B

SUB-13-00004-HEB-300-A Shop Drawings: Road Marking & Traffic Sign: Plan from Sta.0+000 to Sta.2+015-
Wadi Al Hariya Road-Project 07

HEB S 09/03/13 09/17/13 09/19/13 16 C

SUB-13-00004-HEB-300-B Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.-0+215 to Sta.2+015- 
Wadi Al Hariya Road -Project 07 

HEB S 10/01/13 10/15/13 10/20/13 19 B

SUB-13-00004-SSC-301-A Shop Drawings: Box Culvert at Sta.0+118.3 and Retaining Wall from Sta.0+091 to 
Sta.0+115 RHS-Project 03

SSC S 09/03/13 09/17/13 09/23/13 20 B

SUB-13-00004-MRS-302-A Updated construction time schedule and S-Curve August 31 ,2013 MRS P 09/04/13 09/18/13 09/15/13 11 B
SUB-13-00004-WJA-303-A Shop Drawings: Plan, Profile and Cross-Section from Sta.2+490 to Sta.2+750-

Project01
WJA S 09/08/13 09/22/13 09/11/13 3 B

SUB-13-00004-WNV-304-A Shop Drawings: Plan and Details Road Marking from Sta.0+000 to Sta.1+070-Project 
04

WNV S 09/09/13 09/23/13 09/17/13 8 B

SUB-13-00004-HEB-305-A Shop Drawings: Plan for Roundabout at Sta.1+100- Nimra Road -Project 07 HEB S 09/09/13 09/23/13 09/10/13 1 C
SUB-13-00004-HEB-305-B Shop Drawings: Plan for Roundabout at Sta.1+100- Nimra Road -Project 07 HEB S 09/12/13 09/26/13 09/24/13 12 B
SUB-13-00004-WJB-306-A Shop Drawings: Plan and Details: Road Marking, Traffic Signs and Guardrail from 

Sta.0+000 to Sta.0+988-Project 02
WJB S 09/11/13 09/25/13 09/19/13 8 B

SUB-13-00004-THR-307-A Shop Drawings: Plan and Details for concrete side walk and concrete ramp from 
Sta.0+000 to Ata.0+656.37-Segment A-Project 06

THR S 09/11/13 09/25/13 09/23/13 12 B

SUB-13-00004-WJB-308-A Lighting fixture unit (three options)-Project 02 WJB M 09/12/13 09/26/13 09/25/13 13 C
SUB-13-00004-WNV-309-A Shop Drawings: Directional Sign at Sta. 0+900-Project 04 WNV S 09/12/13 09/26/13 09/19/13 7 B
SUB-13-00004-WJA-310-A Shop Drawings: Pipe Culvert at Sta.A0+384 -Project 01 WJA S 09/15/13 09/29/13 10/01/13 16 A
SUB-13-00004-WJB-311-A Shop Drawings: Crossing Pipe Culvert from Sta.B0+065 to Sta.0+072-Project 02 WJB S 09/16/13 09/30/13 09/19/13 3 E

SUB-13-00004-SSC-312-A Shop Drawings: Road Marking , Traffic Sign and Guardrail: Plan and details from 
Sta.0+000 to Sta.1+291-Project 03

SSC S 09/23/13 10/07/13 10/03/13 10 B

SUB-13-00004-HEB-313-A Dilapidation Survey (Project 07-Wadi Al Tofah Road) HEB P 09/24/13 10/08/13 09/25/13 1 B
SUB-13-00004-SSC-314-A Shop Drawings: Crossing Pipe Culvert at Sta.0+784 to Sta.0+794-Project 03 SSC S 09/24/13 10/08/13 10/01/13 7 B
SUB-13-00004-WJB-315-A Shop Drawings: Plan for  Concrete Ditch & Protection from Sta.0+000 to Sta.0+400-

Project 02
WJB S 09/26/13 10/10/13 10/01/13 5 B

SUB-13-00004-SSC-316-A Shop Drawings: Concrete Ditch and Protection from Sta.0+000 to Sta.1+290.87-
Project 03

SSC S 09/29/13 10/13/13 10/03/13 4 B

SUB-13-00004-QAL-317-A Proper Installation Certificate of Crush Cushion  -Project 05 QAL M 09/30/13 10/14/13 10/03/13 3 A
SUB-13-00004-HEB-318-A Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.-0+487 to Sta.3+116- 

Al Salam Road -Project 07 
HEB S 10/01/13 10/15/13 10/20/13 19 B
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SUB-13-00004-THR-319-A Shop Drawings: Road Marking and Traffic Sign: Plan and Details from Sta.0+000 to 
Sta.0+656.37- Segment A -Project 06

THR S 10/21/13 11/04/13 10/27/13 6 B

SUB-13-00004-SSC-320-A Sulfate Resistance Cement for concrete of box culvert -item 4.07.c-Project03 SSC M 10/03/13 10/17/13 10/20/13 17 C
SUB-13-00004-SSC-320-B Material submittal for slag cement /Sulfate Resistance / Testing cement concrete mix 

design -item 4.07.c-Project03
SSC M 11/25/13 12/09/13

SUB-13-00004-WJA-321-A Geo-textile data sheet-Project 01 WJA M 10/03/13 10/17/13 10/20/13 17 B
SUB-13-00004-THR-322-A Geo-textile data sheet-Project 06 THR M 10/03/13 10/17/13 10/20/13 17 B
SUB-13-00004-MRS-323-A Revised Updated construction time schedule and S-Curve ,September 30 ,2013 MRS P 10/20/13 11/03/13 11/06/13 17 B
SUB-13-00004-HEB-324-A Risk Management Plan (Project 07-Wadi Al Tofah Road) HEB P 10/06/13 10/20/13 10/13/13 7 B
SUB-13-00004-WJA-325-A Shop Drawings : Plan & Typical Section for Concrete Ditch from Sta.1+500 to 

Sta.2+500 -Project 01
WJA S 10/08/13 10/22/13 10/27/13 19 B

SUB-13-00004-WJA-326-A Shop Drawings: Boulder Boundary Wall from Sta.A0+362 to Sta.A0+420 RHS-Project 
01

WJA S 10/20/13 11/03/13 10/27/13 7 B

SUB-13-00004-THR-327-A Shop Drawings: Road Marking and Traffic Sign: Plan and Details from Sta.0+000 to 
Sta.0+456.88- Segment C -Project 06

THR S 10/23/13 11/06/13 10/27/13 4 B

SUB-13-00004-WJA-328-A Shop Drawings: Stone Wall from Sta.A2+120 to Sta.A 2+170 RHS-Project 01 WJA S 10/23/13 11/06/13 10/29/13 6 B
SUB-13-00004-HEB-329-A Curbstone Marking Paint - Tabmour Co.-item no. 4.12.d-Project 07 HEB M 10/23/13 11/06/13 11/10/13 18 C
SUB-13-00004-HEB-329-B Curbstone Marking Paint - Tabmour Co.-item no. 4.12.d-Project 07 HEB M 11/21/13 12/05/13
SUB-13-00004-HEB-330-A Updated JMF for wearing -Tarifi Co.-item no.3.03.b  -Project 07 HEB M 10/23/13 11/06/13 11/06/13 14 A
SUB-13-00004-HEB-331-A Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.0+880 to Sta.2+670- 

Nimra Road -Project 07
HEB S 10/24/13 11/07/13 11/04/13 11 B

SUB-13-00004-SSC-332-A Stone Wall from Sta.0+265 to Sta.0+290 RHS-Project 03 SSC S 10/24/13 11/07/13 10/29/13 5 B
SUB-13-00004-SSC-333-A Retaining Wall for Box Culvert at Sta.0+121.72 from Sta.0+091 to Sta.0+133 RHS-

Project 03
SSC S 10/28/13 11/11/13 11/17/13 20 E

SUB-13-00004-WNV-334-A As Built Drawings: Plan, Profile, Cross Section & Details from St.0+105 to 
St.1+048.06-Project 04

WNV S 11/24/13 12/08/13

SUB-13-00004-WJB-335-A As Built Drawings: Plan, Profile, Typical Section and Details, Plan Profile and Details 
for Water Pipeline , Gravity wall and Stone wall from Sta.0+000 to Sta.0+980-Project 
02

WJB S 11/24/13 12/08/13

SUB-13-00004-THR-336-A Curbstone Marking Paint - Tabmour Co.-Project 06 THR M 10/28/13 11/11/13 11/10/13 13 C
SUB-13-00004-THR-336-B Curbstone Marking Paint - Tabmour Co.-Project 06 THR M 11/21/13 12/05/13
SUB-13-00004-SSC-337-A Shop Drawings: Retaining Wall from St.1+073 to St.1+103 LHS-Project 03 SSC S 10/29/13 11/12/13 11/03/13 5 B
SUB-13-00004-SSC-338-A Shop Drawings: Concrete Boundary Wall from St.0+516 to St.0+580 RHS-Project 03 SSC S 11/03/13 11/17/13 11/10/13 7 B

SUB-13-00004-WJA-339-A Curbstone Marking Paint - Tabmour Co.-item no. 4.12.a-Project 01 WJA M 11/04/13 11/18/13 11/10/13 6 C
SUB-13-00004-WJA-339-B Curbstone Marking Paint - Tabmour Co.-item no. 4.12.a-Project 01 WJA M 11/21/13 12/05/13
SUB-13-00004-WJB-340-A Curbstone Marking Paint - Tabmour Co.-Project 02 WJB M 11/04/13 11/18/13 11/10/13 6 D
SUB-13-00004-WJB-340-B Curbstone Marking Paint - Tabmour Co.-Project 02 WJB M 11/21/13 12/05/13
SUB-13-00004-SSC-341-A Curbstone Marking Paint - Tabmour Co.-item no. 4.12.a-Project 03 SSC M 11/04/13 11/18/13 11/10/13 6 C
SUB-13-00004-SSC-341-B Curbstone Marking Paint - Tabmour Co.-item no. 4.12.a-Project 03 SSC M 11/21/13 12/05/13
SUB-13-00004-WJA-342-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 

15-Project 01
WJA M 11/04/13 11/18/13 11/10/13 6 A
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SUB-13-00004-WJB-343-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 
15-Project 02

WJB M 11/04/13 11/18/13 11/10/13 6 A

SUB-13-00004-SSC-344-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 
15-Project 03

SSC M 11/04/13 11/18/13 11/10/13 6 A

SUB-13-00004-WNV-345-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 
15-Project 04

WNV M 11/04/13 11/18/13 11/10/13 6 A

SUB-13-00004-THR-346-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 
15-Project 06

THR M 11/04/13 11/18/13 11/10/13 6 A

SUB-13-00004-HEB-347-A Bitumen protective coating material for concrete surface in contact with soil-Nitoproof 
15-Project 07

HEB M 11/04/13 11/18/13 11/06/13 2 E

SUB-13-00004-HEB-348-A Interlocking Tiles -Al Ameer Co.-item 4.13.a-Project 07 HEB M 11/04/13 11/18/13 11/06/13 2 C
SUB-13-00004-HEB-348-B Interlocking Tiles -Al Ameer Co.-item 4.13.a-Project 07 HEB M 11/11/13 11/25/13 11/12/13 1 A
SUB-13-00004-SSC-349-A Epoxy coating for the concrete of the box culvert -Project 03 SSC M 11/04/13 11/18/13 11/12/13 8 A
SUB-13-00004-HEB-350-A Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.0+000 to Sta.0+437-

Alquds Square Shaheen Road -Project 07
HEB S 11/06/13 11/20/13 11/20/13 14 B

SUB-13-00004-HEB-351-A Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.0+000 to Sta.0+390-
Bir Al Rama Shaheen Road -Project 07

HEB S 11/06/13 11/20/13 11/11/13 5 C

SUB-13-00004-HEB-352-A Shop Drawings: Road Marking and Traffic Sign: Plan from Sta.0+000 to Sta.0+427-
Menonayt Road -Project 07

HEB S 11/06/13 11/20/13 11/11/13 5 B

SUB-13-00004-THR-353-A Expansion Joint material for concrete structures-Project 06 THR M 11/06/13 11/20/13 11/12/13 6 B
SUB-13-00004-MRS-354-A Updated Construction Time Schedule & S-Curve (October 31, 2013) MRS P 11/10/13 11/24/13
SUB-13-00004-THR-355-A Concrete  Joint Filler Material /SikaHyflex-250 THR M 11/10/13 11/24/13 11/12/13 9 A
SUB-13-00004-HEB-356-A Shop Drawing: Road Marking & Traffic Sign Plan from St.0+000 to St.1+450-AL 

Deek Road
HEB S 11/10/13 11/24/13 11/11/13 1 C

SUB-13-00004-HEB-356-B Shop Drawing: Road Marking & Traffic Sign Plan from St.0+000 to St.1+450-AL 
Deek Road

HEB S 11/17/13 12/01/13 11/19/13 2 B

SUB-13-00004-HEB-357-A Shop Drawing: Road Marking & Traffic Sign Plan from St.0+000 to St.1+122-Jabal 
Johar Road

HEB S 11/11/13 11/25/13 11/12/13 1 C

SUB-13-00004-HEB-357-B Shop Drawing: Road Marking & Traffic Sign Plan from St.0+000 to St.1+122-Jabal 
Johar Road

HEB S 11/17/13 12/01/13 11/19/13 2 B

SUB-13-00004-THR-358-A Work method statement / Surface preparation for exiting curbstone -Project 07 HEB M 11/11/13 11/25/13 11/12/13 1 B
SUB-13-00004-HEB-359-A Shop Drawing: Road Marking & Traffic Sign Plan from St.0+000 to St.0+556-Qezon 

Road
HEB S 11/11/13 11/25/13 11/12/13 1 B

SUB-13-00004-HEB-360-A Shop Drawing: HWY 60-Beit Enon Roundabout: Plan, Profile, Cross Section & 
Details/Segment A from St.0+000 to St.0+300/Segment B from St.0+000 to 
St.0+159.81

HEB S 11/12/13 11/26/13

SUB-13-00004-WJA-361-A Shop Drawing: Plan &Details: Road Marking & Traffic Sign: Roundabout-Segment A 
& B

WJA&WJB S 11/17/13 12/01/13 11/24/13 7 B

SUB-13-00004-WJA-362-A Shop Drawing: Crossing Pipe Culvert from St.2+380 to St.2+392.5-Segment A WJA S 11/17/13 12/01/13 11/18/13 1 B
SUB-13-00004-THR-363-A Material submittal and work method statement for bitumen - sand joint filler - Project 

06
THR M 11/17/13 12/01/13 11/20/13 3 A
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SUB-13-00004-HEB-364-A Shop Drawing: Retaining wall from St.A0+102.6 to St.A0+160 LHS & from 
St.B0+086.4 to St.B0+100 LHS , Storm water & Catch Basin , Fence wall from 
St.B0+100 to St.B0+150 LHS - Beit Enon Roundabout

HEB S 11/18/13 12/02/13

SUB-13-00004-MRS-365-A Revised Construction Time Schedule & S-Curve (November 10, 2013) MRS P 11/18/13 12/02/13
SUB-13-00004-THR-366-A Material submittal and work method statement for joints of concrete slab on grade - 

Project 06
THR M 11/18/13 12/02/13 11/20/13 2 A

SUB-13-00004-HEB-367-A Shop Drawings: Pipe Culvert at St. B0+096.6-Beit Enon Roundabout HEB S 11/19/13 12/03/13
SUB-13-00004-HEB-368-A Material submittal for steel water pipes 1"&2"&3", water mechanical components ; 

Gate valve 2"&3" , Combination air valve 2" , Pressure gauge & hymax flanged 
adaptor - Project 01

WJA M 11/25/13 12/09/13 11/28/13 3 C

SUB-13-00004-HEB-369-A Shop Drawing: Road Marking Plan & Details from St.0+000 to St.0+896-Wadi AL 
Tuffaha Road-Project 07

HEB S 11/26/13 12/10/13

SUB-13-00004-HEB-370-A Dumping Area-Beit Enon Roundabout-Project 07 HEB P 11/26/13 12/10/13
SUB-13-00004-MRS-371-A Material submittal and work method statement for bitumen - sand joint filler MRS M 11/27/13 12/11/13
SUB-13-00004-MRS-372-A Material submittal and work method statement for joints of concrete slab on grade MRS M 11/27/13 12/11/13

SUB-13-00004-HEB-373-A Material submittal and work method statement for bitumen - sand joint filler for 
asphalt repairs at HEB - Project 07

HEB M 11/27/13 12/11/13

SUB-13-00004-WJA-374-A Pre-cast water chamber (PRV) / Project 01 WJA M 11/27/13 12/11/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Test-13-00004-WJA-001-A
Source comprehensive test for Base Course Material -Al-Menya crusher -item 
No.2.02.a,b-Project 01                                                                               
Test Ref. No. TB/13-117

WJA 06/27/13 07/11/13 07/10/13 13 B

Test-13-00004-WJA-002-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
0+580 to Sta. 1+000 -Project 01                                                                
Test Ref. No. TB/13-127

WJA 07/02/13 07/16/13 07/04/13 2 D

Test-13-00004-WJA-002-B
Site Comprehensive Retest for Base course material of the 1st layer from Sta. 
0+500 to Sta. 1+000-Project 01                                                                
Test Ref. No. TB/13-133

WJA 07/13/13 07/27/13 07/17/13 4 C

Test-13-00004-WJA-002-C
Site Comprehensive Retest for Base course material of the 1st layer from Sta. 
0+500 to Sta. 1+000-Project 01                                                                
Test Ref. No. TB/13-133

WJA 08/01/13 08/15/13 08/06/13 5 A

Test-13-00004-WJA-003-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
1+000 to Sta. 1+400 -Project 01                                                                
Test Ref. No. TB/13-128

WJA 07/02/13 07/16/13 07/04/13 2 D

Test-13-00004-WJA-003-B
Site Comprehensive Retest for Base course material of the 1st layer from Sta. 
1+000 to Sta. 1+400 -Project 01                                                                
Test Ref. No. TB/13-135

WJA 07/13/13 07/27/13 07/25/13 12 C

Test-13-00004-WJA-003-C
Site Comprehensive Retest for Base course material of the 1st layer from Sta. 
1+000 to Sta. 1+420 -Project 01                                                                
Test Ref. No. TB/13-135

WJA 08/01/13 08/15/13 08/06/13 5 A

Test-13-00004-WJA-004-A
Source Verification Quality Control Test for base course material/Al-Mnyea 
crusher /stockpile # 02-Project 01                                                                          
Test Ref. No. ST/13207

WJA 07/02/13 07/16/13 07/04/13 2 B

Test-13-00004-WJA-005-A
Source Verification Quality Control Test for base course material/Al-Mnyea 
crusher /stockpile # 01-Project 01                                                                          
Test Ref. No. ST/13208

WJA 07/02/13 07/16/13 07/04/13 2 B

Test-13-00004-WJA-006-A
Modified Proctor for Sub-Grade material  from Sta. 1+280 to Sta. 1+420 -
Project 01                                                                                                          
Test Ref. No. TFD/13-116

WJA 07/06/13 07/20/13 07/09/13 3 A

Test-13-00004-WJA-007-A
Modified Proctor for Sub-Grade material  from Sta. 0+770 to Sta. 0+880 & 
from Sta. 0+940 to Sta. 1+020 -Project 01                                                                                                          
Test Ref. No. TFD/13-118

WJA 07/06/13 07/20/13 07/09/13 3 A

Test-13-00004-WJA-008-A
Modified Proctor for Sub-Grade material  from Sta. 0+700 to Sta. 0+770 & 
from Sta. 0+850 to Sta. 0+940 -Project 01                                                                                                          
Test Ref. No. TFD/13-121

WJA 07/06/13 07/20/13 07/09/13 3 A

Test-13-00004-WJA-009-A
FDT and degree of compaction for Sub-Grade material from Sta. 1+280 to Sta. 
1+420-Project 01                                                                                                          
Test Ref. No. TFD/13-097

WJA 07/06/13 07/20/13 07/09/13 3 A

Tests Register Log - Project 01

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT

 SUBMITTAL TRACKING DATES
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Test-13-00004-WJA-010-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+700 to Sta. 
1+020-Project 01                                                                                                          
Test Ref. No. TFD/13-100

WJA 07/06/13 07/20/13 07/09/13 3 A

Test-13-00004-WJA-011-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+620 to Sta. 
0+700-Project 01                                                                                                          
Test Ref. No. TFD/13-103

WJA 07/06/13 07/20/13 07/09/13 3 A

Test-13-00004-WJA-012-A
FDT and degree of compaction for Sub-Grade material at Sta. 1+120 RHS-
Project 01                                                                                                          
Test Ref. No. TFD/13-118

WJA 07/13/13 07/27/13 07/17/13 4 A

Test-13-00004-WJA-013-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+760 to Sta. 0+900 -Project 01                                                                                                          
Test Ref. No. TFD/13-117

WJA 07/13/13 07/27/13 07/17/13 4 A

Test-13-00004-WJA-014-A
Modified Proctor for Sub-Grade material  from Sta. 0+180 to Sta. 0+300 -
Project 01                                                                                                          
Test Ref. No. TFD/13-142

WJA 07/13/13 07/27/13 07/17/13 4 A

Test-13-00004-WJA-015-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+180 to Sta. 
0+300 -Project 01                                                                                                          
Test Ref. No. TFD/13-119

WJA 07/13/13 07/27/13 07/17/13 4 A

Test-13-00004-WJA-016-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
1+260 to Sta. 1+420 -Project 01                                                                                                          
Test Ref. No. TFD/13-120

WJA 07/13/13 07/27/13 07/25/13 12 A

Test-13-00004-WJA-017-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+440 to Sta. 
0+580 -Project 01                                                                                                          
Test Ref. No. TFD/13-124

WJA 07/17/13 07/31/13 07/21/13 4 A

Test-13-00004-WJA-018-A
Site Comprehensive test for Topping Material  from Sta. 0+060 to Sta. 0+300-
Project 01                                                                                                     
Test Ref. No. TB/13-143

WJA 07/17/13 07/31/13 07/21/13 4 A

Test-13-00004-WJA-019-A
FDT and degree of compaction for Topping material at Sta. 0+110 -Project 01                                                                                                                

Test Ref. No. TFD/13-128
WJA 07/17/13 07/31/13 07/21/13 4 D

Test-13-00004-WJA-019-B
FDT and degree of compaction  Retest for Topping material at Sta. 0+110 -
Project 01                                                                                                                 
Test Ref. No. TFD/13-138

WJA 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-WJA-020-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
1+060 to Sta. 1+260 -Project 01                                                                                                          
Test Ref. No. TFD/13-130

WJA 07/17/13 07/31/13 07/21/13 4 A

Test-13-00004-WJA-021-A Modified Proctor for Sub-Grade material  at Sta. 0+460 -Project 01                                                                                                          
Test Ref. No. TFD/13-148

WJA 07/17/13 07/31/13 08/06/13 20 A
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Test-13-00004-WJA-022-A
FDT and degree of compaction for Sub-Grade material/Deep Test from Sta. 
0+420 to Sta. 0+580 -Project 01                                                                                                          
Test Ref. No. TFD/13-127

WJA 07/17/13 07/31/13 08/06/13 20 A

Test-13-00004-WJA-023-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+990 to Sta. 1+100 -Project 01                                                                                                          
Test Ref. No. TFD/13-131

WJA 07/21/13 08/04/13 08/04/13 14 C

Test-13-00004-WJA-023-B
FDT and degree of compaction Retest for Base-Course material 1st layer from 
Sta. 0+990 to Sta. 1+100 -Project 01                                                                                                          
Test Ref. No. TFD/13-137

WJA 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-WJA-024-A
FDT and degree of compaction for Topping material 1st layer from Sta. 0+180 
to Sta.0+300 -Project 01                                                                                                                 
Test Ref. No. TFD/13-140

WJA 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-WJA-025-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
0+000 to Sta. 0+500 -Project 01                                                                
Test Ref. No. TB/13-150

WJA 07/28/13 08/11/13 08/04/13 7 B

Test-13-00004-WJA-026-A
Modified Proctor for Fill material  from Sta. 1+600 to Sta. 1+700 LHS and 
from Sta. 1+600 to Sta. 1+640 RHS-Project 01                                                                                                          
Test Ref. No. TB/13-159

WJA 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-WJA-027-A
FDT and degree of compaction for Fill material  from Sta. 1+600 to Sta. 1+700 
LHS and from Sta. 1+600 to Sta. 1+640 RHS-Project 01                                                                                                          
Test Ref. No. TFD/13-142

WJA 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-WJA-028-A
FDT and degree of compaction Test for Base-Course material 1st layer from 
Sta. 0+460 to Sta. 0+740 -Project 01                                                                                                          
Test Ref. No. TFD/13-136

WJA 07/30/13 08/13/13 08/04/13 5 A

Test-13-00004-WJA-029-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
1+260 to Sta. 1+420 -Project 01                                                                
Test Ref. No. TB/13-156

WJA 07/30/13 08/13/13 08/04/13 5 B

Test-13-00004-WJA-030-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
0+500 to Sta. 1+000 -Project 01                                                                
Test Ref. No. TB/13-163

WJA 07/30/13 08/13/13 08/04/13 5 B

Test-13-00004-WJA-031-A
Modified Proctor for Fill material  from Sta. 1+600 to Sta. 1+720 LHS and 
from Sta. 1+600 to Sta. 1+660 RHS-Project 01                                                                                                          
Test Ref. No. TB/13-164

WJA 07/30/13 08/13/13 08/04/13 5 A

Test-13-00004-WJA-032-A
FDT and degree of compaction for Fill material  from Sta. 1+600 to Sta. 1+660 
RHS and from Sta. 1+600 to Sta. 1+720 LHS-Project 01                                                                                                          
Test Ref. No. TFD/13-147

WJA 07/30/13 08/13/13 08/04/13 5 A

Test-13-00004-WJA-033-A
Modified Proctor for Fill material  from Sta. 2+030 to Sta. 2+050 LHS -Project 
01                                                                                                          
Test Ref. No. TB/13-165

WJA 07/30/13 08/13/13 08/04/13 5 A
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Test-13-00004-WJA-034-A
FDT and degree of compaction for Fill material  from Sta. 2+030 to Sta. 
2+0500-Project 01                                                                                                          
Test Ref. No. TFD/13-148

WJA 07/30/13 08/13/13 08/04/13 5 A

Test-13-00004-WJA-035-A
FDT and degree of compaction Test for Base-Course material 2nd layer from 
Sta. 0+470 to Sta. 0+700 -Project 01                                                                                                          
Test Ref. No. TFD/13-158

WJA 08/03/13 08/17/13 08/12/13 9 A

Test-13-00004-WJA-036-A Modified Proctor for Fill material 2nd and final layer -Project 01                                                                                                          
Test Ref. No. TB/13-170

WJA 08/03/13 08/17/13 08/12/13 9 A

Test-13-00004-WJA-037-A
FDT and degree of compaction for Fill material 2nd and 3th layer at Sta. 1+660 
L, Sta. 1+630 RHS and Sta. 2+040 LHS-Project 01                                                                                                          
Test Ref. No. TFD/13-157

WJA 08/03/13 08/17/13 08/12/13 9 A

Test-13-00004-WJA-038-A
FDT and degree of compaction for Base-Course material 2nd layer from Sta. 
1+060 to Sta. 1+130 -Project 01                                                                                                          
Test Ref. No. TFD/13-162

WJA 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJA-039-A Asphalt Test for Binder from Sta.0+480 to Sta.0+780-Project 01              Test 
Ref. No. TM/13-108 WJA 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJA-040-A
Testing Report for Prime Coat application from Sta.0+480 to Sta.0+780-Project 
01                                                                                                  
Test Ref. No. TM/13-106

WJA 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJA-041-A
Testing Report for Prime Coat application from Sta.0+780 to Sta.1+400-Project 
01                                                                                                  
Test Ref. No. TM/13-107

WJA 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJA-042-A
FDT and degree of compaction for Topping material 2nd layer from Sta. 0+160 
to Sta.0+280 -Project 01                                                                                                                 
Test Ref. No. TFD/13-165

WJA 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WJA-043-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+060 to Sta. 0+160 -Project 01                                                                                                          
Test Ref. No. TFD/13-166

WJA 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WJA-044-A Asphalt Test for Binder from Sta.0+780 to Sta.1+120-Project 01              
Test Ref. No. TM/13-110 WJA 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WJA-045-A Asphalt Test for Binder from Sta.1+120 to Sta.1+400-Project 01              
Test Ref. No. TM/13-111 WJA 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WJA-046-A
FDT and degree of compaction for Base-Course material 2nd layer from Sta. 
0+700 to Sta. 1+400 -Project 01                                                                                                          
Test Ref. No. TFD/13-161

WJA 08/15/13 08/29/13 08/21/13 6 A

Test-13-00004-WJA-047-A
FDT and degree of compaction for Fill material 4th Layer at Sta. 0+670 LHS-
Project 01                                                                                                          
Test Ref. No. TFD/13-170

WJA 08/15/13 08/29/13 08/21/13 6 A
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Test-13-00004-WJA-048-A
Modified Proctor for Fill material Fifth Layer from Sta. 1+600 to Sta. 1+700 
LHS -Project 01                                                                                                          
Test Ref. No. TB/13-182

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-049-A
FDT and degree of compaction for Fill material 5th Layer at Sta. 1+620 LHS-
Project 01                                                                                                          
Test Ref. No. TFD/13-173

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-050-A
Modified Proctor for Sub-Grade Material  from Sta. 0+300 to Sta. 0+340 -
Project 01                                                                                                          
Test Ref. No. TB/13-185

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-051-A
FDT and degree of compaction for Sub-Grade material  from Sta. 0+300 to 
Sta.0+340-Project 01                                                                                                          
Test Ref. No. TFD/13-174

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-052-A Modified Proctor for Sub-Grade Material  at Sta. 1+920 RHS-Project 01                                                                                                          
Test Ref. No. TB/13-184

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-053-A

Modified Proctor for Sub-Grade Material from Sta. 1+760 to Sta.1+860,from 

Sta1+940 to Sta.2+020 and from Sta2+020 to Sta.2+060-Project 01                                                                                                          

Test Ref. No. TB/13-183

WJA 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WJA-054-A
FDT and degree of compaction for Sub-Grade material  from Sta. 1+840 to 
Sta.2+040-Project 01                                                                                                          
Test Ref. No. TFD/13-175

WJA 08/18/13 09/01/13 08/21/13 3 B

Test-13-00004-WJA-055-A
Soil Classification Test for Sub-Grade Material  from Sta. 1+880 to Sta. 1+980 
LHS -Project 01                                                                                                          
Test Ref. No. TB/13-181

WJA 08/18/13 09/01/13 08/21/13 3 E

TEST-13-00004-WJA-056-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
0+000 to Sta. 0+500 -Project 01                                                                
Test Ref. No. TB/13-180

WJA 08/22/13 09/05/13 09/01/13 10 A

TEST-13-00004-WJA-057-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+180 to Sta. 0+340 -Project 01                                                                                                          
Test Ref. No. TFD/13-189

WJA 08/22/13 09/05/13 09/01/13 10 C

TEST-13-00004-WJA-057-B
FDT and degree of compaction Retest for Base-Course material 1st layer from 
Sta. 0+180 to Sta. 0+340 -Project 01                                                                                                          
Test Ref. No. TFD/13-190

WJA 08/22/13 09/05/13 09/01/13 10 B

TEST-13-00004-WJA-058-A
Modified Proctor for Sub-Grade Material  from  Sta. 1+600 to Sta.1+760-
Project 01                                                                                                          
Test Ref. No. TB/13-195

WJA 08/29/13 09/12/13 09/11/13 13 C

TEST-13-00004-WJA-058-B
Modified Proctor for Sub-Grade Material  from  Sta. 1+600 to Sta.1+760-
Project 01                                                                                                          
Test Ref. No. TB/13-195

WJA 11/06/13 11/20/13 11/10/13 4 A
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TEST-13-00004-WJA-059-A
FDT and degree of compaction for Sub-Grade material  from Sta. 1+600 to 
Sta.1+760-Project 01                                                                                                          
Test Ref. No. TFD/13-191

WJA 08/29/13 09/12/13 09/08/13 10 A

TEST-13-00004-WJA-060-A Modified Proctor for Sub-Grade Material at Sta. 2+080-Project 01                                                                                                          
Test Ref. No. TB/13-199

WJA 08/29/13 09/12/13 09/11/13 13 C

TEST-13-00004-WJA-060-B Modified Proctor for Sub-Grade Material at Sta. 2+080-Project 01                                                                                                          
Test Ref. No. TB/13-199

WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-061-A
Soil Classification and Modified Proctor for Sub-Grade Material from Sta. 
0+360 to Sta.0+475 RHS-Project 01                                                                                                          
Test Ref. No. TB/13-197

WJA 08/29/13 09/12/13 09/11/13 13 A

TEST-13-00004-WJA-062-A
FDT and degree of compaction for Sub-Grade material at the bottom of Stone 
Boulder from Sta. 0+360 to Sta.0+475-Project 01                                                                                                          
Test Ref. No. TFD/13-193

WJA 08/29/13 09/12/13 09/08/13 10 A

TEST-13-00004-WJA-063-A
Modified Proctor for Sub-Grade Material from Sta. 2+140 to Sta.2+210-Project 
01                                                                                                          
Test Ref. No. TB/13-200

WJA 08/29/13 09/12/13 09/11/13 13 C

TEST-13-00004-WJA-063-B
Modified Proctor for Sub-Grade Material from Sta. 2+140 to Sta.2+210-Project 
01                                                                                                          
Test Ref. No. TB/13-200

WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-064-A
FDT and degree of compaction for Sub-Grade material from Sta. 2+080 to 
Sta.2+260-Project 01                                                                                                          
Test Ref. No. TFD/13-195

WJA 08/29/13 09/12/13 09/08/13 10 B

TEST-13-00004-WJA-065-A
Modified Proctor for Sub-Grade Material for Widening Area  LHS and RHS 
from Sta. 0+000 to Sta.0+060-Project 01                                                                                                          
Test Ref. No. TB/13-205

WJA 08/31/13 09/14/13 09/11/13 11 C

TEST-13-00004-WJA-065-B
Modified Proctor for Sub-Grade Material for Widening Area  LHS and RHS 
from Sta. 0+000 to Sta.0+060-Project 01                                                                                                          
Test Ref. No. TB/13-205

WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-066-A
FDT and degree of compaction for Sub-Grade material for Widening Area LHS 
and RHS from Sta. 0+000 to Sta.0+060-Project 01                                                                                                          
Test Ref. No. TFD/13-200

WJA 08/31/13 09/14/13 09/08/13 8 A

TEST-13-00004-WJA-067-A
Modified Proctor for Sub-Grade Material from Sta. 2+260 to Sta.2+420-Project 
01                                                                                                          
Test Ref. No. TB/13-207

WJA 08/31/13 09/14/13 09/11/13 11 C

TEST-13-00004-WJA-067-B
Modified Proctor for Sub-Grade Material from Sta. 2+260 to Sta.2+420-Project 
01                                                                                                          
Test Ref. No. TB/13-207

WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-068-A
FDT and degree of compaction for Sub-Grade material from Sta. 2+260 to 
Sta.2+420-Project 01                                                                                                          
Test Ref. No. TFD/13-201

WJA 08/31/13 09/14/13 09/08/13 8 A
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TEST-13-00004-WJA-069-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
0+000 to Sta. 0+500 -Project 01                                                                
Test Ref. No. TB/13-204

WJA 09/05/13 09/19/13 09/08/13 3 A

TEST-13-00004-WJA-070-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+000 to Sta. 0+055 -Project 01                                                                                                          
Test Ref. No. TFD/13-205

WJA 09/05/13 09/19/13 09/08/13 3 A

TEST-13-00004-WJA-071-A
Site Comprehensive Test for Topping material  from Sta. 1+660 to Sta. 1+760 -
Project 01                                                                                                    
Test Ref. No. TB/13-211

WJA 09/05/13 09/19/13 09/09/13 4 A

TEST-13-00004-WJA-072-A
FDT and degree of compaction for Topping material  from Sta. 1+660 to Sta. 
1+760 -Project 01                                                                                                          
Test Ref. No. TFD/13-209

WJA 09/05/13 09/19/13 09/09/13 4 A

TEST-13-00004-WJA-073-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
2+000 to Sta. 2+500 -Project 01                                                                
Test Ref. No. TB/13-212

WJA 09/05/13 09/19/13 09/09/13 4 A

TEST-13-00004-WJA-074-A
FDT and degree of compaction for Base course material of the 1st layer from 
Sta.1+960 to Sta.2+120-Project 01                                                                                                          
Test Ref. No. TFD/13-211

WJA 09/05/13 09/19/13 09/09/13 4 A

TEST-13-00004-WJA-075-A Modified Proctor for Topping Material at Sta. 2+650 RHS -Project 01                                                                                                                               
Test Ref. No. TB/13-220

WJA 09/11/13 09/25/13 09/25/13 14 C

TEST-13-00004-WJA-075-B Modified Proctor for Topping Material at Sta. 2+650 RHS -Project 01                                                                                                                                
Test Ref. No. TB/13-220

WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-076-A
FDT and degree of compaction for Topping material  from Sta. 2+560 to 
Sta.2+705 -Project 01                                                                                      
Test Ref. No. TFD/13-215

WJA 09/11/13 09/25/13 09/11/13 0 A

TEST-13-00004-WJA-077-A
FDT and degree of compaction for Base course material of the 2nd layer from 
Sta.0+060 to Sta.0+200 and from Sta.0+250 to Sta.0+340-Project 01                                                                                                          
Test Ref. No. TFD/13-219

WJA 09/12/13 09/26/13 09/25/13 13 C

TEST-13-00004-WJA-077-B
FD Retest and degree of compaction for Base course material of the 2nd layer 
from Sta.0+060 to Sta.0+200                                                                                                         
Test Ref. No. TFD/13-228

WJA 11/25/13 12/09/13

TEST-13-00004-WJA-078-A
FDT and degree of compaction for Base course material of the 2nd layer for the 
Widening area from Sta.0+000 to Sta.0+060 -Project 01                                                                                                          
Test Ref. No. TFD/13-220

WJA 09/12/13 09/26/13 09/17/13 5 A

TEST-13-00004-WJA-079-A
FDT and degree of compaction for Fill material 2nd Layer at Sta. 2+650-Project 
01                                                                                                          
Test Ref. No. TFD/13-227

WJA 09/18/13 10/02/13 09/25/13 7 A

TEST-13-00004-WJA-080-A
FDT and degree of compaction for Base course material of the 2nd layer from 
Sta.0+060 to Sta.0+200-Project 01                                                                                                          
Test Ref. No. TFD/13-228

WJA 09/18/13 10/02/13 09/25/13 7 A
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TEST-13-00004-WJA-081-A
FDT and degree of compaction for Fill material 3rd Layer for Widening Area at 
Sta. 2+640-Project 01                                                                                                          
Test Ref. No. TFD/13-229

WJA 09/18/13 10/02/13 09/25/13 7 A

TEST-13-00004-WJA-082-A
FDT and degree of compaction for Sub-Grade material from Sta. 2+440 to 
Sta.2+540-Project 01                                                                                                          
Test Ref. No. TFD/13-230

WJA 09/18/13 10/02/13 09/25/13 7 A

TEST-13-00004-WJA-083-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
1+500 to Sta. 2+000 -Project 01                                                                
Test Ref. No. TB/13-227

WJA 09/29/13 10/13/13 10/09/13 10 A

TEST-13-00004-WJA-084-A
FDT and degree of compaction for Base course material of the 1st layer from 
Sta.1+820 to Sta.1+960-Project 01                                                                                                          
Test Ref. No. TFD/13-242

WJA 09/29/13 10/13/13 10/09/13 10 A

TEST-13-00004-WJA-085-A
FDT and degree of compaction for Base-Course material 2nd layer from Sta. 
0+200 to Sta. 0+240 -Project 01                                                                                                          
Test Ref. No. TFD/13-231

WJA 09/29/13 10/13/13 10/09/13 10 A

TEST-13-00004-WJA-086-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
1+620 to Sta. 1+820 -Project 01                                                                                                          
Test Ref. No. TFD/13-238

WJA 09/29/13 10/13/13 10/09/13 10 A

TEST-13-00004-WJA-087-A Testing Report of Prime Coat application rate-Project 01                                                                                           
Test Ref. No. TM /13-147 WJA 09/29/13 10/13/13 10/09/13 10 A

TEST-13-00004-WJA-088-A Asphalt Test for Binder from Sta.0+000 to Sta.0+340-Project 01              
Test Ref. No. TM/13-146 WJA 10/06/13 10/20/13 10/13/13 7 A

TEST-13-00004-WJA-089-A
FDT and degree of compaction for Sub-Grade material from Sta. 1+420 to 
Sta.1+540-Project 01                                                                                                          
Test Ref. No. TFD/13-249

WJA 10/06/13 10/20/13 10/13/13 7 A

TEST-13-00004-WJA-090-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
2+120 to Sta. 2+240 -Project 01                                                                                                          
Test Ref. No. TFD/13-251

WJA 10/06/13 10/20/13 10/13/13 7 A

TEST-13-00004-WJA-091-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
2+260 to Sta. 2+360 -Project 01                                                                                                          
Test Ref. No. TFD/13-253

WJA 10/06/13 10/20/13 10/13/13 7 A

TEST-13-00004-WJA-092-A
Concrete Compressive Strength Test (7 days) for Ditches and Culvert 
Foundation for entrance and exit at  Sta. 1+580-Project 01                                                             
Test Ref. No.TC-13/697/A

WJA 10/06/13 10/20/13 10/13/13 7 A

TEST-13-00004-WJA-093-A
Concrete Compressive Strength Test (7 days) for Ditches from Sta. 0+250 to 
Sta.0+160-Project 01                                                                                                           
Test Ref. No.TC-13/688/A

WJA 10/07/13 10/21/13 10/13/13 6 A

TEST-13-00004-WJA-094-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
1+500 to Sta. 2+000 -Project 01                                                                
Test Ref. No. TB/13-245

WJA 10/07/13 10/21/13 10/13/13 6 A
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TEST-13-00004-WJA-095-A
Concrete Compressive Strength Test (28 days) for Footing of Entrance & Exit 
of Culvert at Sta. 0+225-Project 01                                                                  
Test Ref. No.TC-13/628/B

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-096-A
Concrete Compressive Strength Test (7 days) for Culvert Walls for Entrance 
and Exit at Sta. 2+460-Project 01                                                                  
Test Ref. No.TC-13/743/A

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-097-A
Concrete Compressive Strength Test (28 days) for Ditches at Sta. 1+390 RHS-
Project 01                                                                                                  
Test Ref. No.TC-13/641/B

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-098-A
Modified Proctor for Topping Material 1st Layer from Sta. 1+560 to Sta.1+600 
RHS-Project 01                                                                                                          
Test Ref. No. TB/13-253

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-099-A
FDT and degree of compaction for Topping material 1st layer from Sta. 1+560 
to Sta. 1+600 RHS-Project 01                                                                                                          
Test Ref. No. TFD/13-262

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-100-A
Concrete Compressive Strength Test (28 days) for Exit & Entrance Walls for 
the culvert at Sta. 0+225-Project 01                                                                  
Test Ref. No.TC-13/647/B

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-101-A
Concrete Compressive Strength Test (28 days) for Ditches at Sta. 1+190 -
Project 01                                                                                                  
Test Ref. No.TC-13/650/B

WJA 10/21/13 11/04/13 10/27/13 6 A

TEST-13-00004-WJA-102-A
Concrete Compressive Strength Test (7 days) for Electrical Lights Columns 
Footings -Project 01                                                                                                  
Test Ref. No.TC-13/765/A

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-103-A
Concrete Compressive Strength Test (28 days) for Ditch at Sta. 1+005 -Project 
01                                                                                                  
Test Ref. No.TC-13/662/B

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-104-A
Concrete Compressive Strength Test (28 days) for Ditch at Sta. 0+770 -Project 
01                                                                                                  
Test Ref. No.TC-13/665/B

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-105-A

Concrete Compressive Strength Test (28 days) for Ditches from Sta. 1+200 to 

Sta.1+420 and Culvert Entrance Footing at Sta.1+100 RHS -Project 01                                                                                                  

Test Ref. No.TC-13/669/B

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-106-A
Concrete Compressive Strength Test (28 days) for Walls for box culvert 
entrance at Sta.1+100-Project 01                                                                                                  
Test Ref. No.TC-13/680/B

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-107-A
Concrete Compressive Strength Test (28 days) for Ditches from Sta. 0+250 to 
Sta.0+160-Project 01                                                                                                  
Test Ref. No.TC-13/688/B

WJA 10/24/13 11/07/13 11/03/13 10 A
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TEST-13-00004-WJA-108-A
FDT and degree of compaction for embankment fill material 4th layer from Sta. 
2+560 to Sta. 2+700-Project 01                                                                                                          
Test Ref. No. TFD/13-233

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-109-A
FDT and degree of compaction for fill material 5th layer from Sta. 2+560 to 
Sta. 2+700-Project 01                                                                                                          
Test Ref. No. TFD/13-245

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-110-A
FDT and degree of compaction for fill material 6th layer from Sta. 0+360 to 
Sta. 0+420 behind Boundary Boulders-Project 01                                                                                                          
Test Ref. No. TFD/13-260

WJA 10/24/13 11/07/13 11/06/13 13 A

TEST-13-00004-WJA-111-A
Concrete Compressive Strength Test (28 days) for Ditches and Culvert 
Entrance and Exit at Sta.1+580  -Project 01                                                                                                  
Test Ref. No.TC-13/697/B

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-112-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
2+000 to Sta. 2+500 -Project 01                                                                
Test Ref. No. TB/13-248

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-113-A
FDT and degree of compaction for Topping material 2nd layer from Sta. 1+560 
to Sta. 1+600 RHS-Project 01                                                                                                          
Test Ref. No. TFD/13-264

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-114-A
FDT and degree of compaction for Base Course material 1st layer from Sta. 
1+490 to Sta. 1+540-Project 01                                                                                                          
Test Ref. No. TFD/13-269

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-115-A
FDT and degree of compaction for Base Course material 1st layer from Sta. 
1+550 to Sta. 1+600-Project 01                                                                                                          
Test Ref. No. TFD/13-272

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-116-A
FDT and degree of compaction for Base Course material 2nd layer from Sta. 
1+500 to Sta. 2+500-Project 01                                                                                                          
Test Ref. No. TFD/13-273

WJA 10/24/13 11/07/13 11/03/13 10 A

TEST-13-00004-WJA-117-A
Concrete Compressive Strength Test (28 days) for Culvert Walls for Entrance 
and Exit at Sta. 1+578-Project 01                                                                  
Test Ref. No.TC-13/721/B

WJA 11/03/13 11/17/13 11/06/13 3 A

TEST-13-00004-WJA-118-A
Concrete Compressive Strength Test (28 days) for Culvert Walls for Entrance 
and Exit at Sta. 2+460-Project 01                                                                  
Test Ref. No.TC-13/743/B

WJA 11/03/13 11/17/13 11/06/13 3 A

TEST-13-00004-WJA-119-A
FDT and degree of compaction for Base Course material 1st layer from Sta. 
2+460 to Sta. 2+560-Project 01                                                                                                          
Test Ref. No. TFD/13-284

WJA 11/3/2013 11/17/13 11/06/13 3 A

TEST-13-00004-WJA-120-A
FDT and degree of compaction for Base Course material 2nd layer from Sta. 
1+420 to Sta. 1+610-Project 01                                                                                                          
Test Ref. No. TFD/13-283

WJA 11/03/13 11/17/13 11/06/13 3 A
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TEST-13-00004-WJA-121-A Asphalt Test for Binder from Sta.2+000 to Sta.1+760-Project 01               
Test Ref. No. TM/13-171 WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-122-A Asphalt Test for Binder from Sta.1+760 to Sta.1+570-Project 01               
Test Ref. No. TM/13-174 WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-123-A Asphalt Test for Binder from Sta.1+420 to Sta.1+580-Project 01               
Test Ref. No. TM/13-176 WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-124-A Testing Report for Tack Coat application -Project 01                                                                                                  
Test Ref. No. TM/13-178 WJA 11/06/13 11/20/13 11/10/13 4 A

TEST-13-00004-WJA-125-A
Testing asphalt material for binder layer from St.2+000 to St.2+220-        
Project 01                                                                                                  
Test Ref. No. TM/13-170

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-126-A Asphalt Core Test for binder layer from St.1+620 to St.2+330-Project 01                                                                                                  
Test Ref. No. TM/13-181 WJA 11/18/13 12/02/13

TEST-13-00004-WJA-127-A
Compressive test for base course material (1st layer) /Compacted sample, from 
St.2+500 to St.2+760-Project 01                                                                                                  
Test Ref. No. TB/13-278

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-128-A
Compressive test for base course material (2nd layer) / from St.2+500 to 
St.2+760-Project 01                                                                                                  
Test Ref. No. TB/13-279

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-129-A
Testing asphalt material for wearing layer / from St.0+920 to St.1+290- Project 
01                                                                                                  
Test Ref. No. TM/13-179

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-130-A FDT for base course 2nd layer / from St.2+320 to St.2+660-Project 01                                                                                                  
Test Ref. No. TFD/13-298 WJA 11/18/13 12/02/13

TEST-13-00004-WJA-131-A
Testing asphalt material for wearing layer / from St.1+290 to St.1+670- Project 
01                                                                                                  
Test Ref. No. TM/13-183

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-132-A
Testing asphalt material for wearing layer / from St.0+510 to St.0+920- Project 
01                                                                                                  
Test Ref. No. TM/13-177

WJA 11/18/13 12/02/13

TEST-13-00004-WJA-133-A
Testing asphalt material for wearing layer / from St.1+670 to St.1+810- Project 
01                                                                                                  
Test Ref. No. TM/13-184

WJA 11/21/13 12/05/13

TEST-13-00004-WJA-134-A
Testing asphalt material for wearing layer / from St.1+810 to St.2+060- Project 
01                                                                                                  
Test Ref. No. TM/13-185

WJA 11/21/13 12/05/13

TEST-13-00004-WJA-135-A
Concrete Compressive Strength Test (7 days Test) /ditches /from Sta.0+391 to 
Sta.0+401-Project 01                                                                                      
Test Ref. No.TC-13/869/A

WJA 11/21/13 12/05/13
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TEST-13-00004-WJA-136-A
Testing asphalt material for wearing layer / from St.2+060 to St.2+320-                 
Project 01                                                                                                                            
Test Ref. No. TM/13-186

WJA 11/24/13 12/08/13

TEST-13-00004-WJA-137-A
Testing asphalt material for wearing layer / from St.0+000 to St.0+280-                       
Project 01                                                                                                  
Test Ref. No. TM/13-197

WJA 11/24/13 12/08/13

TEST-13-00004-WJA-138-A
Testing asphalt material for binder layer / from St.2+340 to St.2+640-                  
Project 01                                                                                                  
Test Ref. No. TM/13-190

WJA 11/24/13 12/08/13

TEST-13-00004-WJA-139-A
Concrete Compressive Strength Test (7 days ) for retaining wall above boulders 
from Sta.0+391 to Sta.0+420-Project 01                                                     
Test Ref. No.TC-13/881/A                                                                             

WJA 11/25/13 12/09/13

TEST-13-00004-WJA-140-A
Concrete Compressive Strength Test (7 days ) for footing of lighting columns 
from Sta.1+620 to Sta.2+300-Project 01                                                                                      
Test Ref. No.TC-13/893/A

WJA 11/25/13 12/09/13

TEST-13-00004-WJA-141-A
Asphalt core test for wearing layer from Sta.0+520 to Sta.1+500-Project 01                                                                                      

Test Ref. No.TM/13-188
WJA 11/25/13 12/09/13

TEST-13-00004-WJA-142-A FDT for base course 1st layer / from St.2+680 to St.2+760-Project 01                                                                                                  
Test Ref. No. TFD/13-309

WJA 11/27/13 12/11/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-WJB-001-A
FDT and degree of compaction for Base Course 1st  layer from Sta. 0+020 to 
Sta. 0+180 LHS-Project 02                                                                                                          
Test Ref. No. TFD/13-109

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-002-A
FDT and degree of compaction for Sub-Grade material  from Sta. 0+180 to Sta. 
0+360 -Project 02                                                                                                          
Test Ref. No. TFD/13-110

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-003-A
Modified Proctor for Sub-Grade material  from Sta. 0+180 to Sta. 0+260 -
Project 02                                                                                                          
Test Ref. No. TFD/13-130

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-004-A
Modified Proctor for Sub-Grade material  from Sta. 0+260 to Sta. 0+360 -
Project 02                                                                                                          
Test Ref. No. TFD/13-131

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-005-A
Modified Proctor for Sub-Grade material  from Sta. 0+060 to Sta. 0+180 -
Project 02                                                                                                          
Test Ref. No. TFD/13-115

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-006-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+060 to Sta. 
0+180-Project 02                                                                                                          
Test Ref. No. TFD/13-096

WJB 07/04/13 07/18/13 07/07/13 3 C

Test-13-00004-WJB-006-B
FDT and degree of compaction for Sub-Grade material from Sta. 0+060 to Sta. 
0+180-Project 02                                                                                                          
Test Ref. No. TFD/13-099

WJB 07/04/13 07/18/13 07/07/13 3 A

Test-13-00004-WJB-007-A
Concrete Compressive Strength Test (7days) for Boundary Wall from Sta. 
0+450 to 0+525/Phase I-Project 02                                                                                                         
Test Ref. No.TC-13/442/A

WJB 07/17/13 07/31/13 07/21/13 4 B

Test-13-00004-WJB-008-A
Concrete Compressive Strength Test (7days) for Retaining Wall from Sta. 
0+477 to 0+490-Project 02                                                                                                         
Test Ref. No.TC-13/465/A

WJB 07/17/13 07/31/13 07/21/13 4 B

Test-13-00004-WJB-009-A

Concrete Compressive Strength Test (7days) for Retaining Wall Foundations 
from Sta. 0+567 to 0+578 and for Retaining Wall from Sta. 0+520 to Sta. 
0+540-Project 02                                                                                                         
Test Ref. No.TC-13/481/A

WJB 07/17/13 07/31/13 07/21/13 4 B

Test-13-00004-WJB-010-A
FDT  for Base Course Material 1st  layer from Sta. 0+180 to Sta. 0+400 -
Project 02                                                                                                          
Test Ref. No. TFD/13-125

WJB 07/17/13 07/31/13 07/21/13 4 B

Test-13-00004-WJB-011-A
Concrete Compressive Strength Test (28days) for Boundary Wall from Sta. 
0+392 to 0+400 LHS -Project 02                                                             
Test Ref. No.TC-13/427/B

WJB 07/21/13 08/04/13 08/06/13 16 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #04, MULTIPLE ROADS PROJECT
Tests Register Log - Project 02
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Test-13-00004-WJB-012-A

Concrete Compressive Strength Test (28days) for Boundary Wall from Sta. 

0+370 to 0+376 and from Sta. 0+392 to Sta.0+400/Phase II -Project 02      

Test Ref. No.TC-13/428/B

WJB 07/21/13 08/04/13 08/06/13 16 A

Test-13-00004-WJB-013-A
Concrete Compressive Strength Test (28days) for Boundary Wall  from Sta. 
0+392 to Sta.0+400 LHS/ Last Phase -Project 02                                         
Test Ref. No.TC-13/430/B

WJB 07/21/13 08/04/13 08/06/13 16 A

Test-13-00004-WJB-014-A

Concrete Compressive Strength Test (7days) for Boundary Wall from Sta. 

0+380 to 0+392 and from Sta.0+400 to Sta.0+407/Phase I-Project 02                                                                                                         

Test Ref. No.TC-13/410/A

WJB 07/28/13 08/11/13 08/06/13 9 B

Test-13-00004-WJB-015-A Modified Proctor for Sub-Grade material  at Sta. 0+850 -Project 02                                                                                                          
Test Ref. No. TB/13-160

WJB 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WJB-016-A FDT for Sub-Grade material  at Sta. 0+850 -Project 02                                                                                                          
Test Ref. No. TFD/13-145

WJB 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WJB-017-A

Concrete Compressive Strength Test (28days) for Boundary Wall from Sta. 

0+490 to 0+525 and from Sta.0+450 to Sta.0+480 RHS/Phase II-Project 02                                                                                                         

Test Ref. No.TC-13/457/B

WJB 07/30/13 08/13/13 08/06/13 7 A

Test-13-00004-WJB-018-A
Concrete Compressive Strength Test (7days) for Retaining Wall from Sta. 
0+580 to 0+596 -Project 02                                                                                                         
Test Ref. No.TC-13/504/A

WJB 07/30/13 08/13/13 08/06/13 7 B

Test-13-00004-WJB-019-A
Concrete Compressive Strength Test (7days) for Retaining Wall from Sta. 
0+599 to 0+612-Project 02                                                                                                         
Test Ref. No.TC-13/512/A

WJB 07/30/13 08/13/13 08/06/13 7 B

Test-13-00004-WJB-020-A
Concrete Compressive Strength Test (28 days) for Retaining Walls from Sta. 
0+477 to 0+490-Project 02                                                                                                         
Test Ref. No.TC-13/465/B

WJB 07/31/13 08/14/13 08/06/13 6 A

Test-13-00004-WJB-021-A
Modified Proctor for Sub-Grade material  from Sta. 0+700 to Sta.0+840 -
Project 02                                                                                                          
Test Ref. No. TB/13-166

WJB 07/31/13 08/14/13 08/06/13 6 A

Test-13-00004-WJB-022-A
FDT for Sub-Grade material from Sta. 0+700 to Sta.0+840 -Project 02                                                                                                          

Test Ref. No. TFD/13-153
WJB 07/31/13 08/14/13 08/06/13 6 C

Test-13-00004-WJB-022-B
FDT for Sub-Grade material from Sta. 0+700 to Sta.0+840 -Project 02                                                                                                          

Test Ref. No. TFD/13-203
WJB 08/31/13 09/14/13 09/08/13 8 A
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Test-13-00004-WJB-023-A

Concrete Compressive Strength Test (28days) for Boundary Wall from Sta. 

0+520 to 0+540 and from Sta.0+567 to Sta.0+578 RHS-Project 02                                                                                                         

Test Ref. No.TC-13/471/B

WJB 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJB-024-A

Concrete Compressive Strength Test (28days) for Retaining Wall Foundations 
from Sta. 0+567 to 0+578 and Retaining Wall from Sta.0+520 to Sta.0+540 -
Project 02                                                                                                         
Test Ref. No.TC-13/481/B

WJB 08/06/13 08/20/13 08/12/13 6 A

Test-13-00004-WJB-025-A
FDT  for Base Course Material 1st  layer from Sta. 0+700 to Sta. 0+840 -
Project 02                                                                                                          
Test Ref. No. TFD/13-218

WJB 09/12/13 09/26/13 09/17/13 5 A

Test-13-00004-WJB-026-A
FDT and degree of compaction for Sub-Grade material from Sta. 0+400 to Sta. 
0+700-Project 02                                                                                                          
Test Ref. No. TFD/13-194

WJB 09/15/13 09/29/13 09/17/13 2 A

Test-13-00004-WJB-027-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
0+500 to Sta. 0+980 -Project 02                                                                
Test Ref. No. TB/13-206

WJB 09/18/13 10/02/13 09/25/13 7 A

Test-13-00004-WJB-028-A
FDT  for Base Course Material 2nd  layer from Sta. 0+000 to Sta. 0+950-
Project 02                                                                                                          
Test Ref. No. TFD/13-246

WJB 09/29/13 10/13/13 10/09/13 10 C

Test-13-00004-WJB-028-B
FD retest  for Base Course Material 2nd  layer from Sta. 0+000 to Sta. 0+950-
Project 02                                                                                                          
Test Ref. No. TFD/13-247

WJB 09/29/13 10/13/13 10/09/13 10 A

Test-13-00004-WJB-029-A
Concrete Compressive Strength Test (28days) for Parapet from Sta. 0+376 to 
0+390-Project 02                                                                                                         
Test Ref. No.TC-13/606/B

WJB 10/06/13 10/20/13 10/13/13 7 A

Test-13-00004-WJB-030-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 
0+390to 0+405 LHS-Project 02                                                                                                         
Test Ref. No.TC-13/618/B

WJB 10/07/13 10/21/13 10/13/13 6 A

Test-13-00004-WJB-031-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+438 
to 0+450 RHS-Project 02                                                                                                         
Test Ref. No.TC-13/619/B

WJB 10/07/13 10/21/13 10/13/13 6 A

Test-13-00004-WJB-032-A Asphalt Test for Binder from Sta.0+000 to Sta.0+950-Project 02              
Test Ref. No. TM/13-155 WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-033-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+595 
to 0+612 -Project 02                                                                                                        
Test Ref. No.TC-13/632/B

WJB 10/20/13 11/03/13 10/27/13 7 A
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Test-13-00004-WJB-034-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+392 
to 0+400 and from Sta.0+378 to Sta.0+380-Project 02                                                                                                         
Test Ref. No.TC-13/633/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-035-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+595 
to 0+612-Project 02                                                                                                         
Test Ref. No.TC-13/638/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-036-A Core Test for Asphalt -Project 02                                                   
Test Ref. No. TM/13-161 WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-037-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+578 
to 0+595-Project 02                                                                                                         
Test Ref. No.TC-13/639/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-038-A
Concrete Compressive Strength Test (28days) for Concrete Protection from 
Sta. 0+000 to 0+160 RHS-Project 02                                                                                                         
Test Ref. No.TC-13/738/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-039-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+523 
to 0+540-Project 02                                                                                                         
Test Ref. No.TC-13/640/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-040-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+523 
to 0+505-Project 02                                                                                                         
Test Ref. No.TC-13/646/B

WJB 10/20/13 11/03/13 10/27/13 7 A

Test-13-00004-WJB-041-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+505 
to 0+491-Project 02                                                                                                         
Test Ref. No.TC-13/648/B

WJB 10/21/13 11/04/13 10/27/13 6 A

Test-13-00004-WJB-042-A Water pressure test from Sta. 0+150 to 0+980-Project 02 WJB 10/23/13 11/06/13 11/05/13 13 A

Test-13-00004-WJB-043-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+463 
to 0+446-Project 02                                                                                                         
Test Ref. No.TC-13/658/B

WJB 10/24/13 11/07/13 11/03/13 10 A

Test-13-00004-WJB-044-A
Concrete Compressive Strength Test (28days) for Step Barrier from Sta. 0+567 
to 0+578,at Sta.0+410(6m) and from Sta.0+446 to Sta.0+463-Project 02                                                                                                               
Test Ref. No.TC-13/660/B

WJB 10/24/13 11/07/13 11/03/13 10 A

Test-13-00004-WJB-045-A Microbiology Test for water pipeline-Project 02 WJB 11/04/13 11/18/13 11/06/13 2 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-SSC-001-A Site Comprehensive test for Base-Course Material -Project 03                     
Test Ref. No. TB/13-129

SSC 07/10/13 07/24/13 07/21/13 11 A

Test-13-00004-SSC-002-A Modified Proctor for Sub-Grade material  at Sta. 0+170 LHS-Project 03                                                                                                         
Test Ref. No. TFD/13-140

SSC 07/10/13 07/24/13 07/21/13 11 A

Test-13-00004-SSC-003-A Modified Proctor for Sub-Grade material  at Sta. 0+220 RHS-Project 03                                                                                                         
Test Ref. No. TFD/13-141

SSC 07/10/13 07/24/13 07/21/13 11 A

Test-13-00004-SSC-004-A
FDT and degree of compaction for Sub-Grade material at Sta. 0+170 LHS and 
at Sta. 0+220-Project 03                                                                                                          
Test Ref. No. TFD/13-116

SSC 07/10/13 07/24/13 07/17/13 7 C

Test-13-00004-SSC-004-B
FDT and degree of compaction for Sub-Grade material at Sta. 0+170 LHS and 
at Sta. 0+220-Project 03                                                                                                          
Test Ref. No. TFD/13-116

SSC 07/20/13 08/03/13 08/04/13 15 B

Test-13-00004-SSC-005-A Soil Testing Report for selected rock fill material -Project 03                                                                                                         
Test Ref. No. TFD/13-136

SSC 07/13/13 07/27/13 07/23/13 10 A

Test-13-00004-SSC-006-A FDT for Base-Course material at Sta. 0+960 RHS -Project 03                                                                                                                                        
Test Ref. No. TFD/13-126

SSC 07/17/13 07/31/13 07/23/13 6 A

Test-13-00004-SSC-007-A
Concrete Compressive Strength Test (7days) for Retaining Walls at Sta. 1+000 
to 1+057/Phase II-Project 03                                                                                                         
Test Ref. No.TC-13/482/A

SSC 07/17/13 07/31/13 07/23/13 6 A

Test-13-00004-SSC-008-A
Modified Proctor for Sub-Grade material  at Sta. 0+155 R and at Sta.0+360 C.L-
Project 03                                                                                                         
Test Ref. No. TFD/13-147

SSC 07/17/13 07/31/13 07/23/13 6 A

Test-13-00004-SSC-009-A
FDT  for Sub-Grade material at Sta. 0+360 C.L and at Sta. 0+155R-Project 03                                                                                                               

Test Ref. No. TFD/13-129
SSC 07/17/13 07/31/13 07/23/13 6 A

Test-13-00004-SSC-010-A
Modified Proctor for Sub-Grade material from Sta. 0+300 to Sta. 0+400-Project 
03                                                                                                         
Test Ref. No. TB/13-162

SSC 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-SSC-011-A
FDT and degree of compaction for Sub-Grade material at Sta. 0+360 C.L -
Project 03                                                                                                                          
Test Ref. No. TFD/13-144

SSC 07/28/13 08/11/13 08/04/13 7 A

Test-13-00004-SSC-012-A
Concrete Compressive Strength Test (7days) for Retaining Walls at Sta. 1+000 
to 0+966-Project 03                                                                                                         
Test Ref. No.TC-13/513/A

SSC 07/30/13 08/13/13 08/15/13 16 B

Test-13-00004-SSC-013-A
Concrete Compressive Strength Test (28 days) for Retaining Walls Foundation 
at Sta. 1+000 to 1+057-Project 03                                                                                                         
Test Ref. No.TC-13/452/B

SSC 07/30/13 08/13/13 08/15/13 16 B

USAID WEST BANK/ GAZA         
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Test-13-00004-SSC-014-A
Concrete Compressive Strength Test (28 days) for Retaining Walls at Sta. 
1+000 to 1+057/Phase I-Project 03                                                                                                         
Test Ref. No.TC-13/458/B

SSC 07/30/13 08/13/13 08/15/13 16 B

Test-13-00004-SSC-015-A

Topping Material Test from Sta.0+150 to Sta.0+200 and from Sta.0+350 to 
Sta.0+400 first layer and from Sta.0+150 to Sta.0+400 second and final layer-
Project 01                                                                                                             
Test Ref No.TB/13-153 

SSC 07/30/13 08/13/13 08/15/13 16 B

Test-13-00004-SSC-016-A
FDT and degree of compaction for Topping  Material from Sta. 0+200 to 
Sta.0+300-Project 03                                                                                                          
Test Ref. No. TFD/13-149

SSC 07/30/13 08/13/13 08/15/13 16 A

Test-13-00004-SSC-017-A
FDT and degree of compaction for Topping Material 1st layer at Sta. 0+360 L-
Project 03                                                                                                          
Test Ref. No. TFD/13-133

SSC 07/31/13 08/14/13 08/15/13 15 B

Test-13-00004-SSC-018-A
FDT and degree of compaction for Topping Material 1st layer at Sta. 0+180 R-
Project 03                                                                                                          
Test Ref. No. TFD/13-134

SSC 07/31/13 08/14/13 08/15/13 15 A

Test-13-00004-SSC-019-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+300 to Sta.0+400-Project 03                                                                                                                                        
Test Ref. No. TFD/13-155

SSC 07/31/13 08/14/13 08/15/13 15 A

Test-13-00004-SSC-020-A
Modified Proctor Test for Sub-Grade material  from Sta. 0+400 to Sta.0+500-
Project 03                                                                                                         
Test Ref. No. TFD/13-167

SSC 07/31/13 08/14/13 08/15/13 15 A

Test-13-00004-SSC-021-A
FDT and degree of compaction for Sub-Grade material  from Sta. 0+400 to 
Sta.0+500-Project 03                                                                                                                                        
Test Ref. No. TFD/13-154

SSC 07/31/13 08/14/13 08/15/13 15 C

Test-13-00004-SSC-021-B
FDT and degree of compaction for Sub-Grade material  from Sta. 0+400 to 
Sta.0+520-Project 03                                                                                                                                        
Test Ref. No. TFD/13-183

SSC 08/21/13 09/04/13 09/04/13 14 A

Test-13-00004-SSC-022-A
Concrete Compressive Strength Test (7days) for Retaining Walls at Sta. 0+960 
to 1+000-Project 03                                                                                                         
Test Ref. No.TC-13/519/A

SSC 07/31/13 08/14/13 08/15/13 15 A

Test-13-00004-SSC-023-A
Concrete Compressive Strength Test (28 days) for Retaining Walls from Sta. 
1+000 to 1+057-Project 03                                                                                                         
Test Ref. No.TC-13/473/B

SSC 08/06/13 08/20/13 08/15/13 9 B

Test-13-00004-SSC-024-A
Concrete Compressive Strength Test (7 days) for Retaining Walls Foundation 
from Sta. 0+936 to 0+960-Project 03                                                                                                         
Test Ref. No.TC-13/527/A

SSC 08/06/13 08/20/13 08/15/13 9 B
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Test-13-00004-SSC-025-A
Site Comprehensive test for Base-Course Material 1st Layer from Sta.0+150 to 
Sta.0+650 -Project 03                                                                                     
Test Ref. No. TB/13-168

SSC 08/06/13 08/20/13 08/15/13 9 A

Test-13-00004-SSC-026-A

FDT and degree of compaction for Base-Course material 1st layer from Sta. 

0+220 to Sta.0+320-Project 03                                                                                                                                        

Test Ref. No. TFD/13-159

SSC 08/06/13 08/20/13 08/15/13 9 A

Test-13-00004-SSC-027-A
Concrete Compressive Strength Test (28 days) for Retaining Walls from Sta. 
1+000 to 1+057-Phase II-Project 03                                                                                                         
Test Ref. No.TC-13/482/B

SSC 08/06/13 08/20/13 08/15/13 9 B

Test-13-00004-SSC-028-A
Concrete Compressive Strength Test (7 days) for Retaining Walls from Sta. 
0+936 to 0+960-Project 03                                                                                                         
Test Ref. No.TC-13/532/A

SSC 08/12/13 08/26/13 08/15/13 3 B

Test-13-00004-SSC-029-A
FDT and degree of compaction for Topping material  from Sta. 0+160 to 
Sta.0+200-Project 03                                                                                                                                       
Test Ref. No. TFD/13-167

SSC 08/12/13 08/26/13 08/15/13 3 A

Test-13-00004-SSC-030-A
FDT and degree of compaction for Sub-Grade Material  from Sta. 0+680 to 
Sta.0+740 LHS and from Sta.0+760 to Sta.0+880 LHS-Project 03                                                                                                                                        
Test Ref. No. TFD/13-178

SSC 08/18/13 09/01/13 08/28/13 10 C

Test-13-00004-SSC-030-B
FDT and degree of compaction for Sub-Grade Material  from  Sta.0+760 to 
Sta.0+880 LHS-Project 03                                                                                                                                        
Test Ref. No. TFD/13-177

SSC 08/18/13 09/01/13 08/28/13 10 C

Test-13-00004-SSC-030-C
FD Retest and degree of compaction for Sub-Grade layer  from  Sta.0+740 to 
Sta.0+900 LHS-Project 03                                                                                                                                        
Test Ref. No. TFD/13-182

SSC 11/25/13 12/09/13

Test-13-00004-SSC-031-A
Concrete Compressive Strength Test (28 days) for Retaining Walls from Sta. 
1+000 to 0+966-2nd Stage-Project 03                                                                                                         
Test Ref. No.TC-13/513/B

SSC 08/21/13 09/04/13 09/04/13 14 A

Test-13-00004-SSC-032-A
Modified Proctor Test for Sub-Grade material  from Sta. 0+480 to Sta.0+560-
Project 03                                                                                                         
Test Ref. No. TFD/13-191

SSC 08/21/13 09/04/13 09/04/13 14 A

Test-13-00004-SSC-033-A
Modified Proctor Test for Sub-Grade material  from Sta. 0+630 to Sta.0+830-
Project 03                                                                                                         
Test Ref. No. TFD/13-190

SSC 08/21/13 09/04/13 09/04/13 14 A
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Test-13-00004-SSC-034-A
FDT and degree of compaction for Sub-Grade Material from Sta.0+520 to 
Sta.0+680 LHS and from Sta.0+740 to Sta.0+900 LHS-Project 03                                                                                                                                        
Test Ref. No. TFD/13-182

SSC 08/21/13 09/04/13 09/04/13 14 A

Test-13-00004-SSC-035-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+160 to Sta.0+220-Project 03                                                                                                                                        
Test Ref. No. TFD/13-187

SSC 08/21/13 09/04/13 09/04/13 14 A

Test-13-00004-SSC-036-A
Site Comprehensive test for Base-Course Material 1st Layer from Sta.0+650 to 
Sta.1+000-Project 03                                                                                
Test Ref. No. TB/13-201

SSC 08/31/13 09/14/13 09/04/13 4 A

Test-13-00004-SSC-037-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+400 to Sta.0+800-Project 03                                                                                                                                        
Test Ref. No. TFD/13-204

SSC 09/03/13 09/17/13 09/04/13 1 C

Test-13-00004-SSC-037-B
FDT and degree of compaction Retest for Base-Course material 1st layer from 
Sta. 0+400 to Sta.0+800-Project 03                                                                                                                                        
Test Ref. No. TFD/13-212

SSC 09/05/13 09/19/13 09/09/13 4 A

Test-13-00004-SSC-038-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+800 to Sta.0+900-Project 03                                                                                                                                        
Test Ref. No. TFD/13-208

SSC 09/05/13 09/19/13 09/08/13 3 A

Test-13-00004-SSC-039-A
Concrete Compressive Strength Test (28 days) for Retaining Walls from Sta. 
0+936 to 0+960-Project 03                                                                                                         
Test Ref. No.TC-13/549/B

SSC 09/05/13 09/19/13 09/11/13 6 A

Test-13-00004-SSC-040-A
Site Comprehensive test for Base-Course Material 2nd Layer from Sta.0+160 to 
Sta.0+650-Project 03                                                                                
Test Ref. No. TB/13-216

SSC 09/11/13 09/25/13 09/11/13 0 A

Test-13-00004-SSC-041-A
Site Comprehensive test for Base-Course Material 2nd Layer from Sta.0+650 to 
Sta.1+000-Project 03                                                                                
Test Ref. No. TB/13-233

SSC 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-SSC-042-A
FDT and degree of compaction for Base-Course material 2nd layer from Sta. 
0+170 to Sta.0+870-Project 03                                                                                                                                        
Test Ref. No. TFD/13-236

SSC 09/29/13 10/13/13 10/13/13 14 C

Test-13-00004-SSC-042-B
FDT and degree of compaction Retest for Base-Course material 2nd layer from 
Sta. 0+170 to Sta.0+870-Project 03                                                                                                                                        
Test Ref. No. TFD/13-241

SSC 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-SSC-043-A Testing Report of Prime Coat application rate-Project 03                                                                                       
Test Ref. No. TM /13-148 SSC 09/29/13 10/13/13 10/13/13 14 A
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Test-13-00004-SSC-044-A
Concrete Compressive Strength Test (7 days) for Boundary Wall from Sta. 
0+940 to 1+050 RHS-Project 03                                                                                                         
Test Ref. No.TC-13/693/A

SSC 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-SSC-045-A Testing Report of Tack Coat application rate-Project 03                                                                                       
Test Ref. No. TM /13-151 SSC 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-SSC-046-A Testing Report of Prime Coat application rate-Project 03                                                                                       
Test Ref. No. TM /13-152 SSC 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-SSC-047-A Testing of Reinforcing Steel Bars-Project 03                                                                                       
Test Ref. No. TM /13-159 SSC 10/21/13 11/04/13 10/27/13 6 A

Test-13-00004-SSC-048-A Testing of Reinforcing Steel Bars-Project 03                                                                                       
Test Ref. No. TM /13-164 SSC 10/21/13 11/04/13 10/27/13 6 A

Test-13-00004-SSC-049-A
FDT and degree of compaction for Sub-Grade Material  from  Sta.0+880 to 
Sta.1+060-Project 03                                                                                                                                        
Test Ref. No. TFD/13-261

SSC 10/21/13 11/04/13 10/27/13 6 A

Test-13-00004-SSC-050-A
Concrete Compressive Strength Test (7 days) for Wall Footings for Culvert -
Project 03                                                                                                         
Test Ref. No.TC-13/753/A

SSC 10/21/13 11/04/13 10/27/13 6 A

Test-13-00004-SSC-051-A Water pressure test from Sta. 0+500 to 1+281- Project 03 SSC 10/23/13 11/06/13 10/29/13 6 A

Test-13-00004-SSC-052-A
Concrete Compressive Strength Test (7 days) for Boundary Wall from 
Sta.0+940 to Sta.1+050 RHS -Project 03                                                                                                         
Test Ref. No.TC-13/693/A

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-053-A
Concrete Compressive Strength Test (7 days) for Box Culvert Footing -Project 
03                                                                                                              
Test Ref. No.TC-13/766/A

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-054-A
Concrete Compressive Strength Test (28 days) for Step Barrier from Sta.0+936 
to Sta.0+960-Phase I-Project 03                                                                                                              
Test Ref. No.TC-13/678/B

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-055-A
Concrete Compressive Strength Test (7 days) for Box Culvert Walls and Slab -
Project 03                                                                                                              
Test Ref. No.TC-13/793/A

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-056-A
Concrete Compressive Strength Test (28 days) for Boundary Wall from 
Sta.0+940 to Sta.1+050 RHS -Project 03                                                                                                         
Test Ref. No.TC-13/693/B

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-057-A Asphalt Test for Binder from Sta.0+660 to Sta.0+800-Project 03              
Test Ref. No. TM/13-153

SSC 10/24/13 11/07/13 10/29/13 5 B
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Test-13-00004-SSC-058-A Asbestos Inspection for Sewer Drainage Pipe-Project 03 SSC 10/24/13 11/07/13 10/29/13 5 B

Test-13-00004-SSC-059-A
FDT and degree of compaction for Sub-Grade Material  from  Sta.1+000 to 
Sta.1+250-Project 03                                                                                                                                        
Test Ref. No. TFD/13-267

SSC 10/24/13 11/07/13 10/29/13 5 A

Test-13-00004-SSC-060-A Concrete Compressive Strength Test (7 days) for Step Barrier -Project 03                                                                                                              
Test Ref. No.TC-13/722/A

SSC 11/03/13 11/17/13 11/10/13 7 A

Test-13-00004-SSC-061-A Concrete Compressive Strength Test (28 days) for Step Barrier -Project 03                                                                                                              
Test Ref. No.TC-13/722/B

SSC 11/03/13 11/17/13 11/10/2013 7 A

Test-13-00004-SSC-062-A
Concrete Compressive Strength Test (7 days) for Parapet Concrete for Culvert -
Project 03                                                                                                              
Test Ref. No.TC-13/741/A

SSC 11/03/13 11/17/13 11/10/13 7 C

Test-13-00004-SSC-063-A
Concrete Compressive Strength Test (28 days) for Parapet Concrete for Culvert -
Project 03                                                                                                              
Test Ref. No.TC-13/741/B

SSC 11/03/13 11/17/13 11/10/2013 7 C

Test-13-00004-SSC-064-A
Concrete Compressive Strength Test (7 days) for Box Culvert Entrance Walls -
Project 03                                                                                                              
Test Ref. No.TC-13/803/A

SSC 11/03/13 11/17/13 11/10/2013 7 A

Test-13-00004-SSC-065-A
Site Comprehensive test for Base-Course Material 1st Layer from Sta.0+920 to 
Sta.1+300-Project 03                                                                                
Test Ref. No. TB/13-270

SSC 11/03/13 11/17/13 11/10/13 7 A

Test-13-00004-SSC-066-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+880 to Sta.1+000-Project 03                                                                                                                                        
Test Ref. No. TFD/13-286

SSC 11/03/13 11/17/13 11/10/13 7 A

Test-13-00004-SSC-067-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
0+140 to Sta.1+200-Project 03                                                                                                                                        
Test Ref. No. TFD/13-287

SSC 11/03/13 11/17/13 11/10/13 7 A

Test-13-00004-SSC-068-A Testing Report for Prime Coat application -Project 03                                                                                                  
Test Ref. No. TM/13-172 SSC 11/03/13 11/17/13 11/10/13 7 A

Test-13-00004-SSC-069-A Microbiology Test for water pipeline-Project 03 SSC 11/04/13 11/18/13 11/10/13 6 A

Test-13-00004-SSC-070-A
Concrete Compressive Strength Test (28 days) for Wall Footings for Culvert -
Project 03                                                                                                         
Test Ref. No.TC-13/753/B

SSC 11/06/13 11/20/13 11/17/13 11 A
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Test-13-00004-SSC-071-A
FDT and degree of compaction for Base-Course material 1st layer from Sta. 
1+200 to Sta.1+290-Project 03                                                                                                                                        
Test Ref. No. TFD/13-291

SSC 11/06/13 11/20/13 11/17/13 11 A

Test-13-00004-SSC-072-A
Site Comprehensive test for Base-Course Material 2nd Layer from Sta.0+880 to 
Sta.1+280-Project 03                                                                                
Test Ref. No. TB/13-276

SSC 11/06/13 11/20/13 11/17/13 11 A

Test-13-00004-SSC-073-A
Asphalt core test for asphalt layer from Sta.0+180 to Sta.0+840 -Project 03                                                                                                

Test Ref. No. TM/13-168
SSC 11/13/13 11/27/13

Test-13-00004-SSC-074-A Testing steel reinforcement bars -Project 03                                                                                
Test Ref. No. TM/13-166

SSC 11/13/13 11/27/13

Test-13-00004-SSC-075-A Testing rock fill material above box culvert -Project 03                                                                                
Test Ref. No. TB/13-280

SSC 11/18/13 12/02/13 11/26/13 A

Test-13-00004-SSC-076-A
Concrete compressive strength (28 days test) /box culvert foundation -                 
Project 03                                                                                                            
Test Ref. No. TC-13/766/B

SSC 11/18/13 12/02/13 11/26/13 A

Test-13-00004-SSC-077-A FDT for Base-Course layer from Sta. 1+060 to Sta.1+300-Project 03                                                                                                                                        
Test Ref. No. TFD/13-301

SSC 11/24/13 12/08/13

Test-13-00004-SSC-078-A
FDT for Base-Course 2nd layer from Sta. 0+880 to Sta.1+100-Project 03                                                                                                                                        

Test Ref. No. TFD/13-304
SSC 11/24/13 12/08/13

Test-13-00004-SSC-079-A FDT for Sub-grade layer from Sta. 0+090 to Sta.0+150-Project 03                                                                                                                                        
Test Ref. No. TFD/13-306

SSC 11/24/13 12/08/13

Test-13-00004-SSC-080-A
Modified proctor test for Sub-grade material from Sta. 0+090 to Sta.0+150-
Project 03                                                                                                                                        
Test Ref. No. TB/13-286

SSC 11/24/13 12/08/13

Test-13-00004-SSC-081-A
Testing asphalt material for wearing layer / from St.0+840 to St.1+060-Project 
03                                                                                                                                        
Test Ref. No. TM/13-195

SSC 11/24/13 12/08/13

Test-13-00004-SSC-082-A
Concrete compressive strength (28 days test) /box culvert inlet (entrance) walls - 
Project 03                                                                                                             
Test Ref. No. TC-13/803/B

SSC 11/25/13 12/09/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-WNV-001-A Modified Proctor test for Sub-grade material  -Project 04                                                       
Test Ref. No. TB/13-101

WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-002-A
FDT for Sub-grade layer from Sta. 0+200 to Sta. 0+300 RHS & from Sta. 
0+780 to Sta. 0+900 LHS -Project 04                                                       Test 
Ref. No. TFD/13-079

WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-003-A
Site Comprehensive Test for Base course material of the 1st layer from Sta. 
0+200 to Sta. 0+300 & from Sta. 0+750 to Sta. 0+980 -Project 04                                                       
Test Ref. No. TB/13-097

WNV 06/25/13 07/09/13 06/27/13 2 B

Test-13-00004-WNV-004-A
FDT for Sub-grade material  from Sta. 0+900 to Sta. 0+980 LHS-Project 04                                                                                                                 

Test Ref. No. TFD/13-083
WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-005-A
Site Comprehensive Test for Base course material of the 2nd layer from Sta. 
0+200 to Sta. 0+300 & from Sta. 0+750 to Sta. 0+980 -Project 04                                                       
Test Ref. No. TB/13-112

WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-006-A
FDT for Base-course 2nd layer from Sta. 0+750 to Sta. 0+950 LHS-Project 04                                                                                                                 

Test Ref. No. TFD/13-093
WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-007-A
FDT for Base-course 2nd layer from Sta. 0+220 to Sta. 0+300 RHS-Project 04                                                                                                                 

Test Ref. No. TFD/13-092
WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-008-A
FDT for Base Course 1st  layer from Sta. 0+220 to Sta. 0+330 RHS -Project 04                                                                                                          

Test Ref. No. TFD/13-089
WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-009-A
FDT for Base Course 1st  layer from Sta. 0+750 to Sta. 0+980 LHS -Project 04                                                                                                               

Test Ref. No. TFD/13-088
WNV 06/25/13 07/09/13 06/27/13 2 A

Test-13-00004-WNV-010-A
Modified Proctor test for Sub-grade material at Sta. 0+320 - 0+410 -Project 04                                                                                                                  

Test Ref. No. TB/13-138
WNV 07/13/13 07/27/13 07/17/13 4 A

Test-13-00004-WNV-011-A
FDT for Sub-grade layer from Sta. 0+040 to Sta. 0+165 LHS & from Sta. 
0+320 to Sta. 0+410 LHS -Project 04                                                       Test 
Ref. No. TFD/13-114

WNV 07/13/13 07/27/13 07/25/13 12 A

Test-13-00004-WNV-012-A
FDT for Base-Course Material 1st layer from Sta. 0+045 to Sta. 0+160-Project 
04                                                                                                        Test Ref. 
No. TFD/13-121

WNV 07/17/13 07/31/13 07/21/13 4 A

Test-13-00004-WNV-013-A
FDT for Base-Course Material 1st layer from Sta. 0+320 to Sta. 0+420-Project 
04                                                                                                        Test Ref. 
No. TFD/13-123

WNV 07/17/13 07/31/13 07/21/13 4 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Tests Register Log - Project 04

 SUBMITTAL TRACKING DATES
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Test-13-00004-WNV-014-A
Site Comprehensive Test for Base course material of the 2nd layer -Project 04                                                                                                                          

Test Ref. No. TB/13-146
WNV 07/21/13 08/04/13 08/06/13 16 A

Test-13-00004-WNV-015-A
Concrete Compressive Strength Test (7days) for Retaining Walls at Sta. 0+225 
to 0+320 LHS-Project 04                                                                                                         
Test Ref. No.TC-13/494/A

WNV 07/21/13 08/04/13 08/06/13 16 A

Test-13-00004-WNV-016-A
FDT for Base-Course Material 2nd layer at Sta. 0+100 L and Sta. 0+380 L-
Project 04                                                                                                        Test 
Ref. No. TFD/13-132

WNV 07/21/13 08/04/13 08/06/13 16 C

Test-13-00004-WNV-016-B
FDT for Base-Course Material 2nd layer at Sta. 0+100 L and Sta. 0+380 L-
Project 04                                                                                                        Test 
Ref. No. TFD/13-133

WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-017-A Modified Proctor test for Sub-grade material  -Project 04                                                                                                              
Test Ref. No. TB/13-106

WNV 07/28/13 08/11/13 08/06/13 9 B

Test-13-00004-WNV-018-A
Site Comprehensive Test for Base course material of the 1st layer -Widening 
Area from Sta. 0+200 to Sta. 0+900-Project 04                                                       
Test Ref. No. TB/13-105

WNV 07/28/13 08/11/13 08/06/13 9 B

Test-13-00004-WNV-019-A FDT for Base-Course Material 1st layer at Sta. 0+850 LHS -Project 04                                                                                                        
Test Ref. No. TFD/13-082

WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-020-A
Modified Proctor test for Sub-grade material from Sta.0+880 to Sta.0+900-
Project 04                                                                                                              
Test Ref. No. TB/13-108

WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-021-A
FDT for Sub-Grade Material  from Sta. 0+880 to Sta.0+900 LHS -Project 04                                                                                                             

Test Ref. No. TFD/13-087
WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-022-A
Modified Proctor test for Sub-grade material from Sta.0+580 to Sta.0+720-
Project 04                                                                                                              
Test Ref. No. TB/13-161

WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-023-A
FDT for Sub-Grade Material  from Sta. 0+580 to Sta.0+720 LHS -Project 04                                                                                                                

Test Ref. No. TFD/13-146
WNV 07/28/13 08/11/13 08/06/13 9 A

Test-13-00004-WNV-024-A
Concrete Compressive Strength Test (28 days) for Retaining Wall from Sta. 
0+300 to 0+313 LHS-Phase II-Project 04                                                                                                         
Test Ref. No.TC-13/448/B

WNV 07/30/13 08/13/13 08/06/13 7 A

Test-13-00004-WNV-025-A
Asphalt Test for Binder layer from Sta.0+045 to Sta.0+155 and from Sta.0+320 
to Sta.0+420 LHS-Project 04                                                     Test Ref. No. 
TM/13-097

WNV 07/30/13 08/13/13 08/06/13 7 A
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Test-13-00004-WNV-026-A
FDT for Base-Course Material 1st layer at Sta. 0+680 L -Project 04                                                                                                        

Test Ref. No. TFD/13-160
WNV 08/01/13 08/15/13 08/06/13 5 A

Test-13-00004-WNV-027-A
Modified Proctor test for Sub-grade material from Sta.0+420 to Sta.0+580 & 
from Sta.0+170 to Sta.0+200-Project 04                                                                                                              
Test Ref. No. TB/13-171

WNV 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WNV-028-A
FDT for Sub-Grade Material from Sta.0+420 to Sta.0+580 & from Sta.0+170 to 
Sta.0+200 -Project 04                                                                                                                
Test Ref. No. TFD/13-163

WNV 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WNV-029-A
FDT for Base-Course Material 2nd layer from Sta. 0+580 to Sta. 0+760-Project 
04                                                                                                        Test Ref. 
No. TFD/13-164

WNV 08/12/13 08/26/13 08/14/13 2 A

Test-13-00004-WNV-030-A
Testing Report for Prime Coat application from Sta.0+370 to Sta.0+500 LHS-
Project 04                                                                                                  Test 
Ref. No. TM/13-109

WNV 08/14/13 08/28/13 08/15/13 1 A

Test-13-00004-WNV-031-A Asphalt Test for Binder layer at Al Obeidiyeh Patches-Project 04                                                     
Test Ref. No. TM/13-112 WNV 08/15/13 08/29/13 08/21/13 6 A

Test-13-00004-WNV-032-A
Modified Proctor test for Base-Course material 1st Layer from Sta.0+460 to 
Sta.0+560-Project 04                                                                                                              
Test Ref. No. TB/13-188

WNV 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WNV-033-A
FDT for Base-Course Material 1st layer from Sta. 0+460 to Sta. 0+560-Project 
04                                                                                                        Test Ref. 
No. TFD/13-180

WNV 08/18/13 09/01/13 08/21/13 3 A

Test-13-00004-WNV-034-A
FDT for Base-Course Material 1st layer from Sta. 0+160 to Sta. 0+200 RHS-
Project 04                                                                                                        Test 
Ref. No. TFD/13-184

WNV 08/20/13 09/03/13 08/28/13 8 A

Test-13-00004-WNV-035-A
Modified Proctor test for Base-Course material 2nd Layer from Sta.0+420 to 
Sta.0+580 RHS-Project 04                                                                                                              
Test Ref. No. TB/13-192

WNV 08/20/13 09/03/13 08/28/13 8 A

Test-13-00004-WNV-036-A
FDT for Base-Course Material 2nd layer from Sta. 0+170 to Sta. 0+205 RHS-
Project 04                                                                                                        Test 
Ref. No. TFD/13-188

WNV 08/20/13 09/03/13 08/28/13 8 A

Test-13-00004-WNV-037-A

Asphalt Core Test for Widening Area from Sta. 0+035 to Sta. 0+160LHS, from 
Sta.0+200 to Sta.0+300 RHS, from Sta.0+292 to Sta.0+370 LHS & from Sta. 
0+760 to Sta. 1+000 -Project 04                                                       Test Ref. No. 
TM/13-101

WNV 08/20/13 09/03/13 09/05/13 16 C
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Test-13-00004-WNV-037-B

Asphalt Core Test for Widening Area from Sta. 0+035 to Sta. 0+160LHS, from 
Sta.0+200 to Sta.0+300 RHS, from Sta.0+292 to Sta.0+370 LHS ,from 
Sta.0+750 to Sta.0+990 LHS & from Sta. 0+990 to Sta. 1+000 -Project 04                                                       
Test Ref. No. TM/13-101

WNV 09/18/13 10/02/13 10/13/13 25 A

Test-13-00004-WNV-038-A
FDT for Base-Course Material 2nd layer from Sta. 0+420 to Sta. 0+580 RHS-
Project 04                                                                                                        Test 
Ref. No. TFD/13-185

WNV 08/22/13 09/05/13 09/01/13 10 A

Test-13-00004-WNV-039-A
Asphalt  Test for Widening Area from Sta. 0+560 to Sta. 0+760 LHS-Project 04                                                                                                               

Test Ref. No. TM/13-115
WNV 08/22/13 09/05/13 09/01/13 10 A

Test-13-00004-WNV-040-A Asphalt Test for Widening area  from Sta.0+420 to Sta.0+580 RHS-Project 04                                                                                                                 
Test Ref. No. TM/13-119 WNV 08/29/13 09/12/13 09/08/13 10 A

Test-13-00004-WNV-041-A Asphalt Test for Leveling from Sta.0+000 to Sta.0+400 -Project 04                                                                                                              
Test Ref. No. TM/13-132 WNV 09/15/13 09/29/13 09/25/13 10 A

Test-13-00004-WNV-042-A Asphalt Test for Leveling from Sta.0+400 to Sta.0+600 -Project 04                                                                                                              
Test Ref. No. TM/13-133 WNV 09/15/13 09/29/13 09/25/13 10 A

Test-13-00004-WNV-043-A Asphalt Test for Leveling from Sta.0+600 to Sta.0+750 -Project 04                                                                                                              
Test Ref. No. TM/13-134 WNV 09/15/13 09/29/13 09/25/13 10 A

Test-13-00004-WNV-044-A
Concrete Compressive Strength Test (7 days) for Ditches at Sta. 0+150-Project 
04                                                                                                              Test 
Ref. No.TC-13/698/A

WNV 10/07/13 10/21/13 10/13/13 6 A

Test-13-00004-WNV-045-A
Concrete Compressive Strength Test (28 days) for Ditches from Sta. 0+340 to 
Sta.0+250-Project 04                                                                                                             
Test Ref. No.TC-13/689/B

WNV 10/24/13 11/07/13 11/03/13 10 A

Test-13-00004-WNV-046-A
Concrete Compressive Strength Test (28 days) for Ditches at Sta. 0+150-Project 
04                                                                                                             Test Ref. 
No.TC-13/698/B

WNV 10/24/13 11/07/13 11/03/13 10 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-QAL-001-A Testing Thickness for Thermoplastic Paint for Trail Section-Project 05 QAL 08/01/13 08/15/13 08/15/13 14 A

Test-13-00004-QAL-002-A Asphalt Core Test for Wearing Layer -Project 05                                       
Test Ref. No. TM/13-122

QAL 08/28/13 09/11/13 09/08/13 11 B

Test-13-00004-QAL-003-A Asphalt  Test for Wearing Layer from Sta.2+220 to Sta.2+500-Project 05                                       
Test Ref. No. TM/13-113

QAL 08/29/13 09/12/13 09/08/13 10 A

Test-13-00004-QAL-004-A Asphalt  Test for Wearing Layer from Sta.2+500 to Sta.2+970-Project 05                                       
Test Ref. No. TM/13-114

QAL 08/29/13 09/12/13 09/08/13 10 A

Test-13-00004-QAL-005-A
Testing Thickness of Thermoplastic Paint -Project 05                                  
Test Ref. No. TM/13-127

QAL 09/03/13 09/17/13 09/08/13 5 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-THR-001-A
Allowable Bearing Capacity Test for Soil Foundation of Gravity Retaining Wall 
from St.A0+033.5 to 0+100-Seg.A-Project 6
Test Ref. No. : ST/ 28465

THR 06/16/13 06/30/13 06/30/13 14 B

Test-13-00004-THR-002-A
Proctor Test for Soil Foundation  of  Gravity Retaining wall .from St.A0+033.5 
to A 0+100-Seg.A-Project 6
Test Ref. No. : ST/ 13190

THR 06/16/13 06/30/13 06/20/13 4 A

Test-13-00004-THR-003-A
Field  Density  Test for Sub-grade of Retaining Gravity wall from St.A0+033.5 
to A 0+100-Seg.A-Project 6
Test Ref. No. : ST/ FD/13272

THR 06/16/13 06/30/13 06/20/13 4 A

Test-13-00004-THR-004-A
Proctor Test for Base course layer under  Gravity Retaining wall . .from 
St.A0+033.5 to A 0+100-Seg.A-Project 6
Test Ref. No. : ST/ 13191

THR 06/16/13 06/30/13 06/20/13 4 A

Test-13-00004-THR-005-A
Field Density Test for Base course layer under  Gravity Retaining wall , from 
St.A0+033.5 to A 0+100-Seg.A-Project 6
Test Ref. No. : ST/ FD/13274

THR 06/16/13 06/30/13 06/20/13 4 B

Test-13-00004-THR-006-A
Field  Density  Test for Base-Course below footing print of the Gravity Wall 
from Sta.0+270 to Sta.0+490-Segment A-Project 6
Test Ref. No. : ST/ FD/13300

THR 07/16/13 07/30/13 07/31/13 15 B

Test-13-00004-THR-007-A
Concrete Compressive strength (7 days)-place of casting gravity wall between 
Stations 0+252 to 0+295and 0+310 to 0+317 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13680

THR 07/21/13 08/04/13 07/31/13 10 B

Test-13-00004-THR-008-A
Concrete Compressive strength (28 days)-place of casting gravity retaining wall 
between Stations 0+033 to 0+100/ first stage -Segment A-Project 6
Test Ref. No. : BM/CT/ 13607

THR 07/21/13 08/04/13 07/31/13 10 B

Test-13-00004-THR-009-A
Concrete Compressive strength (7 days)-place of casting gravity wall between 
Stations 0+230 to 0+352 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13696

THR 07/21/13 08/04/13 07/31/13 10 A

Test-13-00004-THR-010-A
Concrete Compressive strength (28 days)-place of casting gravity retaining wall 
between Stations 0+033 to 0+100/ second stage -Segment A-Project 6
Test Ref. No. : BM/CT/ 13614

THR 07/21/13 08/04/13 07/31/13 10 A

Test-13-00004-THR-011-A
Concrete Compressive strength (28 days)-place of casting gravity retaining wall 
between Stations 0+033 to 0+100/ third stage -Segment A-Project 6
Test Ref. No. : BM/CT/ 13618

THR 07/21/13 08/04/13 07/31/13 10 A

Test-13-00004-THR-012-A
Soil Testing and Geotechnical Inspection Report for Gravity wall from Sta. 
0+033 to Sta. 0+100 RHS -Segment A- Project 06                                          
Test Ref. No. : ST/13037/INSP

THR 07/28/13 08/11/13 08/18/13 21 E

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Tests Register Log - Project 06
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Test-13-00004-THR-013-A

Concrete Compressive strength (7 days)-Retaining wall between Stations 0+270 
to 0+325 and Footing of the Retaining Wall between Stations 0+410 to 0+430-
Segment A-Project 6
Test Ref. No. : BM/CT/ 13721

THR 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-THR-014-A
Concrete Compressive strength (7 days)-Retaining wall between Stations 0+295 
to 0+310 and 0+310-0+335 and 0+410-0+433 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13725

THR 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-THR-015-A

Concrete Compressive strength (7 days)-Gravity wall between Stations 0+634 
to 0+641 RHS and Gravity Wall between Stations 0+410 to 0+433-Segment A-
Project 6
Test Ref. No. : BM/CT/ 13732

THR 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-THR-016-A
Field Density Test for Base course 2nd  layer from St.0+040 to 0+080-Seg.C-
Project 6
Test Ref. No. : ST/ FD/13304

THR 07/31/13 08/14/13 08/18/13 18 A

Test-13-00004-THR-017-A
Field Density Test for Base course 1st  layer from St.0+092 to 0+138 RHS-
Seg.C-Project 6
Test Ref. No. : ST/ FD/13305

THR 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-THR-018-A
Modified Proctor Test for Sub-Grade from Sta.0+040 to Sta.0+140-Seg.C-
Project 06                                                                                                     
Test Ref. No. : ST/ 13216

THR 07/31/13 08/14/13 08/18/13 18 A

Test-13-00004-THR-019-A
Site Comprehensive Test for Base-Course 1st Layer from St.0+000 to 0+320-
Segment A-Project 6
Test Ref. No. : ST/13229

THR 08/29/13 09/12/13 09/08/13 10 A

Test-13-00004-THR-020-A
Field Density Test for Base Course 4th Layer from St.0+040 to 0+080 RHS-
Segment C-Project 6
Test Ref. No. : ST/ FD/13308

THR 08/29/13 09/12/13 09/11/13 13 C

Test-13-00004-THR-020-B
Field Density Test for Base Course 4th Layer under boulders from St.0+040 to 
0+080 - Segment C-Project 6
Test Ref. No. : ST/ FD/13311

THR 11/27/13 12/11/13

Test-13-00004-THR-021-A
Modified Proctor Test for Sub-Grade from Sta.0+000 to Sta.0+300-Segment A-
Project 06                                                                                                     
Test Ref. No. : ST/ 13226

THR 08/19/13 09/02/13 09/11/13 23 A

Test-13-00004-THR-022-A Field Density Test for Sub-Grade from St.0+020 to 0+300-Segment A-Project 6
Test Ref. No. : ST/ FD/13316 THR 08/29/13 09/12/13 09/11/13 13 C

Test-13-00004-THR-022-B Field Density Test for Sub-Grade from St.0+020 to 0+300-Segment A-Project 6
Test Ref. No. : ST/ FD/13316 THR 09/29/13 10/13/13 10/20/13 21 A
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Test-13-00004-THR-023-A Field Density Test for Sub-Grade from St.0+350 to 0+580-Segment A-Project 6
Test Ref. No. : ST/ FD/13321 THR 08/29/13 09/12/13 09/19/13 21 D

Test-13-00004-THR-023-B FD Deep Retest for Sub-Grade layer at 0+560-Segment A-Project 6
Test Ref. No. : ST/ FD/13369 THR 11/25/13 12/09/13

Test-13-00004-THR-024-A
Field Density Test for Sub-Grade for Trench under Boulders from St.0+030 to 
0+045-Segment C-Project 6
Test Ref. No. : ST/ FD/13327

THR 08/29/13 09/12/13 09/11/13 13 C

Test-13-00004-THR-024-B
Field Density Test for Sub-Grade for Trench under Boulders from St.0+030 to 
0+045-Segment C-Project 6
Test Ref. No. : ST/ FD/13327

THR 09/16/13 09/30/13 09/19/13 3 A

Test-13-00004-THR-025-A Field Density Test for Sub-Grade from St.0+040 to 0+140-Segment C-Project 6
Test Ref. No. : ST/ FD/13307 THR 08/29/13 09/12/13 09/19/13 21 A

Test-13-00004-THR-026-A Field Density Test for Sub-Grade from St.0+540 to 0+657-Segment A-Project 6
Test Ref. No. : ST/ FD/13334

THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-027-A
Field Density Test for Base-Course 1st Layer from St.0+000 to 0+320-Segment 
A-Project 6
Test Ref. No. : ST/ FD/13335

THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-028-A
Field Density Test for Base-Course 1st Layer from St.0+340 to 0+440-Segment 
A-Project 6
Test Ref. No. : ST/ FD/13339

THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-029-A
Field Density Test for Base-Course 1st Layer from St.0+420 to 0+520-Segment 
A-Project 6
Test Ref. No. : ST/ FD/13342

THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-030-A
Field Density Test for Base-Course 1st Layer from St.0+520 to 0+657-Segment 
A-Project 6
Test Ref. No. : ST/ FD/13343

THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-031-A Field Density Test for Sub-Grade from St.0+140 to 0+350-Segment C-Project 6
Test Ref. No. : ST/ FD/13347 THR 09/17/13 10/01/13 09/19/13 2 A

Test-13-00004-THR-032-A
Site Comprehensive Test for Base-Course 1st Layer from St.0+320 to 0+650-
Segment A-Project 6
Test Ref. No. : ST/13234

THR 09/17/13 10/01/13 09/25/13 8 A
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Test-13-00004-THR-033-A
Site Comprehensive Test for Base-Course 2nd Layer from St.0+000 to 0+320-
Segment A-Project 6
Test Ref. No. : ST/13239

THR 09/17/13 10/01/13 09/25/13 8 A

Test-13-00004-THR-034-A
Modified Proctor Test for Sub-Grade from Sta.0+140 to Sta.0+350-Segment C-
Project 06                                                                                                         Test 
Ref. No. : ST/ 13242

THR 09/29/13 10/13/13 10/20/13 21 A

Test-13-00004-THR-035-A
Field Density Test for Sub-Grade from St.0+000 to 0+160 and from St.0+350 
to St.0+540 -Segment C-Project 6
Test Ref. No. : ST/ FD/13360

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-036-A
Site Comprehensive Test for Base-Course 1st Layer from St.0+000 to 0+350-
Segment C-Project 6
Test Ref. No. : ST/13254

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-037-A
Field Density Test for Base-Course 1st Layer from St.0+160 to 0+280-Segment 
C-Project 6
Test Ref. No. : ST/ FD/13356

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-038-A
Site Comprehensive Test for Base-Course 1st Layer from St.0+000 to 0+220-
Segment B-Project 6
Test Ref. No. : ST/13260

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-039-A
Modified Proctor Test for Sub-Grade from Sta.0+000 to Sta.0+220-Segment B-
Project 06                                                                                                         Test 
Ref. No. : ST/ 13256

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-040-A Field Density Test for Sub-Grade from St.0+000 to 0+220-Segment B-Project 6
Test Ref. No. : ST/ FD/13358 THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-041-A
Modified Proctor Test for Sub-Grade from Sta.0+220 to Sta.0+540-Segment B-
Project 06                                                                                                         Test 
Ref. No. : ST/ 13265

THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-042-A Field Density Test for Sub-Grade from St.0+220 to 0+540-Segment B-Project 6
Test Ref. No. : ST/ FD/13367 THR 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-THR-043-A
Field Density Test for Sub-Grade-Side Walk from St.0+300 to 0+540-Segment 
A-Project 6
Test Ref. No. : ST/ FD/13366

THR 10/06/13 10/20/13 10/27/13 21 A

Test-13-00004-THR-044-A
Modified Proctor Test for Sub-Grade from Sta.0+000 to Sta.0+640-Segment A-
Project 06                                                                                                         Test 
Ref. No. : ST/ 13266

THR 10/06/13 10/20/13 10/20/13 14 A
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Test-13-00004-THR-045-A
Concrete Compressive strength Test (28 days) for gravity wall between Stations 
0+033 to 0+100-Segment A-Project 6
Test Ref. No. : BM/CT/ 13635

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-046-A
Concrete Compressive strength Test (28 days) for gravity wall between Stations 
0+033 to 0+100-Segment A-Project 6
Test Ref. No. : BM/CT/ 13639

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-047-A
Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+250 to 0+295 RHS-Segment A-Project 6
Test Ref. No. : BM/CT/ 13660

THR 10/20/13 11/03/13 11/06/13 17 B

Test-13-00004-THR-048-A
Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+033.5 to 0+100-Segment A-Project 6
Test Ref. No. : BM/CT/ 13663

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-049-A

Concrete Compressive strength Test (28 days) for Gravity wall from Sta.0+100 
to Sta.0+104 ,from Sta.0+249 to Sta.0+295 and from Sta.0+310 to Sta.0+317 -
Segment A-Project 6
Test Ref. No. : BM/CT/ 13675

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-050-A

Concrete Compressive strength Test (28 days) for Gravity wall from Sta.0+252 

to Sta.0+295 and from Sta.0+310 to Sta.0+317 -Segment A-Project 6

Test Ref. No. : BM/CT/ 13680

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-051-A
Concrete Compressive strength Test (28 days) for gravity wall between Stations 
0+230 to 0+352 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13696

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-052-A
Concrete Compressive strength (28 days) for Retaining walls -Segment A-
Project 6
Test Ref. No. : BM/CT/ 13712

THR 10/20/13 11/03/13 11/06/13 17 B

Test-13-00004-THR-053-A

Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+270 to 0+325 and Footing of the Retaining Wall between Stations 0+410 to 
0+430-Segment A-Project 6
Test Ref. No. : BM/CT/ 13721

THR 10/20/13 11/03/13 11/06/13 17 B

Test-13-00004-THR-054-A
Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+295 to 0+310 and 0+310-0+335 and 0+410-0+433 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13725

THR 10/20/13 11/03/13 11/06/13 17 B

Test-13-00004-THR-055-A

Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+181 to 0+200 and Gravity wall from Sta.0+634 to Sta.0+641-Segment A-
Project 6
Test Ref. No. : BM/CT/ 13735

THR 10/20/13 11/03/13 11/06/13 17 B
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Tests Register Log - Project 06

 SUBMITTAL TRACKING DATES

Test-13-00004-THR-056-A
Concrete Compressive strength Test (28 days) for gravity wall between Stations 
0+181 to 0+205 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13742

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-057-A
Concrete Compressive strength (28 days) for Retaining wall -Segment A-
Project 6
Test Ref. No. : BM/CT/ 13743

THR 10/20/13 11/03/13 11/10/13 21 A

Test-13-00004-THR-058-A
Concrete Compressive strength Test (28 days) for gravity wall between Stations 
0+189 to 0+197-Segment A-Project 6
Test Ref. No. : BM/CT/ 13747

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-059-A
Concrete Compressive strength Test (28 days) for gravity wall at Sta. 0+650-
Segment A-Project 6
Test Ref. No. : BM/CT/ 13752

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-060-A
Concrete Compressive strength Test (28 days) for base of concrete fence above 
gravity wall -Segment A-Project 6
Test Ref. No. : BM/CT/ 13763

THR 10/20/13 11/03/13 11/10/13 21 A

Test-13-00004-THR-061-A
Concrete Compressive strength (28 days) for Retaining wall -Segment A-
Project 6
Test Ref. No. : BM/CT/ 13764

THR 10/20/13 11/03/13 11/10/13 21 A

Test-13-00004-THR-062-A
Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+590 to 0+620-Segment A-Project 6
Test Ref. No. : BM/CT/ 13800

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-063-A
Concrete Compressive strength (28 days) for Retaining wall between Stations 
0+590 to 0+620-Segment A-Project 6
Test Ref. No. : BM/CT/ 13802

THR 10/20/13 11/03/13 11/06/13 17 A

Test-13-00004-THR-064-A
Concrete Compressive strength (28 days) for Parapet wall between Stations 
0+033 to 0+130-Segment A-Project 6
Test Ref. No. : BM/CT/ 13814

THR 10/21/13 11/04/13 11/06/13 16 A

Test-13-00004-THR-065-A
Concrete Compressive strength (28 days) for Retaining walls between Stations 
0+460 to 0+540-Segment A-Project 6
Test Ref. No. : BM/CT/ 13828

THR 10/21/13 11/04/13 11/10/13 20 A

Test-13-00004-THR-066-A
Concrete Compressive strength (28 days) for Retaining walls between Stations 
0+485 to 0+540 RHS-Segment A-Project 6
Test Ref. No. : BM/CT/ 13834

THR 10/21/13 11/04/13 11/06/13 16 B

Test-13-00004-THR-067-A
Concrete Compressive strength (28 days) for Reinforced wall between Stations 
0+550 to 0+560 -Segment A-Project 6
Test Ref. No. : BM/CT/ 13898

THR 10/21/13 11/04/13 11/6/2013 16 B
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Test-13-00004-THR-068-A
Field Density Test for Base-Course 1st Layer from St.0+000 to 0+130-Segment 
C-Project 6
Test Ref. No. : ST/ FD/13372

THR 10/21/13 11/04/13 11/6/2013 16 A

Test-13-00004-THR-069-A
Field Density Test for Base-Course from St.0+300 to 0+540-Segment B-Project 
6
Test Ref. No. : ST/ FD/13377

THR 10/21/13 11/04/13 11/6/2013 16 A

Test-13-00004-THR-070-A
Field Density Test for Base-Course 2nd Layer from St.0+000 to 0+650-
Segment A-Project 6
Test Ref. No. : ST/ FD/13378

THR 10/21/13 11/04/13 11/06/13 16 A

Test-13-00004-THR-071-A
Field Density Test for Base-Course 2nd Layer from St.0+000 to 0+480-
Segment C-Project 6
Test Ref. No. : ST/ FD/13386

THR 10/21/13 11/04/13 11/06/13 16 A

Test-13-00004-THR-072-A
Quality Assurance Test for Base-Course 1st Layer -Compacted Plate at 
Sta.0+640-Segment A-Project 6
Test Ref. No. : ST/13240

THR 10/24/13 11/07/13 11/06/13 13 A

Test-13-00004-THR-073-A
Field Density Test for Base-Course -side walks from St.0+000 to 0+650 RHS-
Segment A-Project 6
Test Ref. No. : ST/ FD/13389

THR 10/24/13 11/07/13 11/12/13 19 A

Test-13-00004-THR-074-A
Field Density Test for Base-Course from St.0+000 to 0+220-Segment B-Project 
6
Test Ref. No. : ST/ FD/13395

THR 11/04/13 11/18/13 11/06/13 2 A

Test-13-00004-THR-075-A
Field Density Test for Base-Course from St.0+230 to 0+512-Segment B-Project 
6
Test Ref. No. : ST/ FD/13396

THR 11/04/13 11/18/13 11/06/13 2 B

Test-13-00004-THR-076-A
Field Density Test for Base-Course-Ramps from St.0+250 to 0+390-Segment A-
Project 6
Test Ref. No. : ST/ FD/13397

THR 11/04/13 11/18/13 11/06/13 2 A

Test-13-00004-THR-077-A
Field Density Test for Base-Course-Shoulders on Ramps from St.0+000 to 
0+240 LHS-Segment A-Project 6
Test Ref. No. : ST/ FD/13398

THR 11/04/13 11/18/13 11/06/13 2 A

Test-13-00004-THR-078-A
Field Density Test for Sub Grade-Shoulders on Ramps from St.0+100 to 0+390 
LHS-Segment A-Project 6
Test Ref. No. : ST/ FD/13399

THR 11/04/13 11/18/13 11/06/13 2 A

Test-13-00004-THR-079-A
Field Density Test for Base-Course -Side Walks from St.0+000 to 0+420-
Segment C-Project 6
Test Ref. No. : ST/ FD/13402

THR 11/04/13 11/18/13 11/12/13 8 A
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Test-13-00004-THR-080-A Core Test for concrete protection -Project 6
Test Ref. No. : BM/ COR/13029 THR 11/11/13 11/25/13

Test-13-00004-THR-080-B Core Retest for concrete sidewalks and concrete protection -Project 6
Test Ref. No. : BM/ COR/13031 THR 11/25/13 12/09/13

Test-13-00004-THR-081-A
Testing curbstone material of Al Ameer Co.- Project 6
Test Ref. No. : BM/ KRB/13011 THR 11/11/13 11/25/13 11/13/13 2 B

Test-13-00004-THR-082-A
Asphalt core test - Project 6
Test Ref. No. : AS/ COR/13124 THR 11/11/13 11/25/13 11/13/13 2 C

Test-13-00004-THR-082-B
Asphalt core Retest - Project 6
Test Ref. No. : AS/ COR/13130 THR 11/25/13 12/09/13

Test-13-00004-THR-083-A Microbiology test for Halhul new pipeline (2”& 4”)  - Project 6 THR 11/13/13 11/27/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test-13-00004-HEB-001-A Site Comprehensive test for Base-Course Material -Road 22-Project 07                     
Test Ref. No. ST/13204

HEB 07/30/13 08/13/13 08/18/13 19 A

Test-13-00004-HEB-002-A
Testing Bituminous Paving Mixtures Report for Asphalt patching from 
Sta.0+000 to Sta.1+200-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13157

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-003-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+500 to Sta.1+800 LHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13166

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-004-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+200 to Sta.1+500 LHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13167

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-005-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+310 to Sta.1+800 RHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13168

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-006-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+800 to Sta.2+016 RHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13169

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-007-A
Testing Bituminous Paving Mixtures Report for Asphalt patching from 
Sta.0+000 to Sta.0+500-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13171

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-008-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+700 to Sta.1+200 LHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13161

HEB 07/31/13 08/14/13 08/18/13 18 B

Test-13-00004-HEB-009-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+700 LHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13159

HEB 08/15/13 08/29/13 09/04/13 20 C

Test-13-00004-HEB-009-B
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+700 LHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13226

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-010-A

Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+800 to Sta.2+016 LHS & from Sta.0+297 to Sta.0+730 RHS-Road 22-
Project 07                                                                                           
Test Ref. No. AS/TBM/13162

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-011-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+297 to Sta.0+740 RHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13163

HEB 08/15/13 08/29/13 09/04/13 20 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
Tests Register Log - Project 07

 SUBMITTAL TRACKING DATES
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Test-13-00004-HEB-012-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+730 to Sta.1+400 RHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13164

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-013-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+730 to Sta.1+310 RHS-Road 22-Project 07                                                                        
Test Ref. No. AS/TBM/13165

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-014-A
Tack Coat Spreading Rate Test from Sta.0+360 to Sta.0+480 -Al Salam Road -
Project 07                                                                                               
Test Ref. No. AS/13174

HEB 08/15/13 08/29/13 09/04/13 20 A

Test-13-00004-HEB-015-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+050 RHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13176

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-016-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+430 to Sta.0+850 RHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13177

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-017-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+850 to Sta.1+150 RHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13178

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-018-A
Core Test for Asphalt Wearing layer from Sta.0+300 to Sta.2+000 RHS-Road 
22-Project 07                                                                                  
Test Ref. No. AS/COR/13093

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-019-A
Core Test for Asphalt Wearing layer from Sta.0+070 to Sta.1+980 LHS-Road 
22-Project 07                                                                                  
Test Ref. No. AS/COR/13094

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-020-A
Core Test for Asphalt Wearing layer from Sta.0+000 to Sta.0+400 -Road 22-
Project 07                                                                                                   
Test Ref. No. AS/COR/13095

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-021-A
Core Test for Asphalt Wearing layer from Sta.0+000 to Sta.1+950 RHS-Al 
Salam Road -Project 07                                                                                  
Test Ref. No. AS/COR/13096

HEB 08/15/13 08/29/13 09/04/13 20 B

Test-13-00004-HEB-022-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+360 to Sta.0+505 LHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13185

HEB 08/29/13 09/12/13 09/11/13 13 C

Test-13-00004-HEB-022-B
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+360 to Sta.0+505 LHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13185

HEB 09/16/13 09/30/13 09/25/13 9 B
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Test-13-00004-HEB-023-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+470 to Sta.1+800 RHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13180

HEB 08/29/13 09/12/13 09/09/13 11 A

Test-13-00004-HEB-024-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+200 to Sta.0+314 LHS-Al-Salam Road-Project 07                                                                        
Test Ref. No. AS/TBM/13210

HEB 09/17/13 10/01/13 10/03/13 16 A

Test-13-00004-HEB-025-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+350-Mononayet School Road-Project 07                                                                        
Test Ref. No. AS/TBM/13211

HEB 09/17/13 10/01/13 10/03/13 16 B

Test-13-00004-HEB-026-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+350 to Sta.0+430-Mononayet School Road-Project 07                                                                        
Test Ref. No. AS/TBM/13217

HEB 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-HEB-027-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+220 to Sta.0+600-Al Deik Road-Project 07                                                                        
Test Ref. No. AS/TBM/13218

HEB 09/29/13 10/13/13 10/13/13 14 B

Test-13-00004-HEB-028-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+440 to Sta.0+600-Al Deik Road-Project 07                                                                        
Test Ref. No. AS/TBM/13219

HEB 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-HEB-029-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+600 to Sta.0+940-Al Deik Road-Project 07                                                                        
Test Ref. No. AS/TBM/13220

HEB 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-HEB-030-A
Testing of Tack Coat Application rate from Sta.0+000 to Sta.0+150 -Qeizon 
Street-Project 07                                                                                       
Test Ref. No. AS/13208

HEB 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-HEB-031-A Testing curbstone -Al Ameer Company-Road 22-Project 07                                  
Test Ref. No. BM/KRB/13009

HEB 09/29/13 10/13/13 10/13/13 14 A

Test-13-00004-HEB-032-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+390-Be'er Al Ram Road-Project 07                                                                        
Test Ref. No. AS/TBM/13221

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-033-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+910 to Sta.1+160-Al Deik Road-Project 07                                                                        
Test Ref. No. AS/TBM/13222

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-034-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+160 to Sta.1+460-Al Deik Road-Project 07                                                                        
Test Ref. No. AS/TBM/13223

HEB 10/06/13 10/20/13 10/20/13 14 A
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Test-13-00004-HEB-035-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.2+162 to Sta.2+550-Nimra Road-Project 07                                                                        
Test Ref. No. AS/TBM/13225

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-036-A
Site Comprehensive test for Base-Course Material from Sta.0+000 to Sta.0+400 
-Al Quds Shaheen Road-Project 07                                                                                                          
Test Ref. No. ST/13261

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-037-A
Modified Proctor Test for Sub-Grade from Sta.0+000 to Sta.0+400-Al Quds 
Shaheen Road-Project 07                                                                                                    
Test Ref. No. : ST/ 13258

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-038-A
Field Density Test for Sub-Grade from St.0+000 to 0+400-Al Quds Shaheen 
Road-Project 7
Test Ref. No. : ST/ FD/13362

HEB 10/06/13 10/20/13 10/20/13 14 A

Test-13-00004-HEB-039-A
Field Density Test for Base Course from St.0+000 to 0+400-Al Quds Shaheen 
Road-Project 7
Test Ref. No. : ST/ FD/13387

HEB 10/21/13 11/04/13 11/03/13 13 A

Test-13-00004-HEB-040-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.1+600 to Sta.2+162-Nimra Road-Project 07                                                                        
Test Ref. No. AS/TBM/13224

HEB 10/24/13 11/07/13 11/03/13 10 A

Test-13-00004-HEB-041-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing and Binder 
Layer from Sta.1+200 to Sta.1+600-Nimra Road-Project 07                                                                        
Test Ref. No. AS/TBM/13233

HEB 10/24/13 11/07/13 11/03/13 10 A

Test-13-00004-HEB-042-A
Core Test for Asphalt Wearing layer from Sta.0+000 to Sta.0+430-Mononayt 
Road-Project 07                                                                                          
Test Ref. No. AS/COR/13107

HEB 11/04/13 11/18/13 11/06/13 2 C

Test-13-00004-HEB-043-A
Core Test for Asphalt Wearing layer from Sta.2+400 to Sta.2+700 RHS and 
from Sta.1+100 to Sta.2+250 LHS-Nimrah Road-Project 07                                                                                          
Test Ref. No. AS/COR/13117

HEB 11/04/13 11/18/13 11/06/13 2 C

Test-13-00004-HEB-044-A
Core Test for Asphalt Wearing layer from Sta.0+000 to Sta.0+390-Be'er Haram 
Al Ram Road-Project 07                                                                                          
Test Ref. No. AS/COR/13118

HEB 11/04/13 11/18/13 11/06/13 2 B

Test-13-00004-HEB-045-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+000 to Sta.0+400-Jabal Johar Road-Project 07                                                                        
Test Ref. No. AS/TBM/13247

HEB 11/04/13 11/18/13 11/06/13 2 A

Test-13-00004-HEB-046-A
Testing Bituminous Paving Mixture Report for Asphalt Wearing from 
Sta.0+400 to Sta.0+980-Jabal Johar Road-Project 07                                                                        
Test Ref. No. AS/TBM/13248

HEB 11/04/13 11/18/13 11/06/13 2 A
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Test-13-00004-HEB-047-A
Modified Proctor Test for Sub-Grade from Sta.0+420 to Sta.0+600-Al Salam 
Road-Project 07                                                                                                    
Test Ref. No. : ST/ 13278

HEB 11/04/13 11/18/13 11/06/13 2 B

Test-13-00004-HEB-048-A
Field Density Test for Sub-Grade from St.0+420 to 0+600-Al Salam Road-
Project 7
Test Ref. No. : ST/ FD/13401

HEB 11/04/13 11/18/13 11/06/13 2 B

Test-13-00004-HEB-049-A
Core Test for Asphalt Wearing layer from Sta.0+000 to Sta.0+500-Qeizon 
Road-Project 07                                                                                          
Test Ref. No. AS/COR/13106

HEB 11/04/13 11/18/13 11/06/13 2 C

Test-13-00004-HEB-050-A Testing interlock Tiles of Al Ameer Co -Project 07                                                                                          
Test Ref. No. BM/PB/13012                                                                                       

HEB 11/11/13 11/25/13 11/13/13 2 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

RFI-13-00004-MRS-001 
Geometrical Survey, Comprehensive  Investigations and Final Design for:
Project #P-1 Wadi Al Jeer–Al Sawahira  Road (Segment A) and  #P-5 
Qalandiya-Jabaa Road Safety Enhancement

WJA
QAL 04/23/13 05/07/13 05/02/13 9 Saleem Tafesh 

RFI-13-00004-MRS-002 Geometrical Survey, Comprehensive  Investigations and Final Design for:
Project #P-7 Milling and Overlay of Hebron Internal Roads

HEB 04/23/13 05/07/13 05/19/13 26 Saleem Tafesh 

RFI-13-00004-MRS-003 Geometric design for project #P-1 Wadi Al Jeer–Al Sawahira  Road (Segment 
B) and  Project # 3 Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

WJB
SSC 04/24/13 05/08/13 05/12/13 18 Saleem Tafesh 

RFI-13-00004-MRS-004 Design Drawings for Project No. 02 – Wadi Al Jeer–Al Sawahira  Road 
(Segment B) WJB 04/28/13 05/12/13 05/12/13 14 Saleem Tafesh 

RFI-13-00004-MRS-005 Design Drawings for Project No. 03 – Al Sawahira Al Sharqiya-Sheikh Sa’ed 
Road (Segment C)

SCC 04/29/13 05/13/13 05/12/13 13 Saleem Tafesh 

RFI-13-00004-MRS-006 Required Retaining Structure between sta.C+103 to C0+155 LHS  / Project 3  
Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SSC 05/02/13 05/16/13 05/12/13 10 Saleem Tafesh 

RFI-13-00004-MRS-007 Location of carriageway, shoulder and sidewalk / Project 1  Wadi Al Jeer–Al 
Sawahira Al Sharqiya Road (Segment A)

WJA 05/09/13 05/23/13 05/19/13 10 Saleem Tafesh 

RFI-13-00004-MRS-008 Specification of H2/W2 BSWF guardrail / Project 5  Qalandiya-Jabaa Road 
Safety Enhancement 

QAL 05/14/13 05/28/13 05/30/13 16 Saleem Tafesh 

RFI-13-00004-MRS-009
Required design drawing for the Retaining walls and pipe culverts between 
sta.C+126 / Project 3  Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment 
C)

SSC 05/23/13 06/06/13 06/08/13 16 Saleem Tafesh 

RFI-13-00004-MRS-010 Proposed gravity concrete retaining wall instead of stone boulder between  
st.0+936 to st.1+057 RHS /at Project 3 

SSC 05/28/13 06/11/13 06/04/13 7 Saleem Tafesh 

RFI-13-00004-MRS-011 Change the typical section for stone boulders at Road Project # 1  Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A) WJA 06/11/13 06/25/13 06/17/13 6 Saleem Tafesh 

RFI-13-00004-MRS-012 Relocate the proposed  pipe culvert at sta. A0+050    Road Project 1  / Wadi Al 
Jeer–Al Sawahira Al Sharqiya Road (Segment A) WJA 06/20/13 07/04/13 06/24/13 4 Saleem Tafesh 

RFI-13-00004-MRS-013 Pre-cast concrete New Jersey Barrier -Project THR 06/20/13 07/04/13 06/24/13 4 Saleem Tafesh 

RFI-13-00004-MRS-014 Typical section details for manhole cover adjustment at Road Project 7 / Milling and Overlay of Hebron Internal RoadsHEB 06/20/13 07/04/13 06/24/13 4 Saleem Tafesh 

RFI-13-00004-MRS-015 Unsuitable excavated material- Project #03 SSC 07/07/13 07/21/13 07/09/13 2 Saleem Tafesh 
RFI-13-00004-MRS-016 Typical section details for asphalt patching ,requested repair cracks and curbstone replacement at Road Project 7 / Milling and Overlay of Hebron Internal RoadsHEB 07/08/13 07/22/13 07/14/13 6 Saleem Tafesh 
RFI-13-00004-MRS-017 Al Jarrar Segment in Project #6 THR 07/18/13 08/01/13 08/12/13 25 Saleem Tafesh 
RFI-13-00004-MRS-018 Changing scope of work for Wadi Al Jeer Roundabout at Sta.A2+775 WJA 10/22/13 11/05/13 10/27/13 5 Saleem Tafesh 
RFI-13-00004-MRS-019 Fabrication of permanent signs MRS 11/11/13 11/25/13 11/20/13 9 Saleem Tafesh 

RFI-13-00004-MRS-020 Proposed Galvanized Fence Wall from B0+100 to B0+150 LHS-Beit Enon 
Round around-Project 07 HEB 11/21/13 12/05/13 11/27/13 6 Saleem Tafesh 

RFI-13-00004-MRS-021 Existing Pipe Culvert at Segment B-Beit Enon Roundabout-Project 07 HEB 11/21/13 12/05/13 11/27/13 6 Saleem Tafesh 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #04, MULTIPLE ROADS PROJECT
RFIs log - MRS

 SUBMITTAL TRACKING DATES
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Multiple Roads South-MRS

Project 01- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 11 2 13 1 0 27 1

May 2013 40 34 46 13 0 133 6

June 2013 36 54 217 73 0 379 16

July 2013 41 55 260 93 0 448 19

August 2013 34 49 255 106 0 444 19

September 2013 39 59 395 246 0 739 31

Total of FY 2013 2169 91

October 2013 39 54 432 240 0 765 32

November 2013 67 62 323 248 0 701 29

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1466 62

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: April 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRSI

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple Roads South-MRS

Project 02- Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 13 3 10 0 0 26 1

May 2013 33 38 19 1 0 92 4

June 2013 35 53 235 122 0 444 19

July 2013 29 65 301 127 0 522 22

August 2013 22 66 400 141 0 629 26

September 2013 26 68 346 208 0 648 27

Total of FY 2013 2360 99

October 2013 27 58 241 142 0 468 20

November 2013 0 0 0 0 0 0 0

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 468 20

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRS

Project 03- Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 11 2 15 0 0 27 1

May 2013 34 29 44 25 0 131 6

June 2013 36 42 303 129 0 510 21

July 2013 35 42 568 265 0 910 38

August 2013 25 40 298 148 0 511 21

September 2013 29 42 410 197 0 678 28

Total of FY 2013 2768 116

October 2013 29 39 555 320 0 944 40

November 2013 23 20 170 105 0 317 13

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1261 53

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRS

Project 04- Wadi Al Nar Road (Segment V)

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 10 2 16 0 0 28 1

May 2013 35 35 39 24 0 133 6

June 2013 33 73 210 53 0 369 15

July 2013 28 65 185 25 0 303 13

August 2013 25 44 122 40 0 231 10

September 2013 28 72 251 132 0 482 20

Total of FY 2013 1546 65

October 2013 29 68 132 99 0 327 14

November 2013 0 0 0 0 0 0 0

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 327 14

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRS

Project 05- Qalandiya-Jabaa Road Safety Enhancement

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 10 14 6 0 0 30 1

May 2013 30 30 3 2 0 65 3

June 2013 33 13 7 4 0 57 2

July 2013 29 19 178 69 0 294 12

August 2013 23 9 92 43 0 166 7

September 2013 26 14 0 0 0 40 2

Total of FY 2013 651 27

October 2013 0 0 0 0 0 0 0

November 2013 0 0 0 0 0 0 0

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 0 0

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRS

Project 06- Al Thirwa Schools Road and Roads Retaining Structures

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 9 15 4 9 0 37 2

May 2013 31 26 7 8 0 71 3

June 2013 32 42 300 181 0 555 23

July 2013 34 39 578 251 0 903 38

August 2013 26 33 469 226 0 754 32

September 2013 33 39 590 274 0 935 39

Total of FY 2013 3254 137

October 2013 37 32 723 300 0 1092 46

November 2013 13 15 155 74 0 257 11

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1349 57

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRS

Project 07- Milling and Overlay of Hebron Internal Roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 8 2 12 0 0 22 1

May 2013 27 20 30 8 0 85 4

June 2013 26 114 405 189 0 733 31

July 2013 59 136 620 280 0 1095 46

August 2013 54 99 290 161 0 604 25

September 2013 65 120 416 244 0 845 35

Total of FY 2013 3383 142

October 2013 57 127 554 332 0 1069 45

November 2013 79 130 395 251 0 855 36

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1924 81

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00004

Multiple Roads South-MRS

Task Order Name: PERIOD FROM: April 2013

Sub-project or Activity Name: PERIOD TO: November 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

May June July August September October November
MRS 710 3046 4475 3339 4365 4665 2130
WJA 133 379 448 444 739 765 701
WJB 92 444 522 629 648 468 0
SSC 131 510 910 511 678 944 317
WNV 133 369 303 231 482 327 0
QAL 65 57 294 166 40 0 0
THR 71 555 903 754 935 1092 257
HEB 85 733 1095 604 845 1069 855

MRS 16131 6795 22926
WJA 2169 1466 3634
WJB 2360 468 2828
SSC 2768 1261 4029
WNV 1546 327 1873
QAL 651 0 651
THR 3254 1349 4603
HEB 3383 1924 5307

FY14

QRT 1
Oct. 1, 2014 to Dec. 31,  2014

PROJECT 06
PROJECT 07

Total

Project Name

PROJECT 01
PROJECT 02
PROJECT 03
PROJECT 04
PROJECT 05

Project Name QRT 4
July 1, 2013 to September 30, 2013

QRT 3
April. 1, 2013 to June 30, 2013

FY13

DV

Total
PROJECT 01
PROJECT 02
PROJECT 03
PROJECT 04
PROJECT 05
PROJECT 06
PROJECT 07

FY13DV FY14 Total

April
198
27
26
27
28
30
37
22
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Daily Work Force /November 2013
Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)
Contract No. AID-294-I-00-12-00005  

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Te
ch

ni
ca

l E
ng

in
ee

r

Q
ua

nt
iti

y 
Su

rv
ey

or

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

Si
te

 E
ng

in
ee

r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

D
riv

er
s

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

W
at

ch
 M

an

O
ff

ic
e 

B
oy

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Te
ch

ni
ca

l E
ng

in
ee

r

Q
ua

nt
iti

y 
Su

rv
ey

or
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

C
om

pl
ia

nc
e 

O
ff

ic
er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

Si
te

 E
ng

in
ee

r
Fo

re
m

an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

D
riv

er
s

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

W
at

ch
 M

an
O

ff
ic

e 
B

oy

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2.66 2.66 0 2 5.32 2 2.66 1 8 2 2 2 10 10

Subcontractor 0 0 0 0 0 Subcontractor 8 8 40 32 64 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 20 10 APCO/ArCon 2.66 2 0 2 4 2 2.66 1 8 2 2 2 16 10

Subcontractor 8 8 120 32 64 16 Subcontractor 8 8 88 32 64 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 20 10 APCO/ArCon 4 4 0 2 6 2 4 1.5 8 3 3 2 16 10

Subcontractor 8 8 120 32 64 16 Subcontractor 8 8 88 32 64 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 10 10 APCO/ArCon 4 3 0 3 8 3 3 3 8 6 3 3 10 10

Subcontractor 8 8 40 32 64 16 Subcontractor 8 8 40 32 64 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 10 10 APCO/ArCon 4 4 4 3 6 3 4 2 8 4 4 3 10 10

Subcontractor 8 8 40 32 64 16 Subcontractor 8 8 40 32 64 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 10 10 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 8 40 32 64 16 Subcontractor 0 0 0 0 0 0

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 10 10 APCO/ArCon 3 3 4 3 8 3 4 2 8 4 4 3 9 11

Subcontractor 8 8 40 32 64 16 Subcontractor 8 8 40 24 72 16

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 4 3 4 2 8 3 4 2 8 4 4 3 10 12

Subcontractor 0 0 0 0 0 0 Subcontractor 8 8 40 32 80 16

APCO/ArCon 1 3 0 2 2 2 2 2 8 4 3 20 10 APCO/ArCon 4 2 4 2 8 3 4 2 8 4 4 3 10 12

Subcontractor 8 8 120 32 64 16 Subcontractor 8 8 40 32 80 16

APCO/ArCon 1 3 0 2 6 2 2 2 8 4 3 20 10 APCO/ArCon 3 3 4 3 8 2 4 2 8 4 4 3 10 7

Subcontractor 8 8 120 32 64 16 Subcontractor 8 8 40 32 40 16

APCO/ArCon 1 3 0 2 4 2 2 2 8 4 3 10 10 APCO/ArCon 5 3 4 2 8 3 4 2 8 4 4 3 10 7

Subcontractor 8 8 40 32 64 16 Subcontractor 8 8 40 32 40 16

APCO/ArCon 2 3 0 2 4 2 2 2 8 4 3 16 10 APCO/ArCon 5 3 4 2 8 3 4 2 8 4 4 3 10 7

Subcontractor 8 8 88 32 64 16 Subcontractor 8 8 40 32 40 16

APCO/ArCon 4 3 0 2 4 2 2 2 8 4 3 14 10 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 8 72 32 64 16 Subcontractor 0 0 0 0 0 0

APCO/ArCon 4 3 0 2 4 2 3 2 8 4 3 16 10 APCO/ArCon 4 4 4 3 8 4 4 4 8 8 4 3 10 12

Subcontractor 8 8 88 32 64 16 Subcontractor 8 8 40 32 80 16

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor 0 0 0 0 0 0 Subcontractor

APCO/ArCon 2.66 2.66 0 2.66 5.32 2.66 2.66 1 8 2 2 16 10 67 62 323 248

Subcontractor 8 8 88 32 64 16

0

2

2

2

2

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

2

3

0

2

November 12, 2013

November 6, 2013 November 22, 2013

November 23, 2013

November 8, 2013 November 24, 2013

November 28, 2013

November 9, 2013 November 25, 2013

November 7, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

2

2

November 3, 2013 November 19, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

2

2

2

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Engineers

0

2

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

220



Daily Work Force /November 2013
Project Name Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 0 0 0 0
Subcontractor

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013
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Daily Work Force /November 2013
Project Name Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 2.66 2.66 0 2 5.32 2 2.66 1 8 2 2 1 11 8

Subcontractor 0 0 0 0 0 0 Subcontractor 8 8 48 24 64

APCO/ArCon 0 2 0 1 4 1 1 1 8 2 1 1 11 8 APCO/ArCon 2.66 2 0 2 4 2 2.66 1 5 2 2 1 9 6

Subcontractor 16 8 48 16 64 Subcontractor 5 5 50 15 50

APCO/ArCon 0 2 0 1 4 1 1 1 8 2 1 1 10 7 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 8 48 16 56 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 8 2 1 1 10 6 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 56 16 48 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 10 2 1 2 20 5 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 70 40 20 20 40 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 11 2 1 2 10 11 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 48 22 88 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 11 2 1 2 14 11 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 1 8 77 22 88 Subcontractor 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 0 0 0 0 0 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 10 2 1 2 19 5 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 3 8 70 40 10 20 40 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 10 2 1 2 8 6 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 6 10 25 20 50 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 2 2 1 8 2 2 1 6 5 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 6 8 15 16 40 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 2 2 8 2 2 1 9 6 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 6 8 40 16 50 Subcontractor 0 0 0 0 0

APCO/ArCon 0 2 0 1 4 1 1 1 8 2 1 1 9 8 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 6 8 40 16 64 Subcontractor 0 0 0 0 0

APCO/ArCon 2 2 0 1 4 1 3 1 8 2 2 1 8 2 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Subcontractor 8 40 16 16 Subcontractor 0 0 0 0 0

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 5 2 APCO/ArCon 0 0 0 0

Subcontractor 32 8 16 Subcontractor

APCO/ArCon 2.66 2.66 0 2.66 5.32 2.66 2.66 1 8 2 2 1 13 8 23 20 170 105
Subcontractor 6 8 64 24 64

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2013
Project Name Wadi Al Nar Road (Segment V)
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 0 0 0 0
Subcontractor

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2013
Project Name Qalandiya-Jabaa Road Safety Enhancement
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 0 0 0 0 0 0 0 0
Subcontractor
APCO/ArCon 0 0 0 0 0 0 0 0
Subcontractor

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2013
Project Name Al Thirwa Schools Road and Roads Retaining Structures
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 0 0 0 0

Subcontractor 0 0 0 0 0 0 Subcontractor

APCO/ArCon 1 2 0 1 4 2 1 0 12 4 8 8 8 8 16 1 2 4 2 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 1 0 1 4 2 1 0 8 4 8 8 48 64 40 1 2 16 5 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 2 0 1 4 2 1 0 8 4 8 8 72 64 40 1 2 19 5 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 2 0 0 4 2 1 0 8 4 8 8 64 64 40 1 2 18 5 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 2 0 0 4 2 1 0 8 4 8 8 64 80 64 1 2 20 8 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 2 0 0 4 2 1 0 8 4 8 8 56 80 64 1 2 19 8 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 2 0 0 4 2 1 0 8 4 8 8 72 80 96 8 1 2 21 13 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 1 0 0 2 2 1 0 8 2 8 8 48 16 80 8 1 1 10 11 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 2 2 0 0 2 1 2 0 8 2 8 8 64 40 80 8 1 1 15 11 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 2 3 0 0 4 2 2 0 8 2 8 8 48 40 40 8 2 1 13 6 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 2 0 0 0 0 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 2 0 0 0 0 APCO/ArCon 0 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 13 15 155 74

Subcontractor

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2013
Project Name Milling and Overlay of Hebron Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon
0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 2.66 2.66 8 2 5.32 2 2.66 1 8 10 8 3 4 13 9

Subcontractor 0 0 0 0 0 0 Subcontractor 8 8 16 40 48 40 16 8

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 14 9

APCO/ArCon 2.66 2 8 2 4 2 2.66 1 8 10 8 3 4 12 9

Subcontractor 8 16 16 48 48 40 16 8 Subcontractor 8 8 16 32 48 40 16 8

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 12 7

APCO/ArCon 4 4 8 2 6 2 4 1.5 8 11 8 4 4 12 9

Subcontractor 8 16 16 32 48 24 16 8 Subcontractor 8 8 16 32 48 40 16 8

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 9 6

APCO/ArCon 4 3 8 3 8 3 3 3 16 14 8 4 6 17 11

Subcontractor 8 16 8 32 32 16 16 8 Subcontractor 8 8 24 40 72 64 16

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 4 13 8

APCO/ArCon 4 4 4 3 6 3 4 2 16 12 8 4 6 18 10

Subcontractor 8 8 16 40 48 32 16 8 Subcontractor 8 8 24 56 64 56 16

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 17 10

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 1 3 4

Subcontractor 8 16 16 56 64 48 16 8 Subcontractor 0 8 0 8 16 16 16 0

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 20 12

APCO/ArCon 3 3 4 3 8 3 4 2 16 12 8 4 6 19 11

Subcontractor 8 16 24 64 72 64 16 8 Subcontractor 8 8 32 48 72 64 16

APCO/ArCon
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 4 3 4 2 8 3 4 2 16 12 8 4 6 17 12

Subcontractor 0 0 0 0 0 0 0 0 Subcontractor 8 8 24 48 64 72 16

APCO/ArCon
2 0 8 2 2 1 2 1 8 10 8 2 5 12 9

APCO/ArCon 4 2 4 2 8 3 4 2 16 12 8 4 6 19 13

Subcontractor 8 16 16 32 48 40 16 8 Subcontractor 8 8 16 96 40 64 32

APCO/ArCon
2 0 8 0 2 2 2 1 8 10 8 2 5 18 11

APCO/ArCon 3 3 4 3 8 2 4 1 16 12 4 8 8 4 6 16 13

Subcontractor 8 16 24 56 64 56 16 8 Subcontractor 8 8 16 72 24 64 32

APCO/ArCon
4 0 8 2 6 3 2 1 8 10 8 3 5 23 16

APCO/ArCon 5 3 4 3 8 3 4 2 16 12 9 18 8 4 6 30 17

Subcontractor 8 16 32 48 104 96 16 8 Subcontractor 8 8 24 104 88 96 32

APCO/ArCon
4 0 8 2 4 2 2 1 8 10 8 3 4 16 9

APCO/ArCon 5 3 4 2 8 3 4 2 22 12 8 4 6 16 7

Subcontractor 8 8 16 56 56 40 16 8 Subcontractor 8 8 40 64 24 32 16

APCO/ArCon
3 0 8 2 8 2 2 1 8 10 8 3 4 11 7

APCO/ArCon 0 0 0 0 0 0 0 13 0 0 0 2 7 2

Subcontractor 8 8 8 48 32 24 16 8 Subcontractor 0 0 8 48 0 16 0 0

APCO/ArCon
3 2 8 2 8 2 2 1 8 10 8 4 4 2 3

APCO/ArCon 4 4 4 3 8 4 4 4 20 16 8 4 7 16 7

Subcontractor 5 5 15 10 8 Subcontractor 8 8 24 72 32 32 16

APCO/ArCon
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

APCO/ArCon 0 0 0 0

Subcontractor 0 0 0 0 0 0 0 0 Subcontractor

APCO/ArCon
2.66 2.66 8 2.66 5.32 2.66 2.66 1 8 10 3 4 13 10 79 130 395 251

Subcontractor 8 8 16 32 56 48 16 8 8

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO:November 30, 2013

SubTota
l

DATE 
Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubTota
l Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2013 0 0 0 0 0 0 0 0 0 0
November 2, 2013 2 3 20 10 34 0 0 0 0 0
November 3, 2013 2 3 20 10 34 0 0 0 0 0
November 4, 2013 2 3 10 10 24 0 0 0 0 0
November 5, 2013 2 3 10 10 24 0 0 0 0 0
November 6, 2013 2 3 10 10 24 0 0 0 0 0
November 7, 2013 2 3 10 10 24 0 0 0 0 0
November 8, 2013 0 0 0 0 0 0 0 0 0 0
November 9, 2013 2 3 20 10 34 0 0 0 0 0

November 10, 2013 2 3 20 10 35 0 0 0 0 0
November 11, 2013 2 3 10 10 25 0 0 0 0 0
November 12, 2013 2 3 16 10 31 0 0 0 0 0
November 13, 2013 2 3 14 10 29 0 0 0 0 0
November 14, 2013 3 3 16 10 31 0 0 0 0 0
November 15, 2013 0 0 0 0 0 0 0 0 0 0
November 16, 2013 2 2 16 10 31 0 0 0 0 0
November 17, 2013 2 2 10 10 25 0 0 0 0 0
November 18, 2013 2 2 16 10 30 0 0 0 0 0
November 19, 2013 3 2 16 10 31 0 0 0 0 0
November 20, 2013 3 3 10 10 26 0 0 0 0 0
November 21, 2013 4 3 10 10 26 0 0 0 0 0
November 22, 2013 0 0 0 0 0 0 0 0 0 0
November 23, 2013 4 3 9 11 26 0 0 0 0 0
November 24, 2013 4 3 10 12 28 0 0 0 0 0
November 25, 2013 4 3 10 12 28 0 0 0 0 0
November 26, 2013 4 3 10 7 23 0 0 0 0 0
November 27, 2013 4 3 10 7 23 0 0 0 0 0
November 28, 2013 4 3 10 7 23 0 0 0 0 0
November 29, 2013 0 0 0 0 0 0 0 0 0 0
November 30, 2013 4 3 10 12 29 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
Sub Total of 
November

67 62 323 248 0 701 0 0 0 0 0 0

SubTota
l

DATE 
Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment A)

SubTota
l Wadi Al Jeer–Al Sawahira Al Sharqiya Road (Segment B)
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO:November 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

DATE 
Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SubTota
l Wadi Al Nar Road (Segment V)

SubTota
l

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2013 0 0 0 0 0 0 0 0 0 0
November 2, 2013 1 1 11 8 22 0 0 0 0 0
November 3, 2013 1 1 10 7 20 0 0 0 0 0
November 4, 2013 1 1 10 6 19 0 0 0 0 0
November 5, 2013 1 2 20 5 28 0 0 0 0 0
November 6, 2013 1 2 10 11 24 0 0 0 0 0
November 7, 2013 1 2 14 11 27 0 0 0 0 0
November 8, 2013 0 0 0 0 0 0 0 0 0 0
November 9, 2013 1 2 19 5 27 0 0 0 0 0

November 10, 2013 1 2 8 6 17 0 0 0 0 0
November 11, 2013 2 1 6 5 13 0 0 0 0 0
November 12, 2013 2 1 9 6 18 0 0 0 0 0
November 13, 2013 1 1 9 8 19 0 0 0 0 0
November 14, 2013 2 1 8 2 13 0 0 0 0 0
November 15, 2013 0 0 5 2 7 0 0 0 0 0
November 16, 2013 2 1 13 8 24 0 0 0 0 0
November 17, 2013 2 1 11 8 23 0 0 0 0 0
November 18, 2013 2 1 9 6 19 0 0 0 0 0
November 19, 2013 0 0 0 0 0 0 0 0 0 0
November 20, 2013 0 0 0 0 0 0 0 0 0 0
November 21, 2013 0 0 0 0 0 0 0 0 0 0
November 22, 2013 0 0 0 0 0 0 0 0 0 0
November 23, 2013 0 0 0 0 0 0 0 0 0 0
November 24, 2013 0 0 0 0 0 0 0 0 0 0
November 25, 2013 0 0 0 0 0 0 0 0 0 0
November 26, 2013 0 0 0 0 0 0 0 0 0 0
November 27, 2013 0 0 0 0 0 0 0 0 0 0
November 28, 2013 0 0 0 0 0 0 0 0 0 0
November 29, 2013 0 0 0 0 0 0 0 0 0 0
November 30, 2013 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
Sub Total of 
November

23 20 170 105 0 317 0 0 0 0 0 0

DATE 
Al Sawahira Al Sharqiya-Sheikh Sa’ed Road (Segment C)

SubTota
l Wadi Al Nar Road (Segment V)

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO:November 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

DATE 
Qalandiya-Jabaa Road Safety Enhancement

SubTota
l Al Thirwa Schools Road and Roads Retaining Structures

SubTota
l

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2013 0 0 0 0 0 0 0 0 0 0
November 2, 2013 0 0 0 0 0 1 2 4 2 9
November 3, 2013 0 0 0 0 0 1 2 16 5 24
November 4, 2013 0 0 0 0 0 1 2 19 5 27
November 5, 2013 0 0 0 0 0 1 2 18 5 26
November 6, 2013 0 0 0 0 0 1 2 20 8 31
November 7, 2013 0 0 0 0 0 1 2 19 8 30
November 8, 2013 0 0 0 0 0 0 0 0 0 0
November 9, 2013 0 0 0 0 0 1 2 21 13 37

November 10, 2013 0 0 0 0 0 1 1 10 11 23
November 11, 2013 0 0 0 0 0 1 1 15 11 28
November 12, 2013 0 0 0 0 0 2 1 13 6 22
November 13, 2013 0 0 0 0 0 0 0 0 0 0
November 14, 2013 0 0 0 0 0 0 0 0 0 0
November 15, 2013 0 0 0 0 0 0 0 0 0 0
November 16, 2013 0 0 0 0 0 0 0 0 0 0
November 17, 2013 0 0 0 0 0 0 0 0 0 0
November 18, 2013 0 0 0 0 0 0 0 0 0 0
November 19, 2013 0 0 0 0 0 0 0 0 0 0
November 20, 2013 0 0 0 0 0 0 0 0 0 0
November 21, 2013 0 0 0 0 0 0 0 0 0 0
November 22, 2013 0 0 0 0 0 0 0 0 0 0
November 23, 2013 0 0 0 0 0 0 0 0 0 0
November 24, 2013 0 0 0 0 0 0 0 0 0 0
November 25, 2013 0 0 0 0 0 0 0 0 0 0
November 26, 2013 0 0 0 0 0 0 0 0 0 0
November 27, 2013 0 0 0 0 0 0 0 0 0 0
November 28, 2013 0 0 0 0 0 0 0 0 0 0
November 29, 2013 0 0 0 0 0 0 0 0 0 0
November 30, 2013 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
Sub Total of 
November

0 0 0 0 0 0 13 15 155 74 0 257

DATE 
Qalandiya-Jabaa Road Safety Enhancement

SubTota
l Al Thirwa Schools Road and Roads Retaining Structures

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO:November 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00004

MULTIPLE ROADS PROJECT IN THE SOUTH

Milling and Overlay of Hebron Internal Roads

SubTota
l

DATE 
Management Engineers Skilled labor Unskilled labor Other 

November 1, 2013 0 0 0 0 0
November 2, 2013 2 5 14 9 31
November 3, 2013 2 5 12 7 27
November 4, 2013 2 5 9 6 23
November 5, 2013 2 4 13 8 28
November 6, 2013 2 5 17 10 35
November 7, 2013 2 5 20 12 40
November 8, 2013 0 0 0 0 0
November 9, 2013 2 5 12 9 29

November 10, 2013 2 5 18 11 36
November 11, 2013 3 5 23 16 48
November 12, 2013 3 4 16 9 32
November 13, 2013 3 4 11 7 26
November 14, 2013 4 4 2 3 12
November 15, 2013 0 0 0 0 0
November 16, 2013 3 4 13 10 31
November 17, 2013 3 4 13 9 30
November 18, 2013 3 4 12 9 28
November 19, 2013 4 4 12 9 29
November 20, 2013 4 6 17 11 38
November 21, 2013 4 6 18 10 37
November 22, 2013 0 1 3 4 8
November 23, 2013 4 6 19 11 39
November 24, 2013 4 6 17 12 38
November 25, 2013 4 6 19 13 41
November 26, 2013 4 6 16 13 38
November 27, 2013 4 6 30 17 57
November 28, 2013 4 6 16 7 33
November 29, 2013 0 2 7 2 11
November 30, 2013 4 7 16 7 34

0 0 0 0 0
Sub Total of 
Novemebr

79 130 395 251 0 855

Total Job Days

Milling and Overlay of Hebron Internal Roads

SubTota
l

November, 2013
2130

No of Full Time Equivalent (FTE) Jobs 

89

DATE 
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