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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the Middle area (MRM) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00011 
Employer USAID  
Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 18, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Completion Date Jul. 3, 2014 
Task Order Contract Value  $ 6,675,844.00 
Projects Total Value $ 6,325,844.00 
Day Work $350,000 
Modified Projects Total Value --- 

Modified Day Work --- 

  
Project 01- Sinjil Main Entrance Road 
Project Description A 2 lane road project in Ramallah District consisting of 1.88 km of roadway 

upgrade that connects the town of Sinjil with highway 60. The road falls totally in 
areas B and C. Scope requires reconstruction of 1.48km of Sinjil main road and 
widening of 0.386km of HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, milling and overlay works, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items 
needed to complete this activity as specified. 

Project Location  Sinjil town, Ramallah District. 
Project Value $ 2,063,449.00 
Modified Project Value --- 
Subcontractor Name Al Amjad Arabian Company and Al Sadek Company 
Start of Construction January 04, 2014 
Contractual period of Performance 240 Calendar days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 23.1%  
Actual Percentage of Completion 5.5% 
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Project 02-  Ein Sinya – Wadi Al Balat Road 
Project Description An existing 2.0 km two lane roadway with deteriorated surface that links Ramallah 

with North Governorates recently unblocked by Israeli authorities and totally 
located in areas B and C. Also in the scope is the reconstruction of the junction of 
Dura Al Qarei (Segments A and B).  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura Al Qarei and Wadi Al Balat, Ramallah District 
Project Value $ 2,616,457.00 
Modified  Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction January 14, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 12.4%  
Actual Percentage of Completion 8.5% 
 
Project 03- Kharbatha Bani Harith Road 
Project Description A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani 

Hareth with the community of Ein Ayoub in Ramallah District totally located in 
areas B and C and passes through agricultural lands and serves the entire town of 
Kharbatha Bani Hareth. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate 
Project Value $ 1,645,938.00 
Modified Project Value --- 
Subcontractor Name Shaltaf Company 
Start of Construction January 05, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 14.3%  
Actual Percentage of Completion 7.1% 
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Figure 01- Project 01- Sinjil Main Entrance Road Location. 

 
Figure 02-  Project 02- Ein Sinya – Wadi Al Balat Road Location 

 
Figure 03-  Project 03- Kharbatha Bani Harith – Ein Ayoub Road Location 
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SAFETY: 

During this reporting period, zero accidents were reported, no Notices of Unsafe Condition (NUC) were issued, and 
three safety toolbox were conducted for the equipment operators, labors and residents as detailed in the safety toolbox log 
below: 
 
 
 

Date Tool Box No.                                  Location  Description 

  Task Order No. 11 

February 04, 2014 004 

Kharbatha village 
Elementary School 
(male and female 
students) 

The tool box talk discussed project work activities, safety 
precautions and students behavior during entering and 
leaving the school. 

February 08, 2014 005 KHR 
Guidance for equipment operators how to work safely 
within an urbanized area with residents and businesses 
around.  

February 11, 2014 006 SIN Guidance for equipment operators how to work safely 
within an urbanized area with residents and businesses 
around. 

 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan measures were implemented during this reporting period.  
 
 
TRAFFIC CONTROL MEASURES: 

On site traffic control measures were implemented and inspected by CMC in road segments where construction works 
started. Copies for Projects 01 and 02 design drawings and permits were sent to Maatz for approval.  After a flagman was 
killed at P02, traffic control implementation was challenging especially at Projects 02 and 03 (both end near an Israeli army 
checkpoint, flagmen were physically assaulted and provoked by Israeli police and local residents) Various options were 
discussed with CMC and USAID to recommence the work at Wadi Al Balat road, it was agreed to assign an older male as a 
flagman and move his post to the start of construction so he will not be visible from the army check point and keep the road 
closed with visible signage at the end point (roundabout). The same approach was implemented at Kharbatha end of project.  
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and 
challenges. In coordination with Kharbatha elementary school administration a safety tool box talk was conducted for the 
students (male and female) to discuss safety precautions and students behavior during entering and leaving the school.   

  

Figures 04 and 05- Safety Tool Box talk at Kharbatha Elementary School.  
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

February 06, 2014 

USAID/ Mr. Anan Masri 
Mr. Rami Abu Ktaish 
Black and Veatch/Mr. Adnan Safi 
Mr. Karim Hsari 
Mr. Zuheir Al Naser 
Mr. Ashraf Mashal 
Mr. Ihab Tartir 
APCO and Subcontractors/ 
Mr. Najim Saymuah 
Mr. Ibrahim Hindi 
Mr. Ahmed Asem 
Mr. Mahmoud Jaradat 
Mr. Mohammad Tayeh 

Bi-Weekly Progress 
Meeting #003 

Review progress of work, discuss project 
issues and possible solutions. 

February 13, 2014 
Black & Veach/Eng. Berin Shanti 
APCO/ArCon/ Eng. Ehab Mayyaleh 
Eng. Ahmad Asem 

Technical Meeting  
Review Baseline time schedule and discuss 

CMC comments.  

February 02, 2014 

Black and Veatch/Mr. Karim Hsari  
Mr. Zuheir Al Naser  
Mr. Ashraf Mashal 
Mr. Ihab Tartir 
APCO and Subcontractors/ 
Mr. Najim Saymuah 
 Mr. Ibrahim Hindi 
Mr. Ahmad Asem 
Ms. Amani Krunz 
Mr. Murad Shaltaf 

Bi-Weekly Progress 
Meeting #004 

Review progress of work, discuss project 
issues and possible solutions. 

Project 02- WAB 

February 10, 2014 

Ramallah DCL- Int. Org. Liaison 
Officer: Lt. Yam Atir 
APCO- Mahmoud Jaradat  
             Najim Saymuah 

Coordination meeting 

Resumption of work at Wadi Al Balat, 
proposed gate at the end of the project and 
Israeli forces movement through project 
area.  

February 20, 2014 
Ramallah DCL- Int. Org. Liaison 
Officer: Lt. Yam Atir 
APCO- Mahmoud Jaradat  

Coordination meeting 
On-going works at Wadi Al Balat and 
flagman arrangements. 

Project 03- KHR 

February 01, 2014 

APCO/ArCon 
Kharbatha municipality 
representatives  
 

Coordination meeting 
Determine the locations of existing 
waterlines and valves from Sta.0+500 to 
Sta.0+945. 

SITE VISITORS: 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 11 

February 01, 2014 Kharbatha Municipality representatives Project 03 (KHR) 
Joint walkthrough to determine the locations of 
existing waterlines and valves from Sta.0+500 to 
Sta.0+945. 

February 06, 2014 
USAID/Hourig Deldelian 
Black & Veatch/Dr. Daoud Qawasmeh 

Project 01 (SIN) Site Visit 
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
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PROGRESS and SCHEDULING: 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
proposed baseline 

16.4% 23.1% 12.4% 14.3% 

Actual % 7.1% 5.5% 8.5% 7.1% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 
 
 
Project 01 is behind schedule due to work stoppage caused by municipality waterline works from Jan. 13, 2014 to Feb. 08, 2014.  
Works at project 02 were stopped from Jan. 29, 2014 to Feb. 06, 2014 due to incident with Israeli army that resulted in the loss of 
life of the subcontractor’s flagman, additional delays occurred due to design revisions. 
Project 03 suffered some delays due to Basecourse material quality issues, in addition to existing unsuitable subgrade materials 
from St. 0+500 to St. 0+800.  
The contractor recognizes the shortcomings and delays, accordingly to contractor plans to mitigate the delays and go back on 
track by increasing staffing and resourcing.  

 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain Implementation of traffic control plan and detour. 
 Finish Road excavation including (cut/fill) up to required sub-grade level from St. 0+046 to St. 0+410. 
 Finish Topping layer St. A0+046 to St.A0+300. 
 Finish Retaining wall from St. A0+194 to St. A0+204 RHS. 
 Finish structural excavation for Retaining wall from St. A0+170 to St. A0+220 LHS. 
 Finish structural excavation for Retaining wall from St. A0+180 to St. A0+194 RHS 
 Start Benching works from St. A0+070 to St. A0+100 RHS (50% complete). 

 
Project 02 

 Continue submittals preparation for materials, and shop drawings.. 
 Maintain Implementation of traffic control plan and detour. 
 Road excavation widening from St. 0+000 to St. 1+500 (75% complete). 
 Removal of existing asphalt from (Sta. 0+000 to Sta. 1+400) up to required sub-grade level. 
 Start benching from Sta. 0+590 to Sta. 0+680 LHS. 
 Start benching works excavation from St.0+140 to St.0+210 LHS. 

 
 
 

16.4% 
23.1% 

12.4% 
14.3% 

7.1% 5.5% 8.5% 7.1% 

0.0% 
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% Planned % Actual  % of Completion according to BOQ quantities: 
 

- Project 01- Shop Drawings   55% 
- Project 02- Shop Drawings   62% 
- Project 03- Shop Drawings   66% 
- Project 01- Excavation    19% 
- Project 01- Topping     55% 
- Project 01- Concrete Works    04% 
- Project 02- Excavation    70% 
- Project 03- Excavation    13% 
- Project 03- Basecourse    07% 
- Project 03- Topping     11% 
- Project 03- Stone Wall    04% 
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Project 03 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain Implementation of traffic control plan and detour. 
 Finish  road excavation Widening  including (cut /fill) up to finish sub-grade level from St. 0+060 to St. 0+946 

(Area B).  
 Finish filling horizontal layer from St. 0+200 to 0+230. 
 Finish Filling Horizontal layer from St. 0+730 to 0+740. 
 Finish topping layer from St. 0+070 to St. 0+130. 
 Finish Topping layer from St. 0+580 to St. 0+800 
 Finish first base bourse layer from St. 0+060 to St. 0+500. 
 Finish second base bourse layer from St. 0+060 to St. 0+500. 
 Start first base bourse layer from St. 0+500 to St. 0+946 (25% complete). 
 Start Stone Wall from St. 0+635To St. 0+664 LHS (50% complete). 
 Start road excavation including (cut /fill) up to finish sub-grade level from St. 0+946 to St. 1+500 (45% 

complete). 
 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue submittals preparation for materials, and shop drawings. 
 Finish Retaining wall from St. A0+170 to St. A0+220 LHS. 
 Finish Retaining wall from St. A0+180 to St. A0+194 RHS 
 Finish Benching works from St. A0+070 to St. A0+100 RHS. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. 0+410 to St. 0+720. 
 Start installation water line from St. 0+046 to St. 0+410. 
 Start first base course layer from St. 0+046 to St. 0+410. 
 Start installation of drainage pipe (600 and 400 mm) from St. 0+819 to St 1+188 LHS. 
 Start construction of gravity walls from St.0+795 to 0+830 RHS and from St. 0+835 to St. 0+920 RHS. 

 
Project 02 

 Continue submittals preparation for materials, and shop drawings.. 
 Finish road excavation including (widening/cut/fill) up to finish sub-grade level from St. 0+000 to St. 0+900. 
 Continue   road excavation including (widening/cut/fill) up to finish sub-grade level from St. 0+900 to St. 1+400. 
 Start Base Course from St. 0+000 to St. 0+900. 
 Replace existing box culvert with a new pipe culvert 1000mm) at St. 0+327. 
 Start construction of new pipe culvert (1000mm) at St. 0+524. 

 
Project 03 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain Implementation of traffic control plan 
 Finish first base bourse layer from St. 0+500 to St. 0+946. 
 Finish second base bourse layer from St. 0+500 to St. 0+946. 
 Finish Stone Wall from St. 0+635To St. 0+664 LHS. 
 Finish road excavation including (cut /fill) up to finish sub-grade level from St. 0+946 to St. 1+500. 
 Start first base bourse layer from St. 0+946 to St. 1+500. 
 Start  second  base bourse from  St. 0+946 to St. 1+500 
 Start construction of concrete wall from St.1+160 to St. 1+300 RHS. 
 Start Stone Wall from Sta.0+428 to Sta.0+443 LHS 
 Start Stone Wall from Sta.0+690 to Sta.0+770 LHS 
 Start Stone Wall from Sta.0+910 to Sta.0+940 RHS 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 
 

 
 
0.00 Km       
1.88 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 

 
 
0.00 Km       
2.16Km   
0.00 Km 

 

 Project 03-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 

 
 
0.00 Km       
2.17 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 
Project 01- SIN 

1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 18 

6 Accumulated Working Days  77 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 17 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  21 

 ** Work stopped due to Sinjil Municipality new water works within project scope.   

Project 02- WAB 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 18 

6 Accumulated Working Days  84 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 17 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  14 

 ** Work stoppage after a flagman was killed at the end of the project.   
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Project 03- KHR 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  92 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 17 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  6 

   

 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 
 
Task Order  

- Target value= 15,270 Man-Days 
- Employment generated previously = 846 Man-Days (per APCO/ArCon internal audit – Jan. 2014) 
- Employment generated this month =993 Man-Days 
- Total cumulative employment generated to-date=1,839 Man-Days 

 
Project 1: 

- Target value= 5,045 Man-Days 
- Employment generated previously = 331 Man-Days (per APCO/ArCon internal audit – Jan. 2014) 
- Employment generated this month =305 Man-Days 
- Total cumulative employment generated to-date= 636 Man-Days 
 

Project 2  
- Target value= 6,104 Man-Days 
- Employment generated previously = 212 Man-Days (per APCO/ArCon internal audit – Jan. 2014) 
- Employment generated this month = 370 Man-Days 
- Total cumulative employment generated to-date= 582 Man-Days 

 
Project 3: 

- Target value= 4,122 Man-Days 
- Employment generated previously = 302 Man-Days (per APCO/ArCon internal audit – Jan. 2014) 
- Employment generated this month =319 Man-Days 
- Total cumulative employment generated to-date= 621 Man-Days 
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Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 846 Man-days     Generated previously =  36 

During this reporting period = 993  Man-days During this reporting period = 42 

Total generated to-date = 1,839 Man-days Total  generated to-date = 77 (number is rounded to nearest FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 

 
PROCUREMENT:  

No special procurements, all materials are within the West Bank.  Please refer to Annex A- for equipment and material received 
during this reporting period. 
 

 
INSPECTION REQUEST: 

 See Appendix E    Inspection requests  log  
 

Up to this reporting period 61 inspection requests were issued as follow: 
Project No. No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (SIN) 17 17 0 88.2% 0% 5.9% 5.9% 

P02 (WAB) 10 7 3 42.9% 0% 35.7% 0% 

P03 (KHR) 34 31 3 66.7% 0% 26.2% 0% 

   

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. As a follow-up to previously issued NCR-13-00011-KHR-E-C-001, and to 
assure quality of 2nd B.C layer from sta. 0+130 to sta. 0+260, samples were taken in the presence of BV engineer in Jan. 22nd 
2014. Test report and the material complies with projects standards. Another test was conducted on Jan. 30, 2014 and test results 
submitted for CMC review, test results on February 2nd 2014 showed that the material does not comply with the project 
specification; accordingly, contractor was requested to remove the 2nd base course layer at the specified section. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 25 test reports were submitted as follow: 
MRM No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

25 25 0 60.0% 16.0% 16.0% 4.0% 4.0% 

 

Tests Log summary table up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- SIN 

Subgrade Max. Dry Density 2 2   

Subgrade Field Density Test 2 2   

Topping Field Density Test 1 1   

Topping Comprehensive  Test 1 1   
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Steel Bars Φ10, Φ14, 

Φ16 mm 

Tensile Stress & Elongation for 
steel reinforcement 

1 1   

 Site Investigation of Sinjil main 
Entrance Road (Retaining Wall) 

2 1 1 Re-tested, re-submitted and passed.  

Project 02- WAB 

Existing cut slopes Geotechnical report to 
determine the slope stability of 
cut slopes 

1 1 0  

Project 03- KHR 

Basecoarse Comprehensive B.C material test 2 1 1 Re-tested and delivery stopped from 
the source and a new source 
submitted.  

Basecourse 1st layer Comprehensive B.C material test 1 0 1 Failed materials were removed from 
site per NCR#01 correction action 

Basecourse 2nd layer Comprehensive B.C material test 1 0 1 Failed materials were removed from 
site. 

Basecourse 1st layer Field Density Test 6 6 0  

Basecourse 2nd layer Field Density Test 1 0 1 Re-worked and retested. 

3rd  layer of benching Field Density Test 1 0 1 Re-worked and retested. 

Subgrade Field Density Test 3 3 0  

Topping Field Density Test 1 0 1 Re-worked and retested. 

Topping  Max. Dry Density 1 1 0  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log up to this reporting period. 
MRM No. of 

SUB 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

92 78 14 7.0% 50.4% 21.7% 0.9% 7.8% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 01. 2014 By Email APCO/ArCon/  USAID RE: T.O 11- December 2013 - Monthly Report- Modified 

February 01. 2014 By Email USAID/ APCO/ArCon Re: Shooting at Wadi Al Balat 

February 01. 2014 By Email USAID/ APCO/ArCon Resumption of work at Wadi Al Balat?? 

February 01. 2014 By Email APCO/ArCon/  USAID RE: Shooting at Wadi Al Balat 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 01. 2014 By Email APCO/ArCon/  USAID RE: Resumption of work at Wadi Al Balat?? 

February 02 .2014 By Email USAID/ APCO/ArCon Re: T.O 11- December 2013 - Monthly Report- Modified 

February 02 .2014 By Email USAID/ APCO/ArCon Fw: TO 13-00011 MRM: Base course material at Project 3 
(Kharbatha - Bani Hareth- Ein Ayoub Road 

February 03 .2014 By Email APCO/ArCon/  USAID RE: Draft Shooting report 

February 03 .2014 By Email APCO/ArCon/  USAID RE: TO 13-00011 MRM: Base course material at Project 3 
(Kharbatha - Bani Hareth- Ein Ayoub Road) 

February 04.2014 By Email USAID/ APCO/ArCon Re: Request for IQC Program Director 

February 04.2014 By Email APCO/ArCon/  USAID Project 02- WAB- Resumption of work preparation Status 

February 05.2014 By Email APCO/ArCon/  USAID T.O 11- January 2014 - Monthly Report 

February 06.2014 By Email APCO/ArCon/  USAID Project 02- WAB- Resumption of work status 

February 09.2014 By Email APCO/ArCon/  USAID  Project 02- WAB- Resumption of work 

February 09.2014 By Email USAID/ APCO/ArCon Re: Project 02- WAB- Resumption of work 

February 10.2014 By Email APCO/ArCon/  USAID  Project 02- WAB- Israeli army sensitive to activities near the 
roundabout. 

February 10.2014 By Email USAID/ APCO/ArCon Re: Project 02- WAB- Israeli army sensitive to activities near the 
roundabout. 

February 11.2014 By Email APCO/ArCon/  USAID An update on two projects kharbatha and Wadi Al Balat 

February 12.2014 By Email USAID/ APCO/ArCon Re: An update on two projects kharbatha and Wadi Al Balat 

February 12.2014 By Email USAID/ APCO/ArCon Re: Concrete formwork 

February 12.2014 By Email APCO/ArCon/  USAID Concrete formwork 

February 12.2014 By Email APCO/ArCon/  USAID FW: TO 13-00011 MRM: Draft MOM No. 003 

February 15.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 11- P03- Proposed Flyer Text 

February 21.2014 By Email USAID/ APCO/ArCon Wadi Al Balat “flagman arrangements” 

February 21.2014 By Email APCO/ArCon/  USAID NUC To#11, project # 3 

February 22.2014 By Email APCO/ArCon/  USAID RE: Comments on the January progress report _ TO 11 

February 26.2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 01.2014 By Email APCO/ArCon/ B&V SUB-13-00011-KHR-048 A&B REVIEW COMMENTS 

February 01.2014 By Email B&V/APCO/ArCon    Re: SUB-13-00011-KHR-  048A&B REVIEW COMMENTS   

February 01.2014 By Email B&V/APCO/ArCon RE: Resumption of work at Wadi Al Balat?? 

February 02.2014 By Email B&V/APCO/ArCon RE: SUB-13-00011-KHR-048 A&B Review Comments 

February 02.2014 By Email B&V/APCO/ArCon FW: Draft Shooting report 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 02.2014 By Email B&V/APCO/ArCon RE: Draft Shooting report 

February 04.2014 By Email B&V/APCO/ArCon Re: New VOR - All Task Orders - Mobilization 

February 04.2014 By Email B&V/APCO/ArCon TO 13-00011-KHR Safety and Environmental concerns 

February 04.2014 By Email APCO/ArCon/ B&V RE: TO 13-00011-KHR Safety and Environmental concerns 

February 06.2014 By Email APCO/ArCon/ B&V T.O.11: VOR-13-00011-SIN-001-B 

February 08.2014 By Email B&V/APCO/ArCon RE: T.O.11: VOR-13-00011-SIN-001-B Water Lines 

February 08.2014 By Email APCO/ArCon/ B&V RE: T.O.11: VOR-13-00011-SIN-001-B Water Lines 

February 10.2014 By Email APCO/ArCon/ B&V TO#13-00011-KHR-Remedy Plan 

February 10.2014 By Email B&V/APCO/ArCon Re: Project 02- WAB- Resumption of work status 

February 10.2014 By Email APCO/ArCon/ B&V TO-13-00011-SIN-Coordination meeting with JDECO about 
relocation of HTEP 

February 11.2014 By Email APCO/ArCon/ B&V TO 13-00011: Topping material in Wadi Al Balat Project 

February 11.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Draft MOM No. 003 

February 11.2014 By Email B&V/APCO/ArCon RE: TO 13-00011: Topping material in Wadi Al Balat Project 

February 11.2014 By Email B&V/APCO/ArCon RE: TO-13-00011-SIN-Coordination meeting with JDECO about 
relocation of HTEP 

February 11.2014 By Email B&V/APCO/ArCon RE: TO#13-00011-KHR-Remedy Plan 

February 12.2014 By Email B&V/APCO/ArCon RE: TO 13-00011 MRM: Draft MOM No. 003 

February 12.2014 By Email APCO/ArCon/ B&V TO 13-00011: Quality of Base Course material in Kharbatha 
Project (follow up and update) 

February 12.2014 By Email B&V/APCO/ArCon RE: TO 13-00011: Quality of Base Course material in Kharbatha 
Project (follow up and update) 

February 16.2014 By Email APCO/ArCon/ B&V TO13-00011: Quality of Base Course Material in Kharbatha 
Project Fro m sta. 0+130 to sta. 0+260 (2nd layer) 

February 17.2014 By Email APCO/ArCon/ B&V Geo-MIS Focal Points 

February 18.2014 By Email B&V/APCO/ArCon FW: TO 13-00011 MRM: Progress Meeting No. 004_Agenda 

February 19.2014 By Email                  APCO/ArCon/ B&V TO#13-00011-MRM-Urgent shop drawings 

February 19.2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Progress Meeting #04 

February 19.2014 By Email APCO/ArCon/ B&V TO#13-00011-MRM-Following up Kharbath Base Course 

February 20.2014 By Email B&V/APCO/ArCon RE: TO#13-00011-MRM-Following up Kharbath Base Course 

February 24.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Draft MOM No. 004 

February 24.2014 By Email B&V/APCO/ArCon Safety-Activity Hazard Analysis 

February 24.2014 By Email APCO/ArCon/ B&V RE: Safety-Activity Hazard Analysis 

February 25.2014 By Email B&V/APCO/ArCon RE: TO 13-00011: CMC review comments for shop drawings from 
sta. 0+940 to sta. 1+700 Kharbatha Project 

February 25.2014 By Email B&V/APCO/ArCon RE: TO 13-00011: CMC review comments for shop drawings from 
sta. 0+940 to sta. 1+700 Kharbatha Project 

February 27.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Final MOM No. 004 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 21, 2014 $228,935.33 $0.00 $228,935.33 January 31, 2014 

 
     

APCO/ArCon total accrued expenditures  $223,073.27 
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No Variation Orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 

Installing Water distribution Pipes, 
Replacement of existing damaged Pipes in 
Sinjil Project    

Revision A 
January 29, 
2014 

$140,546.00 
/ Resubmitted 

45 Calendar Day 

Revision B 
February 05, 
2014 

$162,431.05 
/ Resubmitted 

45 Calendar Day 

Revision C 
February 19, 
2014 

$153,853.70 
/ Resubmitted 

45 Calendar Day 

Revision D 
February 26, 
2014 

$148,320.50 
/ On Process 

55 Calendar Day 

02 Revised Quantities for Base Course Item 
February 04, 
2014 

($13,940.00) 

/ Approved 
00 Calendar Day 

03 
installation of 0” house connection and road crossings 
water pipes, Supply and installation of 6” SN8 sleeves 

February 24, 
2014 

$8,437.50 
/ in Process 

03 Calendar Day 
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OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- SIN 

Work stoppage due to municipality water pipeline and future 
house connection installation by Jerusalem Water Undertaken 
company (JWU) within our road segment from St. 0+046 to St. 
0+400 since Jan. 13, 2014. 

 

 

 

 

CMC requested APCO/ArCon to perform water pipeline 
installation as a new scope. Coordination meetings and joint 
site visits were conducted with JWU, CMC, and municipality to 
determine water pipeline alignment and location of future 
house connections.  APCO/ArCon submitted Variation Order 
Request No. 01 on January 29, 2014, proposed VOR#01 was 
revised 4 times by CMC and still waiting CMC approval. 
APCO resumed works according to original scope of work at 
the mentioned section on Feb. 08, 2014, issue is pending.  

   

Possible delay to obtain Maatz permit for Sinjil main entrance 
at HWY 60.  

 

APCO/ArCon assigned (APEX) to follow-up with Maatz 
approval procedure. APCO submitted all required documents 
to DCL, Israeli authorities and other related parties, assistance 
from USAID may be needed to accelerate the procedure to 
obtain DCL and Maatz permit at the shortest time. 

 

Design revisions from St. 0+230 to St. 0+410.  

 

Shop drawings were revised and submitted according to CMC 
instructions. 
 

Project 02- WAB 

CMC evaluating scope of work (mill vs. reconstruction) 

Revised design drawings (changes in the requirements) received 
for entire road via CMC site memos No. E-C-WAB-005, E-C-
WAB-006 and E-C-WAB-010. 

Third party report was submitted upon CMC request. New 
shop drawings to reflect design changes were submitted.  

 

 

Work stopped On Jan. 29, 2014, due to incident with Israeli 
army that resulted in the loss of life of the subcontractor’s 
flagman.  

Work at the project was stopped immediately, USAID and 
Black and Veatch were informed, intensive coordination with 
DCL and USAID conducted and work resumed on Feb. 08th, 
2014.   

 

Project 03- KHR  

Basecourse quality issue  APCO is working to improve the quality of delivered 
basecourse to the field; new sources that comply with 
specifications will be submitted for engineers review and 
approval.  

Additional water pipeline works (0” water pipes and 6” future 
ducts) from St. 0+740 to St. 0+930 were requested via CMC 
site memo No. KHR-E-C-007 on Feb. 17, 2014.  

 

 

 

 

 

 

 

 

VOR# 03 was submitted to CMC on Feb. 24, 2014, waiting for 
CMC response or further instructions.  



Monthly Progress Report No. 04 

 
 

 17 | P a g e  
 

PROGRESS PHOTOS: 

  

Project 01- Before Construction – St. 0+180 RHS Project 01- Excavation works, slope cut LHS and retaining wall 
construction RHS at St. 0+180.  

  

Project 02- Sta.0+040 LHS- Before Construction Project 02- Sta.0+040 LHS, Forward, road widening at RHS, 
and removing of existing asphalt. 

  

Project 03- Road widening RHS– St. 0+260 C.L- Backward Project 03- 2nd layer of Basecourse – St. 0+260 C.L-  Backward 

 



A │Materials- Equipments Receiving Log 
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Project 01: Sinjil Main Entrance Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb

2-Feb 1 1 1 1

3-Feb 1 1 1

4-Feb 1 1 1 1

5-Feb 1 1 1 1

6-Feb 1 1 1 1

7-Feb

8-Feb 1

9-Feb 1 1

10-Feb 1 1 1 3 1 1

11-Feb 1 1 1 2 1 1

12-Feb 1 1 1 2 1 1

13-Feb 1 1 1

14-Feb

15-Feb 1 1

16-Feb 1 2 1

17-Feb 1 2

18-Feb 1 1 1 1 2 1

19-Feb 1

20-Feb 1 1 2 1 1 1

21-Feb

22-Feb 1 1

23-Feb 1 1

24-Feb 1 1 2

25-Feb 1 2 1 1

26-Feb 1 1 1 1 1

27-Feb 1 1 1 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Car Pick 
Up(4*4)

Asphalt Steel 
Roller

Asphalt 
Finisher

Chain 
Excavator

Pneumatic 
Asphalt 
Roller

JCB Concrete 
Mixer

Truck  
Actros,

2007
Steel Roller Concrete 

Pump

WATER 
TANK 
10M3 

Wheel 
LoaderDate

Grader  
Cat, G12, 

H140
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Project 02: Ein Sinya Wadi Al Balat Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb 2 1

2-Feb 2 1

3-Feb 2 1

4-Feb 2 1

5-Feb 2 1

6-Feb 2 1

7-Feb

8-Feb 2 1 2 1

9-Feb 2 1 5 1

10-Feb 2 1 4 1

11-Feb 2 1 1 2 1

12-Feb 2 1 1 3 1

13-Feb 2 1 1 3 1

14-Feb

15-Feb 2 1 1 3 1

16-Feb 2 1 1 4 1

17-Feb 2 1 1 4 1

18-Feb 2 1 3 1

19-Feb 2 1 1 3 1 1

20-Feb 2 1 1 5 1 1

21-Feb

22-Feb 2 1 3 1

23-Feb 2 1 3 1

24-Feb 3 1

25-Feb 1 2 2 3 1 1

26-Feb 1 2 2 2 1 1

27-Feb 1 2 2 2 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Mercedes 
519

Pick 
Up(4*4)

Asphalt Steel 
Roller

Asphalt 
Finisher

Wheel 
Loader

Chain 
Excavator JCB Milling 

Machine

Truck  
Actros,

2007
Steel Roller Truck w/ 

Crane

WATER 
TANK 
10M3 

Bob Cat
Date

Grader  
Cat, G12, 

H140
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Project 03: Kharbatha Bani Harith- Ein Ayoub Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb

2-Feb 1 1 1 2 2

3-Feb 1 1 1 1 2 1

4-Feb 1 1 1 1 3 1

5-Feb 1 1 1 1 2 1

6-Feb 1 1 1 1 3 1

7-Feb

8-Feb 1 1 1 2 2

9-Feb 1 1 1 2 2

10-Feb 1 1 1 1 1 1 1

11-Feb 1 1 1 1 1 1 1

12-Feb 1 1 1 1 1 1 1 2

13-Feb 1 1 1 1 3 2

14-Feb

15-Feb 1 1 1 1 1 1

16-Feb 1 1 1 1 1 1

17-Feb 1 1 1 1 2

18-Feb 1 1 1 1 2 1

19-Feb 1 1 1 1 2 1

20-Feb 1 1 1 1 3 1 1

21-Feb

22-Feb 1 1 1 1 3 1 1

23-Feb 1 1 1 1 1 3 2

24-Feb 1 1 1 1 3 1

25-Feb 1 1 1 1 3 1

26-Feb 1 1 1 1 1 2 1 1

27-Feb 1 1 1 1 1 2

28-Feb

Asphalt 
Cutting 
Machine 

Car Pick 
Up(4*4)

Asphalt Steel 
Roller

Asphalt 
Finisher

Chain 
Excavator Saw Cutter JCB Guardrail 

Machine

Truck  
Actros,

2007
Steel Roller Truck w/ 

Crane

WATER 
TANK 
10M3 

Wheel 
LoaderDate

Grader  
Cat, G12, 

H140
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Date Material Delivered to Site Quantity
1-Feb
2-Feb
3-Feb
4-Feb
5-Feb
6-Feb
7-Feb
8-Feb
9-Feb
10-Feb
11-Feb Topping Material 250 m3
12-Feb topping Material 30 m3
13-Feb
14-Feb
15-Feb
16-Feb
17-Feb
18-Feb Concrete B150 3.5 m3
19-Feb Steel 1.5ton 

20-Feb Concrete B250
Topping Material

14.5 m3
300 m3

21-Feb

22-Feb Concrete B250
Topping Material

14.5 m3
300 m3

23-Feb
24-Feb
25-Feb Concrete B250 16.3 m3
26-Feb
27-Feb
28-Feb

Project 01: Sinjil Main Entrance Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014
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Date Material Delivered to Site Quantity
1-Feb
2-Feb
3-Feb Basecourse for 2nd Layer 120 m3
4-Feb
5-Feb
6-Feb Basecourse for 1st Layer of trenches 120 ton
7-Feb
8-Feb Basecourse 2nd layer for trench 180 ton
9-Feb Basecourse 2nd layer for trench 30 ton
10-Feb
11-Feb
12-Feb Basecourse for 2nd Layer 120 ton
13-Feb Basecourse for 2nd Layer 300 ton
14-Feb
15-Feb Basecourse for 1st Layer 120 ton
16-Feb
17-Feb
18-Feb
19-Feb
20-Feb Basecourse for 2nd Layer 180 ton
21-Feb
22-Feb Basecourse for 2nd Layer 45 m3

23-Feb Basecourse for 2nd Layer
Stones

45 m3
12 m3

24-Feb Basecourse for 2nd Layer
Stones

120 m3
24 m3

25-Feb Basecourse for 2nd Layer
Stones

150 ton
12 m3

26-Feb Basecourse for 1st layer 45 m3
27-Feb Basecourse for 1st layer 45 m3
28-Feb

Project 03: Kharbatha Bani Harith - Ein Ayoub Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Multiple Roads ProjecMultiple Roads Project  (Middle) 310d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $452,010 $6,325,844

MilestonesMilestones 310d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

General MilestonesGeneral Milestones 310d 0d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MRM0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0005 Completion  Multiple Roads Project in the central West Bank 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

Intermediate MilestonesIntermediate Milestones 310d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

Completion MilestonesCompletion Milestones 34d 34d 03-Jul-14 03-Jul-14 09-Aug-14 12-Sep-14 -71d $0 $0

MRM0010 Completion (Project 02) Wadi Al Balat Road 0d 0% 0d 03-Jul-14 09-Aug-14 -37d $0 $0

MRM0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0d 0% 0d 03-Jul-14 10-Aug-14 -39d $0 $0

MRM0020 Completion (Project 01) Sinjil Main Entrance Road 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

Preconstuction MilestoPreconstuction Milestones 73d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 19-Feb-14 A $0 $0

MRM0025 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

MRM0030 Finish  Preconstruction Submittal 0d 100% 0d 08-Dec-13 19-Feb-14 A $0 $0

PROJECT 01  Sinjil MainPROJECT 01  Sinjil Main Entrance Road 308d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MobilizationMobilization 63d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 21-Dec-13 A $0 $0

MRM0035 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0040 Finish Mobilization 0d 100% 0d 04-Dec-13 21-Dec-13 A $0 $0

Shop DrawingShop Drawing 98d 0d 24-Nov-13 01-Apr-14 26-Nov-13 A 02-Apr-14 75d $0 $0

MRM0045 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 26-Nov-13 A $0 $0

MRM0060 Finish Shop Drawing Submittal 0d 0% 0d 01-Apr-14 02-Apr-14 75d $0 $0

MaterialMaterial 76d 0d 01-Dec-13 14-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

MRM0065 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

MRM0070 Finish Material submittal 0d 0% 0d 14-Apr-14 15-Mar-14 91d $0 $0

ConstructionConstruction 216d 0d 30-Dec-13 30-Jun-14 04-Jan-14 A 09-Sep-14 -48d $0 $0

MRM0075 Start Construction (Ground Breaking) 0d 100% 0d 30-Dec-13 04-Jan-14 A $0 $0

MRM0080 Finish Construction Phase 0d 0% 0d 30-Jun-14 09-Sep-14 -48d $0 $0

Project DurationProject Duration 239d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MRM0085 Project Duration  (Calendar  Days) 239d 18.44% 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MRM0090 Project Duration  (Working  Days) 188d 19.2% 152d 06-Nov-13 03-Jul-14 06-Nov-13 A 11-Sep-14 -49d $0 $0

MRM0095 Construction Duration  (Working  Days) 124d 10% 150d 30-Dec-13 30-Jun-14 04-Jan-14 A 09-Sep-14 -48d $0 $0

PROJECT 02 Wadi Al BaPROJECT 02 Wadi Al Balat Road 273d 161d 06-Nov-13 03-Jul-14 06-Nov-13 A 09-Aug-14 -37d $0 $0

O N D J F M A M J Jul A S O N D J F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

12-Sep-14

12-Sep-14

12-Sep-14

Start Date NTP

Completion  Multiple 
12-Sep-14

12-Sep-14

Completion (Project 02) W

Completion (Project 03) K

Completion (Project 
19-Feb-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
12-Sep-14

21-Dec-13 A

Start Mobilization

Finish Mobilization
02-Apr-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
15-Mar-14

Start Material Submittal

Finish Material submittal
09-Sep-14

Start Construction (Ground Breaking)

Finish Construction P
12-Sep-14

09-Aug-14

 Updated Construction Program

February 28, 2014

TO11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 18 Date Revision Checked Approved
03-Mar-14
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Activity ID Activity Name Original
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MobilizationMobilization 19d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 29-Dec-13 A $0 $0

MRM0100 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0105 Finish Mobilization 0d 100% 0d 04-Dec-13 29-Dec-13 A $0 $0

Shop DrawingShop Drawing 116d 0d 24-Nov-13 01-Apr-14 19-Dec-13 A 24-Apr-14 57d $0 $0

MRM0110 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 19-Dec-13 A $0 $0

MRM0115 Finish Shop Drawing Submittal 0d 0% 0d 01-Apr-14 24-Apr-14 57d $0 $0

MaterialMaterial 77d 0d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

MRM0120 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

WAB0125 Finish Material submittal 0d 0% 0d 13-Apr-14 15-Mar-14 91d $0 $0

ConstructionConstruction 175d 0d 30-Dec-13 30-Jun-14 14-Jan-14 A 06-Aug-14 -19d $0 $0

MRM0130 Start Construction (Ground Breaking) 0d 100% 0d 30-Dec-13 14-Jan-14 A $0 $0

MRM0135 Finish Construction Phase 0d 0% 0d 30-Jun-14 06-Aug-14 -19d $0 $0

Project DurationProject Duration 210d 161d 06-Nov-13 03-Jul-14 06-Nov-13 A 09-Aug-14 -37d $0 $0

MRM0140 Project Duration  (Calendar  Days) 210d 23.33% 161d 06-Nov-13 03-Jul-14 06-Nov-13 A 09-Aug-14 -37d $0 $0

WAB0030 Project Duration  (Working  Days) 164d 25.6% 122d 06-Nov-13 03-Jul-14 06-Nov-13 A 09-Aug-14 -19d $0 $0

WAB0525 Construction Duration  (Working  Days) 113d 20% 120d 30-Dec-13 30-Jun-14 14-Jan-14 A 06-Aug-14 -19d $0 $0

PROJECT 03 KharbathaPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 273d 163d 06-Nov-13 03-Jul-14 06-Nov-13 A 10-Aug-14 -39d $0 $0

MobilizationMobilization 76d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 01-Jan-14 A $0 $0

KHR0050 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

KHR0110q Finish Mobilization 0d 100% 0d 04-Dec-13 01-Jan-14 A $0 $0

Shop DrawingShop Drawing 97d 0d 23-Nov-13 24-Mar-14 28-Nov-13 A 30-Mar-14 78d $0 $0

KHR0120a Start Shop Drawing Submittal 0d 100% 0d 23-Nov-13 28-Nov-13 A $0 $0

KHR0130a Finish Shop Drawing Submittal 0d 0% 0d 24-Mar-14 30-Mar-14 78d $0 $0

MaterialMaterial 77d 0d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

KHR0266 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

KHR0395 Finish Material submittal 0d 0% 0d 13-Apr-14 15-Mar-14 91d $0 $0

ConstructionConstruction 166d 0d 30-Dec-13 28-Jun-14 05-Jan-14 A 06-Aug-14 -21d $0 $0

KHR0440 Start Construction (Ground Breaking) 0d 100% 0d 30-Dec-13 05-Jan-14 A $0 $0

KHR0450 Finish Construction Phase 0d 0% 0d 28-Jun-14 06-Aug-14 -21d $0 $0

Project DurationProject Duration 208d 163d 06-Nov-13 03-Jul-14 06-Nov-13 A 10-Aug-14 -39d $0 $0

KHR0020 Project Duration  (Calendar  Days) 208d 21.64% 163d 06-Nov-13 03-Jul-14 06-Nov-13 A 10-Aug-14 -39d $0 $0
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KHR0030 Project Duration  (Working  Days) 162d 23.49% 124d 06-Nov-13 03-Jul-14 06-Nov-13 A 10-Aug-14 -21d $0 $0

KHR0445 Construction Duration  (Working  Days) 115d 20% 120d 30-Dec-13 28-Jun-14 05-Jan-14 A 06-Aug-14 -21d $0 $0

Task order DurationTask order Duration 239d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MRM0110a Project Duration  (Calendar  Days) 239d 18.44% 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $0 $0

MRM0120a Project Duration  (Working  Days) 188d 19.2% 152d 06-Nov-13 03-Jul-14 06-Nov-13 A 11-Sep-14 -49d $0 $0

Pre Construction PhaPre Construction Phase 71d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 19-Feb-14 A $0 $0

Pre Construction SubmPre Construction Submittals 71d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 19-Feb-14 A $0 $0

MRM0200 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 24-Nov-13 10-Nov-13 A 25-Nov-13 A $0 $0

MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 13-Nov-13 A $0 $0

MRM0250 Safety Plan 10d 100% 0d 13-Nov-13 26-Nov-13 11-Nov-13 A 07-Dec-13 A $0 $0

MRM0220 Existing Survey Plan for (Project 01) 10d 100% 0d 13-Nov-13 26-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0210 Testing Lab 10d 100% 0d 11-Nov-13 25-Nov-13 12-Nov-13 A 13-Nov-13 A $0 $0

MRM0215 Subcontractors' profile 10d 100% 0d 12-Nov-13 25-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0230 Existing Survey Plan for (Project 03) 10d 100% 0d 13-Nov-13 26-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 0d 13-Nov-13 26-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

MRM0270 Dilapidation Survey (Project 01) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0280 Dilapidation Survey (Project 02) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0290 Dilapidation Survey (Project 03) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0300 Risk Management Plan (Project 01) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0310 Risk Management Plan (Project 02) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0320 Risk Management Plan (Project 03) 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0345 Submittal Schedule 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 14-Jan-14 A $0 $0

MRM0330 QCP-Quality Control Program 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0410 Environmental Mitigation Plan 10d 100% 0d 24-Nov-13 05-Dec-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0335 Field Offices Location & Layout 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 21-Nov-13 A $0 $0

MRM0380 60-Day Plan of Operation 10d 100% 0d 20-Nov-13 03-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0390 Project Overview Bar Chart 10d 100% 0d 20-Nov-13 03-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 0d 13-Nov-13 26-Nov-13 19-Nov-13 A 20-Nov-13 A $0 $0

MRM0350 Coordination with local Authorities Plan 10d 100% 0d 19-Nov-13 02-Dec-13 20-Nov-13 A 01-Dec-13 A $0 $0

MRM0400 Method Statement Plan 10d 100% 0d 24-Nov-13 05-Dec-13 20-Nov-13 A 24-Dec-13 A $0 $0

MRM0325 Key Personnel Plan 10d 100% 0d 17-Nov-13 28-Nov-13 25-Nov-13 A 06-Jan-14 A $0 $0
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MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 0d 19-Nov-13 02-Dec-13 27-Nov-13 A 03-Dec-13 A $0 $0

MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 0d 25-Nov-13 08-Dec-13 01-Dec-13 A 19-Feb-14 A $0 $0

MRM0340 Insurances 10d 100% 0d 17-Nov-13 28-Nov-13 02-Dec-13 A 05-Dec-13 A $0 $0

MRM0450 Traffic Control Plan (Project 02) 10d 100% 0d 24-Nov-13 05-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0460 Traffic Control Plan (Project 03) 10d 100% 0d 24-Nov-13 05-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0440 Traffic Control Plan (Project 01) 10d 100% 0d 24-Nov-13 05-Dec-13 19-Dec-13 A 24-Jan-14 A $0 $0

MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 24-Nov-13 05-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0425 USAID Branding Plan 10d 100% 0d 24-Nov-13 05-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

PROJECT 01  Sinjil MPROJECT 01  Sinjil Main Entrance Road 310d 195d 06-Nov-13 03-Jul-14 06-Nov-13 A 12-Sep-14 -71d $113,256 $2,063,449

PROJECT 01 PreconstrPROJECT 01 Preconstruction Phase 89d 18d 06-Nov-13 04-Jan-14 06-Nov-13 A 18-Mar-14 -37d $78,608 $78,608

PROJECT 01 ConformePROJECT 01 Conformed Drawings and Coordination 60d 18d 06-Nov-13 04-Jan-14 06-Nov-13 A 18-Mar-14 -37d $0 $0

SIN0015 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 26-Dec-13 A $0 $0

SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the 
intersection with HWY60

60d 70% 18d 06-Nov-13 04-Jan-14 06-Nov-13 A 18-Mar-14 -37d $0 $0

SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 19-Dec-13 A $0 $0

SIN0000 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

PROJECT 01  MobilizatPROJECT 01  Mobilization 64d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0020 Mobilization Total Cost (4.0%) 1d 100% 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0030 Site Hand Over 1d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 10-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 16-Nov-13 04-Dec-13 14-Nov-13 A 02-Dec-13 A $0 $0

SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 0d 26-Nov-13 01-Dec-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 0d 27-Nov-13 02-Dec-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0055 Install Temporary Project Sign 2d 100% 0d 02-Dec-13 04-Dec-13 21-Dec-13 A 21-Dec-13 A $0 $0

PROJECT 01 ConstructPROJECT 01 Construction Phase 308d 193d 24-Nov-13 03-Jul-14 26-Nov-13 A 09-Sep-14 -69d $34,648 $1,965,190

PROJECT 01 ConstructPROJECT 01 Construction Submittals 124d 39d 24-Nov-13 14-Apr-14 26-Nov-13 A 15-Apr-14 64d $0 $0

PROJECT 01 Shop DPROJECT 01 Shop Drawing Submittals 124d 39d 24-Nov-13 01-Apr-14 26-Nov-13 A 15-Apr-14 64d $0 $0

Plan Profile and CPlan Profile and Cross Sections 112d 27d 24-Nov-13 12-Feb-14 26-Nov-13 A 01-Apr-14 76d $0 $0

SIN0140 From St. 0+046  To St. 0+410 12d 100% 0d 24-Nov-13 09-Dec-13 26-Nov-13 A 28-Jan-14 A $0 $0

SIN0150 From St. 0+410 To St. 0+720 12d 70% 4d 30-Nov-13 16-Dec-13 23-Jan-14 A 04-Mar-14 -31d $0 $0

SIN0160 From St. 0+720 To St. 1+280 12d 70% 4d 07-Dec-13 23-Dec-13 23-Jan-14 A 04-Mar-14 -48d $0 $0

SIN0170 From St. 1+280  To St. 1+481 12d 0% 12d 24-Dec-13 14-Jan-14 01-Mar-14 15-Mar-14 -5d $0 $0
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SIN0190 Access Roads 12d 0% 12d 28-Jan-14 12-Feb-14 01-Mar-14 15-Mar-14 91d $0 $0

SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 12d 14-Jan-14 30-Jan-14 18-Mar-14 01-Apr-14 -31d $0 $0

Concrete retainingConcrete retaining walls 47d 39d 18-Dec-13 18-Feb-14 04-Feb-14 A 15-Apr-14 64d $0 $0

SIN0252-NEW Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 0d 04-Feb-14 A 05-Feb-14 A $0 $0

SIN0253-NEW Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 0d 17-Feb-14 A 24-Feb-14 A $0 $0

SIN0254-NEW Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 50% 6d 25-Feb-14 A 08-Mar-14 97d $0 $0

SIN0210 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to 
St. 560 RHS & 0+575 to 0+675 RHS

12d 0% 12d 18-Dec-13 08-Jan-14 04-Mar-14 19-Mar-14 5d $0 $0

SIN0220 Gravity Walls St.0+795 to 0+830 RHS 12d 0% 12d 23-Dec-13 13-Jan-14 04-Mar-14 19-Mar-14 -48d $0 $0

SIN0225 Gravity Walls St.0+835 to St. 0+920 RHS 12d 0% 12d 30-Dec-13 19-Jan-14 10-Mar-14 24-Mar-14 -48d $0 $0

SIN0230 Gravity Walls ( St. 0+960 to 1+010 and St. 1+040 to 1+062) RHS 12d 0% 12d 14-Jan-14 30-Jan-14 19-Mar-14 02-Apr-14 -44d $0 $0

SIN0235 Gravity Walls (1+080 to St. 1+140) RHS 12d 0% 12d 26-Jan-14 10-Feb-14 29-Mar-14 12-Apr-14 -44d $0 $0

SIN0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12d 0% 12d 30-Jan-14 15-Feb-14 01-Apr-14 15-Apr-14 -31d $0 $0

SIN0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12d 0% 12d 03-Feb-14 18-Feb-14 01-Apr-14 15-Apr-14 -24d $0 $0

Pipe CulvertsPipe Culverts 97d 20d 09-Dec-13 30-Jan-14 19-Dec-13 A 29-Mar-14 -5d $0 $0

SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 0d 09-Dec-13 28-Dec-13 19-Dec-13 A 11-Feb-14 A $0 $0

SIN0270 RC Dia. 600 and 400 MM drainage pipe system from 0+819 to 0+1+188 
LHS and from St.1+200 to St 1+370 RHS

12d 0% 12d 23-Dec-13 13-Jan-14 04-Mar-14 19-Mar-14 -48d $0 $0

SIN0280 Replaced existing culvert to pipe culvert (Dia 1000mm  lenght 9 LM) @ 
St. 0+819

12d 0% 12d 24-Dec-13 14-Jan-14 04-Mar-14 19-Mar-14 -11d $0 $0

SIN0300 RC Dia. 600 and 400 MM drainage pipe system from St.1+370 to St1+450
LHS

12d 0% 12d 14-Jan-14 30-Jan-14 16-Mar-14 29-Mar-14 -5d $0 $0

Stone WallsStone Walls 13d 13d 21-Jan-14 15-Mar-14 01-Mar-14 16-Mar-14 65d $0 $0

SIN0310 Stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 
1+093 to 1+140) LHS

12d 0% 12d 21-Jan-14 05-Feb-14 01-Mar-14 15-Mar-14 53d $0 $0

SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 12d 16-Feb-14 02-Mar-14 01-Mar-14 15-Mar-14 33d $0 $0

SIN0330 Stone wall from St. A0+030 to A0+75 RHS 12d 0% 12d 27-Feb-14 15-Mar-14 02-Mar-14 16-Mar-14 65d $0 $0

OtheresOtheres 36d 28d 16-Feb-14 01-Apr-14 29-Jan-14 A 02-Apr-14 61d $0 $0

SIN0334-NEW Formwork System  for Retaining Wall 12d 100% 0d 29-Jan-14 A 04-Feb-14 A $0 $0

SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 22-Feb-14 09-Mar-14 01-Mar-14 15-Mar-14 13d $0 $0

SIN0335 Street Lighting Poles 12d 0% 12d 16-Feb-14 02-Mar-14 01-Mar-14 15-Mar-14 26d $0 $0

SIN0350 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 12-Mar-14 26-Mar-14 15-Mar-14 27-Mar-14 55d $0 $0

SIN1290 Gurad Rail 12d 0% 12d 18-Mar-14 01-Apr-14 20-Mar-14 02-Apr-14 61d $0 $0

SIN1300 Hand Rail 12d 0% 12d 18-Mar-14 01-Apr-14 20-Mar-14 02-Apr-14 61d $0 $0

SIN0360 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 18-Mar-14 01-Apr-14 20-Mar-14 02-Apr-14 61d $0 $0

PROJECT 01 MateriaPROJECT 01 Material Submittals 102d 12d 01-Dec-13 14-Apr-14 28-Nov-13 A 15-Mar-14 77d $0 $0
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SubmittalsSubmittals 102d 12d 01-Dec-13 14-Apr-14 28-Nov-13 A 15-Mar-14 77d $0 $0

SIN0436 Prime Coat 12d 100% 0d 11-Feb-14 25-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0438 Tack Coat 12d 100% 0d 11-Feb-14 25-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0439 Bituminous Binder Course-Mix Design 12d 50% 6d 11-Feb-14 25-Feb-14 28-Nov-13 A 08-Mar-14 46d $0 $0

SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 0d 11-Feb-14 25-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0446 Cat eyes 12d 100% 0d 31-Mar-14 14-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0448 Thermoplastic paint 12d 100% 0d 31-Mar-14 14-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0406 Concrete Mix Design including Cement type 12d 100% 0d 01-Dec-13 17-Dec-13 10-Dec-13 A 23-Dec-13 A $0 $0

SIN0409 Base Course Source 12d 100% 0d 02-Dec-13 18-Dec-13 30-Dec-13 A 03-Feb-14 A $0 $0

SIN0408 Concrete Pipes 12d 100% 0d 02-Dec-13 18-Dec-13 31-Dec-13 A 11-Feb-14 A $0 $0

SIN0449 Guard Rail 12d 100% 0d 31-Mar-14 14-Apr-14 31-Dec-13 A 31-Dec-13 A $0 $0

SIN0412 Curbstone 12d 100% 0d 22-Dec-13 12-Jan-14 31-Dec-13 A 31-Dec-13 A $0 $0

SIN0452 Traffic sign 12d 100% 0d 31-Mar-14 14-Apr-14 05-Jan-14 A 08-Jan-14 A $0 $0

SIN0414 Steel Reinforcement 12d 0% 12d 22-Dec-13 12-Jan-14 01-Mar-14 15-Mar-14 8d $0 $0

SIN0429 Concrete Repair 12d 0% 12d 04-Feb-14 19-Feb-14 01-Mar-14 15-Mar-14 66d $0 $0

SIN0416 Formwork material 12d 0% 12d 22-Dec-13 12-Jan-14 01-Mar-14 15-Mar-14 8d $0 $0

SIN0432 Concrete joint sealant material 12d 0% 12d 04-Feb-14 19-Feb-14 01-Mar-14 15-Mar-14 66d $0 $0

SIN0422 Bedding material 12d 0% 12d 08-Jan-14 26-Jan-14 01-Mar-14 15-Mar-14 -27d $0 $0

SIN0424 Backfilling material 12d 0% 12d 08-Jan-14 26-Jan-14 01-Mar-14 15-Mar-14 -27d $0 $0

SIN0444 Galvanized steel Handrail 12d 0% 12d 11-Feb-14 25-Feb-14 01-Mar-14 15-Mar-14 77d $0 $0

SIN0419 Manholes and catch basin 12d 0% 12d 30-Dec-13 19-Jan-14 01-Mar-14 15-Mar-14 43d $0 $0

SIN0426 Stone cladding 12d 0% 12d 29-Jan-14 13-Feb-14 01-Mar-14 15-Mar-14 53d $0 $0

SIN0428 Street Lighting 12d 0% 12d 29-Jan-14 13-Feb-14 01-Mar-14 15-Mar-14 51d $0 $0

PROJECT 01 ProcuremPROJECT 01 Procurements 30d 30d 13-Feb-14 22-Mar-14 16-Mar-14 19-Apr-14 51d $0 $0

SIN0515 Order Street Lighting Poles 0d 0% 0d 13-Feb-14 16-Mar-14 51d $0 $0

SIN0520 Delivery  Street Lighting Poles 0d 0% 0d 22-Mar-14 19-Apr-14 51d $0 $0

PROJECT 01 ConstructPROJECT 01 Construction 290d 193d 22-Dec-13 03-Jul-14 28-Dec-13 A 09-Sep-14 -71d $34,648 $1,965,190

Implement Traffic CoImplement Traffic Control 91d 5d 22-Dec-13 08-Mar-14 28-Dec-13 A 24-Mar-14 -12d $0 $0

SIN0100 Implement Traffic Control  Phase 1 5d 100% 0d 22-Dec-13 30-Dec-13 28-Dec-13 A 31-Dec-13 A $0 $0

SIN0105 Implement Traffic Control  Phase 2 5d 0% 5d 01-Mar-14 08-Mar-14 18-Mar-14 24-Mar-14 -12d $0 $0

Phase1 from St. 0+04Phase1 from St. 0+046 to St. 1+481 199d 132d 29-Dec-13 10-Jun-14 31-Dec-13 A 19-Aug-14 -48d $10,298 $1,144,207
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Construction RoaConstruction Road From St. 0+046  To St. 0+410 Area C 121d 54d 29-Dec-13 27-Mar-14 31-Dec-13 A 05-May-14 -6d $10,298 $125,468

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

75d 40% 54d 29-Dec-13 27-Mar-14 31-Dec-13 A 05-May-14 -13d $0 $0

SIN0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 30-Dec-13 27-Jan-14 04-Jan-14 A 18-Feb-14 A $10,298 $13,870

SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 0% 12d 12-Jan-14 28-Jan-14 01-Mar-14 15-Mar-14 -37d $0 $4,230

SIN0570 15 cm Thick Base Course- First Layer 13d 0% 13d 28-Jan-14 13-Feb-14 16-Mar-14 30-Mar-14 -37d $0 $15,979

SIN0580 15 cm Thick Base Course- Second Layer 14d 0% 14d 12-Feb-14 01-Mar-14 30-Mar-14 14-Apr-14 -37d $0 $15,979

SIN0585 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 02-Mar-14 15-Mar-14 01-Apr-14 12-Apr-14 12d $0 $0

SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 0% 16d 09-Mar-14 27-Mar-14 15-Apr-14 05-May-14 -13d $0 $75,411

Construction RoaConstruction Road From St. 0+410 To St. 0+720 Area B 76d 71d 26-Jan-14 13-Apr-14 17-Feb-14 A 25-May-14 -16d $0 $131,168

SIN0600 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

69d 0% 71d 26-Jan-14 13-Apr-14 17-Feb-14 A 25-May-14 -16d $0 $0

SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 18d 27-Jan-14 18-Feb-14 04-Mar-14 26-Mar-14 -31d $0 $12,759

SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to 
St. 560 RHS & 0+570 to 0+675 RHS

21d 0% 21d 01-Feb-14 26-Feb-14 19-Mar-14 13-Apr-14 5d $0 $17,430

SIN0630 15 cm Thick Base Course- First Layer 12d 0% 12d 01-Mar-14 16-Mar-14 15-Apr-14 29-Apr-14 -37d $0 $13,578

SIN0640 15 cm Thick Base Course- Second Layer 13d 0% 13d 09-Mar-14 24-Mar-14 23-Apr-14 08-May-14 -37d $0 $13,578

SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 0% 14d 27-Mar-14 13-Apr-14 10-May-14 25-May-14 -16d $0 $73,824

Construction RoaConstruction Road From St. 0+720 To St. 1+280 Area B 122d 99d 14-Jan-14 12-May-14 30-Jan-14 A 26-Jun-14 -18d $0 $506,760

SIN0660 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

64d 0% 99d 14-Jan-14 12-May-14 30-Jan-14 A 26-Jun-14 -24d $0 $0

SIN0670 Demolish existing Concrete walls from St. 0+832 to St. 0+875, St. 0+960 
to st. 1+010 &  St.0+ 1+080 to 1+114 RHS

4d 0% 4d 15-Jan-14 21-Jan-14 01-Mar-14 04-Mar-14 -31d $0 $0

SIN0680 Remove Existing Stone Wall from St. 0+795 to 0+830 RHS & St. 0+873 to 
0+920 & St. 1+040 to St. 1+062 RHS

3d 0% 3d 21-Jan-14 26-Jan-14 05-Mar-14 09-Mar-14 -17d $0 $0

SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 1+000 LHS 18d 0% 18d 15-Jan-14 09-Feb-14 19-Mar-14 09-Apr-14 -48d $0 $87,960

SIN0690 Construct Gravity Walls St.0+795 to 0+830 RHS & 0+835 to St. 0+920 
RHS & Parapets wall if required

26d 0% 26d 19-Jan-14 20-Feb-14 24-Mar-14 24-Apr-14 -48d $0 $70,400

SIN0710 Construct Gravity Walls ( St. 0+960 to 1+010 and St. 1+040 to 1+062) 
RHS & Parapets wall if required

22d 0% 22d 03-Feb-14 02-Mar-14 07-Apr-14 05-May-14 -48d $0 $40,000

SIN0715 Drainage  Pipe  (600mm & 400) from St. 1+000 to St 1+188 LHS 18d 0% 18d 09-Feb-14 02-Mar-14 09-Apr-14 03-May-14 -32d $0 $88,140

SIN0720 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 0% 21d 18-Feb-14 16-Mar-14 15-Apr-14 12-May-14 -48d $0 $16,644

SIN1310 Construct Gravity Walls (  1+080 to St. 1+140) RHS & Parapets wall if 
required

20d 0% 20d 13-Feb-14 10-Mar-14 16-Apr-14 12-May-14 -48d $0 $35,600

SIN0730 Replaced existing culvert to pipe culvert Dia 1000mm @ St. 0+819 12d 0% 12d 23-Feb-14 10-Mar-14 21-Apr-14 06-May-14 -38d $0 $7,700

SIN0740 15 cm Thick Base Course- First Layer 18d 0% 18d 19-Mar-14 09-Apr-14 06-May-14 27-May-14 -38d $0 $24,529

SIN0750 15 cm Thick Base Course- Second Layer 19d 0% 19d 26-Mar-14 17-Apr-14 13-May-14 04-Jun-14 -38d $0 $24,544

SIN0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 
1+035 & 1+093 to 1+140) LHS

15d 0% 15d 09-Apr-14 28-Apr-14 27-May-14 14-Jun-14 -7d $0 $10,175

SIN0770 Pre Cast Concrete Curbstone Works and Side Walk 19d 0% 19d 17-Apr-14 12-May-14 04-Jun-14 26-Jun-14 -24d $0 $101,068

Construction RoaConstruction Road From St.1+280  To St. 1+481 RHS & LHS Area B 87d 87d 18-Feb-14 07-Jun-14 19-Apr-14 16-Aug-14 -48d $0 $157,080
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SIN0780 Maintain traffic control and safety plan/Coordination 87d 0% 87d 18-Feb-14 07-Jun-14 19-Apr-14 16-Aug-14 -48d $0 $0

SIN0790 Drainage  Pipe  (600mm & 400) from St.1+200 to St 1+370 RHS 21d 0% 21d 19-Feb-14 17-Mar-14 21-Apr-14 17-May-14 -48d $0 $42,140

SIN0810 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (RHS) 8d 0% 8d 16-Mar-14 25-Mar-14 12-May-14 21-May-14 -48d $0 $3,050

SIN0800 Drainage  Pipe  (600mm & 400)  from St.1+370 to St1+450 LHS 11d 0% 11d 25-Mar-14 07-Apr-14 21-May-14 03-Jun-14 -48d $0 $44,340

SIN0820 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (LHS) 8d 0% 8d 07-Apr-14 16-Apr-14 03-Jun-14 12-Jun-14 -48d $0 $3,050

SIN0830 15 cm Thick Base Course- First Layer (RHS) 8d 0% 8d 15-Apr-14 26-Apr-14 11-Jun-14 21-Jun-14 -48d $0 $4,493

SIN0840 15 cm Thick Base Course- First Layer (LHS) 8d 0% 8d 26-Apr-14 06-May-14 21-Jun-14 30-Jun-14 -48d $0 $4,493

SIN0850 15 cm Thick Base Course- Second Layer (RHS) 8d 0% 8d 06-May-14 15-May-14 30-Jun-14 15-Jul-14 -48d $0 $4,493

SIN0860 15 cm Thick Base Course- Second Layer(LHS) 8d 0% 8d 15-May-14 25-May-14 15-Jul-14 03-Aug-14 -48d $0 $4,493

SIN0870 Pre Cast Concrete Curbstone Works and Side Walk RHS 6d 0% 6d 25-May-14 01-Jun-14 03-Aug-14 10-Aug-14 -48d $0 $21,539

SIN0875 Pre Cast Concrete Curbstone Works and Side Walk LHS 6d 0% 6d 31-May-14 07-Jun-14 09-Aug-14 16-Aug-14 -48d $0 $24,989

Asphalt Works ( WAsphalt Works ( Wearing) from St. 0+046 to St. 1+481 3d 3d 07-Jun-14 10-Jun-14 16-Aug-14 19-Aug-14 -48d $0 $223,730

SIN0880 7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 07-Jun-14 10-Jun-14 16-Aug-14 19-Aug-14 -48d $0 $223,730

Phase 2 IntersectionPhase 2 Intersection 186d 158d 09-Mar-14 15-Jun-14 11-Feb-14 A 05-Aug-14 -51d $24,350 $504,824

From St. A0+000 TFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 76d 76d 09-Mar-14 05-May-14 12-Mar-14 10-Jun-14 -31d $0 $206,871

SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

74d 0% 74d 09-Mar-14 03-May-14 12-Mar-14 08-Jun-14 -31d $0 $0

SIN0900 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 9d 0% 9d 10-Mar-14 20-Mar-14 15-Apr-14 27-Apr-14 -31d $0 $41,800

SIN0905 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 9d 0% 9d 18-Mar-14 29-Mar-14 24-Apr-14 06-May-14 -31d $0 $32,200

SIN0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 12d 29-Mar-14 12-Apr-14 06-May-14 20-May-14 -31d $0 $16,644

SIN0920 20 cm Thick Base Course- First Layer 8d 0% 8d 12-Apr-14 22-Apr-14 20-May-14 29-May-14 -31d $0 $18,145

SIN0930 20 cm Thick Base Course- Second Layer 8d 0% 8d 22-Apr-14 03-May-14 29-May-14 08-Jun-14 -31d $0 $18,145

SIN0935 Reconstruct stone wall from St. -A0+070 to -A0+120 RHS 7d 0% 7d 22-Apr-14 30-Apr-14 29-May-14 07-Jun-14 -30d $0 $3,300

SIN0940 Foundation & Civil Works of Street Lighting Poles 4d 0% 4d 22-Apr-14 27-Apr-14 29-May-14 03-Jun-14 -27d $0 $0

SIN0950 7 cm Asphalt  (St. A0+000 To A0+186 & St. -A0+000 To -A0+200 LHS 
(Binder)  & 0+000 to 0+046 Wearing Including Prime Coat

2d 0% 2d 03-May-14 05-May-14 08-Jun-14 10-Jun-14 -31d $0 $76,638

Construction RoaConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 33d 33d 04-May-14 11-Jun-14 09-Jun-14 02-Aug-14 -31d $0 $99,553

SIN0960 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

31d 0% 31d 04-May-14 09-Jun-14 09-Jun-14 26-Jul-14 -31d $0 $0

SIN1070 Removing guard Rail 1d 0% 1d 05-May-14 06-May-14 10-Jun-14 11-Jun-14 -31d $0 $0

SIN0970 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 9d 0% 9d 06-May-14 17-May-14 11-Jun-14 22-Jun-14 -31d $0 $9,985

SIN0980 20 cm Topping Layer 6d 0% 6d 17-May-14 24-May-14 22-Jun-14 30-Jun-14 -31d $0 $15,000

SIN0990 20 cm Thick Base Course- First Layer 7d 0% 7d 24-May-14 01-Jun-14 30-Jun-14 12-Jul-14 -31d $0 $13,481

SIN1000 Reconstruct stone wall from St. A0+030 to A0+75 RHS 6d 0% 6d 28-May-14 04-Jun-14 07-Jul-14 17-Jul-14 -27d $0 $3,025
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SIN1010 20 cm Thick Base Course- Second Layer 7d 0% 7d 01-Jun-14 09-Jun-14 13-Jul-14 26-Jul-14 -31d $0 $13,481

SIN1020 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 09-Jun-14 11-Jun-14 26-Jul-14 02-Aug-14 -31d $0 $44,582

Milling, Asphalt WMilling, Asphalt Works( Wearing) Intersection 3d 3d 11-Jun-14 15-Jun-14 02-Aug-14 05-Aug-14 -31d $0 $198,400

SIN1030 Milling From St. A0+000  To St. A0+186  & St. -A0+000  To St. -A0+200 1d 0% 1d 11-Jun-14 12-Jun-14 02-Aug-14 03-Aug-14 -31d $0 $22,500

SIN1040 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+000 To 
St. A0+186 &  St. -A0+000  To St. -A0+200

2d 0% 2d 12-Jun-14 15-Jun-14 03-Aug-14 05-Aug-14 -31d $0 $175,900

New activitiesNew activities 21d 18d 11-Feb-14 A 18-Mar-14 8d $24,350 $0

SIN1042NEW Topping layer St. A0+046 to St.A0+300 12d 100% 0d 11-Feb-14 A 27-Feb-14 A $8,280 $0

SIN1043NEW Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 0d 16-Feb-14 A 28-Feb-14 A $10,030 $0

SIN1044NEW Retaining wall from St. A0+170 to st. A0+220 LHS 21d 15% 18d 25-Feb-14 A 18-Mar-14 8d $2,375 $0

SIN1045NEW Retaining wall from St. A0+180 to st. A0+194 RHS 12d 10% 11d 27-Feb-14 A 11-Mar-14 15d $665 $0

SIN1046NEW Benching from St. A0+070 to st. A0+100 RHS 10d 50% 5d 27-Feb-14 A 05-Mar-14 -36d $3,000 $0

Miscellaneous WorksMiscellaneous Works 83d 83d 25-Mar-14 03-Jul-14 20-May-14 09-Sep-14 -48d $0 $316,160

SIN1048 Filling horziontal layer 21d 0% 21d 12-Apr-14 08-May-14 20-May-14 14-Jun-14 1d $0 $13,750

SIN1041 Manholes size 1.6x1.4m 14d 0% 14d 25-Mar-14 10-Apr-14 21-May-14 07-Jun-14 7d $0 $71,500

SIN1043 Catch basin 15d 0% 15d 25-Mar-14 12-Apr-14 21-May-14 08-Jun-14 6d $0 $20,000

SIN1045 60 cm R.C. pipe 21d 0% 21d 16-Apr-14 13-May-14 12-Jun-14 12-Jul-14 -6d $0 $22,000

SIN1050 Concret Ditches and Concret protection 23d 0% 23d 04-Jun-14 03-Jul-14 13-Aug-14 09-Sep-14 -48d $0 $16,710

SIN1065 Grouted rip rap protection 5d 0% 5d 04-Jun-14 10-Jun-14 13-Aug-14 19-Aug-14 -30d $0 $900

SIN1068 Stone Cladding 17d 0% 17d 05-Jun-14 25-Jun-14 14-Aug-14 03-Sep-14 -43d $0 $18,750

SIN1080 Road furnishing/Guard Rail/Handrail 13d 0% 13d 15-Jun-14 30-Jun-14 19-Aug-14 03-Sep-14 -43d $0 $109,150

SIN1060 Install Street Lighting Poles 8d 0% 8d 10-Jun-14 19-Jun-14 19-Aug-14 28-Aug-14 -38d $0 $43,400

PROJECT 01 Post ConsPROJECT 01 Post Construction Phase 3d 3d 30-Jun-14 03-Jul-14 09-Sep-14 12-Sep-14 -71d $0 $19,651

SIN1090 Walk Through & Punch List 3d 0% 3d 30-Jun-14 03-Jul-14 09-Sep-14 12-Sep-14 -71d $0 $0

SIN1100 Start Demoblization 1d 0% 1d 02-Jul-14 03-Jul-14 11-Sep-14 12-Sep-14 -71d $0 $19,651

SIN1115 Final payment 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

SIN1110 Start Submitting As Built drawings 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

PROJECT 02 Wadi APROJECT 02 Wadi Al Balat Road 276d 161d 06-Nov-13 03-Jul-14 06-Nov-13 A 09-Aug-14 -37d $221,115 $2,616,457

PROJECT 02 PreconstrPROJECT 02 Preconstruction Phase 127d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

PROJECT 02 ConformePROJECT 02 Conformed Drawings and Coordination 127d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0005 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0
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WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

PROJECT 02 MobilizatiPROJECT 02 Mobilization 20d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 0d 28-Nov-13 03-Dec-13 06-Nov-13 A 10-Nov-13 A $0 $0

WAB0055 Mobilization Total Cost (4.0%) 19d 100% 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 10-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0060 Site Hand Over 1d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 16-Nov-13 04-Dec-13 12-Nov-13 A 30-Nov-13 A $0 $0

WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 0d 30-Nov-13 04-Dec-13 30-Nov-13 A 19-Dec-13 A $0 $0

WAB0089 Install Temporary Project Sign 2d 100% 0d 02-Dec-13 04-Dec-13 29-Dec-13 A 29-Dec-13 A $0 $0

PROJECT 02 ConstructPROJECT 02 Construction Phase 205d 120d 24-Nov-13 30-Jun-14 28-Nov-13 A 06-Aug-14 -17d $121,440 $2,491,864

PROJECT 02 ConstructPROJECT 02 Construction Submittals 135d 50d 24-Nov-13 13-Apr-14 28-Nov-13 A 29-Apr-14 53d $0 $0

PROJECT 02 Shop DPROJECT 02 Shop Drawing Submittals 135d 50d 24-Nov-13 01-Apr-14 19-Dec-13 A 29-Apr-14 38d $0 $0

Plan Profile and CPlan Profile and Cross Sections 97d 12d 24-Nov-13 12-Feb-14 19-Dec-13 A 15-Mar-14 72d $0 $0

WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 50% 6d 25-Jan-14 09-Feb-14 19-Dec-13 A 08-Mar-14 78d $0 $0

WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 0d 24-Nov-13 09-Dec-13 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 6d 11-Dec-13 30-Dec-13 23-Feb-14 A 08-Mar-14 5d $0 $0

WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St.
B0+090

12d 0% 12d 06-Jan-14 25-Jan-14 01-Mar-14 15-Mar-14 -19d $0 $0

WAB0165 Access Roads 12d 0% 12d 28-Jan-14 12-Feb-14 01-Mar-14 15-Mar-14 69d $0 $0

Concrete RetaininConcrete Retaining Walls 32d 32d 30-Dec-13 24-Feb-14 09-Mar-14 14-Apr-14 30d $0 $0

WAB0200 Concrete Wall  from St. 0+980 To St. 0+1+040  LHS 12d 0% 12d 30-Dec-13 19-Jan-14 09-Mar-14 22-Mar-14 5d $0 $0

WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. 
B0+010 To St. B0+020 RHS

12d 0% 12d 10-Feb-14 24-Feb-14 16-Mar-14 29-Mar-14 -15d $0 $0

WAB0210 Concrete Wall from St. 1+140 to St. 1+290 LHS 12d 0% 12d 15-Jan-14 01-Feb-14 20-Mar-14 02-Apr-14 7d $0 $0

WAB0220 Concrete Wall from St. 1+470 to St. 1+645 LHS 12d 0% 12d 22-Jan-14 08-Feb-14 26-Mar-14 08-Apr-14 25d $0 $0

WAB0215 Concrete Wall from St. 1+370 to St. 1+450 LHS 12d 0% 12d 29-Jan-14 13-Feb-14 01-Apr-14 14-Apr-14 30d $0 $0

Pipe CulvertsPipe Culverts 50d 50d 11-Dec-13 20-Feb-14 12-Feb-14 A 29-Apr-14 25d $0 $0

WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 50% 6d 30-Dec-13 19-Jan-14 12-Feb-14 A 08-Mar-14 -3d $0 $0

WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 50% 6d 11-Jan-14 27-Jan-14 12-Feb-14 A 08-Mar-14 0d $0 $0

WAB0260 Double box culvert (1.5x1.5) @sta.0+674.5 Length 19LM 12d 0% 12d 11-Dec-13 30-Dec-13 01-Mar-14 15-Mar-14 -9d $0 $0

WAB0270 New Pipe Culvert (1000mm Dia.) Length 19 LM @ St. 1+131.5 12d 0% 12d 15-Jan-14 01-Feb-14 20-Mar-14 02-Apr-14 9d $0 $0

WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 0% 12d 28-Jan-14 12-Feb-14 20-Mar-14 02-Apr-14 31d $0 $0

WAB0780 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12d 0% 12d 05-Feb-14 20-Feb-14 15-Apr-14 29-Apr-14 25d $0 $0
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Stone BouldersStone Boulders 12d 12d 16-Mar-14 29-Mar-14 -19d $0 $0

WAB1130 Stone Boulder  From St. A0+185 To St. A0+230 (LHS) 12d 0% 12d 16-Mar-14 29-Mar-14 -19d $0 $0

Stone WallsStone Walls 12d 12d 28-Jan-14 12-Feb-14 01-Mar-14 15-Mar-14 49d $0 $0

WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, 
St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

12d 0% 12d 28-Jan-14 12-Feb-14 01-Mar-14 15-Mar-14 49d $0 $0

OtheresOtheres 32d 32d 22-Feb-14 01-Apr-14 18-Mar-14 24-Apr-14 42d $0 $0

WAB0310 Street Lighting Poles 12d 0% 12d 22-Feb-14 09-Mar-14 18-Mar-14 31-Mar-14 51d $0 $0

WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 05-Mar-14 20-Mar-14 30-Mar-14 12-Apr-14 35d $0 $0

WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 12d 05-Mar-14 20-Mar-14 30-Mar-14 12-Apr-14 42d $0 $0

WAB0330 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 12-Mar-14 26-Mar-14 05-Apr-14 17-Apr-14 40d $0 $0

WAB0346 Gurad Rail 12d 0% 12d 18-Mar-14 01-Apr-14 10-Apr-14 24-Apr-14 42d $0 $0

WAB0340 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 18-Mar-14 01-Apr-14 10-Apr-14 24-Apr-14 42d $0 $0

PROJECT 02 MateriaPROJECT 02 Material Submittals 100d 12d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

SubmittalsSubmittals 100d 12d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

WAB0415 Prime Coat 12d 100% 0d 10-Feb-14 24-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0420 Tack Coat 12d 100% 0d 10-Feb-14 24-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0425 Bituminous Binder Course-Mix Design 12d 50% 6d 10-Feb-14 24-Feb-14 28-Nov-13 A 08-Mar-14 78d $0 $0

WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 0d 10-Feb-14 24-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0445 Cat eyes 12d 100% 0d 30-Mar-14 13-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0450 Thermoplastic paint 12d 100% 0d 30-Mar-14 13-Apr-14 28-Nov-13 A 09-Jan-14 A $0 $0

WAB0360 Pipe Culverts 12d 100% 0d 03-Dec-13 21-Dec-13 21-Dec-13 A 11-Feb-14 A $0 $0

WAB0455 Guard Rail 12d 100% 0d 30-Mar-14 13-Apr-14 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0370 Curbstone 12d 100% 0d 21-Dec-13 11-Jan-14 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0460 Traffic sign 12d 100% 0d 30-Mar-14 13-Apr-14 05-Jan-14 A 14-Jan-14 A $0 $0

WAB0355 Concrete Mix Design including Cement type 12d 100% 0d 02-Dec-13 18-Dec-13 13-Jan-14 A 15-Jan-14 A $0 $0

WAB0375 Steel Reinforcement 12d 0% 12d 21-Dec-13 11-Jan-14 01-Mar-14 15-Mar-14 11d $0 $0

WAB0390 Concrete Repair 12d 0% 12d 03-Feb-14 18-Feb-14 01-Mar-14 15-Mar-14 69d $0 $0

WAB0385 Formwork material 12d 0% 12d 24-Dec-13 14-Jan-14 01-Mar-14 15-Mar-14 11d $0 $0

WAB0395 Concrete joint sealant material 12d 0% 12d 03-Feb-14 18-Feb-14 01-Mar-14 15-Mar-14 69d $0 $0

WAB0405 Bedding material 12d 0% 12d 04-Feb-14 19-Feb-14 01-Mar-14 15-Mar-14 69d $0 $0

WAB0410 Backfilling material 12d 0% 12d 05-Feb-14 20-Feb-14 01-Mar-14 15-Mar-14 69d $0 $0

WAB0435 Geo-Cell 12d 0% 12d 16-Feb-14 02-Mar-14 01-Mar-14 15-Mar-14 91d $0 $0
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WAB0440 Street Lighting 12d 0% 12d 16-Feb-14 02-Mar-14 01-Mar-14 15-Mar-14 49d $0 $0

WAB0365 Base Course Source 12d 0% 12d 04-Dec-13 22-Dec-13 01-Mar-14 15-Mar-14 6d $0 $0

WAB0350 Stone Boulder 12d 0% 12d 30-Nov-13 16-Dec-13 01-Mar-14 15-Mar-14 22d $0 $0

PROJECT 02 ProcuremPROJECT 02 Procurements 30d 30d 02-Mar-14 07-Apr-14 16-Mar-14 19-Apr-14 49d $0 $0

WAB0500 Order Street Lighting Poles 0d 0% 0d 02-Mar-14 16-Mar-14 49d $0 $0

WAB0510 Delivery  Street Lighting Poles 0d 0% 0d 07-Apr-14 19-Apr-14 49d $0 $0

PROJECT 02 ConstructPROJECT 02 Construction 205d 120d 07-Dec-13 30-Jun-14 29-Dec-13 A 06-Aug-14 -17d $121,440 $2,491,864

Implement Traffic CoImplement Traffic Control 91d 5d 07-Dec-13 04-Mar-14 29-Dec-13 A 08-Mar-14 -1d $0 $0

WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 0d 07-Dec-13 11-Dec-13 29-Dec-13 A 05-Jan-14 A $0 $0

WAB0105 Implement Traffic Control Phase 3 & 4 5d 0% 5d 26-Feb-14 04-Mar-14 02-Mar-14 08-Mar-14 -1d $0 $0

Phase #1 ConstructiPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 115d 79d 30-Dec-13 24-May-14 13-Jan-14 A 03-Jun-14 24d $53,038 $545,255

WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 71d 30-Dec-13 14-May-14 13-Jan-14 A 25-May-14 7d $0 $0

WAB0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from 
St. 0+000 to St. 0+180

21d 70% 6d 30-Dec-13 30-Jan-14 14-Jan-14 A 09-Mar-14 97d $17,272 $40,531

WAB0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from 
St. 0+180 to St. 0+700

26d 70% 8d 30-Jan-14 03-Mar-14 16-Jan-14 A 10-Mar-14 3d $16,045 $28,763

WAB0605 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from 
St. 0+700 to St. 0+901

15d 70% 5d 03-Mar-14 22-Mar-14 19-Jan-14 A 05-Mar-14 13d $19,721 $11,768

WAB0570 Replace Existing Box Culvert to New Pipe Culvert 1000mm) @ St. 0+327 15d 0% 15d 04-Feb-14 23-Feb-14 09-Mar-14 25-Mar-14 -3d $0 $13,914

WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 0% 12d 13-Feb-14 27-Feb-14 09-Mar-14 22-Mar-14 0d $0 $13,334

WAB0590 Replace Existing Box Culvert to new double box culvert 1.5x1.5 @ St. 
0+674.5

15d 0% 15d 16-Feb-14 05-Mar-14 16-Mar-14 01-Apr-14 -9d $0 $29,441

WAB0630 20 cm Thick Base Course- First Layer 23d 0% 23d 22-Mar-14 17-Apr-14 02-Apr-14 29-Apr-14 -9d $0 $91,307

WAB0640 Foundation & Civil Works of Street Lighting Poles 14d 0% 14d 02-Apr-14 19-Apr-14 14-Apr-14 30-Apr-14 40d $0 $0

WAB0650 20 cm Thick Base Course- Second Layer 23d 0% 23d 07-Apr-14 06-May-14 19-Apr-14 17-May-14 -9d $0 $87,464

WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  
RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

23d 0% 23d 17-Apr-14 15-May-14 29-Apr-14 26-May-14 12d $0 $9,280

WAB0670 Pre Cast Concrete Curbstone Works from St. St. 0+360 to St. 0+680 LHS 7d 0% 7d 06-May-14 14-May-14 18-May-14 25-May-14 7d $0 $4,095

WAB0680 Construct concrete ribrab @ sta.0+440 &0+600 6d 0% 6d 14-May-14 21-May-14 26-May-14 01-Jun-14 7d $0 $11,250

WAB0690 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 21-May-14 24-May-14 02-Jun-14 03-Jun-14 7d $0 $204,109

Phase #2 From St.. 0Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 95d 22-Jan-14 11-Jun-14 21-Jan-14 A 22-Jun-14 -4d $68,402 $351,626

WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local 
access to residence)/Coordination

131d 27.48% 95d 22-Jan-14 11-Jun-14 21-Jan-14 A 22-Jun-14 -9d $0 $0

WAB0750 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From 
St. 0+901  To St. 1+290

21d 70% 6d 22-Mar-14 15-Apr-14 25-Jan-14 A 09-Mar-14 37d $36,868 $20,394

WAB0790 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From 
St. 1+290  To St. 1+645

21d 70% 6d 15-Apr-14 12-May-14 27-Jan-14 A 09-Mar-14 52d $31,535 $36,089

WAB0710 Divert the wadi water from sta.0+980 to 1+290 5d 0% 5d 25-Jan-14 30-Jan-14 01-Mar-14 05-Mar-14 18d $0 $0

WAB0760 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 
1+131.5

15d 0% 15d 24-Mar-14 10-Apr-14 03-Apr-14 21-Apr-14 9d $0 $12,529
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WAB0800 New Pipe Culvert 1000mm @ St. 1+580 15d 0% 15d 19-Apr-14 08-May-14 03-Apr-14 21-Apr-14 31d $0 $12,954

WAB0810 20 cm Thick Base Course- First Layer 22d 0% 22d 03-May-14 28-May-14 14-May-14 08-Jun-14 -9d $0 $65,837

WAB0820 Foundation & Civil Works of Street Lighting Poles 14d 0% 14d 05-May-14 21-May-14 17-May-14 01-Jun-14 14d $0 $0

WAB0840 20 cm Thick Base Course- Second Layer 22d 0% 22d 14-May-14 09-Jun-14 26-May-14 19-Jun-14 -9d $0 $60,070

WAB0850 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 09-Jun-14 11-Jun-14 21-Jun-14 22-Jun-14 -9d $0 $143,753

Phase #3 Seg. A  andPhase #3 Seg. A  and Seg. B 82d 82d 04-Mar-14 11-Jun-14 29-Mar-14 07-Jul-14 -19d $0 $208,403

Seg. A  from St. ASeg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LH 46d 46d 04-Mar-14 29-Apr-14 29-Mar-14 22-May-14 -19d $0 $104,269

WAB0860 Maintain Traffic Control and Safety Plan/Coordination 46d 0% 46d 04-Mar-14 29-Apr-14 29-Mar-14 22-May-14 -19d $0 $0

WAB0870 Construct Stone Boulder Including Backfill From St. A0+185 To St. A0+230
(LHS)

16d 0% 16d 05-Mar-14 25-Mar-14 30-Mar-14 16-Apr-14 -19d $0 $23,055

WAB0940 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS 11d 0% 11d 11-Mar-14 24-Mar-14 03-Apr-14 15-Apr-14 -19d $0 $18,558

WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 11d 0% 11d 25-Mar-14 07-Apr-14 16-Apr-14 30-Apr-14 -19d $0 $13,728

WAB0890 20 cm Thick Base Course- First Layer 8d 0% 8d 07-Apr-14 16-Apr-14 30-Apr-14 11-May-14 -19d $0 $12,496

WAB0900 20 cm Thick Base Course- Second Layer 8d 0% 8d 16-Apr-14 27-Apr-14 11-May-14 20-May-14 -19d $0 $10,863

WAB0910 5 cm Binder Course Including Prime Coat 2d 0% 2d 27-Apr-14 29-Apr-14 20-May-14 22-May-14 -19d $0 $25,569

Seg. A  from St. ASeg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RH 37d 37d 28-Apr-14 11-Jun-14 21-May-14 07-Jul-14 -19d $0 $104,135

WAB0920 Maintain Traffic Control and Safety Plan/Coordination 37d 0% 37d 28-Apr-14 11-Jun-14 21-May-14 07-Jul-14 -19d $0 $0

WAB0930 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 12d 29-Apr-14 14-May-14 22-May-14 05-Jun-14 -19d $0 $13,728

WAB0960 Construct Retaining Wall  From St. B0+010 To St. B0+020 RHS 6d 0% 6d 29-Apr-14 07-May-14 22-May-14 29-May-14 -13d $0 $6,334

WAB0970 20 cm Thick Base Course- First Layer 8d 0% 8d 14-May-14 24-May-14 05-Jun-14 15-Jun-14 -19d $0 $12,496

WAB0975 20 cm Thick Base Course- Second Layer 8d 0% 8d 22-May-14 01-Jun-14 14-Jun-14 23-Jun-14 -19d $0 $10,863

WAB0980 5 cm Binder Course Including Prime Coat 2d 0% 2d 01-Jun-14 03-Jun-14 23-Jun-14 25-Jun-14 -19d $0 $25,569

WAB0985 Pre Cast Concrete Curbstone Works and Side Walk from St. A0+030 to 
St. A0+180 RHS and  B0+000 to B0+090 LHS &RHS

7d 0% 7d 03-Jun-14 11-Jun-14 25-Jun-14 07-Jul-14 -19d $0 $35,145

Phase #4 ConstructiPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B 11d 11d 06-May-14 19-May-14 18-May-14 29-May-14 11d $0 $9,823

WAB0988 Crossing Pipe Culvert (400mm) @ St. -0+025 9d 0% 9d 06-May-14 17-May-14 18-May-14 27-May-14 11d $0 $3,823

WAB0989 Milling 2d 0% 2d 17-May-14 19-May-14 28-May-14 29-May-14 11d $0 $6,000

Asphalt Works ( WeaAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. 73d 73d 19-Apr-14 30-Jun-14 26-Apr-14 06-Aug-14 -19d $0 $982,294

WAB1070 Filling horziontal layer 21d 0% 21d 19-Apr-14 15-May-14 26-Apr-14 21-May-14 18d $0 $55,000

WAB1080 Stone Wall 21d 0% 21d 07-May-14 01-Jun-14 29-May-14 23-Jun-14 -10d $0 $19,720

WAB1090 Shotcrete  concrete 8d 0% 8d 03-Jun-14 12-Jun-14 15-Jun-14 23-Jun-14 5d $0 $10,500

WAB0990 Concret Ditches and Concrete protection 20d 0% 20d 03-Jun-14 26-Jun-14 15-Jun-14 13-Jul-14 -7d $0 $39,560

WAB1030 Geo-cell 18d 0% 18d 05-Jun-14 26-Jun-14 17-Jun-14 13-Jul-14 -7d $0 $34,500
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WAB1000 5 cm Asphalt Wearing Course Including tack Coat also Milling 5d 0% 5d 11-Jun-14 17-Jun-14 07-Jul-14 16-Jul-14 -19d $0 $418,750

WAB1010 Road furnishing/Gurad Rail 13d 0% 13d 12-Jun-14 29-Jun-14 09-Jul-14 05-Aug-14 -18d $0 $241,064

WAB1020 Install  Street Lighting 10d 0% 10d 17-Jun-14 30-Jun-14 16-Jul-14 06-Aug-14 -19d $0 $163,200

Canceled activitiesCanceled activities 84d 84d 13-Jan-14 06-May-14 16-Mar-14 23-Jun-14 5d $0 $394,463

WAB0560 Construct Stone Boulder Including Backfill From St. -0+120 To St. -0+80 
(LHS)

20d 0% 20d 13-Jan-14 09-Feb-14 16-Mar-14 07-Apr-14 22d $0 $8,555

WAB0720 Construct Concrete Wall  from St. 0+980 To St. 0+1+040  LHS 17d 0% 17d 30-Jan-14 20-Feb-14 23-Mar-14 10-Apr-14 5d $0 $39,077

WAB0730 Construct Concrete Wall from St. 1+140 to St. 1+215 LHS 23d 0% 23d 15-Feb-14 15-Mar-14 06-Apr-14 04-May-14 5d $0 $48,930

WAB0600 Construct Stone Boulder Including Backfill From St. -0+020 To St. 0+180 
(LHS)

29d 0% 29d 03-Feb-14 11-Mar-14 08-Apr-14 13-May-14 22d $0 $57,275

WAB0735 Construct Concrete Wall from St. 1+215 to St. 1+290 LHS 23d 0% 23d 27-Feb-14 27-Mar-14 19-Apr-14 17-May-14 5d $0 $48,930

WAB0740 Construct Concrete Wall from St. 1+370 to St. 1+450 LHS 23d 0% 23d 15-Mar-14 10-Apr-14 05-May-14 31-May-14 5d $0 $52,345

WAB0625 Construct Stone Boulder Including Backfill From St. 0+780 To St. 0+860 
(LHS)

23d 0% 23d 04-Mar-14 01-Apr-14 08-May-14 03-Jun-14 22d $0 $34,365

WAB0770 Construct Concrete Wall from St. 1+470 to St. 1+560 LHS 23d 0% 23d 26-Mar-14 23-Apr-14 17-May-14 11-Jun-14 5d $0 $52,493

WAB0773 Construct Concrete Wall from St. 1+560 to St. 1+645 LHS 23d 0% 23d 07-Apr-14 06-May-14 28-May-14 23-Jun-14 5d $0 $52,493

PROJECT 02 Post ConsPROJECT 02 Post Construction Phase 7d 7d 26-Jun-14 03-Jul-14 02-Aug-14 09-Aug-14 -37d $0 $24,918

WAB1040 Walk Through & Punch List 7d 0% 7d 26-Jun-14 03-Jul-14 02-Aug-14 09-Aug-14 -37d $0 $0

WAB1050 Start Demoblization 1d 0% 1d 02-Jul-14 03-Jul-14 08-Aug-14 09-Aug-14 -37d $0 $24,918

WAB1065 Final payment 0d 0% 0d 03-Jul-14 09-Aug-14 -37d $0 $0

WAB1060 Start Submitting As Built drawings 0d 0% 0d 03-Jul-14 09-Aug-14 -37d $0 $0

PROJECT 03 KharbaPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 278d 163d 06-Nov-13 03-Jul-14 06-Nov-13 A 10-Aug-14 -39d $117,640 $1,645,938

PROJECT 03 PreconstrPROJECT 03 Preconstruction Phase 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

PROJECT 03 ConformePROJECT 03 Conformed Drawings and Coordination 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0000 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

PROJECT 03 MobilizatiPROJECT 03 Mobilization 23d 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0055 Mobilization Total Cost (4.0%) 22d 100% 0d 06-Nov-13 04-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 10-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0060 Site Hand Over 1d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 16-Nov-13 04-Dec-13 16-Nov-13 A 03-Dec-13 A $0 $0

KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 28-Nov-13 03-Dec-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 30-Nov-13 04-Dec-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0090 Install Temporary Project Sign 2d 100% 0d 02-Dec-13 04-Dec-13 29-Dec-13 A 01-Jan-14 A $0 $0
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PROJECT 03 ConstructPROJECT 03 Construction Phase 273d 158d 23-Nov-13 28-Jun-14 28-Nov-13 A 06-Aug-14 -34d $54,937 $1,567,560

PROJECT 03 ConstructPROJECT 03 Construction Submittals 145d 30d 23-Nov-13 13-Apr-14 28-Nov-13 A 30-Mar-14 94d $0 $0

PROJECT 03 Shop DPROJECT 03 Shop Drawing Submittals 145d 30d 23-Nov-13 24-Mar-14 28-Nov-13 A 30-Mar-14 94d $0 $0

Plan Profile and CPlan Profile and Cross Sections 97d 12d 23-Nov-13 12-Feb-14 28-Nov-13 A 15-Mar-14 91d $0 $0

KHR0135 From St 0+000 To St. 0+500 12d 100% 0d 23-Nov-13 08-Dec-13 28-Nov-13 A 17-Dec-13 A $0 $0

KHR0140 From St.0+500  To St. 0+960 12d 100% 0d 10-Dec-13 28-Dec-13 28-Nov-13 A 31-Dec-13 A $0 $0

KHR0150 From St. 0+960 To St.1+650 12d 100% 0d 28-Dec-13 14-Jan-14 17-Feb-14 A 24-Feb-14 A $0 $0

KHR0160 From St.1+650  To St.2+170 12d 0% 12d 13-Jan-14 28-Jan-14 01-Mar-14 15-Mar-14 -7d $0 $0

KHR0162 Access Roads 12d 0% 12d 29-Jan-14 12-Feb-14 01-Mar-14 15-Mar-14 91d $0 $0

Concrete Gravity oConcrete Gravity or retaining walls 12d 12d 29-Jan-14 12-Feb-14 16-Mar-14 29-Mar-14 -7d $0 $0

KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 12d 29-Jan-14 12-Feb-14 16-Mar-14 29-Mar-14 -7d $0 $0

Stone WallsStone Walls 68d 16d 20-Jan-14 24-Mar-14 23-Dec-13 A 17-Mar-14 108d $0 $0

KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS & St. 0+635 To St. 0+664 
LHS & St. 0+796 To St. 0+835RHS

12d 100% 0d 27-Jan-14 10-Feb-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 50% 6d 20-Jan-14 03-Feb-14 23-Feb-14 A 08-Mar-14 23d $0 $0

KHR0231-new StoneWall from Sta.0+690 to Sta.0+770 LHS 5d 50% 3d 23-Feb-14 A 03-Mar-14 121d $0 $0

KHR0233-new Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 50% 6d 25-Feb-14 A 08-Mar-14 97d $0 $0

KHR0234-new Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 50% 6d 25-Feb-14 A 08-Mar-14 97d $0 $0

KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS & St. 1+990 To St. 2+090 
LHS &  St. 2+120 To St. 2+190 LHS

0d 0% 0d 11-Mar-14 24-Mar-14 17-Mar-14 17-Mar-14 49d $0 $0

Pipe CulvertsPipe Culverts 12d 8d 29-Jan-14 12-Feb-14 25-Feb-14 A 11-Mar-14 9d $0 $0

KHR0252-new Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS

12d 30% 8d 29-Jan-14 12-Feb-14 25-Feb-14 A 11-Mar-14 9d $0 $0

OtheresOtheres 25d 25d 20-Feb-14 24-Mar-14 25-Feb-14 A 30-Mar-14 78d $0 $0

KHR0253-new side Walk from Sta.0+000 to Sta.0+500 -Project 03 12d 50% 6d 25-Feb-14 A 08-Mar-14 53d $0 $0

KHR0254 Concrete curbstone ,edge beam, medians and side walk From St. 
C0+980 To St. C1+186 LHS

12d 0% 12d 20-Feb-14 05-Mar-14 01-Mar-14 15-Mar-14 91d $0 $0

KHR0256 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 26-Feb-14 12-Mar-14 04-Mar-14 18-Mar-14 64d $0 $0

KHR0259 Gurad Rail 12d 0% 12d 11-Mar-14 24-Mar-14 17-Mar-14 30-Mar-14 60d $0 $0

KHR0262 Hand Rail 12d 0% 12d 11-Mar-14 24-Mar-14 17-Mar-14 30-Mar-14 60d $0 $0

KHR0258 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 11-Mar-14 24-Mar-14 17-Mar-14 30-Mar-14 60d $0 $0

PROJECT 03 MateriaPROJECT 03 Material Submittals 101d 12d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

SubmittalsSubmittals 101d 12d 30-Nov-13 13-Apr-14 28-Nov-13 A 15-Mar-14 91d $0 $0

KHR0345 Prime Coat 12d 100% 0d 10-Feb-14 24-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0350 Tack Coat 12d 100% 0d 10-Feb-14 24-Feb-14 28-Nov-13 A 09-Dec-13 A $0 $0
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KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 6d 10-Feb-14 24-Feb-14 28-Nov-13 A 08-Mar-14 71d $0 $0

KHR0375 Cat eyes 12d 100% 0d 30-Mar-14 13-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0380 Thermoplastic paint 12d 100% 0d 30-Mar-14 13-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0305 Pipe Culverts 12d 100% 0d 01-Dec-13 17-Dec-13 31-Dec-13 A 06-Jan-14 A $0 $0

KHR0385 Guard Rail 12d 100% 0d 30-Mar-14 13-Apr-14 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0320 Curbstone 12d 100% 0d 04-Jan-14 21-Jan-14 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0390 Traffic sign 12d 100% 0d 30-Mar-14 13-Apr-14 05-Jan-14 A 14-Jan-14 A $0 $0

KHR0310 Base Course Source 12d 100% 0d 01-Dec-13 17-Dec-13 09-Jan-14 A 05-Feb-14 A $0 $0

KHR0315 Steel Reinforcement 12d 0% 12d 29-Dec-13 18-Jan-14 01-Mar-14 15-Mar-14 67d $0 $0

KHR0370 Concrete Repair 12d 0% 12d 27-Feb-14 15-Mar-14 01-Mar-14 15-Mar-14 91d $0 $0

KHR0325 Formwork material 12d 0% 12d 06-Jan-14 25-Jan-14 01-Mar-14 15-Mar-14 27d $0 $0

KHR0365 Concrete joint sealant material 12d 0% 12d 22-Feb-14 09-Mar-14 01-Mar-14 15-Mar-14 91d $0 $0

KHR0335 Backfilling material 12d 0% 12d 14-Jan-14 30-Jan-14 01-Mar-14 15-Mar-14 27d $0 $0

KHR0360 Galvanized steel Handrail 12d 0% 12d 13-Feb-14 27-Feb-14 01-Mar-14 15-Mar-14 73d $0 $0

KHR0268 Concrete Mix Design including Cement type 12d 0% 12d 30-Nov-13 16-Dec-13 01-Mar-14 15-Mar-14 43d $0 $0

PROJECT 03 ConstructPROJECT 03 Construction 228d 158d 22-Dec-13 28-Jun-14 29-Dec-13 A 06-Aug-14 -39d $54,937 $1,567,560

Implement Traffic CoImplement Traffic Control 89d 5d 22-Dec-13 19-Mar-14 29-Dec-13 A 14-Apr-14 -21d $0 $0

KHR0397 Implement Traffic Control Phase 1,2,3 5d 100% 0d 22-Dec-13 30-Dec-13 29-Dec-13 A 02-Feb-14 A $0 $0

KHR0399 Implement Traffic Control Phase 4 & 5 5d 0% 5d 13-Mar-14 19-Mar-14 09-Apr-14 14-Apr-14 -21d $0 $0

Phase#1 ConstructioPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 58d 13d 29-Dec-13 27-Feb-14 04-Jan-14 A 16-Mar-14 64d $26,387 $112,926

KHR0460 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

38d 80% 13d 29-Dec-13 19-Feb-14 04-Jan-14 A 16-Mar-14 53d $0 $0

KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 0d 30-Dec-13 01-Feb-14 05-Jan-14 A 18-Jan-14 A $6,061 $29,868

KHR0490 15 cm Thick Base Course- First Layer 12d 100% 0d 26-Jan-14 10-Feb-14 13-Jan-14 A 18-Jan-14 A $10,163 $20,520

KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 0d 04-Feb-14 19-Feb-14 18-Jan-14 A 25-Feb-14 A $10,163 $20,520

KHR0500 Stone Wall From St. 0+410 To St. 0+440 LHS 8d 0% 8d 28-Jan-14 08-Feb-14 01-Mar-14 10-Mar-14 69d $0 $1,500

KHR0520 Pre Cast Concrete Curbstone Works and Side Walk from St. 0+060 to St.
0+500 LHS & 0+260 to St. 0+380 RHS

7d 0% 7d 19-Feb-14 27-Feb-14 09-Mar-14 16-Mar-14 53d $0 $40,517

Phase#2 ConstructioPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 50d 26d 29-Jan-14 01-Apr-14 02-Feb-14 A 31-Mar-14 47d $17,953 $102,336

KHR0530 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

49d 46.94% 26d 29-Jan-14 01-Apr-14 02-Feb-14 A 31-Mar-14 47d $0 $0

KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 30-Jan-14 01-Mar-14 03-Feb-14 A 08-Feb-14 A $11,401 $30,207

KHR0560 Stone Wall From St. 0+520 To St. 0+540 LHS & St. 0+635 To St. 0+840 
LHS & St. 0+790 To St. 0+850 RHS

21d 10% 19d 25-Feb-14 23-Mar-14 18-Feb-14 A 23-Mar-14 3d $1,368 $13,680

KHR0550 15 cm Thick Base Course- First Layer 12d 25% 9d 24-Feb-14 11-Mar-14 24-Feb-14 A 11-Mar-14 3d $5,184 $20,736
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KHR0570 15 cm Thick Base Course- Second Layer 12d 0% 12d 10-Mar-14 24-Mar-14 10-Mar-14 23-Mar-14 3d $0 $20,736

KHR0580 Pre Cast Concrete Curbstone Works and Side Walk From St. 0+500 to 
St. 0+635 LHS & St. 0+530 to St. 0+710 RHS

7d 0% 7d 24-Mar-14 01-Apr-14 24-Mar-14 31-Mar-14 47d $0 $16,978

Phase#3 ConstructioPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 45d 41d 08-Feb-14 22-Apr-14 25-Feb-14 A 17-Apr-14 3d $2,670 $107,625

KHR0590 Maintain T.C & safety (totally closed with access to local 
residence)/Coordination/Relocation Exist. Utilities & trees

44d 6.82% 41d 08-Feb-14 22-Apr-14 25-Feb-14 A 17-Apr-14 3d $0 $0

KHR0610 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 45% 13d 01-Mar-14 30-Mar-14 26-Feb-14 A 17-Mar-14 11d $2,670 $33,945

KHR0620 15 cm Thick Base Course- First Layer 13d 0% 13d 26-Mar-14 10-Apr-14 24-Mar-14 07-Apr-14 3d $0 $34,560

KHR0630 Stone Wall From St. 1+160 To St. 1+300 LHS 15d 0% 15d 29-Mar-14 15-Apr-14 26-Mar-14 12-Apr-14 8d $0 $6,720

KHR0640 15 cm Thick Base Course- Second Layer 13d 0% 13d 06-Apr-14 22-Apr-14 03-Apr-14 17-Apr-14 3d $0 $32,400

Phase#4 ConstructioPhase#4 Construction Road From St.1+500  To St.2+170  Area C 57d 57d 22-Mar-14 27-May-14 09-Apr-14 16-Jun-14 -7d $0 $177,220

KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 57d 0% 57d 22-Mar-14 27-May-14 09-Apr-14 16-Jun-14 -13d $0 $0

KHR0660 Removing existing wall & construct new gravity wall from St. 2+140 to St. 
2+190 RHS

15d 0% 15d 23-Mar-14 09-Apr-14 15-Apr-14 04-May-14 -21d $0 $5,850

KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 0% 24d 30-Mar-14 28-Apr-14 24-Apr-14 22-May-14 -21d $0 $61,090

KHR0680 Double Box  Culvert 1.5mX1.5 @St. 1+670 21d 0% 21d 06-Apr-14 03-May-14 03-May-14 26-May-14 -12d $0 $39,000

KHR0710 15 cm Thick Base Course- First Layer 16d 0% 16d 22-Apr-14 12-May-14 14-May-14 01-Jun-14 -17d $0 $36,720

KHR0720 Stone Wall From St. 1+890 To St. 1+990 RHS & St. 1+990 To St. 2+090 
LHS&  St. 2+120 To St. 2+190 LHS

21d 0% 21d 23-Apr-14 19-May-14 15-May-14 08-Jun-14 0d $0 $0

KHR0740 15 cm Thick Base Course- Second Layer 16d 0% 16d 04-May-14 22-May-14 25-May-14 11-Jun-14 -17d $0 $34,560

KHR0750 Pre Cast Concrete Curbstone Works and Side Walk (RHS & LHS) 4d 0% 4d 22-May-14 27-May-14 12-Jun-14 16-Jun-14 -13d $0 $0

Phase#5 ConstructioPhase#5 Construction Road From St.0+000  To St.0+060  RHS & LHS Area B 19d 19d 11-May-14 02-Jun-14 04-Jun-14 26-Jun-14 -21d $0 $12,111

KHR825 Maintain traffic control and safety plan (RHS & 
LHS)/Coordination/Relocation Exist. Utilities,

19d 0% 19d 11-May-14 02-Jun-14 04-Jun-14 26-Jun-14 -21d $0 $0

KHR830 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (RHS 
& LHS)

9d 0% 9d 12-May-14 22-May-14 05-Jun-14 15-Jun-14 -21d $0 $5,091

KHR850 15 cm Thick Base Course- First Layer (RHS & LHS) 6d 0% 6d 21-May-14 28-May-14 15-Jun-14 21-Jun-14 -21d $0 $3,510

KHR860 15 cm Thick Base Course- Second Layer (RHS & LHS) 6d 0% 6d 26-May-14 02-Jun-14 19-Jun-14 26-Jun-14 -21d $0 $3,510

New ActivitiesNew Activities 8d 0d 11-Jan-14 A 17-Feb-14 A $7,928 $0

KHR860-NEW Topping layer from sta 0+070 to sta 0+130 3d 100% 0d 11-Jan-14 A 13-Jan-14 A $1,332 $0

KHR864-NEW Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 0d 11-Jan-14 A 14-Jan-14 A $615 $0

KHR862-NEW Topping layer from sta 0+580 to sta 0+800 8d 100% 0d 05-Feb-14 A 15-Feb-14 A $5,180 $0

KHR866-NEW Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 0d 12-Feb-14 A 17-Feb-14 A $801 $0

Asphalt Works( WeaAsphalt Works( Wearing)  and Miscellaneous Works 120d 120d 13-Mar-14 28-Jun-14 01-Mar-14 06-Aug-14 -21d $0 $1,011,538

KHR0880 Filling Horziontal layer 21d 0% 21d 13-Mar-14 07-Apr-14 01-Mar-14 25-Mar-14 56d $0 $14,300

KHR0885 Topping 21d 0% 21d 25-Mar-14 19-Apr-14 03-Mar-14 27-Mar-14 54d $0 $59,200

KHR0890 20 cm Thick Base Course 21d 0% 21d 22-Apr-14 18-May-14 14-May-14 07-Jun-14 -3d $0 $150,228
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KHR0900 400 mm R.C. pipe 11d 0% 11d 12-May-14 25-May-14 02-Jun-14 14-Jun-14 -11d $0 $4,400

KHR0910 Stone Wall 15d 0% 15d 12-May-14 29-May-14 02-Jun-14 18-Jun-14 -15d $0 $8,100

KHR0770 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat, Also Milling 
Works

6d 0% 6d 02-Jun-14 09-Jun-14 26-Jun-14 06-Jul-14 -21d $0 $503,700

KHR0780 Concret Ditches 20d 0% 20d 03-Jun-14 26-Jun-14 28-Jun-14 05-Aug-14 -20d $0 $74,620

KHR0920 Grouted rip rap protection 10d 0% 10d 03-Jun-14 15-Jun-14 28-Jun-14 15-Jul-14 -10d $0 $18,000

KHR0930 Geo-cell 10d 0% 10d 03-Jun-14 15-Jun-14 28-Jun-14 15-Jul-14 -10d $0 $14,400

KHR0790 Road furnishing/Gurad Rail & Hand Rail 14d 0% 14d 11-Jun-14 28-Jun-14 09-Jul-14 06-Aug-14 -21d $0 $164,590

Canceled activitiesCanceled activities 44d 44d 12-Jan-14 22-Mar-14 16-Mar-14 07-May-14 43d $0 $43,805

KHR0480 Construct Concrete Wall from St.0+073 to St. 0+082 LHS 10d 0% 10d 12-Jan-14 26-Jan-14 16-Mar-14 26-Mar-14 43d $0 $3,485

KHR0600 Construct Concrete Wall from St.1+160 to St. 1+270 RHS 19d 0% 19d 09-Feb-14 03-Mar-14 27-Mar-14 17-Apr-14 43d $0 $20,160

KHR0605 Construct Concrete Wall from St.1+270 to St. 1+300 RHS 19d 0% 19d 26-Feb-14 22-Mar-14 14-Apr-14 07-May-14 43d $0 $20,160

PROJECT 03 Post ConsPROJECT 03 Post Construction Phase 8d 8d 25-Jun-14 03-Jul-14 27-Jul-14 10-Aug-14 -21d $0 $15,676

KHR0800 Walk Through & Punch List 7d 0% 7d 25-Jun-14 02-Jul-14 27-Jul-14 09-Aug-14 -21d $0 $0

KHR0810 Start Demoblization 1d 0% 1d 02-Jul-14 03-Jul-14 09-Aug-14 10-Aug-14 -21d $0 $15,676

KHR0825 Final payment 0d 0% 0d 03-Jul-14 10-Aug-14 -21d $0 $0

KHR0820 Start Submitting As Built drawings 0d 0% 0d 03-Jul-14 10-Aug-14 -21d $0 $0

Post Construction PhPost Construction Phase 0d 0d 03-Jul-14 03-Jul-14 12-Sep-14 12-Sep-14 -71d $0 $0

Post SubmittalsPost Submittals 0d 0d 03-Jul-14 03-Jul-14 12-Sep-14 12-Sep-14 -71d $0 $0

MRM0680 Warranties (to USAID) 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

MRM0685 Final Acceptance Certificate 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

MRM0690 Release of liens and waiver of debts and claims againts the government 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

MRM0700 Final  Report 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0

MRM0710 Clearance certificate from local entities/ Authorities invloved 0d 0% 0d 03-Jul-14 12-Sep-14 -71d $0 $0
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Multiple Roads ProjeMultiple Roads Project  (Middle) 252d 06-Nov-13 A 12-Sep-14 -71d

MilestonesMilestones 239d 06-Nov-13 A 12-Sep-14 -71d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestoneIntermediate Milestones 239d 06-Nov-13 A 12-Sep-14 -71d

Completion MilestoneCompletion Milestones 0d 0d

Preconstuction MilesPreconstuction Milestones 0d 0d

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 12-Sep-14 -71d
MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 15-Mar-14 15-Mar-14 91d
MRM0070 Finish Material submittal 0d 0% 15-Mar-14 91d

ConstructionConstruction 0d 0d

Project DurationProject Duration 239d 06-Nov-13 A 12-Sep-14 -71d
MRM0085 Project Duration  (Calendar  Days) 239d 18.44% 06-Nov-13 A 12-Sep-14 -71d
MRM0090 Project Duration  (Working  Days) 188d 19.2% 06-Nov-13 A 11-Sep-14 -49d

MRM0095 Construction Duration  (Working  Days) 124d 10% 04-Jan-14 A 09-Sep-14 -48d

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 09-Aug-14 -37d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 15-Mar-14 15-Mar-14 91d
WAB0125 Finish Material submittal 0d 0% 15-Mar-14 91d

ConstructionConstruction 0d 0d

Project DurationProject Duration 210d 06-Nov-13 A 09-Aug-14 -37d
MRM0140 Project Duration  (Calendar  Days) 210d 23.33% 06-Nov-13 A 09-Aug-14 -37d
WAB0030 Project Duration  (Working  Days) 164d 25.6% 06-Nov-13 A 09-Aug-14 -19d
WAB0525 Construction Duration  (Working  Days) 113d 20% 14-Jan-14 A 06-Aug-14 -19d

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 10-Aug-14 -39d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 30-Mar-14 30-Mar-14 78d
KHR0130a Finish Shop Drawing Submittal 0d 0% 30-Mar-14 78d

MaterialMaterial 0d 15-Mar-14 15-Mar-14 91d
KHR0395 Finish Material submittal 0d 0% 15-Mar-14 91d

ConstructionConstruction 0d 0d

Project DurationProject Duration 208d 06-Nov-13 A 10-Aug-14 -39d
KHR0020 Project Duration  (Calendar  Days) 208d 21.64% 06-Nov-13 A 10-Aug-14 -39d
KHR0030 Project Duration  (Working  Days) 162d 23.49% 06-Nov-13 A 10-Aug-14 -21d
KHR0445 Construction Duration  (Working  Days) 115d 20% 05-Jan-14 A 06-Aug-14 -21d

Task order DurationTask order Duration 239d 06-Nov-13 A 12-Sep-14 -71d
MRM0110a Project Duration  (Calendar  Days) 239d 18.44% 06-Nov-13 A 12-Sep-14 -71d
MRM0120a Project Duration  (Working  Days) 188d 19.2% 06-Nov-13 A 11-Sep-14 -49d

Pre Construction PPre Construction Phase 0d 0d

Pre Construction SubmPre Construction Submittals 0d 0d

PROJECT 01  Sinjil PROJECT 01  Sinjil Main Entrance Road 215d 06-Nov-13 A 26-Jun-14 6d

PROJECT 01 PreconsPROJECT 01 Preconstruction Phase 60d 06-Nov-13 A 18-Mar-14 -37d

PROJECT 01 ConformPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 18-Mar-14 -37d
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 70% 06-Nov-13 A 18-Mar-14 -37d

PROJECT 01  MobilizaPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstrucPROJECT 01 Construction Phase 209d 28-Nov-13 A 26-Jun-14 6d

PROJECT 01 ConstruPROJECT 01 Construction Submittals 116d 28-Nov-13 A 12-Apr-14 67d

PROJECT 01 Shop PROJECT 01 Shop Drawing Submittals 116d 23-Jan-14 A 12-Apr-14 67d
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Plan Profile and Plan Profile and Cross Sections 107d 23-Jan-14 A 01-Apr-14 76d
SIN0150 From St. 0+410 To St. 0+720 12d 70% 23-Jan-14 A 04-Mar-14 -31d
SIN0160 From St. 0+720 To St. 1+280 12d 70% 23-Jan-14 A 04-Mar-14 -48d
SIN0170 From St. 1+280  To St. 1+481 12d 0% 01-Mar-14 15-Mar-14 -5d
SIN0190 Access Roads 12d 0% 01-Mar-14 15-Mar-14 91d
SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 18-Mar-14 01-Apr-14 -31d

Concrete retainiConcrete retaining walls 36d 25-Feb-14 A 12-Apr-14 67d
SIN0254-NEW Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d
SIN0210 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+575 to 0+675 RHS 12d 0% 04-Mar-14 19-Mar-14 5d
SIN0220 Gravity Walls St.0+795 to 0+830 RHS 12d 0% 04-Mar-14 19-Mar-14 -48d
SIN0225 Gravity Walls St.0+835 to St. 0+920 RHS 12d 0% 10-Mar-14 24-Mar-14 -48d
SIN0230 Gravity Walls ( St. 0+960 to 1+010 and St. 1+040 to 1+062) RHS 12d 0% 19-Mar-14 02-Apr-14 -44d
SIN0235 Gravity Walls (1+080 to St. 1+140) RHS 12d 0% 29-Mar-14 12-Apr-14 -44d

Pipe CulvertsPipe Culverts 20d 04-Mar-14 29-Mar-14 -5d
SIN0270 RC Dia. 600 and 400 MM drainage pipe system from 0+819 to 0+1+188 LHS and from St.1+200 to St 1+370 RHS 12d 0% 04-Mar-14 19-Mar-14 -48d
SIN0280 Replaced existing culvert to pipe culvert (Dia 1000mm  lenght 9 LM) @ St. 0+819 12d 0% 04-Mar-14 19-Mar-14 -11d
SIN0300 RC Dia. 600 and 400 MM drainage pipe system from St.1+370 to St1+450 LHS 12d 0% 16-Mar-14 29-Mar-14 -5d

Stone WallsStone Walls 13d 01-Mar-14 16-Mar-14 65d
SIN0310 Stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 1+093 to 1+140) LHS 12d 0% 01-Mar-14 15-Mar-14 53d
SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 01-Mar-14 15-Mar-14 33d
SIN0330 Stone wall from St. A0+030 to A0+75 RHS 12d 0% 02-Mar-14 16-Mar-14 65d

OtheresOtheres 28d 01-Mar-14 02-Apr-14 61d
SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 01-Mar-14 15-Mar-14 13d
SIN0335 Street Lighting Poles 12d 0% 01-Mar-14 15-Mar-14 26d
SIN0350 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 15-Mar-14 27-Mar-14 55d
SIN1290 Gurad Rail 12d 0% 20-Mar-14 02-Apr-14 61d
SIN1300 Hand Rail 12d 0% 20-Mar-14 02-Apr-14 61d
SIN0360 Cat eyes, thermoplastic painting & traffic signs 12d 0% 20-Mar-14 02-Apr-14 61d

PROJECT 01 MaterPROJECT 01 Material Submittals 47d 28-Nov-13 A 15-Mar-14 77d

SubmittalsSubmittals 47d 28-Nov-13 A 15-Mar-14 77d
SIN0439 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 46d
SIN0414 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 8d
SIN0429 Concrete Repair 12d 0% 01-Mar-14 15-Mar-14 66d
SIN0416 Formwork material 12d 0% 01-Mar-14 15-Mar-14 8d
SIN0432 Concrete joint sealant material 12d 0% 01-Mar-14 15-Mar-14 66d
SIN0422 Bedding material 12d 0% 01-Mar-14 15-Mar-14 -27d
SIN0424 Backfilling material 12d 0% 01-Mar-14 15-Mar-14 -27d
SIN0444 Galvanized steel Handrail 12d 0% 01-Mar-14 15-Mar-14 77d
SIN0419 Manholes and catch basin 12d 0% 01-Mar-14 15-Mar-14 43d
SIN0426 Stone cladding 12d 0% 01-Mar-14 15-Mar-14 53d
SIN0428 Street Lighting 12d 0% 01-Mar-14 15-Mar-14 51d

PROJECT 01 ProcuremPROJECT 01 Procurements 0d 16-Mar-14 16-Mar-14 51d
SIN0515 Order Street Lighting Poles 0d 0% 16-Mar-14 51d

PROJECT 01 ConstruPROJECT 01 Construction 193d 31-Dec-13 A 26-Jun-14 -28d

Implement Traffic CImplement Traffic Control 5d 18-Mar-14 24-Mar-14 -12d
SIN0105 Implement Traffic Control  Phase 2 5d 0% 18-Mar-14 24-Mar-14 -12d

Phase1 from St. 0+Phase1 from St. 0+046 to St. 1+481 171d 31-Dec-13 A 26-Jun-14 -28d

Construction RoConstruction Road From St. 0+046  To St. 0+410 Area C 105d 31-Dec-13 A 05-May-14 -13d
SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 40% 31-Dec-13 A 05-May-14 -13d
SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 0% 01-Mar-14 15-Mar-14 -37d
SIN0570 15 cm Thick Base Course- First Layer 13d 0% 16-Mar-14 30-Mar-14 -37d
SIN0580 15 cm Thick Base Course- Second Layer 14d 0% 30-Mar-14 14-Apr-14 -37d
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Construction RoConstruction Road From St. 0+410 To St. 0+720 Area B 69d 17-Feb-14 A 25-May-14 -16d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 0% 17-Feb-14 A 25-May-14 -16d
SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 04-Mar-14 26-Mar-14 -31d
SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+570 to 0+675 RHS 21d 0% 19-Mar-14 13-Apr-14 5d

Construction RoConstruction Road From St. 0+720 To St. 1+280 Area B 69d 30-Jan-14 A 26-Jun-14 -24d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 64d 0% 30-Jan-14 A 26-Jun-14 -24d
SIN0670 Demolish existing Concrete walls from St. 0+832 to St. 0+875, St. 0+960 to st. 1+010 &  St.0+ 1+080 to 1+114 RHS 4d 0% 01-Mar-14 04-Mar-14 -31d
SIN0680 Remove Existing Stone Wall from St. 0+795 to 0+830 RHS & St. 0+873 to 0+920 & St. 1+040 to St. 1+062 RHS 3d 0% 05-Mar-14 09-Mar-14 -17d
SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 1+000 LHS 18d 0% 19-Mar-14 09-Apr-14 -48d
SIN0690 Construct Gravity Walls St.0+795 to 0+830 RHS & 0+835 to St. 0+920 RHS & Parapets wall if required 26d 0% 24-Mar-14 24-Apr-14 -48d

Construction RoConstruction Road From St.1+280  To St. 1+481 RHS & LHS Area B 0d 0d

Asphalt Works (Asphalt Works ( Wearing) from St. 0+046 to St. 1+481 0d 0d

Phase 2 IntersectioPhase 2 Intersection 128d 25-Feb-14 A 08-Jun-14 -36d

From St. A0+000From St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 74d 12-Mar-14 08-Jun-14 -31d
SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. Utilities , 74d 0% 12-Mar-14 08-Jun-14 -31d

Construction RoConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt Milling, Asphalt Works( Wearing) Intersection 0d 0d

New activitiesNew activities 21d 25-Feb-14 A 18-Mar-14 8d
SIN1044NEW Retaining wall from St. A0+170 to st. A0+220 LHS 21d 15% 25-Feb-14 A 18-Mar-14 8d
SIN1045NEW Retaining wall from St. A0+180 to st. A0+194 RHS 12d 10% 27-Feb-14 A 11-Mar-14 15d
SIN1046NEW Benching from St. A0+070 to st. A0+100 RHS 10d 50% 27-Feb-14 A 05-Mar-14 -36d

Miscellaneous WorMiscellaneous Works 0d 0d

PROJECT 01 Post ConPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi APROJECT 02 Wadi Al Balat Road 193d 28-Nov-13 A 22-Jun-14 10d

PROJECT 02 PreconsPROJECT 02 Preconstruction Phase 0d 0d

PROJECT 02 ConformPROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizaPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstrucPROJECT 02 Construction Phase 193d 28-Nov-13 A 22-Jun-14 10d
PROJECT 02 ConstruPROJECT 02 Construction Submittals 79d 28-Nov-13 A 12-Apr-14 67d

PROJECT 02 Shop PROJECT 02 Shop Drawing Submittals 79d 19-Dec-13 A 12-Apr-14 48d

Plan Profile and Plan Profile and Cross Sections 55d 19-Dec-13 A 15-Mar-14 72d
WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 50% 19-Dec-13 A 08-Mar-14 78d
WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 23-Feb-14 A 08-Mar-14 5d
WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St. B0+090 12d 0% 01-Mar-14 15-Mar-14 -19d
WAB0165 Access Roads 12d 0% 01-Mar-14 15-Mar-14 69d

Concrete RetainConcrete Retaining Walls 27d 09-Mar-14 08-Apr-14 25d
WAB0200 Concrete Wall  from St. 0+980 To St. 0+1+040  LHS 12d 0% 09-Mar-14 22-Mar-14 5d
WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. B0+010 To St. B0+020 RHS 12d 0% 16-Mar-14 29-Mar-14 -15d
WAB0210 Concrete Wall from St. 1+140 to St. 1+290 LHS 12d 0% 20-Mar-14 02-Apr-14 7d
WAB0220 Concrete Wall from St. 1+470 to St. 1+645 LHS 12d 0% 26-Mar-14 08-Apr-14 25d

Pipe CulvertsPipe Culverts 30d 12-Feb-14 A 02-Apr-14 31d
WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 50% 12-Feb-14 A 08-Mar-14 -3d
WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 50% 12-Feb-14 A 08-Mar-14 0d
WAB0260 Double box culvert (1.5x1.5) @sta.0+674.5 Length 19LM 12d 0% 01-Mar-14 15-Mar-14 -9d
WAB0270 New Pipe Culvert (1000mm Dia.) Length 19 LM @ St. 1+131.5 12d 0% 20-Mar-14 02-Apr-14 9d
WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 0% 20-Mar-14 02-Apr-14 31d

Stone BouldersStone Boulders 12d 16-Mar-14 29-Mar-14 -19d
WAB1130 Stone Boulder  From St. A0+185 To St. A0+230 (LHS) 12d 0% 16-Mar-14 29-Mar-14 -19d

Stone WallsStone Walls 12d 01-Mar-14 15-Mar-14 49d
WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RH 12d 0% 01-Mar-14 15-Mar-14 49d

OtheresOtheres 22d 18-Mar-14 12-Apr-14 42d
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WAB0310 Street Lighting Poles 12d 0% 18-Mar-14 31-Mar-14 51d
WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 30-Mar-14 12-Apr-14 35d
WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 30-Mar-14 12-Apr-14 42d

PROJECT 02 MaterPROJECT 02 Material Submittals 47d 28-Nov-13 A 15-Mar-14 91d

SubmittalsSubmittals 47d 28-Nov-13 A 15-Mar-14 91d
WAB0425 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 78d
WAB0375 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 11d
WAB0390 Concrete Repair 12d 0% 01-Mar-14 15-Mar-14 69d
WAB0385 Formwork material 12d 0% 01-Mar-14 15-Mar-14 11d
WAB0395 Concrete joint sealant material 12d 0% 01-Mar-14 15-Mar-14 69d
WAB0405 Bedding material 12d 0% 01-Mar-14 15-Mar-14 69d
WAB0410 Backfilling material 12d 0% 01-Mar-14 15-Mar-14 69d
WAB0435 Geo-Cell 12d 0% 01-Mar-14 15-Mar-14 91d
WAB0440 Street Lighting 12d 0% 01-Mar-14 15-Mar-14 49d
WAB0365 Base Course Source 12d 0% 01-Mar-14 15-Mar-14 6d
WAB0350 Stone Boulder 12d 0% 01-Mar-14 15-Mar-14 22d

PROJECT 02 ProcuremPROJECT 02 Procurements 0d 16-Mar-14 16-Mar-14 49d
WAB0500 Order Street Lighting Poles 0d 0% 16-Mar-14 49d

PROJECT 02 ConstruPROJECT 02 Construction 183d 13-Jan-14 A 22-Jun-14 10d

Implement Traffic CImplement Traffic Control 5d 02-Mar-14 08-Mar-14 -1d
WAB0105 Implement Traffic Control Phase 3 & 4 5d 0% 02-Mar-14 08-Mar-14 -1d

Phase #1 ConstrucPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 63d 13-Jan-14 A 25-May-14 32d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 25-May-14 7d
WAB0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+000 to St. 0+180 21d 70% 14-Jan-14 A 09-Mar-14 97d
WAB0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+180 to St. 0+700 26d 70% 16-Jan-14 A 10-Mar-14 3d
WAB0605 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+700 to St. 0+901 15d 70% 19-Jan-14 A 05-Mar-14 13d
WAB0570 Replace Existing Box Culvert to New Pipe Culvert 1000mm) @ St. 0+327 15d 0% 09-Mar-14 25-Mar-14 -3d
WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 0% 09-Mar-14 22-Mar-14 0d
WAB0590 Replace Existing Box Culvert to new double box culvert 1.5x1.5 @ St. 0+674.5 15d 0% 16-Mar-14 01-Apr-14 -9d

Phase #2 From St..Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 21-Jan-14 A 22-Jun-14 -9d
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 27.48% 21-Jan-14 A 22-Jun-14 -9d
WAB0750 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 0+901  To St. 1+290 21d 70% 25-Jan-14 A 09-Mar-14 37d
WAB0790 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 1+290  To St. 1+645 21d 70% 27-Jan-14 A 09-Mar-14 52d
WAB0710 Divert the wadi water from sta.0+980 to 1+290 5d 0% 01-Mar-14 05-Mar-14 18d

Phase #3 Seg. A  anPhase #3 Seg. A  and Seg. B 55d 29-Mar-14 22-May-14 -23d

Seg. A  from St. Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 46d 29-Mar-14 22-May-14 -19d
WAB0860 Maintain Traffic Control and Safety Plan/Coordination 46d 0% 29-Mar-14 22-May-14 -19d
WAB0870 Construct Stone Boulder Including Backfill From St. A0+185 To St. A0+230 (LHS) 16d 0% 30-Mar-14 16-Apr-14 -19d

Seg. A  from St. Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstrucPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B 0d 0d
Asphalt Works ( WAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

Canceled activitiesCanceled activities 23d 16-Mar-14 10-Apr-14 19d
WAB0560 Construct Stone Boulder Including Backfill From St. -0+120 To St. -0+80 (LHS) 20d 0% 16-Mar-14 07-Apr-14 22d
WAB0720 Construct Concrete Wall  from St. 0+980 To St. 0+1+040  LHS 17d 0% 23-Mar-14 10-Apr-14 5d

PROJECT 02 Post ConPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 110d 28-Nov-13 A 17-Apr-14 76d

PROJECT 03 PreconsPROJECT 03 Preconstruction Phase 0d 0d

PROJECT 03 ConformPROJECT 03 Conformed Drawings and Coordination 0d 0d

PROJECT 03 MobilizaPROJECT 03 Mobilization 0d 0d

PROJECT 03 ConstrucPROJECT 03 Construction Phase 110d 28-Nov-13 A 17-Apr-14 76d

PROJECT 03 ConstruPROJECT 03 Construction Submittals 75d 28-Nov-13 A 30-Mar-14 94d
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PROJECT 03 Shop PROJECT 03 Shop Drawing Submittals 30d 23-Feb-14 A 30-Mar-14 94d

Plan Profile and Plan Profile and Cross Sections 12d 01-Mar-14 15-Mar-14 91d
KHR0160 From St.1+650  To St.2+170 12d 0% 01-Mar-14 15-Mar-14 -7d
KHR0162 Access Roads 12d 0% 01-Mar-14 15-Mar-14 91d

Concrete GravityConcrete Gravity or retaining walls 12d 16-Mar-14 29-Mar-14 -7d
KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 16-Mar-14 29-Mar-14 -7d

Stone WallsStone Walls 16d 23-Feb-14 A 17-Mar-14 108d
KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 50% 23-Feb-14 A 08-Mar-14 23d
KHR0231-new StoneWall from Sta.0+690 to Sta.0+770 LHS 5d 50% 23-Feb-14 A 03-Mar-14 121d
KHR0233-new Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d
KHR0234-new Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d
KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS & St. 1+990 To St. 2+090 LHS &  St. 2+120 To St. 2+190 LHS 0d 0% 17-Mar-14 17-Mar-14 49d

Pipe CulvertsPipe Culverts 12d 25-Feb-14 A 11-Mar-14 9d
KHR0252-new Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS&from Sta.1+640 to Sta.1+690 LHS 12d 30% 25-Feb-14 A 11-Mar-14 9d

OtheresOtheres 25d 25-Feb-14 A 30-Mar-14 78d
KHR0253-new side Walk from Sta.0+000 to Sta.0+500 -Project 03 12d 50% 25-Feb-14 A 08-Mar-14 53d
KHR0254 Concrete curbstone ,edge beam, medians and side walk From St. C0+980 To St. C1+186 LHS 12d 0% 01-Mar-14 15-Mar-14 91d
KHR0256 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 04-Mar-14 18-Mar-14 64d
KHR0259 Gurad Rail 12d 0% 17-Mar-14 30-Mar-14 60d
KHR0262 Hand Rail 12d 0% 17-Mar-14 30-Mar-14 60d
KHR0258 Cat eyes, thermoplastic painting & traffic signs 12d 0% 17-Mar-14 30-Mar-14 60d

PROJECT 03 MaterPROJECT 03 Material Submittals 47d 28-Nov-13 A 15-Mar-14 91d
SubmittalsSubmittals 47d 28-Nov-13 A 15-Mar-14 91d

KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 71d
KHR0315 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 67d
KHR0370 Concrete Repair 12d 0% 01-Mar-14 15-Mar-14 91d
KHR0325 Formwork material 12d 0% 01-Mar-14 15-Mar-14 27d
KHR0365 Concrete joint sealant material 12d 0% 01-Mar-14 15-Mar-14 91d
KHR0335 Backfilling material 12d 0% 01-Mar-14 15-Mar-14 27d
KHR0360 Galvanized steel Handrail 12d 0% 01-Mar-14 15-Mar-14 73d
KHR0268 Concrete Mix Design including Cement type 12d 0% 01-Mar-14 15-Mar-14 43d

PROJECT 03 ConstruPROJECT 03 Construction 110d 04-Jan-14 A 17-Apr-14 53d

Implement Traffic CImplement Traffic Control 0d 0d

Phase#1 ConstructPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 56d 04-Jan-14 A 16-Mar-14 64d
KHR0460 MaintainT.C & safety (totally closed with access to local residence)/Coordination 38d 80% 04-Jan-14 A 16-Mar-14 53d
KHR0500 Stone Wall From St. 0+410 To St. 0+440 LHS 8d 0% 01-Mar-14 10-Mar-14 69d
KHR0520 Pre Cast Concrete Curbstone Works and Side Walk from St. 0+060 to St. 0+500 LHS & 0+260 to St. 0+380 RHS 7d 0% 09-Mar-14 16-Mar-14 53d

Phase#2 ConstructPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 49d 02-Feb-14 A 31-Mar-14 47d
KHR0530 MaintainT.C & safety (totally closed with access to local residence)/Coordination 49d 46.94% 02-Feb-14 A 31-Mar-14 47d
KHR0560 Stone Wall From St. 0+520 To St. 0+540 LHS & St. 0+635 To St. 0+840 LHS & St. 0+790 To St. 0+850 RHS 21d 10% 18-Feb-14 A 23-Mar-14 3d
KHR0550 15 cm Thick Base Course- First Layer 12d 25% 24-Feb-14 A 11-Mar-14 3d
KHR0570 15 cm Thick Base Course- Second Layer 12d 0% 10-Mar-14 23-Mar-14 3d
KHR0580 Pre Cast Concrete Curbstone Works and Side Walk From St. 0+500 to St. 0+635 LHS & St. 0+530 to St. 0+710 R 7d 0% 24-Mar-14 31-Mar-14 47d

Phase#3 ConstructPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 45d 25-Feb-14 A 17-Apr-14 3d
KHR0590 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 6.82% 25-Feb-14 A 17-Apr-14 3d
KHR0610 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 45% 26-Feb-14 A 17-Mar-14 11d
KHR0620 15 cm Thick Base Course- First Layer 13d 0% 24-Mar-14 07-Apr-14 3d
KHR0630 Stone Wall From St. 1+160 To St. 1+300 LHS 15d 0% 26-Mar-14 12-Apr-14 8d

Phase#4 ConstructPhase#4 Construction Road From St.1+500  To St.2+170  Area C 0d 0d

Phase#5 ConstructPhase#5 Construction Road From St.0+000  To St.0+060  RHS & LHS Area B 0d 0d

New ActivitiesNew Activities 0d 0d

Asphalt Works( WeAsphalt Works( Wearing)  and Miscellaneous Works 23d 01-Mar-14 27-Mar-14 54d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

30-Mar-14
15-Mar-14

29-Mar-14

17-Mar-14

11-Mar-14

30-Mar-14

15-Mar-14
15-Mar-14

17-Apr-14

16-Mar-14

31-Mar-14

17-Apr-14

27-Mar-14
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KHR0880 Filling Horziontal layer 21d 0% 01-Mar-14 25-Mar-14 56d
KHR0885 Topping 21d 0% 03-Mar-14 27-Mar-14 54d

Canceled activitiesCanceled activities 29d 16-Mar-14 17-Apr-14 43d
KHR0480 Construct Concrete Wall from St.0+073 to St. 0+082 LHS 10d 0% 16-Mar-14 26-Mar-14 43d
KHR0600 Construct Concrete Wall from St.1+160 to St. 1+270 RHS 19d 0% 27-Mar-14 17-Apr-14 43d

PROJECT 03 Post ConPROJECT 03 Post Construction Phase 0d 0d

Post Construction PPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

17-Apr-14
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Activity ID Activity Name Original
Duration
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Complete

Start Finish Total
Float

Multiple Roads ProjecMultiple Roads Project  (Middle) 252d 06-Nov-13 A 12-Sep-14 -71d

MilestonesMilestones 239d 06-Nov-13 A 12-Sep-14 -71d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
MRM0000 Start Date NTP 0d 100% 06-Nov-13 A

Intermediate MilestonesIntermediate Milestones 239d 06-Nov-13 A 12-Sep-14 -71d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 73d 10-Nov-13 A 19-Feb-14 A
MRM0025 Start Preconstruction Submittal 0d 100% 10-Nov-13 A
MRM0030 Finish  Preconstruction Submittal 0d 100% 19-Feb-14 A

PROJECT 01  Sinjil MainPROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 12-Sep-14 -71d

MobilizationMobilization 63d 06-Nov-13 A 21-Dec-13 A
MRM0035 Start Mobilization 0d 100% 06-Nov-13 A
MRM0040 Finish Mobilization 0d 100% 21-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRM0045 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0065 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 04-Jan-14 A 04-Jan-14 A
MRM0075 Start Construction (Ground Breaking) 0d 100% 04-Jan-14 A

Project DurationProject Duration 239d 06-Nov-13 A 12-Sep-14 -71d
MRM0085 Project Duration  (Calendar  Days) 239d 18.44% 06-Nov-13 A 12-Sep-14 -71d
MRM0090 Project Duration  (Working  Days) 188d 19.2% 06-Nov-13 A 11-Sep-14 -49d
MRM0095 Construction Duration  (Working  Days) 124d 10% 04-Jan-14 A 09-Sep-14 -48d

PROJECT 02 Wadi Al BaPROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 09-Aug-14 -37d

MobilizationMobilization 19d 06-Nov-13 A 29-Dec-13 A
MRM0100 Start Mobilization 0d 100% 06-Nov-13 A
MRM0105 Finish Mobilization 0d 100% 29-Dec-13 A

Shop DrawingShop Drawing 0d 19-Dec-13 A 19-Dec-13 A
MRM0110 Start Shop Drawing Submittal 0d 100% 19-Dec-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0120 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 14-Jan-14 A 14-Jan-14 A
MRM0130 Start Construction (Ground Breaking) 0d 100% 14-Jan-14 A

Project DurationProject Duration 210d 06-Nov-13 A 09-Aug-14 -37d
MRM0140 Project Duration  (Calendar  Days) 210d 23.33% 06-Nov-13 A 09-Aug-14 -37d
WAB0030 Project Duration  (Working  Days) 164d 25.6% 06-Nov-13 A 09-Aug-14 -19d
WAB0525 Construction Duration  (Working  Days) 113d 20% 14-Jan-14 A 06-Aug-14 -19d

PROJECT 03 Kharbatha PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 10-Aug-14 -39d

MobilizationMobilization 76d 06-Nov-13 A 01-Jan-14 A
KHR0050 Start Mobilization 0d 100% 06-Nov-13 A
KHR0110q Finish Mobilization 0d 100% 01-Jan-14 A

Shop DrawingShop Drawing 0d 28-Nov-13 A 28-Nov-13 A
KHR0120a Start Shop Drawing Submittal 0d 100% 28-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
KHR0266 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 05-Jan-14 A 05-Jan-14 A
KHR0440 Start Construction (Ground Breaking) 0d 100% 05-Jan-14 A

Project DurationProject Duration 208d 06-Nov-13 A 10-Aug-14 -39d
KHR0020 Project Duration  (Calendar  Days) 208d 21.64% 06-Nov-13 A 10-Aug-14 -39d
KHR0030 Project Duration  (Working  Days) 162d 23.49% 06-Nov-13 A 10-Aug-14 -21d
KHR0445 Construction Duration  (Working  Days) 115d 20% 05-Jan-14 A 06-Aug-14 -21d

Task order DurationTask order Duration 239d 06-Nov-13 A 12-Sep-14 -71d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

12-Sep-

12-Sep-

06-Nov-13 A

Start Date NTP
12-Sep-

19-Feb-14 A

Start Preconstruction Submittal
Finish  Preconstruction Submittal

12-Sep-
21-Dec-13 A

Start Mobilization
Finish Mobilization

26-Nov-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
04-Jan-14 A

Start Construction (Ground Breaking)
12-Sep-

09-Aug-14
29-Dec-13 A

Start Mobilization
Finish Mobilization

19-Dec-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
14-Jan-14 A

Start Construction (Ground Breaking)
09-Aug-14

10-Aug-14
01-Jan-14 A

Start Mobilization
Finish Mobilization

28-Nov-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
05-Jan-14 A

Start Construction (Ground Breaking)
10-Aug-14

12-Sep-
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MRM0110a Project Duration  (Calendar  Days) 239d 18.44% 06-Nov-13 A 12-Sep-14 -71d
MRM0120a Project Duration  (Working  Days) 188d 19.2% 06-Nov-13 A 11-Sep-14 -49d

Pre Construction PhaPre Construction Phase 71d 10-Nov-13 A 19-Feb-14 A

Pre Construction SubmitPre Construction Submittals 71d 10-Nov-13 A 19-Feb-14 A
MRM0200 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 25-Nov-13 A
MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 10-Nov-13 A 13-Nov-13 A
MRM0250 Safety Plan 10d 100% 11-Nov-13 A 07-Dec-13 A
MRM0220 Existing Survey Plan for (Project 01) 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0210 Testing Lab 10d 100% 12-Nov-13 A 13-Nov-13 A
MRM0215 Subcontractors' profile 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0230 Existing Survey Plan for (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 27-Nov-13 A
MRM0270 Dilapidation Survey (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0280 Dilapidation Survey (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0290 Dilapidation Survey (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0300 Risk Management Plan (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0310 Risk Management Plan (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0320 Risk Management Plan (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0345 Submittal Schedule 10d 100% 17-Nov-13 A 14-Jan-14 A
MRM0330 QCP-Quality Control Program 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0410 Environmental Mitigation Plan 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0335 Field Offices Location & Layout 10d 100% 17-Nov-13 A 21-Nov-13 A
MRM0380 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0390 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 19-Nov-13 A 20-Nov-13 A
MRM0350 Coordination with local Authorities Plan 10d 100% 20-Nov-13 A 01-Dec-13 A
MRM0400 Method Statement Plan 10d 100% 20-Nov-13 A 24-Dec-13 A
MRM0325 Key Personnel Plan 10d 100% 25-Nov-13 A 06-Jan-14 A
MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 27-Nov-13 A 03-Dec-13 A
MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 01-Dec-13 A 19-Feb-14 A
MRM0340 Insurances 10d 100% 02-Dec-13 A 05-Dec-13 A
MRM0450 Traffic Control Plan (Project 02) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0460 Traffic Control Plan (Project 03) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0440 Traffic Control Plan (Project 01) 10d 100% 19-Dec-13 A 24-Jan-14 A
MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 06-Jan-14 A
MRM0425 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 193d 06-Nov-13 A 26-Jun-14 6d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 89d 06-Nov-13 A 18-Mar-14 -37d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 18-Mar-14 -37d
SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 A 26-Dec-13 A
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 70% 06-Nov-13 A 18-Mar-14 -37d
SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 19-Dec-13 A
SIN0000 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A

PROJECT 01  MobilizatioPROJECT 01  Mobilization 64d 06-Nov-13 A 21-Dec-13 A
SIN0020 Mobilization Total Cost (4.0%) 1d 100% 06-Nov-13 A 21-Dec-13 A
SIN0030 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 14-Nov-13 A 02-Dec-13 A
SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
SIN0055 Install Temporary Project Sign 2d 100% 21-Dec-13 A 21-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 193d 26-Nov-13 A 26-Jun-14 6d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

19-Feb-14 A

19-Feb-14 A

26-Jun-14

18-Mar-14
18-Mar-14

Final for Construction Drawing (Conformed)
21-Dec-13 A

26-Jun-14
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PROJECT 01 ConstructiPROJECT 01 Construction Submittals 135d 26-Nov-13 A 08-Mar-14 116d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 130d 26-Nov-13 A 08-Mar-14 116d

Plan Profile and CrPlan Profile and Cross Sections 22d 26-Nov-13 A 04-Mar-14 -31d
SIN0140 From St. 0+046  To St. 0+410 12d 100% 26-Nov-13 A 28-Jan-14 A
SIN0150 From St. 0+410 To St. 0+720 12d 70% 23-Jan-14 A 04-Mar-14 -31d
SIN0160 From St. 0+720 To St. 1+280 12d 70% 23-Jan-14 A 04-Mar-14 -48d

Concrete retaining Concrete retaining walls 20d 04-Feb-14 A 08-Mar-14 97d
SIN0252-NEW Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 04-Feb-14 A 05-Feb-14 A
SIN0253-NEW Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 17-Feb-14 A 24-Feb-14 A
SIN0254-NEW Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d

Pipe CulvertsPipe Culverts 12d 19-Dec-13 A 11-Feb-14 A
SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 19-Dec-13 A 11-Feb-14 A

Stone WallsStone Walls 0d 0d

OtheresOtheres 12d 29-Jan-14 A 04-Feb-14 A
SIN0334-NEW Formwork System  for Retaining Wall 12d 100% 29-Jan-14 A 04-Feb-14 A

PROJECT 01 Material PROJECT 01 Material Submittals 102d 28-Nov-13 A 08-Mar-14 46d

SubmittalsSubmittals 102d 28-Nov-13 A 08-Mar-14 46d
SIN0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0439 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 46d
SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0446 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0448 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0406 Concrete Mix Design including Cement type 12d 100% 10-Dec-13 A 23-Dec-13 A
SIN0409 Base Course Source 12d 100% 30-Dec-13 A 03-Feb-14 A
SIN0408 Concrete Pipes 12d 100% 31-Dec-13 A 11-Feb-14 A
SIN0449 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
SIN0412 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
SIN0452 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 0d 0d

PROJECT 01 ConstructiPROJECT 01 Construction 175d 28-Dec-13 A 26-Jun-14 -28d

Implement Traffic ConImplement Traffic Control 5d 28-Dec-13 A 31-Dec-13 A
SIN0100 Implement Traffic Control  Phase 1 5d 100% 28-Dec-13 A 31-Dec-13 A

Phase1 from St. 0+046Phase1 from St. 0+046 to St. 1+481 171d 31-Dec-13 A 26-Jun-14 -28d

Construction RoadConstruction Road From St. 0+046  To St. 0+410 Area C 75d 31-Dec-13 A 05-May-14 -13d
SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 40% 31-Dec-13 A 05-May-14 -13d
SIN0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 04-Jan-14 A 18-Feb-14 A

Construction RoadConstruction Road From St. 0+410 To St. 0+720 Area B 69d 17-Feb-14 A 25-May-14 -16d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 0% 17-Feb-14 A 25-May-14 -16d

Construction RoadConstruction Road From St. 0+720 To St. 1+280 Area B 64d 30-Jan-14 A 26-Jun-14 -24d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 64d 0% 30-Jan-14 A 26-Jun-14 -24d

Construction RoadConstruction Road From St.1+280  To St. 1+481 RHS & LHS Area B 0d 0d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 1+481 0d 0d

Phase 2 IntersectionPhase 2 Intersection 21d 11-Feb-14 A 18-Mar-14 8d

From St. A0+000 ToFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 0d 0d

Construction RoadConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt WoMilling, Asphalt Works( Wearing) Intersection 0d 0d

New activitiesNew activities 21d 11-Feb-14 A 18-Mar-14 8d
SIN1042NEW Topping layer St. A0+046 to St.A0+300 12d 100% 11-Feb-14 A 27-Feb-14 A
SIN1043NEW Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 16-Feb-14 A 28-Feb-14 A
SIN1044NEW Retaining wall from St. A0+170 to st. A0+220 LHS 21d 15% 25-Feb-14 A 18-Mar-14 8d
SIN1045NEW Retaining wall from St. A0+180 to st. A0+194 RHS 12d 10% 27-Feb-14 A 11-Mar-14 15d
SIN1046NEW Benching from St. A0+070 to st. A0+100 RHS 10d 50% 27-Feb-14 A 05-Mar-14 -36d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
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08-Mar-14
08-Mar-14

04-Mar-14

08-Mar-14

11-Feb-14 A
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08-Mar-14
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26-Jun-14
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26-Jun-14
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18-Mar-14
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Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 252d 06-Nov-13 A 22-Jun-14 10d

PROJECT 02 PreconstruPROJECT 02 Preconstruction Phase 127d 06-Nov-13 A 29-Dec-13 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 127d 06-Nov-13 A 15-Dec-13 A
WAB0005 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
WAB0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A
WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 15-Dec-13 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 20d 06-Nov-13 A 29-Dec-13 A
WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 06-Nov-13 A 10-Nov-13 A
WAB0055 Mobilization Total Cost (4.0%) 19d 100% 06-Nov-13 A 29-Dec-13 A
WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
WAB0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 12-Nov-13 A 30-Nov-13 A
WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 30-Nov-13 A 19-Dec-13 A
WAB0089 Install Temporary Project Sign 2d 100% 29-Dec-13 A 29-Dec-13 A

PROJECT 02 ConstructioPROJECT 02 Construction Phase 252d 28-Nov-13 A 22-Jun-14 10d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 151d 28-Nov-13 A 08-Mar-14 93d

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 151d 19-Dec-13 A 08-Mar-14 93d

Plan Profile and CrPlan Profile and Cross Sections 97d 19-Dec-13 A 08-Mar-14 78d
WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 50% 19-Dec-13 A 08-Mar-14 78d
WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 19-Dec-13 A 26-Feb-14 A
WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 23-Feb-14 A 08-Mar-14 5d

Concrete RetainingConcrete Retaining Walls 0d 0d

Pipe CulvertsPipe Culverts 18d 12-Feb-14 A 08-Mar-14 0d
WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 50% 12-Feb-14 A 08-Mar-14 -3d
WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 50% 12-Feb-14 A 08-Mar-14 0d

Stone BouldersStone Boulders 0d 0d

Stone WallsStone Walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 100d 28-Nov-13 A 08-Mar-14 78d

SubmittalsSubmittals 100d 28-Nov-13 A 08-Mar-14 78d
WAB0415 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0420 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0425 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 78d
WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0445 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0450 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Jan-14 A
WAB0360 Pipe Culverts 12d 100% 21-Dec-13 A 11-Feb-14 A
WAB0455 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0370 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0460 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
WAB0355 Concrete Mix Design including Cement type 12d 100% 13-Jan-14 A 15-Jan-14 A

PROJECT 02 ProcuremePROJECT 02 Procurements 0d 0d

PROJECT 02 ConstructiPROJECT 02 Construction 252d 29-Dec-13 A 22-Jun-14 10d

Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 05-Jan-14 A
WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 29-Dec-13 A 05-Jan-14 A

Phase #1 ConstructioPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 45d 13-Jan-14 A 25-May-14 32d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 25-May-14 7d
WAB0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+000 to St. 0+180 21d 70% 14-Jan-14 A 09-Mar-14 97d
WAB0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+180 to St. 0+700 26d 70% 16-Jan-14 A 10-Mar-14 3d
WAB0605 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+700 to St. 0+901 15d 70% 19-Jan-14 A 05-Mar-14 13d

Phase #2 From St.. 0+Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 21-Jan-14 A 22-Jun-14 -9d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

22-Jun-14

29-Dec-13 A
15-Dec-13 A

Final for Construction Drawing (Conformed)

29-Dec-13 A

22-Jun-14
08-Mar-14
08-Mar-14
08-Mar-14

08-Mar-14

08-Mar-14
08-Mar-14

22-Jun-14
05-Jan-14 A

25-May-14

22-Jun-14
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WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 27.48% 21-Jan-14 A 22-Jun-14 -9d
WAB0750 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 0+901  To St. 1+290 21d 70% 25-Jan-14 A 09-Mar-14 37d
WAB0790 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 1+290  To St. 1+645 21d 70% 27-Jan-14 A 09-Mar-14 52d

Phase #3 Seg. A  and Phase #3 Seg. A  and Seg. B 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstructioPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B 0d 0d

Asphalt Works ( WearAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

Canceled activitiesCanceled activities 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 169d 06-Nov-13 A 17-Apr-14 76d

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 40d 06-Nov-13 A 01-Jan-14 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 40d 06-Nov-13 A 15-Dec-13 A
KHR0000 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
KHR0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 23d 06-Nov-13 A 01-Jan-14 A
KHR0055 Mobilization Total Cost (4.0%) 22d 100% 06-Nov-13 A 01-Jan-14 A
KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
KHR0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 16-Nov-13 A 03-Dec-13 A
KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0090 Install Temporary Project Sign 2d 100% 29-Dec-13 A 01-Jan-14 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 169d 28-Nov-13 A 17-Apr-14 76d

PROJECT 03 ConstructiPROJECT 03 Construction Submittals 144d 28-Nov-13 A 11-Mar-14 113d

PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 144d 28-Nov-13 A 11-Mar-14 113d

Plan Profile and CrPlan Profile and Cross Sections 89d 28-Nov-13 A 24-Feb-14 A
KHR0135 From St 0+000 To St. 0+500 12d 100% 28-Nov-13 A 17-Dec-13 A
KHR0140 From St.0+500  To St. 0+960 12d 100% 28-Nov-13 A 31-Dec-13 A
KHR0150 From St. 0+960 To St.1+650 12d 100% 17-Feb-14 A 24-Feb-14 A

Concrete Gravity oConcrete Gravity or retaining walls 0d 0d

Stone WallsStone Walls 67d 23-Dec-13 A 08-Mar-14 116d
KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS & St. 0+635 To St. 0+664 LHS & St. 0+796 To St. 0+835RHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 50% 23-Feb-14 A 08-Mar-14 23d
KHR0231-new StoneWall from Sta.0+690 to Sta.0+770 LHS 5d 50% 23-Feb-14 A 03-Mar-14 121d
KHR0233-new Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d
KHR0234-new Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 50% 25-Feb-14 A 08-Mar-14 97d

Pipe CulvertsPipe Culverts 12d 25-Feb-14 A 11-Mar-14 9d
KHR0252-new Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS&from Sta.1+640 to Sta.1+690 LHS 12d 30% 25-Feb-14 A 11-Mar-14 9d

OtheresOtheres 12d 25-Feb-14 A 08-Mar-14 53d
KHR0253-new side Walk from Sta.0+000 to Sta.0+500 -Project 03 12d 50% 25-Feb-14 A 08-Mar-14 53d

PROJECT 03 Material PROJECT 03 Material Submittals 101d 28-Nov-13 A 08-Mar-14 71d

SubmittalsSubmittals 101d 28-Nov-13 A 08-Mar-14 71d
KHR0345 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0350 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 28-Nov-13 A 08-Mar-14 71d
KHR0375 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0380 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0305 Pipe Culverts 12d 100% 31-Dec-13 A 06-Jan-14 A
KHR0385 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0320 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0390 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
KHR0310 Base Course Source 12d 100% 09-Jan-14 A 05-Feb-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

17-Apr-14

01-Jan-14 A
15-Dec-13 A

Final for Construction Drawing (Conformed)
01-Jan-14 A

17-Apr-14
11-Mar-14
11-Mar-14

24-Feb-14 A

08-Mar-14

11-Mar-14

08-Mar-14

08-Mar-14
08-Mar-14

Construction Program

Completed & In Progress Activities

TO11

Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

PROJECT 03 ConstructiPROJECT 03 Construction 123d 29-Dec-13 A 17-Apr-14 40d

Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 02-Feb-14 A
KHR0397 Implement Traffic Control Phase 1,2,3 5d 100% 29-Dec-13 A 02-Feb-14 A

Phase#1 ConstructionPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 40d 04-Jan-14 A 16-Mar-14 53d
KHR0460 MaintainT.C & safety (totally closed with access to local residence)/Coordination 38d 80% 04-Jan-14 A 16-Mar-14 53d
KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 05-Jan-14 A 18-Jan-14 A
KHR0490 15 cm Thick Base Course- First Layer 12d 100% 13-Jan-14 A 18-Jan-14 A
KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 18-Jan-14 A 25-Feb-14 A

Phase#2 ConstructionPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 50d 02-Feb-14 A 31-Mar-14 47d
KHR0530 MaintainT.C & safety (totally closed with access to local residence)/Coordination 49d 46.94% 02-Feb-14 A 31-Mar-14 47d
KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 03-Feb-14 A 08-Feb-14 A
KHR0560 Stone Wall From St. 0+520 To St. 0+540 LHS & St. 0+635 To St. 0+840 LHS & St. 0+790 To St. 0+850 RHS 21d 10% 18-Feb-14 A 23-Mar-14 3d
KHR0550 15 cm Thick Base Course- First Layer 12d 25% 24-Feb-14 A 11-Mar-14 3d

Phase#3 ConstructionPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 45d 25-Feb-14 A 17-Apr-14 3d
KHR0590 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 6.82% 25-Feb-14 A 17-Apr-14 3d
KHR0610 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 45% 26-Feb-14 A 17-Mar-14 11d

Phase#4 ConstructionPhase#4 Construction Road From St.1+500  To St.2+170  Area C 0d 0d

Phase#5 ConstructionPhase#5 Construction Road From St.0+000  To St.0+060  RHS & LHS Area B 0d 0d

New ActivitiesNew Activities 8d 11-Jan-14 A 17-Feb-14 A
KHR860-NEW Topping layer from sta 0+070 to sta 0+130 3d 100% 11-Jan-14 A 13-Jan-14 A
KHR864-NEW Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 11-Jan-14 A 14-Jan-14 A
KHR862-NEW Topping layer from sta 0+580 to sta 0+800 8d 100% 05-Feb-14 A 15-Feb-14 A
KHR866-NEW Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 12-Feb-14 A 17-Feb-14 A

Asphalt Works( WeariAsphalt Works( Wearing)  and Miscellaneous Works 0d 0d

Canceled activitiesCanceled activities 0d 0d

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

17-Apr-14
02-Feb-14 A

16-Mar-14

31-Mar-14

17-Apr-14

17-Feb-14 A

Construction Program

Completed & In Progress Activities

TO11

Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Total Contract Value:  $       6,675,844 

Total Contract Value (Without Day work):  $       6,325,844 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 184,353$            61,718$             184,996$      605,408$      792,506$      969,973$      855,250$      2,610,479$    61,161$           $6,325,844
 Planned  Value (CUM) 184,353$            246,071$           431,067$      1,036,475$    1,828,981$    2,798,954$    3,654,204$    6,264,683$    6,325,844$       
% Planned 2.9% 1.0% 2.9% 9.6% 12.5% 15.3% 13.5% 41.3% 1.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 6.8% 16.4% 28.9% 44.2% 57.8% 99.0% 100.0%
Actual Value 126,879$            106,167$           90,664$        128,299$      452,009$        
Actual  Value (CUM) 126,879$            233,046$           323,710$      452,009$      
% Actual 2.0% 1.7% 1.4% 2.0% 7.1%
% Actual (CUM) 2.0% 3.7% 5.1% 7.1%

6-Nov-13

Multiple Roads Project  (Middle)

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       2,063,449 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 60,135$      19,332$            101,120$      296,118$      342,431$      316,283$      207,948$      699,516$      20,567$           $2,063,449
 Planned  Value (CUM) 60,135$      79,466$            180,586$      476,705$      819,135$      1,135,418$   1,343,366$   2,042,882$   2,063,449$      
% Planned 2.9% 0.9% 4.9% 14.4% 16.6% 15.3% 10.1% 33.9% 1.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 8.8% 23.1% 39.7% 55.0% 65.1% 99.0% 100.0%
Actual Value 41,050$      35,722$            6,586$          29,898$        113,256$         
Actual  Value (CUM) 41,050$      76,772$            83,358$        113,256$      
% Actual 2.0% 1.7% 0.3% 1.4% 5.5%
% Actual (CUM) 2.0% 3.7% 4.0% 5.5%

6-Nov-13

 PROJECT01 Sinjil Main Entrance Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       2,616,457 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 76,251$    25,595$           44,399$       177,975$     285,064$     375,316$      472,280$     1,134,658$  24,918$          $2,616,457
 Planned  Value (CUM) 76,251$    101,846$          146,245$     324,220$     609,284$     984,600$      1,456,880$  2,591,539$  2,616,457$     
% Planned 2.9% 1.0% 1.7% 6.8% 10.9% 14.3% 18.1% 43.4% 1.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 5.6% 12.4% 23.3% 37.6% 55.7% 99.0% 100.0%
Actual Value 52,915$    42,722$           56,971$       68,507$       221,115$        
Actual  Value (CUM) 52,915$    95,637$           152,608$     221,115$     
% Actual 2.0% 1.6% 2.2% 2.6% 8.5%
% Actual (CUM) 2.0% 3.7% 5.8% 8.5%

6-Nov-13

 PROJECT02 Wadi Al Balat Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       1,645,938 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 47,967$      16,791$            39,477$        131,314$      165,012$      278,374$      175,022$      776,305$      15,676$           $1,645,938
 Planned  Value (CUM) 47,967$      64,759$            104,236$      235,550$      400,562$      678,935$      853,958$      1,630,262$   1,645,938$      
% Planned 2.9% 1.0% 2.4% 8.0% 10.0% 16.9% 10.6% 47.2% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.3% 14.3% 24.3% 41.2% 51.9% 99.0% 100.0%
Actual Value 32,915$      27,722$            27,107$        29,896$        117,640$         

Actual  Value (CUM) 32,915$      60,637$            87,744$        117,640$      
% Actual 2.0% 1.7% 1.6% 1.8% 7.1%

% Actual (CUM) 2.0% 3.7% 5.3% 7.1%

6-Nov-13

 PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

`
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Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 12/30/13 0 Site Instruction
SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 12/31/13 0 Site Instruction
SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 01/08/14 0 Site Instruction
SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 01/08/14 0 Site Instruction
SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 01/15/14 0 Site Instruction
SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 01/16/14 0 Site Instruction
SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 02/17/14 0 Site Instruction
SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 02/19/14 0 Site Instruction
SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 02/19/14 0 Site Instruction
SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 02/19/14 0 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Site Memo Log

 SUBMITTAL TRACKING DATES Remarks
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Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

SM-13-00011-MRM-C-E-001 Design Modifications for Project 02 and 03 MRM 05/01/14 05/01/14 0 Other
SM-13-00011-SIN-C-E-002 New water works in Sinjil Main Entrance Road, Project #1 (TO 13-00011) SIN 01/26/14 01/26/14 0 Other

SM-13-00011-KHR-C-E-003 Confirmation of Verbal site Instruction (Topping layer in Kharbatha-Bani 
Hareth -Ein Ayoub Project) KHR 02/10/14 02/10/14 0 Record of Verbal Site 

Instruction 

SM-13-00011-KHR-C-E-004 Discrepancies between existing road condition and design at Kharbatha- Bani 
Hareth -Ein Ayoup Project KHR 02/10/14 02/10/14 0 Other

SM-13-00011-SIN-C-E-005 Confirmation of Verbal site Instruction (Topping layer in Sinjil Project) SIN 02/12/14 02/12/14 0 Record of Verbal Site
 Instruction 

SM-13-00011-SIN-C-E-006 Confirmation of Verbal site Instruction (Raising the Profile at Sinjil Project) SIN 02/12/14 02/12/14 0 Record of Verbal Site 
 Instruction 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES Remarks
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00011-SIN-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/31/13 1 A
IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 0 A

IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/05/14 3 A

IR-13-00011-SIN-005-A Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 1 A

IR-13-00011-SIN-006-A Check Control Points coordinates from Sta. 0+400 to Sta.1+460 -End of Project 01/05/14 01/06/14 1 A

IR-13-00011-SIN-007-A Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 0 A

IR-13-00011-SIN-008-A Widths, levels and compaction for Topping Layer.from (Sta.0+050 to 
Sta.0+220) 02/13/14 02/13/14 0 A

IR-13-00011-SIN-009-A Blinding concrete for retaining wall,from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 0 A

IR-13-00011-SIN-010-A Check trench.Levels and Dimensions for Retaining Wall.from (Sta.0+194 to 
Sta.0+206) RHS  02/18/14 02/18/14 0 A

IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels.from (Sta.0+240 to Sta.0+400)  02/19/14 02/19/14 0 A

IR-13-00011-SIN-012-A Steel Reinforcement and Shuttering for foundation for Retaining wall.from 
(Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 0 A

IR-13-00011-SIN-013-A Casting Concrete B250 for foundation for Retaining wall.
from (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 0 A

IR-13-00011-SIN-014-A Steel reinforcement for the wall of retaining wall to close shuttering.
from (Sta.0+194 to Sta.0+206) RHS 02/24/14 02/25/14 1 A

IR-13-00011-SIN-015-A Casting the wall of the retaining wall, Alignment, verticality and 
shattering.from (Sta.0+194 to Sta.0+206) RHS  02/25/14 02/26/14 1 A

IR-13-00011-SIN-016-A Excavation works and subgrade under benching to proceed with benching 
layers from (Sta.0+070 to Sta.0+100) RHS 02/25/14 02/25/14 0 D

IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 03/02/14 4 C

Inspection Request Log - Project 01

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00011-WAB-001-A Check Traffic control  plan 01/02/14 01/05/14 3 C
IR-13-00011-WAB-001-B Check Traffic control  plan 01/14/14 01/14/14 0 A
IR-13-00011-WAB-002-A Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 0 A
IR-13-00011-WAB-003-A Start excavation work phase 1 01/14/14 01/16/14 2 A
IR-13-00011-WAB-004-A Existing centerline coordinates and levels. 01/19/14 01/19/14 0 A
IR-13-00011-WAB-005-A Start excavation widening. 01/19/14 01/19/14 0 A
IR-13-00011-WAB-006-A Assign a new control point, Coordinate & level.At Sta.0+700  RHS  02/24/14 02/25/14 1 A
IR-13-00011-WAB-007-A Location of Benchmark. 02/27/14 03/02/14 3 C
IR-13-00011-WAB-007-B Location of Benchmark. 03/02/14 PE
IR-13-00011-WAB-008-A Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/02/14 3 C
IR-13-00011-WAB-008-B Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 PE
IR-13-00011-WAB-009-A Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/02/14 3 C
IR-13-00011-WAB-009-B Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 PE

IR-13-00011-WAB-010-A Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/02/14 3 C

Inspection Request Log - Project 02

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-KHR-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-KHR-002-A Centerline coordinates and control points 12/29/13 12/30/13 1 C
IR-13-00011-KHR-002-B Centerline coordinates and control points 01/02/14 01/04/14 2 A
IR-13-00011-KHR-003-A Check Traffic Control Plan 12/29/13 12/30/13 1 C
IR-13-00011-KHR-003-B Check Traffic Control Plan 01/02/14 01/02/14 0 A
IR-13-00011-KHR-004-A Start Excavation Works from Sta.0+000 to Sta.0+250 01/05/14 01/05/14 0 A
IR-13-00011-KHR-005-A Subgrade Layer & Offsets , coordinates & Levels 01/06/14 01/07/14 1 C
IR-13-00011-KHR-005-B Subgrade Layer & Offsets , coordinates & Levels 01/07/14 01/07/14 0 A
IR-13-00011-KHR-006-A Control point & CL coordinates and level from Sta.0+400 to 0+700 01/07/14 01/08/14 1 C
IR-13-00011-KHR-006-B Control point & CL coordinates and level from Sta.0+400 to 0+700 01/09/14 01/12/14 3 A
IR-13-00011-KHR-007-A Subgrade under topping Layer , Offsets , Levels & compaction 01/07/14 01/08/14 1 C
IR-13-00011-KHR-007-B Subgrade under topping Layer , Offsets , Levels & compaction 01/09/14 01/09/14 0 A
IR-13-00011-KHR-008-A First layer of benching from Sta. 0+190 to Sta 0+240 RHS 01/09/14 01/09/14 0 A
IR-13-00011-KHR-009-A  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/12/14 01/13/14 1 C
IR-13-00011-KHR-009-B  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/13/14 01/13/14 0 A
IR-13-00011-KHR-010-A  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/14/14 01/15/14 1 C
IR-13-00011-KHR-010-B  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/15/14 01/15/14 0 A
IR-13-00011-KHR-011-A     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/14/14 01/15/14 1 C
IR-13-00011-KHR-011-B     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/16/14 01/18/14 2 A

IR-13-00011-KHR-012-A
Widening subgrade layer from (Sta.0+265 to Sta.0+340) RHS, Widening subgrade layer from 
(Sta.0+265 to Sta.0+440) LHS, Levels and compaction. 01/16/14 01/18/14 2 A

IR-13-00011-KHR-013-A Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS. 01/16/14 01/20/14 4 C

IR-13-00011-KHR-014-A Leveling and compaction widening subgrade layer 01/16/14 01/18/14 2 A
IR-13-00011-KHR-015-A 1st B.C layer for widening LHS. Widths and levels. 01/20/14 01/21/14 1 A
IR-13-00011-KHR-016-A 1st B.C layer.(Sta.0+070 to Sta. 0+130) 01/21/14 01/21/14 0 A
IR-13-00011-KHR-017-A Compaction for 1st B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/26/14 01/26/14 0 C
IR-13-00011-KHR-018-A 1st B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/26/14 01/26/14 0 C
IR-13-00011-KHR-019-A Traffic plan phase II. 02/02/14 02/03/14 1 A
IR-13-00011-KHR-020-A Start excavation works. from ( Sta. 0+500 to Sta. 0+945) 02/03/14 02/03/14 0 A

Inspection Request Log - Project 03
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Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
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CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES

IR-13-00011-KHR-021-A Compaction test for 1st
 B.C of trenches. ( Sta. 0+260 to Sta. 0+380) LHS&RHS 02/05/14 02/06/14 1 A

IR-13-00011-KHR-022-A Widths & levels for subgrade. from (Sta.0+580 to Sta.0+700) 02/06/14 02/06/14 0 A
IR-13-00011-KHR-023-A Widths & levels for subgrade. from (Sta.0+700 to Sta.0+920) 02/08/14 02/08/14 0 A
IR-13-00011-KHR-024-A Compaction for trenches.from (Sta.0+380 to Sta.0+480) 02/09/14 02/09/14 0 A
IR-13-00011-KHR-025-A Compaction test for Subgrade from (Sta.0+500 to Sta.0+920) 02/09/14 02/09/14 0 A
IR-13-00011-KHR-026-A Benching 1st layer.Widths & Levels.At (Sta.0+740)  02/09/14 02/09/14 0 A
IR-13-00011-KHR-027-A Benching 2nd layer.Widths, Levels & Compaction.At (Sta.0+740)  02/10/14 02/10/14 0 A
IR-13-00011-KHR-028-A 1st B.C layer.Widths & Levels.from (Sta.0+130 to Sta.0+255)  02/12/14 02/12/14 0 A
IR-13-00011-KHR-029-A Compaction B.C 1st

 layer.from (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 0 A
IR-13-00011-KHR-030-A Topping layer. Widths & levels. from (Sta.0+580 to Sta.0+800)  02/12/14 02/12/14 0 A
IR-13-00011-KHR-031-A Compaction for topping layer.At (Sta.0+580 to Sta.0+800) 02/19/14 02/20/14 1 A
IR-13-00011-KHR-032-A Surveying works for bench mark. At (Sta.0+800 to Sta.1+300) 02/27/14 PE
IR-13-00011-KHR-033-A Surveying works for CL for NGL. At (Sta.0+940 to Sta.1+300) 02/27/14 PE
IR-13-00011-KHR-034-A Start Excavation works.from (Sta.0+940 to Sta.1+300) 02/27/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00011-MRM-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B
SUB-13-00011-MRM-002-A Bank Guarantee MRM P 11/10/13 12/01/13 11/25/13 15 E
SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B
SUB-13-00011-MRM-004-A Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E
SUB-13-00011-MRM-005-A Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B

SUB-13-00011-KHR-006-A Survey Plan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub 
Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-007-A Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C
SUB-13-00011-MRM-007-B Field Offices Furniture and Equipment Plan MRM P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-014-A Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14 01/06/14 15 B

SUB-13-00011-SIN-015-A CMC Field Office Location and Layout-Secondary Office 01-Sinjil Main 
Entrance Road -Project 01 SIN P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-KHR-016-A CMC Field Office Location and Layout-Secondary Office 02-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14 01/06/14 15 B
SUB-13-00011-MRM-018-A Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-020-A Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C
SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00011-WAB-022-A Survey Plan from Sta.0+000 to Sta.1+640 - Ein Sinya Wadi Al Balat Road -
Project 02 WAB P 11/19/13 12/10/13 11/20/13 1 B

SUB-13-00011-MRM-023-A CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B
SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C
SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B
SUB-13-00011-MRM-025-A Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
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Submittals Register Log

 SUBMITTAL TRACKING DATES

70



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00011-MRM-026-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRM P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00011-SIN-027-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 11/26/13 12/17/13 12/09/13 13 B

SUB-13-00011-SIN-027-B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003

SIN S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-SIN-027-C Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00011-MRM-028-A Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B
SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-031-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-032-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 
No.3.05 MRM M 11/28/13 12/19/13 12/09/13 11 C

SUB-13-00011-MRM-033-A Cat Eyes-Iriflix Ltd.-item No.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-034-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-KHR-035-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 11/28/13 12/19/13 12/17/13 19 B

SUB-13-00011-MRM-036-A Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 C
SUB-13-00011-MRM-036-B Construction Time Schedule and S-Curve MRM P 01/07/14 01/28/14 01/20/14 13 C
SUB-13-00011-MRM-036-C Construction Time Schedule and S-Curve MRM P 02/03/14 02/24/14 02/19/14 16 A

SUB-13-00011-MRM-037-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00011-MRM-026-A) MRM P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00011-MRM-038-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00011-MRM-007-B) MRM P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00011-KHR-039-A Traffic Control Plan-Phase I -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/09/13 12/30/13 12/22/13 13 B

SUB-13-00011-SIN-040-A Concrete Ready Mix-Al Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main 
Entrance Road-Project 01 SIN M 12/10/13 12/31/13 12/23/13 13 B

SUB-13-00011-WAB-041-A Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-WAB-041-B Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-WAB-041-C
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+710-
As per Site Memo :SM-13-00011-MRM-E-C-010-Ein Sinya Wadi Al Balat 
Road -Project 02

WAB S 02/20/14 03/13/14 02/26/14 6 B
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SUB-13-00011-SIN-042-A Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-042-B Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 01/07/14 01/28/14 01/15/14 8 C

SUB-13-00011-SIN-042-C Shop Drawings : Pipe Culvert at Sta.0+130-Sinjil Main Entrance Road-Project 
01 SIN S 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00011-SIN-043-A Shop Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS-
Sinjil Main Entrance Road-Project 01 SIN S 12/19/13 01/09/14 01/07/14 19 C

SUB-13-00011-SIN-043-B Shop Drawings : Concrete Wall from Sta.0+071 to Sta.0+098 RHS-Sinjil Main 
Entrance Road-Project 01 SIN S 01/21/14 02/11/14 01/22/14 1 E

SUB-13-00011-SIN-044-A Traffic Control Plan-Phase I -Rehabilitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-SIN-045-A Traffic Control Plan-Phase II & III -Sinjil Main Access Road and Intersection 
with HWY 60 -Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-WAB-046-A Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-047-A Traffic Control Plan-Phase II -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-048-A Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 12/23/13 01/13/14 12/31/13 8 C

SUB-13-00011-KHR-048-B Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 01/06/14 01/27/14 01/15/14 9 C

SUB-13-00011-KHR-048-C Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00011-MRM-049-A Branding Plan MRM P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00011-MRM-050-A Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14 01/06/14 12 B
SUB-13-00011-MRM-051-A Key Personnel Plan MRM P 12/25/13 01/15/14 01/06/14 12 E
SUB-13-00011-MRM-052-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00011-MRM-053-A Security System MRM P 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-MRM-053-B Security System MRM P 01/15/14 02/05/14 01/16/14 1 B

SUB-13-00011-MRM-054-A Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A

SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-SIN-055-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-056-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-057-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-MRM-058-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A72
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SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-MRM-060-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00011-MRM-061-A Pre cast concrete Curbstone-Ackrestein Co.-MRM- BOQ item 4.12.a MRM M 01/08/14 01/29/14 01/14/14 6 A

SUB-13-00011-KHR-062-A Base course source approval test- Izmikna crusher- Project 03- BOQ item 2.02 KHR M 01/09/14 01/30/14 01/13/14 4 A

SUB-13-00011-WAB-063-A Concrete Mix Design -Al Nabali Co.-Project 02 WAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00011-SIN-064-A Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 01/16/14 02/06/14 01/22/14 6 C

SUB-13-00011-SIN-064-B Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 02/02/14 02/23/14 02/05/14 3 B

SUB-13-00011-WAB-065-A Shop Drawings: Stone Boulder from Sta.0+020 to Sta.0+160 LHS-Project 02 WAB S 01/21/14 02/11/14 01/23/14 2 B

SUB-13-00011-SIN-066-A Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 C

SUB-13-00011-WAB-067-A Proposed Dumping area -Project 02 WAB P 01/26/14 02/16/14 02/05/14 10 B
SUB-13-00011-MRM-068-A Public Relation Plan MRM P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00011-SIN-069-A Shop Drawings: Formwork System  for Retaining Wall -Sinjil Main Entrance 
Road -Project 01 SIN S 01/29/14 02/19/14 02/04/14 6 B

SUB-13-00011-SIN-070-A Base course source approval test- Mobile own crusher- Project 01 SIN M 01/30/14 02/20/14 02/03/14 4 B

SUB-13-00011-KHR-071-A New source and comprehensive test report from sta. 0+060 to sta. 0+130 -Al 
Musleh Crusher-Project 03 KHR M 02/03/14 02/24/14 02/05/14 2 D

SUB-13-00011-SIN-072-A Shop Drawings: Retaining Wall from Sta.0+194 to Sta.0+206 RHS-Project 01 SIN S 02/04/14 02/25/14 02/05/14 1 B

SUB-13-00011-KHR-073-A Proposed Dumping area -Project 03 KHR P 02/04/14 02/25/14 02/06/14 2 C
SUB-13-00011-KHR-073-B Proposed Dumping area -Project 03 KHR P 02/27/14 03/20/14 PE

SUB-13-00011-MRM-074-A Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal 
No.: SUB-13-00011-MRM-007-B) MRM P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00011-WAB-075-A Shop Drawings: Pipe Culvert at Sta.0+327 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 C
SUB-13-00011-WAB-076-A Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 E

SUB-13-00011-SIN-077-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003 & SM-13-00011-SIN-C-E-006 

SIN S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-SIN-078-A Shop Drawing: Retaning Wall from Sta.0+170 to Sta.0+220 LHS- Project 01 SIN S 02/17/14 03/10/14 02/24/14 7 B

SUB-13-00011-SIN-078-A Shop Drawing: Retaining Wall from Sta.0+170 to Sta.0+220 LHS- Project 01-
For Engineering Record SIN S 02/25/14 03/18/14 PE

SUB-13-00011-KHR-079-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+960 to Sta.1+720-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 02/17/14 03/10/14 02/24/14 7 B73



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00011-KHR-080-A Shop Drawings: Stone Wall from Sta.0+690 to Sta.0+770 LHS-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR S 02/23/14 03/16/14 PE

SUB-13-00011-WAB-081-A Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647- Per Site 
Instruction-#SM E-C 010 -Ein Sinya-Wadi Al Balat  Road-Project 02 WAB S 02/23/14 03/16/14 PE

SUB-13-00011-WAB-082-A Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 
AlBalat Road

WAB S 02/23/14 03/16/14 PE

SUB-13-00011-KHR-083-A Shop Drawings: Stone Wall from Sta.0+760 to Sta.0+860 RHS-Project 03 KHR S 02/23/14 03/16/14 PE
SUB-13-00011-MRM-084-A Concrete Damp Proof material – Nitoproof 230- Fosroc Co. MRM M 02/23/14 03/16/14 02/24/14 1 B
SUB-13-00011-KHR-085-A  Stone Wall from Sta.0+428 to Sta.0+443 LHS-Project 03 KHR S 02/23/14 03/16/14 PE

SUB-13-00011-SIN-086-A
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.0+700-
Sinjil Main Entrance Road-Project 01-in reference to CMC review comments 
on Submittal No.(SUB-13-00011-SIN-066-A) 

SIN S 02/24/14 03/17/14 PE

SUB-13-00011-KHR-087-A Base course source approval test- Abu Shusha crusher- Project 03- BOQ item 
2.02 KHR M 02/24/14 03/17/14 PE

SUB-13-00011-KHR-088-A Stone Wall from Sta.1+044 to Sta.1+085 RHS-Project 03 KHR S 02/25/14 03/18/14 PE
SUB-13-00011-KHR-089-A side Walk from Sta.0+000 to Sta.0+500 -Project 03 KHR S 02/25/14 03/18/14 PE

SUB-13-00011-KHR-090-A Stone Wall from Sta.0+910 to Sta.0+940 RHS-Project 03-Per (SM-13-00011-
KHR-E-C-009) KHR S 02/25/14 03/18/14 PE

SUB-13-00011-SIN-091-A Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 02/25/14 03/18/14 PE

SUB-13-00011-KHR-092-A Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS KHR S 02/25/14 03/18/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Approval Status
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No.
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(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

TEST-13-00011-KHR-001-A Comprehensive Base-coarse Material Test - Izmikna crusher-from Sta. 0+060 to 
Sta.0+500–Project 03  Report No. : M-0292 

KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-002-A Field Density Test - -from Sta. 0+070 to Sta.0+240–Project 03                                      
Report No. : M-0297

KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-003-A Comprehensive Base-coarse Material Test -from Sta. 0+060 to 
Sta.0+240–Project 03  Report No. : M-0303

KHR 01/22/14 02/12/14 02/06/14 15 E

TEST-13-00011-KHR-004-A Field Density Test for the 1st B.C layer - Izmikna crusher -from Sta. 0+070 to 
Sta.0+130 at Sta.0+045–Project 03 Report No. : M-0310

KHR 01/23/14 02/13/14 02/06/14 14 A

TEST-13-00011-KHR-005-A
Comprehensive test for B.C 1st Layer-Al-Musleh crusher from (Sta.0+060 to 
Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 
–Project 03 Report No. M-0335

KHR 02/04/14 02/25/14 02/06/14 2 D

TEST-13-00011-KHR-006-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+265 to 
Sta. 0+380)RHS –Project 03 Report No. M-0342

KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-007-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+260 to 
Sta. 0+380)LHS –Project 03 Report No. M-0343

KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-008-A
field density “Compaction” for subgrade layer from Sta.0+500 to Sta.0+660 
RHS–Project 03, Report No. M-0350 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-009-A
field density “Compaction” for subgrade layer from Sta.0+660 to Sta.0+720 
LHS–Project 03, Report No. M-0351 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-010-A
field density “Compaction” for subgrade layer from Sta.0+720 to Sta.0+800 
RHS–Project 03, Report No. M-0352 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-011-A
field density “Compaction” for 1st B.C layer for trenches from Sta.0+380 to 
Sta.0+480 LHS&RHS, Project 03, Report No. M-0354, M-0355 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-012-A Max. Dry Density test for Topping material from Sta.0+580 to Sta.0+800, 
–Project 03, Report No. M-0359

KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-KHR-013-A field density “Compaction” for  B.C 1ST  layer from( Sta.0+130 to Sta.0+260 
)at Sta. 0+230 RHS–Project 03, Report No. M-0360

KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-SIN-014-A Max. Dry Density “Modified Proctor” test for Sub Grade Material from 
(Sta.0+046 to Sta.0+230) Project 01-Report No. TB/14-034

SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-015-A
Field Density “Compaction” test for Sub Grade layer from (Sta.0+046 to 
Sta.0+230)at Sta. 0+060 CL & 0+200 LHS- Project 01-
Report No. TFD/14-043

SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-016-A Comprehensive test for Topping Material from (Sta.0+046 to Sta.0+410) 
Project 01-Report No. TB/14-033

SIN 02/19/14 03/12/14 02/20/14 1 B

TEST-13-00011-SIN-017-A

Field Density “Compaction” test  for Topping material from (Sta.0+050 to 

Sta.0+230)at Sta. 0+070 RHS & 0+190 LHS & Sta.0+180 CL- Project 01-

Report No. TFD/14-045, TFD/14-048

SIN 02/19/14 03/12/14 02/20/14 1 B

TEST-13-00011-WAB-018-A Geotechnical report to determine the slope stability of cut slopes from
 (Sta.0-130 to Sta.1+650)-Project 02

WAB 02/19/14 03/12/14 02/26/14 7 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-SIN-019-A Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01

SIN 02/19/14 03/12/14 02/20/14 1 C

TEST-13-00011-SIN-019-B Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01

SIN 02/24/14 03/17/14 02/26/14 2 B

TEST-13-00011-KHR-021-A Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 
Report No. M-0376

KHR 02/23/14 03/16/14 02/26/14 3 C

TEST-13-00011-SIN-022-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” for 
Sub Grade layer from (Sta.0+230 to Sta.0+410) at Sta. 0+380 CL & 0+250 
LHS- Project 01-Report No. TB/14-041, TFD/14-051

SIN 02/23/14 03/16/14 02/26/14 3 A

TEST-13-00011-SIN-023-A

Tensile Stress & Elongation for steel reinforcement for diameters Φ12, Φ14, 
Φ16 mm –Abu Hassan Al Haj - Sinjil- Project 01-
Report No. TM/14-019

SIN 02/23/14 03/16/14 02/26/14 3 B

TEST-13-00011-KHR-024-A

Field Density “compaction” test for 2nd B.C layer- Al Musleh crusher from 
(Sta.0+060 to Sta.0+130) 
at Sta.0+090 LHS–Project 03
Report No. M-0380

KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-A

Field Density “compaction” test for topping layer from (Sta.0+580 to Sta. 

0+800)at Sta.0+760 CL & Sta.0+670 RHS & Sta.0+640 RHS–Project 03

Report No. M-0375, M-0379

KHR 02/24/14 03/17/14 02/26/14 2 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Spec. 
No.

RFI No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00011-MRM-001 Coordinates for Bench Marks and Survey Control points at  Kharbatha Bani 
Hareth-Ein Ayoub Road Project 03 KHR 11/21/13 12/12/13 11/24/13 3 Zuhair Al-Naser

RFI-13-00011-MRM-002 Construction risk to the adjacent existing buildings’  at Dura AL-Qare’  
intersection/ Wadi Al Balat Road project - Segment B WAB 11/21/13 12/12/13 12/03/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-003 Storm Drainage system at Sinjil Main Entrance Road-Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-004 The existing side walk and the proposed gravity wall between Sta. 0+920 to 
Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-005 Discrepancy between existing road conditions and design from Sta. 0+000 to 
Sta.1+000 at Kharbatha Bani Hareth Road TO # 11

KHR 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-006 Design of concrete slab ramps on grade subject to traffic load at  all projects of 
Task order # 11

MRM 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-007
Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS, 
Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance 
Road, Task order # 11

SIN 12/05/13 12/26/13 12/19/13 14 Zuhair Al-Naser

RFI-13-00011-MRM-008
Site conditions and design requirements to consider during the preparation of 
shop drawings from Sta.-0+130 to Sta. 0+710  
at Wadi Al Balat  Road project – Main Road / Task order # 11

WAB 12/19/13 01/09/14 12/31/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-009 Raising PGL from sta. 0+080 to sta. 0+410 at Sinjil Main Entrance Road -
Project 01

SIN 01/12/14 02/02/14 01/15/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-010 New concrete walls  required between sta. 0+160 and 0+210. At singil main 
entrance road  Task Order # 11

SIN 01/22/14 02/12/14 01/30/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-011 150mm and 200mm base course quantities (BOQ items 2.02 a and 2.02 b) in 
Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11. KHR 01/26/14 02/16/14 01/28/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-012 Proposed gravity wall from sta. 0+370 to 0+460 LHS- at Wadi Al Balat  Road 
project – Main Road / Task order # 11 WAB 02/10/14 03/03/14 02/24/14 14 Zuhair Al-Naser

RFI-13-00011-MRM-013

Site conditions and design requirements to be consider during the preparation 
of shop drawings from Sta.-0+000 to Sta.1+600  
Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11. KHR 02/16/14 03/09/14 02/19/14 3 Zuhair Al-Naser

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
RFIs log - MRM

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 6 0 0 11 0

December 2013 6 5 12 0 0 23 1

January 2014 27 64 172 34 0 297 12

February 2014 33 47 172 53 0 305 13

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 636 27

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: February, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 02- Ein Sinya - Wadi Al Balat Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 5 0 0 10 0

December 2013 6 2 4 0 0 13 1

January 2014 29 32 97 32 0 189 8

February 2014 37 54 228 51 0 370 16

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 582 24

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: February, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 3 0 6 0 0 9 0

December 2013 7 6 11 1 0 24 1

January 2014 29 47 146 48 0 270 11

February 2014 24 30 185 80 0 319 13

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 621 26

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: February, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Daily Work Force /February 2014
Project 01: Sinjil Main Entrance Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 1 8 2 1 0 APCO/ArCon 4 8 8 2 2 8 2
Subcontractor 8 8 Subcontractor 8 8 16 18 24 16
APCO/ArCon 2 2 1 8 2 1 0 APCO/ArCon 4 2 3 4 8 2 2 10 3
Subcontractor 5 8 Subcontractor 8 8 16 32 24 16 8
APCO/ArCon 2 6 2 8 2 1 0 APCO/ArCon 4 2 4 4 8 8 2 2 9 5
Subcontractor 8 8 Subcontractor 8 8 8 32 24 24 8
APCO/ArCon 3 4 8 2 1 0 APCO/ArCon 4 2 4 2 8 2 2 12 5
Subcontractor 8 8 Subcontractor 8 8 8 64 16 32 8
APCO/ArCon 3 3 8 8 1 1 0 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor

APCO/ArCon 3 4 6 2 8 2 0 0 APCO/ArCon 4 2 4 4 8 2 2 7 5
Subcontractor 8 Subcontractor 8 8 8 16 24 32 8
APCO/ArCon 0 0 0 APCO/ArCon 2 8 0 2 8 4
Subcontractor Subcontractor 8 8 8 24 24 24 8
APCO/ArCon 1 2 1 8 2 3.8 2 APCO/ArCon 3 4 8 1 2 9 4
Subcontractor 8 8 8 6 8 16 Subcontractor 8 8 8 32 24 24 8
APCO/ArCon 5 8 5 8 8 2 6 0 APCO/ArCon 6 3 6 6 8 3 2 11 5
Subcontractor 8 8 8 16 8 Subcontractor 8 8 16 40 24 32 8
APCO/ArCon 4 5 8 8 2 12 1 APCO/ArCon 4 8 1 2 9 1
Subcontractor 8 16 8 64 8 8 Subcontractor 8 8 16 40 8 8
APCO/ArCon 1 4 8 1 8 2 11 2 APCO/ArCon 2 8 0 2 15 7
Subcontractor 8 16 8 56 8 8 8 Subcontractor 8 8 16 40 56 48 8
APCO/ArCon 1 2 8 1 8 2 12 1 APCO/ArCon 0 0 0 0
Subcontractor 8 8 16 8 56 8 8 Subcontractor

APCO/ArCon 1 2 8 1 8 2 8 2 0 0 0 0
Subcontractor 8 16 16 24 8 8 8
APCO/ArCon 0 0 0 0 0 0 0
Subcontractor

APCO/ArCon 3 2 8 1 8 2 6 2 0 0 0 0
Subcontractor 8 8 32 8 8 8
APCO/ArCon 4 8 4 8 2 10 2 33 47 172 53
Subcontractor 8 8 8 8 32 24 16

1

2

2

2

2

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

2

0

2

2

February 12, 2014

February 6, 2014 February 22, 2014

February 23, 2014

February 8, 2014 February 24, 2014

February 28, 2014

February 9, 2014 February 25, 2014

February 7, 2014

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

0

2

February 3, 2014 February 19, 2014

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

1

1

2

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

Engineers

1

1

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /February 2014
Project 02: Wadi Al Balat Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 6 2 1 8 8 2 4 0 APCO/ArCon 4 4 4 8 8 8 8 2 2 13 3
Subcontractor 24 8 Subcontractor 8 8 8 72 8 8
APCO/ArCon 3 3 2 8 8 2 0 0 APCO/ArCon 4 4 4 8 8 8 8 2 2 11 3
Subcontractor Subcontractor 8 8 8 56 8 8
APCO/ArCon 3 5 2 3 8 8 2 1 0 APCO/ArCon 4 4 2 4 8 8 8 8 2 3 14 3
Subcontractor 8 Subcontractor 8 8 8 8 72 8 8 8
APCO/ArCon 5 4 2 2 8 8 2 1 0 APCO/ArCon 4 4 2 8 8 8 8 1 2 15 3
Subcontractor 8 Subcontractor 8 8 8 80 8 8 8
APCO/ArCon 4 4 6 8 8 2 0 0 APCO/ArCon 0 0 2 0
Subcontractor Subcontractor 12
APCO/ArCon 5 4 2 6 8 8 2 1 0 APCO/ArCon 2 2 4 4 8 8 8 8 2 2 11 3
Subcontractor 8 Subcontractor 8 8 8 56 8 8
APCO/ArCon 0 0 0 APCO/ArCon 4 3 4 8 8 8 8 1 3 11 3
Subcontractor Subcontractor 8 8 8 8 56 8 8
APCO/ArCon 4 4 4 8 8 2 8 2 APCO/ArCon 8 3 4 8 8 8 3 3 12 0
Subcontractor 8 8 8 40 16 Subcontractor 8 8 8 8 64 8
APCO/ArCon 3 4 3 8 8 2 12 2 APCO/ArCon 2 3 2 2 8 8 8 8 1 3 14 3
Subcontractor 8 8 8 72 16 Subcontractor 8 8 8 8 80 8 8
APCO/ArCon 3 4 3 8 8 8 8 2 13 4 APCO/ArCon 4 3 3 8 8 8 8 1 3 12 3
Subcontractor 8 8 8 64 12 16 Subcontractor 8 8 3 8 72 8 8
APCO/ArCon 3 4 3 8 8 8 8 2 12 4 APCO/ArCon 6 6 8 8 8 8 8 3 3 12 3
Subcontractor 8 8 8 56 12 16 Subcontractor 8 8 8 72 8 8
APCO/ArCon 3 4 3 8 8 8 8 2 12 3 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 64 8 8 Subcontractor

APCO/ArCon 3 4 3 8 8 8 8 2 11 3 0 0 0 0
Subcontractor 8 8 8 56 8 8
APCO/ArCon 0 2 0 0 0 0 0
Subcontractor 12
APCO/ArCon 3 4 3 8 8 8 8 2 13 3 0 0 0 0
Subcontractor 8 8 8 72 8 8
APCO/ArCon 4 5 4 8 8 8 8 2 13 3 37 54 228 51
Subcontractor 8 8 8 72 8 8

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

1

1

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

2

2

2

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

0

2

1

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

1

1

1

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

1

0

1

2
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Daily Work Force /February 2014
Project 03: Kharbatha Bani Hareth-Ein Ayoub Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 3 8 8 1 3 3 APCO/ArCon 4 4 8 1 2 2 2
Subcontractor 8 3 16 16 Subcontractor 4 8 4 4 1 16
APCO/ArCon 3 3 8 5 8 8 1 7 3 APCO/ArCon 2 5 8 8 1 1 3 3
Subcontractor 8 40 8 16 Subcontractor 8 4 4 6 16
APCO/ArCon 3 3 8 8 1 10 4 APCO/ArCon 2 2 8 8 1 2 4 3
Subcontractor 8 8 56 8 8 16 Subcontractor 4 8 4 4 6 8 16
APCO/ArCon 6 6 8 8 1 10 5 APCO/ArCon 4 4 8 8 1 2 8 1
Subcontractor 8 8 64 8 24 Subcontractor 4 8 8 8 36
APCO/ArCon 1 1 2 8 2 10 4 APCO/ArCon 0 0 0 0
Subcontractor 4 8 8 8 56 8 24 Subcontractor

APCO/ArCon 8 1 12 3 APCO/ArCon 2 4 8 8 1 2 10 3
Subcontractor 8 8 8 64 4 24 Subcontractor 4 8 8 8 56 16
APCO/ArCon 0 0 0 APCO/ArCon 4 8 4 8 8 2 1 9 5
Subcontractor Subcontractor 8 8 8 40 4 16 16
APCO/ArCon 3 8 3 8 8 1 10 4 APCO/ArCon 2 8 8 0 2 11 3
Subcontractor 8 8 8 56 24 Subcontractor 4 8 6 6 64 4 16
APCO/ArCon 4 8 8 8 1 10 4 APCO/ArCon 2 8 8 0 2 11 3
Subcontractor 8 8 8 56 24 Subcontractor 4 8 6 6 64 4 16
APCO/ArCon 4 8 8 2 7 4 APCO/ArCon 4 2 4 8 8 1 1 8 2
Subcontractor 6 8 8 40 24 Subcontractor 1 8 6 6 42 4 8
APCO/ArCon 4 4 8 8 1 7 4 APCO/ArCon 2 2 6 8 6 8 1 2 7 3
Subcontractor 8 8 8 32 24 Subcontractor 4 8 8 8 28 16
APCO/ArCon 4 2 4 8 8 1 7 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 32 8 16 Subcontractor

APCO/ArCon 4 2 4 8 8 1 7 4 0 0 0 0
Subcontractor 8 8 8 32 8 16
APCO/ArCon 0 0 0 0 0 0 0
Subcontractor

APCO/ArCon 2 2 4 8 8 2 9 3 0 0 0 0
Subcontractor 6 8 8 8 48 16
APCO/ArCon 3 8 8 1 4 3 24 30 185 80
Subcontractor 8 8 8 6 16

Daily Work Force /February 2014

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

0

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

2

0

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

1

2

0

February 17, 2014

February 2, 2014 February 18, 20142

1

1

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

0

Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

1

1

Date

Management

1

1

1

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2014

PERIOD TO: February 28, 2014

SubTota
l

DATE 
Sinjil Main Entrance Road

SubTota
l Wadi Al Balat Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

February 1, 2014 1 2 1 0 4 1 2 4 0 7
February 2, 2014 1 2 1 0 3 1 2 0 0 3
February 3, 2014 1 2 1 0 4 2 2 1 0 5
February 4, 2014 1 2 1 0 4 2 2 1 0 5
February 5, 2014 2 1 1 0 4 2 2 0 0 4
February 6, 2014 2 2 0 0 4 2 2 1 0 5
February 7, 2014 0 0 0 0 0 0 0 0 0 0
February 8, 2014 1 2 4 2 8 2 2 8 2 14
February 9, 2014 2 2 6 0 10 1 2 12 2 17

February 10, 2014 2 2 12 1 17 1 2 13 4 20
February 11, 2014 2 2 11 2 17 1 2 12 4 19
February 12, 2014 2 2 12 1 17 1 2 12 3 18
February 13, 2014 2 2 8 2 14 1 2 11 3 17
February 14, 2014 0 0 0 0 0 0 0 2 0 2
February 15, 2014 2 2 6 2 12 1 2 13 3 19
February 16, 2014 2 2 10 2 16 2 2 13 3 20
February 17, 2014 2 2 8 2 14 2 2 13 3 20
February 18, 2014 2 2 10 3 17 2 2 11 3 18
February 19, 2014 2 2 9 5 18 2 3 14 3 22
February 20, 2014 2 2 12 5 21 1 2 15 3 21
February 21, 2014 0 0 0 0 0 0 0 2 0 2
February 22, 2014 2 2 7 5 16 2 2 11 3 18
February 23, 2014 0 2 8 4 14 1 3 11 3 18
February 24, 2014 1 2 9 4 16 3 3 12 0 18
February 25, 2014 3 2 11 5 21 1 3 14 3 21
February 26, 2014 1 2 9 1 13 1 3 12 3 20
February 27, 2014 0 2 15 7 24 3 3 12 3 21
February 28, 2014 0 0 0 0 0 0 0 0 0 0

Sub Total of February 33 47 172 53 0 305 37 54 228 51 0 370

SubTota
l

DATE 
Sinjil Main Entrance Road

SubTota
l Wadi Al Balat Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2014

PERIOD TO: February 28, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

DATE 
Kharbatha Bani Hareth-Ein Ayoub Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

February 1, 2014 1 1 3 3 9
February 2, 2014 2 1 7 3 13
February 3, 2014 1 1 10 4 16
February 4, 2014 2 1 10 5 18
February 5, 2014 1 2 10 4 16
February 6, 2014 0 1 12 3 16
February 7, 2014 0 0 0 0 0
February 8, 2014 2 1 10 4 17
February 9, 2014 2 1 10 4 17

February 10, 2014 1 2 7 4 13
February 11, 2014 1 1 7 4 13
February 12, 2014 1 1 7 4 13
February 13, 2014 1 1 7 4 13
February 14, 2014 0 0 0 0 0
February 15, 2014 1 2 9 3 15
February 16, 2014 0 1 4 3 8
February 17, 2014 1 2 2 2 7
February 18, 2014 1 1 3 3 8
February 19, 2014 1 2 4 3 9
February 20, 2014 1 2 8 1 11
February 21, 2014 0 0 0 0 0
February 22, 2014 1 2 10 3 15
February 23, 2014 2 1 9 5 17
February 24, 2014 0 2 11 3 16
February 25, 2014 0 2 11 3 16
February 26, 2014 1 1 8 2 13
February 27, 2014 1 2 7 3 13
February 28, 2014 0 0 0 0 0

Sub Total of February 24 30 185 80 0 319

Total Job Days
February, 2014

993

No of Full Time Equivalent (FTE) Jobs 

42

DATE 
Kharbatha Bani Hareth-Ein Ayoub Road

SubTota
l
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