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TASK ORDER OVERVIEW: 

Task Order Project Name Nahaleen Main Pipeline Project (NHT) 
Project Description This project consists of:  

1. Installing a new 300mm, 250mm, 200mm, and 100mm diameter main transmission 
pipeline approximately 9.14 kilometers long to supply potable water to the towns of 
Nahaleen, Wadi Fukin, Husan, and Battir. The pipeline originates at a new 
connection to an existing Mekorot pipeline near Al Jaba’ junction and terminates at 
new connection chambers for Nahaleen, Husan, and Battir, as well as at a connection 
to an existing pipeline to Wadi Fukin. A metered turnout (connection chamber) is 
provided for each town.  

2. Installing approx. 7.24 km of local network connections for Nahaleen, Husan, and 
Battir.  

3. Upgrading a total of 9.5 kilometers of existing roads within Nahaleen, Husan, and 
Battir. The road is a two-lane regional road connecting the communities of 
Nahaleen, Hussan, Battir and Wadi Fukin to Road 60 and Road 367 in the 
Bethlehem Governorate. And 1.3km of local roads in Nahaleen.  

Statement of Work (SOW) The scope entails water scope to include excavation works, supply and installation of 
piping and associated fittings for the transmission main, related civil and mechanical 
works, backfilling excavated areas, pipe pressure testing, pipe disinfection and cleaning 
for complete operation of the water system. Road scope details excavation works, 
embankment backfilling, pavement layer construction, construction of retaining 
structures, installation of safety features (signage, road marking, cat eyes, and 
guardrails). 

Project Location  Nahaleen, Husan and Battir localities, Bethlehem District (Areas B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00015 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Al Tarifi Company 

 

Notice of Award (NOA) Sep. 20, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Contract Value  $12,214,885.00 
Projects Total Value $11,614,885.00 
Day Work $600,000 
Modified Projects Total Value --- 
Modified Day Work ---  
Start of Construction February 26, 2014 
Contractual period of Performance 540 Calendar Days  
Contractual End Date  April 29, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date April 29, 2015 
Planned Percentage of Completion 15.3%  
Actual Percentage of Completion 5.73%  
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SAFETY: 

During this reporting period, one accident was reported, no Notices of Unsafe 
Condition (NUCs) were issued, and 2 safety toolbox talk were conducted for 
subcontractor labors and staff as detailed in below safety toolbox log: 

Toolbox Log 

Date 
Tool 
Box 
No.                                  

Location  Description 

April 15, 
2014 

04 Seg. A at St. 
A0+200 
Segment E 

Discuss the following subjects: Safety stairway 
landings, ramps, and walkways. Housekeeping 
and Personal Protective Equipment (PPEs).  

April 29, 
2014 

05 Seg. A at St. 
A0+400 

Discuss the following subjects: Hearing 
protection, Personal Protective Equipment 
(PPEs) and clothing, Eye and face protection and 
three-point contact with mobile equipment.  

 

 

Figure 01-Toolbox talks during April. 

Accidents log  
No. Date  Location  Accident Condition Action Taken  

001 

April 6, 2014 Project #15: 
Nahaleen Main 
Pipeline A 0+280 
LHS 

A stone fell and hit a 
labor knee while 
working in a side 
shoulder.  

First aid was provided to the labor immediately, no signs for 
fracture or deep injury, next day he came to work as usual, but 
after few days he started to feel pain in his knee, we made medical 
examination at the hospital and an infection in his knee was 
diagnosed, proper medication was given to him and he recovered. 

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval on this plan was received on Jan. 07, 
2014. Environmental mitigation plan measures (such as public and labors health and safety, dust control, traffic control, 
and other measures) were implemented during this reporting period. A Monthly environmental check was performed 
and a checklist was issued by CMC on April 21, 2014; APCO addressed all the recommendations and made the 
required corrections and mitigation measures.   
 
TRAFFIC CONTROL MEASURES: 

Conditional written approval was received from DCL on February 18, 2014 for traffic control plans in segment D, Segment 
A from St. 0+000 to St. 1+400 and from St. 3+330 to St. 5+800. Although verbal approval received to open Nahaleen eastern 
entrance and gate installed to allow passage of local traffic during day hours, the gate remained closed at direction of Israeli 
DCL. The contractor developed an alternate traffic plan that was approved by DCL and CMC on Feb. 22, 2014. 
Accordingly, contractor changed implementation method and started construction works at segment A from sta. 0+100 to sta. 
1+400. Traffic plan for segment B from sta. B0+000 to sta. B0+980 was submitted to DCL proposing the use of existing 
roads as detours, this proposal was rejected by DCL and they requested working the segment in 2 phases (RHS and LHS), 
APCO is working on modified Traffic Plan to be submitted to DCL for their approval.   
Regarding the Nature Reserve Israeli Authority approval for Segment D, a Joint walkthrough with related Israeli Authorities 
is scheduled in May 2014. 
Regarding Maatz Approvals: APCO received Maatz approval for Segment D, Segment A from St. A0+000 to St. A1+400 
and from St. A3+300 to St. A5+800.  
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COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Approved flyers were distributed within project vicinity  and surrounding localities. Coordinations with local councils and 
utility owners were conducted during this reporting period as shown in below coordination log. 
 
COORDINATION: 

During this reporting period, the following coordination and meetings occurred : 

Date Attendees Subject Description 

April 03, 2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 

Monthly contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

April 12, 2014 

Jerusalem Electricity Company: Jawad 
Abu Zer, ‘Yousef Abu Zahra 
B&V : Adnan Azazmeh, Nimer Rjoub , 
Adnan Safi 
Hussan Village Council: Hassan 
Hamamreh, Amjad Zaoul 
Nahaleen Village Council: Ibrahim 
Shakarneh 
APCO/ArCon: Naim Fanoon 

Coordination meeting 
Discuss the relocation of existing electrical 
poles and high voltage cable.  
 

April 14, 2014 

APCO/ArCon: Naim Fanoon, 
Motasem Abu Rayyan, Monther Ibhais, 
Ahmad Najajrah, Taghreed Najajrah 
Black and Veatch : Nimer Rjoub, Islam 
Qawasmeh , Jamil Awwad, Suhair 
Sabarneh 
PWA : Taher Safi 
Subcontractor : Abdulqader Hanayshah  

Bi-weekly progress  
meeting  

Review work progress and discuses project 
issues. 

April 17, 2014 
Black & Veatch/Adnan Al Joulani 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/Narmeen Bakri 

Public relation 
Meeting   

Outreach plan for local public awareness 

April 28, 2014 

APCO/ArCon: Naim Fanoon, 
Monther Ibhais, Ahmad Najajrah, 
Taghreed Najajrah 
Black and Veatch : Nimer Rjoub, Islam 
Qawasmeh , Jamil Awwad, Mohammad 
Mustafa, Adnan Azazmeh  
Subcontractor : Abdulqader Hanayshah 
  

Bi-weekly progress  
meeting  

Review work progress and discuses project 
issues. 

SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 15 

April 10, 2014 USAID : Hourig DelDelian 
Head  of Nahaleen village council: Ibrahim 
Shakarneh 
Minster of public works and Housing 
(MOPWH): Mr. Maher Ghunam 
B&V: Nimer Rjoub, Islam Qawasmeh  

The site in Segment A 
and Segment E 

Site visit to follow-up work progress.  

April 29, 2014 MOPWH: Mousa Khalid , Marwan Alazza, 
Awwad Sbateen 

The site (All 
segments) 

Site visit to follow-up work progress. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

          Please refer to Annex A- Equipment and Material receiving log.  
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PROGRESS and SCHEDULING: 

 

Overall percentages of completion are : 

Completion% T.O 

Planned %   15.3% 

Actual % 5.73% 
Total Float -64 Days 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 
 

 
Nahaleen project is behind schedule due to late DCL approval on proposed traffic control plan, in addition absence of the CWI at site 
delayed the works of pipeline installation. The contractor recognizes the shortcomings and delays, accordingly APCO plan to mitigate 
the delays and go back on track by increasing staffing and resourcing. APCO/ArCon is planning to increase the working hours to 11 
hours a day, also, below crews and equipment will be increased: 

1. Increase number of welding crews to be 3 instead of 2. 
2. Increase number of equipment for earth works 2 excavators and 2 loaders.  
3. Assign 3 crews for concrete works, 2 for retaining walls and one for one sided shuttering walls.  
4. One crew for box culverts.  
5. 2 crews for stone walls construction.   
6. Additional crew for pipeline installation at Segment D.   

A recovery plan was prepared and submitted for Engineer review on April 29, 2014 but was rejected by the CMC the next day.  
Please see project obstacles and challenges for more details. 
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works 
 Continue preparation and submitting of material and shop drawing submittals. 
 Maintain implementation of traffic control plan. 
 Continue excavation from Sta.0+000 to St.1+440 (80 % complete). 
 Continue construction of retaining wall from St. A0+129 to St. A0+200 RHS (70% Complete). 
 Start construction of retaining wall St. A0+479 to St. A0+625 LHS (30% Complete). 
 Start construction of retaining wall in segment E from St. E1+100 to St. E1+116 (90% Complete). 
 Continue construction of stone walls in segment B from St. B 0+180 to St. B 0+200 
 Second  delivery of 250 mm steel pipes 768.6 m 

  
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works. 
 Continue preparation and submitting of material and shop drawing submittals. 
 Continue delivery of steel pipes and fittings 
 Continue implementation of traffic control plan and detour. 
 Finish construction of retaining wall from St. A0+129 to St. A0+200 RHS. 
 Finish construction of concrete stone wall protection (one sided shuttering) St. A0+479 to St. A0+625 LHS. 
 Finish construction of retaining wall in segment E from St. E1+100 to St. E1+116. 
 Start construction of concrete stone wall protection (one sided shuttering) from Sta. A0+614 to A0+790 LHS. 
 Start construction of concrete stone wall protection (one sided shuttering) from Sta. A0+570 to A0+590 RHS 
 Start excavation for road widening and slope cut from Sta.A3+320 to Sta.A4+560  
 Start excavation of trench, bedding, installation of 250 mm steel pipes and backfill St.A3+320 to Sta.A4+560. 
 Start preparation works for main pipeline and concrete support.   

 
Please refer to attached time schedule for more details.  
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INDICATOR NO. 01-  Number of pipelines installed, road constructed or repaired through USG assistance: 

Road Works-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
10.8 Km 
0.00 Km 

   

Water Pipeline Works-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 

 
0.00 Km       
16.38 Km   
0.00 Km 

 

 
 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 540 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  144 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 25 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  7 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based on 
the approved Daily Joint Reports.   
 
Task Order  

- Target value= 25,000 
- Employment generated previously = 1,081 Person-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month  =1,031 Person-Days 
- Total cumulative employment (Male and Female) generated to-date= 2,112 Person-Days 
- Total cumulative Female employment generated previously= 154 Person-Days 
- Total Female employment generated during this reporting period= 52 Person-Days 
- Total cumulative Female employment generated to-date= 206 Person-Days 
 

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 1,081 Person-days     Generated previously =  45 

During this reporting period =  1,031 Person-days During this reporting period = 43 

Total generated to-date = 2,112 Person-days Total  generated to-date = 89 (rounded to nearest FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
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PROCUREMENT:  

On April 29, 2014 – 768.6 L.m  of 10” steel pipes polyethylene coated Middle East Tube Company Ltd. were delivered to site. 
Expected on May- 12 delivery of epoxy painted pipes for exposed installation- 540 l.m   

 
 
INSPECTION REQUEST: 

 See Appendix E- Inspection request log   
During this reporting period 29 inspection requests were issued as follow: 

NHT No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

No. 29 26 3 23 0 3 0 

%  89.7% 10.3% 79.3% 0.0% 10.3% 0.0% 

 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 7 Test Reports were issued as follow: 
NHT No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

No. 7 6 1 4 2 0 0 

%  85.7% 14.3% 57.1% 28.6% 0.0% 0.0% 

 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Soil under R.W 
Foundation 

Bearing Capacity 2 2 0  

Soil  Slope Stability 1 - -  

Concrete Compressive Strength 4 3  1 Pending Submittals  

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
 

No. of submittals submitted and/or closed during this reporting period: 
NHT No. of 

SUB 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 33 15 18 0 11 1 0 2 

%  45.5% 54.5% 0.0% 33.3% 3.0% 3.0% 6.1% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April  01, 2014 By Email USAID / APCO/ArCon For discussion 

April  01, 2014 By Email USAID / APCO/ArCon Re: REMINDER: T.O 15- February 2014 - Monthly Report- Draft 

April  01, 2014 By Email APCO/ArCon /USAID  RE: T.O 15- Flyers - Phase 01 of Construction 

April  01, 2014 By Email APCO/ArCon /USAID  RE: For discussion- CWI 

April  01, 2014 By Email APCO/ArCon /USAID  Thermoplastic Paint 

April  04, 2014 By Email USAID / APCO/ArCon Re: For discussion- CWI 

April  04, 2014 By Email APCO/ArCon /USAID  RE: For discussion- CWI- Fidelis Teitei , TO#15 

April  04, 2014 By Email USAID / APCO/ArCon Fwd: Refresher Vetting Training *Action Required* 

April  05, 2014 By Email APCO/ArCon /USAID  RE: Refresher Vetting Training *Action Required* 

April  05, 2014 By Email APCO/ArCon /USAID  T.O 15- March 2014 - Monthly Report- Draft 

April  06, 2014 By Email USAID / APCO/ArCon Re: TO 13-00015 NHT: Construction of Retaining wall- Urgent 

April  06, 2014 By Email APCO/ArCon /USAID  RE: T.O 15- February 2014 - Monthly Report- Modified 

April  07, 2014 By Email USAID / APCO/ArCon Country Clearance for CWI Fidelis Teitei 

April  07, 2014 By Email USAID / APCO/ArCon Re: Country Clearance Approval and Travel Concurrence 
Approval for Alapati and Gompana 

April  07, 2014 By Email USAID / APCO/ArCon Re: Country Clearance Approval and Travel Concurrence 
Approval for Alapati and Gompana 

April  08, 2014 By Email APCO/ArCon /USAID  RE: Country Clearance for CWI Fidelis Teitei 

April  09, 2014 By Email APCO/ArCon /USAID  RE: Country Clearance for CWI Fidelis Teitei 

April  09, 2014 By Email USAID / APCO/ArCon RE: Country Clearance for CWI Fidelis Teitei 

April  09, 2014 By Email USAID / APCO/ArCon RE: Country Clearance for CWI Fidelis Teitei 

April  10, 2014 By Email USAID / APCO/ArCon Signed Country Clearance for Irfankhan Pathan 

April  18, 2014 By Email APCO/ArCon /USAID  RE: T.O 15- Flyers - Phase 01 of Construction- PR approval 

April  18, 2014 By Email APCO/ArCon /USAID  RE: Country Clearance for CWI 

April  18, 2014 By Email USAID / APCO/ArCon Re: T.O 15- Flyers - Phase 01 of Construction- PR approval 

April  21, 2014 By Email APCO/ArCon /USAID  T.Os 13 and 15- March 2014 Monthly Reports 

April  22, 2014 By Email USAID / APCO/ArCon Re: Country Clearance for CWI 

April  23, 2014 By Email APCO/ArCon /USAID  RE: Country Clearance for CWI- Jaya Anil Kumar Nethala 

April  23, 2014 By Email USAID / APCO/ArCon RE: Country Clearance for CWI- Jaya Anil Kumar Nethala 

April  25, 2014 By Email APCO/ArCon /USAID  Foreign Welder 01- Dhilliswara Rao Anga ( Email 1 of 3) 

April  25, 2014 By Email APCO/ArCon /USAID  RE: Foreign Welder 02- Mr. Appala Raju Chinni ( Email 2 of 3) 

April  25, 2014 By Email APCO/ArCon /USAID  RE: Foreign Welder 02- Mr. Nagasatyanrayana Dangeti( Email 3 
of 3) 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April  25, 2014 By Email USAID / APCO/ArCon Re: T.O 15- March 2014 - Monthly Report- Draft 

April  25, 2014 By Email USAID / APCO/ArCon Re: T.O 15- February 2014 - Monthly Report- Modified 

April  28, 2014 By Email APCO/ArCon /USAID  Re: T.O 15- February 2014 - Monthly Report- Modified 

April  29, 2014 By Email USAID / APCO/ArCon Country Clearance for welders Dangeti, Chinni and Anga 

April  29, 2014 By Email APCO/ArCon /USAID  RE: Country Clearance for welders Dangeti, Chinni and Anga 

April  29, 2014 By Email APCO/ArCon /USAID  RE: T.O 15- March 2014 - Monthly Report- Modified 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 01, 2014 By Email B&V/APCO/ArCon RE: TO#15 fire fainting and first aid training 
April 01, 2014 By Email APCO/ArCon/B&V Radiographs 

April 02, 2014 By Email B&V/APCO/ArCon RE: Radiographs 

April 02, 2014 By Email APCO/ArCon/B&V RE: TO 13-00015 NHT: Construction of Retaining wall 

April 03, 2014 By Email  APCO/ArCon/B&V FW: Burusan Pipes 

April 03, 2014 By Email APCO/ArCon/B&V Work activities on Saturday , April , 05 , 2014 

April 06, 2014 By Email APCO/ArCon/B&V March 2014- Geo-MIS Data 

April 07, 2014 By Email B&V/APCO/ArCon RE: APCO PR officers- Contact information 

April 10, 2014 By Email APCO/ArCon/B&V TO#15 working on Saturday April 12,2014 

April 10, 2014 By Email B&V/APCO/ArCon RE: TO#15 working on Saturday April 12,2014 

April 12, 2014 By Email B&V/APCO/ArCon TO 13-00015 NHT: Progress Meeting #06 

April 12, 2014 By Email APCO/ArCon/B&V IR and Measurement Sheets 

April 12 2014 By Email B&V/APCO/ArCon RE: IR and Measurement Sheets 

April 14, 2014 By Email B&V/APCO/ArCon All Task Orders: Inspections after regular work hours 

April 14, 2014 By Email APCO/ArCon/B&V Nahaleen Control Valves 

April 15, 2014 By Email APCO/ArCon/B&V Shop drawing for transmission pipeline alignment in segment D 

April 19, 2014 By Email B&V/APCO/ArCon All Task Orders: Traffic Plan Status Update 

April 21, 2014 By Email B&V/APCO/ArCon RE: Public Relations Meeting 

April 21, 2014 By Email APCO/ArCon/B&V RE: All Task Orders: Traffic Plan Status Update 

April 22, 2014 By Email APCO/ArCon/B&V RE: TO#15 February Monthly report 

April 26, 2014 By Email B&V/APCO/ArCon TO 13-00015 NHT: Progress Meeting #07 

April 29, 2014 By Email B&V/APCO/ArCon Request for documentation of ICA work stoppage at Nahaleen 

April 29, 2014 By Email APCO/ArCon/B&V Letter to Beit El- TO #15 

April 30, 2014 By Email APCO/ArCon/B&V work activities need to be inspected on May1st & May 3rd 

April 30, 2014 By Email B&V/APCO/ArCon RE: work activities need to be inspected on May1st & May 3rd  
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 420,348.25 $0.00 $ 420,348.25 January 31, 2014 

02 April 16, 2014 $ 196,557.35 $0.00 Not Received Yet  

 
     

Total  $ 616,905.60  $0.00 $ 420,348.25  

APCO/ArCon total accrued expenditures  $ 245,733.75 
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No Variation Orders were issued during this reporting period.       

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation Order requests were issued during this reporting period.    
 

 
 
OBSTACLES AND CHALLENGES 

Issue  Action 

DCL approval for segment B traffic plan from St. B0+000 to St. 
B0+980. 

A proposed traffic plan was submitted to DCL utilizing 
existing roads as detours, this proposal was rejected by 
DCL and they requested working the segment in 2 
phases (RHS and LHS), APCO is working on modified 
Traffic Plan to be submitted to DCL for their approval.  

 

Delay in work progress due to the absence of Certified Welding 
Inspector.  

APCO/ArCon submitted a replacement resume for 
USAID COR approval, approval was received on 
March 27th, country clearance was also received, and 
APCO is working on entry visa process. Anticipated 
date for CWI arrival is May 20th, 2014.  

 

 

 

 



Monthly Progress Report No. 06 

 
 

 12 | P a g e  
 

PROGRESS PHOTOS: 

  
Excavation- retaining walls from St. A0+125 to St. A0+205 RHS (Seg. A)  Retaining walls construction from St. A0+125 to St. A0+205 RHS 

(Seg. A) 

  
Before Construction - Segment A at Station 0+260 LHS   Backfilling Layers for Benching , Sub-grade Preparation and 

Retaining Wall Construction- Segment A at Station 0+260 LHS 



A │Materials- Equipments Receiving Log
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Project: Nahaleen Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April  2014

Quantit

y in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

1-Apr 1 1 2 2 2 1 1 1 2 2

2-Apr 1 2 1 1 1 2 1 1 3

3-Apr 1 2 1 1 1 1 1 2 1

4-Apr 1 2 1 1 1 2

5-Apr 1 1 1 1 2 1 2 1

6-Apr 1 1 1 1 2 1 2 1

7-Apr 1 1 1 2 1 2 1

8-Apr 1 2 1 1 1 1 1 1

9-Apr 1 2 2 1 1 2 1

10-Apr 1 1 1 1 1 1 2

11-Apr 1 2 1 1 1 2

12-Apr 1 2 2 1 1 2 1

13-Apr 1 2 2 1 1 2 1

14-Apr 1 2 2 1 1 2 1

15-Apr 1 2 2 1 1 1 2 1

16-Apr 1 2 1 1 2 3 1 1 3

17-Apr 1 1 2 1 1 1 3 1 1 3

18-Apr 1 2 1 1 2 3

19-Apr 1 1 1 2 2 1 1 1 1 3 1 1 3

20-Apr 1 1 1 1 1 1 1 1 2 1

21-Apr 1 1 2 2 1 1 1 2 1

22-Apr 1 1 2 1 1 1 1 1 1 2 1 1 3

23-Apr 1 1 2 1 1 1 1 1 1 1 2 1 1

24-Apr 1 1 2 1 1 1 1 1 1 2 1

25-Apr 1 1 2 2 1 1 1 1 2

26-Apr 1 1 1 1 3 1 1 1 1

27-Apr 1 1 1 1 2 2 1 1 1 1

28-Apr 1 1 1 1 2 3 1 1 1 1

29-Apr 1 1 1 2 3 1 1 1 1

30-Apr 1 1 1 2 3 1 1 1 1

Asphalt 

Cutting 

Machine 

Milling 

machine
crusher 

Asphalt 

Steel Roller

Asphalt 

Finisher
chain loader

chain 

excavator

lorry,Marce

des(Beze 

519),2012

concrete 

mixer

concrete 

pump

Wheel 

Loader 

950 H

Pneumati

c Asphalt 

Roller

JCB
Guardrail 

Machine

Truck  

Actros,

2007

Trailer
Truck 

,valavo

WATER 

TANK 

10M3 

Truck  

Actros,

Marcedes

2008

Wheel 

roller 
Bob Cat

Date

Grader  

Cat, G12, 

H140
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Date Material Delivered to Site Quantity

1-Apr
2-Apr Concrete B 150 14.5 m3
3-Apr Reinforcement steel 22 ton
4-Apr
5-Apr
6-Apr Concrete B 150 27 m3
7-Apr
8-Apr
9-Apr Reinforcement steel 3 ton
10-Apr
11-Apr

Cast concrete B 250 for foundation of Retaining wall 43 m3
Cast concrete B 250 for foundation of Retaining wall 20 m3
Concrete barriers 156 LM

13-Apr
14-Apr
15-Apr
16-Apr Concrete B 250 27 m3
17-Apr Concrete B 250 27 m3
18-Apr

Concrete B 250 24 m3
Stone 15 m3

20-Apr
21-Apr
22-Apr Concrete B 250 21 m3

Concrete B 250 8 m3
Steel reinforcement 9 ton

24-Apr
25-Apr
26-Apr
27-Apr
28-Apr Stone for stone wall 15 m3

Stone for stone wall 30 m3
Concrete B 250 36 m3
10 inch steel pipe 768.6

30-Apr Concrete B 200 15 m3

29-Apr

23-Apr

19-Apr

Project: Nahaleen Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/April 2014

12-Apr

15



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Nahaleen  Main PipeliNahaleen  Main Pipeline Project 603d 427d 06-Nov-13 29-Apr-15 06-Nov-13 A 02-Jul-15 -64d $666,082 $11,614,885

MilestonesMilestones 603d 427d 06-Nov-13 29-Apr-15 06-Nov-13 A 02-Jul-15 -64d $0 $0

General MilestonesGeneral Milestones 603d 0d 06-Nov-13 29-Apr-15 06-Nov-13 A 02-Jul-15 -64d $0 $0

NHT0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

NHT0010 Completion Project 0d 0% 0d 29-Apr-15 02-Jul-15 -64d $0 $0

Task order DurationTask order Duration 539d 427d 06-Nov-13 28-Apr-15 06-Nov-13 A 02-Jul-15 -64d $0 $0

NHT0020 Project Duration  (Calendar  Days) 539d 20.76% 427d 06-Nov-13 28-Apr-15 06-Nov-13 A 02-Jul-15 -64d $0 $0

NHT0030 Project Duration  (Working  Days) 415d 19.51% 334d 06-Nov-13 28-Apr-15 06-Nov-13 A 02-Jul-15 -55d $0 $0

NHT0040 Construction  Duration  (Working  Days) 326d 6.45% 305d 23-Feb-14 19-Apr-15 26-Feb-14 A 30-May-15 -34d $0 $0

Pre Construction MilestoPre Construction Milestones 101d 0d 10-Nov-13 30-Jan-14 10-Nov-13 A 31-Mar-14 A $0 $0

NHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

NHT0060 Finish  Preconstruction Submittal 0d 100% 0d 30-Jan-14 31-Mar-14 A $0 $0

Mobilization MilestonesMobilization Milestones 20d 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A $0 $0

NHT0070 Start Mobilization 0d 100% 0d 10-Nov-13 11-Nov-13 A $0 $0

NHT0080 Finish Mobilization 0d 100% 0d 04-Dec-13 01-Jan-14 A $0 $0

Shop Drawing MilestoneShop Drawing Milestones 230d 0d 06-Jan-14 19-Oct-14 20-Jan-14 A 29-Oct-14 141d $0 $0

NHT0090 Start Shop Drawing Submittal 0d 100% 0d 06-Jan-14 20-Jan-14 A $0 $0

NHT0100 Finish Shop Drawing Submittal 0d 0% 0d 19-Oct-14 29-Oct-14 141d $0 $0

Material MilestonesMaterial Milestones 282d 0d 24-Dec-13 25-Jan-15 28-Nov-13 A 29-Dec-14 96d $0 $0

NHT0110 Start Material Submittal 0d 100% 0d 24-Dec-13 28-Nov-13 A $0 $0

NHT0120 Finish Material submittal 0d 0% 0d 25-Jan-15 29-Dec-14 96d $0 $0

Construction MilestonesConstruction Milestones 360d 0d 23-Feb-14 19-Apr-15 26-Feb-14 A 30-May-15 -34d $0 $0

NHT0130 Start Construction (Ground Breaking) 0d 100% 0d 23-Feb-14 26-Feb-14 A $0 $0

NHT0140 Finish Construction Phase 0d 0% 0d 19-Apr-15 30-May-15 -34d $0 $0

Pre Construction PhaPre Construction Phase 86d 0d 06-Nov-13 30-Jan-14 06-Nov-13 A 31-Mar-14 A $442,472 $442,472

Conformed Drawings anConformed Drawings and Coordination 41d 0d 06-Nov-13 16-Dec-13 06-Nov-13 A 26-Feb-14 A $0 $0

NHT0145 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A $0 $0

NHT0155 Coordination with local Authorities before Construction 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A $0 $0

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A $0 $0

Pre Construction SubmiPre Construction Submittals 61d 0d 10-Nov-13 30-Jan-14 10-Nov-13 A 31-Mar-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

02-Jul-15

02-Jul-15

02-Jul-15

Start Date NTP

Completion
02-Jul-15

31-Mar-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
01-Jan-14 A

Start Mobilization

Finish Mobilization
29-Oct-14

Start Shop Drawing Submittal

Finish Shop Drawing Submitta
29-Dec-14

Start Material Submittal

Finish Material submitta
30-May-15

Start Construction (Ground Breaking)

Finish Constru
31-Mar-14 A

26-Feb-14 A

31-Mar-14 A

 Updated Construction Program

April 30, 2014

TO15

Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 24 Date Revision Checked Approved
05-May-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

NHT0170 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 24-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

NHT0190 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 01-Dec-13 A $0 $0

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 06-Feb-14 A $0 $0

NHT0210 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 17-Nov-13 A 20-Nov-13 A $0 $0

NHT0290 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

NHT0300 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

NHT0240 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 07-Jan-14 A $0 $0

NHT0410 Trench safety plan 10d 100% 0d 29-Dec-13 12-Jan-14 19-Nov-13 A 06-Feb-14 A $0 $0

NHT0280 Safety Plan 10d 100% 0d 21-Nov-13 04-Dec-13 19-Nov-13 A 09-Jan-14 A $0 $0

NHT0180 Testing Lab 10d 100% 0d 14-Nov-13 27-Nov-13 20-Nov-13 A 24-Nov-13 A $0 $0

NHT0330 Risk Management Plan 10d 100% 0d 24-Nov-13 05-Dec-13 22-Nov-13 A 05-Jan-14 A $0 $0

NHT0230 Insurances 10d 100% 0d 17-Nov-13 28-Nov-13 24-Nov-13 A 05-Dec-13 A $0 $0

NHT0260 Coordination with local Authorities Plan including list of permits & and 
licenses

10d 100% 0d 20-Nov-13 03-Dec-13 26-Nov-13 A 03-Dec-13 A $0 $0

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 0d 20-Nov-13 03-Dec-13 03-Dec-13 A 09-Dec-13 A $0 $0

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 24-Mar-14 A $0 $0

NHT0250 Subcontractors' profile 10d 100% 0d 18-Nov-13 01-Dec-13 22-Dec-13 A 30-Dec-13 A $0 $0

NHT0320 Dilapidation Survey 10d 100% 0d 24-Nov-13 05-Dec-13 22-Dec-13 A 07-Jan-14 A $0 $0

NHT0220 Key Personnel Plan 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 30-Dec-13 A $0 $0

NHT0270 QCP-Quality Control Program 10d 100% 0d 21-Nov-13 04-Dec-13 25-Dec-13 A 14-Jan-14 A $0 $0

NHT0350 USAID Branding Plan 10d 100% 0d 26-Nov-13 09-Dec-13 25-Dec-13 A 20-Feb-14 A $0 $0

NHT0370 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 23-Jan-14 A $0 $0

NHT0380 Environmental Mitigation Plan 10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 07-Jan-14 A $0 $0

NHT0340 Existing Survey Plan 10d 100% 0d 25-Nov-13 08-Dec-13 05-Jan-14 A 21-Jan-14 A $0 $0

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 02-Dec-13 15-Dec-13 09-Jan-14 A 21-Jan-14 A $0 $0

NHT0450 Welder Qualification procedure 10d 100% 0d 05-Jan-14 16-Jan-14 21-Jan-14 A 26-Jan-14 A $0 $0

NHT0430 Welding procedure 10d 100% 0d 31-Dec-13 14-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

NHT0400 Traffic Control Plan Phase IA 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 10-Feb-14 A $0 $0

NHT0420 Public relation plan 10d 100% 0d 30-Dec-13 13-Jan-14 27-Jan-14 A 03-Feb-14 A $0 $0

NHT0440 Third party testing lab 10d 100% 0d 02-Jan-14 15-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT0402-NEW Traffic Control Plan - Phase 1B 10d 100% 0d 16-Feb-14 A 25-Mar-14 A $0 $0

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 0d 17-Feb-14 A 22-Feb-14 A $0 $0

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 0d 04-Mar-14 A 31-Mar-14 A $0 $0

NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A $0 $0

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 12-Mar-14 A $0 $0

NHT0455 R.T. testing agency qualifications 10d 100% 0d 19-Jan-14 30-Jan-14 15-Mar-14 A 20-Mar-14 A $0 $0

NHT0435-NEW Stockpile area for excavated material 10d 100% 0d 17-Mar-14 A 27-Mar-14 A $0 $0

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 0d 29-Mar-14 A 31-Mar-14 A $0 $0

MobilizationMobilization 21d 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A $442,472 $442,472

NHT0500 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A $0 $0

NHT0480 Mobilization Total Cost (4.0%) 21d 100% 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A $442,472 $442,472

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A $0 $0

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

3d 100% 0d 01-Dec-13 04-Dec-13 19-Nov-13 A 23-Nov-13 A $0 $0

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 0d 27-Nov-13 02-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 0d 28-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

NHT0550 Install Temporary Project Sign 1d 100% 0d 03-Dec-13 04-Dec-13 01-Jan-14 A 01-Jan-14 A $0 $0

Construction PhaseConstruction Phase 575d 394d 24-Dec-13 21-Apr-15 28-Nov-13 A 30-May-15 -31d $223,610 $11,061,796

Construction SubmittalsConstruction Submittals 418d 242d 24-Dec-13 25-Jan-15 28-Nov-13 A 29-Dec-14 121d $0 $0

Shop Drawing SubmittaShop Drawing Submittals 384d 208d 06-Jan-14 19-Oct-14 20-Jan-14 A 25-Nov-14 155d $0 $0

Plan Profile and CrosPlan Profile and Cross Sections 199d 63d 06-Jan-14 15-May-14 20-Jan-14 A 23-Jul-14 192d $0 $0

Plan Profile and CPlan Profile and Cross Sections for Group One 155d 63d 06-Jan-14 21-Apr-14 20-Jan-14 A 23-Jul-14 64d $0 $0

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 0d 06-Jan-14 03-Feb-14 20-Jan-14 A 22-Feb-14 A $0 $0

NHT0600 SEG.A From Sta.-A1+440 to A2+190 21d 0% 21d 04-Feb-14 01-Mar-14 03-May-14 26-May-14 -10d $0 $0

NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 21d 02-Mar-14 26-Mar-14 27-May-14 19-Jun-14 10d $0 $0

NHT0610 SEG.A From Sta. 2+190 to Sta.A3+320 21d 0% 21d 02-Mar-14 26-Mar-14 27-May-14 19-Jun-14 -5d $0 $0

NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+276 21d 0% 21d 27-Mar-14 21-Apr-14 21-Jun-14 23-Jul-14 64d $0 $0

Plan Profile and CPlan Profile and Cross Sections for Group Two 178d 42d 13-Jan-14 15-May-14 24-Feb-14 A 19-Jun-14 213d $0 $0

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 17-Mar-14 A $0 $0

NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 0d 03-Mar-14 A 25-Mar-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

01-Jan-14 A

30-May-15

29-Dec-14

25-Nov-14

23-Jul-14

23-Jul-14

19-Jun-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 50% 11d 01-Apr-14 26-Apr-14 06-Apr-14 A 14-May-14 75d $0 $0

NHT0660 SEG.A  From  Sta.A5+800  to Sta. 7+460 21d 0% 21d 10-Feb-14 05-Mar-14 03-May-14 26-May-14 10d $0 $0

NHT0690 Access Roads 21d 0% 21d 21-Apr-14 15-May-14 03-May-14 26-May-14 234d $0 $0

NHT0670 SEG.A  From   Sta. 7+460 to Sta. A8+203 21d 0% 21d 08-Mar-14 31-Mar-14 27-May-14 19-Jun-14 111d $0 $0

WaterlineWaterline 199d 63d 06-Jan-14 25-May-14 02-Feb-14 A 23-Jul-14 216d $0 $0

Waterline for GrouWaterline for Group One 155d 63d 06-Jan-14 25-May-14 02-Feb-14 A 23-Jul-14 216d $0 $0

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 50% 11d 06-Jan-14 03-Feb-14 02-Feb-14 A 14-May-14 -4d $0 $0

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+000 to 
Sta.A1+440

21d 0% 21d 04-Feb-14 01-Mar-14 14-Apr-14 A 26-May-14 -57d $0 $0

NHT0730-new from Sta.0+100 to Sta.1+400 -Segment A 21d 0% 21d 24-Apr-14 A 26-May-14 258d $0 $0

NHT0730 100 mm   Dia. Waterline for Hussan distribution pipe 21d 0% 21d 05-Apr-14 29-Apr-14 03-May-14 26-May-14 44d $0 $0

NHT0735 150 mm   Dia. Waterline for  Battir distribution pipe 21d 0% 21d 30-Apr-14 25-May-14 27-May-14 19-Jun-14 44d $0 $0

NHT0715 300 mm, 200mm, 100 mm & 75 mm    Dia. Waterline  Seg. A  SEG.A 
From Sta.A2+190- A1+440

21d 0% 21d 02-Mar-14 26-Mar-14 27-May-14 19-Jun-14 -10d $0 $0

NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+00 to st. C0+330 21d 0% 21d 27-Mar-14 21-Apr-14 21-Jun-14 23-Jul-14 10d $0 $0

NHT0720 300 mm,  75 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+320 to 
Sta.A2+190

21d 0% 21d 27-Mar-14 21-Apr-14 21-Jun-14 23-Jul-14 -5d $0 $0

Waterline for GrouWaterline for Group Two 178d 32d 10-Feb-14 21-May-14 02-Mar-14 A 19-Jun-14 65d $0 $0

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to 
Sta.A5+700

21d 100% 0d 10-Feb-14 05-Mar-14 02-Mar-14 A 27-Mar-14 A $0 $0

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to 
Sta.3+850 -Segment A

21d 100% 0d 24-Mar-14 A 01-Apr-14 A $0 $0

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 
to Sta. B0+985

21d 0% 21d 27-Apr-14 21-May-14 14-May-14 08-Jun-14 75d $0 $0

NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800 
to Sta. 7+460

21d 0% 21d 08-Mar-14 31-Mar-14 27-May-14 19-Jun-14 10d $0 $0

House connectionHouse connection 99d 99d 17-Apr-14 27-Aug-14 19-Jul-14 25-Nov-14 -10d $0 $0

NHT0755 Water meters and house connection  Segment  A  from St. 1+450 to St. 
2+300

21d 0% 21d 17-Apr-14 13-May-14 19-Jul-14 19-Aug-14 -10d $0 $0

NHT0760 Water meters and house connection Segment  A  from St. 5+400 to St. 
8+200

21d 0% 21d 21-Apr-14 15-May-14 22-Jul-14 21-Aug-14 -10d $0 $0

NHT0765 Water meters and house connection Segment C 21d 0% 21d 17-May-14 09-Jun-14 21-Aug-14 15-Sep-14 -10d $0 $0

NHT0770 Water meters and house connection Battir distribution 21d 0% 21d 01-Jun-14 24-Jun-14 06-Sep-14 30-Sep-14 -10d $0 $0

NHT0775 Water meters and house connection Segment B 21d 0% 21d 25-Jun-14 03-Aug-14 30-Sep-14 29-Oct-14 -10d $0 $0

NHT0780 Water meters and house connection Hussan distribution pipe 21d 0% 21d 03-Aug-14 27-Aug-14 29-Oct-14 25-Nov-14 -10d $0 $0

ValvesValves 120d 120d 08-Mar-14 11-Aug-14 03-May-14 04-Oct-14 92d $0 $0

Civil ChambersCivil Chambers 99d 99d 08-Mar-14 05-Jul-14 03-May-14 09-Sep-14 92d $0 $0

NHT0805 Typical details of AR/AV, wash out ,gate valve and butterfly valve 
chambers

21d 0% 21d 08-Mar-14 31-Mar-14 03-May-14 26-May-14 26d $0 $0

NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 21d 25-Mar-14 17-Apr-14 03-May-14 26-May-14 56d $0 $0
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NHT0810 300 mm flow monitoring chamber @ sta. A0+660 21d 0% 21d 09-Mar-14 01-Apr-14 02-Jun-14 25-Jun-14 -44d $0 $0

NHT0825 Hussan Connection chamber @ Sta.A7+390 21d 0% 21d 19-May-14 11-Jun-14 14-Jun-14 13-Jul-14 94d $0 $0

NHT0830 Battir Connection chamber @ Sta.A7+410 21d 0% 21d 19-May-14 11-Jun-14 14-Jun-14 13-Jul-14 95d $0 $0

NHT0835 Wadi Fukin connection chamber @sta. B0+957 21d 0% 21d 09-Jun-14 05-Jul-14 25-Jun-14 03-Aug-14 103d $0 $0

NHT0820 Nahaleen connection chamber @ st. C0+320 21d 0% 21d 11-May-14 03-Jun-14 16-Aug-14 09-Sep-14 92d $0 $0

MechanicalMechanical 99d 99d 01-Apr-14 11-Aug-14 27-May-14 04-Oct-14 92d $0 $0

NHT0840 Typical details of AR/AV, wash out ,gate valve and butterfly valve 
chambers

21d 0% 21d 01-Apr-14 26-Apr-14 27-May-14 19-Jun-14 170d $0 $0

NHT0850 Flow monitoring chamber @ sta. A5+725 21d 0% 21d 19-Apr-14 14-May-14 27-May-14 19-Jun-14 170d $0 $0

NHT0845 300 mm flow monitoring chamber @ sta. A0+660 21d 0% 21d 02-Apr-14 27-Apr-14 26-Jun-14 04-Aug-14 144d $0 $0

NHT0860 Hussan Connection chamber @ Sta.A7+390 21d 0% 21d 12-Jun-14 10-Jul-14 13-Jul-14 16-Aug-14 134d $0 $0

NHT0865 Battir Connection chamber @ Sta.A7+410 21d 0% 21d 12-Jun-14 10-Jul-14 13-Jul-14 16-Aug-14 134d $0 $0

NHT0868 Wadi Fukin connection chamber @sta. B0+957 21d 0% 21d 05-Jul-14 11-Aug-14 03-Aug-14 27-Aug-14 124d $0 $0

NHT0855 Nahaleen connection chamber @ st. C0+320 21d 0% 21d 04-Jun-14 29-Jun-14 09-Sep-14 04-Oct-14 92d $0 $0

Concrete wallsConcrete walls 207d 31d 04-Feb-14 27-Mar-14 23-Jan-14 A 31-May-14 332d $0 $0

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 0d 04-Feb-14 01-Mar-14 23-Jan-14 A 06-Feb-14 A $0 $0

NHT0941-NEW Formwork System for Retaining Work 21d 100% 0d 29-Jan-14 A 04-Feb-14 A $0 $0

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 0d 10-Feb-14 05-Mar-14 16-Feb-14 A 12-Mar-14 A $0 $0

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 0d 26-Mar-14 A 14-Apr-14 A $0 $0

NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 0d 08-Apr-14 A 13-Apr-14 A $0 $0

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 0d 13-Apr-14 A 22-Apr-14 A $0 $0

NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 50% 11d 22-Apr-14 A 11-May-14 353d $0 $0

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From 
Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+529 RHS

21d 50% 11d 22-Apr-14 A 14-May-14 268d $0 $0

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom 
St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LHS

21d 50% 11d 26-Apr-14 A 14-May-14 268d $0 $0

NHT0900 Retaining wall from  Sta. A0+570 to A0+590 RHS (20 LM) 21d 0% 21d 12-Feb-14 09-Mar-14 03-May-14 26-May-14 -44d $0 $0

NHT0880 Retaining wall from  Sta. A0+290 to A0+355 RHS (65 LM) 21d 0% 21d 08-Feb-14 03-Mar-14 03-May-14 26-May-14 181d $0 $0

NHT0930 Retaining wall from  Sta. A0+918 to A0+990 RHS (72 LM) 21d 0% 21d 26-Feb-14 23-Mar-14 03-May-14 26-May-14 -16d $0 $0

NHT0940 Retaining wall  from  Sta. A1+422 to A1+300 LHS (122 LM) 21d 0% 21d 03-Mar-14 27-Mar-14 07-May-14 31-May-14 -11d $0 $0

Pipe and Box CulvertsPipe and Box Culverts 84d 84d 04-Feb-14 21-May-14 03-May-14 23-Aug-14 91d $0 $0

Pipe and Box CulvPipe and Box Culverts for Group One 84d 84d 04-Feb-14 17-May-14 03-May-14 23-Aug-14 1d $0 $0

NHT0960 2.0x2.0x19 M box culvert  @Sta. A0+590 21d 0% 21d 04-Feb-14 01-Mar-14 03-May-14 26-May-14 -44d $0 $0
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NHT0970 1.5x1.5x12 M box culvert  @Sta. A0+953 21d 0% 21d 02-Mar-14 26-Mar-14 27-May-14 19-Jun-14 -44d $0 $0

NHT0980 1.5x1.5x15 M box culvert  @Sta. A1+356 21d 0% 21d 27-Mar-14 21-Apr-14 21-Jun-14 23-Jul-14 -44d $0 $0

NHT0990 1.5x15m Box box culvert @ Sta.A2+225 21d 0% 21d 22-Apr-14 17-May-14 23-Jul-14 23-Aug-14 1d $0 $0

Pipe and Box CulvPipe and Box Culverts for Group Two 49d 49d 16-Feb-14 21-May-14 03-May-14 29-Jun-14 126d $0 $0

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 0% 21d 16-Feb-14 12-Mar-14 03-May-14 26-May-14 -28d $0 $0

NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 with outlet 21d 0% 21d 24-Feb-14 20-Mar-14 11-May-14 03-Jun-14 46d $0 $0

NHT1060 Storm concrete drainage system  from sta. B0+000 to B0+985 (985 LM) 
& outfall for  @ St.B0+537 & B0+714 (115 & 50 LM )

21d 0% 21d 27-Apr-14 21-May-14 14-May-14 08-Jun-14 143d $0 $0

NHT1040 Storm concrete drainage system  SEG.A From  sta. A5+480 to A7+460  
(1660 L.m)

21d 0% 21d 10-Mar-14 02-Apr-14 29-May-14 22-Jun-14 14d $0 $0

NHT1050 600 mm Dia outfall for hussan @ st.A6+570 & A7+172 21d 0% 21d 16-Mar-14 08-Apr-14 04-Jun-14 29-Jun-14 102d $0 $0

Stone WallsStone Walls 35d 21d 01-Mar-14 30-Mar-14 24-Apr-14 A 26-May-14 258d $0 $0

NHT1081-NEW Stone Walls_Segment B 21d 50% 11d 24-Apr-14 A 14-May-14 268d $0 $0

NHT1080 Stone wall from Sta.A3+360 to sta. A3+370 RHS 21d 0% 21d 05-Mar-14 30-Mar-14 03-May-14 26-May-14 168d $0 $0

NHT1070 Stone wall from sta.A1+018 to A1+340 21d 0% 21d 01-Mar-14 25-Mar-14 03-May-14 26-May-14 204d $0 $0

Concrete curbstone Concrete curbstone and side walk 51d 51d 06-May-14 10-Jun-14 17-May-14 23-Jul-14 173d $0 $0

NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 21d 06-May-14 29-May-14 17-May-14 09-Jun-14 203d $0 $0

NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 21d 12-May-14 04-Jun-14 22-May-14 15-Jun-14 172d $0 $0

NHT1110 SEG.A From  Sta.A5+800  to Sta. 7+460 21d 0% 21d 18-May-14 10-Jun-14 21-Jun-14 23-Jul-14 51d $0 $0

OthersOthers 152d 138d 04-Jun-14 19-Oct-14 10-Apr-14 A 29-Oct-14 141d $0 $0

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to 
St. 5+700

21d 50% 11d 10-Apr-14 A 14-May-14 268d $0 $0

NHT1120 Street Lighting SEG.A from A5+800 TO 7+460 & B0+00 to B0+980 21d 0% 21d 04-Jun-14 29-Jun-14 15-Jun-14 14-Jul-14 182d $0 $0

NHT1130 Concrete Ditches and Concrete protection 21d 0% 21d 27-Aug-14 21-Sep-14 07-Sep-14 01-Oct-14 137d $0 $0

NHT1140 Road furnishing/Guard Rail 21d 0% 21d 20-Sep-14 19-Oct-14 30-Sep-14 29-Oct-14 118d $0 $0

Material SubmittalsMaterial Submittals 319d 183d 24-Dec-13 25-Jan-15 28-Nov-13 A 29-Dec-14 96d $0 $0

Material Submittals inMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 319d 183d 24-Dec-13 25-Jan-15 28-Nov-13 A 29-Dec-14 96d $0 $0

Material SubmittalMaterial Submittals Roads 123d 23d 19-Jan-14 19-Jun-14 28-Nov-13 A 28-May-14 256d $0 $0

NHT1260 Prime Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1270 Tack Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 04-Feb-14 A $0 $0

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1360 Cat eyes 21d 100% 0d 04-May-14 27-May-14 28-Nov-13 A 09-Dec-13 A $0 $0
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NHT1370 Thermoplastic paint 21d 100% 0d 04-May-14 27-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1180 Concrete Mix Design including cement type 21d 100% 0d 19-Jan-14 13-Feb-14 08-Dec-13 A 22-Jan-14 A $0 $0

NHT1230 Base Course Source 21d 100% 0d 28-Jan-14 22-Feb-14 08-Dec-13 A 28-Dec-13 A $0 $0

NHT1400 Curbstone paint material 21d 100% 0d 10-May-14 02-Jun-14 25-Dec-13 A 06-Jan-14 A $0 $0

NHT1240 Concrete Pipes 21d 100% 0d 30-Jan-14 24-Feb-14 30-Dec-13 A 15-Jan-14 A $0 $0

NHT1250 Curbstone 21d 100% 0d 17-Feb-14 13-Mar-14 30-Dec-13 A 06-Jan-14 A $0 $0

NHT1320 Concrete joint sealant material 21d 100% 0d 11-Mar-14 03-Apr-14 30-Dec-13 A 15-Jan-14 A $0 $0

NHT1380 Guard Rail 21d 100% 0d 04-May-14 27-May-14 30-Dec-13 A 06-Jan-14 A $0 $0

NHT1390 Traffic sign 21d 100% 0d 04-May-14 27-May-14 05-Jan-14 A 06-Jan-14 A $0 $0

NHT1200 Steel Reinforcement 21d 100% 0d 25-Jan-14 18-Feb-14 03-Feb-14 A 11-Feb-14 A $0 $0

NHT1310 Concrete Repair 21d 100% 0d 10-Mar-14 02-Apr-14 12-Feb-14 A 18-Feb-14 A $0 $0

NHT1190 Formwork material 21d 100% 0d 19-Jan-14 13-Feb-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 0d 26-Jan-14 19-Feb-14 09-Mar-14 A 12-Mar-14 A $0 $0

NHT1411-new Concrete curing compound material 21d 100% 0d 01-Apr-14 A 06-Apr-14 A $0 $0

NHT1350 Galvanized steel Handrail 21d 0% 21d 21-Apr-14 15-May-14 03-May-14 26-May-14 235d $0 $0

NHT1330 Street Lighting including poles 21d 0% 21d 27-Mar-14 21-Apr-14 03-May-14 26-May-14 187d $0 $0

NHT1340 Interlocking Blocks 21d 0% 21d 08-Apr-14 04-May-14 03-May-14 26-May-14 258d $0 $0

NHT1220 Water proofing 21d 0% 21d 26-Jan-14 19-Feb-14 03-May-14 26-May-14 -7d $0 $0

NHT1323 Geocell 21d 0% 21d 24-Mar-14 16-Apr-14 03-May-14 26-May-14 258d $0 $0

NHT1410 Lighting control 21d 0% 21d 27-May-14 19-Jun-14 05-May-14 28-May-14 185d $0 $0

Material SubmittalMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, la 319d 183d 24-Dec-13 25-Jan-15 28-Nov-13 A 29-Dec-14 96d $0 $0

PipesPipes 143d 11d 24-Dec-13 03-Mar-14 28-Nov-13 A 14-May-14 268d $0 $0

NHT1420 Steel pipeline 300 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1430 Steel pipeline 200 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1440 Steel pipeline 150 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1450 Steel pipeline 100 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1500 Shrinkable sheet 21d 100% 0d 08-Feb-14 03-Mar-14 05-Jan-14 A 22-Feb-14 A $0 $0

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 0d 09-Feb-14 A 13-Feb-14 A $0 $0

NHT1480 Bedding material 21d 100% 0d 29-Jan-14 23-Feb-14 11-Feb-14 A 16-Feb-14 A $0 $0

NHT1490 Backfilling material (Single size) 21d 100% 0d 30-Jan-14 24-Feb-14 12-Feb-14 A 16-Feb-14 A $0 $0
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NHT1510 Warning tape 21d 100% 0d 08-Feb-14 03-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 13-Mar-14 A 27-Mar-14 A $0 $0

NHT1460 Steel pipeline 75 mm 21d 100% 0d 24-Dec-13 26-Jan-14 16-Mar-14 A 08-Apr-14 A $0 $0

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 24-Dec-13 26-Jan-14 19-Mar-14 A 24-Mar-14 A $0 $0

NHT1471-NEW Pipe Expansion Joint 21d 50% 11d 26-Apr-14 A 14-May-14 268d $0 $0

FittingsFittings 36d 11d 24-Dec-13 13-Feb-14 29-Dec-13 A 14-May-14 120d $0 $0

NHT1580 Mechanical coupling 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Jan-14 A $0 $0

NHT1590 Dismantling Joint 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Feb-14 A $0 $0

NHT1550 flanges 21d 100% 0d 19-Jan-14 13-Feb-14 05-Jan-14 A 04-Feb-14 A $0 $0

NHT1560 Gaskets 21d 100% 0d 19-Jan-14 13-Feb-14 20-Jan-14 A 20-Mar-14 A $0 $0

NHT1520 Steel Elbows 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1530 Steel Tees 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1540 Steel reducers 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1570 Bolts ,washers & nuts 21d 50% 11d 19-Jan-14 13-Feb-14 24-Mar-14 A 14-May-14 120d $0 $0

Gate ValvesGate Valves 31d 0d 27-Jan-14 04-Mar-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1600 Gate valves16 , 200mm 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1610 Gate valves PN16,150 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1620 Gate valves 100. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1630 Gate valves 75. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1650 Manual Actuator for gate valves 21d 100% 0d 09-Feb-14 04-Mar-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1640 Gate valves 50 21d 100% 0d 27-Jan-14 20-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

Butterfly valvesButterfly valves 21d 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1660 Butterfly valves PN40,300 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1670 Butterfly valves PN40,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1680 Butterfly valves PN25,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 26-Dec-13 A 26-Jan-14 A $0 $0

Washout  valveWashout  valve 21d 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1690 Washout gate valve PN40DN250 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1700 Washout gate valve PN40DN200 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1710 Washout gate valve PN25DN150 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 
100 mm pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0
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NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm 
pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

Air relief valves Air relief valves  and Pressure reducing valve 29d 0d 16-Feb-14 22-Mar-14 29-Dec-13 A 27-Mar-14 A $0 $0

NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 0d 16-Feb-14 12-Mar-14 29-Dec-13 A 06-Jan-14 A $0 $0

NHT1750 Air relief valves 21d 100% 0d 16-Feb-14 12-Mar-14 02-Feb-14 A 04-Feb-14 A $0 $0

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 0d 25-Feb-14 22-Mar-14 09-Feb-14 A 27-Mar-14 A $0 $0

Water metersWater meters 35d 21d 05-Mar-14 14-Apr-14 22-Apr-14 A 26-May-14 109d $0 $0

NHT1770 Water meters PN40 at 200mm pipe line 21d 50% 11d 05-Mar-14 30-Mar-14 22-Apr-14 A 14-May-14 120d $0 $0

NHT1780 Water meters PN16 at 150mm pipe line 21d 50% 11d 05-Mar-14 30-Mar-14 22-Apr-14 A 14-May-14 120d $0 $0

NHT1790 Water meters PN16 at 200mm pipe line 21d 50% 11d 05-Mar-14 30-Mar-14 22-Apr-14 A 14-May-14 120d $0 $0

NHT1800 Water meters PN25 at 100 mm pipe line 21d 50% 11d 05-Mar-14 30-Mar-14 22-Apr-14 A 14-May-14 120d $0 $0

NHT1802 Water meter (prepaid) 21d 0% 21d 22-Mar-14 14-Apr-14 03-May-14 26-May-14 109d $0 $0

Manholes and cManholes and chambers 73d 21d 27-Feb-14 26-Mar-14 18-Feb-14 A 26-May-14 109d $0 $0

NHT1820 Manhole Cover and Frame. 21d 100% 0d 27-Feb-14 24-Mar-14 18-Feb-14 A 24-Feb-14 A $0 $0

NHT1830 Ladders steps 21d 0% 21d 01-Mar-14 25-Mar-14 03-May-14 26-May-14 109d $0 $0

NHT1840 Holding Jacks 21d 0% 21d 02-Mar-14 26-Mar-14 03-May-14 26-May-14 109d $0 $0

Control ValvesControl Valves 60d 21d 16-Mar-14 19-Apr-14 09-Feb-14 A 26-May-14 109d $0 $0

NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 0d 16-Mar-14 08-Apr-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1870 Flow control valves 21d 100% 0d 23-Mar-14 15-Apr-14 09-Feb-14 A 17-Feb-14 A $0 $0

NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 0% 21d 26-Mar-14 19-Apr-14 03-May-14 26-May-14 109d $0 $0

OthersOthers 264d 183d 22-Jan-14 25-Jan-15 27-Jan-14 A 29-Dec-14 96d $0 $0

NHT1900 Strainers. 21d 100% 0d 22-Jan-14 17-Feb-14 27-Jan-14 A 29-Jan-14 A $0 $0

NHT1980 Earthing grounding system 21d 100% 0d 11-May-14 03-Jun-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 0d 12-Feb-14 A 24-Feb-14 A $0 $0

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 0d 16-Feb-14 A 18-Feb-14 A $0 $0

NHT1993-NEW Form release agent 21d 100% 0d 16-Feb-14 A 18-Feb-14 A $0 $0

NHT1920 Spacers 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1930 Tie rods 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1960 Floor Boxes 21d 0% 21d 02-Apr-14 27-Apr-14 03-May-14 26-May-14 191d $0 $0

NHT1970 Electrical tests and Commissioning 21d 0% 21d 21-Apr-14 15-May-14 03-May-14 26-May-14 191d $0 $0

NHT1940 Air ventilation pipes 21d 0% 21d 27-Feb-14 24-Mar-14 03-May-14 26-May-14 109d $0 $0
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NHT1910 Epoxy coating 21d 0% 21d 24-Feb-14 20-Mar-14 03-May-14 26-May-14 109d $0 $0

NHT1950 Pressure gauge with needle valve 21d 0% 21d 05-Mar-14 30-Mar-14 03-May-14 26-May-14 109d $0 $0

NHT1990 Spare parts 21d 0% 21d 27-Dec-14 25-Jan-15 29-Nov-14 29-Dec-14 96d $0 $0

ProcurementsProcurements 226d 106d 27-Jan-14 19-Aug-14 27-Jan-14 A 10-Sep-14 203d $0 $0

OrderOrder 101d 2d 27-Jan-14 21-Jun-14 27-Jan-14 A 29-May-14 185d $0 $0

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 27-Jan-14 27-Jan-14 A $0 $0

NHT2010 Start Order valves and other related materials 0d 0% 0d 21-Apr-14 27-May-14 109d $0 $0

NHT2020 Order Street Lighting Poles 0d 0% 0d 21-Jun-14 29-May-14 185d $0 $0

ManufacturingManufacturing 183d 89d 27-Jan-14 19-Aug-14 27-Jan-14 A 09-Sep-14 161d $0 $0

NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

28d 100% 0d 27-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A $0 $0

NHT2040 Valves and other related materials 89d 0% 89d 22-Apr-14 07-Aug-14 27-May-14 09-Sep-14 117d $0 $0

NHT2050 Street Lighting Poles 50d 0% 50d 22-Jun-14 19-Aug-14 29-May-14 27-Jul-14 198d $0 $0

DeliveryDelivery 129d 37d 28-Feb-14 19-Aug-14 19-Feb-14 A 10-Sep-14 161d $0 $0

NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 28-Feb-14 19-Feb-14 A $0 $0

NHT2080 Delivery  Street Lighting Poles 0d 0% 0d 19-Aug-14 27-Jul-14 198d $0 $0

NHT2070 Start Delivery valves and other related materials 0d 0% 0d 08-Aug-14 10-Sep-14 117d $0 $0

TestingTesting 2d 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A $0 $0

NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

2d 100% 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A $0 $0

Construction WorkConstruction Work 483d 392d 05-Feb-14 21-Apr-15 16-Feb-14 A 30-May-15 -39d $223,610 $11,061,796

Group One from Sta.A0Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 426d 340d 05-Feb-14 01-Feb-15 16-Feb-14 A 08-Apr-15 -8d $213,135 $3,562,316

Implementation traffImplementation traffic control and safety plan 14d 7d 05-Feb-14 23-Feb-14 16-Feb-14 A 10-May-14 -26d $0 $0

NHT2505 Implementation traffic control and safety plan 14d 50% 7d 05-Feb-14 23-Feb-14 16-Feb-14 A 10-May-14 -26d $0 $0

SEG.A From Sta.A0+SEG.A From Sta.A0+000 to Sta.A1+440  ( Non-Residential  area) 255d 187d 23-Feb-14 30-Aug-14 26-Feb-14 A 06-Nov-14 137d $196,825 $1,646,671

Safety and ExcavaSafety and Excavation 145d 145d 23-Feb-14 30-Aug-14 26-Feb-14 A 06-Nov-14 103d $116,450 $150,093

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

145d 20% 145d 23-Feb-14 30-Aug-14 26-Feb-14 A 06-Nov-14 103d $0 $0

NHT2520 Excavation  for reconstruction road  From Sta. A0+000 To A0+720 21d 80% 4d 23-Feb-14 20-Mar-14 26-Feb-14 A 07-May-14 -40d $56,100 $47,898

NHT2540 Excavation  for reconstruction road From Sta. A0+720 To A1+440 21d 80% 4d 20-Mar-14 14-Apr-14 26-Mar-14 A 07-May-14 1d $60,350 $47,898

NHT2530 Embankment for reconstruction road including subgrade   SEG.A From 
Sta.A0+720 to Sta.A0+000

21d 10% 19d 13-Mar-14 07-Apr-14 27-Apr-14 A 24-May-14 -14d $0 $27,149

NHT2550 Embankment for reconstruction road including subgrade  SEG.A From 
Sta.A1+440 to Sta.A0+720

21d 0% 21d 14-Apr-14 11-May-14 24-May-14 17-Jun-14 -14d $0 $27,149

Concrete Wall CreConcrete Wall Crew one 68d 34d 02-Mar-14 12-May-14 17-Mar-14 A 10-Jun-14 181d $80,375 $260,580
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NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS  
(71 LM)

14d 70% 4d 02-Mar-14 18-Mar-14 17-Mar-14 A 07-May-14 202d $63,755 $31,770

NHT2580 Construct R.Concrete Retaining wall from  Sta. A0+479 to A0+625 LHS 
(146 LM)

26d 30% 18d 26-Mar-14 26-Apr-14 22-Apr-14 A 24-May-14 5d $16,620 $90,520

NHT2590 Construct R.Concrete Retaining wall from  Sta. A0+625 to A0+770 LHS 
(145 LM)

26d 0% 26d 10-Apr-14 12-May-14 08-May-14 07-Jun-14 5d $0 $91,630

NHT2570 Construct R.Concrete Retaining wall from  Sta. A0+290 to A0+355 RHS 
(65 LM)

13d 0% 13d 15-Mar-14 29-Mar-14 27-May-14 10-Jun-14 181d $0 $46,660

Concrete Wall CreConcrete Wall Crew two 59d 59d 10-Mar-14 19-May-14 27-May-14 18-Aug-14 -44d $0 $244,460

NHT2600 Construct R.Concrete Retaining wall from  Sta. A0+570 to A0+590 RHS 
(20 LM)

5d 0% 5d 10-Mar-14 15-Mar-14 27-May-14 01-Jun-14 -44d $0 $12,690

NHT2610 Construct R.Concrete Retaining wall from  Sta. A0+800 to A0+840 LHS 
(40 LM)

8d 0% 8d 16-Mar-14 24-Mar-14 02-Jun-14 10-Jun-14 -44d $0 $26,030

NHT2620 Construct R.Concrete Retaining wall from  Sta. A0+880 to A0+990 LHS 
(110 LM)

20d 0% 20d 25-Mar-14 16-Apr-14 11-Jun-14 07-Jul-14 -44d $0 $69,220

NHT2630 Construct R.Concrete Retaining wall from  Sta. A0+918 to A0+990 RHS 
(72 LM)

14d 0% 14d 12-Apr-14 28-Apr-14 29-Jun-14 23-Jul-14 -44d $0 $50,520

NHT2640 Construct R.Concrete Retaining wall from  Sta. A1+422 to A1+300 LHS 
(122 LM)

22d 0% 22d 23-Apr-14 19-May-14 14-Jul-14 18-Aug-14 -44d $0 $86,000

Box CulvertBox Culvert 59d 59d 15-Mar-14 14-May-14 27-May-14 18-Aug-14 -44d $0 $40,300

NHT2650 Construct 2.0x2.0x19 M box culvert  @Sta. A0+590 23d 0% 23d 15-Mar-14 10-Apr-14 27-May-14 22-Jun-14 -35d $0 $19,430

NHT2660 Construct 1.5x1.5x12 M box culvert  @Sta. A0+953 16d 0% 16d 10-Apr-14 30-Apr-14 23-Jun-14 17-Jul-14 -35d $0 $9,975

NHT2670 Construct1.5x1.5x15 M box culvert  @Sta. A1+356 17d 0% 17d 23-Apr-14 14-May-14 23-Jul-14 18-Aug-14 -44d $0 $10,895

Pipe InstallationPipe Installation 25d 25d 20-Mar-14 19-Apr-14 27-May-14 24-Jun-14 -55d $0 $225,738

300 mm main p300 mm main pipeline 21d 21d 20-Mar-14 14-Apr-14 27-May-14 19-Jun-14 -55d $0 $190,343

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  
A1+310 length approx. (1210 LM)

21d 0% 21d 20-Mar-14 14-Apr-14 27-May-14 19-Jun-14 -57d $0 $6,000

NHT2700 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (1210 LM)

21d 0% 21d 20-Mar-14 14-Apr-14 27-May-14 19-Jun-14 -57d $0 $166,073

NHT2710 Backfill the pipe trench with (single size aggregate) to the required level 
(1210 LM)

21d 0% 21d 20-Mar-14 14-Apr-14 27-May-14 19-Jun-14 -55d $0 $18,270

300 mm main p300 mm main pipeline with 75 mm dist. Pipe 4d 4d 14-Apr-14 19-Apr-14 21-Jun-14 24-Jun-14 -55d $0 $35,395

NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  
sta. A1+310 TO  A1+440   length approx. (130 LM)

4d 0% 4d 14-Apr-14 19-Apr-14 21-Jun-14 24-Jun-14 -57d $0 $3,250

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (130 LM)

4d 0% 4d 14-Apr-14 19-Apr-14 21-Jun-14 24-Jun-14 -57d $0 $29,545

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level 
130 LM)

4d 0% 4d 14-Apr-14 19-Apr-14 21-Jun-14 24-Jun-14 -55d $0 $2,600

Chamber workChamber work 24d 24d 19-Apr-14 19-May-14 25-Jun-14 06-Aug-14 -55d $0 $291,720

NHT2720 Construct - Wash out Valve chamber @ Sta. A0+624 .A0+911& 
&A1+340

17d 0% 17d 19-Apr-14 11-May-14 25-Jun-14 23-Jul-14 -55d $0 $67,500

NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 0% 17d 24-Apr-14 15-May-14 30-Jun-14 03-Aug-14 -55d $0 $41,400

NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 0% 8d 03-May-14 12-May-14 10-Jul-14 26-Jul-14 -55d $0 $32,820

NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+660 12d 0% 12d 05-May-14 19-May-14 14-Jul-14 06-Aug-14 -55d $0 $150,000

TestingTesting 51d 51d 19-Apr-14 24-May-14 21-Jun-14 11-Aug-14 -79d $0 $0

NHT2755 Radiographic Testing (RT) 1d 0% 1d 19-Apr-14 19-Apr-14 21-Jun-14 21-Jun-14 -9d $0 $0
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NHT2760 Pressure Testing 4d 0% 4d 19-May-14 24-May-14 06-Aug-14 11-Aug-14 -55d $0 $0

Base course and ABase course and Asphalt From Sta. A0+000 To A0+720 37d 37d 24-May-14 10-Jul-14 11-Aug-14 23-Sep-14 137d $0 $204,590

NHT2780 20 cm thick for first base course layer 17d 0% 17d 24-May-14 12-Jun-14 11-Aug-14 31-Aug-14 -55d $0 $44,725

NHT2790 20 cm thick for second  base course layer 17d 0% 17d 12-Jun-14 05-Jul-14 31-Aug-14 20-Sep-14 -55d $0 $41,365

NHT2800 7cm Asphalt wearing course including prime coat 3d 0% 3d 05-Jul-14 10-Jul-14 20-Sep-14 23-Sep-14 137d $0 $118,500

Base course ,StonBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 37d 37d 05-Jul-14 30-Aug-14 20-Sep-14 06-Nov-14 103d $0 $229,190

NHT2802 20 cm thick for first base course layer 17d 0% 17d 05-Jul-14 06-Aug-14 20-Sep-14 14-Oct-14 -55d $0 $44,725

NHT2804 Construct stone walls from sta.A1+018 to A1+340 20d 0% 20d 07-Jul-14 11-Aug-14 21-Sep-14 19-Oct-14 116d $0 $24,600

NHT2805 20 cm thick for second  base course layer 17d 0% 17d 06-Aug-14 26-Aug-14 14-Oct-14 03-Nov-14 -55d $0 $41,365

NHT2809 7cm Asphalt wearing course including prime coat 3d 0% 3d 26-Aug-14 30-Aug-14 03-Nov-14 06-Nov-14 103d $0 $118,500

SEG.A From Sta.A1+SEG.A From Sta.A1+440- A2+190    (Residential  area) 84d 84d 12-Jun-14 13-Sep-14 31-Aug-14 23-Nov-14 123d $0 $393,604

Safety and  ExcavaSafety and  Excavation 66d 66d 12-Jun-14 13-Sep-14 31-Aug-14 23-Nov-14 94d $0 $4,811

NHT2810 Maintain traffic control and safety plan with coordination 66d 0% 66d 12-Jun-14 13-Sep-14 31-Aug-14 23-Nov-14 94d $0 $0

NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if 
required

8d 0% 8d 12-Jun-14 22-Jun-14 31-Aug-14 09-Sep-14 -55d $0 $4,811

Pipe InstallationPipe Installation 24d 24d 14-Jun-14 20-Jul-14 01-Sep-14 29-Sep-14 110d $0 $229,663

NHT2830 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  
A1+440    to sta. A2+190 length approx. (750 LM)

10d 0% 10d 14-Jun-14 25-Jun-14 01-Sep-14 13-Sep-14 -55d $0 $18,750

NHT2840 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection(750 LM)

10d 0% 10d 14-Jun-14 25-Jun-14 01-Sep-14 13-Sep-14 -55d $0 $177,913

NHT2850 Backfill the pipe trench with (single size aggregate) to the required level 
(750 LM)

10d 0% 10d 14-Jun-14 25-Jun-14 01-Sep-14 13-Sep-14 -55d $0 $15,000

NHT2854 Water meters and House connection 14d 0% 14d 25-Jun-14 20-Jul-14 13-Sep-14 29-Sep-14 110d $0 $18,000

Chamber workChamber work 24d 24d 25-Jun-14 07-Aug-14 13-Sep-14 15-Oct-14 -43d $0 $63,900

NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 0% 16d 25-Jun-14 23-Jul-14 13-Sep-14 01-Oct-14 -43d $0 $41,400

NHT2870 Construct - Wash out Valve chamber @ Sta.A1+503 8d 0% 8d 23-Jul-14 07-Aug-14 01-Oct-14 15-Oct-14 -43d $0 $22,500

TestingTesting 44d 44d 21-Jun-14 12-Aug-14 06-Sep-14 20-Oct-14 -55d $0 $0

NHT2873 Radiographic Testing (RT) 1d 0% 1d 21-Jun-14 21-Jun-14 06-Sep-14 06-Sep-14 -11d $0 $0

NHT2880 Pressure Testing 4d 0% 4d 07-Aug-14 12-Aug-14 15-Oct-14 20-Oct-14 -43d $0 $0

Base course and ABase course and Asphalt 15d 15d 26-Aug-14 13-Sep-14 03-Nov-14 23-Nov-14 94d $0 $95,230

NHT2890 20 cm thick for base course layer 12d 0% 12d 26-Aug-14 09-Sep-14 03-Nov-14 18-Nov-14 -55d $0 $19,390

NHT2930 7cm asphalt wearing course including prime coat 3d 0% 3d 09-Sep-14 13-Sep-14 18-Nov-14 23-Nov-14 94d $0 $75,840

SEG.A From Sta A2+1SEG.A From Sta A2+190.to Sta. A3+320  (Non-Residential  area) 87d 87d 25-Jun-14 28-Sep-14 13-Sep-14 09-Dec-14 109d $0 $534,523

Safety, ExcavationSafety, Excavation and Box Culvert 66d 66d 25-Jun-14 25-Sep-14 13-Sep-14 07-Dec-14 -55d $0 $18,973
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NHT2940 Maintain traffic control and safety plan with coordination 66d 0% 66d 25-Jun-14 25-Sep-14 13-Sep-14 07-Dec-14 -55d $0 $0

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if 
required

14d 0% 14d 25-Jun-14 20-Jul-14 13-Sep-14 29-Sep-14 -55d $0 $9,053

NHT2960 Construct - 1.5x15m Box  culvert @ Sta.A2+225 with concrete inlet and 
outlet

14d 0% 14d 29-Jun-14 23-Jul-14 15-Sep-14 01-Oct-14 -19d $0 $9,920

Pipe InstallationPipe Installation 17d 17d 05-Jul-14 06-Aug-14 20-Sep-14 14-Oct-14 -55d $0 $250,895

300 mm main p300 mm main pipeline with 75 mm dist. Pipe 5d 5d 05-Jul-14 14-Jul-14 20-Sep-14 25-Sep-14 -55d $0 $66,003

NHT2965 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  
A2+190 to sta.A2+430  length approx. (240 LM)

5d 0% 5d 05-Jul-14 14-Jul-14 20-Sep-14 25-Sep-14 -55d $0 $6,000

NHT2980 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (240 LM)

5d 0% 5d 05-Jul-14 14-Jul-14 20-Sep-14 25-Sep-14 -55d $0 $55,203

NHT2990 Backfill the pipe trench with (single size aggregate) to the required level 
(240 LM)

5d 0% 5d 05-Jul-14 14-Jul-14 20-Sep-14 25-Sep-14 -55d $0 $4,800

300 mm main p300 mm main pipeline with 50 mm dist. Pipe 12d 12d 14-Jul-14 06-Aug-14 25-Sep-14 14-Oct-14 -55d $0 $184,892

NHT2985 Trench excavation for 300mm main pipeline with 50  mm dist. Pipe from  
A2+430 to sta. A3+310   length approx. (880 LM)

12d 0% 12d 14-Jul-14 06-Aug-14 25-Sep-14 14-Oct-14 -55d $0 $21,120

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (880 LM)

12d 0% 12d 14-Jul-14 06-Aug-14 25-Sep-14 14-Oct-14 -55d $0 $145,732

NHT2999 Backfill the pipe trench with (single size aggregate) to the required level 
(880 LM)

12d 0% 12d 14-Jul-14 06-Aug-14 25-Sep-14 14-Oct-14 -55d $0 $18,040

Chamber workChamber work 25d 25d 06-Aug-14 04-Sep-14 14-Oct-14 12-Nov-14 -55d $0 $137,220

NHT3035 Construct - AR/AV Valve chamber @ Sta.A3+120, A3+249 & A3+320 16d 0% 16d 06-Aug-14 25-Aug-14 14-Oct-14 02-Nov-14 -46d $0 $41,400

NHT3020 Construct - Wash out Valve chamber @ Sta.A2+222,A2+973,A3+187, & 
A3+281.

18d 0% 18d 12-Aug-14 02-Sep-14 20-Oct-14 10-Nov-14 -55d $0 $63,000

NHT3030 Construct - Butterfly Valve chamber @ Sta.A2+590 15d 0% 15d 18-Aug-14 04-Sep-14 26-Oct-14 12-Nov-14 -55d $0 $32,820

TestingTesting 52d 52d 12-Jul-14 09-Sep-14 27-Sep-14 18-Nov-14 -70d $0 $0

NHT3033 Radiographic Testing (RT) 1d 0% 1d 12-Jul-14 12-Jul-14 27-Sep-14 27-Sep-14 -8d $0 $0

NHT3040 Pressure Testing 4d 0% 4d 04-Sep-14 09-Sep-14 12-Nov-14 18-Nov-14 -55d $0 $0

Base course and ABase course and Asphalt 16d 16d 09-Sep-14 28-Sep-14 18-Nov-14 09-Dec-14 82d $0 $127,435

NHT3050 20 cm thick for  base course layer 14d 0% 14d 09-Sep-14 25-Sep-14 18-Nov-14 07-Dec-14 -55d $0 $29,475

NHT3055 7cm asphalt wearing course including prime coat 2d 0% 2d 25-Sep-14 28-Sep-14 07-Dec-14 09-Dec-14 82d $0 $97,960

SEG.C From St.C0+0SEG.C From St.C0+000 -St.C0+330  (Residential  area) 56d 56d 25-Sep-14 16-Nov-14 07-Dec-14 01-Feb-15 57d $0 $159,617

Safety and  ExcavaSafety and  Excavation 39d 39d 25-Sep-14 16-Nov-14 07-Dec-14 01-Feb-15 47d $0 $4,522

NHT3060 Maintain traffic control and safety plan with coordination 39d 0% 39d 25-Sep-14 16-Nov-14 07-Dec-14 01-Feb-15 47d $0 $0

NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if 
required

12d 0% 12d 28-Sep-14 16-Oct-14 09-Dec-14 28-Dec-14 -55d $0 $4,522

Pipe InstallationPipe Installation 19d 19d 30-Sep-14 27-Oct-14 13-Dec-14 10-Jan-15 49d $0 $88,305

NHT3080 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
  C0+000 to sta. C0+330    (330 LM)

5d 0% 5d 30-Sep-14 11-Oct-14 13-Dec-14 20-Dec-14 -35d $0 $10,810

NHT3090 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (330 LM)

5d 0% 5d 30-Sep-14 11-Oct-14 13-Dec-14 20-Dec-14 -35d $0 $51,870

NHT3100 Backfill the pipe trench with (single size aggregate) to the required level 
(330 LM)

5d 0% 5d 30-Sep-14 11-Oct-14 13-Dec-14 20-Dec-14 -35d $0 $7,625
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NHT3105 Water meters and House connection 14d 0% 14d 11-Oct-14 27-Oct-14 20-Dec-14 10-Jan-15 49d $0 $18,000

Chamber workChamber work 12d 12d 11-Oct-14 25-Oct-14 20-Dec-14 06-Jan-15 47d $0 $9,050

NHT3110 Construct -Nahaleen Connection  chamber @ Sta.C0+320 12d 0% 12d 11-Oct-14 25-Oct-14 20-Dec-14 06-Jan-15 47d $0 $9,050

TestingTesting 30d 30d 04-Oct-14 29-Oct-14 13-Dec-14 12-Jan-15 61d $0 $0

NHT3115 Radiographic Testing (RT) 1d 0% 1d 04-Oct-14 04-Oct-14 13-Dec-14 20-Dec-14 -6d $0 $0

NHT3120 Pressure Testing 4d 0% 4d 25-Oct-14 29-Oct-14 06-Jan-15 12-Jan-15 47d $0 $0

Base course and ABase course and Asphalt 14d 14d 29-Oct-14 16-Nov-14 12-Jan-15 01-Feb-15 47d $0 $57,740

NHT3130 20 cm thick for base course layer 12d 0% 12d 29-Oct-14 12-Nov-14 12-Jan-15 28-Jan-15 47d $0 $10,340

NHT3170 7 cm Asphalt wearing course including prime coat 2d 0% 2d 12-Nov-14 16-Nov-14 28-Jan-15 01-Feb-15 47d $0 $47,400

SEG.E From Sta. E0+SEG.E From Sta. E0+000 to Sta.E1+276 262d 248d 16-Oct-14 12-Jan-15 06-Apr-14 A 23-Mar-15 7d $16,310 $419,833

From Sta. E0+000 From Sta. E0+000 to Sta.E0+650 231d 218d 16-Oct-14 30-Nov-14 06-Apr-14 A 15-Feb-15 35d $0 $207,632

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

214d 0% 215d 16-Oct-14 26-Nov-14 06-Apr-14 A 11-Feb-15 38d $0 $0

NHT3190 Excavation for reconstruction road  including  subgrade and backfilling if 
required

15d 0% 15d 16-Oct-14 03-Nov-14 28-Dec-14 18-Jan-15 -55d $0 $13,575

NHT3210 PVC conduct cable for street lighting 13d 0% 13d 18-Oct-14 02-Nov-14 29-Dec-14 17-Jan-15 6d $0 $0

NHT3220 20 cm thick for first base course layer 16d 0% 16d 21-Oct-14 09-Nov-14 03-Jan-15 25-Jan-15 6d $0 $36,195

NHT3230 20 cm thick for second  base course layer 16d 0% 16d 09-Nov-14 30-Nov-14 25-Jan-15 15-Feb-15 6d $0 $36,195

NHT3240 Curbstone ,concrete side walks,  ramps   including 15 cm base course 
under side walk

9d 0% 9d 11-Nov-14 24-Nov-14 27-Jan-15 09-Feb-15 6d $0 $3,167

NHT3245 7 cm Asphalt wearing course including prime 2d 0% 2d 24-Nov-14 26-Nov-14 09-Feb-15 11-Feb-15 38d $0 $118,500

From Sta. E0+650 From Sta. E0+650 to Sta.E1+276 262d 248d 24-Nov-14 12-Jan-15 06-Apr-14 A 23-Mar-15 7d $16,310 $212,202

NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS 
(16 LM)

21d 90% 2d 06-Apr-14 A 05-May-14 251d $16,310 $0

NHT3250 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

35d 0% 35d 24-Nov-14 12-Jan-15 09-Feb-15 23-Mar-15 7d $0 $0

NHT3260 Excavation for reconstruction road  including  subgrade and backfilling if 
required

15d 0% 15d 25-Nov-14 15-Dec-14 10-Feb-15 28-Feb-15 6d $0 $13,575

NHT3270 20 cm thick for first base course layer 14d 0% 14d 02-Dec-14 22-Dec-14 17-Feb-15 07-Mar-15 6d $0 $36,195

NHT3280 20 cm thick for second  base course layer 14d 0% 14d 22-Dec-14 12-Jan-15 07-Mar-15 23-Mar-15 6d $0 $36,195

NHT3290 Curbstone ,concrete side walks,  ramps   including 15 cm base course 
under side walk

9d 0% 9d 28-Dec-14 10-Jan-15 10-Mar-15 21-Mar-15 7d $0 $7,737

NHT3295 7 cm Asphalt wearing course including prime 2d 0% 2d 10-Jan-15 12-Jan-15 21-Mar-15 23-Mar-15 7d $0 $118,500

Hussan  DistributionHussan  Distribution pipes 38d 38d 03-Nov-14 13-Dec-14 18-Jan-15 25-Feb-15 -74d $0 $192,980

Safety and Pipe InSafety and Pipe Installation 30d 30d 03-Nov-14 13-Dec-14 18-Jan-15 25-Feb-15 -55d $0 $74,920

NHT3310 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

30d 0% 30d 03-Nov-14 13-Dec-14 18-Jan-15 25-Feb-15 -55d $0 $0

NHT3320 Trench excavation for 100mm main pipeline at Hussan  village  length 
approx. (430 LM)

7d 0% 7d 03-Nov-14 11-Nov-14 18-Jan-15 27-Jan-15 -55d $0 $30,503

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

06-Jan-15

12-Jan-15

01-Feb-15

23-Mar-15

15-Feb-15

23-Mar-15

25-Feb-15

25-Feb-15

 Updated Construction Program

April 30, 2014

TO15

Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 14 of 24 Date Revision Checked Approved
05-May-14

30



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT3330 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (430 LM)

7d 0% 7d 03-Nov-14 11-Nov-14 18-Jan-15 27-Jan-15 -55d $0 $15,617

NHT3340 Backfill the pipe trench with (single size aggregate) to the required level 7d 0% 7d 03-Nov-14 11-Nov-14 18-Jan-15 27-Jan-15 -55d $0 $0

NHT3345 Water meters and House connection 14d 0% 14d 11-Nov-14 30-Nov-14 27-Jan-15 15-Feb-15 -55d $0 $28,800

Chamber workChamber work 10d 10d 11-Nov-14 25-Nov-14 27-Jan-15 10-Feb-15 -51d $0 $90,060

NHT3350 Construct  AR/AV Valve chamber @ Hussan village 10d 0% 10d 11-Nov-14 25-Nov-14 27-Jan-15 10-Feb-15 -51d $0 $90,060

TestingTesting 26d 26d 08-Nov-14 06-Dec-14 24-Jan-15 19-Feb-15 -75d $0 $0

NHT3354 Radiographic Testing (RT) 1d 0% 1d 08-Nov-14 08-Nov-14 24-Jan-15 24-Jan-15 -11d $0 $0

NHT3360 Pressure Testing 4d 0% 4d 30-Nov-14 06-Dec-14 15-Feb-15 19-Feb-15 -55d $0 $0

AsphaltAsphalt 5d 5d 06-Dec-14 13-Dec-14 19-Feb-15 25-Feb-15 -55d $0 $28,000

NHT3370 Restoration pavement full width 5d 0% 5d 06-Dec-14 13-Dec-14 19-Feb-15 25-Feb-15 -55d $0 $28,000

Battir Distribution piBattir Distribution pipes 42d 42d 13-Dec-14 01-Feb-15 25-Feb-15 08-Apr-15 -8d $0 $215,089

Safety and Pipe InSafety and Pipe Installation 35d 35d 13-Dec-14 01-Feb-15 25-Feb-15 08-Apr-15 -7d $0 $100,139

NHT3380 Maintain traffic control and safety plan ,coordination 35d 0% 35d 13-Dec-14 01-Feb-15 25-Feb-15 08-Apr-15 -7d $0 $0

NHT3390 Trench excavation for 150mm main pipeline at Battir  village  length 
approx. (950 LM)

12d 0% 12d 13-Dec-14 30-Dec-14 25-Feb-15 12-Mar-15 -55d $0 $0

NHT3400 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection(950 LM)

12d 0% 12d 13-Dec-14 30-Dec-14 25-Feb-15 12-Mar-15 -55d $0 $82,139

NHT3410 Backfill the pipe trench with (single size aggregate) to the required level 12d 0% 12d 13-Dec-14 30-Dec-14 25-Feb-15 12-Mar-15 -55d $0 $0

NHT3415 Water meters and House connection 14d 0% 14d 30-Dec-14 19-Jan-15 12-Mar-15 29-Mar-15 -55d $0 $18,000

Chamber workChamber work 10d 10d 30-Dec-14 13-Jan-15 12-Mar-15 24-Mar-15 -51d $0 $84,150

NHT3420 Construct -Gate Valve chamber @ Battir village 10d 0% 10d 30-Dec-14 13-Jan-15 12-Mar-15 24-Mar-15 -51d $0 $56,250

NHT3422 Construct - PRV  chamber @ Battir village 10d 0% 10d 30-Dec-14 13-Jan-15 12-Mar-15 24-Mar-15 -51d $0 $27,900

TestingTesting 33d 33d 13-Dec-14 25-Jan-15 28-Feb-15 02-Apr-15 -67d $0 $0

NHT3425 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 20-Dec-14 28-Feb-15 28-Feb-15 -9d $0 $0

NHT3430 Pressure Testing 4d 0% 4d 19-Jan-15 25-Jan-15 29-Mar-15 02-Apr-15 -55d $0 $0

AsphaltAsphalt 5d 5d 25-Jan-15 01-Feb-15 02-Apr-15 08-Apr-15 -7d $0 $30,800

NHT3440 Restoration pavement full width 5d 0% 5d 25-Jan-15 01-Feb-15 02-Apr-15 08-Apr-15 -7d $0 $30,800

Group Two  Seg D , SEGGroup Two  Seg D , SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 456d 375d 17-Feb-14 09-Apr-15 08-Mar-14 A 13-May-15 -23d $9,350 $5,315,063

Implementation traffImplementation traffic control and safety plan 3d 3d 17-Feb-14 05-Mar-14 03-May-14 05-May-14 -26d $0 $0

NHT3445 Implementation traffic control and safety plan 3d 0% 3d 17-Feb-14 05-Mar-14 03-May-14 05-May-14 -26d $0 $0

SEG.D From Sta.D0+SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 112d 53d 04-Mar-14 22-Apr-14 08-Mar-14 A 24-Jun-14 28d $0 $210,197

Safety, ExcavationSafety, Excavation and Concrete Works 68d 46d 04-Mar-14 22-Apr-14 08-Mar-14 A 24-Jun-14 16d $0 $42,099
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NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

39d 0% 46d 04-Mar-14 22-Apr-14 08-Mar-14 A 24-Jun-14 16d $0 $0

NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 0% 18d 05-Mar-14 27-Mar-14 06-May-14 26-May-14 0d $0 $42,099

Pipe InstallationPipe Installation 14d 14d 11-Mar-14 27-Mar-14 14-May-14 31-May-14 -4d $0 $62,678

NHT3470 Install 300 mm main steel pipe line and cast concrete above supports 
(518 Lm)

14d 0% 14d 11-Mar-14 27-Mar-14 14-May-14 31-May-14 -4d $0 $62,678

Chamber workChamber work 17d 17d 27-Mar-14 16-Apr-14 31-May-14 19-Jun-14 10d $0 $105,420

NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 8d 27-Mar-14 06-Apr-14 31-May-14 09-Jun-14 10d $0 $32,820

NHT3490 Construct - Wash out Valve chamber @ Sta.D0+500 & D0+080 11d 0% 11d 01-Apr-14 14-Apr-14 04-Jun-14 17-Jun-14 10d $0 $45,000

NHT3500 Construct - AR/AV Valve chamber @ Sta.D0+110 & D0+068 11d 0% 11d 03-Apr-14 16-Apr-14 07-Jun-14 19-Jun-14 10d $0 $27,600

TestingTesting 38d 38d 15-Mar-14 22-Apr-14 17-May-14 24-Jun-14 28d $0 $0

NHT3515 Radiographic Testing (RT) 1d 0% 1d 15-Mar-14 15-Mar-14 17-May-14 24-May-14 8d $0 $0

NHT3520 Pressure Testing 4d 0% 4d 16-Apr-14 22-Apr-14 19-Jun-14 24-Jun-14 16d $0 $0

SEG.A From Sta.A3+SEG.A From Sta.A3+320 to Sta.A5+800 160d 160d 05-Mar-14 04-Aug-14 06-May-14 13-Oct-14 99d $0 $1,377,776

SEG.A From Sta.ASEG.A From Sta.A3+320 to Sta.A5+800 LHS (Widening and Milling ) 32d 32d 05-Mar-14 06-Apr-14 06-May-14 11-Jun-14 -28d $0 $88,825

Safety, ExcavatiSafety, Excavation, Culvert and Base course 32d 32d 05-Mar-14 06-Apr-14 06-May-14 11-Jun-14 -28d $0 $88,825

NHT3530 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

32d 0% 32d 05-Mar-14 06-Apr-14 06-May-14 11-Jun-14 -28d $0 $0

NHT3540 Saw Cut to Edge of Existing Asphalt ,and Excavation for road widening 14d 0% 14d 05-Mar-14 23-Mar-14 06-May-14 21-May-14 -26d $0 $14,025

NHT3570 Subgrade and Install  first and second layer of 20 cm base course for 
widening the road LHS

20d 0% 20d 13-Mar-14 06-Apr-14 20-May-14 11-Jun-14 -28d $0 $32,080

NHT3560 Construct -LHS  Dia.1000 mm of double pipe culvert @ Sta.A5+469 with
concrete outlet

14d 0% 14d 13-Mar-14 30-Mar-14 27-May-14 11-Jun-14 -28d $0 $42,720

SEG.A From Sta.ASEG.A From Sta.A3+320 to Sta.A4+560 RHS  (Widening and Milling ) 80d 80d 06-Apr-14 12-Jun-14 12-Jun-14 31-Aug-14 135d $0 $311,538

Safety, ExcavatiSafety, Excavation, Culvert , concrete channel and Basecourse 56d 56d 06-Apr-14 12-Jun-14 12-Jun-14 31-Aug-14 103d $0 $18,778

NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

56d 0% 56d 06-Apr-14 12-Jun-14 12-Jun-14 31-Aug-14 103d $0 $0

NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and 
slope cut

20d 0% 20d 06-Apr-14 30-Apr-14 12-Jun-14 08-Jul-14 -28d $0 $9,053

NHT3600 Construct -RHS of 1.0x1.0m Box box culvert @ Sta.A3+636 with inlet 13d 0% 13d 16-Apr-14 04-May-14 23-Jun-14 13-Jul-14 112d $0 $9,725

Pipe InstallationPipe Installation 15d 15d 15-Apr-14 05-May-14 22-Jun-14 14-Jul-14 -11d $0 $164,290

NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A4+560
with length approx. (1210LM)

15d 0% 15d 15-Apr-14 05-May-14 22-Jun-14 14-Jul-14 -22d $0 $24,160

NHT3630 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection  (1210LM)

15d 0% 15d 15-Apr-14 05-May-14 22-Jun-14 14-Jul-14 -11d $0 $123,822

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  
(1210LM)

15d 0% 15d 15-Apr-14 05-May-14 22-Jun-14 14-Jul-14 -11d $0 $16,308

Chamber workChamber work 15d 15d 05-May-14 22-May-14 14-Jul-14 10-Aug-14 -11d $0 $110,500

NHT3650 Construct - Wash out Valve chamber @ Sta.3+612, 3+811 & 4+092 15d 0% 15d 05-May-14 22-May-14 14-Jul-14 10-Aug-14 -11d $0 $67,500

NHT3660 Construct - AR/AV Valve chamber @ Sta.A3+721 9d 0% 9d 08-May-14 19-May-14 20-Jul-14 06-Aug-14 -10d $0 $13,500
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NHT3670 Construct - Butterfly Valve chamber @ Sta.A4+088 9d 0% 9d 11-May-14 21-May-14 23-Jul-14 09-Aug-14 -10d $0 $29,500

TestingTesting 47d 47d 19-Apr-14 27-May-14 28-Jun-14 14-Aug-14 -12d $0 $0

NHT3675 Radiographic Testing (RT) 1d 0% 1d 19-Apr-14 26-Apr-14 28-Jun-14 28-Jun-14 -1d $0 $0

NHT3680 Pressure Testing 4d 0% 4d 22-May-14 27-May-14 10-Aug-14 14-Aug-14 -11d $0 $0

Base course anBase course and Stone Wall 25d 25d 14-May-14 12-Jun-14 02-Aug-14 31-Aug-14 103d $0 $17,970

NHT3685 Subgrad and install first and second layer of 20 cm base course for 
widening the road

20d 0% 20d 14-May-14 07-Jun-14 02-Aug-14 25-Aug-14 103d $0 $17,070

NHT3700 Construct - stone wall l from Sta.A3+360 to sta. A3+370 RHS 5d 0% 5d 07-Jun-14 12-Jun-14 25-Aug-14 31-Aug-14 103d $0 $900

SEG.A From Sta.ASEG.A From Sta.A4+560 to Sta.A5+800 RHS  (Pipeline ) 81d 81d 30-Apr-14 16-Jul-14 09-Jul-14 28-Sep-14 107d $0 $566,614

Safety, ExcavatiSafety, Excavation and Concrete Works 60d 60d 30-Apr-14 16-Jul-14 09-Jul-14 28-Sep-14 -25d $0 $131,693

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

60d 0% 60d 30-Apr-14 16-Jul-14 09-Jul-14 28-Sep-14 -25d $0 $0

NHT3715 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and 
slope cut

18d 0% 18d 30-Apr-14 22-May-14 09-Jul-14 10-Aug-14 -28d $0 $9,053

NHT3720 Construct -RHS  Dia.1000 mm of double pipe culvert @ Sta.A5+469 with
inlet

12d 0% 12d 11-May-14 25-May-14 23-Jul-14 12-Aug-14 -9d $0 $19,740

NHT3725 Construct 600 & 400 mm precast Concrete pipe for storm sytem with 
manholes &catch basin from st. A5+480-A5+800 (320 LM)

16d 0% 16d 25-May-14 12-Jun-14 12-Aug-14 31-Aug-14 -25d $0 $102,900

Pipe InstallationPipe Installation 34d 34d 11-May-14 17-Jun-14 23-Jul-14 07-Sep-14 97d $0 $199,011

250 mm main250 mm main pipeline 11d 11d 11-May-14 24-May-14 23-Jul-14 11-Aug-14 -22d $0 $112,686

NHT3730 Trench excavation for 250 mm main pipeline from A4+560 to sta.A5+434
with length approx. (874 LM)

11d 0% 11d 11-May-14 24-May-14 23-Jul-14 11-Aug-14 -27d $0 $17,440

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (874 LM)

11d 0% 11d 11-May-14 24-May-14 23-Jul-14 11-Aug-14 -22d $0 $83,474

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level 
(874 LM)

11d 0% 11d 11-May-14 24-May-14 23-Jul-14 11-Aug-14 -22d $0 $11,772

250 mm main250 mm main pipeline with 50 mm dist. Pipe 7d 7d 24-May-14 01-Jun-14 11-Aug-14 19-Aug-14 -27d $0 $68,325

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  
sta.A5+434 to A5+800  length approx. (366 LM)

7d 0% 7d 24-May-14 01-Jun-14 11-Aug-14 19-Aug-14 -27d $0 $8,510

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (366 LM)

7d 0% 7d 24-May-14 01-Jun-14 11-Aug-14 19-Aug-14 -27d $0 $52,415

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level 
(366 LM)

7d 0% 7d 24-May-14 01-Jun-14 11-Aug-14 19-Aug-14 -27d $0 $7,400

House conneHouse connection 14d 14d 01-Jun-14 17-Jun-14 21-Aug-14 07-Sep-14 97d $0 $18,000

NHT3769 Water meters and House connection 14d 0% 14d 01-Jun-14 17-Jun-14 21-Aug-14 07-Sep-14 97d $0 $18,000

Chamber workChamber work 18d 18d 24-May-14 14-Jun-14 11-Aug-14 01-Sep-14 -2d $0 $220,400

NHT3790 Construct - Wash out Valve chamber @ 5+590 10d 0% 10d 24-May-14 04-Jun-14 11-Aug-14 23-Aug-14 -22d $0 $22,500

NHT3800 Construct - Butterfly Valve chamber @ A5+587 10d 0% 10d 28-May-14 09-Jun-14 16-Aug-14 27-Aug-14 -22d $0 $27,900

NHT3810 Construct -250mm flow monitoring chamber @ Sta.A5+725 13d 0% 13d 29-May-14 14-Jun-14 17-Aug-14 01-Sep-14 -2d $0 $170,000

TestingTesting 26d 26d 17-May-14 17-Jun-14 09-Aug-14 04-Sep-14 -29d $0 $0

NHT3815 Radiographic Testing (RT) 1d 0% 1d 17-May-14 17-May-14 09-Aug-14 09-Aug-14 -5d $0 $0
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NHT3820 Pressure Testing 4d 0% 4d 12-Jun-14 17-Jun-14 31-Aug-14 04-Sep-14 -25d $0 $0

Base courseBase course 20d 20d 17-Jun-14 16-Jul-14 04-Sep-14 28-Sep-14 -25d $0 $15,510

NHT3830 Subgrad and install first and second layer of 20 cm base course for 
widening the road

20d 0% 20d 17-Jun-14 16-Jul-14 04-Sep-14 28-Sep-14 -25d $0 $15,510

SEG.A From Sta.ASEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 9d 9d 16-Jul-14 04-Aug-14 28-Sep-14 13-Oct-14 75d $0 $410,800

NHT3840 Asphalt milling for the existing road 4d 0% 4d 16-Jul-14 23-Jul-14 28-Sep-14 02-Oct-14 75d $0 $25,500

NHT3850 7 cm Asphalt wearing  layer for road widening & 5cm overlay asphalt 
above  milling  road area including prime& tack coat

5d 0% 5d 23-Jul-14 04-Aug-14 02-Oct-14 13-Oct-14 75d $0 $385,300

SEG.A From  Sta.A5+SEG.A From  Sta.A5+800  to Sta. 7+460 197d 197d 25-May-14 10-Dec-14 12-Aug-14 25-Feb-15 14d $0 $1,785,806

SEG.A From  Sta.ASEG.A From  Sta.A5+800  to Sta. 6+630 RHS   ( Residential  area) 92d 92d 25-May-14 03-Sep-14 12-Aug-14 12-Nov-14 -29d $0 $577,152

Safety, ExcavatiSafety, Excavation, Pipe Culvert and storm system 75d 75d 25-May-14 03-Sep-14 12-Aug-14 12-Nov-14 -25d $0 $214,126

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

75d 0% 75d 25-May-14 03-Sep-14 12-Aug-14 12-Nov-14 -25d $0 $0

NHT3870 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

18d 0% 18d 27-May-14 17-Jun-14 14-Aug-14 04-Sep-14 -28d $0 $17,196

NHT3880 Construct -RHS  Dia.800 mm of precast pipe culvert @ Sta.A6+198 with 
outlet

12d 0% 12d 28-May-14 11-Jun-14 16-Aug-14 30-Aug-14 -4d $0 $4,250

NHT3890 Construct 600 &400 mm precast concrete pipe for storm sytem with 
manholes &catch basin from st. A5+800 to A6+630

30d 0% 30d 04-Jun-14 14-Jul-14 23-Aug-14 27-Sep-14 -26d $0 $192,680

Pipe InstallationPipe Installation 31d 31d 01-Jun-14 10-Jul-14 19-Aug-14 24-Sep-14 5d $0 $222,285

200 mm main200 mm main pipeline with 100 mm dist. Pipe 3d 3d 01-Jun-14 04-Jun-14 19-Aug-14 23-Aug-14 -27d $0 $6,254

NHT3900 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
 A5+800 to sta.A5+840   length approx. (40 LM)

3d 0% 3d 01-Jun-14 04-Jun-14 19-Aug-14 23-Aug-14 -27d $0 $1,125

NHT3905 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (40 LM)

3d 0% 3d 01-Jun-14 04-Jun-14 19-Aug-14 23-Aug-14 -27d $0 $4,296

NHT3908 Backfill the pipe trench with (single size aggregate) to the required level 
(40 LM)

3d 0% 3d 01-Jun-14 04-Jun-14 19-Aug-14 23-Aug-14 -27d $0 $833

200 mm main200 mm main pipeline with 150 mm dist. Pipe 13d 13d 04-Jun-14 19-Jun-14 23-Aug-14 07-Sep-14 -27d $0 $198,032

NHT3910 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A5+840 to sta.A6+630   length (790 LM)

13d 0% 13d 04-Jun-14 19-Jun-14 23-Aug-14 07-Sep-14 -27d $0 $20,547

NHT3920 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (790 LM)

13d 0% 13d 04-Jun-14 19-Jun-14 23-Aug-14 07-Sep-14 -27d $0 $162,265

NHT3930 Backfill the pipe trench with (single size aggregate) to the required level 
(790 LM)

13d 0% 13d 04-Jun-14 19-Jun-14 23-Aug-14 07-Sep-14 -27d $0 $15,220

House conneHouse connection 15d 15d 19-Jun-14 10-Jul-14 07-Sep-14 24-Sep-14 5d $0 $18,000

NHT3935 Water meters and House connection 15d 0% 15d 19-Jun-14 10-Jul-14 07-Sep-14 24-Sep-14 5d $0 $18,000

TestingTesting 19d 19d 07-Jun-14 24-Jun-14 23-Aug-14 11-Sep-14 -17d $0 $0

NHT3937 Radiographic Testing (RT) 1d 0% 1d 07-Jun-14 07-Jun-14 23-Aug-14 30-Aug-14 -3d $0 $0

NHT3940 Pressure Testing 4d 0% 4d 19-Jun-14 24-Jun-14 07-Sep-14 11-Sep-14 -15d $0 $0

Base course SidBase course Side walk and asphalt 39d 39d 09-Jul-14 03-Sep-14 23-Sep-14 12-Nov-14 -25d $0 $140,741

NHT3950 20 cm thick for first base course layer 18d 0% 18d 09-Jul-14 10-Aug-14 23-Sep-14 19-Oct-14 -25d $0 $18,095

NHT3960 20 cm thick for second base course layer 18d 0% 18d 14-Jul-14 13-Aug-14 27-Sep-14 22-Oct-14 -25d $0 $18,095
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NHT3970 Foundation and PVC conduit cable for street lighting 12d 0% 12d 05-Aug-14 19-Aug-14 14-Oct-14 28-Oct-14 -25d $0 $0

NHT3980 5cm asphalt binder course  including prime coat 2d 0% 2d 19-Aug-14 21-Aug-14 28-Oct-14 30-Oct-14 -25d $0 $42,821

NHT3990 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 21-Aug-14 28-Aug-14 30-Oct-14 06-Nov-14 -25d $0 $16,592

NHT4000 Reinforced concrete side walks,  ramps and stairs  included15 cm base 
course under side walk

8d 0% 8d 25-Aug-14 03-Sep-14 03-Nov-14 12-Nov-14 -25d $0 $45,138

SEG.A From  Sta.ASEG.A From  Sta.A6+630  to Sta. 7+460 RHS   (Residential  area) 131d 131d 17-Jun-14 20-Oct-14 04-Sep-14 13-Jan-15 37d $0 $647,626

Safety, ExcavatiSafety, Excavation and storm system 99d 99d 17-Jun-14 20-Oct-14 04-Sep-14 13-Jan-15 28d $0 $256,537

NHT4010 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

99d 0% 99d 17-Jun-14 20-Oct-14 04-Sep-14 13-Jan-15 28d $0 $0

NHT4020 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

18d 0% 18d 18-Jun-14 14-Jul-14 06-Sep-14 27-Sep-14 -28d $0 $18,547

NHT4030 Construct 600&400 mm precast concrete pipe for storm sytem with 
manholes & catch basin from st. A6+630 to A7+460

28d 0% 28d 14-Jul-14 25-Aug-14 27-Sep-14 03-Nov-14 -26d $0 $237,990

Pipe InstallationPipe Installation 42d 42d 21-Jun-14 23-Aug-14 08-Sep-14 01-Nov-14 72d $0 $212,298

NHT4040 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A6+630 to sta.A7+406.6   length (777 LM)

21d 0% 21d 21-Jun-14 23-Jul-14 08-Sep-14 02-Oct-14 -28d $0 $20,223

NHT4050 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (777 LM)

21d 0% 21d 21-Jun-14 23-Jul-14 08-Sep-14 02-Oct-14 -28d $0 $159,095

NHT4060 Backfill the pipe trench with (single size aggregate) to the required level 21d 0% 21d 21-Jun-14 23-Jul-14 08-Sep-14 02-Oct-14 -28d $0 $14,980

NHT4065 Water meters and House connection 21d 0% 21d 23-Jul-14 23-Aug-14 02-Oct-14 01-Nov-14 72d $0 $18,000

Chamber workChamber work 12d 12d 23-Jul-14 12-Aug-14 02-Oct-14 21-Oct-14 -28d $0 $38,050

NHT4070 Construct - AR/AV Valve chamber @ Sta.A7+046 9d 0% 9d 23-Jul-14 09-Aug-14 02-Oct-14 18-Oct-14 -28d $0 $12,000

NHT4080 Construct -200 Gate Valve chamber @ Sta.A7+085 9d 0% 9d 28-Jul-14 11-Aug-14 05-Oct-14 20-Oct-14 -28d $0 $9,050

NHT4090 Construct - Wash out Valve chamber @ Sta.A7+187 9d 0% 9d 02-Aug-14 12-Aug-14 11-Oct-14 21-Oct-14 -28d $0 $17,000

TestingTesting 43d 43d 21-Jun-14 17-Aug-14 13-Sep-14 26-Oct-14 -38d $0 $0

NHT4095 Radiographic Testing (RT) 1d 0% 1d 21-Jun-14 28-Jun-14 13-Sep-14 13-Sep-14 -2d $0 $0

NHT4100 Pressure Testing 4d 0% 4d 12-Aug-14 17-Aug-14 21-Oct-14 26-Oct-14 -28d $0 $0

Base course , sBase course , street lighting ,Side walk ans asphalt 59d 59d 17-Aug-14 20-Oct-14 26-Oct-14 13-Jan-15 28d $0 $140,741

NHT4110 20 cm thick for first base course layer 18d 0% 18d 17-Aug-14 07-Sep-14 26-Oct-14 17-Nov-14 -28d $0 $18,095

NHT4120 20 cm thick for second base course layer 18d 0% 18d 07-Sep-14 28-Sep-14 17-Nov-14 10-Dec-14 -28d $0 $18,095

NHT4130 Foundation and PVC conduit cable for street lighting 12d 0% 12d 13-Sep-14 27-Sep-14 24-Nov-14 09-Dec-14 29d $0 $0

NHT4140 5cm asphalt binder course  including prime coat 4d 0% 4d 28-Sep-14 02-Oct-14 10-Dec-14 16-Dec-14 28d $0 $42,821

NHT4150 Construct curbstone after Saw cut the edge of asphalt binder course 9d 0% 9d 02-Oct-14 18-Oct-14 16-Dec-14 30-Dec-14 28d $0 $16,592

NHT4160 Reinforced concrete side walks,  ramps and stairs  included15 cm base 
course under side walk

10d 0% 10d 04-Oct-14 20-Oct-14 30-Dec-14 13-Jan-15 28d $0 $45,138

SEG.A From  Sta.ASEG.A From  Sta.A5+800  to Sta. 6+630 LHS   ( Residantial  area) 55d 55d 03-Sep-14 11-Nov-14 12-Nov-14 28-Jan-15 25d $0 $232,849

Safety, ExcavatiSafety, Excavation, Pipe Culvert,  storm system and base course 55d 55d 03-Sep-14 11-Nov-14 12-Nov-14 28-Jan-15 25d $0 $232,849
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NHT4170 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

55d 0% 55d 03-Sep-14 11-Nov-14 12-Nov-14 28-Jan-15 25d $0 $0

NHT4180 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

13d 0% 13d 04-Sep-14 20-Sep-14 13-Nov-14 01-Dec-14 -25d $0 $18,097

NHT4190 Construct -LHS  Dia.800 mm of precast pipe culvert @ Sta.A6+198 with 
inlet

9d 0% 9d 06-Sep-14 16-Sep-14 16-Nov-14 27-Nov-14 -23d $0 $2,760

NHT4200 Construct 400 mm  precast Concrete crossing pipe for storm system with
catch basin from sta. A5+800 to A6+630

25d 0% 25d 07-Sep-14 11-Oct-14 17-Nov-14 21-Dec-14 -23d $0 $25,670

NHT4230 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ st.A6+570 (134 LM)

10d 0% 10d 22-Sep-14 04-Oct-14 03-Dec-14 17-Dec-14 -15d $0 $39,480

NHT4210 20 cm thick for first base course layer 18d 0% 18d 28-Sep-14 23-Oct-14 10-Dec-14 06-Jan-15 -28d $0 $18,095

NHT4220 20 cm thick for second base course layer 18d 0% 18d 05-Oct-14 30-Oct-14 20-Dec-14 14-Jan-15 -28d $0 $18,095

NHT4240 5cm asphalt binder course  including prime coat 4d 0% 4d 30-Oct-14 04-Nov-14 14-Jan-15 20-Jan-15 25d $0 $42,821

NHT4250 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 01-Nov-14 08-Nov-14 17-Jan-15 25-Jan-15 25d $0 $16,592

NHT4260 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk

8d 0% 8d 02-Nov-14 11-Nov-14 18-Jan-15 28-Jan-15 25d $0 $51,238

SEG.A From  Sta.ASEG.A From  Sta.A6+630  to Sta. 7+460 LHS   ( Residential  area) 63d 63d 20-Sep-14 10-Dec-14 01-Dec-14 25-Feb-15 11d $0 $328,179

Safety, ExcavatiSafety, Excavation, Pipe Culvert,  storm system, base course, Side walk and asphalt 63d 63d 20-Sep-14 10-Dec-14 01-Dec-14 25-Feb-15 11d $0 $216,779

NHT4270 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

63d 0% 63d 20-Sep-14 10-Dec-14 01-Dec-14 25-Feb-15 11d $0 $0

NHT4280 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

13d 0% 13d 21-Sep-14 11-Oct-14 02-Dec-14 21-Dec-14 -25d $0 $18,097

NHT4290 Construct -LHS  Dia.800 mm of precast pipe culvert @ Sta.A6+198 with 
inlet

9d 0% 9d 22-Sep-14 02-Oct-14 03-Dec-14 16-Dec-14 -23d $0 $0

NHT4300 Construct 400 mm  precast Concrete crossing pipe for storm system with
catch basin from sta. A6+630 to A7+460

25d 0% 25d 23-Sep-14 27-Oct-14 06-Dec-14 11-Jan-15 -23d $0 $23,820

NHT4330 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ A7+172 (150 LM)

10d 0% 10d 15-Oct-14 27-Oct-14 28-Dec-14 11-Jan-15 43d $0 $43,000

NHT4310 20 cm thick for first base course layer 18d 0% 18d 21-Oct-14 11-Nov-14 04-Jan-15 28-Jan-15 -28d $0 $18,095

NHT4320 20 cm thick for second base course layer 18d 0% 18d 04-Nov-14 27-Nov-14 20-Jan-15 14-Feb-15 -28d $0 $18,095

NHT4340 5cm asphalt binder course  including prime coat 4d 0% 4d 27-Nov-14 02-Dec-14 14-Feb-15 18-Feb-15 11d $0 $42,821

NHT4350 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 29-Nov-14 07-Dec-14 15-Feb-15 22-Feb-15 11d $0 $16,592

NHT4360 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk

8d 0% 8d 30-Nov-14 10-Dec-14 16-Feb-15 25-Feb-15 11d $0 $36,259

Chamber workChamber work 14d 14d 23-Sep-14 14-Oct-14 06-Dec-14 27-Dec-14 -16d $0 $111,400

NHT4370 Construct -Hussan Connection chamber @ Sta.A7+390 12d 0% 12d 23-Sep-14 12-Oct-14 06-Dec-14 22-Dec-14 -16d $0 $70,000

NHT4380 Construct -Battir Connection chamber @ Sta.A7+410 13d 0% 13d 24-Sep-14 14-Oct-14 07-Dec-14 27-Dec-14 -16d $0 $41,400

SEG.A Road From   SSEG.A Road From   Sta. 7+460 to Sta. A8+203 73d 73d 11-Oct-14 20-Dec-14 21-Dec-14 04-Mar-15 13d $0 $356,743

Safety and ExcavaSafety and Excavation 55d 55d 11-Oct-14 20-Dec-14 21-Dec-14 04-Mar-15 10d $0 $33,932

NHT4390 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

55d 0% 55d 11-Oct-14 20-Dec-14 21-Dec-14 04-Mar-15 10d $0 $0

NHT4400 Excavation for reconstruction road  including  subgrade and backfilling if 
required

10d 0% 10d 11-Oct-14 22-Oct-14 21-Dec-14 05-Jan-15 -25d $0 $33,932

Pipe InstallationPipe Installation 34d 34d 13-Oct-14 24-Nov-14 23-Dec-14 10-Feb-15 27d $0 $62,724
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NHT4410 Trench Excavation, bedding, install & backfill  for 50mm pipes (7+400 to 
8+100) (700 LM)

20d 0% 20d 13-Oct-14 05-Nov-14 23-Dec-14 21-Jan-15 -25d $0 $41,124

NHT4415 Water meters and House connection 14d 0% 14d 05-Nov-14 24-Nov-14 21-Jan-15 10-Feb-15 27d $0 $21,600

Chamber WorkChamber Work 21d 21d 19-Oct-14 12-Nov-14 31-Dec-14 31-Jan-15 -25d $0 $69,000

NHT4420 Gate Valves 21d 0% 21d 19-Oct-14 12-Nov-14 31-Dec-14 31-Jan-15 -25d $0 $69,000

TestingTesting 39d 39d 18-Oct-14 18-Nov-14 27-Dec-14 04-Feb-15 -35d $0 $0

NHT4425 Radiographic Testing (RT) 1d 0% 1d 18-Oct-14 18-Oct-14 27-Dec-14 27-Dec-14 -1d $0 $0

NHT4430 Pressure Testing 4d 0% 4d 12-Nov-14 18-Nov-14 31-Jan-15 04-Feb-15 -25d $0 $0

Base course and ABase course and Asphalt 20d 20d 23-Nov-14 20-Dec-14 09-Feb-15 04-Mar-15 10d $0 $191,087

NHT4440 20 cm thick for first base course layer 11d 0% 11d 23-Nov-14 07-Dec-14 09-Feb-15 22-Feb-15 -28d $0 $48,605

NHT4450 20 cm thick for second base course layer 11d 0% 11d 01-Dec-14 16-Dec-14 17-Feb-15 02-Mar-15 -28d $0 $43,950

NHT4460 5cm asphalt binder course  including prime coat 2d 0% 2d 16-Dec-14 20-Dec-14 02-Mar-15 04-Mar-15 10d $0 $98,532

SEG.B From   Sta. B0SEG.B From   Sta. B0+000 to Sta. B0+985 RHS   (Residential  area) 309d 345d 22-Oct-14 03-Feb-15 27-Mar-14 A 13-Apr-15 -22d $5,100 $521,949

Safety, ExcavationSafety, Excavation and Storm system 220d 265d 22-Oct-14 03-Feb-15 27-Mar-14 A 13-Apr-15 -18d $5,100 $142,083

NHT4470 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

77d 5% 265d 22-Oct-14 03-Feb-15 27-Mar-14 A 13-Apr-15 -18d $0 $0

NHT4480 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

10d 20% 8d 22-Oct-14 03-Nov-14 29-Mar-14 A 11-May-14 154d $5,100 $10,863

NHT4490 Construct 600 &400 mm precast concrete pipe for storm sytem with 
manholes & catch basin from sta. B0+000 to sta. B0+985

28d 0% 28d 25-Oct-14 29-Nov-14 08-Jun-14 17-Jul-14 143d $0 $94,920

NHT4500 Construct outfall 600mm concrete pipe  as storm system with 
manholes&headwall for hussan @ st.B0+537&B0+714(115 & 50 LM 

8d 0% 8d 29-Nov-14 09-Dec-14 17-Jul-14 03-Aug-14 179d $0 $36,300

Pipe InstallationPipe Installation 121d 121d 25-Oct-14 01-Dec-14 08-Jun-14 16-Nov-14 86d $0 $182,719

100 mm main p100 mm main pipeline from 3d 3d 25-Oct-14 28-Oct-14 08-Jun-14 11-Jun-14 123d $0 $4,181

NHT4510 Trench excavation for 100 mm main pipeline  from  B0+010 to 
sta.B0+100 with  length approx. (90 LM)

3d 0% 3d 25-Oct-14 28-Oct-14 08-Jun-14 11-Jun-14 123d $0 $0

NHT4513 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (90 LM)

3d 0% 3d 25-Oct-14 28-Oct-14 08-Jun-14 11-Jun-14 123d $0 $4,181

NHT4515 Backfill the pipe trench with (single size aggregate) to the required level 
(90 LM)

3d 0% 3d 25-Oct-14 28-Oct-14 08-Jun-14 11-Jun-14 123d $0 $0

100 mm main p100 mm main pipeline with 100 mm dist. Pipe 13d 13d 28-Oct-14 12-Nov-14 11-Jun-14 26-Jun-14 123d $0 $156,938

NHT4520 Trench excavation for 100mm main pipeline with 100  mm dist. Pipe from
  B0+100 to sta. B0+985 with  length. (885 LM)

13d 0% 13d 28-Oct-14 12-Nov-14 11-Jun-14 26-Jun-14 123d $0 $21,240

NHT4530 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (885 LM)

13d 0% 13d 28-Oct-14 12-Nov-14 11-Jun-14 26-Jun-14 123d $0 $120,211

NHT4540 Backfill the pipe trench with (single size aggregate) to the required level 13d 0% 13d 28-Oct-14 12-Nov-14 11-Jun-14 26-Jun-14 123d $0 $15,488

House connectHouse connection 14d 14d 12-Nov-14 01-Dec-14 29-Oct-14 16-Nov-14 86d $0 $21,600

NHT4545 Water meters and House connection 14d 0% 14d 12-Nov-14 01-Dec-14 29-Oct-14 16-Nov-14 86d $0 $21,600

Chamber workChamber work 12d 12d 12-Nov-14 29-Nov-14 03-Aug-14 17-Aug-14 103d $0 $40,300

NHT4550 Construct -Wadi Fukin  Connection chamber @ Sta.B0+957 12d 0% 12d 12-Nov-14 29-Nov-14 03-Aug-14 17-Aug-14 103d $0 $40,300
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TestingTesting 69d 69d 01-Nov-14 03-Dec-14 14-Jun-14 21-Aug-14 157d $0 $0

NHT4555 Radiographic Testing (RT) 1d 0% 1d 01-Nov-14 01-Nov-14 14-Jun-14 21-Jun-14 25d $0 $0

NHT4560 Pressure Testing 4d 0% 4d 29-Nov-14 03-Dec-14 17-Aug-14 21-Aug-14 119d $0 $0

Base course , streBase course , street lighting , Side walk an asphalt 34d 34d 16-Dec-14 03-Feb-15 02-Mar-15 13-Apr-15 -18d $0 $156,847

NHT4570 20 cm thick for first base course layer 12d 0% 12d 16-Dec-14 04-Jan-15 02-Mar-15 17-Mar-15 -28d $0 $21,715

NHT4580 20 cm thick for second base course layer 12d 0% 12d 30-Dec-14 17-Jan-15 14-Mar-15 28-Mar-15 -28d $0 $21,715

NHT4590 Reinf.concrete foundation and PVC conduit cable for street lighting 7d 0% 7d 08-Jan-15 18-Jan-15 21-Mar-15 29-Mar-15 -6d $0 $0

NHT4600 5cm asphalt binder course  including prime coat 2d 0% 2d 17-Jan-15 19-Jan-15 28-Mar-15 30-Mar-15 -18d $0 $51,391

NHT4610 Construct curbstone after Saw cut the edge of asphalt binder course 7d 0% 7d 19-Jan-15 28-Jan-15 30-Mar-15 07-Apr-15 -18d $0 $19,661

NHT4620 Reinforced concrete side walks,  ramps and stairs  included 15 cm base 
course under side walk

9d 0% 9d 21-Jan-15 03-Feb-15 01-Apr-15 13-Apr-15 -18d $0 $42,364

SEG.B From   Sta. B0SEG.B From   Sta. B0+000 to Sta. B0+985 LHS   (Residential  area) 300d 282d 03-Feb-15 30-Mar-15 27-Mar-14 A 03-May-15 -28d $4,250 $229,293

Testing, Base couTesting, Base course ,Side walk and Asphalt 300d 282d 03-Feb-15 30-Mar-15 27-Mar-14 A 03-May-15 -28d $4,250 $229,293

NHT4630 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

45d 5% 282d 03-Feb-15 30-Mar-15 27-Mar-14 A 03-May-15 -28d $0 $0

NHT4640 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work

9d 20% 7d 04-Feb-15 16-Feb-15 29-Mar-14 A 11-May-14 212d $4,250 $10,863

NHT4650 Construct 400 mm precast Concrete crossing pipe for storm system with 
catch basin from sta. B0+000 to B0+985 (985 LM)

18d 0% 18d 08-Feb-15 01-Mar-15 14-Mar-15 04-Apr-15 -28d $0 $43,640

NHT4660 20 cm thick for first base course layer 12d 0% 12d 19-Feb-15 07-Mar-15 25-Mar-15 08-Apr-15 -28d $0 $21,715

NHT4670 20 cm thick for second base course layer 12d 0% 12d 02-Mar-15 17-Mar-15 05-Apr-15 20-Apr-15 -28d $0 $21,715

NHT4680 5cm asphalt binder course  including prime coat 2d 0% 2d 17-Mar-15 19-Mar-15 20-Apr-15 22-Apr-15 -28d $0 $51,391

NHT4690 construct curbstone after Saw cut the edge of asphalt binder course 8d 0% 8d 19-Mar-15 29-Mar-15 22-Apr-15 02-May-15 -28d $0 $19,661

NHT4700 Reinforced concrete side walks,  ramps and stairs  included 15 cm base 
course under side walk

7d 0% 7d 22-Mar-15 30-Mar-15 25-Apr-15 03-May-15 -28d $0 $60,307

Asphalt for SEG. A5+Asphalt for SEG. A5+800 to 8+203 A & B 18d 18d 19-Mar-15 09-Apr-15 22-Apr-15 13-May-15 -21d $0 $833,300

NHT4705 Milling 7d 0% 7d 19-Mar-15 28-Mar-15 22-Apr-15 30-Apr-15 -10d $0 $39,100

NHT4708 5  cm Asphalt wearing course including prime and tack coats 9d 0% 9d 30-Mar-15 09-Apr-15 03-May-15 13-May-15 -28d $0 $794,200

Detours (If any)Detours (If any) 13d 13d 06-Nov-14 24-Nov-14 09-Nov-14 26-Nov-14 111d $0 $58,500

NHT4710 B.C 20 cm Detours 10d 0% 10d 06-Nov-14 19-Nov-14 09-Nov-14 23-Nov-14 111d $0 $18,000

NHT4720 Wearing 5 cm Detour 3d 0% 3d 19-Nov-14 24-Nov-14 23-Nov-14 26-Nov-14 111d $0 $40,500

Cancaled ActivitiesCancaled Activities 79d 79d 09-Mar-14 04-Jun-14 08-May-14 23-Aug-14 187d $0 $74,355

NHT3550 Construct -LHS of 1.0x1.0m Box box culvert @ Sta.A3+636 with 
concrete outlet

16d 0% 16d 09-Mar-14 27-Mar-14 08-May-14 26-May-14 250d $0 $7,895

NHT3688 Construct - Concrete channel from Sta.3+360 to sta. 3+850 RHS (490 
LM)

10d 0% 10d 24-May-14 04-Jun-14 11-Aug-14 23-Aug-14 187d $0 $66,460

Miscellaneous activitiesMiscellaneous activities - If any as location is not determined yet 67d 218d 18-Nov-14 18-Feb-15 19-Apr-14 A 15-Feb-15 53d $1,125 $1,162,910
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NHT4810 Stone Wall 21d 5% 20d 21-Jan-15 18-Feb-15 19-Apr-14 A 25-May-14 251d $1,125 $22,500

NHT4723 Concrete Class B300 21d 0% 21d 18-Nov-14 16-Dec-14 22-Nov-14 20-Dec-14 94d $0 $838,370

NHT4750 Concrete  pipe 400 mm 21d 0% 21d 02-Dec-14 03-Jan-15 06-Dec-14 05-Jan-15 83d $0 $3,400

NHT4760 60 cm R.C. pipe 21d 0% 21d 16-Dec-14 17-Jan-15 20-Dec-14 19-Jan-15 73d $0 $213,620

NHT4730 Topping 21d 0% 21d 14-Jan-15 12-Feb-15 18-Jan-15 15-Feb-15 53d $0 $61,600

NHT4770 Manholes size 2.0x2.0m 21d 0% 21d 14-Jan-15 12-Feb-15 18-Jan-15 15-Feb-15 53d $0 $15,500

NHT4790 curbstone edg beam 10d 0% 10d 21-Jan-15 04-Feb-15 25-Jan-15 08-Feb-15 59d $0 $3,740

NHT4812 curbstone Median 10d 0% 10d 28-Jan-15 11-Feb-15 01-Feb-15 14-Feb-15 54d $0 $4,180

Final Mechanical conneFinal Mechanical connection 210d 210d 20-Dec-14 24-Mar-15 03-Sep-14 30-May-15 -55d $0 $217,722

SafetySafety 173d 173d 20-Dec-14 08-Feb-15 03-Sep-14 16-Apr-15 -55d $0 $0

NHT4818 Confined Space Safety Test Group two 11d 0% 11d 20-Dec-14 05-Jan-15 03-Sep-14 16-Sep-14 103d $0 $0

NHT4830 Confined Space Safety Test Group one 11d 0% 11d 24-Jan-15 08-Feb-15 02-Apr-15 16-Apr-15 -55d $0 $0

MechanicalMechanical 115d 115d 05-Jan-15 09-Mar-15 20-Dec-14 14-May-15 -55d $0 $207,722

NHT4815 Nahaleen Tank future connection (200 LM) 4d 0% 4d 05-Jan-15 11-Jan-15 20-Dec-14 27-Dec-14 31d $0 $35,050

NHT4820 Mech. Work including install valves fittings, and flushing pipes Group Two 21d 0% 21d 11-Jan-15 09-Feb-15 27-Dec-14 25-Jan-15 31d $0 $172,672

NHT4840 Mech. Work including install valves fittings, and flushing pipes Group one 21d 0% 21d 08-Feb-15 04-Mar-15 16-Apr-15 11-May-15 -55d $0 $0

NHT4854 Connection to makarot pipeline 3d 0% 3d 04-Mar-15 09-Mar-15 11-May-15 14-May-15 -55d $0 $0

Final Disinfection anFinal Disinfection and Pressure Testing 14d 14d 09-Mar-15 24-Mar-15 13-May-15 30-May-15 -55d $0 $10,000

NHT4850 Final Disinfection and Pressure Testing For main and dist.Pipeline 14d 0% 14d 09-Mar-15 24-Mar-15 13-May-15 30-May-15 -55d $0 $10,000

Road Finishing work foRoad Finishing work for SEG. A ,  B, C &  E 17d 17d 31-Mar-15 21-Apr-15 03-May-15 24-May-15 -28d $0 $670,930

NHT4910 Grouted rip rap protection 15d 0% 15d 31-Mar-15 18-Apr-15 03-May-15 20-May-15 -27d $0 $18,000

NHT4900 Construct  concrete ditch 17d 0% 17d 31-Mar-15 21-Apr-15 04-May-15 24-May-15 -28d $0 $25,630

NHT4890 Street Lighting 15d 0% 15d 31-Mar-15 19-Apr-15 04-May-15 21-May-15 -28d $0 $255,000

NHT4920 Guard rail,traffic signs , and Road furnishing 15d 0% 15d 01-Apr-15 19-Apr-15 04-May-15 21-May-15 -28d $0 $372,300

Post Construction PhPost Construction Phase 66d 66d 08-Feb-15 29-Apr-15 16-Apr-15 02-Jul-15 -55d $0 $110,617

Post SubmittalsPost Submittals 39d 39d 08-Feb-15 29-Apr-15 16-Apr-15 31-May-15 -28d $0 $0

NHT4922 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 08-Feb-15 16-Apr-15 -18d $0 $0

NHT4925 Start preparation Warranties (to USAID) 0d 0% 0d 20-Apr-15 30-May-15 -26d $0 $0

NHT4930 Start preparation Final Acceptance Certificate 0d 0% 0d 29-Apr-15 31-May-15 -28d $0 $0

NHT4935 Start preparation Release of liens and waiver of debts and claims against
the government

0d 0% 0d 29-Apr-15 31-May-15 -28d $0 $0
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NHT4940 Start preparation Final payment 0d 0% 0d 29-Apr-15 31-May-15 -28d $0 $0

NHT4945 Start preparation Final  Report 0d 0% 0d 29-Apr-15 31-May-15 -28d $0 $0

NHT4955 Start preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 29-Apr-15 31-May-15 -28d $0 $0

Start up, Training and coStart up, Training and commissioning 22d 22d 25-Mar-15 20-Apr-15 30-May-15 24-Jun-15 -55d $0 $0

NHT4965 Pre commissioning 7d 0% 7d 25-Mar-15 01-Apr-15 30-May-15 07-Jun-15 -55d $0 $0

NHT5005 Commissioning 8d 0% 8d 02-Apr-15 11-Apr-15 07-Jun-15 16-Jun-15 -55d $0 $0

NHT5015 Training 7d 0% 7d 13-Apr-15 20-Apr-15 16-Jun-15 24-Jun-15 -55d $0 $0

DemobilizationDemobilization 1d 1d 28-Apr-15 28-Apr-15 01-Jul-15 02-Jul-15 -55d $0 $110,617

NHT4975 Start Demobilization 1d 0% 1d 28-Apr-15 28-Apr-15 01-Jul-15 02-Jul-15 -55d $0 $110,617

Post Construction activiPost Construction activities 48d 48d 04-Apr-15 28-Apr-15 06-May-15 02-Jul-15 -55d $0 $0

NHT4995 Start preparation as-built drawings 21d 0% 21d 04-Apr-15 28-Apr-15 06-May-15 31-May-15 -28d $0 $0

NHT4985 Walk Through & Punch List 8d 0% 8d 20-Apr-15 28-Apr-15 23-Jun-15 02-Jul-15 -55d $0 $0
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Nahaleen  Main PipelinNahaleen  Main Pipeline Project 575d 06-Nov-13 A 02-Jul-15 -64d

MilestonesMilestones 539d 06-Nov-13 A 02-Jul-15 -64d

General MilestonesGeneral Milestones 0d 0d

Task order DurationTask order Duration 539d 06-Nov-13 A 02-Jul-15 -64d
NHT0020 Project Duration  (Calendar  Days) 539d 20.76% 06-Nov-13 A 02-Jul-15 -64d
NHT0030 Project Duration  (Working  Days) 415d 19.51% 06-Nov-13 A 02-Jul-15 -55d
NHT0040 Construction  Duration  (Working  Days) 326d 6.45% 26-Feb-14 A 30-May-15 -34d

Pre Construction MilestonPre Construction Milestones 0d 0d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 0d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 0d 0d

Construction PhaseConstruction Phase 514d 02-Feb-14 A 03-May-15 -4d

Construction SubmittalsConstruction Submittals 168d 02-Feb-14 A 22-Jun-14 310d

Shop Drawing SubmittalsShop Drawing Submittals 168d 02-Feb-14 A 22-Jun-14 310d

Plan Profile and CrossPlan Profile and Cross Sections 42d 06-Apr-14 A 19-Jun-14 213d

Plan Profile and CroPlan Profile and Cross Sections for Group One 42d 03-May-14 19-Jun-14 10d
NHT0600 SEG.A From Sta.-A1+440 to A2+190 21d 0% 03-May-14 26-May-14 -10d
NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 27-May-14 19-Jun-14 10d
NHT0610 SEG.A From Sta. 2+190 to Sta.A3+320 21d 0% 27-May-14 19-Jun-14 -5d

Plan Profile and CroPlan Profile and Cross Sections for Group Two 42d 06-Apr-14 A 19-Jun-14 213d
NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 50% 06-Apr-14 A 14-May-14 75d
NHT0660 SEG.A  From  Sta.A5+800  to Sta. 7+460 21d 0% 03-May-14 26-May-14 10d
NHT0690 Access Roads 21d 0% 03-May-14 26-May-14 234d
NHT0670 SEG.A  From   Sta. 7+460 to Sta. A8+203 21d 0% 27-May-14 19-Jun-14 111d

WaterlineWaterline 134d 02-Feb-14 A 19-Jun-14 237d

Waterline for GroupWaterline for Group One 134d 02-Feb-14 A 19-Jun-14 237d
NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 50% 02-Feb-14 A 14-May-14 -4d
NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+000 to Sta.A1+440 21d 0% 14-Apr-14 A 26-May-14 -57d
NHT0730-new from Sta.0+100 to Sta.1+400 -Segment A 21d 0% 24-Apr-14 A 26-May-14 258d
NHT0730 100 mm   Dia. Waterline for Hussan distribution pipe 21d 0% 03-May-14 26-May-14 44d
NHT0735 150 mm   Dia. Waterline for  Battir distribution pipe 21d 0% 27-May-14 19-Jun-14 44d
NHT0715 300 mm, 200mm, 100 mm & 75 mm    Dia. Waterline  Seg. A  SEG.A From Sta.A2+190- A1+440 21d 0% 27-May-14 19-Jun-14 -10d

Waterline for GroupWaterline for Group Two 32d 14-May-14 19-Jun-14 65d
NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 14-May-14 08-Jun-14 75d
NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800  to Sta. 7+460 21d 0% 27-May-14 19-Jun-14 10d

House connectionHouse connection 0d 0d

ValvesValves 42d 03-May-14 19-Jun-14 170d

Civil ChambersCivil Chambers 21d 03-May-14 26-May-14 56d
NHT0805 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 0% 03-May-14 26-May-14 26d
NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 03-May-14 26-May-14 56d

MechanicalMechanical 21d 27-May-14 19-Jun-14 170d
NHT0840 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 0% 27-May-14 19-Jun-14 170d
NHT0850 Flow monitoring chamber @ sta. A5+725 21d 0% 27-May-14 19-Jun-14 170d

Concrete wallsConcrete walls 48d 22-Apr-14 A 31-May-14 332d
NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 50% 22-Apr-14 A 11-May-14 353d
NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+5 21d 50% 22-Apr-14 A 14-May-14 268d
NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LH 21d 50% 26-Apr-14 A 14-May-14 268d
NHT0900 Retaining wall from  Sta. A0+570 to A0+590 RHS (20 LM) 21d 0% 03-May-14 26-May-14 -44d
NHT0880 Retaining wall from  Sta. A0+290 to A0+355 RHS (65 LM) 21d 0% 03-May-14 26-May-14 181d
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NHT0930 Retaining wall from  Sta. A0+918 to A0+990 RHS (72 LM) 21d 0% 03-May-14 26-May-14 -16d
NHT0940 Retaining wall  from  Sta. A1+422 to A1+300 LHS (122 LM) 21d 0% 07-May-14 31-May-14 -11d

Pipe and Box CulvertsPipe and Box Culverts 44d 03-May-14 22-Jun-14 131d

Pipe and Box CulvePipe and Box Culverts for Group One 42d 03-May-14 19-Jun-14 -44d
NHT0960 2.0x2.0x19 M box culvert  @Sta. A0+590 21d 0% 03-May-14 26-May-14 -44d
NHT0970 1.5x1.5x12 M box culvert  @Sta. A0+953 21d 0% 27-May-14 19-Jun-14 -44d

Pipe and Box CulvePipe and Box Culverts for Group Two 44d 03-May-14 22-Jun-14 131d
NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 0% 03-May-14 26-May-14 -28d
NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 with outlet 21d 0% 11-May-14 03-Jun-14 46d
NHT1060 Storm concrete drainage system  from sta. B0+000 to B0+985 (985 LM) & outfall for  @ St.B0+537 & B0+714 (115 21d 0% 14-May-14 08-Jun-14 143d
NHT1040 Storm concrete drainage system  SEG.A From  sta. A5+480 to A7+460  (1660 L.m) 21d 0% 29-May-14 22-Jun-14 14d

Stone WallsStone Walls 35d 24-Apr-14 A 26-May-14 258d
NHT1081-NEW Stone Walls_Segment B 21d 50% 24-Apr-14 A 14-May-14 268d
NHT1080 Stone wall from Sta.A3+360 to sta. A3+370 RHS 21d 0% 03-May-14 26-May-14 168d
NHT1070 Stone wall from sta.A1+018 to A1+340 21d 0% 03-May-14 26-May-14 204d

Concrete curbstone anConcrete curbstone and side walk 26d 17-May-14 15-Jun-14 198d
NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 17-May-14 09-Jun-14 203d
NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 22-May-14 15-Jun-14 172d

OthersOthers 21d 10-Apr-14 A 14-May-14 268d
NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 21d 50% 10-Apr-14 A 14-May-14 268d

Material SubmittalsMaterial Submittals 130d 24-Mar-14 A 28-May-14 335d

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 130d 24-Mar-14 A 28-May-14 335d

Material Submittals Material Submittals Roads 23d 03-May-14 28-May-14 256d
NHT1350 Galvanized steel Handrail 21d 0% 03-May-14 26-May-14 235d
NHT1330 Street Lighting including poles 21d 0% 03-May-14 26-May-14 187d
NHT1340 Interlocking Blocks 21d 0% 03-May-14 26-May-14 258d
NHT1220 Water proofing 21d 0% 03-May-14 26-May-14 -7d
NHT1323 Geocell 21d 0% 03-May-14 26-May-14 258d
NHT1410 Lighting control 21d 0% 05-May-14 28-May-14 185d

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 128d 24-Mar-14 A 26-May-14 337d

PipesPipes 21d 26-Apr-14 A 14-May-14 268d
NHT1471-NEW Pipe Expansion Joint 21d 50% 26-Apr-14 A 14-May-14 268d

FittingsFittings 21d 24-Mar-14 A 14-May-14 120d
NHT1570 Bolts ,washers & nuts 21d 50% 24-Mar-14 A 14-May-14 120d

Gate ValvesGate Valves 0d 0d

Butterfly valvesButterfly valves 0d 0d

Washout  valveWashout  valve 0d 0d

Air relief valves  aAir relief valves  and Pressure reducing valve 0d 0d

Water metersWater meters 35d 22-Apr-14 A 26-May-14 109d
NHT1770 Water meters PN40 at 200mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1780 Water meters PN16 at 150mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1790 Water meters PN16 at 200mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1800 Water meters PN25 at 100 mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1802 Water meter (prepaid) 21d 0% 03-May-14 26-May-14 109d

Manholes and chManholes and chambers 21d 03-May-14 26-May-14 109d
NHT1830 Ladders steps 21d 0% 03-May-14 26-May-14 109d
NHT1840 Holding Jacks 21d 0% 03-May-14 26-May-14 109d

Control ValvesControl Valves 21d 03-May-14 26-May-14 109d
NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 0% 03-May-14 26-May-14 109d

OthersOthers 21d 03-May-14 26-May-14 191d
NHT1960 Floor Boxes 21d 0% 03-May-14 26-May-14 191d
NHT1970 Electrical tests and Commissioning 21d 0% 03-May-14 26-May-14 191d
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NHT1940 Air ventilation pipes 21d 0% 03-May-14 26-May-14 109d
NHT1910 Epoxy coating 21d 0% 03-May-14 26-May-14 109d
NHT1950 Pressure gauge with needle valve 21d 0% 03-May-14 26-May-14 109d

ProcurementsProcurements 106d 27-May-14 09-Sep-14 203d

OrderOrder 2d 27-May-14 29-May-14 185d
NHT2010 Start Order valves and other related materials 0d 0% 27-May-14 109d
NHT2020 Order Street Lighting Poles 0d 0% 29-May-14 185d

ManufacturingManufacturing 89d 27-May-14 09-Sep-14 161d
NHT2040 Valves and other related materials 89d 0% 27-May-14 09-Sep-14 117d
NHT2050 Street Lighting Poles 50d 0% 29-May-14 27-Jul-14 198d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 483d 16-Feb-14 A 03-May-15 -13d

Group One from Sta.A0+Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 352d 16-Feb-14 A 11-Feb-15 46d

Implementation trafficImplementation traffic control and safety plan 14d 16-Feb-14 A 10-May-14 -26d
NHT2505 Implementation traffic control and safety plan 14d 50% 16-Feb-14 A 10-May-14 -26d

SEG.A From Sta.A0+00SEG.A From Sta.A0+000 to Sta.A1+440  ( Non-Residential  area) 187d 26-Feb-14 A 06-Nov-14 137d

Safety and ExcavatiSafety and Excavation 145d 26-Feb-14 A 06-Nov-14 103d
NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 20% 26-Feb-14 A 06-Nov-14 103d
NHT2520 Excavation  for reconstruction road  From Sta. A0+000 To A0+720 21d 80% 26-Feb-14 A 07-May-14 -40d
NHT2540 Excavation  for reconstruction road From Sta. A0+720 To A1+440 21d 80% 26-Mar-14 A 07-May-14 1d
NHT2530 Embankment for reconstruction road including subgrade   SEG.A From Sta.A0+720 to Sta.A0+000 21d 10% 27-Apr-14 A 24-May-14 -14d
NHT2550 Embankment for reconstruction road including subgrade  SEG.A From Sta.A1+440 to Sta.A0+720 21d 0% 24-May-14 17-Jun-14 -14d

Concrete Wall CrewConcrete Wall Crew one 68d 17-Mar-14 A 10-Jun-14 181d
NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS  (71 LM) 14d 70% 17-Mar-14 A 07-May-14 202d
NHT2580 Construct R.Concrete Retaining wall from  Sta. A0+479 to A0+625 LHS (146 LM) 26d 30% 22-Apr-14 A 24-May-14 5d
NHT2590 Construct R.Concrete Retaining wall from  Sta. A0+625 to A0+770 LHS (145 LM) 26d 0% 08-May-14 07-Jun-14 5d
NHT2570 Construct R.Concrete Retaining wall from  Sta. A0+290 to A0+355 RHS (65 LM) 13d 0% 27-May-14 10-Jun-14 181d

Concrete Wall CrewConcrete Wall Crew two 5d 27-May-14 01-Jun-14 -44d
NHT2600 Construct R.Concrete Retaining wall from  Sta. A0+570 to A0+590 RHS (20 LM) 5d 0% 27-May-14 01-Jun-14 -44d

Box CulvertBox Culvert 23d 27-May-14 22-Jun-14 -35d
NHT2650 Construct 2.0x2.0x19 M box culvert  @Sta. A0+590 23d 0% 27-May-14 22-Jun-14 -35d

Pipe InstallationPipe Installation 24d 27-May-14 19-Jun-14 -66d

300 mm main pip300 mm main pipeline 21d 27-May-14 19-Jun-14 -55d
NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  A1+310 length approx. (1210 LM) 21d 0% 27-May-14 19-Jun-14 -57d
NHT2700 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (1210 LM) 21d 0% 27-May-14 19-Jun-14 -57d
NHT2710 Backfill the pipe trench with (single size aggregate) to the required level (1210 LM) 21d 0% 27-May-14 19-Jun-14 -55d

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and AsBase course and Asphalt From Sta. A0+000 To A0+720 0d 0d

Base course ,StoneBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 0d 0d

SEG.A From Sta.A1+44SEG.A From Sta.A1+440- A2+190    (Residential  area) 0d 0d

SEG.A From Sta A2+19SEG.A From Sta A2+190.to Sta. A3+320  (Non-Residential  area) 0d 0d

SEG.C From St.C0+000SEG.C From St.C0+000 -St.C0+330  (Residential  area) 0d 0d

SEG.E From Sta. E0+0SEG.E From Sta. E0+000 to Sta.E1+276 215d 06-Apr-14 A 11-Feb-15 38d

From Sta. E0+000 toFrom Sta. E0+000 to Sta.E0+650 214d 06-Apr-14 A 11-Feb-15 38d
NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 0% 06-Apr-14 A 11-Feb-15 38d

From Sta. E0+650 toFrom Sta. E0+650 to Sta.E1+276 21d 06-Apr-14 A 05-May-14 251d
NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 90% 06-Apr-14 A 05-May-14 251d

Hussan  Distribution pHussan  Distribution pipes 0d 0d

Battir Distribution pipBattir Distribution pipes 0d 0d
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Group Two  Seg D , SEG.Group Two  Seg D , SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 456d 08-Mar-14 A 03-May-15 -34d

Implementation trafficImplementation traffic control and safety plan 3d 03-May-14 05-May-14 -26d
NHT3445 Implementation traffic control and safety plan 3d 0% 03-May-14 05-May-14 -26d

SEG.D From Sta.D0+51SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 97d 08-Mar-14 A 24-Jun-14 28d

Safety, Excavation aSafety, Excavation and Concrete Works 68d 08-Mar-14 A 24-Jun-14 16d
NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 39d 0% 08-Mar-14 A 24-Jun-14 16d
NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 0% 06-May-14 26-May-14 0d

Pipe InstallationPipe Installation 14d 14-May-14 31-May-14 -4d
NHT3470 Install 300 mm main steel pipe line and cast concrete above supports (518 Lm) 14d 0% 14-May-14 31-May-14 -4d

Chamber workChamber work 8d 31-May-14 09-Jun-14 10d
NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 31-May-14 09-Jun-14 10d

TestingTesting 1d 17-May-14 24-May-14 8d
NHT3515 Radiographic Testing (RT) 1d 0% 17-May-14 24-May-14 8d

SEG.A From Sta.A3+32SEG.A From Sta.A3+320 to Sta.A5+800 37d 06-May-14 11-Jun-14 -32d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800 LHS (Widening and Milling ) 32d 06-May-14 11-Jun-14 -28d

Safety, ExcavatioSafety, Excavation, Culvert and Base course 32d 06-May-14 11-Jun-14 -28d
NHT3530 Maintain traffic control and safety plan ,coordination for relocation utilities and others 32d 0% 06-May-14 11-Jun-14 -28d
NHT3540 Saw Cut to Edge of Existing Asphalt ,and Excavation for road widening 14d 0% 06-May-14 21-May-14 -26d
NHT3570 Subgrade and Install  first and second layer of 20 cm base course for widening the road LHS 20d 0% 20-May-14 11-Jun-14 -28d
NHT3560 Construct -LHS  Dia.1000 mm of double pipe culvert @ Sta.A5+469 with concrete outlet 14d 0% 27-May-14 11-Jun-14 -28d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A4+560 RHS  (Widening and Milling ) 0d 0d

SEG.A From Sta.A4SEG.A From Sta.A4+560 to Sta.A5+800 RHS  (Pipeline ) 0d 0d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 0d 0d

SEG.A From  Sta.A5+8SEG.A From  Sta.A5+800  to Sta. 7+460 0d 0d

SEG.A Road From   StSEG.A Road From   Sta. 7+460 to Sta. A8+203 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 RHS   (Residential  area) 101d 27-Mar-14 A 13-Apr-15 -22d

Safety, Excavation aSafety, Excavation and Storm system 77d 27-Mar-14 A 13-Apr-15 -18d
NHT4470 Maintain traffic control and safety plan ,coordination for relocation utilities and others 77d 5% 27-Mar-14 A 13-Apr-15 -18d
NHT4480 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work 10d 20% 29-Mar-14 A 11-May-14 154d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , streetBase course , street lighting , Side walk an asphalt 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 LHS   (Residential  area) 300d 27-Mar-14 A 03-May-15 -28d

Testing, Base coursTesting, Base course ,Side walk and Asphalt 300d 27-Mar-14 A 03-May-15 -28d
NHT4630 Maintain traffic control and safety plan ,coordination for relocation utilities and others 45d 5% 27-Mar-14 A 03-May-15 -28d
NHT4640 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work 9d 20% 29-Mar-14 A 11-May-14 212d

Asphalt for SEG. A5+8Asphalt for SEG. A5+800 to 8+203 A & B 0d 0d

Detours (If any)Detours (If any) 0d 0d

Cancaled ActivitiesCancaled Activities 16d 08-May-14 26-May-14 250d
NHT3550 Construct -LHS of 1.0x1.0m Box box culvert @ Sta.A3+636 with concrete outlet 16d 0% 08-May-14 26-May-14 250d

Miscellaneous activities -Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 25-May-14 251d
NHT4810 Stone Wall 21d 5% 19-Apr-14 A 25-May-14 251d

Final Mechanical connecFinal Mechanical connection 0d 0d

Road Finishing work for Road Finishing work for SEG. A ,  B, C &  E 0d 0d

Post Construction PhaPost Construction Phase 0d 0d
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Nahaleen  Main PipelinNahaleen  Main Pipeline Project 575d 06-Nov-13 A 02-Jul-15 -64d

MilestonesMilestones 539d 06-Nov-13 A 02-Jul-15 -64d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
NHT0000 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 539d 06-Nov-13 A 02-Jul-15 -64d
NHT0020 Project Duration  (Calendar  Days) 539d 20.76% 06-Nov-13 A 02-Jul-15 -64d
NHT0030 Project Duration  (Working  Days) 415d 19.51% 06-Nov-13 A 02-Jul-15 -55d
NHT0040 Construction  Duration  (Working  Days) 326d 6.45% 26-Feb-14 A 30-May-15 -34d

Pre Construction MilestoPre Construction Milestones 101d 10-Nov-13 A 31-Mar-14 A
NHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A
NHT0060 Finish  Preconstruction Submittal 0d 100% 31-Mar-14 A

Mobilization MilestonesMobilization Milestones 20d 11-Nov-13 A 01-Jan-14 A
NHT0070 Start Mobilization 0d 100% 11-Nov-13 A
NHT0080 Finish Mobilization 0d 100% 01-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 20-Jan-14 A 20-Jan-14 A
NHT0090 Start Shop Drawing Submittal 0d 100% 20-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A
NHT0110 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestonesConstruction Milestones 0d 26-Feb-14 A 26-Feb-14 A
NHT0130 Start Construction (Ground Breaking) 0d 100% 26-Feb-14 A

Pre Construction PhaPre Construction Phase 86d 06-Nov-13 A 31-Mar-14 A

Conformed Drawings andConformed Drawings and Coordination 41d 06-Nov-13 A 26-Feb-14 A
NHT0145 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A
NHT0155 Coordination with local Authorities before Construction 40d 100% 07-Nov-13 A 26-Feb-14 A
NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 07-Nov-13 A 26-Feb-14 A

Pre Construction SubmitPre Construction Submittals 61d 10-Nov-13 A 31-Mar-14 A
NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 10-Nov-13 A 20-Nov-13 A
NHT0170 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 19-Nov-13 A
NHT0190 Field Offices Location & Layout 10d 100% 13-Nov-13 A 01-Dec-13 A
NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 06-Feb-14 A
NHT0210 Scheduling Qualification Submittals 10d 100% 17-Nov-13 A 20-Nov-13 A
NHT0290 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A
NHT0300 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A
NHT0240 Submittals Schedule 10d 100% 17-Nov-13 A 07-Jan-14 A
NHT0410 Trench safety plan 10d 100% 19-Nov-13 A 06-Feb-14 A
NHT0280 Safety Plan 10d 100% 19-Nov-13 A 09-Jan-14 A
NHT0180 Testing Lab 10d 100% 20-Nov-13 A 24-Nov-13 A
NHT0330 Risk Management Plan 10d 100% 22-Nov-13 A 05-Jan-14 A
NHT0230 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A
NHT0260 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 26-Nov-13 A 03-Dec-13 A
NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 03-Dec-13 A 09-Dec-13 A
NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 24-Mar-14 A
NHT0250 Subcontractors' profile 10d 100% 22-Dec-13 A 30-Dec-13 A
NHT0320 Dilapidation Survey 10d 100% 22-Dec-13 A 07-Jan-14 A
NHT0220 Key Personnel Plan 10d 100% 25-Dec-13 A 30-Dec-13 A
NHT0270 QCP-Quality Control Program 10d 100% 25-Dec-13 A 14-Jan-14 A
NHT0350 USAID Branding Plan 10d 100% 25-Dec-13 A 20-Feb-14 A
NHT0370 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
NHT0380 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 07-Jan-14 A
NHT0340 Existing Survey Plan 10d 100% 05-Jan-14 A 21-Jan-14 A
NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Jan-14 A 21-Jan-14 A
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NHT0450 Welder Qualification procedure 10d 100% 21-Jan-14 A 26-Jan-14 A
NHT0430 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
NHT0400 Traffic Control Plan Phase IA 10d 100% 23-Jan-14 A 10-Feb-14 A
NHT0420 Public relation plan 10d 100% 27-Jan-14 A 03-Feb-14 A
NHT0440 Third party testing lab 10d 100% 27-Jan-14 A 30-Jan-14 A
NHT0402-NEW Traffic Control Plan - Phase 1B 10d 100% 16-Feb-14 A 25-Mar-14 A
NHT0401-NEW Traffic Control Plan Phase II 10d 100% 17-Feb-14 A 22-Feb-14 A
NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A
NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 31-Mar-14 A
NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 12-Mar-14 A
NHT0455 R.T. testing agency qualifications 10d 100% 15-Mar-14 A 20-Mar-14 A
NHT0435-NEW Stockpile area for excavated material 10d 100% 17-Mar-14 A 27-Mar-14 A
NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 29-Mar-14 A 31-Mar-14 A

MobilizationMobilization 21d 11-Nov-13 A 01-Jan-14 A
NHT0500 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A
NHT0480 Mobilization Total Cost (4.0%) 21d 100% 11-Nov-13 A 01-Jan-14 A
NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A
NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 3d 100% 19-Nov-13 A 23-Nov-13 A
NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 30-Nov-13 A 22-Dec-13 A
NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 30-Nov-13 A 22-Dec-13 A
NHT0550 Install Temporary Project Sign 1d 100% 01-Jan-14 A 01-Jan-14 A

Construction PhaseConstruction Phase 575d 28-Nov-13 A 03-May-15 -4d

Construction SubmittalsConstruction Submittals 222d 28-Nov-13 A 26-May-14 337d

Shop Drawing SubmittalsShop Drawing Submittals 222d 20-Jan-14 A 26-May-14 337d
Plan Profile and CrossPlan Profile and Cross Sections 174d 20-Jan-14 A 14-May-14 75d

Plan Profile and CrPlan Profile and Cross Sections for Group One 21d 20-Jan-14 A 22-Feb-14 A
NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 20-Jan-14 A 22-Feb-14 A

Plan Profile and CrPlan Profile and Cross Sections for Group Two 174d 24-Feb-14 A 14-May-14 75d
NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 24-Feb-14 A 17-Mar-14 A
NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 03-Mar-14 A 25-Mar-14 A
NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 50% 06-Apr-14 A 14-May-14 75d

WaterlineWaterline 143d 02-Feb-14 A 26-May-14 258d
Waterline for GroupWaterline for Group One 99d 02-Feb-14 A 26-May-14 258d

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 50% 02-Feb-14 A 14-May-14 -4d
NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+000 to Sta.A1+440 21d 0% 14-Apr-14 A 26-May-14 -57d
NHT0730-new from Sta.0+100 to Sta.1+400 -Segment A 21d 0% 24-Apr-14 A 26-May-14 258d

Waterline for GroupWaterline for Group Two 90d 02-Mar-14 A 01-Apr-14 A
NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to Sta.A5+700 21d 100% 02-Mar-14 A 27-Mar-14 A
NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to Sta.3+850 -Segment A 21d 100% 24-Mar-14 A 01-Apr-14 A

House connectionHouse connection 0d 0d

ValvesValves 0d 0d

Civil ChambersCivil Chambers 0d 0d

MechanicalMechanical 0d 0d
Concrete wallsConcrete walls 186d 23-Jan-14 A 14-May-14 350d

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 23-Jan-14 A 06-Feb-14 A
NHT0941-NEW Formwork System for Retaining Work 21d 100% 29-Jan-14 A 04-Feb-14 A
NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 16-Feb-14 A 12-Mar-14 A
NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 26-Mar-14 A 14-Apr-14 A
NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 08-Apr-14 A 13-Apr-14 A
NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 13-Apr-14 A 22-Apr-14 A
NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 50% 22-Apr-14 A 11-May-14 353d
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NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+52 21d 50% 22-Apr-14 A 14-May-14 268d
NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LHS 21d 50% 26-Apr-14 A 14-May-14 268d

Pipe and Box CulvertsPipe and Box Culverts 0d 0d

Pipe and Box CulvePipe and Box Culverts for Group One 0d 0d

Pipe and Box CulvePipe and Box Culverts for Group Two 0d 0d
Stone WallsStone Walls 21d 24-Apr-14 A 14-May-14 268d

NHT1081-NEW Stone Walls_Segment B 21d 50% 24-Apr-14 A 14-May-14 268d

Concrete curbstone aConcrete curbstone and side walk 0d 0d
OthersOthers 21d 10-Apr-14 A 14-May-14 268d

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 21d 50% 10-Apr-14 A 14-May-14 268d

Material SubmittalsMaterial Submittals 164d 28-Nov-13 A 14-May-14 268d

Material Submittals inMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 164d 28-Nov-13 A 14-May-14 268d
Material SubmittalsMaterial Submittals Roads 123d 28-Nov-13 A 06-Apr-14 A

NHT1260 Prime Coat 21d 100% 28-Nov-13 A 09-Dec-13 A
NHT1270 Tack Coat 21d 100% 28-Nov-13 A 09-Dec-13 A
NHT1280 Bituminous Binder Course-Mix Design 21d 100% 28-Nov-13 A 04-Feb-14 A
NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 28-Nov-13 A 09-Dec-13 A
NHT1360 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A
NHT1370 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A
NHT1180 Concrete Mix Design including cement type 21d 100% 08-Dec-13 A 22-Jan-14 A
NHT1230 Base Course Source 21d 100% 08-Dec-13 A 28-Dec-13 A
NHT1400 Curbstone paint material 21d 100% 25-Dec-13 A 06-Jan-14 A
NHT1240 Concrete Pipes 21d 100% 30-Dec-13 A 15-Jan-14 A
NHT1250 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A
NHT1320 Concrete joint sealant material 21d 100% 30-Dec-13 A 15-Jan-14 A
NHT1380 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A
NHT1390 Traffic sign 21d 100% 05-Jan-14 A 06-Jan-14 A
NHT1200 Steel Reinforcement 21d 100% 03-Feb-14 A 11-Feb-14 A
NHT1310 Concrete Repair 21d 100% 12-Feb-14 A 18-Feb-14 A
NHT1190 Formwork material 21d 100% 23-Feb-14 A 27-Feb-14 A
NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 09-Mar-14 A 12-Mar-14 A
NHT1411-new Concrete curing compound material 21d 100% 01-Apr-14 A 06-Apr-14 A

Material SubmittalsMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 164d 28-Nov-13 A 14-May-14 268d

PipesPipes 143d 28-Nov-13 A 14-May-14 268d
NHT1420 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A
NHT1430 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A
NHT1440 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A
NHT1450 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A
NHT1500 Shrinkable sheet 21d 100% 05-Jan-14 A 22-Feb-14 A
NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 09-Feb-14 A 13-Feb-14 A
NHT1480 Bedding material 21d 100% 11-Feb-14 A 16-Feb-14 A
NHT1490 Backfilling material (Single size) 21d 100% 12-Feb-14 A 16-Feb-14 A
NHT1510 Warning tape 21d 100% 23-Feb-14 A 27-Feb-14 A
NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 27-Mar-14 A
NHT1460 Steel pipeline 75 mm 21d 100% 16-Mar-14 A 08-Apr-14 A
NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 24-Mar-14 A
NHT1471-NEW Pipe Expansion Joint 21d 50% 26-Apr-14 A 14-May-14 268d

FittingsFittings 36d 29-Dec-13 A 14-May-14 120d
NHT1580 Mechanical coupling 21d 100% 29-Dec-13 A 05-Jan-14 A
NHT1590 Dismantling Joint 21d 100% 29-Dec-13 A 05-Feb-14 A
NHT1550 flanges 21d 100% 05-Jan-14 A 04-Feb-14 A
NHT1560 Gaskets 21d 100% 20-Jan-14 A 20-Mar-14 A

Oct N D J F M A M J Jul A S O N D J F M A M J JulA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

14-May-14

14-May-14

14-May-14
14-May-14

06-Apr-14 A

14-May-14
14-May-14

14-May-14
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NHT1520 Steel Elbows 21d 100% 21-Jan-14 A 10-Feb-14 A
NHT1530 Steel Tees 21d 100% 21-Jan-14 A 10-Feb-14 A
NHT1540 Steel reducers 21d 100% 21-Jan-14 A 10-Feb-14 A
NHT1570 Bolts ,washers & nuts 21d 50% 24-Mar-14 A 14-May-14 120d

Gate ValvesGate Valves 31d 25-Dec-13 A 26-Jan-14 A
NHT1600 Gate valves16 , 200mm 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1610 Gate valves PN16,150 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1620 Gate valves 100. 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1630 Gate valves 75. 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1650 Manual Actuator for gate valves 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1640 Gate valves 50 21d 100% 20-Jan-14 A 26-Jan-14 A

Butterfly valvesButterfly valves 21d 25-Dec-13 A 26-Jan-14 A
NHT1660 Butterfly valves PN40,300 mm 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1670 Butterfly valves PN40,250 mm 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1680 Butterfly valves PN25,250 mm 21d 100% 26-Dec-13 A 26-Jan-14 A

Washout  valveWashout  valve 21d 25-Dec-13 A 26-Jan-14 A
NHT1690 Washout gate valve PN40DN250 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1700 Washout gate valve PN40DN200 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1710 Washout gate valve PN25DN150 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 100 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A
NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

Air relief valves  Air relief valves  and Pressure reducing valve 29d 29-Dec-13 A 27-Mar-14 A
NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 29-Dec-13 A 06-Jan-14 A
NHT1750 Air relief valves 21d 100% 02-Feb-14 A 04-Feb-14 A
NHT1760 Pressure reducing valves PN40 DN150 21d 100% 09-Feb-14 A 27-Mar-14 A

Water metersWater meters 21d 22-Apr-14 A 14-May-14 120d
NHT1770 Water meters PN40 at 200mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1780 Water meters PN16 at 150mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1790 Water meters PN16 at 200mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d
NHT1800 Water meters PN25 at 100 mm pipe line 21d 50% 22-Apr-14 A 14-May-14 120d

Manholes and chManholes and chambers 21d 18-Feb-14 A 24-Feb-14 A
NHT1820 Manhole Cover and Frame. 21d 100% 18-Feb-14 A 24-Feb-14 A

Control ValvesControl Valves 27d 09-Feb-14 A 20-Feb-14 A
NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 09-Feb-14 A 20-Feb-14 A
NHT1870 Flow control valves 21d 100% 09-Feb-14 A 17-Feb-14 A

OthersOthers 109d 27-Jan-14 A 27-Feb-14 A
NHT1900 Strainers. 21d 100% 27-Jan-14 A 29-Jan-14 A
NHT1980 Earthing grounding system 21d 100% 09-Feb-14 A 20-Feb-14 A
NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 12-Feb-14 A 24-Feb-14 A
NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 16-Feb-14 A 18-Feb-14 A
NHT1993-NEW Form release agent 21d 100% 16-Feb-14 A 18-Feb-14 A
NHT1920 Spacers 21d 100% 23-Feb-14 A 27-Feb-14 A
NHT1930 Tie rods 21d 100% 23-Feb-14 A 27-Feb-14 A

ProcurementsProcurements 64d 27-Jan-14 A 23-Feb-14 A

OrderOrder 0d 27-Jan-14 A 27-Jan-14 A
NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 27-Jan-14 A

ManufacturingManufacturing 28d 27-Jan-14 A 18-Feb-14 A
NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 28d 100% 27-Jan-14 A 18-Feb-14 A

DeliveryDelivery 0d 19-Feb-14 A 19-Feb-14 A
NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 19-Feb-14 A

TestingTesting 2d 23-Feb-14 A 23-Feb-14 A
NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 2d 100% 23-Feb-14 A 23-Feb-14 A

Oct N D J F M A M J Jul A S O N D J F M A M J JulA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

26-Jan-14 A

26-Jan-14 A

26-Jan-14 A

27-Mar-14 A

14-May-14

24-Feb-14 A

20-Feb-14 A

27-Feb-14 A

23-Feb-14 A
27-Jan-14 A

Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes
18-Feb-14 A

19-Feb-14 A

Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm
23-Feb-14 A
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Construction WorkConstruction Work 483d 16-Feb-14 A 03-May-15 -13d
Group One from Sta.A0+Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 352d 16-Feb-14 A 11-Feb-15 46d

Implementation trafficImplementation traffic control and safety plan 14d 16-Feb-14 A 10-May-14 -26d
NHT2505 Implementation traffic control and safety plan 14d 50% 16-Feb-14 A 10-May-14 -26d

SEG.A From Sta.A0+0SEG.A From Sta.A0+000 to Sta.A1+440  ( Non-Residential  area) 187d 26-Feb-14 A 06-Nov-14 137d
Safety and ExcavatSafety and Excavation 145d 26-Feb-14 A 06-Nov-14 103d

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 20% 26-Feb-14 A 06-Nov-14 103d
NHT2520 Excavation  for reconstruction road  From Sta. A0+000 To A0+720 21d 80% 26-Feb-14 A 07-May-14 -40d
NHT2540 Excavation  for reconstruction road From Sta. A0+720 To A1+440 21d 80% 26-Mar-14 A 07-May-14 1d
NHT2530 Embankment for reconstruction road including subgrade   SEG.A From Sta.A0+720 to Sta.A0+000 21d 10% 27-Apr-14 A 24-May-14 -14d

Concrete Wall CrewConcrete Wall Crew one 68d 17-Mar-14 A 24-May-14 188d
NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS  (71 LM) 14d 70% 17-Mar-14 A 07-May-14 202d
NHT2580 Construct R.Concrete Retaining wall from  Sta. A0+479 to A0+625 LHS (146 LM) 26d 30% 22-Apr-14 A 24-May-14 5d

Concrete Wall CrewConcrete Wall Crew two 0d 0d

Box CulvertBox Culvert 0d 0d

Pipe InstallationPipe Installation 0d 0d
300 mm main pip300 mm main pipeline 0d 0d

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 0d 0d

Chamber workChamber work 0d 0d
TestingTesting 0d 0d

Base course and ABase course and Asphalt From Sta. A0+000 To A0+720 0d 0d

Base course ,StoneBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 0d 0d

SEG.A From Sta.A1+4SEG.A From Sta.A1+440- A2+190    (Residential  area) 0d 0d
Safety and  ExcavaSafety and  Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d
Base course and ABase course and Asphalt 0d 0d

SEG.A From Sta A2+1SEG.A From Sta A2+190.to Sta. A3+320  (Non-Residential  area) 0d 0d

Safety, Excavation Safety, Excavation and Box Culvert 0d 0d
Pipe InstallationPipe Installation 0d 0d

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 0d 0d

300 mm main pip300 mm main pipeline with 50 mm dist. Pipe 0d 0d

Chamber workChamber work 0d 0d
TestingTesting 0d 0d

Base course and ABase course and Asphalt 0d 0d

SEG.C From St.C0+00SEG.C From St.C0+000 -St.C0+330  (Residential  area) 0d 0d

Safety and  ExcavaSafety and  Excavation 0d 0d
Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d
Base course and ABase course and Asphalt 0d 0d

SEG.E From Sta. E0+0SEG.E From Sta. E0+000 to Sta.E1+276 215d 06-Apr-14 A 11-Feb-15 38d

From Sta. E0+000 tFrom Sta. E0+000 to Sta.E0+650 214d 06-Apr-14 A 11-Feb-15 38d
NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 0% 06-Apr-14 A 11-Feb-15 38d

From Sta. E0+650 tFrom Sta. E0+650 to Sta.E1+276 21d 06-Apr-14 A 05-May-14 251d
NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 90% 06-Apr-14 A 05-May-14 251d

Hussan  Distribution Hussan  Distribution pipes 0d 0d

Safety and Pipe InsSafety and Pipe Installation 0d 0d
Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Oct N D J F M A M J Jul A S O N D J F M A M J JulA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-May-15
11-Feb-15
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Battir Distribution pipBattir Distribution pipes 0d 0d
Safety and Pipe InsSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d
Group Two  Seg D , SEGGroup Two  Seg D , SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 456d 08-Mar-14 A 03-May-15 -34d

Implementation trafficImplementation traffic control and safety plan 0d 0d

SEG.D From Sta.D0+5SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 48d 08-Mar-14 A 24-Jun-14 28d
Safety, Excavation Safety, Excavation and Concrete Works 39d 08-Mar-14 A 24-Jun-14 16d

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 39d 0% 08-Mar-14 A 24-Jun-14 16d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d
TestingTesting 0d 0d

SEG.A From Sta.A3+3SEG.A From Sta.A3+320 to Sta.A5+800 0d 0d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800 LHS (Widening and Milling ) 0d 0d

Safety, ExcavatioSafety, Excavation, Culvert and Base course 0d 0d
SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A4+560 RHS  (Widening and Milling ) 0d 0d

Safety, ExcavatioSafety, Excavation, Culvert , concrete channel and Basecourse 0d 0d

Pipe InstallationPipe Installation 0d 0d
Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course andBase course and Stone Wall 0d 0d

SEG.A From Sta.A4SEG.A From Sta.A4+560 to Sta.A5+800 RHS  (Pipeline ) 0d 0d
Safety, ExcavatioSafety, Excavation and Concrete Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

250 mm main 250 mm main pipeline 0d 0d

250 mm main 250 mm main pipeline with 50 mm dist. Pipe 0d 0d
House conneHouse connection 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d
Base courseBase course 0d 0d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 0d 0d

SEG.A From  Sta.A5+8SEG.A From  Sta.A5+800  to Sta. 7+460 0d 0d

SEG.A From  Sta.ASEG.A From  Sta.A5+800  to Sta. 6+630 RHS   ( Residential  area) 0d 0d
Safety, ExcavatioSafety, Excavation, Pipe Culvert and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

200 mm main 200 mm main pipeline with 100 mm dist. Pipe 0d 0d

200 mm main 200 mm main pipeline with 150 mm dist. Pipe 0d 0d
House conneHouse connection 0d 0d

TestingTesting 0d 0d

Base course SidBase course Side walk and asphalt 0d 0d
SEG.A From  Sta.ASEG.A From  Sta.A6+630  to Sta. 7+460 RHS   (Residential  area) 0d 0d

Safety, ExcavatioSafety, Excavation and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d
TestingTesting 0d 0d

Base course , stBase course , street lighting ,Side walk ans asphalt 0d 0d

SEG.A From  Sta.ASEG.A From  Sta.A5+800  to Sta. 6+630 LHS   ( Residantial  area) 0d 0d

Safety, ExcavatioSafety, Excavation, Pipe Culvert,  storm system and base course 0d 0d
SEG.A From  Sta.ASEG.A From  Sta.A6+630  to Sta. 7+460 LHS   ( Residential  area) 0d 0d

Safety, ExcavatioSafety, Excavation, Pipe Culvert,  storm system, base course, Side walk and asphalt 0d 0d

Chamber workChamber work 0d 0d

Oct N D J F M A M J Jul A S O N D J F M A M J JulA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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SEG.A Road From   SSEG.A Road From   Sta. 7+460 to Sta. A8+203 0d 0d
Safety and ExcavatSafety and Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber WorkChamber Work 0d 0d

TestingTesting 0d 0d
Base course and ABase course and Asphalt 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 RHS   (Residential  area) 101d 27-Mar-14 A 13-Apr-15 -22d

Safety, Excavation Safety, Excavation and Storm system 77d 27-Mar-14 A 13-Apr-15 -18d
NHT4470 Maintain traffic control and safety plan ,coordination for relocation utilities and others 77d 5% 27-Mar-14 A 13-Apr-15 -18d
NHT4480 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work 10d 20% 29-Mar-14 A 11-May-14 154d

Pipe InstallationPipe Installation 0d 0d

100 mm main pip100 mm main pipeline from 0d 0d
100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 0d 0d

House connectioHouse connection 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d
Base course , streeBase course , street lighting , Side walk an asphalt 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 LHS   (Residential  area) 300d 27-Mar-14 A 03-May-15 -28d

Testing, Base courTesting, Base course ,Side walk and Asphalt 300d 27-Mar-14 A 03-May-15 -28d
NHT4630 Maintain traffic control and safety plan ,coordination for relocation utilities and others 45d 5% 27-Mar-14 A 03-May-15 -28d
NHT4640 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work 9d 20% 29-Mar-14 A 11-May-14 212d

Asphalt for SEG. A5+8Asphalt for SEG. A5+800 to 8+203 A & B 0d 0d

Detours (If any)Detours (If any) 0d 0d
Cancaled ActivitiesCancaled Activities 0d 0d

Miscellaneous activities Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 25-May-14 251d
NHT4810 Stone Wall 21d 5% 19-Apr-14 A 25-May-14 251d

Final Mechanical connecFinal Mechanical connection 0d 0d
SafetySafety 0d 0d

MechanicalMechanical 0d 0d

Final Disinfection andFinal Disinfection and Pressure Testing 0d 0d
Road Finishing work forRoad Finishing work for SEG. A ,  B, C &  E 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitPost Construction activities 0d 0d

Oct N D J F M A M J Jul A S O N D J F M A M J JulA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

13-Apr-15
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Total Contract Value

Total Contract Value ( Day Work Not Included):

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 
2015

February. 
2015

March. 2015 April. 2015 TOTAL

 Planned Value (Baseline1) 360,336$     82,135$       9,408$         540,287$     780,466$     862,021$     1,054,284$  924,726$     922,757$     452,623$     547,975$     1,382,816$  1,028,935$  692,890$     186,458$     358,238$        1,428,527$     $11,614,885
 Planned  Value (CUM) 360,336$     442,472$     442,472$     451,880$     992,168$     1,772,634$  2,634,655$  3,688,939$  4,613,664$  5,536,422$  5,989,045$  6,537,020$  7,919,836$  8,948,771$  9,641,661$  9,828,119$  10,186,358$   11,614,885$   

7-Nov-13

Nahaleen  Main Pipeline Project
TO . No. AID- 294-TO-13-00015

540 Calender Days 

Construction Progress S-Curve

 $                      11,614,885 

 $                      12,214,885 

% Planned 3.1% 0.7% 0.00% 0.1% 4.7% 6.7% 7.4% 9.1% 8.0% 7.9% 3.9% 4.7% 11.9% 8.9% 6.0% 1.6% 3.1% 12.3% 100%
% Planned  (CUM) BL1 3.1% 3.81% 3.81% 3.9% 8.5% 15.3% 22.7% 31.8% 39.7% 47.7% 51.6% 56.3% 68.2% 77.0% 83.0% 84.6% 87.7% 100.0%
Actual Value 231,915$     210,557$     2,395$         84,283$       136,932$     666,082$       

Actual  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     
% Actual 2.0% 1.8% 0.0% 0.02% 0.73% 1.18% 5.7%
% Actual (CUM) 2.0% 3.8% 3.8% 3.83% 4.56% 5.73%
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00015-NHT-E-C-001 Walkthrough of Nahaleen Pipeline Project NHT 01/02/14 Site Instruction 
SM-13-00015-NHT-E-C-002 Response to SM-13-00015-NHT-C-E-001 NHT 01/08/14 Other
SM-13-00015-NHT-E-C-003 Revised Drawing (Plan and Profile ) from Sta.A0+000 to Sta.A1+400 NHT 02/03/14 Site Instruction 
SM-13-00015-NHT-E-C-004 Revised Drawing from Sta.B0+000 to Sta.0+983 NHT 02/11/14 Site Instruction 
SM-13-00015-NHT-E-C-005 50 mm Distribution Pipeline Extension NHT 02/26/14 Site Instruction 
SM-13-00015-NHT-E-C-006 Revise Typical Section from Sta.A3+320 to Sta.A5+720 NHT 03/04/14 Site Instruction 
SM-13-00015-NHT-E-C-007 Existing Street Lighting Poles' Condition NHT 03/25/14 Site Instruction 
SM-13-00015-NHT-E-C-008 Construction of Stone Walls at Segment A from Sta.A0+000 to Sta.1+400 NHT 04/10/14 Site Instruction 
SM-13-00015-NHT-E-C-009 Stone Walls and Boundary Walls at Segment B NHT 04/17/14 Site Instruction 
SM-13-00015-NHT-E-C-010 Existing Stone Wall from Sta.A0+480 to Sta.A1+430 NHT 04/20/14 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00015-NHT-C-E-001 Walkthrough of Nahaleen Pipeline Project NHT 01/05/13 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL
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Approval Status

Spec. 

No.

Submittal No 

 Description

Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00015-NHT-001-A Control points and natural ground level  from Sta.A 0+000  to Sta.A 1+400   &  
from Sta.A 3+320 to Sta.A 5+800

01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-002-A Control points and natural ground level from Sta.A 1+400 to Sta.A 3+320   & 
from Sta.A 5+800 to Sta.A 8+214

01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-003-A Center line location and elevation and Bench mark locations and elevation 01/23/14 01/26/14 01/27/14 1 C

IR-13-00015-NHT-003-B Center line location and elevation and  Bench mark locations and elevation 01/28/14 01/28/14 01/28/14 0 A

IR-13-00015-NHT-004-A 475.8 ML of 10 inch steel pipes with 1/4 inch wall thickness , 4.5 mm min 
cement lining and 2 mm external PE layer

02/23/14 02/23/14 02/24/14 1 A

IR-13-00015-NHT-005-A Traffic plan from Sta.A 0+000 to Sta.A 1+400 02/23/14 02/24/14 02/25/14 1 A

IR-13-00015-NHT-006-A Welders testing 02/24/14 02/27/14 03/03/14 4 A

IR-13-00015-NHT-007-A (1232.20)ML of 10 inch steel pipe with 1/4 inch wall thickness, 4.5 mm min 
cement lining and 2 mm external PE layer & (140) piece of shrinkable 

02/25/14 02/25/14 02/26/14 1 A

IR-13-00015-NHT-008-A Start excavation the foundation of retaining wall (RHS) from Sta.A 0+129 to 
Sta.A 0+210

03/16/14 03/16/14 03/20/14 4 A

IR-13-00015-NHT-009-A Alignment foundation of retaining wall (LHS) From Sta.A0+129 to Sta.A 
0+210

03/27/14 03/29/14 03/30/14 1 A

IR-13-00015-NHT-010-A start cast blinding concrete under foundation of retaining wall from Sta.A 
0+125 to Sta.A 0+205

04/01/14 04/01/14 04/02/14 1 A

IR-13-00015-NHT-011-A start cast blinding concrete under foundation of retaining wall (LHS) from 
Sta.E 1+100 to Sta.E 1+116

04/06/14 04/06/14 4/6/2014 0 A

IR-13-00015-NHT-012-A Reinforcement steel and formwork of foundation of retaining wall (LHS)  from 
Sta.E 1+100 to Sta.E 1+116

04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-013-A Reinforcement steel and formwork of foundation of retaining wall (RHS) from 
Sta.A 0+168.5 to Sta.A 0+205

04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-014-A 12 inch , 10 inch steel pipe before start coating and (2 inch GSP)(ready) before 
transmitting to the site 

04/23/14 04/24/14 04/24/14 0 A

IR-13-00015-NHT-015-A Reinforcement steel and form work for foundation (RHS) retaining wall from 
Sta.A 0+157 to St.A 0+168.5

04/15/14 04/15/14 04/16/14 1 A

IR-13-00015-NHT-016-A Reinforcement steel for stem(LHS) retaining wall from Sta.E 1+100 TO Sta.E 
1+116

04/15/14 04/16/14 04/16/14 0 A

IR-13-00015-NHT-017-A Reinforcement steel and form work for foundation prior cast concrete (RHS) 
retaining wall from Sta.A 0+144 to Sta.A 0+157

04/17/14 04/17/14 04/17/14 0 A

 SUBMITTAL TRACKING DATES

Inspection Request Log
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CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

58



Approval Status

Spec. 

No.

Submittal No 

 Description

Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log
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CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-018-A Form work for stem prior cast concrete (LHS) retaining wall from Sta.E 1+100 
to Sta.E 1+116

04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-019-A Excavation and leveling under stone from Sta.B 0+160 to Sta.B 0+200 04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-020-A Mockup of stone wall from Sta.B 0+187 to Sta.B 0+190 at RHS 04/21/14 04/21/14 04/22/14 1 C

IR-13-00015-NHT-021-A Form work and reinforcement steel for foundation prior cast concrete from 
Sta.A 0+130.92 to Sta.A 1+144.19 at RHS

04/21/14 04/21/14 04/22/14 1 A

IR-13-00015-NHT-022-A Form work and reinforcement steel for foundation prior cast concrete from 
Sta.A 0+125 to Sta.A 0+130.92 at RHS

04/23/14 04/23/14 04/24/14 1 A

IR-13-00015-NHT-023-A Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84

04/24/14 04/24/14 04/24/14 0 C

IR-13-00015-NHT-023-B Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84

04/27/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-024-A Bottom level for benching from Sta.A 0+230 to Sta.A 0+370 at RHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-025-A Formwork for Stem of retaining wall from Sta.A 0+168.77 to Sta.A 0+194.84 
at RHS

04/24/14 04/26/14 04/27/14 1 A

0 IR-13-00015-NHT-026-A Reinforcement steel for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS

04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-027-A Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS

04/27/14 04/28/14 04/29/14 1 C

IR-13-00015-NHT-027-B Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS

04/29/14 04/29/14 04/29/14 0 A

IR-13-00015-NHT-028-A Cast concrete for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS

04/27/14 04/28/14 04/29/14 1 A

IR-13-00015-NHT-029-A first layer of benching from Sta.A 0+240 to Sta.A 0+340 at RHS 04/28/14 04/29/14 04/30/14 1 A

IR-13-00015-NHT-030-A Levels and alignment of stone wall protection from Sta.A 0+480 to Sta.A 
0+560 at LHS

04/28/14 04/29/14 04/30/14 1 A

IR-13-00015-NHT-031-A first layer of Bitumen protective coating for foundation and inner face for stem 
of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS

04/29/14 05/01/14 PE

IR-13-00015-NHT-032-A Second layer of benching from Sta.A 0+240 to Sta.A 0+370 at RHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-033-A Reinforcement steel fro stem of retaining wall from Sta.A 0+125 to Sta.A 
0+130 at RHS

04/30/14 04/30/14 04/30/14 0 A
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Required
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IR-13-00015-NHT-034-A Rubble concrete under stone wall protection from Sta.A 0+550 to Sta.A 0+572 
at LHS

04/30/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-035-A Third layer of benching from Sta.A 0+240 to Sta.A 0+360 at RHS 04/30/14 05/01/14 PE

IR-13-00015-NHT-036-A Final formwork for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS

04/30/14 05/03/14 PE

IR-13-00015-NHT-037-A Cast concrete for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS

04/30/14 05/03/14 PE
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Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

SUB-13-00015-NHT-001-A Schedule for Pre Construction Submittals & Mobilization NHT P 11/10/13 12/10/13 11/20/13 10 E
SUB-13-00015-NHT-002-A Bank Guarantee NHT P 11/10/13 12/10/13 11/19/13 9 E
SUB-13-00015-NHT-003-A CMC field office location and layout-Primary Office Husan NHT P 11/13/13 12/13/13 11/21/13 8 C
SUB-13-00015-NHT-003-B CMC field office location and layout-Primary Office Husan NHT P 11/27/13 12/27/13 12/01/13 4 B
SUB-13-00015-NHT-004-A Field Office Furniture and Equipment Plan NHT P 11/13/13 12/13/13 11/24/13 11 B
SUB-13-00015-NHT-005-A Scheduling Qualification Submittal NHT P 11/17/13 12/17/13 11/20/13 3 A
SUB-13-00015-NHT-006-A 60-Day Plan of Operation NHT P 11/17/13 12/17/13 12/01/13 14 B
SUB-13-00015-NHT-007-A Project Overview Bar Chart and Master Plan NHT P 11/17/13 12/17/13 12/01/13 14 B
SUB-13-00015-NHT-008-A Submittal Schedule NHT P 11/17/13 12/17/13 12/02/13 15 C
SUB-13-00015-NHT-008-B Submittal Schedule NHT P 12/29/13 01/28/14 01/07/14 9 B
SUB-13-00015-NHT-009-A Safety Plan NHT P 11/19/13 12/19/13 12/01/13 12 C
SUB-13-00015-NHT-009-B Safety Plan NHT P 12/27/13 01/26/14 01/09/14 13 B
SUB-13-00015-NHT-010-A Testing Labs NHT P 11/20/13 12/20/13 11/24/13 4 B
SUB-13-00015-NHT-011-A Contractors all Risk, General Liability Insurance & Workers Compensation Insurance NHT P 11/24/13 12/24/13 11/25/13 1 E
SUB-13-00015-NHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 11/26/13 12/26/13 12/01/13 5 C
SUB-13-00015-NHT-012-B Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 12/02/13 01/01/14 12/03/13 1 B
SUB-13-00015-NHT-013-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 NHT M 11/28/13 12/28/13 12/09/13 11 B
SUB-13-00015-NHT-014-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-015-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item No.3.03 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-016-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 11/28/13 12/28/13 12/09/13 11 C
SUB-13-00015-NHT-016-B Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00015-NHT-017-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-018-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. T/A Ennis-
item No. 5.03-a NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-019-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
AVROT Industries Ltd.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-019-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
AVROT Industries Ltd.-item No. 2.1 NHT M 01/21/14 02/20/14 01/22/14 1 E

SUB-13-00015-NHT-020-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
Borursan Mannesmann Co.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-020-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
Borursan Mannesmann Co.-item No. 2.1 NHT M 01/20/14 02/19/14 01/22/14 2 E

SUB-13-00015-NHT-021-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Middle East Tube Company Ltd.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-021-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm and 100 mm  pipes-Middle East 
Tube Company Ltd.-item No. 2.1 NHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00015-NHT-022-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Future Iron Pipes (FIP)-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         
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AS Contract
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 SUBMITTAL TRACKING DATES

SUB-13-00015-NHT-022-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Future Iron Pipes (FIP)-item No. 2.1 NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-023-A Contractors all Risk, General Liability Insurance Amendment (For Submittal No.:SUB-13-
00015-NHT-011-A ) NHT P 12/02/13 01/01/14 12/05/13 3 E

SUB-13-00015-NHT-024-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-
00015-NHT-004-A) NHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00015-NHT-025-A Construction Time Schedule and S-curve NHT P 12/03/13 01/02/14 12/31/13 28 C
SUB-13-00015-NHT-025-B Original CPM Construction Schedule NHT P 01/21/14 02/20/14 02/03/14 13 C
SUB-13-00015-NHT-025-C Original CPM Construction Schedule NHT P 03/05/14 04/04/14 03/24/14 19 A
SUB-13-00015-NHT-026-A Temporary and Permanent Signs Submittal NHT P 12/03/13 01/02/14 12/09/13 6 B
SUB-13-00015-NHT-027-A Concrete Mix Design-Al Abed Mixing Plant-Item 4.07.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-028-A Source Comprehensive test for base course material-Al Taweel crusher- item 2.02.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-029-A Subcontracting Plan NHT P 12/22/13 01/21/14 12/30/13 8 E
SUB-13-00015-NHT-030-A Dilapidation Survey NHT P 12/22/13 01/21/14 01/07/14 16 B
SUB-13-00015-NHT-031-A Risk Management Program NHT P 12/22/13 01/21/14 01/05/14 14 B
SUB-13-00015-NHT-032-A Branding Plan NHT P 12/25/13 01/24/14 01/07/14 13 E
SUB-13-00015-NHT-033-A Quality Control Program (QCP) NHT P 12/25/13 01/24/14 01/14/14 20 B

SUB-13-00015-NHT-034-A
Gate Valve - Raphael Valves Industries- BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 5.3.4, 
5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 5.9.4, 
5.10.1, 5.10.2, 5.11.1

NHT M 12/25/13 01/24/14 01/06/14 12 C

SUB-13-00015-NHT-034-B
Gate Valves- Raphael Valves Industries- TMS-BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 
5.3.4, 5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 
5.10.1

NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-035-A Butterfly Valve - Vanessa Company- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 5.4.2 NHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00015-NHT-035-B Butterfly Valve - Vanessa Company-PN 25 & 40- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 
5.4.2 NHT M 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-036-A Key Personnel Plan NHT P 12/25/13 01/24/14 12/30/13 5 E
SUB-13-00015-NHT-037-A Curbstone Marking Paint - Tambour - BOQ item No. 4.12 NHT M 12/25/13 01/24/14 01/06/14 12 B
SUB-13-00015-NHT-038-A Dismantling Joint -UNIJOINT-PM16-25-40 NHT M 12/29/13 01/28/14 01/05/14 7 B
SUB-13-00015-NHT-039-A Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 12/29/13 01/28/14 01/06/14 8 C
SUB-13-00015-NHT-039-B Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-040-A Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 12/29/13 01/28/14 01/06/14 8 C
SUB-13-00015-NHT-040-B Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-041-A Combination Air Release Valves D-015_ PN 40. BOQ 5.7.1 NHT M 12/29/13 01/28/14 01/06/14 8 B
SUB-13-00015-NHT-042-A Environmental Mitigation Plan NHT P 12/29/13 01/28/14 01/07/14 9 B
SUB-13-00015-NHT-043-A Security System NHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00015-NHT-043-B Security System NHT P 01/21/14 02/20/14 01/21/14 0 B
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SUB-13-00015-NHT-044-A Method Statement NHT P 12/29/13 01/28/14 01/06/14 8 C
SUB-13-00015-NHT-044-B Method Statement NHT P 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-045-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.05.a NHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00015-NHT-046-A Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 12/30/13 01/29/14 01/07/14 8 C
SUB-13-00015-NHT-046-B Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 01/14/14 02/13/14 01/15/14 1 B
SUB-13-00015-NHT-047-A Tyco Ball Valves 50 mm NHT M 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00015-NHT-048-A Tyco Ball Valves 150 mm NHT M 12/30/13 01/29/14 01/09/14 10 C
SUB-13-00015-NHT-048-B Tyco Ball Valves 150 mm-item No. 5.2.1,5.2.2,5..2.3 NHT M 01/14/14 02/13/14 01/15/14 1 B
SUB-13-00015-NHT-049-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12 NHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00015-NHT-050-A Survey Plan- Segments A, B, C, D and E NHT P 01/05/14 02/04/14 01/08/14 3 C
SUB-13-00015-NHT-050-B Survey Plan- Segments A, B, C, D and E NHT P 01/20/14 02/19/14 01/21/14 1 B
SUB-13-00015-NHT-051-A Nahaleen Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges NHT M 01/05/14 02/04/14 01/09/14 4 C
SUB-13-00015-NHT-051-B Pipe Flanges- ISO/DIN Flanges NHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00015-NHT-052-A FIP Nahaleen_Fittings &heat shrinkable sheet NHT M 01/05/14 02/04/14 01/13/14 8 C
SUB-13-00015-NHT-052-B FIP Nahaleen_Fittings &heat shrinkable sheet NHT M 02/03/14 03/05/14 02/04/14 1 E
SUB-13-00015-NHT-053-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 NHT M 01/05/14 02/04/14 01/06/14 1 B

SUB-13-00015-NHT-054-A Proposed Storage Area and Dumping Site NHT P 01/09/14 02/08/14 01/12/14 3 C

SUB-13-00015-NHT-054-B Proposed Storage Area and Dumping Site NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-055-A Avrot Pipe Fittings_up to 12 inch NHT M 01/21/14 02/20/14 01/23/14 2 C
SUB-13-00015-NHT-055-B Avrot Pipe Fittings_up to 12 inch NHT M 02/05/14 03/07/14 02/10/14 5 B

SUB-13-00015-NHT-056-A Gate Valve 50 mm PN 16- TRL- Raphael Valves Industry-item No. 5.9.4,5.10.2,5.11.1 NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-057-A Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 
A NHT S 01/20/14 02/19/14 02/06/14 17 C

SUB-13-00015-NHT-057-B Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 
A NHT S 02/10/14 03/12/14 02/22/14 12 B

SUB-13-00015-NHT-058-A Specific Safety Plan NHT P 01/21/14 02/20/14 01/29/14 8 C
SUB-13-00015-NHT-058-B Specific Safety Plan NHT P 02/05/14 03/07/14 02/06/14 1 B
SUB-13-00015-NHT-059-A Proposed Welders for welders qualification test - CVs NHT P 01/21/14 02/20/14 01/26/14 5 B
SUB-13-00015-NHT-060-A Welding Procedure for 3”-12” NHT P 01/23/14 02/22/14 01/26/14 3 C
SUB-13-00015-NHT-060-B Welding Procedure for 3”-12” NHT P 03/13/14 04/12/14 03/20/14 7 B

SUB-13-00015-NHT-061-A Shop Drawings: Road Works :Retaining Wall  from Sta.0+129 to Sta.0+200 RHS-Segment 
A NHT S 01/23/14 02/22/14 02/06/14 14 B

SUB-13-00015-NHT-062-A Traffic Control Plan  NHT P 01/23/14 02/22/14 02/10/14 18 B
SUB-13-00015-NHT-063-A Third party testing lab -Arc-Eyes NHT P 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00015-NHT-064-A Strainer-Bermad_PN 40-item No. 5.6.4 NHT M 01/27/14 02/26/14 01/29/14 2 B
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SUB-13-00015-NHT-065-A Strainer-Bermad_PN 16&25- item No. 5.6.2,3 and 5.7.2,3,4 NHT M 01/27/14 02/26/14 01/29/14 2 B
SUB-13-00015-NHT-066-A Public Relation Plan NHT P 01/27/14 02/26/14 02/03/14 7 E

SUB-13-00015-NHT-067-A Concrete Job Mix Design -Al Etihad concrete ready mix plant -BOQ item No. 4.07 NHT M 01/29/14 02/28/14 02/03/14 5 B

SUB-13-00015-NHT-068-A Shop Drawings: Formwork System  for Retaining Work NHT S 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-069-A Identification Tape for Water pipeline NHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-070-A Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 02/02/14 03/04/14 02/04/14 2 D
SUB-13-00015-NHT-070-B Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 03/26/14 04/25/14 03/26/14 0 E
SUB-13-00015-NHT-071-A Pressure Relief Valve- Bermad- 73Q&83Q - item No. 5.6.2 ,5.6.3 and 5.6.4 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-072-A Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+515 -Segment 
D NHT S 02/02/14 03/04/14 02/06/14 4 C

SUB-13-00015-NHT-072-B Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+510 -Segment 
D NHT S 04/15/14 05/15/14 04/30/14 15 B

SUB-13-00015-NHT-073-A Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 02/03/14 03/05/14 02/04/14 1 D

SUB-13-00015-NHT-073-B Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 03/30/14 04/29/14 03/30/14 0 E

SUB-13-00015-NHT-074-A Elecometer 266  Holiday detector NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-075-A Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal No.: SUB-
13-00015-NHT-004-A) NHT P 02/06/14 03/08/14 02/06/14 0 B

SUB-13-00015-NHT-076-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) NHT M 02/09/14 03/11/14 02/11/14 2 B
SUB-13-00015-NHT-077-A Flow Control Valves PN 16&25- Bermad- item No. 5.7.2,3,4 NHT M 02/09/14 03/11/14 02/17/14 8 B
SUB-13-00015-NHT-078-A Mill Certificate and testing reports for 8 inch steel pipe NHT M 02/09/14 03/11/14 02/13/14 4 A
SUB-13-00015-NHT-079-A Pipes Marking - 8" Steel pipes NHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00015-NHT-080-A Flow Control Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 
item No. 5.7.1 NHT M 02/09/14 03/11/14 02/20/14 11 B

SUB-13-00015-NHT-081-A Pressure Reducing Valves- Bermad-PN 25- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ items No. 5.6.2, 5.6.3 and 5.7.4 NHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00015-NHT-082-A Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ item No. 5.6.4 NHT M 02/09/14 03/11/14 02/17/14 8 C

SUB-13-00015-NHT-082-B Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ item No. 5.6.5 NHT M 03/13/14 04/12/14 03/24/14 11 B

SUB-13-00015-NHT-083-A Concrete mix design of B35 - Al-Abed concrete ready mix plant -Item 4.07.a,b,c NHT M 02/11/14 03/13/14 02/16/14 5 B
SUB-13-00015-NHT-084-A Lab testing report for bedding materials (Somsom) for Al-Taweel crusher NHT M 02/11/14 03/13/14 02/16/14 5 B
SUB-13-00015-NHT-085-A Concrete Repairing Materials NHT M 02/12/14 03/14/14 02/18/14 6 B
SUB-13-00015-NHT-086-A Lab test report for Single size material for Al-Taweel crusher NHT M 02/12/14 03/14/14 02/16/14 4 B
SUB-13-00015-NHT-087-A Repairing and application of interior steel pipes cement lining NHT M 02/12/14 03/14/14 02/18/14 6 C
SUB-13-00015-NHT-087-B Repairing and application of interior steel pipes cement lining NHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00015-NHT-088-A Mill Certificate for 10 inch steel pipe NHT M 02/13/14 03/15/14 02/17/14 4 A65
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SUB-13-00015-NHT-089-A Method Statement of Asphalt Residues Recycle NHT P 02/13/14 03/15/14 02/16/14 3 A
SUB-13-00015-NHT-090-A Catch basin data sheet for PCP co.- BOQ item 4.06.a NHT M 02/16/14 03/18/14 02/25/14 9 B
SUB-13-00015-NHT-091-A Bitumen protective coating for underground concrete (Fosroc) NHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00015-NHT-092-A Form release agent NHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00015-NHT-093-A Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 02/16/14 03/18/14 02/27/14 11 C
SUB-13-00015-NHT-093-B Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 03/09/14 04/08/14 03/12/14 3 B
SUB-13-00015-NHT-094-A Alternative Traffic Control Plan for Segment A from Sta. 0+080 to Sta. 1+400 NHT P 02/16/14 03/18/14 02/22/14 6 B
SUB-13-00015-NHT-095-A Traffic Control Plan- Phase II- Water transmission pipeline and road widening NHT P 02/17/14 03/19/14 02/22/14 5 B

SUB-13-00015-NHT-096-A Heat Shrinkable sleeve Tape for steel pipes-BOQ item No. 2.1.1, 2.1.2,2.1.3,2.1.4 and 
2.1.5 NHT M 02/18/14 03/20/14 02/22/14 4 B

SUB-13-00015-NHT-097-A Manhole cover and frame (750mm clear opening) NHT M 02/18/14 03/20/14 02/24/14 6 B
SUB-13-00015-NHT-098-A Galvanized Malleable Iron Fittings up to 2”- Modgal NHT M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00015-NHT-099-A Branding Plan -Approved Flyers (Arabic & English ) NHT P 02/19/14 03/21/14 02/20/14 1 E
SUB-13-00015-NHT-100-A 3 inch Procedure Qualification Record (PQR) NHT P 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00015-NHT-101-A Flange Gaskets_Klinger NHT M 02/20/14 03/22/14 02/24/14 4 C
SUB-13-00015-NHT-101-B Flange Gaskets_Klinger NHT M 03/09/14 04/08/14 03/09/14 0 C
SUB-13-00015-NHT-101-C Flange Gasket for PN 16 and PN 25 flanges for Sizes up to 12" NHT M 03/16/14 04/15/14 03/20/14 4 B
SUB-13-00015-NHT-102-A Water precast concrete manhole NHT M 02/20/14 03/22/14 02/27/14 7 C
SUB-13-00015-NHT-102-B Water precast concrete manhole NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-103-A Second Option Bitumen protective coating for underground concrete (Fosroc) NHT M 02/20/14 03/22/14 02/22/14 2 B
SUB-13-00015-NHT-104-A Manhole cover and frame NHT M 02/22/14 03/24/14 03/05/14 11 C
SUB-13-00015-NHT-104-B Manhole cover and frame NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-105-A Warning tape sample NHT M 02/23/14 03/25/14 02/27/14 4 A
SUB-13-00015-NHT-106-A Tie Rod, Rebar caps, Chamfers accessories and spacers Samples NHT M 02/23/14 03/25/14 02/27/14 4 B

SUB-13-00015-NHT-107-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.3+850 to 
St.5+700 NHT S 02/24/14 03/26/14 03/09/14 13 C

SUB-13-00015-NHT-107-B Shop Drawings: Road Construction: Plan and Typical  Section from Sta.3+850 to St.5+700 NHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00015-NHT-108-A Check Valve-ARI -BOQ item No. 5.4.1,5.4.2, 5.7.1, 5.7.2, 5.7.3, 5.7.4 NHT M 02/27/14 03/29/14 03/03/14 4 B

SUB-13-00015-NHT-109-A Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -
Segment A NHT S 03/03/14 04/02/14 03/11/14 8 C

SUB-13-00015-NHT-109-B Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -
Segment A NHT S 03/16/14 04/15/14 03/27/14 11 B

SUB-13-00015-NHT-110-A Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -
Segment A NHT S 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00015-NHT-110-B Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -
Segment A NHT S 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-111-A Radiographic Testing Safety Plan NHT P 03/04/14 04/03/14 03/16/14 12 C
SUB-13-00015-NHT-111-B Radiographic Testing Safety Plan NHT P 03/24/14 04/23/14 03/31/14 7 B66
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SUB-13-00015-NHT-112-A 6 inch and over Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-112-B 6 inch and Over -Procedure Qualification Record (PQR) and Welding Procedure 
Specification (WPS) NHT P 03/12/14 04/11/14 03/20/14 8 B

SUB-13-00015-NHT-113-A 8-12 inch Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C
SUB-13-00015-NHT-113-B 8-12 inch Procedure Qualification Record (PQR) NHT P 03/12/14 04/11/14 03/12/14 0 E
SUB-13-00015-NHT-114-A Drainage manhole –PCP item 4.03.1 NHT M 03/09/14 04/08/14 03/12/14 3 B
SUB-13-00015-NHT-115-A Combination Air Release Valves PN 16 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C
SUB-13-00015-NHT-115-B Combination Air Release Valves PN 16 -Val-Matic NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-116-A Combination Air Release Valves PN 25 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C
SUB-13-00015-NHT-116-B Combination Air Release Valves PN 25 -Val-Matic NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-117-A Combination Air Release Valves PN 40 -Val-Matic NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-117-B Combination Air Release Valves PN 40 -Val-Matic NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-118-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 03/09/14 04/08/14 03/17/14 8 C
SUB-13-00015-NHT-118-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-119-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-119-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-120-A Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-120-B Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 04/30/14 05/30/14 PE
SUB-13-00015-NHT-121-A Cost breakdown for lump sum items NHT P 3/9/2014 04/08/14 03/31/14 22 C

SUB-13-00015-NHT-122-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 NHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00015-NHT-122-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 NHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00015-NHT-123-A Manufacturer "Bermad" sizing of Nahaleen Pressure Reducing Valve –As per CMC 
comments on Submittal No.: SUB-13-00015-NHT-081-A NHT M 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00015-NHT-124-A Radiographic Testing (RT) Method Statement NHT P 03/16/14 04/15/14 03/20/14 4 B
SUB-13-00015-NHT-126-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 03/16/14 04/15/14 03/20/14 4 C
SUB-13-00015-NHT-126-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 04/03/14 05/03/14 04/08/14 5 B
SUB-13-00015-NHT-127-A Stockpile area for excavated material NHT P 03/17/14 04/16/14 03/27/14 10 B
SUB-13-00015-NHT-128-A Galvanized steel pipes_Pecker NHT M 03/19/14 04/18/14 03/24/14 5 B
SUB-13-00015-NHT-129-A Concrete trial mix and modified mix design  for Al-Abed concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B
SUB-13-00015-NHT-130-A Concrete trial mix and modified mix design  for Al-Etihad concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B
SUB-13-00015-NHT-131-A Strainer- ARI- OF-20- PN 16-BOQ items No. 4.7.2 & 4.7.3 NHT M 03/22/14 04/21/14 03/24/14 2 B

SUB-13-00015-NHT-132-A Traffic Control Plan - Phase 1B- (Road and water main construction) Segment A from St. 
0+000 to St. 1+450 (Amendment for SUB-13-00015-NHT-094-A) NHT P 03/23/14 04/22/14 03/25/14 2 B

SUB-13-00015-NHT-133-A Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/24/14 04/23/14 03/27/14 3 C
SUB-13-00015-NHT-133-B Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/31/14 04/30/14 04/08/14 8 C
SUB-13-00015-NHT-133-C Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 04/30/14 05/30/14 PE
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SUB-13-00015-NHT-134-A Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+350 to Sta.3+850 -
Segment A NHT S 03/24/14 04/23/14 04/01/14 8 B

SUB-13-00015-NHT-135-A Shop Drawing: Retaining Wall from Sta.0+640 to Sta.0+770 LHS NHT S 03/26/14 04/25/14 04/14/14 19 E
SUB-13-00015-NHT-136-A Welders Performance Qualification Certificates NHT P 03/29/14 04/28/14 03/31/14 2 B
SUB-13-00015-NHT-137-A Concrete curing compound material NHT M 04/01/14 05/01/14 04/06/14 5 B

SUB-13-00015-NHT-138-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B NHT S 04/06/14 05/06/14 04/27/14 21 B

SUB-13-00015-NHT-139-A Updated Construction Schedule and S-curve -March 2014 NHT SCH 04/07/14 05/07/14 04/21/14 14 B

SUB-13-00015-NHT-140-A Shop Drawings: Concrete Basement Wall NHT S 04/08/14 05/08/14 04/16/14 8 B
SUB-13-00015-NHT-141-A 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 NHT S 04/10/14 05/10/14 04/28/14 18 B
SUB-13-00015-NHT-142-A Shop Drawing: Retaining Wall from Sta.0+790 to Sta.0+835 LHS NHT S 04/13/14 05/13/14 04/22/14 9 E

SUB-13-00015-NHT-143-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+471 To B0+493.6 LHS
&From Sta.B0+506.35 To B0+522 LHS & From Sta.B0+523 To B0+529 RHS NHT S 04/22/14 05/22/14 04/24/14 2 B

SUB-13-00015-NHT-144-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS NHT S 04/22/14 05/22/14 04/29/14 7 B

SUB-13-00015-NHT-145-A Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 04/22/14 05/22/14 PE

SUB-13-00015-NHT-146-A Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -
Segment A NHT S 04/24/14 05/24/14 PE

SUB-13-00015-NHT-147-A Shop Drawings: Stone Walls –Segment B NHT S 04/24/14 05/24/14 04/29/14 5 B

SUB-13-00015-NHT-148-A
Shop Drawings: One Side Shutter Wall from Sta.0+480 to Sta.0+574 LHS ,from Sta.0+614 
to Sta.0+790 LHS and from Sta.0+827 to Sta.0+930 LHS ,and Gravity Wall from 
Sta.0+790 to Sta.0+827 LHS 

NHT S 04/27/14 05/27/14 PE

SUB-13-00015-NHT-149-A Pipe Expansion Joint NHT M 04/27/14 05/27/14 PE

SUB-13-00015-NHT-150-A Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 
RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS NHT S 04/28/14 05/28/14 PE

SUB-13-00015-NHT-151-A Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 
RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS NHT S 04/28/14 05/28/14 PE

SUB-13-00015-NHT-152-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 04/29/14 05/29/14 PE
SUB-13-00015-NHT-153-A Bolts, washers and nuts- Buried pipe flanges-Factor NHT M 04/29/14 05/29/14 PE
SUB-13-00015-NHT-154-A Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 04/29/14 05/29/14 PE

SUB-13-00015-NHT-155-A Revised Construction Schedule & S-curve (April 30,2014) NHT SCH 04/29/14 05/29/14 04/30/14 1 D

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

TEST-13-00015-NHT-001-A Bearing capacity test report for soil under foundation of retaining wall RHS 
from St.A 0+125 to St.A 0+205- ST/14039

T 04/01/14 05/01/14 04/01/14 0 B

TEST-13-00015-NHT-002-A Soil slope stability report from St.A 0+000 to St.A 1+440- GT 14/003 T 04/14/14 05/14/14 04/20/14 6 B

TEST-13-00015-NHT-003-A Bearing capacity test report for soil under foundation of retaining wall RHS 
from St.A 0+125 to St.A 0+205- ST/14039- PM/STL/14026

T 04/14/14 05/14/14 04/16/14 2 A

TEST-13-00015-NHT-004-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS- TC-14/35/A

T 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-005-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.E 1+100 to Sta.E 1+116 at LHS- TC-14/335R/A

T 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-006-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+144 to Sta.A 0+155 at RHS-TC-14/347/A

T 04/27/14 05/27/14 04/28/14 1 A

TEST-13-00015-NHT-007-A Test report for concrete cube compressive strength of stem  of retaining wall 
from Sta.E 1+100 to Sta.E 1+116 at RHS- TC-14/350/A

T 04/29/14 05/29/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES
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G │RFI’s Log for the Reporting Period 
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Spec. 

No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00015-NHT-001 Control valves in Nahaleen Main Pipe line Project, discrepancies between the 
bills/ drawings and technical specifications. Task order # 15 NHT 12/04/13 01/03/14 12/22/13 18 Nimr Rjoub  

RFI-13-00015-NHT-002 Design Hydraulic Characteristics for pressure reducing valves NHT 12/19/13 01/18/14 01/05/14 17 Nimr Rjoub 

RFI-13-00015-NHT-003
Road alignment / proposed center line and curved data for Nahaleen Main Pipe 
line Project, TO # 15 NHT 12/23/13 01/22/14 01/12/14 20 Nimr Rjoub 

RFI-13-00015-NHT-004 Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 
Project, TO # 15 NHT 01/14/14 02/13/14 02/03/14 20 Nimr Rjoub 

RFI-13-00015-NHT-005
Expansion joints pipeline and alignment as requested on submittal SUB-13-
00015-NHT-072-A for the 12” pipeline  and location - at Segment D Nahaleen 
Main Pipeline Project, (TO #15)

NHT 02/16/14 03/18/14 02/20/14 4 Nimr Rjoub 

RFI-13-00015-NHT-006 Using steel mini guard around trenches instead of concrete barrier NHT 02/20/14 03/22/14 02/26/14 6 Nimr Rjoub 

RFI-13-00015-NHT-007 Construction risk for the existing stone walls due to widening road from 
Sta.3+320 to Sta.5+800 -Nahaleen Main Pipeline Project 

NHT 02/20/14 03/22/14 03/05/14 13 Nimr Rjoub 

RFI-13-00015-NHT-008 Your response to RFI # 005 for Expansion joints12” pipeline at Segment D 
Nahaleen Main Pipeline Project, (TO #15)

NHT 03/03/14 04/02/14 03/05/14 2 Nimr Rjoub 

RFI-13-00015-NHT-009 Replacement of box culverts at sta. 0+590, 0+951 and 1+356
at Nahaleen Main Pipe line Project, TO # 15

NHT 03/30/14 04/29/14 04/21/14 22 Nimr Rjoub 

RFI-13-00015-NHT-010 Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 
Project, TO # 15

NHT 04/10/14 05/10/14 04/20/14 10 Nimr Rjoub 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #15, Nahaleen Main Pipeline 

RFIs log - NHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Nahaleen Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 12 0 26 0 0 38 2

December 2013 23 11 17 18 0 69 3

January 2014 41 55 28 59 0 183 8

February 2014 71 69 34 98 0 272 11

March 2014 81 101 119 219 0 520 22

April 2014 79 103 412 437 0 1031 43

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2112 89

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00015

Nahaleen Main Pipeline Project (NHT)

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: April 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

73



Daily Work Force /April  2014

Project Nahaleen Main Pipeline Project

Contract AID-294-I-00-12-00005  
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APCO/ArCon 8 8 8 8 8 8 8 3 4 16 2 APCO/ArCon 8 8 8 8 8 8 8 3 4 16 13
Subcontractor 16 21 13 5 8 83 40 24 12 28 Subcontractor 16 19 8 32 70 32 24 12 22
APCO/ArCon 8 8 8 8 8 8 8 3 4 10 14 APCO/ArCon 0 0 0 6
Subcontractor 16 16 8 16 43 24 24 12 32 Subcontractor 24 24
APCO/ArCon 8 8 8 8 8 8 8 3 4 9 10 APCO/ArCon 8 8 8 8 8 8 8 3 4 22 20
Subcontractor 16 11 8 10 44 10 24 12 18 Subcontractor 16 22 12 4 55 82 88 24 12 22
APCO/ArCon 0 0 0 6 APCO/ArCon 8 8 8 8 8 8 8 3 4 23 24
Subcontractor 24 24 Subcontractor 16 33 8 66 77 99 24 12 38
APCO/ArCon 8 8 8 8 8 8 8 3 4 11 14 APCO/ArCon 8 8 8 8 8 8 8 3 4 15 16
Subcontractor 16 16 16 16 37 40 24 12 22 Subcontractor 16 16 8 33 65 55 24 12 22
APCO/ArCon 8 8 8 8 8 8 8 3 4 15 16 APCO/ArCon 8 8 8 8 8 8 8 3 4 23 23
Subcontractor 16 21 8 20 71 50 24 12 22 Subcontractor 16 22 12 4 55 90 88 24 24 12 22
APCO/ArCon 8 8 8 8 8 8 8 3 4 12 15 APCO/ArCon 8 8 8 8 8 8 8 3 4 21 23
Subcontractor 16 8 8 16 64 40 24 12 24 Subcontractor 16 22 8 55 86 88 24 24 12 22
APCO/ArCon 8 8 8 8 8 8 8 3 2 8 14 APCO/ArCon 8 8 8 8 8 8 8 3 4 16 20
Subcontractor 11 8 16 30 40 24 12 22 Subcontractor 16 16 8 40 64 64 24 24 12 16
APCO/ArCon 8 8 8 8 8 8 8 3 4 10 15 APCO/ArCon 0 0 0 9
Subcontractor 16 10 8 16 48 40 24 12 28 Subcontractor 24 24 24
APCO/ArCon 8 8 8 8 8 8 8 3 4 11 12 APCO/ArCon 8 8 8 8 8 8 8 3 4 23 11
Subcontractor 18 19 9 8 50 16 24 12 30 Subcontractor 16 22 16 8 55 82 24 12 12 22
APCO/ArCon 0 0 0 6 APCO/ArCon 8 8 8 8 8 8 8 3 4 20 22
Subcontractor 24 24 Subcontractor 16 11 8 8 55 76 88 24 12 12 22
APCO/ArCon 11 11 11 11 9 8 8 4 5 14 13 APCO/ArCon 8 8 8 8 8 8 8 3 4 20 24
Subcontractor 19 11 22 80 33 24 12 22 Subcontractor 16 15 8 55 79 100 24 12 12 30
APCO/ArCon 8 8 8 8 8 8 8 3 4 14 13 APCO/ArCon 8 8 8 8 8 8 8 3 4 22 24
Subcontractor 16 11 8 22 74 33 24 12 22 Subcontractor 16 11 16 8 55 84 100 24 12 12 30
APCO/ArCon 8 8 8 8 8 8 8 3 4 13 2 APCO/ArCon 8 8 8 8 8 8 8 3 4 21 22
Subcontractor 16 11 8 22 62 33 24 12 22 Subcontractor 16 11 8 8 55 84 88 24 12 12 22
APCO/ArCon 8 8 8 8 8 8 8 3 4 14 13 APCO/ArCon 0 0 0 0
Subcontractor 16 11 8 22 70 33 24 12 22 Subcontractor

APCO/ArCon 8 8 8 8 8 8 8 3 4 13 14 79 103 412 437

Subcontractor 16 14 8 30 54 40 24 12 22

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

April 12, 2014

April 6, 2014 April 22, 2014

April 23, 2014

April 8, 2014 April 24, 2014

April 28, 2014

April 9, 2014 April 25, 2014

April 7, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 3, 2014 April 19, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

Engineers

Daily Work Force /April 2014

Date

N
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m
e 

o
f 
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n
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a
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o
r 

/S
u

b
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n
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a
ct
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r Date
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e 
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f 

C
o

n
tr

a
ct

o
r 

/S
u
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n
tr

a
ct

o
r

Skilled UnskilledManagement Management SkilledEngineer Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM:April  01, 2014

Management Engineers Skilled labor Unskilled labor Other 

April 1, 2014 3 4 16 2 25
April 2, 2014 3 4 10 14 31
April 3, 2014 3 4 9 10 26
April 4, 2014 0 0 0 6 6
April 5, 2014 3 4 11 14 32
April 6, 2014 3 4 15 16 38
April 7, 2014 3 4 12 15 34
April 8, 2014 3 2 8 14 27
April 9, 2014 3 4 10 15 32

April 10, 2014 3 4 11 12 30
April 11, 2014 0 0 0 6 6
April 12, 2014 4 5 14 13 37
April 13, 2014 3 4 14 13 35
April 14, 2014 3 4 13 2 22
April 15, 2014 3 4 14 13 34
April 16, 2014 3 4 13 14 35
April 17, 2014 3 4 16 13 36
April 18, 2014 0 0 0 6 6
April 19, 2014 3 4 22 20 49
April 20, 2014 3 4 23 24 54
April 21, 2014 3 4 15 16 38
April 22, 2014 3 4 23 23 53
April 23, 2014 3 4 21 23 52
April 24, 2014 3 4 16 20 43
April 25, 2014 0 0 0 9 9
April 26, 2014 3 4 23 11 41
April 27, 2014 3 4 20 22 49
April 28, 2014 3 4 20 24 51
April 29, 2014 3 4 22 24 53
April 30, 2014 3 4 21 22 50

Sub Total of April 79 103 412 437 0 1031

Total Job Days

April, 2014 1031

PERIOD TO:April  31, 2014

No of Full Time Equivalent (FTE) Jobs 

43

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00015

Nahaleen Main Pipeline Project
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I  │RISK REGISTER LOG 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

76



Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.
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T.O 15- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED BY
DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

Agreement on 
Pipeline alignment 
and changes in road 
alignment.  

Field requirement M Contractor/ 
CMC

Jan. 06 
Joint 

walkthrough

2 1 2 Not 
determined 
yet

Delay in shop 
drawing 
preparation  

Mitigate Intensive 
coordination with 
CMC/ PWA and 
local councils 

Field 
requirement 

In progress

Possible changes of 
water and road scope 
from St. 1+400 to St. 
3+200

Field requirement M Contractor/ 
CMC

Progress 
meeting

2 1 2 Unknown Unknown Unknown Intensive 
coordination with 
CMC/ PWA and 
local councils

Field 
requirement 
CMC/ PWA

In progress

2 0
3 Owner 0
4 USAID 0
5 Contractor Delay in starting 

waterline installation 
work

Absence of CWI H Contractor / 
CMC

Progress 
meeting

3 3 9 No cost 
impact

Delay in starting 
waterline 
installation work

Mitigate APCO/ArCon 
submitted a 
replacement 
resume for USAID 
COR approval, 
approval was 
received on March 
27th, also country 
clearance  was 
received and entry 
visa is in process. 

Contactor In progress, expected 
arrival of CWI is on 

May 10, 2014

6 External 0
7 Procurement 0
8 Skills 0
9 Complexity 0

10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

Design1
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