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I. Executive Summary 
 

In this quarter USAID 3E finalized the work at the Olovo Schools Pilot Project, 
and the boiler house was put into operation. The first steps in cooperation with 
the FBiH Parliament and Commission for Youth were made regarding youth 
education in the field of Energy Efficiency. Further meetings and contacts were 
established with the Tuzla Canton Prime Minister, representatives of the FBiH 
Ministry of Energy, Mining and Industry, FBiH Ministry of Physical Planning 
and FBiH Ministry regarding the implementation of activities of EE Year in 
Tuzla Canton. Tuzla Municipality proposed cooperation with USAID 3E 
regarding the establishment of the EE Info Center. USAID 3E signed a Letter 
of Agreement with Suse Energa Solar regarding the establishment of the Tuzla 
Student Energy Club. The promotion of the Student Energy Club was held at 
the Mechanical Engineering Faculty in Tuzla. This Club was established to 
raise awareness and promote energy efficiency and renewable energy sources 
first among students and then branching out wider through public activities. 
USAID 3E received an approval from the Tuzla Canton Ministry of Education, 
Science, Culture and Sport to organize “Think of Tomorrow” educational 
school classes for fifth graders in 84 Primary Schools in Tuzla Canton. The  
school hour “Think of Tomorrow” aims to develop environmentally friendly 
habits among youth and promote rational use of energy resources. USAID 3E 
organized the event “EE on Our Lakes” in Tuzla, as a public awareness raising 
event to present the practical benefits of EE to the visitors to the Panonica 
Lakes in Tuzla. Promotion of the first EE Info point was held in Živinice 
Municipality. An EE Info point will be placed in thirteen municipalities of 
Tuzla Canton. The last promotion of th eEE Library was held at the American 
Corner in Bihać; the EE Library is now available to citizens in nine cities in 
BiH.  
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II. Project Progress for the Fourteenth Quarter 
 
Task Objective 1:  Support development of initiatives and technologies 
 
The following table is a snapshot of the current status of all the pilot projects that have 
been approved for development to date: 

# Pilot Project Batch Status Inaugurated M&V1 
1 Sarajevo Mechanical 

Engineering Faculty (MEF)   
 Completed Yes Completed 

2 EE Reconstruction of houses  1 Completed Yes Completed 
3 Mostar High School 

“Gimnazija” 
1 Completed Yes Completed 

4 Tuzla Primary School ”Pazar” 1 Completed Yes Completed 
5 Foca Low Income Housing  2 Completed Yes Completed  
6 Rogatica Low Income 

Housing  
2 Completed Yes Completed 

7 Gradiska Kindergarten  2 Completed No 
inauguration 
ceremony 2 

Completed 

8 Livno Sport Hall  3 Completed Pending In progress 
9 Bihac Cultural Center  3 Completed Yes In progress 
10 Gracanica SOS Childrens 

Village  
3 Completed Yes Completed 

11 Olovo schools  3 Completed Pending  Completed 
12 Prijedor Primary School PP 3 Completed Yes Completed 
13 Travnik Municipality 

Building PP 
4 Completed Yes Completed 

14 Trebinje Street Lighting PP 4 Completed Yes Completed 
15 Bijeljina Street Lighting PP 4 Completed Pending In progress 
16 Srebrenica Street Lighting PP 4 Completed Pending In progress 
17 Banja Luka Student Center PP 4 In progress   
 

Table 1. Pilot project status 
 
OLOVO SCHOOLS PILOT PROJECT 
 
 Olovo Schools Pilot Project site visits, 07-03, 07-19, 08-05 and 08-30-2013.   

An USAID 3E representative and a Dvokut Pro representative visited the boiler 
room in Olovo on July 3, 2013, together with the maintenance person. The aim 
of the visit was to determine opportunities to improve the operation of the 
woodchip-fueled boiler used for heating the Primary and Secondary Schools in 
Olovo. USAID 3E requested that Dvokut Pro company submit a Time Schedule 
for the removal of the outstanding issues regarding the automated wood chip 
loading mechanism. Dvokut Pro stated that it has solutions for the resolution of 

                                                 
1 M&V – Monitoring and Verification of pilot project energy savings 
2 In lieu of an inauguration ceremony, a plaque was placed to mark completion. 
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all issues and will implement the solutions before the heating season begins. The 
boiler house was put into trial operation on August 30. USAID 3E Chief 
Engineer was present at the boiler house when it was put into operation to test 
the modifications made to the heating system to improve its functionality. A 
Report was to be prepared and once agreed upon by all parties would be sent to 
USAID. 

Task Objective 2: Increase public and private sector capacity 
 
 Meeting with the representative of the FBiH Parliament and president of the 

Commission for Youth regarding youth education in the field of energy 
efficiency on 08-15-2013. 

 
USAID 3E Deputy Chief of Party met with a member of the House of 
Representatives of the FBiH Parliament and President of the Commission for 
Youth Issues regarding the cooperation between the Parliament and USAID 3E 
for youth education in the field of energy efficiency. USAID 3E project 
objectives and current activities in implementation of the Energy Efficiency Year 
of Tuzla Canton were presented.  USAID 3E proposed to organize a joint visit to 
the FBiH parliament for the Tuzla Student Energy Club and other such clubs that 
are active in BiH, so that the Club members could attend a presentation of the 
FBiH legislative process with regard to the adoption of new laws. Since the 
FBiH Energy Efficiency Law was currently in the Parliamentary procedure. it 
was determined that this would be a good example for the Student Energy Club 
members.   

 
EE year in Tuzla Canton 
 
 Meeting with the Assistant to the Prime Minister of Tuzla Canton, regarding 

activities of EE Year in Tuzla Canton, 07-03-2013. 
 
USAID 3E Deputy Chief of Party met with the Assistant to the Prime Minister 
of Tuzla Canton, who is 3E’s contact person in the Tuzla Canton, to discuss joint 
activities during the EE Year of Canton Tuzla. The current USAID 3E activities 
in the Tuzla Canton municipalities were presented as well as future plans for 
raising public awareness on Energy Efficiency among citizens. The Assistant to 
the Tuzla Canton Prime Minister stated that the Canton was already involved in 
implementing the Energy Management Information System software with 
UNDP, but he agreed that the Canton would also consider supporting some of 
the discussed PR activities. 
 
 
 



USAID Enterprise Energy Efficiency (3E)                                         Fourteenth Quarterly Progress Report 
 

Contract # EPP-I-00-03-00004-00                                                     July 1, 2013 – September 30, 2013 
Task order # 12 

7 

 Meeting with the representatives of UNDP regarding the EE Year in Tuzla 
Canton, 08-07-2013. 

 
USAID 3E Deputy Chief of Party met with a representative from the UNDP 
Energy and Environment Sector to discuss the financial contributions UNDP 
would make towards the Energy Efficiency Year in Tuzla Canton. UNDP 
informed USAID 3E that they would implement activities up to a cost of 
$264,000 and that they would get support from the Tuzla Canton of up to 
$70,000. 
 

 Meeting with the representative of the FBiH Fund for Environment Protection 
regarding the Energy Efficiency Year of Tuzla Canton, 08-19-2013. 

 
USAID 3E Deputy Chief of Party met with a representative of the FBiH Fund 
for Environment Protection to present the activities that USAID 3E was 
implementing within the Energy Efficiency Year of Tuzla Canton and to explore 
areas for possible collaboration. It was agreed that USAID 3E and the Fund 
could collaborate on the media campaign in Tuzla Canton and the creation of 
public building registers. USAID 3E committed to prepare a cooperation 
proposal and send it to the Fund. 
 

 Meeting with the representatives of the FBiH Ministry of Energy, Mining and 
Industry, FBIH Ministry of Physical Planning and FBIH Ministry of 
Environment and Tourism regarding the Energy Efficiency Year of Tuzla 
Canton, 08-14,15,19-2013. 
 
USAID 3E Deputy Chief of Party met with the representatives from the FBIH 
Ministry of Physical Planning, FBIH Ministry of Environment and Tourism and 
Ministry of Energy, Mining and Industry in separate meetings to present the 
activities that USAID 3E was implementing within the Energy Efficiency Year 
in Tuzla Canton and to explore areas for possible collaboration. It was agreed 
that USAID 3E would keep the relevant ministries informed about the project 
activities. Further, USAID 3E committed to draft a cooperation proposal and 
send it to each ministry. 
 

 Meetings with the Ministry of Foreign Trade and Economic Relations 
(MOFTER), 08-27-2013. 

 
USAID 3E Deputy Chief of Party met with the representative from MOFTER to 
present the activities that USAID 3E was implementing within the Energy 
Efficiency Year in Tuzla Canton and to explore areas for possible collaboration. 
It was agreed that USAID 3E would keep MOFTER informed about the project 
activities. Further, USAID 3E committed to draft a cooperation proposal and 
send it to MOFTER. 
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 Cooperation with Tuzla Municipality, meeting with the Mayor of Tuzla, 09-18-
2013. 

 
To continue with the planned activities within EE Year in Tuzla Canton, USAID 
3E had a meeting with the Mayor of Tuzla on September 18, attended by USAID 
3E Chief of Party, USAID 3E Deputy Chief of Party and the Head of 
Department of Public Utilities, Construction and Local Community Affairs. The 
following topics were discussed:  Status of the implemented activities within the 
EE Year; plan for further activities within the EE Year and participation of Tuzla 
Municipality; the establishment of the EE Info Center at the premises of “JP 
SKPC Mejdan” and its current status; and work plan which includes 
Municipality Tuzla.  

 
 Cooperation with Tuzla Canton, meeting with the Tuzla Canton Prime Minister, 

09-20-2013. 
 
To continue with the planned activities within the EE Year in Tuzla Canton, 
USAID 3E proposed a meeting with the Tuzla Canton Prime Minister. The 
meeting was held on September 20, 2013, in Tuzla and was attended by USAID 
COR, USAID 3E Chief of Party, USAID 3E Deputy Chief of Party, the Tuzla 
Canton Premier and his assistant. The following topics were discussed at the 
meeting:  status of the implemented activities within the EE Year; the plan for 
further activities within the EE Year and participation of Tuzla Canton; 
establishment of the EE Info Center on the premises of “JP SKPC Mejdan” and 
its current status; and the work plan that includes Tuzla Canton. USAID 3E also 
proposed that Tuzla Canton replicate its house insulation project; the idea was 
well received, and Tuzla Canton will consider implementation in 2014, for 20 
houses in each Municipality. Tuzla Canton has also requested 3E to propose an 
Action Plan.  

 
EE Info Center 

 
 Proposal for cooperation for the implementation of measures to promote energy 

efficiency in the Tuzla Municipality, 09-04-2013. 
 
The Tuzla Municipality intended to establish an information-educational "Center 
for Climate Change, Energy Efficiency" in the “JP SKPC Mejdan" facility in 
Tuzla. The task of the EE Info Center would be informing and motivating 
citizens about the importance of energy efficiency and renewable energy 
sources, and the Center’s active involvement in the fight against global warming. 
The Tuzla Municipality proposed cooperation with the USAID 3E project 
regarding the realization of the renovation and equipping of the office space and 
the establishment of the Center within the EE Year in Tuzla Canton.  
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 Solicitation for a project for reconstruction/adaptation, furnishing and 
equipping of the EE Info Center in "SKPC Mejdan" in Tuzla, 09-30-2013. 

 
USAID 3E prepared and sent a solicitation for reconstruction and adaptation, 
furnishing and equipping of the EE Info Center in Tuzla to all prequalified 
companies. The due date for submission of offers was October 7, 2013. Five 
offers were received and the best offer was from Tuzex d.o.o.  

 
Student Energy Club 
 
 Meeting with representatives of the Student Energy Club in Banja Luka, Banja 

Luka 07-09-2013.  
 
USAID 3E Deputy Chief of Party, along with 3E EE Coordinators met with four 
Banja Luka Student EE Student Club members to discuss their experience in 
establishing the “Student Energy Club” at the Mechanical Faculty in Banja 
Luka. The meeting was also attended by representatives from GIZ, as GIZ 
supported the establishment of the Banja Luka Student Energy Club. The 
meeting was held to discuss lessons learned in establishing the Student Energy 
Club in Banja Luka and possible collaboration in establishing such a Club in 
Tuzla. The Tuzla Student Energy Club is expected to include students and 
professors from the Electrical Engineering, Mechanical Engineering, 
Construction and Economics Faculties in Tuzla. Students from these faculties 
can meet and work together on their ideas, as energy efficiency and renewable 
energy sources is an interdisciplinary field. Also discussed was the possibility of 
constructing a “Solar Tree” in Tuzla. (A Solar Tree was constructed by the Banja 
Luka Student Energy Club in the City of Prijedor and is used by the citizens to 
charge mobile phones and other electronic devices for free. It is located in the 
downtown pedestrian area of Prijedor in one of the main city squares.) 
 

 Meeting with the representatives of the Expert Association for Solar Energy in 
BiH (SUSE ENERGA SOLAR) Association, 07-16-2013 

 
USAID 3E Deputy Chief of Party met with the president of the Expert 
Association for Solar Energy in BiH (SUSE ENERGA SOLAR) to discuss the 
establishment of the Tuzla Student Energy Club within the Energa Solar 
Association. The Student Energy Club would be a platform for students of 
different faculties in Tuzla that have an interest in energy efficiency and 
renewable energy sources, to develop projects, share ideas, and raise awareness 
first among students and then branching out wider through public activities. It 
was agreed at the meeting that the Student Energy Club would be set up under 
the Energa Solar Association. USAID 3E would prepare an agreement that will 
be signed, and a promotional event would be held on July 25 in Tuzla. 



USAID Enterprise Energy Efficiency (3E)                                         Fourteenth Quarterly Progress Report 
 

Contract # EPP-I-00-03-00004-00                                                     July 1, 2013 – September 30, 2013 
Task order # 12 

10 

 Letter of Agreement with Expert Association for Solar Energy in BiH (SUSE 
ENERGA SOLAR) Association, 07-25-2013. 

 
USAID 3E signed a Letter of Agreement with SUSE ENERGA SOLAR 
regarding the establishment of the Tuzla Student Energy Club within the Energa 
Solar Association.  

 
 Promotion of the Student Energy Club in Tuzla, 07-25-2013. 

The start of the activities of a Student Energy 
Club in Tuzla was promoted on July 25 in 
Tuzla, as part of the Energy Efficiency Year in 
Tuzla Canton. The promotion was held at the 
amphitheater of the Mechanical Engineering 
Faculty in Tuzla. This Club was established to 
raise awareness and promote energy efficiency 

and renewable energy sources first among students and then branching out wider 
through public activities. The Student Energy Club was established within the 
Expert Association for Solar Energy in BiH (SUSE ENERGA SOLAR) and will 
link together the faculties of the Tuzla University, especially the Electrical 
Engineering, Mechanical, Construction and Economic faculties, as well as local 
and foreign organizations who promote energy efficiency and renewable energy 
sources. The Student Energy Clubs throughout 
BiH would be connected by an energy club 
network to enable students to exchange ideas 
and experiences about energy efficiency and 
renewable energy sources with students from 
other cities, thus expanding the reach of each 
of the Student Energy Clubs. The members of 
the Student Energy Club Banja Luka were 
present at the presentation today, and they presented their experiences, activities, 
implemented projects and explained how their engagement in the Student 
Energy Club enabled them to get practical experience that was beneficial and 
helped them at job interviews after they completed their studies. The “Energy 
Efficiency Year in Tuzla Canton” is a joint project implemented by USAID, 
UNDP, Tuzla Canton and all municipalities of the Tuzla Canton.  
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Energy Management 
 

 Meetings with representatives of Čelić and Teočak Municipalities, 07-15-2013, 
Sapna and Živinice Municipality on 07-17-2013, Kladanj Municipality on 07-
16-2013,  Kalesija Municipality on 07-23-2013, Srebrenik and Gradačac 
Municipalities on 08-21-2013. 

 
USAID 3E Chief Engineer met with the representatives of Čelić, Teočak, Sapna, 
Živinice, Kladanj, Srebrenik, Gradačac and Kalesija Municipalities to discuss 
further activities as part of the Energy Efficiency Year of the Tuzla Canton, 
including the technical assistance proposals and EE info points at the 
Municipalities, public awareness activities and media campaign.   
 

 Meeting with representatives from Lukavac Municipality, 09-12-2013. 
 

USAID 3E Deputy Chief of Party and EE Coordinator met with the 
representative of Lukavac Municipality to deliver the signed Energy Charter and 
discuss the implementation of the EE Year in Tuzla Canton. The representative 
of the Lukavac Municipality suggested that USAID 3E assist the Municipality in 
developing a Feasibility Study for District Heating in a part of the town where 
the municipality is planning to expand the district heating network.  

 
Think of Tomorrow School Hour 

  
 Approval from Tuzla Canton Ministry of Education, Science, Culture and Sport 

regarding Think of Tomorrow School Classes, within the EE Year in Tuzla 
Canton activities, 09-09-2013.  

 
In order to implement “Think of Tomorrow School Classes” within the EE Year 
in Tuzla Canton, USAID 3E contacted the Tuzla Canton Ministry of Education, 
Science, Culture and Sport. USAID 3E planned a video presentation in each 
school to present energy efficiency, followed by an open discussion during 
which the students would be additionally introduced to this topic in accordance 
with their age. The school hour “Think of Tomorrow” aims to develop 
environmental friendly habits among youth, promote rational use of energy 
resources, introduce energy efficiency measures and use of renewable energy 
sources. The Tuzla Canton Ministry of Education, Science, Culture and Sport 
sent a letter expressing its support for USAID 3E activities and gave its consent 
for the implementation of the activities entitled “Think of Tomorrow” in 
elementary schools.  
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Task Objective 3:  Raise public awareness 
 
 Interview for BHT1 series “Ekologika”, 07-19-2013 

USAID 3E Deputy Chief of Party gave an interview for BHT1 TV series 
“Ekologika,” for the program that BHT1 was preparing on the topic of Energy 
Efficiency. In the interview, pilot projects that USAID 3E has implemented were 
discussed, as well as ways of reducing energy consumption, ways of raising 
public awareness regarding this topic, and the EE Library developed by USAID 
3E, UNDP and GIZ.  

 
Presentations 
 
 Presentation at the Regional Summer School Advance Energy Planning in 

Fojnica, 08-23-2013. 
 
USAID 3E Chief Engineer presented the 3E project activities at the 9th Regional 
Summer School that was organized by REIC in collaboration with the Faculty of 
Resource Management and „German Development Cooperation“ – GIZ 
Deutsche Gesellschaft für Internationale Zusammenarbeit, focusing on 
experiences and results gained through implementation of pilot projects. 

 
EE Library  
 
 EE Library promotion in the American Corner in Bihać, 07-04-2013. 

USAID 3E, UNDP and GIZ on behalf of the 
BMZ (the Federation Ministry of Economic 
Cooperation and Development) presented 
their joint publishing project of the Energy 
Efficiency Library for Bosnia and 
Herzegovina in the American Corner in Bihać. 
The EE Library consists of seven education 
books, jointly published by USAID, UNDP 

and GIZ pursuant to the Memorandum of Understanding between USAID, 
UNDP and GIZ, signed in December, 2010 and 2012. These books contain 
information on energy efficiency that is related to systematic energy 
management in cities, conducting energy audits of buildings, monitoring and 
measurement of energy consumption, actual ways of financing project of energy 
efficiency measures implementation and organizing offices in accordance to 
“green office” recommendations. The books were written by authors who are 
experts in the various fields of energy efficiency from the South East Europe 
region and are a valuable reference and information resource to all those who are 
interested in Energy Efficiency and are professionally related to the field. The 
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participants were representatives from the public institutions (City, Municipality, 
Ministries), private SMEs, students, representatives of USAID, UNDP and GIZ.  

 
EE YEAR IN TUZLA CANTON 
 
 Text about EE Year in Tuzla Canton, 09-05-2013.  

 
USAID 3E project prepared a short summary about activities to date within the 
EE Year in Tuzla Canton. The text will be used in the magazine ENERGA, 
published by ENERGA SOLAR from Tuzla.  

 
EE on our lakes 
 
 Meeting with the representative of Coca Cola regarding the sponsorship of the 

event “EE on Our Lakes”, 08-13-2013. 
 
USAID 3E Deputy Chief of Party met with Marketing Representative from the 
Coca-Cola Company regarding the “Energy Efficiency on Our Lakes” event in 
Tuzla. The Coca-Cola Company agreed to provide a refrigerator with 150 free 
Coca-Cola drinks for this event. The refrigerator would be connected to 
photovoltaic panels and would run on electricity produced by solar energy. 
 

 Event “EE on Our Lakes” in Tuzla, within the Energy Efficiency Year in Tuzla 
Canton, 08-24-2013.   

 
As part of the EE Year in Tuzla Canton, the 
USAID 3E Project organized a public 
awareness raising event “Energy Efficiency on 
Our Lakes” to present the practical benefits of 
energy efficiency and renewable energy sources 
to the visitors of the Panonica Lakes in Tuzla. A 
number of models of solar collectors, including 
photovoltaic for electricity production, solar 
collectors for hot water production, solar 
concentrators and a "Solar wheelchair cart" 
were presented at the event. Also, visitors could 
enjoy a free hot-dog from the solar cooker and 
cool drinks from the solar-powered refrigerator. 
Finally, the science project models from the 
"First Festival of Renewable Energy of Tuzla 
Canton Secondary Schools” were presented, 
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including models for: hydropower, wind power, passive houses and models 
related to LED technology. The members of the Student Energy Club Tuzla 
presented the “Ice Cube Project” to raise awareness on advantages of insulation.  
 
 
 
  
 
 
 
 
 
 

EE Media Campaign 
 

 Application for funding of EE Year in Tuzla Canton Media Campaign 
submitted to FBiH Fund for Environment Protection, 08-30-2013. 

 
USAID 3E prepared and submitted an application for funding of the EE Year in 
Tuzla Canton Media Campaign to the FBiH Fund for Environment Protection. 
The application was in response to the Public Invitation by the Fund to submit 
projects regarding promotion of public awareness and promotion of projects that 
relates to the environment protection.  
 

 Solicitation for Media Campaign within the EE Year in Tuzla Canton, 09-16-
2013. 

 
USAID 3E prepared and published the solicitation for Media Campaign planned 
within the EE Year in Tuzla Canton activities. The solicitation was sent to nine 
marketing and PR firms.  
 

EE Info Points 
 

 Promotion of the first EE Info Point in Živinice, 09-26-2013.  
 
To successfully continue with the planned 
activities regarding establishment of the 
EE Info Points in Tuzla Canton, USAID 
3E contacted the Municipality Živinice to 
organize a joint promotion of the first EE 
Info Point in Tuzla Canton. The promotion 
was held on September 26, 2013.  The EE 
Info Point is a place where citizens can 
find useful advice regarding energy, 
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manuals and fact sheets about using renewable energy sources and other 
materials that relate to EE and are of the assistance to the citizens in educating 
themselves about EE and its benefits. The event was covered by the media.  
 

USAID 
 

 Tuzla Canton EE Info Center, EE Info Points, Technical Assistance and Media 
Campaign proposal,  09-04-2013. 
 

USAID 3E sent a proposal to USAID regarding the Tuzla Canton EE Info 
Center, Info Points and Media Campaign.  
 

 Meeting with USAID GOLD Chief of Party, 09-03-2013. 
 

USAID 3E Deputy Chief of Party and USAID 3E Chief Engineer met with 
USAID GOLD Chief of Party to discuss both projects activities and possible 
areas for cooperation.  
 

 Environmental Compliance training, 09-09-2013. 
 

USAID 3E Deputy Chief of Party attended the environmental compliance 
training sessions at USAID premises in Sarajevo.  
 

 Site visit of pilot projects in Banja Luka, Prijedor and Gradiška with the Bureau 
Environmental Officer, 09-11-2013. 
 

USAID 3E Deputy Chief of Party and USAID 3E Chief Engineer, together with 
the Bureau Environmental Officer and Mission Environmental Officer, visited 
the pilot projects buildings in Banja Luka, Prijedor and Gradiška. The visitors 
and the beneficiaries expressed their satisfaction with the pilot project results.   

 
Inter-project cooperation 
 
 EE Donor coordination meeting, EUSR premises, 09-04-2013.  

The representatives from USAID 3E, GIZ and the Delegation of the European 
Union to Bosnia and Herzegovina (BiH) & European Union Special 
Representative in BiH met in Sarajevo on September 04, 2013, to discuss further 
coordination of their activities in the field of Energy Efficiency. Each partner 
presented its current and future activities. It was agreed that the donors will try to 
coordinate their overlapping activities, especially activities regarding public 
awareness and capacity building.  
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 EE Donor coordination meeting, USAID 3E premises, 07-10-2013.  

Representatives from USAID 3E, UNDP, GIZ, the Delegation of the European 
Union to Bosnia and Herzegovina (BiH) & European Union Special 
Representative in BiH, and the Suisse Development Corporation (SDC) met in 
Sarajevo on July 10, 2013, to discuss further coordination of their activities in 
the field of Energy Efficiency. Each partner presented its current and future 
activities. It was agreed that the donors will try to coordinate their overlapping 
activities, especially activities regarding public awareness and capacity building. 
  

III. Anticipated Activities from the Previous Quarterly  
 
This section takes the anticipated activities from the previous Quarterly Report and 
indicates, on an item-by-item basis, what was actually accomplished during the quarter. 
 
Task Objective 1:  Support development of initiatives and technologies 
Identify and prequalify SMEs that can or could participate in project development and 
implementation.  

 
Batch 4 
 Banja Luka Student Centre “Nikola Tesla” Pilot Project 

 Oversee pilot project work. 
− Ongoing. 

 
EE Year in Tuzla Canton 

 Prepare solicitation for reconstruction/adaptation, furnishing and equipping 
of the EE Info Center in Tuzla. 

− Completed. 
 Prepare and issue the solicitation for Media Campaign planned within the EE 

Year in Tuzla Canton. 
− Completed. 

 
Task Objective 2:  Increase public and private sector capacity 
 
 Prepare public promotion of the EE library in Bihać. 

− Completed. 
 Start activities regarding the establishment of the EE Info Center in Tuzla. 

− Completed. 
 Establish Student Energy Club in Tuzla. 

− Completed. 
 Prepare and sign Letter of Agreement with SUSE ENERGA SOLAR regarding the 

establishment of the Student Energy Club in Tuzla. 
− Completed. 
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 Establish cooperation with the FBiH Parliament, FBiH Ministry of Energy, Mining 
and Industry regarding youth education in the field of EE. 

− Completed. 
 Start activities within the “EE Year in Tuzla Canton” regarding “Think of 

Tomorrow” school lessons for children. 
− Completed. 

 Start activities in Tuzla Canton municipalities regarding the establishment of the EE 
Info Points. 

− Completed. 
 
Task Objective 3:  Raise public awareness 

 
 Manage website content, upload news, announcements, project files, and links 

regularly.  
− Ongoing. 

 Organize media coverage of workshops, trainings, presentations and other PR 
events. 

− Ongoing. 
 Plan PR events: 

- Organize EE Library promotion in Bihać. 
− Completed. 

− Prepare Press Release for EE library promotion in Bihać. 
− Completed. 

- Organize promotion of Student Energy Club in Tuzla. 
− Completed. 

- Prepare Press Release and Invitation for Media for the promotion of the 
Student Energy Club in Tuzla. 
− Completed. 

- Organize promotion of the “EE on our Lakes” event in Tuzla. 
− Completed. 

- Prepare Press Release and Invitation for Media for the promotion of the 
“EE on our Lakes” event in Tuzla. 
− Completed. 

- Prepare promotion of the EE Info Point in the Municipality Živinice. 
− Completed. 

 
 

IV. Anticipated Activities for the Following Quarter  
 
Task Objective 1:  Support development of initiatives and technologies  

 
Batch 4 
 Banja Luka Student Centre “Nikola Tesla” Pilot Project 

 Oversee pilot project work. 
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EE Year in Tuzla Canton 
 Prepare signing of Letter of Commitment for renovation, equipping and 

start-up of the Tuzla Energy Efficiency Info Center. 
 

 
Task Objective 2: Increase Public and Private Sector Capacity 

 
EE Year in Tuzla Canton – Energy Management Workshops 

 Prepare Energy Management Workshop in Gradačac. 
 Prepare Energy Management Workshop in Gračanica. 

 
EE Year in Tuzla Canton – Solicitations 

 Prepare Solicitation for Study on biomass potential in the region of Sapna 
Municipality. 

 Prepare Solicitation for public lighting study – Doboj Istok. 
 Prepare Solicitation for LED lighting in six Municipalities of Tuzla Canton. 
 Prepare Invitation for Business Cooperation for the implementation of 

activities in the Tuzla Canton municipalities 
 

EE Year in Tuzla Canton – EE Info Center 
 Continue activities regarding the establishment of the EE Info Center in 

Tuzla. 
− Prepare Solicitation for renovation, equipping and start-up of EE Info 

Center 
− Select the best offer and start works on EE Info Center.  

 Prepare Letter of Commitment between USAID 3E and Tuzla Municipality. 
 

EE Year in Tuzla Canton – Think of Tomorrow 
 Continue activities regarding “Think of Tomorrow” school lessons for 

children. 
 
Task Objective 3: Raise public awareness 
 
 Manage website content, upload news, announcements, project files, and links 

regularly.  
 Organize media coverage of workshops, trainings, presentations and other PR 

events. 
 Continue cooperation with RTV TK regarding production of the educational TV 

series about Energy Efficiency. 
 Continue activities regarding Media Campaign in Tuzla Canton. 
 Continue activities regarding Think of Tomorrow School Hour. 

− Start presentations for fifth graders in Primary Schools of Tuzla Canton. 
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 Plan PR events: 
- Prepare promotion of the EE Info Point in the Kalesija Municipality. 
- Prepare promotion of the EE Info Point in the Teočak Municipality. 
- Prepare promotion of the EE Info Point in the Banovići Municipality. 
- Prepare promotion of the EE Info Point in the Kladanj Municipality. 
- Prepare Inauguration of the Energy Efficiency Pilot Project in Livno. 
- Prepare Press Conference for the start of the EE Media Campaign 
- Prepare promotion of the first school class “Think of Tomorrow” in the 

Elementary School Pazar in Tuzla. 
- Prepare promotion of EE Info points in all thirteen municipalities of Tuzla 

Canton. 
− Prepare Invitation for Media and Press Release for promotion of EE  

Info Points in Tuzla Canton. 
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ANNEX A 

Status of overall project progress per impact 
indicators 3 

PROGRESS TO DATE 

Completed In Progress Deferred 

Project Mobilization and Reporting       
Contract signature and authorization to start work. •   
Inception meetings with USAID CTO, May; project briefing with 
USAID Mission BiH. •   

Install 3E systems & equipment: local office.  •   
Introduce project to the stakeholders.  •   
Review and finalize Work Plan with USAID; performance 
indicators with CTO. •   

Prepare the Procurement Policy Manual. •   
Establish relationships with other USAID projects and donors. •   
     
Task Objective 1:  Support development of initiatives and technologies 
KRA 1  Implement 10 energy efficiency pilot projects.    
KRA 1.1  Identify counterparties. •    
KRA 1.1.1  Identify all project stakeholders (potential partners 

for pilot projects). •    
KRA 
1.1.2   

Identify and prequalify SMEs that can or could 
participate in project development and 
implementation.  

•  
  

KRA 
1.1.3   

Identify consumer associations, local chambers of 
commerce/economy, local chambers of crafts, and 
other NGOs who are or could be active in EE. 

•  
  

KRA 1.2  Prepare and implement 3 kick-off workshops for 
project stakeholders. (USAID to approve workshop 
content within one week of submission.) 

•  
  

KRA 1.3  Activate process for selecting and implementing 
pilot projects. •    

     
KRA 1.3.1  First pilot project.       
KRA 
1.3.1.1  

Compile initial list of proposed pilot projects and 
perform preliminary screening and selection. •    

KRA 
1.3.1.2 

Identify candidates for first pilot project. 
•    

KRA 
1.3.1.3 

Make initial site visits. 
•    

KRA 
1.3.1.4 

Fill out the Environmental Checklist. 
•    

KRA 
1.3.1.5  

Prepare a technical and financial analysis for the 
proposed pilot projects. •    

KRA 
1.3.1.6  

Prioritize on a competitive basis list of proposed 
pilot projects and submit for USAID approval. 
(USAID to approve within two weeks of 
submission.) 

• 

    

                                                 
3 KRAs which have not yet been commenced have no indicators. 
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KRA 
1.3.1.7  

Commitment document signed. 
•    

KRA 
1.3.1.8 

Perform energy audit and develop the Conceptual 
Engineering Design (CED) for the approved 
project. 

•  
  

KRA 
1.3.1.9  

Conduct an Environmental Due Diligence (EDD) 
examination.  •    

KRA 
1.3.1.10 

Prepare a bankable project proposal. 
      

KRA 
1.3.1.11  

Presentation to lender for financing under the DCA 
facility if requested by the pilot project partner.       

KRA 
1.3.1.12 

Establish baseline energy consumption. 
•    

KRA 
1.3.1.13 

Prepare, launch tender, select successful bidder, 
submit for USAID approval and award contracts for 
pilot project Detailed Design (DD) and 
implementation. (USAID to approve within one 
week of submission.) 

•  

  
KRA 
1.3.1.14 

Partner identifies independent supervisor for works. 
•    

KRA 
1.3.1.15 

Require permits necessary for 
renovation/construction works to be obtained by 
partner. 

• 
    

KRA 
1.3.1.16 

Oversee pilot project work. 
•     

KRA 
1.3.1.17 

3E, project partner and independent supervisor sign 
off on PP implementation completion. •     

KRA 
1.3.1.18 

Perform post-installation monitoring and 
verification. •     

     
KRA 1.3.2  Batch #1 (3 projects)       
KRA 
1.3.2.1  

Compile initial list of proposed pilot projects and 
perform preliminary screening and selection. •    

KRA 
1.3.2.2  

Identify candidates for Batch #1. 
•    

KRA 
1.3.2.3  

Make initial site visits. 
•   

KRA 
1.3.2.4 

Fill out the Environmental Checklist. 
•   

KRA 
1.3.2.5  

Prepare a technical and financial analysis for the 
proposed pilot projects. •   

KRA 
1.3.2.6  

Prioritize on a competitive basis list of proposed 
pilot projects and submit for USAID approval. 
(USAID to approve within two weeks of 
submission.) 

•   

KRA 
1.3.2.7  

Commitment documents signed. 
•   

KRA 
1.3.2.8  

Perform energy audit and develop the Conceptual 
Engineering Design (CED) for the approved Batch 
#1 projects. 

•   

KRA Conduct an Environmental Due Diligence (EDD) •   
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1.3.2.9  examination.  
KRA 
1.3.2.10  

Prepare bankable project proposal.    

KRA 
1.3.2.11 

Presentation to lender for financing under the DCA 
facility if requested by the pilot project partner.    

KRA 
1.3.2.12 

Establish baseline energy consumption. 
•   

KRA 
1.3.2.13  

Prepare, launch tender, select successful bidder, 
submit for USAID approval and award contracts for 
pilot project Detailed Design (DD) and 
implementation. (USAID to approve within one 
week of submission.) 

•   

KRA 
1.3.2.14 

Partner identifies independent supervisor for works. 
•   

KRA 
1.3.2.15  

Require permits necessary for 
renovation/construction works to be obtained by 
partner. 

•   

KRA 
1.3.2.16 

Oversee pilot project work. 
•   

KRA 
1.3.2.17 

3E, project partner and independent supervisor sign 
off on PP implementation completion. •   

KRA 
1.3.2.18 

Perform post-installation monitoring and 
verification. •   

     
KRA 1.3.3  Batch #2 (4 projects)    
KRA 
1.3.3.1  

Compile initial list of proposed pilot projects and 
perform preliminary screening and selection. •   

KRA 
1.3.3.2  

Identify candidates for Batch #2. 
•   

KRA 
1.3.3.3  

Make initial site visits. 
•   

KRA 
1.3.3.4 

Fill out the Environmental Checklist . 
•   

KRA 
1.3.3.5  

Prepare a technical and financial analysis for the 
proposed pilot projects. •   

KRA 
1.3.3.6  

Prioritize on a competitive basis list of proposed 
pilot projects and submit for USAID approval. 
(USAID to approve within two weeks of 
submission.) 

•   

KRA 
1.3.3.7  

Commitment documents signed. 
•   

KRA 
1.3.3.8  

Perform energy audit and develop the Conceptual 
Engineering Design (CED) for the approved Batch 
#2 projects. 

•   

KRA 
1.3.3.9  

Conduct an Environmental Due Diligence (EDD) 
examination.  •   

KRA 
1.3.3.10  

Prepare bankable project proposal.    

KRA 
1.3.3.11  

Presentation to lender for financing under the DCA 
facility if requested by the pilot project partner.    

KRA Establish baseline energy consumption. •   
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1.3.3.12 
KRA 
1.3.3.13 

Prepare, launch tender, select successful bidder, 
submit for USAID approval and award contracts for 
pilot project Detailed Design (DD) and 
implementation. (USAID to approve within one 
week of submission.) 

• 

  

KRA 
1.3.3.14 

Partner identifies independent supervisor for works. •   

KRA 
1.3.3.15 

Require permits necessary for 
renovation/construction works to be obtained by 
partner. 

•  
 

KRA 
1.3.3.16 

Oversee pilot project work. •   

KRA 
1.3.3.17 

3E, project partner and independent supervisor sign 
off on PP implementation completion. •   

KRA 
1.3.3.18 

Perform post-installation monitoring and 
verification. •   

  
    

KRA 1.3.4  Batch #3 (5 projects)       
KRA 
1.3.4.1  

Compile initial list of proposed pilot projects and 
perform preliminary screening and selection. •   

KRA 
1.3.4.2  

Identify candidates for Batch #3. 
•   

KRA 
1.3.4.3  

Make initial site visits. 
•   

KRA 
1.3.4.4 

Fill out the Environmental Checklist . 
•   

KRA 
1.3.4.5  

Prepare a technical and financial analysis for the 
proposed pilot projects. •   

KRA 
1.3.4.6  

Prioritize on a competitive basis list of proposed 
pilot projects and submit for USAID approval. 
(USAID to approve within two weeks of 
submission.) 

•   

KRA 
1.3.4.7  

Commitment documents signed. •   

KRA 
1.3.4.8  

Perform energy audit and develop the Conceptual 
Engineering Design (CED) for the approved Batch 
#3 projects. 

•  
 

KRA 
1.3.4.9  

Conduct an Environmental Due Diligence (EDD) 
examination.  •   

KRA 
1.3.4.10  

Prepare bankable project proposal.    

KRA 
1.3.4.11  

Presentation to lender for financing under the DCA 
facility if requested by the pilot project partner.    

KRA 
1.3.4.12 

Establish baseline energy consumption. 
•   

KRA 
1.3.4.13 

Prepare, launch tender, select successful bidder, 
submit for USAID approval and award contracts for 
pilot project Detailed Design (DD) and 
implementation. (USAID to approve within one 
week of submission.) 

• 
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KRA 
1.3.4.14 

Partner identifies independent supervisor for works. 
•   

KRA 
1.3.4.15 

Require permits necessary for 
renovation/construction works to be obtained by 
partner. 

• 
 

 

KRA 
1.3.4.16 

Oversee pilot project work. 
•   

KRA 
1.3.4.17 

3E, project partner and independent supervisor sign 
off on PP implementation completion. •   

KRA 
1.3.4.18 

Perform post-installation monitoring and 
verification.  •  

     
KRA 1.3.5  Batch #4 (5 projects)       
KRA 
1.3.5.1  

Compile initial list of proposed pilot projects and 
perform preliminary screening and selection. •   

KRA 
1.3.5.2  

Identify candidates for Batch #4. 
•   

KRA 
1.3.5.3  

Make initial site visits. 
•   

KRA 
1.3.5.4 

Fill out the Environmental Checklist . 
•   

KRA 
1.3.5.5  

Prepare a technical and financial analysis for the 
proposed pilot projects. •   

KRA 
1.3.5.6  

Prioritize on a competitive basis list of proposed 
pilot projects and submit for USAID approval. 
(USAID to approve within two weeks of 
submission.) 

•   

KRA 
1.3.5.7  

Commitment documents signed. •   

KRA 
1.3.5.8  

Perform energy audit and develop the Conceptual 
Engineering Design (CED) for the approved Batch 
#3 projects. 

•   

KRA 
1.3.5.9  

Conduct an Environmental Due Diligence (EDD) 
examination.   •  

KRA 
1.3.5.10  

Prepare bankable project proposal.    

KRA 
1.3.5.11  

Presentation to lender for financing under the DCA 
facility if requested by the pilot project partner.    

KRA 
1.3.5.12 

Establish baseline energy consumption.  •  

KRA 
1.3.5.13 

Prepare, launch tender, select successful bidder, 
submit for USAID approval and award contracts for 
pilot project Detailed Design (DD) and 
implementation. (USAID to approve within one 
week of submission.) 

 •  

KRA 
1.3.5.14 

Partner identifies independent supervisor for works.  •  

KRA 
1.3.5.15 

Require permits necessary for 
renovation/construction works to be obtained by 
partner. 

 •  

KRA Oversee pilot project work.  •  
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1.3.5.16 
KRA 
1.3.5.17 

3E, project partner and independent supervisor sign 
off on PP implementation completion.  •  

KRA 
1.3.5.18 

Perform post-installation monitoring and 
verification.  •  

     
KRA 2  Increase private sector access to credit for energy 

efficiency activities.    

KRA 2.1  Identify commercial banks extending credit for EE. •   
KRA 2.2  Organize a round table with the banks on increasing 

private sector access to EE financing. •   

     
KRA 3  Train a commercial bank in loan appraisal and 

financial product development in support of the 
energy efficiency sector. 

   

KRA 3.1  Identify training needs of Raiffeisen personnel. •   
KRA 3.2  Prepare and implement agreed training for 

Raiffeisen Bank to enhance its performance to 
appraise loan proposals under the DCA facility. 
(USAID to approve training content within one 
week of submission.) show 

•   

     
KRA 4  Increase the capacity of at least 50 SMEs to 

directly apply for and/or provide technical 
assistance for EE loans and investments. 

   

KRA 4.1 Prepare a workshop on “development of bankable 
EE project proposals” and implement the workshop 
in the region of each of the 10 pilot project 
locations. (USAID to approve workshop content 
within one week of submission.) 

 •  

     
KRA 5 Increase the capacity of selected public sector 

counterparts to apply for and repay EE loans 
and undertake EE investments. 

   

KRA 5.1  Prepare a workshop on “development of bankable 
EE project proposals” and implement the workshop 
at public sector counterparts that decide to co-fund 
their share in pilot projects using loan proceeds 
under the DCA facility or from other lending 
source. (USAID to approve workshop content 
within one week of submission.) 

 •  

     
Task Objective 2:  Increase public and private sector capacity       
KRA 1  Increase the capacity of public sector counterparts 

to understand and implement energy efficiency 
programs. 

   

KRA 1.1  Prepare and implement workshops on `Green 
office` practices at participating public sector 
buildings. (USAID to approve workshop content 
within one week of submission.) 

 •  
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KRA 1.2 Prepare and implement EE workshops on energy 
management in the region of each of the 10 pilot 
project locations. (USAID to approve workshop 
content within one week of submission.) 

 •  

KRA 1.3 Demonstrate and promote case studies of successful 
implementation of the pilot projects.  •  

     
KRA 2 Increase the capacity of SMEs to understand and 

implement energy efficiency programs.    

KRA 2.1 Prepare and implement EE workshops for SMEs on 
energy management in the region of each of the 10 
pilot project locations. (USAID to approve 
workshop content within one week of submission.) 

 •  

KRA 2.2  Prepare and implement EE workshops for SMEs on 
“energy auditing in buildings and typical EE 
measures for buildings” in the region of each of the 
10 pilot project locations. (USAID to approve 
workshop content within one week of submission.) 

 •  

KRA 2.3 Demonstrate and promote case studies of successful 
implementation of the pilot projects.  •  

       
Task Objective 3:  Raise public awareness       
KRA 1  Website development and activation.    
KRA 1.1  Define technical requirements for website design. •   
KRA 1.2  Define content structure for website design. •   
KRA 1.3  Website design. •   
KRA 1.4  Prepare and upload content for initial functionality 

of website. (USAID to approve content within one 
week of submission.) 

•   

KRA 1.5  Ongoing website content management, regular 
upload of news, announcements, project files, links 
etc. (USAID to approve content within one week of 
submission.) 

•   

       
KRA 2  Media    
KRA 2.1  Identify and establish contacts with media 

members/representatives for potential cooperation 
(journalists, editors, producers, media associations). 

•   

KRA 2.2  Organize media coverage of workshops, trainings, 
presentations and other PR events.  •  

KRA 2.3  Development of 3E press-packets. (USAID to 
approve content within one week of submission.)  •  

       
KRA 3  Handouts and Information.    
KRA 3.1  Develop 1-page Fact Sheet on 3E project. (USAID 

to approve fact sheet within one week of 
submission.) 

•   

KRA 3.2  Develop hand-out on EE basics. (USAID to 
approve hand-out within one week of submission.) •   

KRA 3.3 Develop press releases on key project activities. 
(USAID to approve press releases within one week •   
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of submission.)  
KRA 3.4 Develop one page fact sheet on each pilot project. 

(USAID to approve fact sheet within one week of 
submission.) 

 •  

       
KRA 4  E Info-boards for public sector.    
KRA 4.1  Initial and final design of info-board template. 

(USAID to approve content within one week of 
submission.) 

 •  

       
KRA 5  3E e-Newsletter.    
KRA 5.1  Identification of target groups for e-Newsletter 

dissemination.  •  

KRA 5.2 e-Newsletter preparation and dissemination. 
(USAID to approve content within one week of 
submission.) 

 
• 

 

       
KRA 6 Consumer and Public associations.    
KRA 6.1  Develop hand-out for associations. (USAID to 

approve hand-out within one week of submission.) •   

KRA 6.2 Prepare workshops for association members. 
(USAID to approve workshop content within one 
week of submission.) 

 •  

KRA 6.3 3E and associations hold joint press conferences. 
(USAID to approve press releases within one week 
of submission.) 

   

       
KRA 7 Promotion of awareness on energy technology.    
KRA 7.1  Facilitate presentations of energy-related SMEs on 

products, services and technology solutions.  •  

       
KRA 8 DCA Information Dissemination.    
KRA 8.1  Provide information on financing opportunities 

under the DCA facility on website.    

KRA 8.2  Disseminate information on DCA through hand-out 
packages in workshops and presentations.    

KRA 8.3 Advise and support RBA in the development of a 
RBA initiated DCA promotional campaign it 
chooses to conduct. 
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ANNEX B 

Performance Based Monitoring Plan (PBMP) 4 
 
Indicator 15 Target Achieved 
Number of pilot projects implemented. 10 12 
Percentage of cost share. 30% 83% 
   
Indicator 26 Target Achieved 

Energy saved as a result of USG assistance – Standard F indicator.   
1,536MWh 
per year 

Quantity of greenhouse gas emissions, measured in metric tons CO2 
equivalent, reduced or sequestered as a result of USG assistance – 
Standard F indicator.   

755 tCO2 
per year 

Amount of costs saved.   

213,647 
KM per 
year 

   
Indicator 3 Target Achieved 
Number of technical and financial analyses.  30 43 
Number of bankable project proposals. 10 0 
Number of presentations to lenders. (Amount of private financing 
mobilized with a DCA guarantee - Standard F indicator)     
   
Indicator 4 Target Achieved 
Number of bank staff who have passed through energy efficiency 
project financing training. (Number of people receiving USG 
supported training in technical energy fields – Standard F indicator) 10 30 
   
Indicator 5 Target Achieved 
Number of public sector counterparts trained on the benefits of 
energy management (Number of people receiving USG supported 
training in energy related business systems - Standard F indicator). 20 413 
   
Indicator 6 Target Achieved 
Number of SMEs trained on energy management, technical energy 
fields, and development of bankable project proposals (Number of 
people receiving USG supported training in technical energy fields - 
Standard F indicator). 50 294 
   

 
 

                                                 
4 As indicators occur, they will be added to this chart.  
5 Indicator 1 is updated after a pilot project innauguration is completed as per Table 1.. 
6 Indicator 2 is updated after the M&V procedure for each pilot project is completed as per Table 1. 
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Indicator 7 Target Achieved 
Number of EE project applications received as a result of information 
dissemination. 30 69 
   
Indicator 8 Target Achieved 
Number of website hits. 4500 14575 
   
Indicator 9 Target Achieved 
Number of seminars for chambers of commerce and crafts and 
consumers associations. 11 14 
   
Indicator 10 Target Achieved 
Number of technology providers presenting their solutions.  9 21 
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ANNEX C 

Fourteenth Quarter Deliverables 
 Invitation for Media Bihać EE Library, dated 07-03-2013, in English and local 

language. 
 Bihać EE Library Press Release, dated 07-03-2013, in English and local language. 
 Letter to Dvokut Pro, dated 07-04-2013, in English and local language. 
 Minutes EE Sector Donor Coordination Meeting, dated 07-10-2013, in English 

language. 
 Press Release Student Energy Club Tuzla, dated 07-17-2013, in English and local 

language. 
 Invitation for Media promotion of Student Energy Club in Tuzla, dated 07-17-

2013, in English and local language. 
 Invitation for the promotion of Student Energy Club in Tuzla, dated 07-18-2013, 

in English and local language. 
 3E – ENERGA SOLAR Letter of Agreement, dated 07-25-2013, in English and 

local language. 
 EE Year Tuzla – Letter to Tuzla Canton Ministry of Education, dated 08-16-2013, 

in English and local language. 
 Invitation for Media Panonica Tuzla, dated 08-21-2013, in English and local 

language. 
 Press Release Panonica Tuzla, dated 08-21-2013, in English and local language. 
 Posters for presentation of School works, in local language. 
 Posters for presentation of CRP solar models, in local language. 
 T shirt branding front, in local language. 
 T shirt branding back, in local language. 
 T shirt branding back STAFF, in local language. 
 EE Year in Tuzla Canton banner 280x50, in local language. 
 EE Year in Tuzla Canton flyer 10x21, in local language. 
 EE Info points – Letter to Municipality Živinice, dated 09-06-2013, in English 

and local language. 
 EE Year Tuzla – Letter to ET School Tuzla, dated 09-06-2013, in English and 

local language. 
 EE Year Tuzla Letter to Jasmin Imamovic Tuzla Mayor, dated 09-05-2013, in 

English and local language. 
 EE Year Tuzla Letter to Premier Sead Causevic, dated 09-05-2013, in English and 

local language. 
 Letter from Municipality Tuzla, dated 09-04-2013, in English and local language. 
 Text about EE Year in Tuzla Canton, dated 09-05-2013, in English and local 

language. 
 Tuzla Canton Ministry Approval re think of Tomorrow, dated 09-09-2013, in 

English and local language. 
 Tuzla Canton EE Technical Assistance, Info Center, Info Points and Media 

Campaign proposal, dated 09-04-2013, in the English language. 
 Invitation for Media EE Info point in Zivinice, dated 09-18-2013, in English and 

local language. 
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 Press Release EE Info point Zivinice, dated 09-18-2013, in English and local 
language. 

 EE Year of Tuzla Canton, Media Campaign Implementation Request for quote, 
dated 09-14-2013, in English and local language. 

 Solicitation for reconstruction and equipping of the EE Info Center in Tuzla, 
dated 09-20-2013, in English and local language. 
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ANNEX E                      

3E Staff 
  
 

Name Position Start Date 

Jane Wilson  
 

Country Project Director 
 

 Effective May 4, 2010* 
 

Zoran Morvaj  Chief of Party Effective May 04, 2010 

Mak Kamenica Deputy Chief of Party  June 1, 2010 

Zoran Bogunovic Senior Public Outreach and 
Education Specialist 

Effective May 04, 2010 

Dusan Gvozdenac Senior Engineer Effective May 04, 2010 

Fahrudin Kulic Chief Engineer June 01, 2010 

Sandra Azman Administrative Assistant/Translator May 14, 2010 

 
Edin Hadzimusic 

 
Administrative Assistant/Translator 

 
May 1, 2012 

* Works 50 % of her time for 3E. 
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