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FARM II’s yield assessments showed that productivity yields of beneficiary farmers were 29 

percent higher than those of non-beneficiary farmers. Greenbelt farmers also significantly 

exceeded African continent averages for all four assessed crops. The study suggested that the 

improved technologies and farming practices introduced by FARM II are taking hold among non-
beneficiary farmers in the region. Here, Betty Abou from Magwi County in Eastern Equatoria 

State packs maize to be taken to Juba for sale. 
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Executive Summary 
 

The people of South Sudan have experienced tremendous hardship and 

almost all news reports coming out of the country in recent years have 

been very negative. Despite the difficult environment, USAID has had a 

positive impact by generating hope and building prosperity for many 

rural poor in the country’s Greenbelt region. The purpose of this final 

project report is to convey that success. The Food, Agribusiness and 

Rural Markets (FARM) II project’s approach was different from the 

assistance other international organizations had provided to these 

farmers in the past. Rather than giving them food or commodity 

assistance, FARM II, like its predecessor FARM I, helped thousands of 

Greenbelt farmers plan and work towards a brighter future by 

introducing them to practical farming technology and knowledge. This 

approach dramatically improved their lives.  

FARM II introduced far more productive seeds than any these farmers 

had ever used. The project also taught them how to prepare their land, 

plant their seeds, and harvest their crops using better agronomic 

practices. Farmers learned not only how to produce enough food for 

their own families, but also how to move from farming at a subsistence 

level to producing enough to feed others. This success brought them 

into a nascent economic system that had not existed in South Sudan for 

several decades. By linking farmers into an economic system, FARM II 

helped restart commerce in the Greenbelt and prompted significant 

behavior changes among farmers and their communities.    

FARM II was much more than an agriculture project, however. It was an 

integrated program that crossed a number of thematic areas—all of 

which are important to South Sudan’s humanitarian needs and 

development objectives. FARM II was a food security project that 

helped Greenbelt farmers to first feed their families, then their 

communities, and then their country. It was also a livelihoods 

program that created economic opportunities that had not previously 

existed in the country, showing the rural poor how to create a living 

from farming by helping them dramatically improve their productivity 

and build their business skills to market their surplus crops. FARM II was 

a resiliency project that helped farmers advance their economic 

progress even during times of heightened insecurity and economic 

decline by teaching them to produce their own food and work better 

within their communities, which reduced dependence on imports and 

foreign aid. The project was a civil society program that used 

agriculture as a mechanism to engage rural populations in a societal 

framework, showing them how to work together in groups to 

collaborate on common areas of interest for both individual benefit and 

the greater good of their communities. FARM II was also a human 

capital project that created a critical mass of knowledgeable and 

experienced farmers in the Greenbelt, thus establishing a strong 
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foundation of talent for a burgeoning agriculture sector while strengthening local institutions to sustain 

this progress in the future. 

FARM II, like FARM I before it, accumulated a great deal of learning and knowledge to help guide future 

programming in South Sudan and similarly distressed areas. Over the last few years, the Fund for Peace’s 

annual Fragile States Index has identified South Sudan as the world’s most fragile state. The country’s 

history of not only conflict and war but also isolation and neglect has created a unique development 

challenge. This challenge is almost unprecedented within the international development community, as 

South Sudan lacks so many of the elements needed for a modern economic system. Given the scarcity 

of knowledge and information about agricultural development in South Sudan, the FARM II project offers 

a wealth of information and lessons learned to guide future evidence-based approaches to improving 

agriculture and development in the country. 

BACKGROUND 

FARM II is a one-year follow-on to the five-year FARM project that ended in 2015. It was designed as a 

robust initiative that would continue the previous project’s activities for an additional year, allowing the 

political and security situation to play out before USAID formulated a long-term assistance plan for the 

country. Given that South Sudan is aligned with and supported by the U.S. Government’s Feed the 

Future initiative, the overarching goal of FARM II was to sustainably reduce poverty and hunger. The 

project design was guided by USAID/South Sudan’s Operational Framework Objectives, which were 

established in 2014 as a response to the conflict that broke out between government and opposition 

forces in December 2013. Under this framework, the primary objective of FARM II was to promote 

recovery and resilience in selected counties in the Greenbelt region. Project activities addressed this 

objective by:  

1) developing a community-led response to the challenges faced by the Greenbelt’s population 

(through market and cooperative development work) 

2) improving the delivery of critical local services to Greenbelt farmers and their communities 

(through capacity development and grants programs) 

3) enhancing disaster preparedness and risk reduction (through efforts to increase productivity and 

production and support farmer groups)  

MARKET DEVELOPMENT 

To be resilient, communities need access to markets for their produce. FARM II increasingly emphasized 

a market-pull strategy to scale up impact and strengthen the resilience and sustainability of selected 

agricultural communities in the Greenbelt. This strategy promoted the economic principles of supply 

and demand needed to form a self-sustaining private sector. The project positively impacted livelihoods 

in the Greenbelt: almost three-quarters of farmers surveyed affirmed that the FARM program positively 

increased their business revenue.1 The same proportion of farmers said they are able to reinvest their 

profits into growing their farming businesses. FARM I and FARM II also influenced collective marketing, 

as evidenced by the 58 percent of survey respondents who reported that they participated in collective 

marketing, mostly by working within the structure of their local farmer-based organization (FBO). 

                                                           
1 FARM II commissioned an independent end-of-project survey in March 2016. This survey asked individual farmers and 

representatives of farmer-based organizations about their experiences with the FARM program. The survey firm attempted to 

draw a distinction between assistance provided by FARM I and FARM II, however it is unlikely that the farmers were able to 

fully differentiate between the two contracts. For that reason, many respondents’ answers addressed the FARM program in 

general rather than the results of the one-year FARM II project. 
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FARM II achieved the following market development results during its short implementation period: 

 Bolstered cooperative unions’ capacity to serve as market intermediaries. Provided skilled 

management liaisons to each organization, awarded almost $200,000 in in-kind commodity 

support grants, trained 552 individuals on cooperative formation, and facilitated organizational 

capacity self-assessments of seven cooperatives. 

 Expanded value addition opportunities. Introduced opportunities in areas such as post-

harvest storage, on-farm and off-farm processing, transportation, aggregation, and crop and 

market selection. 

 Facilitated market linkages. Facilitated almost $2 million of commercial activity, including the 

sale of 210 metric tons (MT) of maize to the World Food Programme’s Purchase for Progress 

initiative. Organized six farmer-trader forums that brought together more than 200 key trading 

partners in the region. Introduced contract farming between 50 farmers and East African 

Breweries Ltd. to source white sorghum for the company’s breweries in Uganda and Kenya. 

Linked 28 smallholders with a South Sudanese seed company, providing access to higher-value 

markets. 

 Strengthened value chain integration. Organized three forums that brought together farmers 

and input suppliers. Facilitated relationships between cooperative unions and two South 

Sudanese input suppliers that provide seed, agricultural chemicals, and farming implements. 

Enabled cooperatives to open two agro-dealer shops in Magwi County in partnership with one 

of the input suppliers and two more cooperatives to plan three partnerships in Central 

Equatoria.  

 Improved access to credit. Designed new financial lending products with two South Sudanese 

financial institutions, giving intermediary organizations access to credit by using lending 

instruments collateralized by sales contracts with reputable buyers. More than 6,000 farmers are 

now receiving quick payment at the farm gate thanks to this capital infusion in Western 

Equatoria. 

AGRICULTURE PRODUCTIVITY 

Increasing the agricultural productivity of smallholder farmers in South Sudan was one of FARM II’s 

fundamental goals. Increased productivity helps the rural poor move beyond subsistence farming and 

enables them to independently carve out a living. The FARM I and II projects impacted behavior change 

in Greenbelt’s agriculture sector. Almost 94 percent of farmers surveyed stated that they have 

experienced the benefits of new farming methods and 85 percent reported that the new practices 

resulted in a better-quality harvest. Almost all (93.8 percent) said that they will continue applying these 

improved farming practices. In addition, almost 89 percent of the respondents claimed that FARM 

assistance led them to increase their land under cultivation. FARM II’s yield assessment showed that 

beneficiary smallholders’ yields were 29 percent higher, on average, than the yields of farmers in the 

non-beneficiary control group (22 percent higher for maize, 37 percent higher for groundnuts, 50 

percent higher for beans, and 7 percent higher for cassava). Interestingly, FARM 1 and FARM II 

collectively increased maize yields from 800 kg/ha in 2010 to 4,274 kg/ha in 2016, a 535 percent increase 

over the six-year period during which yields were tracked each year. The assessment showed that both 

beneficiary and non-beneficiary farmers in the Greenbelt exceeded the African continent average for all 

four crops—in most cases doubling or tripling it. The results of the yield assessment also suggest that 

technology and farming knowledge are being broadly spread to non-beneficiary farmers in the region. 
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FARM II achieved the following productivity results over the past year: 

 Introduced modern seed technology that dramatically increased yields. Distributed 294 

MT of improved seed and 200 MT of locally sourced cassava stems to 5,774 farmers in the 

Greenbelt. Sourced all cassava cuttings from local cassava farmers. 

 Reduced post-harvest losses from 40 percent to 7 percent. Distributed 40,000 fifty-kilogram 

hermetic storage bags through cooperative unions across all three Equatoria states. A random 

sample of 60 bags showed that hermetic bag use cut post-harvest losses from 40 percent of 

crop volume to 7 percent.  

 Increased land under improved cultivation. Placed 29,607 hectares (114.3 square miles) 

under cultivation with improved technologies and practices. 

 Delivered training on good agronomic practices. Established demonstration plots in 32 of the 

project’s 36 payams and conducted at least one farmer field day at each site. Aggressively 

delivered training on good agronomic practices (GAPs) and post-harvest practices.  

 Expanded the reach of agricultural extension services. Extended service area from 27 

payams under FARM I to 36 under FARM II. Increased size of FBO network from 666 to 732, a 

10 percent increase during the one-year implementation period. Identified and trained 772 lead 

farmers, 20 percent of whom were women. Carried out training-of-trainer program to 

empower lead farmers to disseminate GAP knowledge in their communities. Completed an 

alternative technology and communications assessment to learn how to reach a much greater 

number of farmers through radio and SMS. 

 Examined seed multiplication potential. Completed seed multiplication assessment to 

determine how future programming can positively impact this strategically important input.  

CAPACITY BUILDING 

Agriculture shows great promise to help build South Sudan’s economy and create social bonds, but 

human and institutional capacity remains a significant constraint to the sector’s development. To 

improve farming in the Greenbelt, FARM II strengthened human capacity and private and public sector 

institutional capacity. The project also facilitated advocacy. FARM II achieved the following capacity 

building results during the contract period:  

Strengthened Human Capacity 

 Directly trained 5,839 discrete individuals.  Trainings focused on agricultural productivity (61 

percent) and market and business development (39 percent), covering thematic areas such as 

collective marketing, farming as a business, financial literacy, and cooperative formation. Women 

made up large portions of those trained in productivity (63 percent) and marketing and business 

skills (37 percent). 

Strengthened Institutional Capacity of Private Sector 

 Strengthened FBOs. Improved technical and managerial capacity of 542 FBOs. 

 Improved capacity of cooperatives. Delivered collective marketing, farming as a business, and 

financial literacy to 1,763 participants and provided cooperative formation training to 552 

individuals.  Enabled cooperative unions to serve as input dealers by distributing seed and 

hermetic bags. Facilitated organizational capacity self-assessments for five cooperative unions 

and two large farmer associations. 
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 Enhanced business development services. Awarded a $49,740 grant and provided technical 

assistance to a private South Sudanese firm that provided business development services 

support to cooperatives and other agricultural enterprises in Greenbelt.  

 Stimulated entrepreneurialism. Awarded grants and provided business skills training to three 

plowing service providers in Eastern Equatoria, three grinding mill service providers in Central 

and Eastern Equatoria, and one poultry venture in Juba County.  

 Strengthened access to inputs and markets by fostering public-private partnerships. 

Awarded a public-private partnership (PPP) grant to a South Sudanese agro-dealer to fund and 

support a pilot seed multiplication program in Eastern Equatoria. Introduced new lending 

products through PPPs with two South Sudanese financial institutions. Established a PPP with an 

East African brewery to set up an outgrower scheme in Eastern Equatoria. 

Strengthened Institutional Capacity of Public Sector and Advocacy Organizations 

 Strengthened public sector extension services’ ability to serve smallholders. Awarded 

$52,455 in grants to nine County Agriculture Departments to supply transport and office 

equipment. 

 Engaged local private and public sector leaders to strengthen enabling environment. 

Delivered six policy-oriented training sessions on youth in agriculture, land management and 

climate-smart agriculture, and roles and responsibilities of the private and public sectors in local 

agricultural development in Eastern and Central Equatoria.  

 Helped create the first sector-wide consultative body for the grain industry in South 

Sudan. Initiated a partnership with other international donor programs that led to the 

formation of a grain competitiveness committee.  

MONITORING AND EVALUATION 

FARM II instituted a robust monitoring and evaluation (M&E) program that tracked the project’s 25 

performance targets, including seven Feed the Future indicators. The M&E program was designed not 

only to monitor performance, but also to advance learning for further development programs in the 

country. The project achieved the following results.  

 Tracked 25 indicators. Exceeded or met 20 of project’s 25 indicator targets. Did so during a 

very short timeframe in a highly insecure and uncertain environment. Exceeded all seven Feed 

the Future targets. 

 Completed farmer and FBO survey. Collected survey data from 598 farming beneficiaries and 

74 project-supported FBOs in all three states during final month of project to gain knowledge 

about FARM projects’ impact in Greenbelt. 

 Commissioned and completed yield assessment. Assessed yields for FARM’s four main crops, 

randomly sampling 365 project-supported farmers and a control group of 100 non-beneficiary 

farmers to study FARM’s impact on farmer productivity.   

GENDER AND YOUTH 

FARM II’s farmer survey showed that 22 percent of the farming households supported by the project 

are women-led and 80 percent of the farming households in the Greenbelt have active spousal 

involvement. Approximately 40 percent of all FARM II beneficiaries and training participants were 

women. While the project has proven that women can be highly productive farmers, they need to be 
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further economically empowered with stronger business skills and more leadership experience. Youth 

are also an important impact group and are very important to present-day and future South Sudan. 

They, too, have special needs and opportunities that require particular forms of development support. 

FARM II achieved the following results over the past year: 

 Provided business skills and leadership opportunities for women. Helped women become 

more involved in their communities and gain leadership and management experience by actively 

involving them in collective marketing activities with FBOs and cooperative organizations. 

 Conducted youth in agriculture assessment. Completed a study to determine how to best 

incorporate and uplift youth in future agriculture development programs.   

   



 

 

 

 

 
 
 

 
Increasing land under cultivation is a national goal in South Sudan and an 

important way to increase production. With most farmers continuing to use 

laborious methods and hand tools to clear land for crops, FARM II supported 

the use of ox-plows. For example, a project staff member helped a farmer in 

Yei who had an ox-plow begin to rent it out. He earned a small fee for 

himself and enabled his neighbors to expand land under cultivation, benefiting 

himself, his farming organization, and other members of the community. 
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1. Introduction 
FARM II BACKGROUND 

The Food, Agribusiness and Rural Markets II (FARM II) project is a one-

year follow-on to the five-year FARM contract, which ended in 2015. 

USAID intended it to be a robust program that would continue the 

previous project’s activities for an additional year, allowing the political 

and security situation to settle before the Agency formulated long-term 

assistance plans for South Sudan. As South Sudan is a Feed the Future 

aligned country, FARM II’s overarching goal was to sustainably reduce 

poverty and hunger.  

The project continued working in the same nine counties in the three 

Equatoria states that had been covered under FARM I. The new project, 

however, expanded into one additional payam per county, increasing its 

geographic service area from 27 to 36 payams. FARM II remained 

focused on staple crops: maize, sorghum, cassava, groundnuts, and 

beans. It also resumed support for other specialized crops, including 

millet, sesame, and rice. The project continued to scale up smallholder 

production gains to a larger body of farmers while also more 

aggressively helping them develop and access markets for their surplus 

production. A capacity building program supplemented FARM II’s 

production and markets components. It strengthened the human and 

institutional capacity of the private and public sectors, addressing areas 

such as cooperative union development, business development services, 

public-private partnerships (PPPs), advocacy and policy, extension 

service delivery, and entrepreneurship.  

FARM II also undertook several learning activities to help advance 

future agriculture programming in South Sudan, including the following: 

 Assessment reports in strategic areas such as youth in 

agriculture, extension service communications, and seed 

multiplication.   

 Do No Harm training for senior project staff, to help them 

become more sensitive to their influence—positive or 

negative—on potential conflicts in their work and learn how to 

mitigate conflict risks.   

 Organizational capacity assessments (OCAs) of five cooperative 

unions and two large farming associations, providing an in-depth 

understanding of these civil society organizations’ current 

strengths and weaknesses and recommendations for further 

developing these important intermediary value chain groups.   

Consistent with contractual requirements, the project limited contact 

with the Ministry of Agriculture, Forestry, Tourism, Animal Resources, 

Fisheries, Cooperatives and Rural Development (MAFTARFCRD) and 

other national government bodies due to the political and diplomatic 

situation. While maintaining modest coordination with state 
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governments during this volatile period, FARM II continued to work closely with and strengthen local 

government services at the county, payam, and boma levels.  

CONTEXTUAL OVERVIEW OF SOUTH SUDAN 

South Sudan covers an area of approximately 640,000 square kilometers, roughly the size of Alaska. It 

includes stretches of tropical and equatorial forests, wetlands, savannah, and mountains. There are six 

agro-ecological zones corresponding to distinct areas with varying climatic and topological 

characteristics. Each zone presents different opportunities and has unique needs for agricultural 

development. The Greenbelt region, which includes the southern areas of Central Equatoria State, 

Eastern Equatoria State, and Western Equatoria State, offers the greatest agricultural potential in the 

country. This zone has substantial rainfall, fertile and arable land, sufficient population density, and a past 

farming tradition.   
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A typical Greenbelt farming landscape  

With an estimated population of 11.5 million, South Sudan has a population density approximately one-

tenth that of neighboring Uganda. Two-thirds of South Sudanese are under age 30 and about 83 percent 

live in rural areas. Only about 27 percent of the population over the age of 15 is literate, but the literacy 

rate for adult men (above 15 years of age) is 250 percent higher than the rate for adult women (40 

versus 16 percent). South Sudan also has the highest maternal mortality rate in the world (2,054 per 

100,000 live births) and one of the world’s highest mortality rates for infants and children under 5 years 

of age (102 for 1,000 births).2  

South Sudan has been war-torn since the Republic of Sudan achieved its independence in 1956. Sudan 

experienced two bloody civil wars, one from 1955 to 1972 and another from 1983 to 2005, which 

caused significant loss of life and displacement of people. The wars led to an exodus of human talent, a 

disruption of economic activity, and inadequate development of institutions and infrastructure. A 

                                                           
2 National Baseline Household Survey conducted by Southern Sudan Center for Census, Statistics, and Evaluation in 2009. 
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Comprehensive Peace Agreement signed between the Sudan People’s Liberation Movement and the 

Republic of Sudan on January 2005 ended the second civil war. At that point, southern Sudan remained 

an autonomous region of the Republic of Sudan, and was led by the Government of Southern Sudan. A 

referendum on independence took place January 9–15, 2011; the vast majority of Southern Sudanese 

voted for independence. The Republic of South Sudan became the world’s newest independent country 

on July 9, 2011.  

Ninety-eight percent of the government’s revenue and 60 percent of South Sudan’s gross domestic 

product come from the petroleum industry. One half of the land in South Sudan has high potential for 

agriculture, but the United Nations Food and Agriculture Organization (FAO) has reported that only 4.5 

percent of the country’s land is cultivated for agricultural purposes. Smallholder farmers are the primary 

source of agricultural production in South Sudan, with farmers cultivating plots ranging from 1 to 4 

feddans per family.3  

When the first FARM project began operations in 2010, most farmers in the Equatoria states were 

operating at pre-subsistence or subsistence levels, mostly using rudimentary hand-tools, low-producing 

planting material, and inefficient agronomic practices. Farmers were widely dispersed in remote 

locations and were highly risk-averse due their war experiences and severe poverty. For several 

decades, little commercial agriculture existed in southern Sudan, leaving insufficient institutional or 

human capacity to support agribusiness development. The country also had little infrastructure. Roads 

were poor, electricity (from generators) was sparse, and basic services did not exist. Inexpensive 

imported foods were highly prevalent in local markets and humanitarian organizations had a long history 

of providing food and relief assistance to local populations. 

FARM I BACKGROUND  

The end of the second civil war in 2005 provided sufficient stability to establish agricultural development 

programs in southern Sudan. USAID created the FARM project to support the country’s goals of 

achieving food self-sufficiency, reducing poverty, and promoting economic growth. The FARM contract 

was signed on February 18, 2010, approximately 11 months before the January 2011 referendum vote 

and approximately 17 months before South Sudan became an independent country. 

The project was awarded to Abt Associates under the Rural Agricultural Income and Sustainable 

Environment (RAISE) Plus indefinite quantity contract. The primary purposes of FARM were to 

sustainably increase agricultural productivity and food production, especially among smallholder farmers, 

to meet the host government’s food security objectives, promote market development, and increase 

trade. Its main components were agricultural productivity, agricultural trade, and capacity building.  

Because of the Greenbelt’s strong agricultural potential, USAID directed the FARM project to 

concentrate its efforts in that region of the country. The project’s geographic area of focus included nine 

out of 27 counties in the Greenbelt, which extends from Budi County in Eastern Equatoria through the 

southern tip of Tambura County in Western Equatoria. FARM’s target commodities were staple crops, 

oilseeds, cash crops, livestock, and horticulture. The Ministry of Agriculture and Forestry (MAF) was 

selected to serve as the project’s main counterpart, with responsibility for liaising with other national 

and state ministries. The FARM project worked closely with the national ministry until 2013. 

FARM underwent a number of evolutions during the contract period, based on USAID’s needs and the 

changing working environment in the country. At the request of the MAF, within the first year the 

project changed focus to center only on cereal crops so it would align closely with the government’s 
                                                           
3 A feddan is the commonly used measure for a plot of land in South Sudan. 1 feddan = approximately 1.038 acres, equivalent to 

a 60 meter x 70 meter plot totaling 4,200 square meters. 
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food security objectives, which emphasized dramatically increasing staple crop production in the 

Greenbelt. Four priority value chains were selected: maize, cassava, groundnuts, and sorghum. All 

activities in other value chains were phased out and discontinued. 

The current conflict between the Dinka-led government and the opposition parties, which started in 

December 2013, significantly altered implementation for the remainder of the project. Upon mission 

orders, FARM evacuated all expatriate staff on December 19, 2013. The project continued activities 

during the four-month evacuation period and was one of the few development programs that continued 

to operate during the crisis. During this period, FARM was able to complete the 2014 seed distribution 

program for Greenbelt farmers.   

When the leadership team returned to South Sudan in late April 2014, FARM continued operations for 

the final contract year. During this final year, the mission asked the project to concentrate on carrying 

out existing key activities, particularly in agricultural production and farmer group formation, rather than 

initiating new ones. USAID also requested that FARM limit direct interactions with the national 

government to only administrative actions, while continuing to work with local government 

counterparts, particularly at the payam and county levels. FARM began close-out procedures during the 

final six months of the contract period. In February 2015, USAID extended the project by two months 

and asked Abt Associates to submit a proposal for a sole-source, one-year bridge contract. The initial 

FARM project’s final report can be accessed through USAID’s Development Experience Clearinghouse 

at the following website address: http://pdf.usaid.gov/pdf_docs/pa00m2zk.pdf. 

 

FARM II produced three short videos about the impact the project has had on farmers in the Greenbelt. They can 

be accessed at: http://www.abtassociates.com/Noteworthy/2016/Videos-Helping-Farmers-Grow-in-

South-Sudan.aspx 

Above: A scene from one of the videos: “From the Ground Up: Rebuilding Agricultural Systems in South 

Sudan” 

 

  

http://pdf.usaid.gov/pdf_docs/pa00m2zk.pdf
http://www.abtassociates.com/Noteworthy/2016/Videos-Helping-Farmers-Grow-in-South-Sudan.aspx
http://www.abtassociates.com/Noteworthy/2016/Videos-Helping-Farmers-Grow-in-South-Sudan.aspx
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“As a senior extension worker, I feel this training has 

helped me to understand how my actions and behavior 

can portray things about my work and affect how 

people see my work.” 

—Joel Taban, FARM II project extension worker, Eastern Equatoria 

 

Mr. Taban and 19 other senior FARM II staff participated in Do No Harm 

training to increase their understanding of the need for conflict-sensitivity 

in agricultural programming. Peter Bauman of Bauman Global led the 

training, which helped attendees learn to identify and address potential 

tensions. The workshop included discussions of real-world scenarios, as 

well as skills-building in areas such as transparency, resource transfers, and 

impact assessments. Because project leaders from all four FARM II offices 

participated, the training also included team-building exercises such as the 

one shown in the photo, which built cohesion and trust. 

 

Photo: Amule Timothy 
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2. Project Management 
USAID awarded the FARM II contract, No. AID-668-C-15-00001, to 

Abt Associates on April 16, 2015, with an end date of April 15, 2016. It 

was a cost-plus-fixed fee agreement with a maximum value of 

$11,999,142. Abt’s team included the three core subcontractors from 

the first FARM project team: Action Africa Help-International (AAH-I), 

which primarily focused on community involvement and the provision 

of extension services; ACDI/VOCA, which supported the production 

and trade components; and Risk and Security Management International 

(RSM), which provided local drivers, some logistics, and security 

management. Three additional subcontractors were added to the team: 

BBC Media Action conducted an extension services communications 

assessment, Making Cents International carried out a youth in 

agriculture assessment, and the Norman Borlaug Institute of 

International Agriculture of Texas A&M University provided a third-

party assessment of FARM II’s impact on harvest yields. Abt also 

subcontracted Veteran Security Services to provide local guard 

services, Bauman Global LLC to deliver a Do No Harm assessment and 

training, UNESCO Club to complete OCAs of seven farmer 

organizations, Digital Development Communications (DDC) 

International to produce three project videos, and Forcier Consulting 

to collect data for an end-of-project farmer and FBO assessment that 

provided insight into the FARM projects’ overall impact in South Sudan.  

2.1 MANAGEMENT AND STAFFING 

The FARM II project had 110 positions, including 10 expatriates, 48 

extension staff, and 14 drivers. They were employed by Abt Associates 

or one of the three core subcontractors. Of this total, 76 positions (69 

percent) were based in the field while 34 (31 percent) were located in 

Juba. FARM II maintained four key personnel: an expatriate Chief of 

Party (COP) and Deputy Chief of Party and two South Sudanese 

specialists—the Community Outreach Expert and the Markets and 

Warehouse Specialist. 

While most of the staff who filled project positions were carried over 

from the FARM I project, several were new. These included the 

Agricultural Value Chain Director, the Monitoring and Evaluation 

(M&E) Director, the Grants Manager, the Central Equatoria 

Coordinator, the Eastern Equatoria Coordinator, and 12 payam 

extension workers. Table 1 lists the 10 expatriate positions. 

The project experienced turnover in the COP and M&E Director 

positions during the year, but both were filled by qualified and 

competent staff in a timely fashion. The Grants Manager and Eastern 

Equatoria Coordinator candidates withdrew at the last minute. The 

Grants Manager position was filled by short-term specialist who 

became long-term approximately five months into the project. The 

intended replacement for the Eastern Equatoria Coordinator  

 

When asked about the 

biggest barrier to 

farming, only 1.7 percent 

of  farmers in the 

Greenbelt named 

insecurity. This clearly 

suggests that agriculture 

can develop despite the 

ongoing conflict.  
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position accepted another job during the 

approval process. This position was filled by 

a short-term specialist during the final five 

months of the project. 

FARM II implemented a very ambitious work 

plan relative to the short-term nature of the 

contract and the difficult work environment 

in South Sudan. With the first two months 

of the contract period dedicated largely to 

start-up and the final two months focused 

on close-out, the project effectively had 

eight months to deliver activities and achieve 

results. Staff worked intensively throughout 

this period and management focused on risk 

mitigation since the short implementation 

period left little margin for error.  

2.2 TECHNICAL SCOPE 

FARM II’s design was guided by USAID/South Sudan’s Operational Framework Objectives, which had 

been established in 2014 in response to the conflict that broke out December 2013. Under this 

framework, the primary objective of the FARM II project was to promote recovery with resilience in the 

Greenbelt region of South Sudan. As shown in Figure 1, FARM II organized all activities to address this 

objective by 1) developing a community-led response to the challenges faced by the Greenbelt 

population by helping develop markets and cooperatives, 2) improving the delivery of local services 

critical to Greenbelt farmers and their communities by building capacity and providing grants, and 3) 

enhancing disaster preparedness and reducing risk by continuing to help increase smallholder farmers’ 

productivity and production and advancing the formation of farmer groups. 

 

 

Table 1: FARM II Expatriate Positions 

 Position Title 

1. Chief of Party 

2. Deputy Chief of Party 

3. Agricultural Value Chain Director 

4. Agricultural Production Director 

5. Monitoring and Evaluation Director 

6. Grants Manager 

7. Eastern Equatoria State Coordinator 

8. Central Equatoria State Coordinator 

9. Western Equatoria State Coordinator 

10. Country Security and Emergency Response Director * 

* Filled by two security specialists in a six- to eight-week rotation. 

Figure 1: FARM II Operational Framework 
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FARM II continued to work with the same staple crops supported by FARM I, as these crops contribute 

to the nation’s humanitarian needs and food security objectives. Because cassava is a calorie crop and 

due to the food shortages in South Sudan, this value chain was re-emphasized under FARM II. The 

project also made a move toward expanding future value chain opportunities for smallholder farmers by 

providing an entrepreneurship grant to a poultry production venture near Juba. 

2.3 GEOGRAPHIC SCOPE 
 

FARM II had the same general geographic scope as FARM I. While working in the same nine counties as 

the first project, FARM II increased the scale of the project and reached more farming communities by 

adding one additional payam per existing county, as shown in Table 2. The project hired additional 

payam extension workers equipped with motorcycles for each new payam and introduced project 

interventions as discussed in other chapters of this report. Due to the conflict in Western Equatoria, 

FARM II was not able to do substantial work in Kozi and Amadi payams in this state. In addition, drought 

in Loshite payam in Eastern Equatoria limited work in this location during the project period. 

Table 2: Payams Supported by FARM II Project 

County Payams Supported Under FARM I New Payams 

Eastern Equatoria State 

Torit Iyere Imurok Ifwotu Kudo 

Ikotos Lomohidang North Ikotos Central Katire Loshite 

Magwi Magwi Pageri Pajok Lobone 

Central Equatoria State 

Yei Mugwo Otogo Lasu Tore 

Morobo Gulumbi Kimba Wudabi Nyepo 

Kajo-Keji Lire Kangapo 1 Kangapo 2 Panyume 

Western Equatoria State 

Yambio Yambio Ri-rangu Bangasu Gangura 

Maridi Maridi Mambe Landili Kozi 

Mundri West Mundri Kotobi Bangallo Amadi 

 

Figures 2, 3, and 4 contain state maps showing the payams supported by the project, both those that 

were supported under both FARM I and FARM II (labeled “old”) and those new to FARM II (labeled 

“new”). 
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Figure 2: Project-Supported Payams in Eastern Equatoria State 

 

Figure 3: Project-Supported Payams in Central Equatoria State 
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2.4 SECURITY 

When FARM II commissioned an independent end-of project survey in March 2016, only 1.7 percent of 

smallholders felt that security was the biggest barrier to developing their farming businesses. The 

assessment showed that the Greenbelt’s farmers achieved significant development gains despite South 

Sudan’s difficult security situation and that rural communities in the region have become more resilient 

and self-reliant. FARM II was one of few development programs in the country during 2015; most 

international assistance provided to South Sudan during the year focused on emergency relief or 

humanitarian assistance. The experience of FARM II shows that development assistance remains highly 

relevant in South Sudan’s current context—such assistance builds a foundation for peaceful and 

prosperous societies in the country.  

FARM II integrated security management into all aspects of operations and decision-making, as security 

continued to be a critical issue throughout the contract period. Proactive security management allowed 

the project to implement the large majority of planned activities and perform well beyond most 

performance targets with limited security challenges. The FARM II team was comprised of dedicated, 

mission-focused staff who worked cooperatively to implement project activities while mitigating security 

risks. The project established a culture among staff that emphasized security as the top priority. 

Management consolidated expatriate housing into one central location and carefully maintained curfews 

to safeguard staff. As office break-ins became more prevalent in Juba and other cities, FARM II 

increasingly fortified all project offices. The project eventually prohibited ground travel on most major 

roads and relied heavily on infrequent air travel to transport staff between Juba and most project sites. 

Evacuation plans were established, and sometimes used, and project activities were postponed or 

sometimes canceled when certain areas became too dangerous. 

Figure 4: Project-Supported Payams in Western Equatoria State 
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Continuing FARM I’s approach, an international Country Security and Emergency Response Director 

(CSERD) provided by RSM gave full-time attention to security management and to oversight of staff 

safety and asset protection. The expatriate CSERD position was filled by two highly qualified 

international security professionals who alternated with each other for six- to eight-week shifts. They 

assisted project management with security planning, security management, and emergency 

responsiveness. The CSERDs maintained regular contact with project staff in all implementation areas 

and closely networked with the professional security community in Juba to stay current on the country’s 

latest security information. They reported directly to the COP as well as to Abt’s home office Security 

Director. The CSERDs prepared weekly security analyses for project management in the field and for 

Abt’s home office. 

The project’s security concerns mainly revolved around 1) a rapidly deteriorating economic situation, 

creating increased desperation among many South Sudanese and leading to a growing crime rate in the 

region’s major urban areas and along transportation routes; 2) expanding violence in Western Equatoria, 

which centered around conflict over local grazing rights between the Zande population, which is 

primarily agriculturalist, and Dinka-dominated Sudan People’s Liberation Army (SPLA) units deployed to 

protect migrating Dinka pastoralists; and 3) a great deal of political uncertainty due to arduous peace 

talks between the government, led by 

President Salva Kiir, and the opposition, 

led by Riek Machar.    

Despite the challenges, FARM II was 

able to continue project operations in 

most areas of the Greenbelt. However, 

the security situation in Western 

Equatoria continued to deteriorate 

throughout the project’s life. Although 

activities in that state were sometimes 

delayed, FARM II was able to 

implement a substantial portion of 

planned work there, including seed 

distribution and training activities. 

Some activities, particularly those 

scheduled during the final months of 

the project, were canceled because of 

safety concerns.  

2.5 FINANCIAL MANAGEMENT 

The overall contract budget for FARM II was $11,999,142. Full obligated funding was received by the 

middle of the implementation period. Although the project numbers are not yet completely final, 

approximately 98 percent of FARM II’s contract value was spent and approximately $273,270 of the 

contract budget remained unspent. 

As shown in Table 3, FARM II spent 18 percent less than the budgeted amount for grants. Commodity 

prices for purchases such as processing equipment were lower than expected, which reduced overall 

costs for many grants. Also, despite aggressive solicitation efforts, a shortage of acceptable applications 

for the entrepreneurial grants program limited spending in this grant area. FARM II anticipated that a 

balance would remain in the grants line item and received USAID approval to purchase more oxen and 

equipment for five cooperative unions with these funds. However, these additional grant expenditures 

had to be cancelled due to vendor delays during the final month of the project.   
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Members of the FARM II Western Equatoria team with Redento 

Tombe, Community Outreach Expert (center) 
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Cost Line Item Contract Budget Incurred Costs 
Remaining 

Balance 

Percentage of 

Budget Spent 

Direct Costs 7,892,155 7,890,596 1,559 100 

Grants 1,200,000 982,364 217,636 82 

Indirect Costs 2,227,790 2,173,715 54,075 98 

Total Costs 11,319,945 11,046,676 273,269 98 

Fixed Fee 679,197 679,197 0 100 

Total Costs Plus Fee 11,999,142 11,725,872 273,270 98 

 

  

Table 3: Cost Line Item Summary Analysis 
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“We will train our farmers the right way to grow crops, one 

seed per hole, in straight lines with correct spacing. With proper 

training and the right kinds of support, Greenbelt farmers will 

adopt these practices!” 

—Costa Mwale, FARM projects’ Agriculture Production Specialist 

Many argued that South Sudanese farmers’ low levels of education would make it 

too hard for them to learn modern farming methods. Mr. Mwale argued 

otherwise, boldly proclaiming that the project would teach local smallholder to 

farm the right way. Mr. Mwale’s vision guided FARM’s approach for all six years. 

This confidence and commitment paid off as local farmers’ yields continued to 

rise year after year. 

 

Above: Mr. Mwale (center) and farmers look at cassava leaves in a field. 

 

Photo: Abt Associates 
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3. The FARM Model 
The FARM model for agricultural development centered around 

support for South Sudanese smallholder farmers. The vast majority of 

smallholders were pre-subsistence farmers when the first FARM 

project began in 2010. Many were dependent on outside assistance or 

reduced to eating one meal a day for long periods prior to each harvest 

season. 

3.1 FARM’S FBO MODEL 

FARM I began by working with pre-existing farmer clusters and helping 

local farmers gather together to form community farming groups, 

which the project called farmer-based organizations (FBOs). Both 

FARM I and FARM II assisted the FBOs in establishing governance 

procedures and helped them formalize by obtaining recognition from 

their local governments. The FBOs vary in size, with a current average 

of 27 farmers per group. Some FBOs were structured to emphasize the 

special interests of groups such as women or youth. 

During the early years of the first FARM project, the objective was to 

help smallholders become food secure at the household level. The 

project achieved this by focusing on interventions to increase farmers’ 

productivity and overall production. The FBOs, now 732 strong, serve 

as a distribution network to efficiently disseminate project 

interventions to individual farmers. Figure 5 illustrates how FARM I and 

FARM II supported FBOs in the Greenbelt. 

 

 

Once an FBO was established, FARM’s first intervention was to 

introduce improved planting material for staple crops such as maize, 

groundnuts, or cassava. The seed was imported from suppliers in 

Uganda and provided to FBOs through in-kind grants. To complement 

the seed program, the projects introduced good agronomic practices 

(GAPs) through field training delivered by FARM I and FARM II 

Figure 5: FARM’s FBO Support Model 

 

The FARM II project 

was about helping to 

create a peaceful 

society in South 

Sudan, …. one seed, 

per hole, at a time.” 

 

David Miller,  

Abt Associates  

Portfolio Manager 
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To date, farmers in the Greenbelt have had three 

fundamental choices for marketing their surplus 

produce:  

 Sell at the local market. While locally 

grown produce is now prevalent in Greenbelt 

markets, over-supply, limited product 

differentiation, and high competition among 

local farmers result in low prices. 

 Offer surplus to traders who bring trucks 

to the farm gate. These opportunities are 

not ideal because traders enjoy greater 

bargaining power, leading to low prices and 

slow payment. 

 Engage in collective marketing. 

Communities pulling together can reduce 

production costs, improve product quality, 

and aggregate harvest to achieve economies 

of scale, enabling them to access higher-

paying buyers and gain trading power. 

 

 

extension workers to FBO leaders and public sector 

extension staff. Other project initiatives helped some 

FBOs increase land under cultivation by providing land 

preparation and plowing services through in-kind 

grants to local service providers. Lastly, both FARM 

projects trained FBO leaders on how to minimize 

post-harvest losses and increase the quality of their 

harvests. They were then expected to pass this 

knowledge along to their members. 

These interventions required changes in behavior, 

which did not quickly take hold for many farmers. 

Given that farmers were highly risk-averse and had 

low educational levels, the adoption rate was rather 

slow at the beginning. FARM I developed targeted 

behavior change initiatives during the first years of the 

project and built solid relationships between project 

staff and local farmers. These factors—coupled with 

the results achieved by early adopters, which other 

farmers could see with their own eyes—led to 

growing adoption rates that took hold more broadly 

after several planting seasons.  

FARM II continued to support many beneficiaries who remain subsistence farmers, as it is vitally 

important to maintain food security and continue providing social services to this fragile group. 

However, a large number of project-supported farmers are now growing surpluses; they need to market 

their surplus production to improve their livelihoods and uplift the status of their families.  

3.2 FARM’S COLLECTIVE MARKETING MODEL 
 

FARM II implemented a private sector-based collective marketing model (see Figure 6). This approach 

was an appropriate and effective way to grow the agricultural economy in South Sudan, where 

government resources for this purpose are extremely scarce. While the agricultural sectors of many 

African countries are stifled by excessive government control, South Sudan has the opportunity to build 

a private sector-led agricultural system driven by market incentives and economic principles. This could 

provide a comparative advantage on the African continent.  

FARM II’s collective marketing model achieved significant impact. Fifty-eight percent of farmers surveyed 

reported engaging in collective marketing, with 54 percent saying they participate in collective marketing 

through their FBOs. This model gave farmers and farming groups entry to better markets for their 

produce while also providing them with access to empowering inputs such as seed, land preparation 

services, and value-addition processing technologies. These services allow them to reduce operational 

costs and expand the scale of their production. 
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FBOs begin the aggregation process by consolidating members’ surplus production. They then further 

aggregate by bringing it to a payam collection hub or one of the 130 cooperative societies in FARM II’s 

nine-county service area. Under the FARM II model, once harvests are consolidated at this level they 

can be further aggregated at the county level through cooperative unions; sold to other buyers offering 

the best business arrangements, such as the World Food Programme (WFP) Purchase for Progress 

(P4P) program, large beer companies or other processors, humanitarian assistance organizations, or 

outgrowers; or sold through direct linkages with broker and traders.  

Quality is a critical element of the aggregation process. Produce that does not meet buyers’ standards is 

not accepted into the aggregation system at the payam or cooperative levels. Due to the need to 

preserve quality, post-harvest storage is very important at all levels of the collective marketing system. 

As key intermediaries in the value chain system, cooperative unions create significant market demand 

for smallholder produce and link farmer groups with large-scale buyers. They play a number of vital 

roles, including: 

 Aggregator of surplus harvest from local producers, allowing access to distant markets where 

better prices can be obtained 

 Powerful bargainer, enabling farmers to join together to obtain the best prices and business 

conditions for their harvests rather than compete against each other  

Figure 6: FARM II Collective Marketing Model 

Text Box 1: Types of Farming Organizations in the FARM Collective Marketing Model 

FBOs. Civil society organizations composed of farmers in the same community who come together to learn and 

apply new technologies and practices and benefit from economies of scale. 

Cooperative societies. Legally registered entities formed by their members—FBOs located in the same vicinity. 

Tend to be relatively informal with limited understanding of investment and business planning. 

Cooperative unions. Legally registered entities comprised of 5 to 16 cooperative societies in the same county. 

Created to serve as intermediaries to aggregate produce and provide members with access to larger buyers and 

to input technologies. 
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 Market intermediary, helping producers meet buyer preferences in areas such as price, harvest 

quality, crop variety, supply reliability, and desired quantity, and then providing extension 

support to help farmers respond to buyer requirements 

 Agro-input dealer, helping member farmers gain access to farming technologies and services that 

increase productivity and expand production 

 Credit intermediary, absorbing and flowing down much-needed capital investment in the local 

agricultural sector, as the unions have the scale, management capacity, and assets to be credit- 

or investment-worthy 

As shown in Table 4, FARM II worked with seven cooperative unions in all three Equatoria states and 

with two large farmer associations in Western Equatoria that play roles similar to unions. All of these 

organizations had also received assistance from FARM I. Unfortunately, FARM II was not able to deliver 

a full program to cooperative unions in Mundri West and Maridi Counties in Western Equatoria due to 

significant conflict in these areas throughout the year.  

Table 4: Cooperative Unions and Farming Associations Receiving FARM II Support 

 Name of Cooperative/Association County State 

First Year 

Supported by 

FARM  

1. Kajo-Keji Cooperative Union Kajo-Keji Central Equatoria 2013 

2. Morobo Cooperative Union Morobo Central Equatoria 2013 

3. Yei Cooperative Union Yei Central Equatoria 2013 

4. Magwi County Cooperative Union Magwi Eastern Equatoria 2013 

5. Balu Cooperative Union Magwi Eastern Equatoria 2014 

6. Mundri West Cooperative Union Mundri West Western Equatoria 2014 

7. Maridi County Cooperative Union Maridi Western Equatoria 2014 

8. Yambio Farmer’s Association (YAFA) Yambio Western Equatoria 2013 

9. Nzara Agricultural Farmers’ Association (NAFA) Nzara Western Equatoria 2013 

 

These unions and farmer associations remain nascent. As discussed in section 6.2.2 of this report, the 

FARM II OCAs of these groups found that they need significant organizational and managerial 

strengthening to fulfill their potential role as a driving force behind the region’s agricultural growth. 

Although strengthening private intermediary organizations is a long-term endeavor that will require 

significant time and resources, it is critical for the development of a thriving and sustainable agricultural 

sector in South Sudan. FARM II recommends that future agriculture programs in the Greenbelt place a 

heavy emphasis on these strategically important organizations, which serve both commercial and civil 

society roles in their communities.  
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“Instead of the government helping the farmers, the 

farmers now are helping to feed people in other 

parts of South Sudan.”  

These are the words of German Oken, a FARM II extension 

worker, who pointed out one of the key impacts of the project’s 

work to link smallholder producers with large buyers. FARM II 

facilitated the sale of maize from cooperative groups to the World 

Food Programme, which used the grain to feed some of the 
country’s displaced population in the Greenbelt and other parts of 

the country. 

 

 

Photo: Abt Associates 
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4. Component 1: Agriculture Markets 
Building on the successes of the FARM I project, FARM II as able to 

successfully increase smallholder productivity in the Greenbelt region 

of South Sudan. FARM II’s 2015 yield assessment highlights the 

Greenbelt’s status as a very productive agricultural region with 

comparative advantages that include an abundance of fertile land, a 

favorable climate, and access to water. The region is also blessed with a 

talented farming population that has the potential to be among the 

most productive smallholder farmers on the African continent. 

No matter how productive they are, however, the Greenbelt’s farmers 

cannot move beyond subsistence farming unless they have access to 

markets. Furthermore, South Sudan’s future health as a nation depends 

on the strength and resiliency of its communities, and self-reliance 

cannot be achieved without market access. Trade creates 

interdependence and common interests within communities, which in 

turn encourage cooperation and compromise at an even broader level, 

bringing mutual benefits to all.   

FARM II tackled the challenge of helping farmers and communities 

develop their capacity to market surplus production, while 

simultaneously introducing market opportunities in the region’s 

agricultural sector. Development professionals working in South Sudan 

are quite aware of the many barriers impeding market development: 

poor infrastructure, a largely illiterate population, instability, and a poor 

enabling environment. However, FARM II and project beneficiary 

communities overcame many of these challenges and made substantive 

market development gains over the past year. 

FARM II increasingly utilized a market-pull strategy to scale up impact 

and strengthen the sustainability of the Greenbelt’s agricultural sector.  

New market prospects were introduced to smallholder farmers, 

encouraging them to adopt and invest in improved technologies and 

farming practices so they can expand their farms and increase their 

productivity. FARM II introduced the economic principles of demand 

and supply needed to form a self-sustaining private sector, and taught 

farmers and agribusinesses to operate and function within such a 

system. The project then helped farmers learn how to make sound 

economic decisions for investment, sustainability, and profit-making.  

4.1 STRENGTHENED COLLECTIVE MARKETING 

SYSTEM 

FARM II continued work that began under FARM I to strengthen FBOs, 

cooperative societies, cooperative unions, and farming associations—

the key intermediate value chain actors in the Equatoria states. As the 

collective marketing system is new in South Sudan, FARM II took a very 

active role in forming the system and used project resources to 

demonstrate the value of collective marketing to farmers and farming 
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groups. The project did this by carrying out a robust training program that introduced collective 

marketing to a critical mass of farmers and farmer group leaders, conducting management and 

organizational strengthening activities, and providing material support through in-kind grants. However, 

to be viable in the long term, a sustainable and effective collective marketing system must be based on a 

market-driven commercial approach led by actual participants in the system—primarily farmers, farmer 

groups, local private and public sectors, and civil society. The development of a participant-driven 

collective marketing system is a long-term endeavor. Each collective organization will evolve with its 

own unique characteristics over time, depending on its opportunities, needs, and leadership. Therefore, 

donor support should assume a long-term facilitative role, such as by providing training and targeted 

technical assistance to help collective organizations and agribusinesses work together to achieve mutual 

business interests.  

 

4.1.1 Enhanced Collective Marketing Skills  

For an effective collective market to take hold in South Sudan, a critical mass of farmers and farming 

group leaders must have the basic business skills to function in a market-driven agricultural system. They 

must also understand why collective marketing provides value to their farming system. As farmers in 

South Sudan have low levels of education and a dearth of commercial experience, the lack of basic skills 

such as financial literacy poses a significant constraint to development of an effective market-driven 

agricultural sector in the Greenbelt.    

FARM II addressed this problem by launching a training-of-trainers (TOT) program to teach smallholder 

farmers and cooperative organizations what it means to be a commercial farmer and why it is important 

to participate in a collective marketing system. Trainees included project extension staff, cooperative 

representatives, progressive farmers, lead farmers, and local government officials. These trainings were 

largely delivered by South Sudanese consultants. FARM II verified that 1,763 participants attended the 

collective marketing, farming as a business (FaaB), and financial literacy training programs and 552 

Text Box 2: FARM II Interventions in the Maize Value Chain 

Maize is an essential staple crop in East Africa, grown by most farmers for food security and income 

generation. FARM successfully introduced one of East Africa’s most technically advanced varities—Longe 5 

maize seed—into South Sudan from Uganda starting in 2011 and continued distributing it to smallholders in 

the Greenbelt through the end of FARM II. Longe 5 is a drought-tolerant, open-pollinated variety with high-

yielding attributes. It produces a quality protein maize that produces 70 to 100 percent more lysine and 

tryptophan than most modern tropical maize varieties.    

Maize was FARM II’s predominant crop, and was in demand in local markets and by large institutional 

buyers such as the WFP. FARM II procured 60,000 kg of Longe 5 seed from Uganda and distributed it to 

local FBOs through project-supported cooperative unions. The large majority of these seeds were planted 

during the second harvest season, due delays in the seed approval process. 

The FARM II yield assessment overseen by the Borlaug Institute measured an average yield of 4,274 kg/ha 

among FARM II beneficiary farmers—122 percent of the non-beneficiary control group average. The 

assessment also showed that the maize yields of FARM II-supported farmers were 204 percent of the 

African continent average, 170 percent of the Ugandan average, and 257 percent of the Kenyan average. 

Overall, USAID support enabled project-supported farmers to achieve maize yields that were 535 percent 

of the FARM I baseline of 800 kg/ha established in 2010. 

Maize served as the lead and proxy crop for developing the collective marketing system in the Greenbelt. 

FARM II fostered the development of the maize value chain through seed distribution, land preparation, 

seed multipication, GAP training, post-harvest handling and storage, value-addition processing, aggregation, 

logisitics, business linkages, and credit access support. 
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attended cooperative formation training during the one-year contract period. As the trainees were 

expected to disseminate this information back to their communities, many more farmers are likely to 

have benefited from this training. The project also organized several exchange visits where cooperative 

union members could learn from each other.   

4.1.2 Strengthened Cooperative Unions as Key Intermediaries  

In addition to training, FARM II engaged in management and organizational strengthening for cooperative 

unions and farming associations. The OCAs discussed in section 6.2.2 helped the leaders of five 

cooperative unions and two farming associations understand their groups’ strengths and weaknesses so 

they can become more effective collective organizations for their members.  

The project also provided six cooperative unions with skilled Cooperative Union Liaisons, who 

delivered day-to-day support and more firmly linked project interventions to union operations. These 

liaisons were well-educated, with backgrounds in agriculture and an understanding of business principles. 

Although they were project employees, they were embedded within the unions so they could 

strengthen organizational and management capacity from the inside. They helped the unions become 

better organized and more effectively involve their members in collective marketing and begin to apply 

the principles of FaaB. All of the Cooperative Union Liaisons completed training in collective marketing, 

FaaB, and financial literacy; they then passed that knowledge along to the members. 

4.1.3 Introduced Member Service Delivery Options to Cooperative Unions 

The relationship between farmers and farmer groups and their cooperative organizations is vitally 

important to optimize the benefit of a collective farming system. FARM II’s grants and technical 

assistance provided cooperative unions with advice and helped them gain experience providing 

meaningful services to their members. Specific areas of assistance in this area included: 

 Distributing seed and hermetic storage bags. FARM II guided cooperative unions and gave them 

experience serving as agro-input suppliers for their member farmers by distributing and training 

farmers on these two important input technologies. 

 Providing oxen and plows. The project provided 34 oxen and 17 plows to four cooperative unions 

and showed them how to generate revenue by providing land preparation services to members. 

 Delivering raksas. A FARM II grant covered the cost of these three-wheeled motorcycle trucks, 

and the project advised the unions on renting them out to members for transportation of 

farming inputs or harvest surpluses. 

 Providing processing equipment. The project showed cooperative unions how to support their 

members by making on-farm processing equipment (e.g., maize shellers, cassava chippers, and 

ground paste millers) available for a fee. 

4.2 EXPANDED VALUE-ADDITION OPPORTUNITIES 

As smallholders begin to engage in the market to sell their excess produce, they must understand the 

needs and requirements of their paying customers. Higher-paying customers demand higher quality, 

larger quantities, and better reliability. To obtain better prices, farmers must learn how to increase the 

value of their products. And to meet buyers’ demands and become viable business entities, smallholder 

farmers must learn to adapt to better technologies and management practices such as improving post-

harvest handling and processing to increase the marketability of their crops. FARM II implemented 

several interventions to help farmers in these areas. 
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Table 5: WFP Maize Grain Quality 

Specifications 

 

4.2.1 Improved Post-Harvest Storage  

Poor storage leads to net losses and a decline in the 

quality of the harvested crop. Post-harvest storage is 

needed at various levels of the value chain—beginning at 

the farm and continuing throughout the aggregation and 

distribution process. Because post-harvest storage is 

such a valuable component of the value chain, FARM II 

helped improve post-harvest storage at both the farmer 

and cooperative levels. The project also worked to 

speed up the harvest collection process. 

As the largest institutional buyer of harvested grains in 

South Sudan, WFP-P4P offers a significant market 

opportunity for the Greenbelt’s farmers. P4P aims to 

purchase up to 750 metric tons (MT) of maize per year 

from local farmers. The program, however, has stringent 

quality standards that producers must meet if they are 

to sell maize to P4P (see Table 5). In addition, the WFP tests all produce for aflatoxin, and levels cannot 

exceed 20 parts per billion (10 parts per billion for grade 1 grain). While these criteria are not easy to 

meet, FARM II helped farmers pass the WFP quality tests by following effective post-harvest storage and 

distribution practices. 

  

At the farm level, FARM II trained 2,199 smallholders on post-harvest handling and distributed 40,000 

fifty-kilogram hermetic storage bags, which significantly improved grain quality and increased the storage 

life of harvested grains. This on-farm storage technology dissemination activity is discussed in greater 

depth in section 5.1.1.3. At the intermediary level, the project provided warehouse management training 

to all seven project-supported cooperative unions and to two farmer associations. 

   

Text Box 3: FARM II Interventions in the Groundnut Value Chain 

Groundnuts are one of the most important crops in the Greenbelt, used as a good source of protein and 

vitamins for the South Sudanese population. Groundnuts are used for home consumption and can also be 

marketed as a cash crop. They can be processed into a paste and can be mixed with other foods; they are 

also one of the major sources of cooking oil in East Africa. When grown in rotation with other crops, 

groundnuts can improve soil fertility because of their capacity to fix atmospheric nitrogen.  

Most locally sourced groundnut seeds in South Sudan are low-yielding and highly susceptible to disease.   

FARM II procured 150,000 kg of unshelled Red Beauty groundnut seed from a Ugandan vendor and 

distributed it to all nine counties in the service area. Red Beauty is a high-yielding variety preferred by 

Greenbelt consumers with a short 90- to 110-day growing season. The large majority of this seed was 

planted during 2015’s second planting season. 

The Borlaug Institute yield assessment showed an average groundnut yield of 2,487 kg/ha among FARM II 

beneficiary farmers—137 percent of the average for the control group of non-beneficiary Greenbelt 

farmers, 259 percent of the average for the African continent, and 355 percent of the Ugandan average. 

They closely matched Kenya’s high yields of 2,598 kg/ha. 

FARM II fostered the development of the groundnut value chain through seed distribution, land preparation, 

GAP training, post-harvest handling and storage, value-addition processing, aggregation, logisitics, business 

linkages, credit access support, and market and business training. The project also emphasized groundnut 

cultivation during crop rotation and sustainable agriculture training. 
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In addition to having strict quality standards, the WFP only purchases maize in large quantities. The 

minimum order is typically 20 MT. Therefore, the unions need to aggregate significant amounts before 

they can sell. The unions and farmer associations reported that it can take up to two and one-half 

months to collect enough maize to fill a WFP order. The raksas that the unions received through FARM 

II grants are enabling them to speed up the harvest collection process. By more quickly collecting 

farmers’ produce, they can reduce the time the crops spend in storage before they are delivered to the 

customer.  

4.2.2 Enhanced Primary Processing 

4.2.2.1 Cooperative Unions 

Following a similar distribution program by the first 

FARM project, FARM II helped strengthen 

cooperative unions’ member services by awarding 

in-kind grants totaling $23,150 for post-harvest 

processing equipment. This equipment included 

maize and groundnut shellers, sorghum threshers, 

and cassava graters and chippers. The machinery 

improves crop quality, reduces drudgery for those 

responsible for primary processing at the farm level 

(mostly women), and enhances incentives for 

farmers to increase production. It can make farmers 

more efficient and save labor, helping South 

Sudanese smallholders be more competitive against Ugandan importers. With increased agricultural 

production in the Equatorias, there is a need to further expand the availability of such technologies.  

FARM II staff met with most of the cooperative unions that had received processing equipment under 

FARM 1. Most of the equipment was found to be lying idle. There were two main reasons for this:  

 The unions were requesting that members pay cash to use the equipment, but because cash is 

not readily available in rural areas, farmers were reluctant or unable to use the machines. 

 Because the equipment is very valuable, the unions’ practice was to keep it at their headquarters 

for the sake of security. But since each union has members in multiple payams, these centers 

were not convenient for most farmers, making it difficult and expensive for them to transport 

their crops to use the equipment.   

The project recommended that the unions address the problem by treating the equipment as one more 

tool in their evolution toward farming as a business. First, FARM II advised the unions to ask for 

payment in kind rather than cash. This improved farmers’ 

ability to use the machinery, since they have the means of 

payment at hand. The unions can then sell this produce to 

earn revenue. Secondly, the project recommended that the 

unions distribute the equipment throughout their service 

areas, relying on trustworthy members to manage the 

machinery in exchange for a fee. In addition to making the 

machines more accessible to a broader range of farmers, this 

practice gave the equipment managers valuable business 

experience and enabled them to earn fees. Many union 

members are female, and FARM II suggested they be 

prioritized for this activity to strengthen their commercial 

skills and elevate their roles in local farming communities. 
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A multi-crop thresher and maize sheller, one of the 

types of processing equipment that FARM II grant funds 

enabled cooperative unions to purchase 
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A raksa being used to transport a maize 

sheller to a union’s member-farmers. 
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4.2.2.2 Small Enterprises 

By distributing maize and cassava grinding mills to three groups through the entrepreneurial grants 

program, FARM II introduced flour milling for the first time as a commercial business opportunity for 

agribusiness entrepreneurs in the Equatorias. Because 

mechanized flour milling is rare in the region but the demand 

for flour is high, business opportunities for this value-addition 

technology have significant potential for success. Although it is 

happening very slowly, there are signs that some independent 

entrepreneurial activity is taking hold in the Equatorias, with 

some farming groups using their harvest profits to purchase 

processing equipment for their own farming operations and for 

commercial purposes.    

4.2.2.3 Value-Addition Equipment Operators 

To make value-addition processing sustainable, FARM II trained 

operators of primary processing and value-adding enterprises 

to further strengthen their skills and help their businesses 

become more successful. The training was offered over a two-

day period, with intensive working sessions focused on topics 

such as business plan development, business profile development, business profitability analysis, business 

management, and enterprise development. Many of the participants had obtained equipment through the 

FARM I and II projects; seven had received FARM II entrepreneurship grants. 

4.2.3 Targeted Higher-Value Crops  

Because seed is a strategic agricultural input, seed multiplication creates an important value-addition 

opportunity for farmers who 1) can meet the high quality standards of seed multiplication buyers, and 2) 

have outgrower relationships with these companies. Seed producers can receive prices up to 50 percent 

higher than farmers who grow standard crops. FARM 1 began supporting seed multiplication linkages 

between FBOs and seed companies in 2013. FARM II further developed this market opportunity for 

smallholders by working with two South Sudanese input suppliers—Seed Grow and Century Seed—

during the contract period. FARM II also helped some farmers grow higher-margin crops such as sesame 

and white sorghum, which often command higher prices if markets can be identified for them. 

4.3 FACILITATED VALUE CHAIN LINKAGES 

FARM II worked aggressively to build linkages among different segments of the value chain during its 

short implementation period. For the first time in South Sudan, financial institutions have developed a 

financial product specifically targeting smallholder producers, private input supply companies have geared 

up to establish agro-dealer partnerships with farmer groups to bring seeds and other inputs closer to 

farmers, and breweries are tapping the production potential of smallholders to source raw materials. 

The project also made progress in integrating smallholder producers into both the input supply chain 

and the grain markets by helping link them with aggregation centers and warehouse facilities. All these 

activities are beginning to boost confidence and hope among many smallholder producers and farmer 

groups.   

4.3.1 Assessed Markets and Stakeholders 

During the first quarter of operations, FARM II conducted a rapid market assessment and stakeholder 

analysis to determine key value chain players, obtain a deeper understanding of prevailing market 

“In one meeting, we decided to 

use [the money earned selling 

cassava stems] to acquire our 

own value-addition equipment… 

We plan to provide grating and 

grinding services to other farmers 

as an income-generating 

activity… we want to become one 

of the best service providers in 

the country.” 

Manase Sebit, Pisak-Ngakoyi FBO,  

Central Equatoria 
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dynamics, and gain an understanding of the market position of South Sudanese commodities against 

popular imports.  

Since the Juba market plays a significant role in 

determining product prices, the team assessed 

six markets within the city. A key finding was 

that the larger traders dominating Juba 

markets were primarily Somalis, Ethiopians, 

Eritreans, Ugandans, and Kenyans. Many of 

them were known to import food products by 

the truckload for distribution in key markets 

in Juba, and from there to other larger towns 

in the north and west. The study confirmed 

that almost 75 percent of agricultural 

products, including staples, were being 

imported from Uganda. South Sudanese 

products were perceived as being more costly 

and of lower quality. Domestic producers and traders were also perceived as unreliable. The traders 

were unfamiliar with supply market opportunities for staple crops that existed in the Greenbelt. 

However, given the devaluation of the South Sudanese currency during the course of the FARM II 

implementation period, many of the traders expressed openness to domestic procurement if their 

requirements for quality, volume, and cost could be met. FARM II invited a number of these traders to 

participate in the farmer-trader forums scheduled later in the project. 

 

The FARM team also visited five weekly or daily markets in Western Equatoria to better understand 

product flows and marketplace dynamics outside Juba. These markets drew large numbers of traders 

and consumers from surrounding areas within the county. Rural women play a prominent role in 

marketing both primary and processed products at these markets. 

 

4.3.2 Linked Key Value Chain Components 

FARM II helped attract the attention of targeted buyers, increasing their awareness of agricultural 

opportunities in the Greenbelt, and worked to raise the business confidence of buyers, key service 

providers, and investors. The project also increased farmers’ and farmer groups’ contact with these key 

players, providing information, technical assistance, and sometimes grants to support market entry. By 

facilitating numerous partnerships that benefited farmers and farmer groups, the project helped them 

tap into input and output markets to improve their livelihoods and resilience. 

4.3.2.1 Organized Farmer-Trader Forums 

FARM II organized six farmer-trader forums in all three states, drawing a total of 204 participants. The 

purpose of these forums was to bring together key players to discuss prevailing trade issues, establish 

business connections, and understand access to credit issues. Local traders, larger Juba-based traders, 

financial institutions, and state government representatives attended these events. The presence of the 

Chamber of Commerce proved particularly valuable, as it provided farming groups with useful 

information about marketing their produce across state lines. Financial institutions such as Kenya 

Commercial Bank and Equity Bank also attended some of the forums. The forums drew substantial 

participation from cooperative unions, cooperative societies, and block farm groups. 
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Women selling produce at a local market in Yambio.  
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In these meetings, FARM II staff introduced farmer 

groups to the major buyers of staple crops in the 

region. The WFP used the meetings to explain its 

P4P program and express its desire to purchase 

maize, red sorghum, and other grains from local 

farmers if they can accumulate sufficient volumes 

and meet product quality standards. East African 

Breweries Ltd. (EABL) also participated in some of 

the events, expressing an interest in purchasing 

white sorghum from South Sudanese farmers. The 

main outcomes of these meetings were 

relationships among farmer groups, traders, and 

buyers. They also resulted in improved 

understanding between farmers and traders, which 

was later parlayed into future business deals.    

4.3.2.2 Convened Farmer-Input Supplier 

Forums 

FARM II organized three farmer-input supplier 

forums in Eastern and Central Equatoria. The 

purpose was to develop relationships between 

cooperatives and two South Sudanese input supply companies that provide seed, agricultural chemicals, 

and farming implements. A total of 36 participants attended these meetings, mostly representatives of 

cooperative societies and unions. The two companies, Yei-based Century Seed and Juba-based Seed 

Grow, viewed the forums as a way to strengthen and grow their input supply networks and improve 

their outreach to smallholder farmers in a cost-effective manner. The forums provided an opportunity 

for the farming groups to consider options for serving as agro-dealers, thus improving their members’ 

access to critical inputs in locations closer to their farms. 

Through these forums, FARM II developed a micro-franchise concept linking farmers directly with 

commercial input suppliers. As a result, the Magwi and Pageri Cooperative Unions have signed 

memoranda of understanding (MOUs) with Seed Grow and have opened agro-dealer shops in their main 

towns. Both shops are strategically located to provide easy access to members and passersby. At the 

end of FARM II’s contract period, these shops 

were beginning to sell maize seed in 

preparation for the first 2016 planting season. 

Seed Grow is also engaging with two 

cooperative societies in Palwar and Pajok to 

establish similar agro-dealer shops. This will 

further extend the company’s reach to 

smallholder producers who want to produce 

maize and sorghum to sell to large buyers such 

as the WFP or EABL. Century Seed is 

interested in establishing similar micro-

franchising relationships with cooperative 

unions in Yei, Kajo-Keji, and Morobo in Central 

Equatoria and creating links with YAFA and 

NAFA in Western Equatoria, since this state 

lacks a credible input supply company. 
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Members of the Magwi Cooperative Union in front of the 

agro-dealer shop they created after FARM II helped link 

the union to Seed Grow. 

 

How did farmer-trader forums work? 

Planning began well in advance when project staff 

prepared two templates—one for farmers and the 

other for traders and buyers. The first part of each 

forum was spent in working groups guided by 

FARM II specialists. Farmers met and brainstormed 

about production costs. Using the template, they 

calculated their pricing structures. Meanwhile, the 

traders and buyers did the same. Using their own 

template, they laid out the costs of taking farmers’ 

produce to market and selling it.  

Once this process was complete, the two groups 

came together and shared information fully and 

openly so that each side could clearly appreciate 

the other’s costs. In most cases, farmers had 

expected traders to pay them full market prices 

because they did not understand that the traders 

themselves had costs. The traders, in turn, learned 

why farmers’ prices were higher than they had 

previously anticipated. 
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4.3.3 Supported State Agriculture 

Show 

FARM II supported a three-day trade show 

in Torit from November 18 to 20, 2015. 

The event was sponsored by the Eastern 

Equatoria Ministry of Agriculture, which had 

been trained in trade show organization by 

the first FARM project.  FARM II provided 

logistics and accommodations support to 

enable 30 farmers from two unions in Pageri 

and Magwi, along with members of several 

FBOs in Ikotos and Torit Counties, to 

attend. Western Equatoria did not hold an 

agricultural trade show in 2015 due to the 

conflict. Central Equatoria has not yet 

sponsored an agricultural trade show.   

4.4 FACILITATED STRATEGIC MARKET LINKAGES 

Despite the troublesome security situation and declining economy in South Sudan, FARM II was able to 

successfully establish a number of strategic linkages to boost smallholders’ market opportunities and 

sales. In fact, South Sudan’s weakened currency makes domestic production more price-competitive in 

both domestic and regional markets. These early commercial activities are important for the Greenbelt’s 

farmers, since they may parlay into significant business opportunities in the future.  

4.4.1 Facilitated Sales to the World Food Programme-Purchase for Progress Program 

The WFP’s P4P program, the leading buyer of grains and legumes in South Sudan, uses these foodstuffs 

to feed thousands of refugees, vulnerable families, and school children. Since the WFP procures 

approximately 3,000 MT annually, it provides one of the largest ready markets in South Sudan. P4P’s 

practice is to purchase commodities through vetted traders who serve as “registered suppliers.” From 

the very start, FARM II worked closely with P4P to link it with farmer groups across the Greenbelt.  

The WFP had hoped to purchase 750 MT of maize from South Sudanese smallholders during the 2015 

second marketing season, but was unable to do so. Due to insufficient aggregated volumes, inadequately 

organized farmer groups, and delayed responses from smallholder farmer groups and traders, the WFP 

was able to issue supply contracts for only 300 MT of maize from FARM II-supported farmers and 

others. P4P hopes to procure the remaining 425 MT of maize during the next marketing season.    

FARM II addressed this demand-supply gap by helping farmer groups in the Greenbelt develop the 

capacity to meet the P4P demand. The project team carried out an assessment to identify farmer groups 

and cooperatives with potential capacity to meet the WFP’s requirements. After identifying 10 promising 

farmer groups, cooperative societies, and cooperative unions, FARM II helped them become registered 

suppliers. These organizations were then able to apply for supply contracts, which would essentially 

ensure them a market for the season.  

YAFA and NAFA in Western Equatoria and the Alarokodi Cooperative Society in Eastern Equatoria 

have already signed contracts to sell maize to the WFP after 2015’s second harvest. While Alarokodi has 

already delivered 83 MT more than its contracted volume, as of the end of FARM II’s contract period, 

NAFA and YAFA were continuing to deliver maize under their supply contracts. By the end of this 

marketing season, these three farmer organizations will have sold a total of 210 MT of maize to P4P. 
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A farmer from the Ngoge FBO shows her wares at the 

agricultural show in Torit. 
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4.4.2 Built Relationships Between Farmers and East African Breweries Ltd. 

East African Breweries is keen to establish long-term outgrower relationships with smallholder farmer 

groups in the Greenbelt. EABL seeks to source locally produced commodities, primarily white sorghum. 

The company’s plan is to source the sorghum in the Greenbelt and export it across the border into 

Uganda and Kenya, where it operates two breweries. Early in the 

contract period, FARM II worked with EABL to launch a pilot 

initiative to test its favored variety of white sorghum, Gadam, with 

several farmer groups in Eastern Equatoria.  

The pilot initiative kicked off with distribution of certified sorghum 

seed to 50 FARM II-supported farmers in Pageri, Magwi, Palwar, and 

Pajok. Each of the smallholders received 2 kgs of seed. This seed is a 

short-season (90-day) variety with yield potential of up to 4.5 MT per 

hectare. This variety is attractive to farmers because it will enable 

them to produce and harvest sorghum in the first season. Sorghum 

production for many in the Greenbelt has largely been a second 

season crop because of the extremely long maturity period required 

by traditional varieties.  

Most of the 50 farmers selected to serve as pilot outgrowers for EABL are FARM II lead farmers who 

have agreed to assign the land used for the sorghum pilot as demonstration sites. This will enable others 

in their communities to observe and learn about this hardy, high-yielding variety, which is not only 

nutritious but also ideal for brewing beer.  

4.4.3 Fostered Other Market Linkages  

Groundnuts for regional export. The significant devaluation of South Sudan’s currency over the past 

year has created a great deal of hardship for the people of South Sudan. It has also, however, created 

opportunities for local farmers, as Ugandan crop imports are now quite expensive and South Sudanese 

crop exports inexpensive. Regional buyers are tapping Century Seed to source and supply groundnuts in 

South Sudan because even though it is an input supply company it has deep roots and a strong presence 

in the country. With a supply contract for 90 MT of groundnuts valued at roughly SSP 1.08 million, 

Century Seed is looking to Greenbelt farmers to fulfill the order.   

Grains for poultry feed. FARM II worked with one of South Sudan’s commercial integrated poultry and 

hatchery operations to help it buy grains, particularly maize, from the project’s beneficiary farmers. This 

Juba-based firm, South Farmers Company Limited, is keen to establish linkages with smallholder farmers 

who can supply maize to meet its need to feed 40,000 baby chicks per month (current production). 

FARM II also awarded a $10,000 grant to Global Agro Venture Ltd. under the entrepreneurship grants 

program to further support poultry production in the country, as this industry represents a potential 

market opportunity for smallholder farmers in the Greenbelt.  

4.5 MADE CREDIT MORE ACCESSIBLE 

Credit and financial services are very important to the Greenbelt’s grain sector, and limited access to 

these services has become a significant obstacle at all levels of the value chain. Farmers’ need for 

immediate cash causes some to harvest their crops early or offload their crops to roaming traders who 

offer ready cash but at very low prices. Traders, however, are typically under-capitalized and unable to 

pay farmers at the point of sale. Smallholders must frequently wait several months to get paid, creating a 

significant disincentive to grow surpluses. WFP-P4P claims that lack of working capital is one of the 

biggest barriers towards meeting its purchase quotas in South Sudan. 
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EABL’s preferred variety of white 

sorghum, used to launch the pilot 

program in Eastern Equatoria. 
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“When we borrow from the bank 

and pay the farmers, we ease the 

tension that arises from delayed 

payment…we can now pay them 

in time and they will be 

encouraged by prompt payment 

to work harder making farming 

truly a business.  As a result they 

will bring more products to our 

warehouses.”  

Anthony Ezekiel Ndukwo,  

YAFA Chairperson 

Although credit access was a significant problem before the December 2013 conflict, it has become a 

more pressing issue as banks have become even more reluctant to lend due to the current security and 

political situation. The economy has been in significant decline and the value of the South Sudanese 

Pound dropped precipitously during FARM II’s contract period, falling from 4.1 SSP/$1 at project 

inception in April 2015 to 30 SSP/$1 at project end in April 2016. Despite this unfavorable environment, 

FARM II made significant progress in improving access to credit during the contract period, creating a 

strong foundation for improved credit and financial services to 

help fuel future agricultural growth.  

The project developed collaborative relationships with two 

financial institutions over the past year. In partnership with 

FARM II, the Cooperative Bank of South Sudan developed Crop 

Advance, a bridging credit scheme to help cooperative groups 

and associations access up to 150,000 SSP in credit to provide 

working capital until they get paid. Similarly, the project 

partnered with the microfinance institution Finance South Sudan 

Ltd. to create another bridging credit scheme that provides up 

to 100,000 SSP to agricultural enterprises. FARM II helped both 

institutions take their lending products directly to farmer groups 

in the Greenbelt.   

Over 70 cooperative and agribusiness leaders participated in 

farmer-financial institution forums during the contract period. In these meetings, the two financial 

institutions introduced their financial products; explained their borrower requirements; and shared the 

terms, conditions, and duration of their credit facilities. The Dutch-funded SPARK project has joined the 

partnership and strengthened both financial instruments by providing a partial credit guarantee for up to 

70 percent of the loan value. The guarantees will reduce lenders’ risk, encouraging them to make more 

loans available in the sector at lower borrowing costs.  

Both NAFA and YAFA received supply contracts from the WFP to deliver 140 tons of maize this 

marketing season. NAFA’s 1,300 members and representatives of YAFA’s 4,700 members authorized 

their associations to borrow funds to facilitate maize aggregation to meet their supply contracts with the 

WFP. NAFA has already borrowed $10,000 from Cooperative Bank of South Sudan, and YAFA is in the 

process of concluding the same process with this lender. These borrowing arrangements enable 

approximately 6,000 smallholder farmers in Western Equatoria to benefit from this credit innovation. As 

the 2016 harvest season gets underway, the project’s target for 10,000 farmers to access credit and 

financial services could be far exceeded.  

Banking is a relationship business. It is therefore important for agricultural enterprises to form long-term 

relationships with the financial institutions from which they hope to borrow. It is also important for 

these businesses to work in a formal manner and to securely and transparently manage their cash. 

Twenty-one farmer groups assisted by FARM II are either opening a bank account or have already 

opened one with the Cooperative Bank of South Sudan so they can access credit in the future, as shown 

in Table 6 on the following page.  
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No. Name of Farmer Group State 
Payam/ 

Boma 
Known Status 

1 Yambio Agricultural Farmers Association (YAFA) WES Yambio Account opened 

2 Nzara Agricultural Farmers Association (YAFA) WES Nzara Account opened 

3 Maperegizo Primary Cooperative Society WES Gangura Ongoing 

4 Baalu Cooperative Union EES Pageri Account opened 

5 Magwi County Cooperative Union EES Magwi Account opened 

6 Yei River County Cooperative Union CES Yei Account opened 

7 Kalaba Primary Cooperative Society CES Otogo Documents submitted 

8 Abulo Meta Primary Cooperative Society CES Mugwo Documents submitted 

9 Dumo Primary Cooperative Society CES Monyo Documents submitted 

10 Turenzu Abe and Sons Primary Cooperative Society CES Wotogo Account opened 

11 Marakonye Multi-purpose Cooperative Society CES Yei Documents submitted 

12 Damandi Farmers General Purpose Cooperative Society CES Lasu Documents submitted 

13 Lemeri Randdukwe Farmers Cooperative Society CES Yari Documents submitted 

14 Morobo Cooperative Union CES Morobo Ongoing 

15 Kendila Primary Cooperative Society CES Kendila Ongoing 

16 Pakujo Primary Cooperative Society CES Gulumbi Ongoing 

17 Tandiba Primary Cooperative Society CES Wudabi Ongoing 

18 Kajo-Keji Cooperative Union CES Kajo-Keji Ongoing 

19 Rewolo Primary Cooperative Society CES Kajo-Keji Account opened 

20 Mvolo Primary Cooperative Society CES Kajo-Keji Account opened 

21 Rural Urban Savings and Credit Cooperative CES Kajo-Keji Account opened 

4.6 ADVANCED MARKET INFORMATION SERVICES 

The absence of accessible, timely, and accurate market information is a considerable barrier to the  

development of efficient markets in South Sudan—markets that would enable buyers and sellers to 

make rational economic decisions about crop selection, investment, and trade. Without such market 

information, buyers have limited knowledge of available supply and suppliers have no knowledge of 

potential demand for their harvest outside their own communities. 

The first FARM project created a prototype rural markets information system (MIS) to help address this 

shortcoming. Under this system, project extension workers use smartphone technology to track 

commodity prices in 14 urban markets across the Equatorias. The system collects weekly prices for 

beans, cassava, cassava chips, cassava flour, groundnuts (dried, unshelled), groundnuts (shelled), maize 

flour, maize grain, millet grain, rice (threshed), rice (unthreshed), and sesame. After being collected 

directly from markets, FARM II’s MIS data is sent via smartphone to Mobile Data Collection Software. 

After the data is processed, it is synchronized with a public dashboard for public access and use. 

(http://www.southsudanagprices.com) 

Table 6: Farmer Groups Receiving FARM II Assistance to Open Bank Accounts 

http://www.southsudanagprices.com/
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The first FARM project made the system functional, and over the past year FARM II focused on 

disseminating the information to a broad range of users and developing a long-term plan for 

sustainability and continued evolution. To avoid duplication and promote cross-donor synergy, project 

staff collaborated with the East Africa Grain Council (EAGC) to integrate the rural MIS into the Regional 

Agricultural Trade Intelligence Network (RATIN), EAGC’s market information portal. RATIN monitors 

regional agricultural commodity trade flows in selected East African markets, including at South 

Sudanese border crossings. Since EAGC is a locally registered entity with a regional presence across 

East Africa, RATIN provides the best option for ensuring that market information continues to be 

available to farmers and businesses after the end of FARM II.  

By the end of the contract period, EAGC was taking steps to access some of FARM’s historical market 

information through the public dashboard, to test its compatibility with RATIN. This preliminary phase is 

continuing. Since FARM II extension workers are no longer able to collect data, other organizations will 

need to assume responsibility for re-establishing the system’s operations. 
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Project extension workers discuss the FARM rural markets information system. FARM II worked to make the system 

sustainable by folding it into the East Africa Grain Council’s Regional Agricultural Trade Intelligence Network, known as 

RATIN. 
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“When I received the training on planting in lines, I went back 

and trained members of my group. When some members of our 

community saw me, they thought I was wasting time at first. But when 

harvest time came, they were surprised. I had to go to my village to 

train another five members of my clan on this new 

knowledge.”  

—Lokosang Levi, Soruba FBO, Yei River County 

Photo: Abt Associates 
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5. Component 2: Agriculture 
Productivity 

One of the significant technical debates early in the first FARM project was 

how the project should train farmers. Some thought that FARM should 

continue to allow farmers to broadcast their seeds, scattering seed by 

hand over large areas of land. They contended that because their levels of 

education were so low, it would be too difficult to train farmers any other 

way. Costa Mwale, the FARM I and FARM II Production Director, boldly 

claimed that the project would train our farmers the right way to grow 

crops, one seed per hole, in straight lines with proper spacing, and argued 

that with proper training and the right kinds of support, Greenbelt farmers 

would adopt these practices. This confidence in the South Sudanese people 

and commitment to helping them reach their potential, as articulated by 

Mr. Mwale, was the fundamental driver behind the projects’ methods for 

all six years of work under both FARM I and FARM II.  

When FARM II received the results of the third-party yield assessment in 

April 2016, this confidence in South Sudan’s farmers was vindicated. These 

results show that the project’s approach for training rural farmers was 

very successful. In fact, uneducated farmers outperformed educated 

farmers during the 2015 harvest season. All groups of FARM-supported 

farmers, for all four surveyed crops, achieved productivity levels that were 

more than double that of the African continent average.  

While a great deal of hopelessness prevails in South Sudan due to the 

current political and economic crises, FARM II’s productivity results 

suggest that the country should be accorded some optimism. The project’s 

bottoms-up approach, based on increasing smallholder productivity, is 

having an impact on building the fundamentals for resilient and peaceful 

societies in South Sudan.   

With proper support, South Sudan’s farmers have shown that they can 

farm themselves out of poverty. With the gradual evolution of surplus 

markets in the Greenbelt and nascent but dedicated local institutions to 

support it, civil society is taking hold in communities throughout region, 

and these communities are becoming more self-reliant and resilient. 

5.1 IMPROVED FARMING PRACTICES 

FARM‘s and FARM II’s most impactful interventions over the past six years 

were the introduction of improved seed technologies and the promotion 

of good agronomic practices. This combination of scientific innovation and 

behavior change adoption significantly empowered the Greenbelt’s rural 

poor, particularly for targeted groups with specialized needs, such as 

women and youth. The FARM projects invested significant resources in 

these two intervention areas. The result was dramatic gains in farmer 

productivity, as illustrated by the findings of the third-party yield 

assessment conducted by the Borlaug Institute during the second 2015 

harvest season.  
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FARM I had conducted its own yield assessments, carried out by project staff, to measure its impact on 

smallholder productivity. As agricultural productivity data is quite limited in South Sudan, FARM II 

decided to invest resources to formalize and enlarge the yield assessment, by having the Borlaug 

Institute design and oversee a third-party 2015 yield assessment that covered not only maize, but also 

cassava, groundnuts, and beans.   

FARM II’s yield assessments showed that beneficiary farmers’ yields were 29 percent higher, on average, 

than non-beneficiary farmers’ yields (22 percent for maize, 37 percent for groundnuts, 50 percent for 

beans, and 7 percent for cassava). The assessment showed that both beneficiary and non-beneficiary 

farmers exceeded the African continent’s productivity averages for all four crops, more than doubling or 

tripling the amount in most cases. The results of the yield assessment also suggest that the new 

technologies and agricultural practices introduced by FARM II are being spread broadly among non-

beneficiary farmers in the region through informal markets and communication. 

 

5.1.1 Increased Farm-Level Production and Small Farmer Productivity 

The FARM II project had significant impact on increasing smallholder productivity in the Greenbelt. As 

shown in Table 7, project-supported farmers out-performed their contemporaries in neighboring East 

African counties and across the African continent as a whole. These numbers illustrate the Greenbelt’s 

comparative advantages for grain production, which are largely due to the region’s fertile land, sufficient 

rainfall, and hardworking smallholder farmers. In addition to these three fundamental resources, FARM 

II’s seed distribution and GAP training interventions made possible large advances that highlight the 

country’s vast agricultural potential. 

Location/Country Maize Groundnuts Beans Cassava 

Greenbelt FARM II Beneficiary 4,274 2,487 3,084 42,506 

Greenbelt FARM II Control 3,510 1,814 1,856 42,052 

Uganda * 2,500 700 1,300 3,300 

Kenya * 1,660 2,598 585 13,471 

DRC * 778 768 610 8,077 

Chad * 1,260 900 1,260 10,442 

South Sudan (FAO) * 964 533 3,090 1,666 

African Continent * 2,098 961 816 8,379 

* Data Source: FAO Website www.faostat3.fao.org   

5.1.1.1 Expanded Access to Improved Seed Varieties 

FARM II continued FARM I’s efforts to distribute improved seed varieties to farmers across the 

Greenbelt. This important activity introduced farmers and farming groups to new seed technologies, 

while complementary project trainings encouraged them to adopt GAPs.  

During the one-year contract period, FARM II distributed 494 MT of improved seeds and cassava stems. 

The procurement and distribution was to have taken place during March 2015, under the FARM 1 

project, in preparation for the year’s first planting season. Seed waiver delays, however, unexpectedly 

postposed these plans until late May 2015, during the FARM II contract period. FARM II therefore 

assumed the responsibility of procuring and delivering the seed, which did not reach most farmers until 

the second planting season, which began in July. 

Table 7: Crop Yield Comparisons (kg/ha) by Country or Location 

http://www.faostat3.fao.org/
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As shown in Table 8, FARM II distributed 294 MT of seeds procured through Equator Seeds, Victoria 

Seeds, and East Africa Seed—all vendors based in Uganda. Project staff traveled to Uganda in March to 

inspect the seed multiplication fields prior to final purchase. The vendors then transported the seed 

across three border crossings to storage facilities in each project-supported county. 

Table 8: FARM II Seed Distribution by Location and Type of Seed (in kg)  

Border 

Entry 

Location 

Warehouse 

Location 

Maize 

Longe 5 

Beans  

K132 

G/nuts  

Red Beauty 

Rice  

Nerica 10 

Sesame 

Simsim ll 

Finger 

Millet  

Serami ll 

Total to 

Warehouse 

Eastern Equatoria  23,150 41,780 74,770 635 4,002 3,090 147,427 

Nimule Pageri 1,620 2,925 5,234   280 281 10,340 

Magwi 6,716 12,116 21,684 335 1,161 804 42,816 

Torit 14,814 26,739 47,852 300 2,561 2,005 94,271 

Central Equatoria  20,120 18,220 30,735  1,618  70,693 

Kaya Morobo 7,070 6,134 12,517  556  26,277 

Yei 6,180 5,538 8,815  498  21,031 

Moyo Kajo-Keji 6,870 6,548 9,403  564  23,385 

Western Equatoria  16,730  44,495 9,365 2,380 2,910 75,880 

Kaya Maridi 5,490  14,600 4,370 780 955 26,195 

Mundri West 4,966  13,209   707 864 19,746 

Yambio 6,274  16,686 4,995 893 1,091 29,939 

TOTAL  60,000 60,000 150,000 10,000 8,000 6,000 294,000 

 

FARM II distributed approximately 200 MT of cassava stem, as itemized in Table 9. The project 

procured the planting material through a South Sudanese vendor, Gilkam International Ltd., which was 

able to source all cassava cuttings domestically in South Sudan because the first FARM project had 

carefully built up a supply of cassava stems resistant to Cassava Mosaic Disease and tolerant of Cassava 

Brown Streak Disease, which are quite prevalent in 

Uganda and other countries. FARM II staff worked 

closely with MAFTARFCRD authorities to inspect the 

cassava for disease before accepting it for purchase. The 

success of the domestic cassava stem program suggests 

future possibilities for local farmers to engage in 

production and multiplication of planting material in 

South Sudan. 

FARM II’s approach for seed distribution was designed to 

empower cooperative unions and build their capacity to 

serve as agro-input dealers and engage in seed 

distribution as a business. The project distributed all 

planting materials to cooperative unions, which in turn 

distributed them to 310 FBOs. In Torit and Ikotos 

counties, the project distributed the seeds and cassava 

stems directly to FBOs, as cooperative unions have not 

yet been established in these areas. Each FBO receiving 

seed was responsible for distributing the material and 

providing support services to its farming members. 

Table 9: FARM II Distribution of Cassava 

Stem by Location and Volume (kg) 

State/County Cassava 

Eastern Equatoria 40,000 

Ikotos 11,200 

Torit 14,400 

Magwi 14,400 

Central Equatoria 60,360 

Morobo 13,000 

Yei 16,120 

Kajokeji 31,240 

Western Equatoria 100,000 

Yambio 37,600 

Maridi *  32,800 

Mundri West*  29,600 

TOTAL 200,360 
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FARM II only provided seeds and cassava cuttings to FBOs that had not previously received the same 

planting material, although they may have received seeds for different crops in previous years. In all, 

FARM II distributed planting material to 19 percent of the 

farming groups for the first time. Eighty-one percent had 

previously received seeds for different crops. 

Following the distribution, project teams visited farmers who 

had received seed from the 2015 seed distribution to ensure 

that they had actually received the seeds and had planted them 

according to project guidelines. Staff also provided further 

guidance and answered farmers’ questions.  

The seed and stem procurement process ran into unexpected 

challenges. FARM II was unable to purchase the planned 10 

MT of sorghum seed because the Seredo seed variety that farmers preferred was not available, a 

common problem in East Africa. In addition, violence in Maridi and Mundri West delayed distribution to 

warehouses and subsequently to FBOs in these counties until the second quarter of the project. 

 

5.1.1.2 Increased Land Under Cultivation with Improved Technologies 

In addition to increasing farmer productivity, expanding land under cultivation is fundamental to 

increasing South Sudan’s agricultural production. It is estimated that only 4.5 percent of South Sudan’s 

arable land is currently being cultivated. In addition, the smallholder farmer typically needs to cultivate 

more than two feddans of land to achieve surplus production.  FARM II continued to provide land 

management trainings to help farmers reclaim fallow land using sustainable methods to optimize the 

productivity of the land and ensure the land can be continually used.   

Land reclamation for agriculture is an expensive endeavor in South Sudan, due to the country’s lack of 

functioning tractors and inability to maintain them. There is also a shortage of labor to clear land by 
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Bags of Longe 5 maize seed awaiting 

delivery to farmers  
 

Text Box 4: FARM II Interventions in the Bean Value Chain 

Beans are becoming an increasingly important crop in South Sudan for food security as well as household 

income. They provide a good source of protein and vitamins and are particularly beneficial for children, 

women, and the elderly. Because bean supply in South Sudan is currently inadequate, they are frequently 

imported from Kenya and Uganda. With the sharp devaluation of South Sudanese Pound over the past year, 

local bean production has become increasingly important. The WFP faces significant challenges sourcing beans 

for its food distribution programs in South Sudan.   

FARM II procured 60,000 kilograms of K132 beans from Uganda for distribution throughout the project’s 

service area. K132 is a preferred variety among Greenbelt consumers. This is a high-yielding bean variety with 

an early maturity period, from 85 to 90 days, which is resistant to black root disease and requires a short 

cooking time. Beans, a nitrogen-fixing legume, are also a good rotation crop for sustainable agriculture 

purposes. 

The FARM II yield assessment showed that beneficiary farmers’ average bean yield of 3,084 kg/ha was 167 

percent of the average yield of their non-beneficiary control group counterparts. Beneficiary farmers were 

able to more than triple bean productivity of the average farm in Africa (816 kg/ha) and achieve yields that 

were 237 percent of the Ugandan average and 527 percent of the Kenyan average. 

FARM II has advanced the development of the beans value chain through land preparation, GAP training, post-

harvest handling and storage, value-addition processing, aggregation, logistics, business linkages, credit access 

support, and market and business training. The project also emphasized beans during crop rotation and 

sustainable agriculture training. 
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hand, which is typically done using hand tools such as pangas and hoes. FARM 1 provided limited in-kind 

land plowing and harrowing grants to selected new farming groups to help them begin cultivation. In all, 

this program enabled farmers to plow up to 2,541 feddans of land during a four-year period. FARM I 

also implemented a pilot block farming program, under which 11 communities in Eastern and Central 

Equatoria each cleared and prepared for cultivation 100 feddans of contiguous land in carefully selected 

sites. The purpose of the block farming program was to demonstrate safe land reclamation practices 

using project-established guidelines. 

FARM II discontinued these two grant programs to re-prioritize resources for market development and 

to allow local land preparation and plowing markets to take hold in the country. A number of 

communities were distressed by this program shift, reflecting the importance of land preparation in 

South Sudan. However, the project and local farming groups worked through this challenge.   

Mechanized plowing remains problematic in South Sudan due to an inability to maintain the equipment. 

Animal traction via ox-plow is proving to be a more appropriate technology in many Greenbelt areas, 

particularly in Lobone, Magwi, and Ikwoto in Eastern Equatoria. As a substitute for providing direct 

plowing support, FARM II awarded in-kind grants to four cooperative unions to provide them with a 

total of 34 oxen and 17 plows. This helped these organizations provide land preparation services to 

their members. In addition, FARM II awarded entrepreneurship grants to three business groups in 

Eastern Equatoria so they could obtain 42 oxen and 21 plows to meet market demand in their local 

areas. The project also has evidence that some local farming groups are using profits from surplus sales 

to invest in oxen that they will use to plow their own farms and the fields of other farmers in their areas 

as an income-generating business.  

5.1.1.3 Improved On-Farm Post-Harvest Handling and Storage Practices 

Inadequate on-farm storage technologies and practices cause farmers in the Greenbelt to lose up to 40  

percent of their crops after harvest. Losses are not the end of the story, however. Poor storage can also 

result in contamination by aflatoxin or other impurities, creating health risks for farmers, their families, 

and the public. Therefore, before purchase large commercial buyers such as the WFP closely examine 

farmers’ grain harvest for impurities, aflatoxin, and other deficiencies. Smallholders whose grains do not 

meet these standards cannot access these higher-paying markets.  

FARM II combatted this problem by continuing work begun 

under the first FARM project. FARM I had tested three 

technologies for combating on-farm storage losses and 

improving quality at the farm-gate, including 50-kg hermetic 

storage bags. As part of this test, FARM I distributed 150 

hermetic bags to 37 smallholders in Western Equatoria in 

2014. The results were striking—in some cases, the bags 

reduced losses by as much as 90 percent. The project then 

ran a pilot distribution of 6,000 bags during the final year of 

FARM 1, which was also successful. 

To build on this success, FARM II provided in-kind grants to 

six cooperative unions and one farmer organization to scale 

up the use of hermetic bags as a practical and economically 

viable technology for reducing post-harvest losses and 

increasing product quality in the Greenbelt. In all, the 

project distributed 40,000 of the 50-kg hermetic storage 

bags. The unions then sold them to their FBO members and 

other farmer representatives at a subsidized rate of 5 SSP 
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You can see the difference for 

yourself. If you stand beside this 

bag, you can hear weevils 

creaking in the bag, but if you 

stand beside these other ones, it is 

all silent—which means weevils 

have failed to find ways to enter.” 

—Lokosang Levi,  

Soruba FBO, Yei River County 
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per bag. The cooperative unions were instructed to reinvest proceeds from these bag sales back into 

their organizations as working capital to grow their operations. Using the unions to get the bags into the 

hands of farmers was part of FARM II’s strategy for building the unions’ capacity to serve as agro-input 

dealers and deliver services to their members. With farmers having experienced the effectiveness of 

these bags, demand for them is expected to grow, providing more opportunities for the cooperative 

unions to serve as dealers.  

These specialized synthetic bags create an air-tight, oxygen-free storage environment that controls 

insect infestation and curbs the humidity that changes the crop’s chemical composition, taste, and color. 

Using the bags effectively also prevents mold buildup, which causes stored grain to spoil. The bags can 

generally be purchased for less than $3 per 50-kg unit and reused for multiple harvest seasons. 

Training on proper usage was an integral part of the project’s hermetic storage bag distribution plan. 

FARM II trained each cooperative union on proper usage when it received the bags. The unions were 

expected to provide the same training to farmers or FBO representatives who purchased bags from 

them, so that they in turn could pass the training on to their communities. 

To measure the effectiveness of the bags, FARM II staff tested 60 randomly selected bags during the 

contract period. The test showed that only 7 percent of crops stored in these bags failed to meet 

acceptable standards. Through this intervention, farmers were able to reduce their post-harvest loss 

rate by 33 percentage points (from a baseline of 40 percent losses to 7 percent losses). This is an 82.5 

percent improvement over the baseline, and exceeds FARM II’s target by 165 percent.  

 

Text Box 5: FARM II Interventions in the Cassava Value Chain 

Cassava is a very important local food security crop. While primarily used for household consumption and 

not considered a cash crop, cassava can be marketed through value-addition processing such as producing 

cassava chips. Although low in nutritional content, it is an ideal source of calories for the South Sudanese 

diet. As a root and tuber crop, cassava stores well in the ground for up to 12 to 18 months and can 

therefore be harvested on an as-needed basis. It is becoming more popular in South Sudan, particularly in 

Eastern and Central Equatoria, as returnees bring knowledge of the crop from neighboring countries.  

Cassava production in South Sudan faces a significant threat from Cassava Mosaic Disease (CMD), a single-

stranded DNA virus transmitted by white flies. Cassava Brown Streak Disease (CBSD), another common 

cassava disease prevalent in East Africa, is already in South Sudan. For this reason, FARM II sourced 200,000 

kg of disease-free cassava cuttings from within South Sudan for the 2016 distribution. Most of these cuttings 

came from FARM cassava stem distributions to local farmers in previous years.   

Cassava stem cuttings are perishable and must be planted within several weeks of the initial cutting. 

Therefore, distributing cassava cuttings is much more challenging than distributing seeds. FARM II 

disseminated the TME 14 and NASE 14 varieties, which are resistant to CMD, high yielding (up to 40 

MT/ha), and offer early maturity (12 to 18 months). NASE 14 is also tolerant to CBSD. 

FARM II’s yield assessment showed little difference in cassava yields between beneficiary and control group 

farmers: 42,506 kg/ha versus 42,052 kg/ha, respectively. However, FARM II-supported farmers grew fewer 

diseased crops and 83 percent of their harvest was marketable compared to 77 percent of the control 

group harvest. The assessment showed that cassava yields in the Greenbelt were outstanding compared to 

the African continent average of 8,379 kg/ha, a 507 percent difference. FARM II beneficiaries also out-

performed farmers in neighboring countries, with yields that were 1,288 percent of the Ugandan average 

and 315 percent of the Kenyan average. 

FARM II furthered the development of the cassava value chain through distribution of cassava cuttings, land 

preparation, GAP training, post-harvest handling and storage, value-addition processing, and marketing and 

business training. 
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5.1.2 Increased Efficiency and Cost-Effectiveness of Delivering Extension Services  

The transition from a subsistence-based to market-based agricultural system requires effective extension 

services that can act as intermediaries between farmers and improved technologies, management 

practices, and marketing methods. These extension services need to be particularly strong in a country 

such as South Sudan, where use of modern technology and management practices is not widespread.  

FARM II followed the extension approach established under FARM I, which organized farmers into FBOs 

to facilitate the delivery of services and dissemination of new technologies and practices. This approach 

helped address the inherent challenges of delivering extension services to large numbers of farmers in a 

region where farms are sparsely distributed over a large geographic area. By working through FBOs, the 

projects were able to scale up more rapidly and reach many more farmers than would have been 

possible by directly targeting individuals.  

The project relied on its extension staff and lead farmers to directly deliver assistance to the 14,155 

farmers, through 732 FBOs, that have been verified to have received services during the FARM II 

contract. However, the end-of-project farmer and yield assessments, combined with a significant amount 

of anecdotal evidence, suggest that many more Greenbelt farmers were indirect beneficiaries whose 

livelihoods were significantly advanced by project interventions. 

5.1.2.1 Delivered Extension Services 

Extension workers. The first FARM project had 39 

extension staff: three at the state level, nine at the county 

level, and 27 payam extension workers—one in each payam. 

When FARM II added nine new payams to the project area, 

the number of extension staff also expanded. The project 

hired new extension workers in all but one of the new 

payams.  

Training for extension workers under the first FARM project 

had been interrupted by the conflict in December 2013, but 

was re-instituted under FARM II. This training covered a 

wide range of topics: extension methods, agricultural 

production practices, crop conditioning, collective marketing, 

FaaB, financial literacy, cooperative formation, and use of 

SMS for data collection. The project also taught extension 

workers to address gender and youth needs and follow a 

“Do No Harm” approach (see section 7.4).  

Lead farmers. Relying only on project-supported extension 

workers is not a cost-effective or sustainable solution. In the 

long term, extension services in South Sudan need to be 

provided by functioning public sector providers or through 

the private sector. Given the relative weakness and lack of 

funding for government agricultural extension services, 

FARM II identified and trained lead farmers to serve as 

community-based extension agents. These lead farmers shared key messages and disseminated new 

technologies within their own communities, reaching farmers in their own languages and with tailored 

techniques. This approach not only ensures transfer of technology and fosters rapid and more effective 

delivery of extension services, but it is also an important step towards sustainability. With the  
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“I love to see my farmers’ 

excitement at their first 

harvest when they see how 

much more they are 

harvesting from the same 

land!” 

 

Miidie Silvana, FARM II extension agent 

(left, shown here with farmer Michael 

Kalisto of the Maposu FBO) 
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ending of FARM II and with project-funded extension agents no longer available, the FBOs and 

cooperatives whose members include lead farmers can continue to advise and assist their members. 

The FARM II project team worked with 772 lead farmers, 20 percent of whom (153) were women. 

They were members of project-supported FBOs and cooperative societies, which helped select them, or 

government extension staff. FARM II extension workers provided TOT training on GAPs and gave the 

lead farmers extension packages to support their efforts. The lead farmers then cascaded their 

knowledge down to farmers in their communities—both members of their FBOs and others who were 

interested. 

5.1.2.2 Increased Accessibility of Farmer Demonstration Sites  

Yield assessments completed early in the first FARM project showed that few farmers were adopting the 

GAPs promoted during project trainings. The low adoption rate was attributed to the highly risk-averse 

nature of farmers in South Sudan, who were reluctant to try new practices because they were not sure 

how well they would work. Following the principle of “seeing is believing,” FARM I developed 

demonstration plots, called Farmer Participatory Learning Centers (FPLCs), to provide a visual 

demonstration of the benefits of following improved practices. The first FPLCs were established at the 

county level, but attendance was low. To address this problem, in 2014 FARM I moved the 

demonstration plots in Central Equatoria from 

the county level to the payam level to make 

training more accessible to local farmers. The 

shift dramatically increased participation. 

FARM II built on this success by setting up 29 

demonstration plots across the three Equatoria 

states. The original plan was for FARM II to 

establish 36 FPLCs, but four sites in Eastern 

Equatoria could not be developed due to 

drought and three in Western Equatoria were 

hindered by insecurity. Local FBOs donated the 

land for the FPLCs, each of which was 1 to 2 

feddans in size. The plots were managed by 

local communities with technical support from 

FARM II extension staff. Technologies 

demonstrated on these plots included 

improved seeds, seeding rates, row planting, 

plant spacing, plant population, and field hygiene 

such as proper weeding. The sites showcased a 

variety of crops: improved maize, sesame, 

finger millet, cassava, groundnuts, rice, and 

beans.  

The FARM II Agriculture Production Director 

reported that the locations of the project’s 

demonstration plot became obvious when he 

was driving through Kotomi in Western 

Equatoria. As he began to see more and more 

fields planted in lines, he knew he was 

approaching an FPLC. When all the fields were 

planted in lines, he knew that he was about to 

arrive.  
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Demonstration sites not only teach farmers, but 

also help feed the community 

Yabongo Girls School in Western Equatoria is addressing 

gender inequality in South Sudan, where women’s literacy 

rates lag far behind those of men. But with the country’s 

economy suffering from two years of civil conflict, fee 

collection has dropped. As exams approached in 

November 2015, the school struggled to afford enough 

food for the girls. Some students were skipping classes to 

go home and collect food to supplement the school’s 

meager rations.  

FARM II stepped in to help. To ensure that students 

would not have to sit in examinations on empty stomachs, 

the project provided the school with 800 kilograms of 

cassava chips grown on nearby demonstration plots. The 

State Ministry of Education said the donation allowed time 

to better plan for the students’ welfare in the next budget, 

adding that other organizations could learn from FARM II 

about giving back to their local communities. 
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The success of the project’s FPLCs led several individual farmers to take the initiative and establish their 

own demonstration plots to showcase new technologies and practices for their neighbors. One farmer 

in Tore, for example, returned home from visiting a FARM II FPLC and enthusiastically set one near the 

location where members of his FBO hold meetings. Project staff identified three such sites, but there 

may be others that were not brought to the project’s attention. This represents an important move 

toward sustainability, with local sources beginning to share the knowledge that was left behind by 

USAID’s six years of intervention. Table 10 lists the locations of FARM II’s demonstration sites, including 

known locations established privately by farmers. 

Table 10: Demonstration Plots by Location and State 

Eastern Equatoria State Central Equatoria State Western Equatoria State 

Payams (11) Payams (12) Payams (9) 

Isohe  Kangapo 1  Bangallo  

Katire Kangapo 2 Mundri town  

Lobone  Lire  Kotobi 

Pajok  Ngepo  Landilli  

Obbo  Kimba  Maridi  

Iyre  Wudabi  Mambe  

Imurok Gulumbi  Bangasu  

Ikotos Central  Panyume  Rirangu  

Obbo Mikomi (established by farmer) Lasu  Yambio  

Lerwa (established by farmer) Ottogo   

Obbo Palotaka (established by farmer) Mugwo   

 Tore   

5.1.2.3 Conducted Farmer Field Days  

Following the practice of the first project, FARM II hosted farmer field days at FPLCs to increase 

farmers’ understanding of how GAPs and new technologies can strengthen their cropping systems. 

Extension staff organized and conducted farmer field days at all 29 FPLCs. The participatory, visual 

approach used at farmer field days enhanced attendees’ capacity to retain information. The events also 

strengthened social cohesion and provided opportunities for business linkages, since various value chain 

actors participated and interacted with each other. 

Farmer field days provided first-hand information on the seed varieties and farming practices 

demonstrated at the FPLCs. Farmers had a chance to practice the new technologies, develop their 

practical skills, and share experiences. Hands-on training covered topics such as planting in a line, using 

one seed per hole, and weeding. Each demonstration plot hosted six farmer field days during each 

planting season, covering the following points: 

 Land preparation 

 Planting 

 First weeding, demonstrating how much easier weeding is when crops are planted in lines 

 Second weeding 

 Crop maturity, showing that improved seed matures more quickly than traditional seed 

 Harvest, illustrating that improved seed yields a more bountiful harvest 

 

FARM II verified that at least 1,295 farmers attended the field days. Members of FARM II-supported 

FBOs participated actively, but the events also attracted others—non-member farmers who wanted to 
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learn to use the technologies the project promoted. One challenge was that many farmers were not 

able to attend all six sessions. The full benefit of the program would have come from individual farmers 

learning first-hand about each key point of the farming season, which would require attendance at all 

sessions. More careful planning and coordination between project extension staff and community 

members to select days for field days would likely help, as would more frequent reminders of upcoming 

events. In addition, establishing even more demonstration plots and placing them closer to FBOs and 

farmers’ communities would likely improve participation. 

 

5.1.3 Explored Delivery Options for Extension Services Through Alternative Media 

In concert with the lead farmer program, FARM II explored ways that alternative media could help 

extension services reach even more farmers at a lower cost. The project conducted an assessment of 

communications delivery options, even though the limited contract period precluded implementation 

under FARM II.  

The majority of the FARM projects’ activities over the past six years were implemented as direct 

interventions that reached project beneficiaries through training, grants, and behavior change activities. 

This meant that the projects’ cost per number of beneficiaries was initially quite high. As FARM II 

continued to scale up activities to a much broader group of farmers, the costs per beneficiary were 

significantly reduced. Now, with many adopters across the Greenbelt and evidence that extension 

information is being shared with non-beneficiary farmers through informal channels, USAID is beginning 

to see significant returns on its investment in the FARM projects.  

As momentum developed in the extension services program, FARM II explored ways to better use mass 

media and telephone technology to reach an even larger farming audience at a lower cost. Such 

initiatives would complement the project’s core extension services work. There are approximately 2 

million people living in the Greenbelt; about 80 percent of them depend on agriculture for their 

livelihoods. FARM II asked subcontractor BBC Media Action, a UK-based development organization with 

a mission to use media and communication to reduce poverty and significant program experience in 

South Sudan, to conduct a communications assessment to explore technology options for reaching 

Text Box 6: FARM II Interventions in the Sorghum Value Chain 

Sorghum seed has a fairly soft exterior, making it more appropriate for use in dryer climates. While it is a 

preferred crop in the northern states of South Sudan and some parts of Eastern Equatoria, sorghum is not 

as preferred in many areas of the Equatorias because they have high levels of rainfall and humidity.  

Preferred sorghum seed varieties are also difficult to source in East Africa and are often not available.  

FARM II was unable to source sorghum seed from Uganda or Kenya for the 2016 season.  

A market does exist for sorghum in the Greenbelt. The WFP is interested in sourcing red sorghum within 

South Sudan, and processors such as East African Breweries Limited (EABL) are interested in sourcing 

white sorghum in South Sudan. FARM II kicked off a PPP pilot initiative with EABL. The brewing company 

distributed 100 kg of a white sorghum seed variety called Gadam to 50 lead farmers in Pageri, Magwi, 

Palwar, and Pajok. FARM II identified these farmers as outgrowers for the pilot, created the business 

linkages between the local farmers and EABL, and arranged GAP training. These farmers agreed to help 

other farmers observe and learn about this hardy, high-yielding variety, which is not only nutritious but also 

ideal for brewing beer. 

In addition to the PPP with EABL, FARM II fostered the development of the sorghum value chain through 

land preparation, GAP training, post-harvest handling and storage, value-addition processing, business 

linkages, credit access support, and market and business training. Sorghum was not included in FARM II 

yield assessment study. 
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Text Box 7: Recommendations from Alternative Media Study by BBC Media Action 

A combination of SMS messaging and radio broadcasts would be an effective mix, since phone coverage 

reaches areas that radio cannot and radio covers some areas where phone coverage is not available. In 

addition, radio provides audio information on extension information while SMS messages complement this with 

written information. The BBC study recommends that a future donor program partner with 8 to 12 local radio 

stations in the main agricultural areas in the Greenbelt. The radio initiative should include three types of 

broadcasts:  

 Fifteen one-minute public service announcements (PSAs). Each announcement would be broadcast several 

times per day on each partner station for a period of two to four weeks. 

 Eight five-minute mini-dramas. Each mini-drama would discuss and develop the key messages contained 

in two or more of the PSAs. Each mini-drama would be broadcast four times on each station during 

the peak evening listening period. Whenever possible, a repeat of each mini-drama would be followed 

by a phone-in program to discuss the issues raised. Each phone-in would feature a local agricultural 

expert as a studio guest to answer listeners’ questions. 

 Two-minute weekly market price bulletins. Selected radio stations would report wholesale prices for 

staple food commodities in at least 14 reference markets across the Greenbelt. Each radio station 

would broadcast price bulletins from two to four local markets that its listeners use regularly. Each 

bulletin would broadcast on the evening of the market day concerned and repeated the following day.  

The study also recommends including market price messaging. The radio partners would communicate market 

prices and other important agricultural information directly to a designated focal person in each FBO in the 

coverage area who has a telephone and who can read and write in English, Juba Arabic, or a local language. The 

focal points would pass on the information to other members of their groups by word of mouth. They would 

also send information by SMS to the donor project on behalf of their FBOs. 

more farmers. The firm developed a series of recommendations to help future agricultural development 

programs incorporate communications technology to reach many more farmers in the Greenbelt than 

the FARM projects could support directly (see text box on following page). 

Radio. Radio ownership remains generally low in many rural areas of the Greenbelt. The rate in Eastern 

Equatoria is the lowest, where only about 34 percent of people have access to a radio.4 Radio ownership 

is higher in Central Equatoria, at 50 percent, and highest in Western Equatoria, where 63 percent of the 

population has access to a radio. Further compounding the limited access to radios, broadcast reliability 

is also a challenge. Radio stations in South Sudan frequently go off the air for long periods, thanks to 

frequent equipment breakdowns and an inability to repair them quickly. Despite these constraints, BBC 

Media Action’s assessment revealed that many farmers in the region are keenly interested in radio 

programming on agriculture if the information would help them improve productivity. The study 

concludes that radio would be the most effect communications media for reaching smallholder farmers 

in the Equatorias. 

Farmers in the Greenbelt speak a variety of languages and dialects. Their fluency in Juba Arabic, the most 

common language in South Sudan, is limited. The BBC study recommends that radio programming on 

agricultural issues be broadcasted in local languages to maximize comprehension, awareness, and impact. 

As discovered under FARM I, any communications initiatives are likely to be unsustainable without 

significant institution building. Currently, local and state governments lack the capacity and financial 

resources to maintain a sustainable broadcast campaign on agriculture through local radio stations. 

                                                           
4 Media access figures are drawn from the BBC Media Action Girls’ Education Survey conducted in June/July 2014. This survey 

was carried out in all three states in the Greenbelt and is representative of the accessible areas in those states.  



 

Prepared by Abt Associates 

 

Food, Agribusiness and Rural Markets II Project: Final Report  July 14, 2016 ▌45 

Donor support, therefore, will be needed for some time to implement an extension services program 

through radio. To achieve sustainable results, such an initiative should incorporate a long-term local 

institutional capacity building program. 

Telephone. BBC Media Action also collected information on phone ownership rates among the farmer 

groups it visited. This research estimated that phone ownership rates are highest in Western Equatoria 

(45 percent) and somewhat lower in Central Equatoria (38 percent). While BBC did not travel to 

Eastern Equatoria, telephone ownership is likely lowest in this state. Overall, mobile network coverage 

in the Greenbelt is good and most areas can receive a signal from at least one of South Sudan’s four 

mobile networks. 

5.1.4 Explored Sustainable Seed Multiplication Options 

As briefly discussed in section 4.2.3, FARM II explored the potential for domestic seed production in 

South Sudan. Since 2011, the FARM projects imported over 1 million kg of seed from Uganda. FARM II 

recognized that its seed distribution program was not sustainable and that the long-term viability of 

South Sudan’s agricultural sector requires the country to establish its own seed production and 

distribution systems. However, the current enabling environment is not conducive to rapid progress in 

this area, due to significant capacity limitations and the absence of policy, infrastructure, and standards. 

Despite the current political and economic situation, there are significant possibilities for rapidly creating 

seed production systems and informal seed markets at the local level. These would make communities 

more resilient and help them continue their economic development.    

The current seed import system has been exacerbated by the collapse of the South Sudanese Pound 

within the past year, which has made imported seed very expensive for local farmers. The South 

Sudanese Government has expressed a growing reluctance to import seed, seeking to mitigate the risk 

of crop diseases spreading into the country. East African seed markets are also unstable, leading to 

frequent shortages of supply and contaminated seed deliveries.   

In this environment, there are some positive developments that suggest that the Greenbelt is ready for 

more-intensive seed multiplication assistance. As pointed out above, FARM II’s yield assessment suggests 

that informal seed markets are developing in South Sudan. In addition, some seed multiplication is 

continuing through linkages established by the FARM projects with local South Sudanese agro-input 

dealers such as Century Seed and Seed Grow. FARM II also has some evidence that a few farmers were 

able to sell part of their harvest as seed to humanitarian assistance organizations. 

FARM II addressed the seed multiplication challenge through a number of activities: 1) distributing seed 

through project-supported cooperative unions; 2) training farmers to condition and store a portion of 

this year’s harvest to serve as next year’s seed; 3) awarding a $45,158 PPP grant to a South Sudanese 

agro-input dealer to help it work with smallholder farmers to advance seed multiplication and seed 

marketing capacity; and 4) conducting a technical assessment of the current status of seed markets in 

the Greenbelt.   

The technical assessment made recommendations on how future programs can proactively improve 

seed multiplication. The report presented several findings that suggest that future agriculture programs 

in the Greenbelt should consider particular investment in this strategic component of the grain value 

chains. These findings included the following:   

 Informal seed markets prevail in South Sudan. While relief organizations are heavily entrenched in 

South Sudan’s seed markets, relief seed only accounts for about 10 percent of total seed used 

and most seed continues to be sourced informally. 
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 The private seed sector is nascent, but growing. A number of commercial seed companies—

including Century Seed, Green Belt, and Afroganics—have established outgrower arrangements 

with smallholder seed producers and are registered as certified seed producers.  

 Planting seed is a “higher-value crop.” Smallholder farmers can earn 50 percent more profit from 

growing seed than from growing grain for sale in the market. 

 FARM’s seed multiplication pilot program is working. The FARM I and FARM II model of developing 

farmer organizations, providing training, and linking farmers to seed companies has contributed 

to a regeneration of the domestic seed industry, particularly in Yei. This model can be expanded 

to other areas of the Greenbelt and the country.  

 Improvements are needed to formalize seed multiplication. Critical components of the seed value 

chain—including inspection, packaging, and labeling—are limited. There are no official 

procedures for testing and releasing seed. The government’s research and testing facilities are 

underfunded and lack vital personnel. 

5.2 STRENGTHENED PRODUCER ORGANIZATIONS 

FARM II’s network of 732 FBOs is possibly the biggest asset the two projects leave behind after six year 

of work in the Greenbelt. These FBOs were organized as civil society groups for economic purposes. 

They offered a new way for farmers to work together for their individual benefit and the  

common good of their communities. These organizations now have the knowledge and skills to not only 

increase farmer productivity, but to also work together as a community to share information, solve 

problems, address issues, and invest in their futures. With support from FARM I and FARM II, these 

communities are now much more resilient and able to continue to grow and develop despite ongoing 
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FARM Agriculture Production Director Costa Mwale (center) meets with members of the Moonlight FBO in Kudo in 

Torit County. 
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conflict, political uncertainty, economic decline, and devaluation of the national currency over the past 

year. 

The end-of-project survey of 74 randomly selected FBOs, representing all nine counties in FARM II’s 

service area, determined that the membership size of project-supported FBOs ranged from 11 to 70 

members. The average was 27 members per group. While FARM II identified 14,155 individual farmers 

who directly benefitted from project services over the past year, the total number of farmers included in 

the FBO network is likely to be approximately 19,764 (732 FBOs x 27 farmers/FBO). Approximately 40 

percent of the FBOs reported that their memberships are increasing, while 32 percent reported that the 

size of their membership has not changed. 

The project’s end-of-project survey of farmers and FBOs demonstrates a great deal of membership 

involvement and democratic participation in decision-making within FBOs. The farmer survey, which 

included 598 randomly selected farmers, showed significant farmer involvement in their FBOs. Almost 

92 percent of farmers surveyed said that they frequently participate in FBO activities and 96 percent 

stated that their FBOs encourage all members to voice their opinions. FARM’s model has also been able 

to achieve sustainability. More than 85 percent of FBO leaders interviewed reported that their FBOs 

will continue to function regardless of future project support, and 62 percent felt that the project 

provided sufficient training to support their organization.  

The first FARM project delivered assistance to 666 FBOs spread across the project’s service area.5 As 

shown in Table 11, FARM II established 106 new FBOs in six of the new payams, yielding a net increase 

of 66 FBOs (40 FBOs assisted by FARM 1 were not verified to have received services under FARM II). 

These new FBOs participated in FARM II’s hermetic bag and seed distributions, lead farmer and training 

programs, and demonstration plot activities during the year. Unfortunately, insecurity in Maridi and 

Mundri West Counties in Western Equatoria precluded the project from adding new FBOs in Amaki 

and Kozi. In addition, a significant drought in Losite Payam in Ikotos County in Eastern Equatoria limited 

activity in this area during the contract period. 

Table 11: Status of New Project Payams in Each State 

State and 

County 

Payam Number 

of New 

FBOs 

Number 

Receiving 

Hermetic 

Bags 

Number 

Receiving 

Seeds/ 

Cuttings 

Number 

Participating in 

Lead Farmer 

Program 

Number 

Participated 

in Trainings 

Number 

Receiving 

Demo 

Plots 

Eastern Equatoria 

 Torit Kudo 13  11 9 4  

Magwi Lobone 21 1 7 7 20 1 

Ikotos Losite 0      

Central Equatoria 

 Yei Tore 19  0 12 15 1 

Morobo Panyume 23  1 15 20 1 

Kajo-Keji Ngepo 14   13 13 1 

Western Equatoria 

 Yambio Gangura 16 2  10 11  

Mundri Amaki 0      

Maridi Kozi 0      

Total 106 3 19 66 83 4 

                                                           
5 This total includes 11 block farms. 
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“Our traditional ways of planting used to be like having so many 

children struggling for the same plate of food. There is always no chance 

for healthy growth. Now is different, our crops looked more healthy.”   

          —Emmanuel Dravule, Tandeba Cooperative  Society 

Above, FARM II extension workers in Torit examine fields planted using good agronomic 

practices—with seeds planted in a line, one seed per hole. Farmers across the Greenbelt 

are now using the improved practices and technologies advocated by FARM II, and there is 

evidence that they are sharing what they’ve learned with their neighbors. A new farming 

culture seems to be taking hold in the region. 
Photo: Redento Tombe 
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6. Component 3: Capacity Building 
Human and institutional capacity in all public and private sectors, 

including agriculture, remain quite weak in South Sudan. The country 

has remained in crisis since December 2013, limiting capacity building 

advances over the past two and one-half years. Few development 

programs remain; most donor resources are now concentrated on relief 

and humanitarian assistance. Virtually all of FARM II’s public sector work 

focused on county-, payam-, and boma-level government bodies, and the 

project maintained positive and productive relationships with these 

public institutions throughout the contract period. The government 

efforts to transition from 10 states to 28 states did not significantly 

affect operations except during the final months as field programs were 

closed. At that point, the changes did cause some disruptions in 

disposing of project property. 

The general environment in South Sudan during the past year was not 

conducive to achieving high-level capacity building gains, but FARM II 

continued to foster significant capacity improvements through a bottom-

up community focus. The project’s training in GAPs and business 

management helped build the skills of a critical mass of rural farmers, 

with an expectation that some of them will rise up to assume leadership 

roles in the sector. In-kind grants and training supported local 

government counterparts, and FARM II continued the previous project’s 

activities to strengthen local institutions—such as FBOs, cooperative 

societies, and cooperative unions—that have business and civic functions 

within their communities. These institutions play a vital role by helping 

farmers work together to benefit themselves and their communities. 

The project also made advances strengthening other civic institutions 

and commercial organizations that support the sector in areas such as 

business development services, agro-dealer input supplies, seed 

multiplication, and financial services. Both grants and training helped 

stimulate entrepreneurialism in the agricultural sector. 

6.1 IMPROVED HUMAN CAPACITY 

6.1.1 Trained Farmers and Farmer Groups        

Helping farmers increase their productivity and develop their livelihoods 

has been a core function of the FARM program since its inception. The 

impact of these efforts on smallholders’ farming practices is illustrated 

by the results of the independent end-of-project survey commissioned 

by FARM II. Almost 94 percent of farmers surveyed said that they now 

see the benefits of the new farming practices introduced by the project, 

and almost 85 percent reported that the new practices have given them 

a better-quality harvest. In all, almost 87 percent agreed or strongly 

agreed that they have increased their farm size since they began working 

with the project. FARM also improved smallholders’ livelihoods, as 

shown by the more than 74 percent of survey respondents who said the 

project helped them increase their revenue. The project influenced 
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capital investment as well: more than 74 percent of farmers surveyed stated that they reinvested their 

profits into growing their farming businesses. As expected, GAP training was the most popular among 

farmers (chosen by 74 percent of those surveyed) followed by collective marketing (23.6 percent), and 

post-harvest handling.  

FARM II’s outreach training program was expansive. Over the short, one-year contract period the 

project trained 5,839 discrete individuals to support production and marketing component activities.6 

Almost 41 percent of those trained were women, illustrating the impact that the project had on this 

vulnerable group. Training programs were carefully and successfully tailored to meet the needs of 

beneficiaries. As the farmer survey indicates, 31.3 percent of beneficiaries are uneducated and an 

additional 43 .5 percent have only limited primary school education. In this context, FARM II designed 

training programs that used hands-on learning or picture-based training materials. The project also relied 

on training 772 lead farmers who then transferred their skills and knowledge back to other members of 

their FBOs and communities. Table 12 below highlights the different topics of FARM II training and the 

total number of participants in each.  

Table 12: FARM II Training Participants by Topic 

Training Program and Topic No. of Participants* 

Market Development and Organizational Strengthening 

  Collective marketing, farming as a business, and financial literacy 1,763 

  Cooperative formation 552 

  Farmer-trader forums 204 

  Business development services 126 

  Farmer-financial institution forums 70 

  Policy dialogues 52 

  Farmer-input dealer forums 36 

  Exchange visits 35 

  Trade fair 25 

Agriculture Productivity 

  Post-harvest handling 2,199 

  Farmer field days/demonstration plots 1,295 

  Good agronomic practices (GAPs) 877 

 

                                                           
6 The total number of separate individuals trained does not equal the total numbers of participants in various training programs, 

because many individuals attended more than one type of training. 
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“In Morobo, our farmers do not work on unified farms as here. So, on return, I think 

at the start of the rainy season, we will have to organize our farmers to start 

working together.”  

Mawa Milton, Chair of Morobo Cooperative Union during a January 2016 exchange visit to Kajo-Keji 

Cooperative Union. Union members said this was best learning they could ever get.  

 

FARM II conducted training in all nine counties in the project’s service area, while also including some 

NAFA representatives from Nzara County in Western Equatoria. Although training was curtailed in 

Western Equatoria due to the conflict, 26 percent of training participants were from this state. The 

counties with the largest proportion of FARM II farmer trainees were Kajo-Keji and Morobo in Central 

Equatoria, Magwi in Eastern Equatoria, and Yambio in Western Equatoria. Table 13 on the following 

page shows the number of participants from each location. 

6.1.2 Trained Lead Farmers 

One of the keys to FARM II’s strategy for scaling up extension services delivery was to identify and train 

lead farmers to serve as community-based extension agents. These lead farmers, who were members of 

project-supported FBOs and cooperatives or local government staff, expanded FARM II’s extension 

service outreach by delivering key agriculture messages and disseminating new technologies at the local 

level. This approach delivered a range of benefits: it expanded the project’s outreach capability, ensured 

transfer of technology and information, and enabled services to be delivered more rapidly. It also 

fostered sustainability—even though FARM II has ended, FBOs, cooperatives, and county departments 

themselves can continue to provide advice and assistance to local farmers. During the one-year 

implementation period, FARM II prepared 772 lead farmers, of whom 153 (19.8 percent) were women. 

FARM II’s selection criteria for lead farmers included 1) an ability to communicate, 2) a clear 

understanding of project-promoted technologies, and 3) access to transportation to reach neighboring 

farmers. FBOs and cooperative societies, along with government extension staff, helped select them. 

Members of each organization sat down with a FARM II extension agent to review possible candidates,  
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look at the selection criteria, and name lead farmers. 

One lesson learned was that there should be at least 

two lead farmers in each FBO so that if one is ill or 

away from home, the organization still has someone 

available to serve its members.    

6.2 STRENGTHENED INSTITUTIONAL 

CAPACITY OF PRIVATE SECTOR 

With a history of neglect and war, South Sudan has 

very few private institutions to support the country’s 

growth and development. International organizations 

and donor programs have filled the void for many 

years, limiting the country’s ability to develop an 

independent, self-reliant, and sustainable agricultural 

sector. The private sector, however, is essential for 

developing a civil society and building resilient 

communities in South Sudan. With farmers in the 

Greenbelt producing surpluses and engaging in the local 

economies that are now forming in the region, FARM II 

prioritized resources to help develop private 

institutions. The project’s private enterprise 

development activities focused on collective producer 

organizations: cooperative unions, cooperative 

societies, and farming associations. FARM II also 

supported the development of several input 

organizations important for grain value chains. These 

included agro-input supply companies; financial 

institutions; and several small entrepreneurial groups interested in providing input services such as 

plowing and land preparation services, value-addition processing (e.g., flour milling), and credit services. 

The project also provided assistance to two professional services organizations (Enterprise Inc. and 

UNESCO Club) that offer business development and analytical services to the agricultural sector.      

6.2.1 Improved Business Development Service Provision   

Development of a functioning agricultural economy requires effective business development services 

(BDS) providers. To date in South Sudan, these services have been primarily delivered by international 

donors and NGOs. To help move beyond this dependence on international support, FARM II used a 

competitive selection process to award a $49,740 grant to Enterprise, Inc., a private South Sudanese 

professional services organization. Enterprise’s mission is to help local small enterprises and start-ups in 

all industry sectors become viable and profit-making companies, thus creating jobs for the citizens of 

South Sudan. The purpose of the grant was twofold: 1) develop Enterprise’s capacity to provide 

sustainable business development services in South Sudan’s private sector; and 2) strengthen project-

supported cooperative unions, cooperative societies, and farmer associations.  

The grant covered the cost of having Enterprise deliver business management and governance training  

to these organizations. Enterprise trained 128 individuals from four cooperative unions, 40 cooperative 

societies, and two farming associates in all three states. The participants had little formal experience 

with or knowledge of governance and enterprise development. Now, as their involvement with farmers 

Table 13: Training Participants by Location 

State and 

County 

Number of 

Participants 

Percent 

of Total 

Eastern Equatoria 

Ikwoto 269 4% 

Magwi 796 14% 

Torit 277 5% 

          Subtotal 1,342 24% 

Central Equatoria 

Kajo-Keji 1,496 26% 

Morobo 1,023 17% 

Yei 452 8% 

          Subtotal 2,971 52% 

Western Equatoria 

Maridi 415 7% 

Mundri West 162 3% 

Nzara 20 0% 

Yambio 929 16% 

          Subtotal 1,526 26% 

Total 5,839 100% 

*These numbers represent distinct individuals who 

received training, and not the aggregate number of 

attendees at all training programs, because some 

individuals attended more than one training. 
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has grown, they have expressed an appreciation for the knowledge and skills they learned at these 

trainings and a desire for further support in this area. 

Enterprise training. There were five three-day enterprise trainings for local groups in Magwi, Pageri, 

Kajo-Keji, and Yei in December 2015 and in Yambio in February 2016 (after it stabilized following 

conflicts in December and January). The trainings focused on building participants’ entrepreneurial skills 

in areas such as business formation, understanding business costs, sales and marketing, financial 

management, planning and budgeting, and the importance of savings and investment.  

Governance training. In February, Enterprise delivered five three-day governance trainings to the same 

organizations in the same locations. This training focused on business governance, targeting such 

subjects as democratic principles, business process controls, human resource management, leadership, 

and performance management. Recommendations from the project’s OCAs were used to enrich the 

content of both training modules.   

6.2.2 Bolstered Cooperative Unions 

The cooperative movement is novel in South Sudan. This approach introduces new ways for 

communities to work together for individual benefit and the common good. The unions and farmer 

organizations are organized to achieve their members’ business objectives, and their decision-making 

practices offer alternatives to local traditions.  

As intermediary organizations that currently support more than 8,500 farmers, cooperative unions are 

very important to the future development of agricultural value chains in the Greenbelt. The unions are 

relatively new and their leadership is inexperienced in areas such as association management and 

business. FARM II delivered significant support to cooperative unions during the contract period through 

the following activities: 

 Provided skilled Cooperative Union Liaisons to six of these organizations. The liaisons supplied 

hands-on management support and technical assistance.  

 Distributed seeds and hermetic bags to farmers through the unions, to give the unions 

experience serving as agro-input suppliers for their farmer-members.  

 Awarded more than $98.565 worth of in-kind commodity grants to give the unions the 

resources to provide their members with land preparation, transportation, and on-farm 

processing services.  

 Introduced business linkages with two South Sudanese agro-input companies. Three unions have 

already formed partnerships with these companies, establishing input supply shops for their 

members and communities.  

 Linked the unions to WFP-P4P program, generating grain sales opportunities.  

 Connected the unions with two financial institutions that can provide working capital credit, 

speeding up the transaction time between unions and farmer groups. 

 Organized several exchange visits, enabling union leaders to learn from strong unions within 

each state. Topics discussed during these exchange visits included the importance of group 

work, business conduct and management, human resources and membership involvement, 

member outreach, post-harvest handling and warehouse management, and collective marketing. 

FARM II contracted a South Sudanese professional services company, the UNESCO Club, to conduct 

OCAs for five cooperative unions and two farmer associations, using a USAID-developed OCA tool. 

The purposes of the assessments were threefold: 1) better understand the competency levels and 
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strengthening needs of each organization; 2) develop an 

intervention plan to strengthen each organization; and 3) 

establish baseline data to measure future progress, including in 

such areas as involvement of youth and women. The OCAs 

were carried out through a facilitated self-assessment process 

at each cooperative union and farmer association. They took 

place in Magwi, Pageri, Yei, Morobo, Kajo-Keji, and Yambio 

from November 2015 through February 2016. A total of 31 

men and 12 women, all board members and management 

representatives of the organizations, participated in the self-

assessment. The OCAs followed a four-step methodology that 

facilitated 1) discussions of seven key capacity areas, 2) 

participant scoring of current organizational status within each 

criteria, 3) participant identification of the stage the leaders 

want their organization to reach in the next 12 months, and 4) 

creation of development plans that identify priority areas for 

improvement. At the end of the facilitated assessments, each 

organization developed an action plan for strengthening its 

organizational and management weaknesses. 

Table 14 summarizes the results of the seven OCAs. Scores 

from 1 to 1.99 represent basic skills, 2 to 2.99 characterize 

moderate capacity, and a score of 3 or above indicates strong 

capacity. The scores show that the organizations each face 

unique challenges and have varying strengths and weaknesses. While several have some structure and 

management systems in place, others continue to be operated in an informal manner. Overall, the 

cooperative unions and farmer associations are more advanced in governance and organizational 

management but quite weak in other areas, including human resources, financial management, and 

performance management.  

Table 14: Summary of OCA Results for Cooperative Unions and Farmer Associations 

Topic Eastern 

Equatoria 

Central 

Equatoria 

Western 

Equatoria 

Average 

 Magwi Baalu Yei Morobo Kajo-Keji YAFA NAFA  

Governance 1.60 2.03 2.33 2.55 3.00 2.05 2.08 2.23 

Administration 1.33 1.74 2.10 2.30 2.74 1.23 1.67 1.87 

Human resources 1.00 1.38 1.50 1.94 2.00 1.32 1.06 1.46 

Financial management 1.00 1.38 1.35 1.90 2.38 1.83 1.55 1.63 

Organizational 

management 

1.16 1.45 2.72 2.44 2.75 1.73 1.90 2.02 

Program management 1.12 1.49 1.86 2.54 2.72 2.63 1.15 1.93 

Performance 

management 

1.00 1.28 2.24 2.30 2.46 1.78 1.90 1.85 

Average 1.17 1.54 2.01 2.28 2.58 1.80 1.62 1.86 
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The FARM II OCA activity also looked at the involvement of women and youth in the Greenbelt’s 

cooperative movement. Both of these targeted groups have special needs related to their roles and 

opportunities in South Sudan’s nascent agricultural sector. Table 15 illustrates women’s involvement in 

the management and operations of the seven cooperative groups that conducted an OCA during the 

contract period.   

Table 15: Women’s Involvement in Management of Cooperative Unions and Farmer Associations 

 Eastern 

Equatoria 

Central 

Equatoria 

Western 

Equatoria 

Average 

Percent 

 

Magwi Baalu Yei Morobo Kajo-Keji YAFA NAFA  

Women’s involvement 30% 40% 30% 30% 38% 30% 40% 34% 

The OCAs showed that in at least three cooperative unions (Magwi, Yei, and Morobo), the majority of 

members are women.  While 30 to 40 percent of management and operations staff of these 

cooperatives in comprised of women, women tend to yield to men for leadership and decision-making. 

A range of barriers—including illiteracy, limited leadership experience, and cultural norms—inhibit 

women from taking more active leadership roles in the cooperative unions. Targeted adult literacy and 

numeracy training for women, in addition to leadership training, are recommended for future 

cooperative union programs. 

6.2.3 Stimulated Entrepreneurism 

As commercial agriculture is a relatively new and growing sector in South Sudan, many needs and 

opportunities are arising for entrepreneurs in the Greenbelt. So far, however, very few individuals in the 

region have the entrepreneurial skills and experience to seize these new opportunities. To spark 

entrepreneurial activity and build entrepreneurial capacity in South Sudan’s agricultural sector, FARM II 

developed a program of competitive grants coupled with technical assistance and training. This grants 

program was designed to pilot innovative and growing business ideas, introduce value-addition 

technologies, and respond to market opportunities in the Equatorias. The project envisioned possible 

awards in areas such as land preparation, input services, post-harvest storage, commodity or food 

processing, transportation and logistics, commodity trading, and credit access.   

As discussed in section 7.1.6, the grants selection process revealed a lack of entrepreneurial experience 

and skills in the region. The project was able to make 

three awards to local groups in Eastern Equatoria, 

which received a total of 42 oxen and 17 plows to 

expand land preparation and plowing services. Another 

three grants covered the cost of grinding mill 

equipment for maize and cassava flour in Central and 

Eastern Equatoria. The seventh supported a poultry 

venture in Juba County that plans to introduce a new 

breed of chicken. Project staff introduced this poultry 

entrepreneur to beneficiary farmers, because poultry 

feed creates a potential market for smallholders.  

FARM II directed its BDS provider, Enterprise Inc., to 

deliver training on business management and planning 

to all these grant recipients. 
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FARM II staff members Redento Tombe and 

Alex Rivera sit in Juba’s Eye Radio studio with 

presenter Rosemary Joseph to publicize the 

project’s entrepreneurship grants. 
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6.2.4 Established Public-Private Partnerships 

FARM II’s comprehensive approach to capacity building also emphasized the creation of PPPs. To foster 

these relationships, the project provided grants, training, technical assistance, and business linkage 

support to private organizations in strategic segments of the grain value chains, which are essential if the 

agricultural sector is to grow. FARM II established strategic PPPs with four private sector organizations. 

6.2.4.1 Seed Multiplication 

The development of in-country seed production capacity has become increasingly urgent, especially 

given the recent significant drop in the value of the South Sudanese Pound. To foster private sector seed 

multiplication capacity in South Sudan, FARM II awarded a $45,158 PPP grant to Seed Grow Ltd., a local 

agro-dealer. Seed Grow contributed $53,240 as cost-share. The company was selected over eight other 

applicants through open competition. Incorporated in 2012, Seed Grow specializes in providing 

agricultural inputs and services that improve rural communities in South Sudan. The company aspires to 

become a research, training, and seed breeding agribusiness.    

The purposes of this grant were to 1) create linkages between a seed multiplication company and a pilot 

group of smallholder farmers in South Sudan; and 2) provide technical assistance, seed processing 

equipment, and other resources needed to make a seed multiplication operation work. The first FARM 

project had provided seed multiplication support to Century Seed in Central Equatoria, FARM II chose 

Magwi County in Eastern Equatoria as the site for this pilot. FARM II and Seed Grow selected 19 

beneficiary farmers from Magwi Cooperative Union and nine farmers from Baalu Cooperative Union to 

participate in the pilot as outgrowers. A local researcher at Palo Taka Basic Seeds Center trained 23 of 

the farmers on the basic principles of seed multiplication. Seed Grow developed three training manuals 

and a comprehensive curriculum for the training. FARM II staff worked closely with Seed Grow on every 

aspect of this activity, which was an exemplar of a learning-by-doing approach to capacity building. 

The program’s outcomes were quite positive considering the grant’s short implementation period. Seed 

Grow signed agreements with the Magwi and Baalu Cooperative Unions to establish agro-dealer input 

shops to sell seeds and other agricultural inputs for their members. FARM II also connected Seed Grow 

with EABL to support a pilot outgrower scheme with local farming groups. The company’s seed 

multiplication operations are proceeding as planned. Seed Grow plans to continue to grow its seed 

multiplication business through linkages with farmer groups and expand agro-input dealer shops to other 

strategic locations in South Sudan. 

6.2.4.2 Access to Credit 

FARM II established MOUs with Finance South Sudan Ltd. and the Cooperative Bank of South Sudan. 

These two PPPs helped the companies develop and market financial products that make credit more 

accessible to smallholder farmers in South Sudan through intermediary farming organizations. As 

explained in Section 4.5, working capital loans from both institutions will be backed by sales contracts 

with reputable buyers such as the WFP and guaranteed in amounts up to 150,000 SSP through the 

Dutch-funded SPARKS project. As of the end of the project, YAFA and NAFA were already using these 

credit instruments to pay smallholder farmers more quickly after purchasing produce from them.   

6.2.4.3 Business Linkages    

The project established an MOU with East African Breweries to create a PPP for a pilot outgrower 

scheme with 50 farmers in Eastern Equatoria who will supply white sorghum for the company’s 

breweries in Uganda and Kenya. FARM II integrated Seed Grow into this partnership, since that 

company will also be working with outgrowers to multiply white sorghum seed as an input into the 

overall production system for EABL’s promising export business model.   
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6.3 INCREASED CAPACITY OF PUBLIC SECTOR AND ADVOCACY 

ORGANIZATIONS 

While the political environment remained disrupted at the national level, and the possible 

reconfiguration of states caused uncertainty at the local level, FARM II continued to make gains by 

working closely with local government counterparts at the county and payam levels.  

6.3.1 Supported Public Sector Extension Services 

FARM II signed programming agreements with 35 of the 36 payams in the service area and developed 

the human capacity of public extension agents by incorporating them into the project’s lead farmer 

training activities. In addition, FARM II conducted a needs assessment of each of the nine County 

Agriculture Departments (CADs). A significant finding was that these offices faced major constraints that 

severely curtailed their effectiveness. For example, they lacked means for their extension workers to 

travel around their service areas to reach the farmers and they did not even have telephones to 

communicate within their offices. To address these challenges, FARM II awarded in-kind commodity 

grants to all nine CADs, totaling $52,455. These grants provided low-cost solutions and had an 

immediate impact on the departments’ ability to deliver extension services to smallholder farmers.  
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Redento Tombe, FARM II’s Community Outreach Expert, hands over a motorcycle and other materials to county 

government officials. The equipment was purchased through an in-kind commodity grant from the project. 

 

6.3.2 Conducted Local Policy Dialogues 

Before the current conflict erupted in December 2013, USAID and other donors invested considerable 

resources in helping South Sudan develop nationally approved policies. USAID, through the first FARM 

project, was instrumental in helping the Republic of South Sudan draft the Agriculture Sector Policy 

Framework (ASPF), an over-arching policy for improved management of the agricultural sector. In 

addition to the ASPF, the first FARM project worked with MAFTARFCRD on the development of 11 
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other agriculture-related policies. Although these policies are in various stages of the government 

approval process, little progress has been made in moving them forward since 2013. 

The current security and political environment in South Sudan is not conducive to enacting and moving 

forward with national policies. At the national level, political issues between the government and 

opposition are far from being resolved. The FARM II project, along with most USAID-funded projects, 

was instructed by the mission not to work with the national government. Tensions between state and 

national government bodies also remain unresolved. During the contract period, two of the three state 

governors in the Equatorias were removed from office by the national government. And although the 

President signed a decree reorganizing the country into 28 states from the initial 10, there is significant 

uncertainty and contention as the country addresses the implementation of this change. 

In this unsettled environment, implementing the policy dialogue requirement of the FARM II contract 

was not straightforward. USAID advised the project to engage by delivering trainings on practical 

themes that would best serve the long-term interests of the agricultural sector in the Equatorias. Project 

staff prepared a list of potential thematic areas. The mission chose the following four: 1) youth in 

agriculture, 2) land management and climate-smart agriculture, 3) standards and quality, and 4) the roles 

of the local public and private sectors in agricultural development. 

FARM II delivered two-day trainings in Torit and Yei in January 2016. The plan was for a half-day to be 

devoted each of the four topics. However, the session on standards and quality had to be canceled 

immediately before the trainings as the trainer for this subject fell ill and was not available for the trip. 

As a result, each training covered only three topics. The 52 participants who attended the trainings 

included representatives from state and county governments, cooperative unions, cooperative societies, 

and several international NGOs. Due to significant 

conflict in Yambio, the training was not delivered in 

Western Equatoria. David Hughes, a former COP of 

the FARM project and a South Sudan agriculture 

expert, prepared and delivered presentations and 

led discussions on land management and climate-

smart agriculture, and on the roles of the local 

public and private sectors in agricultural 

development. Paul Bell, who had conducted FARM 

II’s Youth in Agriculture assessment earlier in the 

year, led the sessions on this topic.  

The policy dialogue trainings confirmed that project-assisted farmers who planted improved seed and 

adopted GAPs have achieved yield gains. The farmers’ ability to form FBOs and cooperatives shows that 

social cohesion can be built within communities and farmers are willing to work together. It was also 

clear that progressive farmers developed with assistance from FARM I and FARM II have succeeded in 

transforming their livelihoods. As the project ended, local leaders understood that they need to 

continue the progress and momentum created by the two FARM projects over the past six years. 

Additional sensitization is likely needed for climate-smart agriculture. While many farmers understand 

traditional land management practices in their local areas and this topic has been included in their GAP 

trainings, contemporary climate-smart terminology and concepts were new to many participants and will 

likely need reinforcement. For example, adoption of climate-smart agriculture will require improved 

water harvesting and conservation agriculture practices. These practices need to be linked with business 

training, gender training, and MIS access. In addition, fertilizer will need to be used to further increase 

productivity and intensify land use for land management purposes. To optimize agricultural productivity, 

value addition and storage need to be improved. Outstanding land tenure issues, which were outside 

FARM II’s scope, must also be resolved by the national government.   
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Policy dialogue training in Torit, January 2016  
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The youth in agriculture training also unearthed some important findings. The group felt that future 

programs should consider providing more extensive training to increase youth engagement in the 

agricultural sector and improve their awareness and ability to identify value chain opportunities where 

they have a comparative advantage. One participant suggested creating youth support organizations that 

specifically address the needs and opportunities of youth in agriculture. There was also a proposal to 

pilot several youth-centered activities to learn about their effectiveness and potential to be scaled up. 

Still another suggestion was to start up agribusiness ventures that would create jobs for youth and 

capitalize on attributes such as their ability to communicate and be mobile. 

6.3.3 Initiated Grain Market Organization and Advocacy 

FARM II initiated a partnership with the EAGC, WFP, and the German Society for International 

Cooperation (GIZ) to jointly launch a one-day “Grain Sector Stakeholders Consultative Workshop” in 

Juba on February 11, 2016. The purpose of the workshop was to discuss how to strengthen market 

opportunities for grain producers in South Sudan. Thirty-four representatives of various segments of the 

industry participated in the workshop. Discussions focused on issues and challenges that negatively affect 

the competitiveness of the sector. Suggestions were made to address the four most significant areas of 

concern:  

 Lack of access roads linking farmers to markets 

 Lack of high-quality seeds of improved varieties 

 Lack of fertilizer use 

 Limited policy advocacy with local governments to address the need to increase farmer 

productivity through training and adopting GAPs 

As a result of this workshop, participants formed a multi-stakeholder Competitiveness Committee, 

which is tasked with reviewing policy issues that constrain the sector’s growth. The committee will also 

advocate for the sector and lobby local and central governments on behalf of farmers, farmer groups, 

and agribusinesses in South Sudan. The committee includes representatives from various segment of the 

grain value chain: farmers, cooperative unions, and cooperative societies; agro-input suppliers; grain 

traders; financial institutions; and processing companies. 
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Participants in the Grain Sector Stakeholders Consultative Workshop in Juba, February 2016  
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“I want people to say that this is a woman of South Sudan!” 

Margret Duku, a member of the Afoyi Hill Primary Cooperative in Eastern 

Equatoria, is proud of her success. “When the war came,” Margret points out, “it 

brought poverty and hunger.” After she and her neighbors returned to their 

farms in 2008, they decided to work collectively and formed the cooperative. It 

wasn’t until they began receiving assistance from FARM, however, that they were 

able to make a bigger impact. FARM provided training and helped the cooperative 

purchase hermetic storage bags and hire a truck to transport members’ crops to 

market. The project also sponsored Margret’s attendance at a national 

agricultural show, where she won first prize. Today, she says “Because of 

USAID’s help, I have been able to raise my children. I have 

sent two of them to university in Kampala…I have wisdom for 

agricultural work and I am happy.” 

 

 

 
Photo: DDC International for Abt Associates 
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7. Cross-Cutting Areas 
7.1 GRANTS 

FARM II expanded on the Innovative Grants Facility (IGF) developed under the 

first FARM project. Given FARM II’s emphasis on a market-pull approach, the 

project’s IGF was primarily designed to support entrepreneurship, business and 

value chain development, cooperative advancement, and public sector extension 

services. However, a substantial portion of grant funds was used to distribute 

seed for the 2015 planting season. The seeds were originally scheduled to be 

provided under FARM I, but waiver and approval delays prevented that from 

taking place as planned and the seed distribution was shifted to FARM II. 

Including these seed grants, the IGF awarded funds through six different grant-

making programs. 

7.1.1 Seed Grants  

FARM II made grants to FBOs in 

all three Equatoria states to 

cover the cost of procuring 

improved seed and cassava stem 

(see Table 16). The grants 

covered the cost of the seed and 

stems, the bags they were 

packed in, and transportation to 

cooperative unions. The unions, 

in turn, distributed the seeds and 

stems to member FBOs, who 

passed them along to members. 

Ultimately, 8,983 farmers in the 

Greenbelt received  planting 

material. As mentioned in 

section 5.1.1.1, FARM II 

distributed 294 MT of improved 

seed and 200 MT of locally 

sourced cassava stems.  The security situation in Western Equatoria created 

difficulties and delays in disseminating cassava in that state and in tracking the 

stems after they were received by cooperative unions.  

7.1.2 Cooperative Union Support Grants 

FARM II issued in-kind grants to cooperative unions to cover costs in four key 

areas, as shown in Table 17. The grants provided the unions with inputs and 

equipment that they then passed along to their members (hermetic bags) or 

used to deliver services to their members (raksas, ox-plows, and processing 

equipment). This approach, more fully described in section 6.2.2, helped build 

the unions’ capacity to function as service providers.  

 

Table 16: Seed Distribution Grants 

Grants 

No. of 

FBOs 

Total 

Amount 

Seed 

Central Equatoria 134 $100,048 

Eastern Equatoria 155 $199,901 

Western Equatoria 65 $129,097 

     Sub-total 354 $429,045 

Cassava Stems 

Central Equatoria 33 $41,400 

Eastern Equatoria 42 $27,600 

Western Equatoria 57 $69,000 

     Sub-total 132 $138,000 

Total $567,045 
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Items Purpose Cost* 

40,000 hermetic storage bags 

 

Reduce on-farm post-harvest losses and contamination 

by aflatoxin and other impurities 

$110,390 

11 raksas (motorized carts) 

 

Transport members’ grain to aggregation points; 

transport processing equipment to more accessible 

locations; rent to non-members to earn cash income 

$33,880 

34 oxen and 17 ox-plows Prepare members’ land for cultivation; rent to non-

members to earn cash income 

$31,535 

Processing equipment (3 maize shellers, 3 

sorghum threshers, 2 cassava chippers, 2 

maize hullers, 3 groundnut paste millers) 

Facilitate post-harvest processing to increase value-

addition 

$23,150 

Total cost of all grants $198,955 

*All items were purchased in U.S. dollars to avoid problems associated with South Sudan’s rapidly changing exchange rate. 

7.1.3 Business Development Services Grants 

A FARM II grant to a South Sudanese BDS provider covered the cost of training for cooperative unions, 

cooperative societies, and farmer associations. After receiving eight applications, in November 2015 the 

project initially awarded two grants: one to Enterprise Inc. for $24,140 and one to Rising Dawn Ltd. for 

$24,952. Unfortunately, Rising Dawn was unable to meet its commitments under the grant because it 

had over-leveraged its time and resources. Accordingly, FARM II consolidated all work into the 

agreement with Enterprise and increased its grant amount to $49,740. In conjunction with the grant, 

FARM II provided substantial capacity building assistance to Enterprise to help it become a strong BDS 

provider for South Sudanese businesses.  

7.1.4 Seed Multiplication Grant 

FARM II provided a $45,158 grant to a local company, Seed Grow, to help fund a seed multiplication 

pilot program in Eastern Equatoria. Seed Grow contributed another $53,240. The project grant covered 

the costs of seed multiplication training and field days; renovation of a warehouse to store the seed; a 

processing plant to clean, grade, and sort the seed; a portion of foundation seed (groundnuts, sorghum, 

and maize); a machine to stitch bags to hold the seed; and agricultural tools and materials. To increase 

demand and help farmers understand the value of paying for higher-quality seed, the grant also paid for 

radio spots promoting the use of improved seed.  

7.1.5 Public Extension Support 

FARM II awarded in-kind grants totaling $52,455 to County Agriculture Departments in all nine project-

supported counties. Because a FARM II assessment had identified mobility and technology as the major 

constraints facing the CADs, the grants paid for transportation and communication supplies. In addition 

to providing each CAD with motorcycles, the grants also funded 40 bicycles to enable extension agents 

to reach their constituents. Other equipment included six printers/copiers, 60 field equipment items 

(e.g., gum boots, raincoats, measuring tapes), two cameras, and basic office furniture.  

7.1.6 Entrepreneurship Grants 

FARM II initiated this grants program by tendering an open competition and inviting proposals from 

South Sudanese individuals, companies, and common-interest groups that had legal standing, creative 

business ideas, and a commitment to entrepreneurialism. Project staff aggressively sought proposals and 

publicized the grant opportunity widely through newspapers and radio spots. Although 119 responses 

were received, most were rejected due to unclear budgets or inadequate presentation of activities. Of 

Table 17: In-kind Grants to Cooperative Unions 
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the 37 applications that made the first selection cut, 16 finalists were identified for further review. The 

FARM II selection committee chose seven applicants to receive in-kind grants (see Table 18). The 

project made three awards to expand plowing services in Eastern Equatoria and three to fund grinding 

mill equipment for maize and cassava flour in Central Equatoria and Eastern Equatoria. The seventh 

supported a poultry venture in Juba County. FARM II specialists and Enterprise Inc. provided business 

planning support and technical assistance to all these ventures.  

Table 18: FARM II Entrepreneurship Grants 

Grantee Location Purpose Amount 

Nigoge Katire, Eastern Equatoria Oxen $5,040 

Adak Woo Goloba, Eastern Equatoria Grinding mill $2,810 

Child Initiative Support Pageri, Eastern Equatoria Oxen $5,040 

Gabriel Balasio Kudo, Eastern Equatoria Grinding mill $2.810 

Sunat Lofus, Eastern Equatoria Oxen $5,040 

Global Agro Ventures Juba, Central Equatoria Poultry venture $10,000 

Kinyiba Maradadi Kinyiba, Central Equatoria Grinding mill $2,810 

These grants proved to be the most challenging of FARM II’s six grant initiatives. The project’s 

experience showed that overall, entrepreneurialism remains weak in South Sudan. Very few grant 

applications were prepared in a business-like manner and most were not innovative. Many applicants, for 

example, simply requested direct support to plow their fields rather than requesting assistance to create 

a business that would provide this service to their communities. 

One key lesson learned is that local capacity to respond to requests for proposals is very limited in 

South Sudan. It would have been useful to host workshops to help applicants prepare responses, but the 

project’s abbreviated implementation schedule did not allow for this level of support. FARM II 

recommends significant BDS and training support for future agriculture programming in the region, 

including assistance with proposal writing and business planning.  

7.2 GENDER 

Agriculture is a particularly empowering opportunity for 

women in the Greenbelt, who have more special needs than 

their male counterparts. Women are more than twice as 

likely to be illiterate and less likely to have decision-making 

authority in their households or communities. 

Approximately one-half of women are married by age 187 

and the average woman will give birth to five children during 

her lifetime.8 Women who are less educated and less active 

in their communities are less likely to know their individual 

rights and more likely be subjected to domestic abuse.9 The typical responsibilities of women include 

farming, water and firewood collection, cooking, cleaning, childcare, and brewing beer. Women play a 

                                                           
7 Global Databases, Update May 2016, www.data.unicef.org 

8 WomenforWomen International, Country Profile, South Sudan 

9 WomenforWomen International, Country Profile, South Sudan 

“Weeding used to be only for 

women. However, with the new 

technology of planting in lines, 

men have joined in by using hoes 

and other hand tools, making work 

easier.”  

Moses Idoru, Anika Youth FBO, 

Kendila Payam, Morobo County 
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very active role in farming, typically doing much of the tedious work, such as weeding, and manually 

processing harvests, such as decobbing corn or shelling groundnuts. The challenge for projects such as 

FARM II is to not only include women in program activities, but to target activities that will address their 

special needs and help transform their status in local society.   

Increasing their farming productivity is a transformative experience for many women in South Sudan. 

Learning fundamental skills such as seed selection and basic agronomic practices greatly empowers 

women by giving them the opportunity to have autonomy over resources and to make economic 

decisions that serve their best interests and those of their families. For many women, this is a first-time 

experience. Once acquired, these skills can be passed on to a woman’s children, both sons and 

daughters, for the benefit of future generations. They can provide a starting point to improve her 

family’s condition, one step at a time. 

FARM II’s yield assessment showed that women in the Greenbelt can be very productive farmers, with 

yields that well exceed the African Continent’s average, as shown in Table 19. In fact, for two of the four 

crops included in the end-of-project yield assessment, women proved to be more productive than men. 

Location/Country Maize Groundnuts Beans Cassava 

Male beneficiary 4,170 2,683 3,602 42,645 

Female beneficiary 4,481 2,118 1,893 42,287 

Male control 3,540 1,819 1,669 35,230 

Female control 3,491 1,808 2,168 46,847 

African continent * 2,098 961 816 8,379 

 

FARM II’s farmer survey showed that 22 percent of farming households supported by the project are 

female-led and 80 percent of farming households in the Greenbelt have active spousal involvement. Of 

FARM II‘s verified 14,155 farmer beneficiaries, 5,740 were women—40.5 percent. The project delivered 

training directly to 2,388 women during the contract period, which represented 40.9 percent of the 

total number trained. Women also made up 41 percent of all farmers receiving improved seed over the 

past year, with 3,693 female farmers gaining access to this new technology. 

Once women become economically empowered by the surpluses they produce as a result of increased 

productivity, they need to learn how to use their new-found resources to optimize benefits. For many 

women in South Sudan, this too is a transformative experience—one that many of them have not had 

before. Due to the high levels of illiteracy in South Sudan and women’s lack of decision-making 

experience because of cultural norms, women have generally not been involved economic decision-

making, particularly outside their households. This means that skill-building and business experience are 

vitally important at this stage of women’s development in the Greenbelt. FARM II trained large numbers 

of women in production: 46.8 percent of participants in GAP training were women, as were 40.2 

percent of participants in post-harvest handling training, and 40.2 percent of participants in farmer field 

days. The project also introduced business skills to many women in the region through training on 

cooperative formation (41.8 percent female); collective marketing, FaaB, and financial literacy (39.5 

percent female); agricultural input supply (25 percent female); farmer-financial linkages (25.7 percent 

female); and farmer-trader forums (25 percent female). 

Table 19: Comparison of Female vs Male Productivity (kg/ha) in FARM II Yield Assessment Survey 
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FARM II helped women become increasingly involved in their communities. While leadership and 

decision-making still predominantly reside with men in the Greenbelt, women are engaged in community 

affairs and they are gaining management and governance experience. A total of 12 female cooperative 

leaders (28 percent) participated in the seven OCAs conducted by FARM II over the past year, 

suggesting that women are actively involved in the management and operations of these important 

intermediary organizations. Overall, 1,957 women were members of the five cooperative unions (42 

percent of total membership) and 932 women were members of the two farming associations (23 

percent) included in the assessment. Interestingly, more than 13 percent of respondents in FARM II’s 

FBO assessment were women. Since those interviewed for this assessment were all organizational 

leaders, it is clear that some women are engaged in important roles with their community organizations.   

Another area where women actively participated was the project’s lead farmer program. FARM II 

worked with local FBOs and cooperatives to identify strong candidates to participate in this program.  

With their help, FARM II identified and trained 153 female farmers—19.8 percent of the total. These 

female lead farmers are now serving as role models for other women in their communities. They are 

equipped to provide production and marketing assistance, combining their technical skills with an 

understanding of women’s special needs.   

7.3 YOUTH 

Similar to women, youth form an important impact 

group that is very important to present-day and future 

South Sudan. They have special needs and 

opportunities that require particular types of 

development support. While gender considerations 

formed a cross-cutting program element during FARM 

I, youth were not included as a targeted population. At 

the suggestion of FARM I staff during that project’s last 

year, youth programming was included in the scope of 

work for FARM II. Due to the project’s ambitious 

delivery schedule and short performance period, staff 

determined that FARM II’s best contribution would be 

an assessment of youth in agriculture that could 

inform future agricultural programming in the 

Greenbelt. 

Making Cents International, one of FARM II’s 

subcontractors, conducted the youth in agriculture 

assessment in all three Equatorias. The goal was to 

understand the current participation of youth in the 

Greenbelt’s agricultural value chains. Given that 

agriculture is the main source of jobs and livelihoods in 

the region, absorbing youth into the burgeoning 

agricultural sector is critically important for the 

development of a peaceful and prosperous society in South Sudan. As with women, increasing young 

farmers’ productivity and engaging them in marketing and community organizations are key to improving 

their economic standing.  

An interesting finding is that young people see themselves as failures if they stay in agriculture, but also 

see themselves as immobile, undereducated, and fit for nothing else. This finding is significant as it may 

be the cause of youth being disengaged from farming and moving to urban areas as soon as possible. The 
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A young female farmer in Yambio exemplified the 

type of dynamic youth that the South Sudanese 

agricultural sector needs to thrive. 
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assessment also found that youth are still tied to their families and that much of their urban incomes are 

used to purchase commodities for their families. They take their money home and still participate in 

farming during busy seasons such as planting and harvesting. 

The assessment made several recommendations for future youth programming in agriculture in the 

Greenbelt. The first is that future projects should consider working with youth-only groups with both 

male and female members. Both FARM I and FARM II worked with a number of youth-specific groups in 

the project’s FBO network, but did not give these groups specialized attention. Future programming 

could increase the number of these groups and provide them with more specialized interventions that 

target their youth-specific needs, such as life, financial literacy, and agriculture vocational skills. The 

second is that, because young people tend to be more mobile and invested in communications, future 

programs should consider including a communications campaign to provide positive messages about 

agriculture to young people, using radio and SMS. Introducing youth to higher-value agricultural markets, 

such as food processing and flour milling, would likely appeal to them, as would operating in such areas 

as animal husbandry or horticulture. The limited amount of land under cultivation in the Greenbelt is a 

significant barrier to youth’s engagement in agriculture, because of the difficulty and expense of land 

clearing. Assistance with land preparation and plowing is likely to encourage and increase youth 

involvement in agricultural production. The assessment also recommended seeking ways to involve 

youth as key linkages between different elements in the value chain. They could, for example, collect and 

disseminate price information, aggregate smallholder produce for traders, and distribute seed to 

communities for seed companies. The project also addressed the topic of youth in agriculture through 

the policy dialogue training (see section 6.3.2).  

Text Box 8: Key Findings from the FARM II Youth in Agriculture Assessment 

 The FARM program maintained a youth-neutral approach, neither promoting nor blocking youth 

participation in project activities. 

 Most youth experience is limited to subsistence agriculture. Therefore making a break with previous 

generations and moving from subsistence farming to farming as a business is a big step. 

 Many youth are aware that they lack not only the requisite technical skills but also the basic life skills to 

successfully realize this change. 

 Youth are more likely to engage in agriculture if the hardest tasks (land clearing and field preparation) are 

less labor-intensive. 

 Seed multiplication represents an agricultural value chain opportunity that might be of interest to youth 

who have an interest in trade and in opportunities to link their villages with towns or cities. 

 Youth expressed interest in other agricultural activities such as animal husbandry (especially goats and 

chickens), aquaculture, and vegetable production. 

 Young people want to work in youth-only FBOs whose members are both male and female. They 

generally find it easier to trust a group rather than individual partners.  

 Many youth will require foundational life skills and will need training in areas such as basic numeracy 

before they can move on to technical, entrepreneurship, and business skills training that combines 

classroom work with practical skills. 

 Traders have indicated a willingness to work with youth groups that source produce or transport it to 

intermediary markets. 
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7.4  DO NO HARM 

FARM II originally planned a series of trips and trainings, beginning in the first month of operations, to 

support a “Do No Harm” approach to agricultural development. After discussions with the mission, 

these plans were reduced to a week-long Do No Harm training program, which was conducted by 

Bauman Global LLC in Juba from September 21 to 25, 2015. Nineteen senior project staff from the Juba 

office and the three state program offices participated in the training, which was designed to develop a 

cadre of trainers who could later train many others at the state, county, and payam levels on the Do No 

Harm framework.   

The main purpose of the Do No Harm training was to help project staff better understand the 

operational context of their work and recognize the impact this work had on the local contexts where 

they worked. The overall goal was to help them reduce any negative impact and increase the positive 

impact of their work in their communities, while also identifying and reducing the risks of conflict. The 

participants learned the seven Do Know Harm steps: 1) understand the context, 2) analyze the dividers 

that may cause conflict, 3) analyze the connectors that may reduce conflict, 4) analyze the intervention, 

5) analyze the impact, 6) generate options, and 7) test options and redesign the work. 

The training was successful, creating a pool of well-trained staff who could apply Do No Harm principles 

to everyday project work. They then trained state and county staff on this important subject matter. 

7.5 CLIMATE-SMART AGRICULTURE, ENVIRONMENTAL COMPLIANCE, 

AND RESILIENCE 

Climate-smart agriculture. FARM II intrinsically applied climate-smart agriculture through the project’s 

agricultural productivity and market development programs, which helped farmers move toward a more 

intensive and sustainable agricultural system. Agricultural intensification is a means to increase farm 

productivity and help smallholder farmers grow surpluses, participate in market opportunities, and 

develop strong livelihoods while limiting the use of new land needed for increased production. 

Therefore, increasing smallholder farmers’ productivity by encouraging adoption of modern seed 

technology, GAPs, and sustainable land management practices is not only prudent for protecting the 

environment, but is also a sensible economic practice as South Sudan develops.  

While many farmers are practicing climate-smart agriculture, few understand the importance of climate-

smart agriculture or the terminology behind it. For this reason, additional training to reinforce these 

concepts should be delivered to policy-makers and key practitioners. The Greenbelt is ripe for climate-

smart advances in areas such as improved water harvesting, fertilizer use, better storage, more value 

addition processing, and land tenure legislation.   

Environmental compliance. The project’s main environmental concern was related to the distribution 

of a large volume of certified seed to a large number of farmers in the Greenbelt region. These seeds 

had been treated with Imidacloprid, Clothianidin, or Thiomethoxam (insecticides) and Thiram or 

Metalaxyl (fungicides), all of which had been approved by USAID.  One significant concern was disposal 

of seed bags. Extension staff trained the FBOs to consolidate and store smaller bags inside bigger bags 

and encouraged them to transport the consolidated bags to the closest community health clinic for 

incineration. If this was not possible, the FBOs were instructed to bury the consolidated bags at least 1.5 

meters under the earth on high ground, not less than 500 meters from running water. 

Resilience. As discussed in the beginning of this report, given the context in South Sudan, FARM II was 

more than an agriculture or food security project. It was also a resiliency project that helped the rural 

poor increase their productivity and market their surpluses to strengthen their communities’ 
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preparedness for potential shocks and improve their ability to withstand and overcome adversity. Over 

the past year, more Greenbelt farmers have increased their productive capacity, advanced their 

marketing acumen, and strengthened their local collective farming organizations. Targeted groups such 

as women and youth are increasingly becoming more integrated into local farming systems. In short, 

FARM II’s impact on many Greenbelt communities was very significant over the past year, as these 

communities overcame a collapsing economy and severely weakened currency to continue making 

development gains for a brighter future. 

  

Text Box 9: FARM II Interventions in the Millet, Rice, and Sesame Value Chains 

Millet, rice, and sesame were introduced by FARM I in 2013 as replacements for sorghum because there 

was little farmer demand for the available sorghum varieties. These crops are considered to be of higher 

value and have more commercial market potential than sorghum. FARM II has treated millet, rice, and 

sesame as niche, or secondary, agriculture value chains as they primarily serve as higher-value cash crops 

rather than food security crops relative to the current context of South Sudan. The project distributed the 

following:  

 10,000 kg of Nerica 10 rice seed to serve as a resiliency crop for the wetter areas of Central and 

Western Equatoria. Nerica 10 is a good bird prevention variety because of its awn. It is also self-

pollinating, produces yields up to 5,000 kg/ha, has good tillering ability, and suppresses weed growth.  

 8 kg of SimSim II sesame seed. Sesame is an oilseed crop with significant market potential. The 

SimSim II variety is resistant to lodging and has significant oil content (41 percent). It yields up to 

2,000 kg/ha and has a maturity of 105 to 110 days.  

 6,000 kg of Serami II finger millet seed. Finger millet is a very nutritious cereal crop high in starch, 

protein, and iron. The Serami II variety is resistant to blast disease and lodging. It has a short 

maturity period, 80 to 90 days, and produces good yields of up to 2,000 kg/ha.  

FARM II’s collective marketing program primarily focused on food security crops such as maize, 

groundnuts, and beans. However, the project also advanced the value chain development of these three 

niche crops through seed distribution, land preparation, GAP training, post-harvest handling and storage, 

and market and business training. 
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Above, project extension worker Esther Kiden from Yei displays a 

groundnut harvest in Lasu Payam. FARM II’s third-party yield 

assessment showed that groundnut yields for project beneficiaries 

were 37 percent higher than those of the control group and 250 

percent higher than average groundnut yields for the African 

continent. FARM II-supported smallholders also saw impressive yields 

for maize, beans, and cassava, demonstrating the program’s impact on 

increasing smallholder productivity in the Greenbelt. 

 

Photo: Redento Tombe 
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8. Monitoring and Evaluation 
FARM II established a vigorous monitoring and evaluation program not 

only to report on project performance, but also to learn more about 

the project’s impact in South Sudan and to advance knowledge for 

further development programs in the country.    

8.1 INDICATOR TRACKING 

The FARM II project established 25 indicators to monitor its 

performance. They were based on the mission’s three transitional 

objectives: 1) build resiliency, 2) deliver critical services, and 3) increase 

disaster preparedness and risk reduction. These indicators were derived 

from the deliverable requirements in the project’s contract. A full 

reporting on each indicator is contained in Annex A.  

8.1.1 Results Framework 

FARM II’s Performance Management Plan (PMP) was guided by Feed the 

Future’s overarching goal of sustainably reducing global poverty and 

hunger and by USAID/South Sudan’s Operational Framework 

Objectives. The results framework shown in Figure 7 on the following 

page served as the guide for all project data collection and reporting. 

  
The photo on the left shows at least five seeds planted in the same hole, 

with stalks that will never fully develop. The photo on the right shows that 

only one seed was planted per hole. The stalk is very healthy and will 

produce significant amounts of maize. Planting one seed per hole was a 

major behavioral change for traditional smallholders in South Sudan. This 

practice can transform a subsistence farmer to a resilient one. 

 

With proper 

support, South 

Sudan’s farmers 

have shown that 

they can farm 

themselves out of 

poverty.  
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8.1.2 Feed the Future Indicators  

South Sudan is a Feed the Future aligned country, and seven of the project’s 25 indicators (shown in the 

table below) were standard Feed the Future indicators. The remaining 18 were customized indicators 

developed specifically for the FARM II project. 

No. Description 

4.5.2(2) Number of hectares of land under improved technologies or management practices as a result of USG 

assistance (RiA) (WOG) 

4.5.2(5) Number of farmers and others who have applied improved technologies or management practices as a 

result of USG assistance (RiA) (WOG) 

4.5.2(7) Number of individuals who have received USG supported short-term agricultural sector productivity 

or food security training (RiA) (WOG) 

4.5.2(11) Number of food security private enterprises (for profit), producers organizations, water users 

associations, women’s groups, trade and business associations, and community-based organizations 

(CBOs) receiving USG assistance (RiA) (WOG) 

4.5.2(12) Number of public-private partnerships formed as a result of Feed the Future assistance (S) 

4.5.2(37) Number of MSMEs, including farmers, receiving business development services from USG assisted 

sources (S) 

4.5.2(42) Number of private enterprises, producers organizations, water users associations, women’s groups, 

trade and business associations and community-based organizations (CBOs) that applied improved 

technologies or management practices as a result of USG assistance (RiA) (WOG) 

Figure 7: FARM II Results Framework 
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8.1.3 Data Collection 

Project data was captured in a variety of ways. Routine monitoring data was captured either with pencil 

and paper using modified or newly designed questionnaires, sign-in sheets, checklists, etc., or using 

CommCare, a mobile-based data collection tool that Abt successfully implemented in South Sudan.  

Smartphone data was collected by extension agents who had already been trained to use the data 

collection software. They were supported by data collection specialists.  

In addition to collecting routine data, FARM II also conducted several additional evaluations. These 

included the OCAs carried out for five cooperative unions and two farmer associations; the yield 

assessments completed by the Borlaug Institute to study farmer productivity for the project’s four main 

crops; and two supplemental surveys, one on FBOs and one on farmers, conducted by Forcier 

Consulting using instruments developed by the project’s M&E department. All these information sources 

provided data for project indicator tracking and assisted efforts to assess FARM II’s overall impact.  

8.1.4 Data Management 

Following the USAID mission’s data quality assessment (DQA) and recommendations from USAID and 

Abt Associates, FARM II strengthened and centralized its data management, bringing in a new team to 

lead the project’s M&E department during the final half of the contract period. The new team entered all 

data into protected databases and stored hard copies of raw data in the M&E office. Other project staff 

did not have the ability to edit or tamper with M&E data, and security was guaranteed through password 

protection of computers and removal of an M&E external hard drive from the office each night and 

every weekend. M&E staff vetted the data before and during the data entry process, and immediately 

addressed any discrepancies. They established clear data flow charts, which identified the people 

responsible and listed steps for assessing data quality. 

As verification of training data was of particular concern to the DQA team, the FARM II M&E team 

overhauled the management of training data. To accurately track training attendance and understand the 

influence that the trainings had on participants’ adoption of improved technologies and management 

practices, FARM II implemented a multi-layered DQA process. This included carefully verifying training 

attendance and commissioning two third-party surveys to measure the project’s impact on farming 

practices and marketing in the Greenbelt. 

8.1.5 Results Analysis 

The FARM II project met or exceeded 20 of 25 indicator targets, with results that averaged 165 percent 

of the targets, as shown in Annex A. The project met targets in key areas such as crop productivity, land 

under cultivation, number of beneficiaries, organizations strengthened, commercial sales, and surpluses 

sold to markets outside the region. 

8.1.5.1 Agriculture Markets 

FARM II achieved particularly strong results in improving post-harvest techniques by reducing losses 

from 40 percent to 7 percent, an 82.5 percent improvement. This result was165 percent of the target. 

The project documented almost $2 million in farmer sales, helping 82 enterprises sell much of their 

produce outside the region, a result representing  410 percent of the target. Two financial products with 

two financial institutions were developed during the year, but the lending instruments could not be 

rolled out until project’s end and only covered one of two harvest seasons. This program is expected to 

significantly expand throughout the 2016 calendar year. In all, FARM II achieved seven out of eight 

agriculture market indicators, with results that averaged 167.5 percent of the targets, as shown in Table 

20 on the following page.   
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Table 20: Indicator Summary for Agriculture Markets 

No Indicator Measurement Target 
Verified 

Result 

Result as 

Percent of 

Target 

1 Improved post-

harvest techniques 

Number of farmers using improved post-harvest 

techniques 

6,246 11,749 188% 

2 Reduced post-

harvest losses 

Percentage of produce lost after harvest 

(percentage of produce  market worthy after 

harvest) 

20% lost 

(50% 

reduction 

7% lost 

(82.5% 

reduction) 

165% 

3 Increased farmer 

sales 

U.S. dollar value of new sales $1,725,000 $1,926,765 112% 

4 Increased value-

addition activity 

Number of operators assisted with value addition 10 16 160% 

5 Number of enterprises assisted with value 

addition 

50 70 140% 

6 Increased access 
to credit and 

financial services  

Number of farmers assisted to access financial 
services 

10,000 6,016 60% 

7 Number of enterprises assisted to access financial 

services 

20 21 105% 

8 Market expansion 
outside Greenbelt 

Number of enterprises involved in sales outside 
the Greenbelt 

20 82 410% 

8.1.5.2 Agriculture Productivity 

FARM II’s beneficiary farmers were, on average, 29 percent more productive than non-beneficiary 

farmers, and yields averaged 193 percent of the project targets. With 29,607 hectares (114.3 square 

miles) of land placed under cultivation with improved technologies and management practices, FARM II’s 

result was 117 percent of the target. The project strengthened 732 FBOs (163 percent of the target) 

and identified and prepared 772 lead farmers (482 percent of the target) during the contract period. 

Women were deeply involved in the FARM II’s agriculture productivity component: 153 women were 

trained as lead farmers (239 percent of the target) and FARM II met its target of ensuring that 20 

percent of individuals trained were women. It also helped female farmers apply improved technologies 

and management to their farms for the first time, with a result that represented 98 percent of the 

target. Overall, FARM II met or exceeded six of its seven agriculture production performance targets. 

Results for these indicators averaged 198.8 percent of the targets, as indicated in Table 21 below. 

Table 21: Indicator Summary for Agriculture Productivity 

No Indicator Measurement Target 
Verified 

Result 

Result as 

Percent of 

Target 

1. 
Yields above random 

control group 

Maize yields above control group: kg/ha 15% 22% 147% 

Groundnut yields above control group: kg/ha 15% 37% 247% 

Bean yields above control group : kg/ha 15% 50% 333% 

Cassava yields above control group: kg/ha 15% 7% 47% 

Average increase in yields: kg/ha 15% 29% 193% 

2. 
Farmer groups 

strengthened 

Number of FBOs strengthened 450 732 163% 

3. 
Lead farmers 

Number of lead farmers trained 160 772 482% 

4. Number of female farmers trained 64 153 239% 
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5 Percentage of individuals trained who were women 20% 20% 100% 

6. 

Land cultivated using 

improved 

technologies or 

farming practices 

Hectares under cultivation 25,128 29,607 118% 

7. Female adoption 

Percentage of women who applied improved 

technologies and management for the first time 

this past year 

40% 39.3% 98% 

8.1.5.3 Capacity Building 

As shown in Table 22 below, FARM II exceeded seven of its ten capacity building targets, with results 

that averaged 143.5 percent of the targets. The project’s M&E team verified that FARM II provided 

direct training to 5,839 distinct individuals (152 percent of the target). Of these, 2,388 were women 

(155 percent of the target). The project organized four PPPs with private input suppliers (400 percent of 

the target of one) and met its goal of establishing one industry advocacy group within the contract 

period. The M&E team verified that FARM II helped 542 FBOs improve their technology and 

management capacity over the past year (136 percent of the target), and strengthened 70 enterprises 

(140 percent of the target) and seven NGOs (140 percent of the target). While the project was 

challenged to train local public extension workers because of their scarcity, it did train 129 relevant 

individuals (65 percent of the target), including public sector extension workers, other state and county 

agriculture staff, and project extension workers who can potentially be absorbed into the public sector 

extension system. However, FARM II was able to obtain programming agreements with 35 of 36 payam 

governments (97 percent of the target). Conflict in Western Equatoria and a presenter’s illness limited 

FARM II’s delivery of policy dialogue training to six out of 12 intended events (50 percent of target). 

Table 22: Indicator Summary for Capacity Building 

No. Indicator Measurement Target 
Verified 

Result 

Result as 

Percent 

of Target 

1. Program access Total number of farmers trained 3,833 5,839 152% 

2. Number of female farmers trained 1,533 2,388 155% 

3. Public-private partnerships Number of public-private partnership 

commitments made 

1 4 400% 

4. Business development services Number of enterprises assisted 50 70 140% 

5. Improved technical or managerial 

capacity 

Number of enterprises assisted 400 542 136% 

6. Local government engagement Number of MOUs signed with payam 

government counterparts 

36 35 97% 

7. Strengthened organizational 

capacity of NGOs 

Number of cooperative unions or farmer 

associations assessed and strengthened 

5 7 140% 

8. Industry advocacy groups 

established 

Number of competitiveness councils 

established 

1 1 100% 

9. State-level policy dialogue  Number of state-level policy dialogue 
trainings delivered 

12 6 50% 

10. Strengthened extension workers Number of private and public sector 

extension workers trained 

200 129 65% 
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8.2 FARMER AND FBO ASSESSMENTS 

The farmer and FBO assessments conducted by Forcier Consulting provided valuable insights into the 

impact of the FARM II project. A random group of 598 farmers were interviewed, representing 4 

percent of FARM II’s 14,155 farmer beneficiaries in all nine counties. The survey showed that the 

majority of FARM beneficiaries have either no education (31 percent) or little education (43 percent). 

The survey demonstrated that the FARM program had a significant impact on increasing farmers’ 

productivity and overall production, which helped them to increase their business revenue. A majority 

of the farmers also stated that they are able to reinvest their profits into growing their farming 

businesses. On average, the farmers grew three to four crops. Maize, groundnuts, and cassava were the 

most popular. The large majority of farmers (74 percent) reported that they actively participate in FBO 

meetings on a weekly or monthly basis, and 95 percent stated that they share what they have learned 

from the project with other farmers. When asked about the biggest barriers to farming, the respondents 

listed lack of financial capital (43.6 percent), weather/climate (21.1 percent), and lack of improved 

technology (10.4 percent) as the most significant. Interestingly, only 1.7 percent of the respondents 

listed insecurity as their main business barrier, suggesting that agricultural development gains can be 

achieved in the Greenbelt despite the current security situation. This illustrates the resilience of South 

Sudan’s local communities and their ability to achieve development gains even under less-than-optimal 

conditions. 

Forcier Consulting interviewed leaders of 74 FBOs in all nine counties during the last month of the 

project, representing 10 percent of the 732 FBOs supported by FARM II. The survey showed active 

management and member participation in the majority of FBOs, indicating that local communities are 

working together in a collaborative manner for both individual and community benefit. The assessment 

showed that approximately 70 percent of members actively participate in their FBOs. More than 80 

percent of the FBOs collect membership fees, averaging 209 SSP/year. The survey emphasized that 

member participation prevails in FBO decision-making: 98 percent of respondents claimed to encourage 

members to voice their opinions and 78 percent stated that decisions were not made without member 

input. Those surveyed overwhelmingly felt that their members benefit from participating in their FBO. 

Access to seeds and GAP training were the two advantages cited most frequently. In regards to 

sustainability, 85 percent of the FBO representatives believed that their organization will continue to 

function regardless of future project support and 62 percent felt that the FARM projects provided 

sufficient training support to their organizations. Approximately 40 percent of the FBOs reported that 

their memberships are increasing, while 32 percent reported that the size of their membership has not 

changed. Annex B of this report contains a more detailed summary of these surveys.   

8.3 YIELD ASSESSMENT 

The Borlaug Institute team that conducted the third-party assessment of smallholder productivity yields 

randomly selected 365 beneficiary farmers, representing 2.5 percent of FARM II’s beneficiaries, and a 

control group of 100 farmers. A Borlaug yield assessment specialist oversaw the program, establishing 

protocols for the study and training the extension staff who conducted the yield assessments in the field.   

As previously pointed out, the yield assessment reported very positive results for FARM II’s beneficiary 

farmers. They well exceeded the productivity outcomes of the control group, other countries in the 

region, and the African continent average. The survey results showed that both male and female farmers 

out-performed the control group, highlighting that both genders greatly benefited from the project’s 

interventions. The results revealed that project beneficiaries with no or little education generally out-

performed their more educated counterparts, particularly for maize and groundnuts, highlighting the 

project’s impact on this fragile segment of the population. The assessment results demonstrated FARM 

II’s impact on the farming productivity of all age groups. While farmers over 50 years of age struggled to 
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produce at control group levels, their productivity still far exceeded the average productivity of 

neighboring countries and the African continent average. Youth (farmers under the age of 29) also 

proved to be productive farmers, performing at levels near those of their more experienced 

counterparts and well above the control group average. The results strongly suggest that improved seed 

technology is being spread throughout the general farming population, since many non-beneficiary 

farmers reported using the same seed that had been introduced by the project. Plant density 

information gathered in the study, combined with the overall performance of the control group, indicate 

that GAPs introduced by the project are being disseminated to other farmers in the region. This is a 

very positive outcome, suggesting that the overall impact of the FARM projects is far greater than that 

which could be verified by the project. Annex B includes a more thorough review of the yield 

assessment.  

This study confirms results obtained by FARM I, which showed that the project helped farmers in the 

Greenbelt dramatically increase their productivity growing maize. The Borlaug study reported that 

maize yields increased by 535 percent in the six years since FARM I’s 2010 baseline. It found that 

Greenbelt farmers were highly productive in growing the other three crops compared to neighboring 

countries and the African continent’s average, and that the project’s direct beneficiary farmers 

outperformed the non-beneficiary farmer control group.  
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Natale Fortunato Zingigi shows off a bicycle he was able to afford thanks to the 

FARM projects. His daughter Roda is now able to ride rather than walk to school, 

which is 11 kilometers away. Mr. Zingigi has been a FARM beneficiary for six years. 

The projects not only introduced him to improved seed and modern farming 

practices, but also gave him support to clear more land for cultivation. Proceeds 

from his greatly increased production have enabled him to put all his children 

through school, including one who is now studying science in China. 
 

Photo: Jessica Scranton for Abt Associates 
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9. Findings and Recommendations 
The Greenbelt offers a unique development challenge with bountiful 

opportunities for advancement despite so many challenges and 

constraints.   What makes the region so distinctive is its long history of 

war and neglect and the lack of precedent, infrastructure, institutions, 

and systems. Starting at an extraordinarily low baseline point in 2010, 

the FARM I and FARM II projects have gained a great deal of practical 

development expertise over the past six years. The project sees strong 

potential in the Greenbelt when the security situation stabilizes. The 

findings and recommendations below may be helpful for future 

programming in the region.  

 Continue development work in South Sudan. 1.

Findings. While the future remains uncertain in South Sudan and the 

humanitarian crisis is acute, the FARM II project’s yield results and 

farmer surveys have shown that significant development gains can be 

achieved even within the country’s current context. FARM II’s bottom-

up approach to developing the capacity of farmers, farmer groups, local 

public sector extension providers, and private companies has created 

economic incentives for communities to work together to promote 

both individual and collective benefits. In this way the project 

strengthened resilience and self-reliance for many rural poor in the 

Greenbelt region.   

Recommendation. This model should be replicated in other parts of the 

Equatorias and South Sudan where local markets for farmers’ produce can 

take hold.      

 Scale up project interventions. 2.

Findings. The FARM II project was able to verify that it worked with 

732 FBOs during the contract period. The FBO survey showed that 

these organizations have an average of 27 members, meaning that the 

total number of direct farmer beneficiaries was 19,764. With an average 

family size of six, there are approximately 118,854 individuals who 

directly benefitted from FARM II. This total represents about 4.2 

percent of the population of the Equatoria states and 1 percent of the 

national population. 

Recommendation. Future programs should develop strategies to broaden 

FARM II’s achievements to reach a much larger portion of the population. 

Options for scaling up include geographic expansion, use of communications 

technologies, and further focus on strengthening intermediary organizations 

such as cooperative unions, who can then support farmers and farming 

groups in their areas. 

 

 

Almost 94 percent of 

farmers surveyed said 

they will continue to 

apply the new 

practices and 

technologies they 

learned from FARM, 

even though the 

project has ended. 
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 Expand geographically. 3.

Findings. FARM II worked in 75 percent of the payams in its nine-county service area, but only 37 

percent of the counties that make up the three-state Equatoria region. The project did not work in 

other states in South Sudan. 

Recommendation. Future programs should focus on strengthening cooperative societies and cooperative 

unions to further expand services in counties that have already been served by the FARM projects. For new 

service areas in the country where there is potential to develop markets for local producers in such values chains 

as grain, livestock, fish, and horticulture, future programming should initially concentrate on working with FBOs or 

community-based organizations as discussed in the FARM model section of this report, with movement towards 

collective marketing as surplus production takes hold. 

 Use communications media to share agricultural information. 4.

Findings. The FARM II communications assessment showed that farmers welcome the possibility of 

receiving agricultural extension information through radio and SMS messaging. Significant numbers have 

access to these technologies. 

Recommendation. Future donor programs should commit to broadcasting agricultural messages through local 

radio stations in the Greenbelt as a complement to other forms of service delivery.   

 Strengthen intermediary institutions. 5.

Findings. Intermediary institutions such as cooperative unions play a very important role in developing 

South Sudan’s agricultural sector. They are able to aggregate harvests and access higher-paying markets, 

which farmers or smaller farmer groups cannot do on their own. These intermediaries can also serve as 

input suppliers, providing farmers with the technologies and information they need to increase their 

productivity. And, by helping to create interdependence through trade and economic cooperation, the 

cooperatives play a key role in developing civil society in South Sudan. FARM II’s organizational capacity 

assessments of cooperative unions highlighted the need for substantial strengthening to make many of 

the unions sustainable and viable. 

Recommendations. Future programs in the FARM II service area should strengthen cooperative unions to help 

these organizations take over many of the project’s interventions, using market-incentive approaches. Future 

programs in new locations should incorporate the cooperative union model once markets take hold. 

 Scale up interventions to improve access to credit. 6.

Findings. The World Food Programme’s Purchase for Progress program has been unable to meet its 

goal of purchasing 750 MT of grain from South Sudanese suppliers to partially supply its food aid 

programs in South Sudan. A leading reason for this missed opportunity is that intermediary organizations 

are unable to pay farmers in a timely manner at the point of sale because they have poor liquidity. FARM 

II helped launch new financial products with two financial institutions in South Sudan. These instruments 

provide the intermediary organizations with working capital, which is backed by sales contracts from 

legitimate buyers. This infusion of working capital will flow down to smallholders through timely 

payment on harvest sales. 

Recommendations. While village savings and loan programs can be helpful to farmers, these interventions do 

not fully solve the credit problems faced by farming organizations in South Sudan. Scaling up the credit programs 

discussed in this report would provide powerful market incentives for farmers to further invest in production, 

knowing that they will receive timely payment for their surpluses. Efforts should continue to further strengthen 
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intermediary organizations such as cooperative societies and cooperative unions, to make them more bankable 

so they can absorb additional capital flows into their local agricultural sectors. 

 Improve entrepreneurship and business skills training, relying on local BDS providers. 7.

Findings. Approximately three-quarters of FARM II’s beneficiaries had no or little education. The 

percentage is much higher among female farmers. FARM II’s entrepreneurial grants program reflected 

the generally low capacity of applicants and the limited entrepreneurial experience of the rural 

population. With the agricultural sector currently evolving in the Greenbelt, there are many 

opportunities for local entrepreneurs in areas such as land preparation, crop processing, and 

distribution. 

Recommendations. Future agriculture programs should work to increase the business and financial literacy 

skills of the population at scalable levels, using local service providers and training-of-trainer programs. A longer-

term commitment to an entrepreneurial grants program that includes BDS support from a local provider would 

provide incentives for local farming groups to improve their business planning and grant application skills. These 

programs should particularly target women and youth.   

 Develop special programming for seed multiplication. 8.

Findings. Access to improved seed technology is critical for increasing farmer productivity in South 

Sudan. Dependence on seed imports poses resiliency risks due to unstable supplies, exchange rate 

fluctuations, and crop diseases. Domestic seed production counters those risks while also offering a 

value-addition market opportunity for South Sudanese farmers, who can earn up to 50 percent more 

profit growing seed rather than general harvest crops. There is evidence that informal seed markets are 

taking hold in the Greenbelt region.   

Recommendations. More aggressive seed multiplication assistance should be included in future agriculture 

development programs. This should consist of multi-donor support in such areas as formation of a seed trade 

association; introduction of seed regulations, including oversight of seed imports, testing, and seed quality; seed 

research; institutional strengthening of public and private sector seed multiplication actors; and specialized 

programming that uplifts targeted populations such as women and youth. 

 Introduce fertilizer slowly. 9.

Findings. The strong results for smallholder productivity reflected in the Borlaug Institute yield 

assessment were achieved using no fertilizer or limited fertilizer. Increasing the use of appropriate 

fertilizer methods would further enhance smallholder production while adhering to climate-smart 

agriculture guidelines. The Agriculture Sector Policy Framework supported by the first FARM project 

and passed by Parliament in late 2012 called for a well-functioning fertilizer importation, storage, and 

distribution system that would enhance agricultural productivity. Unfortunately, little advancement has 

been made in this area since then. Use of fertilizer is a politically sensitive topic in South Sudan and, due 

to the devaluation of the local currency within the past year, importing chemical fertilizers is currently 

an unaffordable option for most farmers.   

Recommendations. Future programs should adopt a methodical, evidence-based approach to increasing 

fertilizer use in South Sudan. Enough time should be provided to research, train, and socialize government 

counterparts and beneficiaries on this important agricultural input. 
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 Develop targeted gender programming. 10.

Findings. Female farmers applying FARM II interventions have proven that they can be as productive as 

men and can grow surpluses for marketing purposes. Women have also proven to be actively involved 

in the collective marketing process. These advances can be transformational, but women would be 

further empowered if their basic financial literacy and business, entrepreneurship, and leadership skills 

were greatly enhanced. 

Recommendations. Future programs should offer specialized training programs targeting women that would 

strengthen their basic business capacity. Training of trainers, lead farmer, and similar programs could reach a 

large number of women eager to develop these skills. Programs should also consider supporting women in high-

margin segments of agricultural value chains, such as value-addition processing and seed multiplication, which 

can be highly advantageous for them. 

 Develop targeted youth programming. 11.

Findings. Agriculture is the main source of jobs and livelihoods in the Greenbelt. Attracting youth into 

this sector is vitally important for the development of a peaceful and prosperous South Sudan. Similar to 

gender strengthening, key elements for improving the economic standing of youth include increasing 

their productivity and engaging them in marketing and community initiatives. Many young South 

Sudanese are aware that they lack not only the requisite technical skills but also the basic life skills to 

realize their economic potential. The FARM II youth in agriculture assessment found that this population 

segment is interested in higher-value agricultural markets, such as food processing and flour milling, and 

in operating in such areas as animal husbandry or horticulture. Young people tend to be more mobile 

and find it easier to access information and communication channels. In addition, as evidenced by their 

high levels of participation in the management of their local unions, South Sudan’s youth are embracing 

the cooperative movement. 

Recommendations. Future agriculture programming should consider working with youth-specific farming 

groups and providing them with specialized interventions that target their particular needs, such as life, financial 

literacy, and agricultural vocational skills. Future cooperative union programs should include agribusiness and 

leadership training specifically targeting this group and be designed to empower them to assume leadership roles 

in their local agricultural communities. Youth should be assisted to play key linkage roles between different 

elements in the value chains, for example by collecting and disseminating price information, aggregating 

smallholder produce for traders, or distributing seed to communities on behalf of seed companies. 

 Follow up with additional M&E activities. 12.

Findings. South Sudan poses a unique development challenge, almost unprecedented in the international 

development community. FARM II provided a great deal of information and generated many lessons 

learned to guide future evidenced-based approaches to improving agriculture and development in South 

Sudan and similar environments.   

Recommendations. More research should be done into the project’s overall impact in the Greenbelt, looking 

at how increasing smallholder productivity and introducing collective marketing influenced commercial activity and 

civil society development in South Sudan. While FARM II was able to study the project’s short-term impact on 

direct farmer beneficiaries, it was not able to study the long-term benefits for these farmers or the magnitude of 

the project’s impact on the many indirect beneficiary farmers who gained access to new farming technologies and 

marketing practices through informal markets or word-of-mouth communication.       
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 Link development and humanitarian assistance. 13.

Findings. South Sudan has a long history of receiving humanitarian assistance and will likely continue to 

need such support for a relatively long period of time. Local communities, however, cannot become self-

reliant and resilient under this assistance model. The FARM projects have proven that development 

gains can be achieved in South Sudan’s current context if market opportunities exist for the rural poor. 

Recommendations. In South Sudan’s current context, development opportunities exist and communities can 

dramatically improve their resilience if accessible markets are available for local production. In these areas, 

development and humanitarian programs can work together to address the immediate needs of local populations 

and help them become self-reliant. The World Food Programme’s Purchase for Progress program provides a 

useful model for advancing smallholder farmers in current-day South Sudan. P4P creates a short-term market for 

farmers, challenging their ability to produce, aggregate, and work together as a community to create the efficient 

value chain structures that will be needed for the country’s future development.       

 Lengthen the duration of any future contracts. 14.

Findings. The FARM II project accomplished a great deal during its one-year contract period. However, 

since the first and last two-month periods of the contract were dedicated to start-up and close-out, the 

project only had eight months to implement the majority of its activities. Placed in the context of South 

Sudan, where implementation is challenging and program risks are high, the short contract period did 

not allow adequate time to institute sufficient depth in many program activities. 

Recommendation. Performance periods for future bridge contracts such as FARM II should be a minimum of 

two years. For a one-year follow-on period, USAID may wish to consider a one-year extension of an existing 

contract.. 

 Introduce a “Do No Harm Approach” to agricultural development. 15.

Findings. The FARM II project planned for an early “Do No Harm” assessment and training (during the 

first month of the contract period), but approval issues delayed implementation until five months before 

field activities were completed. Project staff felt it was a valuable contribution to their methodologies for 

implementation, but because of the late start, “Do No Harm” could not be not satisfactorily integrated 

into the full FARM II program as initially intended. 

Recommendations. The “Do No Harm” approach should be integrated in all development programs in South 

Sudan and embedded in all activities. Conflict sensitivity should be assessed in each service area early in the 

planning process, with opportunities for staff training and feedback before programming and implementation 

begin. The goal should be to create a “Do No Harm” culture within the project team and to establish systems 

and processes for continued practice of this important program element. Conflict sensitivity should then be 

continuously monitored and evaluated for further adjustment and decision-making throughout the life of the 

project.     
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Maad Rawendoozi (in sunglasses) of the Borlaug Institute trains 

project extension staff on measurement protocols for the 

FARM II yield assessment. The team overcame rains that made 

some roads inaccessible, significant drought in Eastern 

Equatoria, and conflict in Western Equatoria to complete this 

extensive survey. They assessed yields at 465 farms during the 

second harvest season, providing valuable information about 

the Greenbelt’s vast agricultural potential.  
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Annex A: Performance Indicator Tracking Table: Baseline, Targets, and Actual 
Results 

 

 
FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

4.5.2 (2) Number of hectares of 

land under improved 

technologies or 

management practices as 

a result of USG 

assistance  

1.2.5 At least 40,000 hectares will be 

under new management practices 

or technologies (new and 

continuing)  

14,872 25,128          29,607 118% 

Notes: Target of 25,128 is 40,000 (overall deliverable for hectares under new management practices or technologies planted by new or continuing farmers) less baseline 

of 14,872 hectares achieved under FARM 1. Based on farmer survey, which showed median hectares under cultivation per farmer as 2.52, final result achieved is 29,607 (2.52 
ha x 11,749 [no. farmers who applied improved technologies or management practices]). See section 8.1.5.2 f this report.  (As per Feed the Future Indicator 4.5.2(5).) 

4.5.2(5) 

(RiA) 

Number of farmers and 

others who have applied 
improved technologies 

or management practices 

as a result of USG 

assistance. 

1.1.1 At least 20,000 farmers use 

improved post-harvest handling 
techniques 

13,754 6,246         11,749   188% 

Notes: Target of 6,246 is 20,000 (overall deliverable for new or continuing farmers using improved PHH techniques) less baseline of 13,754 achieved under FARM 1. 

Based on farmer survey, which showed that 83% of 598 respondents reported using improved PHH techniques under FARM II, final result achieved is 11,749 (83% of 14,155 

farmers verified to have received direct support from FARM II). See section 5.1.2 of this report. * 

4.5.2(7) Number of individuals 
who have received USG 

supported short-term 

agricultural sector 

productivity or food 

security training 

1.2.1(a) At least 20,000 farmers (8,000 
women), largely as members of 

FBOs, receive technical assistance 

to increase production within 

approved values chains. 

16,167 3,833 243  1,550 2,508 1,538 5,839  152%  

Notes: Target of 3,833 is 20,000 (overall deliverable for new or continuing farmers receiving TA to increase production) less 

baseline of 16,167 farmers who received TA under FARM 1. Per section 6.1.1 of this report, final result achieved is 5,839 

representing the number of discrete individuals verified to have participated in at least one training during FARM II. * 

1.2.1(b) 8,000 women (from deliverable 1.2.1) 0 1,533  104 606  982   696 2,388  155%  

Notes: Target of 1,533 women is 40% of overall target of 3,833 farmers for this indicator, per FARM II Indicator 1.2.1 (a). As 

reported in Section 7.2 of this report, a total of 2,388 discrete women were verified to have participated in at least one training during 

FARM II.*  
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FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

4.5.2(11) Number of food security 
private enterprises (for 

profit), producers 

organizations, water 

users association, 

women's groups, trade 

and business 

associations, and 

community-based 

organizations (CBOs) 

receiving USG assistance 

1.2.3 At least 450 new or existing farmer 
organizations are developed or 

strengthened through increased 

technical and managerial capacity of 

leadership and improved 

participation and commitment of 

membership  

0 450  291   241  128  72 732  163%  

Notes: The final result achieved of 732 discrete FBOs was verified to have received direct assistance under FARM II (see section 5.1.2 of this report). A total of 106 new 

FBOs were added to the network under FARM II; 40 of 666 FBOs from FARM I were not verified as having received direct assistance under FARM II. * 

4.5.2(12) Number of public-private 

partnerships formed as a 

result of Feed the Future 
assistance 

1.3.6 A public-private partnership will be 

facilitated and launched by the 

project.  

0 1 0 0  2  2  4  400%  

Notes: FARM II established 4 PPPs: 1 seed multiplier, 2 financial institutions, and 1 brewery. See section 6.2.4 of this report. 

4.5.2(37) Number of MSMEs 
receiving business 

development services 

from USG assisted 

sources 

1.1.4 At least 10 operators of value-added 
activities (such as milling or drying) 

receive technical assistance to 

increase profits by at least 20 percent 

0 10 0 0  0  16  16  160%  

Notes: Of the 70 MSMEs that received BDS training and support per FARM II Indicator #1.3.3, 16 were value-addition enterprises (4 

flour makers, 1 maize processor, 4 millers, 1 cooking oil processor, 2 groundnut paste makers, and 4 flour threshing enterprises). The 

contract period was too short to measure profit increases. *  

1.3.3 At least 50 micro, small, and medium 
existing or start-up agribusiness (to 

exclude agro-input suppliers already 

covered under Comp. 2) receive 

business development services to 

identify constraints and increase their 

management and technical capacity 

over the life of the program. These 

businesses may overlap with those 

described in Comp. 1, but services 

must extend beyond links to financial 

services and capital described there. 

1 50  0 0   13 57  70  140%  

Notes: FARM II provided BDS training and support to 70 MSMEs between December 7, 2015, and March 9, 2016, as documented in 

Section 8.5.1.3 of report. The non-value-addition enterprises that received support primarily included FBOs, cooperative societies, 

block farms, and service providers. * 
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FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

4.5.2(42)  No. private enterprises, 
producers organizations, 

water users associations, 

women's groups, trade 

and business associations, 

and community-based 

organizations that applied 

improved technologies or 

management practices as a 

result of USG assistance. 

N/A At least 400 new or existing farmer 
organizations demonstrating 

increased technical and managerial 

capacity of leadership and improved 

participation and commitment of 

membership) 

0 400         542  136%  

Notes: Based on FBO survey, in which 74% of FBO respondents reported applying new technologies or management practices for the first time during the past year AND 
having received FARM II training, final target achieved is calculated as 542 (74% x verified total of 732 FBOs receiving FARM II support). See section 8.1.5.3 of report. 

CUSTOM Reduction in percent 
post-harvest loss 

1.1.2 Post-harvest losses reduced by at 
least 50% by targeted farmers 

 40% Loss 20% Loss 
(50% 

Reduction)  

        7% 
Loss (82.5% 

Reduction) 

165%  

Notes: FARM II distributed 40,000 fifty-kg hermetic storage bags through cooperative unions across all three Equatoria states. As reported in Section 5.1.1.3 of report, a 
random sample of 60 bags assessed showed that hermetic bag use cuts post-harvest losses from 40 percent of crop volume to 7 percent, an 82.5% reduction (33% loss 

improvement / 40 % loss baseline = 82.5% reduction in losses). An 82.5% reduction divided by 50% target reduction resulted in exceeding target by 165%. 

CUSTOM Increase in total sales by 
farmers 

1.1.3 Increase total sales by farmers by at 
least 15% over baseline  

$1,500,000 

(USD) 

$1,725,000 

(USD) 

    $1,889,563 

(USD) 

$37,202 

(USD) 

$1,926,765 

(USD) 

 112% 

Notes: Baseline of $1,500,000 established during FARM I’s last year leading to a target of $1,725,000 for FARM II based on a 15% increase. Final sales of $1,926,725 based on 

sales contracts between FARM II-supported groups and WFP, as well as sales formally reported by individual farmers to FARM II extension workers. 

CUSTOM Number of farmers and 

agricultural enterprises 

access financial services 

1.1.5 At least 10,000 farmers and 20 

agricultural enterprises actively 

access financial services, whether 

through formal financial institutions, 

flexible financing, or community-level 

associations.   

0 10,000       6,016 6,016  60%  

Notes: NAFA and YAFA farming associations in Western Equatoria signed working capital loan 
agreements with the Cooperative Bank of South Sudan. A total of 6,016 members belong to 

these organizations (see section 4.5 of this report). More lending activity with other groups 

expected shortly after the end of FARM II’s contract period. 

0 20       21  21  105%  

Notes: Per Section 4.5 and Table 6 of this report, 21 cooperative societies, cooperative unions, 
farmer associations, or savings and credit cooperatives received assistance to open bank 

accounts through FARM II. * 

CUSTOM Number agricultural 
enterprises extending 

operations into markets 

outside of the Greenbelt 

1.1.6 At least 20 agricultural enterprises 
expanded operations into markets 

outside of the Greenbelt  

0 20  0 0  82  0  82  410%  

Notes: As reported in section 8.1.5.1 of this report, a total of 82 FBOs have produced surpluses that are contracted for sale to WFP through larger intermediary 

organizations. This produce will be sold to distant markets, largely outside the Greenbelt region. 
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FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

CUSTOM Percent difference in 
production between 

targeted beneficiaries 

and control group within 

approved value chains 

1.2.2 At least 15% greater production 
among FARM II beneficiaries than 

among a similar control group of 

farmers within approved value 

chains 

  Maize 
15%  

         22% 147%  

 Groundnuts 
15% 

    37% 247% 

 Beans  

15% 

    50% 333% 

 Cassava 

15% 

    7% 47% 

Notes: As reported in Annex B of report, yield assessment overseen by Borlaug Institute 

measured yields of FARM II direct beneficiary farmers and of a control group of farmers who did 

not receive direct support from FARM II. Final target achieved is beneficiary farmers’ yields in 

kg/ha compared to control group’s yields in kg/ha. 

 Average: 15%     29% 193% 

Notes: This is the average of final targets achieved from yield assessments for maize, 

groundnuts, beans, and cassava. 

CUSTOM Number 'lead farmers' 

mentored within each 

value chain  

1.2.4 At least 20 'lead farmers' (8 women) 

are mentored within each value chain 

who serve as an example of best 
practices under the project 

0 160  0 387 385  0 772 482% 

Notes: As per section 5.1.2.1 of this report, FARM II verified that 772 farmers participated in 

the lead farmer training program, which covered all major value chains supported by project. * 

0 64  0 51 102  0 153  239%  

Notes: As per Section 5.1.2.1 of this report, FARM II verified that 153 women participated in 

the lead farmer training program, which included all major value chain supported by project. * 

CUSTOM Number of CAEWs and 

PEWs with increased 

capacity to provide 

extension services 

1.3.1 At least 200 CAEWs and PEWs and 

other public sector actors in zone of 

intervention have increased capacity 

to provide extension services and 

implement policy, as relevant 

0 200  0 0  69  60  129  65%  

Notes: 129 extension workers and other public sector actors participated in FARM II’s training programs. * 
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FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

CUSTOM Number of trainings for 
state and county-level 

officials on the 

implementation of 

nationally-approved 

agriculture, land, and 

business enabling/ 

investment promotion 

policies 

1.3.4 At least 12 trainings are conducted 
over the course of the project to 

state- and county-level officials on the 

implementation of nationally 

approved agriculture, land, and 

business enabling/ investment 

promotion policies 

0 12  0 0  0  0  6  50%  

Notes: Per section 6.3.3 of this report, FARM II delivered policy dialogue trainings on 1) youth in agriculture, 2) land management and climate-smart agriculture, 3) the roles 
of the local public and private sectors in agricultural development in Torit and Yei during January 2016. The Western Equatoria program was canceled due to insecurity. The 

standards and quality training was canceled due to illness of presenter. 

CUSTOM Engagement with 

government with project 

activities to increase 

sustainability of 

interventions 

1.3.5 Minimum of 20% of project activities 

must be formally agreed upon by the 

state and/or county authorities in 

form of MOUs or other written 

commitment  

0 36 0  0  0  35  35  97%  

Notes: Per section 6.3.1 of this report, FARM II signed programming agreements with 35 of the 36 payams in the service area. The agreements are available for review. 

CUSTOM Number of local NGOs 

to have organizational 

capacity strengthened  

1.3.7 At least 5 local NGOs will be built or 

improved upon as measured by 

USAID's Organizational Capacity 

Assessment or other accepted tool, 

using the Innovative Grants Facility  

0 5 0  0  5  2  7 140%  

Notes: Per section 6.2.2 of report, FARM II subcontracted a South Sudanese professional services company, the UNESCO Club, to conduct OCAs for five cooperative unions 
and two farmer associations using USAID-developed OCA tool. A report on the OCAs is available for review. 

CUSTOM Establishment of 

Competitiveness Council  

1.3.8 A functioning Competitiveness 

Council is established and effectively 

improves the dialogue between 

stakeholders in the agriculture sector 

0 1  0  0 0  1  1  100%  

Notes: Per section 6.3.3 of report, FARM II initiated a partnership with the EAGC, WFP, and the GIZ to jointly launch a one-day “Grain Sector Stakeholders Consultative 
Workshop,” which was held in Juba on February 11, 2016.  As a result of workshop, participant formed a multi-stakeholder Competitiveness Council 
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FTF 

Indicators 

FTF Indicator Title FARM II 

No. 

FARM II "deliverable" (per 

PMP) 

Baseline  Target Q1 Q2 Q3 Q4 Final  %  

Target 

Achieved 

CUSTOM Percent project 
recipients are 

women 

1.1.7 A minimum of 40% of participants of 
program activities under this 

component are women (# of women 

who applied improved technologies 

and management for the first time 

this past year) 

0% 40%     39% 98% 

Notes: To measure the percentage of women applying at least one improved technology or management practice, FARM II counted 

the number of women in the end-of-project survey sample applying at least one improved technology or management practice over the 

past year (during FARM II) and then used the complex samples module in SPSS to determine that 39.3 percent of the FARM II 

beneficiaries who implemented at least one new practice in the past year were women. 

1.2.6 A minimum of 40% of participants 

of program activities under this 

component are women (members 

of FBOs receiving technical 

assistance to increase production 

within approved value chains) 

0% 40% 43% 39%  39%  45%  41%  103%  

Notes: Of 5,839 unique individuals trained under FARM II, 2,388 (40.9%) were women. A list of verified females trained is available for 

review.   

1.3.9 A minimum of 20% of beneficiaries 
of program activities under this 

component will be women 

(Percentage of Lead Farmers were 

Women) 

0% 20% 0  0%  13%  22%  20%  100%  

Notes: Per FARM II Indicator 1.2.4 above, 153 of 772 individuals trained as lead farmers were women (19.8%). A list of verified females 
who participated in the Lead Farmer training program is available for review. 

*A list is available for review. 
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Annex B: End-of-Project M&E Surveys 
FARM II hired third-party assistance to measure the project’s impact during 

the final months of the project. An independent M&E and data collection 

consulting firm conducted supplemental surveys at the end of the project. 

The purpose was to measure direct and sustainable change as a result of 

project activities in each of the three components. The selected firm, 

Forcier Consulting, carried out the survey during March 2016, the final full 

month of FARM II operations. Forcier is based in the U.S., but has an active 

office in South Sudan. Two separate surveys were completed: one assessed 

farmers’ experiences with the project and the second assessed the capacity 

of project-assisted FBOs and their experiences with FARM. The Norman 

Borlaug Institute for International Agriculture of Texas A&M University was 

also subcontracted to oversee the assessment of crop yields to measure 

the impact of the project’s productivity interventions and learn more about 

the region’s agriculture potential. 

FARMER ASSESSMENT 

Forcier Consulting was able to reach 598 randomly sampled farmers—all 

but two of the 600 targeted for survey participation. This represented 4 

percent of the 14,155 farmers included in the FARM II beneficiary list. 

Forcier surveyed 239 farmers in Eastern Equatoria and 232 farmers in 

Central Equatoria in all 12 payams served by FARM in those states (four 

per county, with three counties per state). In Western Equatoria, the firm 

reach 127 farmers in the nine payams covered by the project. Farmers in 

the new FARM II payams could not be surveyed due to the conflict in this 

state. Respondent farmers were selected in an arbitrary manner. Fifty-three 

percent of them were women, which emphasizes the extent of female 

participation in the farming sector. Approximately 22 percent of the 

respondents reported as female-headed households. 

Table 23: Education Levels of Farmers Surveyed  

Level of Education No. Farmers Percent of Total 

None 187 31.3 

Some primary school 260 43.5 

Completed primary school 30 5.0 

Some secondary school 78 13.0 

Completed secondary school 34 5.7 

Some university 3 0.5 

University graduate 3 0.5 

Technical or trade school 2 0.3 

Religious education 1 0.2 

Total 598 100 

 

 

Almost 95 percent 

of farmers surveyed 

reported that they 

share what they 

have learned from 

the FARM projects 

with other farmers. 
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Education levels among the farmers surveyed were low. Table 23 on the previous page shows that 

almost three-quarters of the farmers interviewed have little or no education: 31.3 percent reported 

having no education, while 43.5 percent received some primary education. Only 19 percent of 

respondents completed or received some secondary school education. Slightly more than 1 percent 

continued their education past secondary school.  

Farmer Participation in FBOs 

The FARM II project developed and strengthened 732 FBOs in South Sudan. The project provided 

training and assistance to these organizations in areas such as formation, governance, and management. 

All farmers supported by FARM II were members of FBOs, and those surveyed were asked about their 

participation in these organizations. Twenty-eight percent said they hold a leadership position in their 

FBO, with the most prevalent positions being Secretary or Chairperson. The survey showed that the 

majority of FBOs have active management and member participation, reflecting that local communities 

are working together in a collaborative manner for both individual benefit and the common good. Over 

74 percent of respondents stated that their FBOs hold either monthly or weekly  

meetings. Other groups meet less frequently or on an as-needed basis. Fifty-eight percent of 

respondents reported that they participate in collective marketing, the large majority of them through 

their FBO.   

Gender and Household Roles 

Learning about gender dynamics and the composition of farming households is very important for 

understanding FARM’s overall impact and to guide future programming. Twenty-two percent of survey 

respondents said their households were headed by women. Yet over 83 percent of respondents stated 

that their spouse resides in the same household. It is unclear why there is a 5 percent difference 

between these two percentages, as men are typically considered heads of household in South Sudan. 

These figures may require further investigation.   

Almost 80 percent of respondents reported that their spouses also farm, and 72 percent reported that 

their children contribute to family farming. Interestingly, 61 percent of the farmers interviewed for this 

study stated that they hire employees to work on their farms: 50.1 percent employ part-time workers 

while 30 percent have full-time workers. This shows that a significant number of farmers are operating 

as businesses and that growth in the agricultural sector is a significant source of job creation for the 

rural poor in South Sudan. 

Seeds and Crops  

The FARM II project supported and introduced improved seed 

technology for all eight target crops. Sixty-seven percent of 

farmers surveyed received seeds. A total of 402 survey 

respondents stated that they received seeds from FARM I 

and/or FARM II. The average number of seed varieties they 

received was three. The minimum number received per farmer 

was one; the maximum was seven. The majority received maize 

(82 percent) and groundnuts (70 percent). In addition, 44 

percent received cassava stems, 38 percent received bean 

seeds, and 30 percent received sesame seeds.   

Table 24 shows the crops that survey respondents harvested in 

the past year. These numbers include both farmers who 

received seeds from FARM II over the past year and project 

beneficiaries who did not receive seed from FARM II. Farmers 

Table 24: Crops Harvested by 

Survey Respondents in Past Year 

Crop 
No. of 

Farmers 

Maize 546 

Groundnuts 458 

Cassava 320 

Beans 251 

Sorghum 179 

Sesame 179 

Millet 80 

Rice 24 
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reported growing an average of three to four crops, with maize, groundnuts, and cassava the most 

popular. Unsurprisingly, since maize is the most prevalent crop in the Greenbelt region, 91.5 percent of 

respondents reported harvesting maize during the past year. Majorities also harvested groundnuts (76.7 

percent) and cassava (53.6 percent). Only one respondent reported not harvesting a crop in the past 

year. 

Training 

During the six years of FARM I and FARM 

II, the projects carried out extensive 

training for farmers in the Greenbelt. This 

training covered a variety of areas, 

including GAP, marketing, and business 

management. A total of 534 farmers 

interviewed for this survey (89 percent) 

received at least one type of training from 

FARM I or FARM II. As shown in Table 

25, over 85 percent of those received 

GAP training, while 35 percent were 

trained in collective marketing and/or 

post-harvest handling and 10 percent in 

farming as a business.  

Approximately one-half of the farmers 

interviewed for this survey reported 

having received training under FARM II. 

Participation grew, as intended, in 

collective marketing and farming as a 

business trainings. Table 26 shows a 

breakdown of the types of training 

reported by survey respondents who 

received at least one training under 

FARM II. GAP training remained the 

most prevalent, with 216 farmers (74 

percent) receiving this type of training 

under FARM II. Collective marketing 

(23.5 percent) and post-harvest handling 

(17.5 percent) were also popular. Over 

half of the survey respondents attended a 

farmer field day at a FARM II 

demonstration site. 

Barriers to Farming 

The FARM projects significantly invested 

in training and technical assistance for 

FBOs, cooperatives, and other 

organizations. The goal was to build 

their capacities in marketing, 

business management, and access to 

credit. Despite this assistance, many 

barriers still impede farmers from  

Table 25: Types of Training Reported by Survey 

Participants who Received at Least One Training Under 

FARM I or FARM II 

Training Frequency 

Percent 

of 

Trainings 

Percent 

of 

Farmers 

GAP 456 54.8 85.4 

Collective marketing 93 11.2 17.4 

Post-harvest handling 93 11.2 17.4 

Farming as a Business 52 6.3 9.7 

Don't know 40 4.8 7.5 

Refused to answer 24 2.9 4.5 

Financial literacy 22 2.6 4.1 

Crop conditioning 20 2.4 3.7 

Other 18 2.2 3.4 

Hermetic bags 11 1.3 2.1 

Exchange visits 3 0.4 0.6 

   832 100 N/A 

Table 26: Types of Training Reported by Survey 

Participants who Received at Least One Training Under 

FARM II 

Training Frequency 

Percent 

of 

Trainings 

Percent 

of 

Farmers 

GAP 216 52.6 74.0 

Collective Marketing 69 16.8 23.6 

Post-Harvest Handling 51 12.4 17.5 

Farming as a Business 36 8.8 12.3 

Financial Literacy 15 3.6 5.1 

Other 11 2.7 3.8 

Crop Conditioning 7 1.7 2.4 

Hermetic Bag 5 1.2 1.7 

Exchange Visits 1 0.2 0.3 

  411 100 N/A 
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growing their businesses. Table 27 shows the 

biggest barriers to farming as a business, as 

reported by surveyed farmers. The top responses 

were lack of financial capital (43.6 percent), 

weather/climate (21.1 percent), and lack of 

improved technology (10.4 percent). Another 17.7 

percent chose responses related to transportation 

and logistics. Interestingly, only 1.7 percent of the 

respondents listed insecurity as their main barrier 

to business. This suggests that agriculture in the 

Greenbelt can continue to develop despite the 

current conflict situation in South Sudan. 

Experiences with FARM II 

The survey also asked the 598 respondents 20 

questions about their experiences with the FARM II 

project. Surveyors read each respondent a 

statement and asked how much they personally 

agreed or disagreed with it. Five response choices 

ranged from “Strongly Disagree” to “Strongly 

Agree.” Table 28 on the next page shows the 

farmers’ responses to these questions. These 

results provide insight into the benefits farmers 

gained from participating in the FARM project.   

Production. FARM’s production support 

significantly helped smallholders change their farming practices, as indicated by the 94 percent of farmers 

who agreed or strongly agreed that they are now seeing the benefits of new farming practices 

introduced by FARM and the 85 percent who agreed or strongly agreed that these new practices have 

given them a better-quality harvest. The survey also showed that FARM achieved sustainable results in 

this area. Almost all (93 percent) of the farmers agreed or strongly agreed that they will continue to 

apply the improved farming practices introduced by the project, and 84 percent agreed or strongly 

agreed that it is easy for them to apply these practices. In addition, the FARM projects helped farmer 

beneficiaries increase land under cultivation: 87 percent agreed or strongly agreed that they increased 

their farm size since they began working with the project. 

Business and marketing. The survey showed that FARM helped smallholders improve their livelihoods, 

with 74 percent of respondents agreeing or strongly agreeing that the project helped them increase 

their revenue. The FARM projects also influenced capital investment in the agricultural sector: 74 

percent of the farmers agreed or strongly agreed that they are reinvesting their profits into growing 

their farming business. Two responses make it clear that more work is needed to improve business and 

marketing practices. First, 63 percent of the farmers agreed or strongly agreed that they have difficulty 

getting their surplus harvest to market. Secondly, while 58 percent of the farmers disagreed or strongly 

disagreed with the claim that collective marketing is not worthwhile, 37 percent agreed or strongly 

agreed with this negative statement. Resources remain a problem as well. Approximately one-half of the 

farmers surveyed agreed or strongly agreed that it is too expensive to apply all the practices introduced 

by the project and 83 percent agreed or strongly agreed that they do not have sufficient capital to 

operate their farms as a business. The lack of resources is also reflected by the almost 60 percent of 

survey respondents who agreed or strongly agreed that they use their surplus crops to feed their 

families. Responses towards good and transparent management remains rather mixed among farmers.  

While 41 percent of the respondents disagreed or strong disagreed with the statement that 

Table 27: Biggest Barriers to Farming 

Reported by Survey Respondents 

Top Barrier Cited No. 

Farmers 

Percent 

Lack of financial capital 261 43.6 

Weather/climate 126 21.1 

Lack of improved 

technology 62 10.4 

Lack of transport 34 5.7 

Other 31 5.2 

Distance to markets 25 4.2 

Lack of technical skill 18 3.0 

Poor roads 17 2.8 

Insecurity 10 1.7 

Lack of buyer 10 1.7 

Sickness 3 0.5 

Weeds kill the crops 1 0.2 

Total 598 100 
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bookkeeping requires too much time, 39 percent of the farmers agreed or strongly agreed with the 

claim. More financial literacy and business skill development training is needed in the Greenbelt. 

Governance. The FARM projects helped farmers organize into FBOs and establish governance 

structures and systems within these community organizations. Although this was the first time many of 

them had worked in a civil society environment, the farmers participated actively in these organizations. 

The vast majority of the farmers interviewed (92 percent) stated that they often participate in FBO 

activities. In addition, 77 percent of respondents disagreed or strongly disagreed with the negative 

statement that “decisions in my FBO are made without input from members,” while 96 percent of the 

farmers agreed or strongly agreed that their FBOs encourage all their members to voice their opinions. 

Almost 95 percent of the farmers reported sharing what they have learned with other farmers. This 

very important statistic shows that farmers are highly cooperative and that they are working with one 

another. This dynamic should be encouraged and built upon to further scale up agricultural extension 

services.   

The survey also pointed out areas for strengthening future agricultural development programs. While 46 

percent of the respondents responded negatively to the statement “I prefer to farm the way I always 

have,” 35 percent agreed or strongly agreed with the statement, indicating that there is more work to 

be done to convince farmers of the benefits of improved technologies and practices. In addition, 91 

percent of the farmers agreed or strongly agreed that they require additional information in order to 

apply all that they have learned from FARM. Forty-three percent of farmers surveyed agreed or strongly 

agreed with the statement that they have difficulty applying improved farming techniques to all crops 
equally. 

Question/Statement Refused 

to 

Answer 

Don't 

Know 

Strongly 

Disagree 

Disagree Neutral Agree Strongly 

Agree 

It was easy to apply the good 

agricultural practices I learned in 

FARM trainings 

0.5 2.5 5.2 5.9 1.7 41.1 43.1 

It was too costly to apply all of 

the good agricultural practices I 

learned in FARM trainings 

0.8 3.5 18.6 24.7 2.2 37 13.2 

I require additional information 

in order to apply all that I have 

learned from FARM  

0.7 0.8 1.7 4.2 1.2 39.1 52.3 

Collective farming is not 

worthwhile 

0.0 0.8 30.3 28.6 3.3 17.4 19.6 

I do not have the capital I 

require to successfully run my 

farm as a business 

0.0 0.2 7.9 7.7 0.8 39.1 44.3 

I have a surplus harvest that I 

would like to sell, but I cannot 

easily get to the market 

0.3 0.0 12.5 23.2 0.8 38.3 24.7 

When I have surplus harvest, I 

use it to feed my family 

0.0 0.2 12 22.9 5.5 29.4 29.9 

Table 28: Farmers' Experiences with Farming, FBOs, and the FARM Projects 
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Question/Statement Refused 

to 

Answer 

Don't 

Know 

Strongly 

Disagree 

Disagree Neutral Agree Strongly 

Agree 

My business revenue has 

increased as a result of practices 

I learned from FARM 

0.7 1.5 7.4 12.7 3.3 43.6 30.8 

I intend to continue applying the 

improved farming practices I 

have learned 

0.3 1.2 1.2 2.7 0.8 45 48.8 

Improved farming practices have 

given me a better quality harvest 

0.2 1.3 3.5 7.2 2 45.8 40 

I see the benefit in applying new 

farming practices  

0.5 1.2 1.2 2.3 1.2 51.5 42.1 

I share information that I have 

learned with other farmers 

0.2 0.8 0.8 2.5 0.8 42.5 52.3 

Book keeping requires too much 

time 

0.3 12.9 17.7 23.6 6 25.8 13.7 

I prefer to farm the way I always 

have 

0.3 0.3 20.9 35.1 8.4 18.9 16.1 

I participate often in FBO 

activities 

0.0 0.7 2.5 3.8 0.3 44.5 48.2 

It is difficult for me to apply 

improved farming techniques to 

all crops equally 

0.5 2.3 19.4 30.6 3.7 30.9 12.5 

I am able to reinvest my profit to 

grow my business 

1.5 1.3 7.7 12.9 2.2 46.5 27.9 

The size of my farm has 

increased since I have begun 

working with FARM 

0.2 0.5 3 6.4 2 46.3 41.6 

My FBO encourages all members 

to voice their opinions 

0.0 0.5 1.3 1.2 0.7 42.5 53.8 

Decisions in my FBO are made 

without input from members 

0.0 0.3 43.6 32.4 1.2 11.2 11.2 

FBO ASSESSMENT 

In addition to surveying farmers, Forcier Consulting randomly selected and surveyed 74 FBOs—10 

percent of the 732 FBOs assisted by the FARM II project. This included 30 FBOs in Central Equatoria 

and 29 in Eastern Equatoria. In these states, the survey covered all 12 payams served by the FARM 

project (four per county, with three counties in each state). In Western Equatoria, the survey only 

included 16 FBOs in the nine payams that were covered by both FARM I and FARM II (three in each of 

the three counties). FBOs in FARM II’s new payams could not be surveyed due to the conflict situation 

in this state.   

Of the FBO representatives interviewed for this study, 86 percent were male and 13 percent were 

female. When taken together with the farmer survey, for which 53 percent of randomly sampled 

respondents were female, this result shows that although women play a vital role in the agricultural 

sector, farming organizations are primarily led by men.  
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Another finding from the study was that FBO leaders are better-educated than farmers in general. 

Although the majority (51 percent) of FBO representatives did not have a full primary school education, 

this percentage is much lower than the 74 percent of farmers interviewed who reported not having 

completed primary school. And 15 percent of FBO leaders received a full secondary education or 

higher, compared to approximately 7 percent of farmers who have this higher level of schooling.  

The average age of the representatives interviewed was 41, with ages ranging from 20 to 72. 

Approximately 88 percent of FBO representatives interviewed held the title of Chairperson or 

Secretary. Other titles included Lead Farmer, Treasurer, Vice-Chairperson, or Vice-Secretary. The vast 

majority of representatives interviewed (96 percent) had been members of their FBOs for more than 

one year. The average length of membership was almost four years; most representatives had held their 

current FBO positions for the same length of time, showing that leadership is static rather than rotating.   

 FBO Membership and Structures 

The membership of the FBOs surveyed ranges from 11 to 70, 

with an average of 27 members per group. The FBO 

representatives reported that approximately 70 percent of their 

members are active in their organization. The primary 

membership requirements for FBOs are to:  

 be a farmer (reported by 48 FBOs) 

 attend meetings (reported by 41 FBOs) 

 pay membership fees (reported by 41 FBOs) 

 have a field (reported by 34 FBOs) 

 live or farm near the FBO (reported by 26 FBOs)  

 

 

More than 80 percent of FBOs interviewed collect 

membership fees from their members. As shown in 

Table 29, approximately 31 percent of those require 

a one-time initiation fee to join the group. 

Approximately 27 percent require an annual 

payment, while 21.6 percent require monthly 

payments. The FBOs that collect periodic payments 

from their members have an average membership fee 

of 209 SSP.10 Approximately 40 percent of the FBOs 

reported that their membership is growing, while 32 

percent reported that the size of their membership 

has not changed. 

The FBO representatives showed strong familiarity 

with and knowledge of their groups’ structures and 

experiences. The representatives were quite 

knowledgeable about their FBOs’ leadership 

positions. When asked which leadership positions exist in their FBOs, 70 respondents named 

Chairperson, 65 cited Secretary, 61 said Treasurer, and 52 named Vice-Chair. Other frequently 

                                                           
10 The local market exchange rate greatly deteriorated during the contract period, beginning at approximately 4.1 SSP/$US to 

ending over 30 SSP/$US. Therefore, US dollar of this amount ranges from approximately $7 to $52. 

Table 29: Frequency of 

Membership Fee Collection  

Frequency Percent of 

Respondents 

One-time initiation 

payment 

31 

Annual  27 

Three times per year  1 

Monthly 22  

Other 19  

Total 100 Table 30: Farmer Benefits from Joining 

FBOs, as Reported by FBOs Surveyed 

Top Benefit Cited 
No. 

FBOs 
Percent 

Seeds 21 28 

Training 20 27 

Improved farmer income 10 14 

Collective marketing 9 12 

Learning from other farmers 9 12 

Improved storage 2 3 

Collective bargaining 1 2 

Improved technology 1 1 

Nothing completely 1 1 

Total 74 100 
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identified positions included Vice-Secretary, Information Secretary, and Lead Farmer. These responses 

highlight the FBOs’ clear organizational structures. 

As shown in Table 30 on the previous page, when asked what primary benefits farmers gained from 

joining an FBO, the most prevalent responses were receipt of seed and training. Other common 

responses included income improvement, collective marketing, and learning from other farmers. 

Experiences with the FARM Projects 

When asked which FARM project management and marketing trainings for FBOs had been most helpful, 

one-third of representatives surveyed said cooperative formation. As shown in Table 31, other 

responses included collective marketing (almost 32 percent), enterprise financial management (12.7 

percent), and governance (9.5 percent). 

The survey asked the FBO representatives 15 questions about their organizations’ capacities, operations, 

and experiences with the FARM projects. Surveyors read each respondent a statement and asked how 

much they personally agreed or disagreed with it. Five response choices ranged from “Strongly 

Disagree” to “Strongly Agree.” Table 32 on the following page shows the FBO representatives’ 

responses to these questions. These responses provide valuable information for assessing the FARM 

projects’ impact and for planning future agricultural programs in South Sudan.  

One key finding was that the FARM projects’ FBO model has proven to be a successful way to deliver 

extension services, as 97 percent of the respondents either agreed or strongly agreed that their 

members benefit from participating in their FBO. FARM’s model has also been able to achieve 

sustainability. Eighty-five percent of the FBO representatives either agreed or strongly agreed that their 

organization will continue to function regardless of future project support; 62 percent felt that the 

project provided sufficient training support for their organization.   

Governance. The project’s governance work, which emphasized group participation and decision-

making, was effective. Evidence of this lies in the 82 percent of representatives who either agreed or 

strongly agreed that their members participate equally in their FBOs, and the 98 percent who felt that 

their FBOs encourage members to voice their opinions. In addition, 78 percent stated that decisions are 

not made without member input, and 71 percent stated that access to information is not confined to 

important members of their FBOs. In addition, FARM’s support had an impact on improving FBO 

management skills. Of those surveyed, 94 percent carefully keep financial records, 95 percent agreed 

that their FBOs have sufficient skills to operate their organizations, and 100 percent reported that their 

Table 31: Most Beneficial FARM Trainings, as Reported by FBO Representatives Surveyed 

Most Beneficial Training Cited No. FBOs  Percent 

Cooperative formation 21 33.3 

Collective marketing 20 31.7 

Enterprise financial management 8 12.7 

Governance (operations management) 6 9.5 

Don’t know  4 6.3 

Business development services 3 4.8 

Refused to answer  1 1.6 

Total 63 100 
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FBOs are in good standing with their local government. The FBO model also enabled FARM to 

successfully facilitate the spread of farming technology and knowledge in the region, as shown by the 77 

percent of FBOs representatives reported that they routinely work with other FBOs in their areas. 

Marketing and expansion. Responses showed advances in the areas of marketing and expansion, but 

also indicated that additional support is needed in this area. Opinions on market expansion were split: 

46 percent of the respondents felt that expanding into new markets is risky, while 50 percent did not. In 

addition, while 64 percent of the FBO representatives understood the importance of product quality for 

marketing purposes, 33 percent stated that they would accept poor quality produce from member 

farmers. It is also evident that more work is needed to improve access to credit in the agricultural 

sector and reinforce investment principals among FBOs. All respondents reported that their FBOs need 

additional tools and supplies to be successful. Seventy-four percent felt that their FBO was readily able 

to secure loans, suggesting that FBOs may not be fully aware of the standards they must meet to access 

commercial credit from local financial institutions.  

Table 32: FBO Capacities, Operations, and Experiences with the FARM Projects 

Question/Statement Strongly 

Disagree 

Disagree Neither 

Agree 

nor 

Disagree 

Agree Strongly 

Agree 

Don't 

Know 

Cumulative 

Percent 

All FBO members participate 

equally 

1.4 12.2 4.1 28.4 54.1 0.0 100 

The FBO’s financial records 

are kept carefully  

0.0 5.4 0.0 45.9 48.6 0.0 100 

The FBO’s leaders have the 

appropriate skills to achieve 

its purpose  

0.0 1.4 2.7 58.1 37.8 0.0 100 

The FBO routinely works 

with other FBOs  

6.8 14.9 1.4 40.5 36.5 0.0 100 

The FBO is in good standing 

with the local government 

0.0 0.0 0.0 40.5 59.5 0.0 100 

Our members are readily 

able to secure loans  

8.1 17.6 0.0 31.1 43.2 0.0 100 

Our members have already 

benefitted from participation 

1.4 1.4 0.0 56.8 40.5 0.0 100 

The FARM project provided 

enough training support  

14.9 17.6 4.1 45.9 16.2 1.4 100 

Our FBO encourages all 

members to voice their 

opinions 

0.0 0.0 1.4 35.1 63.5 0.0 100 

Our FBO will continue to 

function regardless of future 

support from the FARM 

project 

5.4 4.1 4.1 39.2 45.9 1.4 100 

The FBO feels that 

expanding into new markets 

is very risky  

23 27 4.1 28.4 17.6 0.0 100 

If a buyer is available, the 

FBO will accept low quality 

20.3 44.6 1.4 17.6 16.2 0.0 100 
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produce from farmers to 

meet the buyer’s demand 

Only important people in the 

FBO have access to 

information  

39.2 32.4 0.0 17.6 10.8 0.0 100 

Our FBO requires additional 

tools and supplies to be 

successful 

0.0 0.0 0.0 20.3 79.7 0.0 100 

Decisions in my FBO are 

made without input from all 

members 

44.6 33.8 1.4 9.5 10.8 0.0   

 

YIELD ASSESSMENT SUMMARY 

Increasing harvest yields is the project’s most important indicator for measuring the impact it has had on 

farmers and their resiliency in South Sudan. Quadrupling or quintupling smallholder productivity not 

only frees these farmers from humanitarian assistance, it allows them to grow surpluses to sell in the 

market and encourages them to invest in their farming businesses. It brings these farmers into a societal 

framework as they become participants in their local economies. This dynamic requires the farmers to 

become much more engaged with civil society, as they become interdependent with one another for 

their own self-interest and the greater good of their communities. Increasing farmer yields is an 

empowering opportunity for all segments of the population, providing hope and pride to the rural poor 

and bringing them back to their rich agricultural tradition. 

Due to the difficulties inherent in assessing yields in South Sudan’s very challenging environment, the first 

FARM project only assessed maize yields, since this is the primary crop grown in the Greenbelt. Maize 

was used as a proxy for all other crops and served as the main indicator for measuring the FARM’s 

impact on beneficiary farmers’ productivity levels. The project conducted an initial assessment of maize 

yields during its first year of operation in 2010. This assessment measured yields at 800 kg/ha. Since this 

result was consistent with previous maize studies carried out by other organizations, it was accepted as 

the project’s baseline.  

FARM then began conducting yield assessments for each maize harvest following the first seed 

distribution in 2011. Project staff oversaw and carried out yield assessments from 2011 through 2014. 

Government counterparts were brought into the process, as the assessments also served as a capacity 

development exercise that both showed stakeholders how to measure yields and demonstrated the 

much higher yields that can be achieved using modern interventions. By 2013, average yields grew 

beyond 3,000 kg/ha, and the FARM project became concerned that they were too high.  

To address this concern, the FARM II project subcontracted the Norman Borlaug Institute for 

International Agriculture of Texas A&M University to conduct a more independent yield assessment. A 

Borlaug Institute yield assessment specialist made three trips to South Sudan during the course of FARM 

II to study the project’s activities. He worked with project staff, traveled to field sites, developed 

assessment protocols, and trained project extension workers to conduct yield assessments in farmers’ 

fields. FARM II also expanded the yield assessment activity beyond maize to include groundnuts, cassava, 

and beans. 

Project extension workers conducted yield assessments in December 2015 and January 2016, when 

crops from the second 2015 planting season were harvested. The project carried out the assessment in 

six of FARM II’s nine counties: three each in Eastern Equatoria and Central Equatoria. Violence in 
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Western Equatoria prevented the team from completing yield assessments in this state. The assessments 

targeted 450 project-supported farmers, combined with a control group of 239 farmers who did not 

receive direct FARM support. The project was unable to reach all the targeted farmers for several 

reasons: rains at the time of data collection made roads inaccessible, a significant drought in Eastern 

Equatoria caused some farmers to lose their harvests, and some farmers harvested their crops before 

their yields could be assessed. These constraints limited data collection to 365 FARM II beneficiary 

farmers (including 151 female farmers) and 100 control group farmers (including 51 females). The final 

number of project beneficiaries whose crops were assessed represented more than 2.5 percent of the 

14,155 farmers on FARM II’s beneficiary list. All farmers—both those in the FARM II group and those in 

the control group—were randomly selected for the study. Table 33 shows the distribution of 

beneficiary and control group farmers who participated in the yield assessment study.  

Table 33: Distribution of Farmers Included in the Yield Assessment Study (No. of Farmers) 

County 
Maize Groundnuts Beans Cassava Total 

Total 
FARM Control FARM Control FARM Control FARM Control FARM Control 

Kajo-Keji 21 13 13 7 13 9 6 4 53 33 86 

Morobo 27 11 18 8 18 8 13 6 76 33 109 

Yei 25 10 13 10 2 1 11 6 51 27 78 

CES 

Total 
73 34 44 25 33 18 30 16 180 93 273 

Ikwoto 20 0  24 0  24 3 4 2 72 5 77 

Magwi 41 0  14 0  17 0 7  0 79 2 79 

Torit 21 0  4 0  4 0 5 2 34 0 36 

EES 

Total 
82 0  42 0  45 3 16 4 185 7 192 

Total 155 34 86 25 78 21 46 20 365 100 465 

 

The overall results of the yield assessments were relatively high. Yield results are not only contingent on 

the adoption of the improved seeds and application of good agronomic practices introduced by the 

project, but are also highly dependent on the amount of rainfall and the quality and nutrient levels of 

cultivated land. Yield measurements are affected by how closely project field extension workers adhered 

to the protocols established by the Borlaug Institute. Since assessments for groundnuts, beans, and 

cassava had not been previously conducted, the project recommends additional annual yield assessments 

for these crops to cross-check and validate the finding in this study. It is important to note that although 

very little fertilizer is currently being used in South Sudan, much of the land used for this study has lain 

fallow for many years and is therefore highly rich in nutrients. Continual use of this land over several 

years will decrease fertility levels, making the land less productive as time passes.  

The yield assessment results for FARM II’s four major crops are briefly analyzed below, followed by a 

discussion of results by gender, age, surveyed farmers’ education levels, and location.       
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Crop-Specific Results 

Maize 

The average maize yield for FARM II beneficiary farmers participating in the assessment was 4,274 kg/ha. 

This is significantly higher than the average yield achieved by farmers in the control group, which was 

3,510 kg/ha. The 22 percent gap between the beneficiary and control group yields can largely be 

attributed to the impact of improved seed and GAP training that the beneficiary farmers received from 

the project. All beneficiary farmers used the Longe 5 seed variety distributed by the project. In the 

control group, only 62 percent of farmers planted Longe 5 seed. During field visits, the Borlaug 

assessment specialist conducting the survey observed incorrect practices (largely among non-beneficiary 

farmers) such as scattered planting of maize seed and planting more than one seed per hole. These 

practices can reduce yields, as uniform plant distribution is one of the fundamental factors needed to 

achieve an optimal yield.   

The Borlaug Institute’s assessment results show that smallholder yields for the 2015 season were 4,274 

kg/ha—a 535 percent increase over the 2010 baseline. Research has shown that the Longe 5 maize 

variety introduced by FARM has potential yields up to approximately 6,000 kg/ha under optimal growing 

conditions. As shown in the assessment, therefore, FARM II-supported farmers have reached 71 percent 

of the maximum potential for this seed variety.  

An additional positive finding of the study is that the knowledge and technology introduced by the 

project is spreading to non-beneficiary farmers. Evidence of this was in the average yields for farmers in 

the control group, which were well above both the 2010 baseline of 800 kg/ha and the African continent 

average of 2,098 kg/ha. The assessment also suggests that informal markets are being formed for 

modern seed technology, as 62 percent of the control group farmers planted Longe 5 seed.  

Groundnuts  

The average yield for FARM II’s beneficiary farmers was 2,487 kg/ha, which is 37 percent higher than the 

control group farmers’ average yield of 1,814 kg/ha. Interestingly, the average plant density for the 

control group (165,867 plants/ha) was 37 percent higher than the beneficiary groups’ average of 120,651 

plants/ha. The red beauty variety distributed by the project was planted by 90 percent of farmers in the 

beneficiary group compared to 36 percent of farmers in the control group. 

Assessment results show that FARM II had a significant impact on increasing beneficiary farmers’ 

groundnut productivity. In addition to the seed, the fact that the beneficiary farmers’ lower plant density 

generated higher yields also shows that GAPs were adopted. It is important to note that project 

beneficiaries out-performed average groundnut yields for the African continent by 250 percent and were 

not much lower than the 2,598 kg/ha yields achieved in Kenya. 

Beans 

The yield assessment showed that the project’s beneficiary farmers, whose average yield for beans was 

3,084 kg/ha, were 67 percent more productive than the control group, which averaged 1,856kg/ha. The 

beneficiary farmers achieved these results with a 36 percent lower plant density—they planted 85,344 

plants/ha compared to the 115,446 plants/ha planted by the control group. All beneficiary farmers 

included in this survey used the improved bean variety K132, while 50 percent of the control group 

used this seed. The yield assessment shows that FARM II’s impact on increasing smallholder productivity 

was greater for beans than for other crops. The project introduced beans a few years later than the 

other three crops assessed, which may partially explain the greater differential.   
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In summary, farmers planting this crop achieved higher yields while planting fewer seeds per hectare. 

This result suggests the impact of FARM II’s GAP training programs. Interestingly, beneficiary farmers 

were able to more than triple the productivity of the average farm in Africa. They well exceeded 

productivity yields in Kenya and Uganda. Bean yields for FARM II-supported farmers, as shown in the 

assessment, closely match the yields recorded for South Sudan in the website of the Statistics Division of 

the Food and Agriculture Organization of the United Nations (FAOSTAT), which suggests further 

investigation. 

Cassava  

Assessment results show little difference between cassava yields and plant density among the beneficiary 

and control groups. However, the real significance is that the FARM II-supported farmers grew fewer 

diseased crops. The study showed that 83 percent of the FARM II crop was marketable, compared to 77 

percent of the control group growers’ crop. The assessment also shows that cassava yields in South 

Sudan were outstanding compared to African continent averages, as many countries, including Uganda, 

are battling cassava plant infections such as Cassava Mosaic Disease and Brown Leaf Spot Disease. 

Yield Comparisons with Other African Countries 

Table 34 compares the crop yields calculated by the Borlaug assessment with those in neighboring 

countries and with the African continent more broadly as reported by FAOSTAT in 2014. Given the 

strong overall results shown in the yield assessment, it is apparent that the Greenbelt has the potential 

to become an agricultural power in the region, greatly contribute to solving the food security challenges 

of the country, and provide opportunities for economic advancement. This suggests that further support 

and long-term investment in the sector, both public and private (particularly in areas such as 

infrastructure, marketing systems, capacity development, and the enabling environment) would yield 

significant returns for the country. 

Table 34: Crop Yield Comparisons by Country or Location (kg/ha) 

Location/Country Maize Groundnuts Beans Cassava 

Greenbelt FARM II Beneficiary 4,274 2,487 3,084 42,506 

Greenbelt FARM II Control 3,510 1,814 1,856 42,052 

Uganda * 2,500 700 1,300 3,300 

Kenya * 1,660 2,598 585 13,471 

DRC * 778 768 610 8,077 

Chad* 1,260 900 1,260 10,442 

South Sudan (FAO)* 964 533 3,090 1,666 

African Continent* 2,098 961 816 8,379 

*Data Source: FAO Website www.faostat3.fao.org   

Other Learnings from Yield Assessments 

Gender 

Female farmers achieved higher yields for maize and cassava than their male counterparts, while male 

farmers achieved higher yields with groundnut and beans. Both gender groups out-performed the 

survey’s control group. The gender disparity was widest in bean yields, 65 percent. This can be partially 

attributed to differences in plant density, as women planted approximately one-quarter more plants per 

hectare than their male counterparts, thus overcrowding their fields. The results show that both male 

http://www.faostat3.fao.org/
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and female farmers can greatly benefit from using improved seed varietals and adopting good agricultural 

practices and that including both female and male farmers in FARM project programming was 

significantly empowering to both genders.   

Table 35: Comparison of Smallholder Yields (kg/ha) by Gender  

Gender Maize Groundnuts Beans Cassava 

Beneficiary Men 4,084 2,487 3,079 40,847 

Beneficiary Women 4,143 2,004 1,863 44,163 

Control (Men and Women) 3,510 1,814 1,856 42,359 

Education 

The yield assessment indicated that 81 percent of the farmers included in the survey had no education 

or some education up to completion of primary school. The results shown in the table below reveal that 

the uneducated or those receiving no more than a primary education generally out-performed their 

more educated counterparts, particularly for maize and groundnuts. However, the uneducated farmers’ 

productivity for beans and cassava dipped compared to their more educated counterparts. Interestingly, 

the productivity of the two higher-education groups performed at a lower level than the control groups 

for groundnuts and beans. The results show that GAP training can be effectively delivered to 

beneficiaries with no education or low levels of education using appropriate training techniques. The 

study also suggests that less-educated farmers may have more time or incentives to appropriately apply 

the GAP techniques that were introduced by FARM than their more educated counterparts.    

Table 36: Farmer Education Levels and Crop Yields (kg/ha) 

Education Level Maize Groundnuts Beans Cassava 

Uneducated 5,690 2,527 1,532 22,474 

Primary 4,062 2,413 3,017 44,563 

Secondary 4,053 1,613 1,701 41,202 

Above Secondary 3,936 1,209 1,375 43,820 

Control 3,510 1,814 1,856 42,359 

Age 

The yield assessment shows that the FARM II project had an impact on increasing productivity among all 

age groups, as shown in Table 37. While farmers can achieve high rates of productivity from youth to 

middle age, the assessment suggests that productivity generally tappers off for beneficiaries after age 50. 

However, the assessment also shows that the productivity of maize farmers in their 50s exceeded the 

productivity of the control group. It is important to note that older project beneficiaries’ productivity 

for all four crops was higher than that of like-aged farmers in the control group.  
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Table 37: Farmers’ Ages and Crop Yields (kg/ha) 

Age Maize Groundnuts Beans Cassava 

20-29 3,836 2,389 3,339 36,985 

30-39 4,307 2,598 2,184 48,421 

40-49 3,917 2,144 3,005 48,444 

50+ 4,219 1,485 1,651 27,853 

Unspecified 4,076 1,742 3,110 ---- 

Control 3,510 1,814 1,856 42,359 

Location 

Crop yields varied considerably by location. Table 38 shows crop yields for the six counties in Eastern 

and Central Equatoria included in the yield assessment. The highest yields for all four crops were found 

in Eastern Equatoria: maize, groundnuts, and beans in Ikwoto County and cassava in Torit County. This 

is largely attributed to the very high results achieved in Ikwoto County. Ikwoto has higher altitudes and 

rainfall levels compared to the other five counties covered by the assessment, which likely explains 

farmers’ higher levels of productivity in that county. However, Ikwoto is also the most remote county of 

those assessed, which poses access and security challenges that affect marketing and distribution of 

crops. In addition, Ikwoto had the lowest marketing index for cassava, suggesting that disease is more 

prevalent in this area. Central Equatoria showed the lowest yields for all four crops: maize, groundnuts, 

and beans in Yei County and cassava in Kajo-Keji County, which may be associated with lower soil 

fertility and rainfall. 

Table 38: Yields (kg/ha) by Crop and Location  

Location Maize Groundnuts Beans Cassava 

Central Equatoria State 

  Morobo 4,315 2,377 1,675 40,043 

  Kajo-Keji 4,322 2,275 1,480 30,823 

  Yei 3,591 1,282 1,066 45,998 

Subtotal 4,048 1,975 1,532 39,446 

Eastern Equatoria State 

  Magwi 4,191 2,196 N/A 51,066 

  Torit 3,736 N/A N/A 53,859 

  Ikwoto 6,052 3,477 4,138 48,306 

Subtotal 4,265 3,198 4,138 50,479 

 

 


