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Photo credit:   ESP North Sumatra 
 
Caption:   A woman is turning the tap to get clean water to wash her clothes. She is one of 
around 800 people of Medan Labuhan in Medan, North Sumatra who enjoys direct access to 
clean water for the first time in 25 years. A school and a community mosque also benefits 
from the clean water in the area. 
 
ESP leveraged support for scaling-up this successful model to include 3,500 households 
(21,000 people) in 30 poor neighborhoods in Medan Belawan Sub district, Medan. The 
funding for this is coming from a partnership of the Provincial Water Company ($270,000) 
and the City Public Works Agency ($270,000), with both agencies planning to double their 
commitments for 2009. 
 
More information is available on page xv. 
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ACRONYMS 
 
The following is a list of acronyms commonly used in this report and on the project as a 
whole. 
 
ADB Asian Development Bank 
Amerta A local NGO in Cianjur 
AMPL Air Minum dan Penyehatan Lingkungan 
AmRC American Red Cross 
APBD Anggaran Pendapatan dan Belanja Daerah 
Apotik Hidup A ‘living pharmacy’ garden of medicinal plants 
ASPENTA Asosiasi Penangkar Tanaman (The North Sumatra Tree Nursery 

Association) 
AusAid Australia Agency for International Development 
Bapedalda Badan Pengendali Dampak Lingkungan Daerah 
Baplan Badan Planologi Departemen Kehutanan 
Bappeda Badan Perencanaan Pembangunan Daerah 
Bappenas Badan Perencanaan Pembangunan Nasional 
BEST  Bina Ekonomi Sosial Terpadu 
BHS Basic Human Services Office of USAID 
BKKBN Badan Koordinasi Keluarga Berencana Nasional 
BKSDA Balai Konservasi Sumberdaya Alam 
BoQ Bill of Quantity 
BORDA Bremen Overseas Research and Development Agency 
BOT Build Operate Transfer 
BP DAS Balai Pengelolaan Daerah Aliran Sungai 
BRI Bank Rakyat Indonesia 
BPD Badan Perwakilan Desa 
BPKH Balai Pemantapan Kawasan Hutan 
BPPSPAM Badan Pendukung Pengembangan Sistem Penyediaan Air Minum 
BRR Badan Rehabilitasi dan Rekonstruksi 
BTNGP Balai Taman nasional Gunung Gede Pangrango 
CBAIC Community-Based Influenza Control – a USAID project 
CBS Community Based Sanitation 
CB Watsan Community Based Water and Sanitation 
CBSWM Community Based Solid Waste Management 
CB WS Community Based Water Supply 
CCFI Coca-Cola Foundation Indonesia 
CDIE Center for Development Information and Evaluation 
CGH Clean, Green, and Hygiene 
CHF Indonesia Cooperative Housing Foundation Indonesia 
CLTS Community Led Total Sanitation 
CO2 Carbon Dioxide 
CP Corporate Plan 
CRSPS Collaborative Research Support Programs  
COP Chief of Party 
CSR Corporate Social Responsibility 
CSS Customer Satisfaction Survey 

 



 

CWPP Community Watersheds Partnerships Program 
DAI Development Alternatives, Inc. 
Danareksa An Indonesia Investment Corporation 
DAP Development of Assistance Program 
DAS Daerah Aliran Sungai 
DBE Decentralized Basic Education – a USAID Program 
DCA Development Credit Authority 
DCOP Deputy Chief of Party 
DED Detailed Engineering Design 
DEWATS Decentralized Waste Water Treatment System 
DEWATS-CBS Decentralized Waste Water Treatment System – Community 

Based Sanitation 
Dinas KLH Dinas Kehutanan dan Lingkungan Hidup 
Dinkes Dinas Kesehatan 
DPRD Dewan Perwakilan Rakyat Daerah 
ECO Asia Environmental Cooperation Asia – a regional USAID Program 
EEA Energy Efficiency Audit 
ESP Environmental Services Program – a USAID Program  
ETC Netherlands Educational Training Consultants Netherlands 
FAMS Forum Alur Mancang Saree 
FGD Focus Group Discussion 
FHI Family Health International 
FKG Forum Gunong Kuta 
FKK Forum Kesehatan Kota (Medan-based City Health Forum)  
FMPS Forum Masyarakat Pelestari Sungai (Community River 

Conservation Forum) 
FN Finance (One Component of ESP) 
Fokal Mesra Forum Kajian Air dan Lingkungan Hidup Menuju Selaras Alam 
FORESTA  Forum Rehablitasi Sungai dan Hutan (River and Forest 

Rehabilitation Forum) 
Forpela Forum Peduli Air 
FORKAMI Forum Komunikasi Kualitas Air Indonesia 
FORSAKA Forum Sayeung Krueng Kalok 
Fortab 
Forum DAS MP Forum Daerah Aliran Sungai Multipihak 
Forum PERMATA Forum Perlindungan Mata Air Eumpiara dan Taleuk 
FJPK Forum Jurnalis Peduli Karo (Karo Journalists Group) 
FPKL Forum Peduli Krueng Lageun (Community Care for Krueng 
Lageun) 
FS Field School 
FSN Food Security and Nutrition 
GCC A&M Global Climate Change Adaptation and Mitigation 
GETF Global Environment and Technology Foundation 
GERHAN Gerakan Rehabilitasi Nasional 
Ginapala A local NGO name in Cianjur 
GIRAB Gerakan Intensifikasi dan Rehabilitasi Alam Bumiaji (Bumiaji 

Natural Intensification and Rehabilitation Movement) 
GIS Geographical Information System 
GIST Geographic Information System Team 
GNA Gender Needs Assessment 
GNKL Gerakan Nasional Kehutanan dan Lingkungan Hidup 
GNRHL Gerakan Nasional Rehabilitasi Hutan dan Lahan 
GOI Government of Indonesia 
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GRLK Gerakan Lahan Kritis 
GTL Geologi dan Tata Lingkungan 
GTPS Solid Waste Task Force 
GTZ Gesellschaft Technische Zusammenarbeit 
GWG Gender Working Group 
H&H Health & Hygiene 
HH Health and Hygiene 
Hh Household 
HHT Health and Hygiene Team 
HIPPAM Himpunan Penduduk Pemakai Air Minum 
HP3 Healthy Places, Prosperous People (an IDRC program) 
HPP High Priority Provinces 
HSP Health Services Program – a USAID Program 
HuMA Perkumpulan untuk Pembaharuan Hukum Berbasis Masyarakat dan 

Ekologis (a local NGO) 
HWWS Hand Washing with Soap 
IATPI Ikatan Ahli Teknik Penyehatan Lingkungan Indonesia 
ICEL Indonesian Center for Environmental Law 
ICRAF International Center Research for Agro Forestry 
IDR Indonesian Rupiah 
IDRC The International Development Research Centre 
IHSA Institut Hukum Sumberdaya Alam (a local NGO) 
IKK Ibu Kota Kecamatan (Sub-district capital city) 
IPANJAR A community based fisherperson’s organization in Jaring Halus, 

Langkat District 
IPB Institut Pertanian Bogor 
IPLT Instalasi Pengelohaan Lumpur Tinja (Sludge treatment plant) 
IPM Indek Pembangunan Manusia 
IPPHTI Ikatan Petani Pengendalian Hama Terpadu Indonesia 
IWF Indonesia Water Fund 
IWK Indah Water Konsortium 
ISSDP Indonesia Sanitation Sector Development Program 
Jampedas  Jaringan Masyarakat Peduli Daerah Aliran Sungai (Community 

Cares for Watersheds) 
JAS Deli Deli River Action Network 
Jatim Jawa Timur (East Java) 
JBIC Japanese Bank for International Cooperation 
JHU Johns Hopkins University 
JICA Japan International Cooperation Agency 
JKM Jaringan Kesehatan Masyarakat (a local NGO) 
JKPE Jaringan Kasih Petani Ekologis 
JSI John Snow International 
K3A Kelompok Kerja Komunikasi Air 
KERINA Community network in Deli Serdang and Karo Districts   working 

on watershed management issues 
KJPL Koalisi Jurnalis Peduli Lingkungan 
KTT Kelompok Tani Tahura 
LATIN Lembaga Alam Tropika Indonesia (a local NGO) 
LG Local Government 
LGSP Local Government Support Program – a USAID program 
LKDPH Lembaga Kemitraan Desa Pengelola Hutan 
LKMD Lembaga Ketahanan Masyarakat Desa (Tingkat Dusun) 
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LMA Lembaga Masyarkat Adat (Association of Traditional 
Communities) 

LMD Lembaga Masyarakat Desa (Tingkat Desa) 
LMDH Lembaga Masyarakat Desa Hutan 
LP3D Lembaga Pengkajian dan Pendampingan Pembangunan Desa 
MAPAS Masyarakat Peduli Alam Subang (Community Care for Subang 

Nature) 
MAPEL Masyarakat Peduli Lingkungan (Community Care for the 

Environment) 
MDK Model Desa Konservasi (Model Conservation Village) 
MCK Mandi Cuci, Kakus (community sanitation and water facility) 
MDM Model DAS Mikro (Micro Watershed Management) 
MFT Municipal Finance Team 
M&E Monitoring and evaluation 
MIS Management Information System 
MMC Multi Media Campaign 
Monev Monitoring and Evaluation 
MoU Memorandum of Understanding 
MPIS Municipal Planning Information System 
MPTS Multi Purpose Tree Species 
MSF Multi Stakeholder Forum 
Musrenbang Musyawarah Perencanaan Pembangunan (development planning 

workshop) 
NAD Nanggroe Aceh Darussalam 
NGO Non Government Organization 
NRW Non Revenue Water 
NSIASP Northern Sumatra Irrigated Agriculture Sector Project  
NUS  National University of Singapura 
O&M Operation & Maintenance 
OBA Output-Based Aid 
OCSP Orangutan Conservation Support Program – a USAID program 
ODC Office of Defense Cooperation 
OSM Office of Surface Mining 
PABM Pengelolaan Air Berbasis Masyarakat 
PAM Perusahaan Air Minum (Water Utility) 
PALAPA An environmental NGO operating in Karo District, North 

Sumatra 
PARAS An NGO in Langkat active in water supply and agro-forestry 
PBNU Pengurus Besar Nahdlatul Ulama (Central Board of Nahdlatul 
Ulama) 
PDAM Perusahaan Daerah Air Minum (Water Utility) 
PEMDA Pemerintah Daerah 
Pemkot Pemerintah Kota 
PERDA Peraturan Daerah (Provincial/District Government Regulation) 
PERDES Peraturan Desa (Village Government Regulation) 
PERPAMSI Persatuan Perusahaan Air Minum Seluruh Indonesia 
Perum Jasa Tirta Perusahaan Umum Jasa Tirta 
Perum Perhutani Perusahaan Umum Perusahaan Hutan Negara Indonesia 
PES Payment for Environmental Services 
PFI Pewarta Foto Indonesia 
PHBM Pengelolaan Hutan Berbasis Masyarakat 
PHKA Pengelolaan Hutan dan Konservasi Alam 
PKK Pemberdayaan dan Kesejahteran Keluarga 
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PLN Perusahaan Listrik Negara 
PMP Performance Monitoring Plan 
PLTA Pembangkit Listrik Tenaga Air 
PNPM Mandiri Program Nasional Pemberdayaan Masyarakat Mandiri (the 

National Program for Community Empowerment) 
PO Purchase Order 
POC Public Outreach and Communication 
POCT Public Outreach and Communication Team 
POKJA Kelompok Kerja  
POLINDES Poliklinik Desa 
PORPPAJA Forum Peujroh Pantee Aceh Jaya 
PORTAB Persatuan Organisasi Rakyat Tatar Alam Bandung ( local NGO) 
POSYANDU Pos Pelayanan Terpadu 
PoU of Water Point of Use of Water 
PPAI Society for the Protection of Children 
PPKM Association for Community Empowerment 
PPMA Pusat Pengembangan Masyarakat Agri Karya (Center for 

Development of Agricultural Product) 
PPP Public Private Partnership 
PPSJ Pusat Penyelamatan Satwa Jogja 
PSDA Dinas Pengelolaan Sumber Daya Air 
PSP Private Sector Participation 
PU Pekerjaan Umum 
PusdaKota Pusat Pemberdayaan Komunitas Perkotaan Universitas Surabaya 

(Centre of Urban Community Empowerment, University of 
Surabaya) 

Puskesmas Pusat Kesehatan Masyarakat 
PUSTEKLIM Pusat Teknologi Limbah Cair 
PWI Persatuan Wartawan Indonesia 
PWM Pengurus Wilayah Muhammadiyah 
PY Program Year 
Raperdes Rancangan Peraturan Desa 
RA Regional Advisor of ESP Team 
RCS Raptor Conservation Society 
REDD  Reduced Emissions from Deforestation and Degradation 
RHLP Rehabilitasi Lahan dan Hutan Partisipatif 
RLPS Rehabilitasi Lahan dan Perhutanan Sosial 
RMI Rimbawan Muda Indonesia 
RO Reverse Osmosis Water Purification System 
RPJM Rencana Pembangunan Jangka Menengah 
RT Rukun Tetangga 
RW Rukun Warga 
SD Sekolah Dasar 
SD Service Delivery (One Component of ESP) 
SDT Service Delivery Team 
SENADA Indonesian Competitivenes Program – a USAID Program 
SGP Small Grants Program 
SIA Special Concern and Imperative Areas 
SIL Special Imperative Liaison  
SLA Sustainable Livelihood Assesment 
SME Small Medium Enterprise 
SO USAID Strategic Objective 
SODIS Solar Disinfection 
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SOP Standard Operating Procedures 
SoW Scope of Works 
SPGB Serikat Petani Gunung Biru 
SSS Small Scale Sewerage System 
SSWP Small Scale Water Provider 
STTA Short Time Technical Assistance 
Suaka Margasatwa Wildlife Sanctuary 
SWOT Strength, Weakness, Opportunity, Threat 
SWS Safe Water System – a USAID Program 
TAHURA Taman Hutan Raya (Provincial great park protected area 

designation) 
TBA To be assigned 
TBD To be determined 
TNGL Taman Nasional Gunung Leuser 
TNBTS Taman Nasional Bromo Tengger Semeru 
TNGGP Taman Nasional Gunung Gede Pangrango 
ToT Training of Trainers 
UGM Universitas Gadjah Mada 
UNAND Universitas Andalas 
UNDP United Nations Development Program 
UNIBRAW Universitas Brawijaya 
UNICEF United Nations Children’s Fund 
UNMER Universitas Merdeka 
URDI Urban and Regional Development Institute 
USAID United States Agency for International Development 
USD United States Dollar 
VF Village Facilitator 
VNG International Vereniging van Nederlandse Gemeenten (Association of 

Netherlands Municipalities) 
WASPOLA Water and Sanitation Policy and Action Planning 
WBP Wadah Belajar Petani (Farmer Learning Center) 
WCS Wildlife Conservation Society 
WQ Water Quality 
WB World Bank 
WBI World Bank Institute 
WFI Water Fund Indonesia 
WMD Water Maatschappij Drenthe 
WSM Watershed Management  
WSP Water & Sanitation Program 
WST Watershed Team 
WSUIS Water Supply Utilities Information System 
WTP Water Treatment Plant 
WWF Indonesia World Wildlife Fund Indonesia 
WWMD World Water Monitoring Day 
YARL Yayasan Akar Rumput Laut (Sea-Grassroots Foundation in North 

Sumatra) 
YBL Masta Yayasan Bina Lingkungan Masta 
YKPKC Foundation for Peace and Justice-Catholic Church 
YLL Yayasan Leuser Lestari (Foundation for the Preservation of Leuser 

National Park) 
YPP Yayasan Pengembangan Pedesaan 
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GLOSSARY OF COMMON TERMS 
 
Anchor Site - An ESP approach to integrated program implementation, the full range of 
expertise available to ESP - as well as other USAID partners that might include HSP, Aman 
Tirta, FSN, DBEs and LGSP - are directed at a single community to enable its comprehensive 
transformation and development. 
 
Appreciative Enquiry - an approach to community mobilization using participatory 
techniques that typically focuses more on identification of existing resources and 
development opportunities rather than identifying problems that constrain development. 
 
Best Practices - Examples of field-based activities, operational procedures, or capacity 
building approaches that are successful and sustainable in social and environmental terms and 
can be readily adopted by other individuals or organizations. 
 
Blue Thread - An ESP approach to integrated program implementation, where land 
management activities aimed at water source protection are integrated with household 
water treatment and hygiene behavior change communication among users of the water to 
prevent diarrhea. 
 
Capacity Building - An approach to development that aims to instill commitment and 
improve fundamental management and technical skills within an organization, thereby making 
the institution more effective and sustainable. 
 
Capital market development - The opening of long-term financing options through the 
capital markets. Specific activities involved include the development of a regulatory 
framework for the sale of general and revenue bonds, the evaluation of credit worthiness of 
potential issuers, and increasing the awareness of potential buyers. 
 
Clean, Green and Hygiene - An ESP approach to integrated program implementation, 
optimizing the synergies created between solid waste management and hand washing to 
prevent diarrhea. 
 
Community - A collection of people living within a distinct area. It may be a social or a 
geographical grouping depending on the context. 
 
Community-based Natural Resource Management - An approach to the use of 
renewable natural resources that relies on the empowerment of community groups to use 
those resources as they see fit using strategies arrived at through consensus. In an ideal 
situation, the use of the resources is sustainable in economic and ecological terms and the 
distribution of benefits occurs in a manner that is socially equitable. Many practitioners 
perceive a continuum ranging from strict government control of natural resources through 
co-management and collaborative management through to CBNRM at the other extreme. 
 
Community-based Organizations - Groups of individuals within a village or group of 
villages or residential area with similar vested interests that have established an agreement 
to work together in a structured manner to achieve common objectives 
 

 



 

Community Conservation Awareness Campaigns - Year-long campaigns to build 
awareness of and pride in local natural heritage. During the first phase, 5-7 community 
representatives undergo 10 weeks of intense coursework focused on strategies to increase 
community awareness. They then return to their communities to spend several weeks 
designing an awareness campaign focused on an environmental or health-related issue of 
importance to the community. This campaign is then implemented during the final nine 
months. 
 
Community Mobilization - The process of building enthusiasm and commitment within a 
community or group of stakeholders to establish a formal working relationship in order to 
work together in order to accomplish a common goal. 
 
Community Resource Mapping - The process of identifying the knowledge, skills and 
other human resources that are available within a community and the quantity and quality of 
natural resources that are present in the geographical area. 
 
Conservation - A system that promotes the sustained existence of the natural resources. 
 
DAS, or Daerah Aliran Sungai – Indonesia acronym for Watershed, referring to a 
region of land where water from rain drains downhill into a body of water, such as a river, 
lake, dam, estuary, wetland, sea or ocean. The drainage basin includes both the streams and 
rivers that convey the water as well as the land surfaces from which water drains into those 
channels. The drainage basin acts like a funnel - collecting all the water within the area 
covered by the basin and channeling it into a waterway. Each drainage basin is separated 
topographically from adjacent basins by a ridge, hill or mountain, which is known as a water 
divide. Also known as River Basin, Catchment or Catchment Area, or Drainage Area. 
 
Development Credit Authority Guarantee - A financial tool to encourage private 
investment in which the US Government agrees to pay investors up to 50% of a given loan 
should a default occur.  
 
Development Pathways - An integrated spatial planning and decision making tool that 
brings organizes physical, social and economic data and land-use patterns. ESP uses 
Development Pathways for general site selection at the watershed and sub-watershed levels, 
and for selecting management interventions as well as monitoring and evaluation at the sub-
watershed and local planning levels. 
 
Diarrhea - A condition in which the sufferer has frequent watery, loose bowel movements.  
For ESP’s monitoring and evaluation, diarrhea is defined as three loose bowel movement in a 
single day. In Indonesia, diarrhea one of the leading causes of death among young children, 
killing more than 100,000 per year. 
 
Eco-regional planning - An approach to planning watershed management interventions 
that takes into account the influence of broader land-use patterns on ecology and 
biodiversity conservation. The aim is to raise rural incomes while promoting sound farming 
and forestry management practices; that is, to unite conservation and development.  
 
Environment - the specific combination of natural resources in an area. 
 

 X 
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Field School – An educational approach that makes use of the Sustainable Livelihoods 
Assessment to help communities gain greater control over their livelihoods and the 
environment in which they live. Field School participants learn how to apply technical skills in 
land rehabilitation, biodiversity conservation, community-based clean water and sanitation 
systems management, and health and hygiene.  During the Field School participants develop a 
Sustainable Livelihoods Assessment, create plans for actions related to issues identified in 
the SLA plus establish a watershed management plan related to improving the functioning of 
the watershed. 
 
Geographic Information System - A computer based system for capturing, managing, 
archiving, analyzing, querying and presenting spatial information. 
 
Geo-Referencing - Use of coordinate geometry to locate points on the earth’s surface. 
 
Grant - Financial assistance provided, not as a loan that has to be repaid, for 
implementation of viable natural resource management proposals. 
 
Grantees - Communities, Associations/Groups, Non-Governmental Organizations, Private 
Organizations, Entrepreneurs, Government agencies and others to whom a grant is made. 
 
Grant Agreement - A written obligation on conditions for the operation of the grant 
endorsed by both a Representative of DAI and the Grantee. 
 
Income-Generating Activities - ESP will support four types of income-generating 
activities that improve livelihoods while preserving the ecosystem: (a) conservation 
enterprises that are non-extractive and minimally disruptive (such as the harvesting of 
arboreal species); (b) natural resource-based enterprises (such as sustainable timber 
extraction); (c) agriculture (including horticulture, specialty tea, and spices); and (d) agro-
industries (value-added processing including drying, juicing, fermenting, packaging, and 
machining). 
 
Incidence - The number of new occurrences of a condition (or disease) in a population 
over a period of time. It is rarely used in relation to characterization of the extent of 
diarrheal diseases in a developing country population. It is typically expressed as a rate: X 
cases per a given population base (e.g. cases per 10,000 or 100,000 people). 
 
Indicator - A feature or phenomenon that can be objectively measured in quantitative or 
qualitative terms as a means of gauging progress toward achieving a goal or measuring the 
impact of a specific intervention 
 
Milestones - Watershed events or achievements that help verify that progress toward 
accomplishing goals and objectives is on track and on schedule. 
 
Mini-ESP - An ESP approach to integrated program implementation, where the full range of 
expertise available to ESP are directed at a single watershed, administrative unit or 
community to achieve contributions to multiple program outcomes from all major technical 
components. 
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Monitoring and Evaluation - A management tool that is built around a formal process for 
evaluating performance and impact using indicators that help measure progress toward 
achieving intermediate targets or ultimate goals. Monitoring systems comprise procedural 
arrangements for data collection, analysis and reporting. 
 
Natural Resources - Forests and woodlands, fisheries and water resources, wildlife (flora 
and fauna) and soil resources. In the broadest sense, natural resources include rocks and 
minerals, land, air and wilderness. The last two of these are typically regarded as "common 
resources", being freely available to all. 
 
Participatory Monitoring and Evaluation - A monitoring and evaluation approach that 
ensures active involvement of stakeholders and beneficiaries in identifying targets, 
appropriate indicators, data collection procedures and reporting. 
 
Participatory Rural Appraisal – an approach comprising participatory techniques and 
tools that facilitates interaction with and within a community or stakeholder group with a 
view to establishing collective goals and objectives, constraints and opportunities and begins 
the process of action planning. The techniques are widely used to help identify possible 
projects though the typical PRA toolkit has a wide variety of additional applications. 
 
Partners/Partnerships - Different levels of partnership can be identified: 

• Co-operation is characterized by informal relationships that exist without any 
commonly defined mission, structure or planning effort. Resources and rewards are 
separate. 

• Co-ordination is characterized by more formal relationships and understanding of 
compatible missions. Some planning and division of roles are required and 
communication channels are established. Resources are made available to all 
participants and rewards are mutually acknowledged. 

• Collaboration implies a more durable and pervasive relationship. It brings previously 
separated organizations into a new structure with full commitment to a common 
mission. Requires comprehensive planning and well-defined communication channels 
operating on many levels. Resources are pooled or secured jointly, as are benefits. 

 
Point-of-use water purification - The purification of water at the household level 
through filtration, boiling, or the addition of chemicals. 
 
Prevalence – The measure of a condition in a population at a given point in time (e.g. 
children with diarrhea now, here referred to as point prevalence).  Prevalence can also be 
measured over a period of time (e.g. children with diarrhea during the previous two weeks  
or one year). This type of prevalence is called period prevalence; it is a combination of point 
prevalence and incidence. Period prevalence is the most common measure of prevalence 
used in diarrhea monitoring.  Both measure of prevalence are proportions – as such they are 
dimensionless and should not be described as rates. 
 
Public Awareness Campaign - A structured approach to transmitting and disseminating 
information, knowledge and understanding to the populace in general or specific interest 
groups using a variety of communications media. 
 
Remote Sensing - Techniques for viewing and recording conditions and resources on the 
earth's surface without having direct contact. It emphasizes use of aerial photographs and 
satellite imagery.  
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Service Provider - An agency providing managerial and technical assistance to a 
community in a process of building the capacity of the community to become self-reliant. 
 
Short-term Technical Assistance - Consultants or home office support staff engaged by 
ESP for periods not exceeding six months to provide support in a variety of technical areas. 
 
Social Marketing – The adaptation of commercial marketing technologies and techniques 
to inform, persuade and motivate behavior changes which improve social welfare, i.e. for the 
public good. 
 
Stakeholders - Individuals, communities, non-governmental organizations, private 
organizations, parastatals, government agencies, financiers and others having an interest or a  
“stake” in a project or activity and its outcome. Primary stakeholders are those ultimately 
affected, either positively or negatively. Secondary stakeholders are the intermediaries in the  
process of carrying out the program/project. They may be winners or losers, involved or 
excluded. Key stakeholders are those who can significantly influence, or are important to the 
success of the program/project. 
 
Strategic Plan - A road map that outlines the long-term goals of an organization or 
program and details how these will be achieved by adopting specific strategies, approaches 
and methodologies. 
 
Sustainability - The ability to continue effectively once direct project/program support has 
been taken away. Sustainability can be at many levels but the main focus for ESP is on the 
institutional sustainability of natural resource management initiatives. 
 
Sustainable Development - Progress measured in social or economic terms (or both) 
that has been or will be accomplished without irreversible environmental degradation or 
social disruption. The benefits should not only outweigh the social and ecological costs but 
should also be founded on a rational use of resources (human and natural) that can be 
maintained indefinitely or perpetuated based on future conditions that can be reasonably 
anticipated. 
 
SLA or Sustainable Livelihoods Assessment – A planning process adapted by ESP to 
understand water ecology and its links to health and environment. The SLA analyzes 
relationships between relevant factors at the micro, intermediate and macro levels, and leads 
to the identification of management options. The Sustainable Livelihoods Framework was 
initially applied to poverty reduction, and has been adapted to ESP. 
 
Training of Trainers - Building of technical knowledge and training skills of a cadre of 
individuals charged with disseminating technical information to field practitioners. 
 
Watershed - A region of land where water from rain drains downhill into a body of water, 
such as a river, lake, dam, estuary, wetland, sea or ocean. The drainage basin includes both 
the streams and rivers that convey the water as well as the land surfaces from which water 
drains into those channels. The drainage basin acts like a funnel - collecting all the water 
within the area covered by the basin and channeling it into a waterway. Each drainage basin 
is separated topographically from adjacent basins by a ridge, hill or mountain, which is known 
as a water divide. Also known as River Basin, Catchment or Catchment Area, or Drainage 
Area. 
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Watershed Management Plan – Iterative plan that presents information, analysis and 
decision making on ecological, social and economic aspects of watershed management. Such 
a plan includes action plans, resource budgets (financial and otherwise), and monitoring and 
evaluation mechanisms. 
 
Watershed Management Forum – A group of stakeholder representatives from 
government, communities, private sector, universities, NGOs working together to plan and 
manage a particular watershed for mutually-determined sustainable use. Such stakeholders 
represent aspirations of stakeholders from the upper, lower and middle watersheds. 
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COVER STORY 

THE SITE: BELAWAN SUB-DISTRICT 
 
Medan Belawan is a sub-district of 
Metropolitan Medan, situated along the 
north coast of Sumatra, with a large, 
dense population of poor fishing families. 
Belawan is also the harbor for Medan, 
with direct access to the Straits of 
Malacca.  
 
Less then 1% of the families living in 
Belawan are connected to piped water, so 
they rely completely on vendors to 
purchase their daily water needs. In this 
densely populated coastal area, 
communities are poor and very few have 
access to government services for 
sanitation, creating a burden of ill health 
and water borne disease.  Children are 
especially at risk.  Those who do have water obtain it from shallow, and often polluted, wells 
and via vendors paying 15 times the lowest tariff of the municipal water company.  The adage 
‘The Poor Pay More” is certainly true here. 

ESP NORTH SUMATRA 

Belawan village view 

The total population in Belawan is 94,197 people (18,304 households) out of which 13,375 
families (75%) are considered poor – very poor, with average income per capita of IDR 
500,000/month.   Currently, the average water consumption per family living above the 
water in Belawan is 300 liter /day at an  average cost of Rp 3,000 / day or equal to Rp 10,000 
/m3); This is 15 times higher than the appropriate PDAM tariff of Rp 690 /m3 and 10 times 
the proposed tariff for the future program. 
 

WHAT WE ARE DOING ABOUT IT? 
ESP partnered with local NGOs to successfully develop and implement several models for 
community-managed water systems in Medan, including ‘water for the poor’ systems in 
Sunggal, Kampung Baru, Sei Mati, and Young Panah Hijau.  These systems, like the one 
organized by the community health NGO JKM (Community Health Network), are 
community-based clean water systems wherein the community itself organizes to manage 
the water system, including everything from planning to maintenance to tariff collection.  The 
state water company (PDAM Tirtanadi) and the City Public Works Agency agreed to 
support this pilot scheme.  Clean water becomes an entry point for empowerment with the 
community subsequently applying its organizational skills to address other problems such as 
hygiene and sanitation.  The key lesson re-learned is that even the poorest are capable of 
organizing to tackle issues of immediate importance to themselves, their families, and their 
community.  
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WHAT ARE WE DOING TO MAKE A DIFFERENCE 
ESP leveraged support for scaling-up this successful model to include 3,500 households 
(21,000 people) in 30 poor neighborhoods in the area.  The funding for this is coming from a 
partnership of the Provincial Water Company ($270,000) and the City Public Works Agency 
($270,000), with both agencies planning to double their commitments for 2009.  The World 
Bank has also contributed $80,000 to fund community organizing work by JKM.  ESP 
contributes technical assistance in design plus facilitation of the complex inter-agency 
process.  If successful, this model is already being examined at the national level as a vehicle 
for reaching Indonesia’s MDG’s in clean water provision.   
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Map 1-1 Location of ESP Integrated Sites Activities
for Fiscal Year 2008 

In Indonesia

North Sumatra
Lau Biang and Lau Petani Sub-

watersheds, Wampu, Deli and Lumut
Watersheds; Bukit Barisan GF. Park; 

Medan and Sibolga Municipalities; 
Karo and Langkat Districts

Central Java & Yogyakarta
Blongkeng, Tangsi, Bolong, Soti, Kanci

Sub-watershed; Yogyakarta and 
Surakarta Municipalities, 

Temanggung, Magelang and Sleman
districts

Nangroe Aceh Darussalam
Krueng Aceh and Sabee Geupu

Watersheds; Ulu Masen Conservation 
Area; Banda Aceh Municipality; Aceh

Barat, Aceh Besar and Aceh Jaya
Districts

East Java
Sumber Brantas, Welang, Brangkal Ambang, 
Melamon, Maspo and Lesti Sub-watersheds;

Ir. Raden Soerjo GF. Park, Bromo Tengger Semeru
Nat. Park; Batu, Surabaya and Malang 

Municipalities; Mojokerto, Sidoarjo, Malang, 
Pasuruan, Gresik Districts

DKI Jakarta
Jakarta Utara, Jakarta Barat, Jakarta 

Pusat, Jakarta Selatan

West Java
Cikapundung, Cikundul – Cilaku, Cileuleuy - Cilamatan

Sub Watersheds, Cimandiri Watershed; Gede-
Pangrango & Halimun-Salak Nat. Parks; Bandung
Municipality; Bandung, Sukabumi, Bogor, Cianjur, 

Purwakarta, Bandung, Bandung Barat and Subang
Districts



 



 

SECTION 1 

INTRODUCTION AND 
SUMMARY 

INTRODUCTION 
 

USAID's Environmental Services Program (ESP) promotes 
better health through improved water resources management 
and expanded access to clean water and sanitation services. 

 
This document represents the combined Annual Progress Report No. 4 for the period 
October 2007 through September 2008 and Quarterly Progress Report #14 for the period 
of July through September 2008 of the Environmental Services Program (ESP).  The 
submission of the fourth ESP Annual Progress Report and fourteenth ESP Quarterly 
Progress Report is in accordance with the reporting requirements stated in Article II, 
Section G, Reports, of Contract No. 497-M-00-05-00005-00 (under GSA MOBIS Contract 
No. GS-10F-0359M). 
 
This combined Annual and Quarterly Progress Report is presented in four main sections. 
Section 1 provides an introduction to ESP followed by a summary of major achievements 
during Program Year 4.  Section 2 presents a more detailed description of accomplishments 
within each of ESP’s six High Priority Provinces (HPPs). Section 3 describes achievements at 
the national level, including technical components and overall program management. Section 
4 reviews the status of key program indicators in accordance with the ESP Performance 
Monitoring Plan. Four appendices are attached to the body of the report enumerating (a) 
Program Events, (b) Short-Term Technical Assistance, (c) Program Reports and Publications, 
(d) ESP Small Grants Program (as of September 30, 2008), and (e) Summary of Achievement. 
An ESP equipment and furniture inventory list up to September 2008 is provided as a 
separate Annex to this report  
 
Over the past year, ESP made significant progress toward USAID/BHS’s Strategic Objective 
indicator of reduced prevalence of diarrhea for children under three, as well as the Healthy 
Ecosystems Special Objective indicator of improved natural resources management through 
the design and implementation of regionally-driven integrated program activities that bring 
together water resource protection, clean water and sanitation service delivery, and 
improved health and hygiene through hand washing with soap. Particular emphasis this year 
was placed on leveraging for sustainability, building off the successful tools and networks 
developed in the first three years of the program to ensure increased depth and breadth of 
ESP’s impact while also contributing to long-term sustainability. This report documents this 
progress, describing innovative approaches to leveraging for long-term sustainability, and 
presenting both qualitative and quantitative results of this work. Looking forward, ESP will 
work with government and community partners to further ensure that the benefits of the 
program are expanded upon and sustained beyond the life of the program. 
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SECTION 1.1. 

ESP OVERVIEW 
 

THE ENVIRONMENTAL SERVICES PROGRAM 
The Environmental Services Program works with government, the private sector, NGOs, 
community groups, and other stakeholders to improve the management of water resources 
and broaden the distribution of safe water to urban dwellers by strengthening watershed 
management and delivery of key environmental services, including clean water supply, 
wastewater collection and treatment and solid waste management in Indonesia.  The period 
of the project is from December 2004 through September 2009.   
 
The Environmental Services Program is a five-year project which was developed by 
USAID/Indonesia to improve sustainable management of water resources.  This past year, 
ESP activities focused on the High Priority Integrated Provinces of Nanggroe Aceh 
Darussalam, North Sumatra, East Java, Central Java/Yogyakarta, West Java, and Jakarta. ESP 
supports activities in the following three inter-related areas: 
 

• Improving health by increasing access to clean water and sanitation services; 
• Improved watershed management; and 
• Increasing the productivity of water. 

 
The ESP program provides technical assistance and related services to impact USAID’s 
Strategic Objective No. 2, Higher Quality Basic Human Services Utilized (BHS).  
BHS focuses on the interdependence of health and the environment and their impact on 
health outcomes.  To achieve this, USAID strives to increase access and utilization of key 
health and environmental services, particularly to users currently underserved or not served 
at all. 
 

OBJECTIVES OF THE ESP PROGRAM    
In accordance with Section C of the Contract, ESP works with the Government of 
Indonesia, the private sector, NGOs, community groups and other stakeholders to 
strengthen watershed management and the key environmental services through four 
interrelated project objectives: 

1. Strengthen the capacity of communities, governments, the private sector, local 
institutions, and NGOs to advocate for expanded delivery of key environmental 
services through improved water resources and protected areas management; 

2. Expand opportunities for communities, NGOs, private sector and universities to 
participate more effectively in local management of water resources and delivery of 
key environmental services; 

3. Strengthen biodiversity conservation through improving understanding and 
appreciation for the linkage between protected and forested areas and the delivery 
of key environmental services; and 

4. Improve health and livelihoods of Indonesians through improved and expanded 
access to key environmental services (water, sanitation, solid waste) through the use 
of appropriate technologies, innovative financing, environmentally sustainable best 
practices, and sustainable market oriented activities. 
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Central to the above-described program includes a coordinated, collaborative, and 
integrated approach involving all of the programs of the Basic Human Services Office of 
USAID.  In order to more effectively impact the success rate of BHS programs, strong 
efforts are made to ensure as much synergy within the program as possible.  The ESP 
project is committed to work closely with and in parallel to other relevant BHS programs 
such as, but not limited to: 
 

• The Health Services Program (HSP) 
• The Community-Based Influenza Control (CBAIC) project 
• The Safe Water Systems (SWS) or Aman Tirta program 
• The Orangutan Conservation Support Program (OCSP) 

 
In addition, ESP collaborates closely with other relevant programs of related USAID 
Strategic Objectives, such as the Local Government Support Program (LGSP), and the 
Decentralized Basic Education Programs (DBE1, 2 & 3).  ESP also collaborates closely with 
USAID regional programs, most notable ECO-Asia, based out of Bangkok and working in 
Indonesia as well as other Asian countries. 
 

WHERE ARE WE AT THE END OF THE FOURTH YEAR? 
After four years, ESP has made great strides in achieving or surpassing a majority of the 
program’s outcomes and deliverables. As the recently-completed Mid Term Evaluation 
pointed out, of the 36 indicators measured by ESP, only 2 are projected to not meet their 
targets by the end of the Program. ESP’s success in meeting and surpassing outcomes and 
deliverables has been based on the development of strong technical tools applied in a 
consistent manner to a solid base of integrated field activities managed through the HPP 
regional offices with technical support from the national component teams. This has resulted 
in increasingly strong networks of community groups, civil society organizations, government 
agencies at the local to national level, PDAMs and the private sector. This past year, ESP has 
worked with these networks to take increasing levels of leadership to move forward the 
program’s work in order to broaden and spread the benefits in the present as well as to 
sustain the impact of ESP tools and principles into the future. The list below presents the 
achievements contributed to the Operational Plan (OP) Performance Indicators (written in 
Italic) as well as other ESP important achievements over the past year. They include: 
 

 19 collaborative programs implemented with USAID partners; 
 54 awareness campaigns implemented by ESP and ESP partners; 
 20,234 participants in ESP trainings and workshops, 39.90% women; 
 18 local policies related to land tenure and community access right 

developed; 
 6,659 hectares of degraded land rehabilitated; 
 170,666 hectares of high conservation value forest under improved local 

management; 
 13 watershed management plans developed by ESP and its partners; 
 82 new community groups practicing improved NRM formed; 
 1,485 beneficiaries of ESP coastal rehabilitation in Aceh; 
 4,387 people trained in natural resources and biodiversity conservation 

and 1,575 people trained through ESP Field Schools; 
 73,617 households with increased access to clean water and benefiting 

339,970 people to have access to clean water; 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 3 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

 14,035 beneficiaries of 18 community based solid waste management 
systems developed; 

 3,520 beneficiaries of 9 small-scale sanitation systems developed; 
 12,539 people trained in effective hand washing with soap; 
 18 PDAMs demonstrate an improved operating ratio; 
 3 PDAMs are assisted to develop financing plans; 
 Preparation for PDAM Kabupaten Bogor bond issuance completed; 
 2 Master Agreements on micro-credit arrangement signed by PDAM 

and local banks and 2,608 households get new access to clean water. 
From these new connection, ESP estimates to leverage $260,800; 

 $5,697,104.45 of resources leveraged to expand impact of ESP work; 
 
For more extensive detail and information on the overall program, please refer to the 
following sections. 
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SECTION 1.2. 

SUMMARY OF ACHIEVEMENTS 
 

INTRODUCTION: LEVERAGING FOR SUSTAINABILITY 
The theme of Program Year (PY) 4 of ESP was Leveraging for Sustainability, marking a 
significant transition in the program. Over its first three years, ESP built a solid foundation of 
integrated field activities implemented in each of the HPPs with technical support from the 
national technical components. This was reflected in solid networks of government and civil 
society partners at the local to national level. This year, ESP worked with these increasingly 
strong networks of community organizations, government agencies, NGOs, PDAMs and 
other private sector partners to deepen, spread and sustain the impact of ESP’s work in 
existing HPPs and across Indonesia.  
 
In PY 4, ESP applied many of the tools and approaches developed in the first three years of 
the program. This included the use of Development Pathways for site selection and 
continued emphasis on Field Schools and Field Days to mobilize community groups to lead 
local action as well as advocate for better services from government. ESP continued to 
implement and expand regional field activities through the same integrated approaches 
developed in PY 2 and 3: the Blue Thread; Clean, Green and Hygiene; Anchor Sites; Mini-
ESPs; and Think Globally, Act Locally. Further, ESP continued to provide technical support 
to PDAMs and government agencies at various levels, and used Strategic Communications 
tools to build awareness of and commitment to addressing health and hygiene behavior 
change and broader environmental services issues.  
 
This year, ESP also started to build from our foundation of networks in innovative ways to 
ramp-up, spread and sustain the program’s achievements into the future. Examples of this 
include the following: 
 
• Building off of community networks. Over the first three year’s of the program, 

ESP facilitated the development of a strong network of community groups. This year, 
these groups started to take initiative on their own to expand the impact of ESP beyond 
their communities and into new areas. In East Java, a community group grew from 5 to 
14 communities in a single sub-watershed. Across the program, community leaders 
traveled from one community to another, often to different provinces, to provide 
training and share unique technical expertise. The Field School approach developed 
initially for rural upper watershed communities was adapted for the downstream urban 
setting. 

 
• Linking community groups to the government annual budgeting process. This 

year, community groups became increasingly active in the annual budget planning 
process, through the Musrenbang. While in the past community groups counted on Field 
Days as one-off opportunities to leverage government support for their Action Plans, 
the human resources of many of ESP’s community groups had matured to the point 
where they could now effectively engage in government-led meetings. ESP-facilitated 
Action Plans proved to be effective and efficient tools for presenting community 
activities and budgets, as demonstrated by the significant investment of local government 
funding into community activities that range from land rehabilitation to clean water 
access, sanitation and solid waste management. In Magelang, a district decree was 
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established, codifying a commitment to water resource protection and providing 
government funding through community groups in order to achieve it. 

 
• Aligning ESP tools and approaches to GOI programs. ESP worked to align ESP 

field activities, tools and approaches to on-going GOI programs in order to strengthen 
their impact. The Ministry of Forestry adopted site selection and community organizing 
approaches from ESP for the Model Conservation Village and Micro Watershed 
Management Model programs, currently being implemented across the country. The 
Ministry of Agriculture is also applying these tools in five provinces of Indonesia for its 
upper watershed conservation program. ESP is working closely with the Ministry of 
Public Works and Bappenas on the development of a Water-for-the Poor Toolkit that 
will include both master meter and micro-credit programs as well as Citywide Sanitation 
Strategy approaches. ESP collaborated with the Ministry of Health to introduce the 
CLTS (Community Led Total Sanitation) concept in 3 villages in Sukabumi District. 
Toward the end of PY 4, ESP started working with Menko Kesra, Bappenas and others 
to explore ways to provide technical support and training to PNPM Mandiri (the 
National Program for Community Empowerment), as it strived to reach every sub-
district in Indonesia in 2009. 

 
• Leveraging government equity for PDAMs. In the water utility sector ESP played 

an important role this year in facilitating equity investments by local governments, as 
well as funds from the provincial and central governments. Through assistance in the 
preparation of corporate plans, debt restructuring proposals, "water for the poor" work 
plans, and project feasibility studies, ESP was able to help utilities identify and articulate 
their investment needs and, importantly, obtain buy-in from government stakeholders.  
Overall, work by the ESP team supported the formulation of equity commitments for 
approximately IDR 268 billion (or nearly US $30 million). At a time when the water and 
sanitation sectors are struggling to cover investment needs, this funding is greatly 
needed. 

 
• Leveraging NGO and private-sector buy-in. ESP has leveraged significant NGO 

and private sector support for expanding and sustaining the program’s work. PBNU 
(Nahdlatul Ulama) is working with ESP to develop a pesantren-led Field School approach 
for water resource conservation and land rehabilitation. Pilot activities are underway 
near the Gunung Halimun Salak National Park in West Java, and are expected to expand 
across Java in the coming year. Electricity producer PT. Indonesia Power collaborated 
with ESP on the implementation of a Field School Training of Trainers (TOT), and then 
facilitated Field Schools, Field Days and follow-up activities in sub-catchments in West 
Java that provide water for their hydroelectric plants. In East Java, a consortium of 
domestic and international companies is partnering directly with ESP communities to 
deepen, expand and spread this important work. In Yogyakarta, an ESP grantee, Lestari, 
is now working with the local government to provide community mobilization and 
training for urban community-based sanitation systems. In Medan, local NGO JKM’s 
successful work on the Belawan’s water-for-the-poor initiative has led the local 
government to partner with them for scaling-up of activities. 

 
• Leveraging international support. This year, ESP successfully leveraged financial and 

technical support from a number of international donors. The World Bank provided 
financial support to expand access of clean water for the poor in the Belawan 
community of North Sumatra. UNDP is adopting ESP tools and approaches in its 
Community-based Watershed Management Program, currently under design and with a 
broader geographic scope. The Dutch government is supporting an ESP initiative to 
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develop an alternative financing model for energy efficiency with PDAM Kota Surabaya. 
The Asian Development Bank is supporting an initiative by four PDAMs in Bandung area 
water resource management. A Dutch foundation is supporting a local technical school 
on applying an innovative Non-Revenue Water reduction approach with PDAM 
Magelang. Another Dutch program is supporting an ESP-initiated Community Water 
Supply program in Sukabumi District. ESP continues to collaborate with the World Bank 
and all local partners for the start of the first Output Based Aid (OBA) program in 
Surabaya. Discussions are underway with the Dutch Government to expand ESP 
technical services to three cities in eastern Indonesia as well as to provide technical 
support toward substantial institutional and financial reforms for the current Yogyakarta 
provincial and city sanitation operations. 

 
Over the past year, ESP has matured into an increasingly effective program with a strong 
network of government and civil society partners. The strong foundation created during the 
first three years of the program has provided a solid launching pad from which ESP is now 
able leverage financial and technical resources that help to expand and spread the impact of 
the program in the present while sustaining it into the future. 
 
This section briefly highlights the main activities and achievements of ESP during PY 4. 
Sections 2, 3 and 4 of this report contain a more detailed description of these and other 
accomplishments during PY 4. 
 

REGIONAL HIGHLIGHTS 
Nanggroe Aceh Darussalem (NAD) 

ESP together with the community organizations it established had a good year.  While other 
organizations closed-up shop in Aceh during the year, ESP organized two new watershed 
forums plus a PDAM customer forum, trained 29 women as village facilitators along the west 
coast and provided access to clean water to 445 households in five villages.  Other major 
accomplishments included:  
 
• ESP-supported community forums leveraged over US $2 million dollars.  In 

doing so, they solidified themselves and became recognized nodes in the political 
landscapes of two districts. 

• With continued technical assistance from ESP, six village water delivery system 
management committees were able to establish and implement tariffs for 
consumers in their villages.  In Nusa, the consumer forum achieved payment levels of 
over 80%.  This is significantly higher than anywhere else in the Aceh Besar PDAM 
system of which Nusa is part. 

• ESP helped 12 villages to organize solid waste programs based on re-use of plastic 
packaging and household composting.  The creation of handicrafts from plastic packaging 
resulted in several hundred women adding significantly to their family incomes. 

• The PDAMs of Banda Aceh and Aceh Barat established new tariffs that more 
than doubled their old tariffs.  This will enhance the financial stability of these two 
utilities. 

• ESP Aceh accomplished its overall project target for land rehabilitation by 
helping communities to replant 3,487 ha of land in Aceh Besar and Aceh Jaya. 

• Community forums in four villages enacted environmental protection 
regulations, which focus on water resource protection and community relations. 
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ESP Accomplishments in Nanggroe Aceh Darussalam (NAD) Contributing to 
USAID’s FY08 Operation Plan: 
• 7 local policies related to land tenure and community access rights were developed; 
• 3,537 hectares of degraded land were rehabilitated; 
• 17,897 hectares of high conservation value forest under improved local management; 
• 682 people were trained in natural resources and biodiversity conservation and 612 people were 

trained through ESP Field Schools; 
• 10,468 households now have increased access to clean water; 
• 1,150 beneficiaries of 3 community-based solid waste management systems; 
• 1,710 beneficiaries of 3 small scale sanitation systems; 
• 735 people trained in effective hand washing with soap; 
• $2,125,555 of resources leveraged to expand impact of ESP work.. 

 

North Sumatra 

ESP made significant progress in the creation, piloting, and leveraging the replication of 
innovative models for environmental services delivery. These models evince the creativity of 
our partner organizations and the willingness of government, other donors, and 
communities themselves to mobilize supporting resources for effective programs. The 
foundation for a sustainable flow of benefits is being laid and the scaling-up of ESP-developed 
models is underway. Government budgets from central ministries as well as from provincial 
and district agencies are increasingly being tapped for implementation, replication and 
expansion of ESP’s work, while community organizations, local networks, and ‘local heroes’ 
have proven committed and tenacious in taking over and spreading programs. During the 
last year ESP has been especially effective in leveraging support for sanitation and ‘Water for 
the Poor’ programs. Some highlights include: 
 

• Belawan ‘Water for the Poor’ where ESP developed a new model of 
community-based water delivery that is now being extended from the one to 25 
other communities, covering the entire port area and comprising nearly 18,000 
people in 3,500 households.  ESP is now providing technical assistance to a 5-year 
plan for ‘water for the poor’ that will cover all of Medan’s poor areas. 

• Integrated Health and Hygiene programs involving HSP and SWS 
continue to grow in Medan where training programs were conducted for cadre 
from 43 Posyandu in support of the Clean, Green, and Hygiene program.  ESP also 
continued to work with 10 schools in Medan, and recently joined with NGOs and 
city government in gathering 1,200 students from 61 schools for an Environmental 
Action Day aligned with Independence Day celebrations. 

• Watershed Management Organizations/Fora continue to emerge in critical 
upstream areas to handle the implementation of multi-stakeholder water catchment 
area action plans. These Fora will be the key to sustaining the activities and benefits 
of ESP into the future.  

• Multi-media campaigns have kept ESP water, environment, and health 
issues at a high profile with solid coverage, especially within the prolific print 
media of North Sumatra.   

• The 2nd Phase of JBIC Collaboration for Solid Waste Management was 
successfully completed. The most important output from this is the emergence of 
the community-based organization MAPEL, which now has capacities sufficient to 
win an ESP sub-contract for providing solid waste management and community 
organizing training to other communities in the Medan area.   
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• The Medan Sanitation Working Group facilitated by ESP has taken on a life 
of its own and is replicating  ESP pioneered decentralized sanitation systems in low 
cost apartment complexes and pesantren boarding schools with local government 
funding.    

• Leveraging funds for PDAMs in Binjai, Medan, Langkat, and Sibolga for 
clean water provision through technical assistance, training, and financial analysis 
has resulted in large amounts of funding for improvement and expansion of clean 
water delivery.   

 

 
 

ESP Accomplishments in North Sumatra Contributing to USAID’s FY08 Operation 
Plan: 
• 2 local policies related to land tenure and community access rights were developed; 
• 93.36 hectares of degraded land were rehabilitated; 
• 33,682 hectares of high conservation value forest under improved local management; 
• 788 people were trained in natural resources and biodiversity conservation and 529 people were 

trained through ESP Field Schools; 
• 16,575 households now have increased access to clean water; 
• 2,250 of beneficiaries of 3 community based solid waste management systems developed; 
• 600 beneficiaries of 3 small scale sanitation systems developed; 
• 187 people trained in effective hand washing with soap; 
• $1,884,368 of resources leveraged to expand impact of ESP work. 

 

Jakarta 

In Jakarta, ESP built a strong foundation for program sustainability at the community level. 
ESP designed each community’s programs with recognition and awareness of each 
community’s strengths. In one community, improved livelihoods from the sale of compost 
and recycled plastic bags served as stimulus for community participation in community-based 
solid waste management. In another community, increased understanding of the human 
health impacts of poor sanitation motivated the community to improve communal sanitation 
systems and served as the entry point for further program planning, such as recycling and 
composting and handwashing with soap. ESP has taken advantage of this program diversity by 
sponsoring cross-visits and lessons learned sharing opportunities for communities within and 
outside of Jakarta to learn from and inspire one another. Other major accomplishments this 
year include: 
 
• HP3/Lestari Project improved the communal composting system (Rumah 

Kompos), involving 98 households, 22 food stalls and 15 fruit retailers. More than 
9,200 kg of organic waste have been processed, producing nearly 500 kg of compost, of 
which 190 kg has been sold since December 2007. The remaining 310 kg is being stored 
until there is a buyer and will also be used for composting demonstrations. In addition, 
800 m of gutters were cleaned, producing 11 tons of sludge which will be made into 
bricks.   

• The effluent from the MCK++ in Petojo Utara was tested to monitor 
compliance with a government regulation. Five out of seven parameters are far below 
the standard concentration of communal domestic waste water effluent. The other two 
parameters (ammonia and detergent) are twice above the standard. Based on ESP’s 
observation, this is due to improper use of the washing area for urination as well as 
more laundry activities then planned. Both topics will be discussed and resolved with the 
community. 
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• Three pilot water for the poor master meter projects are being 
implemented in two locations: Jembatan Besi (through a small grant) and 
Penjaringan (through an IDRC-funded program called HP3/Lestari), which will serve 89 
households. PT Palyja contributed the pipes and covered the installation costs for the 
master meter. 

• The Field School approach was piloted in an urban setting using health and 
hygiene as the entry point in two locations: Pulo Kandang (North Jakarta) and Bintaro 
Lama (South Jakarta).  

• A community campaign to promote Air RahMat, plastic waste recycling and 
handwashing with soap was conducted in Petojo Utara for 2,800 residents. The 
Jembatan Besi community conducted a campaign to promote awareness of the link 
between Islam and health and hygiene behaviors.   

• ESP leveraged funding for community cadre to participate in ESP trainings 
and workshops from government institutions, such as the Bogor District Office of 
Public Works, Solid Waste Task Force, AMPL Network, Bappenas, the Ministry of 
Environment, and the Ministry of Public Works. 

• USAID’s integrated sites in Petojo Utara RW 08 is widely recognized by the GOI 
and other donors’ for its initiative to improve the quality of life for residents through 
hygiene behavior change, including improvement of environmental services and 
infrastructure. 

 

 
 

ESP Accomplishments in DKI Jakarta Contributing to USAID’s FY08 Operation Plan: 
• 450 beneficiaries of 1 small scale sanitation system developed; 
• 297 people trained in effective hand washing with soap; 
• $15,556 of resources leveraged to expand impact of ESP work. 

 

West Java 

ESP leveraged the support of a broad range of stakeholders in West Java, including 
international and local NGOs, the private sector and local government. Of particular note is 
ESP’s work with PT. Indonesia Power (a subsidiary of PT Perusahaan Listrik Negara (PLN)), 
which contributed Rp 170 million for the implementation of TOTs for 33 community 
members and field schools in five villages in the Cikapundung subwatershed.  Indonesia 
Power also contributed tree seedlings for land rehabilitation and pipes to be used for 
transporting liquid waste from a diary farm near the PDAMs water supply to avoid 
contamination. Other major accomplishments this year include: 

• A community watershed management organization called PORTAB 
(Persatuan Organisasi Rakyat Tatar Alam Bandung) was established that 
prepared the Cikapundung watershed management action plan and established a 
community tree nursery which has produced 30,000 multi-species tree seedlings 
that have been planted on degraded lands.  

• GNKL-PBNU adopted the Conservation Village Model at twenty pesantren 
in three villages in Sukabumi (Cikarae Thoyyibah, Cikiray and Mekarnangka).  

• The Office of the Environment of Kab Bandung supported the ESP 
program through the Critical Land Rehabilitation Movement (GRLK) 
together with  PT PLN  and the West Java Provincial Center for Workers’ 
Education and Training, which donated fruit tree seedlings, coffee, avocado, and 
durian that were planted on a 4.5 ha plot of village land in Mekarwangi, Cikapundung 
sub-watershed.  
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• The Latter Day Saint Charity (LDSC) contributed Rp 8 billion to increase 
access to clean water in 5 villages in Cikapundung, Kabupaten West Bandung. 

• ADB provided funding for feasibility studies on raw water supply in greater 
Bandung that will be shared by four PDAM. 

 

 
 

ESP Accomplishments in West Java Contributing to USAID’s FY08 Operation Plan: 
• 4 local policies related to land tenure and community access rights were developed; 
• 251 hectares of degraded land were rehabilitated; 
• 78,662 hectares of high conservation value forest under improved local management; 
• 327 people were trained in natural resources and biodiversity conservation and 100 people were 

trained through ESP Field Schools; 
• 9,602 households now have increased access to clean water; 
• 2,500 of beneficiaries of 3 community based solid waste management systems developed; 
• 1,743 people trained in effective hand washing with soap; 
• 2 PDAMs (PDAM Kota Bogor and PDAM Kabupaten Bogor) are assisted to develop financing plans; 
• 1 PDAm (PDAM Kab. Bogor) is assisted to prepare bond issuance; 
• 1 micro-credit program signed by PDAM and local banks and 150 households get new access to 

clean water; 
• $1,020,548 of resources leveraged to expand impact of ESP work. 

 

Central Java 

ESP approaches are being widely adopted by local governments in both Central Java and 
Kota Yogyakarta. For example, in the upperwatershed, village profiles and action plans 
developed through the Field Schools are being adapted to local government’s mid-term 
development plans, both through village development planning processes and through 
departmental programs and budgets. Through the CGH community program, ESP optimized 
the presence of existing communal septic tanks installed by the Yogyakarta Department of 
Environment by adding new household connections; now the  Department of Environment 
plans to optimize five communal septic tanks each year, using a local NGO trained by ESP to 
do the community organizing work. Other highlights this year include: 

• Multistakeholder spring protection: Kab Magelang enacted a district-wide decree 
codifying collaborative management and conservation between government, community 
groups and other stakeholders to protect the district’s water resources. This decree 
includes regular, long-term budgeting for spring protection and ensures that a significant 
portion of budgets goes to community partners. The decree directly supports the Kab 
Magelang’s newly established multi-stakeholder spring protection program.  

• Linking WSM plans to mid-term development plans: Thirty-five villages have 
now produced mid-term development plans, drawing heavily on the land conservation 
and raw water supply programs that are contained in their watershed management plans 
produced through the ESP Field Schools. 

• Kota Yogyakarta’s city-wide sanitation strategy: ESP assisted Kota Yogyakarta 
local government agencies to prepare a city-wide sanitation strategic plan with 
accompanying action plan.  

• Supporting national government initiatives: The Department of Forestry, 
Directorate General of Land Rehabilitation and Social Forestry, was so impressed with 
ESP’s Field School approaches and results in developing community-based sub-watershed 
management plans and garnering support from multistakeholder forums that they have 
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requested ESP’s assistance with field-level implementation of a national initiative on 
micro-watershed management (Micro DAS program) in two new locations in Central 
Java PY5. 

• CGH program: ESP worked directly with 16 communities and 10 schools to improve 
their sanitation and clean water infrastructure through the CGH program. As a result of 
this program, 90 households now have access to communal sanitation systems, and 225 
households have access to improved solid waste management (e.g., reuse, recycling, and 
composting).  

• ESP’s multi-media campaigns and community Health Festivals on the topics of 
sanitation, clean water and solid waste have reached the wider community, students, 
artists, and local governments to raise awareness about the importance of improved 
sanitation behaviors and the need for more investments in sanitation infrastructure. In 
addition, a documentary of the Sambak community’s environmental protection efforts 
placed in the top five finalists of Metro TV’s documentary competition.  

• Progo Hilir (Kabupaten Sleman) became a new integrated sub-watershed: 
ESP has been providing technical assistance to PDAM Kabupaten Sleman and one 
downstream Clean, Green, Hygiene community in Gamping, Sleman, for the past two  
years. In the last Quarter of this year, ESP extended its technical assistance in this sub-
watershed by conducting Field Schools in six new upstream communities on the south 
slopes of Mt Merapi National Park. These upstream communities implemented the 
Conservation Village Model. In the downstream areas, ESP implemented the CGH 
program in two communities, including two elementary schools and one traditional 
market located in one of the communities. 

 

 
 

ESP Accomplishments in Central Java/DIY Contributing to USAID’s FY08 Operation 
Plan: 
• 2 local policies related to land tenure and community access rights were developed; 
• 450 hectares of degraded land were rehabilitated; 
• 1,442 hectares of high conservation value forest under improved local management; 
• 1,332 people were trained in natural resources and biodiversity conservation and 334 people were 

trained through ESP Field Schools; 
• 2,288 households now have increased access to clean water; 
• 4,575 of beneficiaries of 7 community based solid waste management systems developed; 
• 3,196 people trained in effective hand washing with soap; 
• 1 micro-credit program signed by PDAM and local banks and 25 households get new access to clean 

water; 
• $264,632 of resources leveraged to expand impact of ESP work. 

 

East Java 

ESP worked in seven integrated sites across the Brantas watershed this year. In four sub-
watersheds, ESP addressed land and forest rehabilitation and conservation by working with 
community groups through Field Schools, and by partnering with national park management 
authorities, Perhutani, and local governments. ESP also worked with 10 CGH community 
groups and 11 CGH schools to improve handwashing with soap, and increase access to clean 
water and solid waste management. Six small grants were awarded, which included Field 
School implementation, WSM plan development, improvements to community-based solid 
waste, sanitation, water supply, as well as behavior change interventions. ESP also worked 
with 6 PDAMs, providing institutional capacity building and support to increase coverage to 
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serve more people, particularly low income households through the micro-credit facility and 
master meter programs. Local governments are now recognizing the impact of the Field 
Schools and community-based sanitation programs and, consequently, they are now 
contributing financial resources to expand the positive impacts to more communities. ESP 
also leveraged the support of the private sector to fund Field Schools in the upper 
watershed and a communal sanitation system in Surabaya. Other highlights this year include: 

• Partnership and networking open opportunities for improved and expanded 
results. The Bumijaya II farmer group of Kota Batu received funding from the Ministry 
of Agriculture to increase its nursery capacity, while in Duwet (Kab. Malang), PT. 
Petrokimia provided assistance to help farmer’s reduce their reliance on timber from the 
National Park to alternative income from dairy cows. In Wonokromo, Surabaya, PT. Jasa 
Tirta provided funding to develop a sanitation facility on the banks of the Surabaya River, 
while ESP is helping the community to manage and operate the system once it is 
completed. ESP also leveraged Rp 1billion from the East Java Agency for Population and 
Environmental Health to upgrade the wastewater treatment plant in Temas that was 
piloted by ESP three years ago. The pilot treatment plant served 50 households and the 
upgrade will serve 400 households upon its completion. ESP also leveraged Rp 135 
million in soft credit from PT Petrokimia to purchase 10 dairy cows for farmers living 
along the border of Bromo Tengger Semeru National Park. This is part of their 
watershed management plan to gradually switch their livelilhoods from forest-dependent 
activities to dairy farming. 

• Building upstream-downstream links for water source protection. ESP 
facilitated TNBTS, Perhutani, KPH Malang, and PDAM Kab. Malang to collaborate on the 
preparation and implementation of a WSM plan in Kab. Malang. With ESP’s facilitation, 
the three parties are collaborating for the first time on how to protect springs in TNBTS  
and on Perhutani land. In Kab Pasuruan, ESP is collaborating with private sector agencies 
on a similar program to protect raw water supplies in the upperwatershed around Mt. 
Arjuno. 

• New options to increase access to clean water. 2,420 new households were 
reached with microcredit in East Java this year for a total of 3,844 to date. This is the 
most number of micro-credit connections in any ESP HPP. In addition, oftentimes a 
PDAM is restrained by its financial condition to expand its service area, yet it has idle 
production capacity. With ESP’s assistance, PDAM Kab Sidoarjo is now ready to expand 
its service coverage through a master meter in Lemah Putro, while in Kota Malang, 
PDAM Kota Malang is now offering a 20% discount for new household connection fees.   

 

 
 

ESP Accomplishments in East Java Contributing to USAID’s FY08 Operation Plan: 
• 3 local policies related to land tenure and community access rights were developed; 
• 2,326 hectares of degraded land were rehabilitated; 
• 39,072 hectares of high conservation value forest under improved local management; 
• 1,258 people were trained in natural resources and biodiversity conservation; 
• 34,684 households now have increased access to clean water; 
• 3,560 of beneficiaries of 2 community based solid waste management systems developed; 
• 250 beneficiaries of 1 small scale sanitation system developed; 
• 6,381 people trained in effective hand washing with soap; 
• 1 PDAM (PDAM Kota Surabaya) is assisted to develop financing plan; 
• Additional 2,433 households get new access to clean water from the existing micro-credit program 

developed with local banks; 
• $389,443 of resources leveraged to expand impact of ESP work. 
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NATIONAL AND PROGRAM MANAGEMENT 
SECTION 2 

ESP REGIONAL PROGRESS 
REPORTS 
 

INTRODUCTION 
In this section, we present a more detailed account of activities and achievements in ESP 
High Priority Provinces. This section is divided into the following sub-sections: 
 
Section 2.1. Nanggroe Aceh Darussalam 
Section 2.2. North Sumatra 
Section 2.3. Jakarta 
Section 2.4. West Java 
Section 2.5. Central Java and Yogyakarta 
Section 2.6. East Java 
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district
- Blue Thread Strategy in Krueng Aceh watershed

2. Lhok Nga sub district, Aceh Besar district
- Lamkruet and Nusa Clean, Green and Hygiene

3. Aceh Besar, Aceh Jaya and Aceh Barat districts
- Coastal Mini-ESPs in DAS Sabee-Geupu

4. Ulu Masen Area
- Field School support Ulu Masen water catchment

area
5. Banda Aceh, Aceh Besar and Aceh Barat ditricts

- PDAM Institutional Development Programs
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SECTION 2.1. 

NANGGROE ACEH DARUSSALAM 
REGIONAL PROGRESS REPORT 
 

INTRODUCTION 
Leveraging for sustainability in Aceh centered on the four multi-village watershed forums 
organized by ESP in 2007 (Forum Alur Mancang Saree (FAMS) and Forum Gunong Kuta 
(FKG) in the Blue Thread Integrated Site plus Forum Sayeung Krueng Kalok (FORSAKA) and 
Forum Peduli Krueng Lageung (FPKL) in the Ulu Masen site).  The fundamental gains to 
these organizations and their villages lie not only in the financial support gained from 
government and NGOs for projects and activities, but also in the knowledge, confidence and 
organizational development they achieved resulting from the process of leveraging support. 
 
Key leveraging activities took advantage of the planning process of local government 
(Musrenbang) primarily at the district level and activity plans to which NGOs were obligated.  
The key to leveraging in both cases was the clear and logical watershed management plan 
ESP helped each group to develop.  Further, with ESP’s help, each group was able to identify 
and approach key individuals that would help their efforts.  Finally, success bred success.  
The forums helped government and NGOs to successfully implement projects and activities 
and this led to further support.  Examples of leveraged support for the four watershed 
forums in Aceh include:   

• FAMS:  small infrastructure projects funded by local government; the support of KPA in 
monitoring and stopping illegal logging practices in the conservation area of the forum. 

• FKG:  agricultural development projects from the Department of Agriculture and BRR 
exceeding US $90,000 dollars.  The group was also able to leverage Public Works to 
drill a deep-well that enhanced an ESP installed water delivery system. 

• FORSAKA:  the National Program for the Empowerment of the People (PNPM) has 
agreed to invest US $150,000 in a six-village irrigation project; support from the police, 
military, local government and the governor helped put an end to illegal logging in the 
FORSAKA conservation area; BRR and FFI started a livelihoods development program 
for FORSAKA.  

• FPKL:  a large scale project (US $1.8 million) implemented by Public Works to ensure 
continued access for the Kr. Lageung to the ocean.  This project will reduce flooding 
across the watershed and add improve the agriculture potential of the watershed.   

 
ESP activities and leveraged activities resulted in direct economic benefits and livelihoods 
enhancement for an estimated 1,000 rural households in the villages of these forums.  
Importantly, all of these villages are in former conflict areas and 75% of these households 
have members that participated in that conflict. 
 
Important accomplishments during the year include: 
• 445 rural households achieve access to clean water. 
• 12 villages organize solid waste programs. 
• 2 PDAMs establish new tariffs. 
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• 2 new multi-community groups organize WSM forums. 
• 1765 ha of land rehabilitated by communities. 
• 4 villages enact environmental protection regulations. 
 

INTEGRATED SITES 
Blue Thread Integrated Site 

The Blue Thread site includes most of the watershed of the Kr. Aceh, including the city of 
Banda Aceh.  Accomplishments during the year include: 

• FAMS benefited from a small grant from ESP/USAID:  The local NGO, PORIFERA, 
is implementing the grant.  With grant support during the year, FAMS expanded the 
buffer zone surrounding the conservation area to 200 meters and rehabilitated the area 
with tree species of economic value, established a regular monitoring program for the 
conservation area, and identified the springs that are part of the Alur Mancang system.  
During the last Quarter, PORIFERA provided training to FAMS in specific conservation 
skills.    

• A new watershed forum was established (Forum Perlindungan Mata Air Eumpiara 
dan Taleuk (PERMATA)), increasing prospects for protecting the western slopes of Mt. 
Seulawah.  This forum encompasses two villages (Lamtamot and Teladon) where Field 
Schools were implemented plus land rehabilitation.  The Department of Forestry is 
preparing a large scale rehabilitation (US $ 100,000) for the catchment area around the 
springs that provide water to the two villages. 

• The village based water distribution systems serving some 470 households in 
Blang Lambaro, Suka Damai, Suka Mulia and Jruek Balee are now managed by village 
water management committees and tariffs are being collected in all villages.  ESP 
technical assistance to these systems during the last Quarter helped ensure that all the 
systems implement tariffs. 

• The community nursery of Jruek Balee has expanded its nursery program.  
There are now co-operators in a total of three villages.  This means that some 28 
households are growing and selling plants.  The nursery takes in over Rp 7 million per 
month.  During the year, the nursery established a composting factory.  Inputs such as 
manure are purchased from local farmers.  About 30 tons of compost were produced 
each month during the last Quarter.  Compost is marketed through a local company, 
Bio-Green, resulting in a gross of Rp 9 million per month.  Ten people are employed in 
the factory.  A BRR project saw 100 households producing chilis with an average income 
of one million rupiah per month. 

• ESP established a DAS Kr. Aceh water quality working group with eight 
governmental agencies.  The group took samples twice a month from the Kr. Aceh 
and its tributaries.  The lower river is subject to high levels of turbidity and this is an 
economic cost to both PDAM Tirta Mountala and Tirta Daroy, which have intakes in the 
lower river.   

• ESP also collaborated with HSP and CHF, USAID partners over the year.  
With HSP, ESP collaborated on a hand washing with soap program that trained 160 
grade school teachers.  ESP also conducted environmental assessments for medical 
facilities that HSP will rehabilitate plus assisted in the design for the sanitation system of 
the acute mental health care center in Jantho, Aceh Besar and in its landscaping.  With 
CHF during the last Quarter, ESP collaborated on a handwashing training program for 
the Penayung market in Banda Aceh, providing materials and trainers.  ESP also  
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collaborated with the sanitation department, BRR, AMPL, UNICEF, AmRC and ARC on 
various solid waste, sanitation and water distribution training programs.  ESP organized a 
solid waste program in Banda Aceh in collaboration with the department of sanitation 
which was highly promoted by a city supported workshop near the end of the Quarter. 

 

 

The Economics of Composting 
Talking about the benefit of making compost, Ibu Fatimah of Jruek Balee remarks, “It used to be 
really difficult.  We didn’t know how to make compost and we didn’t have the money to buy 
manufactured fertilizer.  In our life, there wasn’t much.  But we were taught how to make 
compost by Asnawi and Alfendra.  Now things are better; our children will complete their 
schooling.” 
 
Five people from Jruek Balee were taken by ESP to Sidodadi, North Sumatra in 2006 to learn 
about various skills related to ecological agriculture.  Three of these people have used these skills 
to develop a composting factory next to the community nursery in Jruek Balee.  They trained all 
of the farming households in Jruek Balee in composting as part of a BRR supported agriculture 
project.  This is now the primary type of fertilizer used in the village.  Each of these households 
stands to earn an additional one million Rupiah this Quarter because of the project. 
 
The compost factory now has its own building and produces roughly 30 tons of compost per 
month.  There are now eight other people working in the composting factor besides Asnawi and 
Alfendra.  The monthly production of 30 tons of compost, marketed through Bio-Green in Banda 
Aceh, brings in roughly Rp 9 million per month. 

 

West Coast Mini-ESPs 

ESP completed its water and sanitation work; what remains is monitoring and strengthening 
the community networks.  The coastal rehabilitation program has also entered into a similar 
phase.  The following is a summary of achievements along the West Coast: 

• Forum Peujroh Pantee Aceh Jaya (FORPPAJA) was established this year, 
comprised of 10 ESP village groups spanning nearly 50 kilometers of coastal area.  The 
forum stopped sand mining in Kuala Meurisi.  In Sawang, a project to protect the Kr. 
Lageung river mouth that ESP community groups lobbied for was taken up by Public 
Works during the last Quarter of the year.  The cost of the program is US $ 1.8 million.  
The river will increase agricultural productivity upstream in FORPPAJA villages and 
provide constant access to the sea for Sawang.  There are now four active and 
committed village facilitators in the coastal program.  Three Field Schools were 
conducted in coastal rehabilitation areas with their help. 

• ESP facilitated a solid waste program focused on the re-use of plastics and 
composting. Oxfam supported a training program implemented by ESP in the re-use of 
plastic in the Calang area.  Over 100 women are leading solid waste programs in the 
villages of Sawang, Jabi and Gambong Baro in the Calang area.  In the Meulaboh area, one 
village has a solid waste program.  In the Lhoong area, four grade schools with 391 
students have Clean Green Hygiene programs supported by ESP training activities.  Nine 
Field Schools were conducted in the Lhoong area focused on solid waste, water and 
handwashing with soap.  Oxfam purchased US $12,000 worth of hardware in support of 
the ESP solid waste program in Glee Bruek in Lhoong.  In the Lhoong area, there are 
nine villages with solid waste programs and the NGOs CHF, Gemma 9 and Green Hand 
are providing continuing support to these programs.  The 29 women who are reliable 
and committed ESP solid waste village facilitators are major result of this program 
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• The water delivery support program in Lhoong successfully re-organized the 
water delivery systems constructed by several NGOs in 2005-2006.  In 
addition, ESP supported three villages to repair or enhance their systems.  Field Schools 
in Keutapang and Monmata villages implemented drinking water projects.  In Keutapang, 
the Field School dug up and re-installed pipe moving it up two kilometers from where it 
was originally installed.  CWS assisted the village by providing pipes to replace broken 
pipes and to connect houses to the mains. ESP provided funds for snacks and technical 
assistance and the village did the work.  Completed in July, 75 households now have 
water.  In Monmata, 120 households are participating in the rehabilitation of their 
delivery system.  ESP offered support for snacks, but the village said “no snacks, we will 
buy pipes with the money.”  In Pasi, village people rejected money for snacks also and 
used it to buy replacement pipes.  Now 146 households have clean water. 

 

 
 

What the Women Had to Say 
The formal training and regular activities sponsored by ESP in support of solid waste programs on 
the West Coast ended during the final Quarter of the year.  Women in the program said: 
 
Ibu Rizamiyan of Sawang: “The women here have progressed.  What we have learned we will pass 
on to others; even to other villages.  We have learned a lot and are proud that we have 
something to teach others about making handicrafts from what some would call trash.” 
 
Ibu Cut Nurleni, also of Sawang: “We have been honored to be part of the plastic re-use 
program. We have been able to turn trash into money.  Making bags and placemats from plastic 
trash has added Rp 2 million a month to our family’s income.” 
  
Ibu Nurmala from Kampung Baru:  “I am really proud to be able to fashion handicrafts out of 
trash.  While our group is small, we won’t stop collecting plastic packaging for our handicrafts.  
With the interest that has been created in the village, it is becoming difficult for me to collect 
plastic for my work.” 
  
Ibu Rukaya from Jabi: “Training increased our awareness of the problem of solid waste in the 
village.  From having little learning, we have become knowledgeable and have been able to add 
more than Rp 500,000 per month to our family’s income by turning trash into fashionable 
handbags.” 
 
Dewi Lestari: “We want ESP to continue helping us; we never want this to end.  We want ESP to 
see the results of our efforts and be proud of us.” 
 
In Paya Peunaga near Meulaboh, 20-year old Munizar has become known as the “Hero of Trash”:  
“I am really happy because I used to be really stupid about trash.  I thought it was only dirty and 
useless, but now I see it as gold.  I sleep by the trash that I collect.  I turn it into something 
valuable.  The amount of solid waste in our village has fallen by 80%.  We will continue to 
progress whether ESP is there beside us or not.” 

Ulu Masen Integrated Site 

The Ulu Masen site is home to increasingly interesting events: illegal logging, wild 
animal/human conflict, carbon trading and more. Accomplishments during the year include: 

• Biodiversity surveys were completed in both the FPKL and FORSAKA 
conservation areas.  ESP helped both forums develop conservation plans on the basis 
of these surveys.  Field Schools were implemented in villages of both forums and villages 
of both forums established village policy documents and environmental protection. 
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• An unusual multi-village irrigation project in FORSAKA was agreed upon 
during the last Quarter which will see the National Program for the Empowerment of 
the People (PNPM) invest upwards of US $150,000.  Government support as a result of 
FORSAKA lobbying district and provincial officials found the police, military, local 
government and the governor helping to put an end to illegal logging in the FORSAKA 
conservation area.  BRR and FFI started a livelihoods development program for 
FORSAKA.  What is interesting is that the training activities made use of former ESP 
Field Assistants and ESP village facilitators.  

• A large-scale project (US $1.8 million) to ensure continued access for the Kr. Lageung to 
the ocean was begun in FPKL.  This project will reduce flooding across the upper 
watershed and improve the agriculture potential of the watershed.  In addition, there 
were a multitude of small infrastructure projects, including the building of a school and 
bridge funded by the district government as a result of FPKL lobbying.  Residents of the 
village of Pante Kuyen were trained in the re-use of plastic waste and took part in a 
provincial exhibition of the same.  FPKL was also the site of a Field School and land 
rehabilitation. 

 

 
 

The Emergence of FORSAKA 
 
According to M. Jafar, the Secretary of FORSAKA, “ESP has raised the economy of people in our 
villages, not through the use of money, but through the teaching of skills and knowledge.  Money 
goes quickly, but with knowledge we can continue to acquire money.”  He also added that, “the 
presence of ESP in the marginal villages that make up FORSAKA has brought broad and lasting 
change.”  Field Schools in the villages of the forum have brought improved agricultural practices as 
well as improved analytical skills that have helped the village plan and lobby for district budget 
support as well as national budget support for locally needed projects.   
 
The success of FORSAKA in repelling illegal loggers through a consistent and broad lobbying of 
government, in establishing its own conservation area and in providing training support for others 
has become well known.  FFI, a stakeholder invited by ESP to take part in the forum, has increased 
its programs.  CARE is installing communal toilets in the villages of the forum.  WWF even asked 
FORSAKA to help them form a multi-community forum in the Kr. Sabee watershed of Aceh Jaya.  
BRR is funding a livelihoods development program.  The visit of national level monitors from the 
Department of Forestry to the FORSAKA area facilitated by the district Department of Forestry 
led to the Bupati of Aceh Besar being honored by the department as a champion of community 
forestry.  All of this has in turn led to a large-scale irrigation project for six of the villages in the 
forum. The Head of FORSAKA, Adwin, believes that, “all of this can be attributed to the fact that 
we have a forum that has, for the first time, united the people that make up the villages of the 
forum.” 

Clean, Green and Hygiene in Lhoknga 

The following is a summary of activities and results in the sub-district of Lhoknga. 
• Naga Umbang:  With a contribution of nearly US $40,000 from USAID-SPD that 

supported the purchase of hardware, ESP was able to help Naga Umbang and Lambaro 
Kuh install nearly six kilometers of main pipes.  This will connect the two villages to the 
water supply system of PDAM Aceh Besar.  The PDAM provided hardware that was 
lacking and technical assistance.  ESP assisted the village effort and the installation was 
completed in August.  In Naga Umbang, 84 households were connected to the system 
and in Lambaro Kuh, 120 houses were connected.  SAB-SAS, a Dutch organization, 
subsidized house connections contributing 58 % of the costs for each connection for a 
total of over US $8,000. 
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• Lampuuk:  The water committee has established and implemented a tariff program.  
There are 700 house connections in this village.  ESP also had an active solid waste re-
use program in Lampuuk during the year that involved 25 women. 

• Lamkruet:  The pilot waste water wetland for 18 households needed repair work 
which was implemented during the last Quarter.  This was mostly tinkering with a 
system that has been working for about 18 months to try to ensure that it will function 
after ESP leaves.  The communal sanitation system in Monbuenga for 22 families also 
received some repairs also of the tinkering nature.  In both cases, the villages did the 
work.  Lamkruet also developed into an active center of the ESP solid waste program.  
Forty women took part in the program.  The group leader developed into a strong 
facilitator and was responsible for creating both a strong group and a strong program. 

• Nusa:  For over six months, 100 women gathered once a week to learn about re-use of 
plastic packaging, composting of household organic waste and to drive forward a 
program of weekly village clean-up activities.  Nusa became famous around Banda Aceh 
for the handicrafts that these women make from plastic packages.  Their products are 
being marketed through Gampong Aceh Handicraft, a souvenir store in Banda Aceh.  
Nusa has become a training center for the training of people from other villages in re-
use.  There are five women who are strong facilitators and are gaining increasing 
experience in training.  The provincial Bapedalda has employed the women in their 
program to raise awareness across Aceh about solid waste management.  Finally, the 
Nusa Consumer Forum provided technical assistance for the installation of Naga 
Umbang’s water delivery system.  The forum has been managing its own PDAM system 
for over six months and acts as the tariff collection agent for the PDAM. 

 

PDAM INSTITUTIONAL DEVELOPMENT 
ESP’s PDAM program remains highly lauded by such organizations as BRR, the World Bank 
and the PDAM’s which it serves. 

• PDAM Tirta Daroy (Banda Aceh):  ESP assisted PDAM Tirta Daroy to establish a 
new tariff that would cover its costs; overall, the tariff was raised 115%.  ESP also 
facilitated a total asset inventory, wrote new Standard Operating Procedures (SOP), 
assisted the PDAM to restructure its organization, and implement fit-and-proper 
programs to ensure quality leadership. Management and motivational training was also 
implemented. ESP conducted  training in support of the regionalization program 
introduced by the World Bank and BRR for the PDAMs of Banda Aceh and Aceh Besar.  
The major effort of ESP in this respect was the participatory Regional Business Plan 
which ESP helped to facilitate.  Financial support for this effort came from BRR and the 
World Bank. 

• PDAM Tirta Mountala (Aceh Besar):  PDAM Tirta Mountala and ESP, working with 
PERPAMSI Aceh, organized week-long technical school trainings in June and July on 
water catchment assessment and needs assessment for all PDAMs in Aceh plus several 
village water delivery systems in Jantho, Aceh Besar. ESP also facilitated a total asset 
inventory, wrote new Standard Operating Procedures (SOP), assisted the PDAM to 
restructure its organization, and implement fit-and-proper programs to ensure quality 
leadership. Management and motivational training was also implemented. 

• PDAM Tirta Meureboh (Aceh Barat):  A consumers’ forum was organized through 
a local NGO in Meulaboh that is responsible for monitoring pipes and collecting tariffs 
from forum members.  New consumers get connections at a lower cost.  The NGO 
receives 15% of its collections in compensation for its work.  The consumer forum has  
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 20 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

increased customers from 603 to 1,091 during the six months of its existence.  Billing 
efficiency is over 80%.  ESP also assisted the PDAM to establish a new tariff that would 
cover its costs; the tariff was raised nearly 400%. ESP also facilitated a total asset 
inventory, wrote new Standard Operating Procedures (SOP), assisted the PDAM to 
restructure its organization, and implement fit-and-proper programs to ensure quality 
leadership. Management and motivational training was also implemented. 
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Map Annual Report 2008 Nanggroe Aceh Darussalam-2.
Blue Thread Integrated Program 

in Krueng Aceh Watershed

In Peunayang market and environs:  hand 
washing with soap campaign in collaboration 
with CHF; promotion and training on re-use 
of plastic waste with Sanitation Dept. . 

A village regulation was enacted in Ulee Ue 
re. land access and tenure in the watershed 
area.

Land rehabilitation program conducted in the 
10 villages of FKG as well as in Lamtamot, 
Jantho Baru and Aneuk Glee.  There were 130 
ha of trees planted.

Technical assistance to four village water distribution 
management committees. Trainning on setting tariffs 
and system maintenance. 

Two villages enact policy establishing new 
community conservation area in Kawasan Sumber 
Air Alur Mancang (KSAM).

Forest monitoring in Kawasan Sumber Air Alur
Mancang (KSAM) part of small grand activities.

Establish new forum (PERMATA) consisting of 
Lamtamot and Teladan villages.



The forum FORPPAJA was established and planted 250 ha as 
part of coastal rehabilitation program.  They also stopped 
illegal sand mining.

Map Annual Report 2008 Nanggroe Aceh Darussalam-3.
Coastal Mini-ESPs

in West Coast Corridor

TOT for village facilitators in plastic recycling and composting.  
110 women in three villages were then trained by facilitators.  

Solid waste program developed based on plastic recycling and 
composting in Peunagan Raya near Meulaboh

Field School activities to support community to access 
clean water.



Map Annual Report 2008 Nanggroe Aceh Darussalam-4.
Support Ulu Masen Propose Areas

Four villages enacted environmental regulations and two forums 
establishd agreements on conservation areas.

FPKL planted 1,722 ha as part of its land watershed management program.  

FORSAKA planted 1,635 ha in collaboration with SILVA STIK as part 
of its watershed management program.

Established new forum FORSAKA



Map Annual Report 2008 Nanggroe Aceh Darussalam-5.
Clean, Green and Hygiene 
in Lhok Nga Sub District

ESP collaborated with SPD,PDAM,SAB-SAS and the 
villages of Naga Umbang Lambaro Kuh to install a water 
delivery system for 204 households.  This will be part of 
the PDAM system. In Lampuuk a tariff was initiated.

A total140 women in Lamkruet and Nusa participated in 
a solid waste program focused on re-use of plastic and 
household composting.  

The wastewater wetland for 18 households in Lamkruet was 
reconditioned.  Improvements were also added to the MCK in 
Monbeung.

Five village facilitators from Nusa promote re-use of 
plastic across their sub-district and Aceh Besar.

Fruit trees were planted as part of greening program.



Intake for PDAM Banda Aceh
Intake for PDAM Aceh Besar
Intake for PDAM Aceh Barat

Map Annual Report 2008 Nanggroe Aceh Darussalam-6.
PDAM Institution Development

In Banda Aceh, Aceh Besar and Aceh Barat District

ESP assisted PDAM Tirta Daroy and Tirta Montala in: inventorying their 
assets, re-organizing the PDAMs’ structures, management training, 
conducting Fit and Proper tests for PDAM staff selection, establishing a 
joint business plan and developing SOP’s. Tirta Daroy was able to 
establish new tariff with PDAM assistance.

A “Technical School for Basic Technical Training” was conducted in Water 
Supply System Planning. Participants came from all the PDAMs of Aceh plus 
three villages.

ESP assisted the PDAM of Aceh Barat to adjust their tariff adjustment.  A 
customer forum was established with LKM KOLISA.

With ESP’s help, the PDAMs in Banda Aceh and Aceh Besar work with 
Community Water Supply Organizations in rural villages.
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Map Annual Report 2008 North Sumatra-1
Location of ESP Integration Approach 

for North Sumatra Region

Map Location

Legend:
Province Capital

Mount / Volcano
District Boundary
Sub district Boundary

Province Boundary
River

Lake
TAHURA Bukit Barisan
Gunung Leuser National Park (TNGL)

Priority district:
1. Karo
2. Deli Serdang
3. Kota Medan

4. Langkat
5. Kota Sibolga
6. Kota Binjai

Priority Watershed 
1. DELI 2. WAMPU

Focus Area for ESP Integrated Program Site 
and Strategies, FY 2007:

1. TAHURA Bukit Barisan Areas Mini ESP
2. Blue Thread Strategy for Sub Watershed Lau Petani
3. Clean, Green and Hygiene Approach for Medan 

Metro Area
4. Blue Thread Strategy for Wampu Watershed
5. PDAM Institutional Development Program
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SECTION 2.2. 

NORTH SUMATRA REGIONAL 
PROGRESS REPORT 
 

INTRODUCTION 
This year was marked by the creation, 
testing, and replication of innovative 
models developed with, by, and for a 
variety of ESP partners.  These program 
models evince the creativity of our 
partner organizations and the 
willingness of government to mobilize 
supporting resources.  As we progress, 
we are constantly reminded that 
success ultimately depends upon the 
tenacity, energy, and commitment of 
communities and their emergent ‘local 
heroes’.  The prime example of this has 
been ‘Water for the Poor’ programs in 
Belawan that will reach over 18,000 
people residing in some of the poorest, 
toughest,  and most under-serviced 
communities in Sumatra.  Within this 
initiative, community leaders have 
proven to be not only capable water system managers, they are now serving as competent 
and highly motivated trainers for other communities.  In these joint efforts, local NGOs have 
provided values, vision, and organizing skills, while government agencies at several levels 
have proven that they can pull together and mobilize significant resources for a common 
goal, in this case contributing over Rp. 5 billion.  ESP now provides only facilitation and some 
technical input. This model is being framed for broader replication both within North 
Sumatra and beyond.  This combination of model building and resource leveraging has 
become the ESP North Sumatra ‘trademark formula’ for generating sustainable programs. 

 
ESP NORTH SUMATRA 

Congressional staff members, Craig Higgins and 
Steve Marchese, along with Dorothy Rayburn 
(State Department) are noisily welcomed by the 
children of Young Panah Hijau. 

 
Indicative events and achievements over the last year with emphasis on the most recent 
Quarter include: 

• Innovation and Model Building through Small Grants/POs.  ESP North Sumatra 
continued to be creative via partnerships with local NGOs including JKM (Belawan), 
Mangrove Action Program, Oranghutan Information Center (OIC), PEKAT, LMA 
(Lembaga Masyarakat Adat), PALAPA, and PARAS.  

• The 2nd Phase of JBIC Collaboration for Solid Waste Management has been 
successfully completed.  The most important output is the emergence of the 
community-based organization MAPEL. This group now has capacities sufficient to win 
an ESP sub-contract for providing solid waste management and community organizing 
training to other communities in the Medan area. 
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• The Medan Sanitation Working Group facilitated by ESP has taken on a life of 
its own and is replicating ESP pioneered decentralized sanitation systems in low-cost 
apartment complexes and Pesantren boarding schools with local government funding.  
The working group (POKJA) is also leveraging money from the Public Works Ministry 
for an expanded city sewerage system involving an allocation of Rp. 8.8 billion plus 
possible on-granting from the Asian Development Bank.  A social marketing campaign 
for new connections is being generated through an Eco-Asia ‘twinning’ program with the 
city of Ilo-ilo, Philippines. 

• Leveraging Funds for PDAMs for clean water provision through technical 
assistance and training has resulted in large amounts of funding for improvement and 
expansion of water delivery.  Funding for 2008 and commitments for 2009-10 are 
coming from government budgets at district, provincial, and national levels to support 
system expansion, raw water resource development, and treatment plant and 
distribution system optimization.   

• Integrated health and hygiene programs with HSP and SWS continue strong in 
Medan City, most recently gathering over 1,200 students from 61 schools in an 
environmental action day program. Training programs were also organized for cadre 
from 43 Posyandu on Clean, Green, and Hygiene efforts. 

• Watershed Management Fora continue to emerge as a vehicle for local 
sustainability with 2 new fora in Sibolangit and Karo formed, as well as 3 fora ‘in process’ 
in upstream and downstream Langkat and around the border of Tahura Bukit Barisan.  
Consolidating and strengthening these WSM fora will be a major focus in the coming 
year. 

 

INTEGRATED SITES 
Tahura Bukit Barisan Integrated Site 

Farmers take the lead: For Ibu Raya 
Br Barus, 27, a member of the 
Community Forum Arih Ersada (JAE), 
land rehabilitation has to include 
protecting water resource from pesticide 
and chemical fertilizer pollutants. “I 
promote ecological farming because it is 
low cost and conserves soil,” she 
comments. She undertakes ‘polyculture’ 
land management oin her 0,5 ha in 
Penampen village, Barus Jane sub- district, 
Karo District.  She credits the Field 
School with helping local farmers 
understand land function, conservation 
and economic issues.  “That’s why I work 
for JAE to realize our dream of managing 
Lau Bang watershed ecologically”.  Seven 
Field Schools in 7 villages in Lau Biang 
area have been completed with assistance from ESP and FIELD Indonesia.  “I and 13 others 
are now capable Field School facilitators,” she says proudly. 

 
ESP NORTH SUMATRA 

“These animals are my ‘fertilizer factories’ 
and are important to my efforts in ecological 
agriculture”    - Raya Br Barus 
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“Community initiatives are crucial,” states Ir. Makmur Ginting, SEKDAKAB of Karo district, 
a key promoter of cross-subsidy Payment for Environmental Services (PES) schemes to 
protect forests and water resources in his district.  ESP will further synergize and mobilize 
multi-stakeholder support for ongoing community initiatives during the coming year to guard 
protected areas like TAHURA while conserving key watersheds. Some key activities 
included:  

• Supported the development of JAE’s Watershed Management (WSM) Plan 
and implementation.  The activities included Sustainable Livelihood Assessments 
(SLA) in Sarimanis village and follow up action in Tangkidik, Serdang, Siberteng-Kabung, 
Penampen and Tanjung Barus villages.   

• Facilitated participatory action on biodiversity in Tahura Bukit Barisan through a 
small grantee (PALAPA) in 7 villages to develop capacities within the Forum Konservasi 
TAHURA. 

• Promoted the PES initiative through a series of multi stakeholder fora held by FJPK 
(Karo Journalists Group) and a one-day seminar on environmental cross-subsidies  to 
save Karo’s forest. 

• Tree planting to protect raw water resources, covering over 130 ha (13,000 
seedlings) in Lau Biang area with JAE, JKPE (Jaringan Kasih Petani Ekologis), and YKPKC 
(Foundation for Peace and Justice-Catholic Church), ASPENTA, and primary schools.   

• Local policy development on environmental management in three TAHURA 
boundary villages with assistance from the NGO PAKKAR and local government. 

• ‘Tree Bank’ conservation savings scheme implemented in 4 villages and 8 schools by 
small grantee, OIC. 

 

Blue Thread in Lau Petani Sub-Watershed 

Farmers on the Campaign Trail: “Halo Dewi, look at my fields! This is where I applied 
the liquid compost you taught me to make,” shouted a 
neighbor to Ibu Dewi br Sembiring (43), a farmer in 
Sikeben village, Sibolangit.  For the last few months, Ibu 
Dewi has been an active campaigner for conserving 
area watersheds through ecological agro-forestry.  “I 
am the kind of person that cannot keep my mouth shut 
when I learn something new, and I’m always willing to 
share what I know.  I want people to get better yields 
and protect the environment too”. Due to her 
enthusiasm for organics, locals call her “Bu Kohe” or 
‘Madame Manure”.  She teaches more that 15 
neighbors new methods in her field, and she is not 
alone as she is a charter member of the FORMASI 
PELITA KASIH.  This forum brings together Field 
School alumni and village leadership from 9 villages 
along the Sei Petani river to conduct actions such as 
tree nursery development, community clean-ups, and 
participatory biodiversity surveys.  This forum has an 
‘ecological dream’ for the area with plans for 4 
ecosystems:  river, forest, agricultural fields, and 
households. 

 
ESP NORTH SUMATRA 

Dewi Br Sembiring gathering 
the ingredients for organic pest 
management 
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Leveraging other stakeholders:  Interestingly, PDAM Tirtanadi now shares this 
‘ecological dream’. The state-owned company has a high stake in the area’s water resources, 
and along with BPDAS talks are underway to support a program on ‘Field Schools for Water 
Resource Conservation’ in the Sibolangit area.  Skilled farmers  from the FORMASI PELITA 
KASIH, like Ibu Dewi, will serve as facilitators for these ‘Water Field Schools’. Key activities 
included: 

• WSM plan generation:  Formulation and initial implementation of the WSM Plan in 
Sibolangit of the FORMASI PELITA KASIH.  This plan involves 9 villages stretched along 
the Sei Petani (Deli river tributary) in Sibolangit sub-district, Deli Serdang. 

• The planting of 4,450 Trees on 57 ha with a variety of partners including FORMASI 
PELITA KASIH, AQUA-DANONE, PDAM Tirtanadi, BPDAS, GKBP Church of Medan, 
Bodhicitta foundation, ASPENTA/Tree Bank, and Univ. of North Sumatra SILVA 
association. 

• PPSDA (Women’s Movement for Water Resources) conducted clean-up 
programs and re-greening in 9 villages in Sibolangit in collaboration with BAPEDALDA, 
the Tree Bank, local leaders and local schools. 

• Clean, Green, and Hygiene campaign with the primary school in Sikeben for 17 
August was undertaken on solid waste management and school environmental health. 

• Inter-Forum Training of Trainers for village field school facilitators conducted 
with ERSINALSAL (Lembah Sibayak) and Lau Biang Arih Ersada with 24 participants and 
facilitation from the Clemson University-FIELD Foundation USAID IPM CRSP. TOT also 
conducted with FORMASI PELITA KASIH Sibolangit with 27 participants from 9 villages. 

• Participatory biodiversity survey training was held in Sibolangit with participants 
from 9 villages. 

• CGH campaign in schools: a series of activities were conducted in SDN 101842 Pagi 
Sikeben for celebrating Independence Day (17 Augustus), including a campaign on solid 
waste management for students, school clean-up, and sports competition.  
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Wampu Watershed Integrated Site 

“We appreciate the training program on health and 
hygiene as nearly all members of our community still use 
the river for washing, bathing, defecating and garbage 
disposal,” said Ibu Retnowati, a 33-year old mother of six 
children living in Dusun 2 (Kampung Bukit, Timbang 
Lawang Village, Bohorok) after receiving training through 
the Field School program implemented in upstream 
Bohorok sub-watershed.   
 
In line with the annual work plan, programs in the 
Wampu integrated site were expanded to include 
activities in the Bohorok sub-watershed.  In addition to 
the assignment of Field Assistants and the generation of 
Sustainable Livelihoods Field Schools, work in this area 
has progressed this year to encompass activities with 
BPDAS (Forum DAS Wampu), GERHAN Langkat, Taman 
National Gunung Leuser (TNGL) for conservation and 
tree planting programs,  Lembaga Masyarakat Adat(LMA) through a small grant for market 
solid waste management/composting and agro-forestry,  as well as watershed management 

 
ESP NORTH SUMATRA 

Ms. Retnowati brings her 
youngest along with here to 
ESP Field School  
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forum development.  Additionally, work is well underway to develop a watershed 
management plan for the mangrove forests in the wildlife sanctuary in southeast Langkat 
through small grantee Mangrove Action Program (MAP). Some highlights include: 

• Tree nursery management and conservation planting with Field School alumni, 
TNGL, BPDAS, ASPENTA(tree nursery association), University of North Sumatra, and 
the Bohorok Watershed Management Forum.  These activities are now taking place 
without ESP initiation, and will be consolidated in the coming year to ensure 
sustainability. 

• The official opening of a community-managed clean water system in Suka 
Karya village, Langkat.  This system, managed by a Women’s Credit Union and trained by 
small grantee PARAS, also conducts reforestation activities.  The district Public works 
office is attempting to replicate this type of system for other poor villages along the 
Wampu River.  A women’s water management credit union across the river previously 
supported by ESP now has accrued a credit fund of over Rp. 24 million to ensure 
sustainability. 

• A Field Day and subsequent environmental action program including tree 
planting was held in August with participants from the Sustainable Livelihoods Field 
Schools from Samperaya and Timbang Lawang villages.  This event was held in 
collaboration with local government, local schools, and local NGOs.   

• The Mangrove Action Program began joint analysis and planning activities 
with coastal mangrove communities in collaboration with existing local partners 
and with the support of BAPEDALDA North Sumatra.  Work will culminate in a WSM 
plan for this key ecological site, and the participatory ecological restoration approach 
has captured the attention of the district and provincial government. 

 

Medan Integrated Site 

ESP NORTH SUMATRA 

Drs Syhad Marqum surveys the 
construction of the 
decentralized waste water 
treatment system (DEWATS) 
at his Islamic school. 

Leveraged Support for Water and Sanitation 
Grows 
“As an Islamic school with over 2,000 boarding students 
and 500 live-in staff, we have had serious problems with 
sanitation and have polluted our land and water,” 
comments Drs Syhad Marqum (47), Head of the 
Pesantren Ar Raudhatul Hasanah located on the Deli 
River.    “We thank ESP for introducing us to solid 
waste management systems, and for facilitating support 
from the Medan City Government to build our 
DEWATS waste water treatment system.  We now feel 
more confident declaring ourselves an “environmental 
pesantren,” he states. This is just one of the many sites 
that have benefited from the innovative models 
developed and tested by ESP and from the support 
leveraged from local governments and agencies. 
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Achievements in leveraging for sustainability during 2007-2008:  

• Water for the Poor, Belawan:   Currently underway is a program involving the 
development of 25 community-based organizations for water management via the NGO 
JKM to manage water systems serving 3,500 poor households.  Inputs this year from 
Tirtanadi and the Medan City Public Works Department total over US$500,00 with 
more planned for next year.  The World Bank is contributing $80,000 to fund JKM. 

• Leveraging central support for sewerage:  a grant for $500,000 from the national 
Public Works agency was secured for new piping construction.  ESP is assisting with a 5-
year plan for sewerage system improvement.   

• Twinning Programs with Malaysia and the Philippines.  These include a twinning 
between Medan local government and PDAM Tirtanadi with Indah Water Konsorsium 
Malaysia for a social marketing campaign on sanitation, and PDAM Tirtanadi with Manila 
Water of the Philippines on water for the poor programs. 

• Green Music:  The new Governor, Vice Governor, and musician Katon Bagaskara 
headlined a fund raiser for the environment aimed at private sector companies in 
Medan.  Some 500 attended the event which ESP helped organize with BAPEDALDA. 

 

MUNICIPAL WATER SUPPLY  
This year was marked by further breakthroughs in leveraging financial resources for PDAMs 
in North Sumatra as we continued to build and strengthen institutional, financial, and 
technical capacities.   
 
PDAM Tirta Sari Kota Binjai: Training and capacity development activities included debt 
restructuring assistance, workshops/training for up-rating water treatment plants, plus 
support for development of DED for optimizing intake and raw water resource 
development. Leveraging efforts have resulted in Rp. 1.8 billion for tertiary distribution 
systems from APBD and central government budgets.  Additionally, Rp. 10.7 billion is now in 
the pipeline for 2009 (Rp. 7.1 from national budget, Rp. 3.6 billion from City Budget) for 
optimizing raw water resources and water treatment. 
 
PDAM Tirta Wampu Kabupaten Langkat received assistance from ESP in optimizing 
distribution and meter management involving the leveraging of Rp. 600 million from the 
Langkat District Budget. ESP also provided assistance to the local government of Kab 
Langkat to conduct a fit and proper test for the selection of the new executive director of 
the PDAM. This is the first time that they have used a fit and proper test for hiring purposes 
and it ensures quality leadership at the director level. 
 
PDAM Tirta Nauli Kota Sibolga: ESP provided a range of technical support from on the 
job training in billing systems, to preparation of a master plan to GIS training for system 
mapping to DED for raw water transmission.  The water treatment plant utilizing an ESP 
design and central government funding of Rp. 2.4 billion was inaugurated in April. ESP 
assisted the PDAM in leveraging Rp. 1.16 billion for reservoir construction, Rp. 540 million 
for management information systems and GIS systems in 2008.  For 2009, ESP facilitated 
meetings with the Public Works Ministry in Jakarta that have resulted in earmarks of Rp. 11 
billion for the coming year with an additional city government funds of Rp. 4 billion for raw 
water and distribution system expansion. 
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PDAM Tirtanadi Medan: ESP assisted Tirtanadi and the Medan local government to 
organize a debt swap program with Cipta Karya  of Public Works involving investment in 
water supply programs for low income communities, plus an assessment of new water 
distribution systems for poor communities in the villages surrounding the new Kualanamu 
airport in Deli Serdang.  PDAM will provide a share of the budget for these efforts 
amounting to Rp. 5.472 billion in 2008 and Rp. 1.9 billion in 2009. ESP also provided 
facilitation and technical assistance to PDAM Tirtanadi for developing a five-year plan for 
water for the poor for Medan City, including initial negotiations with the Public Works 
Ministry in Jakarta for funding support. Assistance for leveraging of funding was provided to 
PDAM Tirtanadi in applying for Rp. 45 billion (2009-10) from the national development 
budget to be used for expanded raw water resources development and distribution systems. 
ESP also introduced the micro-credit to the PDAM and Bank Sumut.  The MOU is expected 
to be signed in October. 
 

OTHER HIGHLIGHTS   
• Congressional staff delegation visit: Craig Higgins and Steve Marchese, accompanied 

by  Dorothy Rayburn of the State Department and Chris Edwards of USAID visited a 
community-based water supply system serving 170 households, including a school and a 
mosque in Yong Panah Hijau Medan and upcoming 3,543 house connections in Belawan.  
The decentralized waste water treatment system (DEWATS) in RUSUNAWA (Low 
income apartment) was also visited.   

• Community environmental health:  ESP Medan has been key in organizing an 
Indonesian version of the Hesperian Foundation’s new book on community 
environmental health. The Hesperian Foundation will provide US $5,000 in seed funds 
for the project.  The University of California Berkeley and the Ford Foundation have 
also indicated interest in participating in this ESP coordinated effort.   

• A cross-community Field Day was held to present the results of farmer-led research 
on ecological citrus production in collaboration with Clemson University and FIELD 
(USAID CRSP).  The word is spreading and demand for training in ecological methods 
that improve soils, stabilize yields, and increase profits is growing. 

• ESP launched participatory biodiversity surveys with community partners from 
the TAHURA Conservation Forum in three villages in the upper Deli Watershed, later 
spreading to other villages in the Sibolangit Spring area. 

• Follow-up actions of PPSDA (Perempuan Peduli Sumber Daya Air): A village 
clean-up and tree planting program was conducted in Sibolangit sub-districts involving 
women in 9 villages as part of Independence Day (17 Agustus) festivities.  PPSDA 
collaborated with BAPEDALDA,  Bank Pohon, schools, local leaders and ESP Field 
School alumni. 
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Map Annual Report 2008 North Sumatra-2
Mini ESP Program Update

inTAHURA Bukit Barisan Area

• WSM forum Arih Ersada inaugurated 
around Tahura Bukit Barisan to 
improve conservation management of 
25,800ha of high biodiversity protected 
area. 

• 7 community groups in Lau Biang Sub-
Watershed  initiate land rehabilitation 
activities

• Land and forest rehabilitation 
undertaken via tree planting on  130,3 
ha in Lau Biang Sub Watershed and 
TAHURA Bukit Barisan.

• 1 local policy supporting  participatory 
watershed management generated in 
Penampen.

• Participatory village maps developed 
for 4 villages in the  Lau Biang Sub 
Watershed

• PES initiative in Karo District

Jaranguda, Serdang, Penampen, Merdeka, Gung Pinto, 
Kuta Rayat, Kuta Gugung, Dolat Rakyat,  Kebayakan, 

Sikab, Tangkidik, Gurisen, Barus Julu, Pertumbuken and 
Tanjung Barus



• Solid waste management issue in 
SDN Sikeben.

Location of Spring PDAM 
Tirta Nadi Sibolangit

Location of Intake PDAM 
Tirta Nadi Deli Tua

Map Annual Report 2008 North Sumatra-3
Blue Thread Strategy Update

for Lau Petani Sub Watershed in Deli Watershed

Sayum Saba, Rumah Sumbul, Puangaja, Bandar Baru, Doulu, 
Sikeben, Martelu and Semagat Gunung Villages

Sikeben

• WSM Forum Formasi Pelita Kasih launched in the Sibolangit
sub-district, motored by Field School alumni.

• 7 Cacao Agro-forestry Field Schools, 1 Agro-forestry Field 
School and 1 Livelihoods Field Schools.

• Land and forest rehabilitation undertaken  through tree 
planting program on 57 ha

• “Tabungan Konservasi” program initiated through training 
and module development of environmental education in SMP 
Negeri 1 Sibolangit.

• Village clean-up by PPSDA 
(Perempuan Peduli Sumber Daya
Air)

• Solid Waste Management curriculum 
implemented in SD Negeri 101842 
Sikeben.

• maps of the PDAM 
Tirtanadi’s Sibolangit Spring 
System catchments area 
developed



Map Annual Report 2008 North Sumatra-4
Blue Thread Strategy Update

for Wampu Watershed (including Karo and Langkat districts)

Location of Intake PDAM 
Tirta Sari Binjai

Location of Intake PDAM 
Tirta Wampu Stabat

Location of Intake PDAM
Tirta Wampu Tanjung Pura

JARING HALUS

BOHOROK

SUKA MAJU

Bohorok

Jaring Halus, Selotong dan Pantai Gading (Langkat Timur 
Laut Wildlife Sanctuary), Bohorok and Karya Maju, 

Langkat District

Karya Maju Village
Tanjung Pura, Langkat

PDAM Tirta Wampu
Langkat

Jaring Halus, Selotong and Pantai Gading.

• Collaborative with Bapedalda North Sumatra for Mangrove Rehabilitation in 
Langkat Timur Laut and Karang Gading Wildlife Sanctuary.

• Participated in Fit and Proper Test 
for new Dirut PDAM Tirta Wampu
Langkat.

• Credit Union and Clean Water 
for the Poor in Karya Maju
Village, Langkat.

• Participatory biodiversity study conducted for management plan  
development, and land and forest rehabilitation through tree planing
undertaken.

• Land and forest rehabilitation undertaken through tree planting program 
on 29 Ha in Bohorok Sub Watershed  

• Identified health and hygiene problems with Posyandu
• CGH training in schools in Bohorok; Health Hygiene training for Field 

School and the community.



Map Annual Report 2008 North Sumatra-5
Clean, Green and Hygiene Strategy Update

in Medan Metropolitan Areas

Medan City Belawan

Simpang Selayang Tembung

Medan City (Aur, Sei Mati, Kampung Baru and Tanjung Mulia)

• Integrated BHS prgram in Medan 
focused upon Aur Village and 
work with Posyandu cadre.

• POKJA Sanitasi successfully leveraged 
funding from GOI.

• CBS DEWATS at Pesantren along with solid 
waste management

• Plastic washing machine strengthens the 
solid waste management program of 
MAPEL

• National Childrens Day/17 Augustus “Aku Pahlawan
Lingkungan....Bersih, Hijau, Sehat jadi impianku.....”, including 61 
schools in Medan (33 Kindergarten and 28 Primary Schools) 
and over 1200 students.

• Village volunteer giving 
testimonial on Health Hygiene 
campaign during refresher 
training for community cadre.

• Training for cadre from 43 
Posyandu in Medan City 
undertaken..

• 25 CBOs established 3,543 house 
connections in joint Water for the Poor 
program



Location of Intake PDAM 
Tirta Nauli Sibolga

Map Annual Report 2008 North Sumatra-6
PDAM Institutional Development Program in Sarodik Sub Watershed 

(including Tapanuli Tengah Districts and Sibolga Municipality) in Tapus Lumut Watershed

PDAM Tirta Nauli
Sibolga

• Training GIS and GPS for 
mapping distribution system for 
pipes and training for 
optimalization of the 
computerized billing system.
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Map AR 4 Jakarta-1.
ESP Integrated Approach Update

for Jakarta Region

Kab. Tangerang

Kota Tangerang

Kota Depok

Kota
Bekasi

Kab. Bogor

Serpong

Cilangkap

Jakarta Utara

Jakarta Timur

Jakarta Selatan

Jakarta Pusat

Jakarta Barat

Province of West Java

Province of Banten
Province of 
DKI Jakarta

Java sea

Clean Green and Hygiene School-
Based Program

A total 42 4th and 5th grade students from 3 
Islamic elementary schools participated in a 
training series. These students are called ACiL
(Children Loves the Environment). The ACiL
team is expected to become the agent of change 
in each school to convey and directly implement 
the messages they learned from the training 
series. A school work plan was also developed 
to integrate ACiL into school curriculum and 
activities.

Clean Green and Hygiene in 
Kelurahan Penjaringan

Rumah Kompos (Compost House) has treated 
more than 9,200 kg of organic waste since 
December 2007, involving 98 households and 
22 food stalls, including 15 fruit stalls. 190 kg of 
the total 500 kg compost produced was sold.

USAID Anchor Site in Jembatan
Besi RW 04 & Penjaringan RW 13 

for  “Water for the Poor”

Three community-based organizations  were 
established to manage 3 master meter systems 
in two locations; one is funded by an ESP small 
grant and the other by HP3/Lestari. 89 
households are connected to the systems. PT 
Palyja (water service company) will contributed 
Rp 100 million towards the master meter 
installment costs.

USAID Anchor Site in Kelurahan Petojo Utara 
and Kelurahan Jembatan Besi

Petojo Utara and Jembatan Besi are now very active in plastic waste 
recycling. A total of 80 products were produced and sold, earning nearly Rp
4 million in only six months. A community network and lesson learned 
forum was also initiated.

Field School Approach in Bintaro
Lama and Pulo Kandang

The Field School approach was piloted in an 
urban setting in Bintaro Lama (South Jakarta) 
and Pulo Kandang (North Jakarta) with Yayasan
Emanuel Water Program. 36 people from both 
communities participated in the field school 
process.



 

.
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SECTION 2.3. 

JAKARTA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
This year, ESP Jakarta built a strong foundation for program sustainability at the community 
level. Recognizing that each community has its own characteristics, ESP’s program designs 
started with each community’s priorities for improvement and capacity building needs. In 
one community, improved livelihoods from the sale of compost and recycled plastic bags 
served as stimulus for community participation in community-based solid waste 
management. In another community, increased understanding of the human health impacts of 
poor sanitation motivated the community to improve communal sanitation systems and 
served as the entry point for further program planning, such as recycling and composting and 
handwashing with soap. This community diversity has enriched the program and ESP has 
taken advantage of this diversity by sponsoring cross-visits and lessons learned sharing 
opportunities for communities within and outside of Jakarta to learn from and inspire one 
another.  
 
This year, the USAID Anchor Sites in Jembatan Besi (West Jakarta) and Petojo Utara 
(Central Jakarta) continued to focus on water for the poor through the establishment of a 
master meter, monitoring sanitation improvements, strengthening the community solid 
waste program, and conducting health and hygiene workshops and campaigns. In Penjaringan 
(North Jakarta), modification of the combined household-communal composting increased 
the production of compost, while gutter cleaning and brick making from gutter debris is 
being piloted. The Clean Green Hygiene school program was completed in three Islamic 
elementary schools. And ESP Jakarta piloted the use of Field School approaches in an urban 
setting for the first time in two urban slum areas: Pulo Kandang (North Jakarta) and Bintaro 
Lama (South Jakarta) in collaboration with the Yayasan Emmanuel Water Program. 
 

INTEGRATED SITES 
Clean, Green and Hygiene in Kelurahan Penjaringan, North Jakarta 
HP3/Lestari program is a 3.5 year participatory action research program in RWw 8, 12, and 
13 of Kelurahan Penjaringan, North Jakarta, which started in June 2006. The program aims 
to reduce environmental impacts while improving economic welfare – including health – of 
the community, through testing of pilot projects on water, sanitation and solid waste 
services. 
 
In this site, ESP works with IDRC (International Development Research Centre) of Canada, 
Mercy Corps, Swisscontact, URDI, and North Jakarta Municipality. 

• Composting: Household and communal composting has been implemented in RW 13 
since December 2007, involving 98 households and 22 food stalls, including 15 fruit 
retailers. More than 9200 kg of organic waste have been processed, producing nearly 
500 kg of compost, of which 190 kg has been sold. The communal Compost House 
(Rumah Kompos) has also trialed various composting methods as a comparison study, 
which was supported by another IDRC funded project implemented by BaliFokus. ESP 
initiated the concept paper for this composting study and provided technical assistance 
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in the form of project planning, monitoring and evaluation, and presenting lessons 
learned in national workshops and exhibitions, such as the National Sanitation Summit 
and Community-Based Solid Waste Management Workshop. In November, ESP also 
sponsored a cross-visit of residents from RW 12 in Penjaringan to learn about plastic 
recycling in Bandung and RW 12 residents are now actively recycling plastic.  

• Community Based Sanitation pilot project: The HP3/Lestari project has 
completed a pre-feasibility of septic tank sludge removal and treatment, and is now 
developing a Detail Engineering Design (DED) and Bill of Quantity (BoQ) through a 
subcontract to IATPI (Association of Environmental Engineer). ESP contributed a draft 
scope of work and reviewed the proposals submitted by subcontractors for the design 
of the septic tank sludge treatment plant, which will have a capacity of 2.5 m3/day for 
households in RW 8 and RW 12. As the remaining project time is very limited and based 
on recommendation from IDRC, the program is discontinued, instead, HP3/Lestari will 
promote the construction by local government agencies.  

• Gutter sludge transformed into bricks: HP3/Lestari implemented a gutter cleaning 
in RW 8 and will help the community further process the sludge to be used as raw 
material for bricks. A community training workshop on how to do this was conducted 
by a local NGO (LPPSE or the Institute for Economic Social Studies and Development) 
and cadres from Kelurahan Kedaung (Kali Angke, West Jakarta), who have already 
successfully done this. Laboratory testing to measure the trace of heavy metals and 
hazardous materials in the gutter sludge were conducted. During the first two 
implementation phases, HP3/Lestari has cleaned nearly 800 m length of gutter and 
collected more than 700 sacks of mud weighing more than 11 tons. The pilot brick 
production from gutter sludge will start in October. 

• Master water meter gets underway: A DED and BoQ was developed for the design 
of a master water meter for RW 12 that will serve 60 households. A community-based 
organization was established and capacity building workshops for the community on 
operation and maintenance have been conducted. ESP also leveraged the financial 
support of PT Palyja (the water company for this area) for this work. 

 
Anchor Sites in Petojo Utara (Central Jakarta) and Jembatan Besi (West 
Jakarta) 
Early this year, ESP conducted a participatory program evaluation and workplan 
development process in the two Anchor Sites of RW 08 Petojo Utara and RW 04 Jembatan 
Besi to review progress to date and set forth new activities for the year. A list of priority 
programs were identified, namely: improvement of composting practice, training of plastic 
waste recycling, comprehensive program monitoring activities and intensive campaign on 
hygiene behavior change. Particularly for Jembatan Besi, increasing access to clean water and 
improving sanitation facilities were the community’s top priorities. Other highlights this year 
include: 

• Easy-to-use guidelines and training tools for community cadre: ESP developed 
and distributed a set of training modules on community-based solid waste management 
that consist of a handbook, flip chart and guidelines for facilitator. This interactive 
module was pre-tested and used during cadre training conducted in Petojo Utara and 
Jembatan Besi prior to distribution to government and ESP partners. It has been 
distributed to other ESP HPP and government partners. 
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ESP JAKARTA 

Ibu Halimah, a cadre from Petojo Utara (left) is making handbags from flexible plastic 
waste during a one-day training with Plastic Works, an independent organization which is 
very successful in developing a profitable recycling model in Jakarta. Cadres of Petojo 
Utara and Jembatan Besi (Jakarta) and Bandung are holding handbags they made in the 
training. 

• Plastic recycling and composting training: ESP facilitated a cross-visit for Jakarta 
community cadres to ESP sites in Bandung in March to learn about the master meter 
system and plastic recycling. ESP also facilitated the cadres of Petojo Utara and Jembatan 
Besi to join various workshops and events to disseminate lessons learned and establish 
networking and marketing opportunities. This includes one full day training by Plastic 
Works (a small enterprise for flexible plastic recycling) in August to expand the 
communities’ skills and abilities in product design.  Following these activities, the 

community of Petojo Utara has continuously recycled their plastic waste, producing 
more than 65 products and earning more than Rp 3.5 million) for the community. For 
composting, the community produced 50 kg of compost, which they used for household 
plants as part of their neighborhood regreening effort.     

• Master meter water supply system: A master meter water supply system covering 
2 RTs in RW 04 Jembatan Besi was implemented through a small grant awarded to the 
Association for Community Empowerment (PPKM).  39 houses will be connected to the 
two master meter systems. PPKM initiated the program with community socialization 
and Participatory Rural Appraisal (PRA) that included focus group discussions, transect 
walk and community mapping, followed by the creation and capacity building of a 
community-based organization to oversee operation and maintenance. PPKM also 
conducted health and hygiene campaigns and oversaw the construction of the master 
meter. The unexpected fuel price increase in May 2008 increased the cost of materials. 
In response to this, ESP and PPKM worked out a budget reallocation. A contract 
amendment for a no-cost extension was also agreed upon, as a result of a delay of the 
master meter installment by PT Palyja until the end of October 2008. 
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PRIMATMOJO DJANOE/ESP JAKARTA 

39 students from ACiL (Children 
Love  Environment) team visit the 
water treatment plant of PT Aetra 
Air Jakarta in Buaran-East Jakarta. 
Through this visit, ACiL students 
understand the importance of water 
conservation because it is difficult and 
expensive to treat raw water into 
clean and potable water.  

• Sludge testing from MCK++ passes with 
flying colors: After 9 months of operations, 
the effluent from the MCK++ Petojo Utara 
was tested by a reputable environmental 
laboratory to monitor its compliance with a 
local regulation of the Governor Jakarta No. 
122/2005. Of the seven observed parameters, 
five are far below the standard concentration 
of communal domestic waste water effluent 
(pH, organic matter, oil and grease, COD and 
BOD). Only two parameters (ammonia and 
detergent) exceeded the standard. Based on 
ESP’s observation, this is due to improper use 
of the washing area for urination as well as 
more laundry activities then planned. Both 
topics will be discussed and resolved with the 
community. 

• Health and hygiene campaigns: As part of 
the Indonesian Independence Day celebrations 
this year, Petojo Utara conducted a 
community campaign to promote Air RahMat, plastic waste recycling and handwashing 
with soap. A walkathon and plastic waste recycling competition between 5 RTs was held. 
In September, during Ramadhan, the Jembatan Besi community conducted a campaign to 
promote community awareness of the link between Islam and health and hygiene 
behaviors. Two hundred people from 8 RTs participated in this campaign. 

• Petojo Utara hosts numerous visitors: ESP Jakarta sponsored a cross-visit for ESP 
cadre from East Java to visit ESP’s Anchor Sites in Petojo Utara and Jembatan Besi to learn 
about a combined water supply, sanitation and solid waste program and also to one 
independent successful community-based solid waste program in Rawajati, South Jakarta. 
The community of Petojo Utara also hosted numerous other visitors this year, such as 
PKK Kab. Katingan (Central Kalimanatan), the mayor and governor of Jakarta, delegates 
from the National Sanitation Summit and the National Conference on the ‘Jakarta Initiative 
to Fight Climate Change” as well as from the Philippines. Another visit by a larger, USAID 
funded, community water program in Pakistan is currently planned for October 2008 

 
Clean, Green and Hygiene for CCFI Learning Centers in Jakarta, Tangerang, and 
Depok 
As a follow up to the recent successfully completed ESP-CCFI collaboration on the Cinta Air 
Program, ESP and CCFI continued the collaboration through establishment of a community-
based learning center in Petojo Utara as well as adopted ESP’s community-based approach for 
the well established CCFI learning centers. The first initial site assessment was conducted 
early this year followed by a thorough observation in two RWs in Petojo Utara. As the 
learning center is aimed to empower the youth, the best location would be in RW 02 where 
the youth organization or Karang Taruna is very active, while in RW 08, the majority of the 
activities are done by male and female cadres. These findings will be used to develop an 
appropriate program strategy to be implemented in the next annual period. 
 
Hardware Follows Software for ESP School-Based Program in Jakarta 
This year, ESP worked with 8 primary schools on health and hygiene activities, starting with 
training for teachers, developing school-based work plan, training and establishing a core  
group of students to become the agent of change through conducting campaigns and  
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workshops. The program was part of ESP’s support to several different partners, namely 
Decentralized Based Education (DBE) as part of a USAID’s school-based integrated program, 
Helen Keller International (HKI) and HP3/Lestari. For the USAID integrated program, ESP 
continued to support the two schools originally, but no longer, assisted by DBE.   

• Clean Green Hygiene at three Islamic elementary schools: ESP conducted a 
series of health and hygiene training workshops for teachers and students from three 
Muslim elementary schools: MI Al Ifadah (Penjaringan), MI Al Falah (Kramat) and MI Al 
Mamuriyah (Menteng) as a follow up to school workplan developed last year. A total of 
42 students were trained to become the agent of change for their fellow students. These 
core students are called the ACiL (Children Love the Environment). Through a 
combination of classroom and outdoor  activities for the ACiL students, ESP introduced 
the fecal-oral transmission diagram, proper handwashing with soap practices, 
conservation and water management, sanitation and solid waste handling, and school-
based health and hygiene behavior. A workshop for 44 teachers from all  schools was 
also conducted to evaluate the whole process and plan upcoming activities.  

• Teacher training for USAID’s Opportunities for Vulnerable Children: ESP 
conducted a series of training and workplan development workshops with 65 teachers 
from five primary inclusive schools that are participating in USAID’s Opportunities for 
Vulnerable Children program implemented by HKI. ESP and HKI jointly monitored the 
progress and work plan implementation. With minor assistance provided by both ESP 
and HKI, parts of the school-based workplans were put into practice. Portable hand 
washing stations are now placed in front of each classroom and the health and hygiene 
“snakes and ladder game” is used as a teaching material. 

 

OTHER HIGHLIGHTS 
• Field School approach for urban communities: Starting in July, ESP Jakarta and 

Yayasan Emmanuel (YE) Water Program jointly implemented a participatory community 
action plan development process using ESP’s Field School approach in an urban setting 
for the first time. Two locations were selected (Pulo Kandang and Bintaro Lama), which 
are representative of Jakarta’s urban slum areas with poor environmental conditions and 
prone to flooding. Residents in these communities have no or very limited access to 
clean water and sanitation facilities. Open defecation and open dumping of solid waste 
into rivers and drainage ditches is widely practiced. The Field School approach used 
health and hygiene issues as the entry point to working with these urban communities.  
 

 

 
ESP JAKARTA 

ESP piloted the Field School approach in two urban settings in Pulo Kandang (left), 
a densely populated swampy area, inhabitated by 725 households, and Bintaro 
Lama (right) a housing cluster of scavengers, populated by 164 households. 
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ESP JAKARTA 

Several Jakarta field assistants listen to an 
explanation from a participant of the 
Bamboo Field School in Citrosono Village 
during field work.  

A total of 18 people (all women) from Pulo Kandang and 18 people (both men and 
women) from Bintaro Lama participated in the Field Schools. To date, the two 
communities have completed 10 of the 14 Field School sessions. Next year, the program 
will continue with livelihood analysis, development and implementation of community 
action plans, and Field Day. 

• Internship program: Starting in mid-
July, five university students from 
Paramadina University joined in an 
internship program with ESP Jakarta for a 
two-month period. The program 
provided the students with direct field 
experience with community-based 
development. The students were posted 
in different ESP programs in Jakarta and 
got to participate in various activities, 
such as health and hygiene school-based 
activities, program monitoring, and 
longitudinal studies. 

• ESP field assistants’ capacity 
building workshop: ESP Jakarta Field 
Assistants participated in the week-long 
ESP Field Assistant capacity building 
workshop held in Salatiga in August. Field 
assistants shared their experiences in providing technical assistance, community 
development, and networking. 

• GTPS-Jejaring AMPL: Since a CBSWM Workshop on January 2008, ESP has actively 
been involved in Jejaring AMPL, particularly the Solid Waste Task Force (GTPS). The 
task force’s main agenda is to support implementation of a recently issued solid waste 
law (UU 18/2008). Collaborating with ESP-POC team, ESP facilitated a small workshop 
for GTPS members on May 2008, resulting in recommendation for a government 
regulation related to the UU 18/2008.  This initiative has been followed up by other 
workshops held by Bappenas and MoE, including Extended Producers Responsibility 
(EPR) and community participation. 

• Cinta Air Program Monitoring and Evaluation: Seven months after the closing of 
the Cinta Air Program, ESP conducted program monitoring and evaluation with the 
community of Wangkal, Kalijaya village in May 2008. Nearly all the rehabilitated shallow 
groundwater wells are still functioning, except one well which has a broken hand pump. 
In five wells, the number of people who are using the wells has also increased by 50-80%, 
adding around 40 households to the original numbers of beneficiaries (329 households). 
For the three communal latrines constructed by Cinta Air, the numbers of users have 
slightly increased, with an additional 3 households as beneficiaries. ESP also monitored 
the quality of the wastewater effluent; out of the seven monitored parameters, only two, 
(ammonia and detergent) exceed the standard. The other MCK constructed by 
Puskesmas is no longer used due to electrical power having been disconnected by PLN. 
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Field School “My Real School”: Forty-year old 
Hadriyah is a proud mother of three sons and a Field 
School participant in the poor, densely populated urban 
neighborhood of Pulo Kandang. Originally from Makassar, 
she has lived here since 1996, where she works as a food 
vendor to help support her family after her husband 
retired. She is smart, active and never missed any Field 
School sessions. “After doing the transect walk, I started 
to realize we have many environmental problems, 
particularly on sanitation, clean water and solid waste. All 
the garbage and human excrement we throw into the 
swampy area beneath our houses keeps coming back into 
our yards,” she observes with great concern “I hope we 
will improve our behaviors so there will be no open 
defecation. A nice and clean communal toilet with proper 
septic tank and communal solid waste bin should be 
available in every corner,” she added.  

NUR ENDAH SHOFIANI/ESP JAKARTA 

Hadriyah participates in a 
Field School session on the 
Transect Walk Analysis in 
her densely populated urban 
community in Pulo Kandang, 
Jakarta.  

 
ACiL, a synergy with school curriculum: Pak 
Rahmat, a teacher at MI Al Ifadah Penjaringan, is an active 
community cadre for the HP3/Lestari program and a 
member of Dewan Kelurahan (Kelurahan Board) in 
Penjaringan. He assisted the ACiL (Children Love the 
Environment) program design and implement the Clean 
Green Hygiene school program so that the future 
generation will act on their environmental awareness. 

 
ESP JAKARTA 

Pak Rahmat practices 
handwashing with soap 
during a teachers’ workshop 
to support the Clean Green 
Hygiene school program at 
three Islamic elementary 
schools.  
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SECTION 2.4. 

WEST JAVA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
 

ESP WEST JAVA 

The Bupati of West Bandung, Abu Bakar, 
contributed 500 tree seedlings, 6 
infiltration wells and 26 biopores  to 
community groups at Feld Day in 
Lembang.  

ESP has leveraged the support of a broad 
range of stakeholders in West Java, such as 
international and local NGOs, the private 
sector and local government. Of particular 
note is ESP’s work with PT. Indonesia Power 
(a subsidiary of PT Perusahaan Listrik Negara 
(PLN)), which contributed Rp 170 million for 
the implementation of TOTs for 33 
community members and field schools in five 
villages in the Cikapundung subwatershed.  
Indonesia Power also contributed tree 
seedlings for land rehabilitation and pipes to be 
used for transporting liquid waste from a diary 
farm near the PDAMs water supply to avoid 
contamination. Other major accomplishments 
this year include: 
 

• A community watershed management organization called PORTAB (Persatuan 
Organisasi Rakyat Tatar Alam Bandung) was established that focuses on forest and 
land conservation. PORTAB worked with the local government to prepare the 
Cikapundung watershed management action plan and the government has started to 
implement conservation activities. PDAM Kota Bandung provided 1,500 tree 
seedlings and the Provincial Office of Environment provided 100 fruit tree seedlings 
which were planted by communities on degraded lands. PDAM Kota Bandung also 
contributed Rp 20 million towards the community tree planting event to protect 
Cikareo spring, which is a raw water source for the PDAM. PORTAB and the 
community established a community tree nursery which has produced 30,000 multi-
species tree seedlings. PERHUTANI provided land for coffee plantation 
establishment in five villages (Wangunharja, Cikole, Jayagiri, Cikidang, and Suntenjaya 
in the Cikapundung sub-Watershed). PORTAB organized the Field Day that 
assembled local government, private sector, and the community members who all 
committed to re-green the sub-district of Lembang and protect water sources in the 
district of West Bandung. PDAM Kota Bandung contributed 500 tree seedlings, 
biopore equipment and six infiltration wells. 

• GNKL-PBNU adopted the Conservation Village Model at twenty pesantren in three 
villages in Sukabumi (Cikarae Thoyyibah, Cikiray and Mekarnangka). The activity is 
fully supported by the Forestry Department, BP DAS, PERHUTANI and the Gunung 
Gede Pangrango National Park (TNGGP). 
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• The Office of the Environment of the district of Bandung supported the ESP 
program through the Critical Land Rehabilitation Movement (GRLK) together with  
PT PLN  and the West Java Provincial Center for Workers’ Education and Training, 
which donated 2,000 jackfruit seedlings, coffee, avocado, and durian, which were 
planted on a 4.5 ha plot of village land in Mekarwangi, Cikapundung sub-watershed.  

• The Latter Day Saint Charity (LDSC) contributed Rp 8 billion to increase access to 
clean water in 5 villages in Cikapundung, Kabupaten West Bandung. 

• ADB provided funding for feasibility studies on raw water supply in greater Kab 
Subang that will be shared by four PDAM. 

• FORESTA, an ESP grantee, worked collaboratively with PT Telkom to plant 5,000 
tree seedlings with a value of Rp 25 million in the Cilaku sub-watershed. 
PERHUTANI and the Forestry Agency will assist the community monitor the 
survival rate of the trees.  

 

INTEGRATED SITES UPDATE 
 
Mini ESP in Cikapundung sub-watershed 
 
The quality and quantity of water in the Cikapundung sub-watershed is decreasing due to 
mismanagement of the watershed by direct and indirect water users from within and 
surrounding the watershed. There is a need to conserve forest land and protect water 
sources, such as springs and rivers. ESP is working in collaboration with local government, 
private sector, PDAMs, and the community to protect the watershed from further 
degradation. Highlights of activities in the Cikapundung sub-watershed include:   

• Field school at 5 villages: In collaboration with PT. Indonesia Power, ESP conducted 
field school at 5 villages (Cikole, Jayagiri, Pagerwangi, Langensari and Cibogo) in the 
upper Cikapundung sub-Watershed. Through the field schools, communities identified 
critical issues that need to be addressed such as “pirating” top soil in the forest, planting 
of elephant grass in restricted areas, water pollution from cattle farms (where the 
manure is disposed into waterways), and declining water discharge of springs compared 
to previous years. An action plan was developed and socialized to respective 
stakeholders.  On the field day, a number of stakeholders provided assistance such as 
seedlings to protect springs. PDAM Kota Bandung provided 6 infiltration wells, 500 trees 
and 26 bio-pore drills, and the local forestry department contributed 5,000 multi species 
tree seedlings for land rehabilitation.  

• Tree planting and maintenance: Community groups planted 34,350 tree seedlings 
of surian, mango, durian, avocado, eucalyptus, and silver oak on 67 ha of privately owned 
land. The community tree nursery has prepared 30,700 tree seedlings for the upcoming 
planting season (October - December 2008).  

• Biogas: “After using biogas, I could reduce my dependence on kerosene,” said Ahya, a 
45 year  old man from Suntenjaya Village. Three households are converting cow manure 
into biogas for cooking. This is a pilot innovation that emerged from the Field School 
action plan in Suntenjaya. Sekolah Tinggi Kejuruan Ilmu Pendidikan (STKIP) supported 
the technical aspect of the biogas process. Approximately 35% of the villagers are cattle 
farmers (with 3,000 cows) and this program can be widely replicated.  
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• WSM forum development: ESP facilitated the establishment of PORTAB (Persatuan 
Organisasi Rakyat Tatar Alam Bandung), a watershed management forum comprised of 
community groups and multistakeholders, such Public Work Department, Environment 
Department, PDAM Kab Bandung, PT. Indonesia Power, local NGOs, and Bappeda West 
Bandung district. 

• Community-based solid waste management:  Twenty cadres from RW 15 
(Tamansari, Kota Bandung) are strengthening waste management practices in 
neighboring RW 7 and 9. The cadres held community meetings on composting 
techniques to promote the importance of garbage separation instead of disposing of it 
into the river.  Plastic waste is now being reused as raw material for bags and wallets 
that the cadres have sold to generate an average of Rp 100,000 per month. RW 5 in 
Wangunharja village constructed a communal composter that now serves 90 
households. The compost is used in their gardens and plastic waste is sold to collectors. 
The village is much cleaner as a result.   

• Clean Green Hygiene Schools:  Seven elementary schools in Tamansari, Bandung, 
implemented the Clean, Green Hygiene program. Each school now conducts 
handwashing with soap during the school breaks, disposes solid waste into trash bins, 
and maintains a school garden. Most of the trash bins were provided by PT. Unilever 
with a total value of Rp. 11million.  Through the small grant program, five schools in 
Lembang are also now implementing the CGH school program. 

• Clean, Green Hygiene Community: The community of Cireyod, Cikidang Village, 
will shape their kampong into a clean, green, and hygiene place. Each household will have 
2 bags to dispose waste and the kampong provided trash facilities located in three 
locations in the kampong. Handwashing with soap campaigns were conducted at 
‘posyandus’ with the communities. To support this activity, handwashing basins were 
provided at three posyandus.  In addition, the community also plant 180 coffee plants, 
cinnamon and lime in the area as a promotion to re-green the area. A local 
entrepreneur and community member, Mr. Wawan Suhendar, donated Rp 44 million to 
install a water supply network using the water source at Cirambi. In return, he 
requested the water users to contribute Rp 10,000 per month for maintaining the 
system.  

• Sanitation mapping: ESP conducted sanitation mapping to assess the sanitation 
system at the sub-village of Babakan in Ciparay.  This pilot project will cover 500 
households. In addition, at the sub-village of Pasirluyu, PDAM has constructed a 
communal septic tank for 200 households and ESP is facilitating the community to take 
part in the program.  

• Multi-media campaign on water conservation: The implementation of the ‘Water 
Source Conservation’ multimedia campaign started with a discussion with NGOs, 
assessment of the condition of water sources in West Java, and continued with a West 
Java media gathering. Resource persons in that discussion were PDAM Kota Bandung, 
the candidate for Mayor for Kota Bandung, and PSDA. A media visit was conducted to 
Cibogo village and spring protection at Cikareo for journalists to see a spring protection 
program and zonation system. Other media campaigns were conducted through the 
local new paper (Pikiran Rakyat) and radio talkshows in Bandung. 
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Blue Thread in Cikundul-Cilaku Sub Watershed, Cianjur 
The community and PDAM 
Kabupaten Cianjur are dependent on 
rivers and springs in the Cikundul- 
Cilaku sub-watershed for their water 
supply. Forest and land rehabilitation 
are greatly need in the sub- 
watershed. The community is making 
significant progress converting 
organic waste into compost and 
school children are adopting clean, 
green, hygiene behaviors into their 
lives at school and at home.  

• Land rehabilitation in the 
Cikundul-Cilaku sub-
watershed: Working 
collaboratively with the Forum 
Kerjasama Para Pihak of 
Cikundul sub-watershed, 12,600 
trees were planted in the 
upstream area of the Cikundul 
sub-watershed.  Tree seedlings 
were contributed by Dinas PKT 
(1,000 seedlings), Perhutani 
(4,000 seedlings), Kantor Andal ( 
1,600 seedlings), and BP Das 
(6,000 seedlings). This has 
become a routine activity and is 
now supported by Sukatani 

village decree on land rehabilitation. ESP also worked collaboratively with PT. Telkon 
and the community to plant 5,000 suren trees along 5 km of roadside. 

DANGDANG : 
A FARMER ENVIRONMENTALIST FROM 
THE VILLAGE OF CIRUMPUT 
 

 

“It appears that tree 
planting has many 
benefits. A number of  
almost dry springs in the 
village of Cirumput are 
now functioning again 
because the commmunity 
is actively planting trees 
around springs,” 
comments Dangdang, a 
28-year old village  

facilitator from Cirumput village. Due to his 
community organizing skills, community members 
have successfully rehabilitated 35 ha of degraded 
land by planting trees. In addition, Dangdang 
initiated an MoU between farmers groups and the 
village government of Cirumput to rehabilitate 
degraded village lands. To improve the 
community’s access to clean water, Dangdang also 
worked with Dinas Cipta Karya Kab Cianjur and 
the community to construct 4 km of water 
pipeline that will serve 400 households.  

• Monitoring trees: JAMPEDAS and FORESTA both received ESP grants to monitor 
203,085 trees planted in the Cikundul sub-watershed (which have a survival rate of 84%) 
and 168,400 trees planted in the Cilaku sub-watershed (which have a survival rate of 
53%). The main cause of the lower survival rate in Cilaku was a prolonged dry season 
and land tenure conflict. The two NGOs are ready to plant another 66,900 trees to 
replace the ones that didn’t survive. 

• Conservation Village Model: The conservation village model introduced by ESP, 
TNGGP and the local government of Kabupaten Cianjur has become a platform for 
conservation expansion in the area and will be implemented from 2009 to 2012.  The 
program will start with the establishmenmt of one conservation village in each sub-
district of Kab Cianjur.  

• Community-based solid waste management in 5 villages: The communities of 
Sukatani, Cirumput, Limbangansari, Cipendawa, and Cibadak are all implementing 
improved solid waste management, using communal composters to produce compost 
for their gardens and farms.  Each village received 2-3 composters, which are being used 
by an average of 5-10 households per village.  In addition to composting, 300 households 
are separating their waste and recycling. 
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• Clean, Green Hygiene schools; Two elementary schools, Salahuni and Wargaluyu, 
conducted the CGH school program this year. Each class participated in the program. 
Now all students are required to wash their hands with soap before the break, separate 
solid and dispose of it properly in bins, and maintain the school garden.  The school 
teachers have also developed a syllabus related to clean, green and hygiene which has 
been incorporated into their teaching materials.  

 

Blue Thread in Cileuleuy-Cilamatan sub-watershed, Subang 

The majority of the population in this sub-watershed depends on small lakes and rivers for 
their water supply. Most people are farmers; pesticide-laden agricultural runoff threatens 
water supplies and community health. Highlights of activities in this sub-watershed include:   

• Community plants trees in Subang: Communities in the villages of Gunungtua, 
Cirangkong, Tambak Mekar, Cijambe, and Cikujang conducted a series of tree planting 
activities to rehabilitate degraded lands. Approximately 43,350 tree seedlings of various 
species were planted on 117 ha of farm land and land managed by the Forestry and 
Plantation Estate of the district of Subang. Community nurseries were established to 
produce the tree seedlings. 

• Clean Green Hygiene schools: The 
elementary school in Cijambe has 
implemented a CGH school and installed a 
permanent handwashing facility in front of 
the classrooms. Students now must wash 
their hands with soap when the bell rings for 
break. The school also provided three trash 
bins for organic and non-organic waste so 
students get into the habit of proper waste 
disposal. Flower gardens were also created in 
the schoolyard. Two other elementary 
schools in Sindanglaya and Mekarsari have 
replicated this CGH school model on their 
campuses. The three schools promote 
habitual handwashing with soap and insert 
sanitation, solid waste and hygiene issues into 
the curriculum. Students bring home their 
newly formed habits and educate their 
parents and siblings.  

ESP WEST JAVA 

Now students regularly wash hand 
with soap during school breaks at 
a CGH school in Cijambe, Subang. 

  

• Compost as alternative fertilizer. With the assistance of the Institute of Technology 
of Bandung (ITB), the farmers of Cijambe learned how to compost and have created a 
pilot program on organic farming on 1 ha of rice fields. They harvested 8,5 tons organic 
rice this year. Ibu Wai, a 58-year old farmer, said “We understand now that compost 
can make life better than chemical fertilizers”.   Compost is now being introduced to 
decrease production cost and Forum Peduli Lingkungan, a local NGO, is conducting 
training on composting to farmers in 6 administrative units in Cijambe Village.  

• Twenty environmental cadres in the neighboring village of Gunung Sari promoted waste 
separation and composting at the household level and a total of 150 households are now 
actively doing this.  
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Blue Thread in Cimandiri sub-watershed, Sukabumi 

The Cimandiri sub-watershed has several important springs which serve as the water supply 
for the community and PDAM Kota Sukabumi. Most of the water catchment area is located 
in the Gunung Gede Pangrango National Park. Several villages are also located within the 
park. Highlights this year include: 

• WSM forum development: To maintain the quality and quantity of water from the 
spring at Batukarut, ESP facilitated the development of a multi-stakeholder spring 
protection forum in the Cimandiri sub-watershed. ESP also facilitated the development 
of another multistakeholder forum concerned with implementing a Conservation Village 
Model in Cicatih village. The members of the forum consist of community members,   
PT Florek, PT Prima-Tani, PT Alexindo, PTPN VIII Goalpara, PDAM Kota Sukabumi, 
Kelompok Tani, village governments of Langensari and Cisarua, Kecamatan Batukarut, 
and PDAM Kota Sukabumi. PDAM Kota Sukabumi contributed 7 submerged wells 
constructed on farmers’ and privately-owned land. While Amerta, a local NGO, 
facilitated the village conservation multi-stakeholder forum with the involvement of 
Gunung Gede Pangrango national park management authority, farmer’s groups, village 
administration of Cihanjawar and Ginanjar, and local government of Nagrak sub-district.  

• Community rehabilitates critical land: ESP collaborated with the Gunung Gede 
Pangrango national park management authority and community groups in the villages of 
Cihanjawar and Ginanjar to rehabilitate 65 ha of forest in TNGGP. TNGGP has 
contributed 30,000 Huru and Puspa seedlings with a total value of Rp.150,000,000. In 
addition, farmers planted 2,580 Ciserem trees in the TNGGP. The park management in 
TNGGP now serves as a learning model for all national park staff throughout Indonesia 
and three workshops were conducted this year to disseminate this experience which 
was organized by PHKA.  

• Local policy development: Local 
policies on land tenure were facilitated by 
ESP and several MOUs were developed, 
such as an MOU between: 1)  farmers 
and village government in Cisarua village, 
2) farmers group and village government 
of Langensari Village for the use of 12 Ha; 
3) farmers group and TNGGP of 
Cihanjawar Village for the use of 30 ha of 
land; 4) TNGP and farmers group of 
Ginanjar Village for the use of  30 ha of 
land.  

• Rural water supply program: Yayasan 
Bangun Indonesia supported by VNG 
International plans to develop water 
sources programs in three hamlets in the 
village of Kertajaya in Kabupaten 
Sukabumi, West Java. These programs will 
be implemented in Citemen, Cijangkar 
and Cisantri. Water from specific water sources will be transported to villages through 
water pipes by gravity and pumps to public taps to service 208 households. The 
infrastructure will be funded by VNG International while ESP is facilitating the 
community in the planning, design, implementation, operation and maintenance of the 
water supply network. VNG International contributed 12,000 euro for this program.  

ESP WEST JAVA 

Farmer groups, village leaders and eight 
officials from the Gunung Gede Pangrango 
national park management authority sign 
an agreement to replant degraded lands 
within the park on former Perhutani-
managed lands. 
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• Community-Led Total Sanitation. Working collaboratively with the Environmental 
Health Division of the Health Department, ESP conducted a community-led total 
sanitation (CLTS) training to 20 cadres and community facilitators from three 
communities in Kertajaya village in Sukabumi. This training equipped the facilitators to 
motivate the community to construct their own self-designed and self-funded toilets. 

• Promoting handwashing with soap. Routine campaigns on hand washing with soap 
and using toilets were conducted by 25 posyandu and religious group cadres who were 
trained in behavior change communications to reduce diarrhea prevalence.  The cadres 
trained 5 communities in Langensari village. “Posyandu do not only weigh babies,” 
remarked Ibu Yanti, a posyandu cadres in Langensari. She and 24 cadres are promoting 
the importance of handwashing with soap at regular posyandu activities in the village. 

 

Clean Green Hygiene, Mekarjaya, Kota Bandung 

In the sub-village of Cibeling, ESP facilitated the CGH program. Communities within that 
sub-village constructed a public toilet with a septic tank and developed a clean water supply 
network by themselves with a grant from local entrepreneurs in the amount of Rp.10 
million. ESP sponsored a handwashing with soap campaign through the posyandus with 
materials developed by the community themselves as a result of their participation in a 
behavior change communication training workshop. In the village of Mekarjaya, a campaign 
on handwashing with soap and using toilets (no open defecation) was conducted by the 
posyandus from Pasirpendeuy and Cigentur villages.  To encourage the use of posyandu by 
mothers with children under age five, ESP collaborated with the PKK in Mekarjaya village to 
provide nutritional food for the kids. On a routine basis, the two posyandus received this 
support with a total value of Rp150,000 per month for one year. In the sub-village of 
Pasirpendeuy, ESP facilitated the development of a public toilet that were constructed by the 
community themselves without any outside financial support. This public toilet now serves 
10 households, while an additional public toilet will be constructed next Quarter that will 
serve 30 households in Upper Pasirpendeuy. 

 

Think National, Act Locally Strategy for Gede Pangrango National Park and 
Halimun Salak National Park Corridor. 

Gede Pangrango and Halimun Salak National Park is an important water catchment area for 
several districts, including Cianjur, Bogor, Sukabumi, Jakarta, Bekasi, and Tangerang. ESP 
introduced the Conservation Village Model in three villages in Kabupaten Bogor.  This 
concept is also now being adapted by PBNU-GNKL using a pesantren-based village 
conservation model in three villages in Kabupaten Sukabumi, with support from the local 
government, the national park management authorities and Perhutani. The CGH community 
concept is also being implemented in these villages.    

• Conservation village development. ESP implemented the Conservation Village 
concept through the Field School approach in the villages of Tangkil, Cinagara, and 
Purwabakti. Through Field School follow up activities, the communities have planted 
10,000 tree seedlings on 30 ha of land in the three villages. To support this land 
rehabilitation, Tangkil and Cinagara have implemented a village decree on conservation 
within the Gede Pangrango National Park.  In addition, through the small grant program, 
PBNU-GNKL expanded and strengthened the village conservation concept through the 
involvement of the pesantren (Islamic schools) in the villages of Cikarae-Thoyyibah, 
Cikirai and Mekarnangka (Kab Sukabumi). The activity is fully supported by the Forestry 
Department, BP DAS, PERHUTANI and the TNGGP management authority.  
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WATER UTILITY SECTOR (PDAM) AND WATER FOR THE POOR 
PDAM Kota Bogor: In line with the effort of supporting the financing for the PDAM’s 
proposed investment plan, ESP assisted PDAM Kota Bogor in obtaining a corporate rating. 
The rating was conducted by PT Moody’s Indonesia and resulted in a “BBB” investment 
rating. ESP also assisted with the preparation of a Feasibility Study for PDAM’s investment 
plan of Palasari Water Treatment Plant, for which the central government committed a Rp 
5.2 billion grant, and the construction bidding is currently ongoing. Lastly, ESP introduced the 
micro-credit program with the PDAM and a new banking partner, Bank Perkreditan Rakyat 
Syariah AlSalaam (BPRS Al Salam).  The MOU is in draft form and is expected to be signed in 
October 2008, meaning that the PDAM will have ongoing agreements with both BRI and 
BPRS. 
 
PDAM Kabupaten Bandung: ESP leveraged funding assistance from the ADB for UNPAD 
to conduct an assessment of potential available raw water sources and identify those in need 
of protection in the Greater Bandung area (PDAM Kota and Kabupaten Bandung, Kab 
Subang, and PDAM Kab Sumedang). The focus area of the study is the upper Cipunagara 
water catchment area. UNPAD is also investigating the possibility of establishing an 
independent institution to manage the distribution of raw water for the four PDAM. In 
addition ESP is supporting PDAM Kab Bandung with a staff motivation program to improve 
staff performance. ESP is also assisting with a customer survey for houses with very low or 
no consumption, in an effort to reduce illegal connections and/or consumption. Both studies 
will be completed by December 2008. 
 
PDAM Kabupaten Subang: ESP has completed and presented a report on a bulk water 
supply plan to both PDAM Kab Subang and Kab Bandung. PDAM Kab Subang suggested to 
update the unit price, and has come up with revised investment costs, which are currently 
being reviewed. ESP also assisted PDAM Kab Subang with a customer tariff reclassification 
survey to separate the current household tariff groups, using the cross-subsidy principle and 
thereby increasing revenue of the PDAM by an estimated 15-20%. ESP also facilitated a 
master agreement between the PDAM and BRI to establish the microcredit program. 
 
PDAM Kota Bandung and PDAM Kabupaten Purwakarta: ESP has been assisting 
two PDAMs in West Java (PDAM Kota Bandung and PDAM Kab Purwakarta) in the 
preparation of their respective debt restructuring proposals (business plans). As part of 
PDAM Kota Bandung’s plan to accelerate its debt repayment, the Kota Bandung local 
government has agreed to support the PDAM by repaying Rp 106 billion to cover all 
principal payment. This year, PDAM Kota Bandung also actively supported the rehabilitation 
of the Cikapundung sub-watershed (where many of its raw water intakes are located) by 
providing assistance to a spring protection program. As population and development 
pressures are impacting raw water supplies in the Kabupaten, with ESP’s assistance this year, 
PDAM Kota Bandung also constructed 6 infiltration wells in Cikole, West Bandung, to 
improve its raw water management program.  ESP is currently assisting the PDAM Kota 
Bandung with an innovative NRW loss reduction program which will also measure the 
financial cost–benefit of replacing water pipes and meters. Finally, ESP is supporting PDAM 
Kota Bandung with detailed mapping of their centralized sanitation system and customers. 
ESP expects a degree of revision will be required for both proposals in the first Quarter of 
PY 5 to reflect the requirements of the Ministry of Finance’s revised debt regulation issued 
in late August 2008.  
 
PDAM Kota Sukabumi: ESP assisted PDAM Kota Sukabumi with a substantial spring 
protection program for the Batukaro spring, including a program on infiltration wells and 
collaboration with upstream communities. 
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PDAM Kabupaten Sukabumi: With PDAM Kabupaten Sukabumi, ESP is supporting a 
complete customer tariff reclassification census, covering 16,000 households, which usually 
increases PDAM revenue by 15-20% without raising tariff for lower income households, but 
through application of the cross-subsidy system. In Kabupaten Sukabumi ESP successfully 
introduced the micro-credit program. The MoU’s between the PDAM and two BRI branches 
were signed in May 2008, and, by end of September, 32 new customers were connected 
through this system. 
 
 

SMALL GRANTS   
In addition to funding the ten grantees’ field-based activities, ESP also provided the grantees 
with training and capacity building on: technical skills, organization, photo documentation, 
financial and technical reporting, publications, and gender awareness. Highlights of the small 
grants this year include: 

 
Kelompok Kerja Komunikasi Air (K3A) conducted a Clean Green Hygiene (CGH) 
program in two schools in the villages of Wangunharja and Cikidang in Lembang. Twenty-five 
teachers have received training to implement the program, and students are now washing 
hands with soap throughout the day, as well as recycling, composting and regreening their 
school.  
 
KAPAS: Cireyod village conducted the CGH program involving 172 households, which 
now actively wash their hands with soap, separate organic and non-organic waste, make 
compost from cattle manure, and have regreened their village. 
 
YPC: A community-based forest and land rehabilitation activity was conducted in the 
Cikapundung sub-watershed using the field school approach in the villages of Jayagiri and 
Cikole in Lembang sub district. Field School participants prepared village level action plans 
and 25,000 coffee plants were planted in each village, including 1 kg of mahagony and suren 
tree seedlings. 
 
YAYASAN LESTARI: A number of activities in the action plan for Cikapundung sub-
watershed were implemented, such as the community-based monitoring of trees planted in 
the two villages of Cikidang and Cibodas. Two local policies related to community-based 
solid waste management were also developed in the two villages of Mekarwangi and 
Suntenjaya. 

HUMUS NUSANTARA: Field Schools were conducted in three villages (Darmaga, 
Jalancagak, and Cikujang) and participants established community-based tree nurseries. 

JAMPEDAS: Tree maintenance through the community-based participatory approach was 
conducted in the Cikundul sub-watershed. The community monitored 50% of the 190,000 
trees that have been planted to date. 46,900 trees are healthy and 47,500 trees require 
further maintenance. 
  
FORESTA: Tree maintenance through the community-based participatory approach was 
conducted in the Cilaku sub-watershed. From 168,400 trees, 33,779 trees are growing well 
and 25,000 trees need to be replaced with new seedlings.  
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AMERTA: A WSM plan on land conservation of former Perhutani land within the Gunung 
Gede Pangrango National Park (TNGGP) was developed and implemented in the village of 
Nagrak (Kab Sukabumi). TNGGP contributed 30,000 tree seedlings to be planted by the 
community on 60 ha of critical land. 
 
YBSS: The community-based solid waste management program in the village of Bayabang 
(Talaga, Cianjur) progressed very well.  20 community cadres have been trained and have 
prepared an action plan. 300 households now separate organic and non-organic waste and 
practice composting. In addition, 25 members from the PKK received training on solid waste 
management.  
 
PBNU – GNKL:  Twenty pesantrens in the villages of Cikarae Thoyyibah, Cikiray and 
Mekarnangka (Kab Sukabumi) adopted the conservation village model. The activity is fully 
supported by the Forestry Department, BPDAS, PERHUTANI and the Balai TNGGP.   
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WSM Forum Development
PORTAB community watershed forum was 
established in Lembang, West Bandung. This 
network involves farmer groups, Public Works 
Dept., PDAM Kota Bandung, PT. Indonesia Power, 
local NGOs, Environment Dept., and Bappeda
West Bandung District. 

Location of 
Cikareo spring

Multi media campaign ’Water Source Conservation’
A multimedia campaign on spring 
protection was implemented through 
discussions with NGOs, assessment 
of water sources and media 
gatherings. A media visit was 
conducted to Cikareo spring.

World Environment Day was 
celebrated on June 5 by the 
Parliament of Kota Bandung, the

Dept of Education, and the Faculty of Environmental Science of University 
Kebangsaan.

Community-based Solid Waste 
Management

20 cadres from RW 15 Tamansari, Kota 
Bandung, improved solid waste management. 
Cadres earn Rp100,000 /month for selling 
handicrafts made from recycled waste. 
Composting training was also conducted.

Land Rehabilitation through Field School

5,000   multi purposes tree seedlings for land rehabilitation. 
Yayasan Peduli Citarum received a small grant program to implement Field 
Schools in Jayagiri and Cikole villages. An action plan has been developed and 
25,000 coffee plants were planted in each village respectively.

In collaboration with PT. Indonesia 
Power, ESP conducted field schools 
at 5 villages in the upper 
Cikapundung sub-watershed. 

PDAM Kota Bandung provided 6 
infiltration wells, 500 trees and 26 
bio-phori equipments, and the local 
forestry agency contributed

‘Clean, Green and Hygiene’
(CG&H) Concept

7 elementary schools in Tamansari, Bandung, 
adopted the CGH concept. Each school 
developed daily principles for hand washing 
with soap, solid waste disposal, and school 
gardens. Most of the trash bins were provided 
by PT. Unilever with a value of Rp.11million.  
In addition two NGOs implemented the CGH 
community programs as follows:

1. Yayasan KAPAS conducted CGH 
community program with 172 households 
in kampong Cireyod, (Cikidang). 

2. Kelompok Kerja Komunikasi Air (K3A) –
conducted CGH school program in 
Wangunharja and Cikidang, 25 teachers 
are now trained to implement the CGH 
school program.



Map Annual Report 2008 West Java - 3
Blue Thread Strategy 

for Cileuleuy - Cilamatan Sub Watershed

CIJAMBE

GUNUNGTUA

GUNUNGSARI

KEC. SAGALA
HERANG KEC. CIJAMBE

KEC. CIBOGO

KEC. CIPUNAGARA

KEC. PEGADEN

KEC. SUBANG

KAB. SUMEDANG

Cile
uleu

y Rive
r

Cila
matan River

C
ipunagara

R
i ver

KEC. KALIJATI

KEC. JALANCAGAK

KEC. CISALAK

KEC. TANJUNGSARICURUGRENDENG

CIRANGKONG

Location of intake
PDAM at Cijambe

Location of intake
PDAM at Jalancagak

Location of intake
PDAM at Cipondoh

TAMBAKMEKAR

CIJENGKOL

SUKAMANDI
Intake for PDAM Kab. Subang

Three elementary schools (Cijambe, Sindanglaya
and Mekarsari) applied CGH model through 
promoting habitual handwashing with soap. 
Students brought this habit home to educate 
family members. The schools also promoted 
recycling and composting and school gardens.  

Clean Green Hygiene (CGH)

implemented Field Schools in Darmaga, Jalancagak and Cikujang villages, focusing 
on establishment of tree nurseries.

Community plant trees in Subang
Communities in the villages of 
Gunungtua, Cirangkong, Tambak
Mekar, Cijambe, and Cikujang
conducted a series of tree planting 
events to rehabilitate degraded land. 
43, 350 trees were planted on 117 
hectare of farmer-owned land and 
government land.

Yayasan HUMUS NUSANTARA

Compost as alternative fertilizer
With the assistance of the Bandung Institute of 
Technology (ITB), the farmers of Cijambe learned 
about composting and have created a pilot 
program on organic farming on 1 hectare rice field 
and harvested 8,5 tons of rice. Forum Peduli
Lingkungan, a local NGO, conducted training on 
composting to farmers in 6 administrative units in 
Cijambe Village. In the neighboring village of 
Gunung Sari, 20 environmental cadres promoted 
recycling and composting at 150 households. 
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Water Sources Program and Community Led Total 
Sanitation in Rural Areas 

In collaboration with Environmental Health Division of the Health Department, 
ESP conducted the community led total sanitation (CLTS) training program to 
20 cadres and community facilitators in these three hamlets.

Facilitated communities of Citemen, 
Cijangkar and Cisantri of Kertajaya
village to plan, design, implement, 
operate and maintenance the water 
supply network for 208 households, 
developed by Yayasan Bangun
Indonesia and supported by VNG 
International which contributed 
12,000 euro.

Promoting the Importance of Handwashing with Soap
Routine campaigns on hand washing 
with soap and using the toilets for 
defecation were conducted by 
posyandus and religious groups. The 
campaign involved 25 cadres from 
the posyandus and community 
leaders from 5 hamlets in Langensari
Village. 

Community Acts to Rehabilitate Critical Land
ESP worked collaboratively with 
TNGGP and community groups in 
Cihanjawar and Ginanjar villages to 
rehabilitate 65 ha of forest area in 
TNGGP. TNGGP contributed 
30,000 tree seedlings with a value of 
Rp.150,000,000. Farmers also 
planted 2,580 of Ciserem trees in 
TNGGP. 

Cisarua

Ginanjar

Cihanjawar

Langensari

Cimandiri Hulu

Cicatih

WSM Forum Development

Through a small grant, ESP facilitated development of a multistakeholder forum 
of Cicatih sub-watershed. The grantee, Yay Amerta, facilitated the preparation 
of the WSM plan on land conservation on former Perhutani land within the 
TNGGP and the park authority contributed 30,000 tree seedlings planted on 
60 ha of critical land.

Facilitated development of 
multistakeholder forums at 
Cimandiri Hulu sub-watershed 
which is concerned about land 
rehabilitation of Batukarut spring. 
One forum member, PDAM Kota 
Sukabumi, constructed 7 infiltration 
wells on farmer-owned and private 
land in the catchment area.

Local policy Development 
Facilitated local policies and MOUs
o land tenure between: 1). farmer 
groups and village government in 
Cisarua, 2). MoU farmer group and 
village government of Langensari
Village for the use of 12 ha; 3). 
farmer group of Cihanjawar and 
TNGGP for the use of 30 ha of land; 
4). farmer group of

Ginanjar and TNGGP for the use of 30 ha of land. 
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Working with the ‘Forum Kerjasama Para Pihak’ of 
Cikundul sub-watershed, 12,600 trees were planted in 
the upstream area of the sub-watershed of Cikundul.  
Tree seedlings were contributed by Dinas PKT (1,000 
seedlings), Perhutani (4,000 seedlings), Kantor Andal
(1,600 seedlings), and BP Das (6,000 seedlings). A new 
village decree was enacted that makes tree planting a 
routine activity.
PT.TELKOM and community also planted 5,000 suren
trees along 5 km of roadside.

Land rehabilitation in Cikundul sub-watershed

CIKUNDUL SUB WATERSHED

JAMPEDAS and FORESTA 
received ESP small grants to 
monitor 203,085 trees 
planted in Cikundul and 
Cilaku sub-watershed. The 
trees in Cikundul have a 
survival rate of 84% and in 
Cilaku have a survival rate of 
53%. The two NGOs will 
support the community to 
replace dead trees.

Monitoring Trees

CILAKU SUB WATERSHED

CBSWM and composting are implemented by 
communities of Sukatani, Cirumput, 
Limbangansari, Cipendawa, and Cibadak. Each 
village received 2-3 composters used by an 
average of 5-10 households. 310 households 
now have access to improved solid waste 
management. Through a small grant, Yayasan
Bina Sehat Sejahtera conducted CBSWM 
training for 20 cadres and 25 

Community-based Solid Waste Management (CBSWM) 

PKK members in Talaga village. 300 households are now practicing improved solid waste
management.

The conservation village 
model that has been 
introduced by ESP, 
BTNGGP and the local 
government of Cianjur
district becomes a platform 
for conservation expansion 
in the area and will start 
this year to year 2012.  

Conservation Village Model

The program will start with each sub-district in the district of Cianjur
with one conservation village model.

Two elementary schools, Salahuni and Wargaluyu, 
implemented the CGH program. Students are required 
to wash their hands with soap before the break, recycle 
and compost, and maintain the school garden. The 
schools also developed a syllabus related to CGH to 
incorporate the materials into the school curriculum. 

Clean, Green Hygiene
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Conservation Village Development

ESP conducted a series of events starting with field
schools in the villages of Tangkil, Cinagara, and 
Purwabakti. The community planted 10,000 trees on 
30 ha of village land. The villages of Tangkil and
Cinagara implemented a village decree on 
conservation within the Gede Pangrango National
Park.
Through the small grant program, PBNU-GNKL
expanded and strengthened the conservation
concept through the involvement of pesantren in the 
villages of Cikarae-Thoyyibah, Cikirai and
Mekarnangka, in the district of Sukabumi.

Clean Green Hygiene

ESP facilitated the Clean Green Hygiene campaign in
Cibeling (Cinagara village) and the community has
started to build a public toilet and clean water 
supply network with a subsidy from local
entrepreneurs of Rp.10 million.
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Clean Green Hygiene

A handwashing with soap
and using toilets campaign
was conducted by the
posyandu in Pasirpendeuy
and Cigentur. To 
encourage children under 5
to visit the posyandu, ESP 
worked collaboratively

with the PKK members to support the program with additional
nutritional food for the kids. On a routine basis, the two posyandus
received this support with a total value of Rp150,000 per month for 
one year.

ESP facilitated the 
development of public
toilets in Pasir Pendeuy that
were constructed by the
community without any 
outside financial support.
This public toilet will serve
10 households. A second 
toilet will serve 30 hh

in Upper Pasirpendeuy sub-watershed.
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KAB. SUKABUMIPDAM Kota Bogor

ESP supported the PDAM on an alternative capital 
investment financing program. ESP assisted PDAM 
in getting a corporate rating and assisted the 
Palasari waste water treatment plant to prepare a 
feasibility study for an investment plan.
The central government has committed a grant of 
Rp 5.2 billion for construction of the waste water 
treatment plant. 

PDAM Kab Purwakarta and Kota Bandung
ESP assisted two PDAMs in the preparation of 
their respective debt restructuring proposal. To 
accelerate debt repayment, Pemda Kota Bandung 
has agreed to assist the PDAM Kota Bandung by 
putting up around Rp 106 billion to cover all the 
principal payment on its debts. 

PDAM Kota Bandung, Kab. Bandung, 
Kab. Subang and Kab. Sukabumi

ESP assisted these PDAMs to improve their 
service to customers through programs on non-
revenue water, motivation training, customer tariff 
reclassification survey, and zero consumption 
survey. All these activities support the 
improvement of the PDAM financial condition.

PDAM Kab. Sukabumi, Kab. Subang and Kota Bogor

Assisting in the micro-credit program 
with those two PDAMs and BRI for 
Kab Sukabumi, Kab. Subang and Kota 
Bogor on improvement number of 
customer program

PDAM Kota Bandung, Kab. Bandung, Kab. Sumedang
and Kab. Subang

ESP leveraged ADB assistance for a regional raw 
water supply management study for 4 PDAMs. 
ADB also provided funding for development of 
independent institution to manage the distribution 
of raw water to those 4 PDAM.
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SECTION 2.5. 

CENTRAL JAVA AND YOGYAKARTA 
REGIONAL PROGRESS REPORT 
 

INTRODUCTION 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

Through an ESP small grant, 90 poor 
households in Kota Yogyakarta were 
able to install underground pipes to 
connect households to an existing 
communal sanitation system 
constructed by the Department of 
Environment, Kota Yogyakarta. 

ESP approaches adopted by local 
governments. ESP has established a strong 
foundation for sustainability in both Central Java 
and Kota Yogyakarta. In the upperwatershed, 
village profiles and action plans developed through 
the Field Schools are being adapted to local 
government’s mid-term development plans, both 
through village development planning processes 
and through departmental programs and budgets. 
In the lower watershed, ESP assisted Kota 
Yogyakarta to develop a citywide Sanitation 
Strategic Plan and action plan and implemented 
Clean Green Hygiene programs in 16 
communities and 3 elementary schools. Through 
the CGH community program, ESP optimized the 
presence of existing communal septic tanks 
installed by the Yogyakarta Department of 
Environment by adding new household 
connections. ESP also deepened its work in 
Kabupaten Sleman (Progo Hilir sub-watershed) 
this year by expanding its work with PDAM 
Kabupaten Sleman and 1 CGH community to now 
include six new field schools in the upper 
watershed and 3 new CGH communities in the 
lower watershed. Other highlights this year 
include: 

• Multistakeholder spring protection: This year, Kab Magelang enacted a district-wide 
decree codifying collaborative management and conservation between government, 
community groups and other stakeholders to protect the district’s water resources. 
This decree includes regular, long-term budgeting for water resource conservation, and 
ensures that a significant portion of budgets goes to community partners. This decree 
will sustain ESP’s work in Kab Magelang, and represents a Best Practice for other 
districts and provinces to adopt. The decree directly supports the Kab Magelang’s newly 
established multistakeholder spring protection program, whose activities got underway 
in early 2008. Previously, PDAM Kab Magelang was required by law to allocate a certain 
percentage of its annual revenues for raw water supply protection; however, the funds 
flowed into the local government general fund with no specific program design. ESP’s 
support to address this began with the establishment of a local government monitoring 
and evaluation (Monev) team to assist with the implementation of the Field Schools. This 
Monev team then evolved into a coordination team to oversee planning and funding of a 
kabupaten-wide spring protection program. Through a Bupati decree issued in 2008, the  
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team was given the authority to oversee the annual raw water supply earmark from 
PDAM Kab Magelang. In 2008, these funds totaled Rp 800 million, while in 2009, they 
will be increased to Rp 1,3 billion. ESP facilitated the coordination team comprised of 
multiple government agencies to design a spring protection program with concrete field 
activities in specific locations throughout the kabupaten. The spring protection program 
also supports and funds many of the activities of the five community-based watershed 
management forums in the five sub-watersheds where ESP is active. Thirty-five villages 
have now produced mid-term development plans, drawing heavily on the land 
conservation and raw water supply programs that are contained in their watershed 
management plans produced through the ESP Field Schools. 

• Kota Yogyakarta prepares a comprehensive city-wide sanitation strategy: 
Kota Yogyakarta has a growing population and economic base, but it also has serious 
sanitation problem. ESP is helping to improve Kota Yogyakarta’s sanitation by assisting 
local government agencies to prepare a city-wide sanitation strategic plan and by 
working directly with selected communities and schools to improve their sanitation and 
clean water infrastructure. ESP is facilitating the preparation of a citywide sanitation 
strategic plan with accompanying action plan. Together, these two documents provide 
technical guidelines for related agencies to prepare the city’s long-term sanitation 
development plan. ESP is also conducting the Clean Green Hygiene program in 16 
communities and 3 elementary schools. As a result of this program, 90 households now 
have access to communal sanitation systems, and 225 households have access to 
improved solid waste management (e.g., reuse, recycling, and composting). In addition to 
this, ESP supported DHV to prepare a proposal which was submitted to the Dutch 
government for substantial institutional and financial reforms for the current Yogyakarta 
provincial and city sanitation operations, including plans for increasing household 
connections to the existing municipal sewerage system. Through ESP’s multi-media 
campaigns and community Health Festivals on the topics of sanitation, clean water and 
solid waste, ESP is also reaching the wider community, students, artists, and local 
government to raise awareness about the importance of improved sanitation behaviors 
and the need for more investments in sanitation infrastructure.  

• Progo Hilir (Kabupaten Sleman) becomes a new integrated sub-watershed: 
ESP has been providing technical assistance to PDAM Kabupaten Sleman and one 
downstream Clean, Green, Hygiene (CGH) community (Gamping) in Sleman for the past 
two years. In the last Quarter of this year, ESP extended its technical assistance in this 
sub-watershed (Progo Hilir) by conducting Field Schools in six new upstream 
communities on the south slopes of Mt Merapi National Park. These upstream 
communities implemented the Conservation Village Model. In the downstream areas, 
ESP implemented the CGH program in two communities, including two elementary 
schools and one traditional market located in one of the communities. These programs 
will be continued in the next workplan period, but even in the beginning stages, these 
community initiatives are already being recognized by local government agencies and 
community forums.  
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INTEGRATED SITES  
Mini ESP in Tangsi Sub-watershed 
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The Tangsi sub-watershed management programs 
are a model for micro-watershed management at 
the national level: National level governmental officials 
are promoting the Tangsi sub-watershed management 
plans as a model for other watersheds to replicate. A 
national workshop on micro-watersheds was held in 
Tangsi in August and was attended by many local and 
national government officials from various departments. 
They were most impressed by the community’s one-page 
watershed management action plans with concrete 
activities, agreements between communities and 
Perhutani to jointly rehabilitate degraded forest lands, and 
supporting local regulations at the village level. 

Highlights in the Tangsi sub-watershed include: 

• Field school alumni create large-scale 
community nursery: “Sekar Melati”, a women’s 
group in Sambak village, established a large-scale 
community nursery with the support of the 
Central Java Foresty Seedling Agency (Balai 
Pembibitan Tanaman Hutan Regional Jawa). 6,000 
m2 in the village was dedicated for the tree 
nursery, communal livestock barns for cows and 
rabbits, and a model agricultural plot.  

• Posyandu cadre are agents of behavior 
change: 45 Posyandu cadre and village facilitators from 15 villages facilitated a 
participatory health and hygiene behavior change workshop at 60 Posyandu (village 
health clinics). 1,230 mothers with children under age five attended the workshop 
and now understand the oral-fecal cycle, 5 critical times to wash hands, and other 
important ways to reduce the prevalence of diarrhea 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

Five sub-watershed 
management plans produced 
by 5 villages in Kabupaten 
Magelang (Tangsi, 
Blongkeng, Soti, Bolong, 
Kanci) have become part of 
the national guidelines on 
how to prepare multi-agency 
microwatershed 
management plans. 

• Sewing machines reduce waste: Field school alumni in Salaman village continue 
to improve their solid waste management by producing a wide variety of handicrafts 
from plastic and other waste materials. 220 households are now involved in this 
activity. The Department of Environment (Kab Magelang) donated two sewing 
machines to enable the communities to produce more handicrafts using waste 
materials. This is an income-generating activity as well as a means to reduce the 
production of solid waste.  

• ODC began the construction work at four ESP Clean Green Hygiene 
schools in Quarter 3. All four schools will receive improved sanitation 
infrastructure, including renovated bathrooms, septic tanks and sinks. Some schools 
will also receive building improvements, such as new roofs and floors, and in the 
case of one school, an entirely new multi-purpose room is being constructed. All 
construction is scheduled to be completed in the fall.  

• Sambak documentary: A production house from Jakarta made a documentary 
film of community-based forest management in Sambak village (Kab Magelang), which 
was aired by national television station, Trans TV, on their regular feature show 
called “Di Balik Nama” (Behind a Name). The Sambak documentary was submitted 
to Metro TV’s national documentary competition and placed in the top five finalists. 
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Mini ESP in Blongkeng 

Integrated Conservation on the Slopes of Mt Merapi: 

 
ESP CENTRAL JAVA AND YOGYAKARTA 

Community members from 
Ngargomulyo conduct a traditional 
ritual to honor conservation 
activities and habitat protection on 
Mt. Merapi.  

Dry and sandy soils have not stopped community 
members in Ngargomulyo village from improving 
their environment. The village borders the Mt 
Merapi National Park, and the Park Managment 
Authority suggested that this village implement the 
Conservation Village Model. With ESP’s support, 
community members are now cultivating bamboo 
on degraded lands, and have learned how to 
harvest it sustainably, and how to construct 
buildings and make handicrafts. They are also 
planting grasses for animal fodder on the degraded 
lands. To foster an appreciation for the 
conservation values of nearby Merapi National 
Park, the community held a traditional arts and 
culture festival and drafted and enacted a village 
decree on environmental stewardship. 

Other activities in Blongkeng Sub-Watershed 
include: 

• Bamboo Management: Although the Field School was conducted last year, 
community interest in land rehabilitation is still high. This year, Field School alumni 
participated in a bamboo design and construction workshop and learned how to 
sustainably cultivate bamboo. Although dozens of native species of bamboo are prevalent 
throughout Central Java, most communities do not know how to propogate and 
sustainably cultivate them nor do they know which ones have high economic value and 
high value as a soil stabilizer on degraded lands. 

• Multi-media conservation campaigns: Eighty students at two junior high schools 
and two radio stations located in the Blongkeng sub-watershed were utilized as a 
communication media to disseminate information about biodiversity and conservation 
initiatives to the community. The two radio stations had weekly broadcasts on 
conservation activities in Merapi, profiling expert speakers, village heads, and Field 
School participants.  

• Elementary students become health and environment activists: 337 students 
from three Clean Green Hygiene elementary schools received a homework assignment 
to inform their families about the oral-fecal cycle and ways to reduce the prevalence of 
diarrhea, such as through improved sanitation, solid waste management and washing 
hands with soap. This homework is a critical means for transmitting the information 
from the CGH schools into the surrounding community. 

 

Blue Thread in Bolong 

Bamboo Management to support spring protection and community welfare: The 
slopes of Mt Telemoyo and Andong are partially covered by bamboo forests over a 300 ha 
area. Six community groups have been using bamboo for construction and handicrafts, but 
not optimally. To assist the Mentari community watershed forum implement its watershed 
management action plans, ESP established a bamboo management program. Four Field 
Schools were conducted to increase the community’s capacity to cultivate, sustainably 
harvest, treat, and use bamboo for construction purposes and handicrafts. ESP also 
facilitated a favorable purchasing agreement between the community, CV Sahabat Bambu,  
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Community members from four 
villages that lie on the slopes of Mt. 
Telomoyo plant bamboo seedlings as 
part of their Field School to improve 
land management on 300 ha of 
degraded land. 

and the Environmental Bamboo Foundation (EBF) 
in Bali, whereby the community will sustainably 
harvest and supply bamboo as a raw material for 
the two buyers. The communities are now also 
planting bamboo on steeply sloping lands and in 
zones 1 and 2 around springs to rehabilitate 
degraded lands and protect water catchment 
areas.  

Other activities in Bolong sub-watershed include: 

• 120 households have access to clean 
water: ESP small grantee LP3D assisted four 
villages to construct 16 communal taps to 
increase access to clean water. Kab Magelang 
had already constructed a water tower and a 
holding tank. LP3D provided support to 
community members to construct additional 
pipelines and municipal taps to bring the 
water closer to the households.  

• Posyandu cadres educate mothers: 391 mothers of children under age five 
participate in an interactive setting to learn about improved health and hygiene 
behaviors. 12 posyandu cadre conducted the workshops in 12 villages. The discussion 
was enlivened by the use of illustrations about the oral-fecal cycle and hygiene behaviors. 

• TOT on sustainable bamboo management:  MENTARI collaborated with Sahabat 
Bambu to conduct a TOT on bamboo cultivation and sustainable harvesting for 28 Field 
School facilitators from 7 villages in Soti, Bolong and Blongkeng sub-watersheds.  

 

Blue Thread in Soti 

Linking sub-watershed management plans 
to village mid-term development plans: An 
important step towards sustainability of program 
achievements is to link the sub-watershed 
management plans to local government planning 
and budgeting processes to ensure a continuous 
funding stream in support of village level services 
and activities. This year, ESP worked with the Kab 
Magelang multistakeholder spring protection 
program to conduct a training workshop for Field 
School communities in Soti and Kanci on how to 
prepare village mid-term development plans 
(Rencana Pembangunan Jangka Menengah or 
RPJM). The village profiles and action plans 
produced by the ESP Field School communities in 
Soti were incorporated into the RPJM. ESP’s 
village facilitators assisted with the RPJM 
preparation process.  

 
ESP CENTRAL JAVA AND YOGYAKARTA 

Sanitation and clean water 
infrastructure improvements in a 
Clean Green Hygiene school in 
Kaponan Elementary school now 
serve 176 students and teachers.. 
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Other activities in Soti sub-watershed include: 

• Banyusidi becomes model conservation village: Banyusidi, which borders Mt 
Merapi National Park, was selected to become one of four model conservation 
villages by the province of Central Java. The community watershed forum (Rembug 
Merbabu), ESP, Central Java Forestry Department, and the Mt Merbabu National 
Park Management Authority all supported Banyusidi to achieve this. This year, field 
school participants in Banyusidi produced four documents that support the 
implementation of the Conservation Village model, namely: spatial planning and 
zonation in the park, inventory and identification of natural resources, components 
of the Conservation Village model, local policies, and recommended development 
activities.   

• Sanitation and clean water infrastructure in Kaponon Elementary School: 
The majority of the population living on the west slopes of Mt Merbabu do not have 
septic tanks nor do they have proper hygiene practices, such as bathing everyday, 
washing hands with soap, and disposing of solid waste properly. This is true of the 
schools as well. Through the CGH school program, ESP constructed a low-cost 
mini-wetland and septic system for the toilet facilities at Kaponan, which is a design 
that can be easily replicated by most rural elementary schools with a minimum of 
20m2 of land near the toilets. The active commitment of teachers and the school 
committee were key to implementing infrastructure improvements and achieving 
hygiene behavior changes. 176 students now have improved sanitation via a wetland 
and septic tank, water tower, and hand washing stations on the campus.  

• Posyandu cadre socialize handwashing with soap: After participating in a 
workshop on health and hygiene behavior communications, 12 posyandu cadre are 
now sharing this information with mothers in their villages. More than 325 mothers 
of children under age five are now actively involved in washing their hands with soap, 
sorting garbage, and safely preparing and storing clean water.  

• Nurseries protect raw water supply: Six Field School villages prepared 40,000 
tree seedlings through their community nurseries. Two villages received an 
additional 6,000 seedlings from the Kab Magelang Department of Environment. The 
community watershed forum (Gaspari) will conduct community tree planting events 
in the upcoming rainy season to rehabilitate degraded lands in the water catchment 
areas. 

Blue Thread in Kanci 

Linking sub-watershed management plans to village mid-term development 
plans: As in Soti, field school communities in Kanci also linked their sub-watershed 
management plans to local government planning and budgeting processes by incorporating 
their village profiles and action plans into the village mid-term development plans (RPJM). 
The format of the Kanci watershed management plans has been adapted to comply with the 
formal village mid-term development plans and are strengthened by village decrees, 
especially in Desa Adipuro and Bawang. Two out of six village level action plans in Kanci 
received financial support from the Kab Magelang multi-stakeholder spring protection 
program, while the four other action plans will receive funding from Kab Magelang 
department budgets.  
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Highlights in the Kanci sub-watershed include: 

• Six new Field Schools: Six villages participating in Field School this year established a 
community watershed management forum called Dewa Ruci. A watershed management 
plan was produced and initial action was taken with a focus on land rehabilitation.  

• Community nursersies were established in six villages and were able to provide 
36,000 tree seedlings that will be ready for planting in the next rainy season. The 
community watershed forum (Dewa Ruci) will facilitate community tree planting events 
to rehabilitate degraded land and protect important water catchment areas.  

 

Clean Green Hygiene in Kota Yogyakarta 

ESP CENTRAL JAVA AND YOGYAKARTA 

Students from a Clean Green 
Hygiene school in Kota 
Yogyakarta participate in an 
annual clean river event along the 
Code River as part of a multi-
media campaign.  

Community-based solid waste management:  
Solid waste is a community-wide problem that 
originates from individual behavior. Eight community-
based solid waste management groups in Kota 
Yogyakarta are actively advocating for behavior change 
in their communities, starting with themselves. They 
are now reusing waste as raw material for handicrafts, 
recycling, and composting. The demand for bags 
reusing waste plastic is high. They received one order 
from PT Migas for 500 bags, which took 150 
households working together to complete. The 
community groups are now organizing village-wide 
recycling and composting systems to expand the 
number of households participating in this program. 

Other activities in Yogyakarta include: 

• Art Festival on Water Conservation: Three cultural events (Merti Code, Merti 
Belik and the Bedog River Festival) attracted participation from over 1,000 community 
members. The festivals had art and photo exhibits, theater and dance performances, and 
discussion forums with national and local experts on water, sanitation, and conservation. 

• Exhibition on recycled materials: A highlight attraction at the local investment 
exhibition held the Jogjakarta Expo Centre and the Malioboro Mall was the booth with 
community products produced from solid waste. Many participants were interested to 
replicate these handicrafts using waste products in their communities to generate 
income and improve their solid waste management.  

• Clean Green Hygiene schools: ESP followed up initiatives at three CGH schools by 
providing handwashing stations, recycling bins, and handwashing with soap posters. 540 
students and 30 teachers are now implementing the CGH school program on their 
campuses.  
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Totok Pratopo: Code River Activist  
 

The Code River is the source of life, providing drinking, washing, 
bathing, and human and solid waste removal for thousands of 
upstream and downstream communities all along the river.  
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Sosok Totok Pratopo (41), a long-time resident of Jetisharjo located 
along the Code River comments, “I have a strong emotional 
connection to the Code River. I believe that the river has a high 
value for the community, especially for those who live along its 
banks”. This father of two young children is a founding member and 
head of the community water management forum named Paguyuban 
Tirta Kencana. Totok tirelessly looks for support for the water 
forum’s activities, including from ESP, which facilitated the forum’s 
members to strengthen their technical, management and financial 
aspects of their water forum.  
 
Paguyuban Tirta Kencana currently provides 162 families with clean 
water and a solid waste management system to avoid polluting the 
river. Paguyuban Tirta Kencana received support from the Kota 
Yogyakarta local government in the form of a water tank, 

transmission pipes, and a municipal tap system, while ESP facilitated the establishment of a 
community-based solid waste management system for composting and recycling.   

ESP CENTRAL JAVA AND 
YOGYAKARTA 

Totok Pratopo 

 
To increase the community’s sense of pride in this important river as well as their appreciation of 
the services the river provides, Totok and his neighbors conduct an annual cultural event called 
Merti Code, which attracts the support of artists, students, local government officials, and the 
media. The community’s continuous efforts to advocate for sanitation and solid waste management 
improvements to protect their water water supply earned them a Kalpataru award from the local 
government in the category of “environmental pioneer” in 2006. Also in recognition of the Code 
community’s environmental leadership, the mayor of Yogyakarta appointed the Head (RW) of the 
Code area as the head of the Kota Yogyakarta Sustainable Code Forum (Pamerti Code) for 2008-
2011. This forum will function as a communication media to raise awareness about ways to 
improve the water quality of the Code River. 
 

New Integrated Site in Progo Hilir sub-watershed (Kabupaten Sleman) 

ESP has been providing technical assistance to PDAM Kabupaten Sleman and one 
downstream Clean, Green, Hygiene (CGH) community (Gamping) in Sleman for the past 
two years. In the last Quarter of this year, ESP extended its technical assistance in this sub-
watershed (Progo Hilir) by conducting Field Schools in six new upstream communities on 
the south slopes of Mt Merapi National Park. ESP also began implementing the CGH 
program in two communities, including two elementary schools and one traditional market 
located in one of the communities. Highlights include: 

• Field Schools Develop Conservation Villages: 150 people from six villages on the 
south slopes of Mt Merapi participated in Field Schools and developed model 
conservation villages. The program not only increased the communities’ capacity to 
better manage forest and agricultural lands, but also improved the relationship between 
the community and the Mt Merapi National Park Management Authority. Prior to this, 
the communities living around the national park did not understand how the park’s 
designation would impact them. Consequently, they refused to recognize the change in 
the land status from protected area to national park. The officials from the recently 
formed park management authority were also hesitant to talk with communities, fearing 
community reprisals. Through the Field Schools, ESP bridged the gap between the 
communities and the park management authority. Communities are now working with 
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the park management authority to monitor and manage natural resource use within the 
park, regulate community access to the park, and manage community use of park lands 
for tree planting and grasses for animal fodder.   

• Conservation of Merapi and the link to water supply: The slopes of Mt Merapi 
are a critical water catchment area for the entire Province of Yogyakarta, including 
Kabupaten Sleman, Kabupaten Bantul, and Kota Yogyakarta. Recognizing the important 
hydrologic function of this area, the local government agencies from all three 
administrative areas committed to collaborate on conservation efforts. ESP facilitated a 
multi-stakeholder workshop as part of its Field School approach in the Progo Hilir sub-
watershed. Workshop participants agreed to establish a Merapi Conservation Forum, 
called Garis Merapi (Keluarga Perintis Konservasi Merapi), that will work with other 
community forums, NGOs, and government agencies. The previous forums did not have 
any field activities, and ESP field school participants felt that a new forum needed to be 
established to oversee implementation of concrete activities outlined in the village action 
plans developed by the Field Schools. The results of these field-based activities are now 
attracting the attention of the other forums, who are now interested to work together 
with Garis Merapi.  

• Applying the CGH model to communities, schools and a traditional market: 
In the lower watershed, ESP worked with NGO partner, Jangkep, to facilitate the 
implementation of the CGH model in two communities, including two schools and 1 
traditional market located in the two communities. Over 100 community members and 
80 students from two elementary schools participated in the Field School learning 
process and initial action stage. The 80 student leaders have established CGH programs 
that now serve 230 students at the two schools, while the 100 community members 
have established CGH programs that now serve 340 household (1700 people). The local 
government contributed a garbage collection cart and a composting machine to support 
the CGH community’s activities.  

• CGH Evaluation Workshop and Jamboree: 13 CGH community groups in 
Kabupaten Magelang, Sleman, and Kota Yogyakarta shared their experiences with 
community-based solid waste management at a 2-day evaluation workshop and Jamboree  
with the theme “My village is clean, my child is healthy”. 300 participants attended, 
including community members, local government, and NGOs. An exhibition was held to 
display community action plans and products made from recycled materials. A local 
NGO, Jangkep, is implementing the CGH program in this location and leveraged support 
from Bank BNI 46 in the amount of Rp 5 million, which was used to install ten 
handwashing stations and plant trees and other plants at two CGH schools. At the 
Jamboree, the local government of Kab Sleman announced that they will contribute one 
composting machine (worth Rp 25 million) to Mandungan as well as construct a 
temporary landfill/material recovery facility in Karang Jati.  

 

WATER UTILITY SECTOR (PDAM) AND WATER FOR THE POOR 
• PDAM Kota Yogyakarta: A high number of customer complaints prompted the 

PDAM to request assistance to conduct a customer satisfaction survey. The survey 
revealed important customer feedback on poor water quality. In response, the 
PDAM has already begun to add water quality equipment in several of its production 
units.  In addition, the PDAM has started to replicate the NRW pilot, which was 
completed with ESP during the previous year.  ESP also provided assistance to the 
PDAM to prepare a Corporate Plan.  
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• PDAM Kota Surakarta:  Technical assistance 
with debt restructuring was provided this year. 
The debt restructuring plan (RPKP) was almost 
finalized. However, several new policies were 
subsequently issued by the central government, 
and modifications to the RPKP had to be made to 
convert it into a business plan.  The next steps in 
the process are: a) PDAM will reconcile their debt 
with the Ministry of Finance, b) present the 
business plan to the local legislative council and 
seek approval, c)  submit the business plan to the 
Ministry of Finance. In addition, PDAM Solo is the 
first PDAM in Central Java to launch the 
microcredit program. Fifteen families received 
access to clean water in the first month of the 
microcredit program. ESP is also facilitating the 
construction of a master meter which provides 
access to clean water for 22 poor households in 
Kampung Gabudan. While these are not high 
numbers in absolute terms, they serve as 
important, concrete examples to show the PDAM 
how to make innovations to increase access to 
water for the poor. ESP’s experience with PDAM in other locations has shown that 
once the PDAM, local government, and local NGOs fully understand and accept the 
models, they can replicate them quickly with their own resources.    

ESP CENTRAL JAVA AND 
YOGYAKARTA 

PDAM Kota Surakarta is the 
first PDAM in Central Java to 
launch the microcredit 
program. Within one month 
of the program’s start, 15 
poor households now have 
access to clean water in their 
houses. 

• PDAM Kota Magelang: ETC Netherlands, Akademi Teknik Tirtawiyata, and ESP 
are currently collaborating on a comprehensive pilot non-revenue water loss 
program with PDAM Kota Magelang, which not only assists PDAM in setting up the 
(usual) NRW pilot zone, but also trains PDAM staff how to calculate how lost water 
relates to lost revenues and from there make a complete cost-benefit analysis. The 
benefits of the NRW program are already being felt by many customers in the pilot 
area who previously had very low water pressure before the improvements were 
made. This program is a perfect example of ESP’s “leveraging for sustainability” 
approach as most of the funding was leveraged from a Dutch donor and the 
implementing institution is a local technical school that will be able to conduct 
similar NRW reduction audits with other PDAMs. 

• PDAM Kabupaten Magelang:  ESP facilitated the preparation of Standard 
Operating Procedures (SOP) to improve the PDAM’s performance. 42 new 
procedures were prepared by PDAM technical teams, which were then presented to 
and accepted by the PDAM management team and adopted in the PDAM staff 
manuals that are now being actively used. The SOP primarily relate to finance and 
customer service, such as SOP for providing new connections and billing collection. 
The SOPs will support the PDAM to increase the efficiency of its operational costs 
and increase staff performance and motivation because their roles and 
responsibilities are clearer. PDAM Kabupaten Magelang is also actively supporting 
several raw water protection programs with the ESP Watershed Management teams. 

• PDAM Kabupaten Temanggung has completed its corporate plan this year, 
facilitated by ESP’s Service Delivery and Finance teams, which was presented to the 
Bupati. The plan is aimed at formulating a common vision and to foster support for 
the PDAM’s development plans. As a result of this corporate plan, the local and 
central governments agreed to provide equity for a combined total of Rp 33 billion 
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over the coming four years to increase the production capacity with 90 l/s and to 
expand the transmission and distribution networks. ESP also facilitated the 
preparation of Standard Operating Procedures similar to ones developed with 
PDAM Kabupaten Magelang, to assist the PDAM increase the efficiency of its 
operational costs as well as to obtain local government support for new investments 
and issue policies in support of new water tariffs.  

• PDAM Kabupaten Sleman:  ESP facilitated the preparation of Standard 
Operating Procedures to improve the PDAM’s performance, similar to ones 
developed with PDAM Kabupaten Magelang and Temanggung. 38 new procedures 
have been prepared by PDAM staff and agreed with PDAM directors and included in 
their PDAM staff manuals. These procedures include technical, finance and customer 
service, such as procedures for new connections, meter reading, pipe and water 
meter repairs, and billing collection.  

 

SMALL GRANTS 
ESP’s five small grantees in Central Java were able to implement their tasks with a high level 
of skill to achieve their objectives. In addition to funding the grantees’ field-based activities, 
ESP also provided the grantees with training and capacity building on: technical skills, 
organization, photo documentation, financial and technical reporting, publications, and 
gender awareness. The activities of ESP’s five small grants were implemented as follows: 

• Yayasan Kuncup Mekar:  In addition to supporting advanced training for Field School 
alumni in Tangsi this year, YKM conducted field schools in six villages in a new sub-
watershed (Kanci) that neighbors Tangsi. The six villages on the slopes of Mt. Sumbing 
were selected as they are an important water catchment area of PDAM Kab Magelang. 
Kuncup Mekar staff are comprised of Field School alumni village facilitators that have 
participated in ESP Field School approaches for the past two years in Tangsi, serving as 
an excellent example of how village facilitators have become community assets. 

• Yayasan Lestari: The 40 existing communal sanitation systems constructed by the 
Kota Yogyakarta Department of Environment had been underutilized and not 
understood by community members. Lestari worked with 10 of these communities to 
increase the number of households with access to these sanitation systems and another 
six communities to improve their solid waste management practices. 90 households now 
have improved sanitation and 225 families have improved solid waste management. 
Lestari also facilitated the communities to establish committees to manage the technical, 
operational, and fee collection required of the systems. Community members now 
understand the importance of improved water, sanitation, and solid waste and their 
impacts on human health. 

• Hijau: Hijau facilitated six elementary schools to implement the Clean Green Hygiene 
program, which includes water, sanitation, solid waste and handwashing with soap 
programs. Health festivals with music and cultural events are an important part of the 
CGH school program to foster improved hygiene behaviors and environmental 
awareness. Journalists covered the CGH school and clean water initiatives through 
articles and a photo exhibition.  

• Yayasan Kanopi: Kanopi collaborated with the community watershed management 
forum (PARIKOPI) to conduct biodiversity conservation campaigns. Two junior high 
schools and two local radio stations were used as a communication media to 
disseminate information and take community action. Students from the two schools 
planted 8,000 tree seedlings on degraded lands.  
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• LP3D (Lembaga Pengkajian dan Pendampingan Pembangunan Desa): LP3D 
facilitated 120 households to gain access to clean water. The contractual target was 80 
households, but LP3D was able to exceed this by an additional 40 households by 
leveraging additional funding support from four village budgets (Ngrancah, Losari, 
Kalipucang dan Banjarsari).  

 

OTHER HIGHLIGHTS 
At the request of the Directorate General on Land and Water Management (under the 
Ministry of Agriculture), ESP assisted with the implementation of their Upper Watershed 
Management program of Mt. Merbabu National Park by conducting a 5-day workshop on 
community organizing for community leaders who reside on the east slopes of the park 
(Kabupaten Boyolali). This workshop drew heavily on ESP’s Field School approaches and 
materials, which are gaining recognition from local and national governments for its 
replicability and potential for scale up.  
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Map Annual Report 04 Central Java - 2
Blue Thread Strategy

in Tangsi Sub-watershed

Location of Intake 
PDAM Sigandulan

Location of Intake 
PDAM Sipragak

Location of Intake 
PDAM Sidosari

Field school alumni create large-scale 
community nursery: “Sekar Melati”, a 
women’s group in Sambak village, established a large-
scale community nursery with the support of the 
Central Java Foresty Seedling Agency (Balai 
Pembibitan Tanaman Hutan Regional Jawa). 6,000 m2 
in the village was dedicated for the tree nursery, 
communal livestock barns for cows and rabbits, and 
a model agricultural plot.

Posyandu cadre are agents of behavior 
change: 45 Posyandu cadre and village facilitators 
from 15 villages facilitated a participatory health and 
hygiene behavior change workshop at 60 Posyandu 
(village health clinics). 1,230 mothers with children 
under age five attended the workshop and now 
understand the oral-fecal cycle and critical ways to 
prevent diarrhea. 

Sewing machines reduce waste: Field school 
alumni in Salaman village continue to improve their 
solid waste management by producing a wide variety 
of handicrafts from plastic and other waste materials. 
220 households are now involved in this activity, 
which was supported by a recent donation of two 
sewing machines from the Department of 
Environment, Kab Magelang.



Map Annual Report 04 Central Java - 3
Blue Thread Strategy

in Blongkeng Sub-watershed

Bamboo Management: Although the Field School 
was conducted last year, community interest in land 
rehabilitation is still high. This year, Field School alumni 
participated in a bamboo design and construction 
workshop and learned how to sustainably cultivate 
bamboo.

Multi-media conservation campaigns: Two 
junior high schools and two radio stations located in the 
Blongkeng subwatershed were utilized as a 
communication media to disseminate information about 
biodiversity and conservation initiatives to the 
community.

Elementary students become health and 
environment activists: 337 students from three 
Clean Green Hygiene elementary schools received a 
homework assignment to inform their families about the 
oral-fecal cycle and ways to reduce the prevalence of 
diarrhea, such as through improved sanitation, solid 
waste management and washing hands with soap.

Yayasan Kanopi as ESP small grantee
collaborated with the community watershed management 
forum (PARIKOPI) to conduct biodiversity conservation 
campaigns. Two junior high schools and two local radio 
stations were used as a communication media to 
disseminate information and take community action. 
Students from the two schools planted 8,000 tree 
seedlings on degraded lands. 



Map Annual Report 04 Central Java - 4
Clean, Green and Hygiene Activities

in Kota Yogyakarta

Clean Green Hygiene schools: ESP followed up 
initiatives at three CGH schools by providing handwashing
stations, recycling bins, and handwashing with soap posters. 
540 students and 30 teachers are now implementing the 
CGH school program on their campuses. 

Lestari as ESP Small Grantee worked with 10 of these 
communities to increase the number of households with 
access to these sanitation systems and another six 
communities to improve their solid waste management 
practices. 90 households now have improved sanitation and 
225 families have improved solid waste management.

Exhibition on recycled materials: A highlight 
attraction at the local investment exhibition held the 
Jogjakarta Expo Centre and the Malioboro Mall was the 
booth with community products produced from solid 
waste. Many participants were interested to replicate these 
handicrafts using waste products in their communities to 
generate income and improve their solid waste 
management.

Art Festival on Water Conservation: Three 
cultural events (Merti Code, Merti Belik and the Bedog
River Festival) attracted participation from over 1,000 
community members. The festivals had art and photo 
exhibits, theater and dance performances, and discussion 
forums with national and local experts on water, sanitation, 
and conservation.



Map Annual Report 04 Central Java - 5
Clean, Green and Hygiene Activities

in Sleman

Applying the CGH model to communities, 
schools and a traditional market: In the lower 
watershed, ESP worked with NGO partner, Jangkep, to 
facilitate the implementatoin of the CGH model in two 
communities, including two schools and 1 traditional 
market located in the two communities. Over 100 people 
and 80 students participated. 

Field School Develops Conservation Village:
150 people from six villages on the south slopes of Mt 
Merapi participated in Field Schools and developed model 
conservation villages. The program not only increased the 
communities capacity to better manage forest and 
agricultural lands, but also improved the relationship 
between the community and the Mt Merapi National Park 
Management Authority. 

Solid Waste Jamboree: 13 CGH community 
groups in Kabupaten Magelang, Sleman, and Kota 
Yogyakarta shared their experiences with community-
based solid waste management at a 2-day Jamboree with 
the theme “My village is clean, my child is healthy”. 300 
participants attended, including community members, 
local government, and NGOs. An exhibition was held to 
display community action plans and products and 
discussion groups were held to evaluate the CGH 
programs. 



Map Annual Report 04 Central Java - 6
Blue Thread Strategy
in Soti Sub-watershed

Location of Intake 
PDAM Kanoman

Location of Intake 
PDAM Sidandang

Sanitation and clean water infrastructure 
in Kaponon Elementary School: The active 
commitment of teachers and the school committee 
were key to implementing infrastructure improvements 
and achieving hygiene behavior changes. 176 students 
now have improved sanitation via a wetland and septic 
tank, water tower, and hand washing stations on the 
campus.

Nurseries protect raw water supply:
Six Field School villages prepared 40,000 tree seedlings 
through their community nurseries. Two villages 
received an additional 6,000 seedlings from the Kab 
Magelang Department of Environment. The community 
watershed forum Gaspari will conduct community tree 
planting events in the upcoming rainy season to 
rehabilitate degraded lands in the water catchment 
areas.

Banyusidi becomes model conservation 
village: Banyusidi was selected to become one of four 
model conservation villages by the province of Central 
Java. The community watershed forum (Rembug 
Merbabu), ESP, Central Java Forestry Department, and 
the Mt Merbabu National Park Management Authority 
all supported Banyusidi to achieve this. 

Posyandu cadre socialize handwashing 
with soap: After participating in a workshop on 
health and hygiene behavior communications, 12 
posyandu cadre are now sharing this information with 
mothers in their villages. More than 325 mothers of 
children under age five are now actively involved in 
washing their hands with soap, sorting garbage, and 
safely preparing and storing clean water.



Map Annual Report 04 Central Java - 7
Blue Thread Strategy 

in Bolong Sub-watershed

Location of Intake 
PDAM Sidandang

Location of Intake 
PDAM Lebak

Location of Intake 
PDAM Kalimas

Location of Intake 
PDAM Tlogorejo

Location of Intake 
PDAM Citrosono

Posyandu cadres educate mothers:
391 mothers of children under age five 
participate in an interactive setting to learn 
about improved health and hygiene behaviors. 
12 posyandu cadre conducted the workshops in 
12 villages. The discussion was enlivened by the 
use of illustrations about the oral-fecal cycle 
and hygiene behaviors. 

120 households have access to clean 
water: ESP small grantee LP3D assisted four 
villages to construct 16 communal taps to 
increase access to clean water. Kab Magelang had 
already constructed a water tower and a holding 
tank. LP3D provided support to community 
members to construct additional pipelines and 
municipal taps to bring the water closer to the 
households.

TOT on sustainable bamboo 
management: MENTARI collaborated with 
Sahabat Bambu to conduct a TOT on bamboo 
cultivation and sustainable harvesting for 28 
Field School facilitators from 7 villages in Soti, 
Bolong and Blongkeng subwatersheds. 



Map Annual Report 04 Central Java - 8
Blue Thread Strategy

in Kanci Sub-watershed 

Six new Field Schools: Six villages participating 
in Field School this year established a community 
watershed management forum called Dewa Ruci. A 
watershed management plan was produced and 
initial action was taken with a focus on land 
rehabilitation.

Location of Intake 
PDAM Kalegen

Location of Intake 
PDAM Wulung

Location of Intake 
PDAM Silincat

Location of Intake 
PDAM Sijajurang

Community nursersies were established in six 
villages and were able to provide  36,000 tree 
seedlings that will be ready for planting in the next 
rainy season. The community watershed forum (Dewa 
Ruci) will facilitate community tree planting events to 
rehabilitate degraded land and protect important 
water catchment areas.

Yayasan Kuncup Mekar (YKM) as ESP Small 
Grantee conducted field schools in six villages in Kanci
Sub-watershed. The six villages on the slopes of Mt. 
Sumbing were selected as they are an important water 
catchment area of PDAM Kab Magelang. Kuncup
Mekar staff are comprised of Field School alumni 
village facilitators that have participated in ESP Field 
School approaches for the past two years in Tangsi, 
serving as an excellent example of how village 
facilitators have become community assets. 
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Water Utility Sector (PDAM) Activities

in Central Java and Yogyakarta Provinces

PDAM Kabupaten Temanggung completed its 
corporate plan this year and presented it to the bupati. The 
plan is aimed at formulating a common vision and to foster 
support for the PDAM’s development plans. ESP also 
facilitated the preparation of Standard Operating Procedures 
to improve the PDAM’s performance. 

PDAM Kota Magelang: The benefits of a non-revenue 
water loss program conducted in a pilot location are already 
being felt by many customers who previously had very low 
water pressure before the improvements were made. This was 
a collaborative program between ESP, ETC Netherlands and  
Akademi Teknik Tirtawiyata.

PDAM Kabupaten Magelang: ESP facilitated the 
preparation of  Standard Operating Procedures to improve 
the PDAM’s performance. 42 new procedures are now 
contained in a staff manual.

PDAM Kota Yogyakarta: A high number of 
customer complaints prompted the PDAM to request 
assistance to conduct a customer satisfaction survey. This 
was followed up with assistance to prepare a Corporate 
Plan.

PDAM Kota Surakarta: Technical assistance with 
debt restructuring was provided this year. In addition, 
PDAM Solo is the first PDAM in Central Java to launch the 
microcredit program. 15 families received access to clean 
water in the first month of the microcredit program. ESP 
also facilitated the construction of a master meter which 
provides access to clean water for 22 poor households in 
Kampung Gabudan.  

PDAM Kabupaten Sleman: ESP facilitated the 
preparation of  Standard Operating Procedures to improve 
the PDAM’s performance. 38 new procedures are now 
contained in a staff manual
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1. Mini ESP in Sumber Brantas Sub-watershed 

- Integrated Program in Kota Batu
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3. Blue Thread Integrated Program in Brangkal Sub-watershed 
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- PDAM Work Plans
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SECTION 2.6. 

EAST JAVA REGIONAL PROGRESS 
REPORT 
 

INTRODUCTION 
ESP Jatim worked in seven integrated 
sites across the Brantas watershed 
this year. In four sub-watersheds, ESP 
addressed land and forest 
rehabilitation and conservation by 
working with community groups 
through Field Schools, and by 
partnering with national park 
management authorities, Perhutani, 
and local governments. ESP also 
worked with 10 CGH community 
groups and 11 CGH schools to 
improve handwashing with soap, and 
increase access to clean water and 
solid waste management. Six small 
grants were awarded, which included 
Field School implementation, WSM 
plan development, improvements to 
community-based solid waste, 
sanitation, water supply, as well as 
behavior change interventions. ESP’s 
also worked with 6 PDAMs, providing 
institutional capacity building and 
support to increase coverage to serve more people, particularly low income households 
through the micro-credit facility and master meter programs. Local governments are now 
recognizing the impact of the Field Schools and community-based sanitation programs and, 
consequently, they are now contributing financial resources to expand the positive impacts 
to more communities. ESP also leveraged the support of the private sector, namely PT. 
Pembangkitan Jawa-Bali (PT PJB), which funded two Field Schools in Kab. Malang, and PT. 
Jasa Tirta which committed funding to develop a communal sanitation system along the 
Surabaya River. Other highlights this Quarter include: 

 
ESP EAST JAVA 

Youth Conservation Guards: Students of SDN 
Sumberrejo II (Purwosari, Pasuruan) practice the 
3R concept to manage their solid waste. They are 
participating in a Youth Conservation Guards 
program (Pasukan Konservasi Cilik) at their 
school, whereby they promote improved health 
and hygiene behaviors among the students and 
community members. 

 
• Partnership and networking open opportunity for improved and expanded 

results. This Quarter is marked with continued support from partners, stakeholders, 
and communities to improve and expand activities. The Bumijaya II farmer group of Kota 
Batu received funding from the Ministry of Agriculture to increase its nursery capacity, 
while in Duwet (Kab. Malang), PT. Petrokimia provided assistance to help farmer’s 
reduce their reliance on timber from the National Park to alternative income from dairy 
cows. In the downstream Brantas watershed in Wonokromo, Surabaya, PT. Jasa Tirta 
provided funding to develop a sanitation facility on the banks of the Surabaya River, 
while ESP is helping the community to manage and operate the system once it is 
completed.  
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• Building upstream-downstream links for water source protection. ESP 
facilitated TNBTS, Perhutani, KPH Malang, and PDAM Kab. Malang to collaborate on the 
preparation and implementation of a WSM plan in Kab. Malang. Water is the blue thread 
connecting these three institutions. With ESP’s facilitation, the three parties are 
collaborating for the first time on how to protect springs in TNBTS and on Perhutani 
land. PDAM needs a continuously flowing water supply from springs and rivers to meet 
its customers’ demand. However, many of its water sources are declining in water 
quality and quantity due to land conversion from forest cover to agriculture. ESP 
facilitated an assessment of the PDAM’s water catchment area and helped develop a 
spring protection program. In Kab Pasuruan, ESP is collaborating with private sector 
agencies, such as Coca Cola, on a similar program to protect raw water supplies in the 
upperwatershed around Mt. Arjuno. 

• New options to increase access to clean water. This year, ESP East Java has 
increased access to clean water for 34,684 households (173,420 people) from PDAM 
and non-PDAM connections. This is the highest numer of new people with access to 
clean in any ESP HHP. This is due largely to the success of the micro-credit program in 
East Java, which reached 2,300 new customers this year, out of 2,600 customers across 
all ESP HPPs. In addition, PDAM Kota Surabaya’s expansion of water provision reached 
around 20,000 new customers this year. Also, in many cases, a PDAM can be restrained 
by its financial condition to expand its service area, yet it has idle production capacity. 
To address this, a PDAM can seek alternatives to sell more water and increase the 
number of households getting access to piped water. For example, with ESP’s assistance, 
PDAM Kab Sidoarjo is now ready to expand its service coverage through a master 
meter in Lemah Putro, while in Kotal Malang, PDAM Kota Malang is now offering a 20% 
discount for new household connection fees. With increased customers, the two 
PDAMs can turn their idle capacity into revenue. 

 

INTEGRATED SITES UPDATES 
Mini ESP in Sumber Brantas Sub-watershed 

ESP has been active in the Sumber Brantas sub-watershed, the origin of the Brantas River, 
for the past four years. This year, ESP awarded a small grant to the community watershed 
management forum (Fokal Mesra) to implement Field Schools in five new villages. Due to 
high community demand to participate in the program, Fokal Mesra (the community 
watershed management forum in Kota  Batu) successfully extended the Field Schools to 9 
other villages, leveraging additional funding from village government budgets and the 
communities themselves. Two years ago, ESP supported Fokal Mesra to establish a tertiary 
wastewater wetland treatment system in Temas, Batu, to serve 40 households involved in 
the chicken slaughtering and tofu home industries. This caught the attention of Satker (the 
central government’s arm in the province), which this year provided Rp 1 billion  in funding 
to significantly upgrade the waste water treatment facility to include primary and secondary 
treatment before the waste water enters the wetland. The facility will be operational in early 
2009 and is designed to serve up to 500 households, and will serve as a model for the local 
government to construct other sanitation facilities of this kind. 
 
Other highlights this year include: 

• Bumijaya II community nursery. This past year, Bumijaya II farmers’ group 
established a community tree nursery, which currently has 15,000 seedlings, including 
those with high economic value such as Jabon, Minong, Mahagony, Toona Sureni and 
Albazia, as well as fruit trees, such as durian and apple. The seedlings are planted on 
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degraded forest and agricultural lands and as part of the community’s spring protection 
program. To date, more than 70,000 seedlings have been planted by the community with 
plant mortality of less than 2%. This Quarter, the Balai Perbenihan Tanaman Hutan 
(BPTH) Jawa-Madura allocated Rp. 70 million and 50,000 high quality tree seedlings to 
support the nursery. The funds were used to rent 
300 m2 land for three years to expand the 
capacity of the nursery, which now can 
accomodate more than 70,000 seedlings.  

ESP EAST JAVA 

Bu Iim (second from left) poses 
with Mr. John Heffern, DCM and 
Ms. Caryn McClelland, US Consul 
General during a visit to Tulung 
Rejo, Batu on July 26, 2008. Bu Iim 
understands the importance of 
natural conservation. As a 
midwife, she always promotes that 
mother needs to care for 
environment too by planting trees. 
She indeed believes that trees are 
the best media to retain water 
then discharge it as spring. As 
well, trees are the best oxygen 
producers. Both elements, water 
and air, are essential to a baby’s 
health development. 

• Tree midwife. Bu Iim is a well known midwife 
in Tulung Rejo, (Bumiaji, Kota Batu). Her 
understanding of ESP’s integration concept is 
reflected both in her personal and professional 
life. For two years, she actively participated in ESP 
Field School and now regularly participates in the 
GIRAB-sponsored activities (GIRAB is the 
community watershed management forum that is 
rehabilitating degraded forest lands) to plant trees 
in her community. She uses a Takakura 
composter at home to process her organic waste, 
and uses it to fertilize the plants she has re-
greened her home with. As a midwife, she plays a 
leading role to disseminate health and hygiene 
messages in her community. This year, she was 
the first place winner in the Dusun Asri program 
sponsored by the PKK of Desa Tulung Rejo in 
recognition of her work to promote peoples’ 
welfare through harmony between people and 
nature. Bu Iim aspires for her village to have 
improved sanitation and access to clean water, be 
free of water-borne diseases, and free from 
natural disasters, such as floods and landslides. To 
achieve this, her strategy is to “start from the 
smallest entity then move forward to broader 
stakeholders”. For example, when she assists in 
the delivery of a baby, she informs the mother 
that her baby will need oxygen and clean water. 
Then she explains how trees produce oxygen, 
stabilize soils to prevent flooding, and protect 
springs. “If you care about your baby, you need to 
plant trees, any kind of trees, wherever you live”.  

 
ESP EAST JAVA 

CGH School Program:108 
students from the Tulungrejo 
Elementary School (Bumiaji, Kota 
Batu) have a painting competition 
to create plant containers from 
used paint cans. The activity 
emphasized the importance of 
reuse, recycling, and regreening as 
part of their schools Clean Green 
Hygiene program. Handwashing 
with soap activities are now always 
integrated into the school’s 
activities. 

• Biogas is viable alternative fuel source. The 
field school communities in Sumber Brantas have 
piloted the use of household biogas in 16 
households, whereby cow manure is converted 
into cooking fuel. This is proving to be a viable 
alternative to both kerosene and firewood and 
can reduce pressure on the forest resources as 
less trees are cut. A simple comparison of fuel 
prices (biogas, kerosene, and firewood) shows 
the relative costs of each system for a family of 
five over a five year period: 1) biogas costs Rp 3  
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million, 2) kerosene costs Rp 11 million, and 3) firewood costs Rp 6.3 million. The 
dramatically lower operational costs of biogas will quickly offset the initial installation 
costs of Rp 1.5 million per system. Villagers believe that there will be a growing demand 
for biogas, becoming a concrete action to reduce pressure on the surrounding national 
park. Biogas was also piloted in 2 households in Brangkal sub-watershed, and 3 
households in Welang. 

• Paguyuban LMDH Batu Hijau Lestari is a community-based watershed management 
forum that was established by communities living along the border of Tahura R. Soerjo 
in collaboration with Perhutani. In PY4, the forum prepared and finalized a WSM plan 
and leveraged funding support from the local government and the private sector to assist 
with WSM plan implementation as follows: 1) grant from village administrators of 
Junrejo, Ngaglik, Sisir, Bulukerto and family welfare group (pkk) to carry out field school 
follow-up activities; 2) dairy cows contributed by the Department of Agriculture 
Services; 3) dairy cows and goats contributed by the University of Islam Malang, BLM 
PUMK to enhance entrepreneurship; 4), aloe vera seedlings and 3 biogas units 
contributed by the Department of Environment and Forestry services; 5) Duta Catering 
provided an in-kind contribution of catering for meetings and covered installation costs 
for the 3 biogas units contributed by the Department of Environment and Forestry 
services. 

 

Blue Thread in Welang Sub-watershed 

In this important sub-watershed that borders the eastern edge of the Tahura R. Soerjo 
Grand Park, ESP partnered with Kaliandra, a local NGO, to support several rural and 
remote communities living in the buffer zone along the edge of the park. The Field School 
approach and Clean Green Hygiene approaches were favorably received by one school and 
one community.  ESP also worked with several private sector companies, including Coca 
Cola and Schering Plough, to establish a Payment for Environmental Services program to 
support community conservation activities in the upper watershed.  

• Trees generates income. Two field school villages in Sumberrejo and Tambaksari are 
now highly proficient at managing their community nursery, which contains multi-
purpose tree species (MPTS) of timber and fruit. Some of the tree species, such as 
durian and avocado, produce both timber and fruit. In their new agroforestry systems, 
which are being implemented as part of their Field School activities, they have planted 
more than 150 ha of MPTS are now also building simple animal shelters and structures 
for honey bees. The MPTS are growing well as they were selected to suit the soil 
conditions and local climate. They harvest the fruit without cutting the trees and use the 
leaves as animal fodder. The farmers are now deriving a sustainable income from selling 
fruit and honey. “We can easily sell fruit and nuts and use the money to plant new 
seedlings. We can harvest the fruit without cutting the trees. This is very beneficial,” 
comments Pak Tamuaji, one of the agro-forestry farmers. 

• CGH competition in Dayurejo. To accelerate the establishment of CGH 
communities, cadres and community members in Dayurejo held a one-month long CGH 
household competition. In early August 2008, the competition was launched by 10 jury 
members consisting of Puskesmas representatives, village heads, and community cadres. 
The four criteria included: 1. clean and green house; 2. at least one household member 
can mention the five critical times to wash hands with soap and practice it properly, 3. at 
least one household member can mention several ways to prepare clean water, and 4. 
the house must have practice waste separation and composting. The jury interviewed 
600 competing households. Forty-five households were announced as the winners on  
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Aug 28 to coincide with the independence day celebrations. The winners received tree 
seedlings, Takakura composters, and water containers. To support the CGH 
community, ESP also contributed 8 communal aerobic composters, which were then 
installed on each street and can serve up to 10 families per composter. 

 
 
Pak Suligi teaches his students to care for the nature.  
This science teacher and father of two, is an environmental figure in Dayurejo, Pasuruan, who is 

committed to making the concept of Clean Green Hygiene a reality 
in his village. Pak Suligi also teaches his science students to care for 
the environment through a combination of theory and practice. He 
established a nursery at his school, and almost all of his students are 
cultivating a tree seedling, which they will plant on degraded lands in 
the community. Pak Suligi also promotes hygiene behaviors by 
creating portable hand washing stations from used tins and 
encouraging his students to regularly wash with soap. He also set up 
a composter for students to practice composting. In recognition of 
his community activism, Pak Suligi was elected to be the head of 
Alam Lestari, a farmer group that practices organic farming. Through 
his school activities and Alam Lestari, he continuously encourages 
people to care for their environment and health. “I’m on a long 
journey, but I’m convinced that some day people will understand the 
importance of caring for environment and health. Reaching a high 
level of education is not necessary, but having the opportunity to 

become knowledgeable is important. Through Field Schools and numerous community activities, 
ESP has given us the opportunity to learn about environment and health and actions we need to 
take in our lives. 

ESP EAST JAVA 

Pak Suligi 

 

 

 

Blue Thread in Brangkal sub-watershed 

In the Brangkal Sub-watershed, which borders the north and western edge of the Tahura R. 
Soerjo Grand Park, ESP awarded a small grant to YPP to conduct field schools in two new 
villages this year, while providing support to three Alumni Field School villages. YPP also 
worked with the Tahura management on land rehabilitation and conservation within the 
park. The two new Field Schools developed village level action plans this year that will be 
incorporated into the existing WSM plan to jointly rehabilitate degraded forest lands in and 
around the Tahura. Small changes in individuals’ and communities’ behaviors are leading to 
big impacts in terms of land rehabilitation, biodiversity conservation and water quality as can 
be seen from the highlights below: 

• Improving biodiversity with endemic plants. Kluwek, aren and bamboo have long 
been recognized by the people of Mojokerto as being endemic plants that help protect 
water sources and provide habitats for other species. However, over the past two 
decades, these important plants have been rapidly replaced with fast growing, high value 
timber trees, such as teak, mahogany, and acacia. This trend has adversely reduced the 
forest’s ability to retain water and provide food sources and habitats for animals (e.g., 
honey bees and musang). To address this, Field School participants from Begagan Limo 
and Dilem established a tree nursery for these three endemic species. 1,500 kluwek, 
2,000 bamboo, and 1,000 aren seedlings have been prepared and are ready for planting 
in the upcoming wet season. The kluwek seedlings will be planted in and around Nambi 
Agung spring that is currently used by 260 people of Dilem. The suren and bamboo 
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seedlings will be planted in and around Kandang Kebo spring which is the main source of 
water for all 552 people of Begagan Limo. 

• Composting links to clean water. The hygiene behaviors of Field School participants 
from Kemiri village has started to change. They previously dumped large quantities of 
animal dung directly into river, which is used by thousands of downstream communities 
as a source of water for washing and bathing. After participating in the Field School, 30 
community members are now composing animal dung and rotten fruit to be used as 
organic fertilizer for their vegetable and rice crops. As they are now less dependent on 
synthetic fertilizers, they have found that their agricultural production costs are much 
lower, and the river water is less polluted as a result. In addition, communities now 
understand the human fecal-oral transmission cycle and handwashing with soap 
information is widely disseminated through ESP Field Schools. 

• Senyum-Welang is a newly formed WSM forum established by Field School alumni in 
collaboration with the Community Development Board of the local government of 
Pasuruan. In PY4, they prepared and finalized a WSM plan. To help implement the WSM 
plan, forum members also prepared and submitted a proposal to request assistance from 
the FLORA Foundation of the Bandung Institute of Technology and PT PJB to install bio-
gas units at several households. The community development board under the 
government of Kab Pasuruan has also expressed its interest in working the forum to 
implement the PNPM Mandiri program in 2009.   

 

Blue Thread in Bromo-Tengger-Semeru National Park (Ambang & Lesti Sub-
watersheds) 

This is the first year that ESP has worked in this large sub-watershed that borders the 
Bromo Tengger Semeru National Park (TNBTS). ESP facililated a series of discussions 
between the TNBTS management authority, Perhutani, and PDAM Kabupaten Malang to 
develop a water resource management program with concrete activities. Although several of 
the PDAM’s raw water intakes lie within the boundaries of TNBTS or are located on 
Perhutani-managed lands, this was the first time these three agencies had ever worked 
together. ESP also conducted Field Schools in seven communities, 4 of which were 
conducted by small grantee, Paramitra. Field school communities conducted a wide range of 
activities from biogas installation, fuel efficient stoves, tree planting on degraded lands and 
along roadways, preparing local regulations on spring protection, strengthening community-
based water forums, handwashing with soap, environment and health competitions in 
elementary schools, and making a community documentary film about Field School processes 
and outcomes.  
 
• Multi-stakeholder spring protection. To serve its 72,000 customers, PDAM Kab. 

Malang uses 34 springs as raw water supply, (how many?) of which are located in TNBTS 
or on Perhutani lands around TNBTS. The PDAM has documented deterioration in both 
water quality and quantity from its raw water supply. This year, ESP facilitated a 
tripartite collaboration between PDAM Kab Malang, Perhutani, and TNBTS to develop a 
spring protection program that will be jointly funded and implemented by the three 
parties. This is the first time the three parties have worked together. They have 
identified two potential springs (Kajar and Jengglong) to include in the program, mapped 
and defined water catchment areas around the springs, and prepared a watershed 
management action plan that reflects their common agreement to work with 
communities to better manage raw water resources.  
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• Soft credit facility for dairy cows in 
Desa Duwet. Field school participants 
in Desa Duwet now understand how 
their tree cutting practices in TNBTS 
are impacting wildlife habitats, soil 
stability, and water supply. However, 
they rely on timber both for cooking 
fuel and as lumber which they sell. In 
order to reduce their reliance on trees 
in the national park, they needed an 
alternative income source. They 
developed the idea of dairy cow 
husbandry to generate  income. With 
ESP’s assistance, the community 
leveraged support from the Dinas 
Peternakan Kab. Malang and a soft 
credit facility from PT. Petrokimia in the 
amount of Rp. 135 million with low 
interest rate. The credit was used to 
purchase an initial 10 dairy cows which 
will be bred to produce more cows. 
The farmers estimate that within five 
years, every farmer in the village will 
have a dairy cow. This cow husbandry program is a critical part of their WSM action 
plan to achieve their vision of improved human welfare and sustainable forests. 

 
ESP EAST JAVA 

Watershed Conservation: In Kabupaten 
Malang, TNBTS, Perhutani, and PDAM 
Kabupaten Malang are developing a joint 
program to fund and implement a spring 
protection program for the raw water 
intakes of PDAM and community-based 
water supply forums. The program is part of 
a larger joint watershed management 
program. 

 
• Biogas is viable alternative fuel source. The field school communities in Argosari 

have piloted the use of household biogas in 9 households, whereby cow manure is 
converted into cooking fuel. A biogas unit costs approximately Rp 1.5 million to install 
and is proving to be a viable alternative to both kerosene and firewood, as kerosene is 
expensive and collecting firewood can consume 3-6 hours per day. Biogas can reduce 
pressure on the forest resources as less trees are cut and it can improve the 
community’s sanitation condition as it manure is collected for biogas instead of being 
disposed into rivers and on village lands, which attracts flies and becomes odorous. As 
not all families have cows, villagers are developing ways to convey the gas into a pipe 
distribution network so that neighbors with and without cows can share the biogas. 
Villagers believe that their will be a growing demand for biogas, becoming a concrete 
action to reduce pressure on the surrounding national park. 

• Docudrama captures ESP’s impacts: To document the results of ESP’s activities 
over the past four years across large geographic areas and broad stakeholders, four films 
were made this year. Two of the films are 15-minute social documentaries about two 
upstream communities’ experience with Field Schools and the new initiatives they have 
taken to improve their health and hygiene. Both films were shot on location with real 
community members from Argosari and Duwet. The third film is a 30-minute program 
profile of ESP, describing ESP’s approaches, geographic scope, outcomes, and includes 
community testimonials about their experiences. The fourth film, called “Wayang 
Parmin” is a 30-minute docudrama that presents ESP issues in a semi-fictional setting 
with real community members playing fictional characters. The film traces the 
experience of a 14-year old boy from a rural upstream community as he performs 
wayang puppet shows, which carry messages about conservation, water quality, 
sanitation, and humans impact on the environment. The actor who plays the lead role,  
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Ari Wibowo, is really from 
one of ESP’s upstream 
villages and made his first 
trip to Surabaya for the first 
time while shooting the film. 
The film records his first 
experience leaving his village 
and captures his behaviors, 
perceptions, and reactions 
to the places he sees for the 
first time. He was 
astounded by the living 
conditions in Wonokromo, 
a densely populated poor 
neighborhood in Surabaya. 
“I am amazed by the people 
of Wonokromo. How can 
they live in an area like this? 
It’s hot, crowded and so 
polluted. Water from my 
village changes so much by 
the time it reaches 
Surabaya,” commented 
Bowo in complete 

amazement. All four films will be placed in a media library of an university in East Java. 
The two social documentaries have been showed widely in the Argosari and Duwet as 
an education tool for the community, and the “Wayang Parmin” docudrama will be 
screened at the Brantas Watershed Field Day.  

ESP EAST JAVA 

Ari Wibowo, an eighth grader from Tumpang 
(Kabupaten Malang) plays Parmin, a character in the 
ESP social documentary-drama, which traces the 
experience of a 14-year old boy from a rural 
upstream community as he performs wayang 
puppet shows, which carry messages about 
conservation, water quality, sanitation, and humans 
impact on the environment.  

 

Clean, Green, and Hygiene (CGH) in Kota Malang, and Kecamatan Kepanjen in 
Kabupaten Malang (Ambang-Melamon Sub-watersheds) 

ESP’s CGH community and school programs are conducted in peri-urban and urban settings 
in this sub-watershed. Using community health festivals and camping events, community and 
student leaders were trained to become catalysts for health and hygiene improvements at 
their respective communities and schools. This year, ESP also assisted Kabupaten Malang to 
prepare a comprehensive sanitation strategy that outlines small-scale strategies as well as 
larger systems for densely populated areas.  

• Kab. Malang committed to improve sanitation. Following the construction of a 
community-based sanitation system in Curung Rejo last year, this year Pemkab. Malang 
constructed another sanitation facility in Pakis Kembar to serve 100 households (500 
people). The facility was developed through a cost sharing with ESP.  

• More beneficiaries of community-based sanitation and solid waste 
management. This Quarter, ESP held a Training of Trainers on community-based 
sanitation and solid waste for 30 cadres from Kota Malang, Kabupaten Malang, and Kota 
Batu. Each cadre then trained community members in their villages. As a result, 
participation in community-based solid waste management has increased in three villages 
in Kabupaten Malang from 135 households (675 people) last year to 285 households 
(1,425 people) as of September 2008. Dinas Cipta Karya dan Tata Ruang supported the 
solid waste training by distributing 150 Takakura composters to households in the three 
villages. In four other communities in Kota Malang, the number of beneficiaries expanded 
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from 123 households (615 people) last year to 346 households (1,730 people) this year. 
One of these four sites (Sukun) is an USAID HSP site that requested ESP’s assistance. 

• Promoting CGH concepts through camping. 110 elementary students from CGH 
schools in Kab Malang and Pasuruan participated in two ESP-sponsored camping events 
in Kaliandra and Seloliman compounds. After this event, students are expected to 
become CGH facilitators at their respective schools. To acquire facilitation skills, during 
the camping event the students participated in drama, singing, poetry reading, and 
learned how to play a traditional musical instrument “karawitan” to build team work. 
The students also prepared a school action plan that addresses health and hygiene 
behavior improvement. Students participated in various activities and games, such as 
“snake and ladders” to learn about the fecal-oral cycle, and proper solid waste, 
sanitation, hand washing with soap, point of use water, and land rehabilitation. The 
students practiced safe water preparation techniques, such as ceramic filters, boiling, Air 
Rahmat and SODIS. They also planted tree seedlings across the camping area, practiced 
recycling and composting their waste, and made cards out of recycled paper.  

• Curungrejo Health Festival. 500 community members attended Curungrejo’s first 
Health Festival, which had information booths on sanitation, solid waste, and health and 
hygiene behaviors. Twenty four Field School alumni and Posyandu cadre provided 
information at each booth through interactive dialogue, games, and quizzes. To 
disseminate the health and hygiene messages effectively, community participants had to 
listen to information at each booth and get their coupon booklets signed at each booth 
in order to participate in a door prize drawing. The door prizes consisted of Takakura 
composters, soaps, towels, and water containers. HSP also participated in this event by 
promoting the Desa SIAGA initiative, which also includes hand washing with soap 
information for pregnant women. 

• A tripartite WSM forum was established with TNBTS, Perhutani and PDAM 
Kabupaten Malang. This forum developed a spring protection program as part of its 
WSM plan that will be implemented with funding from PDAM Kab Malang in cooperation 
with Field School Alumni participants from nine villages that border TNBTS, where 
PDAM Kab Malang draws its raw water supply. Their WSM plan was finalized in Q4. 

 

Water and Sanitation in the Maspo Sub-watershed and Anchor Site in Kota 
Surabaya 

Wonokromo is one of ESP’s longest running Clean Green Hygiene communities in East Java, 
and is a showcase of community-based solid waste management and handwashing with soap. 
It is soon to have an improved sanitation facility through an ESP supported MCK++ facility. 
Wonokromo cadre are repeatedly visited by communities all over East Java and other parts 
of Indonesia to learn about composting, recycling, and making handicrafts out of plastic 
waste, which can be sold at a profit. Wonokromo is now actively conducting its own waste 
reduction campaign to reduce the amount of plastic bags consumed in the community. They 
are promoting the use of cloth shopping bags and durable bags made from discarded plastic 
waste and are refusing to accept the ubiquitous free plastic bags that are offered with every 
purchase at shops and markets.  
 
• Community-based sanitation (CBS) in Wonokromo and Gading The city of 

Surabaya is partnering with PT. Jasa Tirta to improve sanitation along the Surabaya River. 
PT. Jasa Tirta together with the local government are providing co-financing for the two 
community-based sanitation systems in Wonokromo and Gading. In total, 70 households 
and 50 households will be served by each system respectively. Detailed engineering  
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design for the two CBS were completed and are being verified by Dinas Tata Kota dan 
Permukiman Surabaya. Construction is scheduled to start next Quarter. This Quarter, 
ESP sponsored a cross-visit for community leaders in Wonokromo and Gading to see 
the ESP-sponsored MCK++ in Petojo Utara, Jakarta, to learn how the community sets 
and collects fees and oversees operation and maintenance. ESP also assisted Kota 
Surabaya to prepare a comprehensive citywide sanitation strategy, with accompanying 
one year action plan. 

• Wonokromo trains Batu cadres on solid waste management. Wonokromo’s 
recycled plastic products are now widely known about by communities in Surabaya, 
Malang, Batu, and Kab. Malang. This Quarter, community cadres from Kota Batu visited 
Wonokromo to learn about design and production techniques for making recycled 
products. ESP facilitated this cross-visit training program, where 12 Wonokromo cadres 
trained 32 community cadres from Kota Batu. In this two day program, the participants 
converted 35 kg of plastic waste (e.g., instant noodle, coffee, and soap packages) into 30 
purses and handbags. The handbags can be sold for a profit and  significantly reduce the 
amount of waste burned and disposed of into rivers and other waterways. 

 

WATER UTILITY SECTOR (PDAM) AND WATER FOR THE POOR 
ESP’s institutional capacity building continued this year to assist six PDAMs operate more 
efficiently and effectively and increase the numbers of household connections, primarily with 
assistance in the areas of customer satisfaction surveys, corporate planning, and energy 
efficiency.  To increase access to water for the poor, ESP’s micro-credit program at 4 
PDAMs in East Java continued to add new customers; 2,420 new households were reached 
this year for a total of 3,844 total households to date. However, towards the end of this 
year, the numbers started slowing down largely due to BRI, as the main credit provider, 
having very limited resources to implement the micro-credit program. To address this, ESP 
will facilitate the PDAMs to seek alternative credit providers, such as BPR/BPRS, and is 
recruiting a field assistant to improve the implementation and administration of the credit 
facility in Surabaya and Sidoarjo. 
 
• PDAM Surabaya: Upon a joint meeting among the Ministries of Finance, Public 

Works, and Bappenas, it was finally decided that the executing agency of the World 
Bank Output Based Aid program will be the Direktorat Jenderal Cipta Karya of the 
Ministry of Public Works (MPW). ESP then assisted the city government of Surabaya to 
prepare the grant agreement. The MPW will issue a decree to appoint a unit in the city 
government of Surabaya to serve as the implementing agency of the OBA. In parallel, 
PDAM is preparing a detailed engineering design for the first year of OBA 
implementation that will add 3,000 new low income household connections to the 
PDAM network. With regard to energy efficiency, ESP presented the results of the 
energy efficiency assessment of Ngagel I water treatment and PDAM Kota Surabaya has 
accepted the results and will use them to expand this pilot project to other locations. 
PDAM Surabaya is now preparing the tender for the Special Purpose Company (SPC) 
that will act as the project managing entity. PDAM Surabaya and ESP are currently 
clarifying legal issues related to formation of an SPC. The EE program will be replicated 
in other 3 PDAMs next year (Gresik, Sidoarjo, and Kota Malang), which are interested 
to address their energy consumption issues through the EE program. Finally, ESP 
conducted a series of GIS workshops, focusing on the practical use of GIS to support 
the OBA program for PDAM Surabaya. ESP also conducted an introductory workshop 
on Integrated Land and Water Information System (ILWIS) for PDAM Surabaya, PDAM 
Gresik, PDAM Kab Sidoarjo and an NGO Kaliandra to help them identify the location of  
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the watershed and to help them to define an alternative. In the last Quarter, 82 new 
households got piped water connections to PDAM Kota Surabaya through the micro-
credit program. 

• PDAM Kabupaten Gresik: ESP facilitated a customer satisfaction survey (CSS) to 
profile PDAM’s customers in 6 sub-districts with different levels of service, including a 
workshop on the how to apply GIS to map the results. The survey results provide 
important input for the development of the PDAM’s 2008 – 2012 corporate plan, which 
the PDAM is currently preparing with ESP’s assistance. ESP also provided assistance with 
the preparation of the PDAM’s debt restructuring plan (RPKP), which had been finalized, 
but is now undergoing revisions in response to new Ministry of Finance regulations 
(PMK 107 and Perdirjen 53), which requires that the RPKP be modified into a business 
plan.  ESP also conducted a workshop on GIS to support raster-based database 
development. A tariff calculation model was provided to the PDAM for the preparation 
of tariff adjustment planned for 2009. 

• PDAM Kabupaten Sidoarjo: Financial analysis and projection of the investment plan 
was finalized in September 2008 and the results will be incorporated into the 2009-2013 
corporate plan. Rp. 23.6 billion has been committed by the central government through 
the Directorate General of Human Settlements for the implementation of the 2008-
2009 investment plan. In the last Quarter, 260new households got piped water 
connections to PDAM Kab Sidoarjo. PDAM Kab Sidoarjo is developing a new 50 lps 
treatment plant that will serve 2,000 new connections, many of which could use the 
micro-credit scheme. 

• PDAM Kota Pasuruan: ESP facilitated the implementation of a customer satisfaction 
survey covering all kelurahan in the municipality, including a workshop on the how to 
apply GIS to map the results. The survey results will assist the PDAM to identify areas 
for service improvements. 

• PDAM Kab. Malang: ESP held the second of two workshops on the corporate plan to 
present the PDAM’s condition and profile and gather input from stakeholders. Key 
stakeholders, such as the supervisory board, are supportive of expanding PDAM service 
by developing new water distribution systems in 5 sub-districts. LGSP assisted with the 
development of the corporate plan and provided input on how to link PDAM’s 
corporate plan into local government’s planning and budgeting systems. ESP also 
conducted a workshop on GIS to support raster-based database development and a 
Tree and Topographic Mapping Information System, which is an integrated method of 
GIS-based field survey, to help the PDAM map their Kajar spring protection area. 

• PDAM Kota Malang: Part of the financing needed to implement the investment 
program is expected to come from the local government’s equity injection amounting to 
Rp. 25 billion. The decision has just been made that the local government will allocate up 
to Rp. 75 billion for additional equity to PDAM as stipulated in a local decree, but it does 
not mention when the disbursement will be made. 

 

SMALL GRANTS 
Three of ESP’s small grantees in East Java conducted Field Schools in three different sub-
watersheds, including the development of two WSM plans and local regulations. The other 
two small grants focused on community-based water, sanitation, and solid waste 
management improvements. In addition to funding the grantees’ field-based activities, ESP 
also provided the grantees with training and capacity building on: technical skills, 
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organization, photo documentation, financial and technical reporting, publications, and 
gender awareness. Highlights of the five small grantees’ activities this year include: 

• YPP has established field schools in 4 locations, reaching 100 participants. YPP will soon 
complete at least 1 WSM plan built on Jembul village which will address bees farming, re-
plantation of Kaliandra trees, and development of nursery for the re-vegetation in 
Jembul. 

• Fokal Mesra: Although Fokal Mesra was only contracted to conduct 5 field schools, 
nine other villages were so eager to participate in the program that Fokal Mesra was 
able to leverage additional funds from village level governments and expand the Field 
School to all 13 villages. As part of the Field Schools, Fokal Mesra established a vetiver 
grass nursery with around 3,000 poly-bags ready to be planted in critical areas. Fokal 
Mesra is also working with a community-based water supply forum to improve water 
distribution in Gempol, Bumiaji.  

• Paramitra conducted Field Schools in 4 villages surrounding BromoTengger Semeru 
National Park and emphasized forest conservation practices in the village level action 
plans. Paramitra also introduced a biogas model to households as an effective alternative 
to firewood for cooking fuel. The biogas unit uses cow dung as fuel rather than firewood 
collected from protected forests. 

• Farabi conducted the community organizing work to prepare a low-income community 
to receive a master meter water supply system from PDAM Kab Sidoarjo.  Farabi also 
facilitated a detailed engineering design of the water distribution system. PDAM Kab 
Sidoarjo is still in the process of preparing a contract to install the master meter. The 
master meter and pipelines will be constructed in the first Quarter of the next workplan 
period. 

• LPKP helped strengthen the capacity of a community-based water supply forum in 
Arjowinangun; 24 new households have been added to the system and a new water 
pump was installed, which has effectively reduced customers’ complaints. In Bareng, 
LPKP conducted community training workshops on the use of Takakura composter, and 
installed communal composters and hand washing sinks, and improved the sanitation 
facility. LPKP conducted a series of community education campaigns on solid waste 
management, such as a poster competition on hygiene improvements and regreening. 
From an initial 33 households, 150 households are currently actively implementing the 
Clean Green Hygiene community program in Bareng.  
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Temas leveraged more funding.
The provincial office of Satker Sanitasi
provided funding to expand the capacity 
of a wastewater treatment plant that will 
serve chicken slaughter houses. This will 
in turn contribute to improved 
environmental health.

More support for nursery.
Bumijaya II community group leveraged 
50,000 seedlings from Balai Perbenihan
Tanaman Hutan Jawa-Madura to support 
community nursery. The seedlings will be 
used to rehabilitate forest and land in 
Bumiaji, Batu.

Small Grant Fokal Mesra. 

A Field Day was held to conclude Field 
School in 24 villages in Kota Batu. 
Watershed management plans for 2009
were exposed to a broad audience.

Fokal Mesra is also working with a 
community-based water supply system to 
improve water distribution by installing 
water stopper and metering. More 
families are connected to the system.

Map of Annual Report FY 2008 East Java - 2
Mini ESP 

in Sumber Brantas Sub-watershed

Survey on degraded land for 
spring protection. 
A field survey was conducted to identify 
degraded lands in and around springs in 
Kota Batu leading to a targeted land 
rehabilitation program.



Map of Annual Report FY 2008 East Java - 3
Blue Thread Strategy

in Welang Sub-watershed

Local regulation to help conserve 
raw water. Badan Perwakilan Desa (BPD) 
and community representatives discussed the 
content of a local regulation on spring 
protection in Tambaksari, which was 
endorsed by the village head in mid August 
2008.

Leadership training to empower 
community. 25 participants of 7 PKTT 
villages were trained on leadership and 
organization. Their improved capacity and 
confidence enabled them to better address 
issues related to conservation and interact 
with stakeholders in and around the Tahura
R. Soerjo area.

Broader stakeholders involved in 
conservation. Tahura R. Soerjo, police, 
military officers, and community members 
attended information sharing and discussion 
on Tahura conservation. 

More seedlings for spring 
protection. A community nursery of 
Tambakwatu, Pasuruan, was established to 
provide seedlings for the upcoming planting 
season. Not only fast growing plants, but 
timber-based trees are also cultivated. All of 
the seedlings will be planted around springs in 
Tahura R. Soerjo, Pasuruan.



Map of Annual Report FY 2008 East Java - 4
Blue Thread Strategy

in Brangkal Sub-Watershed

Endemic plants to help 
conserve springs. Kluwek is an 
endemic species that is being 
planted in and around springs to 
help maintain water quantity and 
quality. Around 1,500 seedlings will 
be ready for planting in the coming 
wet season.

Participatory mapping to 
enhance WSM plan. 27 Field 
School alumni are involved in 
mapping threats to forest and 
springs. The results were used to 
develop the WSM plan of the 
Brangkal sub-watershed.

Multi-stakeholders forum 
for forest rehabilitation 
and conservation. A WSM 
plan workshop for Brangkal sub-
watershed was attended by 60 
Field School participants, Perhutani, 
Tahura, and ocal government 
officials.

Small Grantee YPP: Four 
Field Schools have been carried 
out with 100 participants. A WSM 
plan was prepared.
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Blue Thread Strategy

in Bromo Tengger Semeru National Park (Ambang-Lesti Sub-watersheds)

Small Grantee Paramitra. The 
use of cow manure as asource of 
cooking fuel through biogas production 
was promoted to reduce pressure on 
forests as a source of firewood. Biogas 
also reduces pollution caused by 
manure and can save a household 
several hours each day that were used 
to collect firewood. 

The Field School for land 
rehabilitation. ESP worked in 5 
villages that border the TN BTS.
These villages will serve as a starting 
point to improve conservation within 
TN BTS. The Field Schools focus on 
land and forest rehabilitation, 
including spring protection.

WSM plan to help conserve 
high biodiversity value of 
TNBTS. Parallel to the creation of 
the WSM forum, WSM plans are 
being prepared to draw a common 
plan to help conserve 1,881 ha 
protected area and improve 542 ha 
of degraded land in TNBTS.
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Clean, Grean & Hygiene (CGH) in Kota Malang & Kec. Kepanjen in Malang District 

(Ambang-Lesti-Melamon Sub-watersheds)

Water and sanitation in 
Curungrejo. 24 households 
connected to the communal 
sanitation system are now 
connected to PDAM’s piped 
water grid. ESP facilitated Dinas
Cipta Karya and PDAM to extend 
piped water service..

More people interested 
to take part in CBSWM.
Community participants learn 
how to manage solid waste. To 
increase community participation, 
several training programs were 
conducted to raise awareness and 
provide skills in composting and 
recycling.

Health festival promotes 
improved behavior. A 
health festival in Curungrejo
encouraged interactive dialog 
between cadres and community. 
More than 500 community 
participants received health and 
hygiene information from 25 
cadres. 
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Clean, Grean & Hygiene (CGH) in Kota Malang & Kec. Kepanjen in Malang District 

(Ambang-Lesti-Melamon Sub-watersheds)

Students camping program 
promotes improved hygiene 
behavior. To raise students’
awareness and promote improved 
hygiene behaviors, ESP held camping 
programs for 2 schools. Handwashing
with soap, composting, recycling, and 
sanitation improvements were 
emphasized.

Continued support of 
Pemkab. Malang for CB 
SWM. Kab. Malang provided the 
Takakura composters for 3 villages, 
while ESP provided a series of solid 
waste management training and 
monitored the community’s adoption 
rates.

Small Grant LPKP. Service of 
a community-based water supply 
system was improved through 
increased pump capacity and 
extension of service area. CB SWM 
and behavior change intervention 
also improved health and 
environmental conditions in Bareng
and Arjowinangun.
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Sanitation in The Maspo Sub-watershed & Anchor Site 

in Kota Surabaya

Waste is gold. Cadres of RW VI 
Wonokromo demonstrated the making 
of bags from plastic waste to Jessica Lee 
(US House of Representatives) and 
Foort Bustraan (ESP) during a visit in 
August 2008. Communities can sell these 
bags for a profit.

Sharing is motivating. In August 2008, 12 cadres from Wonokromo shared 
thier expertise with 32 fellow cadres from Kota Batu on how to make bags from 
plastic waste. The cadres of Batu were amazed that waste plastic materials can be 
turned into products that have economic value.

Wonokromo and Gading to 
have improved sanitation.
Detailed designs for a community-based 
sanitation system in Wonokromo and 
Gading have been completed. 
Construction will commence in 
Wonokromo next Quarter. ESP 
facilitated a study tour for community 
leaders to see a similar system in Jakarta. 
They now

better understand how to manage the system once it is completed.
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PDAM Work Plans

PDAM Gresik improving service.
A customer satisfaction survey was 
conducted to understand customer’s 
perceptions and preference of PDAM’s
service. This will enable PDAM to improve 
its services.

Small Grant Farabi. The CBO of 
Lemah Putro, Sidoarjo, is ready with the 
design for a community-based water supply 
system. A master meter is currently being 
installed by PDAM Sidoarjo and Farabi will 
extending pipes to link the master meter to 
PDAM’s distribution grid.

PDAM Kota Pasuruan cares for 
its customers. As PDAM plans to 
improve its service, a customer satisfaction 
survey was implemented. PDAM will use 
results of the survey to prioritize 
improvement plans.

PDAM Surabaya moves forward with the 
energy efficiency program. An assessment 
was conducted in a water treatment plant. The 
information will be used for tendering a performance-
based improvement program.
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PDAM Work Plans

PDAM Kota Malang planning 
to expand coverage. A pre-bid 
meeting on a survey on water 
demand was held. This is in line with 
the plan to increase PDAM’s 
customer base as part of its 
investment plan.

PDAM Kabupaten Malang 
prepares mid-term 
development. To deal with 
changes in the mid-term horizon, 
PDAM is developing a corporate plan 
that addresses internal and external 
issues, while meeting its customers’
growing demands.

PDAM Kabupaten Malang 
needs a guaranteed supply of 
raw water. A delineation of a 
recharge area of a spring was 
completed. A spring protection 
program was developed as part of a 
comprehensive plan to address 
declines in water  quantity and quality 
of specific springs in TNBTS that 
supply PDAM and community water 
supply.



 

.
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SECTION 3 

ESP NATIONAL AND 
PROGRAM MANAGEMENT 
PROGRESS REPORTS 
 

INTRODUCTION 
In this section, we present a more detailed account of activities and achievements of ESP 
national technical components and program management. This section is divided into the 
following sub-sections: 
 
Section 3.1. Watershed Management and Biodiversity Conservation 
Section 3.2. Environmental Services Delivery 
Section 3.3. Environmental Services Finance 
Section 3.4. Strategic Communications for Behavior Change 
Section 3.5. Program Management 
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SECTION 3.1. 

WATERSHED MANAGEMENT AND 
BIODIVERSITY CONSERVATION 
 

INTRODUCTION 
This year, ESP Watershed Management and Biodiversity Conservation activities built from 
the previously-established solid foundation of field activities, tools and networks to deepen 
and spread impact in key sub-catchments in existing High Priority Provinces as well as 
leveraging tools and resources through other government, NGO and private sector partners 
to expand impact into new areas across Indonesia. This has resulted in solid foundations 
from which ESP can sustain the impact of our work with regard to both biodiversity and raw 
water resource conservation. As per the PY 4 Work Plan, the Watershed Management and 
Biodiversity Conservation component of ESP approached this year’s theme of Leveraging for 
Sustainability through the following tactics: 

1. Build off Grassroots Networks. ESP ramped-up the use of Field School Field 
Days to link community action plans with government, PDAM and private-sector 
budget and/or in-kind support. This year ESP was more strategic in timing Field Days 
to the government budget planning cycle (Musrenbang) and identifying specific 
opportunities for regular budget support for community-based field activities. In 
Magalang District, Central Java, a regional decree (Perda) was established formalizing 
government and PDAM financial support to community organizations for raw water 
resource conservation. This is being adapted in other districts in ESP HPPs. This 
year, ESP facilitated 61 field schools and 11 field days across the HPPs. 

2. Leverage ESP’s Field School Training of Trainers model as a scalable 
approach for expanding impact across Indonesia. The Ministry of Forestry has 
adopted this methodology, including site selection based on Development Pathways, 
for both its Model Conservation Village (MDK) and Micro Watershed Management 
(MDM) programs. ESP provided additional training to 30 National Park staff this 
year, and 132 MDKs have been established in National Parks across the country. 
The Ministry of Forestry is developing a Ministerial Decree formalizing MDKs into a 
regular program for Protected Areas that will receive budgets each year. The 
Ministry of Forestry is also applying site selection and field school methodology in its 
MDM program, with all Watershed Management Unit managers trained in ESP tools 
and approaches during a workshop held in Magelang, in August of this year. The 
Ministry of Agriculture adopted ESP’s field school approach for the development of 
farmer groups’ action plan on land rehabilitation program for vegetables and 
plantation areas located in critical watersheds in the five provinces of West Java, 
Central Java, East Java, West Nusa Tenggara and South Sulawesi. ESP is focusing 
support in West Java, Central Java, and East Java, targeting the rehabilitation of at 
least 4,000 hectares of degraded land. Starting in July, ESP has been working with the 
National Program for Community Empowerment (PNPM Mandiri) to explore 
opportunities for adapting ESP’s Field School TOT approach for training between 
600 and 5,000 community facilitators. 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 71 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

ESP also worked with important non-government institutions in facilitating the 
adaptation of the Field School TOT model. ESP worked with Indonesia Power to 
facilitate a TOT for 30 Community Organizers and then provided technical support 
during the facilitation of field schools and field days resulting in rehabilitation of 
critical land in the West Java watersheds sourcing water for Indonesia Power’s 
hydroelectric power generation. ESP is also working with PBNU on a TOT for a 
pesantren-based land conservation and critical land rehabilitation program, starting in 
three villages located adjacent to Gunung Halimun Salak National Park in West Java.  

National Policy Dialogue and Development. ESP facilitated a successful 
seminar series hosted by the Ministry of Forestry and including a broad range of 
central government agencies to discuss broadened adaptation of ESP tools including 
Model Conservation Villages (MDK), the Micro Watershed Management Model 
(MDM), Payment for Environmental Services (PES), and Pride conservation 
campaigns. The MDK seminar resulted in the drafting of a Ministerial Decree 
formalizing this program in Protected Areas Management across the country. ESP 
also facilitated the Conservation Working Group, comprised of the Ministry of 
Forestry and various NGOs including but not limited to WWF Indonesia, RMI, 
IHSA, LATIN, TELAPAK, HuMA, WCS, ICEL, and WARSI. This working group has 
focused on revising the basic conservation law, UU 5/1990 as well as the 
implementing regulation for Protected Areas Management, PP 68/1998 in order to 
better support decentralized and collaborative conservation management. This year, 
the working group completed a significant publication, Portrait of Conservation 
Policy in Indonesia from 2004-2008. This provides a foundation for draft law and 
implementing regulation revisions now under discussion at the executive level. 

3. Support Multi Media Campaigns. ESP’s WSM team provided technical input to 
two significant Multi Media Campaigns (MMCs) this year, thus ensuring broader 
discourse of key ESP issues as well as increased commitment of local and national 
government officials to address them. The Land Rehabilitation MMC looked at the 
history of land rehabilitation initiatives in Indonesia, and highlighted the need for 
greater community participation and secure land tenure in order to make land 
rehabilitation work more successfully. The Water Resource Conservation MMC 
highlighted ESP’s Water Protection Zoning approach and the importance of water 
resource conservation for ensuring a stable supply of clean water in the years to 
come. This year, ESP also completed 5 Pride conservation campaigns. 

 
Over the past year, ESP increased emphasis on Water Resource Conservation in 
upstream areas as well as Global Climate Change Adaptation and Mitigation. In 
terms of Water Resource Conservation, ESP developed an approach for Water Protection 
Zones as an effective way to conserve and/or rehabilitate recharge areas for both ground 
water and surface water resources. ESP WSM staff work with PDAM and community 
partners to compile and analyze technical parameters including hydrology, geology, 
topography and land use, and use this information to develop a water conservation 
objective. ESP’s zoning system is based on three adjacent zones with specific water 
conservation objectives and activities outlined per zone. Zone I focuses on strict 
conservation. Zone II balances conservation with environmentally-friendly development 
activities, and Zone III supports environmentally-benign development. 
 
Key to the success of Water Protection Zones is the active involvement and support of 
stakeholders from the local community, PDAM and government. ESP has adapted Field 
School methodology to facilitate the establishment and maintenance of Water Protection 
Zones that results in a Memorandum of Understanding codifying zones and their  
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management objectives, as well as a monitoring and evaluation plan. This past year, ESP has 
established 10 Water Protection Zones across the High Priority Provinces, presented in the 
Table, below. While ESP has targeted working with PDAMs this year, there is strong 
demand for Water Protection Zone from other government and private sector entities 
including Indonesia Power and Coca Cola. 
 

Province Location Primary Partner 

Nanggroe Aceh Darussalam Seulawah Ecosystem Area and Ulu 
Masen Protected Area 

Forsaka 
 

North Sumatra Sibolangit Spring Water PDAM Tirtanadi 

West Java Batu Karut spring PDAM Kabupaten Sukabumi 
PDAM Kabupaten Bandung Cikareo Spring 

Central Java/Yogya Gedad and Tlogorejo springs PDAM Magalelang 

East Java Kajar, Jengglong and Pelus springs PDAM Kabupaten Malang 

 
In terms of Global Climate Change 
Adaptation and Mitigation (GCC A&M), ESP 
has started to experiment with the 
incorporation of GCC A&M curriculum in 
our field schools in order to build awareness 
of GCC A&M issues, identify trends related 
to GCC, collect information related to 
change patterns, and discuss adaptation 
strategies. There is strong demand for this by 
community members, especially in order to 
learn what GCC actually is as well as to share 
perspectives and experience. Across ESP sites 
there is consistent reporting of greater 
variation in seasonal weather patterns that 
are impacting farming practices and decision 
making. There is great interest in learning 
more about this and developing strategies to 
adapt to changes already being experienced. 

 

ESP WEST JAVA 

Community members develop a Water 
Protection Zoning plan for Cikareo Spring, 
Lembang, Bandung, West Java. 

ESP also facilitated a carbon market feasibility assessment. Following the enthusiasm 
generated in Indonesia and around the world for innovative financing to pay for GCC A&M 
activities, and especially because of the new interest in REDD (Reduced Emissions from 
Deforestation and Degradation), ESP looked at the possibility of facilitating or supporting 
REDD-based schemes in Indonesia to demonstrate carbon as a marketable environmental 
service for a PES (Payment for Environmental Services) model. It was determined that, given 
the program’s end-date in September 2009, ESP’s comparative advantage is to support on-
going initiatives being led by more permanent organizations. The assessment recommends 
focusing primarily on Aceh, given the relative level of progress made in carbon trading there. 
The assessment also cautions that the policy framework for REDD in Indonesia still needs 
clarification in order to move forward more efficiently. Related to the carbon market 
feasibility assessment, ESP also conducted a simple carbon accounting for ESP. ESP estimates 
that 567,452 tons of CO2 emissions were avoided or sequestered as a result of the program 
in PY 4, and that 1,022,729 tons of CO2 emissions were avoided or sequestered since the 
start of the program in December 2004. 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 73 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

PROGRESS TOWARD WSM TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward WSM 
tasks and PMP Outcomes in 2008. It is presented per main WSM task in order to 
correspond with the Program Year 4 Work Plan. Relevant outcomes per task are also 
included. Quantitative progress towards PMP Outcomes is presented in tabular form in 
Chapter 4 of this report.  
 

WS-1: Development of Watershed Management Plans 

This year, ESP made considerable progress facilitating the development, funding and 
implementation of watershed management plans. ESP continued to facilitate management 
plan development through community field schools and sub-catchment field days. This year, 
ESp increased its emphasis on leveraging local government support for management plans by 
linking community groups to the formal government budgeting cycle, starting with village and 
sub-district development planning meetings (Musrenbangdes). Importantly, ESP’s use of the 
Development Pathways spatial planning process ensured sub-catchment area selection in 
areas that balanced critical land in need of rehabilitation, protected areas or forests of high 
biodiversity conservation value, and PDAM raw water resource supplies. Development 
Pathways was also applied as a decision-making tool in the selection of management actions 
by communities and sub-catchment networks. This is being adapted by the Ministry of 
Forestry through the Micro Watershed Management Model (MDM) program recently 
launched by the Directorate General for Land Rehabilitation and Social Forestry. 
 
While this year saw a significant increase in the number of management plans completed, 
financed and under implementation, the solid foundation of strong community groups and 
multi-stakeholder forums necessary for driving forward and ultimately implementing 
management plans continued to grow. This year ESP saw community leaders from existing 
community groups expand ESP work into new sub catchments on a purely voluntary basis. In 
East Java for example, Fokal Mesra expanded field work from five villages into nine new 
communities. Further, multi-stakeholder forums drove forward local policies to sustain this 
important work. In Magalang, Central Java, a regional decree sets forth long-term financing 
for water resource conservation, and ensures that the bulk of the budgets are implemented 
by ESP-led community groups. 
 
There are two Outcomes related to this task: 
 
Outcome 1.e: At least 34 Natural Resources Management and Biodiversity Conservation 
management plans will be developed and have funds for implementation.  
 
This year, ESP partners completed and achieved funding for an additional 13 Natural 
Resource Management and Biodiversity Conservation management plans. Cumulative 
achievement through Program Year 4 is 26, or 76.47% of the Outcome’s target.  
 
Outcome 1.f: At least 250 community groups will support and implement activities to improve 
natural resources management and biodiversity conservation. 
 
In 2008, ESP worked with 82 community groups on upper watershed activities that improve 
natural resources management and biodiversity conservation. Cumulative achievement 
through Program Year 4 is 360, or 144% of the Outcome’s target. 
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WS-2: Land and Forest Rehabilitation 

ESP continued to support land and forest rehabilitation this year, and facilitated the planting 
of 6,659.32 hectares of degraded land. This contributes to a cumulative total that exceeds 
program targets. ESP continued its focus on four main priorities in rehabilitation work this 
year. First, ESP focused rehabilitation efforts in areas in or directly adjacent to Protected 
Areas that have clear roles in protecting raw water resource supplies for PDAMs and/or 
urban areas with large populations. Our intention is not to create more water, but to use 
effective land rehabilitation as a tool to stabilize water flow and improve water quality 
particularly through reduced sedimentation in the rainy season. PDAM partners have raised 
this as one of their greatest concerns regarding their raw water supplies, and this is a key 
activity in support of our Water Protection Zoning. Second, ESP focused on rehabilitating 
the most important areas including riparian habitat and steep slopes. Third, ESP continued a 
water quantity and quality monitoring program to monitor changes in water supplies down-
stream of ESP work sites. Fourth, ESP worked to leverage ESP’s approaches to community-
based land rehabilitation to the Ministry of Forestry, PBNU, Indonesia Power and other 
partners who can take ESP tolls and principles in critical land rehabilitation and expand into 
new areas. 
 

 
 

ESP  

Critical Land Rehabilitation, before and after. 

ESP is particularly pleased with the progress made in leveraging support for community-
based land rehabilitation efforts. The Ministry of Forestry’s Driectorate General for Land 
Rehabilitation and Social Forestry has adapted ESP approaches for its national Micro 
Watershed Management Model (MDM) program, and has rolled this out to all Ministry of 
Forestry Watershed Management Units (BP-DAS) across Indonesia. The Directorate of Land 
Management of Ministry of Agriculture has also adapted the ESP approach in their upper 
watershed land conservation work. PBNU is adapting ESP tools to a pesantren-based 
conservation and rehabilitation initiative, and Indonesia Power continues to expand its use of 
ESP field schools to rehabilitate critical land near its work areas in West Java.  
 
Outcome 1.b: Improvement of watershed function in areas supplying water to urban centers and 
PDAMs as measured by a 50% increase in rehabilitated land (total area of degraded land where 
trees, commercial and non-commercial, are planted). 
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ESP GIS TEAM 

Priority village selection process facilitated through 
Development Pathways 

 
In 2008, ESP facilitated the rehabilitation of 6,659.32 hectares of degraded land, focusing 
primarily on rehabilitation of Protection Forest and Protected Areas with native species, as 
well as riparian habitat. Cumulative achievement through Program Year 4 is 42,760.02, or 
121.37% of the Outcome’s target. 
 

WS-3: Forest and Protected Areas Conservation Management 

This year, ESP continued to expand its impact on local conservation management through 
direct conservation management work in 18 protected areas across the HPPs as well as 
through formalizing and strengthening the Ministry of Forestry’s Directorate General for 
Forest Protection and Nature Conservation’s Conservation Village Model (MDK). This year, 
with ESP’s support, the Ministry of Forestry formally launched MDK nationally. There are 
currently more than 132 MDKs across Indonesia, including at least two in each of the 

country’s National Parks. ESP has supported the 
establishment of more than 65 MDKs in and 
around 18 protected areas in our HPPs, and has 
used these villages to provide training for 
government, NGO and community leaders. 
Importantly, while the objective of this program 
is biodiversity conservation, water resource 
conservation has been determined as the most 
effective entry point for generating community 
support for MDKs.  

DJUNA IVEREIGH/RARE 

Pride campaigns build local pride in 
and commitment to conservation of 
protected areas. 

 
This year, ESP also completed the 
implementation of five Pride conservation 
campaigns in communities adjacent to Protected 
Areas in Aceh, Central Java and East Java. The 
Pride conservation campaign approach is a 
model that can be replicated in and around other 
protected areas across Indonesia. ESP has 
supported the first five Pride campaigns, and a 
second round of seven campaigns implemented 
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and funded by other sources is scheduled to commence in the coming months. Pride 
campaigns will be a sustained legacy of ESP as ESP partner, Rare, has worked with the Bogor 
Institute of Agriculture (IPB) to institutionalize a diploma program to train future campaign 
managers in social marketing techniques for effective conservation campaigns. 
 
ESP is also working closely with the Ministry of Forestry, PDAMs, community groups and 
others on development of a range of PES models using water as the key environmental 
service to link up-stream and down-stream stakeholders in the financing and management of 
upper-watershed water resource conservation. Models have been established and are under 
implementation in and around protected areas in West Java, East Java, Central Java and 
North Sumatra. A PES workshop was held this year to share results. As a result of ESP’s 
work, financial resources are flowing from downstream beneficiaries to upstream guardians 
and a clear link is being made regarding the importance of conserving raw water resources. 
 
ESP works or has worked in 15 Protected Areas or forest areas of high biodiversity value. 
The table below lists these areas by province. 
 

Province Protected Areas 

Aceh 1. Pocut Muerah Intan Grand Forest Park  

2. Alur Mancang Protection Forest  

3. Jantho Pinus Nature Reserve (part of Ulu Masen) 

4. Krueng Terbang Protection Forest (part of Ulu Masen) 

5. Krueng Kaloek Protection Forest (part of Ulu Masen) 

6. Bukit Barisan Grand Forest Park North Sumatra 

7. Langkat Timur Laut Wildlife Sanctuary 

8. Gunung Leuser National Park 

9. Sibolangit  Nature Reserve and Nature Recreation Park  

West Sumatra 10. Bung Hatta Grand Forest park 

West Java 11. Gede Panrango National Park 

12. Gunung Halimun Salak National Park 

13. Burangrang Tangkuban Perahu Nature Reserve 

Central Java 14. Merapi National Park 

15. Merbabu National Park 

16. Potorono Hill Community Forest 

17. Raden Soeryo Grand Forest Park East Java 

18. Bromo Tengger Semeru National Park 

 
Outcome 1.c: Areas of forests with high biodiversity conservation value under improved, local 
management increases by 50%. 
 
Cumulatively, the improved local management of forests with high biodiversity conservation 
value in ESP HPPs is 170,666 hectares or 206.49% of the target.  
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WS-4: Watershed Management Policy Support 

ESP continued to facilitate the development of policies that recognize tenure and/or access 
rights for communities to better manage their forests and watersheds, and the number of 
policies developed far exceeds program outcome targets. ESP continued to facilitate 
collaborations between Perhutani and community groups through the LMDH system, 
building a foundation for larger scale, pro-community policy reform in PY 5. Additionally, ESP 
facilitated a number of collaborative management agreements between community groups 
and Protected Area management units, providing community groups the rights to sustainably 
manage and utilize natural resources in exchange for conservation and land rehabilitation 
support. 
 
A significant policy achievement this year was the development of a District Decree in 
Magalang codifying collaborative management and conservation between government, 
community groups and other stakeholders to protect the district’s water resources. This 
decree includes regular, long-term budgeting for water resource conservation, and ensures 
that a significant portion of budgets goes to community partners. This decree will sustain 
ESP’s work in Magalang District, and represents a Best Practice for other districts and 
provinces to adopt. 
 
Outcome 1.a: The formation of 5 adequate policies to recognize the tenure and/or access rights of 
communities to manage their forests and watershed areas and implement transparent and 
participatory district-level management of forests, thus reducing conflict and illegal logging. 
 
This year, ESP facilitated the development of 18 policies or MOUs contributing to this 
outcome. Cumulative achievement through Program Year 4 is 34 policies and MOUs, or 
680% of the Outcome’s target.  
 

WS-5 Aceh WSM and Community-Based Coastal Rehabilitation 

This is reported in the Aceh section of the Annual Report. For the sake of reporting 
consistency, Outcomes toward this task are provided in this national section of the Annual 
report, below. 
 
Outcome 1.d: In Aceh, improvement in watershed functions with additional focus on the coastal 
margin directly impacted by the tsunami, as measured by implementation of 15 targeted 
community-based land rehabilitation activities, benefiting at least 6,000 people. 
 
This year, ESP implemented 8 community-based land rehabilitation activities, benefiting 1,485 
people. Cumulative achievement through Program Year 4 is 24,665 people, or 423.80% of 
the Outcome’s target. 
 

SC 2, 4 and PM 3, 4 : Strategic Communication and Program Communication  

WSM team provided technical input to two significant Multi Media Campaigns (MMCs) this 
year, thus ensuring broader discourse of key ESP issues as well as increased commitment of 
local and national government officials to address them. The Land Rehabilitation MMC 
looked at the history of land rehabilitation initiatives in Indonesia, and highlighted the need 
for greater community participation and secure land tenure in order to make land 
rehabilitation work more successfully. The Water Resource Conservation MMC highlighted 
ESP’s Water Protection Zoning approach and the importance of water resource 
conservation for ensuring a stable supply of clean water in the years to come. 
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National Integrated Initiatives 

The WSM component supported national integrated initiatives in two significant ways. First, 
WSM staff worked with the ESP DKI Jakarta Team and partner Yayasan Emanuel to adapt 
the field school approach to an urban setting in two sites in order to develop community 
action plans. Rather than using water as an entry point, ESP adapted the fecal-oral 
transmission cycle for problem identification and assessment. This successful work is 
discussed more fully in the DKI Jakarta section of this report. Second, the WSM Team 
worked closely with the Environmental Services Finance Team in moving forward Payment 
for Environmental Services (PES) work. A number of models were completed and a national 
workshop was held to raise awareness of PES with an emphasis of water as an 
environmental service, and encourage its adapted use across Indonesia. 
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SECTION 3.2. 

ENVIRONMENTAL SERVICES DELIVERY 
 

INTRODUCTION 
The foundation of trust and relationships developed by ESP with PDAMs, local and national 
government agencies, community groups and NGOs, and donor agencies and their projects 
has enabled the Services Delivery component to make substantial progress in leveraging for 
sustainability during PY 4 of the program. This includes substantial leveraging of financial 
resources to expand the impact of ESP’s on-going work, as well as government and donor 
commitments to expand and sustain the provision of clean water and sanitation services into 
the future. This is reflected in substantial achievements over PY 4. By the end of this year, 80 
Community Based Water Supply, Sanitation and Solid Waste programs have been completed 
and another 80 are currently ongoing, demonstrating the increased integration among 
upstream and downstream stakeholders. Collaboration with other donors and donor-funded 
programs including the World Bank, ADB, ECO-Asia and the Dutch Government intensified 
and resulted in demonstrable results. Additionally, ESP in an effort to leverage for 
sustainability, ESP strengthened collaborations with central government agencies such as 
Bappenas, the Ministry of Public Works, and the Ministry of Health.  
 
Specific highlights from PY 4 include: 

• ESP’s Water-for-the-Poor program evolved from the successful pilot in PY 3 to full-scale 
implementation in Belawan, with around 3,500 poor fisherman families, or about 18,000 
people, receiving piped water from PDAM Tirtanadi Medan through the master meter 
model.  ESP leveraged more than $600,000 to cover all construction costs from the local 
government and PDAM Tirtanadi as well as all community mobilization and training cost 
for establishment of 25 CBO (Community Based Organization) through a World Bank 
grant to local NGO, JKM. 

• The on-going work by ESP on Citywide Sanitation Strategy development for 5 cities has 
resulted in an initial allocation of $ 1 million for the expansion of a sewerage network in 
Medan, combined with $ 100,000 by government to built at least 6 more CBS systems in 
Medan. ESP is supporting ADB and Ministry of Public Works to provide an additional 
$10 million in financing to the central government, to be earmarked for Medan city to 
establish an additional 15 - 20,000 new connections. Also ESP facilitated a proposal to 
the Dutch Government to fund a sanitation management reform combined with a large 
technical support program (ca. $ 850,000) for Yogyakarta province and municipality.  

 
Additional highlights can be summarized as follows: 

• ESP continued working with 25 PDAMs to improve their technical and financial 
performance, through continuous work on Non-Revenue Water Reduction & Energy 
Efficiency audits, development of Standard Operating Procedures, Corporate Planning, 
Customer Satisfaction Surveys and Water Resource Protection programs. The PDAM 
Performance Index has now increased 59% since the start of ESP. 

• Based on ESP facilitation and corporate planning, 3 cities will allocate Rp 93 billion (US$ 
10 million) from their 2009 annual budgets to improve operations of their PDAMs.  
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• By the end of PY 4, ESP has completed 34 Community Based Water Supply (CB-WS) 
systems, 14 Community-Based Sanitation (CB-S) systems and 32 Community Based Solid 
Waste Management (CB-SWM) systems for in total 46,000 beneficiaries.  Another 14 
CB-WS, 33 CB-S and 33 CB-SWM systems are currently ongoing and planned to be 
completed by end of PY5 for an additional 45,000 beneficiaries. Bappenas published a 
book entitled, “Pembangunan Air Minim dan Penyehatan Lingkungan di Indonesia” (The 
Development of Drinking Water and Environmental Health in Indonesia) which featured 
success stories from two communities in Medan that implemented a master meter 
program and one community in Petojo Utara, Jakarta, that showcased ESP’s integrated 
approach to water, sanitation, solid waste management and improved hygiene behaviors.  

• The SD Municipal Water Services Advisor was invited to an USAID sanitation 
consultation workshop in June in Washington and presented ESP experience on the 
introduction, development and up-scaling of sanitation programs in Indonesia. He was 
also invited to ADB Regional Workshop, where he presented ESP water-for-poor 
models. 

 

PROGRESS TOWARD SD TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward SD tasks 
and PMP Outcomes in 2008. It is presented per main SD task in order to correspond with 
the Program Year 4 Work Plan. Relevant outcomes per task are also included. Quantitative 
progress towards PMP Outcomes is presented in tabular form in Chapter 4 of this report.  
 
SD-1 and SD-2: Water Supply  
The major activities regarding improved water supply during PY 4 are as follows: 
 
Increase Water Supply access for Poor households. During PY 4 the innovative 
Water-for-the-Poor program, where poor households are connected to PDAM piped water 
supply through a communal meter system managed by a Community Based Organization, has 
developed from a pilot to a full-scale program, supported by local and national government 
agencies as well as various donor agencies. In addition, ESP continued to provide full support 
to the Output Based Aid program and, where required, supported the ESP Finance Team to 
introduce the micro-credit program for household connections. The following is a summary 
of the locations where the program has been successfully introduced: 
 
• In Medan, completed pilot projects were used as demonstration programs for PDAM 

and local government agencies. This resulted in an agreement to implement on a larger 
scale in Belawan. Located north of Medan, Belawan is home to more than 3,500 poor 
fishing families, who could not receive piped water through the usual house connection 
and thus were forced to purchase water at 15 times the price of PDAM. ESP facilitated 
funding by the local government and PDAM for the construction cost and the World 
Bank provided funding to the local NGO, JKM, to facilitate community mobilization, 
develop contracts with PDAM and train the community in operation and maintenance of 
the completed systems.  Community mobilization and tendering for construction is 
currently ongoing and the whole program will be completed in January 2009. 

 
• In addition to the above showcase of scaling up water-for-poor program, the Medan 

municipal government has committed to doubling the financial support to $600,000 in 
APBD 2009 for similar communal meter programs to be implemented in 2009. ESP and 
PDAM Tirtanadi then approached the central government, who have agreed to finance a 
4 year, Water-for-the Poor expansion program by PDAM for an estimated $ 3 million.  
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ESP then facilitated ECO-Asia and PDAM to develop a twinning relation with Manila 
Water Corporation, which already has many Water-for-the-Poor programs. Twinning 
will be formalized in October 2008 for an initial one year period. 

 
• In Surabaya, ESP facilitated all technical and institutional arrangements for the new 

Output Based Aid program, whereby 15,500 poor households will receive house 
connections to piped water from PDAM Surabaya, subsidized by the World-Bank. Even 
though all documents and manuals are complete, the program has yet to start due to a 
disagreement between the local and central government agencies with regard to the 
fund channeling mechanism. However a compromise has been reached in August, 
whereby formally Central government (Ministry of Public Works) will be the executing 
agency, but PDAM can still receive the regular reimbursement directly from WB. ESP 
and World Bank consultants are now facilitating all parties to revise and complete the 
agreements and manuals, so that the program can be signed in October and first 
connections can be made by the end of the calendar year.  

 
• In Bandung, the program that started to replace a public tap by a communal meter (with 

network behind it and managed by community) with ECO-Asia could not be completed 
successfully due to disagreements between a family claiming ‘ownership’ of this public 
tap. This has been an important learning experience, because it shows that strong 
community mobilization and full commitment by a PDAM are essential factors for 
success. PDAM Kota Bandung has promised to find other locations to implement this 
important initiative. 

 
• ESP initiated four new ‘master meter’ pilots in Surakarta, Sidoarjo, Central Jakarta and 

North Jakarta. The first three are all implemented through small grants and last one is 
done in collaboration with Mercy Corps, under the IDRC-funded HP3 program. In total, 
about 250 poor households will be connected to affordable and clean piped water. It is 
expected that, upon completion, they will be the models for replication, as was done in 
Medan. For both systems in Jakarta, ESP negotiated agreements with Palyja, one of the 
private water supply operators. ESP then approached AETRA, the other private 
operator, who also responded very positively to this innovate concept. This will help 
these companies not only to increase access to piped water for urban poor, but also 
greatly limit the illegal tapping of water mains in these neighborhoods. Unfortunately 
there is still a dispute with the Jakarta government as to the policy regarding provision of 
piped water to ‘illegal’ communities. Work is currently limited to ‘legal’ communities, 
thus restricting opportunity to improve safe water access to the poorest of Jakarta’s 
poor. 

 
• The SD team, together with Finance team, has started to develop a Water-for-the-Poor 

toolkit, which combines all experiences, approaches and examples for both the 
communal ‘master meter’ and micro-credit schemes. Tender for developing and printing 
of the toolkit, combined with a national workshop (planned for end of October 2008) 
was won by QIPRA and drafts for both toolkits are now in the final stage and ready for 
printing.  The Ministry of Public works has been fully involved in the tender process and 
steering committee for advising QIPRA on the toolkit content and layout. 

 
• Finally, the SD Municipal Water Services Advisor was invited to present the communal 

‘master’ meter concept and fieldwork in a regional ADB workshop in Manila, with 
participants from Philippines, India, Sri Lanka and Vietnam. As a result, a write-up of this 
concept has been included in a new ADB water-for-poor manual / publication. 
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PDAM Performance Improvement programs. During PY 4, ESP continued supporting 
28 PDAMs with a variety of performance improvement programs, focusing on technical, 
financial and institutional issues. The following table shows some examples: 
 

Technical issues Financial issues Institutional issues 

Corporate Planning Corporate Planning Corporate Planning 

SOP (technical) SOP (Financial) SOP (institutional) 

NRW (technical) NRW (cost-benefit) Staff motivation training 

Energy Efficiency (technical) EE (cost-benefit analysis) Staff hiring procedures 

Zero consumption surveys Tariff reclassification surveys Customer satisfaction 
surveys 

Feasibility Studies (technical) Feasibility studies (financial)  

Raw water (spring) protection   

 
Examples of the main PDAM performance improvement programs during PY4 are: 

 
• PDAM Energy Efficiency Audits (EEA). The EEA for PDAM Surabaya, which will be 

used as model for a Performance Based Contract (PBC), implemented by a local 
company, received technical support by ESP through a detailed feasibility study, to detail 
the pumps to be replaced with pre-financing from energy cost savings. PDAM 
management agreed with the proposed pump selection. The institutional and legal issues 
required more time to be identified and resolved, being the first time a PBC will be 
developed for PDAM Energy Efficiency and currently PDAMs are very cautious to 
conduct tenders. In September, ESP received positive feedback by BPPSPAM for the 
proposed investor tender, which is now being finalized and will be tendered by end of 
October 2008.  

In September, ESP started to expose the results of the Surabaya EE feasibility study to 
PDAMs Gresik, Sidoarjo and Malang and after positive reply organized a ‘quick scan” of 
their pumping systems. ESP also proposed to a Dutch donor (ETC) to utilize the planned 
detailed Energy audits for these locations as basis for a PDAM technical training program 
and they agreed to fund a program like this, to be implemented by Akademi Tirta 
Wiyata (ATW/Magelang) and MLD for ca. $ 50,000.  PDAM Tirtanadi Medan also 
expressed a lot of interest in the EEA model and will visit Surabaya in October.  

• Non Revenue Water models: The basic Non-Revenue Water models introduced to 
PDAMs, like PDAM Yogyakarta and Kota Malang in last year, are currently replicated by 
themselves, including identifying and repairing leaks and replacing broken meters. 
Because most PDAMs do not have sufficient internal cash flow, ESP initiated the 
development of a model similar to the above-described Energy Efficiency audit, where a 
detailed NRW technical audit is followed by a cost-benefit analysis to determine the 
break-even point for investments to be recovered from increased water sales. 
Conclusions will be presented through workshops to PDAM managers and potential 
investors. Because of the relative high cost to setup the first model, ESP approached a 
donor, who agreed to support ATW/Magelang with $ 50,000 to develop this model with 
PDAM Kota Magelang. The program started in April for two pilot zones (total 1,000 
connections) and will be completed by December 2008. PDAM managers are very 
supportive and have provided all necessary materials to replace pipes and meters, valued 
at more than $10,000.  
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ESP then introduced same concept to Kota Bandung, which has NRW values of over 
45% and due to lack of raw water sources currently can not extend service to new 
customers. A SOW has been agreed upon for consulting services to conduct a technical 
audit and financial analysis for an area of 20,000 potential connections, as preparation for 
possible Performance Based Contract by local investor. The PDAM contributes at least 
half of total project cost, including all materials and 25% of construction costs.   

• Standard Operating Procedures: SD and FN national are worked with regional  
teams to provide continued support to PDAMs in 7 locations with development of 
Standard Operating Procedures (SOP) on key issues like customer billing, meter reading, 
connecting new customers, handling customer relations, and network operation. PDAM 
staff, facilitated by ESP consultants, are writing their own job descriptions and then 
jointly discussing and finalizing these. Besides the substantial benefit for each participating 
PDAM, this program is also building capacity of local institutions to facilitate PDAMs in 
preparing SOPs.  

• Corporate Planning.  The continuous support by ESP to assist weaker PDAMs in 
developing new or upgrading existing Corporate Plans or conduct specific expansion 
plans has resulted in substantial leverage of new equity by both local and central 
government.  A total of more than $10 million has been allocated by local and central 
government agencies for PDAMs Temanggung ($ 3.5 million), Gresik ($4 million) and 
Sidoarjo ($ 2.5 million), using the new PDAM Corporate Plan as the main document 
combined with professional presentations to key decision makers by ESP and PDAM 
managers.  In Aceh, ESP is continuously supporting the closer collaboration (and possible 
merging) of PDAM Banda Aceh and PDAM Aceh Besar, including working with World 
Bank consultants on development of Joint Business Plans. As soon as both district 
governments formally agree to the merger, the World Bank can provide substantial 
grant financing to rapidly improve service and increase connections from the current 
level 21,700 to 40,000 by 2012. If the PDAMs choose not to merge, the World Bank 
may not be able to provide grant financing and PDAMs will have to look elsewhere.  

• Water Resource Protection. To assist PDAM in improving water quality and 
quantity from spring sources, a critical raw water source for many PDAMs in Indonesia, 
ESP has initiated the development of a spring protection pilot and model with PDAM 
Kota Sukabumi. This model combines planning with upstream communities (through 
Field School approach) to improve water quality through reduced direct pollution as 
well as the design and construction of several infiltration wells, (funded by PDAM) to 
increase the spring capacity. This model is being expanded in all HPPs. In addition, ESP is 
working closely with the ADB and UNPAD to conduct an assessment of potential 
available raw water sources and identify those in need of protection in the greater 
Bandung area four PDAMs (namely, PDAM Kab Subang, Kota and Kab Bandung, and Kab 
Sumedang). UNPAD is also investigating the possibility of establishing an independent 
institution to manage the distribution of raw water for the four PDAM.  

Community Based Water Supply systems: During this past year, ESP completed 34 
Community Based Water Supply Systems for a total of 22,380 beneficiaries, with a majority 
in Aceh province (25 systems). In addition, another 15 systems are currently under 
development, including the 5 Master Meter programs (described above) and 3 smaller 
systems in Kabupaten Sukabumi, implemented in partnership with the local government, the 
Ministry of Health and a Dutch donor that is providing finance for community mobilization 
and training through a local NGO as well as construction costs estimated at $18,000. All on-
going systems will be completed by end of PY5 and used as model for replication by the local 
governments. 
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Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.a. – At least 33 PDAMs demonstrates 20% progress on a PDAM performance 
monitoring index that reflects technical, financial and managerial performance 
 
This year, ESP supported 25 PDAMs with variety of performance improvement measures 
(cumulative through this year 33 PDAMs) and reached 59% increase of the PDAM 
Performance Index 
 
SD Outcome #2.b. – Population with access to clean water is increased by 20% in ESP geographic 
areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to clean water 
is doubled. In PY4, the population in ESP target area’s with access to clean water has 
increased by 4.32% (339, 970 people), with cumulative increase trough PY 4 of 14.4% 
(935,685 people). For Aceh alone the increase in 2007 has been 37% (cumulative from 2005 
the increase is 114%)   
 
SD-3 and SD-5: Sanitation 
The SD Sanitation program continued to target local governments for 5 citywide sanitation 
strategies, as well as close collaboration with other donor agencies (ADB and ECO-Asia). In 
addition to these results, 47 Community Based Sanitation Systems have already been 
completed or are on-going. Main achievements during PY 4 under Task SD-4 can be 
summarized as follows: 
 
Citywide Sanitation Strategies (CSS). ESP completed the CSS for Kota Padang, with a 
close-out workshop and hand-over of completed CBS in April. In Medan, Kab Malang, 
Yogyakarta and Surabaya, ESP continued facilitation for Pokja, CSS and Sanitation action 
plans, with following details: 
 
• ESP signed a contract with IATPI in June 2008 to facilitate the completion of realistic 

Sanitation Action Plans by each POKJA, including Real Demand Surveys in each city 
(total 6,000 households). A closing workshop for this program in planned for mid 
December 2008, where Pokja’s will present their results to central government agencies 
and donors. 

• Especially in Medan, the support of POKJA and PDAM has increased significantly over 
the past year to improve their waste water systems (both centralized and community 
based). ESP supported the PDAM with a business plan to add 1,000 house connections 
to the existing sewerage system and facilitated discussion with Public Works, which 
approved the provision of a grant for $1 million. In addition ESP supported ADB 
consultants to develop a financing plan to increase access to sanitation, which has now 
been agreed also by the central government and is currently in process to be finalized. 
Plans include increasing a target of 20,000 sewerage connections with a $10 million, 4-
year investment. 

• Because of the above potential to rapidly increase sewerage connections, ESP and ECO-
Asia facilitated a twinning relation between Medan POKJA/PDAM with Indah Water 
Konsortium Malaysia, an ESP resource organization, to support development of 
legislation and promotion campaigns to new customers and local decision makers, which 
will include a limited role for the city of Ilo-Ilo (Philippines). The planned introduction of 
micro-credit for sewerage connections was not started because the Ministry of Public 
Works is considering the provision of seed money for a revolving fund, whereby new 
customers can receive a new connection at subsidized rate and pay back over 12 – 24 
months period without interest. ADB is also very interested in this model and has 
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discussed with ESP on the best way to implement this for Medan. If it works, it can also 
be introduced to other cities with under-utilized sewerage systems, like Bandung. 

• In Yogyakarta, the current institutional structures to manage sanitation systems are very 
weak, with responsibilities divided over provincial and local governments as well as 
communities. ESP is supporting the Pokja to develop a combined Sanitation Action Plan, 
but in order to receive similar financial support from central government as Medan, a 
substantial management reform is required in Yogyakarta. Because this goes beyond the 
resources of ESP, ESP initiated and facilitated the development of additional technical 
support, to be funded by the Dutch Government and implemented by a Dutch 
consultant (valued at $ 850,000). A proposal was submitted in June, including strong 
supporting letters by both Yogyakarta mayor and governor’s offices. All parties now 
await the final result. 

 
Community Based Sanitation (CBS) Systems.  The demand for ESP support to 
develop Community Based Sanitation Systems has increased significantly during this year, in 
both urban and rural areas. 14 CBS systems have been completed and another 33 are 
currently on-going. The following provides details on major initiatives:  
• For the DEWATS systems in the BORDA sub-contract (with 50% cost sharing by local 

governments) five have been completed and another four are on-going. The progress of 
these systems is slower then originally anticipated because of complicated co-financing 
arrangement with local government budgets and, in some cases, land issues. All will be 
completed before end of PY5.  

• Participating local governments are so impressed with these systems that they have now 
allocated 2009 budgets in excess of $150,000 for either replication or expansion in the 
following locations:  Padang (1 system); Kabupaten Malang (doubling capacity of current 
system) and Medan (6 additional systems with combined APBD and Sanimas funding).  

• In Aceh four CBS systems are already completed for a total of 1,790 beneficiaries and 
one is still ongoing. ESP is responsible for the design and community mobilization work, 
while the construction cost for all systems comes from other donors. 

• In West Java, ESP has been collaborating with the Ministry of Health to introduce the 
government-supported CLTS concept to 3 villages in Kertajaya, Sukabumi District. ESP 
will monitor the impact on community behavior and provide design and support of basic 
sanitation facilities. 

• The Sanitation wetland in Batu received additional support of $100,000 from local 
government to connect an additional 50 households and will be used as a model for 
other areas in and around Batu.. 

 
Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.c. – At least 5 district/municipal sanitation strategies with action plans including but 
not limited to centralized systems are developed in conjunction with local governments as catalyst 
for funding 
 
During PY4, ESP worked in 5 locations for completion of Sanitation Strategies and Action 
Plans, to be completed by the end of PY 5. 
 
SD Outcome #2.e. – At least 25 community-based small scale sanitation plans (CBS) are developed 
and implemented. Of these, a minimum of 5 community plans for restored and new facilities will be 
developed and implemented for return communities in Aceh. 
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During PY4, ESP has completed 9 CBS systems (cumulative 13), including 4 in Aceh; 31 CBS 
systems are under construction, including 1 for Aceh; all will be completed by end of PY5. A 
total of 3,520 people are benefiting from the sanitation systems developed this year. 
 
SD-4: Solid Waste Management 
The ESP Community Based Solid Waste Management (CBSWM) program has evolved this 
past year into another major component of the SD program, especially due to the close-fit 
with other ESP programs, especially upstream (integrating in the WSM program with field 
Schools) and downstream with CGH schools (integrating with the Health & hygiene 
component). Over the past years ESP already completed CBSWM systems in 32 locations 
(18,860 beneficiaries) and another 33 are currently on-going (13,720 beneficiaries). The two 
main programs within the CBSM systems are composting of organic waste and plastic 
recycling. Compost is generally, used for re-greening communities or schools. The plastic 
recycling has become a very productive income generation program over the last year, with 
women’s groups in all HPP producing a variety of plastic handicrafts sold during events and 
promoted by local institutions.  
 
ESP has also supported the on-going National CBSWM policy and regulations development, 
through active participation in the Jejaring AMPL network, led by Bappenas. During PY 4, the 
SD team also developed a CBSWM training manual and materials, which have been 
distributed to all HPP, Government partners, Local NGO’s and donor agencies. 
 
Progress towards outcomes related to these tasks include: 
 
SD Outcome #2.d. – At least 15 community-based solid waste management (CBSWM) plans are 
developed and implemented. Of these, a minimum of 5 community plans for restored and new 
facilities will be developed and implemented for return communities in Aceh. 
 
During this year, ESP has completed 18 CBSWM systems (cumulative 33), including 3 in 
Aceh; 30 CBSWM systems are currently under development, including 4 in Aceh. All will be 
completed by end of PY 5. A total of 14,035 people are now benefiting from CBSWM 
systems developed this year. 
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SECTION 3.3. 

ENVIRONMENTAL SERVICES FINANCE 
 

INTRODUCTION 
During ESP’s Program Year (PY) 4, the Environmental Services Finance (FN) team continued 
to make important progress to improve water utility financial management, address overdue 
debts owed to the central government, analyze investment needs, and create financing 
mechanisms for low-income households to connect to piped water.  While detailed 
descriptions of this work are presented in the regional updates, the following section 
provides a summary of ESP’s accomplishments in the environmental finance component in 
PY 4. 
 
Regarding ESP’s PY 4 theme of Leveraging for Sustainability, one notable success this year is 
ESP’s important role in facilitating equity investments by local governments as well as from 
the provincial and central governments. Through assistance in the preparation of corporate 
plans, debt restructuring proposals, and project feasibility studies, ESP was able to help 
utilities identify and articulate their investment needs and, importantly, obtain buy-in from 
government stakeholders.  Overall, work by the ESP team supported the formulation of 
equity commitments for approximately Rp. 268 billion (or nearly $30 million).  At a time 
when the water and sanitation sectors are struggling to cover investment needs, this funding 
is greatly needed.  The following table highlights several examples of PDAM equity 
commitments facilitated by ESP over Program Year 4. 
 

PDAM Amount of 
Equity 

Source of 
Equity Use of Equity Status 

Role of ESP to 
Facilitate 

Investment 
PDAM 
Kab. 
Langkat 

- Rp. 7 billion 
committed for 
2007-2008 
 

Pemda of Kab. 
Langkat and 
Central Gov’t -
PU 

Distribution 
network 
Rehabilitation and 
production 
capacity addition 

LG Disb. 1: Rp. 3 
billion in cash (‘07); 
LG Disb. 2: Rp. 4 
billion (‘08) for 
distribution 
rehabilitation. 

Assist PDAM in 
preparation of 
Corporate Plan 
(2007-2011). 

PDAM 
Tirtanadi 

- Rp. 8 billion 
disbursed or 
committed for 
2008-2009. 
- Rp. 47 bill. 
planned for 
‘08 – ‘12 
 

Central Gov’t – 
PU (as asset) 

5 year rehab. and 
expansion of 
waste water 
distribution 
system. 

Central Gov’t has 
disbursed Rp. 5 
billion (‘08) and 
committed to 
disburse Rp. 3 billion 
(‘09). 
 

Assist PDAM in 
preparation of 
corporate plan for 
the 5 year 
development of 
municipal waste 
water system. 

PDAM 
Kota 
Sibolga 

- Rp. 700 
million (‘07) 
- Rp. 6 billion 
(‘08) 
 

- Local Gov’t.  
(as asset) 
- Central Govt 
(as asset) 

Production 
capacity addition 
of 40 lps and 
transmission  / 
distribution 
expansion 

LG has disbursed Rp. 
700 million. Project 
works started in 
2007. 
 

Assist PDAM in the 
preparation of Debt 
restructuring 
proposal for MOF. 
 

PDAM 
Kota 
Binjai 

- Rp. 7.1 billion 
(‘09) 
- Rp. 3.6 billion 
(‘09) 
 
 

Central Gov’t  
(as asset) 
 
Local Gov’t. 
(as asset) 
 

Production 
capacity addition 
of 100 lps and  
expansion of 
network. 

CG to finance Rp. 
6.6 billion in 2009 in 
assets.  LG has 
committed to 
disburse Rp. 3.9 
billion thru 2009 
APBD. 

Assist PDAM in the 
preparation of debt 
restructuring 
proposal for MOF. 
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PDAM Amount of 
Equity 

Source of 
Equity Use of Equity Status 

Role of ESP to 
Facilitate 

Investment 
PDAM 
Kota 
Bandung 

Rp 106 billion 
(2009 – 2011) 

Kota Bandung 
APBD (cash to 
MOF) 
 

Debt repayment. Commitment letters 
have been issued and 
signed by both 
Walikota and DPRD.  
 

Assist the PDAM in 
the preparation of 
debt restructuring 
proposal to MOF.  

PDAM 
Kota 
Bogor 

Rp. 5.2 billion 
(2008) 

Provincial 
Government 
 
 

New Treatment 
Plant  

Preparation for 
bidding (by Province) 
underway 
 

Preparation a project 
feasibility study. 

PDAM 
Kab. 
Gresik 

- Rp 28.5 
billion (‘08-‘11) 
- Rp 9.45 
billion 
(FY2009) 

- APBN-PU 
Pusat 
 
- APBD  

- For a new 200 
l/s treatment 
plant, 
rehabilitation of 
trans & distr 
pipes. 
- Matching fund 
(50%) for APBN 
grant for the new 
WTP. 
 

Transfers of Rp. 7.9b 
and 7.36b have been 
committed for ‘08 & 
‘09 by PU Pusat. The 
balance remains in 
process. 
 

Debt restructuring 
process and 
Corporate Plan. 

PDAM 
Kab. 
Sidoarjo 

Rp. 23.6 billion  PU Pusat 
(Program 
Penyehatan) 

WTP, Capacity 
Increase, Pipes 

Committed for 2008 
and 2009 by PU 
Pusat. 

Preparation of 
investment program. (FY08-09) 
 

 

   

PROGRESS TOWARD ESF TASKS AND PMP OUTCOMES: 
This section highlights some of the qualitative aspects of ESP achievements toward ESF tasks 
and PMP Outcomes in 2008. It is presented per main ESF task in order to correspond with 
the PY 4 Work Plan. Relevant outcomes per task are also included. Quantitative progress 
towards PMP Outcomes is presented in tabular form in Chapter 4 of this report.  
 

FN Task 1: Improved PDAM Financial Management  

The foundation of ESP’s work in environmental finance is the improvement of the financial 
management capacity of water utilities.  Broadly speaking, this work takes four different 
forms: debt restructuring, corporate planning, tariff adjustment, and improved 
operating/billing procedures.  Notably, this work is heavily integrated with ESP’s Service 
Delivery component, as the technical and financial management of utilities are strongly 
interconnected. 
 
Debt Restructuring.  Through the close of PY 4 ESP commenced or completed technical 
assistance to seven water utilities to restructure overhanging debts to the Ministry of 
Finance: PDAM Kabupaten Gresik, PDAM Kota Surakarta, PDAM Kota Bandung, PDAM 
Kabupaten Purwakarta, PDAM Kota Sukabumi, PDAM Kota Sibolga, and PDAM Kota Binjai.  
Three PDAMs—Bandung, Sibolga, and Binjai—submitted their initial proposals to the 
Ministry of Finance. The work with Kota Bandung was particularly intensive given that the 
PDAM had more than 15 overdue loans amounting to approximately IDR 200 billion in 
arrears owed to the MOF. The development and submission of the plan to address and 
reconcile overhanging debts represents a critical step on the path to financial health. Kota 
Bandung’s local government and DPRD were also very supportive of PDAM’s debt 
restructuring plan, committing over Rp. 100 billion to pay down the debt. 
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In late August the Ministry of Finance 
issued a revised policy for the 
restructuring of PDAM debt in the form 
of PMK 120/2008 (see text box at right). 
While significant changes to those 
proposals already submitted will not be 
required, a degree of revision is 
expected to comply with the new PMK.  
Further, ESP’s ongoing restructuring 
assistance efforts to those utilities that 
have not yet obtained reconciliations 
from the MOF and submitted a proposal 
will definitely be affected by the decree.   
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Tariff Adjustment.  ESP assisted two 
PDAMs this program year in the 
implementation of a tariff adjustment: 
PDAM Banda Aceh and PDAM 
Meulaboh. The adjustment of Banda 
Aceh’s tariff represented a particularly 
notable step towards achieving solvency 
with an average tariff increase of over 
100%. Attended by the Mayor and other stakeholders, a workshop to disseminate the result 
was held in May 2008 at the PDAM.  The proposal was then approved and implemented the 
following month. Also, the tariff adjustment in Meulaboh involved a reclassification of 
customers from one category to 5 categories.  

PMK 120/2008 on the Restructuring of 
PDAM Arrears. 
In August 2008 the Ministry of Finance issued 
Peraturan Menteri Keuangan Nomor 
120/PMK.05/2008.  In comparison to the previous 
regulations for the restructuring of PDAM arrears, 
PMK 120 sets out more a more simplified 
procedure.  Further, it allows for the complete 
write-off on non-principal arrears (interest and 
penalties) for financially unhealthy PDAMs or a 
debt-equity swap of non-principal arrears for 
healthy PDAMs.  Importantly, the PMK also puts 
forth three pre-conditions for obtaining MOF 
approval.  First, the PDAM must put in place cost 
recovery tariffs.  Second, the leadership of the 
PDAM must be appointed through a transparent 
fit-and-proper test.  Third, the PDAM must compile 
a Business Plan which sets forth the proposed 
restructuring of the overdue debts.  This PMK 
offers a good opportunity for those PDAMs that 
have not yet restructured and will be a focus point 
of ESP TA in its final Program Year.  

 
Corporate Planning. ESP provided corporate planning assistance to 6 PDAMs this program 
year: 
PDAM Kota Binjai and Kota Medan (waste water) in North Sumatra, PDAM Kota Sukabumi 
in West Java, PDAM Kabupaten Temanggung and PDAM Kota Jogjakarta in Central Java, 
PDAM Kabupaten Gresik in East Java.  Of these 6 efforts, corporate plans for 4 PDAMs—
Kota Medan (waste water), Kota Sukabumi, Kabupaten Temanggung, and Kabupaten 
Gresik—were completed.  As noted in the introduction, the corporate planning process 
provided a vehicle for obtaining concrete buy-in from government stakeholders in the form 
of equity contributions. 
 
Improved Billing & Accounting.  ESP also provided assistance to PDAM Kabupaten Sibolga to 
modernize its billing system, a critical step towards reducing accounts receivable and 
improving revenue flow.  The new, computerized billing system provides several tangible 
benefits to the PDAM, such as reducing the billing preparation workload each month, 
minimizing the time spent by customers to settle their bills, and improve the accuracy of the 
billing records.  Ultimately, these enhancements will lead to more stable revenue generation 
for the PDAM.  A launching ceremony was held at PDAM Kota Sibolga in April 2008, and 
was attended by the vice mayor of Sibolga, ESP COP, and ESP North Sumatera Advisor. 
 

FN Task 2: Strengthening the Enabling Environment for Domestic Borrowing 

As noted in the PY 4 Work Plan, no new activities were undertaken for FN Task 2 during 
the 2007 – 2008 program year. 
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FN Task 3: Alternative Financing for PDAMs  

ESP’s Program Year 4 Work Plan targeted four PDAMs for further assistance to finance new 
projects: PDAM Kota Malang, PDAM Kota Solo, PDAM Kota Bandung, and PDAM 
Kabupaten Subang.  In addition, ESP assisted PDAM Kota Bogor to complete a project 
investment study based on a request received mid-way through the year.  Progress 
concerning these five PDAMs is summarized as follows: 
 

 ESP visited PDAM Kota Solo early in PY4 to develop a full feasibility study for the 
planned investment projects in Semanggi and Tempuran (a Pre-Feasibility Study was 
carried out for the Semanggi Project in 2006) per the PY4 Work Plan.  
Unfortunately, the subsequent meetings revealed that the PDAM recently accrued 
arrears to the Ministry of Finance, thereby greatly limiting the PDAM’s ability to 
attract the financing required to complete the projects.  As such, ESP prioritized the 
preparation of a debt restructuring proposal in PY4, an effort which remains 
ongoing. 

 PDAM Kota Bandung.  Over PY4 ESP provided technical assistance in the revision of 
the financial projection for 1,100 liters per second water treatment plant to be 
located in Kabupaten Bandung.  This revision also included the PDAMs plan to pay 
its arrears over a three year period as opposed to a five year period.  The final 
projection was submitted to the PDAM in July 2008 to be used in preparation for 
the detailed engineering design. 

 PDAM Kabupaten Subang is planning to undertake a bulk water supply project of 150 
liters per second to PDAM Kabupaten Bandung to address the growing water needs 
of the area of Lembang in Bandung. The project was originally envisioned to be 
undertaken by a third party as a BOT contract but may also utilize commercial 
credit.  Over PY4 ESP provided an integrated package of technical assistance to the 
PDAMs, including a raw water supply study, a topographical survey, a cost estimate 
of the investment, and a financial feasibility analysis.  Presently, the investment is 
being updated for final review. 

 ESP completed a Financial Feasibility 
Study for PDAM Kota Bogor in the 
third Quarter of PY4 for the 
proposed construction of the 
Palasari Water Treatment Plant, a 
total investment of IDR 12.4 billion, 
of which the central government has 
agreed to finance Rp. 5.2 billion.  In 
conjunction with the Palasari report, 
ESP also supported a corporate 
credit rating by PT. Moody’s 
Indonesia, with a solid result of 
Baa2(id).  This rating will prepare 
the utility to go to the market when 
the timing is appropriate.  Finally, in 
the fourth Quarter, ESP also assisted 
the PDAM in the preparation of the 
financial projection for a parallel 
expansion plan utilizing financing by 
the World Bank.  

Socialization Workshop for PDAM 
Corporate Credit Ratings. 
In September 2008 ESP held a workshop to 
socialize the corporate credits ratings 
received by PDAMs Kota Malang and Kota 
Bogor with support from ESP.  As two of the 
first publicly operated utilities in Indonesia to 
receive investment-grade ratings, the results 
are a testament of the professional 
management of the utilities and the sound 
local government support.  More broadly, this 
achievement is evidence of the potential of 
water utilities in Indonesia, both as well-
managed public service providers and as viable 
investments by financing institutions, the 
capital markets, and the private sector.  The 
ratings will serve as market tools to help 
attract potential creditors, as well as a means 
of benchmarking the respective PDAM’s 
overall performance. 
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Lastly, ESP’s PY 4 Work Plan also included the financing initiative for energy efficiency 
improvements with PDAM Kota Surabaya.  The objective of the initiative is to establish a 
sustainable financing mechanism that allows PDAMs to install much needed equipment and 
then pay for it out of the energy savings achieved over a period of one to two years. 
Activities for the year focused on the tendering process for the special purpose company 
(SPC). Unfortunately, confusion over the proper procurement procedures—a challenge 
facing many utilities—has greatly slowed progress and the selection of the SPC has yet to be 
finalized.  Bank Rakyat Indonesia (BRI) remains interested to provide a partial credit 
guarantee that will mitigate BRI’s risk when providing loans to the SPC.  The guarantee 
template used by USAID’s Development Credit Authority will be used as a basis for the 
guarantee between BRI and SNS Bank.  
 

FN Task 4: Preparation of Bond Issuance by PDAM/Local Government 

In Kabupaten Bogor ESP wrapped up its assistance to the PDAM to obtain bond financing for 
its planned capital investment in East Bogor.  Despite the strong need for the project and 
viability of the investment, the PDAM elected to postpone the project.  While there were 
many reasons for this, three stand out.  First, the term of service of the President 
Director—the champion of the financing strategy—came to an end in December 2007.   In 
the absence of the President Director’s leadership, progress came to an abrupt halt.  
Second, the general environment of risk aversion within the PDAM (and, indeed, throughout 
the public sector more widely) made the introduction of a new financing approach very 
challenging.  Industry leaders are incredibly reluctant to break from the status quo of 
incremental development even if this means stagnate growth and an underserved population.  
In order to utilize a new approach to financing, then, one must overcome a deep skepticism 
of change, especially when an element of risk is involved (no matter how minimal that risk 
may be).  Thus, the PDAM’s Supervisory Board ultimately discouraged the use of debt 
financing in favor of more incremental expansion using internal cash flow. 
 
Finally, the hesitancy of the PDAM’s leadership meant that they were not able to avail 
themselves of the more favorable market conditions in 2007.  With the onset of the global 
credit crisis in 2008, markets around the world (including here in Indonesia) have 
contracted.  The result is increased interests rates and shorter credit tenors.  Thus, by early 
2008, the terms sought by the PDAM were no longer available.   As noted under Task 3, 
PDAM Kota Malang has also been considering a bond issuance to finance its investment 
needs.  The ability to proceed with this plan will hinge greatly on the status of the market 
conditions.   
  

FN Task 5: Financing Water Connections for Low-Income Households 

The expansion of water utility services alone does not guarantee increased access to clean 
water by individual households, particularly lower income families. There is a very real, 
upfront connection cost that many families cannot readily afford.  In Program Year 4 ESP 
continued to address this challenge through its effort to establish microcredit programs with 
domestic banks and water utilities that can provide loans to potential customers who would 
like to connect but who cannot pay the fixed connection fee in one payment. Once a micro-
credit agreement is in place between the utility and the bank, potential customers can obtain  
loans for up to three million Rupiah (approximately US$330) for a maximum period of two 
years. In many cases, the utility provides a guarantee to the bank that the loan will be paid 
off in a timely manner. 
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Through PY 3, a total of 8 PDAMs had 
established one or more microcredit 
programs (cooperating arrangements with 
separate bank branches are treated as 
separate “programs”).   These PDAMs 
included Kab. Bandung, Kab. Subang, Kota 
Sukabumi, Kota Solo, Kab. Sidoarjo, Kota 
Surabaya (3 programs), Kota Malang (2 
programs), and Kabupaten Malang.  In 
Program Year 4, three additional PDAMs 
were added: PDAM Kabupaten Sukabumi 
(2 programs), PDAM Kota Bogor (2 
programs) and PDAM Tirtanadi.  Thus, by 
the close of the Program Year, 11 PDAMs 
across the High Priority Provinces had 
established 16 microcredit programs for 
new household connections. 

Why the slow growth of new microcredit 
connections? 
As shown in the chart below, the growth of new 
connections reached just over 4,000 
connections this year.  While growth remains 
steady, it is not in line with the target of 7000 
new connections.  While there a number of 
reasons for this, three stand out: 
 

 Kredit Usaha Rakyat.  The central 
government is presently implementing a 
program called Kredit Usaha Rakyat (KUR) 
aimed at boosting lending to small 
businesses.  In many branches of BRI, KUR 
loans have effectively replaced the 
traditional KUPEDES loan product.  The 
complication, then, is that branch offices are 
unsure what financing product to use for 
water connection loans and are awaiting 
guidelines from the BRI central office.  Also 
related to KUR, BRI branch and unit offices 
are currently overloaded in the processing 
of KUR requests in order to meet central 
government targets.  Thus, Non-KUR loans 
are treated as a lower priority. 

 Communication & Bureaucracy. In 
several instances ESP has found that the lack 
of communication and internal 
bureaucracies of both the PDAM and bank 
have slowed progress.  Loans remain 
undisbursed and connections uninstalled 
simply due to an overlooked administrative 
procedure or lack of follow-up. 

 Water Shortages.  Many water utilities 
continue to face shortages of water to sell 
given the absence of raw water (particularly 
during the dry season) as well as lack of 
sufficient production and/or distribution 
capacity. 

 

In PY5 ESP will look to mitigate these 
constraints through the use of Field Assistants 
to facilitate improved communication and 
workflow on the ground, as well as the 
identification of alternative banking partners. 

 
Importantly, the microcredit programs 
facilitated by ESP continue to lead to new 
household connections.  Through 
September of 2008, a total of 4034 
households—or about 20,170 people—can 
now "turn on the tap" thanks the ESP-
facilitated microcredit programs.   While 
the growth per quarter remained 
consistent, new connections continued at 
a slower pace than anticipated, meaning 
that ESP was not able to achieve the target 
of 7,000 cumulative new connections this 
Program Year.  While there are a number 
of reasons for this, the text box above 
provides an overview of the challenges 
faced during the year and possible 
strategies to overcome these constraints 
in the coming year.  
 
On a final note, to facilitate the replication 
of the microcredit program process, in 
August ESP began work on a toolkit in 
partnership with PT. Qipra, a professional 
graphics design firm.  The first version of 
the toolkit will be completed by October 
2008, with a dissemination workshop to 
be held shortly thereafter. 
 

New Household Microcredit Connections
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FN Task 6: Payment for Environmental Services (PES) 
Upper watersheds around Indonesia are increasingly degraded due to improper 
management.  Not only does such degradation increase flooding, but it also leads to the 
contamination and destruction of water sources.  The result is that downstream users face 
increasing water shortages and must work harder to clean the raw water before use.  ESP 
sees ‘Payment for Environmental Services’ (PES) arrangements as having significant potential 
in the Indonesian context as pressure on natural ecosystems rises and environmental 
services previously provided for free become scarcer. A PES may be defined as a voluntary 
or legally binding transaction where a clear and identifiable environmental service is bought 
by a “buyer” from an environmental service provider or “seller.”   
 
During Program Year 4, ESP continued to facilitate the development of PES arrangements 
across the High Priority Provinces. Additionally, a national workshop was held in Bogor to 
share experiences and discuss the potential of scaling-up or expanding PES. Notable 
highlights are summarized in the following table: 
 

Location Stakeholders Arrangement Status/[% Complete in 
PMP] 

Deli 
Watershed, 
Petani Sub 
Watershed 

Buyer: AQUA Danone 
Company 
Seller: People of Semangat 
Gunung and Doulu Village in 
Sebayak Valley 

AQUA Danone is 
providing resources 
to local communities 
to institute spring 
protection 
programs. 
 

Aqua Danone has allocated 
funds for 2008.  
[50% complete]  

Brantas 
Watershed, 
East Java, the 
Bumiaji Sub-
district 
Government 

Buyer:HIPPAM (Community 
Assoc. of Drinking Water 
Users); HIPPA; PDAM of 
Batu and Malang City; PHRI: 
Indonesian Hotel and 
Restaurant Assoc.; Java-Bali 
Generator Plant; Commercial 
Florist Business; Jasa Tirta. 
 
Sellers: Kelompok Tani 
Tahura, Upstream Farmer 
Association, Fokal Mesra, 
Perhutani and Tahura, LMDH 
 

Jasa Tirta is 
providing funds to 
upstream 
communities 
through the sub-
district government 
to undertake 
conservation 
activities. 

The Bumiaji Sub-district 
Government successfully 
completed a contract for 1 
year on PES development in 
the region with Jasa Tirta, 
which provided funding 
(31million rupiah) for land 
rehabilitation activities in 6 
villages. 
[90% complete] 

Brantas 
Watershed, 
Pasuaran, 
East Java 

Buyer: Bulk Water 
Companies 
Seller: Villagers (Kelompok 
Tani Tahura) 
 

Bulk Water 
Companies will 
provide financing for 
upstream spring 
protection 
programs. 
 

Buyers and sellers identified 
and initial meeting.  Draft 
contract not yet developed  
[20% complete] 
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Location Stakeholders Arrangement Status/[% Complete in 
PMP] 

Progo 
Watershed, 
Central, Kab. 
Magelang 

Buyer: PDAM Kabupaten 
Magelang 
Seller: Local Government 
agencies 

The PDAM will 
allocate a yearly 
budget for water 
catchment area 
conservation, with 
the fund managed 
and apportioned by 
several agencies of 
Magelang Regency. 

The District Head issued a 
Keputusan Bupati Magelang to 
establish a Conservation 
Fund Coordinating Team to 
oversee the utilization of the 
funds set aside by the water 
utility and ensure the 
transparency and 
accountability of the fund’s 
management.  In 2008 the 
PDAM has allocated IDR 800 
million, or about $88,000 
USD, to the conservation 
fund. 
[100% complete] 
 

Progo 
Watershed, 
Central Java 

Buyer: Koperasi Darmowarih 
Tirto Lestari 
Seller: Forum Masyarakat 
Pelindung Tangsi - Format 
Lintang  

ESP is working with 
nine villages to 
implement a 
protection program 
for a natural spring.  
One village—which 
surrounds the 
spring—is envisaged 
as the “seller,” 
receiving 
compensation for 
conservation 
measures from the 
other villages that 
draw water from the 
spring. 
 

This arrangement is 
currently on hold due to: 1) 
repairs of the transmission 
pipeline by Dinas Pekerjaan 
Umum, and 2) a landslide at 
the Sigandulan Spring in-take. 
The renovation of the intake 
is expected to be done by 
Dinas Pekerjaan Umum and 
funded by Bupati Magelang. 
[50% complete] 
 

Taman 
Nasional 
Gunung 
Pangrango, 
West Java. 

Buyer: Companies directly 
using existing water in TNGP 
area 

Annual fees 
collected from the 
member companies 
are used to support 
community 
conservation 
activities organized 
by the TNGP Center 
and Forpela. 

Action Plans developed by 
local communities and 
conservation activities 
underway utilizing funds 
from member companies. 

Seller: TNGP and villages 
surrounding TNGP that 
participate in conservation 
village program 

[100% complete] 
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SECTION 3.4. 

STRATEGIC COMMUNICATIONS FOR 
BEHAVIOR CHANGE 
 

INTRODUCTION 
This year, the Strategic Communication provided integrated communications support to 
increase awareness of ESP activities, tools and principles, and to inspire additional investment 
of financial and technical resources by government and non-government institutions to 
leverage the overall impact of the program. Multi Media Campaigns highlighted the challenges 
of environmental services management and delivery, and promoted the solutions being 
implemented by ESP partners. Health and Hygiene Behavior Change activities focused on 
mainstreaming Hand Washing with Soap into all ESP field activities while at the same time 
strengthening the Clean, Green and Hygiene integrated approach in schools and 
communities. Program Communications focused on expanding and broadening access of ESP 
communication materials through the media and alternative, web-based communications 
channels as wellas through communications training to ESP staff and partners. In all, the 
Strategic Communications group played an effective role in leveraging the impact of ESP well 
beyond specific field sites by effectively communicating the program’s work to the general 
public. 
 
Important achievements this year included: 

• Clean, Green and Hygiene (CGH) concept was mainstreamed into the 
program. ESP expanded implementation of CGH in 70 schools this year, across all 
HPPs.  Particular emphasis was given to linking CGH schools to both upstream and 
downstream communities where ESP already had activities. Additionally, a CGH 
manual was produced and is currently under review. It is expected to be printed and 
distributed to schools and communities early in PY 5. 

• ESP media networks expanded at the national and regional levels. Besides 
increasingly strong relationships with networks of print and electronic media in Jakarta 
and the HPPs, ESP leveraged coverage through popular media. A production house 
from Jakarta made a documentary film of community-based forest management in 
Sambak village (Kab Magelang), which was aired by national television station, Trans 
TV, on their regular feature show called “Di Balik Nama” (Behind a Name). The 
Sambak documentary was submitted to Metro TV’s national documentary competition 
and placed in the top five finalists. BBC Radio Indonesia aired a series of feature 
stories on sanitation issues in Indonesia that involved many staff members, 
stakeholders and partners of ESP. Tempo magazine, Green radio, Kompas Daily 
newspaper and The Jakarta Post newspaper also covered numerous activities of ESP in 
Petojo (Jakarta), Cikareo (West Java), Belawan (North Sumatra) and Prigen (East Java); 

• ESP staff and partners received training in communications material and 
development. From July to August 2008, the Program Communications team 
conducted “Workshop on Basic Design for Communication Materials”. The workshop 
aimed to enable participants to produce communication materials with better design 
to improve key message delivery and help the audience to retain the key messages 
longer. Around 147 staff members of ESP and its local partners in six ESP regional 
sites benefited from the workshop. The training included a review of USAID 
communications policy and branding guidelines. 
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PROGRESS TOWARD STRATEGIC COMMUNICATIONS ACTIVITIES 

AND PMP OUTCOMES: 
 
This section highlights some of the qualitative aspects of ESP achievements toward Strategic 
Communications activities and PMP Outcomes in PY 4. It is presented as per the main text 
and activities table of the PY 4 Work Plan. It is noted that this diverges somewhat from the 
Work Plan’s task and sub-task hierarchy. Relevant PMP outcomes for Strategic 
Communications activities are also provided. Quantitative progress towards PMP Outcomes is 
presented in tabular form in Chapter 4 of this report. 
 
1. Conduct capacity building for ESP Staff and Partners on Strategic 

Communication Tools 
In order to build capacity of ESP staff and 
partners to more effectively use 
communications tools to leverage for 
sustainability, the Program Communications 
team conducted a series of two-day 
workshops. The “Workshop on Basic Design 
for Communication Materials” was held in each 
ESP HPP office, including Jakarta, from July to 
August 2008. The workshop aimed to enable 
participants to produce communication 
materials with better design that would 
improve key message delivery and help the 
audience to retain the key messages longer.  

ESP JAKARTA 

Workshop participants were making a 
poster using an open source software for 
desktop publishing during the “Basic 
Design for Communication Materials 
Workshop” in Bandung, West Java on 
July 2008. 

 
Around 147 ESP staff and local partners in six 
ESP regional sites learned about the basic 
principles of design and enriched their basic 
communication capacities. Most of the 
participants reported that the workshop itself 
was an eye-opening experience; while some 
others realized that understanding the 
audience and ensuring message delivery were 
instrumental in designing communication 
materials, apart from putting the right colors 
and images. 

ESP JAKARTA 

Focus on Water for the Poor. Oswar 
Mungkasa, Head of Solid Waste and 
Drainage Sub Directorate, Directorate of 
Housing and Settlements of BAPPENAS 
was interviewed by journalists shortly 
after the 12th Multi Media Campaign on 
"Access to Water for the Poor" through 
a media discussion at the Menara 
Peninsula Hotel on June 18, 2008. 

 
2. Achievement of Multi Media 

Campaigns for Environmental 
Services Messages 

Program Year 4 Multi-Media Campaigns 
(MMC) focused on an integrated theme of “A 
Healthy Environment with Clean Water and 
Green Forests.” This was implemented in four 
interdependent MMCs: Sanitation, Land 
Rehabilitation, Water for the Poor, and 
Conservation of Water Resources. These four 
MMCs addressed key technical issues across 
ESP, from protecting raw water resources in 
the upstream area to clean water and 
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sanitation issues in the downstream area. The MMCs emphasized the obstacles and 
challenges in addressing these issues, and then highlighted the innovative solutions being 
implemented by ESP partners. 
 
Besides supporting regular MMCs, the Public Outreach and Communications group also 
forged important relationships with media partners that have national reach and are thus 
able to further the exposure of ESP activities, tools and principles across Indonesia. This 
includes relationships with the Tempo Group, including their magazine, newspaper, web site 
and events arms; KBR 68 H, a radio news agency with reports relayed to and aired by 
hundreds of radio stations across the archipelago; and the two leading national newspapers, 
Kompas and The Jakarta Post. Together, these partners have increased the frequency and 
quality of reporting ESP activities, tools and principles across Indonesia, inspiring the general 
pubic to advocate for and government agencies to provide improved environmental services. 
 
During the Fourth Quarter of this year, ESP conducted an impact assessment of the Multi 
Media Campaigns. This aimed to measure the impact of MMCs in terms of both increased 
awareness of ESP issues and, more important, tangible evidence of inspiring media, 
government agencies and the general public to work together to improve environment and 
health conditions. Initial findings of this study indicate that MMCs have led to a significant 
increase in the quantity and quality of reporting on ESP-related issues including water, 
environment and health. Specific campaigns on critical land rehabilitation and sanitation 
issues have received significant government attention from local and/or national government 
agencies, including increased investment in activities to support these issues. ESP’s focus on 
Hand Washing with Soap has also had a significant impact at both the individual and 
government level. This impact assessment demonstrates that MMCs are able to elevate 
positive results of site-specific achievements, bring them to the attention of a wider 
audience, and leverage additional support to expand and spread the program’s work. 
 
As a result of MMCs and other ESP-supported communications events, a monthly average of 
35 news stories were covered in print and electronic media, both at the local and national 
level. In addition, 14 mainstream news organizations that cover print and electronic media 
have committed to provide dedicated support to ESP issues and principles as a result of our 
MMC work into the final year of the program. During PY 4, more than 100 media events or 
stories were covered over the four MMC processes, reaching an estimated gross audience of 
more than 900 million potential viewers, audiences and/or readers across Indonesia. This is 
based-on “number of people reached” data from Media Scene, Volume 19, 2007/2008.  
 
3. Conduct school-based and community- based campaigns for clean, green and 

hygiene 
The implementation of various Clean, Green and Hygiene (CGH) schools in all ESP working 
sites (excluding NAD) were closely tied to community-based campaigns, field school 
activities, regular Puskesmas and Posyandu activities, as well as through direct engagement of 
the parents. The result of 10 minutes monitoring survey or “Mini Baseline” were used to 
review and refocus the activities of Posyandu cadres on the specific behaviors of hand 
washing with soap and solid waste management that contributed the most to the prevalence 
of diarrhea in their community. The same exercise was also discussed through school-based 
activities involving teachers, students, school committees and parents. By the end of PY 4, 
there are a total of 57  schools with active CGH activities, all linked to communities with 
broader WSM and/or SD activities in order to maximize impact.  
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All targeted schools have enthusiastically adopted the CGH concept. In East Java, the 
Muhammadiyah School has modified their curriculum to include hand washing with soap and 
solid waste management in some of their schools in Surabaya, Gresik, Paciran, and Sidoarjo. 
In West Java, 12 schools in the districts of Cinajur, Bandung and Subang have adopted and 
are expanding implementation of the CGH approach. In addition, the Health Communication 
team also supported Uplift International, an NGO that works in the health sector, with 
communication materials for their health and hygiene school program in 30 Islamic schools 
(madrasah) in the greater Jakarta area. 

 
4. Program Communication support for ESP campaign issues 
Program Year 4 saw active Program Communications support to various ESP events, which 
exposed ESP’s best practices and principles through exhibitions and discussions such as the 
National Sanitation Summit (November 2007), the Pride Conservation Campaign Program 
wrap-up (March 2008), World Water Day Exhibition with AMPL (March 2008), Anti Plastic 
Bag Campaign (January 2008), Conservation Village for Integrated Watershed Management 
Workshop and Exhibition (May 2008), Micro Watershed Model (August 2008) and constant 
support at various MMC events in Jakarta. 
 
In addition, the Program Communication team helped finalize the Clean, Green and Hygiene 
(CGH) Manual, developed by the Health Communication team. The manual contains basic 
information on the importance of healthy behavior as well as field guides to implement the 
CGH concept in schools and communities. The main target of this manual is school teachers 
and community leaders and Posyandu cadres.  
 
5. Integration of Health and Hygiene into ESP field activities 

a. Clean behavior campaign through ESP Field Schools in West Java and 
North Sumatra.  Clean behavior campaigns integrate the clean concept through 
hand washing with soap, proper defecation, food handling, and water purification. 
These campaigns involved midwives, farmer groups, and Posyandu cadres to spread the 
importance of clean behavior to a broader audience;  

b. Hand washing campaign on “Children’s Day” on August 2, 2008. The Medan 
team collaborated with several NGOs who work in child sector, while the Bandung 
team worked with West Java Child Protection Commission to promote the 
importance of hand washing with soap to 2,000 children in Bandung and 28 
elementary schools and 33 kindergartens in Medan. 

c. Promote clean behavior during training of trainers for village facilitators of 
Community Led Total Sanitation (a program of local department of health) in West 
Java, Central Java and East Java. The trained village facilitators are further promoting 
the clean concept and hand washing with soap to their constituencies in the villages.  

 
6. Support collaboration with other partners 

• In an effort to strengthen Hand washing with Soap (HWWS) campaigns 
and to leverage for sustainability, ESP finalized the adoption of HWWS logo and its 
jingle by the Ministry of Health to become the national HWWS logo. 

• National Guidelines for Hand Washing with Soap. ESP supported the Ministry 
of Health in developing National Guidelines for Conducting Hand Washing with Soap. 
This guideline is being applied to both government-led activities as well as other public 
and private sectors activities. In order to link behavior change with infrastructure 
needed to support the behavior, the final drafts of this national guidelines were 
discussed during Total Led Sanitation workshop in August 2008 and will be adopted 
by cross ministerial departments. 
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• Public Private Partnership for the Hand Washing with Soap. ESP is actively 
involved in activities conducted by  Public Private Partnerships (PPP) for the Hand 
washing with Soap (HWWS) and  Ministry of Health. ESP is part of a core team that is 
responsible for sharpening the concept and ensuring smooth implementation of PPP 
for Hand washing, which is heavily based on ESP’s Formative Research. In 
collaboration with SWS, ESP prepared the First Global Hand washing Day media 
campaign. 

• ESP and the Community-Based Avian Influenza Control Project (CBAIC) 
conducted workshop for teachers in Bandung, West Java involving teachers from 7 
schools. These schools have started integrating AI issue in their school curriculum. 

 
 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 100 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

SECTION 3.5. 

PROGRAM MANAGEMENT 
 
SECTION 3.5.1. 

PROGRAM OPERATIONS 
In Program Year (PY) 4, ESP strived to provide program operations, administrative and 
financial management support that balances the achievement of ambitious program targets 
that are high quality, cost effective and in adherence to USAID and GOI policies, laws and 
regulations.  Our management philosophy seeks to operate and maintain a thorough and 
efficient administrative and financial management system that frees up the time and the 
creativity of the excellent professional on the ESP team.  Much credit must go to our 
effective administrative and financial support staff. 
 
There is always a need for improving and/or reinforcing skills and techniques, and specific 
steps taken this year included: 

 updating and re-distributing ESP’s Personnel Policy and Operations Manuals;  
 training for administrative, finance and technical staff in program policy and 

procedures;  
 field visits of program management staff to support effective program 

implementation; and 
 regular meetings for ESP technical and regional advisors and coordinators to ensure 

quality and consistency in ESP’s overall implementation. 
 
Other measures taken by the project management team involve interacting and coordinating 
with multi-lateral institutions and other bilateral organizations, for example: 

• The World Bank/Indonesia’s Water and Sanitation Program (WASAP) 
• The multi-donor Decentralization Support Facility (DSF) 
• US Defense Dept.’s Office of Defense Cooperation (ODC) 
• CGIAR’s Center for International Forestry Research (CIFOR) 
• USAID/RDMA’s ECO-Asia Regional Program 

 
With a further view toward improving the overall quality of the program, in January 2008, 
ESP hosted a Mid Term Evaluation (MTE), conducted for USAID by Mendez, England & 
Associates.  The findings of this evaluation were generally very positive, emphasizing ESP’s 
consistent use of technically-sound tools and principles to achieve and, in some cases, 
surpass results.  The MTE team visited numerous field sites in all the provinces where ESP is 
working, and came away with a unique understanding of the effectiveness of ESP in 
community development, awareness raising and health and hygiene behavior change. 
 
Later in the year, from April to September 2008, ESP participated in a Financial Review 
conducted by USAID/Indonesia’s Office of Finance. This Financial Review provided valuable 
input for further strengthening operations and financial management, and will be supported 
by DAI’s own internal audit scheduled for early in PY 5.  
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SECTION 3.5.2. 

PROGRAM COMMUNICATIONS AND 
REPORTING 
The Program Communications team provides support in communicating ESP’s work to 
USAID and other Indonesian and international stakeholders and partners through a regular 
newsletter, project web site, regular technical and progress reports, and through ESP events. 
Key accomplishments during Program Year (PY) 4 were as follows: 
 
ESP News. This monthly publication that contains various innovation initiatives on a wide 
range of technical topics and activities across ESP sites is written both in Bahasa Indonesia 
and English. In PY 4, 12 issues of ESP News were produced and there was a 64% increase in 
recipients due to requests from the wider public during ESP events. ESP News helped 
program stakeholders understand the progress and achievements of ESP. In order to expand 
readership, around 646 hard copies of ESP News were distributed at various ESP events 
during PY 4. 
 
With the aim to highlight component-specific achievements, the Program Communications 
created “ESP News Bundle”, which is a compilation of highlighted activities in ESP such as 
micro credit for water for the poor, solid waste management, water and sanitation, financial 
services, and field school and watershed management. During PY 4, around 625 hard copies 
of ESP News Bundle were distributed at various ESP events. 
 

ESP Web Site. This year, ESP added a new section to 
our “Publication” menu called Development Tools < 
http://www.esp.or.id/index.php/publications/dt/>. It 
houses various downloadable communication materials 
on good hygiene behavior, solid waste management and 
gender analysis. It is our wish that these materials be 
available for the wider public so that they can expand its 
use. 
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During PY 4, ESP web site attracted 33,000 unique 
visitors who viewed around 74,667 pages. Most of them 
are new visitors, who learned the address of ESP web 
site through search engines and referral sites. They spent 
around 2.18 minutes per visit. ESP’s web site now 
includes a link to Facebook. 
 
ESP Reports and Publications. ESP continued to 
publish and distribute an extensive list of project and 
technical reports in English and Indonesian. During PY 4, 
around 24 reports were approved by USAID/BHS and 

then submitted to USAID’s Development Experiment Clearinghouse (DEC). ESP also posts 
approved reports in PDF format on the ESP web site. 

ESP JAKARTA 

The “Development Tools” 
section within “Publication” 
menu in ESP Web site. 

 

http://www.esp.or.id/index.php/publications/dt/
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ESP Events and Exhibitions. PY 4 saw several national-level events and exhibitions that 
ESP initiated to advocate various good practices and approaches to improve environmental 
services in Indonesia. In November 2007, in collaboration with Aman Tirta (Safe Water 
System) and ECO Asia, ESP set up a booth and held a one day seminar. Around 150 booth 
visitors were exposed to the best practices of ESP in the field of water and sanitation. In May 
2008, ESP worked together with the Ministry of Forestry to formalize “Integrated Model 
Watershed Management through the development of Conservation Villages” through a 
series of activities, from workshop to 
exhibition featuring program beneficiaries 
from a dozen of conservation villages in 
West Java. 

ESP JAKARTA 

Workshop participants were making a poster 
using an open source software for desktop 
publishing during the “Basic Design for 
Communication Materials Workshop” in 
Bandung, West Java on July 2008. 

 
The last leg of the PY 4 saw an increase in 
knowledge and capacity of around 147 
staff members of ESP and its local 
partners to develop and produce 
communication materials that would 
improve key message delivery through a 
series of nation-wide workshop on “Basic 
Design for Communication Materials”. 
Most of the participants reported that the 
workshop itself was an eye-opening 
experience; while some others realized 
that understanding the audience and 
ensuring message delivery were 
instrumental in designing effective 
communication materials. 
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SECTION 3.5.3. 

SMALL GRANTS 
INTRODUCTION 
During PY 4, the ESP small grants program (ESP-SGP) made significant contributions in all six 
HPPs. The small grants program provides a strategy for improving advocacy and behavior 
change in watershed management, biodiversity conservation, and environmental service 
delivery in these priority provinces. Grants build the capacity of local partners to carry out 
this work and generate new innovations for community-level strategies that can be replicated 
by local governments and other communities after the ESP program ends. 
 
As of September 30, 2008, ESP has committed to funding 56 small grants with activities that 
vary from behavior change for better health and hygiene and decreased incidence of diarrhea 
in children, increase access to clean water and improved sanitation and solid waste 
management systems, community-based land and forest rehabilitation initiatives, to 
decentralized collaborative conservation management initiatives. Total commitment is 
$849,446 or 85% of total funding of $1,000,000 over the life of the project. To date, 
implementation of 33 small grants programs has been completed and the remaining 23 are in 
progress. 
 
The small grants programs compliments other ESP activities at the local level, create 
partnerships and networks of local stakeholders to address the critical need for  strengthening 
watershed management, biodiversity conservation, and environmental service delivery, and 
draw lessons from community-level experiences, and support the replication of successful 
community-level strategies and innovations among ESP partners at local level.  
 
For example, the $25,000 Water-for-the-Poor program in Medan, North Sumatra that 
benefited 75 households with access to clean water was adopted by the World Bank, the local 
government, Tirta Nadi water utility, and National Public Works with a project of Rp. 
5,741,150,000 or approximately $635,000 to fund a similar program to 3,500 households in 
the coastal slum area of Medan. The World Bank alone is providing $82,350. Another example 
is in a grant for solid waste management in West Java, where participants who received the 
skills in turning plastic waste into attractive handicrafts can exchange their experience to other 
groups outside the ESP geographic focus areas.    
 
More detailed presentation of the success of ESP grants are presented in the regional section 
of this report. 
 
Geographic grant distribution is presented in the table below: 

No. Region Total Small 
Grants Program 

Total Grants 
$ 

Cumulative # of Grants 
Completed by Sept.30, 08 

1 Aceh 7 110,677 6 
2 North Sumatra 13 215,771 11 
3 West Sumatra 1 23,390 1 
4 West Java 12 171,895 3 
5 East Java 12 159,676 8 
6 C. Java/Yogyakarta 7 103,923 2 
7 North Sulawesi 1 14,811 1 
8 DKI Jakarta 1 24,952 0 
9 National 1 24,361 1 
  TOTAL 56 849,446 33 
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PROGRESS TOWARD SMALL GRANTS PROGRAM ACTIVITIES 
 
On-going program:  From the total 56 grants, 33 were completed and administratively 
closed out. The remaining 23 are still in progress. Most of them will be completed in the 
next Quarter. The election period for local government leaders is starting at the moment, 
and communities as active partners of the program are slowing down with their activities in 
the small grants program resulting in delays in project completion. In addition with the 
fasting month in September, most of the projects need a no-cost-extension to complete 
their project successfully.  
 
Monitoring and Evaluation of Small Grants Programs: Each assigned grant manager 
as well as the financial officer in the region monitors and evaluates their respective grant 
activities on a regular basis.  All the grants activities were well monitored, evaluated and 
managed and critical improvements were made if necessary - such as making adjustment on 
activities needed to achieve the project objectives. The Grants Manager from time to time 
joins the regional monitoring and evaluation team and makes recommendation for program 
improvement. 
 

Number of Grants per Program Year

10

20

26

0

5

10

15

20

25

30

1 2 3 4 5

Program Year

N
um

be
r o

f G
ra

nt
s

 
 
Below are two stories from the field which describe how ESP small grantees carry out their 
work and achieve results with communities, specifically with regard to increasing access to 
clean water: 
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NOTES FROM THE FIELD 
 
Improved Access to Clean Water in the Sub-Village of Arjowinangun, 
Malang, East Java  

The population of the sub-village of 
Arjowinangun in Malang, East Java, is 
comprised of 1,714 households (7,397  
people), of which only 556 households (or 
32%) have access to clean water. The 
Farmer Association of Clean Water Users 
(HIPPAM) is a cooperative unit that 
organizes the distribution of clean water to 
villagers who are mostly farmers. With the 
high rate of diarrhea in children under age 
five, HIPPAM applied for and received a 
grant from ESP to increase the capacity of 
both the water reservoir and the water 

pump with the aim of reaching 1,000 new households (an increase of 444 new customers).  
In addition, the grant provided training to strengthen the HIPPAM’s management and 
provide more professional billing services to customers. Under the small grant, HIPPAM 
worked collaboratively with the local government to construct a 27 m3 water reservoir and 
a 15m tower and pump-house. 

 
Each new household is now connected to 
the HIPPAM water supply, has a water 
meter, and pays a water tariff of Rp 600/m3 
for 1 – 15 m3 per month; water 
consumption beyond this is charged at Rp 
800/m3. Most of the customers consume an 
average of 20 m3 per month. This rate is 
only half of the PDAM rate which is Rp 
1,700/m3, meaning that HIPPAM’s costs are 
very competitive, but they also need to 
provide good customer services.  The 
HIPPAM water tariff was developed by the 
community themselves and is sufficient to 
cover operating and maintence costs. 
 
Mr. Abdul Wakid, one of the HIPPAM customers that lives in RT 05/ RW 08, said with a big 
smile,” HIPPAM management has made extraordinary improvements and the water is 
running with good pressure and it is clean and fresh. I have not paid my HIPPAM bill for 17 
months because of lack of water, but now my family is very happy to have access to clean 
running water and we will pay our HIPPAM water bills. Thanks to ESP for helping us poor 
farmers who want to have clean water and live in a clean environment”. 
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Improved Community Health Through a Clean, Green and Hygiene 
Program in the Sub-District in Bareng, Malang, East Java. 

The 350 households in RT06/RW07 in Bareng (Malang, 
East Java) have lacked access to clean water for a long 
time. The public toilet/bath/washing facility was not 
functioning due to lack of clean water and there was no 
maintenance system in place to operate it. Residents 
were not familiar with the importance of handwashing 
with soap to prevent the spread of disease, and there 
were no plants and trees in the community. In PY4, ESP 
assisted the community to improve their health and 
environmental conditions through a small grant, which 
installed a new water pump, improved the management 
of the cooperative unit to manage the distribution of 
water, facilitated a kindergarten to construct 
handwashing with soap stations, and trained the 
community how to make compost from their kitchen 

waste to be used for houseplants in front of houses and along community walkways. The 
community members are also now reusing plastic waste as a raw material for handicrafts 
which they can sell for a profit through their cooperative. The local government is now 
interested in replicating this CGH community program by sponsoring a competition among 
neighborhoods.  The central government also provided a block grant from the Ministry of 
Home Affairs to construct a deep well to compliment the water pump provided by ESP. 
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SECTION 3.5.4. 

GIS AND DEVELOPMENT PATHWAYS 
The GIS group provides cross-cutting technical support to ESP technical components at the 
HPP and national level through the production and analysis of maps and spatial data, called 
Development Pathways. Development Pathways is a participatory concept to define the best 
working strategy with geo-spatial data and its analysis support, combined with necessary 
tabular data, such as socio-economic, policy, etc., with specific administration such as, 
province, district, village or physio-graphical boundaries, such as, watershed, or sub-
watershed. The Development Pathways concept is a part of spatial planning framework 
which is established with several scaling level depending on detail required on working area, 
which is should be started from broader scale into super fine scale level high priority area. 
The concept adopts analysis criteria’s developed with the participation of the relevant 
technical teams to be used for GIS analysis process. 
 
Since the start of ESP, the GIS team has facilitated the implementation of Development 
Pathways to support decision making in macro- and micro-level site selection and, 
increasingly, in management intervention activities at the field level. For the WSM team, 
Development Pathways is used to determine appropriate activities related to critical land 
rehabilitation and biodiversity conservation. For the SD team, Development Pathways assists 
in identifying sites for community sanitation systems. Finally, Development Pathways is used 
in reporting, to ensure that ESP is able to communicate technical results of its work in 
spatial terms. 
 
This year, the GIS group continued to provide active support to technical teams in terms of 
site selection, monitoring and evaluation, and reporting. Additionally, the GIS group provided 
extensive technical support in the development of Water Protection Zones, ESP’s approach 
to conserving and/or rehabilitating recharge areas for ground and surface water. Water 
Protection Zones were piloted in West Java early this year, and are now being rolled-out to 
all HPPs. 
 

To support Water Protection Zones, the GIS 
team, conducted an internal workshop and 
training to strengthen GIS capacity on the 
delineation of ground and surface water 
recharge zones through development of 
selection criteria based on Development 
Pathways approach. The workshop was 
attended by Water Resources Management 
Specialist as a resources person.  
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SECTION 3.5.5. 

GENDER 
 

INTRODUCTION 
ESP made significant progresses on gender-related issues during the PY 4.  Two main 
Gender Tasks, the formation of the Gender Working Group (GWG) and the development 
of action plan of the GWG, were achieved this year.  The GWG’s actions plan was 
developed at the first Gender National Workshop, which took place in Jakarta in the third 
Quarter of the PY 4. The GWG’s actions plan comprises three main programs: 1) Gender 
Program for ESP Internal Team; 2) Gender Program for ESP Partners; and 3) Integration of 
Gender Approach in ESP Program Activities. 
 

PROGRESS TOWARD GENDER TASK 
The GWG was established during the first Quarter of PY 4 in order to follow-up the 
recommendation of the ESP Gender Need Assessment (GNA) conducted in 2006.  The 
GWG consists of representative from all HPPs as well as the National Gender Coordinator. 
It plays an important role in mainstreaming gender in the work environment as well as 
through program activities. The GWG conducted a series of discussions with ESP internal 
team in each ESP regional offices during the second Quarter of PY 2008.   
 

In order to effectively develop a 
gender mainstreaming plan, the 
GWG organized a national 
workshop.  The first Gender 
National Workshop took place 
in Jakarta, April 8-9 2008.   
Considering that the 
development of ESP gender 
mainstreaming is a learning 
process that will give 
experiences of discussing 
gender issues in participatory 
process to ESP GWG members, 
ESP gender STTA (under the 
Social Impact Inc. – ESP Sub-
contractor) and National 
Gender Coordinator designed 
agendas aimed to strengthen 
their understanding on basic 
concepts of gender, and to 

introduce gender analysis tools and frameworks for environmental, water and sanitation 
programs.  

ESP 

A role play conducted by ESP Gender Working Group 
during in the ESP National Gender Workshop in Jakarta 
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The first Gender National Workshop produced a set of action plans that were completed in 
the third and fourth Quarters of PY 4. Action plans focused on the following: 
 
Gender Program for ESP Staff: 
• Workshops on gender analysis tools for ESP staff of Nanggroe Aceh Darussalam (NAD), 

North Sumatra, Central Java, West Java, and East Java were designed and implemented. 
• Regular discussions at regional level that focus on the development of strategies and 

plans of integrating gender perspective in ESP field activities. 
 
Gender Program for ESP partners 
• Gender Workshops for ESP grantees in East Java, Central java, North Sumatra/Aceh and 

West Java/DKI Jakarta as part of Small Grant Program Capacity Building Workshops 
were designed and implemented. These workshops discussed several topics such as 
understanding of gender and gender analysis tool for environmental, water and sanitation 
programs. 

 
Integration of Gender Approach in ESP Program Activities 
• Introduction of basic gender concepts and related issues to community partners in 

Pandanrejo and Temas (Batu municipality – East Java).  Similar sessions were conducted 
at the PDAM technical meeting of NAD province taken place in Banda Aceh (in 
collaboration with Perpamsi) and the PDAM of Kota Malang, East Java. 

 
Implementation of the above activities was implemented mainly by ESP’s Gender 
Coordination Team and Gender Working Group (GWG), assisted by the ESP Gender 
Consultant. Some members of ESP’s GWG have been able to perform as facilitators of 
gender workshops for ESP partners.  One of them is Ms. Ida Harun, Office Manager of ESP 
West Java Office who is also member of GWG.  She has been actively developing her own 
facilitating skills for gender workshops. She mentioned that the new understanding and skills 
on gender analysis she gained from the Gender National Workshop as well as from 
developing Gender Programs both for ESP Internal Team and ESP Partners has encouraged 
her to open her mind and to continue participating in gender mainstreaming process both in 
day-to-day life in working environment and in the program implementation.  
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SECTION 3.5.6. 

MONITORING AND EVALUATION 
INTRODUCTION 
This year, ESP Monitoring and Evaluation (M&E) activities continued to focus on both 
quantitative and qualitative monitoring, evaluation and reporting. With four years of data 
now, ESP is seeing important trends in terms of achievement toward program outcomes and 
deliverables as well as impact of the program’s work in improving health through reduced 
prevalence of diarrhea. Significantly, ESP’s 10-Minute Monitoring results this year show a 50% 
reduction in the prevalence of diarrhea which corresponds to an even more significant 
increase in effective hand washing with soap at the five critical times. 
 
ESP manages quantitative monitoring and evaluation through the Performance Monitoring 
Plan (PMP), which covers 36 indicators that correspond to ESP outcomes and deliverables. 
Importantly, this year, ESP updated the PMP to reflect changes in the ESP SOW due to 
previous contract modifications. PMP monitoring and evaluation results are reported 
through Quarterly and Annual Progress Reports, and provided to USAID on an as-needed 
basis. To date, ESP has achieved or surpassed most PMP indicators. Those indicators still 
incomplete will be the focus of PY 5 Work Plan activities. 
 
Qualitative monitoring and evaluation is conducted through the Longitudinal Study and 10-
Minute Monitoring (Mini Baseline). The Longitudinal Study follows the progress of ESP 
activities as seen through the eyes of our partners, in 15 sites located across all HPPs. This 
year, a second update of the Longitudinal Study was completed and a third update is 
currently underway. The 10-Minute Monitoring (Mini Baseline) provides regular updates on 
diarrhea prevalence and causal links to ESP activities. This year, third and fourth round 
surveys were completed, analyzed and presented. ESP can report a 50% reduction in 
diarrhea prevalence as a result of our work.  
 

PROGRESS TOWARD MONITORING AND EVALUATION TASK 
PMP Annual Data Collection 

ESP continues to collect and report quantitative monitoring results related to the PMP 
indicators, reflecting all ESP outcomes and deliverables, through Quarterly Progress Reports, 
the Annual Report, and on an as-needed basis when requested by USAID. Key to ESP’s 
ability to manage data and report results in an effective and efficient manner is the program 
TAMIS (Technical and Administration Management Information System). ESP staff monitor 
progress on technical activities through TAMIS, and the M&E Specialist manages PMP data 
and reports achievements per indicator as well as in a more detailed, disaggregated format 
(per province, for example). Quarterly and Annual Reports include overall updates toward 
PMP indicators, as well as detailed data sets provided in the appendices of the respective 
reports. 
 
This year, ESP PMP reporting was improved through the strengthening of the program 
TAMIS. The ESP M&E Specialist worked closely with STTA TAMIS Manager, Ms. Tanja 
Lumba, over two visits to Jakarta as well as through computer-based support from the 
Philippines to make important TAMIS modifications. Early in the year, the TAMIS was 
updated to reflect activities in the PY 4 Work Plan and an archiving of previously-developed 
data. Later in the year, technical support strengthened PMP reporting through enhancing 
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links from grant results to program outcomes. The M&E Specialist also provided regular 
training to new staff on TAMIS and PMP reporting. 
 

Participatory Impact Monitoring and Evaluation 

In terms of qualitative evaluation, ESP continued to develop the Longitudinal Study through 
the completion of a second round of site updates. The Longitudinal Study follows the 
progress of ESP activities as perceived by the beneficiaries themselves in 15 sites spread 
across the HPPs. The current report highlights progress made by local leaders, and 
demonstrates the important foundation for sustainability that ESP community and local-level 
organizing has created. A third round of site updates is underway and will be completed 
early in PY 5. 
 

Ten Minutes Monitoring (Mini Baseline) for Diarrhea Prevalence 

 
This year, two rounds of Ten Minutes 
Monitoring (Mini Baseline) were 
competed and analyzed. The monitoring 
activities were conducted semi-annually 
through surveys of 905 respondents. 
The results of data analysis have been 
presented to main stakeholders working 
in health and hygiene issues in five HPPs 
during in the third Quarter of PY 4. The 
presentation resulted in positive 
responses from the stakeholders who 
suggested an expansion of the survey to 
additional. There was also a suggestion 
to provide data analysis training for 
posyandu cadres so they will be able to 
conduct data analysis in the future. This 
suggestion will be included in the ESP 
work plan for PY 5 as part of enhancing 
local capacity to sustain ESP approach.  
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Importantly, the ESP Ten Minutes 
Monitoring (Mini Baseline) reports a 
50% reduction in diarrhea prevalence in 
ESP sites in 5 provinces (North 
Sumatra, DKI Jakarta, West Java, 
Central Java and East Java), from 28% to 
11.3% (see graph #1). Related to this, 
results show a significant increase in 
effective hand washing with soap at 5 
critical times, from 22% to 90.4% (see 
graph #2). This is a strong causal link 
between the importance of ESP 
interventions, especially training and 
awareness raising in effective hand 
washing with soap, and reduced 
prevalence of diarrhea.  
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SECTION 4 

PROJECT MONITORING & 
EVALUATION 

INTRODUCTION 
This section presents charts tracking the progress to date against ESP’s indicators as defined 
in ESP’s Performance Monitoring Plan.   
 
The chart on the following pages describes the major outcomes, indicators, unit of 
measurement, target over life of project, cumulative achievements up to year 2007 and 
achievements of 2008 per HPP and as a total, remarks, and cumulative achievement to date 
for each PMP Outcome. PMP worksheets for each Outcome are provided in Appendix E. 
 
The PMP outcomes described in this section follow the revised outcomes stated in the latest 
contract modification (#8). The only revisions of the PMP are the wording and the coding of 
the outcomes. Due to this, the wording of several indicators has also been revised. These 
revisions do not affect to ESP’s current work, overall strategy, or reporting of ESP’s past 
achievements.  
 
The important highlights of Program Year 4 include achievements contributed to 
Operational Plan (OP) Performance Indicators (written in italic) and other ESP important 
achievement as follow: 

 19 collaborative programs implemented with USAID partners; 
 54 awareness campaigns implemented by ESP and ESP partners; 
 20,234 participants in ESP trainings and workshops, 39.90% women; 
 18  local policies related to land tenure and community access right 

developed; 
 6,659 hectares of degraded land rehabilitated; 
 170,666 hectares of high conservation value forest under improved local 

management; 
 13 watershed management plans developed by ESP and its partners; 
 82 new community groups practicing improved NRM formed; 
 1,485 beneficiaries of ESP coastal rehabilitation in Aceh; 
 4,387 people trained in natural resources and biodiversity conservation 

and 1,575 people trained through ESP Field Schools; 
 73,617 households with increased access to clean water and benefiting 

339,970 people to have access to clean water; 
 14,035 beneficiaries of 18 community based solid waste management 

systems developed; 
 3,520 beneficiaries of 9 small-scale sanitation systems developed; 
 12,539 people trained in effective hand washing with soap; 
 18 PDAMs demonstrate an improved operating ratio; 
 3 PDAMs are assisted to develop financing plans; 
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 Preparation for PDAM Kabupaten Bogor bond issuance completed; 
 2 Master Agreements on micro-credit arrangement signed by PDAM 

and local banks and 2,608 households get new access to clean water. 
From these new connection, ESP estimates to leverage $260,800; 

 $5,697,104.45 of resources leveraged to expand impact of ESP work; 
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ESP ACHIEVEMENT TOWARD PMP OUTCOMES FOR YEAR 2008 BY PROVINCE 
Total Achievement FY 2008 

Indicator Unit of 
Measurement 

Target Over the 
life of Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ PMP Outcome 
WJ CJ Nat’ EJ Total  

Cumulative 
Achievement 
To Date 

Component of Program Management (PM): Cross Cutting Theme/Integration 

Outcome #0.a. – 
Program Collaboration 
to support the Strategic 
Objective (SO) of Basic 
Human Service 

Number of integrated 
program activities 
between ESP 
and other USAID 
Programs 

Number of 
program 

10 46 6 3 0 4 2 2 2 19 

The detailed information is 
attached in Appendix E-1. 65 

(650%) 

Outcome #0.b. – Public 
Outreach and 
Communication 

a) Number of campaign 
activities supported by 
ESP 

b) Number of campaign 
supported led by ESP 
Partners/ stakeholders 

c) Number of campaign 
materials developed 

a) campaigns by 
ESP 

 
b) campaigns by 

ESP partners 
 

c) set of 
campaign 
material 

 

a) 80 
 

b) 40 
 

c) 80 

a) 56 
 

b) 45 
 

c) 43 

a) 0 
 

b) 0 
 

c) 0 

a) 6 
 

b) 5 
 

c) 6 
 

a) 0 
 

b) 0  
 

c) 0 

a) 8 
 

b) 3 
 

c) 8 

a) 2 

b) 4 

c) 4 

a) 5 
 

b) 5 
 

c) 2 

a)  10 
 

b) 6 
 

c) 11 

a) 31 
 

b) 23 
 

c) 31 

All the campaign activities 
that are conducted in more 
than one province are 
considered as national 
campaigns and recorded in 
the DKI/National column. 
From all campaign activities 
conducted across the HPPs 
this year, at least a total of 
185,154,207 people were 
reached through media 
campaign activities. Detailed 
information on this is 
attached in Appendix E-
2(a,b,c,d). 

87 (108.75%) 
68 (170%) 

74 (92.50%) 

Outcome #0.c. – 
Participation in ESP 
trainings and 
workshops 

Number of people that 
participate in ESP training 
and workshops 

Number of 
people 

12,000 people 

29,795 people 
(average % of 

women 
participation: 

40.81%) 
 

$906,210.18 to 
spend for 
training 
activities 

 

4922 2624 0 1701 1370 5518 4099 

20,234 
people 

(average % 
of women 

participation
: 39.90%) 
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$391.471.65 
to spend for 

training 
activities 

Detailed information is 
attached in Appendix E-3. 

50,029 people 
(416.91.29%) 
(average % of 

women 
participation: 

39.85%) 
 

$1,297,681.83 to 
spend for 

training activities 
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Total Achievement FY 2008 
Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ PMP Outcome 
WJ CJ Nat’ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Watershed Management and Biodiversity Conservation (WSM) 

WS Outcome 1.a. – 
The formation of 5 
adequate policies to 
recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory 
district-level 
management of forests, 
thus reducing conflict 
and illegal logging. 

Number of new policies 
recognizing land tenure 
and access right of 
communities to manage 
forest land and watershed 
area 

Number of policy  

5 26 7 2 N/A N/A 4 2 3 18 

The detailed information on 
policy development is 
attached in Appendix E-4. 

44 
(880%) 

WS Outcome 1.b. – 
Improvement in 
watershed functions in 
areas supplying water 
to urban centers and 
PDAMs as measured by 
a 50% increase in 
rehabilitated land (total 
area of degraded land 
where trees, 
commercial or non-
commercial, are 
planted). 

Increase in area of 
rehabilitated land and 
forest, presented as 
percentage and in 
hectares 

Percentage and 
Hectare 

50% 
(32,230 ha) 36,100.7 3537 94.36 N/A N/A 251.96 450 2326 6659.32 

The detailed information on 
achievement of land 
rehabilitated is attached in 
Appendix E-5. 

42760.02 
(121.37%) 

WS Outcome 1.c. – 
Area of forests with 
high biodiversity 
conservation value 
under improved, local 
management increases 
by 50%. 

Increase forest area with 
high biodiversity value 
under improved, local 
management, presented as 
percentage and in 
hectares 

Percentage and 
Hectare 

50% 
(82,650 ha) 

64261.5* 
(77.75%) 17807 33682.5 N/A N/A 78662.5 1442 39072 170666 * 

* This figure indicates area 
under improved 
management and local 
involvement. This figure is 
a cumulative number 
calculated from the 
beginning until this 
reporting period. The 
detailed information on 
the achievement of 
increased area with high 
biodiversity and local 
involvement is attached in 
Appendix E-6. 

170666 * 
(206.49%) 

WS Outcome 1.d. – In 
Aceh, improvement in 
watershed functions 
with additional focus on 
the coastal margin 
directly impacted by 
the tsunami, as 
measured by 
implementation of 15 
targeted community-
based land 
rehabilitation activities, 
benefiting at least 6000 
people. 

Number of people 
benefiting from 
community-based land 
rehabilitation activities in 
coastal areas and coastal 
watersheds impacted by 
the tsunami 

Number of 
people 

5,820 23180 1485 N/A 1485 

• The beneficiaries are from 
Aceh Jaya, who are 
conducting 8 types of 
coastal rehabilitation 
activities,  

• The detailed information 
on the achievement is 
attached in Appendix E-7. 

24665  
(423.80%) 
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Total Achievement FY 2008 
Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Cumulative Total 
PMP Outcome Achievement Achievement 

up to 2007 NAD NS WS DKI/ WJ EJ Total Remarks CJ To Date Nat’ 

Component of Watershed Management and Biodiversity Conservation (WSM) 

WS Outcome 1.e. – At 
least 34 Natural 
Resources Management 
and Biodiversity 
Conservation 
management plans will 
be developed and have 
funds for 
implementation. 

Number of WSM plans 
actually have funds for 
implementation 

Number of WSM 
Plans 

34 13 2 2 0 1 5 3 13 

The detailed information on 
achievement of development 
of WSM plans is attached in 
Appendix E-8. 26 

(76.47%) 

WS Outcome 1.f. – At 
least 250 community 
groups will support and 
implement activities to 
improve natural 
resources management 
and biodiversity 
conservation. 

Number of community 
groups implementing 
activities to improve 
natural resource 
management 

Number of 
community 

groups 

250 278 8 17 0 

N/A 

7 18 32 82 

This figure indicates new 
community groups 
developed during Year 2008 
ONLY. However, ESP 
continues to support 
community groups from 
previous years.  The detailed 
information on achievement 
of number of community 
groups is attached in 
Appendix E-9. 

360 
(144%) 

 
 

 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

 

Total Achievement FY 2008 
Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ PMP Outcome 
WJ CJ Nat’ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Service Delivery (SD) 

SD Outcome #2.a. – 
At least 33 PDAMs 
demonstrates 20% 
progress on a PDAM 
performance 
monitoring index 
that reflects 
technical, financial 
and managerial 
performance. 

Number of PDAMs 
providing better services, 
indicated by the increasing 
of 20% of PDAM 
performance index 

Number of 
PDAM 

33 PDAM 
20% PI 25 3 4 0 0  6 6 6 25 

• ESP phased out 
programs with 4 
PDAM: Karo, 
Kabupaten Bogor, 
Purwakarta and Cianjur 
due to changed PDAM 
priorities and lack of 
ESP resources to 
provide adequate TA. 

• The average % increase 
of PDAM performance 
index (PI) this year is 
59.39%, based on the 
sum off all PDAM PI. 

• Detailed information on 
PDAM PI is attached in 
Appendix E-10. 

33 
(100%) 

 
59.39% 
(297%) 

SD Outcome #2.b. – 
Population with 
access to clean water 
is increased by 20% 
in ESP geographic 
areas except for 
Aceh. In the tsunami 
impacted areas of 
Aceh, population 
with access to clean 
water is doubled. 

Percent and number of 
household that benefit 
from an improved water 
source 

Percentage and 
Number of 
Household
  

20% 
(Baseline 07/08 is 

1,598,214) 

a) 10% 
b) 131,497 

a) 0.61% 
b) 10,468 

a) 0.97% 
b) 

16,575 

a) 0% 
b) 0 

a) 0% 
b) 0 

a) 0.56% 
b) 9,602 

a) 0.13% 
b) 2,288 

a) 2.04% 
b) 34,684 

a) 4.32% 
b) 73,617 

• The current baseline 
has been changed 
because total number 
of PDAMs receiving 
support from ESP 
changed this year.  

• Detailed information is 
attached in Appendix E-
11. 

c) 14.32% 
d) 205.114 

 

SD Outcome #2.c. – 
At least 5 
district/municipal 
sanitation strategies 
with action plans 
including but not 
limited to centralized 
systems are 
developed in 
conjunction with 
local governments as 
catalyst for funding. 

Number of sanitation 
strategies with action 
plans developed and ready 
to be submitted for 
funding by (Local and 
Central) Government, 
donor and/or other 
financing possibilities 

Number of 
strategies with 

action plans 

5 0 N/A 1 1 N/A N/A 1* 2* 2 

• ESP completed the 
Citywide Sanitation 
Strategy (CSS) with 
local government of 
Kota Padang and 
Medan, which for 
Medan also included a 
financing plan for 
expansion of the 
centralized sewerage 
system. 

• The remaining 3 cities 
still continue to finalize 
the CSSP until 
December 2008. 

• Detailed information is 
attached in Annex E-12. 

2 
(40%)  
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Total Achievement FY 2008 
PMP Outcome Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ 
Nat’ WJ CJ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Service Delivery (SD) 

SD Outcome #2.d. – 
At least 15 
community-based 
solid waste 
management plans 
are developed and 
implemented. Of 
these, a minimum of 
5 community plans 
for restored and new 
facilities will be 
developed and 
implemented for 
return communities 
in Aceh. 

a) Number of 
community-based solid 
waste systems 
developed and 
implemented 

 
b) Number of people 

benefiting from the 
community based solid 
waste systems 
developed 

a) Number of 
CBSWS 

developed 
and 

implemented 
 

b) Number of 
People 

benefiting 
from the 
CBSWS 

a) 15 
b) 15,000 

a) 15 
b) 6745 

a) 3 
b) 1150 

a) 3 
b) 2250 N/A a) 0 

b) 0 
a) 3 

b) 2,500 
a) 7 

b) 4,575 
a) 2 

b) 3,560 
a) 18 

b) 14,035 

• This figure presents the 
completed CBSWM 
systems across the HPPs. 
In total, 18 systems were 
completed this year, 
including 3 in Aceh.  

• In addition to the figures 
reported here, there are 
30 more on-going 
CBSWM systems to be 
completed next year, 
including 4 more in Aceh. 

• Two CBSWM in W.Java 
were stopped due to lack 
of commitment by local 
community to operate and 
maintain them. 

• Detailed information is 
attached in Appendix E-
13. 

a) 33 
(220%) 

 
c) 20,780 
(138,53%) 

SD Outcome #2.e. – 
At least 25 
community-based 
small scale sanitation 
plans are developed 
and implemented. Of 
these, a minimum of 
5 community plans 
for restored and new 
facilities will be 
developed and 
implemented for 
return communities 
in Aceh. 

a) Number of small scale 
sanitation systems 
(SSSS) developed and 
implemented 

b) Number of people 
benefiting from small 
scale sanitation system 

a) Number of 
SSSS 
developed & 
implemente
d 

 
b) Number of 

People 
benefiting 
from SSSS 

a) 25 
b) 12,500 

a) 4 
b) 870 

a) 3 
b) 1,700 

a) 2  
b) 600 

a) 2 
b) 510 

a) 1 
b) 450 

a) 0 
b) 0 

a) 0 
b) 0 

a) 1 
b) 250 

a) 9 
b) 3,520 

• This figure presents the 
completed SSSS across the 
HPPs. In total 18 systems 
were completed this year, 
including 3 in Aceh 

• In addition to the figures 
reported here, there are 
31 more on-going SSSS to 
be completed next year, 
including 2 for Aceh. 

• One SSSS in Penjaringan 
(DKI) was discontinued 
due because the partner 
program (HP3) withdrew 
construction budget 

• Detailed information is 
attached in Appendix E-
14. 

a) 13 
(52%) 

 
c) 4,390 
(35,12%) 

a) From the last three surveys conducted in Feb 07, Nov 07 and Apr 08, the 
increased percentage of households that have adopted the four improved 

health and hygiene practices is as follows: 4%, 6.9%, and 15.7%, respectively. 
 

SD Outcome #2.f. – 
The precursors 
needed to impact 
childhood diarrhea 
(clean water, 
sanitation, and 
behavior change) are 
contributed to the 
BHS effort to reduce 
in the incidence of 
childhood diarrhea 
and mortality. 

a) Percent increased of 
household that 
adopted adequate 
health and hygiene 
practices within ESP 
project sites 

b) Number of school 
that adopted CGH 
concept  

c) Number of people 
trained in effective 
hand washing with 
soap 

a) Percentage 
increased 

b) Number of 
school 

c) Number of 
people a) 20% 

 
b) 60 

 
c) 80,000 

a) N/A 
b) 0 

c) 53,221 

b) 3 
c) 735 

b) 8 
c) 187 

b) 0 
c) 0 

b) 0 
c) 297 

b) 12 
c) 1,743 

b) 16 

*The achievement of this 
outcome is based on the 
results of ESP Ten Minute 
Monitoring (Mini Baseline) 
on Behavior Change related 
to Diarrhea Incidence. 
**The four hygiene 
behaviours consist of 1) hand 
washing with soap; 2) 
effective water treatment; 3) 
appropriat disposal of child’s 
feces; and 4) safe disposal of 
solid waste. 

a) 15.7% 
 

b) 42 
(70%) 

 
c) 65,760 
(82.20%) 

b) 42 
c) 12,539 

b) 3 
c) 3,196 c) 6,381 

• Detailed information is 
attached in Appendix E-15 
a,b and c. 
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Total Achievement FY 2008 
Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ PMP Outcome 
WJ CJ Nat’ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmental Services Finance (FN) 

FN Outcome #3.a. – 
At least 30 PDAMs 
individually 
demonstrate an 
improved operating 
ratio and those in 
default of old SLA 
and RDA debts are 
assisted in the 
preparation and 
submission of 
proposals to 
restructure 
outstanding debt. 

a) Number of PDAMs 
demonstrating an 
improved operating 
ratio 

b) The number of 
PDAMs that were in 
default of SLA and 
RDA debts and are 
assisted in the 
preparation and 
submission of 
proposals to 
restructure 
outstanding debt 

 

Number of 
PDAM 

 
Number of 

PDAM  

a) 30 
b) 5 

0 
0 

2 
0 

a) 3 
b) 1 N/A N/A 7 

2 
a) 3 
b) 0 

3 
0 

18* 
3** 

*) This figure represents the 
latest data on the operating 
ratio (OR) of ESP’s PDAM 
partners. Thus, through PY4, 
18 PDAM have 
demonstrated an increased 
OR over the baseline ratio. 
The OR will be evaluated 
every six months until the 
completion of ESP’s 
assistance to a given PDAM. 
**) ESP support for 
submission of debt 
restructuring proposals is 
based on the receipt of a 
written request from our 
PDAM partners. This year, 
ESP supported 7 PDAMs on 
debt restructuring and of 
these three PDAMs have 
achieved 100% of the total 
process for preparing debt 
restructuring proposals. 
Detailed information is 
attached in Appendix E-15 (a 
and b). 

18* 
(60%) 

 
3 

(60%) 

FN Outcome #3.b. – 
An improved 
enabling environment 
for domestic 
investment and 
borrowing as 
indicated by the 
adoption of at least 
one ESP-assisted 
central government 
regulatory guideline. 

Number of regulatory 
guidelines developed with 
ESP assistance that 
improve the enabling 
environment for domestic 
investment and borrowing 

Number of 
regulatory 
guidelines 

1 0 N/A N/A N/A 1 N/A N/A N/A 1 

ESP worked with the 
Ministry of Finance and 
Regional USAID Program 
ECO-Asia to strengthen 
PMK No. 147/PMK.07/2006 
on municipal bond and 
develop the technical 
guidelines of the regulation.  
This task has been 
completed in PY3. Detailed 
information is attached in 
Appendix E-16. 

1 
100%) 

FN Outcome #3.c. – 
At least 10 PDAMs 
or local governments 
are assisted in the 
development of plans 
to access commercial 
financing through 
DCA or other 
means. 

Number of financing 
plans developed n 
cooperation with 
PDAMs or local 
governments to access 
commercial financing 
through DCA or other 
means 

Number of 
financing plans 

10 0 0 0 N/A N/A 2 0 1 3 

Over the Life of Program 
ESP has supported 10 
PDAMs in WJ, CJ and EJ to 
develop 12 finance plans. 
Through the final quarter of 
PY4, three PDAMs have 
achieved 100% of the 
process while the other 7 
PDAMs are about  33-83% 
through the process of 
developing plans to access 
alternative finance. ESP’s 
support for this outcome will 
continue next year. Detailed 
information is attached in 
Appendix E-17. 

3 
(30%) 
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Total Achievement FY 2008 
Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ PMP Outcome 
WJ CJ Nat’ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmental Services Finance (FN) 

FN Outcome #3.d. – 
At least 1 local 
government, 
province, or PDAM 
is assisted in the 
preparations for 
issuance of a revenue 
bond. 

Number of local 
government, province or 
PDAM is assisted in the 
preparations of a revenue 
bond 

Number of local 
government, 
province or 

PDAM 
1 0 N/A N/A N/A N/A 1 N/A N/A 1 

ESP reached the target by 
providing support to PDAM 
Kab. Bogor to prepare for a  
bond issuance over PY3 and 
PY4.. Detailed information is 
attached in Appendix E-18. 

1 
(100%) 

FN Outcome #3.e. – 
At least 12 micro-
credit program are 
established with 
PDAMs and local 
banks, resulting in 
the connection of at 
least 100,000 low-
income persons to 
the water supply 
network. 

a) Number of Master 
Agreements signed 
by PDAM and local 
bank on micro credit 
program 

b) The number of new 
household 
connections as a 
result of micro-credit 
programs 

a) Number of 
Master 
Agreements 
signed by 
PDAM and 
local bank 
on micro 
credit 
program 

b) Number of 
household 
connection 

a) 12 
b) 20,000 

a) 12 
b) 1426 

N/A 
N/A 

a) 0 
b) 0 

N/A 
N/A 

a) N/A 
b) N/A 

a) 2 
b) 150 

a) 0 
b) 25 

a) 0 
b) 2433 

a) 2 
b) 2608 

Each Microcredit Program 
includes a Master Agreement 
signed by the PDAM and a 
local bank, as well as internal 
training for PDAM and local 
bank staff and the promotion 
of the micro credit program 
to potential customers. This 
package then supports the 
achievement of the second 
indicator on the number of 
new household connections. 
Detailed information is 
attached in Appendix E-19. 

a) 14 
(116.67%) 

 
b) 4034 
(20.17%) 

FN Outcome #3.f. – 
At least four 
‘payment for 
environmental 
services’ 
arrangements are 
implemented in ESP 
priority watersheds. 
(Refer to Task 1.5 of 
Watershed 
Management and 
Biodiversity 
Conservation). 

Number of ‘Payment for 
Environmental Services’ 
arrangements 
implemented 

Number of 
‘Payment for 

Environmental 
Services’  

4 0 N/A 0 N/A N/A 1 1 0 2 

Two PES arrangements  in 
two watersheds in W. Java 
and C. Java are completed. 
ESP continues to work on 
the development of the 
other 4 PES schemes in 
North Sumatra, Central Java 
and East Java. These 
remaining PES arrangements 
have achieved 20-90% of the 
total process set forth in the 
PMP. This work will continue 
next year. Detailed 
information is attached in 
Appendix E-22. 

2 
(50%) 

FN Outcome #3.g. – 
At least $15 million 
USD is leveraged to 
expand the impact 
and geographic 
coverage of ESP. Of 
this amount, at least 
$10 million USD is 
leveraged in Aceh.” 

Amount ($) of funding 
leveraged from public 
or private sector to 
expand the impact of 
ESP outcomes in 
Aceh and all HPPs 

Number of PPP developed 
to expand the impact 
of ESP outcomes in 
Aceh and all HPPs 

a) $ amount 
leveraged 

b) Number of 
PPP c) 12 Million 

USD 
d) 50 PPP 

15,318,116.02 
69 

a) 2,125
,555.
78 

b) 9 

a) 1,884,3
68 

b) 14 

N/A 
N/A 

a) 15,55
6 

b) 1 

a) 
1,020,
548.4

5 
b) 10 

a) 264,
632.
89 

b) 5 

a) 
389,4
43.33 

b) 20 

a) 5,697,104.
45 

21,015,220.45 

Detailed information is 
attached in Appendix E-21. b) 59 

(146.62%) 
 

128 
(256%) 
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Total Achievement FY 2008 
PMP Outcome Indicator Unit of 

Measurement 

Target Over 
the life of 
Project 

Total 
Achievement 

up to 2007 NAD NS WS DKI/ 
Nat’ WJ CJ EJ Total Remarks 

Cumulative 
Achievement 
To Date 

Component of Environmentally Sound Design and Implementation (EN) 

EN Outcome #4.a. – 
At least 4 spatial 
plans at the district 
and/or kota levels in 
the Banda-Aceh to 
Meulaboh coastal 
corridor directly 
impacted by the 
tsunami are 
developed and/or 
improved. 

Number of spatial plans 
developed and/or 
improved at the district 
and/or municipality levels 

Number of 
spatial plans 

4 2 2 N/A 4 

• This outcome was 
completed during in FY 
2007 

4 
(100%) 

EN Outcome #4.b. – 
A forum/network of 
donor, GOI and 
NGO 
water/sanitation/infra
structure/environme
nt practitioners is 
created and 
supported to address 
common 
implementation 
issues and to serve as 
a clearinghouse of 
best practices to 
mitigate adverse 
environmental 
impacts of post-
tsunami 
reconstruction 
activities. 

Forum/network of donor, 
GOI and NGO 
established and 
functioning 

Number of 
forum/network 

1 N/A 3* N/A 3* 

*) ESP continues to support 
these three existing forums 
as follow: 
1. Watsan Forum: initiated 

by UNICEF and ESP. Now 
this forum is led by BRR 

2. Environmental Forum: led 
by Bappedalda and GTZ 

3. Pokja Watsan: initiated by 
UNICEF and led by 
Bappeda. 3* 

(300%)* 

EN Outcome #4.c. – 
Hydrological study 
completed and 
disseminated widely 
for selected 
geographical areas. 

a) Number of 
hydrological study 
conducted 

b) Number of activities 
on dissemination of 
results of the 
hydrological study 

a) Number of 
hydrological 

study 
b) Number of 

workshop 

a) 1 
b) 1 N/A 1. 1 

2. 1 N/A 1. 1 
2. 1 

• This outcome was 
completed during in FY 
2007 

a) 1 
(100%) 

 
b) 1 
(100%) 

EN Outcome #4.d. – 
Technical assistance 
to other USAID 
contractors/grantees 
in mitigating 
environmental and 
social impacts 
upstream and 
downstream 
associated with post-
tsunami rehabilitation 
and reconstruction 
projects completed.” 

Number of USAID 
contractors/grantees 
received ESP assistance in 
mitigating environmental 
and social impacts 
upstream and 
downstream associated 
with post-tsunami 
rehabilitation and 
reconstruction projects 

Number of 
USAID 

contractors or 
grantees 

2 N/A 2 N/A 2 

• This outcome was 
completed during in FY 
2007 

2 
(100%) 
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APPENDIX A: PROGRAM EVENTS (UP TO SEPTEMBER 2008) 
Project Name: Environmental Services Program (ESP) Indonesia 
Project Number: 497-M-00-05-00005-00  
 

Year Title Location Start Date End Date Days Participants % Female 

2008 PEMBIBITAN DAN PENANAMAN DI 
SEPANJANG JALAN,  LAHAN MASYARAKAT 
DAN SEKITAR SUNGAI DI DESA SIKAB (DUSUN 
SIBERTENG DAN KABUNG), KEC. BARUS JAHE, 
KAB. KARO (23 September s/d 10 Oktober 2007) 

Sikab Village 9/23/2007 10/10/200
7 

17 122 11.50% 

  Pelaksanaan Pertemuan Kelompok untuk 
Monitoring dan Evaluasi Partisipatif di Lokasi 
Longitudinal Study di Kelurahan Aur - Sumatera 
Utara 

Medan 9/25/2007 10/16/200
7 

30 12 100.00% 

  Training for Bank Sampah Belawan: Composting and 
Plastic Recycling Management Program Kelurahan 
Bagan Deli (BAPOR) Medan Belawan 

BAPOR Meeting room 9/26/2007 10/5/2007 9 29 17.20% 

  Survey of organic waste from food stalls for 
communal composting 

RW 13 Penjaringan 10/1/2007 10/31/200
7 

30   NA 

  Provision of 100 household composters by 
community 

  10/1/2007 11/30/200
7 

60   NA 

  Hubungan ayat suci Alquran dan Hadits  dengan Air 
Bersih, Sanitasi dan Kesehatan Lingkungan 

Pasantren Huda Aceh Besar 10/3/2007 10/3/2007 1 40 5.00% 

 PELATIHAN PERBANYAKAN TANAMAN DI 
DESA BATU LAYANG, KECAMATN 
SIBOLANGIT, KABUPATEN DELI SERDANG 

Batu Layang village 10/5/2007 10/6/2007 1 12 33.30% 

 Monitoring and Evaluation Community Based 
Water Suply Training in Suka Maju Village, Tanjung 
Pura Sub District, Langkat Regency 

Suka Maju Village, Tanjung Pura Sub-district, 
Langkat Regency 

10/6/2007 10/7/2007 2 27 100.00% 
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Year Title Location Start Date End Date Days Participants % Female 

 SCOPE OF WORK DUKUNGAN RENCANA 
TINDAK LANJUT SLA DI DESA BATU LAYANG 
KECAMATAN SIBOLANGIT KABUPATEN 
DELISERDANG  

batu layang village 10/7/2007 10/7/2007 1 66 16.70% 

 MMC# 10 - Media Visit - Kelola Sanitasi Untuk 
Kesehatan dan Kesejahteraan 

Medan, North Sumatra 10/15/200
7 

12/7/2007   2 0.00% 

 Collaboration with SWS & Pemda Langkat for 
Community Based Water Supply 

Suka Maju village, Tanjung Pura sub district, 
Langkat regency 

10/17/200
7 

10/19/200
7 

3 23 100.00% 

 Launching community based water supply for urban 
poor 

Jalan Young Panah Hijau, Labuhan Deli 
Village, Medan City 

10/22/200
7 

10/26/200
7 

5 50 48.00% 

 QR 11/ Pembentukan Forum Pantai Calang 10/22/200
7 

10/31/200
7 

10 18 0.00% 

 Promoting Habitual Hand Washing with Soap to 
Improve Public Health in South Nias 

Teluk Dalam - South Nias 10/23/200
7 

10/29/200
7 

7 43 79.10% 

 Exchange Visit to Community Based Water Supply 
Medan Area 

This activity will be conducted in Gang 
Sempurna Kelurahan Sei Mati, Kampung Baru 
& Sunggal. 

10/24/200
7 

10/27/200
7 

4 27 25.90% 

 Training on Quality of Raw Water of Sub-DAS 
CIKEAS DAN SUB-DAS CILEUNGSI KABUPATEN 
BOGOR JAWA BARAT 

Sumber air di Sungai Cikeas dan Cileungsi 10/24/200
7 

10/25/200
7 

2 8 0.00% 

 Training untuk Lokal Fasilitator/TOT Field School 
dan Organisasi Air Bersih 

Lampuuk, Aceh Besar 10/29/200
7 

10/31/200
7 

3 18 44.40% 

 Indonesian Sanitation Conference & Exhibition Balia Kartini, Jakarta 10/30/200
7 

11/1/2007 3   NA 

 FGD I of Asset Inventory Progress ESP-USAID 10/30/200
7 

10/30/200
7 

1 25 28.00% 

 Launching community based water supply for urban 
poor 

Kelurahan Labuhan Deli, Medan City 10/31/200
7 

11/2/2007 3   NA 

 QR11/ Aksi SL siklus III Desa Paya Laot, Kec.Setia 
Bakti, Aceh Jaya 

Paya Laot 10/31/200
7 

11/30/200
7 

31 57 84.20% 

 SCOPE OF WORK TRANSITION SURVEY DI 
SUB-DAS LAU BIANG KECAMATAN BARUS 
JAHE KABUPATEN KARO 

barusjahe. karo 11/1/2007 11/7/2007 7   NA 
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 Transition Survey di Sub-DAS Lau Biang, Kecamatan 
Barus Jahe, Kabupaten Karo 

Barus Jahe 11/1/2007 11/7/2007 7   NA 

 QR 11/ Aksi SL siklus III Desa Sapek. Kec.Setia 
Bakti, Aceh Jaya 

Desa Sapek 11/1/2007 11/30/200
7 

31 32 93.70% 

 QR11/ Aksi SL siklus III Desa Gampong Baroh, 
Kec.Setia Bakti, Aceh jaya 

Gampong Baroh 11/1/2007 11/30/200
7 

31 68 89.70% 

 SCOPE OF WORK TRANSITION SURVEY DI 
SUB-DAS LAU BIANG KECAMATAN BARUS 
JAHE KABUPATEN KARO 

barusjahe. karo 11/1/2007 11/7/2007 7   NA 

 Transition Survey di Sub-DAS Lau Biang, Kecamatan 
Barus Jahe, Kabupaten Karo 

Barus Jahe 11/1/2007 11/7/2007 7   NA 

 QR11/ Aksi SL siklus III Desa Gunong Meunasah, 
Kec.Setia Bakti, Aceh Jaya 

Gunong Meunasah 11/1/2007 11/30/200
7 

31 56 100.00% 

 Second Round of Data Collection of Mini 
Baseline/Ten Minutes Monitoring on Hygiene 
Improvement Behavior 

Kota Medan, Kab. Karo, Kab. Deli Serdang, 
Kota Jakarta Pusat, Kota Jakarta Barat, Kota 
Bandung, Kab. bandung, Kab.Magelang, Kab. 
Malang, Kota malang, Kota batu dan kota 
Surabaya 

11/1/2007 11/30/200
7 

30   NA 

 TRANSITION SURVEY DI SUB-DAS LAU PETANI 
KECAMATAN SIBOLANGIT KABUPATEN DELI 
SERDANG 

KECAMATAN SIBOLANGIT 11/1/2007 11/7/2007 7   NA 

 East Java Journalist Writing Competition, Sanitasi 
untuk Semua 

Malang Raya & Surabaya 11/1/2007 12/6/2007 35 50 40.00% 

 Radio Talkshow Sanitasi untuk Semua Lapisan 
Masyarakat 

Malang Raya & Surabaya 11/1/2007 12/6/2007 35 60 41.70% 

 RT based community meetings to socialize 
combined household and communal composting 
system 

RW 13 Penjaringan 11/1/2007 11/30/200
7 

30   NA 

 Construction of Rumah Kompos RW 13 Penjaringan 11/1/2007 11/30/200
7 

30   NA 

 Provision of 10 compost tumblers and other 
equipments for communal composting system 

RW 13 Penjaringan 11/1/2007 11/30/200
7 

30   NA 
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 SURVEI DAN IDENTIFIKASI LOKASI UNTUK  
SEKOLAH LAPANGAN BARU DI SUB DAS 
BAHOROK, KECAMATAN BAHOROK, 
KABUPATEN LANGKAT 

Kecamatan bahorok 11/2/2007 11/8/2007 7   NA 

 Kampanye Field Day dan Penelitian Jeruk di Barus 
Jahe 

Desa PEnampen, Serdang dan Tanjung Barus, 
Kecamatan Barus Jahe, Tanah Karo 

11/2/2007 11/3/2007 2 1 100.00% 

 Coordination meeting on site selection criterias Kantor ESP Bandung 11/2/2007 11/2/2007 1   NA 
 Workshop on Water Conservation and Surface 

Water Quality Improvement 
Kelurahan Cipinang Melayu, Jatinegara 11/4/2007 12/10/200

7 
2 18 61.10% 

 YEAR 4 : round-table discussions (NGO] under 
MMC#10 "Why Community based Solid Waste 
Management on Sanitation issue" 

 K3A Secretariat 11/5/2007 11/5/2007 1 30 36.70% 

 Pengambilan Data Diare dan Perilaku Besih dalam 
rangka Mini Baseline / Sepuluh Menit Monitoring 

Sikeben, Sibolangit - Deli Serdang 11/6/2007 11/26/200
7 

14 2 100.00% 

 Pengambilan Data Diare dan Perilaku Bersih  Dalam 
Rangka Mini Baseline/Sepuluh Menit Monitoring    di 
KKelurahan Aur, Sei Mati, Kampung Baru - Kota 
Medan) 

Aur , Sei Mati dan Kampung Baru 11/6/2007 11/26/200
7 

21 6 100.00% 

 QR11/Survey Kawasan Sumber Air Kr. Kalok Krueng Kalok, Jantho- Aceh Besar 11/6/2007 11/15/200
7 

10 11 NA 

 Pembahasan Draft Hasil Census Pelanggan PDAM 
Tirta Nauli Kota Sibolga 

PDAM Tirta Nauli Sibolga 11/6/2007 11/8/2007 3 30 3.30% 

 Multi Media Campaign#10: Sanitasi Untuk Semua, 
Paparan Masalah Sanitasi Jatim 

Malang Raya & Surabaya 11/8/2007 11/9/2007 2 35 42.90% 

 Hubungan ayat-ayat suci Al Quran dan Hadist 
dengan kesehatan lingkungan dan pencegahan 
penyakit Diare 

Kantor ESP 11/9/2007 11/9/2007 1 9 NA 

 Pengambilan Data Diare dan Perilaku Besih dalam 
rangka Mini Baseline / Sepuluh Menit Monitoring 

Semangat Gunung dan Doulu, Karo 11/12/200
7 

11/26/200
7 

14 2 100.00% 

 YEAR 4: Column by Expert during MMC #10 Bandung 11/12/200
7 

11/26/200
7 

15 8 37.50% 

 QR11/Pemagaran tanaman pantai di Pantai Dusun 
Babah Ngom 

Babah Ngom 11/13/200
7 

12/13/200
7 

30 12 8.30% 
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 QR11/Penyisipan tanaman pantai Dusun Kuala Dho Kuala Dho 11/13/200
7 

12/13/200
7 

30 11 18.20% 

 FGD II of Asset Inventory Progress PDAM Tirta Daroy 11/13/200
7 

11/18/200
7 

3 35 22.90% 

 Round-table Discussion with West Java's journalists 
under MMC#10 

Sonata FM office, Jl. Taman Pramuka, 
Bandung 

11/13/200
7 

11/13/200
7 

1 65 27.70% 

 Plastic Waste Recycling Training for RW 8 and 12 
Penjaringan 

Kelurahan Tamansari, Bandung 11/14/200
7 

11/15/200
7 

2 10 60.00% 

 YEAR 4 under MMC #10 :Media visit to the field Tamansari RW 15 Bandung and Cibangkong 11/14/200
7 

11/14/200
7 

1 51 37.30% 

 QR 11/ Workshop penyusunan Rencana Aksi 
FORPPAJA 

Kuala Meurisi 11/14/200
7 

11/19/200
7 

6 18 0.00% 

 Kampanye Pelestarian Mangrove dan Pemutaran 
Film Dokumenter Pantang di Jaring Halus 

Desa Jaring Halus dan Desa Suka Maju, 
Langkat 

11/15/200
7 

11/16/200
7 

2 4 25.00% 

 Lokakarya Sehari ”Mendengar Rakyat Bicara Tahura 
Bukit Barisan” 

Berastagi 11/17/200
7 

11/17/200
7 

1 54 7.40% 

 Hearing with DPRD kota Bandung  for Students 
during 2007 World Water Monitoring Day 
Commemoration 

DPRD kota Bandung office 11/18/200
7 

11/27/200
7 

10 49 44.90% 

 Learning Visit of ESP North Sumatera Field 
Assistants  (Jon Betrit, Melani Miranda, Fajar 
Suryono, Naomi Ginting, Nur Fitria, Dina Kartika 
Sari, and Ridahati Rambey) to ESP NAD and ESP 
Central Java / Yogyakarta, 19-23 November 2007 

ESP NAD and ESP Central Java  (Jruek Balee 
and Saree)/ Yogyakarta working Site (Sub 
DAS Tangsi) 

11/19/200
7 

11/23/200
7 

4.5   NA 

 TOT of Village Facilitator Soti and Bolong 
Watershed 

Kopeng, Semarang 11/19/200
7 

11/22/200
7 

4 32 28.10% 

 Training of Trainers for Village Facilitators of Field 
School Program 

Kebun Bibit Hortikultura Sidomulyo Batu 11/19/200
7 

11/24/200
7 

6 27 3.70% 

 FGD I Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP-USAID 11/20/200
7 

11/20/200
7 

1 7 0.00% 

 MMC#10 - Radio Talkshow - Sehat dan Sejahtera 
Dengan Mengelola Sanitasi 

Radio Smart FM Medan 11/20/200
7 

11/28/200
7 

9 2 50.00% 
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 MMC#10 ; Diskusi Media - Sehat dan Sejahtera 
Melalui Pengelolaan Sanitasi 

Bapedalda Sumut, Jl T Daud Medan 11/20/200
7 

11/23/200
7 

4 14 57.10% 

 Promote Model of CBS's ESP-NAD (Wetland 
system) in Conference of National Sanitation (KSN)  
in Jakarta 

Jakarta 11/20/200
7 

11/21/200
7 

2 133 42.90% 

 Workshop I of Structure Organization socialization 
and Staff Performance Review Evaluation On PDAM 
Tirta Daroy Banda Aceh 

PDAM Tirta Daroy Banda Aceh 11/22/200
7 

11/22/200
7 

1 80 12.50% 

 FGD I Staf Performance Review Evaluation on 
PDAM Tirta Daroy 

PDAM Tirta Daroy 11/23/200
7 

11/23/200
7 

1 35 28.60% 

 Pameran Pendidikan Lingkungan Hidup Dalam 
Rangka Peringatan HCPSN 2007 ”Lestari Puspa dan 
Satwaku, Lestari Bumiku” 

Pendopo USU Medan 11/23/200
7 

11/25/200
7 

    NA 

 Multi Media Campaign#10: Diskusi sanitasi 
masyarakat perkotaan Yogyakarta 

Yogyakarta: IPAL Jetis dan Kricak 11/25/200
7 

12/15/200
7 

20 45 40.00% 

 FGD I Water Quality Monitoring for Community 
System Water Suplly ( OPAM ) 

ESP USAID 11/26/200
7 

11/26/200
7 

1 5 20.00% 

 Multi Media Campaign#10: Talkshow radio Yogyakarta 11/26/200
7 

12/14/200
7 

  6 33.30% 

 Coordination meeting on biodiversity conservation 
action plan 

Kantor ESP dan Kantor PHKA Bogor 11/27/200
7 

11/28/200
7 

2 22 18.20% 

 PEMETAAN PARTISIPATIF MATA AIR LABIENG, 
SAREE 

Blang Lambaro, Saree 11/27/200
7 

12/1/2007 5   NA 

 Preparation Community Based Organizer - 
POKMAIR 

Kantor Lurah Labuhan Deli 11/27/200
7 

11/30/200
7 

4 40 45.00% 

 Multi Media Campaign#10: media visit  Yogyakarta 11/29/200
7 

12/3/2007     NA 

 Investigasi dan Dialog Publik untuk Mencari 
Penyelesaian Konflik Deleng Barus 

TAnjung Barus, Barus Jahe, Tanah Karo 12/1/2007 12/13/200
7 

12 241 29.90% 

 School-Based Health and Hygiene Training and 
Work Plan Development 

MI Al-Ifadah RW 13 Penjaringan 12/1/2007 12/2/2007 2 21 42.90% 

 LOMBA DAI KONSERVASI Saree 12/2/2007 12/2/2007 1   NA 
 FGD III of Asset Inventory Progress Aula PDAM Tirta Mountala Aceh Besar 12/3/2007 12/3/2007 1 52 19.20% 
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 FGD PROGRAM SAMPAH BERBASIS 
MASYARAKAT GLEE BRUEK LHOONG 

Glee Bruek, Lhoong Aceh Besar 12/3/2007 12/31/200
7 

30 71 100.00% 

 QR11/Survey Biodiversity Kawasan Krueng 
Terbang, Aceh Jaya 

Krueng Terbang, Calang Aceh Jaya  12/4/2007 12/15/200
7 

12 14 NA 

 DUKUNGAN KEGIATAN PELATIHAN BAGI 
PEMANDU LOKAL SEKOLAH LAPANGAN 
(TOT) PROGRAM KERJA SAMA ESP-USAID DAN 
INDONESIA POWER  SUB-DAS CIKAPUNDUNG 

Unit Bisnis Pembangkit (UBP) Saguling 12/4/2007 12/16/200
7 

12 33 18.20% 

 QR12/Rehabilitasi Aneuk Glee, Kec. Indrapuri, Aceh 
Besar 

Desa Aneuk Glee 12/4/2007 12/31/200
7 

26 30 53.30% 

 Exchange visit Community Based Water Supply – 
MASTER METER 

Sei Mati and Kampung Baru 12/4/2007 12/7/2007 4 46 43.50% 

 SLA PRA Desa Nagrak, Kabupaten Sukabumi Kec. Nagrak, Kab. Sukabumi, Jawa Barat 12/4/2007 12/12/200
7 

    NA 

 FGD II Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP-USAID 12/4/2007 12/4/2007 1 15 6.70% 

 Development of Mou between TNGP and 
Community Group in Lahan ex Perhutani 

Ds Cihanyawar dan Ginanjar, Kec Nagrak, 
Kab. Sukabumi 

12/4/2007 12/18/200
7 

12 60 NA 

 Participatory Program Evaluation in RW 08, 
Kelurahan Petojo Utara 

RW 08, Kel. Petojo Utara 12/4/2007 12/10/200
7 

4 87 52.90% 

 Motivation training of Community Base Solid waste 
Program  

Calang 12/4/2007 12/7/2007 4 99 96.00% 

 FGD II Staff Performance Review Evaluation On 
PDAM Tirta daroy 

Aula Gedung Lama PDAM Tirta daroy 12/5/2007 12/5/2007 1 120 14.20% 

 FGD dalam rangka persiapan Lokakarya Masyarakat 
Urban Dalam Pengelolaan Sanitasi dan Persampahan 
- Yogyakarta 

6 RW di Kota Yogyakarta: RW 22 
Pringgokusuman - Gedongtengen; RW 09 
Kricak Kidul - Tegalrejo; RW... Bener - Kec. 
Bener; RW 05 Patangpuluhan - Wirobrajan; 
RW 07 Cokrodiningratan - Jetis;  RW 06 
Panembahan 

12/5/2007 12/15/200
7 

6 194 46.40% 

 Lokakarya Evaluasi Program Sekolah Bersih dan 
Hijau SDN 2 & 3 Somopuro, Jogonalan - Klaten 

SDN 2 atau 3 Somopuro, Jogonalan, Klaten 12/7/2007 12/13/200
7 

1 49 34.70% 
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 Forum Expert. Outlook Sanitasi; Menjelang Tahun 
Sanitasi 2008 

Malang Raya & Surabaya 12/7/2007 12/7/2007 1 20 35.00% 

 Monitoring & Evaluation Participatory (Lembah 
Sibayak) 

  12/7/2007 12/14/200
7 

6 8 25.00% 

 FESTIVAL HUTAN, Kampanye Bangga Melestarikan 
Hutan 

TAHURA POCUT MEURAH INTAN, SAREE 12/9/2007 12/9/2007 1   NA 

 National workshop on collaborative watershed 
management 

Hotel Ibis, Jakarta 12/10/200
7 

12/11/200
7 

2 65 16.90% 

 Training GIS and GPS for BB KSDA North Sumatra 
Staff and Community around Forest 

Sibolangit 12/10/200
7 

12/12/200
7 

3 18 0.00% 

 Koordinasi Para Pihak untuk Pengembangan Desa 
Konservasi Jawa Barat 

Hotel Pangrango - Sukabumi 12/11/200
7 

12/12/200
7 

2 44 20.50% 

 OJT I Water Quality Monitoring for Community 
System Water Supply (OPAM) 

TEAM ESP 12/11/200
7 

12/11/200
7 

1 8 12.50% 

 PELATIHAN PENYEGARAN KADER RW XVII 
KELURAHAN GADING SURABAYA 

Balai RW XVII Kelurahan Gading 12/12/200
7 

12/13/200
7 

2 16 93.70% 

 QR11/Workshop Penetapan KaPeuSAK Desa Bueng 12/12/200
7 

12/12/200
7 

1 25 8.00% 

 Technical Training "Takakura Methode" Sei Mati and Sunggal, Medan City 12/12/200
7 

12/15/200
7 

4 40 55.00% 

 OJT I Water Quality Monitoring for DAS/SUB DAS 
Krueng Aceh 

TEAM ESP 12/13/200
7 

12/13/200
7 

1 7 0.00% 

 Workshop II of Socialization SOP PDAM Staff 
Performance Review to DPD Perpamsi and Fit and 
Propertest Candidate KABAG/KASIE 

PDAM Tirta Daroy Banda Aceh 12/13/200
7 

12/17/200
7 

5 110 18.20% 

 Participatory Program Evaluation in RW 04, 
Kelurahan Jembatan Besi 

RT 06, RW 04, Kel. Jembatan Besi 12/13/200
7 

12/13/200
7 

1 15 60.00% 

 FGD III Staff Performance Review Evaluation On 
PDAM Tirta daroy 

PDAM Tirta Daroy Banda Aceh 12/14/200
7 

12/17/200
7 

4 52 9.60% 

 Training, Implementasi dan Field Day (3 desa) untuk 
Tingkat Kabupaten, Kabupaten Aceh Jaya 

Calang, Aceh Jaya 12/15/200
7 

12/31/200
7 

17 20 75.00% 

 FGD IV Staff Performance Review Evaluation On 
PDAM Tirta Daroy 

PDAM Tirta Daroy Banda Aceh 12/17/200
7 

12/19/200
7 

3 40 20.00% 
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 Halimun Salak NP Water user coordination Balai TN Halimun Salak - Kabandungan 12/18/200
7 

12/18/200
7 

1   NA 

 QR12/Rehabilitasi Kawasan Rumah Sakit Rumah Sakit Kota Jantho  12/18/200
7 

12/19/200
7 

2 5 0.00% 

 Managing a Sustainable and Community-based 
Tangsi Sub-watershed Area with Pride 
Conservation Campaign 

8 villages of Tangsi Sub-watershed, Magelang 9/28/2006 2/29/2008     NA 

 Riset Aksi Partisipatif Kebun campur Desa Wangunharja Kec. Lembang, Kab. 
Bandung 

7/9/2007 1/30/2008 200 19 57.90% 

 Riset aksi Partisipatif Jaringan air Bersih berbasis 
masyarakat 

Desa Mekarwangi Kec. Lembang, Kab. 
Bandung 

7/9/2007 1/29/2008 200 19 42.10% 

 Riset Aksi Partisipatif Pertanian Ekologis KMPL 
Desa Cibodas Kec. Lembang Kab. Bandung 

Desa Cibodas, Kec.Lembang, Kab. Bandung 7/9/2007 1/30/2008 84 10 60.00% 

 Riset Aksi Partisipatif Pemilahan dan Pemanfaatan 
Sampah 

Desa Cikidang, Kec. Lembang, Kab. Bandung 7/9/2007 1/30/2008 84 12 58.30% 

 Risert Aksi Pengelolaan Sampah Berbasiis 
Masyarakat di Desa Gunung Tua 

Desa Gunungtua Kecamatan Cijambe Kab 
Subang 

7/9/2007 8/19/2008 39 11 90.90% 

 Riset  Aksi  Partisipatif Perlindungan Mata Air 
Berbasis Masyarakat in Tambak Mekar 

Desa Tambakmekar 7/9/2007 3/12/2008 243 15 80.00% 

 Riset Aksi Partisipatif Pengelolaan Air Bersih 
berbasis Masyarakat di Desa Cirangkong 

Desa Cirangkong, Kec. Cijambe ab. Subang 7/9/2007 3/12/2008 243 15 66.70% 

 Riset Aksi Partisipatif Pengelolaan Limbah Ternak 
Berbasis Masyarakat 

Desa Suntenjaya, Kec. Lembang, Kab. 
Bandung, West Java 

7/10/2007 1/30/2008 84 18 55.60% 

 Web Water Communications and Socialization for 
Water Monitoring Results 

Bandung 7/26/2007 1/25/2008     NA 

 Sanitation Strategic Planning serial  FGDs and 
Workshops 

ESP Surabaya & Bappeko Office 8/20/2007 2/29/2008 120 15 40.00% 

 SOP Development of PDAM Kabupaten Sleman 
(Under Purchase Order, PO-091, P3M Akademi 
Teknik Tirta Wiyata Magelang) 

PDAM Kabupaten Sleman office 9/3/2007 2/29/2008   25 60.00% 

  Field School (FS) in Jantang and Tanoh Anoe Village 
Lhoong Sud-District, Aceh Besar District  

Balai  pertemuan Desa Jantang dan Desa 
Tanoh Anoe 

10/5/2007 1/20/2008 129 32 62.50% 
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 Field School (FS) in Kareng and Birek Village 
Lhoong Sud-District, Aceh Besar Distric 

Balai  pertemuan Desa Birek dan Desa 
Kareng 

10/5/2007 1/20/2008 108 24 91.70% 

  Field School (FS) in Gapuy Village Lhoong Sud-
District, Aceh Besar District  

Balai Pertemuan Desa Gapuy 10/5/2007 1/20/2008 108 35 68.60% 

  Field School (FS) in Ketapang Village Lhoong Sud-
District, Aceh Besar District 

Balai Pertemuan Desa Keutapang dan Desa 
Mon Mata 

10/5/2007 1/20/2008 108 27 55.60% 

   Field School (FS) in Pasi and Menasah Lhok Village 
Lhoong Sud-District, Aceh Besar Distric 

Balai Pertemuan desa Pasi dan Desa Menasah 
Lhok 

10/5/2007 1/20/2008 108 34 100.00% 

 Field School (FS) in Monmata Village Lhoong Sud-
District, Aceh Besar District 

Balai Pertemuan Desa Mon Mata 10/5/2007 1/20/2008 108 35 54.30% 

 QR11/SL Siklus III Desa Gunong Meunasah dan Paya 
Laot, Kec. Setia Bakti, Kab. Aceh Jaya 

Gunong Meunasah dan Paya Laot 10/14/200
7 

2/14/2008 94 51 35.30% 

 Y4-Peningkatan Kapasitas Masyarakat untuk 
Pembangunan Sarana Jamban di Desa Mekarjaya 
Kab. Bandung 

Desa Mekarjaya 10/28/200
7 

4/30/2008     NA 

 Y4-Peningkatan Kapasitas Masyarakat untuk 
Pembangunan Sarana Jamban di Desa Mekarjaya 
Kab. Bandung 

Desa Mekarjaya 10/28/200
7

7/31/2008   40 70.00% 
 

 QR11/Field School in Suka Makmur - Aceh Besar 
District 

Suka Makmur 11/1/2007 3/24/2008 114 30 10.00% 

 SLA Desa Wulunggunung Desa Wulunggunung 11/4/2007 1/29/2008 85 27 48.10% 
 QR11/Field School in Jantho Lama- Aceh Besar 

District 
Jantho lama village 11/5/2007 1/30/2008 93 30 50.00% 

 QR 11/Field School in Teureubeh-Aceh Besar 
District 

Teureubeh 11/5/2007 2/5/2008 90 35 85.70% 

 QR11/Field School in Cucum - Aceh Besar District Cucum 11/5/2007 2/5/2008 90 30 33.30% 
 QR11/Workshop Penyusunan Perdes Desa Ulee-U Ulee-U 11/11/200

7 
1/11/2008 60 30 16.70% 

 CGH SCHOOL DESA CIJAMBE Cijambe 11/12/200
7 

2/29/2008     NA 

 CGH SCHOOL DESA CIJAMBE Cijambe 11/12/200
7 

2/29/2008     NA 
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 QR11/SL Siklus III Desa Sapek dan Padang, Kec. 
Setia Bakti, Kab. Aceh Jaya 

Sapek Dan Padang 11/14/200
7 

2/14/2008 94 36 27.80% 

 Clean Green and Hygiene School Program 
(continuation) 

7 schools in Tamansari 11/26/200
7 

2/29/2008     NA 

 Media Discussion: Indonesia Menyongsong 2008 
International Sanitation Year 

Le Meridien Hotel, Jakarta 11/27/200
7 

1/24/2008 1 46 56.50% 

 Community Development of Water to Poor at 
Kertajaya Village Sukabumi  

Desa Kertajaya Sukabumi 11/28/200
7 

9/30/2008   60 20.00% 

 SLA Desa Tlogorejo Desa Tlogorejo 12/4/2007 1/29/2008 55 25 52.00% 
 SLA Desa Tirto Desa Tirto Kecamatan Grabak 12/4/2007 2/15/2008 71 25 40.00% 
 SLA Desa Jambewangi Desa Jambewangi 12/4/2007 1/29/2008 55 27 44.40% 
 SLA Desa Kenalan Desa kenalan 12/4/2007 1/29/2008 55 27 44.40% 
 SLA Desa Pogalan Desa Pogalan 12/4/2007 1/30/2008 56 24 29.20% 
 SLA Desa Jogoyasan Desa Jogoyasan, Kecamatan Ngablak 12/5/2007 1/16/2008 41 25 24.00% 
 SLA Desa Seloprojo Desa Seloprojo 12/5/2007 1/30/2008 55 25 44.00% 
 SLA Desa Gondangsari Desa Gondangsari 12/5/2007 1/30/2008 55 25 40.00% 
 REVITALISASI FORUM PEDULI AIR (FORPELA 

TNGP) DALAM PENINGKATAN & 
PENGEMBANGAN PROGRAM PENGELOLAAN  
JASA LINGKUNGAN AIR DI KAWASAN TAMAN 
NASIONAL  GUNUNG GEDE PANGRANGO  

  12/5/2007 4/30/2008 45   NA 

 Pelatihan Sistem Komputerisasi Rekening PDAM 
Tirta Nauli Sibolga Sumatera Utara 

PDAM Tirta Nauli Sibolga 12/5/2007 1/21/2008 40 11 90.90% 

 AMPL Gathering Bappenas Office 12/6/2007 2/6/2008 1 51 29.40% 
 SLA Desa Kleteran Desa Kleteran, Kecamatan Grabag 12/6/2007 1/17/2008 41 25 20.00% 
 SLA Desa Citrosono Desa Citrosono 12/6/2007 1/31/2008 55 25 40.00% 
 SLA Desa Banyusidi Desa Banyusidi 12/6/2007 1/24/2008 48 25 40.00% 
 Customer Satisfaction Survey of PDAM Kota 

Yogyakarta 
Kota Yogyakarta 12/18/200

7 
2/28/2008     NA 

 SEKOLAH LAPANGAN  DI SUB DAS BOHOROK, 
DESA SAMPERAYA KECAMATAN BOHOROK, 
KABUPATEN LANGKAT 

Desa Sampe Raya, Kec, Bohorok, Kab, 
Langkat 

1/1/2008 5/31/2008 91 25 88.00% 
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 QR12/Rehabilitasi Perkarangan Rumah Sakit Jiwa, 
kerjasama dengan HSP 

Kota Jantho 1/1/2008 1/10/2008 10 5 0.00% 

 QR11/Penyusunan Rencana Aksi Forum FORSAKA Jantho 1/1/2008 1/11/2008 11 23 13.00% 
 Implement 1 unit CB Sanitation system in Dusun 

Jambon Desa Pakis Kembar Keca. Pakis Kab. Malang  
Dusun Jambon Desa Pakis Kembar 
Kecamatan Pakis Kab. Malang 

1/1/2008 6/30/2008 180 500 50.00% 

 Pertemuan Persiapan Tindak Lanjut Pengembangan 
Program Pengelolaan Sampah Berbasis Masyarakat - 
Desa Gulon - Kabupaten Magelang 

Balai RW - Gulon 1/2/2008 1/2/2008 1 21 42.90% 

 Pertemuan Persiapan Tindak Lanjut Pengembangan 
Program Pengelolaan Sampah Berbasis Masyarakat - 
Desa Salaman - Kabupaten Magelang 

Balai Belajar - Dusun Kauman - Desa Salaman 1/3/2008 1/3/2008 1 32 65.60% 

 On The Job Training for Sweeping Survey PDAM 
Tirta Wampu Langkat 

PDAM Tirta Wampu Langkat 1/3/2008 1/10/2008 8 23 39.10% 

 Lokakarya Masyarakat Urban Dalam Pengelolaan 
Sanitasi dan Persampahan Yogyakarta 

Balai Pertemuan Jagalan Beji, Puwokinanti, Jl. 
Jagalan – Yogyakarta 

1/5/2008 1/5/2008 1 44 9.10% 

 Mendorong Forum Masyarakat Serta Rencana Kerja 
Bersama  di Kawasan Lau Biang 

Kawasan Lau Biang, Kecamatan Barus Jahe, 
Kabupaten Karo 

1/7/2008 4/7/2008   97 25.80% 

 Mini Workshop On Gender in ESP Medan Kota Medan 1/7/2008 1/7/2008 1 23 39.10% 
 GIS Training And Data Upload Poor Household 

Survey For OBA Program In Surabaya 
ESP Surabaya Office 1/7/2008 1/18/2008 10 8 50.00% 

 SUSTAINABLE LIVELIHOOD ASSESSEMENT (SLA) 
DALAM UPAYA PELESTARIAN LINGKUNGAN 
HIDUP  DI HULU DAS WAMPU (EKOSISTEM 
TAHURA)  Desa SARI MANIS, Kabupaten KARO, 
SUMATERA UTARA. 

Desa Sari Manis 1/7/2008 4/7/2008 90 20 50.00% 

 SCOPE OF WORK SEKOLAH LAPANGAN 
UNTUK MENDORONG GERAKAN 
MASYARAKAT DALAM UPAYA PELESTARIAN 
LINGKUNGAN HIDUP DI SUB DAS BAHOROK 
KECAMATAN BAHOROK Kabupaten LANGKAT 
PROGRAM KOLABORATIF ANTARA ESP 
SUMATERA UTARA DAN    PEMERINTAH 
KABUPATEN LANGKAT 

Timbang Lawan 1/8/2008 5/31/2008 145 22 54.50% 
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 PENGEMBANGAN PEMBIBITAN TANAMAN 
LOKAL DI KAWASAN SIBOLANGIT Desa 
Sibolangit, Desa Rumah Sumbul dan Desa Rumah 
Pil-Pil (Januari s/d Februari 2008) 

Sibolangit Village, Rumah Sumbul dan Rumah 
Pil-Pil 

1/8/2008 2/29/2008 48 35 57.10% 

 QR12/ Pemasangan Plang Perlindungan Kawasan 
KALIMAT 

Desa Pantee Kuyun 1/9/2008 1/19/2008 11 6 NA 

 OJT II Water Quality Monitoring for Community 
System Water Supply (OPAM) 

 TEAM ESP 1/9/2008 1/15/2008 2 18 0.00% 

 FGD V Staff Performance Review Evaluation on 
PDAM Tirta Daroy 

Penempatan jabatan yang sesuai dengan 
profesi Karyawan,merubah budaya 
kerja,meningkatkan disiplin  dan budaya kerja 
PDAM, Meningkatkan Kinerja PDAM  

1/9/2008 1/19/2008 1 55 25.50% 

 Sekolah lapangan Desa Benjor Sekolah Lapangan Desa Benjor 1/10/2008 3/29/2008 81 25 28.00% 
 QR12/Rehabilitasi Kapesak (Krueng kalok), Jantho- 

Aceh Besar 
Krueng Kalok, Jantho 1/10/2008 1/20/2008 10 14 NA 

 Pre-test of Cadre Training Materials on Community 
Based Solid Waste Management 

RW 04 Jembatan Besi and RW 08  Petojo 
Utara 

1/10/2008 1/11/2008 2 20 95.00% 

 FGD & Transect for Master Meter Pilot Belawan Bagan Deli Belawan 1/11/2008 2/23/2008 32 57 80.70% 
 FGD (Forum Group Diskusi) PROGRAM SAMPAH 

BERBASIS MASYARAKAT KECAMATAN 
SETYABAKTI 

Desa Gampong Baro, Jabi dan Sawang, 
Kecamatan Setyabakti, Aceh Jaya 

1/12/2008 2/15/2008 30 80 96.20% 

 Sekolah Lapangan Desa Begagan Limo Balai Dusun Gagan Desa Begagan Limo, 
Mojokerto 

1/13/2008 3/16/2008 67 25 20.00% 

 Sekolah Lapangan Desa Sumberrejo Desa Sumberrejo 1/14/2008 2/18/2008 36 24 54.20% 
 sekolah lapangan Desa Argosari Balai Desa Argosari 1/14/2008 3/8/2008 59 25 16.00% 
 Strengthening POC with StratCom mechanism: 

MMCs Preparation 
Ratu Plaza, ESP Jakarta/National office 1/14/2008 1/15/2008 2 11 54.50% 

 QR12/Rehabilitasi Kawasan KALIMAT Tahap II Desa Pantee Kuyun 1/14/2008 1/31/2008 18 25 12.00% 
 Motivation and Management Training for new 

Kabag/Kasie 
Aula PDAM Tirta Daroy 1/14/2008 1/18/2008 2 45 26.70% 

 QR13/ Perawatan tanaman Durian pasca 
Penghijauan Tahap I di KALIMAT  

Pantee Kuyuen 1/14/2008 1/19/2008 6 8 0.00% 
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  PROGRAM SAMPAH BERBASIS MASYARAKAT 
GLEE BRUEK LHOONG 

Desa Glee Bruek, Lhoong Aceh Besar 1/14/2008 2/14/2008 30 64 100.00% 

 Development and production of module for cadre 
training on community based solid waste 
management  

communities in Jakarta 1/14/2008 5/23/2008     NA 

 Suporting for Levaraging Program in Sukabumi, 
West Java 

Ds Langen Sari and Ds. Cisarua, Sukabumi, 
West Java 

1/15/2008 2/29/2008 44   NA 

 FGD (Forum Group Diskusi) PROGRAM SAMPAH 
BERBASIS MASYARAKAT KECAMATAN 
LHOKNGA 

Desa Nusa, Kemukiman Lampuuk, 
Kecamatan Lhoknga, Aceh Besar 

1/15/2008 2/15/2008 30 178 100.00% 

 Partisipasi Dalam Kegiatan Lokakarya Pengelolaan 
Sampah Berbasis Masyarakat Di Jakarta 

Balai Kartini - Jakarta 1/15/2008 1/17/2008 2.5 1 0.00% 

 Sekolah Lapangan Desa Tambaksari Desa Tambaksari 1/16/2008 2/21/2008 37 23 26.10% 
 Workshop of Asset Inventory ESP 1/16/2008 1/21/2008 1 45 24.40% 
 Training Sekolah Bersih Hijau Sehat untuk guru 

kelas 4,5,6 di Kota Medan 
Kota Medan 1/16/2008 1/31/2008 15 18 94.40% 

 Diseminasi Sekolah Bersih Hijau dan Sehat kepada 
Kepala Sekolah dan Komite Sekolah di Kota Medan 

Medan 1/16/2008 1/23/2008 8 13 76.90% 

 QR12/Field Day Desa Jantho Lama Desa Jantho Lama 1/16/2008 1/20/2008 5 140 50.00% 
 OJT II Water Quality Monitoring for DAS/SUB DAS 

Krueng Aceh 
TEAM ESP 1/17/2008 1/22/2008 1 8 0.00% 

 FGD I of PDAM Regionalization Business Plan PDAM Tirta Daroy banda Aceh 1/17/2008 1/22/2008 6 34 14.70% 
 Training of PDAM Regionalization ABBA Business 

Plan 
ESP Office 1/17/2008 1/18/2008 2 17 11.80% 

 Sosialisasi Pengembangan Corporate Plan PDAM 
Kabupaten Temanggung, dan Pembahasan 
Corporate Plan Terdahulu  

Ruang Pertemuan PDAM Kabupaten 
Temanggung  

1/17/2008 1/18/2008 2 11 18.20% 

 Sekolah Lapangan Desa Cendono Desa Cendono 1/18/2008 2/25/2008 40 20 25.00% 
 Balai Desa Dilem, Mojokerto  1/19/2008Sekolah Lapangan Desa Dilem  3/24/2008 67 26 30.80% 
 Rencana Aksi  Sekolah Lapangan Pelatihan Teknis 

Perbanyakan Tanaman  
Lhoong, Aceh Besar 1/19/2008 2/20/2008 33 172 65.10% 

 Hand Washing With Soap (HWWS) Training for 
Teachers 

Sabang, NAD 1/19/2008 1/24/2008 6 48 64.60% 
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 QR12/Workshop Penetapan Kawasan Perlindungan 
Kawasan Sumber Air Alur Mancang (KSAM)  

Sukadamai 1/19/2008 1/19/2008 1 21 0.00% 

 Sekolah Lapangan-Sustainable Livelihood 
Assessment (SL-SLA) Dalam Upaya Pelestarian 
Lingkungan Hidup  di Hulu DAS Deli (Ekosistem 
Sibolangit),  Desa BANDAR BARU, Kecamatan 
SIBOLANGIT Kabupaten DELI SERDANG, 
Sumatera Utara 

Bandar Baru, Sibolangit 1/20/2008 5/31/2008 94 20 45.00% 

 Sekolah Lapangan Desa Duwet Balai Desa Duwet 1/21/2008 3/27/2008 67 25 32.00% 
 Sekolah Lapangan Desa Pandansari Balai Desa Pandansari 1/21/2008 3/21/2008 61 25 28.00% 
 School-Based Health and Hygiene Training and 

Work Plan Development for 5 HKI Inclusive 
Schools in Jakarta 

schools 1/21/2008 2/15/2008 10 65 67.70% 

 Workshop on Conservation and Land 
Rehabilitation with Bamboo 

Pondok Tingal Hotel, Magelang 1/22/2008 1/23/2008 2 55 16.40% 

 Pengembangan Bambu di PERHUTANI Jogjakarta 1/22/2008 1/24/2008 3 1 0.00% 
 Workshop Hasil Program Pemasangan Pipa dan 

Sistem Pengolahan  Air Limbah di RW XI Kel. 
Temas, Kota Batu 

ESP Malang Office, Jl. Raung no. 17 Malang 1/23/2008 1/23/2008 1 28 21.40% 

 FGD Desa Konservasi Balai Besar KSDA Sumut, Pasar Baru Medan 1/23/2008 1/23/2008 1 24 29.20% 
 FGD I Establishment Costumer Forum PDAM Tirta 

Meulaboh at Kec. Meurebo 
PDAM Tirta Meulaboh, Koperasi Lima 
Saudara Meurebo 

1/23/2008 1/24/2008 4 15 33.30% 

 levereging Program for sustaenblty in cianjur Cianjur District 1/24/2008 8/31/2008 210   NA 
 Comparative Study of Community Based Solid 

Waste Program West Java & East Java 
Bandung & Surabaya 1/26/2008 2/16/2008 10 2 100.00% 

 Kampanye Tematik Pengelolahan Sampah berbasis 
Rumah Tangga di Kel. Mergosono 

SD Mergosono 1 1/26/2008 2/10/2008 2 63 33.30% 

 Sekolah Lapangan Desa Patokpicis Balai Desa Patokpicis 1/28/2008 3/10/2008 43 25 36.00% 
 Aplikasi Teknologi Remote Sensing dalam Validasi 

Hasil Survey Lapangan 
Kelurahan Wonokromo, Kota Surabaya 1/28/2008 2/1/2008 5 4 50.00% 

 QR 12/ FGD Penghijauan Lahan Tidur di Desa Naga 
Umbang 

Desa Naga Umbang 1/29/2008 1/29/2008 1 18 66.70% 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 138 
 
 



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008  
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008 

Year Title Location Start Date End Date Days Participants % Female 

 TEMU LAPANGAN HASIL RISET AKSI 
PENGELOLAAN DAERAH ALIRAN SUNGAI 
CIKAPUNDUNG OLEH KELOMPOK 
MASYARAKAT 

Balai Desa Suntenjaya, Kecamatan Lembang, 
Kab. Bandung Barat 

1/30/2008 1/31/2008 2 196 27.60% 

 Kampanye Pengurangan Sampah Rumah Tangga 
Kota Yogyakarta 

Balai RW X - Kampung Gondolayu, 
Yogyakarta 

1/30/2008 2/5/2008 2 26 73.10% 

 QR12/Rehabilitasi pinggiran sungai Oleh FKG Kemukiman Jruek,Kec indrapuri Aceh Besar 2/1/2008 2/10/2008 10 30 NA 
 QR 12/ FGD Penghijauan Tanaman Pekarangan 

Dusun Kuala Meurisi 
Dusun Kuala Meurisi 2/1/2008 2/2/2008 2 23 21.70% 

 Survey and FGD For Develop The System of Clean 
Water Supplay in Kp Tanjakan Wetan, Padaluyu 
Village 

Kp Tanjakan, Padaluyu Village, Cianjur 
District 

2/1/2008 3/1/2008 30 20 25.00% 

 Training develop Public Tap for society in Kampung 
Pasir Pendeuy, Mekarjaya Village  

Pasir Pendeuy, Mekarjaya Village 2/1/2008 2/29/2008 30 20 50.00% 

 SLA Desa Adipuro (Under Small Grant, No: G-
5300-200-38, Yayasan Kuncup Mekar) 

Desa Adipuro Kecamatan Kaliangkrik 2/1/2008 3/14/2008 43 33 33.30% 

 SLA Desa Banjarejo (Under Small Grant, No: G-
5300-200-38, Yayasan Kuncup Mekar) 

Desa Banjarejo Kec. Kaliangkrik 2/2/2008 3/22/2008 50   NA 

 QR 12/ FGD penghijauan tanaman pekarangan di 
Desa Sawang 

Desa Sawang 2/3/2008 2/4/2008 2 9 11.10% 

 QR 12/ FGD Penghijauan Tanaman Pantai di Dusun 
Alue Batak 

Dusun Alue Batak 2/3/2008 2/4/2008 2 28 25.00% 

 Kampanye pengelolaan sampah partisipatif di Desa 
Wangunharja Kecamatan Lembang Kabupaten 
Bandung Barat 

Wangunharja 2/4/2008 4/18/2008   25 64.00% 

 FGD I of Review PDAM Standard Operational 
Procedure ( Tirta Daroy Banda Aceh ) 

Aula PDAM Tirta Daroy Banda Aceh 2/4/2008 2/8/2008 1 37 13.50% 

 QR12/Rehabilitasi Jantho lama, Kec. kuta jantho, 
Aceh Besar 

  2/4/2008 2/13/2008 10 30 56.70% 

 Promosi Kerajinan Daur Ulang Plastik  Kampus ITB Bandung 2/4/2008 2/9/2008 5   NA 
 QR 12/ Penghijauan wilayah pekarangan masyarakat 

Desa Naga Umbang 
Desa Naga Umbang 2/4/2008 2/29/2008 26 92 25.00% 
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 QR 12/ Penghijauan lahan pekarangan masyarakat 
Desa Sawang 

Desa Sawang 2/4/2008 2/29/2008 26 174 17.80% 

 QR 12/ Penghijauan Wilayah Pekarangan Masyarakat 
Dusun Kuala Meurisi 

Kuala Meurisi 2/4/2008 2/29/2008 26 146 28.10% 

 TOT Fasilitator Desa Konservasi Cinagara, Caringin  Bogor 2/4/2008 2/12/2008 9 38 13.20% 
 Evaluasi Pertengahan Perkembangan Program Bappeda Yogyakarta and Magelang Office, 

Conservation Information Centre 
2/4/2008 2/5/2008 0.2   NA 

 Midterm Evaluation Meeting Surabaya and Malang 2/4/2008 2/5/2008 2   NA 
 PENGUATAN FORUM ERSINALSAL LEMBAH 

SIBAYAK (DESA DOULU DAN DESA 
SEMANGAT GUNUNG) KAB. KARO 

lembah sibayak 2/4/2008 2/29/2008 25 11 18.20% 

 MMC 11 - Media Discussion - Land Rehabilitation in 
Sibayak Valley 

Harian Medan Bisnis 2/4/2008 2/6/2008 3 16 18.80% 

 Pride Campaign End Result Presentation: Small 
Steps that Boost Behaviour Change for Biodiversity 
Conservation 

Ruang Sonokeling, Gedung Manggala 
Wanabakti, Jakarta 

2/4/2008 3/6/2008 14 50 36.00% 

 SLA Desa Bawang (Under Small Grant, No: G-
5300-200-38, Yayasan Kuncup Mekar) 

Desa Bawang, Kec. Tempuran 2/4/2008 3/17/2008 43 29 44.80% 

 SLA Desa Bawang Desa Bawang, Kec. Tempuran 2/4/2008 3/17/2008   29 44.80% 
 Lokakarya Tindak Lanjut Pengembangan Program 

Pengelolaan Sampah Berbasis Masyarakat 
Hotel Pondok Tingal, Kecamatan Borobudur, 
Kabupaten Magelang 

2/5/2008 2/5/2008 1 48 29.20% 

 QR 12/ FGD Penghijauan Tanaman Pantai di Dusun 
Jabi 

Dusun Jabi 2/5/2008 2/6/2008 2 24 12.50% 

 OJT III Water Quality Monitoring for Community 
System Water Supply (OPAM) 

TEAM ESP 2/5/2008 2/9/2008 2 12 0.00% 

 SLA Desa Selomoyo (Under Small Grant, No: G-
5300-200-38, Yayasan Kuncup Mekar) 

Desa Selomoyo, Kec Kaliangkrik 2/5/2008 3/18/2008     NA 

 Penguatan Kader Pengelolaan Persampahan Kab. Cianjur 2/6/2008 3/28/2008 5 42 83.30% 
  round-table discussions (NGO] under MMC#11 

"Apa Kabar Gerhan?" 
 K3A Secretariat 2/6/2008 2/6/2008 1 27 14.80% 

 FGD II of PDAM Regionalization Business Plan ruang meeting PDAM Tirta Daroy Banda 
Aceh 

2/6/2008 2/8/2008 3 46 21.70% 
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 SLA Desa Ketangi (Under Small Grant, No: G-
5300-200-38, Yayasan Kuncup Mekar) 

Desa Ketangi Kec. Kaliangkrik 2/6/2008 3/19/2008 43 31 25.80% 

 Environmental Education for Urban Poor ‘Kids’ Kelompok Tani Bina Mandiri Desa Dangdeur 2/7/2008 2/10/2008 4 68 27.90% 
 SLA Desa Girirejo (Under Small Grant, No: G-

5300-200-38, Yayasan Kuncup Mekar) 
Desa Girirejo Kec Kaliangkrik 2/7/2008 3/20/2008 43 31 25.80% 

 QR13/Pemasangan Plang Perlindungan Krueng 
Kalok   di Kawasan Kapeusak ( Implementasi  
Rencana Aksi Forsaka 

KaPeuSak, Jantho 2/8/2008 2/24/2008 18   NA 

 PROGRAM SAMPAH BERBASIS MASYARAKAT 
KECAMATAN SETYABAKTI (CALANG) 

Desa Gampong Baro, Jabi dan Sawang, 
Kecamatan Setyabakti, Aceh Jaya 

2/10/2008 3/10/2008 30 80 96.20% 

 PROGRAM SAMPAH BERBASIS MASYARAKAT 
KECAMATAN LHOKNGA 

Desa Nusa, Desa Lampuuk dan Kemukiman 
Lampuuk, Kecamatan Lhoknga, Aceh Besar 

2/10/2008 3/10/2008 30 178 100.00% 

 PENGELOLAAN DAERAH TANGKAPAN AIR 
BERBASIS BAMBU 

Pakem, Bolong and UGM 2/10/2008 2/11/2008     NA 

 kampanye pengelolahan sampah berbasis rumah 
tangga di kelurahan Mergosono 

Balai desa 2/10/2008 3/8/2008 8 231 58.40% 

 Pelatihan Sistem Komputerisasi Rekening PDAM 
Tirta Nauli Sibolga Sumatera Utara Fase II 

PDAM Tirta Nauli Sibolga 2/10/2008 2/14/2008 5 8 NA 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Tirto 

Desa Tirto, Kecamatan Grabag 2/11/2008 6/24/2008 131 25 40.00% 

 QR 12/ Implementasi RA FORPPAJA, Rehabilitasi 
pantai Dusun Alue Batak 

Dusun Alue Batak 2/11/2008 3/11/2008 29 17 5.90% 

 QR 12/ Implementasi RA FORPPAJA, Rehabilitasi 
Pantai Dusun Jabi 

Dusun Jabi 2/11/2008 3/18/2008 29 23 8.70% 

 Workshop Gender Regional Aceh Banda Aceh 2/12/2008 2/13/2008 2 73 39.70% 
 QR12/Rehabilitasi Lahan Masyarakat dalam kawasan 

Forum Forsaka ( Implementasi RA Forsaka) 
Bueng, Wue, Jalin, Data Cut, Jantho Lama 2/12/2008 2/16/2008 5   NA 

 QR12/Rehabilitasi  Lahan di desa Jantho baru  
Kec.Kota Jantho, Aceh Besar 

Jantho 2/12/2008 2/18/2008 7 6 NA 

 OJT III Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP TEAM 2/12/2008 2/12/2008 1 10 0.00% 

 On The Job Training and Data Collection for 
Sweeping Survey PDAM Tirta Wampu Langkat 

PDAM Tirta Wampu Langkat 2/12/2008 2/14/2008 0.3 22 36.40% 
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  round-table discussions (NGO] under MMC#11 
"Apa Kabar Gerhan?" 

Cianjur and K3A Secretariat 2/12/2008 2/12/2008 1 26 15.40% 

  round-table discussions (NGO] under MMC#11 
"land rehabilitation" 

Foresta secretariat 2/12/2008 2/12/2008 1 11 9.10% 

 Dukungan pelaksanaan persemaian tanaman keras 
tingkat kelompok masyarakat di Lembang, 
Kabupaten Bandung Barat 

Lembang, Kabupaten Bandung Barat 2/12/2008 6/5/2008 90 28 39.30% 

 Land Rehabilitation & Reforestation Issues, Radio 
talkshow & features series 

Malang News Channels Studio, Malang 2/13/2008 2/29/2008 17 23 39.10% 

 Reforestasi Partisipatif. Menguak Peluang Demokrasi 
Pembangunan Kehutanan; Expert Forum 

Fakultas Pertanian, Univ. Brawijaya, Malang 2/13/2008 2/29/2008 17 14 35.70% 

 Refreshing Training of Mini Baseline/Ten Minutes 
Monitoring 

ESP Reginal Office in Medan, Jakarta, 
Bandung, Yogya and Malang 

2/13/2008 3/8/2008 20 87 86.20% 

 MMC 11 - Land Rehabilitation Radio Talkshow Berastagi and Medan 2/13/2008 2/22/2008 2 6 NA 
 FGD Penyusunan Corporate Plan PDAM Kabupaten 

Temanggung, Penetapan Visi dan Misi, Pengenalan 
SWOT Analisis 

Ruang Pertemuan PDAM Kabupaten 
Temanggung  

2/13/2008 2/14/2008 2 10 0.00% 

 SURVEY BATAS TATA GUNA LAHAN  DI 
KAWASAN SUMBER AIR KR. KALOK ( 
KAPEUSAK) KEMUKIMAN JANTHO, KEC. KOTA 
JANTHO – ACEH BESAR 

Jantho 2/14/2008 2/19/2008 6 4 NA 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Kleteran 

Desa Kleyeran, Kecamatan Grabag 2/14/2008 6/24/2008 128 25 20.00% 

 Multi Village Planning Meeting Magelang 2/14/2008 2/15/2008 2 40 20.00% 
 FGD III of PDAM Regionalization Business Plan InTake PDAM Aceh Besar 2/16/2008 2/18/2008 3 42 19.00% 
 Kampanye tematik pengelolahan sampah berbasis 

rumah tangga Kel. Dinoyo 
Malang 2/16/2008 2/16/2008 1 67 86.60% 

 Rehabilitation Camp. Rehabilitation Shared Learning Fakultas Pertanian, Univ. Brawijaya, Malang, 
Kaliandra, AJI Malang, Pasuruan Journalist 

2/17/2008 2/29/2008 12 41 22.00% 

 MMC 11 Land Rehabilitation - Journalis Visit Kecamatan Barus Jahe, Tanah Karo 2/18/2008 2/18/2008 1   NA 
 Workshop Gender for ESP Central Java/DIY Staff 

and Stakeholder 
Yogyakarta and Magelang 2/18/2008 2/21/2008 2 36 41.70% 
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 SL Aksi Rintisan dan Pengembangan Program Desa 
Pogalan 

Desa Pogalan, Kecamatan Pakis 2/19/2008 9/20/2008   27 33.30% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
kenalan 

Desa Kenalan, kecamatan Pakis 2/19/2008 9/20/2008   27 44.40% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Wulunggunung 

Desa Wulunggunung, Kecamatan Sawangan 2/19/2008 9/20/2008   27 48.10% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Jambewangi 

Desa Jambewangi, kecamatan Pakis 2/19/2008 9/20/2008   27 44.40% 

 Lokakarya Pembentukan Tim Monitoring dan 
Evaluasi Sekolah Lapangan Sub DAS Welang 

Balai Desa Sumberrejo, Purwosari, Pasuruan 2/19/2008 2/19/2008 1 69 15.90% 

 Lokakarya Pembentukan Tim Monitoring dan 
Evaluasi Sekolah Lapangan Sub DAS Ambang-Lesti 

Kecamatan Tumpang 2/19/2008 2/19/2008 1 72 23.60% 

 Kampanye pengelolahan sampah berbasis rumah 
tangga di kelurahan Dinoyo 

Balai desa dan kantor kelurahan 2/19/2008 3/8/2008 11 225 75.10% 

 Cadre training for community based solid waste 
management 

RW 04 Jembatan Besi and RW 08 Petojo 
Utara 

2/20/2008 2/29/2008 4 24 95.80% 

 Round-table Discussion with West Java's journalists 
under MMC#11 

cianjur and FDWB office 2/20/2008 2/20/2008 1 65 40.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Jogoyasan 

Desa Jogoyasan, Kecamatan Ngablak 2/20/2008 6/23/2008 123 25 24.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa  
Gondangsari 

Desa Gondangsari, Kecamatan Pakis 2/20/2008 9/20/2008   25 40.00% 

 FGD I Establishment Costumer Forum PDAM Tirta 
Meulaboh at Kec. Meurebo 

Balai desa Meurebo 2/20/2008 2/21/2008 2 50 4.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Seloprojo 

Desa Seloprojo, Kecamatan Ngablak 2/21/2008 4/30/2008 69 25 44.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Tlogorejo 

Desa Tlogorejo, Kecamatan Grabag 2/21/2008 4/30/2008 69 25 52.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Citrosono 

Desa Citrosono, Kecamatan Grabag 2/21/2008 4/30/2008 69 25 40.00% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Banyusidi 

Desa Banyusidi, Kecamatan Pakis 2/21/2008 9/20/2008   25 40.00% 
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 Training Water Quality Monitoring with 
laboratorium equipment for PDAM employee 

TEAM ESP 2/21/2008 2/22/2008 2 4 0.00% 

 MEMBANGUN KERJASAMA JASA LINGKUNGAN 
“HULU-HILIR” ANTARA MASYARAKAT DI 
KAWASAN DAERAH TANGKAPAN AIR  
DENGAN WARGA PERKOTAAN: Kerjasama 
penanaman pohon antara masyarakat desa Puangaja 
dengan Persekutuan Wanita ”SHINE” Gereja 
Kristen Perjanjian Baru (GKPB) Medan 

Puang Aja village, Sibolangit 2/23/2008 2/23/2008 1 124 57.30% 

 Pembersihan Aliran Air dan Pancuran Desa Doulu, 
Lembah Sibayak, Kab. Karo 

Desa Doulu 2/24/2008 2/24/2008 1 70 NA 

 TOT Fasilitator Desa Konservasi untuk para pihak Cibeling, Caringin  Bogor 2/24/2008 3/2/2008 8 30 10.00% 
 SL - AGROFORESTRY:  Pengkajian Pola Tani 

Kebun Campur  Dalam Upaya Melindungi Daerah 
Tangkapan Air  Kawasan DAS Deli, Kecamatan 
Sibolangit, Deli Serdang (Desa Sikeben, Bandar 
Baru, Rumah Pilpil dan Batu Layang) 

Sibolangit 2/25/2008 6/20/2008 116 50 40.00% 

 FGD II of Review PDAM Standard Operational 
Procedure ( Tirta Daroy Banda Aceh ) 

PDAM Tirta Daroy 2/25/2008 2/25/2008 1 35 14.30% 

 CBSWM Program at Kel. Tamansari Kota Bandung RW 07, 09 & 15 Kel. Tamansari Bandung 2/25/2008 7/31/2008 180 40 85.00% 
 FGD IV of PDAM Regionalization Business Plan Ruang Meeting PDAM Aceh Besar 2/26/2008 2/29/2008 4 41 22.00% 
 Regional Workshop Gender Wisata Agro Teh Wonosari, ESP Malang 

Office 
2/26/2008 3/6/2008 2 54 46.30% 

 Media Visit; " Nyucruk Galur Leuweung Lembur" Wangunharja and Mekarwangi village, Kab 
Bandung 

2/26/2008 2/26/2008 1 41 31.70% 

 DKI/National Gender Workshop ESP Large Conference Room 2/26/2008 2/26/2008 1 43 46.50% 
 MMC - 11 - Journalist Discussion ; Merangkul Peran 

Serta Berbagai Pihak Untuk Menyelamatkan Hutan 
Di Karo 

Berastagi 2/26/2008 2/29/2008 4   NA 

 Workshop on OBA Project Implementation 
Manuals and Fund Channeling for PDAM Surabaya 

Jakarta 2/28/2008 2/28/2008 1 45 26.70% 
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 Loakarya 1. REVIEW MODUL PENDIDIKAN 
KONSERVASI DAN LINGKUNGAN HIDUP SMP 1 
SIBOLANGIT 

SMP N 1 Sibolangit 3/1/2008 3/1/2008 1 32 62.50% 

 Lokakarya : Penguatan Paguyuban Kelompok Tani 
Tahura dan Perencanaan Pengelolaan Hutan 
Kolaboratif  Di     Sub  Das WELANG – DAS 
BRANTAS 

Prigen-Pasuruan 3/1/2008 3/1/2008 1 17 11.80% 

 Kampanye Sekolahku Bersih, Hijau dan Sehat MI Al Ifadah Penjaringan 3/1/2008 3/7/2008 3 91 47.30% 
 Program Sampah Berbasis Masyarakat Kecamatan 

Lhoknga (Implementasi) Aceh Besar 
Meunasah desa Lamkruet, Aula TPA desa 
Nusa, Balai Wanita Lampuuk dan Meunasah 
Lamglumpang, Lhoknga Aceh Besar 

3/1/2008 6/20/2008 112 140 100.00% 

 (PELAKSANAAN) PROGAM SAMPAH BERBASIS 
MASYARAKAT GLEE BRUEK LHOONG 

Glee Bruek, Lhoong, Aceh Besar 3/1/2008 4/30/2008 50 61 100.00% 

 Program Sampah Berbasis Masyarakat Kecamatan 
Setyabakti (Implementasi) Calang, Aceh Jaya 

Meunasah desa Sawang, Meunasah desa Jabi 
dan Balai Pertemuan desa Gampong Baro, 
Calang Aceh Jaya 

3/1/2008 6/20/2008 112   NA 

 Column by Expert during MMC #11 on Land 
Rehabilitation issue 

Pikiran Rakyat, Tadjuk 3/1/2008 3/6/2008 6 7 28.60% 

 QR12/Rehabilitasi lahan tidur di kawasan krueng 
jreu hilir 

Kecamatan indrapuri 3/2/2008 3/10/2008 10   NA 

 Padang City Sanitation Strategic  Seminar and 
Opening CBS system  

Padang 3/3/2008 3/3/2008 1 129 73.60% 

 FGD Penyusunan Corporate Plan PDAM Kabupaten 
Temanggung, SWOT analisis - Identifikasi Aspek 
Internal dan Eksternal, Penentuan Strategi Umum 
Perusahaan 

Ruang Pertemuan PDAM Kabupaten 
Temanggung  

3/3/2008 3/4/2008 2 10 0.00% 

 Lokakarya Pembentukan Tim Monitoring dan 
Evaluasi Sekolah Lapangan Sub DAS Brangkal 

Swiss Ind 3/4/2008 3/4/2008 1 40 7.50% 

 Radio Talkshow " Rehabilitasi lahan dalam kebijakan Pasundan FM, Plus Bio FM, RSPD FM Cianjur 3/4/2008 3/5/2008 2 7 0.00% 
  Rehabilitasi  Pinggiran Sungai Silham  di desa 

Lamtamot Kecamatan Lembah Seulawah, Kabupaten 
Aceh Besar 

Desa Lamtamaot, Aceh Besar 3/5/2008 3/9/2008 5 17 29.40% 
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 Motivation and Management Training for staff Intake PDAM Tirta Mountala Jantho Aceh 
Besar 

3/5/2008 3/6/2008 2 45 17.80% 

 SEKOLAH LAPANGAN PENGEMBANGAN 
PEMBIBITAN TANAMAN LOKAL DI KAWASAN 
SIBOLANGIT (Tahap ke II) Dalam rangka 
mendukung Pengelolaan Bersama Kawasan 
Sibolangit   (Desa Sibolangit, Desa Rumah Sumbul, 
Desa Rumah Pil-Pil, Desa Batu Layang, Desa 
Sikeben, Desa Puangaja, Desa Bandar Baru) (Maret 
s/d Mei 2008) 

Sibolangit Village 3/6/2008 5/15/2008 69   NA 

 Field visit to master meter program site and plastic 
recycling training 

Jakarta and Bandung 3/8/2008 4/20/2008 5 72 45.80% 

 Round-table Discussion with West Java's journalists 
under MMC#11 

Foresta secretariat 3/8/2008 3/8/2008 1 22 13.60% 

 Refreshing Training for Community Cadre in 
Dinoyo 

Balai RW 6 3/9/2008 3/9/2008 1 15 100.00% 

 Kampanye Pengurangan Sampah Plastik di RW VI 
Wonokromo 

RW VI Wonokromo 3/10/2008 3/18/2008 9 30 100.00% 

 Training Pemanfaatan Sampah Plastik Berbasis 
Masyarakat 

Lhoong, Aceh Besar 3/10/2008 3/13/2008 4 42 76.20% 

 Training of Trainer (ToT) Pengelolaan Sampah 
Berbasis Masyarakat Bagi Kader LingkunganDi 
Kota/Kabupaten Malang dan Kota Batu 

Ruang Pertemuan Gedung Perpustakaan Kota 
Malang, Jl. Ijen, malang 

3/10/2008 3/13/2008 4 30 40.00% 

 OJT IV Water Quality Monitoring for Community 
System Water Supply in Desa Lampuuk, Jruek Balee 
and Saree 

ESP TEAM 3/10/2008 3/10/2008 1 8 0.00% 

 Penguatan Kader Pengelolaan Persampahan di Kab. 
Subang 

Subang 3/10/2008 8/26/2008 141 18 88.90% 

 Konsultasi Publik Revisi UU 5 tahun 1990 Hotel Pitagiri, Jakarta 3/11/2008 3/12/2008 2 57 45.60% 
 Media Discussion InterContinental Hotel, Jl. Jend. Sudirman - 

Jakarta 
3/12/2008 3/12/2008     NA 

 OJT IV Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP TEAM 3/12/2008 3/12/2008 1 8 0.00% 
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 FGD V of PDAM Regionalization Business Plan ESP - USAID 3/13/2008 3/13/2008 1 40 15.00% 
 media vist" Rehabilitasi, ekologi dan ekonomi" Sukatani & Sukaresmi village 3/13/2008 3/13/2008 1 11 9.10% 
 Kampanye dan Aksi Sekolah Bersih, Hijau dan Sehat 

di 10 SDN di kota Medan 
Kota Medan 3/14/2008 4/8/2008 26   NA 

 Kampanye dan Aksi Sekolah Bersih, Hijau dan Sehat 
di 1 SDN Sikeben, Deli Serdang 

Sikeben, Deli Serdang 3/14/2008 4/7/2008 25   NA 

 QR11/Field School in Desa Teladan- Aceh Besar 
District 

Jantho 3/15/2008 7/30/2008 90 35 20.00% 

 QR13/Field School in Weu- Aceh Besar District Jantho(Desa weu) 3/15/2008 7/30/2008 90 35 14.30% 
 OJT IV Water Quality Monitoring for Community 

System Water Supply in Lhoong and Nusa 
TEAM ESP 3/15/2008 3/15/2008 1 7 0.00% 

 Training society for Develop The System of Clean 
Water Supplay in Kp Tanjakan Wetan, Padaluyu 
Village 

Kp Tanjakan, Padaluyu Village, Cianjur 
District 

3/15/2008 5/31/2008 60   NA 

 QR11/Field School in Desa Teladan- Aceh Besar 
District 

Jantho 3/15/2008 6/15/2008 90   NA 

 QR13/Field School in Weu- Aceh Besar District Jantho(Desa weu) 3/15/2008 6/15/2008 90   NA 
 Advance Workshop on OBA Fund Channeling for 

PDAM Surabaya 
Jakarta 3/17/2008 3/17/2008 1 11 54.50% 

 SOP Development of PDAM Kabupaten Magelang 
(Under Purchase Order, PO-097, P3M Akademi 
Teknik Tirta Wiyata Magelang) 

PDAM Kabupaten Magelang Office 3/17/2008 8/25/2008   30 23.30% 

 Serial FGD I for Sanitation Action Plan Malang 3/18/2008 4/30/2008 30 11 18.20% 
 Workshop on Initiation of Local Policy at Blongkeng 

Sub-watershed 
Pondok Tingal Hotel, Magelang 3/18/2008 3/19/2008 2 32 12.50% 

 Land Rehabilitation and Corservation Farmer Field 
School 

Kp. Cibeling 3/20/2008 8/5/2008 33 50 18.00% 

 PELIBATAN MURID SEKOLAH DASAR  UNTUK 
MENDUKUNG PROGRAM BERSIH, HIJAU DAN 
SEHAT 

Lhoong, Aceh Besar 3/20/2008 6/20/2008 60 321 48.60% 
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 PELATIHAN PEMANFAATAN DAN 
PENGOLAHAN SAMPAH PLASTIK BERBASIS 
MASYARAKAT PESANTREN DESA PEUNAGA 
RAYEUK MEULABOH 

Pesantern Peunaga Rayeuk Meulaboh 3/22/2008 3/23/2008 2 26 92.30% 

 SLA and FFS of Rehabilitation in Sub Das Cimandiri 
Hulu 

Ds Langensari, Ds. Cisarua, Ds. Ciahnjawar, 
Sukabumi-Wes Java 

3/24/2008 7/15/2008 52 28 17.90% 

 Peran Forum Multi Pihak dalam Perlindungan Air 
dan Carbontirde 

Kota Jantho 3/24/2008 3/28/2008 5 81 19.80% 

 QR12/Field Day Desa Gunong Meunasah&Desa 
Paya Laot, Desa Sapek dan Pantee Kuyuen 

Desa Gunong Meunsah, Kec.SetiaBakti, 
Calang-Aceh Jaya 

3/24/2008 3/30/2008 6.5 139 28.80% 

 Training  dan Pemetaan Desa Penampen bersama 
Masyarakat 

Sikab Village in Lau Biang Sub Watershed, 
Wampu Watershed 

3/24/2008 3/29/2008 2 15 0.00% 

 Training  dan Pemetaan Desa Tanjung Barus 
bersama Masyarakat 

Serdang Village in Lau Biang Sub Watershed, 
Wampu Watershed 

3/24/2008 3/29/2008 2 15 6.70% 

 Training  dan Pemetaan Desa Sari Manis bersama 
Masyarakat 

Penampen Village in Lau Biang Sub 
Watershed, Wampu Watershed 

3/24/2008 3/29/2008 2 19 36.80% 

 Coporate Plan PDAM Kab. Malang Kab. Malang 3/24/2008 7/31/2008   30 13.30% 
 Rapid Hidrological Appraisal and Carbon Stock 

Asessment 
Universitas Brawijaya, Malang 3/24/2008 3/28/2008   1 NA 

 World Water Day Exhibition 2008 JIEXPO Kemayoran, North Jakarta 3/27/2008 3/29/2008 3   NA 
 workshop regionalization Business Plan PDAM 

ABBA 
Aula Kantor Gubernur NAD 3/27/2008 4/1/2008 6 41 14.60% 

 Training of administrasi and Meter Reading for 
PDAM Costumer Forum 

Laboratorium PDAM Tirta meulaboh 3/28/2008 3/31/2008 4 20 10.00% 

 Pengelolaan Sampah Berbasis Masyarakat  Penayong 
& Ulee Kareeng  . Banda Aceh - NAD 

Ulee Kareeng & Penayong 3/29/2008 6/30/2008 63 36 100.00% 

 Workshop guru (4 SD kota Batu dan 1 SD Kab 
Malang) 

H. Trio Indah, Kota Malang 3/29/2008 3/30/2008 2 25 24.00% 

 Socialization of PDAM Costumer Forum in 
Kecamatan Meureubo 

Di balai desa masing-masing daerah pelayanan 
PDAM Tirta MBO kecamatan Meureubo 

3/30/2008 4/6/2008 8 168 29.80% 

 LOKAKARYA PEMANDU SEKOLAH LAPANGAN 
I:  MANAJEMEN PELAKSANAAN SL  SUB DAS 
CIKAPUNDUNG 

Kecamatan Lembang 3/31/2008 4/1/2008 2 31 22.60% 
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 Training Daur Ulang Sampah Plastik Untuk Tas 
Belanja di RW XVII Gading 

RW XVII Gading, PKK Kota Surabaya 4/1/2008 4/2/2008 2 16 93.70% 

 QR12/Rehabilitasi Teureubeh, Kec. kuta jantho, 
Aceh Besar 

  4/1/2008 4/15/2008 15   NA 

 Training GIS and GPS for BAPEDALDA - North 
Sumatra; Taman Nasional Gunung Leuser, BPKH I 
and Bapeda Cetral Tapanuli Staff 

Sibolangit 4/1/2008 4/3/2008 3 17 29.40% 

 Pelaksanaan Minibaseline Tahap 3 di Kota Medan, 
Sumut 

Medan 4/1/2008 4/18/2008 18   NA 

 Pelaksanaan Minibaseline Tahap 3 di Kabupaten Deli 
Serdang 

Deli Serdang 4/1/2008 4/18/2008 18   NA 

 Pelaksanaan Minibaseline Tahap 3 di Kabupaten 
Karo, Sumut 

Karo 4/1/2008 4/18/2008 18   NA 

 Workshop Perlindungan Mata Air Bandung 4/1/2008 4/11/2008 3 29 10.30% 
 LOCAL POLICY (KEBIJAKAN LOKAL) 

MENDORONG LAHIRNYA KEBIJAKAN LOKAL 
UNTUK PELESTARIAN LINGKUNGAN HIDUP  
DI HULU DAS WAMPU (EKOSISTEM TAHURA)  
Desa SARI MANIS, Kabupaten KARO, SUMATERA 
UTARA 

Jambur 4/1/2008 9/30/2008   20 50.00% 

 SL - AGROFORESTRY:  Pengkajian Pola Tani 
Kebun Campur  Dalam Upaya Melindungi Daerah 
Tangkapan Air  Kawasan DAS Deli, Kecamatan 
Sibolangit, Deli Serdang (Desa Mbetimus Baru dan 
Desa Derek) April s/d Juli 2008 

  4/1/2008 8/31/2008 120   NA 

 Capacity Building for Water Committee in Mukim 
Lampuuk- Lhoknga (5 Villages) 

Lampuuk 4/1/2008 4/25/2008 25 90 2.20% 

 Capacity Building for Water Committee in Lhoong 
(Cut Jempa & Blangmey) 

Blangmey & Cut Jempa 4/1/2008 4/25/2008 25 26 3.80% 

 Support For Water Committee in Krueng Aceh 
Area 

Blang Lambaro & Jruek Balee 4/1/2008 4/25/2008 25 120 0.00% 
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 SURVEY DAN PERENCANAAN PEMASANGAN 
AIR BERSIH DI DESA DOULU, KEC. BERASTAGI - 
KAB. KARO 

Lembah Sibayak 4/1/2008 4/30/2008 31 15 53.30% 

 Rencana Aksi Perlindungan Mata Air Batukarut Ds. Langensari, kec. Sukaraja, Kab. Sukabumi 4/1/2008 8/31/2008     NA 
 Majalah Dinding Competition for Senior High 

Schools during 2008 World Water Day & Earth 
Day Commemoration 

Bandung Electronics Mall Jl Naripan No.1 
Bandung 

4/1/2008 4/26/2008 26   NA 

 Third Round of Data Collection of ESP Ten Minutes 
Monitoring/Mini Baseline 

in 36 sites of 5 HPPs 4/1/2008 4/14/2008 14   NA 

 SL Aksi Rintisan dan Pengembangan Desa Adipuro, 
(Under Small Grant, No: G-5300-200-38, Yayasan 
Kuncup Mekar) 

Desa Adipuro Kec Kaliangkrik 4/1/2008 7/31/2008   28 42.90% 

 Monitoring dan Evaluasi hasil sekolah Lapangan, 
(Under Small Grant, No: G-5300-200-38, Yayasan 
Kuncup Mekar) 

PUIK Agrowanawisata 4/1/2008 4/4/2008   33 39.40% 

 FGD Penyusunan Corporate Plan PDAM Kabupaten 
Temanggung, Penentuan Strategi Bidang Perusahaan 

Ruang Pertemuan PDAM Kabupaten 
Temanggung  

4/1/2008 4/2/2008 2 10 0.00% 

 (Pelaksanaan) Program Sampah Berbasis masyarakat 
Tingkat Kecamatan Lhoong 

Lhoong, Aceh Besar 4/2/2008 7/30/2008 60 58 98.30% 

 Workshop on Development of WSM Plan of Soti 
and Bolong Sub-watersheds 

Balai Pengembangan Sumber Daya Pertanian 
BPSDP) Soropadan, Kabupaten Temanggung 

4/2/2008 4/3/2008 2 69 15.90% 

 QR11/ Field School in Lamtamot, Aceh Besar 
District 

Desa Lamtamot 4/2/2008 6/30/2008 90   NA 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Banjarejo, (Under Small Grant, No: G-5300-200-38, 
Yayasan Kuncup Mekar) 

Desa Banjarejo Kecamatan Kaliangkrik 4/2/2008 7/31/2008   27 33.30% 

 Workshop Gender for ESP stakeholders in Medan ESP Medan Office 4/3/2008 4/3/2008 1 20 55.00% 
 SL Aksi Rintisan dan Pengembangan Program Desa 

Bawang, (Under Small Grant, No: G-5300-200-38, 
Yayasan Kuncup Mekar) 

Desa Bawang Kecamatan Tempuran 4/4/2008 7/30/2008   29 44.80% 

 Workshop guru ( 5 SD di Kota Malang dan 1 SD 
kab Pasuruan) 

H Purnama 4/5/2008 4/6/2008 2 39 48.70% 
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 SL Aksi Rintisan dan Pengembangan Program desa 
Girirejo, (Under Small Grant, No: G-5300-200-38, 
Yayasan Kuncup Mekar) 

Desa Girirejo Kecamatan Kaliangkrik 4/5/2008 7/31/2008   30 23.30% 

 SL Aksi Rintisan dan Pengembangan Program Desa 
Ketangi (Under Small Grant, No: G-5300-200-38, 
Yayasan Kuncup Mekar) 

Desa Ketangi Kecamatan Kaliangkrik 4/5/2008 7/26/2008   29 27.60% 

 Kunjungan Belajar Pengelolaan Lingkungan ke PPLH 
Seloliman 

PPLH Seloliman, Trawas, Mojokerto 4/6/2008 4/6/2008 1 54 35.20% 

 Signing of MOU Costumer Forum PDAM Tirta 
Meulaboh 

Di Aula Kantor camat Meureubo  4/7/2008 4/11/2008 5 40 25.00% 

  Sl Aksi Rintisan dan Pengembangan Program Desa 
Selomoyo, (Under Small Grant, No: G-5300-200-
38, Yayasan Kuncup Mekar) 

 Desa Selomoyo Kecamatan Kaliangkrik 4/7/2008 7/23/2008   33 33.30% 

 First National Workshop of ESP Gender Working 
Group 

ESP large Conference Room - Jakarta 4/8/2008 4/9/2008 2 23 52.20% 

 Workshop Perlindungan Mata Air Bandung 4/8/2008 4/11/2008 3   NA 
 QR12/Workshop Penyusunan Perdes Desa Bueng Desa bueng 4/8/2008 7/9/2008 90 35 0.00% 
 Data Collection For Sweeping Sirvey PDAM Tirta 

Wampu Langkat Fase II 
PDAM Tirta Wampu Unit  Pangkalan 
Brandan 

4/8/2008 4/17/2008 3 22 63.60% 

 CUCI TANGAN PAKAI SABUN (CTS)  DAN 
STUDI NASI SL 2 (dua) Unit  PERLINDUNGAN 
MATA AIR BATUKARUT SUKABUMI 

Desa Langensari dan Cisarua Kec. Sukaraja 
Kab. Sukabumi  

4/8/2008 4/23/2008 16 60 18.30% 

 Start Up Implementation and Monitoring CB-
Composting and Recycling 

Jembatan Besi, Petojo Utara and ESP Jakarta 
office 

4/10/2008 6/30/2008 75   NA 

 OJT V Water Quality Monitoring for Community 
System Water Supply in Lhoong and Nusa 

ESP TEAM 4/12/2008 4/12/2008 1 7 0.00% 

 Pelatihan Pengelolaan Limbah Ternak  -Aksi Rintisan 
Sekolah Lapangan Desa Sumberrejo- 

Desa Sumberrejo, Purwosari, Pasuruan 4/14/2008 5/28/2008 56 31 35.50% 

 Pelatihan Pembibitan Durian-Aksi Rintisan Sekolah 
Lapangan Desa Tambaksari- 

Desa Tambaksari, Purwodadi, Pasuruan 4/14/2008 5/28/2008 45 22 31.80% 

 QR12/Field Day Desa Suka Makmur dan Suka 
Damai 

Dusun Suka Makmur 4/14/2008 4/21/2008 8 150 23.30% 
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 Training & Makin Social Documentary on buffer 
zone of Bromo Tengger Semeru National Park 

Kabupaten & Kota Malang 4/14/2008 7/17/2008 42 35 0.00% 

 SCOPE OF WORK PENDIDIKAN LINGKUNGAN 
DI SEKOLAH MADRASAH TSANAWIYAH 
NEGERI, KECAMATAN BAHOROK, KABUPATEN 
LANGKAT 

PEKAN BOHOROK 4/14/2008 6/15/2008 2   NA 

 Sanitasi dan lingkungan di Desa Nagrak  Desa Nagrak Cianjur 4/14/2008 5/31/2008 46   NA 
 Comparative Study of PDAM Meulaboh Costumer 

Forum to PDAM Tirta Mountala Costumer Forum ( 
Desa Nusa )  

Desa Nusa, PDAM Tirta Mountala 4/15/2008 4/21/2008 2 7 28.60% 

 SERI LOKAKARYA (Mendorong Forum Masyarakat 
serta Rencana Kerja Bersama  di Kawasan Lau 
Biang) 

Kecamatan Barus Jahe, Kabupaten Karo 4/15/2008 6/30/2008 5 61 41.00% 

 FGD I, Colecting and clarification Data for review 
tariff PDAM Tirta Daroy 

PDAM Tirta Daroy Banda Aceh 4/15/2008 4/18/2008 4 25 24.00% 

 Kampanye Mendukung Upaya Pelestarian Sungai 
Deli oleh Walhi Sumut 

Medan 4/15/2008 4/30/2008 16   NA 

 QR 12/ Rehabilitasi lahan kritis di wilayah KALIMAT 
kerjasama FPKL dengan Dinas Kehutanan Aceh Jaya 

Pantee Kuyun 4/15/2008 6/1/2008 46   NA 

 QR13/Pengembangan Biodiversity Trail System di 
Kawasan Perlindungan  Sayeung Krueng Kalok 
(KAPESAK) 

Jantho 4/16/2008 4/24/2008 8   NA 

 Coordination Meetiong of Startegic Communication 
Team 

Marriot Hotel Surabaya 4/16/2008 4/18/2008 3 21 52.40% 

 Program Pelatihan Study Banding PDAM Tirta Sari 
Kota Binjai ke PDAM Tirta Pakuan Kota Bogor 

PDAM Tirta Pakuan Kota Bogor 4/20/2008 4/24/2008 5 4 25.00% 

 Inter-City participation to Sanitation workshop in 
Bangkok 

Bangkok 4/21/2008 4/24/2008 3 59 15.30% 

 QR11/Workshop Penyusunan Perdes Desa Weu Jantho (Desa Weu) 4/21/2008 7/21/2008 90 35 28.60% 
 OJT V Water Quality Monitoring for Community 

System Water Supply in Desa Lampuuk, Jruek Balee 
and Saree 

ESP TEAM 4/21/2008 4/21/2008 1 8 0.00% 
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 TRAINNING ON TRAINNER PEMANDU LOKAL 
SEKOLAH LAPANGAN PERTANIAN EKOLOGIS  
DI LEMBAH SIBAYAK DAN KAWASAN LAU 
BIANG KAB. KARO.  

Karo district 4/21/2008 4/26/2008 6 30 30.00% 

 SCOPE OF WORK FGD Lanjutan  Pendidikan  
Lingkungan  Di Sekolah, Madrasah, Bahorok , 
Langkat. 

PEKAN BOHOROK 4/22/2008 7/31/2008 3   NA 

 ToT Kader Persampahan Cipanas - Cianjur 4/22/2008 4/25/2008 4 28 75.00% 
 Konsolidasi hasil FGD Kebijakan Konservasi di 

Indonesia 
Villa Inkarla - Cibodas 4/22/2008 4/23/2008 2   NA 

 Conservation Village Field day Kantor Bakorwil Bogor 4/22/2008 4/22/2008 1   NA 
 Workshop for Inter Village Facilitators to support 

development of WSM Forum network in Kabupaten 
Magelang 

Conservation Information Center, Sambak 
village, Magelang 

4/22/2008 4/22/2008 1 64 43.70% 

 TOT untuk kader komunikasi Kota Malang dan Kab 
Malang 

Balai desa Pesanggrahan, kota Batu 4/23/2008 4/24/2008 2 39 56.40% 

 Training Pengelolaan Sampah Berbasis Masyarakat  
Penayong . Banda Aceh - NAD 

Peunayong Banda Aceh NAD 4/25/2008 4/27/2008 3 41 82.90% 

 PELATIHAN PEMANFAATAN DAN 
PENGOLAHAN SAMPAH PLASTIK BERBASIS 
MASYARAKAT PESANTREN  

Peunaga Rayeuk, Meulaboh 4/25/2008 7/31/2008 70 20 100.00% 

 Kampanye tematik "sampah dan penghijuan di RW 5 
Kelurahan Mergosono 

Halaman SD Negeri 3 Mergosono 4/27/2008 4/27/2008 1 300 78.30% 

 Pengelolaan Sampah Rumah Tangga -Aksi Rintisan 
Sekolah Lapangan Desa Cendono- 

Desa Cendono, Purwosari, Pasuruan 4/28/2008 7/4/2008 51 17 41.20% 

 Pameran Jantho & Training Lamjabat Kabupaten 
Aceh Besar 

Desa Ujong Pancu dan Jantho Aceh Besar 4/28/2008 5/5/2008 8 9 88.90% 

 Features writing workshop for access water for the 
poor 

Yayasan Kaliandra 4/28/2008 5/16/2008 18 30 33.30% 

 Lokakarya Pengembangan Rencana Pengelolaan 
Daerah Aliran Sungai dan Penguatan Forum 
Masyarakat 

Citrosono Vilage Grabag Magelang 4/28/2008 4/29/2008 1 300 41.70% 
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 OJT V Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP TEAM 4/29/2008 4/29/2008 1 7 0.00% 

 Workshop on Soti and Bolong WSM Plans and to 
strengthen community Forums (Field Day) 

Citrosono Village, Grabag Sub-District, 
Magelang 

4/29/2008 4/29/2008 1 228 31.60% 

 Mini Baseline Roadshow DKI Jakarta, Bandung, Yogyakarta, Surabaya 
& Deli Serdang 

4/30/2008 7/12/2008 30   NA 

 Serial FGD II for Sanitation Action Plan Malang 5/1/2008 6/20/2008 30 11 27.30% 
 CGH SCHOOL Nagrak, Cianjur 2 elementary schools in Nagrak 5/1/2008 7/31/2008 90   NA 
 Naga Umbang Water Supply Program Naga Umbang & Lambaro kuh 5/1/2008 7/20/2008 75   NA 
 Aksi Rintisan Desa Duwet Balai Desa Duwet, Kab. Malang; Desa 

Pesanggrahan, Kota Batu 
5/1/2008 9/9/2008 67 139 15.10% 

 Support Program for Water Committee In Krueng 
Aceh Area 

Suka Damai. Suka Mulya, Blang Lambaro -
Saree & Jruek Balee 

5/1/2008 7/31/2008 75   NA 

 Capacity Building of Water Committee  Lhoong 5/1/2008 7/25/2008 75   NA 
 Support of Water – Sanitation Activities in Lhoknga Lhoknga 5/1/2008 7/31/2008 75   NA 
 Aksi Besar Field school - Lhoong Water Supply (5 

Villages)  
Lhoong 5/1/2008 7/31/2008 60 500 55.00% 

 support Under Small Grant Number G-5300-200-
40 Lestari  

Kampung Noto yudan Kecamatan Pringgo 
Kusuman Yogyakarta 

5/2/2008 6/2/2008 29   NA 

 PENANAMAN BIBIT POHON DI LAHAN KRITIS 
DAN ALIRAN AIR  DI LEMBAH SIBAYAK -  KAB. 
KARO. 

Lembah Sibayak 5/3/2008 5/3/2008 1   NA 

 Coporate Plan PDAM Kab. Malang Kab. Malang 5/4/2008 7/31/2008   60 11.70% 
 Pengelolaan Sampah Berbasis Masyarakat Desa Cipendawa, Sukatani, Cibadak, 

Cirumput dan Limbangan Sari 
5/4/2008 9/10/2008   90 70.00% 

 QR 13/ Pembuatan dan pemasangan Plank sosialisasi 
Rehabilitasi Pantai dan Larangan Galian C di desa-
desa FORPPAJA 

Desa Patek, Babah Ngom, Kuala Dho, Alue 
Batak, Jabi dan Kuala Meurisi 

5/5/2008 5/30/2008 25   NA 

 Survey Biodiversity Kawasan KaPeSak, Jantho- Aceh 
Besar 

Jantho 5/6/2008 5/17/2008 12 9 NA 

 Sanitation Monitioring and Evaluation Petojo Utara, Jembatan Besi and Cikarang 
Barat 

5/6/2008 5/8/2008 3   NA 
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 Launching the Development of Integrated 
Watershed Management through Village 
Conservation Model 

Desa Cinagara, Kecamatan Caringin, 
Kabupaten Bogor 

5/7/2008 5/7/2008 1 20 15.00% 

 Launching and Worskhop on development of 
conservation village to support integrated 
watershed management 

Manggala Wana Bhakti Departemen 
Kehutanan 

5/7/2008 5/9/2008 1 115 20.00% 

 PERINTISAN ZONASE PERLINDUNGAN MATA 
AIR CIKAREO 

Cikareo Spring Water Source Area 5/7/2008 7/24/2008 30 25 12.00% 

 OJT VI Water Quality Monitoring for Community 
System Water Supply in Desa Lampuuk, Jruek Balee 
and Saree 

ESP TEAM 5/8/2008 5/8/2008   9 0.00% 

 TOT kader komunikasi Kota Kota Malang dan Kab 
Pasuruan 

Gedung Perpustakaan Kota Malang 5/8/2008 5/9/2008 2 21 42.90% 

  Fasilitasi Penyusunan Kebijakan Lokal Untuk 
Mendukung Perlindungan Mata Air Batukarut -
Sukabumi 

Batukarut,Sukaraja-Sukabumi 5/8/2008 7/30/2008 83   NA 

 Features & radio talkshow program for access 
water for the poor 

Yayasan Kaliandra 5/9/2008 6/13/2008 33 12 25.00% 

 Media Focus Group Discussion Selera Kuring Restaurant, Kota Magelang 5/9/2008 5/30/2008 2 19 10.50% 
 Pendampingan Tangsi Pondok Tingal Hotel Magelang  Central Java 5/9/2008 8/30/2008 51 1230 92.70% 
 Kunjungan Belajar Pemanfaatan Limbah Ternak dan 

Meterisasi Jaringan Air Bersih (Aksi Rintisan Desa 
Patokpicis) 

Desa Pesanggrahan & Tlekung, Kota Batu 5/10/2008 5/11/2008 22 42 23.80% 

 Pelatihan Pembibitan Dilem Balai Desa Dilem 5/12/2008 5/13/2008 2 30 33.30% 
 QR11/ Field School in Suka Mulia, Aceh Besar 

District 
Suka Mulia 5/12/2008 7/12/2008 90   NA 

 FGD II Tariff Adjusment Proposal on PDAM Tirta 
Daroy Banda Aceh 

PDAM Tirta Daroy 5/12/2008 5/19/2008 8 26 7.70% 

  Rapid Survey Keanekaragaman Hayati Kawasan 
Taman Hutan Raya BB 

Tahura Bukit Barisan 5/12/2008 5/19/2008 8 25 28.00% 

 Training on Tools for Gender Analysis for Jakarta 
Team 

ESP Large Conference Room 5/13/2008 5/15/2008 3 55 45.50% 
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 round-table discussions (NGO] under MMC#12 
"Akses Air bagi si miskin, masih adakah?" 

Katurnagari secretariat 5/13/2008 5/13/2008 1 24 54.20% 

 Training Enumerator PDAM Kota Magelang, 
kerjasama dengan Akademi Teknik Tirta Wiyata 
Magelang dan ETC Netherlands 

Meeting Hall of Akademi Teknik Tirta Wiyata 
Magelang 

5/13/2008 5/14/2008 2 46 21.70% 

 Pelatihan Pemanfaatan Limbah Ternak Sapi (Biogas) Desa Argosari 5/14/2008 5/14/2008 1 35 5.70% 
 Team Building Training for ESP North Sumatera 

staff 
Laguna Resort, Weh Island 5/14/2008 5/17/2008 4 23 26.10% 

 Seminar Potensi Konflik Dalam Pemekaran PDAM 
dan Lomba Karya Tulis Lingkungan 

Universitas Kebangsaan 5/14/2008 6/6/2008 3 100 40.00% 

 Expert forum program for access water for the 
poor 

Yayasan Kaliandra 5/15/2008 5/20/2008 5 18 33.30% 

 Workshop of Tariff Adjusment on PDAM Tirta 
Daroy Banda Aceh 

Aula PDAM Tirta daroy 5/15/2008 5/19/2008 5 60 8.30% 

 Expert forum program for access water for the 
poor 

Yayasan Kaliandra 5/15/2008 5/20/2008 5 18 33.30% 

 Pelatihan Prilaku Hidup Bersih Kader Posyandu Desa Argosari 5/16/2008 5/16/2008 1 31 87.10% 
 Radio Talkshow on MMC#12 Water for the Poor Radio Antassalam, Rase FM,SOnata FM. Bio 

FM Cianjur  
5/16/2008 5/30/2008 15 16 18.80% 

 QR11/ Field School in Lamtamot, Aceh Besar 
District 

Desa Lamtamot 5/17/2008 8/20/2008 96 30 30.00% 

 Pelatihan Pembibitan Begagan Limo Balai Desa Begagan Limo 5/17/2008 5/18/2008 1 28 32.10% 
 STUDY BANDING MASYARAKAT LHOKNGA KE 

JRUEK BALEE 
Jruek Balee - Aceh Besar 5/18/2008 6/16/2008 8 140 100.00% 

 QR13/ Monitoring Penghijauan Tanaman Pantai 
Tahap II di Desa Patek 

Kuala Meurisi 5/19/2008 5/23/2008 5   NA 

 QR13/ Penghijauan Tanaman Pantai Tahap II di 
Kuala Meurisi 

Kuala Meurisi 5/19/2008 5/23/2008 5 5 0.00% 

 Aksi Rintisan Desa Pandansari Desa Pandansari, Kab. Malang; Desa 
Pesanggrahan, Kota Batu 

5/19/2008 9/25/2008 118   NA 

 Penguatan Himpunan Petani Pemakai Air minum 
(HIPPAM)  Desa Benjor  

Desa Benjor, Kecamatan Tumpang , 
Kabupaten Malang  

5/19/2008 5/19/2008 1 35 20.00% 

 Advance ILWIS Training Surabaya 5/19/2008 5/23/2008 5 6 0.00% 
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 SCOPE OF WORK HARI TEMU LAPANG 
SUSTAINABLE LIVELIHOOD ASSESSMENT (FIELD 
DAY SL-SLA)  DI KAWASAN HULU DAS 
WAMPU SUBDAS LAU BIANG Desa SARI MANIS 
DUSUN GURISEN, kECAMATAN BARUSJAHE 
Kabupaten KARO, SUMATERA UTARA. 
PROGRAM ESP SUMATERA UTARA  

Desa Sarimanis Dusun Gurisen 5/19/2008 5/19/2008 1   NA 

 Column by Expert during MMC #12 on Access to 
clean water issue 

PR,Tadjuk 5/19/2008 5/29/2008 11 6 50.00% 

 Desa Konservasi Berbasis Wisata Alam Desa Cinagara 5/19/2008 5/30/2008     NA 
 PHBS and Hand washing With Soap -( Support 

Under Small grant number G-5300-200-40 Lestari) 
Kricak Kidul Yogyakarta 5/19/2008 5/19/2008 1 22 54.50% 

 Pelatihan Biogas Begagan Limo Balai Desa Begagan Limo 5/20/2008 5/20/2008 1 32 28.10% 
 Kampanye Peduli Lingkungan Bagi Siswa Sekolah 

Dasar  
SDN II Benjor , Desa Benjor  5/21/2008 5/21/2008 1 57 47.40% 

 OJT VI Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP TEAM 5/21/2008 5/21/2008   8 0.00% 

 Pelatihan Komunikasi Perubahan Perilaku Kader 
Posyandu Desa Langensari Sukabumi 

Langensari Village 5/21/2008 5/23/2008 3 28 50.00% 

 FIELD DAY UNTUK TINGKAT PEDESAAN  9 
DESA, SE-KECAMATAN LHOONG KABUPATEN 
ACEH BESAR  

Desa Monmata, Kecamatan Lhoong, Aceh 
Besar 

5/21/2008 5/22/2008 2 240 74.20% 

 Persiapan Pelatihan CBSWM sebagai Tindak Lanjut 
ToT untuk Kota Batu dan Kabupaten Malang 

Kantor ESP Malang 5/21/2008 5/21/2008 1 15 26.70% 

 Lokakarya Gender bagi Staf ESP Jateng/DIY Salatiga 5/21/2008 5/23/2008 2 18 38.90% 
 Rehabilitasi Daerah Tangkapan Air (DTA) Sub DAS 

Cikundul dan Cilaku 
DAS Cikundul-Cilaku Cianjur 5/22/2008 7/31/2008 70   NA 

 Water resources & instalation media visit for access 
water for the poor 

Yayasan Kaliandra 5/22/2008 5/26/2008 4 20 25.00% 

 Small Grant Program NGO Capacity Building 4 HPP 5/22/2008 7/5/2008 24   NA 
 Round-table Discussion with West Java's journalists 

under MMC#12 "Kebijakan Publik bagi akses air 
bersih"  

Sindang reret jl Surapati no 1 Bandung 5/22/2008 5/22/2008 1 51 70.60% 
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  RHLP Mandiri Desa Sukaresmi and Kotawaringin, Cianjur 5/22/2008 8/31/2008 70   NA 
 Training of Trainers Medan Stakeholders of Water 

for the Poor Program in Belawan 
JKM Medan office and ESP 5/22/2008 5/27/2008 6 25 16.00% 

 Water resources & instalation media visit for access 
water for the poor 

Yayasan Kaliandra 5/22/2008 5/26/2008 4 20 25.00% 

  Penguatan Himpunan Petani Pemakai Air Minum 
(HIPPAM) 

Desa Argosari 5/24/2008 5/24/2008 1 38 18.40% 

 OJT VI Water Quality Monitoring for Community 
System Water Supply in Lhoong and Nusa 

ESP TEAM 5/24/2008 5/24/2008   7 0.00% 

 HARI TEMU LAPANG (FIELD DAY)  SEKOLAH 
LAPANGAN-SUSTAINABLE LIVELIHOOD 
ASSESSEMENT (SL-SLA)  Desa BANDAR BARU, 
KEC. SIBOLANGIT, KAB. DELI SERDANG,  
SUMATERA UTARA 

Desa Bandar Baru, Kecamatan Sibolangit, 
Kabupaten Deli Serdang 

5/24/2008 5/24/2008 1 243 51.40% 

 Kampanye tematik CTS dan Pengolahan Sampah 
SDN Panggungrejo IV kab Malang dan SDN 
Arjowinangun 1, Kota Malang 

SD Panggungrejo IV dan SD Arjowinangun 1 5/24/2008 5/31/2008 1 181 51.90% 

 Stage 1, Technical School PDAM ( Basic and 
Advance Technical Training )I 

Jantho 5/25/2008 6/3/2008 10 80 18.80% 

 Sekolah Lapangan Rehabilitasi & Konservasi Lahan   5/26/2008 6/27/2008   25 NA 
 Media Visit "Alternatif pembiayaan publik untuk  

akses air bagi masyarakat" 
kiaracondong and sukabumi 5/27/2008 5/27/2008 1 27 77.80% 

 Workshop Aplikasi Teknis GIS Sistem Perlindungan 
Mata Air dan Konsep Umum Aplikasi FOSS GIS/RS 
Berbasis Window 

Bandung Office 5/27/2008 5/29/2008 3 6 0.00% 

 kampanye tematik "penghijauan dan PoU di 
Mergosono 

Rumah warga 5/27/2008 6/30/2008 2 170 67.60% 

 Kampanye tematik CTS, pengelolahan sampah dan 
PoU desa Pandanrejo, kota Batu 

Sekolah PAUD, kota Batu 5/27/2008 5/27/2008 1 60 93.30% 

 FGD Penyusunan Corporate Plan PDAM Kabupaten 
Temanggung, penyusunan Proyeksi Rencana 
Anggaran Biaya   

Ruang pertemuan PDAM Kabupaten 
Temanggung 

5/27/2008 5/27/2008 1 9 0.00% 

 Media Focus Group Discussion Kota Yogyakarta 5/28/2008 5/28/2008 1 19 26.30% 
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 Workshop on Evaluation of Field School in Soti and 
Bolong Sub-watersheds 

Joglo Tani, Sleman, Yogyakarta 5/28/2008 5/29/2008 2 38 34.20% 

 Discusi Kali Code  Jetis Asri Jetis Harjo, Code Utara Yogyakarta 5/28/2008 6/28/2008 1   NA 
 Radio Talkshow Radio GEMILANG FM 5/29/2008 5/29/2008 1 4 25.00% 
 Study Banding Penanganan Lahan Kritis melalui Budi 

Daya Kopi bagi Fasilitator Sekolah Lapangan 
Hutan Kubangsari Desa Pulosari Kecamatan 
Pangalengan dan Desa Jelegong Kecamatan 
Dayueh Kolot Bandung  

5/30/2008 5/31/2008 2 14 14.30% 

 Sosialisasai kepada tokoh masyarakat dan kampanye 
tematik (CTS, pengelolaan air layak minum, 
pengelolaan sampah, penghijauan) di kel Bareng, 
Kota Malang. 

Rumah warga 5/30/2008 6/30/2008 2 150 63.30% 

 SCOPE OF WORK HARI TEMU LAPANG 
SUSTAINABLE LIVELIHOOD ASSESSMENT (FIELD 
DAY SL-SLA) DI KAWASAN DAS WAMPU 
SUBDAS BOHOROK:  Desa SAMPE RAYA, 
kECAMATAN bOHOROK,  Kabupaten 
LANGKAT, SUMATERA UTARA. (tANGGAL 31 
MEI 2008) 

DEsa Sampe Raya Dususn Gotong royong 5/31/2008 5/31/2008 1 179 55.30% 

 Diskusi Jurnalis - MM#12 - Access to Clean Water 
For The Poor 

Medan 5/31/2008 6/1/2008 1 28 28.60% 

 QR 13/ Pembuatan pagar pelindung tanaman pantai 
dan penghijauan wilayah tepi jalan pantai Desa Patek 

Desa Patek 6/2/2008 6/30/2008 29 7 14.30% 

 Training Pengelolaan Sampah Berbasis Masyarakat di 
RW II Lemah Putro, Sidoarjo 

RT 07 RW II Lemah Putro Sidoarjo 6/2/2008 6/2/2008 1 27 85.20% 

 Talkshow in Radio - MMC#12 - Access to Clean 
Water For The Poor 

Medan 6/2/2008 6/2/2008 1 2 50.00% 

 Penguatan dan Sosialisasi Kelompok Mengenai CTPS 
di Desa Wangunharja Kecamatan Lembang 
Kabupaten Bandung Barat 

Wangunharja 6/2/2008 7/15/2008 30   NA 
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 PENANAMAN POHON DI TEPI SUNGAI LAU 
BETIMUS  SEKALIGUS MEMPERINGATI HARI 
LINGKUNGAN HIDUP SEDUNIA (KERJA SAMA 
ANTARA KELOMPOK SLA, KARANG TARUNA 
DAN MAHASISWA KEHUTANAN USU)  

Desa Sibolangit, Desa Puangaja 6/2/2008 6/10/2008 8   NA 

 GEBYAR SEKOLAH  SDN SELAHUNI DAN SDN 
WARGASARI NAGRAK CIANJUR 

SD Salahuni and SD Wargasari 6/2/2008 7/5/2008 2   NA 

 Disseminantion of NAD's Community Base Solid 
Waste Program 

Jakarta 6/3/2008 6/9/2008 7 630 40.80% 

 Pelatihan Komunikasi Perubahan Perilaku Kader 
Posyandu Desa Cinagara Bogor 

Cinagara Village 6/4/2008 6/6/2008 3 25 60.00% 

 Jambore Konservasi TNGL 2008 Bukit Lawang-Bohorok 6/4/2008 6/9/2008     NA 
 Kampanye tematik CTS dan Penghijauan dengan 

media gamelan dan drama kontemporer di 
Curungrejo, Kab Malang 

Balai desa Curungrejo 6/4/2008 6/4/2008 1 161 71.40% 

 Hand Over Master Meter System to Community 
Based Organization Panah Hijau 

Kelurahan Labuhan Deli Kecamatan Medan 
Marelan 

6/5/2008 6/6/2008 2 80 81.20% 

 Kampanye tematik pengelolahan air bersih layak 
minum dan sampah, SD Dinoyo III dan I, kota 
malang 

SD Dinoyo III dan I 6/5/2008 6/14/2008 2 64 42.20% 

  Kemah Bersama ” Alam adalah sahabat siswa”,  7 
SD di Kota/Kab Malang dan Kab Pasuruan 

Kaliandra 6/7/2008 6/8/2008 2 76 48.70% 

   Data Cut Jantho 6/8/2008 8/3/2008 60 35 17.10% 
 QR13/SL Siklus IV Desa Fajar dan Rentang, 

Kecmatan Sampoiniet, Kab. Aceh Jaya 
Fajar dan Rentang, Kec. Sampoiniet- Aceh 
Jaya 

6/9/2008 8/31/2008 81   NA 

 QR13/SL Siklus IV Desa Padang, Kec. Setia Bakti, 
Kab. Aceh Jaya 

Desa Padang 6/9/2008 8/31/2008 81   NA 

 LANJUTAN CGH SCHOOL TAMANSARI Spesific 
issue: Pegeloaan Daur Ulang Sampah 

Tamansari 6/9/2008 7/18/2008   210 NA 

 Penguatan Kapasitas Forum dalam Pengelolaan 
Kawasan Sumber Air Masyarakat 

Medan 6/9/2008 6/9/2008 1   NA 
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 SEKOLAH LAPANG KEBUN CAMPUR (FS-
AGROFORESTRY):  Pengkajian Pola Tani Kebun 
Campur  Dalam Upaya Melindungi Daerah 
Tangkapan Air  Kawasan DAS Deli, Kecamatan 
Sibolangit, Deli Serdang (Desa Batu Layang dan 
Desa Rumah Sumbul) 

  6/9/2008 9/9/2008     NA 

 Sekolah Lapangan Oleh Warga untuk Pengelolaan 
Daerah Aliran Sungai di Daerah Tangkapan Air 
(DTA) Cigulung Sub-DAS Cikapundung, Kabupaten 
Bandung Barat 

Village Office Meeting Room in Desa Cibogo, 
Langensari, and Pagerwangi 

6/10/2008 7/3/2008 24 75 56.00% 

 QR12/Workshop Pembentukan forum perlindungan 
sumber air mount Buleun 

Desa Teladan 6/10/2008 6/16/2008 7 42 11.90% 

 PES TRAINING sebagai model pengembangan 
alternatif pembiayaan untuk konservasi secara 
terpadu dan berkelanjutan  

Cisarua, West Java 6/10/2008 6/12/2008 2 37 21.60% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Pandanrejo, Batu (Tindak Lanjut ToT) 

Balai Desa Pandanrejo, kota Batu 6/11/2008 6/11/2008 1 52 98.10% 

 Kampanye tematik CTS, PoU, pengelolaan Sampah 
dan penghijauan, desa Temas Kota Batu. 

Rumah warga 6/11/2008 7/6/2008 1 452 61.90% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Temas, Batu (Tindak Lanjut ToT) 

Balai Desa kelurahan Temas kota Batu 6/12/2008 6/12/2008 1 54 53.70% 

 PEMBIBITAN DI DESA SAMPE RAYA  
KECAMATAN BOHOROK, KABUPATEN 
LANGKAT 

DEsa Sampe Raya, Kecamatan Bohorok, 
Kabupaten Bohorok 

6/12/2008 9/30/2008 32 15 66.70% 

 Seminar Sehari Subsidi Silang Penyelamatan Hutan 
Karo 

Hotel Sibayak Internasional, Berastagi 6/12/2008 6/18/2008 7 78 10.30% 

 Workshop Pengembangan Peraturan Desa 
Perlindungan Daerah Sekitar Mata Air dan 
Pengelolaan Air Berbasis Masyarakat 

Desa Argosari 6/14/2008 6/15/2008 3 45 26.70% 

 Seminar Potensi Konflik dalam pemekaran PDAM 
dan Lomba Karya Tulis Lingkungan 

Universitas Kebangsaan 6/14/2008 7/22/2008 3   NA 

 Serial FGDs and Socialization for community based 
sanitation system development in Kemiri Village 

Dusun Mrasih Desa Kemiri Kecamatan Pacet 
Kabupaten Mojokerto 

6/15/2008 9/30/2008 90   NA 
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 Pelatihan untuk Tim ACiL (Anak Cinta Lingkungan) 
dari MI Al Falah (Jakarta Pusat), MI Al Mamuriyah 
(Jakarta Pusat) & MI Al Ifadah (Jakarta Utara) 

Jakarta 6/15/2008 9/30/2008 12 80 51.20% 

 Lomba lukis pada kaleng bekas dan pentas seni siwa 
SD Tulungrejo III, Kota Batu.  

SD Tulungrejo III 6/16/2008 7/28/2008 2 450 72.20% 

 Training Management Information System  (MIS) 
and Geografi Information System (GIS) For PDAM 
Tirta Nauli Kota Sibolga 

PDAM Tirta Nauli Kota Sibolga 6/16/2008 6/19/2008 4 18 33.30% 

 PELATIHAN PEMANDU DESA KONSERVASI  
KAWASAN SUB DAS LAU PETANI, 
KECAMATAN SIBOLANGIT  KABUPATEN DELI 
DSERDANG ”Mari Bergerak Bersama Menuju 
Kawasan Yang Indah, Hijau Bersih dan Sehat”  

  6/17/2008 6/20/2008 4   NA 

 Training on Water Source Protection for PDAM 
Kab. Malang 

PDAM Kab. Malang hall 6/17/2008 6/19/2008 3 34 2.90% 

 Campaign hand washing with soap support small 
grant number G-5300-200-40 Lestari 

Bener Distrik Yogyakarta city 6/17/2008 6/17/2008 0.5 32 56.20% 

 West Java Gender Workshop Hotel Cianjur-Cianjur 6/18/2008 6/20/2008 3 44 34.10% 
 Pemasangan Plang Perlindungan Krueng Kalok   di 

Kawasan Kapeusak ( Implementasi  Rencana Aksi 
Forsaka)  

Kapesak-Jantho 6/19/2008 6/25/2008 7 6 NA 

 Refresh Komunikasi Kesehatan “Masyarakat Bersih, 
Hijau, Sehat”, Kelurahan Sei Mati 

Medan 6/20/2008 6/28/2008 9 33 97.00% 

 Refresh Komunikasi Kesehatan “Masyarakat Bersih, 
Hijau, Sehat”, Kelurahan Aur 

Medan 6/20/2008 6/28/2008 9 27 96.30% 

 Refresh Komunikasi Kesehatan “Masyarakat Bersih, 
Hijau, Sehat”, Kelurahan Kampung Baru and 
Hamdan Villages 

Medan 6/20/2008 6/28/2008 9 36 97.20% 

 Kampanye tematik (CTS, PoU, pengelolaan sampah, 
penghijauan), dusun Junggo desa Tulungrejo kota 
Batu. 

Rumah warga 6/22/2008 7/5/2008 5 86 93.00% 

 QR 14/ Rehabilitasi Lahan Tidur di Desa Naga 
Umbang (ditunda) 

Desa Naga Umbang 6/23/2008 7/23/2008 30   NA 
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 Persiapan Temu Lapangan Kelompok Masyarakat 
dan Para Pihak Tingkat Kabupaten Subang 

Balai Musyawarah Desa 6/23/2008 7/31/2008 24 51 72.50% 

 Kampanye Tematik Penghijauan dan Pengelolahan 
Air Bersih Layak Minum SD Bareng 2, Kota Malang 

SD Bareng 2 6/23/2008 7/12/2008 1 22 63.60% 

 Penguatan Kapasitas Forum-Forum Aceh Besar di 
Medan ( Lesson Learn) 

Medan 6/24/2008 6/29/2008 6 30 23.30% 

 Kampanye tematik “Panggung Boneka” pengolahan 
sampah dan penghijauan SD Dayurejo IV, Kab 
Pasuruan 

SD Dayurejo IV 6/24/2008 6/24/2008 1 172 44.80% 

 Training Basics Planning of Water Supply System 
PDAM Tirtanadi kota Medan 

Meeting Room at WTP Sunggal PDAM 
Tirtanadi Medan 

6/24/2008 6/26/2008 3 23 21.70% 

 OJT VII Water Quality Monitoring for DAS/SUB 
DAS Krueng Aceh 

ESP TEAM 6/26/2008 6/26/2008 1 7 0.00% 

 Workshop Pengelolaan Hutan Bersama Masyarakat 
( PHBM ) 

Desa Benjor  6/28/2008 6/28/2008 1 33 21.20% 

 DUKUNGAN RENCANA TINDAK LANJUT SLA-
MEKAR TANI  DI DESA TIMBANG LAWAN 
KECAMATAN BOHOROK KABUPATEN 
LANGKAT 

Desa Timbang Lawan Kecamatan Bohorok 
Kabupaten Langkat 

6/28/2008 8/31/2008 65 20 55.00% 

 OJT VII Water Quality Monitoring for Community 
System Water Supply in Lhoong and Nusa 

ESP TEAM 6/28/2008 6/28/2008   5 0.00% 

 Gelar Prestasi dan Gebyar Seni “Pola Hidup Bersih 
danSehat” 

SD Dinoyo I 6/28/2008 6/28/2008 1 205 49.30% 

 kampanye tematik  daur ulang sampah kering dan 
PoU, kelurahan Dinoyo, kota malang 

Rumah warga 6/29/2008 7/4/2008 1 61 100.00% 

 Lokakarya teknis pengelolaan kawasan Pusat Informasi Konservasi Sambak (PIK) 6/29/2008 6/29/2008   54 18.50% 
 OJT VII Water Quality Monitoring for Community 

System Water Supply in Desa Lampuuk, Jruek Balee 
and Saree 

ESP TEAM 6/30/2008 6/30/2008 1 7 0.00% 

 Training For Soti, Bolong Cadre Posyandu Pondok Tingal Hotel Magelang 7/1/2008 7/2/2008 2 24 75.00% 
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 PERSIAPAN KELOMPOK UNTUK SEKOLAH 
LAPANGAN  DALAM MENDORONG 
PEGELOLAAN  KAWASAN SUB DAS LAU 
BIANG DAN PERTANIAN EKOLOGIS  DI HULU 
DAS WAMPU (EKOSISTEM TAHURA)  Kabupaten 
KARO, SUMATERA UTARA. 

desa penampen 7/1/2008 8/25/2008   20 20.00% 

 Mendorong Rencana Kerja dan Aksi Jaringan dalam 
Pengembangan dan Pengelolaan Kawasan di Lau 
Biang 

Kecamatan Barus Jahe, Kabupaten Karo 7/1/2008 9/30/2008   16 18.80% 

 TNGHS Cooridor action plan Purwabakti - Dusun Garehong 7/1/2008 7/13/2008     NA 
 Perpulungan Kuta-Kuta Mendorong Forum 

Masyarakat Serta Rencana Kerja Bersama  di 
Kawasan Sibolangit 

Sibolangit 7/1/2008 9/22/2008     NA 

 SCOPE OF WORK SEKOLAH LAPANGAN 
(PENGEMBANGAN KELOMPOK) DI SUB DAS 
BOHOROK, DUSUN BANDAR MERIAH DESA 
SAMPERAYA, KECAMATAN BOHOROK, 
KABUPATEN LANGKAT 

Dusun Bandar Meriah, Kec Bohorok, Kab. 
Langkat 

7/1/2008 9/30/2008 92 41 73.20% 

 Sosialisasi Pengembangan Corporate Plan PDAM 
Kota Yogyakarta, dan Pembahasan Corporate Plan 
Terdahulu  

Ruang rapat PDAM kota Yogyakarta 7/1/2008 7/1/2008 1 12 0.00% 

 SOP Development of PDAM Kabupaten 
Temanggung (Under Purchase Order, PO-110, 
Sekolah Tinggi Teknik Lingkungan "Yayasan 
Lingkungan Hidup" Yogyakarta 

PDAM Kabupaten Temanggung Office 7/1/2008 11/28/200
8 

  15 33.30% 

 Kemah bersama "Alam adalah Sahabat Manusia", 4 
SD di kota Batu 

Kaliandra, Kab Pasuruan 7/2/2008 7/3/2008 2 35 54.30% 

 Workshop Imbal Jasa Lingkungan sebagai Inovasi 
Program Perlindungan Sumber Air 

Ruang Rapat Bappeda Jawa Tengah Jalan 
Pemuda Semarang 

7/2/2008 7/24/2008 23 53 22.60% 

 FGD Penyusunan Corporate Plan PDAM Kota 
Yogyakarta, Penetapan Visi dan Misi, Pengenalan 
SWOT Analisis 

Ruang Rapat Bagian Perencanaan PDAM Kota 
Yogyakarta 

7/2/2008 7/2/2008 1 12 0.00% 
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 Media Discussion and Photo Exibition Kampung Jetis Harjo, Code Utara, Kota 
Yogyakarta 

7/3/2008 7/7/2008 5 223 54.70% 

 Radio Talkshow Upaya Perlindungan Sumber Air 
Melalui Imbal Jasa Lingkungan 

Radio Gemilang FM, Muntilan, Kabupaten 
Magelang 

7/3/2008 7/17/2008 15 10 10.00% 

 Follow-up actions Health hygiene issue in Aur and 
Jati Villages 

Aur and Jati, Medan 7/4/2008 7/31/2008   773 85.90% 

 Follow-up actions Health Hygiene issue in Sei Mati 
and Sukaraja Villages 

Se Mati and Sukaraja Villages, Medan 7/4/2008 7/31/2008 27 375 70.90% 

 Follow-up actions Health hygiene issue in Aur and 
Jati Villages 

Se Mati and Sukaraja Villages, Medan 7/4/2008 7/31/2008 27   NA 

 Follow-up actions Health hygiene issue in Aur and 
Jati Villages 

Aur and Jati, Medan 7/4/2008 7/31/2008     NA 

 Follow-up actions Health Hygiene issue in Kampung 
Baru and Hamdan Villages 

Kampung Baru and Hamdan Villages, Medan 7/4/2008 7/31/2008 26 255 71.80% 

 Follow-up actions Health hygiene issue in Aur and 
Jati Villages 

Aur and Jati, Medan 7/4/2008 7/31/2008     NA 

 Follow-up actions Health Hygiene issue in Kampung 
Baru and Hamdan Villages 

Kampung Baru and Hamdan Villages, Medan 7/4/2008 7/31/2008 26   NA 

 Monitoring dan implementasi Program Sampah 
Berbasis masyarakat Calang 

Calang, Aceh Jaya 7/6/2008 8/31/2008 54 45 100.00% 

 Festival Rakyat – Kampung Hijau, Bersih dan Sehat, 
Dayurejo, Kab Pasuruan 

SD Dayurejo IV 7/6/2008 7/6/2008 1 400 38.50% 

 Basic Design Workshop Medium-sized hotels and ESP offices 7/7/2008 8/29/2008 3   NA 
 USAID ESP East Java Documentary Film Lamongan, Surabaya, Malang Raya 7/7/2008 8/29/2008 40   NA 
 round-table discussions (NGO] under MMC#13: 

Conservation of Water Resource, Telaah kondisi 
air baku Jawa Barat 

K3A Secretariat 7/8/2008 7/8/2008 1 35 28.60% 

 PELATIHAN PENGUATAN APARATUR 
PEMERINTAHAN DESA DAN KELOMPOK SL/SLA 
UNTUK PEYUSUNAN PERATURAN DESA 
(PERDES) DI KAWASAN LAU BIANG 

Kantor Camat, Kecamatan Barus Haje, 
Kabupaten Karo 

7/9/2008 7/10/2008 2 25 4.00% 
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 WORKSHOP MEDIASI PENGEMBANGAN 
KERJASAMA ANTAR PIHAK UNTUK 
KONSERVASI DAN RESTORASI KAWASAN 
HUTAN PENDUKUNG SUMBER AIR BAKU 
PDAM DAN HIPPAM 

Hotel Trio Indah, Malang 7/9/2008 7/10/2008 2 23 17.40% 

 STUDI BANDING MESIN PEMBERSIH DAN 
PENCACAH PLASTIK ERSILNALSAL  KE MEDAN.  

Medan 7/9/2008 7/9/2008 1 4 0.00% 

 MENDUKUNG PENYUSUNAN DRAFT 
KEBIJAKAN LOKAL  DI DESA DOULU, KEC. 
BERASTAGI, KAB. KARO.   

  7/9/2008 9/24/2008 78   NA 

 [DELETE] Media Gathering on MMC#13: 
Conservation of Water Resources 

Yehezkiel hotel, Jl Surapati Bandung 7/10/2008 7/10/2008 1   NA 

 Media Gathering on MMC#13: Conservation of 
Water Resources 

Yehezkiel hotel, Jl Surapati Bandung 7/10/2008 7/10/2008 1 50 30.00% 

 MONITORING DAN IMPLEMENTASI PELIBATAN 
MURID SEKOLAH UNTUK MENDUKUNG 
PROGRAM BERSIH, HIJAU DAN SEHAT 

Lhoong, Aceh Besar 7/10/2008 8/31/2008 40 311 67.80% 

 Pengelolaan Kebun Bibit Desa dan Kelembangaan 
Forum Masyarakat dalam Pengembangan Sekolah 
Lapangan 

Merbabu Mountain 7/10/2008 9/30/2008     NA 

 Training and Support sample survey to identify 
PDAM Customer Satisfaction in Kabupaten Gresik 

PDAM Kabupaten Gresik 7/11/2008 7/25/2008 14 25 16.00% 

 PELATIHAN KEPEMIMPINAN DAN KONFLIK 
RESOLUSI BAGI PENGURUS PAGUYUBAN 
KELOMPOK TANI TAHURA ALAM LESTARI 
PASURUAN 

Wisma  Pasuruan 7/11/2008 7/12/2008 2 34 2.90% 

 Kampanye tematik “Kentrungan” Pengolahan 
Sampah Dan Cuci Tangan Pakai Sabun”, Desa 
Jatirejoyoso Kepanjen, Kabupaten Malang 

Balai desa 7/11/2008 7/11/2008 1 120 80.80% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Kelurahan Kepanjen, Kabupaten Malang (Tindak 
Lanjut ToT) 

Balai desa kelurahan Kepanjen 7/12/2008 7/12/2008 1 51 49.00% 
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 Stage 2, Technical School PDAM ( Basic and 
Advance Technical Training )I 

Jantho 7/13/2008 7/18/2008 6 40 25.00% 

 Pelatihan Pengelolaan Sampah Berbasis Masyarakat 
di Desa Punten, Batu 

Balai Desa Punten, kota Batu 7/14/2008 7/14/2008 1 42 57.10% 

 Pendampingan Kegiatan Kader Posyandu Soti dan 
Bolong 

Site Soti and Site Bolong 7/14/2008 8/29/2008 12 718 90.80% 

 “ KAMPUNGKU BERSIH, HIJAU DAN SEHAT” Tamansari RW 15 7/14/2008 8/31/2008   20 NA 
 Kampanye CTS dan sanitasi Kampung Cibeling Desa 

Cinagara Kec. Caringin Kab. Bogor 
Cibeling 7/14/2008 8/15/2008 30 260 76.90% 

 Survey dileniasi dan pemetaan sumber air dan 
kawasan tangkapan sumber air baku PDAM 
kabupaten Malang 

Spring location and ESP office 7/14/2008 7/23/2008 3 9 22.20% 

 MMC#13 - Optimalisasi Peran Stakeholders Dalam 
Pengelolaan Sungai Deli 

Garuda Plaza Hotel Medan 7/14/2008 7/21/2008 8 67 80.60% 

 Implementasi Master Meter di Kampung Gabudan, 
Kelurahan Joyosuran, Kecamatan Pasar Kliwon, 
Surakarta (Under Purchase Order, PO-112, P3M 
Akademi Teknik Tirta Wiyata Magelang) 

Kampung Gabudan, Kelurahan Joyosuran, 
Kecamatan Pasar Kliwon, Surakarta 

7/14/2008 12/5/2008   27 0.00% 

 Orientasi Program Pengurangan Sampah di 3 
Sekolah Dasar (SDN Ngargomulyo, SD Karnisius 
Prontakan, SD Madrasah Islamiyah Gupi) 

(SDN Ngargomulyo, SD Karnisius Prontakan, 
SD Madrasah Islamiyah Gupi) 

7/15/2008 7/24/2008 2 8 25.00% 

 Radio and TV Talkshow on MMC#13:Conservation 
of Water Resources 

Rase, RRI, Klite, Antasalam, MQTV 7/15/2008 7/29/2008 15 14 28.60% 

 Development of local policy at village level in 
natural resources management in Ngargomulyo 
Village 

Ngargomulyo Village 7/15/2008 9/26/2008     NA 

 Ground Check Perlindungan Mata Air dan Insiatif 
Pembayaran Jasa Lingkungan 

Medan dan Sibolangit 7/15/2008 7/17/2008 3   NA 

 Training on Development of Community Action 
Plan Using ESP Field School Approach for Urban 
Areas 

Bintaro Lama & Pulo Kandang 7/15/2008 9/30/2008 35   NA 
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 Orientasi Program Pengurangan Sampah di 4 
Sekolah Dasar (SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

(SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

7/16/2008 7/16/2008 1 43 60.50% 

 Media Visit : Jaga Sumber Cai Urang !! CIkareo Kab Bandung Barat 7/16/2008 7/16/2008 1 30 36.70% 
 Sanitation Strategic Planning serial  FGD ESP Office Surabaya 7/17/2008 7/17/2008 1 23 30.40% 
 Kampanye Pengurangan Sampah Plastik RW XVII 

Gading 
RW XVII Gading 7/18/2008 7/18/2008 1 37 97.30% 

 KAJIAN BIODIVERSITY UNTUK 
KEBERLANJUTAN PERIKEHIDUPAN 
MASYARAKAT DI KAWASAN SIBOLANGIT 

Bumi Perkemahan Sibolangit 7/18/2008 7/22/2008     NA 

 Orientasi Program Pengurangan Sampah di 3 
Sekolah Dasar (SDN Gondolayu, SDN 
Purwodiningratan 2, SDN Cokrokusuman) 

(SDN Gondolayu, SDN Purwodiningratan 2, 
SDN Cokrokusuman) 

7/18/2008 7/21/2008 4 6 16.70% 

 Dukungan fasilitasi praktek lapangan TOT Fasilitor 
Desa Konservasi Bagi UPT Dephut 

Cipayung Bogor, Pasir Buncir Bogor dan 
Tapos Bgor 

7/20/2008 7/26/2008     NA 

 Sanitation Strategic Planning Final Workshop Pemerintah Kota Surabaya 7/21/2008 7/21/2008 1   NA 
 Penyediaan dan Pemasangan Fasilitas Kesehatan dan 

Kebersihan di 11 Sekolah  
11 SD CGH schools 7/21/2008 8/9/2008 20   NA 

 Kampanye Pasukan Konservasi Cilik SDN Sumberrejo II 7/21/2008 9/9/2008 51 25 60.00% 
 Pelatihan Kebersihan dan Kesehatan pada kader 

kebersihan dan kesehatan 
Desa Timbang Lawang, Kecamatan Bohorok, 
Kabupaten Langkat 

7/21/2008 7/28/2008 8 43 95.30% 

 Workshop "Pengenalan Analisis Gender" ESP Jawa 
Timur 

Royal Orchid Garden Hotel 7/21/2008 7/22/2008 2   NA 

 Aceh gender workshop Sabang 7/22/2008 7/25/2008 4 22 22.70% 
 Column by Expert during MMC #13 on 

COnservation of water resources 
Pikiran Rakyat and Tadjuk 7/22/2008 7/31/2008 10 7 28.60% 

 Pelatihan Rencana Pengembangan Pembelajaran 
(RPP) Sekolah Bersih, Hijau dan Sehat pada guru-
guru di MTs Negeri Bohorok - Langkat 

MTs Negeri Bohorok - Langkat 7/22/2008 7/28/2008 7 32 62.50% 

 Pelatihan Kebersihan dan Kesehatan pada kader 
kebersihan dan kesehatan di Desa Sampe Raya - 
Bohorok 

Desa Sampe Raya - Bohorok 7/22/2008 7/28/2008 7 25 96.00% 

   Cianjur, West Java 7/22/2008 7/26/2008 40 60 10.00% 
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 Lokakarya Perencanaan Peningkatan Sarana Air 
Limbah dan Air Bersih, Sekolah Dasar Negeri 
Kaponan, Desa Kaponan, Kecamatan Pakis, 
Kabupaten Magelang 

Ruang Guru - SDN Kaponan, Magelang 7/24/2008 7/24/2008 1 16 25.00% 

 Kampanye tematik "pembentukan kampung CGH: 
Pertemuan warga, gotong royong dan mural art". 

Rumah warga RW 03 dan 04 7/27/2008 8/2/2008 7 87 5.70% 

 Sarasehan Pesantren untuk konservasi TNGGP PILI Bogor 7/28/2008 7/28/2008 1   NA 
 Pelatihan Sistem Informasi Pohon dan Topografi 

(SIPTOP) di Kawasan Perlindungan Mata Air Milik 
PDAM Kabupaten Malang 

PDAM Kab. Malang 7/28/2008 7/31/2008 3 7 0.00% 

 FGD Penyusunan Corporate Plan PDAM Kota 
Yogyakarta, SWOT analisis - Identifikasi Aspek 
Internal dan Eksternal, Penentuan Strategi Umum 
Perusahaan 

Ruang Rapat PDAM Kota Yogyakarta 7/28/2008 7/29/2008 2 12 0.00% 

 Pertemuan Pembelajaran dan Penerapan Aksi Di 
Lapangan Peningkatan Sarana Air Limbah dan Air 
Bersih, Sekolah Dasar Negeri Kaponan, Desa 
Kaponan, Kecamatan Pakis, Kabupaten Magelang 

SDN Kaponan, Magelang 7/29/2008 9/12/2008 14 25 36.00% 

 “Biarkan Mereka Bebas Berekspresi, karena mereka 
punya potensi dan keunikan yang akan membuat kita 
takjub” 

Kota Medan 7/29/2008 8/2/2008 5   NA 

 FGD Penyusunan Corporate Plan PDAM Kabupaten 
Temanggung, penyusunan proyeksi keuangan dan 
pembahasan alternatif pembiayaan  

Ruang Pertemuan PDAM Kabupaten 
Temanggung 

7/31/2008 7/31/2008 1 9 0.00% 

 Sekolah lapangan thematic perlindungan sumber air 
baku PDAM Jenglong 

Pelus, Jenglong Desa Duwet dan Sumber 
Kajar Kec Kepanjen Kabupaten Malang 

8/1/2008 9/30/2008 45   NA 

 STUDY PETANI DALAM RANGKA KONSERVASI 
LAHAN DAN AIR PADA TANAMAN SAYURAN 
DATARAN TINGGI 

Taji Village, Jabung Kab Malang 8/1/2008 9/30/2008 30   NA 

 STUDY PETANI DALAM RANGKA KONSERVASI 
LAHAN DAN AIR PADA TANAMAN SAYURAN 
DATARAN TINGGI 

Tulung Rejo,  Kota Batu 8/1/2008 9/30/2008 30   NA 
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 Sekolah lapangan thematic perlindungan sumber air 
baku PDAM Sumber Kajar 

Desa Jatisari, Kec Pakisaji, Kabupaten Malang 8/1/2008 9/30/2008 45   NA 

 FFS Hemat Air Desa Kelnsari, Sukabumi, West Java 8/1/2008 8/31/2008 31   NA 
 SEKOLAH LAPANGAN   DI SUB DAS 

BOHOROK, DESA TIMBANG LAWAN 
KECAMATAN BOHOROK, KABUPATEN 
LANGKAT 

Dusun VII & VIII, desa Timbang Lawan 8/1/2008 9/25/2008 90 20 95.00% 

 Lokakarya Perencanaan Pengurangan Sampah di 4 
Sekolah Dasar (SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

(SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

8/2/2008 8/7/2008 4 81 60.50% 

 Curungrejo Health  Festival “Clean,Green, and 
Hygiene” 

Desa Boro 8/3/2008 8/3/2008 1 600 71.20% 

 Penyusunan Kesepakatan Pengelolaan Lahan 
(MoU)/Perdes 

  8/4/2008 8/7/2008     NA 

 Raster database preparation and map production 
for CSS PDAM Pasuruan municipality 

ESP Malang office 8/4/2008 8/8/2008 5 4 0.00% 

 Suporting for WSM Plan Batukarut and Desa 
Konservasi, Sukabumi 

Sukabumi 8/4/2008 8/31/2008 30   NA 

 TEMU LAPANGAN (FIELD DAY) HASIL 
SEKOLAH LAPANGAN (SL) PENGELOLAAN 
DAERAH ALIRAN AIR  SUB-SUB-DAS 
CIGULUNG 

Desa Cibogo 8/4/2008 8/20/2008 9 375 42.70% 

 Pengembangan Peraturan Desa Perlindungan Mata 
Air dan Pengelolaan Air Berbasis Masyarakat 

Desa Benjor,KecamatanTumpang ,Kabupaten 
Malang 

8/5/2008 8/7/2008 2 35 22.90% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Desa Jatirejoyoso, Kabupaten Malang (Tindak 
Lanjut ToT) 

Balai Desa Jatirejoyoso 8/5/2008 8/5/2008 1 53 79.20% 

 Workshop for evaluation Micro DAS model Magelang 8/5/2008 8/8/2008 3   NA 
 Workshop on Evaluation of Sub-Watershed 

Management at Kabupaten Magelang 
Sambak Village, Kec. Kajoran, Kab. Magelang 8/5/2008 8/6/2008 2 125 56.80% 

 Lokakarya Perencanaan Pengurangan Sampah di 3 
Sekolah Dasar (SDN Ngargomulyo, SD Karnisius, 
SD Madrasah Islamiyah Gupi) 

(SDN Ngargomulyo, SD Karnisius, SD 
Madrasah Islamiyah Gupi) 

8/6/2008 8/11/2008 3 35 40.00% 
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 Orientasi Program - Pengurangan Sampah di 2 
Sekolah Dasar (SDN Kaponan, SDN Gondang Sari 
I) 

(SDN Kaponan, SDN Gondang Sari I) 8/6/2008 8/6/2008 1 18 44.40% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Desa Curung Rejo, Kabupaten Malang (Tindak 
Lanjut ToT) 

Balai Desa Curung Rejo Kabupaten Malang 8/6/2008 8/6/2008 1 60 91.70% 

 Perumusan Draft Perencanaan Wilayah (WSM Plan) 
Wilayah Sub DAS Ambang-Lesti 

Kecamatan Tumpang 8/6/2008 8/6/2008 1 57 5.30% 

 Expo/Pameran Produk UKM Hasil PEngolahan 
Sampah Berbasis Masyarakat 

Jogja Expo Center (JEC) dan Mal Malioboro, 
Kota Yogyakarta 

8/7/2008 8/20/2008 14 500 70.00% 

 Community & school visit on conservation of water 
resources 

PDAM intake & other water resources 8/8/2008 8/20/2008 12 52 34.60% 

 Malam Merah Putih Untuk Hijau Kantor Gubernur Sumatera Utara 8/8/2008 8/21/2008 14   NA 
 National Workshop of ESP Field Assistants Hotel Laras Asri - Salatiga 8/10/2008 8/14/2008 3   NA 
 Hand washing with soap and sanitation campaign 

through posyandu activity in Langensari 
Desa Langensari 8/11/2008 8/31/2008 20 150 NA 

 Pembelajaran dan Penerapan Aksi Rintisan - 
Pengurangan Sampah di 4 Sekolah Dasar (SDN 
Sutopati 2, SDN Sambak, SDN Salaman 2, SDN 
Menoreh) 

(SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

8/12/2008 8/20/2008 4 143 59.40% 

 Training Uprating Water Treatment Plant PDAM 
kota Binjai 

Pemko Binjai and Water Treatment Plant 
Marcapada kota Binjai 

8/12/2008 8/14/2008 3 26 19.20% 

 Advance Training Management Information System  
(MIS) and Geografi Information System (GIS) 
Aplication for PDAM Tirta Nauli Kota Sibolga Fase 
II 

PDAM Tirta Nauli Kota Sibolga 8/12/2008 8/14/2008 4 7 0.00% 

 Talk-show media discussion and Field Trip Green Radio 89.2 FM Jakarta and Batukarut, 
Sukabumi 

8/13/2008 8/31/2008 2   NA 

 Pengembangan Data dasar tingkat kelompok dalam 
rangka Payment for Environmental Services (PES) 
PKTT Alam Lestari Pasuruan  

PKTT Jatiarjo 8/13/2008 8/20/2008 8   NA 
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 Lokakarya Perencanaan - Pengurangan Sampah di 3 
Sekolah Dasar (SDN Gondolayu, SDN 
Purwodiningratan, SDN CokrokusumanI) 

(SDN Gondolayu, SDN Purwodiningratan, 
SDN Cokrokusuman) 

8/14/2008 8/16/2008 3 55 50.90% 

 Workshop Media Liputan Mendalam Isu Konservasi 
Sumber Air 

Hotel Ning Tidar, Magelang 8/14/2008 8/30/2008 17 25 20.00% 

 Lokakarya Perencanaan - Pengurangan Sampah di 2 
Sekolah Dasar (SDN Kaponan, SDN Gondang Sari) 

(SDN Kaponan, SDN Gondang Sari) 8/15/2008 8/16/2008 2 45 31.10% 

 WORKSHOP KAJIAN RENSTRA DAN 
PENGEMBANGAN DRAFT DOKUMEN 
KERJASAMA ANTARPIHAK  UNTUK 
KONSERVASI DAN RESTORASI KAWASAN 
HUTAN PENDUKUNG SUMBER AIR BAKU 
PDAM DAN HIPPAM 

Malang 8/15/2008 8/16/2008 2 8 25.00% 

 Customer Satisfaction Survey for PDAM Kota 
Pasuruan 

Kota Pasuruan 8/15/2008 9/25/2008   50 44.00% 

 Features & Radio Talkshow Program Mengenai 
Komitmen Para Pihak dalam Perlindungan Kawasan 
Sumber Air Baku 

Studio Malang News Channel 8/15/2008 9/26/2008 40   NA 

 Health Festifal dan Lomba RW Bersih Hijau dan 
Sehat desa Pandanrejo. 

Desa Pandarejo 8/16/2008 8/23/2008 7 525 72.40% 

 ToT of Community Led Total Sanitation  Pelabuhan Ratu Sukabumi 8/18/2008 8/24/2008 6   NA 
 Menyorot Komitmen Para Pihak dalam Perlindungan 

Kawasan Sumber Air Baku 
Hotel Trio, Malang, PDAM intake & others 
water resources 

8/18/2008 8/29/2008 12 62 16.10% 

 Pemanfaatan Limbah Ternak Menjadi Biogas Desa Dayurejo, Prigen 8/18/2008 9/9/2008 23 28 42.90% 
 Pelatihan Pembibitan Tanaman Multifungsi Desa Cendono 8/18/2008 9/19/2008 27 25 44.00% 
 Gerakan Perlindungan Mata Air Desa Tambaksari 8/18/2008 9/19/2008 22 25 32.00% 
 Kampanye tematik “pola hidup bersih dan sehat” di 

3 SD di kota Batu dan 2 SD di kota Malang. 
SD Dinoyo 1, SD Mergosono 5, SD 
Pandarejo 1 dan 2, SD Temas 2 

8/18/2008 8/22/2008 3 493 49.90% 

 Festival Kesehatan – Membentuk kampung Clean 
Green and Hygiene di desa Temas, kota Batu 

RW 1, desa Temas 8/18/2008 8/18/2008 1 650 65.40% 

 Pemanfaatan Limbah Ternak Menjadi Biogas Desa Dayurejo, Prigen 8/18/2008 9/9/2008 27 28 42.90% 
 Pelatihan Pembibitan Tanaman Multifungsi Desa Cendono 8/18/2008 9/19/2008 27 25 44.00% 
 Gerakan Perlindungan Mata Air Desa Tambaksari 8/18/2008 9/19/2008 22 25 32.00% 
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 Pembelajaran dan Penerapan Aksi Rintisan - 
Pengurangan Sampah di 3 Sekolah Dasar (SDN 
Gondolayu, SDN Purwodiningratan, SDN Jetis I) 

(SDN Gondolayu, SDN Purwodiningratan, 
SDN Jetis I) 

8/19/2008 8/21/2008 3 90 47.80% 

 Community Based Water Supply Training Karya Maju village, Tanjung Pura sub-district, 
Langkat regency 

8/20/2008 8/22/2008 3 40 92.50% 

 Penyusunan Perdes desa Jalin Desa jalin Jantho 8/20/2008 9/20/2008 40   NA 
 RAPAT KOORDINASI PENGELOLAAN 

KAWASAN WISATA ALAM BUKIT LAWANG 
KAWASAN DAS WAMPU, KECAMATAN 
BOHOROK, KABUPATEN LANGKAT 

Aula Visitor Centre SPTN V Wilayah 
Bohorok, Bukit Lawang 

8/20/2008 8/20/2008 1 22 27.30% 

 Kolaborasi dialog antara petani pemandu dengan 
lingkup dinas terkait di Kabupaten Malang  

Malang 8/20/2008 8/21/2008 2 10 0.00% 

 Festival Persahabatan Anak Cinta Lingkungan 
Support small grant number G-5300-200-41 
Yayasan GPL Hijau 

SDN Cokrokusuman 8/20/2008 8/20/2008 1 383 39.20% 

 Penyusunan Perdes desa aweek Desa Aweek kec.kota Jantho,Kab Aceh Besar 8/21/2008 9/21/2008 40   NA 
 Kunjungan US Staffdel ke Program USAID 

Environmental Services Program (ESP) di Surabaya 
dan Malang 

RW 06 Kelurahan Wonokromo  SD Yapindo 
Surabaya  Septic Tank Communal Kel. 
Curungrejo Kepanjen  Arboretrum, Taman 
Hutan Raya R. Soerjo Sumber Brantas  Land 
rehabilitation Tulungrejo,  

8/21/2008 8/22/2008 2 50 NA 

 Pembelajaran dan Penerapan Aksi Rintisan - 
Pengurangan Sampah di 2 Sekolah Dasar (SDN 
Kaponan, SDN Gondang Sari) 

(SDN Kaponan, SDN Gondang Sari) 8/22/2008 8/23/2008 2 78 43.60% 

 PELATIHAN PEMBEKALAN TEKNIS BAGI CO 
DAN PETUGAS LAPANGAN KEGIATAN 
KONSERVASI DAS HULU DI PROPINSI JAWA 
BARAT 

Ciwidey - Bandung 8/22/2008 8/24/2008 3 26 23.10% 

 Training for Trainers for Development of Rencana 
Pembangunan Jangka Menengah (RPJM) Desa 

Desa Banyuroto, Kecamatan Sawangan, 
Kabupaten Magelang 

8/24/2008 8/26/2008 3   NA 

 Kampanye Bersama “Daur Ulang Sampah Plastik dan 
Cuci Tangan Pakai Sabun” 

Petojo Utara RW 08 8/24/2008 8/24/2008 1 3086 51.30% 
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 Pembelajaran dan Penerapan Aksi Rintisan - 
Pengurangan Sampah di 3 Sekolah Dasar (SDN 
Ngargomulyo, SD Karnisius, SD Madrasah Islamiyah 
Gupi) 

(SDN Ngargomulyo, SD Karnisius, SD 
Madrasah Islamiyah Gupi) 

8/25/2008 8/27/2008 3 115 53.90% 

 Training Kader Batu oleh Kader Wonokromo untuk 
Daur Ulang Sampah Plastik 

Kota Batu 8/25/2008 8/27/2008 3 44 97.70% 

 Collaborative Conservation Management Initiatives 
for Income Generating in Suaka Margasatwa langkat 
Timur Laut and Karang Gading 

Selotong Village, Secanggang Sub District, 
Langkat District 

8/25/2008 8/25/2008 1 120 16.70% 

 Evaluasi rencana tindak lanjut kebersihan dan 
kesehatan di Kelurahan Sei Mati, Medan 

ESP Medan 8/25/2008 8/30/2008   38 100.00% 

 Evaluasi rencana tindak lanjut kebersihan dan 
kesehatan di Kelurahan Kp Baru dan Aur Medan 

ESP Medan 8/25/2008 8/30/2008   36 100.00% 

 Pemetaan Tata Batas Kawasan Rehabilitasi di Sub 
DAS Welang dan Dokumentasi Kegitan Teknis 
Monitoring dan Evaluasi Hasil Kegiatan Rehabilitasi 
Oleh Paguyuban Kelompok Tani TAHURA R. 
Soerjo (PKTT) Pasuruan, Jawa Timur. 

kab. Pasuruan 8/25/2008 9/15/2008 22 7 NA 

 Lokakarya Evaluasi - Pengurangan Sampah di 4 
Sekolah Dasar (SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

(SDN Sutopati 2, SDN Sambak, SDN 
Salaman 2, SDN Menoreh) 

8/26/2008 8/30/2008 4 137 55.50% 

 Workshop Inisiasi dan Integrasi Kawasan 
Konservasi Sebagian Sub-DAS Brangkal di Dalam 
Areal Tahura R. Soerjo dan Disekitarnya Oleh 9 
Desa Alumni Sekolah Lapangan 

Mojokerto 8/26/2008 8/26/2008 1 45 4.40% 

 Lomba rumah Bersih, Hijau dan Sehat dusun 
Gutean, desa Dayurejo, Kab Pasuruan 

Dusun Getean 8/26/2008 8/26/2008 1 103 27.20% 

 FGD Penyusunan Corporate Plan PDAM Kota 
Yogyakarta, Penentuan Strategi Bidang Perusahaan 

Ruang Rapat PDAM Kota Yogyakarta 8/26/2008 8/27/2008 2 12 0.00% 

 Workshop Water Quality Test Kampung Baru and Rusunawa Medan city; 
Tembung village Deli Serdang 

8/27/2008 9/17/2008 20 36 8.30% 
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 Serial Kegiatan Penyusunan WSM Plan : Pemetaan 
Partisipatif Kawasan Konservasi Sub DAS Brangkal 
Oleh 9 Desa Alumni Sekolah Lapangan Sesi: 
Pemetaan Partisipatif 

9 desa SL Mojokerto 8/27/2008 9/16/2008 20   NA 

 Kunjungan dan Pelatihan Daur Ulang Flexible Plastic 
– Plastic Works 

Ciledug - Tangerang 8/27/2008 8/30/2008 4 31 45.20% 

 RAPAT KOORDINASI PENGELOLAAN 
KAWASAN WISATA ALAM BUKIT LAWANG  
KAWASAN DAS WAMPU, KECAMATAN 
BOHOROK, KABUPATEN LANGKAT 

Aula Visitor Centre SPTN V Wilayah 
Bohorok, Bukit Lawa 

8/27/2008 8/27/2008 1 25 28.00% 

 Lokakarya Evaluasi Peningkatan Sarana Air Limbah 
dan Air Bersih, Sekolah Dasar Negeri Kaponan, 
Desa Kaponan, Kecamatan Pakis, Kabupaten 
Magelang 

SDN Kaponan, Magelang 8/28/2008 8/28/2008 1 60 28.30% 

 Lokakarya Evaluasi - Pengurangan Sampah di 3 
Sekolah Dasar (SDN Gondolayu, SDN 
Purwodiningratan, SDN Jetis I) 

(SDN Gondolayu, SDN Purwodiningratan, 
SDN Jetis I) 

8/28/2008 9/1/2008 3 101 45.50% 

 Pelatihan Pengelolaan Sampah Berbasis Masyarakat 
Di Kelurahan Sukun, Kota Malang  

Kelurahan Sukun Kabupaten Malang 8/28/2008 8/28/2008 1 39 76.90% 

 Exposure Visit KSM CBS Wonokromo dan Gading, 
Surabaya dan KSM CBWS Lemah Putro, Sidoarjo ke 
program ESP di Petojo Utara dan Jembatan Besi, 
Jakarta 

Petojo Utara, Jembatan Besi dan Rawajati 8/28/2008 8/29/2008 1 43 53.50% 

 Exposure Visit KSM CBS Wonokromo dan Gading, 
Surabaya dan KSM CBWS Lemah Putro, Sidoarjo ke 
program ESP di Petojo Utara dan Jembatan Besi, 
Jakarta 

Petojo Utara dan Jembatan Besi, Jakarta 8/28/2008 8/29/2008 1.5 10 20.00% 

 Sosialisasi Corporate Plan PDAM Kabupaten 
Temanggung 2009-2013 kepada Pemerintah Daerah 
Kabupaten Temanggung 

Kantor SETDA Pemerintah Kabupaten 
Temanggung 

8/28/2008 8/28/2008 1 30 16.70% 

 Training Pengolahan Sampah Organik/Sampah Basah 
menjadi Kompos dengan menggunakan Komposter 
Takakura dan Komposter Aerob 

Balai Kelurahan Mergosono 8/29/2008 8/30/2008 2 112 58.90% 
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 FGD FINALISASI DOKUMEN KERJASAMA 
ANTARPIHAK  UNTUK KONSERVASI DAN 
RESTORASI KAWASAN HUTAN PENDUKUNG 
SUMBER AIR BAKU PDAM DAN HIPPAM 

Malang 8/29/2008 8/29/2008 1 8 12.50% 

 Pembentukan kampung CGH melalui perayaan 17-
an, Kel Arjowinangun 

balai RW 8/30/2008 8/30/2008 1 200 48.50% 

 DUKUNGAN RENCANA TINDAK LANJUT SLA-
MEKAR TANI  DI DESA TIMBANG LAWAN 
KECAMATAN BOHOROK KABUPATEN 
LANGKAT 

Desa Timbang Lawan, Kecamatan Bohorok, 
Kabupaten Langkat 

8/30/2008 9/19/2008 21 20 60.00% 

 Pelatihan II Pengelolaan Sampah Berbasis Masyarakat 
Di Kelurahan Dinoyo, Kota Malang (Tindak Lanjut 
ToT) 

Balai Kelurahan Dinoyo Kota Malang  8/31/2008 8/31/2008 1 70 72.90% 

 Studi Petani dalam Rangka Konservasi Lahan dan Air 
pada Tanaman Produktif Dataran Tinggi 

Begagan Limo and Dilem Village Gondang 
Kab. Mojokerto 

9/1/2008 9/30/2008 30   NA 

 Pelatihan Berjenjang  Penguatan Model Teknologi 
Pembibitan di Masyarakat Melalui Tindak Lanjut 
Sekolah Lapangan  

Desa Kemiri dan Desa Gumeng 9/1/2008 9/30/2008 30   NA 

 IDENTIFIKASI BIODIVERSITY 9 DESA DI 
KAWASAN SIBOLANGIT (Desa Sibolangit Kuta, 
Desa Puangaja, Desa Betimus Mbaru, Desa Rumah 
Sumbul, Desa Batu layang, Desa Rumah Pil-pil, Desa 
Bandar Baru, Desa Durin Sirugun dan desa Sikeben) 

Sibolangit 9/1/2008 9/30/2008 30   NA 

 Lokakarya Evaluasi - Pengurangan Sampah di 2 
Sekolah Dasar (SDN Kaponan, SDN Gondang Sari) 

(SDN Kaponan, SDN Gondang Sari) 9/2/2008 9/3/2008 2 98 56.10% 

 Evaluasi dan Penguatan Kapasitas Komite DAS : 
Strategi Kemandirian dan Keberlanjutan Dalam 
Implementasi Program Pengelolaan DAS 

Wisma Subang 9/2/2008 9/12/2008   35 NA 

 Lokakarya Evaluasi - Pengurangan Sampah di 3 
Sekolah Dasar (SDN Ngargomulyo, SD Karnisius, 
SD Madrasah Islamiyah Gupi) 

(SDN Ngargomulyo, SD Karnisius, SD 
Madrasah Islamiyah Gupi) 

9/4/2008 9/6/2008 3 125 59.20% 

 Workshop Sosialisasi Rating- 27August'08 Le Meridien  Hotel- Jakarta 9/5/2008 8/11/2008 1   NA 
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 SCOPE of WORK Mendorong Rencana Kerja 
Jaringan  Forum ARIH ERSADA dan Aksi  dalam 
Pengelolaan dan Perlindungan Kawasan DI LAU 
BIANG 

DESA T.BARUS 9/8/2008 9/22/2008 1 75 33.30% 

 Mendorong Rencana Kerja Jaringan  Forum ARIH 
ERSADA dan Aksi  dalam Pengelolaan dan 
Perlindungan Kawasan DI LAU BIANG 

DESA T.BARUS 9/8/2008 9/22/2008 1 75 33.30% 

 PDAM Energy Efficiency quick scan PDAM Kab. Sidoarjo, Kab. Gresik & Kota 
Malang 

9/8/2008 9/17/2008 10 15 0.00% 

 Pembangunan database GIS berbasis citra satelit 
Google Earth™ untuk mendukung kegiatan Survey 
Kebutuhan Nyata dan Kepuasan Pelanggan (SKN-
SKP) PDAM Kota Malang. 

ESP Malang office 9/8/2008 9/12/2008 5   NA 

 Monitoring dan Evaluasi Partisipatif  Kelompok SL-
SLA  9 Desa di Kawasan Sibolangit (Desa Sibolangit 
Kuta, Desa Puangaja, Desa Betimus Mbaru, Desa 
Rumah Sumbul, Desa Batu Layang, Desa Rumah Pil-
pil, Desa Bandar Baru dan Desa Durin Sirugun dan 
Desa Sikeben) Kabupaten Deli Serdang, Sumatera 
Utara  

Sibolangit 9/8/2008 9/22/2008 8   NA 

 PENINGKATAN PERAN SERTA MASYARAKAT 
DALAM PENGOLAHAN SAMPAH KERING RW 
VI WONOKROMO SURABAYA 

RW VI Kelurahan Wonokromo 9/8/2008 9/18/2008 10 8 87.50% 

 Mendorong Rencana Kerja Jaringan  Forum ARIH 
ERSADA dan Aksi  dalam Pengelolaan dan 
Perlindungan Kawasan DI LAU BIANG 

DESA T.BARUS 9/8/2008 9/8/2008 1   NA 

 Mendorong Rencana Kerja Jaringan  Forum ARIH 
ERSADA dan Aksi dalam Pengelolaan dan 
Perlindungan Kawasan DI LAU BIANG 

DESA T.BARUS 9/8/2008 9/8/2008 1 75 33.30% 

 Workshop Community Mobilization  Septic Tank 
Communal In Yong Panah Hijau, Medan City  

Lingkungan VII Yong Panah Hijau, Medan 
Labuhan, Medan  

9/10/2008 9/22/2008 3   NA 

 Workshop WSM Plan Sub DAS Ambang-Lesti Singosari, Malang 9/11/2008 9/11/2008 1 71 2.80% 
 Kampungku Bersih, Hijau dan Sehat RW 04, Jembatan Besi 9/14/2008 9/14/2008 1 200 54.00% 
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 Lokakarya Pengembangan Workplan 2008-2009 Hotel Lor, In Solo 9/14/2008 9/17/2008   8 37.50% 
 GOTONG ROYONG PENANAMAN DAN 

PEMBERSIHAN DISEKITAR MATA AIR, DAN 
PEMANDIAN DESA LEMBAH SIBAYAK - DESA 
DOULUP, KAB. KARO 

Doulu Village 9/14/2008 9/14/2008 1   NA 

 PELATIHAN KOMPOS UNTUK KADER DAN 
PETANI DESA CIJAMBE DAN GUNUNG SARI 

Desa Cijambe dan Gunung Sari 9/15/2008 9/19/2008 4   NA 

 Lokakarya Pengembangan Workplan 2008-2009 Hotel Lor in -Solo 9/15/2008 9/17/2008 2.5   NA 
 Field Day Sub DAS Welang 2008 Pasuruan 9/15/2008 9/23/2008 9 90 27.80% 
 Miniworkshop : Penyelesai rencana aksi pengelolaan 

DAS 
Wiswa Jabuluwuk - Bogor 9/16/2008 9/17/2008     NA 

 Work Planning PY 05 Workshop Hotel Sabda Alam Resort - Garut 9/17/2008 9/20/2008 3.5 21 28.60% 
 Konsultasi Publik PERDES "Pengelolaan dan 

Pengawasan Tahura Bukit Barisan" Desa Tanjung 
Barus, Kecamatan Barus Jahe, Kabupaten Karo 

Desa Tanjung Barus, Kecamatan Barus Jahe, 
Kabupaten Karo 

9/18/2008 9/18/2008 1 282 39.40% 

 REVIEW DAN PENANDATANGANAN WSM 
PLAN TRIPARTITE PDAM, PERHUTANI DAN 
TNBTS 

Malang 9/18/2008 9/18/2008 1 18 11.10% 

 Latihan Dasar Manajemen Organisasi Kelompok 
Masyarakat tingkat Desa dan Jaringan untuk 
Mendukung Konservasi Sumberdaya Alam dan 
Pengembangan Ekonomi 

Villages meeting room and Kecamatan 
Lembang Office 

9/18/2008 9/24/2008 7   NA 

 Pelatihan Data Base Penanaman Pohon Cianjur, West Java 9/22/2008 9/25/2008 3 12 NA 
 Workshop of community lessons learn  Jakarta 9/22/2008 9/22/2008 1   NA 
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APPENDIX B: SHORT-TERM TECHNICAL ASSISTANCE 
(THROUGH SEPTEMBER 2008) 
 
Environmental Services Program 

 

Region MOBIS Labor Category Position Name Est. Start 
Date 

Est. End 
Date 

Approved 
LOE Citizenship 

National/DKI Jakarta 8. Principal Development Specialist (I) Health & Hygiene Communication Specialist Maria Elena Figueroa 8/25/2008 9/30/2008 10 days Mexican 
National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 8/19/2008 9/30/2009 50 days Filipino 
National/DKI Jakarta 7. Principal Development Specialist (II) Multi Media Campaign Impact Assessor Ezki Tri Rejeki 

Widianti Suyanto 
8/19/2008 9/30/2008 30 days Indonesian 

National/DKI Jakarta 8. Principal Development Specialist (I) Water & Sanitation Communication Advisor Patricia Poppe 5/26/2008 6/30/2008 25 days Peruvian 
National/DKI Jakarta 8. Principal Development Specialist (I) Senior Watsan Communication Specialist Fitri Putjuk 5/15/2008 9/30/2009 94 days Indonesian 
National/DKI Jakarta 6. Senior Development Specialist (I) Global Climate Change, carbon and PES 

Specialist 
Keegan Eisenstadt 3/29/2008 4/25/2008 20 days American 

National/DKI Jakarta 6. Senior Development Specialist (I) Gender Mainstreaming Specialist Mia Siscawati 3/10/2008 9/30/2008 32 days Indonesian 
National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 10/10/2007 12/31/2007 15 days Filipino 
National/DKI Jakarta 2. Associate Development Specialist Senior Researcher on Hygiene Monitoring and 

Evaluation 
Risang Rimbatmaja 10/1/2007 9/30/2009 87 days Indonesian 

National/DKI Jakarta 8. Principal Development Specialist (I) DAI Natural Resource Management Practice 
Area Manager 

Andrew Watson 8/1/2007 8/5/2007 5 days American 

U.S Home Office 8. Principal Development Specialist (I) Project Management Specialist Patricia Poppe 7/15/2007 9/30/2009 32 days Peruvian 
U.S Home Office 3. Development Specialist (II) Regional Financial Manager Erika Wagner 7/1/2007 9/30/2009 18 days American 
East Java 8. Principal Development Specialist (I) Water Supply Specialist Rudhy Wahyu 

Finansyah 
5/15/2007 9/28/2007 76 days Indonesian 

U.S Home Office 8. Principal Development Specialist (I) Finance Specialist Carol Rubenhorst 5/1/2007 9/30/2009 5 days American 
U.S Home Office 1. Administrative Support Administrative Support Jessica Stretz 5/1/2007 9/30/2009 20 days American 
U.S Home Office 1. Administrative Support Administrative Support Kelly Kohagen 4/1/2007 9/30/2009 45 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) VP for Asia/Acting Indo Country Director Nigel Sizer 2/6/2007 9/30/2008 62 days American 
National/DKI Jakarta 2. Associate Development Specialist Sanitation Strategic Planning facilitator Immanuel Ginting 2/1/2007 9/30/2007 156 days Indonesian 
U.S Home Office 2. Associate Development Specialist Program Manager Kate Buban 1/22/2007 9/30/2009 17 days American 
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U.S Home Office 1. Administrative Support Program Manager Christopher Carver 1/22/2007 9/30/2009 3 days American 
Aceh 6. Senior Development Specialist (I) Institutional and HRD Specialist Syarif Nurjaman 11/28/2006 1/27/2006 50 days Indonesian 
U.S Home Office 1. Administrative Support Program Administrative Backstop Christel Milazzo 11/15/2006 9/30/2009 108 days American 
National (Jakarta Post) 6. Senior Development Specialist (I) Management Information Specialist Tami Fries 11/1/2006 11/30/2006 30 days American 
West Sumatra 5. Senior Development Specialist (II) Sanitation Facilitation Specialist Firdaus Jamal 10/1/2006 9/30/2007 100 days Indonesian 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Project Director Gretchen Mikeska 9/15/2006 9/30/2009 30 days American 
Aceh 6. Senior Development Specialist (I) Water Supply and sanitation Engineer Betty Nurhayati 8/22/2006 2/16/2007 130 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Gender and Water Specialist Nancy Diamond 8/1/2006 8/31/2006 25 days American 
National (Jakarta Post) 7. Principal Development Specialist (II) Pride Course Manager Megan Hill 7/29/2006 8/15/2006 15 days American 
National (Jakarta Post) 2. Associate Development Specialist Lead Researcher on Hygiene Improvement & 

Environment 
Risang Rimbatmaja 7/25/2006 9/30/2006 80 days Indonesian 

National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst James Coucouvinis 7/1/2006 9/30/2006 30 days American 
East Java 2. Associate Development Specialist Junior PDAMTtechnical Specialist Jumarwan 7/1/2006 9/30/2006 156 days Indonesian 
Central 
Java/Yogyakarta 

3. Development Specialist (II) Spatial Planning and GIS Specialist Nofaldi 6/28/2006 9/30/2006 50 days Indonesian 

National/DKI Jakarta 2. Associate Development Specialist MIS Development Specialist Tanja Lumba 6/19/2006 6/24/2006 12 days Filipino 
Central 
Java/Yogyakarta 

8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 6/19/2006 12/31/2006 105 days Filipino 

National (Jakarta Post) 8. Principal Development Specialist (I) Health & Hygiene Communication Advisor Patricia Poppe 6/15/2006 9/30/2006 32 days Peruvian 
North Sumatra 6. Senior Development Specialist (I) Social Documentary Film Specialist Rob Nugent 6/5/2006 7/15/2006 30 days Australian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 6/4/2006 7/2/2006 33 days American 
National (Jakarta Post) 5. Senior Development Specialist (II) Rare Pride Campaign Specialist Paul Butler 5/27/2006 6/2/2006 7 days American 
West Sumatra 7. Principal Development Specialist (II) Integrated Water Resource Management 

Specialist 
Rudi Febriamansyah 5/22/2006 10/31/2006 50 days Indonesian 

West Sumatra 6. Senior Development Specialist (I) ESP WSM TOT Trainer Abdul Gaffar 5/1/2006 9/30/2006 100 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Trainer Agus Susianto 5/1/2006 9/30/2006 100 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Trainer Engkus Kuswara 5/1/2006 9/30/2006 35 days Indonesian 
National (Jakarta Post) 6. Senior Development Specialist (I) Financial Analyst Gusril Bahar 5/1/2006 10/31/2006 156 days Indonesian 
West Sumatra 4. Development Specialist (I) ESP WSM TOT Trainer & Non Formal 

Education 
Simon H. Tambunan 5/1/2006 9/30/2006 25 days Indonesian 
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National (Jakarta Post) 5. Senior Development Specialist (II) Water Supply Engineer Sonny Sulaksana 5/1/2006 9/30/2006 85 days Indonesian 
West Sumatra 4. Development Specialist (I) ESP WSM TOT Trainer on Documentation & 

Peoples Media 
Triyanto Adi 5/1/2006 9/30/2006 29 days Indonesian 

West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Coordinator Wahyu Sutisna 5/1/2006 9/30/2006 120 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) ESP WSM TOT Manager Nugroho Wienarto 5/1/2006 9/30/2006 67 days Indonesian 
West Sumatra 7. Principal Development Specialist (II) ESP WSM TOT Trainer Yohanes 5/1/2006 9/30/2006 100 days Indonesian 
West Java   Water Supply Specialist for Water Quality Job Supangkat 5/1/2006 9/29/2006 50 days Indonesian 
National (Jakarta Post) 3. Development Specialist (II) Lead Researcher on ESP Formative Research for 

Sumatra Region 
Adri Amirudin 4/26/2006 7/31/2006 60 days Indonesian 

National (Jakarta Post) 4. Development Specialist (I) Lead Researcher on ESP Formative Research for 
Java Region 

Semiarto Purwanto 4/26/2006 7/31/2006 77 days Indonesian 

North Sumatra 6. Senior Development Specialist (I) Municipal Finance Specialist Sunu Suworo 
Himpuno 

4/24/2006 10/20/2006 130 days Indonesian 

National (Jakarta Post) 8. Principal Development Specialist (I) PDAM Training Specialist Taufan 4/10/2006 12/31/2006 90 days Indonesian 
Aceh 3. Development Specialist (II) Environmental Management Consultant Ernst-Jan Martijn 4/1/2006 3/31/2007 264 days Dutch 
West Java/DKI Jakarta 5. Senior Development Specialist (II) Water Quality Specialist Ida Dhaliawati 3/27/2006 8/7/2006 20 days Indonesian 
West Java/DKI Jakarta 3. Development Specialist (II) Conservation Education and Campaign 

Coordinator 
Bintoro Prabowo 3/20/2006 9/20/2006 90 days Indonesian 

Aceh 8. Principal Development Specialist (I) Environmental Engineer Leo Larochelle 3/10/2006 4/15/2006 30 days Indonesian 
Aceh 8. Principal Development Specialist (I) Water Supply Engineer Christoph Mor 3/6/2006 12/1/2006 190 days German 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Hendro Widodo 3/6/2006 12/1/2006 190 days Indonesian 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Sudigyo 3/6/2006 9/1/2006 130 days Indonesian 
Balikpapan 8. Principal Development Specialist (I) Financial Analyst David Woodward 3/1/2006 9/30/2007 100 days British 
Central 
Java/Yogyakarta 

3. Development Specialist (II) Spatial Planning Specialist Sigit Widodo 3/1/2006 8/31/2006 132 days Indonesian 

National (Jakarta Post) 7. Principal Development Specialist (II) Rare Senior Director Megan Hill 2/27/2006 3/31/2006 12 days American 
Aceh 6. Senior Development Specialist (I) PDAM Water Production Specialist Titi Erman 2/20/2006 4/1/2006 30 days Indonesian 
Aceh 6. Senior Development Specialist (I) PDAM Capacity Building Developer Specialist Robert Simanjuntak 2/15/2006 7/31/2006 90 days Indonesian 
East Java 7. Principal Development Specialist (II) PDAM Technical Specialist Gogh Yoedihanto 2/13/2006 4/14/2006 42 days Indonesian 
East Java 6. Senior Development Specialist (I) PDAM Technical Specialist Ahmad Hayat 2/13/2006 8/12/2006 120 days Indonesian 
West Java/DKI Jakarta 5. Senior Development Specialist (II) Engineering Assessment: demand and hydrology Sonny Sulaksana 2/8/2006 4/30/2006 44 days Indonesian 
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Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 2/6/2006 4/14/2006 48 days American 
Central 
Java/Yogyakarta 

8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 2/6/2006 12/31/2006 88 days Filipino 

North 
Sulawesi/Manado 

8. Principal Development Specialist (I) PDAM Technical Specialist Laksmi Cahyaniwati 2/1/2006 9/23/2006 160 days Indonesian 

North Sumatra 6. Senior Development Specialist (I) Training Design for ESP Agro-Forestry Nugroho Wienarto 2/1/2006 5/15/2006 61.5 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst Andre Oosterman 2/1/2006 9/30/2006 100 days Dutch 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Lewis Brandt 2/1/2006 12/31/2006 86 days American 
North Sumatra 8. Principal Development Specialist (I) Agroforestry Training Specialist Sean Foley 2/1/2006 3/31/2006 53 days Australian 
North Sumatra 8. Principal Development Specialist (I) Training Design for ESP Agro-Forestry Wahyu Sutisna 2/1/2006 5/15/2006 65 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Kjell Olsen 2/1/2006 0/30/2006 25 days Norwegian 
West Java 3. Development Specialist (II) PDAM Technical Specialist Ida Sukmawati 1/23/2006 8/23/2006 130 days Indonesian 
West Java/DKI Jakarta 3. Development Specialist (II) PDAM Technical Specialist Suhatri 1/23/2006 8/22/2006 130 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Urban Communities Water Specialist Endah Shofiani 1/16/2006 7/15/2006 120 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Household Water Specialist Mindy Weimer 1/16/2006 7/15/2006 90 days American 
West Sumatra 6. Senior Development Specialist (I) PDAM Technical Specialist - Coorporate 

Planning 
Suarni S. Abuzar 1/16/2006 5/30/2006 45 days Indonesian 

West Java/DKI Jakarta 6. Senior Development Specialist (I) Health & Hygiene Specialist Maria Elena Figueroa 1/16/2006 3/31/2006 29 days Mexican 
National (Jakarta Post) 8. Principal Development Specialist (I) Health & Hygiene Communication Advisor Patricia Poppe 1/16/2006 3/31/2006 29 days Peruvian 
West Java/DKI Jakarta 6. Senior Development Specialist (I) Community based Solid Waste Management 

Specialist 
Betty Nurhayati 1/15/2006 6/30/2006 80 days Indonesian 

U.S Home Office 8. Principal Development Specialist (I) Regional Director, Asia Edson Whitney 1/15/2006 9/30/2009 10 days American 
West Sumatra 2. Associate Development Specialist PDAM Public Service Specialist Denny Helard 1/9/2006 4/30/2006 60 days Indonesian 
National/DKI Jakarta 3. Development Specialist (II) Landscape Planning Specialist Bouvier Ioana 1/7/2006 2/25/2006 26 days American 
National/DKI Jakarta 4. Development Specialist (I) Social Forestry Specialist Muayat Ali Muhshi 1/3/2006 2/20/2006 28 days Indonesian 
West Sumatra 5. Senior Development Specialist (II) Sanitation Facilitation Specialist Firdaus Jamal 1/2/2006 6/30/2006 50 days Indonesian 
National/DKI Jakarta 8. Principal Development Specialist (I) Forest and Land Rehabilitation Specialist Christ. P.A. Bennett 1/2/2006 3/14/2006 78 days American 
U.S Home Office 8. Principal Development Specialist (I) Project Management Specialist Christy Owen 1/2/2006 9/30/2009 136 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Andre Oosterman 11/29/2005 2/28/2006 20 days Dutch 
Aceh 6. Senior Development Specialist (I) Sanitary Engineering Titi Erman 11/28/2005 1/14/2006 35 days Indonesian 
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Aceh 6. Senior Development Specialist (I) Water Supply Engineer Betty Nurhayati 11/28/2005 1/14/2006 30 days Indonesian 
National (Jakarta Post) 4. Development Specialist (I) Financial Controls Specialist Robert Ryan-Silva 11/28/2005 12/31/2006 18 days American 
Aceh 5. Senior Development Specialist (II) Finance Specialist Rudy Jusdian 11/23/2005 5/14/2006 115 days Indonesian 
West Java 7. Principal Development Specialist (II) Water Supply Engineer Sher Singh 11/21/2005 2/28/2006 30 days American 
Aceh 2. Associate Development Specialist Environmental Management Consultant Norman Hoff 11/15/2005 5/31/2006 160 days Australian 
National/DKI Jakarta 4. Development Specialist (I) Technical Analyst Sonny Sulaksana 11/14/2005 12/13/2005 30 days Indonesian 
Aceh 6. Senior Development Specialist (I) Water Supply Engineer Hendro Widodo 11/14/2005 1/14/2006 50 days Indonesian 
Aceh 1. Administrative Support Customer Service Specialist Ilham Cendekia 

Srimarga 
11/14/2005 4/31/2006 95 days Indonesian 

Aceh 6. Senior Development Specialist (I) Water Supply Engineer Sudigyo 11/14/2005 1/14/2006 54 days Indonesian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 11/10/2005 12/22/2005 30 days American 
Aceh 8. Principal Development Specialist (I) Team Leader/Finance & Institutional Specialist Bennett Parton 11/10/2005 1/15/2006 60 days American 
Aceh 7. Principal Development Specialist (II) Water Supply Engineer Sher Singh 11/10/2005 1/14/2006 80 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Michel McLindon 11/9/2005 12/31/2005 20 days American 
National/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst Ramon Hagad 11/1/2005 10/1/2006 120 days Filipino 
National (Jakarta Post) 8. Principal Development Specialist (I) Protected Areas & Conservation Management 

Specialist 
Darrell Kitchener 10/19/2005 12/30/2006 200 days Australian 

East Java 6. Senior Development Specialist (I) Surabaya Sanitation and Solid Waste 
Management Specialist 

Toeti Herisasi 10/17/2005 2/16/2006 80 days Indonesian 

West Java/DKI Jakarta 1. Administrative Support Conservation Education and Campaign Assistant Nia Kurniawati 10/11/2005 6/30/2006 130 days Indonesian 
North Sumatra 6. Senior Development Specialist (I) Social Documentary Film Specialist Rob Nugent 10/5/2005 10/20/2005 18 days Australian 
East Java 6. Senior Development Specialist (I) PDAM Technical Specialist for Kota Malang Rustamadji Wahono 10/3/2005 1/6/2006 60 days Indonesian 
Aceh 8. Principal Development Specialist (I) Finance Specialist/Assessment Team Leader Bennett Parton 10/3/2005 10/18/2005 12 days American 
West Java/DKI Jakarta 3. Development Specialist (II) WSM Facilitator Dede Suryana 10/3/2005 1/31/2006 80 days Indonesian 
East Java 3. Development Specialist (II) Junior PDAMTtechnical Specialist Kabupaten 

Malang 
Jumarwan 10/3/2005 1/6/2006 120 days Indonesian 

West Java/DKI Jakarta 4. Development Specialist (I) Community based Solid Waste Management 
Specialist 

Ria Ismaria 10/3/2005 10/31/2005 14 days Indonesian 

West Java/DKI Jakarta 3. Development Specialist (II) Watershed Management Facilitator Saeful Bahri 10/3/2005 12/31/2005 80 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Specialist Kjell Olsen 10/1/2005 12/31/2005 25 days Norwegian 
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Aceh 6. Senior Development Specialist (I) Management Information Specialist Tami Fries 10/1/2005 10/30/2005 21 days American 
Aceh 2. Associate Development Specialist GIS Specialist Jenifer Fly 10/1/2005 10/30/2005 22 days American 
West Sumatra 2. Associate Development Specialist PDAM TechnicalSpecialist Immanuel Ginting 9/26/2005 2/28/2006 171 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Financial Analyst David Woodward 9/26/2005 9/29/2006 45 days British 
West Sumatra 3. Development Specialist (II) PDAM Technical Specialist Immanuel Ginting 9/26/2005 5/19/2006 171days Indonesian 
Aceh 7. Principal Development Specialist (II) Environmental Management Consultant Norman Hoff 9/25/2005 10/7/2005 14 days American 
West Java/DKI Jakarta 3. Development Specialist (II) Conservation Education & Campaign 

Coordinator 
Putu Wirawan 9/21/2005 1/31/2006 65 days Indonesian 

East Java 3. Development Specialist (II) Health Communication Lilik Zuhriah 9/19/2005 2/18/2006 60 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Waste Water Treatment Expert Edzard Ruhe 9/19/2005 12/31/2005 65 days German 
National (Jakarta Post) 7. Principal Development Specialist (II) Appreciative Inquiry Expert Dian Svendsen 9/11/2005 10/8/2005 28 days American 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst/Water Engineer T. Stephen Jones 9/3/2005 12/31/2005 100 days American 
West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst/Water Engineer Terence Driscoll 9/3/2005 9/30/2007 60 days American 
Aceh 4. Development Specialist (I) Financial Specialist Enjang Hasanudin 8/29/2005 10/14/2005 46 days Indonesian 
North Sumatra 4. Development Specialist (I) PDAM institutional Specialist Julian Syah 8/22/2005 11/17/2005 140 days Indonesian 
Aceh 6. Senior Development Specialist (I) Hydrogeologist Gatot Soedrajat 8/22/2005 9/16/2005 22 days Indonesian 
Aceh 8. Principal Development Specialist (I) Hydrogeologist Philip Brown 8/15/2005 9/16/2005 27 days American 
National (Jakarta Post) 8. Principal Development Specialist (I) Gender and Water Specialist Nancy Diamond 8/13/2005 8/31/2005 60 days American 
Aceh 2. Associate Development Specialist GIS Specialist Jenifer Fly 8/12/2005 9/11/2005 21 days American 
North Sumatra 3. Development Specialist (II) PDAM Training Specialist Ida Sukmawati 7/25/2005 10/7/2005 76 days Indonesian 
West Java/DKI Jakarta 2. Associate Development Specialist Communication Manager Risang Rimbatmaja 7/25/2005 7/24/2006 108 days Indonesian 
West Java/DKI Jakarta 6. Senior Development Specialist (I) Water Resource Conflict Management Specialist Nugroho Wienarto 7/18/2005 9/30/2005 30 days Indonesian 
National/DKI Jakarta 4. Development Specialist (I) Participatory Non Formal Education Specialist Simon H. Tambunan 7/18/2005 9/30/2005 40 days Indonesian 
National (Jakarta Post) 8. Principal Development Specialist (I) Watershed Management Planning Specialist Jan Gerards 7/10/2005 7/25/2005 14 days Dutch 
Aceh 6. Senior Development Specialist (I) Water Quality Specialist Ida Dahliawati 6/27/2005 8/31/2005 63 days Indonesian 
National (Jakarta Post) 7. Principal Development Specialist (II) Graphics Design and Communication Specialist Donald Bason 6/15/2005 9/29/2006 65 days British 
West Java/DKI Jakarta 4. Development Specialist (I) Participatory Media and Documentation 

Specialist 
Triyanto Adi 6/14/2005 8/21/2005 20 days Indonesian 

National (Jakarta Post) 5. Senior Development Specialist (II) Health and Hygiene Specialist Maria Elena Figueroa 6/13/2005 6/18/2005 6 days Mexican 
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West Java/DKI Jakarta 8. Principal Development Specialist (I) Financial Analyst  David Woodward 6/8/2005 10/31/2005 45 days British 
National (Jakarta Post) 8. Principal Development Specialist (I) Health Communication Specialist Benjamin Lozare 5/22/2005 5/26/2005 4 days American 
National (Jakarta Post) 7. Principal Development Specialist (II) Public Outreach and Communication Specialist Paul Butler 5/21/2005 6/2/2006 11 days American 
National (Jakarta Post) 7. Principal Development Specialist (II) Public Outreach and Communication Specialist Megan Hill 5/20/2005 6/2/2005 10 days American 
West Java/DKI Jakarta 4. Development Specialist (I) Health Communication Specialist - West Java Evi Douren 5/16/2005 8/22/2006 58 days Indonesian 
U.S Home Office 1. Administrative Support Research Assiatant/Project Coordinator Kathleen Gaertner 4/18/2005 9/30/2009 30 days American 
National (Jakarta Post) 8. Principal Development Specialist (I) Child Survival Monitoring Specialist Eckhard Kleninau 4/17/2005 11/30/2005 15 days American 
National (Jakarta Post) 5. Senior Development Specialist (II) Environmental Health Monitoring Specialist Misa Kishi 4/17/2005 9/30/2005 104 days Japanese 
National (Jakarta Post) 2. Associate Development Specialist Public Outreach & Communication Strategy 

Devt Specialist 
Sri Gunadi 3/1/2005 8/31/2005 80 days Indonesian 

U.S Home Office 7. Principal Development Specialist (II) Vice President Dale Galvin 3/1/2005 9/16/2007 17 days American 
U.S Home Office 8. Principal Development Specialist (I) Chief Executive Officer Brett Jenks 3/1/2005 9/16/2009 9 days American 
U.S Home Office 3. Development Specialist (II) IT System Administrative Cecilia Hipos 2/23/2005 3/30/2005 30 days Filipino 
U.S Home Office 3. Development Specialist (II) Program Officer II, Asia Jenifer Bowman 2/15/2005 9/30/2009 200 days American 
U.S Home Office 1. Administrative Support Program Associate Asia Jocelyn Raynor 2/15/2005 9/30/2009 50 days American 
U.S Home Office 5. Senior Development Specialist (II) Regional Financial Administrative David Rouse 2/15/2005 9/30/2009 30 days American 
U.S Home Office 4. Development Specialist (I) Finance Manager Valerie Smith 2/15/2005 9/30/2009 37,5 days American 
National/DKI Jakarta 6. Senior Development Specialist (I) Donor Coordinator on Aceh reconstruction Timothy Howell 

Brown 
2/4/2005 12/31/2005 24 days American 

Aceh 8. Principal Development Specialist (I) Aceh Assessment Team Leader Edzard Ruhe 2/2/2005 3/2/2005 24 days German 
National (Jakarta Post) 6. Senior Development Specialist (I) Environment Health Specialist Christopher McGahey 1/2/2005 9/13/2006 56 days American 
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APPENDIX C: REPORTS AND PUBLICATIONS 
Environmental Services Program 

No Series # Date Title Author Status 

 Annual Report 
 R-0219 1 09/30/2007 Annual Progress Report No. 3, October 2006 - September 2007 and Quarterly 

Progress Report No. 10, July 2007 - September 2007 
IESP Team Final/Available for 

Distribution 
 Annual Work Plan 

 R-0220 2 09/30/2007 ESP Annual Work Plan Program Year 4, 2008 ESP Team Final/Available for 
Distribution 

 Consultant Report 
 R-0229 03/01/2008 Environmental Services Program and the RARE Pride Campaigns: Implementing a 

Social-marketing Approach for Biodiversity Conservation in Indonesia - End of 
Project Report 

RARE Final/Available for 
Distribution 

3 

4  R-0227 01/14/2008 Performance Monitoring Plan, Second Edition Alifah Sri Lestari Final/Available for 
Distribution 

6  R-0238  Buku Panduan Umum WQM - Hubungan Kualitas Air dengan Lingkungan-Ekonomi 
dan Kesehatan Masyarakat  

 Final/Available for 
Distribution 

7  R-0246 02/29/2008 Cadre Training Module of Community Based Solid Waste Management Dini Trisyanti, 
Rezki Mulia Bahar 

Final/Available for 
Distribution 

 Monitoring & Evaluation Reports 
 R-0202 8  Profile of ESP Longitudinal Study Sites ESP Team Final/Available for 

Distribution 
 Quarterly Report 

 R-0231 12/31/2007 ESP Quarterly Progress Report No. 11, October-December 2007 IESP Team Final/Available for 
Distribution 

9 

10  R-0245 03/31/2008 Quarterly Progress Report No. 12, January-March 2008  Final/Available for 
Distribution 

11  R-0249 07/10/2008 Quarterly Progress Report No. 13, April-June 2008  Final/Available for 
Distribution 

13  R-0232 02/22/2008 PDAM Kabupaten Subang, Pamanukan Water Treatment Plant Pre Feasibility Study Driscoll, Terry Final/Available for 
Distribution 
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14  R-0247 05/05/2008 Carbon Market Feasibility Assessment: Potential for ESP to Enter the Carbon 
Markets 

Keegan Eisenstadt Final/Available for 
Distribution 
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APPENDIX D: SMALL GRANTS PROGRAM  
(AS OF SEPTEMBER 30, 2008) 
 

No. Region Grantee Location Title Goal /Objective # of 
Beneficiaries 

Grant 
Amount 

Link to ESP Outcome 
Target 

Start and  
End date 

1 Aceh Yayasan 
Ekosistem 
Lestari (YEL) 

Institute 
Pertanian 
Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a 
communication and 
awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and 
YEL Staff 

$5,000 WS # 3 : Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

5/29 – 
8/11/06 
 
Completed 

2  
 
 

Yayasan 
Peduli 
Nanggroe 
Aceh 
(YAPENA) 

Institute 
Pertanian 
Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a 
communication and 
awareness program 
concerning environmental 
protection and biodiversity 
conservation 

One Campaign 
Manager and 
YAPENA Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

5/29 – 
8/11/06 
 
Completed 

3  Masyarakat 
Penyayang 
Alam dan 
Lingkungan 
(MAPAYAH) 

Institute 
Pertanian 
Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a 
communication and 
awareness program 
concerning environmental 
protection and biodiversity 
conservation 

One Campaign 
Manager and 
YAPENA Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

5/29 – 
8/11/06 
 
Completed 

4  Yayasan 
Ekosistem 
Lestari (YEL) 

Kabupaten 
Aceh, Suaka 
Margasat-wa 
Rawa Singkil 

Suaka Margasatwa 
Rawa Singkil - DAS 
Alas, Kabupaten 
Aceh Singkil 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management 
and biodiversity in the DAS 
Alas of Kabupaten Aceh 
Singkil. 

25; 000  farmers $25,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

9/28/06 – 
9/27/07 
 
Completed 
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5  Yayasan 
Peduli 
Nanggroe 
Aceh 
(YAPENA) 

Kr.Aceh and 
Kr. Geupu, 
Aceh Besar 

Kampanye Bangga 
Melestarikan Alam 
DAS Kr.Aceh & 
DAS Kr.Geupu, 
Aceh Besar 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management 
and biodiversity in DAS 
Kr.Aceh and DAS Kr. 
Geupu. 

15,000 farmers $25,000 WS #3 Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

9/28/06 – 
9/27/07 
 
Completed 

6  Masyarakat 
Penyayang 
Alam dan 
Lingkungan 
(MAPAYAH) 

Seulawah  
ecosystem area  
of the DAS Kr. 
Aceh 

Peranan 
Pendidikan 
Konservasi Dalam 
Penyelamatan 
Hutan di Kawasan 
Ekosistem 
Seulawah 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management 
and biodiversity in the 
Seulawah ecosystem area  
of the DAS Kr. Aceh. 

17,000 farmers $25,000 WS(3) Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

9/28/06 – 
9/27/07 
 
Completed 

7  Porifera Kawasan 
sumber air alur 
Mancang Saree  

Community-based 
conservation 

To improve the 
management of Alur 
Mancang Saree water 
catchment area through 
water resource 
conservation in two villges 
through community-based 
conservation 

425 households 
from 2 villages 

$20,667 WS(3) Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

2/14/08 – 
12/12/08 

8  North 
Sumatra 

Suluh Muda 
Indonesia 
(SMI) 

Kotamadya 
Medan, Sunggal 

Urban Security 
Water Program 

To secure and improve 
access to clean water to 
urban poor population in 
Sunggal, Medan.. 

337 people living 
alongside the 
river bank of 
Sunggal 

$8,946.85 SD #2: Population with 
access to clean water is 
increased by 20%. 
 

11/21/05 – 
11/21/06 
Completed 

9  Orangutan 
Information 
Center (OIC) 

Kab. Deli 
Serdang 

Tree Nursery and 
Replanting Project 
for Water 
catchments areas 
in Sibolangit, Deli 
Serdang, North 
Sumatra. 

To develop a tree nursery 
center to support 
community forestry 
program in areas affected 
by deforestation and illegal 
logging activities in 
Kabupaten Deli Serdang 

Community 
groups from two 
villages in DAS 
Sibolangit .  
Regreening with 
the planting of 
36,500 seedlings 
in the DAS 
Sibolangit. 
 

$11,962.70 WS#2  Improvement of 
watershed function in 
areas supplying water to 
urban centers and PDAMs 
as measured by a 50% 
increased in rehabiliatated 
land. 

12/19/05 – 
12/18/06 
 
Completed 
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10  Jaringan 
Kesejahteraan
/Kesehatan 
Masyarakat 
(JKM) 

Sei Mati dan 
Kampung Baru, 
Maimun, Medan 

Program Swadaya 
Air Bersih oleh 
Komunitas dan 
Peningkatan 
Sanitasi Lingkungan 
  di Daerah Aliran 
Sungai (DAS) 
Kecamatan Medan 
Maimun 

To increase the percentage 
of population to have 
access to clean water in 
accordance to health 
standards and to have an 
improved community-
based saniation 
management system in the 
two target villages. 

370 Households 
in two villages of 
Sei Mati and 
Kampung Baru 

$23,620 SD #2: Population with 
access to clean water is 
increased by 20% 

11/28/05-
11/25/06 
 
Completed 

11  Yayasan Akar 
Rumput Laut 

Secanggang-
Langkat as the 
first region in 
North Sumatra 
for mangrove 
rehabilitation 
activities with 
spread to the 
mouth of the 
Deli River 

Mangrove 
Rehabilitation for 
Disaster 
Prevention and 
Long Term 
Economic Benefits 
in North Sumatra 

To work together with 
local communities, NGOs 
and government agencies 
to rehabilitate mangrove 
ecosystems in previously 
prioritized disused shrimp 
ponds and destroyed 
mangrove areas in Langkat 
Regency, North Sumatra. 
 

96 Ha 
rehabilitated and 
6 community 
groups 

$6,125 WS #2:  50% increase in 
rehabilitated land ; WS 
#1: The formation of 
policies at the local level 
to recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory district-
level management of 
forests; WS #3: Area of 
forests with high 
biodiversity conservation 
value under improved 
local management 
increases by 50% 

2/28/06 – 
2/28/07 
 
Completed 

12  Bina Inspirasi 
Sahabat 
Peduli (Bis 
Peduli) 

11 Kampung in 
5 subdistricts: 
Medan 
Belawan, 
Medan 
Labuhan, 
Medan Marelan, 
Medan Deli, 
and Medan 
Barat 

Program 
Pengorganisasian 
dan Pemberdayaan 
Masyarakat Kota 
Berbasis 
Kesehatan 
Lingkungan 

To re-use and re-cycle 
plastic waste through 
effective community-based 
management to achieve a 
clean and healthy 
environment along the Deli 
River and to improve 
community living standard. 

The peri -urban 
community of 11 
hamlets or 2962 
households 
along the Deli 
River or around 
13,000 people  

$19,566.93 SD(5) At least 15 small 
scale solid waste 
management plans 
developed  

08/22/06 – 
08/20/07 
 
Completed 
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13  Yayasan 
Perlindungan 
Lingkungan 
Hidup dan 
Pelestarian 
Alam 
(PALAPA) 

TAHURA Bukit 
Barisan, North 
Sumatra 

Penguatan 
Masyarakat 
Kawasan TAHURA 
Bukit Barisan 
Dalam Upaya 
Pelestarian 
Keanekaragaman 
Hayati dan Daerah 
Aliran Sungai 
Berbasis Partisipasi 
Masyarakat 

To reduce the degradation 
of the TAHURA Bukit 
Barisan and the Deli and 
Wapu Watershed area 
through particpatory 
community-based 
conservation managemen 

User groups of 7 
villages 

$23,414.44 WS #1: The formation of 
policies at the local level 
to recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory district-
level management of 
forests; WS #2:  50% 
increase in rehabilitated 
land ; WS #3 Area of 
forests with high 
biodiversity conservation 
value under improved 
local management 
increases by 50% 

08/30/06 - 
08/29/07 
 
Completed 

14  Perserikatan 
Perlindungan 
Anak 
Indonesia 

Labuhan Deli, 
North Sumatra/  
Kab. Deli 
Serdang 

Peningkatan 
Kesehatan AnaK 
Sekolah Dasar 
dengan 
Membiasakan Cuci 
Tangan Memakai 
Air Bersih dan 
Sabun 

To improve the health of 
elementary school children 
through hand washing with 
clean water and soap in 
Labuhan Deli. 

5 (five) primary 
schools, 
madrazas in 
Kelurahan 
Labuhan Deli, 
Tanjung Mulia, 
dan Aur with a 
total of 1712 
students, 50 
teachers, and 
150 student 
parents and 
communities 
living surround 
the schools. 
 

$24,969 SD# 7: The precursors 
needed to impact 
childhood diarrheal 
disease (clean water and 
sanitation) are 
contributed to the BHS 
effort to reduce the 
incidence of childhood 
diarrheal disease and 
mortality 

09/18/06 – 
09/17/07 
 
Completed 
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15  Yayasan 
Leuser Lestari 
(YLL) 

4 kampungs in 
the TAHURA 
Bukit Barisan 

Communitty Self-
Help Management 
of Bukit Barisan 
Park Reserve in 
the Deli 
Watershed 

To minimize the 
degradation of forest and 
its biodiversity in the 
TAHURA Bukit Barisan 
and to improve the forest 
condition of the Deli  
watershed. 

Community 
groups in 4 
kampungs in 
Tahura 

$24,673 WS #3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

09/25/06 – 
09/24/07 
 
Completed 

16  Penguatan 
Rakyat 
Pedesaan 
(PARAS) 

DAS Wampu, 
Langkat 

Pengadaan Air 
Bersih dan 
Reboisasi Daerah 
Aliran Sungai 
Wampu Berbasis 
Masyarakat 

To provide the people of 
the three villages along the 
Wampu River with access 
to clean water and to 
rehabilitate the degraded 
land. 

3 villages along 
te Wampu River 

$24,943 WS #2:  50% increase in 
rehabilitated land ; SD #2: 
Population with access to 
clean water 

09/25/06 -
09/24/07 
 
Completed 

17  Yayasan Pekat 
Indonesia 
(PEKAT) 

DAS Deli Peningkatan 
Kapasitas Sipil dan 
Pemerintah Lokal: 
Upaya Pengelolaan 
Sumberdaya Air 
dan Sanitasi di 
Sekitar DAS – 
dalam Grakan 
Sadar Air 

To empower students and 
women living within the 
watershed area to do 
public control and 
supervise and maintain the 
watershed area; to ceate 
an environmental 
movement through 
community networking; 
and to to promote clean 
and healthy environment 
through better sanitation. 

4 groups of 
school children 
and 6 farm 
estates ( need # 
and ha) 

$9,955 WS(2)  Land and Forest 
Rehabilitation; and SD(5) 
Increase Use of 
Community-based 
Sanitation Systems 

01/07/08 – 
01/08/09 

18  Lembaga 
Masyarakat 
Adat Peduli 
Lingkungan 
Sumatra 
Utara (LMA) 

Kecamatan 
Bohorok 

Composting from 
traditional market 
waste 

To improve the quality of 
the soil through enriching 
the soil with compost for 
agriculture , to promote 
planting of economically 
high value of tree species 
on farmers land and 
motivate women to 
intensify home gardens 
using self-made 
composting. 

275 farmers $8,239 SD(4) Increase Use of 
Community-based Solid 
Waste Systems. 

01/07/08- 
01/08/09 
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19  Yayasan 
Penguatan 
Rakyat 
Pedesaan 
(PARAS) 

Village of Karya 
Maju dan 
Tanjung Pura in 
DAS Wampu, 
Langkat 

Community-based 
Access to Clean 
Water and 
Rehabilitation of 
Critical land in 
DAS Wampu 

To have better access to 
clean water and 
rehabilitate critical lands in 
8 hamlets and to reduce 
erosion through the 
planting of mahgony trees.   

352 households 
or 1760 people 

$12,650 WS2-2 : Support 
ecosystem 
restoration/rehabilitation 
projects and SD-3-4 
improve quality of 
individual water source. 

02/04/08 – 
07/07/08 
 
Completed 

20  Sumatran 
Orangutan 
Society – 
Orangutan 
Information 
Center 

Tahura Bukit 
Barisan 

“Conservation 
Bank” 

To establish nurseries, 
develop seedlings and 
rehabilitate critical lands 
conducted by school 
children, to campaign on 
the importance of 
conservation to school 
children 

8 schools or 400 
students; 160 Ha 
planted with 16; 
000 seedlings 

$11,556 WS2-2: Support 
ecosystem restoration 
and rehabilitation 
projects. 

02/25/08 – 
02/23/09 

21 West 
Sumatra 

Llembaga 
Pengkajian 
dan 
Pemberdayaa
n Masyarakat 
(LP2M) 

Sub-DAS 
Batang Arau, 
Padang 

Women and 
Environmental 
Sanitation 

To implement/create a 
healthy environment in the 
community implemented 
by, from and for the 
community themselves. 

280 HH living 
within and 
surround the 
sub-DAS Batang 
Arau 

$24,478 SD # 7: The precursors 
needed to impact 
childhood diarrheal 
disease (clean water and 
sanitation) are 
contributed to the BHS 
effort to reduce the 
incidence of childhood 
diarrheal disease and 
mortality  

07/03/06 – 
07/02/07 
 
Completed 

22 West Java Wahana 
Informasi 
Pariwisata 
Alam (WIPA) 

Bogor, Cianjur Ecotourism Maps 
for Gede 
Pangrango 

To introduce the area at 
the foot of Mt Gede and 
Pangrango in Bogor and 
Cianjur to a wide public by 
way of detailed maps of 
footpaths and other 
objects of touristic 
interest, and thereby 
attract visitirs to undertake 
self-guided tour on foot. 

All residence of 
Cianjur and 
Bogor and 
surrounding 
towns including 
DKI Jakarta 

$19,999 WS #1: The formation of 
policies at the local level 
to recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory district-
level management of 
forests 

11/15/05 – 
11/15/06 
 
Completed 
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23  Yayasan BIna 
Sehat 
Sejahtera 
(YBSS) 

DAS Cisarua 
Leutik, Cianjur, 
West Java 

Pengelolaan 
Sampah Padat oleh 
Masyarakat di 
daerah Aliran 
Sungai (DAS 
Cisarua Leutik, 
Kabupaten Cianjur 

To have three pilot project 
on community - based 
solid waste management in 
the DAS of Cisarua Leutik 

22; 425 people $24,161 SD #5: At least 15 solid 
waste management plans 
are developed and 
implemented. 

07/05/06 – 
07/04/07 
 
Completed 

24  Koalisi untuk 
Jawa Barat 
Sehat 

Taman Sari 
Kota Bandung 

Pengelolaan 
Sampah Berbasis 
Komunitas in 
Tamansari, 
Bandung 

To improve the 
environmental health in the 
community through 
community-based solid 
waste management. 

26; 500 people 
where 50% are 
women 

$24,167 SD #5: At least 15 solid 
waste management plans 
are developed and 
implemented.  

07/17/06 – 
07/16/07 
 
Completed 

25  Humus 
Nusantara 
(HUMUS) 

Subang Peningkatan 
Kapasitas 
Masyarakat Dalam 
Mewujudkan 
Kesejahteraan dan 
Lingkungan Yang 
Lestari Dengan 
Rehabilitasi DAS 
Secara Partisipatif 
dab Berkalanjutan 
Di Sub-DAS 
Cileuleu-
Cilamatan, DAS 
Ciasem dan DAS 
Cilamaya 

1. To rehabilitate critical 
land in and arround Sub-
DAS Cileuleuy - Cilamatan, 
DAS Ciasem and DAS 
Cilamaya; 2) to establish 
community-based 
nurseries; 3) to protect 
spring water sources; and 
4) to develop an agro-
ecological model 

people from 11 
villages 

$9,977 WS1-4: Community 
groups suppoprting 
impproved NRM created; 
WS1-3: Multistakeholder 
watershed management 
forumes established and 
functioning; WS2-1: 
Communit-based land and 
forest rehabilitation 
initiatives; and WS4-1: 
Local policy support for 
participatory watershed 
management. 

03/06/08 – 
12/08/08 
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26  Jaringan 
Masyarakat 
Pedul Daerah 
Aliran Sungai 
(JAMPEDAS) 

Cianjur Aksi Pemeliharaan 
Pohon Participatif 
di Sub DAS 
Cikundul, 
Kabupaten Cianjur 

To nurture planted trees 
on 468 Hectar; to develop 
8 units of seed banks; to 
establish at least 8 
community-based policies 
on tree maintenance; and 
to strengthen the JAPEDAS 
institution capability. 

240 people $9,814 WS2-2: Support 
ecosystem 
restoration/rehabilitation 
prpojects; WS2-1: 
Community-based land 
and forest rehabilitation 
initiatives; WS 2-3: 
Monitoring and evaluation 
of land and forest 
rehabilitation activities. 

03/14/08 – 
11/14/08 

27  Kelompok 
Kerja 
Komunikasi 
Air (K3A) 

Desa Cikidang Penguatan 
Komunikasi 
Perubahan Perilaku 
Pada Level Sekolah 
dengn Pendekatan 
Model Sekolah 
Bersih, Hijau dan 
Sehat 

To establish a school 
model on promoting clean, 
green and hygiene concept 
for a better life of the 
community 

5 elementary 
schools 

$8,200 SD 2.f. The precursors 
needed to impact 
childhood diarrhea (clean 
water, sanitation, and 
behavior change) are 
contributed to the BHS 
effort to reduce in the 
incidence of childhood 
diarrhea and mortality. 

03/13/08 – 
12/12/08 

28  Yayasan 
Lestari 

DAS 
Cikapundung 

Implementasi 
Rencana Aksi 
Pengelolaan Sub-
DAS Cikapundung 

To develop a strategic 
action plan with priority 
activities for 
implementation, to 
facilitate the establishment 
of policies as the 
foundation to implement 
the action plans, and to 
support the community 
and other stakeholders 
with the implementation of 
land rehabiltation to 
protect water sources. 

5 villages 
indirectly 
benefitted from 
the program 

$9,193 WS1.3-Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1.5-
Watershed management 
plans prepared; WS2.1- 
Coomunity-based land 
and forest rehabilitation 
initiatives; and WS4.1- 
Local policy support for 
participatory watershed 
management. 

03/14/08 – 
10/13/08 
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29  Yayasan Bina 
Sehat 
Sejahtera 
(YBSS) 

Desa Talaga Pengelolaan 
Sampah Berbasis 
Masyarakat 

To change community 
behavior in trash handling 
and management, to create 
a self sustain community-
based solid waste 
management system, 
develop a "trash Bank" and 
to involve other 
stakeholder such as the 
village and district 
government in all aspect of 
community based solid 
waste management. 

100 households $5,555 SD.2d - At least 15 
community-based solid 
waste management plans 
are developed and 
implemented 

03/14/08 – 
09/12/08 

30  Yayasan 
Amerta 

Gunung Gede 
Pangrango 

Penyusunan 
Rencana Aksi 
Strategis Taman 
nasional Gunung 
Gede Pangrango, 
Wilayah Sukabumi. 

1) to collect baseline data 
to develop conservation 
strategic plan, 2) to agree 
with a multistakeholder 
forum for conservation 
management, and 3) partila 
implementation of the 
strategic plan. 

780 people $5,361 WS1.4- Community 
groups supporting 
improved natural 
resources management 
created, WS1.5- 
Watershed management 
plans prepared, 3) WS2.1- 
Communiy-based land and 
forest rehabilitation 
initiatives, 4) WS3.1- 
Decentralized 
collaborative conservation 
campaigns in priority sites, 
WS4.3 - Local policy 
support for conservation 
management. 

03/14/08 – 
11/14/08 

31  Forum 
Rehabilitasi 
Sungai dan 
Hutan 
(FORESTA) 

Sub-DAS Cilaku Aksi Pemerilharaan 
Pohon Partisipatif 
di Sub-DAS Cilaku, 
Kapupaten Cianjur, 
Jawa Barat. 

To maintain previous year 
tree planting activities in 
Sub-DAS Cilaku with the 
community, to maintain 
stock of seedlings in the 
villages in Sub-DAS Cilaku, 
and to establish a MOU for 
the maintenance of tree 
planting in the area. 

240 people $9,887 WS2.1- Community-based 
land and forest 
rehabilitation initiatives; 
WS2.2- Support 
ecosystem 
restoration/rehabilitation 
projects 

03/14/08 – 
10/14/08 
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32  Komunitas 
Anak Peduli 
Alam Semesta 
(KAPAS) 

Desa Cikidang, 
Lembang 

Penguatan Strategi 
Komunikasi 
Perubahan Perilaku 
dengn Kampung 
Bersih, Sehat, dan 
Hijau di Desa 
Cikidang, Lembang, 
Kabupaten 
Bandung Barat. 

To advocate and to share 
information to the 
community to live in a 
healthy environment, to 
start  people's movement 
for a better health 
environment, to develop a 
coomunity-based and 
integrated solid waste 
management system in the 
target area, to promote 
and advocate the media to 
wide spread the 
importance of healthy 
environment to live in 

100 households 
and indirectly 6; 
611 people 

$8,803 SD2.f- The precursor 
needed to impact 
childhood diarrhea (clean 
water, sanitation and 
behavior change) 
contribute to BHS effort 
to reduce in the incidence 
of diarrhea and mortality. 

03/14/08 – 
12/15/08 

33  Yaysan Peduli 
Citarum 
(YPC) 

Sub-DAS 
Cikapundung 

Peningkatan 
Kapasitas 
Masyarakat Dalam 
Mewujudkan 
Kesejahteraan dan 
Lingkungan Yang 
Lestari Dengan 
Rehabilitasi Lahan 
Daerag Aliran 
Sungai (DAS) 
Secara Partisipatif 
dan Berkelanjutan. 

To assess the 
environmental condition in 
Sub-DAS Cikapundung and 
to take action with the 
community to conserve 
the area; to conduct an 
awareness campaign to 
community and the local 
government to protect the 
environment; to maintain 
the condition of Sub-DAS 
Cikapundung 
collaboratively; and to 
create partnership among 
all stakeholders to 
conserve the watershed 
area. 

25 field school 
cadre to faciltate 
and manage the 
rehabilitation of 
critical lands 
within the 
watershed with 
the community. 

$9,556 WS1.3- Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1.4-
Community groups 
supporting improved 
natural resources 
management created; and 
WS2.1 - Community-
based land and forest 
rehabilitation initiatives. 

03/14/08 – 
12/15/08 

34  Pengurus 
Besar 
Nahdlatul 
Ulama – 
Gerakan 
Nasional 

Kabupaten 
Sukabumi 

Pengembangan 
Model Desa 
Konservasi Melalui 
Sekolah Lapangan 
Berbasis Pesantren 

To develop a village 
conservation model in 
three villages through the 3 
selected presantrens and 
to strengthen the capacity 
of the ulamas and the 

3 Pesantrens $24,456 WS 1.f. At least 250 
community groups will 
support and implement 
activities to improve 
natural resources 
management and 

06/20/08 – 
04/20/09 
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Kehutan dan 
Lingkungan 
Hidup 
(PBNU-
GNKL) 

di Kabupaten 
Sukabumi Jawa 
Barat 

pesantrens to mobilize the 
community to conserve 
the forest and its 
biodiversity. 

biodiversity conservation. 

35 East Java Yayasan 
Kaliandra 
Sejati 

Institute 
Pertanian 
Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a 
communication and 
awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and 
YEL Staff 

$5,000 WS # 3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

5/29 – 
8/11/06 
 
Completed 

36  Yayasan 
Kaliandra 
Sejati 

Prigen, 
Pandaan, East 
Java 

Adaptasi 
Pengelolaan Hutan 
Kolaboratif Sebagai 
Sarana 
Pelestarian Daerah 
Tangkapan Air di 
TAHURA R Suryo, 
Gunung 
Gumandar, 
Kabupaten 
Pasuruan, Jawa 
Timur 

Rare Pride campaign is to 
improve advocacy and 
behavior change in 
watershed management 
and biodiversity in the 
TAHURA R Suryo and 
Production Forest of 
Dayurejo. 

15, 140 farmers 
in the village of 
Prigen, Pandaan 

$25,000 WS(3) Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

09/28/06 – 
09/27/07  
 
Completed 

37  Lembaga 
Masyarakat 
Desa Hutan 
(LMDH) 

Oro-oro 
Ombo and 
Bumi Aji, 
Kabupaten 
Malang 

Pengembangan 
Usaha Pembibitan 
Permanen Berbasis 
Masyrakyat 

To empower community in 
tree nursery development 
to support the Batu Hijau 
Lestari Movement and to 
continously supply high 
quality multipurpose trees 
species to overcome forest 
degradation in Batu 
District. 

250 farmers 
group 

$14,143 WS#2:  50% increase in 
rehabilitated land 

07/31/06 – 
07/30/07 
 
Completed 
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38  Serikat Petani 
Gunung Biru 

Wengkon, Kota 
Batu, Malang 

Program 
Penghijauan Serikat 
Petani Gunung 
Biru (SPGB) 

To reduce the individual 
farmers practices and 
encroachment of the 
Wengkon Forest area and 
to restore the Wengkon 
forest area through 
community-based 
agroforestry management. 

220 farmers of 
Wengkon 

$9,678 WS#2:  50% increase in 
rehabilitated land 

07/31/06 – 
07/30/07  
 
Completed 

39  Pengurus 
Wilayah 
Muhammadiy
ah Jawa 
Timur 

Paciran 
Lamongan, Jawa 
Timur 

Penanganan 
Kompleksitas 
Masalah Perilaku di 
Desa Paciran, 
Lamongan RW IV 
dan V 

To have a clean and 
physically healthy 
environment in Paciran, 
Lamongan 

2456 people in 
Paciran 
Lamongan 

$24,444 SD #2: Population with 
access to clean water is 
increased by 20% ; SD #5: 
At least 15 solid waste 
management plans are 
developed and 
implemented; SD #6: At 
least 25 small scale 
sanitation plans are 
developed and 
implemented; SD #6: The 
precursors needed to 
impact childhood 
diarrheal disease (clean 
water and sanitation) are 
contributed to the BHS 
effort to reduce the 
incidence of childhood 
diarrheal disease and 
mortality 

09/11/06 – 
09/10/07 
 
Completed 

40  Fokal Mesra Temas, 
Kabupaten 
malang 

Community-based 
waste water 
treatment through 
comunal septic 
tank and wetland 

To minimize the negative 
environmental impact of 
untreated waste water 
produced by households, 
home industries and small 
scale Tofu factories in 
Temas sub-village in Kota 
Batu, East Java. 

15 Fokal Mesra 
members 
trained in 
management and 
maintenance of 
the waste water 
piping network 
in order the 
system will 
sustain. The 

$8,799.22 SD4-3 Prepare and 
construct Community-
Based Sanitation (CBS) 
Systems; SD4-5 Improve 
Individual Septic Tank 
Systems; and WS1-4 
Community Groups 
Supporting Improved 
Natural Resource 
Management Created. 

8/20 – 
10/20/07 
 
Completed 
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direct 
beneficiaries are 
the 50 
households or 
250 people and 
the indirect 
beneficiaries are 
14, 800 people 
who live in 
Temas. 

41  Fokal Mesra DAS Brantas Penguatan 
Pengorganisasian 
dan Leveraging 
Kelompok 
Masyarakat dalam 
Rangka Konservasi 
Lingkungan dan 
Sumberdaya Air di 
Sub-DAS Sumber 
Brantas Kota Batu. 

1) To increase land and 
forest conservation 
activities; 2) to increase 
access of clean water to 
the rural communities; 3) 
To develop a community-
based watershed 
management model; 4) to 
strengthen the 
management of HIPPAM to 
better serve the rural poor 
with clean water; and 5) to 
develop a communtiy-
based monitoring and 
evaluation system 

5 groups of field 
school allumni 
trained in 
appropriate 
technology; 5 
community 
groups in the 
Sumber Brantas 
area trained in 
the concept of 
environmental 
conservation 
and in 
networking with 
other 
stakeholders and 
to have access 
to clean water. 

$17,222 WS1-3: Multi-stakeholder 
watershed management 
forums establihed and 
functioning; WS1-4: 
Community groups 
supporting improved 
natural resource 
management created; 
WS2-3: Monitoring and 
evaluation of land nad 
forest rehabilitation 
activities; WS3-4: 
Monitoring and evaluation 
of conservation 
management; and SD2 -3: 
Support other PDAM 
expansionprograms. 

01/10/08 – 
09/20/08 
 
No-cost-
extension 

42  Lembaga 
Pengkajian 
Kemasyarakat
an dan 
Pembangunan 
Jawa Timur ( 
LPKP) 

Kelurahan 
Arjowinagun 
and Bareng 

Pengelolaan Sistem 
Air Bersih, Sanitasi 
dan Persampahan 
di Kelurahan 
Bareng dan 
Pengembangan 
Sistem Air Bersih 
Berbasis 

improve the environment 
of the two areas so that 
the community can live in a 
healthier condition through 
the provision of clean 
water and sanitation 
systems 

100 households 
connected with 
piped water; 6 
unit of hand 
basins for hand 
washing with 
soap; and 220 
unit of takakura 
composting 
processor 

$17,222 SD2: Increase access to 
clean water; SD4: Increase 
Use of community-based 
solid waste systems; SD5: 
Increase use of 
Community-based 
sanitation systems; SC2: 
Conduct ESP campaign on 
land rehabiliatation issue; 
Sc4: Conduct ESP 

01/11/08 – 
07/10/08 
 
Completed 
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Masyarakat di 
Kelurahan 
Arjowinangun, 
Kota Malang 

procured and 
distributed to 
households. 

campaign on conservation 
of water resources. 

43  Yayasan 
Pengembanga
n Pedesaan 
(YPP) 

TAHURA R. 
Soerjo 

Pengembangan 
Desa Konservasi di 
Desa-desa Sekitar 
Taman Hutan Raya 
R. Soejo Melalui 
Pendekatan 
Jaringan 
Masyarakat". 

1) To develop a concept of 
"village conservation" and 
implementation of the 
concept; 2) to improve the 
use and management of 
water resources and 
natural resource 
management; 3) to 
imrpove the capacity of the 
community living in and 
surround the TAHURA to 
better manage the natural 
resources; 4) to improve 
community participation in 
the management of the 
TAHURA; and 5) to 
improve the community 
understanding of their role 
and responsiblities in 
managing the TAHURA. 

4 Field Schools 
created; one in 
each village; 100 
people of the 
communities; 20 
field assistance 
trained; each 
village created 
their action plan; 
a community-
based network 

$11,095 WS1-4: Community 
groups supporting 
improved natural 
resource management 
created; WS1-5: 
Watershed management 
plans prepared and under 
implementation; and 
WS1-3: Multi-stakeholder 
watershed management 
forums established and 
functioning. 

01/11/08 – 
09/30/08 

44  Lembaga 
Paramitra 
Jawa Timur 
(PARAMITRA
) 

Taman 
Nasional 
Bromo Tengger 
Semeru 

Pengelolaan 
Kawasan Berbasis 
Masyarakat Malalui 
Pendekatan Hulu 
Hilir di Areal 
Taman nasional 
Bromo Tengger 
Semeru (TN BTS)" 

To formulate  the concept 
of 'ridge to reef' to 
communities living in the 
bufferzone of the Bromo 
Tenggal Semeru National 
Park; to change people 
behavior in natural 
resource exploitation and 
the use of water; to 
increas ethe capacity of the 
community to design, 
implement and evaluate all 
local activities in the 

1) 100 people 
trained through 
field school; 2) 4 
cycles of field 
schools 
implemented; 3) 
4 action plans 
developed; 4) 2 
local village 
policies 
developed; 5) 
one multi-
stakeholder 

$11,437 WS1-3:Multi-stakeholder 
watershed management 
forums established and 
functioning; WS1-4: 
Community groups 
supporting improved 
natural resource 
management created; 
WS1-5: Watershed 
manamenet plans 
prepared and under 
implementation; WS3 - 1: 
Decentralized 

01/11/08 – 
08/31/08 
 
Completed 
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bufferzone; and to learn 
from best practices to 
improve the condition of 
the National park 

forum 
established. 

collaborative conservation 
management initiatives. 

45  FARABI Lemahputro, 
Sidoarjo 

Peningkatan 
Pelayanan Air 
Bersih untuk 
Masyarakat Miskin 
Melalui 
Pengelolaan Air 
Bersih Berbasis 
Masyarakat 

To increase access to clean 
water to the urban poor. 

314 Households $6,598 SD2-3: Support other 
PDAM expansion 
programs 

01/11/08 – 
09/11/08 

46 Central 
Java/DIY 

YBL MastA Institute 
Pertanian 
Bogor 

Training in 
conservation and 
social marketing 
techniques at IPB 

To develop a 
communication and 
awareness program 
concerning environmental 
protection and biodiversity 
conservation. 

One Campaign 
Manager and 
YBL MastA Staff 

$5,000  WS#3:Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

5/29 – 
8/11/06 
 
Completed 

47  YBL MastA Magelang, 
Central Java 

Pengelolaan 
Kawasan Sub-DAS 
Tangsi Yang 
Berkelanjutan dan 
Berbasis 
Masyarakat dengan 
Kampanye Pride 

Rare Pride campaign to 
improve advocacy and 
behavior change in 
watershed management 
and biodiversity in the sub-
DAS Tangsi of DAS Progo 
in Central Java. 

8 villages in the 
sub- DAS Tangsi 
of DAS Progo 

$25,000 WS#3: Area of forests 
with high biodiversity 
conservation value under 
improved local 
management increases by 
50% 

09/28/06 – 
09/27/07 
 
Completed 

48  Darmowarih Magelang, 
Central Java 

Self-sustained 
community-based 
clean water 
supplymanagement 

To provide access to clean 
water through the 
installation of clean water 
systems managed by a 
community-based 
cooperative unit. 

This project will 
benefit 40 
households and 
later will benefit 
another 120 
households. 

$8,949.39 SD(2) Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except 
for Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled 

6/04 – 
10/04/07 
 
Completed 
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49  Yayasan 
Kuncup 
Mekar 

Kajoran, Desa 
Madukoro 

Pengelolaan 
Kawasan Berbasis 
Masyarakat Lokal 
Melalui Pendekatan 
Sekolah Lapangan 
Sebagai Proses 
Peningkatan 
Kapasitas 
Masyarakat. 

To improve the capacity of 
the local community to 
land and forest 
conservation; to develop a 
sustainable conservatin 
management system with 
the participation of both 
the community and the 
local government. 

180 people 
representing 
local 
communities and 
local 
government staff 
understand and 
will support the 
watershed 
management of 
Sub DAS Tangsi 
and Sub DAS 
Kanci.; 
development of 
two watershed 
management 
forum; and 
development of 
two action plans. 

$20,556 WS1: Development of 
watershed management 
plan; and 2) WS2: Land 
and forest rehabilitation. 

01/14/08 – 
09/12/08 
 
Need No-
cost-
extension 

50  Yayasan 
Kanopi 
Indonesia 

Merapi 
National Park 

Kampanye 
Konservasi Sub-
DAS Blongkeng, 
Lereng Barat Tama 
Nasional Gunung 
Merapi 

) To implement an 
awareness program on the 
Merapi Ecosystem through 
art festivals, conservation 
education, and field 
activities; 2) To strengthen 
the capacity of local people 
in the conservation of the 
Merapi ecosystem; 3) to 
develop a conservation 
eucation model to be used 
by the local communities 
nad other stakeholders. 

1000 people 
understand 
about protected 
areas 
conservation 
management; 
conservation 
campaign to 50; 
000 people 

$9,984 WS1: Development of 
watershed management 
plan; WS3: Forest and 
protected areas 
conservation 
management; and SC4: 
Conduct ESP vampaign on 
conservation of water 
resources. 

01/14/08 – 
08/29/08 
 
Need no-
cost-
extension 
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51  Lembaga 
Studi dan 
Tata Mandiri 
(LESTARI) 

Kota 
Yogyakarta 

Optimalisasi 
Pemanfaatan 
Sanitasi (IPAL) 
Komunal dan 
Pengelolaan 
Sampah Berbasis 
Masyarakat di Kota 
Yogyakarta. 

1) To improve the 
communal septic tank 
system for the community; 
2) to develop community-
based solid waste 
management; 3) to 
implement an awareness 
campaign for behavior 
change of community to 
live clean and hygiene. 

150 households 
served with an 
"IPAL" or waste 
water treatment 
plant and 6 
community 
groups trained 
in solid waste 
management and 
a community -
based solid 
waste 
management 
system to serve 
150 households. 

$17,222 SD5: Increase use of 
community-based 
sanitation systems; SD4: 
Increase use of 
community-based solid 
waste systems; SC1: 
Conduxt ESP campaign on 
sanitation issue 

01/14/08 – 
09/15/08 
 
Need 2nd 
No-cost-
extension 

52  Yayasan Hijau 
– Gerakan 
Peduli 
Lingkungan 
(Hijau) 

Yogyakarta Sekolahku Hijau, 
Bersih dan Sehat, 
Sekolahku Sayang 

To improve community 
understanding of 
environmental issues 
particularly on clean, 
green, and hygiene and 
stsrt the activities in 4 
schools and involve the 
media in the program. 

4 schools and 
the media 
community of 
Yogyakarta 

$15,050 SC1: Conduct ESP 
campaign on sanitation 
issue; SC3: Conduct ESP 
campaign on Access to 
clean water issue; and 
SC6: Campaign 
implemented by ESP 
Partners to support ESP 
Issues. 

01/14/08 – 
08/29/08 
 
Need no-
cost 
extension 

53  Lembaga 
Pengkajian 
dan 
Pendampinga
n 
Pembangunan 
Desa (LP3D) 

Pablean, 
Mungkin, 
Magelang 

Pengelolaan Air 
Bersih Berbasis 
Masyarakat di 4 
Desa, Kecamatan 
Grabag, Kabupaten 
magelang, Jawa 
Tengah. 

1) capacity building to 4 
community organizations in 
clean water distribution 
and management, 2) better 
access to clean water for 
the community, 3) to 
promote for a cleaner and 
healthier living through the 
use of clean water, 3) to 
have women in the 
management of the 
distribution of clean water, 
4), to increase community 
participation in the clean 

75 households $11,111 SD 2.b. Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except 
for Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled. 

05/14/08 – 
11/14/08 
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water piping infrastructure, 
and make people aware of 
the importance of 
conservation of water 
sources. 

54 DKI 
Jakarta 

Perhimpunan 
Peningkatan 
Keberdayaan 
Masyarakat 
(PPKM) 

Jembatan Besi, 
Tambora, West 
jakarta 

Penyediaan Air 
Bersih untuk 
Masyarakat 
Pemukiman Padat 
Perkotaan di 
Wilayah Jembatan 
Besi RW 04 
Kelurahan 
Jembatan Besi, 
Kecamatan 
Tambora, Jakarta 
Barat. 

To develop an alternative 
system to improve access 
to clean water to poor 
people, to promote change 
of behavior to live clean 
and hygine thorugh 
washing hands wit soap, 
and to provide access of 
clean and safe water that is 
self managed. 

RW04 $24,952 SD 2.b. Population with 
access to clean water is 
increased by 20% in ESP 
geographic areas except 
for Aceh. In the tsunami 
impacted areas of Aceh, 
population with access to 
clean water is doubled.; 
SD 2.f. The precursors 
needed to impact 
childhood diarrhea (clean 
water, sanitation, and 
behavior change) are 
contributed to the BHS 
effort to reduce in the 
incidence of childhood 
diarrhea and mortality. 

03/10/08 – 
10/10/08 

55 North 
Sulawesi 

Yayasan 
Lembaga 
Pemberdayaa
n dan 
Pengembanga
n Sumberdaya 
(LP2S) 

Tondano Barat Pengembangan 
Hutan Rakyat 
Secara Terpadu di 
DAS Tondano 

To have a well sustain 
Tondano watershed that 
support the life of the 
communities that are 
dependant of the 
watershed, through the 
motivation and facilitation 
of the community in 4 
location within the 
Tondano watershed to 
implement social forestry 
activities. 

7; 500 farmers 
of the 4 villages 
in the DAS 
Tondano 

$14,811 WS#2:  50% increase in 
rehabilitated land 

08/21/06 - 
06/20/07 
 
Completed 
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56 National RMI - The 
Indonesian 
Institute for 
Forest and 
Environment 

DAS Deli, 
North Sumatra 
and DAS 
Progo, Central 
Java and 
DI.Yogyakarta 

Study on Payment 
for Environ-mental 
Services (PES) and 
the Develop-ment 
of Scheme for 
DELI and PROGO 
Water- 
sheds 

To develop a Payment for 
Environmental Service 
Scheme for DAS Deli in 
North Sumatra and DAS 
Progo in Central 
Java/DI.Yogyakarta 
including its supporting PES 
Council. 

The identified 
“buyers” and 
“providers” 

$24,361 WS #1: The formation of 
policies at the local level 
to recognize the tenure 
and/or access rights of 
communities to manage 
their forests and 
watershed areas and 
implement transparent 
and participatory district-
level management of 
forests; WS#3: Area of 
forests with high 
biodiversity conservation 
value under improved 
local management 
increases by 50% 

08/31/06 – 
11/30/06 
 
Completed 
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APPENDIX E: SUMMARY OF ACHIEVEMENTS  
 
Appendix E1:  Annual Summary of Achievement of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 
Appendix E2a:  Annual Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
Appendix E2b: Annual Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP Partners 
Appendix E2c: Annual Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and 
Produced 

Appendix E2d: Annual Summary of Achievement of Public Outreach and Communication 
(Cross Cutting Theme/Integration - Deliverable 0.b.4.) - Media Coverage 

Appendix E3: Annual Summary of Achievement of People Participated in ESP Trainings and 
Workshops (Cross Cutting Theme/Integration #0.c.) 

Appendix E4: Annual Summary of the Policy Development Recognizing Land Tenure and 
Community Rights Access to Their Forests and Watershed Area  
(WS Outcome #1.a.) 

Appendix E5: Annual Summary of Achievement of Increasing of Rehabilitated Land to Improve 
Watershed Function for Water Supply (WS Outcome #1.b.) 

Appendix E6:  Annual Summary of Achievement of Biodiversity Value under Improved and Local 
Management (WS Outcome #1.c.) 

Appendix E7: Annual Summary of Achievement of People Benefiting from Community-based 
Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh  
(WS Outcome #1.d.) 

Appendix E8: Annual Summary of Achievement by Province on the Development of WSM Plan 
(WS Outcome  #1.e.) 

Appendix E9: Annual Summary of Achievement of Number of Community Groups Implement 
Improved Natural Resource Management (WS Outcome #1.f.) 

Appendix E10: Annual Summary of Achievement of PDAM Management Index Score  
(SD Outcome #2.a.) 

Appendix E11: Annual Summary of Achievement of People Access to Clean Water  
(SD Outcome #2.b.) 

Appendix E12: Annual Summary of Achievement of Development of District/Municipal Sanitation 
Strategies with Action Plan (SD Outcome #2.c.) 

Appendix E13: Annual Summary of Development of Community-based Solid Waste Management 
System/SWMS (SD Outcome #2.d.) 

Appendix E14: Annual Summary of Development of Small Scale Sanitation System/SSSS  
(SD Outcome #2.e) 

Appendix E15a: Annual Summary of Percent Increased of Household that Adopted Health and 
Hygiene Practices (SD Outcome #2.f.a.) 

Appendix E15b: Annual Summary of Achievement of Number of Schools Adopting Clean Green 
Hygiene Concept (SD Outcome #2.f.-b) 

Appendix E15c: Annual Summary of Achievement of Number of People Trained in Effective Hand 
Washing with Soap (SD Outcome #2.f.c) 

Appendix E16a: Annual Summary of Achievement of PDAM Demonstrate An Improved Operating 
Ratio (FN Outcome #3.a.1.) 

Appendix E16b: Annual Summary of PDAM Showing An Improved Operation Ratio and Submit Debt 
Restructuring (FN Outcome #3.a.2.) 

Appendix E17: Annual Summary of Achievement on Improved Domestic Investment and Borrowing 
Environment (FN Outcome #3.b.) 

Appendix E18: Annual Summary of PDAM Develop Plans to Access Commercial Financing  
(FN Outcome #3.c.) 
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Appendix E19: Annual Summary of Achievement on Bond Issuance (FN Outcome #3.d.) 
Appendix E20: Annual Summary of Development of Micro Credit Scheme to Support People Get 

Access to Clean Water (FN Outcome #3.e.) 
Appendix E21: Annual Summary of Achievement on Payment for Environmental Services  

(FN Outcome #3.f.) 
Appendix E22: Annual Summary of Achievement of Leveraging Other Funding to Support ESP 

Program (FN Outcome #3.g.) 
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Quarter # of PPP Program Name Partner Organization Location Description
1 Development of IEE (Initial Environmental Examination) for Polindes 

and Puskesmas rehabilitation program

ESP and HSP NAD ESP provide technical support on the development of IEE with focus on watsan and environment assessemnt and 

recommendation

2 Development of IEE (Initial Environmental Examination) for Acute 

Mental Health Center construction program in Jantho 

ESP and HSP NAD ESP provide technical support on the development of IEE with focus on watsan and environment assessemnt and 

recommendation

3 Training for teachers from 7 schools in Bandung on hygiene 

improvement related to prevention to Avian Influenza incidents. This 

program is part of CGH School program.

ESP and CBAIC West Java ESP provide technical support on curriculum development and facilitation of the training.

4 Evaluation Workshop on CGH School in SD Somopuro, Klaten ESP, SWS and DBE Central Java ESP provide technical support on the topic related to hygiene improvement and facilitated the workshop

4

1 FGD & Transect for Master Meter Pilot Belawan ESP and Eco-Asia North Sumatra ESP and Eco-Asia provide technical supports for the implementation of the FGD and transect and Eco-Asia 

provides funding for the capacity building activities

2 Hand Washing With Soap (HWWS) Training for Teachers ESP and HSP NAD ESP and HSP provide technical support throught facilitating the process of the training and share budget for the 

implementation of the training

3 Rehabilitation of Jantho Acute Medical Center ESP and HSP NAD ESP contribute on the designing of improved watsan facilities in the health facilities reconstruct by HSP

4 School-Based Health and Hygiene Training and Work Plan 

Development

ESP and SWS DKI Jakarta ESP and HSP provide technical support throught facilitating the process of the training and share budget for the 

implementation of the training
4

1 Inter-City participation to Sanitation workshop in Bangkok ESP and Eco-Asia National ESP in collaboration with Eco-Asia provide supports to the Local Government representatives of Indonesia from 

East Java and North Sumatra to share their experience on practical experiences on sanitation program in urban 

area.

2 PELIBATAN MURID SEKOLAH DASAR  UNTUK MENDUKUNG 

PROGRAM BERSIH, HIJAU DAN SEHAT

ESP and HSP NAD ESP and HSP provide technical support through facilitating the technical session related to hygiene behavior for 

the schools.

3 Pelaksanaan Minibaseline Tahap 3 di Kota Medan, Sumut ESP and HSP North Sumatra ESP working together with HSP and SWS of North Sumatra Province to support the posyandu cadres on the 

process of data collection of Ten Minutes Monitoring in Kota Medan, Deli Serdang and Karo district. 

3

1 Health Hygiene training for kader posyandu in 6 villages in Medan 

Maimun, Kota Medan

Health Services Program (HSP),Safe 

Water System (SWS)

North Sumatra ESP working together with HSP and SWS of North Sumatera Province to support the posyandu kaders on the 

Health Hygiene training in 6 Villages (Sei Mati, Kampung Baru, Aur, Sukaraja, Hamdan and Jati) in Kota Medan.

2 Bamboo base land dan forest management DAI/SENADA Central Java ESP establised Community capasity building on bamboo management through 6 units field school. this program 

conducted by small grant mechanism for Sahabat Bambu. SENADA provide small grant to Sahabat Bambu for 

building a bamboo treatment machine. 

3 In-Country Short-term Training: Financial Management for Water 

Organization and Biodiversity in Indonesia

Academy for Educational Development 

(AED)

National The training program will be funded by AED, a US NGO, while ESP contributes to the curricullum and 

identification of the potential providers as well as the potential participants for both trainings.

4 Hand Washing With Soap Campaign in the public areas: markets in 

Peunayung (Banda Aceh) and markets in Lhoong (Aceh Besar)

CHF and its partners (USAID funded 

programs and ESP

NAD ESP provided support on the hand washing related materials for the campaign and facilitated the trainings, while 

the CHF and its partners provided the budget of the activities.

5 Corporate Plan Development for PDAM Kab. Malang Local Government Support Program 

(LGSP)

East Java Participation in a stakeholders' workshop. LGSP gave a presentation on local government planning and budgeting 

system. LGSP aslo gave advices on how PDAM's planning and budgeting needs could be sychronized with and 

accommodated by local government planning and budgeting processes.

Environmental Services Program

Status: September 2008

Third Quarter 

(Apr - Jun08)

Appendix E1: Annual Summary of Achievement of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

First Quarter 

(Oct 07 - Dec 

07)

Fourth 

Quarter (Jul - 

Sep 08)

Sub-total collaborative program during in the First Quarter of FY 2008

Second 

Quarter (Jan - 

Mar 08)

Sub-total collaborative program during in the Second Quarter of FY2008

Sub-total collaborative program during in the Third Quarter of FY2008
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Fourth 

Quarter (Jul - 

Sep 08) cont'

6 Health Festifal in Curungrejo Health Services Program (HSP) East Java The aim of the event is ask community to develop kampong CGH (clean, Green and Hygiene) which is hand 

washing with soap is one of campaign issue. More than 400 people attended during the event include pregnancy 

women. And HSP took this opportunity to also increase the understanding of pregnancy women that hand 

washing with soap is one way to reduce hemorrhage and child died number due to diarrhea. This event was also 

increase skill of pregnancy women to be able washing their hand properly.     

7 National Sanitation Summit ESP. Eco Asia, SWS National A collaborative exhibition booth at National Sanitation Summit, November 2007 which showcased best 

practices in water and sanitation sectors from ESP, Eco-Asia and SWS.

8 Water Purification and Hand Washing with Soap ESP and SWS West Java SWS promote Air Rahmat as alternative way to get save water drinking as well as hand washing with soap in 

Tamansari. The program budget come from SWS and ESP support on site preparation, provide community 

network and strategic implementation through posyandu activities in the village.

8

Total Collaborative Program with Other USAID's Program 
up to Third Quarter of FY 2008

19

Total Collaborative Program with Other USAID's Program 
up to end of FY 2007 

46

To date achievement of total collaborative program with 
Other USAID's Program

65

Target of the collaborative program with other USAID's 
Program over the life of project

10

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

650.00%

Sub-total collaborative program during in the Fourth Quarter of FY2008
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Media Relation Activities Media Visit (5), Roadshow(1)
Advocacy Event Writing competition(1), Media Road Sow (2),  

communication event (2), Forum Discussion (1)

Media Campaign Radio Talk Show (11), TV Talk Program (1), Expert 

& Media Forum Discussion (4), Writing by expert 

(1)
Communication event public hearing (2)

2 Campaign supported to PM Issues Media Campaign Raising awareness of water & health quality on 

Surabaya City

Surabaya

3 Campaign supported to WSM Issues Media Campaign Community and Institution Collaboration to raise 

rehabilitation 

Batu

4 Campaign supported to SD Media Campaign City Sanitation Yogyakarta
5 Campaign supported to SD Media Campaign Indonesian Sanitation Conference Jakarta

5
Media Relation Activities Field Trip (6), Roadshow (8)
Advocacy Event Media & Experts Discussion (6), Multi-stakeholders 

workshop (1), seminar (1)
Media Campaign TV & Radio Talk-show (13), writing by experts (5)

Communication event  - 
2 Campaign supported to PM Issues Media Relation Activities ESP site media visit East Java
3 Media Relation Activities ESP event media visit East Java
4 Media Relation Activities, 

Advocacy event

Media Visit (1), Sharing Information and data 

support to media related to World Water Day (1), 

Forum Discussion with North Sumatra Sanitation 

Forum (1)

North Sumatra

5 Communication event Clean, Green and Hygiene School Campaign (1), 

Media Discussion (1)

Jakarta

6 Media Relation Activities Media Visit (1) North Sumatra
7 Communication event Institution Collaboration to raise rehabilitation (1) Jakarta

7
Media Relation Activities Media Visit / field trip (4),

Advocacy Event Writing workshop(1), Media Road Sow (2),  

communication event (9)

Media Campaign Radio Talk Show (13), TV talk show (1) Expert & 

Media Forum Discussion (7), Writing by Experts (2)

2 Campaign supported to SD Issues Media Campaign Stakeholder gathering (1) Sidoarjo & Malang

3 Campaign supported to WSM Issues Media Campaign Media Visit & Field Trip (2) Malang

4 Campaign supported to WSM and SD 

Issues

Advocacy Event Stakeholder gathering / communication event  (1) Medan

5 Campaign supported to WSM and SD 

Issues

Advocacy Event Communication event & festival(1) Medan

6 Campaign supported to FN Issues Media Relation Activities Socialization of Micro-Credit PDAM-BRI: 

Stakeholder gathering

Bogor (city)

7 Campaign supported to FN Issues Media Relation Activities Socialization of Micro-Credit PDAM-BRI Solo
7

2nd Quarter 

(Jan - Mar 08)

Sub Total of Campaign Activities by ESP during 3rd Quarter

3rd Quarter 

(April-June 08)

1 MMC #11: Land Rehabilitation

Environmental Services Program
Appendix E2a: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP

Status: September 2008

11st Quarter 

(Oct 07 - Dec 

07)

1 MMC #10: Sanitation For All North Sumatra, DKI Jakarta, 

West Java, Central Java, East 

Java

Sub Total of Campaign Activities by ESP during 1st Quarter
Nort Sumatra, DKI 

Jakarta/National, West Java, 

Central Java/DIY, East Java

Sub Total of Campaign Activities by ESP during 2nd Quarter

Campaign supported to SD Issues

Campaign supported to WSM Issues

East Java, Central Java/DIY, 

DKI Jakarta/National, North 

Sumatra and West Java

1 MMC: Increasing Access Water for the 

Poor
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Media Relation Activities Media discussion (3), field trip, workshop interactive

dialogue

Exhibition Photo exhibiton (1)

Media Campaign Radio Talk Show (6), media workshop (1), media 

visit (1)

Conference Stakeholders and media gathering (2)

Communication Event Media discussion (1), film screening (1), media visit 

(2), NGO discussion (1)

2 Campaign supported to WSM Issues Communication Event Konser Merah Putih Untuk Hijau Medan 

3 Campaign supported to WSM Issues Conference Seminar Sehari Subsidi Silang Hutan Karo Berastagi - Karo District

4 Campaign supported to FN Issues Media Relation Sosialisasi Hasil Pemeringkatan PDAM Kota Bogor 

dan PDAM Kota Malang

Hotel Le Meridien Jakarta

5 Campaign supported to WSM Media Relation Media visit to Field Day : "Hijaukan Lembang seperti 

tempoe doeloe"

Kab. Bandung Barat

6 Campaign supported to SD Issues Exhibition Pameran Produk Sampah Berbasis Masyarakat Kota Yogyakarta

7 Campaign supported to SD Issues Exhibition Pameran Produk Sampah Berbasis Masyarakat Kota Yogyakarta

8 Campaign supported to WSM Communication event Workshop Imbal Jasa Lingkungan sebagai Inovasi 

Program Perlindungan Sumber Air

Semarang - Central Java

9 Campaign supported to SD Issues Media Relation Wonokromo Creative Community Media Expose Surabaya

10 Campaign supported to PM Issues Conference Jatim ESP Film Screening Malang

11 Campaign supported to PM Issues Communication event Social documentary film screening & community Malang

12 Campaign supported to PM Issues Communication event Social documentary film screening & community 

appreciation

Malang

12
31
56
87
80

108.75%

Sub Total of Campaign Activities by ESP during 4 thQuarter

1 MMC#13: Water Source Conservation 

4th Quarter 

(Jul-Sep 08)

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP during in PY 2008
Total Campaign Activities by ESP up to end of PY2007
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP

East Java, Central Java/DIY, 

DKI Jakarta/National, North 

Sumatra and West Java
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Environmental Services Program

Appendix E2b: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.2.) - Campaign by ESP Partners

Status: September 2008

Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Location Partner's Name

First Quarter 
(Oct 07 - Dec 

07)

1 Mangrove Conservation Campaign Movie, media visit Pulau Jaring Halus, Langkat 
(North Sumatra)

Ipanjar (Ikatan Pemuda Jaring 
Halus)

2 World Water Quality Monitoring Day 2007 Issue discussion, training, 
water quality monitoring 
implementation, public 
expose, radio talkshows

Lembang, Bandung (West 
Java)

Kelompok Kerja Komunikasi Air 
(K3A)

3 World Water Quality Monitoring Day 2007 Environmental Leadership 
Training, Peak event of 
WWQM 2007 

Kali Sunter and Kalimalang 
(DKI Jakarta)

Forkami

4 Conservation campaign Movie, media visit, planting 
trees

Temanggung (Central Java) PDAM Temanggung

5 Raising awareness of water & health quality on 
Surabaya City

Media Campaign Surabaya (East Java) Health Services Office of Surabaya 
Municipal Government

Sub Total of Campaign Activities by ESP Partners during First Quarter 5

Second 
Quarter (Jan - 

Mar 08)

1 World Water Quality Monitoring Day 
Activities

"Human and Water" 
Documentary Film 

DKI Jakarta Forkami

2 World Water Day 2008 - Commemoration Photo Exibition DI Yogyakarta Yayasan Hijau

3 Land Rehabilitation Campaign Reboization, village 
discussion and media visit

Puangaja, Sibolangit, North 
Sumatra

Local community, Gereja Kristen 
Perjanjian Baru (GKPB)

4 Sibayak Valley Protection Media relation and 
asistance to investigative 
reporting acitivity about 3 
months

Sibayak Valley, Karo, North 
Sumatra

Harian Medan Bisnis

5 Hutanku Hijau, Pasokan Listrik Lancar Media Campaign Batu, East Java PT. Pembangkitan Jawa Bali

6 Education & conservation forest model Media Campaign Pasuruan, East Java Yayasan Kaliandra Sejati

Sub Total of Campaign Activities by ESP Partners during Second Quarter 6

Third Quarter 
(Apr - Jun 08)

1 Feature writing workshop for access water for Media Campaign Malang, East Java AJI Malang
2 Environmental Day 2008 Commemoration Media Campaign Malang, East Java Widyagama University
3 World Water Day 2008 Commemoration Seminar: Media and 

Promoting Health and 
Envirfonmental Issues

Public Work Dept., Jakarta Jejaring AMPL

4 Earth Day 2008 comemmoration Environmental jurnalism 
Training

Bandung Municipality, West 
Java

Kelompok Kerja Komunikasi Air 
(K3A)

5 Majalah Dinding competition, Raising awareness 
of water and earth issues for Senior High 
Schools students in Bandung city

Wall magazine competition Bandung Municipality, West 
Java

Kelompok Kerja Komunikasi Air 
(K3A)

6 Environmental Day 2008 Commemoration Gathering US conculate, Medan, N. 
Sumatra

US Conculate office of Sumatra

7 Environmental Day 2008 Commemoration Festival and various 
activities / competitions

Bahorok, North Sumatra Bahorok community and the SoI

8 Access water for the Poor Field Trip to source clean 
water site

Magelang Yayasan Hijau

9 Access water for the Poor Field Trip to source clean 
water site

Yogyakarta Forum Masyarakat Code Utara

Sub Total of Campaign Activities by ESP Partners during Third Quarter 9

Fourth 
Quarter (Jul - 

Sep 08)

1 Diskusi Publik Perlindungan Sumber Air dalam 
Perspektif Seni dan Masyarakat (Bedog Arts 
Festival)

Communication event Yogyakarta Studio Tari Miroto (Bedog Art 
Festival)

2 Malang Green, Clean & Hygiene; 63st Indonesia 
Anniversary Celebration

Exhibition Malang Dinas Cipta Karya & Tata Ruang 
Kab. Malang

3 Environmental Day 2008 : Lomba menulis 
:Sampah, Krisis air dan Pemanasan Global

Communication event Bandung Fakultas Lingkungan Universitas 
Kebangsaan Bandung

Sub Total of Campaign Activities by ESP Partners during Fourth Quarter 3

Total Campaign Conducted by ESP Partners during in PY 2008 23
Total Campaign Conducted by ESP Partners up to end of PY 2007 45
To date achievement of the total Campaign Conducted by ESP Partners 68
Total Target of the total Campaign Conducted by ESP Partners 40
To date achievement of the total Campaign Conducted by ESP Partners 170.00%
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Quarter Type of Campaign Location Materials Produced
MMC #10: Clean Water for 

Better Health

North Sumatra, DKI Jakarta, West 

Java, Central Java, East Java

Fact sheet (10), Media Kit (2), leaflet (1), 

backgrounder (4), presentation (6), 

vandel (6), t-shirt (1)
"Culutre Background of 

Sanitation" : Campaign support SD 

component

Central Java / Yogyakarta Fact sheet (1) backgrounder

ToT ESP - Indonesia Power: 

campaign supported to WSM 

issues

West Java Presentation (1), backgrounder template 

(1)

Press Conference KSN: Support 

SD component

DKI Jakarta, West Java Press Release (1), fact sheet (5)

"Water and Health": Campaign 

supported to PM Issues

East Java Fact sheet (3), Media Kit (1), Hand-out 

(2), leaflet (3), Pin/badget (1), T-shirt (1), 

backgrounder (3), presentation (3), 

brochure (1), Fact sheet (6), poster (1)

"Field Day": Campaign supported 

to WSM Issues

East Java Backgrounder (1), fact sheet (2)

6

MMC #11: Reforestasi partisipatif, 

menguak peluang demokrasi 

pembangunan kehutanan.

Malang Raya & Pasuruan Fact sheet (9), Press background (2), 

presentation (5), giant banners (2), 

Backgrounder (3), Press release (4), 

Vandel (6), T-shirt (2), Poster (5), Radio 

Talkshow for announcer (1), Bag (1), 

Banner (1)
"Hutanku Hijau, Pasokan Listrik 

Lancar" oleh PJB

Batu Press background (1), giants banners (2), 

T-shirt (1)

Arboretum Kaliandra: "Education 

& conservation forest model"

Pasuruan Backgrounder (1), fact sheet (1)

Water for The Poor in Jalan 

Young Panah Hijau, Medan 

Labuhan, Belawan

North Sumatera Fact Sheet (1) 

Land Rehabilitation in Puangja, 

Sibolangit, Deliserdang

North Sumatera Press Backgrounder (1)

International Year of Sanitation Jakarta Fact Sheet (1), Tree (1), Backgrounder 

(1), Banner (1)

6Sub Total of Sets of Campaign Materials Developed  during Second 
Quarter

Environmental Services Program

Appendix E2c: Annual Summary of Achievement of Public Outreach and Communication 
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and Produced

Status: September 2008

11st Quarter 

(Oct 07 - Dec 

07)

Sub Total of Sets of Campaign Materials Developed  during First Quarter

Second 

Quarter (Jan - 

Mar 08)
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Quarter Type of Campaign Location Materials Produced
MMC #12: Access water for  the 

poor

East Java, Central Java / DIY, DKI 

Jakarta, North Sumatra and West 

Java

Press background (11), Fact sheet (11), 

Giant banners (4), Presentation (10), T-

shirt (1), Poster (5), Documentary Film 

(1), Journalist hand-bag (1)

Campaign supported to SD Issues Sidoarjo & Malang Fact sheet (1), backgrounder (1), 

presentation (1), brochure (1), Fact sheet 

(1)

Campaign supported to WSM Malang Backgrounder (1)

Campaign by partner Malang Giant banners (1)

Campaign by partner; world water 

day commemoration

Jakarta presentation (6), backgrounder (1), Giant 

Banner (1)

Campaign by partner: 

Environmental jurnalism Training, 

Bandung Presentation (2), Poster (1)

Campaign by partner: Majalah 

Dinding competition, Raising 

awareness of water and earth 

Bandung Poster  (2), Baligho (5), T-shirt (1)

Campaign supported to SD and 

WSM Issues: Environmental Day 

Karo, Sumut Fact sheet (1), backgrounder (1), Fact 

sheet (1)
Campaign supported to SD Issues: 

Sungai Deli Festival 

Medan Famplet (1) Baligho (2), Documentary 

Film (1)
9

MMC #13: Water Source 

Protection

East Java, Central Java / DIY, DKI 

Jakarta, North Sumatra and West 

Java

Press background (15), Fact Sheet (7), 

Banner (3), flash disk for reporter (13), 

kanvas bags (25), press release (1), T-

shirt (2),k vandel (6), Poster (4), 

Presentation (2), pin (1), Giant banner (2)

Campaign supported to WSM 

Issues

Medan Flyers (1), Multimedia Flash (1), Billboard 

(2)

Campaign supported to WSM 

Issues

Karo, Sumut Press Background (1), Factsheet (1), 

Banners (2), Film Dokumenter (1)
Campaign supported to FN Issues DKI Jakarta Backgrounders (1)

Campaign supported to WSM 

Issues

Kab. Bandung Barat Press release (1)

Campaign supported to WSM 

Issues

Semarang-Central Java Press release (1)

Campaign by partner East Java Pin (1), X-banner (5)

Campaign supported to PM Issues East Java Documentary film (1), Wayang Parmin 

(1), Dokudrama ESP Jatim (1)

Third Quarter 

(April-June 08)

Sub Total of Sets of Campaign Materials Developed  during Third Quarter

Fourth 

Quarter (Jul-

Sep 08)
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Quarter Type of Campaign Location Materials Produced
Campaign supported to PM Issues East Java Big banner (1), film set (1)

Campaign supported to PM Issues East Java fact sheet (10, success story (1)

10

31

43

74

80

92.50%

Total target on the campaign materials developed over the 
life of the project

Percentage of to date achievement of the campaign 
materials developed 

Total Sets of Campaign Materials Developed during in PY 
2008

Total Sets of Campaign Materials Developed up to End of 
PY 2007

To date achievement of the total Sets of Campaign 
Materials Developed

Sub Total of Sets of Campaign Materials Developed  during Fourth 
Quarter

Fourth 

Quarter (Jul-

Sep 08)
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Analisa 1 211,000 211,000

Waspada 1 157,000 157,000

Sumut Pos 3 6,000 18,000

Kompas 1 85,000 85,000

Medan Bisnis 3 17,000 51,000

Warta Kota 1  N/A  N/A 

Kompas 1 85,000 85,000

Koran Tempo 1  N/A  N/A 

TV Jak TV 1  N/A  N/A 

On-line Sinarharapan.co.id 2  N/A  N/A 

Pikiran Rakyat 3 468,000 1,404,000

The Jakarta Post 1 30,741 30,741

Seputar Indonesia 2 336,000 672,000

Radar Bandung 5 3,000 15,000

Kompas 2 85,000 170,000

Republika 2 12,000 24,000

Tadjuk 2 14,000 28,000

Berita Kota 1  N/A  N/A 

Galamedia 2  N/A  N/A 

Bisnis Indonesia 1  N/A  N/A 

BTV 3 650,000 1,950,000

PJTV 4 N/A  N/A 

STV 4 N/A  N/A 

MQ TV 4 N/A  N/A 

TPI 1  N/A  N/A 

Rase 4 95,000 380,000

The Jakarta Post 1 30,741 30,741

detik.com 1 N/A

Walagri 4 10,000 40,000

Rase 3 95,000 285,000

RRI 3 1,000,000 3,000,000

Sonata 2 35,000 70,000

Trijaya 3 N/A  N/A 

Elshinta 3 1,518,000 4,554,000

Shinta 1 235,000 235,000

Garuda 1 362,000 362,000

Antassalam 1 333,000 333,000

Mara FM 1  N/A  N/A 

The Jakarta Post 1 30,741 30,741

Radar Jogja 2  N/A  N/A 

Kedaulatan Rakyat 5  N/A  N/A 

Suara Merdeka 5 291,000 1,455,000

Kompas 1 85,000 85,000

Radio CBS FM 1 N/A N/A

Online Okezone 1 N/A N/A

Jawa Pos 6                   1,224,000                7,344,000 

Surabaya Pagi 2                       20,000                     40,000 

Surabaya Post 1                       20,000                     20,000 

Surya 4                       50,000                   200,000 

Duta Masyarakat 2                       20,000                     40,000 

Kompas 4  N/A  N/A 

Bisnis Indonesia 2  N/A  N/A 

The Jakarta Post 2  N/A  N/A 

Radar Bromo 2                       10,000                     20,000 

Radar Kediri 3                       20,000                     60,000 

Radar Jember 2                       10,000                     20,000 

Radar Malang 9                       20,000                   180,000 

SCTV 1               106,268,184            106,268,184 

A TV 3  N/A  N/A 

Malang TV 1  N/A  N/A 

Trans 7 2  N/A  N/A 

Global TV 1  N/A  N/A 

RCTI 1  N/A  N/A 

TPI 1  N/A  N/A 

Mahameru TV 1  N/A  N/A 
www.beritajatim.com 3  N/A  N/A 
detik.com 2  N/A  N/A 
tempointeraktif.com 3  N/A  N/A 
Kosmonita FM 6  N/A  N/A 
Tidar Sakti 3                     114,000  N/A 
Suara Surabaya 4  N/A  N/A 
Mas FM 2                       75,000                   150,000 

Citra Pro 3 FM 9                     515,000                4,635,000 

178 People Reached by 
Media Campaign 

during First 
Quarter

         134,738,407 Sub Total of Media Coverage during First Quarter

Central Java Newspaper

East Java Newspaper

TV

On-line

Radio

West Java Newspaper

TV

On-line

Radio

Environmental Services Program

Status: September 2008

Appendix E2d: Annual Summary of Achievement of Public Outreach and Communication (Cross Cutting 
Theme/Integration - Deliverable 0.b.4.) - Media Coverage

NewspaperFirst Quarter 

(Oct 07 - Dec 07)

North Sumatera

DKI Newspaper
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Seputar Indonesia 5                       12,000 60,000

Medan Bisnis 3                       17,000                   544,000 

Sumut Pos 3                         6,000                     18,000 

Kompas 4                       85,000                     85,000 

Waspada 1                     157,000 157,000

Analisa 1                     211,000 211,000

SIB 1  N/A N/A

Radio KISS FM 1 N/A N/A

Smart FM 3 N/A N/A

Gundaling FM 3 N/A N/A

TV DAAI 1 N/A N/A

Metro TV 1 N/A N/A

TV One 1 N/A N/A

Online www.organicindonesia.c 1 N/A N/A

www.tanahkaro.com 1 N/A N/A

Media Indonesia 1  N/A  N/A 

Kompas 4                       85,000                   340,000 

Berita Kota 1  N/A  N/A 

The Jakarta Post 2  N/A  N/A 

Suara Pembaruan 1  N/A  N/A 
www.ampl.or.id 2  N/A  N/A 
www.kompas.co.id 1  N/A N/A
www.thejakartapost.co 1  N/A N/A
www.suarapembaruan. 1  N/A N/A

www.mediaindonesia.co 1 N/A N/A

Pikiran Rakyat 4 336,000 1,344,000

Seputar Indonesia 2 15,000 30,000

Bisnis Indonesia 1 N/A N/A

Kompas 1 34,000 34,000

Republika 4 7,000 28,000

Tadjuk 6 3,000 18,000

Radar Bogor 2 231,000 462,000

Cianjur Kita 1 N/A N/A

Koran Tempo 1 N/A N/A

www.ampl.or.id 1 N/A N/A

www.republika.co.id 1 N/A N/A

www.bisnis.co.id 1 N/A

www.tempointeraktif.com 1  N/A  N/A 

www.seputar-indonesia.co 1  N/A  N/A 

www.prakarsa-rakyat.org 1  N/A  N/A 

www.pikiran-rakyat.com 4  N/A  N/A 

Walagri 2 10,000                                          20,000 

Rase 2 95,000                                        190,000 

Antassalam 2 231,000                                      462,000 

RRI 1 1,000,000                                1,000,000 

Sonata 2                       35,000                     70,000 

Plus Bio FM 2                         7,000                     14,000 

Pasundan FM 1                         9,000                      9,000 

BTV 2                       11,000                     22,000 

TVRI Jabar Banten 1  N/A  N/A 

PJTV 2  N/A  N/A 

MQ TV 2  N/A  N/A 

Suara Merdeka 1 291,000

Kedaulatan Rakyat 2 N/A N/A

Seputar Indonesia 1 336,000 336,000

Media Indonesia 1 N/A N/A

Koran Tempo 1 N/A N/A

Fresh 1 N/A N/A

Radar Jogja 1 N/A N/A

Kompas 1 85,000 85,000

Jogja TV 1 N/A N/A

RB TV 1 N/A N/A

Metro TV 1 N/A N/A

TVRI  1 N/A N/A

Online www.detik.com 1 N/A N/A

Radio

TV

North Sumatra NewspaperSecond Quarter 

(Jan - Mar 08)

Central Java

Newspaper

TV

DKI Jakarta Newspaper

Online

West Java

Newspaper

Online
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Jawa Pos 3                   1,224,000                3,672,000 

Surabaya Pagi 0                       20,000                            -   

Surabaya Post 2                       20,000                     40,000 

Surya 3                       50,000                   150,000 

Duta Masyarakat 1                       20,000                     20,000 

Kompas 2                       85,000                   170,000 

Bisnis Indonesia 1  N/A                            -   

The Jakarta Post 3  N/A                            -   

Radar Bromo 2                       10,000                     20,000 

Radar Kediri 0                       20,000                            -   

Radar Jember 1                       10,000                     10,000 

Radar Malang 4                       20,000                     80,000 

SCTV 0               106,268,184                            -   

Metro TV 1  N/A                            -   

A TV 2  N/A                            -   

Malang TV 1  N/A                            -   

Trans 7 1  N/A                            -   

Global TV -  N/A                            -   

RCTI -  N/A                            -   

TPI -  N/A                            -   

Trans TV -  N/A                            -   
www.beritajatim.com 2  N/A                            -   
detik.com 1  N/A                            -   
antara.co.id 3  N/A                            -   
tempointeraktif.com 3  N/A                            -   
Kosmonita FM -  N/A                            -   
Tidar Sakti 2                     114,000                            -   
Suara Surabaya 2  N/A                            -   
Mas FM 2                       75,000                   150,000 

Citra Pro 3 FM 9                     515,000                4,635,000 

161 People Reached by 
Media Campaign 

during Second 

           14,486,000 

Jawa Pos 2                   1,224,000                2,448,000 

Surabaya Post 2                       20,000                     40,000 

Surya 3                       50,000                   150,000 

Kompas 4                       76,000                   304,000 

Bisnis Indonesia 8                       20,000                   160,000 

The Jakarta Post 3                       40,000                   120,000 

Media Indonesia 2                         6,000                   120,000 

Radar Kediri 1                       20,000                     20,000 

Radar Jember 1                       10,000                     10,000 

Radar Malang 8                       20,000                   160,000 

Koran Tempo 1  N/A                            -   

MBM Tempo 1  N/A                            -   

Seputar Indonesia 5  N/A                            -   

A TV 3  N/A                            -   

Malang TV 3  N/A                            -   

Trans 7 1  N/A                            -   

www.beritajatim.com 3  N/A                            -   

detik.com 2  N/A                            -   

tempointeraktif.com 3  N/A                            -   

Kosmonita FM 2  N/A                            -   

Tidar Sakti 2                     114,000                   228,000 

Suara Surabaya 4  N/A                            -  
Mas FM 2                       75,000                   150,000 
Citra Pro 3 FM 5                     515,000                2,575,000 
Pikiran Rakyat 5                     336,000                1,680,000 
Seputar Indonesia 3                       15,000                     45,000 
Kompas 4                       34,000                   136,000 
Republika 4                         7,000                     28,000 
Tadjuk 3                         3,000                      9,000 
Galamedia 1                       74,000                     74,000 
Koran Tempo 2                         7,000                   140,000 
www.republika.co.id 2  N/A  N/A 
www.tempointeraktif.com 2  N/A  N/A 
www.seputar-indonesia.co 2  N/A  N/A 
www.pikiran-rakyat.com 5  N/A  N/A 
Walagri 1 10,000                                          10,000 
Rase 2 95,000                                        190,000 
Antassalam 1 231,000                                      231,000 
RRI 2 1,000,000                                2,000,000 
Mara FM 1                     100,000                   100,000 
RSPD 1  N/A  N/A 
Trijaya 1  N/A  N/A 
BTV 2                       11,000                     22,000 
PJTV 3  N/A  N/A 
MQ TV 2  N/A  N/A 

Third Quarter 

(Apr - Jun 2008)

Radio

West Java Newspaper

On-line

East Java Newspaper & 

Magazine

On-line

East Java Newspaper

TV

On-line

Radio

Sub Total of Media Coverage during Second Quarter

Radio

TV
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Wawasan 8                       81,300                   325,200 
Kedaulatan Rakyat 3                     150,000                   450,000 
Kompas 2                            -  
The Jakarta Post 1                       40,000                     40,000 
Suara Merdeka 3                     250,000                   750,000 
Bisnis Indonesia 1                       20,000                     20,000 
Seputar Indonesia 1  N/A 
Harian Jogja 2  N/A                            -  
Sinar Harapan 1  N/A                            -  
Radar Jogja 1                       42,000                     42,000 
Bernas Jogja 1                            -  
www.antara.news.com 1  N/A 
www.kr.co.id 3  N/A                            -  
www.wawasandigital.com 8  N/A                            -  
www.sinarharapan.co.id 1  N/A                            -  
www.thejakartapost.com 1  N/A                            -  
68-H 1  N/A                            -  
GEMILANG FM 1  N/A                            -  

TV Retjobuntung TV 1  N/A                            -  
www.citrus- 1
Sinar Harapan 2
Medan Bisnis 11
Analisa 6
Sumut Post 13
Waspada 6

Radio Smart FM 2

Radio Green Radio FM (national 

network)

2  N/A 

www.tempointeraktif.com 1  N/A 
www.klh.or.id 2  N/A 
empo Magazine (Indonesian 1 20,000                      20,000                   
Tempo Magazine (English) 1 15,000                      15,000                   
Jakarta Post 1 40,000                      40,000                   
Rakyat Merdeka 1  N/A 
Bisnis Indonesia 1  N/A 
Investor Daily 1  N/A 
Jak-TV 1  N/A 
TV-One 1  N/A 

215 People Reached by 
Media Campaign 

during Second 
Quarter

           12,852,200 

Koran Tempo 1 0 0

Kompas 1 0 0

Sinar Harapan 1 0 0

Bisnis Indonesia 1 0 0

Investor Daily 1 0 0

Koran Tempo 1 0 0

Green Radio 1 0 0

KBR68H 3 0 0

Rase FM Bandung 1 0 0

MGT FM Bandung 1 0 0

KBR68H 4 0 0

VOA 1 0 0

Green Radio.fm 2 0 0

Kompas Cetak Online 1 0 0

Sinar Harapan 1 0 0

Tempo Interaktif 1 0 0

Green Radio.fm 1 0 0

Media Indonesia Online 1 0 0

Koran Tempo 1 0 0

Bisnis Indonesia 1 0 0

Tadjuk 2 3000 6000

Galamedia 2 74000 148000
Kompas: Jawa Barat 2 34000 68000
Pikiran Rakyat 7 336000 2352000
Koran Sindo 1 150000 150000
Walagri FM 2 10000 20000
Trijaya FM 1 25000 25000
Rase FM 2 95000 190000
Antassalam FM 1 231000 231000
RRI Pro I AM 1 100000 100000
Pikiran Rakyat online 7 0 0
Koran Seputar Indonesia 

online

1 0 0

Kompas cetak online 2 0 0
Padjadjaran TV 1 0 0
Bandung TV 1 0 0
Harian Jogja 1 0 0

Suara Pembaruan 1 0 0
Koran Sore Wawasan 1 325200 325200
Koran TEMPO 1 0 0

Newspaper

Newspaper

Online

Radio

DKI Jakarta

Newspaper

Radio

Online

TV

Fourth Quarter 

(Jul - Sep 2008)

Sub Total of Media Coverage during Third Quarter

Central 

Java/Yogyakarta

West Java

North Sumatra Online

Newspaper & 

Magazine

National / Jakarta

Online

Newspaper & 

Magazine

TV 

On-line

Radio

Newspaper & 

Magazine

Central Java / DIY
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 
by Media 

Campaign
Suara Merdeka 1 1000000 1000000

Suara Merdeka 1 1000000 1000000
Koran Sore Wawasan 1 325200 325200
Joglosemar 1 0 0
Kedaulatan Rakyat 1 135000 135000
Joglosemar 1 0 0
KOMPAS 1 0 0
KOMPAS 1 0 0
Suara Merdeka 1 1000000 1000000
Radar Semarang 1 0 0
Kedaulatan Rakyat 1 135000 135000
Seputar Indonesia 1 0 0
Suara Merdeka 1 1000000 1000000
Koran Sore Wawasan 1 325200 325200
Suara Merdeka 1 1000000 1000000
Suara Merdeka 1 1000000 1000000
Koran Sore Wawasan 1 325200 325200
Suara Merdeka 1 1000000 1000000
Koran Sore Wawasan 1 325200 325200
Kedaulatan Rakyat 1 135000 135000
Bernas Jogja 1 0 0
KOMPAS 1 0 0
Harian Jogja 1 0 0
Kedaulatan Rakyat 1 135000 135000
Joglosemar 1 0 0
Suara Merdeka 1 1000000 1000000
The Jakarta Post 1 40000 40000
Suara Merdeka 1 1000000 1000000
Koran Sore Wawasan 1 325200 325200
Koran Sore Wawasan 1 0 0
Koran Sore Wawasan 1 325200 325200
Koran TEMPO 1 0 0

The Jakarta Post 1 40000 40000
Koran Sore Wawasan 1 325200 325200
Kedaulatan Rakyat 1 135000 135000
Jurnal Nasional 1 0 0
Harian Joglosemar 1 0 0
Suara Merdeka 1 1000000 1000000
korantempo.com 1 0 0
jawapos.co.id 1 0 0
suaramerdeka.com 1 0 0
kr.co.id 1 0 0
suarapembaruan.com 1 0 0
wawasandigital.com 1 0 0
harianjogosemar.com 1 0 0
Suara Merdeka.com 1 0 0
harianjogolosemar.com 1 0 0
Seputar Indonesia.com 1 0 0
Suara Merdeka.Com 1 0 0
harianjogja.com 1 0 0
suaramerdeka.com 1 0 0
suaramerdeka.com 1 0 0
suaramerdeka.com 1 0 0
bisnis.co.id 1 0 0
bisnis.co.id 1 0 0
kr.co.id 1 0 0
thejakartapost.com 1 0 0
harianjoglosemar.com 1 0 0
wawasandigital.com 1 0 0
kr.co.id 1 0 0
thejakartapost.com 1 0 0

Radio Radio Gemilang FM 2 135000 270000
Radar Surabaya 4 70000 280000
The Jakarta Post 2 0 0
Radar Malang 4 0 0
Surabaya Post 2 61000 122000
Jawa Pos 2 1363000 2726000
Koran Tempo 4 180000 720000
Surabaya Pagi 2 0 0
Seputar Indonesia 4 0 0
Kompas 4 98000 392000

Surya 3 151000 453000
KBR 68H 3 0 0

Suara Surabaya FM 2 734000 1468000
Mas FM 3 0 0
Citra FM, Malang News 

Channel

7 0 0

Kantor Berita Antara. 

www.antara.co.id

4 0 0

tempointerakif.com 3 0 0
detik.com 2 0 0
beritajatim.com 3 0 0

PSA A TV 3 0 0
187 People Reached by 

Media Campaign 
during Second 

Quarter

           23,077,600 

         185,154,207 
      1,129,199,853 

0
      1,314,354,060 

Newspaper

Online

Central 

Java/Yogyakarta

Sub Total of Media Coverage during Fourt Quarter

Newspaper

Radio

Online

Fourth Quarter 

(Jul - Sep 2008)-

cont'

Fourth Quarter 

(Jul - Sep 2008)-

cont'

East Java

East Java-cont'

To date achivement of the total People Reached by Media Campaign 
Total Media Coverage up to End of Year of 2006

Total Media Coverage during in FY 2008
Total Media Coverage up to end of FY 2007
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Training 
Course

Workshop Study Tour Farmer 
Field 

School

Focus 
Group 

Discussion

Training of 
Trainers

Advocacy 
Event

TOTAL

National 128 0 0 0 0 0 22 150

NAD 71 531 0 69 386 117 0 1174

North Sumatra 174 54 73 0 63 43 0 407

DKI Jakarta 80 102 0 0 0 0 0 182

West Java 78 110 0 0 128 33 0 349

Central Java 485 94 0 182 163 32 0 956

East Java 148 131 0 49 15 27 20 390

Total 1164 1022 73 300 755 252 42 3608

National 87 486 0 0 101 68 0 742

NAD 628 126 0 306 781 93 241 2175

North Sumatra 136 45 0 124 142 0 0 447

DKI Jakarta 65 0 0 0 20 24 0 109

West Java 88 65 0 0 106 0 119 378

Central Java 0 290 0 305 273 0 0 868

East Java 644 226 0 218 29 30 0 1147

Total 1648 1238 0 953 1452 215 360 5866

National 142 141 0 0 0 0 20 303

NAD 136 101 7 30 404 50 0 728

North Sumatra 154 89 4 182 15 55 0 499

DKI Jakarta 0 0 72 0 0 0 0 72

West Java 53 31 14 138 24 28 0 288

Central Java 0 445 0 150 38 0 0 633

East Java 504 103 96 0 128 60 12 903

Total 989 910 193 500 609 193 32 3426

National 0 22 0 0 0 0 0 22

NAD 163 70 0 570 42 0 0 845

North Sumatra 317 417 8 493 36 0 0 1271

DKI Jakarta 111 0 10 0 0 0 0 121

West Java 28 0 0 100 201 26 0 355

Central Java 1680 813 0 334 180 0 54 3061

East Java 938 406 0 0 206 0 109 1659

Total 3237 1728 18 1497 665 26 163 7334

                   20,234 
38.90%

$391,471.65 

                   29,795 

40.81%

 $         906,210.18 

50,029                  
39.85%

          1,297,681.83 

12,000                  
416.91%

Environmental Services Program

$102,044.41 

Total Average of 
Women 

Participation (%)
Quarter Region

Total Budget 
Spent for Training 

Activities

Second Quarter 
(Jan - Mar 08)

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project

Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Appendix E3: Annual Summary of Achievement of People Participated in ESP Trainings and Workshops (Cross Cutting Theme/Integration 
#0.c.)

Status: September 2008

To date Achievement of Total People Trained in the ESP training, workshops and seminars

To date Achievement of Average of women participated in the trainings, workshop and seminars

Total People Trained in the ESP training, workshops and seminars up to end of FY 2007

Average of women participated in the trainings, workshop and seminars up to end of FY 2007

Total Budget Spent for the training, workshop and seminars up to end of FY 2007

Total People Trained based on Type of training

44.18%

First Quarter 
(Oct 07 - Dec 

07)
37.01% $74,796.99 

Third Quarter 
(Apr - Jun 08)

35.16% $102,527.58 

$112,102.67 

Total People Trained in the ESP training, workshops and seminars during FY 2008
Average of women participated in the trainings, workshop and seminars up to end of 2008

Total Budget Spent for the training, workshop and seminars up to end of 2008

Fourth Quarter 
(Jul - Sep 08)

39.24%
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Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09

1 Krueng Aceh Agreement on new community 

protected area KaPeuSAK by 5 

villages of Forsaka (Forum 

Sayeung Krueng Kaloek) 

members

Land tenure and access to 

manage 1026.5 ha of 

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek) watershed 

area

25 100 0 0 0 Completed, has 

been signed on 12 

December 2007

2 Krueng Aceh Agreement on new community 

protected area KSAM by 2 

villages of FAMS (Forum Alur 

Mancang Saree) members

Land tenure and access to 

manage 602 ha of KSAM 

(Kawasan Perlindungan 

Sumber Air Alur Mancang) 

watershed area

30 100 0 0 0 Completed, ha2 

been signed on 19 

January 2008

3 Krueng Aceh Qanun Gampong (village 

Regulation) Ulee Ue 

No.1/UL/AB/2008

Land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 1 

February 2008
4 Krueng Aceh Commitment of Pemkab 

(Bupati) Aceh Besar No. 

414.17/1348 to support Qanun 

(village regulation) 

implementation

land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 12 

February 2008

5 Krueng Aceh/ 

Keumireu

Qanun Gampong (village 

regulation) Data Cut No 

1/DTC/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

July 2008
6 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Jantho Lama 

No.1/JTK/AB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
7 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Weu No 

1/GW/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

June 2008
8 Krueng Aceh/ 

Krueng Jreue

Qanun Gampong (village 

regulation) Jruek Balee 

No.1/JB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 0 Completed, has 

been signed on 12 

March 07
9 Krueng Aceh/ 

Krueng Jrue

Qanun Gampong (village 

regulation) Jruek Bak Kreh 

No.1/JBK/2007

Land tenure and access to 

manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
10 Krueng Aceh/ 

Kr.Keumireu

Qanun Gampong (village 

regulation) Bueng No 

1/GB/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

August 2008
11 Sabee-Geupue/ 

Mikro DAS Krueng 
Sabee

Agreement on new community 

protected area "KALIMAT" by 

8 villages of FPKL (Forum 

Peduli Krueng Lageun) 

members

Land tenure and access to 

manage KALIMAT (Kawasan 

Perlindungan Mata Air Krueng 
Terbang) watershed area

100 0 0 0 0 Completed, has 

been signed on 22 

August 2007

12 Deli/Lau Petani 4. Village Regulation (Perdes) 

in 12 villages of Sub-DAS Lau 

Petani

Land tenure for promoting 

biodiversity conservation

5 27 41 59 69 69 69 73 0 0

13 Deli/Lau Petani 5. MOU among local NGO's 

(YaGaSu, GURKHA, OIC, 
FMIPA USU, CII), ESP and 
BKSDA

Increase community and local 
NGO's access to the 
management of Nature 

Reserve and Recreation 

Forest Park Sibolangit

51 71 100 0 0 0 Completed, has 

been signed on 15 

January 2007

14 Tahura Bukit 
Barisan

2. Provincial Regulation (Perda) 

on Development Tahura 

Management (discontinued)

Increase the capacity 

management with involvement 

of local community

9 23 32 35 45 46 46 49 0 0

15 Wampu/Lau Biang 3. Village Regulation (Perdes) 

in 7 villages in adjancent of 
Tahura Bukit Barisan

Land tenure and involvement 
of local community in 
protecting forest

7 15 25 38 41 59 0 0

16 Wampu/Wampu 1. MOU among community 
group, ESP and BKSDA

Increase community access to 
the management of wildlife 

sanctuary Langkat Timur Laut

3 27 56 60 71 82 100 0 0 0 Completed, has 

been signed on 14 

July 2006

17 Ciasem/Cilamaya - 

Cipunegara

District Regulation No. 2 

Tahun 2006

Development of DAS 

Committee in Subang District

20 55 80 80 100 100 0 0 0 0 Completed and has 

been signed on 7 
February 2006

18 Cikundul - Cilaku Collaborative Agreement 
between head of village of 

Cikanyere with Mr. Marwi 

(farmers) on Land 
Rehabilitation (RHLP) 

Managing the degraded land in 
the village under the 
implementation of the RHLP 

Program

10 35 40 40 85 100 0 0 0 0 Completed and has 

been signed on 6 
December 2006

19 Cikundul - Cilaku Kerjasama kemitraan antara 

Balai Taman Nasional Gunung 

Gede Pangrango dengan Forum 

Peduli Air TNGP

Using the water 
environmentment services by 

the water users' in the area of 

National Park of Gunung 

Gede Pangrango

100 0 0 0 0 Completed and 
have been signed 

on 16 July 2007

20 Cikundul - Cilaku Kesepakatan Pengelolaan Lahan 

(Kespela) Tanah Guna Garapan 

Blok Lebat Saat Kampung 

Barulega, Desa Cirumput, 
Kecamatan Cugenang dengan 

Kelompok Tani Sekarwangi A, 

B, C and D 

Right of Sekar Wangi 

Community Group A, B, C, 

and D to manage the 

degraded land in Blok Lebat 
Saat of Barulega Kampong, 

Cirumput Village, Cugenang 

Sub-district

100 0 0 0 0 Completed and 

have been signed in 

26 February 2007

Status: September 2008

Environmental Services Program

Appendix E4: Annual Summary of the Policy Development Recognizing Land Tenure and Community Rights Access to Their Forests and Watershed Area (WS Outcome #1.a.)

Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

Not Applicable

Not Applicable

Not Applicable

North Sumatra

NAD

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

West Java
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Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

21 Cikundul - Cilaku Instruksi Bupati No. 2 Tahun 

2006

Launching of "Gerakan 

Indonesia Menanam"

20 55 80 80 80 100 0 0 0 0 Completed and 

have been signed in 

25 September 2006

22 Cikundul/Cilaku Keputusan Kepala Desa 

Sukaresmi, Kecamatan 

Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2007

Decesion on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

29 December 2006

23 Cikundul/Cilaku MOU among Tunas Mekar 

community groups and land 

owner (Mr. M. Damin) in 

Cikanyere Block of Cikanyere 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

27 May 2007

24 Cikundul/Cilaku Peraturan Desa Cikanyere, 

Kecamatan Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2006

Decision on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

2 November 2007

25 Cikundul/Cilaku MOU among Mekartani 

community groups and land 

owner (Mrs. Tuti Haryani) in 

Cikujang Block of Sukaresmi 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed 

on 27 May 2007

26 Cimandiri/Cicatih Memorandum of 

Understanding between 

Cihanyawar and Ginanjar 

Village and Gunung Gede 

Pangrango National Park

Participatory Land 

Rehabilitation in TNGGP to 

support Conservation Village

100 0 0 0 Completed, have 

been signed on 28 

February 2008

27 Citarum/Cikapund

ung

Peraturan Desa Nomor 

06/perdes/VII/Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat Desa Suntenjaya

100 0 0 Completed, have 

been signed on 27 

August 2008

28 Citarum/Cikapund

ung

Peraturan Desa Mekarwangi 

Nomor 03 Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat

100 0 0 Completed, have 

been signed on 14 

August 2008

29 Gede Pangrango 

Watershed/Cikund

ul Sub DAS

Peraturan Desa Sukatani, 

Kecamatan Pacet, Kabupaten 

Cianjur Nomor: 05 Tahun 

2007

Development of village model 

for participatory land and 

forest rehabilitation 

90 100 0 0 0 0 Completed and 

have been signed in 

30 March 2007

30 Gede Pangrango 

Watershed/Cikund

ul Sub DAS

Peraturan Desa Kebon 

Peuteuy, Kecamatan Gekbrong, 
Kabupaten Cianjur Nomor: 

02/05/PM/III/Tahun 2007

Development of conservation 

model village of buffer area in 

the conservation area of 

Nasional Park of Gunung 

Gede Pangrango

100 0 0 0 0 0 Completed and 

have been signed 

on 12 March 2007

31 Gede Pangrango 

Watershed/Sub 

Das Cikundul -

Cilaku

Perdes Pengelolaan Daerah 

Perluasan TNGP ex. PHBM di 

Desa Sukatani, Kebun Peuteuy 

dan Desa Sukamaju 

Pengelolaan Lahan ex PHBM 

oleh masyarakat di desa 

Sukatani dan Ds. Kebun 

Peuteuy kabupaten Cianjur, 

serta Ds. Sukamaju, Kab. 

Sukabumi

100 0 0 0 Completed, have 

been signed on 17 

April 2007

32 Sub DAS Cikundul Kesepakatan Pengelolaan Lahan 

(Kespela) antara Desa Cibodas, 

Kecamatan Pacet, Kabupaten 
Cianjur dengan Kelompok Tani 
Giri Winaya A and B

Right of Tani Giri Winaya 

Community Group A and B 
to manage the degraded land 
in Cibodas Village, Pacet Sub-

district

100 0 0 0 0 Completed and 
have been signed 
on 5 February 2007

33 Progo Surat Keputusan (SK) Bupati 
Magelang No. 
188.45/382/KEP/25/2008 

tentang Tim Koordinasi 

Perencanaan Pemanfaatan Dana 
untuk Konservasi Sumber Daya 

Air, Kabupaten Magelang

Utilization of conservation 
fund from PDAM based on 
Peraturan Daerah (PERDA) 

No. 17 / 2005 on 

Management of Surface 
Water and Ground Water 

100 0 0 Completed, the 

regulation has been 

signed on 12 July 
2008

34 Progo / Tangsi Village Regulation (Perdes) of 

Sukomakmur Forest Reources 
Management

Management of forest and 
environmental resources at 
Sukomakmur Village 

100 0 0 0 0 Completed, the 
regulation has been 

signed on 10 

August 2007
35 Progo / Tangsi Village Regulation (Perdes) of 

Krumpakan Village in Managing 

and Sustaining Village Forest 
Resources

Management of forest 

resources at Krumpakan 
Village, includes spring, 

wildlife and  riverbelt 

protection

100 0 0 0 0 Completed, the 
regulation has been 

signed on 4 August 

2007

36 Progo / Tangsi Village Regulation (Perdes) of 

Sukomulyo Village Authority in 
Sustaining Function and Benefit 

of Forest Resources

Management of forest and 

protected area at Sukomulyo 

Village, includes spring, 
wildlife and riverbelt area 

protection

100 0 0 0 0 Completed, the 

regulation has been 

signed on 26 July 

2007

37 Progo / Tangsi Village Regulation (Perdes) of 

Banjaragung Village in Water 

Management

Management of drinking and 

irrigation water at 

Banjaragung Village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 17 July 

2007
38 Progo / Tangsi Village Regulation (Perdes) of 

Sukorejo Village in Local 

Environmental Management

Management of environmental 

aspects at Sukorejo Village, 

includes agriculture, forest, 

spring and housing 
management

100 0 0 0 0 Completed, the 

regulation has been 

signed on 24 July 

2007

Central 
Java/Yogyakarta

Central 

Java/Yogyakarta

West Java

West Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable
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39 Progo / Tangsi Village Regulation (Perdes) of 

Natural Resources 

Management in Sutopati Village 

Management of environmental 

aspects at Sutopati Village, 

include community forest, 

state forest, tourism, riverbelt 
protection, spring protection 

and management

100 0 0 0 Completed, the 

regulation has been 

signed on 26 

September 2007

40 Progo/Blongkeng Village Regulation (Perdes) on 

Natural Resources 

Management at Ngargomulyo

Rights of community access to 

participate in natural 

resources management, as 

well as health and other 

village' significant issues

50 85 0 0

41 Progo/Tangsi Perdes (Village Regulation) on 

management of forest area for 

agro and forestry tourism

Conservation Management of 

forest area in Sambak Village 

for agro and forestry tourism

100 0 0 0 0 0 Completed, the 

regulation has been 

signed on 31 

January 2007

42 Progo/Tangsi Village Regulation (Perdes) of 

Mangunrejo Village Sustainable 

Forest Management

Management of forest and 

environmental resources at 

Mangunrejo Village 

100 0 0 0 0 Completed, the 

regulation has been 

signed on 3 August 

2007

43 Ambang Lesti Perlindungan dan Pendirian 

Badan Usaha Milik Desa Sektor 

Pengelolaan Sumber Mata Air

Spring Protection and Spring 

Utilization Regulation

15 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

44 Ambang Lesti Spring Protection  and Water 

Resources management in 

Argosari, Jabung Kab Malang

Spring Protection 5 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

45 Brantas/Sumber 

Brantas  

Village regulation (perdes) 

supported by Perhutani

Land rehabilitation in 

Wengkon Forest

8 11 34 42 42 65 85 0 0 0 Discontinued

46 Sub-DAS Brangkal Village Regulation of Gumeng 

Village Nomor 02/2007

Management of spring as 

water resources of their 

village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 

12September 2007

47 Sub-DAS Welang Village Regulation of Srigading 

Village Nomor 01/2007

Management and Spatial Plan 

of Srigading Village of Lawang 

Sub-district, Malang District

100 0 0 0 0 Completed, the 

regulation has been 

signed on 10 

September 2007

48 Sub DAS Welang MOU between LMDH and 

Perum Perhutani KPH 

Pasuruan

Management of enclave forest 

by LMDH

53 100 0 0 0 0 Completed, the 

regulation has been 

signed on 4 

December  2006

49 Sub DAS Welang Spring Protection and HIPPAM 

formation

Protection of 7 Springs in 

Tambaksari Village

0 17 100 0 0 Completed, the 

regulation has been 

signed on August 
22, 2008 

18

26

44

5

880.00%

Total local policy developed during PY 2008

Not Applicable

East Java

East Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Total local policy developed up to end of FY 2007

To date achievement of the policy development

Total target of policy development over the life of the project

To date percentage of achievement of the policy development
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Ulu Masen Aceh Jaya 822 This land rehabilitation activity is conducted in four villages of FPKL 

(Forum Peduli Krueng Lageun) members (Gampong Baroh, Sapek, 

Gunong Meunasah and Paya Laot) in Ulumasen area of Kec. Setia 

Bakti, Kab.Aceh Jaya

Krueng Sabee-Geupue Aceh Jaya 20 The tree planting program is conducted in Keutapang village, Kec. 

Krueng Sabee, Kab.Aceh Jaya

Lau Petani Deli Serdang 11.86 The tree planting is conducted in Rumah Pil-pil village, Sibolangit sub-

district 

Lau Biang Deli Serdang 20 Land rehabilitation program is conducted in Siberteng village of 

Tanjung Barus sub-district

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 2 One hectare is planted in Mangunkerta village of Cugenang sub-

districtand another 1 hectare is planted in Sindangjaya village of Pacet 

sub-district

Cipunegara, Ciasem, Cilamaya Subang 43 This rehabilitation program is conducted in Gunungtua, Cirangkong, 

Tambakmekar, Cikujang, and Ponggang villages

Cimandiri Sukabumi 15 The tree planting program is conducted in Cihanjawar village of 

Nagrak sub-district

Cikapundung Bandung 12.2 The tree planting is planted in Wangunharja, Suntenjaya, and 

Mekarwangi villages of Lembang sub-district

Central 

Java/Yogyakarta

Sub-DAS Tangsi Magelang 175 Land reabilitation program is conducted in 9 villages of Tangsi Sub-

Watershed especially in Potorono hill

Sumber Brantas Batu 174 This land rehabilitation program is in collaboration with LMDH Kota 

Batu, Perhutani, PT PJB, PT Telkom and schools

Welang Pasuruan 108 This land rehabilitation program is in collaboration with Kelompok 

Tani Tahura and Balai tahura R. Soerjo

Ambang Malang 110 This tree planting program is conducted in TNBTS area and in 

collaboration with Perhutani, LKDPH, villages government and PT. PJB

1513.06
Krueng Aceh Aceh Besar 1635 Land rehabilitation program implemented in 10 villages of FKG 

member and 5 villages of Forsaka member as well as Lamtamot, Jantho 

Baru, Aneuk Glee and Teureubeh. Acitivity included rehabilitation of 

river and new community protected area. A total of 60,600 trees have 

been planted under this program.

Krueng Sabee-Geupue Aceh Besar 50 A total of 600 trees have been planted for coastal rehabilitation 

(house garden) in Nagaumbang (CGE Lhoknga)

Krueng Sabee-Geupue Aceh Jaya 605 Rehabilitation conducted in 9 villages of FPKL member in Ulumasen 

area and 5 villages of Forppaja member in coastal area A total of 

45,400 trees have been planted  in the areas.

North Sumatra Lau Petani Karo 14 Tree planting in Lembah Sibayak. The species panted is Ingul and 

Jambu Klutuk, total 400 trees have been planted in this activity.

Cikapundung Bandung 41 Trees planting seeds supported by community nursery/"swadaya", 

Dinas Pertanian Perkebunan Perikanan dan Peternakan Kabupaten 

Bandung Barat, BP Tahura Juanda/Dinas Kehutanan Propinsi, Program 

Gerhan.  Location in Desa Suntenjaya, Wangunharja, Mekarwangi, 

Cikidang, Cibodas (farmers land owner). A total of 22.864 seedlings 

(Surian/Toona surenii, Alpukat/Persea americana, Nangka/Artocarpus 

integra, Manglid/ Michelia velutina) have been planted to support the 

land rehabilitation activities. 

Cikundul-Cilaku Cianjur 16.6 A total of 5.000 tress have been planted in Ds. Mangunkerta, Kec. 

Cugenang, Cianjur., Sub Das Cilaku to support the land rehabilitation 

activitiea as a Leveraging program with Foresta and PT Telkom 

Cianjur

Cimandiri Sukabumi 60 Tree planting program have been conducted in Desa Cihanjawar and 

Ginanjar villages of Sukabumi District during in land rehabilitation 

activity. This program is a leveraging program from “Balai Besar 

TNGGP). A total of 30,000 seedlings have been planted in these areas.

Central 

Java/Yogyakarta

Blongkeng Magelang 150 Tree planting program is conducted in surrounding of Merapi National 

Park that cover 6 villages. A total of 33,000 trees have been planted in 

this activitiy

Second Quarter 

(Jan - Mar 08)

West Java

Environmental Services Program

Status: September 2008

Appendix E5: Annual Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome 
#1.b.)

NAD

First Quarter (Oct 

07 - Dec 07)

NAD

North Sumatra

West Java

East Java

Sub total of rehabilitated area (hectares) during First Quarter
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Environmental Services Program

Status: September 2008

Appendix E5: Annual Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS Outcome 
#1.b.)

Brangkal Mojokerto 85 A total of 19,550 seedlings have been planted in the watershed area 

by Field School alumni and Kelompok Tani Tahura with support from 

Lembaga Masyarakat Desa Hutan, Perhutani, Tahura R. Soerjo

Sumber Brantas Batu 202 A total of 46,040 seedlings have been planted in the area that 

consisted of planted 4.000 trees in spring areas in Sumber Kasinan and 

Karang Mrico. Through GIRAB 60 Ha degrade land has been planted 

with : 8.500 Toona sureni, 6.000 pines and 1.500 Eucalyptus has been 

planted. Leveraging through PJB-LMDH colaboration 12.000 MPTS 

trees has been planted (50 Ha). Petak 19. 32, 127 Perum Perhutani. 

SD Pesanggrahan II

Welang Pasuruan 1049 A total of 161,150 seedlings have been planted by PKTT (Paguyuban 

Kelompok Tani Tahura). The trees specieses are Mahagoni, T. Sureni, 

Eucaliptus, Flamboyan, Jack fruit. This tree planting program is 

supported by LKDPH, Perhutani and Field School alumni and LMDH.

Ambang Malang 188 A total of 77,850 trees have been planted that consist of 6.000 trees 

planted in degraded area and 300 trees planted sorrounding the spring 

in Pandansari. 18.800 Agroforestry trees has been planted Pandansari 

Lor, 22.000 trees in Argosari. From Pembangkitan Jawa Bali 12.000 

trees has been planted

4095.6
NAD Krueng Sabee-Geupue Aceh Jaya 5 The rehabilitation was conducted by FPKL (Forum Peduli Krueng 

Lageun) in the buffer zone of community protected area KALIMAT 

(Kawasan Perlindungan Mata Air Krueng Terbang). All seedlings (1500) 

was supported by Dishut Aceh Jaya. 

Lau Petani Karo 13.5 Tree planting was conducted in Doulu village by planted 1,350 

seedlings in collaboration with BP DAS, Silva Indonesia, Himpunan 

Mahasiswa Silva USU and Aqua Danone.

Lau Biang Karo 26 Tree planting was conducted in Sarimanis village by planted 2,600 

seedlings in collaboration with Aspenta.

Bahorok Langkat 9 Tree planting was conducted in Timbanglawang village by planted 900 

seedlings in collaboration with TNGL, BP DAS, Forum DAS Wampu, 

Aspenta and Agricultural Students of USU.

Cikundul-Cilaku Cianjur 15 A total of 11.850 tress have been planted in Cianjur district (xxx 

village)

TNGP Area Bogor 20 Tree planting was conducted in Cinagara and Tangkil villages by 

planting 9,000 seedlings.

TNGHS Area Bogor 10 Tree planting was conducted in Purwabakti villages by planting 4,000 

seedlings.

Cimandiri Sukabumi 17.16 Tree planting was conducted in 4 villages of Sukabumi District 

(Cisarua, Langensari, Ginanjar and Cihanjawar) by planting a total of 

6,580 seedlings.

Tangsi Magelang 25

Blongkeng Magelang 100

East Java Welang Pasuruan 410 A total of 160,700 seedling provided by KTT nursery, Dinas Pertanian 

dan Perkebunan, Tahura R Soerjo have been planted in Welang 

Subwatershed in collaboration with Dinas Pertanian Pasuruan (Kelapa 

Hibrida and Petai), Tahura R. Soerjo (Cemara Gunung, Tutup, 

Anggrung, Gmelina , T Sureni)

650.66
Krueng Aceh Aceh Besar 130 Land rehabilitation program implemented in villages of FKG member 

and villages of Forsaka member. A total of 6,000 seedling were 

planted. The seedlings are produced in community nurseries.

Krueng Sabee-Geupue Aceh Jaya 270 Rehabilitation of buffer zone of KALIMAT with mahoni, cacao, rubber 

trees by FPKL/Dishut. A total of 107,000 seedlings are planted.

400.00
6659.32

36100.7

42760.02

70464.00

35232

121.37%

Target of land rehabilitation priogram over the life of project

Percentage of to date achievement of land rehabilitation Program

Total achievement of land rehabilitation program (up to end of PY 2007) 

To date achievement of land rehabilitation program (up to end of this Quarter)

Total area of Baseline for Land Rehabilitation

Total achievement of land rehabilitation program during in PY 2008

Sub total of rehabilitated area (hectares) during Second Quarter

Second Quarter 

(Jan - Mar 08)

Sub total of rehabilitated area (hectares) during Fourth Quarter

NADFourth Quarter (Jul 

- Sep 08)

East Java

A total of 30,000 seedlings have been planted in Tangsi and Blongkeng 

Subwatersheds in collaboration with community nursery groups, 

Environmental Ministry, NGO (Kanopi), Balai Taman Nasional Merapi 

and other community groups.

Sub total of rehabilitated area (hectares) during Third Quarter

Third Quarter (Apr 

- Jun 08)

West Java

North Sumatra

Central 

Java/Yogyakarta
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No Province

Name of Protected 
Area/Forest 

Area/Watershed 
Area

Type of 
Protected/Forest 

Area

Size of Area 
(ha)

2005 Area w/ 
improved 
mgmt (ha)

2006 Area w/ 
improved 
mgmt (ha)

2007 w/ 
improved 
mgmt (ha)

2008 Area w/ 
improved 
mgmt (ha)

1
Cagar Alam Pinus Jantho Wildlife Reserve/Cagar 

Alam

16640 0 0 0 8320

2

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek), managed 

by Forsaka

Protected Area/Hutan 

Lindung

1503 0 0 0 1503

3

KALIMAT (Kawasan 

Perlindungan Mata Air 

Krueng Terbang), 

managed by FPKL

Protected Area/Hutan 

Lindung

1082 0 0 1082 1082

4

KSAM (Kawasan Sumber 

Air Alur Mancang), 

managed by FAMS

Protected Area/Hutan 

Lindung

602 0 0 600 602

5
Tahura Pocut Meurah 

Intan

National Grand 

Park/Tahura

6300 0 0 3150 6300

26127 0 0 4832 17807

6
Tahura Bukit Barisan National Grand 

Park/Tahura

51600 0 0 25800 25800

7
Suaka Margasatwa 

Langkat Timur Laut

Wildlife Sanctuary 

Park/Suaka Margasatwa

15765 0 7882.5 7882.5 7882.5

67365 0 7882.5 33682.5 33682.5

8

West Sumatra Tahura Bung Hatta National Grand 

Park/Tahura

23000 0 0

23000 0 0 0 0

9
Taman Nasional Gede 

Pangrango

National Park 21975 0 10987.5 10987.5 21975

10
Gunung Halimun Salak 

National Park

National Park 113375 0 0 0 56687.5

135350 0 10987.5 10987.5 78662.5

11 Merapi National Park National Park 1310 0 0 98.5 655
12 Potorono Hill Other Protected Area 727 0 0 727 727
13 Merbabu National Park National Park 60 0 0 0 60

2097 0 0 825.5 1442

14
Tahura Raden Soerjo National Grand 

Park/Tahura

27868 0 13934 13934 13934

15
Taman Nasional Bromo 

Tengger Semeru

National Park 50276 0 0 0 25138

78144 0 13934 13934 39072

332083
0 32804 64261.5 170666

165868.3
82650
0.00% 39.69% 77.75% 206.49%

ESP no longer work in W. Sumatra 

Province

Sub-total area under Improved Management (Hectare)
Total Area with high biodiversity value (Hectare)

East Java

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Central Java/DIY

North Sumatra

Sub-total area under Improved Management (Hectare)

Environmental Services Program

Appendix E6: Annual Summary of Achievement of Biodiversity Value under Imrpoved and Local Management (WS Outcome 
#1.c.)

Status: September 2008

Nanggroe Aceh 

Darussalam (NAD)

% Increased

West Java

Total Area under Improved Management (Hectare)
Total Area of Baseline (Hectare)

Total target of 50% Increased (hectare)

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 228



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008 
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008

 

Environmental Services Program
Appendix E7: Annual Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh 
(WS Outcome #1.d.)

Status: September 2008

No District

Achievement on Total People Benefiting from community-based Coastal Rehabilitation in Aceh
FY 05 FY 06 FY 07 FY 08 FY 09

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

1 Aceh Jaya 0 0 7 2840 8 7785 8 1485
2 Aceh Besar Not Applicable Not Applicable 7 12555 0 0

Total 
Beneficiaries 0 0 7 2840 15 20340 8 1485

Total Cumulatif 
of Number of 
Beneficiaries 0 2840 23180 24665 24665

Total Target over
the life of project

5820

To date 
percentage of 
achievement of 
total beneficiaries

423.80%
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Environmental Services Program

Appendix E.8: Annual Summary of Achievement by Province on the Development of WSM Plans (WS Outcome 1.e.)

Status: September 2008

No Region District Sub-DAS Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08

1 Nanggroe Aceh 

Darussalam (NAD)

Aceh Besar Krueng Aceh/Krueng Inong/Krueng Kaloek (RA 

FORSAKA:Forum Sayeung Krueng Kaloek)

0 0 10 10 10 75 100 100

2 Aceh Besar Krueng Aceh/Krueng Seulimeum/Alur Mancang (RA 

FAMS:Forum Alur Mancang Saree)

0 0 0 0 50 100 100 100

3 Aceh Besar Krueng Aceh/Krueng Jrue hilir (RA FKG:Forum Kuta 

Gunong)

0 0 0 0 0 100 100 100

4 Aceh Besar Krueng Aceh/Krueng Seuliemum 0 0 0 0 0 0 0 50

5 Aceh Jaya Krueng Sabee-Geupue/Krueng Sabee/Krueng Lageun (RA 

FPKL:Forum Peduli Krueng Lageun)

0 0 0 0 50 100 100 100

6 Aceh Jaya Krueng Sabee-Geupue/RA FORPPAJA (Forum Peujroh 

Pantee Aceh Jaya)

0 0 0 0 0 0 100 100

7 North Sumatra Deli Serdang Lau Petani/Kawasan Sibolangit 0 0 0 0 0 0 19 100

8 North Sumatra Karo DAS Deli (Sub DAS Lau Petani Hulu/Lembah Sibayak) 0 15 25 43 48 100 100 100

9 North Sumatra Karo Sub DAS lau Biang 0 0 0 0 0 0 75 100

10 North Sumatra Karo Tahura Bukit Barisan (DAS Deli and DAS Wampu-

Biodiversity Action Plan

0 0 0 0 0 0 44 65

11 North Sumatra Karo, Deli Serdang and 

Medan

DAS Deli 7 31 43 85 85 92 100 100

12 North Sumatra Karo, Deli Serdang, Langkat 

and Simalungun

Tahura Bukit Barisan (DAS Deli and DAS Wampu)-FKT 0 0 0 0 39 100 100 100

13 North Sumatra Langkat DAS Wampu, Sub-DAS Wampu/SM Langkat Timur Laut 5 19 28 43 43 60 70 85

14 North Sumatra Langkat Sub DAS Bahorok/TNGL 0 0 0 0 0 0 11 65

15 West Sumatra Kota Padang Batang Arau, Batang Air Dingin, Batang Kuranji 5 10 40 100 100 100 100 100

16 West Java Bandung Cikapundung 0 0 0 45 60 75 100 100

17 West Java Bandung Cikapundung - Peengembangan Agro- Forestry Sbg 

Bufferzone Kawasan TAHURA Ir. H. Juanda

0 0 0 0 0 0 15 65

18 West Java Bandung Sub-Sub DAS Cigulung 0 0 0 0 0 0 30 80

19 West Java Bogor Gede Pangrango Catchment areas TNGP 0 0 0 10 20 40 55 60

20 West Java Cianjur Cikundul 0 0 35 50 60 100 100 100

21 West Java Cianjur Gede Pangrango Catchment areas TNGP 0 0 0 10 20 40 78 100

22 West Java Cianjur Cilaku 0 0 30 50 70 100 100 100

23 West Java Cianjur Cikundul-Cilaku 15 15 25 40 70 100 100 100

24 West Java Subang Cipunegara-Ciasem 25 45 60 60 80 100 100 100

25 West Java Subang Cileuleuy-Cilamatan 0 0 0 0 80 100 100 100

26 West Java Sukabumi Sub-sub DAS Cimandiri Hulu, Batu Karut 0 0 0 0 0 0 30 80

27 Central 

Java/Yogyakarta

Magelang Progo/Tangsi 0 0 0 0 80 100 100 100

28 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng Sub-watershed 0 0 0 0 10 90 100 100

29 Central 

Java/Yogyakarta

Magelang Progo/Bolong 0 0 0 0 0 0 45 100

30 Central 

Java/Yogyakarta

Magelang Progo/Soti 0 0 0 0 0 0 45 100

31 Central 

Java/Yogyakarta

Magelang Progo/Kanci 0 0 0 0 0 0 15 90

32 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng (Merapi National Park)-discontinued 0 0 0 0 0 0 30 0

33 Central 

Java/Yogyakarta

Magelang Progo-conservation plans 0 0 0 0 0 0 50 100

34 East Java Batu-Fokal Mesra Sumber Brantas 7 7 24 28 51 100 100 100

35 East Java Batu-LMDH Sumber Brantas 0 0 0 0 0 40 100 100

36 East Java Kab Malang Ambang Lesti 0 0 0 0 0 0 70 100

37 East Java Kab Malang TNBTS-Ambang 0 0 0 0 0 0 38 95

38 East Java Mojokerto Brangkal 0 0 0 0 0 0 63 73

39 East Java Pasuruan Welang 0 0 0 0 35 50 62 100

40 East Java Pasuruan Welang-Tahura 0 0 0 0 0 0 68 95

Total WSM Plan developed up to end of FY 2007 13

Total WSM Plan developed in FY 2008 13

To date achievement of Development of WSM Plan 26

Total Target of WSM Plans developed over the life of the project 34

To date percentage of achievement of the WSM Plans 76.47%
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Environmental Services Program

Appendix E9: Annual Summary of Achievement of Number of Community Groups 
Implement Improved Natural Resource Management (WS Outcome #1.f.)

Status: September 2008

Province District

Achievement on the Total CommunityGroup Implement Improved Natural
Resource Management

FY 05 FY 06 FY 07 

FY 08 (Q1& 
Q2) FY 09

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

NAD Aceh Besar 0 4 46 7
Aceh Jaya 0 3 17 1
Banda Aceh 0 0 2 0
Singkil 0 0 4 0

N. Sumatra Karo 9 3 14 6
Deli Serdang 5 6 8 5
Medan 0 2 0 0
Langkat 0 1 0 6

W. Sumatra Kota Padang 7 2 4 N/A
West Java Subang 16 1 4 0

Cianjur 0 22 13 2
Bogor 0 0 1 3
Sukabumi 0 0 1 2
Bandung 0 0 5 0

Central Java/DIY Magelang 0 15 15 18
East Java Batu 15 15 5 14

Pasuruan 0 0 7 3
Malang District 0 0 2 9
Kota Malang 0 0 1 0
Mojokerto 0 0 3 6

National N/A
Total Number of 
Community 
Group

52 74 152 82 0

Total Cumulative 
of Community 
Group (up to 
September 2008)

52 126 278 360 360

Total target over the life of project 250

Percentage of achievement of number of 
community group implement NRM 144.00%
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Environmental Services Program
Appendix E10: Annual Summary of Achievement of PDAM Management Index Score (SD Outcome #2.a.)

Status: September 2008

SCORING % INCREASED OF PDAM PERFORMANCE
No Province/PDAM

2004 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08
2005 2006 2007 2008 2009

Mar Sep Mar Sep Mar Sep Mar Sep Mar Sep
A NAD

1 PDAM Tirta Daroy - Banda Aceh N/A N/A 26             39             40             49             55             59             N/A 50         54          88         112      127      
2 PDAM Tirta Mountala - Aceh Besar N/A N/A 17             39             41             56             68             70             N/A 129        141        229       300      312      
3 PDAM Tirta Meulaboh - Aceh Barat N/A N/A 13             27             30             45             53             58             N/A 108        131        246       308      346      

B North Sumatra Province
4 PDAM Tirtanadi - Medan 51             53             54             58             58             59             62             67             N/A 4          6          14         14          16         22        31        

5 PDAM Karo District 19             15             23             36             39             40             40             
 No Longer work with 

ESP N/A (21)       21        89         105        111       111      
 No Longer work 

with ESP 

6 PDAM Langkat District 19             13             20             27             32             34             39             39             N/A (32)       5          42         68          79         105      105      
7 PDAM Sibolga Municipality N/A N/A N/A 40             44             46             48             48             N/A 10          15         20 20
8 PDAM Binjai Municipality N/A N/A N/A N/A N/A N/A 37             42             N/A 14

C West Sumatra Province
9 PDAM Padang Municipality N/A N/A N/A N/A

 No longer work with ESP 10 PDAM Solok District N/A N/A N/A N/A
11 PDAM Bukit Tinggi Municipality N/A N/A N/A N/A

D West Java Province
12 PDAM Bandung Municipality 41             46             46             46             46             46             46             51             N/A 12        12        12         12          12         12        24        
13 PDAM Bandung District N/A N/A 53             55             56             56             58             65             N/A 4           6            6           9          23        

14 PDAM Bogor District N/A N/A 51             55             57             57             57             
 No Longer work with 

ESP N/A 8           12          12         12        
 No Longer work 

with ESP 

15 PDAM Bogor Municipality N/A N/A 64             66             67             67             69             74             N/A 3           5            5           8          16        
16 PDAM Sukabumi Municipality 47             55             55             56             56             56             60             60             N/A 17        17        19         19          19         28        28        
17 PDAM Sukabumi District 32             37             38             40             43             47             49             54             N/A 16        19        25         34          47         53        69        

18 PDAM Purwakarta District 40             43             44             46             46             46             48             
 No Longer work with 

ESP N/A 8          10        15         15          15         20        
 No Longer work 

with ESP 

19 PDAM Subang District 43             50             55             53             53             53             53             72             N/A 16        28        23         23          23         23        67        

20 PDAM Cianjur N/A N/A 49             49             49             49             52             
 No Longer work with 

ESP N/A -        -        -        6          
 No Longer work 

with ESP 

E Central Java/Yogyakarta Province
21 PDAM Yogyakarta Municipality N/A N/A 47             49             49             48             47             50             N/A 4           4            2           -       6          
22 PDAM Surakarta Municipality N/A N/A 54             55             55             55             57             51             N/A 2           2            2           6          (6)         
23 PDAM Magelang District N/A N/A 48             49             49             52             54             57             N/A 2           2            8           13        19        
24 PDAM Magelang Municipality N/A N/A N/A N/A N/A 36             37             41             N/A 3 14
25 PDAM Sleman District N/A N/A N/A N/A N/A N/A 51             58             N/A 14
26 PDAM Temanggung District N/A N/A N/A N/A N/A N/A 29             34             N/A 17

F East Java Province
27 PDAM Malang Municipality 53             61             62             64             65             67             69             72             N/A 15        17        21         23          26         30        36        
28 PDAM Malang District 29             37             39             39             39             40             42             45             N/A 28        34        34         34          38         45        55        
29 PDAM Gresik Municipality 26             32             32             34             34             35             35             38             N/A 23        23        31         31          35         35        46        
30 PDAM Sidoarjo Municipality N/A N/A 29             31             31             34             49             51             N/A 7           7            17         69        76        
31 PDAM Surabaya Municipality N/A N/A N/A 53             53             59             65             65             N/A -        11         23 23
32 PDAM Pasuruan District N/A N/A N/A N/A N/A N/A 32             33             N/A 3

G Special Imperative Area
33 PDAM Manado Municipality 15                              31 

 No longer work with ESP 

 Total PDAM Supported by ESP                 11                 28                 25                 25 

 To Date of average of  % increased of the PDAM 
Performance Index 

 N/A             23        42.50       59.39 

Note:
- The Baseline data of several PDAMs are different because the starting time of joing PDAMs with ESP are different. The Blue Highlight indicates the PDAM starting time of working with ESP (baseline

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 232



ANNUAL PROGRESS REPORT NO. 4   OCTOBER 2007 - SEPTEMBER 2008 
QUARTERLY PROGRESS REPORT NO. 14   JULY 2008 - SEPTEMBER 2008

Environmental Services Program
Appendix E11: Annual Summary of Achievement of People Access to Clean Water (SD Outcome #2.b.)
Status: September 2008

Domestic Social Commercial Total Domestic Social Comercial Total

1 PDAM Banda Aceh 11,821       187        3,292         15,300              15231 117 3471 18,819          800

2 PDAM Aceh Besar 7,275         105        835            8,215                8537 117 920 9,574            1054

3 PDAM Aceh Barat 3,083         -         -            3,083                6597 12 210 6,819            0

4 PDAM Tirtanadi - Medan 323,014     8,718     34,266       365,998            337760 8970 35484 382,214        

5 PDAM Karo District
6 PDAM Langkat District 12,967       191        1,247         14,405              12705 182 1213 14,100          

7 PDAM Sibolga Municipality 10,539       212        675            11,426              10810 219 669 11,698          

8 PDAM Binjai Municipality 8,819         171        1,090         10,080              9379 167 1124 10,670          

9 PDAM Padang Municipality

10 PDAM Solok District
11 PDAM Bukit Tinggi Municipality

12 PDAM Bandung Municipality 118,297     2,003     17,561       137,861            118736 2034 19692 140,462        

13 PDAM Bandung District 46,861       502        1,907         49,270              48347 710 1468 50,525          

14 PDAM Bogor District
15 PDAM Sukabumi Municipality 20,439       491        839            21,769              20118 484 992 21,594          

16 PDAM Sukabumi District 14,339       442        418            15,199              15264 477 564 16,305          

17 PDAM Purwakarta District
18 PDAM Subang District 22,921       562        194            23,677              24070 580 373 25,023          

19 PDAM Cianjur District
20 Bogor Municipality 68,364       1,123     3,950         73,437              71765 1189 3752 76,706          

21 PDAM Yogyakarta Municipality 32,361       716        1,414         34,491              32088 730 1440 34,258          

22 PDAM Surakarta Municipality 46,308       970        5,877         53,155              47291 982 5740 54,013          

23 PDAM Magelang District 34,858       1,346     840            37,044              35271 1286 858 37,415          

24 PDAM Magelang Municipality 20,993       489        1,637         23,119              21398 492 1683 23,573          

25 PDAM Sleman District 17,414       271        185            17,870              17766 265 42 18,073          

26 PDAM Temanggung District 22,295       795        1,248         24,338              22750 818 1330 24,898          

27 PDAM Malang Municipality 83,063       1,953     73             85,089              82399 2071 3698 88,168          

28 PDAM Malang District 64,049       1,537     1,238         66,824              64956 1898 1445 68,299          

29 PDAM Sidoarjo District 69,314       499        3,795         73,608              74005 306 3677 77,988          

30 PDAM Gresik District 51,610       858        1,314         53,782              55281 916 1368 57,565          

31 PDAM Surabaya Municipality 330,527     5,120     27,705       363,352            351767 4903 28287 384,957        

32 PDAM Pasuruan District 14,692       442        688            15,822              14975 533 676 16,184          

33 PDAM Manado Municipality 0 -                  

   1,456,223     29,703      112,288         1,598,214 1,519,266      30,458      120,176      1,669,900                    1,931                 73,617 
PDAM: 71,686  and Comm Based water supply: 1,931

   7,281,115   594,060               -           7,875,175       7,596,330     609,160                 -       8,205,490                  9,655               339,970 

4.32

ESP no longer support this PDAM during PY 2008

ESP no longer support this PDAM during PY 2008

ESP no longer support this PDAM during PY 2008

ESP no longer support this PDAM during PY 2008

ESP no longer support this PDAM during PY 2008

ESP no longer support this PDAM during PY 2008

G Special Imperative Area

C

F East Java

E Central Java/Yogyakarta

no more ESP support

B

West JavaD

West Sumatra

No

A

Province

NAD

PDAM Connection

Baseline (Year 2007)

North Sumatra

no more ESP support

% Increase of People Access to Clean Water **)

TOTAL Household access to Clean Water

 TOTAL People access to Clean Water 

RemarksPDAM Connection Non PDAM / 

Comm Based 

Connection (hh)

TOTAL 
increased 

Households 
(per Province)

Achievement of Year 2008

-

-198

                 10,468 

A total of 9 water supply systems developed in public utility (puskesmas) in Banda Aceh and A.Besar 

that give benefit to 7,500 people (equal with 1,500 households). This systems are actually 

completed in Year 2006 and not reported yet. This program was under collaboration with HSP. 

Additional 4 CB water systems were developed in A. Besar that give benefit to 354 households.

Reducing 400 HH get access to clean water due confusion on number of people and number of 

household that happened last year for Community-based water supply in Suka Maju (Langkat). And 

additional 202 HH get access from CB water suply system in Karya Maju village, Tanjung Pura Sub-

District (Langkat)

ESP no longer support this PDAM during PY 2008ESP no longer support this PDAM during PY 2008

75

From the CB water supply system developed in Padaluyu village, Cipanas Sub-district (Cianjur) that 

was actually completed in 2006. Due to several maintenance activities, it is reported in this year. 

                 16,575 

                    -   

200

               2,288 

0

From one CB water develop in Kajoran sub-district of Magelang district that is covered 

40 households in 2 villages (Kajoran and sambak villages). And additional one CB water 

system developed at school in Pakis village, Grabag sub-district (Magelang) that benefiting 

175 students (equal with 35 HH)

               9,602 

             34,684 
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1 2 4 5 6

A

Medan 

Municipality

Padang 

Municipality

Yogyakarta 

Municipality
Malang District

Surabaya 

Municipality

Score

1 Identification of Potential Location 

& Development of CSSP Guidelines

0/1/2

2 2 2 2 2

2 Establishing city sanitation working 

group (POKJA), including PEMDA 

budget for operational cost of 

POKJA

0/1/2

2 2 2 2 2

3 Development of Geographic 

Sanitation Mapping Soft Program 

for limited cities (only 4 out of 6)

0/1/2

2 2 2 2 1

4 TA to facilitate development of 

CSSP - Phase #1

0/1/2
2 2 2 2 2

5 TA to facilitate development of 

CSSP - Phase #2

0/1/2
2 2 2 2 1

6 TA to facilitate development of 

CSSP - Phase #3

0/1/2
2 2 1 1 0

7 CSSP workshops: Promoting CSSP 

to Central Government and other 

donors in Indonesia

0/1/2

2 2 0 1 0

Note for Score:
0 = Have not Started Yet
1 = On Going
2 = Completed

Environmental Services Program

Appendix E12: Annual Summary of Achievement of Development of District/Municipal Sanitation Strategies with 
Action Plan (SD Outcome #2.c.)

Status: September 2008

No Information

Province

East Java

2
Total city-wide satitation strategic plans developed up to end of September 2007 0

NAD
North 

Sumatra
West 

Sumatra

N/A

DKI
Central 
Java/DIY

Location

B Steps of Development of Citywide 

Sanitation Strategic Plan:

Percentage of to date achievement of development of city-wide satitation strategic plans

Total city-wide satitation strategic plans developed during in PY 2008

N/A

40.00%

To date achievement of development of city-wide satitation strategic plans (up to end of this 
Quarter)

2

Total target on development of city-wide satitation strategic plans over the life of the program 5
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

1 Lhoknga, Lamkruet 80 400 2 2 2 2 2 2
2 Lhoknga, Nusa 110 550 2 2 2 2 2 2
3 Lhoknga, Glebrug 50 250 2 2 1 1 2 2

Banda Aceh 4 Lhoknga, Kuta Alam, 

Penayong

40 200 2 2 2 2 2 2 Completed in 

08

5 Merebo, Penagen Raya 50 250 2 2 2 1 2 1
6 Sawang, Setia Bakti, Jabi 

Lhoktiman

35 175 2 2 2 1 2 2

7 Sawang, Setia Bakti, 

Sawang

35 175 2 2 2 1 2 2

8 Percut Sei Tuan, Tembung, 

Lingk XI

200 1000 2 2 2 2 2 2

9 Percut Sei Tuan, Tembung, 

Lingk VIII

50 250 2 2 2 2 2 2

10 Percut Sei Tuan, Tembung, 

Lingk IX

200 1000 2 2 2 2 2 2

11 Medan Maimun, Sei Tuan, 

Gang Sampurna

20 100 2 2 2 0 2 2

12 Medan Denai, Denai 40 200 2 2 2 1 2 2 in 

collaboration 

with JBIC

13 Medan Tuntungan, 

Pesantren Roudhotul 

Hasanah

200 1000 2 2 2 0 1 1

14 Berastagi, Doulu 100 500 2 1 1 1 1 1

15 Simpang Empat, Semangat 

Gunung

50 250 2 2 1 0 1 1

North Jakarta 16 Penjaringan, Penjaringan 

RW 13

120 600 2 2 2 1 2 2 collaboration 

with MC/HP3

West Jakarta 17 Tambora, Jembatan Besi 32 160 2 2 2 0 2 2

Central Jakarta 18 Gambir, Petojo Utara 52 260 2 2 2 0 2 2

Environmental Services Program

Status: September 2008

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Nanggroe Aceh 

Darussalam (NAD)

Aceh Jaya

Completed in 

08

Appendix E13: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

Aceh Besar

RemarksNo

Completed in 

08

Province District/Municipality

North Sumatra Deli Serdang

Medan Municipality

Karo

DKI Jakarta
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

Environmental Services Program

Status: September 2008

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E13: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

Bandung Municipality 19 Tamansari, Tamansari 

(RW 15+20)

300 1500 2 2 2 2 2 2 Completed in 

08

20 Tamansari, Tamansari 

(RW7 + 9)

30 150 2 2 2 1 2 2

Bandung Barat District 21 Lembang, Suntenjaya (In 

collaboration with Dinas 

Tarkim)

150 750 2 2 2 2 2 2 Completed in 08

22 Lembang, Cikidang (Small 

Grant Program)

100 500 2 2 2 1 1 1

23 Lembang, Wangunharja 150 750 2 2 2 1 2 1

24 Cugenang, Mangunkerta 100 500 2 2 2 2 2 2 Completed in 07

25 Cugenang, Cirumput 40 200 2 2 2 1 2 2
26 Cugenang, Talaga 50 250 2 2 2 1 2 2
27 Cianjur, Nagrak 200 1000 2 2 2 1 2 2
28 Cianjur, Sukamaju 200 1000 2 2 2 1 2 2
29 Cianjur, Limbangan Sari 30 150 2 2 2 1 2 2
30 Pacet, Cipendawa 75 375 2 2 2 1 2 2
31 Pacet, Sukatani 50 250 2 2 2 1 2 2
32 Sukaresmi, Cibadak 150 750 2 2 2 1 2 2
33 Cijambe, Cijambe 150 750 2 2 2 1 2 2
34 Pagedan, Gunung Sari 50 250 2 2 2 2 2 2 Completed in 

08
35 Kwarasan, Gamping, 

Nogotirto

27 135 2 2 2 2 2 2 Completed in 

07

36 Pasar Tradisional Kutu, 

Mlati

27 135 2 1 1 1 1 1

37 RW-39 Karangjati, 

Sinduadi, Mlati

30 150 2 2 1 1 1 1

38 RW-02, Mandungan, 

Margoluwih, Seyegan

25 125 2 2 1 1 1 1

39 RW 10,Gondolayu,Jetis 130 650 2 2 2 2 2 2
40 RW 01,Ngampilan, 

Ngampilan

120 600 2 2 2 2 2 2

41 RW-22, Notoyudan, 

Pringgokusuman

150 750 2 2 2 2 2 2

42 RW-02 Bener, Tegalrejo 25 125 2 2 2 2 2 2
43 RW-09, Kricak Kidul, 

Kricak

25 125 2 2 2 2 2 2

44 RW 05, Bugisan, 

Patangpuluhan

150 750 2 2 2 2 2 2

45 RW-07, Jetisharjo, 

Cokrodiningratan

200 1000 2 2 2 2 2 2

46 RW-06 Gamelan, 

Panembahan

100 500 2 2 2 2 2 2

West Java

Central 

Java/Yogyakarta

Completed in 

08

Cianjur 

Subang

Yogyakarta Municipality Completed in 

07

Sleman

Discontinued
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

Environmental Services Program

Status: September 2008

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E13: Annual Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

47 Salaman, Kebunrejo 0 0 2 2 1 1 1 1 discontinued
48 Salaman, Salaman 265 1325 2 2 2 2 2 2 Completed in 

08

49 RW-01&RW-02, Kleteran, 

Grabag

25 125 2 1 2 1 1 1

50 Salam, Gulon 27 135 2 2 2 2 2 2
51 Kepanjen, Jatirejoyoso 70 350 2 2 2 2 2 2
52 Kepanjen, Kepanjen 110 550 2 2 2 2 2 2
53 Kepanjen, Curung Rejo 105 525 2 2 2 2 2 2

Malang Municipality 54 Klojen, Bareng 150 750 2 2 2 2 2 2
55 Sukun, Sukun 36 180 2 2 1 1 1 1
56 Kedungkandang, 

Mergosono

100 500 2 2 2 2 2 2 Completed in 

08

57 Lowokwaru, Dinoyo 60 300 2 2 2 2 1 1
58 Temas, Temas 145 725 2 2 2 2 2 2
59 Bumiaji, Pandan Rejo 120 600 2 2 2 2 2 2
60 Bumiaji, Punten 42 210 2 2 2 2 1 1

Lamongan District 61 Paciran, Paciran 60 300 2 2 2 2 2 2 Completed in 

08

Sidoarjo District 62 Sidoarjo, Lemah Putro 100 500 2 2 2 1 1 1
63 Genteng, Kapasari 70 350 2 2 2 2 2 2

64 Genteng, Ketabang 50 250 2 2 2 2 2 2

65 Tambaksari, Gading 167 835 2 2 2 2 2 2 Completed in 

2006

66 Wonokromo, 

Wonokromo

516 2580 2 2 2 2 2 2 Completed in 06

18
15
33
15

220.00%
30
63

420.00%Estimated percentage achievement of SWMS developed until end of PY 2009 Estimated percentage achieved on the total number of people benefiting from 
SWMS until end of FY 2009

203.67%

Total On-going on development of Community-based SWMS Total number of people benefiting from on-going SWMS 9770
Estimated SWMS developed until end of PY 2008 Estimated total number of people benefiting from SWMS (from all SWMSs) 30550

Central 

Java/Yogyakarta - cont'

Completed in 

07

East Java Malang

Surabaya Municipality

Magelang

Batu Municipality

Percentage of achivement of development of SWMS

Total People benefiting from SWMS developed in PY 2008

To date achivement of people benefiting from SWMS developed
Total target over the life of project
Percentage of achievement of people benefiting from SWMS developed

To date achievement of development of SWMS
Total People benefiting from SWMS developed up to end of September 2007

Total SWMS developed during in PY 2008
Total SWMS developed (up to Sep 07)

Total Target over the life of project
138.53%

14035
6745

20780
15000

Completed in 07

Completed in 

07
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Location identified & 

agreed upon with Local 

Stakeholders (Govt, local 

com)

Plans and designs 

developed and agreed 

upon by stakeholders

Community roles and 

responsibilities defined 

through workshops and 

formal meeting

Operation, maintenance 

and monitoring system 

established

Community sanitation 

system constructed

Quality of effluent in 

accordance to relevant 

standard

1 Lhoknga, Lamkruet, Mon 

Bungon
20 100 2 2 2 2 2 2 completed in 

2008

2 Lhoknga, Lamkruet, Atlas 

Logistik Housing
20 100 2 2 2 2 2 2 completed in 

2007, add 5 HH

3 Setia Bakti, Rigah, Lhok 

Timon
60 300 2 2 2 2 2 2

4 Setia Bakti, Gampung Baru 260 1300 2 2 2 2 2 2

5 Johan Pahlawan, Desa Pasir, 

Caritas Housing
0 0 2 2 1 0 0 0

6 Johan Pahlawan, Suak 

Indrapuri, Caritas Housing
0 0 2 2 1 0 0 0

7 Merebo, Penagan Rayek, 

Pesantren Darul Hikmah
20 100 2 2 2 2 2 2

8 Medan Belawan, Kel Bagan 

Deli
70 350 2 2 2 2 2 2 completed in 

2008

9 Medan Labuhan, Sei Mati (Rumah 

Susun Sewa)
95 475 2 2 2 2 2 1

10 Medan Maimun, Kel. Kampung 

Baru (Gg Lampu 1)
20 100 2 2 2 2 2 2 Completed in 

2007, ESP SGP

11 Young Panah Hijau, Medan 

Labuhan (with ESP)
70 350 1 0 0 0 0 0

12 Young Panah Hijau, Medan 

Labuhan (with PEMDA)
70 350 1 0 0 0 0 0

13 Pesantren Radhatul Hasanah, 

Medan Tuntungan
150 750 2 1 1 0 1 0

14 Lubuk Pakam, Pagar Merbau 

2
80 400 2 2 2 1 1 0

15 Percut Sei Tuan, Kel. 

Tembung (Dusun XI)
50 250 2 2 2 2 2 2

16 Padang Barat, Purus 80 400 2 2 2 2 2 2

17 Lubuk Kilangan, Batu Gadang 

dan Koto Lalang
22 110 2 2 2 2 2 2

Central Jakarta 18  Petojo Utara (RW 8) 90 450 2 2 2 2 2 2

North Jakarta 19 Penjaringan, Penjaringan 0 0 2 1 0 0 0 0 discontinued

West Jakarta 20 Tambora, Jembatan Besi 40 200 1 0 0 0 0 0 under SGP

Environmental Services Program

Status: September 2008

Province District/Municipality No

Information

Appendix E13: Annual Summary of Development of Small Scale Sanitation System/SSSS (SD Outcome #2.e)

Remarks
Location

Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

Aceh Besar

Deli Serdang

Aceh Jaya

Destroyed by the 

second big wave hit 

this areas in March 

07

DKI Jakarta

completed in 

2008

West Sumatra

Medan Municipality

Aceh Barat

Nanggroe Aceh 

Darussalam (NAD)

North Sumatra

Padang

completed in 

2008
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Location identified & 

agreed upon with Local 

Stakeholders (Govt, local 

com)

Plans and designs 

developed and agreed 

upon by stakeholders

Community roles and 

responsibilities defined 

through workshops and 

formal meeting

Operation, maintenance 

and monitoring system 

established

Community sanitation 

system constructed

Quality of effluent in 

accordance to relevant 

standard

Province District/Municipality No

Information

Remarks
Location

Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

21 Bale Endah, Rancamanyar 63 315 2 2 2 2 2 2

22 Marga Asih, Nanjung (Kp. 

Dara Ulin)
73 365 2 2 2 2 2 2

23 Banjaran, Mekarjaya (RT 1) 30 150 2 2 2 2 2 0

24 Banjaran, Mekarjaya (RT 3) 30 150 2 2 1 1 1 0

25 Regol, Pasirluyu 150 750 2 2 1 1 2 0

26 Bandung Wetan, Tamansari 50 250 2 1 0 0 0 0

27 Sangen Village, Kajoran Sub-

district, Magelang District
14 70 2 2 2 2 2 0

28 Pakis, Kaponan (wetland) 35 175 2 2 2 2 2 0

29 4 schools in Kajoran and 

Salaman
135 675 2 1 1 1 1 0

30 Gedongtengen, 

Pringgokusuman
14 70 2 2 2 2 2 0

31 Jetis, Bumijo 0 0 2 0 0 0 0 0

32 Jetis, Cokrodiningratan 0 0 2 0 0 0 0 0

33 Kotagede, Prenggan 27 135 2 2 2 2 2 0

34 Mergangsan, Brontokusuman 10 50 2 2 2 2 2 0

35 Mergangsan wirogunan) 0 0 2 0 0 0 0 0

36 Tegalrejo, Kricak 0 0 2 0 0 0 0 0

37 Umbulharjo, Giwangan 25 125 2 2 2 2 2 0

38 Wirobrajan, Patangpuluhan 23 115 2 2 2 2 2 0

39 Wirobrajan, Pakuncen 0 0 2 0 0 0 0 0

Sleman District 40 Mandungan, Seyegan 40 200 2 1 1 1 1 0

41 Kepanjen, Curung Rejo 250 1250 2 2 2 2 2 2
42 Pakis, Pakis Kembar 100 500 2 2 2 1 1 0

Batu Municipality 43 Temas, Temas 100 500 2 2 2 1 1 1
Malang Municipality 44 Klojen, Bareng 50 250 2 2 2 2 2 2 completed in 08

Mojokerto District 45 Pacet, Kemiri 25 125 2 1 2 1 1 0
46 Tambaksari, Gading 50 250 2 1 1 0 0 0
47 Wonokromo 70 350 2 1 1 0 0 0

9
4
13
25

52.00%
31
44

176.00%

Com
ple

ted
 

in 
06

West Java

East Java Malang District

Surabaya Municipality

Magelang

Total SSSS developed during in FY 2008 Total People benefiting from SSSS developed in PY 2008 3520
Total People benefiting from SSSS developed up to end of September 2007 870Total SSSS developed (up to Sep 07)

4390
Total Target over the life of project Total target over the life of project 12500
Percentage of achivement of development of SSSS Percentage of achievement of people benefiting from SSSS developed 35.12%

Bandung District

Bandung Municipality

Yogyakarta Municipality

Central 

Java/Yogyakarta

To date achievement of development of SSSS To date achivement of people benefiting from SSSS developed

Estimated percentage of achievement of SSSS developed until end of FY 2009 Estimated percentage of achievement of number of people benefiting from on-
going SSSS until end of FY 2009

103.24%

Total On-going on development of SSSS Total number of people benefiting from on-going SSSS 8515
Estimated SSSS developed until end of FY 2008 Estimated number of people benefiting from on-going SSSS 12905
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February 2007 November 2007 Apr-08

Hand Washing with Soap 29.90% 39.50% 66.10%

Effective Water Treatment 70.10% 84.90% 96.70%

Appropriate Disposal of Child's Feces 50.80% 35.00% 43.40%

Safe Disposal of Solid Waste 40.80% 45.60% 43.40%

Appendix E15a: Annual Summary of Percent Increased of Household that Adopted Health and Hygiene 
Practices (SD Outcome #2.f.a.)

Status: September 2008

Environmental Services Program

Health and Hygiene Behavior

Percent Increased of Household that Adopted Health and Hygiene Practices in 
Three Different Surveys of ESP Ten Minutes Monitoring
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying 

water

School 
implementatio

n of re-
greening 
program

School 
endorsed all 
the above 

practices in 
school system

1 Aceh Besar - MIN Krueng 

Mak

1 1 1 1 1 1

2 Aceh Besar - MIN Lhoong 2 2 2 2 2 2
3 Aceh Besar - SDN Cot 

Jeumpa

2 2 2 2 2 2

4 Aceh Besar - SDN I Glee 

Bruek

1 1 2 2 1 1

5 Aceh Besar - SDN Suhom 2 2 2 2 2 2
6 Kota Medan - SDN 060897 

Mangkubumi

2 2 2 2 2 2

7 Kota Medan - SDN 060898 

Sei Mati

2 2 2 2 2 2

8 Kota Medan - SDN 060902 

Mangkubumi

2 2 2 2 2 2

9 Kota Medan - SDN 060907 

Kampung Baru

2 2 2 2 2 2

10 Kota Medan - SDN 064961 

Kampung Baru

2 2 2 2 2 2

11 Kota Medan - SDN 064980 

Kampung Baru

2 2 2 2 2 2

12 Kota Medan - SDN 064993 

Tanjung Mulia Hilir

2 2 2 2 2 1

13 Kota Medan - SDN 067094 

Mangkubumi

2 2 2 2 2 1

14 Medan SDN 060898 Sei 

Mati

2 2 2 2 2 2

North Sumatra - 

cont'

Deli Serdang 

District

15 Deli Serdang SDN 101842 

Sikeben

2 2 2 2 2 2

16 MI Al Mamuriyah 2 2 1 2 0 0
17 MI Al Fallah 2 2 1 2 0 0

North Jakarta 18 MI Al Ifadah 2 2 1 1 1 1
19 Cianjur - SD Salahuni 2 2 2 2 2 2
20 Cianjur - SD Wargasari 2 2 2 2 2 2
21 Subang - SD Cijambe 2 2 2 2 2 2
22 Subang - SD Mekarsari 2 2 2 2 2 2
23 Subang - SD Sindandpalay 2 2 2 2 2 2
24 Kota Bandung - SD 

Linggawastu

2 2 2 2 2 2

25 Kota Bandung - SD 

Matlaulkhoiriyah

2 2 2 2 2 2

26 Kota Bandung - SD Pertiwi 2 2 2 2 2 2

27 Kota Bandung - SD Pribadi 2 2 2 2 2 2

28 Kota Bandung - SD 

Yakeswa

2 2 2 2 2 2

29 Kota Bandung - SD YKPPK 2 2 2 2 2 2

30 Kota Bandung - SDK Baptis 2 2 2 2 2 2

NAD

Medan MunicipalityNorth Sumatra

DKI Jakarta

Cianjur DistrictWest Java

Environmental Services Program
Appendix E.15b: Annual Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: September 2008

Bandung 

Municipality-cont'

Aceh Besar District

Central Jakarta

Subang District

Bandung 

Municipality
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying 

water

School 
implementatio

n of re-
greening 
program

School 
endorsed all 
the above 

practices in 
school system

31 Klaten - SDN 2 2 2 2 2 2 2

32 Klaten - SDN 3 2 2 2 2 2 2
33 Magelang-MI Guppi 2 2 2 2 2 2
34 Magelang-SD Kanisius 2 2 2 2 2 2
35 Magelang-SDN Gondangsari 2 2 2 2 2 2

36 Magelang-SDN Kaponan 2 2 2 2 2 2
37 Magelang-SDN Menoreh 2 2 2 2 2 2
38 Magelang-SDN 

Ngargomulyo I

2 2 2 2 2 2

39 Magelang-SDN Salaman II 2 2 2 2 2 2
40 Magelang-SDN Sambak 2 2 2 2 2 2
41 Magelang-SDN Sutopati 2 2 2 2 2 2
42 Yogyakarta - SDN 

Cokrokusuman

2 2 2 2 2 2

43 Yogyakarta - SDN 

Gondolayu

2 2 2 2 2 2

44 Yogyakarta - SDN 

Purwodiningratan

2 2 2 2 2 2

45 Sleman - SDN Sinduadi I 2 2 2 2 2 2
46 Sleman - SDN Margoluwih 2 2 2 2 2 2

Malang District 47 Kab Malang - SD 

Panggungrejo 4

2 2 2 2 2 2

Malang Municipality 48 Kota Malang - SD 

Arjowinangun 1

2 2 2 2 2 1

49 Kota Malang - SD Bareng 2 2 2 2 2 2 2

50 Kota Malang - SDN Dinoyo 

1

2 2 2 2 2 2

51 Kota Malang - SDN Dinoyo 

3

2 2 2 2 2 1

52 Kota Malang - SDN 

Mergosono 5

2 2 2 2 2 1

53 Kota Batu - SDN 

Pandanrejo 1

2 2 2 2 2 1

54 Kota Batu - SDN 

Pandanrejo 2

2 2 2 2 2 1

55 Kota Batu - SDN 

Tulungrejo 3

2 2 2 2 2 1

56 Kota Batu - SDN Temas 3 2 2 2 2 2 1
Pasuruan District 57 Kab Pasuruan - SDN 

Dayurejo 4

2 2 2 2 2 1

0
42
42
60

70.00%

East Java-cont'

Total schools completed in the process of adoption of CGH concept up to end of FY 2007

Total schools completed in the process of adoption of CGH concept during in FY 2008

To date achievement of schools completed in the process of adoption of CGH concept 

Malang Municipality-

cont'

Batu Municipality

Total Target of schools adopt CGH concept over the life of the project

To date percentage of achievement of schools completed in the process of adoption of CGH concept 

Central 

Java/Yogyakarta

East Java

Klaten District

Yogyakarta 

Municipality

Magelang District

Sleman District
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Field Day Training of 
Trainers

TOTAL

National 0 40 0 0 0 0 0 40

NAD 42 13 0 0 0 0 48 103

North Sumatra 18 0 0 0 0 0 0 18

DKI Jakarta 86 0 0 91 0 0 0 177

West Java 0 0 0 0 783 146 33 962

Central Java 0 0 479 0 0 0 32 511

East Java 145 0 75 0 0 0 57 277

Total 291 53 554 91 783 146 170 2088

Total People Trained in Effective Hand washing with Soap

First and Second 

Quarter (Oct 07 - 

March 08)

Appendix E15c: Annual Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: September 2008

Environmental Services Program

Quarter Region
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Field Day Training of 
Trainers

TOTAL

Total People Trained in Effective Hand washing with Soap

Quarter Region

National 0 0 0 0 0 0 0 0

NAD 0 0 0 0 321 0 0 321

North Sumatra 0 0 0 0 0 0 0 0

DKI Jakarta 0 0 0 0 0 0 0 0

West Java 53 0 60 0 0 0 0 113

Central Java 0 0 150 0 0 0 0 150

East Java 213 39 0 0 766 0 21 1039

Total 266 39 210 0 1087 0 21 1623

Third Quarter 

(Apr 08 - June 08)
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Field Day Training of 
Trainers

TOTAL

Total People Trained in Effective Hand washing with Soap

Quarter Region

National 0 0 0 0 0 0 0 0

NAD 0 0 0 0 311 0 0 311

North Sumatra 169 0 0 0 0 0 0 169

DKI Jakarta 80 0 0 0 0 0 0 80

West Java 28 0 0 0 640 0 0 668

Central Java 1254 125 55 1101 0 0 0 2535

East Java 324 0 0 2175 2566 0 0 5065

Total 1855 125 55 3276 3517 0 0 8828

12539

53221

65760

80000

82.20%

To date Achievement of People Trained in Effective Hand washing with Soap

Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project

Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2008

Total People Trained in Effective Hand Washing with Soap up to end of PY 2007

Fourth Quarter 

(Jul 08 - Sep 08)
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Environmental Services Program
Appendix E16a: Annual Summary of Achievement of PDAM Demonstrate An Improved Operating Ratio (FN Outcome #3.a.1.)

Status: September 2008

SCORING % INCREASED OF OPERATING RATIO
No Province/PDAM

Jun-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08
2005 2006 2007 2008 2009

Mar Sep Mar Sep Mar Sep Mar Sep Mar Sep

A NAD
1 PDAM Tirta Daroy - Banda Aceh N/A N/A N/A 1.016         0.493         0.703         0.684 0.474 N/A 42.60    38.74 -3.854
2 PDAM Tirta Mountala - Aceh Besar N/A N/A N/A 1.191         1.270         1.609         1.485 1.283 N/A 26.69    16.93 1.024
3 PDAM Tirta Meulaboh - Aceh Barat N/A N/A N/A N/A 0.493         0.486         0.874         0.826         N/A (1.42)     77.28 67.546

B North Sumatra Province
4 PDAM Tirtanadi - Medan 1.051         N/A 1.059         N/A 1.037         1.277         1.049 1.174 N/A N/A 0.76     N/A (1.33)      21.50    -0.1903 11.7031

5 PDAM Karo District 0.797         N/A 0.740         N/A 0.813         0.784         0.665
 No Longer work with 

ESP N/A N/A (7.15)    N/A 2.01       (1.63)     -16.562 N/A
6 PDAM Langkat District 0.571         N/A 0.551         N/A 0.519         0.452         0.507 0.507 N/A N/A (3.50)    N/A (9.11)      (20.84)   -11.208 -11.208
7 PDAM Sibolga Municipality N/A N/A N/A N/A 0.992         1.485         1.074 1.301 N/A 49.70    8.27 31.149
8 PDAM Binjai Municipality N/A N/A N/A N/A N/A N/A 0.52 0.574 N/A 10.385

C West Java Province
9 PDAM Bandung Municipality 0.862         N/A 0.931         N/A 0.421         0.771         0.939 0.982 N/A N/A 8.00     N/A (51.16)    (10.56)   8.93271 13.9211

10 PDAM Bandung District 1.239         N/A 1.083         N/A 1.134         1.219         1.081 1.122 N/A N/A 4.71       12.56    -0.18 3.60

11 PDAM Bogor District 1.059         N/A 1.082         N/A 1.166         1.029         1.129
 No Longer work with 

ESP N/A N/A 7.76       (4.90)     4.34 N/A
12 PDAM Bogor Municipality 1.096         N/A 1.166         N/A 1.192         1.280         1.239 1.394 N/A N/A 2.23       9.78      6.26 19.55
13 PDAM Sukabumi Municipality 0.983         N/A 1.021         N/A 1.050         1.184         1.041 1.207 N/A N/A 3.87     N/A 6.82       20.45    5.90031 22.7874
14 PDAM Sukabumi District 0.802         N/A 0.800         N/A 0.078         0.979         1.018 0.978 N/A N/A (0.25)    N/A (90.30)    22.07    26.9327 21.9451
15 PDAM Purwakarta District 1.005         N/A 0.998         N/A 1.039         1.145         1.03 1.135 N/A N/A (0.70)    N/A 3.38       13.93    2.48756 12.9353
16 PDAM Subang District 1.029         N/A 1.014         N/A 1.012         1.250         1.007 1.319 N/A N/A (1.46)    N/A (1.65)      21.48    -2.138 28.1827
17 PDAM Cianjur 1.076         N/A 1.087         N/A 0.973         1.132         1.015 1.074 N/A N/A (10.49)    4.14      -6.62 -1.20

D Central Java/Yogyakarta Province
18 PDAM Yogyakarta Municipality 1.174         N/A 1.194         N/A 1.114         1.243         1.258 1.353 N/A N/A (6.70)      4.10      5.36 13.32
19 PDAM Surakarta Municipality 1.014         N/A 1.020         N/A 1.102         1.029         1.008 0.945 N/A N/A 8.04       0.88      -1.18 -7.35
20 PDAM Magelang District 1.134         N/A 1.130         N/A 1.108         1.160         1.112 1.111 N/A N/A (1.95)      2.65      -1.59 -1.68
21 PDAM Magelang Municipality 1.110         N/A 1.125         N/A 1.139         1.128         1.142 1.128 N/A N/A N/A N/A 1.24 0.00
22 PDAM Sleman District N/A N/A N/A N/A N/A N/A 0.868 1.182 N/A 36.175
23 PDAM Temanggung District N/A N/A N/A N/A N/A N/A 1.113 1.195 N/A 7.367

E East Java Province
24 PDAM Malang Municipality 1.289         N/A 1.259         N/A 1.259         1.370         1.314 1.156 N/A N/A (2.33)    N/A (2.33)      6.28      1.93949 -10.318
25 PDAM Malang District 1.008         N/A 1.031         N/A 1.004         1.165         1.074 1.159 N/A N/A 2.28     N/A (0.40)      15.58    6.54762 14.9802
26 PDAM Gresik Municipality 1.087         N/A 1.073         N/A 1.027         1.020         1.027 0.894 N/A N/A (1.29)    N/A (5.52)      (6.16)     -5.5198 -17.755
27 PDAM Sidoarjo Municipality 1.134         N/A 1.110         N/A 1.074         1.068         1.122 1.122 N/A N/A (3.24)      (3.78)     1.08 1.08
28 PDAM Surabaya Municipality 1.306         N/A 1.299         N/A 1.542         1.674         1.575         1.575         N/A 8.56      2.14 2.140
29 PDAM Pasuruan District N/A N/A N/A N/A N/A N/A 0.856         0.611         N/A -28.621

 Total PDAM Supported by ESP                   11                   19                   25                   29 

 Total PDAM demonstrate an improved operating 
ratio 

 N/A  N/A  4  N/A  7  17            14            18 

 Total target of PDAM demonstrate an improved operationg ratio over the life of project                                                                                                                                             30 

 To date percentage of achieveement on PDAM demonstrate an improved operationg ratio   N/A  N/A 13.33%  N/A 23.33% 56.67% 46.67% 60.00%

Note:
- The Baseline data of several PDAMs are different because the starting time of joing PDAMs with ESP are different. The Blue Highlight indicates the PDAM starting time of working with ESP (baseline)
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Environmental Services Program

Appendix E16b: Annual Summary of PDAM Showing An Improved Operation Ratio and Submit Debt Restructuring (FN Outcome 
#3.a.2.)

Status: September 2008

Province No PDAM
Percentage of Step Achieved of the Process of Debt Restructuring

Dec 04 Mar 05 Jun 05 Sep 05 Dec 05 Mar 05 Jun 06 Sep 06 Dec 06 Mar 07 Jun 07 Sep 07 Dec 07 Mar 08 Sep 08

North 

Sumatra
1 PDAM Sibolga Municipality 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100%

2 PDAM Binjai Municipality 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 88% 88%

West Java 3 PDAM Bandung Municipality 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 50% 50% 100% 100% 100%

4 PDAM Purwakarta District 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 25% 38% 38%

5 PDAM Sukabumi Municipality 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 50% 100% 100%

Central Java 6 Surakarta Municipality 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88%

East Java 7 PDAM Gresik District 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 63% 88% 88%

Total PDAM demonstrate an improved operating ratio and submit debt restructuring during in FY 2008 3

Total PDAM demonstrate an improved operating ratio and submit debt restructuring up to end of FY 2007 0

To date achivement of PDAM demonstrate an improved operating ratio and submit debt restructuring 3

Total target of PDAM demonstarte an improved operating ratio and submit debt restructuring over the life of the project 5

To date percentage of achievement on PDAM demonstrate an improved operating ratio and submit debt restructuring 60%
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Environmental Services Program

Appendix E17: Annual Summary of Achievement on Improved Domestic Investment and 
Borrowing Environment (FN Outcome #3.b.)

Status: September 2008

Name of Regulation: PMK No.147/PMK.07/2006 on Municipal Bonds and the SOP

Information on the Preparation of Regulation
Score Achieved

Steps of Preparation of Regulation Score

1 Identify need of legal framework or new regulation 0/1/2 2

2 Review of existing laws/regulations 0/1/2 2

3 Preparation of the ministry regulation or its technical 0/1/2 2

4 Submission of the draft regulation or SOP to the Ministry 0/1/2 2

5 Socialization of draft regulation 0/1/2 2

Approval of regulation 0/1/2 2

Note for Score:

0 = Have not Started Yet

1 = On Going

2 = Completed
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Environmental Services Program
Appendix E18: Annual Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: September 2008

Province No PDAM Project

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

Dec 04 Mar 05 Jun 
05

Sep 
05

Dec 05 Mar 06 Jun 06 Sep 06 Dec 06 Mar 07 Jun 
07

Sep 
07

Dec 07 Mar 08 Sep 
08

West Java 1 PDAM Bandung Municipality Cimenteng Treatment Plant 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 58% 58%

2 PDAM Subang District Subang-Lembang Bulk Water 

Supply 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 83%

3 PDAM Bogor Municipality Raw Water Main & Reservoirs 0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 50% 50% 50% 50% 67%

4 PDAM Cirebon Municipality Bulk Water Supply Project with 

Majalenka 0% 0% 0% 0% 0% 0% 33% 50% 50% 50% 50% 50% 50% 50% 50%

5 PDAM Bogor District East Bogor 150 lps Treatment 

Plant 0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100%

6 PDAM Subang District Pamanukan Water Supply 0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% 50% 50%

7 Bogor Municipality IPA Palasari 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

Central Java/ 

Yogyakarta

8 PDAM Surakarta Municipality Semanggi Project 0% 0% 0% 0% 0% 17% 17% 33% 50% 50% 50% 50% 50% 50% 50%

9 PDAM Magelang District Distribution System Development
0% 0% 0% 0% 0% 0% 17% 33% 50% 50% 50% 50% 50% 50% 50%

East Java 10 PDAM Malang Municipality Distribution Network & 

Reservoirs 0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58%

11 PDAM Sidoarjo District TBD 0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33%

12 PDAM Surabaya Municipality Energy Efficiency Improvements
0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100%

Total PDAM develop plans to access commercial financing during in FY 2008 3

Total PDAM develop plans to access commercial financing up to end of FY 2007 0

To date achivement of PDAM develop plans to access commercial financing 3

Total target of PDAM ddevelop plans to access commercial financing over the life of the project 10

To date percentage of achievement on PDAM develop plans to access commercial financing 30%
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Environmental Services Program

Appendix E19: Annual Summary of PDAM Prepare for Bond Issuance (FN Outcome #3.d.)
Status: September 2008

Province No PDAM

Percentage of Step Achieved of the Development of Bond Issuance

Dec 
04

Mar 
05

Jun 05 Sep 
05

Dec 
05

Mar 
05

Jun 06 Sep 
06

Dec 
06

Mar 
07

Jun 07 Sep 
07

Dec 
07

Mar 
08

Sep 
08

West Java 1 PDAM Bogor District 0% 0% 0% 14% 14% 29% 36% 43% 64% 93% 93% 100% 100% 100% 100%

Total PDAM prepare for bond issuance during in FY 2008 1

Total PDAM prepare for bond issuance up to end of FY 2007 0

To date achivement of PDAM prepare for bond issuance 1

Total target of PDAM prepare for bond issuance over the life of the project 1

To date percentage of achievement on PDAM prepare for bond issuance 100%
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Environmental Services Program

Appendix E20: Annual Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Status: September 2008

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program
Date of Signing of 

the Master 

Agreement 

Cumulative 

Number of 

Connection up to 

Sep 2007

Number of new 

connection during 

in FY 2008Dec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Jun-06 Sep-06 Dec-06 Mar-07 Jun-07 Sep-07 Dec-07 Mar-08 Jun-08 Sep-08

N. Sumatra

1 Medan Municipality BRI Cabang Medan Iskandar Muda 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 50% N/A N/A N/A

2 Langkat District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% N/A N/A N/A

3 Karo District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% N/A N/A N/A

W. Java 4 Bandung District BRI Cabang Cimahi 0% 0% 0% 0% 0% 0% 38% 75% 94% 94% 94% 94% 94% 94% 94% 94% 1-Sep-06 0 0

5 Subang District BRI Cabang Subang 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 20-Dec-06 0 0

6 Subang District BRI Cabang Pamanukan 0% 0% 0% 0% 0% 0% 25% 50% 81% 94% 100% 100% 100% 100% 100% 100% 11-Jan-07 0 25

7 Sukabumi Municipality BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 31% 56% 81% 94% 100% 100% 100% 100% 100% 100% 8-Nov-06 15 17

8 Sukabumi District BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 31% 44% 69% 69% 100% 22-May-06 N/A 0

9 Sukabumi District BRI Cabang Cibadak 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 44% 56% 69% 69% 100% 22-May-06 N/A 38

10 Bogor District N/A 0% 0% 0% 0% 0% 0% 0% 31% 31% 31% 44% 50% 50% 50% 50% 50% N/A N/A 0

11 Cianjur District N/A 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 50% N/A N/A 0

12 Bogor Municipality N/A 0% 0% 0% 0% 0% 0% 13% 13% 13% 13% 13% 13% 13% 88% 100% 100% 29-Apr-08 0 70

C. Java/DIY 13 Surakarta Municipality BRI Cabang Solo Slamet Riyadi 0% 0% 0% 0% 0% 0% 0% 50% 75% 88% 88% 94% 94% 100% 100% 100% 1-Feb-07 0 25

14 Magelang District BRI Cabang Magelang 0% 0% 0% 0% 0% 0% 0% 25% 31% 31% 31% 38% 38% 38% 38% 38% N/A N/A N/A

E. Java 15 Surabaya Municipality BRI Cabang Surabaya Pahlawan 0% 0% 0% 0% 0% 0% 38% 50% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 477 737

16 Surabaya Municipality Bank Jatim 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 6 3

17 Surabaya Municipality BRI Cabang Surabaya Kaliasin 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88% 100% 100% 100% 100% 100% 1-Jun-07 0 38

18 Sidoarjo District BRI Cabang Sidoarjo 0% 0% 0% 0% 0% 0% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 16-Oct-07 870 1627

19 Malang Municipality BRI Cabang Kawi Malang 0% 0% 0% 0% 0% 0% 38% 100% 100% 100% 100% 100% 100% 100% 100% 100% 12-Sep-06 58 6

20 Malang Municipality BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 21-Dec-06 0 21

21 Malang District BRI Cabang Malang Martadinata 0% 0% 0% 0% 0% 0% 13% 38% 56% 100% 100% 100% 100% 100% 100% 100% 6-Feb-07 0 1

TOTAL 1426 2608

Total micro-credit program developed with Local bank during in Fourth Quarter of FY 2008 2
Total micro-credit program developed with Local bank up to Last Quarter 12
To date achievement of development of micro-credit program with Local bank 14
Total Target of development of micro-credit program with Local Bank 12
To date percentage of development of micro-credit program with Local Bank over the life of the project 116.67%

Total household get new connection from micro-credit program during in Fourth Quarter of FY 2008 2608
Total household get new connection from micro-credit program up to Last Quarter 1426
To date achievement of household get new connection from micro-credit program 4034
Total target of household get new connection from micro-credit program over the life of the project 20000
To date percentage of achievement of household get new connection from micro-credit program 20.17%

Total people get access to clean water from micro-credit program during in Third Quarter of FY 2008 13040
Total people get access to clean water from micro-credit program up to last Quarter 7130
To date achievement of people get access to clean water  from micro-credit program 20170
Total target of people get access to clean water from micro-credit program over the life of the project 100000
To date percentage of achievement of people get access to clean water from micro-credit program 20.17%
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Environmental Se

Appendix E21: Annual Summary of Achievement on Payment for Environmental Services (FN Outcome #3.f.)
Status: September 2008

Province No Watershed

Percentage of Step Achieved on Process of Payment for Environmental Services

Dec 
04

Mar 
05

Jun 05 Sep 
05

Dec 
05

Mar 
05

Jun 06 Sep 
06

Dec 
06

Mar 
07

Jun 07 Sep 
07

Dec 
07

Mar 
08

Jun 08 Sep 
08

North Sumatra 1 Deli 0% 0% 0% 0% 0% 0% 0% 10% 10% 30% 50% 50% 50% 50% 50% 50%

West Java 2 TNGP 0% 0% 0% 10% 10% 20% 50% 50% 50% 70% 70% 100% 100% 100% 100% 100%

Central Java 3 DAS Progo 

(Darmowarih)

0% 0% 0% 0% 0% 0% 10% 20% 30% 40% 50% 50% 50% 50% 50% 50%

4 DAS Progo (PDAM Kab. 

Magelang)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 90% 100% 100%

East Java 5 DAS Sumber Brantas 

(Malang)

0% 0% 0% 0% 0% 0% 10% 20% 20% 40% 40% 50% 50% 50% 90% 90%

6 DAS Sumber Brantas 

(Pasuruan)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 10% 20% 20% 20%

Total Payment for Environmental Services Program (PES) developed during in FY 2008 1

Total Payment for Environmental Services Program (PES) developed up to end of FY 2007 1

To date Achievement of Payment for Environmental Services Program (PES) 2

Total target of Payment for Environmental Services Program (PES) over the life of project 4

To date percentage of achievement on Payment for Environmental Services Program (PES) 50%
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Optimizing treatment plant transmission 

system

PDAM Langkat Public Sector North Sumatra               333,333.00 To support the construction work of the treatment plant

2 Optimizing of PDAM treatment plant PDAM Sibolga Public Sector North Sumatra               244,444.00 To support the construction work of the treatment plant

3 Computerized billing system for PDAM 

Sibolga

PDAM Sibolga Public Sector North Sumatra                 11,111.00 Provide new computers for development of computerized 

billing system for PDAM Sibolga

4 Training of Trainers (TOT) for 

community leaders from Cikapundung Sub-

watershed and Saguling area

PT Indonesia Power Private Sector West Java                 18,888.89 To fund the implementation of TOT for 33 community groups 

form Cikapundung sub-watershed and Saguling areas

5 Follow up activities of Field School 

Program in Tangsi and Blongkeng sub-

watersheds on water resources 

protection

Local Government of Magelang Public Sector Central Java                 88,888.89 To support the implementation of community action plans 

have been developed during in the Field School activities focus 

on the program of water resources protection for Tangsi and 

Blongkeng sub-watersheds
6 Land rehabilitation program PT. Pembangkitan Jawa Bali Private Sector East Java                 13,888.89 Provide training for community groups focus on micro DAS 

management and 23,900 seedlings for the land rehabilitation 

program in Tulungrejo village (Kota Batu/Sumber Brantas Sub-

watershed) and Pandansari Lor village (Malang District/Ambang 

Sub-watershed)
             710,554.67 

                            6 

1 Community nursery in Jruek Balee, Aceh 

Besar

Dinas Pertanian NAD Public Sector Aceh Besar                 53,333.00 

2 Community nursery in Jruek Balee, Aceh 

Besar

BRR Public sector Aceh Besar                   1,333.00 

3 Support for PDAM of Banda Aceh Local Government of Banda 

Aceh District

Public Sector Banda Aceh                 11,111.00 Conduct capacity building for PDAM staff

4 Solid waste program in Glee Bruek, 

Lhoong, Aceh Besar

Oxfam Private Sector Aceh Besar                 12,000.00 to support solid waste management training on recycling of 

non-organic waste
               77,777.00 

                            4 

             788,331.67 

                          10 

1 Tree Planting Program in Cihanjawar and 

Ginanjar villages of Sukabumi District

Balai Besar TNGGP Public Sector West Java                 20,000.00 The budget was used to provide seedlings and for community 

groups during this action. ESP provide technnical support for 

this program
2 Land Rehabilitation program in 

Mangunkarta and Cugenang villages of 

Cianjur District (Sub-DASCilaku)

PT Telkom and Foresta Private sector West Java                   6,660.00 The budget was used to provide seedlings and for community 

groups during this action. ESP provide technnical support for 

this program

3 Support development of Community-

based Solid Waste Management System in 

6 neighborhoods of Kota Yogyakarta

Dinas Lingkungan Hidup Kota 

Yogyakarta

Public Sector Central Java                 10,000.00 5 locations out of 6 locations are over lapped with ESP 

locations under SGP (Yayasan Lestari)

4 Support Capacity Building for PDAM kota 

Magelang staff on NRW reduction 

program

ETC Netherlands Private Sector Central Java                 49,744.00 ESP facilitated contract between Dutch donor and local 

technical institute to implement NRW reduction program with 

PDAM Kota Magelang.

5 Poverty survey / mapping for 12,000 

households supporting OBA program

Eco-Asia Public Sector East Java                 15,000.00 ESP provide technical support on designing the survey and 

conduct training for the implementation of the survey

6 Secondary and Tertiary distribution pipe 

for water supply in Desa Curung Rejo, 

Kec. Kepanjen,Kab. Malang

Dinas Permukiman, Kebersihan, 

dan Pertamanan Kab. Malang

Public Sector East Java                 31,222.00 Coverage area is integrated with community based sanitation 

system in Curung Rejo, Kepanjen

7 Master Plan Kota Batu and Detail 

Enggineering Design for sanitation system 

in Temas and solid waste final disposal

Satuan Kerja Drainase dan 

Persampahan, Dinas 

Permukiman Propinsi Jawa 

Timur

Public Sector East Java                 66,666.00 DED for developing and extending of wastewater treatment 

plan in Temas

8 Construction of community based 

sanitation system in Kecamatan Pakis Kab. 

Malang

Dinas Permukiman, Kebersihan, 

dan Pertamanan Kab. Malang

Public Sector East Java                 22,222.00 Collaboration between ESP, Pemkab Malang, Dinas 

Permukiman Propinsi, Satuan Kerja Drainase dan Persampahan 

(Sanimas Program)
9 Construction of community based 

sanitation system in Kecamatan Pakis Kab. 

Malang

Satuan Kerja Drainase dan 

Persampahan, Dinas 

Permukiman Propinsi Jawa 

Public Sector East Java                 11,111.00 Collaboration between ESP, Pemkab Malang, Dinas 

Permukiman Propinsi, Satuan Kerja Drainase dan Persampahan 

(Sanimas Program)
10 Construction of community based 

sanitation system in Kecamatan Pakis Kab. 

Malang

Dinas Permukiman Propinsi 

Jawa Timur

Public Sector East Java                   5,555.00 Collaboration between ESP, Pemkab Malang, Dinas 

Permukiman Propinsi, Satuan Kerja Drainase dan Persampahan 

(Sanimas Program)

             238,180.00 

                          10 

0

                           -   

                           -   

             238,180.00 

                          10 

Second 

Quarter (Jan - 

Mar 08)

Second 

Quarter (Jan - 

Mar 08)-cont

Environmental Services Program

Status: September 2008
Appendix E22: Annual Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

First Quarter 

(Oct 07 - Dec 

07)

Sub-total of amount leveraged in HPP (excluded NAD) during First Quarter

Sub-total of PPP developed in HPP (excluded NAD) during First Quarter

Other HPP (Excluded NAD)

Total of PPP developed in HPP and NAD during Second Quarter

Total of Amount Leveraged in HPP and NAD during Second Quarter

First Quarter 

(Oct 07 - Dec 

07) - cont'

Nanggroe Aceh Darussalam (NAD)

To support composting program for community nursery in 

Jruek Balee (providing a place for making the compost and buy 

organic waste chopper machine)

Other HPP (Excluded NAD)

Total of Amount Leveraged in HPP and NAD during First Quarter

Total of PPP developed in HPP and NAD during First Quarter

Sub Total of PPP developed in NAD Only during First Quarter

Sub Total of Amount Leveraged in NAD Only during First Quarter

Sub Total of PPP developed in NAD Only during Second Quarter

N/A

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter

Nanggroe Aceh Darussalam (NAD)

Sub Total of Amount Leveraged in NAD Only during Second Quarter
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Multi Stakeholder Program on Water 

Resource Protection in Tangsi dan Soti 

Sub-watershed

PDAM Kab. Magelang Public Sector Central Java                 88,000.00 The fund is used to support several conservation activities such 

as preparation of seedling, tree planting program, construct 

water catchment well and capacity building activities for 

community groups in 35 villages of Tangsi and Elo 

Subwatersheds. ESP provides technical support to the 

program.
2 Village Development through Bamboo 

Management and Conservation Activities

SENADA Public Sector Central Java                 25,000.00 Fund from SENADA is used to buy equipment for improving 

the quality of bamboo while ESP provides technical support on 

capacity building activities for 6 community groups in Soti dan 

Bolong Sub-watersheds
3 Feature workshop on access water for 

the poor

Kaliandra Foundation and AJI 

Malang

Private Sector East Java                     777.78 ESP leads the workshop on the technical areas while the 

Kaliandra Foundation and AJI Malang contribute financial 

support for meals and accommodation for the workshop 

activities
4 PES workshop in Welang Sub-watershed Sampoerna Enterprenuership 

Training Center

Private Sector East Java                     555.56 ESP leads the workshop on the technical areas while the 

foundation contribute financial support for meals and 

accommodation for the workshop activities
5 Development of Solid Waste Management 

in Kab. Malang

Dinas Cipta Karya Kab. Malang Public Sector East Java                   2,000.00 Dinas Cipta Karya provides Takakura for the community 

groups in Kab. Malang that are working on development of 

community-based solid waste management.
6 Development of Community-based 

Sanitation System

Municipal Government of 

Surabaya and Jasa Tirta I

Public Sector East Java                 37,222.22 Fund leveraged from LG is used to construct 2 sanitation 

facilities in Surabaya Municipality 

7 Program on Community-based Solid 

Waste Management in Kelurahan 

Tamansari, Bandung

PT. Unilever Private Sector West Java                     500.00 Unilever provided 18 garbage bins for the community in 

Kelurahan Tamansari Bandung.

8 Development of community-based water 

supply in 3 kampong of Kertajaya village of 

Sukabumi district

VNG International - Logo South 

Netherlands

Private Sector West Java                 16,000.00 This fund is used to construct the clean water supply facilities 

and capacity building activities. ESP provides technical support 

for the program activities.

9 Development of community-based solid 

waste management in Suntenjaya village of 

Bandung Barat district

Dinas Tarkim of West Java 

Province

Public Sector West Java                 16,666.67 The fund is used to support the construction work of 

composting facilities in the village. ESP provides technical 

support on the strengthening of community groups activities.

10 Development of clean water network in 5 

villages of Lembang Sub-district of 

Bandung Barat district to increase more 

access of clean water for households in 

the villages

LDSC (Latter Day Saint 

Charities)

Private Sector West Java               888,888.89 The fund is used to construct the clean water network to give 

more access to clean water for households in the villages. This 

program activity is actually as the follow up of the Field School 

program in the villages.

11 Study on regionalization of water intake 

for 4 PDAMs (Kab. Bandung, Kota 

Bandung, Sumedang and Subang)

Asia Development Bank (ADB) Private Sector West Java                 50,000.00 ESP facilitated the process of the study (selection of study 

provider, design the tehnical content of the study, etc.). During 

in the implementation of study, ESP works together with 

UNDIP (provider) on supporting the technical aspect of the 

program
12 Training of Basics Planning Water Supply 

System for Improvement Efficiency Branch 

System

PDAM Tirtanadi Medan Public Sector North Sumatra                   1,100.00 Esp provide technical support (facilitation and materials) to the 

training and the workshop implementation was funded by 

PDAM Tirtanadi
13 DED Optimizing Sewerage System PDAM Tirtanadi Medan Public Sector North Sumatra                 31,486.00 The fund was used to pay consultants who develop DED, while 

ESP provide technical advices to PDAM and the consultant.

14 Preparation and Installation of Potable 

Water Public Tap, 3 unit

PDAM Tirta Nauli, Sibolga Public Sector North Sumatra                   8,065.00 ESP provides technical support and the fund from PDAM is 

used to cosntruct the drinking water facilities

15 Master Plan of water supply System 

PDAM

PDAM Tirta Nauli, Sibolga Public Sector North Sumatra                 31,273.00 The fund was used to pay consultants who develop master 

plan of the PDAM while ESP provide technical advices to 

PDAM and the consultant.
16 Medan Water for the Poor program The World bank Private Sector North Sumatra                 82,000.00 The fund was used to support the construction work of the 

water supply facilities and ESP provide support on capacity 

building for community group

          1,279,535.11 

                          16 

1 Workshop regionalization business plan 

PDAM ABBA

BRR and Waseco Public and private 

sectors

Banda Aceh                   2,778.78 ESP leads the workshop on the technical areas while the BRR 

and Waseco provide financial support for the workshop 

activities

                2,778.78 

                            1 

          1,282,313.89 

                          17 

Third Quarter 

(Apr - Jun 08)

Third Quarter 

(Apr - Jun 08)-

cont

Total of PPP developed in HPP and NAD during Third Quarter

Other HPP (Excluded NAD)

Sub-total of amount leveraged in HPP (excluded NAD) during Third Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Third Quarter

Nanggroe Aceh Darussalam (NAD)

Sub Total of Amount Leveraged in NAD Only during Third Quarter

Total of Amount Leveraged in HPP and NAD during Third Quarter

Third Quarter 

(Apr - Jun 08)

Sub Total of PPP developed in NAD Only during Third Quarter
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Development of tertiary distribution 

system

Public Works Department and 

Local Government of Kota 

Binjai

Public Sector North Sumatra               200,000.00 ESP provide technical support through severap trainings for 

the PDAM staff especially on developemnt of DED for 

optimizing intake and raw water resource development and 

assistant on debt restructiring.

2 Improvement of water treatment plant Public Works Department and 

Local Government of Kota 

Sibolga

Public Sector North Sumatra               266,667.00 ESP provides technical support on designing of the PDAM 

treatment plant and the fund from PDAM (including from 

central government) is used to cosntruct the treatment plant.

3 PDAM Reservoir contsruction Public Works Department and 

Local Government of Kota 

Public Sector North Sumatra               128,889.00 ESP provides technical support the leverage the funding to 

contrsuct the reservoir.

4 Development of MIS and GIS system of 

PDAM Tirta Nauli Sibolga

PDAM Tirta Nauli, Sibolga Public Sector North Sumatra                   6,000.00 ESP provides technical support to develop the MIS and GIS 

systems of PDAM Tirta Nauli Sibolga especially in the several 

5 PDAM Tirtanadi Medan Public Sector North Sumatra               270,000.00 The fund was used to support the construction work of the 

water supply facilities (from secondary network to master 

meter)
6 Local Government of Medan 

Municipality

Public Sector North Sumatra               270,000.00 The fund was used to support the construction work of the 

water supply facilities (from master meter to house 

7 Water for the Poor for 2 systems in 

Jembatan Besi and 1 systenm in 

Penjaringan

Palyja Jakarta Private Sector DKI Jakarta                 15,556.00 The fund was used to construct the master meter to the 

tapping point of PDAM system

8 Tree Planting Program to protect Cikareo 

Spring of Cikapundung sub-watershed

PDAM Kota Bandung Public Sector West Java                   2,222.00 PDAM Kota Bandung provided this fund to support the 

implementation of community nursery organized by the Field 

Schools group in order to produce seed for the tree planting 

program to protect Cikareo spring which ia a raw water 

source for the PDAM.
9 Top-up for the Program on Community-

based Solid Waste Management in 

Kelurahan Tamansari, Bandung

PT. Unilever Private Sector West Java                     722.00 Unilever provided 18 garbage bins for the community and 

several schools in Kelurahan Tamansari Bandung

10 Development of community nursery in 

Bumijaya II, Bumiaji village, Kota Batu

Balai Perbenihan Tanaman 

Hutan (BPTH) Jawa - Madura

Public Sector East Java                   7,778.00 ESP provides technical support to the community groups. The 

fund for BPTH Jawa-Madura is used to rent 300m2 land for 

three years to expand the capacity of the nursery that now can 

accomodate more than 70,000 seedlings.

11 Development of income generating 

program thorugh raising dairy cows 

husbandry

PT Petrokimia Private Sector East Java                 15,000.00 ESP provides technical support to conduct integrated program 

on composting and biogas as part of strategy to improve 

protection of TNBTS through livelihood program (raising dairy 

cow husbandry).

12 150 units Takakura composter for 

Kepanjen, Curung Rejo, and Jatirejoyoso 

Village

Dinas Cipta Karya dan Tata 

Ruang Kab. Malang

Public Sector East Java                   1,500.00 To support CBSWM training conducted by ESP for Kepanjen, 

Curung Rejo, and Jatirejoyoso Villages community

13 Construction for rehabilitation sanitation 

system in Temas, Batu city 

Satuan Kerja Drainase dan 

Persampahan, Dinas 

Permukiman Propinsi Jawa 

Timur

Public Sector East Java               111,111.11 Construction of Temas Waste water Treatment Plant for 

extending of wastewater treatment plan in Temas

14 Support for the implementation of Field 

school activities in Batu Municipality from 

local stakeholders

Local stakeholders (Kepada 

Desa and PKK) Desa Junrejo, 

Ngaglik, Sisir, Bulukerto dan Beji

Public Sector East Java                     460.00 The fund was used to support the follow up activities of Field 

Schools

15 Tree Planting Program in Kota Batu Dinas Kehutanan and LH Kota 

Batu

Public Sector East Java                   1,777.78 Provide Lidah Buaya plants (under shed plants) for LMDH 

Desa Punten and Giripurno 

16 Support LMDH Oro-oro Ombo on 

animal husbandry program

Unisma Private Sector East Java                 24,207.00 The fund was used to buy dairy cows, goats and to develop 6 

slaughter goats

17 Froup strengthening of Bumijaya II Farmer 

group

BLM PMUK (Bantuan Langsung 

Masyarakat Penguatan Mutu 

Usaha Kelompok)

Public Sector East Java                 18,889.00 To conduct capacity building and fund raising training for the 

members of Bumijaya II Farmer groups

18 PES workshop in Welang Sub-watershed PT Coca Cola Almatil Private Sector East Java                   2,500.00 ESP provides technical support to conduct integrated program 

on composting and biogas as part of strategy to improve 

protection of TNBTS through livelihood program (raising dairy 

          1,343,278.89 

                          18 

Fourth 

Quarter (Jul - 

Sep 08)

Fourth 

Quarter (Jul - 

Sep 08)-cont

Other HPP (Excluded NAD)

Sub-total of amount leveraged in HPP (excluded NAD) during Fourth Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Fourth Quarter

Medan Water for the Poor program
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Protection of Kr. Lageung river mouth to 

ensure continued access for the Kr. 

Lageung to the ocean

BRR, World Bank, local 

government Aceh Jaya

Public sector Aceh Jaya             1,800,000.00 ESP community groups (FPKL) and ESP lobbied local 

government and others for this project.  The World Bank 

eventually picked it up.  Contractors and Public Works doing 

construction of sea wall and levees.

2 FORSAKA Multi village irrigation project PNPM Mandiri Public sector Aceh Besar               150,000.00 This project has been agreed upon and is being tendered.  An 

integrated irrigation system will be built across six villages.  ESP 

supported FORSAKA in lobbying for this and in determining 

capacity of water resources.

3 Support the development of community-

based water supply in Naga Umbang and 

Lambaro Kuh 

USAID-SPD, SABSAS, PDAM 

Aceh Besar

Public/Private Sector Lhoknga, Aceh 

Besar

                40,000.00 ESP supported the community groups to install 6 km of pipe 

for the system. PDAM Aceh Besar provided hardware and 

supervision because the system is part of PDAM system.  SAB-

4 Livelihoods development program for 

Jruek Balee:  chilies production for 100 

households

BRR Public Sector Aceh Besar                 55,000.00 BRR selected Jruek Balee to receive a grant for the production 

of chilies.  The nursery trained 100 households in compost 

production.  ESP provided original training to nursery staff so 

that they could do composting.
          2,045,000.00 

                            4 

          3,388,278.89 

                          22 

               5,697,104 

                          59 

  15,318,116.00 
                     69 
  21,015,220.45 
                   128 
       15,000,000 
                     50 

140.10%
256.00%

Fourth 

Quarter (Jul - 

Sep 08)

Total of PPP developed in HPP and NAD during Third Quarter

Nanggroe Aceh Darussalam (NAD)

To Date Achievement of the amount leveraged in HPP and NAD 

Total of PPP developed in HPP and NAD during FY 2008

Sub Total of Amount Leveraged in NAD Only during Fourth Quarter

Sub Total of PPP developed in NAD Only during Fourth Quarter

Total of Amount Leveraged in HPP and NAD during Third Quarter

Total Achievement of the Amount Leveraged in HPP and NAD up to FY 2007

Total Achievement of the PPP Developed in HPP  and NAD up to FY 2007

To date percentage of achievement on total PPP developed in HPP and NAD 

Total target of amount leveraged to support ESP program over the life of the project

Total target of PPP developed to support ESP program over the life of the project

To date percentage of achievement on total amount leveraged in HPP and NAD 

Total of Amount Leveraged in HPP and NAD during FY 2008

To Date Achievement of the PPP developed in HPP and NAD 
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