
34.1
 

GENERAL TECHVIFCAL SERVlCES 
Technical Assistance Bureau O-4C,,W 

Major Types of Activity Problem: Reachirn the Pre-School Child 

Project Title Workshop on Reaching the Pre-School Child 
Date PROP 

Project Number 931-11-560-879 L/ P.A.___24/70 Approved 3/24/70 

Name of Contractor American School Food Service Association Contract No.
 

Obligation June 
Starting Date Work June 1970 

1970 Termnation 
Date 

FundiEE 
Work 

FY 
FY 

72 
73 

Project Konitor Robert Weil Extension 29778 

Funding Dr.ta 
(in thousands) 

U.S. Contribution 
Oblig. Expend. Unliquidated 

Cumulative through 6/30/69 
FY 1970 
FY 1971 
FY 1972 

49 
0 

50 

0 
49 
40 

49 
0 

10 

Project Targ.et and Course of Action
 

Although_ ae pre-school child is nutritionally the most vulnerable, there 
is a lack of organized channels for reaching this group. As a result there is 
particular need for increasing the attention paid to this segment and to 
encouraging the development of new approaches to the problem. 

Through two workshops (1970-1971), two groups of approximately fifteen foreign 
country national eachwith responsibility in child feed or nutrition, will be
 
given an opportunity to observe U.S. pre-school feeding, and to learn from each 
other's experiences through work sessions. The aim will be both to provide 
a new perspE-tive for LDC officials,. and through group interaction to develop 
insights of general application. The latter will be outlined in a workshop
 
report, which will be provided to all Misslins. (Following each Workshop, 
the contractor will be prepared to provide follow-up teams to work with 
individual Missions if requested.)
 

Accomplishments to Date
 

NA (first workshop tc be completed August 7)
 

FY 72 Program and Future Targets
 

To extend c-,-erage of countries reached, a second workshop is planned for
 
1971. Planning of the second seminar will take into account lessons learned
 

in the first session;
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k0.E*CY" FOR INTERNATION' DEVELOPMENT Contr- t No, AID/C'4/otr-C- 73@g 
VORK ORDER UNDER INDEFLdITE QUANTITY Wcrk Oader No. 5 
CCNRACT FOR PROGRAM EVALUATION SERVICES Project No.931-11-560-879 

NEGOTIATED PURSUANT TO THE FOREIGN ASSISTANCE ACT
 
OF 1961, AS AMENDED, AND EXECUTIVE ORDER NO. 11223
 

AUTHORIZED ORDERING ACTIVITY CONTRACTOR
 

A ency for International Development
 
Office of Contract Management Checchi and Company
 
Central Operations Division 815 Connecticut Avenii,., N.W.
 
Washington, D. C. 20523 Washington, n).C. 2000G
 

COGNIZANT SCIENTIFIC/TECHNICAL MAIL VOUCHERS TO
 
OFFICE
 

Office of Nutrition, TA/N Controller
 
Bureau for Technical Assistance Office of Financial Management
 
Agency for International Development Agency for International Development
 
Washington, D.C. 20523 Washington, D.C. 20523
 

EFFECTIVE DATE EXPIRATION DATE
 

June 28, 1574 June 30, 1975
 

ACCOUNTING AND APPROPRIATION DATA
 
I
 

WORK ORDER TOTAL $115,000 PIO/T No.: 931-11-560-879-73-3148052
 
OBLIGATED AMOUNT: $115,000 Appropriation No.: 72-11X1023
 

Allotment No. : 402-31-099-00-20-42
 

The United States of America, hereinafter called the Government,
 
represented by the Contracting Officer executing this Work Order, and the
 
Contractor agree as follows: (1) That the Contractor shall perform all th,
 
services set forth in this Work Order; (2) That this Work Order is issued
 
pursuant to the terms of Indefinite Quantity Contract No. AID/ CM/otr-C

73-199; and (3) That the entire contract between the parties hereto
 
consists of: (a) This Work Order including the Cover Page, the Schedule,
 
and Additional Provisions (if any); and (b) Indefinite Quantity Contract
 
No. AID/CM/otr-C-73-199.
 

UNITED STATES OF AMERICA
 

CHECCH AND COMPAN, AGENCY FO ER ATION'AL DEVELOPMEN7 

-BY~
BY ~ 

TYPED4 PRINTED NAME TYPED OR PRINT9D NAME
 

TIT L TITLE
 

Contracting Officer
 

DATE DATE
/7 - JUN 271974 

CZRIFID A TRUE )PY THIS
 

DAY01 

3?HI
 



Contract No. AID/Ci/otr-C-73-199
 
Work Order No. 5
 

SCHEDULE
 

I. A.I.D. Project Title 

II. Objectives
 

To evaluate the impact, as well as provide cost/effective
 

data, on pre-school and school supplementary child feeding
 

programs utilizing an existing research design through the
 

field testing and global phases.
 

II. Statement of Work
 

A. Upon written notification by the Cognizant Technical
 

Office, TA/N, of the selected country, the Contractor shall
 

perform the following tasks:
 

1. Enter into a subcontract arrangement with a host
 

country research organization. Upon concurrence of USAID
 

Mission, Contractor shall travel to the selected country
 

to negotiate and expedite the progress of the subcontract,
 

and assume responsibility for subcontractor supervision and
 

performance.
 

2. Conduct an evaluation of child feeding programs in
 

selected sites in the host country, working in collaboration
 

with the subcontractor. At least five MCH and five school
 

feeding programs shall be examined. Work shall be conducted
 

utilizing the guidelines developed in the general research
 

design, "Evaluation of Child Feeding Programs in Developing
 

Countries", completed in an earlier phase of this project,
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modified acturding to changes mutually acceptable to
as 


A.I.D. and the Contractor.
 

3. Add data, findings, and conclusions of this country
 

evaluation to an existing pool of information developed
 

an earlier phase of the project, and perform a comparative
in 


analysis of all of the data in this pool.
 

cost of the
4. Perform a thorough analysis of the 


selected child feeding activities, including on-site
 

ijvestigations, review of materials supplied by voluntary
 

a~encies and USAID Missions, and utilization of any other
 

relevant data.
 

B. 	 The Contractor shall include the following duties in
 

the host country subcontract.
the statement of work in 


The subcontractor shall:
 

Provide all needed personnel and professional
1. 


carry field data gathering and
services in order to out 


structured survey administration relating to child feeding
 

programs. Approximately 400 interviews may be required,
 

to mothers,
including the administration of questionaires 


school children, teachers and local officials. All survey
 

draft form by the prime.
instruments shall be furnished in 


contractor and all modifications of these instruments must
 

Work shall also include
be approved by the prime contractor. 


physical height and weight measu'es, and
administration of 


Raven tests of mental ability.
administration of the 
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Measurement instruments and tests shall be supplied
 

by the prime contractor.
 

2. Assemble basic background data on the country in
 

the fields of economics, demography, health, education,
 

and nutrition, for use by the prime contractor. No new
 

data collection or analysis is assumed for this task.
 

3. Assemble data on possible study sites, for use in
 

4hoosing a sample of programs. The sample shall be
 

Jurposive, not random.
 

4. Pretest all study instruments on at least two
 

respondents for each major respondent group (ten persons
 

in all).
 

5. Assist the prime contractor in making appointments,
 

reproduction of materials, supply of office space for
 

visiting prime contractor staff, coordination with concerned
 

USAID, voluntary agency, and host government personnel.
 

6. Work in collaboration with visiting U.S. study team
 

staff to review project status, conduct interviews with
 

interested government or other personnel, select study sites,
 

select and review field staffing plans, and otherwise
 

participate in the preparation for and conduct of the study.
 

7. Conduct all field interviews and data gathering,
 

including sampling of respondents (within sites, random
 

sampling shall be used), providing close supervisions and
 

quality control over all subcontractor work, and maintaining
 



------------------

J4
field diaries on a daily basis for each study site.
 

Subcontractor should 
assume a need for 45 
to 50 man-weeks
 

of field effort.
 

8. 	 Carefully edit and 
code all completed documents,
 

provide translation. if necessary for approximately 253
 

pages of key questionnaire data plus field diaries 
and
 

provide fully verified keypunching for remaining question

naires, following precoded instructions built into the
 

documents. About 4,000 keypunched cards may be assumed.
 

9. Carry out a preliminary analysis of data from each
 

study site. Following this, provide at 
least one qualified
 

subcontractor representative to work with prime 
contractor
 

personnel in a collaborative analysis of 
the 	data.
 

C. 	 The Contractor shall procure 
the following tests and
 

equipment in conjunction with the evaluation study. The
 

equipment shall become the property of the host country
 

upon completion of the study.
 

1. 	 Tests
 

200 Raven Progressive Matrix Tests
-------$400
 

2. 	 Equipment
 

5 	- Scales, infantometers and height
 

measurement devices 
 $750
 

D. Reporting
 

The Contractor shall submit ten 
(10) copies of the following
 

reports to the Cognizant Technical Officer, TA/N, A.I.D.,
 

Washington, D.C. 20523:
 



1. Country Report. 
 This report shall be submitted within
 

sixty days after completion of the country study.
 

2. Global Analysis. This roporr shall be 
a revision
 

of a policy-oriented report, prepared in 
a previous phase
 

of the project, which incorporates 
into that review the
 

findings for the new 
country study and which provides a
 

comparative perspective, including possible further
 

reatment of data for the three 
country child feeding
 

nalyses previously carried out 
for this project. This
 

3eport shall be submitted in draft form to TA/N on 
or before
 

May 15, 1975. 
 TA/N will review report and return it to
 

the Contractor within fifteen days 
for final publication.
 

This final report shall be submitted to TA/N 
on ar before
 

June 15, 1975.
 

3. Research Design Handbook. This report shall be 
a
 

comprehensive methodological guide including cost analysis
 

for any further projects of this type, based on the
 

experience of this 
and all preceeding country studies, and
 

taking account of any possible special modifications of
 

the research design which might be made to 
extend its
 

flexibility and utility to A.I.D. 
 This report shall be
 

submitted on or before June 15, 1975.
 

IV. 
 Place of Work Order Performance
 

The performance of the*Statement of Work shall be accomplished
 

in 
a country selected by A.I.D., TA/N, and in Washington, D.C.
 



--
V. 
A.I.D. Liaison Officials
 

In A.I.D. Washington: TA/N, Jack Royer
 

In USAID: 
 USAID Mission selected will designate L~aison
 

Official. Subcontractor shall coordinate work
 

with designated USAID Official.
 

These officials shall be 
 contacted 
for technical liaison
 

and guidance. 

VI. Term of Work Order Performance 

Effective Date: June 28, 1974 

Completion Date: June 30, 1975 

VII. Estimated Level of Effort 

Position Category Fixed Dailysate Man Days Total 

Senior Evaluation 
Generalist 
Richard Ellis $200 75 $15,000 

Evaluation Analysts
Diane Cleemput 124 180 22,320 

Research AssistantsVicky Morey 107 70 7,490 

Expert, Econom:'.st 
(To be named later) 169 30 5,070 

Consultants; 
Expert, Agriculture
Margot Higgins 137 20 2,740 

Expert, Population
Mark Cooper 107 20 2.140 

Total Fixed Rate $54,760 
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VIII. Work Order Price
 

Total Fixed Rate 	 $54,760
 

Total Other Direct Costs 60,240 

Work Order Total $115,000
 

Total Other Direct Costs shall include subcontract wtth
 

host country research firm, international travel, per diem,
 

local travel, communications, shipping, research materials,
 

data processing, report reproduction, and other miscellaneous
 

expenses directly related to performance under this work
 

order.
 

IX. 	 Ceiling Price
 

The ceiling cost of this work order shall not exceed
 

$115,000.
 

X. 	Additional Clauses
 

A. 	 Subcontracting
 

In accordance with the General Provisions, clause 13,
 

to the Basic Contract, and Article III of this Work Order,
 

the Contractor is hereby authorized to enter into a
 

subcontract with a host country research firm, such contract
 

shall be approved in writing by the Contracting Officer.
 

B. 	 Consultants
 

In accordance with Article VIII-C of the basic contract,
 

consultant services are hereby authorized in connecticn with
 

the services to be provided hereunder and compensation for
 

such consultant services shall be as stated in Article VII
 

hereunder.
 



OP"ONAL P~ml a& O.. 

ojLwv twe inm 

UNITED NrATES GOVERNMNT 

Memorandum
 
TO : TA/PPU, John Gunning DATE: August 18, 1975
 

PROM : TA/N, James Greene 

UJECT: Amendment to W. 0. #5 under IQC No. AID/CM/otr-C-73-199
 

1. Work order #5, funded under the TA/N project for evaluation of
 
child feeding programs, provided for a study of projects in one
 
country and analysis of data from that study along with data from
 
studies in three other countries, carried out under a previous work
 
order. It also provided for a write up of results and production
 
of a manual to be used in future evaluations.
 

2, Sri-Lanka was selected for the fourth country study and the
 
preliminary work for the study was completed. At the eleventh hour,
 
the Government of Sri-Lanka withdrew their permission to study pro
jects in that country and the study could not proceed.
 

3. TA/N felt that selecting another country would be too costly and
 
time consuming and decided to finalize the study using only the data
 
from the first three countries.
 

4. The PIO/T amendment which we submitted to PPU on July 2 reflects
 
this situation. The local sub-contract in the fourth country has
 
been delated but selection of the sub-contractor, procurement of
 
materials etc., remain in the scope of work since the preliminary
 
steps were actually performed by the contractor. Since the analysis

and write up have been more difficult than they were originally
 
thought to be, the time, money and level of effort for this part of
 
the project have been increased. A-pj>roximately $30,000 was alloted in
 
the previous PIO/T for the host country sub-contract. Paragraph A. 5
 
of the amended statement of work-provision of advice and counsel-has
 
been added because TA/N has found it useful to involve the contractor
 
in presentations of this evaluation technique to various groups, e.g.
 
voluntary agency meetings and the AID In Service Nutrition Workshop.

Except for deletion of data from a fourth country, the final product
 
required under the work order remains the same. 
The format and content
 
of the report are, however, more precisely stated than in the original

work order.
 

Bay U.S. Savings Bonds Realarly an the PareU Saiins Pla 
yol avg Pa"-fl 
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;7, 11t50.1 DEPARTMENT OF STATE W 3. Xs Oagi a 
3. 9. "Original a,

INTERNATIOIAL DEVELOPMENT 2. PIO,T No. 
931-11-560-879 - iAme7 '-6 ,Z 1 - No.dme E 

40O/T PROJECT IMPLUMENTATION A. Project/Acsety No. and Title 

ORDER/TECHNICAL Evaluation of Child Feeding 
SERVICES 

6.8. Punds Allc"ed to:6.A. Allotment Symbol and Charge MA,.D.,'.,-- MissionDISTRIZUTION 5. Aoeropriotan Symbol I 	 40"1-31-092-oo-2el'9"]2.-I11 1621 
3 . F-undinS Pe ,od (Me., Dov, Y,.;

Obligation Status7 

uf. ... _ _ -U ___I19Fre_-- .5to . _-= __ 9 7 5
ofIy1 Adm inistrative Reservation 17 Subob lgotion 	 9.13. Completion dole Service

oSatIM.9-A" Sevc aY. 

Betweeo A rtMoyr _.)__ and-jJg 30(Mo.DayYr. 	 bec. 31, 1974 

10.A. Type of Action Cooperating Participating Agency Otlqr 

ED Service AgreementA.I.D. Contract E Country Contract 

10.1.Authorised Agent 

-AI/W , 
(4)Estimated Financing (1) (2) (3) 

$100 	 Previous Total Increase Decr 'se Total to Dote 

Maximum A. Ocliors 	 $115,000 $115 ,000 
-A.I.D. 

B. 	 U.S.-Owned 
Local Currency 

Financing 

Co12erating A. Counterpart 	 ./ 

Country _,________.. .. 
Contributions 

B. 	 Other 

13. Miision 14. Instructions to Authcrized Age'-t 

Refe,,nces AID/W is authorized to issue a work order to Checchi and 
WO. 41 Company under Contract AID/CM/Otr - C-73-199 for the work
 

AID/CM/Otr specified herein, Checchi is authorized to sub contract with
 
C-73-199 research firms in a host country. Advance payments to the sub

contractor are authorized.
 

and Dote for all Necesscry Clearances.15. Clearances - Show Office Symbol, Sena arer 
B. Funds for the services requested are available 

A. 	 The specifications in the scope of work are technically adecuate 


Jack -If,
 
WI MMA Royer, TA/N .;/ 	 Mary Moznski, TA 

C. 	 The scope a wofr. lies wthin the purview of the jniizt;nr ffice and D.
 

approved Agency Prngrams • /
 

M. Forman, TAINi /" / "' 	 C. Cow.es, PPC 

Evelyn C. McLeod, TA/PM 

A. Pound, TA/N - '-•-- 'Z,'/$ 

is. 	 Date of IssuaceFor the Agency for Intc.notionol DeveloomentThe terms and condition: 17. 


-t forth herein are hereby agreed to
 
1' 	 For the coopercting ccunty: 

Signature and date: 	 Signature: A Bl.redBic.ze. 

'ifle: 	 TItle: TA/PM 
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PIO/T I rieM/AS~WIty N.. end Title
 

SCOPE Of WORK 
19. Seep uf Technical ServicesA. ooeci I..e i s.Tach.,clSave.retob*U,.d The objective of this project is to eval

uate the impact as well as provide cost/effective data on pre-schcol and shzc 
supplementary child feeding programs utilizing an existing research design 
throughOatJi.field testing and global analysis phases. 

The U.S. research firm, as prime con

tractor (hereafter called the "contractor"), will be responsible for providing 
the following work: 
(See Work Scope - Prime Contractor - Attachment "A".) 

The host country research firms, through subcontractual arrangements, will be
 
responsible for providing the following work:
 
(See Work Scope - Host Country Research Firm - Attachment "B".)
 

C. Technicians (d) Duration 
of Assignment 

(1) (a) Number (b) Specialized Field (c) Grade and/or Salary (Man-Months) 

See budget Attachment "C" 

(2) Duty Post and Duration of Technicians' Services 

N/A
 

(3) Language requirements 

None
 

(4) Access to Classified Information 

None
 

[ Will [] Will Not Be Permitted to Accompany Technician(S) Dependents 

D. Financlng el Technical Services 

(1) y AID- $ 113,850 (2) By Cooperating Country 
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AGENCY FOR L oJWshoo. Isuance IPAE _joP. 8 PAGESCONTINUATION 

SHEIT INTERNATIONAL DEVELOPMAENT 1. Cooperating County 2... Cde No. 

2.b- Effective Doeo 2.ci. no' Amendment 
FORM SYMBOL TITLE OF FORM 	 E iriti aI OR No t 

3. Project/Activlty No. and Title 

Indicee. block Use this form to complete the information required in any block of a PIO or PA/PR form. 

19B A. Prime Contractor shall:
 

1. 	Enter directly into a subcontract arrangement with a
 
host country research organization. Upon concurrence
 
of USAID missions, prime contractor personnel shall
 
travel to the selected country to negotiate and
 
expedite the progress of such subcontract.
 

2. 	Working in collaboration with the subcontractor,
 
prime contractor shall carry out an evaluation of
 
child feeding programs in selected sites in the host
 
country. At. least five MCH and five school feeding
 
programs shall be examined. Work shall be conducted
 
utilizing the guidelines developed in the general

research design, "Evaluation of Child Feeding Programs

in Developing Countries," completed in an earlier
 
phase of this project, as modified according to
 
changes mutually acceptable to AID and the prime
 
contractor.
 

3. 	Data, findings, and conclusions of this count,'y
 
evaluation shall be added to an existing pool of
 
information developed in an earlier phase of the
 
project, and a comparative analysis of all of the
 
data in this pool shall be done by the prime contractc
 

4. 	A thorough analysis of the cos; of the selected child
 
feeding activities shall be carried out by the prime
 
contractor, including on-site investigations, review
 
of materials supplied by voluntary agencies and USAID
 
missions, and utilization of any other relevant data.
 

Work Products to be supplied by the Prime Contractor
 
shall include:
 

5. 	A revision of a olicy-oriented report, prepared in
 
a previous phase of the project, which incorpcrates
 
into that review the findings for the new country

study and which provides a comparative perspective

including possible further treatment of data for the
 
three country child feeding analyses previously
 
carried out for this project.
 

GPO 9Ol.99; 



&,O,180.ta1,-9*o DE I TMENT OF STATE 0 W erksheo Ilssue IPAGE 4 OF 8 PAGES 

COTINUATION 
AGENCY FOR

INTERNATIONAL DEVELOPMEN 
_____________ 

.. 
SHEET I. CToperating County 2-0- Code No

2.b. Effective Date t Amendment 
FORM SYMBOL TITLE OF FORM j Orijinal OR No: 

3. Project/Activity No. and Title 

Indicate block 
numbers. 

Use this form to complete the information required in any block of a PlO or PA/PR form. 

19B (Cont) 6. A comprehensive methodological guide including cost 
analysis for any further projects of this type, 
based on the experience of this and all preceeding 
country studies, and taking account of any possible 
special modifications of the research design which 
might be made to extend its flexibility and utility 
to AID. 

B. Subcontractor shall: 

1. Provide all needed personnel and professional service.
in ordcr to carry out field data gathering and 
structured survey administration relating to child 
feeding programs. Approximately 400 interviews may 
be required, including the administration of question
naires to mothers, school children, teachers, and 
local officials. All survey instruments will be 
furnished in draft form by the prime contractor and 
all modifications of these instruments must be 
approved by the prime contractor. Work will also 
include administration of physical height and weight 
measures, and administration of the Raven tests of 
nental ability. Measurement instruments and tests 
will be supplied by the prime contractor (as in 
Item D below), 

2. Assemble basic background data on the country in the 
fields of economics, demography, health, education, 
and nutrition, for use by the prime contractor. No 
new data collection or analysis is assumed for this 
task. 

3. Assemble data on possible study sites, for use in 
choosing a sample of programs. The sample will be 
purposive, not random. 

4. Pretest all study instruments on at least two 

respondents for each major respondent group (ten 
persons in all.) 

5, Assist the prime contractor in making appointnents, 
reproduction of materials, supply of office space 
for visiting prime contractor staff, coordination 

OP 0 $s.s1C 



A,.,Se.o t e*t 

CONTINUATION 
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Indicete block 
numbers. 

19B 

(Cont) 
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INTERNATIONAL DEVELOPMENT 1. Cooperating Cownty 2... Code N.
 

2.b. Effective Doe1 Amendment
 
TITLC OF FORM JOriginal OR No:
 

3. Project/Activity No. end Title 

Use this form to complete the information required In any block of a PlO or PA/PR form. 

with concerned USAID, voluntary agency, and host
 
government personnel, etc.
 

6. Work in collaboration with visiting U.S study team
 
staff to review project status, conduct interviews
 
with interested government or other personnel,
 
select study sites, select and review field staffing
 
plans, and otherwise participate in the preparation
 
for and conduct of the study.
 

7. 	Conduct all field interviews and data gathering,
 
including sampling of respondents (within sites,
 
random sampling will be used), providing close
 
supervision and quality control over all subcontractor
 
work, and maintaining field diaries on a daily 
basis for each study site. Subcontractors should
 
assume a need for 45 to 50 man-weeks of field effort.
 

8. Carefully edit and code all completed documents,
 
provide translations if necessary for approximately
 
235 pages of key questionnaire data plus field
 
diaries and provide fully verified keypunching for 
remaining questionnaires, following precoded 
instructions built into the documents. About 4000 
keypunched cards may be assumed. 

9. 	Carry out a preliminary analysis of data from each
 
study site. Following this, provide at least one
 
qualified subcontractor representative to work
 
with prime contractor personnel in a collaborative
 
analysis of the data. 

COST ESTIMATES
 

Personnel (Checchi Staff)
 

enior Evaluation Generalist: 75 days @ $249/day....... $18,(
 
valuation Analysts: 180 days @ $160/day............... 28,
 
esearch Assistants: 70 days @ $07/day ................ 7,
 
conomist: 30 days @ $178/day .......................... 	 5,
 

sipa• 	I5O$.9
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COTIUTINAGENCY FOR [M___________________ JPAGE Lop 8 -_PA -GESSHE T INTERNATIONAL DEVELOPMENTSH 1 •Ceoporeting County N..12... Cede 

2.b•Ef~etiveDote ]•Amendment 
FORM SYMBOL TITLE OF FORM 2.6. Effective Date b Orign. OR Not 

3. Project/Activity No. and Title 

Indicate block Use this form to complete the information required in any block of a 01O or PA/PR form.
 
1nuib•ers.
 

19C Consultants (no fees or overhead assumed)
 
(Cont)
 

Food Program Specialist: 20 days @ $150/day ....3,000

Mathematical Sociologist: 20 days @ $100/day....2,3000
 

TOTAL PERSONNEL (395 person-days) $65,3
 

Other Costs
 

Subcontract with Host Country Research Firm 
...$30,000L-/

International Travel (5 trips @ $1500/trip 
.... 7,500

International Per Diem (100 days @ average of
 

$30/day) .................................. 
3,000

U.S. Local Travel/Per Diem (consultants
 

and data collection) ..................... 750

Communications/Shipping ...................... 750

Research Materials (measuring instruments
 

and scholastic aptitude test materials)... 1,150
 
Data Processing..................... 
 .... 5,000 
Report Reproduction/xeroxing.......,....... 1,500
 
TOTAL OTHER COSTS 
 $49 ,E
 

TOTAL 
 ,11I4 ,
 

1/Estimate: Cannot be determined prior to final
 
selection of the country and negotiation
 
of a sub contract.
 

CPO 9O.991 
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PI O/T 	 [Pejot/Activity Ne. and Title 

30. 	Equipmient end Supplies (Relaed to tke services described in Block 19 ard to be procured outside the Ceepreting Country by the supplier 
of "so services) 

(3) Estimated 
A. (11 Qeantity (2) Description 	 Cst (d) Special Instructions 

200 	 Raven Progressive Matrix $400
 
tests
 

5 	 Scales, infantometers and $750
 
height measurement devices
 

'The above equipment to be procured by the prime contractors.
 

Equipment to become the property of the host country upon
 
completion of the study.
 

B. Financing of Equipment and Supplies 
(1) By AID - $ 1150 	 (2)By Cooperating Country 

21. Special Provisions 

A. This PIO/T is subject to AID (contracting) (PASA implementation) regulations. 

B5. Except as specifically authorized by AID, or when local hire is authorized under th. terms of a contract with a U.S. Supplier, services 

authorized under this PIO/T must be obtained from U.S. sources. 

M C. Except as specifically authorized by AID/W, the purchase of commodities authorized under this PIO/T will be limited to the U.S. under 

Geographic Code 000. 

I- D. Other (specify): 
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PIO/T Pe.ot/Autvity . . .*-I
 
SAOt 

content end format ef reports require. Including .. gege le be ued if .th@,
-2. Repors by Contractoor Porticipetling Agency (indicate type, 

ean Engliik. freqency w timing of reports, end any special requirements) 

copies each of the country report, the global 
analysis and the
 

10 

research design will be supplied to TA/N 

by the contractor by
 

TA/N will supply two copies to SER/CM/COD.
1974.
December 30, 

to be cleared by TA/N prior to publication.
The final report is 


Background Information (Additional information useful to AuthorizedAgent and Prospective Contractors or Participating Agency; if 
23. 

Block 19.C(4) above.)ecessary cross refernce 
Jack
 

(1) Martin J. Forman, Director WM lh Royer
 
c/o TA/N

Office of Nutrition 
 Room 2489 N.S.
 
Technical Assistance Bureau 
 AID/W

Room 2497 N.S. 
 Phone: 202 632-9780
 
AID/W 

Phone: 202 632-3959
 

to AIDto24. Relationship of Contractor or Participating Agency Cooperating Country and 

A. Relationships and Responsibilities 
The work of the subcontractors will be
 USAID/Missions to designate. 


coordinated with the appropriate USAID.
 

B. Cooperating Country Liaison Official 

USAID/Missions to designate
 

C. AID Liei trA iciaie 

Mr. === Royer 
Action Officer
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*-,t AGENCY FOR TAB 3 /d ,(",= Pe 1 * Pages
 
INTERNATIONAL DEVELOPMENT 2. PIO T N.. "3. L-1 Orilil o
 

931-11-560-879-73. Amendment N.'
 

PIO/T 	 d. Project, Activity No. and Title 

PROJECT IMPLEMENTATION 931-11-560-879 
ORDER/TECHNICAL Evaluation of Child Feeding

SERVICES 

42-H*9i 2 /- 40o2-31-099-00-2o-0_,,.,o4,..,..Funds Allotted to:DISTRIBUTION 	 5. Aapropriotion Symbol 6.A. Allotment Symbol and Chf 6.B. 

8. 	 Funding Period (Mo., Day, Yr.)7. Obligaticn Status ' 

K-1 Administrative 	Reservation r-Suboblgotion From 6/15/74 to 9/30/75 
9.A. 	 Service to Start (Mo., Day, Yr.) 9.B. Completion date of Services 

etween June 15 .,d June 30, 1974 9/ a. ) 
10.A. Type of Action Cooperating Participating Agency Other: 

['X A.I.D. Contract E- Country Contract E Service Agreement 

10.B. Authorized Agent 

AID/W 
Estimated Financing (1) (2) (3) (4) 

$1.00 * 	 Previous Total Increase Decrease Total to Date 

11. 
Maximum A. Dollars 115,000 115,000 

A. I.D. 

Financing B. 	U.S.-Owned
 
Local Currency
 

12. 

Cooperating A. Counterpart 	 NOTED__ _ 
Country 

Contributions B. Other 	 DATE __/ c/ c 

/13. Mission 14. Instructions to Authorized Agent 

References The purpose of this PIO/T amendment isto authorize modification #2 of
 
W.O. #5 AID/CM/otr C-73-199, Work Order #5, as specified in the proposed amend
AID/CM/otr ment, attached. Articles of W.O. #5 not modified herein remain in force.
 
C-73-199 No change in total funding for W.O. #5 is requested or authorized.
 
dtd. 6/28/74 The requirements for a country study is deleted. Reporting and analysis
 
Modification requirements are more precisely stated
 
to W.0. #5
 
dtd. 10/29/A
 

15. Clearances - Show Office Symbol, Signature and Daft for all Necessary Clearances. 

A. 	 The specifications in the scope of work are technically adequate B. Funds for the services 
F

TA/N, J. Royer /4" 7-5 	 TA/PPU, M. Mozynski |le-,' 

C. 	The scope of work l.iislwihin the purview ofthe initiating office and D.
 

approved Agency Programs -4 A
 
TA/N, J. Greene (: "7! / ( 	 PPC/DPRE, W. Wren 

F.E. 

TA/N, A. Pound /U...- .	 TA/N, M. Foma 
16. 	 F,r the cooperatitg counti: The terms and conditions 17. For the Agency for Inteinational Development 18. Date of Is.unisr. 

seoforth herein are hereby agreed to 

Signatire and date: 	 Signature: .. _ h 

TI Titl 	 Chief, Prornm P__nj___and __
 
Analysis 'Pdv-lslon
 



PROPOSED AMENDMENT TO CONTRACT NO. AID/CM/otr-C-73-199
 
Work Order No. 5, as modified by Amendment No. 1
 

1. 	ARTICLE Il, Statement of Work:
 

Delete this article in its entircty and substitute for it the
 

following:
 

A. 	The contractor shall perform the following tasks:
 

1. Upon written notification by the Cognizant.Technical
 
Office, TA/N, of the selected country, and upon concur
rence of the USAID, the Contractor shall travel to the
 
selected country to negotiate the sub-contract,
 

2. 	Develop and refine methods for the evaluation of child
 
feeding projects in developing countries, drawing on the
 
guidelines developed in the general research design
 
"Evaluation of Child Feeding Programs in Developing
 
Countries" and in the interim report "Child Feeding
 
Programs inDeveloping Countries: A Comparative
 
Evaluation on Ongoing programs in Colombia, Kenya and
 
the Philippines", completed in earlier phases of this
 
project.
 

3. 	Present data, findings, and conclusions of these evaluations
 
and perform a comparative analysis of all of the data in this
 
pool.
 

4. 	Perform a thorough analysis of the cost of the child feeding
 
activities, including the use of data obtained in prior on-site
 
investigations, review of materials supplied by voluntary
 
agencies and USAID missions, and utilization of any other
 
relevant data.
 

5. 	Provide advice and counsel on the subject of evaluation of
 
child feeding projects as may be requested by the cognizant
 
technical office, TA/N, including presentation of the project
 
and its findings to professional nutritionists, voluntary
 
agency personnel, AID staff, or others as TA/N may direct.
 

B. The Contractor shall procure the following equipment
 
and arrange for shipment to the selected country:
 

1. 	Tests-200 Raven Progressive Matrix Tests
 

2. 	Equipment - 5 Scales, infantometers and height measurement
 
devices
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Upon reimbursement to the contractor for the costs of this
equipment, itshall become the property of AID.
 

C. Reprtin . The contractor shall submit one reproducible original
and onehundred (100) copies of the final report or series of
reports to the Cognizant Technical Officer, TA/N, A.I.D.,
Washington, D. C. 20523. 
 This final report or reports shall
include:
 

a. A comprehensive description of the methodology developed
under this project for determining the cost and effectiveness
of child feeding programs. The description will include
discussion of the rationale for selecting the methods used
and the limitations of the methodology. A discussion of the
design and operation of child feeding programs will be included
insofar as 
itisnecessary to an understanding of the evaluation
methods.
 
b. Detailed guidelines for applying the methodology to future


evaluations.
 
c. Discussion of evaluations conducted at each of the 15 sites
and any conclusions which can be drawn from evaluations
conducted to date.
 
d. Suggestions for incorporating data from future evaluations
into a 
data pool and suggestions for use of such a 
data
pool.
 
This report or reports shall be submitted indraft form to TP N
on or before July 15, 1975. 
 TA/N will review the report and
return itto the contractor within 30 days for final publication.
The final report shall be submitted to TA/N on or before 9/30/75.
 

2. ARTICLE VI, Term of Work Order Performance:
 

Under "Completion date", delete "June 30, 1975" and substitute for
that date "September 30, 1975".
 

3. ARTICLE VII: 
 Estimated Level of Effort: 
 -
Delete inits entirety
and insert in leu thereof, the following:
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Position Category Man Days Fixed Daily Rates Total 

Senior Evaluation Generalist 
Richard Ellis 

88 244 21,472 

Evaluation Generalist 
Diane Cleemput 

200 155 31,000 

Research Assistant 
Vicky Morey 

70 93 6,510 

Expert-Economist 30 169 5,070 

Consultant: 
Expert-Population 
Mark'Cooper 

40 150 

TOTAL'FIXED RATE 

6,000 

$ 70,052 

4. ARTICLE VII: Work Order Price: Delete inits entirety and insert
 
in lieu thereof the following:
 

Total Fixed Rates $70,052
 
Total Other Direct Costs 44,948


$ 115,000 

Total Other Direct Costs shall include international travel, per diem,
 
local travel, communication, shipping, research materials, data processing,
 
report reproduction, and other mixcellaneous expenses directly related
 
to performance under this work order.
 

5. ARTICLE X: Additional Clauses
 

Delete in its entirety paragraph A. Sub-Contracting. Paragraphs B. and
 
C. shall now be designated paragraphs A. and B. respectively.
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Amendment No. 2 to
 
Contract No. AID/otr-C-73-199
 
Work Order No. 5
 
Par- No. 2 of 4
 

y. ARTICLE III, Statement of Work:
 

Delete this article in its entirety and substitute for it the
 

following:
 

A. The Contractor shall perform the following tasks:
 

1. Develop and refine methods for the evaluation of child
 
feeding projects in developing countries, drawing on the guidelines
 
developed in the general research design "Evaluation of Child Feeding
 
Prograns in Developing Countries" and in the interim report "Child
 
Feeding Programs 'inDeveloping Countries: A Comparative Evaluation on 
Ongoing Programs in Colombia, Kenya and the Phillipines," completed in 
earlier phases of this project. 

2. Present data, findings, and conclusions of these evaluations
 
including a discussion of the advantages of this more complex method
 
relative to the simpler methods now being used.
 

3. Perform a thorouch analysis of the cost of the child
 
fecling activities, including "the use of data obtained in prior on-site
 
invcst igatiois, revieV of materials supplied by vo.untL-y agencies and 
USOID wissions, and utilization of any other relevant data. 

4. Prepare in layman's terms a methodological description of 
program and project evaluation procedures taking into account the needs 
of the evaluation initiator and implementer as well as project managers 
and contractors so that they have a common understanding of the effort
 
required and the product to be achieved.
 

5. Provide advice and counsel on the subject of evaluation of
 
child feeding projects as may be requested by the cognizant technical
 
office, TA/N, including presentation of the project and its findings to
 
professional nutritionists, voluntary agency personnel, AID staff, or
 
others as TA/N may direct.
 



Amend, it No. 2 to 
Contr&,L No. AID/otr-C-73-199 
Work Order No. 5 
Page No. 3 of 4 

B. 	Reporting
 

The contractor shall submit the!final report in camera ready form
 

to 	the cognizant Technical Officer, TA/N, AID, Washington, D. C. 20523.
 

The 	final report shall be prepared in three sections: One, will deal
 

with reasons for Undertaking evaluations of the type described in the
 

report. It will be directed to program officials and technical advis

ors 	and will describe the context and implications of decisions tha
 

need to be made. Two, will provide instructions and procedures on how
 

evaluations should be carried out. 
 Three, will describe the results of
 

Checchi's site evaluations.
 

This report shall be submitted in draft form to TA/N on or before
 

April 23, 1976. 
 TA/N will review the report and return it to the contrac

tor within one month for preparation of camera ready copy which will be
 

submitted to TA/N on or before June 4, 1976.
 

2. 	 ARTICLE VI, Term of Work Order Performance: 

Under "Completion date," delete "June 30, 1975" and substitute for
 

that 	date "June 4, 1976".
 

3. 	ARTICLE VII, Estimated Level of Effort:
 

a. 
Delete in its entirety and insert in lieu thereof the following:
 

Position Category Fixed Daily Rate Man Days Total
 

Senior Eval. Generalist 244 117.750 $28,731.00
 

Senior Eval. Generalist 320 
 17.625 5,640.00
 

Senior Eval. Generalist 213 
 101.75U 21,672.75
 

Senior Eval. Generalist 222 48.875 10,850.25
 

Evaluation Generalist 	 155 163.125 25,284.38
 



Am ment No. 2 to 
Contract No. AID/otr-C-73-199 
Work Order No. 5
 
Page No. 4 of 4 

Position Category Fixed Daily Rate Han Days Total 

Evaluation Generalist 151 31.375 $ 4,737.63 

Research Assistant 93 28.125 2,615.63 

Expert, Population 150 13.375 2,006.25 

TOTAL $101,537.89 

3. ARTICLE VIII, Work Order Price: 

Under "Total Fixed-Rate" delete "$63,780" and substitute the sum of 

"$101,538". Under "Total Other Direct Costs" delete "$51,220" and sub

stitute for this the sum of "$ 3,462". 


