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SEMARANG STEAM POWER PLALT
 

UNITS 1 AND 2
 

MONTHLY PROGRESS REPORT
 

FOR
 

OCTOBER 197d
 

I. 
PROJECT DESCRIPTION.
 

A. CONSULTING ENGINEER
 

Black & Veatch International, 1500 Meadow Lake Parkway,
 
Kansas City, Missouri 64114, U.S.A.
 

B. PROJECT
 

Semarang Steam Power Plant, Units 1 and 2, Semarang
 
Central Java, Indonesia.
 

C. AID LOAN IMPLEMENTATION
 

The loan agreement between the Government of the Republic

of Indonesia (GOI) and the United States Agency for International
 
Development (USAID) under loan 
4 97-H-024 is 
dated 3 November 1971

and is for an 
amount of NINETEEN MILLION SEVEN HUNDRED THOUSAND

UNITED STATES DOLLARS ($19,700,000). 
 Originally, the termination'
 
date of the loan was 
3 November 1977, however Implementation

Letter No.5 dated 17 June 1974 
extended the terminal date for
 
disbursements to 
and including 30 September 1979.
 

D. ENGINEERING SERVICES
 

Th4 engineering contract with Perusahaan Umum Listrik
 
Negara (PLN), Agency of Ministry of Public Works 
and Power of

the Government of Republic of Indonesia, and Black & Veatch
 
International 
(BVI) was 
signed 23 September 1972.
 



The amount of this 
contract was THREE MILLION SIXTY-TWO
THOUSAND NINE HUNDRED EIGHTY-FOUR UNITED STATES DOLLARS
($3,062,984.-).
 

During August 1976,BVI advised PLN that U.S. 
dollar funds
budgeted for engineeri'ng services 
were insufficient 
to complete
the project, 
as 
defined by the scope of work. The subsequently
proposed engineering 
contract amendment, requested that PLN
increase 
the U-.S. dollar budget 
for engineering services
by $962,972.. to 
a revised 
amount of $4,025,956.-


The Engineering Contract Amendment was 
signed by PLN at the
end of the reporting period.
 

E. LETTERS OF COMMITMENT
 

Letter of commitment 4 97-H-02401, issued to 
Black & Veatch
International 
on 
5 January 1973 and expiring 3 November 1977,
provides 
funds for engineering design, procurement,

construction 
management, training services and the banking
charges of the 
Continental Illinois 
National Bank & Trust
Company of Chicago. Attached sheet LC-1, 
General Information
Contracts and Letters of Credit, 
shows the Letters of
Commitment which have been issued for the major equipment
 
contracts.
 

F. LETTERS OF CREDIT
 

Letter of Credit 1583955 
was 
issued 24 January 1973 by the
Continental Illinois National Bank 
& Trust Company of Chicago
in favor of BVI. 
 This letter cf Credit 
covers 
engineering
design, procurement, construction 
management and training
services for the Semarang Steam Power Plant, Units 1 and 2,
was valid to
and 3 November 1977.
 

A request 
for extension of the Lctter of Credit terminal date
 
is now in process.
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G. SCOPE OF WORK
 

The engineering services required for 
the Semarang Steam
 
Power Plant, Units 1 and 2, 
are outlined in the Scope of Work
 
included in Article 3.0 and Appendix A of the engineering
 

contract.
 

II. PROJECT PERSONNEL
 

BVI has assigned to 
the project the following home office
 
engineers, all situated in the Kansas City office.
 

A.M. Acheson 
 - Principal Engineer
 
H.B. Ellis - Director of Training
 

L.J. Svoboda 
 - Project Manager
 
G.F. Prendergast - Project Engineer
 
J.P. Harrington 
 - Project Electrical Engineer
 
M.L. Queen 
 - Project Mechanical Engineer
 
J.R. Brake 
 - Project Structural Engineer
 

All professional, technical, drafting and clerical assistance
 
required is available to 
the above mentioned personnel. 
 The 
cumulative man month effort by the Kansas City office through 
September 1978 was 807.15 man months. 

BVI has assigned to 
the project the following Resident Field
 

personnel:
 

M.E. Moore -
 Chief Field Project Engineer
 

C.G. Box - Material/Accounting/Purchasing Specialist

J.D. Dyer - Electrical Field Engineer
 
W.A. Douglas - Mechanical Field Engineer
 
J.B. Hooper - Chief Operating & Training Engineer
 
L. Russell 
 -
 Cost Schedule and Reports Specialist

R.N. Loveall - Shift Supervisor Operating Engineer
 
A.J. Baran - Shift Supervisor Operating Engineer 
W.P. Kee 
 - Shift Supervisor Operating Engineer
 
R.W. Milligan - Shift Supervisor Operating Engineer
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The cumulative man months effort by the Semarang office
 
through September 19*T8 
was 302.38 man months.
 

Mr. M.E. Moore traveled to Jakarta to 
discuss project matters
 

with PLN Pusat Personnel.
 

III. VENDOR REPRESENTATIVES
 

A. D.C. Mesner Asaociates
 

Mr. D.C. Mesner arrived in Semarang on 10 May 1976 to test
 
and commission the Hoist & Derrick. 
 This representative
 

departed Semarang on 
19 May 1976.
 

B. Foster Wheeler World ServicesCorporation
 

Mr. H.A. Kornegay, Construction Consultant for Foster Wheeler
 
Corporation, reported to 
the project site on 
3 June 1976.
 
This representative was 
released by PLN on 
10 September 1977.
 

The Foster Wheeler 
start-up and service Engineer, Mr. J. Slomka
 
arrived on 15 November 1977 
for check-out of the Steam
 
Generator equipment prior to 
operation. 
 Mr. Slomka departed
 
Semarang on 1 July 1978, and returned for start-up
 
on 30 August 1978.
 



Mr. J. McDonald of Forney Engineering visited the site
 
to 
inspect and rectify problems with the Burner System.
 

C. Dresser Industries Int.
 

The Service Representative 
from Dresser Industries Inc.,
 
Mr. Harvey Dice, arrived in Semarang on 2 February 1977 for
 
final check-out and initial operation of the Turbine Room
 
Crane. This representative departed Semarang on 
12 February
 

1977.
 

D. Bailey Meter Company
 

The Bailey Meter Serviceman, Mr. K.L. Havron, arrived in
 
Semarang on 6 December 1977 to check 
out the Control and
 
Instrument Equipment being supplied by this manufacturer.
 

Mr. Havron departed Semarang on 30 June 1978.
 

Mr. J.C. North arrived in Semarang on 23 August 1978
 
to continue the 
check-out work for the Control and Instru!aent
 
Equipment prior to start-up.
 

E. Bingham Willamette Company
 

Mr. Larry Laverdure, the Service Representative for both
 
the Boiler Feed Pumps and the Circulating Water Pumps,
 
completed the 
initial check-out of this equipment between
 
16 November 1977 and 10 December 1977 and returned to 
the
 

United States.
 

Mr. Laverdure returned to Semarang on 30 March 1978 to test
 
subject equipment prior to start-up. This portion of the work
 
was 
completed and the representative departed Semarang
 

on 22 April 1978.
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A final visit was made to the jobsite by Mr. Laverdure between
 

July 10 and July 21, 1978.
 

F. General Electric Company (Electrical Equipment)
 

The Manufacturer's Representative for the Electrical Equipment
 

and Auxiliaries Contract (E-10A), Mr. G. Restrepo, arrived
 

in Semarang on 29 November 1977. Mr. Restrepo's portion of
 

testing and energization -of the electrical equipment has been
 

concluded and .he departed Semarang on 7 July 1976.
 

G. General Electric Company (Turbine Generator Equipment)
 

Mr. G.I. Ottman, the G.E. Turbine Erector, reported completion
 

of his portion of the work anddeparted Semarang in May 197b.
 

The start-up Engineer for the Turbine Generator Mr. H. Schulz,
 

arrived in Semarang on 2d February 1978 to check-out the
 

equipment prior to initial operation. Mr. H. Schulz departed
 

Semarang on 1 July 1978, and returned for start-up on
 

15 August 1978.
 

The excitation check-out Engineer, Mr. L. Patchett arrived
 

on 15 August 1978 to check out this system prior to start-up.
 

H. Riley Beaird Inc.
 

The Service Representative for the Desalination Equipment,
 

Mr. Gerald E. Rainey, completed the initial check-out of
 

this equipment between 6 December 1977 and 15 December 1977
 

and returned to the United States.
 

Mr. Rainey returned to Semarang on 9 March 1978 to test and
 

start 7 up subject equipment. This work has been completed and
 

the representative departed Semarang on 14 April 1978.
 

A final visit was made to the jobsite by Mr. Rainey during
 

October 1978.
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I. Southwestern Engineering Company
 

A Service Representative from this manufacturer may not be
 

required at this time.
 

IV. VISITORS TO SITE
 

During October 1978, the following individuals visited the
 

Semarang Steam Power Plant Project site:
 

N a m e Company or Organization Purpose of Visit
 

Honorable United States Inspection Tour of 

Edward E. Masters Ambassador Semarang Steam Power 

to Indonesia Plant. 

Mr. J. McDonald Forney Engineering Review Boiler Problems.
 

V. PROGRESS OF WORK
 

A. DESIGN
 

The 15 
June 1976 issue of the Project Design Report 6104-A-26C
 

for Units 1 and 2 of the Semarang Steam Power Plant provides
 

the comprehensive design criteria for this project.
 

B. STATUS OF TENDERS
 

The actual status of each tender is shown on the attached PS-i
 
report (Progress Schedule - Specification and Procurement).
 

The tenders which have been finalized have resulted in signed
 

contracts, details of which are 
contained in paragraphs (D),
 

Status of Contracts, Section V of this report.
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C. TRAINING
 

Phase III of the on-site training continued during the month.
 

The Maintenance and Operator Trainees are now following 
, 
the progress and observing the testing and check-out of
 
equipment 
at the Fuel Oil Pumping Station.
 

PLN is still waiting on 
a reply from Pertamina regarding
 
the training of personnel in the handling of lines and hooking
 
up to tanker during fuel 
oil unloading operations.
 

The Maintenance Trainees continue 
to spend a portion of their
 
time observing the testing, calibration, alignment, check-out
 
and start-up of equipment and systems. The trainees are
 
now performing rouatine maintenance. 
Their duties also include
 
trouble shooting, lubrication of equipment, cleaning of
 
strainers, ignitors etc.
 

The materials Section 
continue to record, tag and store 
spare
 
parts as they 
are turned over 
by the contractor. They are
 
also receiving and storing plant supplies 
and tools which are
 
being transferred from PLN's Krapyak warehouse.
 

The Chemists continue in organzing the Chemical Lab, and
 
storing supplies. 
 Part of the equipment for analizing oil
 
arrived during the month.
 



Nev activites completed during the month;
 

6 October Placed Feed Water Heaters in 

on Unit I. 

service 

11 October Initial vacuum,test on Unit 2 Turbine. 

13 October Initial back-feed test for Unit 2. 

17 October Initial roll of Unit 2 Turbine Generator. 

18 October Initial synchronization of Unit 2. 

19 October Ran overspeed trip tests 

Turbine Generator. 

(3) Unit 2 

20 October Placed Feed Water Reaters 

on Unit 2. 

in service 

Removed turbine stop valve fine mesh screen 

on Unit I. 
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D. STATUS OF CONTRACTS
 

As of October 1978, the 
follo'ing contracts have been
 
awarded for supply of equipment and material for the
 
construction of the 
Semarang Steam Power Plant:
 

1. Electrical Equipment (E-10A) General Electric Company
 

Conformed contract No.PJ.07/PST/74 for this 
equipment was
 
issued on 
28 June 1974." The contract shall include
 
electrical equipment and material, all in accordance with
 
the spqcification and 
contract documents.
 

2. Turbine Generator 
(M-10A) General Electric Company
 

Conformed contract No.Pj.086/PST/74 for this 
equipment vas
 
issued on 28 
June 1974. The contract shall include
 
furnishing of Units 1 and 2 Turbine Generators and Lube
 
Oil conditioners and hydrogen generation equipment.common
 
to both units 1 and 2, all in accordance with the
 
specification and 
contract documents.
 

3. Steam Generators 
(M-34A) Foster Wheeler World Services
 

Corporation
 

Conformed contract No.Pj.096/PST/74 for this 
equipment
 
was issued 
on 29 June 1974. The contract 
shall include
 
furnishing, delivering to 
the Semarang Steam Power Plant
 
Site Units 1 and 2 steam generators and auxiliaries, all 
as
 
specified in the specifications and in accordance with
 
the contract documents.
 

4. Control and Instrument Equipment (K-2A) Bailey Meter Company
 

Conformed Contract No.PJ.094/PST/74 
for this equipment-was
 
issued on 
28 June 1974. The contract shall include
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furnishing control and instrument equipment delivered
 

to the Port of Samarang, Indonesia, all in accordance
 

with the contract documents.
 

5. Turbine Roon Crane (S-10A) Dresser Crane
 

Conformed contract No.Pj.103/PST/74 for this equipmnent
 

was issued on 10 July 1974. The contract shall include
 

furnishing the turbine room crane, delivered to-the
 

Port of Semarang, Indonesia, all in accordance with the
 

contract documents.
 

6. Circulating Water Pumns (1-12A) Bingham-Willamette Company 

Conformed Contract No.PJ.10h/PST/74 for this equipment
 

was 
issued on 10 July 1974. The contract sAall include
 

three (3) circuiating water pumps and motors common to
 

both Units 1 and 2 and for providing services and
 
miscellaneous materials; all in accordance with the
 

contract documents.
 

7. Surface Condensers (M-12A) Southwestern Engineering
 

Company
 

Conformed Contract No.Pj.106/PST/7h for this equipment
 

was issued on 20 July 1974. The contract shall include
 

the following major equipment for each of the generating
 

units; one (1) surface condenser for each unit, shop
 

tubed; one (.) air ejector and one (1) steam space
 

priming ejector for each unit, two (2) condensate pumps
 

and motors for each unit. All material shall be
 

delivered to the Port of Semarang, Indonesia and must be
 
in accordance'with the contract documents.
 

8. Traveling Screens (M-12A) FMC Corporation
 

Conformed Contract No.PJ.117/PST/74 for this equipment
 

was issued on 26 July 1974. The contract shall include
 

a total of three (3) traveling water screens with
 



accessories, delivered to 
the Port of Semarang, Indonesia
 

in accordance with the contract documents.
 

9. Desalination Equipment (M-12B) Riley-Beaird, Inc.
 

Conformed Contract No.Pj.101/PST/74 for this equipment
 
was issued on 
10.July 1974. The contract shall include
 

One (1) flash evaporator, one (1) desalination plant,
 

one 
(1) package steam generator and miscellaneous
 

materials, delivered to 
the Port of Semarang, Indonesia
 

in accordance with the contract 
documents.
 

10. Heat Exchangers (M-12B) Struthers Wells Corporation
 

Conformed contract No.Pj.102/PST/74 for this equipment
 

was issued on 10 
July 1974. The contract shall include
 
the following major items; two (2) low pressure feedwater
 

heaters for each unit, two (2) high pressure feedwater
 
heaters for 
each unit and two (2) auxiliary cooling water
 
heat exhangers for each unit. All material shall be
 

delivered to the Port of Semarang, Indonesia and must be
 

in accordance with the 
contract documents.
 

11. 
Boiler Feed Pumps (M-26A) Bingham-Willamette Company
 

Conformed Contract No.PJ.l00/PST/74 for this equipment
 
was issued 
on 10 July 1974. The contract shall include
 

four (4) boiler feed pumps, delivered to the Port of
 

Semarang, Indonesia in accordance with the contract
 

documents.
 

12. Auxiliary Pumps (M-26A) Worthington Sales Company
 

Conformed Contract No.Pj.118/PST/74 for this equipment
 
was issued on 26 July 1974. The 
contract shall include
 

furnishing the auxiliary pumps; delivery of 
same to the
 
Port of Semarang, Indonesia and unloading.from transport;
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providing services ani miscellaneous materials; all
 
complete and 
in accorlance with the 
contract documents.
 

13. Hoist & Derrick 
(S-10) D.C. Mesner Associates
 

Conformed Contract No.Pj.1
6 1/PST/74 for this equipment
 
was issued on 24 September 1974. The 
contract shall
 
include one 
(1) hoist and derrick delivered to the Port
 
of Semarang, Indonesia in 
accordance with the 
contract
 

documents.
 

14. Fabricated Steel, 
Steel Sheet Piling and Reinforcing
 
Steel (S-20A) Bristol Steel 
& Iron Works, Inc.
 

Conformed Contract No.Pj.188/PST/74 for 
this material
 

was issued on 2 November 1974. The 
contract shall
 
include furnishing fabricated structural steel, floor
 
grating and stair 
treads, handrailing, reinforcing 
steel
 
and steel sheet piling materials; delivery of 
same to
 
the Port of Semaranr, Indonesia, providing services and
 
miscellaneous materials; detail 
and erection drawings
 
and engineering data; 
all complete and in 
accordance
 

with contract documents.
 

15. Site Fill (C-A) P.T. Hutama Karya
 

This contract covers 
the necessary earthwork 
to prepare

the construction site. 
The major components of the work
 
under the site 
fill contract are; 
site preparation,
 
dewatering, excavation 
und fills. Please refer to
 
paragraph (F), Construction, of Section V 
 for progress
 
against this contract.
 

16. Pile and Pile CaDs 
(C-bB) P.T. Pembangunan Perumahan,
 

This contract includes proviaing all labor, supervision,
 
administration and management, 
construction equipment,
 
material and 
services necessary to perform the pile and
 
pile caps construction complete and in acoordance with
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the specifications, drawings 
 and other contract
 
documents. Major components for 
the work include;

excavation for Pile and Pile Caps, Cast-in-place
 

Concrete, Pile and 
Pile Caps and Pile load tests.
 
Please refer to paragraph (F), Construction, of
 
Section V for progress against this contract.
 

17. Site Development - Civil (C-8C) P.T. Adhi Karya
 

This contract 
shall -include furnishing all materials;
 
providing all labor, supervision, administration and
 
management; 
and provide all construction equipment,
 
materials and services 
neces ;ary to perform the site
 
development construction complete and in 
accordance
 
with the specifications, drawings,, 
and othe contract
 
documents. Major components of the work include;
 
Earthwork, Piling, Crushed rock surfacing, Construction
 
fencing, 
Cast - in - place concrete, Precast concrete,
 
Dock fenders 
and Concrete tank foundations. Please refer
 
to paragraph (F), Construction, of Section V 
 for
 
progress against 
this contract.
 

18. Site Development-Mechanical (C-8C) 
P.T. Boma Bisma Indra
 

This contract shall 
include furnishing all materials;
 
Providing all 
labor, supervision, administration and
 
management; and provide all construction equipment,
 
materials and 
services necessary to perform the site
 
development construction complete and in 
accordance
 
with the specifications, drawings and other contract
 
documents. Major components 
of the work include;
 
Earthwork, Water Wells, 
Water storage tanks and Fuel
 
Oil storage tanks. Please refer to 
paragraph (F),
 
Construction, of Section V 
 for progress against this
 

contract.
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General Construction
19. (C-BH) MWK International Ltd. and
 

E.E. Black Ltd. (MWK-B)
 

Conformed Contract No.PJ.191/PST/7

5 for this work was
 

issued on 13 September 1975. 
 The contract shall 
include
 
furnishing all 
equipment and materials except those,spe­
cifically listed in 
the specification as 
being furnished
 
by the Owner; 
and supplying all construction equipment,
 
materials, suppliers and services necessary to 
perform

the General, Mechanical and 
Electrical construction
 
complete iii 
accordance with the specifications, drawings
 
and other contract documents.
 

20. Submarine Oil Pipeline (C-SD) 
 Bouygues Offshore
 

Conformed Contract No.Pj.009/PST/77 for this work was
 
issued on 8 February 1977. 
 The contract includes the
 
provision of all investigative and design services;
 
furnishing all equipment 
and materials; providing all
 
labor, supervision, administration and management; and
 
supplying all construction equipment, materials, supplies
 
and services necessary to 
design, constructing and placing
 
into successful operation the 
Submarine Oil Pipeline
 
complete and in 
accordance with the 
contract documents.
 

21. 
 Pile and Pile Caps - Submarine Oil Installation 
(C-8E)
 
P.T. E.E. Black Indonesia Construction.
 

Conformed Contract No.SPP.010/TJ/P.I. Kiterm Jateng/77-78/
 
77 for this work was 
issued on 1 September 1977. 
 The
 
contract 
shall include furnishing all materials; providing
 
all labor, supervision, administration and management;
 
and provide all construction equipment, materials, and
 
services necessary to perform the pile and pile caps
 
construction for the Submarine Oil Installation, complete

in accordance with the 
specification, drawings and other
 
contract documents.
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E. DELIVERY OF EQUIPMENT AND MATE'IAL
 

There are 
still several items of equipment and material
 
which have 
not been received from the suppliers and thesp 
are
 
critical to start-up of Unit 2 and 
correct operation of
 
Unit I. The 
Engineer is pushing the suppliers for shipment
 
of the required items. 
 A verypoor response has been received
 
from General Electric Company, however, at long last,
 

G.E is ordering: some of the required items and arranging
 
for airfreight shipment 
as they become available. A status
 
report was prepared on all known outstanding material to be
 

supplied by General Electric Company.
 

A list of critical items is 
shown under item (G) of this
 

report section.
 

The Engineer continued 
to process insurance claims, on behalf
 
of the Owner, covering damaged material received from the
 

suppliers.
 

Please refer to 
the attached SS-1 report "Shipping Statement
 
Cumulative", which identifies each shipment for the Semarang
 

Project.
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F. 	CONSTRUCTION
 

1. C-8A Site Fill (Contractor, P.T. Hutama Karya)
 

The site fill contract was completed in 1975.
 

2. 	C-8B Pile and Pile Caps (Contractor, P.T Pembangunan Perumahan)
 

The contractor c6mpleted his work in October 1976.
 

3. 	C-dC Civil Site Development (Contractor, P.T. Adhi Karya)
 

The contractor completed his work in October 1976.
 

4. C-bC Mechanical Site Development (Contractor, P.T. Boma Bisma
 

Indra).
 

The 	contract was considered complete in November 1977.
 

5. C-8D Submarine Oil Pipeline (Contractor, Bouygues Offshore)
 

The submarine oil piping flushing tank was filled by PLN with
 

light oil in readiness for the first unloading.
 

The cathodic system was checked and found satisfactory but
 

the cable to the rectifier is to be replaced,
 

The boiler was filled and adjustments made to the burners.
 

The steam piping was hydro tested. As Muara Karang is scheduled
 

to receive fuel oil ahead of Semarang, further testing is
 

in obeyance until the B.O.S. personnel return from Muara Karang.
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6. C-8E Piles and Pile Caps, Submarine Oil Installation
 
(Contractor, P.T. E.E. Black Indonesia Construction)
 

This contract was completed in October 1976.
 

7. C-8H General Construction (Contractor, MWK International
 
and E.E. Black Ltd. (MWK-B).
 

CIVIL
 

1. Power Plant Building
 

The majority of the civil effort was 
in punch list items
 
and the refinishing of the toilet and locker rooft floors.
 

.2. Intake Tunnel
 

The leakage rate decreased from the initial 120 GPM with
 
one pump running to 
3 GPM with two pumps running.. This iis
 
anything but excessive considering the length of the tunnel,
 
the flow rate and the 
fact that all leakage is channeled
 

to one point.
 

3. Miscellaneous
 

Punch list items' are being attended to throughout the site.
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MECHANICAL
 

1. Boiler Unit I
 

Problems were experienced during the month, mainly with
 

the burner system. These caused a number of trips and
 
"Foster Wheeler" sent a specialist from 'Forney' to attend
 

to the maxon valves. Trouble-was still experienced and 

new burner tips are now being designed. These are expected 

on site next ionth. 

2. Boiler Unit II
 

The Forced Draft Fan bearings were released fromOCustoms
 

and fitted. The boiler was fired for the'Forney'
 

representatives visit to attend to the burners shut down and
 

refired on the 16th for the start-up of Turbine/Generator No.2.
 

As with Unit I trouble was experienced with the burners.
 

3. Turbine Generator Units 1 and 2
 

Check-out of Unit I continued and the machine was loaded 

up to h9 MW. The problem lay with the boiler and it is 

exp cted this will be resolved once the new burner tips are 

installed. Unit 2 was rolled on 17 October and synchronized 

on 18 October. During the month the machine was tested
 

including the overspeed trip and eventually carried 44 MW.
 

These loads were attained after the gas analyzer cells were
 

brought to site by BVI/KC personnel and the hydrogen system
 

put into service.
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4. Miscellaneous Systems
 

The chlorine injection piping was 
tested but failed. There
 
have been many problems with the fibercast piping and
 
the contractor is 
doing his best to overcome the difficulty.
 
Until this piping is c*ompleted and the system put in use,
 
Calcium Hydrochlorine will continue to be used to 
retard
 

marine growth.
 

The Feed Water Heaters were placed in service.
 

5. Piping
 

The majority of the work 
on this section consisted of
 
Punch List Items. Considerable time was 
spent on repairing
 

the fibercast piping for the chlorine system. 
 This piping
 
has been a problem. 
 The copper piping for the generator
 
bus duct pressurization system was 
received and installed.
 

6. Instrumentation
 

The Bailey Service Representative continued tuning and
 
setting instruments. Difficulties were faced due to
 
interference with settings necessitating double and treble
 
work. Problems were also faced as preference was given
 
to the turbine/generator representatives in 
the choice of
 
loads.
 

7. Heating, Ventilating and Air Conditioning
 

There was no change in the status of this work as the
 
replacement parts were held in Customs.
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ELECTRICAL
 

Electrical work for October included check-out and support
 
for start-up of Units I and II. 
 Installation of control
 
instrument circuits and lighting for Unit 2 was 
completed
 

this month.
 

1. Grounding
 

The grounding'system is complete except for final 
tests.
 

2. Site Lighting
 

The site lighting is 
in operation. Only one replacement
 

fixture remains to be installed.
 

3. 22 Kv and 150 Kv Substation
 

Except 
for the four 150 Kv Coupling Capacitor Potential
 
Devices for synchronizing the 
two Units to the two substation
 
buses, 
all equipment in the substation is checked out and
 
ready for operation. 
 At the end of October,two of these
 
CCPD's had been airfreighted to Jakarta. However, the
 
supplier still did not 
have a firm shipping date for the
 

two remaining.
 

In order to synchronize the Units 
to the line, it was
 

necessary to reconnect the synchronizing circuit to 
utilize
 
the Bus Tie Transformer P.T. 
 This limits the use of the Bus 
Tie Transformer as a source of reserve power for the start-up 

of the Units. 

21
 



4. Raceways
 

Clean-up and straightening poorly installed conduit,
 
straightening and tieing cable in tray and installation of
 
try covers is continuing.
 

Preparation of punch list items for final inspection has
 

started.
 

5. Conductor Installation
 

Conductor installation 
for both Units is 99% complete.
 
Only replacement of cables installed 
as temporary to complete
 
the check-out of some equipment remains.
 

b. Equipment Tnstallation
 

All major items of electrical equipment have been installed.
 

7. Equipment Check-out and Testing
 

Final check-out, operational tests and adjustment 
on the
 
Unit I excitation is complete and check out II
of Unit 

excitation and other electrical equipment is 
continuing.
 

8. Lighting Installation
 

This work remains at 99% complete for all floors of the main
 
building, Boiler 1 and 2 area and the emergency lighting
 
system. Materials for completing this work are reported
 
to be in 
Semarang Customs and clearance is expected early
 
in November.
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9. Miscellaneous
 

Installation of miscellaneous equipment is complete except
 
for minor clean-up work.
 

G. START-UP
 

Unit 2 Turbine Generator was rolled initially on 17 October and
 
synchronized on 18 October. 
 Units 1 and 2 have carried 49 and 
44 MWs respectively,but not parallel. In parallel the Units 
carried a total of"58 MW. 

The faulty maxon valves were attended to by a 'Forney'
 
representative but burner problems continued to plague both
 

Units.
 

Below is 
a list of known material shortages affecting start-up.
 
The Engineer is constantly pushing the suppliers 
to expedite
 
the delivery of these items.
 

Unit I
 

Coupling Capacitor Potential Devices (CCPD).
 

Barton Level Switches.
 

Unit II
 

Barton Level Switches.
 

Flexible Connectors for I.P.B.D.
 

Re:lays for 4160V Swgr.2.
 

Relay Coils.
 
Thermocouples for Boiler Feed Pumps.
 

Bushing for 4160V Swgr.2, Breaker 2.
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H. OVERALL SCHEDULE
 

The attached sheet PS­ 2 ,"Progress Schedule - Construction ind
 
Erection", will show actual progress of major items as 
compared
 

to the progress schedule.
 

I. COST ESTIMATE
 

The Semarang Project Estimate has.been updated to 
reflect the
 
contract price for construction 6104-C-8H contract 
and PLN/SRG
 
revised contract-estimates for the local construction 
contracts.
 
Also, the eptimate reflects the latest 
cost for Engineering,
 
Construction Management and Training Services and the latest
 
estimate for the Submarine Oil Pipeline tender.
 

J. 	PROJECT DIFFICULTIES
 

Most problems 
are being resolved and after meetings between
 
Prof. Ir. Soei.yono, President Director of PLN and
 
Mr. 
Allen M. Acheson, President of BVI, agreement was 
reached
 
on 
the 	additional engineering services.
 

There is still a considerable amount of G.E. material outstanoing
 
although promises of delivery have been received. Critical items
 
also include the Barton level switches from the Bailey Meter Co.
 

A major problem is the burner system and it is hoped this will
 

be rectified next month.
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VI. EXHIBITS
 

A. PS-I 
 Progress Schedule Specification and Procurement
 

Schedule of Specification for equipment procurement items;
 
lists important dates concerning the progress of equipment

tendering, up to replacement of order, for all materials
 
procured in 
the U.S.A., by specification number,$ actual dates
 
are reflected against scheduled dates.
 

B. PS-2 
Progress Schedule Construction and Erection
 

A bar chart with the construction 
curve overlay which shows
 
the estimated and actual 
construction progress.
 

C. LC-l General Information Contracts and Letters 
of Credit
 

Schedule which lists the contracts, suppliers, and contract
 
cost 
for U.S. Dollar financed portion of the project. 
 Also,
 
lists the Letters of Commitment and Letters 
of Credit numbers,
 
amounts and dates.
 

D. DF-I Financial Plan and Cash Flow 
- U.S. Dollars (Thousands)
 

Reflects the rounded-off forecast cash flow by specification
 
number for the project.
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E. DF-2 Cash Flow 
- Engineering, Construction Management and
 
Training
 

Reflects the rounded-off forecast of disbursements for
 
Engineering services.
 

F. DF-2A Engineering, Construction Management and Trainig
 
Cash Flow
 

Reflects the actual disbursement for Engineering-services.
 

G. DF-3 Overal. Project Estimate
 

Reflects the overall cost 
of the Semarang Steam Power Plant,
 
divided into U.S. Dollars and Indonesian Rupiah.
 

H. Training Schedule
 

A bar chart which reflects the training schedule for the Semarang
 
Plant Trainees.
 

I. General Project Schedule
 

Bar chart which reflects the overall schedule of the Semarang
 
Steam Power Plant.
 

J. Organization Chart
- EngineeringStaff
 

Diagram which lists 
the key U.S. and Indonesian based personnel
 
assigned 
to the project.
 

K. Organization Chart 
- Training Staff
 

Diagram which lists the key U.S. and Indonesian based personnel

for phase III 
of the on-site training program.
 

L. Engineering Manpower Schedule
 

Bar chart which reflects the estimate Engineering man-months
 
for the project.
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M. SS-1 
 ping Statement Cumulative
 

Schedule which identifies each 
shipment by invoice number,
name of vessel 
 date of shipment, F.A.S. 
cost 
and ocean
 
freight 
cost.
 

N. D 
 A-0001 
Site Arrangement General Layot
 

This drawing shows the overall arrangement and General Layout

of the Semarang Project Site.
 

0. Drawing A-1005 
 Plant Arrangemen
 
t and Building 
 on
 

This drawing shows the general arrangement and building area
 
for the Semarang Project.
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S-C0A 

S-10E 

S-2A 

WORK ITEM 

STRUCTURAL 

Turbine Room Crane 

Hoist And Derrick 
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TOTAL --6744 089C 8 

OFNENESREPBLI 1573 2N5O5.1 

... . 
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876ICT[ 3&82. 
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DESCIPTION 


OVERSEASSALARY 

NOE OFFICESALARY 

TRAVELAD PERDIIN 

TRANSPORTATION 

OTHER DIRECTCOSTS 

TRAINIBG 

FIRED FEE 


TOTAL 


ACCUMULATINGTOTAL 


zbrRVISED 

1 7 F6 4 T Q,I eUE Cy 7 5r 
IE ISSM ,EC 

REVISED 

ORIGINAL CONTRACT ACTUAL,O.L BUDGET COSTS
CONTRACT 

WITH
BUDGET THROUGH
SCOPE 31 MAR7723-I2-72 CHANGES
12-7-77 


1,062,042 1,206.907 
 562,159 


1.160,372 1,669.677 1,61,512 

36,020 $5.113 58,778 

1,30 117,902 11,801 

35.500 1611,642 156.142 

105,660 Ig.o7 , 46.1II5 

462.000 
 512.900 361.600 

3.062.96511,025,.8 3,019,517 


2 IQj 

1G v 


0 .N 1 

CALENDAR YEAR 177
2 3 11 

FISCAL YEAR 1977
I 2 

I 

FORECAST OF DISBURSEMENTS 

CALENDAR YEAR 1979 CALENDAR
2 I 11 I 21 it 

FISCAL TEAR 178
I 2 5 1 I 

YEAR 179 
I 

FISCAL TEAR 179 

CALENDA1 YUR I$ 

FISCAL 
89260I 

90,062 97,077 10,1113 55.960 65.60 58,1153 S1.576 ".,?.c 17.12 -

16.373 10.650 9,262 5.730 5.730 ,111 .4.365 3.920 2.721 -* 

6.230 1,308 3.630 1.815 5.1145 - I'll$ 5.55 2.507 -

1.3111 

2.287 

6,060 

2,669 

4.300 

1,200 

8.600 

I.SO 

11.300 

1,190 

12.00 

2211 

-

-

5.300 

-­

1.220 -

2.702 - - - -

10.260 10.260 59.310 - - 121.440 -

136,175 

3.155.692 

127, 44 

3.293,136 

181.875 

3.165.011 

103.605 

3.568.616 

102.535 198.02B 

3,671.151 3,168,179 

57.756 
1 5. AD0S 50.64 

3.926,035 3.065.3110 1.025,5.( 

-

. -. 

J(AIISACITY. MISSOURI USA JAK[ARTAI5NDONESIA US/AID LOAD 407-46-928 GI 
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DF-3 OVERALL PROJECT ESTIMATE
 

SEMRANGA STEAM POWER PLANT 100MW (2 A ;0 Ad EACH) 
 If PROJECT 610
UNITS I 6 2 ESTIMATED COSTS
 

POREICH,IOLAPSIREXHANEEXPIIITURpS 'UA 

SPEC. IROONESIAN RJPIAH 
]PkORTITLrfl
EQUIPIENT 
 SPARE 

w .	 FREIGTr
ITEM 	 SUBTOTAL
IL MATERIAL 	 MATERIALSPARTS 
 SERVICE & IISUR3r-E ERECTIOn 	 CONTRACT SUBTOTAL
COST & ERECTION 	 SNTlrTL TIW fPTOMAJOR QU'JIP.-AID COR'rPACTS 	 SERVICE ACl. EXP. COST 

r 
ut 

l-1O. 	 (ftp) (RP)TURINE .ER.ATORS & AoX. 	 VIP)4,543,200 13.0030 (Ras) (USA S 
682.1.,

A-ISA CO.SEN.ERS s, A6A. - 240.003 (VIA I) 
l-I.A CIRC. W'.TORPU PS 8.000 78.OO0 In Gen.*Const. 2.028,600 

-4.83.20020.0*3 

635.00 	 788.100 2.02.6o0 1."0M-iZ.A TROVLIK: S:RrS 6,0:3 22.030 30.000 	 400.003 327.703 c..g 1o
103.00n 	 727.7006.02 693:00 	 11305 -	 7115,9"M-123 ESL I
AT Lr-. 


H-lIZa "ETE'C-A . Rf. 15,033 4).003 1 "50;.00 49,.700 as
 
I ;:IP. 312 523 	 5.6O 119,600 I.0 289.04001;.03: 

71,.33 381.500 J-9.703
M.2fA BOILER FEE3 r.-PS 

7.00 - 50.331 	 .502.000 163,000 200 I9.83
758.800 	 i.660.00
513.500 	 .000
-26A A2xOL Ry P -PS 	 30.323 23.030 .31520 1 2 

2,0:0. 583,505 Soo 79.617.33 	 31S.200135.033
M-3CA 	 STEAM CFEk.TO'S 11,003.421,030. 	 1.633.ooo 244030E-IOA 	 ELECTRICAL EQUIP. 696,ooo3 OO0. W 026.000 0 1.64.03,69,ooo
2.744.300 	 167,OCI2:.C33 
 23.003 	 S91.5"S-28 	 CCI.TRCLI i1sN00R:Yrs 300.00 .170,OI .302 I.0 0. 
4.4" 

496.02 3.127.300 	 20033.03 35.030 34.533-	 1.620.030 1.300.703 .71 .20 
2.920.700
585.500 
 Cos 	 7600S-ISA 10401sf FC2lI CR. 	 1.560.003 . 31.)..3OO$"TOTAL 10. 022 	 731.0.:3)24.80014.1.4- 7-LZ-	 i.8ao..8o353.-3 ,010~134000 .5I 00.	 1.73.0' 4.300,s $9.o36 18-3,513 

8.30,020 6,835.600lO alS.7o 4.17
i6,4j,0) 	 4.20750o 75Jj7 15.765.k00 . 0f ." - 02 

MFnr,, 
 -%oN£-n CNT2CTS 

S-ION KIS. & :E%-brK 

S-20 	 292.100 3.00)FABRICATED STEL
M 	 C- - 37.0001.537.000 	 -332.100 

-RISC. 
 SF,[ PARTS .. 3,031 368.80 1.9.800 	 137.900 131.900$KCLUDiM; 	 4o002.2
SUBTOTAL 	 0 0 ­2.272.103 	 791.7003,23 	 791.700-

IAMMTL 16.7,503 353.022 24.0o0 55.0


19-41j.765,40l 	 ,isi,4oo 8o.?0.0. 2, ;n:%1.600 10937,03

CO NSTRLCTIO N;-FORE-!G
C-1 OEAEAL CONSTPUCTION 
 9,818.330 200,003 
 1.427.300 
 .. 181.600 15.227.20a 
 i.903,978.1-00 	 4 0 0  
SUBTOTAL 
 I.903,978,
iooo 200.000 i.0 	2 487,oa 19.115,W6.363.600
CONSTRuCTIO-LOCAL 	 1.,82 20 28. .3 2.2..90oo 
 023 

.'05ZT 
 00 1.)O .j

C-kA 	 SITE rILLC- E72.92.00
C411 	 PILE FILE CAPSI 


572.092.000 
 1S378E600
LT : 	CVIL IL7OPCII
M CH. 

I4ST 2.637.70 1,03 6,355.900 
2,637.7D6.100 

1:479.805,000
IT,.-TAL.5.3t -1 6.8 	 6.355."31.h79.8050"SUBTOTAL 	 o3_,OSTRUoCTION 	 _ 4 3.54541005.0 -	 1 74 0 1 $0233316833SUBTOTALPROJECTCOST 27.670. 0O 553.022 I---00-

6JJ6b I.1~00=g~o5 7a3.3o3.632.703 6.3636-0I 	 38'2J-- + * r - -3000540 o0934-05ov~ Y.4a.612.soo 890.000 	 37.6s4o 7.GO•sod•soaSNFTIIICO, 	 I.03.8c0 5 .,61751ESGINEERING & TRAINING 
 329.000 6.00o 	 7746.62.0- 50.000 191.000 	 8. 0.000S76.000 234.5SoB0oo 	 76,.09j.30,000 	 ­4121,000$76.00
0 424,0 	 - 224.509.o00 
TOTAL PROJECT COST (USA 5) 	 ..556.030 54I.ooo 1,117.000

27,999,80 559.000 	 .7
134c000 	 053.672.7cOTOTAL PROJECT COST (RUP'IAss3 	 9.970.600 42,344.0ioo 

17.572.801.500 
 7.764,767,930 
 1,76lO
8,9o 000 	 61.On,1boa
7.76S.800
D3 per cent of Construction Cost Less Site Fill. 	 7.781.463.300 
kS.3A1soo
 

"PI SED 4AA*..
1376
 

Soy . 195
 

http:4121,000$76.00
http:IT,.-TAL.5.3t
http:2.637.70
http:E72.92.00
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PROJECT ELEMENT 
PROJECTORANIZATIONAMJJASo1 1973 1974 1975 A3 
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PROJECT COST ESTIATE 
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ALTERNATEDESIGN STUDIES 

ARCHITECTURALSTDIES 
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ELECTRICALONE -LINES
ELECTRICALSCHEMITICS 
CONTROL LOGIC DIAGRAMS -

II 

EQUIPMENTSCHEOULES 

GENERALCONSTRUCTIONPLANS 
NICHNICALCtMS OCTIAPEARSELECTICAL COmSTPUCTUN PLANS 
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N JFMANJ 
1973 

JASONDiF M 
.971 

JASOND FNA 
1975 .1976 

r I AN A 
197 

JIFINAN JA IF-
178 

A 
T NI 

KANSAS CITY OFFICE PERSONNEL I 111 1 I 
1. PRINCIPALEN6INEEN . . . . . . . -

2. DIRECTOROF TRAINING 

3. PROJECTMANAGER 

4. PROJECTENGINEER 
S. MECHANICAL DESIGNERAND STAFF 

6. ELECTRICALDESIGNERAND STAFF 
7. STRUCTURALDESIGNERAND STAFF - : 
N. NECHANICALSPECIFICATIONWRITR AND STAFF 
9. ELECTRICALSPECIFICATIONWRITER AMD STAFF 

10.STRUCTURALSPErIFICATIONWRITER AND STAFF m.. NM 

II. CONTROL SPECIALICT AND STAFF I 

P2. SCHEDULING& COMPUTER PROGRAMING SPECIALIST&STAFF i 
IS. TRAININGSPECIALISTAND STAFF 

I%. COST ESTINATORS 

IS. WATER TREATMENTSPECIALISTAND STAFF M 1 
TOTAL ESTIMATEDKANSASCITY MAN-MONTHS 

DJAKARTA LIAISON DESIGN OFFICE PERSCI#INEL 
IN. LIAISONDESIGN ENGINEER 

17. ACCOUNTANT/PURCHASING SPECIALIST 

TOTALESTIMATEDDJARKARTAAAN-MONTHS I 

SEMARANG CONSTRUCTION OFFICE PERSONNEL 
18. CHIEF FIELD PROJECT ENGINEER 

IN. MECHANICALFIELD ERGINEER ........ I 
29 

20. ELECTRICAL FIELD ENGINEER 29 

21. CIVIL FIELD ENGINEER H Nom 
22. MATERIAL/ACCIN-ING/PURCIIASINASPECIALIST . . 

TOTAL:..MATED SEMARANGCOOST OFFICE MA941OMOS 

SENARANG OPERATING PERSONNEL 
2. CHIEF OPERATING AND TRAININGENGINEER - - - - -
SI. OPERATIOS SUPERVISOR 

2S. OPE7ATIOS SUPERVISOR 

26. OPERATIONSSUPERVISOR 

27. OPERATIONSSUPERVISOR 
TOTAL ESTIMATED SEMARANG OPERATIONSMAN4NT S - - - -

Il 62APN REPRESENTATION OF KANSASCITY OFFICE PERSON-
RlU EFFORT REFLECTSESTIMATEDACTIVITYPERIODS ON THE 
POIJECTANDDOESNOTGRAPHICALLYDEPICTMAIR-MOTS. 

BARGRAPHREPRESENTATIONOF FIELD EFFORT I INDONESIA 
REFLECTSDOTHESTIMATEDPERIODOF ACTIVITY ANDESTIMATED 

-MTmS. SEMARANG STEAM POWER PLANT 
c . 
a..h, 

. 

UNITS I & 2 
ENGINEERING MANPOWER SCHEDULE low?? 
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OF 

NO. 
OF 

MATERIAL 
VESSEL 

AND
FLAG 

LADING 

NO. DATE 
OF 
O

EXIT 

WFIGHT 

LONG TONS 
DATE DELIVERED 

SEMARANG AT SITE 

F.s'TO 

C-SD 

.... .... 

113 ea - 18" Pipes SS. Ever Tough 
4 ea - 16" Pipes for Main Line 
122 ea - Pipes for Flushing Line 

.... ... .... .... .... . ---....... .... ... .... .. 

1502 

16 Jan '78 

.. ... .... -

Singapore 

.......- - . 

354.51 

- - --.... . 

23 Jan'78 

- --.... .. 

21 Feb'78 

.. 

1 Dnu 
27 Cs 

20 Bxs 
21 Blks 
3 Cont. 
5 Pits 

Plant Materials M/S Asahan 3 
19 Jan'78 

Le Havre 
French. 

168.270 14 Feb'78 9 Mar'73 

C-8D 2 Ca Transformer 
1 Ca Thermometers 
2 Trta ) Elect. Cable 

M/S. Missisipi 3 Le Havre 
French 

4.79 

1 Ca Zlect. Cable for Cath. 

C-SD 436-18" Pipe 

410-10" Pipe 

4 Mooring Buoys 
4 Anchors 
I box. Access 

& Access 

Beauty Marine 

Brunmi 

Brumei 

SH-3 

17 Mar' 78 
SH-1 . 

17 Har'18 
SH-2 -1-1026 
17 Mar'78 

Singapore 

Singapore 

1.808.690 

57.650 

30 Mar'78 26 Apr'78 

C-&D 140 - Concrete coated Pipe 18" i Brooktor 
b6S - ditto 10" 0 
1 Ctn I Unit Float Type Level Gage 

B0S-1 

7 Apr'78 
Singapore 613.77 

0.04 

13 Apr'78 20 Apr'78 

1 Ctn Tranceiver w/ Access 0.0S 

475 Ctns Plasto Joint 
30 Coils Iron Strip 

Electrodes 
144 Btls LPG Gas 

*1.58 
8.12 
10.$8s 

BLACK & VEATCH INIERNATIONAL 

VEnOCn Duowues Ofish-e KANJAS CITY. MISSOURI USA JACARTA. INDONESIAO UP W E N T : Submarine Oil Pipeline P[ USA-AAN UM UM LS R : N EG A 


Po.. PJ.O09/PST/77 AOGlEcr POWER
AGENCYOF MINISTRYOF PUBLIC WORKSAND 
GOVERNMENT OF REPUBLIC OF INDONESIAOF CEIT'NO. :M0105/5252/Ec jittrr SEMARANGSTUNM OTS ALADT/4(m 2. SMW) UNITS I AND 2 

AND 

CATE 

I

I 
.A.SCOST 

ALO 
CARGO
US 

F1NEN 
VALUE 

A-L 
S 

us 

or 

t S 

S1G-1001 

7 Dec'77 

232,299.75 - -

. . . . . . 

SNG-1002 to 
SW-1003 and 
14G-1005to 

SW-1020 

4 Jan'78 

I.504.053. -

SMG-1021 
sr-1022)9SMG-1023 Feb'73 

- 18,772.61 - -

SWC-1004 4 Jan'78 

SW-1025 

9 Mar'78 

9 mar'78 

-,23.518.4 -

SMG-1024 
9 Mar'78 
SMG_1027 

9 Mar'78 
SIG-1032 

4 Apr'78
4 

10 

1 Apr'78 

2S9.154.73 
129,173.33 

1,039.46 

S,663.94 

99675 

99,664.53 
19,468.36 

Cost t financ 

converted71.1 US.$ 0.21 

UN,11O STATES OF AMERICA 

A D LOAN 49T- N - 02S 

SHIPPING STATEMENT 

CUMULATIVE 

in French c 

into US.$217. ( E c 

ermq. 

e per I 

PROJECT 

$1.04 

SSS 
A 

Peb 
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~ f ;,I. l 

MATERIAL 
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AFNAUF.E 

SESSEt 

AFLA,£ N' 

FL It 5 i1 

8111L.OF
ULADITIG 

'40 A DATELD~l 

! 

POPRT-

MJT
OF 

~ 5 
IOT G05 

ILONG TOIIS
WEIGNT 

ARRIVAL
ARIA 

[OA'E 

SEMARANG 

DAT
DTE 

DE.ILERE 

AT SITF 

"iNVOICE NO 

AEAANDl'S 
AND 

DATE 

VAU~ASF 

CARGO 
AG 

US 

TOT
TOTAL 

C|• 

VALUE 

COST, C
OCEANUGNI*IY/ 

AID CT.0 
¢.OTSMF :JL S rU Cs 

C-8!D 

C-;: 

C-SO 

C-cZ 

Control Panel 

1 Cs Reduction Flanges 

2 Cs Electrical Equipment 

-

3 Figs 7:= -r.es:er 

Sets batteries* 

r 

I 
Gaugin 

SS. Indra Jaya 
Ind. Flag 

SS. Indrajaya 

3UTA142-54611325 
__4 

T17 

8 ?'78 

SX9-20 
30 Jun'8 

SM?-21 
.16 Oct'78 

Paris 

Ie HayreLe Havre 

Singapore 

Singapgre 

0.66 

0.3.0.36 

1.35 

;Ssa i 

14 Apr'78 

I 
I2 

SM-1034t 
AprT'T 

-

SMC-1037 
30.Apr'T8 

SG 
101xay-7t s 

2 IOh15'3 
S.-1043 

2 Oct'78 

I. 

T 

. 

i 

35079. 

1,167. 

. 
25.46,62 

. 
No charge 

-

-

I I 

1P 

" 

K A 
I.. 

I " 

:I 
I 

'I 

I I *Ii 

I 
SI.. 

i 

I ' i *-
P .. 

. I 
... 

. 1 . .. _ _ _ __ _ 

VENCOR : O.yOU' OFFSHORE ! 
-KANSAS BL.ACK Lf VE'ATCH IrNTERNATIONALCITYv. MISSOURI USA u$NITED STATIES OF AMERIICAllJAKARTA. INDONESIA .a~iACTEGUIPMdENT :" u1 nILn Oil PLefe AtIO LOAN '* - - 612|04PERUSAVAAN UMUM LISTRIP. NEGARA SHIPINGSTATMEN 

CFITRACT NO PJ.009/MT/7 AGENCy OF MINISTRY OF PUBLIC WORKS AND POWER SHIPPING STATEMENTLEITER OF CRIEDIT NO. :0103/52 2/;-
.T...TN.. l52/ GOVERNMENT CF REPJLIC OF INDONESIASEMARANG STEAM POWER PLANT C A -I 
i . . . I W 2. 5 MW ) UN ITS I AND 2 C U M U L A TIV ES 



------------------------------------------------------- ---------------------------------------- ------------------- ----------- ------------ -----------

---------------------------------- ---------------------------------------- ---------------------- 

-- --- 

--------------------------------------- 

------------------------------------------------------------------------------------------------------------------------------- 
--------- ---

------------------------------ 

NAMEOF Cos or
SPEc. DESCRIPTION VESSEL BILLOF PORT GROSS ARRIVAL DATE INVOICE NO. •.AS TOTAL OCEAU FU04TOF AND LADING OF WEIGHT DATE DELIVERED ANDVAU OF
 
NO MATERIAL NO ATEIA FLAGFLG NO.& DATE EXIT LONG TONS SEMARANG 
 AT SITE DATE CARGO CLU AIDOT[US OFUNK
us #AU us # 

C-MI Plant Equipuent,Tols 4 Spare Pts. SS.Hawaii LA/SE-I Long Beach 166.58 12 Dec'7S 6 Feb'76 SEPE-1001 148.404.70 169,090.00 0 19,734.21
29 Nov '75 U.S.A. S Doc '7S 

2Seattle 21.3D 4 ar '76 17 Mar - - ::002 69,300.81 73.614.00 0 3932.24
T12 Dec '75 U.S.A. 17 Dec 175 

--------------~--- ----------- ~ .------


C-MI Plant Equipment 6 Material SS.Svenbr Maersk SFO-F-017 Oakland 13.40 21 Feb'76 22 Mar76 SEPE-I003 26,700.62 30,569.00 0 3.710.19 
12 Dec '7S U.S.A. . 22 Dec '7S
 

C-Il Plant Equip.-283 Bdl.Rinf.Bars SS.Bennet Breeze 304 Osaka 3594.40 14 Jan'76 16Feb'76 SEPE-100S 117,031.21 139,600.00 0 21.64.36 
37 " "0" S0S Japan 29 Dec '75 

18 Dec 175 

--- -- --- -- --- -- -- .- ----.- -- - --------- -------C-I Plaint Equip.-900 Plt(27,000 Bgs) SS.Sangkulirang URSE-1 Ube 602.68 16 Jan '76 23 Jan '76 SEPE-1004 142,115.54 184,244.00 0 41,175.68 
Cements 10 Dec'7S Japan 22 Dec '75 

_- ------------------------------------------------------------
7------C-MI Plait Equipment 9Material SS.Mc inney Mrsk SFO-F-130 Oakland ------------ --------------------------­12.42 21 Feb '76 24 ar '76 SEPE-1006 24,720.48 27,000.00 0 2,125.a? 

9 Jjn '76 U.S.A. 1 Jan '76 

C-H Plait Equip.-43 Bl. Steel Beam S.Albert Mrsk. FO-F-IS0 Oaklund 17 Har'76 SEPE-1007 38,369.12 44,8S0.00 0 6,248.78 
23 Jan '76 U.S.A. 29 Jan 76 

C-1H Cotr.Tools AEquip.-100 Sheets SS.Seamaco II 
 1S-3 Manila 24.60 16 Feb'76 27 Jul'76 SEPE-1009 10,691.30 19,300.00 0 ,^83.29 
10 Jan '76 Philipine 17 Feb '76 

C-IH ;3lat Equipment 4 Material SS.Adrian Msk. SF0-F-ISO Oakland 46.97 22 ar '76 31 Mar '76 SEPE-1008 42,321.16 47,798.00 0 S,2".49 
6 Feb '76 U.S.A. 11 Feb '76
 

C-MH Plant Equipment 4 Material SS.wyoming SF/SEN-3 San Francisco 269.52 11 Mar '76 14 Apr'76 SEPE-1010 345,569.69 408.100.00 0. ",41.40 
14 Feb '76 U.S.A. 2S Feb '76
 

C-SH Plait Equipment 4 Material 
 SS.wyoing 2. . San Francisco 8.67 11 Mar'76 14 Apr'76 SEPE-1011 92,653.47 101,007.00 0 ?7,83.12
14 Feb '76 U.S.A. 26 Fab 176
 

S---------------------- ------------ I - -----------.--------------

C-IH Plnt Equipment 4 Material ~sk.SS.Svenborg J SO-F-181 Oakland 3.46 11 May'76 18 Jun'76 SEPE-1012 12,237.48 13,348.00 0 1,41.43
26 Feb '76 U.S.A. 4 Mar '76
 

MIX INTRNATI0A. LTD., INC. ND

VENDOR BLACK L VEATCH INTERNATIONAL UNITED STATES OF AEICA PJECT: .E. BLAC , LTD. KANSAS CITY. MISSOURI USA JAKARTA INDONESIA A.I. .LOAN 497 H 0 26 

EQUIPMENT eneral Cnstruction PERUSAHAAN UMUM LISTRIK NEGARA 
CONTACT NO. 

LETTER OF CEIT 
___ _ __ 

NO. 
_ 

*..191/PST/75 

: 103/362S 
_ __ _ _ _ __ _ _ __ _ _ _ 

AGENCYOF MINISTRYOF PUBLIC WORKSANDPOWER 

GVERNMENT OF REPUSLICOF INDONESIA 
OMWC2,SOMW) SEMARANG STEAM PNER PLANT UNITS 

SHIWIN STATEMENT 
CUMULATE. 

U2. 

C-8H.1 

http:13,348.00
http:12,237.48
http:101,007.00
http:92,653.47
http:408.100.00
http:345,569.69
http:47,798.00
http:42,321.16
http:19,300.00
http:10,691.30
http:6,248.78
http:44,8S0.00
http:38,369.12
http:27,000.00
http:24,720.48
http:41,175.68
http:184,244.00
http:142,115.54
http:21.64.36
http:139,600.00
http:117,031.21
http:3.710.19
http:30,569.00
http:26,700.62
http:73.614.00
http:69,300.81
http:19,734.21
http:169,090.00
http:148.404.70


- - - -

-------- 
----------

- - -- - - - - --

SPEC. 0SC~wprION NAME orNO OPMATOiA AD"S"N orLAIEG orOP GROSS ARRIVALWIIGH? OATE INVOICE NO.DATE DELIVERED ras TOTALANO " FVU -0TL ,el[Al UG
FLAG NO.E £Ait 51I LONG TONS SEMARANG AT SITE DATE CARGO CI P A2 Of"01s1 

2. 22.99 MZ 5-6 i SEPEL3C- a Plant Equipmet SS.N lnt San Francisco 11 '76 Ap ' 434493 4 473 .00 0 

C latEuimntgmteilus* VALUt FUNDS I7...... ................. .....-_._---.------- ---------13 '76 US13U.S.A. 1 S22 M 76
 ............--- - - -- - ­-
SS.w lano SF/SEM-301" Seattle 21.40 4 Ap9 '76-2 29 Jul SEPE-.014 I,!Par '761---- U.S.A. 200Jul'749.11I 8Apr9'17 976 

-....------..--------.------.-

25 M 76. 

C-811 Plant Equip mnt - Insulation SS Adrian H ersk I. - ------------------spo-y- .9 ---------------------------­... ...... Stee le. 0 Oakland '2.12..........
 25 Mar '76 U.S.A. 27 Way 76 22 Jun 76"2 SApr'P -l~'76 , 104$2 . 0 1 . 0 . O03 
C-SH ---------------------------------------------------- 6 4 510 RlISteelI Bi Steel Concete Rainforc. SS.Albert HaerskAngle FO-211 ;Oakland:- - - ----- --- - -1.16 U.S.A. 

1 
1.46 12 Jun 176 17 Jul-76 SEPE-1016 

8,834.59 9,301.00S6.11 015ApT'76 91S.6i 

s Doorsteel su-- -- ---7-- inze,---- - ---------- -- - - rn SS.Oregon-Si-- -ll ar'- - - - - - - - - - ---------- - - - - - - - - -U.S.A. ­- - - - - - 1. - - - - - - -San Francisco- - - - - - - -- - - - - - - - - - -- - - - - - - - - - -- - - - - - - - - - -- - - - - - -- :151192.35 162,116.00o 076.24 17 May '76 4 Jun '76 - - -- - - - - -- - - - - - - - - -- - - ­iSEPE-1018 

- al 889 C rns L gh tjngF xtu rs. SS.NyLo ing 601. Seattle 11.04 25 J-- '7 6 8 Oct '76 S-PE-1017 
21 Ap 76 U.S.A. 125992.53 . . .Apr 33,70.00C-11 Plant Equip-nt:(A)89 PCs '23 Apr'76(5)613 Ps SS.Oreg ASEN..

()22 Pcs Long Beach 219.75 15 May '7614 APr '76 U.S.A. 6 Jul '76 S-PE-10194-~~~~~~----------------------- 431.314.11 469.040.70"*--2s ------ - ----- 0-- - - -- 29 Apr'76 .Apr29.37
- ---------------- 0 
C-I. I Pc ----- -ED 10 Tons Crane w/End Truck SS.Svenborg MIrk SAL-B-002 BaltimoreJ1 PC End Truck for CranePC Hoist 21 APE. 076 U.S.A. 3.74 : 29.691.83 30,9S3.00 0 1.100.13 Jul '76 6 j'7 SFPE-1020676I Loose Pc Steel Beam 

9 Apr 076 

C- 1 5 50 Bags Ce ment - - - - - -- -- - - - - - - - - -- - - - - - -I-- - - .. . . - . . . . - . . . . . . . . . .- . . . r -_-. . . . . . . 

21 Pcs F e Hydmnt s SS.Svenbor Nr3k SFO-F-35( Oakland 26.30 27 '
 

5 MAY 176 U.S.A.Ma 76Ju"6SEE12 10 May0217 29.733.87 32.692.00O .7~2 rgas-steel
Stpelintetc Insk'Bulin SS.Svenbor9 MaskiSFO-Y-070 ----- ---------Oakland30 APR.'76 U.S.A. 8.48 '76 ------­27 May 22 J '4 I 1 2.04 276 
 0 3,10.33 

-.- - __- _ _ _ _ - 7 ----_ _ 
vE*NDOR M l][ ATIONAL LTD., IC. ANDT----------

IllE.BLACX LTD. " BLACK & VEATCH INTERNATIONAL ..........UNITED STA1ES"or E.EDUlpENT No. GeneralFJ.191/PST/7SConstructiou .KANSAS CITY. MISSOURICONTRACT 
USA JAMARTA feMONESIAPERUSAHAAN UMU.M LISTRIK 

U TE STA ES OF CA RJECTNEGARA 
A046LETTER OP CREDIT AGECYN. 01MIOV 

GOFERNISTRY 
NO. NT OFREPUBLIC OF INOSImc MW(2-SOMw) SEMARANGFSTEAMPUBLICPOWER PLANT SHIPINGWORIs AND -0WERUNiTS192 STATEMENTCUMULATIVE "51 t 

C-SH. 2 

http:29.733.87
http:U.S.A.Ma
http:30,9S3.00
http:29.691.83
http:Apr29.37
http:469.040.70
http:431.314.11
http:33,70.00
http:125992.53
http:151192.35
http:9,301.00
http:8,834.59


---------- --------- ---------------------------------------------------- 
------------------ ------------------ --

-- -- - --- - --- -- --- --- -- - - -- -- -- ------------- ---------- 

---------- ----------- ---------------- 

SPC. DESCRIPTION NAME OF I. 	 I ­-R 
OF 	 CS *
 VESSEL 
 ILL OF 	 LAINNO. MATERIAL 	 PORT GROSS ARRIVAL DATEAND . LADING AN 	 INVOICE NO.OF WEIGHT DATE OELIVEREO 	 VAAAND VARUO o TOTF OCEAft N EIGAAL.T 

NO.& DATE EXIT LONG -TONS SEMARANG AT SITE AT 	 I A 

______us~C-UI 9 Cant Flat Steel Sheets,Corrugat' SS.Svenborg Mlsk SFO-Y-071 Oakland 	
VALUE- FUNDS FIIS 

145.40 27 Mayn'76 8 Jul 	 .......
'76 SEPE-1023 243015.78 264100.00 0 16 51...
----Steel Sheets, Steel Building Panel 	 . 0,8.1 03402U.S.A. 	 c'6 SP-~a126381 u 7 ......17 NaySeattle 56.09 	 '76 
SS.Aaerican Mail,MS-NE 2313

Eq
C-I54 Pcs Pl nt pment 	 ......... 

.......
.... 
_ ----------- ----------- VS . - .... 

..........is Way '76 U.S.A. 27 Na. 

j-I1 l an qi~R 
2724 

Nay7676
U.S.A..FPlan t Equipment SS.Pres Kennedy M WS-NE 2315 Seattle 14.26 16 Jul '76 9 Oct '76 SEP E -l02S 

a -2 176 E7 

U.2A 

--------------------------------------------------- ----------------------------------------
---------- -----------Il------

C.S ltRakCruae Steelts•Ad3a002a0skS 
F 9 Oakland 65.74 12 Jul '76 TSEPE-1026

300 251 .I 

vorIlat E oietd Steel 

3 Aug '76 9Aug '76 10Jun '76 

!284so76Bl.teSkids C 

U..A 

I 

E.Sheets.DO 

63,2 72 .56 

'233,431.94"", 

,760
305.0 

242,366.00 

1 0 

0 

0 

4 .5 

7 6?| 

1.00255 

2 4 9 I76276 

C-H---------------- ---------------------------------- -------------------

I of Dartadt 
SS.ToAMt i SFO- O 

Shee s f 000 80 L3 

- ----------akn d 4..2 ---------------------------------1 2J-
-2-

Au '7 5 A g 17 i1 Jun 176-28 Jun 176 

-­

-------- ---------­
.9 

Drums........................... 
--- Hongkong 4.92 10 Jul '7625ug'678,917.90 9,138.00 0 172.61 

C4H 12 Crts Valves SS.Pr;s ROosevelt NY-NE 99S1 New Jersey '7.95 8"Aug '76 31 Aug '76 SEPE-1028 38.309.41 40.016.00 0 . 149.13 
18 JIM '76 U.S.A. 24 Jun '7622 Jun.47 I 
11 Jun 176 U.S-A. 

C- al7 dls Steel Angles23 Bxs BatterySyste m 

2 Bxs Valves & Accessories 
SS.Pres Truman WS-NE 2415 Seattle 33:18 8"Aug '76 13 Sep.'76 SEPE-1027 

22Jim'76 
145,624.27 150,980.00 0 4.574.41 

2 8x, Steel Expansion
2 im Electrical Wire 
2 &I Electrical Wire 
3 Uxa Rectifiers 
2#BxsNuts Washer, Screws 
.1 Box Light Fixtures 
1 Box Light Fixtures & Valves 
I Box Welding Rods 
I Box Strainer 
I Box Valves 

7---------------------- ------------------ ---------------------------------.. . . .
C- dsLmesSS.Oregon U.S.A. Flag 23601.Jm '76 U.S.A.Portland 8.02 aAug '76 31 Aug '76 

.	 

28 jhs'76 

. . 

SEPE-1630 3,027.69 4154.00 0'--------------------------	 . .... ... 1,1N6.6 
. .. .. . .­. . . . .. .----------------
 1----------- ------------------------

VENDOR MK DITERNATIONALLTD., INC. A"D BLACK GVEATCHI TERNAT0NAL
EQU!PMENT * eeral CostuL ctDon KANSAS CITY. MISSOURI USA JAKARTA INDONESIA A.I.D LOAN 497 " 024G a C 	 6104
CONTRACT no 	 PERUSAHAAN UMUM LISTRIK NEGARA* 191/PST/75 .AGENCY 

OF MINISTRYLETTER OF CREDIT NO. 0103/3625 	 OF PUBLIC WORKS AND POWERGOVERNMENT OF REPUaIIC OF INDONESIA 	 SHIPPING'STATEMENTCUMUATIVE
100OW( 

2 
570MW) SEMARANG STEAM POWER PLANT UNITS 1 aA	 

/ 

http:3,027.69
http:264100.00
http:243015.78


SPEC. 

Po 

DESCRIPTION 
OF 

MATIAL 
ND 

NAMEOF 

NADE OILL 
AND 

FLAG 
ATEIA FLG 

OF 
LAOING 

NO.& DATE 

PORT 
OF 
EXIT 

GROSS 
WEIGHT 

LONG TONS 

ARRIVAL 

DATE 
SEMARANG 

DATE 

DELIVERED 
AT SITE 

INVOICE No. 

AND 
DATE 

_LIS_ 

F.A.S 
PA.SRUIGOA 

CARGO 
CARG 

CI? 
VALUE 

OST F 

AID 
FUNDS 

us # 

OfIeD 
FUNDS 
usS 

C-H 2 Bxs. Machine Lathes "SS. Pres. Monroe 
U.S.A. Flag 

EA-NE-0030 

19 June '76 
Oakland 
U.S.A. 

4.63 16 July!T6 28 Aug '76 SEFE-1029 

28 Jun'76 
36,948.58 38,500. 0 1.352.18 

C-

C-H 

18 ikg. Construction Materials 

2 Bxs. Welding Rods 
2 " Mty.Nitrogen Dioxide Cyld. 
2 " Pipe Fittings
1 Skid " 
2 Bxs. Pipe Caps 
2 " Halves & Fixtures 
1 Box Bug Sparay & Liquid forTap 
1 " Tape cost 

SS. Arthur Mrsk. 
U.S.A. 

SS. Pres.illnore 
U.S.A. Flag 

SFO-F-402 

2 July'76 

WS-VE-2903 
2 July'76 

Oaklad 

U.S.A. 

Seattle 
U.S.A. 

8.07 

8.99 

T Aug..76 

6 Sep.'76 

13 Sep-76 

I 
12 Oct'76 

SEE-1032 

9 July'76 

-

SEPE-1033 
13 July '76 

" 

41.220".0 I 43,375.0 

97,562.15 99,800.00 

1.930.13 

1,721.8 

C-BE 2 Flat RaciksSteel Fencing, Pipe SS. Axel Haersk 
U.S.A. Flg 

LGB-Y-007 

12 June 176 

Long Beach 
U.S.A. 

39.64 21 Aug.'76 13 Sep '76 SEPE-O34 

16 July '76 
79,731,38 90,278.00 0 10,079.193 

C-ft 3 Bdls. Galvanized Steel Racks SS. Svend Mrsk. 

U.S.A. Flag 

SFO-F-375 Oaklnad 

U.S.A. 
4.57 24 Aug.'76 8 Oct '76 SE.PE-1035 

19 July'76 
12,053.97 1,131.0 0 2,003.90 

C-85 39 Pcm.Fibdlass Pipe & Fittings 
3 Pits. Steel Rings

-i Pc. Steel 
1 Flanged Orofice2 Bx. Welding Rod ValvesGaugss 
3 " Pipe Fittings 

4 " Valves 
3 Pcs. Copper Wire 

SS. Adrian Mrsk. 
U.S.A. Flag 

SFO-YO-315 
23 Jul.'76 

Oakland 
U.S.A. 

12.49 24 Aug.'76 6 Oct.'76 SEPE-1036 
2 Aug.'76 

10T,26.93 112,334.00 0 ',50.1 

C-43 1 
1 

Cont. Maeu 2625 416 
" " 2606 118 

SS. Matbilde Mrsk. SFO-Y-301 
U.S.A. Flag 22 July'76 

Oakland 
U.S.A. 

10.68 24 Aug.'76 17 May'77 SEPE-103T 
2 Aug.'76 

39,249.78 16,584.30 .0 1.060.25 

C-K 6 Pcs. Steel 
6 frn. " Exp. Joint 

SS. Pres. Polk 
U.S.A. Flag 

NY- E-9951 
30 July'76 

Nev Jersey 
U.S.A. 

6.60 2 Oct.'76 20.Oct.'76 SEPE-1038 
9,Aug.'76 

56,375.89 58.678.00 0 1,90.415 

VENDOR 

EQUIPMENT 

CONTRACT No. 

LETTER OF CREDITNO. 

' 

' 

MW InrimRATIONAL LT., INC.
.E. BLACK, LTD. 

General Construction 

PJ.191/PST/T5 

0103/3625 

AND BLACK a VEATCH INTERNATIONAL 
KANSAS CITY. MISSOURI USA JAKARTA INDONESIA 

PERUSAHAAN UMLUM LISTRIK NEGARA 

AGENCYOF MSTRY OF PUBLICWORKSAND POWER 

. GOVERNMENTOF REPUBLIC OF INDONESIA 
100 mw(2s SOMW) SEMARANG STEAM POWER PLANT UNITS 1 & 

UNITED STATES OF AMERICA 
A.I.D.LOAN 497 H 024 

SHiPING STATEMENT 

C A 
U L1 

IROJECT 
604 
ING 

C-SH. 4 



-------- --------- ----------------

---- --- 
---------------------------------------------------------- --------------- -----------------------------------

-------------------------------------------------------

------------------

---- 

I NAME OF 

SPEC DESCRIPTION VESSEL BILL 0 GROSSPORT ARRIVAL DATE INVOICE N FA TOTAOOF ANO LADING OF WEIGHT DATE I DELIVERED 'AND VAUE OF OCEAN O 
MATERIAL FREIGH
No.0& DATE EXIT LONG TONS S E D I AN C ;:I; FN
NON MAERALFLGER 

CARGO OTHEAT SITE DATE US * VALUE FLNOS FUNOS 
C-SH 7 P s Valves S.US
 

CIBox Fbe 
 las SS.Pres.Fillmore !WSNE-22l1 Seattle 2.77 6 Oct '761. i. P6 8 Nov '76 SEPE-1039 12 3Aug '76 U.S.. 6 I Au706.00 30 00. 
1 Bdl Steel Pipe i I I Aug 176 II 


III 

C-N ICont - 21 Pits Ceramic Tile SS.Anold Maersk 'BAL-Y-004 Baltimore 1- 2 . . 7 9­ct. N- 1 - 3 
.9 Aug '76 US. r ct '73 Nov '76 SEPE-1040 129.32U 'S ' " 3 0 2,020.87

------ .-----------------------.. ---- ...--- .. .. .. -- - I j .13 Aug '76 

C-8H 2S0 Pcs Reinforced Concrete Pipe SS.Indra Sakti 
 ;3. Singaore 2 
 16 Ju ,'76 Oct' :Pl4 44,231. 0 
'-Ju- 1?'IJul '76 ° . , u , o9 uctI SEPE-104 44,23I.IS I ,SS4.00 0 7,123.10' 
 16 Aug '76
 

C-8H I Box Killing Machine -AlbeT Maersk SFO-F-307 Oakland I I 

Box Drell S w2oO Sep .711 Oct '76
rts 2.50 O9 SEPE-1043 20,021.27 20.895.27 0 76S.60
 

I Water Heater Pump
1" Drill Press 

I Riser Clamp & Rods Steel 29 Aug127
 
I Vinyl Cove Base & Adhesive 18 Aug '7
 

C-SH 8 Bdls Steel Pipe SS.Pres Grant WSNE-2409 Seattle 22.35 9 Oct '76 8 Nov 76 *SEPE-42
pp ze. i13 Aug 176 1 - -- -- b No 7 S -1042 S .. 0956,510.95 59.920.00, 0 2.999.48
 .......................................... 
 . . - '.....U :18 Aug 176" -,
 

13 A 76. ---------- ---­. US......-.....---....-...--"------------------
2 ---------------------
C-SN~RosBx Fttigs !1 Au '7 jUS~A----------------------------------------------------------------------------------------------------602C-3H 3 Rls Copper Wire SS.Washington SEA-SEN-l Seattle 
 3.11 30 Sep '76126 Oct '76 SEPE-1045 58,370.94 59.28.00 0BoxBox Valves 31 Aug 176
1 Fittings & Welding Rods -1 " I0602
Aug U.S'A 
'718
676 


2 EdlsSteel Pipe SS.Pres Truman :Seattle 9 O 

2------Copper----e----- 7ct ' 29 Oct '76 SEPE-1044 65.636.00 


C-SN ---------------------------------- WS-NE 2527 I-------- 21.49 176 
0 2,692.79
------------------- 91O '76 62,603.54
---------------- - ------------- I -g
------------------ ------------- - 76
 

C 8H 13 Bxs Light Fixtures 
 -----------.....
..........
 

C- x Lgt F s SS.Arthur maersk ISFO-Y-60S Seattle 6.40 22 Oct 176'! Nov '76 EP-

S Pits Valve+ 20 Aug 176 U.S.A ' - 3 76 
 :---E-1046 50,701.87 53,000.00 0 2,023.8S 
I Box Valve Handle '2 Sep '76 
I Box Valves & Temp Elements
 
1 Box Valves
 
I Box Electric Switches
 

I-Box Welding Wire
 

S r,in 1 !o r - - , -----------
C-H 8Cho neTaks E,5 s++ 

8I oin 
 R N .N ,96 e y 
 1N 6 Nov '76 23 Nov '76 -SEPE-1047 21,015.20 22,100.00 0 970.43
 

30 Aug '6 U.S.A. 
 7Se'76 "
 

K INTERNATIONAL LTD.. INC. - --- - - - - - - f J 
BLACK LTD 

VENOR - - - - - - - --.....- AND - x- - - -- ------ - - - -- -- - -------
NRXE.E. . , -NC. & VEATCH INTERNATIONALCOUIPMENT UNITED STATES OF AERICAGeneral Construction 
 KANSAS CITY. MiSSOuR, USA JAKARTA INDONESIA A 0 LO A M 02RC 6JE 

CONTRACT NO 
 PERUSAHAAN UMUM LISTAIR IIEGARA 6RAINCO T "O • Pj.191/PST/75 . AGENCY OF MINISTRY OF PUSLIC WORKS AN3 POWER SDIAWING STATEMEN. 
LETTER OF CREDIT NO. 1 0103/3625 GOVERNMENT OF REPUBLIC OF INDONESIA SHIPPING A TE MENT RA I
 

100 WW(2z50MW) SEMARANGSTEAM POWERPLANT UNITS 1&I 
 CUMULATIVE S-


C-8H. 5 

http:22,100.00
http:21,015.20
http:2,023.8S
http:53,000.00
http:50,701.87
http:62,603.54
http:2,692.79
http:65.636.00
http:59.28.00
http:58,370.94
http:2.999.48
http:59.920.00
http:56,510.95
http:20.895.27
http:20,021.27
http:7,123.10
http:44,23I.IS
http:2,020.87
http:Au706.00


-- - - - - ------ ---------------------------- ----- ----------- --

- - ----- -- 

----

---- ------ ------ 

----------------- 

-------------------------------------------------------------------------------------

SPEC. 	 NAMESCRIPTION BILLOF PORT GROSS ARRIVAL DATE INVOICENO.NEEOF FAS COST OF 
OF ANDLAN OF WEIGHT DATE DCLIVERED AND VALUE OF 

NO MATRIALFLAG DATE LONG AT CR CAU AATES "OENO.& EAIT 	 SITE CGSEOAANG UN3 
-'--
 US VALUE UNS UN
 

IC-El 	 8 Bxs Ple Fittings SS.Pres Kennedy WSN-29"09 Seattle 2.00 6 Nov '76 .22 Nov '76 SEPE-1048 38,174. 97 38,770.00 
I 

1 Box Valve 394.40 
3 Sep '76 U.S.A. 
 J9 Sep 	 *76 

C-SH 	 3 Edls Fabricated Structure Viz, SS.Axel Maersk SFO-B-851 Oakland 16.29 2Z Oct '76 12 Nov *76 - ------- 6,4- 00 04--7-

Bars Screen Racks 	 2 Sep '76 U.S.A. 
 1 4.727.9
11 Coat No.XLTRU 812428 

16 Sep 	176
 

------ . - ----............
C-SH 	 26 Rls 
Copper Wire SS.Pres Fillmore WSNE-2230 Seattle 28.63 6 Nov '76 
 22 Nov "76 SEPE-10S0 197,677.73 . ... 0....
12 Bxs Valves 
 13 Sep '76 U.S.A. 020322.00 4,492.60
 
4 Bxs Valves U 20 Sep -76
 
3Pcs Pipe Fittings
 
I x Valves & Pipe Fittings
 

C-SH 	 2 Pcs Air Filter & Dryer SS.Pres Harrison NY-NE 9952 New Jersey " 5.58 6 Nov '76 2 	 86,496.00 
--11--c-- Hanger ----pe -- --	 20 Sep 76 U.S.A. .._...	 !24 Sep -76..... • 


BxsValves 	 SS.Pres Eisenhowe3 NY-NE 9951 New Jersey 8.72 8 Dec '76 20 Dec '76 SEPE'I053 158,614.20 160,700.00 
C-&i8 B ipae rs U.S 	 76SP-0318,1.0 1070.0 01241
e Oct '762
-Ba---- - ------ ----- ------ ------ ------ ------Pipe Hangers 	 ------ -----2 Oct '76 U.S.A.	 i8Oct '76 

C-8H 187 PCs Reinforced Concrete-Pipe SS.Indra Sakti 2. Singapore S2.87 9 Oct '76 3 Nov 76 ISEPE16 - 60,865.16 68,985.00 0 7.852.52. 
- --------- -­

13 Oct 176 

C-SH 2 Bdls Black Steel W.F. Beans SS.Adrian Maersk .SFO-F-301 Oakland* 5.18 22 Iay'77 27 Jun'77 SEPE-10S4 2,94.79 3,500.00 0 17.10 
30 Sep '76 U.S.A. "I Oct '76 

--------------------------------------------------------------------.--- J----------------------------------
C-SH 	 2 Skids Pressure Tanks -- -- -- - -- SS.Pres Kennedy h SNE-2308 Seattle 0.95" 8 Dec '76 	 -l S ,043.O 5 3,740.0OO 677.60---- - -- - -- -- - -- -	 U.S.A. 
 21 Dec '76 SEPE-"OSS
....................................................................	 3 .5
'11 Oct 176 1 

C-SH 11 Oct-----'76----
I Cs Pipe Coatings Material SS.Banten S-11
S Bdls Pipes 	 Singapoe
Oct '76 	 22 Sep '76 12 Nov '76711 SEPE-O 2 4,544.76 6,469.70
 

C-SH I Bix Wire Fitting Valves 
 SS.Indian mail WSNE-2311 Seattle
2 Bxs Valves 	 22.92 7 Dec t76 20 Dec 76
4 Bxs Valves 	 176 SE E 1 5 -1 1
14 Oct 	'76 U.S.A. 1 6 0 7 0 , .00 0 2 71 1 s.L21 Oct '76
 
2 Bxs Valves
 

!1 Box Nuts 6 Bolts, Strainers
 
3 Bxs Valves
 
Box Gaskets Rubber ( Cont'd To t e next page
 

VENDOR 1--'KINTERNATIONAL LTD., INC. 	 BLACK a VE'ACH INTERNATIONAL UN TED STATES OF AMERICA 

E.E. BLACK LTD. 
 KANSAS CITY, MISSOURI USA JAKARTA INOONESIA A I D LOAN &97 N 024 	 r10&
OUIPMENr :General Construction 

CONTRACTNO. 	 Pj.E/S/s*PRUISAHsAA UMIJI.4LISTRIK NEGARA: Pj191/PST/75 AGENCYOF MINISTRY CF PUOLIC WON S AND POWER SHJRPING STATEMENTLETTER OF CREDIT NO. - 0103/362S GCVERNMERT OF REPUBLIC OF INDONESIA100 M Wt2 SOMW) SEMARANG STEAM PC'%-ER PLANT UNITS 192 CUMULATIVE 
 SS-1
 

C-8H. 6 

I 

http:6,469.70
http:4,544.76
http:160,700.00
http:158,614.20
http:86,496.00
http:4,492.60
http:020322.00
http:197,677.73
http:38,770.00


-----------------------------------

------------------------------------ ------------------------------------------ 

----------- ------------------------------- 
-----------

------ -- - - -

---- --- --------------- --------------- ------------- --------------------------- 

SPEC DESCRIPTION NAMEOF 
OF VESSEL ILL OFLAG NO& DATE PORT GROSS ARRIVAL DATE INV9ICELADING OF WEIGHT NO. FAS COST OFEXIT DATE DELIVERED ANDLUNG TONS S1MARANG AT SITE DATE VALUEC TOTAL OCEAN FAEIONrO.AEIL*A CAGVALUEus FUDAIDSuUS uS 

C-SH 
 8 rdls Steel 
 SS.Indian Mail
Cont'nS Ddls Pipes SE-2311 Seattle
1 
2 Edls Pipe 14 Oct 76 U.S.A.
 

-gS 24 BRIs Copper Eire1 Box Electrical Equipment1 Box Electrucal Equipment W'ire 
Strains 

SS.Pres Taft WSNE 2405 
25 Oct '76

7 

Seattle 
U.S.A. 
S29 

14.69 7 Jan '7 2 Feb '77 SEPE-1059 

Oct '76 

48,209.09 51,210.00 0 2709.40 

2 
1 

Crts Cooler & Separator 
Box Gasket Wire Fittings 

IoBoxValve ----------- -- ---------------------------C-8- 18 RIs Copper Wire 2Oc 7 ... ---------­SS.Pres Kennedy WSNE 2408 Seattle 1.9 7 Jan 177
19.09 18 Mar -77 SEPE-1060 65,117.07 68,5.0 032.9
 

Valves 296Oc 2Box 
C-SH 14 Pcs Reinforced Concrete.Pipe SS.Indrasakti 2.No 7 Singapore 2.03 
 6 Nov 176 
 11 Dec 176 SEPE-1041 
 300.62 
 56577 
 0 262.97 

.. . . . .. . .... .. .. .. . .. . .. . . .. . .. . .. . . .. . . No ------------------------------------------------------ /7 ! 
 3 Nov '76
---------- " 

C-SH 2 Bdls Coated Pipe 
 SS.Langkara 
 SEM-1 Singapore
- - - - - - - - - - - - ------------------- -- -- - -- -- - 13 Nov '76 20 Dec '76 SEPE-1064
8 Nov '76 8 Nov 176 3,736.92 3,995.70 0 
 113.93
 
C-SH 3 PCs Pipe Hangers 
 SS.Pres Monroe 
 NYNE-99S1 
 ew York 0.95 7 Jan '77 2 Feb '77 
 .
1 Box Electrical Equipment 0210.83 

8 Nov '76 U.S.A. 
8 Nov 
 176
 

C-SH I Box Door Hardware -------- ----------- -------------------------------
5S.Arnold Mae-sk SFO-F-820 -----------
San Francisco 
 1.40 23 May'77 27 Jun'77 SEPE-1063 13,904.24 14,700.00 0 
 719.69
 
22 Oct '76 U.S.A.
2 Crts Hoods & Parts for VantilatoO 1 No
11 Nov 76 71766
 

2 Bxs Aluminium Railing .
 
I
I Box Bonding Compound, Oil Finish
Laqquer
 

C-SH 19 Rls Copper Wire SS.Pres Fillmore IhSNE-2319 Seattle 
 14.51 
 7 Jan t77 11 Feb '77SEPE-1062 42,688.55 45,527.00 
 0 2,579.29 
..
 S.A. 

11 Nov '76 

VENDOR 
 KWICINTERNATIONAL LTD., INC. AND
E.E. BLACK LTD. 
 BLACK _ VETCH INTERNATIONALEOUIPMENT General Construction 
KANSASCITY. MISSOURI USA JAKRTOIDEESAT UNITEDSTATESOF AMERICANSAS CITY MIS PROJECTJAKARTA INDONESIA

CONTRACT NO, Pj.191/P$'T/7S At 0 LOAN 7 H 024 6104AGENCYCF HITIISTRVOF PUBLIC ORKS AND POWER SHIPPING STATEMENTC GLETTER OF CREDIT NO. 0103/3625 
GOVERNMENT OF REPUBLIC GF INDONESIA 

) SEMARA,,G STEAM POWR A-.VPLANT UNITS I &2 CUMULATIVE SS-1 

C-8H. 7 

http:2,579.29
http:45,527.00
http:42,688.55
http:14,700.00
http:13,904.24
http:3,995.70
http:3,736.92
http:65,117.07


-E NAME OFDSCRIPTON VESSEL nL CF PCRT GROSS I ARRIVAL DATE FCorNVOIC NO.CEA O
FREiOF ANDM A T EEIA L LADING 
 E X I T L O N G TO N S S D CEDATE D A TEO
FAL A G N N O .& DA T E OF WEIGHT EA R A N DELIVEREDAT S ITEFLA m G A IEDT ADARGO USE V A F UA D S F U N RCTTVALUE F NOS EAID F FUN-.$st1S120 Pcz I .S us1-H L-:'U Type mild sheetr pile SS.Empoh SEM-I Singapore
6 a 

27 Nov '76 24 Dec '76 SEPE 1080 3$ 54,348.00 S 57,348.0 0 S$ 3000.o-hine210
6 Cs - LSe t PV C pi pe ve l d in g 22 Noy 715 1 0 , . S 3 O0 0JAN.'77 

Pipe testimg-,=P
 
Concrete trolley
 
racks c/v rnpuip & hosq
 

C-3 2 Crtns -­ sert kits =olds vith Enery Air Freight AWB - SEA Seattle 0.0! 9 Dec '76 22 Mar '77 Invoice No. 139.10 350.00glue 0 209.0513521 U.S.A. SEF0-1065 
24.Nov 'T6 123 No '76 

C-8 3 Pcs 1-pe angers SS.Pres Roosevelt WSE-9951 New York 
 7 Jan '77 2 FEB. '77 Invoice No. 44I,636.02 45,315.00 0 405.313 Bxs V-r.s 
 U.S.A. Flag 
 12 Nov '76 U.S.A. 3.20 
 sE o166
 
__________18 Nov '76C-8H 1 Coat 2'06 Pca Constr .aerials Arild Maersk srO-Y-815 Oakland a.66 21 Jan '77 24 Feb '77 SEPE-1069 
 48,793.22 51,311.00 0 2,252.25 

U.S.A. Flag 
 13 Nov '76 U.S.A. 23 Nov '76 

C-8H 6 Crts Ai Copressor SS. Pres Taft WS.NE-2407 Seattle 18.98 7 Jan '77 2 FEB.'77 SE--lo685 Rls C_- er vire U.S.A. Flag 19 Nov 'T6 I 83,028.25 86,00.00 0 2,924.63U.S.A. 
 23 NOv '7616 Bx. -cta & Nuts 

C-83 14 Ris W-r- rope SS.Pres Kennedy W-NE-2405 Seattle 8.62 19 JAN.'77 16 FEB.'77 SEPE-IOTO 24,269.16 26,166.00U.SA. Flag 0 1.722.3629Joy '76 U.S.A. 
30 Nov '76 

C-8H 4 B s Cir-ot Boxes 3S. Pres Truman W.II 2407 Seattle 10.20

2 His TmLals U.S.A. Flag 

7 Jan '77 11 FEB.'77 SEPE-106T 44,839.16 48,630.00 0 3,497.01 Nov 'T6 U.S.A. 18 Nov '76
3 H i m -i s
 
1 Bx J=-toa Box 'e 

1 R1 C--,.er Wire
 
3 His C1-iuit Boxes
 
1 Bx Circ-Lit Box &Valves
 

C- 3 CrtnL £-touatiwe Parts Emery Air Freight AWD - SEA Seattle 0.03 9 Dec '76 28 Feb '77 S-"E-IOT2 185.42 hO0.00 0 209.46S8498L 
 U.S.A. 
 1 Eee '76 

C-8H 1 E Flar Rolls Western Airlines AWD-SEA 
 Seattle 0.001 
 14 Dec '76 28 Feb '77 SBE-1073 77.66 i100.00 0 22.00 
VENDOR 22199 U.S.A.E.E. SLACK LTD. 17NWK C1TENIATIONALj LTD., INC. ANLD Dc '76a VEATC INTERNATONAL 1 1I1UTE rTSO E;Amj~SE. BLACKLTDu. 

EDU:PMENT 

0 I XANSAS CITY. MISSOURI USAi reneral Construction JAKARTA INDONESIA
NE7"G2AR10CONTRACT - 0I4jLOANII 

A ,;C y OF MINISTRY CF PUBLIC WORKS AND POWER 
NO. PJ.191/PST/75 At 1UAA' 

E DRAWST 
LITTER OF CWE=T NO. I 0103/3625 I.GOVERNMENT OF R;EPUBLIC OF INDONESIA SHIPPIG STATEMENTW( 2SOMW) SEMARANG STEAM COWER PLANT UNITS 11L2 CUMULATIVE 5S-1 

C-8H. 8 

http:48,630.00
http:44,839.16
http:1.722.36
http:26,166.00
http:24,269.16
http:2,924.63
http:86,00.00
http:83,028.25
http:2,252.25
http:51,311.00
http:48,793.22
http:45,315.00
http:44I,636.02
http:54,348.00


-- --------------- 
--------

---------------- ----------- --------------

SP C.IDESC RI TO NAMEOf r
COST OF 

OF VESSEL lltOPOtSPEC.RIPrION GOS ARRIVAL DATE INVOICE'NO.- 1.ABILLOr GRS TOTALFa[KAO DAT OCECANFREPWAND LADING OF WEIGHT DATE DELIVERED AND CARGO OTHEL"0. CF AITMATERIAL FLAG EXIT LONGTONS SEMARANG AT SITE DATE usO VALUE Vor ur 

0-8H 5 Eas Pipe Hangers SS.Prea Harrison WSIIE-9952 New York 1.69 19 Jan '77 24 Feb '77 SEE-107 38.54T.23 38.936.00U.S.A. Flag 0 18T.2526 Noy '76 U.S.A. 
D
 

C-SH 4 Cs Electrical Motor 
 SS.Pres. Filllmore WSNE-2228 Seattle ".0924 Pcs Valves U.S.A. Flag 
8 Dec '76 20 Dec '76 SEPE-1OS7 118,25.4S 120,059.00 0 912.2411 Oct *76 U.S.A. 


15 Oct-'76
 

C-SH 2 1" Hoses, Flare Rolls, Tee, Emery Air Freight A'B-SFA Seattle 
 0,01 17 Dec '76 
28 Feb '77 SEPE-1074
Paint Sprayer 126.24 300.00 
 0 170.18
22197 U.S.A. 
 9 Dec76 
9 Dec '76 

C-SH I Cent Steel Sluice Gate 1.D. Alva Maersk SFO-Y-310 Oakland 19.95 20 Jan '77 24 Feb '77 SEPE-107S 198,200.93 201,821.00 0 2,S7S.65U.S.A. Flag 
 24 Nov '76 U.S.A. 
 6 Dec '76 
C-SH 1 Box Valves SS.Pres.Eisenbwr. 2S-NE 99S1 New York 0.82 14 Feb '77 12-Mar'77 SEPE-1077 16,260.611 Box Strainer U.S.A. Flag 16,75.00 0 194.0610 Dec '76 U.S.A. 16 Pec '76
 

C-SH 1 Crt Pipe Fittings,GasketValves SS.Pres.Truman WSNE-2404 Slattle 3.85 13 Feb '771 Cnt Lawn Mower 12 Mar '77 SEPE-1078 41,178.29 42,680.00U.S.A. Flag 0 1,280.3410 Dec '76 U.S.A. 
 16 Dec '76
I Cr."Electrical Equipment -

I Crt Copper Tubing

2 RIs Electrical Wire
 
I Crt Engine
 

----.......- ---- ---------------------------------------------
................................. 
 -
C-SH 4 Castainers : SS.Arnold Maersk SFO-Y-126 Oakland 12.92 6 FEB.'774 Roof Ventilator Fans 18 Mar '77 SEPE-1079 27,14S.31 38,319.0U.S.A. Flag 10,97S.39
23 Dec '76 U.S.A.4 Galv Steel Fin Curbs 3 Jan 177
 

4 Roof Ventilator Fans
 
4 Galv Steel Fan Curbs
 
S Steel Fm Hoods*
 
I Galv Steel Fan Curbs
 
I Roof Ventialtor Fans
 
22 Ctns Steel Lockers
 
S Steel Fan Hoods
 
I Galv Steel Fan CuLrb
 
I Roof Ventilator Fans
 
4 Crts Fan Birds Screen
 
I Cto Fan Shutter
 
I Geared Trolley 

T--------------------------

VENOR : .E.!41K INTERNATIONALB.AL7 LTD.. LTD., INC. AND BLACK a VEATC INTERNATIONALU 
VEUIPMENT NI0SA£ FAll[APJCO -Jra.RACOn t-uJtio KANSAS CITY. MISSOURI USA JAAnRTA INDONESIACOUIPMENTRA~rNO. A1, LOAN 497 " 024* PJ.191/F cT/PERUSAHAAN 601CONTRACT NO. PJ.19lIPT/T5 UMUM USTRIK NEGARA.LETTER Of CREDITNo. AGECY O MINISTRY OF PUBLIC WORKS AND POWER0103/3Q5 SHIPPING STATEMENTGOVERNMENT OF REPUBLIC OFINDONESIA CUMULATEMENT100 MW(2 50Mw) SEMARANG STEAM POVER PLANT UNITS I 2 

C-8H. 9 

http:10,97S.39
http:27,14S.31
http:1,280.34
http:42,680.00
http:41,178.29
http:16,75.00
http:16,260.61
http:2,S7S.65
http:201,821.00
http:198,200.93
http:120,059.00
http:118,25.4S
http:38.936.00
http:38.54T.23


-----

-- 
-------- ---- 

------

-------------------------
--- ------------------------------------------------------------ 

SPEC. DESCRIPTION NAME OFVESSEL BILLOF PORT GROSS ARRIVAL INVOS;E NO. F ASFLAG NO& DATE EXIT LONG TONS JANDNo. MATERIAL AND LADING E ArVALUE-OF OF WEIGHT DATEN DATECOST DAEADV orTOTL OCEAN F IG qjTSEAAG A OFArTSTE CNFIEDATE CARGO F EIAIDl 3THEN~
 
I1 BoxBox ShiC-I H Hisc mEquipment e .F l ~ r us * VALUE FUNDS FUNDSSSPres.Fillmore SSP us5 
6 Bx Eletrical.racks U.S.A. Flag 

2405 Seattle10 Jan '77 U.S.A. 18.06 SEPE-1081 

Bxs WeldingRods 139,74.25 4
 
I Box Rust Preventitive8 Pkgs Steel. 12 Jan '77 3 
I Box MyT Chemical Tanks.2 Bxs Electrical Level Switch
 

Cant Aluminium. Louv'ersI CBoxn mycmi calmTankes SS.AXel 
aersk - ­SFO-Y-161 - - - - - - - - - - - - - - --
Cnt Oaklnd" - - - - - - - - -Aluminium Window w/Glass U.S.A. Flag 1-
6 Jan '77 U.S.A. - - - ­

SEPE-182-
-I El Steel W.F. Bea7 6 Channels 0--­

1 Bdl Steel Angles 

17 Jan 877 -8•,3&1.099
I Box --- -- -- - -- -Hoist Parts.I. -------------- ---.----.. 

- - -- . ... - -1 4.1C H3 Pcs Pipe Hangers SS.Pres. T4onroe 99S1 

--
­

1 3 lxs Fire Hydrant's Ne ok36 9Mr7 21--U.S.A. FlaN 14 Jan '77 Apr'77--- ------ 4476--U.S.A. 860.00-7 2 
 , 47.61I 
-- --- ---- -------- -9-1--e--Yr----------------- o 14 J9 77 U
 

C- 1 Box Plastic -----..------------- ------------- ----------- -19 J an *77 .Pipe & Fittings - - - - -ISS.Anders Maersk SFO-F-671 -----------------Oakland - - - -------1.02 -
Box Water Still & Valves 2 Mar '77 .6 SEPE-1084U.S.A. Flag
3 Bxs Roof Vent w/motor,Curbs w/ 
 18,24.03 19161.00 0 07.1
13 Jan '77 U.S.A. 


Birdscreen "24 
 Jan 177
 

ird cre-------n-
C6 Rls Copper Wire SS.Pres Truman I
2214 Seattle 19.76 -----
19 Mar 177 --------------SEPE-----­29 AP-77
1Rls Copper Wire U.S.A. Flag 19 Jan '77 U.S.A. 19,11.0 

Bxs Electrical Equipment 0 Jan 197
 
1 Box HosePipe,Va.v.3 6 Pipe 
 7
 

22Ha'7ngers"S7.0I Box Tu Buckles Hangers* 0 ,343 

C-U I Box Tape Pres Fillmore 2204 Seattle S.S0 ay'77 SEPE-1086SBox Welder 2204 --------­

1 Box Pumpse U.S.A. Falg 6 Feb U.S.A.I ox 17 


BoxFiPti n e Ta lve 19 Ma 'eb 1
6 U. . .S 467
I Box Fittings 4 Valves 
Feb P - 0'77764 , 26.89 47,737.00 Bo0U
1 Box IMtor Generator Panel 

e 1 063.071. 
1 Box PuMp 6 Motor
 

Pits Helium & Argon
 
3 
 Pcs Steel 6Side Bars
 
1 Bdi Pipe
 

OU P aE Nr
15- . General C nst uct iooE.E. BLACKT LTD TD. INc. AND KANSAS CITY. M ISSOJRI USA . JAKARTA
CONTRACT BLACK d VEATCHINTERNATIONAL "N ONESIA " IDR|T ' &EC O1' PJ.IPl/PT/7S 


PERUSAHAAN UUM
C in OF CREDIT IJSTRITA NEGARANO. 01/P6257 AID LOP 493 H 02604AGENCY OF MINISTRY OF PUBLICGOVERNMENT OF REPUBLIC WORKS A6 POWEROF INDONESIA SHIPPING STATEMENT00 MW(2 SONW) SEMARANGSTEAMPOWERPLANT SSwUNITS I& 2 CUMULATIVE 551 

C-8H. 10 

http:47,737.00
http:19161.00
http:18,24.03
http:139,74.25


-------------------------------------------------------------------------------------------------------------------------- ------------ -----------

-------------------------------- ---------------------------------------------------------------------------------- --------

------------------- ---- -- -- - - ---------

SPEC. DESCRIPTION NAMELOBILL OF PORT GROSS ARRIVAL DATE N NS OST ofVESSE INV NO TOTAL OCEAN FREIGHT 
OF AND LADING OF WEIGHT DATE DELIVERED AND ALUEGO I F A30 OTIftNO. MATERIAL FLAG iN & DATE EXIT LONG TONS SEMARANG AT SITE DATE OVALUE FANDS I 

us 

us us 

C-811 Cont of 442 Constr. Materials SS.Adrian Maersk SFO-Y-IS1 Oakland 
 11.73 1 Apr'77 21 Apr'77 I SEPE-1087 44,652.80 147,210.00 0 2,312.ag
U.S.A. Flag 2 Feb '77 U.S.A. 
 _ j 14 Feb '77 1 

C-SH 4 Bdls Steel Rails SS.Pres Truman 2405 Seattle 
 12.09 19 Apr'77 8 Jun'77 SEPE-108 99,032.57 1101.".00 0 1,S70.10

U.S.A. Flag 
 16 Feb '77
I |I I 

C-SH 7 Bxs Pipe Hangers SS.Pres Harrison 9951 New York 3.22 19 Apr'77 8 Jun' 77 SEPE-1091 16,668.34 17,200.0
U.S.A. Flag U.S.A. 17 Feb '77 1 0 442.$ 

...... .......-----.............-----... ... ......--- . --- --- ------- . - - ----- ---- ----- .. ,-. . - .. - -- ----.... ...... -. -
C-8H ISRIs Copper Wire SS.Pres.Kennedy 070115 Seattle 8.34 19 Apr'77 
 8 Jun'77 SEPE-1092 24,008.74 2S,900.00 0 1,7S7.23
 

3 Bxs Copper Tubing U.S.A. Flag 27 Feb '77 U.S.A. 
 1 Mar '77
 

C-SH 1 Cont- S Crts Fans SS.Arnold Maersk SFO-Y-671 Oakland 
 6.72 129 Apr'77 8 Jun'77 SEPE-1095 ,20,680.69 23,000.00 0 2,200.06

7 Skds Fans,Screens,Rings U.S.A.Flap_ 24 Feb '77 U.S.A. 
 *9Mar '77
9Oscilators 

SIPes conduit pip,Fittings I
 
3 Crts Heaters,Elect. I
 

• 2 ---------------------------------------------- ------- -------------------------------------------------------------------- ----- ­, --- .------------ -

C-6H 3 Bxs Valves SS. Pres. Eisenhw 070042 New York 5,25 4 May'77 3 Jun'77 SEPE-IC94 60,995.28 61,820.00 0 S44.80
 
U.S.A. Flag j3 March '77 U.S.A. March '7717 . 

C-SH I €ont-lOS Pkgs Air Register SS.Albert aersk SFO-F-II2 Oakland 3,19 
 1 Apr'77 29 Apr'77 SEPE-1093 13,474.S6 16,125.00 0 2,S6."9

I Box Steel ChannelCasing U.S.A. .17 Feb '77 U.S.A.
Bead.Plate & Sheets 3 Mar '77
 

2 Pkgs Steel Conduit & Lou.
 
ver Parts
 

C-gH 64 Pcs-40'U' Type Mild Sheets Pile SS.Kota Mulia 10. Singapore 15,12 12 Mar'77 j 21 Apr'77 SEPE -1090
I Cs 12 Tins Galvanized Paints Indonesia Flag 2 Mar '77 1 Apr'77 13,063.88 14,346.00 0 i,218.88

3 Ctns Rotary Air Compressor "­

------------------------ -'-----------.............................................. -----------I----------- -- ­
C-81 I Box Valves 4 Fittings SS.Pres.Truman 070191 Seattle 7.63 4 May'77 
 9 Jun'77 SEPE-1096 121,050.21 122,292.00 0 1,126.43
1 Box Batteries U.S.A. Flag IS Mar '77. U.S.A. " 
 17 Mar 177
 

S Bdls Pipes ,-----

C-SH 5 Bxs Pipe Hangers . SS.Pres.Roosevelt New 1.96 19 '7799SI York 16 Mar 6 May'77 SEPE-1097 23,626.SS 0 249.2S
 
U.S.A. Flag 30 Jan '77 U.S.A. 
 I1 Feb '7 24,000.00

MWK INTERNATIONAL LTD., INC. AND 
 BLACK Z VEATCHINTERNATIONAL UNITEDSTATES OF AMERICA 
E.E. B ACK KANSAS MISSOURI USA JAKARTALTD. CITY, INDONESIA A 1D LOA N 49J H 0 24

IrOU!PMENr General Construction PERUSAHAAN UMUM LISTRIK NEGARA 6101a 

CONTRACT NO Pj.191/PST/75 AGENICYOF MINISTRY OF PUBLICWORKSANDPOWER SHIPPING STATEMENTLETTER OF CREDIT NO. : 0103/3625 GOVERNMENT OF REPUBLIC OF INDONESIA100 MW( 2, 50MW) SEMARANG STEAM POWER PLANT 1&2UNITS CUMULATIVE 

C-8H. 11 

http:24,000.00
http:23,626.SS
http:1,126.43
http:122,292.00
http:121,050.21
http:i,218.88
http:14,346.00
http:13,063.88
http:16,125.00
http:13,474.S6
http:61,820.00
http:60,995.28
http:2,200.06
http:23,000.00
http:20,680.69
http:1,7S7.23
http:2S,900.00
http:24,008.74
http:16,668.34
http:1,S70.10
http:1101.".00
http:99,032.57
http:2,312.ag
http:147,210.00
http:44,652.80


--- -- ---- ----- ----------------------- 
- -

______ 

----------------------------------------------------------------------- ------------------------------------

-------------------------------- ------------------------- -------------------------------------------------------

NAMEOFSPEC. DESCRIPTION VESSEL COST orILL OF PORT GROSS ARRIVAL DATE INVOICE NO. VAU 

OFSE aDN OFVAAND OF DATE DATEI~ INVOIE VAC TOTALCIF OTHEROF LADING WEIGHT DELIVERED ArAo No AO AinNO. MATER-AL OEUF~G,FLAG N0a DATE EXIT LONG TONS SEMARAN AT SITE DATE CARG ususVALUE FUNDS FUNIDS# USt 

C-3H 4 Crts Generators SS.Pres.Polk 070178 
 New York 4.87 24 Mar'77 2 Jul'77 SEPE-109 86,102.30 27,500.0 0 944.69U.S.A. Flag 17 Mar '77 U.S.A. 23 Mar'77 

.~- - - ­ - -SRM-3 
- - - - - - ­

C-81 24 Pkga Plant Equipment SS.Epoh Z.LJ(ar'77 Singapore 2.29 19 ar77 5 May77 25 Mar77 
-

3.644,43 3.06,86 015-003 
644,3 3706,6 046.70 

C-SH 2 Cont-18 Crtns Fans v/screen & SS.Anders Maersk SFO-Y-151 Oakland 11.07 29 Apr'77 9 Jun'77 SEPE-1099 61,459.27 65,500.00 0 3,701.77ring U.S.A. Flag 17 Mar'77 U.S.A.3 Heatere,Elect .28Mar'778Ht7
 

1 Crt Air Handling Unit
 
1 Crt Air fag.
 

-81 1 Box Thinners SS.Arild Maersk SFO-D-652 Oakland 0.17 22 May'77 30 Jun'77 SEPE-1101 93.82 1.000.00 101.0O 
U.S.A. Flag 24 Mar'77 U.S.A. 4 Apr'77 

C-SB 4 Cunt. Ins. Materials SS.kontana SF/SRG-1 San Frandcsc i 54.43 26 Apr'77 30 Jun'77 SEPE-llO0 115,371.95 148,92.00 0 32,764.2 
3 Dmua. Cable Racks U.S.A Flag 27 Mar'77 Long Beach 1 Apr'77 2 " 4 Cot. Ins. Materialsa pr7 

C- I 4 Ca. Condenser Tubes Cleaning Indrasktl No.5. Singapore 6.770 19Sytm d. Flag 12 r'77 114 78 M .752.00ar'77 18 May'77 -10811,760.0 5752.00 0 543.38 
Systmm. Flg uMar'7 I1 Apr'77 

C-3H I Cont-176 Pcs Plant Equipment ;S.American Mail 0703S3 Seattle 13.99 4 May'77 3 Jun'77 SEPE-1102U.S.A. Flag Apr'77 U.S.A. 13 Apr'77 0 a ,02.00 

C..H 2 Cont-S Crt. Air Handling Units SS.Anna Mrsk. SFO-Y-134 Oakland 11.94 S Jun'77 4 Jul'77 SEPE-IOS 71,716.79 80,000.00 0U.S.A.Flag 14 Apr'77 U.S.A. 25 Apr'77 i7.46.2
 
----------------------------------------------------------------------------------------------------------.. 


. . .5.1 600 
C-3M I Box Clutch, Bearing, Gaskets Emery Air Freight SEA 84977 
 Seattle 0.06 5 May'77 6 Jul'77 SEPE-1104 3
25 Apr'77 U.S.A. 
 2S Apr'17 01.05.36
 

1.C-3H S RI. Copper Wire 
 SS.. Pres, Taft 070423 Seattle 4.02 qJun'77 6 Jul'77 SEPE-2203
2 Bxs Electrical Supplies U.S.A. Flag 0 018 Apr'77 U.S.A. 20 Ap'77267.22 25,00000 020.02 
-2 - -----

C-3H '3 Pea Pipe Hangers SS.Pre.Harrison 070520 New York 0.90 S Jul'77 1­US.A.Fla8 3 may'77 
 10 Aug'77 SEPE-1107 1 15,901.12 16,000.00 0 116.06­5 Maya77 

VTNDOR LTTD. IN0, ADBLACK LT BLACK &-VEATCN INlIRIATIONAL UNITED STATES OF AMERICA
 
OIA B T LTID. LND KANSAS CITY. MISSOURI USA JAKARTA ING(NESIA A I O ST O E I0C
 

;OUIPMENT ' General Consti 
 ction PERUSAAAN UM1M LILOANK NEGARA 0 
CONTRACT NO. , PJ.191/PST/75 AGENCY OF MINISTRY OF PUUL WORKS AND POVR SHIPING STATEMENT
 
LETTER Or CREDIT NO. ' 0103/362S GOVERNMENTOF REPULk OF INDONESIA
 

.O Mw( 50mW) ,\%tR PLANT UNIIS 12 CUMULATIVE S-IO SEMARANG STEAM 

http:16,000.00
http:15,901.12
http:Ap'77267.22
http:01.05.36
http:80,000.00
http:71,716.79
http:148,92.00
http:115,371.95
http:1.000.00
http:3,701.77
http:65,500.00
http:61,459.27
http:86,102.30


-------------------------- ----- ----------------------------------- -------------------------

------------------------ ----------------

----------------- 

----- 

i F AS COST OC
 
SPEC OESCRIPTIONor NAME OF BILL OF PORT GROSS ARRIVAL DATE INVOICE NO TOTAL OCEAN FUtgG.,T
ARIAVAE NOC OAU 5OAfCsoVESSEL 


O .0 DT" E * 
LADING OF W EIG HT DATE DELIVERED AND CAR OO F C 

FLAGFAG 
 NO & DATE EXIT LONG TONS I SEMARANG AT SITE DATE VALUE FUNDS FULndVALUE F .mes
 

LS S US$
 
C-SH 23 Bsa ED Furniture SS.Arthur Maernk BAL-F-525 Baltimore 2.88 21 Jun'77 J
 

U.S.A.or Flg24Ap1788A 9 Jul'77 SEPE-1106 11,692.77 12.518.00 0 7".45 
U.S.A. Fla Apr'77 U.S.A1124 3 May'77
 

C-B 13 Bdle Pipe 
 SS.Pres Truman 070681 . Seattle 8.03 9 Jul'77 29 Jul'77 SEPE-1109 8,900.42 10,142.00 0 1.160.13I1 I Copper Wire , U.S.A. Flag 6 Yay'77 U.S.A. 16 May'77
 
3 Esa Electrical Equipment 6 Pipe


Fitting 
 i__
 

-'- ............. NnE
"'lid'L 3
C-SN II'Cs Plant Equipment ga)"77 O.Os 9 Jun'77 9 Jul'77", .Ha ?
SS. Indrasakti No.3. Singa r 0-.05 9J' 7., 7.60I%,
9u is 7146.67
 
30 M.61 I1n 


777(1-----------------------------. 
 ............ ................................................................
 
C-SH •2 Cs Plant Equipment SS.ndrasakti o 1.01 9 Jun'77 13 Jul'77 00


No.4. Singapore 
 30 May77 2.172,31 2.22R,47 0 4(.70
 
L------- ------------------ ------ d la 30----ay'77----


C-SN :4 Bxs Fencing materials *SS.Arnold-Uaersk ISFO-F-604Oakland 5.97 dct'77 SEPE-1111
10 Sep'77 d19 33.769.27 36,098.00 0 Z,141.92
.A. 
 FMay'77 
 .
 31..
May'77

-----~~~~~~~~~~~~~~~~~~---------------:-----
4------ 7------

C-l 2 BdIs Steel Pipe iSS.Hongkong Mail 070547 Seattle 3.12 2 Aug'77 9 Se'77 SEPE-U10i S,618.44 6,000.00 0 350.51
 
U.S.A. Flg 25 May'77 U.S.A. 31 May'77
 

~- - -------------------------------------------- ------------ --------------------------------
C-SH 3 dls Pipe SS.Nontana WEA/SEM-1 Seattle 7.87 
 4 Jul'77 29 .ul'77 SEPE-1112 32,640.91 35,222.00 a 2,34.213 Bxs Pipe Fittings !U.S.A. Flag 26 May'77 U.S.A.
 

3 Bxs Stiinless Steel Tubing 2 Jun'77
 
2 WKS Electrical Equip.&Pipe Fitt.' 
 f2 Skds Crane Tires
 

I Box Pipe
 
1 Box Steel
 
I Idl Steel Channel
 
4 gxs Light Fixtures
 
I Box Glass Reflector Lens .
 "
 

;1 Box Liquid Cement
 

I 1 El Plastic Tubing
 

!"2 ls Copper Wire


*---- -- i............... ----------------------------------------- ------ -------------------­
C-Ill Is 36aleSS.Pres.Polk !070696 New York 6.44 16 Aug'77 3 Oct'77 SEPE-1113 29.474.32 31,260.00. 0 1,413.08..3 Pc e..Hangers . U.S.A. Flag 3Jun'77
.s -Pi ..
 U A.S.
.
 . 8 Tun'77
 

I -_--------- -VENDOR : tK-1NTERNATIONAL LTD.,INC, AND ---
BLACK & VEATCH INTERNATIONAL UNITED STATES OF AMFRICA PROJL C
 

EOUIPMENT E.E.BLACK LTD. 
 KANSAS CITY, MISSOURI USA JAKARTA. INDONESIA A I D LOAN 497. N 2General Construction - 6104.ERUSA:IAAN UMUMLISTRIK NEGARA onAWRCON.RACT NO. PJ.191/?ST/75 
 AGENCY OF MINISTRY OF PUBLIC WORKS AND POWER 
 SHIPPING STATEMENT 
LETTER OF CREDIT N :0103/3625 *GOVERNMENT OF REPUBLIC OF INDONESIASEMARANG STEAM POWER PLANT 
 CUMULATIVE

ITOMW( 2. SOMW) UNITS I AND 2,- 1 

C-MH.13 

http:1,413.08
http:31,260.00
http:29.474.32
http:35,222.00
http:32,640.91
http:6,000.00
http:S,618.44
http:Z,141.92
http:36,098.00
http:33.769.27
http:1.160.13
http:10,142.00
http:8,900.42
http:12.518.00
http:11,692.77
http:U.S.A.or


--- ----- --------------------- ------- -----------------------------

-------

0 ZSCRIPTION NAME OF OF__._._._........._.....
 -LSPEC orF V E S S E L I POQT G R O S S A R R I V A LA 	 E C ST O F 
MATERIALMATERIAL ADING CFE 	 INVOICEAND INDF 	 U0 COSTTofWEIGHT CATE L DELIVERED , AND VALUE OF TOTALDAOE. 	 OCEAN FREIC44TIT LNGr 7-I SMR 

CARGO I C [FrA iA IDATE u VALUE A ID OTHER
FUNDS FUsaS 

1 ox PaintC-SH 11 BOX Steel Catn.Iz.~hl U.S.A. Flag 9 Jsm'77 U.S.A. 	 us IS
F~rames 4 Coer 	 -SSSvnd 	 o'-u -- ­aersk SFO-F-lSS 	 .3Ag7 - 2,6 -------------------Oakland 	 . 2,0.0 01291.62 14J.'723Ag7

C-aH .2.xsSer Bat.teryChargerse tss Pres.Jefferson 778070886 Seattle... I 2.67 2 Aug'772Augr'7:9 Sep'77 SE1J1 box Rubber Cement U.S.A. Flag 12 Jun'77 U.S.A. 

J	 
4.818.23 6.ISS.Oo 0 1,258.37Il box Plastic Pipe


il Box Steel Cable Racks 21 Iu'7
 . 

i1 Box Nisc. Electrical Equipment 1 	 IC...:1.Bo..P.......... 	 I --------- -- --- ----------­C-fl l Box Pipe anger ISS.Pree. Monroe 070850 New York 0.19 16 Aug'77 I.I 1S kd Al u~n i m,iuCha n e l2 	 4 Nov'77 SME-1117 4,233.16 '.500.00 0 232.ga q
.4RIGSCA.erwir 
 22 Jun'77 UJ.S.A. 


7 u ' 7 4.331 4.50.00 23 
I1 Box Aluminius Hardware " I 

0-SI 11 ILL Pipe 	 SS.Pres. Madison 070955 Seattle 11.85 6 Aug'77 Sep'77 
24 Crta Valve 	 U.S.A. FaiSgug'77 1
.1 Boa Valve* 6 122 S 	 SE-1116 275.420.06 280.52.03oJ3m5 .1

23 Jun'77 3621 
2 Bx8 Electrici Equipment!I Box Plastic Couplings 

*4 Baa pums12 	 Jn7 .SA 


11 Bo TableI11BoxPipe Fittings 

C-8I .16 Pee Protection Equipment SS.Pres. .aoevelt 070959 Nwork 

U.S.A. Flag 1 Jul'77 U.S.A. 	 S 27 Oct'77 D'E-11 80,869.46 2,702.00 0i' 8Jul77 !1.O.q 
_-__1___.__________ Ind .lag .. 13 Singapore 0.,1Ind. Flag 	 30 A'77 u _S 1,123 Ju'77 .
C-SI1 '1C. Plant Equipent SS. Indramakti 1.5 	 3 Ju'7£ L'713 0300,5 3.1,4 O 15.56
5
 

C-SN 12 zaAir CoolingMach. SS.thurMaersk O-F-1SS Oakland 4.06 7 Oct'77 I 20 Oct'77 SEE-1119 33,430.66 37.700.00 0 4,074.24 
U.S.A. Flag 6 Jul'77 U.S.A. 15 Jul'77 

C-81 25 Crts) Plant Equipment SS.Indraeakti 16 Singapore 14.8) 19 Jul'77 30 Aug'77 
L- ;][,m~. F-----------7 

Lad,_Flag_13_______ 
 3 Jul'77 7.105,86 7.962, 74 - 5 O
 

M W 2-ILp.N. 	 C.... ..............
.
 
FNDOU :TWK-INTEra TT AL F0.,INC. AND E.E. BLACK LTD. BLACK & VEAfP I IIIIAP.ftdAL UiTED STATES CF AMFRICA 	 'I'TO, 

GUIPMENT : General Costructiou A AS CITY. "ISCOURI LP .'AQTA. INDONISIA A I 0 LOAN 497 -FH C-ACONTRACTNO, :PJ.191/Psr/7s 	 t 0APRSHAI11-411LT 1 'XA0Anr 
LETTER OF 	 AGENCY OF MINISTRY"r 1-"b.IC WCREDIT NO : 0103/362S 	 P AVlID P01 O

GOVERNMENT Cf r I" kL)C CF INDONESIA 	 SHIPPING STATEMENT 
rSEMARANG 	 /

SIFA14 FCAER PLAYT.'I 2STI'E UNTS--------UMU-TIV---­

http:4,074.24
http:37.700.00
http:33,430.66
http:2,702.00
http:80,869.46
http:275.420.06
http:4,233.16
http:1,258.37
http:6.ISS.Oo
http:4.818.23


TION NAMEOFN.OF VESSEL BOL OF PORT GROSS ARRIVAL DATE INVOICETOTAASCOSTDAE INVOICENo. VALUEOF OCEAN OrMATERIAL E TOTAL- FREIGHTAND LADING OF WEIGHT
_____________________________E DATE DELIVERED AND CARGO C I F

FLAG NO & DATE EXIT LONG TONS SEMARANG I OFTLOENFEG4VALUCi 1 o---u-ber Ds AT SITE DATE u VALUE A OTuteIFUNDS us rFUcs2Bx$Light Fixtures 
 U.S.A. -­C-8 Box Rubber Hose Flag 15 Jul'77 U.S.A. us5SS.Pres. Madison 
 071146 Seattle 
 5.56 tO1416
5 Sep'77 8 ov'77 SEPE-1120 43,758.30 4,425.00 
 143143
5 Bdls Conduit 
 21 Jul'77I3 Buma lves
 
3 Bxs Sodium Phosphate
 
1 BoX Wetting Agent
 

C-B 2 Do T uydrazine SS.Pres. Johnson 
 071272 
 Seattle 
 0.90 21 Sep'77 
 14 Oct'77 SEPE-1121 
 9,423.12 9,500.00
I Box V alves2 0 326.16 
1 Box Vubies U.S.A. Flag 25 ,Xul'77 IU.S.A. 6 J l 7I Box Electric Trays 26 Jul'77
j 

C-Bi dl 10 u ODPipe ­ iSS.Pres.Pierce 
 071306 ;Seattle 
 3.17 21 Sep'77 17 Oct'77 SEPE-1122
2 Bdle Pipe ( tider 6" 0D) U.S.A Flag 12,553.47 13,000.00 0
1 Aug' 77 U.S.A. 371.25
 
3 Aug'77
 

C-SR 56 Lgth & 1 Pc Plant Equipment SS. Indraaakti No.1. 9ingapore 
 14.52 11 Aug'77 18 Oct'77 
 .16.396.6 0 SS.960.90Ind. Flag 11 Aug'77 
-

C-8H 3 Ba, Valves2 Crts Valves -SS.Prea. Madison 1071501 !SeattleU.S.A. Falg 14 Aug'77 U.S.A. 8.37 21 Sep'77 14 Oct'77 SEPE-1123 
 479.457.91 485.018.00' 
Box Stainless Steel, Condensor 1 u 0 3.050.1 
18 Aug77

Shoulding
 

C-81 8 Cs Plant Equipment I SS. Kota Bintang 10 Singapore 4.80 6 Sep'77 22 Oct'77 1 Sep'77 9.630,96 9.894,15
 

Ind. Flag I Sep'77 I 1______0_21.2 

C-g8 i Cs Plant Equipment ISS.Kota Bintang 9 !Singapore 6.617 
Ind. Flag Sep'p'77 2 c7SS.602.94 S$1 S$.66 94 0 B$.GL0 

-I 62 Drm. Pln EquipmentC- t I C I.. LS- 007 

162 D4 .) Plant Equipment S.otaBntang 11 Singapore 1 6.61 6 Sep'77 22 Oct'77 1 Sep'77 13.760,58 14.016,70

44 Igsnd. Flag 1 Sep'77 , 196.63 

C-Sir 4 Ban Window 4 door parts SS. Adrian MaerskU.S.A. Flag OAK-1-655 San Francisco24 Aug'77 U.S.A. 0.46 7 Oct'77 1 Nov'77 
 SEPE-1124 

. I 

5,552.75 S.761.00 0 178. 
2 Sep'77 

] "L.--VENDOR NwIJ-IWmNATIOAL LITD.INC. AND E.E. BLACK LTD. BLACK O.A- ---- !-----T.-.---------.A JTRATION UNITEDSTATES OF AIFRNTICA 

(oUIPENT * General Construction 
A MISSOURIUSA JAKARTA. INDONESIACOTaCT PI. PJ.191/P5T/75 A I0 LOAN 497 - N - 0i/' PERUSAHAAN UMUM LISTRIK NEGARA 6104|

C0AGENCY oF NISTRYOF PUBLIC WORKSAND POWER SHIPPING STATEMENTA 
T Q /rC IEITPao 0103/362 .5 0 0 VEFRIGOVERNMENTOF PE PUBLIC OF INDONIESIAUL SEMARANG STEAM POWER PLANT 

100MW1,51. UNITS I AND 2 CUM.ULATIVE s­

http:S.761.00
http:5,552.75
http:c7SS.602.94
http:485.018.00
http:479.457.91
http:SS.960.90
http:13,000.00
http:12,553.47
http:9,500.00
http:9,423.12
http:4,425.00
http:43,758.30


------------------------------------------- ------------------------

or IAME FA S COST Of
 
SPEC OESCRIPTIONor VESSELAoOt LADNOhLP PORTor WEIGHT&ROSS DATE 01tIV|iorDDAt! 'b:cit no VALUE oArGr I OCAN Ptio"?
ARRIVAL -L.0 rOTAL. 

01.MATERIAL FAD CAAG r i . T 
I.0 a DATE EXIT LONG TONS SEMARANG At btt 	 I.DVLUEA^1L
FLAO 	 us FrUNDS FUNtDS
 

"_us I UsI 

C-H 	2 Bxo Pumps' FS.Pres, Jeffersoni 071649 Seattle 3.30 S Nov'77 7 i)pc,77 Iik.r-v25 33.516.soa 5.226. -0- t)21.212 Bxe Valves I U.S.A. Flag 4 Sep'77 U.S.A. 9 	 - ­t 	 9 #3 Bxs Light Fixtures 

1Box Gleam Len. i I"
 
I RI1Copp-rwire
 
1 Box Hisc Equipment - -


C-SH 	 2 Crt SSs. BSanten 5.-8 Singapore 3.27 13 Oct'77 29 Oct'77 0$ 20.910.50 U5 21.2703C 0 s 360.00 
3 Cs ) Plant Equipment Ind. FIea ______ 

C-S1 	 1 Crt Electrical Control Panel: SS. Pros. Madisou 072029 Seattle 1.85 12 Dec'77 28 I)'c'77 XtWTE-1126 91,395.23 92.933.00 a ,a0G.U.S.A. Flsg 9 Oct'77 ,U.S.A. 	 0
 

1. Oct'77 

C-SU 	 I Ca E. SPlant Singapore 0.98 I DLec'77 - 0 1.904,91!apoh S Nov'77 1.834,38 0
 
I Pkg Equmnt .Ind. flag 31 Oct'77 31 x'"t77 .92.SI
I 

• -C - 038s 
C-S8 5 CsPlant Equipment SS. Epo 6 1Singapore - 5Nov'77 I Dec'77 31 ,-.'77 18.983,53 119.109,64 0 45.00 

_i Ind. Flag 31 Oct'77 I I 

C-81 14 ill Plat EqipmntS. &" 	 1Z - 010 
C-SB lA1dia Plant Equipmen 9 Singapore 7.31 S Nov'77 1 Dec'77 5.039,59 i 5.102,91 0 41,66 

ed. 31 0ct%77 Oct'77Flag 	 31 

• I 
C-B1 	 24- -edney Calv. Cast Iron Bxw. ISS. Espoh - 12 Singapore 30 Jul'77 26 Nov'77 SU'--509 1,853.43 2.376.U 0 50.7259- T&B Liquid Tight Conn. Ind. Palg 25 Ju1t77 	 30 Jua'77 

4 - Grouse Hinda. Cond Bodies
 
12- " " Reducers
 
112- " Cond. coupy.
 
12- " Calv Nipples
2 - 1/8 4 Monel 190 Electrod
 
I - Alnor Dev Point
 
1 - Cleco Bench R-maer
 
!1 - Rubber Butt.
 

C-S1 3 Ixm Electrical Equipment SS. Pre. Eles h 165392 Oakland 0.34 12 Dec'77 28 Dec'77 SEPE-1127 3,901.20 4,000.00 0 78.10 
I U.S.A. Flag 19 Oct'77 U.S.L 28 Oct'77 

C-81 	 I Crt Vacuum Priming System SS. Pres. Polk :072514 Oakland 1.84 6 Jan'78 21 Jan'78 SEPE-1128. 52,373.59 54,282.00 0 1,627.SO 
U.S.A. Flag 112 Nov'77 U;S.A. 	 .28 Nov'77
 

---- - --~---------------------------------------------t------------------­
__ _ _ _ _ _- ----------- --	 I.- - ----...-

. N BAKLD 	 UNITED STATES OF AMERICA - PRiOJECTVEDRM-KENT I.IC .. LACK IL VEATCH INTERNATIONAL 	 -.---
COUIPMENT General CoLt1 . A E BC LlD. 9ANS4S CITY. WISSC'-'R!USA ;AKARTA, INDONESIA A 1.0 LOAN 497 - N - 024 	 61 04 

PERNSANAAH UMUM LITRIV NEGARA 	 ORAWINS 

CONTRACTNO. :PJ.191/PST/75 ACj OF MINISTRYOF PUBLIC WORKS AND POWER SHIPPING STATEMENT
 
OJVERNMENT OF REPUELIC OF INDONESIA
 

LETTER OF CREOIT NO. : 0103/3625 	 SEMARANG STEAM POWER PLANT CUMULATIVE SS " I 
10C' 2. 'a) 	 UNITS I AND 2 

c-8H.16. 

http:1,627.SO
http:54,282.00
http:52,373.59
http:4,000.00
http:3,901.20
http:1,853.43
http:92.933.00
http:91,395.23
http:20.910.50


------ ------ ----------- -------------- - --- - -- -- ----- -

SPEC DESCRIPTION NAMEOF 114L OF PORT GROSS ARRIVAL bATE INVOICE'NO. Ir A S TOTAL OC(CA vrNEI& 
NO. MATERIAL or VESE 1) D, 'VALE O"SI OF WEIGHT DAIE DFIlVI RED AND VALUE tAND 001 L DATE EXIT LONG TONS SEMAIRANG At $ITE ACARGO VALUAI 

FLAG D UNDS tUbSUS I Us$ 

C-Sl SC. 
ret29
3 sdlsPlant 'ui"ent 

I 
SS. Indrasakti 5MR 12 Singapore 3.25 12 Dec'77 30 -9012 i 741;6 2.0;0077 •O1S0 14S61Nov'77 00
........................................
----- -- --------....-


C-S? I Bx Window Glass ScreensI
D Bx Rubber ClosureS.A. F aesk OA 'kIAnS7 d 10 Jan'78
F.IS ..
1 :X Subber Taosue U.S.A. Flag 16 Nuv'77 :U.S.A.30Nv7 14 Vcb'78 SEPE-1129 18.119.S1 19,727.00 0 I.OS.40I Dx Sealing Tape 
 30 May'77 I
 
i zx G av Jots
 - -x Altminium Paint 

0
 

-a --a ----- -­
3 d ) Plant Equipment SS. Niaga V 10 Singapore 2.04 29 Dec'77 21 3an'78 LS - 011
 
3 )nd. Flag 18 Dc'77 18 Dec'77 - 11.968,66 166'"
 

Claig0IS 

- 013 |C-S 25 Pits Boiler Ceaning Materials SS. Banten -10 Singapore 7.312978cInd. Flag 29 D&c'77 -13.3329 Dec'?? 110.655,91 11.317,28 0 

C-811 Pc Analyzer Hand Carried by Seattle 24 Jan'78 Ii Feb'78 SEFE-524 
 o rge
4 Pce Drain Valves 16 Jan'78 

2 Pc. Syringe Kits
IPc Breather for Exp. Tanks
 
3 Pcs Yellow Relief Levers
 
6 Pce 1/8" Vent Vaclves
 
3 Pc. Cape for HV. Bushings
 

C-Su 2 Bdia Pipe 55. Michigan 41682A Seattle / 5.32 3 Feb'78 24 Feb'78 SEE.-i130 No Cargo 1,335.68 0 1.222.36
C2 .Valve. U.S.A. Flag 29 Dec'77 San Franciaco 9 Jan'781 ax Glass Lens !U.S.A. 
2 Bxa Pipe Hangers & Asay . *
 
1 Bx Overhead Sprinkler Pipe
 
I Bx Electrical Supplies
 
I Bx Pipe Fittings

2 Balls Pipe
 

.4 Brs Pipe & Fittings
 

C- Bxs - Kt,Relay,Test Lead, Ca.li Hand Carried by Seattle

bration Kit.Multi meter Mr. Ivan Converse' U.S.A. 


0.06 2 Jan'78 14 Feb'78 SEPE-523 
Dcar'7 NoVlbroground meter. Record. 30 Dec'77form & Tape etc. 

BLACK & VEATCH INTERNATICNAL UNITED STATES OF AMERICAVENDOR lOI-INTERNATIOAL LTD,INC. AND E.E. BLACK LTD. PROJECTKANSAS CITY. MISSOURI USA JAKARTA. INDONESIA A.A 0 LOAN '.? - H - C2 4 61 0t
EQUIPMENT :General Construction: R _A 

CNRCNOP.9/T/SPEAUSANAAN UMUM LISTRIK NEGARA DRAWlNf-CONTRACTNO. :Pj.191/PS/7 "AGENCY OFINSTrY CF PUBLIC WORKSAND POWER SHIPPING STATEMENT
GOVERNMENT OF PEPUBLICLEtTERs OF CREOITNO. : 0103/3625 OF INDONESIA1' SEMARANGSTEAM POWERPLANT CUMULATIVE 

IC0, 0MW) UNITS I AND 2 

C-81. 17
 

http:1.222.36
http:1,335.68
http:19,727.00
http:18.119.S1


--

--------------------------------- ------------ -------- -- ------ ------ --- ------ -------

kO. AO0•SPEC DESCRIPTION NAME OF BILL OFVESSEL PORT GROSS ARRIVAL DATE INVO 'IC O .AF 	 COST o f 

AND 	 WEIGHTFLAG NO £ DATE 	 DATE DELIVERE VALUE OF TOTAL OCEAN FRE(IGo-EXIT LONG TONS SEMARANG AT SITE DAT CARGO CIFC-Sadss 1 a ras 	 DAus 
8 b x - ad Qua r a n t s 

"S. (~~~~~Albert Maersk AK-F-6 0 OA 	 VALUE A 1,0 O "Ir,• 0.0 19 Mar'7 7 Apr'78 	 usIFUNDS!u SPE - 1131 	 FL~csNeChare 31I9.86 I ­* 	 Glaag Panels 

Alum. Windo 


U.A4. Flag 2 Feb'7l8 U.Sakln.NoCagw/ Glas 1
 
Locking Devices 

I 13Fb18 3.K4t 5Yuia !St7aoC- N T Pkgs- Plant Equipment SS. uta mull 
1.56 9 Mar'78 30 Me-'78 	 L 1


4 Nar'78 
 I036 
-SE 13 c 1d8S r3 	 23 1 7 4Haa78 2.2-961,73 .1 0 

C- 112HPkgs 	 Plan t Equipment i '1SS . a H u.i IaR P. "11784 Singapore 
-1 Ar'78 6 ay78 i3 Mar'78 377 3. 364,55 37,508 3 

C-83 13 Pca Plant Equipment SS. 	 Bonevind 8 Singapore 2 14 Apr7 6 78o

Sa-HCCst14 u 	 Mar I nn 1 r A- 001eI Plant Equipment -- CPits 	 " St Eler S4plie 193.(ASS Indrasakti SHR-18 Singapore S.'-5 14Ap-S ­

- 017 . 7-

C-ESH ------ ----------- -------------- -------------
I Crt- Elect. Supplies ]SS. Indaat 
-6 	 y78 I Ap'8 11,888, 12,028,13 - 3S 
 ...... ......1C rt- Fib r~g la ss Ins ul . .............................
 

.0=.. ire " 
 Singa-por 
 2 .9 1 / 1 p 7 A""r 88 6 M y 7	 iaD001 -	 EC yect.Supplie S S M n4 8 Ai 	 Apr'78 62May'78 -o32 No Charge 139.816.~~~---------------

C H S --	Gypsum Plaster G Stucco -- -.---

Cement -U.S.A.---------------
jS lg-8--------A----------------------------pr7Id i 

I 	 1 3
SS 

A Sa lFrancis 7 92 30 Apr'78 22 Jyn78-- --------------- ------------.-- U.S .A . F l ag :28 haArp--'7 8 ! ,U.S .A. ntI I j SEPE-1132 NOCharge 1 8.2
 
--. ----------P 4-lantn - -
I-- 6 "- I - ............ - ---- _- --- - 10 Apr'78--- - -


S3 P•s LightinoFixtu 
 41731-A Seattle 0.31 4 Jun....... ..............................----	 22 Jun'78
1 11 Apr'78 :U.S.A. SEPE1133 NO Charge 198.42 
.. " 6A r 8
' ai 	 .Plant 
 1 	 ............
-B telFecng.SS. 	 21-.
2Bs . ...	 Apr'78
Iah 	 4 0S ISangFancor 
 14 Ju'78
1.'4 	 30 Jun-78 SEP-11)34 ... 


Apr'78A U.S.A.ox23 	 2 7 U A j28 22 Jun'78 SEPE-134Jul'78 	 No Charge 464.36 449.3217 May'78
 

BLACK t VEATCH INTERNATIONALUNIT 
STATES OF AM IC 

MENCI
W2 Internation"j Ltd. Inc end R.E. Black Ltd,EOUIPM ENT General Construction 	 KANISAS CITY. MISSOURI USAAGEtNCY 	 JAKIARTA. I[NESICONTRACT NO 	 OFM4IISTRY OF PUBLICL T7 AIDPJ-	 191/PST/T5 AaERUSIVDLOANOA .4 - N-. "-WORKSAND POWER 	 - 61 0 1T/PEAUSAHAAN U IUMLIST nIKN ,EGARA 	 H 
6W3R 

SHIPPING -c?10STATEMENT 	 .
CNTRAOC DDT 
o P03 /2 5 LRA5I dNGOVERNMENT DREPUBLIC OF INDONESIA C M L TV S-SEMAIANG STEAM POWER PLANT
 

C- H. , , 

http:telFecng.SS


------ ------------- -------------------------- ---------- ------ 

--- - -

C |ECOf DESCRIPTIONNAME
VESSELOF BI. OF PO I GROS ARIVAL. . 1AND DATE INVOICE NO. CSTC"
I EGD TOTA C..FLAG OAN Fo DATE IVERE - AND

C-811A TERIA 
EIT LO,. TO,,S SEMARANG AT SITE 

O f IUE 
CATE
ANDlectARAID VALUE- AIo 


I-
 U 

CSH ! Bx. O! Dflector " !SS. Michigan -49768A "eattle 1.3: l4 ' '- . : " U 

2 Exs Plastic Pipe & Fitting
 
11ilBxBx Aluminium Angle
Iisc. Electrical Supplies ."I
 

1 Ex Spring Hangers
_ 
I
{ Bx. Sulphuric Acid
 

11 Crt Mobil Paint.SS.
C-Si 
Empoh Sem-63 Singapore 
 12.26 
 21 Jun'78 
 lb Aug'Td ILA-0004 
 No Charge " BS9.94
11Crt lnistruct Channel IAPI Pipe 46.04

14 Iun'78 

1 Jun'78
II Crt Electrical Supplies I Jun'78I1Crts Insulation Materials
 

C-SH 2 Rls. ln 
 -It....................... 
 ... . .. .....
 
2 s Plant Equipment 5S. Ktvtamulia 14 Singapore 0.64 IS Jul'78 8 Aug'78 $24.456,16$24.591.1
7 Jul'78 S13500 

C-Sl 1IPkg. Electrical Supplies SS. Empoh 80 Singapore
---- -- - - - - - - - - - - - - - - - - - - - - - - - - 8 Jul'78 

0.19 13 Ju"/7d 26 Aug'78 HA-OOOS No Charge 69,3S-1 u 't 6A g T A 00 S h r e 6S*5
27 Ju '7 I 6 ,56 ,0 
I ----------------------

;Crt PeTrnsormer --------- 4------------
U.S.A , Flag U. .A Franc8 O Se '7 25-E-Ju13'7rge2c-pt~~------ el tre -- s w ~ - I .. ." I U...A -- - ; 2 7 5 2 40 . .. . . .. . --25 8
 

.C___ 10 Pits CiI att
Dry i s 
 SS W B -499 Seattle 8. 54 26 Aug'7 6
2.C....ipe U.S.A. Flg 12ul U.S.A. 1 4 Sep'78Fittigs 

A7 1.242.97 

19-Ju8 .. - Jul'78
C-8H 1 Pkg Eletrica Cartie. ant 
 King Buir s16 Singapore. 0.0 28 Jul'78 Eep'76 HA-OOOT No Charge "" 20.6T

&_Fuc19o 1 A ' i . . . C g 76 0--- - 55.0"CenervorPkg Electrical Supplies. Paints SS. King Bird I5 i na __________ 0C- bB & - ~t~n Gener-.tr . zg~p re 
r 7 17.___¢ 0Jl
,55 16 Aug-T8 'FA-OOO5A No Charge b4.bO-

C-H5PrsEetial Supples & SS. King Bird s/4 Singapore 0.,31 6 ._, i -o :o e 6 0 
0 0 

%r= aet emsGinE-rI-IO5 6 Jul'78
 

C-8i1 I Pkg Liner Assembly SS. Indra Jaya 
 SMR-7 Singapore 0.09 HA-0009 No charge8 N 24.90.....
---- -- 1.Au.7..".-...Au'7...0.-•.23 ...................... ....
---------------- . 19 Aug'7823 
 9
 
C-if J2 Drms Electrical Cable 
 SS. King Ildrse S/3 Singapore 0.99 9 A'g 7B 
 2 Oct'78 HA-O010 No charge 60.50 
 47.90/17 • [1 Aug'78


NO0.¢K-I!-r' TIO.AL LTD, I,%C. AN;D E.BLACK LTD. SLACK & VEATH :14TERNATICNAL UNi'E0 STATES OF AMERICA PRO'EL' 

KANSAS CITY. MISSOURI USA JA.ARTA.taUIPMEPIT General Construction INDONESIA A LOAN 497 - H -PFUAAN ISRKtEGR0.STTMN 2 6 0 o
CONTRACT NO. A F-USAHAAN UFUM LIST~tI NEGARA POWERr, 1FCPj. 191/PST/75 

AGENCY MINISTRY PUDLICOF OF wKS AND POWER SHIPPILETTER OF CREDIT NO. 0103/3625 T E NT 
OFTEPU LIC 


ICMW( W' UNITS 2
 
SOVERNMFNT F INDONESIAN 

SO'.) I AND 

http:Gener-.tr
http:1.242.97


--- --- --- --- --- --- --- --- --- --- -- --- --- --- --- -- 

-------- ---- ------------ --------- ---------- ------- ------

%; .... ' L I AA;VESSEL NA ME OFFOFA;; i PTO Gc,rGT" t"".£GDSSLATE E; F A.INVOICE No.. 

CATE 
FLAGB 

C-8H I1 Pkg Electrical Items Paints SS. King Horse S/7 Singapore 0.9 1 29 Aug'78 2 Oct'78. HA-O011 

2 Au '78 
C-Ef I Box - Plant Equipment SS. Niaga Xi SE-116 Singapore7. 

Box Plant Equipment- 14 Aug'780. 13 Sep'78
1 Box - Plant Equipment'I 
I Box - Plant Equipment I , 

"1-------------------
1 Box - Plant Equipment ------

C-IH 5 Pkgs - Plant Equipment 
 SS. Towuti SUM-'123 Singapore 0.92 
 Sep'18 1 A " 
- - ,~-e" " 10 Se-7 3 Oct,'78 001/ 


..................................... • 25 Aug'78
C-811 4 Bxs - Plant Equipment • SS. Ikaguri SEM-ISl Singapore 0.43 
 HA-onyx 


17Sep'78 

c..8H L1gCrtFBu tuieg ,USS.S IdahoA l gSPE-1139B..999bA Sem/San Frn.: 0.72

itraUSA
1 r ih lg 25 Sep'71J U.S.A. 25 Sep'78
 

CB1 Bx Miscellaneous Equipment ;SS Ikaguri- SL4-158 Singapore 0.1,0 18 Sep'78 :27 Oct'Td liA-0011z 
5 Oct'78 

55Oct'7d 

C-811 5 Pkgs Electrical Wire SS. Indrajaya S:M- Singapore 1.21 
 I lIA-0015 
16 Ost'78 

5Ot7
 

C-8. 1 Cs- Plant 'Equipment SS. Indrajaya S-. Singapore
.9..9 
 0.21 
 . e 
16 Oct'78 

16-A 0 I'78 ;<A-O015 


P2.I':. A[y-

A S CAT67TCA~SlOFJ
A F TOTAL [. ['
OT l
 

AssF,~ 

No Charge 77.21 
 72.34
 

$S.47 tS5684
 

L
 

. 9 0.
9 832.91 * 79.904.65 71.74

-I 
3.177:6 
 n 
 j 74
 

S23.03 7.40


* 
No charge. I463.09 1 1-60.55 

No charge i'39.74300 

00 

no charge' b2.30 -70 

" -8 - t 2i
 
S$70.00
 

A I D LZ30hre C2 - 6104 

F. Z" U-INTERATIONAL LTD. 1.eC.ND E.E BLACK LTD. BLACKre '. Ti1.-F21CA
 .I1..tz bTES CFGeneral Construction 

5 A

P! A. c SHIPPING STATEMENTtzr : CO3, ,, 0103/3625 ... ?. '.A.i ,'-ae ., 
I* 

Sz, 
CUMULATIVE 
CUM LAT VE.S 


C-8H. 20 

-2 

http:9.904.65


SPE C. DESCRIPTION NAME OTA R LIOO A N D LAD INGOFVESSEL B1ILLOFSO O F W E IG H T A ETVALUE L" FT O C EA NMATERIAL 
 -'---FLAG. NO A DATE EXIT---....... " .. EXIT LONO N:
-."ONS SEMARANG ARCO AID c TrAT SITE sF O
DATE UNDS rUD.CAO CiAIOTE 

1 

33 Bxs- Fisher level Tr ol SS.Pres Truman 7873 Baltimore 6.55. 21 May '76 22 Jun ' Y6 lnvoieNo.5032VA B2.65 115 ,92.52 5 36 . 08 Ul. 

Strip ChartsFisher level Controller U.S.A. Flag 13")Sar '7611 Mar '76 .159451 .6~a
U.S.A. 595.5T
 
Glass Thermometer
 
Orifice.T-Bandle Wreach
 
Felt washer spare packg.
 
Control.Valves
 
Power actual Butt.Valves
 
Square Root Converter
 
Transmitters
 
Reservoir
 
Separating Chamber
 
In flow Nozzle pipe assy.
 

IC-2A T Bxs- 'Control ValvesnsiSS.tGreen SSGre Ha61
rbo 1.Transmitter Baltimore 0.88
Pressure U.S.A. 25 Aug '76 120Transmitter g 8Jun '76 12 Oct '76 InvoIce No.5032VB 19,57.70- U.S.A. 21,132.88 "52.89 50.32 
*1hMay'7
4I .Press.Reducing Valves 


PYroton Swaged TC Elem.
 
with acess.
 
Synchronizing Panel
 
Westinghouse Voltmeter 
Westinghouse Synchrosep.
 
Terperature Transmitter
 
Reservoir
Protecting Well 

K-2. I Box Prv.'/filter & GaugePurg 
SS.Delta Sud
Mater w/Regulator,.Fow 3. Baltimore 2
U.S.A. Flag 1.28 
 0 Oct '761'7 3 Oct '76 NO-5032VC "Invoice1 Oct 2787 9376 
Nozzle Pipe.Nipples', Reser 
 22 Jun 27S
voir '76
 

1 Box - 2 Control Valve
 
I Box - 2 Area Met'r,l AdJ.Spring


Puller,Red Ink caps. ,Blue
 
Ink Caps. .Green Ink Caps.


1 Box Control Valves
 
1 Box - 4 Control Valves

1 Box - 6 Press-Transmitter
 

4 D.P Transmitter
 
4 Controller

4 Temp. Transmitter
 
4 Protecting Well
 
4ISwitches
 
2 Springs
 

VENDOR Bailey Meter Co. BLACA a VEAICH INTERNAT:OAL I STATE O ER 

"EOUPMENT 'EQUIPMENTInstrument Equipment ANSAS CITY. MISSOURI USA JhVI.flTVENDO OF STNDONOESIAIC0 POE AINDONESIADjCONJTRACT- No O.5PJG1/p/
 
1 AOF~ OF EA- H
3 " EI~R0.NA TAL

LETTER OF CREDITND. /297/pLIC 10 LAIST7NNY1OS AND POWER
GOVERNMEINT &ASINOF PEPUBIC OF IrIVDNESIA SHIPPING STATEMENT
I JD w.(2 5 5M W ) SEMARAN CSTEA Pm PtA N T UNITS I- .
 

K-2A. 1 

http:21,132.88
http:19,57.70


---------------------------------- 
------- ---- 

-----------------------------------
----------------------------------------------- 

--------------------------

[ .D $ ~ P I NV E S S E L SE.ECRTONNAME 	 BILL. O F PO R T CGNOS S A R RIVALOF OF OFLL 	 O A TC I IN '.O CE N d POR 	 I A L 7 O
FAS Cr:r orM R AND LADINGNoADIVALUE 	 DATE of TOACAUniwFLGN. EI 	 EAAG DFLA VEREO AECARGO CI!FAE OGTN AND ARGO TTr AZ O tt al 
K-2A 	 UI Box of 13.3-Valve Manifolds I 	 ,
SS.Green Island 
 1. Baltimore .Ne us tus 

1O items: 1 Ft.& 2 Ft.- Thru89843 U.S.A. Flag
FLAGmot 
 Aug 176
11 DAE3 U.S.A. 1.30 Nov '76 6 Dec 176m'nvce oO32VO 4S5s !2.997'2.14.1
 
I182BOXValvesof B"X6"1VFA 951G00!5Ju " 47.12
 

7
 
!Control Valve. Ser.No.11 89848
 

I 	 Box of 8"X61 VFA 951G00
 
Control Valve. Ser.No.H 89819
 

IlBox ­ 64 Conax Isa Thermocouples
 
S " 
 Thermowells
 
2 remperature Transmitter
 
8 Coil Clamps
 

- " -------------
 -
K-2A I Box 1N4 Type JR 1342A Area Meter 	 - ---- ----- -­Ser.No.799225 item: 2 Pt-S SS.Pres IlarissonU.S.A. Flag UP-NE S1S Portsmouth
19 Sept '76 U.S.A. 0.92 6 Nov '76 
 23 Nov '76 Invoice No.S032VE
24 12,379.60
 13,61.46 280.92
 
I Box I Style QAD.331X Panel 
 24 Aug 176
 

Ser.No.799224, item I Ft-S ete
 
Box 4 Nipples 


4 Reservoir item: I
 

i Box IN4 Type JR 1342AX Area 

IPE 2PE-
 I 
2 Type KD1421 Press.1ransm_.
 
tter 


"
 
I L&N Speed-O-Max 1 Record.
 

.25 Chart Rolls
 
Trip Nlodule Tag;Spares
2 oore~series TCA Dual Alarms I:4 Wi:ard Controller
 

4 Regulator
 

K-2A I Box-I Style OS532-312-33x Gas SS.Djatinegara 1. Baltimore 1.07 22 Jan '7725 Feb '77anlysis System Cabinet 	 Invoice No.5032VP IIndonesian Flag
1 Cubust.Analyzer Type NOC 	 19 Oct '76 U.S.A. 
 23 Sept 176
2
 
1530 AX Oxygen
 

I Indicator Type W?453A
 , I Gas Punp,Washer & Separato

Trap Assy. 


1 Box 1 Style OS 32-312-33X Gas 
 .
 

*
 *~analysis 
System Cabinet
IIndicator WIM53A i
 
I Type NOCIS3OA 
Oxygen
 

C Continued to the next page 

E: 	 'Bailey Meter Co. 
 BLACK -7IA"CH 

-tTERNAT.ONAL
C-;L 'EI. T Instrurent Fouipment YASA CITY. -1SCt:R USA J- APTA INCCNTI STTE.57 OF%N e_'IC 	 6

"I.1,;;AR A.4RA.. " 'Y LTbTR;. NEGARACO'T . PjF 09/PT74E%-LET (EA CF CQ(NE'rn3O 0103/2074/PL " • 	 OF M;TP, Cr PuB-.C wOrKS AN! PY.E SiiPIN StTEEN" t ,..,-rRP nCoAF L AU1re1iECS 


l CX, tu . C U M U L A T I V E 	 5 -12 , .. P... T U. Ss ;aK 	 -

K.2A. 2 

http:13,61.46
http:12,379.60
http:Ser.No.11


DEC~p1NNAME OF 

SPC DESCR PTIONE 
aILLOF PONT GROSS ARRIVAL DATE INV'ICE N0 

CorTO 

AND 
FMATERIALLAG 

LADING 
NO & DATE 

OF 
EXIT 

WEIGHT 
LONG TONS 

DATE 
SEMARANG 

DELIVERED 
AT SITE 

I 
'ATE 

VNDALUE OF 
CARGO 
1.5 , 

TOTAL 
F 

t°L 

.'A 

tr5$D 

F&Ll ur 
ay.R 

r N 
K-2A 
(coot) 1 

Combustibles Analyzer 
Gas Pump, Washer & Separator 

Trap assy. 

SS.Djatliegara 

Indonesian Flag 

1. 
1 '76 

Baltir.ore 1.OT 22 Jan '77 25 Feb ' 
77 
-Invoi6e No.5032VF 
23 Sept '76 

22,445.'9 214,219.22 0
0 

1 Box-2 Dynatrol Viscosity Detect..... 
. I 

2 Type Flushing FLO - GARD " I 

" -- - - -­ - -­ - -­ - -­ - ---­

1A Box -a Control Valves 
1 Box I QH Relay Pack 

2 Converter 
5 Controller 

SS.DjatnsraFrancisco 
26 Nov '76 U.S.A. 

Indonesian Flag 26.o '6i.SA.26 
10.26 22 Jan '77: 4 Feb '77 Invoice No.5032VG 

26 O• I% 
Oct '76 

245.134.40 2t,8.264.14. . 02 

81 FunctionControllerGenerator" 
3 Hi Select Relay 

I Volume Chamber " 
1 PR Valve v/filter.& gage 

I 

1 Lo Select Relay2 Bias Relay 
19 United elqctric press. 

switch"'" 
. i 

32 ControllerController . 

2 Hi Select RelayManual Bias Relay " 
I Volume Chamber v/ bleed 

Valve . 

I Pressure Switch 
2 Solenoid Valve 
2 Air Pak filter regulator 

,2 Function Generator 
1 Step Down Transformer 
1 Tranriucer. 
I Contro llerI Bleed Tee assy. "" I 

IBox - QH Relay Back. 
1 Box ­ QBA.Panel - . 
1 Box- Style Panel*1 Box - 2 Fisher level Controller f 

VEN.DOR : Bailey Meter Co. 8 . r CH ;NTERJAT;OUAL U.,.I S'ATFS OF AMERICAT 

EQUIPMENTCON TRACT NO Instrument:PJ . Og9/P3 T. E~quipmenltT14 
sANSAS 

A 
CITY. MISSOURI USA 1AAARTA INCONESIA 

PE-JAAN LbTI U~A60,cPt RISAI.A~r 'fl.'U. tLbTAICl r AIAR 
A I tOAIJ 4 97 N 0 ' 6104 

LE TTER OF CREDIT NO .O -03/2974/PL 

AGEI.CY OF MIIPISTAV CF PUBLIC WCRAS AND POWER 

GO VE N M; OF REP U L C OF INDON E IA 
SHIPPING STATEMENT 

C . * N 

00 N.N(2.SOMw) 'EMAANC £TEAM PCNAELPLANT UNITS.a2 CUMULATIVE 551 

K-2A. 3 



5-" 
 - l'-%TERAL AN0 T
LAOIG OFOF .s %-IG "EcF i I DAE CELIVERFDGRATE ANDINVOSSI IfTS TOTAL CF'AC 

FLAGAT EXIT LO' TZIS EMARANG AT $!TE DATE s AJI Z-f6 VA."S ]~~~ r=.C 
1 Box- 1 Control Valve CRV-112 
 SS.Fres.Polk 
 210155 
 Baltimore 1
2.24 16 Aug'77 
 3 Oct'77 5032VH dated 1
1 Box- 1 Control Valve CRV-113 29,610. 3oIU.S.A. Flag 7 Jun'77 !U.S.A. 6 . 
SBox I Control Valve CRV-212 22.Ar77
 
I Box- I Control Valve CRV-213 ;22 Apr'7
 

,

1 Box -2 I:'plates 
 i 

2 Watthourzeter lCp-63 -
J!CP-7T 11 Item .lCp-130 :
 

5 Item lC-166,lCp-180,

I EDual
Scale
lCP- 36.lCP- 38,lCp-I40 Ii.2 Mis .Parts Kit 


1 " !.
 

I CVE Synch. Check Relay 
 I 
IBox- 2 Pyr. Owared T.C lement,
 

with Access. 
 I .! 2Bll Assy.
Box - 2 Indicators
 

6 Cont. Mercury
 
2 Access. Pkg

2 Wall Mounting 
 '
 
2 Mount. Bracket i"
2 Reservoir 


i""
 

1 Totalizer
1 Box - 50 Chart Rolls
 

"
 4 Therno Electric Term.Bo
2 Reducing Coupling 
 I
2 Gauge Receiver - i 
 '
 
4 Special Dials I1 Box - 12 Instruction Manuals " 


i
 

K-2A I Bx- 2 Dry Sample Tube 
 SS.Djatiluh 
 .
 Baltimre 
 0.20 23 Mar'78 7"Apr'78 5032 VI 2,038.19 2,137.82

2 Hydrogen Regulator Ind. Flag. 22 Dec'77 U.SA. 

0
 
7 o'V9
.1 Bx- 3 SBI Control Switch 90.50
2 7 Nov'77
SB 10 Escutcheon
 

2 Identification Plate 


2 SB I Escutcheon
 "
 
3 SB 1 Switches
 
6 Term. Elect. Term. Box 


j I
71 Taylor Strip Charts
 

10 blowdown Valve
 
148 Red Lens.
132 Green Lens 


'
 
86 Clear Lens

2Amber Lens. 

I 
" *KL 

Bai!ey Meter Co.
SControl Instrument. BLACK & VF TCH INITEkNATiNO.iL UMWtD STATES OF AwFPICACITY. Y1SYOUNI .USA JAIARTA. 5.DCNESIACAont, It A I D LOAN .7 - - 2 4e.:, . PJ.~aClO/9"(/pT/7I :e,.n.v :Jpf't wo;,s .o w4 R 
61 00 

0 r,:vr ......T CJF AF? LC us... :GCLSIA l STATEMENTD327 4
LSTE F,,z ..P " 

:~ . s . c+:.,u si.Ar ' CUMULATIVE55 

"-2Ar C
 

http:INITEkNATiNO.iL
http:2,137.82
http:2,038.19


------------------------ ------------------------------------

--- ---- - ----------- - - - -------------- - - -- - - -

---------------------------------------------------------------------------------------------------------------------------- ------------

----------------------------------------------

------------ - - ---- --

I F o 
-- -MI ¢ I I. I Cr¢ ? PF 

O RPTVZN BIL0. OF .0 ii A4Q1 CATE INVOICE :L 
cF VESSEL VI... c" I, 1 

-IE IAqj - I 	 LADINIG IF WEGHt CATE DELIR Al.:,C c ' F 

FLG( . AEu.~T:.!S 	 SE-ARAN. AT SITE OATE C F '.:s3ItLE,FLAG 	 L..5 5 

K-2A 1 Ctn - 2 Pressure Transisfters !China Airlines 297-14304415 Cleveland 0.03 14 Feb'78 19 .r'78 5032 VJ 446.00 507.99 
3 Jan'78 

-


I 	 PsB U.Sa.AOi. -
K-ZA I Ctn. Gage 	 Air Parcel Post. Ohio. - 21 Apr'78 987084 No Charge -

­

_U.S.A. 
 13 Feb'78
 

~~~~~~~~~~~~ 
K-2A 3 Bxs Control Equipment Spare Pait SS. Haji Agus 1. New York 0.18 5032 VX 19,509.61 .19,836.440 2..
 

- Salim 1 Jun'78 U.S.A. 22 Iay'78
 

K-2'A 1 Lot - Control & Inst. Equip. ;Air Parcel Post 	 2d Juhio8
"hio 2 Jul'75 	 72 Au'78A5&7 5032 VL 713.9S314. 751.45 0 3S.60 
U.S.A. ,22 
 Jun'78
 

----------------- 7-----------------------------------------------------------------------------------------------


.-2A 1 Ctn Aercury i7rfreight 131-b11651I13 	 25 Aug'75 i1 Oct'78 No charge 

" 1 Ctn - reservoir, aux. relay Afrfrelght SN-CLE 5032 Chlo 0.02 17 Oct'75; - 5032 V.4 ro carge
 
L&. Point selectorswitch 12 Oct'78 U.S.A. 20 Sep'78
 

. 15 ea 70-TFSI 12VDC 	Printed Circ., J.A.L. 131-6266h652 KnsasCity 183162 578.43
 
2cCads U.S.A. I 8 Aug't8
 

'I I 

I 
* I!	 

. 

-Bailey 

'E 
Icter Co-.. 

TCnrlIsrmn 

-. '.:'J.094/ 4 

BLACK 
A'.5-, rITS.v, C 

A ( C3II 

V. 
l 

EACH ITiJ(ATIONAT. 
I;.-A - -JA' Az TA, IN.DONESIA 

. AN!'~ PO*A 

UI.ICD) STATES OF AP'( PICA 
A 1 0 LCAN - H -4 C.2. 

SHIPPIN4G STATEMENT 

-
-

610 4 

C.* 013/94/L S, N TAI L PLANT ! CUMULATIVE S 5 -1 

K-2A 5 

http:19,509.61


I 	 1 
SPE DESCRIPTION NAB OF SILL OF PORT GROSS ARRIVAL COT ME N 

OF . VESSEL LADING OF WEIGHT GOS ARV DATE INS'D.CENO,GATE CEIVER'D " I ALUE OFOTAL TOTAL A %T € TC lw 
MATERIAL I AND NO&CTcXT LNGTNiEAAG ATS7E N AG F AID CT.CUFLAG I DATE CARGO VALUE FUND- Irukz 

E-10A 1 Skid Oil Circuit Breaker I &S. Grfen Isl,'d :o.: PMzede1phla 3.88 19 Oct'75 12 NQY.'75 Invoice No.165r11 23,277.00. -- l-_Z..,S00CAd(2 0 !,VA)jU.S.A. Flag 23 July 1975 U.S.A. 
 14 July 197S
S.* .195,64402 	 42.7o 1,580.75
200 Drus Circuit Breaker Oil j -	 "" 50.0. 19 Oct'75 1. Xoy.'7! Invoice No.168765 '5,817.00 Crate Oil Circuit rekery 1975 

-- 3.-22 C.iF0 'k -,5oC rVA)
 
Crates 0il Circuit Breaker
 
:K-33-22C,1200 ;-'i5O. M;A)
 

Item 1A
 
B-10A 1 Crate Trarsfnrr-r for second-
 1"
ary unit substation .No-l1" 	 • 

1 Case Accessories for Item !A
 

2 	Crates Item 1B
 
-ransformers for secondary
 
Unit Ebstation No.2
 

2 Cases Acces. for item iB 
 SS. Green Islfand 12o.2 Baltimore 16.42 
 19 Oct.'75 li Cct;'75 Iavceeo63720 71,872.00 7,683.98 5.578.%7 619.03 
2 Cratvs Item 2 A .. A. FIa 26 July 'iS U.S.A. " 2 July 1975

Transfor=ers for fuel oil 
 . .
 
Eooste station Sas. ts.1
 

-2Cases Access. for Item 2A
 

E-101 13 Boxes One lot 'of Access. 
3 Crates ccnst.of control bous­

ing lighting arristorsRadiatm . .
bush.ils, fans,hardvare,paint & 	 . "•. 	 ""
 

Rubber cement.
 
I Box Red labe1 mat'erial cons-' 
SUS.Gr-en Villey No.2 SBaltiore 16.05 7 .am.'76 8 Mai.'76 Invoice N.176242 27,52C'Oa 34.,579.67 6.1rT571 62" 

ing of 20 gins. finish U.S.A. Flag. 1 Oct.'75 U.S.A.. 15 Sep. 19T5 
print and 1 quart Priner 
pairt.Flsh punt 80 Doeg. 
1/2 Pint Rubber ce'ent
 
L.2Ceg. P. 

E-IUA 2 Skids Item 2.FIA.... 
I lot indccr metalclad switch 
gear for unit I (Ccnt.8 Cr.!!rk 

I 	 Skid . 3 Circuit Breakers SS. Ireen Valley No.2 Philadelphia .10.90 
 7 Jan.'76 8 yr.'76 Invoice .o.17842,2 82,773.00
2 Skids Iten 2F2A I U.S.A. Flag . 10 Oct. '75 U.S.A 26 Sep.- 1975 
I lot indoor ctalcli. switch . 2 

gear for *-nit 2 (Cont.8 Cr.Brk
 
. , 	 .F2 ,! ] 2.r ,;k fo , ? I I I (Co t nued t o the net i e .} 

General Electric C3pany 	 BLACK a EATCH INTERNATIONAL UNITED STATES OF ,MERCA 

E% u MEN T - Generalic p ant 	 KANSAS CITY. MISSOURI USA JAKARTA INDONESIA A:D LOAN F?-A -OE L PROCqi

E-.I MENT lectrical rqulp,: nt 
 FEUSISHAAN UMUM LISTRIK NEGAP1. ARA9I4CCTITRACTN.O . ,' PJ.03IPST/T. AGENCYOF MOIISTRV OF PULLICWORKSANDPOWER SHIPING STATEMENT
 
LETTER CF CREDIT NO.. 0103/2973/PL 
 GOVERNMENT OF REPURLIC OF.INDONESIA 

100?N' (2,50 MV1 SEMARA'i STEM.PCWER PLANT UNITS I& * CUMULATIVE" 	 55.1 

E-1OA. 1 

http:82,773.00
http:34.,579.67
http:ccnst.of
http:7,683.98
http:71,872.00
http:5,817.00
http:1,580.75
http:23,277.00
http:INS'D.CE


NAMEOF 

NO. 

ESCRIPTIONL 
OF 

MATERIAL 
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BILLOF 
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EXIT 
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ARRIVAL 
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SEMARANG 
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AT SITE 
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.ATEO 

E O
CARGO 

TOT 

TOA 

VALUE 

C£LU[ 

AI 

PFtmos 

us! 

16IT 

0V 

FUI 

us 

E-10A 
(Cont.) 

1 Pe. Item 2FJA 
Pc. Oil Circuit Breaker11 Cs. Accessories for OCB 

SS. Green Valley 
U.S.A. Flag 

2 
10 Oct.'75 

Philadelphia 
U.S.A. 

7.52" 7 Jan.'76 8 Mar.'76 176612 
17 Sep. '75S.'7 

49,969.35 12,494.59 8,133.26 903.70 

E-IOA 6 Crts. Item 2B1A Protective
1 Box Relay panels & Subst. 
 SS. Green Valley 7 5nrfork 
 5.01 T Jan."76 6 Apr.'76 17e.1133 • 123,225.00 i12T.21.32 3,038.87 33.6Control panels U.S.A. Flag 28 Sep.'75 U.S.A. 
 26 Sep. 1753.88T 3.6
 

Item 2HIAE-1OA 1 Pc. Generator Transf.for Until S9.55SS. Green Valley 1 Baltimore 7 Jan.'76 1 Feb.'76 17T979 202,610.00
8 Sep.'75 219;552.81 l1,kg .60 iTm.lg 
2 Floor Ste'ela for Item 2FlA & U.S.A. Flag 10 Oct.'75 U.S.A. 7 Jan.'76. Feb.'76 8.1167611.7 2,79T.02F2A 


2 2,796.24 July 'T5
 

S-IOA 
 239 Drum Circuit Breaker Oil SS Green Valley 1 Philadelphik 78.64 7 Jan.'T6 A Mar.'T6 17033 199,877.10 226,268.87 22,7b7.f 2,5.5211 Cases item 2E1A OCR U.9.A. ]gag 10 Oct.'75 U.S.A. . 1 Sep.'75 2h-T 2.n52 Cases Acces.for OCB item 2E1A 

E-1OA 6 Crts.Item I Lighting Arrestors
 
station type 132 KV
1 Pallet Item 2 Lighting Areast. SS. Pres. Madison 5032 New York 2.7 23 Dec.'T5 1 Jan.'76 181610
station type 21 KV U.S.A. Flag 

16,296.00 17,180.87 69T.3916 Oct.'75 U.S.A. 
 10 Oct.'751 Pallet Item 2 Lighting Arrest.
 

station type 21 KV
 

S-10A 3 Cases Item 2 
 SS. Pres. Monroe 252 
 Nev York 0.82 23'Dec.'75 19 Jan.'76 181609 5,382.00 5,72.38 27.T6 Potential Transf.Model JVS-150 U.S.A. Flag 22 Oct.'75 30.53U.S.A. 
 10Oct. '75 

E-1OA 18 Crts. Bushing for OCB2 Pc. Oil Circuit Breakers SS. Green Valley 1 Philadelphia 22.38 7 Jan.'76 20 Mar.'76 18g21 101,533.00 115,762.99 12,280.98 .364.53I Ca. Access..for OCB 
 U.S.A. Flag 5 Nov.'75 U.S.A 29 Oct.'75 

S-1A 31 Cases Bushing for Cir.Brks. SS. Green Valley 1 Baltijore 3,77 2 Dec.'75 -14Feb.'76 183387 9,969.35U.S.A. Flag " 6 Nov. '75 U.S.A. 22 Oct. '75 
73 Drums Oil for item 2ElA " 
I Pc. Item 2E1A OCB 
1 Ca. Access. for item 2EIA 

(Continued to the next e)
 

VENDOR General Electric Company BLACK a VEATCHINTERNATIONAL UNITEDSTATESOF AMERICA PT2ECT 
I KANSASCITY. MISSOIAI USA JAKARTA INDONESIA A IOE.LOANA? N O24 . 604EQUIPMENT i Electrical Equipmnent

CONTRACT NO. a PJ.08T/PST/T 24.60 DRA0WINGAIH ... PEfUSAHAAN UMUMLISITRIKNEGARA
AGENCYOF MINISTRYOF PUBLICWOR1 AND POWER SHIPPING SATEMENTLETTER Or CREDIT NO. -3103/2973/PL GOVERNMENTOF REPUBLIC OF INDONESIA S UPN LATEMESr0Ol(2- 2Z,501MW)SEMARANGSTEAMPOKERPLANT UNITS I t CUMULATIVE 55I
 

E-1OA. 2 

http:9,969.35
http:12,280.98
http:115,762.99
http:101,533.00
http:5,382.00
http:17,180.87
http:16,296.00
http:226,268.87
http:199,877.10
http:219;552.81
http:202,610.00
http:3,038.87
http:i12T.21.32
http:123,225.00


-. OESCRIPTiON .NAME 	 BILL OF PORTOF r GROSS ARRIVAL IFOI 

VESEOF ASSL LADING OF 	 VALI'AfNWEIGHT DATE DELIVERED AND CARGb r CI.F AID . 01,11I 	 VALIJr OF
DATE .. LONG TOkS 'AT ATE 	 E SMATERIAL 	 NO.& rt~~~uEXIT SEMARANG SITE CARGOALU U * usSIus 	 I WS 

r-lOA I Pc. Item 2HIB Bus Tie Transf. 
(Con.) - . 

SS. Greep Val.ev 2o.1 Ba1tmore 59.166 21 Dec.75 -11 Fb.'76 Invoice 3o. 1833 264.4650.00 
I 	 .U.S.A. F 5 6 Nov.'75 U.S.A. 22 Oct.'75
 

. 'iItem 2H2A Generator Trand 
 . " 49.55 ­ - Invoice No.181816 202,610.00
" " " .
 - 1 Oct. '75 
 3 58,123.75 6.1S.1
'"6 Pkes Substat. Struct. & AccesL 20.T2 '" Involce No.175835 116,785.00
 

11 Sep.'75

21 Cases Transformer Parts 
 .-	 20.08 - " InvoIce no.164231 31,h26.00 -I Case Bus Tie Transf.itm 
 27 Oct.'75
 

E-1OA. 516Pkas Substat. Struct.& Acces. 
SS. Green Valley No.3 Baltimore;.. 	 12.57 7-9 Fb.'76 13 Feb.'76 Invoice No.18232 .80,000.00U.S.A. IM-ag 8 Nov.'T5 U.S.A. 
 27 Oct.'75
 
3 Pkgs Item 22A Parts for 
 3vi111 1
10.9 	 113."4" 11,851.24 3916.0' 
Generator Transf. for-unlt 2 . 18 r.'85
 

3-10A 11 cases Item 2H2A Parts for SS. Greenr Barbour No.2 Baltimore 5.11 12 Mar.'76 S Apr.'76 Invoice No.108621 7,921.0¢Generator Transf.for unit'2. U.S.A. Flag 9 Dec.'75" U.S.A. 1-'25 11 33,0 5.70 3,287.65 365.32 
Cases Substat.Struct.& Acces. " " .	 Invoice 21,300.00 o 3

3o.8657 

___ " 	

e 3o.1T26&1,300.00 __ _" _10 Nov.'75 

3-10A 	 9 Pkgs. Sub-stat. Struct. & Acc SS Green Island No.1 Baltimore 6.53 12 Mar.'76 5 Apr.'76 Invcice Eo.18825 13,500.00 16,246.81 2,3T.08 264.12
U.S.A. Flag 9 Dec.'75 U.S.A. . 17 Nov.'T5 

7_10A 	 2 Cases-2 Line Traps Item 2 
2 - 2 Coupling Capacitor " "
 

Potential Devices vith
Carrier Access. Item 3 SS. Green Island N1o.3 Baltimore 2.15 12 
-ar.'76 5"Apr.'76 Invoice 3o.192295 24,364.00 25,650.91 1,025.59 .113.96 
"6 Coupling Capasitor U.S.A. -lag 19 Dec.'75 U.S.A. "U Dc.'75Potential Devices with
 

Carrier Acces. Item 1 - .
 

1 Crate- 2 Line-Turner - . 

E-I 	 Case -Item* 221B SS. Traviata 1o.1 New York 
 0.15 IT Mar.'76 Invoice No.190660 No Charge 101.03 63.00 7.00Pas Tie Traisf.Parts U.S.A. Flag 24 Dec.'75. U.S.A. 
 1 Dec.'65­

:-IOA 526 Drums -Transf. oil SS. K ng Ville No.1 N1evYork 107.55" 19 l'r.'76 19 Apr.'76 Invoice .1977b6 29,797.90 161,962.23 10. 3 1,193.L9"
 

U.S.A. Fag 3 Jan.'76 U.S.A. 
 .8 Jan.'76 
S Genera.Electric Cc=paEATCHNRATIONA UITED STATES OF AMERICA 	 PROJECT

GKANSAS CITY. MISSOURI USA JAKARTA INDONESIA AID LCAN 	43T-H 026
 
EQUIMENT ' Electrical Equi.ent. U T EC T . •C- 087 PST/74 	 P' E USAHAAN UMUM LfSTRIK NEGARA_ -EA a & %fha0
NO:-" 

"d ,
.AGENCY OF ' ,NISTRYOF PULIC WORKSANDPOWER - SHIPPING STATEMENT.. 

LETTER OF-CREDIT NO 0103/2973/PL GOVERNMENT OF REPUBLIC OF.INDONESIA 
100 MW(2.S0MW) S..MADAN STEAM PLOWER PLANT UNITS 112 - CUMULATIVE 55-I 

E-10A.0 	 3 

http:1,193.L9
http:161,962.23
http:29,797.90
http:1,025.59
http:25,650.91
http:24,364.00
http:16,246.81
http:13,500.00
http:1,300.00
http:21,300.00
http:3,287.65
http:11,851.24
http:31,h26.00
http:116,785.00
http:58,123.75
http:202,610.00
http:264.4650.00


____ NAEODESCRIPTION NAME OF COST OFBILL OF
OF VESSEL 

PORT GROSS ARRIVAL DATE INVOICE NO' TOTALLADING OF WEIGHT OCEAN FNE#(GoTDATE DELIVERED AND VALUE OF CI.F AID OTMN 
No. MATERIAL ANDFLAG 
 NO.&DATE EXIT LONG TONS SEMARANG AT SITE DATE usI VALUE FUNDS FumesCARGO
 

_us. t •usi 
us 

S-10A 346 Bdms.- Struct.Steel & Access. 
SS. Green Harbour No.2 
 New Orleans ll.94 12 Mar.'76 5 Apr.'T6 
Invoice No.19934 215,604.00 234,926.56 16.345.75 1,816.19U.S.A. Flag 14 Jan.'76 U.S.A. 16 Jan.'76
 

E-10A 
 4 Pgks.- Switch gear-for unitsl&2 SS. Green Harbour 
 No.1 Baltimore 17.19 
 29 May '76 
31 May 176 Invoice No.201430 151,439.00
U.S.A. Flag 13 Feb.'76 U.S.A. 
 20 Jan.'76 
 261.529.41 15,872. 
 1,763.5
6 Pkgs.-Indoor load center unit 
 7.87 29 May '76
Subst. for units 1&2 1 Jun.'76 Invoice No.201131 91,165.00
29 n .'76
 
-Fuel oil booster Stat. 29 Jan.76
 
SVS Nos. 1&2.
 

S-lOA T Cases-Potentlal Transformer SS. Green Harbour No.1 Baltimore 5.05 
 5 Jun.'76 27 Jun.'76 Invoice No.207334 29,1.00 30,295.51 81..11
U.S.A. Flag 6 Apr..'76 U.S.A. 93.72
27 Feb.'76 

F-IlA 
 2 Bdls.- Substation Structural 
 SB. Green Harbour No.2 New Orleans 
 0.77 25 June'76 5 Aug.'76 Invoice No.209937 No Charge 11.O6 
 T9.52 8.83U.S.A. Flag 3 Apr.'76 U.S.A. 
 15 Mar.'76 

E-IOA 3 Cases- 3 Potential Transfs. 
 SS. Pres.Roosevelt No.4212 
 New Ybrk 2.52 8 Aug.'76 21 Sep'76 
 Invoice No.224052 4,592.00 ".15,220.1 k.U.S.A. Flag 2 Jun.'76 U.S.A. 52.72
 
25 May '76 

S-IOA Skid..Switch Gear 
 U2S. Phemius Jul.'T6 Ne York
U . gu 6 A14 o.49 24 Aug.'76 12 Oct '76 Invoice No.227910. 3,17.4.00 3,697.53Jun.'76 429.h' hT.T2 
E-10A 23 CaCrts rts 

"Transformer SS. Delta Sud No.2 
.Invoice 

76 No.230114 71,533.00
Parts 
 Baltimore 30.19 
 10 Oct.'76 23 Oct '
2 Plts iF.voice No.230115 3,639.00" 
U.S.A. Flag 17 Jul.'76 U.S.A. 8,089.O 11,215.8 "I,2k6.20
 
25 Jun.'76
 

Drums ) Turbine Parts, 
 SS. Green Island No.2 Philadelphia 3.14 
 13 Nov.'76 6 Dec.'76 InvOice No.234896 4,300.00
U.S.A. Flag 16 Aug.'76 U.S.A. 5,017.81 625.1. 69.&9
26 Jul.'76
 

E-IDA 
 I.Crt Transformer-

Bxr " Part DeltagudU.S.A. 2NOAug. e Orleans 16.33 
 10 Oct. '76 29 Oct .'76 [nvoice No.233211 34,861.00 39,72-.51 4,1TT.7 
 161.19 

E-10A 
18 Ca. Control Centers for Turbine SS. Pres. Eisenhwr. UP-6305 Portmouth 
 7.92 8 Dec. '76 21 Dec '76 
nvoice No.247378 90,318.00 94,503.61 3,331.99
- U.S.A. Flag 370.22
4 Oct.'76 U.S.A. 
 4O.t.'76
NE:IDOR ' General Electric Zc any "BKAA 
 LACIT, VATC INTERNATIONAL 
 UNITED STATES OF AMERICA 
 PROJECT

D Geea lcrc:mayKANSASIQUI MENT ' Electrical Equipient •AAEAI CITY. MIISSOUR. USA JAKARTA INDONESIA ADLA 9- 0K60

LOAN 97-H -024
PERUSAHAAN 10
UMUM LISTRIK NEGARA
CCNTRACT NO. ' PJ.087/P/74 
 AGENCY OF MIN'STRY OF PUBLIC WORKS AND POWERLETTER OF CREOITNO. I 0103/2973/PL SHIPPING STATEMENTGOVERNMENTOF REPUBLIC OF INDONESIA 
100 MW2xSOMW) SEMARANG STEAM POWER PLANT UNITS I4 2 CUMULATIVE Ss.1 

E- 10A.4 

http:3,331.99
http:94,503.61
http:90,318.00
http:39,72-.51
http:34,861.00
http:5,017.81
http:4,300.00
http:I,2k6.20
http:3,639.00
http:71,533.00
http:3,697.53
http:3,17.4.00
http:4,592.00
http:30,295.51
http:91,165.00
http:261.529.41
http:151,439.00
http:1,816.19
http:16.345.75
http:234,926.56
http:215,604.00
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T m 
NAME OF . DESCRIPTIONSPEC O VESSEL 
 BILL OF PORT GROSS ARRIVAL INVCEtATE NO.orI AND LADING OF V|FUE[WEIGHT DATE COAATRIAOL AD•NO ANVESSEOLDTEFS DELIVERED AND lFLAG EXIT LONG TONS 

VALUE OF TOTALC k, S23.655 3.96
NO-&DATE CO2.00S-SEMARANG AT SITE DATE 130,699.1k 
2 Feb '77 251699 CARGO CIF7 Jan '77 S A 01.409.30 VALUE FUkDS
New York FL 

Pres. Roosvl. NY-SO-4420 

Control CEnters
19 Cs. M:tor 
 :SS. 

24288ct.0' us I VII' 
;U.S.A. Flag 4 Nov . '76 U.S.A1 

.9 
28 Oct. '653 


2"Crts .47. 47. New Orleans 16.96 26 Jun'77 12 Jul'77 264577 "49 54 .S0 9386 748.2 19 3~ 
Zoella Lkes
Irs•SS
2 


CsCrts U.S.A. Flag22 Crts 5 Jan '77 U.S.A. 1247DDuct Assemblies 
 . . 69.348.81 17.487.92
 
Jan
 

E 2OA2 Crts 
 -- --. -.---------------------
Crt
 

2Crts'

2Crts )Isolated phase Bus Duct SS.Letitia Lykes 3 New Orleans 13.04 15 May'77 22 Jun'77 264375 
 49,54S.50 61,152.21 10,193.43 1,132.0Crt 3 

) U.S.A.Flag 9 Feb '77 U.S.A. 
- - --...........
-

- - -.. - ­
-Crt" - - - - - - 14 Jan '77-

-
-------...------


E-IA 1 Case Turbine Components for jSS.Pres.Polk 
 162655 
 Charleston
Replacement of damaged Motor U.S.A. Flag 
0.3 16 Aug'77 14 Oct'77 286705
7 Jun'77 U.S.A. iControl Centers 


1U M I 
i
 

------------------ ..... ........... 
 -.......--........
 

E1ACs 

E-1A ~ ) Capacitors 

SCrt Ch.geS.2A.. 173.92 l.-

ISS.Pres. Monroe- 161030 

i 

-lS
---- U.S.A. Flag 1474Apo7 Norfolk 0.63 
 23 May'77 1 Nov'77 
 276740 No Charge 264.63
t--------------------------

E- I-Skd. -A ".......................-----------.------------------ ----------------------­

- I CS- ircuit Breakers SS. Pres. Roosev 161289 -New York 2.78 9 Juni7 Nov'7727 1 .474.24 163. 06 Apt'77 
_-.......--...........
......' .................... IU.S.A.------------------Flag 14 Apr'77 U.S.A. 
 6 No CharAe7 1 916.49
1I ------------------- -------------------

E-10A 69 PCs Heoaters. Indrasakti Sinapoe-008-2-D-­

--- ex Singapore 0.08 12 Dec'77 18 Jan'78 309621 No Charge.
 
...... .. .. . . . .. . . . . .. . ..... .. .. .7
A1 .. Oct'77
 

E-10-------

E1A1CI-jAdapter Kits
I 

....... F... . Equipmnt 

K.L.M. 074-27237700 
12 Jan'78 

-_.---

New.r----------
New York* 0.01 
U.S.A. 0.1 
- -9 

.17 Feb78 
1 e'8 

INo 
19 Mar'781 325303

Jan'78 j 

------ -----
Chrge

N C g 
1 Pk- Flect. Equipment SS. Pres. Polk 166402 New York O.0- -- '--­

174g Elect. Equipment 
U.S.A. Flag
S 

9 Feb f75 U.S.A. 
0lag 

327293 
19 Jan'78 

6,130.17 
I 

General Electric Company 

0.03 

S Contd O" ;he next Pag 
327294 - 1,175.45 

E E 

CCr.TrA.cr NoPJ.OS/PST/T4 

LETTER OF CJECtT NO 

Electrical Equijmeent 

OlO3/2973/PL 
.. 

BLACK & VEATCH INTERNATIONAL 
KANSASCITY, MISSOURI USA JAKARUA 

PER--AHAAGENCY OF MINISTRYCF PUBLIC WORXSAND POWER 
GOVERNMENTOF REPUBLICOF INDONESIA 

A TESL OAN 
A.L1ITI0,L ANGAR7A 2 

SHIPPING STATEMENT 

PA;:j[1C 

[HgIaSTTMN 
100lE~2. 50MW) SEMARANGSTEAMPO'ER PLANT UNITS 1&2 CUMULATIVE -

-. OA. 5 

http:Ch.geS.2A
http:10,193.43
http:61,152.21
http:49,54S.50
http:17.487.92
http:69.348.81
http:130,699.1k


------------------------

SPEC TOFDESCRPIPTION VRt*NAME Of BILL OF PR GROSS ARVAL DATE INVOE . F AOFANDMATERIAL 	 TOSTAOF WEIGHT DATE DELIVERED AND CVALUE C.TA.CIFIGif OOF OCEAN 
LANO DTE.lit SEMARANG ATLONG TONS 
 SITE DATEAVALE 'CATRG AIDUS SFUNDS 

F
 

C Ctn Elect. Eq ui nt 28 71 .S$ -USu7 us.. 

E-1OA I Ctn Elect. Equipment 


' n 'z )1 me 	 0.01 78n1 5 5 9 

is	 367.2 1315332 151-L9.19 Ja729n'78I s "I327296 	 0.0 1I.C m E 
19 Jan'-78 . 0.09ICtn " 

6 3 733.4232729 
 78 	 .
CS 	 1 J. '' 
""~~ 	 19 Jan'76

0.001 


- 327299 ,2460 0 	 19 J ar 
S 1Pk .3 r*2 essT r i Caps L'1 


TerminalkJtpa Ai ieR3a645~ ~ w.York 0.01 27 Mar'7a 27 Ma'78 329006 1 0 1. .0­Feb'78 
__._ _3_U.A1 

E-1A 1 Pg-2 	A imeter S'rtches Japan A r Lnes . 1- 1 0 56 et or
 
Control Svtch J 5 evYr 0.004 7g r7 7Y~'8 386
2118.00	 2U.S.A.130
1 P g - I i .Temp. Gage . r . 4 "3 	 19J nn767 ___ __.._ !0.001 

1 Lot. Flex. Conn. "I . . -	 0.01.33 92500

1 Pk - 1 	 flto .- 00 0Dr Ve, 1 Motor 	 33 6
0 O 1332 70 21.60
 

1P2k Glass Cove r 0.0031e ' 8 . 303
 

1l2g- 2 Removable COvers 	 . 00.003	 23Feb'78 
. 1 k - .4ag
 

2 31 
Jan'78
U.S.A. 	 34005Tem . Flg5rUS 


C-bA Trnsore Pats.S F 	 O ad - 10 20 Jun'78 0 Jun'78 342077" 6 ,991.56 7,717.92 621.90 6 8.10Ct Pre oreIoo 

0TJr'78 30 Jn'78 328768
 

Ar. s 1-17 1405006.. Yokn . 09 .2 
E-1IA PIt. Control Part a SSMotor 

k0 26h5
IsTransformer Parts U.S.A. Flag 5 Apr.78 US 00 0Jn7 0Jn7 
39 a T'78 1

U.S.A. 0. 01 
. F . 

;SS. Pres. Ponoe 221054i 10.1 2 u'6P lTran.s former Parts 	 2 u'8 63 9744 3, 590.71 3ar378U.S.A. Fl3 Ju'7 U.S.A. 	 0 0, 339--------------------------------------------------------------	 un7 3. 3-M 3U..A 3 	 3207 
I -	 0 24 May'78 6,9 hS 7.1.2 2.0e91E-10A Cs1 Capacitor - --- -- ---- -- ----- - - -- - - -- - - -------------------------- ------- ---- ----------- --------- -- -- -- -- -- -- -- - - - -

L F-ag --­ r------k 
 3 ar'78 

TAT--ES-O- A- RIC 

SS.Genra Ele 1ctr0i0 IN TERNAT ONAL 3-I-=-D
Oa SLACnd 	 VEATCH 

O[ U M : E ect r i al q pme n t 	 [K A NS AS CITY. M ISSOU RI USA JAKA TA * .N. O E I.. 5 A4 .ITE L2 A NT 2U . .A SfAAN UU M L iSTPt NEGAA ..	 E S O F A M E R-r0 
C s T sU 


COTATN.P.8/s/4AGEtCVf 	 OF MINISTRY CF PUBI W O S ANDPOERSHPPNG 	 ST TE EN 
L FIETTERCRE T NO "7
 

o.. 0103/ gf3/pr. 	 ~ OVRNENT OFREUTLC OF NONESIA I5HP IG ST T M N 
"TO"W . "OW UN ITS AND 2 CUMULATIVE 	 ss­' 	 SMARANG STEAM POVER PLANT 

http:7,717.92


-- ------------------------------- 
------------------

-------- ---------------------------

--------------------------------------------------------- ----------- ---- ---------- ------------------ ------------ -----------

SPEC DESCRIPTION NAME OF 
OF PORT 

} 1______I VESSEL BILL OF GROSS ARRIVAATE INVOICE NO- TOTALAND LADING 
MAT 

OF WEIGHT DATE DELIVERED AND VAL orEIAL T 1AN G 0 IL bATE EXIT LONG TO S SEMARANG AT SITE AT E ECARGOFLAG T S DT O L 
-"--A-'Cs" Bs"Supus FportS 


E-10A I Cs- BUS Suppor L. . 1074-28254074 New York 2020 -75 I 94I I A j78
605194.
I Term. Connectors I U.S.A. 20 J I09d No arge -

Weld Angle Tee Connectors I I
TW. Is 

--- A Ctn Heater ---------------------­-- K.L.M. 074-28254122 
'New York 
 19 Aug'7I 60534I
 
------ - J JU.S.A. 
 A g 1 0 J '78 

-0A 

E-IOA 

1C Flex. Connectors 

Electro Switch•Coils 

.L.M. 
" 

K.L,M. 

'074-28254144 

07I4-25254306 

New York 
U.S.A. •1 

New York 

0,02 18 Jul 
8 19 Aug'J8 60S341 

322671 
r 1 

E-IOoils Reay KI 0T4-282545161 
U.S.A. -
NierYork 

- 19 Jul'78 No arge 
21 Oct'78 605644NCare­

!-OA 
-___________________ 

fColsror Lockout Relays K.L.M. IOT4-2t254505 
: 

Printed Circuit C. 

U.S.A 

New York 
,S. . 

U.S.A 

_______No8CAur'e 

25 Aug'78 11 Oct'7I 25 ug'8 i Oc 'Tt 605607o60 607J 
3 Aug'78 

" No q a ge 

E-Ai C IiciCadsTurbine PartsJ J...A .31-b266652 
' 

Cs Turbine Parts 

3S.Pres. ladIaon 

-n.S.A. FlagI 

.172566 

"3 Aug'7U 

New York 

U.S.A. 

1 

0.533092.273 26 Sep'782 ,, T a8 Oct'781•.2Ic'8 
. 

3 
3522337Jun-78 
353029 

I 1.7i486o 
)i0,966,i6 

' .72T 34 
395.kl 43.94 

E-'1A 

E-1I 

:1Pkg Breaker Control Switch 

ES Q-

1 Cs Turbine Parts 
K.L.M. 

I 
.SS.Pres. Pierce 

1074-28254623 
, 

173495 

New York 

New York 

0.003 

0.55 
25 Sep'8 

9 Jun'78 

364076 
15 Aug'7362274 

' 42.00 

_ 
"1 

. 1.o 2.20 

,l Crt Turbine Parts iU.S.A Flag .19 Aug'78 'U.S.A. 0 , 0.34Aug'78O 

Ctn Turbine Parts 

-------------------------------- I 
359080 

6708 
0 

106.64 

0 

171.30 
I----------29 Jun'78 

E -10A -1-----------------------------------M------E-IOA5 Pkgs Paints 6 Flaable Liquids XK.L.H. --------------- ----------------------------------------------------.074-28254704 New York 0.0" 36S57 ------------232.28 ----------­321.89 
0.0 

:------ - -- ---.-.-­ .24 Aug'78 

Vf°NDOR
EeUiPMET General Electric Co.'Electrical Equipment SLACK & VEATCH INTERNATIONAL
KANSAS CITy. MISSCURI USA Ul-,ED S7-TES OF AMFRICAJAVARTA. INDONESIA AA 'D LCAN 47 _ - 0461CCATRqACTND PERUSAHAAN UMUM LISTRIIINEGAFIA 01.Pj.087/PST/74 

OGOVERNMENTL, AGENCY OF MiNST Ry OF PUBLIC WORKSAND PCWER DRAWINGSHIPPINGLfTR.OFCRE- OF REPUBLIC STATEMENTT NO OlO3 L OF INOOfIESIA 

SEMARANG STEAM POWER PLANT 
CUMULATIVE 

I AND 
 M .UNITS 

E-1OA.7 



----------------------------------------------------- 

---- -----------------

. iGCRiPTfONO NAME OF BILL OF GROSS ARRIVAL CATE IN0ALOFil%: !A T5AL CF5E TVC~A AE l
LADING CF WEGO-T E.L IVL I --N.ICf NO C 

ANt; :)oL LATE IT D~SI~AAGI TST AR4 
FLAG LCr. TO.45 bEWAALNG AT SITE DATE A.v F 

E-10,6 1 Cs- LTC %$otor for Transformer LL.M. 074-28254822 New York 0.02 367975 30
 
I U.8Se'7S
 

---------------------------------------- ------------------ 8Sp7
 
E-OA, 1 foI -8 relays 
 K.L.M. 074-28254612 New York 0.16 
 6 I­8 motor nameplates U.S.A. 605645 No Charge8coils U...A.i I 

E-10A 1 pkg - 1 gas sampling devices I -- K.L.M. 074-28254892
valve New York 0.004 I I"7.0 369381 S29.03 575.07 
 00..A 23.37Z .937 
1S Sep'78 IU.S.A.
I fault pressure relay 


E-10A I ctL- Trip coi1 OCL.M,074-28247030 New York i10 Oct'78 :30 Oct'7 j 37311
U.S.A: 5 Oct'78 cbarg 

E-IOA 1 Ctn - eter Svteh X.L.M. oT4-28247096 Nev York 1 37379r 
2lchige--U.S.A. No3~7

10Oct'78 
E-!CA 1 Ca Coup.-ng Capacitor KLJ4 07h-28247133 Key York 
 '.35 374206 . o chgeU.S.A. i 13 Oct'78 .1 
E--CA I Pkg Coniector grounding pieces K.L M, .. O74-28254bul New York 0.01 367375 
 No charge ­ -U.S.A,. 5 Sep'78 

F-1CA ey in:erlocks *.L.. 0Th-.28254973 New Turk 0.05
 
U.S.A. USA, 26 Sep'78'3T1051 300.00 353.3T 0 53.3T 

General Electric Co.E- BLACK V,EATCH 'I4TE .TIONALElectrical Equipment .M~ STATES CF AMFOICAKANSASLIY. mTS!C2R UA JAARTA INONESIA A I DLCA 1 . - H 4 C. 6104 
PE1U,414AAN MM' LIST~RI.%,P.S/S/4AGENCPY, 
 vI-1,5R,TS 4 PL.! ,2C WCR,.SL?0 PCWEqPJ.CS~/Pr/74 SHIPPING STATEMENT 

#103/2973/PL . ,OVFRI;.MNT OF R$r PLC C,ND)CtIESIA ~IES:xE',w P I I ". ,Z'w UATVCU 

E-1OA.8 



OF
MATERIAL 

SPE.VDESCRIPTIONESSEL 

AND
FLAG 

DL OCOST BILLOF 

LADING
NO.&DATE 

OPORT 

OF
EXIT 

GROSS 

WEIGHT
LONG TONS 

ARRIVA 

DATE
SEMARANG 

DDATE -

DELIVERED
AT SITE 

INVOICE NO 
AND VALUE OFCARG2 I 

TOTAL 

I F 

OF 
OCEAW-FRrLOGf 

I FT.10 

N-SA 1 Pc - Assembled Genrator 

I Case-Turbine Sole plate Assemb. 

SS Green Harbour 

U.S.A. Flag 

No.2 

6 Apr. '76 

Baltimore 

U.S.A.'2Fe 

113.78 25 Jun. '76 29 Jul'76 I i29 Involce No.205500 

'71
120 Fab. 076 

•O 

725,000.00 

usI P Ae e e aS 

grout plugs & Jacking bolt, 
grout plugs etc.2 Cases-Generator Hydrogen Cooler 

1 Crate-Turbine Oil Conditioner " 
" 7.84 Invoice No.205S 56,143.00 

I Case-Turbine regulator steam 
seal 20 Feb. '76 

I Pc.-Assembled Turbine " " 58.49 Invoice No.207331 l.015,798.00 

Skid-Exitation Cubicles. 

• 

-
I C 

" 
c27 

" 4.72 
Feb. -'76 

Invoice No.207330 
i27 Feb .'76 

S.283.86 

2 Cases-Anchor bolts for Unit 12 27ne. N7 3 

1.27 Invoice No.207332 4.087.36 
3 Cases-Saturation Current Transf. 

2Cases-Partsfor Turbine One 
2 Case-Parts for Turbine One 

. " 

-

" 3.99 Invoice No.207329 
Ii ceFeb .07 2 

!27 Feb. '76 
-

! 
f 

I 

9,995.80, 
9,9.012107.730.36 58,500.00 6,4. 

.mo 
generator oneTbe n 

I Case-Stop Valve Unit one Gen. 

I 

2 Cases-Parts for Unit two Turb.
and generator 
 adgnrtr""20.46 204 1 Invoice No.208764 I 106,385.84
2 Cases-Sole Plates Unit two turb. 


'8 Ma . 76 
and generator 18 Mar. -76
 

1 Case-Stop Valve for unit 2 Turb. 
1 Case-Flexible support for Unitone Turbine 
 ..-.P 

I 
2 Cases- Parts for unit one Turb. 
and Generator. 

I Box-Parts for generator Unit I 

1 Skid-Collector housing for 
unit 1 generator """1.85 
 £
I Bdl-Pipe assembl.for unit 1 Gen. 1nvoice No.20876S 12,512.24
 

1 Pkg-Unit two excitation Cubicle 

Mar. 176
 

-------- ---.----..------..-.--
1 Pkg-Unit two Excit. Cubicles , [lMo.'7[M.74 4 "
---..--.-------.---------------.---.....
 
ce °209357 ! 51,283.96
 

, .. . .. .. .
 .. .. .. . . .0 Mar. 176 - - - - - -
VENDOR General Electric Company BLACK a VEATCH iNTE.NATIONAL 
EOU'PMENT UITED STATES OF AMERICATurbine Generator PROECT

KANSAS CITY. MISSOUR USA JAKARTA INDOJESIA 
CONRA7 ijERUSAHAANJ 

LAN A97 H 024
A 60EO 
U.U. LISTRIK NEGARA 

OO0/ 4AEC MINISTRYOF F'ULC WORKSAN POWER 
 5HIPPING STATEMENTLETTER CF CREDITNO 0103/2972/PL GOVERNMET F EPUBLC OF INDONESIA 

tO0MW(2A WNW) SEMARANG STEAM PLWER PLANT UNITS I CUMULATIVE S 

M-1OA. 1. 

http:51,283.96
http:12,512.24
http:106,385.84
http:adgnrtr""20.46


EC S OF ION NAMEAND E DDUO COST OF 
VESSBILL OF PORT GROSS ARRIVAL DATE INVOICE NO FAS TOTAL OCCAk Fal$G N

OF 	
FLA NO. OATE EXIT WEIGHT DATE DELIVEREDMATERIAL MATEITl AND LAOING OF 

LONG TONS SEMARANG CGAND'us C I F FUNDSAT SITE 	 VALU-TE AID FUNiDSrweCAAG 
 FUNES 

us us 
1
4-1OA 	 I Case-gushing for Unit one Gen.
1 Case- Relay, Transf for unit 1


Turbine 	 i,
IL 
7 n3

1 Case-Relay,transf for unit 2 TrbS• U.S.A. FI" g 21 Msy '76 U.S.A.
S.Green Island No.2 Baltimore 7.S2 21 Jul. '7'9 621 Aug.i 11 Nov 	 176*Invoice No.214891 i4S443.26 
I Case-Two sleeves for unit*1 Trb S6 " 
 Apr. '76
 
I Case-Bushing for unit two Gen. 
 "
 
2 Cases-Two cooler half for Unit
 
two generator. 


2 Cases-Parts for units 
 " 
 "
 162 trb.
and generator. 
 - "
 

1 Pc.-Assembled trbine. " ""S8..6 
Invoice No.212720 1,01S.798.00 

2 Cases-Hydrogen control cabinet 
 26 Mar. 176
 
tbst resister, Merrian Fluid
pressure tester for unit one 

and two generator. 

4.58 57,201.84
Invoice No.212700 

" 
 4.8.26 
 Mar. '763 Cases-3 Section of saturation ­

current transf. for unit two gei -

1 Pc. -Assembled Generator " .	 " 171Invoice No.215315 725,040.00"117.:;l In o c 	No 2 S I 72 .4 .
 
r 8 Apr. 176
 

4 Cases-Parts for Trb & Gen unit 

land2
 Ar '76 

2 Pcs-Units I & 2 trb.steam line 

1Case-Unit one Gen.Brackett 
 9.89 

Invoice No.218430 

1 Bdl-Unit one turbine pipe 27 Apr. '76
 

7 63,351.96
 

S Cases-Parts for Unit 162 trb anc " ""
 
. generator . . 
2 Crates-Saturation currt. Transf 

:
 

encls, for unit 1 & 2 Gen. 
 14.13 
 Invoice No.218429 149,489.68 2.394,726.9J
11 Skid-Oil tank assemb.-for unit 27 Apr. '76 
 37.97 8,61S.33

1 1t ur b i ne .	 f 2 

2 Cases-Potential Power Transf. " ". , 
 In N 4,
 
for units I & 2 Generator
2 Drums-Caustic Potash 5.09 Invoice No.218431 21,978.04
 

1 Pc. -Stogare Tank 
 I. i 	 . 
I Case-2Saddles for storage tank.Ii 

I Case-Rectifier 3
,15.09


'1 Case-Gas generating system 67487.02
 
Invoice No.217300
 

insulators, Cap screw hydrogen 21 Apr. 176
! vent pipe etc. 
 l'!iI
 
et. 	 "vtp 

(Continued to thelnext page)
 
,E.-*D
a General Electric Company 
 BLACK a VEA-CH INTERNATIONAL

rKANSAS 	 UN;E. STATFS OF AMERICACITY. MISSOURI USA 	 PMOJECTJAKARTA INOO'IESIA A I0 LCAN 49, NEG0ETTurbine Generator160 0SA 610 
NPE RUSAHAAI UUM LISTRIK ?IEGARA-cATRACr No 
 Pi.086/PST/74 	 0AWIN
LETTER 	 OF CREDIT NO. I 0103/2973/PL AGENCYOF MINISTRf cr PUBLICWORKSAND POWERGOVERNMENTOF REPUBLIC OFINDONESIA 	 SHIPPING STATEMENT1 100MW(2xSOMw) SEMAPANlG STEAM POWER PLANT 	 -UNITS 1 W'2 CUMULATIVE 
 S-1
 

M-1OA. 2 

http:67487.02
http:21,978.04
http:8,61S.33
http:2.394,726.9J
http:149,489.68
http:63,351.96
http:725,040.00
http:57,201.84
http:1,01S.798.00
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SPEC. DESCRIPTION NAME OFTOA 
O OFMSATERIAL VESSELABN 

FLAG 
BILL OFLA NG 

NO. DATE 
PORTOF 
EAND 

GROSSWEIGH 
LONG TNS 

ARIVL DAEAT DELIVERED 
SEIARADAT SITE IDATE 

NOIEO4AND o VLU GUO 
TOTAL 
C 

OCEAN FaEGNT 

S 
con. 

2 Cases-P
Lagging, 

. or trbn. Generto
angles, grating 

OFFAS 
SS. Green Isan d 
U.S.A. Flag 

N0.2 altimoreu 
U...6.53 21 Jul.'76 Invoice No.211432 29,680.00 

VALUE 
COST Or 

DS 

SLS 
Hardware USA 61Ag 7 7Ar 7 

4 Pkgs-Parts for Trbn. Gen Unit 2 
1 Pc. -Steam Piping Asserab. forUnit 2 Trn. " " 8 

Ar 
I 

7 

Tubn Nrt 
"30 76e 

-A I Ca - Pa t f r Ge .Pc- Oil Tank Asse b . 

H ar war 

Uifor t~i 2 

Case-Pars fr tbn.Gen nit2U .6 H y 7S .A .Fla U . .A 8.86 . 3I Invoce N.2135v i e N .2 1 121,518.40
9 6 0 0 

. O pr 7 

U. -Piping asse b
L aggid-Conleso r 

for Gen.Unit
aHousingfor Gen. 

SS. Green Island
U.S.A. Flag 

No.3 Baltimore 12
.4uA7 

Jul. 76i 
1A 7 1 o e .7 

MlA| 1 Case-Parts for Unit 1 Trbn. 
i1 Case-Parts or Unit 2 Trbn. 

4Case-pars for Unit I Tr2. 
1Case-Par s for Unit 2 Trbn. Spar 
DCea oo,C otor, oplirs 

AC Motor, h'eld rings
.C ....Adapter for drain seal piping Units Turbe.---

U.S.A Flag 
55.rs osvl 

--

" ...... 

1June '76 
N.24 

-

....... 

U.S.A. 
N~ Yr 

- ­ - ­
.1 

- ­
8Ag 

- - ­
'6 

I......".......... 
I I2 

2 e 
7 
lvieN.249 1 

3Jn 7 
9.4106 
9.4 

6.­

106 

- I0A 1Cs Tur bi ne P ar t s 

1Pt uatin 

1 Pc S 
Ct ) 

Bdlee)- ~ a 

materias 

" 

M 

U AFnla 

" " 

16 A u g '76 

.. 

Phildelphi'No. 

U.S.A.I 

13.. Nov.. . 76 . .6 . . ..C . .'76 

22c ul. '7nvoice No.22575 

Invoice No.2-34895 

1~~~26Jul. ' 76..... 

0...19,.12,000.00 

2,684.88 

i 

'ne 

a be 

. 1 
Ttns 
Crte) 

rbn PatsreS 
n ar sU "hbS A" 

Eienhove: 
la" 

N5h38
9 De e ' 7 6 

re York
U.S .A . 2.79 14 Feb '77 12 ar 

i bnvo 

• 

no72- 54. *!'7 6 5 ~ C 

Se'76 F.O.B. price;
billed in th 

, 0 . 8 . 3 . 8 

1 Bprevious 

VENOU'~tR 
Turine 

: eea lcti opTurbine Generator 
LACKI &VEATCI ITE NATIONAL

ATiSA5 CITY, MISSOUi USA JA ARTA INPERU A A N U MUML IIK NL A SA CONESIA U'ITLC5TAT SA I L OAN OF AMERICA17 H 024 
0 

LETTERA O CRDI R . 0863/P973/74YO 
010e/ 

IITt FPBLC N OE 
ALtNCY OFMFlcISIR OFoUOLC ND7P/WERSHIFTINGGOVERMENT OF REPUBLIC OF" INDONESIA00 MW) ?X50M W ) S I.IAAN O

J 
07TE.1. P WE R PLA NT U NITrS t& 

5TATEMENT 

C U M U LAT IVE 

'" 
60 

55 "1 

M-10OA. 3. 



-- -------- - ----------------- - -----------------------
------- 

-------

SPEC. DESCRIPTION VESSELOF "- AND "LNoO OS PSRT G.ROG ARRIVAL.WEIGHT DATE INVOICE NO. VALUE CF.D iE DELIVE'RED AND TOTALC G CI|F I l r l 
NO MATERIAL FLAG DATE EXIT LONO TONS SEMARAN- AT SITE DATE CARGO LC FA_ FTI'f 

fZ PitS InSulation Materials 
 r4224 
 CFS e. York 2.30 19 Mar 17714 Ctns .I 21 Apr'77 1261970 28 ec '76 -S Falg 26 Jan '77 TU.S A
1 Crt 6260 30 e '
 
262650 30 Dec 1,621.89
176 1,405.40 156.16
 

Z Skds
 
i 3 Cs Turbine Parts ­i . . . . . . . . . . .... ----- ----- ! --------------..----------------------------..! 

K-10A 6 Skids Cement for replacemet SS.Fres.1 .nroe 162858 "ew fork
; ,,.. ... 

" 1.63 18 Au 77 17 Oct'77 2I674
 ,.g 
 "
U.S.A. Flag 15 Jun'77 I U.S.A. NO Clare1 27 -ay'77 

"~~ .. . . .M1lA I C3 Plant Equipment . . . .; . . . .F. . . I. 054 0 Jl-- - 29 7 ; -- --.of short- SS. Empob SEM-11 Singapore No . --­
2 ep7 29.43152~7 N br~
 

shipped shilpant E 33 Ind. Flag 25 Jul'77 1 Jul'77
 

N-10A 1 Cs Instruction Book of short- SS. Empoh .St -3 Si gapore 0.16 S p 7 9 J4 ' 7 

s~lp'ped Ind, Flagsip~eat # 32
Shipped 9Mipment 1 32 25 Jul 77/ J 0 1'77 :29 Sep'77 29SEK13 3 ju2948 .lt-77 ,oI a 

M-b0A 1 CS Plat Equipment of replace- SS. Empojh SEM-14.. .. " ' tSigp r
ment .shipzent I 2 and # 3 Flag , 25 J177 F , Jul 77 i29100129011000lziJ..'77 No a 7Siga 0. 27 Oct'77 2I Jun'77300, 2 u hInd 

49-1A ICtn - 1213'TCs Turbine Ccpcr.nents of !SS.Pres.Eisenhwr:
J ]162133 
 e. York
short shipped ship=ent,29 U.S.A. Flag 19 May'77 U.S.A. 
0.23 ire19 Jul'77 14 Oct 77 279644-" CiS--

---------.-- 15 Jun'77. N h 
H-10A i 6 Cs Turbine Parts I- -- -----------------t------" SS.Pres. Roosevelt: 16337! -------N1Yr " | . .. .. . ---------

A 6 Cs T b PrI S Ae I 1331 1.82 I Nov'77,F l - New York 5 Sep'77.. 277394
...... FFlg~-la Jul77 ... . 7-------------- 1 Apr'77 73,507.00 74<211.46 326.44 36.27 

)410A I 2 r t Potash'zjun 4.------------- ------------------ I --­x e f~ k c .. . . ... Ju '7.. 
 . ... 7 6l
 
X-' rsoa iuah.o-Je lk S.re.Roseel 11631O0 ;New York . . .. 'U. .S..A. I.0.51 77 5 Sep'77~12 Nov'77: 2E6962 7,2.68 ,067.675 ' 'U.S.A 97.05107
 

3 00685.
II .... I ..................-.. 
--- I 
87DBr. Turbine Oil 
 SS. Pres. Polk 1 4764 !New York 17.35•____"_______"_"_"____ 5 I e No Charge 2Sep'7719 3 2,336.17 259.S
- Oct'77 

__ _ _ L.S ± * U__ _ .Flag 9 Set7 .S .A . 2 Dc 7 J1u~'77 N hre 2557 .3.7 295 

. . I . *i2936ES-!0 i.1 Cs lap Equipm n.t:,S " Sinapore 0.9 " 7 . Si 
...... ~~~~~~......"ii. F lag 3 1 O c t "77 -. 9 . Nov '77 I Dec 77 30 9 EI " No C Arge 

­

- [ - .............. 

-------------- ---- --..-. .... - -- - " . .. . . .. ""..- ---- - ---- ----...... "I. .." '- " ,7..7r 1 . 

-­
. . . . .• , " . .. " " I . - I :. . I .: . . . I - .... I - .. 

. * - . "i . -I 

VEN I%"P 

CONTRACT NO 

General Electric Co. 
Turbine Generator 
Pj.OIS6/PST/74• ATt! 

-

CEr.'Sc---
Y CF 'INIS t 

s_:_ 

uss L S'.I ---CF ecUC wCRS ;,C 
ONIWER 

TI -C1 Q__::7!_ E C 

AT E 6rING 

LETTER OF.CEDIT N3 0103/2973/PL 0T 

100 PW(2 

GC -RNME 

SO-w) S: 

R PUelC OF 1%- % z:A 

tE~n.G lP n ; UNITS 1 

SHIPPING S ATEMENS 

CUMULATIVE- O2 

Y-10A.4 

http:2,336.17
http:73,507.00
http:1,405.40
http:1,621.89


--- ----------- ------ --------------------------------------------------------- ------------ ------------------ ----------------- ---------------- ------

---------- ------------------ ------------------------------------- ------------------------------------------ -----------

--- 

-- ------------------- 

NAME OF Of PORT GROSS &ARVAL 1DATE Ij'. .O TOT L OCAN FRIGHT,SwDCRIPTION VESSEL LADING OF EA.TE DELI9EREO VALE, ILA.LF A P T(wi 

FMAERIAL NO.A DATE EXIT LONG TONS SEARANO AT SITE DATE SALU IN SAND FUNDS 

M-10 3 Cs Spr. Pts. for Turbine Gen. SS. lndrasakti SHR-11 Singapore 0.98 12 Dec'77 18 Jan'78 311303 No harge 
Ind. Flag 19 Oct'77 

H-ln . 2 Fcs Stop Valve Singapore Air Line 618-2134096-6 Singapore 0.13 3 Feb'78 31(b866 N arge
 
I Pc Fog Nozzle - 16 Nov'77
 

S1 "3a11 Valve
 
1 Pc Fog Nozzle Piping
 

N-I A I Fc . "e SS. Pres: Pol' 162239 New York 0.50 1o arge
 

ug'77 20 JanF73 283718g3Jn7A
r Turbine Coonents6 
 U.S.A. Flag 3 Jun'77 U.S.A. 11 May'77
 

S------- ---
 . ---- -------------------

M-EA :1 Cs. Gauge Glasses. Level Switche SS. Euta Mulia, 7 Singapore 0.21 9 Noar'78 30 Mar'78 319689 No Iarge 

Press. Gauges 4 Mar'78 S Dec'77 
,1 Cs 2 Inner Oil Deflector .. 0.13 322687 No harge 

,1 Cs 3 Filter Elements I I I i 20 Dec'77 
- 1 --------------------------------- ---------­

- SS. Singapore 3 322153H.-t.L I Crt Spare Oil Deflector Sa atulgi 1 " 0.2 IA'r'7B 1y'78 'No barge 
Spare Bushing 2 Feb'78 16 Dec'77 

2 Pkg Exciter Regulator, Contactor 324916 9,068.71 9,324.07 0 202.13 

Field Breaker 0.1 6 Jan'78 

-------------------- - - - --------------- ----- _---_-_ ---
K--LIA ;2 Fkgs Insulation Compound SS. Indrasakti .. SMR-17 Singapore 0.04 14 Apr'78 22 May'78 328664 No barge 

N-Amino Ethyl Piperazyne B Aprl'78 30 Jn'78 
:1 Box Insulation Materials 0.14 327126 No Carge 

1" 018 Jan'78 

11Ctn Spare Movings 0.06 333998 No hage 

J Cs -4 Gages 0.ar'78 1 

8 Rivets
 

,1 Cs Hertz Panel i 028 327127 No arge
 

Fog Nozzle Piping 18 Jan'78
i 

tSS. Sam Singapore 0.38 1 . 1 340534 No 

1 Ctn Stop Valve & Cover i 9 Jun'78 i u'81Jl7 5 Apr'78
 

-- .--------------- - . ...-- .. -­

- I - Receptable for Turning Gear Ratulangi ' Jun'78 Charge 

.N-:--Ai 3 Fkgs Vacuum Trip Assemblies Airfreight 96068416 New York 0. 8 3 No arge 
U.S.A. 1 Aug'78 13 Sep' 14 J '7 

-- -- - - --- ---- - - - -- - -- - - - - - -- -A- - - --- - - - - - I__-- - - - - -- - - - - - - - --

UNITED S!AES OF APEX.aA ALy 
V -. )General Electric Co. NANSAS CITY. SAusU.4 ARAXTA, INDONESIA A i 0 LCAN -97 - H ci4 61 04 

E qIME - PEPUSANAAN SHIPIN STATEMENTR DA-NG 

13LACP . VEATCH ITERNATIONAL 

Triejnrator 

AGE.-CYOFw-.N;SY OFPU5~L:CO:RKS AND POWER SIPN TTM N 

01327/LGOaE~t-"" OF RE-UJSLIC:F NOCESIA CUMULATIVE 55 1 
LIER3 OF CREDIT 140. 01329 P SAXNG, STEAM PQ*ER PLANTNT N 

C . RACT NO Pj.086/PST/74 1 

-M-1OA. 5 

http:9,324.07
http:9,068.71


SPEC 

NO. 

DESCRIPtION 

MATERIAE. 

NAME OF 

AND 

FLAG 

BILL OF 

LADING 

NO L DATE 

PORT 

OF 

EXIT 

GROSS 

WEIGHT 

LONG TONS 

AAAIVAL 
DATE 

5EMARANG 

DATE 
DELIVERED 

AT SITE 

INVOKE NO, 
ANO0CAGOF 

DATE 

V 

US J 

JTOTAL 

ALE 

OLEAN FIXC. 

A 1t, 

M1AI 6 FkgS Silogran Grease & Oil K.L.M. 174I-28254601 'few York 0.11 21 Oct'76 3634.28 
1 Frg Lubricant ),at'19 

-

2-Pgs Verilubes Orease 

*-IVA!2 ea ecorder Switchboards 

K.L.M. 

Hand carried by 
Yr. H. Schulz 

- ...... 

L1-2825n63 

4-28254693 

.SA 

.- --

e,w York 

[ 

_ Wr 
S . 

. ..._. 
New York 

SA. , " 

. -­

--

0.004 

-0.007 

.S "197709 

21 

1 Oct'78 

10 Aug'78 
3631,29 

o10 Aug'78 

363.30 
10 Aug'78 

3No68 

17 Aug'78 

"T8 

No arge 

-ct'78NO . 

oK.L.M..- rge 

f 

ar7ge 
-

M-10A2 Pgs - Amplifier Card 
Temp. Detector 

K.L.4. O7h-28259l. 
i 
few York21 

0.00S 21 Oct'76 21 ct'78 3697e 8 NO 

:O Fhgs 
i_ 

O1 Deflector & exciter pz-t. K. . 04-26247015 
i U.S.A. 

N-ew York 
IU.S.A. 

0.08 
18 Secp'78 
371735 

2S Sep'76 

N:o c .arge 

M-1CAi6 Drm 
-- -

Turbine Oil SS,Djatisarl 2 
28 Sep'78 

New Y!rk 
U.S.A. 

1.20 362634 
4 Aug'78 _ 110 c_ e -

. VEATCHGeneral Slectric Conpany(APISAS 
SACK IITERNATIONAL 

CITY. MIrSSOUlI USA JAKARTA. INDONESIA UNITED STATESEONTRACT N3. - r-bnO/lSlZ/aTo OF AIEPICA
EUIPMET Turbine Generator AGENCY LOAN - - 2OF MIN:STPY OIFPUSLIC WO;S AND PCWER SHIPPING STATEMENTPERUSAIIAAIILEaTRAIF UM- NEGAIACF E IT NO. P.O3?ST/2071 CYelXAIw:.'.lG 

GOVERNMENT OF REPUeLIC OF :NDONESIA SHIPPINGHSTATEMENT 
LE0MWT 2C NmN)LlrTE2 F CPE3T NO. STEA!A POWER PLANTUNITS I AND I CM LTV0103/973/PLSEMARANG 


-10A. 6 

http:CYelXAIw:.'.lG


----- 

-- 

-- - -------

•E c~p l- " 

ESO-;.PTICN i • L 

1 
 1 1cet?-- OF 
BILL OF PORT GeOSS ARRIVALMT " DATE INVOICE NOVSEAND LADING s-CF FLAGANOL OF W-IGHT DATE DELIVERED C " rII DATEM ERIT AND. VALUE O 1OTALLoN TONSN&DAELO,.EI TOSCAQRGOSE-ARANGFA AT SITE DATE C IF A,:; ~VALUE gV:S 

.-12A 
12 Pieces for Surface Condensers 
A. Ar 'W
1 S- Ilo-Kong Vail 1363 L75.2 

.nd Auxiliary Equipment 19 Apr.'7620 Apr.I
. .. IU.S.A.• •Flag . 9 S 'P• f U .S .A75p U.S.A 
 70O'76 
 03 0 34 . 0 5 0 37 8 , 8 7 4 .6 1 3 3 7 8 3 .- --- -- -.--. 0t. '7O.0 81 3 .L2 .k 2
... ­-- - - -.. .. --.. ----
. - - - -- - - -----
30 O t. '75., .
e-s11
seoforSurface Cde.
'IdAxlar SS. Alaskan Mailnapen 
 1230.23ersAgee
.. U.S...... C24 19 Ap.IO61 Apr.'76 030
3 ov.'75 U.S.A. -,0.0378,370.55. 30.6254.093o.31


03
Nov.3'750
 
.2A 
 3 Eoxes Spare Parts for Condenser! SS. Pres. Monroe 

. 
CP-NE-1255 
 Los Angeles
& Condensate Pumps air removal U.S.A. Flag 17 June '76 U.S.A. 9 91 16 Jul'76 60552
 20.00. 22.3.S6 .056.10


equip=nt 
 1 7 
 u 15 June'76
 

Y 
 I2A 1 Pkg. Brass Tube Plugs 
 Japan Air Lines 
 AWB 
 Los Angola3 0.01 
I 13T-60630824 U.SA. 22 Apr'7T 

-------------I----------­
:054 -7$ .6
L s n~e es
-12A M-I-Rubber aRbe .16 I ug '77 1 27 Sep '772 es ljsfrEpPelts for Exp. Joints. Airfreighlt 07-78922664 Los Angeles 0.16 II 3 A 

5 7 
................... . *~1 18 ul'7 I 

7377 
1_ Jul 7 o C e -


"-1 
 1 BoX Relief Valves 
 Airfreight 

Los Angeles I7 un'7d.78 5 A.. i n-CCC!.. No C-... rge 

­
. .- - t5 Apr'78 -


S- -

•I.
 

* 

V 

N , No

I*I ! 

-5 1T.iSUR 
S AA1 INOEI 
" 

At C ICA 9 2 

r. ; WE I Condenser 
F ~S S C T . ! R S A A T 


;2 [ -


CCC NO PJ.6/PST/LETTER SHIPPING STATEMENTCF CREDiT nO. 0103/3058/PL 

z 00CCRRNENI F REPUBL!C CF LTV STS'?CMF L a Ir.1,1(2. S;s Si, ANT UNIT:S-- 2 CUMULATIVE1 

http:30.6254.093o.31
http:0.0378,370.55


NAME OF 
SFCDESCRIPTION VESESPO SSL BILL OF 

0ANLADINGNO. MATERIAL FLAG NO. DATE 

U-IZA 4 Crts Circulating Water Pump SS.Wyoaing 3. 
U.S.A. Flag S Feb '76 

--- I-------------------------------------------------

N-SA 4 C-ts Pktor Drivers 6 Spare SS. Dat 2.I Parts for Circulating Water Puzp U.S.A. Flag 31 Jul '76 

PORT 
OF

EXIT 

Portland 
U.S.A. 

--------------

Portland 
U.S.A. 

GROSS ARRIVAL DATE INVbICE NO 
WEIGHT DATE DELIVERED ANDLONG TONS SEMARANG AT SITE DATE 

I I 
60.18 11 Mar '76 12 May '76 8-1027 dated 

13 Aug '76 

........ ------ - -

17.77 9 D5c '76 MMar'77 a 1036 dated 
13 Aug 

• 
F.A.S 

VALULIEOF us 

504806.00 
0 

,(Revised) 

o1 V.00 

TOTAL 

TlCAU 

$2 
6,353.61 

I 
140,03.77 
1760" 

1 OSr 
C~OCEA 

II 
P4Lr 

onesFUD 0t1e3 

Is.102.6g 1.478.74 

2708 .96 30." 

---------- --------------------------------- (ised) 

VEORI KilmreBLACK & VEATCH4 INTERNATIONALVEDO 
 ingham WilmteCompany L%IZED STATES OF AMERICAPRJC 
KANSAS CIT Y.ISCIUA KRAINOSA 

EOIPiEIiruatngWaerPupPER JSA.AAN UMUMUS$TRIFCONTRACT %0 Pj.104/PST/74 -AGENCY 
NEGARA CA NOF MINISTRYOF PUBLICWORKSAND POWER SHIPING STATEMENTLETTER OF CREDIT NO. O1

63I3074IPL GOVERNMENTCF REPUBLIC CF INDONESIA
100 MW( 2. Mw) ..SEMARANG STEAM POWER PLANT UNITS 1 2 ... CUMULATIVE 

M-12A. 1 



1NAMEOF LDI F WIH-D7 -°ESCRIPTION B AE OLVRD - AOOF SSEL LL OF PO T GROSS L F OA COSTaOAND LADING OF 32.3 AqRVAL AT ( INVOICE No. T .ENFCN1 DFAi *C OSTF
, ASGT 
MATERIAL FLAG NO.&,CATE EXIT LONG TONS E.ERRANG AT siE DATE CAGO CIF AI,..S"usUU. 9UOS_S ___VALUE FUNS 

N-12A Traveling Screens &Accessories !SS. Green Island J Norfork
Equip., plus Spare Parts U.S.A Flag 

32.39 25 Jn..T6n7 Oct.'76 6-13959. 120 Feb.'76 U.S.A. 3 Feb. *T6 1 . 130.5T3 14.253z58 
C~-3 11-ak Pin Rub 2 5/8 SFr Lufthansa& 

220-64248870 hiladelphLa 
 0.03 1 Sg-77 18 Aug'77 46-2259-11 n 

"-2A 

f D01,F Corporation 
BLACK( VEATCH :,T!ILfINALIKANSAS Travelling up.TDSVSOENo Screen. "ilU CITY. MISSOURI USA INDONESIA tAPARTA AMERICAPER.USAHAAN UMUM tlE;ARAA P

~c'~r 40 PJ 11 STsrs * 7 1 AGENCY01, MINISTRYOF pUa .,: Vrjjpt AND POWER . ST TE E N RAWING 
(J03/3059/PLGOVERNMENT
LETTER or CE~ff %a OF REPuBL.C *,f INDONESIA SIPN TTMNL E T J E 0 3F 3 S O 5 9 F Z WVp O 1 M W ( 5 0 M )S E M AA N GST EA p ' j * ,E RPL A N T U N I T SI t ZC M L T I ESD 

I 



--- 

CES.rTONATERIAL 

T Boe Hea
Fxbne Deasna 

7 	t.233oxea eant Exchanger Desalina-

t-on Plant & Associated Equip. 

X-252Bs Evaporator Spare Parts. 


N-12[ 2 Bxs Press. Relief Gauges 4 
Termor-ters 

--12B 1 Pkg - Lvaporator Parts 

f 

-I 

I 	 . 

* 	I 


CC4RI.N . P.11PT7 

VESSEL PORT GROSS ARRIVAL DATE INVOICE KO VAUE S TOTL OCEA% Ir IGTANDNAMEG AWIGHT 	 NOVADATE DELIVERE0FLAG NOC DATE EXIT 	 AND CA T-LONG TONS SEMARANG AT SITE DATE 
 VALUEC !L'7D$ 1ru-
CI ASSta~r 

ISS. llory Lykes 152 Houston 8.4T 20 May'T6 .21 Jun'76 15266820 312,500.00 34.6.1,78.38 25,77.L.2g 2,863.80 

U.S.A. Flag 20 Apr T6 U.S.A. I1 Apr.'T6
 

SS. Sheldon Lykes 2Houston 
 0.2 1 Apr'78 21 Apr'78 1240U.S.A.~~~ 2 ~ 	 4000 42021~ 	~ Flg USA I'7 S890 I.S ~ O1 4000 421.71 8.s90S----------------------------Flg
20 Dec77 U.S.A. 
 29 Jul'77 - =
 

Hand Carried by 
 Shreveport 0.50 
 7 Dec'77
G.E. Rainey 	 U.S.A. ! 2 Jan'78 15290033 I Chrge.o C r e
 

Delta Airlines 006-319654T71 Shreveport 0.02 
 . o -15202917 ­ -
28 Sep'78 U.S.A. 1 	 .
 

VJ 	 S -


"
 
.EJAHA .MMLSRK EA60 

C tI 
AGENCY OF MINISTRY CF PUBLIC WORKS AND POWER SHIPPING STATEMENT 

LETTER ' EK.T NO S103/3072/PLGOVERNMENT OF REPUBLIC O INDONESIA 
100 fW( 2. SOMWI SEMARANG STEAM POWER PLANT UNITS 1 52 CUMULATIVE 55-1 

M-12B.1 

http:2,863.80
http:25,77.L.2g
http:34.6.1,78.38
http:312,500.00


SPEC 

NO 

M-12B 

OF 
MATERIAL 

(1) Deaerating Heater and 
(1) Storage Tank 

NAMEOF 
VESSEL 
AND 
FLAG 

SS. Louise Lykes 
U.S.A. Flag 

B 

LADING 
NOA OATE 

FLA 

113 
12 Dec.'75 

PORT 
OF 

EXIT 

Nev Orleans 
U.S.A. 

GROSS 
WEIGHT 

LONG TONS 

22.3 

ARRIVAL DATE 
DATE DELIVERED 

SEMARANG AT.SITE 

31 Jan '71 24 Mar '76 

INVOICE NO, 
IND 

DATE 

00036 
31 Dec. '75 

S 
VL O 

CARGO 

us 

* 'h.O0 
7,1.0 

T 
C 
CIU 

VALUE 
-

83,094.91 
$.9.1 

COSTor 
0Ctak racca" 

A 
AID OtIIE 

P1.3.0 PINDS 
us us 

l.6u.33 l,; O0.1
1,1-3 1201 

M-12 i(1) Deaerating Heater 

11) Storage Tank 
(3) Boxes Parts for Heater 

.S.Green Valleyr 

U.S.A. Flag 

1 

9 Feb.'76 
N.evOrlenas 
U.S.A. 

22.95 16 Jun.'76 12 Jul 176 0002117 * 
2 Nar.0767.200 

711,210.00 85,014.21 
5.841 

U.95.k3 
89113 

.
-6 

M-12B *8 Skids (Heat Exchanger) SS. H.A. Salim 

Indonesian Flag 
2 

28 May '76 

Nev Orleans. 

U.S.A. 
21.16 20 Oct.'76 

.2 

11 Nov '76 005111 

June 176 

* 225,550.00 242.S3S.9S 0 14.0S7.S0 

9-12B 

N-12I 

19Fkga .P. v/heaters. SS. DjatinegraI Box Spare Parts Indonesian Flag 
-,,-

1 Ctn Orfice Plates for Air Vent, Sabena. 

1ey
30 Oct.'76 

082-96546855 

4 Aus'77 

Orleans
U.S.A. 

New York 

U.S.A. 

33.4,a 

0.0002 

22 Jan '77 

Sep'77 

14 Feb '77 

10 Nov'77 

00971
15 Nov.'76 

NTB-77-80G8 

29 Jul'77 

!199,105.00
:1..rts.;T'000.00 

214.6S6.00 

io 

a 

0 

6.124.17 

0 

.. 
~from 

Revised lmoeo reflettActual Clr req. 
Vendor 

VENDOR Struthers Wells Corporation BLACK a VEATCH INTERNATIONALEIPN T UNITED STATES OF AMERICAKANSAS CITY, MISSOURI USA JAKARTA INDONESIA A I 0 LOAN 9 7 H PaoJEcT024 PIRO(OI[THeat Exchaner
CONTRACT ' Hea t /ch 6104PERUSAHAAN UMUM LISTRIK NEGARA DRAWlZ
 
CONTRACR O . z PJ.10/PT/T. AGENCY OF MINISTRY OF PUBLIC WORKS AND POWER SHIPPING STATEMENT
 

GOVERNMENTOF REPUBLICOF INDONESIA 

1 MW( .SMW) POWER PLANT UNITSSCMARANG STEAM IA2 CUMULATIVE ;._1 

M1'-.!2 .
 



SPEC DESCRIPTION - NAME Of•AND N OF I ELADING or WEIGHT DATE DELIVERED A 'N 0 LV A OFG ATO CENO OF VESSEL BLL OF PORT GROSS ARRIVAL DATE Ivc TCEA A FNE T rI-MATERIAL 
.ITA LONG TONS SEmARANG AT SITE DATE CAS VALUE F .. S FUNDS 

L.A US#N-2A s Crates Boiler Feed Pumps u usSS. Wycing 2 Portland 42.4 1 1 Par.'6 21 Jun'76 2-10T7 559.940.00 578 479.31 12,078.00 1,3h2.00U.S.A. Flag 5 Feb.'76 U.S.A. 2T Feb. '76 

N-26A 12 Motor Transformerz 
 Pan An 026-10704680 Portland 0.1s 16 Nov'77 23 Dec'77 10 Nov'77 No Charge
U.S.A. Flag 
 11 Nov'77 U.S.A.
 

- I.. 

VENDOREQUIPMENT 

CONTRACTNo. 
LETTER Of CREDIT NO. 

Bingham Willamette Compenj-Boiler Feed Pp 

*PJ.100PST/71i 

0103/3073/PL 

BLACK & VEATCHINTERNATIONALKANSASCITY. MISSOURI USA JAKARIA I ,OONESIA 
PERUSAHAAN UMUM LISTRIK NEGRA 

AGENCi OF MINISTRYOF PUBLICWORKSANDPOWERl 

GOVERNMENT OF REPUBLIC OF INDONESIA 

MoW(2. SOMw) SEMARANGSTEAMPOWERPLANT UNIT'S14? 

UNiTEDSTATESOF AMERICAA 0 A 02O 

TE E~ 

CUMULATIVE 

PROJECT61049 

DRAWING, 

SS-1 

M-26A. 1. 

http:1,3h2.00
http:12,078.00
http:559.940.00


--- ------------------------ 

-- -------------------- - ------- --------- -----

SPg[C 

NO 
SPCDSRPINNAMEDESCRIPTION 

ARAND 
IAT. 

OF"--IVE 
L 

FLAG 

BI OF 
LADING 

NO.L DATE 

pCaT 

EIIT 

GROSS 
WEIGHT 

LONG TONS 

ARRIVAL 
DATE 

SEMARANG 

DATE 
LIVED 

AT 

INVOICENO 

DAT 

VA 5 
VLU&EOfCARGO 

US * 

-- '---- -, 

TOTALCJF 

VALU E 

C. 
OCIasA',-114 

FLRnS 

-(E.wF 

Fusc 5 
M-26A (9) Crates of Centrifugals 

and Accessories 

-~ 

"X-P.'SS. Pres. Polk 
U.S.A. Flag 23 

h269 
12ec.'75 

Rev York 
U.S.A. 

6.07 
15 

Feb. '76 19 

481a,4 5 0 

- .r'T6 
51.018 I. ,T0.C3 196.6T 

1T Dec.'75
M-26A 2 Ca. Rlotary Pumps for Liquids SS- Pre$. Harris. i4274 R1evYrk i.13 12 Jun.'76 5 Aug.'7&

C s 7.6 T6­i U.S.A. Fla-1 Ca. 1 16 Apr.'76 U.S.A.Centr ifu ga laPumps forS. s4. Feb.r'T6k621
 
67.961-3 7
 

Poer PumpI Case t-r6A P rts . e.Roosl. KY-SP-4261 New York 0.46
U.S.A. Flag 8 ug. '76 1 Sep7611 June '76 U.S.A. 
 20 8,5651. 
 13.5
50 .16M-2 A I Case Power Pump parts 2,835.10SS. Pres Ro oSvl . NY-SP 4258 New York 77- 20
U.S.A. Flag 8 Nov '76 0 8 7 J un 77 1 2 Feb 071 U.S.A. "-,2. 7 8a
k S.1() 3023.1 76.08. 

.-
I~~~. .. ..... ... ..../-;-......... --------.-------------------.. -------4
 
M-26A! 4 Cs Centrifugal Pumps SS.Pres. Roosvl. 4277... ....... New York 2.89
U.S.A. Flag 25 Jan '77 U.S.A. 19; 19 1tr27 Jn'77 , 12 Jan 177 22,021.50 23,697.14177 7Jn7 

---- j-----------------------------------------... .... [....
----------- --......... , |772202.5 1...... 
 23,67.14 1,128.4 lS.40.2.4 IS4
A-------- U.SA. FI 25 Jpar'77t U.S.A4-2PA IpCs Spare Parts for Aux. Pump. SS. PresY Polk .e 
-- ---------------------- ----

U S'.AFlag 10 0.09 -ork 2 May'782 Apr'7.10 Feb'78 U.S.A 0.09 - 4.702..S.............. ........
21APJ'78a22 
 'ay'78
------------------------- I'1 a'891e owrSA.Parts - -----
7S
 

Polk 
 167017 '78 U 
 0.03
York 21 Apr'78 22 May'78 
 2677.5 
 1,091.49 
 54.9e 
 9.44
 

- - .--------- ­ ----------- 6Jn7I { 

' I 

.1 J I
 
5E':OR Worthington '".e:isCOJ T BLACK S,VEATCH INTERNATIONAL .;..TEO' STATES OF A.mERICA ="JS
 
E O"UP MI=:Nh Aux l ar y P .-s " " 
 "' .S CI TY'MISSOU RIhUSA J AII: . TA lp.'. I_ C SIA_ _ U LCOK SA DOER_4* Al Ci L.ON 9 7 N Il L 610 N, I _ __FP
CONTRACr ho: PJ.118/P5T/7. [UA r. M:I LS NGR
 
LETTERn Of CREDIT No ; 0103/3060/y- OF PUELIC WORS AND POWE. 

GOVERNMENT OF REPUBLIC OF INDONESIA 
SHIPPING STATEMENT 

E'. .: 2, LC w) SEMARA?;r TEA. POWER PLANT UNITS 1 2 E 

WM-T26A. 1
 

http:1,091.49
http:23,67.14
http:22,021.50
http:2,835.10


SPEC DESCRIPTION -,..E OF L
OF VESSEL D PORTAND"NDMATERIAL GROSS ARRIVAL DATE INrOICEA 0 • A $
WEIGHT OST 40DATE * 

EFLAG OEL/VEREONO DATE AND 
M-34A One Steam Drum Su 

EXIT 
 LONG TONS UTOTA
SEMARANG 
 AT SITE DATE OCEARCARGO 5EREJGr
s | CID 
 IFUR I
SS. Green Harbor 01ALu E F LO $ OTN , 

/ 
B/L No. 1 

2T---Jua 76 
 2u
 CA-3GO CI e1 S e. sOne Water Drum .Four Economizer Inlet Headers BirT"
Four BuMdles o
Four Bundles Of SteelSteel BoilerBoler Tbs.Tbs. are 16.16 7 Jan.'7643.08 27 26 -.76 - 810 72.000.007.9
2 Mar.76 13.178
1.5 Invoice No.8-101 125,000.00 TTho Bundles of Header Sections 23.146 •' 
67 

J 8-74.9 7000.00 
if . " 8-103 2,000.00 83.5 27266.06 251TO.2,3US.
Sose Panel 8-1O5 343.62Tubes i• 

75,00o.00 38.16
•3.• 23.2: 6 0798.23.27500.0 8-105 L6009.50 55 T6 ..
-----------~~ ;.A. Flag 6, .21 :2 88358S .5ZsFa _ U8-10T " 8-a23 50.3p~ U.S.A. " 30,000.00 66138.24110.879.86 1
-105 30000.0o 14000.oo 52654.76 02 .O .208.87
65 38.3Ai7069.95 & ,
M-34 Two Mosser typ .1 8
Wire valveo-e Ale SS. Green Ve ey ' No3_
Valley No3 Baltimore 
 0.03 T Jan.'76
One Barrel Nub Carbon Steel Rings 16 Feb.761 Invoice No.8-i09
 

""
 0.0
d Tube Panels
Angles P el, B s.Plpe.Plates 13.6o 0-o 600.00 650.1626 A T 5 La.
Ste e 8-111 -- 4.61 
Sel Plates & Boiler 

anes 330,00 312.40 .. 2. 
s
Th.Panels 13.60PefStee tSttem lts n nde821.0009 Invoice No.8-112 22,000.00In-u 31,092.41
Insulation Acces;Bolts, nuts etc. 10.55 - 0.0 J. 8,052.61 691173 

i -113500.00
One Box One B~x Then~ov~id ,-11f 18,473.92
Thermoveld •0.24 
 9380 09
31 Aug. A-5 1.0&2.23
,7 .3lkk


0nvoice 35,000-00
 
One Carton Steam Gage Components No 9-15 ,000.O 0
 a .0 5 Se .T5
5 Sep..75N .00116 1.09.mI 2.0.26 

1I
 

Superheaters. Be6ams.Teez 0.02
etc7 U.0.S.A • Invoice
FOagt0 0 t,7 U. o.9-16 ,000.00
S.A. 2Invvoice X ..62-9-122 64 ,.
U.S.A. Flag 28.99 5 Sep.'75 25.200loo 00 2 52i626" 0.51 ' 34-311 -Tho
urn F FansSS. ------ --V se ,T5 T1992
Green Valley _ur1Fas16 6,549 T0B/L No.1Weld Plates Rev Orleans 15.22" J n.' i9-3Fb76'InV oc No9188Sep.'75 90 0007. 13 9 ,0,0 97 182 5, 3.963 8.Invoice No.9-118 9,1 ,7
9800.00" 593
52.99 3T
-3 Boiler Tubes & Steel 6.8U.S.A. Fag
Pipe 8 Oct, 75 U.S.A.
U.SA. lag3.77 Invoice No.9-120 8,000.00 8.609.99
SS. Green Valley 
 B/L No.2 


X- - - B uP12 if,'1 Sep.'75 I 85509.9'76.
 
Peace of Superheater 


Angle.Pipe .Bar.Beams- 2Baltim Ja..
Boiler Tubes ore IT.3411.03 I " e 10-135 ?3,800.00
22.10 3 0 10210.461.T2 630T.9TOne Steam Drum 32,C00.00 I , 836.9 , 700.89
 
rmBoiler PartsWae 10-136 1,000.0O 115..5l2,,24' 3.483.14- 387.0213.08U.S.A. Flag '5,51 2Oct7
18.8 
 1 126000 1134 6,UA17 TIr21 

VEI.O0U : 
 Foster Wheeler World Services Co. 
 AS AC KAAT TIO--N--
A 
E 5TAES 


CC 1 RACr 

GU:PMN1eKANSAS 


No P . 9 P T/ 1 
 "- CITY.,
MISSOURI
P RUS AHA'N UMUUM RA JKARALISTR I K N £GA IA • - --,1,---0. UNITED STATES 
LETTER Of CREDIT 

A I D L O N &1.H0OF MPROJECT/ 
HO. , 

3 
/302/Pj 


AGENCY OF
LOET O - TRYC OFOF NPUBLICUF R D PU LICOF INDONESWORKS AND POWER R SHIPPING STATEMENT DRAWING 
'cc MW(2, 5MW) SEMARANG STEAM POWER PLANT UNITS 1& 2 CUMULATIVE -Ss-1 

http:3.483.14
http:1,000.0O
http:32,C00.00
http:3,800.00
http:8.609.99
http:8,000.00
http:1.0&2.23
http:18,473.92
http:113500.00
http:8,052.61
http:31,092.41
http:22,000.00
http:38.3Ai7069.95
http:52654.76
http:30000.0o
http:66138.24110.879.86
http:30,000.00
http:75,00o.00
http:27266.06
http:2,000.00
http:125,000.00


----------------------------------------- ---------------------- 

----- --- 
------ 

--------------------------------------------------------------------------------------------------------------------------- 

---- ---------------------- ------------------------------ ---- -----

SPEC O ON VESSELAND LADING RT GROSS ARRIVAL DATE INVOICE NONAME OFO OF WEIGHT DATE DELIVERED AND FAS 
TOA O Ore p 

MATERIAL NO. 1DATE EXIT LONG TONS SEMA ANG AT SITE ATE CA GGO V LUEA N F u 1;m 
us I ALUE u s 0 usn 

M-34A Flexible Hose Assembly SS.Green Valley 
 1. Baltimore 0.16 7 Jan '76
Boiler Tubes & Boiler Parts 20 Mar '76 Invoice No.9-121 10,000.00B U.S.A. Flag 5 Nov 175 U.S.A. 14.44 i e. ,,nv1 210108.06No.-12 57000 6•5.8 ,4.039.20 4.33S
 
Ilnvoic No.9-123 57,'000.00 61,3SI.1 3,5Z.2Boiler Tubes - Boiler Parts 
 13.21 -0ep 7 - 3,974.69 9S.80Super Heater.PlateTees,Boiler Pts 
 1lnvoice 
 No.9-124 37,000.00 94,832.0 9 6,S0.90 722.43
 

Miscellaneous Pipe 6.3 6 4 Invoice No.9-126 6,000.00 7,581.21 1,381.49 13.43
30 Sep 75S53
Stainless Steel Lubric.Plates 
 0.01 Invoice No.10-12 500.00 S04.72 1.34 .1I4 

Slid s Be rin s I cess "Slides Bearings 4Acess. Oct 17S 
0.19 
 Invoice No.10,129 1,000.00 
 1,028.63 19.84 2.20
Boiler TubesSeparators Boilr Tbesepaator snL Steland. Steel Oct 17510.37 
 Invoice No.10-132 33,000.00 46,430.37 11,819.53 1,313.23
Pipe 

10 Oct 175
 

H-34A] Stuctural Steel, Treads 
 SS.Green Island 

Aux. Shut-off Valves (Rockwell) U.S.A. Flag 13 Nov '7 U.S.A. 

7 Jan '76 5-7 Feb'76 Invoice No.9-127 l10,000.00 !1S1999.11 36,922.93 4,102.55
 
e 4000.00 4,07.03 


---------------------------------------- --................
---- ----- 3 Houston 109.07 

44.03 4.8
 
Steel Suports 
 0.26 Invoice No.10-131 .I • 122.00 1S2.69 
 26.74 2.97 

N-34A Conro EqipentU..A.Flg 1 Oct '7S
Two (2) sets of Furnej Burner Hy t5 

Control Equip.ent 

SS.Green Valley 2. Houston 14.82 Fe '6.Invoice No.9-119 311,000.00 318,272.43 4,739.83.U.S.A. Flag 7 3an '76 6 Feb '76. i 526.6513 Nov 17S - .-----­----------------------------------------------- 10 Sep '76
 
M-34A Grating SS.Green Valley I----------------- ----------------------­1. Houston 26.35 7 Jan '76 
 2-13 Feb'76lnvoic No.10-140 34,000.00 37,608.SS 
 3,026.92 336.32U.S.A. Flag 
 13 Nov '7S U.S.A. 
 a8Oct 'Is 

.- Safety Valves
34A 
 SS.Magsaysay 1. 
 New Orleans 1.93 
 13 Feb '76 10 Mar '76 Invoice No.10-138 20,000.00 20,468.17 303.29 33.70U.S.A. Flag 
 2S Nov '7S U.S.A. . 27 Oct '75 ------ .
 
N-34A Boiler Structural Members 
 SS.Magsaysay 1. Houston 15.72 

------- ------------------­13 Feb '76 10 Mar '7611nvoice No.11-149 44,000.00 46,201.69 1,726.10 191.79
 
U.S.A. Flag 
 5 Dec '73 U.S.A. 
 10 Nov'75 

-4A Stacks SS.Dong Nan- 114-1
Flues & Ducts Ulsan 16S.32 20 Jan '76 -------------------------------1S Mar '76 Invoice No.l1-16S 122,000.00 ----------­26 Dec '75 Korea 175.:78.09 47,242.07 S.249.12
|Invoice No.11-166 151,000.00 160.$8.89 2S.460.60 
 2.828.96.26 N o v 75
 

"I---------------- _ 

VENDOR -"Foster WheelerQUP,'E Nf World Sevco 1o.Ste Gene lrator BLACK & VEATCH INTERNATIONAL UNITED STATESKANSAS CITY. LMISSOURI JSA JAARTA INDONESIA OF AMERCA PR it
A I DLOAN 9 N 02 6PERUSAAAN 610 4UIAUM LISTRIKCONTRACT no NEGARA , Pj.096/PST/74 

AGENCY OF MINISTRY CF PUBLIC WORKS AND POWERLETER OF CREDIT NO. : 0103/3024/PL SHIPPING )'TATEMENT
GOVERNMENTOF REPUBLICOF INDONESIA100 W(2 SO,MW) SEMARANG STEAM POWER PLANT UNITS 112 

http:2.828.96
http:2S.460.60
http:160.$8.89
http:151,000.00
http:S.249.12
http:47,242.07
http:175.:78.09
http:122,000.00
http:1,726.10
http:46,201.69
http:44,000.00
http:20,468.17
http:20,000.00
http:3,026.92
http:37,608.SS
http:34,000.00
http:4,739.83
http:318,272.43
http:311,000.00
http:4,102.55
http:36,922.93
http:1S1999.11
http:l10,000.00
http:1,313.23
http:11,819.53
http:46,430.37
http:33,000.00
http:1,028.63
http:1,000.00
http:1,381.49
http:7,581.21
http:6,000.00
http:37,000.00
http:3,974.69
http:57,'000.00
http:210108.06
http:10,000.00


SP DESCRIPTION NAE FOF 	 Aj OFNO 	 VESSELMATERIAL 	 PORT GROSS ASANL 	 ARRIVAL OATE FORINVOICE NOF 	 FASWEXIHT DATE DELIVERED AND 
 i V 

- FLAG NO AE s LON~G TONS SEMARANG jAT SITE DATE CARGO 

u s 


N-3 One (1) Superheater SS.Green Island 4. Baltimore 22.10 12 
 r '76 SAp 76 Invoice No.l1lS0 93,000.00GavnzdHo
lmes3.12
Galvanized HC - Hot Channels U.S.A. Flag 19 Dec 17S U.S.A. - ] I vINoe .1-6.4 93,0000011 Nov 7 I.Exp nson Jointsa 

J 2 Nov '75 " 
 jEpninJit!Invoice 


..... - ..................................................... 	 No.1I1'-64 :4,000.00

-- -------- " Invoice No.12-170 260.00
II1 DecDeCooo17S " '75el
 

reMscellaneosi-3 Pipe U.S.A. FlagSS..agsyasay 
 I.15 Dec '7S BaltimoreU.S.A. 2.41
iThesocaoples 	 13 Feb '76 27 Mar '76 
Invoice No.10-137
724 	 8
0.12 	 -7
Oct '7580"."
Invoice No.10-139 3,046.00 


0.04 ~ ~~~InvoiceWater Coil Heaters 	 '7SNo.11-143 1.000.00
28 Oct
;3Nov 175 


Wate o i e atr s3.93 - :Invoice No.11-144 13,000.00
Islto eso' 
0Invoice 


7No.11-146
Lagging AcsSories 	 ... ' 1.09SNo 4,700.00RefrctorY Acessorles 

0.24 	 !--4,700.007
Laggin61.14 	 :Invoice NO.11-147 727.00


NO.11-148 .Invoice00
Regulator Air Heater Parts 

9.67 
 IO Nov 17 5 

Invoice No.11-182
R e g l a o r
Pa ts8 r He a e r 	 29,000.00
.75 	 114 Nov '7S
Regulator AirHeaterPart'Invoice No.-51 
 29,000.00

Regulator Air Heater PartsRegulator Air 
 Heater Parts 	 21 2900.0 


.67 9.6 	 14 Nov '7S'Invoice No.i-IS3 I
29,000.00 

8.75 8.75 ~ ~ 14 Nov 17S5153Duct Supports 	 Invoice No.11-154 
 29,000.00 

014 

0.24 	 Nov '75


'Invoice No.11-1SS
"olrTbs 	 21,000.00Bie orBole Tbe Bolr
ool 
 ... . .11.67 
 14 o 7
 
SeedWashr 069 'Invoice No.11-1S6 6,000.00 


16
WeldPln~lns.Pl 

14 Nov '75
 

eld PinsInsI.Pin & Speed Washer 
 0.69 	 'Invoice No.11-157 2,400.00

Boi'ler
Boiler TubesTubes 
& 
 :19 Nov 175 12400 

1e.18
Boiler Tubes Steel Bars 	 Invoice No.11-ISS 33,000.00 


: 14.98 

. 19 Nov '75
 

Invoice No.'11-159 22,000.00

Pipe Insulation & Acessories 	 37.50 No.11-160
'Invoice 20,800.00 


Self Lubric. Expansion Plates 
 •0.01nvoice 	 0.01 Invoice No 11-160 00 00i21 Nov '75PlteS1.22 No.11-1
 
Boiler Tubes,Boiler Parts,Beams 'Invoice No.1-6
Plates 	 -161 53,000.00
a4 6o25 	 2.4 v 300.00 

15.22 
 Nov '7S
 

CoROCOST O" 
TOTAL OCEAN FIEW4g 
Cl o AI3DfT
VALUE - FUNDS rum 

10063. 	 0100463.906
0 ,3796 70.
 

2 .2. $ I

4,385.16 322.4? 3S.32310 69 4i .2 4. 7.| 4,a .8
 

249.07 
 27.65
 
3.132.73 
 S9.97 6.6 

t 

09"4 1.2.2
 

1.194 "IS22 

14,239.27, 	 1,033.20 114.30 

4,947. 17 193.91 21.SS
 

830.769.70 
2,814.55 
 116.96 
 13.00
 

366
 

33,765.1:
36.962.5 4,084.26,719.22 746.58
 
43. 84

9452 4S.9
 

36,379.95 6,437.8679.2 765. 715:32
 

33,731.8z 4.flS4.54 
 4S.0.Sl 

21,256.6 
 108.39 
 12.04
 

2,486.85 
 2,819.6
276.32 

2,500.59 76.09 8.46
 
.o.4 7.934
 

37,682.S 2,996.97 
 444.11
 

25,861.6 3,326.33 369.59
 
2,621.93
 

732 3.. 0.
4 15
 

3,7.9
303.4 1.34 4.5"
 

N 7 .11-6257.376.2 3607.69
0
Continued to the next page 
 400.8
 
VE 4OR : Foster Wheeler World Service Co. 
 ATES F ICA 

UXA SI S I Y.EOU:PMENT 	 M SS
Steam Generator 	 ? TED STATES OF AMERICA P J C
IANSAS cITY. MISSOURI USA JAMARTA INDCNE SIAPRUSAHAAN UMJU L 	 Al 0[LOAN H 0COTTERCT TR.X: NEGA 

GOVERNMENT 610 

NO . 0103/30241PL 	
E A &7 

AGENCYOF MINISTRYOF FUCCRS 'OPWROF REPUBLICOF INDONESIA H;A TAEET60SHIPPING 
TATEMENT
1L O O OV(2/5MW) SEMAPAN, STEA PCL% R PLANT UNITS 1 1a2M 	 CUMULATIVE SS-1
 

M-34A. 3 

http:2,621.93
http:3,326.33
http:2,996.97
http:2,500.59
http:2,486.85
http:4.flS4.54
http:33,731.8z
http:6,437.86
http:36,379.95
http:6,719.22
http:2,814.55
http:830.769.70
http:1,033.20
http:14,239.27
http:3.132.73
http:4,385.16
http:53,000.00
http:PlteS1.22
http:20,800.00
http:22,000.00
http:33,000.00
http:2,400.00
http:WeldPln~lns.Pl
http:6,000.00
http:21,000.00
http:29,000.00
http:29,000.00
http:29,000.00
http:29,000.00
http:Laggin61.14
http:4,700.00
http:13,000.00
http:1.000.00
http:3,046.00
http:4,000.00
http:lmes3.12
http:93,000.00


- - - - - - - - - - - -- 
--- 

----------------------------------------------- 

----- -- -----------
-------------------------------- ------------------------------

SE DESCRIPTION NAMEOF BIL OFF
i VESSEL L OFN STSAND .- LAIN 	 ARRfVAL DATE INVOICE NO VrASN 0O MATERIAL 	 NO ., DATE OF ED G TONS . S£ LIDATEI AN 'GOF" C OI A D 	 EX.IT WEIGHI.T E DTAET I A Cl i mft NINDC~ AS F O COST- FK 

G 4 
F 	 . AT E O VADS Fu5NC 

LOFC TONS ATE DELIVEREDANClF O,( 

;CanHit&DrikU.S.A. Flag IS PDec 175 Invoice NO18 1.0.0 78S1
U.S.A.~~az 0.st46.ric 
 25 Nov 175 	 a :-Z 96- R a t rS 	 g s Baltimore 84.46 13 Feb 27 M Invoice 

Trnse
T r s02 	 e30 6.20.a6. Invoice No.11-167 2,869.00
Nov 	 2.964.88 69.19 7.69Invoice '75No.11-168 31,000.00 33,490.13 2.047.95
 

227.ssS --Dec '7S 
---.... - - - - - -.----- - - - - - - -- - - - - ­------ -----..... 	 SS.Green Valley
434A Theroweld.rnVae. 	 2. 
 1;Baltimore 	 ­

- 0.03 
 7 Jul '76 S Aug :76 Invoice No.12-169
Dec. 1,000.00 1,011.61 4.62 0.51
U.S.A. Flag '76 U.S.A.Later Gaucages. 	 9 Dec '75 1 

0.64 Invoice No.12-172 9,000.00 9,279.85 19L34 22.04
 
tgging Accessories 


. i 0.04 Invoice No.12-173 233.00. 
 240.87 
 0.43
 
Refractory Accessories 
 0.12 	 Invoice No.12-174 98.00 416.68 16.14 1.79 

:Glaie is Flat Sheets 	 38.27Invoice 23 Dec -7S51.8No.12-176 20,000.00 24,727.71 	 1 ' 417 aliz ibsae 	 4,112.31 456.92r Eleeets 238.27 	 31 Dec '75 
Air Preheater Elements Invoice No.12-175 38,000.00 42,086.OS 3,434.70 381.65
 

Vission Duct Accessories 1.29 	 Invoice No.12-177 4,100.00 4,644.84 463.55 51.51 

(4 -	 31 Dec-----...--- .. . ----.......	 '75
 

upport Frame ( 4 Bundles SS.Green Valley 1. 1Houston 19 Jul 76 2 Aug '76 Invoice No. 171
... ... .. ..7 .. . ..... .... .. ... ..--... .. .. - I -- - - - --- ---...... ----	 12,00.00 13,3.37U.S.A. Flag 24 Jan '76 U S.A. 4 17 Dec 175. 1.346.30 149.9 

M- 34 'S t a ck Wa r n i ng Li gh t s -- - - -- -. . . .-- - -- - - . . -..-- -- -- - -- . . . . . . .- ----... . . 

ih.2reen Valley 2. Baltimore 30
 

Control Valves 13 Feb '76 U.S.A. 716 Jan 
 76 2 92.C2
 

Invoice No.1-180 4,500.00 4,650.23 120

Boiler Tubes & Boiler Parts 	 •1i5 320.38 16 Jan '76 


108.39 
 12.04
 

-- - at 32.s-- Invoice No.1-183 100,000.00 18,462.SS 6,99072 776.74 
gs'SSorenVllyO S"U.S.An.Fla 3. 31 May '76 23 Jurt '76 Invoice No.1-179 25,000.00 26,088.4S 2.1 217 a 76 

N-3 Air Preheater Parts 
 1 SSsGreen Island 1. Baltimore 8.09 
 .27 May '76 Invoice No.1-178 24,000.00 23,393.80 1,107.94 123.10 
One (1) Box Anchor Bolts U.S.A. Flag 27 Feb 76 U.S.A. . 25 Jun '76 26 Jun '76 16 Jan '76 

0.01 
 Invoice No.1-181 70.005.61 4.62 O.S
Feed toStop and Check ValveseInvoice 	 1.n'76 
No.1-182 13,000.00 13,275.20 171.10 19.01
Soo-BlerParts .6.9: 


29 Jan '76I 	 1 9----------------------	 , Invoice No.1-184 52,000.00 53,787.42 1,298.42 144.27
 
------.--------------------.....-
 .5Feb '76 . 814 

VENDOR Foster %leeler World Service Co. BLACK 9 kEATCH ITERNATIONAL U1.1TED STATFS OF AMERICA
 
EOLVPMENT Steam Generator 
 VANSASCITY. MiSSIuRI USA AV*. 1%:!ONESIA 
CONTRACT NIO. PJ.9/T7 	 P US ,,.' L54:¢ 497 0241610PE uD,;

OF CF PUBLICWORS AND POWE 
NTRAGECCIRE6STV, 

0
 
I: 	 100 V.V(2-LETTERLETERcREINo10/324PL"REITNO 	 SOmw) SEM/qAtG STEAWFCAwER10 WSOFINDONESIA. B PLAIT UNITS t&zF CUMULATIVE 	 S5-1CF R o3/3024/PL 	 SHIPPING STATEMENT 

http:1,298.42
http:53,787.42
http:52,000.00
http:13,275.20
http:13,000.00
http:70.005.61
http:1,107.94
http:23,393.80
http:24,000.00
http:26,088.4S
http:25,000.00
http:18,462.SS
http:100,000.00
http:4,650.23
http:4,500.00
http:1.346.30
http:12,00.00
http:4,644.84
http:4,100.00
http:3,434.70
http:42,086.OS
http:38,000.00
http:4,112.31
http:24,727.71
http:20,000.00
http:9,279.85
http:9,000.00
http:1,011.61
http:1,000.00
http:2.047.95
http:33,490.13
http:31,000.00
http:2.964.88
http:2,869.00


NAME OF
sPC DESCRIPTION - VESSEL BLL O PORT GROSS ARRIVAL DATE INVOICE No.
OF 	 A TOTAL OCEAm U&INGWAND LADING OF WEIGHT DATE DELIVEREDMATERIAL 	 V EAOFUEFLGNO&£ DATE EXT~A IEAND I ifG AI;3 

I ATE us VALUE rUNDS Fu'csM-34AJ 9 Bxs - Burner Control Equipment SS.Green Harbor I. Houston 3.82 23 Jul *76 9 6 Invoice No.2-18 os* 
I U.S.A. Flag 27 Mar '76 U.S.A. 1449.30 1,241.90 137.96I 

24 Feb '76 
...................------------------


-4-34A 	 4 Bdls Boiler Tube & Acess. SS.Green Harbor S. Baltimore 6.48 16 Jun $76 8 Sep 76 Invoice 7o.2-186 23041500 232,814.17
 

I Box Boiler Tube & Acess. U.S.A. Flag 
 7 Apr *76 U.S.A. 7 Jul '76 20 Feb 	 '76I s A 26.19 
 1 Invoice No.2-189 42,000.00 4S.768.31 3,127.50 
9 

4 Bxs 	Soot Blower Parts 347.500.S25 	 Feb '76D0.25 	 '4.S 
, 
 Invoice No.2-15 7.000.00 7,102.07 50.74 

19 Feb '76 S.64 

P . .0.17 , Invoice No.2-190 5,000.00 S,119.715 BXS 	 Miscellaneous Valves 1.71 ,,Invoice 11 76 64.55 7.17No.2-191 17000.00 	 01ar17,370.7o i7.27201 

------	 s ---- -- 1.71
Pipe Insul. --
 , Invoice No.2-187 2.300.00 3,403.20 973.24 101.14 

sla n d-T-r- Pa rt--- -B l o-e-- ----- - ---- e- - - - --- - - - - - - - - - - -1 2 4 M ar ' 7 6
 
-34A13 Bx$ Soot Bloer Pas 1.
SSGreen Isand Baltimore
U.S.A. 	 Flag 21 May '76 

16.81 21 Jul '76 26 Aug '76 Invoice No.4-193 20,000.00
U.S.A. 1678r 

I 	
14 '76.- -
2 Bxs 	 Pumps U.S.A 14 Apr 	 176 2,7 1.67S.6161 

InoiceNo 5 1 127,271.47 
...................................
B........... 
 -	 13 May '76 

M-34A 	 2 Pcs Boiler Tube SS.Green Island 
 2. Houston 
 2.42 	 Invoice No.4-192 9,000.00U.S.A. Flag 25 -ar '76 U.S.A. 
 :412.74I0 xs 	 r 42.cSHeater Eqtdpm--nt10IsArHae qimn 
 J 13 Apr '76 .31,321.10 	 41.4 I &Invoice No.4-194 28,000.00 512.33. . . . . . . . . . . .. . . . --... .	 5.92 ---1 9- '- - - - - - - - - - - - -- - - - ­1Baltimore 
 11.27 110 Oct '76 23 Oct '76 Invoice No.6-196 36 


4S FDFnMtrU.S.A. Flag 17 Jul '76 U.S.A. ! 


M-4!IBoxCasket SSDelta Sud I. 	 -----------. 20 

3.02.56 	 02
Cs FD FanFan Hotor I4 CS 	 FD Motor 7 Jun -76 " .2Invoice No.6-198 103,000.00 2.059.99 22.89
4 Box 	 Biler Parts Flag 19 
Jun -76 112,411.90 

.. o.BoilerPart . IInvoice No.6-199 7500
 

4 Ban Misc. Valves 
 Green Harbou 1.r Baltimore "-34A Invoice No.6-197 17000.0 173:618.820
 

...............................
 .S. 'Fla- '76 U.S.A. "7 	 J--Sep ­'6 

MAp 1 Ctn Steam Gage SS.Jaladhanya 2. Baltimore 0.06 9 Apr'77 26 May'77 Invoice No.9-203 2,67I.00 2,708.9P 4-".621 Box 	 Expanders & Toolis Ind. Flag 8 Nov '76 U.S.A. 9 SeSep '7688 176	 082C 
 0.0u t Invoice No.9-204 1,535.00 1,551.84 
 7.42 


I (Cotinud tothe 	
0.82 

ext age8 Sep '76.
 

Foster Wheeler World Service Co. BLACK & VEATCH INTrRNATICNALEr.'. 'EN? i Steam Generator 	 L. i-EZ: 5ATES OF A.IEF:CAIANSAS CITY. MISSOURI USA JAK.ARTA INON'SIA

CO,,7ACT NO Pj.og6/PST/74 A; LC:-% 97 H o, 610


AGEr.CYOF PANIISTRYOF PuUIC ,ORKS ANDPOWER SHZ.'A,
LETTER OF CQRE;T NO. 0103/3024/PL 	 iAEE 

| GOVERNMENT OF REPUBIC OF INDONESIA 
____ 	 2 SHPPING S"TATEMENT1 50Mw) SE'AA' S:EA,. POE'tR PLANT UNITS 1&2 CUMULATIVE SS-I 

http:1,551.84
http:1,535.00
http:2,708.9P
http:2,67I.00
http:112,411.90
http:2.059.99
http:103,000.00
http:28,000.00
http:9,000.00
http:127,271.47
http:20,000.00
http:3,403.20
http:2.300.00
http:17,370.7o
http:17000.00
http:S,119.71
http:5,000.00
http:7,102.07
http:7.000.00
http:3,127.50
http:4S.768.31
http:42,000.00
http:232,814.17
http:1,241.90


-------------

------------------------------- ----- ----------- ----- 

SEC DESCRIPTION VESSEL BlL OF PCat GROSS ARRIVAL 	 DATE INVOIC1NO £5 
VESSEL
OF AEO 	 INOC NPo[N 	 LADING OF WEIGHT DATE DELIVERED TOTALANVN -CUOFR O CC FF

FLAG NO.5 PAT EulJ(Cont' 	 LONG TONS MARAN AT SITE DATEC-- MATERIA MPP0 A ST AE * VALUEvA 

M-3LA Spray Valves SS.J-labjW..

J4-31| h __ry __ve _______ 

, Invoice No.6-200 1.500.00 4
1.796.41 
Insulation Mat'Is (5 pIts) 	

0.50 3 Aug 'T61s -iItiy,1-e 1.55 -" 10-103 
Beraetory 

19.80 9 Apr'77 26 ay'77 25 ct.'76 No Carg 
BoxBoiler Mach Pa_-ts Ind. Flag 8 NV.'6, 30 Sep.'76o6 Chare21 Oct.'7 No Charge 

-1-34A 1 Box Gaskets Air Parcel post 

-------... . z5 
 Nov. 76 No Ciarge-


M-34A A Box Safety Valves SS.Jalarajan No.l. altim.,re 0.05 19 Apr'77 9 Jun'77 201504.00 	 17.12 
25.0 	 517.1 

Box 	 3 Aug '76Sp Parts for Water Meater 	 25 Jan '77 U.S.A, 
0.89 	 i 11-214 4,060.00 4,503.921 Box Sp Parts for Air Preheater; 0.33 D12213

131.121.00 1173.77
I Box Sp Parts for Sootblower I7 Dec 76

0.08 	 1 17-211 2,234.00 2,300.421 Ctn Nuts G Bolts 

0.01 23 Nov 7620.00001-092.0 	 20.71
24.17 

I 	 Crt Insulation Accessories 
15 Nov 676

0.58
2 Bxs Control Drives 	 11-212 -633.00 1.112.78 

0.27 	 29 Nov '76.11-210 	 2----- -------------------------	 2,353.00 2,680.22

23 Nov -76
 

- -L---------- 2 ---- ov '76------L------
M-34A I Crt Spare Part for F.D Fa" tSS.Jalajaya No.1.1" "' " J . • 	 0-----------|.- Bar£- .---e 0.41 

19 Feb 779Box Safety Relief Valve 	 Jun'77 12 Ju'77 1-216 3,844.00 3,957.79i 0.06 
 1-218
0 .0 6 ~~ ~ 1Jan 20.00 37.3520 00 377 
I Box Spare Parts for Feed Stop d '"J!6CheckStop0.03 Jan 177 :1-220 865.00 886.02 

Ba..- - ditto- 28 Jan '77 

.Box Spr. P-Its.for Fisher Valves[ 
 0.04 11 Feb 1771 
1 oIprP 
Box Spr.Prts-frBisner s 	 0.01 2-222 1,040.00 :1 .0S7.421-221 390.00 402.41 


1B0.09 iorBrerB
8Jan '77
j 12-215 
 7,300.00 7,124.75 

2
 

........................................----------. . . . . . . 0 Dec '76
. . .
 

4-34A 6 Bxs Spare Parts SS.Jalajaya No.1. Houtc= 4,17 9 Jun'77 26 Sep'77
 

IS Ma177 U.S.A.I 	 1-219 50,000.00 52,588.33
28 Jan 177
 

"ESOnOR : -tr 'Wheeler World Service VEATCHM '. 	 aLACs INTER.ATIONAL 2'7 
 STATES OF AMERICAOURNENT Se --- neratora . R..-- : TV.COU!:NTR eY; 	 MISSCUpi USA JAARTA INDONESIA A LAN 497 H 024CCONTRACT,: 	 ipf Rj AH A-P.:-."---ITh 	 LI TA0...A A 
-:-- , CF MINISTRI CF PUSLC WORKSAND POWER SHIPPING STATEMENTLETTER Of .QEDIT NO. a C 1..C/P. -'VERNMENaT OF REPUBLIC OF INDONESIAIZC ,~:: -AW)5 AtG SIEL- POWVER PLANT UNITS 112 CUMULATIVE 

1 
Oct"N '&E,NTA s"ZTOST 08' . 

FUNDS VU.CsJ ,US , 

226.88 25.21
 

-

-

7.2 0. 
7.72 0.82k8-0 

30 
363.27 40.36 

37.07 .12 

40.78 4.53
 

3.71 0.30.41 

1 422.54 46.95 

111.20 1.36
 

68.43 7.60 
1,.3 1.65
 

11.12 1.26 

5.93 0.667.42 0.82
 

51.88 5.77
 

5.7
 

1,879.09 208.79
 

& - JEC 

GI£.4" A 

5 1 

M- 34A. 6 

http:1,879.09
http:52,588.33
http:50,000.00
http:7,124.75
http:7,300.00
http:1,040.00
http:Stop0.03
http:3,957.79
http:3,844.00
http:2,680.22
http:2,353.00
http:1.112.78
http:2,300.42
http:2,234.00
http:131.121.00
http:4,503.92
http:4,060.00
http:201504.00
http:1.796.41
http:1.500.00


- ----------- 

SPEC DESCRPTION BL F "Cp 

. I CCI OF


LACING 
-7 MrAL 

OF 
0INVOIqo TOTAL C T F 

f' I .$S APr :At DATE 
ClGHT 
 'A E CAIE OLIVEAED VA.-E OFF, ASN 0 CEEAN FP(i "T " clr SEMAaA~ZI. A S? AND CANGO cs,ol at ... At CAT VAUI A U U1.IFi ',IS
' 
 FL StSt
 

Boller Sp. Parts 
 SS.Jaladhanya
BSA Sp.Prts for rump & Heater No.1. Balti ore
ss 
 1.21 19 Jul'77 22 Aug'77
S28 Ap'77 4-225
U.S.A. 0.1 6.000.
I BoVvs f1-217 
0.12 dated l4 Apr'77 60.800. 207.58 i 23.07 

Set 

0.1 3.685.00
Boxvals0.02 1217 3.761.51 37.C7;dated 1 4.12
 

6 Jan'77 
1 Cct Wzter gage Spare Parts "!. -ncr 

9-205 2.350.00 2.877.50 
9-206S
I C. D Fan Spare Parts 


0.004 
 0.0107 dated 10 Sep'76 
 , -725
9-206 s DFt44b.00.01 322.00 444.41
355 see invoice
dated 10 Sep'76 -29-207
dated 
 bOct7632.410-208 4-225
2.720.00 
 2.775.96 
 25.95
- 2.88seinic
 
dated 13 Oct 76 9 -25 

K-34A' Peplacement Pipe 
 "Japan Airlines 
 AB 131 
 Ne York
S60216380 0.01 30 Jul'77 5 O-223 u'74-227 7 

5ay77 
 dated 28 Apr'77 No charge
 

-34A Flexitalic GasketsE• Plugs 
 . Japan Ar Lines 131-6113324r 
 0arie01po30.A
New York 0.1 72nd carrier .spoh 30 Jul'77 28 Nov'77 6 230U.S.A. 

dated 20 Jun'77H-34A Jumper iubes No clarge _
 

Japan Air Lines 
 131-61517540 
 ::ew Ycrk 0.03 
 30 Jul'77 j28 Ny'77 6-232 
2nd carrier,Empoh U.S.A. 
 ;8 2 N
-daed-- 27 J'77 No charge 

~~~2nd ­-3au "!
les carrier,Empoh 
 U.S.A.
....n Air Linea 180-53825975 New York 2 Nv7 -20.02 30 Jul'77 5-228

M-34A" Straight Yolk /dated24 MLay '7 No chargeJapan Alr L'nes ­131-61517676 
 New York

2nd carrier,Kota 0.02 6 Sea'77 22 Oct'7715 Ju'77 U.S.A. 7-718
 

'dte 13Jl7 

N-34A No charge
I Box- 8 Valves 
 SS. Lakota 


Singapore 0.3. 9 Jan'77 22 Oct'77o 
hrg

Ind. Flag 2-191A
-------------------------------- No Charge
 
-34A i 2 Bxs- Burner Equipment"Cable dated 25 Xar'76
SS. Jalakanta 
 No.2. 
 Houston 
 0.96 18 Oct'77 21 Jan'78 

:~~~~~~~~~~... ...............India Flag 30 Jul'77 U.S.A. .
._:... [ -2 2 000.00 
 2 625.95 544.64
dted 8 Jun'77
)1-34A: IC Replacement Parts for Air SS.Pres. 
 a:inroe 164510 CFS Los Angeles 10.87 13 ocr'7 1 ,• Ileater NU.S.A. ' 77 - 5oFlag 2 Sep'77 US.A. .ov7 1 -105,8J un'77 
 No -6arge
 
.-.-.. .-.--
 - -. 
 - - 1 1 
 3700 0 
 4 0.6____ _ 1 ,331.64 14 7.96 

VI ?400R Folter Wlheeler W~orld Service Co.
EQUiPmEnT Steta."Generators" BLCK~ & LtVTHIT.RTONLSA 

.
 ... - ,-Al7A, 1 N ENS!,% FAWICC?.TRACT NO0 Pj-096/PST/74 AI D L: AN 7- - r 61'Q
L~ttER CF CRL NO rf-A ' ": LSTRI, NEtLAAAg,.;Pa/og/P 
E TER F CREDIT NO 1G /3024/PL A'C't, CF '., * V CF CF -C WJRKS aNDPCWLn-.


/' t SHIPPIG STATEMENT'F"a-' -. CF RF p!L: OF ?'DO':ES:A-G STEAlI PADR PLANT'" . ... , , 
 CUM ULATIVE-
 I
 

H--34A.7
 

http:2.775.96
http:2.720.00
http:2.877.50
http:2.350.00
http:3.761.51
http:Boxvals0.02
http:3.685.00


SPtC CESCB.PTION IKL
.MATERIAL AMCEL I P G DATE. WD I vEA F.A TO 

iLAG 
VALUE CIF. TOL FaE.GM
F NO L CA; LONG 704S SFMAI MG AT SITE j OAT E CA VALUE A .0 OTtE 
_ u_ S_ _ _ _OS 

FUS1
 

MpLi 131-61549040 New York 000E 823' 25.00 
!US . A. O22 S A Aj _ _ 

M-34A3 1 6 lsRfatris$trqs 
N-34A 6 Pita Refractories Mteri1s SS. Pres. Monroe .043611 2 4Los Angeles .8.77 13 Oct'77 Oct77 8-101 2,520.00 3,732.47 1*0S6.4g 117.17 

'
 Cr.Lagging Access.2 Sep'77 A.S.A. 11 A 


I Cs Spare Prt,, Misc part~s . ! 8-100 1 1.-00 1,036.3210 Aug'77 22.4,8 2.50Cs S4-226 

680.00 
 699.46 11.55 1.2$ 

-11 .g'77 

-34A 2 Bxs. Replacement Misc. Valve 
 SS. Jaladruv !1 Baltimore -I 0.89 1 PJr'7P, 2* .%ar,-B 9-108 N -No C$arge.
India Flag iO OctV77 U.S.A. 

­
20 Ctns Repl. Insul. HaterialF t, 16 Sep'77 
 J

- ~~9- o
107 r e
 

55. ladruv _- 16 Sep'77 


I-34A 1 Es .pr.Prt for Safety Valves 
 12au
'Baltimore 
 0.09 1 Var'7z 22 If5r'7 6-Z31 

India Flag 10 Oct'77 ;U.S.A. 3.07
B 

1 .3,7-0.00 3,842.33 27.63 
I 24 Jun'77
1 gx Mic Piping 5" 


9-235 200.0 253.89 45.94 [ .1 

_ __ _ ~ ~ 1 Sep'77 ~ _ _ 

M-34A I 3x Sealing Sars SS. Indrasakti SHR-18 Singapore 0.12 * 12 Dec'77 1 Feb'78 9-2363.00 
 ' 512.50 0 272.98Baeket Wedges Ind. Flag 129 Nov'7Z ! . S. " 
1zBody Valve!1 Bx Acao , 0.6 "0r. Me~vtri l . 06 10-109 11.300.00 13.870.29 lepll.291-3111.29
 

Actuator, Electric Umitorq. i - I II 20 Oct'77 l-..Motor Mtg.-.Ring, Screw 
 20 Oct-

Cap Sock, Washer, Lock, 
 " 
 .. 
 -

A4apter. SteinLimitorque, 1 
 " 
 ""
 
Washer Lock, Rod, Plug. 
 "
 

I1Ctn Replacement Parts 
 . 10-11 No Charge
 

I 20 Oct'77;I1 Replacement Parts 

S 0.87 10-111 -o Carge 

S- i 20 Oct'771 Bx Replacement Parts I0. 03 
 1-115 No Char-

C1 Ctn "pce "; O00110-115 21 Oct'77 i No Charge
P eplcemnt Prts', 


. ' I i 121 ocr'77 i
 

-34A! 2 Pkg Replacement Parts Airfreight AWB-0261545 Baltimore I 0.22 19 Dec'77 4 Feb'78 11-237-16oNi i oChag" . " j~~05 I ov'77 ­
transhipped by " 0 Singapore 11 No Cha rje 

SS. Bonawind. I. I 16 Nov'77 

_

Foster Wheeler world Service-o. C LACK & VEATCH INTERNATIONAL LNIT7 STATES CF AMERICAvEQUI N.S CIT. uS5 LISA IA-A;TA, 1N ONES;A A ,D LOAN 1,97- u - ea 6 10EQUIPMEN "Steam Generator 

TCtOTRACTNC. N Pj.O096/PST/74 ArEN CYVCF ,1I!:$!IlY CV PS-, wO;,sTAND 'PCwER SHIPPING STATEMENT 
EllEN OF CREDIT 010313024/pL FA F.PUELICNO LIOV,,1 ENT rF OF INOCIIESA 

.. 5MA"ANG SICA POAER PLANT SLIN'TS I AND 2 CUMULATIVE:!^&'W: 2,.A) 


M-34A.8 

http:1-3111.29
http:lepll.29
http:13.870.29
http:11.300.00
http:9-2363.00
http:3,842.33
http:1,036.32
http:1*0S6.4g
http:3,732.47
http:2,520.00


Spc0 ESCRIPTION
TF •VESSEL 

NESSEL 

RANE1 OFIL0 

LADING 

PA 

or 
GSS 

WEIGHT 

A VAL 

OATE 

A INVOICENo. 
OTLIVEREDAN 

A 5, T O 

I-3A ; 1 PkxRe plac mn t Th r ae Ro sAS r s k l - 20 61545r 
22.~Ferfreig" 0.01 19 Dec77~ 31 Feb'73 10-1172O 

.. . . .. ' .. . . . 

N- O1 
N-34AI Ct 

Rep n 
Solen 

OF 
To 

...... ......... 

VSSELt 
4Ave F I; 

por . 
MLt0P POR.GSAngVpoe 

~ 
00 

. 

I 'I........ L D 

20Dec'77 Be arae 

:"1. 1 Cto-0,00oveu 
ashe12 24tFeb'78 0.03& Maa'78 1 Ar'78 227'h01 

1 e'77 

.Cf t... 
7- S u d 2 3i7 

Jun ' 

8l 

518 a t -
0 . 0 

0 .0 030.1 1 
p ' 8 

e 7 
2 p ' 8 

b7 
2- 2 49!0o 
2 Feb'78 
1 -1 2 Q u ' r"-- ..........O a 

0.03- 2-238 

N­34A I 1 Ctn - Rot or r v Mot o r Fan s .SS. I nrasa kt j S R -18 Si g p r 4 A r 7 M y 7 - 4 o c 

-----------------------
L7 Apr'78 igpre1 p'8 3 a'8 321 O cag 

-34A *, t Sl e nit. utanu ia Singapore 0.02 19 J m'78 I Jul'78 4-118 460.00 573.28 107. 2 

-- .. . ._ I :, ..ra ipped 7 Apr'78 07.SZ 

N-34A 2 Ctn Lagging AccessoriesR c. TutadI 
:1Ce t ud alxilHose a a Singapore - - - - -13J4 - -- - . . .- -2-3 . .- .- -

S R'.. e . P"rt s0 0 3 1 J u n '7 8 1 1 7 8 1 N o A r 

2:~~~ 
A 

M-34A, 1 
P 

Ctn­
--------------

P ckigUrareipt 
Rotonr Drpv ftoa s SS 

------------.....-- ---------- ----

26-197298 w York 0.007 
'nrsatSMR" 

-

15Ju '78 8 Aug'78 

CtFee.b-- 18 Apr'78 

5-243 

~4 My 78I 

''-."....---------------------------.... 
0 

, -,-,Y- -
Sig ap NoeMPO/E LN 

2...-ay'78 , 
AD19 Jun'7r I o rge 

026-2067334 eSYork e 0.002 20 Aug'78 13 Sep'78 6-24 

-U.S.A 
2~~~M 1,,A ~e re 30 Jun'75 No ge 9 

*-3" 1 Foster Wheeler World Service Co. ------ ---------­

£ OEJ P -

NO. 
- S t e a m Ge ne ra or 

:PJ.O96 /pT7, 
" 

SOSTACTI 
. . . . . . . . A S A S -C ITY. MIC5S OJRI USA .PWI------NN------ Ajt A T A , INDON S ,A/ A 0 LC N .97 - N--- -------­ 61 0DRA 

LEYTEA OF CREDITNO. : 010/3024/PL AEC'c ,s o U i , 0pwnS IPN )A E E To w. 



SPEC. 

• 

S-104 

S-iDA 

DESCRIPTIONOF 
MATERIAL 
MATERIAL 

2 Pieces Overhead Crane 
3 Boxes Parts 

----

1 Box_ Crane Parts 

3 Resistor Tube 

lTuning Relay 

I F~sRectifierAssyI Rectifieri4g 

1LNAME OFVESSEL 
AND 
FLAG 

SS. Green Island 

U.S.A. Flag 

tS p-uS .A1 
U.S.A. Flag 

KLM Royal Dutch 

Air Lnes 

BLL OF 
ATE 

N DAI 

1 

1 Aug.'75 

-

NYi.121 
16 Apr.'76 

74-27256084 

EWIG 

_____s_ _ 

NorfUrk 

U.S.A. 

Nev York 
U.S.A 

,ev Trk 

U.S.A4Ne 

U..A 

GROSS 

LONG TONS 

0.37 

0.08 

. 

DATE 
SEMARANG 

1 

12 Jun.'76 

|D 

DELIVERED 
AT SITE 

Au.'76 

Dec'77 

IN YOIC[NO . 

AND 
DATE 

92983
28 ayrIT5 

09096 
22 sar.7T6 • 

625 

Os'7 

FAS 

VALUEOW, 
CARGO 

149,000.00 

6 
,995.00 

o 

TOTAL 
C I r 

VALUE 

173.102.5*1*5 

T.121.a 
T 

r 

C 01P 
" 

OCEAR F5(r.at 
AID OTHER 

FUNDS FuLg 
S6. 

20,iO6..2.0.T 1 22Tk 

70.67 7.U 

Heat sink 
2 Surge Suppressor 
1 Resistor Tube 
1 TransformerIControl Cable , 

---------------------------------------------------- ------------------------------------- ----------- --------­.t 
I. 

VENDOR BLACK 9Dresser Srane VEATCH INTERNATIONALC NTThne Cre U144TED STATES OFKASA VE JAKARTA INDONESIA II AI D LOAN V9? H 0NP.13/-/7 610 
zr I:NISTRV OF PL:eLiC NEGARA-.. -E RJS. .VAu UMCM LISTR:KWORKSAD POWER 6104 

LET SHIING STATEMENTEROC . NO I 0103/30 .:/PL 
5:IERNMENT CF REPUBLIC OF INDONESIA 

I'00 wA,;. STEAM POWER PLANTSMW) SEMARANG UNITS I £2 CUMULATIVE .5-1 

S-bA. I 



*NAME OF I 
SPEC. DESCRIPTION NE ILL OF PORT GROSS ARRIVAL DATE INVOICE NO OCEAN FtE* Tof AND LADIN OF WEIGHT I DATE DELIVERED NO

Poo. MR NOtA OCTA IIS4DT 
- ,~ M T RI LF LAG O~ XIT _ TON S_ US VAUA EE LON_G_ _ __ J SEMARANG AT SITE _ __ DAT_ _E_ _ _ _ _ L CA~f, ! CILU FUNDS FUNDS. . . . JU~OAI O THE R 

103 17 Cases Hoist & Derrick Equip. SS. Adrian Naersk T-1 Long Beach 22.25 
 25 Oct.'75 24 ov.75
U.S.A. Flag 30 Sep. '75 California 2980
 
19 Set. 'T5
 

103 ~ 4 --- ----.-.. 5.0 9.c 1105.189.33 o 8.96T.60 
S-103 including Spare Parts14 Cases Hoist & Derrick Equip. SS. Malhilde Wak T-1
U.S.A. Flag 
 30 Sep.'T5 Beach
California
T-2 LongLong .36.'7 Ze000004:' -e-0~~6'T5*2-2r 224Feb.l 3 Oct.'T5 291L00,000.00 233,918.51 0 313.2 

-103 5 Hydraulic Fittings Japan Air Lines AWS 
131-6093 53T 
131-60121821

-y F 
 14 J an 17 7
Los Angeles 0.06 o .1rt29 Oct.'76 30 Nov t76 N 
 -

I. ° 
-

VENIOO 
 D.C. Meaner Associates BLACK a VEATCH ITEIR%AT:ONAL NITED STATES OF AM'ERICA VQJECT
Hoist A DerAk 
 KANSAS CITY. MISCOURI USA JAKARTA INDONESIA A IC LOAN t.97 H 024 6104
 

oitCoXTRACT EOUPMNT* DrrckPERUSAIIAANNO: PJ16l1/PST/7Th 
 AGENCY OF MINISTRYOF PSC-: 'WRKS AND POWERUTM U~tVI-I(E A SHIPPING STATEENTIN, 
- t~rTEt CR DIT NO. :: 0103/3088 • " 
 GOVERNMENT OF REPUR--Z CF INDONESIA 

100 MV(2 5OMw) SEMARANG SrEAM>wSl PLANT UNITS 1&2 CUMULATIVE 5-I
 

S-1OB. 1 

http:233,918.51
http:291L00,000.00
http:8.96T.60
http:1105.189.33


Spac 

NO 

S-20A 

DESCRIPTION 

MATERIALNMAEALFLAG 

181 Bundles of Steel Reinforcing 
Bars 

184 Bundles of Steel Reinforcing 
Bars .U.S.A. 

NAM OF 
SPEC OECRBITLOL OF 

ANVESSEL LADING 

A NO a DATE 

SS. Green Har or I 
U.S.A. Flag . 7 Mar.' 75 

.S.Green Harbor I 
Flag 8 ja. 75 

PORT 
or 

EXIT 

Norfork 
U.S.A. 

Norfork 
'U.S.A. 

GROSS 
WEIGHT 

LONG TONS 

318.59 

333.27 

ARRIVAL DATE " 
DATE DELIVERED. 

SEMARANG AT SITEI _____ 

29 May'75127 Jun °7S 

29 May' 75 27 Jun 175 1 
~ 

1 

INVOICE NO 
AND 

IDATLS 

1Apr1 '75 

FA
VOA I 

CARGO CIKF 

CDATE. l VALUEVAU 

I 

Z.61,158.OO 536.88a• a2I 

COST OfIAl -­
£I OT 

funds . FUNDsFUNS ru os 

0 65.7S8.2I 

S-20A1156 Sheet Piles &.Grating SS. Djatisari 1 " 
Indonesimn Flg 15 Sep.'75 

i 
S-20A (1263) Pieces Struc.Steel (Unit 1) SS. Hadji A.S.1in "1 

* 14 Dec.'75 
(2381) Pieces Struc.Steel (Unit 2) SS. HadJi A.S.lim 2 -Norfork 

Indonesian Fl,.g I4 Dec.'75 

Norfork 
U.S.A 

Norfork 
U.S.A. 

U.S.A. 

229.31 

721.05 

1 Dec.'75 17 Dec.'75 

* 

-

T ar.'76 L9-30 V='76 i 

2 
i Oct.'T5 

5 
5 Jan.'76 

5 
5 Jan.'76 

216.648.06 

I 

859,152.00 

266.686.89; 

955,6k.13 

O 

0" 

46.737.1l 

hki,863.91 

31,013.92' 

I .* I 

, I 

I 

.. 

.1 

S-0A 
BLACK a VEATCH 1UTERNATIDNAC UNI1TED STATES OF AMERICA aJC 

VE-%ZOR Bristol Steel & Iron Work Inc. KANSAS CITY. MISSOURI USA JAKARTA INDONESIAA10.LN 97M-24 

COU'PMENT Fabricated Steel. PER USAI4..AN UMUI. LIST -IRIX -EGARA 60 

PJ188/PST/7 4 
C AGENCY OF

IOVERNMEIT 
MINIS'RY OF PUBLIC WORKS AND POWER 

-, REPUBLIC OF INDONESIA. . 
SHIPPING STATEMENT 

., 

LETTER Of CREDIf NDO 0103/308T 1100 IN( 2,50MW) SEMARA14G 510AfM POWERl PLANT UNITS 1&azUA~V 



1 

* 	 IT 

~lj 
-~~~~ ~ ~.. ~,. ~m ~~14 s~'"I~3.sss 

- - C C ,
 

sC~~4i~a
£. * -~~.. ~ 155, .h 5£5,.uac.~ammut . h,'s M~ %~PO 

ar~s~sc*.- EDANDI 
C ~ YLCT. 1. 	 AILEDO.ED CsO"
 

t/ FECN
 
ITa 

.­l00, 	 /z~z:~;~;.r Rosbe 

uIS1TEAS -' .71 35,~ 1 4 
A-lm w R203'OsEEaPS wt "C"~'50s 'N 

UBMsAINENOS FUE L0C S~ OIL PIELINE 10' 

11.1 

E. 0 
SEPETERS~06~ 964Eh (67 0-1TN" 	 ts ,,r 

,.MA 1303WAETERSEQSS 151 

P~~6.0crt 
Td 

'-A' IT~. T'5s-S30.___ A. AWSOAC 

aPLANT DEALA'O 
tS 	 H 

2~-SAI -	 I3n.
7I W 0 3" 05s 1.A5A 	 Am. 

Th2 CCSE-,SE 

-. ,C Cj ARE I IsISIC C CGENERATION 

Al. . .	 tow 

BASE to	 PSEET 

c NE. 	 U) SITL Tn*C-, 

GaT.ARAAEEN 
ItsR~l %PETERS AITOC' 



F-A 7TT-) F-1
 



Calib'ratinq the Hydrogen 

I T 

Burner Front on
 

Boiler No. 1.
 

General view of the
 

turbine level showing
 
both units.
 



Night view of the main building.
 

No. 2 Stack in operation
 
at time of start-up.
 

'-'C0 

Night view Of No. 
 Boiler.
 


