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GENERAL 

MONTHLY PROGRESS REPORT 
October 31, 1979 

This report covers the activities for the CONSTR UCTJON 

SUPERVISION of the BICOL SECONDARY and FEEDER 

ROADS PROJ ECT. Package I II. This package is 

composed of SuLprojects 7, 8, 12 & 13. 

Further negative slippages were registered in the progress 

of work for this month. However. with payments made to 

the Contractors recently construction activities have picked 

up in the later part of the month. 

2 PROGRESS 

~ubp roj ect No. 7 (Sto. Domingo- Bula-Omba.£l 

The accomplisiunent for the month is 2.70% making a 

total completion to date of 56.80%. Based on the revised 

progress schedule, a negative slippage of 0.87% has been 

incurred for this month. The total negative slippage is 

nuw 1.46%. 

A. Secondary Road 

Roadwork - Hauling, spreading and compaction of 

aggregi:l.tt.:! subbase to correct grade deficiency 



~/ 

continued between Stas. 0 / 000 and 1 / 500 

prior to laying of PCC Pavement. 

Surface Coun; es & Pavement - Placed 2, 153. 70 sq. 

meters of concrete pavement between Stas. 0 / 

000 and 0 /180 right lane, Stas. 0 /223. 10 

and 0 .;. 284 left lane, Stas. 0 / 535 and 

o /737.50 ldt lane and from Stas. 0 /760 to 

1 / 034.50 left lane, for a total of 5, 752. 70 

sq. meters of PCC Pavement poured to date. 

Structures (Bridges) - Formwork and rebar instal­

lation still in progress for deck slab of Polpog 

Bridge. 

Structures (Drainage) - Casting of RCP's and exca­

vation for pipes continue. The foHowing pipes 

were laid: 

For Size 1. 07 m. dia.: 

Stations Left Side Right Side 

2 /100 4 pes. 

2 /425 4 pes. 

2 /746 lOpes. 



2./ 

For Size 0.91 m. dia.: 

Stations 

4 / 512 

For Size 0.61 m. dia. : 

5 / 526 (add'!, ) 

B~ Feeder Roads 

Left Side 

5 pes. 

Right Side 

4 pes. 

Roadwork - Hauling, spreading and compaction of 

aggregate subbas e still in progres s on feeder 

road D from Stas. 1 / SlJU to 3 / 500. 

Structures (Box Culverts) - RCBC No.2 100% 

completed. 

Structures (Drainage) - Excavation for pipes and 

end walls continued. The following pipes were 

laid in plac e. 

For Siz e 0.61 m. dia. (FR-7C) 

Stations Left Side 

1 /699.20 

Right Side 

5 pes. 



Subproject No. 12 (lTiga-Salvacion-Bato) 

The accomplishment for the month is 0.96% making a total 

cOl11ptetion to date of 5.38%. The Contractor's negative 

slippage has increased from 6.18% last month to 11. 98% 

this In.onth. 

A. Secondar~ Road 

Earthwork - Continued hauling, stockpiling and spread­

ing of granular materials taken from San Nicolas 

Quarry in lriga City for formation of embank­

ment between Stas. 0 1 840 and Sta. 4 1 840. 

Light roadway excavation has been undertaken 

between Stas. 5 1260 and 5 1 490. 

Structur es (Drainag e) - The contractor has started 

iabricatin3 RCPC's. 

Subproject No. 13-A (Polangui-Lidong) 

The accomplishment for the month is 2.60% making a total 

completion to date of 66.70%. Bas ed on the revis ed progress 

schedule, a 1. 90% negative slippage has been incurred this 

month. The total negative slippage is now 2. 80%. 

A. Secondary Road 

Continue work on Item lOS, Roadway and Drainage 

Excavation, at Sta. 3 I 640 to Sta. 4 1 000. Hauling, 



sprellding. and compacting (J{ aggregate subbase 

between Sta. 10 1970 and Sta. 10 1250 continue. 

Bas e cours e prepara tion in p rogres s between Stas. 

3 1000 and 3 1300, Stas. 8/200 and 8/580 and 

Stas. 9 1120 and 9 1600. Continue correction of 

soft s p'Jts. 

Structures (Bridges) - Pour ed concrete for wing walls 

of first approach of Mainaga Bridge. Constructed 

new detour at Mainaga Bridg e. Erection of 

falsework for Pinagdapogan Bridge in progress. 

Structures (Drainage) - Continue excavation, placing of 

bedding, laying, jointing and backfilling of RCP' s. 

Seven (7) meters of 1. 07 m. ~ R CP' s laid at 

Sta. 9 I 786.40, left side. 

B. Feeder Roads 

13-B - Structures (Box Culverts) - Poured concrete 

for wingwalLc; and apron, right side or inlet 

side of RCBC Ho. 1. 

13-C - Roadway and Drainage Excavation has reached 

Sta. 5 I 761. 03. Continue work on Item 108, 

Aggregate Subbase. 



f:./ 

13-D - Subgrade Preparation between Stas. 0/995 

and 2 / 050 in progress. 

Subproject No. 13-B (Lidong-Buhi) 

The accomplislunent for the month is 1. 12% making a total 

completion to date of 37.71%. The negative slippage has 

increased from 5.27% last month to 11. 14% this month. 

A. Seco~dary Road 

Structures (Box Culverts) - Installation of reinforcing 

steel on left apron for RCBC No.4 in progress. 

B. Feeder Roads 

Roadwork - Cuntinue hauling, spreading and compacting 

aggregate subbase at feeder road C which is 83% 

complete to date. 

Structures (Drainage) - A total of 31 1. m. of 0.61 m. 

dia. and 6 1. m. of 0.91 m. dia. reinforced 

concrete pipes were installed on FR-13G this 

period as indicated below: 

Culvert Station Size Length Remarks 

1 /280 0.61 m. ¢ 4 pcs. Rt. side 

1 /360 o. 91 m. ¢ 6 pcs. Lt. side 



]../ 

Culvert Station Size Length Remarks 

1 1771 0.61 m. ¢ 6 pcs. Lt. side 

3 t' -:. 98 0.61 m. f1 4 pcs. Rt. side 

3 1920 0.61 m. ¢ 5 pcs. Rt. side 

4 1240 0.61 m. f1 4 pcs. Lt. side 

4 1362 0.61 m. f1 4 pcs. Lt. side 

2 1023 0.61 m. ¢ 4 pcs. Lt. side 

3 MISCELLANEOUS 

Subproject No.7: The receipt of payments recently has 

improved the capacity of the Contractor to increase his work 

load and possibly overcome his negative slippage by the end 

of next month. 

Subproj ect No.8: The Contract is with the Ministry of 

Public Highways a waiting approval. 

Subproject No. 12: The Contractor's attention was called 

to lack of equipment which is delaying his work. Frequent 

breakdown of available equipment has aggravated tb.e delay 

in his progress. 

Subproject No. 13-A: The Contractor is expected to show 

better progres s with the mobilization of the needed cranes 

for the construction of bridge structures. 



8 I 

-' 

Subproject No. 13- B : 1h~ Contractor promis ed the avail-

ability of a crusher at project site before the fjrst week of 

nc.'Ct month. The item of work on bas e cours e is bp.ing 

dela yed due to lack of a crusher to proc ess the required 

base course argregate. 

:esb 
10.29.79 

http:10.29.79
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I I GENERAL 5.25 90.10 4.73 
II 3 '3 319 

1-
: I EARTHWORK 53.17 76.00 4041 

1'4 16 3i2 
I 

III 
I 

SURFACE COURSES 
,25.75 1701 438 I Af'.D PAVEMENT , 

I 

IV STRUCTURES 15.83 45.99 7.28 
5 is 
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I ! 

I I 
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!31COL iiIVER :1\:::;1:; :':~:Cr:ij[;it.::Y lc f';~rxE:! nCAL:::; f!10J!.CT 
i-A(~f:AGt; III 

~ubJ2ro,j~ct 110. 7 (Sto. :Cominco=Pula-Cmbao) 

ccrrr2:..CTOr. 'S JTAF'F 
V.P. :':U;}~BIO CCNSTI1UCTIOn, lUC. 

As of October 31, 1979 

1. Supervising Project ~1anager 1 

2. l'roject ~:anager 1 

3. Field tllg'ineers 1 

4. Surveyors/Aides 6 

5· Superintendent/Foremen 4 

6. Administrative/Accounting 8 

7. ::Jkilled Laborers 30 

8. Unskilled laborers 37 

9. Timd:eeper 3 

1 C. ::iecllri ty Guards 

T eTA L. • • • • • • • • • • • • • • • • • • • 

.\ tta.chm~n t .. - 2 

qlS 
......:.. 

n6 -



UCOL ItI'fD BUD Dm:LOAmI! PRCXJ'RAJI 
PnOCtWI on'ICK 

BIa Jen, PUl, ~ Bar 

AtUch .. nt A-J 

_'If or I.AIII. 'ABED m~Cl'IIl!3. AID LOCAl. 
~0'1'C1I 

AI At 9ctt!v 3'. 1979 

• i •• • -
• 't!JCiJ1tlCAJ/ 'SJOt.,UJ) 'UliSkILI.D ' AlIlnrI:~~ATJVF:' 'J'OUl, 
• anJltrrt:'!Il'ftI • ., , 

• • • • , 
rr. -.u. ao.l ' 

, , , , 
Jt11"8r _1a Area • ... , 14 , o· , 3 • 18 
(~ llMea, • • , , , , 
eta. I I , t I 

• • • • , , 
WltMa ...... • • , , • 
(~8u~ 5 , 

23~ • 37 • 1~ • 78 
er. eM. t • , , • ,. • • • _. 

• 
~---~-----r-~--~~~~~--r~---~--------r--~-• , 

tt .. "-I. ~ • 6 
, 

• • 

V.P. EIT5fi5TQ ~QN§TBI~ION, INC. 
_.tCorrt~ 

Sub-Pro~ect No. 7 

t 

3?' 
, 

3,7, , 
, 
• , 

, 
16 

, 
96 , 

• TI 

. ; 
~-'-

J----~. / . . -... " 
.- --~ ,~I -> 

ARTjij:;IO 'G. VILLAVIEJA .~ 

(
,JUQ: , . 

.J 

Supcrvining Project ~~ageh 
I-.1pai1cm 



:iluipl'lent 

, . DUMP Truck 

2. ;'hter Truck 

3. Tran3it rUxer 

11. fulldozer 

5. noad Grader 

G. fay leader 

7. T~ndem Roller 

2. 'Ii. brator,Y Roller 

'). m!?umatic Roller 

10. rord Fiera 

11 • C)l':!vy Luv 

STA'IUS OF CCNTr1ACTOR'S EXiUIFo/.r;UT orr SITE 

v. P. EtTS~;mO CON3Tm:CTION, mc. 
,A:;; of Iktober 31. 1212 

Availa.ble Required for 
on site ~he Month 

4 4 

1 

4 3 

3 2 

1 

2 1 

1 1 

1 1 

1 1 

1 

1 1 

A tt<lchment A - 4 

Dnfj.c i~ns.t 

1 under rCr 'Hir 

1 under rr:po.ir 

1 under r~pair 



Item Description 
flo. 

3a Resident Engineer's 
Facili ties 

3b Provide 4-Hheel 
Drive vehicle for HE 

3c Cper'n/Maint./ 
Repair 4-wheel 
drire vehicle 

3d Provide Utility 
Vehicle for RE 

3e Operation/~fa.int ./ 
Rep. Utility Veh. 

100 Clearing & Grubbing 

103 
(1 ) Remova.l of Bridges 

106 EXcav. for Structures 
(1 ) (Drainag-e ) 

101 Borrow 

108 .~gregate Subbase 

316 pec Paver:Jent 

402 Concrete Piles 
2.5 furnish/Drive 

S7AWS CF ACCGlFLISlr:·TI:JIT Felt 'i'IU l·mUTH OF CCTCo::.R, 1979 
Su~Project Ho. 7 (Sto. Domingo-Bula.-Cnb~ Road. Section ) 

% Accomplishment 
Contract Accomplished '!his Soha-
Quantity Qty. to. date period dule Actual 

P399,812.10 P 379.821.49 98 95 

65,000.00 • 65,000.00 100 100 

54,000.00 -
30,000.00 30,000.00 - 100 100 

54,000.00 

2 
3,994. 

2 100 100 4,000 m m 

1,950.00 1,950.00 100 100 

2,950 m3 1,354 m3 4.91 38 45.90 

113,000 m3 110,1?0 m 3 
95.4 98 

47,050 m3 16,266 m3 2.30 44 34.57 

34,500 m 
2 

5,752.70 m 2 6.24 19 16.67 

182 m 159.81 m 87.84 87.84 

Slippage Remarks 

- .3.00 

to be deleted 

-
to be deleted 

'" 

+ 7.90 

+ 2.60 > c+ 
c+ 
IIJ 

- 9.43 
n 
[ 
.'1) 

- 2.33 
::r 
c+ 

> 
I 

\.1' 



y 
!lo. 7 (Sto. DOr!1inL;c-I~lll3r-Cmb:;.o Ro.:ui Section) Sub-Project 

402 Test Piles, ~Urnish 
2.5b and Drive 32 m 32 m 100 100 

403 Concrete Railing 54 m 

405 
450.50 m3 , 

(3.la) Class A Concrete 174.80 m- 53 38.86 - 14.14 

405 
40 m3 (3.~c Class B Concrete 

405-
940 m3 m3 4.21 Falsework 940 100 100 

~ormwork for Bridges 310 m 2 
185 

2 
39.13 61 50 - 17.00 m 

405- 2 m3 4.21b Formwork for Drainage 1,050 m 511 49 48.61 - 0.33 

'406 Reinforcing Steel 46 ,606 kg 13,423 kg 46 28.18 - 17.22 

413a RCPC, 0.61 m. dia. 532 m 246 m 3.16 49 46.24 2.76 

413b RC?C, 0.91 m. dia. 419 m 289 m 0.83 61 60.33 0.61 

4130 RCPC, 1.01 m. du. 162 m 110 m 11.11 64 61.90 + 3.90 

413<1 Repe, 1.22 m. dia. 47 m 45 m 59 95.78 + 36.78 

500a Riprap Groutp.d 1,590 m3 11 m3 0.69 0.69 

50Cc Filter Layer for Riprap 830 m3 10 m3 1.20 1.20 

nOTE: JASUJ Cl R::'~IS.E.:D PRCGR::3S SCflliDULE. -



Description 

I GillrnAL 

II EARTHliORK 

Secondary Road. 

Feeder Roads 

A 

B 

c 

D 

E 

III ::;U.:Y •. Ci:. COE~~~ 

& P;.VJ ·~ ·:r.' rI' 

:';ccomi;". r y Tl: o-.;.cl 
(ree) 

Co!ltract 
iUllount 

P 

494,812.10 

108,000.00 

3,219,070.00 

230,270•00 

931,270.00 

583,270.00 

JTI.:·:IZ~ ~LU·J·::'EY Q!. :"CCCi.PLI:::P.L::J:'l' 
'::;Ubr.Toj(:ct Ho. 7 (~o. Lor..int;'O-Dulr.~bao) 

J.mount 
Accomplished 

to date 
f' 

474,821.49 

130,199.40 

222,634.60 

752,804.60 

746,241.05 

290,305.00 

493, 2) 6.4 9 

~ . Accor::plicment 
'!'hi!> 

JX!riod 

5.8 

6 " 0< 

to date 

77.1 

130.5 

96.6 

80.8 

49.7 

1G. 6 

Lacks Uib. Flruipnent 

~aintenance of Vehicle 
deleted with C.O. a.b,'}!!, ... 11 

to PMO 

Borrow almost complete witb 
Subbase 36f; complete. 

Completed vi overrun ~. 
borrow . 

65~: Subbase remains {'or 
pletlon. 

BOrroW' ~onr CDm! ,letiOh. 
base 52~. cOOIr.-lete. 

Borrow almoet completed, 
Subbase 2~~ c~!I1eh. 

Borrow 73:~ corn;,lete, Sub ....... 
not sta rted. 



;;} 
~'I \ .. 1;oJ , :~_·C- :'U: ~-U:;t .. O .~o;.!.,l ;'~C ':.L .:nJ 

V 

VI 

. :C CCf~ ... r.1 .!oad 

.. 'Ccd~r .!oad:.l 

• 
D 

C 

D 

" 
5~rHUCTURE!3 

(Dol: CUlverts) 

Feeder Roads 

D if 1 

E If 2 

E;; 3 

STRUCTCR£3 
( Br idges) 

Secondary Rood 

l olpog !.Iridse 

51C, 3UJ . CO 

24,540•CO 
61,600.00 

122,448.00 

97 ,886.00 
74,967.50 

62,733. 00 
112,196.00 

145,391.50 

23,432.CO 
49,162.00 

68,378.00 

-

66,189.34 
108,745.21 

226 ,091•00 1.15 

95.4 
79.7 

55.8 

37 . 02 

C'-J<l r:run on O.c 1 r: •• db. ;.,i :-.e 
1~~ compl~te on 1.22 o. dla • 

Riprap atructuroa no; started 

Riprap structures not started 
0.91 m. dia. pipes 5CF,~ CaD­

ple te 

0.91 m. dia. pipes completed 
Riprap StruCt~9 not otarted 

!Tot started 

Not started. 

Completed wk overrun 

Substantially completed 

not start~ 

50;: !:eck s lab 
place 

fotT.'l:) in 



Date 

Oct. 

2 
3 
4 
5 

6 
7 
8 
9 

lO 
II 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Attachmrnt A-7 

WEATHER REPORT FOR THE MONTH OF OCTOBER, 1979 

Sub-Project No.7 (Sto. Domingo- Bula-Ombao) 

Weather Condition Remarks 

Cloudy wi isolated Workable 
rainshower in P. M. 
Cloudy -do-
Fair -do-
Cloudy -do-
Cloudy wi occasional 
rainshower -do-
Cloudy -do-
Fair -do-
Fair -do-
Cloudy -do-
Cloudy ldo-
Fair to Cloudy -do-
Fair to Cloudy -do-
Cloudy to Fair -do-
Fair .. do-
Fair -do-
Cloudy -do-
Fair -do-
Cloudy to Fair -do-
Fair -do-
Fair -do-
Fair -do-
Cloudy wi rain in A.M. -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair to Cloudy -do-
Fair -do-
Fair -do-

Tim c Estens ion 
Recommended 

Nonc 

-do-
-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-du-
-do-
-do-
-do-

TIM E EXTENSION RECOMMENDED THIS MONTH. . . . . . . . 0 



I CONTRACTOR' PHILeON BuilDERS a CEVElOFERS ~RF BiCOL SECONDARY 
8ICDI;\,3 :·t.TE F::BR~JARY 8, 1378 PA\CKAI 

." 

:FFIC,A!.. Si .... RT!r;; C':'TE' rAA'r 18,1979 CONTRA 

ORIGiNAL::-'r.if,-ET")N CA7E C::::PTEME~F. 8, 1980 IRIGA - SALVACION - BAT 

A?FRO..,£D REvlSEC c:r(lPLETlcr~ DATE PROGR ES 
PRC6ABLE C:MPLE::7:()~~ DATE' SEPTEMBER 8, i980 
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i I EARTHWORK 54.77 9.00 493 

/ 

:.25 725 900 

. 
;) :3 

III BASE COJRSE 12.93 000 0.00 L 
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IV SURFACE COURSES I-

AND PAVEMENT 14.86 0.00 0.00 l-

I I : E 21 3~ 

V STRUCTURES 15.17 0.00 0.00 -
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. 
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I 
VI INCIDENTAL CONSTRUCTION 

I 
0.61 0.00 0.00 I 

I 
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TOTAL 100 

/ I 

FROGRESS: j 
Scheduled 

'~,~ I'" Actuol V 
! 

I , 
ACTUAL 5.38 

O~4 / 
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/ ! . . ~ 5 I 

SCHEDULED 117.36 ,-~-. 
I . .0I1III Reoort l,-/ ! 

COi.IF LETION:. ,., Month FloQ 1.---
, .' ----

Previous ~ 
Thll perio:l - ~ 

LEGEND ----- ORIGiNAL SCHEDULED PRCGRESS 
--------- ACTUAL PROGRESS 
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1. 

2. 

3. 

4. 

5. 

6. 

BleOL RIVEn BASTh' SECONDARY &: FEEDER ROADS PROJECT 
PACKAGE III 

Subproject 110. 12 (Iriga-Salvacion-Bato) 

COWl'HACTOR'S STAFF 
PHILCDrI BUILDERS &: DEVELOPERS, INC. 

As of October 31, 1919 

Resident Manager 1 

SUperintendent/Fbremen 1 

Administrative/Accounting 12 

Surveyors/Aides 6 

Skilled Laborers 7 

Unskilled Laborers .ll 

Attachment B-2 

~ 

TOT A L............... 40 



BleOL RIVER DAS HI DE,"\r"';LCF~lEl'lT FflOGRAM 
PROGH/J'l OFl"ICE 

San JODe, Pili, Camarines Sur 

SUMMARY OF f.fANILA-BASEJ) PERSOmlEL AfID LOCAL 
SUB-COi'I'IRAC'fORS 

A;J of Ootober 31, 1979 

PEnSONNEL . TECHNICAL SKILLED UNSKILLED ADlUIHSTRATIVE TOTAL 
ENGINEERING: FINAlICE 

from outside Blcol 
River Basin Area: 
U:.mila Eased, 
etc. 

;-lithir. ERE Area 
(Local/Su r.~Con 

1 

1 

: 

2 7 

-: 13 • 
tr~ctorJ etc.) ~ ____________ ~ ________ ~ ________ ~~ ____________ ~ __ __ 

• 7 
TCTAL 

PHILCOU BUILDERS & DEVELOPERS I INC. 
NAME OF CONTRACTOR 

IRIGA-SALVACICN-BA'ro & FEEDER ROAD PROJECT 
PACKAGE III Sub-Project 12 

Resident Manager 
Designation 



1. 

2. 

3. 

4. 

5. 

6. 

7. 

STA'lUS OF CCNTRACTOR'S EQUIP1·OOlT ON SITE 
PHILCON ID:a.nrnS &: DEVELCPEJ1S, INC. 

As of October 31, 1919 

Available Required for 
Equipment on site the month 

Bl:.lldozers 3 3 

Dump Trucks 7 7 

Cravel &: Sand 
Trucks 2 

Pay loaders 2 2 

Roacigraders J J 

Compaction 
Equipment: 

Steel Roller 1 2 
Pneumatic Roller ~ 1 

Water Truck 1 

*********0********** 

Attachment 13 - Jl 

Denciency 

2 und~r repair 

1 under repair 

2 under repair 

ur.1er repair 
1 

1 



Item Description 
No. 

4a Provide Lab. Equip. 

4b Provide HE Utility 
Vehicle 

100 Clearing & Grubbing 

105 Rdway. & Drainage 
Excavation 

106 
(1 ) Excav. for Structures 

(Drainage) 

107 Borrow 

f08 Aggregate Subbase 

200 Aggregate Base 
Course 

302 
(1 ) Bit. Prime Coat 

314 
(1) Aggregate for Bit. 

Surface Treatmen~ 

STATUS OF' ACCm~LISm.:!......~T }o'OI; TirE ~m11TH OF OCT., 1979 
Sub-Project No. 12 (Iriga-Sah'acion-Bato Road Section) 

~: Accomplishment 
Contract Accomplished '!his Sche-
Quantity Qty. to date period dule Actual 

P29,OOO.OO P23,716.00 100 81.8 

P59,000.OO P 100 0.0 

650 m 
2 

350 m
2 53.8 53.8 -

33.750 m3 4,608 m3 1.3 48.0 13.6 

2,220 m3 0.0 0.0 32.0 

24,500 m3 7,085 m3 5.0 28.0 27.0 

37,500 m3 0.0 0.0 20.0 0.0 

9,800 m3 - - --
85 mt. - - --

1,140 m3 - - -- - -- - -- - --

Slippage Remark6 

- 18.~ 

- 100 

+ 53.8 

- 34.4 

32.0 

1.0 -
- 20.0 

- -- - --



V 
(Iriea-Salvacion-Bato Road Section) SR- 12 

314 
(3) Asphal t Cement 170 mt. - --- --
405 

200 m3 (3.1a) Class A Concrete - --- --- --- ---
405 

(4.21b) Formwork for Box 
670 m2 Ct.lverts 0.0 0.0 20.0 0.0 - 20.00 - --

406 Reinforcing Steel 14,440 kg. c.o 0.0 20.0 0.0 - 20.00 

413a RCpe , 0.61 m. dia. 303 m ---- ---
413b RCPC. 0.91 m. dis .• 125 m - --- ---
413c RCPC, 1.07 m. liia. 110 m -- -- - --
SODa Riprap Grouted 620 m - --- ---
500c Filter Layer for 

Riprap 160 m -- --
506 Wood Guardrail 440m - - --



lTElGZEJ) SUMJ·lA,RY m' ACCC1·:FLISHJ.!1:;rlT 
Subproject No. 12 (Iriga-Salvacion-Bato) 

Ar.1ount ( Accomplishment 
Contract Accomplished This 

Description Amount to date period To date R E r.: '" R K S ,. f" 

I GEnERAL 88,000.00 23,716.00 26.95 Only partial of Lab. f4\1ip. 
provided 

II EAR'lHWORKS 

Secondary Road 1.968.462.00 261,237.20 2.58 13.26 Subbase not started 

Feeder Roads 

A 325,723.00 280.00 - -- 0.08 Only clear ing and grubbing 
accomplished. 

B 230.580.00 ------ Not started 

III BASE COURSE 

Secondary Road 686,000.00 ------ Not started 

IV SURF ACE COURSES 
& PAVEl,rENT 

Secondary Road 
(DBST) 788,300.00 ------ --- Not started 

V STRUC'lURES 
(Drainaee) 

Secondary Road 480,148.00 ------ - -- - -- !Jot started 



Feeder Roads 

B 

c 

VI S'mUC'IURES 
(Box Culverts) 

Secondary Road 

II 1 

# 2 

. ~I INCIDENTAL CONST. 

Secondary Road 

22,890.00 

36,810.00 

47.400.00 

85,585.00 

132,340.00 

---

Not started 

Not started 

Not started. 

Not started. 

Hot started. 

Hot. started. 

bJ 

I 
0\ 



WEATHER REPORT FOR THE MONTH OF OCTOBER, 1979 

Sub- Proj ect No. 12 (Iriga-Salvacion- Rato) 

T illle Exten,; itlll 
Date Weather Condition Remarks R eC Uln 1I1l~nd eli 

Od. Fair in A. M. with rain 
in P. M. Workable Nune 

2 Fair in A. M. light rain 
in P. M. -do- -du-

3 Fair wi light shower in 
A. M. -do- -do-

4 Fair -do- -do-
5 Fair wi light rain in P.M. -do- -du-
6 Fair -do- -du-
7 Fair -do- -dn-
8 Fair -do- -do-
9 Fair wi afternoon shower -do- -do-

lO Fair -do- -do-
II Fair -do- -do-
12 Fair -do- -du-
13 Fair -do- -du-
14 Fair -do- -du-
15 Fair -do- -du-
16 Fair -do- -do-
17 Fair -do- -do-
18 Fair -do- -do-

19 Fair -do- -do-
20 Fair -do- -do-
21 Fair -do- -du-
22 Light rains -do- -do-
23 Fair to Cloudy -do- -do-
2-1 Fair -do- -do-
25 Fair wi afternoon shower -do- -do-
26 Fair to Cloudy -do- -do-
27 Fair -do- -do-
28 Fair -do- -do-
29 Fair -do- -du-
30 Fair -do- -do-
31 Fail:' -do- -do-

TIME EXTENSION RECOMMENDED THIS MONTH. • . • •• 0 



CONTRACTOR : WILLIAM UY - CONTRACTOR IleOL 
llDOING DATE JANUARY 9. 1978 

OFFICIAL STARTING DATE : JULY I~. 1978 _I 
~~~----------~-----I ' 

CQNI It 

POLANGUI _ 

I 

ORIGINAL COMPLETION CATE JANUARY ~, 1980 

RECOMMENCED "c vo~cv COMP DATE MAY 29 1980 

PROBABLE COMPLETION DATE MAY 29, 1980 

II 

III 

IV 

I T E M 

GENERAL 

EARTHWORK 

BASE COURSE 

SURFACE COURSES 
AND PAVEMENT 

STRUCTURES 

1,0 77.0 0 .8 

~1.2 9 1. 4 4S,8 

7.~ ~4 , 7 4 . 1 

21.0 18 ,1 3 .8 

IB .7 SO,O 11. 2 

VI INCIDENTAL CONSTRUCTION O.S 0 ,0 0 .0 

PROGRESS: 

Sch.dul,d I ...... 
"...- Aelua. . I .... 

-~ - I' , 
COMPLETION : , 

P,." toUI ~ 
Th is p.riod __ 

ACTUAL ISS ,7 

I 
...... SCHEDULED IS9, ~ 

, Flo. 

PRpGRE: 

I 9 7 8 

J AS O NDJ 

- v 
/ ~/ 

I II!I 

I 

LEG END : -- - ORIGINAL SCHEDULED PROGRESS 
- - ' - RECOMMENDED REVISED SCHEDULED PROGRESS 
---------- ACTUAL. t ROGRESS 

II 



FEEDER ROADS t,lONTHLY -... REPORT A5 OF . OCT. 31, 1979 

III II 
---

?REPARED BY JUANITO R V !/, L~I.\)L , RE 
NO, I .-- . .. - -

~, (SUa-PROJECT 13A) NET CONTRACT BID AMOUNT .p 1 4 , 43~ , 364 00 
- Ii :-= RECOMMENDED RE VISED CDf'.lT AMOUNT " P 15 ,cOI,549.5C 

CHAR T .. - .. '-
In CURRENT ESTIMATED F I "~L COST 
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NOTE: PROGRESS SCHEDULE REVISED AUGUST 29, 1979 
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4. 

5. 

6. 

7. 

8. 

9· 

BleOL RIVER BASIN SECONDARY & FEEDER ROAl)S PROJECT 
PACKAGE III 

~ubproject No. 13-A (Polangui-Lidone:) 

CONTRACTOR'S STAFF 
WILLIAl.! UY-CONTRACTOR 
As of October 31. 1979 

Project ~tanager 

Engineer 

Superintendent/Foremen 

Surveyors/Aides 

Administrative/Accounting 

Skilled Laborers 

Unskilled Laborers 

Time Keeper/Checker 

Security Guards 

1 

3 

5 

8 

8 

55 

15 

2 

II 

Attachment G - 2 

~ 

TOT A L. • • • • • • • • • • • • • • • • • . •• 108 
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1. 

2. 

). 

4. 

5· 

6. 

1. 

8. 

9. 

STATUS OF CONTRACTOR 'S ~UIPr.rENT ON SITE 
WILLIAr·! trY-CONTRACTOR 

As of October J1. 1979 

Available Required for 
Elrnipment on site the Month 

fulldozers 6 6 

Dump Trucks 11 1 

Pay loaders 3 2 

Roadgraders 2 2 

Compaction 
Elluipment: 

Vibrator,y Roller 2 1 
Steel Roller 2 2 
Pnuematic Roller 2 1 

Water Pumps 4 1 

Concrete Mixers: 

1-Bagger 3 3 
Tran.si t 1 

Cranes, 20 ton 2 2 

Water Trucks 1 1 

**********0********** 

Attachment C - 4 

Deficiency 

2 under repair 

8 under repair 

2 under repair 

01 under repair 

2 under repair 

2 under repair 

1 under repair 

1-40 ton needed 
for precact eirder 
placer.lent 

1 under repair 

under repair 



SThTUS OF ,;CCOI·IPLI~m.~I::fll FOn THL l·'Crfm OF OC':'O~LH, 1979 
Sub-!-'rojeet No. 13-;, (Po~aneui-LidonG Iio~d Seetiorl) 

~. j\.ccomplidlIncnt 
Item Description Contract Accomplished ThiG Sche-
lIo. guantit;y: gt;y:. to date E£riod dule J.ctur..l Sl'irt~{'e RCI:I:: rk!:: 

4a El:i.uipment for the RE P60,OOO.00 P 22,800.00 74.0 38.0 - 36 

4b Provide 4-wheel drive 
for RE 68,000.00 68,000.00 100 100 

4c Provide Utility vehicle 
for HE 32,OCO.00 32,000.00 100 100 

100 Clearing & Grubbing 2 
1,925 m 

2 
1,925 m 100 100 

105 Rdway. & Drainage 204,834 m3 3 192,295m 3.9 90 93.9 + 3.9 
Excavation 

105 
SPL(6) Rdway. & Drainage 

bcci.1vation, ~eathered 
21,050 m3 12,290 m3 Rock 5.3 58 58.4 + 0.4 

106(1) Excuvation fOI' Struc- 3 3 80 95·3 +15.3 tures (Drainage) 2,140 m 2,039 m 

106(2 ) Excavation for Struc-
tures (Bridges above 

910 m3 188 m3 OLWL) 60 20.7 -39.3 

106(3) Bxcavation for Struc-
tures (Bridges below 

957 m3 111 m3 OWL) 56 11.6 -44.4 

1 uS A£~Teeate Subbase 42,900 m 3 41,809 m3 97 97.5 + 0.5 

http:32,000.00
http:32,OCO.00
http:68,000.00
http:68,000.00
http:22,800.00
http:P60,O00.O0


y 
13-11 (F'ola.nr;ui-Lidong;) ~ub-l-'ro,iect 110. 

200 AG~TeGate Base Course 13,500 In 
3 1,472 IL 

3 62.0 55·3 - 6.7 

3(·2 
(1 ) Bit. Prime Coat 115 mt. 20.5 mt. 28 1";.8 -1C.2 

310 Bit. Cone. Surfa.ce 
Course 9,000 mt. 1,616 mt. 29 18.6 -10.4 

402-
(2.5 ) Concrete Piles 274 m 202.80 m 81 14.0 -13 

402-
(2.5b) Concrete Test Piles 96m 89 m 1.3 91 92.7 - 4.3 

403 Concrete Railing 210 m 48.15 m ° 23.2 +23.2 

405-
933 m3 361 m3 (3.1a) Class A Concrete 1.3 49 38.7 -10.3 

405-
3,451 m3 438 m3 (4.21) Falsework 38 12.1 -25.3 

405- 2 
(4.210.) Formwork for Bridges 3,114 m 441 m

2 
33 14.1 -18.9 

405-
(4.21b) Formwork for Box 

602 m2 2 
Culverts 261.6 m 2.9 60 43.5 -16.5 

406 Reinforcing Steel 90,450 kg. 61,130 kg. 11 13.4 - 3.6 ---
401 Structural Steel 3,868 kg. 1,324 kg. 0.9 28 33.4 + 5.4 

413a RCPC , 0.61 m. dia. 421 m 359 m 1.4 87 85.3 - 1.1 

413b RCr'C, 0·91 m. dia.. 194 m 185 m c..e 89 95.4 + 6.4 



"JJ/ 
::~ - 1; -A(;ohnrui-I.idonr Ilo<ld Section) 

413c l:Ci I~, 1.07 m. ciia. 192 m 

50Ga RiI;rap Srouted 2,464 m3 

5000 Filter Layer for 
508 m3 Riprap 

HOTE: BASE.'D ON REVISED PRCGRES3 SCHEDULE. 

191 m 

912 m3 
3.6 94 

54 

o 

102.0 + S.6 

-14·9 

o 



l'1'U :l :":.cn SUJ.J.:,.RY O!' ... C::C: .: ~.J:.;! t·: !..J: ':' 
!;:~:.! roo '£,ct lk •• 1 , - ;. ( r-ol [;' l~ -.. i -li do:; -

Ju:Jount ,-.CCor..;.11 ::;ilr:,<.::" 
Cont)-act ... CCOr.!pl1shed Tn::':: 

Deccri E;t ion Amount to da te period To Date fi B t: ;. p. t S 
~ ,. 

I GEUERAL 160,000.00 122 , 800. 00 76.8 I=ks ~b. I!qui~.ent 

II EI~RTHUOHKS : 

Secondary Road 5. 777 . 545 ·50 5.225.243· 90 1. 2 9O.t, -- - --- -1----
Feeder RO&ds : 

A 102 ,150.00 84 . 735 . 00 82.0 
B 256. 750.00 253.200.00 98. 6 
e 1,131,280. 00 1, 066 , 250.00 15. 2 94 . 3 
D 458. 500. 00 426. 070. 00 2. 5 9< . 9 

III BASE COURSE 

SeCOndbry noad 1 , 134 , 000.00 627.648.00 55.3 -----------
IV SUfiF .. CE COURSES 

6: l':' V WI.:ir1' 

~cond.:..ry n""d (;.e) 3 ,1 71 , 000. 00 589. 980. 00 1G.5 

\' ~'J'fttICTU;iI~J 

(k,,; r."gc) 

:';ec~nd[:.ry IIOt:.rl 4G6 , 2(.oc!.~ ,3J,&1 5. ()(. 12 . 4 11 ~ {:-.'(';rr'.U , 0:. ; i; ,-::; 



y 
(F ol<-rWcli-Lidon;~ Secti on) ~h-1j-/, Hoad 

reeder Lou.G.s: 

I. 3(.,3(.,0.00 37,758 • 0(, 96.5 
B 16,700.00 7,140.00 42.8 
c 111,C50•00 49,550.00 5.4 44.3 
L 15,775. 00 - - - --

VI STRUCTURE:s 
(Box Culverts) 

Feeder Roads 

B # 1 142,190.00 111,230.00 1.1 18.2 

C # 2 12,338.00 68,490•00 94.1 

VII STRUCTURES 
(Bridges) 

Secondary Road 

Pint~r Bridce 420,460.00 312,773.00 74.~ Crane needed to set precast 
Glrdcr::; 

Itaran Bridge 384,490•00 102,981.60 26.8 All pipes in place 

Fina[,.ualJogan Bridge 361,855.00 176,750.40 48.8 "i nl"d 'e l, "'clew" 11 s r<>urej 
J.lainaea Bridtre 403,590.00 241,808.00 3.6 61.4 Hincv:all:::: poured. llew aetm 

bridre: under co:-.::truct iot •• 

F'eeder HoiJ.dG 

Arr.ot~is Bridtrc D 169,211.00 8,400.00 5.0 'le::t pile:' <1t :::1tc 

/01101'01 Bridce 211,455. 00 15,60C.00 1.4 Tet:t ;·i lE;:: ~. -\. ::;lte 

VIlI I;;ClLI1:i i.L C~IJ:':T • 

:::;eCGllQ<!r;: ;(o<.d 8~, 25U. GO - - - -- " . • ,0 L ~t,~~t~ '_ . 



A tticnment e- 1 

WEATHEH HEPOHT FOn TIlE t-.l0NTH OF OCTOBER, 1979 

Sub-Prc;icct No. 13-A (Po!al1l!ui-Lidon).!) 

Timl::! Extension 
D",te Weath..::r Cundition R enlark:; '.\ t.!colnmended 

Oct 1 Cloudy wi rain in P. M. Workable None 
2 Cloudy wi rain in A. M. -do- -do-
3 Cloudy wi rain in A .lv1. -do- -do-
4 Fair -do- -do-
5 Cloudy wi rain in P. M. -do- -do-
6 Fair -do- -do-
7 Fair -do·· qdo-
8 Fair I -do- -do-
9 Cloudy wi rain in P. M. -do- -do-

lO Fair -do- -do-
II Fair -do- -do-
12 Fair -do- -do-
13 Fair -do- -do-
14 Fair -do- -do-
15 Fair -do- -do-
16 Fair -do- -do-
17 Fair -do- -do-
18 Cloudy wi rain in P. M. -do- -do-
19 Fair -do- -do-
20 Fair -do- -1.0-
21 Cloudy wi rain in A. M. -do- -do-
22 Fair -do- -do-
23 Fair -do- -do-
24 Fair -do- -do-
25 Fair -do- -do-
26 Cloudy with rain in P.M. -do- -do-
27 Fair -do- -do-
28 Fair -do- -do-
29 Fair -do- -do-
30 Fair -do- -do-
31 Fair -do- -do-

TL\-lE EXTENSION RECOMMENDED THlS MONTH.. a 



CONTRACTOR. JPY CO~~STRUCTION BICOL SECONDARY - -
3,CC;~~G O.l'7'E JANUARY 9,1978 PACKA 
:FFiCt.L s~~q;·r4G 8ATE. JULY 15, 197a CONTRt 

..... ~·G"'1AL ':C""'PLETIC~i C.':''':''E. JANUARY ... 1980 POLANGUI- LIDONG -
'" , 

pE::~1MErmED RE.vISED CCMP DATE. APR):... 6, ;s.ao PROGRES 
PRCBA6LE CCMPLETIOrJ DATE: .lPR iL 6,1980 

.... ~I .... 
Uw .... .... 

I T E M <f~ :;; wI uw I 9 7 8 ~.l: ..J ow..J ~w..J . .... 0" .... a.. • 3 ~ z<f 

- 81 ~ 8 0> 
J r-U J A S v ~ C J 

I I , 
1 GENERAL 1.12 176 79 0.86 I 

I 
: 

I ~ - ... I ! 
, 

I _."",.J 

I I ! , 

36036178005 jl I I I i I , i , 
I 

II EMTHWORK 28.3E: , 
I 

I 6j3" ! I 
, !~ '9 3·4' 

I 

8.92/0 00 
I 

III 

! 
BASE COURSE o r ~ 

I 
,-v 

... I : 

i 
I , 

I 
; , 

IV SURFACE COURSES 21.3810.00 0.00 I 

I 
! I 

I AND PAVEMENT , 
I i i I 

0-

I ! 

i 
I I 

I 
, 

V 
I 

STRUCTURES 32.17 26.17 8.42 
! I 0i9E. ~ .... t :,:' I 

I I 
I ! , 

I 

CONSTRUCTION I I I 
VI INCIDENTAL 0.05 000 000 I 

I I : i 

i I r 

1 
! 

TOTAL 100.0 I 
I I 

I : 
I I 

PROGRESS: i I ! 
I 

I 
I 

I , 
! , 

1 
I 

: 1 SCIH du I,d 
--~;~ I I : 

.~ Actual 

! 
i I ! i 

ACTUAL 37.66 
I : 

O •• ff I 
, 

! I I , 

I I : I . 
i i , 

I I I I 

SCHEDULED 148.8C 
I I 

I 
V ... · I ; . . 

~~ 5 I I I .. lRepor' I I i i .. I-.-j .............. I COMPLETlmJ: "l1li IMcnlh FloQ I 
. ! . 

I 

Previous ~ 
This period ___ 

LEGEND: --- CR,Gjl'i~L SCHEDULED DRSGi=1ESS 
_00- RECCMMENDED REviSED SCHECLLEC ~RC~~ESS 
----------- ACTUAL. PROGRESS 
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1. 

2. 

3. 

4. 

5. 

6. 

c. 

Attachment ~ - ~ 

BICOL RIVER BAS IN SZCOUDARY &: FEF.DER ROADS rRCJ ECT 
PACKAGE III 

Subpro j ect No. 13-B (Lidonp,'-Buh i) 

Engineers 

CCUTRACTCR 'S STAFF 
JPY CONSTRUCTION 

As of October 31, 1979 

Surveyors/Aides 

Superintendent/Foremen 

Administrative/Accounting 

Skilled Laborers 

Unskilled Laborers 

Timekeeper 

Secur i ty Guards 

1 

3 

5 

2 

28 

24 

1 

2 - 66 -

TOT A L.............. 66 



BICOL Rffi1l DASm DEVELOn:E.'Wr' PRCGTI.A;·l 
PROGTIA:·i OFFICE 

San Jo~e, Pili, Camarinp.~ Sur 

St.Jr.t!'.fARY OF ;·1A:nU-n~i..lJ pr;i\~-~mmEL fUm LOCAL 
SUB-CO;;-TRAcrons 

AJ:J of October. J 1. 1979 

. 
prnsmmEL TECHNICAL/: SKILLED :UIJSKILLED: ADrH!1I8TIlATIVlt TOTAL 

EriGINEfRHm :F'INAlICE 

From outcide Dicol 
Rlver Basin Area 
(::anila Based, 
etc. 

:li thin BRD Area. 
(L()cal/Su~Con tract­
or, etc. 

2 

1 

15 

10 

4 3 24 

30 42 
- - - - - - - - - - -:- - - - - -:- - - - .., - - - - .. - - - - - - -:- - - - - -
TOT A L 

__ ~J-:-p ... y CONSTRUCTION 
Name of Contractor 

Sub-Pro 'ect No. DB Lidon 
Project Contract Section 

3 25 34 4 

Prepared b;i: 

Comp ~ro..:;;l=-l e~r:..-__ 
Desienation 

66 



1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

STA'IUS OF CCNTRAC'roR'S EQUIPMENT OU SITE 
JPY CCNSTRUCTICU 

As of October 31, 1979 

Available Required for 
Equipment on site the month 

Bulldozers 2 5 

Dump '!'rucks 10 10 

Pay loaders 2 3 

Roadgraders 2 3 

Compaction 
Equipment: 

Sheep foot wi mover 1 1 
Steel Roller 1 3 
Pneumatic Roller 2 2 

;.rater Truck 1 1 

Backhoe 1 1 

Crusher Plant 1 

Concrete Mixers: 

1-bagger 2 2 

Xttachmen £ D - 4 

Deficiency 

3 

1 

1 

2 

1 



Item Description 
Uo • 

4a Equipment for R.E. 

4b Utility Vehicle for HE 

Operation . Maintenance 
40 & Repair for Vehicle for 

ru,; 

100 Clearing & Grubbing 

~ :':5 Rdway. &: Drainage 
Excavation 

106(1 ) Excavation f or 
Struo'tures (Drainage) 

106(2) Excavation for Struc-
tures (Bridges above 
OWL) 

106(3 ) Excavation for Struc-
tures (Bridges below 
OL;/L) 

108 i~regate Subbase 

2(0 o>t;C; '''''';cl t I:! &we COW'!lt! 

3G2 (1 ) Bi tuminoua friJ:te Coat 

tiT .... TU::; or ACCC:'; PLI ::; ~o!:J;T FOa THL I,(C!;T!{ OF OC'i'Ci8ER, 1979 
Sub-Project rIo. 13-B (Lidong-Buhi Road. Section) 

~~ Accoq.pliehment 
Contract Accomplished This Sch_ 
Quantity Qty. to date period. dul. Actual 

30.000.00 7,500.00 55 25 

32,000.00 32.000.00 100 100 

57,600.00 - - - --
2 

5.680 m 
2 5,680 m 100 100 

92,350 .. 3 88,211 m3 - _ 0- 96 96 

3,057 m 
3 1.291 m

3 21 45 42 

1,052 .. 3 557 .. 3 70 3 

80 m3 44 .. 3 73 55 

34 , 800 m3 22 ,813 m3 2 74 66 

9,5CC 10, 
3 18 0 

'0 ____ 

82 mt. - - - -- 0 0 

- 30 - ---
0 ----

to 

0 - ---

0 -- --
- 3 ----

- 17 ----

18 - ---
8 -- --

- 118 ----
0 ----



y , 
SR- 1;. , (Licione:5uhi Road Section) 

310 Bit. Concrete Surface 
Course 6, 400 ct . - - - -- 0 0 0 

__ J 
403 Concrete Rai ling 180 m 67 rn 58 37 - 21 
405-

1, 790 .. 3 371.0 .. 3 (3. 1_ ) Class A Concrete 
40 21 - 19 

405-
4,020 m3 3 (4. 21) Fal sework 2 , CX>O m 65 50 - 15 --

405-
2, 946 m

2 2 (4. 21_ ) Formwork ror Bridges 1,092 m 59 37 - 22 --
405-

2 
60 m2 (4.21 b) Formwork f or ReBe 3, 178 m 1.30 25 2 - 23 --

406 Re inforcing Steel 95, 350 kg. , 49, 275 kg. 0.60 66 52 - 14 --
407 Structural St eel 3, 800 kg. 1,329 kg. 68 35 - 33 
413_ RCPe, 0 . 61 m. dia . 405 .. 210 m 7 62 52 - 10 
413b Repe, 0.91 ... dia. 173 .. :56 .. 58 32 - 26 
413c RCPC, 1.07 m. dia . 117m -- --- - -- 50 0 - 50 
413d RCPC , 1.22 In. dia . 60 In 6 .. 50 10 - 40 
500a Riprap Grouted 667 .. 3 - - - - - 0 0 

500c Filt er ~er for 
680 .. 3 Riprap --- - - 0 0 

506 Uood Guard Rai l 506 m ---- " 0 0 --



, 
l 'l'U!I.z:r:o SlJ:'·J ·:';JlY OF J..CCm:!-LI:J:!:I;.!J!'l' 
SubProject j ; o . 13- 3 (Lidor~3uhi) 

imJount ~: 1I.ccompli~hr.,ent 
Contract l:.ccomiJlishcd Thb 

Descri~ti on Amount to date period To date RC r~ A ~ KS 
p p 

I GhliERAL 62 , 000. 00 39,500. 00 63 .70 laci".!]: Lab. l:quipment 

II EIU1T1III0RKS : 

Secondary Road 2 , 073 , 490. 00 1, 604 , 024. 50 77. 3 Sub~~e 65~ complete 

Feeder Roads 

E 594 ,867. 00 360,770.10 60. 6 7~; Subbase complete 
F 423,241.00 407 , 160.50 96 . 2 Subbase a lmost comple t e 
G 778 , 925.00 649,585 . 35 6 . 40 83. 34 Sub~c almost c ompl et e 

III BASE GOURS'; 

Second&r,y Road 850, 000. 00 - - - -- not started, No crusher 

IV SUH}'J"CE COURSES 
& Pi. VEl-.Em' 

Secondary Road 2 , 276 , 000. 00 ------ Not started 

V STRUCTURES 
(Drainage ) 

1. 07 m. dib. . p i pes ""d 
Secon:iary Road 210 , 695 . 00 59, 450•00 28. 2 no't s t a rted. 



'U 
SR-13-B (Lidone=Buhi Road Sect i on) 

}i'eeder Roads 

E 

F 

G 

VI STRUC'I'URES 
(Box Pulvert.) 

Secondar,y Roads 

# 1 

#2 

'N 3 

#4 

#5 

Feeder Roads 

.,,#6 

#7 
E#8 

G#9 

VII STRUCTURES 
(Bridge.) 

Secondary ROad 

lhtane Bridge 

987. 967.50 

651.323.00 

',000.895. 00 

107 .380.00 

113.240.00 

205.660.00 

'191.900.00 

180,100.00 

105.970.00 

122.650 .00 

124.930.00 

88.260.00 

439.253.00 

2,260.00 

79.150.00 

10,550.00 

59.447.00 

11.350.00 

4.500.00 
6,100.00 

------

4.1 . 

-- ----
.' ---

---

0.2 

---

t:ot started 

, 
j 

Only 0.61 m. dia. pipes • 

Riprap structures Dot at 

Not started 

Not starte4 : 

Only excavation in PI'06f"e 

Bottom slab poured, apron 
for pouring 

Only u:cavation in progre 

Only excavation in progre 

Only excavation in progre 

!lot started 

Not started 

:JidewaU: ext.en::ion at 4 co 
and ri~ra! , remain for c~p 



11 
SR-1~rl (Lidong-Buhi Road Section) 

lalo or idc:e 

Araga Bridc;e 

VIn INC1])E11TAL COnST. 

Secondary Road 

761,804.00 

372,426.00 

5,340.00 

J:ot started 

227,519·40 61.09 :UCCkl orm l1l place 

lJot started 



Dat~ 

Oct. 1 ., ... 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 

30 
31 

WEATHER HEPOHT Fun THE f-,IONTJI OF OC-fODER, 1979 

Weather Condition Remark.:; 

Cloudy wi rain in P. M. Wurkable 
Cloudy \'vl rain in P.lvl. -do-
Fair wi light rain in A. i\.T. -do-
Fair 
Fair wi light rain in P. M. 
Fair 
Fair 
Fair 
Fair wi light rain in 
P.M. 
Fair 
Fair 
Cloudy with light rain 
Cloudy with light rain 
Cloudy to fair 
Fair 
Fair to Clo'.ldy 
Fair 
Fair to Cloudy 
Fair to Cloudy 
Fair 
Fair 
Light rain 
Fair wi light showers 
Fair wi light rain 
Fair 
Fair to Cloudy 
Fair 
Fair 
Cloudy wi intermittent 
,":=\in 
"0 ~oudy 

Cloudy 

-do-
-do-
- do-
-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-do-
-do-

Time Extension 
Rt.'commended 

None 
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-do-
-do-

TIME EXTENSION RECOMMENDED THIS MONTH. • • • • •• 0 



Attachnwnt E 

DeCD ENGINEERING CORPORATION 

BICOL RIVER BASIN SECONDAR't" ~J FEE'DER H01\DS PHOJECT 
P l\ C 1-:;\ G £ I I I 

CONSULTANT'S STAFF 
As of October 31, 1979 

CONSULTANT TECHNICAL STAFF 

Key Staff 

1. 
2. 
3. 

Project Manager 
Resident Engineer 
De["lty Resident Engineer 

Support Staff 

1. 
2. 
3. 
4. 
5. 
6. 
7. 

As st. Civil Engineers 
Inspectors 
Laboratory Engineer 
Survey Chiefs 
Survey Members 
Sr. Lab. Teclmicians 
Draftsman 

1 
1 
4 

4 
8 
1 
3 

9 
4 
2 

ADMINISTRATIVE STAFF AND SUPPORT PERSONNEL 

1. Administrative OHic er 1 
2. Administrative As sistant 1 
3. Executive Secretary 1 
4. Accountant 1 
5. Secretary 1 
6. Clerk/Typists 5 
7. Utility Man/Janitor 2 
8. Drivers 6 
9. Security Guards 2 

T o T A L. . . . . . . . . . . . . . . . . . 

6 

31 

20 

57 


