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SUMMARY OF PROJECT STATUS 
As of March 25, 1981
 

NAME OF PROJECT: Ldbmanan Bridge-Cabusao Section
 

DATE OF BIDDING: December 9, 1977
 

DATE STARTED: September 18, 1978
 

LEVEL OF IMPROV ;MLNT:
 

SECONDARY ROAD: 
 Portland Cement Concrete Pavement (0.20 M. Thick)
 
FZEDiR ROADS: Gravel Surfacing (Aggregate Surface Course) 

NET LENGTH:
 

SECOND,:.RY RO.iD ------------------- 9.335 kms. 
FEEDER ROADS:
 

Feeder Road 103 ---------------- 4.245 kms.
 
Feeder Road 104 

5.025 Kms. 
TOTI.'L CONTRACT COST - - ­ - 12,144,402.60
 
TOTAL AMOUNT 	ACCOMPLISHMENT AS OF MARCH 25,1981 
- - - 7,607,972.87
 
PERCENT (%) ACCOMLISHMENT AS OF MARCH 25, 1981 
------ 62.64 

TITLE 	 PERCENT (%) PERCENT (%) PROJECT 
1%CCQMPLISHMENT ITHIS :ACCUMULATED
! tECTION 	 , P RTOD{ TO- DATE D TOTAL 

A. GENERAL 
 1 83.35 0 3.22 3.36
 
LB. SECONDARY ROAD 
 51.40 
 0 ;37.40 72.77
 

C. FEEDER ROAD
 

Feeder Rd. 103i 95.55 0 8.92 9.34
 
Feeder d. 104' 93.36 0 13.10 14.03
 

i62.64. j 100.00 
TOT,,L CONTAACT TIME - ----------------

458 days

TIME EZTENSION RECOMMENDED DUE TO BAD WEkTHER 

AS OF NOVEMBER 25, 1980-----------------
--- -- 118 days

TOTAL TIME EXTENSION DUE TO FUEL-OIL, MATERIALS SHORTAGE,

DELAYED PAYMENTS ABD APPROVED 	 SUSPENSION 
DECEMBER 6, 1979 To JULY 6, 1980 .......-.-.-.-----
 337 days

TOTAL TIME SUSPENSION FROM SEPT. gy 1980 - NOVEMBER 24, 1980 - 77 days 
ADJUSTED CONTRACT TIME AS OF MARCH 25, 1981 --....-.-.-------- 990 days 
PERCENT (%) CONTRA CTT ME ELAPSED - ­ .-------------- 5 2-K
 
PERCENT (%) SLIPPAGE - ­ .
 7. 
NOTED: The project was offici.ally terminated on November 24, 1980 

- A ­
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Si',TvjPURY OF PROJECT STATUS 
Par h 1981 

NAME OF PROJICT: 'alabanga-Manguiring Bridge Section
 

DATE OF PDjINC. April 26, 1978
 

DATE 01 .. Th0: i'ezruay ', 1979
 

LEVEL OF FPO~rEB'".
 

dE' .CNDiA.Y PO.L: £.nmous 
 urface Tre-.tme.it 

1':.Ue}bDS: C-'-:'.l a.rfacing , greLgatc Lbulb~re)
 

NEf LEOM h:
 

"RO:. 
9.904 	Kms. 

±FEEL~v 	 nCOA. %: 

Wec-er 	hrd 3L- -------- --- -----­ - -s- 12.9'0 

F.edc:-Rod 302 ­ 5.283 ms. 

TOTAL CO,j2hA'T COSi--------------------- P 8,788,666.90 
TOTu. A1&iiT ACCOVPLIS1,H.I4Sl 1. 0&FFM A-" 25,i9 I ....... P 5,759,562.68 

PERC?.iP (%) ACCGiPL:3rIqT A-S 0F MARCE, 2 195 -- ........ 
 65.53 

PERCEL\ (%) 	 P]2iT(%) POJCTTITLE ACOPLST TH71SECTICP P Yti!D r0',LArz TOTALTOTAL 

A. ULNERAL 7*.'.5 ­ 2.27 
B. SECMNDAp ROAD 5 1.43 0.50 28.01 48.77 

C. FEEDER ROADS 
Feeder 	Road 301 
 71.72 
 29.12 40.60
 
Feeder Road 302 
 79.67 
 6.66 8.36
 

T 0 T 	A L 
 ).50 
 65.53 100.00
 

TOTAL 	CONTRACT 
 4,- -- ---------------- ---- 549 days 
TOTAL 	 T]J, LSEiP,,,.D RECOIq2u: D j DU TO BAD
 

WE-iTFH-R AS OF %RCH 25, 1981 
 96 days 

TOThL T]PIE EXIENSION DUE TO 	 FULL SHORTAGE 111 days 

PERCENT (%) CONTIt.CT TIME ELAPSED- ­ 87.98 % 

PERCEXT SLIPPAGE -------------- - - -- --- 31.645 (5 ) 
NOTE: 	 Receipt cf approved terminatiod (per MPH hemorandum dated 

November 24, 1980) was on December 16, 1980.
 

- B ­
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SUMMARY OF PROJECT STATUS
 
March 1981


Name of Project: 
 Seven (7) Bridges, Calabanga-Tinambac Road
 
Original contract 
(under A.L. Sarmiento Construction) was terminated
 

on June 2, 1980 with an approval accomplishment of 70.15%.
 
Accomplished (original contract) Three (3) of the seven namely:
 

Length 
 Percentage of 100

1. Manguiring Bridge 
 30.60 L.M. 
 22.87
 
2. Cut-12 Bridge 
 24.60 L.M. 
 21.20
 
3. Kawayan Bridge 
 36.60 L.M. 
 26.08
 

Sub-Total 
 59.40 L.M. 
 29.85
Total 
 151.20 L.M. 
 100.00
 
Date of Bidding (four bridges only) .
 November 25, 1980
 
Date Started --------
 March 12, 1981
 
Contract Time ---------
 120 calendar days

Contract Amount 
 1,368,896.20
Contractor ---------
 William Uy Construction Corporation
 
Level of Improvement------
 RCDG on R.C. Piles with 0.46 M. sidewalk
 
STATUS (NEW CONTRACT)
 

Percent 'Weight I Accomplished 

Based on 29.85%IIThis Based on Percent WeightPeriod Accumul.ted Status (100%)"Individual Br. 
4. Tumulos 

5. Tiguib 
6.70 

6.39 

0.10* 

2.38 I 
0.10 

2.38 

1.50 

37.25 
6. Hubo 8.24 0.78 0.78 9.45 
7. Witiwit 852 0.78 0.78u 9.15 

Total 29.85 4.04 4.04 
Accomplishment this month 
 185,352.00
 
Percent (consolidated) 
 70.15 
 + 4.04 = 74.19%
 
Percent Time Elapsed (new contract) ----- 11.67% 
Percent Slippage (new contract) ------- 7.06% (Z) based on PERT/CPM of 

Tumulos bridgeNote: Since there are four (4) individual PERT/CPM Diagram for each bridgethe per6entl slippage should be based on PERT/CPM with the lowestaccomplishment. 

http:185,352.00
http:1,368,896.20
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SUMMARy OF PROJECT STATUS
 
As of March 25, 1981
 

NAME OF PROJECT: 
 Manguiring Bridge-Tinambac Section
 

DATE OF BIDDING. 
 July 25, 1978
 

DATE STARTED: 
 March 12, 1979
 

DATE OF TERMINATION: November 24, 1980 

LEVEL OF IMRPOVEMENT:
 

SECONDARY ROAD 
 Portland Cement Concrete Pavement (0.20 M.) 
8" Thie. 

FEEDER ROAD ­ - - Gravel Surfacing (Aggregate Subbase)
 

NET LENGTH:
 

SECONDARY ROAD 
 10.923 kuns.
 

FEEDER ROAD 303 

6.900 kms.
 

TOTAL CONTRACT COST 

p 15,965,239.90
 

TOTAL AMOUNT OF ACCOMPLISHMENT AS OF November 24, 1980 ­ - P 4,506,045.12
 

PERCENT (N) ACCOMPLISHMENT AS OF November 24, 1980 
- - - - 28..4
 

NOTE: .Cajgesorer actd
accomplishment under Item No. 413-,,L..
 

PERCENT 
 ERCET(%) PROJECTTITLE 
 ACCOMPLISHMENT 
THIS I ACCUMULATED
 
SECTION 
 PERIOD 
 TO - DATE 
 TOTAL 

A. GENERAL 
 23o37 0.00 0.14 1
B. SECONDARY ROAD 
 28.53 
 0.00 
 25.27 
 88.32

C. FEEDER ROAD 
 25.58 
 0.00 
 2.83 
 11.07
 

TOTAL 

0.00 
 28.4 
 100.00
 

TOTAL CONTRACT TIME 

549 Days

TIME EXTENSION DUE TO FUEL & OIL SHORTAGE (March 12-August 25, 1979)- 128 Days 
TOTAL TIME SUSPENSION DUE TO BAD WEATHER AS OF November 24, 1980 ­ - - 147 Days
 
PERCENT (%) CONTRACT TIME ELAPSED---------

- - - 63.57 

PERCENT (% SLIPPAGE --------------------
27.93 (-)
 

-D ­

0.61 

http:4,506,045.12
http:15,965,239.90


SUP-MIARY OF PROJECT STATUS
 
As of March 25, 1981
 

AME OF PROJECT: Danao-basacao Road 
DATE OF 3I)DIjG. April 26, 
1978
 
DATE STARTED: 
 May 18, 1979
 

LEVEL OF I. ROVE.,ET:
 
Secondaiy Road: 
 Portland Ce--ient Concrete Pavement (0.20 m. all thick)
Feeder Road: 
 Gravel Ourfacing (Aggregate Sui:.ase) 

JET LE!HGTH:
 
Secondary Road 
 ....................... 


8.883 kms.
 
Feeder Rods:
 

Feeder Road 201 
 . . . .
 . . . .
 . ... . 4.523 ks. 
l,)eder Road 202 . . . . .. . . . . . . 0 . . . . 8.687 Ins.Feeder Road 203 
................... 


5ks.
 
TOTAL LE 
 . .
 .
 ... 
 . ... 
 .
 . ..
TOTAL COITRAC CCST ........ 

2 3.944 kms.
 .........
*. .... ........... . P,635128,
TOTAL ANIO)UiT OF ACCCMLIS,I'ET AS OF ri CI 25, 1981 . . . . . . .6712272.0
PERCEIT () ACCCI,,:"ISh'vEIT AS OF MARCM 25, 1981. 
. . . . . . . . . 57.82 c 

PERQBCJT () 1 ER zi.!T(%) PROJECT 
. ACC-PLISi EIT. THiIS ACQJ(7IrUATEDSECTGI : PERIMD ; TO..DATE 2 TOTAL 

A. GElERAL : 76 .00 : 1.21 : 1.59 ...EC0JD'j~'z.0-AD 37.61 
 : .O : 27.67 : 67.63
 
FEEDER ROADS: 
Feeder Road 201 
: 92.33 
 : 0 S.16 
 Z 8.72 
Foeder Road 202 : 36.49 
 : 0 19.36 ; 19.69Feeder Road 203 : 94.08 : 0 2 ,P ­ 2.67
 

TOTAL 
.09 100.00%
ORIGZIAL CITRJO TIME . . . . . . . ..
 ........ 
518 days
TOTAL TIME EXTE:SiQ'j RECa'EIDED DUE To -AD [iEATHER .. . . . . 54 days

TOTAL TIE EXTE. .I3I RE CCY MIDED DUE TO FUEL AifD MATERIALSS:I-ORTAGE . . . . . . . a . . .* . . . . . . . . . 102 days

TOTAL TI'S EJJ£'!S.'fO DUE TO C.0. #1 . . . . . . . . . . . .hW UiSTED TIME . . 21 days. . . . . . . . . .. . . . . . . . . . . . . . .
 ADUSEDP.................................... 


days
9. 5 d y
 

PERCEIT 
,) CO TRACT TIPELASED .. ... . . . C . .PERCEO4T ( 9B.65vjL-, AG S ......* *.8...... . . . . . . . . . . . . .42 
 * 1 
(-)
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PROGRESS Rr2PORT NO. 31
 
March, 1981
 

PROJECT: 	 LI-3ML.nA; N 3RIDGS-CA.US,,O SECTION 
Package I, Sub-Project I, Segment "B" 

CONTR.',TO: R. L. UTP-'LI CONST7,UCTION CORORATION 

I. GLNZ ,\L 

The final inventory and program of work for the completion
 

of the project including final quantities, the current unit price
 

analysis, and the time duration to finish the project was already
 

submitted.
 

The draft 	of the t.nder documents for rebidcing was completed
 

this month. The final form/VAich will be submitted upon the.
 

approval of the program of work for completion by the Ministry of
 

Public Highways. The consolidation of construction plans for the
 

completion of the project is being prepared for issuance to the
 

prospective bidders.
 

II. PHYSICAL ACZCCq1LI.AENT (As of Termination)
 

A. .ECOND:.Y RO D
 

1. Roads
 

Subgrade (Item 107) - - - - 9.384 Kms. (Completed) 

Subbase (Item 103) - - - - 9.384 Kms. (Completed) 

Pavement (Item 316) - 4,149.98 Sq.m. (Partial 

Accomplishment) 

2. 3ridges 

Substructures ------­ (Completed)
 

Superstructures------
 -(Completed)
 

A - 1 
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3. Drainage Structures (Cross Drainage)
 

Station 

6 + 115 

6 + 625 

6 + 999 

7 + 150 

7 + 496 

8 + 250 

8 + 440 

9 + 075 

9 + 825 

10 + 291 

10 + 475 

10 + 700 

10 + 950 

11 + 150 

11 + 525 

11 + 875 

12 + 175 

12 + 650 

13 + 021 

13 + 335 

13 + 775 

13 + 989 

14 + 211 

14 + 525 

Size ?4Length Ramarks 

1-0.90 ?K.0 RZ. x 15 N1. Completed 

1-0.90 N.0 R.CoPo x 13 N. Completed 

2-1420 g&O R.O.P. x 17 M. Completed 

1-0.90 . 0 R.C.Po x 13 M. Completed 

1-0.46 v.0 RoCo.o x 8 N. Completed 

1-0.60 M. R.C.P. x 12 M~i. Completed 

1-0.60 M.0 R.C.p. x 12 N. Completed 

1-0.60 M-0 RoC.P. x 12 ,. Completed 

1-0.90 N.0 R.C.P. x 14 MI. Completed 

1-0.90 M.0 R.C.P. x 13 M. Completed 

*-0.60 1,1.0 R.C.P. x 14 M. Completed 

1-0.60 IN.O RoC.P. x 14 M. Completed 

1-0.60 N.0 R.C.P. x 13 M. Completed 

1-0.60 1,i.0 rz.C.1. x 13 M. Completed 

1.-0.60 N.0 R.C.P. x 13 M. Completed 

1-0.60 P,.O R.CoP. x 13 M. Completed 

1-0.90 N.0 R.C. P. x 13 Ii. Completed 

1-0.90 P-.0 R.CoP. x 14 M. Completed 

2-0.90 1,.0 R.C.P. x 14 M, Completed 

3-1.20 N.0 R.C.P. x 13 M. Completed 

1-0.90 M.0 RoC.P. x 14 M. Completed 

1-1.20 M.0 RC.-. x 14 F". Completed 

1-0.90 i.0 R.I.P. x 3 M. Completed 

1-0.90 ,.0 R.C.iZ. x 13 M. Completed 

A - 2 



Feeder Road 103 Feeder Road 104
 

1. 	'oads 

Subgrade (Item 107) 4.245 Kmrs. 5.025 iKms. 

ketnlling(Item 108) 4.245 Kms. 5.025 Kims. 

2. 	Bridges None 24.00 L.rK.(Timb
 

trestle)
 

3. 	Drainage Structures
 

a. 	?edr Road 103
 

Station 	 Size-,, Length Remarks
 

0 + 128 1-1.20 N. . x 14 1-. Completed 

0 + 500 1-0.60 P.0 RC.Fo x 8 IN. -do­

0 + 649 2-2.15 N.xI.20 .xoN RCC -do­

2 + 025 1-0.90 N.o , x 9 M. -do­

3 + 225 1-0.90 1,;.0 R.C.o. x 12 M. -do­

3 + 335 2-1.20 N,0 R.C.i-. x 16 M. -do­

3 + 475 1-0.90 1. 0 C., x 10 Ni. -do­

3 + 725 1-0.90 i..0 C x 9 1. -do­

3 + 906 1-I.-30 i,..xl.25..x16-. PC3C -do­

b. 	Feeder Road 104
 

Station Size " eenth Remarks 

0 + 675 1-0.90 fi. RoCo. x 8 N. Comn leted 

0 + 931 1-0.90 M.0 l,.C.P. x 11 [M. -do­

1 + 500 1-0.90 1,. RoC.?. x 9 f':. -do­

2 + 002 1-0.60 - .C.P. x 7 N. -do­

- 3 



Station Size _'. Length Remarks 

2 + 161 1-0.801.x 0.80M.,x6M. RC3C Completed 

2 + 764 2-1.75MI. x 1.96k. x 8i. RCBC -do­

3 + 123 3-0.90 ki.0 R.C.P, x 9 M. -do­

3 + 400 1-1.20 Vc.0 R.C.P. x 10 M. -do­

4 + 025 1-0.60 M.0 R.C.P. x 7 M. -do,­

4 + 450 1-0.90 M.0 R.C.P. x 8 M. -do­

4 + 700 1-0.60 M.0 R.C.P. x 8 M. -do-

P-C/rT () ACCOMPLI31,40ZT AS OF TER,".N TION ------- 62.64 % 

P3RC.'JT (W .CCNTR.'.T TIME, EL\U.32D ------------ 58.30 % 

?ERCEN (- -)------------------ - 7.18 (+) 

A- 4
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Libmanan 1ridge-Canusac Section 
.. -Sheet I of 2 

IT "D.BID 
NO. D" 3CRIPTION QUA.mITLZS 

II 

V 
UNqr COST AY'OUNT 

COMiPUTED ACCOMPLIS 

Percentage 
Based on bid Quantity/ 

uaantities Volme 

,UEWT 

V 

407 
413-1 

403-2 

413-3 

413-4 

500 

502 

SPL 
510 

STRUCTURAL STFL (3TILLA BRIDGE 240 K.13.00/K.
0.,F . 0 NOC~- CONCRTE 

P0-E 80 L.M. 200.00/L.M0.60 M. .0 RF,:U ,I CE]j COI-:(RETE i 

PIPE 157 L.M. 280o00/L.i00 . REMII7 ,:RCEI CO-,ET 
r'irs 264 L.j-i. 520.00/L.;, 

1.20 
PIP. 143 L.M. 880.0O/L. N

GROUTBD -d*'C R--RAP 108 cu. m. 160.00/Cu.i. 
COjW3IL:£D CONCP 2- Cl-m!3 AND 1

(GUTT'IR (cJUR3 (NLY) 150 L°N. 46.Gf/L.,]
COIC.k=r£ RSP,RS 145 EA. 50.00 EA. 
RIC{T-OF--JAY r&.2RX 328 EA. 50.00 EA. 

TOTAL - - - -- ------------------

3,120.00 
3, 

16,000.00 

43,969.00 

137,230.00 

125,840.00 
17,2W.00 

6,900.00 
21,750.00 
16,460.00 

14,402.60--

I00 

76.25 

1.72 

100 

100 
100 

0 
0 

100 

- - - - - - --

KG. 

61 L,% 

144 L.i. 

261 L.N, 

2. .R1Ci.JOr1CR3T. 
143 Loo 
ik8 CU.M. 

0 
0 

328 

3,120.00 

1220O 0012000 

40,320.00 

137,280.00 

125,8-10.00 
17,280.00 

0 
0 

16,400.00 

I ________________________________________________________________________________________-__-___-___-___-___-___-___7,507,972.87___________ 



Republic of the Philippines

I'INISTRY OF PUBLIC HIGIWAYS 

M a n i'l a 

MONTHLY CONSTRUCTION REPORT 

For
 

:Jub-roject 3 
Contract Package No. I 

CALABA NGA-MANGUIRING BRIDGE SECTION 
Secondary Road
 

LABOG-BI~mNUAANAN NO. 301 
MANGUIRING-CAMUNING NO. '302 

Feeder Roads
 

NO. 28 

AS OF MARCH 25, 1981
 

T'EX2NIS GROUP CORPORATION 



PROGRRZ REFORT NO. 28
 

March 1981
 

PROJECT: CALABAJqGA1-,GUIpRNG BRIDGL SECTION 
(Sub-Project 3, Contract Package No. 1)
 

CONTRACTOR: I1'W,-AGONG 
 BUILDER: & DVELOPE[i6 CORPORATION 

I. GENERAL 

This project was under contract with Kamagong Builders & 

Developers Corporation but has been terminated as per 1"PII 

Miemorandum dak;ed November 24, 1980. 

Durig this month the program of work and detailed estimate 

by force account in the amount of P 1,000,000.00 for the concrete
 

paving of the road section, Sta. 0 + 000 to Sta. 1 + 150 of this 

project together with the corresponding PERT/C'I'h diagram 

was prepared by the &E (Techniks Group Corporation) and submitted 

to the Project Director thru the Project Manager, Project Management 

Office, Bicol River Basin Development Project (Road Component), 

Concepcion Grande, Naga City. 

The program of work and detailed estimate subuitted eovers 

the following items of work: 

1. Item 118 - Repreparation of previously constructed road 

2. Item 200 - Aggregate base course (for shoulders) 

3. Item 306 - Bituminous Macadam Pavement (Hot Asphalt Type) 

(for transition approaches)
 

4. Item 316 - Portland Cement Concrete Pavement 

II. WEATHF2 

The weather condition during this period was 
-ood.
 

B-i 

http:1,000,000.00


------ 

------ 

------ 

------ 

------ 

III. MOBILIZATION:
 

The MPH construction team of Region V composed of twenty
 
two (22) men 1headed 
by Engineer Nestor Obusan, Supervising
 
Civil Engineer I, have already moved in last MIarch 
16th.
 
Requests 
for equipment needed, procurement of construction
 

materials, construction of batching plant, field office and
 
quarters in Calabanga poblacion relative to 
the concreting of
 
1.15 kilometers road section are 
in progress.
 

IV. PROGRESS OF WORK:
 

Survey of the existing profile and cross sections of the
 
said road section (at the level of Item 108 subbase) have been
 
completed by the A & E (Techniks Group Corporation).
 

V. MATERIALS TESTING AND CONTROL:
 

Probable sources of materials for Item Nos. 200 and
 

316 have already been surveyed.
 

Samples of 
coarse 
and fine aggregate taken fron available
 

sources were 
tested (sieve analysis) by the A & E Materials
 

Engineer.
 

VI. ACCOMPLISHMENT OF MAJR ITEMS 
(Accumulated as of this report period) 

A. SECCUDARY ROAD 

Subgrade 

Sta. 0 + 000 
to Sta. 3 + 975 
 Completed
 

Sta. 3 + 975 to Sta. 4 + 200 
 Partial
 
Sta. 4 + 200 to Sta. 5 + 680 
 Completed
 

Sta. 5 + 680 
to Sta. 5 + 880 
 Partial
 
Sta. 5 + 380 
to Sta. 9 + 904 
 Completed
 

B - 2
 



- - - -

-----

- ---- 

Subbase
 

Sta. 0 + 000 to Sta. 1 + 760 
- ---- Partial

Sta. 1 + 760 to Sta. 3 + 475 
- - - - - Completed 
Sta. 3 + 475 to Sta. 3 + 975 - - Partial 
Sta. 3 + 975 to Sta. 4 + 200 -- one
 
Sta. 4 + 200 to Sta. 5 + 680 
 Partial
 
Sta. 5 + 680 to Sta. 5 + 880 
- - None
 
Sta. 5 + 
88o to Sta. 9 + 904 Pattial
 

Base
 
Sta. I + 760 to Sta. 3 + 475 .. . Partial 

ourfacin: 
Bituminous Surface Treatment - - None 

Structures 

Reinforced Concrete Box Culvert:
 
Sta. 0 + 166 
 1-0.80 x 0.80 x 8.10 Y 
 Completed
 
Sta. 0 + 725 
 1-0.80 x 0.80 x 8.10 M. 
Completed
Sta. 1 + 423 1-0.80 x 0.80 x 8.10 M. Completed

Sta. 4 + 028 2-1.80 x 2.10 X 21.50 M. Barrel completed, 

no wingwall and 
apron.
Sta. 5 + 780. 
 2-1.80 x 1.80 x 20.00 M. Barrel completed,
 
no wingwall and
 
apron
Sta. 7 + 175 
 1-1.80 x 1.80 x 20.00 M, Barrel completed,
 

no wingwall and
 apron (left side)

Reinforced Concrete Pipe Culvert:
 

0.60 M. Dia. R.C.P.
 
Sta. 0 
 + 350 12 L.M. Completed 
Sta. 2 + 350 12 L.M. Completed 
Sta. 2 + 550 
 12 L.M. Completed
 
Sta. 3 + 850 
 12 L.M. Completed
 
Sta, 4 + 975 
 12 L.M. Completed

Ste. 5 + 375 
 5 L.M. 
 Completed (extcnsion
 

of existing line)
 

B- 3
 



Sta. b + 623 4 L.M. 	 Completed (extension
 

of existing line)
 

Sta. 	8 + 025 
 12 L.M. 
 No headwall
 
Total 
 81 L.M.
 

0.90 	 ei. 6 R.C.P.
 

Sta. 6 + 546 
 18 L.M. Completed
 

Sta. 6 + 882 
 17 L.M. 	 Completed
 
Sta. 	7 + 000 
 18 L.M. Completed
 

Total 
 53 L.M. 

1.20 M. Dia. R.C.P.
 

Sta, 5 + 760 
 4 L.M. 	 Completed (extension
 

of existing line)
 

Sta. 	6 + 305 
 6 L.M. Completed (extension
 

of eisting line)
 

Sta. 6 + 502 
 15 L.M. Completed
 

Sta. 6 + 886 7 L.M. Completed (extension
 

of existing 	line)
 

Sta. 	7 + 333 
 7 L.M. Completed (extension
 

Total of existing line)
39 L.M.
 

B. 	FEEDER ROAD 301
 

Sub grade
 

Sta. 0 + 013.05 to Sta. 7 + 500 
- -	 - - Completed 

Sta. 	7 + 500 
 tc Sta. 12 + 913 
 - -	 - Partial 

B- 4
 



Subbase. 

Sta. 0 + 013.05 to Sta. 7 + 500 
- - - Partial
 

Sta. 7 + 500 
 to Sta. 12 
+ £13 - - -None 

structt 
 .r,,
 

Reinforced Concrete Box Culvert:
 

Sta. 7 + 970 
 3-2.40 x 2.75 x 22.OOM. Completed
 

Sta. 9 + 775 
 3-2.40 x 2.75 x 20.00 4. Completed
 

Sta. 10 + 312 1-2.40 x 1.80 x 24.00 N. Half of bar-el
 

completed, with
 

wingwall & apron.

Sta. 11 + 465 
 1-2.40 x 1.80 x 23.50 N. Barrel completed,
 

no wingwall and
 
apron.
 

-einlfo-ced Concrete Pipe Culvert:
 

0.60 M. Dia. R.C.P. 

Sta. 0 + 006.5 
 10 L.M. Completed 

3ta. 0 + 275 10 L.M. Conpleted 

Sta. 0 + Q9O 24 L.. Completed 

sta. 3 + 425 10 L.Iij. Completed 

Sta. 5 + 150 13 L.I. Completed 

Sta. - + 425 12 L.II. iNo headwall 
ta. 8 + 975 12 L.M. No headwall 

Bo051 L.I,.
 



'Sta. 12 3345 , 50 L.,. No headwall (double
 

barrel)
a 1"1 485+ 0Sta. l5L.:. No headwall-........-.
 

Stao 	12 + 603 25 L.1i. No headlall
 

Sta. 	12 + 67' 20 L.M. 
 io headwall
 

Total 110 L.t,:. 

C . D"2 30D 

ub racd
 

Sta. 	0 + o14.72 
to Sta. 5 + 297.93 - - - Completed 

Subbase
 

Sta. 	0 + 014.72 to Sta. 5 + 297.93 -0' Partial
 

struct.res
 

Reinforced 	Concrete Pipe Culvert:
 

C.6C 	 i.*.Dia. R.C.P.
 

Sea. 3 + 1V1 
 6 L.c.. 	 vornpleted (extension 

of existin; line) 
ta. 5 + 293.03 12 L.iI. Complted 

Total 18 L.i.
 

1.20 	M. Di=. R.C.P.
 

6
 ta. 2 + 670 7 L.,:. Completed (extension 

of existing line) 

Sta. 3 + 254 9 L.M. Completed (extension 

of existing line) 

Sta. 4 + 975 10 L.N. Completed
 

Total 
 26 L.M.
 

VII. 	 C .,,"!' ... 
The ":. o.. .e":"
MP' 	 egion.V construction teath. are exerting efforts 

toward the early startof the conereting w0 k. 

-6 
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Calabanga-Manguiring 
-ridge Section 


ITEM 


NO. 

DESCRIPTION 


405-i COr!CR:TE CLASS "A" 
(FO1R
DRAINGE AND MISCELLA','EOUS
 

406 RSINFORCING STEEL (FOR 


DRAINAGE AND MISCELLAN'0US
STRUCTURES)

412 
 STC-;E MASONRY 

413-2 0.60 
-. DIA. REINFORCED 


413-3 0.90 M. 
DIA. REIiNFORCED 


,13-4
413-4 1.20 H. DIA. REINFORCL]DC1.20 ET PI ENOC 

CONCRETE PIPE 
510 RIGHT-0F-lAy MjR, ,±S 

ITEMIZED C-OMPUT ED AC'VOMPTT_ -~fl1T 
(As of March 
 25,; 981)) 

ID
 
QUANTITIES 
 UNIT COST AMOUNT 


940 CD.M 
 68o.oo 
 639,200.00 


78,835 KGS 
 6.5c. 
 512,458.00
3 CU.0. 
 250000 
 7 

75000 


320.00 
 66,560.00 


53 L.M. 
 550.00 
 29,150.00 


181 L.M. 
 850.00 
 153-850.0 

712 EA. 
 40.00 
 28,480.0o 


8,788, 666.90 

Sheet
 

COMPUTED ACCOMPLISHMENT
 

Percentae 
 -
 -

Dased on id QUANTITY/VALUE
 
-Quantit is VOLUME
 

87.45 
 822 558,960.00
 

77.57
 
0 00 0
0 
 0
 

90.L6 
 189
 

10000 
 53 
 29,150.00
 

97.24 
 176 
 149,600.00

O 
 0 
 0
 

.....­ r 5,.?159 -5_5,759,562.68
 

m!l
 

http:5,759,562.68
http:149,600.00
http:29,150.00
http:558,960.00
http:28,480.0o
http:29,150.00
http:66,560.00
http:512,458.00
http:639,200.00


Republic 
of the Philippines
 
MINISTRY OF PUBLIC HIGIfl!AYS 

Mani 1 a 

MONTHLY CONSTRUCTION REPORT 

For
 

Sub-project 3
 
Contract Package No. 3
 

SEVEN BRIDGES, CALABANGA-TINAMBAC ROAD 

NO. 26
 

AS OF MARIH 25, 1981
 

TECHNIKS GROUP CORPORATION 



PA0CGR2ES'3 L'"K.K'T NIC. 26 
Miarch 1981 

PRCJ,";CT: 3JpV- (7) B2IDYC, CALA3A rA-TIh:d 4 3AC P&AD 

(Sub-Project 3, Contract Package No. 3)
 

CC TRAC T0R: U.IILLIAM UY CCi.UC.I ,, CO;Cj.A,-C­
(Four (4) re:maining bridges) 

I. GENERAL: 

twenty si::th monthly r'e.ort covers the activitiesThis 

of the Contractor for Tumulos, Tiguib, Hubo and ',1itiwit Bridges 

which were part of thc terminated contract of A.L. Sarninto 

Construction. 1,otice to Proceed for these bridges was given 

tb William Uy Construction Curporation last March 2, 1981. 

The weather for the whole month was generally fair 

as reflected on the attached weather report.
 

at the projectThe equipment presently available 

ix.shown in the List of Jouipment. It will be noted 

the site is 66.67, ofthat the equipment available at 


15-ton crane available wasthe minimum r.ouired. The 

not adequate to be used for driving piles.
 

C- I
 



IV. PRO0GRESS CF WO2I': 

A *u'10s5rid**e5,$ta. 19 + 242.92 to Sta. 19 + 25,.52 

1;Cn~tu~oiM t eT eb ri G~ wasdUur 

completed and cvp-ned to vehicular traffic. 

2. Rei:.oval of existing bridg,., including the 

demolition of old concrete 
foundation at
 

Abutment "AA" was completed. 

3. CMnstructin of falsework and spotting of 

resular R.C. Piles for both Abutnents had 

been completed.
 

'4. Cuttin- and bending 
of reinforcing steel. 

B. Ti!uib Bridge, Sta. 19 + 334.70 to Sta. 19 + 347.30
 

1. Co1*struction o 
timber detour bridge was
 

cormrleted and opened to vehicular traffic.
 

2. 
 Removal of existing bridge was completed.
 

3. Placin; of reinforcing steel for Abutment B"'. 

4. Driving of r,-aular R.C. Piles at Abutment "A" 

was also completed. 

5. Fabrication of precast concrete railing.
 

6. Pouring of concrete for the coping of
 

-Abutment "B" was also accomplished, 

C. Hubo Bridge, Sta. 20 + 995.78 to Sta. 21 
+ 011.38
 

1. Tim.ber trestle detour bridge was 
completed and
 

opened- to vehiicular traffic.
 

2. I.:ova! of existing bridge was completed. 

-
.2 



D ti'. 4 ta. .22 + 28 0 93 to Sta. 22 + 305 53' 
iFJ 

;! 1 Con-,struc tio0 of t ,, r de tour bi-de was 

... .~-:cnle : and openled tcO vehicular traffic.• 

"2, R'eioval of existing'.bridge was also completed. 

VI CC- 7..,-C .D C.. ,.T (I 

.. :. Since the 1S-ton crane available at project site was 

not adequate to be used for driving of pile, the Contractor 

was advised to bring back the 25-ton crane which they used 

in driving five (5) pieces of r;:g;ular R.C. Piles for Abutment 

"A"i of Tiguib Bridge. 

Due to delays in driving of piles for the three (3)F> 

other bridges the Contractor had incur.-dangtv 
F F~'F ~ F 

Slippage Of 7.06"' (based on PEPRT/CPII for Tumulos Bridge) 

F 

while their contract timte elapsed is 11.67%.-
F 

F ,£ '>, ; I.,II. ,li 1 1 .'i']Ii~i ]iDL:>. yI 



PROJECT: S V2N,(7) BRIDG., CALABANGA-TIA.BAC IROAD(Sub-Project 3, Contract Package No- 3)
Cabanbanan, Calabanga, Camarines Sur
 

.J::ATz:.j R;'2PcRT 

Date. - 81 /eathor Conidit ion Remarks 

March 12 Fair WJoricable 
13 
14 
15 
16 
17 
18 
19 
20 

Fair 
Fair 
Ff-Ar 
Fair 
Fair 
Fair 
Fair 
Fair 

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

21 
22 
23 
24 
25 

Fair 
Fair 
Fair 
Fair 
Fair 

-do-
-do-
-do-
-do-
-do-

Time Extension
 
Recommended 

None
 
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do-. 
-do­

C-4
 



WILLIAM UY CoitTSTRUCTION CORPORATION 
Seven Bridges, Calabanga-Tinambac RoadSub-Project 3, Contract Package No. 3 

LIST OF E
(As of March 

UIPMENT 
5 191) 

QUANTI: DESCRIPTION MODEL 
1 Crawler Crane P & H, 15 tons cap. 
I Dump Truck Iauzu 6 cu.m. cap. 

1 Hauling Truck Chevrolete, 4 cu.m. cap. 

1 One-bagger Concrete 

Mixer 

1 Diesel Hammer, Delmag 22 

1 Concrete Vibrator 

2 Bar Cutter 

2 Concrete Baggy 

Submitted by:
 

(sMn.) DEOGRACIAS BORJA 

Project Superintendent
 
Percentage of equipment available
 

at site is .- ------ 66.67% 

V 5
 



TUMULOS SRifDGE 
EMA= ' %V
 

ITEM ACCOMPU5HEP Girr(UNIT CST iAMOUtJi
 

'n.2 

105- I 1O.3 '
 

NO. 5 
Oj PKJ= l-o~:4 

4% ~1.78 Hsc ~ 

1~~ r~ ECO ~ 
0 .-. --- 4-. y 

407 ­ T~viz -m7,1.: O 

- . , S~uITTED By 

DEOGRCOS 1C.0 00R 
AU4N O o 1E 1,1~~:112,00 

10-7 22 0

2a674-402 A 
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Republic of the Philippines
 
DINISTRY -OF PUBLIC HIGHWAYS 

M a n i 1 a 

MONTHLY CONSTRUCTION REPORT 

For 

Sub-project 3 
Contract Package No. 2
 

MANGUIRING BRIDGE-TINXIAC SECTION 

NO. 25
 

AS OF I.WCH. 25, 1981 

TECH1fIKS GROUP CORPORATION 



------- 

PROGRESS REPORT No. 25
 

March, 1981
 

PROJECT: 	 MANGUIRING BRIDGE-TINAMBAC SECTION 
(Sub-Project 3, Contract Package No. 2)
 

CONTRACTOR: 
 KAMAGONG BUILDERS & 0EVLOPERS CORPOR.TION 

I. GENE2RAL 

This project has been pproved for termination per MPH Memorandum
 

dated November 24, 1980
 

II. 	WEATHER
 

The weather condition during this period was good.
 

III. PROGRESS OF WORK 

The status of the project based on the PERT/CPM diagram as of
 

November 24, 
1980 (date of termination) is 
as follows:
 

Total Accomplishment 
 (%) ---------------­ 28.24
 

Contract Time Elapsed (%)---------------- 63.57 

Slippage ) 

27.93 (-) 

Tender documents for rebidding of the remaining items of work 
for the 	completion of the project are being prepared by the Super­

vising Consultant.
 

IV. PHYSICiL 	 ACCOMPLISi-,ENT (ACCUMULATED AS OF Rf:,ORT PERIOD) 

k,. SECONDARY
 

1. 	Subgrade
 

Station 

Remarks
 

9+934.88 ­ 10+150 
 Complete
 

10+150 
 - 10+300 
 Partial
 

10,300 
 - 10+600 Complete 

10+600 
 - 11+000 
 Partial
 

11+000 
 - 11+478.41 
 Complete
 

D- 1 

http:11+478.41
http:9+934.88


Station 


14+325 
 - 15+450 

15+450 
 15+900 


15+900 
 - 16+200 

16+200 
 -

16+415.65 
-

16+500 
 -

17+150 
 -

17+600 
 -

18+238.83 
-

164391 


16+500 


17+150 


17+600 


18+207.90 


19+240 


19+350 
 - 20+950 


22+310 - 2SQ650 


2. Subbase
 

Station 


9+934.88 ­ 18+207.90 


3. Structures
 

A. 
Item No. 413-2 


Station 


10+350 


14+425 


14+750 


14+950 


15+100 


15+262 


Total 


D -" 2 

Remarks
 

Complete
 

Partial
 

Partial
 

Partial
 

Partial
 

Complete
 

Partial
 

Complete
 

Partial
 

Partial
 

Partial
 

Remarks
 

Partial
 

- (0.60 M. Dia. R.C. Pipe)
 

Accomplished W.YX 


14.0 


7.20 


16.80 


7.20 


Remarks
 

Complete
 

1 LoM. (needed)
 

Complete
 

8 L°M. (needed)
 

12.00 5 L.M. additional 

(needed) 

7.0 Complete 

64.20 Li. 

http:18+207.90
http:9+934.88
http:18+207.90
http:18+238.83
http:16+415.65


b. Item No. 413,3 (0.90 m. Dia. R.C. Pipe)
 

Station Accomplished (L.M.) 


10+629 
 33.60 (2 lines) 


15+867 
 12 


16+624 
 21 


18+514 
 16.80 


18+708 
 9.60 


18+940 
 18
 

Total 
 111.0 L.M. 

C. 
Item 413-4- (1.20 M. Dia. R.C. Pipe)
 

Station 
 Accom.plis hed. 

10+877 
 18 


11+534 
 6 


17+127 
 7 


17+419 
 21 


Total 
 52 L.M.
 

B. Feeder Road No. 303
 

1. Subgrade 

Station 


Sta. 0+015 
- Sta. 6+774.96 


2. Structures
 

a. 
Item 413-4 (1.20 M. Dia. R.C. Pipe)
 

Station 
 Accomplished 


1+412 
 24 L.I. (2 lines) 


Remarks
 

Complete
 

2 L.M. (needed)
 

Complete
 

1.20 L.M. (needed)
 

8.40 L.M. (needed)
 

Remarks
 

Complete
 

Complete
 

7 L.fi. (needed)
 

Complete
 

Remarks
 

Partial
 

Remarks
 

Complete
 

D ­

http:6+774.96
http:Accom.pl


ATOF C r'i Ttw4g 

-~oc NovMOVJW, . FESJIO -I(~8 

' 

Q10 
siIll 24 7,74 3- . 

CONM, 1M WLArFMO0' 8 1V 

* OF~FICE EQUQP1M4NT FOP EN (4; 

2 til / I AZ 
ONW 

O TW TRU -D­
. ITE f0-. REMOVA OF C 

4~4~12 

. 4. ~~~A 

I...... 

6,JQSA~G AGGR *T 5541"; 

I1 2.8, ro 



__ 

VUHP'U--M N U IUAKUiJERT/7C. M 


14P'AH ' APR 10 LMAiio %JLw aU1-1 SEP*Z5 OCA20 1.

3w424 5 4 A 4 9 

I5 a1. 243 24 =0 2 

_210' _.24,27o 330 

_ ITEM 1.60-1 FORCE ACCOUNT WORK MAINTENANQE BREPAIR OF 

, IT-M- . ­

ii";" ; . / ITIEM 20 -2 -SOIL AS"PHALT- BASE COURS 

--- ITI- 107 BORROW : ' . - J - _ ---­

(: ',;•105-1-R IO - ADWAY B DRAINAGE EX , TION .. STE I 

AUL. 300 MFH. Dr -ERH 

=--".ITEM 105-3 ,ROADWAY.' DRAINAGE EXCAVATION-- .VE H LL.A ..M:. H-.D;- . 

46 71 fZ/77 2 L i ) r7 I U LY 1- 1--. 7 7_ 77 77 7 7 / 7 7/7/ /2 / 7 =- T 7 7 777 - Z/ -/­7"7/ -1 

' . .- I.-M 05- ITEM 316- 'PRTLAND EMENT CON 

I. )* -FOU ATION F LE...
 
i:" ,.- TM434 200-GRAEL AE O
-. .. ... K • ., IT20M.

.+.;:TM. 
.. 

L6' EIFRCNG-STEEL ( DRAINAGE /AND MISCIELLANEOd "SRU'fl:RE.- I j 1- 17 77 /7777 7 

11 FU~AT0NFIT~............ A
 

wil".... - R Q CONCRETEPF 

.. TE. 3- DIA REINORCE CON CRETE 

I EM -690CRETE PII 
_ _ - -­

- '" CONCRETE- DRAINAGE AND MISC405-1 CLASS "A" (FOR 

. ..- -­

. 1. -74.. 1- f - ,1; ; , 

:+,, ' , - jf" .. ++ "'::-+;>':++' : " .+ ". .+,++ : "; -' . :. + 
- : ": '+ "*: :L+" 

V 
,k-Nd & -- I;-~-----a!'--- - . ' -. VI 

.:" 1-7 ' . A' W." !_.... .49. - . "7 II.-*. 



l"INAMBAC SECTION
 

~25 

T A.OVM8,/go 
LX4. 

,24' 

5O390 +20 4&b 490 SID0 54 

'CF 

~ ~- --

-IN 

- - "- .- - 4 

N.. 
v 

: 

.... .. ... ...... . . ' . . . . . " !L 

!B (SI "AIGO LD RN--. . . . f %. . . -

="a ... 

AEANDGROTE 

S..... , . 

C JIE. 4, 

5 

.. 

S P 

'2APrii* 

*-IT 

CNCETE-BRRER 

," 

77 
LLANOUS TRUCURE~ *1TITE 

4.'~~~m. =Q (TEro~~
Di ..r-'GROTIf 771,5, 


J- .- SLC CRT BARES
 

7 



LEGEND" 
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_._._ 
,. 
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0.09, 2 Es, 

5,44 6 576 54 

UNIT 

COST 

LUMP SUN 

4 8 
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Republic of the Philippines

I,1INISTRY OF PUBLIC HIGHWAYS 

Manila 

MONTEMY CONSTRUCTION REPORT 

For 

Sub-project 2
 

DANAO-PASACAO ROAD
 
Secondary Road
 

ITOLA-BAHAY COCO NO. 201
 
PASACAO-CARANAN-MACAD NO. 202
 

PASACAO-PORT ROAD NO. 203 

NO. 

AS OF MARCH 25, 1981 

TECHNIKS GROUP CORPO2TiON
 



PRGi',ESS 	 RLiD-RT ,,O0. 23 
March 25, 1981 

Danao -	Pasacao Road Projac'

U...,T-,IR-: CJT Cons ruc.ion ,2.Etfuipnmen'L 	 Co.rporation 

- C.-:!ERAL 

'The activities of e Contractor during the early part of the period
Was limited to road 	 ..,aintenanco (Secon1r..y_ & Feeder Roads) and the comple­
tion of Stone Nasonry and Grouted Riprap at Aoutient 7J" of 0Jicon '3ridge. 

II. 	 tEAT!IER 

The weather condition was generally fair during the Pertor! as shown 
in the attached ither Report. 

III. 	EQUI4a;T MojIuz;TxI, 

During t4he month, all opera:Ae equipents have been pulled out
 
from the ContracLor's co.ipound 
 except for thoso reraining 	equipment as 
shown in the List of Er;uipment, Al.;X " -3". 

'
IV. :-'rMES7 CF0"' 

The total 	work acco!iplished as of this rcport 'period is 57.82% 
while the contract time elapsed is 96.35;" (time extension Aue to bad 
weather and fuel shortage were already cons&:.eredc). The Contractor hasa negative sli.ppage of -42.18 /b based on tho PERT1 -%4 Qiart. 

V. SUT]L OF ACUYLS,,:%M 7 OF r,JOR IT2S(Accumulated) 

Secondary Road:
 

ROAD:
 

Subgraie; 

i EM, 05: 	ROAD,,*AY A.D Df'-,: 410,AE£XGWAT'0' 

2.UO km. Of 3.00 1--. -	 compl,,ted 
0.20 knm. 	 of 3.00 krn. - patial 

E- I 



k.of-,. J7 k.. ­0 7 COI eiteC
0.07 ;,. oi '.-7 V::. - P::t.a1 

llfl.) 103:ACCJS ,j] SLA, 

5.-, k,. o~~u. - c:te~c 

5 4]L.r..of .. I,) .. ... ~ ) ti 

:RIGIGE: Oc:icon ) 

!'wo (,2) tst piles~wexe ,-~~,y driven
,.! xr.a'inc, piles Aju'. "A O iv.re

drlven' 
,' ';ubne",,.,: -& .;; wv 'e l,.' - -;! cons t.!uLc'l:e2 

.. ro
,..
 

Other D-jiina Sttut,: 

IT07 413:fiEIFORCEo .:M -- E "JL ,, -, 

I tc.1i .o. Des cr.p'ion , Acco.1plisfv,). L 
413-2 0.60 0.0 
A.13-3 0,' T. LXA *ICP 

13I- 4. 1,i.2 0 "1.D'A. RGP I00 "" 

ii2EiD.R RQAD 201 (X'ho1an- Jhay-Coco) 

ROADS: 
SE105: A.71) X WA Y ±~.JG T 

"2'..2,9 ukn. of ,./-o L. - co"Pe t 

lE!:107: .-HOi-, 

.3.2 ,.,. of '..32 !. -. cor!. ' e'e. 

E-2
 



1 .:0. Des cn.: '--on ;JAt~;~~~ 

41l3-2 0.50 ..P* 

F~EED)ER RZiCAD 2 a~-~*;c 

IT~05RICAD iVID O)R~cA 3Ec XvATia 

g.0k '. of 41. 10 ~ 

1T3,1: 107: 0Q 

:.Z.. ok :~a ~ co".1eted 

~.6.0 Ivn. - co'.1p'eltec: 
3.600 :: of 5.5 az:1 

.Ine ( est pi Ics werg 

~ >0) ar:n Piles V.Crp 

Seven ('7) p-"ncJ1es wr 

"it.ciditven at :.s,1, 

2ivr ~ ~e* 

~iv; .:~ 

1 ,2 3 

id~ 

-1~ 

coC: lze 

2 E-3 



R =3 

;n . -A'q 

.. T0 

....................................................... ; . , 

Cc•,...• £% ., 

:1'!.7. 

~..............,'.............. 

;. 

R .OR 

'U.S. msl2. rJ01-C7;'i or 

of On-C-": ,, 1, 0 . ):;. -. I C ." 

vx * ~J2.*.Ls E.. 07 .O[ .3 C: 

-..- . . '. .7 77 ,_ . - . .. .. . . .. 
.40, .'7*"" ~~ "~s ~U ,,:7.7-7 . . :. .. ..... ...v,*,4-i ,! 0." ' tot'al ;ci~"j ". " "7.'. 7.~l " ' " -c. 

- - - r r -O 

- Co. * . ...... 



PLXEC'f= D2ao-Pasacao Road 

Suk-Proj oct No. 2) 

JEATJLER WOPCRT 

DATE - i1,81 "'".th,.r %t.oi; Ti::e extension,c e~
 

Febrary 26 Sur.ny Norkable A:one 
27 Su.,n? -do- -do­
28 3SL1ny -do-


March 1 Sw-n, -Jo- -do-,
2 suany -do- -do­
3 SLtnny -do- -1.­4 Suiny -do- -do­5 Sunm. -do- -do-.
 

5
Sunny 
 -do,- -do­7 SL" 7-.
 -do­
8SLlny 
 -do­
9 3uny -do­

10 .wy o- _do­
11 -do- -do­
12 Kin -do- --to­
13 3tnny 
 -do- -do­14 .unqy -do- -do­15 3un'i -do- -do­
15 Fair to r.inv in the

aftrnoon 
 -do- -,o­
17 F:ir .- o- -do­
13 Sunny -. o-

I 3u. 
 -do- ,-'o­20 Sunr~y -0o- -do­
21 S 
 -do- -do. 
22 do- do­
23 n-do- -do­
2' Fzi r -o- _d-F 
25 3uri" -do- -. o­

TI.r" ,TE.";s:- " 7C"."D XEV:CM;Su: - 54 db's 
TZ: EEXT A . ED 2 " - ME 

GFAk'D TAL TO - DATE 54 &'s 

E- 5
 



AIqNE "E-A" 

Ur~ico,*~sc~o Cen. Su 

O: C - *.~ 3~ 

DAt1 
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3. JL03'E A~) Ji.ln 

t-10 2) 

6. EE~r:L~c~>:on- Ci 



IT11 AN= 

LISTO L AG 5 %I-Z:T A3 OF 
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4 AIR CZf.IMSCZ AG 
5. CXEh MTTER (,i~~ 
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74,IT 3y-AFiESaqGiY,.E DX-100 
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90 TC0rXfCA TA~!M 
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PRERT/CPM DlAMRAM: OF DANAOj-FASACAO ROAD
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LEGEND: PROGRESS THIS RrFPDRT ;t 

-~SCH4EDULED ACC ,OMPUSHiMENT
 
- ---- ACTUAL. ACCOMPLISIIMF.NT ',~.~, v(* ~
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APPENDIX tsc, 

March 31, 1981 

CERTIFICATION 

This is to certify that this Mionthly Construction 

Progress Report submitted to th Ministry of Public Highways
 

in 
 OmPliance with paragraph 3.02, Article III of the contract
 

for Engineering Services are the actual accomplishment of the
 

respective contractors and other tnformation included thereat
 

are true and correct. 
 ,
 

-.. .. .. 7 . . ., ... ,,. - -. . 

OSR G. CARAger
 
Project Manager 



BICOL RIVER BASIN DEVELOPMENT PROGRAM 

San Jose, Pili, Cam. Sur 

NAME OF CONTRACTOR 

FOR THE MONTH OF 

*EMPLOYMENT GENERATION SURVEY (SS3) 

TECHNIKS GROUP CORPORATION (Consultant - Package 1) 

March , 1981 

MANILA - BASED 

: ADMINISTRATIVE/FINANCE 

1= 
G ENGINEERING/TECHNICAL 

8== 
: SKILLED UNSKILLED : 

.: 

LOCAL - HIRED 

SUB-CONTRACTORS 

2 

.3/ -

* 

-

T: 0 T AL 6:24 
5 

1/ Includes permanent employees 

2/ Employees residing within the Basin Area 

,/ Local Hired Only 

Submitted by: 

OSCAR G. CARAGA- (
Project Manager 
 "
 


