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I. 	Major Events in May and June
 

I. 	 On may 4, NIr. Dacdado P. Yuasion who is a philippino member 

of UNESCO and an expert in statistics, paid a visit to KEI 

and a summary of KEDI projects was presented to him. 

2. 	On 1lay 14 and 15, Dr. Lee, the Director of KEDI paid a courtesy
 

visit to the Boards of Education in Chunlanam-Do and Chunlabuk-Do
 

on his way to visit demonstration and cooperative schools in
 

those provinsial areas. The purpose of his trip was to observe
 

the actual teaching and learning processes prescribed by the
 

KJMI new instructional system and to consult with local
 

superintendents of education on the diffusion strategies of
 

the new system.
 

On May 29 --June 13, Dr. Se Ho Shin, the Chief of the Research
3. 


& Development Department visited the United States by an
 

invitation of Florida State University. During his stay in the
 

U.S., Dr. Shin carried out the following activities:
 

A. 	Participatod in a series of consultant meetings on E-M project
 

at F.S.U.
 

B. 	Gave supplementary explanatiuns on the project proposal
 

reluted to "Women in Development in Korea" to AID/W staff
 

to whom he submitted the proposal in advance.
 

C. 	Reviewed the interim report draft on Korea E-M project
 

at the University of Pittsburgh.
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D. 	Visited Ohio State University and Indiana University
 

to extend necessary assistance to the KIMI trainees there.
 

4. 	On 1 June, science education inspectional team from the 

Republic of China, consisting of 18 members, paid a visit to 

ICMI, along with an official responsible for science education 

in YIMO,ROK. The team was headed by i1r. Chuen-Hwai Liao, 

Director of the Department of Secondary Education Mdnistry of 

Education, the Republic of China. They observed studios and 

other broadcastinC system after a presentation of a summary of 

Korea E-4 pilot projects. 

5. 	Oa June 4, an inspectional team consisting of 40 elementary
 

school principals from Imsil-Gun in Chuntabuk-Do visited
 

KEDI to get a general comprehension on KEDI projects, to hold
 

a discussion on the E-M projects with KEDI research staff# and
 

to observe broadcasting studios and other system.
 

6. 	On June 21, Analytic Case Study team which is headed by Dr. Paul
 

Masoner and is consisted of six members, arrived at KEPI for
 

the purpose of carrying out the following activities:
 

A. To describe and analyze systematically the foundationg
 

development azd projects of KEDI, an a typical educational 

research and development organization in Korea. 

B. To study on the effectiveness and growth history of KEDI 

in view of the achievement of the national education 

objoectivs as well as tho purpose of Ki0I foundation. 
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C. 	To provide KEDI with a report on the results of the study, 

analysis and evaluation on KEDI, which will be made by the 

team and its consultant team during the period of the 

analytic case study at KEDI. 

D. 	 To devLjp a model which enables us to evaluate and study 

continuously the efforts of education reform through 

assistance with KEDI or through coordination with other
 

external research group.
 

E. To provide developed and underdeveloped countries with a
 

report that KhDI could be a possible model in view of 

educational development and reform. The team is scheduled 

to stay at KEDI by July 10, 1976. 

7. 	 On June 25, Dr. Stanley Marshall, President of the Florida 

State University paid a visit to KEDI to get a general comprehen

sion on Korea E-1 pilot projeot.
 

8. 	 On June 28, Dr. Robert M. Morgan came to KEDI to hold discussions 

on E-M pilot project in Korea with KEDI research staff. One 

of his functions to visit KEDI is to extend necessary 

assistance to Dr. flasoner's Team. 

9o 	 On Juio 28, an inapoctional team from guam University 

consisting of 14 members, including President of the University, 

paid a visit to KEDI, along with an official responsible 

for the educational matters in 112, ROK. 'They observed the 
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broadcasting system after a presentation of a summary of
 

KEDI projects.
 

10. 	A team of professors from south-east Asian countries consisting 

of 15 members paid a visit to KEDI. A summaiy of Korea 

E-M project was presented to them. They also visited to a 

demonstration school in Seoul to observe teaching and learning 

activities, being followed by discussions on the operational 

problems and effectivoness of the new systems. 

11. 	Dr. Behmer continued to provide his consultation services
 

in developing instructional materials related to English
 

language instruction and carried out the following specific
 

activities during the current reporting period:
 

A. 	 Eight ITV program scripts of English language instruction 

for 	the first year students in middle school were written.
 

B. Two ITV programs of Engliah language instruction for the 

first year in middle school were produced.
 

C. 	Lecture presentation on the relationship between the televi

sion and the English language education, was followed by 

the preview meeting to evaluate the produned programs. 

D. Two fables, "Selfish Advice" and "Learn Patience" were
 

re-written for the first students in middle school.
 

2A4
Dr. 	 Behmer is scheduled to stay at KEDI untill12, 1976. 
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II. 	 Project Progress 

Major activities carried out for the current reporting period
 

are 	summarized below.
 

The 	Office of Planning,& Coordination
 

I. 	A discussion was held between KEDI researchers and 19 student
 

probationers from Iwha and Sookmyong women' universities after
 

a presentation of a summary of KEDI projects to them. They
 

received on-the-job training from May 17 to June 12 at KEDIp
 

dispatching to each research room of the Research & Development
 

Department.
 

2. 	The insufficient preparation for the fifth regular seminar was
 

compelled us to postpone it to the next month, July.
 

3. 	All the manuscripts for the KEDI Newsletter Vol. 5, No. 4, 

were already collected and are in processing, and it is expected 

that it will be published during the next month. 

The 	Research & Development Departmen
 

I. 	Research & Coordination:
 

A. 	 Study on the New Educational Systems&
 

1) Materials for the small scale tryout of the middle schools
 

are in development on the basis of the developed
 

instructional system models of natural science and English
 

language subjects.
 

2) Tentative model for the development of management system
 

of middle school was developed and it is scheduled to hold
 

a consultant meeting with principals of middle schools to
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discuss matters pertaining to its relevancy to, and
 

feasibility of its field operation.
 

3) The developed teaching and learning materials for
 

hglish language and natual science are as follows:
 

Subject 	 TO WB ITV IR 'US 

English 	 8 hours 8 hours 3 piesos 2 pieces 8 hours
 
use use use
 

Science 	 19 hours 19 hours 2 pieces 1 piece 39 hours 
use use use 

4) 	A biaic survey plan for selecting demonstration middle
 

school was set up, and preliminary screen was cond'nited
 

to the candidate schools.
 

B. 	Implementation of Comprehensive Demonstration:
 

I) 	 Report brochure on the results of the first comprehensive 

demonstration is in preparation aad it is expeotod 

that 	it will be published at latest by the end ,rf July. 

2) The first and second phases of field teacher training
 

were 	conducted to the teachers of demonstration schools
 

for 	the second comprehensive during May and June. 

3) A plan for the second intensive teacher training to be
 

conducted during the sunner vacation, is in setting up. 

The 	 vacation is expected to be coinworced on July 25. 

4) 	Instruments such an questionairo and scales for use to 

conduct surveys of the second demonstration and cooperative 

schools wore developed and sent to each of those schools* 
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C. Development 	of Teaching & Learning latorials:
 

1) Revision and addition works to the materials for the
 

second semester of the third, fourth and fifth grades
 

for the secund comprehensive demonstration, arc in progresst
 

and a part of them is in printing. 

2) The first training council was hold to seek effective
 

measures for production of broadcasting materials,
 

with responsible researchers for each subject and production
 

directors participated
 

3) ITV and IR scripts for each subject of the first semester
 

for 3rd, 4th and 5th grades for elementary school wore
 

90 completed to prepare and total amount produced is
 

an follows: 

Subject IV or IN 3rd grade 4th grade 5th grade total 

Moral ITV 5 5 4 14 
Education IR 7 7 7 21 

Language I'17 8 9 8 25
 
Arts IIR 10 I 9 29
 

.ocial ITV 8 9 9 26
 
Studios IR 6 5 11 22
 

Math. ITV 6 5 6 17
 

Natural ITV 8 8 8 24
 
Science IR - - 2 2
 

Physical ITV 5 5 5 15
 
Education IR 2 2 2 6
 

Music 	 ITV 5 5 5 15 
IR 6 6 6 18 

Fine Artu 	 ITV 4 5 5 14 
IIR 1 1 1 3 
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Practical ITV - 5 4 9 
Arts IR -	 . 

Total 	 ITV 49 55 55 159
 
IR 32 31 38 101
 

D. Teacher T"raining:
 

1) Training material for in-service teacher "Introduction
 

to Educational Technology" was developed, which are consisted
 

of audio tapes, slides and workbook.
 

2) Literature survey on teacher's compotencies is in progress.
 

3) Radio prograin planning for in-service teacher training
 

during the summer vacation was completed.
 

4) 2t000 copies of teaching matoriale for intensive teacher
 

training during the summer vacation are in printing.
 

E, Innovation Diffusion and Operation of Cooperative Research
 

School:
 

I) 	Preparations for the matter of hosting the conference of
 

school affairs bureau directors and elementary education
 

section chiefs from boards of education in the whole country t
 

are in progress with MOE afficials. Mhe purpose of the
 

conference is to provide X=DI with reasonable measures to
 

direct demonstration schools.
 

2) A special lecture for introducing the XEMI projects and
 

aummary otatus of the projects was presented tol320 school
 

a.8 s 



principals and assistant principals traineee, utilizing
 

KEDI slides and projects. They are from all parts of the
 

country and some of them are in training at the Center
 

for Educational Research Inctitute and the rest are in
 

training at the Education Administration Training Institute
 

attached to Education College in Seoul National University.
 

3) 	Field teacher training to the teachers of cooperative
 

research schools in continued.
 

4) 	KEDI rcuca chore took o trip to cooperative rocearch schools
 

to observe the actual teaching and learning processes in
 

the schooln and to collect materials necessary for the
 

research purpose.
 

5) 	 "Study on Field Training" was published* 

2o 	 System Evaluation:
 

A. 	 Development of instruments for intrinsic evaluation was 

completed. 

Be A report on "A Preliminary Study on the Devolopment of Tents 

of Basic Skills" was published. 

0* 	During May all preparationc for supproting the Analytical 

Case Study team were completed. The A.C.S. team has boon 

working on with positive anuitarco and cooperation from the 

Section of System Education lRonoaroh. 

D. 	 Instrumonts such as observation nhot of teaching and learning 

in the class and quostionarino for teacher and student wero 
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developed. These instruments were utilized for the collection
 

of data on the sccond domonutration schools and the interim 

reaults aru in proceising. 

The 	 Educational ffroadcantiin.: Department 

Broadcautin. Council: 

A. 	 Quoctionaric !imrvcyiu wore conducted to 600 sohools 

throughout the country aimed at collecting information on 

the uno of the KI'4DI'u radio school prolranw. Mhe 

collected data were analyzed and the report wan written. 

B. 	 Araco broadcaLttii ot;4ff took a trip to the pruvioional 

arcas: Nat:,won-Ijim wid linan-(hin iin Chunranarn,-Do, T;tc u 

bity in Kyonj-:,c;anbuk-D and Boun-Cua in Chuncheon~m-Do 

in an effort to confirm thu accuracy of tho collooted data# 

and 	their report iu alco in proparation. 

C. 	 The monitorint; report from the external nonitorint, installa

tions were received and procetnUed to it nonitorinjg report. 

D. 	 A nriall ,ctale try-oat plan iu in nrtting up in an uffort 

to study offectivenizn' of ra en muod ia. 

2. 	 Program i'hnnin,';: 

A. 	 JU.dio pru,.;un plinnin'; for the LIM-Uner vacation wan complotod. 

' The 	conference of the 1Abaittional L.actcatin, Oporation 

Corniitto witt hold twiL.U to I TV 	 )Ptlramdimmis cad al nd 

plannin/ for tho 19'76 ti(,Conl -inohtitor. Ai ra :iltI 

guidolii4 un to the pL,-og'a;wII 	 erro ut up ,1nd1 the Colitt,ntu of 
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them were completed to 	seleot* 
--	 -- - -- - - ~-


B# The conference of MIuoatioma Broadcoasting Operation 

is planning to be held to set up basic guidelinescommuittee 


to the radio & TV program planning for 197?.,
 

O. Members at materials room are continuing to arrange 

phonograph records purbasoe and recorded tapes produced 

at XMI in order to preserve thom offectively. 

3. TV 	production% 

As 	 32 IV progr" tor the first semster, one TV program 

produced# and preparations forfor teachers in stage, 	 were 

for 1976 'seond semester are in propoesproducing ITV program 

Internal training for TV production is conducted once eachBe 


week for improving the quality of broadcasting prou'amss. 

4. 	 hadio Produotiono 

During the period & total of 574 radio propais were produoedoAs 


49 IRprograms and 527 	radio school broadcasting progrems, 

mmerand prepamrtions for producing IRprogrn for the 

vacation are in progroess 

I.nzjinorins 

A. 	 Ihe various broadoastit'I equipment in studios functioned 

at hig level of performance during the period. Video 

tape recording and tape recording of IVwad radio programs 

Rlepair 	and.+_+.=o+ 	 "--v'11-;
were completed according to the 	schedules 
+ +h{ +:
 

, •~~~~~~4. .. 	 us aleomaintenance operation of broadasting equipmt,/I,4++,4 . + 	 4.+ , 

excellently sooompleshed. 
4 



Be A plan for addi tional equipment proourement was made up and 

disct.esions on the plan are in progress between KEDI and
 

government authorities conoernede
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III. Personnel
 

The status of personnel as of the and ofJune is shown
 

in the following list, and the figures in parentheses are those
 

from the preceding Report No. 29.
 

. . . . . . . . .. 


Department of Research and
 
Development . . . . . . . . a • • • 73(68)
 

Research Staff . . . a 82 (75)
 

Department of Educational e o e o * 7( 4)
 

Broadcasting
 

Office of Planning and . o . . * 2(3)
 

Coordination
 

Technical Staff e e o 9. • • • • . . . a• *. 53 (54) 

E-4 Project .. e o a . • *• - 35(34) 

TCO4 Project e @ . .. .0. .. 18(20) 

Broadcasting Staff . . . . . . . . . . . . . 0 38(39) 

Administrative Staff...o s o o e *e 61(59) 

E.-M Project • • • 0 a . • • • • • • 55(53) 

. . . . . . . . . . . 6( 6)TCOM] Project 

Skilled Workers . . . o . . . . . . . . . . . . 38(37) 

. . . . . . . . 23(17)Others . . . . . . . . . . . .
 

Total 295(181)
 
nnummlm
umnm 
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IV. Accounting
 

1. The expenditure report on the utilization of local curreioy
 

for the Korean Elementary-Middle School Pilot Project covers
 

the period May 1 through May 31, 1976o
 

Amount Cumulative Amount
 
Category 5/1 - 6/31/1976 1/1 - 6/31/1976
 

1. Personnel 64,543,360 170,662,289
 

2. Travel 2,248,547 5,701,992 

3. Supplies, Materials 37,276,394 226,728,300
 
and Printing etc
 

4. Fees & Research 2,955,853 9,272,529
 
Contract
 

5. Maintenance & Repair 1,978,480 3,330,676
 

6. Conference 2,060,250 4,963,496
 

7. Property 18,559,927 50,352,252
 

8. Construction 12,600,000 12,939,000
 

9. Payment of Loan
 
Interest
 

a. Subloan 5,381,507
 

b. Local Bank Loan 4,075,342
 

c. AID Loan 8,156,833 8,156,833
 

Total 150,379,644 501,564,216
 

* Breakdown of Personnel Ependituro 

(5/I through 6/31/1976) 

Department of Research and Development - - - --- 23,361,660 

Department of Educational Broadcasting ------- 23,078,420 

Administration Bureau ------- --------- 18,103,280 

Total 64,543,360
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2e 	 The e-penditure report on the utilization of the AID Fund 

under Contract MOE-FSU #1, Technical Assistance in Educational 

Development will be made when the FSU quarterly report covering 

the period 1 April through 30 June 1976. 

3. 	 Disbursements by FSU for Technical Assistance and Library 

Procurement Services under Contract MOE-FSU i/ during the 

reporting period will be made when the FSU quarterly 6eport 

covering the period 1 Ap'il through 30 June 1976 becomes 

available. 

V. Overseas Training & Coordination
 

I. 	Overseas Training 

A report on the activities accomplished by KEDI's trainees 

at FSU and other univorcitiou will be made when the FSU 

quarterly report covering the period April through June 1976 

becomes available. 

2. 	Overseas Coordination 

No overseas coordination was provided for the Korea E-M pilot 

project under the OE-IFSU Contract #1, "Technical Assistance 

in Educational Development" during the current reporting 

poiod. 
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VI. Procurement
 

A. Library
 

* 	 Cumulative total of books received in 

previous months e e * a # . . • . • • * • . . . 1,413 

* 	 Total books received during this reporting period. 89 

* 	 Cumulative total through this reporting period e .1,502 

VII. Problems
 

There are no particular problems that Aeed to be emphasized
 

for the current reporting period except for the delay in the
 

completion of the transmission station.
 

VIII. Prr ress of Activities
 

Listed on PERT Chart 

The status of project activities accomplished during the
 

current reporting period is shown in the following PERT report.
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PERT PROGRESS 

(May 1 - June 31, 1976) 

No. Events 
Scheduled 

Time 
Item % Complete 
5/1 - 6'30/1976 

Cumulative 
Item % Complete 

frcm Inception 
to 6/30/1976 

107. Analysis of teacher's 
completed. 

roles and functions 1.11-4.30 30 50 

108. Contents of the summer vacation TV and radio 
programs for inservice teacher training as 
being an integral part of school broad
casting teacher's guidebook prepared. 

2.16 - 6.15 100 100 

109. Contents of the second semester TV and radio 
programs for in-service teacher training 
as being an integral part of school broad
casting teacher's guidebook prepared. 

6.16-9.10 20 20 

I 

111e Teacher training materials on the basis 
of the analysis of teacher's roles and 
functions completed. 

5.1 - 7.30 80 80 

112e Tryouts of in-service teacher training 
materials at teacher training institutes 
conducted. 

7.31-10.30 10 100 

116. Literature survey on in-service teacher 
training systems in foreign countries 
completed. 

1.16 - 3.30 100 100 



117. Literature survey on in-service teacher 
training system in Korea completed. 

3.31-4.30 100 100 

118. Questionarie survey on in-service teacher training 
started. 

5.1 - 5.30 30 30 

119. Questij.,trie 
processed. 

data on in-service teacher training 5.31 - 8.30 0 0 

124. Tentative plan of integration of the insturctional 
system and the school management system for 
elementary schools prepared. 

1.11 - 9.30 30 60 

129. The ammendment plan of the middle school management 
system model prepared. 

3.1 - 5.20 75 100 

130. Demonstration plan of the first small-scale 
tryout at middle school established. 

6.1 - 6.15 100 100 CO 

132. The instructional materials for the first small-
scale tryouts at middle school produced. 

4.16 - 7.30 40 90 

139. A report on the evaluation of the first comprehen-
sive demonstration at middle school published. 

1.31 - 6.30 35 95 

142. A report on the study on evaluation methods of 
school education prepared. 

3.2  11.30 20 70 

146. The first data collection on the second compre-
hensive demonstration of the new educational systems 

completed. 

5.1 - 6.30 100 100 

150. The first report materials on the study on evaluation 4.16 - 6.30 
method of the new educational systems produced. 

90 90 



15o. 	 Report writing on the first comprehensive 

demonstration completed.
 

158. 	 The second comprehensive demonstration(ist 

semester 1976) completed.
 

161. 	 The third comprehensive demonstration planned. 


167. 	 Field training provided to cooperative research 

school teachers.
 

168. 	 The first data collection from the cooperative 

research school conducted.
 

172. 	 Seminar of school affairs bureau directors from 

local boards of education held.
 

173. 	Conference of elementary education section chiefs 

from loca3 boards of education held.
 

176. 	Study on Field Education No. 12 published. 


185. 	 Preparatory work on in-service teacher training 

for the third comprehensive demonstration started.
 

191. 	 Instructional materials of eazh subject matter 

for the second semester of the third, fourth and
 
fifth .rades reviewed and readied for printing.
 

192. 	 Instructional materials of each subject matter for 

the first semester of the second through sixth
 
grades reviewed and ready for printing.
 

193. 	 Instructional materials of each subject matter 

for the second semester of the third, fourth and
 
fifth grades printed.
 

3.1 -	6.30 


3.3 -	7.30 


3.3 -	9.1 


3.3 -	5.1 


5.2 -	7.25 


1.31 - 3.20 


3.21 - 3.27 


5.1 -	 6930 

1.11 - 10.1 

1.11 - 6.10 

6.11 - 12.30 

6.11 - 8.15 

55 95 

50 80 

0 0 

20 100 

90 90 

20 70 

20 70 

100 100 

20 30 

40 100 

10 10 

50 50 



195- ITV and IR scripts of each subject matter for 
the first semester of the third, fourth and fifth 
grades prepared. 

1.11 - 4.30 20 100 

195. ITV ard IR scripts of each subject matter for 
he second semest+,• of the second through 
sixth grades prepared. 

5.1 - 11.30 20 20 

201. Radio program 
completed. 

planning for the pummer vacation 1.31 - 6.20 80 100 

202. Radio program planning for the second semester 
completed. 

6.21 - 7.1 95 95 

214. ITV program production for the first semester 
completed. 

2.21 - 6.30 18.1 48.1 

217. Teacher training TV program production for the 
first semester completed. 

2.21 - 6.30 0 30 

227. The second procurement plan for broadcasting 
equipment approved by USAID. 

2.2  3.15 50 50 

228. Technical rev.ew of broadcasting equipment 
by the MCI completed. 

list 3.16 - 4.30 0 0 

22). Contract for the procurement of broadcasting 
equipment through OSROK completed. 

5.1 - 5.30 0 0 

230. The second procurement broadcasting equipment 
ordered. 

6. 1- 10.30 0 0 



231. 	 Custom clearance of the second procurement 6.1 - 11.30 0 0
 

broadcasting equipment completed.
 

233. 	 The first field-strength intensity measurement 1.5 - 4.30 0 0
 

234. 	 Plan for the relay station construction planned. 5.1 - 5.30 0 0 

235. 	 Relay station construction completed. 6.1 - 7.1 0 0 

241. 	 IR program production for the first semester 3.1 - 7.10 58 98
 
completed
 

254. 	 Teacher's guidebook on school broadcasting 3.1 - 8.20 20 20
 
programs for the second semester published
 

259. 	 AV Materials Office operated. 2.1 - 12.31 33 46
 

263. 	 Broadcasting Council organized 1.31 - 3.20 0 90
 

264. 	 Analysis of educational broadcasting project 3.21 - 12.15 15 40
 
completed.
 

269. 	 ConIerence on monitoring results in the first 3.1 - 7.20 40 80
 
semester held.
 

273. 	 Literature survey on broadcasting media completed. 3.1 - 7.20 50 90
 

293. 	 KEDI Newsletter Vol. 5, No. 3 issued. 3.31 - 4.25 50 100
 

294. 	 The Journal of Korean Fducation, Vol. 3, No. 1 4.26 - 6.16 60 80 
published. 

295. 	 KEDI Newsletter, Vol. 5, No. 5 issued. 6.17 - 6.28 90 90 



301. The fourth regular research seminar held. 1.11 - 3.30 100 100 

302. The fifth regular research seminar held. 3.31 - 6.20 60 80 

303. The sixth regular research seminar held. 6.21 - 9.20 0 0 

306. Progress evaluation of overall projects for the 
first quarter of the year conducted. 

1.11 - 4.15 10 100 

307. Progress evaluation of overall projects for 
the second quarter of the year conducted. 

A.16 - 7.15 50 s0 

* It was errorrously reported in our monthly report No. 28 that No.254 was completed, but instead of 

No. 254, No. 253 (Teacher's guidebook on school broadcasting programs for the first semester 
published) was completed during March. 
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CM 


