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I. Major Events, May - June 1974 

(Two-Month Calendar) 

Major events of the current period and those expected during the 

next period are listed in the following:
 

Major Events
 

for Current Period
 

1. May 1-4 : Outside specialists were invited to a series of 

KEDI's conferences on middle school curriculum 

specification works, and the activities of each 

conference are hereby described. 

On May 1, reviewed the direction and policy of
 

curriculum specification, exchanged opinions
 

on team organization by subject matter, and re

viewed a detailed plan for curriculum specifica

tion works.
 

On May 2, discussed problems expected in carry

ing out curriculum specification works by sub

ject matter.
 

On May 4, reivewed the relationship between
 

curriculum and toxtbooks, discussed problems ex

pected in carrying out curriculum specification 

works by subject matter, and reviewed a detailed 

plan for curriculum -necification works.
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2. May 2-15 Visited local boards of education and education 

research institutes throughout the country to ob

tain information regarding their preferences in 

subject areas and types of instructional mater

ials when they participate in KEDI's materials 

development Program. 

3. May 3-24 : Planning conferences were held to discuss the ra

tio of instructional media, costs of ITV and radio 

programs, a plan for ETV programs, instructional 

design for the third tryout, and others. 

4. May 11-20 A total of 58 trainees completed KEDI's instruc

tional materials development training course on 

May 11. Of the total, 33 trainees returned to their 

respective local research centers and public schools, 

20 joined the staff of KEDI on May 20, and the re

maining 5 failed to be recruited. 

5. May 11 Issued KEDI's Newsletter Vol. 3,No. 2 for March and 

April, 1974. 

6. May 11-25 In connection with the construction of office build

ing and studios, the contract for the civil engineer

ing work was made with Ilan Kook Kun Up Construction 

Co., Ltd. on 11 May; action was taken to obtain autho

rization from the authorities concerned other than 
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the central government on 18 May and negotiations 

for this purpose have been proceeding; a basic ar 

chitectural design was completed on 25 May. 

7. May 13 : A conference was held to discuss various problems 

concerning the development of the lower graders' 

instructional procedure model. 

8. May 16 : Two elementary school teachers joined as cooperative 

teachers in KED's experimental research on inquiry 

learning in social studies for the period of two 

months. 

9. May 17-28 : Activities in Educational Radio Programs 

" On May 17, had a conference on summer vacation 

programs. 

" On May 28, mailed questioninaire forms to 300 

schools in the nation to survey the service area 

of radio broadcasting and percentage of program 

listeners. 

10. May 30 field an editorial confe.-ence on "Curriculum Study 

Newsletter" to review a detailed plan for its publi

cation. 
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11. May 14 : Held a ground-breaking ceremony for the construc

tion of KEDI's office building and studios.
 

Shown in the picture are Dr. Kwan-tihik Min, Education Plin1'ster 

(ripht); Dr. William M. Williamsi(socondl from right') Chif, Office of 

Education, USAID/K -, Dr. Ytinj-dug Leo (thirdJ from ripht), Director, 

the Korean Educational IDevolopiient Intit uto (KEDI). 
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12. 	May 31 : Held a conference to review the instructional model
 

for moral education with respect to its rational
 

appropriateness.
 

13. 	 May 31 The plan for the procurement of broadcasting equip

ment was handed over to the Ministry of Education
 

for submission to USAID/K through the Economic Plann

ing Board.
 

Proposed Events for 	June
 

In connection with the construction work, authorization from
 

the authorities concerned other than the central government will be
 

obtained in June, and with it tUe civil engineering work will begin.
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II. Personnel
 

The statu& of personnel for the current period is given in the
 

following and the figures in parentheses are those shown in the pre

ceding Report #6.
 

Research Staff ............................... 79 (53)
 

Policy Research ,ureau 20 (18)
 

Development and Diffusion Bureau 46 (26)
 

Research and Planning Office 12 (8)
 

Technical Support Bureau 1 (1) 

Technical Staff ...............**... 9*... .. 49 (38)
 

E-M Project 37 (29)
 

TCOM Project 12 (9)
 

Administrative Staff *..... ................. 29 (28)
 

Skilled Workers ........................ . .... 24 (25)
 

Total : 181 (144)
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III. Accounting
 

A. The expenditure report on utilization of AID Loan Fund under
 

Contract MOE-FSU #1, Technical Assistance in Educational Development
 

is based on the FSU fourth quarterly report covering 1 January 1974 

through March 1974. 

Amount Cumulative
 
Category Budget 1/1/74- Amount 

3/31/74 4/1/73-3/31/74 

Salaries (Including 5123,534.00 $12,071.r6 $51,864.66 

Fringe) 

Travel 70,282.00 14,250.60 28,302.41
 

Tuition and 55,080.00 3,240.00 28,290.00
 
Stipends 

Other Direct Costs 10490.00 1,571.62 4,O67.97
 

Overhead 40,601.00 3,789.92 18,777.31
 

Total $299,987.00 $34,923.70 $131,302.35 

Cash Advance Received ........... .$176,378.65 

Remaining Balance of Cash Advance ... $ 45,076.30 
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B. The expenditure report on utilizatibn of local currency for
 

Korean Elementary-Middlt School Pilot Project covers the period 

I through 31 May 1974. 

Cumulative
 
Category Amount Amount
 

5/1- 5/31/74 1/1/74-5h1-74
 

1. 	Personnel 10,293,652 won 45,755,827 won
 

2. 	Travel 492,474 1,723,606 

3. 	Supplies, Materials, 5,184,495 11,721,955
 
Printing etc.
 

4. 	 Fees & Research 2,663,978 6,685,236 
Contract 

5. 	 Maintonance , Repa iring 3,399,550 3,66,621 

6. 	Conferences 1,139,709 3,502,675
 

7. 	Property 982,840 5,541,545
 

8. 	Construction 16,044,802 16,044,802
 

9. 	Payment of Loan
 
Interest
 

a. Interest on 	 1,178,000 6,460,000
 
Local Bank Loan 

b. 	Interest on - 0 - 19,960,000 
')ul)loan 
$r.0 million) 

Total 	 41,379,500 won 121,062,267 won 

* Breakdown of Personnel Expndlturo 

Policy Hesearch Iureau ........ e . . . I ,447,490 won
 
1)evolopment & Diffusion Bureau ...... 3,345,353
 
Resarch anl Planning Office ....... 606,100
 
Tochnical Support Bureau ............ 1,557,023
 
Adminintrative Personnel ............ 3,337,686
 

Total 1
10,293,652 wrn
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IV. Overseas Training and Coordination
 

This section describes the status of overseas training of KEDI's
 

research and technical staff and coordination activities under the tech

nical suppct contract between MOE-FSU. 

A. Overseas Training 

1. 	 Long-Term Doctoral Propram Training 

The current report is based on the FSU fourth quarterly re

port coverin 1 Janutiary 1974 through 31 March 1974. 

The thr,'w tr' re,;, M1:;!; An Jin Yoo, Mr. Yoon Tai Kin, and 

Mr. Un }{yo Ch1rwT1p completed thei r .iucond quarter (WVInLer, 1974) 

at FSU on I-) V;trch 1974. They !i;ccef,;fu1l1y completed all of 

their cour-;,evork with e xcollent, prade', and began their third 

quarter (',-ing, 1971j) on 21) March 1974. 

Their couriework fir t1r, third quarter is an follows; 

Miss An Jin Yoo
 

1) AdwWncI'd T(opicS in IOAIC,'LtloU !?vnethrch
 

2) I"acilitation of C]a snroom L,!irning
 

3) 	 Theori rns of' Lea rning 11ivfwn t to Education 

4) 	 Workshop: The. besign of Innutrmction 

Mr. 	 Yoon TiI Kim 

1) Advi, ncod 'Topic s In E{ducational Itoseuarch 

2) Project Mant'pement In h0enoarchti and Development 
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3) Modern Developments in Systems Theory
 

4) Allocation of Educational Resources
 

Mr. Un I1yo Chang
 

1) Methods of 'ducational Research
 

2) Advanced Topics in Educational Research
 

3) Comnutor Arialys8i of E,ducational Data
 

4) Theories of Loarnui r He-e-vant to Education
 

In iiddition to their ,itudion:l, they will continue to parti

cipaLo in re,!;,tirch , doeloprnOlnt, and tra Ini ng activition at CET 

to gain prrit. ical wor:-re1at. d exprienc'.. 

2. Short-'ormi '1ra ino ramo'tn 


A proup of rf.!.,arL~h ntaf" has heen nominated to undergo a 

trainirij, at. (JLi' beg.inning Junt,, 1974. The lilt of the triin-es, 

their period and aroa of traininp, are shown an follows: 

up.eotited 
Area of Period of 

Nam TrainingTrAining 

6-4nonth Programs 

PARK, Ja,, Moon Tnt,rurt io !;yist.m Jun,-Dee. '7l 

('1101 , Jnp Jill School Mi11,41,1rImtnt Jtuln,-bC.c. 171, 

K(O, 11ark Hong Teac h.r ,d , .4t.onn J ur ,-u: . It 

KWAK, Ivon, Sun Eucritiolitl Tcholoy 41111111
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3-month Programs 

011, Jin Suk athematice Education Sept.-Dec. '74 

I -clontti Vr'ri0i. 

SHIN, fle Ito Observations June-July '74 

Two Otherfi 

B. Oversea, 

No 

Coordination 

particular activitien were scheduled for the current period. 
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V. 	Proposed Plan for Procurement and
 

Installation of Broadcasting Equipment
 

The proposed plan was handed over to the Ministry of Education
 

for submission to USAID/K through the Economic Planning Board pursuant
 

to Section 3.2 of the Loan Agreement. Earliest possible AID approvals
 

of the plan are required for facilitating matters concerning procurement
 

of the equipment.
 

As stated in the preceding .report, the application will be made to 

the Ministry of Comerce and Industry for official sanction of the im

port of the equipment as soon as the sitUtion allows. 

VI. 	Problemb
 

The civil engineering work for the congtruction of office building 

and 9tudios will heprn in June due tc a.1 adiditional formal procedure re

quired for ohtn i ing, t,he author zation fr -n the authoritioe concerned 

otdeor than the cventr, i povoirn:wt. Thf aut, horl' t, on is e xpected be fore 

long. 

VII. Program Evaluation oryi fiavlw Techniqun 

The mtntun of P1,UT propr,,tin made for th, cturrent poriod in shown 

on the fol]owlng p'rOn. 
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PERT PROGRESS 

(i - 31 May 1974) 

Cumulative 
Item % Complete 

Scheduled Item " Comrlete from Inception
No. Events Time 1 - 31 May " to 31 May 1974 Remarks 

32. Reported Proposed Plan for the 5.1-5.30 
 100 100 
Procurement of ITV Originating
 
Equipments to the Ministry of 
Education
 

44. Completed Construction Design 2.11-6.10 30 
 90
 
of the Studio Site
 

63. Prepared Materials Needed to 1.21-6.30 5 90 
Obtain the Permission of
 
Broadcasting Institution
 

64. Started Civil Engineering 2.28-3.1 0 0 To be started in June.
'orks to Build the Studio 
 Ground-breaking ceremony
 
was held on May 14.
 

73. Prepared for Instructional 3.1-8.31 10 
 70
 
Materials Development for
 
the Third Tryout of Prototype 
Instructional and Management
 
System 

78. Completed Construction of the 1.20-6.30 5 85 The extension of termina]
Transmitting Site A date: July 31. 

79. Received the Equipment for 1.20-7.15 
 5 
 85 The extensicn of terminal

the Transmitting Site A 
 date: August 31.
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No. Events 
Scheduled 

Time 
Item % Complete 
1 - 31 May 74 

Cumulative 
Item % Complete 
from Inception 
to 31 May 1974 Remarks 

85. Completed Field Survey to 
develop guidelines regard-
ing the Optimum Size of E.M. 
Instructional Materials 

5.1- 0 G A change in scheduled time: 
June 20-July 10. 

88. Examined Instructional De-
sign for the Third Tryout 

2.21-6.30 30 100 

90. Completed System Evaluation 
Design 

3.1-6.30 10 70 

96. Completed Civil Engineering 
Works for the Studio 
Construction 

5.14-8.31 0 0 The starting date was changed 
to June ",9. 

106. Developed a Science Lab-
guide for the Elementary 
Student 

2.26-7.31 5 85 

109. Completed a Comprehensive 
Plan for the Innovation and 
Diffusion 

3.26-6.30 5 95 Finished writing manuscripts. 

113. Constructed Transmitting 
Site B 

1.20-6.20 35 65 The extension of terminal 
date: August 31. 

117. Completed Training of the 
Instructional Materials 
Development Staff 

3.15-4-.30 25 100 



Cumulative 

No. Events 
Scheduled 
Time 

Item % Complete
1 -31 May 74 

Item % Complete 
from Inception 
to 31 May 1974 Remarks 

118. Completed the First Four 
ITV Scripts for the Third 
Tryout (1st) 

3.16-6.30 20 50 

121. Constructed Ouestionnaires 
to Survey the Current Status 
of the Potential Demonstra
tion Schools and Their School 
Management System 

3.1-4.30 50 100 

122. Planned Construction of the 
Critical Thinking Measure
ment Instruments 

5.1-5.30 100 100 

132. Received Transmitting Equip-
ment for the Site B 

4.1-7.15 40 60 The extension of terminal 
date: August 31. 

133. Received the Four Scripts to 
Produce ITV Programs for the 
Third Tryout (1 st) 

5.1 100 130 

136. Published Curriculum Study 
Newsletter (Vol. 1) 

2.26-6.30 10 25 Working schedule was 
corieted. 

140. Conducted Preliminary Field 
Survey for the Tentative 
Mode'_ Building of the School 
Management System and for 
the Potential Demonstration 
Schools 

5.1-5.15 80 80 Prepared cuesticrnaire ites 
for preliinary fleld sur-.-ey 
which will be conducted early 
in June. 



No. Events 
Scheduled 
Time 

Item % Comolete 
1 - 31 May 74 

Cumulative 
Item % Complete 
from Inception 
to 31 May 1974 Remarks 

141. Selected Key Factors to be 
Included in the Fducational 
Development Polizy for the 
National Unification 

5.1-5.15 0 0 Pending modification of 
original research plan. 

142. Installed and Started to 
Test the Transmitting Equip-
ment in the Site B 

5.1-5.31 0 0 A change in scheduled time: 
August I - August 3! 

143. Planned Oversea Trainining 
for the Originating Equip-
ments Engineers 

5.1-5.30 0 0 A change in scheduled time: 
June 1 - June 30 

144. 

145. 

Comtleted Develoning the 
Science Lab-&uide for the
Elementary School Teachers 

Prepared Inquiry Learning 

Materials in Social Studies 

4.16-5.30 

4.15-5.30 

5 

30 

55 

100 

The terminal date was extened 
to the end of July due to the 
delay of 2nd semester textbook 
publication. 

146. Completed Developing Unit 
Instructional Design for 
Grades 3 and 5 

5.6-5.31 10 i0 To be completed by June. 

147. Completed Writing the 4 ITV 
Scripts for the Third Tryout 

5.1-5.31 40 40 To be completed by June. 

148. Planned a Seminar on the 
Tentative School Management 
System Model 

5.11-5.20 100 100 



No. Events 
Scheduled 

Time 
Item % Complete 
1 -31 May 74 

Cumulative 
Item % Complete 
from Inception 
to 31 May 1974 Remarks 

149. Completed Preparation of 5.16-5.30 
Field Survey for the Tenta
tive Model Building of School 
Management System and for tht 
Potential Demonstration Schools 

50 50 To be completed by June. 

150. Constructed Items for the 
Critical Thinking Measure
ment Instrument 

5.1-5.30 50 50 To be zompleted bv June. 

151. Printed aru Distributed Sys-
tem Evaluation Model 

5.1-5.30 0 0 A change in scheduled time: 
August I - August 31 

152. Analyzed Schools Contribu-
tive Capacities to the 
Samaeul Education 

5.1-5.31 100 100 

153. Developed a Plan for Applying 
Korean Educational Goals into 
School Classrooms 

5.1-5.31 100 IOU 

155. Completed Building Structure 
Works of the Studio 

5.1-6.10 0 0 A change in scheduled time: 
July I - August 20 

156. Prepared Materials and 
Started Picture-taking for 
the Special Program Produc
tion 

5.1-6.5 100 100 



No. Events 
Scheduled 
Time 

Item % Complete 
1 -31 May 7L, 

Cumulative 
Item Complete 
from Inception 
to 31 1ay 1974 Remarks 

157. Produced Related Materials 
for the Production of Four 
ITV Programs for the Third 
Tryout (1st) 

5.1-6.5 20 20 The extension of ter-inal 
date, Jy : 

161. Held a Preliminary Conference 
to Prepare the Seminar on the 
Tentative School Management 
System Model 

5.21-6.15 0 0 A change in 
June 

scheduled tie: 
- June 3$ 

163. Collected the Statistical 
Data on the Educational 
System in North Korea 

5.16-6.10 0 C Pending modi-l _cationof 
orginal research plan. 

168. Developed Instructional Pro-
cedure Model for the Primary 
Grades 

5.7-6..30 20 20 

169. Conducted Intermediate Check-
ing on the Teaching-Learning 
Materials Produced for the 
Third Tryout 

4.10-6.30 20 70 

173. Completed Survey of the 
School Evaluation Programs 

5.1-6.29 0 0 A change in scheduled time: 
July 1 - September 30 

174. Developed Test Instruments 
for the NAAA 

5.1-6.29 100 100 

176. Completed Middle School 
Curriculum Spec :_fication 
Works 

4.17-1O.16 10 20 



No. Events 
Scheduled 
Time 

Item % Complete 
1 - 31 May 74 

Cumulative 
Item % Complete 
from Inception 
to 31 May 1974 Hemarks 

177. Published Curriculum Study 
Newsletter (Vol. 2) 

5.7-7.1 0 0 A change in scheduled time: 
October 1 - December 15 

178. Planned to Expand the Teach- 3.31-7.1 
ers Opportunity to Participate 
in In-service Training Programs 

30 60 

181. Completed Equipment Testing 
on the Transmitting Site A 

5.1-7.31 0 0 A change in scheduled time: 
September 1 - October 31 

193. Completed a Draft of the 
Curriculum Specification 
for Teachers In-service 
Training Program 

5.2-7.31 30 30 

a 

197. Identified the Curriculum 
and Instructional Methods as 
the Data of the E lucational 
Development Plan 

5.1-7.20 20 20 

198. Projected the Student Numbers 
for the Educational Develop-
ment Plan 

5.1-7.20 20 20 Collected population-related 
data and prepared a model for 
the projection of student 
numbers. 

206. Completed Developing All the 
Instructional Materials for 
the Third Tryout 

5.11-8.15 30 30 

207. Published a Booklet D"ssemi-
nating the KEDI Activities 
(Book I) 

4.23-8.12 5 35 



Summary 	 Statement on Progress 

The current report covers a total of 53 events, of which outstanding events scheduled
 

for completion byv the end of May are illustrated by Bureau and Office in the following. 

1. Bureau of Development and Diffusion (4 Events)
 

Event No. 144 to _-ve±op the science lab-guide for elementary school teachers
 

has made a progress of 55% and its terminal date was extexded from May 30 to July
 

31, due to the delay of 2nd semester textbook publication.
 
! 

Two events, No. 146 to develop uit instructional design for grades 3 and 5, 

and No. 	147 to write 4 ITV scripts for the third tryout have made a progress of
 

10% and 40% respectively. Both of the events will be completed in June.
 

Event No. 177 to publish a c Lrriculum study newsletter underwent a change in 

scheduled time from tne present May 7 - July 1 time period to October I - December 15. 

2. 	Office of Research and Planning (7 Events)
 

Three events will be completed by June, their present progress showing 80%, 50%,
 

50% respectively. They are: 

No. 140 - To conduct a preliminary field survey for tentative model building 

of school 	management system and for potential demonstration schools.
 



No. 149 - To complete preparation of field survey for tentative model build

ing of school management system and for potential demonstration 

schools.
 

No. 150- To construct items for :-ritical thiring measurement instrt-nt.
 

Four events underwent changes in scheduled time as follcws: 

No. 85 - To complete field survey to develop guidelines regardir g the opti=-


size of E4M instructional materials : Jue 20 - July 10 

No. 151 - To print and distribute system evaluation model August 1 - Aug-ast31 

No. 161 - To hold a preliminary conference to prepare the semir r on tentative 

school management system model - June I - June 30 

Ao. 173 - To complete survey of 3chool evaluation programs : July 1 - September 30 



3. Bureau of Technical Support (7 Events) 

Two events, No. 64 and No. 96 are related to civil engineering work on the 

construction of office building and studios, the work to begin in June. 

Event No. 157 to produce related materials for the production of the first 

four ITV programs for the third tryout has made a progress of 20%- and its ter

minal date was extended to July 13. 

Four events underwent changes in scheduled time as follows:
 

No. 142 - To install and start to test transmitting equipment in Site B: 

August 1 - August 30V 

No. 143 - To plan overseas training for originating equipment engineers: 

June 1 - June 30 

No. 155 - To complete building sturcture works of the studio: July 1 -

August 20 

No. 181 - To complete equipment testing on transmitting Site A 

September 1 - October 31 



4. Bureau of Policy Research 

Two events, No. 141 and No. 163, both relating to educational develom.ent policy 

for national unification have been suspended pending the modification of original 

research plan, while all the other events are being carried out as scheduled. 

C,' 
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