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SUMMARY OF PROJECT GSTATUS

As of August 20, 1982
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SUMMARY OF PROJECT STATUS
Auguat, 1982
NAME OF :R0JECTt LIBMANAN BRIDGE-CABUSAQ 8 iCTION
The original contract ‘under R.L. Jmali Construction Corporation)
was terminated last November 24, 1780, with an accomplishment of
62.64%, The Balance of Work was reoridded in Manila on May 7,1981.
! The usuccessful bidder im still the R.L. Umali Ccnstruction Corpo-
ratione
NEW CONTRACT:
BalanceloraWox Ko T e A R o T s sl il e el e 20D
; GontraoctRAnountE e Rala el R e el oo e oy PB."'?M'*QS-ES
Gontract Time P & ® B B B % 8 8 ® 8 8 & * 8 » 300 Calenda!‘ Dﬂb'ﬁ
Datelotartad el talle elis s e o lisile el I oot Baptanbarain, 1981
LEVEL OF IMPROVEHENT:
Secondary Road : P.C. Concrote Paverment « o o 8.740 Kms.
Feeder Road 103: Gravel Surfacing « « « « = « 4305 Kns.
- Feeder Road 10“3 Gravel Surf’lCing *® & ® o & @ 5-020 Kmg o
STATUS:
evroon Vot MO T O s ok
TITLE ‘Based on 37.36' 2" . 2 ‘Individual
*  Balance ‘This Veriod, Accumulutod; Section
GENERAL : 0.82 I o L) S
SECONDARY ROAD : 35,46 AN 0566 ' 35,08 ‘94,92
FEEDER ROAD 107 . 0457 40 Y R s 52
FEEDER ROAD 104 ° 0.51 SIS ST 3 T
: TOTAL F37.360 i 0.6 36kl 100400

ACCOMPLISHMENT TO=DATE « o s o o o o o o o o o o o o P 8331,306%20

PERCENT ACCOMPLISHED (New Contract)e o o o o o o « o 98,3
PERCENT ACCOMPLISHED (Conaolidated). 62.64 + %4.7h . 99, 3!
PERCENT TIME ILAPSED o o . (%44 Calendar Drya) . « . 106.83%
(Baned from Crntract Time plus Tiue BExtena:on due to Bad Weather)

SLIi‘f"if':---.--...-o..o-..‘..-- .‘o"l‘:(")
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RIPROJIGT STATHS

(A of yrust 1:', 1042)
NAME OF PROJECT ¢ GALALNICA=SIHORO ROAD) BEGTIO

Oriping bvest (undor Kanapone Build

"
“

Lerminated dast Novamber 24, 1900 with

nn A

Ll
ra & Developors Corp.) was

omplishment of 65,537,

Soncrete paving of ‘alabangn Potlacion of abeal 1.150 kms. was undertaken
by Hupien sonstrussden Toam with an accomplishment of 2,184, Total
accemplishmant was 67,55,
NEY CONTRAGT ¢
F"]']'."n"'-: (\I‘ g "“:’- L] L) L] [ I ] L] L] . L] . . L] . . L] il’“‘. :i" i
“-'\' of | '.'.‘- +. P R T - () CH A x @l £ 1 O O o ”_T ! ) 1.;“1
r]"1\' 'I:\!':”"‘ '-: LR I R I e T N T U R N T R e ) L ! -], ] .-"I;‘l
"{ “. Il" .* m(‘-,;- i L] . . . . L] L] L] L] . . L] . . . V’ ll ] 1 I. f”l“ It!o"‘
I‘-‘-fg']'_’d’"_ . i“-'.' L] . L] L] . . . L] . . . . . - L] . i ) -.-'1]' .-i i_‘-r l"‘!’:‘
Contractor . o+ . Praptic Davolopmont and Construction Corpoaration
LEVEL OF JTMPROS i
I.._u“ !ii":‘:i 1 1 t A . nwie .11 ~ 3 5 . S s S l o) 4 M ls B
lor Roatl 3 1. i 1 3 rlLACLn B eise el 0w 115900 Kr ' o
1 \OE uri ' nL: "1 8 !. N i
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v R —— - - e s——— -~
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PROGRESS REPORT NO. 48
August, 1982

PROJECT: LIBMANAN BRIDGE=-CABUSAO SECTION

II,

I11.

Package I, SubeProject I, Segment "B

INTRODUCTION:

This:fourty oeight monthly report covers the progress of construction
for the month of August, 4982.which were as followst

a) Item 316 (completien of paving work)

b) Reshaping of Feoder Roads

¢) Survey Vorks

d) Core Drilling on pavement

GENERAL SITE CONDITION:

A WEATHER:
The weather eondition for the month was generally fair except
for some oceaaiopal maigy in the afterncon as shown in the attached

Weather Repert, Annex 'A A",

Bse PEACE AND ORDER:
During the peried under report, no incident was repcrted with-

in the area eovered by the eontrant,

MOBILIZATION:

With the project nearing rompietion, the Contractor is nov
demobilizing mome of thel equipments. The List of Equipments available

at project aite Lo showr in the attached List of Equipments, Annex "A-B",
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1V, PROGRESS OF WORK

A« Secondary Road

Item 316 = PORTLAND CEMENT CONCRETE PAVEMENT

Work on this item was eompleted. The accomplishment is

summarized as follows :

From Beginn'ng to End of Project , Net Length

Area of Roadway = 6410 X 0,690,53 = 53,012,

Area of Widening :
Sta. 5 + 340,07 to Sta. 5 + 375,00 “

Stcl 7 - 142.‘19 U'." stl. "' i) 170.0U =

Sta, 8 + 436.62 to Sta, 8 4+ 469,82 "

Arca far Libmanan Bridoe ,.pproach -
Arva for Cress Rouds a
T 0 T A [- - L] L . L] L] - . -

Feedoar Rrads

1. Feader Road 103

¥

-0

Item 10B = AGGREGATE SUBBASE

B 8.693.53 Me

23 5q. M,

15.47 S5q.M.
11,00 SqeM.
13,28 SqeM.
149,72 Sq.M.

390,28 5q.M,

53,591-98 Sq.H.

The existing subbase from Sta, 1 « 250 to Sta. 1 + 450

was propared praparatory to placing of additic

ral materials,

Itam 118 = 1 = REPREPARATION OF PREVIOUSLY CON s TRUCTED ROAD

The road was reshaped in accordance with

the plan and

specifications at Sta. 4 « 000 to 3ta. 4 « 1000,

Feodor Road 104

Tha road section from Sta. ¢ « 200 to Sta. 2 « 24% was re=

shapad inzluding the side ditchos,
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V. MATERIALS TESTING AND QUALITY CONTROL:

During this month, the Contractor's Luboratory Staff under the
direct supervision of the A & E Materinls Engineer performed the

following laboratory and field tests:

A. AGGREGATE SUBBASE (ITEM 108)

Gl‘flding‘fm‘.'...-..-....-....1
plﬁ.[‘lLiCity end Liquid Lin.'i ’ o e aile teie el

Laboratory Zompaction Test o o o o o = o o 1

™ B. FORTIAND CEMENT CONCRETE PAVEMENT (ITEM 316)

1) Fine Aggrepate:
Gl"ﬂd‘illg L 2 % 8 8 @& & m s ?

Spacific Gravity . ¢ « o o @

ADSOr DL On e e s R e e e I
S 2) Coarse Aggrepatet
GYET I o e A G o 60T
Specific Oravity . « ¢« « » 2
AbSOrption e R oe ol e, 2
%) Baanm DAY L o8 e s s el Bats
VI. ACCOMPLISHMENT ON MAJOR ITEMS: (Accurmuiated to-date)
- A« BECONDARY ROAD:
1« Rondn:
’ Bubgrade (Item 107). o« « o 9.%8 Kma, - Completed
Subbano (Item 108). . . - 9.28 Kms. = Comploted
Parement (Itom 316). o o o ° 71740 SqeMe = Completed
2+ Bridpges:
BUDSSUCLUL 2T o ¢ ¢ 'c o 5 o o o » » « » ¢« Completed
JUDONALIUOEUTON s kal oo e To e Yo tlal ot ol oty Complated
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3. Drainage Structures: (Cross Drainage)

Stations
6 + 115 1=
6 + 625 1 -
6 + 999 e =
7 + 150 1 -
7 + 496 1 -
7 + 570 18-
& + 250 1 =
8 + hho 1 =
9 + 075 1 =
9 + k25 b
10 + 291 1 -
10 + 475 1«
10 + 700 1 =
10 + 950 3=
11 + 150 1 -
11 + 525 1 -~
12 + 175 1 -
12 + 650 1 -
13 + 021 Che
13:+ 335 > -
15 + 775 1=
13 + 9809 1 -
14 + 211 1 -
14 + 525 1 =
B, EEDER ROADS:
Hoads
Subgrade (Item 107)

Metalling (Item 108)

Bridges

Size and Length

0.90
0.90
1.20
0,90
0.46
0.46
0.60
0.60
0,60
0490
0.90
0,60
0460
0,60
0./0
0,60
'
0,99
0.9
1,89
0.96
1429
0.9¢
.99

L}

m. dia, RCP x
m. dia, RCP x
me dia, RCP x
me dia. RCP x
me dia. RCP x
m. dia, RCP x
m. dia, RCP x
me dia. RCP
me dia. RCP
me dia. RCF
me. dia, RCP
me d4ia, RCP
m. dia. RCP
me dia. RCP
me dia, RCP
me dia. RCF
m. dia. RCP
m. dia. RCP
m, diua. RCF
me dia. RC}
m. dia. RCP x
m. dia. RCP x
me. dia. RCI
m. dion, RCP x

.
o~

80 L6 s 0 L R0 B B 0

LA T

-~

Feaeder Road 103

Lo305 Kma.
he305 Kna.

.'l'onl-

15

12
14
13
1h
14
13
13
13
13
14
14

15 o

14
14
13
13

Remarks

Completed
~do=
-do=
-do=
wd0=
-do=-
~do=
-dO=-
~-do=
~do=
~do=
~do~
-do=
~do=
~do=
=do=
~-do=
-do=
-do=
~d0=
~do=
-do=
-do=-

Fooder Road 104

9.025 Kma,
5.0?5 Knﬂ.

cJ“.(}O LCH'
(Timber Treatle)
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a) Foeder Road 10%;

Stations Size and Length Remarks
0 + 128 T = 1.20 m. dia. RCE x 14 m. Completed
C + 500 1 - 0,60 m. dia, RCP x 8 m. =do=-
0 + 649 2 = 2,15 m, dia, RCP x 8 m, RCEC ~do~-
2 + 025 1 = 0,90 ms dias RCF x 9 m, =do~
7+ 075 1 = 0,60 me dia. RCP x 7 m. =(o=-
3 + 225 1 = 0490 we uin, RCP x 12 m, -do=-
3 + 335 2 = 120 ms dia. RCP x 16 m. ==
5 + W75 1 = 0.90 m. dia. RCP x 10 m. ~do=
3 4 600 1 = 0,60 m. din, RCP x 6 m. ~do=-
3 + 725 1 - 0,90 m. dian, RCP x O m, -(w-
5 + 906 1~ 1,80 m. dia. RCP x 16 m. RCBC ~do=-

Stations 8ize and Length Remarks
0 + 675 1« 0,90 m. dia, RCP x 8 n, Completed
0 + 931 1 = 0,90 me dia. RCP x 11 m. =do=

1 + 500 1 =09 m, din, RCP x 9 m, (0=

e + 002 1= 0,90 me dia. RCP x ¥ m. =d0-

) + 161 1 = 0.30 me X 0680 m, x 6 m. RCEC -do-

2 + 764 2 = 1,25 me x 1,96 m. x 8 m. RCRC ~do=

3 + 123 5 = 0,9 m. dia. RCP x O m, =0
%+ 400 1 = 1,29 m. din, RCP x 10 m. ~do-

b + 025 1 = 0,00 m, dia. RCP x 7 m. =do=

b + 450 1 = Q90 m. ditn. RCP x 8 m. =do=

4 + 700 ! =« 0,60 me din. RCP x B n. =tdo=
Iterm b12-1 Q.46 m, dia. ROF 80 L.M,
Item 41322 G0 m. din, RCP 146 L.M,
Item §13%-7% 0,9 m. dia. RCI 266 L.M.
Ltom 4135-4 120 m, dia. RCP 14% L.M.,

b =
1
\J



VII.

VIII.

COMMENTS AND RECOMMENDATIONS:

The major item of work (Item 316) wua completed on July 27,1982,
The remaining item i2 only Item 108 for Feeder Roads 103 & 104, and
for shouldering of the completed conerete paved secondary road. Works
on this minor item hnd glowcd.down due to bad weather = the ace
cess roud leauing to the approved source for Item 108 becomes im-
passable whenever heavy rains occur. The Contractor had been adviced
to hire additional hauling trucks in order to expedite haulinug of

Item 108 material whenever the weather becomes favorable,

VISITS AND MEETINGE:

A. VISITORS TO SITE:

DATE-1982 NAME DESIGNATION PURPO3T®
July 2h Mrs. Virginia Moran 8r. Lah. Tech., PMO To witness the

core drilling.

July ed Mr. Alejandro Deseo Projuct Manager,TGC Inspection
July @8 Mr. 8ilviro Casillan Resident Engineer,PMO Inspection
Auguat 4 MNr. Osecoar Bermillo Consultant, UBAID Inspection
Auguat 12 MNr. Anga. Salvador Project Maunager, PNO Inspection

auguant 12 Mr. Silviro Casillan Rosident Enginoeoer, PXO Inapection
August 12 Mr, Alejandre Dumeo Projouot Manager,7GC itopection

Auguat 16 Mr. Ooeanr Berzillo jonaultant, USAID Inspection

Be PRCJECT CONSBULTATION MEETINGS:
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ANNEX "A-AN
PROJECT: LIBMANAN BRIDGE-CABUSAO SECTION
(Puckage I, Sub=Project I, Segment "B")
WEATHER REPORT
Date - 1982 Weather Condition
July 21 Faip
2e Fair
23 Fair
3 2h Cloudy
25 Fair
26 Fair
27 Cloudy
28 Cloudy w/ occasional rainshowers
caused by typhoon "Illang".
29 Cloudy w/ oceasional rainshowers
50 Cloudy
31 Cloudy
y August 1 Fajr
2 Fair
b Rainy
] ' Fair
5 Cloudy
f) Fair
7 Fair
G Fair
9 Fair
10 Fair
14 Fair
Cloudy
12 Fair
14 Cloudy
15 Fair
17, rair
. 17 fair
18 Rainy
9 loudy

. 20 Cloudy




ANNEX "A-B!

R.L, UMALT CONSTRUCTION CORPORATION
LIBMANAN BRIDGE-CABUSAQ SECTION
(Package I, Sub-Project I,.Segment "B")

LIST OF EQUIPMENT

(As of August 20, 1982)

DESCRIPTION JUANTITY
Road Gradar 1
Road Roller 2
CI‘."ln" 1
Conerete Batching Plant 1
PREPARED RY:
~ (8GD.) EENJAMIN R. CACERES

Projeot Engineer




..l = ‘r

SUMMARY OF PRQJECT ACCOMPLISHMENT
(As of August 20, 1982)

—— e g

ACCOMPLISHEMENT

FPERCENT (%)

==

g e Tt AT TUE
Aot ! cosT s S WEIGHTED
W i Al PROGRAM ACTUAL PERCENT ACCOMPLISHMENT
"= GENERAL
Y.‘"’?.- Q.'?\ .-l " - ~rya - T Y]
Tte= 1.60.2 P 355,271.00] 0.022 156,271.00 186,271.00 10C.00 2.20
Ite= 106 5
Item 107 855, 1C9.288 0.101 855, 109.25 11,955 .27 .63 8.kl
Itex SOR
Itex 118
3. PAVENSNT 1 7] % =
1tex 376 7+315,035.004 0.85% 7,315,035.0c | 7,3515,035.00 10C.00 86.%0
4. STRUCTURES — -
Item 593-1 10, 775.00] ©.001 10, 775.00 10, 775.00 100.0C .10
5. INCIDERTAL - o TP B |
CONSTRUCTION
Item 500 104, 305.000 0©.012 104, 305.00 104, 305,00 100.00 1.20
SPL
S T R Aol N Sl P 8,571,495.28] 1.000 | §,471,495.28|8,33),3°5.C 98.3:



http:104,305.00
http:10,775.00
http:186,271.00

ITEMIZED COMP

ED ACCOMPLISHMENT
(As of August 20,1982)

‘.A\--.LAJ

LT

Waed

COMPUTED ACCOMPLISHMENT

1, 792.00
550, 000.00
64,518.68
7+215,055.00
5,510.00

52, 540.00

51, 765.00

8,041,160.68

Percentage
Based.cg Bid Q?antity/ Value
Quantities Jolume
100.00 27 Em.Foe 134,551 .00
100,00 10 Mo 51, 73C.00
- ©r € © = e T ..-? 186,2?1-00
100.C0 70 Cu.M 1,792.00
84.2 8,425 Cu.M.} 463,L30.00
100.00 B.74 Km. 64,518.58
100.00 534590 Sq.M.17,515,035. 00
100.00 19 L.M. 54510, 20
100.00 185 Cu.¥. 52,540.00
- s ®» e © @ e & * » l? 7195hj590.68
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ITEMIZED COMPUTED ACCOMPLISHMENT
(As of 2Zugust 20, 1982)

LISMARAN BRIDGE-CABUSAO SECTION

COMPUTED ACCOMPLISHMENT

ITEN DESCRIFPTION B8ID ONIT COST T [ Percentage 1{
X0. DESCRIFTION JUANTITIES LA ety Based on Bid| Quantity/

<uantities Yolure

Value

FZEDER ROAD 103
- - . ~ £y = e ~ e - - - . T - .
106 ZxXcavation for Structure:s 55 Cu.,M. 25.6C 1, #05.00 100.00 55 Cu.M. ',LOB-OU
107 BEorrow 185 Cu.M. 20.40 5,0624.00 100.0C 185 Cu.M. 5,624.0(C
= s o T — - - 14 C 20 -9 ~ - 2
1058 Aggregate Subbase 1,650 Cu.XN. 5500 90, 750.00 >F 1,074 Cu.X. €0.170.7%
118-1 Repreparation of Previously : - b A : Vor z
"c:--} cted Road (FR) . 4.5 Km. 54905.00 25,35%1.50 100.00 4.3 Hxm. 25529130
- - v - . - e et idla - e

i.C. Pipe 13 L.XK. 505.02 5,265.00 10C.00 13 S.H. 5,265.00

LT
\n
¥4l

Y Totald o A Do, T S - 1.‘8.’5:}8-5‘“ b & & ® 4 o« ofle o & a = -? CT’

107 Bea um 205 Cu.M. 30.40 6,232.00 100 .07 205 Cu.M. 6,272 20

-__a w -~ n - i *o.0 4 T
108 Apr -egate Subbace 1. 450 Cu.X. 550 73, 750.00 .17 ; - T = :
1181 Repreparation of Previous) - s i 1 i = -r. ~g Sk -
SonntrictadiToad. (FR) - 5.02 Xa. 5, 905,01 25;643.10 1C0.0 5.02 . 29,0%3. 10
vontructea Spac (2 =

Sub — Total o« b o « o = o P|__115:625.10 h o o 2 o 2 ole .o W SE Ce
GRAND TOTAL . L ¢ o o o - PI8.U471,1495.28 ) o o = o » ofc o - o o P{ 8, 333.355:58

— - . TR L L AT T i e mm— i — -— —
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Republic of the Thilippines

MINLOTY OF PUBLIC WOId! AND HIGHWAYD
MADTILA

MONTHLY COUSTRUCTYION REPORT
{or
Jub-Project 5

Contract Package No, 1

CALABANGA=S1BOBC SFCTION
Seqondary lad

LABOG=BINANUANAL “lo, 301

MANGULILT N Geme CAMUMING Yo, 2002
Fnadnaw Yondg

los WL

(Ap of Awust 20, 19%?)

TECHNIKS GROUP CouboRATIOR
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TV,  PROGRESS OF WORK

A. SECOMDARY ROAD

aurvoy Hopk

— s g e e

1, Chacked linaa and pradi
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e
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-
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-
-
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413-2 0.60 m, dia, = 10 1,n. Completad

hl3-0 L0 M, dla. = 80 m, ~do-
L1i-2 0.60 %, dia, = H1 1,m, =10~
13=% 050 me da, = 53 1imi -0~
41 3=} 1.20 m. dia, = 36 1.m, -0=
..
iy b 1) 1001
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VITT, VISITS AND MESTINOS

Ao VISITORS 70 SITH
Narno Il-':nir.'}_-' '_*'_..'.'."'.
Ale jandro Dosan “roluct Manaper,
iilvine Nasillan Reaidont Enpinoeor,
Juanito da 1a "erra Consultant, RREHP
tomuo Sanares ir, Mat'ls,. Enpy,,
Anrol Salvador Projoct Manapor, P
£le jandro Dusae Project Manapor,
Silvine Cnaillan Rosidont ‘njineiy,
Ogear "armillo 1BATH
Wanecenlno du Cuzman Zxecutivae Dir, for
nEADD, I
rico J ast. Ur, for PA
Ainrol Salvador Projoct Hanapor,
il ro Daseo Pandsct Mannr r,
H1vino Cnsillan  Hnafdant Snpinoir,
Francineo 1.0697 .1,1{]..}*, AN 4]
njel ivartay jact r,
i1vine Cagill . t :
i il
r ] nha (e r,
car tersilio i"in 3
rey Ferantige {nasr, '
! ' la Torra Qonsultant,
1 ndye 209 : ’ rol
nein roANR inti : J
h Vit

.*,:

July 2l
July 27
Arust
hpuat
Jurunt
hpust
wpuat

A
f
i li

runt

aurust
supunt
i ust
Aupunt
AMiruat
fupust

MRTTRTE L

Date = 1962

Purpose

Inspaction

==
ity
~lo=
0=
=0-
==

0=

o=
=jo-
do=
~do=-
ed )=
0w

==
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PRAGHATTIO DRVIBLOPMINT AMD ON
Calabanpa=%ibobo Road

HET IO CORPORAT TON
5 etion

Sub=Project 3, Contract Packapge Moll

LIST QOF EQUIPMENT

(Za of Aypust 10, 1912)

-

SUHANTTTY
ON SITHE

DESCRIPT I

N

Bulldozaor

Front bnd lLoader

Dumn Trucks

doad Crader

Road Roller

Wateor Truck

Water Pump

Rock Crusher (Ppimape £ Sag,)

Conerate Vibrator

Vibrator Seread

2=Rapjer Concreto Mixor

Welding Machine

Rar Cuttor

Transit Concrete Ilixer

Yoodan Foprme

Ratch Plant

Asphalt “otbtle/Sprayer Dis-
tributor

Sarvice Yohielas

IO QD OOV p= 2 pr

L )

oo

s

WUANTTTY
DISTL

2

2

[

f

1

~

MRS IS P e

n

>N

NI LIZED

‘1'."1

TOTAL
OUANTITY

DR N MO L D Lo TR D

1,000
1

1
3

e 10 C . (‘L"‘:'.”

Knpinasr




jubjoct
Dato
Time

Atlendens

Minutos:

1.

T
L]
ALt ont -"
] . J*r
ABOY, ')

TUCHNTIYS CROUP CORPORAT TON
Eapinenra=Consultantsa
1"1'“"'1[?['1'!" 111111-!’"‘ Jﬂ'id Soact Ilr"!n

Paolhn, Calabanpa, Cam. Sup
¢ PROJHCT CONSHLIATION: M& STING
H ;.Ul'l.!_"". 12" 1942
t 1305 = L1292 2.0,
Il . I‘ucif;\ (*y Olano - nsat, E’T‘Ojnct Hrl['inl'!al", PROC
;11‘. .ﬂni.ﬁnif‘.‘ ? . f.I‘ (o]} u'l']') - i -'lt '11] ].u'lu' TDCh.’ p"n--
Mr. Luis €, Oomilla - Resident Enpincer, TOC
Miss Thorese Halarmino - Fataerials Bnpinoor, TGC
::T‘. -‘:' :l.‘rl‘iu ". f'!.‘l'a‘l'{. - t':“rin':_.”r\ Irlﬂl.}“ct‘or’ TCC
Npo Raul O, Celis - Ield Utility Enpineer, TOC

tha

WA

The Conaultant invited attontion of the Contractor to tha minor
dofficinnces to be corroctad/dona prior to final turn over, as follows:

ghouldars at Sta, 9 + 950 to Sta, 11 + 78
nt junctions of Yeodar Tonds 301 and 302

furthaer compaction of
of Secondary Road and
are noodod,

4,

b. Rirht side canalz at Sta, 3 ¢ 025 to Sta., 3 ¢ 150, Sta. 7 + 000
to Ota., 7 + 150, and Sta, 8 + 326 (o fta, + 350 of Sacondary Hoad
shoulr bo despenad ta drain affoectively rainwator in the araa.

¢, Cleaning of all R.0. Pipe Culvorts and 1.0, Tox Culverts in Secon=
dary Hoad and Fasdar Boads 301 and 02 ragquired should be done.
1o CUroutad riprap at tho dowrniraas of the two (2) akewed H.C. Pipos
of o toad 01 should be conatructed,
2. Trlmaing of rock at Sta. 10 ¢+ 250, ondary Road, to provide the re-
Quired width of shouldor and diteh 1a 1%
1 ZGxpoged portion of M\, P mld ba backfilled with borrow
matarialy.
pe Nouldors '.:':}'rr:’ athira within ¢ " iy and ditechas that obatruct
the flow of watar should by presovad,
he "op of Uonerite Harriors should | ! tith roflectorized
..“!1{.._, { ‘I{,'.l *
i 31 oie Pipaa At rond connuction 1 i to tha Contractor's Come
"".-'."n ,‘11 ..'.“. ’.'-'”.[\"!“- thn !'I].‘., el T ]a'l | ‘ r ""'ﬂ-'l.
ontenctor proniead ta attone to ) i {on,
by
o) LUCTO 05 OLA (510 ,) LUIS €, COMTLIA
* 1} ',"..!r'. .?-‘ ; r "l- ;4‘! o ) '-l'.l".n“':l'. T(-"
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PROGREISS REPORT lo. 41
August, 198

i'i.i".l. 4 » |I._ XD e i i‘.‘l‘"\i".lh‘\ ! :l T1UN

Wb-Project 3, Contract: Packaca No,2
CONTRACTOR 3 GOLDROCK CONSTRUCTION AMD 1 EVELOPHMENT CORPORATION
Le INTRODUCTION

This fourty first monthly report covers the progress of cong-
truction for the month of Auguat, 1432,
II. GENERAL SITE CONDITION
ne ANEATHER

Falr woather conditio prevalled in the area during tho

month as can b gleanod in the a tached Weather Re pert, Annex

e i..-\ .:_. r.\...n. ! ::.:'I.'lt
Ho untoward lncldent Napie od within the project site
during the month.

111. MOBILIZATION

juipment proesently yiiahl ! project ait sl
s 1n th \Ltarh ol !1 t of 1 |.I.. ne, nox, ' — ",
1Ve PROGRESS OF WORF
5 LHEITAL
[t :.‘. L = ! k() t e 1 h.'\“-"l;"-
tnd M a i

aring the e th, tracrar had re fed the roide

wAY And slda ditchen ! isproveq t il tha Eso0th Flow




B.

Ce

SECONDARY ROAD
ILtem 105-3 =  ROADWAY AND DRAINAGE EXCAVATION

Roadway excavation from Sta, 22 4+ 305 to Sta. 22 + 425
had been completed. At present this item was already com-
pleted.

Item 108 ~ AGGREGATE SUBRASE

Good granular materials were pleced at Stations mentioned
in Item 105 - 3 and at present this item was alsa completed,
Item 200 - GRAVEL BASE COURSE

Tre Contractor contirue placing of gravel base course
materidls for correctlon to attain the designed thickness,
At presenY, this Is the only item which remain for complo=
tion along wha Secondary Road,

Item 500 - RIPRAP (GROUTED AND LOOSE)

Placing nf embankment protectien on water sutlets of
some cross-dralrage structures to protect it from scouring
was completed durirg the month,

SPL = CONCRETE BARRIERS

ApPplyirg reflecterized trafflc paint (black and yellow)
to concrote mrriers along the existing corcrete pavement
was already fompletad.

FEEDER ROAD 303
Item 108 = ., GGREGATE SUBBASE

The Cantractor continue placing of selected borrow
materialg for earrection ta attain Lta deslogned thickness
48 atill in progress. At prezent, this was the anly renaine

ing Ltam uncompleted en thias coad sect Lon.




MATERIALS TESTING AND QUALITY CONTROL
buring the month, the Contractor's laboratory staff under the
supcrvision of the A & E Materlals Engineer had perform the follow=
ing laboratory and field tests :
ltem 105=3 - ROADWAY AND DRAINAGE EXCAVATION (WASTE)
Certification REpPOrt o+ o o o o o o o & 1

ltem 107 =  BORROW

‘]l"lf’illfj L R T T R R T T T 2
Liquid and Plastic Limit 7Tenst v oee s 2

laboratory Compaction TeBt o o o o o o 2

F"i"‘ll! Df'l'l'-l"J' fest L T T T R S &
1tém 108 = AGGREGATE SURRBASE
wraaging SO0 000000000 06 r{

Liquid and Plastic Limit Tust . ¢ ¢ ¢ o« 26
Laboratory Compaction TesSt o« o o o o o G
Ficld h."-lf" 1ORt . 0 0 0 ® 0 " 8 B <

It 412 « ‘STONE MASONRY

:T‘i;-'-_'ll"l. 0 }V’r‘. on Rock * " & 8 o @ 1.
Grading (Pine Aggreaate) e s 0 s 8 » 1

Ltem 500 = RIPRAP ( GROUTED AND LDOSE)

ingpection Report on Roc) L -
vrading (Fine Agarmmiate) slolie o ofe |
MPLISHMENT ON MAJOR ITi L ACCcumulat g of this roport)
. o et o
‘e InAG
oanaLh CSArK
—e—— - - - - —
.;.d;l','l o My ' s ) YR, 't-‘-lw;. 1.\"."
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Subbase 9,325 Kms. completed

Base 9,325 Kms. Subgtantially com-
pleted with some cor=-

rectiorg on thickness,
Surface Treatment DELETED
2. Dralnage Structures
Item 413 = 2 0,60 Ms Diae RCP o+ o o o 226 L.M.

Station Accomplishment rRemarks

11 + 549 3,00 Li«M, ‘ompleted (extension only)

12 4 521 3,00 L.M. Completed (extension only)
12 + 733 5,00 L,M, Completed (extension only)
13 + 328 1.00 L.M. Completed (extension only)
14 + 485 1,00 L.M, ‘ompleted (extension only)

14 « ’SO 17.00 L.M. 'O‘F‘.r‘l;"_t_‘d

14 + 950 17.00 L.M. 'O!‘.‘jllt:{\:d

15 + 100 12,00 L.M. ‘ompleted
15 + 262 4,00 L.} Conpleted (extension only)
16 « 077 16.00 L.M, Compleated
17 + 57% 13.00 L.M. Complated
18 + 050 17.00 L.M. Complated
18 + 969 16.00 L.M. Completed
19 4 558 .00 L.M. ‘omplated
20 + 175 12,00 L.M, ‘omploted
20 + M3 17.00 ..M. ompleted
el + 280 16. LM, ampleted
2 4 50¢ el npluted
P Y L 166 LeM, ‘ompleted
Jtom 41) -3 o0 Mo Dinie RCP o & o 175 LM,




station

15
16
18
18

1

12
Y 13
17

17

s VFEEDER ROAD 303

. le Road

Item 413 = 4 =

+

*

L]

H67
624
£14
108
94¢
47%
708
558

244

Station
S ————es

672

614

189

500

Subtgradge

.':urh-.c!ry; (ltgm 104) Ha1THh ¥Kna

Accomplishment

15,00 L.M,
17,00 L.M.
18,00 L.M.
18400 LiaMa
18,00 L.M.
28,00 L.M.
22:00 L.M,
26,00 L,Ma

13.00 L.M.

accomplishmant

500 LM,
12,00 1..M.
23.00 L.M.
18,00 L.M.
14.00 L.M,
15,00 L.M.
16,00 L.M.

"r.l‘r-’ :'.!‘:'

Lanath

fie775 Kna,.

Coupleted
Complatad
Completed

Completaod

Completed

Completod (21ines)
Completed

Completed (2 lines)

Completed

1.?0 “: Dld- RCP . C 217100 LiMo

Remarks

Completed (extension only)
Completed (extension only)
Completed

Comploted

‘onpleted (2 lines)
Completod

Complaeted

Comploted (2 linus)

Romarks
Completed
Substantially complo-

toed with nome correce=
tiong In thickneas,




2. Dbrailnage Structures

]r"."i l]..‘"r. O.“n Me “i-'il rCH "= s & & a 8.00 L!.M.

station Accomplishment Remarks
0 + 525 10,00 L.M. Complatad

0+ 775 12,00 LM, Completad

1 4+ 975 9,00 L.M, ‘ompletod
. 2 4 380 10,000 LM, Conpleted
2 + 550 L0.00 LM, Complated
3 + U725 10,00 L.M. —omplated
i+ 120 11.00 L.M. ompleted
v 325 12,00 L.M, pleted
3 Jtem 113=3 1e 90 Mo D18e ROP o o o o's 421,00 L.M,
itation complishman Remarks

1 + 150 11,00 L.M. ompleted
i L] - . F
’ ¥ ..,51 alle U0) Il - I t ‘]
Iti-.r'f 1l Jwiy tua”' ™ [l o RGP s s e . e :]';l”I‘I IllT'-l

itatiog

1+ 412
NI RECOMAENDATI

it the Pro .

1o SECCNDARY ROAD:

1 Plaging ot

on PoMm

Purlher compactlis
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Sta. 21 ¢ 015 to Jta, 21 ¥ 600 shall be removed. Likewise,
alide patorials along the existing concrete pavement(right side)

ghall bo properly disposad,

o Slde ditehes should be improve. Boulders and other sbstruction
At within the roadway and ditehes shall be remeved,
e Je Furthor trinmisg of work at Ota. 17 4+ 475 to attain the designed
width of woulder and ditches,
.
L be Exposed and portion of K.C, Plpes should bo backfilled properly.
T« Clearing of obstruction mat wilals inside the barrel of cross-
dralnage structures to alleow the smnoth flow of water,
de Rapalr af stone masonry placed along thoe side diteahes of the
agphalt shoulder of the oxlsting conarot VOOt «
.
‘e ! t i J U3
: la Placing of additicnal selocted berrow | rials (Item 108)
tor correction to lts dat wtl thicknoss,
le FUCENAFr cr tien of 1t Ol
1. Rennval) nf boulders aleng tl bonen whigh abastruct thy
Flewe ¢ | .
' e ppe nt ail ' .
. s LApOSAd sl . ¢ wi Lo
-~ ville i p A -
« Vinltora to sit
Lo Posignation 2atqQi. Ricpose
re 1 e ey /22702, Inspection
B : : { L fEa/t =0
N - | R 17 M, =i} e
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ANNEX "C=p"

HOLDROCKE CONSTRUCTION AND DEVELOPMENT CORP,
iibobo - Tinamhac Soction
#“gacay, Tinambac, Cam, Sur

LIST OF EQUIPME!
(AS of August 20, 19¢ )

. WANTLTY DESCRIPTION

Hulldozer

Road Grader

Road Roller

Payloader

{ock Crushor

Dump Truck (10 wheeler)
ou ,;. 'euck (6 whed 1';()

concrot Mixer (I-{quur)

-
-




TECHRIKS GROUP CORFURATION
Encinecrs - Consultant
5ibobo - Tinambac Section

Fleld Office - Bo. Cabanbanan
-alabanga, Camarincs Sur

. Subject @ FROJECT WRSULTATION MEETIN

Date

July 28, 1982 Time 3 2:00 to 10:00 A.M.

Attendees

Danilo Cesinas
Ruben Pageatipunan
Isagand Protacio

Actg. Resident Engineer, 16C
Materials Englneer, TGC
Englincer=Inspector, 16C

Antonlo Merales Project Enginecr, GCDC

Minutes

le The Contractcr was advised to clean R.C. Pipe Culverts by re-
moving boulcays and other obstruction materials inside the bar-
rel and to exsavate fully on water inlet and outlets,

2e Up to the presant, there are still and scctions of R.C. Plpes
which arc exposed, thus the Contractor was again reminded to
backfill it with Yorrow materials,

. Slide waste matepinls along the sic

cut anc slopes should ba

removed,

Attested

/ I‘ / . 4
'. {:' ; 7 . £ F o 1 ///.i—aﬂ-—-
(. APONIO MOKALES JR. DANILO COSINAS
i‘r.r&x". .’L!'.’Iil.-«-r, SCoC Alta. Koenidant | I lll-*"'r! 1GC
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TECHNIKS GROUP CORPORATION
Enginecrs - Consultant
Sitobo = Tinambac Section
Field Office =~ Bo, Cabanbanan
Calabanga, Camarines Jur

(e Subject PROJECT CONSULTATION MEETING
pPate : Auguet 4, 1982 fAme 1:00 to 2:00 P.M,
L
Attondecs ¢ Danllo Cosinag ACtge Residont Englneor,1GC
Ruben Pagkatipanin Matorials Engincaer, 16C
Isaganl Protacio ﬁuq!hnur-lnszuctnr, TGC
Antonio Morales Project Englneer, GCDC

Minutes 3

le The Contractor was advised to improve side ditehes and re-
move bouldara and other obatructlon materials along the
roadway and ditchas,

e The Cﬂntr“FL:ﬂ'rJVfIWri-Jth'le \t Sta, 174475 requires
further trimeing of rocks to attain the full width for
shoulder and ditchen,

Jo Dua to seme deflclenclos on the thickness of Item 200 o

the Secordary oad and “hlckneas »f Item 108 1long the

Feedar Road, tha Contracior was advised to double their
{forts to complet he sald doflelonclon Lefore August
"‘. ‘.'Ji!)' the “:I' BOE Ania tol’ compluticon of ii'“J'f"lfo

under Package X

'é.". ."’I ..
Aot r'r.};ﬂ I, ATHE

Revriect Ervlras g OO te Ieslident Englhger,T00
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PRUGRESS HEPORT 110, M@
August, 1002

Project $ UACAG=PASACAU dUAD SECT LW

Contractor 8 MARUSA EITHIPAISES

I, IHTROUUCTION

This report covers the cctivities of the Contractor 1or the month
of Apgust, 1982 as folloyss
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Je Concrete Faving
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Suuase malarials wer laced and covpacteld sor shoulder

Il“i:} J:. Ie () -k 'I‘J" t'.} -.Jt..-lll .t b l‘} -'1 th a LUtll Qi 1'5‘:“ Cunmi

Tten 110 = aBVOBPALWT LU U FHEVIOUSL eI ED ROAD
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..
Favement L4 Loh Jl‘), Lie roadiay was resoaped © 1ty required
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ROURESS REPORT No, 17
August, 1982

PROJECT : TIGMAN AND HIMURAGAT RIVER BRIDGES
Sub=-Project 3, Contraet Packaga No, 4
CONTRACTOR : A. B, AGUINALDO CONSTRUCTION
I. INTRODUCTION
This seventeenth monthly report covers the progress of construction
for the month of August, 1982, The activities of the Contracter were as
follaws ;
a) Concrete paving of bridge approaches
b) Earthwork operation
1I. GENERAL SITE CONDITION
A« WEATHER
The weather condition for the month was generally fair as can
be gleaned in the attached weather Report, Annex "E = A",
be PEACE AND ORDER
No untoward incident happened within the preject site during
the month,
IIT. MOBILIZATION
Except for a road grader,to undortake shouldering of the finished
concrote “pavaenent, the equipment available were adequate for items of
work being undertaken.
IVe PROGRESS OF WORK
A TIOMAN RE=-ALIGNMENT AND BRIDGE :
Yo 100 = AGREGATE SUASE
Hauling of selected borrow materisls for shoulder of the

roeplated concrete pavement 4s in progresa, fSpreading was de-

fared ‘dus tn inavallabliity of a road grader,
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Item 316 = PORTIAND CEMENT CONCRETE PAVEMENT
bDurlng the ponth this item was completed.,
Ltem 500 = GROUTED RIPRAP
[hls ltem was alse completad,

HIMURAGAT RE=-ALIGNMENT AND R1IDGH

.
[tem 107 « KIRROW
PLllirg of Abutment "B approach was complated. However,
dua te oxlsting abstruction which oncroaches the construction
Hmit, {111ing of the first IPPreach near abutment Y"AY (left
aslde) was defered,
Item 108 -« A LREGATE SUNBBAS
wlectad borrow materials wore placed and compacted at
qta, 23 + 732 to Ska. 21 4 BOB (right sido) and at Sta, &3 +
927 to Sta, 23 , 983 (left slde).
Item 316 = PORTLAND CEMENT CONCRETE PAVEMENT
oncrete paving to atations mentioned in Item 108 with
1 total length of 132 L.M. (half width) was complaoted,
Ve NATERIALS TESTING AND QUALITY CONTROI
ELng tha month, the Contractors' Laborat: ry staf! under tho
i suparvision of the ALE Materials Enclncer performed tha following
iaboratory and field tasts,
; 4 107 = PORROW
radirg AR OO S ATy LIy
LAULAD And Plasties Lindt Tont e el eliesale
Laboratary et Lon ! e ollelatollater d
| ALY ! ool aFvEn ® ¢ o 0 0o
.
L o=
-
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TIEGN ars YINIRAGAT IVER

MIDGES

ITENIZED QUISAUTED AT00MCLISHEENT

As of August 20, 1982

| .
-; ° 2 [ . 1y 1 g g e
. ELATIVE ACCORPLISHMENT i E.:E-;?E:II{E:D( ~)
PROJECT CORFCHENT oS WEIGHT s
- s 2 A PROGRAM ACTUAL ERCENT | ACCOMPLISHRENT
1. GESURAL
:-'hs"ﬂ :-t".; 63,‘-’(0.(0 C.DO') 63'800.00 b3,ﬂ-00.00 1‘30.C'D O.:’c'
Iten l.60.2
¥ L. H
[]
:‘. -'.--.'.I:".-u |_‘-.P.
]
Item 100 Iten 107 1,163,660.30 0.169 1,164,660.,30 [1,114,805.30 ¢ 95,72 16.16
[t 108 Itom 106 -
.y o
,' i' \l" -o-_..:x: -
Ry ' B02,500.0C C.116 802,500.00 658,000.00 81.99 9.51
L0 !
e TR M B S G !
e STRUTUSES -g
Itam 0C-2.4a — ltem 405a (1) 4,762, 355.50 €.693 4,782,355.5C |4,775.651.50 {  99.86 £9.20
Ttem 402-2.4 Ttem 405a (2) Sl et a4 X it beed ST (e - 7
1t 403 Ttem 405
1tom -a':.
- d ' l ———————
e DNCISNT:. COSTILCSICH : "
%,246.(0 . C-(‘l! %.24{.((} 56,246.00 . 1:(.00 1.31
Item SOC i -
Itam SIC {
L
1 s 1
3 H
TOTAL €,899,561.60C | 1.000 6,6899,561.80 | 6,698,500.801!: = 57.05
P -
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ITEIZED COMMUTED ACCOMPLISHMENT
As of August 20, 1982

She~-t. 1 of 2

CONFUTED ACCOMPLISHMENT

SUB-TOTAL = = = = = =

-1

Item Blda Unit e
T o sescripticn Quantities Cost Amount Percentagd
based on
r r sid Quan-
eied | = - — - tities
Ge=RAL
12601 [NAINTATH OFFICE AND LASORATORY POR
. L% i:-l'! .,__;, 6 ms- 4'tm.w 2a.m-m 100.00
1o60.2 (IR . +CODUNT MO0 (IMESOVIIENT OF
SUB-TOTAL - = = = = = 63,800,004 - - - - -
TIGhAM SiLGT
[ TG D GRUASING 0.20 Ha. 12,100.00 2,420:04 1€0.00
1cs POVTS o O DRALLGE £ACAV TION 6,725 Qu. M. 41.70 280,432:14] 1€0.€0
Lo P OR LOS 538 Cu. M. 46.6C -+ .25,07¢.800  16C.00
ICEI kdg"‘l.,.u h'r.. ﬂ'a’h& 6&3 m. 8- B“.?o 57,596.“1 ' l!t."'
1l FOATL D CRI-IT CUWCI™ . PaVEMENT .
(C.2) me B™ thicvk) 2,700 Sy % 159.4¢ ANV e Tawe L0
W=D 0 ST -T PILE 2 Ea. ¥, 57800 25,040.¢¢ 100.C0
Ml =T.4 20l v=-Pile 2“ L.M. 65‘.“ 1%,%.@ ”.15
LLs CUIR ITE RATLING 86 L.M. 544.00 47,872.00 100.40
Fre LOCAITE CLASS "A® 169 Cu. M. 1,452.00 245,388.00 100.00
SU5=alS )] PRE=SIRLITED QUMTRETE STHJDARD
AASHTO T-IsEAM TYFE 22.00 n, B Ea. 114,980.00 919,840.00 100.00
U REDRFIRCING STEEL 21,435 Kgs. 14.50 310,807.50  100.00
SO0 GRUTID RIPRAP BE Cu. M. 363.00 31,218,040 100.00
5.0 MIGHT=OF-MAY MARKERS B Ea. 80.00 640.00 100.00
p 2,457,244.sﬁ e

Quantity/

Volume

0.20 Ha.

6,725 Cu.k.
538 Qu.M.
€80 Cu.M.

4,609 Sy,

2 Ea.
232 L.M.
88 L.nM.

RO (. ML

8 Ea.

21,435 Kgs.

8 Ea.

Value

(F)

28,800.00

35, 000.00

&3,800.00

2,470.00
280,432.5C
25,070.68
57,596.00

416,000 .. 0C
29,040.0¢
197,200.04
37,872.0¢

:‘.}ﬂ. AT A

$19,540.00
310, 807.50
31,218.00
640.CC

P ¢ f— 8

Ny S —

L $2,465,524.80
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ITEMIZED (X rPUTED A COHPLISAASNT
AS Of august 20, 15082 Shect 2 of 2
sl AIFUAA AT RIVGR s s
S e
f #1d L_I;v_-rn tage ax]
". i uantities |unit cost Amount Zes AN g Rauantity/ Value (#)
i 3 o uantities Volume
I wmwarrnee | =
Clesn s RO RO 0.20 Ha. 10,285,.00 2,057.0C 100.00 0.20 Ha. 2,057.00
N N0 ORARiGe XN 3108 150 Cu. M. 39.90 5,585.00 100.00 150 Cu. K. 5, 85 .00
i of 14,760 Cu.M 49.80 736,044.00 9i.72 12,000 Cu. k. | “67,200.00
ot SAUNUASE 650 Cu. M. 84.70 55,055.00 o0.00 520 Cu. n. 14,054.00
ol o O TUTE RATINGT 0.00 m. ni|oK 2,850 Sq.M. 170.00 461,500.00 70.18 2,000 s5g.H. 310, 000,00
Hi-ULNT PllE 2 Ea. 14,520.00 29,010.00 10000 2 Ea, 25 01000
STl H-PILE 396 L.M. §50.00 336,600.00 95.49 393 L.%. 3 41, 900,00
TRl BUILTG 133 L.K. 574.00 79,212.00 100,00 138 L.k, 79,212.00
WLTE CLASS <4 338 Cu. M. 1,652.00 558, 376.00 “9.41 336 Cu. H. 555,072.00
ARC-ST LN (O s SO M
ARG Teniad 1V 23,00 m. 12 Ea. 120,710.04 1,448,520.00 | 100.00 12 £a. B,416,520,00
) S IeG ST 37,100 k3. 15.6( 578,760.00 100.00 37,100 ¥qg. 576,760.00
ST RETWAR 148 Cu.M. 363.00 53,724.00 100,00 148 Ca.n. 53,723.C0
PR = Y NS 8 Ea. 83.00 664.00 100.00 8 Ea. 664 ..0C
SUB-TUIAL - - - - P 4,368,557.00 ] - - - - L) - __ P §,160,178.00
GRAND JOTAL - - = P 6,899 561.80 e S R P },695,502.80
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MANPOWER SCHEDULE OF CONSULTANT'S STAFF FOR CONSTRUCTION SUPERVISION
&1 1978 1979 1980 1521 | 1932
NAME | POSITION T T IO AT T T A R D F A 3 A S DO P YRS 00 B e > T,
& O-0 .0 7| PROJCET MANAGER o R P 2 i B e R B g S o o B 1 > b Tomad "-Fq_:_ BN

oy RV, ENGR.Z R.E. | g e e s et e LB T T T
S oA, ENGR. 7 RE. |7 osmmmp e smhd v enie e LS L T R L T
St MATLS. ENGR./RE. |B T i i T T T L Jf-u. U.r«;ii:":’ RREE
T r SR.LCC. ENGR. :“4“*‘.‘"‘ 1 :.".C':TT’J"T: = 1“' fﬁf 4 'i-‘vq:\ e xSy }; gt o A2

E Al R T IJ' 180 f'7 J: 14]L1.]II[!|1 s1111
i < B2 CODKEEPER/ PAYMASTER | B9 5 Wt "’LJ"‘“' - SR T T T e m SR R RSN R AR
v A LESSENGER /JANITRISS |00 ;._*_‘-f 2apans TR o o i = s e e Fer4s IREE

T e SECURITY GUARD (33 |F IS g ;‘:::“::'Sy_L 0 0i 7 e O s 73 i R G g R B
SUEPROU=CT |, SEGMENT "B — LIBIIANAN BRIDGE — CABUSAO SECTION =

|9¢0 1979 198 S9! IGBZ

NAME POS'T'ON :.1-5 Mawiiya'sonoprvamyisaisionobiruseslsla ]gairr’a‘u.a JiglSickiua siFisie ala
L |RESIDENT ENGNEER ~ |1 L. =TT AVE RS KEY| ST et iqe NN _‘_j

LA rs 13 | MATERIALS ENGINEER | T3 T s SELEE bbbt LT

e ENMGR. INSPECTCAR (HWY) Bty e g 000 g v o 72182 P8 8 1 e b w3 --:}:.-:TL HELE
fi L) FIELD UTILITY ENCGR. LS Y At i ) & S~ . f Lizdp-ad it b it ] o a
SURVE MMAN/DRAFTIMAN T ARl Y Rzt g A T T
I+ - | CE, AIDE/TECHNS mn__ pre e = B e SERSEAIERER ‘!1 A
dhE s e S GLERKZTYPIST A e ~dwms| B0 T rREAENAR S S S NEERNERE RN RURRES
. . SUENTY ’W‘ L -l ddjr.i’!" ) [ e R ERERE e r3 et i
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NAME _

FESTENT _ENGHZER

| MATER'ALS ENGINEER
' CHER, INSPECTOR (HWY.)
FIELD UTRITY. _E?K'-R, —
SURVEVIZAN/CRAF TS

CE. ﬁ(TENﬁUM___
CLERK/TYPIST

ZEVEY AT (LARCECR) |

o

1979 1980 _ lQE%I_ < - 982
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MAFOWER SCHECULE OF CONSULTANT'S STAFF FOR CONSTRUCTION SUFERVIS
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t

SUB-PROCECT 3, CONTRACT PACKACE NO.2 —— SIBORD — TINIAMSBAC SEC rion oy 2 _
== ~ 1579 1930 1961 1 952 3}
[ NARIE E'_QS|T|ON I T -*‘-.-"_'.:l.xﬂnh’..l-_l;i & l-..LJli:: --"_l'.,._q.;'.* craetonle Feskongng
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- “’A .- 1 \“'_u.: : .'1 t- "-.-:' IR = 1 - ‘ . ::-'-'i-" .—‘_. . o r;—:—:'- s _— , - ’ g - - - —
= v EXGR. SISPELTL Bk “.t_{':;;z;gff‘f'_"‘ T STkl =1} ;::~_;_: 2RISR BE §_
- FIELD UTIITY ENGR. AT SOy R BRI G s s o o e e T T o e e e o
LI SURVE IRAN/DRESTIAS| | Pl 3 g rle 57 et oL At [ e ompn e e i r 2ot 7 ke S 6wl ML RSP 1_1
- WIT‘KPIST 5 R Lo et L e Y S ot _IA_!F 1 ottt !L EABRRFEDR
> oo CE. ATS/TEITAAN | & e o -"---'-im-..z-M-_{. 1 L.rr:-'-"f-"-c NECEERTRRE
ECZIC _MMJ. i+ et e et e M N W 000 oy =% S B I 8 S B QR SR S8 S5 9 P UL R U
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1 15 5] e L
rlA'\-L- 1 POSIT|0N = tm;_—_-r%!ﬁl- portrrfed e bopepmiarges e ‘rmn _-_::r_:“‘_-___ t:;—aj
RESDENT_ ENGOER | E= Lot SUIE A5 KEYSTRER) | | 1 | L
- sareracs ensuesa | 1LY '4=-ﬂ=1 1aan omERERNERRER
Ea— | ENGR. PISFECIGR (BRY. i 3 A " e i i e 8 e i O G
== _|FIELD UMILITY EHGR. | | R3S e o . o e e e B T EENERESEEER
= SURVEYMAN /D3 F T et | INEHDERE s S T R R AR AR EEE
C£. awe sveaigacian | | TTECETTT , e AN NS D
- CQLERK/TYPIST | 1 11 100 LS | ittt AT T
E—k 1y A M A T | M I | yes rd boptne ot Dok K st Lo |
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| 1281 982 =
NAME POSITION = aalatad = % R U I S O AR K P P
FESCENT B¥A 12CTG) | | | SA STAFF RESEEn s R ERR R
Sl SN IMTERIALS ENGUEER | isismeue b gy e e - o o e Ertsroprbapeded 1o Lo LithT
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Bicol River Basin Develogment Program
San Jose, Pili, Cam. Sur

* EMPLOYMENT GENERATION SURVEY (S53)

NAME OF CONTRACTOR TEGHNIFS GROUP CORPORATION (Consultant-Package I

POR TH™ MONTH OF AGIST, 3982

B L T e e T L | T T T T — e e e T Tt )

*  ADMINISTRATIVE/ ° DNGINEERING/ ° : AT :
: : FINANCE : TECHNICAL : SKX11.8D : URSKILLED ;
: : s : B B
: MANTLA = BASZID _l.I . g : 8 . - s - 2
:  LOCAL - HIRED 2/ : 8 : 17 : - : h -
:  SUB-CONTRACTORS 3/ : - : - : = : - :
: . : H 3 _ =
3 : T 3 3 3
: TOTAL : 10 : 25 3 - 3 k :
: : Lo N1 : 3 e AT | 3

1/ Includez pormanent employee

2/ CEnployecs residing within the Basin Area Submitted by:

3/ local sired waly g/ 4/,:.'{/




Bicol River Basin Development Program
San Jose, Pili, Cam. Sur

® EMPLOYMENT GENERATION SUKVEY (35353)

NAME OF CONTRACTOR : R.L. UMALI CORSTRUCTION CCRPORATION
FOR THE MONTE OF : _ AUGUST  , 1982

Ianlllli'sl.;alll.l.&r.8l--:uqt:::::llsli;-‘-&ieslnss::.:::ll!z:==zl;t..:::z;.n.a‘.t;:s:hl:“lllc:z:“s:::::z:::
~DMINISTRATIVES ERSINEERING/ g -
FINANCE TECHNICAL A LR

*liloszeabilsBlizicazasgiaczzaflaane SLSEcsssaesrcizsor o e - T 2 - F T RS 53 L&E—:—&::—:Z:—:H-S:.:ﬂ S e - —— = =
WANILL - BASED 1/ 2 3 e -
LOCAL - HIRED 2/ - ~ - 3
SUB-COUTRACTOR 3/ 1 - 5 10
T OT 2 L b > 10 13

- n—— . — - . — — — e S g —— e — B

st

/ Izcludes permanent enployees

2/ Enployees residing within the Basis Area S AT

Y local Hired Only (SGD.) BERJAMIN R. CACERES
Project Engineer
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APPENDIX “Cn

Aupust 20, 1762

CERTIFICATION

-—--——-—-———————

This is to cer=ify that the Monthly Construction
Progress Reporl subn’tt~d to the #Mini..try of Public Works
and Hiqghways in complliance with paraq.aph 3.02, Article
III of the centract for Ingineering S rvices are the actual
accomplishment of the rospective contractors and other

information included thereat are true and correcte.

e

. /
ALSTANDRC DESEO

Project Manager





