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I. INTRODUCTION
 

The Contract between the United States of America, Agency for Internatiunal 
Development (USAID) and International Engineering Company, Inc., 
(IECO)
 
includes technical advisory services for Project No. 497-0252 Sederhana
 
Irrigation and Land Development II. The scope of services isoutlined in
 
detail 
in Appendix A of the Contract. Performance of the work, within the 
terms of the Contract, is subject to the technical direction of tle Govern­
ment of Indonesia (GOI) through the Ministry-of Public Works and the Minis­
try of Agriculture. Portions of the work, as set forth in the Contract, are 
subcontracted to Sangkuriang Ltd., 
Arch4tects and Consulting Engineers, and
 
Indra Development Consultants.
 

The Contract described above was signed on July 21 , 1980 ard Lhe effective 
date of the Contract is July 10, 1980. 
 Amendment No. I to the Contract, 
effective October 27, 1980, was signed on November 13, 1980. Amendment 
No. 2, effective July 1, 1981, was signed on October 20, 1981. Amiendment 
No. 3, effective July 10, 1982, was signed on November 30, 1982. 

This thirty-fifth Monthly Report is submitted in accordance with Appendix A,
Article K, Subarticle a of the Contract. 
 It covers major events troim 
flay 1, 1983, through hay 31, 1983 and includes progress on various 
aspects of services. Inforiatior on personnel in Indonesia and ilan-moinths 
expended is presented in the appendices at the back of this report. 
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II. SUMMARY OF CONSULTANT'S ACTIVITIES
 

The main activities of tho Consultants during the report period were concern­
ed with training and assistance to Provincial Public Works staff in office
 
procedures and field inspections for certifications of completed Sederhana
 
Works; field trips to Provincial Public Works offices to assist with certi-.
 
fications; meetings with DGWRD, DGFC and USAID; and preparing reports.
 
Subproject inspections continued by the consultants working with DGFC on 
the
 
MOA Program.
 

Meetings were held with Ir.Mamad Ismatl, DGWRD, and Ms. Nancy Tumavick,
 
Sederhana Project Officer, USAID, regarding the on-going work program and
 
other contractual matters. 
 Meetings were also held between the Consultants
 
and MOA staff, other USAID staff, Provincial Public Works Staff, and other
 
DGWRD and MOA Staff in Jakarta and Bandung.
 

Monthly Report No. 34 was completed and submitted to USAID, DGWRD and DGH.
 

Representatives of Sangkuriang Consultants and I.D. Consultants visited the
 
Consultants offices during the report period.
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III. ADMINISTRATIVE MATTERS
 

Administrative activities for the report period included the completion and
 
submittal of reports; and meetings with DGWRD officials, DGFC officials'and
 

USAID officials.
 

3.1 PERSONNEL
 

The personnel provided by the Consultants during the report period included
 

4 IECO Staff, 1 Sangkuriang Technical Support Staff, 1 I.D. Consultants
 
Technical Support Staff, and 4 Sangkuriang Logistic Support Staff. Counter­
part Staff include 5 DGWRD personnel and 4 DGFC personnel. The names and
 
positions of Consultant staff are given in Appendix A and Counterpart staff
 

in Appendix B.
 

Mr. B.C. Ferguson, Resident Manager/Irrigation Engineer, Mr. C.S.F. Lizardo,
 
Irrigation Engineer, and Ir.A. Afif, Sangkuriahg Irrigition Design Engineer,
 
are assigned to work with the DGWRD. Mr. W.J. Schoenleber, Agricultural
 

Coordinator/Land Development Advisor, Mr. R.B. Maza, Water Management Advisor,
 
and Ir. Sidharto, I.D. Consultants Agricultural Engineer, are assigned to
 

work with DGFC.
 

3.2 MEETINGS
 

The Consultants held disciossions and attended meetings during tUe period as
 

fol luws:
 

- On May 3, 1983, Mr. W.J. Schoenleber, Agricultural Coordindtor/Land Devlop­
ment Advisor, met with Ir. Semito Setjotenoju, Director of Agricultural Are, 
Development, MOA, regardng the overseas training program at Berkeley 

California.
 

- On May 4 and 6, 1q83, Mr. Schoenleber met with USAID staff regarding the 

MOA in-countryand overseas training programs. 

- On May 4, 16, 18, 1383, Mr. R.B. Maza and Mr. Sidharto met with Mr. Kusnadi 
Affandi, Chief of Sub-Directorate of Water M4dndgement and his staff regard­

ing the trairing workshop for MOA staff.
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- On May 7, 1983, Mr. B.C. Ferguon, Resident Manager/Irrigation Engineer,
 
met with Ms. Nancy Tumavick, Sederhana Project Officer, regarding certi­

fications, reimbursement and other matters.
 

- On May 9, 16 and 31, Mr. B.C. Ferguson met with Ir.Mamad Ismail, Chief
 
of Sub-Directorate of Construction Management I, regarding certifications
 
of completed work, progress of construction, the monitoring program, and
 

other matters.
 

- On May 9, 14 and 23, 1983, Mr. W.J. Schoenleber and Mr. Sidharto met with
 
DAAD staff regarding in-country training programs.
 

- On May 11, the Consultants met with USAID, DGWRD and MOA Staff at the
 

DGWRD offices regarding subproject certifications and reimbursement.
 

- On May 11, 1983, the Consultants met with Dr, David Robinson, USAID, and
 
MOA staff, in USAID offices, regarding the HPSIS Process Documentation work.
 

- On May 13, 14 and 19, 1983, Mr. C.S.F. Lizardo, Irrigation Engineer, miet
 
with the staff of Section IV (Sumatra Island) and Section VI (Sulawesi and
 
Eastern Islands), regarding the Status of Subprojects to be certified before
 

August 31, 1983.
 

- On May 18, 20 and 30, 1983, Mr. W.J. Schoenleber, and Mr. R.B. Maza met 

with MOA and USAID Staff regarding water measurement bench mark data on 

HPSIS sites. 

- On May 26, 1983, Mr. B.C. Ferguson and Mr. W.J. Schuenleber imLA with 
Mr. Tim Mahoney, USAID, regarding the Consultant's pdrticiLdtion in 

collection of basic data for use in evaluating the impdct of the Sederhinl 
Program.
 

-4­



3.3 RFPORTS
 

The following reports were submitted to DGWRD, DGFC and USAID durin3 the
 
report period:
 

- Monthly Report No. 34 for period April 1, 1983 to April 30, 1983.
 

The following reports and materials were submitted to DGFC and USAID during
 
the report periuJ:
 

-
 Schedule of training programs authorized by USAID grant funds.
 

The following reprrts and materials were submitted to L,,3WRD and USAID during
 
the report period:
 

- Updated Report on A tive Subprojects for Riau and South Kalimantan Provinces.
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3.4 PROGRAM MONITORING
 

Subproject monitoring continued during this period with updated progress
 
and data sheets being transmitted to DGWRD and DGFC, Jakarta. Monitoring
 
is conducted only for active subprojects. The number of provinces having
 
active subprojects and the number of which monitoring has been initiated
 
are presented below:
 

Number of Province
 
With Active Monitoring Monitoring Submitted
 
Subprojects Implemented this Month (April 30)
 

DGWRD DGFC DGWRD DGFC. DGWRD DGFC
 

1976/77 0 6 0 6 0 0
 
1977/78 0 7 0 
 6 0 0 
1978/79 13 / 12 7 0 0
 
1979/80 
 22 13 22 13. 1 0
 
1980/81 23 
 10 23 10 2 0
 
1981/82 23 23 23 3 
 0
 
1982/83 23 23 23 
 0 3 0 
1983/84 23 
 J 1 0 1 0 

The Status of the April 30, 1983 monthly monitoring submitted from each 
Province for each Program Year are presented in Table IV-I for the DGWRD
 

and V-I for DGFC.
 

3.5 CERTIFICATIONS
 

Certifications submitted by the Provincial Public Works 
to DGWRD, Jakarta are 
shown onTable IV-4. Certifications submitted by DGWRD to USAID aurrig Lh* 
report period were as follows; 

- On May 14, 1983, 1 Certification of Technical Soundness and I CertificatiurH
 
of Cumpletion of Construction of Major Works; and 1 Certification Of Coi1pi]t­
ion of Survey and Design and I Certification of Completion of Construction 
of Tertiary Works.
 

No Certifications of completed works were submitted to the DGFC during the
 
report period.
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IV. IRRIGATION ENGINEERING ACTIVITIES
 

Irrigation Engineering Activities include the activities of the two Irri­

gation Engineers based in the Jakarta offices of the Directorate General
 

of Water Resources Development (DGWRD), Ministry of Public Works. The
 

activities are divided into Jakarta activities and Provincial Activities.
 

4.1 JAKARTA ACTIVITIES
 

The activities of the Consultants in the Jakarta office of the DGWRD include 

the following: 

- Advise and assist in the overall organizing, planning and administering 

of the Sederhana Irrigation Project including program review and evdluation. 

- Advise and assist in coordinating the Sederhana Irrigation Project activit­

ies with other GOI implementing agencies, particularly MOA. 

- Advise and assist in planning and progranining of subprojects, including 

selection of subprojects for implementation. 

- Advise and assist in the review of subproject designs. 

- Advise and assist in resolving survey, design and construction pro­

blems. 

- Advise and assist in the planning of operation and maintenance for major 

works and tertiary programs. 

- Advise and assist in the procurement of goods and services. 

- Advise and assist in staff training including course preparation and pre­

sentation and transfer of knowledge frum the Consultant's Staff to Indo­

nesian technical staff.
 

- Advise and assist inmaintaining program progress control (monitoring) 

procedures and records. 
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During the month of March, 1983, the Consultants concentrated on updating
 
the subproject lists for reimbursement from Sederhana II Loan Funds; updating
 
the quarterly report appendix tables; updating the tertiary inventory; up­
dating the Status of Active Subprojects reports; preparation for field trips
 
to Provincial Public Works offices to assist with inspection and certificat­
ions; and assisting the DGWRD in training and administrative matters.
 

4.2 PROVINCIAL ACTIVITIES
 

The activities of the Consultants in the Provincial Offices of the DGWRD
 
and field include the following:
 

- Assistance to the Public Works staff in the inspection and certification
 
of completed Sederhana Subproject Major Works and Tertiary Works in
 
accordance with acceptable engineering practices and approved guidelines.
 

-
 Advise and assist in the review of selected subproject designs of local
 

design contractors.
 

-
 Advise and assist in the resolving of special survey, design and construct­

ion problems.
 

- Advise and assist in the planning and execution of operation and main­
tenance of main and tertiary systems. 

- Advise and assist in coordinating with other GOI implementing agencies,
 
particularly Provincial Agricultural Services (DIPERTA).
 

- Advise and assist in the training of GOI Staff. 

- Advise and assist in maintaining progress control (monitoring).
 

Tables IV-l, 
IV-2, IV-3 and IV-4 show the Status of the DGWRD Monitoring
 
Program, Subproject Design Reviews, Subproject Inspections and Subproject
 
Certifications, respectively, for the report period. Certifications Sub­
mitted after December 31, 1982 are by Provincial Public Works Staff.
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From May 2 to 7: 
1983, Mr. CS.F. Lizardo, Irrigation Engineer, visited
 
Riau Province to assist the Provincial Public Works Staff with Subproject
 
inspection and certification for reimbursement. 
On May 2. Mr. C.S..F.
 
Lizardo met the Chief of Water Resources Mr. Ruba'i, BIE; the Chief of
 
Sedang Kecil and Sederhana Ir.Bakri; and their staff; and discussed the
 
certification proqram, the subprojects included for reimbursement under.
 
Sederhana 
L and other matters relating to subproject selection, upgrddinq
 
of survey and design and the monitoring program. 
The design and contract
 
documents for 1980/81 Tertiary Works for 1979/80 Subproject Petapahan Toar
 
(145 ha) were reviewed on May 4. The subproject was inspected on Mdy 5 ind
 
irrigation schematics were updated'and certification documents prepared on
 
May 6 and 7. The design and contract documents for Major Works for 1979/80
 
Subproject Kota Intan (188 ha) were reviewed on May 3. The previously
 
obtained photographs were arranged, irrigation schematics were updated and
 
a sample certification was prepared. The"Report on 
Active Subprojects" in
 
Riau Province was updated on May 2, 3 and 4, 1983.
 

F rim lay 16 to 21, 
1983, Mr. Abdul Afif, Irrigation Engineer, visited
 
Kalimantan Selatan Province to assist the Provincial 
Public Works Staff
 
with inspection and certification for reimbursement. The design review
 
and construction inspection were completed for Majur Works for 1980/81
 
Subproject Tundakan I (295 ha) and 1982/83 Tertiary Works for 1979/80 Sub­
project Sei Tapuk (193 ha). 
 The Major Works for Subproject Tundakan I are
 
certifiable for 195 ha and the Tertiary Works for Subproject Sei 
Tapuk are
 
certifiable for 173 ha. 
 Complete schematics are not available and are
 
being prepared by the Provincial Public Works Staff with the Certification
 
of Survey and Design and the Certification of Completion of Construction.
 

From May 23 to 28, 1983, Mr. C.S.F. Lizardo, Irrigation Engineer, visited
 
South Sumatra Province to assist the Provincial Public Works Staff with
 
subproject inspection and certification for reimbursement. On May 23, Mr.
 
C.S.F. Lizardo met the Chief of Water Resources Ir. Has. Nuh; the Chief
 
for Sederhana, Mr. Ngarem, BSE 
 and their staff; and discussed the certi­
fication program, the subprojects included for reimbursement, other Seder­
hana IIprograms and the updating of the "Report on Active Subprojects"
 
in South Sumatra Provirnce. The design and contract documents for 1978/79
 
Tertiary Works for 1976/77 Subproject Sekojo Ujung (579 ha) 
were reviewud
 
on May 24. The subproject'was inspected on May 25 and irrigation schematics
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were updated and certification documents prepared on May 26 and 27. All of
 
the works done for the certification of Subproject Sekojo Ujung tertiary
 

works were worked out by the Consultant with a DPU staff who had not attend­

ed the meeting for the transfer of subproject certification responsibilities.
 

The design and contract documents for major works for 1980/81 Subproject
 
Air Tupak (1228 ha) were reviewed on May 24, irrigation schematic was
 
updated and sample certification was prepared on May 26. All of the works
 
done for thu certification of Subproject Air Tupak major works were worked
 

out with the Chief for Sederhana. The"Report on Active Subprojects" inSouth
 
Sumatra Province was updated on May 23 and 24, 19R3 with the Chiefs for
 

Sederhana and Tertiary Subsections.
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TABLE IV - 1
 
STATUS OF DGWRD MONITORING PROGRAM
 

MAY, 1983 

PROVINCE PROGRAM YEAR 
1971/77 1977/78 1978/79 1979/80 1980/81 1981/82 98,/1 i lIl 

AcJh Conpleteicompletel Partial Complete Partial 
North Sumatra - - NS NS NS NS NS 
West Sumatra - - NS NS NS NS NS NS 
Riau - - NS NS NS NS NS NS 
Jambi - - NS NS NS NS NS NS 
South Sumatra - - NS NS NS NS NS NS 
Bengkulu - - NS- NS NS 14S NS 
Lampung - - NS NS NS NS NS 

West Java -- - NS NS NS NS NS 
Central Java -- NS NS NS NS NS 
D.I. Yogyakarta - NS NS Partial Complete NS 
East Java - - NS-S NS NS NS 
West Kalimnantdn - NS NS NS NS NS NS 
Central Kalimcntdn - -NS NS I NS NS NS 
South Kdlimdntan - - NS NS NS NS NS NS 
East Kd IlJiidntdn - - NS NS NS NS NS NS 
North Suldwesi - - NS NS NS NS NS NS 
Central Sullwesi - - NS NS NS NS NS Ns 
South Sulawesi - - NS NS NS NS NS NS 
Southeast Sulawesi - - NS NS NS NS NS NS 
Bali - -.. 

West Nusa Tenggara - - NS NS NS NS NS NS 
East Nusa lenggara - - NS NS NS NS NS NS 
Maluku - 8S Partial Partial Partiai NS 

- designates not required 1/ Monitoring submittal dated 30 April, 193. 
NS designates not submitted 
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PROVINCE 


MAJOR WORKS
 
Riau 


South Sumatra 


South Kalimantan 


TERTIARY WORKS
 

Riau 


South Sumatra 


South Kalimantan 


SUBPROJECT 


NAME NO. 


Kota Intan 3-N 

9-I 

Air Tupak 1-N 


Tundakan 2-L 


Petapahan Toar 4 

Sekojo Ujung 13 


Sei Tapuk 3-N 


YEAR 


79/80 

81/82 


80/81 


80/81 


79/8U 


76/77 


79/80 


TABLE IV - 2
 
IRRIGATION ENGINEERING ACTIVITIES
 

SUB-PROJECT DESIGN REVIEWS
MAY, 1983
 
AREA (HA) 


REVIEW STATUS 

TOTAL IRRIG.
 

188 188 Completed 

0 Completed 


1228 1228 Completed 


295 195 Partiai 


180 145 Completed 


1280 579 Lcmpleted 

195 173 Completed 


1 
COMMENTS
 

Assistance to DPU.
 
Assistance to DPU.
 

Assistance to DPU.
 

Assistance to DPU.
 

Assistance to DPU.
 

1980/81 Tertiary Works.
 

Assistance to DPU.
 
1978/79 Tertiary Works. 

Assiszance to DPU.
 

1982/83 Tertiary Works.
 

I+ r
CD

1/ Report Received, In Progress or Comipleted.
 



PROVINCE 


MAJOR WORKS
 
Riau 


South Sumatra 


South Kalimantan 


TERTIARY WORKS
 
Riau 


South Sumatra 


SUBPROJECT 


NAME NO. 


Petapahan Toar 	 4-N 


Sekojo Ujung 13 


Tundakan 	 2-I 


Masinge 	 3-1 

3-1 

9-I 

10-1 

Lok Batu 	 4-N 

1-C 

1-C 

9-1 


Pulau Pinang 1-N 


Petapahan Tier 4 


Sekojo Ujing 	 13 


YEAR 


79/80 


76/77 


80/81 


79/80

80/81 

81/82 


82/83
 
79/80

80/81 

81/82 

82/83 

81/82 


79/80 


76/77 


TABLE IV - 3
 
IRRIGATION ENGINEERING ACTIVITIES
 

SUB-PROJECT INSPECTIONS
 
tV Y, 1983 

AREA (HA) INSPECTION
 

TOTAL IRRIG DATE PURPOSE 


180 180 5/5 Special 

Purpose
 

1280 1280 5/25 Special 

Purpose 


295 195 5/18 Certification 


516 516 -5/19 Special

Purpose 


581 76 5/18 Special

385 Purpose 

129 

0
 

285 285 5/19 Special 

Purpose
 

145 133 5/5 Certification 


1280 481 5/25 Certification 


CMET
COMMENTS
 

Complete and functional.
 

Tidal-Reclamation Subproject. mdjorWorks
 
functional as drainage.
 

Certifiable.
 

Construction is complete but the system

is dry. Water is available intermittent­
ly during the wet season.
 

Complete. Left side. System functional.
 
Right side system not functional, because
 
of land slide on primary canal.
 

Complete and functional.
 

Certifiable. 1980/81 DPU Program.
 
Irrigated rice field 133 ha, fruit trees
 
12 ha.
 

Certifiable. 1978/79 DPU Program. 
 C4D_,
Tertiary Works functional as drainage. 

Had drained 491 ha of swamp areas.
 
Presently 50 ha in irrigation, 193 ha
rainfed and 238 ha under land development
 

"____ _ 	
Need improvements of t.rtiary canals to ' 
drain remaining 98 na of s-:amp a.eas._/ Report Subproject Selection, Desiggn Review, Construction, Certification, or Specia' Purpose.
 



TABLE IV - 3
 
IRRIGATION ENGINEERING ACTIVITIES
 

SUB-PROJECT INSPECTIONS
MAY, 
1983
 

SUBPROJECT 
 AREA (HA) INSPECTION
 
PROVINCE 
 ICMET
NAME NO. YEAR TOTAL IRRIG DATE PURPOSE 
 COfENTS
 

TERTIARY WORKS (CONT'D)
 
South Kalimantan Sei Tapuk 3-N 79/80 195 
 173 5/17 Certification Certifiable. 1982/83 DPU Program.
 

Lok Batu 4-N 79/80 581 141 5/18 Construction 50% complete.
 

r­

1Report Subproject Selection, Design Review, Construction, Certification, or Special Purpose. 



TABLE IV - 4 
IRRIGATION ENGINEERING ACTIVITIES 

SUB-PROJECT CERTIFICATIONS 
MAY, 1983 

PROVINCE SUBPROJECT 
NAME NO. YEAR 

AREA (HA)
TOTAL CERTIFIED 

TYPE OF 
CERTIFICATION - COMMENTS 

MAJOR WORKS 

None 

TERTIARY WORKS 

Aceh Timbang Gajah 2 80/81 507 214 CSD & CCC Certification by Prov. Public Works. 
182/83 Tertiary Works. 

I/ Repor-. TSC for Totinical Soundness Certification and CCC for Completion of Construction Certification for Major Works
Report CSD for Completion of Survey and Design Certification and CCC for Completion of Construction Certification for

lertiary Works. 



V. AGRICULTURAL ACTIVITIES
 

The agricultural activities include the activities of the Land Development
 
Advisor and Water Management Advisor in the Jakarta (Pasar Minggu) office
 
of the Directorate General of Food Crops (DGFC), Ministry of AgriLulture.
 
The activities are divided into Jakarta activities and Provincial activities.
 

5.1 JAKARTA ACTIVITIES
 

During the report period the consultants provided advice to MOA staff on the
 
HPSIS program implementation, and in the preparation of MOA project digests.
 

5.2 PROVINCIAL ACTIVITIES
 

The activities of the Consultants at the office of the Provincial Agricul­
tural Services (PAS/DIPERTA) included the following:
 

- From May 13-17, 1923, Mr. Sidnarto went on field trip to Lampung Province
 
to assist and advice MOA in the conduct of workshop for HPSIS Provincial
 
and Kabupaten Team Pelaksana and Pembina.
 

- From lay 19 to 21, 1983, Messrs. Maza and Sidharto went on a field trip to 
Sukabumi, West Java, to select seminar-workshop site for MOA staff and to 
prepare case studies to be used during the training. 

0S&i,
From May 22 to 26, Mr. Maza went to West Nusa Tenggara to assist and
 
advice MOA staff in the conduct of HPSIS Team Pelaksana & Team Pembina
 
(Provincial & Kabupaten level).' He also accompanied and assisted Dr.
 
Ramchand, CSU in inspecting HPSIS project for planning the monitoring and
 
evaluating the project wafer management component.
 

- From May 27 to 31, 1983, Mr. Sidharto went to South Sulawesi to assist MOA 
on the conduct of workshop for HPSIS Provincial and Kabupaten Team Pelaksana 

and Team Pembina. 

- From May 27-28, 1983, Mr. Schoenleber joined Dr. Ramchand & Mr. Wimson F.
 
Purba in visiting HPSIS sites in West Java for water management evaluation
 

studies.
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938 

Aceh 
North Sumatra 
West Sumatra 

Riau 
JambiSouth Sumatra 

PROIS 

Beng u tuN 

LanNung 


West Java 


0.1.Central JavaYoykrta 

East Java 


West Kalirjintan

Central Kliiklntav , 

SOuth Kalindtan 

North SulwesidEast KalJ 

Central SuIjwentd 

South Sulawesi
Eas 

Southeast Sulawesi 
BNli 

West Nusa Tenggara 


EastNusalenggara 


Mlluku 


TABLE V - 1 
STATUS OF DGFC MONITORING PROGRAM 

MAY, 1983 

"PR----N- PROGRAM YEAR
 

1976/77 1977/78 1978/79 1979/80 1980/8-1 

NS 
- - NS N 

NS - NS NS 
NS NS -
NS NS - S -

- -. NS NS 

S NS -S " NS 
- NS NSNSSNN 

NS NS NS - -

-.- " - S"N- -NS NSN 
_ 
 N 


NS 
 - NS NS _ NS '/ - ­
- NS 

NS NS NS NS ­

" NS NS NS NS 

- NS NS 
N N- N " NS ­-

NS- N 

" 
 " 


- NS NS 
-

NS, 


" NS NS 

-" , "NS 

IF198.1/82
NS 

NS 

NS 
NS 

NS 


NS 


NS 


NS 


NSNS 
NS 


NS

NS 

NS 


NS
NS 


NS 

NSdt
NS 


NS 

NS 

NS 


NS 


.Li 
- designates not required / Monitoring submitta] dated April 30, 


NS designates not submitted
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NS 

NS . 

NS 

NS 


NS 


NS 


NSNS 

NS j 


NS
NS 

NS 


NS
NS 


NS 


NS 


NS 

NS 

NS 


NS 


NS 


IllJ.
 

S
 

NS 
NS
 
NS
 
S
 

NS
 

NS "
 

NS
 

NSNS 
N

NS
 

NS
NS 

NS
 

NS
NS
 

NS
 
NS
 
NS
 

NS
 
NS
 
NS
 

NS
 

NS
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TABLE V - 2 
AGRICULTURAL ACTIVITIES 

SUB-PFOJECT DESIGN REVIEWS 
MAY, 1983 

SUBPROJECT AREA (HA) I 
PROVINCE 

NAME NO. YEAR TOTAL 
,

IRRIG.C 
REVIEV -- , MT 

None during this -_ 

report period. 

,Report Received, In roaress or Corpleted. 



TABLE V - 3 
AGRICULTURAL ACTIVITIES 
SUB-PROJECT INSPECTIONSMAY, 1983 

PROVINCE SUBPROJECT AREA (11A) INSPECTION COMMENTS 2 
NAME NO.[ YEAR TOTAL IRRIG. DATE PURPOSE 1' 

Lampung Way Awi II 7-N j79/80 326 250 5/17 Special HPSIS site 

Way Lunik 
Panengahan 

6 77/78 353 279 5/17 
Purpose 

Special 
Purpose 

HPSIS site 

West Nusa Tenggara Mencongah 1-N 79/80 322 269 5/25 Special HPSIS site 
I Purpose 

Penimbung Kiri 6 77/78 656 401 !5/26 Special HPSIS site 

South Sulawesi Leang-Leang 6 77/78 709 640 5/29 
Purpose

Special -PSIS site 

Kocikang 4-I 79/80 245 245 5/30 
Purpose 

Special HPSIS iite 
Purpose 

West ava Cikamal 8-N 79/80 226 226 5/28 Special HPSIS site 
i Purpose 

Cumanggala 8 76/77 341 80 5/27 Special HPSIS site 
Purpose 

f~ 
iir 

I/ Report SuLtroject Selection, Design Review, Construction, Certification, or Special Purpose.
2_/ Report On-Far;. .,lorks, ,.ater User Association (WUA), Action Research Program (ARP),'HPSIS Program or Land Development (UPP).
 



TABLE V - 4 
AGJQtJR.ALATVTESUB-PROJECT CERTIFICATIONS 

MAY, 1983 

PROVINCE 
NoneNAME SUB-PROJFCT 

NO YEAR 
AREA (HA)

TOTAL ERTIFIED T 
CERTIFICATION 

COMMENTL 

report period. 

I I
 

IJReport CSD for Completion Of Survey and Design,Certification. WUA for Water User's Association or CCC for Completion of Construction
 



CONSULTANTS PERSONNEL IN INDONESIA
 

Name 


EXPATRIATE PERSONNEL 


Long-Term Personnel
 

C.E. Aksamit 


M.A.E. Adams 


R.E. Dixon 


J.H. Cloward 


D.W. Holloway 


J.D. Sabiniano 


R.T. Edwards 


B.C. Ferguson 


M.C. Christensen 


O.L. Bulseco 


P.M1. Clutario 


L.P. Lim 


C.S.F. Lizardo 


R.S.F. Lizardo 


F.B. Regorias 


S.D. Scully 


W.J. Schoenleber 


M.M. Hammond 


C.F. Sayer 


R.B. Maza 


J.A. Erickson 


R.P. Miras 


M.J. Crawford 


Short-Term Personnel
 

H.R. Causing 


T.K. Bateman 


W.B. Walters 


0. Hougan 


C.E. Aksamit 


Notes:
 

Classification 


- IECO
 

Resident Manager 


Area Engineer 


Area Engineer 


Irrig. Design Engr. 


Prov. Irrig. Engr. 


Irrig. Design Engr. 


Agri. Coordinator 


Location 


Jakarta 


Jakarta 


Jakarta 


Bandung 


Telukbetung 

. Jakarta 

Jakarta 


Resident Manager/I Engr.!Jakarta 


Prov. Irrig. Engr. 


Prov. Irrig. Engr. 


Prov. Irrig. Engr. 


Prov. Irrig. Engr. 


Irrig. Engr.2/ 


Prov. Irrig. Engr. 


Prov. Irrig. Engr. 


Agriculturist 


Baqjdung 


Banjarmasin 


Palembang 


Mataram 


Jakarta 


Padang 


Manado 


U. Pandang 


Ag. Coord./Land Dev.Adv./Jakarta 


Agriculturist 


Prov. Irrig. Engr. 


Water Management Adv.! 


Area Engineer 


Agriculturist 


Prov. Irrig. Engr. 


Project Director 


Chief, Irr. & 


Land Rec.
 

Off. Mgt. & Doc. Spec. 


Chief, Water Res. 


Area Representative 


Palembang 


U. Pandang 


Jakarta 


Jakarta 


Palembang 


Palembang 


Jakarta 


Jakarta 


Jakarta 


Jakarta 


Jakarta 
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Arrival Departure
 
Date Date
 

10 Jul 80 9 Jul 82
 

10 Jul 80 27 Mar 81
 

10 Jul 80 9 Jul 82
 

10 Jul 80 16 Jun 81
 

10 Jul 80 9 Jul 82
 

10 Jul 80 12 Jun 82
 

14 Jul 80 9 Jul 82
 

20 Jul 80
 

21 Jul 80 8 Jul Q2
 

31 Jul 80 10 Aug 81
 

31 Jul 80 14 Aug 81
 

31 Jul 80 8 Jul 82
 

31 Jul 80
 

31 Jul 80 9 Jul 82
 

31 Jul 80 8 Jul 82
 

6 Aug 80 7 Jul 82
 

8 Aug 80
 

27 Aug 80 3 Jul 81
 

7 Sep 80 6 Jul 82
 

16 Sep 80
 

11 Jun 81 29 Jun 82
 

25 Sep 81 9 Jul 82
 

4 Oct 81 9 Jul 82
 

20 Oct 80 25 Oct 80
 
-1Apr 81 7 Apr 81
 
6 Oct 81 9 Oct 81
 
9 Feb 82 17 Feb 82
 

22 Jun 82 7 Jul 82
 
8 Aug 82 16 Aug 82
 

31 Mar 81 9 Apr 81
 

8 May 81 6 Aug 81
 

9 Feb 82 18 Feb 82
 

10 Jul 82 9 Aug 82
 
9 Mar 83 23 flar 83
 

)_ Formerly Asst. Res. Mgr. (20 Jul 8Q - 9 Jul 82)
 
2! Formerly Prov. Irrig. Engr. inMedan (31 Jul 80 - 9 Jul 82) 

Formerly Agricultural Engr. in Bandung (8Aug 80 - 9 Jul 82)
4/ Formerly Agricultural Engr. in Telukbetung (16 Sep 80 - 9 Jul 82) 



APPENDIX A
 

(Sheet 2 of 3)
 

Arrival Departure 

Name Classification Location Date Date 

EXPATRIATE PERSONNEL - SINOTECH 

Long-Term Personnel 

J.Y. Hsu Water User Assn. Advisor Jakarta 10 Jul 80 2 Jul 82 

A.H. Lo Agricultural Engr. Palembang 10 Jul 80 5 Jul 82 

H.Y. Huang Agricultural Engr. Mataram 30 Jul 80 9 Jul 82 

C.W. Shih Agricultural Engr. Medan 30 Jul 80 9 Jul 82 

C.C. Tai Agricultural Engr. Ujung Pandang 30 Jul 80 8 Jul 82 

S.M. Lee Land Development Engr. Jakarta 11 Aug 80 9 Jul 82. 

K.F. Jeng Agricultural Engr. Manado 14 Nov 80 9 Jul 82 

Short-Term Personnel 

T.H. Lee Water Manag. Specialist Jakarta 16 Jun 81 31 Dec 81 

INDONESIAN PERSONNEL - SANGKURIANG 

Technical Personnel 

Ir.A. Afif Irrig. Design Engr. Jakarta 10 Jul 80 

Ir.H. Gunawan Irrig. Engineer Jakarta 10 Jul 80 15 May 82 

Ir.A.B. Lambe Irrig. Engineer Jakarta 10 Jul 80 31 Dec 80 

Ir.D.Prat2nata Irrig. Design Engr. Bandung 10 Jul 80 9 Jul 81 

Ir.A.Hananto Irrig. Design Engr. Bandung 10 Jul 80 27 Jun 81 

Ir.Prijanto S. Agriculturist Ujung Pandang 10 Jul 80 9 Jul 82 

Ir.Basril F. Agriculturist Bandung 19 Aug 80 9 Jul 82 

Ir.Abdurrachim Agriculturist Telukbetung 19 Aug 80 9 Jul 82 

Ir.Sumarna Agriculturist Medan 25 Aug 80 9 Jul 82 

Ir.Hilmar H. Agriculturist Palembang 20 Oct 80 9 Jul 82 

Mr. Wahyu A. Irrig. Engineer Jakarta 5 Jan 81 31 Mar 82 

Ir.Irdam Adll Irrig. Design Engr. Jakarta 3 Aug 81 9 Jul 82 
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Name Classification Location Arrival Departure
 
Date Date
 

INDONESIAN PERSONNEL - SANGKURIANG (cont'd)
 

Logistic Support Personnel
 

Abubakar S. Administ. Officer Jakarta 10 Jul 80 24 Jan 81-

R.M. Bachrawi Head Accountant Jakarta 10 Jul 80
 
Glempo S. Office Mngr./Expdt. Jakarta 10 Jul 80 9 Jul 82
 
Benyamin W. Accountant Jakarta 10 Jul 80 5 Sep 81
 
Sinta R.A. Secretary/Typist Jakarta 10 Jul 80 16 May 81
 
N. Hermawati Secretary/Typist Jakarta 10 Jul 80
 

Tiene M. Clerk/Typist Jakarta 10 Jul 80 2 Mar 81
 
Afrianingsih Secretary/Typist Jakarta 10 Jul 80
 
Marguita S. Clerk/Typist Bandung 10 Jul 80 18 Oct 80
 

Hartaty Oemar Secretary/Typist Jakarta 31 Jul 80
 

Dewi M. Secretary/Typist Jakarta 8 Oct 80 14 Jan 82
 

Yasmin M. Clerk/Typist Bandung 15 Oct 80 16 Jul 81
 
Saukani S. Administ. Officer Jakarta 23 Mar 81 9 Jul 82
 
Anizar M. Secretary/Typist Jakarta 1 Jun 81 10 Jul 82
 
Sondang T. Clerk/Typist Jakarta 15 Jun 81 15 Sep 81
 
Ernima D. Clerk/Typist Jakarta 12 Oct 81 9 Jul 82
 
Agus Salim L. Accountant Jakarta 1 Oct 81 9 Jul 82
 
Herlina P. Dewi Clerk/Typist Jakarta 25 Jan 82 4 Sep 82
 

INDONESIAN PERSONNEL - INDRA DEVELOPMENT
 

Ir. I.Mustari Agricultural Engr. Jakarta 27 Oct 80 7 Jul 82
 

Ir. T. Soegianto Agricultural Engr. Surabaya 1 Nov 80 3 Aug 81
 
Ir.H.F. Siwy Agricultural Engr. Manado 21 Nov 80 9 Jul 82
 

Ir.M. Noer Agricultural Engr. Palembang 5 Nov 80 q Jul 82
 

Ir.Sidharto Agricultural Engr 1/ Jakarta 1 Nov 80
 

Mr. M. Dardjoko Agricultural Engr. Mataram 10 Aug 81 9 Jul 82
 

jI Fcrmerly Agricultural Engineer in Ujung Pandang (1 Nov. 80 - 9 Jul 82)
 



APPENDIX "B"
 

COUNTERPART PERSONNEL
 

DGWRD PERSONNEL
 

Ir.Mamad Ismail -
 Chief of Sub Dir. of Construction Management II
 
Sutomo BIE 
 -
 Chief of Section IV (Sumatra)
 
Drs. M.N. Mansyur -
 Chief of Section V (Java & Kalimantan)

Syaefullah 0. BIE 
 - Chief of Section VI (Sulawesi & Eastern Islands)

Drs. Slameto H. 
 - Chief of Section VII -
ABLN Unit for Sederhana Project.
 

PROVINCIAL PUBLIC WORKS 
- SEDERHANA ENGINEERS
 

Sujatno BE 
 - Banda Aceh R. Nurcahyo W.BE - Pontianak
 
P. Sirait BIE 
 - Medan 
 Ir.Berti - Palangkaraya

Syaifullah Anwar BIE 
 - Padang 
 Ir., Suprapto - Banjarmasin

Ir.Bakri 
 - Pekanbaru 
 M. Sarbani BIE -
Samarinda
 
Dadang Sutarja BIE 
 -
 Jambi R. Suatmadja BIE - Manado
 
Ngarim BSE 
 - Palembang Ir.Simbclon 
 - Palu
 
Pudi Hartono BIE 
 - Teluk Betung Ir,Yantahin U
 
Ir.Wahyu - Bengkulu Enos Konda BIF U. Pandang
 

Ir.Dasuta K 
 - Bandung S. Nuryadi BIE ) KendariAsnawi Sukirno uIL)-

Ir.Subekti K. - Semarang As DI -Mtr
 

Sutandiyono BIE - Yogyakarta Drs 0. Haranaa
Drs. D. Hariandja)
Ir.Sudarsono - Surabaya Bambang S. BE ) - Kupang 

Djumintar Haro BE 
 - Ternate 

DGFC PERSONNEL
 

Ir.Otie S.R. Bratamidjaja - Chief of Sub Dir. of Land Development
 
Ir.Kusnadi Affandi 
 -
 Chief of Sub Dir. of Water Management
 
Mr. Syakhrum Yunan 
 - Administrator of Foreign Aid
 
Ir.Tangkas P. 
 - Consultants' Counterpart
 

PROVINCIAL AGRICULTURAL SERVICES 
- REGIONAL COUNTERPARTS
 

Ir.S.T.M. Sihaloho - Medan
 
Ir.A.R. Ridwan - Palembang
 
Ir.Sawadi Tjon 
 - Teluk Betung
 
Ir.Sulaeman N. 
 - Bandung 
Ir.Slamet Sardjito - Mataram 
Ir.Maengkon - Mariado
 
fr. D. Parrusengi 
 - Ujung Pandang
 
Ir.Syahruddin Saleh 
 - Ujung Pandang 



2RLIGATIUN PROJECT II 

., ±H EXTENDITURES: IECO 

LONG TERM SHORT TERM HONE OFFICE TOTAL DISALLOWED BY CLIENT UNEXPENDED 

MONTH MONTH TOTAL MONTH TOTAL MONTH TOTAL MONTH I TOTAL DISALLOWED REINSTE BALANCE 

TOTAL I TO DATE TOTAL TO DATE TOTAL TO DATE TOTAL I TO DATE - ( TO DATE 

Jul 80 
Aug 80 

4.23 
13.65 

4.23 
17.88 

-
- 0.22 

02 

-
0.22 
0.2 

477
43 

13.87 
4.23 

18.10 
-
- I 

-
-

.. 
4.-477.27 
463.40 

Sep 80 18.19 36.07 - - 0.02 0.24 18.21 36.31 - - 445.19 

Jct 80 18.93 55.00 - 0.26 0.50 19.19 55.50 - - 426.00 
Nov 80 19.87 74.87 - - 0.07 0.57 19.94 75.44 - 406.06 

Dec 80 19.83 94.7 - - 0.03 0.60 19.86 95.30 386.20 
Jan 81 18.55 113.25 - - 0.28 i 0.88 18.83 114.13 - - 367.37 

Feb 81 19.71 132.96 - - 0.15 I 1.03 19.86 133.99 - 347.51 
Miar 81 19.64 152.60 - - 0.11 1.14 19.75 1 153.74 - - 327.76 
Apr 81 18.97 171.'- - - 0.72 1.86 19.69 173.43 - - 308.07 
Mya 81 18.43 190. ' 0.63 0.63 0.42 2.28 19.48 192.91 - - 288.59 
Jun 81 18.16 208.. 1.00 1.63 0.12 2.40 19.28 212.19 _ - 269.31 
Jul 81 15.87 224.03 1.00 2.63 0.24 2.64 17.11 229.30 - 252.20 
Aug 81 
Sep 81 

14.48 
15.23 

238.51 
253.74 

0.42 
-

3.05 
3.05 

0.51 
0.16 

3.15 
3.31 

15.41 
15.39 

i 244.71 
260.10 - -

236.79 
221.40 

Oct 81 17.50 271.24 - 3.05 0.05 3.36 17.55 277.65 - - 203.85 

Nov 81 17.39 288.63 - 3.05 0.04 I 3.40 17.43 295.08 - - 186.42 

Dec 81 15.53 304.16 - 3.05 0.04 3.44 15.57 316.65 - - 170.85 
Jan 82 14.58 318.74 - 3.05 0.05 3.49 14.63 325.28 156.22 
Feb 82 16.61 335.35 - 3.05 0.65 4.14 3425 156.22 
Mar 82 17.20 352.53 -82 1.0 3025-3072 3.05 0.07 4.21 17.27 359.81•5.8 -- -- 138.96121.69 
Apr 82 17.70 370.25 - 3.05 0.12 4.33 17.82 .377.63 - - 103.87 
May 82 18.00 388.25 - 3.05 0.08 4.41 18.08 395.71 85.79 

Jun 82 17.55 405.80 - 3.05 0.34 4.75 17.89 413.60 67.90 
Jul 82 10.37 416.17 - 3.05 0.16 4.91 10.53 424.13 57.37 

Aug 82 4.45 420.62 - 3.05 0.05 4.96 4.50 428.63 52.87 

Sep 82 4.00 424.62 - 3.05 0.03 4.99 4.03 432.66 - - 48.84 
Oct 82 3.80 428.42 - 3.05 0.05 5.04 3.85 436.51 44.99 

Nov 82 3.87 432.29 - 3.05 0.07 5.11 3.94 440.45 41.03 
Dec 82 3.83 436. 12 - 3.05 0.09 5.20 3.92 444.37 37.13 =-t 
Jan 83 3.39 439.51 - 3.05 o.ou 5.29 3.45 447.85 - - 33.65 
Feb 83 4.0(i 443.51 3.0' 0.13 5.4 4.,3 451.98 - - 2q.52 C+ m 

Mar 83 4.00 447.51 3.05 0.17 5.59 4.17 456.15 - - 25.35 o >C 
.. pr 83 

ay 83 
4.00 
4.00 

451.51 
455.5] 

I -
-

3.05 
3.05 

0.37 
-

5.9(
5.96 

4.37 
4.00 

460.52 
464.52 

-
-

-
-

20.9816.98 UiCM 

JimJul 83183 

A,7 83 _ 

-AL zA"NCES ----. 446.50 25.00 10.00 --- 481.50 - ---­



SEDERHANA IRRI;ATION PROJECT II
 
MAN-MONTH EXPENDITURES: SINO IECH 

LONG TERM SHORT TERM HOME OFFICE TOTAL DISALLOWED BY CLIENTI UNEXPEDTED
 

MONTH MONTH TOTAL MONTH TOTAL MONTH TOTAL MONTH TOTAL DISALLOWED REINSTATED BALANCE 

TOTAL TO DATE TOTAL TO DATE TOTAL TO DATE TOTAL TO DATE TO DATE
 

Jul 80 1.16 1.16 - - 0.21 0.21 1.37 1.37 - - 187.63 
Aug 80 5.25 6.41 - - 0.21 0.42 5.46 6.83 - - 182.17 
Sep 80 6.00 12.41 - - 0.21 0.63 6.21 13.04 - - 175.96 
Oct 80 6.00 18.41 - - 0.21 0.84 6.21 19.25 - - 169.75
Nov 80 6.57 24.98 - - 0.21 1.05 6.78 26.03 - - 162.97 

Dec 80 7.00 31.98 - - 0.21 1.26 7.21 33.24 - - 155.76 

Jan 81 7.00 38.98 - - 0.21 1.47 7.21 40.45 - - 148.25 
Feb 81 7.00 45 98 - - 0.21 1.68 7.21 47.65 - - 141.35Mar 81 7.00 52.93 - - 134.13 

Apr 81 7.00 59.98 - - 0.21 2.10 7.21 62.08 - 126.92 
flay 81 7.00 66.98 - - 0.21 2.31 7.21 69.29 - 119.71 
Jun 81 7.00 73.98 0.50 0.50 0.21 2.52 7.71 77.00 112.00 
Jul 81 7.00 80.98 1.60 1.50 0.21 2.73 3.21 85.21 103.79 
Aug 81 6.81 37.79 1.00 2.50 0.21 2.94 8.02 93.23 - 95.77 
Sep 81 7.00 94.79 1.00 3.50 0.21 3.15 3.21 101.44 - 87.56 
Oct 81 7.00 101.79 1.00 4.50 0.21 3.36 8.21 109.65 - 79.35 
:ov S1 7.00 103.79 1.00 5.50 0.21 3.57 3.21 117.86 - 71.14 
Dec 31 7.00 115.79 1.00 6.50 0.21 3.78 3.21 126.07 - 62.93 

Jan 32 6.94 122.73 - 6.50 0.52 4.30 7.46 133.53 ­ - 55.47 
Feb 82 7.00 129.73 - 6.50 0.21 4.51 7.21 140.74 - - 48.26Nar 82 7.00 136.73 - 6.50 0.21 4.72 7.21 147.95 - - 41.05 

Apr 32 7.00 143.73 - 6.50 0.21 4.93 7.21 155.16 - - 33.84 
.ay 82 7.00 150.73 - 6.50 0.21 5.14 7.21 162.37 - - 26.63 
Jun 82 7.00 157.73 6.50 0.21 i 5.35 7.21 169.58 - - 19.42 

IJul 82 5.53 163.26 0.17 .52 5.70 175.28 -t - 37m-6.50 


0ONTRACT
 
LOWANCES 1 164.00 ---- 25.00 --- ---- 189.00
 

1/ Contract period: 10 July 1980 - 9 July 1982. 



_6* PROJECT 11 
MAN- -... ..o: .NGKURIANG TECHNICAL PERSONNEL 

LONG TERX SHORT TERK HOME OFFICE TOTAL DISALLOWED BY CLIENT UNEXPENDED 

MONTH MONTH 

TOTA -

TOTAL 

TO DATE 
MONTH 

TOTAL 
, TOTAL 

,TO DATE 
MONTH 
TOTAL 

TOTAL 
TO DATE 

MONTH 
TOTAL 

TOT L 
TO DATE 

DISALLOWEDIPEINSTATEr 
__ !__+__ 

TA E 

TO DATE 

Jul 80 3.84 3.84 - - 3.84 3.84 - _ 208.66 

Aug 80 
Sep 80 
Oct 80 

7.06 
9.00 
9.10 

10.90 
19.90 
29.00 

-
-
-

I 

-

-
-

-
-
-

-
-
-

7.06 
9.00 
9.10 

10.90 
19.90 
29.90 

-

-

-

-

-

-

201.60 
192.60 
182.60 

Nov 80 9.87 38.87 - - - - 9.87 38.87 - - 173.63 

Dec 80 9.94 48.81 - - - - 9.94 48.81 - - 163.69 

Ja. 81 9.87 58.68 - - - - 9.87 58.68 - - 153.82 

Feb 81 10.00 68.68 - - - - 10.00 68.68 - - 143.82 

Mar 81 10.00 i 78.68 - - - - 10.00 78.68 - - 133.82 

Apr 81 
.aV 81 

10.00 
10.00 

88.68 
96.68 

-
- . 

-
-

-
-

-
-

10.00 
10.00 

88.68 
98.68 

-

-

-

-

123.82 
113.82 

Jun 81 9.90 108.58 - - - - 9.90 108.58 - - 103.92 

Jul 81 8.29 116.87 - .- - - 8.29 116.87 - . - 95.63 

Aug 81 

Sep 81 
Oct 81 

8.94 
9.00 
9.00 

,125.81 
'134.81 
143.81 

-
.. 

. 

-

-

- -
-

-

8.94 
9.00 
9.00 

125.81 
134.81 
143.81 

-
-

-

-

-

-

86.69 
77.69 
68.69 

Nov 81 9.00 152.81 - - 9.00 .152.81 - - 59.69 

Dec 81 9.00 :161.81 - - 9.00 161,.81 - - 50.69 

Jan 82 9.00 170.81 - - 9.00 170.81 - - 41.69 

Feb 82 9.00 179.81 .- 9.00 179.81 - - 32.69 

'Kar 82 9.00 188.81 .... 9.00 188.81 - - 23.69 

Apr 82 
.ia. 82 

8.00 
7.48 

196.81 
204.29 

-.. 

- -

8.00 
7.48 

.196.81 
i"204.29 

-

-

-

-

15.69 
8.21 

Jun 82 7.00 211.29 - - 7.00 211.29 - - 1.21. 

Jul 82 2.74 214.03 - - - - 2.74 214.03 - - (1.53) 

Atug 82 
SeP 82 

1.00 
1.00 

215.03 
216.03 

-
-

-

-

-

-

-
-

1.00 
1.00 I 

215.03 
216.03 

-

-

-

-

2.53) 
(3.53) 

Oct 82 
Nov 82 

1.00 
1.00 

217.03 
;218.03 

-

-

-

-

-

- I 
-
-

1.00 
1.00 

217.03 
218.03 

-

-

-

-

(4.53) 
(5.53) 

Dec 82 1.00 219.03 - - - - 1.00 219.03 - - (6.53) un 

Jan 83 1.00 220.03 .... 1.00 220.03 - - (7.53) CD -0 

Feb 83 1.00 1221.03 - - - - 1.00 221.03 - - (8.53) n m 

Mar 83 1.00 :222.03 - - - 1.00 222.03 - - (9.53) WE 

Apr 83 
May 83 

1.00 
1.00 

!223.03 
j22..03 

-
-

-
-

- - 1.00 
1.00 

i 223.03 
224.03 

- _ (03) 
I(11.53) 

Jun 83 
__ Jul 83 

- Aug 83 

RAC'-LLOWA.NCES -ON-- 2.212.50 ----- ' 2 .5212.50 ... 



SEDLRriAA IRRIGATION PROJECT 11 

MAN'-MONTH EXPENDITURES: SANGKURIANG OFFICE SUPPORT PERSONNEL 

LONG TERM SHORT TERM HOME OFFICE TOTAL DISALLOWED BY CLIENT UNEXPENDED 

MONTH MONTH TOTAL MONTH TOTAL MION' TOTAL MONTH I TOTAL DISALLOWEDiREINSTATEE BALANCE 

TOTAL TO DATE TOTAL TO DATE TOTAL TO DATE TOTAL 'TO DATE TO DATE 

Jul 80 
Aug 80 
Sep 80 
Oct 80 

6.42 
10.00 
10.00 
10.90 

6.42 
16.42 
26.42 
37.32 

.... 
-

... 
_ 

-

_ 

-

-

I 
I 

-

-

6.42 
10.00 
10.00 
10.90 

6.42 
16.42 
26.42 
37.32 

-

-

-

- i 

-

-

-

-

221.58 
211.58 
201.58 
190.68 

Nov 80 11.00 48.32 - - - - 11.00 48.32 - - 179.68 

Dec 80
Jan 81 

11.00 
10.77 

59.32 
70.09 

-
-

-
-

-
-

-
-

11.00 
10.77 I 

59.32 
70.09 

-

-

-

-

168.68 
157.91 

Feb 81 
Mar 81 
Apr 81 
May 81 
Jun 81 

10.00 
9.35 
10.00 
9.52 

10.47 

80.09 
89.44 
99.44 

108.96 
119.43 

_ 
-
-
-
-

-

-

-

-

-

-

-

-

-

-

-

-

-

10.00 
.-.35 

1-0.00 
9.52 

10.47 

80.09 
89.44 
99.44 
108.96 
119.43 

-

-

-

-

, 

-

-

-

-

147.91 
138.56 

128.56 
119.04 
108.57 

Jul 81 10.55 129.98 . . ... 10.55 129.98 - - 98.02 

Aug 81 
Sep 81 
Oct 81 
Nov 81 
Dec 81 
Jan 82 
Feb 82 
Mar 82 
Apr 82 
Ma- 82 
Jun 82 
Jul 82 
Aug 82 
Sep 82 

Oct 82 
Nov 82 
Dec82 

9.81 
8.37 
9.26 
9.90 
9.58 
9.03 
9.89 
10.00 
10.00 
9.84 
10.00 
6.55 
5.00 
4.13 

4.00 
4.00 
4.00 

139.79 
148.16 
157.42 
167.32 
176.90 
185.93 
195.82 
205.82 
215.82 
225.66 
235.66 
242.11 
247.11 
251.24 

255.24 
259.24 
263.2-

-
-... 

-

-

-

-.. 
-

-

-
-

-

-

.... 

-

-

-

-

-
-

-

-

-

-

-

-
-

-

-

-

-

-

-

-
-

-

-

9.81 
8.37 
9.26 
9.90 
9.58 
9.03 
9.89 
0.00 

110.00 
9.84 

10.00 
6.55 
5.00 
4.13 

4.00 
4.00 
4.00 

139.79 
148.16 
157.42 
lb7.32 
1-f6.90 
185.93 
195.82 
205.82 

. 215.82 
225.66 

I 235.66 
242.11 

I 247.11 
251.24 

t 255.24 
259.24 
263.24 

-

-

-

-

-

-

-

-

-

-
-
-
-

-
-
-

-

-

-
-
-
-
-
-
-

-
-
-
-
-
-

79.84 
70.58 
60.68 

51.10 
42.17 
32.18 
22.18 
12.18 
2.34 
(7.66) 

(14.11) 
(19.11) 
(23.24) 

(27.24) 
(31.24) 
(35.24) 

Jan 83 4.00 267.24 - - - - - 4.00 267.24 - - (39.24) = 3. 

Feb 83 4.00 271.24 - - - - 4.00 271.24 - - (43.24) M-0 

Mar 83 
Apr 83 
May 83 
Jun 83 

4.00 
4.00 
4.00 

275.24 
279.24 
283.24 

:-n 

-

-

-

-

-

-

-

-

-

-

-

-

4.00 
4.00 
4.00 

275.24 
279.24 
283.24 

-

-

-

-. 

-

-

(47.24) 
(51.24) 
(55.24) 

c 
>C 
-
n 

Jul 83 
1 Aug 83 

A.C. .... 228.00 ... 228.00 



SEDERHANA IRRIGATION PROJECT 11 
MAN-MONTH EXPENDITURES: INDRA DEVELOP. NT 

LONG TERM SHORT TERMI HON"E OFFICL TOTAL DISALLOWED BY CLIENT I.E.PEND:D 

MONTH MONTH 

TOTAL 

TOTAL 
TO DATE 

MONTH 
TOTAL 

TOTAL 
TO DATE 

MONTH 
TOTAL 

TOTAL 
TO DATE 

MONTH 
TOTAL 

TOTAL 
TO DATE 

DISALLOWDIREINSTATEL BODACE 
TO DATE 

Jul - -.. - - - t -

Aug 80 
Sep 8o 
Oct 80 
Nov 80 
Dec 80 
Jan 81 
Feb 81 
Mar 81 

Apr 81
May 81Jun 81 

-
-

0.16 
4.20 
5.00 
5.00 
5.00 
5.00 
5.00
5.00 
5.00 

I 

-

-
0.16 
4.36 
9.36 

14.36 
19.36 
24.36 
29.36
34.36 
39.36 

-
-
_ 

-
-
-

-

-

-
-

-
-..­
-_ 
-

-

-

-

-

-
-
-

-

-
-

-

-

-
-
-

-

-

-
-
-

-

-

-
-
-

0.16 
4.20 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 

-.. 

0.16 
4.36 
9.36 

14.36 
19.36 
24.36 
29.36 
34.36 
39.36 

-

-

-

-

-

-
-

-

-

-

-

-

-

-

-

-

-

-

102.36 
98.14 
93.14 
88.14 
83.14 
78.14 
73.14 
68.14 
63.14 

. 

Jul 81 
Aug 81 
Sep 81 
Oct 81 
Nov 81 
Dec 81 
Jan 82 
Feb 82 
Nar 82 
Apr 82 
May 82 
Jun 82 
Jul 82 
Aug 82 
Sep 82 
Oct 82 
Nov 82 
Dec 82 
Jan 83 
Feb 83 
Mar 83 
Apr 83 
May 83 
Jun 83 

5.00 
4.71 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
1.39 
0.68 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

1.00 

44.36 
49.07 
54.07 
59.07 
64.07 
69.07 
74.07 
79/07 
84.07 
89.07 
94.07 
99.07 

100.46 
!101.14 
102.14 
103.14 
104.14--
105.14 
106.14 
107.14 
108.14 
109.14 

110.14 

-

-

-

-
-
-

-
-

..... 
.... 
.... 
.... 
.... 
.... 

....-

.... 

-
-
-

-
-
-

-
-
-
-

-

-

-

-

.. 

-
-

-
-
-
-

-

-

-

-

-
-
-

-

-

-

-

-

-

. 

-

-

4.71 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
5.00 
1.39 
0.68 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

1.001.0 
1.00 

1.00 

44.36 
49.07 
54.07 
59.07 
64.07 
69.A7 
74.07 
79.07 
84.07 
.89.07 
94.07 
99.07 

:100.46 
!101.14 
:102.1L 
103.14 
104.14 
105.14 
106.14 

107.14 

108.1410.4 
109.14 

110.14 

- . 

-
-
-

-
-

-
-
-

-
-
-
-
-
-

-
-

-

.... 

-(5.64) 
-

-

-

-

-

-
-

-

-

-

-
-

-

-

-

-
-

-

-

-

-

58.14 
53.43 
48.43 
43.43 
38.43 
33.43 
28.43 
23.43 
18.43 
13.43 
8.43 
3.43 
2.04 
1.36 
0.36 
(0.64) 
(1.64) 
(2.64) 
(3.64) 

(4.64) 

(.4 
(6.64) 

(7.64) 

vn 

fD -0 

'2
" 

Jul 83 

Aug 83 
CONIRA T 

LLOWANCE S 

____ 

-- 102.50 -S I I --- 1 I ---~I - -



APPENDIX "D"
 
BILLING STATUS - USAID DOLLAR ACCOUNT Sheet 1 of 3
 

SUBMITTED APPROVED
 
NO. Date Amount Date Amount
 

1. Jul. 1980 17 Oct 80 $ 79,257.07 16 Jan 81 $ 79,257.07.
 

2. Aug. 1980 29 Oct 80 $ 324,725.38 16 Jan 81 $ 324,725.38
 

3. Sep. 1980 7 Nov 80 $ 428,595.89 16 Jan 81 $ 426,053.47
 

4. Oct. 1980 12 Dec 80 $ 299,627.77 16 Jan 81 $ 299,627.77
 

5. Nov. 1980 17 Jan 81 $ 275,227.52 29 Jan 31 $ 275,227.52
 

6. Dec. 1980 27 Feb 81 $ 242,419.80 14 May 81 $ 241,300.91
 

7. Jan. 1981 14 Mar 81 $ 225,141.43 14 May 81 $ 224,180.98
 

8. Feb. 1981 31 Mar 81 $ 234,185.54 14 May 81 $ 234,000.57
 

9. Mar. 1981 30 Apr 81 $ 213,138.88 29 May 81 $ 212,313.12
 

10. Apr. 1981 30 May 81 $ 123.174.67 17 Jun 81 $ 213,174.67
 

11. May. 1981 30 Jun 81 $ 217,02Q.30 29 Jul 81 $ 217.020.30
 

12. Jun. 1981 31 Jul 81 $ 255,698.60 17 Sep 81 $ 254,834.27
 

13. Jul. 1981 31 Aug 81 $ 250,735.97 24 Sep 81 $ 250,715.32
 

14. Aug. 1981 30 Sep 81 $ 243,606.10 22 Oct 81 $ 240,107.56
 

15. Sep. 1981 21 Nov 81 $ 264,435.79 21 Nov 81 $ 263,018.35
 

16. Oct. 1981 26 Nov 81 $ 236,280.65 11 Dec 81 $ 234,582.54
 

17. Nov. 1981 5 Dec 81 $ 72,653.89Y 11 Dec 81 $ 72,653.89
 

18. Nov. 1981 13 Feb 82 $ 147,253.34 25 Feb 82 $ 146,039.14
 

19. Dec. 1981 15 Feb 82 $ 206,175.98 12 Mar 82 $ 203,975.40
 

20. Jan. 1982 5 Mar 82 $ 210,279.39 26 Apr 82 $ 203,499.49
 

21. Feb. 1982 5 Apr 82 $ 224,291.3i 19 May 82 $ 206,976.90
 

22. Mar. 1982 29 Apr 82 $ 208,030.69 24 May 82 $ 204,827.08
 

23. Apr. 1982 10 Jun 82 $ 209,048.72 29 Jun 82 $ 208,731.96
 

24. May. 1982 17 Jul 82 $ 228,688.12 15 Aug 82 $ 228,688.12
 

25. Jun. 1982 19 Aug 8 $ 311,772.97 24 Aug 82 $ 306,652.87
 

26. Jul. 1982 6 Sep 82 $ 96,973.68 3 Dec 82 $ 96,843.64
 

27. Aug. 1982 27 Oct 82 $ 54,964.17 3 Dec 82 $ 54,603.37
 

28. Sep. 1982 13 Dec 82 $ 127,971.95 11 Jan 83 $ 122,985.80
 

29. Oct. 1982 10 Jan 83 $ 34,978.94 25 Jan 83 $ 28,878.61
 

30. Nov. 1982 2 Feb 83 $ 50,696.00 15 Feb 83 $ 61,778.00
 

31. Dec. 1982 14 Feb 83 $ 33,022.95 15 Feb 83 $ 33,022.95
 

32. Dec. 19822/ 15 Feb 83 $ 28,601.47 24 Feb 83 $ 27,327.56
 

33. Jan. 1983 15 Mar 83 $ 36,452.90 20 Apr 83 $ 36,452.90
 

34. Feb. 1983 11 Apr 83 $ 40,455.55 22 Apr 83 $ 40,455.55
 

35. Mar. 1983 29 Apr 83 $ 35,891.02 9 May 83 $ 35,891.02
 

36. Apr. 1983 21 May 83 $ 44,893.03
 

37.
 

38.
 

39.
 

40.
 

41.
 
Notes: l/ Partial Submittal 2/ Local Consultant Jul-Dec, 1982.
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APPENDIX "D"
 
BILLING STATUS - DGWRD RUPIAH ACCOUNT Sheet 2 of 3
 

BILL 	 SUBMITTED APPROVED
 
I 	 ONTHREMARKS
 

Amount REMARKS
NO. 	 MONTH Date Amount Date 


1. Jul. 1980 17 Nov. 80 Rp. 1,089,914 12 Jan. 81 Rp. 1,089,914 
2. Aug. 1980 17. Nov. 80 Rp. 2,644,975 12 Jan. 81 Rp. 2,644,975 
3. Sep. 1980 17 Nov. 80 Rp. 3,700,050 12 Jan. 81 Rp. 3,700,050
 
4. Oct. 1980 23 Dec. 80 Rp. 3,813,530 12 Jan. 81 Rp. 3,813,530
 

5. Nov. 1980 30 Dec. 80 Rp. 4,725,430 21 Feb. 81 Rp. 4,725,430
 

6. Dec. 1980 31 Jan. 80 Rp. 5,117,345 21 Feb. 8) Rp. 5,117,345
 

7. Jan. 1981 28 Feb. 81 Rp. 3,751,070 17 Jun.81 Rp. 3,751,070 
8. Feb. 1981 25 Mar. 81 Rp. 4,588,560 17 Jun. 81 Rp. 4,588,560 

9. Mar. 1981 30 Apr. 81 Rp. 4,496,957 17 Jun. 81 Rp. 4,496,957 

10. Apr. 1981 30 May 81 Rp. 4,072,310 24 Aug. 81 Rp. 4,072,310 
11. May 1981 30 Jun. 81 Rp. 4,181,259 24 Aug. 81 Rp. 4,181,259
 

12. Jun. 101 31 Jul. 81 Rp. 5,295,965 13 Oct. 81 Rp. 5,295,965
 

13. Jul. 1981 31 Oct. 81 Rp. 2,368,180 23 Nov. 81 Rp. 2,368,180 

14. Aug. 1981 31 Oct. 81 Rp. 4,404,905 23 Nov. 81 Rp. 4,404,905
 
15. Sep. 1981 30 Dec. 81 Rp. 4,034,445 25 Jan. 82 Rp. 4,034,445
 

16. Oct. 1981 30 Dec. 81 Rp. 4,093,035 25 Jan. 82 Rp. 4,092,935
 

17. Nov. 1981 30 Dec. 81 Rp. 3,576,940 25 Jan. 82 Rp. 3,569,440
 

18. Dec. 1981 23 Feh. 82 Rp. 3,167,615 15 Mar. 82 Rp. 3,167,615
 

19. Jan. 1982 19 Mar. 82 Rp. 2,102,405 15 May. 82 Rp. 2,102,405
 

20. Feb. 1982 29 Mar. 82 Rp. 2,600,145 15 May. 82 Rp. 2,600,145
 

21. Mar. 1982 27 Apr. 82 Rp. 3,027,418 15 May. 82 Rp. 3,027,418
 

22. Apr. 1982 27 May. 82 Rp. 2,668,265 19 Jun. 82 Rp. 2,668,265
 

23. May. 1982 23 Jun. 82 Rp. 3,293,885 20 Aug. 82 Rp. 3,293,885
 
24. Jun. 1982 19 Aug. 82 Rp. 2,506,990 20 Nov. 82 Rp. 2,506,990
 
25. 	 Jul & 20 Oct. 82 Rp. 2,069,915 20 Nov. 82 Rp. 2,069,915
 

Aug. 1982
 
26. Sep. 1982 20 Oct. 82 Rp. 1,235,650 20 Nov. 82 Rp. 1,235,650
 

27. Oct. 1982 11 Mar. 83 Rp. 910,300 28 Mar. 83 Rp. 910,300
 

28. Nov. 1982 11 Mar. 83 Rp. 801,435 28 Mar. 83 Rp. 801,435
 

29. Dec. 1982 11 Mar. 83 Rp. 702,980 28 Mar. 83 Rp. 702,980
 

30. Jan. 198? 15 Apr. 83 Rp. 679,700
 

31. Feb. 1983 15 Apr. 83 Rp. 762,070
 

32. Mar. 1983 15 Apr. 83 Rp. 1,083,740
 



________________ ______________ ___________________ _______________ ______________________ _________________ 

APPENDIX "D"BILLING STATUS - IQFC RUPIAH ACCOUNT Sheet 3 of 3
 

BLLBILL MONTH SUBMITTED APPROVED REMARKS 
NO. Date Amount Date Amount 

1. Jul. 19BO 17 Nov. 80 Rp. 114,190 12 Jan. 81 Rp. 114,190 
2. Aug. 1980 17 Nov. 80 Rp. 1,062,050 12 Jan. 81 Rp. 1,062,050 
3. Sep. 1980 17 Nov. 80 Rp. 2,238,847 12 Jan. 81 Rp. 2,238,847 
4. Oct. 1980 23 Dec. 80 Rp. 3,576,110 12 Jan. 81 Rp. 3,576,110 
5. Nov. 198U 30 Dec. 80 Rp. 2,932,940 21 Feb. 81 Rp. 2,932,940 
6. Dec, 1980 31 Jan. 81 Rp. 4,482,105 21 Feb. 81 Rp. 4,482,105 
7. Jan. 19BI 28 Feb. 81 Rp. 5,241,455 25 Sep. 81 Rp. 5,241,455 
8. Feb. 1981 25 Mar. 81 Rp. 7,007,095 25 Sep. 81 Rp. 7,007,095 
9. Mar. 19B1 30 Apr. 81 Rp. 3,691,671 25 Sep. 81 Rp. 3,6q1,671 

10. Apr. 1981 30 May. 81 Rp. 4,841;75 25 Sep. 81 Rp. 4,841,175 
11. May 1981 30 Jun. 81 Rp. 6,490,522 25 Sep. 81 Rp. 6,490,522 
12. Jun. 1981 31 Jul. 81 Rp. 4,240,070 25 Sep. 81 Rp. 4,240,070 
13. Jul. 1981 31 Oct. 81 Rp. 4,210,140 14 Dec. 82 Rp. 4.212,140 
14. Aug. 1981 31 Oct. 81 Rp. 5,011,325 14 Dec. 82 Rp. 5,011,325 

15. Sep. 1981 30 Dec. 81 Rp. 4,463,510 14 Dec. 82 Rp. 4,463,510 
16. Oct. 1981 30 Dec. 81 Rp. 4,840,735 14 Dec. 82 Rp. 4,840,735 
17. Nov. 1981 30 Dec. 81 Rp. 3,757,855 14 Dec. 82 Rp. 3,757,855 
18. Dec. 1981 23 Feb. 82 Rp. 5,029,170 14 Dec. 82 Rp. 5,029,170 
19. Jan. 1982 19 Mar. 82 Rp. 3,460,190 14 Dec. 82 Rp. 3,460,190 
20. Feb. 1982 29 Mar. 82 Rp. 4,132,705 14 Dec. 82 Rp. 4,132,705 
21. Mar. 1982 27 Apr. 82 Rp. 5,951,180 14 Dec. 82 Rp. 5,951,180 
22. Apr. 1982 27 May. 82 Rp. 3,743,815 14 Dec. 82 Rp. 3,743,815 

23. 
24. 

May. 1982 
Jun. 1982 

23 Jun. 82 
19 Aug. 82 

Rp. 5,666,085 
Rp. 4,435,940 

14 Dec. 82 
14 Dec. 82 

Rp. 5,666,085 
Rp. 4,435,940 

25. Jul & 20 Oct. 82 Rp. 1,116,905 
Aug.1982 

26. Sep.' 1982 20 Oct. 82 Rp. 604,170 

27. Oct. 1982 11 Mar. 83 Rp. 768,345 
28. Nov. 1982 11 Mar. 83 Rp. 391,565 

29. Dec. 1982 11 Mar. 83 Rp. 561,715 

30. Jan. 1983 11 Apr. 83 Rp. 426,255 
31. Feb. 1983 11 Apr. 83 Rp. 796,620 

32. Mar. 1983 11 Apr. 83 Rp. 978,395 


