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MEMRANDUM
 

TO: 	 Mr. James Hester, Chief Errviranntal Offices, IAC/rR
Mr. Joe Salvo, Project Development Officer, USAID/PERL
 

FR: Daniel Quinn, Latin America Division, The Nature Ccnservancy 

DATE: December 10, 1988
 

RE: Semi-annual Report, Yanachaga-Chemillen National Park Project,

Peru
 

Grant 	No. IAC-0605-G-SS-7024-00
 

I. Introduction: Institutional Structure and Personnel 

This is a semi-annual report under the USAID grant of Jun e 29, 1987 toestablish the Yanachaga-Chemillen National Park in Peru. This report
covers the period February, 1988 to November, 1988. 

Since 	the last report, work has progressed on all three main objectivesof the project, h wer, security concerns have greatly affected workplans. The National Park staff has been hired and the facilities areclose 	to copletion. Progress has also been made toards theestablishment of the ommu.nal reserve and the biosphere reserve, but
the security concerns have halted this work. 
 The third objective,institution building of The Peruvian Foundation for the Conservation ofNature (FPCN) and the Peruvian Conservation Data Center (CDC), has
moved 	ahead very well without problems. 

Dr. Antonio Brack, the Project Director, because of the security
concerns in the central selva has returned to Lima and has removedhimself from the Park's payroll. He is currently working as aconsultant for AID/PERU but will continue to advise FPCN staff and thePark Manager, Pedro Aguilar, on the development of the Park.Nature conservancy's in-country advisor, Daniel Quinn, has been

The 

extended an extra seven 	months in Lima and will stay to continueinstitution building projects and to assist with the Park project until 
March, 1989.
 

The above mentioned security concern results frun the movement of theterrorist group Shining Path (Sendero tuminoso) into the Park region.Beginning in August, their presence became evident in a number of smalltowns 	in the region including Iscozacin on the eastern side of thePark. In a town northwest of the Park, the group killed the entirepolice force. During this time US AID has pulled out its entireadvisory staff from the Central Selva Project has made their concernsclear regarding the travel and work concerns for foreigners anddevelopment advisors. By November, the situation apeared to havestabilized, making travel within the area relatively safe for locals,
such as the Park's guards. 



II. Detailed Work nngrm 

A. Implementation Plan for the Park and Surrouding Protection Forest. 
1. Administration: Dr. Antonio Brack has served as project directorand has successfully coordinated the project from Oxapama with periodicorganizational trips to Lima. Pedro Aguilar has been hired as ParkManager and has been working since December, 1987. As stated above,Dr. Brack has found it necessary to leave Oxwqanpa and has officiallyleft the project. Dr. Brack is working voluntarily in Lima with PedroAguilar who has assumed the local project direction responsibility. Ashe takes over these responsibilities, Mr. Aguilar will receiveadditional reneraticn frtm the Project. Mr. Aguilar will work withDr. Brack and FPCN staff to continue the project aspects which havealready been initiated and that the security situation will allow. 

2. Equipient: In order to manage the Park and protection forest,equipment for transportation has been purchased. Two vehicles and fourradios with solar panels have been pirchased and brought into Peruthrough customs. Two boats were constructed locally and one motor andone motorcycle were purchased within Peru. All equipment, except theradios, had been transported to the Park. From September throughNovember, when security became a concern in the valley, the twovehicles and motorcycle were returned to Lima. 
Now that the situation
has samewhat stabilized and the Park Manager, Pedro Aguilar, hasreturned to the region, one vehicle and the motorcycle have been takenback to the site. The other vehicle will be kept in Lima to supportadministration activities of the park and other conservation projects
of FPCN. The security situation, 
and use of the vehicle in Lima, willmonitored closely and this equipment will be removed again if thesituation again warrants similar action. 

3. Construction: All administrative/control buildings underconstruction in the Park are 90%- 95% cmplete as of this report.Administrative and education building located in 
The 

oxampampa is almostready for use and the Park staff plan to move in during the first weeksof 1989. The Paujil research station is almost ccuplete and, based onthe security situation, should begin to see research activitiesfollowing the rainy season. The control posts which accompany theAdministrative center and the Paujil station are almost cnplete,well. As stated in previous contacts, the resources 
as 

control post are being used 
for the third

for the Adinistrative/education facility,since the existing Cacazu control post and the two new posts beingompleted are believed to be sufficient at this time. An additionalrefuge has been built d anriver from the Paujil station to guard theboats and for emergency housing. 

4. Public Education and Use: The public awareness and educationprogram has moved ahead with the publication of 3,000 copies of threepamphlets concerning the Park, protection forest and the proposedcummunal reserve and an educational booklet. During much of the year,Dr. Brack has been part of a daily 10 minute radio program on the localstaion in Oxapanpa concerning the Park and the importance of nature 



on rvation. A park exhibit was prepared during the local fiestas in
July/August in Oxapanpa which was seen by 2,000 people. In total, 13
kms. of trails and three park signs have been finished. A
diagra/model is almost complete illustrating Park boundaries, the
proposed reserves and ccumunal lands which will be used in the
Administrative/education center. In addition, 2,000 park stickers, 375
t-shirts and 100 caps have been prepared and distributed.
 

5. Protection: The four park guards attended a training course

sponsored by FPCM and the World Wildlife Fund. 
 Biological diversity
monitoring has progressed with the collection of existing data and

photogras and the taking of additional photos. Work has ceased on

this project as a result of the security situation. The project

coordinator contracted a forester to prepare a study of areas in theheadwaters of the Bocaz and Entaz Rivers for designation as protection
forests. This study is cmplete and is being distributed. 

6. Administrative Si1port: Project funds have purchased basic office
supplies and equipment for the Regional Agricultural offices, and thepark office in Cacazu. These supplies and equipment have been
distributed to each office and are currently in use. 

B. Native Communities and Biosphere Reserve 

1. Training: Project staff have purchased a slide projector,
typewriter and other items for use by the local Amwesha. As stated in
the education and public awareness section, 3,000 pamq)hlets have been

produced and are being distributed. The Amuesha native group,

FECONAYA, has received funds 
to support students studying in Lima,trips to Lima to discuss the ccmmanal reserve and other related aspectswith government officials, and some office materials such as pens and 
paper. Funds have been reqaested to support the construction of acommunal meting room. This proposal is being considered by the 
project staff. 

2. Designation of Reserves: The project plans include the
establishment of two reserves. A camiunal reserve for use by the localnative camrunities, would set aside land between the eastern border of
the park and the borders of the native ccmmunities. The project staff are coordinating with the the local native ccummity group, FECOAYA,
which has carried Out exploratory trips and is working to prepare a 
management plan for the proposed cimiual reserve. 

The other reserve proposed by the project is a biosphere reserve thatwould stretch from the Oxampampa valley on the western side of the park
and cross eastward to the Pichis valley incorporating the Palcau
valley and the San Matias protection forest. Regarding the biosgiere
reserve study, the PEPP has ccmpleted the map of the proposed area ­
other work has ceased as a result of the security situation. 



c. No and CDC Institution B.ilding 
1. FPCN: 7he initial one-year term of the in-country advisor has beenextended seven months until March, 1989. The cservation fellw indevelopment, Hr. Alejandro Caminc, has nw been working with the in­country advisor for one-year and has taken two training trips to theUnited States. Several fundraising initiatives have been startedincluding membership and ecotourism programs to raise funds for theorganization. Ten Peruvian corporations and forty individuals havejoined FPC as members in the first phases of the membership program. 

The onservancy has fundied person is workin on 
a second conservation fellow position. Thisthe development of the membership program of Fand assists Alejandro Camino in carrying out the dvecpmnt plan.This position does not include comumications as originally outlined bythe project because a third staff person,operations budget of FPCN, 

paid by the general
is in charge of the quarterly newsletter andnew conservation library of FPCN. 

Other institution building activities have included the developmenta long-range planning process which has yielded a 
of 

concise missionstatement, three-year strategic plan and, most recently, a proposal fora national conservation strategy (copy enclosed). TNC has helped FRcNfind funding and acquire essential office equipment including twocmpiters, lazer-jet printer, central telepone system and fax machine. 
2. The Conservation Data Center (CDC): 'INC provided $30,000operations funding during 1987 in

and $40,000 in 1988 (exceeds projectocmmitment of $30,000 in 1987 and $20,000 in 1988). 
 Since August,
1987, when the CDC in-country adivsor left, the Conservancy hasprovided periodic technical assistance. Two CDC staff attended a USHeritage Program conference in Illinois in 1987, and t o staff attendedthe Conservancy's CDC conference held in Paraguay this fall. 

III. Timeliness Analysis 

During the first year, good progress was inbeen made all major areasof the project. The project staff have been hired. Equipment has beenpurchased and transported to the site. Park bulildings have beenconstructed and are almost ready for use. Educational and trainingmaterials have been produced and are being distributed. A key studyhas been ccpleted. Productive relations have been developed with thelocal native Amuesha ccmmnity. The institution building objectivesare on target and are being met. Financial support has been provided
to the Peruvian CDC. 

IV. Problem, Delays. Adverse Conditions 

As stated above, a major difficulty has arisen. This is the presenceof the Shining Path (Sendero Inminoso) in the region of the Park.result, US AID has inxefinately As a
removed all technical advisors andlocal financial support for the Central Selva Project. Antonio Brack 



has found it advisable to mve his family out of the Oxapampa Valley,his family's home for two generations, and to resign as the YanachagaNational Park Project Director (financing wou~ld have ceased for thisposition in June, 1989). 
A recent easing of the situation has allowed the return of the ParkManager to the site. The Manager and FPCN believe that at the curretlevel of Sendero activity, it is possible to keepwithin the Park. a lo level presene 
the situation, 

The current plan includes the cstant mmitoring ofcupletion of the current construction and the carryingout of low profile mcnitoring and control by the park guards. Alltraining of Park staff and much of the coordinating work with the localOimmunity leaders will be carried cut in Lima. 

The Conservancy would like to continue to support activities within thePark through FPC, as long as they are carried out by local Peruviansand are viewed as safe by FPaC and the Park staff. 
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Iud----mes- -de--gosto.T - -e u 1 -I- ~, 'b-' -'_'V '''6n do-
la Diversidad Bio.69ica de los Recursos Nativos de la Solva Central
9@1 p@Fu' RFi E~lfBH9 frE OiIi6n financiers y do
preSent"-ndose algunos problemas dc cierta gravedad 

obras normal
 
con el avance del

terrorismo 
 en la zona de HUancab amba,. Poz.zo, Villa Rica y C dcaz6,
 
que haniproduci do un deterioro de I,F,eour-dad en 
la zona .
 

El problema de segurida.c 8a c0r,prometido los trabajos del
 
Coordinador del 
 Poyecto, quien h, ten.dr, que retirarse a Lima, y de

la oficinad 
 Ia Unidad de zrot ecci6r; del PEPP - PDR Palcaz6i, que
estA siendo replegada hacia V.iI ca u ;;a:ampa o La Merced.
 
Adems el Coord-aador del PrC-.eCtc, ih6a=sumido Un 
trabajo en USAID
 

en L ,ma,a partir del 01 de Dctubre : Erc sguecoordinando todas las.

accionesi:del Proyecto, sin r,c
, Erf.wineraci6n del Proyecto, en 
r.nutuo ace do con I a FPCN. 

El doterioro de la se~jurioa cv -i .:r ha conliovado ha tornar la
d:cisi6n do continuar y conclu-r-a.: eras iniciadas del Prayecto y

no iniciar nuevas 
 obras. E-=te -pectc, -sido coordinado conoel Sr.
 
iJ. Barnard Fn iu
viii ta a Ia PCrZNt dCoctubre.1 d: 


I. AVANCES EN LA EJECUCION DEL :ROYECTO 

avzr* 1ar ,dad y :o ri,:1E!nC e E.sq~eaia doe las partida s 
proeSPUEEt Iee dEl IProv'Ect o 

1.0 AID - CAT -TECHNOLOGY Tr'.'NEFER 
1.1 Person l-.
 

1.1.1 Coordinador: ha cesado de 
recibi r Lra reMuneraci6n del Proyecto

a partir del (1 do 
 octubre. pero con..-iuarA co.ordinando todos los 
aspectos reierentos al mismo. Par e' jecuci6n de los trabajos ina 

situ cuenta con !a avuda de:.Jefe del 
Par que Nacional, Blgo. Pedro

Aguilar 
 0. y del 2ach. t.or. Oscar F ....3. ambos del staff del PERP y

de la Unidad dE Proecci6n Palcaz:i.
 

1.1.2 Jofo del Parque: continuar e"n "el trabajo y serA el hombre do

enlace a nivel 
 local on Isco.acin. Villa Rihcay Oxapampa. El Jef
 
del Parquo percibi? urn, adicirjnI 'do !!Ft 50 
al rnos dosdo onoro do
 
1988.
 

I1.1.3 Asistorntes: corno 
 asiE enl c c trabaja una secretaris onOxapampa, ta. ZeEImier.a C r d en on r e reraci6n de US$ 50 aI
 
mr.-e.s de:de Lceiibre de12. Se hW z
y 
 .i'deradoquecontinze hasta
 
diciembre de93 C:)ri 
 apoyoa I D'sr i Fe, stal de Oxapampa. 

1.1.4 Guardaoargues: 
 est~n trabadndo guardaparques on fixapampa yseha in iando iplernntaci 6n deL FucEt doe Control do Pauji.
-AInfro Campussiio V., Jefe do Guardapcrques, con sde en xapampa

*y una rerniunoracl8w do US$ 150 al rnes 
-Angel KPreiell1 0., guardaparqu& cor: sede'' en Oxapampa y una

romuneraci6n de U'3$ hSU* a! 
I r ,Fr EtelI f V1. uraa~' c-n sode en y uns

_Jes> Ccjlo i..r,,a St-E-c......!;rs
l.rerinneraci 'r,dc LIS ME'E.. 4 ...e-R..cu ~ os at r le ~ e I 
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ser'i,c 	 OIT,0ir u ro del 01 de noviembre di 
1988. 

Mario- Apa -a cioi~'tj'~~-cn-n u na­
remuntraci6n mensualI de'4US$ 100. 

Los 4- guardaparques antes mencionados estAn recibienda actualmente 
un cursa de 'capaci'taci6n en la Reserva Nacianal de Lachay del 16 al~

30 de actubre.
 

1.2 Manejo 	ambiental
 

1.2.1 Manitoreo de la divErsI d tiol6qica: este rubro ha tenido poco 
avance y"quedarA interrumpido por ;a vificultad de contratar personal
cientifico" que trabaje en la zo.na a caL.a de la seguridad. 

El avance hecho se refiere a la recopilaci6n de datos y la toma de 
fotograflas en di-versas zonaE oel Parue. Se cuenta con una buena
 
colecci6n de fotos.
 

1.3, Uso po4blico I Educacin. 

1.3.1 Areas de uso pcblico: se inicu6 el desarrollo de un Area de uso 
pblico en la zona de Quillaz"u con la-construcci6n de una trocha 
turistica hacia las"cuimbres del Yanachaga." La trocha esth conclulda 

.. y la infraestructura necesaria ha quedado SuLspendida. 

1.3.2 lnform'aci6n / Comunicaci6n:
 
-Durante 	 los meses de agosto y setiembre se ha cantinuada con ls ' 

diariaosSminutos Programa Casa Grande" por ia emisoradel "Nuestra 
Radio, La Voz dE Oxapamnpa. :auLc- ha sico cancelado a partir del 01 de 
actubre. 

-Tambi nr EeE h-n iop.:pre .c, .1O .eeTlareE de" flletas sbre el 
Parque Naci onal ,i elBque8. o r':.t'n-'.i6n ;.y Ia Reserva Comunal 
Yanesha, quE suerir entreoado= dintro de )oco. 
-Durante las iestas paironaie, dE 0:apampa, del. 25 al 31 de 

agosto, se ha Iecho una expoSicion sobre el Parque Nacional en la 
Biblioteca Municipal de 0:apampa. . aUo fu ,[visitada p r c.rca de 2.000 
per sanas. 

1.4 Estudios.
 

1.4.4 	Basque de Pr.tecci.n:
 
cntinuar:oSe coor dina une,. 
 ccn ! Distrita Forestal de Villa 

R'i &J.a. f in' de: profUndi a - c i mientos sobre -el Basque de 
Pro icci6n y gararitiz-ar Eu a~c, 
-S>fi nanci6,: : a publi c n.:jii un .r aoajo de tesis de.la .Ing. F or. 

Martha. Chumpitaz c.-re ' cicr: del' DistritaoForetal de 
~~Is'cozacir.,. I a ' rotecci ~n;' ' p~ y 'reas' reservadas de 1a 

zon . E 	 te iraoa;jsErer . f, 	 del 20 de actubre. 

1.4.2-	 Reserva d ? Bi6.era: -.E ha,6 cI uida el mapa de a Reserva deK:Bi~sfera,'t r a b4a 
o que' eStuo aI1ca,-;c 'de l1a Unidad de Pratecci 6n 
C'acaz6e 'del PEPP. 

I,4.3 	Reservas COMnunalIes: se haPcont intiEda con la caardinaci6n can Ia
 
FECONAYA sobre~ a reacin de 
un plan di 	inaneja para la Reserva
 
Ca~mun aI Yanesha. Seh'a fin anc iad 0a IgUr, s v ia es, de exp Iarac i6n . 

4 
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15 Carnunidades nativas
 

1.5.1
_ Asistencia-tcnica:te ipconent.Seha.,enidoejecutando€con1 :- : 

restriccione~s debido a 1E, lentitud JP las. coordinacianes can la . FECONAYA. En el re s de j11 ,e obtUvo el pedido formal de la 
FECONAA para financiar lo... .. ate 

-Mejorar Un local i r,: L1na oli- estudiantes yaneshas que
estudian en Liia por un niontc aprG .,L 'e US$ I .000,.

-Construcci6n de una Casa Comunal en Laguna para las reuniones de 
la FECONAYA 'y realizaci6n de cursos de capacitaci6n. El arquitecto 
ya estA trabajando en losplanes respectivos. 

1.5.2 Equipos y materiales: se ha Eeguido apoyando a la FECONAYA con
 
algunos materiales de oficina.
 

k 1.6 AID - CAT - TRAINING 

1.6.1 pac tac67 de a,oE e ,a" .as: baja este rubro se 
:; -apoydo a 1aEC3JNA'i €.'.r -:.i. ,'ntode 

ha 
viajes a Lima y en la 

:ona z.; -ionac ores. con organismos del 
sector our ;c. 

1.7 Ad nfT, tr c: or . 

1.7.1 Administraci~n y supervis. crj: este rubro es ejecutado par la 
FPCN. . 

1.7.2 Supervisi6n: durante los meses de agosto, setiembre y octubre
 
no Be ha financiado acciones de supervisi6n.
 

1.7.3 Viajes al e :terior: no e ha hecho ninguno. 

2.0 AID - CAT - COMMODITIES 

2.1 Manejo ambiental /construcci6n
 

.2.1.1 Estaci6n Ecol6ica OU =Pauji'!: eavance en esta obra ha

sido considerable en los 
Ciltimos me ses. Se ha terminado el casco
el techado de todo el edificio.y se estA: poniendo los pisos y
pare4es. Para el mes de noviensbre se terminarA el edificia sin el 
eq .' , iento. 

2.1.,' .Refugio5: Be esta ::nctruvendo un peque~o refugio en el rio
 
Iscozacin, sector Pan de Azicar, p -a gourdar los botes y alojamiento 
de emergencia. 

2.1.3 Trochas: durante lo 
ees- de agosto y setiembre se ha 
concluido una trocha de 8 hriE' de Quilla-:i a la cumbre del Yanachaga, 
en el sector del mieT n seaeste FarQUe.T,, han construido 5 kms de
trocha desde la, Estaci6ri Paujil -I,;,ooo 

2.1.4 Equi pc~ -i iaterialeE: tec algunoE' gastoE. de mater: ales 
para los rubroE arterioreE,. 

2.2 Usa ~Ciblico.
 

e nu 8(/.deI ~ 'ofl cfias~ y ntr~o'de A'nt'erpretaci 6i enixamp.
hainoecancILidacs 
 c a s c deIa~a :- ura" 



,: 	 interiores. Para 
solo ml equipamiento. 

":.2' 21:2 	Nateria ls: " 
Oapampa a 	escaa 


fj de, Ctb, ii.Edar6 listo el casco, faltando
 

i ir 0; e :cO del~-
horizontal C 1i:i(.0.000 y escala vertical de 

I:50.0, con la uibicaciin 
y Re-er oaCC,cuna.. Tamb. en 
Centro de Interpretaci:n. 

2.3 Adminictracjbn
 

2.3.1 Puestos de Control: 
eliminado la construcci6n 
Oapampa .quedarA incluido 

del %r.-tie &acional-, Bosque de Protecci6n 
a, han on f FC'Z Ionado tres m6duIos para el 

como se ha informado anteriormente se ha 
del Puesto de Control de-Tunqui. El de 
en I as oficinas en construcci6n y el de 

Paujil en la Estaci6nEcol6aica. Los fondos han sido utilizados para

la construcci6n en Oxapampa.
 

2.3.2 Vehiculos: se han recibido los dos vehiculos y est~n prestando

servicios. A oartir del l e c-u;.re 
retirados a Lima, por raones de seo,:.d.d. 

2,3.3 Bote v motor: os do t,obtes v 
prestando servicios en el. rio Isco:acir= en 

los dos vehiculos han sido 

un motor (Suzuki 40) estin
 
apoyo a las construcciones
 

y a patrullaje.- Se han recibido tres h6lices, desde USA, gracias 
a
 
la gentileza de J.J. Earhart. Se queria comprar 
un motor m&s de 25
 
HP, pero es imposible consequirlo en e'. pals. Por ahora es factible
 
trabajar con el motor que sE tiene.
 

2.3.4 MaOtociclet.as: la mocicleta de .Apampa estA operativa. Se van
 
Sa necesitar repuestos.
 

2.3.5 Letreros: se han terminado tres .etreros. La confecci6n de m~s
 
letreros est' supeditada a las condiciones de seguridad en Cacaz.
 

2.3. 6 Eui po: no se ha adi.rr. s ipo.pas. 

2.r,7 aazcc ". 	 enFPCN Lima. No van a ser
 

i a , losterraristas suelen
 
su.traer tales equipc.O
 

2.. Patrullae: se ha :nio oc.'i:-r, l as acci ones de patrul Iaje, 
S: FIxcepci6n .de Ia "L' .I;abh porSi " A 	 ti,),a. zonaade a:na, razones de seguridad.i.,-:real!zado ampi R .. c ,t i i t u a e e la: zo.na del .;rl~o
 
O.1, conjuntamente con la CoMun,
idad iativa de Nueva Esperanza, para
establecer con claridad la zona de invasi6n desde Oxapampa. Se ha
 
podido constatar que no e,:isten asentamientos,
 

2.9Materiales: se han comprado, aigunos materiales fungibles deoficina (papeles, articulos de escr iorio)i] 

marcha 'del Proyecto. 	 )ipecnils aaI 

I I .CONS10ERIC IONES PARA EL ~U TUrL 

Ante la situaci6nr preocuPant' del 	 seguridad Iade la en -terior. 


zona se recomi enda S1 go~U'ient 
lntIE-na~ Er E L so n, >ratiielpr 

Luna asistente ~ un mitor =tll 
eva aI.i'6 e1sftacicn , =e 

8' ontinuidad del Pr"yecto. 
 r 
dIcIseuib r e de 	 1988 (4,igmardaparques,. 
P4!E di cienbr \se har una uv 

iecid irv I a cont'inui dad del Dersonal . 

http:MaOtociclet.as


2.e Continuar con e apoyo las omunidades nativas en los 
siguientes 	 rUbros: 

mejoramiento del o edelocal estudiantes de Ia FECONAYA en 

-Construcci~i de Ia Casi Ccnwrnal er, Laguna, A 

-Contrataci6n de JesOs Cc.':n"; A.. como guardaparqe y vigilante 
de la Estaci6n Ecolu'gica.

-Contrata'ci6n de un OcuaroaD arque yanesha mAs para la Estati6n 
Ecol 6gica 

'. Term nar,,.ar EIatacior, 7 ,etc; de Ozuz-Paujil y dotarla del 
equipo ninim para l Ua r d a­

as Z , interpretaci6n Oxapampa 
y dota" . eauipo i N mo.IN' os guardaparques . 

4. T,: rnat O-L';,a.L., . .ro de 	 en 
n nCt 

5. irs ener los veh CuLI a Ed.,.en Lima por razones de 
Eeguridad. 

6. PIantene 0 E. boresS :.o;0 ei refugio de Pan de Azcar,os b 
e l  
tambibn por razones de segurica. / coordinar con Distrito 

Forestal de Iscozacin su uso para el Parque. 

7, Que los guardaparques cuiden Iza infraestructura en Oxapampa y 
Paujil .y Tealicen los patru!lajes-ind'spensables, con instrucciones 
precisas de seguridad. 

III. AVANCES EN EL GASTO FRESUPUESTAL 

Los gastos hechos en .el presupuesto' ascienden al .60% del 
presupuesto. total, siendo el gasto m&s considerable en los fondos de 
TNCI, 	un.92 % . 

Para mayores detalles v.ase el cu'.;r adjunto. . 

Para la ejecuc.6n del Proyec-co hasta diciembre de 1988 se requieren 
unos USZ"13.00,. que en la actualidad e.tan disponibles.­

.-..- Dr. Anton 

,~u~Vinado r 

Lima, 24 de oct'u:-e de 198 
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