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ANNUAL REPORT 
TO 

USAID/BANGLADESH, DHAKA 
 

Project Title: Counter-Trafficking Interventions in Prevention, Protection and 
Prosecution for Victims of Trafficking in Persons in Bangladesh 

 
Executing Agency : International Organization for Migration 

(IOM) 
 

Project Partner Agencies : • Ministry of Home Affairs (MoHA) as 
lead Ministry 

• Ministry of Foreign Affairs (MFA) 
• Ministry of Women and Children’s 

Affairs (MWCA) 
• Ministry of Information (MoI) 
• Local Govt. Division, Ministry of Local 

Government and Cooperatives 
• District civil administration 
• District police administration 
• NGOs: Seven (7) in 18 Districts 
 

Geographical Coverage : Bangladesh (18 districts) 

Project Management Site : IOM Dhaka 

Target Group(s) : • Victims/survivors/rescued from harmful 
situation 

• School children, parents and teachers 
• Local elites 
• Local Elected Bodies 
• Bar association members, public 

prosecutors and lawyers 
• Bangladesh Police 
• Community people 
 

22 September 2005 to 21 September 2008Project Period  :
Reporting Period : 22 September 2005 to 30 September  2006

Total Budget : US$ 1,983,140 

Funds Available for Reporting Period : US$ 600,000 

Funds Contributed by USAID/Bangladesh : US$ 600,000 

Expenditure During Reporting Period : US$ 342,432 

 
UMMARY: 

 
S
 
The project started on September 22, 2005, and will end on September 21, 2008. The 
Ministry of Home Affairs (MoHA) provided its clearance and approval to implement the 
project activities in 18 districts of Bangladesh. A Project Implementation Committee (PIC) 
was formed by MoHA taking representatives from other concerned Ministries, 
USAID/Bangladesh and IOM. A Convenor and a Focal Point were nominated in MoHA for 
coordinating the activities of PIC. Staff as per requirement of the project was appointed. IOM 
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visited different non-governmental organizations (NGO) for capacity assessment and 
selected seven local NGOs to carry out the field level activities in 18 districts. An “Inception 
Workshop” was jointly organized by MoHA and IOM to appraise and orient the stakeholders 
about the project. To achieve the overall objectives and purpose of the project, the following 
activities were taken up from 22 September 2005 to 30 September  2006: agreements were 
signed with seven selected NGOs and a consultancy agreement with specialized NGO for 
“Drama Campaign”; conducted an introductory training for NGO staff; carried out 20 batches 
of two-day training for all the officers-in-charge of all the police stations; signed an MoU with 
Save the Children – USA for the “School Campaign”; telecasted and broadcasted TV spots 
(33 shows), documentaries (2 shows) and radio programs (35 shows); received the final 
draft of the training manual for Public Prosecutors and Lawyers and submitted to the ministry 
for their approval; signed an MoU with Bangladesh Bar Council for imparting training for the 
public prosecutors and lawyers; organized 27 “Advocacy Meetings” to involve government 
officials in the implementation of project activities; organized a stakeholders meeting where 
government officials, members from partner NGOs, civil society, print and electronic media 
were present; the seven selected NGOs carried out 220 meetings with Locally Elected 
Bodies (LEBs), 110 meetings with Bazar Committee members, 111 meetings with Local 
Leaders, 111 meetings with Community Based Organizations (CBOs), 111 meetings with 
school students, 110 meetings with the parents of the students, 109 meetings with the 
teachers of the school. Through the above mentioned activities, 17,890 community people 
(LEBs, bazar committee members, religious leaders, students, parents, teachers, etc.) from 
different unions in 18 districts were sensitized and made aware on the issue of human 

The first year of the project really concentrated on prevention and prosecution issue. 

atriation, reintegration and prosecution for 
ictims of trafficking in persons in Bangladesh. 

 bazaar meeting and meeting with CBOs 
 support the awareness initiatives of the project. 

implementing the project activities. The MoHA and IOM will jointly organize such advocacy 

trafficking; carried out 53 shows under the drama campaign in 18 districts. 

 
 

PROJECT DESCRIPTION: 
 

The overall objective of this project is to strengthen counter-trafficking interventions in 
prevention, protection, rescue, voluntary rep
v
 
To achieve the above objective, the project aims to organize an orientation of Officers-in-
Charge of all police stations of Bangladesh to facilitate protection, victim care and support; 
create an information campaign to educate more than 3 million people on the harm caused 
by trafficking in persons; and assist 975 victims/survivors/rescued persons. The project will 
also provide services for victims to get out of harmful situations, facilitate their efforts to 
generate income and start-up businesses of their own. These persons will also be provided 
with physical and mental health care, legal counselling, aid and shelter when necessary, 
through referral services. It will also help the survivors to reintegrate into their families and 
societies as independent economic entities through comprehensive skills and livelihood 
development. The project will continue school, drama and community campaigns 
simultaneously to inform people about the issue in 18 districts of Bangladesh. Similarly, at 
the thana/union level, meetings with Locally Elected Bodies (LEBs) will be organized to 
make them aware about the importance of the issue and their role in preventing this crime. 
The local level NGOs will be involved in organizing
to
 
To ensure efficient implementation and ownership of the program and its activities at the 
district level, several activities will be carried out under this project. These activities include 
advocacy meetings with district level administration and police officials, as well as with 
District Commissioners and Superintendent of Police.  The aim of these meetings is to 
discuss the project activities, ensure their involvement and solicit their support in 
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meetings in the district level. In each selected district, two meetings per year (a total of 108 
meetings) will be organized during the project period.  
 
IOM will also organize some special meetings during the project period. These are inception 
meeting, stakeholders meeting and monitoring meeting. Inception meeting was jointly 
arranged by the MoHA and IOM at the beginning of the project in Dhaka. Project partners, 
District Commissioner (DC), Superintendent of Police (SP) from 18 districts participated in 
the meeting. The inception meeting focused on the project objectives, activities and their 
respective roles. Stakeholders meeting will be called by IOM in 6 selected districts in every 
six months to appraise the members of the civil society, representatives from district 
administration and police about the progress of the project. Monitoring meeting will be called 
by MoHA once in every six months and attended by the members of the Project 
Implementation Committee (PIC). 
  
Finally, the project will provide a set of recommendations for future interventions in the field 
of counter-trafficking by carrying out an evaluation and sharing workshop. 
 
1. RESULTS: 

 
The following results have been achieved during the reporting period: 
 

• Obtained clearance and approval from the Ministry of Home Affairs. 
• Formed a Project Implementation Committee (PIC) in the Ministry of Home Affairs. 
• Nominated one Convenor and one Focal Point by the Ministry of Home Affairs for the 

project. 
• Recruited project staff (1 National Programme Officer, 1 Legal Adviser, 1 Project 

Coordinator, 1 Finance Officer, 1 Project Assistant, 1 Secretary/Office Assistant 
(50%) and 1 Support Staff (50%)). 

• Organized two meetings of the Project Implementation Committee members. 
• Organized two monitoring meetings of the Project Implementation Committee 

members. 
• Selected seven NGOs to carry out grassroots level activities and provided a letter of 

intent from IOM. 
• Organized an “Inception Workshop” in Dhaka. 
• Seven selected NGOs received the NGO Affairs Bureau’s clearance to receive funds 

from IOM Dhaka. After that an agreement was signed between IOM and selected 
seven NGOs to carry out field level activities. 

• A total of 32 staff members of the selected 7 NGOs (7 Senior Officials, 18 
Programme Staff & 7 Finance Staff) attended five-day long introductory training on 
the “Counter-Trafficking Initiatives” including financial rules and regulations. 

• Updated and printed 750 copies of the training manual for providing training of the 
Officers-in-Charge of all the police stations of Bangladesh. 

• Organized 20 batches of two-day training for the officers-in-charge of all the police 
stations. A total of 520 officers-in-charge out of 583 participated in these trainings. 

• A NGO, named “Rupantar”, has been commissioned to carry out the Drama 
Campaign in the 18 selected districts. 

• Signed an MoU with the Save the Children – USA’s SUCCEED project to conduct the 
School Campaign more effectively. 

• After receiving the final draft, organized a sharing session to finalize the training 
manual for the public prosecutors and lawyers. Feedback from the sharing session 
was incorporated in the manual and sent to Ministry of Law through Ministry of Home 
Affairs (MoHA) for their approval. 
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• Signed an MoU with the Legal Education and Training Institute (LETI)1 of 
Bangladesh Bar Council to impart training for the public prosecutors and lawyers. 

• Conducted 27 Advocacy Meetings in 18 districts, where 553 district level 
Government Officials were present. 

• Signed an agreement with a communication agency named “Expressions Limited” for 
outsourcing media campaign. Under the Media Campaign, telecasted TV spots (33 
shows) and documentary (2 shows) and broadcasted 35 radio programmes to aware 
the community people on the issue of human trafficking. 

• Organized a stakeholders meeting where government officials, members from 
partner NGOs, civil society, print and electronic media were present. The total 
number of participants was 51. 

• A total of 219,300 (149,150 male & 70,150 female) community people attended the 
drama campaign where counter-trafficking messages were disseminated by 
Rupantar through pot song, drama and folk song. 

• A total of 14 representatives from 7 partner NGOs attended a discussion and sharing 
session at IOM. This meeting helped the participants to understand the mechanism 
of implementation procedure of different activities for the second year. Participants 
could also express their ideas for smooth functioning of the project. 

 
• Field level activities by NGOs: 

 
o A total of 3,008 (2,368 male & 640 female) Union Parishad Chairmen & 

Members were sensitized about the issue of human trafficking and how they can 
help to prevent human trafficking. 

o A total of 1,637 (1,609 male & 28 female) Bazar Committee members were 
made aware of the issue of human trafficking. 

o A total of 2,020 (1,861 male & 159 female) local leaders were aware about the 
issue of human trafficking and their role in preventing human trafficking. 

o A total of 1,666 (1,442 & 224 female) members of Community Based 
Organizations (CBOs) were informed about the issue and their role to prevent 
human trafficking. 

o A total of 5,509 students (2,037 male & 3,472 female) students were aware 
about the issue of human trafficking and their vulnerability to trafficking. 

o A total of 2,128 (1,076 male & 1,052 female) parents were made aware about 
the issue of trafficking in persons and their vital role to protect their children from 
being trafficked. 

o A total of 1,922 (1,506 male & 416 female) teachers which also includes 
members of the management committee were aware about the different aspects 
of human trafficking and their role in preventing human trafficking. 

 
• Purchased necessary equipment and furniture for the smooth implementation of the 

project activities. 
 
 

2. ACTIVITIES: 
 
As per approved project proposal and work plan, the following activities were completed 
during the reporting period: 
 

• IOM sent a request letter on 27 September 2005 to the Ministry of Home Affairs 
(MoHA) to get its clearance and approval. The Ministry provided its clearance on 10 

                                                 
1 Training wing of Bangladesh Bar Council 
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October 2005 for the implementation of the project. The MoHA also formed a Project 
Implementation Committee (PIC) for the monitoring of the project implementation. 
The Ministry appointed one Convenor and one Focal Point for the PIC. 

• The Management of IOM recruited necessary project staff to carry out the project 
activities. 

• The two meetings of the Project Implementation Committee (PIC) held on 9 
November 2005 and 7 May 2006 in the Ministry of Home Affairs. The first meeting 
was chaired by the Additional Secretary and the second meeting was chaired by the 
Joint Secretary of the Ministry. 

• In the PIC meeting it was decided that the “Inception Meeting” would be held on the 
2nd week of December 2005. It was also agreed in the meeting that it would be 
“Inception Workshop” instead of “Inception Meeting”. 

• The meeting also agreed to co-opt an Assistant Inspector General (Training) of the 
Police Headquarters in the PIC. 

• Project Implementation Committee members decided to have two monitoring 
meetings yearly. The two meetings held on 7 August and 28 September 2006 at the 
Ministry of Home Affairs. 

• IOM project staff selected seven NGOs to carry out field level activities following the 
pre-assessment procedure. They were also provided with a Letter of Intent for the 
NGO Affairs Bureau’s clearance to receive fund from IOM Dhaka. 

• The MoHA and IOM jointly organized an “Inception Workshop” on 15 December 
2005. The participants of the workshop were project partners, officials from the 
District Administration, officials from different Ministries and media. The main 
objectives of the workshop were to appraise the participants about the project, its 
objectives, activities, involvement of the Government, stakeholders and others; and 
share the responsibilities of the Project Implementation Committee (PIC). In addition, 
the overall trafficking problem and appropriate intervention strategies were 
discussed. 

• Developed a draft Agreement and Terms of Reference for NGOs and sent to 
USAID/Bangladesh for their comments and approval. Then it was sent to IOM HQs 
for their endorsement. After getting their approval sub-agreement was signed with 
selected seven NGOs. 

• Organized a five-day residential introductory training for the program (18 persons), 
finance staff (7 persons) and Chief Executive/Senior Officials (7 persons) of the 
selected NGOs. As per project document, we had planned for two separate trainings 
for NGO staff. However, we combined the groups together for the 5 days of training 
as experience has shown there remains a gap of understanding between the 
program and finance staff regarding different activities and related expenditure if 
trainings are arranged separately. IOM designed the training in such a manner so 
that all participants could have same level of understanding about program activities, 
finance, reporting and referral services. 

• Updated the training manual developed for the Law Enforcement Officials under the 
project “Enhancing Capacity of the Law Enforcement Agencies”. Then it was sent to 
MoHA for their approval. After getting the clearance from MoHA, it was then sent for 
printing. 

• Coordinated with the Assistant Inspector General (Training) of Police at the Police 
HQs to conduct the training for the Officers-in-Charge of all the police stations of 
Bangladesh. He issued a letter to the Superintendent of Police of 64 districts to 
coordinate with IOM Dhaka for organizing the training. Twenty batches were 
organized in 20 selected districts. 
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• Communicated with a specialized organization to develop and stage ‘Pot Song2’ in 
18 selected districts. Signed a ‘Consultancy Agreement’ between IOM and Rupantar 
for carrying out drama campaign in the project areas (18 districts). 

• Save the Children – USA is running a very effective school programme (SUCCEED) 
in their working areas. IOM communicated with them to use their model in our school 
programme to carry out school campaign effectively. Save the Children – USA 
conducted a Training of Trainers (two batches) for the 18 program staff of the 
selected 7 NGOs along with the SCF – USA staff so that they can run the “School 
Campaign” effectively and efficiently in their working areas.  

• A sharing session was organized on 2nd August 2006 at IOM conference room to 
share the manual developed for the public prosecutors and lawyers training. 
Representatives from the MoHA, Department of Justice – US Embassy, Federal 
Bureau of Investigation – Department of Justice – USA, Attorney General’s Office, 
Policy Leadership and Advocacy for Gender Equality3, UNHCR, UNDP, 
USAID/Bangladesh, Legal Education and Training Institute of Dhaka Bar Association, 
Dhaka University and some NGOs. The representatives appreciated the training 
manual and provided some minor feedback. The Consultants then incorporated 
important inputs and finalized the manual. Then IOM sent the manual to the Ministry 
of Law through the MoHA for their approval. 

• An agreement and Terms of Reference (ToR) was prepared and shared with the 
Legal Education & Training Institute (LETI) of Bangladesh Bar Council and they 
agreed with minor changes. LETI would be involved for coordinating the total training 
programme of the public prosecutors and lawyers. The draft agreement and ToR 
were also shared with IOM HQs Legal Department and they provided their 
endorsement. An MoU was signed on 25 May 2006 with the Bangladesh Bar Council 
to coordinate the training programme for the public prosecutors and lawyers of 18 
districts. 

• Organized twenty-seven (27) Advocacy Meetings in 18 districts. IOM requested the 
Ministry of Home Affairs (MoHA) to organize these Advocacy Meetings at district 
level. Subsequently the MoHA issued a request letter to the district administration to 
organize these meetings at Deputy Commissioners’ office. These meetings were 
facilitated by the IOM project staff. Representatives from concerned NGOs 
responsible for districts were also introduced with district administration in the 
meeting.  

• Communicated and signed an agreement with a communication agency to outsource 
the Media Campaign i.e. screening of TV, Radio spots, documentary, etc. 

• Organized a stakeholders meeting at the National Press Club on 26 June 2006. The 
meeting was attended by the members of the partner organizations, civil society, 
print and electronic media and govt. officials. The total number of the participants 
was 51 persons. 

• Rupantar carried out 53 shows out of scheduled 54 shows under the ‘drama 
campaigns’ in 18 districts in collaboration with IOM’s partner NGOs. 

• Organized a sharing meeting with the partners on September 27, 2006 at IOM office 
to discuss and share the implementation process of the project for second year. 

 
• Field Level Activities by NGOs: 

 
o Carried out 220 meetings with Locally Elected Bodies (LEBs) at the different 

Union Parishads of 18 districts with the Chairmen and Members to inform them 

                                                 
2 Traditional Local Music 
3 A project funded by CIDA 
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about the issue and to get their cooperation to implement different field 
activities.  

o Carried out 110 meetings with Bazar Committee members to inform them about 
the issue and the vital role they can play to prevent human trafficking as bazar is 
the place from where recruiters collect their prey. 

o Carried out 111 meetings with Local Leaders to aware them about the issue and 
to involve them in preventing human trafficking. 

o Carried out 111 meetings with the members of Community Based Organizations 
(CBOs) to discuss the issue of human trafficking and to request them to take 
this issue forward. 

o Carried out 111 meetings with school students to aware them about the different 
aspects of human trafficking and their vulnerability. Students were provided with 
a colourful ID card with anti-trafficking message. 

o Carried out 110 meetings with the parents of the students to aware them about 
the issue of human trafficking and also to discuss their roles and responsibilities 
to protect their children. 

o Carried out 109 meetings with the teachers of the school to discuss the issue of 
human trafficking and their vital role to protect the children from being trafficked. 

 
• Purchased office furniture and equipment for the project. 

 
3. CONSTRAINTS AND ACTIONS TAKEN: 
 

The signing of a sub-agreement with seven selected NGOs got delayed as they did not 
receive the clearance from the NGO Affairs Bureau in due time. So after getting the 
clearance from NGO Affairs Bureau, IOM signed the agreement with the selected seven 
NGOs. 

 
Under the USAID funded project there was a provision to buy a US-made vehicle. But 
considering the situation of the country, IOM was planning to procure a Japanese-made 
vehicle. Therefore, IOM made communication with USAID/Bangladesh to receive their 
waiver so that IOM could get a Japanese-made vehicle. Having consultation with 
USAID/Bangladesh contracting office IOM collected all required documents to get the 
vehicle waiver approval letter. Finally IOM received the waiver from USAID/Bangladesh 
to procure one right hand driven 4 WD Ford Everest SUV.  

 
The Bazar Committee members did not want to provide time for meeting in the morning. 
So, NGOs were advised to arrange meetings in the afternoon/evening. 

 
The lawyers training component could not be accomplished during the first year of the 
project due to several reasons. Firstly, it took longer than expected to produce the 
training manual as the meeting to share the draft manual had to be postponed several 
times due to political unrest and other unavoidable circumstances. However it has now 
been finalized and IOM is awaiting approval of the Ministry of Home Affairs. Secondly, 
the signing of the MoU with Bangladesh Bar Council regarding the implementation of the 
training program was delayed following some internal complications. Nonetheless we 
could overcome the crisis and entered into an agreement with the Legal Education and 
Training Institute, Bangladesh Bar Council in May, 2006. We now expect to start the 
training program by the end of November 2006 and complete it by June 2008. 

 
Also one drama show in Dhaka could not take place due to political unrest. It was 
decided that it would be done with the next year schedule. Accordingly, this activity has 
been scheduled in the second year. 
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Because of unavailability of the government officials in the district level, nine advocacy 
meetings (Jessore, Kushtia, Jhenaidah, Satkhira, Chuadanga, Joypurhat, Kurigram, 
Nilphamari and Rangpur districts) had to be postponed and conducted by the 1st month 
of the second year. 

 
4. CONCLUSIONS: 
 

During the reporting period, most of the activities have been undertaken as per work plan 
though training for public prosecutors and lawyers.  Only one stakeholders meeting could 
not take place.  All these activities would be implemented within the project period. 
The next step of the project will be the conduction of a series of training courses for the 
Public Prosecutors and Lawyers. In the next year, the project will also support to the 
victims of trafficking. They will be provided shelter home facilities, medical treatment, 
legal assistance, skill training and business set-up. IOM will communicate with different 
shelter homes to get their services for the victims of trafficking. IOM will conduct 
orientation training for the immigration officials of land ports and will also organize a 
refreshers training for the NGO staff. 
At the same time Media Campaign, Drama Campaign, School Campaign and 
Community Campaign will also continue. We will also develop new documentary film and 
radio drama in the next year for the Media Campaign. 
 
The International Organization for Migration (IOM) appreciates the support of 
USAID/Bangladesh to work for the people of Bangladesh who are in risk of trafficking 
and also appreciates all the organizations who agreed to extend their cooperation to 
achieve IOM’s goal. 
 
 

5. FINANCIAL STATEMENT 
 

Enclosed (Will be provided by Finance Section) 
----- 


