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I. EXECUTIVE SUMMARY 

As the lead USAID’s health promotion and communication vehicle HealthPRO (Health Promotion 
and Communication Project), is working closely with the Philippine Department of Health (DOH) 
and Local Government Units (LGUs) in their efforts to improve health outcomes through behavioral 
changes primarily among patients or clients as well as their communities, including families, 
community members, care givers, health providers, program managers, local chief executives, policy 
makers, and the private sector.  University Research Co., LLC (URC) is the primary organization 
responsible for implementing the program in close partnership with governmental and non-
governmental organizations in the country.  The HealthPRO team, comprising of communication 
experts, research specialists and public health professionals, is working in close collaboration and 
coordination with the DOH, LGUs, and other stakeholders to provide the needed technical assistance 
to:  

1. Increase the impact of strategic behavioral change communication interventions;  

2. Strengthen the national institutional capacity of government and non-government agencies in 
designing, implementing and assessing the impact of different health promotion and 
communication interventions; and 

3. Assist USAID’s CAs and other organizations to support the communication element of their 
programs.   

HealthPRO communication activities are addressing the following health services: Maternal, 
Neonatal, Child Health and Nutrition (MNCHN), Family Planning (FP), Tuberculosis (TB) and HIV-
AIDS.   

The expected outcomes of the HealthPRO Project are:  

1. Positive behavioral results among individuals and caregivers, including adoption of 
behaviors that prevent disease and reduce risks of morbidity and mortality;  

2. Increased capacity of national and local institutions in carrying out effective health promotion 
strategies and activities; and  

3. Improved coordination and integration of governmental and non-governmental health 
promotion activities funded by USAID and other donors.   

Geographical locations in which the program is currently working on are in 30 provinces in Luzon, 
Visayas and Mindanao (including the Autonomous Region in Muslim Mindanao [ARMM]) and 
select cities for HIV/AIDS.  
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All HealthPRO central and field level activities are in full swing and are implemented in accordance 
with the Year 4 Annual Workplan. The accomplishments of HealthPRO for the reporting quarter 
ending on June 30, 2011 (Year 4, Quarter 3) are clustered under the following components:  

1. Communications planning,  

2. Communications implementation,  

3. Capacity building, and 

4. Project management.  

Under communications planning, HealthPRO provided technical assistance to the two new provinces 
of Samar (West) and Leyte (North) in developing their BCC Plans. All the other provinces reviewed 
and/or updated their respective BCC plans. HealthPRO also provided technical assistance in ensuring 
HPC activities are integrated in the provincial 2012 Annual Operational Plans (AOPs). Leveraging of 
funds for health classes and health events amounted to more than two million pesos.  

Campaign designs and communication materials were also developed - and most were pretested - 
during the quarter. These included the second batch of Garantisadong Pambata (GP) communication 
materials; second batch of communication materials for family planning (FP); the FP communication 
and promotional package specific for ARMM; initial prototype of the “congratulatory package” 
targeting Muslim newly-weds; Safe Motherhood (SM) communication package; tuberculosis (TB) 
communication plan and job aid for community health volunteers; and the HIV/AIDS 
communication package. 

Under communications implementation, provincial and municipal GP launches were conducted in 
four provinces which reached more than 5,200 individuals. Municipal health events on FP were 
conducted in five provinces while FP was integrated in SM events conducted in two provinces 
reaching more than a thousand participants and more than one million people by mass media. 
Provincial and municipal health events for safe motherhood (SM) were conducted in nine provinces 
reaching more than 1,600 participants. Seven cities conducted activities during the International 
AIDS Candlelight Memorial (IACM). HealthPRO also provided technical assistance in the design, 
launching and implementation of SMS4MSM (SMS for MSM) Initiative to disseminate HIV/AIDS 
prevention information among MSM. 

The Lakbay Buhay Kalusugan (LBK) campaign completed its Luzon leg in Tarlac, Nueva Ecija and 
Pangasinan, while the Visayas leg started with Negros Occidental, reaching over 5,000 individuals 
and leveraging more than PhP 800,000 from local LGUs. All LBK stops generated wide media 
coverage and involved a lot of stakeholders. Preparatory activities, including resource mobilization 
and orientation, for the next LBK stops were also conducted. 
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HealthPRO also assisted and guided its LRAs in the implementation of various field level activities. 
These included on-site, follow-up and updating meetings to discuss activities, deliverables, 
performance and the no cost extension of concerned LRAs. Assessment of Wave 1 and 2 LRAs were 
also conducted. HealthPRO ARMM also contracted and oriented five LRAs to provide technical 
support to their respective MRLs/MWRS partners to conduct of health classes in communities. 
HealthPRO also conducted ICV monitoring in the municipalities of different provinces. 

Under capacity building, interpersonal communication and counseling (IPC/C), community 
mobilization, and mass media activities were implemented, and technical updates were conducted. 
The final version of the IPC/C Training Manual for HSPs provided to the DOH while an IPC/C TOT 
was conducted for Samar and Leyte. IPC/C rollouts continued in different provinces while the one-
day IPC/C training was already introduced through orientations, and rolled out in the field. In Metro 
Cebu, the DOH-funded IPC/C for Peer Educators (on HIV/AIDS) was conducted. HealthPRO 
provided technical assistance to the Commission on Population (POPCOM) by enhancing the IPC/C 
skills of Population Workers through two batches of IPC/C TOTs. 

An FP Technical Update Meeting was conducted for South Cotabato while HEPO meetings were 
conducted. Several provinces were oriented in the supportive supervision approach using two 
practical tools (client exit interview questionnaire and IPCC checklist) in the efforts to 
institutionalize improved interpersonal communication and counselling and assure its quality.  

Orientation in community mobilization for PHO staff and rollout to local counterparts were 
conducted. As a results, additional health classes and health events were conducted in Luzon, 
Visayas, Mindanao and ARMM, reaching more than 20,000 participants. Community groups were 
also mobilized to assist in the health classes and health events. HealthPRO provided technical 
assistance in the orientation of LMP provincial chapter members on Family Health. HealthPRO also 
linked with other organizations including DSWD, community groups, nongovernment organizations, 
business sector, and a private foundation, to scale up community mobilization activities such as 
health classes and health events.  

A total of 267 health professionals were oriented in the “Facing the Media” workshop, and 169 
media professionals attended “Health Reporting” workshop from 13 USG-assisted provinces. The 
Suara Kalusugan (SK) teleradio program in ARMM continued with the production of 
program/segment episodes.  

HealthPRO continued its coordinative and collaborative activities with USAID and other USAID’s 
CAs. HealthPRO provided TA to the ICV TWG in the conduct of inter-CA ICV training; coordinated 
and collaborated with other USAID CAs; participated in the monthly COP meetings, meetings with 
COTR, and inter-CA meetings and workshops; developed weekly highlights; regularly sent a weekly 
media monitoring report to USAID, other USAID’s CAs and the DOH; monitored the status of field 
implementation of the work plan; and submitted the 2-month calendar of activities to USAID.   



 

5 

II. INTRODUCTION  

The Health Promotion and Communication Project (HealthPRO) is the lead health promotion and 
communication project supporting USAID Strategic Objective 3. Its primary area of focus is the third 
intermediate result (IR3), “appropriate healthy behaviors and practices increased”. Although 
HealthPRO will contribute in some ways to the other three intermediate results, the overall objective 
of HealthPRO is to assist local government units (LGUs) in improving, expanding, and strengthening 
the quality and sustainability of health promotion and communication efforts. Three sub-results will 
support the achievement of the overall objective. These are:  

1. Increase the reach and impact of Behavior Change Communication (BCC) interventions,  

2. Develop institutional capacity and sustainability of those efforts, and  

3. Assist USAID’s health partners and other relevant organizations in maximizing the 
effectiveness of their own efforts in health promotion and LGU development.  

The expected outcomes of the HealthPRO Project are substantial behavioral results among 
individuals and caregivers.  In brief, the results will be seen in improved awareness and changed 
behavior related to the specific results targeted in USAID’s strategy of support to the country in 
Maternal and Child Health (MCH), Family Planning (FP), Tuberculosis—Directly Observed 
Treatment Short (TB DOTS) course, and Human Immunodeficiency Virus/Acquired Immune 
Deficiency Syndrome (HIV/AIDS) as well as other emerging infectious diseases like Avian 
Influenza (AI) and H1N1. Local institutions, supported by USAID’s partners, will know how to 
conduct high quality, cost-effective health promotion interventions using multiple approaches in 
interpersonal communications and counseling (IPC/C) supplemented with media and other 
promotional materials and tools. The capacity of the local institutions to carry on this work will be 
demonstrated by their ability to either budget for or mobilize the requisite resources to carry out the 
health promotion activities. 

The main strategy of HealthPRO is to work closely with the Department of Health (DOH) and LGU 
staff to review the lessons learned and best practices from previous investments in health promotion, 
and expand and improve upon them. The emphasis is on mobilizing existing community 
organizations, volunteers and NGOs to support the health promotion work of the LGUs and their 
health staff. This includes improving skills and strategic coordination of programs. The project will 
continue collaborating with partners that are already engaged in innovative and successful health 
promotion strategies to assess and expand such strategies. New partnering arrangements will allow 
the LGUs to make the most of the resources and creative talents in media to support and reinforce the 
critical IPC/C work at the local level. At the forefront of all activity will be the effort to develop 
institutional capacity to sustain such programs beyond the period of support from USAID. The DOH, 
particularly the National Center for Health Promotion (NCHP), is the project’s main partner at the 
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national level and will coordinate closely with this office as early as the pre-implementation phase to 
ensure a smooth implementation of activities from the national, regional and LGU levels. 

III. TANGIBLE RESULTS 

A. Communications Planning 

1. National, regional, provincial and city plans developed 

 In continuation of activities from the previous quarter and working towards ensuring that 
all USAID-supported provinces will finish or update their behaviour change 
communication plans (BCC) plans, HealthPRO provided technical assistance in the 
implementation, review and/or completion of the behavior change communication (BCC) 
plans of 13 provinces. The BCC plans of Wave 3 provinces, Samar (West) and Leyte 
(North), had been completed and will be adopted at the local level while Waves 1 and 2 
provinces continued to review and update their BCC plans. In Luzon, Pangasinan 
continued to schedule activities for review of the BCC plan while in Bulacan, the BCC 
plan was updated to include new activities. In the Visayas, the BCC plans of Aklan and 
Bohol were adopted and implemented while the BCC plan of Negros Oriental was 
reviewed and updated. In Mindanao, Zamboanga Sibugay completed its BCC plan while 
Zamboanga del Sur, South Cotabato, Compostela Valley, Davao del Sur and Sarangani 
updated their BCC plans based on the results of the consultations with the LGU 
expansion sites of these provinces.  

 HealthPRO provided technical assistance to local government units (LGUs) of  Bulacan, 
Albay, Tarlac, Samar, Leyte, Bohol, Aklan, Capiz, Negros Occidental, and Negros 
Oriental to ensure HPC activities are integrated in their respective 2011 Annual 
Operational Plans (AOPs). The BCC plans of Samar and Leyte will be reviewed in 
August 2011 to ensure integration of activities in their 2012 AOPs. During the quarter, 
several provinces provided funds for their health activities. In the province of Tarlac PhP 
465,434 was leveraged for eight municipal events and the rollout of Lakbay Buhay 
Kalusugan (LBK) campaign. In the provinces of Aklan, Bohol, Capiz and Negros 
Oriental, a total of PhP 1,524,696 was leveraged for health promotion activities. In 
Mindanao a total of PhP 1,373,941 was leveraged for various health events and health 
classes conducted in the nine provinces of Mindanao - Agusan del Norte, Bukidnon, 
Misamis Occidental, Misamis Oriental, Zamboanga del Norte, Zamboanga Sibugay, 
Compostela Valley, Davao del Sur and Zamboanga del Sur. 
 

 Within the new program direction for HIV/AIDS that was reported in the previous 
quarter, HealthPRO Visayas consolidated the Metro Cebu BCC plans (excluding Lapu-
Lapu City) and closely coordinated with Bacolod City and Iloilo City’s Social Hygiene 
Clinics (SHCs) for the integration of the BCC plan in their respective annual investment 
plans (AIP).   
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2. Health area campaign designs developed 

During the quarter, the remaining activities related to campaign development were 
carried out.  

 A second batch of Garantisadong Pambata (GP) communication materials was finalized  
It included a health class flipchart with a corresponding reference guide, a broadcaster’s 
manual containing radio spiels about GP and a set of policy briefers. The production and 
distribution plan for nonpriority 
municipalities/cities was developed. These 
materials have been approved by DOH and 
USAID for utilization. Moreover, the 
National Center for Health Promotion 
(DOH-NCHP) has approved bids to 
reproduce GP posters, fliptarp, flyer and 
the broadcaster’s manual.  A total of 
PhP15,100,000 is allocated in the existing 
NCHP’s budget for the reproduction of the 
second batch of GP communication 
materials.  In addition, GP materials will 
be also reproduced by LGUs and other 
private and public health counterparts. 

 HealthPRO provided technical assistance 
to the DOH in the development of 
communication package for family 
planning (FP) Wave 2 communication 
campaign. This included a reference guide 
for existing FP tarpaulin flipchart, AVP, policy briefers, radio spots, radio spiels, outdoor 
media (poster, banner, streamer, flyer, and vehicle sticker), health messages integration 
job aid, and comics.  

 All Wave 2 FP communication materials were developed and extensively pretested in the 
provinces of Bukidnon, Compostela Valley, Davao Sur, Zamboanga Sur, Agusan Norte, 
Misamis Occidental, Sarangani and Zamboanga Sibugay. These FP Wave 2 materials are 
being reviewed by USAID. In addition, HealthPRO also provided technical assistance in 
the drafting of the Evidence-based Media Advocacy Kit for FP Program Coordinators 
and Population Program Workers: A Guide for Local Radio Guesting, a communication 
material intended to provide accurate information about FP, including correcting myths 
and misconceptions. The Department of Health (DOH) also allotted PhP 3,800,000 for 
the reproduction of Wave 1 FP campaign materials, for distribution to health facilities 
outside USAID-supported provinces; and has additional funds allocated to support 
reproduction and broadcasting (radio spots) of Wave 2 communication products.  



 

8 

 The FP Wave 1 communication package was adapted for ARMM using materials 
previously developed and introduced for non-ARMM areas.  The package included 
outdoor media (four posters, banner, streamer, flyer, and vehicle sticker), desktop 
flipchart, and placemat.   

 The FP Wave 1 communication package for ARMM has been pretested in Maguindanao 
and Basilan. Revision of the package, based on the results of the pretests, is ongoing. A 
meeting with the DoH-ARMM Secretary and Regional FP coordinator has been 
scheduled to discuss finalization of campaign implementation plans and launching of FP. 

 A prototype of the “congratulatory package” targeting Muslim newly-weds to provide FP 
information is being developed. After review and modification, pretesting of the package 
will be scheduled next quarter. 

 The creative brief for Safe Motherhood (SM) communication package was developed and 
ap proved by DOH. It is currently being reviewed by USAID. The Safe Motherhood 
communication package — four posters, five 
radio spiels and one flier was also pretested 
in Albay, Negros Oriental, Bukidnon, 
Compostela Valley and Davao del Sur. The 
results of the FGDs showed that materials 
and messages are relevant, acceptable, and 
easy to understand. The production and 
dissemination plan has been drafted and will 
be finalized in the next quarter. The DOH 
NCHP also approved bids to reproduce SM 
materials – two posters and one flier.  

 In the absence of a national celebration of the 
Safe Motherhood week, a creative brief on 
SM events/activities for provincial/municipal 
LGUs was developed and disseminated. The 
LBK launching events in Pangasinan and 
Nueva Ecija included  booths  exhibits and 
health classes on SM themes and topics using HealthPRO-developed job aids and other 
health promotion and communication materials.  

 A tuberculosis (TB) communication plan was drafted and shared with TBLINC and a 
roundtable discussion is being planned in July. A job aid (fan) for community health 
volunteers was also designed and pretested which will be part of the communication 
package being proposed to DOH. A national launch of the TB communication plan and 
package is being planned for August 2011. 
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 During the quarter, HealthPRO has worked on the development of the HIV/AIDS 
communication materials. Two concepts for males-having-sex-with-males (MSM) were 
pre-tested in April. The resulting preferred concept “AM I?” brings the campaign on a 
personal level. A roundtable discussion with USAID CAs will be held to discuss the 
concept while DOH will review and approve the concept. Draft HIV Materials for MSMs 
were also pretested in Quezon City. 

 In line with the Global Health Initiative, HealthPRO provided technical assistance to the 
DOH’s Measles-Rubella Supplemental Immunization Activity through the development 
of a broadcaster’s manual, press kit, LGU advocacy brief, and the integration of vitamin 
A supplementation to eligible children. The month-long door-to-door immunization 
campaign was launched in Parañaque City on April 4, 2011. This will benefit over 18 
million Filipino children aged nine months to below 8 years, who will be immunized 
against measles and German measles 
(rubella).  The campaign was launched to 
address the alarming increase in measles 
and German measles cases in the country. 
From 453 in 2007, the measles cases 
jumped to 1,840 in 2011 while 1,654 
German measles cases were recorded since 
2009. From 2009 to 2011, eight deaths 
were reported while in 2010, a measles 
outbreak occurred in three provinces. The 
Philippine government allocated USD 
15,000,000 to reach its immunization aim 
of 95% coverage. This will contribute to 
the achievement of the Millennium 
Development Goal on the reduction of 
child morbidity and mortality. The 
Department of Health also partnered with 
local government units, international 
organizations, professional groups and 
associations, media agencies and the private sector to ensure success of the campaign.  

 At the request from NCHP, in partnership with UNICEF and WHO, HealthPRO provided 
technical assistance to the DOH in the development of the communication plan and select 
communication materials (campaign logo, poster, press release, and fact sheet) for the 
supplementary Maternal and Neonatal Tetanus Elimination Campaign. In the national 
efforts to eliminate tetanus, door-to-door campaign activities were targeting all women 
aged 15-40 regardless of their immunization and pregnancy status residing in Abra,  
Benguet,  Isabela City,  Lanao del Norte, Cotabato City,  Lanao del Sur, Maguindanao, 
Marawi City, Basilan, and Sulu. The campaign is scheduled to be launched in July 2011. 
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B. Communications Implementation 

1. Health area campaigns rolled out  

Garantisadong Pambata (GP) 

 Most of the scheduled GP activities were put on hold as the DOH focused on the full 
implementation of the Measles Rubella Supplementary Immunization Activity (MR SIA) 
campaign during April-May 2011, but with technical assistance from HealthPRO, 
together with A2Z, the provision of vitamin A was integrated during the 2-month 
activity. Some provinces were still able to conduct GP health events.  

o In Tarlac, three GP health events were conducted where different health 
promotion activities and services were provided such as a featuring the GP 
interventions; a demonstrating on proper handwashing; and deworming services. 
More than 640 mothers and children attended the events. 

o In Aklan, two municipalities conducted Lakad Buhay – Garantisadong Pambata 
in April, 2011 which reached 306 individuals.   

o In Agusan del Norte, a GP provincial launch was conducted with 931 participants 
while eight municipal launches were conducted in Misamis Oriental and Agusan 
del Norte reaching 3,358 individuals. The event was covered by the local media 
stations and captured in the Manila Bulletin, broadsheet and online web news 
with an estimated audience of 1.2 million.   

 GP materials were also displayed/disseminated in several events and meetings.  

o In Cagayan, the “Aggao Na Cagayan Week” displayed GP streamers and 
included GP key messages in the nutrition counseling. In Tarlac, GP materials 
were displayed and  distributed during health events, including the “Search for 
Healthy Baby,”  in  its six municipalities. In Bulacan, the new GP campaign 
materials were disseminated to the provincial health nurses (PHNs) during their 
regular meeting. 

o A copy of the DOH expanded GP audio-visual presentations and the printable e-
copy of GP communication materials were provided to mayors in Capiz and 
Negros Oriental for possible allocation of reproduction budget. GP materials were 
prominently displayed during LMP meetings and a GP orientation was conducted 
to HEPOs in Bohol, Capiz, and Negros Oriental, where a copy of the audio-visual 
presentation and printable e-copies of the communication materials were also 
distributed.  

o In the provinces of Isabela, Cagayan, Pangasinan, Tarlac, Bulacan, Nueva Ecija, 
Albay, Aklan, Capiz, Bohol, Negros Oriental, Negros Occidental, Leyte, Samar, 
Compostela Valley, Davao del Sur, Misamis Occidental, Misamis Oriental, 
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Sarangani, South Cotabato, Zamboanga del Norte, Zamboanga Sibugay, and 
Zamboanga del Sur, GP brochures, poster and streamers - were disseminated for 
distribution to non-priority municipalities and cities. The GP briefer was used by 
the local media in the provinces of Compostela Valley, Davao del Sur, Misamis 
Occidental, South Cotabato, Zamboanga Sibugay and Zamboanga del Sur with a 
total audience reach of 400,000. 

Family Planning 

 The LBK launch in Pangasinan, Nueva Ecija and Negros Occidental integrated FP 
messages in the LBK jingle and health activities. Significant male participation was 
demonstrated through the booth on Usapang Macho where health classes and counseling 
for men were held.  

 In Tarlac, eight municipal health events on FP and nutrition were covered by two print 
media, a television company, and a cable network. The newspapers alone reached readers 
in Regions 1 and 3. The FP audio visual presentation material was shown during health 
events.  These were replayed on free airtime provided by local media partners. As a result 
of the advocacy, one hospital in the province has been regularly plugging:  “Calculator” 
and Bedtime Stories” via their public address system. Another FP health event involving 
tricycle drivers reached 174 participants. In Albay, Tabaco City held a Couples Congress 
to provide couples a venue for tackling SM and FP with 100 couples  participating in the 
event. 

 In Visayas, FP messages were integrated in the series of SM events conducted in Bohol 
and Negros Oriental.  

 In Mindanao, provincial and municipal health events were conducted in Agusan del 
Norte, Bukidnon and Zamboanga Sibugay reaching 973 participants. HealthPRO assisted 
CHD X and Misamis Oriental in planning and implementation of the planned FP launch 
in August. Regular plugging of the family planning radio plugs and spiels were done 
through the local media partners in the provinces of Compostela Valley, Davao del Sur, 
South Cotabato, Misamis Oriental, and in the public hospital of Zamboanga Sibugay with 
a total audience reach of 900,000. 

 FP materials were prominently displayed/distributed in several events and meetings.  

o DOH FP AVP and FP PSAs, as well as the printable e-copy of FP communication 
materials were provided to mayors during League of Municipalities (LMP)  
meeting in Capiz and Negros Oriental with the main objective of advocating for 
funds  for local reproduction of materials.  

o HealthPRO distributed Wave 1 FP materials including job aids to Agusan del 
Norte, Bukidnon and South Cotabato. FP radio spiels and radio spots, and other 
communication materials were provided to the provincial health offices as guide 
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on appropriate messages to be used. The materials were used in health classes, 
counselling and in the PHO engagement with the local media. 

Safe Motherhood 

 Safe motherhood messages were integrated in related health events, health classes and 
counseling. 

 In Luzon, several health events for safe motherhood were conducted. Tarlac conducted  a 
health event highlighting its  SM campaign with a day dedicated for pregnant women 
called “ Martes para sa Buntis,” attended by 120 pregnant mothers. In Albay, the second 
annual provincial “Pretty Preggy” competition was held during their Magayon Festival 
while local “Buntis Congress” were held in several municipalities.  In Bulacan, a health 
event called “Buntis Circle” was held with  80 pregnant mothers which was covered by a 
local TV station and two radio stations which has an estimated reach of 262,800.  

 In the Visayas, simultaneous SM health events were conducted in different provinces. In 
Bohol, two provincial and three municipal health events were conducted within the 
quarter reaching a total number of 239 pregnant women, fathers and mothers. The pre-
event press releases were published through the office of the Governor in 3 leading local 
newspapers (Bohol Standard, Sunday Post, and Bohol Times). In Negros Oriental, 
HealthPRO Visayas, through the LRA, assisted the municipality of Manjuyod in a safe 
motherhood health event titled, “Search for Healthy Buntis” reaching 258 people. The 
participants were composed mostly of Pantawid Pamilyang Pilipino Program (4Ps) 
beneficiaries of the locality. 

 In Mindanao, provincial and municipal safe motherhood events were conducted. One 
provincial event in Agusan del Norte and 6 municipal events in Misamis Oriental, 
Zamboanga Sibugay, Bukidnon and Agusan del Norte involved 973 participants. The 
creative brief on Safe Motherhood was also used by the provincial health offices in their 
regular information dissemination programmes with the tri-media outlets. 

HIV/AIDS 

 A total of 650 copies of flyer entitle May HIV kaya Ako? were distributed and 
disseminated to social hygiene clinics (SHCs) in Cebu, Mandaue, and Iloilo SHCs in time 
for the International AIDS Candlelight Memorial (IACM) activities. 

o In Pasay City, VCT services were provided while in Angeles City, a free concert 
for HIV/AIDS was held.  

o In Cebu City, the celebration of IACM was attended by 250 participants. 
HealthPRO provided technical assistance in the preparation of press kits and 
media releases. Two radio stations and a local TV network interviewed the 
president of an NGO working with people with AIDS.  
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o The pre-event articles of IACM were published in 3 leading newspapers in Cebu 
(Sunstar, Cebu Daily News, Freeman) as well as in two leading Visayan 
newspaper (Superbalita and Banat News). 

o In Iloilo City, IACM event, with the theme  “Touching Lives” was celebrated in 
SM City.  The event was attended by an estimated 2,000 people and was covered 
by local media from TV, print, and radio 

o In Davao City, 250 participants joined the IACM celebration, while 300 
individuals participated in General Santos City. In Zamboanga City the IACM 
celebration was well attended with the number of participants reaching 2,015. 
HealthPRO provided technical assistance in media coordination and preparation 
of talking points for local chief executives. Media guestings were done over two 
local TV stations and the regular Kapihan attended by tri-media outlets. Pre and 
post event news coverage were also provided. 

 HealthPRO has conceptualized the SMS4MSM (SMS for MSM) Initiative which 
employs a text-brigade format for social interactive technology to disseminate HIV/AIDS 
prevention information among MSM members of clans who engage in high risk 
behaviors. Clan is a social network with required members qualifications and standards, 
informally organized for a given sense of belonging, helping members deal with personal 
issues1. About 110 MSM participated in this multi-sectoral initiative (DOH-National 
Epidemiology Center, Quezon City Health Office, Positive Action Foundation, Inc. and 
the MSM clans) which utilizes innovative communication technology through Short 
Message Service to gain access to a population not easily encountered in clinical settings.  
Prior to its launch in June 2011, a round-table discussion (RTD) was held in May 2011 to 
introduce the initiative, gather feedback and determine mechanisms for implementing the 
text-based information dissemination activity among MSM clans. The entire SMS4MSM 
initiative is designed to set up a functional system that will allow MSM to access 
information from their respective clans, avail services from the public health system and 
seek counselling support and/or ARV therapy from HIV NGOs.  This partnership among 
various sectors will ensure ownership of the initiative and institutionalize a coordinated 
and sustained HIV prevention effort. HealthPRO’s role is that of a catalyst to establish 
and mobilize the partnership for the initiative to prosper beyond the life of the project. 

LBK 

 The Lakbay Buhay Kalusugan (LBK) campaign completed its Luzon leg in Tarlac, 
Nueva Ecija and Pangasinan, reaching over 5,000 individuals. In Nueva Ecija, the LBK 
was conducted for two days and two local NGOs (one transport group and an association 
of volunteer nurses) were mobilized. More than 2,000 participants attended the LBK 
launch, with 1,540 attending FP and MNCHN health classes conducted by HSPs and 

                                                      

1 Swan K. BCC strategy for the prevention of HIV and AIDS among the MSM community. Manila, URC, 2010. 
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BHWs who were earlier trained on the two-day IPCC training for BHWs. Ninety six 
males attended the Usapang Macho classes. During its Luzon leg, more than US$ 20,000 
was leveraged from local LGUs. All LBK stops generated wide media coverage and 
involved a lot of stakeholders.  

 

 LBK started its Visayas leg with the 2-day campaign stop in Negros Occidental that 
started in June.  Almost one thousand nine hundred individuals from 25 barangays 
attended and participated in the event. In addition to the technical assistance provided by 
HealthPRO during the development and provincial launches of LBK, HealthPRO also 
provided TA in the preparation of press kits for the press conference and media releases. 
Pre-event press conference which was participated in by the provincial government and 
CHD Western Visayas officials was seen and heard through publication in 3 leading local 
newspapers (Sunstar Bacolod, Negros Daily Bulletin, and Visayan Daily Star) airing in 
radio (Radyo Natin Sagay) and TV programs (TV Patrol Bacolod) as well as online 
posting. 

 HealthPRO in partnership with DOH NCHP, assisted Bohol in preparing for the 
upcoming LBK launch in the province in July by holding meetings with major 
stakeholders from the public and private sectors in the LGU. A total of 500 poorest of the 
poor families (2,000 participants - couples and their children) were identified and are 
expected to avail of the medical services and health education during the LBK stop. 

 In Mindanao, orientation and resource mobilization planning activities were conducted 
with the provinces of South Cotabato, Bukidnon and Compostela Valley for the LBK 
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caravan. CHD XII staffs were also oriented to solicit additional support for the LBK 
caravan in South Cotabato which resulted to a creation of the LBK team. 

 The schedule for next quarters LBK visits are as follows: 

o Bohol: July 21 

o Bukidnon: August 10-11 

o Compostela Valley: September 02-03 

o South Cotabato: September 22-23 

o Zamboanga Norte: October 12-13 

 

HPC Tracking Tool 

 Orientation on the HPC Tracking Tool continued in several LGUs. One was held for 
Supervising Nurses and the Provincial Health Office (PHO) Program Coordinators of 
Nueva Ecija with 29 participants, while two batches of HPC tracking tool orientation 
were conducted in Leyte in May which were attended by 70 HEPOs, PHO staff, hospital 
HEPOs, and regional HEPO and DOH representative of the province. Orientation on 
HPC tracking tool for health service providers (HSPs) were also conducted in Leyte, 
Samar and Southern Leyte. 

 During the quarter, HEPO conferences were conducted in 17 provinces - Albay, Bulacan, 
Tarlac, Aklan, Bohol, Capiz, Negros Oriental, Negros Occidental, Compostela Valley, 
Davao Sur, Zamboanga del Sur, Zamboanga Sibugay, Zamboanga del Norte, Agusan 
Norte, Bukidnon, South Cotabato and Sarangani.      

2. Subcontractors – Local Replicating Agencies (LRAs) - guided and strengthened 

 HealthPRO field offices continued monitoring and providing support to LRAs and 
ensured deliverables were met. 

 Currently, two LRAs are providing technical assistance in Luzon, name, in the provinces 
of Pangasinan and Bulacan (FETPAFI) and Tarlac (TRIDEV.) Meetings and on-site 
monitoring were held to ensure scale up activities are done on health events, health 
classes, IPC/C training and supportive supervision sessions. To cover the remaining 
LGUs without any LRA, an Request for Proposal (RFP) for Isabela, Cagayan, Albay and 
Nueva Ecija was issued. Awaiting the results of the RFP, Purchase Orders (POs) were 
issued to individuals to continue IPC/C and community mobilization support to LGUs. 

 HealthPRO conducted several meetings with GRF Aklan and PROCESS Bohol to review 
LRA performance and discuss and finalize activities and strategies in the 2 ½ months no 
cost extension period to achieve unmet deliverables and utilize the remaining funds from 
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the previous contract. GRF Aklan’s no cost extension will be from June 16 to August 31, 
2011 while that of PROCESS Bohol will cover July 1 to September 15, 2011. HealthPRO 
Visayas also conducted separate meetings with GRF Capiz, NeOFPRHAN, and NCP to 
discuss strategies on how to operationalize and achieve Wave 3 deliverables stipulated in 
the 10 months extended contract. The 10- month contract covers April 1, 2011 to January 
31, 2012. HealthPRO also facilitated a planning meeting with NCP for Leyte and Samar 
and introduced the LRA staffs to the regional, provincial and municipal officials.  

 HealthPRO conducted updating meetings with Wave 2 LRAs in Mindanao - EDCADS 
and GRF, together with the IPHOs of Agusan Norte, Bukidnon, Misamis Occidental, 
Misamis Oriental, Zamboanga del Norte and Zamboanga Sibugay and assisted Wave 3 
LRAs - DMSF, MFI and MUCEP in the planning meetings in Compostela Valley, Davao 
del Sur, Sarangani, South Cotabato and Zamboanga del Sur, together with the IPHOs. 

 In collaboration with the DOH ARMM Regional Office, HealthPRO identified, 
contracted and oriented five (5) LRAs to provide technical support to their respective 
MRLs/MWRS partners to conduct of health classes in communities. This serves to 
improve awareness on FP, MNCHN and TB and to counter myths and misconceptions 
regarding various health interventions and services.  

Evaluation 

 Wave 1 LRAs’ (FETPAFI, PRRM and PBSP) performance were evaluated based on  
their reports, deliverables, field staff competence and performance.  Only FETPAFI was 
given an extension to implement the scale-up SOW in Bulacan. It has also been 
contracted to continue and implement the scale-up in Pangasinan, which was initially 
covered by PBSP. 

 For Wave 2, EDF’s contract was suspended and eventually terminated when it failed to 
comply with the agreements set after the suspension. EDF was originally contracted to 
work with Isabela, Cagayan and Nueva Ecija.  TriDEV, working in Tarlac had been 
given a no-cost extension until August 15, 2011.  The activities for the extended period 
would focus on activities related to unmet deliverables and scaling up activities. 

 HealthPRO conducted an assessment on the Wave 2 LRAs in Mindanao - GRF and 
MUCEP based on their deliverables. Interviews were also conducted with the six IPHOs 
and selected LGUs, and the LRA staff on issues and concerns in the implementation. 

3. Other health promotion and communication activities implemented 

 HealthPRO continued its ICV monitoring in all areas: 

o Luzon conducted ICV monitoring visits and submitted ICV monitoring reports in 
six municipalities from the provinces of Tarlac, Albay, Nueva Ecija. 
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o Visayas also monitored the ICV compliance of four rural health units (RHUs) in 
Bohol, one in Negros Oriental, and 5 RHUs in Aklan.  

o Mindanao, ICV monitoring visits were conducted in nine LGUs - Agusan del 
Norte, Zamboanga Sibugay, Zamboanga del Norte, Bukidnon, Zamboanga del 
Sur, Compostela Valley, Davao del Sur, South Cotabato and Sarangani. 

 An orientation on the Points of Contact (POCs) concept was held for all LRAs in the 
Visayas. The printable e-copy of the leaflet was disseminated to the LRAs for the 
reproduction. In Negros Oriental and Capiz, the PHO and municipal trainers on IPC/C 
were oriented on the point of contact. As a result, LRAs had identified and conducted 
initial talk with owners of POC venues in the covered sites which included parlors, 
barbershops, pharmacies, restaurants, internet station, and sari-sari stores. In Bohol, 
PROCESS started to identify POC venues in the covered areas during the remaining 2 ½ 
months no-cost extension period 

 DMSF, a Wave 3 LRA in Mindanao distributed FP leaflets at the POC sites in 
Compostela Valley, with 1,500 leaflets, and Davao del Sur with 500 leaflets.  

C. Capacity Building 

1. IPC/C activities implemented 

 IPC/C Training Manual comprising of six modules is finalized and provided to USAID 
for final clearance. DOH-NCHP has allocated fund to produce 1,500 copies of the IPC/C 
manual for non-USG supported areas. 

 The condensed one-day IPC/C training course for HSPs was pre-tested in Legazpi City, 
Albay, on May 10, 2011.  Fourteen HSPs and the provincial HEPO attended the pre-test.  
The participants generally appreciated the training’s content, flow, and practical 
applicability to their routine work.  The one-day training manuals for HSPs and BHWs 
are currently in their final stages of finalization to integrate pre-test recommendations on 
maximization of time and further simplification of materials for BHWs.  

 In addition, HealthPRO pre-tested its client exit interview questionnaire in April and May 
to check its appropriateness and usability.  The questionnaire forms part of the Guide for 
Enhancing the IPC/C of HSPs and BHWs through Supportive Supervision and aims to 
inform supportive supervision activities by gathering clients’ views on FP counseling 
services.  The pre-test took place in RHUs in Tarlac, Bohol, Negros Occidental, and 
Zamboanga Del Sur. 

 The one-day IPC/C training design and the Guide for Enhancing the IPC/C of HSPs and 
BHWs through Supportive Supervision were introduced to the HealthPRO field teams, 
LRA staff, and selected provincial program coordinators through orientation meetings 
that started in May.     
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 HealthPRO provided technical assistance in the IPC/C training of BHWs in Nueva Ecija 
and Isabela. In Luzon, FETPAFI trainers were oriented on the one-day IPC/C Training 
Modules and in turn have trained LGU trainers in Bulacan and Pangasinan while Albay 
trainers’ orientation will be held in July. FETPAFI has conducted 3 batches of IPCC 
Training for 100 HSPs in Bulacan and another 3 batches in Pangasinan with 100 HSPs 
and 63 BHWs. The final module was already used for the IPCC  training of HSPs and 
BHWs in Bulacan and Pangasinan by FETPAFI.  

 An IPC/C TOT was conducted for Samar and Leyte in May 2011, where 36 participants 
composed of regional, provincial, and city health staff, program coordinators, and 
population officers as well as LRA staff attended.  Supportive supervision for IPC/C was 
introduced and an action planning determined next steps and schedules for IPC/C rollout 
trainings.  After a review of adult teaching methodology, return demonstrations built the 
participants’ training skills. The training also included the orientation of the trainers on 
the one-day IPC/C module that will be used in roll-out trainings to HSPs and BHWs in 
the HealthPRO pilot sites. In Negros Oriental and Capiz, the trainers rolled out the one 
day training reaching a total of 154 HSPs and 248 BHWs.  

 In Bohol, a municipal-funded IPC training was conducted to 29 BHWs while in Leyte 
and Samar, the one-day IPC/ C skills training for HSPs and BHWs was extended to two 
days with the additional cost shouldered by the LGU. The extension will cover the 
orientation on supportive supervision, health classes, and ICV principles. Twelve HSPs in 
Leyte were trained using this design.     

 In Metro Cebu, HealthPRO provided technical assistance in the DOH-funded IPC/C for 
Peer Educators (on HIV/AIDS) to 32 HSPs and NGO partners from Cebu, Lapu-lapu, 
and Mandaue cities in May 2011. 

 In Mindanao, 14 Wave 3 LRA trainers and provincial HEPOs were oriented on the 1-day 
IPCC for HSPs. At the same time, 30 provincial trainers in Wave 3 provinces were 
oriented on the 1-day IPCC for HSPs in Compostela Valley, Davao del Sur, South 
Cotabato, Sarangani, and Zamboanga del Sur while 86 HSPs attended the 1-day IPC/C 
training from the provinces of Compostela Valley, Davao Sur, and Zamboanga Sur. 
HealthPRO Mindanao also assisted non- priority sites in the rollout of the 3-day LGU-
funded IPCC training with 64 HSP participants. 

 Monitoring of counseling sessions were conducted; 43,458 individuals were counselled 
on FP in 11 provinces while 51,044 individuals were counselled on MNCHN and TB in 
11 provinces. 

2. Technical updates conducted 

 During the quarter, HealthPRO assisted South Cotabato hold an FP Technical Update 
Meeting with 55 nurses and midwives Koronadal City. 
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 HEPO quarterly meetings scheduled in April were deferred until after the MR SIA 
campaign of DOH. The provinces of Bulacan, Albay and Tarlac conducted their 
respective HEPO meetings in June. The meetings in Tarlac and Albay included a session 
on supportive supervision. An additional session on documentation and writing stories on 
best practices on health was included in the Bulacan meeting. 

 A series of HEPO meetings were also conducted in the provinces of Aklan, Bohol, Capiz, 
Negros Occidental, and Negros Oriental reaching a total of 121 HEPOs/designates and 
PHO staff where the technical updates on Advocacy to Local leaders and expanded GP 
Updates were shared to the participants.  

 In Mindanao HEPO meetings were conducted in Agusan del Norte, Zamboanga Sibugay, 
Zamboanga del Sur, South Cotabato, Bukidnon and Zamboanga del Norte. The meetings 
reached 175 HEPO designates of LGUs, hospitals and IPHO staff. The topics for updates 
that were provided included: supportive supervision, effective presentation including 
PowerPoint presentation, conduct of advocacy to Mayors, conduct of Safe Motherhood 
activities following the creative brief and presentation of the new communication 
materials on FP and SM. 

 In all, HEPO conferences conducted in 18 provinces - Albay, Bulacan, Pangasinan, 
Tarlac, Aklan, Bohol, Capiz, Negros Oriental, Neg Occidental, Compostela Valley, 
Davao Sur, Zamboanga del Sur, Sibugay  Zamboanga del Norte, Agusan del Norte, 
Bukidnon, South Cotabato and Sarangani 

Supportive Supervision 

 Tarlac and Albay HEPOs and supervising nurses were oriented on supportive supervision 
(SS) with the introduction of the revised client exit interview questionnaire. 

 Orientation on the revised module on Supportive Supervision was conducted to LRAs, 
PHO and municipal trainers of Negros Oriental and Capiz, and Aklan and Bohol with a 
total of 83 participants. (See entry on IPC/C training for Leyte and Samar.) 

 HealthPRO conducted an orientation on Supportive Supervision  to Wave 3 LRAs & 
provincial HEPOs in six Mindanao provinces - Agusan del Norte, Zamboanga Sibugay, 
Zamboanga del Norte, Bukidnon, South Cotabato and Zamboanga del Sur.  

ICV 

 HealthPRO conducted ICV orientation to LRA staff of NCP in Leyte and Samar in June 
and to LRA staff of AMDF, HDES, Nisa UHFBI, UNYPHIL and WAQAF in Sulu, 
Basilan, Tawi-tawi, Lanao del Sur and Maguindanao in April. 

3. Community Mobilization activities implemented 
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 During the quarter, HealthPRO started with the development of a community 
mobilization document entitled “Community Mobilization for Better Educated and 
Healthier Communities: HealthPRO’s Experience.” 

Orientation and rollout 

 During the quarter, the PHO staff of Nueva Ecija were provided with an orientation on 
community mobilization, health events planning and BCC update.  

 Visayas LRAs continued to conduct community mobilization orientation to local 
counterparts at the municipal levels such as the five community support groups in Bohol. 

 Thirteen municipal community mobilization rollouts in the provinces of Bukidnon, 
Zamboanga del Norte and Zamboanga Sibugay were monitored. 

Health classes and trainings 

 In Aklan, the 10 priority sites conducted health classes and counseling sessions; and are 
gradually integrating within the local health systems the use of HPC tracking tools. 
Parent leaders of the 4Ps were tapped in the conduct of health classes and counselling, 
reaching a total of 3,429 fathers, mothers, and pregnant women for health classes. In 
Bohol, three municipalities held health classes with a total of 135 participants.  

 Tarlac mobilized five (5) community groups in for health classes and events. About 6 
municipalities hosted  health events with  health classes on FP, GP and SM mobilizing 
the community groups.  Organized community health volunteers  and women’s group, 
youth sector and a transport group participated in health events and classes in the 10 
priority municipalities. 

 HealthPRO monitored 38 health classes in Compostela Valley, Davao del Sur, Sarangani 
South Cotabato and Zamboanga del Sur with 1,702 participants reached. In Agusan del 
Norte 8,888 particpants were reached by health classes.  

 In ARMM, 158 health class sessions were conducted by MRLs and MWRS reaching 
4,917 individuals.  

League of Municipalities of the Philippines  

 HealthPRO provided technical assistance in the orientation on Family Health of seven 
municipal mayors from Tarlac (Gerona, La Paz, Bamban, Paniqui, Sta. Ignacia and San 
Manuel and San Jose), one from Nueva Ecija, and four in Pangasinan.  

 HealthPRO assisted the PHO of Capiz and Negros Oriental in the orientation of LMP 
provincial chapter members on Family Health communications campaigns and advocacy 
to generate support and sustainability of HPC interventions in their respective localities. 
As a result of the orientation and advocacy, most mayors supported family health and 
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signed the manifesto of commitment Four mayors from Negros Oriental already included 
health promotion in their health budget. In Aklan, the project closely coordinated with the 
LMP secretariat on the result of LMP advocacy in March 2011.  Four municipal mayors 
passed a resolution appropriating funds for health promotion and communication 
activities. Preliminary meetings were held with LMP chapter presidents of Bohol, Negros 
Occidental, and Samar.   

 In Mindanao preliminary meetings were likewise held with the LMP Presidents in the 
provinces of Compostela Valley, Zamboanga del Sur and South Cotabato and with the 
Provincial Health Officers, Provincial HEPO and LRA staff. Strong support was 
provided by the LMP National Vice President for Operations who is also the LMP 
President of Compostela Valley. 

Partnerships with other organizations 

 In Luzon, community groups from Tarlac that were oriented on community mobilization 
were tapped for health events and health classes, for example, Program Margarita during 
the LBK’s maiden launch last March 2011; MASERPAT initiated health classes for their 
volunteer health workers; and Women’s group in La Paz for mother’s class. 

 In Visayas, a meeting with the provincial DSWD and links in Leyte and Samar was held 
to integrate health classes and group counseling in the 4Ps in HealthPRO pilot 
municipalities/cities. Meetings were held with PRISM, Bohol Local Market Area 
Manager (LMAM) and the IMAP president in Bohol to explore and identify how IMAP 
(private/public midwives) can provide assistance to augment HSPs in the 10 pilot sites in  
in terms of health classes and counseling. In Capiz, partners were identified from Globe 
telecom, Smart communications and Sun Cellular Digitel Mobile Phil as SMS/IT support 
for the upcoming “Capiztahan Health Caravan” in celebration of Family Health Month 
on August 27, 2011 with the theme: “A Family Plan for Family Health”. 

 In Mindanao, 35 resource persons were identified from non-traditional groups in the 
provinces of Compostela Valley, Davao del Sur, Sarangani, South Cotabato and 
Zamboanga del Sur. Funds were leveraged from public and private sectors in 9 provinces 
amounting to a total of PhP 3,689,999. Orientation meeting was held with the provincial 
social welfare department of Zamboanga Sibugay to facilitate the participation of 4Ps 
beneficiaries in health classes and health events. HealthPRO participated in the workshop 
of the Cohort 1 partner municipalities of the  Zuellig Family Foundation coming from the 
provinces of Aurora, Nueva Viscaya, Quezon, Capiz, Lanao Norte and Maguindanao.  
FP, GP and SM messages were disseminated to the  nine LGUs and CSOs beneficiaries 
of the foundation as part of the presentation of HealthPRO while FP leaflets on FAQs and 
leaflets on the expanded GP were distributed to the participants. 

Materials developed 
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 The point of contact (POC) briefer for orientation of potential local partners has been 
drafted.  

 HealthPRO developed a HEPO Advocacy Guide to build capabilities of 
HEPO/designates on how to conduct local advocacy to leverage resources for health 
promotion and communication activities. The 2-hour orientation on the guide was pre-
tested in Negros Occidental during the HEPO Quarterly Meeting. It will be revised and 
distributed for presentation as part of the technical updates during the HEPO quarterly 
conferences. 

4. Mass media activities implemented 

 Probe – HealthPRO media subcontractor - completed its training deliverables in 13 
USAID-assisted provinces. Of the target 260 LGU health professionals, 267 were 
oriented on “Facing the Media,” while of the target 260 local media professionals, only 
169 were oriented on “Health Reporting.” 

 According to the results of the competitive bidding process, media engagement in the 
remaining USG-supported sites will be implemented by a new subcontractor Paibare 
focusing on increasing the number of health stories covered by local media. 

 In Misamis Oriental, 21 health service providers were able to develop narratives on 
health situation in Telling Your Health Stories workshop. The narratives were used as an 
input in the conduct of the media training with 20 local media practitioners who 
developed story proposals based on the materials from the health service providers 

 The DOH-ARMM-supported Suara Kalusugan (SK) teleradyo program continued with 
technical assistance from HealthPRO for the production of program/segment episodes.  
This was done in collaboration with the newly hired PIO of DOH ARMM. 

5. Other capacity building activities implemented 

 HealthPRO provided technical assistance in the DOH MNCHN Manual of Operations 
orientation among national, regional and provincial participants. 

 HealthPRO provided technical assistance to the Commission on Population (POPCOM) 
by enhancing the IPC/C skills of Population Workers through two batches of IPC/C 
TOTs.  The 3-day trainings consisted of IPC/C skills development on one-on-one and 
group health communication for family planning (FP); technical input on FP and 
contraceptive technology; review of training techniques and adult teaching methodology; 
and return demonstrations.  The TOTs took place in two batches in May held in Angeles 
City for Visayas and Mindanao Population Workers, and in Cebu City for Luzon 
Population Workers.  POPCOM will conduct IPC/C roll-out trainings to build the skills 
of more Population Workers as a result of the TOTs.  The  expected outputs of the TOT 
are: POPCOM will conduct at least 1 batch TOT on IPC/C per region; at least 1 roll-out 
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training on IPC/C per province or city represented in the TOT; documentation of actual 
conduct of RPM classes integrating the FP class taught in the TOT; and reproduction of FP 
materials needed for the successful conduct of RPM-FP Classes 

 An initial orientation of the developed point of service (POS) job aids was conducted to 
LRAs in Bohol, Capiz, Negros Occidental, Negros Oriental, Leyte, and Samar. In 
addition, an orientation of the POS job aid to CHD, PHO, and municipal trainers was 
integrated during the conduct of one-day IPCC module orientation in Negros Oriental and 
Capiz as well as IPC/C TOT in Leyte and Samar. 

 Eighty (80) Muslim Religious Leaders (MRLs) and seventy seven (77) Muslim Women 
Religious Scholars (MWRS) from 5 provinces in ARMM were oriented on basic health 
messages to build local capacities in conducting health classes in tandem with their 
existing religious activities such as post-Friday prayer sermons and teachings in the 
Madrasah. 

 In Tawi-Tawi, LRA assisted the HEPO in designing the creative outline/health message 
concepts for trivia questions for the IPHO Hour radio program. 

D.   Project Management 

1. Strategic coordination carried out 

 HealthPRO provided TA to the ICV TWG in the conduct of 2 batches of inter-CA ICV 
training: 1) conducted in Tagaytay which was attended by at least 30 staff from HPDP 
and HealthGov; and 2) conducted in Cebu City which was attended by 27 staff from 
PRISM2, HealthGov, HealthPRO and TB Linc.  

 HealthPRO continued to coordinate and collaborate with other USAID CAs, like 
TBLINC, A2Z, SHIELD, PRISM2 and HealthGov at the national and field level.   

 HealthPRO regularly participated in monthly COP meetings, meetings with COTR, and 
inter-CA meetings and workshops.  

 HealthPRO continues to lead BCC TWG and contributes to the implementation of 
HIV/AIDS, MCH-FP and M&E TWGs.  

 HealthPRO developed weekly highlights showcasing its field accomplishments. Of the 
weekly highlights submitted to USAID, the following made it to the USAID/Philippines 
weekly highlight: USAID Helps Bring Expanded Child Health Program to Communities, 
USAID Expands Child Health Program, USAID Supports Anti-Measles Campaign, New 
National Family Planning Communication Campaign Reaches Millions, USAID Taps 
Muslim Religious Leaders and Scholars to Promote Healthy Practices, USAID Supports 
Commemoration of AIDS Candlelight Memorial, USAID Continues Support to Festive 
Health Promotion Caravan. 
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 HealthPRO regularly sent a weekly media monitoring report to USAID, other USAID 
CAs and the DOH.  

2. Monitoring and evaluation conducted 

 The IPC/C toolkit (checklist) and the Supportive Supervision with revised client exit 
interview questionnaire were shared during the HEPO meeting in Tarlac and Albay, and 
were discussed during orientation of HSPs in Northern Leyte, Western Samar and 
Southern Leyte. 

 Tracking forms were updated in Albay, Bulacan, Pangasinan, Tarlac, Aklan, Bohol, 
Capiz, Negros Oriental, Negros Occidental, Compostela Valley, Davao Sur, Zamboanga 
del Sur, Zamboanga Sibugay, Zamboanga del Norte, Agusan del Norte, Bukidnon, South 
Cotabato and Sarangani 

 A survey has been planned for November 2011.  Initial meeting with contracting agency 
was conducted by the  M&E and URC technical staff. 

 The LBK Assessment Activities had been designed and initial implementation of the 
assessment activities were done in Pangasinan and Tarlac. 

3. Other project management activities implemented 

 Throughout the quarter, HealthPRO monitored the status of field implementation of the 
work plan. It also regularly submitted the 2-month calendar of activities to USAID.  

 During the quarter, HP Visayas interviewed four applicants for PC position. The new PC 
is expected to be on board on July 16, 2011. Mr. Antonio Enderiz was hired as the new 
Grants Manager. Several applicants were interviewed for the ARMM Regional 
Communication Specialist post.  Ms. Princess Joy Maulana has been identified and 
selected; hiring process is ongoing.  



 

IV. ANNEX A: SELECTED HEALTHPRO PROGRESS INDICATORS 

Component 
Activities 

Indicators for Reporting FY 2011 
Target 

Quarter 1 

(Oct. 01, 2010 – 
Dec. 21, 2010) 

Accomplishment 

Quarter 2 

(Jan. 01, 2011 – 
Mar. 31, 2011) 

Status 

Quarter 3 

(Apr. 01, 2011 
– Jun. 30, 2011) 

Status 

Quarter 4 

(Jul. 01, 2011 – 
Sep. 30, 2011) 

Status 

Area 1 - BCC IMPLEMENTATION AND SUPPORT 

IPC/C and 
Community 
Mobilization 

(OP) Number of people counseled  in FP   651,000 154,096 120,352  Data for 
consolidation 

 

(OP) Number of individuals (MSMs, IDUs) reached 
with community outreach that  HIV/AIDS prevention 
programs that are focused beyond abstinence and/or 
being faithful 

500 IDUs 

1000 
MSMs 

- - 130  

(LRA) Number of individuals mobilized by 
community groups for IPC 

84,000 69,397 81,648 Data to be 
consolidated 

 

Local Media 
Mobilization 

and Health 
Campaigns 

(OP) Number of people that have seen or heard a USG 
supported FP/RH message 

5,400,000 3,964,000 1,267,303 Data for 
collection 

 

(non-OP) Number of people that have seen or heard a 
USG supported MCH message  

3,000,000 4,705,800 1,226,591 Data for 
collection 

 

(non-OP) Number of people that have heard or seen a 
DOTS-related message 

6,800,000  1,157,303 Data for 
collection 

 

(non-OP)Number of LGUs celebrating MCH special 
events 

30 
provinces 

15 provinces 11 provinces 13 provinces  

(non-OP)Number of LGUs celebrating HIV/AIDS 
special events 

11 cities (WAD) 7 cities + 
1 NCR 

- 3 cities  

(LRA) Number of provincial and municipal special 
health events assisted 

294 events 107 23 events 43 events  



 

Enhancing 
Competency of 
HSPs 

(LRA) No. of HPS provided technical update  Actual 121 1,022 -  

(LRA) No. of nurses oriented on the supervisory 
mentoring kit 

210 nurses 129  nurses 322 HSPs Data to be 
collected 

 

(LRA) No. of group mentoring sessions conducted by 
nurses/HEPO designates provided technical 
assistance.  

210 
sessions 

71 26 Data to be 
collected 

 

Area 2 - CAPACITY BUILDING 

IPC/C (OP) Number of people trained in FP, MH, CH and  
DOTS 

1,239 HSPs 

(HPro) 

439 (HPRO) 246 (HPRO) Data to be 
consolidated 

 

(LRA)  Number of trainers trained in interpersonal 
communication and counseling 

200 111 752 (excluding 
Luzon) 

Data to be 
consolidated 

 

 (LRA) Number of community volunteers trained in 
IPC 

17,210 
BHWs 

2,382 2,525 
(excluding 
Luzon) 

Data to be 
consolidated 

 

Community 
Mobilization 

(non-OP) Number of individuals trained to promote 
HIV/AIDS prevention 

539 - 20   

(non-OP) Number of individuals trained in   HIV-
related community  mobilization  for prevention care 
and/or treatment 

387 - -   

(LRA) LRA) Number of staff of LRA, PHO, CHD and 
community groups oriented/trained in community 
mobilization 

300 170 363 Data to be 
collected 

 

Media Engagement (LRA) Number of PHO/MHO staff provided support 
for  media engagement  

260 60  225 LGU + 

156 media  

Data to be 
collected 
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V. ANNEX B: PLANNED ACTIVITIES FOR QUARTER 4, YEAR 4 (JULY 01, 2011 – SEPTEMBER 
30, 2011) 

For Year 4, Quarter 4, covering the period July 01, 2011 to September 30, 2011, HealthPRO will continue to 
implement activities provided in the work plan.   Listed below are the highlights of activities for the next quarter 
where HealthPRO will provide technical assistance.  

 Communication  Planning 

o Finalization of remaining BCC plans 

o Finalization of the FP Wave 2 campaign design 

o Finalization of the SM campaign design 

o Finalization of HIV/AIDS communication materials 

o Finalization of TB communication plan and materials 

 Communication Implementation 

o Development of the Department Order for expanded GP 

o Continued rollout of GP in the field 

o Finalization and dissemination of FP Wave 2 Communication Package 

o Finalization of FP Wave 1 communication package and congratulatory package for ARMM  

o Finalization, launching and rollout of the Safe Motherhood communication package 

o Rolling our FP Wave 1 communication package in ARMM 

o LBK events in select Visayas and Mindanao provinces 

o Expanded Suara Kalusugan radio program in ARMM 

o On-going ICV Monitoring 

o Collaboration with POPCOM  

  Capacity Building 

o Implementation of IPC/C rollout to HSPs and BHWs 

o Rollout of the one-day IPC/C training module 

o Conduct of HEPO quarterly conferences 

o Training on HPC tracking tool 

o FP updates for nurses and midwives 
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o Conduct of supportive supervision meetings and trainings 

o Conduct of health classes and health events 

o Rollout of community mobilization orientations 

o LMP rollout of family health 

o Implementation of community mobilization programs of LRAs 

o Media training 

 Project Management 

o Coordination and collaboration with USAID and other C/CAs 

o Development of weekly highlights and success stories 

o Distribution of weekly media monitoring report.  

 

 


