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Creation of Positive Psychosocial Atmosphere in Schools during Post-Conflict Period in 
Jalalabad Oblast   - Kyrgyzstan
Support for Pedagogical Colleges and Standards for 6 year old children - Tajikistan
Information Communication Technology for Regional Collaboration of Pre-Service Teacher 
Training Institutes in Kyrgyzstan and Tajikistan
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IR 1: Improved quality of teacher training in student-centered methodologies 

2



   

SIR 1.3: Improved Capacity of Education Administrators in Mentoring, Monitoring and 
Pedagogical Leadership 

IR 2: Improved quality of student assessment 

IR 3: Greater involvement of teachers in curriculum reform 

IR 4: Improved efficiency of education finance systems. 



   



   



   

IR 1: Improved quality of 
teacher training for 

primary & secondary 
teachers in target areas 

SIR 1.1: Improved 
Quality of In-Service 

Training 

SIR 1.2: Improved 
Quality of Pre-

Service Teacher 
Training  

SIR 1.3: Imporved 
Capacity of State 

Authorities in 
Mentoring and 

Monitoring 

IR 2: Impoved quality of 
student assessment 

 

SIR 2.1: Integrate Formative 
Assessment Approaches and 

Techniques into Teacher 
Training Programs 

SIR 2.2: Develop Formative 
Assessment Guidleines (for 

Primary and Secondary 
grades) 

IR 3: Greater involvement 
of teachers in curriculum 

reform 

 

SIR 3.1: Improved Use of Skill-
Based Educational 

Requirements in Subject 
Matter Teaching 

SIR 3.2: Development of 
High Quality, Affordable  
Supplemntary Subject-

Based Curricular 
Materials 

SIR 3.3: Increased 
Opportunities for 

Professional Exchnage 
and Policy Dialogue 

through Subject Teacher 
Groups 

IR 4: Increased 
Effectiveness of Education 

Finance Systems 

SIR 4.1: Increased 
Government 
Capacity in 

Implementation of 
Education Finance 

Reform 

SIR 4.2. Increasesed 
Involvement of 

Community 
Stakeholders in 
School FIancial 

Oversight  



   

IR 1: Improved Quality of Teacher Training in Student Centered Methodologies 
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Creation of Positive Psycho-social Atmosphere in Schools during Post-Conflict Period in 
Jalalabad Oblast, Kyrgyzstan
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Challenges 



   



   

8 Note that 2 additional subjects were included from the planned four as USAID was requested by the MOE/FTI program to provide 
support for more subjects. 
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IR 2: Improved Quality of Student Assessment 

 



   



   

IR 3: Greater involvement of teachers in curriculum reform. 



   



   

IR 4: Improved efficiency of education finance systems 



   



   

12 In Tajikistan the project used an existing school community structure – the Parent Teacher Association (PTA) that had been legally  set 
up during the earlier Education Modernization Project supported by the World Bank 



   



   



   



   

How to Focus Resources to Get Healthy 
Environment at School

CONCEPT

sanitary
(MOH)

school policy
(SS)

Healthy life stile
(UNICEF) access to 

services
(SS)



   



   



   



   



   



   

Implementation challenges: Tajikistan 



   



   

Introduction 



   



   

IR 1: Improved Quality of In-service Training 



   

ICT Content Development 

  Identify needs based on 
curriculum “hard spots”  
  Modify existing open 
source content for 
Turkmen context 

 Appropriate for 
language  
    and culture 

  Design and develop new  
    Turkmen content 

 Train designers 
and  
    software 
developers 
 Design 
specification 
standards 

  Create content storage 
gallery  for teachers  

Key Components for Achieving International 
Standards of Quality Education with ICTs

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Hardware & 
software 
  Infrastructure 
  Roll out strategy 

Staffing at different levels 
 

Training 
 
Anti-virus management & 
upgrades 
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Implementation challenges 
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Kyrgyzstan 



   



   

Series1, Advisory 
Committee/PTA 
member, 1%, 1% 

Series1, Classroom 
Teacher, 33%, 33% 

Series1, DED 
methodist, Official, 

5%, 5% Series1, ITTI , 9%, 
9% 

Series1, MoE 
(central) 

Official, 1%, 1% 
Series1, Other, 

2%, 2% 

Series1, PTTI , 
23%, 23% 

Series1, School 
Deputy Director, 

10%, 10% 

Series1, School 
Director, 6%, 6% 

Series1, School MU 
leader/deputy, 

10%, 10% 

Series1, 
Accountant, 14%, 

14% 
Series1, Advisory 
Committee/PTA 
member, 3%, 3% 

Series1, Classroom 
Teacher, 12%, 12% 

Series1, DED 
methodist, official, 

6%, 6% 

Series1, ITTI , 1%, 
1% 

Series1, MoE 
(central) Official, 

1%, 1% 
Series1, School 

Deputy Director, 
10%, 11% 

Series1, School 
Director, 33%, 33% 

Series1, School MU 
leader/deputy, 3%, 

3% 

Series1, Other, 
16%, 16% 



   



   



   

Indicator 5; Kyrgyzstan, cohort 1
Percentage of target schools meeting or surpassing minimum standards of composite index for specified quality enhancing standards and practices

# code name
1 1676 #3 Kemin 85 1 1 50% 1 1 1 7 57% 1
2 1679 Chim Korgon n. Kazakbaev 100% 1 1 100% 1 1 1 7 86% 1
3 1792 Kalchi 100% 1 1 100% 1 1 1 7 86% 1
4 1798 #1 n. Markov 100% 1 1 0% 1 1 1 6 100%
5 1580 n. Tabaldinov 83% 1 1 50% 1 1 1 7 43% 1
6 1589 n. Beshenalieva 100% 1 1 50% 1 1 1 7 71% 1
7 1563 n. Begmatova 66% 1 1 50% 1 1 1 7 86% 1
8 1707 n. Tilekmata 83% 1 1 50% 1 1 0 6 57%
9 1695 n. Saydanov 100% 1 1 0% 1 1 1 6 71%

10 1017 n. Satiev 100% 1 1 100% 0 0 0 4 71% 1
11 2129 #130 50% 1 1 100% 1 0 0 4 71%
12 1038 n. Jeenbekov 100% 1 1 100% 0 0 0 4 57% 1
13 1141 n. Begiev 100% 1 1 100% 0 0 0 4 57% 1
14 1160 n. Suranbaev 100% 1 1 100% 0 0 0 4 71% 1
15 1206 n. Manas 60% 0 1 50% - - 0 2 71%

Total number meeting or 
surpassing standard 13 14 15 13 9/9 9/9 8/9 10

total % 86% 93% 100% 86% 100% 100% 89% 67%

non-QLP Education finance schools
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Tajikistan 



   

Series1, Advisory 
Committee/PTA 
member, 1%, 1% 

Series1, 
Classroom 

Teacher, 33%, 
33% 

Series1, DED 
methodist, 

Official, 5%, 5% 
Series1, ITTI , 

9%, 9% 

Series1, MoE 
(central) Official, 

1%, 1% 
Series1, 

Other, 2%, 2% 

Series1, PTTI , 
23%, 23% 

Series1, School 
Deputy Director, 

10%, 10% 

Series1, School 
Director, 6%, 6% 

Series1, School 
MU 

leader/deputy, 
10%, 10% 

Series1, 
Accountant, 

14%, 14% 

Series1, Advisory 
Committee/PTA 
member, 3%, 3% 

Series1, 
Classroom 

Teacher, 12%, 
12% 

Series1, DED 
methodist, 

official, 6%, 6% 

Series1, ITTI , 
1%, 1% 

Series1, MoE 
(central) Official, 

1%, 1% Series1, School 
Deputy Director, 

10%, 11% 

Series1, School 
Director, 33%, 

33% 

Series1, School 
MU 

leader/deputy, 
3%, 3% 

Series1, Other, 
16%, 16% 



   

Series1, 
Year 

2009, 
487.9 

Series1, 
Year 

2012, 
496.8 

Target Schools- Cohort 1      
Tajikistan_Math 

Average Scores    
Grade 4- Math 

Girls, Year 
2009, 
487.2 

Girls, Year 
2012, 
495.7 

Boys, Year 
2009, 
488.5 

Boys, Year 
2012, 
497.9 Target Schools- Cohort 1      

 Tajikistan_Math  

Average Scores      
 Grade 4- Math 



   



   



   



   



   

Indicator 5; Tajikistan, cohort 1
Percentage of target schools meeting or surpassing minimum standards of composite index for specified quality enhancing standards and practices

# code name
1 7001 #52 Kulob 25 0 1 50% 1 1 0 4 57%
2 7002 #12 Kulob 83% 1 1 100% 0 1 1 6 86%
3 7003 #14 Kulob 100% 1 1 100% 1 0 1 6 86%
4 7004 #16 Kulob 80% 1 1 100% 1 1 1 7 100% 1
5 7005 #6 Kulob 60% 1 1 100% 0 0 0 3 43%
6 7006 #3 Kulob 20% 1 0 100% 1 1 1 5 71%
7 7007 #7 Kulob 100% 1 0 100% 1 1 1 6 86%
8 7008 #10 Kulob 60% 1 0 100% 1 1 0 4 57%
9 7009 #13 Kulob 0% 0 1 50% 1 1 1 5 71%

10 7010 #28 Varzob 50% 1 1 100% 1 1 0 5 71% 1
11 7011 #41 Varzob 100% 0 1 100% 1 1 0 5 71%
12 7012 #8 Sarband 75% 1 1 100% 0 0 0 4 57% 1
13 7013 #12 Kurgon-Teppe 83% 1 1 100% 0 0 0 4 57% 1
14 7014 #140 Vahdat 100% 1 0 50% 1 1 0 5 71%
15 7015 #9 Vahdat 83% 0 1 100% 1 1 0 5 71%

Total number 
meeting or 
surpassing 9 11 11 15 7/9 7/9 6/9 4

total % 60% 73% 73% 100% 78% 78% 67% 27%

non-QLP Education finance schools
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Turkmenistan 

Indicator 5; Tajikistan, cohort 2
Percentage of target schools meeting or surpassing minimum standards of composite index for specified quality enhancing standards and practices

# code name
1 8001 #23 Vaksh 80% 0 0 0% 0 1 0 2 29%
2 8002 #3 Vaksh 75% 0 1 0% 0 0 0 2 29%
3 8003 #5 Vaksh 60% 0 0 0% 0 0 0 0 0%
4 8004 #24 Vaksh 50% 1 0 0% 1 1 1 4 57%
5 8005 #16 Vaksh 0% 1 1 0% 1 0 0 3 43%
6 8006 #38 Vaksh 20% 1 0 50% 1 1 0 4 57%

7 8007 #14 Vaksh 0% 1 1 0% 1 1 0 4 57%
8 8008 #21 Vaksh 16% 1 1 100% 1 0 0 4 57%
9 8009 #56 Vaksh 100% 0 1 100% 1 0 0 4 57%

10 8010 #47 Vaksh 25% 1 0 50% 1 1 0 4 57%
11 8011 #2 Isfara 100% 1 1 100% 0 1 0 5 71%
12 8012 #12 Isfara 66% 0 0 0% 1 1 1 4 57%
13 8013 #33 Isfara 20% 1 0 0% 0 1 0 2 29%
14 8014 #10 Isfara 0% 1 1 100% 0 1 0 4 57%
15 8015 #36 Isfara 40% 0 0 50% 0 1 1 3 43%
16 8016 #37 Isfara 80% 1 1 100% 0 1 0 5 71% 1
17 8017 #2 Asht 100% 1 1 100% 0 1 1 6 83% 1
18 8018 #66 Asht 100% 1 1 100% 1 0 0 5 71% 1
19 8019 #4 Asht 75% 1 1 100% 0 1 0 5 71% 1
20 8020 #40 Asht 100% 1 1 100% 0 1 0 5 71% 1

Total number 
meeting or 
surpassing 
standard 10 14 12 12 7/10 5/10 1/10 5

total % 60% 73% 73% 100% 70% 50% 10% 25%

non-QLP Education Finance schools
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USAID Quality Learning Project; Products and Materials; Tajikistan 
 

Title IR 
# 

pages 
quantity 
printed 

Main target for 
distribution 

comments 

Standards and Teachers Guide for Primary Tajik Language and Math - 
for Grades 1-4 

3.1 113 6150 schools 
 large schools received  
2 copies of this  product 

Standards and Teacher’s Guide for Tajik Language - for Grades 5-9  3.1 91 3471 schools   

Standards and Teacher’s Guide for Math - for Grades 5-9                     3.1 61 3471 schools   

Standards and Teacher’s Guide for Biology - for Grades 5-9                     3.1 54 3471 schools   

Standards and Teacher’s Guide for Chemistry  - for Grades 8-11                 3.1 54 3471 schools   

Pedagogical Management in Secondary Education Schools (Toolkit) 1.3 148 3960 
School Directors, Rayon 
Education Departments 

  

Tajik Language Teacher's Self Learning Handbook  3.2 79 3334 schools   

Math Teacher's Self Learning Handbook  3.2 79 3334 schools   

Primary Tajik Language and Math Teacher's Self Learning Handbook  3.2 88 3883 schools   

Biology Teacher's Self Learning Handbook  3.2 52 3333 schools   

Handbook on Setting learning objectives, Child-centered Methodology, 
Classroom Management and Assessment 

1.2 148 336 Pedagogical universities 
for pedagogical university 
faculty staff 

Guide for Student Practicum 1.2 52 336  Pedagogical universities 
for pedagogical university 
faculty staff 

Elective course curriculum; course for working with six year old 
children PC 17 180 Pedagogical colleges 

  

Elective course Teachers’ Guide PC 124 180 Pedagogical colleges   
Elective course Students’ Guide PC 110 180 Pedagogical colleges   

Elective course Monitoring and Evaluation Guide PC 30 180 Pedagogical colleges 
 for Deputy Directors and 
Heads of department 

Planning, Management and Assessment of the Learning Process  1.3 72 200 School  Inspectors 
 for Agency for Quality 
Education Control (Central 
and Rayon level) 



USAID Quality Learning Project; Products and Materials; Tajikistan 
 

Title IR 
# 

pages 
quantity 
printed 

Main target for 
distribution 

comments 

Guide on Organization, Methodology and Assessment of Olympiads 2.2 99 200 
 Rayon, Oblast and 
National level Olympiads 

 Centre for Gifted Children 

Teaching Math in Primary Grades (Module) 1.1 51 319  ITTI   

Developing Primary teachers Pedagogical Skills (Module) 1.1 94 319  ITTI   

Teaching Mother Tongue in Primary Grades (Module) 1.1 94 319  ITTI   

Independence and State Policy in Education System (Module) 1.1 45 319  ITTI   

Systematic Learning of Nature in Primary Grades (Module) 1.1 34 319  ITTI   

Teaching art and Craft, Music and movement in Primary Grades 
(Module) 

1.1 50 319  ITTI 
  

Developing Tajik Language and Literature Teachers' Pedagogical Skills 
(Module) 

1.1 71 319  ITTI 
  

Methodology of Teaching Tajik Language and Literature (Module) 1.1 78 319  ITTI   

Developing Math Teachers' Pedagogical Skills (Module) 1.1 79 319  ITTI   

Methodology of Teaching Math (Module) 1.1 64 319  ITTI   

In-service training material for Pedagogical university staff 1.2 132 314  Pedagogical Universities   

Self-Learning material for Pedagogical university students 1.2 132 314  Pedagogical Universities   

Mentoring of Tajik Language and Literature  Teachers 1.3 72 245 
Rayon Education 
Departments, RMTC 

  

Formative Assesment in Tajik Language Classes 2 60 125 
 Rayon Education 
Departments, RMTC 

  

Formative assesment in Math Classes 2 56 125 
 Rayon Education 
Departments, RMTC 

  



USAID Quality Learning Project; Products and Materials; Tajikistan 
 

Title IR 
# 

pages 
quantity 
printed 

Main target for 
distribution 

comments 

Formative Assessment in Primary Classes 
2 73 245 

 Rayon Education 
Departments, RMTC 

  

Mentoring of MathTeachers 
3.1 75 245 

 Rayon Education 
Departments, RMTC 

  

Mentoring of Primary  Teachers 
3.1 76 245 

 Rayon Education 
Departments, RMTC 

  

Interactive methods for teaching Tajik language 
3.2 61 359 

 Rayon Education 
Departments, RMTC 

  

Reference Book for School Principals/Compilation of normative-legal 
documents about per capita financing and school management 4.1 100 3705 

 School Principals,  
school Accountants 

  

Training Module on Financial Management for school principals 4.1 177 215 ITTI used by FTI 

Trainer’s Guide for Training Module on Financial Management for 
school principals  4.1 183 40 ITTI used by FTI 

Training Module on Practical Accounting for school accountants  4.1 164 315 ITTI used by FTI 

Trainer’s Guide for Training Module on Practical Accounting for school 
accountants  4.1 204 58 ITTI used by FTI 

Training Module “Involvement of PTAs in the process of increasing 
transparency and accountability of school budget” for school principals 
and PTA chairpersons 

4.2 94 155 MOE for use by FTI/GPE 

Trainer’s Guide on Training Module for school principals and PTA 
chairpersons “Involvement of PTAs in the process of increasing 
transparency and accountability of school budget” 

4.2 65 32 MOE for use by FTI/GPE 

Practical manual for establishment of PTA and their activities 4.2 46 109 MOE for use by FTI/GPE 

Improvement of Management and financing of schools in Kulob and 
Vaksh; Analytical paper 

4 45 20 MOE 
 

 





USAID Quality Learning Project: Products and materials; Kyrgyzstan 
 

Title IR language 
quantity 
printed 

main target for 
distribution 

comments 

Syllabus Guide Math 1-4 grade IR 3 k 2000 schools guide for Primary teachers 
Syllabus Guide Kyrgyz  5-9 grade IR 3 k 2000 schools guide for Kyrgyz language teachers 
Syllabus Guide Math 5-9 grade IR 3 k 2000 schools guide for Math teachers 
Syllabus Guide Motherland  1-4 grade IR 3 k 2000 schools guide for Primary teachers 
Olympiad guide (Kyrgyz) IR 2 k 2000 

schools 
how to develop olympiad test items to 
include higher order thinking skills Olympiad guide (Russian) IR 2 r 900 

General Assessment guide (Russian) IR 2 k 2000 
schools 

  
General Assessment guide (Kyrgyz) IR 2 r 900 
Formative Assessment  Guide Math (Kyrg) IR 2 k 2000 schools 

 
  

Formative Assessment Guide Math (Russ) IR 2 r 900 
Formative Assessment guide Kyrgyz Language IR 2 k 2000 schools   
Formative Assessment Guide primary grade (kyrg) IR 2 k 2000 

schools 
  

Formative ssessment Guide primary grade (Russ) IR 2 r 900 

Formative Assessment videotraining  
IR 2 k 

2000 schools 
self learning video material and 
workbook 

Pedagogical management: mentoring, monitoring and 
Pedagogical Leadership toolkit (kyrg) 

SIR 
1.3 

k 
2000 

schools 
 

Guide for School Directors, Deputy 
Directors and HMUs 

Pedagogical management: mentoring, monitoring and 
Pedagogical Leadership  toolkit (Russian) 

SIR 
1.3 

r 
900 

Social pedagogy handbook Kyrg YAP\ 
JAP 

k 
2000 

schools 
 

Guide for School Social Pedagogues in 
the KR 

Social pedagogy handbook Russ YAP\ 
JAP 

r 
900 

Syllabus Guide Kyrgyz 1-4 grade IR 3 k 2000 schools guide for Primary Teachers 
Syllabus Guide Reading 2-4 grade IR 3 k 2000 schools guide for Primary Teachers 
Guidebook for Principals' professional development SIR 

1.1 
russ 

20 ITTIs 
trainer's guide 



USAID Quality Learning Project: Products and materials; Kyrgyzstan 
 
Guidebook for Deputy Principals' professional development SIR 

1.1 
kyrg 

20 ITTIs 
trainer's guide 

Guidebook for HMUs' professional development SIR 
1.1 

kyrg 
20 ITTIs 

  

Guidebook for Kyrgyz language Teachers' professional 
development 

SIR 
1.1 

kyrg 
20 ITTIs 

  

Guidebook for Math Teachers' professional development SIR 
1.1 

kyrg 20 ITTIs   

Guidebook for Primary school Teachers' professional 
development     

SIR 
1.1 

kyrg 
20 ITTIs 

  

Handouts for Guidebook for Kyrgyz language Teachers' 
professional development    

SIR 
1.1 

kyrg 
210 ITTIs 

  

Handouts for Guidebook for Math Teachers' professional 
development 

SIR 
1.1 

kyrg 
210 ITTIs 

  

Handouts for Guidebook for Primary school Teachers' 
professional development    

SIR 
1.1 

kyrg 
210 ITTIs 

  

Handouts for Guidebook for Principals' professional 
development 

SIR 
1.1 

russ 
210 ITTIs 

  

Handouts for Guidebook for Deputy  Principals' professional 
development 

SIR 
1.1 

kyrg 
210 ITTIs 

  

Handouts for Guidebook for HMUs' professional development 
SIR 
1.1 

kyrg 
210 ITTIs 

  

Standard programs of target universities departments SIR 
1.2 

Kyrgyz/ 
Russian 60 PTTIs 

 
Revised Regulation, programs and reflective diary of student 
practicum. 

SIR 
1.2 

Kyrgyz/ 
Russian 150 PTTIs 

 

Plans, outlines of lessons for learner-centered learning. SIR 
1.2 

Kyrgyz/ 
Russian 100 PTTIs 

 

Handbook for a young teacher SIR 
1.2 

Kyrgyz 200 
PTTIs For students undergoing practicum and 

new teachers starting teaching Russian 200 



USAID Quality Learning Project: Products and materials; Kyrgyzstan 
 

Planning of student-centered learning process. Training - 
modules for university instructors 

SIR 
1.2 

Kyrgyz 100 
PTTIs 

 Russian 100 

Student-centered teaching in higher education. Training - 
modules for university instructors 

SIR 
1.2 

Kyrgyz 100 
PTTIs 

 Russian 100 

Mentor’s handbook during student practicum. SIR 
1.2 

Kyrgyz 100 
PTTIs 

 Russian 100 
Quality Learning Management IR 4 Russian 300 KAE/ITTIs training program for School Directors 
Financial management for School Education; Teaching Aid for 
School Principals 

IR 4 Kyrgyz 

600 KAE/ITTIs training program materials 
Financial management for School Education; Teaching Aid for 
School Principals 

IR 4 Russian 

Financial management for School Education; Teaching Aid for 
Trainers 

IR4 Russian 
50 KAE/ITTIs Trainer's guide for TTI trainers 

Accounting in School; Teaching Aid for School Accountants IR4 Russian 
200 

Ayil Okmotu & 
school 
Accountants 

  

Accounting in School; Teaching Aid for Trainers IR4 Russian 
40 

KAE/ITTIs  
(Osh & Issik Kul) Trainer's guide 

Community Involvement in School Management; Teaching Aid 
for School Principals and Community 

IR4 Kyrgyz 

420 
School Directors, 
Advisory 
Committees 

Training materials 
Community Involvement in School Management; Teaching Aid 
for School Principals and Community 

IR4 Russian 

Community Involvement in School Management; Teaching Aid 
for Trainers 

IR4 Russian 
40 KAE/ITTIs Trainer's Guide 

Educational organizations of Chui oblast in PCF, monitoring 
indicators. Statistical Bulletin for 2009 

IR4 Russian 
50 

Ministries,  
policy makers, 
donors 

All relevant statistics related to 
education relevant to the 
implementation of PCF 
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Educational organizations of Chui oblast in PCF, monitoring 
indicators. Statistical Bulletin for 2010 

IR4 Russian 
50 

Ministries,  
policy makers, 
donors 

Educational organizations of Chui oblast in PCF, monitoring 
indicators. Statistical Bulletin for 2011 

IR4 Russian 
50 

Ministries,  
policy makers, 
donors 

Advisory Committees: How to Start. Teaching Aid IR4 Kyrgyz 
750 

ACs,  
School Directors Self-help manual on how to start an AC 

Advisory Committees: How to Start. Teaching Aid IR4 Russian 
Planning Joint Activities between School and Advisory 
Committee. Teaching Aid 

IR4 Kyrgyz 

450 
ACs,  
School Directors 

Practical recommendations and case 
studies of effective school-community 
partnership Planning Joint Activities between School and Advisory 

Committee. Teaching Aid 
IR4 Russian 

How to organize public school budget hearings. Teaching Aid IR4 Kyrgyz 

770 
ACs, School 
Directors 

Self-help manual on how to organise 
budget hearings at school level How to organize public school budget hearings. Teaching Aid IR4 Russian 

Keys to Successful Partnership. Practical Manual IR4 Russian 
150 

ACs,  
School Directors 

case studies and success stories 

Assessment and incentives the teachers’ work in PCF 
conditions. Teaching Aid. 

IR4 Kyrgyz 

300 

School Directors guide on how to create and organise the 
process of assessing teacher 
performance under PCF Assessment and incentives the teachers’ work in PCF 

conditions. Teaching Aid. 
IR4 Russian School Directors 

Community Involvement in Management of Educational 
Organizations in Kyrgyz Republic. Analytical Paper. 

IR4 Russian 
30 

Ministries,  
policy makers, 
donors 

An analytical paper that examines the 
role and benefits of community 
involvement in education 

The Effectiveness of Financing and Management in School of 
Chui oblast. Analytical Paper – 2009. 

IR4 Russian 

30 
Ministries,  
policy makers, 
donors 

Overall analysis on the implementation 
and benefits of PCF in the Kyrgyz 
Republic 

The Effectiveness of Financing and Management in School of 
Chui oblast. Analytical Paper – 2009. 

IR4 English 
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The Effectiveness of Financing and Management in School of 
Chui oblast. Analytical Paper – 2011. 

IR4 Russian 

30 
Ministries,  
policy makers, 
donors The Effectiveness of Financing and Management in School of 

Chui oblast. Analytical Paper – 2011. 
IR4 English 

Compilation of normative documents on accounting. Bulletin 
to school accountants. 

IR4 Russian 
330 

School 
Accountants, 
School Directors 

Set of all legal documents that are 
required to be followed for PCF 
implementation 
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Summary report of 
Youth Aid Program

for Education  
2010-2011

Disclaimer: This document is made possible by the support of the American people through the United States Agency for International Development (USAID).  
The contents are the sole responsibility of Creative Associates International, Inc. and do not necessarily reflect the views of USAID or the United States 
Government.

Mission of the Youth Aid for Education Program of the USAID Quality Learning 
Project in new settlements around Bishkek: 

 Contribute to providing access to education for children living in new settlements through 
increasing capacity of government structures and NGOs to achieve full attendance to schools 
(2010-2012) 



 

Content  

1.Youth Aid Program for Education  
2.Household survey in new settlements 2010-2011 to identify 

preschool children and school age children  
3.Training for social pedagogues to support access to education for 

children living in new settlements  
4.Development of the accelerated learning course for children not 

attending school  
5.Small grant projects to educate and socialize children and youth  

in new settlements  
6.Information campaign to attract human and financial recourses 

to ensure the educational needs of children and young people 
who live in new settlements are met



 

Youth Aid Program for Education, part of the USAID Quality Learning Project started
in May 2010 after the April events in Kyrgyzstan and continued through December 
2011 to support the Ministry of Education and Science of the KR, Bishkek City 
Mayor's Office and Rayon Education Departments (Alamedin and Sokuluk) to
identify and respond to problems relating to school attendance in the new 
settlements.

This program was implemented in partnership with Ministry of Education and 
Science, Bishkek City Mayor’s Office, local NGOs, Municipal Territorial 
Administrations, school social pedagogues and the Kyrgyz Academy of Education.

The expected results were to reduce tension in new settlements after April 2010
by creating opportunities for young people and community support and to address 
medium term responses by identifying strategies to support full access to 
education for children from families who live in the new settlements.



 

Household survey in new settlements, 
2010 and 2011 
The goal of the household surveys was to identify preschool children and school age 
children living in the new settlements, ultimately by local government and local 
NGOs. The information collected enabled activities to be planned and implemented 
to provide access to education for preschool age children and school dropouts from 
in the new settlements, with the involvement of social pedagogues.

Not all new settlements have schools and preschool establishments (there are only 
19 schools and 9 kindergartens in 45 new settlements). According to the survey in 
2010, 64 % of preschool age children did not attend preschool establishments.

Most children are from families of migrants and don’t have residence registration.
According to the survey in 2010, 18 % of school children dropped out from school 
because of lack of residence registration.  

The low income of families can mean children can’t go to school because of lack of 
school stationary. Also many children drop out from school in winter because of lack 
of warm clothes and shoes. According to the survey in 2011,1169 families live on 
less than 1000 som per person per month.  

Recommendations: 

Identify preschool age children and 
school age children in each locality 
and support access to school by local 
government in partnership with the 
school social pedagogue and NGOs on 
an annual basis 
Establish kindergartens, more schools,
educational and cultural centers in 
new settlements to provide better 
access to education services 
Provide material support to  low 
income families to enable children to attend school 

Household survey was organized in 40 new settlements 
in July 2010 and in 45 new settlements in March 2011. 

Results of the survey in 2010-2011: 

5322 preschool children (aged 6-7) were identified and 
2471 of them were involved in the 100 hour course of 
preschool preparation.  

1892 children (aged 6-7) from low income families were 
identified in 45 new settlements and 1486 of them were 
supported with school stationary and partly with school 
clothes and registered at schools. Out of 124 children of 
school age from low income families identified during
the survey in 2010 and 14 additionally identified, 94
children were supported with winter coats or shoes.

76 children dropped out from school were identified at 
the survey and eight dropouts were identified 
additionally and 27 children of them were attracted back 
to mainstream education, six were involved to the 
accelerated learning course and five attracted to a non-
formal educational program (ILO). 43 children moved
away from the places they lived in new settlements, one
child was sick, two children don’t have money for 
transport, therefore they were not able to be engaged in
educational activities.

Press- conference on results of household survey in 2011 

http://presscenter.akipress.org/news:10081



 

Training and support to social 
pedagogues to facilitate access to 
education for children living in new 
settlements  
Social pedagogue is able to support children living in crisis conditions in new 
settlements to have access to education. This speciality is very new and most of 
social pedagogues need professional development and capacity building.  

 

 

 

 

 

 

 

 

 

Recommendations:  
Providing normative base for the professional development of social 
pedagogues  
Increase state budget places at the Universities for the specialty of social 
pedagogy, with a practical orientation  
Provide regular in-service trainings for  social pedagogues at the national 
level  
Release information about social pedagogy at the website of the MOES  
Development and publication of  methodological materials/literature on social 
pedagogy  
Increase awareness on social pedagogy through information campaigns 

Youth Aid Program for Education has developed 
experimental accelerated learning course in close 
cooperation and supervision of the Ministry of 
Education and Science in KR. 

Accelerated learning course is dedicated for children 
dropped out from school till 4th class.

International Organization of Labour (ILO) has 
supported the piloting of the accelerated learning 
course and opened this course at school #87 in 
Kelechek new settlement and at school #43 in Ak Bata 
new settlement. 

25 teachers were trained on accelerated learning 
course in Kyrgyz and Russian languages. 

Five children identified as dropouts from new 
settlements study at the accelerated learning course at 
school #87 in new settlement Kelechek.

Two children dropped out from school study at the 
course with informal education program provided by 
ILO.  

There are additional children have been and will be 
accepted by ILO to the accelerated learning course. 

The role of social pedagogue is important in involving 
and attracting children into education. 

62 social pedagogues were trained through a fifty 
eight hour training social pedagogy in partnership with 
Kyrgyz Academy of Education in December 2010 and 
in February 2011. 19 trained social pedagogues are 
from schools of the new settlements. 

16 social pedagogues from the new settlements 
participated at the workshop conducted by 
international and local consultants in August 2011. 

A Handbook for social pedagogues was developed and 
shared for approbation.

In December 2011a National Forum and Round Table 
were organized to discuss problems that can be 
addressed by social pedagogues related to school 
education and to increase awareness of social 
pedagogy in the country. Key decision makers, social 
pedagogues, representatives of educational 
institutions, NGO and other interested parties took 
part.   
 



 

Experimental accelerated learning course 
An experimental accelerated learning course has been developed to give the 
opportunity for children who dropped out from school to receive education. Most of 
children dropped out from school can’t go back to school because of the big age 
difference. The experimental accelerated learning course gives the opportunity for 
children dropped out from school to get primary education till 4th grade by 
completing two grades in one year.

Recommendations:  
1. Monitoring of the experimental accelerated learning course by consultants and 

Ministry of Education and Science during piloting  
2. Adoption of the accelerated learning course at the national level 

Experimental accelerated learning course has been 
developed with support of the Youth Aid Program for 
Education of the USAIDQLP in partnership with 
Ministry of Education and Science in Kyrgyzstan and 
approved by Kyrgyz Academy of Education 

The International Labour Organization is piloting the 
accelerated learning course at schools #87 and #43.  

25 teachers have been trained to teach the
accelerated learning course. 

6 children who study the accelerated learning course 
were identified as dropped out children during the 
household survey since.  



 

Small grant projects
Small grant projects were supported to socialize and activate youth 
(school age children) through involvement in educational and other social 
activities from July through December of 2011. Children in new 
settlements need more educational, cultural, sports and other activities 
for their development, but most new settlements  do not have out of 
school activit6ies, preschool, or cultural centers for children.  
Recommendations: 

Cooperation between NGOs,
school social pedagogues and,
local government (MTAs) can 
create opportunities for the 
development of new settlements 
and particularly to create 
opportunities for children 
Cooperation can address poor 
and non-attendance of children 
to school 
Socialization and education development of children and youth should be 
implemented with involvement of the local community  
Extra curriculum activities/services should be provided  for children who live in 
new settlements 

 

http://bishkekgov.in.kg/index.php?option=com_content&view=article&id=807%3A20042011-usaid-l-
r-&catid=40%3Acategorynews&Itemid=74&lang=ru(announcement of the small grant projects at 
the website of Bishkek City’s Mayor Office) and announcement was given at the newspaper 
‘Vecherniy Bishkek’.

10 small grant projects were selected by the commission 
board through the open competition out of 39 submitted 
project proposals. 

Commission board consisted of representatives from 
Bishkek City’s Mayor Office, Bishkek City’s Development 
Agency, USAID, UNDP and USAID Quality Learning 
Project. 

Small grant projects have been implemented by NGO in 
partnership with municipal territorial administrations and 
school social pedagogues during June – December 2011

Projects received up to 4000$ each, were implemented in
26 new settlements, reaching out to 1076 children of 
whom 503 were from low income families.

SBDC Consult – ‘Make Yourself’ 
Prodvijeniye – ‘School is out light house’ 
Kokjarskiy - "Establishment of the child and sport 
playground in the new settlement ‘Ak Tilek’ by MTA #20"
«Budushee detey - budushee strany»"Golden Altyn Ordo 
future"
Kainar – ‘Study together’ 
Dialog- "Including children with problems to the 
education"
«Sovet po pravam cheloveka»-"Gifting happiness to a 
child"
«Buchur»-"Want to know and make everything"
«Agerkech»-"Back to school"
«Oxford Study» -«Improvement of the English language 
teaching at schools of new settlements of Bishkek through 
capacity building of teachers»

NGO «Sovet po pravam cheloveka» received state and social
order from Ministry of Social Protection for creating 
rehabilitation centers for working children in new settlement 
Dordoi after implementation of small grant project.  



 

Partners including ILO and Bishkek City Development
Agency joined in the implementation of the Youth Aid 
Program for Education. ILO is piloting the accelerated 
learning course.

Bishkek City’s Agency is promoting the broadcast of a 
social clip on national TV: OTRK, NTS, Piramida, NBT

We are grateful for the following Media institutions for 
providing media coverage of Youth Aid Program for 
Education: 

Information campaign  
Information campaigns played a great role in attracting attention to the problems of 
access to education in new settlements for children, attracting human and financial
recourses to ensure the educational needs of children and young people who live in 
the Novostroikas are met. 

The communication strategy of the Youth Aid Program for Education generated 
publicity estimated at USD 119,410 in free media coverage during 2010-2011. 

As a result of media coverage of activities, promotion of messages, interviews with
key decision makers and implementers of projects at the local level the issue of 
ensuring access to education for children was given more emphasis by various
government institutions.

Recommendations:  

Involving actively Media 
institutions to raise awareness of 
the challenges for children and 
their families in access to 
education supports the outcome to 
be achieved 
Increasing awareness of society 
about issues of children living in 
the  new settlements  



 

Overall outcomes and recommendations for further action in new 
settlements:

Improving access to education will contribute to reducing social marginalization in both the short term and in 
the long term 
Increase in close collaboration of local community and local government, MOE and other central structures, 
NGOs and school social pedagogues will improve access to education and reduce dropout. 
Identifying preschool children and school age children for involving to school by local government in partnership 
with NGO should be conducted on an annual basis
Establishing  preschool and school establishments, educational and cultural centers in new settlements will offer 
children and young people constructive and positive opportunities and increase access to education 
Some low income families need material support to enable their children to access education  
Professional development and capacity building of social pedagogues will make a significant contribution to 
providing children with continued access to education 
Socialization and educating children and youth through  extra curriculum activities  with involvement of local 
community will build social cohesion and encourage school attendance 
Adopting the accelerated learning course at the national level 
Involving actively Media institutions in raising awareness of the challenges for some children to access education 
through media coverage can support school attendance and accountability of responsible institutions 













USAID Quality Learning Project;  publications and materials distributed to pedagogical universities

Kevin Barry, 
Len King; Social Science Press, Australia

Kevin Barry, 
Len King; Social Science Press, Australia

U. James Pofem, California University, Los Angeles

U. James Pofem, California University, Los Angeles
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USAID Quality Learning Project: PMP: Final Performance Data Tables for Kyrgyzstan and 
Tajikistan; Cumulative 2007-2012 

 

 
No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

Goal (SO):  Expand access to quality basic education in Kyrgyzstan, 
Tajikistan, and Turkmenistan 

    

1 % increase in average aggregate score of 
primary and secondary students on higher 
order thinking skills test1 (in selected grades 
and subjects)  in target schools (over 
baseline)  
a.  4 grade Primary Math  
b. 4 grade  Primary Language arts (K) /Native 
Language (Ta) 
c. 7 grade Math  
d. 7 grade Native Language 

Impact  Assessment 3/12 
K: 5% 
 
 
 
 
 
 
 
Ta: 5% 

Impact  Assessment 3/12 
K: 5% 
 
 
 
 
 
 
 
Ta : 5% 

Impact  Assessment  
K: 
a.   -9.1*   (14%)** 
b.    1.0*   (32%)** 
c.   -0.4*   (27%)** 
d. -13.9*   (30%)** 
 
Ta:  Cohort 1 
a.    8.9*   (-13%)** 
b.   -0.5*   (8%)** 
c.     2.7*   (-14)** 
d.  -12.7*   (-12)** 
 
Ta: Cohort 2 
a.   1.8*    (5)** 
b.   1.6*    (9)** 
c.  -3.7*   (-35)** 
d.   1.1*    (9)** 
 

Impact  Assessment  
K: 
a.   -9.1*   (14%)** 
b.    1.0*   (32%)** 
c.   -0.4*   (27%)** 
d. -13.9*   (30%)** 
 
Ta:  Cohort 1 
a.    8.9*   (-13%)** 
b.   -0.5*   (8%)** 
c.     2.7*   (-14%)** 
d.  -12.7*   (-12%)** 
 
Ta: Cohort 2 
a.   1.8*    (5%)** 
b.   1.6*    (9%)** 
c.  -3.7*   (-35%)** 
d.   1.1*    (9%)** 
 

*Difference between 
average test  scores 
from baseline to final 
impact assessment  
 
** % increase in 
number of students 
achieving or 
surpassing minimum 
standard between 
baseline  and final 
impact assessment  

2 % of primary and secondary students (in 
selected grades and subjects in sample 
schools) demonstrating greater responsibility 
for learning outcomes 

Impact  Assessment 3/12 
K: 75% 
 
Ta: 75% 

K :75% 
 
 
Ta : 75% 

K: 75% -grade 4   
     69%-grade 7 
 
Ta:  Cohort 1: 
45%-grade 4 
61% grade 7  
 
Cohort 2: 
54%-grade 4 
67%-grade 7 

K:   75%-grade 4* 
69%-grade 7 
 
Ta:  Cohort 1: 
45%-grade 4 
61% grade 7  
 
Cohort 2: 
54%-grade 4 
67%-grade 7 

*  Final Impact  
Assessment 3/12 
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Tajikistan; Cumulative 2007-2012 

 

 
No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

3* # of children receiving better quality education 
in … 
a:  target schools 
b. QLP ed. finance pilot districts schools 
c. other ed. finance rollout districts (where 
QLP is not directly intervening) schools 
 
Standard Indicator equivalents 

# of learners enrolled in USG-supported 
primary schools 
# of learners enrolled in USG-supported 
secondary schools 

K:  501,487  students 
-primary: 127 273 
-secondary:374 333 
 
a. 27,344* 
-primary: 13,669  
-secondary: 13,675 
 
b.135 702  students 
(grade 1-11)** 
-primary: 58 408 
-secondary: 77 413 
 
c.  338,441 *** 
-primary:  55,196 
-secondary: 283,245 

  K:  501,606  students 
-primary: 127,273 
-secondary: 374,333 
 
a. 27,344* 
-primary: 13,669  
-secondary: 13,675 
 
b.135 702 students (grade 
1-11)** 
-primary: 58 408 
-secondary: 77 413 
 
c. 338,441 *** 
-primary:  55,196 
-secondary: 283,245 

* Only target schools 
Cohort 1, because 
Cohort 2 cancelled 
updated from MoE 
data) 
** Data updated in 
2012, July (from  
QLP database on 
education finance ) 
***Includes two  PCF 
oblasts of WB; Issik 
Kul & Batken, Osh  
and Bishkek cities  

Ta:1,699,759  students2 
- primary: 660,023 
-secondary: 1,039,736 
 
a. 89 155  students* 
-primary: 34 593 
-secondary: 54 562  
 
b: 30 775* students 
(Kulyob and Vahsh) 
-primary:11 937 
-secondary:18 838 
 
c: 1,579,829  students* 
-primary: 613,493 
-secondary : 966,336   
 
 

  Ta: 1,699,759 students3 
- primary: 660,023 
-secondary: 1,039,736 
 
a. 89 155  students* 
-primary: 34 593 
-secondary: 54 562  
 
b: 30 775* students (Kulob 
and Vahsh) 
-primary:11,937 
-secondary:18,838 
 
c: 1,579,829 students* 
-primary: 613,493 
-secondary : 966,336 

* Actual number of 
student in 86 target 
schools (according 
school profiles)  and 
updated information 
from MOE updated in 
July 2012 
 
(*all 68 rayons in the 
country have been 
converted to per- 
capita financing) 

2 Includes all students in ‘b,’ and all students in ‘c.’ 
3 Includes all students in ‘b,’ and all students in ‘c.’ 
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No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

4 % of primary and secondary teachers in target 
schools meeting or surpassing minimum 
standards of composite index for effective 
teaching behaviors (e.g. student centered, 
formative assessment methods, etc.) 
 

Impact  Assessment 3/12 
K: 30% 

Impact  Assessment 3/12 
K: 30% 

Impact  Assessment 3/12 
K:  
91%-primary teachers 
91%-secondary teachers 

Impact  Assessment 3/12 
K: 
 91%-primary teachers 
91%-secondary teachers 

 

Ta:  
Cohort 1: 35% 
Cohort 2 :30% 

Ta:  
Cohort 1: 35% 
Cohort 2 :30% 

Ta: Cohort 1: 
81% -primary teachers  
60%- secondary teachers 
Cohort 2:  
52% primary teachers. 
62%-secondary 

 Ta: Cohort 1: 
81% -primary teachers  
60%- secondary teachers 
Cohort 2:  
52% primary teachers. 
62%-secondary 

 

5 % of target schools meeting or surpassing 
minimum standards of composite index for 
specified quality-enhancing  standards and 
practices 

Impact  Assessment 3/12 
K:10% 

Impact  Assessment 3/12 
K:10% 

Impact  Assessment 3/12 
K: 40% 

Impact  Assessment 3/12 
K: 40 % 

An additional 4 
schools (27%)  
achieved 100% of 
non-PCF indicators; 
QLP did not have 
direct PCF 
intervention in these 
schools 

Ta:  
Cohort 1: 10% 

Ta: 
Cohort 1:10% 
Cohort 2:10% 

Ta: 
Cohort 1: 7% 
Cohort 2: 0% 

Ta: 
Cohort 1: 7% 
Cohort 2: 0 % 

An additional 4 
schools (27%) in 
cohort 1 and 5 
schools (25%) in 
cohort 2 achieved 
100% of non-PCF 
indicators; QLP did 
not have direct PCF 
intervention in these 
schools  

Result/Component 1: Improved Quality of Teacher Training in Student-
Centered Methodologies 

    

6 # of selected ISTTIs and PTTIs having 
incorporated  targeted (i) student-centered 
and practical classroom management 
methods for teachers (ISTTIs and PTTIs), (ii) 
pedagogical leadership (ISTTIs) for school 
administrators, and/or (iii) mentoring for rayon 

K : 10 teacher training 
institutions with new 
courses 
a. 7 ITTIs4  
student-centered/ 
classroom mgt. 

K :0  K :0 
 
 

K : 10 teacher training 
institutions with new  
student/centered 
/classroom mgt courses 
a. 7 ITTIs 
b. 3 PTTIs  including 

*6 ITTIs 
incorporated 
courses on regular 
base and state 
budget. Batken 

4 These ITTIs have added two new courses to their curricula. 
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planned 

July- September 2012 
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Cumulative FY2007- 2012 comments 

methodists, school administrators or school 
methodological unit leaders (ISTTIs) in their 
curriculum/syllabus 
 
a.  ITTI 
b.  PTTI 
- Universities 
- Colleges (Tajikistan only) 
 

-pedagogical leadership  
-mentoring 
b. 3 PTTIs  
- Universities: 3 (Arabaev 
University and 2 regional 
universities) 
- Student-centered/ 
classroom mgt. 

Arabaev University, Osh 
and Jalalabad universities) 
 

ITTI incorporated  
courses, but  
particulary, 
because does not 
have state budget 
for 72 hour 
courses.  
 

T: 11 teacher training 
institutions  
 
a. 5  ITTI (all target ITTIs 
continue using) 
 
b. 6 
- Universities: 2 PTTI ( 
TSPU and KTSU) 
(subject based 
methodology.) 
- Colleges: 4 
( Dushanbe, KT, Kulob, 
Khudjand) 

T:12 teachers training 
institutions  
 
a.6  ITTI (all target ITTIs 
continue using including 1 
khorog IRD) 
b.6 PTTI 
- Universities: 2 
- Colleges: 4 

T: 12 teachers training 
institutions  
 
a.6  ITTI (all target ITTIs 
continue using including 1  
khorog IRD) 
b.6 PTTI 
-Universities: 2* 
-Colleges:4** 

T: 12 teacher training 
institutions 
 
a. 6  ITTI (5 target TTIs and 
including 1 Khorog IPD) 
b. 6 PTTI 
- Universities: 2 PTTI*  
(Subject based 
methodology.) 
 
- Colleges: 4** 
(Dushanbe, KT, Kulob, 
Khudjand) 

* Modified target 
faculty curriculum 
approved by TSPU 
and KTSU Scientific 
Council in September 
2012 
 
**Elective course for 
teaching 6-year old 
children proposed by 
AOE to MOE for 
approval in 
September 2012 

7 # of training modules for in-service and pre-
service teacher training developed for (i) 
student-centered and practical classroom 
management methods for teachers (ISTTIs 
and PTTIs), (ii) pedagogical leadership 
(ISTTIs) for school administrators, and/or (iii) 
mentoring for rayon Methodists, school 
administrators or school methodological unit 
leaders (ISTTIs)  
 
a.  In-service modules  
b.  Pre-service modules  
- Universities 
- Colleges (Tajikistan  only) 
 

K: 12 modules developed 
 
a. In-service: 8 modules 
-1 general pedagogy 
(student-centered, 
formative assessment, 
curriculum) 
-1 Primary Grades 
-1 secondary Math 
-1 secondary Kyrgyz 
language/literature 
-1 Pedagogical 
Leadership for principals 
-1 Pedagogical 
Leadership/Mentoring for 

K:  0 modules developed 
 
a. In-service:  NTY 
b. Pre-service: NTY 
c.  NA 

K:  0 modules developed 
 
a. In-service:  NTY 
b. Pre-service: NTY 
c.  NA 

K:15 modules developed 
 
a.7modules (General, for 
Primary Grades, Secondary 
Math, Secondary Kyrgyz 
teachers; for Principals; for 
deputies, for HMUs) 
b.8 pre-service ( in 3 PTTIs) 
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No 
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July- September 2012 
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Cumulative FY2007- 2012 comments 

c.  Both in-and pre-service modules 
 

vice principals 
- 1 Mentoring for MUs 
- 1 How to teach within 
new structure for ITTI 
instructors 
 
b. Pre-service: 4 
modules** 
- 1 general pedagogy 
(student-centered, 
formative assessment, 
curriculum) 
-1 Primary Grades 
-1 secondary Math 
-1 secondary Kyrgyz 
language/literature 
 
c.  NA 
Ta:  15 modules 
 
a. in-service: 10 
-General Pedagogy (for 
secondary) 
-Secondary Math,  
-Secondary Chemistry,  
-Secondary Tajik 
Language/Literature  
-Secondary Biology; 
-General Pedagogy (for 
Primary),  
-Primary Math  
- Primary Tajik Language 
-Pedagogical Leadership 
for principals  
-Mentoring for DED 
methodists  
 
b. pre-service: 5 

Ta: 0 modules 
a.0  
b.0 
c. Both: NA 

Ta: 0 modules 
a.0  
b.0 
c. Both: NA 

Ta: 30  modules: 
 
a. In-service: 24 training 

modules including 3 
mentoring training  
 

b. Pre-service:6  training 
modules universities-
5, PC-1 
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- Universities: 3 (general 
pedagogy, Student 
practicum, New methods 
for  PTTI instructors) 
- Colleges: 2   
 -interactive approach 
and general 
pedagogy/psychology- 
mentoring 
 
c. Both: NA 

8 # of newly developed in-service and pre-
service teacher training modules (including 
materials) for (i) student-centered and 
practical classroom management methods for 
teachers (ISTTIs and PTTIs), (ii) pedagogical 
leadership (ISTTIs) for school administrators, 
and/or (iii) mentoring for rayon methodists, 
school administrators or school 
methodological unit leaders (ISTTIs)  
approved by the MOE (and/or other official 
institution) 
 
a. in-service modules (approved by…) 
b. pre-service modules  
- Universities 
- Colleges (Tajikistan  only) 
(approved by) 
c. both in-and pre-service modules (approved 
by) 
 

K: 11 modules approved 
 
a. In-service:  7 modules 
approved by KAE5 
b. Pre-service: 4 modules 
approved by 3 regional 
PTTIs 
 

K: 0 modules approved 
 
a. In-service:  NTY6 
b. Pre-service: 0 

 K:0 modules approved 
 
a. In-service:  NTY7 
b. Pre-service: 0 

 K: 17 modules approved 
 
a. in –service 7modules 
b. pre-service 8 ( 3 

PTTIs) and  
c. 2 training modules 

approved in Arabaev 
University 

 

Ta :15 modules approved 
 
a. 10 modules approved 
by RTTI/MOE 
b. 5 
-3 modules approved by 
2 Universities 
-2 modules approved 
by 4 colleges 
 
c. Both: NA 
 

 Ta: 0 modules approved 
 

a. In-service:0 
b. Pre-service:0 

 

Ta: 0 modules approved 
 

a. In-service:0 
b. Pre-service:0 

 

Ta: 29 modules approved 
 

1. in-service: 24 
2. pre-service: 5* 

*1 training module 
approved that 
incorporates 5 
teaching aspects – 
Learning Theories; 
Climate for Learning; 
Lesson Planning and 
setting learning 
objectives; Student –
centered and 
interactive 
methodology; 
Assessment 

9 # of   workshops, trainings and consultative 
meetings conducted on new teaching 

K:  188 workshops, 
trainings and consultative 

K: 24 workshops, trainings 
and consultative meetings  

K:  24 workshops, trainings 
and consultative meetings 

K: 259 workshops, trainings 
and consultative meetings 

 

5 If a module is approved by KAE, then approval at other ITTIs is automatic. 
6 If a module is approved by KAE, then approval at other ITTIs is automatic. 
7 If a module is approved by KAE, then approval at other ITTIs is automatic. 
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methods, pedagogical leadership and 
mentoring methods and approaches in 
support of… 
 
a. in-service training 
b. pre-service training 
- Universities 
- Colleges (Tajikistan  only) 
 
 c. both in-and pre-service 
d. other 
  

meetings  
 
a. in-service training: 116 
b. pre-service training: 69 
c.3 
d.10 
 

 
a. in-service training: 19 
b. pre-service training: 5 
c. NA 
d.0 
 
 

 
a. in-service training:19 
b. pre-service training: 5 
c. NA 
d.0 
 

 
a. in-service training: 142 
 Jalalabad-84 
b. pre-service training:31 
c. 20 
d.10 
 

Ta: 235 
workshops, trainings and 
consultative meetings 
 
a. In-service: 194 
b  Pre-service: 39 
-Universities: 32 
-Colleges: 7 
c. Both: NA 
d. Other: 2 

Ta:  6  workshops, trainings 
and consultative meetings 
 
a. in-service:  0 
b. PTTI:2 (KT and TJU) 
-Universities:  
-Colleges: 4 
c. Both: NA 
d. Other: NA 

Ta:  6  workshops, trainings 
and consultative meetings 

 
a. in-service:  0 
b. PTTI:2 (KT and TJU) 
-Universities:  
-Colleges: 4 
c. Both: NA 
d. Other: NA 
 

Ta: 251 workshops, 
trainings and consultative 
meetings 
 
a. in-service:  177 
b. pre-serivice:27 
Colleges:4 
c. Both: 36 
d. Other: 7 

 

10
* 

# of teachers , student  teachers and 
educators (school directors, ISTTI/ PTTI/other 
instructors) and  administrators and officials 
trained in innovative teaching methodologies 
(all), mentoring (DED Methodists, school 
methodological unit leaders and ISTTIs), and 
pedagogical leadership (school 
administrators, DED and ISTTIs)  through… 
 

Direct project training  
Target rayons and schools 
ITTIs using officially adopted project 
modules/materials 
PTTIs using officially adopted project 
modules/materials 

- Universities 
- Colleges (Tajikistan only) 

 
F indicator calculation 

 

K: 8 742  
traineesi 
 
a. direct project 
training:375 
 
b. target rayons/schools:  
1000 
 
c.ITTIs:5,895* 
 
d.PTTIs:1 472 
-universities: 1 472 
-colleges: n/a 
e. report actual figures 
only* 
 

K: 0 
a. direct project training:0  
MOE & Rayon Officials:  
-ITTI/PTTI Instructors & 
Trainers:  
b. Target rayons/schools: 
0(Cohort 1) 
c. ITTIs: 0 teachers in  5 
ITTIs&  school administrators  
and KAE/CTTR) 
d. PTTIs: 0 
- reported annually 
e. report actual figures only 
 
 

 K: 1470**** 
 a. direct project training: 
510 
MOE & Rayon Officials: 44 
ITTI/PTTI Instructors & 
Trainers: 362 
b. Target rayons/schools: 
104 (Cohort 1) 
-School Administrators: 83 
-MUs: 2 
-Teachers: 6 
-Others:13 
e. ITTIs:  0  teachers in  5 
ITTIs&  school 
administrators  and 
KAE/CTTR) 
f. PTTIs:  960 
- Universities: 324  student 
teachers in Arabaev 
University &500 in 2 RTTIs) 

K: 10,285 trainees*** 
a. direct project training: 
1,587 including 
-MoE  and Ray00 officials: 
71 
-ITTI/PTTI Instructors & 
Trainers: 494 
b. Target rayon’s/schools:  
(Cohort 1) 1022  including: 
-School Administrators: 184 
-MUs: 116 
-Teachers-704 
 -Others:18 
Jalalabad-2128  
c. ITTIs: 4,682* 
- indirect trainees  (in 5 
ITTIs). 
d. PTTIs: 1888 
 

***-non redundant 
number 
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Standard Indicator equivalents 
# of teachers/educators trained with USG 
support 
# of administrators and officials trained 
with USG support 

 

Ta: 10,608  traineesii 
a. Direct project training: 
300 
-MoE\Rayon officials: 15 
-ITTI/PTTI Instructors & 
Trainers: 200 
- College instructors: 60 
-Other: 25 (other 
projects, NGOs, 
consultants) 
 
b. Target rayons/schools: 
1828 
-School Administrators: 
258 
-DED methodist: 30 
-Teachers: 1540 
 
c. ITTIs: 7,200 
 

Ta:183 trainees 
a. Direct project training: 
MoE\Rayon officials: 6 
-ITTI/PTTI Instructors & 
Trainers: 51 
- Colleges instructors: 0 
-Other: 0 (other projects, 
NGOs, consultants) 44 
 
 
 
b. Target rayons/schools: 
126 
-School 
Administrators/mentors: 11 
-DED methodist: 56 
-Teachers: 59 
 
c. ITTIs: 1100 ( through 5 
ITTIs) 
d. PTTIs* 
- Universities: 0 (2 PTTIs) 
- Colleges:  (4 colleges) 
 

Ta: 184  trainees 
a. Direct project training:  
MoE\Rayon officials: 6 
-ITTI/PTTI Instructors & 
Trainers: 51 
- Colleges instructors: 0 
-Other: 1 (other projects, 
NGOs, consultants)  
 
 
 
b.Targetrayons/schools: 
126 
-School  
Administrators/mentors: 11 
-DED methodist: 56 
-Teachers: 59 
 
c. ITTIs:1100 ( through 5 
ITTIs) 
d. PTTIs* 
- Universities: 2 ( PTTIs) 
- Colleges:  (4 colleges) 
 

Ta: 8,788 trainees”” 
a. Direct project training:  
 3,147 
MoE\Rayon officials: 177 
-ITTI/PTTI Instructors & 
Trainers: 380 
- College instructors: 98 
-Other: 8 (other projects, 
NGOs, consultants) 
 
 
b. Target rayons/schools: 
2,484 
-School 
administrators/mentors: 362 
-DED methodist: 2 
-Teachers: 2120 
 
c. ITTIs: 2769 
 
d. PTTIs*: 2872  
(Student University 
Practicum) 
- Universities: 2 
- Colleges: 4 

*reported annually 
** non redundant 
 

11 # of studies on new teacher retention 
prepared 
NB. presents new studies each year 

Kyrgyzstan: 1  Teacher 
Retention Study 

  Kyrgyzstan: 1study  

Tajikistan: 1 New 
Teacher Retention Study 

  Tajikistan: 1study  

12 # of policies, programs or actions taken by 
MOE or other government institutions  to 
address teacher shortages and new teacher 
retention as a result of project intervention 

K: 5 actions K:0 action K:0 action K: 6 actions  
Ta: 4 actions 
 

Ta:0 action Ta:0 action Ta:0 actions MOE was not 
interested in any 
support or joint action 

13 # of schools linked to PTTIs (through project 
intervention) 
 

K: 20  schools 
 at 3 universities ( 
Arabaev University,2 
regional)  

 K: 20 Schools 
(Arabaeva University: 10 
schools; 2 regional 
University: 10 schools ( 5 per 
University) 

 K: 20 Schools 
(Arabaeva University: 10 
schools; 2 regional 
University: 10 schools ( 5 
per University) 

K: 25 schools* * 25 partner schools 
where new model of 
student practicum 
approbated selected 
by Universities (not 
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 by QLP) 
Ta: 25 schools* (10 KT 
and 15 Dushanbe) 

Ta :38 schools  Ta: 38 schools Ta :38  schools* *Selected by the 
Universities 

14 # of student teachers participating in project-
promoted PTTI-school linkage programs (i.e. 
practicum) 
 

K: 160 student teachers 
 

K:  K:  Kyrgyzstan:380 
students/teachers ( 
Arabaev University-120, 
Osh SU-130, JASU-130) 

 

Ta : 1275* student 
teachers 

Ta: 2872 student teachers Ta: 2872 student teachers Ta: 2872 student teachers 
in 2 PTTI  

 

15 %  of  DED ” offices in target rayon, school 
administrators  and/or school methodological 
unit leaders in target schools meeting or 
surpassing minimal standards for mentoring 
and/or pedagogical leadership  (following 
teacher training) 
 
a. DED offices  
b. school principals  
c. Deputy principals 
d. methodological unit leaders  

K:  
Cohort 1: 
a. 30%  
b. 20% 
c. 30% 
d. 20% 
 

K:  
Cohort 1: 

a. 30%  
b. 20% 
c. 30% 
d. 20% 

 

K:  
Cohort 1: 
a. 86%  
b. 100% 
c. 100% 
d.  77% 
 

K*:  Impact Assessment 
3/12  
Cohort 1: 
a. 86%  
b. 100% 
c. 100% 
d.  77% 

 

Ta: 
Cohort 1:  
 
a.30% 
b.45% 
c.45% 
d.45% 

Ta: 
Cohort 1:            Cohort 2: 
 
a.30%                   a.45 
b.45%                   b.25 
c.45%                   c.30 
d.45%                   d.30 

Ta: 
Cohort 1:            Cohort 2: 
 
a.60%                   a.100 
b.73%                   b.70 
c.73%                   c.60 
d.90%                   d.53 

Ta*: Cohort 1-2, Impact 
Assessment 3/12: 
Cohort 1:            Cohort 2: 
a.60%                  a.100% 
b.73%                  b.70% 
c.73%                  c.60% 
d.90%                  d.53% 

 

Result/Component 2:  Improved Quality of Student Assessment     
16 # of ISTTIs and PTTIs having incorporated  

skill-based student centered formative and/or 
summative  student assessment in their 
curriculum/syllabus 
 
a. ITTI 
b. PTTI 
-Universities 
-Colleges (Tajikistan only) 
 

K:  10 teacher training 
institutions 
 

 K:  
 

K:  
 

K:10 teacher training 
institutions 
a. ITTI:  7 
b. PTTI: 3  

 

Ta:  11 teacher training 
institutions 
 
a. 5 ITTIs 
b. 6 PTTIs 
-Universities: 2 
-Colleges: 4 

Ta: 5 teacher training 
institutions 
a.5 ITTIs  
b.6 
-2 
-4 

Ta: 6 teacher training 
institutions 
a.5  ITTIs  
b.6 
-2 Universities 
-4 Colleges 

Ta: 12 teacher training 
institutions 
a.6 ITTIs  
b.6 PTTI  
-Universities: 2  
-Colleges: 4 (Dushanbe, 
Kurgon T, Khudjand, Kulob) 

 

17 # of student assessment training modules for 
in-service and  pre-service training developed  

K: 5 modules 
 

K:0 modules 
 

K:0 modules 
 

K: 12 modules, 
a.in-service: 6* courses on 
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a. in-service modules 
b. pre-service modules 
c. both in- and pre-service 
d. other 

a. ITTI: NA 
b. PTTI: NA 
c: Both: 4 
d. Other: 1 

SFA (math, Kyrgyz 
language, primary, HMUs, 
deputies, principals) 
b. Pre-service : 

3  module 
c. N/A 
d. 3 Student Assessment 
modules on developing 
questions for HO thinking 
skills, video training on FA 

Ta : 10 modules 
 
a. in-service : 5 
b. pre-service : 5 
c. both : NA 
d. other : NA 

Ta: 0 
 
 

Ta: 3 Ta: 12 modules and 
guidelines on assessment 
In-service: 9 In-service: 3 
modules and 3 guidelines 

Pre-service:3 ( 2 
modules and 1 
guidelines for teachers) 

c..both: NA 
d.  NA 

 

18 # of student assessment training modules 
(including materials) for in-service and  pre-
service training approved by the MOE (and/or 
other official institution) 
 
a. in-service modules 
b. pre-service modules 

K: 5 modules approved 
 
a. In-service: 4 modules 
approved by KAE 
 
b. Pre-service: 1 modules 
approved by 3 PTTIs 
(Arabaev University and 
2 regional) 
 

K: 0 K: 0 K: 7 modules 
6 modules* approved ( 1 
modules as a part of in-
service modules ( KAE) 
and 5 manuals approved 
by KAE 
Pre-service: 1 module 
**approved by 3 PTTIs ( 
Arabaev University and 
2 regional) 

  
 
 
 
 
 
**Approved in PY4 

Ta : 10 modules 
approved 
a. in-service : 5 by 
RTTI/MOE 
b. pre-service : 5 by 2 
PTTIs (Dushanbe and 
Khujand PTTIs) 

Ta: 0 (task completed) 
 

Ta: 0 (task completed) 
 
 

Ta: 8 modules 
a. In-service: 6 (primary, 

Math, Tajik) 
b. Pre-service:2 modules 

approved by Scientific 
Council in April 2012 

 

19 # of  workshops, trainings and consultative 
meetings conducted on formative and 

K: 59 workshops, 
seminars and  trainings 

  K: 45  workshops, trainings 
and consultative meetings 
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summative assessment  methods and 
approaches 
 
a. in-service 
b. pre-service 
c. other  

a. in-service: 3 
b..Pre-service:4 
c. other: 52 

a. in-service:17 
b. pre-service:13 
c. other:15 

Ta: 30 workshops, 
trainings and consultative 
meetings 
 
a. in-service: 17 
b. pre-service: 10 
c. other: 3 

Ta: 6 workshops, trainings 
and consultative meetings 
 
a. in-service:0 
b.University-2 
Colleges:4 

Ta: 6 workshops, trainings 
and consultative meetings 
 
a. in-service:0 
b.University-2 
Colleges:4 

Ta:22 workshops, trainings 
and consultative meetings 
 

a. in-service:11 
b. pre-service:10 
c. other 1 

*The 4 workshops 
conducted under the 
indicator #9 included 
aspects of Formative 
Assessment. 

 
20
* 

# of teachers, student teachers, educators 
(school directors, ISTTI/ PTTI/other 
instructors) and   administrators and officials 
trained in student assessment  
 
a. Direct project training 
b. Target rayons and schools 
c. ITTIs using officially adopted project 
modules/materials 
d. PTTIs using officially adopted project 
modules/materials 
-Universities 
-Colleges (Tajikistan only) 
e.  F indicator calculation for educators and 
for administrators/officials 
 
Standard Indicator equivalents 

# of teachers/educators trained with USG 
support 
# of administrators and officials trained 
with USG support 

 

K: 8 742*  
traineesiii 
 
a. direct project 
training:375 
 
b. target rayons/schools:  
1000 
 
c.ITTIs:5,895 
 
d.PTTIs:1 472 
e. report actual figures 
only* 

K: 0 traineesiv 
a. direct project training:0 
-MOE & Rayon Officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 0 
-Other: 0(other projects, 
NGOs, consultants) 
b. Target rayons/schools: 0 
-School Administrators:  
-Teachers:  
c. ITTIs: 0 ( teachers in  5 
ITTIs&  school administrators 
at KAE/CTTR) 
d. PTTIs:  0 

K.0 traineesv 
 
 
a.0 
b. 0 
 
c. ITTIs:0 
 
d. PTTIs:0   
 
 

K: 8043 trainees* 
 
a. direct project training: 
451 
 
b. Target rayons/schools: 
(Cohort 1);1022 
 
c. ITTIs:  4682  indirect  
trainees (in 3 ITTIs) ; 
 
d. PTTIs* : 1888 
 

*Reported annually 
 

Ta: 10,608  traineesvi 
a. Direct project training: 
300 
-MoE\Rayon officials: 15 
-ITTI/PTTI  Trainers: 200 
- Colleges instructors: 60 
-Other: 25 (other 
projects, NGOs, 
consultants) 
b. Target rayons/schools: 
1828 
-School Administrators: 
258 
-DED methodist: 30 

Ta:  385  trainees 
a. Direct project training: 385 
MoE\Rayon officials: 71 
-ITTI/PTTI Instructors & 
Trainers: 41 
- Colleges instructors: 0 
-Other: 5 (other projects,  
NGOs, consultants) 
 
b. Target rayons/schools:268 
-School Administrators: 68 
-DED Methodist: 5 
-Teachers: 193 
 

Ta: 441 trainees 
a. Direct project training 
450 
 
MoE\DED officials: 71 
 
ITTIs:41 
PTTIs-61 
 
b. Target rayons/schools: 
268 
Schools administration: 68 
-Teachers:193 
MUs:7 

Ta:  8664  trainees 
a. Direct project training: 
441 
 
b. Target rayons/schools: 
2484 
 
c. ITTIs: 2769* 
 
d. PTTIs*: 2970 
- Universities: 2872 
- Colleges: 98 Instructors 

*ITTI target for c. not 
achieved due to late 
approval of modules 
by MOE Collegium 
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-Teachers: 1540 
c. ITTIs: 7,200 
d. PTTIs: 1280 
- Universities: 1080  (2 
PTTIs) 
- Colleges: 200  (4 
colleges) 

c. ITTIs: 0 ( through 5 ITTIs) 
 
d. PTTIs: 0  
-Universities:0 
-Colleges: 0 
e. report actual figures only 

c. ITTIs: 0 
d. PTTIs: 0 
-Universities: 
-Colleges: 0 
 
 

21 # of Olympiads and alternative competitions 
for students and/or teachers  including new 
assessment items and practices 

K : 1 National Olympiad 
*(includes all levels) 
 

K :  0 (task completed) 
 

K :  0 (task completed) 
 

K:1; 1 national Olympiad 
regulation and methodical 
guide 

 

Ta: 18 Olympiads 
 
(9  target districts on 2 
subject -Math, Tajik 
language/literature) 

Ta :0 Olympiads 
 

Ta: Olympiads 
 

Ta : 1 methodical guide* 
 

QLP TJ provided 
technical assistance 
to MOE/RTMC/ 
Republican Centre 
for Gifted Children in 
development of a 
Guide that provides 
assessment criteria, 
evaluation tools and 
subject-specific 
examples on the 
basis of Tajik 
language and Math.  

22 %  of  DED Methodists in target rayon’s, 
school administrators  and/or school 
methodological unit leaders in target schools 
who demonstrate understanding of and  
support the use of formative/summative 
assessment  by classroom teachers 
 
a. DED offices  
b. school principals  
c. Deputy principals 
d. methodological unit leaders 

 

K:  
Cohort 1: 
a.20% 
b.20% 
c.20% 
d.20% 

K:  
Cohort 1: 
a.20% 
b.20% 
c.20% 
d.20% 

K:  
Cohort 1: 
a.71% 
b.86% 
c.67% 
d.47% 

K:  
Cohort 1: 
a.71% 
b.86% 
c.67% 
d.47% 

 

Ta: 
Cohort 1:  
a. 30% 
b.40% 
c.35% 
d.40% 

Ta: 
Cohort 1:  Cohort 2: 
a. 30%       a.45% 
b.40%        b.30% 
c.35%         c.20% 
d.40%         d.20% 

Ta: 
Cohort 1:   Cohort 2: 
a.40%          a.100% 
b.40%           b.45% 
c.13%           c.20% 
d.63%           d.30% 

Ta:  
Cohort 1:   Cohort 2: 
a.40%          a.100% 
b.40%           b.45% 
c.13%           c.20% 
d.63%           d.30% 

 

Result/Component 3:  Greater involvement of teachers in curriculum reform     
23 #/% of target subject matter curricula (by 

grade or level) for which new standards and 
K : 3 subject/grade 
guidelines* on curriculum 

K: 0 developed K:  Kyrgyzstan : 6 (4 target and 
2 additional) developed and 
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guidelines for use and application have been 
developed or revised with teacher input 
a. main task 
 

and SM use for— 
 
-Primary Grades 
(integrated language arts 
and math) 
-Secondary School Math 
-Secondary school 
language/literature 

approved by KAE : 
- Primary Math 
- Primary Kyrgyz 
-Primaty Matherland 
-Primary Reading (2-4 
Garade) 
-Secondary School Math 
-Secondary school 
language 

Ta : 8 curricula 
guidelines 
-Primary Math 
-Primary Tajik Language 
-Primary Environmental 
Studies 
-Secondary Math 
-Secondary Tajik 
Language/Literature 
-Chemistry 
-Biology 

 Ta: 0 curricula guidelines 
developed 
 
a. 0  primary 
b.  0 secondary 
 

Ta: 0 curricula guidelines 
  

Tajikistan : 13 curricula 
guidelines developed 
 

 

24 #/% of targeted subjects per grade/level for 
which supplementary materials have been 
developed in targeted local languages 
a. main task 

K: 4 subject/level  (4 
set/each) 
-4 sets Primary Math 
-4 sets Primary 
integrated language arts 
-4sets secondary Math 
-4 sets secondary 
language/literature 

K: 0 ( completed in PY3) K: 0 developed 
 

Kyrgyzstan:5 (4 
subject/level and 1 general 
on FA) : 
1 set on FA (1video training 
and 2 materials) 
1 set on Primary Math 
1 set Pr. motherland  
1 set secondary Math 
1 set secondary Kyrgyz 

 

Ta: 7 subjects/level 
a. 5 subjects/level 
-4 target subjects/level  
( 3 packages each for 
Primary Math, Primary 
Tajik, 
 Secondary Math, 
Secondary Tajik) 
-1 other subjects/levels 

Ta:  0  developed: 
 
 

Ta:  0  developed: 
 

Tajikistan:6 subject/level  
packages 
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(2 packages for Primary 
Environmental Studies) 

25 #/% of supplementary materials (SM) ,  
standard and guidelines  distributed to target 
institutions (ITTIs, PTTIs, DED, schools) 
 
Standard Indicator equivalent: 

# of textbooks and other teaching 
learning-materials provided with USG 
assistance 

K: 3850 copies  of SM 
a. 3 850  copies of SM 
-550 copies of Guide 
Books for teachers on 
Formative Assessment 
-275 copies of package 
of translated existing 
materials on formative 
assessment 
-275 copies of package 
of existing materials 
(purchase) 
-800 copies on target 
subjects 
 -1200 copies of Syllabus 
guide 
- 450  FA video training 
 

K:  270 copies of SM 
to 50 Target Schools and 
RayOOs 
 
 

K: 270 copies of SM 
to  50 Schools and RayOO 
 
 

Kyrgyzstan:  36,090  
copies,  
For details see Appendix 2 
USAID Quality Learning 
Project_ Products and 
Materials_ Kyrgyzstan 

 

Ta: 14 266  copies 
 
In-service: 13 696 
 
Pre-service: 570  
 
 

 Ta: 2166 copies 
 
ITTI:  978 
PTTI: 1188 
 

Ta: 2166  copies 
 
ITTI:978; 
PTTI:1188 
 

Ta: 45,077 
For details see Appendix 1 
USAID Quality Learning 
Project_ Products and 
Materials_ Tajikistan 

 

26 # of   workshops, trainings and consultative 
meetings conducted on curriculum 
a. in-service 
b. pre-service 
c. other 
 

K: 29 workshops, 
seminars and  trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 29 

K:   workshops, seminars 
and  trainings 
 
a-0 
b-0 
c-2 

K:  workshops, seminars 
and  trainings 
 
a- 0 
b -0 
c- 2 

K: 17  workshops, seminars 
and  trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 6 

See also indicator 9 
where the target was 
exceeded by 71 

Ta: 110 workshops, 
trainings and consultative 
meetings 
 
a. in-service: 88 

Ta: 0 a-6 Ta: 36  workshops, 
trainings and consultative 
meetings 
a. in-service:  see indicator 
9 

See also Indicator 9 
where target was 
exceeded by 16 
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b. pre-service: 20 
c. other:2 (conference) 

b. see indicator 9 
c. 6 
main task -4 
additional task -3 

27 #/% of teacher groups (i.e. methodological 
units, subject groups) participating in policy 
dialogues and professional exchanges 
 

K: 6 subject groups 
 
(in PG, secondary Math 
and secondary 
Language/literature in 
Cohort 1 and Cohort 2 
rayons)   

K: 3 subject groups 
 

K: 3 subject groups 
 

K: 6 subject groups in PG, 
secondary Math and 
secondary 
Language/literature in 
Cohort 1 

 

Ta : 3 groups 
 
-1 group Primary Grade 
-1 group Secondary 
Math,  
-1 group Secondary Tajik 
Language/Literature 
 

Ta: 3 groups  
 
 -1 group Primary Grade 
-1 group Secondary Math,  
-1 group Secondary Tajik 
Language/Literature 
 

Ta: 3 groups  
 
 -1 group Primary Grade 
-1 group Secondary Math,  
-1 group Secondary Tajik 
Language/Literature 
 

Ta: 3 groups  
 

 

28 #/% of teachers … 
 
a.  participating in policy dialogues and 
technical discussions 
b.  accessing professional exchange media 

K: 72,000 teachers 
 
a. 85 teachers 
b. 72,000 teachers 
 

K: 72,000 teachers 
 
a. 84 teachers 
b. 72,000 teachers 
 

K: 72,000 teachers 
 
a. 84 teachers 
b. 72,000 teachers 
 

K: 72,000 teachers 
 
 
 
a.98 teachers 
b.72,000 

 

Ta : 95,000 teachers 
 
a. 122 teachers 
b. 95,000 teachers 

Ta:22 468 teachers 
 
a.50 
b. 22 468 

Ta: 94,503 teachers 
 
a. 255 
b. 94,248 

Ta:  94,503 teachers 
 
a. 255 
b. 94,248 
 

 

Result/Component 4:  Increased Effectiveness of Education Finance Systems  
29 #/% of data-based policy briefs and policy-

related documents on per capita funding 
issues prepared by central and targeted local 
authorities 
 
Standard Indicator equivalent 

a. # of laws, policies, regulations, or 

K: 8 policy documents 
 

K: 0 policy documents K: 0 policy documents K:33 policy documents 
PY2-2 documents 
PY3-15 documents 
PY4-13 documents 
PY5-3 documents 

 

Ta: 3 policy documents 
 

Ta:0 policy documents Ta:0 policy documents Ta: 5 policy documents  



USAID Quality Learning Project: PMP: Final Performance Data Tables for Kyrgyzstan and 
Tajikistan; Cumulative 2007-2012 

 

 
No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

guidelines developed or modified to 
improve equitable access to or the 
quality of educational services  
 

30 #/% of districts8 in which per capita finance 
mechanism is officially adopted  
 

a. QLP ed. finance districts  
b. other ed. finance districts* 

 
*QLP will report on these districts, but is not 
directly responsible for ensuring that the Tajik 
government implements their roll-out plans as 
projected.” 

K: 22 (39%)* 
a:8 (the same) 
b:14(WB) 
 
 

K: 0 
a: 0 
b: 0 

K: 0 
a: 0 
b: 0 

K: 24 
a:8 (the same) 
b:14(WB) +2 (EU) 
 

EU project provide 
assistance to MOES 
KR on 
implementation in 
Bishkek and Osh 
cities on per capita 
financing 

Ta: 68 (100%) 
 
a. 2 (Kulyab and 

Vahsh) 
b. 66 

Ta:0 Ta:0 Ta: 68(100%) 
 
a.2( Kulob and Vahsh)  
b.66 

 

31 #/% of districts (project and others) receiving 
funds based on new per capita funding 
formula (per national roll-out plan) 
a. QLP target districts 

b. other education finance roll-out districts 

K : 22 rayons/cities 
 
a. 7 Rayons + 1City  in 
Chuy oblast 
b. 14 Rayon(WB) 
 

K: 0 rayons/cities K:0 rayons/cities K: 24 rayons/cities 
a: 8 
b: 14 (WB) + 2 (EU) 
 

 

T: 68 rayons 
 
a:2 (Kulyab and Vahsh) 
b:66 
 
(entire country covered) 

Ta: 0 rayons Ta: 0 rayons Ta:68 rayons/cities 
a.2( Kulob and Vahsh) 
b.66 
 

 

32 # of courses, modules or materials developed 
for education finance 
 
 

K: 3 modules, 3 set 
materials 
 
 

K:3 K:3 ( Analytical paper – 
2011, statistical bulletin for 
2011, compilations of 
Normative documents) 

K: 4 modules, 5 manuals 
and 3 analytical documents, 
3 statistical bulletins 
(2009,2010,2011), 1 
compilation 

 

Ta: 3 modules, 2 sets 
materials. 
 

Ta:0 Ta:0 Ta: 3 modules & 4 
manuals, 1 compilation, 1 
analytical paper developed 

 

8 % from the total # of districts. In Kyrgyzstan the total number of districts is 56, in Tajikistan – 68. 
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33 # of courses, modules or materials for 
education finance approved by MOE (and/or 
other official groups) 

K: 3 modules approved  
-Financial Management 
approved  
-Module for school 
accountants 
- Advisory Committee on 
Community-Government 
relations in education 
approved 

K.NTY  K:  4 modules, 4 manuals 
and 2 analytical documents 
were approved by MOES 
Collegiums on PY 4.  
3  programs of courses 
were approved by KAE 
Collegiums on PY 3. 

 

Tajikistan: 3 modules 
approved 

Tajikistan: 0 module Tajikistan: 0 module Ta: 2 modules approved “Finance 
Management”module 
approved by MOE 
Collegium and RTTI 
Accounting module 
and module for PTA 
officially adopted by 
MOE and are using 
for trainings across 
the country by FTI 
 

34 # of education. finance  and community 
involvement materials distributed to 
a.QLP PCF target rayons and institutions 
 
c. Non QLP PCF 
 

K:  1860 
a. 960 copies of material 
packages* 
 
-320 simple manual  for 
Advisory Committees 
-320 compilation of 
normative-legal 
documents on per capita 
financing and 
management for school  
directors 
- 320 compilation of 
normative-legal 
documents on per capita 
financing for school  
accountants 
 

K: 615 
- 50 copies of Statistical 
bulletin for 2011; 
- 330 compilation for school 
accountants; 
- 185 “FM” for KAE and 
ITTIs; 
- 50 copies of Analytical 
paper 200-2011. 

K: 615 
- 50 copies of Statistical 
bulletin for 2011; 
- 330 compilation for school 
accountants; 
- 185 “FM” for KAE and 
ITTIs; 
- 50 copies of Analytical 
paper 200-2011. 

K: (PY3-5): 3934 units 
 
a: 2487 
b: 1147 
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b. 900 (in IK and Batken) 

Ta:  
a.240 copies of materials 
-50 Guidelines 
-90 manuals  for PTAs 
-100 compilations of 
normative-legal 
documents on per capita 
financing and 
management for schools   
b.N/A 

Ta: 0 Ta:0 Ta: 4629 
a. 505 copies of materials 
b. 
c.4,124 

 

35 # of workshops , trainings  and technical 
\consultative meetings conducted in education 
finance 
a. QLP ed. finance pilot districts 
- main task 
-strengthening  task 
b. other ed. finance rollout districts (where 
QLP is not directly intervening) 
 

K:  343 workshops , 
trainings  and technical 
\consultative meetings 

a. 325 
18 (YK and Batken) 

K: 2  workshops , trainings  
and technical \consultative 
meetings 
a. 2 
b.0 (YK and Batken) 

K:   2 workshops , trainings  
and technical \consultative 
meetings 

a. 2 
b. 0  (Issyk-Kul and 

Batken) 

K: 335 workshops , 
trainings  and technical 
\consultative meetings 

a. 312 
b. 23 (YK and 

Batken) 

 

Ta: 125 workshops, 
trainings and technical 
\consultative meetings 
 
a.122 
- main task: 117 
- strengthening  task: 5 
b.3 
 

Ta: 6 trainings and 
technical/consultative 
meetings 
a.1 
-main task:  (1 EFWG, 
trainings and  meetings) 
-strengthening  task: 0 
b. 1 training on accounting 
 

Ta: 6  trainings and 
technical/consultative 
meetings 
a.1 
-main task:  (1 EFWG, 
trainings and meetings) 
-strengthening  task:  
(mentoring) 
b.  training on accounting 

Ta: More than 129 
workshops, training and 
technical/consultative 
meetings were 
conducted, but here we 
indicate only the most 
important and big events 
 
 
 

 

41 # of AC/PTAs registered   in schools 
 
a:  target schools 
b. QLP ed. finance pilot districts 

K: 110 Advisory 
Committees* 
 
a.18 

K : 0 Advisory Committees 
 
a. 0 
b. 0 

K : 0 Advisory Committees 
 
a. 0 
b. 0 

K:135 Advisory Committees 
 
a. 29  
b. 63 
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c. other ed. finance rollout districts (where 
QLP is not directly intervening) 
 

b.55 
c. 55 
*all target schools in QLP 
ed. financing districts 

c. 0 c. 0 c. 72 (Issyk-Kul and Batken 
) 

Ta: 15(since 2010) 
a.5 
b.15 
c.n\a 
 

Ta:0 
a.0 
b.0 
c.n\a 
 

Ta:0 
a.0 
b.0 
c.n\a 
 

Ta: 30 
a.0  
b.30 ( Kulob and Vakhsh) 

 

36
* 

# of school boards, PTAs, Advisory 
Committees or other existing community 
group trained in … 
 
a:  target schools 
b. QLP ed. finance pilot districts 
c. other ed. finance rollout districts (where 
QLP is not directly intervening) 
 
Standard indicator equivalent 

# of PTA or similar school governance 
structures supported 

 

K:110 Advisory 
Committees* 
 
a.18 
b.55 
c. 55 
 

K : 0 Advisory Committees 
 
a. Task completed 
b. 0 
c.  0 
 

K : 0 Advisory Committees 
 
a. Task completed 
b.  0 
c.  0 
 

K:127 Advisory Committees  
 
a. 29 
b. 55 
c. 72 (Batken and Issyk-
Kul) 
 

 

Ta: 128 PTAs trained 
a: 30  
b: 94 
c: 34 

Ta: 0 
 

Ta:0 
. 

Ta:  177 PTAs in Vakhsh 
and Kulob* 
a. 29 PTAs 
b. 148  PTAs  
 
c. 34 
 

*Trained 
representatives from 
48 PTAs/schools 

42 # of budget  hearings conducted at schools 
a. Target schools 
b. QLP ed. finance pilot districts schools 
other ed. finance rollout districts (where QLP 
is not directly intervening) schools  

K: 19 budget  hearings 
a.5 
b.14*  

K: 5 budget  hearings 
a. 0 
b. 5 

K: 5 budget  hearings 
a. 0 
b. 5 

K: 22 budget  hearings 
a.17 
b.5 

 

Ta: 10 budget  hearings 
a.10 
b.n/a 
 

Ta: 0 budget  hearings 
a: 
b.  

Ta: 0 budget  hearings 
a: 
b.  

 Ta: 16 budget  hearings 
a.9 
b. n/a 

 

37
* 

# of administrators, officials, trainers, 
accountants, school-based personnel and 
school board members trained in education 
finance functions 
 
a: Central MOE 
b. Trainers 

K: 2,125 traineesvii 
 
a. 20 
b. 40 
c.228 
d.1,955 
 

K: 47 trainees 
 
a.47 
b.0 
c. 0 
-School Directors: 0 
-Deputy Directors: 0 

K: 371 trainees 
 
a.61 
b.0 
c. 0 
-School Directors:  
-Deputy Directors: 0 

K: 3025 trainees* 
 
a.152 
b. 51 (ITTI  instructors) 
c. 273 
d.2404 
 

*Reported non 
redundant 
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c. target schools 
d QLP ed. finance pilot districts schools under 
- main task 
- strengthening  task  

 
e. other ed. finance rollout districts (where 
QLP is not directly intervening) schools 
 
 
Standard Indicator equivalent 
# of administrators and officials trained with 
USG support 

 
e. 110 

-School Accountants: 0 
-Heads of MU: 0 
-School Board members:  0 
d.0 
-Rayon Authorities: 0 
-School Directors: 0 
-Local  Authorities :0 
-School Board members: 0 
-other: 0 
 
e. 0 AC members and school 
principals (IK and Batken) 
 

-School Accountants: 0 
-Heads of MU: 0 
-School Board members:  0 
d.310 
-Rayon Authorities: 0 
-School Directors: 0 
-Local  Authorities :0 
-School Board members:  0 
-other: 0 
 
e. 0 AC members and 
school principals (IK and 
Batken) 

e.145 

Ta: 747 traineesviii 
 
a. 10 
b. 25 
c. 110 
d.487 
- main task: 487 
- strengthening  task: 200 
 
e. 75 trainees from non 
QLP PCF 
 

Ta: 68  trainees 
a:  0 
b: 0 
c: 0 
d.34 
main task: 34 
-Rayon authorities:0 
-School directors : 0 
-School accountants: 0 
 
- strengthening  task:  34 
  (School accountants/  DED) 
 

a. 34 trainees from 
non QLP PCF 

Ta: 64 trainees 
a:  0 
b: 0 
c: 0 
d.32 
main task: 32 
-Rayon authorities:0 
-School directors : 0 
-School accountants: 0 
 
- strengthening  task:  32 
  (School accountants/ DFD 
DED) 
e. 32 trainees from non 
QLP PCF 

a:1776*  trainees 
 
a:  14 
b: 72 (see strengthening 
task) 
c: 97 
d: 1265 
main task: 971 
 
- strengthening  task:  164 
 
e.164School accountants/ 
DFD/DED 
 

*Reported redundant 

38 % of target schools  retaining and 
programming annual cost savings of operating 
funds for  teacher incentives, professional 
development, and quality improvements 
 
a. retaining savings 
b. programming savings for quality 
#/% of target schools meeting or surpassing 
financial management quality index 
 

Impact Assessment  3/12 
K: 30% 
Cohort 1 

a. 40% 
b.  40% 

  Impact  Assessment  3/12 
K: 30% 
Cohort 1 

a. 40% 
b.  40% 

Impact  Assessment  3/12 
K: 30% 
Cohort 1 

a. 100% 
b.  100% 

Impact assessment 3/12 
 K: Cohort 1 
 
a.100%*  
b.100% 

*( out of 9 QLP PCF 
schools) 
 

Impact Assessment  3/12 
Ta:30% 
 
Cohort 1:  

a. 30% 

Impact  Assessment  3/12 
Ta:30% 
 
Cohort 1 - Cohort 2: 
            a.30% 

Impact  Assessment  3/12 
Ta:% 
 
Cohort 1: Cohort 2: 
a.78% *    a.70%* 

Impact  Assessment  3/12 
Ta: 
Cohort 1: Cohort 2: 
a.78%    a.70%* 
b.74%    b.50%* 

Note:* out of QLP 
PCF schools 
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b. 30%             b.30% b.74           b. 50% 

39 #/% of target school boards engaged in 
budgetary oversight and school decision-
making  
 

Impact Assessment  3/12 
K: 30% 
Cohort 1:30% 

Impact  Assessment  3/12 
K: 30% 
Cohort 1:30% 

Impact  Assessment  3/12 
K: 89*% 
Cohort 1:30% 

K:    89% ( QLP PCF 
schools) 
 

 

Impact Assessment  3/12 
Ta: Cohort 1: 65% 
        Cohort 2: 65% 

Impact  Assessment  3/12 
Ta: Cohort 1: 65% 
        Cohort 2:65% 

Impact  Assessment  3/12 
Ta: Cohort 1: 73% 
       Cohort 2:70% 

Ta:    
Cohort 1: 73%  Cohort 2: 
70% 

 

40 #/% of target schools meeting or surpassing 
financial management quality index 
 

Impact Assessment  3/12 
K: 30% 
Cohort 1:30% 

Impact  Assessment  3/12 
K: 30% 
Cohort 1:30% 

Impact  Assessment  3/12 
 
K: 100% 

K: 100%  ( 9 government 
bodies) 
 

 

Ta: Impact  Assessment  
3/12 
Cohort 1: 40% 

Ta: Impact  Assessment  
3/12 
Cohort 1: 40% 

Ta: Impact  Assessment  
3/12 
Cohort 1: 78% ( QLP PCF 
schools) 
Cohort 2: 50%(QLP PCF 
schools) 

Ta: Impact  Assessment  
3/12 
Cohort 1: 78% ( QLP PCF 
schools) 
Cohort 2: 50%(QLP PCF 
schools) 

 

 Result/Component: Improved access to teaching/learning materials in all schools in the  country 

43 # of key teaching/learning materials 
distributed to  schools via DEDs 

K: 2200 sets of 
teaching/learning 
materials ( one set per 
school and DEDs) 

  K: 2900 sets 
-2000 sets (consisting of 13 
materials) in Kyrgyz 
language 
-900 sets (from 6 materials) 
in Russian 
2300 CDs with electronic 
version of materials 

 

Ta: 3,750 sets ofteaching 
/learning materials (one 
set per 3694 non-QLP 
target schools & non-
target DEDs) 

Ta: 3 750 sets* of 
teaching/learning materials ( 
one set per 3694 non-QLP 
target schools and  non- 
target DEDs) 

Ta: 3 750 sets* of 
teaching/learning materials 
( one set per 3694 non-QLP 
target schools and  non 
target DEDs) 

Ta: 3,802 sets* of 
teaching/learning materials 
(set of 11 materials in Tajik 
Language) delivered to 
3734 schools and 68 DEDs 

 

 Result/Component: Improved capacity of school administrators , DED and methodical center to support  school reconciliation in JA province (Kyrgyzstan only) 



USAID Quality Learning Project: PMP: Final Performance Data Tables for Kyrgyzstan and 
Tajikistan; Cumulative 2007-2012 

 

 
No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

44 # of  school administrators, social 
pedagogues and DED/JAMC specialists 
trained on how to create positive environment, 
conduct monitoring and mentoring support on 
reconciliation of school communities 

K: 2000* 
 

K: NTY. K:NTY K: 2284 (1,932 + 352) 
(school administration, 
social pedagogues, JA 
method. center and DED 
specialists) 

 

45 # of schools received mentoring support on 
reconciliation of school communities 

a. Directly 
b. Through DED and JAMC 

 

K: 400 
a. 25 
b. 400 

K: 
a.0 
b. Through DED and 
JAMC:80 

K: 
a.13 
b. Through DED and 
JAMC:89 

K: 392 
a. 392 
b. 89* 

*these are schools 
followed up by JAMC 
& DEDs 

 Result/Component: Increased  school preparation and attendance of children in Novostroikas around Bishkek (Kyrgyzstan only) 
 

46 # of children in Novostrikas that attend 
accelerated learning (AL) programs  
 

K: 200 ( project completed 
in 2011) 

   K: 50 * from 76 dropouts 
identified in survey: 
28 children returned 
to school, 
+5 – are studying on 
AL program for 
primary grades 
+5 – are studying on 
informal  program 
(secondary grade) 
Other children moved 
from Novostroikas 

47 # of school administrators and social 
pedagogues that received trainings and 
methodological support to work with children 
from Novostroikas 
a.Directly   
b.Through KAE   

K: 83 
a.43 
b.40 

  K: 83 
a.23 
b.60* 

 
 

48 # of pre-school age children that received 
school preparation program  
a. QLP organized  
b. State program  

K: 1800 
a.600 
b.1200 

 

K. Task completed K. Task completed K:2471 
a.1024 
b.1429 

 

 Result/Component: Increased use  of ICT for professional development, improved teaching and sharing expertise regionally between faculty staff of PTTIs (Tajikistan and 
Kyrgyzstan) 

49 # of materials/curriculums shared  through Total : 105   a. 25 materials with a total  
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No 

 
Project Indicator 

EOPS 
Target 

July- September  2012 
planned 

July- September 2012 
actual  

Cumulative FY2007- 2012 comments 

web-space, translated  and distributed in 
  local languages by 
a.  project 
b.  target PTTI staff 
c.other 

of 2462 copies distributed 
b. 33 articles 

50 # of target departments in PTTIs provided by 
internet connection, computers other ICT 
equipment  

a. In Kyrgyzstan 
b. In Tajikistan 

Total : 25  
 

 K:15 
 
T:10 
 
 

 

51 # of  PTTI instructors trained on using ICT in 
teaching, web research and curriculum 
development 

Total : 75   
 
 

K: 100 
     22 (Arabaev University) 
     43 JASU 
     35 OshSU  

trained on basic  
computer & internet 
skills 

Ta:56 
KT: 29 
TSPU: 27 

i EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 
ii EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 
iii EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 
iv EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 
v EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 
vi EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  For “a” 
and “b”, it is a an estimate of non-redundant trainees; for “c” and “d,” targets for each year were summed to capture the numbers of teachers and student teachers trained. 

EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  
EOPS targets for persons trained are best estimates of non-redundant (i.e. not counted twice) trainees.  Consequently, target figures for each year cannot simply be summed.  





USAID Quality Learning Project: Performance Management Plan (PMP) Final Table ; 
Turkmenistan 

No. Proposed Indicator Dis-aggregation Baseline EOPS Targets FY 2012actual 
  
1  % teachers mastering core knowledge/competencies of 

training of using ICT in classroom to improve 
learning\teaching  

a. school teachers  
b. trainers 
c. NIE \ in-service system instructors 

Grade, subject, 
gender 

November
’10 
 

70% ( revised after 
baseline) 

Total: 3203 
a. Direct :2740 teachers; 
b.Trainers:68 
 c.In-direct:395  
Module 1. # of pre and post tests is 2044. Pretest is 51% and 74% post tests, 
difference is 23%. 

2  % teachers mastering core knowledge/competencies of 
training on student centered methodology 

a. school teachers  
b. trainers 
c. NIE \ in-service system instructors 

Grade, subject, 
gender 

November
’10 

70% (revised after 
baseline) 

Total: 3003 
a. Direct :2740 teachers; 
b.Trainers:68 
 c.In-direct:195  
Module 3. # of pre and post tests 2067: Pretest: 40% and post tests 77 %  
correct answers, difference is 37%. 

 
 

3 # of training modules  developed  
a. on student-centered methodologies (modern 

pedagogical practices)  
b. on using ICT in teaching learning process 

Type, topic 0 Total:4 
a.3 (General 
pedagogy, 
Secondary Math, 
Biology, Geography) 
b. 1 (General) 

Total:5 
a.3 (Student learning objectives; Pedagogical testing; Mentoring - young 
teacher professional development) 
b. 2 (IWB: opportunities for effective training and operational control of students' 
knowledge & IWB in learning process) 

4 # of trainings conducted on student centered 
methodology and using ICT \ interactive technology   
a. Directly  
b. Through training center 

Type, topic 0 Total: 27 tbd* 
a. 15 
b.12 

Total: 133 trainings 
a. 25 
b. 108 

5 #  of school teachers and educators trained in how to 
use ICT \ interactive technology in making their teaching 
more effective 

a. School teachers 
b. Trainers (includes training center’s trainers) 
c. NIE \in-service system instructors 
d. Other 

Grade, subject, 
gender 

0 Total: 450 tbd* 
a. 350 
b. 30 
c. 20 
d. 50 
 

Total: 3203 tbd* 
a. 3100 
b. 68 
c. 35 
d. - 
 

6 # of supported training  centers  
 

Geo 0 2  (Mary and Lebap 
Velayat) 
 

4 ( Ashabat, Mary, Lebap and Turkmenbashi) 
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No. Proposed Indicator Dis-aggregation Baseline EOPS Targets FY 2012actual 
7 # of materials on ICT/student-centered  methodology 

developed 
a. printing materials 
b. digital 

Type, topic 0 Total: 6 
a. 3 subject specific 
(Math, Biology, 
Geography)  manuals 
b. 3 digital subject 
specific products   

Total:12 
a. 7. Training Modules (1. Student Learning objectives; 2. IWB: opportunities for 
effective training and operational control of students' knowledge, 3 Pedagogical 
testing; 4. IWB in learning process; 5 Mentoring - young teacher professional 
development; 6 Guide forTrainers;7 Guide for teachers)  
b. 5. 1 disk Learn to learn-1; 2 disk Learn to learn-2; 3 Model lesson on Biology; 
4 Digital archive on various school subjects; 5 E-book on “World history”  

8 # of materials on  ICT \ student-centered  methodology 
distributed  

a. directly 
b. through system 

Type, topic 0 Total: 2000* tbd 
a. 1000 
b.1000 

Printed materials 
a. 3806 
b. 60 (distributed at trainings and official exhibitions) 
Supplementary materials in digital format developed 
a. 900 
b. 180 (distributed at trainings and official exhibitions) 

 
 

9 Index of partnership development with MoE and 
institutionalization  of project outputs 1 

 0  40% achieved, see below.

Indicator 9. Index of partnership development with MoE and institutionalization of project outputs 
This is a composite indicator that measures progress in anticipated engagement with MOE/NIE on the joint development and 
implementation of materials that respond to the objectives set out in the QLP work-plan. 
 

 Key phases Weight 
Assigned 

Definition & Measurement 
 

Evidence\sources FY 2012 

1 Teacher training programs (Math, 
Geography, Biology) using modern 
pedagogy and applied to ICT technologies 
distributed to government (NIE) and Non-
government training organizations 
 

20%  Officially approved workshop. 
Teacher training program developed (program) /2 
curriculums on The essence of using interactive 
whiteboards in the education system” and “Active 
interrelation between contemporary teaching methods 
and multimedia technology” approved by MOE 

Approval through 
diplomatic note 
product 

2 curriculums on The essence of using 
interactive whiteboards in the education 
system” and “Active interrelation 
between contemporary teaching 
methods and multimedia technology”
completed 

2 Trainers from both government and NGO 
organizations trained in modern training 
approaches 

20%  or 68 
trainers 
trained 

Official approval  licenses given to training 
centers by MOE 

Completed 
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