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Executive Summary 
 
 
IRG’s contract for the Nishorgo Support Project requires Quarterly Progress reports.  This 
document represents the 4th Quarterly Progress report for the 4th year of the Nishorgo Support 
Project.  Because the end of the year marks a time for detailed review of progress, this 
Quarterly report is presented as an Annual Progress Report, with considerably more progress 
review data than the normal quarterly reports. 
 
The target setting and management of results in the 4th year of Nishorgo was modified 
slightly from the 3rd year.  In previous years, we had set a large number of specific Activities 
and Milestones (136 milestones in year 3).  Based on these milestones and Activities, a 
computer tracking and scoring process was employed to show progress against each of the 
milestones, with summary results presented by Activity and then at a higher level by 
Outcome.   
 
In this 4th year, we have moved to a process of identifying clear and – to the greatest extent 
possible – measurable Outcomes.  Progress against these Outcomes – of which there have 
been 37 grouped under 7 “Priorities” – are reviewed in this 4th quarterly report. 
 
In the body to this document, we present each of the Outcomes as they stood at the end of the 
4th quarter, and grouped by Contract Component.  In this Executive Summary, we review 
each of the Priorities and Outcomes summarizing the status of those expected outcomes as of 
May 31, 2007. 
 
Priority #1:  Expand Alternative Income Opportunities for Persons Central to 
Conservation of PAs 
 
[See summary table of progress against “Enterprise & AIG Targets” at the end of this 
Executive Summary for review, as well as Annexes to this report for more detailed review.] 
 
Outcome 1.1 – 90% of community patrol members have received alternative income 
opportunities 

• Status:  Target surpassed compared to initial goals for the year. 
 
Outcome 1.2 – Community-wide AIG opportunities have been dramatically expanded (as a 
complement to FUG-based AIG) 

• Status:  Community-wide AIG has expanded at all sites, including energy 
efficiency with Grameen Shakti MOU and other fuel wood based interventions.  
See specific target results. 

 
Outcome 1.3 – Fuel wood production has been vastly increased outside the PA, with 
emphasis on access for the poor 

• Status:  Have met targets for this. 
 
Outcome 1.4 -- Financial capital leveraged for micro, small and medium enterprises 
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• Status:  In north, RDRS microfinance senior staff has arrived and begun working.  
MF is soon to be advanced to NSP FUGs.  In south, NGO Mukti has stated 
willingness to advance MF to FUGs at Whykeong site. 

 
Outcome 1.5 -- Site-level enterprises dependent upon nature tourism experience rapid growth  

• Status: Much expansion in this area, including eco-cottages, eco-rickshaws, 
expanded work for Eco-guides, sales of eco-related products, and sales from 
communities. 

 
Outcome 1.6 -- The "Nishorgo label" begins to be used for tribal cloth and eco-cottage 
marketing  

• Status: Nishorgo labeled Tripura products available now in prototype form.  Next 
step is marketing.  Opening of Tripura Gift Collection planned in June at the 
Radisson Hotel.  Production of branded Nishorgo label products under Folk 
Bangladesh is under way. 

 
Outcome 1.7 -- Forest User Groups (FUG) continue to receive expanded access to AIG  

• Status:  Support to NSP FUGs has continued, as per quantitative targets below. 
 
Priority #2:  Support Co-Management Committees in taking Leadership Role in 
Management of the PAs 
 
Outcome 2.1 -- Committees have resolved multiple conflicts 

• Status:  This has taken place.  See Annex 7 for more information. 
 
Outcome 2.2 -- Committees have taken action to benefit from '06-'07 tourist season through 
PA planning 

• Status:  While all CMCs have discussed tourism planning, achievement of this 
outcome is limited by the need for FD tourism planning.  Tourism micro-plan 
course and planning is set for August, 2007 to meet this need. 

 
Outcome 2.3 -- Committees have prepared, discussed, submitted and received grants under 
the Landscape Development Fund (LDF) grants program 

• Status:  LDF grants program now underway, with the first six grants approved and 
in operation.   

 
Outcome 2.4 -- Annual meeting of Co-Management Councils highlights markedly more 
active role of women, minorities and the poor 

• Status: Apex bodies formed at all sites, but still in nascent form.  These apex 
bodies will represent the needs of the poor and women in particular.  Also have 
begun using rights “cards” at all sites.  Utpal Dutta report covers status of these 
stakeholder groups as of early 2007, and priority activities for supporting and 
enhancing their role. 

 
Outcome 2.5 -- Committees directly monitor co-management activities and impact 

• Status: Reports now being made to committees on the status of both 
implementation and forest quality.  But more remains to be done to engage the 
CMCs to lead the self-monitoring process. 
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Outcome 2.6 -- Boundary demarcation begins at one of the northern PAs 
• Status: Because of sensitivities concerning land control and ownership, there has 

been no progress in this area. 
 
Priority #3:  Build capacity of the Forest Department and Committees in PA 
Management 
 
Outcome 3.1 -- PA management certificate course for ACF-level officers begins 

• Status:  Dates set for the course for August/September.  Content proposed.  Topic 
to focus on microplan development for tourism. 

 
Outcome 3.2 -- Over half of all Committee members are able to explain and discuss the 
management plan and key co-management issues 

• Status:  Extensive orientation sessions held on management plans.  CMC 
awareness has risen dramatically, and is rising further as the CMC members do 
annual planning now on basis of Management Plan ADPs. 

 
Outcome 3.3 -- Training activities called for in the DPP are implemented 

• Status:  Training targets as per DPP are on track. 
 
Outcome 3.4 -- Results of 1st EWC/FD applied research program are published and 2nd 
round of research initiated  

• Status:  1st round book is now with typesetting editor and expected for completion 
in the next week or two from year end.  2nd round of EWC course is under way. 

 
Outcome 3.5 -- The PA Management Scorecard is being used by the FD to self-assess 
management effectiveness across the Protected Area system  

• Status:  Based on discussions with the PD, the Scorecard has been put on 
temporary hold during year 4, but will be taken up again in year 5. 

 
Outcome 3.6 -- Additional research is undertaken at Nishorgo sites, and results to lessons 
learned on Nishorgo are captured and published 

• Status:  Applied Research support CD is being printed in 200 copies.  List of 
interested applied researchers from Univ and private organizations has been 
compiled and sent to CCF.  Program has been proposed to present this tool to 
broad range of researchers.  New PhD research under way at LNP by Univ of 
Hawaii researcher. 

 
Priority #4:  Continue deepening support from civil society for Nishorgo 
Program 
 
Outcome 4.1 -- Public-private partnerships are increased in number, diversity and funding 
commitment levels 

• Status:   PPP Round Table a success, with follow up under way now.  New Scouts 
partnership for visitor orientation a success.  Radisson Water Garden has taken 
Nishorgo as its outreach target. 

 
Outcome 4.2 -- Commitments for fundraising to build Lawachara Visitor Information Center 
exceed 75% of total costs 
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• Status:  Delay in launch of fundraising due to need for answering thorny questions 
about ownership and in identifying the institution that would accept the role as 
“honest broker”.  Now that RDRS has accepted, work can move forward more 
rapidly. 

 
Outcome 4.3 -- Site-based youth outreach effort reaches 75% elementary school age children 

• Status:  This has been achieved. 
 
Outcome 4.4 -- Young urban Dhaka youth at leading schools are aware of Nishorgo and its 
conservation efforts 

• Status:  This has been achieved through series of visits to leading Dhaka schools.  
See summary report in Annex 8. 

 
Outcome 4.5 -- Awareness of Nishorgo amongst environmental networks of NGOs, 
journalists and policy-makers is increased 

• Status:  Publications, movies, news articles.  All have continued this year, raising 
awareness of this target group. 

 
Outcome 4.6 -- Bi-weekly rate of newspaper publication in both regional and national 
newspapers is maintained 

• Status:  Achieved. 
 
Priority #5:  Ensure that physical works in the Protected Areas met acceptable 
environmental, aesthetic and engineering standards 
 
Outcome 5.1 -- Environmentally friendly designs, plans and estimates of the buildings 
included in the DPP are completed 

• Status:  Done by Vitti and Module. 
 
Outcome 5.2 -- Environmentally-friendly design for minor visitor service infrastructure at the 
PAs are completed 

• Status:  Done by Vitti 
 
Outcome 5.3 -- Work Progress Delineated in DPP is Monitored 

• Status:  Monitoring contracts signed relatively late (in late April and early May), 
work now under way. 

 
Priority #6:  Rapidly improve the quantitative data concerning the socio-
economic characteristics of Nishorgo pilot sits 
 
Outcome 6.1 -- Knowledge of landscape characteristics is improved through collection of 
additional quantitative data 

• Status:  Socio-econ survey completed. 
 
Outcome 6.2 -- Beneficiary impact information system developed and functioning 

• Status:  Functioning. 
 
Outcome 6.3 -- Nishorgo's core ecosystem change indicators are simplified, enhanced and 
better described 
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• Status:  Summary revision/simplication of the core indicators have been 
completed by Nasim. 

 
Outcome 6.4 -- Nature tourist visitors to the PAs are monitored and profiled 

• Status:  Work is on-going. 
 
Priority #7:  Pursue critical policy framework changes and provide 
management support to the Project 
 
Outcome 7.1 -- Government has approved PA entry fee proposal and PA participatory 
management plans 

• Status:  Management Plans all approved by the MoEF.  Entry fee not yet 
approved, in spite of considerable efforts.  Efforts on-going. 

 
Outcome 7.2 -- Two new options for Long-term PA financing are initiated, including a 
carbon offset project development for Chunati 

• Status: Chunati carbon project moving forward, with field surveys now done and 
writing up just starting.  Arannayk Foundation accepts funding of $1.4m new 
Protected Area proposed by NSP.  GEF has approved new forest co-management 
and climate change adaptation project for coastal forests. 

 
Outcome 7.3 -- Technical support structure of the Project is decentralized 

• Status: Decentralization process implemented.  Some minor modifications still 
required. 

 
Outcome 7.4 -- Project staff skills remain sufficient in order to perform required tasks 

• Status:  Staff training has been limited during this year due to other pressing 
priories. 

 
Outcome 7.5 -- Project meets contractual targets and adheres to regulations 

• Status: Project is on track to meeting targets and adhering to regulations. 
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Enterprise and AIG Targets for 4th Year  

 
Outcome & Target Name LNP RKWS SNP TGR CWS Total 

Outcome 1.1 -- AIG to Patrols 
• # patrollers 40  50 5 120 80 295 
• % of active patrollers benefiting 

from AIG 
90 
100 

90 
90 

90 
100 

90 
461 

90 
672 

90 
583 

Outcome 1.2 -- Broad-based AIG 
• # households using fuel wood 

saving stoves 
100 
75 

150 
25 

50 
31 

1200 
211 

1100 
1032 

2600 
1354 

• # households improving tree crop 
cultivation in homestead gardens 
(new)4 

3000 
1880 

1000 
935 

375 
352 

80 
37 

80 
74 

4535 
3278 

• # households starting bamboo 
production (new)5 

25 
8 

25 
10 

20 
3 

60 
57 

50 
77 

180 
155 

Outcome 1.3 -- Increase in fuel wood production in landscape  
• # trees planted as alternative fuel 

wood source in landscape 
60000 
63096

20000 
18700

7500 
7500

1600 
11850

1300 
9175 

90400 
110321

• % of these trees allocated to ultra-
poor or landless 

80 
93 

80 
85 

80 
95 

50 
60 

50 
70 

 

• # "improved oven-making" 
businesses 

6 
6 

6 
2 

6 
4 

15 
5 

25 
25 

58 
42 

Outcome 1.4 -- Link stakeholders to micro-finance 
• Amount of microfinance 

leveraged for small & medium 
enterprise6 (in lakh) 

2 
0 

1 
0 

1.5 
0 

3 
1.49 

1.5 
0.8 

97 
2.29 

• Amount of microfinance 
leveraged for micro-enterprise (in 
lakh) 

0.5 
0 

0.5 
0 

0.5 
0 

1.5 
6.205 

1.0 
19.9 

48 

Outcome 1.5 -- Growth in enterprises dependent upon conservation 
• # of 4-6 bed eco-cottage 

enterprises operating (new) 
2 
1 

1 
0 

1 
0  

3 
0 

2 
0 

9 
19 

• # small tourist service enterprises 3 2 2 25 20 52 

                                                 
1 Original target was to achieve 90% (108) of 120 patrollers, however, by the end of the year, number of 
patrollers increased to 595 of which 274 are benefiting from AIGs. So if original target is considered, then 
the Project achieved more than 100% target, if year-end figures is considered, then achievement is 46%.   
2 Similarly at CWS, target was to provide AIG support to 206 patrollers (90%) out of 228, however, the 
Project provided 252 patrollers (67%) AIG support out of 375 patrollers at the end of the Year.  
3 The achievement 58% (613 persons) showed in the “total” column is based upon year-end number of active 
patrollers (1065 persons). Again, if original target is considered, achievement has exceeded target.  
4 These households will receive fast-growing improved species for planting in homestead garden (acacia, 
eucalyptus, neem, sissoo, etc.).  These species will be used for fuel wood, timber and medicinal purposes. 
5 Expansion of commercial quality bamboo is being done in association with INBAR advisors and the BFRI 
INBAR bamboo activity. 
6 Includes small enterprise targeted under BRAC onnoti loan program and medium-enterprise targeted under 
BRAC MELA program, and loans of similar size. 
7 Assumes that loan of 1.5 lakh given to eco-cottage investor to complement our demonstration fund, while 2 
small businesses receive "onnoti" type BRAC loans of 50,000 taka. 
8 Assumes that 15 of our FUG members per site receive micro loans of 10,000 
9 By the end of this year, one eco-cottage has been constructed at LNP and ready for operation. Remaining eco-
cottages are going to open by August and September of 2007.  
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Outcome & Target Name LNP RKWS SNP TGR CWS Total 

(new)10 1 0 2 0 1 4 
• Sales revenue generated at PA 

counters/kiosk (in lakh)11 
5 
0.75 

0.25 
0 

5 
0.11 

12 
0.8 

2.75 
0 

25 
1.66 

• # elephant ride enterprises 1 
1 

0 
0 

1 
1 

2 
0 

1 
0 

5 
2 

• # participants in ethnic cloth 
production & sale 

50 
42 

50 
10 

23 
16 

15 
0 

0 
0 

138 
68 

• # Eco-rickshaw pullers 12 
12 

2 
2 

4 
7 

20 
32 

100 
84 

138 
137 

• # Eco-guides (new ones only) 6 
6 

2 
2 

8 
8 

26 
23 

20 
16 

62 
55 

• # Bicycle enterprises 2 
0 

    2 
0 

Outcome 1.6 -- Maintain and gradually expand support to AIG within FUGs 
• # nurseries 15 

15 
25 
25 

15 
15 

40 
50 

40 
45 

135 
150 
 

• # fish culture activities 10 
10 

10 
10 

10 
8 

55 
27 

70 
0 

155 
55 

• # poultry rearing 16 
16 

20 
20 

15 
5 

55 
18 

20 
9 

 

• # beef fattening  10 
0 

 10 
113 

10 
113 

30 
230 

• # home gardening 25 
25 

5 
5 

25 
26 

60 
1540 

60 
795 

175 
2404 

• # pig rearing 6 
6 

20 
40 

4 
8 

  30 
46 

• # small trade / glossary shops (not 
tourist shops) 

2 
0 

10 
0 

2 
0 

10 
41 

10 
54 

34 
95 

• # integrated homestead 
management 

100 
100 
 

120 
120 

60 
60 

120 
70 

50 
50 

450 
400 

• # handicrafts production 
(bamboo, cane baskets etc)12 

10 
10 

5 
0 

 4 
0 

 19 
10 

• # rickshaw van  10 
0 

 35 
12 

15 
75 

60 
87 

• # fish drying    60 
16 

 60 
16 

• # fish trading    30 
18 

 30 
18 

• # stakeholders holding PBSA 
agreements (NSP or FSP) 

20 
20 

50 
50 

 35 
102 

 105 
172 

• # km strip plantation by CMC 
under way 

10 
4 

10 
25 

5 
4 

10 
0 

10 
0 

45 
33 

 
 
 
                                                                                                                                                        
10 These are small enterprises serving the tourist industry primarily, not village "glossary" shops located out of 
the path of tourist visitors.  Can include restaurant services or tourist item sales at PA level. 
11 This includes all sales  
12 This includes AIG other than the ethnic cloth making. 
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LLIISSTT  OOFF  AACCRROONNYYMMSS  
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AIG  Alternative Income Growth 
ATDP2 Agricultural Technology Development Program, Phase 2 
BCCP  Bangladesh Center for Communication Programs 
CBO  Community-based Organization 
CEGIS  Center for Environmental and Geographic Information Services 
CF  Conservator of Forests 
COP  Chief-of-Party 
CS  Communication Specialist 
CTO  Cognizant Technical Officer 
DCCF  Deputy Chief Conservator of Forests 
DFO  Divisional Forestry Officer 
DPA  Development Project Assistance 
DPP   Development Project Proforma (same as DPP) 
ECA  Ecologically Critical Area 
EDS  Enterprise Development Specialist 
ESMS  Ecological & Social Monitoring Specialist 
EWC  East West Center 
FC  Field Coordinator 
FD  Forest Department 
FSP  Forestry Sector Project 
GOB  Government of Bangladesh 
IRG  International Resources Group 
IUCN  International Union for the Conservation of Nature 
JOBS  USAID Project "Assisting Enterprises to Create Employment 
LGCBS Local Governance & Capacity-building Specialist 
LGI  Local Governance Initiative 
MACH Managing Aquatic Systems through Community Husbandry 
NPC  National Planning Commission 
PAMS  Protected Area Management Specialist 
PBSA  Participatory Benefits Sharing Agreement 
PCP  Project Concept Paper 
PP  Project Proforma  
PRA  Participatory Rural Appraisal 
RECOFTC Regional Community Forestry Training Center 
RIMS  Resource Information Monitoring System 
RRA  Rapid Rural Appraisal 
SF  Site Facilitator 
SOAG  Strategic Objective Grant Agreement 
UP  Union Parishad 
USAID US Agency for International Development 
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NNiisshhoorrggoo  SSuuppppoorrtt  PPrroojjeecctt  
FFoouurrtthh  AAnnnnuuaall  PPrrooggrreessss  RReeppoorrtt::  

JJuunnee  11  22000066  ttoo  MMaayy  3311  22000077  
 
 
 
 

11..  FFOOUURRTTHH  AANNNNUUAALL  PPRROOGGRREESSSS  RREEPPOORRTT  

MMEETTHHOODDOOLLOOGGYY  AANNDD  OORRGGAANNIIZZAATTIIOONN 
 
IRG’s contract for the Nishorgo Support Project requires Quarterly Progress reports.  This 
document represents the 4th Quarterly Progress report for the 4th year of the Nishorgo Support 
Project.  Because the end of the year marks a time for detailed review of progress, this 
Quarterly report is presented as an Annual Progress Report, with considerably more progress 
review data than the normal quarterly reports. 
 
The target setting and management of results in the 4th year of Nishorgo was modified 
slightly from the 3rd year.  In previous years, we had set a large number of specific Activities 
and Milestones (136 milestones in year 3).  Based on these milestones and Activities, a 
computer tracking and scoring process was employed to show progress against each of the 
milestones, with summary results presented by Activity and then at a higher level by 
Outcome.   
 
In this 4th year, we have moved to a process of identifying clear and – to the greatest extent 
possible – measurable Outcomes.  Progress against these Outcomes – of which there have 
been 37 grouped under 7 “Priorities” – are reviewed in this 4th quarterly report. 
 
In the body to this document, we present each of the Outcomes as they stood at the end of the 
4th quarter, and grouped by Contract Component.  In this Executive Summary, we review 
each of the Priorities and Outcomes summarizing the status of those expected outcomes as of 
May 31, 2007. 
 
Significant staff changes in the 4th year include: 
 

• Tarek Murshed (3 years experience working for Guide Tours Bangladesh) has 
joined under NACOM for a 6 month consultancy to strengthen community-based 
nature tourism 

• Raihanul Islam Chowdhury has replaced Tariqul Islam under RDRS as Regional 
Coordinator of the northern side of Nishorgo. Raihan was previously SF of LNP, 
and then returned to main office of RDRS. 

• Abdul Aziz has joined as Site Facilitator under RDRS of the Satchuri site.  Abdul 
is M.Sc. Forestry from IFES in Chittagong. 

• Abu Rashed Jamil Mahmood (“Jamil”) from NACOM has joined as the PMO for 
southern sites. 

• Taufiq taken on by NACOM to translate PA Visitor Guide into Bangla, and work 
with Shahriar on setting for new printing. 
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22..  CCOOMMPPOONNEENNTT  11::    DDEEVVEELLOOPP  AA  CCOO--MMAANNAAGGEEMMEENNTT  

PPLLAANNNNIINNGG  &&  IIMMPPLLEEMMEENNTTAATTIIOONN  MMOODDEELL 
 
Following is status of work towards Project Outcomes at the end of the 4th Quarter of the 4th 
year of Project implementation.  Report also includes priority actions for the coming Quarter 
to continue support against these Outcomes and complete them. 
 
Priority #2:  Support Co-Management Committees in taking Leadership Role in 
Management of the PAs 
 
Outcome 2.1 -- Committees have resolved multiple conflicts 

• Status: 
o Under Utpal guidance, each SF is now keeping a log of CMC conflicts.   

• Action:  
o Utpal to provide a status summary report on these conflicts for the year end 

annual report. 
o Utpal to coordinate brickfields advocacy work at all southern sites, or at least 

those that are viable.   
o To support this, Bishwajit to develop special story on the Chunati Treasurer 

that removed his own brick field from near the PA. 
o Patrolling: 

 Utpal and Ram to complete draft of “Guidelines for Joint Patrolling”.  
This is an outcome of CCF visit to LNP.  Needs to include relevant 
details about reporting, etc. 

 With this Guideline in hand, 1-day orientation/training sessions will be 
conducted for all patrollers and Forest Guards & Beat Officers.  This 
will be via TOT approach, with Hashem to coordinate course 
development. 

 
Outcome 2.2 -- Committees have taken action to benefit from '06-'07 tourist season through 
PA planning 

• Status: 
o Committees have operated stores from LNP, SNP, Mochoni and Banshkali 

sites.  Most sold items are the postcards and hats.  Some brochures sold, but 
virtually no shirts or PA Guides.  All are considered too expensive.   

o Elephant rides undertaken at LNP, SNP and Chunati.  This will provide 
important input for the ACF nature tourism micro-planning process. 

o Sales reports have arrived for three of the sites 
• Action:  

o Nasim to update all sales information for year-end report and normal 
monitoring. 

o Tareq will advise on management and pricing of the kiosque sales, including 
possibility of developing a concession agreement with a private company for 
reproducing and supplying the products.. 

o Tareq to facilitate discussion with CMCs about this tourism development, in 
particular about sales of products from Dhaka and how to benefit the field. 
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Outcome 2.3 -- Committees have prepared, discussed, submitted and received grants under 
the Landscape Development Fund (LDF) grants program 

• Status: 
o Manual and first six grants approved by USAID.  New accounts opened at 2 

northern sites and southern sites.   
o 7 of 8 CMCs have approved new Constitutions in general Council  assembly.  

(Banshkali yet to approve.) 
o Forms taken from local Social Welfare office for CMC registration.  Process 

under way. 
• Action:  

o GRC meeting set for early June at FD.  Some 12 new grants to be reviewed. 
o NSP team focusing on capacity building for CMCs to expend and monitor the 

grants.   This is urgent because 5 of 6 grants require plantation prep work and 
must be executed in June latest. 

o Ankee to work with Ram in preparing list of documents that could be 
purchased by grantees at site level for “libraries/reference centers” 

 
Outcome 2.4 -- Annual meeting of Co-Management Councils highlights markedly more 
active role of women, minorities and the poor 

• Status: 
o Council meetings held at all eight sites in past two months.  Utpal has focused 

with SFs and SCs to ensure greater and more vocal participation by women. 
o Women’s patrol groups formed at Teknaf / Mochoni and in formation at LNP. 
o “Rights Reference Cards” from Zones of Good Governance approach being 

used for training of FOs and orientation for FUGs.  
• Action:  

o Apex body/Federation formation meetings under way.  In north, Mr. Bhuiyan 
has organized Federation development sessions with FOs.  Important 
coordination meeting set for June.  Utpal to help lead and Hanif to attend to 
carry lessons to the south. 

o Philip to review/finalize the Utpal report for submission to USAID and FD 
o Utpal to advance on all three issues, with report at next monthly meeting. 
o Apex bodies formed at all sites  
o Adhere to remaining commitments to Jetison (Khasia mantri) during 22nd 

March meeting there 
 Gate to be supplied to restrict entry (Ram to follow up) 
 Simple sign to be proposed for entry to the punji (Nasim to propose) 
 Ram to propose live fencing plants for border areas – Kader/Jalil to 

implement (Ram to propose) 
 Pasha to identify products for sale in the LNP store, including betel 

collection baskets, special knives, and betel itself (baskets already for 
sale, but other items to be considered) 

 Next round of Eco-Guide training to include candidates from Khasia 
punji 

 
Outcome 2.5 -- Committees directly monitor co-management activities and impact 

• Status: 
o Committees have all created “Monitoring Sub-committees” which include the 

youth member of the CMCs.   
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o Annual bird surveys completed in the south with Monitoring Sub-Committee 
participation and under way at present in the north.  Surveys led/coordination 
by Dr. Monirul Khan from JU, under NACOM. 

o Nasim/Hashem have prepared Bangla “Discussion Module” on Monitoring for 
use at CMC meetings (other such modules have been completed and are being 
used for Management Planning and Tourism). 

• Action:  
o Monitor CCF commitment that LNP FD staff would open CMC meetings with 

detailed report on logging in previous month.  Track this for all relevant PA. 
o Ensure that all CMC meetings open with monitoring/status review, including 

both forest quality and progress report. 
o From June 1st, CMCs to review and approve MPPRs including both progress 

report and expected/proposed activities. 
 
Outcome 2.6 -- Boundary demarcation begins at one of the northern PAs 

• Status: 
o This item remains too sensitive to pursue at Nishorgo sites at present, as is 

evidenced by the conflict concerning betel leaf at the Chunati sites. 
• Action:  

o Discuss further with the PD about possibilities for moving forward, perhaps 
with tree planting to demarcate boundaries rather than use of boundary pillars 
in concrete.  This demarcation activity will be proposed during participatory 
planning sessions of the CMCs in June. 

 
 
Priority #6:  Rapidly improve the quantitative data concerning the socio-
economic characteristics of Nishorgo pilot sits 
 
 
Outcome 6.1 -- Knowledge of landscape characteristics is improved through collection of 
additional quantitative data 

• Status: 
o Shawkat (Consultant) draft final report submitted to Ram/Philip.  Both made 

comments and suggested changes.  Shawkat working with Nasim to revise. 
• Action:  

o Final report expected by mid June for review by Philip and forwarding to 
FD/USAID. 

 
Outcome 6.2 -- Beneficiary impact information system developed and functioning 

• Status: 
o Draft report completed by Nasim. 

• Action:  
o Nasim to produce full report for review by Philip/Ram. 

 
Outcome 6.3 -- Nishorgo's core ecosystem change indicators are simplified, enhanced and 
better described 

• Status: 
o Data collection continuing on key core indicators. 
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o Nasim has re-drafted Core Indicators report and submitted to Philip for 
review. 

o Annual Bird Survey done for south and now under way for the northern sites, 
with participation from Ecoguides and Bird Club, and led by Dr. Monirul 
Khan of JU 

• Action:  
o Bird Survey (3rd Round) field work to be done in end May, with report 

expected in July. 
o Survey process and results to be discussed in upcoming CMC meetings at 

ALL sites (Utpal) 
o Nasim to complete and finalize the Core Indicators report with updated info.  

New geo-referenced site photos to be added by Nasim and his team, along 
with biomass additional estimates. 

 
Outcome 6.4 -- Nature tourist visitors to the PAs are monitored and profiled 

• Status: 
o Data collection using tourist info format being monitored/collected at tourist 

arrival sites at Teknaf/Mochoni, LNP and SNP.  However, information not 
regularly being sent to Dhaka. 

• Action:  
o Nasim to summarize in prep for the Annual Report 

 

 

33..  CCOOMMPPOONNEENNTT  22::  IIMMPPRROOVVEE  EECCOOSSYYSSTTEEMM  

MMAANNAAGGEEMMEENNTT 
 
 
 
Priority #1:  Expand Alternative Income Opportunities for Persons Central to 
Conservation of PAs 
 
[Enterprise/AIG matrix to be updated by May 15, with input from May MPPRs from the 
field.] 
 
Outcome 1.1 – 90% of community patrol members have received alternative income 
opportunities 

• Status: 
o North has achieved target.  South not yet there, because so many more 

patrollers, but on track. 
• Action:  

o Continue targeting patrollers. 
 
Outcome 1.2 – Community-wide AIG opportunities have been dramatically expanded (as a 
complement to FUG-based AIG) 

• Status: 
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o MOU with Grameen & GTZ/SED is under way.  NSP will identify and 
organize the households, for Grameen to do the sales and follow up with 
microfinance.  Details in enterprise/AIG matrix.  Night waste biogas plant at 
large madrassa in Hnila (near Teknaf) soon to be completed under MOU.  
Another planned for near Chunati. 

• Action:  
o Plan opening even at Hnila madrassa.  Identify new site at Chunati (Hanif).  

Ensure smooth relationship with District Grameen staff (Raihan and Goutam) 
 
Outcome 1.3 – Fuel wood production has been vastly increased outside the PA, with 
emphasis on access for the poor 

• Status: 
o On track to meet annual targets on this. 

• Action:  
o No action from Dhaka at present. 

 
Outcome 1.4 -- Financial capital leveraged for micro, small and medium enterprises 

• Status: 
o In north, RDRS microfinance senior staff has arrived and begun working.  

They are now hiring local group level MF staff, and have begun undertaking 
group surveys in preparation for microfinance with NSP FUGs. 

o In south, agreed that CODEC will begin preparing MOU with leading MF 
provider. 

• Action:  
o North – ensure that RDRS FOs remain separate from MF work and focus 

instead on (1) outreach to Council members and (2) rights / empowerment / 
mobilization issues and actions. 

o South – need to finalize agreement with MF provider.  Philip or Ram to meet 
DG. 

 
Outcome 1.5 -- Site-level enterprises dependent upon nature tourism experience rapid growth  

• Status: 
o Eco-cottages: 

 Tarek has worked with two LNP eco-cottages (Anando & Shamsul) to 
specify list of items for demonstration grant.  Has also worked with 
them on approach and design of the cottages.  Tarek has also visited 
the RKWS cottage site, and has now returned there.  Is also visiting 
(today) the SNP cottage site.  In all cases, he is working to ensure 
completion and opening of the cottages and use of the demonstration 
grant. 

o Other enterprises 
 Khasia and Tripura local products now for sale at kiosques. 
 For other sites, nature enterprises are increasing (tourist stalls). 

• Action:  
o Eco-cottages: 

 Tarek to focus first on Eco-Cottages for all five sites.  Is developing 
detailed list of how to use the 95k, including furniture specs for natural 
furniture, IPS, bed sheets and cookery, etc. 

o Other enterprises:   
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 After these have been attended to, he will turn to other nature 
enterprises, including sales of existing products from local 
communities, such as Khasia betel baskets, Tripura jewelry and any 
other items.  These may all be sold at the Pas themselves, as well as 
possibly in Dhaka. 

 Nature rickshaws operating at LNP and CWS-Banshkali, but LNP few 
rickshaws operating in the PA itself.  For next year, requires clearer 
site tourism plan (to be done under ACF training). 

 
Outcome 1.6 -- The "Nishorgo label" begins to be used for tribal cloth and eco-cottage 
marketing  

• Status: 
o Some delays in development of 10 prototype Nishorgo products made from 

Tripura cloth.  3-4 products now expected under Purchase Order for May 13th. 
o Application of the labeling to eco-cottages requires further development of the 

cottages. 
• Action:  

o Review products in early June and identify options for next phase of 
development. 

o Field teams are asking for help in “labeling” strictly defined, meaning labels 
for products.  Mehrin to review. 

 
Outcome 1.7 -- Forest User Groups (FUG) continue to receive expanded access to AIG  

• Status: 
o Work is on track for provision of support to the FUGs that have already been 

formed. 
• Action:  

o Monitor 
 
 
 
Priority #5:  Ensure that physical works in the Protected Areas met acceptable 
environmental, aesthetic and engineering standards 
 
 
Outcome 5.1 -- Environmentally friendly designs, plans and estimates of the buildings 
included in the DPP are completed 

• Status: 
o Module has completed designs of all DPP buildings other than Nature 

Education Centers, which have been awarded to Vitii Sthapati Brindo.  
Designs of all these buildings are complete, and the FD has started 
construction contracts for all of them. 

o Technical oversight role/modification to IRG contract now complete. 
• Action:  

o Monitoring under way (see Outcome 5.3). 
o Site development plans needed for 07-08 building sites (Khaled) 
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Outcome 5.2 -- Environmentally-friendly design for minor visitor service infrastructure at the 
PAs are completed 

• Status: 
o Vitti Sthapati Brindo has completed building guidelines book for all “small” 

building activities in the Pas.  All final comments have been received from the 
FD on this, so the content is now considered final. 

• Action:  
o On Vitti Guidelines -- Philip / Shahriar to edit front few pages and return to 

Vitti for final production in hard copy and digital form.  Ultimately will be 
sent to DEC. 

 
Outcome 5.3 -- Work Progress Delineated in DPP is Monitored 

• Status: 
o IRG contract mod completed allowing IRG to do this work.  PO signed with 

Module (for all but 2 visitor centers) and Vitti (for 2 visitor centers). 
• Action:  

o Module team mobilized.  Awaiting first written report (Khaled). 
o Vitti team also mobilized, with visits by Ehsan to Mochoni and Satchuri sites.  

Verbal report received, but awaiting written report. 
 
 
 
 

44..  CCOOMMPPOONNEENNTT  33::  EENNHHAANNCCEE  CCOO--MMAANNAAGGEEMMEENNTT  

PPOOLLIICCYY  EENNVVIIRROONNMMEENNTT  
 
Priority #7:  Pursue critical policy framework changes and provide 
management support to the Project 
 
 
Outcome 7.1 -- Government has approved PA entry fee proposal and PA participatory 
management plans 

• Status: 
o CCF, PD, and USAID plus COP have continued working to get approval for 

entry fee proposal. 
• Action:  

o USAID to contact Env’l Advisor, with possible additional follow up from 
higher levels to Adv Finance. 

o Consider raising issue again of the Wildlife Act revisions now? 
 
Outcome 7.2 -- Two new options for Long-term PA financing are initiated, including a 
carbon offset project development for Chunati 

• Status: 
o In a major success under this Outcome, the Arannayk Foundation has accepted 

funding of a new Inani National Park and buffer zone project covering the 
Inani and Ukhia Ranges north of the TGR.  Total value of secured funding is 
$1.3m covering forest area of 17,000 hectares. 
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o In another development, we prepared a project concept for “Co-Management 
& Biodiversity Conservation in the Sunderbans West Forest Division” for 
submission to German Ministry of Cooperation via GTZ.  Total value of this is 
Euro 7m. 

o GEF Project for coastal co-management of forests under carbon adaptation has 
been developed by NSP and then taken up by UNDP, and is now being 
proposed to NYC/GEF 

o Carbon offset project work at Chunati continues.   
• Action:  

o By end May, two reports from BFRI (soil carbon analysis and forest inventory 
analysis) expected. 

o Then Ram will start writing the comprehensive report.  Consultations to 
follow. 

o Philip/Ram to discuss letter from the FD 
o Ram to discuss with AF about possibilities for lessons learned from carbon 

project for application at Inani Project 
 
Outcome 7.3 -- Technical support structure of the Project is decentralized 

• Status: 
o Southern sites are operating well, although SF at Banshkali has resigned. 
o In north, difficulties in finding SC for SNP and RKWS.  Also RKWS SF has 

resigned.  New SF for SNP now in place. 
o Proposal discussed for Site Advisor for SNP and RKWS, but IRG will 

withdraw this proposal. 
• Action:  

o Raihan identifying new SF for RKWS  
 
Outcome 7.4 -- Project staff skills remain sufficient in order to perform required tasks 

• Status: 
o Hashem prepared proposed list for staff strengthening training 

• Action:  
o Hashem to review and finalize list and submit to Philip 

 
Outcome 7.5 -- Project meets contractual targets and adheres to regulations 

• Status: 
o Christine Brown report in final draft sent to Khaled/Philip.  

• Action:  
o Khaled/Philip to add missing items and forward to Azhar, then RCO for 

review. 
o Check review and update to all technical deliverables to be led by Monika, 

with help from Philip and Shahriar.  This includes DEC process.  Documents 
from this master list to be recommended for DEC-appropriate formatting and 
submission 
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55..  CCOOMMPPOONNEENNTT  44::  LLAAYY  TTHHEE  FFOOUUNNDDAATTIIOONN  FFOORR  AA  

CCOONNSSEERRVVAATTIIOONN  CCOONNSSTTIITTUUEENNCCYY  
 
 
Priority #4:  Continue deepening support from civil society for Nishorgo 
Program 
 
Outcome 4.1 -- Public-private partnerships are increased in number, diversity and funding 
commitment levels 

• Status: 
o FD Nishorgo uniforms/shirts submitted to a textile house for possible printing 

and production in 500 nos for full PA system  
o Nescafe partnership meetings have moved forward.  Four events now set for 

“Get Set Go Nishorgo” activities. 
o Certificates sent to all Scouts for their work on the LNP visitor orientation. 
o Successful trip by full Radisson Water Garden outreach team to Satchuri.  

They now want to follow up with more events/activities to support. 
• Action:  

o Philip to follow up again with textile owner (Ehsan Elahi) for gift of new 
uniforms. 

o Follow up with Radisson on specific activities.  Philip/Sadia to propose.  
Philip to discuss with GM. 

o Sadia to prepare a follow up note with achieved actions to all those that 
attended the PP Round Table. 

o Identify support from Banglalink and Radisson and possibly Grameenphone 
for Tree Fair. 

o Mehrin to develop Scouts program for next tourist season for all relevant sites. 
 
Outcome 4.2 -- Commitments for fundraising to build Lawachara Visitor Information Center 
exceed 75% of total costs 

• Status: 
o RDRS agreed to accept and manage the money.   
o Discussion with IUCN on attracting Holcim cement contribution. 
o IRG is now finalizing contract under which Vitti will prepare detailed designs, 

plans and estimates for the Janakichora area, including the building site itself.   
• Action:  

o Philip/Sadia to prepare draft of marketing and fund-raising papers. 
o Vitti Ehsan to deliver site plan for Janakichora for review by PD and CCF. 
o Set dates for the following:  Fund raising event at the Gulshan Club and Uttara 

Club; visit to Lafarge; visit to Holcim; Return to Chevron; follow up with Bay 
 
Outcome 4.3 -- Site-based youth outreach effort reaches 75% elementary school age children 

• Status: 
o Process under way at all sites, and on target to reach annual goals. 
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o Discussions held with Wildlife Trust for contribution by Gausia to 
development of field activities and linkages with the USF&WS hoolock 
project being implemented by the Trust. 

• Action:  
o Mehrin to attend outreach session in the north and south to observe/advise. 
o Mehrin to follow up and clarify on USF&WS project with Prof Islam and the 

Wildlife Trust – set dates for field work 
o Ridwan at Mochoni begins work in prep of visitor information at Teknaf 

Visitor Center (Goutam to organize) 
 
Outcome 4.4 -- Young urban Dhaka youth at leading schools are aware of Nishorgo and its 
conservation efforts 

• Status: 
o Zareef has now completed all of her eight schools under her contract.  Process 

successful. 
o Guide Tours has requested partnership with Nishorgo/FD to reach many urban 

youth from good schools about responsible nature tourism.  Nishorgo has 
accepted to be a part of this, as has FD.  Program will reach 20 major schools 
prior to December 2007. 

• Action:  
o Summary report from Zareef work to be sent to USAID/FD. 
o Sadia to continue dialogue with Guide about moving this forward. 
o Nestle field trips of private university students to SNP are to be scheduled for 

April, but need to be confirmed with Nestle/Nescafe. 
 
Outcome 4.5 -- Awareness of Nishorgo amongst environmental networks of NGOs, 
journalists and policy-makers is increased 

• Status: 
o Nishorgo DVD in final form with all four movies due May 15th. 
o Sirajul Hossain has completed field visits to the north and some southern visits 

for his new book on Nishorgo. 
o IUCN discussions held on outreach for next World Parks Congress. 

• Action:  
o IUCN Mochoni visit with 60 NCSA participants set for end May. 
o IUCN schools visit/even set for late May at Jahanginagar Univ. 
o DVD should be delivered by early June 
o Complete Sirajul book photographs by end May, with book draft due early 

June 
o Tree Fair 

 Philip/Nasim to prepare single page brochure with map on the PA 
System of the Forest Department 

 Philip to explore options for funding Tree Fair souvenir from Radisson 
Hotel 

 Banners to be completed for the Fair site 
 Rally to be supported at Modhupur on June 1st.  

 
Outcome 4.6 -- Bi-weekly rate of newspaper publication in both regional and national 
newspapers is maintained 

• Status: 
o Publication rates are being maintained. 



Nishorgo Support Project: 4th Annual Report June 1, 2006 to May 31, 2007 12 
 

• Action:  
o Mehrin to begin preparing final year end summary list of newspaper articles 

and TV coverages 
o Mehrin to prepare summary DVD or CD with all those extended news reports 
o Mehrin to prepare list of articles/pubs for annual report 

 
 
 
  

66..  CCOOMMPPOONNEENNTT  55::  EENNSSUURREE  IINNSSTTIITTUUTTIIOONNAALLIIZZAATTIIOONN  

OOFF  CCOO--MMAANNAAGGEEMMEENNTT 
 
 
 
Priority #3:  Build capacity of the Forest Department and Committees in PA 
Management 
 
Outcome 3.1 -- PA management certificate course for ACF-level officers begins 

• Status: 
o Hashem has drafted outline of course and discussed with Ram/Philip.  Course 

will focus on nature tourism, and should generate output of six micro plans for 
tourism development (5 Nishorgo sites plus Inani site).  Dates now set for 
starting in mid-August and lasting 11 days.  Hashem has also discussed with 
many ACFs.  Will be held at Forest Academy. 

o Nasim, Mehrin and Shahriar prepared two-sided single sheet tourism 
“Orientation Brochure” for LNP, and sent it north for use at the site, along 
with a range of other minor changes at the site to improve tourist management.  
Much useful feedback came from the brochure. 

• Action:  
o Philip to request ideas for trainer to Uday Sharma, Ashish Kothari and Sarath 

Kotagama. 
o Hashem to request additional ideas from ACFs and from ecotourism materials. 
o With course proposal drafted, circulate to PD for review/comments. 
o On LNP “Tourist Orientation Brochure”, Nasim to propose new language and 

circulate to PD and others for comment. 
 
Outcome 3.2 -- Over half of all Committee members are able to explain and discuss the 
management plan and key co-management issues 

• Status: 
o Orientation Module prepared for the CMCs on the subject of the Management 

Plans have been prepared and are now being used with CMCs.  Of the eight 
CMCs, 6 have had orientation done on the Management Plans by Ram.   

• Action:  
o Finish briefing for remaining two CMCs. 
o Participatory Annual Planning will also be organized around the Management 

Plan, so this planning process will further heighten awareness of the Mgmt 
Plans by the CMCs. 
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Outcome 3.3 -- Training activities called for in the DPP are implemented 
• Status: 

o Study Tour completed – outcome and lessons learned presented to senior FD 
staff by the PD on April 11th.   

o Proposal for new cross-visit to India/West Bengal for 16 Range/Beat Officers 
from Nishorgo sites has been put to PD and CCF.  Trip planned for October. 

• Action:  
o Philip to submit summary report on the Indonesia trip to CTO including the 

report of the PD. 
o Contracting with West Bengal Foresters to be completed for October trip. 

 
Outcome 3.4 -- Results of 1st EWC/FD applied research program are published and 2nd 
round of research initiated  

• Status: 
o All edits to date complete.  Printer selected for 1st EWC book.  Print setting 

under way.  “Look” expected by May 11th.   
o On 2nd round program, dates now set for program at BIAM (July 22nd to early 

August) 
• Action:  

o On 1st Round: 
 Receive full jpgs from Signograph 
 Circulate full contents of the jpgs of all chapters for approval 
 PD and Philip to propose Foreword for CCF 

o On 2nd Round:   
 Jeff to purchase key books for 2nd round 
 Jeff to forward biodata, travel dates, etc for July/August WriteShop in 

Dhaka 
 One day “Synthesis Seminar” to be added to the 2nd round WriteShop, 

to review lessons learned from the full process. 
 
Outcome 3.5 -- The PA Management Scorecard is being used by the FD to self-assess 
management effectiveness across the Protected Area system  

• Status: 
o Scorecard has not yet been used, as it was not deemed timely and appropriate.  

However, upon further discussion with PD, it was agreed to begin work on 
this. 

• Action:  
o Nasim and Philip to make proposal for activity to the PD to start doing some 

sort of scoring of all the PAs in the PA System.  
 
Outcome 3.6 -- Additional research is undertaken at Nishorgo sites, and results to lessons 
learned on Nishorgo are captured and published 

• Status: 
o CD is being printed in 200 copies.  List of interested applied researchers from 

Univs and private organizations has been compiled and sent to CCF.  Program 
has been proposed. 

• Action:  
o CCF wants additional names added.  Sadia to follow up with PD to extend list 

further.  Also to follow up with PD to set date for event at the FD. 
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77..  PPRROOJJEECCTT  IIMMPPLLEEMMEENNTTAATTIIOONN  IISSSSUUEESS 
 
A number of implementation challenges have arisen during the year, and have either already 
been addressed or will need to be addressed in year three if implementation is to proceed 
apace. Most important among these activities is the continued urgency of creating a separate 
administrative division or wing within the Forest Department for the management of wildlife.  
Wildlife management as executed under the territorial forest divisions is far from optimal, 
with trained persons moving back and forth to and from the territorial and wildlife sections.  
Until there is a single stream within the Department allowing for advancement within that 
same wildlife management wing, the capacity building inputs of Nishorgo will be less 
effective than they could be. 
 
No other major issues at this time.  
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AANNNNEEXXEESS  
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AANNNNEEXX  11::  LLIISSTT  OOFF  PPRROOJJEECCTT  DDEELLIIVVEERRAABBLLEESS  

TTHHRROOUUGGHH  MMAAYY  3311,,  22000077  
 
 

Co
mp 

Title Date Author(s) Institu-
tion 

Category For-
mat(
s) 

File 
size 
(Mb) 

On 
web? 

 Basic Design Documents         

Cc3 Section C-Descriptions/Specifications/Statement 
of work (SOW) from USAID Contract for Nishorgo 
(formerly the “Co-Management of Tropical Forest 
Resources in Bangladesh” contract) 

Aug 03 n/a USAID  Doc 0.14 No 

Cc3 Nishorgo Support Project Development Project 
Pro Forma (DPP) 

 n/a FD   0.27 No  

Cc3 Nishorgo Support Project Concept Paper (Bangla)  n/a FD   0.17 No 
 Reports and Written 

Documents 
       

1 Secondary Data Collection for Pilot Protected 
Area: Lawachara National Park 

Nov 03 Mollah et 
al 

NACOM Staff Reports Doc 
pdf 

5.52 
315k 

Yes 

1 Secondary Data Collection for Pilot Protected 
Area: Rema-Kalenga Wildlife Sanctuary  

Nov 03 Mollah et 
al  

NACOM Staff Reports Doc 
pdf 

1.24 
257k 

Yes 

1 Secondary Data Collection for Pilot Protected 
Area: Satchari Reserved Forest 

Feb 04 Mollah et 
al  

NACOM Staff Reports Doc 
pdf 

4.6 
393k 

Yes 

1 Secondary Data Collection for Pilot Protected 
Area : Chunati Wildlife Sanctuary 

Nov 03   Bari, 
Utpal  

CODEC Staff Reports Doc 
pdf 

2 
1.28 

Yes 

1 Secondary Data Collection for Pilot Protected 
Area : Teknaf Game Reserve 

Jan 04 Bari, 
Utpal  

CODEC Staff Reports Doc 
pdf 

1.9 
1 

Yes 

1 Rapid Rural Appraisal (RRA) Planning: Issues, 
Strategies & Protocol 

May 04 Mollah NACOM Staff Reports Doc 
pdf 

1.4 
254k 

No 

1 An Overview of the Issues Affecting the Nishorgo 
Project Areas Based on the Findings of 
Participatory Rural Appraisal (PRA) of June-July 
2004 

Jul 04 Studd NACOM Consultant 
Report 

Doc 
pdf 

0.22 
225k 

Yes 

1 Socio-Economic Field Surveys at Nishorgo Pilot 
Sites 

Mar 07 Hossain IRG Local 
Consultant 
Report 

Doc 
pdf 

95.4 
2.31 

No 

1 Site-Level Field Appraisal for Protected Area Co-
Management: Lawachara National Park 

Aug 04 Mollah et 
al 

NACOM Staff Reports Doc 
Pdf 

18.2 
2.14 

Yes 

1 Site-Level Field Appraisal for Protected Area Co-
Management:  Rema-Kalenga Wildlife Sanctuary 

Sep 04 Mollah et 
al 

NACOM Staff Reports Doc 
pdf 

19.9 
12.2 

Yes 

1 Site-Level Field Appraisal for Protected Area Co-
Management: Satchari Reserved Forest 

Aug 04 Mollah et 
al 

NACOM Staff Reports Doc 
pdf 

11.6 
3.52  

Yes 

1 Site-Level Field Appraisal for Protected Area Co-
Management: Chunati Wildlife Sanctuary 

Sep 04 Mollah et 
al 

NACOM Staff Reports Doc 
Pdf 

13.8 
7.0  

Yes 

1 Site-Level Field Appraisal for Protected Area Co-
Management: Teknaf Game Reserve 

Sep 04 Mollah et 
al 

NACOM Staff Reports Doc 
pdf 

17.4  
3.73 

Yes 

1 Measuring Protocol & Results for Core Indicators 
Report Y3 

Jun 06 Aziz NACOM Staff Reports Doc 
pdf 

3.83 
412k  

No 

1 Protocol for Participatory Self Assessment 
through Community Scorecard 

Sep 04 Aziz NACOM Staff Reports Doc 
pdf 

0.9 
0.1 

No 

1 Protected Area Management Performance 
Scorecard: Methodology and Approach 

Sep 04 Aziz NACOM Staff Reports Pdf 
doc 

.0?? Yes 

1 Final Report on Protocol for Work Plan 
Monitoring 

Jul 04 Aziz NACOM Staff Reports Doc 0.5  No 

1 List of Local Governance and Social Development 
Literature 

Dec 03 Sheikh IRG Staff Reports Doc 0.7 Yes 

1 Operationalization of Co-Management in 
Protected Areas 

Mar 05 Huda IRG Staff Reports Doc 0.28 Yes 

1 Memorandum of Understanding (MoU) 
of Co-Management Society for Protected Areas  

Apr 05 Huda
 
 

NSP Support Doc Doc 0.23  

1 Co-management of Protected 
Areas in Bangladesh: A Strategy for Establishing 
an Institutional Framework 

undated Huda  Staff Report  0.29 No 

1 Management Plans for Lawachara National Park Aug 06 Sharma IRG Support Doc Pdf& 2.0 yes 
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Doc 
1 Management Plans for Rema-Kalenga Wildlife 

Sanctuary 
Aug 06 Sharma IRG Support Doc Pdf&

Doc 
1.62 yes 

1 Management Plans for Satchari National Park Aug 06 Sharma IRG Support Doc Pdf&
Doc 

1.17  yes 

1 Management Plans for Chunati Wildlife Sanctuary Aug 06 Sharma IRG Support Doc Pdf 1.09 yes 
1 Management Plans for Teknaf Game Reserve Aug 06 Sharma IRG Support Doc Pdf 1.04 yes 
 Simplified Management Plans for Lawachara 

National Park (English & Bangla) 
Sep 06 Sharma IRG Support Doc Pdf   

 Simplified Management Plans for Rema-Kalenga 
Wildlife Sanctuary (English & Bangla) 

Sep 06 Sharma IRG Support Doc Pdf   

 Simplified Management Plans for Satchari 
National Park (English & Bangla) 

Sep 06 Sharma IRG Support Doc Pdf   

 Simplified Management Plans for Chunati Wildlife 
Sanctuary (English & Bangla) 

Sep 06 Sharma IRG Support Doc Pdf   

 Simplified Management Plans for Teknaf Game 
Reserve (English & Bangla) 

Sep 06 Sharma IRG Support Doc Pdf   

1 Status of Data Bases at  RIMS with special 
reference to Five Nishorgo Pilot Protected Areas  

Sep 04 Chowd-
hury  

FD Local 
Consultant 
Report 

Doc 6.8   

 Spatial Information Databases and the Protected 
Area System 

Jun 05 Chowd-
hury 

 Publication pdf 0.9 yes 

1 Assessment of Conservation Values of Chunati 
Wildlife Sanctuary and Identification of Critical 
Conservation Areas for Inclusion in Nishorgo 
Support Project 

Jan 05 Feeroz, 
Alam, 
Mollah 

NACOM Local 
Consultant 
Report 

Doc 
pdf 

7.01 
2 

yes 

1 Co-Management of Protected Areas in South Asia 
with Special Reference to Bangladesh 

Not 
given 

Sharma 
et al 

FD, 
USAID, 
IRG 

Partner 
Report 

Doc 1.2 Yes 

1 Designing a Co-management Model for Protected 
Areas in Bangladesh 

Aug 04 Roy FD Report Doc 1.7   

1 Designing a Co-Management Model for the 
Protected Areas of Bangladesh 

Jun 05 Roy FD Publication doc 3.4 yes 

1 Landscape  Definition  and  Application for 
Nishorgo Support Project 

Not 
given 

DeCosse NSP Grants Report Doc 0.27 yes 

1 Protected Area Management Plans : Status of 
Application in Bangladesh 

Apr 05 Sharma & 
Gani 

FD, IRG Publication Doc 
 
pdf 

0.43 
 
??? 

Yes 

1 Gender and Conservation: 
Strategies for Implementation  
of Co-Management at NSP Sites 

Apr 05 Rahman 
et al 

NSP Local 
Consultant 
Reports 

Doc 2.64 yes 

1 Site Strategy for Lawachara National Park Jan 05 NSP field 
team 

NSP Staff Reports Doc 0.25 Yes 

1 Site Strategy for Rema-Kalenga Wildlife 
sanctuary 

Jan 05 NSP field 
team 

NSP Staff Reports Doc 0.27 Yes 

1 Site Strategy for Satchari National  Park Jan 05 NSP field 
team 

NSP Staff Reports Doc 0.25 yes 

1 Site Strategy for Chunati Wildlife Sanctuary Jan 05 NSP field 
team 

NSP Staff Reports Doc 0.27 Yes 

1 Site Strategy for Teknaf  Game Reserve Jan 05 NSP field 
team 

NSP Staff Reports Doc 0.25 Yes 

1 Using Participatory Bird Survey to Assess 
Protected Area  Management Impacts: Baseline 
Report 

Jun 05 
 

Khan 
 

NACOM Consultant 
report 

Doc 
Pdf 

58.0 
2.9 

No 

1 Participatory Bird Survey to Assess Protected 
Area  Management Impacts: Second Year Report 

Aug 06 Khan 
et al 

NACOM Consultant 
report 

Doc 
pdf 

101 
2.88 

No 

 Guidelines for Community Patrollers at Nishorgo 
Pilot Sites (Bangla) – (in draft and in discussion 
w/ FD & stakeholders) 

 Dutta, 
Sharma 
et al 

IRG Support 
Document 

   

1 Biodiversity Protection through Community 
Initiatives : Co-management of Protected Areas 
in Bangladesh 

Jan 06 Sharma/I
shtiaq 
et al 

NSP Publication Doc 0.95  

1 Making PA Co-Management Happen at the Forest 
Department: Orientation for Range  
Officers/Deputy Range Officers/Beat Officers  

Oct-05 
 

Hashem 
 

NSP Staff Reports 
 

Doc 0.56  

1 Report of a Pre-Planning Mission: To Learn from 
Forest Co-management Experiences in West 

Nov 03 DeCosse 
&  

NSP Trip Report Doc 0.53  
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Bengal Mazumde
r 

1 Note on the Role of Tea Estates and Tea Estate 
Laborers  in Relation to Nishorgo Support Project 
Co-Management Objectives 

Dec 04 Sharma 
& 
DeCosse 

IRG Staff Report Doc 0.24 No 

1 Project Proposal : Mitigation of Greenhouse Gas 
Emission through Co-management of Chunati 
Wildlife Sanctuary 

Oct 06 Sharma  NSP Staff Report Doc 0.06 No 

1 Nishorgo Vision-2010 : A Vision Statement 
concerning management of Protected Areas 
under the jurisdiction of Forest Department 
through the years 2010 

Feb 05 Not given FD Support 
Document 

Doc 0.1 yes 

2 Pre-assessment of Enterprise Development 
Opportunities associated with Pilot Protected 
Areas of the Nishorgo Support Project 

Jun 04 IRG JOBS/ 
IRIS 

Partner 
Report 

Doc 4.60 yes 

2 Credit Policy & Strategy of the Landscape 
Development Fund (LDF) 

 Oct 04 Alam  & 
Dutta 

CODEC
/RDRS 

Staff Reports Doc 0.12 yes 

2 Participatory Conservations and Benefit Sharing 
Agreement (PCBSA) (in Bangla) 

Jan 05 Sharma IRG Staff Reports Doc 0.15 yes 

2 Appraisal of Patterns and Options for Change of 
Energy Use in and Around Selected National 
Parks (Final Report) 

Jun 05 PSL PURE, 
PSL 
and 
GTZ 

Partner 
Report 

PDF 18.3 Yes 

2 Production Technologies for Implementation at 
NSP Sites 

Oct 04 Dutta CODEC Staff Reports Doc 0.31 yes 

2 Report on Participation, Rights and 
Empowerment of Women, Poor and Ethnic 
Communities in Protected Area Management 

undated Dutta NSP Staff Reports Doc 0.29  

2 A Summary Report and Impact on ‘Protected 
Areas for People: West Bengal Visit by Local 
Stakeholders’ 

Oct 05 
 

Hashem 
 

NSP Staff Reports Doc 0.5 Yes 
 

2 Visit to West Bengal: Learning from Joint Forest 
Management of Selected Protected Areas. 

2006 Huda NSP Staff reports Doc 
Pdf 
 

1.23 
0.5 

 

2 Study Tour to Protected Area  
Co-Management Sites in Indonesia  

Mar 07 NPD NSP/FD Trip Reports Doc 0.37  

2 PowerPoint Presentation Made by Bangladesh 
Delegation while Visiting Co-Management Sites in 
Indonesia, including Photos 

Mar 07 NPD NSP/FD Trip Reports Ppt 
jpg 

51.5 
79.5 

 

2 Roles and Status of Women, the Poor and Ethnic 
Minorities as of December, 2006, at Nishorgo Co-
Management Pilot Sites 

Nov 06 Dutta NSP Staff Reports Doc 0.28 No 

2 Linking Nishorgo Support Project and Forestry 
Sector Project 

May 05 Sharma IRG Staff Reports Doc 0.14  

2 Linking Nishorgo Support Project and Forestry 
Sector Project-in Brief 

May 05 Sharma  IRG Publication Doc 0.1  

2 Do the Poor Win or Lose When We 
Conserve our Protected Areas? 

 Roy & 
DeCosse 

NSP/ 
FD 

Publication  4.8 yes 

2 Income Generating Activities as an 
Incentive to Support Conservation 
(Bangla) 

N/G Mahbub 
& Haider 

NSP / 
FD 

Publication doc 0.39 yes 

2 Elephant Ride as an Enterprise 
Issues to be Addressed  

Mar 06 Shams NSP Staff Reports Doc 1.1  

 Concept Note on Introducing Elephant Ride as an 
Enterprise at Teknaf Game Reserve & Chunati 
Wildlife Sanctuary 

Mar 06 Shams NSP Staff Reports Doc 0.4  

2 Infrastructure Design Concept for 
Eco-Lodge around Protected Areas 

Jul 06 Shams NSP Staff Reports Doc 0.8  

2 Follow Up Report on Teknaf Awareness Week 
(22-27 December, 2005) 

Jan 05 Shams NSP Staff Reports Doc 2.1  

2 Guideline for Operation of Tourist Information 
Centers under NSP of the Forest Department 

Oct 06 Shams NSP Staff Reports Doc 0.36  

2 Managing Demand for Protected Areas in 
Bangladesh: Poverty Alleviation, Illegal 
Commercial Use and Nature Recreation. 

Mar 06 Roy & 
DeCosse 

NSP/FD Publication Doc 1.1  
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(Published in Policy Matters: Poverty Wealth and 
Conservation, IUCN Commission on 
Environmental, Economic & Social Policy, Issue 
14, March 2006, pp 93-102) 

2 Nature Trail Study at Lawachara National Park  Feb 05 Kar NACOM Staff Reports Doc 
pdf 

14  
4.85 

Yes 

2 Nature Trail Study at Rema-Kalenga Wildlife 
Sanctuary 

Feb 05 Kar NACOM Staff Reports Doc 
pdf 

8.4  
6 

Yes 

2 Nature Trail study at  Satchari National Park 
(proposed) 

Feb 05 Kar NACOM Staff Reports Doc 
pdf 

7.6 
5.7  

Yes 

2 Nature Trail Study at  Chunati Wildlife Sanctuary Feb 05 Kar NACOM Staff Reports Doc 
pdf 

7.3  
5.95 

Yes 

2 Nature Trail Study at Teknaf 
Game Reserve 

Feb 05 Kar NACOM Staff Reports Doc 
pdf 

7.6 
5.31  

Yes 

2 The Role of Alternative Income Generation (AIG) 
Activities in Nishorgo's Strategy for Conservation 
of Protected Areas (PAs) 

May 06 DeCosse NSP Staff Reports Doc  0.12 no 

2 Architectural Guidelines for Small Scale 
Construction in the Protected Area System 

Feb 07 Vitti Vitti Purchase 
Order 

pdf  yes 

3 Recent Steps Towards Protected Area 
Management in Bangladesh: An Initial 
Assessment of the National Nishorgo Program 
and USAID’s Nishorgo Support Project (NSP) 

May 05 
Mar 05 

Taylor 
 

IRG Int’l 
consultant 
report 

Doc 
ppt 

0.52 
2.36 

 

3 Minutes of Meetings with Bangladesh Scouts  Dec 04 
Mar 05 
Apr 05 
Dec 05 
Jan 06 
Jan 07 
Jan 07  
Feb 07 

Mahbub Scouts Key meeting 
minutes 

Doc 
Doc 
Doc 
Doc 
Doc 
Doc 
Doc 
Doc 

0.43 
0.34 
0.38 
0.40 
0.38 
0.44 
0.49 
0.46 

 

3 Policy, Law and Administration for Protected Area 
Management in Bangladesh 

Mar 05 Rahman FD 
 

Publication  0.66 yes 

3 The Nishorgo Program and the Scouts:  Possible 
Areas of Collaboration 

Mar 05 Mahbub NSP Staff report Doc 0.4 yes 

3 Poverty, Corruption and Other Challenges to 
Protected Area Management: Voices from the 
Field in Bangladesh (Published in Policy Matters: 
Poverty Wealth and Conservation, IUCN 
Commission on Environmental, Economic & 
Social Policy, Issue 14, March 2006, pp 134-142.) 

Mar 06 DeCosse 
& Huda 

NSP Publication Doc 0.7  

3 Rights Reference Manual for Zones of Good 
Governance  
 

Jun 06 DeCosse 
& Ward 
 

IRG & 
AED 

Staff Reports Pdf 3.38 Yes 

3 Bangladesh Gazette, August 10, 2006 
Establishing Co-Management Councils & 
Committees at Nishorgo Support Project Pilot 
Sites 

Aug 06  GOB Support 
Document 

Pdf 
doc 

 Yes 

4 Nishorgo Presentation at USAID/RRB 
March 31, 2005 

Mar 05 Taylor IRG Int’l 
consultant 
report 

Doc 0.22  

4 Final for RRB on 31st March 05 Mar 05 Taylor IRG Int’l 
consultant 
report 

Ppt 0.4  

4 Proceedings of the Public Private Partnership 
(PPP) Roundtable on Conservation of Protected 
Areas on 12 February 2007 

Feb 07 ??? IUCN Report    

4 Communication Strategy: Nishorgo Program of 
Forest Department 

Jul 04 Mahbub IRG Staff report Doc 5.0 Yes 

4 Cry of the Forest (in Bangla) N/G Huda NSP Publication  0.60 yes 
4 How the Name “Nishorgo” was Settled Upon          

(in Bangla) 
Jun 05 Mahbub 

& Sultana 
NSP / 
FD 

Publication  0.56 yes 

5 National Architectural Competition to Develop a 
Nishorgo–friendly Visitor Center Design in Our 
Protected Areas: Concept and Approach (Draft) 

Mar 06 
Need 
check 

DeCosse 
& 
Mahbub  

IRG/NS
P 

Staff Reports Draft 0.72  
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5 Asian Experience in Protected Area Co- 
management:  Initial Relevance & 
Recommendation for the CTFR Project 

Oct 03 McCauley 
& Palit 

IRG Int’l 
consultant 
report 

Doc 0.2  

5 Nishorgo Conservation Partnership: Attracting 
Private Sector Contributions for Protected Forest 
Area 

Jul 04 Mahbub IRG/NS
P 

Staff report Doc 6.00 Yes 

5 Nishorgo Conservation Partnerships: Attracting 
Private Contributions to Assist in Conserving our 
Protected Areas 

Jun 05 Rahman NSP/ 
FD 
 

Publication   Yes 

5 Planning for Inputs to Protected Area Facilities, 
Visitor Amenities and Habitat Management 

May 04 Rashid IRG Local 
Consultants 
report 

Doc 0.9 Yes 

5 The SOAR Approach for  
Supporting Participatory Protected Areas 
Management: Elements and Experiences from a 
First Application in Bangladesh 

Jun 05 DeCosse,
Huda & 
Hashem 

NSP Staff Reports Doc 0.88 Yes 

5 Training Plan and Guideline Feb 05 Helal CODEC Staff reports Doc 1.0  
5 Concept Paper  For Use in Requesting PDF-A 

Under the GEF for Medium-sized Project on 
Climate Change Adaptation 

Oct 06 DeCosse 
& 
Winterbot
tom 
 

NSP Partner 
Report 

Doc 0.45 No 

5 Inani Protected Forest Area Co-Management: 
Project Proposal to Arannayk Foundation 

Apr 07 DeCosse NSP Staff Reports Doc 0.68  

5 Consultancy Report for Project Visit Feb 8-25, 
2007 by Bob Winterbottom  

Feb 07 Bob IRG Trip Report Doc 0.14  

2 Illustrated Guideline of Building Specification by 
Vitti 

      Yes 

 Work Plans & Progress 
Reports 

       

CC
3 

Year 1,  Work Plan: November 2003 to 
December 2004 

Oct 03 IRG & 
SUBS 

NSP Work Plan Doc 0.83 yes 

CC
3 

 Year 1, 1st Quarterly Report: Jun 01, 03 to Aug 
31, 03 

Sep 03 IRG & 
SUBS 

NSP Progress 
report 

Doc 0.34  

CC
3 

 Year 1, 2nd Quarterly Report: Sept 01, 03 to Nov 
30, 03 

Dec 03 IRG & 
SUBS 

NSP Progress 
report 

Doc 0.9  

CC
3 

Year 1, 3rd Quarterly Report: For the period Oct 
23, 03 to Feb 29, 04 

Mar 04 IRG & 
SUBS 

NSP Progress 
report 

Doc 0.75  

CC
3 

Year 1, 4th Quarterly Report: For the period Mar 
01, 04 to May 31, 04 

Jun 04 IRG & 
SUBS 

NSP Progress 
report 

Doc 2.24  

CC
3 

First Annual Progress Report: June 1 2003 to 
May 31 2004 

Jun 04 IRG & 
SUBS 

NSP Progress 
report 

Doc 4.8 yes 

CC
3 

Year Two Work Plan: June 1, 2004 through May 
31, 2005 

May 04 IRG & 
SUBS 

NSP Work Plan Doc 0.92 yes 

CC
3 

Year 2, 1st Quarterly Report: For the period June 
01, 04 to Aug 31, 04 

Sep 04 IRG & 
SUBS 

NSP Progress 
report 

Doc 2.8  

CC
3 

Year 2, 2nd Quarterly  Report: Sept 01, 04 to Nov 
30, 04 

Dec 04 IRG & 
subs 

NSP Progress 
report 

Doc 1.8  

CC
3 

Year 2, 3rd Quarterly Report: Dec 01, 04 to Feb 
28, 05 

Mar 05 IRG & 
subs 

NSP Progress 
report 

Doc 1.7  
 

CC
3 

Second Annual Progress Report June 1, 2004 
through May 31, 2005 

Jun 05 IRG & 
subs 

NSP Progress 
report 

Doc 
pdf 

3.54 
0.55 

yes 

CC
3 

3rd Year Work Plan: June 1, 2005 through May 
31, 2006 

May 05 IRG & 
subs 

NSP Work Plan doc 1.08 yes 

CC
3 

Year 3, Quarter 1 Progress Report 
June 1, 2005 to August 31, 2005 

Aug 05 IRG & 
subs 

NSP Progress 
report 

Doc 
pdf 

0.47 
0.17 

yes 

CC
3 

Year 3, Quarter 2 Progress Report 
September 1, 2005 to November 30, 2005 

Nov 05 IRG & 
Subs 

NSP Progress 
report 

Doc 
pdf 

 
0.32 

yes 

CC
3 

Year 3, Quarter 3 Progress Report 
December 1, 2005 to February 28, 2006 

Feb 06 IRG & 
Subs 

NSP Progress 
report 

Doc 
pdf 

1.14 
0.37 

yes 

CC
3 

4th Year Work Plan: June 1, 2006 through May 
31, 2007 

May 06 IRG & 
subs 

NSP Work Plan doc 0.30 Yes 

CC
3 

Third Annual Progress Report June 1, 2005 
through May 31, 2006 

Jun 06 IRG & 
subs 

NSP Progress 
Report 

Doc   
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CC
3 

Year 4, Quarter 1 Progress Report 
June 1, 2006 to August 31, 2006 

Sep 06 IRG & 
Subs 

NSP Progress 
Report 

   

CC
3 

Year 4, Quarter 2 Progress Report 
September 1, 2006 to November 30, 2006 

Dec 06 IRG & 
Subs 

NSP Progress 
Report 

   

CC
3 

Year 4, Quarter 3 Progress Report 
December 1, 2006 to February 28, 2007 

Mar 07 IRG & 
subs 

NSP Progress 
Report 

   

 Training Plans and Progress 
Reports 

       

 Training Plan for the Forest Department Officials 
June – September 2005 

      Yes 

 Making PA Co-management Happen at the forest 
Department : Orientation for Range/Beat Officers 
– Oct.3-5, 2005 
 

      yes 

 Training Exposure Visit Report 
 

       

 Training of Facilitators/Trainers 
 

       

 NSP Staff Foundation Training Course 
 

       

 Eco-Cottage Management Training 

 
       

 Range Officers & Deputy Range Officers and 
Beat Officers Training 

 

       

 ACFs Training -Eco-Tourism Micro Plans 
 

       

 DCF/ACF Planning Session 

 
       

 Code of Conduct 

 
       

 Landscape Development Fund (LDF) 

 
       

 Maps        

 Digital Maps        

 Base Map of Lawachara National Park (LNP) (a0)  Nasim NSP Landscape 
Map 

Jpg 
AI 

1.42  

 Base Map of Rema-Kalenga Wildlife Sanctuary a0  Nasim NSP Landscape 
Map 

jpg 1.23  

 Base Map of Satchari National Park a0  Nasim NSP Landscape 
Map 

jpg 2.52  

 Base Map of Teknaf Game Reserve a0  Nasim NSP Landscape 
Map 

jpg 1.29  

 Survey Map of Chunoti Wildlife Sanctuary  Nasim NSP Landscape 
Map 

jpg 2.37  

 Survey Map of Chunati Wildlife Sanctuary  Nasim NSP Landscape 
Map 

wmf 4.03  

 Newsletter        

4 Nishorgo Newsletter1 Jul 04   Newsletter   yes 

4 Nishorgo Newsletter 2 May04   Newsletter   yes 

4 Nishorgo Newsletter 3 Nov 05   Newsletter   yes 

 E-Newsletter II    HTML 
Products 

   

 E-Newsletter III    HTML 
Products 

   

 Posters        

4 Nishorgo & Nature (in Bangla) Mar 06 Shahriar  Poster    

4 Nishorgo & Eco-Tourism (in Bangla) Mar 06 Shahriar  Poster    
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4 Nishorgo & Partnership (in Bangla) Mar 06 Shahriar  Poster    

4 Nishorgo & Poverty Alleviation (in Bangla) Mar 06 Shahriar  Poster    

4 Indicator Bird Poster (in Bangla)    Poster    

 Nishorgo Architectural Competition exhibition (In 
Bangla) 

       

 Alternative Energy Fair-Teknaf (in Bangla)        

5 Code of Conduct for Forest Department Officials 
in Protected Area Management  (English & 
Bangla) 

Jan 06  NSP/FD Poster Doc  yes 

 Interpretive & Informational 
PA-level Signboards 

       

 1st round of Lawachara National Park signs        

 2nd round of Lawachara National Park signs (on 
the birds) 

       

 Do’s and Don’ts (Bangla)        

 Satchari NationalPark interpretive signboards 
(English and Bangla)  

       

 Teknaf Game Reserve interpretive signboards 
(English and Bangla) 

       

 Road signs (Sample 1-2 parks)        

 LDF Signs (Sample)        

 Brochures, Booklets and 
Guides 

       

2 Biodiversity Protection through Peoples 
participation:  Community Patrolling(in Bangla) 

   Booklet    

2 Nishorgo Architectural Competition Souvenir    Booklet    

2 Raising and Managing Plantations in Protected 
Areas  

 Sharma  Booklet    

5 Nishorgo Conservation Partnerships Jul 04 Mahbub IRG Brochure Doc 0.37  

 Nishorgo:  Protected Areas Management 
Program 

   Brochure    

 Bangladesh’s Protected Areas: A Visitor’s Guide 
(English & Bangla) 

   Guide    

 Annotated Trail Brochure – Lawachara National 
Park  (Bangla & English) 

 n/a  Booklet    

 Annotated Trail Brochure – Rema-Kalenga 
Wildlife Sanctuary (Bangla & English) 

   Booklet    

 Annotated Trail Brochure – Satchari National 
Park (Bangla & English) 

   Booklet    

 Annotated Trail Brochure – Chunoti Wildlife 
Sanctuary (Bangla & English) 

   Booklet    

 Annotated Trail Brochure – Teknaf Game 
Reserve (Bangla & English) 

   Booklet    

 Site Information Booklet for Lawachara National 
Park (Bangla & English)  

   Booklet    

 Site Information Booklet for Rema-Kalenga 
Wildlife Sanctuary (Bangla & English) 

   Booklet    

 Site Information Booklet for Satchari National  
Park (Bangla & English) 

   Booklet    

 Site Information Booklet for Chunoti Wildlife 
Sanctuary (Bangla & English) 

   Booklet    

 Site Information Booklet for Teknaf Game 
Reserve (Bangla & English) 

   Booklet    

 Site Leaflet for Lawachara National Park (Bangla)    Leaflet    

 Site Leaflet for Rema-Kalenga Wildlife Sanctuary 
(Bangla) 

   Leaflet     

 Site Leaflet for Satchari National Park (Bangla)    Leaflet     

 Site Leaflet for Chunoti Wildlife Sanctuary    Leaflet    
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(Bangla)  

 Site Leaflet for Teknaf Game Reserve (Bangla)    Leaflet    

 Site Status Report for Lawachara National Park 
(English)  

   Leaflet    

 Site Status Report for Rema-Kalenga Wildlife 
Sanctuary (English) 

   Leaflet    

 Site Status Report for Satchari National Park 
(English) 

   Leaflet    

 Site Status Report for Chunoti Wildlife Sanctuary 
(English) 

   Leaflet    

 Site Status Report  for  Teknaf Game Reserve 
(English) 

   Leaflet    

 Nishorgo Brochure (Bangla & English) May04 
Mar 04 

Mahbub  Brochure PDF   

 The Protected Areas pf Bangladesh (Bangla & 
English) 

   Brochure    

 Success Leaflet (Bangla)    Leaflet    

 Teknaf Awareness Week Leaflet    Leaflet    

 Game Leaflet    Leaflet    

 Bird Indicator Leaflet    Leaflet    

 Teknaf Walkathon Leaflet    Leaflet    

 Co-management Week    Booklet    

 LNP Orientation Leaflet    Leaflet    

 Architectural Competition Final Booklet    Booklet    

 Wrist Band    Youth 
Package 

   

 Nishorgo Sticker    Others    

 Postcard (14 different types)    Others    

 Architectural Competition     Cards    

 Co-Management Week     Booklet    

 LDF Grants Program 
Documents 

       

 Landscape Development Fund Competitive 
Grants Manual  

Feb 07 Not given IRG Grants  
Report 

   

 Grant #1:Entrance Road Repairing in Satchari 
Tipra Bosti through Bamboo made stair (SNP) - 
Approved Proposal 

Apr 07   Grants 
Report 

   

 Grant #2: Strip Plantation on 9 km Roads in 
Satchari National Park Landscape Area, 
Chunarughat, Hobiganj to Reduce Forest 
Dependency and Generate New Forest Resources 
(SNP) - Approved Proposal 

Apr 07   Grants 
Report 

   

 Grant #3: Strip Plantation on 12 km roads in 
Lawachara National Park Landscape Area 
through Community Participation (LNP)- 
Approved Proposal 

Apr 07   Grants 
Report 

   

 Grant #4: Earth work for filling up, Ditch created 
on Road and Construction of a Protection Wall 
through Community Participation (LNP)-Approved 
Proposal 

Apr 07   Grants 
Report 

   

 Grant # 5: Renovation of Lake Aiming to Create 
Alternative Income through Fish Culture for 
Mochoni Community Patrollers (TGR-T)-Approved 
Proposal 

Apr 07   Grants 
Report 

   

 Grant # 6 : Strip Plantation on 25 km Roads in 
RKWS Landscape Area, Chunarughat through 
Community Participation (RKWS)-Approved 
Proposal 

Apr 07   Grants 
Report 
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Co
mp 

Title Date Author(s) Institu-
tion 

Category For-
mat(
s) 

File 
size 
(Mb) 

On 
web? 

 Grant # 6: Strip Plantation on 25 km Roads in 
RKWS Landscape Area, Chunarughat through 
Community Participation (RKWS)-Approved 
Proposal 

Apr 07   Grants 
Report 

   

  Grant # 7:  Nishorgo Library Project CWS)-
Approved Proposal 

May 07   Grants 
Report 

   

 Grant # 8: Rural Infrastructure Development 
Program around Chunoti Wildlife Sanctuary 
(CWS)-Approved Proposal 
 

May 07   Grants 
Report 

   

 Grant # 9: Construction of Wooden Bridges from 
Chanbari to Debrabari Tipra Bosti Road at Rema-
Kalenga WS Landscape Area through Community 
Participation (RKWS)-Approved Proposal 
 

May 07   Grants 
Report 

   

 Grant # 10: Strip Planatation on Whykong Union 
Parishad Road to Reduce Forest Dependency & 
Generate New Forest Resources (TGR-W)-
Pending Approval 
 

May 07   Grants 
Report 

   

 Grant # 11: Road Side Plantation on to meet 
Fuel Wood and Timber to Local Stakeholders of 
Baharchara UP (TGR-B)-Pending Approval 
 

May 07   Grants 
Report 

   

 Grant # 12: Participatory Forestry Project (CWS)-
Pending Approval 
 

May 07   Grants 
Report 

   

 Grant # 13: Environmental Library (TGR-B)-
Pending Approval 
 

May 07   Grants 
Report 

   

 Grant # 14: Nishorgo Library (TGR-T)-Pending 
Approval 
 

May 07   Grants 
Report 

   

 Grant # 15: Nishorgo Library (TGR-W)-
Pending Approval 
 

May 07       

 Learning Modules for Co-
Management Committees 

       

 LDF Module    NSP Staff Reports Doc 0.13  

 LDF Handout   NSP Staff Reports Doc 0.13  

 PA Management Plan-LNP Module   NSP Staff Reports Doc 0.14  

 PA Management Plan-LNP Module   NSP Staff Reports Doc 0.12  

 PA Management Plan-LNP Module   NSP Staff Reports Doc 0.14  

 PA Management Plan-LNP Module   NSP Staff Reports Doc 0.14  

 PA Management Plan-LNP Module   NSP Staff Reports Doc 0.11  

 LDF Status Matrix        

 LDF Contract Matrix        

 Ecotourism Module   NSP Staff Reports Doc 0.10  

 Ecotourism Handout   NSP Staff Reports Doc 0.11  

 Nishorgo Steering Committee 
Key Documents 

       

 
3 

Minutes of the 1st Steering Committee Meeting of 
the Nishorgo support Project  

Feb 04  FD Key meeting  Doc 
ppt 

23.0 ??? 

 Presentation Made at 1st Steering Committee        
 Minutes of the 2nd Steering Committee Meeting 

of the Nishorgo Support Project 
       

 Presentation Made at 1st Steering Committee Feb 04  FD Key meeting Doc 
pdf 

0.50  
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Co
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Title Date Author(s) Institu-
tion 

Category For-
mat(
s) 

File 
size 
(Mb) 

On 
web? 

 Minutes of the 3rd Steering Committee Meeting of 
the Nishorgo Support Project 

       

 Presentation Made at 1st Steering Committee        
 Minutes of the 4th Steering Committee Meeting of 

the Nishorgo Support Project 
       

 Presentation Made at 1st Steering Committee        
 Minutes of the 5th Steering Committee Meeting of 

the Nishorgo Support Project 
       

 Outputs from Applied 
Research Program 

       

 Linking Fuelwood Collection and Community 
Livelihoods in Satchari National Park 

Jan 06 Sultana FD Publication Doc 1.85  

 Local Perceptions of Natural Resource 
Conservation in Chunati Wildlife Sanctuary 

Jan 06 Uddin & 
Foisal 

FD&Uni
v 

Publication Doc 3.13  

 Perceptions of Tourism by Indigenous 
communities Living In and Adjoining Lawachara 
National Park 

Jan 06 Ahsan FD Publication Doc 3.75  

 Non-Timber Forest Products and Co-
Management: A Case Study of Chunati Wildlife 
Sanctuary 

Jan 06 Miah Univ. Publication Doc 1.03  

 Assessing the Role of Non-Timber Forest 
Products in the Livelihoods of Communities Living 
Inside and Outside of Lawachara National Park 

Jan 06 Riadh FD Publication Doc 3.27  

 Comparing the Impacts of Local People and 
Rohingya Refugees on Teknaf Game Reserve 

Jan 06 Uddin & 
Khan 

Univ. Publication Doc 48.0  

 Improving Forest Dependent Livelihoods 
Through NTFPs and Home Gardens: A Case 
Study from Satchari National Park 

Jan 06 Uddin & 
Mukul 

Univ. Publication Doc 1.50  

 Collection and Management of Selected Medicinal 
Plants in Rema-Kalenga Wildlife Sanctuary 

Jan 06 Zashim & 
Roy 

Univ. Publication Doc 3.13  

 CDs or DVDs        

 Nishorgo CD      CD    

 Applied Research CD     CD    

 East-West Center CD    CD    

 Movies or Television/Film 
Documentaries about Nishorgo 

       

 A Nimble Walk    DVD 
 

   

 MATI O MANUS     DVD    
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AANNNNEEXX  22::  YYEEAARR  44  OOUUTTCCOOMMEESS  BBYY  SSIITTEE  AASS  OOFF  MMAAYY  

3311,,  22000077  
 
 

Year 4 Outcomes by Site 
 
Note: Bolded figures are the achievement.  
 

Outcome & Target Name LNP RKWS SNP TGR CWS Total 
Outcome 1.1 -- AIG to Patrols 
• # patrollers 40  50 5 120 80 295 
• % of active patrollers benefiting 

from AIG 
90 
100 

90 
90 

90 
100 

90 
4613 

90 
6714 

90 
5815 

Outcome 1.2 -- Broad-based AIG 
• # households using fuel wood 

saving stoves 
100 
75 

150 
25 

50 
31 

1200 
211 

1100 
1032 

2600 
1354 

• # households improving tree crop 
cultivation in homestead gardens 
(new)16 

3000 
1880 

1000 
935 

375 
352 

80 
37 

80 
74 

4535 
3278 

• # households starting bamboo 
production (new)17 

25 
8 

25 
10 

20 
3 

60 
57 

50 
77 

180 
155 

Outcome 1.3 -- Increase in fuel wood production in landscape  
• # trees planted as alternative fuel 

wood source in landscape 
60000 
63096

20000 
18700

7500 
7500

1600 
11850

1300 
9175 

90400 
110321

• % of these trees allocated to 
ultra-poor or landless 

80 
93 

80 
85 

80 
95 

50 
60 

50 
70 

 

• # "improved oven-making" 
businesses 

6 
6 

6 
2 

6 
4 

15 
5 

25 
25 

58 
42 

Outcome 1.4 -- Link stakeholders to micro-finance 
• Amount of microfinance 

leveraged for small & medium 
enterprise18 (in lakh) 

2 
0 

1 
0 

1.5 
0 

3 
1.49 

1.5 
0.8 

919 
2.29 

• Amount of microfinance 
leveraged for micro-enterprise (in 
lakh) 

0.5 
0 

0.5 
0 

0.5 
0 

1.5 
6.205 

1.0 
19.9 

420 

                                                 
13 Original target was to achieve 90% (108) of 120 patrollers, however, by the end of the year, number of 
patrollers increased to 595 of which 274 are benefiting from AIGs. So if original target is considered, then 
the Project achieved more than 100% target, if year-end figures is considered, then achievement is 46%.   
14 Similarly at CWS, target was to provide AIG support to 206 patrollers (90%) out of 228, however, the 
Project provided 252 patrollers (67%) AIG support out of 375 patrollers at the end of the Year.  
15 The achievement 58% (613 persons) showed in the “total” column is based upon year-end number of active 
patrollers (1065 persons). Again, if original target is considered, achievement has exceeded target.  
16 These households will receive fast-growing improved species for planting in homestead garden (acacia, 
eucalyptus, neem, sissoo, etc.).  These species will be used for fuel wood, timber and medicinal purposes. 
17 Expansion of commercial quality bamboo is being done in association with INBAR advisors and the BFRI 
INBAR bamboo activity. 
18 Includes small enterprise targeted under BRAC onnoti loan program and medium-enterprise targeted under 
BRAC MELA program, and loans of similar size. 
19 Assumes that loan of 1.5 lakh given to eco-cottage investor to complement our demonstration fund, while 2 
small businesses receive "onnoti" type BRAC loans of 50,000 taka. 
20 Assumes that 15 of our FUG members per site receive micro loans of 10,000 
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Outcome & Target Name LNP RKWS SNP TGR CWS Total 
Outcome 1.5 -- Growth in enterprises dependent upon conservation 
• # of 4-6 bed eco-cottage 

enterprises operating (new) 
2 
1 

1 
0 

1 
0  

3 
0 

2 
0 

9 
121 

• # small tourist service enterprises 
(new)22 

3 
1 

2 
0 

2 
2 

25 
0 

20 
1 

52 
4 

• Sales revenue generated at PA 
counters/kiosk (in lakh)23 

5 
0.75 

0.25 
0 

5 
0.11 

12 
0.8 

2.75 
0 

25 
1.66 

• # elephant ride enterprises 1 
1 

0 
0 

1 
1 

2 
0 

1 
0 

5 
2 

• # participants in ethnic cloth 
production & sale 

50 
42 

50 
10 

23 
16 

15 
0 

0 
0 

138 
68 

• # Eco-rickshaw pullers 12 
12 

2 
2 

4 
7 

20 
32 

100 
84 

138 
137 

• # Eco-guides (new ones only) 6 
6 

2 
2 

8 
8 

26 
23 

20 
16 

62 
55 

• # Bicycle enterprises 2 
0 

    2 
0 

Outcome 1.6 -- Maintain and gradually expand support to AIG within FUGs 
• # nurseries 15 

15 
25 
25 

15 
15 

40 
50 

40 
45 

135 
150 
 

• # fish culture activities 10 
10 

10 
10 

10 
8 

55 
27 

70 
0 

155 
55 

• # poultry rearing 16 
16 

20 
20 

15 
5 

55 
18 

20 
9 

 

• # beef fattening  10 
0 

 10 
113 

10 
113 

30 
230 

• # home gardening 25 
25 

5 
5 

25 
26 

60 
1540 

60 
795 

175 
2404 

• # pig rearing 6 
6 

20 
40 

4 
8 

  30 
46 

• # small trade / glossary shops 
(not tourist shops) 

2 
0 

10 
0 

2 
0 

10 
41 

10 
54 

34 
95 

• # integrated homestead 
management 

100 
100 
 

120 
120 

60 
60 

120 
70 

50 
50 

450 
400 

• # handicrafts production 
(bamboo, cane baskets etc)24 

10 
10 

5 
0 

 4 
0 

 19 
10 

• # rickshaw van  10 
0 

 35 
12 

15 
75 

60 
87 

• # fish drying    60 
16 

 60 
16 

• # fish trading    30 
18 

 30 
18 

• # stakeholders holding PBSA 
agreements (NSP or FSP) 

20 
20 

50 
50 

 35 
102 

 105 
172 

                                                 
21 By the end of this year, one eco-cottage has been constructed at LNP and ready for operation. Remaining eco-
cottages are going to open by August and September of 2007.  
22 These are small enterprises serving the tourist industry primarily, not village "glossary" shops located out of 
the path of tourist visitors.  Can include restaurant services or tourist item sales at PA level. 
23 This includes all sales  
24 This includes AIG other than the ethnic cloth making. 
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Outcome & Target Name LNP RKWS SNP TGR CWS Total 
• # km strip plantation by CMC 

under way 
10 
4 

10 
25 

5 
4 

10 
0 

10 
0 

45 
33 
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AANNNNEEXX  33::  PPRROOGGRREESSSS  RREEPPOORRTT  SSUUMMMMAARRYY  FFOORR  

NNOORRTTHHEERRNN  FFIIEELLDD  SSIITTEESS  
 

Report on Annual Plan 2006 - 2007 
Nishorgo Support Project, Northern Sites  

 
AIGA & Enterprise Development 

LNP SNP RKWS 
Outcome & Target Name Targets 

of 2006-
2007 

Achieve
ment of 
Target 

Targets 
of 2006-

2007 

Achieve
ment of 
Target 

Targets 
of 2006-

2007 

Achieve
ment of 
Target 

Outcome 1.1 -- AIG to Patrols 
• # patrollers 40 40 20 20 50 45 
• % of active patrollers 

benefiting from AIG 
90 100 90 100 90 90 

Outcome 1.2 -- Broad-based AIG 
• # households using fuel 

wood saving stoves 
100 
 

75 50 31 150 25 

• # households improving 
tree crop cultivation in 
homestead gardens 
(new)25 

3000 1880 375 352 1000 935 

• # households starting 
bamboo production (new) 

25 8 20 3 25 10 

Outcome 1.3 -- Increase in fuel wood production in landscape  
• # trees planted as 

alternative fuel wood 
source in landscape 

60000 63096 7500 7500 20000 18700 

• % of these trees allocated 
to ultra-poor or landless 

80 93 80 95 80 85 

• # "improved oven-
making" businesses 

6 6 6 4 6 2 

Outcome 1.4 -- Link stakeholders to micro-finance 
• Amount of microfinance 

leveraged for small & 
medium enterprise (in 
lakh) 

2 - 1.5 - 1 - 

• Amount of microfinance 
leveraged for micro-
enterprise (in lakh) 

0.5 - 0.5 - 0.5 - 

Outcome 1.5 -- Growth in enterprises dependent upon conservation 
• # of 4-6 bed eco-cottage 

enterprises operating 
(new) 

2 2 1 1 1 1 

                                                 
25 These households will receive fast-growing improved species for planting in homestead garden (acacia, 
eucalyptus, neem, sishu, etc.).  These species will be used for fuel wood, timber and medicinal purposes. 
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LNP SNP RKWS 
Outcome & Target Name Targets 

of 2006-
2007 

Achieve
ment of 
Target 

Targets 
of 2006-

2007 

Achieve
ment of 
Target 

Targets 
of 2006-

2007 

Achieve
ment of 
Target 

• # small tourist service 
enterprises (new)26 

 

3 1 2 2 2 0 

• Sales revenue generated at 
PA counters/kiosques (in 
lakh) 

5 0.75830 05 0.10958 0.25 0 

• # elephant ride enterprises 1 1 1 1 0 0 
• # participants in ethnic 

cloth production & sale 
50 42 23 16 50 10 

• # Eco-rickshaw pullers 12 12 4 7 2 2 
• # Eco-guides (new ones 

only) 
6 6 8 8 2 2 

• # Bicycle enterprises 2 0 0  0 0 
Outcome 1.6 -- Maintain and gradually expand support to AIG within FUGs 
• # nurseries 15 15 15 15 25 25 
• # fish culture activities 10 10 10 8 10 10 
• # poultry rearing 16 16 15 5 20 20 
• # beef fattening 0 0 0 0 10 0 
• # home gardening 25 25 25 26 5 5 
• # pig rearing 6 6 4 8 20 40 
• # small trade / glossary 

shops (not tourist shops) 
2 0 2 0 10 0 

• # integrated homestead 
management 

100 100 60 60 120 120 

• # handicrafts production 
(bamboo, cane baskets 
etc)27 

10 10 0 0 5 0 

• # rickshaw van 0 0 0 0 10 0 
• # fish drying 0 0 0 0 0 0 
• # fish trading 0 0 0 0 0 0 
• # stakeholders holding 

PBSA agreements (NSP or 
FSP) 

20 20 0 0 50 50 

• # km strip plantation by 
CMC under way 

10 4 5 4 10 25 

 

                                                 
26 These are small enterprises serving the tourist industry primarily, not village "glossary" shops located out of 
the path of tourist visitors.  Can include restaurant services or tourist item sales at PA level. 
27 This includes AIG other than the ethnic cloth making. 



Nishorgo Support Project: 4th Annual Report June 1, 2006 to May 31, 2007 31 
 

Improve Local Governance and Broad Based Social Mobilization 
LNP SNP RKWS 

Sl. Activities Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

1 Co-management 
Council meeting 
organized 

2 2 2 2 2 2 

2 Co-management 
Committee meeting 
organized User group 
member admission 

10 10 10 10 10 10 

3 New User group 
formation   

17 14 10 5 20 20 

4 Federation formation 1 2 1 3 2 1 

5 Community 
Development School 

4 4 7 7 4 4 

6 Stage Popular Theatre  
and Folk Song on 
Biodiversity 
Conservation Issue 

6 4 6 3 6 7 

7 Video Clip Show 4 4 8 5 4 4 

8 Day observation 2 3 2 2 2 2 

9 Trail Hiking (scouts, 
school students, Imam, 
nishorgo club members) 

3 3 3 3 3 3 

10 Mass 
gathering/Awareness 
raising meeting 
collaboration with FD 

3 3 3 2 3 2 

11 School Awareness 
Program 

4 4 3 3 4 4 

12 Nishorgo Club 
Activities 

5 5 3 2 6 2 

13 FSP-NSP Linkage 
(Old and New) 

25 25 0 0 12 12 
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Capacity building for stakeholder & Staff 
LNP SNP RKWS 

Sl. Type of Training Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

1 Foundation training 
(FO,SF &SC) 

1 1 1 1 1 1 

2 ●Community 
motivation group 
dynamic & leadership. 
● Good governance, 
advocacy and 
networking (FO & SF) 

- - - 

3 Cross site visit for 
experience sharing 
(Inside the country) (SF 
& FO) 

- - - 

4 Training on co-
management of PAs 
(FD guards & forester 
) 

1 1 1 1 1 1 

LDF Grant Proposal 
Preparation (CMC + 
AAAA) 

1 1 1 1 1 1 5 
 

Accounts maintain 
and record 
keeping(AAAA) 

1 1 1 1 1 1 

6 Conflict Resolution & 
Empowerment(CMC) 

1 1 1 1 1 1 

 
Orientation for Stakeholders 

LNP SNP RKWS 

Sl. Name of Orientation Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

1 Nishorgo club 
members 

2 2 3 2 6 2 

2 Patrolling Group 0 0 2 1 4 4 

3 Ethnic Community 
(Manipuri, Kashia, 
Tipura etc.) 

1 1 2 2 3 4 

Workshop for Stakeholders 
LNP SNP RKWS 

Sl. Name of Workshop Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

Target 
of 2006-
2007 

Achieve
ment of 
Target 

1 Local Administration 
and FD Staff 

1 1 1 1 0 0 

2 Journalist, 
CBOs,NGOs,NRM 
project 

1 - 1 1 1 1 
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AANNNNEEXX  66::    PPRROOGGRREESSSS  RREEPPOORRTT  SSUUMMMMAARRYY  FFOORR  

SSOOUUTTHHEERRNN  FFIIEELLDD  SSIITTEESS  
 

        

Outcome & Target Name 

[1] 
Cumulative 

Total 
31/05/06 

[2]       
Year 4 

Targets 
# 

Jun06-
May07 

[3] 
Achievement 

this Year 

[4]       
Target 
Last 

Month 

[5]        
Actual 
Last 

Month 

[6]        
Target 
Next 

Month Remarks 

Outcome 1.1 -- AIG to Patrols 
·    # patrollers [CPG: 24] 77 348 970 42 42 0   
·    # patrollers benefiting form 
AIG 47 314 526 122 82 155   

·    % of active patrollers 
benefiting from AIG 61% 90% 54% 13% 8% 16%   

Outcome 1.2 -- Broad-based AIG 
·    # households using fuel wood 
saving stoves 208 2300 1243 260 19 395   

·    # households improving tree 
crop cultivation in homestead 
gardens (new)[1] 

0 160 111 84 41 30   

·    # households starting bamboo 
production (new)[2] 0 110 134 8 20 20   

Outcome 1.3 -- Increase in fuel wood production in landscape  

·    # trees planted as alternative 
fuel wood source in landscape 0 2900 21025 0 0 0   

·    % of these trees allocated to 
ultra-poor or landless 0 2.5 1.9 0.7 0.7 0.7   

·    # "improved oven-making" 
businesses 10 40 30 4 0 6   

Outcome 1.4 -- Link stakeholders to micro-finance   

·    Amount of microfinance 
leveraged for small & medium 
enterprise[3] (in lakh) 

0 1.5 802 0.3 505 2   

·    Amount of microfinance 
leveraged for micro-enterprise (in 
lakh) 

0 1 19.09 1 0 1   

Outcome 1.5 -- Growth in enterprises dependent upon conservation   

·    # of 4-6 bed eco-cottage 
enterprises operating (new) 0 5 2 2 1 1 

MOU Signed 
(Teknaf & 
B.chara 

·    # small tourist service 
enterprises (new)[6] 0 37 1 3 0 4   

·    Sales revenue generated at 
PA counters/kiosques (in lakh)[7] 0 14.75 6105.08 1.12 0.0415 0.14   

·    # elephant ride enterprises 0 3 1 1 0 0   

·    # participants in ethnic cloth 
production & sale 0 15 0 2 0 2   

·    # Eco-rickshaw pullers 0 120 116 0 0 0   
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·    # Eco-guides (new ones only) 8 46 39 0 0 0   
·    # Bicycle enterprises 0 0 0 0 0 0   
Outcome 1.6 -- Maintain and gradually expand support to AIG within FUGs & CPGs   
·    # nurseries 17 80 95 0 0 0   
·    # fish culture activities 0 125 27 0 0 0   
·    # poultry rearing 2 75 27 5 3 7   
·    # beef fattening 50 20 226 48 28 40   
·    # home gardening 201 120 2335 600 600 0   
·    # pig rearing 0 0 8 0 1 0   

·    # small trade / glossary shops 
(not tourist shops) 5 20 95 32 12 41   

·    # integrated homestead 
management 0 170 120 30 0 30   

·    # handicrafts production 
(bamboo, cane baskets etc)[8] 0 4 0 0 0 0   

·    # rickshaw van 5 50 87 21 16 18   
·    # fish drying 0 60 16 0 4 3   
·    # fish trading 0 30 18 5 8 9   

·    # stakeholders holding PBSA 
agreements (NSP or FSP) 0 35 140 98 20 40   

·    # km strip plantation by CMC 
under way 0 20 0 7 0 7   

        
        
[1] These households will receive fast-growing improved species for planting in homestead garden (acacia, eucalyptus, 
neem, sishu, etc.).  These species will be used for fuel wood, timber and medicinal purposes.  

[2] Expansion of commercial quality bamboo is being done in association with INBAR advisors and the BFRI INBAR 
bamboo activity.  

[3] Includes small enterprise targeted under BRAC onnoti loan program and medium-enterprise targeted under BRAC 
MELA program, and loans of similar size.  

[4] Assumes that loan of 1.5 lakh given to eco-cottage investor to complement our demonstration fund, while 2 small 
businesses receive "onnoti" type BRAC loans of 50,000 taka.  

[5] Assumes that 15 of our FUG members per site receive micro loans of 10,000  

[6] These are small enterprises serving the tourist industry primarily, not village "glossary" shops located out of the path 
of tourist visitors.  Can include restaurant services or tourist item sales at PA level.  

[7] This includes all sales  
[8] This includes AIG other than the ethnic cloth making.  
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Nishorgo Support Project [NSP] 

Southern Region, Chittagong - Cox's Bazar 

AIG/Enterprise Support Status in BDT & Training Status 

                     

No. of Site: 05   Forest User Group [FUG]  Name of PA:TGR & CWS 

Total CPG [Male: 24, 
Female: 1] 25 

Benefi
ted 

from 
AIG 

% 
 FUG M 75 F 92 Total 167 

Benefit
ed 

from 
AIG 

% 
     

C
PG

 

Total CPG Member 
[M: 942, F: 28] 970 529 55%  FUG 

Member M 1973 F 2671 Total 4644 2535 55% Reporting Month: 31-May-07 

                     

Support for CPG in BDT Support for Forest User Group [FUG] Member in BDT Training for CPG & FUG 

Up to Last Month This Month Up to this Month Up to Last Month Up to this Month 
SL Name of 

AIG/Enterprise Up to 
Last 

Month 

This 
Month 

Up to 
this 

Month 

# of 
benefit

ed 
CPG 

membe
r up to 

this 
month 

Male Fem
ale Total Male Fema

le Total Male Femal
e Total Male 

Fe
ma
le 

Total Male Fema
le 

Tot
al 

1 Nursery Development         
91,877  

              
-    

       
91,877  

               
27  

 
220,4
54  

   
10,2
99  

      
230,753  

          
-    

            
-    

            
-    

  
220,4
54  

    
10,29
9  

      
230,75
3  

       
158  

        
13  

       
171  

       
168  

         
13  

       
181  

2 Fish Culture/Pond 
Culture 

        
80,000  

        
3,500  

       
83,500  

               
21  

   
20,00
0  

     
4,00
0  

        
24,000  

          
-    

            
-    

            
-    

    
20,00
0  

      
4,000  

        
24,000  

         
27  

        
2  

         
29  

         
27  

           
2  

         
29  

3 Poultry Rearing/Chicken 
Support 

      
105,737  

        
3,500  

     
109,23
7  

               
27  

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-    

         
21  

        
8  

         
29  

         
21  

           
8  

         
29  

4 Pig Rearing         
38,500  

              
-    

       
38,500  

               
8  

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

5 Milch Cow & Beef 
Fattening 

      
903,000  

      
77,000  

     
980,00
0  

              
221  

   
15,00
0  

   
10,0
00  

        
25,000  

          
-    

            
-    

            
-    

    
15,00
0  

    
10,00
0  

        
25,000  

       
145  

        
13  

       
158  

       
151  

         
13  

       
164  

6 Home Gardening/Veg. 
Gardening 

             
873  

              
-    

            
873  

               
3  

 
189,4
85  

 
491,
968  

      
681,453  

   
20,80
4  

    
69,04
6  

    
89,85
0  

  
210,2
89  

  
561,0
14  

      
771,30
3  

       
394  

       
90
3  

    
1,297  

       
425  

    
1,172 

    
1,5
97  

7 Homestead Tree 
Plantation 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-    

         
11  

        
55  

         
66  

         
41  

         
66  

       
107  

8 Bamboo/Cane 
Production 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-    

         
91  

        
23  

       
114  

         
91  

         
43  

       
134  

9 Grocery/Small Trading       
403,000  

      
42,000  

     
445,00
0  

               
97  

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-    

         
59  

        
-    

         
59  

         
59  

          
-    

         
59  

10 Pre-Project FSP PBSA 
participants 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    
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11 Rikshaw/Van       
330,000  

      
56,000  

     
386,00
0  

               
85  

   
10,00
0  

         
-    

        
10,000  

          
-    

            
-    

            
-    

    
10,00
0  

            
-    

        
10,000  

         
63  

        
-    

         
63  

         
66  

          
-    

         
66  

12 Plant Distribution                 
-    

              
-    

              
-    

               
-    

   
54,60
0  

   
37,8
25  

        
92,425  

          
-    

            
-    

            
-    

    
54,60
0  

    
37,82
5  

        
92,425  

       
600  

       
74
0  

    
1,340  

       
740  

       
600  

    
1,3
40  

13 Dry Fish Processing         
60,000  

      
14,000  

       
74,000  

               
16  

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-    

         
22  

        
-    

         
22  

         
22  

          
-    

         
22  

14 Fish Trading         
50,000  

      
28,000  

       
78,000  

               
18  

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

15 Mashroom Culture                 
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

16 
Food 
Facilities/Restaurant/Oth
ers 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

17 Handicraft                 
-    

              
-    

              
-    

               
-    

          
-    

         
-    

               
-    

          
-    

            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

18 Imprved Oven Traders                 
-    

              
-    

              
-    

               
-    

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-    

         
39  

        
48  

         
87  

         
39  

         
48  

         
87  

19 Eco Cottage                 
-    

              
-    

              
-    

               
-    

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-              -           

-              -             -             
-    

         
-    

20 Eco Rikshaw Puller                 
-    

              
-    

              
-    

               
-    

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-    

       
116  

        
-    

       
116  

       
116  

          
-    

       
116  

21 Fuel Wood Plant 
Management 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-    

           
2  

        
67  

         
69  

           
2  

         
97  

         
99  

22 FUG Promoters 
Training 

                
-    

              
-    

              
-    

               
-    

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-    

         
30  

        
55  

         
85  

         
43  

         
67  

       
110  

23 Goat Rearing           
3,500  

      
17,500  

       
21,000  

               
6  

          
-    

         
-                

-    
            
-    

            
-    

            
-    

            
-    

               
-    

         
17  

        
27  

         
44  

           
4  

         
15  

         
19  

24 AIG Support for 
Hardcore Poor 

                
-    

              
-    

              
-    

               
-    

          
-    

   
12,0
00  

        
12,000  

     
3,000  

    
30,88
8  

    
33,88
8  

      
3,000  

    
42,88
8  

        
45,888            -           

54  
         
54            -            

82  
         
82  

  TOTAL    
2,066,487  

    
241,50
0  

  
2,307,9
87  

              
529  

 
509,5
39  

 
566,
092  

   
1,075,6
31  

   
23,80
4  

    
99,93
4  

  
123,7
38  

  
533,3
43  

  
666,0
26  

   
1,199,3
69  

    
1,795  

    
2,0
08  

    
3,803  

    
2,015  

    
2,226 

    
4,2
41  

  Total Fund Support for 
AIG in BDT 

                             
3,507,356                  
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AANNNNEEXX  77::    SSUUMMMMAARRYY  OOFF  CCOONNFFLLIICCTT  RREESSOOLLUUTTIIOONN  

EEXXAAMMPPLLEESS  FFRROOMM  CCOO--MMAANNAAGGEEMMEENNTT  CCOOMMMMIITTTTEEEESS  
 
 
 
Chunati Wild Life Sanctuary 
 
1. Illegal land encroachment:  
 
One local influential person (Named Khokan) with the help of group of muscle man, illegally 
grabbed about 40 hactor of forest land under Chunati Beat on September 7, 2006 and planted 
saplings on that land. 
 

Committee members along with FD personnel and patrolling group members evicted the 
illegal person from that land.  
 
Afterward, the influential person put a court case against CMC members.  
 

In a meeting of CMC, it was decided that they will call the person and will ask him to 
withdraw the case. Following that decision, the person was called in a meeting and he was 
asked for withdrawing the case and he agreed to do that. Obviously local police officer was 
also present there. 
 

Ultimately, FD was able to free the land from illegal encroachment. 
 

2. Betel leaf plantation on forest land: 
 
About 10 local people had betel leaf garden at the edge of elephant trail under chunati WS. 
One day FD personnel pushed the elephant inside the garden for destroying those. Practically, 
most of the gardens were destroyed at that time. 
 

It creates a lot of tension in the locality and local people came to CMC and requested them to 
discuss the issue with FD in favour of them. 
 

CMC took the issue and discussed with the local FD personnel but they didn’t get any 
satisfactory reply from local range office. Besides, RO told that it was the decision of the FD 
HQ, so they can’t solve the issue. 
 

Then, CMC president and other members wrote a letter to conservator of forest (Wild Life 
division) explaining whole situation. They also noted that as they are working there for forest 
conservation, so every step should be taken after consulting with them. Because, those 
cultivator are poor and sudden eviction created peoples tension against FD. On the other 
hand, if the issue properly discussed in the committee meeting earlier it was possible to finish 
the work without any trouble. 
 

However, CF, Wild Life Division promptly responded and solved the issue. He told the local 
officers for discussing all the issues in the CMC meeting properly. 
 
Meanwhile, those cultivators again started to cultivate betel leaf at that place.  
After having information, CMC members sat together in a meeting and decided that within 
two months period the cultivators will take out their garden from the forest land. 
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’̄vbxq Ø›Ø wbim‡b mne¨e ’̄vcbv KwgwU/KvDwÝ‡ji fywgKv msµvš— NUbv 
PzbwZ mne¨e¯’vcbv KwgwU 

 
NUbv - 01 
 
wkv‡ivYvgt PzbwZ Afqvi‡Y¨i GjvKvq Rwgi Rei-`Lj wb‡q KwgDwbwU †cUªwjs `‡ji Ges wbmM© 
mnvqZv cÖK‡íi Kgx©‡`i weiƒ‡× gvgjv| 
 
NUbvi weeiYt PzbwZ eb¨cÖvYx Afqvi‡Y¨i AÂ‡ji wfZ‡ii cÖvq 100 GKi ebf~wg wKQy ’̄vbxq 
fywg`my¨ KZ…©K A‰eafv‡e Rei `Lj n‡q hvq| fywg`my¨iv D³ Rwg‡Z bZzb wewfbœ Mv‡Qi Pvi jvwM‡q 
evMvb m„Rb K‡i| ’̄vbxq PzbwZ †iÄ Ges exU Awd‡mi ebKgx©iv ’̄vbxq eb cKzi KwgDwbwU †cUªwjs 
`‡ji m`m¨‡`i mv‡_ wb‡q MZ 07.09.2006 Zvwi‡L D‡”Q` K‡i| G†Z D³ Rei-`LjKvixiv 
D‡ËwRZ n‡q wbmM© mnvqZv cÖK‡íi Kgx© Ges KwgDwbwU †cUªwjs `‡ji m`m¨‡`i Avmvgx K‡i PÆMÖvg 
†Rjvi cÖ_g ‡kªYxi †gwR‡óªU Av`vj‡Z gvgjv `v‡qi K‡i| GLv‡b Zviv  eb wefv‡Mi †Kvb Kgx©‡K 
Avmvgx K‡i bvB| 
 
Ø›Ø wbimbt gvgjv nIqvi ci mne¨e ’̄vcbv KvDwÝ‡ji m`m¨‡`i wb‡q GKvwaK ˆeVK Kiv nq| D³ 
ˆeVK ¸‡jv‡Z mswk −ó eb wefv‡Mi óvdMY Dcw ’̄Z wQ‡jb| gvgjv wb®úwËi wel‡q mne¨e¯’cbv KwgwUi 
c¶n‡Z ¯’vbxq †jvnvMov Dc‡Rjvi wbevnx© Kg©KZv© Rbve ‡gvt b~i“¾vgvb, ‡jvnvMov _vbvi fvicÖvß 
Kg©KZv©, gvgjvi Z`š— Kg©KZv©, ’̄vbxq BDwbqb cwil‡`b †Pqvig¨vbmn Ab¨vb¨ MY¨gvb¨ e¨w³ e‡M©i 
mv‡_ GKvwaK evi Av‡jvPbv I ˆeVK Kiv nq| eb wefv‡Mi †Rjv chv©q n‡Z mne¨e¯’vcbv KwgwU‡K G 
wel‡q wewfbœI cÖ‡qvRbxq civgk© w`‡q mnvqZv cÖ̀ vb Kiv nq| cwi‡k‡l mn e¨e¯’vcbv KwgwUi 
m`m¨MY Ges ’̄vbxq MY¨gvb¨ e¨w³MY gvgjvi ev`xi mv‡_ mivmwi ˆeVK K‡ib Ges Av‡jvPbv †k‡l 
gvgjvi ev`xi mv‡_ GKwU mg‡SvZv Pzw³ nq Ges ev`x gvgjv Zz‡j wb‡Z ivRx nq| Z`š— Kg©KZv© 
NUbvi Z`š— cÖwZ‡e`b †ck K‡ib| Ae‡k‡l ev`x gvgjv cÖZ¨vnvi K‡ib| 
 
mne¨e¯’vcbv cwil‡`i m`m¨‡`i cÖZ¨¶ mnqZvq GB NUbvwU /gvgjvwU wb®úwË n‡q‡Q| 
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AANNNNEEXX  88::    SSUUMMMMAARRYY  RREEPPOORRTT  OONN  YYOOUUTTHH  &&  OOTTHHEERR  

OOUUTTRREEAACCHH  CCAAMMPPAAIIGGNNSS  
 
 
Select Outreach Activities under Nishorgo Support Project  
 
 
 Bangladesh Scouts Hike with Local Youth to Raise Awareness of Protected Forest Area 
Conservation under Nishorgo 
During three days in end-February, more than 50 young Scouts along with 120 local youth 
members of Nishorgo Clubs trekked the wilds of Teknaf Game Reserve and Chunati Wildlife 
Sanctuary to raise awareness and understanding about the need to conserve the few Protected 
Forest Areas of Bangladesh.  The Nishorgo Support Project arranged this hiking for the 
Bangladesh Scouts as part of a continued partnership between the nearly one million Bangladesh 
Scouts and the Nishorgo Program for Protected Forest Area Conservation of the Forest 
Department.  The motto of Nishorgo is ‘Saving Nature for Future Generations’.  Through this series 
and similar programs with the Scouts, Nishorgo is incorporating the future leaders in the 
Protected Forest Area Conservation Process. 
 

 Private Sector Leaders are Invited to Join Public Sector in Partnership for Conservation 
With the goal of building public-private conservation partnerships, Nishorgo and IUCN 
Bangladesh jointly held a Round Table with business leaders at the Hotel Radisson in early 
February.  More than 50 business leaders from local and multinational companies shared their 
views on creating partnership with the Forest Department’s Nishorgo Program.  A number of 
practical outcomes came out of the meeting.  The Radisson Water Garden Hotel committed itself 
to provide hospitality services to the locally-owned “Bed & Breakfast” Lodges receiving support 
under Nishorgo; BracNet will be advertising Nishorgo on its web portal; one of Bangladesh’s 
leading banker will explore carbon offset  investment partnerships.  Many other opportunities 
arose at the Round Table, and Nishorgo is now following up on them. 
 

 3,500 Future Leaders from the Bangladesh Scouts Take Part in 5-Day Biodiversity Camp 
Supported by Nishorgo 
The Bangladesh Scouts invited Nishorgo to support their National Camp at Cox Bazaar where 
more than 3,500 Scouts ranging from 15-18 years old joined spent five days learning about 
biodiversity, nature conservation and their role in building a healthy planet and society.  To 
generate awareness about the Protected Forest Area System among the Scouts, Nishorgo devised 
multiple interactive activities, including showing of the Bangla-language Nishorgo documentary, 
quizzes, workshops on improved stove construction, and regular displays in a Nishorgo booth.   
 

 Nishorgo Orientation to the 500 University Students Participating in the 100km “Longest 
Beach Challenge” Walkathon Teknaf to Cox Bazaar 
As one outcome of the Public Private Round Table in early February, Nishorgo was asked to 
orient the 500 university students selected for the high-profile “Longest Beach Challenge” 
walkathon to start on March 22 in Cox Bazaar.  In partnership with Asiatic Marketing & 
Communications Ltd. and other leading events organizers, the Challenge is meant to raise 
awareness amongst young Bangladeshi about the importance of physical activity.  As the hikers will 
walk along the 24 km long Teknaf Game Reserve during the beach hike, Nishorgo will provide an 
orientation to all of them the night before they depart.  Nishorgo is preparing leaflets and 
guidelines intended to make these leading university students more aware of the need for 
Protected Forest Area conservation throughout the country. 
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Summary of Nishorgo’s School Outreach Program 

 
From the very beginning Nishorgo Program tried to incorporate youth in various conservation 
activities. Even the name ‘Nishorgo’ was selected from a National naming competition for 
school & college students. Other examples include National Scout Hiking in the Protected 
Areas, setting up Nishorgo Clubs with the local children etc.  Nishorgo’s Urban School 
Outreach Program has been a success. The program was designed mainly to outreach young 
urban students so that they get fully aware of the Protected Area system of Bangladesh and its 
rich biodiversity. It is also aimed to motivate students to visit these places with either family 
or friends so that they grow the responsibility to conserve these places for future generations. 
 
Nishorgo’s 1st School Outreach program was at Viqarrunnessa Noon School on September 
2006 with nearly about 400 students. Young students were outreached through screening of a 
movie called “A nimble walk to Nishorgo’s Protected Areas”. This movie is made by Enamul 
Huq on the five Protected Areas of Nishorgo. 
 
The 2nd School Outreach was on 1st of February 2007 at Sunbeams School, outreaching 200 
students between the age group of 11 to 13 plus by screening the Nishorgo’s movie and 
holding an Interactive discussion followed by Quiz competition. Ms.Nilufar Manzur, 
Principal of Sunbeams School highly appreciated Nishorgo’s approach and suggested that 
such awareness program should be held often, so that children growing up in glass door 
chamber can break through and learn about the world out there. She was very emotional to 
learn that the birds she saw as a child is no longer found in the forest now. She ended the 
outreach program with a warm welcome to Nishorgo for building partnership with Sunbeams 
School.  
 
In every Outreach Program Nishorgo gave out its bags, caps, notebooks and pens as Quiz 
Prizes and distributed NSP communication materials among both the teachers and Students. 
 
 

            
Students participating in Interactive discussion                                        Nishorgo Staffs giving out Quiz Prizes at Sunbeams School. 
 
 
The 3rd School Outreach was held in The Aga Khan School on 18th February with 75 middle 
school students aging between 11 to 13 plus. 
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Students of Aga Khan School is watching NSP movie 
 
 
 
4th School Outreach program was held for two consecutive days on 27th and 28th February at 
Sir John Wilson School in Gulshan2. In total Nishorgo reached out to 90 students from class 
seven and eight in the same mode of outreach as done in the other schools. During the 
interactive discussion carried by the NSP staffs, the students were very participative and keen 
in learning of the Natural Heritages of Bangladesh. They answered questions intelligently and 
gave out brilliant ideas on how they can contribute to conservation practices. One said he 
would write in the Daily newspaper about his new learning and aware people to protect 
forests. Another said she would tell her parents to arrange their family outings at one of 
Nishorgo’s Sites, so that she can spread the awareness first among his family members. 
 
 

                       
A student sharing her views on Conservation Practices    Quiz winners pose wearing NSPcaps at SJW . 
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Nishorgo’s 5th School Outreach was held at Scholastica’s Senior Section on 19th March 2007. 
The program gathered 55 students who are members of Scholastica’s Eco Club. These 
students are mainly high school teenagers, aging between 15 to 17 years old. To make the 
outreach program more interactive, a Scout member was invited by Nishorgo. As Scouts and 
Nishorgo hold a partnership and has arranged many Hiking in the forests previously, 
therefore the young scout member could share his experiences from Nishorgo’s Protected 
Areas with his similar age groups and encourage them to visit and get aware of protected area 
systems of Bangladesh. 
 
 

   
Students engrossed in listening to scout member sharing his views at Scholastica 
 
Overall Impact of the School Outreach Program 
 
This Outreach Program allowed Nishorgo to create a nice pathway to reach the future 
generations and listen to their line of thoughts. The program targeted renowned 8 schools of 
Dhaka both English and Bangla medium. Out of the 8 targeted schools, Nishorgo succeeded 
outreaching 5 renowned schools while the others couldn’t make time for such programs 
beside their regular academic curriculum.  
 
Both Principals and teachers of the Schools appreciated Nishorgo’s new effort. They all 
believe these programs should be extended and follow up, so that children remembers what 
they learn and they grow their responsibility to take care of the remaining protected areas. 
Many suggested small workshops, art competitions and various other activities should be 
taken up, so that Nishorgo’s message gets truly disseminated among the future generations. 
By involving Schools, Universities and Scouts together, Nishorgo’s Outreach Program can be 
further enhanced. 
 
 
 
 


